

November 18, 2016

Mr. Anthony DellaVecchio
Garvey Roark, LLC
600 B Snyder Avenue
West Chester, PA 19382

RE: OMB/DFM CONTRACT NO. MJ3511000010
OFFICE OF MANAGEMENT AND BUDGET MCI
Stockley Center – Warehouse Building – Roof Replacement

Dear Mr. DellaVecchio:

The official start date of the above-captioned project has been established as December 12, 2016, with the completion date being January 18, 2017.

Every effort is to be expended to meet these dates and we will only grant an extension to the completion date with complete and accurate documentation that justifies the extension and is agreed upon by all parties. Any request for an extension shall come in writing from the contractor and will include all necessary documentation. Requests for weather-related delays must be beyond that anticipated, for the period in question, as based upon the National Weather Service average for Delaware. Any extension agreed to will be documented via a Change Order or a separate letter. Please note, it is the contractor's responsibility to notify us immediately of any project delays which may impact the completion date. We will not grant an extension to a project completion date for events that may have happened months before. Failure to meet the agreed upon completion date may put the contractor in default of their contract.

We look forward to working with you on this project. Meanwhile should you have any questions or require additional information, please contact Terri McCall, Construction Project Manager, at (302) 739-5644.

Sincerely,

OFFICE OF MANAGEMENT AND BUDGET
DIVISION OF FACILITIES MANAGEMENT

TM/slb \DFM\DHSS\roofs\MJ3511000010PROJSTRT.doc

Enclosures

cc: Terri McCall, Construction Project Manager
Christopher Moore, Professional Roof Services