



**STATE OF DELAWARE
EXECUTIVE DEPARTMENT
OFFICE OF MANAGEMENT AND BUDGET**

November 12, 2013

Ms. Angela Mariano
P&C Roofing, Inc.
35 Southgate Boulevard
New Castle, DE 19720

RE: OMB/DFM CONTRACT NO. MJ3804000022
DEPARTMENT OF CORRECTION
James T. Vaughn Correctional Center – Building “R” – Roof Repair

Dear Ms. Mariano:

The Office of Management and Budget, Financial Operations Office, has established a State of Delaware Purchase Order in the amount of two hundred thirty six thousand five hundred eighty dollars and no cents (\$236,580.00) for the above-captioned project.

The official start date of the project has been established as November 4, 2013, with the completion date being April 30, 2014.

Every effort is to be expended to meet these dates and we will only grant an extension to the completion date with complete and accurate documentation that justifies the extension and is agreed upon by all parties. Any request for an extension shall come in writing from the contractor and will include all necessary documentation. Requests for weather-related delays must be beyond that anticipated, for the period in question, as based upon the National Weather Service average for Delaware. Any extension agreed to will be documented via a Change Order or a separate letter. Please note, it is the contractor's responsibility to notify us immediately of any project delays which may impact the completion date. We will not grant an extension to a project completion date for events that may have happened months before. Failure to meet the agreed upon completion date may put the contractor in default of their contract.

We look forward to working with you on this project. Meanwhile should you have any questions or require additional information, please contact Kerry L. Wareham, Construction Project Manager, at (302) 739-5644.

Sincerely,

OFFICE OF MANAGEMENT AND BUDGET
DIVISION OF FACILITIES MANAGEMENT

KLW/mas
Enclosures

DFM_Shared\DFM\doc\roofs\MJ3804000022PROJSTRT.doc

cc: Kerry L. Wareham, Construction Project Manager
James Selinka, Tetra Tech Architects and Engineers