STATE OF DELAWARE
EXECUTIVE DEPARTMENT
OFFICE OF MANAGEMENT AND BUDGET

October 17, 2013

Mr. Louis M. Deldeo
Deldeo Builders, Inc.
100 Naamans Road, Suite 3F
Claymont, DE 19703

RE: OMB/DFM CONTRACT NO. MC1002000132 & MC1002000160
OFFICE OF MANAGEMENT AND BUDGET MCI
Carvel State Office Building 8th and 9th Floor – Restroom Renovations

Dear Mr. Deldeo:

The Office of Management and Budget, Financial Operations Office, has established a State of Delaware Purchase Order in the amount of one hundred nine thousand four hundred thirty five dollars and no cents ($109,435.00) for the above-captioned project.

The official start date of the project has been established as October 14, 2013, with the completion date being December 20, 2013.

Every effort is to be expended to meet these dates and we will only grant an extension to the completion date with complete and accurate documentation that justifies the extension and is agreed upon by all parties. Any request for an extension shall come in writing from the contractor and will include all necessary documentation. Requests for weather-related delays must be beyond that anticipated, for the period in question, as based upon the National Weather Service average for Delaware. Any extension agreed to will be documented via a Change Order or a separate letter. Please note, it is the contractor's responsibility to notify us immediately of any project delays which may impact the completion date. We will not grant an extension to a project completion date for events that may have happened months before. Failure to meet the agreed upon completion date may put the contractor in default of their contract.

We look forward to working with you on this project. Meanwhile should you have any questions or require additional information, please contact Chip Lieber, Construction Project Manager, at (302) 739-5644.

Sincerely,

OFFICE OF MANAGEMENT AND BUDGET
DIVISION OF FACILITIES MANAGEMENT

CL/mas DFM_Shared\DFM\omb\mci\MC1002000132_160PROJSTRT.doc
Enclosures
cc: Chip Lieber, Construction Project Manager
Brian Zigmond, StudioJAED

FACILITIES MANAGEMENT
540 S. DUPONT HIGHWAY, SUITE 1 · THIRD FLOOR · DOVER, DE 19901
PHONE: (302) 739-5644 · FAX: (302) 739-6148 · WWW.OMB.DELAWARE.GOV