STATE OF DELAWARE
EXECUTIVE DEPARTMENT
OFFICE OF MANAGEMENT AND BUDGET

November 1, 2013

Mr. Brian Smith
BSS Contractors, LLC
40 Caversham Drive
West Grove, PA 19390

RE: OMB/DFM CONTRACT NO. MC4506000035
DEPARTMENT OF SAFETY AND HOMELAND SECURITY MCI
Delaware State Police Troop 1 – Building Renovations

Dear Mr. Smith:

The Office of Management and Budget, Financial Operations Office, has established a State of Delaware Purchase Order in the amount of one hundred ninety thousand dollars and no cents ($190,000.00) for the above-captioned project.

The official start date of the project has been established as November 8, 2013, with the completion date being April 1, 2014.

Every effort is to be expended to meet these dates and we will only grant an extension to the completion date with complete and accurate documentation that justifies the extension and is agreed upon by all parties. Any request for an extension shall come in writing from the contractor and will include all necessary documentation. Requests for weather-related delays must be beyond that anticipated, for the period in question, as based upon the National Weather Service average for Delaware. Any extension agreed to will be documented via a Change Order or a separate letter. Please note, it is the contractor's responsibility to notify us immediately of any project delays which may impact the completion date. We will not grant an extension to a project completion date for events that may have happened months before. Failure to meet the agreed upon completion date may put the contractor in default of their contract.

We look forward to working with you on this project. Meanwhile should you have any questions or require additional information, please contact Richard Glazeski, Construction Project Manager, at (302) 739-5644.

Sincerely,

OFFICE OF MANAGEMENT AND BUDGET
DIVISION OF FACILITIES MANAGEMENT

RG/mas DFM_Shared\DFM\dshs\mci\MC4506000035PROJSTRT.doc
Enclosures
cc: Richard Glazeski, Construction Project Manager
Martin D. Dusbiber, Delaware Architects, LLC
Gail Dusbiber, Delaware Architects, LLC

FACILITIES MANAGEMENT
540 S. DUPONT HIGHWAY, SUITE 1 · THIRD FLOOR · DOVER, DE 19901
PHONE: (302) 739-5644 · FAX: (302) 739-6148 · WWW.OMB.DELAWARE.GOV

STATE OF DELAWARE
EXECUTIVE DEPARTMENT
OFFICE OF MANAGEMENT AND BUDGET

November 1, 2013

Mr. Brian Smith
BSS Contractors, LLC
40 Caversham Drive
West Grove, PA 19390

RE: OMB/DFM CONTRACT NO. MC4506000042
DEPARTMENT OF SAFETY AND HOMELAND SECURITY MCI
Delaware State Police Troop 6 – Building Renovations

Dear Mr. Smith:

The Office of Management and Budget, Financial Operations Office, has established a State of Delaware Purchase Order in the amount of ninety nine thousand dollars and no cents ($99,000.00) for the above-captioned project.

The official start date of the project has been established as April 1, 2014, with the completion date being August 1, 2014.

Every effort is to be expended to meet these dates and we will only grant an extension to the completion date with complete and accurate documentation that justifies the extension and is agreed upon by all parties. Any request for an extension shall come in writing from the contractor and will include all necessary documentation. Requests for weather-related delays must be beyond that anticipated, for the period in question, as based upon the National Weather Service average for Delaware. Any extension agreed to will be documented via a Change Order or a separate letter. Please note, it is the contractor's responsibility to notify us immediately of any project delays which may impact the completion date. We will not grant an extension to a project completion date for events that may have happened months before. Failure to meet the agreed upon completion date may put the contractor in default of their contract.

We look forward to working with you on this project. Meanwhile should you have any questions or require additional information, please contact Richard Glazeski, Construction Project Manager, at (302) 739-5644.

Sincerely,

OFFICE OF MANAGEMENT AND BUDGET
DIVISION OF FACILITIES MANAGEMENT

RG/mas DFM_Shared\DFM\dshs\mci\MC4506000042PROJSTRT.doc
Enclosures
cc: Richard Glazeski, Construction Project Manager
Martin D. Dusbiber, Delaware Architects, LLC
Gail Dusbiber, Delaware Architects, LLC

FACILITIES MANAGEMENT
540 S. DUPONT HIGHWAY, SUITE 1 · THIRD FLOOR · DOVER, DE 19901
PHONE: (302) 739-5644 · FAX: (302) 739-6148 · WWW.OMB.DELAWARE.GOV