STATE OF DELAWARE
EXECUTIVE DEPARTMENT
OFFICE OF MANAGEMENT AND BUDGET

May 26, 2016

Ms. Jane Fitzsimmons
Superior Electric Service Company
36 Germay Drive
Wilmington, DE 19804

RE: OMB/DFM CONTRACT NO. MJ1002000009
OFFICE OF MANAGEMENT AND BUDGET MCI
Capitol Complex – Site Lighting Upgrades

Dear Ms. Fitzsimmons:

The Office of Management and Budget, Financial Operations Office, has established a State of Delaware Purchase Order in the amount of four hundred seventeen thousand seven hundred seventy nine dollars and no cents ($417,779.00) for the above-captioned project.

The official start date of the project has been established as June 1, 2016, with the completion date being September 28, 2016.

Every effort is to be expended to meet these dates and we will only grant an extension to the completion date with complete and accurate documentation that justifies the extension and is agreed upon by all parties. Any request for an extension shall come in writing from the contractor and will include all necessary documentation. Requests for weather-related delays must be beyond that anticipated, for the period in question, as based upon the National Weather Service average for Delaware. Any extension agreed to will be documented via a Change Order or a separate letter. Please note, it is the contractor's responsibility to notify us immediately of any project delays which may impact the completion date. We will not grant an extension to a project completion date for events that may have happened months before. Failure to meet the agreed upon completion date may put the contractor in default of their contract.

We look forward to working with you on this project. Meanwhile should you have any questions or require additional information, please contact John Dunham, Construction Project Manager, at (302) 739-5644.

Sincerely,

OFFICE OF MANAGEMENT AND BUDGET
DIVISION OF FACILITIES MANAGEMENT

JD/slb DFM_Shared\DFM\omb\mci\MC1002000009PROJSTRT.doc
Enclosures
cc: John Dunham, Construction Project Manager
Brian Zigmond, StudioJAED

FACILITIES MANAGEMENT
540 S. DUPONT HIGHWAY, SUITE 1 · THIRD FLOOR · DOVER, DE 19901
PHONE: (302) 739-5644 · FAX: (302) 739-6148 · WWW.OMB.DELAWARE.GOV