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1.1 DESIGN PROFESSIONALS OF RECORD  SEAL 

A. Architect: 

1. Charles Dobbs 
2. DE. # S5-0006954 
3. Registered Architect & Project Manager 
4. Tetra Tech, Inc. 
5. 240 Continental Drive, Suite 200 
6. Newark, DE 19713 
7. 302-738-7551 
8. Chuck.dobbs@tetratech.com  
9. Responsible for Divisions 03-12 Specifications Sections except where indicated as 

prepared by other design professionals of record. 

B. Civil Engineer 

1. Keith A. Rudy, PE, LEED AP 
2. DE #10564 
3. Principal, Executive Vice President  
4. Landmark Science & Engineering 
5. 200 Continental Dr., Suite 200        
6. Newark, DE 19713 
7. (p) 302-444-0791 
8. keithr@landmark-se.com 
9. Responsible for Civil portion of Project. 

C. Structural Engineer: 

1. Andrew Coats, PE 
2. DE # 13672 
3. Manager of Structural Engineering Department 
4. Tetra Tech 
5. 240 Continental Dr., Suite 200        
6. Newark, DE 19713 
7. (p) 302-738-7551; (f) 302-454-5989 
8. Andrew.Coats@tetratech.com  
9. Responsible for Structural Engineering portion of Project. 
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D. Electrical Engineer: 

1. Juxhin Jupi 
2. Delaware #21474 
3. Electrical Engineer 
4. Tetra Tech 
5. 240 Continental Dr., Suite 200        
6. Newark, DE 19713 
7. (p) 302-738-7551; (f) 302-454-5989 
8. juxhin.jupi@tetratech.com,  
9. Responsible for Div. 26 thru 28 Electrical and 

Security Communication Specs Sections 
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TABLE OF CONTENTS 

 
A. Specifications for this project are arranged in accordance with the Construction Specification 

Institute numbering system and format.  Section numbering is discontinuous and all numbers 
not appearing in the Table of Contents are not used for this Project. 
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00 63 33 Architect’s Supplemental Instructions (AIA G710-1992) 

NOT FOR BID
DIN

G PURPOSES



FMO ORGANIC STORAGE BLDG. DEARNG – RIVER ROAD TRAINING SITE 
DEARNG NO.: 2020-12                      WILMINGTON, DELAWARE 
 

 
TABLE OF CONTENTS  Tetra Tech 
00 01 10-2  200-76984-20005 

  Sample Document – AIA G710-1992 
00 63 46 Construction Change Directive (AIA G714-2007) 
  Sample Document – AIA G714-2007 

 00 63 63 Change Order (AIA G701-2017) 
  Sample Document – AIA G701-2017 
00 63 73 Allowance Authorization Form 

 
00 65 00 Closeout Forms 

00 65 16 Certificate of Substantial Completion (AIA G704-2000) 
  Sample Document – AIA G704-2000 
00 65 19.13 Contractor’s Affidavit of Payment of Debts and Claims (AIA G706-

1994) 
  Sample Document – AIA G706-1994 
00 65 19.16 Contractor’s Affidavit of Release of Liens (AIA G706A-1994) 
  Sample Document – AIA G704A-1994 
00 65 19.19 Consent of Surety of Final Payment (AIA G707-1994) 
  Sample Document – AIA G707-1994 

 
00 72 13 General Conditions of the Contract for Construction (A201-2017) 
  Sample Document – AIA A201-2017 
00 73 13 Supplementary General Conditions A201-2017 
00 73 46 Wage Rate Determination Schedule 
00 73 73.13 DEARNG Statutory Requirements 
  Federal Regulations – Article VIII 
00 81 13 General Requirements 
00 81 14 Drug Testing Report Forms 
  
DIVISION 01 - GENERAL REQUIREMENTS 
 
01 10 00 Summary 
01 21 00 Allowances 
01 25 00 Substitution Procedures 
01 26 00 Contract Modifications Procedures 
01 29 00 Payment Procedures  
01 31 00 Project Management & Coordination 
01 31 13 Coordination of Trades  
01 31 20 Payroll Reports  
01 32 00 Construction Progress Documentation  
01 33 00  Submittal Procedures and Requirements  
01 33 01 CADD Release 
01 35 53.23 DEARNG Security Requirements and Procedures 
 Annex 1 DNG Antiterrorism Plan 
01 40 00 Quality Requirements 
01 42 00 References  
01 50 00 Temporary Facilities and Controls  
01 73 29 Cutting & Patching   
01 74 19 Construction Waste Management and Disposal 
01 77 00  Closeout Procedures  
 DEARNG Real Property Installed Equipment Log 
01 78 23 Operation and Maintenance Data 

NOT FOR BID
DIN

G PURPOSES



DEARNG – RIVER ROAD TRAINING SITE FMO - ORGANIC STORAGE BLDG. 
NEW CASTLE, DELAWARE  DEARNG NO.: 2020-12  

 
Tetra Tech  TABLE OF CONTENTS 
200-76984-20004  00 01 10 -3 

01 80 00 Schedule of Special Inspections  
01 91 13 General Commissioning Requirements 
 
 Appendix A – Geo Tech Report  
 
DIVISION 03- CONCRETE 
 
03 30 00  Cast-in-Place Concrete 
 
DIVISION 07- THERMAL AND MOISTURE PROTECTION 
 
07 92 00 Joint Sealant 
 
DIVISION 08- OPENINGS 
 
08 36 13 Sectional Doors 
 
DIVISION 10 – SPECIALTIES 
 
10 22 13 Wire Mesh Partitions 
10 44 16 Fire Extinguishers 
 
DIVISION 13 – SPECIAL CONSTRUCTION 
 
13 34 19 Metal Building Systems 
 
DIVISION 26- ELECTRICAL 
 
26 05 00 Common Work Results for Electrical 
26 05 19 Low-Voltage Electrical Power Conductors and Cables 
26 05 26 Grounding and Bonding for Electrical Systems 
26 05 29 Hangers and Supports for Electrical Systems 
26 05 33 Raceways and Boxes for Electrical Systems 
26 05 43 Underground Ducts and Raceways for Electrical Systems 
26 05 53 Identification for Electrical Systems 
26 09 23 Lighting Control Devices 
26 24 16 Panelboards 
26 27 26 Wiring Devices 
26 28 16 Enclosed Switches and Circuit Breakers 
26 51 19  LED Interior Lighting 
26 52 13 Emergency and Exit Lighting 
26 56 19 LED Exterior Lightings 
 
DIVISION 28 – ELECTRONIC SAFETY AND SECURITY 
 
28 31 11 Digital, Addressable Fire-Alarm System 
 
DIVISION 31 – EARTHWORK 
 
31 10 00 Site Clearing 

NOT FOR BID
DIN

G PURPOSES



FMO ORGANIC STORAGE BLDG. DEARNG – RIVER ROAD TRAINING SITE 
DEARNG NO.: 2020-12                      WILMINGTON, DELAWARE 
 

 
TABLE OF CONTENTS  Tetra Tech 
00 01 10-4  200-76984-20005 

31 20 00 Earth Moving 
31 23 19 Dewatering 
 
DIVISION 32 – EXTERIOR IMPROVEMENTS 
 
32 12 16 Asphalt Paving 
32 31 13 Chain Link Fences and Gates 
 
 
 

END OF SECTION 

NOT FOR BID
DIN

G PURPOSES



DEARNG – RIVER ROAD TRAINING SITE    FMO - ORGANIC STORAGE BLDG. 
NEW CASTLE, DELAWARE             DEARNG NO.: 2020-12   
  

Tetra Tech  LIST OF DRAWINGS 
200-76984-20004  00 01 15-1 

 
SECTION 00 01 15 

 
LIST OF DRAWINGS 

 
 
G-001 COVER SHEET 
G-002 ABBREVIATION, LEGENDS & GENERAL NOTES 
G-003 GENERAL NOTES, DEFINITIONS & CODE DATA 
 
CIVIL 
CC-01  INDEX PLAN 
CC-02 SITE CONSTRUCTION DETIALS 
CC-03 EXISTING CONDITIONS AND DEMOLITION PLAN 
CC-04  SITE LAYOUT AND UTILITY PLAN 
CC-05 LINES, GRADES AND STRIPING PLAN 
CC-06 EROSION AND SEDIMENT CONTROL PLAN 
 
STRUCTURAL 
S-001 STRUCTURAL GENERAL NOTES 
S-002 STRUCTURAL GENERAL NOTES 
S-101  STRUCTURAL FND AND SLAB PLAN 
S-301 STRUCTURAL FOUNDATION SECTIONS 
S-501 STRUCTURAL TYPICAL DETAILS 
 
ARCHITECTURAL 
A-101 PLANS 
A-201 ELEVATIONS 
A-301 SECTIONS 
 
ELECTRICAL 
E-001 LEGEND, SYMBOLS, SCHEDULE AND WORK NOTS 
SP100 SITE PLAN 
ME101 OVERALL MECHANICAL & ELECTRICAL FLOOR PLANS 
E-501 SCHEDULE AND DETAILS 
 
 
 
 
END OF SECTION 00 01 15 

NOT FOR BID
DIN

G PURPOSES



 

 

 

 

PAGE 

INTENTIONALLY 

LEFT 

BLANK 
 

NOT FOR BID
DIN

G PURPOSES



DEARNG – RIVER ROAD TRAINING SITE    FMO - ORGANIC STORAGE BLDG. 
NEW CASTLE, DELAWARE             DEARNG NO.: 2020-12
  

Tetra Tech  INVITATION TO BID 
200-76984-20004  00 01 16 -1 

 
SECTION 00 11 16 

 
INVITATION TO BID 

 
Sealed bids for DEARNG Contract No. 2020-12, will be received by the Delaware Army National Guard at 
the Security Officers desk in the Main Lobby of the Armed Forces Reserve Center, 1 Vavala Way, New 
Castle, Delaware, 19720 until    local time on   , 2020, at which time they will be 
publicly opened and read aloud in the Multi-Purpose Room. 
 
Bidders are required to show identification at the Guard Booth when entering the site and must sign in at the 
Security Officers desk once inside.  Please allow sufficient time to comply with these requirements.  No 
exceptions.  Bidder bears the risk of late delivery.  Any bids received after the stated time will be returned 
unopened. 
 
Project involves constructing a new 4,200 SF storage building and associated site work.  The storage 
building will be ventilated but not conditioned. 
 
Attention is called to construction schedule as detailed in the Contract Documents. 
 
This contract will be awarded on the basis of best value.  Attention is called to the Bid Documents which 
detail the criteria and associated weights which shall be used as the basis of award.  (OPTIONAL – Insert 
 Yes  ❑     No  ❑  ) 
 
A MANDATORY Pre-Bid Meeting will be held on    , 2020, at   at the  
      for the purpose of establishing the listing of subcontractors and to 
answer questions.  Representatives of each party to any Joint Venture must attend this meeting.  
ATTENDANCE OF THIS MEETING IS A PREREQUISITE FOR BIDDING ON THIS 
CONTRACT. 
 
Sealed bids shall be addressed to the Delaware Army National Guard, Armed Forces Reserve Center, 250 
Airport Road, New Castle, Delaware, 19720, ATTN:  Marc Orndorff.  The outer envelope should clearly 
indicate:  DEARNG CONTRACT NO.  2020-12 -DEARNG RRTS FMO Organic Storage Bldg. 
SEALED BID - DO NOT OPEN." 
 
Contract documents may be obtained at the office of Tetra Tech upon receipt of $100.00 per set/non-
refundable.  Checks are to be made payable to “Tetra Tech." 
 
Minority Business Enterprises (MBE), Disadvantaged Business Enterprises (DBE), Women-Owned 
Business Enterprises (WBE) and Veteran-Owned Business Enterprises (VBE) will be afforded full 
opportunity to submit bids on this contract and will not be subject to discrimination on the basis of race, 
color, national origin or sex in consideration of this award.   
 
Each bid must be accompanied by a bid security equivalent to ten percent of the bid amount and all additive 
alternates.  The successful bidder must post a performance bond and payment bond in a sum equal to 100 
percent of the contract price upon execution of the contract.  The Owner reserves the right to reject any or 
all bids and to waive any informalities therein.  The Owner may extend the time and place for the opening 
of the bids from that described in the advertisement, with not less than two calendar days’ notice by 
certified delivery, facsimile machine or other electronic means to those bidders receiving plans. 
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ARTICLE 1: GENERAL 

 

1.1  DEFINITIONS 
 
1.1.1 Whenever the following terms are used, their intent and meaning shall be interpreted as  

follows: 
 
1.2   STATE:  The State of Delaware. 
 
1.3  AGENCY:  Delaware Army National Guard 
 
1.4  DESIGNATED OFFICIAL:  The agent authorized to act for the Agency. 
 
1.5 BIDDING DOCUMENTS:  Bidding Documents include the Bidding Requirements and the 

proposed Contract Documents.  The Bidding Requirements consist of the Advertisement for 
Bid, Invitation to Bid, Instructions to Bidders, Supplementary Instructions to Bidders (if 
any), General Conditions, Supplementary General Conditions, General Requirements, 
Special Provisions (if any), the Bid Form (including the Non-collusion Statement), and other 
sample bidding and contract forms.  The proposed Contract Documents consist of the form 
of Agreement between the Owner and Contractor, as well as the Drawings, Specifications 
(Project Manual) and all Addenda issued prior to execution of the Contract. 

 
1.6 CONTRACT DOCUMENTS:  The Contract Documents consist of the, Instructions to 

Bidders, Supplementary Instructions to Bidders (if any), General Conditions, Supplementary 
General Conditions, General Requirements, Special Provisions (if any), the form of 
agreement between the Owner and the Contractor, Drawings (if any), Specifications (Project 
Manual), and all addenda. 

 
1.7 AGREEMENT:  The form of the Agreement shall be AIA Document A101, Standard Form 

of Agreement between Owner and Contractor where the basis of payment is a 
STIPULATED SUM.  In the case of conflict between the instructions contained therein and 
the General Requirements herein, these General Requirements shall prevail. 

 
1.8 GENERAL REQUIREMENTS (or CONDITIONS):  General Requirements (or conditions) 

are instructions pertaining to the Bidding Documents and to contracts in general.  They 
contain, in summary, requirements of laws of the State; policies of the Agency and 
instructions to bidders. 

 
1.9 SPECIAL PROVISIONS:  Special Provisions are specific conditions or requirements 

peculiar to the bidding documents and to the contract under consideration and are 
supplemental to the General Requirements.  Should the Special Provisions conflict with the 
General Requirements, the Special Provisions shall prevail. 

 
1.10 ADDENDA:  Written or graphic instruments issued by the Owner/Architect prior to the 

execution of the contract which modify or interpret the Bidding Documents by additions, 
deletions, clarifications or corrections. 

 
1.11 BIDDER OR VENDOR:  A person or entity who formally submits a Bid for the material or 

Work contemplated, acting directly or through a duly authorized representative who meets 
the requirements set forth in the Bidding Documents. 
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1.12 SUB-BIDDER:  A person or entity who submits a Bid to a Bidder for materials or labor, or 

both for a portion of the Work. 
 
1.13 BID:  A complete and properly executed proposal to do the Work for the sums stipulated 

therein, submitted in accordance with the Bidding Documents. 
 
1.14 BASE BID:  The sum stated in the Bid for which the Bidder offers to perform the Work 

described in the Bidding Documents as the base, to which Work may be added or from 
which Work may be deleted for sums stated in Alternate Bids (if any are required to be 
stated in the bid). 

 
1.15 ALTERNATE BID (or ALTERNATE):  An amount stated in the Bid, where applicable, to 

be added to or deducted from the amount of the Base Bid if the corresponding change in the 
Work, as described in the Bidding Documents is accepted. 

 
1.16 UNIT PRICE:  An amount stated in the Bid, where applicable, as a price per unit of 

measurement for materials, equipment or services or a portion of the Work as described in 
the Bidding Documents. 

 
1.17 SURETY:  The corporate body which is bound with and for the Contract, or which is liable, 

and which engages to be responsible for the Contractor's payments of all debts pertaining to 
and for his acceptable performance of the Work for which he has contracted. 

 
1.18 BIDDER'S DEPOSIT:  The security designated in the Bid to be furnished by the Bidder as a 

guaranty of good faith to enter into a contract with the Agency if the Work to be performed 
or the material or equipment to be furnished is awarded to him. 

 
1.19 CONTRACT:  The written agreement covering the furnishing and delivery of material or 

work to be performed. 
 
1.20 CONTRACTOR:  Any individual, firm or corporation with whom a contract is made by the 

Agency. 
 
1.21 SUBCONTRACTOR:  An individual, partnership or corporation which has a direct contract 

with a contractor to furnish labor and materials at the job site, or to perform construction 
labor and furnish material in connection with such labor at the job site. 

 
1.22 CONTRACT BOND:  The approved form of security furnished by the contractor and his 

surety as a guaranty of good faith on the part of the contractor to execute the work in 
accordance with the terms of the contract. 

 
ARTICLE 2: BIDDER'S REPRESENTATIONS 

 
2.1  PRE-BID MEETING 
 
2.1.1 A pre-bid meeting for this project will be held at the time and place designated.  Attendance 

at this meeting is a pre-requisite for submitting a Bid, unless this requirement is specifically 
waived elsewhere in the Bid Documents. 

 
2.2  By submitting a Bid, the Bidder represents that: 
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2.2.1  The Bidder has read and understands the Bidding Documents and that the Bid is made in 

accordance therewith. 
 
2.2.2 The Bidder has visited the site, become familiar with existing conditions under which the 

Work is to be performed, and has correlated the Bidder’s his personal observations with the 
requirements of the proposed Contract Documents. 

 
2.2.3 The Bid is based upon the materials, equipment, and systems required by the Bidding 

Documents without exception. 
 
 
2.3  JOINT VENTURE REQUIREMENTS 
 
2.3.1 For Public Works Contracts, each Joint Venturer shall be qualified and capable to complete 

the Work with their own forces. 
 
2.3.2 Included with the Bid submission, and as a requirement to bid, a copy of the executed Joint 

Venture Agreement shall be submitted and signed by all Joint Venturers involved. 
 
2.3.3 All required Bid Bonds, Performance Bonds, Material and Labor Payment Bonds must be 

executed by both Joint Venturers and be placed in both of their names.  
 
2.3.4  All required insurance certificates shall name both Joint Venturers. 
 
2.3.5 Both Joint Venturers shall sign the Bid Form and shall submit a copy of a valid Delaware 

Business License with their Bid. 
 
2.3.6  Both Joint Venturers shall include their Federal E.I. Number with the Bid. 
 
2.3.7 In the event of a mandatory Pre-bid Meeting, each Joint Venturer shall have a representative 

in attendance. 
  
2.3.8 Due to exceptional circumstances and for good cause shown, one or more of these 

provisions may be waived at the discretion of the State. 
 
2.4  ASSIGNMENT OF ANTITRUST CLAIMS 
 
2.4.1 As consideration for the award and execution by the Owner of this contract, the Contractor 

hereby grants, conveys, sells, assigns and transfers to the State of Delaware all of its right, 
title and interests in and to all known or unknown causes of action it presently has or may 
now or hereafter acquire under the antitrust laws of the United States and the State of 
Delaware, relating to the particular goods or services purchased or acquired by the Owner 
pursuant to this contract. 

 

ARTICLE 3: BIDDING DOCUMENTS 

 
3.1  COPIES OF BID DOCUMENTS 
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3.1.1 Bidders may obtain complete sets of the Bidding Documents from the 
Architectural/Engineering firm designated in the Advertisement or Invitation to Bid in the 
number and for the deposit sum, if any, stated therein. 

 
3.1.2 Bidders shall use complete sets of Bidding Documents for preparation of Bids.  The issuing 

Agency nor the Architect assumes no responsibility for errors or misinterpretations resulting 
from the use of incomplete sets of Bidding Documents. 

 
3.1.3 Any errors, inconsistencies or omissions discovered shall be reported to the Architect 

immediately. 
 
3.1.4 The Agency and Architect may make copies of the Bidding Documents available on the 

above terms for the purpose of obtaining Bids on the Work.  No license or grant of use is 
conferred by issuance of copies of the Bidding Documents. 

 
3.2  INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 
 
3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and 

with other work being bid concurrently or presently under construction to the extent that it 
relates to the Work for which the Bid is submitted, shall examine the site and local 
conditions, and shall report any errors, inconsistencies, or ambiguities discovered to the 
Architect. 

 
3.2.2 Bidders or Sub-bidders requiring clarification or interpretation of the Bidding Documents 

shall make a written request to the Architect at least seven (7) days prior to the date for 
receipt of Bids.  Interpretations, corrections and changes to the Bidding Documents will be 
made by written Addendum.  Interpretations, corrections, or changes to the Bidding 
Documents made in any other manner shall not be binding. 

 
3.2.3 The apparent silence of the specifications as to any detail, or the apparent omission from it of 

detailed description concerning any point, shall be regarded as meaning that only the best 
commercial practice is to prevail and only material and workmanship of the first quality are 
to be used.  Proof of specification compliance will be the responsibility of the Bidder. 

 
3.2.4 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay 

for all permits, labor, materials, equipment, tools, construction equipment and machinery, 
water, heat, utilities, transportation, and other facilities and services necessary for the proper 
execution and completion of the Work. 

 
3.2.5 The Owner will bear the costs for all impact and user fees associated with the project. 
 
3.3  SUBSTITUTIONS  
 
3.3.1 The materials, products and equipment described in the Bidding Documents establish a 

standard of quality, required function, dimension, and appearance to be met by any proposed 
substitution.  The specification of a particular manufacturer or model number is not intended 
to be proprietary in any way.  Substitutions of products for those named will be considered, 
providing that the Vendor certifies that the function, quality, and performance characteristics 
of the material offered is equal or superior to that specified.  It shall be the Bidder's 
responsibility to assure that the proposed substitution will not affect the intent of the design, 
and to make any installation modifications required to accommodate the substitution. 
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3.3.2 Requests for substitutions shall be made in writing to the Architect at least ten (10) days 

prior to the date of the Bid Opening.  Such requests shall include a complete description of 
the proposed substitution, drawings, performance and test data, explanation of required 
installation modifications due the substitution, and any other information necessary for an 
evaluation.  The burden of proof of the merit of the proposed substitution is upon the 
proposer.  The Architect’s decision of approval or disapproval shall be final.  The Architect 
is to notify Owner prior to any approvals. 

 
3.3.3 If the Architect approves a substitution prior to the receipt of Bids, such approval shall be set 

forth in an Addendum.  Approvals made in any other manner shall not be binding. 
 
3.3.4 The Architect shall have no obligation to consider any substitutions after the Contract award. 
 
3.4   ADDENDA 
 
3.4.1 Addenda will be mailed or delivered to all who are known by the Architect to have received 

a complete set of the Bidding Documents. 
 
3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are 

on file for that purpose. 
 
3.4.3 No Addenda will be issued later than 4 days prior to the date for receipt of Bids except an 

Addendum withdrawing the request for Bids or one which extends the time or changes the 
location for the opening of bids. 

 
3.4.4 Each bidder shall ascertain prior to submitting his Bid that they have received all Addenda 

issued, and shall acknowledge their receipt in their Bid in the appropriate space.  Not 
acknowledging an issued Addenda could be grounds for determining a bid to be non-
responsive. 

 
ARTICLE 4: BIDDING PROCEDURES 

 
4.1  PREPARATION OF BIDS 
 
4.1.1 Submit the bids on the Bid Forms included with the Bidding Documents. 
 
4.1.2 Submit the original Bid Form for each bid.  Bid Forms may be removed from the project 

manual for this purpose. 
 
4.1.3  Execute all blanks on the Bid Form in a non-erasable medium (typewriter or manually in 

ink). 
 
4.1.4 Where so indicated by the makeup on the Bid Form, express sums in both words and 

figures, in case of discrepancy between the two, the written amount shall govern. 
 
4.1.5 Interlineations, alterations or erasures must be initialed by the signer of the Bid. 
 
4.1.6 BID ALL REQUESTED ALTERNATES AND UNIT PRICES, IF ANY.  If there is no 

change in the Base Bid for an Alternate, enter “No Change”.  The Contractor is responsible 
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for verifying that they have received all addenda issued during the bidding period.  Work 
required by Addenda shall automatically become part of the Contract. 

 
4.1.7 Make no additional stipulations on the Bid Form and do not qualify the Bid in any other 

manner. 
 
4.1.8 Each copy of the Bid shall include the legal name of the Bidder and a statement whether the 

Bidder is a sole proprietor, a partnership, a corporation, or any legal entity, and each copy 
shall be signed by the person or persons legally authorized to bind the Bidder to a contract.  
A Bid by a corporation shall further give the state of incorporation and have the corporate 
seal affixed.  A Bid submitted by an agent shall have a current Power of Attorney attached, 
certifying agent's authority to bind the Bidder. 

 
4.1.9 Bidder shall complete the Non-Collusion Statement form included with the Bid Forms and 

include it with their Bid.  
 
4.1.10 In the construction of all Public Works projects for the State of Delaware or any agency 

thereof, preference in employment of laborers, workers or mechanics shall be given to bona 
fide legal citizens of the State who have established citizenship by residence of at least 90 
days in the State. 

 
4.1.11 Each bidder shall include in their bid a copy of a valid Delaware Business License.’ 
 
4.1.12 Each bidder shall include signed Affidavit(s) for the Bidder and each listed Subcontractor 

certifying compliance with OMB Regulation 4104- “Regulations for the Drug Testing of 
Contractor and Subcontractor Employees Working on “Large Public Works Projects.”  
“Large Public Works” is based upon the current threshold required for bidding Public Works 
as set by the Purchasing and Contracting Advisory Council. 

 
4.2  BID SECURITY 
 
4.2.1 All bids shall be accompanied by a deposit of either a good and sufficient bond to the agency 

for the benefit of the agency, with corporate surety authorized to do business in this State, 
the form of the bond and the surety to be approved by the agency, or a security of the bidder 
assigned to the agency, for a sum equal to at least 10% of the bid plus all add alternates, or in 
lieu of the bid bond a security deposit in the form of a certified check, bank treasurer’s 
check, cashier’s check, money order, or other prior approved secured deposit assigned to the 
State.  The bid bond need not be for a specific sum, but may be stated to be for a sum equal 
to 10% of the bid plus all add alternates to which it relates and not to exceed a certain stated 
sum, if said sum is equal to at least 10% of the bid.  The Bid Bond form used shall be the 
standard OMB form (attached). 

 
4.2.2 The Agency has the right to retain the bid security of Bidders to whom an award is being 

considered until either a formal contract has been executed and bonds have been furnished 
or the specified time has elapsed so the Bids may be withdrawn or all Bids have been 
rejected. 

 
4.2.3 In the event of any successful Bidder refusing or neglecting to execute a formal contract and 

bond within 20 days of the awarding of the contract, the bid bond or security deposited by 
the successful bidder shall be forfeited. 
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4.3  SUBCONTRACTOR LIST 
 
4.3.1 As required by Delaware Code, Title 29, section 6962(d)(10)b, each Bidder shall submit 

with their Bid a completed List of Sub-Contractors included with the Bid Form.  NAME 
ONLY ONE SUBCONTRACTOR FOR EACH TRADE.  A Bid will be considered non-
responsive unless the completed list is included. 

 
4.3.2 Provide the Name and Address for each listed subcontractor.  Addresses by City, Town or 

Locality, plus State, will be acceptable. 
 
4.3.3 It is the responsibility of the Contractor to ensure that their Subcontractors are in compliance 

with the provisions of this law.  Also, if a Contractor elects to list themselves as a 
Subcontractor for any category, they must specifically name themselves on the Bid Form 
and be able to document their capability to act as Subcontractor in that category in 
accordance with this law. 

 
4.4 EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS   
 
4.4.1 During the performance of this contract, the contractor agrees as follows: 
 

A. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity or 
national origin.  The Contractor will take affirmative action to ensure the applicants 
are employed, and that employees are treated during employment, without regard to 
their race, creed, sex, color, sexual orientation, gender identity or national origin.  
Such action shall include, but not be limited to, the following:  Employment, 
upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship.  The Contractor agrees to post in conspicuous places 
available to employees and applicants for employment notices to be provided by the 
contracting agency setting forth this nondiscrimination clause. 

 
B. The Contractor will, in all solicitations or advertisements for employees placed by 

or on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin."  

 
4.5  PREVAILING WAGE REQUIREMENT 
  
4.5.1 Wage Provisions: For renovation and new construction projects whose costs exceed the 

thresholds contained in Delaware Code, Title 29, Section 6960, the minimum wage rates for 
various classes of laborers and mechanics shall be as determined by the Department of 
Labor, Division of Industrial Affairs of the State of Delaware. 

 
4.5.2 The employer shall pay all mechanics and labors employed directly upon the site of work, 

unconditionally and not less often than once a week and without subsequent deduction or 
rebate on any account, the full amounts accrued at time of payment, computed at wage rates 
not less than those stated in the specifications, regardless of any contractual relationship 
which may be alleged to exist between the employer and such laborers and mechanics. 
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4.5.3 The scale of the wages to be paid shall be posted by the employer in a prominent and easily 
accessible place at the site of the work. 

 
4.5.4 Every contract based upon these specifications shall contain a stipulation that sworn payroll 

information, as required by the Department of Labor, be furnished weekly.  The Department 
of Labor shall keep and maintain the sworn payroll information for a period of 6 months 
from the last day of the work week covered by the payroll. 

 
4.6  SUBMISSION OF BIDS 
 
4.6.1 Enclose the Bid, the Bid Security, and any other documents required to be submitted with 

the Bid in a sealed opaque envelope.  Address the envelope to the party receiving the Bids.  
Identify with the project name, project number, and the Bidder's name and address.  If the 
Bid is sent by mail, enclose the sealed envelope in a separate mailing envelope with the 
notation "BID ENCLOSED" on the face thereof.  The State is not responsible for the 
opening of bids prior to bid opening date and time that are not properly marked. 

 
4.6.2 Deposit Bids at the designated location prior to the time and date for receipt of bids indicated 

in the Advertisement for Bids.  Bids received after the time and date for receipt of bids will 
be marked “LATE BID” and returned. 

 
4.6.3 Bidder assumes full responsibility for timely delivery at location designated for receipt of 

bids. 
 
4.6.4 Oral, telephonic or telegraphic bids are invalid and will not receive consideration. 
 
4.6.5 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of 

Bids, provided that they are then fully in compliance with these Instructions to Bidders. 
 
4.7  MODIFICATION OR WITHDRAW OF BIDS 
 
4.7.1 Prior to the closing date for receipt of Bids, a Bidder may withdraw a Bid by personal 

request and by showing proper identification to the Architect.  A request for withdraw by 
letter or fax, if the Architect is notified in writing prior to receipt of fax, is acceptable.  A fax 
directing a modification in the bid price will render the Bid informal, causing it to be 
ineligible for consideration of award.  Telephone directives for modification of the bid price 
shall not be permitted and will have no bearing on the submitted proposal in any manner. 

 
4.7.2 Bidders submitting Bids that are late shall be notified as soon as practicable and the bid shall 

be returned. 
 
4.7.3   A Bid may not be modified, withdrawn or canceled by the Bidder during a thirty (30) day 

period following the time and date designated for the receipt and opening of Bids, and 
Bidder so agrees in submitting their Bid.  Bids shall be binding for 30 days after the date of 
the Bid opening.   

 
ARTICLE 5: CONSIDERATION OF BIDS 

 
5.1  OPENING/REJECTION OF BIDS 
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5.1.1 Unless otherwise stated, Bids received on time will be publicly opened and will be read 
aloud.  An abstract of the Bids will be made available to Bidders. 

 
5.1.2 The Agency shall have the right to reject any and all Bids.  A Bid not accompanied by a 

required Bid Security or by other data required by the Bidding Documents, or a Bid which is 
in any way incomplete or irregular is subject to rejection. 

 
5.1.3 If the Bids are rejected, it will be done within thirty (30) calendar day of the Bid opening.  
 
5.2  COMPARISON OF BIDS 
 
5.2.1 After the Bids have been opened and read, the bid prices will be compared and the result of 

such comparisons will be made available to the public.  Comparisons of the Bids may be 
based on the Base Bid plus desired Alternates.  The Agency shall have the right to accept 
Alternates in any order or combination.   

 
5.2.2 The Agency reserves the right to waive technicalities, to reject any or all Bids, or any portion 

thereof, to advertise for new Bids, to proceed to do the Work otherwise, or to abandon the 
Work, if in the judgment of the Agency or its agent(s), it is in the best interest of the State. 

 
5.2.3 An increase or decrease in the quantity for any item is not sufficient grounds for an increase 

or decrease in the Unit Price. 
 
5.2.4 The prices quoted are to be those for which the material will be furnished F.O.B. Job Site 

and include all charges that may be imposed during the period of the Contract. 
 
5.2.5 No qualifying letter or statements in or attached to the Bid, or separate discounts will be 

considered in determining the low Bid except as may be otherwise herein noted.  Cash or 
separate discounts should be computed and incorporated into Unit Bid Price(s). 

 
 
5.3 DISQUALIFICATION OF BIDDERS 
 
5.3.1 An agency shall determine that each Bidder on any Public Works Contract is responsible 

before awarding the Contract.  Factors to be considered in determining the responsibility 
of a Bidder include: 

 
A. The Bidder’s financial, physical, personnel or other resources including 

Subcontracts; 
 

B. The Bidder’s record of performance on past public or private construction 
projects, including, but not limited to, defaults and/or final adjudication or 
admission of violations of the Prevailing Wage Laws in Delaware or any other 
state; 

 
C. The Bidder’s written safety plan; 

 
D. Whether the Bidder is qualified legally to contract with the State; 

 
E. Whether the Bidder supplied all necessary information concerning its 

responsibility; and, 
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F. Any other specific criteria for a particular procurement, which an agency may 

establish;  provided however, that, the criteria be set forth in the Invitation to Bid 
and is otherwise in conformity with State and/or Federal law. 

 
5.3.2 If an agency determines that a Bidder is nonresponsive and/or nonresponsible, the 

determination shall be in writing and set forth the basis for the determination.  A copy of 
the determination shall be sent to the affected Bidder within five (5) working days of said 
determination. 

 
5.3.3 In addition, any one or more of the following causes may be considered as sufficient for the 

disqualification of a Bidder and the rejection of their Bid or Bids. 
 
5.3.3.1 More than one Bid for the same Contract from an individual, firm or corporation under the 

same or different names.  
  
5.3.3.2  Evidence of collusion among Bidders. 
 
5.3.3.3  Unsatisfactory performance record as evidenced by past experience. 
 
5.3.3.4 If the Unit Prices are obviously unbalanced either in excess or below reasonable cost 

analysis values. 
 
5.3.3.5 If there are any unauthorized additions, interlineation, conditional or alternate bids or 

irregularities of any kind which may tend to make the Bid incomplete, indefinite or 
ambiguous as to its meaning. 

 
5.3.3.6 If the Bid is not accompanied by the required Bid Security and other data required by the 

Bidding Documents. 
 
5.3.3.7  If any exceptions or qualifications of the Bid are noted on the Bid Form. 
 
5.4  ACCEPTANCE OF BID AND AWARD OF CONTRACT 
 
5.4.1 A formal Contract shall be executed with the successful Bidder within twenty (20) calendar 

days after the award of the Contract. 
 
5.4.2 Per Section 6962(d)(13) a., Title 29, Delaware Code, “The contracting agency shall 

award any public works contract within thirty (30) days of the bid opening to the lowest 
responsive and responsible Bidder, unless the Agency elects to award on the basis of best 
value, in which case the election to award on the basis of best value shall be stated in the 
Invitation To Bid.” 

 
5.4.3 Each Bid on any Public Works Contract must be deemed responsive by the Agency to be 

considered for award.  A responsive Bid shall conform in all material respects to the 
requirements and criteria set forth in the Contract Documents and specifications. 

 
5.4.4 The Agency shall have the right to accept Alternates in any order or combination, and to 

determine the low Bidder on the basis of the sum of the Base Bid, plus accepted Alternates. 
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5.4.5 The successful Bidder shall execute a formal contract, submit the required Insurance 
Certificate, and furnish good and sufficient bonds, unless specifically waived in the General 
Requirements, in accordance with the General Requirement, within twenty (20) days of 
official notice of contract award.  The successful Bidder shall provide two business days 
prior to contract execution, copies of the Employee Drug Testing Program for the Bidder 
and all listed Subcontractors.  Bonds shall be for the benefit of the Agency with surety in the 
amount of 100% of the total contract award.  Said Bonds shall be conditioned upon the 
faithful performance of the contract.  Bonds shall remain in affect for period of one year 
after the date of substantial completion. 

 
5.4.6 If the successful Bidder fails to execute the required Contract,Bond and all required 

information, as aforesaid, within twenty (20) calendar days after the date of official Notice 
of the Award of the Contract, their Bid guaranty shall immediately be taken and become the 
property of the State for the benefit of the Agency as liquidated damages, and not as a 
forfeiture or as a penalty.  Award will then be made to the next lowest qualified Bidder of 
the Work or readvertised, as the Agency may decide. 

 
5.4.7 Each bidder shall supply with its bid its taxpayer identification number (i.e., federal 

employer identification number or social security number) and a copy of its Delaware 
business license, and should the vendor be awarded a contract, such vendor shall provide to 
the agency the taxpayer identification license numbers of such subcontractors.  
Such numbers shall be provided on the later of the date on which such subcontractor is 
required to be identified or the time the contract is executed.  The successful Bidder shall 
provide to the agency to which it is contracting, within 30 days of entering into such public 
works contract, copies of all Delaware Business licenses of subcontractors and/or 
independent contractors that will perform work for such public works contract.  However, if 
a subcontractor or independent contractor is hired or contracted more than 20 days after the 
Bidder entered the public works contract the Delaware Business license of such 
subcontractor or independent contractor shall be provided to the agency within 10 days of 
being contracted or hired. 

 
5.4.8 The Bid Security shall be returned to the successful Bidder upon the execution of the formal 

contract.  The Bid Securities of unsuccessful bidders shall be returned within thirty (30) 
calendar days after the opening of the Bids. 

 
ARTICLE 6:  POST-BID INFORMATION 

 
6.1 CONTRACTOR’S QUALIFICATION STATEMENT 
 
6.1.1 Bidders to whom award of a Contract is under consideration shall, if requested by the 

Agency, submit a properly executed AIA Document A305, Contractor’s Qualification 
Statement, unless such a statement has been previously required and submitted. 

 
6.2 BUSINESS DESIGNATION FORM 
 
6.2.1 Successful bidder shall be required to accurately complete an Office of Management and 

Budget Business Designation Form for Subcontractors. 
 
ARTICLE 7:  PERFORMANCE BOND AND PAYMENT BOND 

 
7.1 BOND REQUIREMENTS 
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7.1.1 The cost of furnishing the required Bonds, that are stipulated in the Bidding Documents, 

shall be included in the Bid. 
 
7.1.2 If the Bidder is required by the Agency to secure a bond from other than the Bidder’s usual 

sources, changes in cost will be adjusted as provide in the Contract Documents. 
 
7.1.3 The Performance and Payment Bond forms used shall be the standard OMB forms 

(attached). 
 
7.2 TIME OF DELIVERY AND FORM OF BONDS 
 
7.2.1 The bonds shall be dated on or after the date of the Contract. 
 
7.2.2 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of 

the surety to affix a certified and current copy of the power of attorney. 
 
 

ARTICLE 8:  FORM OF AGREEMENT BETWEEN AGENCY AND CONTRACTOR 

 
8.1 Unless otherwise required in the Bidding Documents, the Agreement for the Work will be 

written on AIA Document A101, Standard Form of Agreement Between Owner and 
Contractor Where the Basis of Payment is a Stipulated Sum. 

  
END OF SECTION 
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BID FORM 
 

FIELD MAINTENANCE OFFICE – ORGANIC STORAGE BUILDING 
RIVER ROAD TRAINING SITE 

DELAWARE ARMY NATIONAL GUARD 
1197 RIVER ROAD 

NEW CASTLE, DELAWARE 
DEARNG PROJECT NO.:2020-12 

 
For Bids Due:        (DATE)   To: Delaware Army National Guard (DEARNG) 
        Biden National Guard/Reserve Center  
        250 Airport Road 
        New Castle, Delaware 19720 
 
 
Name of Bidder:               
 
Delaware Business License No.:       Taxpayer ID No.:        
(A copy of Bidder’s Delaware Business License must be attached to this form.) 

 

(Other License Nos.):                

 
Phone No.:  (            )                              -                                          Fax No.:  (             )               -     
 
 
The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in accordance 
therewith, that he has visited the site and has familiarized himself with the local conditions under which the Work is to be performed, 
and that his bid is based upon the materials, systems and equipment described in the Bidding Documents without exception, hereby 
proposes and agrees to provide all labor, materials, plant, equipment, supplies, transport and other facilities required to execute the 
work described by the aforesaid documents for the lump sum itemized  below: 
 
$                

($                                                               ) 
 

ALTERNATES 
 
No Alternates 

UNIT PRICES 
 
No Unit Prices               

ALLOWANCES 
 
Allowance Certification 
 
We/I confirm that a Contingency Allowance in the amount of $30,000.00 has been included in the Contractor’s Base Bid price to be 
used at the Owners discretion. 
 
$             (Date and Initial) 
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BID FORM 
 

FIELD MAINTENANCE OFFICE – ORGANIC STORAGE BUILDING 
RIVER ROAD TRAINING SITE 

DELAWARE ARMY NATIONAL GUARD 
1197 RIVER ROAD 

NEW CASTLE, DELAWARE 
DEARNG PROJECT NO.:2020-12 

 
 
I/We acknowledge Addendums numbered    and the price(s) submitted include any cost/schedule impact they may have. 
 
This bid shall remain valid and cannot be withdrawn for thirty (30) days from the date of opening of bids (60 days for School Districts 
and Department of Education), and the undersigned shall abide by the Bid Security forfeiture provisions.  Bid Security is attached to 
this Bid. 
 
The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 
 
This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid. 
 
Should I/We be awarded this contract, I/We pledge to achieve substantial completion of all the work within   calendar days of 
the Notice to Proceed. 
 
The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and national 
laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the contract to him or in the 
prosecution of the work required; that the bid is legal and firm; that he has not, directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken action in restraint of free competitive bidding. 
 
Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the agreement 
in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract Documents. 
 
I am / We are an Individual / a Partnership / a Corporation 
 
By           Trading as         
           (Individual’s / General Partner’s / Corporate Name) 
               
           (State of Corporation) 
 
Business Address:        
          
          
          
 
  
Witness:         By:         
                 ( Authorized Signature ) 
 (SEAL)                         
                 ( Title ) 
                   Date:          
ATTACHMENTS 
 Sub-Contractor List 
 Non-Collusion Statement 
 Affidavit of Employee Drug Testing Program 
 Bid Security 
 (Others as Required by Project Manuals) 
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BID FORM 
 

FIELD MAINTENANCE OFFICE – ORGANIC STORAGE BUILDING 
RIVER ROAD TRAINING SITE 

DELAWARE ARMY NATIONAL GUARD 
1197 RIVER ROAD 

NEW CASTLE, DELAWARE 
DEARNG PROJECT NO.:2020-12 

SUBCONTRACTOR LIST 
 
In accordance with Title 29, Chapter 69, Section 6962(d)(10)b of the Delaware Code, the following subcontractor listing must accompany any bid submittal.  The bidder must list 
in each category the full name and address (City & State) of the sub-contractor that the bidder will be using to perform the work and provide material for that subcontractor 
category.  Should the bidder’s listed subcontractor intend to provide any of their subcontractor category of work through a third-tier contractor, the bidder shall list that third-tier 
contractor’s full name and address (City & State).  If the bidder intends to perform any category of work itself, it must list its full name and address.  For clarification, if the 
bidder intends to perform the work themselves, the bidder may not insert “not applicable”, “N/A”, “self” or anything other than its own full name and address (City & State).  To 
do so shall cause the bid to be rejected.  In addition, the failure to produce a completed subcontractor list with the bid submittal shall cause the bid to be rejected. If you have more 
than three (3) third-tier contractors to report in any subcontractor category, print out additional page(s) containing the appropriate category, complete the rest of your list of third-
tier contractors for that category, notate the addition in parentheses as (CONTINUATION) next to the subcontractor category and an asterisk (*) next to any additional third-tier 
contractors, and submit it with your bid. 
 
Subcontractor Category  Subcontractor         Address (City & State)    Subcontractors tax-payer ID # 
               or Delaware Business license # 
 
1.                         
 
 A.                        
  
 B.                        
 
 C.                        
 
 
2.                         
  

A.                        
  
 B.                        
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BID FORM 
 

FIELD MAINTENANCE OFFICE – ORGANIC STORAGE BUILDING 
RIVER ROAD TRAINING SITE 

DELAWARE ARMY NATIONAL GUARD 
1197 RIVER ROAD 

NEW CASTLE, DELAWARE 
DEARNG PROJECT NO.:2020-12 

 
3.                         
         
 A.                        
  

B.                        
 
 C.                        
 
 
 
4.                         
 
 A.                        
  
 B.                        
 
 C.                        
 
 
         
 
5.                         
  

A.                        
  
 B.                        
 
 C.                        
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BID FORM 
 

FIELD MAINTENANCE OFFICE – ORGANIC STORAGE BUILDING 
RIVER ROAD TRAINING SITE 

DELAWARE ARMY NATIONAL GUARD 
1197 RIVER ROAD 

NEW CASTLE, DELAWARE 
DEARNG PROJECT NO.:2020-12 

NON-COLLUSION SUSPENSION/DEBARMENT 

STATEMENT 
 
This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated in any 
collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal submitted this date to 
the State of Delaware, Delaware Army National Guard. 
 
AFFIRMATION:  Within the past five years, has your firm, any affiliate, any predecessor company or entity, owner, Director, 
officer, partner or proprietor been the subject of a Federal, State, Local government suspension or debarment? 
YES_____________  NO_____________   If yes, please explain (use separate page and include with Bid Form.) 
 
All the terms and conditions of DEARNG 2020-12 have been thoroughly examined and are understood. 
 
NAME OF BIDDER:             
 
AUTHORIZED REPRESENTATIVE 
(TYPED):              
 
AUTHORIZED REPRESENTATIVE 
(SIGNATURE):              
 
 
TITLE:               
 
ADDRESS OF BIDDER:             
 
               
 
               
 
E-MAIL:    ______________________________________________________________  
 
PHONE NUMBER:             
 
 
Sworn to and Subscribed before me this       day of       20 . 
 
My Commission expires       .   NOTARY PUBLIC       . 

 
 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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FMO ORGANIC STORAGE BLDG. DEARNG – RIVER ROAD TRAINING SITE 
DEARNG NO.: 2020-12       WILMINGTON, DELAWARE  
 

BID FORM  Tetra Tech 
00 41 13 -6  200-76984-20004 

BID FORM 
 

FIELD MAINTENANCE OFFICE – ORGANIC STORAGE BUILDING 
RIVER ROAD TRAINING SITE 

DELAWARE ARMY NATIONAL GUARD 
1197 RIVER ROAD 

NEW CASTLE, DELAWARE 
DEARNG PROJECT NO.:2020-12 

OMB/DFM PROJECT NO.: MC3804000110 
 

 
AFFIDAVIT 

OF 
EMPLOYEE DRUG TESTING PROGRAM 

 
4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large Public Works Projects requires 
that Contractors and Subcontractors implement a program of mandatory drug testing for Employees who work on Large Public Works 
Contracts funded all or in part with public funds. 
 
 
 
We hereby certify that we have in place or will implement during the entire term of the contract a Mandatory Drug Testing Program 
for our employees on the jobsite, including subcontractors, that complies with this regulation: 
 
 
Contractor/Subcontractor Name:           
 
Contractor/Subcontractor Address:          
 
              
 
              
 
Authorized Representative (typed or printed):         
 
Authorized Representative (signature):          
 
Title:              
 
 
 
 
Sworn to and Subscribed before me this    day of       20 . 
 
My Commission expires      .   NOTARY PUBLIC       . 
 
 
 

 
 

 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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DEARNG – RIVER ROAD TRAINING STIE                                                          FMO – ORGANIC STORAGE BLDG. 
NEW CASTLE, DELAWARE                                                                                                          DEARNG NO.: 2020-12 
 

 
Tetra Tech BID FORM 
200-76984-20004                                                                                                                                                   00 41 13 -7 

BID FORM 
 

FIELD MAINTENANCE OFFICE – ORGANIC STORAGE BUILDING 
RIVER ROAD TRAINING SITE 

DELAWARE ARMY NATIONAL GUARD 
1197 RIVER ROAD 

NEW CASTLE, DELAWARE 
DEARNG PROJECT NO.:2020-12 

 
AFFIDAVIT 

OF 
CONTRACTOR QUALIFICATIONS 

 
 
We hereby certify that we will abide by the contractor’s qualifications outlined in the construction bid specifications for the duration 
of the contract term. 
 
In accordance with Title 29, Chapter 69, Section 6962(d)(10)b.3 of the Delaware Code, after a contract has been awarded the 
successful bidder shall not substitute another subcontractor whose name was submitted on the Subcontractor Form except for the 
reasons in the statute and not without written consent from the awarding agency. Failure to utilize the subcontractors on the list will 
subject the successful bidder to penalties as outlined in the General Requirements Section 5.2 of the contract.    
 
 
 
Contractor Name:                    
 
Contractor Address:            
 
              
 
              
 
Authorized Representative (typed or printed):         
 
Authorized Representative (signature):          
 
Title:              
 
 
 
 
Sworn to and Subscribed before me this    day of      20 . 
 
My Commission expires      .   NOTARY PUBLIC       . 
 
 
 
 
 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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FMO ORGANIC STORAGE BLDG. DEARNG – RIVER ROAD TRAINING SITE 
DEARNG NO.: 2020-12       WILMINGTON, DELAWARE  
 

BID FORM  Tetra Tech 
00 41 13 -8  200-76984-20004 

EFFECTIVE FOR BIDS ADVERTISED BEGINNING JUNE 7, 2020 
 

BID FORM 

 
FIELD MAINTENANCE OFFICE – ORGANIC STORAGE BUILDING 

RIVER ROAD TRAINING SITE 
DELAWARE ARMY NATIONAL GUARD 

1197 RIVER ROAD 
NEW CASTLE, DELAWARE 

DEARNG PROJECT NO.:2020-12 
 

AFFIDAVIT OF 
CRAFT TRAINING COMPLIANCE 

 
We, the contractor, hereby certify that we and all applicable subcontractors will abide by the contractor and subcontractor craft 
training requirements outlined below for the duration of the contract.  Craft training is defined as “an apprenticeship program 
approved by and registered with any State apprenticeship agency or the United States Department of Labor.”1  A list of crafts for 
which there are approved and registered training programs is maintained by the Delaware Department of Labor and can be found at 
https://det.delawareworks.com/apprenticeship/.  Information pertaining to subcontractor craft training programs shall be provided by 
the contractor prior to contract execution.  If you have questions regarding craft training programs, please submit them in writing to 
the Delaware Department of Labor at:  apprenticeship@delaware.gov . 
 
In accordance with Title 29, Chapter 69, Section 6962(d)(13) of the Delaware Code, contractors and subcontractors must provide craft 
training for journeyman and apprentice levels if all of the following apply: 
 

A. A project meets the prevailing wage requirement under Title 29, Chapter 69, Section 6960 of the Delaware Code. 
B. The contractor employs 10 or more total employees. 
C. The project is not a federal highway project 

 
Failure to provide required craft training on the project may subject the successful contractor and/or subcontractor(s) to penalties as 
outlined in Title 29, Chapter 69, Section 6962(d)(13) of the Delaware Code.    
 
Craft(s)      ___________________________________________________ 
 
Contractor Name:             
 
Contractor Address:            
 
              
 
              
 
Contractor/Subcontractor Program  
Registration Number    __________________________________________________ 
On this line also indicate whether DE, Other State (identify) or US Registration Number 
 
 
Authorized Representative (typed or printed):         
 
Authorized Representative (signature):          

 

 
 
BID FORM 

NOT FOR BID
DIN

G PURPOSES
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DEARNG – RIVER ROAD TRAINING STIE                                                          FMO – ORGANIC STORAGE BLDG. 
NEW CASTLE, DELAWARE                                                                                                          DEARNG NO.: 2020-12 
 

 
Tetra Tech BID FORM 
200-76984-20004                                                                                                                                                   00 41 13 -9 

Title:              
 
 
Sworn to and Subscribed before me this    day of      20 . 
 
My Commission expires      .   NOTARY PUBLIC       . 
 
 
1 Title 29, Chapter 69, Section 6902(7) of the Delaware Code. 
 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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DEARNG – RIVER ROAD TRAINING SITE    FMO - ORGANIC STORAGE BLDG. 
NEW CASTLE, DELAWARE  DEARNG NO.: 2020-12
  

 
Tetra Tech  BID BOND 
200-76984-20004  00 43 13 -1 

STATE OF DELAWARE 
OFFICE OF MANAGEMENT AND BUDGET 

 
BID BOND 

 
TO ACCOMPANY PROPOSAL 
(Not necessary if security is used) 

 
 

KNOW ALL MEN BY THESE PRESENTS That:        
     of       in the County of   
   and State of Delaware as Principal, and       
  of      in the County of     and State of Delaware as 
Surety, legally authorized to do business in the State of Delaware (“State”), are held and firmly unto the 
State in the sum of           Dollars ($ 
  ), or    percent not to exceed        
     Dollars ($   ) of amount of bid on Contract No.  
   , to be paid to the State for the use and benefit of Delaware National Guard for 
which payment well and truly to be made, we do bind ourselves, our and each of our heirs, executors, 
administrators, and successors, jointly and severally for and in the whole firmly by these presents. 
 
 NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bonded Principal 
who has submitted to the Delaware National Guard a certain proposal to enter into this contract for the 
furnishing of certain material and/or services within the State, shall be awarded this Contract, and if said 
Principal shall well and truly enter into and execute this Contract as may be required by the terms of this 
Contract and approved by the Delaware National Guard this Contract to be entered into within twenty days 
after the date of official notice of the award thereof in accordance with the terms of said proposal, then this 
obligation shall be void or else to be and remain in full force and virtue.  
 
Sealed with    seal and dated this   day of     in the year of our Lord two 
thousand and      (2020). 
 
SEALED, AND DELIVERED IN THE 
   Presence of 
              

       Name of Bidder (Organization) 
 
 
 Corporate  By:         

      Seal             Authorized Signature 
 
Attest               
                 Title 
 
              
         Name of Surety 
 
Witness:    By:         
 
              
                 Title
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DEARNG – RIVER ROAD TRAINING SITE    FMO - ORGANIC STORAGE BLDG. 
NEW CASTLE, DELAWARE             DEARNG NO.: 2020-12 
           

Tetra Tech  STANDARD FORM OF AGREEMENT BETWEEN OWNER & CONTRACTOR 
200-76984-20004  00 52 13 -1 

 

SECTION 00 52 13 

 

AIA DOCUMENT A101-2017 STANDARD FORM OF AGREEMENT BETWEEN OWNER AND 

CONTRACTOR AND EXHIBIT A 
 
 

 
The contract to be utilized on this project shall be the “Standard Form of Agreement Between Owner and 
Contractor” AIA Document A101-2017, including AIA Document A101 – 2017 Exhibit A, as well as 
Supplements to A101-2017 and Exhibit A and the State of Delaware’s General Requirements.     
 
A draft copy of these documents is included herein as follows. 
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 AIA
®

 Document A101TM – 2017 
Standard Form of Agreement Between Owner and Contractor 
where the basis of payment is a Stipulated Sum 
 

AIA Document A101™ – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017 
by The American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and 
International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil 
and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 
13:22:56 on 10/22/2018 under Order No.3063022481 which expires on 01/23/2019, and is not for resale. 
User Notes:  (1967736435) 
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

The parties should complete 
A101™–2017, Exhibit A, 
Insurance and Bonds, 
contemporaneously with this 
Agreement. AIA Document 
A201™–2017, General 
Conditions of the Contract 
for Construction, is 
adopted in this document by 
reference. Do not use with 
other general conditions 
unless this document is 
modified. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

AGREEMENT made as of the «  » day of «  » in the year «  » 
(In words, indicate day, month and year.) 
 
BETWEEN the Owner: 
(Name, legal status, address and other information) 
 
«  »«  » 
«  » 
«  » 
«  » 
 
and the Contractor: 
(Name, legal status, address and other information) 
 
«  »«  » 
«  » 
«  » 
«  » 
 
for the following Project: 
(Name, location and detailed description) 
 
« » 
«» 
«» 
 
The Architect: 
(Name, legal status, address and other information) 
 
«  »«  » 
«  » 
«  » 
«  » 
 
The Owner and Contractor agree as follows.   

NOT FOR BID
DIN

G PURPOSES



AIA Document A101™ – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017 
by The American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and 
International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil 
and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 
13:22:56 on 10/22/2018 under Order No.3063022481 which expires on 01/23/2019, and is not for resale. 
User Notes:  (1967736435) 

 
2 

 

TABLE OF ARTICLES 
 
1 THE CONTRACT DOCUMENTS 
 
2 THE WORK OF THIS CONTRACT 
 
3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
 
4 CONTRACT SUM 
 
5 PAYMENTS 
 
6 DISPUTE RESOLUTION 
 
7 TERMINATION OR SUSPENSION 
 
8 MISCELLANEOUS PROVISIONS 
 
9 ENUMERATION OF CONTRACT DOCUMENTS 
 
EXHIBIT A    INSURANCE AND BONDS 
 
ARTICLE 1   THE CONTRACT DOCUMENTS 
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed 
in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and 
are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the 
entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or 
agreements, either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in 
Article 9. 
 
ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 
the Contract Documents to be the responsibility of others. 
 
ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The date of commencement of the Work shall be: 
(Check one of the following boxes.) 
 

[ «  » ] The date of this Agreement. 
 

[ «  » ] A date set forth in a notice to proceed issued by the Owner. 
 

[ «  » ] Established as follows: 
(Insert a date or a means to determine the date of commencement of the Work.) 

 
«  » 

 
If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this 
Agreement. 
 
§ 3.2 The Contract Time shall be measured from the date of commencement of the Work. 
 
§ 3.3 Substantial Completion 
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall 
achieve Substantial Completion of the entire Work: 
(Check one of the following boxes and complete the necessary information.) 
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[ «  » ] Not later than «  » ( «  » ) calendar days from the date of commencement of the Work. 
 

[ «  » ] By the following date: «  » 
 
§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work 
are to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial 
Completion of such portions by the following dates: 
 

Portion of Work Substantial Completion Date 
    

 
§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, 
if any, shall be assessed as set forth in Section 4.5. 
 
ARTICLE 4   CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 
Contract. The Contract Sum shall be «Zero Dollars and Zero Cents» ($ «0.00» ), subject to additions and deductions 
as provided in the Contract Documents. 
 
§ 4.2 Alternates 
§ 4.2.1 Alternates, if any, included in the Contract Sum: 
 

Item Price 
    

 
§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following 
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement. 
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.) 
 

Item Price Conditions for Acceptance 
     

 
§ 4.3 Allowances, if any, included in the Contract Sum: 
(Identify each allowance.) 
 

Item Price 
    

 
§ 4.4 Unit prices, if any: 
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.) 
 

Item Units and Limitations Price per Unit ($0.00) 
     

 
§ 4.5 Liquidated damages, if any: 
(Insert terms and conditions for liquidated damages, if any.) 
 
«  » 
 
§ 4.6 Other: 
(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.) 
 
«  » 
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ARTICLE 5   PAYMENTS 
§ 5.1 Progress Payments 
§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for 
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the 
Contractor as provided below and elsewhere in the Contract Documents. 
 
§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of 
the month, or as follows: 
 
«  » 
 
§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the «  » day of a month, 
the Owner shall make payment of the amount certified to the Contractor not later than the «  » day of the «  » month. 
If an Application for Payment is received by the Architect after the application date fixed above, payment of the 
amount certified shall be made by the Owner not later than «  » ( «  » ) days after the Architect receives the 
Application for Payment. 
(Federal, state or local laws may require payment within a certain period of time.) 
 
§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the 
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract 
Sum among the various portions of the Work. The schedule of values shall be prepared in such form, and supported 
by such data to substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a 
basis for reviewing the Contractor’s Applications for Payment. 
 
§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end 
of the period covered by the Application for Payment. 
 
§ 5.1.6 In accordance with AIA Document A201™–2017, General Conditions of the Contract for Construction, and 
subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as 
follows: 
 
§ 5.1.6.1 The amount of each progress payment shall first include: 

.1 That portion of the Contract Sum properly allocable to completed Work; 

.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and 
suitably stored at the site for subsequent incorporation in the completed construction, or, if approved 
in advance by the Owner, suitably stored off the site at a location agreed upon in writing; and 

.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s 
professional judgment, to be reasonably justified. 

 
§ 5.1.6.2 The amount of each progress payment shall then be reduced by: 

.1 The aggregate of any amounts previously paid by the Owner; 

.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously 
withheld a Certificate for Payment as provided in Article 9 of AIA Document A201–2017; 

.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, 
unless the Work has been performed by others the Contractor intends to pay; 

.4 For Work performed or defects discovered since the last payment application, any amount for which 
the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as 
provided in Article 9 of AIA Document A201–2017; and 

.5 Retainage withheld pursuant to Section 5.1.7. 
 
§ 5.1.7 Retainage 
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the 
following amount, as retainage, from the payment otherwise due: 
(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of 
retainage may be limited by governing law.) 
 
«  » 
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§ 5.1.7.1.1 The following items are not subject to retainage: 
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.) 
 
«  » 
 
§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows: 
(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the entire Work, 
including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert 
provisions for such modifications.) 
 
«  » 
 
§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may 
submit an Application for Payment that includes the retainage withheld from prior Applications for Payment 
pursuant to this Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include 
retainage as follows: 
(Insert any other conditions for release of retainage upon Substantial Completion.) 
 
«  » 
 
§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay 
the Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2017. 
 
§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 
materials or equipment which have not been delivered and stored at the site. 
 
§ 5.2 Final Payment 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Contractor when 

.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 
Work as provided in Article 12 of AIA Document A201–2017, and to satisfy other requirements, if 
any, which extend beyond final payment; and 

.2 a final Certificate for Payment has been issued by the Architect. 
 
§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the 
Architect’s final Certificate for Payment, or as follows: 
 
«  » 
 
§ 5.3 Interest 
Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated 
below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is 
located. 
(Insert rate of interest agreed upon, if any.) 
 
«  » % «  » 
 
ARTICLE 6   DISPUTE RESOLUTION 
§ 6.1 Initial Decision Maker 
The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201–2017, unless 
the parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker. 
(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, 
if other than the Architect.) 
 
«  » 
«  » 
«  » 
«  » 
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§ 6.2 Binding Dispute Resolution 
For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201–2017, the 
method of binding dispute resolution shall be as follows: 
(Check the appropriate box.) 
 

[ «  » ] Arbitration pursuant to Section 15.4 of AIA Document A201–2017 
 

[ «  » ] Litigation in a court of competent jurisdiction 
 

[ «  » ] Other (Specify) 
 

«  » 
 
If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in 
writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court 
of competent jurisdiction. 
 
ARTICLE 7   TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 
A201–2017. 
 
§ 7.1.1 If the Contract is terminated for the Owner’s convenience in accordance with Article 14 of AIA Document 
A201–2017, then the Owner shall pay the Contractor a termination fee as follows: 
(Insert the amount of, or method for determining, the fee, if any, payable to the Contractor following a termination 
for the Owner’s convenience.) 
 
«  » 
 
§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2017. 
 
ARTICLE 8   MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract 
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 
Documents. 
 
§ 8.2 The Owner’s representative: 
(Name, address, email address, and other information) 
 
«  » 
«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 8.3 The Contractor’s representative: 
(Name, address, email address, and other information) 
 
«  » 
«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the 
other party. 
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§ 8.5 Insurance and Bonds 
§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document A101™–
2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum, 
Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents. 
 
§ 8.5.2 The Contractor shall provide bonds as set forth in AIA Document A101™–2017 Exhibit A, and elsewhere in 
the Contract Documents. 
 
§ 8.6 Notice in electronic format, pursuant to Article 1 of AIA Document A201–2017, may be given in accordance 
with AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, if completed, or as 
otherwise set forth below: 
(If other than in accordance with AIA Document E203–2013, insert requirements for delivering notice in electronic 
format such as name, title, and email address of the recipient and whether and how the system will be required to 
generate a read receipt for the transmission.) 
 
«  » 
 
§ 8.7 Other provisions: 
 
«  » 
 
ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 This Agreement is comprised of the following documents: 

.1 AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor 

.2 AIA Document A101™–2017, Exhibit A, Insurance and Bonds  

.3 AIA Document A201™–2017, General Conditions of the Contract for Construction 

.4 AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, dated as 
indicated below: 
(Insert the date of the E203-2013 incorporated into this Agreement.) 

 
«  » 

 
.5 Drawings 
 

Number Title Date 
     

 
.6 Specifications 
 

Section Title Date Pages 
      

 
.7 Addenda, if any: 
 

Number Date Pages 
     

 
Portions of Addenda relating to bidding or proposal requirements are not part of the Contract 
Documents unless the bidding or proposal requirements are also enumerated in this Article 9. 

 
.8 Other Exhibits: 

(Check all boxes that apply and include appropriate information identifying the exhibit where 
required.) 

 
[ «  » ] AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below: 

(Insert the date of the E204-2017 incorporated into this Agreement.) 
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 «  » 
 

[ «  » ] The Sustainability Plan: 
 

Title Date Pages 
     

 
[ «  » ] Supplementary and other Conditions of the Contract: 

 
Document Title Date Pages 
      

 
.9 Other documents, if any, listed below: 

(List here any additional documents that are intended to form part of the Contract Documents. AIA 
Document A201™–2017 provides that the advertisement or invitation to bid, Instructions to Bidders, 
sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal 
requirements, and other information furnished by the Owner in anticipation of receiving bids or 
proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such 
documents should be listed here only if intended to be part of the Contract Documents.) 

 
«  » 

 
 
This Agreement entered into as of the day and year first written above. 
 
 

       

OWNER (Signature)  CONTRACTOR (Signature) 

«  »«  »  «  »«  » 
(Printed name and title)  (Printed name and title) 
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

This document is intended 
to be used in conjunction 
with AIA Document A201™–
2017, General Conditions of 
the Contract for 
Construction. Article 11 of 
A201™–2017 contains 
additional insurance 
provisions. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

This Insurance and Bonds Exhibit is part of the Agreement, between the Owner and the 
Contractor, dated the «  » day of «  » in the year «  » 
(In words, indicate day, month and year.) 
 
for the following PROJECT: 
(Name and location or address) 
 
«Jen» 
«» 
 
THE OWNER: 
(Name, legal status and address) 
 
«  »«  » 
«  » 
 
THE CONTRACTOR: 
(Name, legal status and address) 
 
«  »«  » 
«  » 
 
TABLE OF ARTICLES 
 
A.1 GENERAL 
 
A.2 OWNER’S INSURANCE 
 
A.3 CONTRACTOR’S INSURANCE AND BONDS 
 
A.4 SPECIAL TERMS AND CONDITIONS 
 
ARTICLE A.1   GENERAL 
The Owner and Contractor shall purchase and maintain insurance, and provide bonds, as 
set forth in this Exhibit. As used in this Exhibit, the term General Conditions refers to 
AIA Document A201™–2017, General Conditions of the Contract for Construction. 
 
ARTICLE A.2   OWNER’S INSURANCE 
§ A.2.1 General 
Prior to commencement of the Work, the Owner shall secure the insurance, and provide 
evidence of the coverage, required under this Article A.2 and, upon the Contractor’s 
request, provide a copy of the property insurance policy or policies required by Section 
A.2.3. The copy of the policy or policies provided shall contain all applicable conditions, 
definitions, exclusions, and endorsements. 
 
§ A.2.2 Liability Insurance 
The Owner shall be responsible for purchasing and maintaining the Owner’s usual 
general liability insurance. 
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§ A.2.3 Required Property Insurance 
§ A.2.3.1 Unless this obligation is placed on the Contractor pursuant to Section A.3.3.2.1, the Owner shall purchase 
and maintain, from an insurance company or insurance companies lawfully authorized to issue insurance in the 
jurisdiction where the Project is located, property insurance written on a builder's risk “all-risks” completed value or 
equivalent policy form and sufficient to cover the total value of the entire Project on a replacement cost basis. The 
Owner’s property insurance coverage shall be no less than the amount of the initial Contract Sum, plus the value of 
subsequent Modifications and labor performed and materials or equipment supplied by others. The property 
insurance shall be maintained until Substantial Completion and thereafter as provided in Section A.2.3.1.3, unless 
otherwise provided in the Contract Documents or otherwise agreed in writing by the parties to this Agreement. This 
insurance shall include the interests of the Owner, Contractor, Subcontractors, and Sub-subcontractors in the Project 
as insureds. This insurance shall include the interests of mortgagees as loss payees. 
 
§ A.2.3.1.1 Causes of Loss. The insurance required by this Section A.2.3.1 shall provide coverage for direct physical 
loss or damage, and shall not exclude the risks of fire, explosion, theft, vandalism, malicious mischief, collapse, 
earthquake, flood, or windstorm. The insurance shall also provide coverage for ensuing loss or resulting damage 
from error, omission, or deficiency in construction methods, design, specifications, workmanship, or materials. Sub-
limits, if any, are as follows: 
(Indicate below the cause of loss and any applicable sub-limit.) 
 

Causes of Loss Sub-Limit 
    

 
§ A.2.3.1.2 Specific Required Coverages. The insurance required by this Section A.2.3.1 shall provide coverage for 
loss or damage to falsework and other temporary structures, and to building systems from testing and startup. The 
insurance shall also cover debris removal, including demolition occasioned by enforcement of any applicable legal 
requirements, and reasonable compensation for the Architect’s and Contractor’s services and expenses required as a 
result of such insured loss, including claim preparation expenses. Sub-limits, if any, are as follows: 
(Indicate below type of coverage and any applicable sub-limit for specific required coverages.) 
 

Coverage Sub-Limit 
    

 
§ A.2.3.1.3 Unless the parties agree otherwise, upon Substantial Completion, the Owner shall continue the insurance 
required by Section A.2.3.1 or, if necessary, replace the insurance policy required under Section A.2.3.1 with 
property insurance written for the total value of the Project that shall remain in effect until expiration of the period 
for correction of the Work set forth in Section 12.2.2 of the General Conditions. 
 
§ A.2.3.1.4 Deductibles and Self-Insured Retentions. If the insurance required by this Section A.2.3 is subject to 
deductibles or self-insured retentions, the Owner shall be responsible for all loss not covered because of such 
deductibles or retentions. 
 
§ A.2.3.2 Occupancy or Use Prior to Substantial Completion. The Owner’s occupancy or use of any completed or 
partially completed portion of the Work prior to Substantial Completion shall not commence until the insurance 
company or companies providing the insurance under Section A.2.3.1 have consented in writing to the continuance 
of coverage. The Owner and the Contractor shall take no action with respect to partial occupancy or use that would 
cause cancellation, lapse, or reduction of insurance, unless they agree otherwise in writing. 
 
§ A.2.3.3 Insurance for Existing Structures 
If the Work involves remodeling an existing structure or constructing an addition to an existing structure, the Owner 
shall purchase and maintain, until the expiration of the period for correction of Work as set forth in Section 12.2.2 of 
the General Conditions, “all-risks” property insurance, on a replacement cost basis, protecting the existing structure 
against direct physical loss or damage from the causes of loss identified in Section A.2.3.1, notwithstanding the 
undertaking of the Work. The Owner shall be responsible for all co-insurance penalties. 
 
§ A.2.4 Optional Extended Property Insurance. 
The Owner shall purchase and maintain the insurance selected and described below. 
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(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to 
the description(s) of selected insurance. For each type of insurance selected, indicate applicable limits of coverage 
or other conditions in the fill point below the selected item.) 
 

[ «  » ] § A.2.4.1 Loss of Use, Business Interruption, and Delay in Completion Insurance, to reimburse the 
Owner for loss of use of the Owner’s property, or the inability to conduct normal operations due to a 
covered cause of loss. 

 
«  » 

 
[ «  » ] § A.2.4.2 Ordinance or Law Insurance, for the reasonable and necessary costs to satisfy the minimum 

requirements of the enforcement of any law or ordinance regulating the demolition, construction, 
repair, replacement or use of the Project. 

 
«  » 

 
[ «  » ] § A.2.4.3 Expediting Cost Insurance, for the reasonable and necessary costs for the temporary repair of 

damage to insured property, and to expedite the permanent repair or replacement of the damaged 
property. 

 
«  » 

 
[ «  » ] § A.2.4.4 Extra Expense Insurance, to provide reimbursement of the reasonable and necessary excess 

costs incurred during the period of restoration or repair of the damaged property that are over and 
above the total costs that would normally have been incurred during the same period of time had no 
loss or damage occurred. 

 
«  » 

 
[ «  » ] § A.2.4.5 Civil Authority Insurance, for losses or costs arising from an order of a civil authority 

prohibiting access to the Project, provided such order is the direct result of physical damage covered 
under the required property insurance. 

 
«  » 

 
[ «  » ] § A.2.4.6 Ingress/Egress Insurance, for loss due to the necessary interruption of the insured’s business 

due to physical prevention of ingress to, or egress from, the Project as a direct result of physical 
damage. 

 
«  » 

 
[ «  » ] § A.2.4.7 Soft Costs Insurance, to reimburse the Owner for costs due to the delay of completion of the 

Work, arising out of physical loss or damage covered by the required property insurance: including 
construction loan fees; leasing and marketing expenses; additional fees, including those of architects, 
engineers, consultants, attorneys and accountants, needed for the completion of the construction, 
repairs, or reconstruction; and carrying costs such as property taxes, building permits, additional 
interest on loans, realty taxes, and insurance premiums over and above normal expenses. 

 
«  » 

 
§ A.2.5 Other Optional Insurance. 
The Owner shall purchase and maintain the insurance selected below. 
(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to 
the description(s) of selected insurance.) 
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[ «  » ] § A.2.5.1 Cyber Security Insurance for loss to the Owner due to data security and privacy breach, 
including costs of investigating a potential or actual breach of confidential or private information. 
(Indicate applicable limits of coverage or other conditions in the fill point below.) 

 
«  » 

 
[ «  » ] § A.2.5.2 Other Insurance 

(List below any other insurance coverage to be provided by the Owner and any applicable limits.) 
 

Coverage Limits 
    

 
ARTICLE A.3   CONTRACTOR’S INSURANCE AND BONDS 
§ A.3.1 General 
§ A.3.1.1 Certificates of Insurance. The Contractor shall provide certificates of insurance acceptable to the Owner 
evidencing compliance with the requirements in this Article A.3 at the following times: (1) prior to commencement 
of the Work; (2) upon renewal or replacement of each required policy of insurance; and (3) upon the Owner’s 
written request. An additional certificate evidencing continuation of commercial liability coverage, including 
coverage for completed operations, shall be submitted with the final Application for Payment and thereafter upon 
renewal or replacement of such coverage until the expiration of the periods required by Section A.3.2.1 and Section 
A.3.3.1. The certificates will show the Owner as an additional insured on the Contractor’s Commercial General 
Liability and excess or umbrella liability policy or policies. 
 
§ A.3.1.2 Deductibles and Self-Insured Retentions. The Contractor shall disclose to the Owner any deductible or self- 
insured retentions applicable to any insurance required to be provided by the Contractor. 
 
§ A.3.1.3 Additional Insured Obligations. To the fullest extent permitted by law, the Contractor shall cause the 
commercial general liability coverage to include (1) the Owner, the Architect, and the Architect’s consultants as 
additional insureds for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the 
Contractor’s operations; and (2) the Owner as an additional insured for claims caused in whole or in part by the 
Contractor’s negligent acts or omissions for which loss occurs during completed operations. The additional insured 
coverage shall be primary and non-contributory to any of the Owner’s general liability insurance policies and shall 
apply to both ongoing and completed operations. To the extent commercially available, the additional insured 
coverage shall be no less than that provided by Insurance Services Office, Inc. (ISO) forms CG 20 10 07 04, CG 20 
37 07 04, and, with respect to the Architect and the Architect’s consultants, CG 20 32 07 04. 
 
§ A.3.2 Contractor’s Required Insurance Coverage 
§ A.3.2.1 The Contractor shall purchase and maintain the following types and limits of insurance from an insurance 
company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is 
located. The Contractor shall maintain the required insurance until the expiration of the period for correction of 
Work as set forth in Section 12.2.2 of the General Conditions, unless a different duration is stated below: 
(If the Contractor is required to maintain insurance for a duration other than the expiration of the period for 
correction of Work, state the duration.) 
 
«  » 
 
§ A.3.2.2 Commercial General Liability 
§ A.3.2.2.1 Commercial General Liability insurance for the Project written on an occurrence form with policy limits 
of not less than «  » ($ «  » ) each occurrence, «  » ($ «  » ) general aggregate, and «  » ($ «  » ) aggregate for 
products-completed operations hazard, providing coverage for claims including 

.1 damages because of bodily injury, sickness or disease, including occupational sickness or disease, 
and death of any person; 

.2 personal injury and advertising injury; 

.3 damages because of physical damage to or destruction of tangible property, including the loss of use 
of such property; 

.4 bodily injury or property damage arising out of completed operations; and 
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.5 the Contractor’s indemnity obligations under Section 3.18 of the General Conditions. 
 
§ A.3.2.2.2 The Contractor’s Commercial General Liability policy under this Section A.3.2.2 shall not contain an 
exclusion or restriction of coverage for the following: 

.1 Claims by one insured against another insured, if the exclusion or restriction is based solely on the 
fact that the claimant is an insured, and there would otherwise be coverage for the claim. 

.2 Claims for property damage to the Contractor’s Work arising out of the products-completed 
operations hazard where the damaged Work or the Work out of which the damage arises was 
performed by a Subcontractor. 

.3 Claims for bodily injury other than to employees of the insured. 

.4 Claims for indemnity under Section 3.18 of the General Conditions arising out of injury to employees 
of the insured. 

.5 Claims or loss excluded under a prior work endorsement or other similar exclusionary language. 

.6 Claims or loss due to physical damage under a prior injury endorsement or similar exclusionary 
language. 

.7 Claims related to residential, multi-family, or other habitational projects, if the Work is to be 
performed on such a project. 

.8 Claims related to roofing, if the Work involves roofing. 

.9 Claims related to exterior insulation finish systems (EIFS), synthetic stucco or similar exterior 
coatings or surfaces, if the Work involves such coatings or surfaces. 

.10 Claims related to earth subsidence or movement, where the Work involves such hazards. 

.11 Claims related to explosion, collapse and underground hazards, where the Work involves such 
hazards. 

 
§ A.3.2.3 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Contractor, with 
policy limits of not less than «  » ($ «  » ) per accident, for bodily injury, death of any person, and property damage 
arising out of the ownership, maintenance and use of those motor vehicles along with any other statutorily required 
automobile coverage. 
 
§ A.3.2.4 The Contractor may achieve the required limits and coverage for Commercial General Liability and 
Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided such 
primary and excess or umbrella insurance policies result in the same or greater coverage as the coverages required 
under Section A.3.2.2 and A.3.2.3, and in no event shall any excess or umbrella liability insurance provide narrower 
coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying limits only 
through the actual payment by the underlying insurers. 
 
§ A.3.2.5 Workers’ Compensation at statutory limits. 
 
§ A.3.2.6 Employers’ Liability with policy limits not less than «  » ($ «  » ) each accident, «  » ($ «  » ) each 
employee, and «  » ($ «  » ) policy limit. 
 
§ A.3.2.7 Jones Act, and the Longshore & Harbor Workers’ Compensation Act, as required, if the Work involves 
hazards arising from work on or near navigable waterways, including vessels and docks  
 
§ A.3.2.8 If the Contractor is required to furnish professional services as part of the Work, the Contractor shall 
procure Professional Liability insurance covering performance of the professional services, with policy limits of not 
less than «  » ($ «  » ) per claim and «  » ($ «  » ) in the aggregate. 
 
§ A.3.2.9 If the Work involves the transport, dissemination, use, or release of pollutants, the Contractor shall procure 
Pollution Liability insurance, with policy limits of not less than «  » ($ «  » ) per claim and «  » ($ «  » ) in the 
aggregate. 
 
§ A.3.2.10 Coverage under Sections A.3.2.8 and A.3.2.9 may be procured through a Combined Professional Liability 
and Pollution Liability insurance policy, with combined policy limits of not less than «  » ($ «  » ) per claim and «  » 
($ «  » ) in the aggregate. 
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§ A.3.2.11 Insurance for maritime liability risks associated with the operation of a vessel, if the Work requires such 
activities, with policy limits of not less than «  » ($ «  » ) per claim and «  » ($ «  » ) in the aggregate. 
 
§ A.3.2.12 Insurance for the use or operation of manned or unmanned aircraft, if the Work requires such activities, 
with policy limits of not less than «  » ($ «  » ) per claim and «  » ($ «  » ) in the aggregate. 
 
§ A.3.3 Contractor’s Other Insurance Coverage 
§ A.3.3.1 Insurance selected and described in this Section A.3.3 shall be purchased from an insurance company or 
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The 
Contractor shall maintain the required insurance until the expiration of the period for correction of Work as set forth 
in Section 12.2.2 of the General Conditions, unless a different duration is stated below: 
(If the Contractor is required to maintain any of the types of insurance selected below for a duration other than the 
expiration of the period for correction of Work, state the duration.) 
 
«  » 
 
§ A.3.3.2 The Contractor shall purchase and maintain the following types and limits of insurance in accordance with 
Section A.3.3.1. 
(Select the types of insurance the Contractor is required to purchase and maintain by placing an X in the box(es) 
next to the description(s) of selected insurance. Where policy limits are provided, include the policy limit in the 
appropriate fill point.) 
 

[ «  » ] § A.3.3.2.1 Property insurance of the same type and scope satisfying the requirements identified in 
Section A.2.3, which, if selected in this section A.3.3.2.1, relieves the Owner of the responsibility to 
purchase and maintain such insurance except insurance required by Section A.2.3.1.3 and Section 
A.2.3.3. The Contractor shall comply with all obligations of the Owner under Section A.2.3 except to 
the extent provided below. The Contractor shall disclose to the Owner the amount of any deductible, 
and the Owner shall be responsible for losses within the deductible. Upon request, the Contractor 
shall provide the Owner with a copy of the property insurance policy or policies required. The Owner 
shall adjust and settle the loss with the insurer and be the trustee of the proceeds of the property 
insurance in accordance with Article 11 of the General Conditions unless otherwise set forth below: 
(Where the Contractor’s obligation to provide property insurance differs from the Owner’s 
obligations as described under Section A.2.3, indicate such differences in the space below. 
Additionally, if a party other than the Owner will be responsible for adjusting and settling a loss with 
the insurer and acting as the trustee of the proceeds of property insurance in accordance with Article 
11 of the General Conditions, indicate the responsible party below.) 

 
«  » 

 
[ «  » ] § A.3.3.2.2 Railroad Protective Liability Insurance, with policy limits of not less than «  » ($ «  » ) per 

claim and «  » ($ «  » ) in the aggregate, for Work within fifty (50) feet of railroad property. 
 

[ «  » ] § A.3.3.2.3 Asbestos Abatement Liability Insurance, with policy limits of not less than «  » ($ «  » ) per 
claim and «  » ($ «  » ) in the aggregate, for liability arising from the encapsulation, removal, 
handling, storage, transportation, and disposal of asbestos-containing materials. 

 
[ «  » ] § A.3.3.2.4 Insurance for physical damage to property while it is in storage and in transit to the 

construction site on an “all-risks” completed value form. 
 

[ «  » ] § A.3.3.2.5 Property insurance on an “all-risks” completed value form, covering property owned by 
the Contractor and used on the Project, including scaffolding and other equipment. 

 
[ «  » ] § A.3.3.2.6 Other Insurance 

(List below any other insurance coverage to be provided by the Contractor and any applicable 
limits.) 
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Coverage Limits 
    

 
§ A.3.4 Performance Bond and Payment Bond 
The Contractor shall provide surety bonds, from a company or companies lawfully authorized to issue surety bonds 
in the jurisdiction where the Project is located, as follows: 
(Specify type and penal sum of bonds.) 
 

Type Penal Sum ($0.00) 
Payment Bond    
Performance Bond  

 
Payment and Performance Bonds shall be AIA Document A312™, Payment Bond and Performance Bond, or 
contain provisions identical to AIA Document A312™, current as of the date of this Agreement. 
 
ARTICLE A.4   SPECIAL TERMS AND CONDITIONS 
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follows: 
 
«  » 
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Tetra Tech  SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR  
200-76984-20004  00 54 13 -1 

SECTION 00 54 13 

SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-2017 

 
The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA Document A101-2017.  
Where a portion of the Standard Form of Agreement is modified or deleted by the following, the unaltered portions of the Standard 
Form of Agreement shall remain in effect. 
 
 
ARTICLE 3:  DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
 
3.1  Delete paragraph 3.1 in its entirety and replace with the following: 
 

“The date of Commencement of the Work shall be a date set forth in a notice to proceed 
issued by the Owner.” 

 
ARTICLE 5:  PAYMENTS 
 
5.1  PROGRESS PAYMENTS 
 
5.1.3  Delete paragraph 5.1.3 in its entirety and replace with the following: 
 

“Provided that a valid Application for Payment is received by the Architect that meets all 
requirements of the Contract, payment shall be made by the Owner not later than 30 days 
after the Owner receives the valid Application for Payment.” 

 
5.3  Insert the interest rate of “1% per month not to exceed 12% per annum.” 
 
 
ARTICLE 6:  DISPUTE RESOLUTION 
 
6.2  BINDING DISPUTE RESOLUTION 
 

 Check Other – and add the following sentence: 
 

"Any remedies available in law or in equity." 
 
ARTICLE 7:  TERMINATION or SUSPENSION 
 
7.1.1  Delete paragraph 7.1.1 in its entirety. 

 
 

ARTICLE 8:  MISCELLANEOUS PROVISIONS 
 
8.4  Delete paragraph 8.4 in its entirety and replace with the following: 
 

“The Contractor’s representative shall not be changed without ten days written notice to the 
Owner.” 

 
END OF SECTION 
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SECTION 00 54 14 
 

SUPPLEMENT TO A101-2017 – EXHIBIT A – INSURANCE AND BONDS 
 

 
The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA Document A101-2007 Exhibit 
A Insurance and Bonds.  Where a portion of the Standard Form of Agreement is modified or deleted by the following, the unaltered portions 
of the Standard Form of Agreement shall remain in effect. 
 

 
ARTICLE A.2 OWNER’S INSURANCE 
 
A.2.1 General    
 
 Delete paragraph A.2.1 in its entirety.  
 
A.2.2 Liability Insurance 
  
 Delete paragraph A.2.2 in its entirety, except in the case of school projects this paragraph shall 

remain. 
   
A.2.3 Required Property Insurance 
 
 Delete paragraph A.2.3 in its entirety. 
 
A.2.4 Optional Extended Property Insurance 
 
 Delete paragraph A.2.4 in its entirety. 
 
A.2.5 Other Optional Insurance 
 
 Delete paragraph A.2.5 in its entirety. 
 
ARTICLE A.3 CONTRACTORS INSURANCE AND BONDS 
 
A.3.1.3 Additional Insured Obligations 
 
 In the first sentence after “coverage to include (1)” delete “(1) the Owner,”. 
 
 Strike the remainder of the first sentence beginning at the semicolon “; and (2) the Owner” through 

the end of the sentence. 
 
 Delete the second sentence in its entirety. 
 
A.3.3.2.1 Delete paragraph 3.3.2.1 in its entirety and replace with the following: 
 Property Insurance of the same type and scope satisfying the requirements identified in Section 

A.2.3, The Contractor shall comply with all obligations of the Owner under A.2.3 except to the 
extent provided below. Upon request, the Contractor shall provide the Owner with a copy of the 
property insurance policy or policies required. 

 
END OF SECTION 
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STATE OF DELAWARE 
OFFICE OF MANAGEMENT AND BUDGET 

 
 

PERFORMANCE BOND 

 
        Bond Number:  ___________________ 
 
KNOW ALL PERSONS BY THESE PRESENTS, that we, ______________________, as principal 
(“Principal”), and ______________________, a ______________________ corporation, legally 
authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound 
unto the  Delaware Army National Guard (“Owner”), in the amount of _________________ 
($___________), to be paid to Owner, for which payment well and truly to be made, we do bind 
ourselves, our and each and every of our heirs, executors, administrations, successors and assigns, 
jointly and severally, for and in the whole, firmly by these presents. 
 
Sealed with our seals and dated this __________ day of ____________, 2020. 
 
NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 
awarded by Owner that certain contract known as Contract No. 2020-12 dated the __________ day 
of ____________, 2020 (the “Contract”), which Contract is incorporated herein by reference, shall 
well and truly provide and furnish all materials, appliances and tools and perform all the work 
required under and pursuant to the terms and conditions of the Contract and the Contract 
Documents (as defined in the Contract) or any changes or modifications thereto made as therein 
provided, shall make good and reimburse Owner sufficient funds to pay the costs of completing the 
Contract that Owner may sustain by reason of any failure or default on the part of Principal, and 
shall also indemnify and save harmless Owner from all costs, damages and expenses arising out of 
or by reason of the performance of the Contract and for as long as provided by the Contract; then 
this obligation shall be void, otherwise to be and remain in full force and effect. 
 
Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully 
perform and complete the work to be performed under the Contract pursuant to the terms, 
conditions and covenants thereof, if for any cause Principal fails or neglects to so fully perform and 
complete such work. 
 
Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that 
the obligation of Surety and its bond shall be in no way impaired or affected by any extension of 
time, modification, omission, addition or change in or to the Contract or the work to be performed 
thereunder, or by any payment thereunder before the time required therein, or by any waiver of any 
provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be 
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any 
and all such extensions, modifications, omissions, additions, changes, payments, waivers, 
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all 
things done and omitted to be done by and in relation to assignees, subcontractors, and other 
transferees shall have the same effect as to Surety as though done or omitted to be done by or in 
relation to Principal. 
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Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the terms 
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 
 
Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 
jurisdiction in the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered 
to them at their respective addresses shown below. 
 
IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 
of them as are corporations have caused their corporate seal to be hereto affixed and these presents 
to be signed by their duly authorized officers, the day and year first above written. 
 

PRINCIPAL 
 

     Name:         
 
Witness or Attest:      Address:         
 
      By:         (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
 
 

SURETY 
 
      Name:         
 
Witness or Attest:      Address:         
 
      By:         (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
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STATE OF DELAWARE 
OFFICE OF MANAGEMENT AND BUDGET 

 
 

PAYMENT BOND 

 
 
        Bond Number:  ___________________ 
 
 
KNOW ALL PERSONS BY THESE PRESENTS, that we, ____________________, as principal 
(“Principal”), and __________________, a ____________________ corporation, legally 
authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound 
unto the  Delaware Army National Guard (“Owner”) in the amount of _________________ 
($___________), to be paid to Owner, for which payment well and truly to be made, we do bind 
ourselves, our and each and every of our heirs, executors, administrations, successors and assigns, 
jointly and severally, for and in the whole firmly by these presents. 
 
Sealed with our seals and dated this _____________ day of____________, 2020. 
 
NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 
awarded by Owner that certain contract known as Contract No. 2020-12 dated the _______ day of 
_____________, 2020 (the “Contract”), which Contract is incorporated herein by reference, shall 
well and truly pay all and every person furnishing materials or performing labor or service in and 
about the performance of the work under the Contract, all and every sums of money due him, her, 
them or any of them, for all such materials, labor and service for which Principal is liable, shall 
make good and reimburse Owner sufficient funds to pay such costs in the completion of the 
Contract as Owner may sustain by reason of any failure or default on the part of Principal, and 
shall also indemnify and save harmless Owner from all costs, damages and expenses arising out of 
or by reason of the performance of the Contract and for as long as provided by the Contract; then 
this obligation shall be void, otherwise to be and remain in full force and effect. 
 
Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that 
the obligation of Surety and its bond shall be in no way impaired or affected by any extension of 
time, modification, omission, addition or change in or to the Contract or the work to be performed 
thereunder, or by any payment thereunder before the time required therein, or by any waiver of any 
provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be 
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any 
and all such extensions, modifications, omissions, additions, changes, payments, waivers, 
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all 
things done and omitted to be done by and in relation to assignees, subcontractors, and other 
transferees shall have the same effect as to Surety as though done or omitted to be done by or in 
relation to Principal. 
 
Surety hereby stipulates and agrees that no modifications, omission or additions in or to the terms 
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 
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Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 
jurisdiction in the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered 
to them at their respective addresses shown below. 
 
IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 
of them as are corporations have caused their corporate seal to be hereto affixed and these presents 
to be signed by their duly authorized officers, the day and year first above written. 
 
 

PRINCIPAL 
 
      Name:         
 
Witness or Attest:      Address:         
 
 
      By:        (SEAL) 
Name:       Name: 
      Title: 
 (Corporate Seal) 
 
 

SURETY 
 
 

      Name:         
 
Witness or Attest:      Address:         
 
 
      By:        (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
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Tetra Tech  ADMINISTRATION AND PROJECT MANAGEMENT FORMS 
200-76984-20004  00 62 00 -1 

 
 

SECTION 00 62 00 

 

ADMINISTRATION AND PROJECT MANAGEMENT FORMS 

 
 

The Contract Administration and Progress Documentation Forms to be used for this Contract are listed 
below. Draft samples of the applicable forms have been included for use. 
 
 
 
00 62 11 Submittal Cover Sheet 
 
00 62 16 Certificate of Insurance (AIA G715-1991) 
 
00 62 76 Application and Certificate for Payment (AIA G702-1992) and Application of Payment 

Continuation Sheet (AIA G703-1992) 
 
00 62 93 Use and Indemnification Agreement Form (CADD Release) 
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Tetra Tech  SUBMITTAL COVER SHEET 
200-76984-20004  00 62 11 -1 

CONTRACTOR:    SUBMITTAL DATE   /   /    
 

   Check following as applicable: 
 First Submission 

ARCHITECT: Tetra Tech 
 

PROJECT IDENTIFICATION 
 

Architect’s 
Project No.:     

 
Proj. Name:     

 Re-submission 
 

RESERVED FOR USE BY TETRA TECH 
 

 
Location:                                                                    

 
PRODUCT IDENTIFICATION 

 
Specification Section No.                                                      

A/E Submittal No.                                                                  

Name of Product:                                                                   

 
 

Name of Manufacturer:                                                          
 

SUBCONTRACTOR 
 

 
 

SUPPLIER 

 
 
 

    

 
RELATIONSHIP TO STRUCTURE 

Building 
Name    

  
 
 
 

    
(Room #) (Room Name) 

 
Contract Drawing No.:    

 

 
 

DEVIATION FROM CONTRACT DOCUMENTS:     
 
 
 
 

 
CONTRACTOR COMMENTS:     

 
 
 
 

 
 ARCHITECT’S  COMMENTS :     

 
 
 
 

 
CONTRACTOR’S STAMP  CONTRACTOR ’S CERTIFICATION  

I CERTIFY THAT THIS SUBMITTAL HAS BEEN REVIEWED AND 
APPROVED BY THE CONTRACTOR IN ACCORDANCE WITH THE 
GENERAL CONDITIONS. 

 

BY     
 

Architect/Engineer’s review of this submittal is only to determine if the 
items covered by the submittal will conform to the Contract Documents 
and be compatible with the design concept of the completed Project. 
Architect/Engineer’s review does not extend to means, methods, 
techniques, sequences, or procedures of construction or to safety 
precautions or programs incident thereto. Architect/Engineer’s review of 
this submittal does not relieve Contractor from responsibility for any 
variation from the requirements of the Contract Documents unless 
Architect/Engineer has given written approval of each such variation by 
specific written notation thereof incorporated in or accompanying this 
submittal. Contractor is responsible for complying with the requirements 
of the Contract Documents and is referred to the General Conditions for 
more detail regarding the Contractor’s responsibilities for Submittals. 

 

NO EXCEPTIONS NOTED  

EXCEPTIONS NOTED – SEE COMMENTS  

REVISE AND RESUBMIT  

REJECTED   

RECEIPT ACKNOWLEDGED – FOR INFORMATION ONLY  

 

Tetra Tech 
 

By:______________________________Date:_________

___ 
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200-76984-20004 00 62 16 - 1 

 
SECTION 00 62 16 

 

ACORD CERTIFICATE OF INSURANCE AIA G715-1991 

 
 
 

AIA Document G715™–1991 is intended for use in adopting ACORD Form 25-S to certify the coverage 
required of contractors under AIA Document A201™–2007, General Conditions of the Contract for 
Construction. Since the ACORD certificate does not have space to show all the coverages required in 
AIA Document A201–2007, the Supplemental Attachment form should be completed, signed by the 
contractor’s insurance representative, and attached to the ACORD certificate. 
 
A draft copy of this document is included herein as follows. 
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Tetra Tech APPLICATION AND CERTIFICATE FOR PAYMENT  
200-76984-20004  00 62 76 - 1 

 
 

SECTION 00 62 76 

 

APPLICATION AND CERTIFICATE FOR PAYMENT (AIA G702-1992) AND APPLICATION 

OF PAYMENT CONTINUATION SHEET (AIA G703-1992) 

  

AIA Document G702, Application and Certificate for Payment, is to be used in conjunction with AIA 
Document G703, Continuation Sheet. These documents are designed for use on Projects where the 
Contractor has a direct Agreement with the Owner. Procedures for their use are covered in AIA Document 
A201, General Conditions of the Contract for Construction. 
 
A draft copy of this document is included herein as follows 
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Tetra Tech  USE AND INDEMNIFICATION AGREEMENT FORM 
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Use and Indemnification Agreement 

240 Continental Drive, Suite 200 
Newark, Delaware 19713 
Tel. (302) 738-7551 
Fax (302) 454-5980 

 ............................................................................................................................................................................... 
Re: DEARNG – FMO Organic Storage Building   Tt Project No. 200-76984- 
 
Whereas, ______________ (hereinafter the “Contractor”), acknowledges that it has requested certain electronic files and/or media of the 
Drawings and/or Specifications for the above-referenced Project which are the property of Tetra Tech. 
 
Now, therefore, Contractor hereby warrants and covenants that it will abide by the following provisions: 

 
A.  Indemnification 

 
1. In consideration of permission to use electronic files or media, including but not limited to electronic files of drawings created by use of computer, 

for the Work of this Project only, and which the Contractor has requested from Tetra Tech, the Contractor, to the fullest extent permitted by law, 
hereby agrees to indemnify and hold harmless Tetra Tech, its agents, employees, officers , directors and consultants from and against any and all 
claims, damages, losses and expenses, including any attorneys' fees, arising out of, resulting from or in connection with any and all use of said 
electronic materials, but only if such claim, damage, loss or expense is caused in whole or in part by the Contractor, its employees, agents, officers, 
directors, or any other party directly or indirectly employed by any of them or any party for whose acts any of them may be liable, regardless of 
whether or not it is caused by a party indemnified hereunder.  Such obligation shall not be construed to reduce or negate any other right or 
obligation of indemnification that would otherwise exist as to any party hereto.  This indemnification shall not apply to the liability of the 
indemnitee arising out of its own negligence.  This indemnification shall not be limited in any way because of any limitation on damages, 
compensation or benefits under any statute, law or governmental requirement of any sort. 

 
2. The following shall be included within the definition of "expenses" herein:  (a) any time expended by the indemnified party of its employees, 

agents, officers and directors at their usual and customary billing rates, as well as all out-of-pocket expenses such as long-distance telephone calls, 
costs of reproduction, expenses of travel and lodging; (b) all costs and expenses of experts, consultants, engineers, and any other party retained by 
the indemnified party reasonably required to defend the claim; (c) all costs, including reasonable attorneys' fees, incurred in bringing any action to 
enforce the provisions of this indemnification. The following shall be included within the definition of "action" herein:  any case brought in any 
state or federal court, any arbitration, any mediation, and any similar forum for resolution of any dispute herein, and shall also include any 
counterclaim or third-party action in any such forum. 
 

B.  Use and Compatibility 
 
1. Tetra Tech’ instruments of service are furnished without guarantee of compatibility with the Contractor’s software or hardware, and Tetra Tech’ 

sole responsibility for the electronic media is to furnish a replacement for defective disks within thirty (30) days after delivery to Contractor. 
 
2. Because data stored on electronic media can deteriorate undetected or be modified without Tetra Tech’ knowledge, the Contractor agrees that Tetra 

Tech will not be held liable for the completeness or correctness of the electronic media after an acceptance period of thirty (30) days after delivery 
of the electronic files.  Tetra Tech does confirm the accuracy of the final sealed hard copy drawings, previously submitted pursuant to the Prime 
Agreement for this Project. 

 
3. The electronic files are submitted to the Contractor for a thirty (30) day acceptance period.  During this period, the Contractor may review and 

examine these files, and any errors detected during this time will be corrected by Tetra Tech.  Any changes requested after the acceptance period 
will be considered additional services to be performed on a time and materials basis, at Tetra Tech’s standard cost plus terms and conditions.  
 

4. Tetra Tech retains ownership of the printed hard copy Drawings and Specifications and the electronic media.  The Contractor is granted a license 
for their use, but only in the operation and maintenance of the Project. Use of these materials for modification, extension, or expansion of this 
Project or on any other project, unless under the direction of Tetra Tech, shall be without liability to Tetra Tech and Tetra Tech’s consultants.  
 

IN WITNESS WHEREOF: 
Contractor:     
Signed name:  
Printed Name:  
Title:  
Date:   NOT FOR BID
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Tetra Tech  CLARIFICATION AND MODIFICATION FORMS 
200-76984-20004  00 63 00 -1 

 
SECTION 00 63 00 

 

CLARIFICATION AND MODIFICATION FORMS 

 
 

The Contract Classification and Modification Forms to be used for this Contract are listed below. Draft 
samples of the applicable forms have been included for use. 
 
 
00 63 33 Architect’s Supplemental Instructions (AIA G710-1992) 
 
00 63 46 Construction Change Directive (AIA G714-2007) 
 
00 63 63 Change Order (AIA G701-2001) 
 
00 63 73 Allowance Authorization Form 
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Tetra Tech ARCHITECT’S SUPPLEMENTAL INSTRUCTIONS 
200-76984-20004            00 63 33 - 1 

 
SECTION 00 63 33 

 
ARCHITECT’S SUPPLEMENTAL INSTRUCTIONS AIA G710 -1992 

 

AIA Document G710™–1992 is used by the architect to issue additional instructions or interpretations or to 
order minor changes in the work. It is intended to assist the architect in performing its obligations as 
interpreter of the contract documents in accordance with the owner/architect agreement and the general 
conditions of the contract for construction. AIA Document G710–1992 should not be used to change the 
contract sum or contract time. It is intended to help the architect perform its services with respect to minor 
changes not involving adjustment in the contract sum or contract time. Such minor changes are authorized 
under Section 7.4 of AIA Document A201™–2007. 
 
A draft copy of this document is included herein as follows 
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Tetra Tech CONSTRUCTION CHANGE DIRECTIVE          
200-76984-20004 00 63 46 - 1 

 
SECTION 00 63 46 

 

CONSTRUCTION CHANGE DIRECTIVE AIA G714 - 2007 

 
 
 

AIA Document G714™–2007 is a directive for changes in the Work for use where the owner and 
contractor have not reached an agreement on proposed changes in the contract sum or contract time. AIA 
Document G714–2007 was developed as a directive for changes in the work which, if not expeditiously 
implemented, might delay the project. Upon receipt of a completed G714–2007, the contractor must 
promptly proceed with the change in the work described therein. NOTE: G714–2001 expired in 2009. 
 
A draft copy of this document is included herein as follows. 
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Tetra Tech CHANGE ORDER 
200-76984-20004            00 63 63 - 1 

 

SECTION 00 63 63 

CHANGE ORDER AIA G701-2017 
 
 

AIA Document G701™-2017 is used for implementing changes in the work agreed to by the owner, 
contractor, and architect. Execution of a completed G701 indicates agreement upon all terms of the 
change, including any changes in the contract sum (or guaranteed maximum price) and contract time. The 
form allows for signatures of the owner, architect and contractor, and for a description of the change. 
 
A draft copy of this document is included herein as follows 
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Tetra Tech  ALLOWANCE ACCESS AUTHORIZATION FORM 
200-76984-20004  00 63 73 -1 

ALLOWANCE ACCESS AUTHORIZATION: 
 
Project:  DEARNG RRTS – FMO Organic Storage Bldg. 
     
 
Architect:  Tetra Tech, Inc. Project No.  200-76984-20004 
 
Contractor:        
 
AA No.:        Initiation Date:         
 
The Allowance is allocated as follows:         
      
      
      
      
      
      
      
 
 
 
Total original Contract Allowance was: $        
Amount of Contract Allowance Access previously authorized: $        
Adjusted Contract Allowance prior to this authorization is: $        
The amount of available Allowance will Decrease by this Access Authorization: $        
The remaining Contract Allowance, after this Access Authorization will be: $        
 
 
 
Recommended by: 
Architect 
     
By (Signature):   
Date:  
     
Accepted by: Approved by: 
Contractor Owner 
 
By (Signature):   By (Signature):   
Date:    
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SECTION 00 65 00 

 

CLOSEOUT FORMS 

 
 

The Contract Closeout Forms to be used for this Contract are listed below. Draft samples of the applicable 
forms have been included for use. 
 
 
00 65 16 Certificate of Substantial Completion (AIA G704-2000) 
 
00 65 19.13 Contractor’s Affidavit of Payment of Debts and Claims (AIA G706-1994) 
 
00 65 19.16 Contractor’s Affidavit of Release of Liens (AIA G706A-1994) 
 
00 65 19.19 Consent of Surety of Final Payment (AIA G707-1994) 
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SECTION 00 65 16 

 

CERTIFICATE OF SUBSTANTIAL COMPLETION AIA G704 - 2000 

 
 
AIA Document G704™–2000 is a standard form for recording the date of substantial completion of the 
work or a designated portion thereof. The contractor prepares a list of items to be completed or corrected, 
and the architect verifies and amends this list. If the architect finds that the work is substantially complete, 
the form is prepared for acceptance by the contractor and the owner, and the list of items to be completed 
or corrected is attached. In AIA Document G704–2000, the parties agree on the time allowed for 
completion or correction of the items, the date when the owner will occupy the work or designated 
portion thereof, and a description of responsibilities for maintenance, heat, utilities and insurance. 
 

A draft copy of this document is included herein as follows. 
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SECTION 00 65 19.13 

 
CONTRACTOR’S AFFIDAVIT OF PAYMENT OF DEBTS AND CLAIMS AIA G706 - 1994 

 
 
 
The contractor submits this affidavit with the final request for payment, stating that all payrolls, bills for 
materials and equipment, and other indebtedness connected with the work for which the owner might be 
responsible has been paid or otherwise satisfied. AIA Document G706™–1994 requires the contractor to 
list any indebtedness or known claims in connection with the construction contract that have not been 
paid or otherwise satisfied. The contractor may also be required to furnish a lien bond or indemnity bond 
to protect the owner with respect to each exception. 
 
A draft copy of this document is included herein as follows. 
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SECTION 00 65 19.16 

 
CONTRACTOR’S AFFIDAVIT OF RELEASE OF LIENS AIA G706A - 1994 

 
 
 
AIA Document G706A™–1994 supports AIA Document G706™–1994 in the event that the owner 
requires a sworn statement of the contractor stating that all releases or waivers of liens have been 
received. In such event, it is normal for the contractor to submit AIA Documents G706–1994 and 
G706A–1994 along with attached releases or waivers of liens for the contractor, all subcontractors, and 
others who may have lien rights against the owner’s property. The contractor is required to list any 
exceptions to the sworn statement provided in G706A–1994, and may be required to furnish to the owner 
a lien bond or indemnity bond to protect the owner with respect to such exceptions. 
 
A draft copy of this document is included herein as follows. 
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SECTION 00 65 19.19 

CONSENT OF SURETY TO FINAL PAYMENT AIA G707 - 1994 

 
 

AIA Document G707™–1994 is intended for use as a companion to AIA Document G706™–1994, 
Contractor’s Affidavit of Payment of Debts and Claims, on construction projects where the contractor is 
required to furnish a bond. By obtaining the surety’s approval of final payment to the contractor and its 
agreement that final payment will not relieve the surety of any of its obligations, the owner may preserve 
its rights under the bond. 
 
A draft copy of this document is included herein as follows. 
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SECTION 00 72 13 

 

GENERAL CONDITIONS TO THE CONTRACT 
 
 

The General Conditions of this Contract are as stated in the American Institute of Architects Document AIA 
A201 (2017 Edition) entitled General Conditions of the Contract for Construction and is part of this project 
manual as if herein written in full. 
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SECTION 00 73 13 

 

SUPPLEMENTARY GENERAL CONDITIONS A201-2017 

 
 
The following supplements modify the “General Conditions of the Contract for Construction,” AIA 
Document A201-2017.  Where a portion of the General Conditions is modified or deleted by the 
Supplementary Conditions, the unaltered portions of the General Conditions shall remain in effect. 
 

 
 
 

TABLE OF ARTICLES 
 
 
1. GENERAL PROVISIONS 
 
2. OWNER 
 
3. CONTRACTOR 
 
4. ADMINISTRATION OF THE CONTRACT 
 
5. SUBCONTRACTORS 
 
6. CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
7. CHANGES IN THE WORK 
 
8. TIME 
 
9. PAYMENTS AND COMPLETION 
 
10. PROTECTION OF PERSONS AND PROPERTY 
 
11. INSURANCE AND BONDS 
 
12. UNCOVERING AND CORRECTION OF WORK 
 
13. MISCELLANEOUS PROVISIONS 
 
14. TERMINATION OR SUSPENSION OF THE CONTRACT 
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ARTICLE 1:  GENERAL PROVISIONS 
 
1.1 BASIC DEFINITIONS 
 
1.1.1 THE CONTRACT DOCUMENTS 
 
 Strike the last sentence of Section 1.1.1 in its entirety and replace with the following: 
 
 “The Contract Documents also include Advertisement for Bid, Instructions to Bidder, 

sample forms, the Bid Form, the Contractor’s completed Bid and the Award Letter.” 
 
 Add the following Section: 
 
 “1.1.1.1  In the event of conflict or discrepancies among the Contract Documents, the 

Documents prepared by the State of Delaware, Division of Facilities Management shall 
take precedence over all other documents.” 

 
1.1.8 INITIAL DECISION MAKER 
 
 Strike the last sentence of Section 1.1.8 in its entirety and add the following to the end of 

the remaining sentence: 
 
 “ and certify termination of the Agreement under Section14.2.2.”  
 
1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
 
1.2.1.1 Insert “if possible” at the end of  the second sentence. 
 
 Add the following Sections: 
 
 “1.2.4  In the case of an inconsistency between the Drawings and the 

Specifications, or within either document not clarified by addendum, the better quality or 
greater quantity of work shall be provided in accordance with the Architect’s 
interpretation.” 

 
 “1.2.5 The word “PROVIDE” as used in the Contract Documents shall mean 

“FURNISH AND INSTALL” and shall include, without limitation, all labor, materials, 
equipment, transportation, services and other items required to complete the Work.” 

 
 “1.2.6 The word “PRODUCT” as used in the Contract Documents means all materials, 

systems and equipment.” 
 
1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER 

INSTRUMENTS OF SERVICE 
 
 Strike Section 1.5.1 in its entirety and replace with the following: 
 
 “All pre-design studies, drawings, specifications and other documents, including those in 

electronic form, prepared by the Architect under this Agreement are, and shall remain, the 
property of the Owner whether the Project for which they are made is executed or not.  
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Such documents may be used by the Owner to construct one or more like Projects without the 
approval of, or additional compensation to, the Architect.  The Contractor, Subcontractors, 
Sub-subcontractors, and Material or Equipment Suppliers are authorized to use and reproduce 
applicable portions of the Drawings, Specifications and other documents prepared by the 
Architect and the Architect’s consultants appropriate to and for use in the execution of their 
Work under the Contract Documents.  They are not to be used by the Contractor or any 
Subcontractor, Sub-subcontractor or Material and Equipment Supplier on other Projects or for 
additions to this Project outside the scope of the Work without the specific written consent of 
the Owner, Architect and Architect’s consultants. 

 
 The Architect shall not be liable for injury or damage resulting from the re-use of drawings 

and specifications if the Architect is not involved in the re-use Project.  Prior to re-use of 
construction documents for a Project in which the Architect is not also involved, the Owner 
will remove from such documents all identification of the original Architect, including name, 
address and professional seal or stamp.” 

 
 Strike Section 1.5.2 in its entirety.  
 
1.7  DIGITAL DATA USE AND TRANSMISSION 
 

Strike Section 1.7 in its entirety and replace with the following: 
 
“The parties shall agree upon protocols governing transmission and use of Instruments of 
Service or any other information or documentation in digital form.” 
 
 
1.8  BUILDING INFORMATION MODELS USE AND RELIANCE 
 
 Strike Section 1.8 in its entirety. 

 
ARTICLE 2:  OWNER 
 
2.2 EVIDENCE OF THE OWNERS FINANCIAL ARRANGEMENTS 
 
 Strike Section 2.2 in its entirety. 
 
2.3 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
 
2.3.3 Strike 2.3.3 in its entirety. 
 
2.3.4 Add the following sentence at the end of the paragraph: 
 
 “The Contractor, at their expense shall bear the costs to accurately identify the location of 

all underground utilities in the area of their excavation and shall bear all cost for any 
repairs required, out of failure to accurately identify said utilities.” 

 
 Strike Section 2.3.6 in its entirety and replace with the following: 
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 “2.3.6 The Contractor shall be furnished free of charge (1) electronic set of the 
Drawings and Project Manuals.  Additional sets will be furnished at the cost of 
reproduction, postage and handling.” 

 
2.5 OWNER’S RIGHT TO CARRY OUT THE WORK 
 
 Add “, except as outlined in Section 3.15” after  the reference to “Article 15” at the end of 

the last sentence of the Section.  
 
 
ARTICLE 3:  CONTRACTOR 
 
3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY 

CONTRACTOR 
  
3.2.2  Add “and Owner” after “report to the Architect” in the second sentence. 
  
 
3.2.4  Strike “subject to Section 15.1.7” in the second sentence. 
 
3.2.4 Strike the third sentence. 
 
3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
 
 Add the following Sections: 
 
 “3.3.2.1 The Contractor shall immediately remove from the Work, whenever requested to 

do so by the Owner, any person who is considered by the Owner or Architect to be 
incompetent or disposed to be so disorderly, or who for any reason is not satisfactory to the 
Owner, and that person shall not again be employed on the Work without the consent of the 
Owner or the Architect.” 

  
 “3.3.4 The Contractor must provide suitable storage facilities at the Site for the proper 

protection and safe storage of their materials, or as otherwise identified by the specifications.  
Consult the Owner and the Architect before storing any materials.” 

 
 “3.3.5 When any room is used as a shop, storeroom, office, etc., by the Contractor or 

Subcontractor(s) during the construction of the Work, the Contractor making use of these 
areas will be held responsible for any repairs, patching or cleaning arising from such use.” 

 
3.4 LABOR AND MATERIALS 
 
Add the Following Sections: 
 
 “3.4.4 Before starting the Work, each Contractor shall carefully examine all preparatory 

Work that has been executed to receive their Work.  Check carefully, by whatever means are 
required, to insure that its Work and adjacent, related Work, will finish to proper contours, 
planes and levels.  Promptly notify the Architect & Owner of any defects or imperfections in 
preparatory Work which will in any way affect satisfactory completion of its Work.  Absence 
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of such notification will be construed as an acceptance of preparatory Work and later claims 
of defects will not be recognized.” 

 
 “3.4.5 Under no circumstances shall the Contractor’s Work proceed prior to preparatory 

Work having been completely cured, dried and/or otherwise made satisfactory to receive this 
Work.  Responsibility for timely installation of all materials rests solely with the Contractor 
responsible for that Work, who shall maintain coordination at all times.” 

 
3.5 WARRANTY 
 
 Add the following Sections: 
  
 “3.5.3 The Contractor will guarantee all materials and workmanship against original 

defects, except injury from proper and usual wear when used for the purpose intended, for 
two years after Acceptance by the Owner, and will maintain all items in perfect condition 
during the period of warranty.” 

 
 “3.5.4 Defects appearing during the period of warranty will be made good by the 

Contractor at his expense upon demand of the Owner, it being required that all work will be 
in perfect condition when the period of warranty will have elapsed.” 

 
 “3.5.5 Upon notification by the Owner of a defect covered by the Contractor’s warranty, 

the Contractor shall respond within 4 hours of the notification.” 
 
 “3.5.6 In addition to the General Warranty there are other warranties required for certain 

items for different periods of time than the two years as above, and are particularly so stated 
in that part of the specifications referring to same.  The said warranties will commence at the 
same time as the General Warranty.” 

 
 “3.5.7 If the Contractor fails to remedy any failure, defect or damage within a reasonable 

time after receipt of notice, the Owner will have the right to replace, repair, or otherwise 
remedy the failure, defect or damage at the Contractor’s expense.” 

 
3.8  ALLOWANCES 
 
 Add the following Section: 
 
 “3.8.1.1 For costs to be covered under a project allowance, (included in the schedule of 

values) the Contractor shall submit a summary of those costs anticipated and an Allowance 
Access Authorization Form to the Architect and Owner, reflecting the projected costs.  The 
Allowance Access Authorization Form must be signed by the Owner prior to initiating any 
work associated with the allowance.” 

 
3.10   CONTRACTOR’S CONSTRUCTION AND SUBMITTAL SCHEDULES 
 
3.10.1 Add “estimated” after “and the” and before “date of” in the second sentence.  
 
3.10.2 Strike “and thereafter as necessary to maintain a current submittal schedule” in the first 

sentence. 
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3.11 DOCUMENTS AND SAMPLES AT THE SITE 
 
 Add the following Sections: 
 
 “3.11.1 During the course of the Work, the Contractor shall maintain a record set of 

drawings on which the Contractor shall mark the actual physical location of all piping, valves, 
equipment, conduit, outlets, access panels, controls, actuators, including all appurtenances 
that will be concealed once construction is complete, etc., including all invert elevations.” 

 
 “3.11.2 At the completion of the project, the Contractor shall obtain a set of the conformed 

contract drawings from the Architect, and neatly transfer all information outlined in 3.11.1 to 
provide a complete record of the as-built conditions.”  

 
 “3.11.3 Upon completion of the work noted in 3.11.2 the contractor shall schedule a 

meeting with the Architect/Engineer and Owner to review the final record drawings and 
closeout documents prior to submission.  After this meeting the Contractor shall make 
adjustments per the review, and submit one (1) original markup and (2) copies of the red line 
drawings (as-built conditions, to the Owner and one (1) print to the Architect. In addition, 
attach one complete set of the as-built documents to each of the Operating and Maintenance 
Instructions/Manuals.  The Contractor will include (2) USB drives, each containing all “red 
line drawings (as-built) and Closeout Documents properly tabbed in accordance with closeout 
requirements as defined elsewhere in the contract documents.” 

 
3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
 
3.12.10.2 Strike “If the Contract Documents require” from the beginning of the sentence. 
 
3.12.10.2 Strike “to” between “professional” and certify” and replace with “shall”. 
 
3.17 Insert “indemnify and” between “shall” and “hold” in the second sentence.  
 
 
ARTICLE 4:  ADMINISTRATION OF THE CONTRACT 
 
4.2 ADMINISTRATION OF THE CONTRACT 
 
4.2.7  Strike the first sentence and replace with the following:   
 
 “The Architect will review and approve or take other appropriate action upon the 

Contractor’s submittals such as Shop Drawings, Product Data and Samples for the purpose of 
checking for conformance with the Contract Documents.” 

 
4.2.7 Strike the second sentence and replace with the following:   
 
 “The Architect’s action will be taken with such reasonable promptness as to cause no delay in 

the Work in the activities of the Owner, Contractor or separate Contractors, while allowing 
sufficient time in the Owner’s professional judgment to permit adequate review.” 

 
 Add the following Section: 
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 “4.2.10.1 There will be no full-time Project Representative provided by the Owner or 
Architect on this project.” 

 
 “4.2.13 Add “and in compliance with all local requirements.” to the end of the sentence.” 
 
ARTICLE 5:  SUBCONTRACTORS 
 
5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF 

THE WORK 
 
5.2.3 Strike Section 5.2.3 in its entirety and replace with the following:   
 
 “If the Owner or Architect has reasonable objection to a person or entity proposed by the 

Contractor, the Contractor shall propose another to whom the Owner or Architect has no 
reasonable objection, subject to the statutory requirements of 29 Delaware Code § 
6962(d)(10)b.3 and 4.” 

 
5.2.4 Strike Section 5.2.4 in its entirety and replace with the following: 
 
 ”The Contractor may not substitute any Subcontractor listed in its Bid unless the Contractor 

complies with the requirements of 29 Delaware Code § 6962(d)(10)b.3 and 4. Failure to 
comply with this requirement shall subject the Contractor to a penalty as outlined in Section 
5.2 of the Owner’s General Requirements.” 

 
 Add the following Section: 
 
 “5.2.5  The Contractor shall comply and shall ensure all Subcontractors comply 

with all requirements for drug testing as set forth in TITLE 19 LABOR 
DELAWARE ADMINISTRATIVE CODE 4000 Office of Management and Budget 4100 
Division of Facilities Management 4104 Regulations for the Drug Testing of Contractor and 
Subcontractor Employees Working on Large Public Works Projects.” 

 
 
ARTICLE 6:  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 

CONTRACTS 
 
6.1.1 Strike “and waiver of subrogation” from the end of the second sentence.  
 
6.1.4 Strike Section 6.1.4 in its entirety. 
 
6.2 MUTUAL RESPONSIBILITY 
 
6.2.3 Strike “shall” and replace with  “may” in the second sentence.  
 
 
ARTICLE 7:  CHANGES IN THE WORK 
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 (SEE ARTICLE 7: CHANGES IN WORK IN THE STATE OF DELAWARE DIVISION 
OF FACILITIES MANAGEMENT GENERAL REQUIREMENTS) 

 
7.3.4.1 Strike “and other employee costs approved by the Architect” after “worker’s compensation 

insurance,” 
 
7.3.4.4      Add “work attributable to the” before “change” at the end of the sentence. 
 
7.4      MINOR CHANGES IN WORK 
      Add “unless such changes are approved” at the end of the third sentence. 

 
 
ARTICLE 8:  TIME 
  
8.2 PROGRESS AND COMPLETION 
 
8.2.1 Add the following Section: 
 
 “8.2.1.1 Refer to Project Specifications Section SUMMARY OF WORK for Contract time 

requirements.” 
 
8.2.2 After “by the Contractor” strike “and” and insert “to”. 
 
8.2.4 Add the following Section: 
 
 “8.2.4 If the Work falls behind the Progress Schedule as submitted by the Contractor, the 

Contractor shall employ additional labor and/or equipment necessary to bring the Work into 
compliance with the Progress Schedule at no additional cost to the Owner.” 

 
8.3 DELAYS AND EXTENSION OF TIME 
 
8.3.1 Strike “binding dispute resolution” and insert “any and all remedies at law or in equity”.  
 
 Add the following Section: 
 
 “8.3.2.1 The Contractor shall update the status of the suspension, delay, or interruption of 

the Work with each Application for Payment.  (The Contractor shall report the termination of 
such cause immediately upon the termination thereof.)  Failure to comply with this procedure 
shall constitute a waiver for any claim for adjustment of time or price based upon said cause.” 

 
Strike Section 8.3.3 in its entirety and replace with the following: 
 
8.3.3 “Except in the case of a suspension of the Work directed by the Owner, an extension of 

time under the provisions of Section 8.3.1 shall be the Contractor’s sole remedy in the 
progress of the Work and there shall be no payment or compensation to the Contractor for 
any expense or damage resulting from the delay.” 

 
 Add the following Section: 
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 “8.3.4 By permitting the Contractor to work after the expired time for completion of the 
project, the Owner does not waive their rights under the Contract.” 

 
 
ARTICLE 9:  PAYMENTS AND COMPLETION 
 
9.2 SCHEDULE OF VALUES 
 
 Add the following Sections: 
  
 “9.2.1 The Schedule of Values shall be submitted using AIA Document G703, 

Continuation Sheet to G702.” 
 
 “9.2.2  The Schedule of Values is to include a line item for Project Closeout Document 

Submittal.  The value of this item is to be no less than 1.5% of the initial contract amount.” 
 
 
9.3 APPLICATIONS FOR PAYMENT 
 
9.3.1 Strike Section 9.3.1 in its entirety and replace with the following: 
 
 “At least ten days before the date established for each progress payment, the Contractor shall 

submit to the Architect an itemized Application for Payment prepared in accordance with the 
schedule of values for completed portions of the Work.  The application shall be notarized, 
and supported by all data substantiating the Contractor’s right to payment that the Owner or 
Architect require, such as copies of requisitions, and releases and waivers of liens from 
Subcontractors and suppliers, and shall reflect retainage.”  

 
 Add the following Sections: 
  
 “9.3.1.3 Application for Payment shall be submitted on AIA Document G702 “Application 

and Certificate for Payment”, supported by AIA Document G703 “Continuation Sheet”.  Said 
Applications shall be fully executed and notarized.” 

 
  
 “9.3.4 Until Closeout Documents have been received and outstanding items completed 

the Owner will pay 95% (ninety-five percent) of the amount due the Contractor on account of 
progress payments.” 

  
 “9.3.5 The Contractor shall provide a current and updated Progress Schedule to the 

Architect with each Application for Payment.  Failure to provide Schedule will be just cause 
for rejection of Application for Payment.” 

 
9.5 DECISIONS TO WITHHOLD CERTIFICATION 
 
 Add the following Subsections to 9.5.1: 
 
 .8 failure to provide a current Progress Schedule; 
 .9 a lien or attachment is filed; 
 .10 failure to comply with mandatory requirements for maintaining Record Documents. 
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9.6 PROGRESS PAYMENTS 
 
9.6.1 Strike Section 9.6.1 in its entirety and replace with the following:   
 
 “9.6.1 After the Architect has approved and issued a Certificate for Payment, payment 

shall be made by the Owner within 30 days after Owner’s receipt of the Certificate for 
Payment.” 

 
9.6.8 Strike “Provided the Owner has fulfilled its payment obligations under the Contract 

Documents,” in the first sentence.  
 
9.7 FAILURE OF PAYMENT 
 
 Strike Section 9.7 in its entirety and replace with the following: 
 
 “If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, 

within fourteen days after receipt of the Contractor’s Application for Payment, or if the 
Owner does not pay the Contractor within thirty days after the date established in the Contract 
Documents, the amount certified by the Architect, then the Contractor may, upon thirty 
additional days’ notice to the Owner and Architect, stop the Work until payment of the 
amount owing has been received. The Contract Time shall be extended appropriately and the 
Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of 
shutdown, delay and start-up, plus interest as provided for in the Contract Documents.” 

 
9.8 SUBSTANTIAL COMPLETION 
 
9.8.3 At the end of Section 9.8.3, add the following sentence: 
 
 “If the Architect is required to make more than 2 inspections of the same portion of work, the 

Contractor shall be responsible for all costs associated with subsequent inspections including 
but not limited to any Architect’s fees.” 

 
9.8.5 Strike “shall” and insert “may” in the second sentence.  
 
9.8.5 Insert “1/2 of the” after “make payment of” in the second sentence. 
 
9.9 PARTIAL OCCUPANCY OR USE 
 
9.9.1 Strike the the first sentence  and replace with the following (the remainder of the Section 

remains as written): 
 “The Owner may occupy or use any completed or partially completed portion of the Work at 

any stage when such portion is designated by separate agreement with the Contractor, 
provided such occupancy or use authorized by public authorities having jurisdiction over the 
Project.” 

9.10.2 Strike “to remain in force after final payment is currently in effect” after “required by the 
Contract Documents” and replace with  “shall remain in force until final payment is 
completed” in the first sentence. 
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9.10.4.4 Strike “if permitted by the Contract Documents,”  
 
 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 
 Add the following Sections: 
 
10.1.1 Each Contractor shall develop a safety program in accordance with the Occupational Safety 

and Health Act of 1970.  A copy of said plan shall be furnished to the Owner and Architect 
prior to the commencement of that Contractor’s Work. 

 
10.1.2 Each Contractor shall appoint a Safety Representative.  Safety Representatives shall be 

someone who is on site on a full time basis.  If deemed necessary by the Owner or Architect, 
Contractor Safety meetings will be scheduled.  The attendance of all Safety Representatives 
will be required.  Minutes will be recorded of said meetings by the Contractor and will be 
distributed to all parties as well as posted in all job offices/trailers etc. 

 
10.2 SAFETY OF PERSONS AND PROPERTY 
 
 Add the following Section: 
 
10.2.4.1 As required in the Hazardous Chemical Act of June 1984, all vendors supplying any material 

that may be defined as hazardous must provide Material Safety Data Sheets for those 
products.  Any chemical product should be considered hazardous if it has a caution warning 
on the label relating to a potential physical or health hazard, if it is known to be present in the 
work place, and if employees may be exposed under normal conditions or in foreseeable 
emergency situations.  Material Safety Data Sheets shall be provided directly to the Owner, 
along with the shipping slips that include those products. 

 
10.2.5 Strike the second sentence in its entirety. 
 
10.3 HAZARDOUS MATERIALS AND SUBSTANCES 
 
10.3.3 Strike Section 10.3.3 in its entirety. 
 
10.3.4 Insert “hazardous” in the last sentence after “handling of such” . 
 
10.3.6 Strike Section 10.3.6 in its entirety. 
 
 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1 CONTRACTOR’S INSURANCE AND BONDS 
 
11.1.1 Strike “Owner” from the the third sentence . 
 

11.2  OWNER’S LIABILITY INSURANCE 
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 Strike 11.2in its entirety, except that in the case of school projects in which case Section 11.2 
shall remain.  

 
11.3 WAIVERS OF SUBROGATION 
  
 Delete Section 11.3 in its entirety 
 
11.4  LOSS OF USE, BUSINESS INTERRUPTION, AND DELAY IN COMPLETION 

INSURANCE 
 
 Delete Section 11.4 in its entirety 
 
 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.2.2 AFTER SUBSTANTIAL COMPLETION 
 
Add the following Section: 
 
 “12.2.2.1.1 At any time during the progress of the Work, or in any case where the 

nature of the defects will be such that it is not expedient to have corrected, the Owner, at its 
option, will have the right to deduct such sum, or sums, of money from the amount of the 
Contract as it considers justified to adjust the difference in value between the non-conforming 
work and that required under contract including any damage to the structure.” 

 
12.2.2.1 Strike all references to “one year” or “one-year” and replace with “two years”. 
 
12.2.2.2 Strike “one-year” and replace with  “two years”. 
 
12.2.2.3 Strike “one-year” and replace with “two years”. 
 
12.2.5 Strike “one-year” and replaced with “two years”. 
  
 
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1 GOVERNING LAW 
 
 Strike the last sentence.  
13.4 TESTS AND INSPECTIONS 
 
13.4.1 Strike the last sentence and replace with the following: 
 
 “The Owner shall pay for tests, inspections, or approvals where building codes or applicable 

laws or regulations prohibit the Owner from delegating their cost to the Contractor.” 
 
13.5 INTEREST 
 
 Strike “the date payment is due at such rate as the parties may agree upon in writing or, in the 

absence thereof, at the legal rate prevailing from time to time at the place where the Project is 
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located”  and replace with “30 days of presentment of the authorized Certificate of Payment 
at the annual rate of 12% or 1% per month.” 

 
Insert the following Section: 
 
 “13.6 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS 
 
 13.6.1  If any provision, specifications or requirement of the Contract Documents 

conflict or is inconsistent with any statute, law or regulation of the government of the United 
State of America, the Contractor shall notify the Architect and Owner immediately upon 
discovery.” 

 
 
ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT  

 
14.1       TERMINATION BY THE CONTRACTOR 

 
14.1.1.4 Insert “, upon the Contractors’ request,” after “furnish to the Contractor”  . 
 
14.1.3 Strike “and profit on Work not executed, and” after “as well as reasonable overhead” and 

replace with “, profit, and reasonable” 
  
14.3 SUSPENSION BY OWNER FOR CONVENIENCE 
 
14.3.2 Strike “Adjustment of the Contract Sum shall include profit”. 
 
14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
 
14.4.3 Strike Section 14.4.3 in its entirety and replace with the following:   
 
 “In case of such termination for the Owner’s convenience, the Contractor shall be entitled to 

receive payment for Work executed, and reasonable costs incurred by reason of such 
termination along with reasonable overhead.” 

 
  
ARTICLE 15: CLAIMS AND DISPUTES 
 
15.1 CLAIMS 
 
15.1.2 TIME LIMITS ON CLAIMS 
 
 Strike the last sentence. 
 
15.1.3 NOTICE OF CLAIM 
 
 Strike all references to “21” and replace with “45”.  
 
15.1.5 CLAIMS FOR ADDITIONAL COSTS 
 
 Strike the first sentence and replace with the following: 
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 “Contractor shall not proceed to execute any portion of the Work that is subject to the 

Claim without prior approval of the costs or method of payment for the costs associated 
with the Claim as determined by the Architect and approved by the Owner.” 

 
15.1.7 WAIVER OF CLAIMS FOR CONSEQUENTIAL DAMAGES 
 
 Strike Section 15.1.7 in its entirety. 
 
15.2 INITIAL DECISION 
 
15.2.1 Strike “and binding dispute resolution” in the fourth sentence and replace with “or any and all 

remedies at law or in equity”. 
 
15.2.5 Strike Section 15.2.5 in its entirety and replace with the following:   
 
 “The Architect will approve or reject Claims by written decision, which shall state the reasons 

therefore and shall notify the parties of any change in the Contract Sum or Contract Time or 
both.  The approval or rejection of a Claim by the Architect shall be subject to mediation and 
any or all remedies at law or in equity.” 

 
15.2.6 Strike Section 15.2.6 and its subSections in their entirety.  
 
15.3 MEDIATION 
 
15.3.1 Strike “binding dispute resolution” and replace with “any or all remedies at law or in equity”.  
 
15.3.2 Strike “, shall be administered by the American Arbitration Association in accordance with its 

Construction Industry Mediation Procedure in effect on the date of the Agreement,” in the 
first sentence. 

 
15.3.2 Strike all references to “binding dispute resolution” and replace with “any or all remedies at 

law and in equity”.  
 
15.3.3 Strike Section 15.3.3  in its entirety. 
 
15.4 ARBITRATION 
 
 Strike Section 15.4 and its Subsections in their entirety. 
 
 

END OF SECTION 
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SECTION 00 73 46 

 

WAGE RATES DETERMINATION SCHEDULE 

 
 
State of Delaware, Department of Labor Division of Industrial Affairs has established the category and 
associated prevailing wage rates for this project. The project approved prevailing wage rate determination 
schedule follows. 
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00 73 73.13 - DEARNG STATUTORY REQUIREMENTS 
 
 

The Delaware Army National Guard (DEARNG) has mandated adherence to all sections identified and 
defined in ARTICLE VIIi – APPLICABLE LAWS AND REGULATIONS as part of the contractual 
conditions for this project. A copy of this document is included within.  
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ARTICLE VIII- APPLICABLE LAWS AND REGULATIONS 

Section 801. Applicable Law. 

This MCCA is incidental to implementation of a federal program. Accordingly, this MCCA shall be governed by and 
consuued according to federal law as it may affect rights, remedies, and obligations of the United States. 

Section 802. Governing Regulations. 

To the extent not inconsistent with express terms of this MCCA, provisions of 32 CFR Part 33, Uniform Administrative 
Requirements for Grants and Cooperative Agreements, the DoD 32 !0.6R, DoD Grant and Agreement Regulations (4/13/98), OMB 
Circular A-87, and NGR 5-l/ ANGI 63-1 Ol, which circular and regulations are hereby incorporated into this MCCA by reference as if 
fully set forth herein, shall govern this MCCA. 

Section 803. Officials Not to Benefit 

No member of or delegate to Congress, or resident commissioner, shall be admitted to any share or part of this agreement, or 
to any benefit arising from i~ in accordance with 41 U.S.C. 22. 

Section 804. Nondiscrimination. 

The State covenants and agrees that by signing this agreement or accepting funds under this agreement, the recipient assures that 
it will comply with applicable provision of the following, national policies prohibiting discrimination: 

a. On the basis of race, color, or national origin, in Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq.), as 
implemented by DOD regulations 32 CFR Part 195. 

b. On the basis of race, color, religion, sex, or national origin, in Executive Order 11246 [3 CFR, 1964-1965 Comp. p. 339], as 
implemented by Department of Labor regulations issued thereunder (41 CFR Part 60); 

c. On the basis of handicap, in Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. § 794) as implemented by Department of 
Justice regulations at 28 CFR part41 and DoD Regulations at 32 CFRPart 56; and, 

d. On the basis of Age, in the Age Discrimination Act of 1975 (42 U.S.C. § 6101 et seq.) as implemented by Department of Health 
and Huma_n Services regulations at 45 CFR Part 90. 

Section 805. Lobbying. 

a. The State covenants and agrees that it will not expend any funds appropriated by Congress to pay any person for 
influencing or attempting to influence an officer or employee of any agency or a member of Congress in connection with any of the 
following covered federal actions: The awarding of any federal contract; the making of any federal grant; the making of any federal 
loan; the entering into of any cooperative agreement; and the extension, continuation, renewal, amendment, or modification of any 
federal contract) grant, loan, or cooperative agreement. 

b. New Restrictions on Lobbying, issued by the Office of Management and Budget and the Department of Defense (32 CFR 
Part 28) to implement provisions of Section 319 ofpublic Law 102-121 (31 U.S.C. § 1352) is incorporated by reference and the State 
agrees to comply with provisions thereof, including amendments to the that may hereafter be issued. 

Section 806. Drug-Free Work Place. 

a. The State covenants and agrees that it will comply with provisions of the Drug-Free Work Place Act ofl988.(Public Law 
100-690, Title V, Subtitle D; 41 U.S.C. § .701 et seq.) and will maintain a drug-free workplace. 

b. Government-Wide Requirements for Drug-Free Workplace (Grants), issued by the Office of Management and Budget and 
the Department of Defense (41 USC 702) to implement provisions of the Drug-Free Work Place Act ofl988, is incorporated by 
reference and the State covenants and agrees to comply with provisions thereof, including amendments that may hereafter be issued. 
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Section 807. Environmental Standards. (By signing this agreen1ent or accepting funds under this agreement. the recipient assure 
that it will): 

a. Comply with applicable provision of the Clean Air Act (42 U.S.C. * 7401, et seq) and Clean Water Act (33 USC 1251, 
et.seq.), as implemented by Executive Order 11738 [3 CFR, 1971-1975 comp., p.799] and Enviromnental Protection Agency (EPA) 
rules at 40 CFR Part 15. In accordance with the EPA rules, the recipient further agrees that it will: 

Not use any fucilicy on the EPA's List of Violating Facilities in performing any award that is nonexempt under 40 CFR 15.5 
(awards of less than $100,000, and certain other awards, exempt from the EPA regulations), as long as the fucility remains on the 
list. 

Notify the awarding agency if it intends to use a facility in perfonning this award that is on the List of Violating Facilities or that 
the recipient knows has been recommended to be placed on the List of Violating Facilities. 

b. Identify to the awarding agency any impact this award may have on: 

(1) The qualicy of the human enviromnent, and provide help the agency may need to comply with the National 
Environmental Policy Act (NEPA, at 42 U.S.C 4321, et.seq.) and to prepare Environment Impact Statements or other required 
environmental documentation. In such cases, the recipient agrees to take no action that will have an adverse environmental impact 
(e.g .• physical disturbance of a site such as breaking of ground) until the agency provides written notification of compliance with the 
environmental impact analysis process. 

(2) Flood-prone areas, and provide help the agency may need to comply with the National Flood Insurance Act of 
1968 and Flood Disaster Protection Act of 1973 (42 U.S.C. 4001, et. Seq.), which require flood insurance, when available, for 
Federally assisted construction or acquisition in flood-prone areas. 

(3) Coastal zones, and provi\le help the agency may need to comply with the Coastal Zone Management Act of 
1972 (16 U.S.C. 1451, et seq.), concerning protection of U.S. coastal resources. 

( 4) Coastal barriers, and provide help the agency may need to comply with the Coastal Barriers Resource Act (16 
U.S.C. 3501 etseq.), concerning preservation ofbarrier resources. 

(5) Any existing or proposed component of the National Wild and Scenic Rivers system, and provide help the 
agency may need to comply with eh Wild and Scenic Rivers Act of! 968 (16 U.S.C. 1271 et seq.). 

( 6) Underground sources" of drinking water in areas that have an aquifer that is the sole or principal drinking water 
source, and provide help the agency may need to comply with the Safe Drinking Water Act (42 U.S.C 300h-3). 

Section 808. Preference for U.S. Flag Air Carriers. 
(Any agreement under which international air travel may be supported by U.S. Government fonds) 

Travel supported by U.S. Government funds under this agreement shall use U.S flag air carriers (air carriers holding 
certificates under 49U.S.C. 41102) for international air transportation of people and property to the extent that such service is 
available, in accordance with the International Air Transportation Fair Competitive Practices Act of 1974 (49 U.S.C. 40118) and the 
inteipretative guidelines issued by the Comptroller General of the United States in the March 31, 1981, amendment to Comptroller 
General Decision B 138942. 

Section 809. Debarment and Snspension. 

a. The State shall not make any award or permit any award (subgrant or contract) at any tier to any parcy which is debarred 
or suspended or is otherwise excluded from or ineligible for participation in federal assistance programs under Executive Order 12549 
11Debannent and Suspensionn. 

b. Govermnent-Wide Debarment and Suspension (Nonprocurement), issued by the Office ofManagement and Budget and 
the Department of Defense (32 CFR Part 25) to implement provisions of Executive Order 12549 "Debarment and Suspension," is 
·incorporated by reference and the State coven~ts and agrees to comply with provisions thereof, including amendments that may 
hereafter be issued. 
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Section 810. Buy American Act. 

The State covenants and agrees that it will not expend any funds appropriated by Congress without complying with The Buy 
American Act ( 41 U.S.C. lO). The Buy American Act gives pfeference to domestic end products and domestic construction material. 
In addition, the Memorandum of Understanding between the United States of America and the European Econon1ic Community 
(EEC) on Government Procurement, and the North American Free Trade Agreement (NAFTA), provide that EEC and NAFTA end 
products and construction materials are exempted from application of the Buy American Act. 

Section 811. Relocation Assistance and Real Property Acquisition Policies. 

The State covenants and assures that it will comply with 49 CFR part 24, which implements the Uniform Relocation 
Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. § 4601 et seq.) and provides for fair and equitable treatment 
of persons displaced by Federally assisted programs or persons whose property is acquired as a result of such progranis. 

Section 812. Copeland "Anti-Kickback" Act (All contracts and subgrantsforconstroction or repair} 

The State covenants and agrees that it will comply with the Copeland "Anti-Kickback" Act (18 U.S.C. 874), as supplemented 
in Department of Labor regulations (29 CPR Part 3). As applied to this MCCA, the Copeland "Anti-Kickback" Act makes it unlawful 
to induce, by force, intimidation, threat of procuring dismissal from employment, or otherwise, any person employed in the 
construction or repair of public buildings or public works, financed in whole or in part by the United States, to give up any part of the 
compensation to which that person is entitled under a contract of employment. 

Section 813. Contract Work Hours and Safety Standards Act. (Construction contracts awarded by grantees and subgrantees in excess 
of $2,000, and in excess o/$2.500 for other contracts which involve the employment of mechanics and laborers) 

The State covenants and agrees that it will comply with Sections 103 and 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 327-330), as supplemented by Department of Labor regulations (29 CFR Part 5). As applied to this MCCA, 
the Contract Work Hours and Safety Standards Act specifies that no laborer or mechanic doing any part of the work contemplated by 
this MCCA shall be required or permitted to work more than 40 hours in any work week unless paid for all additional hours at not less 
than l 1/2 times the basic rate of pay. 

Section814. Davis-BaconAct. Contractor to comply with State of Delaware prevailing wage 
requirements, pursuant to Delaware Code, Title 29, Section 6960 

DO NOT USE THIS CLAUSE UNLESS AUTIIORIZED BY NCB ARI. 

The State eevenants arul agEees that it 'Nill eemply with the Da-vis Baeen (40 U.S.C. 276 ate a 7) as supplemeftled ay U.S. 
Depa- efLallerregulatiens (29 CFR !'aft S). (Ge!llltruelien eentroels in exeess ef$2,GGG awaf<led lJy grantees arul su!Jgamtees 
·.vheli re<jllifed by FeElerel greHt pre gram legislation). AH rulffigs a!ld in!Oi'jlretatieas ef the Dlf';is Bae"" Aet oemained in 29 CPR Part 
S are ineeFfJeraled by refurenoe in this MCGA ,'\s applied le this MCCA, the Davis Baeen Aet (40 U.S.C. 276a 276a 7) pre>Ades that 
eentroets in eioeess ef$2,GQQ le Nliieh the Federal G0¥0filil'leftl prevides assistanee furuiing fo• ee!lll!l'lietien, altemtien, "'repaif 
~d deoerating) efpu!ilie buildings er pu!ilie werks within the United States, shall eefitftin a P'l>'""ian that ae 
laborer er meehanie employed direelly "P"" the site ef the work shall reeeh•e less than the prevailing wage rates as determined by the 
U.S. Seeretary efbaber. 

Section 815. National Historic Preservation. (Any construction; acquisition, modernization, or other activity that may impact a 
historic property.) 

The State covenants and agrees to identify to the awarding agency any property listed or eligible for listing on the National 
Register of Historic Places that will be affected by this award, and to provide any help the awarding agency may need, with respect to 
this award, to comply with Section 106 of the National Historic Preservation Act ofl966 (16 U.S.C. 470, et seq.), as implemented by 
the Advisory Council on Historic Preservation regulations at 36 CFR Part 800 and Executive Order 11593 (3 CPR, 1971-1975 Comp., 
P- 559). 

· (36 CFR Part 800 requires Grants Off1eers to get comments from the Advisory Council on Historic Preservation before proceeding 
with Federally assisted projects that may affect properties listed on or eligible for !is.ting on the National Register of Historic Places.) 
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Section 816. Hatch Act. 

The State covenants and agrees to comply with the Hatch Act (5 U.S.C. 1501 - 1508 and 7324 - 7326), as implemented by 
the Office of Personnel Management at 5 CPR Part 151, which limits political activity of employees or officers of State or local 
governments whose employment is .connected to an activity financed in whole or part with Federal funds. 

Section 817. Equal Employment Opportunity. (All construction contracts awarded in excess of$10,000 by grantees and their 
contractors or subgrantees.) 

The State covenants and agrees to comply with Executive Order 11246 of September 24, 1965 entitled "Equal Employment 
Opportunity," as amended by Executive Order 113 7 5 of October 13, 1967 and as supplemented in Department of Labor regulations 
( 41 CFR Chapter 60). 

Section 818. Cargo Preference. (Any agree1nent under which international air travel may be supported by US. Government funds.) 

The State covenants and agrees that it will comply with the Cargo Preference Act of 1954 (46 USC 1241), as implemented by 
Department of Transportation regulations at 46 CFR 381.7, which require that at least 50 percent of equipment, materials or 
commodities procured or otherwise obtained with U.S. Government funds under this Grant, and which may be transported by ocean 
vessel, shall be transported on privately owned U.S. flag commercial vessels, if available. 

Section 819. Preservation of Open Competition and Government Neutrality Towards Government Contractors' Labor 
Relations on Federal and Federally Funded Construction Projects. 

The State covenants and agrees that it will comply with Executive Order 13202 of February 17, 2001, Preservation of Open 
Competition and Govermnent Neutrality Towards Government Contractors' Labor Relations on Federal and Federally Funded 
Construction Projects, as amended on April 6, 2001. 
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SECTION 00 81 13 

 

GENERAL REQUIREMENTS 
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7. CHANGES IN THE WORK 
 
8. TIME 
 
9. PAYMENTS AND COMPLETION 
 
10. PROTECTION OF PERSONS AND PROPERTY 
 
11. INSURANCE AND BONDS 
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1.1     CONTRACT DOCUMENTS 
 
1.1.1 The intent of the Contract Documents is to include all items necessary for the proper 

execution and completion of the Work by the Contractor.  The Contract Documents are 
complementary and what is required by one shall be as binding as if required by all.  
Performance by the Contractor shall be required to an extent consistent with the Contract 
Documents and reasonably inferable from them as being necessary to produce the intended 
results. 

 
1.1.2 Work including material purchases shall not begin until the Contractor is in receipt of a 

bonafide State of Delaware Purchase Order.  Any work performed or material purchases 
prior to the issuance of the Purchase Order is done at the Contractor’s own risk and cost. 

 
1.2    EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS 
 
1.2.1 For Public Works Projects financed in whole or in part by state appropriation the Contractor 

agrees that during the performance of this contract: 
 

1. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity 
or national origin.  The Contractor will take positive steps to ensure that 
applicants are employed and that employees are treated during employment 
without regard to their race, creed, sex, color, sexual orientation, gender identity or 
national origin.  Such action shall include, but not be limited to, the following: 
employment, upgrading, demotion or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of compensation; 
and selection for training, including apprenticeship.  The Contractor agrees to 
post in conspicuous places available to employees and applicants for employment 
notices to be provided by the contracting agency setting forth this 
nondiscrimination clause. 

 
2. The Contractor will, in all solicitations or advertisements for employees placed 

by or on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin.” 

 
ARTICLE 2: OWNER 

 
(NO ADDITIONAL GENERAL REQUIREMENTS – SEE SUPPLEMENTARY 
GENERAL CONDITIONS) 

 
ARTICLE 3: CONTRACTOR 
 
3.1 Schedule of Values:  The successful Bidder shall within twenty (20) days after receiving 

notice to proceed with the work, furnish to the Owner a complete schedule of values on the 
various items comprising the work. 

 
3.2 Subcontracts:  Upon approval of Subcontractors, the Contractor shall award their 

Subcontracts as soon as possible after the signing of their own contract and see that all 
material, their own and those of their Subcontractors, are promptly ordered so that the work 
will not be delayed by failure of materials to arrive on time. 
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3.3 Before commencing any work or construction, the General Contractor is to consult with the 

Owner as to matters in connection with access to the site and the allocation of Ground Areas 
for the various features of hauling, storage, etc. 

 
3.4 The Contractor shall supervise and direct the Work, using the Contractor's best skill and 

attention.  The Contractor shall be solely responsible for and have control over construction 
means, methods, techniques, sequences and procedures and for coordinating all portions of 
the Work under the Contract, unless the Contract Documents give other specific instructions. 

 
3.5 The Contractor shall enforce strict discipline and good order among the Contractor's 

employees and other persons carrying out the Contract.  The Contractor shall not permit 
employment of unfit persons or persons not skilled in tasks assigned to them. 

 
3.6 The Contractor warrants to the Owner that materials and equipment furnished will be new 

and of good quality, unless otherwise permitted, and that the work will be free from defects 
and in conformance with the Contract Documents.  Work not conforming to these 
requirements, including substitutions not properly approved, may be considered defective.  
If required by the Owner, the Contractor shall furnish evidence as to the kind and quality of 
materials and equipment provided. 

 
3.7 Unless otherwise provided, the Contractor shall pay all sales, consumer, use and other 

similar taxes, and shall secure and pay for required permits, fees, licenses, and inspections 
necessary for proper execution of the Work. 

 
3.8 The Contractor shall comply with and give notices required by laws, ordinances, rules, 

regulations, and lawful orders of public authorities bearing on performance of the Work.  
The Contractor shall promptly notify the Owner if the Drawings and Specifications are 
observed to be at variance therewith. 

 
3.9 The Contractor shall be responsible to the Owner for the acts and omissions of the 

Contractor's employees, Subcontractors and their agents and employees, and other persons 
performing portions of the Work under contract with the Contractor. 

 
3.10 The Contractor shall keep the premises and surrounding area free from accumulation of 

waste materials or rubbish caused by operations under the Contract.  At completion of the 
Work the Contractor shall remove from and about the Project all waste materials, rubbish, 
the Contractor's tools, construction equipment, machinery and surplus materials.  The 
Contractor shall be responsible for returning all damaged areas to their original conditions. 

 
3.11  STATE LICENSE AND TAX REQUIREMENTS   
 
3.11.1 Each Contractor and Subcontractor shall be licensed to do business in the State of 

Delaware and shall pay all fees and taxes due under State laws.  In conformance with 
Section 2503, Chapter 25, Title 30, Delaware Code, "the Contractor shall furnish the 
Delaware Department of Finance within ten (10) days after entering into any contract 
with a contractor or subcontractor not a resident of this State, a statement of total value of 
such contract or contracts together with the names and addresses of the contracting 
parties.” 
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3.12 The Contractor shall comply with all requirements set forth in Section 6962, Chapter 69, 
Title 29 of the Delaware Code. 

3.13 During the contract Work, the Contractor and each Subcontractor, shall implement an 
Employee Drug Testing Program in accordance with OMB Regulation 4104 - 
“Regulations for the Drug Testing of Contractor and Subcontractor Employees Working 
on “Large Public Works Projects”.  “Large Public Works” is based upon the current 
threshold required for bidding Public Works as set by the Purchasing and Contracting 
Advisory Council.   

 
ARTICLE 4: ADMINISTRATION OF THE CONTRACT 
 
4.1  CONTRACT SURETY 
 
4.1.1  PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND 
 
4.1.2 All bonds will be required as follows unless specifically waived elsewhere in the Bidding 

Documents. 
 
4.1.3 Contents of Performance Bonds – The bond shall be in the form approved by the Office 

of Management and Budget.  The bond shall be conditioned upon the faithful compliance 
and performance by the successful bidder of each and every term and condition of the 
contract and the proposal, plans, specifications, and bid documents thereof.  Each term 
and condition shall be met at the time and in the manner prescribed by the Contract, Bid 
documents and the specifications, including the payment in full to every person 
furnishing materiel or performing labor in the performance of the Contract, of all sums of 
money due the person for such labor and materiel.  (The bond shall also contain the 
successful bidder’s guarantee to indemnify and save harmless the State and the agency 
from all costs, damages and expenses growing out of or by reason of the Contract in 
accordance with the Contract.) 

 
4.1.4 Invoking a Performance Bond – The agency may, when it considers that the interest of 

the State so require, cause judgement to be confessed upon the bond.  
 
4.1.5 Within twenty (20) days after the date of notice of award of contract, the Bidder to whom the 

award is made shall furnish a Performance Bond and Labor and Material Payment Bond, 
each equal to the full amount of the Contract price to guarantee the faithful performance of 
all terms, covenants and conditions of the same.  The bonds are to be issued by an acceptable 
Bonding Company licensed to do business in the State of Delaware and shall be issued in 
duplicate. 

 
4.1.6 Performance and Payment Bonds shall be maintained in full force (warranty bond) for a 

period of two (2) years after the date of the Certificate for Final Payment.  The Performance 
Bond shall guarantee the satisfactory completion of the Project and that the Contractor will 
make good any faults or defects in his work which may develop during the period of said 
guarantees as a result of improper or defective workmanship, material or apparatus, whether 
furnished by themselves or their Sub-Contractors.  The Payment Bond shall guarantee that 
the Contractor shall pay in full all persons, firms or corporations who furnish labor or 
material or both labor and material for, or on account of, the work included herein.  The 
bonds shall be paid for by this Contractor.  The Owner shall have the right to demand that 
the proof parties signing the bonds are duly authorized to do so. 
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4.2  FAILURE TO COMPLY WITH CONTRACT 
 
4.2.1 If any firm entering into a contract with the State, or Agency that neglects or refuses to 

perform or fails to comply with the terms thereof, the Agency which signed the Contract 
may terminate the Contract and proceed to award a new contract in accordance with this 
Chapter 69, Title 29 of the Delaware Code or may require the Surety on the Performance 
Bond to complete the Contract in accordance with the terms of the Performance Bond.  
Nothing herein shall preclude the Agency from pursing additional remedies as otherwise 
provided by law. 

 
4.3  CONTRACT INSURANCE AND CONTRACT LIABILITY 
 
4.3.1 In addition to the bond requirements stated in the Bid Documents, each successful Bidder 

shall purchase adequate insurance for the performance of the Contract and, by submission 
of a Bid, agrees to indemnify and save harmless and to defend all legal or equitable 
actions brought against the State, any Agency, officer and/or employee of the State, for 
and from all claims of liability which is or may be the result of the successful Bidder’s 
actions during the performance of the Contract.   

 
4.3.2 The purchase or nonpurchase of such insurance or the involvement of the successful 

Bidder in any legal or equitable defense of any action brought against the successful 
Bidder based upon work performed pursuant to the Contract will not waive any defense 
which the State, its agencies and their respective officers, employees and agents might 
otherwise have against such claims, specifically including the defense of sovereign 
immunity, where applicable, and by the terms of this section, the State and all agencies, 
officers and employees thereof shall not be financially responsible for the consequences 
of work performed, pursuant to said contract. 

 
4.4  RIGHT TO AUDIT RECORDS 
 
4.4.1 The Owner shall have the right to audit the books and records of a Contractor or any 

Subcontractor under any Contract or Subcontract to the extent that the books and records 
relate to the performance of the Contract or Subcontract. 

   
4.4.2 Said books and records shall be maintained by the Contractor for a period of seven (7) 

years from the date of final payment under the Prime Contract and by the Subcontractor 
for a period of seven (7) years from the date of final payment under the Subcontract. 

 
ARTICLE 5: SUBCONTRACTORS 
 
5.1  SUBCONTRACTING REQUIREMENTS 
 
5.1.1 All contracts for the construction, reconstruction, alteration or repair of any public 

building (not a road, street or highway) shall be subject to the following provisions: 
 

1. A contract shall be awarded only to a Bidder whose Bid is accompanied by a 
statement containing, for each Subcontractor category, the name and address 
(city or town and State only – street number and P.O. Box addresses not 
required) of the subcontractor whose services the Bidder intends to use in 
performing the Work and providing the material for such Subcontractor category. 
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2. A Bid will not be accepted nor will an award of  any Contract be made to any 

Bidder which, as the Prime Contractor, has listed itself as the Subcontractor for 
any Subcontractor unless: 

 
A. It has been established to the satisfaction of the awarding Agency that the 

Bidder has customarily performed the specialty work of such 
Subcontractor category by artisans regularly employed by the Bidder’s 
firm; 

 
B. That the Bidder is duly licensed by the State to engage in such specialty 

work, if the State requires licenses; and 
 

C. That the Bidder is recognized in the industry as a bona fide 
Subcontractor or Contractor in such specialty work and Subcontractor 
category. 

 
5.1.2 The decision of the awarding Agency as to whether a Bidder who list itself as the 

Subcontractor for a Subcontractor category shall be final and binding upon all Bidders, 
and no action of any nature shall lie against any awarding agency or its employees or 
officers because of its decision in this regard. 

 
5.1.3 After such a Contract has been awarded, the successful Bidder shall not substitute another 

Subcontractor for any Subcontractor whose name was set forth in the statement which 
accompanied the Bid without the written consent of the awarding Agency.   

 
5.1.4 No Agency shall consent to any substitution of Subcontractors unless the Agency is 

satisfied that the Subcontractor whose name is on the Bidders accompanying statement: 
 

A. Is unqualified to perform the work required; 
 
B. Has failed to execute a timely reasonable Subcontract; 

 
C. Has defaulted in the performance on the portion of the work covered by the 

Subcontract; or 
 

D. Is no longer engaged in such business. 
 
5.1.5 Should a Bidder be awarded a contract, such successful Bidder shall provide to the agency 

the taxpayer identification license numbers of such subcontractors.  Such numbers shall be 
provided on the later of the date on which such subcontractor is required to be identified or 
the time the contract is executed.    The successful Bidder shall provide to the agency to 
which it is contracting, within 30 days of entering into such public works contract, copies of 
all Delaware Business licenses of subcontractors and/or independent contractors that will 
perform work for such public works contract.  However, if a subcontractor or independent 
contractor is hired or contracted more than 20 days after the Bidder entered the public works 
contract the Delaware Business license of such subcontractor or independent contractor shall 
be provided to the agency within 10 days of being contracted or hired. 
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5.1.6 The Contractor may employ additional Subcontractors on the jobsite only after 
submitting a copy of the Subcontractor’s Employee Drug Testing Program to the Owner 
for approval.  A Contractor or Subcontractor shall not commence work until the Owner 
has concluded its review and determined that the submitted Employee Drug Testing 
Program complies with OMB Regulation 4104. 

 
5.2  PENALTY FOR SUBSTITUTION OF SUBCONTRACTORS 
 
5.2.1 Should the Contractor fail to utilize any or all of the Subcontractors in the Contractor’s Bid 

statement in the performance of the Work on the public bidding, the Contractor shall be 
penalized in the amount of (project specific amount*).  The Agency may determine to 
deduct payments of the penalty from the Contractor or have the amount paid directly to the 
Agency.  Any penalty amount assessed against the Contractor may be remitted or refunded, 
in whole or in part, by the Agency awarding the Contract, only if it is established to the 
satisfaction of the Agency that the Subcontractor in question has defaulted or is no longer 
engaged in such business.  No claim for the remission or refund of any penalty shall be 
granted unless an application is filed within one year after the liability of the successful 
Bidder accrues.  All penalty amounts assessed and not refunded or remitted to the contractor 
shall be reverted to the State. 

 
 *one (1) percent of contract amount not to exceed $10,000 

 
5.3  ASBESTOS ABATEMENT 
 
5.3.1 The selection of any Contractor to perform asbestos abatement for State-funded projects 

shall be approved by the Office of Management and Budget, Division of Facilities 
Management pursuant to Chapter 78 of Title 16. 

 
5.4 STANDARDS OF CONSTRUCTION FOR THE PROTECTION OF THE 

PHYSICALLY HANDICAPPED 
 
5.4.1 All Contracts shall conform with the standard established by the Delaware Architectural 

Accessibility Board unless otherwise exempted by the Board. 
 
5.5  CONTRACT PERFORMANCE 
 
5.5.1 Any firm entering into a Public Works Contract that neglects or refuses to perform or 

fails to comply with its terms, the Agency may terminate the Contract and proceed to 
award a new Contract or may require the Surety on the Performance Bond to complete 
the Contract in accordance with the terms of the Performance Bond. 

 
ARTICLE 6:  CONSTRUCTION BY OWNER OR SEPARATE CONTRACTORS 
 
6.1 The Owner reserves the right to simultaneously perform other construction or operations 

related to the Project with the Owner's own forces, and to award separate contracts in 
connection with other portions of the Project or other Projects at the same site. 

 
6.2 The Contractor shall afford the Owner and other Contractors reasonable opportunity for 

access and storage of materials and equipment, and for the performance of their activities, 
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and shall connect and coordinate their activities with other forces as required by the Contract 
Documents. 

 
 
ARTICLE 7: CHANGES IN THE WORK 
 
7.1 The Owner, without invalidating the Contract, may order changes in the Work consisting of 

Additions, Deletions, Modifications or Substitutions, with the Contract Sum and Contract 
completion date being adjusted accordingly.   Such changes in the Work shall be authorized 
by written Change Order signed by the Professional, as the duly authorized agent, the 
Contractor and the Owner. 

 
7.2 The Contract Sum and Contract Completion Date shall be adjusted only by a fully executed 

Change Order. 
 
7.3 The additional cost, or credit to the Owner resulting from a change in the Work shall be by 

mutual agreement of the Owner, Contractor and the Architect.  In all cases, this cost or credit 
shall be based on the ‘DPE’ wages required and the “invoice price” of the 
materials/equipment needed. 

 
7.3.1 “DPE” shall be defined to mean “direct personnel expense”.  Direct payroll expense includes 

prevailing wage rates plus a maximum multiplier of 1.35 times DPE.   For example, if the 
prevailing wage rate is $50/hour, the DPE would be $67.50/hour (50 x 1.35). 

 
7.3.2 “Invoice price” of materials/equipment shall be defined to mean the actual cost of materials 

and/or equipment that is paid by the Contractor, (or subcontractor), to a material distributor, 
direct factory vendor, store, material provider, or equipment leasing entity.  Rates for 
equipment that is leased and/or owned by the Contractor or subcontractor(s) shall not exceed 
those listed in the latest version of the “Means Building Construction Cost Data” 
publication. 

 
7.3.3 In addition to the above, the General Contractor is allowed a fifteen percent (15%) 

markup for overhead and profit for additional work performed by the General 
Contractor’s own forces.  For additional subcontractor work, the Subcontractor is allowed 
a fifteen (15) percent overhead and profit on change order work above and beyond the 
direct costs stated previously.  To this amount, the General Contractor will be allowed a 
mark-up not exceeding seven and one half percent (7.5%) on the subcontractors work.  
These mark-ups shall include all costs including, but not limited to:  overhead, profit, 
bonds, insurance, supervision, etc.  No markup is permitted on the work of the 
subcontractors subcontractor. No additional costs shall be allowed for changes related to 
the Contractor’s onsite superintendent/staff, or project manager, unless a change in the 
work changes the project duration and is identified by the CPM schedule.  There will be 
no other costs associated with the change order. 

 
ARTICLE 8: TIME 
 
8.1 Time limits, if any, are as stated in the Project Manual.  By executing the Agreement, the 

Contractor confirms that the stipulated limits are reasonable, and that the Work will be 
completed within the anticipated time frame. 
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8.2 If progress of the Work is delayed at any time by changes ordered by the Owner, by labor 
disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions, unavoidable 
casualties or other causes beyond the Contractor's control, the Contract Time shall be 
extended for such reasonable time as the Owner may determine. 

 
8.3 Any extension of time beyond the date fixed for completion of the construction and 

acceptance of any part of the Work called for by the Contract, or the occupancy of the 
building by the Owner, in whole or in part, previous to the completion shall not be deemed a 
waiver by the Owner of his right to annul or terminate the Contract for abandonment or 
delay in the matter provided for, nor relieve the Contractor of full responsibility. 

 
8.4  SUSPENSION AND DEBARMENT  
 
8.4.1 Per Section 6962(d)(14), Title 29, Delaware Code, “Any Contractor who fails to perform a 

public works contract or complete a public works project within the time schedule 
established by the Agency in the Invitation To Bid, may be subject to Suspension or 
Debarment for one or more of the following reasons:  a) failure to supply the adequate labor 
supply ratio for the project; b) inadequate financial resources; or, c) poor performance on the 
Project.” 

 
8.4.2 “Upon such failure for any of the above stated reasons, the Agency that contracted for the 

public works project may petition the Director of the Office of Management and Budget 
for Suspension or Debarment of the Contractor.  The Agency shall send a copy of the 
petition to the Contractor within three (3) working days of filing with the Director.  If the 
Director concludes that the petition has merit, the Director shall schedule and hold a 
hearing to determine whether to suspend the Contractor, debar the Contractor or deny the 
petition.  The Agency shall have the burden of proving, by a preponderance of the 
evidence, that the Contractor failed to perform or complete the public works project 
within the time schedule established by the Agency and failed to do so for one or more of 
the following reasons:  a) failure to supply the adequate labor supply ratio for the project; 
b) inadequate financial resources; or, c) poor performance on the project.  Upon a finding 
in favor of the Agency, the Director may suspend a Contractor from Bidding on any 
project funded, in whole or in part, with public funds for up to 1 year for a first offense, 
up to 3 years for a second offense and permanently debar the Contractor for a third 
offense.  The Director shall issue a written decision and shall send a copy to the 
Contractor and the Agency.  Such decision may be appealed to the Superior Court within 
thirty (30) days for a review on the record.”  

 
8.5  RETAINAGE 
 
8.5.1 Per Section 6962(d)(5) a.3, Title 29, Delaware Code: The Agency may at the beginning 

of each public works project establish a time schedule for the completion of the project.  
If the project is delayed beyond the completion date due to the Contractor’s failure to 
meet their responsibilities, the Agency may forfeit, at its discretion, all or part of the 
Contractor’s retainage. 

 
8.5.2 This forfeiture of retainage also applies to the timely completion of the punchlist.  A 

punchlist will only be prepared upon the mutual agreement of the Owner, Architect and 
Contractor.  Once the punchlist is prepared, all three parties will by mutual agreement, 
establish a schedule for its completion.  Should completion of the punchlist be delayed 
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beyond the established date due to the Contractor’s failure to meet their responsibilities, 
the Agency may hold permanently, at its discretion, all or part of the Contractor’s 
retainage. 

 
ARTICLE 9: PAYMENTS AND COMPLETION 
 
9.1  APPLICATION FOR PAYMENT 
 
9.1.1 Applications for payment shall be made upon AIA Document G702.  There will be a five 

percent (5%) retainage on all Contractor's monthly invoices until completion of the project.  
This retainage may become payable upon receipt of all required closeout documentation, 
provided all other requirements of the Contract Documents have been met. 

 
9.1.2 A date will be fixed for the taking of the monthly account of work done.  Upon receipt of 

Contractor's itemized application for payment, such application will be audited, modified, if 
found necessary, and approved for the amount.  Statement shall be submitted to the Owner. 

 
9.1.3 Section 6516, Title 29 of the Delaware Code annualized interest is not to exceed 12% per 

annum beginning thirty (30) days after the “presentment” (as opposed to the date) of the 
invoice.  

 
9.2 PARTIAL PAYMENTS  
 
9.2.1 Any public works Contract executed by any Agency may provide for partial payments at 

the option of the Owner with respect to materials placed along or upon the sites or stored 
at secured locations, which are suitable for use in the performance of the contract. 

 
9.2.2 When approved by the agency, partial payment may include the values of tested and 

acceptable materials of a nonperishable or noncontaminative nature which have been 
produced or furnished for incorporation as a permanent part of the work yet to be 
completed, provided acceptable provisions have been made for storage.   

 
9.2.2.1  Any allowance made for materials on hand will not exceed the delivered cost of the 

materials as verified by invoices furnished by the Contractor, nor will it exceed the 
contract bid price for the material complete in place. 

 
9.2.3 If requested by the Agency, receipted bills from all Contractors, Subcontractors, and 

material, men, etc., for the previous payment must accompany each application for payment.  
Following such a request, no payment will be made until these receipted bills have been 
received by the Owner. 

 
9.3  SUBSTANTIAL COMPLETION 
 
9.3.1 When the building has been made suitable for occupancy, but still requires small items of 

miscellaneous work, the Owner will determine the date when the project has been 
substantially completed. 

 
9.3.2 If, after the Work has been substantially completed, full completion thereof is materially 

delayed through no fault of the Contractor, and without terminating the Contract, the Owner 
may make payment of the balance due for the portion of the Work fully completed and 
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accepted.  Such payment shall be made under the terms and conditions governing final 
payment that it shall not constitute a waiver of claims. 

 
9.3.3 On projects where commissioning is included, the commissioning work as defined in the 

specifications must be complete prior to the issuance of substantial completion. 
 
9.4  FINAL PAYMENT 
 
9.4.1 Final payment, including the five percent (5%) retainage if determined appropriate, shall be 

made within thirty (30) days after the Work is fully completed and the Contract fully 
performed and provided that the Contractor has submitted the following closeout 
documentation (in addition to any other documentation required elsewhere in the Contract 
Documents): 

 
9.4.1.1 Evidence satisfactory to the Owner that all payrolls, material bills, and other indebtedness 

connected with the work have been paid, 
 
9.4.1.2  An acceptable RELEASE OF LIENS, 
 
9.4.1.3  Copies of all applicable warranties, 
 
9.4.1.4  As-built drawings, 
 
9.4.1.5  Operations and Maintenance Manuals, 
 
9.4.1.6  Instruction Manuals, 
 
9.4.1.7  Consent of Surety to final payment. 
 
9.4.1.8 The Owner reserves the right to retain payments, or parts thereof, for its protection until the 

foregoing conditions have been complied with, defective work corrected and all 
unsatisfactory conditions remedied. 

 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 The Contractor shall be responsible for initiating, maintaining, and supervising all safety 

precautions and programs in connection with the performance of the Contract.  The 
Contractor shall take all reasonable precautions to prevent damage, injury or loss to: 
workers, persons nearby who may be affected, the Work, materials and equipment to be 
incorporated, and existing property at the site or adjacent thereto.  The Contractor shall give 
notices and comply with applicable laws ordinances, rules regulations, and lawful orders of 
public authorities bearing on the safety of persons and property and their protection from 
injury, damage, or loss.  The Contractor shall promptly remedy damage and loss to property 
at the site caused in whole or in part by the Contractor, a Subcontractor, or anyone directly 
or indirectly employed by any of them, or by anyone for whose acts they may be liable. 

 
10.2 The Contractor shall notify the Owner in the event any existing hazardous material such as 

lead, PCBs, asbestos, etc. is encountered on the project.  The Owner will arrange with a 
qualified specialist for the identification, testing, removal, handling and protection against 
exposure or environmental pollution, to comply with applicable regulation laws and 
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ordinances.  The Contractor and Architect will not be required to participate in or to perform 
this operation.  Upon completion of this work, the Owner will notify the Contractor and 
Architect in writing the area has been cleared and approved by the authorities in order for the 
work to proceed.  The Contractor shall attach documentation from the authorities of said 
approval. 

 
10.3 As required in the Hazardous Chemical Information Act of June 1984, all vendors supplying 

any materials that may be defined as hazardous, must provide Material Safety Data Sheets 
for those products.  Any chemical product should be considered hazardous if it has a 
warning caution on the label relating to a potential physical or health hazard, if it is known to 
be present in the work place, and if employees may be exposed under normal conditions or 
in any foreseeable emergency situation.  Material Safety Data Sheets must be provided 
directly to the Owner along with the shipping slips that include those products. 

 
10.4 The Contractor shall certify to the Owner that materials incorporated into the Work are free 

of all asbestos.  This certification may be in the form of Material Safety Data Sheet (MSDS) 
provided by the product manufacturer for the materials used in construction, as specified or 
as provided by the Contractor. 

 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1 The Contractor shall carry all insurance required by law, such as Unemployment Insurance, 

etc.  The Contractor shall carry such insurance coverage as they desire on their own property 
such as a field office, storage sheds or other structures erected upon the project site that 
belong to them and for their own use.  The Subcontractors involved with this project shall 
carry whatever insurance protection they consider necessary to cover the loss of any of their 
personal property, etc. 

 
11.2 Upon being awarded the Contract, the Contractor shall obtain a minimum of two (2) copies 

of all required insurance certificates called for herein, and submit one (1) copy of each 
certificate, to the Owner, within 20 days of contract award. 

 
11.3 Bodily Injury Liability and Property Damage Liability Insurance shall, in addition to the 

coverage included herein, include coverage for injury to or destruction of any property 
arising out of the collapse of or structural injury to any building or structure due to 
demolition work and evidence of these coverages shall be filed with and approved by the 
Owner. 

 
11.4 The Contractor's Property Damage Liability Insurance shall, in addition to the coverage 

noted herein, include coverage on all real and personal property in their care, custody and 
control damaged in any way by the Contractor or their Subcontractors during the entire 
construction period on this project. 

 
11.5 Builders Risk (including Standard Extended Coverage Insurance) on the existing building 

during the entire construction period, shall not be provided by the Contractor under this 
contract.  The Owner shall insure the existing building and all of its contents and all this new 
alteration work under this contract during entire construction period for the full insurable 
value of the entire work at the site.  Note, however, that the Contractor and their 
Subcontractors shall be responsible for insuring building materials (installed and stored) and 
their tools and equipment whenever in use on the project, against fire damage, theft, 
vandalism, etc. 
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11.6 Certificates of the insurance company or companies stating the amount and type of 

coverage, terms of policies, etc., shall be furnished to the Owner, within 20 days of contract 
award. 

 
11.7 The Contractor shall, at their own expense, (in addition to the above) carry the following 

forms of insurance: 
 
11.7.1  Contractor's Contractual Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $500,000  for each person 
 $1,000,000  for each occurrence 
 $1,000,000  aggregate 

 
Property Damage $500,000  for each occurrence 

 $1,000,000  aggregate 
  
11.7.2  Contractor's Protective Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $500,000  for each person 
 $1,000,000  for each occurrence 
 $1,000,000  aggregate 

 
Property Damage $500,000  for each occurrence 

 $500,000  aggregate 
 
11.7.3  Automobile Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $1,000,000  for each person 
 $1,000,000  for each occurrence 

Property Damage $500,000  per accident 
  
11.7.4 Prime Contractor's and Subcontractors' policies shall include contingent and contractual 

liability coverage in the same minimum amounts as 11.7.1 above. 
 
11.7.5  Workmen's Compensation (including Employer's Liability): 
 
11.7.5.1  Minimum Limit on employer's liability to be as required by law. 
 
11.7.5.2  Minimum Limit for all employees working at one site. 
 
11.7.6  Certificates of Insurance must be filed with the Owner guaranteeing fifteen (15) days prior 

notice of cancellation, non-renewal, or any change in coverages and limits of liability shown 
as included on certificates. 
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11.7.7    Social Security Liability 
 
11.7.7.1 With respect to all persons at any time employed by or on the payroll of the Contractor or 

performing any work for or on their behalf, or in connection  with or arising out of the 
Contractor’s business, the Contractor shall accept full and exclusive liability for the payment 
of any and all contributions or taxes or unemployment insurance, or old age retirement 
benefits, pensions or annuities now or hereafter imposed by the Government of the United 
States and the State or political subdivision thereof, whether the same be measured by 
wages, salaries or other remuneration paid to such persons or otherwise. 

 
11.7.7.2 Upon request, the Contractor shall furnish Owner such information on payrolls or 

employment records as may be necessary to enable it to fully comply with the law imposing 
the aforesaid contributions or taxes. 

 
11.7.7.3 If the Owner is required by law to and does pay any and/or all of the aforesaid contributions 

or taxes, the Contractor shall forthwith reimburse the Owner for the entire amount so paid by 
the Owner. 

 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.1 The Contractor shall promptly correct Work rejected by the Owner or failing to conform to 

the requirements of the Contract Documents, whether observed before or after Substantial 
Completion and whether or not fabricated, installed or completed, and shall correct any 
Work found to be not in accordance with the requirements of the Contract Documents within 
a period of two years from the date of Substantial Completion, or by terms of an applicable 
special warranty required by the Contract Documents.  The provisions of this Article apply 
to work done by Subcontractors as well as to Work done by direct employees of the 
Contractor. 

 
12.2 At any time during the progress of the work, or in any case where the nature of the defects 

shall be such that it is not expedient to have them corrected, the Owner, at their option, shall 
have the right to deduct such sum, or sums, of money from the amount of the contract as 
they consider justified to adjust the difference in value between the defective work and that 
required under contract including any damage to the structure. 

 
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1  CUTTING AND PATCHING 
 
13.1.1 The Contractor shall be responsible for all cutting and patching.  The Contractor shall 

coordinate the work of the various trades involved. 
 
13.2  DIMENSIONS 
 
13.2.1 All dimensions shown shall be verified by the Contractor by actual measurements at the 

project site.  Any discrepancies between the drawings and specifications and the existing 
conditions shall be referred to the Owner for adjustment before any work affected thereby 
has been performed. 

 
13.3  LABORATORY TESTS   
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13.3.1 Any specified laboratory tests of material and finished articles to be incorporated in the work 

shall be made by bureaus, laboratories or agencies approved by the Owner and reports of 
such tests shall be submitted to the Owner.  The cost of the testing shall be paid for by the 
Contractor. 

 
13.3.2 The Contractor shall furnish all sample materials required for these tests and shall deliver 

same without charge to the testing laboratory or other designated agency when and where 
directed by the Owner. 

 
13.4  ARCHAEOLOGICAL EVIDENCE 
 
13.4.1 Whenever, in the course of construction, any archaeological evidence is encountered on the 

surface or below the surface of the ground, the Contractor shall notify the authorities of the 
State Historic Preservation Office and suspend work in the immediate area for a reasonable 
time to permit those authorities, or persons designated by them, to examine the area and 
ensure the proper removal of the archaeological evidence for suitable preservation by the 
Division of Historical and Cultural Affairs. 

 
13.5  GLASS REPLACEMENT AND CLEANING  
 
13.5.1 The General Contractor shall replace without expense to the Owner all glass broken during 

the construction of the project.  If job conditions warrant, at completion of the job the 
General Contractor shall have all glass cleaned and polished. 

 
13.6  WARRANTY  
 
13.6.1 For a period of two (2) years from the date of substantial completion, as evidenced by the 

date of final acceptance of the work, the contractor warrants that work performed under this 
contract conforms to the contract requirements and is free of any defect of equipment, 
material or workmanship performed by the contractor or any of his subcontractors or 
suppliers.  However, manufacturer's warranties and guarantees, if for a period longer than 
two (2) years, shall take precedence over the above warranties.  The contractor shall remedy, 
at his own expense, any such failure to conform or any such defect.  The protection of this 
warranty shall be included in the Contractor's Performance Bond. 

 
13.7 REPORTING 
 
13.7.1 Contractor who is awarded contract must report contract amounts awarded to all listed 

subcontractors.  Information to report is included in the chart below.  If subcontractor is registered as 
a minority, women or veteran owned business, please indicate in space provided. 

  
Subcontractor 

Category 

Subcontractor Name Subcontractor 

Contract Amount 

Is subcontractor 

minority, women or 

veteran owned? 
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13.8 BUY AMERICAN ACT 
 

13.8.1 Section 810 of Article VIII (included elsewhere in this Project Manual,) requires compliance with the 
Buy American Act (41 U.S.C. 10.)  The Buy American Act gives preference to domestic end 
products and domestic construction materials.  To verify compliance with this Section, Contractor is 
required to provide proof, acceptable to the Owner, that all major equipment and materials installed 
on the project was manufactured in the United States. 

 
ARTICLE 14:  TERMINATION OF CONTRACT 
 
14.1 If the Contractor defaults or persistently fails or neglects to carry out the Work in accordance 

with the Contract Documents or fails to perform a provision of the Contract, the Owner, 
after seven days written notice to the Contractor, may make good such deficiencies and may 
deduct the cost thereof from the payment then or thereafter due the Contractor.  
Alternatively, at the Owner's option, and the Owner may terminate the Contract and take 
possession of the site and of all materials, equipment, tools, and machinery thereon owned 
by the Contractor and may finish the Work by whatever method the Owner may deem 
expedient.  If the costs of finishing the Work exceed any unpaid compensation due the 
Contractor, the Contractor shall pay the difference to the Owner. 

 
14.2 “If the continuation of this Agreement is contingent upon the appropriation of adequate 

state, or federal funds, this Agreement may be terminated on the date beginning on the 
first fiscal year for which funds are not appropriated or at the exhaustion of the 
appropriation.  The Owner may terminate this Agreement by providing written notice to 
the parties of such non-appropriation.  All payment obligations of the Owner will cease 
upon the date of termination.  Notwithstanding the foregoing, the Owner agrees that it 
will use its best efforts to obtain approval of necessary funds to continue the Agreement 
by taking appropriate action to request adequate funds to continue the Agreement.” 

 
 

END OF SECTION 
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SECTION 00 81 14 

 

DRUG TESTING REPORT FORM 

 
 
The Office of Management and Budget (OMB) has developed the 4014 regulation as part of the Delaware 
Code that requires Contractors and Subcontractors to implement a program of mandatory drug testing for 
Employees who work on Large Public Works Contracts funded all or in part with public funds pursuant to 29 
Del.C 6908(a)(6). The regulations established the mechanism, standards and requirements of a Mandatory 
Drug Testing Program that will be incorporated by reference into this Contract awarded pursuant to 29 Del.C 
6962. Sample copies of Testing Report Forms maintained and/or submitted pursuant to the requirements of 
4104 regulation for this Project are including herewith. 
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EMPLOYEE DRUG TESTING REPORT FORM 
 Period Ending:     

 
4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on 
Large Public Works Projects requires that Contractors and Subcontractors who work on Large 
Public Works Contracts funded all or in part with public funds maintain testing data that includes 
but is not limited to the data elements below. 
 
 
Project Number:           
 
Project Name:            
 
Contractor/Subcontractor Name:         
 
Contractor/Subcontractor Address:         
             
             
 
Number of employees who worked on the jobsite during the report period:    
 
Number of employees subject to random testing during the report period:    
 
Number of Negative Results       Number of Positive Results    
 
Action taken on employee(s) in response to a failed or positive random test: 
              
              
              
 
Date: _______________ 
 
 
 
 
This form is not required to be submitted to the Owner.  Included as a reference to show 
information required to be maintained by the Contractor.  The Owner shall have the right to 
periodically audit all Contractor and Subcontractor test results at the Contractor’s or 
Subcontractor’s offices (or by other means to make the data available for inspection by the 
Owner). 
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EMPLOYEE DRUG TESTING  

REPORT OF POSITIVE RESULTS 
 
4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on 
Large Public Works Projects requires that Contractors and Subcontractors who work on Large 
Public Works Contracts funded all or in part with public funds to notify the Owner in writing of 
a positive random drug test. 
 
 
Project Number:           
 
Project Name:            
 
Contractor/Subcontractor Name:         
 
Contractor/Subcontractor Address:         
             
             
 
Name of employee with positive test result:       
 
Last 4 digits of employee SSN:    
 
Date test results received:     
 
Action taken on employee in response to a positive test result: 
              
              
              
 
 
Authorized Representative of Contractor/Subcontractor:        

(typed or printed) 
 
Authorized Representative of Contractor/Subcontractor:        

     (signature) 
 
Date: _______________ 
 
 
This form shall be sent by mail to the Owner within 24 hours of receipt of test results.    
 
Enclose this test results form in a sealed envelope with the notation "Drug Testing Form – DO 
NOT OPEN" on the face thereof and place in a separate mailing envelope. 
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SECTION 01 10 00 

SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 
2. Work covered by Contract Documents. 
3. Phased construction. 
4. Work by Owner. 
5. Work under separate contracts. 
6. Future work. 
7. Purchase contracts. 
8. Owner-furnished products. 
9. Contractor-furnished, Owner-installed products. 
10. Access to site. 
11. Coordination with occupants. 
12. Work restrictions. 
13. Specification and drawing conventions. 
14. Miscellaneous provisions. 

B. Related Requirements: 

1. Section 01 50 00 "Temporary Facilities and Controls" for limitations and procedures 
governing temporary use of Owner's facilities. 

1.3 PROJECT INFORMATION 

A. Project Identification: DEARNG Duncan Readiness Center – Mechanical & Plumbing 
Renovations 

1. Project Location: 1197 River Road, New Castle, DE 19720 

B. Owner: United States of America 

1. Owner's Representative: Marc Orndorff; Contracting Specialist  

a. Owner’s Address: DEARNG, 250 Airport Road, New Castle, DE 19720 
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C. Architect: Tetra Tech. 

D. Architect's Consultants: The Architect has retained the following design professionals who have 
prepared designated portions of the Contract Documents: 

1. None 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. Construct a new, approximately 4,200 sf pre-engineered storage building.  The storage 
facility is to be divided into six similarly sized storage bays, separated by wire mesh 
partitions.  Each bay requires a man door and a power operated overhead coiling door.  
The man doors are to be sized per code, while the overhead cooling doors are to be 12’-
0” wide x 12’-0” high.  The storage building is not to be conditioned but will require 
mechanical ventilation to prevent the interior temperature from becoming excessive.  
Electric service is to be provided for the overhead doors, code required alarms, 
appropriate interior and exterior illumination, etc.  No plumbing is required. 

1.5 WORK UNDER SEPARATE CONTRACTS 

A. General: Cooperate fully with separate contractors so work on those contracts may be carried 
out smoothly, without interfering with or delaying work under this Contract or other contracts. 
Coordinate the Work of this Contract with work performed under separate contracts. 

1.6 ACCESS TO SITE 

A. General: Contractor shall have full use of Project site for construction operations during 
construction period. Contractor's use of Project site is limited only by Owner's right to perform 
work or to retain other contractors on portions of Project. 

B. Use of Site: Limit use of Project site to work in areas indicated. Do not disturb portions of 
Project site beyond areas in which the Work is indicated. 

1. Limits: Confine construction operations to Limits of Disturbance. 
2. Driveways, Walkways and Entrances: Keep driveways and entrances serving premises 

clear and available to Owner, Owner's employees, and emergency vehicles at all times. 
Do not use these areas for parking or storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances by construction 
operations. 

b. Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on-site. 
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1.7 COORDINATION WITH OCCUPANTS 

A. Partial Owner Occupancy: Owner will occupy the premises during entire construction period, 
with the exception of areas under construction. Cooperate with Owner during construction 
operations to minimize conflicts and facilitate Owner usage. Perform the Work so as not to 
interfere with Owner's operations. Maintain existing exits unless otherwise indicated. 

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 
facilities. Do not close or obstruct walkways, corridors, or other occupied or used 
facilities without written permission from Owner and authorities having jurisdiction. 

2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's 
operations. 

B. Owner Limited Occupancy of Completed Areas of Construction: Owner reserves the right to 
occupy and to place and install equipment in completed portions of the Work, prior to 
Substantial Completion of the Work, provided such occupancy does not interfere with 
completion of the Work. Such placement of equipment and limited occupancy shall not 
constitute acceptance of the total Work. 

1. Architect will prepare a Certificate of Substantial Completion for each specific portion of 
the Work to be occupied prior to Owner acceptance of the completed Work. 

2. Obtain a Certificate of Occupancy from authorities having jurisdiction before limited 
Owner occupancy. 

3. Before limited Owner occupancy, mechanical and electrical systems shall be fully 
operational, and required tests and inspections shall be successfully completed. On 
occupancy, Owner will operate and maintain mechanical and electrical systems serving 
occupied portions of Work. 

4. On occupancy, Owner will assume responsibility for maintenance and custodial service 
for occupied portions of Work. 

1.8 WORK RESTRICTIONS 

A. Work Restrictions, General: Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of 
authorities having jurisdiction. 

B. On-Site Work Hours: Limit work in the existing building to normal business working hours of 
7:00 a.m. to 3:00 p.m., Monday through Friday, unless otherwise indicated. 

1. Weekend Hours: Must be arranged in advance. 
2. Early Morning Hours: Provide 72 hours’ notice. 
3. Hours for Utility Shutdowns:  
4. Hours for Core Drilling: Provide 72 hours’ notice. 

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or 
others unless permitted under the following conditions and then only after providing temporary 
utility services according to requirements indicated: 

1. Notify Architect or Owner not less than three (3) days in advance of proposed utility 
interruptions. 
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2. Obtain Architect and Owner written permission before proceeding with utility 
interruptions. 

D. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and 
vibration, odors, or other disruption to Owner occupancy with Owner. 

1. Notify Architect and Owner not less than two (2) days in advance of proposed disruptive 
operations. 

2. Obtain Architect and Owner written permission before proceeding with disruptive 
operations. 

E. Controlled Substances: Use of tobacco products and other controlled substances Project site is 
not permitted. 

F. Employee Identification: Provide identification tags for Contractor personnel working on 
Project site. Require personnel to use identification tags at all times. 

G. Employee Screening: Comply with Owner's requirements drug and background screening of 
Contractor personnel working on Project site. 

1. Maintain list of approved screened personnel with Owner's representative. 

1.9 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations. 
These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications. The 
words "shall," "shall be," or "shall comply with," depending on the context, are implied 
where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 
otherwise. 

B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work 
of all Sections in the Specifications. 

C. Drawing Coordination: Requirements for materials and products identified on Drawings are 
described in detail in the Specifications. One or more of the following are used on Drawings to 
identify materials and products: 

1. Terminology: Materials and products are identified by the typical generic terms used in 
the individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations published as part of 
the U.S. National CAD Standard and scheduled on Drawings. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 21 00 

ALLOWANCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements governing allowances. 

1. Certain items are specified in the Contract Documents by allowances. Allowances have 
been established in lieu of additional requirements and to defer selection of actual 
materials and equipment to a later date when direction will be provided to Contractor. If 
necessary, additional requirements will be issued by Change Order. 

B. Types of allowances include the following: 

1. Lump-sum allowances. 
2. Contingency allowances. 

C. Related Sections include the following: 

1. Division 01, Section 00 63 73 “Allowance Access Authorization Form” for procedural 
requirements for handling and processing allowances. 

1.3 COORDINATION 

A. Coordinate allowance items with other portions of the Work. Furnish templates as required to 
coordinate installation. 

1.4 CONTINGENCY ALLOWANCES 

A. Use the contingency allowance only as directed by Architect for Owner's purposes and only by 
Change Orders that indicate amounts to be charged to the allowance. 

B. Contractor's overhead, and profit ordered by Owner under the contingency allowance are 
already included in the allowance and are part of the Contract Sum. 

C. At Project closeout, credit unused amounts remaining in the contingency allowance to Owner 
by Change Order. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects. Return 
damaged or defective products to manufacturer for replacement. 

3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 
installations to ensure that each allowance item is completely integrated and interfaced with 
related work. 

3.3 SCHEDULE OF ALLOWANCES 

A. Allowance No. 1: Contingency Allowance: Include a contingency allowance of $30,000.00 to 
be used as directed by the Owner. 

END OF SECTION 
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SECTION 01 25 00 

SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Section 01 21 00 "Allowances" for products selected under an allowance. 

1.3 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause: Changes proposed by Contractor that are required due to 
changed Project conditions, such as unavailability of product, regulatory changes, or 
unavailability of required warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not 
required in order to meet other Project requirements but may offer advantage to 
Contractor or Owner. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests: Submit three copies of each request for consideration. Identify product or 
fabrication or installation method to be replaced. Include Specification Section number and title 
and Drawing numbers and titles. 

1. Substitution Request Form: Use CSI Form 13.1A. 
2. Documentation: Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication or installation cannot be 
provided, if applicable. 
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b. Coordination information, including a list of changes or revisions needed to other 
parts of the Work and to construction performed by Owner and separate 
contractors that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of 
the Work specified. Include annotated copy of applicable Specification Section. 
Significant qualities may include attributes such as performance, weight, size, 
durability, visual effect, sustainable design characteristics, warranties, and specific 
features and requirements indicated. Indicate deviations, if any, from the Work 
specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. List of similar installations for completed projects with project names and 

addresses and names and addresses of architects and owners. 
h. Material test reports from a qualified testing agency indicating and interpreting test 

results for compliance with requirements indicated. 
i. Research reports evidencing compliance with building code in effect for Project, 

from ICC-ES. 
j. Detailed comparison of Contractor's construction schedule using proposed 

substitution with products specified for the Work, including effect on the overall 
Contract Time. If specified product or method of construction cannot be provided 
within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating date of receipt of purchase order, lack of availability, or delays 
in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents except as indicated in substitution request, is compatible 
with related materials, and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 
become necessary because of failure of proposed substitution to produce indicated 
results. 

3. Architect's Action: If necessary, Architect will request additional information or 
documentation for evaluation within seven (7) days of receipt of a request for 
substitution. Architect will notify Contractor through Construction Manager of 
acceptance or rejection of proposed substitution within fifteen (15) days of receipt of 
request, or seven (7) days of receipt of additional information or documentation, 
whichever is later. 

a. Forms of Acceptance: Change Order, Construction Change Directive, or 
Architect's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect does not issue a decision on use of a proposed 
substitution within time allocated. 

B. Quality Assurance 

1. Compatibility of Substitutions: Investigate and document compatibility of proposed 
substitution with related products and materials. Engage a qualified testing agency to 
perform compatibility tests recommended by manufacturers. 
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1.5 PROCEDURES 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved 
substitutions. 

PART 2 - PRODUCTS 

2.1 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for 
change, but not later than fifteen (15) days prior to time required for preparation and review of 
related submittals. 

1. Conditions: Architect will consider Contractor's request for substitution when the 
following conditions are satisfied. If the following conditions are not satisfied, Architect 
will return requests without action, except to record noncompliance with these 
requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

b. Substitution request is fully documented and properly submitted. 
c. Requested substitution will not adversely affect Contractor's construction schedule. 
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience: Not allowed unless otherwise indicated. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 26 00 

 
CONTRACT MODIFICATION PROCEDURES 

 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 
 
1.2 SUMMARY 

 
A. This Section specifies administrative and procedural requirements for handling and processing 

Contract modifications. 
 
B. Related Sections include the following: 

1. Division 01 Section “Allowances” for procedural requirements for handling and 
processing allowances. 

 
1.3 MINOR CHANGES IN THE WORK 

A. The Architect will issue supplemental instructions authorizing Minor Changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, 
“Architect’s Supplemental Instructions”. 

 
1.4 PROPOSAL REQUESTS 

 
A. Owner-Initiated Proposal Requests:  The Architect will issue a detailed description of proposed 

changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If 
necessary, the description will include supplemental or revised Drawings and Specifications. 
 
1. Proposal Requests issued by the Architect are for information only.  Do not consider 

them instructions either to stop work in progress or to execute the proposed change. 
2. Within time specified in Proposal Request after receipt of Proposal Request, submit a 

quotation estimating cost adjustments to the Contract Sum and the Contract Time 
necessary to execute the change.  Refer to procedures outlined in the Supplementary 
Conditions of the Contract. 
 

B. Contractor-Initiated Proposals:  If latent or unforeseen conditions require modifications to the 
Contract, Contractor may propose changes by submitting a request for a change to the Architect.  
Refer to Procedures outlined in the Supplementary Conditions of the Contract. 

 
1.5 ALLOWANCES 

 
A. Submit claims for increased costs because of a change in scope or nature of the allowance 

described in the Contract Documents, whether for the Purchase Order amount or Contractor’s 
handling, labor, installation, overhead, and profit.  Submit claims within 14 days of receipt of 

NOT FOR BID
DIN

G PURPOSES



FMO – ORGANIC STORAGE BLDG.  DEARNG – RIVER ROAD TRAINING SITE 
DEARNG NO.: 2020-12  NEW CASTLE, DELAWARE 
 

 
CONTRACT MODIFICATION PROCEDURES Tetra Tech 
01 26 00 - 2  200-76984-20004 
 

the Change Order or Construction Change Directive authorizing work to proceed.  Owner will 
reject claims submitted later than 21 days after such authorization. 

1. Do not include Contractor’s or subcontractor’s indirect expense in the Change Order cost 
amount unless it is clearly shown that the nature or extent of work has changed from what 
could have been foreseen from information in the Contract Documents. 

2. No change to Contractor’s indirect expense is permitted for selection of higher- or lower-
priced materials or systems of the same scope and nature as originally indicated. 

 
1.6 CHANGE ORDER PROCEDURES 

 
A. On Owner’s approval of a Proposal Request, the Architect will issue a Change Order for 

signatures of Owner and Contractor on AIA Document G701. 
 
1.7 CONSTRUCTION CHANGE DIRECTIVE 

A. Work Change Directive:  The Architect may issue a Work Change Directive on AIA 
Document G714.  Work Change Directive instructs Contractor to proceed with a change in the 
Work, for subsequent inclusion in a Change Order. 
 
1. Work Change Directive contains a complete description of change in the Work.  It also 

designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

 
B. Documentation:  Maintain detailed records on a time and material basis of work required by the 

Work Change Directive. 
 
1. After completion of change, submit an itemized account and supporting data necessary to 

substantiate cost and time adjustments to the Contract. 
 
 
PART 2 - PRODUCTS (Not Used) 
 
 
PART 3 - EXECUTION (Not Used) 
 
 

END OF SECTION 
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SECTION 01 29 00 

PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and process 
Applications for Payment. 

B. Related Requirements: 

1. Section 01 21 00 "Allowances" for procedural requirements governing the handling and 
processing of allowances. 

2. Section 01 26 00 "Contract Modification Procedures" for administrative procedures for 
handling changes to the Contract. 

3. Section 01 32 00 "Construction Progress Documentation" for administrative requirements 
governing the preparation and submittal of the Contractor's construction schedule. 

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract 
Sum to various portions of the Work and used as the basis for reviewing Contractor's 
Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's 
construction schedule. 

1. Coordinate line items in the schedule of values with other required administrative forms 
and schedules, including the following: 

a. Application for Payment forms with continuation sheets. 
b. Submittal schedule. 
c. Items required to be indicated as separate activities in Contractor's construction 

schedule. 
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2. Submit the schedule of values to Architect at earliest possible date, but no later than 
seven days before the date scheduled for submittal of initial Applications for Payment. 

3. Subschedules for Separate Elements of Work: Where the Contractor's construction 
schedule defines separate elements of the Work, provide subschedules showing values 
coordinated with each element. 

B. Format and Content: Use Project Manual table of contents as a guide to establish line items for 
the schedule of values. Provide at least one line item for each Specification Section. 

1. Identification: Include the following Project identification on the schedule of values: 

a. Project name and location. 
b. Name of Architect. 
c. Architect's project number. 
d. Contractor's name and address. 
e. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document G703. 
3. Arrange the schedule of values in tabular form with separate columns to indicate the 

following for each item listed: 

a. Related Specification Section or Division. 
b. Description of the Work. 
c. Name of subcontractor. 
d. Name of manufacturer or fabricator. 
e. Name of supplier. 
f. Change Orders (numbers) that affect value. 
g. Dollar value of the following, as a percentage of the Contract Sum to nearest one-

hundredth percent, adjusted to total 100 percent. 

1) Labor. 
2) Materials. 
3) Equipment. 

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports. Coordinate with Project 
Manual table of contents. Provide multiple line items for principal subcontract amounts 
in excess of five percent of the Contract Sum. 

a. Include separate line items under Contractor and principal subcontracts for Project 
closeout requirements in an amount totaling 1.5 percent of the Contract Sum and 
subcontract amount. 

5. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
6. Provide a separate line item in the schedule of values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site. If required, 
include evidence of insurance. 
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7. Provide separate line items in the schedule of values for initial cost of materials, for each 
subsequent stage of completion, and for total installed value of that part of the Work. 

8. Allowances: Provide a separate line item in the schedule of values for each allowance. 
Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by 
measured quantity. Use information indicated in the Contract Documents to determine 
quantities. 

9. Purchase Contracts: Provide a separate line item in the schedule of values for each 
purchase contract. Show line-item value of purchase contract. Indicate owner payments 
or deposits, if any, and balance to be paid by Contractor. 

10. Each item in the schedule of values and Applications for Payment shall be complete. 
Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual 
work-in-place may be shown either as separate line items in the schedule of values 
or distributed as general overhead expense, at Contractor's option. 

11. Schedule Updating: Update and resubmit the schedule of values before the next 
Applications for Payment when Change Orders or Construction Change Directives result 
in a change in the Contract Sum. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be consistent 
with previous applications and payments as certified by Architect and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial 
Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times: The date for each progress payment is indicated in the Agreement 
between Owner and Contractor. The period of construction work covered by each Application 
for Payment is the period indicated in the Agreement. 

C. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form 
for Applications for Payment. 

D. Application Preparation: Complete every entry on form. Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor. Architect will return incomplete 
applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction schedule. 
Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, 
whether or not payment has been received. Include only amounts for work completed at 
time of Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives issued before last 
day of construction period covered by application. 

4. Indicate separate amounts for work being carried out under Owner-requested project 
acceleration. 
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E. Stored Materials: Include in Application for Payment amounts applied for materials or 
equipment purchased or fabricated and stored, but not yet installed. Differentiate between items 
stored on-site and items stored off-site. 

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of 
surety to payment, for stored materials. 

2. Provide supporting documentation that verifies amount requested, such as paid invoices. 
Match amount requested with amounts indicated on documentation; do not include 
overhead and profit on stored materials. 

3. Provide summary documentation for stored materials indicating the following: 

a. Value of materials previously stored and remaining stored as of date of previous 
Applications for Payment. 

b. Value of previously stored materials put in place after date of previous Application 
for Payment and on or before date of current Application for Payment. 

c. Value of materials stored since date of previous Application for Payment and 
remaining stored as of date of current Application for Payment. 

F. Transmittal: Submit three signed and notarized original copies of each Application for Payment 
to Architect by a method ensuring receipt. One copy shall include waivers of lien and similar 
attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application. 

G. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's 
lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and 
related to the Work covered by the payment. 

1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 
waivers. 

3. Owner reserves the right to designate which entities involved in the Work must submit 
waivers. 

4. Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner. 

H. Initial Application for Payment: Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of values. 
3. Sustainable design submittal for project materials cost data. 
4. Contractor's construction schedule (preliminary if not final). 
5. Combined Contractor's construction schedule (preliminary if not final) incorporating 

Work of multiple contracts, with indication of acceptance of schedule by each Contractor. 
6. Products list (preliminary if not final). 
7. Sustainable design action plans. 
8. Schedule of unit prices. 
9. Submittal schedule (preliminary if not final). 
10. List of Contractor's staff assignments. 
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11. List of Contractor's principal consultants. 
12. Copies of building permits. 
13. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 
14. Initial progress report. 
15. Report of preconstruction conference. 
16. Certificates of insurance and insurance policies. 
17. Performance and payment bonds. 
18. Data needed to acquire Owner's insurance. 

I. Application for Payment at Substantial Completion: After Architect issues the Certificate of 
Substantial Completion, submit an Application for Payment showing 100 percent completion 
for portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion issued previously 
for Owner occupancy of designated portions of the Work. 

J. Final Payment Application: After completing Project closeout requirements, submit final 
Application for Payment with releases and supporting documentation not previously submitted 
and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 
5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 
6. AIA Document G707, "Consent of Surety to Final Payment." 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work. 

9. Final liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 

 NOT FOR BID
DIN

G PURPOSES



 

 

 

 

 

PAGE 

INTENTIONALLY 

LEFT 

BLANK 
 

NOT FOR BID
DIN

G PURPOSES



DEARNG – RIVER ROAD TRAINING SITE  FMO – ORGANIC STORAGE BLDG. 
NEW CASTLE, DELAWARE  DEARNG NO.: 2020-12 
    

 
Tetra Tech  PROJECT MANAGEMENT & COORDINATION 
200-76984-20004  01 31 00 - 1 

SECTION 01 31 00 

PROJECT MANAGEMENT & COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations on the 
Project including, but not limited to, the following: 

1. General project coordination procedures. 
2. Coordination Drawings. 
3. Administrative and supervisory personnel. 
4. Project meetings. 

B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility 
will be assigned to a specific contractor. 

C. Related Sections:  The following Sections contain requirements that relate to this Section: 

1. Division 01 Section “Closeout Procedures” for coordinating Contract closeout. 

1.3 COORDINATION 

A. Coordination:  Coordinate construction operations included in various Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate 
construction operations, included in different Sections that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure 
maximum accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. If necessary, prepare memoranda for distribution to each party involved, outlining special 
procedures required for coordination.  Include such items as required notices, reports, and list of 
attendees at meetings. 

1. Prepare similar memoranda for the Owner and separate contractors if coordination of 
their Work is required. 
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C. Administrative Procedures:  Coordinate scheduling and timing of required administrative 
procedures with other construction activities and activities of other contractors to avoid conflicts 
and to ensure orderly progress of the Work.  Such administrative activities include, but are not 
limited to, the following: 

1. Preparation of the Contractor’s Construction Schedule. 
2. Preparation of the Schedule of Values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 

D. Conservation:  Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials. 

1.4 SUBMITTALS 

A. Coordination Drawings:  Prepare Coordination Drawings if limited space availability 
necessitates maximum utilization of space for efficient installation of different components or if 
coordination is required for installation of products and materials fabricated by separate entities. 

1. Indicate relationship of components shown on separate Shop Drawings. 
2. Indicate required installation sequences. 

B. Staff Names:  Within 15 days of starting construction operations, submit a list of principal staff 
assignments, including superintendent and other personnel in attendance at the Project site.  
Identify individuals and their duties and responsibilities; list addresses and telephone numbers, 
including home and office telephone numbers.  Provide names, addresses, and telephone 
numbers of individuals assigned as standbys in the absence of individuals assigned to the 
Project. 

1. Post copies of list in the Project meeting room, in temporary field office, and by each 
temporary telephone. 

1.5 PROJECT MEETINGS 

A. General: The Architectural/Engineering Consultant shall Schedule and conduct meetings and 
conferences at the Project site, unless otherwise indicated. 

1. Attendees:  Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting.  Notify the Owner and the Contractor of 
scheduled meeting dates and times. 

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees. 
3. Minutes:  Record significant discussions and agreements achieved.  Distribute the 

meeting minutes to everyone concerned, including the Owner and the Architect, within 3 
days of the meeting. 

B. Preconstruction Conference: The Architectural/Engineering Consultant shall Schedule a 
preconstruction conference before starting construction, at a time convenient to the Owner and 
the Architect, but no later than 15 days after execution of the Agreement.  Hold the conference 
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at the Project site or another convenient location.  Conduct the meeting to review 
responsibilities and personnel assignments. 

1. Attendees:  Authorized representatives of the Owner, the Contractor, and their 
consultants; the Contractor and its superintendent; major subcontractors; manufacturers; 
suppliers; and other concerned parties shall attend the conference.  All participants at the 
conference shall be familiar with the Project and authorized to conclude matters relating 
to the Work. 

2. Agenda:  Discuss items of significance that could affect progress, including the 
following: 

a. Tentative construction schedule. 
b. Phasing. 
c. Critical work sequencing. 
d. Designation of responsible personnel. 
e. Procedures for processing field decisions and Change Orders. 
f. Procedures for processing Applications for Payment. 
g. Distribution of the Contract Documents. 
h. Submittal procedures. 
i. Preparation of Record Documents. 
j. Use of the premises. 
k. Responsibility for temporary facilities and controls. 
l. Parking availability. 
m. Office, work, and storage areas. 
n. Equipment deliveries and priorities. 
o. First aid. 
p. Security. 
q. Progress cleaning. 
r. Working hours. 

C. Progress Meetings:  The Architectural/Engineering Consultant shall conduct progress meetings 
at bimonthly intervals.  Coordinate dates of meetings with preparation of payment requests. 

1. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 
other items of significance that could affect progress.  Include topics for discussion as 
appropriate to status of the Project. 

a. Contractor’s Construction Schedule:  Review progress since the last meeting.  
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to the Contractor’s Construction Schedule.  Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to 
do so.  Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
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7) Site utilization. 
8) Temporary facilities and controls. 
9) Work hours. 
10) Hazards and risks. 
11) Progress cleaning. 
12) Quality and work standards. 
13) Change Orders. 
14) Documentation of information for payment requests. 

2. Reporting:  The Architectural/Engineering Consultant shall distribute minutes of the 
meeting to each party present and to parties who should have been present.  Include a 
brief summary, in narrative form, of progress since the previous meeting and report. 

a. Schedule Updating:  Revise the Contractor’s Construction Schedule after each 
progress meeting where revisions to the schedule have been made or recognized.  
Issue revised schedule concurrently with the report of each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 31 13 
 

COORDINATION OF TRADES 
 
PART 1 - GENERAL 
 
1.1 GENERAL PROVISIONS 
 

A. Applicable provisions of the entire Project Manual, including Addenda, shall govern this 
section as fully as if repeated herein. 

 
B. This section is for guidance only and does not relieve the Prime Contractor of the total 

responsibility for the proper completion of this work. 
 
1.2 CUTTING AND PATCHING 
 

A. Refer to Section 01 73 29 Cutting & Patching. 
 
1.3 ABANDONMENT, REMOVAL AND RELOCATION 
 

A. Prime Contractor and each Sub-Contractor shall perform all removal and relocation work 
related to their trade as required for installation of work installed for entire job and shall 
cooperate fully among themselves in these respects. 

 
 B. Removals shown on drawings are a general indication only and may not necessarily indicate 

the full extent of removals which may be required to complete this work. 
 
 C. The Prime Contractor shall seal all existing and resultant penetrations and voids and perform 

surface refinishing as required. 
 
 D. Each Contractor shall provide, erect and maintain barricades, guards, bracing, shoring, etc. 

required for the protection of their workers, the occupants of the building and the General 
Public. 

 
 E. During the course of this work, each Contractor shall, by means of canvasses, temporary 

partitions or otherwise as may seem expedient to them, protect the property and adjacent 
areas from damage, dirt and dust. 

 
 F. All demolition work is subject to the direction and approval of the Owner and Engineer and 

shall be performed in such manner as not to interfere with the normal operation of the 
building involved. 

 
 G. Where work under this contract interferes with the existing construction, piping, conduit, 

fixtures or equipment, remove the existing construction, piping, conduit or equipment and 
reroute to clear the obstruction providing additional piping and conduit, if necessary, of the 
same design and quality if the material, piping or conduit are to be continued in use. 

 
 H. Disconnect and remove all accessible piping, conduit, ductwork, materials, fixtures and 

equipment not required in the new systems.  Plug all outlets at the main or riser connection. 
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 I. Removed materials not desired by the Owner or not to be reset and not specified nor 
indicated to be reused, shall become the property of the Contractors and shall be promptly 
removed from the site.  Refer to TRASH REMOVAL Article, Section 01 50 00. 

 
 

END OF SECTION 
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SECTION 01 31 20 

PAYROLL REPORTS 

PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
1.2 SUMMARY 
 
 A. This Section includes administrative and procedural requirements for schedules and reports 

required for proper performance of the Work, including: 
 
  1. State of Delaware Payroll Reports. 
 
 B. Related Sections:  The following Sections contain requirements that relate to this Section: 
 

1. Division 01 Section "Applications for Payment" specifies requirements for submittal 
of the Schedule of Values. 

2. Division 01 Section "Project Meetings" specifies requirements for submittal and 
distribution of meeting and conference minutes. 

 
1.3 SUBMITTAL PROCEDURES 
 
 A. Coordination:  Coordinate preparation and processing of schedules and reports with 

performance of other construction activities. 
 
1.4 PAYROLL REPORTS 
 

A. State of Delaware Payroll Reports:  As required by the State of Delaware, Section 6960, Title 
29, of the Delaware Code, payroll wages shall be reported weekly to the Delaware 
Department of Labor, Division of Industrial Affairs, 4425 North Market Street, Wilmington, 
DE 19802, phone 302-761-8200.  Forms shall be available at the above address.  A sample 
copy of the form is attached under contract forms, State of Delaware Payroll Report. 

 
 
PART 2 - PRODUCTS (Not Applicable) 
 
 
PART 3 - EXECUTION (Not Applicable) 
 
 

END OF SECTION
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SECTION 01 32 00 

CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for documenting the progress 
of construction during performance of the Work, including the following: 

1. Preliminary Construction Schedule. 
2. Contractor’s Construction Schedule. 
3. Submittals Schedule. 
4. Daily construction reports. 
5. Material location reports. 
6. Field condition reports. 
7. Construction photographs. 

B. Related Sections include the following: 

1. Division 01 Section “Payment Procedures” for submitting the Schedule of Values. 
2. Division 01 Section “Project Management and Coordination” for submitting and 

distributing meeting and conference minutes. 
3. Division 01 Section “Submittal Procedures” for submitting schedules and reports. 
4. Division 01 Section “Closeout Procedures” for submitting photographic negatives as 

Project Record Documents at Project closeout. 

1.3 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction project.  Activities included in a construction schedule consume 
time and resources. 

1. Critical activities are activities on the critical path.  They must start and finish on the 
planned early start and finish times. 

2. Predecessor activity is an activity that must be completed before a given activity can be 
started. 

B. CPM:  Critical path method, which is a method of planning and scheduling a construction 
project where activities are arranged based on activity relationships.  Network calculations 
determine when activities can be performed and the critical path of Project. 

C. Critical Path:  The longest continuous chain of activities through the network schedule that 
establishes the minimum overall Project duration and contains no float. 
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D. Event:  The starting or ending point of an activity. 

E. Float:  The measure of leeway in starting and completing an activity. 

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 
jointly owned, expiring Project resource available to both parties as needed to meet 
schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 
early start of the following activity. 

3. Total float is the measure of leeway in starting or completing an activity without 
adversely affecting the planned Project completion date. 

F. Major Area:  A story of construction, a separate building, or a similar significant construction 
element. 

G. Milestone:  A key or critical point in time for reference or measurement. 

H. Network Diagram:  A graphic diagram of a network schedule, showing activities and activity 
relationships. 

1.4 SUBMITTALS 

A. Qualification Data:  For firms and persons specified in “Quality Assurance” Article and in-
house scheduling personnel to demonstrate their capabilities and experience.  Include lists of 
completed projects with project names and addresses, names and addresses of architects and 
owners, and other information specified. 

B. Submittals Schedule:  Submit three copies of schedule.  Arrange the following information in a 
tabular format: 

1. Scheduled date for first submittal. 
2. Specification Section number and title. 
3. Submittal category (action or informational). 
4. Name of subcontractor. 
5. Description of the Work covered. 

C. Contractor’s Construction Schedule:  Submit three printed copies of initial schedule, one a 
reproducible print and one a blue- or black-line print, large enough to show entire schedule for 
entire construction period. 

D. CPM Reports:  Concurrent with CPM schedule, submit three printed copies of each of the 
following computer-generated reports.  Format for each activity in reports shall contain activity 
number, activity description, original duration, remaining duration, early start date, early finish 
date, late start date, late finish date, and total float. 

1. Activity Report:  List of all activities sorted by activity number and then early start date, 
or actual start date if known. 

2. Logic Report:  List of preceding and succeeding activities for all activities, sorted in 
ascending order by activity number and then early start date, or actual start date if known. 

3. Total Float Report:  List of all activities sorted in ascending order of total float. 
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E. Daily Construction Reports:  Submit two copies at weekly intervals. 

F. Material Location Reports:  Submit two copies at weekly intervals. 

G. Field Condition Reports:  Submit two copies at weekly intervals. 

1.5 QUALITY ASSURANCE 

A. Scheduling Consultant Qualifications:  An experienced specialist in CPM scheduling and 
reporting. 

1.6 COORDINATION 

A. Coordinate preparation and processing of schedules and reports with performance of 
construction activities and with scheduling and reporting of separate contractors. 

B. Coordinate Contractor’s Construction Schedule with the Schedule of Values, list of 
subcontracts, Submittals Schedule, progress reports, payment requests, and other required 
schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from parties 
involved. 

2. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence. 

PART 2 - PRODUCTS 

2.1 SUBMITTALS SCHEDULE 

A. Preparation:  Submit a schedule of submittals, arranged in chronological order by dates required 
by construction schedule.  Include time required for review, resubmittal, ordering, 
manufacturing, fabrication, and delivery when establishing dates. 

1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and 
Contractor’s Construction Schedule. 

2. Final Submittal:  Submit concurrently with the first complete submittal of Contractor’s 
Construction Schedule. 

2.2 CONTRACTOR’S CONSTRUCTION SCHEDULE (CPM SCHEDULE) 

A. CPM Schedule:  Prepare Contractor’s Construction Schedule using a CPM network analysis 
diagram. 

1. Develop network diagram in sufficient time to submit CPM schedule so it can be 
accepted for use no later than 15 days after date established for the Notice to Proceed.. 

2. Establish procedures for monitoring and updating CPM schedule and for reporting 
progress.  Coordinate procedures with progress meeting and payment request dates. 

3. Use “one workday” as the unit of time. 
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B. CPM Schedule Preparation:  Prepare a list of all activities required to complete the Work.  
Using the preliminary network diagram, prepare a skeleton network to identify probable critical 
paths. 

1. Activities:  Indicate the estimated time duration, sequence requirements, and relationship 
of each activity in relation to other activities.  Include estimated time frames for the 
following activities: 

a. Preparation and processing of submittals. 
b. Purchase of materials. 
c. Delivery. 
d. Fabrication. 
e. Installation. 

2. Processing:  Process data to produce output data or a computer-drawn, time-scaled 
network.  Revise data, reorganize activity sequences, and reproduce as often as necessary 
to produce the CPM schedule within the limitations of the Contract Time. 

3. Format:  Mark the critical path.  Locate the critical path near center of network; locate 
paths with most float near the edges. 

a. Subnetworks on separate sheets are permissible for activities clearly off the critical 
path. 

2.3 REPORTS 

A. Daily Construction Reports:  Prepare a daily construction report recording the following 
information concerning events at Project site: 

1. List of subcontractors at Project site. 
2. List of separate contractors at Project site. 
3. Approximate count of personnel at Project site. 
4. High and low temperatures and general weather conditions. 
5. Accidents. 
6. Meetings and significant decisions. 
7. Unusual events (refer to special reports). 
8. Stoppages, delays, shortages, and losses. 
9. Meter readings and similar recordings. 
10. Emergency procedures. 
11. Orders and requests of authorities having jurisdiction. 
12. Change Orders received and implemented. 
13. Construction Change Directives received. 
14. Services connected and disconnected. 
15. Equipment or system tests and startups. 
16. Partial Completions and occupancies. 
17. Substantial Completions authorized. 

B. Material Location Reports:  At monthly intervals, prepare a comprehensive list of materials 
delivered to and stored at Project site.  List shall be cumulative, showing materials previously 
reported plus items recently delivered.  Include with list a statement of progress on and delivery 
dates for materials or items of equipment fabricated or stored away from Project site. 
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C. Field Condition Reports:  Immediately on discovery of a difference between field conditions 
and the Contract Documents, prepare a detailed report.  Submit with a request for information.  
Include a detailed description of the differing conditions, together with recommendations for 
changing the Contract Documents. 

PART 3 - EXECUTION (not used) 

 
END OF SECTION 
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SECTION 01 33 00 

 

SUBMITTAL PROCEDURES AND REQUIREMENTS 

PART 1 - GENERAL 

1.1 SECTIONS INCLUDES 

A. Administrative and procedural requirements for submitting Shop Drawings, Product Data, 
Samples, and other miscellaneous submittals. 

B. Contractor’s and Engineer’s duties and responsibilities. 

C. Submission Requirements: As required by the Contract Documents for all materials, products, 
equipment and systems to be furnished and installed under this Contract, unless specifically 
indicated otherwise. 

D. Action Submittal and Informational Submittal: Description of submittal review dispositions and 
resubmissions. 

1.2 RELATED SECTIONS 

A. Section 01 31 00—Project Management and Coordination 

B. Section 01 32 00—Construction Progress Documentation 

C. Section 01 32 33—Photographic Documentation 

D. Section 01 37 00—Schedule of Values 

E. Section 01 40 00—Quality Control 

F. Section 01 45 00—Special Inspections 

G. Section 01 62 00—Product Options and Substitutions 

H. Section 01 70 00—Execution and Closeout Requirements 

I. Section 01 73 00—Operation and Maintenance Data 

J. Sections for Divisions 02 through 46—Required Submittals 

1.3 DEFINITIONS 

A. Contractor’s Registered Design Professional (RDP): An individual representing the Contractor or 
his suppliers or subcontractors who is licensed to practice engineering as defined by the statutory 
requirements of the professional licensing laws in the state or jurisdiction in which the project is 
to be constructed. 

B. “Or-Equal” Items: Material or equipment proposed by Contractor that is functionally equal to that 
named and sufficiently similar so that no change in related Work will be required. 
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C. Product Data: Product data are illustrations, standard schedules, performance charts, instructions, 
brochures, diagrams and other information furnished by the Contractor to illustrate materials or 
equipment for some portion of the Work. 

D. Samples: Physical examples that illustrate materials, equipment, or workmanship and establish 
standards by which the Work will be judged.  

E. Shop, Fabrication and/or Layout Drawings: Shop Drawings are drawings, diagrams, schedules, 
and other data specifically prepared for the Work by the Contractor, subcontractor at any tier, 
manufacturer, supplier or distributor, to illustrate some portion of the Work. 

F. Submittals: Documents or materials submitted to the Engineer for review prior to installing the 
materials, products or components into the Work, as noted below: 

 
1. Action Submittal: Written and graphic information submitted by Contractor that requires 

Engineer’s responsive action. 
2. Informational Submittal: Written information submitted by Contractor that may not 

require Engineer’s review and disposition.  
3. Submittals may be rejected for not complying with the terms and conditions of the 

Contract and project-specific requirements 

G. Substitutions:  
 

1. A request for use of an alternative material, equipment or procedure which is different 
than shown in the documents that provides performance equivalent to what is shown in 
the documents 

2. Submit under provisions of Section 01 62 00 

1.4 GENERAL 

A. Whenever an item of material or equipment is specified or described in the Contract Documents 
by using the name of a proprietary item or the name of a particular supplier, the specification or 
description is intended to establish the type, function, appearance, and quality required. 

B. Unless the specification or description contains or is followed by words reading that no like, no 
equivalent, or no “or-equal” item or no substitution is permitted, other items of material or 
equipment of other suppliers may be submitted to Engineer for review.  

C. Product or equipment substitution requests must meet the same performance requirements as the 
specified product and are subject to review as a substitution and final disposition by Engineer per 
requirements of Section 01 62 00. 

D. Construction Schedule:  Designate in the construction schedule, or in a separate coordinated 
submittal registry/log or shop drawing schedule, the dates for submission and the dates that 
reviewed Action Submittals for Shop Drawings and Product Data are anticipated. 

E. Submittal Registry/Log: Within 15 calendar days from execution of Contract a complete 
registry/log of anticipated submittals shall be delivered to Engineer. This registry/log shall 
include all items of work that will require review, submittal disposition and other required 
comments before said materials, products, equipment or systems have been procured and/or 
delivered to the site. 
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1.5 SUBMITTALS 

A. Electronic Submittals: 
 

1. Submittals shall, unless specifically accepted, be made in electronic format. 
2. Each submittal shall be an electronic file in Adobe Portable Document Format (PDF). 

Use the latest version available at time of execution of the Agreement. 
3. Electronic files that contain more than 10 pages in PDF format shall contain internal 

bookmarking from an index page to major sections of the document. 
4. PDF files shall be set to open “Bookmarks and Page” view. 
5. Add general information to each PDF file, including:  Title, subject, author, and 

keywords. PDF files shall be text searchable (OCR’d). 
6. PDF files shall be set up to print correctly (legible and correctly sized) at 8.5-inch by 11-

inch, 11-inch by 17-inch, or 22-inch by 34-inch. No other paper sizes will be accepted. 
7. Submit new and complete electronic files for each resubmittal. 
8. Include a copy of the Contractor’s Submittal Transmittal and Response form, or similar 

form with each electronic file. Contractor shall provide a sample form at Pre-
Construction Conference. 

9. Include Contractor and Engineer authorization to reproduce and distribute each file. 
10. Detailed procedures for handling electronic submittals will be discussed at the 

preconstruction conference. 

B. Shop, Fabrication and/or Layout Drawings—Drawings shall be presented in a clear and thorough 
manner: 

 
1. Identify details by reference to sheet and detail, schedule or room numbers shown on 

Contract Drawings. 
2. Identify equipment by reference to equipment name and tag number shown on Contract 

Drawings. 
3. Scale and Measurements: Make drawings accurate to a scale with sufficient detail to 

show the kind, size, arrangement and function of component materials and devices 
4. Minimum sheet size: 8-1/2 inch by 11 inch. 
5. Fabrication/layout drawing size: 11 inch by 17 inch or 22 inch by 34 inch. 

C. Product Data—Preparation: 
 

1. Clearly mark each copy to identify pertinent products or models submitted for review. 
2. Identify equipment by reference to equipment name and tag number. 
3. Catalog cut sheets: Cross-out or delete irrelevant data. 
4. Show performance characteristics and capacities. 
5. Show dimensions and clearances required for installation and maintenance. 
6. Show wiring or piping diagrams and controls. 
7. Show external connections, anchorages, and supports required. 

D. "Certificate of Compliance": 
 

1. Provided by manufacturer or supplier in lieu of submittal data typically required, per 
Engineer’s written authorization or as scheduled herein. 

2. Certifies that product data or item identified in certificate is in total compliance with 
Contract Document requirements. 
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3. Specifically identifies project name and that there is no deviation from Contract 
Documents. 

4. Identify equipment by reference to equipment name and tag number 
5. Identify limits of equipment, materials or work provided. 
6. Provide for specific product data or item only as approved by Engineer or as indicated 

herein. 

E. Construction Schedule:  Designate in the construction schedule, or in a separate coordinated shop 
drawing schedule, the dates for submission and the dates that reviewed Action Submittals for 
Shop Drawings and Product Data will be needed. 

F. Samples: 
 

1. Copies: Two, unless otherwise specified in individual specifications. 
2. Preparation: Mount, display, or package Samples in manner specified to facilitate review 

of quality. Attach label on unexposed side that includes the following: 
a. Manufacturer name. 
b. Model number. 
c. Material. 
d. Sample source. 

3. Manufacturer’s Color Chart: Units or sections of units showing full  
range of colors, textures, and patterns available. 

4. Full-size Samples: 
a. Size as indicated in individual specification section. 
b. Prepared from same materials to be used for the Work. 
c. Cured and finished in manner specified. 
d. Physically identical with product proposed for use. 

G. Manufacturer's standard schematic drawings and diagrams: 
 

1. Modify drawings and diagrams to delete information which is not applicable to the Work 
by crossing out or omitting irrelevant data. 

2. Supplement standard information to provide information specifically applicable to the 
Work. 

H. Field samples and mock-ups: 
 

1. Contractor shall erect, at the Project site, at a location acceptable to Engineer. 
2. Size or area:  That specified in the respective specification section. 
3. Fabricate each sample and mock-up complete and finished. 
4. Remove mock-ups at conclusion of Work or when acceptable to Engineer. 

1.6 SUBMITTAL PROCEDURES 

A. General: Electronic copies of CAD Drawings of the Contract Drawings will be available for 
Contractor's reference in preparing submittals. 
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B. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities: 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related parts of the Work so 
processing will not be delayed because of need to review submittals concurrently for 
coordination. 

3. Engineer reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 

C. Identification: 

1. Place a permanent label or title block on each submittal for identification. 
2. Indicate name of firm or entity that prepared each submittal on label or title block. 
3. Provide a space approximately 4 by 5 inches on label or beside title block to record 

Contractor's review and approval markings and action taken by Engineer. 
4. Include the following information on label for processing and recording action taken: 
5. Project name. 
6. Date. 
7. Name and address of Owner and Engineer. 
8. Name and address of Contractor. 
9. Name and address of subcontractor. 
10. Name and address of supplier. 
11. Name of manufacturer. 
12. Unique identifier, including revision number. 
13. Number and title of appropriate Specification Section. 
14. Drawing number and detail references, as appropriate. 
15. Other necessary identification. 

D. Confirmation of compliance with Contract Documents: 

1. Unless a Certificate of Compliance is permitted for material or equipment where 
specified, provide the following documents to demonstrate compliance with the Contract 
Documents: 
a. Copy of relevant Drawings with all addendum updates that apply to equipment or 

systems in Divisions 25, 26, 33, 44 and 46 marked to show specific changes 
necessary for equipment proposed in Contractor’s submittal: 
1) If no changes are required, Drawing(s) shall be marked “no changes 

required”. 
2) Failure to include copies of relevant drawings with submittal, whether 

changes are required or not, shall be cause for rejection of entire 
submittal with no further review by Engineer. 

3) Relevant Drawings include as a minimum control diagrams, process and 
instrumentation diagrams (P&IDs), and Process Drawings. 

b. A copy of each pertinent specification section in Divisions 25, 26, 33, 44 and 46 
with all addendum updates included, and all referenced and applicable 
specification sections, with their respective addendum updates included, with 
each paragraph check-marked to indicate specification compliance. 

c. Otherwise mark to indicate requested deviations from specification requirements. 
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E. Identification of deviations from Contract Documents: 

1. If Contractor proposes to provide material or equipment of work which deviates from the 
Contract Documents, indicate so under “deviations” on the transmittal form 
accompanying the submittal copies. 

2. Identify all requested deviations as specified and on copies of specifications and 
Drawings. 

3. Highlight, encircle, or otherwise identify deviations from the Contract Documents on 
submittals. 

4. If deviations from specifications are indicated and, therefore requested by Contractor, the 
submittal shall be accompanied by a detailed, written justification for each deviation. 

5. Failure to include a copy of marked-up specification sections, along with justification for 
any requested deviations to specification requirements, with the submittal shall be cause 
for rejection of the entire submittal with no further review by Engineer. 

F. Transmittal: 

1. Package each submittal individually and appropriately for transmittal and 
handling. 

2. Engineer will discard submittals received from sources other than Contractor. 
3. On an attached separate sheet, prepared on Contractor's letterhead, record relevant 

information, requests for data, revisions other than those requested by Engineer on 
previous submittals, and deviations from requirements of the Contract Documents, 
including minor variations and limitations. Include the same label information as the 
related submittal. 

4. Include Contractor's certification stating that information submitted complies with 
requirements of the Contract Documents. 

5. Transmittal Form: Submit sample transmittal form for approval or use the sample form at 
the end of this Section for transmittal of submittals.  Include an 8-inch by 4-inch blank 
space for Contractor's and Engineer's stamps. 

6. Electronically stamp cover sheet of each submittal as identified in letter of transmittal 
7. Contractor's stamp:  Initialed or signed, certifying review and approval of submittal, 

verification of products, field measurements and field construction criteria, and 
coordination of the information within the submittal with requirements of the Work and 
of Contract Documents.  Use stamp to include wording similar to the following: 
 

CONTRACTOR ’S CERTIFICATION  
I CERTIFY THAT THIS SUBMITTAL HAS BEEN 
REVIEWED AND APPROVED BY THE CONTRACTOR IN 
ACCORDANCE WITH THE GENERAL CONDITIONS. 
 
BY     

 

G. Submittal Registry/Log: 
 

1. Maintain an accurate submittal registry/log for duration of the Work showing current 
status of all submittals. 

2. Show submittal number, section number, section title, submittal description dates and 
disposition of submittal. 

3. Make submittal registry/log available to Engineer for Engineer's review upon request. 
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H. Unless specified otherwise, make submissions in groups to facilitate efficient review and 
approval: 

 
1. Include all associated items from individual specification sections to assure that all 

information is available for checking each item when it is received. 
2. Submit a complete initial submittal including all components when an item consists of 

components from several sources. 
3. Partial submittals may be rejected as not complying with provisions of the Contract 
4. Engineer will not be held liable for delays due to poorly organized or incomplete 

submittals. 
5. Do not include items from more than one specification section for any one submittal 

number. 

I. Contractor may require subcontractors to provide drawings, setting diagrams and similar 
information to help coordinate the Work, but such data shall remain between Contractor and his 
subcontractors and will not be reviewed by Engineer unless specifically called for within the 
Contract Documents. 

J. All submittals for each component of multi-component systems shall be compiled and submitted 
through the Contractor to the Engineer by the manufacturer having system responsibility. 

K. Distribution: Forward final submittals to manufacturers, subcontractors, suppliers, fabricators, 
installers, authorities having jurisdiction, and others as necessary for performance of construction 
activities. Show distribution on transmittal forms. 

L. Use for Construction: Use only final submittals with mark indicating action taken by Engineer in 
connection with construction. 

1.7 DISPOSITION OF SHOP DRAWINGS AND PRODUCT DATA 

A. “No Exceptions Noted” – Acceptable with no exceptions noted: 
 

1. Electronic copy returned to Contractor for his use: 
a. One hard copy to be kept on file at Contractor's office at job site 

2. No corrections or comments noted on submittal or in transmittal letter. 
3. Issues or miscellaneous comments pertaining to other related items of the Work may be 

included. 
4. Resubmission not required. 

B. “Exceptions Noted – See Comments” – Acceptable with required exceptions/corrections noted: 
 

1. Electronic copy returned to Contractor for his use: 
a. One hard copy to be kept on file at Contractor's office at job site. 
b. Copies of submittal data in operation and maintenance manuals to be revised 

according to corrections. 
2. Comply with corrections or comments as noted on submittal and in transmittal letter. 
3. Resubmission not required. 

C. "Revise And Resubmit" – Incorrect or specific information still required: 
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1. Copy of transmittal letter or submittal review comments sent to Contractor.   
2. A submittal will be returned to Contractor upon resubmission and review completed per 

above disposition requirements 
3. Submittal is either: incorrectly annotated; specific comments need to be addressed and 

incorporated in resubmittal; and/or additional information may be required as noted in 
transmittal letter or submittal review comments. 

4. Submitted information may not include or address specific item required per the 
specification as identified in transmittal letter or submittal review comments. 

5. Specific information related to identified item may be required for final approval of 
submittal 

6. Resubmission of entire submittal may be required or resubmission of specific item may 
be required as identified in transmittal letter or submittal review comments. 

D. "Rejected" – Returned for correction: 
 

1. Copy of transmittal letter or submittal review comments sent to Contractor 
2. Contractor required to resubmit complete submittal package in accordance with Contract 

Documents  
3. Submittal does not comply with provisions of Contract Documents as noted in transmittal 

letter or submittal review comments 
4. Resubmission required 

E. "Receipt Acknowledged – For Information Only" – For general reference purposes only or for 
record copy: 

 
1. Applicable to Certificates of Compliance, manufacturer and/or Contractor provided 

calculations, and other miscellaneous documentation not subject to Engineer review 
2. Copy of transmittal letter or submittal review comments sent to Contractor 
3. No further action: Detailed review and comment by Engineer not required 
4. Resubmission not required 

1.8 DISPOSITION OF SAMPLES 

A. “No Exceptions Noted” – Acceptable with no exceptions noted: 
 

1. One sample sent to Owner 
2. One sample sent to Resident Project Representative 
3. One sample retained in Engineer's file 
4. Acknowledgment: Copy of transmittal letter or submittal review comments sent to 

Contractor 
5. Resubmission not required 

B. “Exceptions Noted – See Comments” – Acceptable with required exceptions/corrections noted: 
 

1. One sample sent to Owner 
2. One sample sent to Resident Project Representative 
3. One sample retained in Engineer's file 
4. Acknowledgment:  Copy of transmittal letter or submittal review comments sent to 

Contractor 
5. Work performed or products furnished to comply with exceptions noted in 

acknowledgment 
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6. Resubmission not required 

C. "Rejected" – Returned for correction: 
 

1. One sample retained in Engineer's file 
2. Remaining samples sent to Contractor for resubmittal and compliance with the Contract 

Documents as noted in transmittal letter or submittal review comments 
3. Copy of transmittal letter or submittal review comments sent to Owner 
4. Resubmission required 

1.9 RESUBMISSION REQUIREMENTS 

A. Make any corrections or changes in submittals required by Engineer and resubmit until 
considered acceptable. 

B. Clearly include identification of revisions on resubmissions. 

C. Transmit each resubmission under new letter of transmittal.  Use number of original submittal 
followed directly by a capital letter corresponding to the number of times a submittal is 
resubmitted (i.e., 1, 1A, 1B, etc.) 

D. Shop Drawings and Product Data: 
 

1. Revise initial Drawings or data and resubmit as specified for the initial submittal 
2. Indicate any changes which have been made other than those requested by Engineer 

E. Samples:  Submit new samples as required for initial submittal 

F. Reimbursement of Resubmission Review Costs:   
 

1. Review of first submittal [and one resubmittal] will be performed by Engineer at no cost 
to the Contractor 

2. Costs for review of subsequent resubmissions will be directly paid by Contractor 
3. Engineer will document work-hours required for review and costs for Engineer review 

will be deducted from payments due Contractor as Change Order deducts 
4. Charges for review of resubmissions will include Engineer at maximum rate of [$175] 

per hour and Document Control/Submittal Clerk at maximum rate of [$78] per hour 

1.10 ENGINEER'S DUTIES 

A. Review submittals with reasonable promptness and in accord with accepted submittal schedule 
provided that each submittal has been called for by the Contract Documents and is stamped by 
Contractor as indicated above: 

 
1. In the event that Engineer will require more than 14 [21] calendar days to perform an 

expedited submittal review as requested by Contractor, Engineer shall so notify 
Contractor or indicate so on the submittal schedule 

2. No extensions of time are allowed due to Engineer’s delay in reviewing submittals unless 
all the following criteria are met: 

NOT FOR BID
DIN

G PURPOSES



FMO – ORGANIC STORAGE BLDG.  DEARNG – RIVER ROAD TRAINING SITE 
DEARNG NO.: 2020-12  NEW CASTLE, DELAWARE 
 

SUBMITTAL PROCEDURES AND REQUIREMENTS Tetra Tech 
01 33 00 -10  200-76984-20004 

a. Contractor has notified Engineer in writing that an expedited review of particular 
submittal in question is critical to the progress of the Work and Contractor has 
identified the requested submittal return date 

b. Engineer has failed to return submittal within 14 [21] days of receipt of the 
submittal or receipt of said notice, whichever is later 

c. Contractor demonstrates that delay in progress of the Work was directly 
attributable to Engineer’s failure to return submittal within 14 [21] days 

3. No extensions of time are allowed due to delays in progress of the Work caused by 
rejection and subsequent resubmission of data, including multiple resubmissions 

B. Review drawings and data submitted only for general conformity with Contract Documents: 
 

1. Engineer’s review of drawings and data returned marked “No Exceptions Noted” or 
“Exceptions Noted” does not indicate a thorough review of all dimensions, quantities, 
and details of material, equipment device or items shown 

2. Engineer’s review does not relieve Contractor of responsibility for errors, omissions or 
deviations nor Contractor’s responsibility for compliance with the Contract Documents 

3. Engineer’s review shall not extend to means, methods, techniques, sequences, operations 
of construction, and safety precautions and programs incidental thereto.  No information 
regarding these items will be reviewed whether or not included in submittals 

C. Assume that no shop Drawing or related submittal comprises a deviation to the Contract 
Documents unless Contractor advises Engineer otherwise in writing which is acknowledged by 
Engineer in writing: 

 
1. Consider and review only those deviations from the Contract Documents clearly 

identified as such in submittal and tabulated in the letter of transmittal 
2. At the discretion of Engineer, notify Contractor that review of specific deviations will be 

reviewed under provisions of Section 01 62 00 

D. Return submittals to Contractor for distribution or for resubmission 

E. Transmit, unreviewed, to Contractor all submittals received directly from suppliers, 
manufacturers and subcontractors 

F. Transmit, unreviewed, to Contractor all submittals not called for by the Contract Documents or 
which have not been approved by Contractor 

G. Engineer will not review uncalled-for shop drawings or product data except by special 
arrangement 

H. Affix stamp and indicate submittal disposition or resubmission requirements with the following 
stamp: 
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Architect/Engineer’s review of this submittal is only to determine if the items 
covered by the submittal will conform to the Contract Documents and be 
compatible with the design concept of the completed Project. 
Architect/Engineer’s review does not extend to means, methods, 
techniques, sequences, or procedures of construction or to safety 
precautions or programs incident thereto. Architect/Engineer’s review of this 
submittal does not relieve Contractor from responsibility for any variation 
from the requirements of the Contract Documents unless 
Architect/Engineer has given written approval of each such variation by 
specific written notation thereof incorporated in or accompanying this 
submittal. Contractor is responsible for complying with the requirements of 
the Contract Documents and is referred to the General Conditions for more 
detail regarding the Contractor’s responsibilities for Submittals. 

 

NO EXCEPTIONS NOTED  

EXCEPTIONS NOTED – SEE COMMENTS  

REVISE AND RESUBMIT  

REJECTED   

RECEIPT ACKNOWLEDGED – FOR INFORMATION ONLY  

 

Tetra Tech 
 

By:______________________________Date:____________ 

PART 2 - PRODUCTS  (NOT USED) 

PART 3 - EXECUTION 

3.1 ACTION SUBMITTALS 

A. Confirm and comply with requirements of individual technical specifications for Divisions 02 
through 46. 

B. Product Data: Collect information into a single submittal for each element of construction and 
type of product or equipment: 

1. If information must be specially prepared for submittal because standard printed data are 
not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's written recommendations. 
b. Manufacturer's product specifications. 
c. Manufacturer's installation instructions. 
d. Standard color charts. 
e. Manufacturer's catalog cuts. 
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f. Wiring diagrams showing factory-installed wiring. 
g. Printed performance curves. 
h. Operational range diagrams. 
i. Mill reports. 
j. Standard product operating and maintenance manuals. 
k. Compliance with recognized trade association standards. 
l. Compliance with recognized testing agency standards. 
m. Application of testing agency labels and seals. 
n. Notation of coordination requirements. 

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data: 

1. Preparation: Include the following information, as applicable: 
a. Dimensions. 
b. Identification of products. 
c. Fabrication and installation drawings. 
d. Roughing-in and setting diagrams. 
e. Wiring diagrams showing field-installed wiring, including power, signal, and 

control wiring. 
f. Shopwork manufacturing instructions. 
g. Templates and patterns. 
h. Schedules. 
i. Design calculations. 
j. Compliance with specified standards. 
k. Notation of coordination requirements. 
l. Notation of dimensions established by field measurement. 

2. Wiring Diagrams: Differentiate between manufacturer-installed and field-installed 
wiring. 

3. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop 
Drawings on sheets at least 8-1/2 by 11 inches but no larger than 22 by 34 inches. 

D. Coordination Drawings: Comply with requirements in Division 01, Section 01 31 00. 

E. Samples: Prepare physical units of materials or products, including the following: 

1. Comply with requirements in Division 01, Section 01 40 00 for mockups. 
2. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or 

sections of units showing the full range of colors, textures, and patterns available. 
3. Samples for Verification: Submit full-size units or Samples of size indicated, prepared 

from the same material to be used for the Work, cured and finished in manner specified, 
and physically identical with the product proposed for use, and that show full range of 
color and texture variations expected. Samples include, but are not limited to, the 
following: partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
color, texture, and pattern; color range sets; and components used for independent testing 
and inspection. 
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4. Preparation: Mount, display, or package Samples in manner specified to facilitate review 
of qualities indicated. Prepare Samples to match Engineer's sample where so indicated. 
Attach label on unexposed side that includes the following: 
a. Generic description of Sample. 
b. Product name or name of manufacturer. 
c. Sample source. 

5. Additional Information: On an attached separate sheet, prepared on Contractor's 
letterhead, provide the following: 
a. Size limitations. 
b. Compliance with recognized standards. 
c. Availability. 
d. Delivery time. 

6. Submit Samples for review of kind, color, pattern, and texture for a final check of these 
characteristics with other elements and for a comparison of these characteristics between 
final submittal and actual component as delivered and installed. 
a. If variation in color, pattern, texture, or other characteristic is inherent in the 

product represented by a Sample, submit at least three sets of paired units that 
show approximate limits of the variations. 

b. Refer to individual Specification Sections for requirements for Samples that 
illustrate workmanship, fabrication techniques, details of assembly, connections, 
operation, and similar construction characteristics. 

7. Number of Samples for Initial Selection: Submit four (4) full sets of available choices 
where color, pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line. Engineer will return submittal with options selected. 
a. Submit a single Sample where assembly details, workmanship, fabrication 

techniques, connections, operation, and other similar characteristics are to be 
demonstrated. 

8. Disposition: Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity. Sample sets may be 
used to determine final acceptance of construction associated with each set. 
a. Samples that may be incorporated into the Work are indicated in individual 

Specification Sections. Such Samples must be in an undamaged condition at time 
of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

F. Product Schedule or List: Prepare a written summary indicating types of general products 
required for the Work and their intended location. Include the following information in tabular 
form: 

1. Type of product. Include unique identifier for each product. 
2. Number and name of room or space. 
3. Location within room or space. 

G. Delegated-Design Submittal: Comply with requirements in Division 01, Section 01 40 00 and per 
related technical specification. 

H. Submittals Schedule: Comply with requirements in Division 01, Section 01 32 00 and as 
specified herein. 
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I. Schedule of Values: Comply with requirements in Division 01, Section 01 37 00. 

J. Contractor's Construction Schedule: Comply with requirements in Division 01, Section 01 32 00 
for action. 

K. Application for Payments: Comply with requirements of Contract Documents and Division 01, 
Section 01 29 00. 

L. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying 
products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

3.2 INFORMATIONAL SUBMITTALS 

A. General: Prepare and submit Informational Submittals required by other Specification Sections: 

1. Certificates and Certifications: Provide a notarized statement that includes signature of 
Contractor, testing agency, or design professional responsible for preparing certification. 
Certificates and certifications shall be signed by an officer or other individual authorized 
to sign documents on behalf of the company. 

2. Test and Inspection Reports: Comply with requirements in Division 01, Section 01 40 00 
and 014500. 

B. Qualification Data: Prepare written information that demonstrates capabilities and experience of 
firm or person. Include lists of completed projects with project names and addresses, names and 
addresses of Engineers and Owners, and other information specified. 

C. Product Certificates: Prepare written statements on manufacturer's letterhead certifying that 
product complies with requirements. 

D. Welding Certificates: Prepare written certification that welding procedures and personnel comply 
with requirements. Submit record of Welding Procedure Specification (WPS) and Procedure 
Qualification Record (PQR) on AWS forms. Include names of firms and personnel certified. 

E. Installer Certificates: Prepare written statements on manufacturer's letterhead certifying that 
Installer complies with requirements and, where required, is authorized for this specific Project. 

F. Manufacturer Certificates: Prepare written statements on manufacturer's letterhead certifying that 
manufacturer complies with requirements. Include evidence of manufacturing experience where 
required. 

G. Material Certificates: Prepare written statements on manufacturer's letterhead certifying that 
material complies with requirements. 
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H. Material Test Reports: Prepare reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting test results of material for compliance with 
requirements. 

I. Preconstruction Test Reports: Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of tests performed before installation 
of product, for compliance with performance requirements. 

J. Compatibility Test Reports: Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed before 
installation of product. Include written recommendations for primers and substrate preparation 
needed for adhesion. 

K. Field Test Reports: Prepare reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting results of field tests performed either during installation 
of product or after product is installed in its final location, for compliance with requirements. 

L. Product Test Reports: Prepare written reports indicating current product produced by 
manufacturer complies with requirements. Base reports on evaluation of tests performed by 
manufacturer and witnessed by a qualified testing agency, or on comprehensive tests performed 
by a qualified testing agency. 

M. Research/Evaluation Reports: Prepare written evidence, from a model code organization 
acceptable to authorities having jurisdiction, that product complies with building code in effect 
for Project. Include the following information: 

1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers' names. 
5. Description of product. 
6. Test procedures and results. 
7. Limitations of use. 

N. Photographic Documentation:  Compy with requirements in Division 01, Section 01 32 33. 

O. Record Drawings: Comply with requirements in Division 01, Section 01 72 00. 

P. Operation and Maintenance Data: Prepare written and graphic instructions and procedures for 
operation and normal maintenance of products and equipment. Comply with requirements in 
Division 01, Section 01 73 00. 

Q. Design Data: Prepare written and graphic information, including, but not limited to, performance 
and design criteria, list of applicable codes and regulations, and calculations. Include list of 
assumptions and other performance and design criteria and a summary of loads. Include load 
diagrams if applicable. Provide name and version of software, if any, used for calculations: 

1. Include page numbers. 

R. Manufacturer's Instructions: Prepare written or published information that documents 
manufacturer's recommendations, guidelines, and procedures for installing or operating a product 

NOT FOR BID
DIN

G PURPOSES



FMO – ORGANIC STORAGE BLDG.  DEARNG – RIVER ROAD TRAINING SITE 
DEARNG NO.: 2020-12  NEW CASTLE, DELAWARE 
 

SUBMITTAL PROCEDURES AND REQUIREMENTS Tetra Tech 
01 33 00 -16  200-76984-20004 

or equipment. Include name of product and name, address, and telephone number of 
manufacturer. Include the following, as applicable: 

1. Preparation of substrates. 
2. Required substrate tolerances. 
3. Sequence of installation or erection. 
4. Required installation tolerances. 
5. Required adjustments. 
6. Recommendations for cleaning and protection. 

S. Manufacturer's Field Reports: Prepare written information documenting factory-authorized 
service representative's tests and inspections. Include the following, as applicable: 

1. Name, address, and telephone number of factory-authorized service representative 
making report. 

2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

T. Insurance Certificates and Bonds: Prepare written information indicating current status of 
insurance or bonding coverage. Include name of entity covered by insurance or bond, limits of 
coverage, amounts of deductibles, if any, and term of the coverage. 

END OF SECTION 
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SECTION 01 33 01 

CADD RELEASE 

PART 1 - GENERAL  

1.1 RELATED DOCUMENTS 

A. Related Sections include the following: 

1. Division 01, Section 00 62 93 “Use and Indemnification Agreement” 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - PART 3 - EXECUTION 

3.1 USE AND INDEMNIFICATION AGREEMENT 

A. Instructions: 

1. Tetra Tech does not charge contractor(s) for electronic files (this applies to files in AutoCAD 
(or similar) format) because the Contractor is required to provide electronic as-built drawings 
from these files. 

a. PDF’s, which are simply an electronic scan of the drawings, do not require the use of 
the indemnification form. 

2. For AutoCAD type files, the Use and Indemnification Agreement is to be signed by the Prime 
Contractor.   Should a subcontractor, such as a steel fabricator, ductwork detailer, desire 
electronic files, they would need to pursue this request through their Prime Contractor who 
has the contract with the Client. For the Use and Indemnification Agreement form, reference 
Section 00 62 93 “Use and Indemnification Agreement Form (CADD Release).”  

 
 

 
END OF SECTION 01 33 01 
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SECTION 01 35 53.23 

 

DEARNG SECURITY REQUIREMENTS AND PROCEDURES 
 
 

The Delaware Army National Guard (DEARNG) has mandated adherence to all sections identified and 
defined in TAB 1 to Appendix 1 (Force Protection Guidance for Contracting) to Annex I (Service Support) to 
the DNG Antiterrorism Plan. A copy of this document is included herewith. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NOT FOR BID
DIN

G PURPOSES



 

 

 

 

 

PAGE 

INTENTIONALLY 

LEFT 

BLANK 

 

NOT FOR BID
DIN

G PURPOSES



NOT FOR BID
DIN

G PURPOSES



NOT FOR BID
DIN

G PURPOSES



DEARNG – RIVER ROAD TRAINING SITE  FMO – ORGANIC STORAGE BLDG. 
NEW CASTLE, DELAWARE  DEARNG NO.: 2020-12 
 

Tetra Tech  QUALITY REQUIREMENTS 
200-76984-20004  01 40 00 -1 

SECTION 01 40 00 

QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 
control. 

B. Testing and inspection services are required to verify compliance with requirements specified or 
indicated. These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specific quality-assurance and quality-control requirements for individual work results 
are specified in their respective Specification Sections. Requirements in individual 
Sections may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and quality-control procedures that facilitate compliance with the Contract 
Document requirements. 

3. Requirements for Contractor to provide quality-assurance and quality-control services 
required by Architect, Owner, or authorities having jurisdiction are not limited by 
provisions of this Section. 

4. Specific test and inspection requirements are not specified in this Section. 

C. Related Requirements: 

1. Section 01 21 00 "Allowances" for testing and inspection allowances. 

1.3 DEFINITIONS 

A. Experienced: When used with an entity or individual, "experienced" unless otherwise further 
described means having successfully completed a minimum of five previous projects similar in 
nature, size, and extent to this Project; being familiar with special requirements indicated; and 
having complied with requirements of authorities having jurisdiction. 

B. Field Quality-Control Tests: Tests and inspections that are performed on-site for installation of 
the Work and for completed Work. 
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C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, assembly, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require that 
certain construction activities be performed by accredited or unionized individuals, or 
that requirements specified apply exclusively to specific trade(s). 

D. Preconstruction Testing: Tests and inspections performed specifically for Project before 
products and materials are incorporated into the Work, to verify performance or compliance 
with specified criteria. 

E. Product Tests: Tests and inspections that are performed by a nationally recognized testing 
laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to 
NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or by a testing agency 
qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with specified requirements. 

F. Source Quality-Control Tests: Tests and inspections that are performed at the source; for 
example, plant, mill, factory, or shop. 

G. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing 
laboratory shall mean the same as testing agency. 

H. Quality-Assurance Services: Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

I. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements. Contractor's quality-control services do not 
include contract administration activities performed by Architect. 

1.4 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit 
a written request for additional information to Architect. 

1.5 CONFLICTING REQUIREMENTS 

A. Conflicting Standards and Other Requirements: If compliance with two or more standards or 
requirements are specified and the standards or requirements establish different or conflicting 
requirements for minimum quantities or quality levels, comply with the most stringent 
requirement. Refer conflicting requirements that are different, but apparently equal, to Architect 
for direction before proceeding. 
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B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be 
the minimum provided or performed. The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits. 
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements. Refer uncertainties to Architect for a decision 
before proceeding. 

1.6 ACTION SUBMITTALS 

A. Delegated-Design Services Submittal: In addition to Shop Drawings, Product Data, and other 
required submittals, submit a statement signed and sealed by the responsible design 
professional, for each product and system specifically assigned to Contractor to be designed or 
certified by a design professional, indicating that the products and systems are in compliance 
with performance and design criteria indicated. Include list of codes, loads, and other factors 
used in performing these services. 

1.7 INFORMATIONAL SUBMITTALS 

A. Contractor's Quality-Control Plan: For quality-assurance and quality-control activities and 
responsibilities. 

B. Qualification Data: For Contractor's quality-control personnel. 

C. Contractor's Statement of Responsibility: When required by authorities having jurisdiction, 
submit copy of written statement of responsibility submitted to authorities having jurisdiction 
before starting work on the following systems: 

1. Seismic-force-resisting system, designated seismic system, or component listed in the 
Statement of Special Inspections. 

2. Main wind-force-resisting system or a wind-resisting component listed in the Statement 
of Special Inspections. 

D. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience. Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 

E. Schedule of Tests and Inspections: Prepare in tabular form and include the following: 

1. Specification Section number and title. 
2. Entity responsible for performing tests and inspections. 
3. Description of test and inspection. 
4. Identification of applicable standards. 
5. Identification of test and inspection methods. 
6. Number of tests and inspections required. 
7. Time schedule or time span for tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 

F. Reports: Prepare and submit certified written reports and documents as specified. 
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G. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents established for 
compliance with standards and regulations bearing on performance of the Work. 

1.8 CONTRACTOR'S QUALITY-CONTROL PLAN 

A. Quality-Control Plan, General: Submit quality-control plan within 10 days of Notice to Proceed, 
and not less than five days prior to preconstruction conference. Submit in format acceptable to 
Architect. Identify personnel, procedures, controls, instructions, tests, records, and forms to be 
used to carry out Contractor's quality-assurance and quality-control responsibilities. Coordinate 
with Contractor's Construction Schedule. 

B. Quality-Control Personnel Qualifications: Engage qualified personnel trained and experienced 
in managing and executing quality-assurance and quality-control procedures similar in nature 
and extent to those required for Project. 

1. Project quality-control manager may also serve as Project superintendent. 

C. Submittal Procedure: Describe procedures for ensuring compliance with requirements through 
review and management of submittal process. Indicate qualifications of personnel responsible 
for submittal review. 

D. Testing and Inspection: In quality-control plan, include a comprehensive schedule of Work 
requiring testing or inspection, including the following: 

1. Contractor-performed tests and inspections including Subcontractor-performed tests and 
inspections. Include required tests and inspections and Contractor-elected tests and 
inspections. Distinguish source quality-control tests and inspections from field quality-
control tests and inspections. 

2. Special inspections required by authorities having jurisdiction and indicated on the 
Statement of Special Inspections. 

3. Owner-performed tests and inspections indicated in the Contract Documents. 

E. Continuous Inspection of Workmanship: Describe process for continuous inspection during 
construction to identify and correct deficiencies in workmanship in addition to testing and 
inspection specified. Indicate types of corrective actions to be required to bring work into 
compliance with standards of workmanship established by Contract requirements and approved 
mockups. 

F. Monitoring and Documentation: Maintain testing and inspection reports including log of 
approved and rejected results. Include work Architect has indicated as nonconforming or 
defective. Indicate corrective actions taken to bring nonconforming work into compliance with 
requirements. Comply with requirements of authorities having jurisdiction. 

1.9 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports: Prepare and submit certified written reports specified in other 
Sections. Include the following: 
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1. Date of issue. 
2. Project title and number. 
3. Name, address, telephone number, and email address of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspection. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Technical Representative's Field Reports: Prepare written information 
documenting manufacturer's technical representative's tests and inspections specified in other 
Sections. Include the following: 

1. Name, address, telephone number, and email address of technical representative making 
report. 

2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports: Prepare written information documenting 
manufacturer's factory-authorized service representative's tests and inspections specified in 
other Sections. Include the following: 

1. Name, address, telephone number, and email address of factory-authorized service 
representative making report. 

2. Statement that equipment complies with requirements. 
3. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
4. Statement whether conditions, products, and installation will affect warranty. 
5. Other required items indicated in individual Specification Sections. 

1.10 QUALITY ASSURANCE 

A. General: Qualifications paragraphs in this article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
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well as sufficient production capacity to produce required units. As applicable, procure products 
from manufacturers able to meet qualification requirements, warranty requirements, and 
technical or factory-authorized service representative requirements. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Installer Qualifications: A firm or individual experienced in installing, erecting, applying, or 
assembling work similar in material, design, and extent to that indicated for this Project, whose 
work has resulted in construction with a record of successful in-service performance. 

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to 
practice in jurisdiction where Project is located and who is experienced in providing 
engineering services of the kind indicated. Engineering services are defined as those performed 
for installations of the system, assembly, or product that are similar in material, design, and 
extent to those indicated for this Project. 

F. Specialists: Certain Specification Sections require that specific construction activities shall be 
performed by entities who are recognized experts in those operations. Specialists shall satisfy 
qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 

G. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the 
experience and capability to conduct testing and inspection indicated, as documented according 
to ASTM E 329; and with additional qualifications specified in individual Sections; and, where 
required by authorities having jurisdiction, that is acceptable to authorities. 

H. Manufacturer's Technical Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect installation 
of manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

I. Factory-Authorized Service Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for this 
Project. 

J. Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing 
for compliance with specified requirements for performance and test methods, comply with the 
following: 

1. Contractor responsibilities include the following: 

a. Provide test specimens representative of proposed products and construction. 
b. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 
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c. Provide sizes and configurations of test assemblies, mockups, and laboratory 
mockups to adequately demonstrate capability of products to comply with 
performance requirements. 

d. Build site-assembled test assemblies and mockups using installers who will 
perform same tasks for Project. 

e. Build laboratory mockups at testing facility using personnel, products, and 
methods of construction indicated for the completed Work. 

f. When testing is complete, remove test specimens and test assemblies, 
and mockups; do not reuse products on Project. 

2. Testing Agency Responsibilities: Submit a certified written report of each test, 
inspection, and similar quality-assurance service to Architect, with copy to Contractor. 
Interpret tests and inspections and state in each report whether tested and inspected work 
complies with or deviates from the Contract Documents. 

1.11 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspection they are engaged to 
perform. 

2. Payment for these services will be made from testing and inspection allowances, as 
authorized by Change Orders. 

3. Costs for retesting and reinspecting construction that replaces or is necessitated by work 
that failed to comply with the Contract Documents will be charged to Contractor, and the 
Contract Sum will be adjusted by Change Order. 

B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility. Perform additional quality-control activities, whether specified or 
not, to verify and document that the Work complies with requirements. 

1. Unless otherwise indicated, provide quality-control services specified and those required 
by authorities having jurisdiction. Perform quality-control services required of Contractor 
by authorities having jurisdiction, whether specified or not. 

2. Engage a qualified testing agency to perform quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

3. Notify testing agencies at least 24 hours in advance of time when Work that requires 
testing or inspection will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

5. Testing and inspection requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

NOT FOR BID
DIN

G PURPOSES



FMO – ORGANIC STORAGE BLDG.  DEARNG – RIVER ROAD TRAINING SITE 
DEARNG NO.: 2020-12  NEW CASTLE, DELAWARE 
 

QUALITY REQUIREMENTS Tetra Tech 
01 40 00 -8  200-76984-20004 

C. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

D. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of 
duties. Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 
Work during performance of its services. 

2. Determine the locations from which test samples will be taken and in which in-situ tests 
are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 
quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 
or accept any portion of the Work. 

6. Do not perform duties of Contractor. 

E. Manufacturer's Field Services: Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections. Report results in writing as specified in Section 01 33 00 "Submittal 
Procedures." 

F. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical 
representative to observe and inspect the Work. Manufacturer's technical representative's 
services include participation in preinstallation conferences, examination of substrates and 
conditions, verification of materials, observation of Installer activities, inspection of completed 
portions of the Work, and submittal of written reports. 

G. Associated Contractor Services: Cooperate with agencies and representatives performing 
required tests, inspections, and similar quality-control services, and provide reasonable auxiliary 
services as requested. Notify agency sufficiently in advance of operations to permit assignment 
of personnel. Provide the following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspection. Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
7. Security and protection for samples and for testing and inspection equipment at Project 

site. 

H. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and 
quality-control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspection. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 
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I. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-
control services required by the Contract Documents as a component of Contractor's quality-
control plan. Coordinate and submit concurrently with Contractor's Construction Schedule. 
Update as the Work progresses. 

1. Distribution: Distribute schedule to Owner, Architect, testing agencies, and each party 
involved in performance of portions of the Work where tests and inspections are required. 

1.12 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Engage a qualified testing agency to conduct special tests and 
inspections required by authorities having jurisdiction as the responsibility of Owner, as 
indicated in the Statement of Special Inspections attached to this Section, and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed 
in the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect with copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, 
which includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and 
inspection log for Architect's reference during normal working hours. 

1. Submit log at Project closeout as part of Project Record Documents. NOT FOR BID
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3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspection, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes. Restore patched areas 
and extend restoration into adjoining areas with durable seams that are as invisible as 
possible. Comply with the Contract Document requirements for cutting and patching in 
Section 01 73 00 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 
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SECTION 01 42 00 

REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General: Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved": When used to convey Architect's action on Contractor's submittals, applications, 
and requests, "approved" is limited to Architect's duties and responsibilities as stated in the 
Conditions of the Contract. 

C. "Directed": A command or instruction by Architect. Other terms including "requested," 
"authorized," "selected," "required," and "permitted" have the same meaning as "directed." 

D. "Indicated": Requirements expressed by graphic representations or in written form on 
Drawings, in Specifications, and in other Contract Documents. Other terms including "shown," 
"noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 
performance of the Work. 

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations. 

G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to 
dimension, finish, cure, protect, clean, and similar operations at Project site. 

H. "Provide": Furnish and install, complete and ready for the intended use. 

I. "Project Site": Space available for performing construction activities. The extent of Project site 
is shown on Drawings and may or may not be identical with the description of the land on 
which Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards: Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and effect as if 
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bound or copied directly into the Contract Documents to the extent referenced. Such standards 
are made a part of the Contract Documents by reference. 

B. Publication Dates: Comply with standards in effect as of date of the Contract Documents unless 
otherwise indicated. 

1. For standards referenced by applicable building codes, comply with dates of standards as 
listed in building codes. 

C. Copies of Standards: Each entity engaged in construction on Project should be familiar with 
industry standards applicable to its construction activity. Copies of applicable standards are not 
bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain 
copies directly from publication source. 

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities indicated in Gale's 
"Encyclopedia of Associations: National Organizations of the U.S." or in Columbia Books' 
"National Trade & Professional Associations of the United States." 

B. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the following list. 
Abbreviations and acronyms not included in this list shall mean the recognized name of the 
entities indicated in Gale's "Encyclopedia of Associations: National Organizations of the U.S." 
or in Columbia Books' "National Trade & Professional Associations of the United States."  The 
information in this list is subject to change and is believed to be accurate as of the date of the 
Contract Documents. 

1. AABC - Associated Air Balance Council; www.aabc.com. 
2. AAMA - American Architectural Manufacturers Association; www.aamanet.org. 
3. AAPFCO - Association of American Plant Food Control Officials; www.aapfco.org. 
4. AASHTO - American Association of State Highway and Transportation Officials; 

www.transportation.org. 
5. AATCC - American Association of Textile Chemists and Colorists; www.aatcc.org. 
6. ABMA - American Bearing Manufacturers Association; www.americanbearings.org. 
7. ABMA - American Boiler Manufacturers Association; www.abma.com. 
8. ACI - American Concrete Institute; (Formerly: ACI International); www.concrete.org. 
9. ACPA - American Concrete Pipe Association; www.concrete-pipe.org. 
10. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org. 
11. AF&PA - American Forest & Paper Association; www.afandpa.org. 
12. AGA - American Gas Association; www.aga.org. 
13. AHAM - Association of Home Appliance Manufacturers; www.aham.org. 
14. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The); www.ahrinet.org. 
15. AI - Asphalt Institute; www.asphaltinstitute.org. 
16. AIA - American Institute of Architects (The); www.aia.org. 
17. AISC - American Institute of Steel Construction; www.aisc.org. 
18. AISI - American Iron and Steel Institute; www.steel.org. 
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19. AITC - American Institute of Timber Construction; www.aitc-glulam.org. 
20. AMCA - Air Movement and Control Association International, Inc.; www.amca.org. 
21. ANSI - American National Standards Institute; www.ansi.org. 
22. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com. 
23. APA - APA - The Engineered Wood Association; www.apawood.org. 
24. APA - Architectural Precast Association; www.archprecast.org. 
25. API - American Petroleum Institute; www.api.org. 
26. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI). 
27. ARI - American Refrigeration Institute; (See AHRI). 
28. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org. 
29. ASCE - American Society of Civil Engineers; www.asce.org. 
30. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute; (See 

ASCE). 
31. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning Engineers; 

www.ashrae.org. 
32. ASME - ASME International; (American Society of Mechanical Engineers); 

www.asme.org. 
33. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org. 
34. ASSP - American Society of Safety Professionals (The); www.assp.org. 
35. ASTM - ASTM International; www.astm.org. 
36. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org. 
37. AVIXA - Audiovisual and Integrated Experience Association; (Formerly: Infocomm 

International); www.soundandcommunications.com. 
38. AWEA - American Wind Energy Association; www.awea.org. 
39. AWI - Architectural Woodwork Institute; www.awinet.org. 
40. AWMAC - Architectural Woodwork Manufacturers Association of Canada; 

www.awmac.com. 
41. AWPA - American Wood Protection Association; www.awpa.com. 
42. AWS - American Welding Society; www.aws.org. 
43. AWWA - American Water Works Association; www.awwa.org. 
44. BHMA - Builders Hardware Manufacturers Association; www.buildershardware.com. 
45. BIA - Brick Industry Association (The); www.gobrick.com. 
46. BICSI - BICSI, Inc.; www.bicsi.org. 
47. BIFMA - BIFMA International; (Business and Institutional Furniture Manufacturer's 

Association); www.bifma.org. 
48. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org. 
49. BWF - Badminton World Federation; (Formerly: International Badminton Federation); 

www.bissc.org. 
50. CDA - Copper Development Association; www.copper.org. 
51. CE - Conformite Europeenne; http://ec.europa.eu/growth/single-market/ce-marking/. 
52. CEA - Canadian Electricity Association; www.electricity.ca. 
53. CFFA - Chemical Fabrics and Film Association, Inc.; www.chemicalfabricsandfilm.com. 
54. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org. 
55. CGA - Compressed Gas Association; www.cganet.com. 
56. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org. 
57. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org. 
58. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org. 
59. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org. 
60. CPA - Composite Panel Association; www.compositepanel.org. 
61. CRI - Carpet and Rug Institute (The); www.carpet-rug.org. 
62. CRRC - Cool Roof Rating Council; www.coolroofs.org. 
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63. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org. 
64. CSA - CSA Group; www.csa-group.org. 
65. CSI - Construction Specifications Institute (The); www.csiresources.org. 
66. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org. 
67. CTA - Consumer Technology Association; www.cta.tech. 
68. CTI - Cooling Technology Institute; (Formerly: Cooling Tower Institute); 

www.coolingtechnology.org. 
69. CWC - Composite Wood Council; (See CPA). 
70. DASMA - Door and Access Systems Manufacturers Association; www.dasma.com. 
71. DHA - Decorative Hardwoods Association; (Formerly: Hardwood Plywood & Veneer 

Association); www.decorativehardwoods.org. 
72. DHI - Door and Hardware Institute; www.dhi.org. 
73. ECA - Electronic Components Association; (See ECIA). 
74. ECAMA - Electronic Components Assemblies & Materials Association; (See ECIA). 
75. ECIA - Electronic Components Industry Association; www.eciaonline.org. 
76. EIA - Electronic Industries Alliance; (See TIA). 
77. EIMA - EIFS Industry Members Association; www.eima.com. 
78. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org. 
79. EOS/ESD Association; (Electrostatic Discharge Association); www.esda.org. 
80. ESTA - Entertainment Services and Technology Association; (See PLASA). 
81. ETL - Intertek (See Intertek); www.intertek.com. 
82. EVO - Efficiency Valuation Organization; www.evo-world.org. 
83. FCI - Fluid Controls Institute; www.fluidcontrolsinstitute.org. 
84. FIBA - Federation Internationale de Basketball; (The International Basketball 

Federation); www.fiba.com. 
85. FIVB - Federation Internationale de Volleyball; (The International Volleyball 

Federation); www.fivb.org. 
86. FM Approvals - FM Approvals LLC; www.fmglobal.com. 
87. FM Global - FM Global; (Formerly: FMG - FM Global); www.fmglobal.com. 
88. FRSA - Florida Roofing, Sheet Metal Contractors Association, Inc.; 

www.floridaroof.com. 
89. FSA - Fluid Sealing Association; www.fluidsealing.com. 
90. FSC - Forest Stewardship Council U.S.; www.fscus.org. 
91. GA - Gypsum Association; www.gypsum.org. 
92. GANA - Glass Association of North America; (See NGA). 
93. GS - Green Seal; www.greenseal.org. 
94. HI - Hydraulic Institute; www.pumps.org. 
95. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See AHRI). 
96. HMMA - Hollow Metal Manufacturers Association; (See NAAMM). 
97. HPVA - Hardwood Plywood & Veneer Association; (See DHA). 
98. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com. 
99. IAPSC - International Association of Professional Security Consultants; www.iapsc.org. 
100. IAS - International Accreditation Service; www.iasonline.org. 
101. ICBO - International Conference of Building Officials; (See ICC). 
102. ICC - International Code Council; www.iccsafe.org. 
103. ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net. 
104. ICPA - International Cast Polymer Alliance; www.icpa-hq.org. 
105. ICRI - International Concrete Repair Institute, Inc.; www.icri.org. 
106. IEC - International Electrotechnical Commission; www.iec.ch. 
107. IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org. 
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108. IES - Illuminating Engineering Society; (Formerly: Illuminating Engineering Society of 
North America); www.ies.org. 

109. IESNA - Illuminating Engineering Society of North America; (See IES). 
110. IEST - Institute of Environmental Sciences and Technology; www.iest.org. 
111. IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org. 
112. IGSHPA - International Ground Source Heat Pump Association; www.igshpa.org. 
113. II - Infocomm International; (See AVIXA). 
114. ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com. 
115. Intertek - Intertek Group; (Formerly: ETL SEMCO; Intertek Testing Service NA); 

www.intertek.com. 
116. ISA - International Society of Automation (The); (Formerly: Instrumentation, Systems, 

and Automation Society); www.isa.org. 
117. ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA). 
118. ISFA - International Surface Fabricators Association; (Formerly: International Solid 

Surface Fabricators Association); www.isfanow.org. 
119. ISO - International Organization for Standardization; www.iso.org. 
120. ISSFA - International Solid Surface Fabricators Association; (See ISFA). 
121. ITU - International Telecommunication Union; www.itu.int/home. 
122. KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org. 
123. LMA - Laminating Materials Association; (See CPA). 
124. LPI - Lightning Protection Institute; www.lightning.org. 
125. MBMA - Metal Building Manufacturers Association; www.mbma.com. 
126. MCA - Metal Construction Association; www.metalconstruction.org. 
127. MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org. 
128. MFMA - Metal Framing Manufacturers Association, Inc.; www.metalframingmfg.org. 
129. MHIA - Material Handling Industry of America; www.mhia.org. 
130. MIA - Marble Institute of America; (See NSI). 
131. MMPA - Moulding & Millwork Producers Association; www.wmmpa.com. 
132. MPI - Master Painters Institute; www.paintinfo.com. 
133. MSS - Manufacturers Standardization Society of The Valve and Fittings Industry Inc.; 

www.mss-hq.org. 
134. NAAMM - National Association of Architectural Metal Manufacturers; 

www.naamm.org. 
135. NACE - NACE International; (National Association of Corrosion Engineers 

International); www.nace.org. 
136. NADCA - National Air Duct Cleaners Association; www.nadca.com. 
137. NAIMA - North American Insulation Manufacturers Association; www.naima.org. 
138. NALP - National Association of Landscape Professionals; 

www.landscapeprofessionals.org. 
139. NBGQA - National Building Granite Quarries Association, Inc.; www.nbgqa.com. 
140. NBI - New Buildings Institute; www.newbuildings.org. 
141. NCAA - National Collegiate Athletic Association (The); www.ncaa.org. 
142. NCMA - National Concrete Masonry Association; www.ncma.org. 
143. NEBB - National Environmental Balancing Bureau; www.nebb.org. 
144. NECA - National Electrical Contractors Association; www.necanet.org. 
145. NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org. 
146. NEMA - National Electrical Manufacturers Association; www.nema.org. 
147. NETA - InterNational Electrical Testing Association; www.netaworld.org. 
148. NFHS - National Federation of State High School Associations; www.nfhs.org. 
149. NFPA - National Fire Protection Association; www.nfpa.org. 
150. NFPA - NFPA International; (See NFPA). 
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151. NFRC - National Fenestration Rating Council; www.nfrc.org. 
152. NGA - National Glass Association (The); (Formerly: Glass Association of North 

America); www.glass.org. 
153. NHLA - National Hardwood Lumber Association; www.nhla.com. 
154. NLGA - National Lumber Grades Authority; www.nlga.org. 
155. NOFMA - National Oak Flooring Manufacturers Association; (See NWFA). 
156. NOMMA - National Ornamental & Miscellaneous Metals Association; www.nomma.org. 
157. NRCA - National Roofing Contractors Association; www.nrca.net. 
158. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org. 
159. NSF - NSF International; www.nsf.org. 
160. NSI - National Stone Institute; (Formerly: Marble Institute of America); 

www.naturalstoneinstitute.org. 
161. NSPE - National Society of Professional Engineers; www.nspe.org. 
162. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org. 
163. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com. 
164. NWFA - National Wood Flooring Association; www.nwfa.org. 
165. PCI - Precast/Prestressed Concrete Institute; www.pci.org. 
166. PDI - Plumbing & Drainage Institute; www.pdionline.org. 
167. PLASA - PLASA; (Formerly: ESTA - Entertainment Services and Technology 

Association); www.plasa.org. 
168. RCSC - Research Council on Structural Connections; www.boltcouncil.org. 
169. RFCI - Resilient Floor Covering Institute; www.rfci.com. 
170. RIS - Redwood Inspection Service; www.redwoodinspection.com. 
171. SAE - SAE International; www.sae.org. 
172. SCTE - Society of Cable Telecommunications Engineers; www.scte.org. 
173. SDI - Steel Deck Institute; www.sdi.org. 
174. SDI - Steel Door Institute; www.steeldoor.org. 
175. SEFA - Scientific Equipment and Furniture Association (The); www.sefalabs.com. 
176. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers; (See 

ASCE). 
177. SIA - Security Industry Association; www.siaonline.org. 
178. SJI - Steel Joist Institute; www.steeljoist.org. 
179. SMA - Screen Manufacturers Association; www.smainfo.org. 
180. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association; 

www.smacna.org. 
181. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org. 
182. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org. 
183. SPIB - Southern Pine Inspection Bureau; www.spib.org. 
184. SPRI - Single Ply Roofing Industry; www.spri.org. 
185. SRCC - Solar Rating & Certification Corporation; www.solar-rating.org. 
186. SSINA - Specialty Steel Industry of North America; www.ssina.com. 
187. SSPC - SSPC: The Society for Protective Coatings; www.sspc.org. 
188. STI - Steel Tank Institute; www.steeltank.com. 
189. SWI - Steel Window Institute; www.steelwindows.com. 
190. SWPA - Submersible Wastewater Pump Association; www.swpa.org. 
191. TCA - Tilt-Up Concrete Association; www.tilt-up.org. 
192. TCNA - Tile Council of North America, Inc.; www.tileusa.com. 
193. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org. 
194. TIA - Telecommunications Industry Association (The); (Formerly: TIA/EIA - 

Telecommunications Industry Association/Electronic Industries Alliance); 
www.tiaonline.org. 
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195. TIA/EIA - Telecommunications Industry Association/Electronic Industries Alliance; (See 
TIA). 

196. TMS - The Masonry Society; www.masonrysociety.org. 
197. TPI - Truss Plate Institute; www.tpinst.org. 
198. TPI - Turfgrass Producers International; www.turfgrasssod.org. 
199. TRI - Tile Roofing Institute; www.tileroofing.org. 
200. UL - Underwriters Laboratories Inc.; www.ul.com. 
201. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org. 
202. USAV - USA Volleyball; www.usavolleyball.org. 
203. USGBC - U.S. Green Building Council; www.usgbc.org. 
204. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org. 
205. WA - Wallcoverings Association; www.wallcoverings.org. 
206. WASTEC - Waste Equipment Technology Association; www.wastec.org. 
207. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org. 
208. WCMA - Window Covering Manufacturers Association; www.wcmanet.org. 
209. WDMA - Window & Door Manufacturers Association; www.wdma.com. 
210. WI - Woodwork Institute; www.wicnet.org. 
211. WSRCA - Western States Roofing Contractors Association; www.wsrca.com. 

C. Code Agencies: Where abbreviations and acronyms are used in Specifications or other Contract 
Documents, they shall mean the recognized name of the entities in the following list. This 
information is believed to be accurate as of the date of the Contract Documents. 

1. DIN - Deutsches Institut fur Normung e.V.; www.din.de. 
2. IAPMO - International Association of Plumbing and Mechanical Officials; 

www.iapmo.org. 
3. ICC - International Code Council; www.iccsafe.org. 
4. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org. 

D. Federal Government Agencies: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the following 
list. Information is subject to change and is up to date as of the date of the Contract Documents. 

1. COE - Army Corps of Engineers; www.usace.army.mil. 
2. CPSC - Consumer Product Safety Commission; www.cpsc.gov. 
3. DOC - Department of Commerce; National Institute of Standards and Technology; 

www.nist.gov. 
4. DOD - Department of Defense; www.quicksearch.dla.mil. 
5. DOE - Department of Energy; www.energy.gov. 
6. EPA - Environmental Protection Agency; www.epa.gov. 
7. FAA - Federal Aviation Administration; www.faa.gov. 
8. FG - Federal Government Publications; www.gpo.gov/fdsys. 
9. GSA - General Services Administration; www.gsa.gov. 
10. HUD - Department of Housing and Urban Development; www.hud.gov. 
11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy Technologies 

Division; www.eetd.lbl.gov. 
12. OSHA - Occupational Safety & Health Administration; www.osha.gov. 
13. SD - Department of State; www.state.gov. 
14. TRB - Transportation Research Board; National Cooperative Highway Research 

Program; The National Academies; www.trb.org. 
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15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity 
Laboratory; www.ars.usda.gov. 

16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov. 
17. USDOJ - Department of Justice; Office of Justice Programs; National Institute of Justice; 

www.ojp.usdoj.gov. 
18. USP - U.S. Pharmacopeial Convention; www.usp.org. 
19. USPS - United States Postal Service; www.usps.com. 

E. Standards and Regulations: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the standards and 
regulations in the following list. This information is subject to change and is believed to be 
accurate as of the date of the Contract Documents. 

1. CFR - Code of Federal Regulations; Available from Government Printing Office; 
www.govinfo.gov. 

2. DOD - Department of Defense; Military Specifications and Standards; Available from 
DLA Document Services; www.quicksearch.dla.mil. 

3. DSCC - Defense Supply Center Columbus; (See FS). 
4. FED-STD - Federal Standard; (See FS). 
5. FS - Federal Specification; Available from DLA Document Services; 

www.quicksearch.dla.mil. 

a. Available from Defense Standardization Program; www.dsp.dla.mil. 
b. Available from General Services Administration; www.gsa.gov. 
c. Available from National Institute of Building Sciences/Whole Building Design 

Guide; www.wbdg.org. 

6. MILSPEC - Military Specification and Standards; (See DOD). 
7. USAB - United States Access Board; www.access-board.gov. 
8. USATBCB - U.S. Architectural & Transportation Barriers Compliance Board; (See 

USAB). 

F. State Government Agencies: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the following 
list. This information is subject to change and is believed to be accurate as of the date of the 
Contract Documents. 

1. CBHF; State of California; Department of Consumer Affairs; Bureau of Electronic and 
Appliance Repair, Home Furnishings and Thermal Insulation; www.bearhfti.ca.gov. 

2. CCR; California Code of Regulations; Office of Administrative Law; California Title 24 
Energy Code; www.calregs.com. 

3. CDHS; California Department of Health Services; (See CDPH). 
4. CDPH; California Department of Public Health; Indoor Air Quality Program; www.cal-

iaq.org. 
5. CPUC; California Public Utilities Commission; www.cpuc.ca.gov. 
6. SCAQMD; South Coast Air Quality Management District; www.aqmd.gov. 
7. TFS; Texas A&M Forest Service; Sustainable Forestry and Economic Development; 

www.txforestservice.tamu.edu. 
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SECTION 01 50 00 

TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, may apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities. 

1.3 USE CHARGES 

A. General: Installation and removal of and use charges for temporary facilities shall be included in 
the Contract Sum unless otherwise indicated. Allow other entities to use temporary services and 
facilities without cost, including, but not limited to, Owner's construction forces, Architect, 
Engineer, testing agencies, and authorities having jurisdiction. 

B. Sewer Service: Owner will not provide sewer-service for the project. Contractor shall provide 
all required temporary sanitary facilities. 

C. Water Service: Owner will provide on-site access to water service used by all entities for 
construction operations.  

D. Electric Power Service: Owner will provide on-site access to electric-power-service used by all 
entities for construction operations. Contractor shall furnish all necessary equipment to facilitate 
connection to power including coordination of permits with any inspection agency and or 
installation. 

E. Upon completion of the project and prior to demobilization the Contractor shall at his or her 
sole expense, remove any temporary utility service equipment and restore the service location to 
its pre-construction condition. 

1.4 INFORMATIONAL SUBMITTALS 

A. Site Plan: Show temporary facilities, utility hookups, staging areas, and parking areas for 
construction personnel. 

B. Dust-Control Plan: Submit coordination drawing and narrative that indicates the dust-control 
measures proposed for use, proposed locations, and proposed time frame for their operation. 
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Identify further options if proposed measures are later determined to be inadequate. Include the 
following: 

1. Locations of dust-control partitions at each phase of work. 
2. Waste handling procedures. 
3. Other dust-control measures. 

1.5 QUALITY ASSURANCE 

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service. Install service to comply with NFPA 70. 

B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each 
temporary utility before use. Obtain required certifications and permits. 

C. Accessible Temporary Egress: Comply with applicable provisions in ADA-ABA Accessibility 
Guidelines. 

1.6 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities: Engage Installer of each permanent service to assume 
responsibility for operation, maintenance, and protection of each permanent service during its 
use as a construction facility before Owner's acceptance, regardless of previously assigned 
responsibilities. 

PART 2 - PRODUCTS 

2.1 TEMPORARY FACILITIES 

A. Field Offices, General: Contractor to provide temporary Job Trailer. 

B. Keep office clean and orderly. Furnish and equip offices as follows: 

1. Furniture required for Project-site documents including file cabinets, plan tables, plan 
racks, and bookcases. 

2. Conference room of sufficient size to accommodate meetings of 6 individuals. Provide 
electrical power service and 120-V ac duplex receptacles, with no fewer than one 
receptacle on each wall. Furnish room with conference table, chairs, and 4-foot-square 
tack and marker boards. 

3. Drinking water and private toilet. 
4. Coffee machine and supplies. 
5. Heating and cooling equipment necessary to maintain a uniform indoor temperature of 68 

to 72 deg F. 
6. Lighting fixtures capable of maintaining average illumination of 20 fc at desk height. 
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C. Storage or Fabrication Sheds: Provide sheds sized, furnished, and equipped or fenced around to 
accommodate materials and equipment for construction operations as needed for secure area for 
equipment. 

1. Store combustible materials apart from building. 

2.2 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

B. HVAC Equipment: Unless Owner authorizes use of permanent HVAC system, provide vented, 
self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic control. 

1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating 
units is prohibited. 

2. Heating Units: Listed and labeled for type of fuel being consumed, by a qualified testing 
agency acceptable to authorities having jurisdiction, and marked for intended location 
and application. 

C. Obtain permission from Owner to us existing Heating and Cooling equipment. Change filters 
monthly. Provide a set of clean filters when done and two (2) sets of spare filters. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 
with performance of the Work. Relocate and modify facilities as required by progress of the 
Work. 

1. Locate facilities to limit site disturbance as specified in Section 01 10 00 "Summary." 
2. Area Available: Location shall be verified by Owner (DEARNG). 

B. Provide each facility ready for use when needed to avoid delay. Do not remove until facilities 
are no longer needed and remove prior to demobilization. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service can be 
interrupted, if necessary, to make connections for temporary services. 

B. Water Service: Connect to Owner's existing water service facilities. Clean and maintain water 
service facilities in a condition acceptable to Owner. At Substantial Completion, restore these 
facilities to condition existing before initial use. 
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C. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of 
construction personnel. Comply with requirements of authorities having jurisdiction for type, 
number, location, operation, and maintenance of fixtures and facilities. 

D. Isolation of Work Areas in Occupied Facilities: Prevent dust, fumes, and odors from entering 
occupied areas. 

1. Prior to commencing work if necessary, isolate the HVAC system in area where work is 
to be performed according to coordination drawings. 

a. Disconnect supply and return ductwork in work area from HVAC systems 
servicing occupied areas. 

b. Maintain negative air pressure within work area using HEPA-equipped air-
filtration units, starting with commencement of temporary partition construction, 
and continuing until removal of temporary partitions is complete. 

2. Maintain dust partitions during the Work if needed. Use vacuum collection attachments 
on dust-producing equipment. Isolate limited work within occupied areas using portable 
dust-containment devices. 

3. Perform daily construction cleanup and final cleanup using approved, HEPA-filter-
equipped vacuum equipment. 

E. Electric Power Service: Provide electric power service and distribution system of sufficient size, 
capacity, and power characteristics required for construction operations. 

1. Connect temporary service to Owner’s existing power source, as directed by Owner. 

F. Lighting: Provide temporary lighting with local switching that provides adequate illumination 
for construction operations, observations, inspections, and traffic conditions. 

1. Install and operate temporary lighting that fulfills security and protection requirements 
without operating entire system. 

G. Telephone Service: Provide temporary telephone service in common-use facilities for use by all 
construction personnel. Install a minimum of one telephone line for each field office. 

1. Provide additional telephone lines for the following: 

a. Provide a dedicated telephone line for each facsimile machine in each field office. 

2. At each telephone, post a list of important telephone numbers. 

a. Police and fire departments. 
b. Ambulance service. 
c. Contractor's home office. 
d. Contractor's emergency after-hours telephone number. 
e. Architect's office. 
f. Engineers' offices. 
g. Owner's office. 
h. Principal subcontractors' field and home offices. 
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3. Provide superintendent with cellular telephone or portable two-way radio for use when 
away from field office. 

H. Electronic Communication Service: Provide a desktop computer in the primary field office 
adequate for use by Architect and Owner to access Project electronic documents and maintain 
electronic communications. Equip computer with not less than the following: 

1. Processor: Intel Pentium D or Intel CoreDuo, 3.0 GHz processing speed. 
2. Memory: 4 gigabyte. 
3. Disk Storage: 300 gigabyte hard-disk drive and combination DVD-RW/CD-RW drive. 
4. Display: 22-inch LCD monitor with 256-Mb dedicated video RAM. 
5. Full-size keyboard and mouse. 
6. Network Connectivity: 10/100BaseT Ethernet. 
7. Operating System: Microsoft Windows XP Professional or Microsoft Windows Vista 

Business. 
8. Productivity Software: 

a. Microsoft Office Professional, XP or higher, including Word, Excel, and Outlook. 
b. Adobe Reader 7.0 or higher. 
c. WinZip 7.0 or higher. 

9. Printer: "All-in-one" unit equipped with printer server, combining color printing, 
photocopying, scanning, and faxing, or separate units for each of these three functions. 

10. Internet Service: Broadband modem, router and ISP, equipped with hardware firewall, 
providing minimum 384 Kbps upload and 1 Mbps download speeds at each computer. 

11. Internet Security: Integrated software, providing software firewall, virus, spyware, 
phishing, and spam protection in a combined application. 

12. Backup: External hard drive, minimum 40 gigabyte, with automated backup software 
providing daily backups. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. Parking: Use designated areas of Owner's existing parking areas for construction personnel as 
directed. 

B. Project Signs: Provide Project signs as need and approved by the DEARNG. Unapproved signs 
are not permitted. 

1. Identification Signs: Provide Project identification signs as indicated on Drawings. 
2. Temporary Signs: Provide other signs as indicated and as required to inform public and 

individuals seeking entrance to Project or directions to construction field office. 

a. Provide temporary, directional signs for construction personnel and visitors. 

3. Maintain and touchup signs so they are legible at all times. 

C. Waste Disposal Facilities: Comply with requirements specified in Section 01 74 19 
"Construction Waste Management and Disposal." 
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D. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste 
from construction operations. Comply with requirements of authorities having jurisdiction. 
Comply with progress cleaning requirements in Section 01 73 00 "Execution." 

E. Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel. 

1. Truck cranes and similar devices used for hoisting materials are considered "tools and 
equipment" and not temporary facilities. 

F. Temporary Stairs: Until permanent stairs are available, provide temporary stairs where ladders 
are not adequate. 

G. Existing Stair Usage: Use of Owner's existing stairs will be permitted, provided stairs are 
cleaned and maintained in a condition acceptable to Owner. At Substantial Completion, restore 
stairs to condition existing before initial use. 

1. Provide protective coverings, barriers, devices, signs, or other procedures to protect stairs 
and to maintain means of egress. If stairs become damaged, restore damaged areas so no 
evidence remains of correction work. 

H. Temporary Use of Permanent Stairs: Use of new stairs for construction traffic will be permitted, 
provided stairs are protected and finishes restored to new condition at time of Substantial 
Completion. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and 
other improvements at Project site and on adjacent properties, except those indicated to be 
removed or altered. Repair damage to existing facilities. 

B. Environmental Protection: Provide protection, operate temporary facilities, and conduct 
construction as required to comply with environmental regulations and that minimize possible 
air, waterway, and subsoil contamination or pollution or other undesirable effects. 

1. Comply with work restrictions specified in Section 01 10 00 "Summary." 

C. Temporary Erosion and Sedimentation Control: Comply with requirements of 2003 EPA 
Construction General Permit by following applicable requirements as stipulated on the Erosion 
and Sediment Plan Sheets CE-01 to CE-04 approved by DNREC, including CCR if required by 
DNREC, or authorities having jurisdiction, whichever is more stringent and requirements 
specified in Section 31 10 00 "Site Clearing."  

D. Temporary Erosion and Sedimentation Control: Provide measures to prevent soil erosion and 
discharge of soil-bearing water runoff and airborne dust to undisturbed areas and to adjacent 
properties and walkways, according to Erosion and Sediment Plan Sheets CE-01 to CE-04 
approved by DNREC and requirements of 2003 EPA Construction General Permit or authorities 
having jurisdiction, whichever is more stringent. 

1. Verify that flows of water redirected from construction areas or generated by construction 
activity do not enter or cross tree- or plant- protection zones. 
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2. Inspect, repair, and maintain erosion- and sedimentation-control measures during 
construction until permanent vegetation has been established. 

3. Clean, repair, and restore adjoining properties and roads affected by erosion and 
sedimentation from Project site during the course of Project. 

4. Remove erosion and sedimentation controls and restore and stabilize areas disturbed 
during removal. 

E. Stormwater Control: Comply with requirements of authorities having jurisdiction including 
DNREC and CCR, if required by DNREC. Provide barriers in and around excavations and 
subgrade construction to prevent flooding by runoff of stormwater from heavy rains. 

F. Pest Control: Engage pest-control service to recommend practices to minimize attraction and 
harboring of rodents, roaches, and other pests and to perform extermination and control 
procedures at regular intervals so Project will be free of pests and their residues at Substantial 
Completion. Perform control operations lawfully, using environmentally safe materials. 

G. Site Enclosure Fence: Before construction operations begin, furnish and install site enclosure 
fence in a manner that will prevent people and animals from easily entering site except by 
existing entrance gates at south entrance. 

1. Extent of Fence: As required to enclose entire Project site or portion determined 
sufficient to accommodate construction operations. 

2. Maintain security of construction area by limiting number of keys and restricting 
distribution to authorized personnel. Furnish one set of keys to Owner. 

H. Security Enclosure and Lockup: Install temporary enclosure around partially completed areas of 
construction. Provide lockable entrances to prevent unauthorized entrance, vandalism, theft, and 
similar violations of security. Lock entrances at end of each work day. 

I. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

J. Temporary Egress: Maintain temporary egress from existing occupied facilities as indicated and 
as required by authorities having jurisdiction. 

K. Temporary Enclosures: Provide temporary enclosures for protection of construction, in progress 
and completed, from exposure, foul weather, other construction operations, and similar 
activities. Provide temporary weathertight enclosure for building exterior. 

1. Where heating or cooling is needed and permanent enclosure is incomplete, insulate 
temporary enclosures. 

L. Temporary Partitions: If necessary provide floor-to-ceiling dustproof partitions to limit dust and 
dirt migration and to separate areas occupied by Owner and tenants from fumes and noise. 

1. Construct dustproof partitions with gypsum wallboard with joints taped on occupied side, 
and fire-retardant-treated plywood on construction operations side. 

2. Construct dustproof partitions with two layers of 6-mil polyethylene sheet on each side. 
Cover floor with two layers of 6-mil polyethylene sheet, extending sheets 18 inches up 
the sidewalls. Overlap and tape full length of joints. Cover floor with fire-retardant-
treated plywood. 
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a. Construct vestibule and airlock at each entrance through temporary partition with 
not less than 48 inches between doors. Maintain water-dampened foot mats in 
vestibule. 

3. Where fire-resistance-rated temporary partitions are indicated or are required by 
authorities having jurisdiction, construct partitions according to the rated assemblies. 

4. Insulate partitions to control noise transmission to occupied areas. 
5. Seal joints and perimeter. Equip partitions with gasketed dustproof doors and security 

locks where openings are required. 
6. Protect air-handling equipment. 
7. Provide walk-off mats at each entrance through temporary partition. 

M. Temporary Fire Protection: If necessary install and maintain temporary fire-protection facilities 
of types needed to protect against reasonably predictable and controllable fire losses. Comply 
with NFPA 241; manage fire-prevention program. 

1. Prohibit smoking in construction areas. 
2. Supervise welding operations, combustion-type temporary heating units, and similar 

sources of fire ignition according to requirements of authorities having jurisdiction. 
3. Develop and supervise an overall fire-prevention and -protection program for personnel 

at Project site. Review needs with local fire department and establish procedures to be 
followed. Instruct personnel in methods and procedures. Post warnings and information. 

4. Provide temporary standpipes and hoses for fire protection. Hang hoses with a warning 
sign stating that hoses are for fire-protection purposes only and are not to be removed. 
Match hose size with outlet size and equip with suitable nozzles. 

3.5 MOISTURE AND MOLD CONTROL 

A. Contractor's Moisture-Protection Plan: Avoid trapping water in finished work. Document 
visible signs of mold that may appear during construction. 

B. Items C, D, and E below apply only to existing facilities to remain. 

C. Exposed Construction Phase: Before installation of weather barriers, when materials are subject 
to wetting and exposure and to airborne mold spores, protect as follows: 

1. Protect porous materials from water damage. 
2. Protect stored and installed material from flowing or standing water. 
3. Keep porous and organic materials from coming into prolonged contact with concrete. 
4. Remove standing water from decks. 
5. Keep deck openings covered or dammed. 

D. Partially Enclosed Construction Phase: After installation of weather barriers but before full 
enclosure and conditioning of building, when installed materials are still subject to infiltration 
of moisture and ambient mold spores, protect as follows: 

1. Do not load or install drywall or other porous materials or components, or items with 
high organic content, into partially enclosed building. 

2. Keep interior spaces reasonably clean and protected from water damage. 
3. Periodically collect and remove waste containing cellulose or other organic matter. 
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4. Discard or replace water-damaged material. 
5. Do not install material that is wet. 
6. Discard, replace, or clean stored or installed material that begins to grow mold. 
7. Perform work in a sequence that allows any wet materials adequate time to dry before 

enclosing the material in drywall or other interior finishes. 

E. Controlled Construction Phase of Construction: After completing and sealing of the building 
enclosure but prior to the full operation of permanent HVAC systems, maintain as follows: 

1. Control moisture and humidity inside building by maintaining effective dry-in conditions. 
2. Use permanent HVAC system to control humidity. 
3. Comply with manufacturer's written instructions for temperature, relative humidity, and 

exposure to water limits. 

a. Hygroscopic materials that may support mold growth, including wood and 
gypsum-based products, that become wet during the course of construction and 
remain wet for 48 hours are considered defective. 

b. Measure moisture content of materials that have been exposed to moisture during 
construction operations or after installation. Record readings beginning at time of 
exposure and continuing daily for 48 hours. Identify materials containing moisture 
levels higher than allowed. Report findings in writing to Architect. 

c. Remove materials that cannot be completely restored to their manufactured 
moisture level within 48 hours. 

3.6 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance: Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 
results and to avoid possibility of damage. 

C. Temporary Facility Changeover: Change over from using temporary security and protection 
facilities to permanent facilities must occur before Demobilization and prior to Substantial 
Completion. 

D. Termination and Removal: Remove each temporary facility when need for its service has ended, 
when it has been replaced by authorized use of a permanent facility, or no later than Substantial 
Completion. Complete or, if necessary, restore permanent construction that may have been 
delayed because of interference with temporary facility. Repair damaged Work, clean exposed 
surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor. 
Owner reserves right to take possession of Project identification signs. 

2. Remove temporary roads and paved areas not intended for or acceptable for integration 
into permanent construction. Where area is intended for landscape development, remove 
soil and aggregate fill that do not comply with requirements for fill or subsoil. Remove 
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materials contaminated with road oil, asphalt and other petrochemical compounds, and 
other substances that might impair growth of plant materials or lawns. Repair or replace 
street paving, curbs, and sidewalks at temporary entrances, as required by authorities 
having jurisdiction. 

3. At Substantial Completion, repair, renovate, and clean permanent facilities used during 
construction period. Comply with final cleaning requirements specified in Section 01 77 
00 "Closeout Procedures." 

END OF SECTION 
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SECTION 01 73 29 
 

CUTTING & PATCHING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes procedural requirements for cutting and patching. 

B. Related Sections include the following: 
 

1. Divisions 03 through 09 Sections for specific requirements and limitations applicable to 
cutting and patching individual parts of the Work. 

1.3 DEFINITIONS 

A. Cutting:  Removal of in-place construction necessary to permit installation or performance of 
other Work. 

B. Patching:  Fitting and repair work required to restore surfaces to original conditions after 
installation of other Work. 

1.4 QUALITY ASSURANCE 

A. Structural Elements:  Do not cut and patch structural elements in a manner that could change 
their load-carrying capacity or load-deflection ratio. 

B. Operational Elements:  Do not cut and patch operating elements and related components in a 
manner that results in reducing their capacity to perform as intended or that result in increased 
maintenance or decreased operational life or safety. Operating elements include the following:   
 
1. Fire-suppression systems. 
2. Mechanical systems piping and ducts. 
3. Control systems. 
4. Communication systems. 
5. Conveying systems. 
6. Electrical wiring systems. 
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C. Visual Requirements:  Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching.  Do not cut and patch construction exposed on the exterior or 
in occupied spaces in a manner that would, in Architect's opinion, reduce the building's 
aesthetic qualities.  Remove and replace construction that has been cut and patched in a visually 
unsatisfactory manner. 

D. Cutting and Patching Conference:  Before proceeding, meet at Project site with parties involved 
in cutting and patching, including mechanical and electrical trades.  Review areas of potential 
interference and conflict.  Coordinate procedures and resolve potential conflicts before 
proceeding. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections. 

B. In-Place Materials:  Use materials identical to in-place materials.  For exposed surfaces, use 
materials that visually match in-place adjacent surfaces to the fullest extent possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 
will match the visual and functional performance of in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine surfaces to be cut and patched and conditions under which cutting and patching are to 
be performed. 

1. Compatibility:  Before patching, verify compatibility with and suitability of substrates, 
including compatibility with in-place finishes or primers. 

2. Proceed with installation only after unsafe or unsatisfactory conditions have been 
corrected. 

3.2 PREPARATION 

A. Temporary Support:  Provide temporary support of Work to be cut. 

B. Protection:  Protect in-place construction during cutting and patching to prevent damage.  
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

C. Adjoining Areas:  Avoid interference with use of adjoining areas or interruption of free passage 
to adjoining areas. 
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D. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to prevent interruption to occupied areas. 

3.3 PERFORMANCE 

A. General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and 
patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction.  If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping.  Cut holes and slots as small as possible, neatly to size 
required, and with minimum disturbance of adjacent surfaces.  Temporarily cover 
openings when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete or Masonry:  Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 
4. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be 

removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

5. Proceed with patching after construction operations requiring cutting are complete. 

C. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other Work.  Patch with durable seams that are as invisible as 
possible.  Provide materials and comply with installation requirements specified in other 
Sections. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to 
demonstrate integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will eliminate evidence 
of patching and refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls:  Where walls or partitions that are removed extend one finished area 
into another, patch and repair floor and wall surfaces in the new space.  Provide an even 
surface of uniform finish, color, texture, and appearance.  Remove in-place floor and wall 
coverings and replace with new materials, if necessary, to achieve uniform color and 
appearance. 
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a. Where patching occurs in a painted surface, apply primer and intermediate paint 
coats over the patch and apply final paint coat over entire unbroken surface 
containing the patch.  Provide additional coats until patch blends with adjacent 
surfaces. 

4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane 
surface of uniform appearance. 

5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a 
weathertight condition. 

D. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Completely 
remove paint, mortar, oils, putty, and similar materials. 

 
 

END OF SECTION 
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SECTION  01 74 19 

 
CONSTRUCTION WASTE MANAGEMENT 

 
PART 1 – GENERAL 
 
1.1 SUMMARY 

 
A. Section includes: Administrative and procedural requirements for construction waste 

management activities. 
 
1.2 DEFINITIONS 

 
A. Construction, Demolition, and Land clearing (CDL) Waste: Includes all non-hazardous solid 

wastes resulting from construction, remodeling, alterations, repair, demolition and land 
clearing. Includes material that is recycled, reused, salvaged or disposed as garbage. 
 

B. Salvage: Recovery of materials for on-site reuse, sale or donation to a third party. 
 
C. Reuse: Making use of a material without altering its form. Materials can be reused on-site or 

reused on other projects off-site. Examples include, but are not limited to the following: 
Crushing or grinding of concrete for use as sub-base material. Chipping of land clearing 
debris for use as mulch. 

 
D. Recycling: The process of sorting, cleaning, treating, and reconstituting materials for the 

purpose of using the material in the manufacture of a new product. 
 
E. Source-Separated CDL Recycling: The process of separating recyclable materials in separate 

containers as they are generated on the job-site. The separated materials are hauled directly to 
a recycling facility or transfer station. 

 
F. Co-mingled CDL Recycling: The process of collecting mixed recyclable materials in one 

container on-site. The container is taken to a material recovery facility where materials are 
separated for recycling. 

 
G. Approved Recycling Facility: Any of the following: 

 
1.  A facility that can legally accept CDL waste materials for the purpose of processing the 

materials into an altered form for the manufacture of a new product. 
2.  Material Recovery Facility: A general term used to describe a waste-sorting facility. 

Mechanical, hand-separation, or a combination of both procedures, are used to recover 
recyclable materials.  

 
1.3 SUBMITTALS 

 
A. Contractor shall develop a Waste Management Plan: Submit 3 copies of plan within 14 days 

of date established for the Notice to Proceed. 
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B. Contractor shall provide Waste Management Report: Concurrent with each Application for 
Payment, submit 3 copies of report.  

 
 

1.4 PERFORMANCE REQUIREMENTS 
 

A. General: Divert a minimum of  75% CDL waste, by weight, from the landfill by one, or a 
combination of the following activities: 

 
1. Salvage 
2. Reuse 
3. Source-Separated CDL Recycling 
4. Co-mingled CDL Recycling 

 
B. CDL waste materials that can be salvaged, reused or recycled include, but are not limited to, 

the following: 
 

1. Acoustical ceiling tiles 
2. Asphalt 
3. Asphalt shingles 
4. Cardboard packaging 
5. Carpet and carpet pad 
6. Concrete 
7. Drywall 
8. Fluorescent lights and ballasts 
9. Land clearing debris (vegetation, stumpage, dirt) 
10. Metals 
11. Paint (through hazardous waste outlets) 
12. Wood 
13. Plastic film (sheeting, shrink wrap, packaging) 
14. Window glass 
15. Wood 
16. Field office waste, including office paper, aluminum cans, glass, plastic, and office 

cardboard. 
 

1.4 QUALITY ASSURANCE 
 

A. Waste Management Coordinator Qualifications:  Experienced firm, with a record of 
successful waste management coordination of projects with similar requirements, that 
employs a LEED Accredited Professional, certified by the USGBC as waste management 
coordinator. 

 
B. Refrigerant Recovery Technician Qualifications: Certified by EPA-approved certification 

program. 
 

C. Regulatory Requirements: Conduct construction waste management activities in accordance 
with hauling and disposal regulations of all authorities having jurisdiction and all other 
applicable laws and ordinances. 
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D. Preconstruction Conference: Schedule and conduct meeting at Project site prior to 
construction activities. 

1. Attendees: Inform the following individuals, whose presence is required, of date and time 
of meeting. 

 
a. Owner 
b. Architect 
c. Contractor's superintendent 
d. Major subcontractors 
e. Waste Management Coordinator 
f. Other concerned parties. 

 
2. Agenda Items: Review methods and procedures related to waste management including, 

but not limited to, the following: 
 

a. Review and discuss waste management plan including responsibilities of Waste 
Management Coordinator. 

b. Review requirements for documenting quantities of each type of waste and its 
disposition. 

c. Review and finalize procedures for materials separation and verify availability of 
containers and bins needed to avoid delays. 

d. Review procedures for periodic waste collection and transportation to recycling and 
disposal facilities. 

e. Review waste management requirements for each trade. 
 

3. Minutes: Record discussion. Distribute meeting minutes to all participants. 
Note: If there is a Project Architect, they will perform this role. 

 
1.5 WASTE MANAGEMENT PLAN – Contactor shall develop and document the following: 

 
A. Develop a plan to meet the requirements listed in this section at a minimum. Plan shall 

consist of waste identification, waste reduction plan and cost/revenue analysis. Distinguish 
between demolition and construction waste. Indicate quantities by weight throughout the 
plan. 

 
B. Indicate anticipated types and quantities of demolition, site-cleaning and construction waste 

generated by the project. List all assumptions made for the quantities estimates. 
 

C. List each type of waste and whether it will be salvaged, recycled, or disposed of in an landfill. 
The plan should included the following information: 

 
1. Types and estimated quantities, by weight, of CDL waste expected to be generated during 

demolition and construction. 
 

2. Proposed methods for CDL waste salvage, reuse, recycling and disposal during 
demolition including, but not limited to, one or more of the following: 

 
a. Contracting with a deconstruction specialist to salvage materials generated, 
b. Selective salvage as part of demolition contractor’s work, 
c. Reuse of materials on-site or sale or donation to a third party. 
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3. Proposed methods for salvage, reuse, recycling and disposal during construction 

including, but not limited to, one or more of the following: 
 

a. Requiring subcontractors to take their CDL waste to a recycling facility; 
b. Contracting with a recycling hauler to haul recyclable CDL waste to an approved 

recycling or material recovery facility; 
c. Processing and reusing materials on-site; 
d. Self-hauling to a recycling or material recovery facility. 
 

4. Name of recycling or material recovery facility receiving the CDL wastes. 
 
5. Handling and Transportation Procedures: Include method that will be used for  separating 

recyclable waste including sizes of containers, container labeling, and  designated 
location on project site where materials separation will be located. 

 
D. Cost/Revenue Analysis:  Indicate total cost of waste disposal as if there was no waste 

management plan and net additional cost or net savings resulting from implementing waste 
management plan. Include the following: 

 
1. Total quantity of waste. 
2. Estimated cost of disposal (cost per unit).  Include hauling and tipping fees and 

cost of collection containers for each type of waste. 
3. Total cost of disposal (with no waste management). 
4. Revenue from salvaged materials. 
5. Revenue from recycled materials. 
6. Savings in hauling and tipping fees by donating materials. 
7. Savings in hauling and tipping fees that are avoided. 
8. Handling and transportation costs. Including cost of collection containers for 

each type of waste. 
9. Net additional cost or net savings from waste management plan. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 – EXECUTION 
 
3.1 CONSTRUCTION WASTE MANAGEMENT, GENERAL 
 

A. Provide containers for CDL waste that is to be recycled clearly labeled as such with a list of 
acceptable and unacceptable materials. The list of acceptable materials must be the same as 
the materials recycled at the receiving material recovery facility or recycling processor. 

 
B. The collection containers for recyclable CDL waste must contain no more than 10% non-

recyclable material, by volume. 
 

C. Provide containers for CDL waste that is disposed in a landfill clearly labeled as such. 
 

D. Use detailed material estimates to reduce risk of unplanned and potentially wasteful cuts. 
 

E. To the greatest extent possible, include in material purchasing agreements a waste reduction 
provision requesting that materials and equipment be delivered in packaging made of 
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recyclable material, that they reduce the amount of packaging, that packaging be taken back 
for reuse or recycling, and to take back all unused product. Insure that subcontractors require 
the same provisions in their purchase agreements. 

 
F. Conduct regular visual inspections of dumpsters and recycling bins to remove contaminants.  

 
3.2 SOURCE SEPARATION 
 

A. General: Contractor shall separate recyclable materials from CDL waste to the maximum 
extent possible. 

B. Separate recyclable materials by type. 
 

1. Provide containers, clearly labeled, by type of separated materials or provide other 
storage method for managing recyclable materials until they are removed from Project 
site. 

2. Stockpile processed materials on-site without intermixing with other materials. Place, 
grade, and shape stockpiles to drain surface water and to minimize pest attraction. Cover 
to prevent windblown dust. 

3. Stockpile materials away from demolition area. Do not store within drip line of remaining 
trees. 

4. Store components off the ground and protect from weather. 
 
3.3 CO-MINGLED RECYCLING 
 

A. General: Do not put CDL waste that will be disposed in a landfill into a co-mingled CDL 
waste recycling container. 

 
3.4 REMOVAL OF CONSTRUCTION WASTE MATERIALS 
 

A. Remove CDL waste materials from project site on a regular basis. Do not allow CDL waste 
to accumulate on-site. 

 
B. Transport CDL waste materials off Owner's property and legally dispose of them. 

 
C. Burning of CDL waste is not permitted. 
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WASTE MANAGEMENT PROGRESS REPORT 
 
 
 
 
 
 
 
MATERIAL CATEGORY 

 
DISPOSED IN 
MUNICIPAL 
SOLID WASTE 
LANDFILL 

 
DIVERTED FROM LANDFILL BY 
RECYCLING, SALVAGE OR REUSE 

 Recycled Salvaged Reused 
1. Acoustical Ceiling Tiles     

2. Asphalt     

3. Asphalt Shingles     
4. Cardboard Packaging     
5. Carpet and Carpet Pad     
6. Concrete     
7. Drywall     
8. Fluorescent Lights and 

Ballasts 
    

9. Land Clearing Debris 
(vegetation, stumpage, dirt) 

    

10. Metals     
11. Paint (through hazardous 

waste outlets) 
    

12. Wood     

13. Plastic Film (sheeting, shrink 
wrap, packaging) 

    

14. Window Glass     
15. Field Office Waste (office 

paper, aluminum cans, glass, 
plastic, and coffee 
cardboard) 

    

16. Other (insert description)     
17. Other (insert description)     

 
Total (In Weight) 

  
(TOTAL OF ALL ABOVE VALUES – IN 
WEIGHT) 
 

 
Percentage of  

Waste Diverted 

 
(TOTAL WASTE DIVIDED 
BY TOTAL DIVERTED) 

 
END OF SECTION 
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SECTION 01 77 00 

CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, including, 
but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 
5. Repair of the Work. 

B. Delaware Department of Transportation (DelDOT) Standard Specifications. 

C. Delaware Department of Natural Resources and Environmental Control (DNREC) Erosion and 
Sediment Control Handbook. 

1.3 ACTION SUBMITTALS 

A. Product Data: For cleaning agents. 

B. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items: Final submittal at Final Completion. 

1.4 CLOSEOUT SUBMITTALS 

A. Certificates of Release: From authorities having jurisdiction. 

B. Certificate of Insurance: For continuing coverage. 

C. Field Report: For pest control inspection. NOT FOR BID
DIN

G PURPOSES



FMO – ORGANIC STORAGE BLDG.  DEARNG – RIVER ROAD TRAINING SITE 
DEARNG NO.: 2020-12  NEW CASTLE, DELAWARE 
  

CLOSEOUT PROCEDURES  Tetra Tech 
01 77 00-2  200-76984-2004 

 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material Items: For maintenance material submittal items specified in 
other Sections. 

1.6 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and 
corrected (Contractor's punch list), indicating the value of each item on the list and reasons why 
the Work is incomplete. 

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion. List items below 
that are incomplete at time of request. 

1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction 
permitting Owner unrestricted use of the Work and access to services and utilities. 
Include occupancy permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in other Division 01 Sections, including project 
record documents, operation and maintenance manuals, final completion construction 
photographic documentation, damage or settlement surveys, property surveys, and similar 
final record information. 

3. Submit closeout submittals specified in individual Sections, including specific warranties, 
workmanship bonds, maintenance service agreements, final certifications, and similar 
documents. 

4. Submit maintenance material submittals specified in individual Sections, including tools, 
spare parts, extra materials, and similar items, and deliver to location designated by 
Architect. Label with manufacturer's name and model number where applicable. 

a. Schedule of Maintenance Material Items: Prepare and submit schedule of 
maintenance material submittal items, including name and quantity of each item 
and name and number of related Specification Section. Obtain Architect's signature 
for receipt of submittals. 

5. Submit test/adjust/balance records. 
6. Submit sustainable design submittals not previously submitted. 
7. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion. List items below 
that are incomplete at time of request. 

1. Advise Owner of pending insurance changeover requirements. 
2. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's 

personnel of changeover in security provisions. 
3. Complete startup and testing of systems and equipment. 
4. Perform preventive maintenance on equipment used prior to Substantial Completion. 
5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems.  
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6. Advise Owner of changeover in heat and other utilities. 
7. Participate with Owner in conducting inspection and walkthrough with local emergency 

responders. 
8. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
9. Complete final cleaning requirements, including touchup painting. 
10. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

D. Inspection: Submit a written request for inspection to determine Substantial Completion a 
minimum of 10 days prior to date the work will be completed and ready for final inspection and 
tests. On receipt of request, Architect will either proceed with inspection or notify Contractor of 
unfulfilled requirements. Architect will prepare the Certificate of Substantial Completion after 
inspection or will notify Contractor of items, either on Contractor's list or additional items 
identified by Architect, that must be completed or corrected before certificate will be issued. 

1. Reinspection: Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.7 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining final 
completion, complete the following:  

1. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial 
Completion inspection list of items to be completed or corrected (punch list), endorsed 
and dated by Architect. Certified copy of the list shall state that each item has been 
completed or otherwise resolved for acceptance. 

2. Certificate of Insurance: Submit evidence of final, continuing insurance coverage 
complying with insurance requirements. 

3. Submit pest-control final inspection report. 

B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 
10 days prior to date the work will be completed and ready for final inspection and tests. On 
receipt of request, Architect will either proceed with inspection or notify Contractor of 
unfulfilled requirements. Architect will prepare a final Certificate for Payment after inspection 
or will notify Contractor of construction that must be completed or corrected before certificate 
will be issued. 

1. Reinspection: Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List: Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction. 
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1. Organize list of spaces in sequential order. 
2. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Page number. 

3. Submit list of incomplete items in the following format: 

a. MS Excel electronic file. Architect will return annotated file. 
b. PDF electronic file. Architect will return annotated file. 
c. Three paper copies. Architect will return two copies. 

1.9 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties on request of Architect for designated portions of 
the Work where commencement of warranties other than date of Substantial Completion is 
indicated, or when delay in submittal of warranties might limit Owner's rights under warranty. 

B. Partial Occupancy: Submit properly executed warranties within 15 days of completion of 
designated portions of the Work that are completed and occupied or used by Owner during 
construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents of Project 
Manual. 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 
paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark 
tab to identify the product or installation. Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor. 

4. Warranty Electronic File: Scan warranties and bonds and assemble complete warranty 
and bond submittal package into a single indexed electronic PDF file with links enabling 
navigation to each item. Provide bookmarked table of contents at beginning of document. 

D. Provide additional copies of each warranty to include in operation and maintenance manuals. 
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PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program. Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a designated portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and other 
foreign substances. 

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other 
foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 

e. Leave Project clean and ready for occupancy. 

C. Construction Waste Disposal: Comply with waste disposal requirements in Section 01 50 00 
"Temporary Facilities and Controls" and Section 01 74 19 "Construction Waste Management 
and Disposal." 

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for determination of 
Substantial Completion. 

B. Repair or remove and replace defective construction. Repairing includes replacing defective 
parts, refinishing damaged surfaces, touching up with matching materials, and properly 
adjusting operating equipment. Where damaged or worn items cannot be repaired or restored, 
provide replacements. Remove and replace operating components that cannot be repaired. 
Restore damaged construction and permanent facilities used during construction to specified 
condition. NOT FOR BID
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3.3 SUMMARY OF CLOSEOUT DOCUMENTS 

A. Contractor’s Affidavit of Payment of Debts and Claims (AIA Document G706) 

B. Contractor’s Consent of Surety Company to Final Payment (AIA Document G707) (one copy) 

C. Contractor’s Affidavit of Release of Liens (AIA Document G706A) (one copy) 

D. Copy of Letter of Guarantee and Warranty Information (three copies) 

E. Balancing Reports 

F. Subcontractor’s Release of Liens had been submitted with each previous Application of 
Payment   (AIA Document G706A) (one copy) 

G. Operation and Maintenance Manuals 

H. Record Shop Drawings and Submittals 

I. As-built Drawings:  All construction changes should be clouded and marked. 

  1.  Updated CAD files to reflect changes and as-built conditions; AutoCadd dwg file 2010 to 
   2016 format. 

  2.  Three (3) hard copies of As-builts.  

J. Affidavit of Discharge of State Tax Liability (Furnish an affidavit from the State Tax 
Department that all liabilities thereunder have been discharged by the Contractor and all 
subcontractors. (Delaware Division of Revenue, Mr. Stephen Seidel, 302-577-8455, 
Stephen.seidel@state.de.us)   

K. Punch List Closeout Letter 

L. Electrical Inspection Certificate 

M. Bond Certification 

 

END OF SECTION 
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BLDG NO. CONTRACTOR:

PROJECT NO. DATE:

CONTRACT NO. CONTACT NAME: PHONE NO:

 Factory       
Start Date

Warranty 
Years

Contractor    
Start Date

Warranty 
Years      YES / NO

EQUIP LABELED EXACT LOCATION OF 
EQUIP WARRANTY INFORMATIONSIZE SERIAL NO. REMARKS

 

DESCRIPTION QTY MFG MODEL/TYPE UNIT COST

                                                                  REAL PROPERTY INSTALLED EQUIPMENT
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Real Property Installed Equipment Removed from Building

QTY MFG SIZE SERIAL NO.
LOCATION OF 

EQUIP

Structural

Unit of 
Measure 

Quantity Type Unit of Measure Materials

SY Roofs SF

LF Exterior Bldg SF

SY Interior Bldg Walls SF

SY Other

SY

LF
Other          

Underground Systems Exterior and Interior Electric

Unit of Measure Type Unit of Measure Size/Voltage/Phase Quantity

Storm Sewer/Drainage System LF Primary OH LF           /           /

Water Distribution Mains LF Primary UG LF           /           /

Sanitary Sewer System LF Secondary OH LF           /           /

Gas Distribution Mains LF Secondary UG LF           /           /

LF Interior Electric LF           /           /

Transformers KVA Phase
Other

Curbs/Gutters

Concrete, Asphalt, etc.

Pavements and Fence

Quantity

Type

Parking Areas

Fence

Type

Sidewalk

Driveway

Roads

                                                  DEMOLITION / REMOVAL OF EXISTING ITEMS FROM FACILITY

BLDG NO. PROJECT NO.

 

REMARKSDESCRIPTION

Quantity Removed or Abandonded in 
l

CONTRACTOR

CONTRACT NO. PHONE NO. DATE:

Other
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SECTION 01 78 23 

OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation and 
maintenance manuals, including the following: 

1. Operation and maintenance documentation directory manuals. 
2. Emergency manuals. 
3. Systems and equipment operation manuals. 
4. Systems and equipment maintenance manuals. 
5. Product maintenance manuals. 

B. Related Requirements: 

1. Section 01 33 00 "Submittal Procedures" for submitting copies of submittals for 
operation and maintenance manuals. 

2. Section 01 91 13 "General Commissioning Requirements" for verification and 
compilation of data into operation and maintenance manuals. 

1.3 DEFINITIONS 

A. System: An organized collection of parts, equipment, or subsystems united by regular 
interaction. 

B. Subsystem: A portion of a system with characteristics similar to a system. 

1.4 CLOSEOUT SUBMITTALS 

A. Submit operation and maintenance manuals indicated. Provide content for each manual as 
specified in individual Specification Sections, and as reviewed and approved at the time of 
Section submittals. Submit reviewed manual content formatted and organized as required by 
this Section. 

1. Architect and Commissioning Authority will comment on whether content of operation 
and maintenance submittals is acceptable. 

2. Where applicable, clarify and update reviewed manual content to correspond to revisions 
and field conditions. 

NOT FOR BID
DIN

G PURPOSES



FMO – ORGANIC STORAGE BLDG.  DEARNG – RIVER ROAD TRAINING SITE 
DEARNG NO.: 2020-12  NEW CASTLE, DELAWARE 
 

OPERATION AND MAINTENANCE DATA  Tetra Tech 
01 78 23 - 2  200-76984-20004 

B. Format: Submit operation and maintenance manuals in the following format: 

1. Submit by uploading to web-based project software site. Enable reviewer comments on 
draft submittals. 

2. Submit three paper copies. Architect, through Construction Manager, will return two 
copies. 

C. Initial Manual Submittal: Submit draft copy of each manual at least 30 days before commencing 
demonstration and training. Architect and Commissioning Authority will comment on whether 
general scope and content of manual are acceptable. 

D. Final Manual Submittal: Submit each manual in final form prior to requesting inspection for 
Substantial Completion and at least 15 days before commencing demonstration and training. 
Architect and Commissioning Authority will return copy with comments. 

1. Correct or revise each manual to comply with Architect's and Commissioning Authority's 
comments. Submit copies of each corrected manual within 15 days of receipt of 
Architect's and Commissioning Authority's comments and prior to commencing 
demonstration and training. 

E. Comply with Section 01 77 00 "Closeout Procedures" for schedule for submitting operation and 
maintenance documentation. 

1.5 FORMAT OF OPERATION AND MAINTENANCE MANUALS 

A. Manuals, Electronic Files: Submit manuals in the form of a multiple file composite electronic 
PDF file for each manual type required. 

1. Electronic Files: Use electronic files prepared by manufacturer where available. Where 
scanning of paper documents is required, configure scanned file for minimum readable 
file size. 

2. File Names and Bookmarks: Bookmark individual documents based on file names. Name 
document files to correspond to system, subsystem, and equipment names used in manual 
directory and table of contents. Group documents for each system and subsystem into 
individual composite bookmarked files, then create composite manual, so that resulting 
bookmarks reflect the system, subsystem, and equipment names in a readily navigated 
file tree. Configure electronic manual to display bookmark panel on opening file. 

B. Manuals, Paper Copy: Submit manuals in the form of hard-copy, bound and labeled volumes. 

1. Binders: Heavy-duty, three-ring, vinyl-covered, binders, in thickness necessary to 
accommodate contents, sized to hold 8-1/2-by-11-inch paper; with clear plastic sleeve on 
spine to hold label describing contents and with pockets inside covers to hold folded 
oversize sheets. 

a. If two or more binders are necessary to accommodate data of a system, organize 
data in each binder into groupings by subsystem and related components. Cross-
reference other binders if necessary to provide essential information for proper 
operation or maintenance of equipment or system. 
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b. Identify each binder on front and spine, with printed title "OPERATION AND 
MAINTENANCE MANUAL," Project title or name, and subject matter of 
contents, and indicate Specification Section number on bottom of spine. Indicate 
volume number for multiple-volume sets. 

2. Dividers: Heavy-paper dividers with plastic-covered tabs for each section of the manual. 
Mark each tab to indicate contents. Include typed list of products and major components 
of equipment included in the section on each divider, cross-referenced to Specification 
Section number and title of Project Manual. 

3. Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose diagnostic 
software storage media for computerized electronic equipment. Enclose title pages and 
directories in clear plastic sleeves. 

4. Supplementary Text: Prepared on 8-1/2-by-11-inch white bond paper. 
5. Drawings: Attach reinforced, punched binder tabs on drawings and bind with text. 

a. If oversize drawings are necessary, fold drawings to same size as text pages and 
use as foldouts. 

b. If drawings are too large to be used as foldouts, fold and place drawings in labeled 
envelopes and bind envelopes in rear of manual. At appropriate locations in 
manual, insert typewritten pages indicating drawing titles, descriptions of contents, 
and drawing locations. 

1.6 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS 

A. Organization of Manuals: Unless otherwise indicated, organize each manual into a separate 
section for each system and subsystem, and a separate section for each piece of equipment not 
part of a system. Each manual shall contain the following materials, in the order listed: 

1. Title page. 
2. Table of contents. 
3. Manual contents. 

B. Title Page: Include the following information: 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name and contact information for Contractor. 
6. Name and contact information for Construction Manager. 
7. Name and contact information for Architect. 
8. Name and contact information for Commissioning Authority. 
9. Names and contact information for major consultants to the Architect that designed the 

systems contained in the manuals. 
10. Cross-reference to related systems in other operation and maintenance manuals. 

C. Table of Contents: List each product included in manual, identified by product name, indexed to 
the content of the volume, and cross-referenced to Specification Section number in Project 
Manual. 
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1. If operation or maintenance documentation requires more than one volume to 
accommodate data, include comprehensive table of contents for all volumes in each 
volume of the set. 

D. Manual Contents: Organize into sets of manageable size. Arrange contents alphabetically by 
system, subsystem, and equipment. If possible, assemble instructions for subsystems, 
equipment, and components of one system into a single binder. 

E. Identification: In the documentation directory and in each operation and maintenance manual, 
identify each system, subsystem, and piece of equipment with same designation used in the 
Contract Documents. If no designation exists, assign a designation according to 
ASHRAE Guideline 4, "Preparation of Operating and Maintenance Documentation for Building 
Systems." 

1.7 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY MANUAL 

A. Operation and Maintenance Documentation Directory: Prepare a separate manual that provides 
an organized reference to emergency, operation, and maintenance manuals. List items and their 
location to facilitate ready access to desired information. Include the following: 

1. List of Systems and Subsystems: List systems alphabetically. Include references to 
operation and maintenance manuals that contain information about each system. 

2. List of Equipment: List equipment for each system, organized alphabetically by system. 
For pieces of equipment not part of system, list alphabetically in separate list. 

3. Tables of Contents: Include a table of contents for each emergency, operation, and 
maintenance manual. 

1.8 EMERGENCY MANUALS 

A. Emergency Manual: Assemble a complete set of emergency information indicating procedures 
for use by emergency personnel and by Owner's operating personnel for types of emergencies 
indicated. 

B. Content: Organize manual into a separate section for each of the following: 

1. Type of emergency. 
2. Emergency instructions. 
3. Emergency procedures. 

C. Type of Emergency: Where applicable for each type of emergency indicated below, include 
instructions and procedures for each system, subsystem, piece of equipment, and component: 

1. Fire. 
2. Flood. 
3. Gas leak. 
4. Water leak. 
5. Power failure. 
6. Water outage. 
7. System, subsystem, or equipment failure. 
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8. Chemical release or spill. 

D. Emergency Instructions: Describe and explain warnings, trouble indications, error messages, 
and similar codes and signals. Include responsibilities of Owner's operating personnel for 
notification of Installer, supplier, and manufacturer to maintain warranties. 

E. Emergency Procedures: Include the following, as applicable: 

1. Instructions on stopping. 
2. Shutdown instructions for each type of emergency. 
3. Operating instructions for conditions outside normal operating limits. 
4. Required sequences for electric or electronic systems. 
5. Special operating instructions and procedures. 

1.9 SYSTEMS AND EQUIPMENT OPERATION MANUALS 

A. Systems and Equipment Operation Manual: Assemble a complete set of data indicating 
operation of each system, subsystem, and piece of equipment not part of a system. Include 
information required for daily operation and management, operating standards, and routine and 
special operating procedures. 

1. Engage a factory-authorized service representative to assemble and prepare information 
for each system, subsystem, and piece of equipment not part of a system. 

2. Prepare a separate manual for each system and subsystem, in the form of an instructional 
manual for use by Owner's operating personnel. 

B. Content: In addition to requirements in this Section, include operation data required in 
individual Specification Sections and the following information: 

1. System, subsystem, and equipment descriptions. Use designations for systems and 
equipment indicated on Contract Documents. 

2. Performance and design criteria if Contractor has delegated design responsibility. 
3. Operating standards. 
4. Operating procedures. 
5. Operating logs. 
6. Wiring diagrams. 
7. Control diagrams. 
8. Piped system diagrams. 
9. Precautions against improper use. 
10. License requirements including inspection and renewal dates. 

C. Descriptions: Include the following: 

1. Product name and model number. Use designations for products indicated on Contract 
Documents. 

2. Manufacturer's name. 
3. Equipment identification with serial number of each component. 
4. Equipment function. 
5. Operating characteristics. 
6. Limiting conditions. 
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7. Performance curves. 
8. Engineering data and tests. 
9. Complete nomenclature and number of replacement parts. 

D. Operating Procedures: Include the following, as applicable: 

1. Startup procedures. 
2. Equipment or system break-in procedures. 
3. Routine and normal operating instructions. 
4. Regulation and control procedures. 
5. Instructions on stopping. 
6. Normal shutdown instructions. 
7. Seasonal and weekend operating instructions. 
8. Required sequences for electric or electronic systems. 
9. Special operating instructions and procedures. 

E. Systems and Equipment Controls: Describe the sequence of operation, and diagram controls as 
installed. 

F. Piped Systems: Diagram piping as installed, and identify color coding where required for 
identification. 

1.10 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS 

A. Systems and Equipment Maintenance Manuals: Assemble a complete set of data indicating 
maintenance of each system, subsystem, and piece of equipment not part of a system. Include 
manufacturers' maintenance documentation, preventive maintenance procedures and frequency, 
repair procedures, wiring and systems diagrams, lists of spare parts, and warranty information. 

1. Engage a factory-authorized service representative to assemble and prepare information 
for each system, subsystem, and piece of equipment not part of a system. 

2. Prepare a separate manual for each system and subsystem, in the form of an instructional 
manual for use by Owner's operating personnel. 

B. Content: For each system, subsystem, and piece of equipment not part of a system, include 
source information, manufacturers' maintenance documentation, maintenance procedures, 
maintenance and service schedules, spare parts list and source information, maintenance service 
contracts, and warranties and bonds as described below. 

C. Source Information: List each system, subsystem, and piece of equipment included in manual, 
identified by product name and arranged to match manual's table of contents. For each product, 
list name, address, and telephone number of Installer or supplier and maintenance service agent, 
and cross-reference Specification Section number and title in Project Manual and drawing or 
schedule designation or identifier where applicable. 

D. Manufacturers' Maintenance Documentation: Include the following information for each 
component part or piece of equipment: 

1. Standard maintenance instructions and bulletins; include only sheets pertinent to product 
or component installed. Mark each sheet to identify each product or component 
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incorporated into the Work. If data include more than one item in a tabular format, 
identify each item using appropriate references from the Contract Documents. Identify 
data applicable to the Work and delete references to information not applicable. 

a. Prepare supplementary text if manufacturers' standard printed data are not 
available and where the information is necessary for proper operation and 
maintenance of equipment or systems. 

2. Drawings, diagrams, and instructions required for maintenance, including disassembly 
and component removal, replacement, and assembly. 

3. Identification and nomenclature of parts and components. 
4. List of items recommended to be stocked as spare parts. 

E. Maintenance Procedures: Include the following information and items that detail essential 
maintenance procedures: 

1. Test and inspection instructions. 
2. Troubleshooting guide. 
3. Precautions against improper maintenance. 
4. Disassembly; component removal, repair, and replacement; and reassembly instructions. 
5. Aligning, adjusting, and checking instructions. 
6. Demonstration and training video recording, if available. 

F. Maintenance and Service Schedules: Include service and lubrication requirements, list of 
required lubricants for equipment, and separate schedules for preventive and routine 
maintenance and service with standard time allotment. 

1. Scheduled Maintenance and Service: Tabulate actions for daily, weekly, monthly, 
quarterly, semiannual, and annual frequencies. 

2. Maintenance and Service Record: Include manufacturers' forms for recording 
maintenance. 

G. Spare Parts List and Source Information: Include lists of replacement and repair parts, with 
parts identified and cross-referenced to manufacturers' maintenance documentation and local 
sources of maintenance materials and related services. 

H. Maintenance Service Contracts: Include copies of maintenance agreements with name and 
telephone number of service agent. 

I. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

J. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate the 
relationship of component parts of equipment and systems and to illustrate control sequence and 
flow diagrams. Coordinate these drawings with information contained in record Drawings to 
ensure correct illustration of completed installation. 

1. Do not use original project record documents as part of maintenance manuals. 
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1.11 PRODUCT MAINTENANCE MANUALS 

A. Product Maintenance Manual: Assemble a complete set of maintenance data indicating care and 
maintenance of each product, material, and finish incorporated into the Work. 

B. Content: Organize manual into a separate section for each product, material, and finish. Include 
source information, product information, maintenance procedures, repair materials and sources, 
and warranties and bonds, as described below. 

C. Source Information: List each product included in manual, identified by product name and 
arranged to match manual's table of contents. For each product, list name, address, and 
telephone number of Installer or supplier and maintenance service agent, and cross-reference 
Specification Section number and title in Project Manual and drawing or schedule designation 
or identifier where applicable. 

D. Product Information: Include the following, as applicable: 

1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

E. Maintenance Procedures: Include manufacturer's written recommendations and the following: 

1. Inspection procedures. 
2. Types of cleaning agents to be used and methods of cleaning. 
3. List of cleaning agents and methods of cleaning detrimental to product. 
4. Schedule for routine cleaning and maintenance. 
5. Repair instructions. 

F. Repair Materials and Sources: Include lists of materials and local sources of materials and 
related services. 

G. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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NEW CASTLE COUNTY Statement of Special Inspections 

DEPARTMENT OF LAND USE REV. 04/13/2017 

87 READS WAY, NEW CASTLE, DE 19720 
PHONE: 302-395-5400  • WWW.NCCDELU.ORG 

Statement of Special Inspections Page 1 

All New Castle County forms are available via the County website or Land Use customer service. 

Project:  

Location: 

Tax Parcel No.:    Permit Number: 

Owner:  

Design Professional in Responsible Charge:  

Business Name:  

Business Address: 

Business Telephone:  
This Statement of Special Inspections is submitted as a condition for permit issuance in accordance with the Special Inspection 
and Structural Testing requirements of the 2015 International Building Code.  It includes a schedule of Special Inspection services 
applicable to this project as well as the name of the Special Inspection Coordinator and the identity of other approved agencies to 
be retained for conducting these inspections and tests.  This Statement of Special Inspections encompasses the following 
disciplines: 

No materials or work will be undertaken that requires special inspections. 
Structural  Mechanical/Electrical/Plumbing 
Architectural  Other: 

The Special Inspection Coordinator shall keep records of all inspections and shall furnish inspection reports to the Code Official 
and the Registered Design Professional in Responsible Charge.  Discovered discrepancies shall be brought to the immediate 
attention of the Contractor for correction.  If such discrepancies are not corrected, the discrepancies shall be brought to the 
attention of the Code Official and the Registered Design Professional in Responsible Charge.  The Special Inspection program 
does not relieve the Contractor of his or her responsibilities. 

Interim reports shall be submitted to the Code Official and the Registered Design Professional in Responsible Charge.  

Job site safety and means and methods of construction are solely the responsibility of the Contractor. 

Interim Report Frequency: or  per attached schedule. 
Prepared by: 

(type and print name) 

Signature Date 

Owner’s Authorization: 

Signature Date 

Design Professional Seal NOT FOR BID
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NEW CASTLE COUNTY Statement of Special Inspections 

DEPARTMENT OF LAND USE REV. 04/13/2017 

87 READS WAY, NEW CASTLE, DE 19720 
PHONE: 302-395-5400  • WWW.NCCDELU.ORG 

Statement of Special Inspections Page 2 

Permit Number: 

This Schedule of Special Inspections / Quality Assurance Plan include the following building systems and should 
accompany the Statement Special Inspections Form: 

Soil Special Inspections for Wind Resistance    
Driven Deep Foundations Wind-Resisting Components 
Cast-in-place Deep Foundations Special Inspections for Seismic Resistance 
Helical Pile Foundations Testing for Seismic Resistance 
Concrete Construction Mastic and Intumescent Fire-Resistant Coatings 
Masonry Construction Fire-Resistant Penetrations and Joints 
Wood Construction Smoke Control 
Steel Construction Exterior Insulation and Finish System 
Fabricated Items Special Cases 
Sprayed Fire-Resistant Materials 

Special Inspection Agencies Firm 
Address, Telephone, E-Mail 

Responsibility 

1. Special Inspection Coordinator

2. Inspector

3. Inspector

4. Testing Agency

5. Testing Agency

6. OtherNOT FOR BID
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Section 01 80 00 - SCHEDULE OF SPECIAL INSPECTIONS 

P – Perform these Special Inspections tasks for each welded joint or member. (AISC 360 & AISC 341) 

O – Observe these Special Inspections items on a random daily basis.  Operations need not be delayed 
pending these inspections. (AISC 360 & AISC 341) 

D – Document, with a report, that the work has been performed in accordance with the contract 
documents. (AISC 341) 

C – Continuous Special Inspections is the constant monitoring of specific tasks by a special inspector. These 
inspections must be carried out continuously over the duration of the particular tasks. (IBC) 

P – Periodic Special Inspections is Special Inspections by the special inspector who is intermittently present 
where the work to be inspected has been or is being performed. (IBC)   

STRUCTURAL STEEL 

PRIOR TO WELDING (Table N5.4-1, AISC 360-10 & TABLE J6-1, AISC 341-10) 

Required Task Perform Observe Description 

☒ 
1. Verify welding procedures 

(WPS) and consumable 
certificates 

P - 
 

☒ 
2. Material identification 

(Type/Grade) 
- O 

 

☒ 

3. Welder identification 
system 

- O 

A system shall be maintained by which a 
welder who has welded a joint or 
member can be identified. Stamps, if 
used, shall be the low-stress dye type. 

☐ 

4. Fit-up groove welds 
(including joint geometry) 

- O 

• Joint preparation  

• Dimensions (alignment, root opening, 
root face, bevel) 

• Cleanliness (condition of steel surfaces) 

• Tacking (tack weld quality and location) 

• Backing type and fit (if applicable) 

☐ 
5. Configuration and finish of 

access holes 
- O 

 

☒ 

6. Fit-up of fillet welds 

- O 
• Dimensions (alignment, gaps at root) 

• Cleanliness (condition of steel surfaces) 

• Tacking (tack weld quality and location) 
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STRUCTURAL STEEL 

DURING WELDING (Table N5.4-2, AISC 360-10 & TABLE J6-2, AISC 341-10) 

Required Task Perform Observe Description 

☒ 1. Use of qualified welders - O  

☒ 
2. Control and handling of 

welding consumables 
- O 

• Packaging  

• Exposure control. 

☒ 
3. No welding over cracked 

tack welds 
- O 

 

☒ 
4. Environmental conditions 

- O 
• Wind speed within limits  

• Precipitation and temperature 

☒ 

5. WPS followed 

- O 

• Settings on welding equipment 

• Travel speed  

• Selected welding materials 

• Shielding gas type/flow rate  

• Preheat applied  

• Interpass temperature maintained 
(min./max.) 

• Proper position (F, V, H, OH) 

• Intermix of filler metals avoided unless 
approved 

☒ 

6. Welding techniques 

- O 
• Interpass and final cleaning 

• Each pass within profile limitations 

• Each pass meets quality requirements 
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DEARNG – RIVER ROAD TRAINING SITE  FMO – ORGANIC STORAGE BLDG. 
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Tetra Tech  SCHEDULE OF SPECIAL INSPECTION 
200-76984-20004  01 80 00 -3 

STRUCTURAL STEEL 

AFTER WELDING (TABLE N5.4-3, AISC 360-10 & TABLE J6-3, AISC 341-10):  

Required Task Perform Observe Description 

☒ 1. Welds cleaned - O  

☒ 
2. Size, length, and location 

of welds  
P - 

 

☒ 

3. Welds meet visual 
acceptance criteria 

P - 

• Crack prohibition 

• Weld/base-metal fusion 

• Crater cross section  

• Weld profiles  

• Weld size  

• Undercut  

• Porosity 

☐ 4. Arc strikes P -  

☐ 

5. k-area  

P - 

When welding of doubler plates, 
continuity plates or stiffeners has been 
performed in the k-area, visually inspect 
the web k-area for cracks within 3 in. of 
the weld. 

☐ 
6. Backing removed and weld 

tabs removed (if required) 
P - 

 

☐ 

7. Backing removed, weld 
tabs removed and 
finished, and fillet welds 
added (if required)  

P/D - 

  

☐ 
8. Placement of reinforcing 

or contouring fillet welds 
(if required)  

P/D - 
  

☒ 9. Repair activities  P -  

☒ 
10. Document acceptance or 

rejection of welded 
joint/member  

P - 
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DEARNG NO.: 2020-12  NEW CASTLE, DELAWARE 
 

SCHEDULE OF SPECIAL INSPECTION  Tetra Tech 
01 80 00 -4  200-76984-20004 

STRUCTURAL STEEL 

NONDESTRUCTIVE TESTING (SECTION N5.5, AISC 360-10 & SECTION J6.2, AISC 341-10):  

Required Task Perform Observe Description 

☐ 

1. CJP welds (Risk Cat. II)  

- O 

Ultrasonic testing shall be performed on 
10% of CJP groove welds in butt, T- and 
corner joints subject to transversely 
applied tension loading in materials 5/16-
inch thick or greater. Testing rate must 
be increased if > 5% of welds tested have 
unacceptable defects.  

☐ 

2. CJP welds (Risk Cat. III,  IV 
or V)  

- O 

Ultrasonic testing shall be performed on 
all CJP groove welds in butt, T- and corner 
joints subject to transversely applied 
tension loading in materials 5/16-inch 
thick or greater.  

☐ 

3. CJP welds  

- O 

Ultrasonic testing shall be performed on 
100% of CJP groove welds in materials 
5/16-inch or greater.  Magnetic particle 
testing shall be performed on 25% of all 
beam-to-column CJP groove welds. 

☐ 

4. Access holes (flange > 2”)  

- O 

Thermally cut surfaces of access holes 
shall be MT or PT when the flange 
thickness exceeds 2 in. for rolled shapes, 
or when the web thickness exceeds 2 in. 
for built-up shapes.  Any cracks shall be 
deemed unacceptable regardless of size 
or location. 

☐ 

5. Welded joints subject to 
fatigue 

- O 

Radiographic or Ultrasonically inspect 
welded joints identified on the contract 
documents to be subject to fatigue per 
sections 5.1, 5.2, 5.3, 5.4, 6.1, 6.2, and 6.3 
of Table A-3.1, AISC 360-10. 
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DEARNG – RIVER ROAD TRAINING SITE  FMO – ORGANIC STORAGE BLDG. 
NEW CASTLE, DELAWARE  DEARNG NO.: 2020-12 
  

Tetra Tech  SCHEDULE OF SPECIAL INSPECTION 
200-76984-20004  01 80 00 -5 

STRUCTURAL STEEL 

NONDESTRUCTIVE TESTING (SECTION N5.5, AISC 360-10 & SECTION J6.2, AISC 341-10):  

Required Task Perform Observe Description 

☐ 

6. K-area NDT  

P - 

Where welding of doubler plates, 
continuity plates or stiffeners has been 
performed in the k-area, the web shall be 
tested for cracks using magnetic particle 
testing (MT).  The MT inspection area 
shall include the k-area base metal within 
3-inches of the weld.  The MT shall be 
performed no sooner than 48 hours 
following completion of the welding. 

☐ 

7. Base metal NDT for 
lamellar tearing and 
laminations  

- O 

After joint completion, base metal thicker 
than 1 1/2 in. loaded in tension in the 
through-thickness direction in tee and 
corner joints, where the connected 
material is greater than 3/4 in. and 
contains CJP groove welds, shall be 
ultrasonically tested for discontinuities 
behind and adjacent to the fusion line of 
such welds. 

☐ 

8. Beam cope and access 
hole  

- O 

At welded splices and connections, 
thermally cut surfaces of beam copes and 
access holes shall be tested using 
magnetic particle testing or penetrant 
testing, when the flange thickness 
exceeds 1 1/2 in. for rolled shapes, or 
when the web thickness exceeds 1 1/2 in. 
for built-up shapes. 

☐ 

9. Reduced beam section 
repair  

- O 

Magnetic particle testing shall be 
performed on any weld and adjacent 
area of the reduced beam section (RBS) 
cut surface that has been repaired by 
welding, or on the base metal of the RBS 
cut surface if a sharp notch has been 
removed by grinding. 

☐ 10. Weld tab removal sites 

- O 

At the end of welds where weld tabs 
have been removed, magnetic particle 
testing shall be performed on the same 
beam-to-column joints receiving UT. 
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FMO – ORGANIC STORAGE BLDG.            DEARNG – RIVER ROAD TRAINING SITE 
DEARNG NO.: 2020-12  NEW CASTLE, DELAWARE 
 

SCHEDULE OF SPECIAL INSPECTION  Tetra Tech 
01 80 00 -6  200-76984-20004 

STRUCTURAL STEEL 

PRIOR TO BOLTING (TABLE N5.6-1, AISC 360-10 & TABLE J7-1, AISC 341-10):   

Required Task Perform Observe Description 

☒ 
1. Manufacture’s 

certification available for 
fastener materials 

P - 
 

☒ 
2. Fasteners marked in 

accordance with ASTM 
requirements 

- O 
 

☒ 

3. Proper fasteners selected 
for joint detail (grade, 
type, bolt length if 
threads are to be 
excluded from shear 
plane 

- O 

 

☒ 
4. Proper bolting procedure 

selected for joint detail 
- O 

 

☒ 

5. Connecting elements, 
including  appropriate 
faying surface condition 
and hole preparation, if 
specified, meet 
applicable requirements 

- O 

 

☒ 

6. Pre-installation 
verification testing by 
installation personnel 
observed and 
documented for fastener 
assemblies and methods 
used 

 

- O 

 

☒ 

7. Proper storage provided 
for bolts, nuts, washers, 
and other fastener 
components 

- O 
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DEARNG – RIVER ROAD TRAINING SITE  FMO – ORGANIC STORAGE BLDG. 
NEW CASTLE, DELAWARE  DEARNG NO.: 2020-12 
  

Tetra Tech  SCHEDULE OF SPECIAL INSPECTION 
200-76984-20004  01 80 00 -7 

STRUCTURAL STEEL 

DURING BOLTING (TABLE N5.6-2, AISC 360-10 & TABLE J7-2, AISC 341-10):   

Required Task Perform Observe Description 

☒ 

1. Fastener assemblies of 
suitable condition, paced 
in all holes and washers 
(if required) are 
positioned as required 

- O 

 

☐ 
2. Joint brought to the snug-

tight condition prior to 
pretensioning operations 

- O 
 

☒ 
3. Fastener component not 

turned by the wrench 
prevented from rotating 

- O 
 

☐ 

4. Fasteners are 
pretensioned in 
accordance with RCSC 
Specification, progressing 
systematically from the 
most rigid point toward 
the free edges  

- O 

 

AFTER BOLTING (TABLE N5.6-3, AISC 360-10 & TABLE J7-3, AISC 341-10):  

Required Task Perform Observe Description 

☒ 
Document acceptance or 
rejection of bolted 
connections 

P - 
  

OTHER STEEL INSPECTIONS (SECTION N5.7, AISC 360-10):  

Required Task Perform Observe Description 

☒ 

1. Anchor rods and other 
embedments supporting 
structural steel P - 

Verify the diameter, grade, type, and 
length of the anchor rod or embedded 
item, and the extent or depth of 
embedment prior to placement of 
concrete. 

☒ 

2. Fabricated steel or 
erected steel frame 

- O 

Verify compliance with the details 
shown on the construction documents, 
such as braces, stiffeners, member 
locations and proper application of 
joint details at each connection. 
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FMO – ORGANIC STORAGE BLDG.            DEARNG – RIVER ROAD TRAINING SITE 
DEARNG NO.: 2020-12  NEW CASTLE, DELAWARE 
 

SCHEDULE OF SPECIAL INSPECTION  Tetra Tech 
01 80 00 -8  200-76984-20004 

CONCRETE CONSTRUCTION 

IBC TABLE 1705.3, 1705.12.1:  

Required Task Continuous Periodic Description 

☒ 

1. Reinforcing steel, 
including prestressing 
tendons 

- P 

Verify prior to placing concrete that 
reinforcing is of specified type, grade 
and size; that it is free of oil, dirt and 
rust; that it is located and spaced 
properly; that hooks, bends, ties, 
stirrups and supplemental 
reinforcement are placed correctly; 
that lap lengths, stagger and offsets are 
provided; and that all mechanical 
connections are installed per the 
manufacturer’s instructions and/or 
evaluation report. 

☒ 

2. Anchors cast in concrete 

- P 

Verify prior to placing concrete that 
cast in anchors have proper 
embedment, spacing and edge 
distance. 

☒ 
3. Post-installed anchors or 

dowels C  
Inspect all post-installed 
anchors/dowels as required by the 
approved ICC-ES report. 

☒ 
4. Use of required mix 

design 
- P 

Verify that all mixes used comply with 
the approved construction documents 

☒ 
5. Concrete slump, air 

content, and 
temperature 

C - 
At the time fresh concrete is sampled 
to fabricate specimens for strength test 
verify these tests are performed. 

☒ 

6. Concrete & shotcrete 
placement 

C - 

Verify proper application techniques 
are used during concrete conveyance 
and depositing avoids segregation or 
contamination. Verify that concrete is 
properly consolidated. 

☒ 
7. Curing temperature and 

techniques  - P 
Inspect curing , cold weather 
protection and hot weather protection 
procedures. 

☐ 

8. Pre-stressed concrete 

C - 

Verify application of prestressing forces 
and grouting of bonded prestressing 
tendons in the seismic force-resisting 
system.  
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DEARNG – RIVER ROAD TRAINING SITE  FMO – ORGANIC STORAGE BLDG. 
NEW CASTLE, DELAWARE  DEARNG NO.: 2020-12 
  

Tetra Tech  SCHEDULE OF SPECIAL INSPECTION 
200-76984-20004  01 80 00 -9 

CONCRETE CONSTRUCTION 

IBC TABLE 1705.3, 1705.12.1:  

Required Task Continuous Periodic Description 

☐ 

9. Erection of precast 
concrete 

- P 

Verify that all precast elements are 
lifted, assembled and braced in 
accordance with the approved 
construction documents. 

☐ 

10. In-situ concrete strength 
verification 

- P 

Prior to the removal of shores and 
forms or the stressing of post-
tensioned tendons verify that adequate 
strength has been achieved. 

☒ 

11. Formwork 

- P 

Inspect the forms to ensure that they 
are placed plumb and conform to the 
shapes, lines, and dimensions of the 
members as required by the approved 
construction documents. 

☐ 

12. Reinforcement complying 
with ASTM A 615 in 
special moment frames, 
special structural walls 
and coupling beams (**) 

- P 

Verify that ASTM A 615 reinforcing 
steel used in these areas complies with 
ACI 318: 21.1.5.2 by means of certified 
mill test reports. If this reinforcing steel 
is to be welded chemical tests shall be 
performed in accordance with ACI 318: 
3.5.2. 

☐ 

13. Reinforcement 
placement within 
progressive collapse 
resisting system (#) 

C - 

Visual inspect reinforcing steel 
placement with a particular emphasis 
on reinforcing steel anchorages, laps 
and other details within the progressive 
collapse resisting system, including 
horizontal tie force elements, vertical 
tie force elements and bridging 
elements. 
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FMO – ORGANIC STORAGE BLDG.            DEARNG – RIVER ROAD TRAINING SITE 
DEARNG NO.: 2020-12  NEW CASTLE, DELAWARE 
 

SCHEDULE OF SPECIAL INSPECTION  Tetra Tech 
01 80 00 -10  200-76984-20004 

SOILS CONSTRUCTION 

IBC TABLE 1705.6 

Required Task Continuous Periodic Description 

☒ 
1. Foundation bearing 

capacity  - P 
Verify the materials below foundations 
are adequate to achieve the design 
bearing capacity. 

☒ 
2. Excavations 

- P 
Verify the excavations are extended to 
the proper depth and have reached 
proper material. 

☒ 
3. Perform classification and 

testing of compacted fill 
materials 

- P 
 

☒ 

4. Compacted fill material 

C - 

Verify the use of proper materials, 
densities and lift thicknesses during 
placement and compaction of 
compacted fill. 

☒ 
5. Subgrade 

- P 
Prior to placement of compacted fill, 
observe sub-grade and verify that site 
has been prepared properly. 

 

END OF SECTION 
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Tetra Tech GENERAL COMMISSIONING REQUIREMENTS  
200-76984-20004 01 91 13-1  

SECTION 01 91 13 

GENERAL COMMISSIONING REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

B. OPR and BOD documentation are included by reference for information only. 

1.2 SUMMARY 

A. Section includes general requirements that apply to implementation of commissioning without 
regard to specific systems, assemblies, or components. 

1.3 DEFINITIONS 

A. BoD: Basis of Design. A document that records concepts, calculations, decisions, and product 
selections used to meet the OPR and to satisfy applicable regulatory requirements, standards, 
and guidelines. The document includes both narrative descriptions and lists of individual items 
that support the design process. 

B. Commissioning Plan: A document that outlines the organization, schedule, allocation of 
resources, and documentation requirements of the commissioning process. 

C. OPR: Owner's Project Requirements. A document that details the functional requirements of a 
project and the expectations of how it will be used and operated. These include Project goals, 
measurable performance criteria, cost considerations, benchmarks, success criteria, and 
supporting information. 

D. Systems, Subsystems, Equipment, and Components: Where these terms are used together or 
separately, they shall mean "as-built" systems, subsystems, equipment, and components. 

1.4 COMMISSIONING TEAM 

A. Members Appointed by Contractor(s): Individuals, each having the authority to act on behalf of 
the entity he or she represents, explicitly organized to implement the commissioning process 
through coordinated action. The commissioning team shall consist of, but not be limited to, 
representatives of each Contractor, including Project superintendent and subcontractors, 
installers, suppliers, and specialists deemed appropriate by the Engineer. 

B. Members Appointed by Owner: 
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GENERAL COMMISSIONING REQUIREMENTS Tetra Tech  
01 91 13-2  200-76984-2004  

1. Representatives of the facility user and operation and maintenance personnel. 
2. Architect and engineering design professionals. 

1.5 OWNER'S RESPONSIBILITIES 

A. Provide the OPR documentation to each Contractor for information and use. 

B. Assign operation and maintenance personnel and schedule them to participate in commissioning 
team activities. 

C. Provide the BOD documentation, prepared by Engineer and approved by Owner, to 
each Contractor for use in developing the commissioning plan, systems manual, and operation 
and maintenance training plan. 

1.6 CONTRACTOR'S RESPONSIBILITIES 

A. Contractor shall assign representatives with expertise and authority to act on its behalf and shall 
schedule them to participate in and perform commissioning process activities including, but not 
limited to, the following: 

1. Evaluate performance deficiencies identified in test reports and, in collaboration with 
entity responsible for system and equipment installation, recommend corrective action. 

2. Attend team meetings held on a biweekly basis. 
3. Integrate and coordinate commissioning process activities with construction schedule. 
4. Complete paper construction checklists as Work is completed and provide to the 

Engineer on a weekly basis. 
5. Complete commissioning process test procedures. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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 INTRODUCTION 

This report presents results of a geotechnical subsurface investigation regarding a proposed 

Facility Management Office (FMO) storage building and an Engagement Skills Trainer (ETS) 

building additon, at the Delaware Army National Guard (DEARNG) facility at 1197 River Road, 

New Castle, Delaware (the site).  Purposes of this study were to investigate subsurface conditions 

within the two building areas, formulate foundation design criteria for the proposed site 

development, and offer pertinent geotechnical site recommendations for construction. 

This geotechnical study evaluated subsurface conditions within the two sites, and the report offers 

recommendations based on an exploration of subsurface soil conditions by means of Standard 

Penetration Test (SPT) Borings (ASTM International [ASTM] D1586).  The scope of this 

investigation included a test boring program, laboratory testing of representative soil samples, 

engineering analyses of the available data, and preparation of this engineering report.  These 

services proceeded under the supervision of a professional geotechnical engineer registered in 

the State of Delaware.   
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 DESCRIPTIONS, INVESTIGATIONS, AND SUBSURFACE CONDITIONS 

The following sections include a site description and discussions regarding proposed 

development of the facilities, the geotechnical subsurface investigation program, regional 

geology, and subsurface conditions. 

2.1 General Site Description and Proposed Facility Development  

Current improvement at the proposed location of the new FMO storage building is a deteriorating 

concrete slab used as a laydown area for equipment and materials.  Current improvements at the 

proposed location of the ETS addition are bituminous pavements and lawn.  Appendix A presents 

the general layout of the site and proposed development.    A description of the two new buildings 

follows: 

FMO Storage Building 

The new FMO storage building will be an approximately 5,244-square-foot (sf) (138-by-38 foot), 

slab-on-grade, single-story structure, with a proposed finished floor elevation of 20.0.  The 

building will be a pre-engineered metal building with steel bents supported on concrete piers and 

spread footings.  Existing site grades vary across the building area; based on existing grades and 

a proposed finished floor elevation of 20.0, net fills of up to approximately 4.0 feet will be required 

during bulk grading activities.  A planned foundation retaining wall along the south side of the 

building will provide a grade break between finished floor and exterior grades. 

The project structural engineer indicated the following estimated structural design loads (dead 

load plus live load), which have been assumed for purposes of analysis: 

• Maximum column load:  30 kips 

• Maximum wall load:  1.5 kips per lineal foot. 

ETS Addition 

The ETS Addition will be of wood construction, with wooden trusses framed over load-bearing, 

wooden-framed walls.  Finished floor elevations will be near existing site grades.  The addition 

will measure approximately 38 x 44 feet, in plan view.  Structural support will be provided by a 

perimeter continuous wall foundation with a maximum loading of 1.5 kips per lineal foot. 
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If actual design values vary appreciably from the above values, the project geotechnical engineer 

should be notified to determine if additional analyses are warranted. 

2.2 Geotechnical Subsurface Investigation Program 

Four SPT borings were advanced at the site on June 19, 2020—two borings at the proposed FMO 

storage building (TB-01 and TB-02) and two borings at the proposed ETS addition (TB-03 and 

TB-04).  Boring locations are shown in Appendix A.  Each boring was advanced to 20 feet below 

ground surface (bgs). 

The SPT borings were advanced to collect representative soil samples and identify conditions of 

subsurface soil and groundwater.  Advancements of borings proceeded by use of a truck-mounted 

drilling rig.  Four SPT split-spoon samples (ASTM D1586) were collected between 1 and 10 feet 

bgs,  and thereafter at 5-foot intervals.  In the SPT procedure, a 2-inch outside diameter (O.D.) 

split-barrel sampler is driven into the soil a distance of 18 or 24 inches by a 140-pound hammer 

falling 30 inches.  The number of blows required to drive the sampler from the 6- to 18-inch interval 

is termed the Standard Penetration Resistance (SPR) N-value.  This value can be used as a 

qualitative indication of in-place relative density of cohesionless (e.g., granular) soils.  It is also a 

secondary indicator of consistency of cohesive soils.  Gravel, cobbles, and boulders may induce 

high blow counts not representative of the soil’s relative density/consistency.  This indication is 

qualitative because many factors can significantly affect the SPR value (i.e., drilling crew 

procedures, drill rigs, and hammer-rod assemblies, etc.). 

A Tetra Tech, Inc. (Tetra Tech) geotechnical engineer reviewed performances of the test borings.  

Test boring logs (Appendix B) include soil and groundwater data obtained from the explorations.  

The borings were backfilled with the auger soil cuttings after completion.  The project civil engineer 

determined soil boring surface elevations via a land survey. 

All soil samples collected during this investigation were inspected and described visually in Tetra 

Tech’s geotechnical laboratory.  Representative soil samples collected from the soil boring 

program were selected for geotechnical laboratory testing.  Seven Water Content Tests (ASTM:  

D2216) and Percent Finer than a No. 200 Sieve Tests (ASTM:  D1140) were performed to assist 

in determining the general site stratigraphy, and to measure the amount of silt and clay particulate 

in the soil samples.  Four Atterberg Limit Tests (ASTM D4318) were conducted to aid in 

classification of encountered cohesive soils at boring locations.  Results of the grain-size  analysis 
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and Atterberg Limits testing were referenced to determine the Unified Soil Classification System 

(USCS) designation for the soils encountered, which provided information regarding soil 

engineering behavior.  A summary of the laboratory testing results appears in Appendix C. 

2.3 Generalized Regional Geology 

The site is within the Atlantic Coastal Plain Physiographic Province of northern Delaware, a 

wedge-shaped, seaward-dipping accumulation of unconsolidated sediments overlaying the 

residual soils and rock of the Piedmont.  The Coastal Plain is composed of undeformed 

sedimentary layers whose ages range from the Late Cretaceous to the present Holocene 

sediments of the coast.  Regional geological mapping by the Delaware Geological Survey (DGS) 

indicates that stratigraphy of the Coastal Plain in the area of the site includes two major geologic 

units:  the Pleistoncene Age Columbia Formation and the underlying Cretaceous Age Potomac 

Formation.  The Columbia Formation generally consists of gravelly, fine to medium sands with 

interbedded silts and clays. The site is within an area where, according to geological maps, 

thickness of the Columbia Formation varies from absent to more than 40 feet, depending on 

location.  The Columbia Formation was not encountered at boring locations at the two building 

sites.  The underlying Potomac Formation generally consists of varicolored silt and clay deposits 

and interbedded fine sand strata, some of which function as confined aquifers.  

2.4 Subsurface Conditions 

Subsurface conditions encountered at boring locations are described in detail in the test boring 

logs (Appendix B). The following paragraphs generally describe each subsurface soil stratum 

encountered at both sites.  Subsurface conditions at the two project sites are similar and have 

been reviewed and described as a whole.  Subsurface conditions between boring locations were 

interpolated, and may not reflect actual conditions.   

• Surficial Pavements and Topsoil:  At boring locations (TB-01 and TB-02), thickness of the 

existing concrete slab at the FMO storage building ranged from 4 to 4.5 inches, and thickness 

of the gravel subbase ranged from 6 to 10 inches.  Topsoil was encountered in the non-

bituminous pavement areas at the ETS addition area (TB-03 and TB-04); thickness of the 

topsoil ranged from 2 to 6 inches.  Thicker or thinner concrete/subbase and topsoil may be 

present at locations away from boring locations. 
NOT FOR BID
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• Stratum A – Fine-Grained Soils:  Underlying the surficial features, Stratum A can generally be 

described as a mottled brown and gray to brown clayey silt with a little to some fine sand 

(USCS: ML).  Depth of Stratum A ranged from 4 to 5.5 feet bgs.  SPR values ranged from 

3 (near ground surface) to 23 blows per final foot of spoon penetration, with an average SPR 

value of 13, indicating a stiff consistency.  Plasticity characteristics of the Stratum A silt soils 

were determined via two sets of Atterberg Limits determinations:  the liquid limit ranged from 

32 to 33%, the plastic limit ranged from 24 to 25%, and the plasticity index was 8%, indicating 

these soils as silts of medium plasticity.  The in situ moisture content of the Stratum A soils 

tested for Atterberg Limits was well below the plastic limit of these soils, indicating that these 

soils are generally in an unsaturated semi-solid state, and are likely pre-consolidated.  

Laboratory and field SPR data indicated that the soils of Stratum A have relatively moderate 

shear strength and low to moderate compressibility characteristics. 

• Stratum B – Fine-Grained Soils (Potomac Formation):  The site is underlain by Stratum B, 

which can be generally described as a variable red, brown, white, gray, and/or tan silty clay, 

with varying amounts of fine sand (USCS: CL).  Each of the test borings terminated within this 

stratum.  SPR values ranged from 11 to 83 blows per final foot of spoon penetration, with an 

average SPR value of 34, indicating a very stiff  to hard consistency.  Plasticity characteristics 

of the Stratum C clay soils were determined via two sets of Atterberg Limits determinations:  

the liquid limit ranged from 43 to 45%, the plastic limit was 23%, and the plasticity index ranged 

from 20 to 22%, indicating these soils as clays of medium plasticity.  The in situ moisture 

content of the Stratum B soils tested for Atterberg Limits was well below the plastic limit of 

these soils, indicating that these soils are generally in an unsaturated and semi-solid state, 

and are likely pre-consolidated.  Laboratory and field SPR data indicated that the soils of 

Stratum B have relatively moderate to high shear strength and low compressibility 

characteristics. 

Apparent groundwater was encountered at boring location TB-01 at approximately 17 feet bgs, 

corresponding to an elevation of 2, project datum.  Groundwater was not observed in the other 

test borings.  Groundwater elevations fluctuate throughout a given year, depending on field 

porosity and seasonal and annual variations of precipitation.  NOT FOR BID
DIN
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 GEOTECHNICAL EVALUATION AND DESIGN RECOMMENDATIONS 

Tetra Tech evaluated subsurface conditions at the project site for suitability of the proposed site 

development.  Tetra Tech’s opinion is that site subsurface conditions are suitable for placement 

of the proposed structures on a shallow foundation system and floor slab, within certain 

limitations.  The following sections discuss design of building foundations and other aspects of 

the proposed site development that would be influenced by geotechnical conditions.  

Recommendations regarding general site construction are offered in Section 4.0.  

3.1 Shallow Foundation Systems 

After completion of all site preparation work as recommended herein (Section 4.0), shallow 

foundations would be placed within the clayey silt soils of Stratum A or possibly the clay soils of 

Stratum B.  Based on results of field and laboratory testing of soils encountered during this 

evaluation, as well as foundation loading information provided by the structural engineer, an 

engineering analysis indicates that shallow-spread and continuous foundations for the FMO 

storage building and ETS addition may be designed for a net allowable soil bearing pressure of 

3,000 pounds per square foot (psf).   

Estimates of foundation settlement for both the FMO storage building and ETS addition were 

developed to evaluate effects of building loads on subsurface conditions.  Assuming a net 

allowable bearing capacity of 3,000 psf, we estimate that the maximum total settlement of column 

spread foundations, and differential settlement between columns, will be less than 0.5 and 

0.25 inch, respectively, for the FMO storage building.  Assuming a net allowable bearing capacity 

of 3,000 psf, we estimate that maximum total and differential settlement of continuous wall 

footings for both the FMO storage building and the EST addition will be less than 0.5 inch over a 

distance of 25 feet.  However, the structural engineer indicated a maximum load of 1.5 kips per 

lineal foot (klf) for continuous footings for these two buildings.  Assuming this loading and a 

minimum footing width (B) of 2 feet, actual soil pressure from the footing would be 750 psf.  

Assuming a continuous footing with a maximum load of 750 psf, we estimate that maximum total 

and differential settlement of continuous wall footings will be less than 0.25 inch. 

Because of the unsaturated and semi-solid condition of encountered subsurface cohesive soils 

(Strata A and B), an estimated 75% of dead-load induced settlement is expected to occur quickly 

(elastic settlement), and is expected to be “built out” during construction.  The above magnitudes 
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of total and differential settlement are generally considered to be within tolerable limits for the 

structures planned for this site.  However, the settlement tolerance of each proposed building 

should be verified by the project’s structural engineer.   

Exterior footings exposed to freezing conditions should be placed at least 32 inches below final 

exterior grades. Interior footings in insulated areas should be placed at least 18 inches below the 

proposed finished floor elevation.  Shallow-spread and continuous footings should have minimum 

widths of 3.0 and 2.0 feet, respectively, regardless of bearing pressure. Masonry walls should be 

provided with frequent control joints at architecturally convenient locations, to provide preferred 

locations for differential settlements. 

3.2 Ground-Supported Floor Slabs 

All ground-supported floor slabs should be designed as free-floating and not connected to other 

structural elements.  The slab may bear on footing projections, but isolation joints should be 

utilized to accommodate potential differential settlement between the floor slab and adjacent 

columns or walls.  Control joints should also be provided in floor slabs, as required, to provide a 

preferred location for possible differential slab settlement.  All floor slabs should be structurally 

reinforced to control cracking, more evenly distribute applied loads, and bridge localized zones of 

lower density material.   Placement of a minimum 4 inches of poorly graded, free draining stone 

aggregate (e.g., American Association of State Highway and Transportation Officials [AASHTO] 

No. 57 Stone) under all floor slabs is also recommended to provide a uniform bearing surface with 

all-weather support, and to serve as a capillary break.  To preclude floor dampness, placement 

of a minimum 0.01 inch (10-mil) polyethylene membrane or equivalent vapor barrier beneath the 

floor slab is recommended.   

Actual stress distribution and settlement response under the floor slabs will be a function of the 

structural rigidity of the slab and uniformity of applied loads.  Individual equipment, machinery, 

and tanks should be supported on their own foundations and isolated from the floor slab to avoid 

localized cracking of the floor slab. 

For floor slabs installed as recommended herein, a modulus of subgrade reaction (Ks) of 

100 pounds per cubic inch (pci) is estimated for use in concrete slab-on-grade design. NOT FOR BID
DIN
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3.3 Retaining Walls 

A foundation retaining wall is proposed for one side of the proposed FMO storage building to 

provide a grade break between finished floor and exterior grades.   Determination of lateral earth 

pressures on retaining walls depends on (1) height and intended yield (i.e., deflection) of the wall, 

(2) physical properties (i.e., c, φ, and γ) and geometry of the soil fill/backfill behind and in front of 

the wall, and (3) drainage conditions.  Retaining walls allowed to adequately deflect at the top 

(e.g., a cantilever retaining wall)—causing the soil behind the wall to adequately deflect with the 

wall—may be designed for the “active” condition of lateral earth pressure.  “Passive” lateral earth 

pressures may be used in front of the wall where the wall adequately deflects and pushes into the 

soil on the toe side.  Rigid retaining walls or walls designed not to deflect at the top should be 

designed for the “at-rest” condition of lateral earth pressure. 

To facilitate construction, minimize lateral earth pressures, and preclude hydrostatic pressure 

buildup behind retaining walls, filling/backfilling behind and in front of retaining walls should 

proceed with use of a granular, free-draining material (with less than 25% passing a No. 200 

sieve).  Placement and compaction of fill/backfill material should accord with engineered fill 

recommendations offered in subsequent sections.   

The following soil parameters for lateral earth loads are recommended: 

 

Backfill Materials 

Imported 
Granular Fill 

(<25% passing 
No. 200 Sieve) 

Stratum A (Silt) 
and B (Clay) 

Soils 

Moist Unit Weight (pounds per cubic 
foot [pcf]) 130 120 

At Rest Earth Pressure Coefficient (K0) 0.44 0.83 
Active Earth Pressure Coefficient (KA) 0.28 0.70 
Passive Earth Pressure Coefficient 
(Kp) 3.5 1.4 

Coefficient of Sliding Friction 
(concrete to soil) 0.42 0.12 

 

Soil parameters in the above listing are based on the subsurface profile observed in the test 

borings, and are estimated from our experience with soils in the Atlantic Coastal Plain province. 

Although general index testing was performed on representative samples, no specific laboratory 

testing occurred to determine actual soil strength characteristics. 
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3.4 Seismic Design 

Based on subsurface conditions encountered during the test boring program, and review of area 

geological maps, Tetra Tech recommends utilization of a site Class D for seismic design 

purposes.  The site class definition is in Section 1613 of the International Building Code. 

3.5 Underground Utilities 

Any existing underground utilities within the proposed building areas should be relocated outside 

of the foundation and slab footprint in case the utilities require services in the future, and to 

eliminate concern about damage to utilities during construction.  Details should be provided on 

the structural drawings and foundation plans to address utilities that cross footing lines, such as 

stepping the foundation bearing levels below the utilities, or providing lintels or casings for “live” 

lines.  “Dead” utilities should be removed or abandoned in-place by grouting the conduit or pipe 

with grout or flowable fill.  However, Tetra Tech recommends removal and replacement of the 

trench backfill even if the pipe remains in-situ because of the unknown quality and density of the 

utility trench backfill material. 
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 GENERAL CONSTRUCTION RECOMMENDATIONS 

The following sections discuss preparation of the site, engineered fill, construction of the shallow 

foundation, and quality control and quality assurance of site work. 

4.1 Site Preparation  

At start of construction, all pavements, topsoil, vegetation, roots, trees and tree root balls should 

be entirely removed from all proposed bulk grading areas.   Prior to placement of engineered fill 

in building “fill” areas, the subgrade of fill areas should be proof-rolled with a minimum 15-ton 

roller in the presence of a qualified soils technician.  Proof-rolling will increase the density of 

exposed subgrade areas that will have been loosened or disturbed during stripping and clearing 

operations.  Proof-rolling will also expose potential localized soft and yielding areas.  The exposed 

surfaces should be compacted to a visually firm and stable condition.  Subgrade compaction will 

facilitate placement and compacting of engineered fill at the required densities. Proof-rolling 

should also occur at final “cut” or “at grade” areas (building and pavement areas) to ensure a firm 

and stable subgrade. 

Any localized soft and unstable areas encountered during the proof-rolling program that cannot 

be adequately stabilized and compacted should be undercut and replaced via procedures 

discussed in Section 4.2.  Some undercutting should be anticipated for removal and replacement 

of unsuitable soils because the near surface soils of Stratum A were observed to be soft at some 

boring locations. 

The cohesive soils of Stratum A are considered moisture-sensitive; exposure of these soils to 

precipation and construction traffic may weaken the soils and result in soft and unstable subgrade 

conditions. Soil subgrade disturbance should be minimized by providing positive surface drainage 

and limiting construction traffic on exposed subgrade soils.  Subgrade soils within proposed 

building and pavement areas disturbed by precipitation and construction traffic should be either 

(1) scarified, dried, and re-compacted; or (2) undercut and replaced with engineered fill. 

4.2 Engineered Fill 

Engineered fill required to bring structural building and pavement areas to grade should be free 

of organic material, topsoil, debris, and gravel exceeding 3 inches in largest dimension.  

Engineered fill should also be used to backfill foundation excavations and utility trenches within 

building and pavement areas.   
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Most on-site soils that will be available from excavations will likely consist primarily of cohesive 

soils from Stratum A, and possibly Stratum B.  These soils are considered moisture-sensitive, and 

typically have an in-situ moisture content too high to achieve proper compaction.  For use as 

engineered fill, these soils likely would have to be spread and allowed to dry by repeated 

scarification and turnover during favorable weather conditions.  These soils also must be 

protected from precipitation events, or repetition of soil re-conditioning would be necessary.  Tetra 

Tech recommends not using Stratum A or B cohesive soils as engineered fill within structural 

areas because conditioning those soils to a moisture content that would enable specified 

compaction would be difficult and both labor- and equipment-intensive.  Because of a less 

stringent compaction criterion for engineered fill within pavement areas, use of the cohesive soils 

may be appropriate within pavement areas; however, conditioning of these soils still would likely 

be necessary to enable specified compaction. 

If sufficient quantities of on-site materials are not available for engineered fills, imported borrow 

material should meet the USCS classifications of SW, SM, SC, or GW, with no more than 

25% passing a No. 200 sieve (ASTM D1140), and a plasticity index (ASTM D4318) not 

exceeding 6. 

Engineered fill material should be placed in horizontal thin lifts with a compacted thickness no 

greater than 8 inches.  Engineered fill lifts for hand tampers should not exceed 4 inches.  Each 

thin lift of fill/backfill material placed below structural elements (i.e., foundations and floor slabs) 

and pavements should be compacted to the following criteria: 

• Within proposed building areas (defined as the area extending at least 3 feet beyond the 
foundation element perimeters) and utility trenches within building areas: compaction 
should be to at least 95% of maximum dry density, as determined by the Modified Proctor 
Test (ASTM D1557).   

• Within proposed pavement areas and utility trenches within pavement areas:  compaction 
should be to at least 90% of maximum dry density, as determined by the Modified Proctor 
Test (ASTM D1557). 

Engineered fill should be placed at moisture contents that facilitate compaction (typically at 

+/- 2-3% of optimum moisture, per ASTM D1557).  A qualified geotechnical technician should 

monitor and test placement and compaction of engineered fill.     NOT FOR BID
DIN
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4.3 Shallow Foundation Construction 

All foundations should be placed on dry, non-frozen, firm soil.  When excessively soft, wet, or 

frozen soil is encountered at the foundation base, this material should be undercut to suitable 

bearing materials.  The undercut zone may be replaced in accordance with engineered fill 

recommendations.  AASHTO No. 57 Stone could also be used as backfill within foundation 

undercut zones—placed in maximum 12-inch lifts and compacted using a vibratory 

plate compactor.   

During excavation of foundations, disturbance of subgrade soils is possible; therefore, compaction 

of the foundation subgrades should occur prior to placement of any reinforcing steel or concrete.  

All foundation excavations should be reviewed to verify the quality of the bearing material—by a 

qualified geotechnical technician working under the supervision of a geotechnical engineer 

familiar with the recommendations of this report.  Subgrade review should occur prior to 

placement of reinforcing steel or concrete, and should verify presence of suitable bearing soils.  

Some foundation subgrade undercutting should be anticipated, expecially within the FMO storage 

building area, because the near surface silts of Stratum A were observed to be soft (refer to boring 

logs TB-01 and TB-02). 

All foundation excavations should be protected from ponding water and freezing conditions, and 

backfilled as soon as practical after placement of the foundation concrete.  Backfilling should 

accord with recommendations regarding engineered fill compaction offered in Section 4.2. 

4.4 Excavation Safety 

All utility and foundation excavation should accord with Occupational Safety and Health 

Administration (OSHA) guidelines.   

4.5 Site Work Quality Control and Assurance 

All site clearing, grading, proofrolling, fill placement, foundation excavation/construction, and slab-

on-grade construction should be monitored by a qualified geotechnical technician working under 

the supervision of a geotechnical engineer.  The technician should observe and document site 

preparation and proof-rolling, engineered fill construction, foundation subgrades, and foundation 

and slab construction—and should conduct appropriate field tests, as necessary, to verify that 

construction proceeds in accord with applicable plans, specifications, and acceptable construction 
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practice.  Conclusions and recommendations in this report are based on the premise of competent 

field engineering and monitoring during construction.   

 REPRESENTATIONS 

Preparation of this report accorded with generally accepted engineering principles and practices, 

and was based on soil and groundwater conditions encountered during the field exploration. No 

warranty, expressed or implied, is made.  Although generalized subsurface conditions have been 

inferred through interpolation and/or extrapolation of acquired field and laboratory data, actual 

subsurface conditions between soil boring locations are unknown. As a result, recommendations 

in this report may require modifications based on subsurface conditions actually encountered 

during construction. Tetra Tech should be notified if conditions encountered during construction 

differ from those indicated by test borings, thus possibly requiring re-evaluation of 

recommendations offered in this report. This report applies solely to size, type, and location of the 

structures described herein.  If changes are proposed, this report will not be considered valid 

unless and until Tetra Tech reviews the changes and accordingly alters and re-approves 

recommendations of this report. 

Construction bidders should thoroughly familiarize themselves with the on-site subsurface soil 

and groundwater conditions described herein.  Tetra Tech assumes no responsibility for 

interpretation or deductions by the awarded contractor based on information in this report.  

Variations in subsurface conditions are expected. 
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FIELD DESCRIPTION AND LOGGING SYSTEM FOR SOIL EXPLORATION 

GRANULAR SOILS 
(Sand, Gravel & Combinations) 

 

Density N (blows)* 
 Very Loose 5 or less 
Loose 6 to 10  
Medium Dense 11 to 30  
Dense 31to 50  
Very Dense 51 or more 
 

Relative Proportions  
Description Term Percent 
Trace 1 - 10 
Little 11 - 20 
Some 21 - 35 
And 36 - 50 
 

COHESIVE SOILS 
(Silt, Clay & Combinations) 

 

 

 

 

 

 

ROCK 
(Rock Cores) 

 
Rock Quality 

Designation (RQD), % 
Rock Quality 
Description 

0-25 Very Poor 
25-50 Poor 
50-75 Fair 
75-90 Good 

90-100 Excellent 
RQD: Rock Quality Designation 
TCR: Total Core Recovery 
SCR: Solid Core Recovery 
 
*N - Standard Penetration Resistance.  Driving a 2.0" O.D., 1-3/8" I.D. sampler a distance of 18 inches into undisturbed 
soil with a 140 pound hammer free falling a distance of 30.0 inches.  The number of hammer blows to drive the sampler 
through each 6 inch interval is recorded; the number of blows required to drive the sampler through the final 12 inch 
interval is termed the Standard Penetration Resistance (SPR) N-value.  For example, blow counts of 6/8/9 (through three 
6-inch intervals) results in an SPR N-value of 17 (8+9). 

Groundwater observations were made at the times indicated.  Groundwater elevations fluctuate throughout a given 
year, depending on actual field porosity and variations in seasonal and annual precipitation. 

Particle Size Identification 
Boulders 8 in. diameter or more 
Cobbles 3 to 8 in. diameter  
Gravel  Coarse (C) 3 in. to ¾ in. sieve 
 Fine (F) ¾ in. to No. 4 sieve 
Sand Coarse (C) No. 4 to No. 10 sieve 

(4.75mm-2.00mm) 
 Medium 

(M) 
No. 10 to No. 40 sieve 
(2.00mm – 0.425mm) 

 Fine (F) No. 40 to No. 200 sieve 
(0.425 – 0.074mm) 

Silt/Clay Less Than a No. 200 sieve (<0.074mm) 

Consistency N (blows)* 
Very Soft 3 or less 
Soft 4 to 5  
Medium Stiff 6 to 10  
Stiff 11 to 15 
Very Stiff 16 to 30  
Hard 31 or more 

Plasticity  
Degree of Plasticity Plasticity Index 
None to Slight 0 - 4 
Slight 5 - 7 
Medium 8- 22 
High to Very High  > 22 
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240 Continental Drive, Suite 200 
Newark, Delaware 19713
302.738.7551
fax: 302.454.5988 

Project Name: DEARNG FMO STORAGE BUILDING Project No.: 103IS7062/7063

Project Location: 1197 River Road, New Castle, Delaware Page 1 of 1

Boring No.: TB-01 Dates(s) Drilled:  6/19/2020 Inspector: S. MCCOY

Surface Elevation:  19.2 Drilling Method: SPT - ASTM D1586 Driller: J. Heil

Drilling Contractor: CGC Drilling Groundwater Depth (ft): 17.1 Total Depth (ft): 20.0

Sample Sample Depth (ft) Strata

No. From To From To (USCS)

0.0 0.9

S1 1.0 3.0 0.9 13 2 2 4 7 6

S2 3.0 5.0 18 8 10 13 17 23

5.5

S3 6.0 8.0 5.5 15 11 8 13 16 21

S4 8.0 10.0 14 18 19 32 32 51

S5 13.0 15.0 18 7 7 12 15 19

S6 18.0 20.0 20.0 20 6 6 8 13 14

    Notes/Comments:
Pocket Penetrometer Testing BORING LOCATION MOVED BECAUSE OF STORAGE CONTAINERS.
S1: 3.5 TSF S4: 4.0 TSF
S2: 4.0 TSF S5: 4.0 TSF
S3: 2.5 TSF S6: 2.5 TSF

Strata (USCS) Designations are approximated based on visual review, except where indicated in Description of Materials.

* Number of blows of 140 lb. Hammer dropped 30 in. required to drive 2 in. split-spoon sampler in 6 in. increments.
N: Number of blows to drive spoon from 6" to 18" interval.

TETRA TECH TEST BORING LOG

Strata Depth (ft)

R
e

co
v.

 
(i

n
)

Description of Materials 6" Increment Blows * N

APPROX. 4.5" CONCRETE / 6" GRAVEL SUBBASE

MOTTLED BROWN AND GRAY CLAYEY SILT WITH A LITTLE FINE

SAND.

MOTTLED BROWN AND GRAY CLAYEY SILT WITH A LITTLE FINE

SAND. (USCS: ML)

FINE SAND. (USCS: CL).

RED BANDED WITH GRAY CLAY,  WITH A LITTLE FINE SAND.

A 
(ML)

B 
(CL)

WATER LEVEL THROUGH AUGERS AT COMPLATION AT 17.1'.

POTENTIAL PERCHED WATER CONDITIONS AT 6'.

CAVED AT 10.5'.  DRY.

RED BANDED WITH GRAY CLAY,  WITH A LITTLE FINE SAND.

VARI-COLORED (BROWN, GRAY, REDDISH BROWN) CLAY

WITH SOME FINE SAND.

ORANGE-BROWN TO REDDISH BROWN CLAY WITH A LITTLE
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240 Continental Drive, Suite 200 
Newark, Delaware 19713
302.738.7551
fax: 302.454.5988 

Project Name: DEARNG FMO STORAGE BUILDING Project No.: 103IS7062/7063

Project Location: 1197 River Road, New Castle, Delaware Page 1 of 1

Boring No.: TB-02 Dates(s) Drilled:  6/19/2020 Inspector: S. MCCOY

Surface Elevation:  16.1 Drilling Method: SPT - ASTM D1586 Driller: J. Heil

Drilling Contractor: CGC Drilling Groundwater Depth (ft): Not Encountered Total Depth (ft): 20.0

Sample Sample Depth (ft) Strata

No. From To From To (USCS)

0.0 1.0

S1 1.0 3.0 1.0 13 1 1 2 3 3

S2 3.0 5.0 8 3 4 10 15 14

5.5

S3 6.0 8.0 5.5 12 9 5 6 10 11

S4 8.0 10.0 14 11 14 15 19 29

S5 13.0 15.0 14 9 11 13 17 24

S6 18.0 20.0 20.0 17 12 13 14 21 27

    Notes/Comments:
Pocket Penetrometer Testing
S5: > 4 TSF
S6: > 4 TSF

Strata (USCS) Designations are approximated based on visual review, except where indicated in Description of Materials.

* Number of blows of 140 lb. Hammer dropped 30 in. required to drive 2 in. split-spoon sampler in 6 in. increments.
N: Number of blows to drive spoon from 6" to 18" interval.

NO GROUNDWATER ENCOUNTERED

CAVE IN AT APPROX. 6.9', DRY.

GRAY TO ORANGE-BROWN SILTY CLAY AND FINE SAND.

RED BANDED WITH GRAY CLAY.

A 
(ML)

B 
(CL)

TETRA TECH TEST BORING LOG

Strata Depth (ft)

R
e

co
v.

 
(i

n
)

Description of Materials 6" Increment Blows * N

RED BANDED WITH GRAY CLAY.

APPROX. 4" CONCRETE / 10" SUBBASE

MOTTLED BROWN AND GRAY, SOFT, CLAYEY SILT WITH A LITTLE

FINE SAND

GRAY CLAYEY SILT AND FINE SAND.

GRAY TO ORANGE-BROWN SILTY CLAY AND FINE SAND.
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240 Continental Drive, Suite 200 
Newark, Delaware 19713
302.738.7551
fax: 302.454.5988 

Project Name: DEARNG - ETS BUILDING ADDITION Project No.: 103IS7062/7063

Project Location: 1197 River Road, New Castle, Delaware Page 1 of 1

Boring No.: TB-03 Dates(s) Drilled:  6/19/2020 Inspector: S. MCCOY

Surface Elevation:  20.9 Drilling Method: SPT - ASTM D1586 Driller: J. Heil

Drilling Contractor: CGC Drilling Groundwater Depth (ft): Not Encountered Total Depth (ft): 20.0

Sample Sample Depth (ft) Strata

No. From To From To (USCS)

0.0 0.2

S1 1.0 3.0 0.2 18 7 9 9 15 18

4.0

S2 3.0 5.0 4.0 18 17 13 19 29 32

S3 6.0 8.0 12 43 26 45 33 71

S4 8.0 10.0 8 14 22 17 24 39

S5 13.0 14.5 18 21 33 50 83

S6 18.0 20.0 20.0 18 16 13 13 19 26

    Notes/Comments:
Pocket Penetrometer Testing
S2: > 4 TSF S5: > 4 TSF
S3: > 4 TSF S6: > 4 TSF
S4: > 4 TSF

Strata (USCS) Designations are approximated based on visual review, except where indicated in Description of Materials.

* Number of blows of 140 lb. Hammer dropped 30 in. required to drive 2 in. split-spoon sampler in 6 in. increments.
N: Number of blows to drive spoon from 6" to 18" interval.

NO GROUNDWATER ENCOUNTERED

CAVE IN AT APPROX. 16.8', DRY.

RED, BROWN, GRAY CLAY WITH A LITTLE FINE SAND.

RED, BROWN, GRAY CLAY.

A 
(ML)

B 
(CL)

TETRA TECH TEST BORING LOG

Strata Depth (ft)

R
e

co
v.

 
(i

n
)

Description of Materials 6" Increment Blows * N

GRAY CLAY AND FINE SAND.

APPROX. 2" TOPSOIL

TAN-BROWN, SILT WITH SOME FINE SAND

 

MULTI-COLORED (BROWN, TAN, WHITE, RED) SILTY CLAY WITH A

LITTLE FINE SAND.

RED TO BROWN CLAY WITH A LITTLE FINE SAND.
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240 Continental Drive, Suite 200 
Newark, Delaware 19713
302.738.7551
fax: 302.454.5988 

Project Name: DEARNG - ETS BUILDING ADDITION Project No.: 103IS7062/7063

Project Location: 1197 River Road, New Castle, Delaware Page 1 of 1

Boring No.: TB-04 Dates(s) Drilled:  6/19/2020 Inspector: S. MCCOY

Surface Elevation:  20.9 Drilling Method: SPT - ASTM D1586 Driller: J. Heil

Drilling Contractor: CGC Drilling Groundwater Depth (ft): Not Encountered Total Depth (ft): 20.0

Sample Sample Depth (ft) Strata

No. From To From To (USCS)

0.0 0.5

S1 1.0 3.0 0.5 18 1 3 7 6 10

S2 3.0 5.0 18 9 12 10 16 22

5.5

S3 6.0 8.0 5.5 18 5 15 17 16 32

S4 8.0 10.0 13 8 12 14 22 26

S5 13.0 15.0 18 18 18 14 19 32

S6 18.0 20.0 20.0 15 25 22 21 26 43

    Notes/Comments:
Pocket Penetrometer Testing
S3: > 4 TSF
S4: > 4 TSF
S5: > 4 TSF

Strata (USCS) Designations are approximated based on visual review, except where indicated in Description of Materials.

* Number of blows of 140 lb. Hammer dropped 30 in. required to drive 2 in. split-spoon sampler in 6 in. increments.
N: Number of blows to drive spoon from 6" to 18" interval.

NO GROUNDWATER ENCOUNTERED

CAVE IN AT APPROX. 15.4', DRY.

RED, BROWN, WHITE CLAY, TRACE FINE SAND. (USCS: CL).

RED AND GRAY CLAY WITH SOME FINE SAND.

A 
(ML)

B 
(CL)

TETRA TECH TEST BORING LOG

Strata Depth (ft)

R
e

co
v.

 
(i

n
)

Description of Materials 6" Increment Blows * N

GRAY SILTY CLAY AND FINE SAND.

APPROX. 6" TOPSOIL

TAN-BROWN AND GRAY MOTTLED SILT WITH A LITTLE FINE SAND

TAN-BROWN AND GRAY MOTTLED SILT WITH SOME FINE SAND

(USCS: ML)

GRAY SILTY CLAY AND FINE SAND.
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LABORATORY TESTING SUMMARY

DEARNG FMO STORAGE BUILDING AND ETS BUILDING ADDITION

NEW CASTLE, DELAWARE

SPT Soil Water Percent USCS
Boring Sample Depth of Sample (ft.) Content, % Silts/Clays, % Liquid Plastic Plasticity Classif.

No. No. Stratum From To (ASTM D2216) (ASTM D1140) Limit, % Limit, % Index, % (ASTM D2487)
2 A 3.0 5.0 15.2 84.3 32 24 8 ML

4 B 8.0 10.0 18.5 89.3 43 23 20 CL

2 A 3.0 5.0 14.9 63.5 - - - -

4 B 8.0 10.0 16.3 64.0 - - - -

TB-03 3 B 6.0 8.0 17.1 88.9 - - - -

2 A 3.0 5.0 14.2 78.2 33 25 8 ML

4 B 8.0 10.0 15.2 94.1 45 23 22 CL

Notes:
  1) Sample depths based on feet below grade at time of exploration.

TB-01

Atterburg Limits (ASTM D4318)

TB-02

TB-04

Tetra Tech
Newark, Delaware Page 1 of 1
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative provisions for coordinating construction operations on the Project including, but not limited to, the following:
	1. General project coordination procedures.
	2. Coordination Drawings.
	3. Administrative and supervisory personnel.
	4. Project meetings.

	B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility will be assigned to a specific contractor.
	C. Related Sections:  The following Sections contain requirements that relate to this Section:
	1. Division 01 Section “Closeout Procedures” for coordinating Contract closeout.


	1.3 COORDINATION
	A. Coordination:  Coordinate construction operations included in various Sections of the Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate construction operations, included in different Sections that dep...
	1. Schedule construction operations in sequence required to obtain the best results where installation of one part of the Work depends on installation of other components, before or after its own installation.
	2. Coordinate installation of different components with other contractors to ensure maximum accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.

	B. If necessary, prepare memoranda for distribution to each party involved, outlining special procedures required for coordination.  Include such items as required notices, reports, and list of attendees at meetings.
	1. Prepare similar memoranda for the Owner and separate contractors if coordination of their Work is required.

	C. Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with other construction activities and activities of other contractors to avoid conflicts and to ensure orderly progress of the Work.  Such administr...
	1. Preparation of the Contractor’s Construction Schedule.
	2. Preparation of the Schedule of Values.
	3. Installation and removal of temporary facilities and controls.
	4. Delivery and processing of submittals.
	5. Progress meetings.
	6. Preinstallation conferences.
	7. Project closeout activities.

	D. Conservation:  Coordinate construction activities to ensure that operations are carried out with consideration given to conservation of energy, water, and materials.

	1.4 SUBMITTALS
	A. Coordination Drawings:  Prepare Coordination Drawings if limited space availability necessitates maximum utilization of space for efficient installation of different components or if coordination is required for installation of products and materia...
	1. Indicate relationship of components shown on separate Shop Drawings.
	2. Indicate required installation sequences.

	B. Staff Names:  Within 15 days of starting construction operations, submit a list of principal staff assignments, including superintendent and other personnel in attendance at the Project site.  Identify individuals and their duties and responsibilit...
	1. Post copies of list in the Project meeting room, in temporary field office, and by each temporary telephone.


	1.5 PROJECT MEETINGS
	A. General: The Architectural/Engineering Consultant shall Schedule and conduct meetings and conferences at the Project site, unless otherwise indicated.
	1. Attendees:  Inform participants and others involved, and individuals whose presence is required, of date and time of each meeting.  Notify the Owner and the Contractor of scheduled meeting dates and times.
	2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees.
	3. Minutes:  Record significant discussions and agreements achieved.  Distribute the meeting minutes to everyone concerned, including the Owner and the Architect, within 3 days of the meeting.

	B. Preconstruction Conference: The Architectural/Engineering Consultant shall Schedule a preconstruction conference before starting construction, at a time convenient to the Owner and the Architect, but no later than 15 days after execution of the Agr...
	1. Attendees:  Authorized representatives of the Owner, the Contractor, and their consultants; the Contractor and its superintendent; major subcontractors; manufacturers; suppliers; and other concerned parties shall attend the conference.  All partici...
	2. Agenda:  Discuss items of significance that could affect progress, including the following:
	a. Tentative construction schedule.
	b. Phasing.
	c. Critical work sequencing.
	d. Designation of responsible personnel.
	e. Procedures for processing field decisions and Change Orders.
	f. Procedures for processing Applications for Payment.
	g. Distribution of the Contract Documents.
	h. Submittal procedures.
	i. Preparation of Record Documents.
	j. Use of the premises.
	k. Responsibility for temporary facilities and controls.
	l. Parking availability.
	m. Office, work, and storage areas.
	n. Equipment deliveries and priorities.
	o. First aid.
	p. Security.
	q. Progress cleaning.
	r. Working hours.


	C. Progress Meetings:  The Architectural/Engineering Consultant shall conduct progress meetings at bimonthly intervals.  Coordinate dates of meetings with preparation of payment requests.
	1. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review other items of significance that could affect progress.  Include topics for discussion as appropriate to status of the Project.
	a. Contractor’s Construction Schedule:  Review progress since the last meeting.  Determine whether each activity is on time, ahead of schedule, or behind schedule, in relation to the Contractor’s Construction Schedule.  Determine how construction behi...
	b. Review present and future needs of each entity present, including the following:
	1) Interface requirements.
	2) Sequence of operations.
	3) Status of submittals.
	4) Deliveries.
	5) Off-site fabrication.
	6) Access.
	7) Site utilization.
	8) Temporary facilities and controls.
	9) Work hours.
	10) Hazards and risks.
	11) Progress cleaning.
	12) Quality and work standards.
	13) Change Orders.
	14) Documentation of information for payment requests.


	2. Reporting:  The Architectural/Engineering Consultant shall distribute minutes of the meeting to each party present and to parties who should have been present.  Include a brief summary, in narrative form, of progress since the previous meeting and ...
	a. Schedule Updating:  Revise the Contractor’s Construction Schedule after each progress meeting where revisions to the schedule have been made or recognized.  Issue revised schedule concurrently with the report of each meeting.




	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	013113 Coordination of Trades
	1.1 GENERAL PROVISIONS
	A. Applicable provisions of the entire Project Manual, including Addenda, shall govern this section as fully as if repeated herein.
	B. This section is for guidance only and does not relieve the Prime Contractor of the total responsibility for the proper completion of this work.

	1.2 CUTTING AND PATCHING
	1.3 ABANDONMENT, REMOVAL AND RELOCATION
	B. Removals shown on drawings are a general indication only and may not necessarily indicate the full extent of removals which may be required to complete this work.
	C. The Prime Contractor shall seal all existing and resultant penetrations and voids and perform surface refinishing as required.
	D. Each Contractor shall provide, erect and maintain barricades, guards, bracing, shoring, etc. required for the protection of their workers, the occupants of the building and the General Public.
	E. During the course of this work, each Contractor shall, by means of canvasses, temporary partitions or otherwise as may seem expedient to them, protect the property and adjacent areas from damage, dirt and dust.
	F. All demolition work is subject to the direction and approval of the Owner and Engineer and shall be performed in such manner as not to interfere with the normal operation of the building involved.
	G. Where work under this contract interferes with the existing construction, piping, conduit, fixtures or equipment, remove the existing construction, piping, conduit or equipment and reroute to clear the obstruction providing additional piping and c...
	H. Disconnect and remove all accessible piping, conduit, ductwork, materials, fixtures and equipment not required in the new systems.  Plug all outlets at the main or riser connection.
	I. Removed materials not desired by the Owner or not to be reset and not specified nor indicated to be reused, shall become the property of the Contractors and shall be promptly removed from the site.  Refer to TRASH REMOVAL Article, Section 01 50 00.


	013120 payroll reports
	013200 construction progress
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for documenting the progress of construction during performance of the Work, including the following:
	1. Preliminary Construction Schedule.
	2. Contractor’s Construction Schedule.
	3. Submittals Schedule.
	4. Daily construction reports.
	5. Material location reports.
	6. Field condition reports.
	7. Construction photographs.

	B. Related Sections include the following:
	1. Division 01 Section “Payment Procedures” for submitting the Schedule of Values.
	2. Division 01 Section “Project Management and Coordination” for submitting and distributing meeting and conference minutes.
	3. Division 01 Section “Submittal Procedures” for submitting schedules and reports.
	4. Division 01 Section “Closeout Procedures” for submitting photographic negatives as Project Record Documents at Project closeout.


	1.3 DEFINITIONS
	A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, and controlling the construction project.  Activities included in a construction schedule consume time and resources.
	1. Critical activities are activities on the critical path.  They must start and finish on the planned early start and finish times.
	2. Predecessor activity is an activity that must be completed before a given activity can be started.

	B. CPM:  Critical path method, which is a method of planning and scheduling a construction project where activities are arranged based on activity relationships.  Network calculations determine when activities can be performed and the critical path of...
	C. Critical Path:  The longest continuous chain of activities through the network schedule that establishes the minimum overall Project duration and contains no float.
	D. Event:  The starting or ending point of an activity.
	E. Float:  The measure of leeway in starting and completing an activity.
	1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a jointly owned, expiring Project resource available to both parties as needed to meet schedule milestones and Contract completion date.
	2. Free float is the amount of time an activity can be delayed without adversely affecting the early start of the following activity.
	3. Total float is the measure of leeway in starting or completing an activity without adversely affecting the planned Project completion date.

	F. Major Area:  A story of construction, a separate building, or a similar significant construction element.
	G. Milestone:  A key or critical point in time for reference or measurement.
	H. Network Diagram:  A graphic diagram of a network schedule, showing activities and activity relationships.

	1.4 SUBMITTALS
	A. Qualification Data:  For firms and persons specified in “Quality Assurance” Article and in-house scheduling personnel to demonstrate their capabilities and experience.  Include lists of completed projects with project names and addresses, names and...
	B. Submittals Schedule:  Submit three copies of schedule.  Arrange the following information in a tabular format:
	1. Scheduled date for first submittal.
	2. Specification Section number and title.
	3. Submittal category (action or informational).
	4. Name of subcontractor.
	5. Description of the Work covered.

	C. Contractor’s Construction Schedule:  Submit three printed copies of initial schedule, one a reproducible print and one a blue- or black-line print, large enough to show entire schedule for entire construction period.
	D. CPM Reports:  Concurrent with CPM schedule, submit three printed copies of each of the following computer-generated reports.  Format for each activity in reports shall contain activity number, activity description, original duration, remaining dura...
	1. Activity Report:  List of all activities sorted by activity number and then early start date, or actual start date if known.
	2. Logic Report:  List of preceding and succeeding activities for all activities, sorted in ascending order by activity number and then early start date, or actual start date if known.
	3. Total Float Report:  List of all activities sorted in ascending order of total float.

	E. Daily Construction Reports:  Submit two copies at weekly intervals.
	F. Material Location Reports:  Submit two copies at weekly intervals.
	G. Field Condition Reports:  Submit two copies at weekly intervals.

	1.5 QUALITY ASSURANCE
	A. Scheduling Consultant Qualifications:  An experienced specialist in CPM scheduling and reporting.

	1.6 COORDINATION
	A. Coordinate preparation and processing of schedules and reports with performance of construction activities and with scheduling and reporting of separate contractors.
	B. Coordinate Contractor’s Construction Schedule with the Schedule of Values, list of subcontracts, Submittals Schedule, progress reports, payment requests, and other required schedules and reports.
	1. Secure time commitments for performing critical elements of the Work from parties involved.
	2. Coordinate each construction activity in the network with other activities and schedule them in proper sequence.



	PART 2 -  PRODUCTS
	2.1 SUBMITTALS SCHEDULE
	A. Preparation:  Submit a schedule of submittals, arranged in chronological order by dates required by construction schedule.  Include time required for review, resubmittal, ordering, manufacturing, fabrication, and delivery when establishing dates.
	1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and Contractor’s Construction Schedule.
	2. Final Submittal:  Submit concurrently with the first complete submittal of Contractor’s Construction Schedule.


	2.2 CONTRACTOR’S CONSTRUCTION SCHEDULE (CPM SCHEDULE)
	A. CPM Schedule:  Prepare Contractor’s Construction Schedule using a CPM network analysis diagram.
	1. Develop network diagram in sufficient time to submit CPM schedule so it can be accepted for use no later than 15 days after date established for the Notice to Proceed..
	2. Establish procedures for monitoring and updating CPM schedule and for reporting progress.  Coordinate procedures with progress meeting and payment request dates.
	3. Use “one workday” as the unit of time.

	B. CPM Schedule Preparation:  Prepare a list of all activities required to complete the Work.  Using the preliminary network diagram, prepare a skeleton network to identify probable critical paths.
	1. Activities:  Indicate the estimated time duration, sequence requirements, and relationship of each activity in relation to other activities.  Include estimated time frames for the following activities:
	a. Preparation and processing of submittals.
	b. Purchase of materials.
	c. Delivery.
	d. Fabrication.
	e. Installation.

	2. Processing:  Process data to produce output data or a computer-drawn, time-scaled network.  Revise data, reorganize activity sequences, and reproduce as often as necessary to produce the CPM schedule within the limitations of the Contract Time.
	3. Format:  Mark the critical path.  Locate the critical path near center of network; locate paths with most float near the edges.
	a. Subnetworks on separate sheets are permissible for activities clearly off the critical path.



	2.3 REPORTS
	A. Daily Construction Reports:  Prepare a daily construction report recording the following information concerning events at Project site:
	1. List of subcontractors at Project site.
	2. List of separate contractors at Project site.
	3. Approximate count of personnel at Project site.
	4. High and low temperatures and general weather conditions.
	5. Accidents.
	6. Meetings and significant decisions.
	7. Unusual events (refer to special reports).
	8. Stoppages, delays, shortages, and losses.
	9. Meter readings and similar recordings.
	10. Emergency procedures.
	11. Orders and requests of authorities having jurisdiction.
	12. Change Orders received and implemented.
	13. Construction Change Directives received.
	14. Services connected and disconnected.
	15. Equipment or system tests and startups.
	16. Partial Completions and occupancies.
	17. Substantial Completions authorized.

	B. Material Location Reports:  At monthly intervals, prepare a comprehensive list of materials delivered to and stored at Project site.  List shall be cumulative, showing materials previously reported plus items recently delivered.  Include with list ...
	C. Field Condition Reports:  Immediately on discovery of a difference between field conditions and the Contract Documents, prepare a detailed report.  Submit with a request for information.  Include a detailed description of the differing conditions, ...


	PART 3 -  EXECUTION (not used)
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes procedural requirements for cutting and patching.
	B. Related Sections include the following:
	1. Divisions 03 through 09 Sections for specific requirements and limitations applicable to cutting and patching individual parts of the Work.


	1.3 DEFINITIONS
	A. Cutting:  Removal of in-place construction necessary to permit installation or performance of other Work.
	B. Patching:  Fitting and repair work required to restore surfaces to original conditions after installation of other Work.

	1.4 QUALITY ASSURANCE
	A. Structural Elements:  Do not cut and patch structural elements in a manner that could change their load-carrying capacity or load-deflection ratio.
	B. Operational Elements:  Do not cut and patch operating elements and related components in a manner that results in reducing their capacity to perform as intended or that result in increased maintenance or decreased operational life or safety. Operat...
	1. Fire-suppression systems.
	2. Mechanical systems piping and ducts.
	3. Control systems.
	4. Communication systems.
	5. Conveying systems.
	6. Electrical wiring systems.

	C. Visual Requirements:  Do not cut and patch construction in a manner that results in visual evidence of cutting and patching.  Do not cut and patch construction exposed on the exterior or in occupied spaces in a manner that would, in Architect's opi...
	D. Cutting and Patching Conference:  Before proceeding, meet at Project site with parties involved in cutting and patching, including mechanical and electrical trades.  Review areas of potential interference and conflict.  Coordinate procedures and re...


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General:  Comply with requirements specified in other Sections.
	B. In-Place Materials:  Use materials identical to in-place materials.  For exposed surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible.
	1. If identical materials are unavailable or cannot be used, use materials that, when installed, will match the visual and functional performance of in-place materials.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine surfaces to be cut and patched and conditions under which cutting and patching are to be performed.
	1. Compatibility:  Before patching, verify compatibility with and suitability of substrates, including compatibility with in-place finishes or primers.
	2. Proceed with installation only after unsafe or unsatisfactory conditions have been corrected.


	3.2 PREPARATION
	A. Temporary Support:  Provide temporary support of Work to be cut.
	B. Protection:  Protect in-place construction during cutting and patching to prevent damage.  Provide protection from adverse weather conditions for portions of Project that might be exposed during cutting and patching operations.
	C. Adjoining Areas:  Avoid interference with use of adjoining areas or interruption of free passage to adjoining areas.
	D. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems are required to be removed, relocated, or abandoned, bypass such services/systems before cutting to prevent interruption to occupied areas.

	3.3 PERFORMANCE
	A. General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and patching at the earliest feasible time, and complete without delay.
	1. Cut in-place construction to provide for installation of other components or performance of other construction, and subsequently patch as required to restore surfaces to their original condition.

	B. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar operations, including excavation, using methods least likely to damage elements retained or adjoining construction.  If possible, review proposed pro...
	1. In general, use hand or small power tools designed for sawing and grinding, not hammering and chopping.  Cut holes and slots as small as possible, neatly to size required, and with minimum disturbance of adjacent surfaces.  Temporarily cover openin...
	2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces.
	3. Concrete or Masonry:  Cut using a cutting machine, such as an abrasive saw or a diamond-core drill.
	4. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture or other foreign matter after cutting.
	5. Proceed with patching after construction operations requiring cutting are complete.

	C. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations following performance of other Work.  Patch with durable seams that are as invisible as possible.  Provide materials and comply with installation r...
	1. Inspection:  Where feasible, test and inspect patched areas after completion to demonstrate integrity of installation.
	2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish restoration into retained adjoining construction in a manner that will eliminate evidence of patching and refinishing.
	a. Clean piping, conduit, and similar features before applying paint or other finishing materials.
	b. Restore damaged pipe covering to its original condition.

	3. Floors and Walls:  Where walls or partitions that are removed extend one finished area into another, patch and repair floor and wall surfaces in the new space.  Provide an even surface of uniform finish, color, texture, and appearance.  Remove in-p...
	a. Where patching occurs in a painted surface, apply primer and intermediate paint coats over the patch and apply final paint coat over entire unbroken surface containing the patch.  Provide additional coats until patch blends with adjacent surfaces.

	4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane surface of uniform appearance.
	5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a weathertight condition.

	D. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Completely remove paint, mortar, oils, putty, and similar materials.
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	Project: River Road Training Site - FMO Organic Storage Building
	Location: 1197 River Road, New Castle, Delaware, 19720
	Tax Parcel No: 
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