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Public notice is hereby given that sealed bids for the following prime contract will be received for
the construction of New Dover High School located in Dover, Delaware. Bids will be received at
the Capital School District Office located at 198 Commerce Way Dover, Delaware 19904-8210
until 3:00 pm local time on August 7, 2014, at which time they will be publicly opened and read
aloud. Bidder bears the risk of late delivery. Any bids received after the stated time will be returned
unopened. The time and location of the bid opening may be extended with a minimum of two (2)
calendar days’ notice to the Bidders.

Contract NDHS-44: Demolition & Removal

Documents may be viewed and downloaded at the following FTP site after 4:00 PM on July 7,
2014:

bids.ediscompany.com

Log in: capitalhs
Password: edis0412

It is the responsibility of each bidder to review and coordinate all project documents. This
includes plans, specifications and addendums. Please email Jackie McKee at
jmckee@ediscompany.com when you obtain documents via the FTP site so we can provide future

bidding information to your company. Documents may be examined at the office of the
Architect, ABHA 1621 N. Lincoln Street, Wilmington, DE 19806 the Construction Manager, EDiS
Company, 110 S. Poplar Street, Suite 400, Wilmington, Delaware 19801; the office of Delaware
Contractors Association, 527 Christiana Stanton Road, Newark, Delaware 19713; and F. W.
Dodge Corporation, Conshohocken, Pennsylvania.

A bid security in the amount of 10% of the bid, plus consent of surety must accompany each bid.
Bid Security shall specify the Owner as the obligee. Owner: Capital School District.

A pre-bid meeting will be held at Professional Development Administration Building located at
198 Commerce Way Dover, Delaware 19904-8210 on July 15, 2014 at 9:30 AM local time.
Attendance is highly suggested but not mandatory.

Please contact EDiS Company, Kevin Lucas at 302-421-2893 or klucas@ediscompany.com with

questions.

Conformance to the Delaware Architectural Accessibility Act and the standards of the
Architectural Accessibility Board is required on the Project.

END OF SECTION

ADVERTISEMENT FOR BID 001113-1
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SECTION 00 21 13 - INSTRUCTIONS TO BIDDERS

1. DEFINITIONS

1.1

1.2

1.3

14

1.5

1.6

1.7

1.8

1.9

1.10

Bidding Documents include the Contract Documents, Invitation to Bid, Instructions
to Bidders, the Proposal Forms, Contract, General Conditions of the Contract,
Supplementary Conditions, Specifications, Plans, and any Addenda issued prior to
receipt of bids.

All definitions set forth in the General Conditions and the other Contract
Documents are applicable to the Bidding Documents.

“Addenda” are written or graphic instruments issued by the Architect/Engineer
prior to the receipt of bids which modify or interpret the Bidding Documents, by
additions, deletions, clarifications or corrections. Addenda become part of the
contract documents upon execution of the agreement.

The term Work is defined in 1.1.3 of the General Conditions.

A “Unit of Work” includes all Work covered by the one or more Sections of the
specifications listed under that particular Unit of Work in Section 01 11 00 -
SUMMARY OF WORK. A Unit of Work is the smallest portion of the Project for
which a separate Bid will be accepted by the Construction Manager. The word
“Unit” means “Unit of Work” whenever the context clearly implies “Unit of Work”.

A “Bid” is a complete and properly signed proposal to do one or more Units of
Work for the sum stipulated therein.

A “Bidder” is one who submits a Bid to the Bidding Agency for the Unit or Units of
Work indicated therein.

A substantial amount of specification language constitutes definitions for terms
found in other Contract Documents, including drawings, which must be recognized
as diagrammatic in nature and not completely descriptive of requirements indicated
thereon. Certain terms used in Contract Documents are defined generally in this
article. Definitions and explanations to this section are not necessarily either
complete or exclusive, but are general for the work to the extent not stated more
explicitly in another provision of Contract Documents.

General Requirements (or Conditions) apply to entire work of Contract and, where
so indicated, to other elements which are included in the project.

The term “indicated” is a cross reference to details, notes or schedules on the
Drawings, to other similar means of recording requirements in the Contract
Documents. Where terms such as “shown”, “noted”, “schedule” and “specified”

INSTRUCTIONS TO BIDDERS 002113-1
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1.11

1.12

1.13

1.14

1.15

1.16

1.17

1.18

”

are used in lieu of “indicate,” it is for purpose of helping to locate cross reference

and no limitation of location is intended, except as specifically noted.

Where not otherwise explained, terms such as “directed”, “requested”,
“authorized”, “selected”, “approved”, “required”, “accepted” and “permitted”
Vs

mean “directed by Construction Manager or Architect”, “requested by Construction
Manager or Architect”, etc.

Where used in conjunction with Construction Manager’s or Architect’s response to
submittals, requests, applications, inquiries, reports and claims by Contractor, the
meaning of the term “approved” will be held to limitations of Construction
Manager’s and Architect’s responsibilities and duties as specified in General and
Supplementary Conditions. In no case will “approval” by Construction Manager or
Architect be interpreted as a release of Contractor from responsibilities to fulfill
requirements of the Contract Documents.

The “Project Site” is the space available to Contractor for performance of the Work,
either exclusively or in conjunction with others performing other work as part of the
Project. The extent of project site is shown on the Drawings and may or may not be
identical with description of the land upon which project is to be built. The
Contractor shall visit the site to verify contract or construction limits.

Except as otherwise defined in greater detail, term “furnish” is used to mean supply
and deliver to project site, ready for unloading, unpacking, assembly, installation,
etc., as applicable in each instance.

Except as otherwise defined in greater detail, term “install” is used to describe
operations at project site including unloading, unpacking, assembly, erection,
placing, anchoring, applying, working to dimension, finishing, curing, protecting,
cleaning and similar operations as applicable in each instance.

Except as otherwise defined in greater detail, term “provide” means furnish and
install, complete and ready for intended use, as applicable in each instance.

An “Installer” is the entity, person or firm, engaged by the Contractor or his
subcontractor or sub-subcontractor for the performance of a particular unit of work
at the project site, including installation, erection, application and similar required
operation. It is a general requirement that such installers be expert in operations
they are engaged to perform.

The duties and obligations of the Contract apply to this Contractor (as defined
herein) regardless of similar or identical duties or obligations of other Prime
Contractors related to the Project. Therefore, even though other Prime Contractors
may have similar, identical or overlapping duties and obligations, each and every
duty and obligation set forth in this Contract is enforceable against this Contractor.

INSTRUCTIONS TO BIDDERS 002113-2
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2. BIDDER’S REPRESENTATION

2.1  Each Bidder in submitting its bid represents that:

1.

It has read and understands the Bidding Documents and its Bid is made in
accordance therewith.

Contractor has visited the site; familiarized himself with the local conditions
under which the work is to be performed; compared the site with drawings
and specifications; satisfied himself of the conditions of delivery, handling and
storage of materials and all other matters that may be incidental to the Work
before submitting his Bid.

Its Bid is based upon the materials and equipment described within the
Bidding Documents without exceptions.

2.2 EVIDENCE OF REPRESENTATION

Submission of a Bid will be considered as evidence of the bidder’s
representation. No allowance will subsequently be made to the successful
contractor by reason of any error omission on his part, due to his neglect in
complying with the requirements of this article.

3. BIDDING DOCUMENTS

3.1 ISSUANCE

Bidding documents will be available from the EDiS FIP site
bids.ediscompany.com. It is the responsibility of the bidders to be aware and
familiar with all Contract Documents including previously issued Bid
Packages.

Bidding Documents will not be issued to subcontractors or other individuals
or organizations who will not be contracting directly with the Owner.

The complete set of Bidding Documents shall be used in preparing bids;
neither the Owner, the Architect nor the Construction Manager assume any
responsibility for errors or misinterpretations resulting from the use of
incomplete sets of Bidding Documents.

The Owner, Architect, and the Construction Manager, in making copies of
Bidding Documents available on the above terms, do so only for the purpose
of obtaining bids on the Work and do not confer a license or grant for any

INSTRUCTIONS TO BIDDERS 002113-3
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other use.

3.2  INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

Bidders shall examine the Bidding Documents carefully and shall promptly
notify the Construction Manager of any ambiguity, inconsistency or error
which they may discover. No request for adjustment of Contract Time or Sum
shall be permitted with regard to any purported ambiguity, inconsistency or
error not promptly noticed to the Construction Manager.

Bidders requiring clarification or interpretation of the Bidding Documents
shall make a written request to the Construction Manager to reach him at least
seven days prior to the date of receipt of bids.

Any interpretation, correction or change of the Bidding Documents will be
made by Addendum. Interpretations, corrections, or changes of the Bidding
Documents made in any other manner will not be binding, and Bidders shall
not rely upon such interpretations, corrections, and changes.

3.3 SUBSTITUTIONS

1.

2.

Refer to Specification Section 01 62 00 - MATERIAL AND EQUIPMENT.

Substitution requests must be made at least seven (7) days prior to the receipt
of bids.

34 ADDENDA

1.

Addenda will be available at the FTP site; email will be used to notify each
bidder of the addendums issued.

Sub-Bidders, Suppliers, Manufacturers and others wishing to have Addenda
mailed free of charge directly to them should address a letter to the
Construction Manager requesting a listing on the Addenda mailing list for this
Project. Such letter must include no other subject matter, must clearly identify
this Project by name, and must indicate, line for line, exactly how the name
and address is to be typed on the envelope. Phone requests will not be
accepted. The Construction Manager will endeavor, but expressly does not
promise, to mail Addenda directly to those who have properly requested.
Such mailing list is for this one Project only.

Addenda issued during the time of bidding shall be listed on Bid form in the
space provided. Failure of a Bidder to receive any Addendum shall not release
the Bidder from any obligations under his Bid, provided said addendum was

INSTRUCTIONS TO BIDDERS 002113-4
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sent by fax or by U.S. Mail to the address furnished by the bidder for
transmittal of mail. Faxed Addenda will be confirmed by U. S. Mail.

No Addenda will be issued later than three (3) days prior to the date for
receipt of Bids, except an Addendum withdrawing the request for Bids or one
which extends the time or changes the location for the opening of Bids.

4. BIDDING PROCEDURE

4.1 FORM AND STYLE OF BIDS

1.

Bids shall be submitted in triplicate upon the proposal form included in these
specifications, or upon an exact copy of it.

The Bidder shall complete all blank spaces on the Bid form.

Where indicated on the Bid form, sums shall be expressed in both words and
figures. In case of discrepancy between the two, the written amount shall
govern.

Any interlineation, alteration or erasure of an entry made in a blank space of
the form must be initialed by the signer of the Bid. However, no interlineation,
alteration or erasure shall be made in the wording printed on the bid form
unless the Bidder is instructed by the Bidding Documents to do so. The
Bidders shall add no stipulations or qualifications on the Bid form or
accompanying the bid form unless permitted by or instructed by the Bidding
Documents to do so.

All requested quantities, unit prices and alternates shall be included as part of
the bid.

All signatures shall be in long hand.
The Bidder shall include on the Bid Form, within the Base Bid total costs
associated with providing both the Labor and Material Payment and

Performance Bonds.

The Bidder shall affix his seal to the bid form, if organized as a corporation.

4.2 SUBMISSION OF BIDS

1. Bids shall be deposited at the designated location prior to the time and date for
receipt of Bids indicated in the Invitation to Bid, or any extension thereof made
by Addendum. The time and location of the bid opening may be extended
with a minimum of two (2) calendar days notice to the Bidders. Bids received

INSTRUCTIONS TO BIDDERS 002113-5
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4.3

after the time and date for receipt of Bids will be marked “LATE BID” and
returned.

The Bid Proposal (3 copies) shall be enclosed in a sealed envelope. The
envelope shall be addressed to the Owner, and shall be identified with the
Project name, the Bidder’s name and address and the Unit of Work included in
the Bid.

If the Bidder submits his Bid by mail, he shall enclose the above described
sealed envelope in a separate mailing envelope with the notation “BID
ENCLOSED’ on the face thereof.

Bids shall include a fully executed Bid Bond, Power of Attorney, Non-collusion
Statement, Consent of Surety and Subcontractor listing.

MODIFICATION OR WITHDRAWAL OF BID

1.

A Bidder may modify his Bid in writing at any time prior to the time
scheduled for receiving Bids, provided such written modification is received
by the Construction Manager prior to said time.

Unless specifically authorized, faxed bids will not be considered.

No Bidder shall modify, withdraw or cancel his Bid or any part thereof for
ONE HUNDRED TWENTY (120) days after the time designed for the receipt
of Bids, in the Invitation to Bid. Any further extension of the time will be by
mutual consent of the Owner and the Contractor.

A Bid may be withdrawn up until the time scheduled for receiving the Bids.
Such withdrawal shall be in writing.

5. CONSIDERATIONS OF BIDS

5.1 OPENING OF BIDS
1. Bid shall be publicly opened and read aloud.
5.2 REJECTION OF BIDS
1. The Owner, in its sole discretion, shall have the right to reject any or all bids
for any reason or for no reason whatsoever.
5.3 ACCEPTANCE OF BIDS
1. The Owner, in its sole discretion, shall have the right to waive any informality
INSTRUCTIONS TO BIDDERS 002113-6

New Dover High School



Capital School District
New Dover High School

Bid Package ‘K’

2.

or irregularity in any Bid received.

The Owner shall have the right to accept Alternates in any order or
combination.

6. SUBCONTRACT INFORMATION

6.1 SUBMISSION OF SUBCONTRACTOR LIST

7. EQUALIT

Should the Contractor fail to utilize any or all of the Subcontractors in the
Contractor’s Bid statement in the performance of the Work on the public
bidding, the Contractor shall be penalized in the amount of (project specific
amount *). The Agency may determine to deduct payment of the penalty from
the Contractor or have the amount paid directly to the Agency. Any penalty
amount assessed against the Contractor may be remitted or refunded, in whole
or in part, by the Agency awarding the Contract, only if it is established to the
satisfaction of the Agency that the Subcontractor in question has defaulted or
is no longer engaged in such business. No claim for the remission or refund of
any penalty shall be granted unless an application is filed within one year after
the liability of the successful Bidder accrues. All penalty amounts assessed
and not refunded or remitted to the Contractor shall be reverted to the State.

* one (1) percent of the contract amount not to exceed $10,000.

Upon request of the Construction Manager, the Bidder shall within seven (7)
days of the request submit a list of the other subcontractors or other persons or
organizations (including those who are to furnish materials or equipment
fabricated to a special design) if any, proposed for the various portions of the
Work not included in the subcontractors list submitted with the bid.

The Bidder will be required to establish to the satisfaction of the Construction
Manager the capability and experience of all proposed subcontractors to
furnish and perform the work described in the sections of the specifications
pertaining to such proposed subcontractor’s respective trades.

Subcontractors and other persons and organizations proposed by the Bidder
and accepted by the Owner must be used on the work for which they were
proposed and accepted, and shall not be changed except with the written
approval of the Construction Manager.

Y OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS

During the performance of this Contract, the Contractor agrees as follows:

7.1 The Contractor will not discriminate against any employee or applicant for

INSTRUCTIONS TO BIDDERS 002113-7
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7.2

7.3

7.4

employment because of race, creed, color, sex or national origin. The Contractor
will take affirmative action to ensure the applicants are employed, and that
employees are treated during employment, without regard to their race, creed,
color, sex or national origin. Such action shall include, but not be limited to, the
following:  Employment, upgrading, demotion or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training including apprenticeship.  The
Contractor agrees to post in conspicuous places available to employees and
applicants for employment notices to be provided by the contracting agency
setting forth this nondiscrimination clause.

The Contractor will, in all solicitants or advertisements for employees placed by or
on behalf of the Contractor, state that all qualified applicants will receive
consideration for employment without regard to race, creed, color sex, or national
origin.

The term “Contract for public works” means construction, reconstruction,
demolition, alteration and repair work and maintenance work paid for, in whole
or in part, with public funds.

The Secretary of the Department of Labor shall be responsible for the
administration of this section and shall adopt such rules and regulations and issue
such orders as he deems necessary to achieve the purpose thereof, provided that
no requirement established herby shall be in conflict with subchapter 6904 of this
title.

8. PREVAILING WAGE REQUIREMENT

8.1

8.2

8.3

Wage Provisions: In accordance with Delaware Code, Title 29, Section 6960,

renovation projects whose total cost shall exceed $15,000 and $100,000 for new
construction, the minimum wage rates for various classes of laborers and
mechanics shall be as determined by the Department of Labor, Division of
Industrial Affairs of the State of Delaware.

The prevailing wage shall be the wage paid to a majority of employees performing
similar work as reported in the Department’s annual prevailing wage survey or in
the absence of a majority, the average paid to all employees reported.

The Contractor shall pay all mechanics and labors employed directly upon the site

of work, unconditionally and not less often than once a week and without
subsequent deduction or rebate on any account the full amounts accrued at time
of payment, computed at wage rates not less than those stated in the
specifications, regardless of any contractual relationship which may be alleged to
exist between the employer and such laborers and mechanics.

INSTRUCTIONS TO BIDDERS 002113-8
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8.4

8.5

The scale of the wages to be paid shall be posted by the employer in a prominent
and easily accessible place at the site of the work.

Every contract based upon these specifications shall contain a stipulation that
certified sworn payroll reports be maintained by every Contractor and
Subcontractor performing work upon the site of construction. The Contractor and
Subcontractor shall keep and maintain the sworn payroll information for a period
of 2 years from the last day of the work week covered by the payroll. A certified
copy of these payroll reports shall be made available: 1) Effective June 30, 2007,
all Contractors performing work on public work projects are required to furnish
sworn payroll records on a weekly basis to the Department of Labor. Specifically,
29 Del. C. § 6960(c) states that “(e)very contract... shall contain a stipulation that
sworn payroll information, as required by the Department of Labor, be furnished
weekly.” Further, that “(t)he Department of Labor shall keep and maintain the
sworn payroll information for a period of 6 months from the last day of the work
week covered by the payroll.” Lastly, the failure to submit payroll reports shall be
subject to a civil penalty of not less than $1,000 nor more than $5,000 for each
violation. 29 Del. C. § 6960(e). Sworn payroll information shall consist of a fully
completed and notarized report on a form provided upon request by the
Department of Labor. See Delaware Prevailing Wage Regulations VII A.2(c)”; 2)

upon request by the public or for copies thereof. However, a request by the public
must be made through the Department of Labor. The requesting party shall, prior
to being provided the records, reimburse the costs of preparation by the
Department of Labor in accordance with the Department’s copying fee policy.
The public shall not be given access to the records at the principal office of the
Contractor or Subcontractor; and 3) the certified payroll records shall be on a form
provided by the Department of Labor or shall contain the same information as the
form provided by the Department and shall be provided within 10 days from
receipt of notice requesting the records from the Department of Labor.

9. PERFORMANCE AND PAYMENT BONDS

9.1

9.2

9.3

The Contractor shall be required to furnish bonds covering the faithful performance
of the contract and the payment of all obligations arising thereunder with such
sureties secured through the Bidder’s usual sources as may be agreeable to the
parties. The Owner shall be noted as the obligee.

The performance and payment bonds shall each be in an amount equal to 100% of
the Contract Sum as adjusted from time to time. The Owner shall be noted as the
obligee.

TIME OF DELIVERY AND FORM OF BONDS

1. The Bidder shall deliver the required bonds within seven (7) days from receipt
of request from the Construction Manager.

INSTRUCTIONS TO BIDDERS 002113-9
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10.

11.

2. The performance and payment bonds shall be written in the form found in
Section 00 61 13 Performance and Payment Bonds.

3. The required bonds shall be by an authorized agent of the bonding company
and shall be accompanied by a certified and current copy of the bonding
agent’s Power of Attorney, indicating the monetary limit of such power. The
bonding company shall be licensed to operate in the state which the work is to
be performed.

EXECUTION OF AGREEMENT

10.1

10.2

10.3

10.4

The Agreement will be written on a contract form, stipulated by the Owner, a copy
of which is included in the Specifications.

The Bidder shall, within seven (7) days following its presentation, execute the
Agreement and return it to the Construction Manager.

The Bidder agrees to commence work within seven (7) days of 1) execution of the
Agreement, or 2) receipt of a Letter of Intent to execute the Agreement, or other
authorization to proceed, if furnished at an earlier date.

If the successful Bidder fails to execute the required Contract and Bond, as aforesaid,
within twenty (20) days after the date of official Notice of the Award of the Contract,
their Bid guaranty shall immediately be taken and become the property of the State
for the benefit of the Agency as liquidated damages, and not as a forfeiture or as a
penalty. Award will then be made to the next lowest qualified Bidder of the Work or
readvertised, as the Agency may decide.

GENERAL COMMENTS

11.1

JOINT VENTURE AGREEMENTS

In the event of a mandatory pre-bid meeting, representatives of both Joint Ventures
must attend the pre-bid meeting and must be an officer and co-joint venture of the
corporations involved.

Each Joint Venture shall be qualified and capable to complete the project with their
own forces.

Included with the bid submission, and as a requirement to bid, a copy of the
executed Joint Venture Agreement shall be submitted and signed by all Joint

Ventures involved.

All required bid bonds, performance bonds, material and labor payment bonds must

INSTRUCTIONS TO BIDDERS 002113-10
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11.2

11.3

114

11.5

be executed by both Joint Ventures and be placed in both of their names.

All required insurance certificates shall name both Joint Ventures.

Both Joint Ventures shall sign the bid form and shall submit a valid Delaware
Business License Number with their bid or shall state that the process of application
for a Delaware Business License has been initiated.

Both Joint Ventures shall include their Federal E. I. Number with the bid.

Due to exceptional circumstances and for good cause shown, one or more of these
provisions may be waived at the discretion of the Owner.

LICENSE APPLICATION REQUIRED TO BID

A business license application must be initiated prior to or in conjunction with the
submission of a bid on competitively bid contracts exceeding $50,000; or in the case
of a subcontractor, prior to the submission of a bid by the general contractor. The
license application procedure may be initiated by visiting or calling the Division of
Revenue.

BONDING REQUIREMENTS FOR NON-RESIDENT CONTRACTORS

All non-resident contractors are reminded that they must supply a surety or cash
bond to the Division of Revenue equal to six percent (6%) of the total of all contracts
exceeding $20,000 for construction within this state. For Division of Revenue
purposes, cash bonds and bank letters of credit issued by financial institutions will
be accepted on all contracts.

CONTRACT AWARD TO NON-RESIDENT CONTRACTORS

Every architect, or professional engineer or contractor or construction manager
engaging in the practice of such profession shall furnish the Department of Finance
within 10 days after entering into any contract with a contractor or subcontractor not
a resident of this State, a statement of the total value of such contract or contracts
together with the names and addresses of the contracting parties.

STATE LICENSE AND TAX REQUIREMENTS

The Contractor and Subcontractor shall be licensed to do business in the State of

Delaware and shall pay al fees and taxes due under State laws. In conformance with
Section 2503, Chapter 25, Title 30, Delaware Code, “the Contractor shall furnish the
State Tax Department within ten (10) days after award of the Contract, a statement of

the total values of each contract and subcontract, together with the names and
addresses of the contracting parties . . .”

INSTRUCTIONS TO BIDDERS 002113-11
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11.6 RIGHT TO AUDIT RECORDS

The Owner (contracting agency) shall have the right to audit the books and records
of a Contractor or any Subcontractor under any Contract or Subcontract to the extent
that the books and records relate to the performance of the Contract or Subcontract.

Said books and records shall be maintained by the Contractor for a period of three
(3) years from the date of final payment under the Prime Contract and by the
Subcontractor for a period of three (3) years from the date of final payment under the
Subcontract.

END OF SECTION

INSTRUCTIONS TO BIDDERS 002113-12
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Contract NDHS-44: Demolition and Removal
BID FORM

For Bids Due: To: Capital School District

198 Commerce Way

Dover, Delaware 19904
Name of Bidder:
Bidder Address:
Contact Name: E-Mail Address:
Delaware Business License No.: Taxpayer ID No.:
(Other License Nos.):
Phone No.: ( ) - Fax No.: ( ) -

The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in
accordance therewith, that he has visited the site and has familiarized himself with the local conditions under which the
Work is to be performed, and that his bid is based upon the materials, systems and equipment described in the Bidding
Documents without exception, hereby proposes and agrees to provide all labor, materials, plant, equipment, supplies,
transport and other facilities required to execute the work described by the aforesaid documents for the lump sum
itemized below:

$ $ )

ALTERNATES

Alternate BPK-1: Demolish existing maintenance building and foundation at location shown in accordance with permit
specification and requirements. Contractor to abandon any utilities associated with structure.

Add/Deduct % )

Alternate BPK-2: Disassemble existing greenhouse and demolish foundation at location shown in accordance with permit
specifications and requirements. Green house to be stored and/or relocated to specified location at owner’s direction.
Contractor to coordinate

Add/Deduct $ )

UNIT PRICES
N/A

Contract NDHS-44: Demolition and Removal
BID FORM AND ATTACHMENTS 00 41 00-1
New Dover High School



Capital School District
New Dover High School
Bid Package ‘K’

I/We acknowledge Addendums numbered and the price(s) submitted include any
cost/schedule impact they may have.

This bid shall remain valid and cannot be withdrawn for one hundred twenty (120) days (Project Manager’s Note: Verify
and coordinate with Section 00 21 13 Instruction to Bidders.) from the date of opening of bids, and the undersigned shall
abide by the Bid Security forfeiture provisions. Bid Security is attached to this Bid (if required).

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received.
This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid.

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and
national laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the
contract to him or in the prosecution of the work required; that the bid is legal and firm; that he has not, directly or
indirectly, entered into any agreement, participated in any collusion, or otherwise taken action in restraint of free
competitive bidding.

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the
agreement in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract
Documents.

I am / We are an Individual / a Partnership / a Corporation

By Trading as
(Individual’s / General Partner’s / Corporate Name)

(State of Corporation)

Business Address:

Witness: By:
(Authorized Signature)
(SEAL)

(Title)

Date:

Contract NDHS-44: Demolition and Removal
BID FORM AND ATTACHMENTS 00 41 00-2
New Dover High School
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Bid Package ‘K’

ATTACHMENTS
Sub-Contractor List
Non-Collusion Statement
Bid Bond
Consent of Surety
(Others as Required by Project Manuals)

Contract NDHS-44: Demolition and Removal
BID FORM AND ATTACHMENTS
New Dover High School

00 41 00-3



Capital School District
New Dover High School
Bid Package ‘K’

SUBCONTRACTOR LIST

In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub-contractor listing must accompany
the bid submittal. The name and address of the sub-contractor must be listed for each category where the bidder intends
to use a sub-contractor to perform that category of work. In order to provide full disclosure and acceptance of the bid by
the Owner, it is required that bidders list themselves as being the sub-contractor for all categories where he/she is
qualified and intends to perform such work.

Subcontractor Category Subcontractor Address (City & State)

1. Demolition

Contract NDHS-44: Demolition and Removal
BID FORM AND ATTACHMENTS 00 41 00-4
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Bid Package ‘K’

NON-COLLUSION STATEMENT

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated
in any collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal
submitted this date

All the terms and conditions of Contract NDHS-44: Demolition and Removal has been thoroughly examined and are
understood.

NAME OF BIDDER:

AUTHORIZED REPRESENTATIVE
(TYPED):

AUTHORIZED REPRESENTATIVE
(SIGNATURE):

TITLE:

ADDRESS OF BIDDER:

PHONE NUMBER:

Sworn to and Subscribed before me this day of 20

My Commission expires . NOTARY PUBLIC

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED.

Contract NDHS-44: Demolition and Removal
BID FORM AND ATTACHMENTS 00 41 00-5
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New Dover High School
Bid Package ‘K’
BID BOND
TO ACCOMPANY PROPOSAL
(Not necessary if security is used)
KNOW ALL MEN BY THESE PRESENTS That: of
in the County of and State of as

Principal, and of in the County of

and State of as Surety, legally authorized to do business in the State of Delaware
(“State”), are held and firmly unto the Capital School District in the sum of Dollars
S ), or percent not to exceed
Dollars (S ) of amount of bid on Contract No. to be paid to the Capital

School District for the use and benefit of the Capital School District for which payment well and truly to be made, we do
bind ourselves, our and each of our heirs, executors, administrators and successors, jointly and severally for and in the
whole firmly by these presents.

NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bounden Principal who has submitted to the
Capital School District a certain proposal to enter into this contract for the furnishing of certain material and/or services
within the State, shall be awarded this Contract, and if said Principal shall well and truly enter into and execute this
Contract as may be required by the terms of this Contract and approved by the Capital School District this Contract to be
entered into within twenty days after the date of official notice of the award thereof in accordance with the terms of said
proposal, then this obligation shall be void or else to be and remain in full force and virtue.

Sealed with seal and dated this____day of in the year of our Lord two thousand
and (20_).

SEALED, AND DELIVERED IN THE PRESENCE OF

Name of Bidder (Organization)

Corporate By:
Seal Authorized Signature
Attest
Title
Name of Surety
Witness

Title

Contract NDHS-44: Demolition and Removal
BID FORM AND ATTACHMENTS 00 41 00-6
New Dover High School
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CONSENT OF SURETY

DATE

To: Capital School District
198 Commerce Way
Dover, Delaware 19904

Gentlemen:

We, the

(Surety Company's Address)

a Surety Company authorized to do business in the State of Delaware hereby agrees that if

(Contractor)

(Address)

is awarded the Contract No.

We will write the required Performance and/or Labor and Material Bond required by Paragraph 8 of the Instructions to

Bidders.

(Surety Company)

By
(Attorney-in-Fact)

END OF SECTION

Contract NDHS-44: Demolition and Removal
BID FORM AND ATTACHMENTS
New Dover High School

00 41 00-7



Capital School District
New Dover High School
Bid Package ‘K’

SECTION 00 52 00 - AGREEMENT

1. SUMMARY

1.1. The Agreement Form for this Project is either the American Institute of
Architects Standard Form of Agreement between Owner and Contractor
where the basis of payment is a Stipulated Sum 1992 Construction Manager
— Advisor Edition AIA Document A101/CMa 1992 Edition.

1.2 A copy of A101/CMa - 1992 Edition is bound into this Project Manual
following this page.

1.2.1 Under Article 5.8 add the following:

“Upon completion of the work under the Contract, the Owner may release 60% of
the amount then retained. The balance of the amount retained will be held until:
A. All reports required of the Contract are received;

B. All Subcontractors in trades listed on the Bid Form are paid by the Contractor,
unless the amount owed to the Subcontractor is disputed, in which case the
Owner may withhold 150% of the amount withheld by the Contractor in its
dispute with the Subcontractor; and

C. Final payment is authorized by the Owner.”

END OF SECTION

AGREEMENT 00 52 00-1
New Dover High School



AIA Document AI101/CMa

Standard Form of Agreement
Between Owner and Contractor

where the basis of payment is a STIPULATED SUM

1992 CONSTRUCTION MANAGER-ADVISER EDITION

THIS DOCUMENT HAS IMPORTANT LEGAL CONSEQUENCES; CONSULTATION WITH AN
ATTORNEY IS ENCOURAGED WITH RESPECT TO ITS COMPLETION OR MODIFICATION.

The 1992 Edition of AIA Document A201/CMa, General Conditions of the Contract for Construction, Construction Manager-Adviser
Edition, is adopted in this document by reference. Do not use with otber general conditions unless this document is modified.

AGREEMENT

made as of the day of in the year of

(In words, indicate day, month and year.)

BETWEEN the Owner:

(Name and address)

Capital School . District
198 Commerce Way
Dover, Delaware 19904
and the Contractor:

(Name and address)

For the following Project:

(Include detailed description of Profect, locatton, address and scope.)
New Dover High School
Bid Package 'K'

The Construction Manager is:

(Name and address)

EDIS Company

110 South Poplar Street, Suite 400
Wilmington, Delaware 19801

The Architect is:

(Name and address)

ABHA
1621 N. Lincoln  Street
Wilmington, Delaware 19806

The Owner and Contractor agree as set forth below.

Copyright 1975, 1980, ©1992 by The American Institute of Architects, 1735 New York Avenue, N.W., Washington, D:.C. 20006-5292. Reproduction of the material herein
or substantial quotation of its provisions without the written permission of the AIA violates the copyright laws of the United States and will subject the violator to
legal prosecution.

= AIA DOCUMENT A101/CMa ¢ OWNER-CONTRACTOR AGREEMENT, CONSTRUCTION
§\, /é MANAGER-ADVISER EDITION o AIA® ¢ ©1992 ¢ THE AMERICAN INSTITUTE OF ARCHITECTS,
9% 1735 NEW YORK AVENUE, NW., WASHINGTON, DC. 200065292 » WARNING: Unlicensed

photocopying violates U.S. copyright laws and will subject the violator to legal prosecution. A101/CMa-1992 1
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ARTICLE 1
THE CONTRACT DOCUMENTS

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other Condi-
tions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in this Agree-
ment and Modifications issued after execution of this Agreement; these form the Contract, and are as fully a part of the Contract
as if attached to this Agreement or repeated herein. The Contract represents the entire and integrated agreement between the
parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. An enumeration of the
Contract Documents, other than Modifications, appears in Article 9.

ARTICLE 2
THE WORK OF THIS CONTRACT

The Contractor shall execute the entire Work described in the Contract Documents, except to the extent specifically indicated
in the Contract Documents to be the responsibility of others, or as follows:

ARTICLE 3
DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

3.1 The date of commencement is the date from which the Contract Time of Paragraph 3.2 is measured, and shall be the date
of this Agreement, as first written above, unless a different date is stated below or provision is made for the date to be fixed
in a notice to proceed issued by the Owner.

(Insert the date of commencement, if it differs from the date of this Agreement o1, if applicable, state that the date will be fixed in a notice to proceed.)

Unless the date of commencement is established by a notice to proceed issued by the Owner, the Contractor shall notify the
Owner, through the Construction Manager, in writing not less than five days before commencing the Work to permit the timely
filing of mortgages, mechanic’s liens and other security interests.

3.2 The Contractor shall achieve Substantial Completion of the entire Work not later than

(Insert the calendar date or number of calendar days after the date of commencement. Also insert any requirements for earlier Substantial Completion of certain
portions of the Work, if not stated elsewhere in the Contract Documents.)

Per contract documents.

, subject to adjustments of this Contract Time as provided in the Contract Documents.

(Insert provisions, if any, for liquidated damages relating to failure to complete on time.)

AIA DOCUMENT A101/CMa ° OWNER-CONTRACTOR AGREEMENT, CONSTRUCTION

MANAGER-ADVISER EDITION © AIA® ¢ ©1992 * THE AMERICAN INSTITUTE OF ARCHITECTS,

1735 NEW YORK AVENUE, NW, WASHINGTON, D.C. 20006-5292 ¢« WARNING: Unlicensed -

photocopying violates U.S. copyright laws and will subject the violator to legal prosecution. A101/CMa-1992 2
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ARTICLE 4
CONTRACT SUM

4.1 The Owner shall pay the Contractor in current funds for the Contractor’s performance of the Contract the Contract Sum
of Dollars
(% ), subject to additions and deductions as provided in the Contract Documents.

4.2 The Contract Sum is based upon the following alternates, if any, which are described in the Contract Documents and are
hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If decisions on other alternates are io be made by the Owner subsequent to the execution of
this Agreement, attach a schedule of such other allernates showing the amount for each and the date until which that amount is valid.)

4.3 Unit prices, if any, are as follows:

AlA DOCUMENT A101/CMa ¢ OWNER-CONTRACTOR AGREEMENT, CONSTRUCTION
MANAGER-ADVISER EDITION © AIA® ¢ ©1992 ¢ THE AMERICAN INSTITUTE OF ARCHITECTS,
1735 NEW YORK AVENUE, NW., WASHINGTON, D.C. 20006-5292 ¢ WARNING: Unlicensed
photocopying violates U.S. copyright laws and will subject the violator to legal prosecution. A101/CMa-1992 3
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ARTICLE 5
PROGRESS PAYMENTS

5.1 Based upon Applications for Payment submitted by the Contractor to the Construction Manager, and upon Project Applica-
tions and Certificates for Payment issued by the Construction Manager and Architect, the Owner shall make progress payments
on account of the Contract Sum to the Contractor as provided below and elsewhere in the Contract Documents.

5.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the month,
or as follows:

5.3 Provided an Application for Payment is submitted to the Construction Manager not later than the 25th
day of a month, the Owner shall make payment to the Contractor not later than the /th
day of the month. If an Application for Payment is received by the Construction Manager after the appli-
cation date fixed above, payment shall be made by the Owner not later than  thirty (30) days after the
Construction Manager receives the Application for Payment.

5.4 Each Application for Payment shall be based upon the Schedule of Values submitted by the Contractor in accordance with
the Contract Documents. The Schedule of Values shall allocate the entire Contract Sum among the various portions of the Work
and be prepared in such form and supported by such data to substantiate its accuracy as the Construction Manager or Architect
may require. This schedule, unless objected to by the Construction Manager or Architect, shall be used as a basis for reviewing
the Contractor’s Applications for Payment.

5.5 Applications for Payment shall indicate the percentage of completion of each portion of the Work as of the end of the
period covered by the Application for Payment.

5.6 Subject to the provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

5.6.1 Take that portion of the Contract Sum properly allocable to completed Work as determined by multiplying the percentage
completion of each portion of the Work by the share of the total Contract Sum allocated to that portion of the Work in the
Schedule of Values, less retainage of five percent ( 5 %). Pending final determina-
tion of cost to the Owner of changes in the Work, amounts not in dispute may be included as provided in Subparagraph 7.3.7
of the General Conditions;

5.6.2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and suitably stored at
the site for subsequent incorporation in the completed construction (or, if approved in advance by the Owner, suitably stored
off the site at a location agreed upon in writing), less retainage of tive percent ( 5 %);

5.6.3 Subtract the aggregate of previous payments made by the Owner; and

5.6.4 Subtract amounts, if any, for which the Construction Manager or Architect has withheld or nullified a Certificate for Pay-
ment as provided in Paragraph 9.5 of the General Conditions.

5.7 The progress payment amount determined in accordance with Paragraph 5.6 shall be further modified under the following
circumstances:

5.7.1 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to  Onhe
hundred percent (100 %) of the Contract Sum, less such amounts as the Construction Manager recommends
and the Architect determines for incomplete Work and unsettled claims; and

5.7.2 Add, if final completion of the Work is thereafter materially delayed through no fault of the Contractor, any additional
amounts payable in accordance with Subparagraph 9.10.3 of the General Conditions.

5.8 Reduction or limitation of retainage, if any, shall be as follows:

(If it is intended, prior to Substantial Completion of the entire Work, to reduce or limit the retainage resulting from the percentages inserted in Subpavagraphs
5.6.1 and 5.6.2 above, and this is not explained elsewbhere in the Contract Documents, insert bere provisions for such reduction or limitation.)

In addition to retainage, 3.5% will be withheld for closeout documents.
This shall appear as a line item on the application for payment.

AIA DOCUMENT A101/CMa ¢ OWNER-CONTRACTOR AGREEMENT, CONSTRUCTION
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ARTICLE 6
FINAL PAYMENT

Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the Contractor when
(1) the Contract has been fully performed by the Contractor except for the Contractor’s responsibility to correct nonconform-
ing Work as provided in Subparagraph 12.2.2 of the General Conditions and to satisfy other requirements, if any, which necessarily
survive final payment; and (2) a final Project Certificate for Payment has been issued by the Construction Manager and Architect;
such final payment shall be made by the Owner not more than 30 days after the issuance of the final Project Certificate for
Payment, or as follows:

ARTICLE 7
MISCELLANEOUS PROVISIONS

7.1 Where reference is made in this Agreement to a provision of the General Conditions or another Contract Document, the
reference refers to that provision as amended or supplemented by other provisions of the Contract Documents.

7.2 Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below,
or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.

(Insert rate of interest agreed upon, if any.)

(Usury laws and requirements under the Federal Truth in Lending Acl, similar state and local consumer credit laws and other regulations at the Owner's and
Contractor's principal places of business, the location of the Project and elsewbere may affect the validity of this provision. Legal advice should be obtained
with respect to deletions or modifications, and also regarding requirements such as writlen disclosures or waivers.)

7.3 Temporary facilities and services:

(Here insert temporary facilities and services which are different from or in addition to those included elsewhere in the Contract Documents.)

7.4 Other Provisions:

(Here list any special provisions affecting the Contract.)

AIA DOCUMENT A101/CMa ¢ OWNER-CONTRACTOR AGREEMENT, CONSTRUCTION
MANAGERADVISER EDITION e AIA® ¢ ©1992 ® THE AMERICAN INSTITUTE OF ARCHITECTS,
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ARTICLE 8
TERMINATION OR SUSPENSION

8.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of the General Conditions.

8.2 The Work may be suspended by the Owner as provided in Article 14 of the General Conditions.

ARTICLE 9
ENUMERATION OF CONTRACT DOCUMENTS

9.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are enumerated as follows:

9.1.1 The Agreement is this executed Standard Form of Agreement Between Owner and Contractor, AIA Document A101/CMa,
1992 Construction Manager-Adviser Edition.

9.1.2 The General Conditions are the General Conditions of the Contract for Construction, AIA Document A201/CMa, 1992
Construction Manager-Adviser Edition.

9.1.3 The Supplementary and other Conditions of the Contract are those contained in the Project Manual dated
, and are as follows:

Document Title Pages
Speci’ricati_on Section 00 73 00 Supplementary Conditions 17

9.1.4 The Specifications are those contained in the Project Manual dated as in Subparagraph 9.1.3, and are as follows:

(Either list the Specifications here or refer to an exhibit attached to this Agreement.)

Section Title Pages

AlIA DOCUMENT A101/CMa ® OWNER-CONTRACTOR AGREEMENT, CONSTRUCTION
MANAGER-ADVISER EDITION © AIA® o ©1992 o THE AMERICAN INSTITUTE OF ARCHITECTS,
1735 NEW YORK AVENUE, NW., WASHINGTON, D.C. 20006-5292 * WARNING: Unlicensed
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9.1.5 The Drawings are as follows, and are dated unless a different date is shown below:
(Either list the Drawings bere or refer to an exhibit attached to this Agreement.)

Number Title Date

9.1.6 The Addenda, if any, are as follows:

Number Date Pages

Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding requirements
are also enumerated in this Article 9.

AIA DOCUMENT A101/CMa ® OWNER-CONTRACTOR AGREEMENT, CONSTRUCTION
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9.1.7 Other documents, if any, forming part of the Contract Documents are as follows:

(List bere any additional documents which are intended to form part of the Contract Documents. The General Conditions provide that bidding requirements
such as advertisement or invitation to bid, Instructions to Bidders, sample forms and the Contractor's bid are not part of the Contract Documents unless enumerated
in this Agreement. They should be listed bere only if intended to be part of the Contract Documents.)

Contractor Proposal

Bid Bond
Letter of Intent
Certificate of Insurance

Performance and Payment Bonds

This Agreement is entered into as of the day and year first written above-and is executed in at least four original copies of which
one is to be delivered to the Contractor, one each to the Construction Manager and Architect for use in the administration
of the Contract, and the remainder to the Ownet.

OWNER CONTRACTOR
(Signature) (Signature)
(Printed name and title) (Printed name and title)

CAUTION: You should sign an original AlA document which has this caution printed in red.
An original assures that changes will not be obscured as may occur when documents are reproduced.
See Instruction Sheet for Limited License for Reproduction of this document.

AIA DOCUMENT A101/CMa ¢ OWNER-CONTRACTOR AGREEMENT, CONSTRUCTION
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Capital School District
New Dover High School
Bid Package ‘K’

SECTION 00 61 13 - BONDS

1. PAYMENT AND PERFORMANCE BONDS
1.1  Bonds must be in the following form:

1. Form of Payment Bond AIA Document A312 - 2010 (attached).
2. Form of Performance Bond AIA Document A312 - 2010 (attached).

BONDS 006113-1
New Dover High School



SURETY:
(Name, legal status and principal place
of business)

ame, legal status and address)

Contract Date)

|:| None

SURETY
Company:

|:| See Section 18

(Corporate Seal)

Signature:

Name and
Title:
appeal on the last page of this Payment Bond.)

Mny ddztzonal signaty

Name, address and telephone)
OWNER'’S REPRESENTATIVE:
(Architect, Engineer or other party.)

AGENT or BROKER

ADDITIONS AND DELETIONS:

The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is available from
the author and should be reviewed. A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AlA text.

This document has important legal
consequences. Consultation with an
attorney is encouraged with respect
to its completion or modification.

Any singular reference to Contractor,
Surety, Owner or other party shall be
considered plural where applicable.

. AlA Document A312™ — 2010 Payment Bond. The American Institute of Architects. All rights reserved. WARNING This AIA® Document is protected by
Init, U.S. Copyright Law and International Treaties. Unauthorized leproductlon or distribution of this AIA° Document, or any portion of it, may result in
severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at

] 14:45:59 on 03/30/2012 under Order No.6974144824_1 which expires on 01/26/2013, and is not for resale.

User Notes:

(1819226442)

1



§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators,
successors and assigns to the Owner to pay for labor, materials and equipment furnished for use in the performance of
¢ Construction Contract, which is incorporated herein by reference, subject to the following terms.

+2-1f the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies and holds
harmless the Owner from claims, demands, liens or suits by any person or entity seeking payment for labor, materials
iipment furnished for use in the performance of the Construction Contract, then the Surety and the Contractor
shall have no obligation under this Bond.

default under the Construction Contract, the Surety’s obligation to the Owner under this
Owner has promptly notified the Contractor and the Surety (at the address described in
nds, liens or suits against the Owner or the Owner’s property by any person or entity
materials or equipment furnished for use in the performance of the Construction Contract
ch_claims, demands, liens or suits to the Contractor and the Surety.

3 If there i§no Ownl
ond shall arise aft
Section 13) of claim
seekmg payment fo
and tendered defe

s'afisﬁed the conditions in Section 3, the Surety shall promptly and at the Surety’s expense
] rmless the Owner against a duly tendered claim, demand, lien or suit.

a direct contract with the Contractor,
ritten notice of non-payment to the Contractor, stating with substantial accuracy the
ind the name of the party to whom the materials were, or equipment was, furnished or
hom the 1abo1 was donc or pel f01 med, w1t111n mnety (90) days after having last

'ge its obligations under Section 7.1 or Section 7.2 shall not be deemed to
urety or Contractor may have or acquire as to a C1a1m except as to und1sputed

§ 8 The Surety ’s total obligation shall not exceed the amount of this Bond, plus the amount of reasonable attorney’s
‘,fees p10v1ded undel Section 7.3, and the amount of this Bond shall be credited for any payments made in good faith by

* § 9 Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the performance
=of the:Construction Contract and to satisfy claims, if any, under any construction performance bond. By the Contractor
furnishing and the Owner accepting this Bond, they agree that all funds earned by the Contractor in the performance of
the Construction Contract are dedicated to satisfy obligations of the Contractor and Surety under this Bond, subject to
the Owner’s priority to use the funds for the completion of the work.
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§ 10 The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are
unrelated to the Construction Contract. The Owner shall not be liable for the payment of any costs or expenses of any
laimant under this Bond, and shall have under this Bond no obligation to make payments to, or give notice on behalf
Claimants or otherwise have any obligations to Claimants under this Bond.

The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to
d'subcontracts, purchase orders and other obligations.

12 No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent
Jurlsdiction if1 the stat hich the project that is the subject of the Construction Contract is located or after the
expiration of one year from the date (1) on which the Cla1mant sent a C1a11n to the Sur ety pu1 suant to Sect1on 5.12or

the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown
- signature appears. Actual receipt of notice or Claims, however accomplished, shall be
f the date received.

he per
lion of the labor, materials or equipment ﬁmnshed
L the © 1mant last perfor med labor or last fu1mshed materials or equipment for use in

“Claimant also 111c1udcs any 1nd1v1dua1 or entity that has nghtfully asserted a claim under an apphcablc mechanlc s lien

or similar statute against the real property upon which the Project is located. The intent of this Bond shall be to include

- without limitation in the terms "labor, materials or equipment" that part of water, gas, power, light, heat, oil, gasoline,
telcphone setvice or rental equlpment used in the Constructlon Contr act alchltcctm al and englnee1 ing ser v1ces

§ 16.3 Constructlon Contract. The agreement between the Owner and Contractor identified on the cover page,
including all Contract Documents and all changes made to the agreement and the Contract Documents.
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§ 16.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required
under the Construction Contract or to perform and complete or comply with the other material terms of the

ontract Documents. All the documents that comprise the agreement between the Owner and Contractor.

fthis Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this Bond
1'be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor.

-§ 18 Modifications to {his bond are as follows:

w;‘or additional signatures of added parties, other than those appearing on the cover page.)
PA SURETY
(Corporate Seal) Company: (Corporate Seal)

=(Space is p; :__:yided
 CONTRACTOR AS.

Signature:
Name and Title:
Address:

Address
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Adgitions and Deletions Report for
AIA” Document A312™ - 2010

!

his Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has
dded:{o the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the
original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AlA text.

This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part

associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneousty by
dftware at 14:45:59 ol 0/2012.

¢ are no differences.
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MAIA Document A312"" - 2010

| SURETY:
ame, legal status and address) (Name, legal status and principal place

of business) ADDITIONS AND DELETIONS:

The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as wel! as revisions to the
standard form text is available from
the author and should be reviewed. A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AIA text.

This document has important legal
consequences. Consultation with an
attorney is encouraged with respect

toits completion or modification.
Contract Date) P

Any singular reference to Contractor,
Surety, Owner or other party shall be

|:| None |:| See Section 16 considered plural where applicable.

SURETY
Company: (Corporate Seal)

Signature:

Name and

= Title:

the last page of this Performance Bond,)

— Name, address and telephone)
OWNER'S REPRESENTATIVE:
(Architect, Engineer or other party:)
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators,
successors and assigns to the Owner for the performance of the Construction Contract, which is incorporated herein by

§ 2:IfthéContractor performs the Construction Contract, the Surety and the Contractor shall have no obligation under
this Bond, except when applicable to participate in a conference as provided in Section 3.

there is no Owner Default under the Construction Contract, the Surety’s obligation under this Bond shall arise

- after

+ the Owner first provides notice to the Contractor and the Surety that the Owner is considering declaring

‘ tor Default. Such notice shall indicate whether the Owner is requesting a conference among
r, Contractor and Surety to discuss the Contractor’s performance. If the Owner does not

a conference, the Surety may, within ﬁve (5) business days after receipt of the Owner’s notice,

wner to comply with the notice requirement in Section 3.1 shall not constitute a failure
edent to the Surety’s obligations, or release the Surety from its obligations, except to

‘ pr acticable after the amount is determined, make payment to the Owner; or
.2 Deny liability in whole or in part and notify the Owner, citing the reasons for denial.

ety does not proceed as provided in Section 5 with reasonable promptness, the Surety shall be deemed to

" be in default on this Bond seven days after receipt of an additional written notice from the Owner to the Surety
demanding that the Surety perform its obligations under this Bond, and the Owner shall be entitled to enforce any
remédy available to the Owner. If the Surety proceeds as provided in Section 5.4, and the Owner refuses the payment
or the Surety has denied liability, in whole or in part, without further notice the Owner shall be entitled to enforce any
remedy available to the Owner.
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§ 7 If the Surety elects to act under Section 5.1, 5.2 or 5.3, then the responsibilities of the Surety to the Owner shall not
be greater than those of the Contractor under the Construction Contract, and the responsibilities of the Owner to the
all not be greater than those of the Owner under the Construction Contract. Subject to the commitment by the
pay the Balance of the Contract Price, the Surety is obligated, without duplication, for

: the responsibilities of the Contractor for correction of defective work and completion of the
Construction Contract;

additional legal, design professional and delay costs resulting from the Contractor’s Default, and
resulting from the actions or failure to act of the Surety under Section 5; and

liquidatéd damages, or if no liquidated damages are specified in the Construction Contract, actual

s notice of any change, including changes of time, to the Construction Contract or to
orders and other obligations.

§obligations under this Bond, whichever occurs first. If the provisions of this Paragraph
e minimum period of limitation available to sureties as a defense in the jurisdiction of
4

'p1 ovision in this Bond conflicting with said statutory or legal requirement
V1s1ons confonnmg to such statutory or other legal requirement shall be

- Contlact after all prope
or:.to be received b
entitled, rediiced by
. Cont1 act.

mcludmg al ;onﬁ*"a'éf Documents and changes made to the agreement and the Contract Documents.

§ 14.3 Contractor Default Failure of the Contractor, which has not been remedied or waived, to perform or otherwise
to comply with a material term of the Construction Contract.

L § 14, 4 Owner Default Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required
- under the Construction Contract or to per fo1 m and complete or comply with the other material terms of the
‘Constrirction Contract.

§ 14.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor.
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§ 15 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this Bond
shall be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor.

ifications to this bond are as follows:

ypace is provided below for additional signatures of added parties, other than those appearing on the cover page.)
SURETY
(Corporate Seal) Company: (Corporate Seal)

Signature:
Name and Title:
Address:
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Capital School District
New Dover High School
Bid Package ‘K’

SECTION 00 62 16 — CERTIFICATE OF INSURANCE

In conjunction with Insurance Requirements AIA General Conditions, Article 11, the
Contractor shall be bound by the following limits of liability insurance (for Contracts under
this Bid Pac). The Contractor shall use the standard "ACCORD" for titled "Certificate of
Insurance” in submitting his liability insurance limits. The required limits to be inserted in

accordance with the sample "ACCORD" form in this section:

GENERAL NOTES

1.

Other Insurance

1.1  Contractor shall carry any necessary insurance required to cover Owned and Rental
equipment that may be necessary for them to use in the performance of the Work.

Contractor shall have the following additional items added to his required "ACCORD"
form Certificate of Insurance:

1. Name and Address of Insured (Contractor).
2. Description of Operations/Locations.

Added Insured - Capital School District and EDiS Company

Certificate Holder — Capital School District

Contractors shall note that although not a part of AIA Document A201/CMa — 1992 Edition or
A201 - 1992 Edition, these additional articles apply as noted to this Project.

A sample certificate is bound into the Project Manual immediately following this Document.

END OF SECTION

CERTIFICATE OF INSURANCE 00 62 16-1
New Dover High School



ACORDw CERTIFICATE OF LIABILITY INSURANCE

DATE (MWIDLIYY)

KXIKAKX

PRODUCER

PRODUCER INSURANCE AGENGCY

PO BOX

PRODUCER STREET ADDRESS

PRODUCER CITY, ST PROD ZIP

| POLIGIES BELOW,

THIS CERTIFICATE I8 [3SUED AS A MATTER OF INFORMATION ONLY AND
CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE
DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE

INSURERS AFFORDING COVERAGE

INSURERD

SAMPLE SUBCONTRACTOR CERTIFICATE

(REQUIRED MINIMUM INSURANCE)

NSURER A, XXX XXX

NsuRED B XXAXXX

[ msureror XXXXXX

| INSURER B:

| INsURERE:

COVERAGES

THE POLICIES OF INSURANGE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD:INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONOITION QF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY
PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TC ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS,

INSR
LTR TYPE OF INSLIRANCE POLICY NUMBER POLICY EFFECTIVE g
DATE (MIIDD/YY) DATEMMIYY) LiITS
QRNERAL LIABILITY XXCOOKKNKKXKK | HXHXRRRX XXXXKXKXXXX | EAGH OCCURRENGE $ 1,000,000
COMMERCIAL GENERAL LIABILITY FIRE DAMAGE (Any one fire) $ 300,000
CLAlys OCCUR MED EXP (Ary one person) $ 10,000
L] PERSONAL & ADV INJURY 3 1,008,000
- GENERAL AGGREGATE $ 2,000,000
GENL, AGGREGATE LIWT APFLIES FER PRODUCTS - COMP/OF AGG $ 2,000,000
FOLICY RO
JECT Lo
X ¢
AUTOMODILE LIABILITY HRXXKKXXKHXAXXKKK | XHOOGOKXX | XXXKKOOKKXXK | pomemen smace s 1,000,000
X | awyauro (Ea rocldent) e
ALL OWNED AUTOS BODILY INJURY ¢
8CHEDULED AUTOS [Per persan)
X | HIREDAUTOS $
v BODILY INJURY
X | wen.owneoauTtos | per aceitanty
] ] $
FROPERTY DAMAGE
{Far accident)
GARAGE LiABILITY- AUTO ONLY-- EA ACCIDENT $
ANY AUTO 5
OTHER THAN: AUTO  EA ACC
ONLY: AGG |
EXCESB LIABILITY | XOO0O000OOXXKX | JOXXXXXXXX | KIKXXXX | EAGH OCCURRENCE $ 5000000
x | oceor [T] ocamsneve - - ‘| AceRrEBATE $ 5,000,000
. $
DEDUCTIBLE )
RETENTION $ R B
WORHERS COMPERSATION AND XXXKROCCCXXXXK | XROOOUXNK | XXXKKOKKK | X | WO STATL- ot | &
EMPLCYERS' LIABILITY | TORY LIMITS ER
E.L. EACH ACCIDENT § 600,000
E.L. DISEASE - EA EMPLOYEE $ 500,000
EL. DISEASE - POLICY LiMIT $ 500,000
OTHER

DESCRIPTION OF OFERATIONS/ILOCATIONSVEHICLESIEXCLUSIONS ADDED BY ENDDRSEMENT/SPECIAL PROVISIONS
Project: Capital School District — New Dover High School.

| Added Insured: Capital School District and EDIS Company shall be named as Additional Insured for both ongeing and completed
| operations. The endorsements providing the Additional Inaured status for ongoing and completed operations must be attached to the

Cerlificate of Insurance.

CERTIFICATE HOLDER

X ADDITIONAL INSURED; INSURER LETTER:

CANCELLATION

Capital Schoel District
198 Commerce Way

Dover, DE 19904

#HAULD ANY OF THE ABOYE DESCRIBED POLICIES BE CANCELLED EEFORE THE EXPIRATION
DATE TNERECF, THE ISSUIND INSURER WILL ENDEAVOR TO MAIL 1 0_ DAYS WRITTEN

NOTIGE TC THE CERTIFIGATE HOLDER NAMED TO THC LCFT, BUY FAILURE TO DO S0 SHALL
IMPOSE MO DSLIOATION OR LIABILITY OF ANY KIND UPCX THE INSURER, ITS AGEKTS OR
REPRESENTATIVES,

AUTHORIZED REPRESENTATIVE

ACORD 25.8 (7/57) 1

© ACORD CORPORATION 1983



jmckee
Typewritten Text
198 Commerce Way

jmckee
Typewritten Text

jmckee
Typewritten Text

jmckee
Typewritten Text

jmckee
Typewritten Text


Capital School District
New Dover High School
Bid Package ‘K’

SECTION 00 72 00 - GENERAL CONDITIONS

1. SUMMARY
1.1. The General Conditions for this Project is the American Institute of
Architects A201/CMa — 1992 Edition form for General Conditions of the

Contract for Construction.

1.2 A copy of AIA General Conditions for this Project is bound into this Project
Manual following this page.

END OF SECTION

GENERAL CONDITIONS 0072 00-1
New Dover High School



o

for the following PROJECT:
{Name and location or address):
New Dover High School

Dover, Delaware 19904
-Bid Package 'K'

THE OWNER:

(Name and address):
Capital ~ School District
198 Commerce Way
Dover, Delaware 19904
THE ARCHITECT:

{Name and address):
ABHA

1621 N. Lincoln  Street 7
Wilmington, Delaware 19806

TABLE OF ARTICLES

1 GENERAL PROVISIONS

2 OWNER

3 CONTRACTOR

4 ADMINISTRATION OF THE CONTRACT

5 SUBCONTRACTORS

g CONSTRUCTION BY CWNER OR BY OTHER CONTRACTORS
7 CHANGES N THE WORK

8 TIME

g PAYMENTS AND COMPLETION

10 PROTECTION OF PERSONS AND PROPERTY

i INSURANCE AND EONDS

12 UNCOVERING AND CORRECTION OF WORK

13 MISCELLANEOUS PROVISIONS

14 TERMINATION OR SUSPENSION OF THE CONTRACT

;AIA Document A201/CMa”" - 1992

General Conditions of the Contract for Construction
where the Construction Manager is NOT a Constructor

ADDITIONS AND DELETIONS:
The author of this document has
added Information needed for Its
cormpletion. The author may also
have revised the texi of the orginal
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to
the standard form text is available
from the author and should be
reviewed. A vertical fine in the left
margin of this document indicates
where the author has added
necessary information and where
the author has added to or deleted
from the original AlA text.

This document has imporiant legal
consequences. Consuitation with an
atiorney is encouraged with respect
1o its completion or medffication.
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Architect’s Site Visits

13.5.2,
14.2.2, 14.2.4
4.6.3,4.6.16,
4.1.6,9.4.3,
9.8.2,9.9.2,
9.10.1,13.5
4.6.10,
46.12,74.1,
9.4.3,12.1,
13.5.2
4.6.18,
46.19,4.7.7
4.6.5,4.6.9,
4.7.6,9.4.3,
9.5.1,9.10.1,
13.5

4.6.17,

1.1.2,3.2.1,
32.2,333,
35.1,3.7.3,
3.11,3.12.8,
3,12.11, 3.16,
3.18,4.6.6,
4.6.7,4.6.10,
46.12,
4.6.19,5.2,
6.2.2,7.3.4,
9.8.2,10.1.2,
10.1.4,
10.1.5,
11.3.7, 12.1,
13.5

1.1.2, 2.4.1,
3.12.6,
3.12.8, 4.6.8,
4.6.10,
4.6.14,
4.6.16,
4.6.18,6.3.1,
9.7.1,9.8,
9.9.1,9.92,
9.10.1,
9.10.2,
9.10.3,
12.2.4,
13.5.1,
13.5.2,
13.5.4, 14.2.4
1.1.2, 4.6.6,
4.6.7,4.6.10,
5.3.1,
9.6.3,9.6.4,
11.3.7
9.4.3,9.5.1,
9.10.1
465,469,

Asbestos
Attorneys’ Fees

Award of Separate
Contracts

Award of Subcontracts
and Other Contracts for
Portions of the Work
Basic Definitions
Bidding Requirements

Boiler and Machinery
Insurance

Bonds, Lien -

Bonds, Performance and
Payment

Building Permit
Capitalization
Certificate of Snbstantial
Completion

Certificates for Payment

Certificates of Inspection,
Testing or Approval
Certificates of Insurance

Change Orders

Change Orders, Definition
of

Changes

CHANGES IN THE
WORK

Claim, Definition of

4.6.16,4.7.6,
9.4.3,9.5.1,
9.8.2,992,
9.10.1, 13.5
10.1.2, -
10.1.3,.10.14
3.18.1,
9.10.2,10.1.4
6.1.1

5.2

11

1.1.1, 1.1.7,
52.1,114.1
11.3.2

9.10.2
73.64,
9.10.3,
11.3.5,114
223,371
1.4

9.8.2

4.6.8,4.6.9,
9.3.3,94,
8.5,9.6.1,
9.6.6,9.7.1,
9.8.3,9.10.1,
9.10.3, 13.7,
14.1.1.3,
14.2.4
3.12.11,
1354
0.3.2,9.10.2,
11.1.3
1.1.1,2.4.1,
3824,
3.11.1,
4.6.13,4.7.3,
5.23,7.1,
7.2,73.2,
8.3.1,93.1.1,
9.10.3,
11.3.1.2,
11.3.4,
11.3.9,12.1.2
721

7.1

3.11, 4.6.13,
4.6.14,7,
8.3.1,9.3.1.1,
10.1.3

471
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Claims and Disputes 4.7,4.8,4.9, 10.2.2, 11.1,
6.2.5,8.3.2, 11.3,13.1,
93.1.2,9.3.3, 1351,
9104, 10.1.4 1352, 13.6,

Claims and Timely 4.9.6 14.1.1,

Asserfion of Claims 14.2.1.3

Claims for Additional 4.7.6,4.7.7, Concealed or Unknown 47.6

Cost 47.9,6.1.1, Conditions
10.3 Conditions of the Canttact  1.1.1, 1.1.7,

Claims for Additional 4,09, 4.7.6, 6.1.1

Time 4.7.8,4.7.9, Consent, Written 1.3.1,3.12.8,
832 3.14.2,4.7 4.

Claims for Concealed or 4.7.6 495,932,

Unknown Conditions 9.8.2,9.9.1,

Claims for Damages 3,18,4.7.9, 9.10.2,
6.1.1, 6.2.5, 9.10.3, 10.12,
83.2,951.2, 10.1.3,
10.1.4 11.3.1,

Claims Subject to 472,484, 11.3.1.4,

Arbitration 4.6.1 11.3.11,13.2,

Cleaning Up 3.15,6.3 13.42

Commencement of 13.7 CONSTRUCTIONBY 1.14,6

Statufory Limitation OWNER OR BY OTHER

Period CONTRACTORS

Commencement of the 212,221, Construction Change 7.3.1

Work, Conditions Relating  3.2.1,3.2.2, Directive, Definition of

to 3.7.1,3.10.1 Comnstroction Change 1.1.1, 4.6.13,
3.12.6,4.7.7, Directives 7.1,7.3,
5.2.1,6.2.2, 9.3.1.1
8.1.2,8.2.2, Construction Manager 4.2
9.2, 11.1.3, Construction Manager, and  2.2.3
11.3.6,11.4.1 Building Permits

Commencement of the 8.1.2 Construction Manager, 472

Work, Definition of Claims against

Commumications, Ownerto  2.2.6 Construetion Manager, 4.6.7

Arehitect Communications through

Communications, Owner to  2.2.6 Construction Manager, and  3.10.1, 3.10.2

Construction Manager Construction Schedule

Communications Construction Manager, 4.2.1

Facilitating Contract Definition of '

Administration 39.146.7, Consiruction Manager, and  3.11.1
5.2.1 Documents and Samples at

Completion, Conditions 3.11, 3.15, the Site

Relating to 4.6.5, 4.6.16, Construction Manager, 3.12.6,
4,7.2,9.4.2, Extent of Authority 3,12.8,4.3,
9.8, 9.9.1, 4.63,4.6.11,
9.10,11.3.5, 7.1.2,7.2.1,
12.2.2,13.7.1 7.3.1,8.3.1,

COMPLETION, 9 921,931,

PAYMENTS AND 94.1,94.3,

Cowpletion, Substantial 4.6.16, 9.8.2,9.8.3,
4.7.52,8.1.1, 9.9.1, 12.1,
8.1.3,8.2.3, 1221,
9.8,2.9.1, 12.2.4,
12.2.2,13.7 1422, 14.2.4

Compliance with Laws 1.3,3.6,3.7, Construction Manager, 4.6.6,4.6.10,
3.13,4.1.1, Limitations of Authority 1342
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and Responsibility

Construction Manager, and

Submittals
Construction Manager's
Additional Services and
Expenses

Construction Manager’s
Administration of the
Contract

Constriaction Manager's
Approval

Construction Manager’s
Authority to Reject Work
Construction Manager’s
Diecisions

Construction Manager's
Inspections

Construction Manager's
On-Site Observations
Construction Manager’s

Relationship with Architect

Construction Manager’s
Relationship with
Contractor

3.103

12.2.1,122.4

4.6,9.4,9.5

2.4.1,3.10.3
4.6.10,12.2.1

7.3.6,7.3.7,
7.3.8,9.3.1,
9.4.1,9.5.1
4.6.10, 9.4.3,
9.82.9.52,
12.1.1

951

1.1.2,4.6.8,
4.6.10,
4.6.11,
4.6.14,
4.6.16,
4.6.18,63.1,
9.2.1,9.4.2,
9.4.3,9.51,
0.6.1,9.6.3,
9.8.2,9.83,
9.9.1,9.10.1,
9.10.2,
9.10.3,
11.1.3,
1224,
13.5.1,
1352,
13.54,
142.2,1424
321,322
3.3.1,333,
3.5.1,3.73,
3.10.1,
3.10.2,
3.10.3,
3.11.1,
3125,
3.12.6,
3.12.8,
3129,
3.12.16,
3.12.11,
3132,
3.14.2,
3.15.2,
3.16.1,

Construction Manager's
Relationship with Owner
Construction Manaper's
Relationship with Other
Contractors and Owmner’s
Own Forces
Construction Manager’s
Relationship with
Subcontractors
Construction Manager’s
Representations
Construction Manager’s
Site Visits

Construction Schedules,

* Contractor’s
Contingent Assignment of

Subcontracts
Continuing Confract
Performance

Contract, Definition of
CONTRACT,
TERMINATION OR
SUSPENSION OF THE
Contract Adnunistration

Contract Award and
Execution, Conditions
Relatiug to

Contract Docaments, The

Contract Documents,
Copies Furnished and Use
of

3.17.1,
3.18.1,
3.183,4.6.3,
4.64,4.6.6,
4,6.11,5.2,
6.2.1,6.2.2,
7.12,7.2.1,
7.3.4,7.3.6,
7.3.9,8.3.1,
621531,
9.4.1,9.4.2,
943,971,
9.8.2,9.5.1,
6.10.1,
9.10.2,
9.10.3,
10.5.1,
10.1.2,
10.1.5,
10.2.6,
11.3.7,12.1,
13.5.1,
13.3.2,
13.53,13.54
22.3,4.6.1,
462,10.1.6

4.6.3

4.6.10,5.3.1,
8.6.3,5.64

943,951
944,051

3.10,4.6.3,
464
5.4

4.74

1.1.2
4.7.7,54.1.1,
14

3.3.3,4,9.4,
9.5

3.7.1, 3.10,
5292,
11.1.3,
113.6,11.41
11,127
1.3,225,53
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Contract Documents,
Definition of
Contract Performance
Dwring Arbitration
Contract Sum

Clontract Suimn, Definition
of
Contract Time

Contract Time, Definition
of

CONTRACTOR
Contracior, Definition of
Contractor’s Bid
Contractor’s
Construction Schedules
Contractor’s Employees

Contractor’s Liability
Imsurance

Contractor's Relationship
with Other Contractors and
Owmner's Own Forces
Clontractor’s Relationship
with Subcontractors

Contractor’s Relationship
with the Architect

1.1.1
474,493

3.8,47.6,
4.7.7,4.8.4,
52.3,7.2,
7.3,9.1, 9.7,
1131,
12.2.4,12.3,
14.2.4

9.1.1

4771.6,4.7.8.1,
48.4,7.2.1.3,
73,821,
83.1,9.7,
12.1.1

8.1.1

3
31.1,6.1.2
1.1.1

3.10

3.3.2,3.4.2,
38.1,309,
3.18,4.6.6,
4.6.10, 8.1.2,
10.2, 10.3,
11.1.1,
14.2.1.1

111, 11.3.1.5

3.125,
3.14.2,4.6.3,
46.7,122.5
124,332,
3.18.1,
3.18.2,52,
53,54,
9.6.2,11.3.7,
11.3.8,
142.1.2
1.1.2,3.217,
322,333,
3.5.1,3.7.3,
310.1,
3.103,
311.1,
3.12.6,
3.12.8,
3.129,
3.16.1, 3.18,
4.6.6, 4.6.7,
4.6.10,
4,612,

Contractor’s Relationship
with the Construction
Manager

4.64,4.66,52,62.1,
6.2.2,7.1.2,721,7.34,
7.3.6,7.39,83.1,9.2.1,
93.1,94.1,94.2,943,
9.7.1,9.82,9.9.1,
6.10.1,9.10.2, 9.10.3,
10.1.1,10.1.2, 10.1.5,
10.2.6,11.3.7,12.1, 13.5.1,
13.52,13.53,1354
Contractor’s
Representations

Contractor’s Responsibility
for Those
Performing the Work

Contractor’s Review of
Contract Documents
Contractor’s Right to Stop
the Work

Contractor’s Right to
Terminate the Contract
Contractor's Submittals

46.19,52,
6.2.2,7.3.4,
9.2,9.3.1,
9.8.2,
9.10.3,10.1.2,
10.1.5,
10.2.6,
11.3.7, 12.1,
13.5

1.1.2, 3.2.1,
32.23.3.1,
3.3.3,35.1,
37.3,3.7.4,
3.10.1,
3.10.2,
3.10.3,
3.11.1,
3.12.5,
3.12.6,
3.12.8,
3.12.9,
3.12.11,
3.13.2,
3.14.2,
3.15.2,
3.16.1,
3.17.1,
3.18.1,
3.18.3,4.6.3,

122,351,
3.127,62.2,
821,933

33.2,3.18,
4.6.6,10
1.2.2,3.2,
373

9.7

14.1

3.10,3.11,
3.12,4.6.12,
52.1,5.2.3,
7.3.6,9.2,
93.1,9.8.2,
9.9.1,9.10.2,
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Contractor's
Superintendent
Contractor’s Supervision
and Construction
Procedures

Contractoal Liability
Insurance

Coordination and
Correlation

Copies Furnished of
Drawings and
Specifications
Correction of Work

Cost, Definition of
Costs

Cutting and Patching

. Damage to Construction of
Owmer or Other
Contractors

Damage to the Work

Damages, Claims for

Damages for Delay

9.10.3,
10.12,11.42
3.5,10.2.6
124,33,
3.4, 4.6.6,
8.2.2,823,
10

11.1.1.7,
11.2.1,
11.3.1.5
122,124,
3.3.1,3.10,
3.12.7,6.21
1.3,2.2.5,
3.11

2.3,24,
3.2.1,4.6.1,
0.82,901,
12.1.2,12.2,
13.7.1.3
7.3.6
24,321,
3.74,3.8.2,
3.15.2.,4.7.6,
4.7.7,4.7.8.1,
5.2.3,6.1.1,
6.2.3,6.3.1,
7.3.33,73.56,
7.3.1,9.7,
9.8.2,5.10.2,
11.3.1.2,11.3.
1.3,11.3.4,
11.3.9,12.1,
1221,
12.2.4,
12.2.5,13.5,
14
3.14,6.2.6

3.14.2,6.24,
9.5.1.3,
10.2.1.2,
10.2.5,10.3,
11.1,11.3,
12.2.5
3.14.2,9.5.1,
10.2.1.2,
10.2.5,10.3,
11.3
3.18,4.6.9,
6.1.1,6.2.5,
8.3.2,9.5.12,
10.1.4
6.1.1,8.3.3,

Date of Commencement of
the Work, Definition of
Date of Substantial
Completion, Definition of
Day, Definition of
Decisions of the Architect

Decisions of the
Construction Manager

Decisions to Withhold
Certification

Defective or
Nonconforming Work,
Acceptance,

Rejection and Correction of

Defective Work, Definition
of
Defmitions

Delays and Extensions of
Time

Disputes

Documents and Samiples at
the Site

Drawings, Definition of
Drawings and
Specifications, Use and
Ownership of

5.5.1.6,9.7
g.12

8.1.3

8.1.4
4.6,4.7,6.3,
8.1.3,8.3.1,
0.2,9.4,
9.5.1,9.8.2,
9.9.1, 10.1.2,
13.5.2,
1422, 1424
4.3,7.3.6,
7.3.7,73.8,
9.3.1,04.1,
9.4.3,9.5.1
9.5, 9.7,
14.1.1.3

2.3,24,
3.5.1,4.6.1,
4.6.10, 4.7.5,
9.5,9.8.2,
9.5.1, 10.2.5,
12,13.7.1.3
3.5

1.1,2.1.1,
3.1, 3.5.1,
3.12.1,
3122,
3.12.3,4.1.1,
4.2.1,47.1,
5.1,6.1.1,
7.2.1,7.3.1,
7.3.6,8.1,
9.1,9.8.1
47.1,4781,
4.7.8.2,6.1.1,
6.2.3,7.2.1,
7.3.1.3,7.34,
7.3.5,7.3.8,
7.3.5,8.1.1,
8.3,10.3.1,
14.1.14
4.7,4.8,409,
6.2.5, 6.3,
7.3.8,903.12
3.11

1.1.5

1.1.1, 1.3,
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Duty to Review Contract
Documents and Field
Condifons

Effective Date of Insurance
Emergencies

Employees, Contractor’s

Equipment, Labor,
Materials and

Execution and Progress of
the Work

Execution, Correlation
and Intent of the
Contract Documents
Extensions of Time

Failure of Payment by
Contractor

Failure of Payment by
Owner

Faulty Work (See
Defective or
Nonconforming Work)
Final Completion and
Final Payment

Financial Amrangements,
COwmer's

225,311,
5.3
32

8.2.2,11.1.2
4.7.7,10.3
332,342,
3.8.1,3.9,
3.18.1,
3.18.2, 4.6.6,
4.6.10,8.1.2,
10.2, 10.3,
11.1.1,
142.1.1
1.1.3, 1.1.6,
34,351,
382,3.12.2,
3.12.3,
3127,
3.12.11, 3.13,
3.15.1,
46.12,62.1,
7.3.6,9.3.2,
9.3.3,11.3,
12.2.4,
14.1.2,
142.1,14.2.2
1.2.3,3.4.1,
3.5.1,4.6.5,
4.6.6,4.7.4,
4.7.8,6.2.2,
7.1.3,8.2,
8.3, 9.5,
99.1,102.3,
10.2.4
1.2,37.1

47.1,4.7.8,
72.1.3, 83,
10.3.1
9.5.1.3,
14.2.1.2
4.7.7,8.7,
1413

4.6.1,4.6.16,
4.7.2,4.1.5,
9.10, 11.1.2,
11.1.3,
11.3.5,
123.1,13.7
221

Fire and Extended
Coverage Insurance
GENERAL
PROVISIONS
Governing Law
Guarantees (See Warranty
and Warranties)
Hazardous Materials
Tdentification of Contract
Documents

- ldentification of

Subcontractors and
Suppliers
Indemnification

Information and Services
Required of the Owner

Injury or Damage to
Person or Property
Inspections

Instructions to Bidders
Instructions to the
Contractor

Insurance

Insurance, Boiler and
Machinery

Insurance, Contractor’s
Liability

Insurance, Effective Date
of

Imsurance, Loss of Use
Insurance, Owner’s
Liability

Inmsurance, Property
Insurance, Stored Materials

INSURANCE AND
BONDS

11.3.1.1,
11.3.5,11.3.7
1

13.1

10.1, 1024
121

521

3.17,3.18,
9.10.2,
10.14,
11312,
1137
212,22,
474,626,
9.32,9.6.1,
0.6.4,9.8.3,
9.92,9.10.3,
10.14, 112,
11.3, 13.5.1,
13.5.2

479

3.33,3.3.4,
371,465,
4.6.6, 4.6.16,
4.7.6,9.4.3,
982,992,
9.10.1,
12.1.1, 135
1.1.1

3.8.1, 4.6.13,
52.1,7,12.1,
1352
479,611,
73.6.4,932,
9.82,99.1,
9102, 11
1132

111,
11.3.1.13
8.2.2,11.1.2

11.3.3 |
11.2,113.13

10.2.5,11.3
932,
11.3.14

11
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Insurance Companies, 69.1,11.3.11 3,18, 4.6.10,
Consent to Partial 4,6.12,
QOccupancy 4.6.19,62.2,
Insurance Companies, 11.3.10 9.4.3,9.04,
Settlement with 9.10.4,
Intent of the Contract 1.2.3, 3.12.4, 10.1.4,
Documents 4.6.10, 10.2.5,
4.6.12, 11.1.2,
4.6.19, 11.2.1,
4.6.20, 74 11.3.7,
Interest 13.6 1342, 1352
Interpretation 1.2.5, 1.4, Limitations of Time, 221,224,
1.5,4.1.1, General 3,2.1, 3.7.3,
47.1, 5.1, 3.8.2, 3.10,
6.1.2,8.14 3.12.5,
Interpretations, Written 4,6.18, 3,151, 4.6.1,
4.6.19,4.7.7 46,12,
Joinder and Consolidation 4895 4.6.18, 4,7.2,
of Claims Required 4.7.3,4.74,
Jndgment on Final 4.9.1,494.1, 4.7.6,.4.709,
Award 4.9.7 464.2,52.1,
Labor and Materials, 1.1.3,1.1.6, 523,624,
Eqnipment 34,3.5.1, 734,74,
3.8.2, 3.12.2, 8.2,0.2,95,
3,12.3, 9.6.2,9.8,
3.12.7, 9.10, 11.1.3,
3.12.11,3.13, 11.3.1,
3.15.1, 11.3.2,
4.6.12,6.2.1, 11.3.5,
7.3.6,9.32, 11.3.6,
9.3.3,12.2.4, 12.2.1,
14.1.2, 12.2.2,13.5,
14.2.1,14.2.2 13.7, 143
Labor Disputes 8.3.1 Limitations of Time, 2.1.2,2.21,
Laws znd Regulations 1.3,3.6,3.7, Specific 2.4,3.10,
3.13,4.1.1, 3.11, 3.15.1,
495,497, 4.6.1, 4.6.18,
9.9.1,10.2.2, 47,48, 4.9,
11.1, 11.3, 5.3,5.4,
13.1, 13.4.1, 7.3.5,73.9,
13.5.1, 8.2,8.3.1,
13.5.2,13.6 933,941,
Liens 2.1.2,4.7.2, 9.6.1,9.7,
47.5.1,8.2.2, 6.8.2, 5.10.2,
9.3.3,9.10.2 11.1.3,
Limitation on 4.9.5 11.3.6,
Consolidation or Joinder 11.3.10,
Limitations, Statutes of 494.2, 11.3.11,
12.2.6,13.7 12.2.2,
Limitations of Anthority 3.3.1, 46,12, 1224,
4.6.17,5.2.2, 12.2.6, 13.7,
524,74, 14.1, 14.2.2
11.3.10 Loss of Use Insurance 11.3.3
Limitations of Liability 23,3.2.1, Material Suppliers 1.3.1,3.12.1,
3.5.1,3.7.3, 4.6.7, 4.6.10,
3.12.8, 521,831,
3.12.11,3.17, 93.1.2,93.3,
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Materials, Hazardous
Materials, Labor,
Equipment and

Means, Methods,
Techmiques, Sequences and
Procedures of Construction

Minor Changes in the
Work
MISCELLANEQOUS
PROVISIONS
Modifications, Definition
of

Modifications to the
Contract

Mutual Responsibility
Nouconforming Work,
Acceptance of
Nonconformming Work,
Rejection and Correction of

Notice

Notice, Written

9.4.3,9.60.5,
9.104

10.1, 1024
1.1.3, 1.1.6,
34.1,3.51,
3.8.2 3.12.2,
3.12.3,
3.12.7,
3.12.11, 3.13,
3.15.1,

4612,62.1,

7.3.6,9.3.2,
9.3.3,12.24,
14.1.2,
14.2.1, 14.2.2

3.3.1, 4.0.6,
46.12,9.4.3
1.1.1,4.6.13,
47.7,7.1,7.4
13

L.1.1

1.1.1,1.1.2,
3.77.3,3.11,
4.1.2,4.6.1,
523,7,
8.3.1,9.7
6.2

123

23.1,4.7.5.2,
052,082,
12,13.7.1.3
23,24,
3.2.1,3.2.2,
3.7.3,3.74,
39,3.128,
3.12.9,3.17,
47, 4.8.4,
49,521,
53,5.4.1.1,
822 94.1,
9.5.1,9.7,
9.10, 10.1.2,
10.2.6,
11.1.3,11.3,
12.2.2,
12.2.4, 13.3,
13.5.1,
13.5.2, 14,
2.3,2.4,3.9,
3.12.8,
3.12.9.4.7,
484,49,

Notice of Testing and
Inspections

Natice to Proceed
Notices, Permits, Fees
and

Observations, Architect’s
Op-Site

Observations, Construction
Manager’'s On-Site
Observations, Contractor's
Occupancy

Onp-Site Ingpections by the
Architect

On-Site Observations by
the Architect

On-Site Observations by
the Construction Manager

© Orders, Written

Other Contracts and
Contractors

OWNER

Owner, Definition of
Owner, Information and
Services Required of the

Owner's Authority

521,53,
54.1.1,822,
94.1,95.1,
9.7, 9.10,
10.1.2,
10.2.6,
11.1.3, 11.3,

. 1222,

12.2.4, 13.3,
1352, 14
13.5.1,13.5.2

8.2.2
2.2.3,3.7,
3.13,7.3.6.4,
10.2.2
465,469,
4.6.10,4.7.6,
9.4.4,9.5.1,
9.10.1,
12.1.1,13.5
9.4.4,12.1.1

1.2.2,3.2.2
9.6.6,9.8.1,
9.9, 11.3.11
4.6.5,4.6.16,
47.6,9.4.4,
9.8.2,9.9.2,
9.10.1
46.5,4.6.9,
4.7.6,9.4.4,
9.5.1,9.10.1,
13.5
9.4.4,9.5.1

2.3,389,
477,17,
822,11.3.9,
12.1,12.2,
13.5.2,143.1
1.1.4,3.14.2,
4.6.7,4.9.5,
6, 11.3.7,
12.1.2,12.2.5
2

2.1
212,22,
4.6.2,4.6.4,
6,9, 10.14,
10.1.6, 11.2,
11.3,13.5.1,
14.1.1.5,
14.1.3
381,521,
3.2.4,54.1,
73.1.8.2.2,
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Owner’s Financial
Capability

Owner’s Liability
Insurance

Owner’s Loss of Use
Insurance

Owner's Relationship with
Subconfractors

Owner’s Right to Carry
Out the Work

Owner’s Right to Clean
Up

Owner’s Right to
Perform Constroction
with Own Forces and to
Award Other Confracts
Owner’s Right to Stop
the Work

Owner’'s Right to Suspend
the Work

Owner's Right to
Terminate the Contract
Ownership and Use of
Architect’s Drawings,
Specifications and Other
Docnments

Partial Cccnpancy or Use

Patching, Cutting and
Patients, Royalties and
Payment, Applications
for

Payment, Certificates for

Payment, Failure of

Payment, Final

9.3.1,9.3.2,
11.4.1,
12.2.4,
13.5.2, 142,
14.3.1
2.2.1,
14.1.1.5
11.2

11.33
1.1.2,5.2.1,
541,964
24,1224,
14,222
6.3

6.1

23,4777
14.3
14.2

1.1.1, 1.3,

225,53

9.6.6, 9.2,
11.3.11
3.14,6.2.6
3.17
4.6.9,9.2,
9.3, 5.4,
8.5.1,98.3,
9.10.1,
9.10.3,
G.104,14.24
4.6.9, 4.6.16,
9.3.3,94,
8.5,961,
5.0.6,5.7.1,
5.8.3,9.10.1,
9.10.3,13.7,
14.1.1.3,
14.24
4.7.7,8.5.1.3,
$.7,9.10.2,
14.1.1.3,
14.2.1.2
4.6.1, 4.6.16,
4.7.2,4.735,
9.10,11.1.2.,
11.1.3,

Payment Bond,
Performance Bond and

Payments, Progress

PAYMENTS AND
COMPLETION
Payments to
Subcontractors

-PCBH

Performance Bond and
Payment Bond

Permits, Fees and Nofices

PERSONS AND
PROFERTY,
PROTECTION OF
Polychlorinated Biphenyl

Product Txata, Definition of
Product Data and
Samples, Shop Drawings
Progress and Completion

Progress Payments

Project, Definition of the
Project Manual,
Definition of the

Project Manuals

Project Representatives
Property Insurance
PROTECTION OF
PERSONS AND
PROPERTY
Repulations and Laws

Rejection of Work

Releases of Walvers and
Liens

11.3.5,12.3.1
7.3.64,
9.10.3,
11.3.9,11.4
4.74,9.3,
9.6,9.8.3,
0.10.3, 13.6,
1423

9,14

542,951.3,
0.6.2,9.6.3,
9.6.4,11.3.8,
142.1.2
10.1.2,
10.1.3,10.1.4
7.3.64,
9.10.3,
11.3.5,11.4
223,37,
3.13,7.3.04,
10.2.2

10

10.1.2,
10.1.3,10.14
3.122
3.11,3.12,
427

4.6.5, 4.7.4,
8.2
474,93,
9.6,9.8.3,
9.10.3, 13.6,
14,23

1.14

LL.7

225

4.6.17
10.2.5,11.3
10

1.3,3.6,3.7,
3.13,4.1.1,
4.9.7,10.2.2,
11.1,11.3,
131,134,
13.5.1,
15.5.2, 13.6,
14
3.5.1,4.6.10,
12.2.

5.10.2
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Representations

Representatives

Resolution of Claims and
Disputes

Responsibility for Those
Performing the Work
Retainage

Review of Contract
Documents and Field
Conditions by Contractor
Review of Contractor's
Submittals by

Owner, Construction
Manager and Architect

Review of Shop Drawings,
Product Data and Samples
by Contractor

Rights and Remedies

Royalties and Patents
Rules and Notices for
Arbitratiou

Safety of Persons and
Property

Safety Precantions and
Programs

Samples, Definition of
Samples, Shop Dravwings,
Product Data and
Samples at the Site,
Documents and
Schedule of Values
Schedules, Construction
Separate Contracts and

1.2.2,3.5.1,
3.12.7,6.2.2,
8.2.1,9.33,
9.4.3,9.5.1,
9.82,9.10.1
2.1.1,3.1.1,
3.9,4.1.1,
4.6.1,4.6.17,
5.1.1,5.1.2,
13.2.1
4.8,4.9

3.3.2,4.6.6,
6.2.,10
6.3.1,9.6.2,
9.8.3,9.9.1,
9.102,9.103
1.22,3.2,
3.7.3,3.12.7

3.10.1,
3.103, 3.11,
3.12,4.6.12.
4.6.16,5.2.1,
523,92,
9.82

3.125

1.1.2,23,
24,351,
3.15.2,
4.6.10, 4.7.6,
49,53,6.1,
6.3,7.3.1,
8.3.1,9.5.1,
9.7,10.2.5,
10.3,12.2.2,
12.24,13.4,
14

3.17

4.92

10.2

4.6.6,4.6.12,
10.1

3123
3.11,3.12,
4.6.12

311

9.2,9.3.1
3.10
1.14

Contractors

Shop Drawings, Definition
of

Shop Drawings, Product
Data and Samples

Site, Use of

Site Inspections

Site Visits, Architect’s

Speeial Inspeetions and
Testing

Specifications, Definition
of the

Specifications, The

Statute of Limitations

Stopping the Wark

Stored Maternals

Subcontractor, Definition
of
SUBCONTRACTORS
Subcontractors, Work by

Subcontractual Relations

Submittals

3121

3.11, 3.12,
4.6.11,
4.6.12,4.6.15
3.13, 6.1.1,
6.2.1
1.2.2,3.3.4,
4.6.5,4.6.16,
4.7.6,9.8.2,
9.10.1,13.5
4.6.5,4.6.9,
476, 9.4,
9.5.1,9.82,
9.9.2,9.10.1,
13.5

4.6.10,
12.2.1, 135
1.1.6

1.1.1, 1.1.6,
1.1.7,1.2.4,
1.3,3.11
4.9.4.2,
12.2.6, 13.7
23,4717,
9.7,10.1.2,
10.3,14.1
6.2.1, 5.3.2,
10.2.1.2,
11.3.1.4,
12.2.4

5.1.1

5
124,332,
3.12.1,4.6.6,
4.6.10, 5.3,
5.4

5.3,5.4,
9.3.1.2,9.6.2,
9.6.3,9.6.4,
10.2.1,
1137,
11.3.8,
14.1.1,
14.2.1.2,
14.13
1.3,3.2.3,
3.10,3.11,
3,12, 4.6.12,
521,523,
7.3.6,9.2,
9.3.1,9.8.2,
9.9.1,9.10.2,
9.10.3,11.1.3
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Subrogation, Waiversof  6.1.1,11.3.5, Extensions of 8.3
: " 1137 Time Limits, Specific 2.1.2,2.2.1,
Substantial Completion 4.6.16, 8.1.1, 2.4, 3.10,
8.1.3,8.23, 4.6.18,4.7,
9.8,909.1, 4.8.1,4.8.3,
1221, 4.8.4,4.9.1,
12,22, 137 . 494.1,
Substantial Completion, 9.8.1 49.42,53,
Definition of 7 5.4,7.3.5,
Substitution of 523,524 739,8.2,
Subcontractors 9.2,93.1,
Substitution of Architect 4.4 9.3.3,9.4.1,
Substitution of 4.4 9.6.1,9.7,
Construction Manager 0.8.2,9.10.2,
Substitutions of Materials 351 11.1.3,
Sub-subcontractor, 5.1.2 11.3.6,
Definition of 11.3.10,
Subsurface Conditions 4.7.6 11.3.11,
Successors and Assigns - 13.2 12.2.2,
Superintendent 3.9,102.6 12.2.4,
Supervision and 1.2.4,3.3, 12.2.6, 13.7,
Construction Procedures 3.4, 4.6.6, 14
474,624, Time Limits on Claims 47.2,4.7.3,
7.1.3,7.34, 476,479,
8.2,8.3.1, 10, 48,49
12,14 Title to Work 932,933
Surety 4.8.1,4.84, UNCOVERING AND 12
54.1.2, CORRECTION OF
9.10.2, WORK
9.10.3,14.22 Uncovering of Work 121
Surety, Consent of 9.10.2,8.103 Unforeseen Conditions 4.76,83.1,
Surveys 2.2.2,3.183 10.1
Suspension by the Owner 14.3 Unit Prices 7.14,7.3.32
for Convenience Use of Documents 1.1.1, 1.3,
Suspension of the Work 4.7.7,54.2, 225,3.127,
14.1.1.4, 143 5.3
Suspension or Termination  4.7.7,5.4.1.1, Tse of Site 313, 6.1.1,
of the Contract 14 6.2.1
Taxes 3.6,73.64 Values, Schedule of 9.2,9.3.1
Termination by the 14.1 Waiver of Claims: Final 4.7.5,49.1,
Contractor Payment 9.10.3
Termination by the 54.1.1,14.2 ‘Waiver of Claims by the 1342
Ovener for Cause Architect
Termination of the 4.4 Waiver of Claims by the 8.104,
Archilect Contractor 11.3.7,13.42
Termination of the 4.4 Waiver of Claims by the 4.7.5,4.9.1,
Construction Manager Owmer 9.9.3,9.10.3,
Termination of the 14.2.2 11.3.3,
Contractor 11.3.5,
TERMINATION OR 14 1137,13.42
SUSPENSION OF THE Waiver of Liens ©9.10.2
CONTRACT Whaivers of Subrogation 6.1.1, 1135,
Tests and Inspections 3.3.3,4.6.10, 11.3.7
4.6.16,9.4.3, Warranty and 3.5,4.4.16,
12.2.1,13.5 Warranties 4.7.5,9.3.3,
TIME 3 9.8.2,99.1,
Time, Delays and 4.7.8,7.2.1, 12.2.2,
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Weather Delays

When Arbitration May
Be Demanded

Wark, Definition of
Written Consent

Wiitten Interpretations

Written Notice

13.7.1.3
47782
494

1.1.3
1.3.1,3.12.8,
3.14.2, 474,
495,932,
9.8.2,9.9.1,
5.10.2,
£.10.3,
10.1.2,
10.1.3,
11.3.1,
11.3.1.4,
133,11, 13.2,
1342
4.6.18,
4.6.19, 4.7.7
23,224,359,
3.12.8,
3.129,47.1,
4.7.6,4.7.9,
484,4941,

Written Orders

521,53,
54.11,822,
04,951,
9.7, 8.10,
10.1.2,
10.2.6,
11.1.3,11.3,
1222,
12.24, 13.3,
13.52, 14
23,35,
47.7,82.2,
11.3.9,12.1,
12.2,13.5.2,
14.3.1
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ARTICLE4Y GENERAL PROVISIONS

§ 1.1 BASIC DEFINITIONS

§1.1.1 THE CONTRACT DOCUMENTS

The Coniract Documents consist of the Agreement between Owner and Contractor (hereinafter the Agreement),
Conditions of the Contract {General, Supplementary and other Conditions), Drawings, Specifications, addenda
issued prior to execution of the Contract, other documents listed in the Agreement and Modifications issued affer
execution of the Contract. A Modification is (1) a written amendment to the Contract signed by both parties, (2) 2
Change Order, (3) a Construction Change Directive or (4) a written order for a minor change in the Work issued by
the Architect. Unless specifically enumerated in the Agreement, the Contract Documents do not include other
documents such as bidding requirements (advertisement or invitation to bid, Instructions to Bidders, sample forms,
the Contractor’s bid or portions of addenda relating to bidding requirements).

§1.1.2 THE CONTRACT

The Contract Dociments form the Contract for Construction. The Contract represents the entire and infegrated
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written
or oral, The Contract may be amended or medified only by a Modification. The Contract Documents shall not be
construed to create a cortractual relationship of any kind (1) between the Architect and Contractor, (2) between the
Construction Manager and Contractor, (3) between the Architect and Construction Manager, (4) between the Owmer
and a Subcontractor or Sub-subcontractor or (5) between any persons or entities other than the Owner and
Contraetor. The Construction Manager and Architect shall, however, be entitled to performance and enforcement of
obligations under the Contract intended to facilitate performauce of their duties.

§1.1.3 THE WORK

The term "Work" means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment and services provided or to be provided by
the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§1.1.4 THE PROJECT

The Project is the total construction of which the Work performed under the Contract Documents may he the whole
or a part and which may include construction by other Contractors and by the Owner’s own forces including persons
or entities under separate contracts not administered by the Construction Manager. '

§1.1.5 THE DRAWINGS

The Drawings are the graphic and pictorial portions of the Contract Documents, wherever located and whenever
issued, showing the design, location aud dimensions of the Work, generally including plans, elevations, sections,
details, schedules and diagrams.

§1.1,6 THE SPECIFICATIONS
The Specifications are that portion of the Contract Documents cousisting of the wiilten requirements for materials,
equipment, construction systems, standards and workmanship for the Work, and performance of related services.

§1.1.7 THE PROJECT MANUAL
The Project Manual is the volume usually assembied for the Work which may include the bidding requirements,
sample forms, Conditions of the Coniract and Specifications.

§1.2 EXECUTION, CORRELATION AND INTENT

§1.2.1 The Contract Documents shall be signed by the Owner and Contractor as provided in the Agreement. If either
the Owner or Contractor or both do not sign all the Contract Docniments, the Architect shall identify such unsigued
Documents upon request.

§ 1.2.2 Execution of tlie Contract by tlie Contractor is a representation that the Contraclor has visited the site,
become familiar with local conditions under which the Work is to be performed and correlated personal
observalions with requirements of the Contract Documents.

§1.2.3 The intent of the Contract Documents is to include all items necessary for the proper execution and
completion of the Work by the Contractor. The Contract Documents are complementary, aud what is required by
one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent
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consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the
intended results,

§ 1.2.4 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractar in dividing the Work among Subconiractors or in establishing the extent of Work to be
performed by any trade.

§ 1.2.5 Unless otherwise stated i the Confraet Documents, words which have well-known {echnical or construction
industry meamings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 OWNERSHIP AND USE OF ARCHITECT'S DRAWINGS, SPECIFICATIONS AND OTHER DOCUMENTS

§ 1.3.1 The Drawings, Specifications and other documents prepared by the Architect are instruments of the
Auxchitect's service through which the Work to be executed by the Contractor is described. The Contractor may
refain one contract record set. Neither the Coutractor nor any Subcontractor, Sub-subcontractor or material or
equipment supplier shall own or claim a copyright in the Drawings, Specifications and other documents prepared by
the Architect, and unless otherwise indicated the Architect shall be deemed the author of them and will retain all
common law, statutory and other reserved rights, in addition to the copyright. All copies of them, except the
Contractor’s record set, shall be returned or snitably accounted for to the Architect, on request, upon completion of
the Work. The Drawings, Specifications and other documents prepared by the Architect, and copies thereof
fumnished to the Contractor, are for use solely with respect to this Project. They are not to be used by the Contractor
or any Subcontractor, Sub-subcontractor or material or equipment supplier on other projects or for additions to this
Project outside the scope of the Work without the specific written consent of the Owner and Architect. The
Contractor, Subconiractors, Sub-subcontractors and material or equipment suppliers are granted a limited license to
use and reproduce applicable portions of the Drawings, Specifications and other documents prepared by the
Architect appropriate to and for use in the execution of their Work nnder the Contract Documents. All copies made
under this license shall bear the statutory copyright nofice, if any, shown on the Drawings, Specifications and other
documents prepared by the Architect. Submittal or distribution to meet official regulatory requirements or for other
purposes in connection with this Project is not to be construed as publication in derogation of the Architect’s
copyright or other reserved righis.

B 1.4 CAPITALIZATION
§ 1.4.1 Terms capitalized in these General Conditions include those which are (1) specifically defined, (2) the titles
of numbered articles or (3) the titles of other documents published by the American Institute of Architects,

§ 1.5 INTERPRETATION

§ 1.5.1 In the interest of brevity the Contraet Documents frequently omit modifying words such as "ali" and "any"
and articles such as “the” and “an," but the fact that a modifier or an article is absent from oue statement and appears
in another is uot intended to affect the interpretation of either statement.

ARTICLEZ OWNER

§ 2.1 DEFINITION

§ 21.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The term "Owner" means the Owner or the Owner’s authorized

representative.

§ 2.1.2 The Owner upon reasonable written request shall furnish to the Contractor in writing information which is
necessary and relevant for the Contractor to evaluate, give notice of or enforce mechanic’s lien rights. Such
information shall include & eorrect statement of the record legal title to the property on which the Project is located,
usually referred to as the site, and the Owner’s iuterest therein at the time of execution of the Agreement and, within
five days after any change, information of such ehange in title, recorded or unrecorded.

§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER

§ 2.2.1 The Owner shall, at the request of the Contractor, prior to execution of the Agreenient and prompily from
time to time thereafter, furnish to the Contractor reasonable evidence that finaucial arangemelits have been made to
fulfill the Owner’s obligations under the Contract.

{Note: Unless such reasonable evidence were furnished on request prior to the execution of the Agreemen, the
prospective contractor would not be reguired to execute the Agreement or to comumence the Work. ]
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§ 2.2.2 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site.

§ 2.2.3 Except for permits and fees which are the responsibility of the Contractor under the Contract Documents, the
Owner shall secure and pay for necessary approvals, easements, assessinents and charges required for construction,
use or occupancy of permanent structures or for permanent changes in existing facilities. Unless otherwise provided
under the Contract Documents, the Owner, through the Coustruction Manager, shall secure and pay for the building
permit.

§ 2.2.4 Information or services under the Owuer’s control shall be furnished by the Owner with reasonable
prompiness to avoid delay in orderly progress of the Work.

§ 2.2.5 Unless otherwise provided in the Contract Documents, the Contractor will be furnished, free of charge, such
copies of Drawings and Project Manuals as are reasonably necessary for execution of the Work.

§ 2.2.6 The Owner shall forward all communications to the Contractor through the Construction Manager and shall
contemporanecusly provide the same communications to the Architect.

§ 2.2.7 The foregoing are in addition to other duties and respansibilities of the Owner enomerated herein and
especially those in respect to Article 6 (Construction by Owner or by Other Contractors), Article 9 (Paynents and
Completion) and Article 11 {Insurance and Bonds}).

§ 2.3 OWNER'S RIGHT TO STCP THE WORK N

§ 2.3.1 If the Contractor fails to correct Work which is uot in accordance with the requirements of the Contract
Documents as required by Section 12.2 or persistently fails to carry out Work in accordance with the Contract
Documents, the Owner, by writien order signed personally ar hy an agent specifically so empowered hy the Owner
in wriling, may order the Contractor to stop the Work, or any portion thersof, until the cause for snch order has been
eliminated; however, the right of the Owrer to stop the Work shall not give rise to a duty on the part of the Owner to
exercise this right for the benefit of the Contractor or any other person or entity.

§ 2.4 OWNER'S RIGHT TO CARRY OUT THE WORK

§ 2.4.1 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and
fails within a seven-day period after receipt of written notice from the Owner to commence aud continue correction
of such default or neglect with diligence and promptness, the Owner may after such seven-day pesiod give the
Contractor a second written notice to correct such deficiencics within a secand seven-day period. If the Contractor
within such second seven-day period after reeeipt of such second notice fails to commence and continue to correct
any deficiencies, the Owner may, without prejudiee to other remedies the Owner may have, correct such
deficiencies. In such case an appropriate Change Order shall be issued deducting from payments then or thercafter
gue the Contractor the cost of carrecting such deficiencies, including compensation for the Construction Manager's
and Architect’s and their respective consultants’ additional services and expenses made necessary by such default,
neglect or failure. Such action by the Owner and amounts charged to the Contractor are bath subject to prior
approval of the Architec(, afier consultation with the Construction Manager. If payment(s then or thereafter due the
Contractor are not sufficient to cover such amounts, the Contraetor shail pay the difference to the Owner.

ARTICLE 3 CONTRACTOR

§ 3.1 DEFINITION

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout this
Agreement as if singular in number. The term "Contractor” means the Contractor or the Contractor’s authorized
representative.

§ 3.1.2 The plural term "Contractors” refers to persons or entitics who perform construction under Conditions of the
Contract that are administered by the Coustruction Manager, and that are identical or substantially similar to these
Conditions.
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§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR

§ 3.2.1 The Coutractor shall carefully study and compare the Contract Documents with each other and with
information furnished by the Owner pursuant to Section 2.2.2 and shall at once report to the Construction Manager
and Architect errors, inconsistencies or ormissions discovered. The Contraclor shall not be Jiable to the Owner,
Construction Manager or Architect for damage resuiting from errors, inconsistencies or omissions in the Confract
Documents unless the Contractor recognized such error, inconsistency or omission and knowingly failed to report it
to the Construction Manager and Architect. If the Contractor performs any construetion activity knowing it involves
a recognized error, inconsistency or omission in the Contract Documents without such notice to the Constraction
Manager and Architect, the Conftractor shall assuine appropriate responsibility for such performance and shall bear
an appropriate amount of the atiributable costs for correction.

§ 3.2.2 The Contractor shall take field measurements and verify field conditions and shall carefully compare such
field measurements and conditions and other information known to the Contractor with the Contract Documents
before commeneing activities, Errors, inconsistencies or omissions discovered shall be reported to the Construction

Manager and Architect at once.

§ 3.2.3 The Comtractor shall perform the Work in accordance with the Ccnnl:ract Documents and submittals approved
pursnant to Section 3.12.

§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences
and procedures and for coordinating all portions of the Work under this Contract, subject to overall coordination of
the Construction Manager as provided in Sections 4.6.3 and 4.6.4.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and otber persons performing portions of the Work under a contract

with the Contractor.

§ 3.3.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Construction Manager or Architect in their administration of the
Contract, or by tests, inspections or approvals required or performed by persons other than the Contractor.

§ 3.3.4 The Contractor shall inspect portions of the Project related to the Contractor’s Work in order to determine
that such portions are in proper condition to receive subsequent Work.

§ 3.4 LABOR AND MATERIALS

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Confractor shall provide and pay for labor,
materials, eqm’pment tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whcther temporary of permanent
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Contract. The Contractor shall not permit employment of unfit persons or persons not
skilled in tasks assigned to them.

§ 3.5 WARRANTY

§ 3.5.1 The Contractor warrants to the Owner, Construction Manager and Architect that materials and equipment
furnighed under the Contract will be of good quality and new unless otherwise required or permitted by the Contract
Documents, that the Worl will be free from defects not inherent in the quality required or permitted, and that the
Work will conform with the requirements of the Contract Documents. Work not conforming to these requirements,
including substitutions not properly approved and authorized, may be considered defective. The Contractor’s
warranty excludes remedy for damage or defect eaused by abuse, modifications not executed by the Conlraclor,
improper or msufficient maintenance, improper operation, or norial wear and tear under normal usage. If required
by the Construction Manager or Architect, the Contractor shall furnish satisfactory evidence as to the kind and
quality of materials apd equipment.
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§ 3.6 TAXES

§ 3.6.1 The Contractor shall pay sales, consumer, use and similar taxes for the Work or portions thereof provided by
the Contractor which are legally enacted when bids are received or negotiations concluded, whether or not yet
effective or merely scheduled to go into effect.

§ 3.7 PERMITS, FEES AND ROTICES

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Owner shall secure and pay for the building permit
and the Contractor shall secure and pay for all other permits and governmental fees, licenses and inspections
necessary for proper execution and completion of the Work which are customarily secured after execution of the
Contract and which are legally required when bids are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by laws, ordinanees, rules and regulations and
lawful orders of public authorities bearing on performance of the Work.

§ 3.7.3 It is not the Contractor’s responsibility to ascertain that the Contract Documents are in accordance with
applicable laws, statutes, ordinances, building codes, and rules and regulations. However, if the Contractor observes
that portions of the Contract Documents are at variance therewith, the Contractor shall promptly notify the
Constriuction Manager, Architect and Owner in writing, and necessary changes shall be accomplished by appropriate
Modification.

§ 3.7.4 Ii the Contractor performs Work knowing it to be eontrary to laws, statutes, ordinances, building codes, and
rules and regulations without such notice to the Construction Manager, Architect and Owner, the Contractor shall
assume full responsibility for such Work and shall bear the attributable costs.

§ 3.8 ALLOWANCES

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Docmmnents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct,
but the Contractor shall not be required to employ persons or entities agaiust which the Contractor makes reasonable
objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents:

J materials and equipment under an allowance shall be selected promptly by the Owner to avoid delay
in the Work;

.2 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and
all required taxes, less applicable trade discounts;

3 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and
other expenses conternplated for stated allowance amounts shall be included in the Contract Sum and
not in the allowances,

.4 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
by Change Order, The atnount of the Change Order shall reflect (1) the difference between actual
costs and the allowances under Section 3.8.2.2 and (2} cbanges in Contractor’s costs under Section
3.8.2.3.

§ 3.9 SUPERINTENDENT

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendancc
at the Project site during performance of the Work. The superintendent shall represent the Contractor, and
communications giveu to the superintendent shall be as binding as if given to the Contractor. Important _
cormmunications shall be confirmed in writing. Other communications shall be similarly confirmed on written
request in each case. '

§ 3.10 CONTRACTOR'S CONSTRUCTION SCHEDULE

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner's and
Architect’s information and the Construction Manager's approval a Contractor’s Construction Schedule for the
Work. Such schedule shall not exceed time hmits current under the Contract Documents, shall be revised at
appropriate intervals as required by the conditicns of the Work and Project, shall be rclated to the entire Project
construction schedule to the extent required by the Contract Docnments, and shall provide for expeditious and
practicable execution of the Work,
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§ 3.10.2 The Contractor shall cooperate with the Construction Manager in scheduling and performing the
Contractor’s Work to avoid conflict, delay in or interference with the Work of other Contractors or the construction

or operations of the Owner’s own forces.

§ 3.10.3 The Contractor shall prepare and keep current, for the Construction Manager’s and Architect’s approval, a
schedule of submittals which is coordinated with the Contractor’s Construction Schedule and allows the
Construction Manager and Architect reasonable time to review submittals.

§ 3.10.4 The Contractor shall conform to the most recent schedules.

§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE

§ 3.11.1 The Contractor shall maintain at the site for the QOwner one record copy of the Drawings, Specifications,
addenda, Change Orders and other Modifications, in good order and marked currently to record changes and
selections made during consfruction, and in addition approved Shop Drawings, Product Data, Samples and similar
reqnired submittals. These shall be available to the Construction Manager and Architect and shall be delivered to the
Construction IManager for submittal to the Owner upon completion of the Work.

§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to iltustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performauce charts, instructions, brochnres, diagrams and
other information furnished by the Contractor to illnstrate materials or eqnipment for some portion of the Work.

§ 3.12.3 Sainples are physical examples which illustrate materials, equipment or workmanship and establish
standards by which the Work will be judged. )

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. The parpose of
their subimittal is to demnonstrate for those portions of the Work for which submittals are required the way the
Contractor proposes to cenform to the information given and the design concept expressed in the Contract
Documenis. Review by the Architeet {s subject to the limitations of Section 4.6.12.

& 3.12.,5 The Contractor shall review, approve and submit to the Construction Manager, in accordanee with the
schedule and sequence approved by the Construction Manager, Shop Drawings, Product Dxata, Samples and similar
submittals required by the Contract Documents. The Contractor shall cooperate with the Construction Maneger in
the coordination of the Contractor’s Shop Drawings, Product Data, Samples and similar submittals with related
documents submitted by other Contractors. Submittals made by the Contraclor which are not required by the
Contraet Documents may be retumed withont action.

& 3.12.6 The Contractor shall perform no portion of the Work requiring submittal and review of Shop Drawings,
Produet Data, Samples or similar submittals until the respective submittal has been approved by the Construction
Manager and Archilect. Such Work shall be in accordance with approved submittals.

& 3.12.7 By approving and submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor
represents that the Contractor has determined and verified materials, field measuremments and field construction
criteria related thereto, or will do 50, and has checked and coordinated the information centained within such
submittals with the requirements of the Work and of the Contract Documents.

§ 3.12.8 The Contractor shall not be relieved of responsibility for deviations from requirements of the Contract
Documents by the Construction Manager’s and Architect’s approval of Shop Drawings, Product Data, Samples or
similar submittals unless the Contractor has specifically informed the Construction Manager and Architect in writing
of such deviation af the time of submittal and the Construction Manager and Architect have given written approval
to the specific deviation. The Contractor shall not be relieved of responsibility for errors or omissious in Shop
Drawings, Product Data, Samples or similar submittals by the Construction Manager's and Architect's approval
thereof.
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§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples or sirnilar submitials, to revisions other than those requested by the Construction Manager and Architect on
previous submittals,

§ 3.12.10 Informational submittals upon which the Construction Manager and Architect are not expected to take
responsive action may be so identified in the Contract Docurnents.

§3.12,11 When professional certification of performance criteria of materials, systems or equipment is required by
the Contract Documents, the Construction Manager and Architect shall be entitled to rely upon the accuracy and
completeness of such calculations and certifications.

§3.13 USE OF SITE
§ 3.13.1 The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits and the
Contract Documents and shall not unreasonably encumber the site with materials or equipment.

§ 3.13.2 The Contractor shall coordinate the Contractor’s operations with, and secure the approval of, the
Construction Manager before using any portion of the site.

§ 3.14 CUTTING AND PATCHING
§ 3.14.1 Tbe Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make
its parts fit together properly.

§ 3.14.2 The Contractor shall not damage or endanger 2 portion of the Work or fully or partially completed
construction of the Owner’s own forces or of other Contractors by cutting, patching, excavating or otherwise
altering such construction. The Contractor shall not eut or otherwise alter sach construction by other Contractors or
by the Qwner’s own forces except with written consent of the Construction Manager, Owner and such other
Contractors; such consent shall not be unreasonably withheld. The Contractor shall not unreasonably withhold from
the other Contractors or the Owner the Contractor’s consent to cutting or otherwise altering the Work.

§ 3.15 CLEANING UP

§ 3.15.1 The Contractor shall keep the premises and surrounding area iree from accumulation of waste materials or
rubbish caused by operations under the Contract. At completion of the Work the Contractor shall remove from and
abount the Project waste materials, rubbish, the Contractor’s tools, constrmction equipment, machinery and surplus
matenals.

§ 3.15.2 If the Contractor fails to clean up as provided in the Coniract Documents, the Construction Manager may do
50 with the Owner’s approval and the cost thereof shall be charged to the Contractor,

§3.16 ACCESS TO WORK
§ 3.16.1 The Contractor shall provide the Owner, Construction Manager and Architect access to the Work in
preparation and progress wherever located.

§ 3,17 ROYALTIES AND PATENTS

§ 3.17.1 The Coniractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for
infringement of patent rights and shall hold the Owner, Construction Manager and Architect harmless from loss on
account thereof, but shall not be responsible for such defense or loss when a particolar design, process or product of
a particular manufactorer or manufacturers is required by the Contract Documents, However, if the Contractor has
reason 1o believe that the required design, process or product is an infringement of a patent, the Contractor shall be
responsible for such loss unless such information is promptly furnished to the Architsct.

§ 3.18 INDEMNIFICATION

§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemmify and hold harmless the Owner,
Construction Manager, Architect, Construction Manager’s and Architect’s consultants, and agents and employees of
any of them from and against claims, damages, losses and expenses, including but not limited to attorneys® fees,
arising out of or resulting from.performance of the Wark, provided that such claim, damage, loss or expense is
attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than
the Work itself) including loss of use resulting therefrom, hut only to the extent cansed in whole or in part hy
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negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employved by them or
anyone {or whose acts thcy may be liable, regardless of whether or not such claim, damage, loss or expense is
caused in part hy a party indemnified hereunder. Such ohligation shall not be construed to negate, abridge or reduce
other rights or obligations of indemmity which would otherwise exist as to a party or person described in this Section
3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, -
a Subcontractor, anyong directly or indirectly employed by them or anyone for whose acts they may be liable, the
indemnification obligation under this Section 3.18 shall not be limited by a limitation on amount or type of damages,
compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts,
disability benefit acts or other employee benefit acts.

§ 3.18.3 The obHgations of the Contractor under this Section 3.18 shall not extend to the lability of the Construction
Manager, Architect, their consultants, and agents and employees of any of them arising out of (1) the preparation or
approval of maps, drawings, opinions, reports, surveys, Change Orders, designs or specifications, or (2) the giving
of or the fatlure to give directions or instructions by the Construction Manager, Architect, their consultants, and
agents and employees of any of them provided such giving or failure {o give is the primary cause of the injury or
damage.

ARTICLE 4 ADMINISTRATION OF THE CONTRACT

§ 4.1 ARCHITECT

§ 4.1.1 The Architect is the person lawfully licensed to practice architecture or an entity lawfully practicing
architecture identified as such in the Agreement and is referred to throughout the Contract Documents as if singular
in number. The term “Architect” means the Architect or the Architect’s authorized representative.

5 4.2 CONSTRUCTION MANAGER

§ 4.2.1 The Construction Manager is the person or entity identified as such in the Agreement and is referred to
throughout the Contract Documents as if singnlar in number. The term "Construction Manager" means the
Construction Manager or the Construction Manager's anthorized representative.,

§ 4.3 Duties, responsibilities and limitations of authority of the Construction Manager and Architect as set forth in
the Contract Documents shall not be restricted, modified or extended withont written consent of the Owner,
Consiruction Manager, Architect and Contractor. Consent shall not be unreasonably withheld.

§ 4.4 In case of termination of employinent of the Construction Manager or Architect, the Owner shall appoint a
construction manager or architect against whom the Contractor makes no reasonable objection and whose status
under the Confract Documents shall be that of the former construction manager or architect, respectively.

§ 4.5 Disputes arising under Sections 4.3 and 4.4 shall he subject to arbitration.

§ 4.6 ADMINISTRATION OF THE CONTRACT

§ 4.6.1 The Construction Manager and Architect will provide administration of the Contract as described in the
Contract Documents, and will be the Owner’s representatives (1) during construction, {2) until final payment is due
and (3) with the Owner’s concurrence, from time to time during the correction period described in Section 12.2. The
Construction Manager and Architect will advise and consult with the Owmer and will have authority 1o act on behalf
of the Owner only to the extent provided in the Contract Documents, unless otherwise modified by wiitten
instrument in accordance with othcr provisions of the Contract.

§ 4.6.2 The Construcfion Manager will determine in general that the Work is being performed in accordance with the
requirements of the Contract Documents, will keep the Owner informed of the progress of the Work, and will
endeavor to guard the Owner against defects and deficiencies in the Work,

§ 4.6.3 The Construction Manager will provide for coordination of the activilies of other Contractors and of the
Owner's own forces with the Work of the Contractor, who shall cooperate with them. The Contractor shall
participate with other Confractors and the Construction Manager and Owner in reviewing their construction
schedules when directed to do so. The Contractor shall make any revisions to the construction schedule deemed
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necessary after a joint review and mutual agreement. The construction schedules shall constitute the schedules to be
used by the Contractor, other Contractors, the Construction Manager and the Owner until subsequently revised.

§ 4.68.4 The Construction Manager will schedule and coordinate the activities of the Contractors in accordance with
the latest approved Project construction schedule.

§ 4.6,5 The Architect will visit the site at infervals appropriate to the stage of construction to become generally
familiar with the progress and quality of the completed Work and to determine in general if the Work is being
performed in a manner indicating that the Work, when completed, will be in accordance with the Contract
Documents, However, the Architect will not be required to make exhaustive or continuous on-site inspections to
check quality or guantity of the Work. On the basis of on-site observations as an architect, the Architect will keep
the Owmer informed of progress of the Work, and will endeavor to guard the Owner against defects and deficiencies
in the Work,

§ 4.6.6 The Construction Manager, except to the extent required by Section 4.6.4, and Architect will not have control
over or charge of and will not be responsible for construction means, methods, technigues, sequences or procedures,
or for safety precautions and programs in connection with the Work, since these are solely the Contractor’s
responsihility as provided in Section 3.3, and neither will be responsible for the Contractor’s failure to carry out the
Work in accordance with the Contract Docuiments. Neither the Construction Manager nor the Architect will have
control over or charge of or be responsible for acts or omissions of the Contractor, Subcontractors, or their agents or
employees, or of any other persons performing portions of the Work.

§4.8.7 Communications Facilitating Contract Administration. Except as otherwise provided in the Contract
Documents or when direct communications have been specially autborized, the Owner and Contractor shall
communicate through the Construction Manager, and shall contemporaneously provide the same communications to
the Architect. Communications by and with the Architect’s consultants shall he through the Architect.
Communications by and with Subcontractors and material suppliers shall be through the Contractor.
Communications by and with other Contractors shall be through the Construction Manager and shall be
contemporaneously provided to the Architect.

§ 46,8 The Construction Manager will review and certify all Applications for Payment by the Contractor, including
final payment. The Construction Manager will assemble each of the Contractor's Applications for Payinent with
similar Applications from other Contractors into a Project Application and Project Certificate for Payment. Afier
reviewing and certifying the amounts due the Contractors, the Construction Manager will subimit the Project
Applieation and Project Certificate for Payment, along with the applicable Contractors’ Applications and
Certificates for Payment, to the Architect,

§ 4.6.9 Based on the Architect’s observations and evalnations of Contractors” Applications for Payment, and the
certifications of the Construction Manager, the Architect will review and certify the amounts dne the Contractors
#nd will issue a Project Certificate for Payment.

§ 4.6,10 Thie Architect will have authority to reject Work which does not conform to the Contract Documents, and 1o
require additional inspection or lesting, in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is
fabricated, installed or completed, but will take such action only after notifying the Construction Manager. Subject
to review by the Architect, the Construction Manager will have the authority to reject Work which does not conform
to the Contract Documents. Whenever the Construction Manager considers it necessary or advisable for
implementation of the jntent of the Contract Documents, the Construction Manager will have authority to require
additional inspection or testing of the Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such
Work is fabricated, installed or completed. The foregoing authority of the Construction Manager will be subject to
the provisions of Sections 4.6.18 through 4.6.20 inclusive, with respect to interpretations and decisions of the
Architect. However, neither the Architect’s nor tbe Construction Manager’s authority to act under this Section
4.6.10 nor a decision made by either of them in good faith efther to exercise or not to exercise such authority shall
give rise to a duty or respousibility of the Architect or the Construction Manager to the Contractor, Subcontractors,
matetial and eqnipment suppliers, their agents or employees, or other persons performing any of the Work.

§ 4.6.11 The Construction Manager will receive from the Contractor and review and approve all Shop Drawings,
Product Data and Samples, coordinate them with information received from other Contractors, and transmit to the
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Architect those recommended for approval, The Construction Manager’s actions will be taken with such reasonable
promptness as to cause no delay in the Work of the Contractor or in the activities of other Confractors, the Owner, or

the Architect.

§ 4.6.12 The Architect will review and approve or take other appropriate action upen the Contractor’s submittals
such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance
with information given and the design concept expressed in the Confract Docunients. The Architect’s action will be
taken with such reasonable promptness as to cause no delay in the Work of the Confractor or in the aetivities of the
other Contractors, the Owuer, or the Construction Manager, while allowing sufficient time in the Architect’s
professional judgment to permit adequate review. Review of such submittals is not conducted for the purpose of
determining the accuracy and completeness of other details such as dimensicns and quantities, or for substantiating
instructions for installation or performance of equipment or systems, all of which remain the responsibility of the
Contractor as required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not
reheve the Contractor of the obligations under Sections 3.3, 3.5 and 3.12. The Architect’s review shall not constitute
approval of safety precautions or, unless otherwise specifically stated by the Architect, of any construction means,
methods, techniques, sequences or procedures. The Architeet’s approval of a specific item shall not indicate
approval of an assembly of which the itein is a component.

§ 4.6.13 The Counstruction Manager will prepare Change Orders and Constrection Change Directives.

§ 4.6.14 Following consultation with the Construction Manager, the Architect will take appropriate action on Change
Orders or Construction Change Directives in accordance with Article 7 and will have authority to order minor
changes in the Work as provided in Section 7.4.

§ 4.6.15 The Constriiction Manager will maintain at the site for the Gwner one record copy of all Contracts,
Drmawings, Specifications, addenda, Cbange Orders and other Modifications, in good order and marked crrrently to
record all changes and selections made during construction, and in addition approved Shop Drawiugs, Product Data,
Samples and similar required submnittals. These will be available to the Architect and the Confractor, and will be
delivered to the Owner upon completion of the Project. '

§ 4.6.16 The Construction Manager will assist the Architect in condncting inspections to determine the dates of
Substantial Completion and final completion, and will receive and forward to the Architect written warranties and
related documents required by the Contract and assembled by the Contractor. The Construction Manager will
forward to the Architect a final Project Application and Project Certificate for Payment upon compliance with the
requirements of the Contract Documents. '

§ 4.6.17 If the Owner and Architect agree, the Architect will provide one ar more project representatives to assist in
camying out the Architect’s responsibilities at the site. The duties, responsibilities and limitations of authority of
such project representatives shall be as set forth in an exhibit to be incorporated in the Contract Documents.

§ 4.6.18 The Architect will interpret and decide matters concerning performance under and requirements of the
Contract Documents on written request of the Constronetiou Manager, Owner or Contractor. The Architect’s
response to such requests will be made with reasonable promptness and within any time limits agreed upon. If no
agreement is made concerning the time within which interpratations required of the Architect shall be furnished in
compliance with this Section 4.6, then delay shall not be recognized on account of failure by the Architect to furnish
such interpretations until 15 days after written request is made for them,

§ 4.6.19 Interpretations and decisions of the Architect will be consistent with the intent of and reasonably inferable
from the Contract Documents and will be in writing or in the form of drawings. When making such interpretations
and decisions, the Archifect will endeavor to secure faithful performance by both Owner and Contractor, will not
show partiality to either and will not be liable for results of interpretations or decisions so rendered ia good faith,

§ 4,6.20 The Architect’'s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.
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§ 4.7 CLAIMS AND DISPUTES

§ 4.7.1 Definition. A Claim is a demand or assertion by one of the parties seeking, as a matter of right, adjustment or
interpretation of Contract terms, payment of money, extension of time or other relief with respect to the terms of the
Contract. The term "Claim" also includes other disputes and matlers in question between the Owner and Contractor
arising out of or relating to the Contract. Claims must be made by written notice. The responsibility to substantiate
Claims shall rest with the party making the Claim.

§4.7.2 Decision of Architect. Claims, including those alleging an error or omission by the Construction Manager or
Architect, shall be referred initially o the Architect for action as provided in Section 4.8. A decision by the
Architect, as provided in Section 4.8.4, shall be required as a condition precedent to arbitration or hitigation of a
Claim between the Contractor and Owner as to all such matters arising prior to the date final payment is due,
regardless of (1) whether such matiers relate to execution and progress of the Work ar (2) the extent to which the
Wark has been completed. The decision by the Architect in response to a Claim shall not be a condition precedent to
arbitration or litigation in the event (1) the position of Architect is vacant, (2) the Architect has not received
evidence or has failed to render a decision within apreed time limits, (3) the Architect has failed to take action
required under Section 4.8.4 within 30 days after the Claim is made, (4) 45 days have passed after the Claim has
been referred to the Architect or (5) the Claim relates to a mechanic’s lien.

§4.7.3 Time Limits on Claims. Claims by either party mmst be made within 2] days after ocenrrence of the event
giving rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise ta the Claim,
whichever is later. Claims must be made by written notice. An additional Claim made after the initial Claim has
been implemented by Charige Order will not be considered unless submitted in a timely manner.

§ 47.4 Continuving Contract Performance. Pending final resolution of a Claim including arbitration, unless otherwise
apreed in writing the Contractor shall praceed diligently with performance of the Contract and the Owner shall
coutinue to make payments in accordance with the Contract Documents,

§ 4.7.5 Waiver of Claims: Final Payment. The making of final payment shall constitute a waiver of Claims by the
Owner except those arising from:

A liens, Claims, security interests or encumbrances arising out of the Coutract and unsettled;

.2 failure of the Work to comply with the requirements of the Contract Documents; or

.3 terms of special warranties required by the Contract Dacuments.

§4.7.8 Claims for Concealed or Unknown Conditions. If conditions are encountered at the site which are (1)
subsurface or otherwise concealed physical conditions which differ materially from those indicated in the Contract
Documents or (2) unknown physical conditions of an unusual nature, which differ materially from those ordinarily
found to exist and generall y recognized as inherent in coustruction activities of the character provided for in the
Contract Documents, then notice by the observing party shall be given (o the other party promptly before conditions
are disturbed and in no event later than 21 days after first observance of the conditions. The Architect will promptly
investigate such conditious and, if they differ materially and cause an increase or decrease in the Contractor’s cost
of, or time required for, performance of any part of the Work, will recommend an equitable adjustroent in the
Contract Sum or Contract Time, or both. If the Architect determines that the conditions at the site are not materially
different from those indicated in the Contract Documents and that uo change in the terms of the Contract is justified,
the Architect shall so notify the Owner and Contractor in writing, stating the reasons. Claims by either party in
opposition to such determination must be made within 21 days after the Architect has given notice of the decision. If
the Owuer and Contractor cannot agree on an adjustment in the Contract Sum or Contract Time, the adjustment shall
be referred to the Architeet for initial determination, subject to further proceedings pursuant to Section 4.8,

§ 4.7.7 Claims for Additional Cost. If the Contractor wishes to make Claim for an increase in the Contract Sum,
written notice as provided herein shall be given before proceeding to execute the Work. Prior notice is not required
for Claims relating to an emnergency endangering life or property arising under Section 10.3. If the Contractor
believes additional cost is invoived for reasons including but not limited to (1) a written interpretation from the
Architect, (2) an order by the Owner to stop the Work where the Contractor was not at fault, (3) a written order for a
minor ckange in the Work issued by the Architect, (4) failure of payment by the Owner, (5) termination of the
Contract by the Owner, (6) Owner's suspension or (7) other reasonable grounds, Claim shall be filed in accordance
will the procedure established herein.
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§ 4.7.8 Claims for Additional Time.

§ 4.7.8.1 1If the Contractor wishes to make Claim for an increase in the Contract Time, written notice as provided
herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probablc effect of delay on
progress of the Work. 1n the case of a continuing delay only one Claim is necessary.

§ 4.7.8.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented
by data substantiating that weather conditions were abnormal for the period of time and could not have been
reasonahly anticipated, and that weather conditions had an adverse effect on the scheduled construction.

§ 4.7.9 Injury or Damage to Person or Property. 1f either party to the Contract suffers injury or damage to person or
property because of an act or omission of the other party, of any of the other party’s employees or agents, or of
others for whose acts such party is legally Hable, writfen notice of such injury or damage, whether or not insured,
shall be given to the other party within a reasonable time not exceeding 21 days after first observance. The uotice
shall provide sufficient detail to enable the other party to investigate the matier. If a Claim for additional cost or time
related to this Claim is to be asserted, it shall be filed as provided in Sections 4.7.7 or 4.7.8.

§ 4.8 RESOLUTION OF CLAIMS AND DISPUTES

§ 4.8.1 The Architect will review Claims and take one or more of the following preliminary actions within ten days
of receipt of a Claim: (1) request additional supporting data from the claimant, (2) submit a schedule to the parties
indicating when the Architect expects to take action, (3) reject the Claim in whole or in part, stating reasons for
rejection, (4) recommend approval of the Claim by the other party or (5) suggest a compromise. The Architect may
also, buf is not obligated to, notify the surety, if any, of the nature and amount of the Claim.

§ 4.8.2 Tf a Claun has been resolved, the Architect will prepare or obtain appropriate documentation.

§ 4.8.3 If a Claim has not been resolved, the party making the Claim shall, within ten days after the Architect’s
preliminary response, take one or more of the following actions: (1) submit additional supporting data requested by
the Arehitect, (2) modify the initial Claim or (3) notify the Architect that the initial Claim stands.

§ 4.8.4 1f a Claim has not been resolved after consideration of the foregoing and of further evidence presented by the
parties or requested by the Architect, the Architect will notify the parties in writing that the Architect’s decision will
be made within seven days, which decision shall be final and binding on the parties but subject to arbifration. Upon
expiration of such timne period, the Architect will render to the parties the Architect’s written decision relative to the
Claim, including any change in the Confract Sum or Coutract Time or both. If there is a surety and there appears to
be a possibility of a Contractor’s default, ihe Architect may, but is not obligated to, notify the surety and request the
surety’s assistance in resolving the controversy.

§ 49 ARBITRATION

§ 4.9.1 Controversies and Claims Subject to Arbitration. Any controversy or Claim arising out of or related to the
Contract, or the breacl: thereof, shall be settled by arbitration in accordance with the Construction Industry
Arbitration Rules of the American Arbitration Association, and judgment upon the award rendered by the arbitrator
or arbitrators may be entered in any court having jurisdiction thereof, except controversies or Claims relating to
aesthetic effect and except those waived as provided for in Section 4.7.5. Such controversies or Claims upon which
the Architect has given notice aud rendered a decision as provided in Section 4.8.4 shali be subject to arbifration
upon written demand of either party. Arbitration may be commenced when 45 days have passed after a Claim kas
been referred to the Architect as provided in Section 4.7 and no decision has been rendered.

§ 4.9.2 Rules and Notices for Arbitration. Claims between the Owner and Contractor not resolved under Section 4.8
shall, if subject to arbitration under Section 4.9.1, be decided by arbitration in accordance with the Construction
Industry Arbitration Rules of the American Arbitration Association currently in effect, unless the parties mutually
agree otherwise. Notice of demand for arbitration shall be filed in writing with the other party to the Agrcement
between the Owner and Contractor and with the American Arbitration Association, and copies shall be filed with the
Construction Manager and Architect,

§ 4.9.3 Contract Performance During Arbitration. During arbitration procecdings, the Owner and Contractor shall
comply with Section 4.7.4.
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§ 4.9.4 When Arbitration May Be Demanded. Demand for arbitration of any Claim may not be made until the earlier
of (1) the date on which the Architect has rendered a final written decision on the Claim, (2) the tenth day after the
parties have presented evidence to the Architect or have been given reasonable opportunity to do so, if the Architect
has not rendered a final written decision by that date, or (3) any of the five events described in Section 4.7.2.

§ 4.9.4.1 When a written decision of the Architect states that (1) the decision is final but subject to arbitration and (2)
a demand for arbitration of a Claim covered by such decision niust be made within 30 days after the date on which
the party making the deniand receives the fiual written decision, then failure to demand arbitration within said 30
days’ period shall result in the Architect’s decision hecoming final and binding upon the Owmer and Contractor. If
the Architect renders a decision after arbitration proceedings have been inifiated, such decision may be entered as
evidence, hut shall not supersede arbitration proceedings unless the decision is aeceptable to all parlies concerned.

§4.9.4.2 A demand for arbitration shall be made within the time limits specified in Sections 4.9,] and 4.9.4 and
Section 4.9.4.1 as applicable, and in other cases within a reasonable fime after the Claim has arisen, and in no event
shall it be made after the date when institution of legal or equitable proceedings based on such Claim would be
barred by the applicable statute of limitations as determined pursuant to Section 13.7.

§ 4.9.5 Limitation on Consolidation or Joiuder. No arbitration arising out of or refating to the Contract Documents
shall include, by consolidation or joinder or in any other manner, the Construction Manager, the Architect, or the
Construction Manager's or Architect’s employees or cousultants, except by written consent containing specific
reference to the Agreement and signed by the Construction Manager, Architect, Owner, Contractor and any other
person or entity sought to be joined, No arbitration shall include, by consolidation or joinder or in any other manner,
parties other than the Owrer, Contractor, other Contractors as described in Article 6 and other persons substantially
involved in a common question of fact or law whose presence is required if complete relief is to be accorded in
atbitration. No persons or entities other than the Owner, Contractor or other Contractors as defined in Section 3.1.2
shall be included as an original third party or additional third party to an arbitration whose interest or responsibility
is insubstantial. Consent to arbitration involving an additional person or entity shall not constitule consent to
arbitration of a dispute not described therein or with a person or enfity not named or described therein. The
foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly consented
to by parties to the Agreement shall be specifically enforceable under applicable law in any court having jurisdiction
thereof.

8§ 4.9.8 Claims and Timely Assertion of Claims. A party who files a notice of demand for arbifration 1must assert in
the demand all Claims then known to that party on which arbitration is permitted to be demanded. When a party fails
to include a Claim through oversight, inadvertence or excusable neglect, or when a Claim has matured or been
acquired subsequently, the arbitrator or arbifrators may permit amendment.

§ 4.9.7 Tudgment on Final Award. The award rendered by the arbitrator or arbitrators shall be final, and judgment
may be enlered upon it in accordance with applicable law in any court having jurisdiction tliereof.

ARTICLE 5 SUBCONTRACTORS

§5.1 DEFINITIONS ,

§45.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term "Subicontractor” js referred to thronghout the Contract Documents as if singular in
number and means a Subcoutractor or an authorized representative of Lhe Subcontractor. The term "Subconwactor”
does not includc other Contractors or subcontractors of other Contractors.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or iudirect contract with a Subcontractor to
perform a portion of the Work at the site. The term “Sob-subcontractor” is referred to thronglout the Confract
Docuineuts as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-
subconfractor.

§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK

§ 5.2.1 Uuless otherwise stated in the Contract Documents or the bidding reqnirements, the Confractor, as soui as
practicable after award of the Coutract, shall furnish in wrifing to the Construction Manager for review by the
Owner, Construction Manager and Architect the names of persons or entities (including those who are Lo furnish
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materials or equipment fabricated to a special design) proposed for each principal portion of tbe Work. The
Construction Manager will promptly reply to the Contractor in writing stating whether or not the Owner,
Consfruction Manager or Architect, after due investigation, bas reasonable objection to any such proposed person or
entity, Failure of the Consiruction Manager (o reply promptly shall constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner, Constraction
Manager or Architect has made reasonable and timely objection. The Contracior shall not he required to contract
with anyone to whom the Contractor has made reasonable objection,

§ 5.2.3 Tf the Owner, Construction Manager or Architect has reasonable objection to a persou or enfity proposed by
the Coutractor, the Contractor shall propose another to whom the Owner, Construction Manager or Architect has no
reasonable objection. The Contract Sum shall be increased or decreased by the difference in cost occasioned by such
change and an appropriate Change Order shall be issued. However, no increase in the Contract Sum shall be allowed
for such change unless the Contractor has acted promptly and responsively in submitting names as required.

§ 5.2.4 The Contractor shali not change a Subcontractor, person or entity previously selected if the Owner,
Construction Manager or Architect makes reasonable objection to such change.

§ 53 SUBCONTRACTUAL RELATIONS

§ 5.3.1 By appropriate agreement, written where legally required for validity, the Confractor shall require each
Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by
terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities which
the Conlractor, by these Documents, assumes toward the Owner, Construction Manager and Architect. Each
subcontract agreement shall preserve and protect the rights of the Owner, Construction Manager and Architect under
the Confract Docaments with respeet to the Work to he performed by the Subcontractor so that subcontracting
thereof will not prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in
the subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor,
by the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each
Subcontractor to enter info similar agreements with Sub-subcontractors. The Contractor shall make available to each
proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Docurnents to
which the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor
terms and conditions of the proposed subcontract agreement which may be at variance with the Coniract Documents.
Subcontractors shall similarly make copies of applicable portions of such documents available to their respective
proposed Sub-subconfractors.

§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner provided
that:
A assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2 and only for those subcontract agreements which the Owner accepts by notifying the
Subcoutractor in writing; and '
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract. ’

§ 54.2 If the Work has been suspended for more than 30 days, the Subcontractor’s compensation shall be equitably
adjusted.

ARTICLE& CONSTRUCTION BY OWNER OR BY OTHER CONTRACTORS

§ 6.1 OWNER'S RIGHT TO PERFORM CONSTRUCTION WITH OWN FORCES AND TO AWARD OTHER CONTRACTS

§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner's
owi forces, which include persons or entities under separate contracts not administered by the Construction
Manager. The Owner further reserves the right to award other contracts in connection with other portions of the
Project or other construction or operations on the site under Conditions of the Contract identical or substantially
similar to these including those portions related to insurance and waiver of subrogation. If the Contractor claims that
delay or additional cost is iuvolved becanse of such action by the Owner, the Confractor shall make such Claim as
provided elsewhere in the Contract Documents.
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§ 6.1.2 When the Owner performs construction or operations with the Owner's own forces including persons or
entities under separate contracts not adrrinistered by the Construction Manager, the Owner shall provide for
coordination of such forces with the Work of the Contractor, who shall cooperate with them.

§ 6,1,3 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations
related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations
and to have the same rights which apply to the Contractor under the Conditions of the Contract, including, without
excluding others, those stated in this Article 6 and in Articles 3, 10, 11 and 12.

§ 8.2 MUTUAL RESPONSIEILITY

§ 6.2.1 The Contractor shall afford the Owner’s own forces, Construction Manager and other Contractors reasonable
opportunity for introduction and storage of their materials and equipment and performance of their aetivities, and
shall connect and coordinate the Contractor’s construction and operations with theirs as required by the Contract
Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by
the Owner’s own forees or other Contractors, the Contractor shall, prior to proceeding with that portion of the Work,
promptly report to the Construction Manager and Architect apparent discrepancies or defects in such other
eonstruction that would render it unsuitable for such proper cxecution and results, Failure of the Coutractor so to
report shall eonstitute an acknowledgment that the Owner’s own forees or other Contractors’ completed or partially
completcd construction is fit and proper fo receive the Contractor’s Work, except as to defects not then reasonably
discoverable.

§ 6.2.3 Costs cansed by delays or by improperly timed activities or defective construction shall be borne by the party
responsible therefor.

§ 6.2.4 The Contractor shall promptly remedy damage wrongfully caused by the Contractor to completed
consfruetion or partially completed construction or to property of the Owner or other Contractors as provided in
Section 10.2.5.

§ 6.2.5 Claims and other disputes and matters in question between the Contraetor and other Contractors shall be
subject to the provisions of Section 4.7 provided the other Contractors have reciprocal obligations.

§ 6,2.6 The Owner and other Contractors shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.3 OWNER'S RIGHT TO CLEAN UP

§ 6.3.1 If a dispute arises among the Contractor, other Contractors and the Owner as to the responsihility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish as
described in Section 3.15, the Owmer may clean up and allocate the cost among those responsible as the
Construction Manager, in consultation with the Architect, determines to be just.

ARTICLE7 CHANGES IN THE WORK

§ 7.1 CHANGES

& 7.1.1 Changes in the Work may he accomplished affer execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Direetive or order for a minor change in the Work, subject to the
limnitations stated in this Article 7 and elsewhere in the Contract Documents.

§7.1.2 A Change Order shall be based upon agreement among the Owner, Construction Manager, Architect and
Contractor; a Construction Change Directive requires agreement by the Owner, Construction Manager and Architect
and may or may not be apreed to by the Contractor; an order for a minor change in the Work may he issued by the
Arclritect alone.

§ 7,1.3 Changes in the Work shall be performed under applicable provisious of the Contract Documents, and
Coniractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Divective
or order for a minor change in the Work.
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§ 7.14.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
conlemplated are so changed in a proposed Change Order or Construction Change Directive that application of such
unit prices to quantities of Work proposed will cause substantial inequity to the Owner or Contractor, the applicable
unit prices shall be equitably adjusted.

§ 7.2 CHANGE ORDERS
§ 7.2.1 A Change Order is a writien instrument prepared by the Construetion Manager and signed by the Owner,
Construction Manager, Architect and Confractor, stating their agreement upon all of the following:

g a change in the Work;

.2 the amount of the adjustment in the Contract Sum, if any; and

3 the extent of the adjustment in the Contract Time, if any.

§ 7.2.2 Methods used in determining adjustments to the Contract Snm may include those listed in Section 7.3.3.

§ 7.3 CONSTRUCTION CHANGE DIRECTIVES

§ 7.3.1 A Construction Change Directive is a writien order prepared by the Construction Manager and signed by the
Owner, Construction Manager and Architect, directing a change in the Work and stating a proposed basis for
adjustinent, if any, in the Contract Sum or Contract Time, or both, The Owner may by Construction Change
Directive, without invalidating the Contract, order changes in the Work within the general scope of the Confract
consisting of additions, deletions or other revisions, the Contract Sum and Contract Time being adjusted
accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of fofal agreement on the terms of a Change
Onrder.

§ 7.13.3 If the Construction Change Divective provides for an adjustuent to the Contract Sum, the adjustment shall be
based on one of the following methods:
4 mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;
.2 unit prices stated in the Contract Docements or subsequently agreed upon;
3 costto be determined in a manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee; or
4 asprovided in Seetion 7.3.6.

§ 7.3.4 Upon reeeipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in
the Work involved and advise the Canstruction Manager and Architect of the Contractor’s agreement or
disagreement with the method, if any. provided in the Coustruction Change Directive for determining the proposed
adjustment in the Contract Suin or Contract Time.

§ 7.3.5 A Construction Change Directive signed by the Contractor indicates the agreement of the Contractor
therewith, including adjustment in Confract Sum and Contract Time or the method for determining them. Such
agreement shall be effective immediately and shall be recorded as a Change Order.

§ 7.3.6 If the Contraetor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the method and the adjustment shall be determined by the Construction Manager on the basis of reasonable
expenditures and savings of thosc performing the Work atiributable to the change, including, in case of an increase
in the Contract Sum, a reasonable allowance for overhead and profit. In such case, and also under Section 7.3.3.3,
the Contractor shall keep and present, in such form as the Construction Manager may prescribe, an itemized
accounting together with appropriate supporting data. Unless otherwise provided in the Contract ocuments, costs
for the purposes of this Section 7.3.6 shail be [imited to the following:
J costs of labor, including social security, old age and unemployment insurance, fringe benefits
required by agreement or custom, and workers compensation insurance;
2" costs of materials, supplies and equipment, including cost of transportation, whether incorporated or
consumed;
.3 rental costs of mnachinery aud equipment, exelusive of hand tools, whether rented from the Contractor
or others;
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4 costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to
the Work; and
5 additional costs of supervision and field offiee personnel directly attributable to the change.

§ 7.3.7 Pending final determination of cost to the Owner, amounts not in dispute may be inciuded in Applications for
Payment. The amount of credit to be ailowed by the Confractor to the Owner for a deletion or change which results
in a net decrease in the Contract Sum shall be actual net cost as confirmed by the Construction Manager. When both
additions and credits covering related Work or substitutions are involved in a change, the allowance for overhead
and profit shall be figured on the basis of net increase, if any, with respect to that change.

§ 7.3.8 If the Owner and Contractor do not agree with the adjustment in Contract Time or the method for
determining it, the adjustment or the method shall be referred to the Construction Manager for determination.

§ 7.3.8 When the Owner and Contractor agree with the determination made by the Construction Manager concerning
the adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such
agreement shall be effective immediately issued through the Construction Manager and shall be recorded by
preparation and execution of an appropriate Change Order.

§ 7.4 MINOR CHANGES IN THE WORK

§ 7.4.1 The Architect will have authority to order minor changes in the Work not involving adjustment in the
Contract Sum or extension of the Contract Time and not ineonsistent with the intent of the Contract Docnments.
Such changes shall be effecied by written order issued through the Construction Manager and shall be binding on
the Owner and Confractor. The Contracter shall carry cut such written crders promptly.

ARTICLES TIME

§ 8.1 DEFINITIONS

§ B.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, atlotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. The date shall not be
postponed by the faildre to act of the Contractor or of persons or entities for whom the Contractor is responsible.

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordanee with Section 9.8.

§ 8.1.4 The term “day"” as used in the Contract Documents shall mean calendar day unless otherwise specifically
_ defined. ’

§ 8.2 PROGRESS AND COMPLETION
§ 8.2.1 Time limits stated in the Contract Docusmnents are of the essence of the Contract. By executing the Agreement
the Contractor confirms that the Contraet Time is a reasonable period for performing the Work.

& 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, prematurely
cominence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be
furnished by the Contractor. The dafe of commencement of the Work shall not be changed by the effective date of
snch insurance. Unless the date of commencement is established by a notice to proceed given by the Owner, the
Contractor shall notify the Owner in writing not less than five days or other agreed period before commencing the
Work to permit the timely filing of mortgages, mechanic’s liens and other secwity interests.

§ 8.2.3 The Confractor shall proceed expediticusly with adequate forces and shall achieve Substantial Completion
within the Contraet Time.

§ 8.3 DELAYS AND EXTENSIONS CF TIME

§ 8.3.1 If the Contractor is delayed at any time in progress of the Work by an act or neglect of the Owner's own
forces, Construction Manager, Architect, any of the other Contraclors or an employee of any of them, or by changes
ordered in the Work, or by labor disputes. fire, unusual delay in deliveries, unavoidable casualties or other causes
beyond the Contractor’s coutrol, or by delay authorized by the Owner pending arbitration, or by other canses which
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the Architect, based on the recommendation of the Construction Manager, determines may justify delay, then the
Contract Time shall be extended by Change Order for such reasonable time as the Architect may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Section 4.7.

§ 8.3,3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of
the Contract Documents.

ARTICLE S PAYMENTS AND COMPLETION

§ 8.1 CONTRACT SUM

§ 9.1,1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amonnt
payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 0.2 SCHEDULE OF VALUES

§ 8.2.1 Before the first Application for Payment, the Contractor shali submit to the Architect, through the
Construction Manager, a schedule of values allocated to varicus portions of the Work, prepared in such form and
supported by such data to snbstantiate its accuracy as the Construction Manager and Architect may require. This
schedule, unless objected to by the Construction Manager or Architect, shall be used as a basis for reviewing the
Contractor’s Applications for Payment.

§ 9.3 APPLICATIONS FOR PAYMENT

§ 9.3.1 At least fifteen days before the date established for each progress payment, the Contractor shall submiit to the
Construction Manager an itermized Application for Payment for Work completed in accordance with the schedule of
values. Such application shall be notarized, if required, and supperted by such data substantiating the Contractor’s
right to payment as the Owner, Construction Manager or Architect may require, snch as copies of requisitions from
Subcontractors and material suppliers, and reflecting retainage if provided for elsewhere in the Contract Documents.

§ 9.3.1.1 Such applications may include requests for payment on account of changes in the Work which have been
properly authorized by Construction Change Directives but not yet included in Change Orders.

§ 9.3.1.2 Such applications may not include requests for payment of amounts the Contractor does not intend to pay to
a Subcontractor or material supplier because of a dispnte or other reason.

§ 9.3.2 Unless otherwise provided in the Conftract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If appraved in advance
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to snch
materials and equipment or otherwise protect the Qwner’s interest, and shall inctude applicable insurance, storage
and transportation to the site for such materials and equipment stored off the site.

§9,3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner
no later than the Hme of payment. The Contractor further warrants that upon submittal of an Apphcation for
Payment all Work for which Certificates for Payment have been previously issued and payments received from the
Owner shall, to the best of the Coutractor’s knowledge, information and belief, be free and clear of liens, claims,
security interests or encumbrances in favor of the Contractor, Subcontractors, materjal suppliers, or other persons or
entities making a claiin by reason of having provided labor, materials and equipment relating to the Work

& 9.4 CERTIFICATES FOR PAYMENT

§ 9.4.1 The Construction Manager will assemble a Project Application for Payment by combining the Contractor’s
applications with similar applications for progress payments {rom other Contractors and, after certifying the amounts
due on such applications, forward them to the Architect within seven days.

§ 9.4.2 Within seven days after the Architect’s receipt of the Project Application for Payment, the Constriction
Manager and Architect will either issue to the Owner a Project Certificate for Payment, with a copy to the
Contractor, for such amount as the Coustruction Manager and Architect determine is properly due, ar notify the
Contractor and Owner in writing of the Construction Manager’s and Architect’s reasons for withholding
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certification in whole or in part as provided in Section 9.5.1. Such notification will be forwarded to the Contractor
by the Construction Manager.

§ 9.4.3 The issuance of a separate Certificate for Payment or a Project Certificate for Payment will constitute
representations made separately by the Construction Manager and Architect to the Owner, based on their individual
observations at the site and the data comprising the Application for Payment submitted by the Contractor, that the
Waork has progressed to the point indicated and that, to the best of the Construction Manager's and Architect’s
knowledge, information and belicf, quality of the Work is in accordance with the Contract Documents. The
foregoing representations are subject to an evaluation of the Work for conformance with the Contract Documents
upon Substantial Completion, to results of subsequent tests and inspecticns, to minor deviations from the Contract
Documents correctable prior to completion and to specific qualifications expressed by the Construction Manager or
Architect. The issuance of a separate Certificate for Payment or a Project Certificate for Payment will further
constitute a representation that the Contractor is entitled to paymnent in the amount certified. However, the issuance
of a separate Certificate for Payment or a Project Certificate for Payment will not be a representation that the
Construction Manager or Architect has (1) made exhaustive or continuous on-site inspections to check the quality or
quantity of the Work, (2) reviewed the Contractor’s construction means, methods, techniques, sequences or
procedures, {3) reviewed copies of requisitions received from Subcontractors and material suppliers and other data
requested by the Owner to substantiate the Contractor’s right to payment or (4) made examination to.ascertain how
or for what purpose the Contractor has used money previonsly paid on account of the Contract Sum.

§ 9.5 DECISIONS TO WITHHOLD CERTIFICATICN

§ 9.5.1 The Construction Manager or Architect may decide not to certify payment and may withhold a Certificate for

Payment in whole or in part, to the extent reasonably necessary to protect the Owner, if in the Consiruction

Manager's or Architect’s opinion the representations to tbe Owner required by Section 9.4.3 cannol be made. If the

Construction Manager or Architcct is unable to certify payment in the amount of the Application, the Construction

Manager or Architect will notify the Contractor and Owner as provided in Section 9.4.2, If the Contractor,

Construction Manager and Architect cannot agree on a revised amount, the Construction Manager and Architect will

promptly issue a Certificate for Payment for the amount for which the Construction Manager and Architect are able

to make such representations to the Owner, The Construction Manager or Architect may also decide uot to certify

payment or, because of subsequenily discovered evidence or subsequent observations, may nullify the whole or a

part of a Certificate for Payment previously issued, to such extent as may be necessary in the Construction

Manager's or Architect’s opinion to protect the Owner from loss because of:

1 defective Work not remedied;
.2 third party claims filed or reasonable evidence indicating probable filing of such claims;
3 failurc of the Contracter to make payments properly to Subcontractors or for lahor, materials or
equipment;
4  reasonable evideuce that the Work cannot be completed for the unpaid balance of the Contract Sum;
damage to the Owner or another contractor;

.6 reasonable evidence that the Work will not be conipleted within the Contract Time, and that the
unpaid balanee would not be adequate to eover actual or liquidated damages for the anticipated delay;
or

.7 persistent failure to carry out the Work in accordance with the Contract Documents.

o

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts
previously withheld.

§ 9.6 PROGRESS PAYMENTS

§ 8.6.1 After the Coustmuction Manager and Architect have issued a Project Certificate for Payment the Owner shall
make payinent in the manner and within the time provided in the Contract Documents, and sh all so notify the
Construction Manager and Architect.

§ 9.6.2 The Contractor shall promptly pay each Subcontractor, upon receipt of payment from the Owner, out of the
amount paid to the Contractor on account of such Snbcontractor’s portion of the Work, the ainount to which said
Subcontractor is entitled, reflecting percentages actually retained from payments to the Contractor on account of
such Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement with each Subcontractor,
require each Subcontractor to make payments to Sub-subcontractors in sirnilar niauner.
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§ 9.6.3 The Construction Manager will, on request, furnish to a Subcontractor, if practicable, information regarding
percentages of completion or amounts applied for by the Contractor and action taken thereon by the Owner,
Consiraction Manager and Architect on account of portions of the Work done by such Subcontractor.

§ 0.6.4 Neither the Owner, Construction Manager nor Architect shall have an obligation to pay or to see to the
payment of money to a Subcontractor except as may otherwise be required by law.

§ 9.6.5 Payment to material suppliers shall be treated in a manner similar to that provided in Sections 9.6.2. 9.6.3 and
0.64.

§ 9.6.6 A Certificate for Payment, a progress payment. or partial or entire use or occupancy of the Project by the
Owmer shall not constitute acceptance of Work not in accordance with the Contract Documents,

§ 9.7 FAILURE OF PAYMENT

§ 9.7.1 If, through no fault of the Contractor, 1) the Construction Manager and Architect do not issuc a Project
Certificate for Payment within Tourteen days after the Construction Manager’s receipt of the Contractor’s
Application for Payment or 2) the Owner does notf pay the Contractor within seven days after the date established in
the Contract Documents the amoeunt certified by the Construction Manager and Archifect or awarded by arbitration,
then the Contractor may, upon seven additional days® written notice to the Owmner, Construction Manager and
Axchitect, stop the Work until payment of the ainount owing has been received. The Contract Time shall be
extended appropriately and the Contract Sum shall be inereased by the amount of the Contractor’s reasonable costs
of shut-down, delay and start-up, which shall be accomplished as provided in Article 7.

§ 9.3 SUBSTANTIAL COMPLETION
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof
is sufficiently complete in accardance with the Contract Documents so the Owner can occupy or utitize the Work for

its intended use.

§ 9.5.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor and Construction Manager shall jointly prepare and suhmit to
the Arehitect a comprehensive list of items to be completed or corrected. The Contractor shall proceed prompily to
complete and correct items on the list. Failure to include an item on such list does not alter the responsibility of the
Contractor to complete all Work in accordance with the Contract Documents. Upon receipt of the list, the Architect,
assisted by the Construction Manager, will make an inspection to determine whether the Work or designated portion
thereof is substantially complete. If the Architect’s inspection discloses any itemn, whether or not included on the list,
which is not in accordance with the requirements of the Coutract Documents, the Contractor shall, before issuance
of the Certificate of Substantial Completion, complete or correct such itein upon notification by the Architect. The -
Contractor shall then submit a request for auother inspection by the Architect, assisted by the Construction Manager,
10 determine Substantial Completion. When the Work or designated portion thereof is substantially complete, the
Architeet will prepare a Certificate of Substantiai Completion which shall establish the date of Substanfial
Completion, shall establish responsibilities of the Owner and Contractor for security, maintenance, heat, utilities,
damage o the Work and insurance, and shall fix the time within which the Contractor shall finish all items on the
list accompanying the Certificate. Warranties required by the Contract Docunients shall commenee on the date of
Substantial Compleiion of the Work or designated portion thereof unless otherwise provided in the Certificate of
Substantial Completion. The Certificate of Substantial Completion shall be submitted to the Owner and Contractor
for their written aeceptance of responsibilities assigned to them in such Certificate.

§ 9.8.3 Upon Substantial Completion of the Work or designated portion thereof and upon application by the
Contractor and certification by the Construction Manager and Architect, the Owner shall make payment, reflecting
adjustment in retainage, if any, for such Work or portion thereof as provided in the Contract Documents.

§ 9.9 PARTIAL OCCUPANCY OR USE

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separale agreement with the Contractor, provided such occupancy or use is consented
to by the insurer as required under Section 11.3.11 and anthorized by public authorities having jurisdiction over the
‘Work. Such partial occnpancy or use may commence whether or not the portion is substantially complete, provided
the Owner and Contractor have accepted in writing tlhe responsibilities assigned to each of them for payments,
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retainage if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing
concerning the period for correction of the Work and commencement of warranties required by the Contract
Documents. When the Contractor considers a portion substantially complete, the Contractor and Construction
Manager shall jointly prepare and submit a list to the Architect as provided under Section 8.8.2. Consent of the
Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of the progress of the Work
shall be determined by written agreement between the Owner and Contractor or, if no agreement is reached, by
decision of the Architect after consultation with the Constroction Manager.

~ §8.9.2 Immediately prior to such partial occupancy or use, the Owner, Construction Manager, Contractor and
Architect shall jointly inspect the area to be occupied or portion of the Work to be used in order to determine and
record the condition of the Work,

§9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not
constitute acceptance of Work not complying with the requirements of the Contract Documents,

§9.10 FINAL COMPLETION AND FINAL PAYMENT

§ 9.10.1 Upon completion of the Work, the Contractor shall forward to the Constriction Manager a written notice
that the Work is ready for final inspection and acceptance and shall also forward to the Construction Manager a final
Contractor’s Application for Payment. Upon receipt, the Construction Manager will forward the notice and
Application to the Architect who will promptly make such inspection. When the Architect, based on the
recommendation of the Construction Manager, finds the Work acceptable under the Contract Docnments and the
Contract fully performed, the Construction Manager and Architect will promptly issue a final Certificate for
Payment stating that to the best of their knowledge, information and belief, and on the basis of their observations
and inspections, the Work has been completed in aecordance with terms and conditions of the Contract Documents
and that the entire balance found to be due the Contractor and noted in said finat Certificate is due and payable. The
Construction Manager’s and Architect’s final Certificate for Payment will constitute a further representation that
conditions listed in Section 9.10.2 as precedent to the Contractor’s being entifled to final payment have been
fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shail become due until the Contractor subrnits
to the Architect through the Construction Manager (1) an affidavit that payrolls, bills for materials and equipment,
and other indebtedness connected with the Work for which the Owner or the Owner’s property might be responsible
or eneurnbered (Jess amounts withheld by Owner) have been paid or other wise satisfied, (2) a certificate evidencing
that insurance required by the Contraet Doctiments to remain in force after final payment is currently in effect and
will not be canceled or allowed to expire until at least 30 days’ prior wrilten notice has been given to the Owner, (3)
a written statement that the Contraetor knows of no substantial reason that the insvrance will not be renewahle to
eover the period regnired by the Contract Documents, (4) consent of surety, if any, to final payment and (5), if
required by the Owner, othier data establishing payment or satisfaction of obligations, such as receipts, releases and
waivers of liens, claims, seeurily inlerests or encumbrances arising out of the Confract, to the extent and in such
form as may be designated by the Owner. If a Subcontractor refuses to fumish a release or waiver required by the
Owner, the Contractor may furnish a boud satisfactory to the Owrtier fo indemmify the Owmer against such lien. If
such lien remains unsatisfied after payments are made, the Contractor shall refund fo the Owner all money that the
Owner may be compelled to pay in discharging such lien, including all costs and reasonable attorneys’ fees.

§9.10.3 If, after Snhstantial Completion of the Work, final completion thereof is materially delayed through no fault’
of the Contracior or by issuance of Change Orders affecting final completion, and the Construction Manager and
Architect so eonfirm, the Owner shall, upon appheation hy the Contractor and cerfification by the Construction
Manager and Architect, and without terminating the Contract, make payment of the balance due for that portion of
the Work fully completed and accepted. If the remaining balance for Worlk not fully completed or corrected is less
than retainage stipulated in the Contract Documents, and if bonds have been furnished, the written consent of surety
1o payment of the balance due for that portion of the Work fully completed and accepted shall be submitted by the
Coniractor to the Architect through the Coustruction Manager prior to certification of such payment. Sueh payment
shall be made under terms and conditions governing final payment, except that it shall nof constitute a waiver of
Claims. The making of final payment shall constitute a waiver of Claims by the Owner as provided in Section 4.4.3.
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§ 9.10.4 Acceptance of final payment by the Contractor, a Subconiractor or material supplier shall constitute a
‘waiver of claims by that payee exeept those previously made in writing and identified by that payee as nnsettled at
the time of final Application for Payment. Such waivers shall be in addition to the waiver described in Section 4.7.5.

ARTIGLE10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS

§ 10.1.1 The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and
programs in connection with the performance of the Contract. The Contractor shall submit the Contractor’s safety
program to the Construction Manager for review and coordination with the safety programs of other Contractors.

§ 10.1.2 In the event the Contractor encounters on the site material reasonably believed to be asbestos or
polychlorinated biphenyl (PCB) which has not been rendered harmiess, the Contractor shall immediately siop Wark
in the area affected and report the condition to the Owner, Construction Manager and Architect in writing. The
Waork in the affected area shall not thereafter be resumed except by wrilten agreement of the Owner and Contractor
if in fact the material is asbesios or-polychlornated biphenyl (PCB) and has not been rendered harmless, The Work
in the affected area shall be resumed in the absence of asbestos or pelychlorinated biphenyl (PCB), or when it has
been rendered harmless, by written agreement of the QOwner and Contraclor, or in accordance with final
deiermination by the Architect on which arbitration has not been demanded, or by arbitration under Article 4.

§ 10.1.3 The Contractor shall not be required pursuant to Article 7 to perform without consent any Work relating to
asbestos or polychlorinated biphenyl (PCB).

§ 10.1.4 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor,
Construction Manager, Architect, their consultants, and agents and employees of any of them from and against
claims, damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from
performance of the Work in the affected area if in fact the material is asbestos or polychlorinated biphenyl (PCB)
and has not been rendered harmiless, provided that such claim, damage, loss or expense is attributable to bodily
injury, siekness, disease or death, or to injury fo or destruction of tangible property (other than the Work itself)
including loss of use resulting therefrom, bnt only to the extenl caused in whole or in part by negligent acts or
omissions of the Owner, anyone directly or indirectly employed by the Owner or anyone for whose acts the Owner
may be liahle, regardless of whether or not such claim, damage, loss ar expense is caused in part by a party
indemnified herennder, Such obligation shall not he construed 10 negate, abridge or reduce other rights or
obligations of indemnity which would otherwise exist as Lo a party or person described in this Section 10.1.4.

8§ 10.1.5 If reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to persons
resulting from a malerial or substance encountered on the site by the Contractor, the Contractor shall, upon
recognizing the condition, immediately stop Work in the affected area and repoit the condition to the Owner,
Construction Manager and Architect in writing. The Owner, Contractor, Construction Manager and Architect shall
then proceed in the same manner described in Seetion 10.1.2.

§ 10,1.6 The Owner shall be responsible for obtaining the services of a licensed laboratory to verify a presence or
absence of the material or substance reported by the Contractor and, in the event snch material or substance is found
ta be present, to verify that it has heen rendered harmless. Unless otherwise required by the Contract Decuments, the
Owmer shall furnish in writing to the Contractor, Construction Manager and Architect the names and qualifications
of persoas or entities who are to perform tests verifying the presence or absence of such material or substance or
who are to perform the task of removal or safe containment of such material or suhstance. The Contractor, the
Construction Manager and the Architect will promptly reply to the Owner in writing stating whether or not any of
them has reasonable objection to the persons or entities proposed by the Owner. If the Contractor, Construction
Manager or Architect has an objection to a person or entity proposed by the Owmner, the Owner shall propose another
to whom the Contractor, the Construction Manager and the Architect have no reasouable objection.

§ 10,2 SAFETY OF PERSONS AND PROPERTY
§ 10.2.1 The Contractor shail 1ake reasonable presautions for safety of, and shall provide reasonable protection to

prevent damage, injury or loss to:
A employees on the Work and other persons who may be affected thereby;
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.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the
site, under care, custody or control of the Contractor or the Contractor’s Subcontractors or Sub-
subcontractors;

3 other property at the site or adjacent therelo, such as trees, shrubs, lawns, walks, pavements,
roadways, strictures and utilities not designated for removal, relocation or replacement in the course
of construction; and

4 construction or operations by the Owner or other Contractors.

§ 10.2.2 The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations and lawful
orders of public authorities bearing on safety of persons or property or their protection from damage, injury or loss.

§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract,
reasonable safeguards for safety and protection, including posting danger signs and other warnings against bazards,
promulgating safety regulations and notifying owners and users of adjaccnt sites and utilities.

§ 10.2.4 When use for storage of explosives or other hazardous materials or equipment or unusual methods are
necessary for execution of the Work, the Countractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and Joss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2, 10.2.1.3 and 10.2.1.4
caused in whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone divectly or indirectly
employed by any of them, or by anyone for whose acts they may be liable and for which the Contractor is
responsible under Sections 10.2.1.2, 10.2.1.3 and 10.2.1.4, except damage or loss attributable to acts or omissions of
the Owner, Construction Manager or Architect or anyone directly or indirectly employed by any of them, or by
anyone for whose acts any of them may be liable, and not attributable to the fault or negligence of the Contractor.
The foregoing obligations of the Contractor are in addition to the Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise
designated by the Contractor in writing to the Owner, Construction Manager and Architect.

§ 10.2.7 The Contractor shall not load or permit any part of the construction or site to be loaded so as to endanger its
safety.

§ 10,3 EMERGENCIES

§10.3.1 In an cmergency affecting safety or persons or property, the Contractor shall act, at the Contractor’s
discretion, to prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by
the Conlractor on account of an emergency shall be determined as provided in Section 4.7 and Article 7.

ARTICLE 11 INSURANCE AND BONDS
§11.1 CONTRACTOR'S LIABILITY INSURANCE
§11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do
business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims
set forth below which may arise out of or result from the Confractor’s operations under the Contract and for which
the Conlractor may be Jegally liable, whether such operations be by the Contractor or by a Subcontractor or by
anyonc directly or indirectly eniployed by any of themn, or by anyone for whose acts any of themn may be Hable:
A claims under workers compensation, disability bencfit and other similar employee benefit acts which
are applicable to the Work to be performed;
.2 claims for damages becanse of bodily injury, occupational sickness or disease, or death of the
Contractor’ s employees;
.3 claims for damages because of bodily injury, sickness or disease, or death of any person other than
the Contractor’s employees;
4 claims for damages insured by usual personal injury liability coverage which are sustained (1) by a
person as a result of an offense directly or indircctly related to employment of such person by the
Contractor, or (2) by another person;
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5 claims for damages, other than to the Worl: itself, hecause of injury to or destruction of tangible
property, including loss of use resulting therefrom,

.8 claims for damages because of bodily injury, death of a person or property damage arising out of
ownership, maintenance or use of a motor vehicle; and

.7 claims involving contractual hiability insurance applicable to the Contractor’s obligations under
Section 3.18.

§ 11.1.2 The insurance required hy Section 11.1.1 shall be written for not less than limits of liability specified in the
Contract Documents or required by law, whichever coverage is greater. Coverages, whether writlen on an
occurrence or claims-made basis, shall be maintained without interruption from date of commencement of the Work
uniil date of final payment and termination of any coverage required to be maintained after final payment.

§ 11.1.3 Certificates of insurance acceptable to the Owner shall he submitted to the Construction Manager for
transmittal to the Owner with a copy to the Architect prior to commencement of the Work. These certificates and the
insurance policies required by this Section 11.1 shall contain a provision that coverages afforded under the policies
will not be canceled or allowed to expire until at least 30 days® prior written notice has been given to the Owner, 1f
any of the foregoing insurance coverages are required to remain in force after final payment and are reasonably
availablc, an additional certificate evidencing confinuation of such coverage shall be submitted with the final
Application for Payment as required by Section 9.10.2. Information concerning reduction of coverage shall be
furnished hy tlie Contractor with reasonzble prompiness in accordance with the Contractor’s information and belief.

§ 11.2 OWNER'S LIABILITY INSURANCE

§ 11.21 The Owner shall be responsible for purchasing and maintaining the Owner’s usual liahility insurance.
Optionally, the Owner may purchase and maintain other insurance for self-protection against claims which may
arise from operations under the Contract. The Contractor shall not be responsible for purchasing aud maintaining
this optional Owner’s Hability insurance unless specifically required by the Contract Documents.

§ 11.3 PROPERTY INSURANCE ‘ .
§ 11.3.1 Unless otherwise provided, the Owner shall purchase and maintain, in a comparny or companies lawfully
authorized to do business in the jurisdiction in which the Project is located, property insurance in the amount of the
initial Contract Sum as well as subsequent modifications thereto for the entire Work at the site on a replacement cost
basis without voluntary deductibles. Such property insurance shall he maintained, unless otherwise provided in the
Contract Documents or otherwise agreed in writing by all persons and entities who are beneficiaries of such
insurance, until final payment lias been made as provided in Section 9.10 or until no person or entity other than the
QOwner has an insurable interest in the property required by this Section 11.3 to be covered, whichever is earhier,
This insurance shall include interests of the Owner, the Contractor, Subcontractors and Sub-subcontractors in the
Work.

§ 11.3.1.1 Property insurance shall be on an "all-risk" pohicy form and shall insure against the perils of fire and
extended coverage and physical loss or damage including, without duplication of coverage, theft, vandalism,
malicious mischief, collapse, falsework, temporary buildings and debris removal including demnolition occasioned
by enforcement of any applicable legal requirements, and shall cover reasonable compensation for Architect’s
services and expenses required as a result of such insured loss. Coverage for other perils shall not be required unless
otherwise provided in the Contract Documents.

§ 11.3.1.2 If the QOwner does not intend to purchase such property insurance required by the Contract and with all of
the coverages in the amount deseribed above, the Owner shall so inform the Contractor in writiug prior to
commencement of the Work. The Contractor may then effect insurance which will protect the interests of the
Contractor, Subcontractors and Sub-subcontractors in the Wark, and by appropriate Change Order the cost thereof
shall be charged to the Owner. If the Contractor is damaged by the failure or ueglect of the Owner to purchase or
maintain inswance as described above, without so notifying the Contractor, then the Qwner shall bear all reasonable
costs properly attributable thereto.

§ 11.3.1.3 If the property insurance requires mininmim deductibles and such deductibles are identified in the Contract
Documents, the Contractor shall pay costs not covered because of such deductibles. If the Owner or insurer
increases the required minimum deductibles above the amounts so identified or if the Owner elects to purchase this
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insurance with voluntary deductible arnounts, the Owuner shall be responsible for payment of the additional costs not
covered because of such increased or voluntary deductibles.

§ 11.3.1.4 Unless otherwise provided in the Contract Documents, this property insurance shall cover portions of the
Work stored off the site after written approval of the Owner at the value established in the approval, and also
portions of the Work in fransit.

§ 11.3.1.5 The insurance required by this Section 11.3 is not intended to cover machinery, tools or eguipment owned
or rented by the Contractor which are utilized in the performance of the Work but not incorporated into the
permanent improvements. The Contractor shall, at the Contractor’s own expense, provide insurance coverage for
owned or reated machinery, tools or equipment which shall be subject to the provisions of Seetion 11.3.7.

§ 11.3.2 Boiler and Machinery Insurance. The Owner shall purchase and maintain hoiler and machinery insurance
reguired by the Contract Documents or by law, which shall specifically cover such insured objects during

installation and until final acceptance by the ®wner; this insurance shall include iuterests of the Gwner, Construction
Manager, Contractor, Subcontractors and Sub-subcontractors in the Work, and the Owner and Coniractor shali be
named insureds.

§ 11.3.3 Loss of Use Insuranee. The Owner, at the Owner's option, may purchase and maintain such insurance as
will insure the Owner against loss of use of the Owner’s property due lo fire or other hazards, however caused. The
Owner waives all rights of aclion against the Contractor for loss of use of the Owner’s property, including
consequential losses due to fire or other hazards however caused.

§ 11.3.4 If the Confractor requests in writing that insuranee for risks other than those described herein or for other
special hazards be included in the property insurance policy, the Owner shall, if possible, inelude such insurance,
and the cost thereof shall be charped to the Contractor by appropriate Change Order.

§11.3.5 If during the Project consiruction period the Owner insures properties, real or personal or both, adjoining or
adjacent to the site by property insurance under policies separale from those insuring the Project, or if after final
payment property insurance is o be provided on the completed Project through a policy or policies other than those
insuring the Project during the eonstruction period, the Owner shall waive all rights in accordance with the terms of
Section 11.3.7 for damages caused by fire or other perils covered by this separate property insurance. All separate
policies shall provide this waiver of subrogation by endorsement or otherwise.

§ 11.3.6 Before an exposure to loss may occur, the Owner shall file with the Contractor a copy of each policy that
includes insurance coverapes required by this Section 11.3. Each policy shall contain all generally applicable
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision
that the policy will not be canceled or allowed lo expire until at least 30 days® prior written notice has been given to
the Contractor.

§11.3.7 Waivers of Subrogation. The Owner and Contractor waive all rights against each other and against the
Construction Manager, Arclitect, Owner’s other Contractors and own forces described in Article 6, if any, and the
subconfractors, sub-subcontractors, consultants, agenis and employees of any of them, for damages cansed by fire or
other perils to the extent cavered by property insurance pbtained pursuant to this Scclion 11.3 or other property
insurance applicable to the Work, except such rights as the Owmer and Contractor may have to the proceeds of such
insurance held by the Owner as fiduciary. The Owner or Contractor, as appropriate, shall require of the Coustruction
Manager, Construction Manager’s consultants, Archilect, Architect’s consultants, Owner’s separate contractors
described in Article 6, if any, and the subcontractors, sub-subcontractors, agents and employees of any of them, by
appropriale agreements, written where legally required for validity, similar waivers each in favor of other parties
enumerated herein. The policies shall provide such waivers of subrogation by endorsement or otherwise. A waiver
of subrogation shall be effective as to a person or entity even thongh that person or entity would otherwise have a
duty of indemnification, contractual or otherwise, did not pay the insurance premium directly or indirectly, and
whether or not the person ar entity had an insurable interest in the property damaged.

§11.3.8 A loss inswred under Owner’s property insurance shall be adjusted by the Owner as fiduciary and made
payable to the Owner as fiduciary for the insureds, as their interests may appear, subject (o requirements of any
apphcable mortgagee clause and of Section 11.3.10. The Contractor shall pay Snbcontractors their jnst shares of
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insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for
validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner.

§ 11.3.9 I required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss,
give bond for proper performance of the Owner’s duties. The cost of required bonds shall be charged against
proceeds received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the
Ovwmer shall distribute in accordance with snch agreement as the paities in inferest may reach, or in accordance with
an arbitration award in which case the procedure shall be as provided in Section 4.9. If after such loss no other
special agreement is made, replacement of damaged property shall be covered by appropriate Change Order,

§ 11.3.10 The Owmer as fiduciary shall have power to adjnst and settle a loss with insurers unless one of the parties in
interest shall object in writing within five days after occurrence of loss to the Owner’s exercise of this power; if such
objection be made, arbitrators shall be chosen as provided in Section 4.9, The Owner as fiduciary shall, in that case,
make settlement with surers in accordance with directions of such arbitrators. If distribution of insurance proceeds
by arbitration is required, the arbitrators will direct such distribution.

§ 11.3.11 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company
or eompanies providing property insurance have consented to such partial occupancy or use by endorsement or
otherwise, The Qwner and the Contractor shall take reasonable steps to obtain consent of the fusurance company or
companies and shall, without mutual writicn consent, take no action with respect to partial occupancy or use that
would cause cancellation, lapse or reduction of insurance.

§ 11.4 PERFORMANCE BOND AND PAYMENT BOND

§ 11.4.1 The Owner shall have the right to require the Contractor to furnish bonds covering faithful performance of
the Contract and payment of ohligations arising thereunder as stipulated in bidding requirements or specifically
required in the Confract Docnments on the date of execution of the Contract.

§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall permit a

copy to be made.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 UNCOVERING OF WORK

§ 12.1.1 If a portion of the Work is covered contrary to the Construction Manager's or Architect’s request or to
requirements specifically expressed in the Contract Documents, it must, if required in writing by either, be
uncovered for their observation and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered which the Construction Manapger or Avchitect has not specifically
requested to observe prior to its being covered, the Constraction Manager or Architect may reqnest to see such Work
and it shall be uncovered by the Contractor. If such Work is in accordance with the Contract Documents, costs of
uncovering and replacement shall, by appropriate Change Order, be charged to the Owner. If such Work is not in
accordance with the Contract Documents, the Contractor shall pay such costs unless the condition was caused by the
Owmer or one of the other Contraetors in which event the Owner shall be responsible for payment of such costs.

§ 12,2 CORRECTION OF WORK

§ 12.2.1 The Contractor shall promptly comrect Work rejected by the Construction Manager or Architect or failing to
conform to the requirements of the Contract Documents, whether observed before or after Substantial Comgpletion
and whether or not fabricated, iustalled or completed. The Confractor shall bear costs of correeting such rejected
Work, including additiona] testing and inspeetions and compensation for the Construction Manager’s and
Acrchitect’s serviees and expenses made necessary thereby.

§ 12.2.2 X, within one year after the date of Substantial Completion of the Work or designated portion thereof, or
after the date for commencement of warranties established under Section 9.9.1, or by terms of an applicable special
warranty required by the Contract Documents, any of the Work is found to be not in accordance with the
requirements of the Contract Documents, the Contractor shall correct it promptly after receipt of writien notice from
the Owmer to do so unless the Owner has previously given the Contractor a written acceptance of such condition.
This period of one year shall be extended with respect to portions of Work first performed after Substantial
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Completion by the period of time batween Substantial Completion and the actual performance of the Work. This
obligation under this Section 12.2.2 shall survive acceptance of the Work under the Contract and termination of the
Contract. The Owmer shall give such notice promptly after discovery of the condition.

§12.2.3 The Contractor shall remove from the site portions of the Work which are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 1f the Contractor fails to corrcct nonconforming Work within a reasonable time, the Owner may correct it in
accordance with Section 2.4. 1f the Contractor does not proceed with correction of such nonconforming Work within
a reasonable time fixed by writlen notice from the Architect issued through the Construction Manager, the Owner
may remove it and store the salvable materials or equipment at the Contractor’s expense. 1f the Contractor does not
pay costs of such removal and storage within ten days after wrilten nolice, the Owner may upon ten additional days’
written notice sell such materials and equipment at anction or at private sale and shall account for the proceeds
thereof, after deducting costs and damages that should have been bome by the Confractor, including compensation
for the Construction Manager's and Architect’s services and expenses made nccessary thereby. If such proceeds of
sale do not eover costs which the Contractor should have borne, the Contract Sum shall be reduced by the
defieiency. If payments then or thereafter due the Contractor are not sufficient to eover such amount, the Contractor
- shall pay the difference to the OQwmer.

§ 12.2.5 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether eompleted or
partially completed, of the Owmer or other Contractors caused by the Contractor’s correction or removal of Work
which is not in accordance with the reguirements of the Contract Documients.

§ 12.2.6 Nothing contained in this Section 12.2 shall he construed to establish a period of limitation with respect to
other obligations which the Contractor might have under the Contract Documents. Establishment of the time period
of one year as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may
be sought to be enforced, nor to the time within which proceedings may be commenced to establish the Coutractor’s
liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§12.3 ACCEPTANCE OF NONCONFORMING WORK

§ 12.3.1 1f the Owner prefers to acecept Work which is not in accordance with the reguirements of the Contract
Docrments, the Owner may do so instead of requiring its renioval and correetion, in which case the Contract Sum
will be reduced as appropriate and equitabie. Such adjustment shall be effected whether or not final payment has
been made.

ARTICLE13 MISCELLANEQUS PROVISIONS
§ 13.1 GOVERNING LAW
§ 13.1.1 The Contract shall be governed by the law of the place where the Project 1s located.

§ 13.2 SUCCESSORS AND ASSIGNS

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partncrs, successors, assigns and legal
representatives to the other party herete and to partners, successors, assigns and legal representatives of such other
party in respect to covenants, agreeinents and obligations contained in the Contract Documents. Neither party to the
Contract shall assign the Contract as a whole without written consent of the other. If either party atlempts to make
such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations
under the Confract.

§ 13.3 WRITTEN NOTICE

§ 13.3.1 Written notice shall be deemed to have beeu duly served if delivered in person to the mndividual or a member
of the firm or enlity or to an officer of the corporation for which it was imended, or if delivered at or sent by
registered or certified maii to the lasi business address known to the party giving notice.

§ 134 RIGHTS AND REMEDIES

§ 13.4.1 Dulies and obligations irnposed by the Contract Documents and rights and remedies available thereunder
shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available
by law.
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§ 13.4.2 No action or failure to act by the Gwner, Consiruction Manager, Architect or Contractor shall constitute a
waijver of a right or duty afforded them under the Contract, nor shall such action or failure to act constitute approval
of or acquiescence in a breach thereunder, except as may be specifically agreed in writing.

§ 13.5 TESTS AND INSPECTIONS

§ 13.5.1 Tests, inspections and approvals of portions of the Work required by the Contract Documents or by laws,
ordinances, rules, regnlations or orders of public authorities having jurisdiction shall be made at an appropriate fime.
Tnless otherwise provided, the Contractor shall make arrangemeats for such tests, inspections and approvals with an
independent testing laboratory or entity acceptable to the Owner, or with the appropriate public anthority, and shall
bear all related costs of tests, inspections and approvals. The Contractor shall give the Construction Manager and
Architect timely notiee of when and where tests and inspections are to be made so the Construction Manager and
Architect may observe such procedures. The Owner shall bear costs of tests, inspections or approvals which do not
become requirements until afier bids are received or negotiations concluded.

§ 13.5.2 If the Construction Manager, Architect, Gwner or peblic authorities having jurisdiction determine that
portions of the Work require additional testing, inspection or approval not included under Section 13.5.1, the
Construction Manager and Architect will, upon written authorization from the Gwner, instrnct the Contractor to
make arrangements for such additional testing, inspection or approval by an entity acceptable to the Gwner, and the
Contractor shall give timely notice to the Construction Manager and Architect of when and where tests and
inspections are to be made so the Construction Manager and Architect may observe such procedures. The Owner
shall bear such costs except as provided in Section 13.5.3.

§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failore of the
portions of the Work to comply with reqoirements established by the Contract Documents, the Contractor shall bear
all costs made necessary hy such failure including those of repeated proccdures and compensation for the
Construction Manager’s and Archilect’s services and expenses.

§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Constraction Manager for transmittal to the

Avrchitect.

§ 13.5.5 If the Construction Manager or Architect is to observe tests, inspections or approvals required by the
Contract Documents, the Construction Manaper or Architect will do so promptly and, where practicable, at the
normal place of lesting.

§ 13.5.6 Tests or inspections conducted pursnant fo the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.6 INTEREST _
§ 13.6.1 Payments due and unpatd under the Contract Docuinents shall bear interest from the date payment is due at
such rate as the parties may agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to

time at the place where the Project is located.

§ 13.7 COMMENCEMENT OF STATUTORY LIMITATION PERIOD
§ 13.7.1 As hetween the Owner and Contractor:

.1 Before Substantial Completion. As to acts or failures to act occurring prior to the relevant date of
Substautial Completion, any appticable statute of limitations shall commence to run and any alleged
cause of action shall be deemed to have accrued in any and all events not later than such date of
Substantial Completion; )

.2 Between Substantial Completion and Final Certificate for Payment. As to acts or failures to act
occnrring subsequent to the relevant date of Substantial Cowpletion and prior to issuance of the final
Certificate for Payment, any applicahle statute of limitations shall commenee to run and any alleged
cause of action shali be deemed fo have accrued in any and all events not later than the date of
issnance of the final Certificate for Payment; and

3 After Final Certificate for Payment. As to acts or failures to act occurring after the relevant date of
issuance of the final Certificate for Payment, any applicable statute of limnitations shall eommence to
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prolected by U.S. Copyright Lew and International Treatias. Unauthorized reproduction or distribution of this AIA* Document, o sny portion of It
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run and any alieged cause of action shall be deemed to have accrued in any and all events not later
than the date of any act or failure to act by the Contractor pursuant to any warranty provided under
Section 3.5, the date of any correction of the Work or failure to correct the Work by the Contractor
under Section 12.2, or the date of actual commission of any other act or failure to perform any duty or
obligation by the Contractor or Owner, whichever occurs last.

ARTICLE14 TERMINATION OR SUSPENSICN OF THE CONTRACT

§ 14,1 TERMINATION BY THE GONTRACTOR

§ 14.1.1 The Contract may terminate the Contract if the Work is stopped for a period of 30 days through no act or
fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any other persons
performing portions of the Work under contract with the Contractor, for any of the following reasons:

A issuance of an order of a court or other public authority having jurisdiction;

.2 an act of government, such as a declaration of national emergency, making material unavailable;

.3 because the Construction Manager or Architect has not issued a Certificate for Payment and has not
notified the Contractor of the reason for withholding certification as provided in Section 9.4.2, or
because the Owner bas not made payment on a Certificate for Payment within the time stated in the
Contract Documenits;

4 ifrepeated suspensions, delays or interraptions by the Owner as described in Section 14.3 constitute
in the aggrepate more than 100 percent of the total number of days scheduled for completion, or 120
days in any 365-day period, whichever is less; or

.5 the Owner has failed to furnish to the Contractor promptly, upon the Contractor’s request, reasonable
evidence as required by Section 2.2.1.

§ 14.1.2 1f one of the above reasons exists, the Contractor may. upon seven additional days® written notice to the
Ownmer, Construction Manager and Architect, termninate the Contract and recover from the Owner payment for Work
executed and for proven loss with respect to materials, equipment, tools, and construction equipment and machinery,
including reasonable overhead, profit and damages.

§ 14.1.3 If the Work is stopped for a period of 60 days through no act or fault of the Contractor or a Subcontractor or
their agents or employees or any other persons performing portions of the Work under contract with the Contractor
because the Owner has persistently failed to fulfill the Owner’s obligations under the Contract Documents with
respect to matters important to the progress of the Work, the Contractor may, upon seven additional days® written
natice to the Owner, Construction Manager and Architect, terminate the Contract and recover from the Owner as
provided in Section 14.1.2.

§ 14.2 TERMINATION BY THE OWNER FOR CAUSE
§ 14.2.1 The Owner may terminate the Contract if the Contractor:
A persistently or repeatedly refuses or fails to supply enough properly skilled workers or proper
materials;
.2 fails to make payment to Subcontraciors for materials or labor in accordance with the respective
agreements between the Contractor and the Subcontractors;
3 persistently disregards laws, ordinances, or rutes, regulations or orders of a public authority having
jurisdiction; or
A otherwise is goilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the above reasons exist, the Owner, after consultation with the Coustiuction Manager, and
upon certification by the Archilect that sufficient cause exists to justify such action. may without prejudice to any
other rights or remedies of the Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’
written notice, terminate employment of the Contractor and may, subject to any prior rights of the surety:

.1 take possession of the site and of all materials, equipment, tools, and construction equipment and

machinery thereon owned by the Contractor;
.2 accept assignment of subcontracts pursuant to Section 5.4 and
3 finish the Work hy whatever reasonable method the Qwner may deem expedient.

§ 14.2,3 When the Qwner terminates the Contract for oue of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled 1o receive fuither payment until the Work is finished.
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§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
thie Construction Manager’s and Architect’s services and expenses made necessary thereby, such excess shall be
paid to the Contractor. If such costs exceed the unpaid balance, the Contracior shall pay the difference to the Owner.
T'he amount to be paid to the Contractor or Owner, as the case may be, shall, upon application, be certified by the
Architect after consultation with the Construction Manager, and this obligation for payment shall survive
termination of the Contract.

§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE
& 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or inierrupt the Work in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 An adjustment shall be made for increases in the cost of performance of the Contract, including profit on the
increased cost of performance, caused by suspension, delay or interruption. No adjustment shall be made to the
extent:
A that performanee is;-was or would have been so suspended, delayed or interrupted by another cause
for which the Contractor is responsible; or
.2 that an equitable adjustmeni is made or denied under another provision of this Contract.

§ 14.3.3 Adjustments made m the cost of performance may have a mutually agreed fixed or percentage fee.
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SECTION 007300 - SUPPLEMENTARY CONDITIONS

1. GENERAL CONDITIONS
1.1. The General Conditions of the Contract for Construction, Construction Manager
as Adviser Edition, AIA Document A201/CMa - 1992 Edition, Articles 1 through
14 inclusive, is a part of this contract and is bound herewith.
1.2 References to Articles herein are to Articles in A201/CMa — 1992 Edition.
2. SUPPLEMENTARY CONDITIONS
2.1. The following provisions modify, change, delete from or add to AIA Document
A201/CMa - 1992 Edition. Where any article of the General Conditions is
modified or any paragraph, subparagraph or clause thereof is modified or
deleted by these provisions, the unaltered provisions of that article, paragraph,
sub-paragraph or clause shall remain in effect.

3. REFERENCE TO DIVISION 1 - GENERAL REQUIREMENTS

3.1 Certain provisions of Division 1 GENERAL REQUIREMENTS supplement the
administrative and work-related provisions of the GENERAL CONDITIONS.

3.2 Articles affected are cross referenced in the various Sections of Division 1.
3.3 ARTICLE 1 - GENERAL PROVISIONS
A. Paragraph 1.1 - Basic Definitions
Add the following paragraph 1.1.1:
“The Contract Documents also include Advertisement for Bid,
Instructions to Bidder, sample forms, the Bid Form, the
Contractor’s completed Bid and the Award Letter.”
Add the following subparagraph:
1.1.8  Terms and Definitions
The following definitions apply to the terms
listed below as used on the Drawings and in the Project
Manual:
Provide: Furnish and Install
Approved: Approved by Architect or authority
enforcing standards

SUPPLEMENTARY CONDITIONS 007300 - 1
New Dover High School



Capital School District
New Dover High School
Bid Package ‘K’

Described: Refer to Project Manual
Specified: Refer to Project Manual
Shown: Refer to Drawings

Add the following subparagraph:

1.3.2  The Contractor will be furnished free of charge up to five (5)
sets of the Drawings and Project Manual. Additional sets will
be furnished at the cost of reproduction, postage, and
handling.

3.4 ARTICLE 2 - OWNER
A. To Subparagraph 2.2.3 — Add the following sentence:

“The Contractor, at their expense shall bear the costs to accurately
identify the location of all underground utilities in the area of their
excavation and shall bear all costs for any repairs required, out of
failure to accurately identify said utilities.”

B. Delete Subparagraph 2.2.5 in its entirety and substitute the following:

2.2.5  The Contractor shall be furnished free of charge up to two (2)
sets of the Drawings and Project Manuals. As well as an
electronic version for their use.

3.5 ARTICLE 3 - CONTRACTOR
A. Paragraph 3.1 - Definition
Sub-paragraph 3.1.1: Add the following sentences:

“This definition applies to each Contractor having an agreement with
the Owner.”

“The duties and obligations of the Contract apply to this Contractor (as
defined herein) regardless of similar or identical duties or obligations of
other Prime Contracts related to the Project. Therefore, even though
other Prime Contractors may have similar, identical or overlapping
duties and obligations, each and every duty and obligation set forth in
this Contract is enforceable against this Contractor.”

B. Amend Paragraph 3.2.2 to state the any errors, inconsistencies or
omissions discovered shall be reported to the Architect and Owner
immediately.
SUPPLEMENTARY CONDITIONS 007300 - 2
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C. Delete the third sentence in Paragraph 3.2.3.
D. Add the following Paragraphs:

3.3.2.1 The Contractor shall immediately remove from the Work,
whenever requested to do so by the Owner, any person who
is considered by the Owner or Architect to be incompetent or
disposed to be so disorderly, or who for any reason is not
satisfactory to the Owner, and that person shall not again be
employed on the Work without the consent of the Owner or
Architect.

E. Paragraph 3.4 - Labor and Materials:
Add the following Paragraphs:

3.43 The Contractor must provide suitable storage facilities at the
Site for the proper protection and safe storage of their
materials. Consult the Owner and the Architect before
storing any materials.

3.4.4 When any room is used as a shop, storeroom, office, etc., by
the Contractor or Subcontractor(s) during the construction of
the Work, the Contractor making use of these areas will be
held responsible for any repairs, patching or cleaning arising
from such use.

3.4.5 Refer to Division 1 for detailed requirements concerning
Temporary Facilities and Equipment.

3.4.6 Before starting the Work, each Contractor shall carefully
examine all preparatory Work that has been executed to
receive their Work. Check carefully, by whatever means are
required, to insure that its Work and adjacent, related Work,
will finish to proper contours, planes and levels. Promptly
notify the General Contractor/Construction Manger of any
defects or imperfections in preparatory Work which will in
any way affect satisfactory completion of its Work. Absence
of such notification will be construed as an acceptance of
preparatory Work and later claims of defects or requests for
adjustment of the Contract Sum will be denied.

3.4.7 Under no circumstances shall the Contractor’'s Work proceed
prior to preparatory Work having been completely cured,
dried and/or otherwise made satisfactory to receive this
Work. Responsibility for timely installation of all materials
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rests solely with the Contractor responsible for the Work, who
shall maintain coordination at all times.
F. Paragraph 3.5 - Warranty:

Add the following Paragraphs:

3.5.2 The Contractor will guarantee all materials and
workmanship against original defects, except injury from
proper and usual wear when used for the purpose intended,
for one year after Acceptance by the Owner, and will
maintain all items in perfect condition during the period of
guarantee.

3.5.3 Defects appearing during the period of guarantee will be
made good by the Contractor, at his sole expense, upon
demand of the Owner, it being required that all work will be
in perfect condition when the period of guarantee will have
elapsed.

3.5.4 In addition to the General Guarantee there are other
guarantees required for certain items for different periods of
time than the one year above, and are particularly so stated in
the part of the specifications referring to same. The said
guarantees will commence at the same time as the General
Guarantee.

3.5.5 If the Contractor fails to remedy any failure, defect or damage
within a reasonable time after receipt of notice, the Owner
will have the right to replace, repair or otherwise remedy the
failure, defect or damage at the Contractor’s expense.

G. Paragraph 3.7 - Permits, Fees and Notices
Add the following subparagraphs:

3.7.5 Where the local law at the site of the building requires a
Certificate of Occupancy, the Construction Manager shall
obtain and pay for this Certificate through the Owner and
deliver it to the Owner.

3.7.6 The general building permit for all components of the entire
project will be obtained from the applicable authority and
paid for by the Owner through the Construction Manager.

H. Paragraph 3.12 - Shop Drawings, Product Data and Samples
Add the following subparagraph:

SUPPLEMENTARY CONDITIONS 007300 - 4
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3.12.12 Refer to Section 013300, SUBMITTALS, for detailed
requirements.
L 3.15 - Cleaning Up

Add the following subparagraph:

3.15.3 Refer to Section 011100, SUMMARY OF WORK, for detailed
requirements.

3.6 ARTICLE 4 - ADMINISTRATION OF THE CONTRACT
A. Paragraph 4.1 - Architect
Add the following Subparagraph:

4.1.2  The Architect will have no full-time project representative on
this project.

Delete Paragraph 4.5 in its entirety and replace with the following:

4.5 The Architect will approve or reject Claims by Written
decision, which shall state the reasons therefore and shall
notify the parties of any change in the Contract Sum or
Contract Time or both. The approval or rejection of a Claim
by the Architect shall be subject to mediation and other
remedies at law as herein set forth.

3.7 ARTICLE 5 - SUBCONTRACTORS

A. Paragraph 5.2 - Awards of Subcontracts and Other Contracts for
Portions of the Work.

Delete subparagraph 5.2.3 in its entirety and replace with the
following:

52.3 If the Owner or Construction Manager has reasonable
objection to a person or entity proposed by the Contractor,
the Contractor shall propose another to whom the Owner or
Construction Manager has no reasonable objection, subject to
the statutory requirements of 29 Delaware Code
6962(d)(10)b.3,4.

Add the following subparagraph:

52.5 Delaware State law provisions concerning naming and use of
Subcontractors supersede any foregoing provisions of
SUPPLEMENTARY CONDITIONS 007300 - 5
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Paragraph 5.2 where such provisions are in conflict with
Delaware State Law. Refer to provisions in Section 002113
INSTRUCTIONS TO BIDDERS.

3.8 ARTICLE 6 - CONSTRUCTION BY OWNER OR BY OTHER CONTRACTORS

A. Paragraph 6.1 - Owner's Right to Perform Construction with Own
Forces and to Award Other Contracts

Add the following subparagraph:

6.1.4  Refer to Section 011100, SUMMARY OF WORK, for detailed
requirements.

B. Paragraph 6.2 - Mutual Responsibility
Delete Subparagraph 6.2.5 in its entirety and substitute the following:

6.2.5  Should the Contractor, any Subcontractor, or Sub-
subcontractor, anyone directly or indirectly employed by
them, or anyone for whose acts any of them may be liable,
cause damage to the work of property of any separate
Contractor on the project, or should such separate Contractor
or interested party sustain loss or damaged due to acts or
omissions on the part of the Contractor any Subcontractor or
Sub-subcontractor, any one directly or indirectly employed
by any of them, or anyone for whose acts any of them may be
liable, the Contractor shall, upon due notice settle with such
other Contractors by agreement or arbitration, if he will so
settle. Contractor shall use all reasonable means to resolve
the matter quickly. If such separate Contractor sues the
Owner, Construction Manager, or Architect, or initiates an
arbitration proceeding on account of any damages alleged to
have been so sustained, the Owner, Construction Manager, or
Architect shall notify the Contractor, who shall indemnify
them and defend such proceedings at the Owner,
Construction Manager, or Architect's expense. If any
judgment against the Owner, Construction Manager, or
Architect arises therefrom, the Contractor shall pay or satisfy
it, together with all fees, costs, expenses, disbursements, or
liabilities related thereto. The Contractor shall also reimburse
the Owner, Construction Manager, or Architect for all
attorney's fees and court or arbitration costs which the
Owner, Construction Manager, or Architect has incurred.

3.9 ARTICLE 7 - CHANGES IN THE WORK

A. Paragraph 7.2 - Change Orders
SUPPLEMENTARY CONDITIONS 007300 - 6
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Add the following subparagraphs:

7.2.3 See Section 012600, CHANGE ORDER PROCEDURES, for
detailed requirements.

7.2.4 In the event that work is performed under the provisions of
paragraph 7.33, the Owner will reimburse the Contractor for all
costs directly incurred in the performance of the Work, plus
overhead and profit as follows: Costs shall include the cost of
materials including sales tax and cost of delivery; cost of labor,
including social security, old age and unemployment insurance,
and fringe benefits required by agreement or custom; bond
premiums, rental value of power tools, equipment and
machinery. Overhead shall include the following: supervision,
superintendent, wages of time keepers, watchmen and clerks,
hand tools, incidentals, general office expense, and all other
expenses not included in "cost". All such overhead shall be
directly attributable to the change. As applied to Change
Orders, overhead and profit shall be as follows:

1. For extra work performed by the Contractor with his
own forces, 10% for overhead and 5% for profit.

2. For work done by a subcontractor, 10% for overhead
and 5% for profit to which the Contractor may add
an additional 7.5% for his overhead and profit
combined.

3. For work deleted by a Change Order or where
reductions in costs are involved, no item for overhead
or profit shall be included in the computation.
Change Orders shall have additions and deductions
figured separately without overhead and profit
added. The smaller amount shall then be deducted
from the larger to determine the net value of the
change. If the net results in an addition to the
Contract Sum, the above overhead and profit items
shall be added to the net increase only.

310  ARTICLE 8 - TIME
A. Paragraph 8.2 - Progress and Completion
Delete subparagraph 8.2.3 in its entirety and substitute the following:

8.2.3  Refer to Section 011100 SUMMARY OF WORK and Section
013216, SCHEDULING, for detailed requirements. Work
SUPPLEMENTARY CONDITIONS 007300 - 7
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shall commence immediately upon the Contractors receipt of
a letter of intent from the Construction Manager.

8.24  The Contractor guarantees and warrants that there will be
sufficient tradesmen on the job each day to ensure that there
will be no interruption of work. If the Construction Manager
in his sole discretion decides that the work and the progress
of the job has been impeded because of the Contractor's
inability to supply tradesmen for the job, the Construction
Manager may terminate the contract with forty-eight (48)
hours notice.

8.2.5  If the Work falls behind Progress Schedule as submitted by
the Contractor, the Contractor shall employ additional labor
and/or equipment necessary to bring the Work into
compliance with the Progress Schedule at no additional cost
to the Owner.

B. Paragraph 8.3 — Delays and Extensions of Time
Add the following subparagraph:

8.3.2.1 The Contractor shall update the status of the suspension,
delay or interruption of the Work with each Application for
Payment. (The Contractor shall report the termination of
such cause immediately upon the termination thereof.)
Failure to comply with this procedure shall constitute a
waiver for any claim for adjustment of time or price based
upon said cause.

Delete Paragraph 8.3.3 in its entirety and replace with the
following:

8.3.3  Except in the case of a suspension of the Work directed by the
Owner, an extension of time under the provisions of
Paragraph 8.3.1 shall be the Contractor’s sole remedy in the
progress of the Work and there shall be no payment or
compensation to the Contractor for any expense or damage
resulting from the delay.

Add the following Paragraph:

8.3.4 By permitting the Contractor to work after the expired time
for completion of the project, the Owner does not waive its
rights under the Contract.

3.11 ARTICLE 9 - PAYMENTS AND COMPLETION
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A. Paragraph 9.2 - Schedule of Values
Add the following sentence to subparagraph 9.2.1:
"Refer to Section 013300, SUBMITTALS, for submittal requirements."
Add the following subparagraphs:

9.22  The Schedule of Values shall be submitted using AIA
Document G702, Continuation Sheet to G703.

9.2.3  The Schedule of Values is to include a line item for Project
Closeout Document Submittal. The value of this item is to be
no less than 3.5% of the initial contract amount.
B. Paragraph 9.3 - Applications for Payment
Add the following Subparagraphs:
9.3.4  Until Closeout Documents have been received and
outstanding items completed, the Owner will pay 95%
(ninety-five percent) of the amount due the Contractor on
account of progress payments.
C. Paragraph 9.5 — Decisions to Withhold Certification
Add the following to 9.5.1:
failure to provide a current Progress Schedule;
a lien or attachment is filed;
failure to comply with mandatory requirements for
maintaining Record Documents.

D. Paragraph 9.6 - Progress Payments

Delete subparagraph 9.6.1 in its entirety and replace with the
following:

9.6.1  After the Architect has approved and issued a Certificate for
Payment, payment shall be made by the Owner within 30
days after Owner’s receipt of the Certificate of Payment.
3.12 Article 10 — Protection of Persons and Property
A. 10.1  SAFETY PRECAUTIONS AND PROGRAMS

Add the following Paragraphs:
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10.1.2  Contractor shall develop a safety program in accordance with
the Occupational Safety and Health Act of 1970. A copy of
said plan shall be furnished to the Owner and Architect prior
to the commencement of that Contractor’s Work.

10.1.3 Contractor shall appoint a Safety Representative. Safety
Representatives shall be someone who is on site on a full time
bases. If deemed necessary by the Owner or Architect,
Contractor Safety meetings will be scheduled. The
attendance of all Safety Representatives will be required.
Minutes will be recorded of said meeting by the Contractor
and will be distributed to all parties as well as posted in all
job offices/trailers etc.

3.13 ARTICLE 11 - INSURANCE
A. Paragraph 11.1.: Contractor's Liability Insurance
Subparagraph 11.1.1: Make the following change:

11.1.1 In the first line following the word "maintain" insert the
words "in a company or companies licensed to do business in

"

the state of Delaware....".
B. Subparagraph 11.1.2:  Delete entirely and insert the following:

11.1.2 "The insurance required by subparagraph 11.1.1 shall be
written for not less than the following or as required by law,
whichever is greater.

In conjunction with Insurance Requirements AIA General Conditions,
Article 11, the Contractor shall be bound by the following limits of
liability insurance (for contracts under this bid pac). The Contractor
shall use the standard “ACCORD” form titled “Certificate of Insurance”
in submitting his liability insurance limits. The required limits to be
inserted in the “ACCORD” form are as follows:

The Contractor shall purchase and maintain at all times throughout the
term of this Agreement without interruption and, at the least, from the
date of the commencement of the Work until the date of final payment
or the date insurance coverage is required to be maintained after final
payment to the Contractor under this Agreement, whichever is later, the
following insurance coverages (with the specified limits of liability) and
shall provide to the Construction Manager the complete policies for such
insurance coverages upon the request of the Construction Manager:
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11.1.2.1

11.1.2.2.

SUPPLEMENTARY CONDITIONS

New Dover High School

Commercial General Liability (“CGL”) coverage with limits
of not less than $1,000,000 each occurrence and $2,000,000 in
the "annual aggregate”.

11.1.2.1.1

11.1.2.1.2

11.1.2.1.3

11.1.2.1.4

If the CGL coverage contains a “General
Aggregate Limit”, such General Aggregate
Limit shall apply separately to each project
of the Contractor, specifically including this
Project.

CGL coverage shall be written on ISO
Occurrence Form CG 00 011093, or a
substitute form providing equivalent
coverage and shall cover liability arising
from premises, operations, independent
contractors, product-completed operations
and personal and advertising injury.

EDiS Company, Owner and all other parties
required by EDiS Company shall be
included as additional insureds on the CGL
using Additional Insured Endorsements
that provide coverage for both ongoing and
completed operations. The insurance for the
additional insureds shall be as broad as the
coverage provided for the named insured
Contractor. The CGL coverage shall apply
as Primary and non-contributory insurance
before any other insurance or self-insurance,
including any deductible, maintained by, or
provided to, any additional insured other
than the other insurances coverages
purchased and maintained by the
Contractor hereunder.

Contractor shall maintain CGL coverage for
itself and all additional insureds for the
duration of the Project and maintain
Completed Operations coverage for itself
and each additional insured for at least
three (3) years after completion of the Work,
using Additional Insured Endorsements
that provide Completed Operations
Coverage.

Business Automobile Liability (“BAL”) coverage with
combined single limits of at least $1,000,000 (per

occurrence).
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11.1.2.2.1 BAL coverage must include coverage for
liability arising out of all owned, leased,
hired and non-owned automobiles.

11.1.2.2.2 BAL coverage shall be written on an
occurrence basis.

11.1.2.2.3 Construction Manager, Owner and all other
parties required by the Construction
Manager shall be included as additional
insureds on the BAL coverage. The
insurance for the additional insureds shall
be as broad as the coverage provided for the
named insured Contractor. The BAL
coverage shall apply as Primary and non-
contributory insurance before any other
insurance or self-insurance, including any
deductible, maintained by, or provided to,
any additional insured other than the other
insurances coverages purchased and
maintained by the Contractor hereunder.

11.1.2.3.  Commercial Umbrella (“CU”) coverage with limits of at
least $5,000,000.

11.1.2.3.1 CU coverage shall be written on an
occurrence basis.

11.1.2.3.2 Construction Manager, Owner and all other
parties required by the Construction
Manager shall be included as additional
insureds on the CU coverage for both
ongoing and Completed Operations. The
insurance for the additional insureds shall
be as broad as the coverage provided for the
named insured Contractor. The CU
coverage shall apply as Primary and non-
contributory insurance before any other
insurance or self-insurance, including any
deductible, maintained by, or provided to,
any additional insured other than the other
insurances coverages purchased and
maintained by the Contractor hereunder.

11.1.2.4 Workers” Compensation shall be maintained to protect
against claims under the workers’ compensation act with
limits of at least $500,000 for each accident. Employers’
SUPPLEMENTARY CONDITIONS 007300 - 12
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11.1.2.5

11.1.2.6

11.1.2.7

SUPPLEMENTARY CONDITIONS
New Dover High School

Liability coverage will also be maintained with limits of at
least $500,000 for each accident for bodily injury including
death and disease.

11.1.2.4.1 WCEL coverage shall be written on an
occurrence basis.

11.1.2.4.2 Where applicable and/or as required by the
construction manager, the U.S.
Longshoremen and Harborworkers’
Compensation Act endorsement shall be
included as part of the WCEL coverage and
attached to the policy for WCEL coverage.

11.1.2.4.3 Where applicable and/or as required by the
Construction Manager, the Maritime
Coverage Endorsement shall be included as
part of the WCEL coverage and attached to
the policy for WCEL coverage.

The Contractor shall provide property insurance necessary
for the protection against loss of owned, rented or borrowed
capital equipment and tools, including tools owned by
employees, and any tools, equipment staging towers and
forms owned, rented or borrowed by the Subcontractor. The
property insurance shall include a Waiver of Subrogation in
favor of all parties required to be named as Additional
Insureds under the Contract Documents. Contractor shall
ensure that any subcontractor employed by him similarly
carries sufficient insurance to protect that subcontractor’s

property.

Contractor waives all rights against the Construction
Manager, Owner and all their agents, officers, directors and
employees for recovery of damages to the extent those
damages are covered by any of the insurance coverages
purchased and maintained by the Contractor.

Contractor shall provide the Construction Manager with
appropriate certificates of insurance coverages evidencing
that the insurance coverages required herein are valid and in
full force and effect at least thirty (30) days before the
Contractor performs any Work and before the Contractor or
any of its agents, subcontractors or employees enters upon
the job site. Each such certificate of insurance and the actual
insurance policy for each insurance coverage required
herein shall contain a provision that the coverage and
protection afforded under the policy will not be canceled or
007300 - 13
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11.1.2.8

11.1.2.9

11.1.2.10

11.1.2.11

SUPPLEMENTARY CONDITIONS
New Dover High School

modified or allowed to expire without at least thirty (30)
days’ prior written notice to the Construction Manager.

Each policy of insurance coverage purchased and
maintained by the Contractor herein shall be so purchased
and maintained from or by an insurance company properly
and fully authorized and licensed to do business and to
issue policies of insurance in the state in which the Project is
located.

Each policy of insurance coverage purchased and
maintained by the Contractor herein shall provide that the
insurer shall defend any suit or action against the
Construction Manager, Owner and/or their agents, officers,
directors and employees and hold them harmless, even if
such suit or action is frivolous or fraudulent. Such policy
also shall provide the Construction Manager and Owner the
right to engage their/its own attorney(s) for the purpose of
defending any legal action against the Construction
Manager, Owner and their agents, officers, directors and
employees, and that the Contractor shall indemnify and
hold harmless the Construction Manager, Owner, and their
agents, officers, directors and employees, for costs and
expenses, including attorney’s fees, arising out of or
incurred in defending such suit or action.

The purchase, maintenance or issuance of insurance
coverage of any type by the Contractor or the Construction
Manager or Owner as required herein or otherwise, shall not
be deemed or construed to release, limit, waive or discharge
the Contractor from any or all of the obligations and risks
imposed by the Agreement upon the Contractor. Neither
shall any forbearance nor omission by the Construction
Manager to require proof of insurance coverages or
certificates of insurance or to obtain or review any policies of
insurance coverage from the Contractor before permitting
the Contractor to proceed or continue with the Work be
deemed a waiver of the Construction Manager’s rights or
the Contractor’s obligations regarding the provision of
insurance coverage under this Agreement.

Waiver of Subrogation. Subcontractor hereby waives any
and all rights of recovery against the Construction Manager,
Owner and their respective officers, members, agents,
employees, and insurance companies occurring on or arising
out of Contractor’s Work to the extent such loss or damage
is covered by proceeds received from insurance required
under this Agreement to be carried by the Contractor.
007300 - 14
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11.1.2.12  Contractor hereby certifies that it has furnished to its
insurance provider(s) a copy or copies of the foregoing
insurance requirements (all the applicable requirements of
Section 9. hereof) (“requirements”), and Contractor, for and
on behalf of itself and its insurance provider(s), certifies and
agrees that all insurance coverages (including but not
limited to the types, limits, periods of coverage,
endorsements and policies applicable or in regard thereto)
provided to the Construction Manager hereunder are in
accordance and full compliance with the requirements, as
reasonably determined and interpreted by the Construction
Manager. Contractor, to the fullest extent permitted by
applicable law, shall defend, indemnify and save harmless
the Construction Manager, Owner and their respective
successors, assigns, directors, officers, agents and employees
from and against any and all damages and losses, without
limitation, including attorneys’ fees and costs caused by,
arising out of or resulting from the Contractor or its
insurance provider(s) refusal or failure to provide all the
insurance coverages (including but not limited to the types,
limits, periods of coverage, endorsements and policies
applicable or in regard thereto) required hereunder, to
comply in any respect with the requirements, and/or to fully
honor and abide by any of the certifications and/or
agreements set forth in this section.

3.14 ARTICLE 12: UNCOVERING AND CORRECTION OF WORK
12.2 Correction of Work
Add the following Subparagraph to 12.2.2:

12.2.2.1 At any time during the progress of the Work, or in any case
where the nature of the defects will be such that it is not
expedient to have the defects corrected, the Owner, at its
option, will have the right to deduct such sum, or sums, of
money from the amount of the Contract as it considers
justified to adjust the difference in value between the
defective work and that required under contract including
any damage to the structure.

3.15 ARTICLE 13: MISCELLANEOUS PROVISIONS
Add the following Paragraph:
13.8 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS

SUPPLEMENTARY CONDITIONS 007300 - 15
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13.8.1 If any provision, specifications or requirement of the Contract
Documents conflict or is inconsistent with any statute, law or
regulation of the government of the United States of America,
the Contract shall notify the Architect and Owner
immediately upon discovery.

3.16 ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT

14.3 TERMINATION BY THE OWNER FOR CONVENIENCE
Delete Paragraph 14.3.3 in its entirety and replace with the following:

14.3.3 In case of such termination for the Owner’s convenience the
Contractor shall be entitled to receive payment for Work
executed, and costs incurred by reason of such termination
along with reasonable overhead.

Add the following Articles and Paragraphs:
3.17 ARTICLE 15 - PREFERENCE FOR DELAWARE LABOR (NEW ARTICLE)

A. 15.1  The Contractor shall comply with the following provisions of
Delaware Code, Title 29, Chapter 69, Section 6910:

In the construction of all public works for the State or any
political subdivision or by persons contracting with the State
or any political subdivision thereof, preference in
employment of laborers, workmen or mechanics, shall be
given to bona fide legal citizens of the State who have
established citizenship by residence of at least 90 days in the
State. Each public works contract for the construction of
public works for the State or any political subdivision thereof
shall contain a stipulation that any person, company, or
corporation who violates this section shall pay a penalty to
the Secretary of Finance equal to the amount of compensation
paid to any person in violation of this section.

3.18 ARTICLE 16 - LICENSE AND TAX REQUIREMENTS (NEW ARTICLE)

A. 16.1 Contractor and subcontractor shall be licensed to do business
in the State of Delaware and shall pay all fees and taxes due
under State laws. Contractor’s shall submit a copy of all
business licenses required by local and state agencies. In
conformance with Section 2503, Chapter 25, Title 30,
Delaware Code, the Contractor shall furnish the State Tax
Department, within 10 days after award of contract, a
statement of the total values of each contract and subcontract,
SUPPLEMENTARY CONDITIONS 007300 - 16
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together with the names and addresses of the contracting
parties. The Contractor, before the payment of any award or
amount payable to any Contractor or subcontractor not a
resident of Delaware, shall ascertain from said non-resident
Contractor or subcontractor and/or the State Tax Department,
whether he has obtained a license and satisfied his liability
paid by the non-resident Contractor or subcontractor, the
Contractor shall deduct form the award the amount payable
to said non-resident contractor or subcontractor the amount
of said license liability and shall pay same to the State Tax
Department within 10 days after final payment and
settlement with the non-resident Contractor or subcontractor.

B. 16.2 Taxes: The Contractor shall pay all sales, consumer, use and
other taxes required by law.

3.19 ARTICLE 17 - PREVAILING DELAWARE WAGE RATES (NEW ARTICLE)

A. 17.1 In accordance with Delaware Code, Title 29, Chapter 69,
Section 6960, all laborers and mechanics of the Contractor
and all subcontractors employed to perform work directly
upon the site of the work shall be paid unconditionally and
not less often than once a week and without subsequent
deduction or rebate on any account the full amounts accrued
at the time of payment computed at wage rates not less than
those determined by the Division of Industrial Affairs,
Department of Labor, State of Delaware, as the prevailing
rates in this area.

B. 17.2  This approved scale of wages must be posted by the
Contractor in a prominent and easily accessible place at the
site of the work.

C. 17.3  Itis further stipulated that there may be withheld from the
Contractor such accrued payment as may be considered
necessary by the contracting officer to pay laborers and
mechanics employed by the Contractor or any subcontractors
on the work the difference between the rates of wages
required and the rate of wages received by such laborers and
mechanics and not refunded to the Contractor, Subcontractor
or their agents.

D. 174  Where wage rates are published in this Manual they are
issued by the State Department of Labor on the date indicated
and are included for the convenience of Bidders. The Owner,
the Architect, and the Construction Manager, accept no
responsibility for the accuracy or applicability of any rates
included herein. The actual wage rate determinations which
SUPPLEMENTARY CONDITIONS 007300 - 17
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will apply to the work will be those in effect on the first day
of public advertisement for bids as determined by the State
Department of Labor. It will be the responsibility of each
bidder to contact the State Department of Labor and to
incorporate these rates in his bid.

E. 17.5 "In accordance with Delaware Code, Title 29, Section 6960 as
amended January 24, 2008, contractors shall furnish sworn
payroll information to the Department of Labor on a weekly
basis for each contract which exceeds $15,000 for renovation
work and $100,000 for new construction. The construction
contract amount is based on a cumulative total of all contracts
bid for a specific project. Payroll forms for submission may
be obtained from the Department of Labor."

17.5.1 A Payroll Report, available from the Department of
Labor is to be used to provide this information.

END OF SECTION

SUPPLEMENTARY CONDITIONS 007300 - 18
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SECTION 007343 - WAGE RATE REQUIREMENTS

1. SUMMARY

1.1. In accordance with Delaware Code, Title 29, Chapter 69, Section 6912, all
laborers and mechanics of the Contractor and all subcontractors employed
to perform work directly upon the site of the work shall be paid
unconditionally and not less often than once a week and without subsequent
deduction or rebate on any account the full amounts accrued at the time of
payment computed at wage rates not less than those determined by the
Division of Industrial Affairs, Department of Labor, State of Delaware, as the
prevailing rates in this area.

12 This approved scale of wages must be posted by the Contractor in a
prominent and easily accessible place at the site of the work.

13 It is further stipulated that there may be withheld from the Contractor such
accrued payment as may be considered necessary by the contracting officer
to pay laborers and mechanics employed by the Contractor or any
subcontractors on the work the difference between the rates of wages
required and the rate of wages received by such laborers and mechanics and
not refunded to the Contractor, subcontractor or their agents.

1.4 Where wage rates are published in this Manual they are issued by the State
Department of Labor on the date indicated and are included for the
convenience of Bidders. The Owner, the Architect, and the Construction
Manager, accept no responsibility for the accuracy or applicability of any
rates included herein. The actual wage rate determinations which will apply
to the work will be those in effect on the first day of public advertisement for
bids as determined by the State Department of Labor. It will be the
responsibility of each bidder to contact the State Department of Labor and to
incorporate these rates in his bid.

15 "In accordance with Delaware Code, Title 29, Section 6912, as amended July
5, 1994, contractors shall furnish sworn payroll information to the
Department of Labor on a weekly basis for each contract which exceeds
$15,000 for renovation work and $100,000 for new construction. The
construction contract amount is based on a cumulative total of all contracts
bid for a specific project. Payroll forms for submission may be obtained
from the Department of Labor."

1.5.1 A Payroll Report, available from the Department of Labor is to be
used to provide this information.

1.6 A copy of the Prevailing Wages for the project is attached hereto.
END OF SECTION

WAGE RATE REQUIREMENTS 0073 43-1
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Mailing Address:

225 CORPORATE BOULEVARD
SUITE 104

NEWARK, DE 19702

E’Dj&

STATE OF DELAWARE

DEPARTMENT OF LABOR : i

DIVISION OF INDUSTRIAL AFFATRS 1 & oy

OFFICE OF LABOR LAW ENFORCEMENT U
PHONE: (302} 451-3423 u:gi,fEB

Located at:

225 CORPORATE BOULEVARD
SUITE 104

NEWARK, DE 19702

PREVAILING WAGES FOR HEAVY CONSTRUCTION EFFECTIVE MARCH 14, 2014

CLASSTFTCATION NEW CASTLE KENT SUSSEX
ASBESTOS WORKERS 21.14 1860 40.43
BOTLERMAKERS 71.87 30.73 56.37
BRICKLAYERS 44 98 22.19 2383
CARPENTERS 50,91 50.91 40.47
CEMENT FINISHERS 27.30 23.30 16.00
ELECTRICAL LINE WORKERS 62.75 26.30 62.75
ELECTRICIANS 62.10 62.10 62.10
GLAZITRS 19.54 16.96 11.48
TNSULATORS 51.48 51,48 51,48
IRON WORKERS 58.70 25 54 5578
1ABORERS 3975 3975 39.75
MILLWRIGHTS 63.53 63 .53 50.10
PAINTERS 60 64 60.64 60.64
BTLEDRIVERS 69.32 37.64 29,30
PTASTERERS 18.40 15.57 10. 80
PLUMBERS/PIPEFITTERS /S TEAMFTTTERS 74,03 21.62 17.12
POWER FQUIPMENT OPERATORS 58 .31 58.31 5831
SHEET METAL WORKERS 29 .40 1823 17.13
SPRINKLER FITTERS 31.68 11.99 5,93
TRUCK DRTVERS 31.02 19.72| 21.36
CERTIFIED: 4224;;7/45;/r BY: : .
~7 L/ ADHE 7 ANFORCEMENT

NOTE: THESE RATES ARE PROMULGATED AND ENFORCED PURSUANT TO THE PREVAILING WAGE
REGULATIONS ADOPTED BY THE DEPARTMENT OF LABOR ON APRIL 3, 1992,

CLASSTIFICATIONS OF WORKERS ARE DETERMINED BY THE DEPARTMENT OF LABOR. FOR
ASSISTANCE IN CLASSIFYING WORKERS, OR FOR A CQPY OF THE REGULATIONS OR
CLASSIFICATIONS, PHONE (302) 451-3423.

NOW-REGISTERED APPRENTICES MUST BE PAID THE MECHANIC'S RATE.

PROJECT: NDHS-43 Demolition of Dover High Schocol, Kent County
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SECTION 10 11 00 - SUMMARY OF WORK

1. RELATED DOCUMENTS

1.1

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Sections, apply to work of this Section.

2. CONTRACTS

2.1

The work will be performed under separate prime contracts managed by the Construction
Manager.

3. ALTERATIONS & COORDINATION

3.1

Contractor shall be responsible to coordinate their work with the work of others,
including, but not limited to, the preparation of general coordination drawings, diagrams
and schedules, and control of site utilization, from the beginning of activity, through
project close-out and warranty periods.

4. KNOWLEDGE OF CONTRACT REQUIREMENTS

4.1

4.2

4.3

44

4.5

The Contractor and his Subcontractors, Sub-subcontractors and material men shall consult
in detail the Contract Documents for instructions and requirements pertaining to the
Work, and at his and their cost, shall provide all labor, materials, equipment and services
necessary to furnish, install and complete the work in strict conformance with all
provisions thereof.

The Contractor will be held to have examined the site of the Work prior to submitting his
proposal and informed himself, his Subcontractors, Sub-subcontractors and material men
of all existing conditions affecting the execution of the Work.

The Contractor will be held to have examined the Contract Documents and modifications
thereto, as they may affect subdivisions of the Work and informed himself, his
Subcontractors, Sub-subcontractors and material men of all conditions thereof affecting
the execution of the Work.

The Scope of Work for the Contract is not necessarily limited to the description of each
section of the Specifications and the illustrations shown on the Drawings. Include all
minor items not expressly indicated in the Contract Documents, or as might be found
necessary as a result of field conditions, in order to complete the Work as it is intended,
without any gaps between the various subdivisions of work.

The Contractor will be held to be thoroughly familiar with all conditions affecting labor in
the area of the Project including, but not limited to, Unions, incentive pay, procurements,
living, parking and commuting conditions and to have informed his Subcontractors and

SUMMARY OF WORK 011100- 1
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Sub-subcontractors thereof.

5. CONTRACT DOCUMENTS INFORMATION

51

52

5.3

54

5.5

5.6

5.7

5.8

The Contract Documents are prepared in accordance with available information as to
existing conditions and locations. If, during construction, conditions are revealed at
variance with the Contract Documents, notify the Construction Manager immediately, but
no more than three (3) days from the day the variance is first known. Failure to give
timely notice shall operate to waive any claim Contractor might otherwise have for an
adjustment to Contract Time or Sum as a consequence of such variance.

The Specifications determine the kinds and methods of installation of the various
materials, the Drawings establish the quantities, dimensions and details of materials, the
schedules on the Drawings give the location, type and extent of the materials.

Dimensions given on the Drawings govern scale measurements and large scale drawings
govern small scale drawings, except as to anything omitted unless such omission is
expressly noted on the large scale drawings.

The techniques or methods of specifying to record requirements varies throughout text,

i i

and may include “prescriptive”, “open generic/descriptive”, “compliance with
VAT s

standards”, “performance”, “proprietary”, or a combination of these. The methods used
for specifying one unit of work has no bearing on requirements for another unit of work.

Whenever a material, article or piece of equipment is referred to in the singular number in
the Contract Documents, it shall be the same as referring to it in the plural. As many such
materials, articles or pieces of equipment shall be provided as are required to complete
the Work.

Whenever a material, article or piece of equipment is specified by reference to a
governmental, trade association of similar standard, it shall comply with the requirements
of the latest publication thereof and amendments thereto in effect on the bid date.

In addition to the requirements of the Contract Documents, Contractor’s work shall also
comply with applicable standards of the construction industry and those industry
standards are made a part of Contract Documents by reference, as if copied directly into
Contract Documents, or as if published copies were bound herein.

Where compliance with two (2) or more industry standards, contract requirements, or sets
of requirements is specified, and overlapping of those different standards or requirements
establishes different or conflicting minimums or levels of quality, then the most stringent
requirements, which are generally recognized to be also the most costly, is intended and
will be enforced, unless specifically detailed language written into the Contract
Documents clearly indicates that a less stringent requirement is to be fulfilled. Refer
apparently equal but different requirements, and uncertainties as to which level of quality

SUMMARY OF WORK 011100- 2
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59

5.10

is more stringent, to Architect for decision before proceeding.

Reference standards referenced directly in Contract Documents or by governing
regulations have precedence over non-reference standards which are recognized in
industry for applicability of work.

Contractor’s bid is based on the complete set of Contract Documents including documents
not specifically issued as part of the bid pack but referenced in same.

6. SCOPE OF WORK/GENERAL INFORMATION

6.1

6.2

6.3

6.4

6.5

6.6

6.7

A Scope of Work for each contract to be awarded on the project follows in this section.
When a Contract has been awarded to a Contractor, the successful Contractor will be
listed after the title of the Contract. When no Contract has yet been awarded, no
Contractor's name will be listed. Previous Scopes of Work include addendum changes.

Contractor is responsible for performing the work listed in the Summary of Work for his
contract. Contractor is also responsible for knowing the work that has been assigned to
preceding contracts. No additional compensation or extension of time will be allowed a
Contractor due to his ignorance of the work assigned to his Contract or to other contracts
which may affect his work. The Contractor is responsible, however, for all items which
are covered in the Specifications and Drawings relating to their Contract if not specifically
mentioned in the Summary of Work.

The Construction Manager will provide on site a source for temporary electric, temporary
water and portable sanitation facilities only. It is each Contractor's responsibility to make
the necessary connections, including all material for temporary electric and water. Please
note that utility charges for office trailers will be the responsibility of the individual
Contractors. As well as local permits required for trailers.

A dumpster will be provided on site for free use by Contractors to dispose of non-
hazardous, common, work-related refuse. Clean-up is the responsibility of each
Contractor. Clean up shall be performed on a daily basis. Contractors not complying will
be advised in writing and back charged for all costs associated with the clean up of their
work.

Contractors are reminded that there are limited storage areas available on site. Off site
storage will be the responsibility of each individual Contractor.

Office trailer permits off site will be the responsibility of each individual Contractor. On
site Contractor’s field offices, one (1) per Contractor, if required, will be located as
directed by the Construction Manager.

Contractor will be prepared to discuss and submit a detailed project schedule seven (7)
days after receipt of Notice to Proceed and to begin its submittal process. The Project

SUMMARY OF WORK 011100- 3
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6.8

6.9

6.10

6.11

6.12

6.13

6.14

6.15

6.16

6.17

Schedule is an integral part of this contract. Certain construction sequences and priorities
must take place in order to meet the target dates. Concentrated work periods will occur
and each Contractor is responsible to staff the project as required by the current
Construction Schedule or as directed by the Construction Manager. Contractor will
cooperate with the Construction Manager in planning and meeting the required
sequences of work and Project Schedule as periodically updated by the Construction
Manager.

All bids must include insurance limits in accordance with Article 11 of the Section 00 73 00
SUPPLEMENTARY CONDITIONS.

Hoisting, scaffolding and material handling is the responsibility of each Contractor,
unless otherwise noted.

Contractor will be responsible for layout of its own work. The Construction Manager will
provide benchmark and layout of the building line.

Contractor will be responsible to keep clean public roadways soiled by construction traffic
on a daily basis. If cleaning is not done, the Construction Manager may perform the
cleaning on an overtime basis and backcharge the Contractor responsible.

Contractor Scopes of Work and Schedule are interrelated. Familiarity with each is
required.

The Construction Manager will provide testing services for soil, concrete and steel. Other
testing as required by the Contract Documents will be in accordance with the technical
specifications and/or the individual scope of work. Refer to Specification Section 01 45 00
- QUALITY CONTROL.

Safety is the responsibility of each individual Contractor. The project will be governed
under the guidelines of OSHA.

Inter-Contractor shop drawing distribution will be performed by the Construction
Manager. Contractor is individually responsible for either coordinating his work with
these distributed drawings or notifying the Construction Manager, in writing, of any
discrepancies.

Coordination with other trades will be required. The Contractor will be required to
attend periodic coordination meetings with other trades where requirements, conflicts
and coordination issues will be discussed and resolved. Attendance when requested will
be mandatory. If inter-Contractor coordination is not satisfactorily performed, the
conflicting Contractors shall mutually share the cost to relocate and/or reinstall their
work.

Contractor shall submit a schedule of values to the Construction Manager through the

SUMMARY OF WORK 011100- 4
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6.18

6.19

6.20

6.21

6.22

6.23

6.24

6.25

6.26

Building Blok Management Program prior to the submission of their first invoice for
approval on AIA G702/CMa, Application for Payment and G703, Continuation Sheet.

Contractor is expected to review and coordinate its Work with the complete set of
Contract Documents, including all items noted as by his trade whether or not shown on
that particular set of drawings. Documents are available at the site for review.

Contractor is responsible for obtaining all necessary permits required for his work,
including street permits. Unless otherwise noted, building permit shall be secured by the
Construction Manager. Any subcontractor who will be restricting access to street, right of
way or adjacent property must notify the Construction Manager 48 hours in advance.

The documents require the Subcontractor to secure their own permits. In some
jurisdictions (Middletown, Newark, etc.) the permit (Mechanical, HVAC, etc.) is included
in the Building Permit and you must specifically advise Subcontractor of the assessment
and amount in order to avoid having them not be responsible.

Contractor’s License: Submit a copy of all business licenses required by local and state
agencies.

Contractor shall absorb, without additional compensation, any and all costs of working
beyond normal hours to maintain job progress in accordance with the current
construction schedule.

No asbestos or PCB’s in or on any material or equipment will be accepted or allowed on
this project. All hazardous materials will be treated in accordance with all State and
Federal regulations.

Daily clean up of the work is the responsibility of each individual Contractor which
includes broom cleaning of their debris as required. Contractor will be individually back
charged by the Construction Manager for clean up not satisfactorily performed by the
Contractor.

In the event asbestos is uncovered, the Contractor shall notify the Construction Manager
of the areas requiring removal of asbestos. The Construction Manager shall then
coordinate the removal with the Owner.

This project is to be constructed adjacent to and in existing buildings. Contractor shall
exercise all due precautions to minimize noise, air pollution and any other construction
hazards which in any way would cause discomfort or danger to the occupants of the
existing building in the area.

Existing mechanical, electrical, plumbing, sprinkler, medical gas, fire alarm, etc. systems
will be shut off and locked out by the Owner as required by the Work. Tie-in's and
modifications to those systems will be performed by the specific Contractor associated

SUMMARY OF WORK 011100- 5
PU09, Revised 10/2012



Capital School District
New Dover High School
Bid Package ‘K’

6.27

6.28

6.29

6.30

6.31

6.32

with the work as indicated in the Contract Documents. Re-energizing and re-start up of
all systems should be performed by the Owner.

The Safety Cable System shall not be altered or removed without a written request
submitted to the Project Manager with a copy to the Field Manager. It shall be the
responsibility of each and every Contractor that is removing or altering the Safety Cable
System to maintain the fall protection safety provided by the safety cable and not leave
the area unprotected. Each and every Contractor shall be responsible to re-install the
Safety Cable System immediately after work is completed. Each and every Contractor
shall be responsible to re-install the Safety Cable System in accordance to OSHA
standards.

Normal work hours for this project are from 7:00 a.m. to 3:30 p.m. Any work to be
performed outside of these hours must receive prior approval from the Construction
Manager. Requests to work beyond normal work hours shall be submitted at least 48
hours prior.

Contractor is responsible for having a competent project superintendent/foreman on-site
during all work performed under its contract.

In the event the Contractor has non-English speaking employees or subcontractors on the
project, they shall have a superintendent or foreman on site, at all times, who speaks
English and can communicate with Contractor’s employees. Should the Contractor fail to
meet this requirement, at any time, Construction Manager may direct all Work to stop
until the proper supervision is on site. The Contractor will be responsible for maintaining
the project work schedule and make up at its own expense, any delay to the Schedule
resulting from the work stoppage.

Punch List Procedures: Contractor shall be given a copy of the punch list with his
appropriate work identified. Contractor shall have nine (9) calendar work days to
complete its punch list work. On the 10th day or as determined by the Construction
Manager, the Construction Manager shall employ other contractors, as required, to
complete any incomplete punch list work and retain from the appropriate Contractors

retainage all costs incurred.

Contractor shall provide the necessary safety barricades and railings required to complete
their work and comply with all OSHA, local code and contract specifications.

SUMMARY OF WORK 011100- 6
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CONTRACT NO. NDHS-44: DEMOLITION AND REMOVAL

A. Work included in this contract consists of, but is not necessarily limited to, all labor, materials
and equipment for:

. Technical Specification sections:
Division 0 Bidding and Contract Requirements
Division 1 General Requirements
Section 31 10 00 Site Clearing
Section 31 20 00 Earth Moving
Section 312319 Dewatering
Section 31 50 00 Excavation Support
Section 32 92 00 Turf and Grasses
Section 33 05 00 Common Results for Utilities

This contract also includes, but is not necessarily limited to, all labor, materials and equipment for the
following:

o Provide all labor, material, trucking, equipment, hoisting, scaffolding, power, temporary
facilities, permit fees, supervision, layout, clean up, etc. for the complete performance of all
demolition work.

o This Contractor shall include all demolition and wrecking of the existing structures at the
following location: 1 Patrick Lynn Drive Dover, Delaware 19904.

o Demolish all structures, buildings and their appertains construction to a below grade and
remove all foundations. Fill in all depressions to a level that allows for positive drainage from
all areas of the building pad to the existing storm outlets. Fill must be clean compactable fill
or select material.

. Building site to receive topsoil as indicated on the plans and seeding. Positive drainage must
be achieved after topsoil is placed and before seeding.

. Remove from site all combustible material including, but not limited to wood, steel, iron,
structural steel, and dispose of in a legal manner. No on site burning of material will be
allowed at any time.

o Remove from site concrete slabs on grade, hot mix paving, retaining walls (concrete and
masonry) in a legal manner.

. All foundation walls, areaway walls, vault walls, shop walls, yard walls shall be demolished
and completely removed. Depressions to be filled with suitable filler subgrade material.

SUMMARY OF WORK 011100- 7
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. Contractor is responsible for having a competent supervisor on site during all work
performed under this contract. This supervisor will have daily contact with the EDiS Field
Manager and file all required daily reports.

o Items of demolition shall include, but not necessarily be limited to, complete structures, wall
framing, masonry walls, structural steel, interior partitions, roofing, mechanical and electrical
equipment and fixtures, and related equipment.

U Remove all oil and fuel storage tanks that are located within the structure in accordance will
all City, State and Federal regulations.

o Remove all concrete (including hot mix, brick and stone) curbs and sidewalks on as shown.
Maintain all utilities.

o This Contractor shall notify the Construction Manager immediately if hazardous materials
(i-e. asbestos, lead, PCB’s, etc.) are uncovered. At that time, all work in the affected area will
be stopped until proper removal can be completed by others (i.e. hazardous material
abatement contractor).

J Temporary maintenance standby labor such as for temporary water, temporary power,
temporary light and the like where required due to this Contractor’s work is to be included
within the Contract Price.

d This Contractor shall clean public streets and sidewalks daily. This Contractor shall collect
and remove from the site daily all rubbish, scrap and other debris resulting from its
operations.

d This Contractor shall include in the Contract Price and unit prices, the cost of all police traffic

details required for the execution of the Work.

o All light, power, water and any other utilities, including special provisions for hookups to
same for this Contractor’s operations will be provided by this Contractor within the Contract
Price and unit prices.

J This Contractor shall comply with all Federal, State and local laws requiring noise control
and hours which work is to be conducted. Mufflers, “whisperized” compressors, etc., shall
be used as required for compliance with laws and ordinances throughout the course of the
Work.

J It is understood that all Work under this Contract shall be in strict accordance with the
Building Code with the City, State and any other agency having jurisdiction. In the event of
any conflict in any provisions of any regulatory agency and Contract Documents, the more
stringent requirements shall apply.

SUMMARY OF WORK 011100- 8
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. This Contractor is aware of the structural capacities of various portions of the structure.
Cranes, materials, deliveries and material storage, shall not exceed rated capacities without
this Contractor taking appropriate steps to compensate for the imposition of loads which
may exceed the design criteria and which are imposed solely by this Contractor’s operations.

. This Contractor shall provide any and all “fire watch” personnel required due to the
Contractor’s cutting, burning, welding or other open flame activity.

U This Contractor shall submit proposed methods and operations of building demolition to the
Owner, his representative or agents for review prior to the start of work, including a
schedule of coordinating the shut off, capping and/or continuation of utility services as
required.

i This Contractor shall visit the site of the proposed work, fully acquaint and familiarize
himself with the conditions as they exist and the character of the operations to be carried out
under the proposed Contract, and make such investigation as he may see fit so that he shall
fully understand the facilities, physical conditions and restrictions affecting the work under
the Contract. Claims for additional compensation and/or extensions of time because of
Contractor’s failure to familiarize himself with all conditions which might affect the work
shall not be allowed.

o Before proceeding with the demolition work, protect all public sidewalks, streets or
thoroughfares and all property adjacent to the site as required by such codes, ordinances,
rules and regulations, including, but not limited to, scaffolding, sidewalk bridges, fences,
barricades, aprons, warning signs and lights.

U This Contractor, before commencement of any part of the Work, shall give any notices,
required to be given to an adjoining landowner and other parties.

. Before demolition work is started, existing sewer, water, gas and other service lines to the
existing buildings shall be shut off, disconnected and capped or plugged in accordance with
the requirements of the utility companies or other authorities having jurisdiction. This
Contractor shall notify all such authorities in advance and obtain their approval and
cooperation in shutting off utilities. All costs in connection with disconnecting utilities shall
be borne by this Contractor.

U This Contractor shall take special precautions to shore, brace, support or relocate any utility
lines as may be required to satisfy all agencies having jurisdiction.

. Any existing piping, subsoil drainage systems, conduit, manholes, tanks, catch basins, etc.,
which are abandoned shall be plugged with concrete and to the extent within or beneath the
limits of excavation, removed. All others are to be maintained and repaired or otherwise
restored to proper operating condition.

SUMMARY OF WORK 011100- 9
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o This Contractor shall, in cooperation with utility companies, remove or cause to be removed
all light and power poles if required to be removed, at such time as the services utilizing said
poles are no longer required.

d If required, this Contractor shall relocate power or light poles, fire hydrants, traffic signs or
signals and similar utility and public service items in use and shall cooperate with all
governmental agencies having jurisdiction over such items so as not to interfere with the
services of such governmental agencies.

o Street openings made for the shutting off or tapping of utility lines or for any other purpose
shall be backfilled, tamped and the surfaces restored in accordance with the requirement of
applicable local codes or to match existing; whichever is greater.

o Existing services to remain will be defined by the Owner prior to or immediately after the
start of demolition work.

o Utility equipment belonging to the utility companies, if to be retained by these companies,
will be removed from the site by the company owning the equipment upon notification by
this Contractor.

o This Contractor shall make a careful examination of the structures to be demolished and the
adjoining property and utilities which are to remain; take whatever precautions are
necessary and carry on operations so as to prevent personal injury and any settlement,
collapse, damage from falling debris or other causes to adjacent building.

U Any damage to public property, private property, or to utilities due to demolition operations,
or the Contractor’s neglect, shall be corrected by this Contractor, in a manner approved by
the Owner and the parties whose property has been damaged, all at no additional cost to the
Owner.

o Miscellaneous equipment and furnishings belonging to the Owner, if to be retained by the
Owner, will be removed before the commencement of the demolition work. All other
equipment or furnishings attached, remaining, in the building at the start of the demolition
work shall become the property of this Contractor and shall be removed and disposed of by
this Contractor.

U All equipment, materials and debris shall be regularly removed by this Contractor from the
Site as work progresses in such manner as not to create a nuisance, and shall be disposed of
by this Contractor at his own expense, at locations to be determined by this Contractor.
Permits required in connection with the disposal of the materials shall be obtained by this
Contractor. Disposal shall be in accordance with all Federal, State and local laws, rules,
codes, orders and regulations.
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o Materials and equipment to be salvaged or which have been sold to others by this Contractor
must be promptly removed by this Contractor, and shall not be stored at the site. The
offering, advertising, display or sale of materials and equipment will not be permitted.

i Contractor shall remove debris promptly and will not burn anything on the site. Contractor
shall keep required fire extinguishing equipment in serviceable condition, properly
distributed so that it will be available for immediate use, particularly during any acetylene
cutting operations. This Contractor shall afford adequate facilities for inspection by, and
carry out the recommendations of, the local Fire Department. This Contractor shall maintain
one fire riser during demolition.

o This Contractor shall, prior to the start of Work, provide the name and location of proposed
dump site to receive the demolition debris. Dump site must be licensed and acceptable to all
local government agencies having jurisdiction.

. This Contractor shall provide signed and stamped dump site debris tickets identifying the
location, date, time and quantity of debris deposited at the dump site.

i It is the intent of the Capital School District that all materials such as wood, building
products, masonry, concrete and steel be recycled by this contract. On site sorting will be
permitted within the construction area. Logs and manifests detailing the recycled materials
shall be submitted to the Construction Manager in an organized fashion prior to substantial
completion.

END OF SECTION
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SECTION 01 21 00 - ALLOWANCES

1. RELATED DOCUMENTS

1.1

1.2

1.3

1.4

1.5

1.6

1.7

The general provisions of the Contract, including the Conditions of the Contract
(General, Supplementary and other Conditions, if any) and Division 1 as appropriate,
apply to the Work specified in this Section.

Refer to provisions in AIA General Conditions A201/CMa - 1992 Edition,
GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION
WHERE THE CONSTRUCTION MANAGER IS NOT A CONSTRUCTOR,
for requirements in addition to those specified in Division 1.

Refer to Scope Information Sheets for all contracts bound in the Project Manual under
Section 01 11 00 - SUMMARY OF WORK. The Scope Information Sheets describe
generally the work included in each contract, but the work is not necessarily limited
to that described.

For work being constructed under separate prime contracts, provisions of this Section
apply to each contract being bid.

Include in the Contract Sum all lump sum and unit cost allowances stated in the
Contract Documents.

Designate in the construction progress schedule the delivery dates for products
specified under each allowance.

Designate in the Schedule of Values the quantities of materials required under each
unit cost allowance.

2. ALLOWANCES FOR PRODUCTS

2.1 The amount of each allowance includes:

A. The cost of the product or labor to the Contractor or Subcontractor, less any
applicable trade discounts.

B. Delivery to the site.
C. Labor required under the allowance, only when labor in specified to be included
in the allowance. If labor is not specified to be included in the allowance, it shall

be included in the Contractor's bid and in the resulting Contract Sum.

D. Applicable taxes.

ALLOWANCES 012100-1
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E. Profit and overhead.

2.2 In addition to the amount of each allowance, include in the Contract Sum the
Contractor's costs for:

A. Handling at the site; including unloading, uncrating and storage.
B. Protection from the elements and from damage.

C. Labor for installation and finishing, except where labor is specified to be a part of
the allowance.

D. Other expenses required to complete the installation.
E. Contractor's and Subcontractor's overhead and profit.

2.3  Refer to Scope Information Sheets under Section 01 11 00 - SUMMARY OF WORK
for the amount of each lump sum allowance and for work specified in the
specification sections listed below.

A. Section 02072: Provide labor under direction of CM.

3. ADJUSTMENT OF COSTS

3.1  Should the net cost be more or less than the specified amount of the allowance, the
Contract Sum will be adjusted accordingly by Change Order.

A. For products and labor specified under a unit cost allowance, the unit cost shall
apply to the quantities actually used with a nominal allowance for waste, as

determined by receipted invoices, or by field measurement.

3.2 At Contract closeout, reflect all approved changes in Contract amounts in the final
statement of accounting.

END OF SECTION
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SECTION 01 22 00 - UNIT PRICES

1. GENERAL PROVISIONS

1.1 The general provision of the Contract, including the Conditions of the Contract
(General, Supplementary and other conditions, if any) and Division 1 as appropriate,
apply to the Work specified in this Section.

1.2 Refer to provisions in AIA Document A201/CMa - 1992 Edition, GENERAL
CONDITIONS OF THE CONTRACT FOR CONSTRUCTION WHERE THE
CONSTRUCTION MANAGER IS NOT A CONSTRUCTOR, for requirements in
addition to those specified in Division 1.

1.3 For work being constructed under separate prime contract, provisions of this Section
apply to each contract being bid.

2. BASE BID

2.1 The Base Bid shall consist of all work shown or specified in the Contract Documents,
exclusive of any Additive Unit Prices specified herein.

.2.2  The Base Bid shall include all work in any Subtractive Unit Prices specified herein.
3. UNIT PRICES
3.1 State in the Bid Form the amount to be added to (or subtracted from) the Base Bid per
unit of measurement for each Unit Price specified. State this amount to include all
overhead and profit. No surcharge in addition to the Unit Price listed will be
permitted.

3.2 See Section 00 21 13, INSTRUCTIONS TO BIDDERS for related information.

3.3 For description of Unit Prices requested, refer to the specification. The method of
stating the Unit Prices is described in the Bid Form.

3.4 Where both add and deduct unit prices are requested, there shall not be more that a
10% variation between the two.

4. APPLICATION OF UNIT PRICES

4.1 Unit prices stated in the Bid Form will apply from the time the Bid is submitted until
Contract completion.

5. MEASUREMENT OF QUANTITIES

5.1 Quantities shall be determined by field measurement by contractor personnel and as

UNIT PRICES 012200-1
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verified by the Construction Manager.

52 At the Contractor's option, and at his expense, measurement may be made by a
registered surveyor.

6. LIST AND DESCRIPTION OF UNIT PRICES

N/A

END OF SECTION
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SECTION 01 23 00 - ALTERNATES

1.  GENERAL PROVISIONS

1.1 The general provisions of the Contract, including the Conditions of the Contract
(General, Supplementary and other conditions, if any) and Division 1 as appropriate,
apply to the Work specified in this Section.

1.2 Refer to provisions in AIA Document A201/CMa - 1992 Edition, GENERAL
CONDITIONS OF THE CONTRACT FOR CONSTRUCTION WHERE THE
CONSTRUCTION MANAGER IS NOT A CONSTRUCTOR for requirements in
addition to those specified in Division 1.

1.3 For work being constructed under separate prime contracts, provisions of this Section
apply to each contract being bid.

2. BASEBID

2.1 The Base Bid shall consist of all work shown or specified in the Contract Documents,
exclusive of any Additive Alternates specified herein.

2.2 The Base Bid shall include all work in any Subtractive Alternates specified herein.

3.  ALTERNATES

3.1 State in the Bid Form the amount to be added to the Base Bid for each Alternate
specified.

3.2 See Section 002113 - INSTRUCTIONS TO BIDDERS for related information.

3.3 The description of Alternates contained herein is in summary form. Detailed
requirements for materials and execution shall be as specified in other sections and as
shown on drawings.

Alternate BPK-1: Demolish existing maintenance building and foundation at
location shown in accordance with permit specification and
requirements. Contractor to abandon any utilities associated
with structure.

State on the Bid Proposal Form a price to be added to the Base Bid for all work related

to this alternate.

Alternate BPK-2: Disassemble existing greenhouse and demolish foundation at
location shown in accordance with permit specifications and
requirements. Green house to be stored and/or relocated to
specified location at owner’s direction. Contractor to coordinate

ALTERNATES 012300-1
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with utility provider for removal and/or abandonment of any
utilities associated with structure.

State on the Bid Proposal Form a price to be added to the Base Bid for all work related
to this alternate.

END OF SECTION
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SECTION 012600 - CHANGE ORDER PROCEDURES

1.

GENERAL:

1.1 The general provisions of the Contract, including the Conditions of the Contract
(General, Supplementary and other Conditions, if any) and Division 1 as appropriate,
apply to the Work specified in this Section.

1.2 Refer to provisions in AIA Document A232 — 2009 EDITION, GENERAL CONDITIONS
OF THE CONTRACT FOR CONSTRUCTION, CONSTRUCTION MANAGER AS
ADVISOR EDITION, for requirements in addition to those specified in Division 1.

1.3 The Construction Manager is responsible for processing all change orders. Each request
will be assigned a change order request (COR) number. The Change Order Request &
Execution Form will be initiated via the web-based project management system
(Building Blok) used by the CM.

1.4 It is to be clearly understood that no extra work shall commence without an approved
written and executed change order from the Owner.

INITIATING A CHANGE ORDER:

2.1 Specific changes initiated by the Owner, Architect, Construction Manager (CM) or
Contractor will be processed as follows:

A. The Owner will authorize the Architect to prepare sufficient documents to establish
an accurate price. These documents to be forwarded to the Construction Manager
and Owner “for pricing only, not authorized for construction.” The Construction
Manager will develop the estimate (within 2 weeks) showing a breakdown by trades
with all trade contractor quotes. The Owner will approve or reject the change
request within two (2) weeks. If the Owner elects to proceed with the change, the
Construction Manager will prepare formal change orders to the various trade
contractors involved in the change and reference in all formal change orders the
original change order request number.

B. Field Change: Contractor shall immediately notify the Construction Manager of a
change due to field conditions or site conditions. If documents cannot be prepared
for pricing due to schedule constraints, the Construction Manager will make every
effort in estimating the field change. If the Owner and Construction Manager agree
that certain field changes should be handled on a time and material basis, the
Construction Manager will closely monitor the Contractor's labor and material
affecting this change. At the completion of the work a formal change order will be
issued.

C. Contractor Change: If a Contractor initiates a change order for work not included in
the Contract, the Construction Manager and Architect will research the validity of
the request, verify quantities and pricing and submit to the Owner for approval on a

CHANGE ORDER PROCEDURES 012600- 1
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2.2

change order request.

The additional cost, or credit to the Owner resulting from a change in the Work shall be
by mutual agreement of the Owner, Contractor, Construction Manager and the
Architect.

3. PROCESSING A CHANGE ORDER:

3.1

The Contractor will fill in the Change Order Request & Execution Form (COREF) with a
brief description of the change, any time extension, and cost changes.

3.2 The Contractor will attach to the COREF copies of the written quotations from the trade

3.3

34

3.5

3.6

3.7

contractors, Contractors, and suppliers. The Labor Detail Sheet and the Change Order
Detail forms must be added as an attachment to the COREF. The Contractor and each
sub-tier contractor (as applicable) must fill out the Labor Detail Sheet and Change Order
Detail Sheet. Samples of these forms are attached.

In all cases, this cost or credit shall be based on the “DPE” wages required and the
“invoice price” of the materials/equipment needed.

“DPE” shall be defined to mean “direct personnel expense”. Direct payroll expense
includes direct salary plus customary fringe benefits (prevailing wage rates) and
documented statutory costs such as workman’s compensation insurance, FICA, and
unemployment insurance.

A. “Fringe Benefit” is any medical, life or disability insurance, paid time off, etc.

B. “Worker's Compensation” is the insurance required for injuries including medical
leave, etc.

C. “FICA” is the costs association with Social Security and Medicare insurance.

D. “Unemployment insurance” is the cost associated with the governmental assessment
for employee’s unemployment benefits.

“Invoice price” of materials/equipment shall be defined to mean the actual cost of
materials and/or equipment that is paid by the Contractor (or Subcontractor) to a
material distributor, direct factory vendor, store, material provider, or equipment leasing
entity.

In addition to the above, the Contractor is allowed markup for overhead and profit on
additional work performed as outlined in Specification Section 012613, Contractor
Compensation.

Building Blok Procedures: The Contractor will submit all change order requests and
supporting documentation via the Building Blok web-based project management system.
Each Contractor will be issued a unique login and password. Each contractor must

CHANGE ORDER PROCEDURES 012600- 2
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submit the information as follows:

A. Create a new change order, from your “To-Do List” by clicking on the “Create Issue”
tab in the upper right corner and select “Change Order Request”.

B. The Contractor will enter a brief description of the change in the “Summary” block.
A detailed description of the change will be entered in the “Description of Change”
block, to include any changes to documents or time extension. The cost of the change
will be entered in the “Total Cost Change” block.

C. The Labor Detail Sheet and the Change Order Detail forms must be added as an
attachment to the request. The Contractor and each sub-tier contractor (as
applicable) must fill out the Labor Detail Sheet and Change Order Detail Sheet.
Samples of these forms are included behind this section. In addition to these forms,
the Contractor also must attach any material and equipment rental quotations. All of
these documents should be scanned and saved as a PDF file. Click on the “Browse”
box to upload the file. Be sure to wait until Building Blok tells you the file was
“Uploaded Successfully”.

D. Once the information is entered on the form and the proper attachments are
uploaded, the contractor will click “Save”. The Contractor will be prompted to enter
their password to approve an electronic signature. Once you save the request you
will have an opportunity to check it before submitting it to the CM. After you verify
the COREEF is correct click “Recommend Approval” to submit the change request to
the CM. The Contractor will then be prompted to re-enter the password to approve
an electronic signature and complete the submission request. Click on “Home” in the
upper left corner to make sure the change order does not appear on your To-Do List.

E. The Change Order Request will then be reviewed by the CM Project Manager and
Recommended for Approval, Rejected, or returned to the Contractor for additional
information. Once the Construction Manager, Owner, and Architect have approved
the request all parties will receive an email from Building Blok notifying them that a
fully executed Change Order and Contract Recalculation Form can be downloaded
from Building Blok. Hard copies of the executed change order and recalculation form
will not be provided by the CM.

It is to be clearly stated that no extra work shall commence without an approval from the Owner
or Construction Manager or Owner’s representative.

END OF SECTION
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CHANGE ORDER REQUEST & EXECUTION FORM

110 South Poplar Street Tel. 302-421-5700

Suite 400 Fax 302-421-5715

Wilmington, DE 19801

DATE: PROJECT NAME:

CONTRACT: REQUEST NUMBER:

CONTRACTOR: CHANGE ORDER NUMBER:
STATE PO NUMBER:

The following is a summary of the request submitted by the contractor as described above. All supporting
documents have been attached and described herewith. This summary shall contain a total amount of
compensation requested by the contractor as well as any request for an extension in contract time. It shall
be understood that the amounts described below shall remain valid for a period of sixty days from the date
described above unless otherwise stated.

A detailed breakdown of Labor, material, equipment, and subcontract costs must be attached to be
considered for review.

1. Summary Description(s):

2. Changes to the Contract Drawings:
3. Changes to the Project Manual:

4. Total Cost Change:

5. Total Time Change:

REVIEWED
This request has been reviewed and____approval disapproval is recommended by:
Name Title Date
APPROVED

This change order request is not approved until executed by all parties bound by a contractual relationship.
Upon execution it shall represent a modification to the agreement and is subject to all terms and conditions
of the contract documents.

Contractor: Architect:

Signed By: Signed By:

Title: Title:

Date: Date:

EDiS Company Owner:

Signed By: Signed By:

Title: Title:

Date: Date:

CHANGE ORDER PROCEDURES 012600- 4
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CHANGE ORDER DETAIL FORM

(Provided by contractor, subcontractor or sub tier contractor)

DATE SUBMITTED:
CONTRACT:

CONTRACTOR:

PROJECT NAME:

CHANGE ORDER REQUEST #:

LABOR SECTION
TRADESMAN(s): LABOR HOURS  RATE (per schedule) ~ SUBTOTAL

Subtotal

MATERIAL SECTION
MATERIAL: QUANTITY UNIT COST SUBTOTAL

Subtotal

EQUIPMENT SECTION
EQUIPMENT: QUANTITY UNIT COST SUBTOTAL

Subtotal

SUBTOTAL

SUBCONTRACTOR/ SUB TIER*

OH & PROFIT (10% on sub/sub tier only))

BOND COST

OH & PROFIT (15% on own work)

3/2012 GRAND TOTAL
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SECTION 01 26 13 - CONTRACTOR COMPENSATION

1. GENERAL

1.1 The Contractor agrees to perform any additional Work, for the net cost of materials
and labor (including wages paid, payroll taxes, and all insurance) plus the following
percentage for all of his overhead and profit, which includes Field Supervision:

The percentages to be added or allowed for any Work change involving both added
Work and omitted Work shall be applied only to the net difference in cost.

(a) 15% mark-up (10% overhead and 5% profit) by the Contractor on Work performed
by his own forces.

(b) For work done by a Subcontractor, 10% for subcontractor overhead and 5% for
subcontractor profit to which the Contractor may add 7.5% for his overhead and
profit combined.

(c) Contractor mark-up shall include supervision, home and field overhead, all self-
owned small tools and equipment.

1.2 When the Contractor is directed to perform overtime work at the CM (Owner)

expense to accelerate contractual work, the cost for same shall only be the actual
premium costs incurred by the Contractor.

END OF SECTION
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SECTION 01 29 00 - PAYMENT PROCEDURES

1. GENERAL PROVISIONS

1.1 The general provisions of the Contract, including the Conditions of the Contract
(General, Supplementary and other conditions, if any) and Division 1 as appropriate,
apply to the Work specified in this Section.

1.2 Refer to provisions in either AIA Document A201/CMa - 1992 Edition,
GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION
WHERE THE CONSTRUCTION MANAGER IS NOT A CONSTRUCTOR for
requirements in addition to those specified in Division 1.

1.3 For work being constructed under separate prime contracts, provisions of this Section
apply to each contract being bid.

2. REQUIREMENTS INCLUDED

2.1 Submit Applications for Payment to Construction Manager in accordance with the
schedule and procedures established in the Contract Documents.

3. RELATED REQUIREMENTS

3.1 Owner-Contractor Agreement.

3.2 Conditions of the Contract: Article 9 PAYMENTS AND COMPLETION.
3.3 Section 01 31 13: Project Meetings

3.4 Section 01 33 00: Submittals

3.5 Section 01 77 00: Contract Closeout

4. FORMAT AND DATA REQUIRED

4.1 Submit Schedule of Values and itemized applications through the Building Blok
System.

4.2 Provide itemized data on Continuation Sheet:

1. Format, schedules, line items and values: Duplicates of those of the schedule of
values previously accepted by the Construction Manager.

5. PREPARATION OF APPLICATIONS FOR PROGRESS PAYMENTS

PAYMENT PROCEDURES 012900-1
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5.1 Schedule of Values and Applications for Payment to be processed through the
Building Blok Management Program.

6. PREPARATION OF APPLICATION FOR FINAL PAYMENT

6.1 Fill in Application form as specified in progress payments.

7. SUBMITTAL PROCEDURES

7.1 Complete Invoice:

1. Submit completed Application to the Construction Manager by the 25" of each
month.

7.2 To be submitted through the Building Blok Management Program.

END OF SECTION
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SECTION 01 31 13 - PROJECT COORDINATION MEETING

1. PROJECT COORDINATION MEETING

1.1 An on-site project coordination meeting will be held on a biweekly basis throughout
the project construction period.

2. ATTENDANCE

2.1 Attendance at the project coordination meeting is mandatory of each Contractor or
major supplier on the project.

2.2 The representative of the Contractor shall be the Project Manager and field
superintendent, unless a substitute representative has been approved by the
Construction Manager.

2.3 Contractor will begin attending the Project Coordination Meetings at least 4 weeks
prior to mobilization on site, and will continue until the Contractor has fulfilled the
obligations of his Contract.

3. AGENDA

3.1 The Construction Manager will set the agenda for the biweekly Project Coordination
Meeting.

3.2 Ataminimum, the Contractor shall be prepared to discuss the following:
1. Actual vs. as planned progress for the prior two week period.
2. Planned construction activities for the next four weeks.
3. Contract document clarifications.
4. Coordination items with other contractors.
5. Quality Control.
6. Recently issued change orders.
7. Potential change orders.
8. Submittals and shop drawings.

9. Other items requiring Construction Manager’s attention.
END OF SECTION
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SECTION 01 31 16 - BIM MODELING COORDINATION DRAWING GUIDELINES

1.

1.1

1.2

1.3

14

1.5

1.6

GENERAL

All Sheetmetal, Mechanical Piping, Plumbing, Fire Protection (FP), Electrical and
ATC Subcontractors will be required to prepare 3D coordination drawing using the
latest AutoCAD and Navisworks Clash Detective programs. Coordination drawings
will be distributed via email and/or disk. The mechanical piping and plumbing
work may be awarded to the same subcontractor so some steps such as emailing
amongst themselves may not apply; the procedures contained herein will generally
be the same. All costs shall be included in the contractors bid.

NOTE: The coordination drawings will be administered through the Building Blok
Project Manager system. See Section 01 12 50 Web Based Project Manager System
for Construction.

Contract architectural, MEP and structural drawings (3D) will be available
electronically from the designated FTP site.

All ductwork, piping and electrical systems shall be thoroughly dimensioned as to
location and height above finished floor. Each different system will be drawn in a
different color. Yellow shall not be used. Text shall be uniform in size across all
trades. Object blocks (i.e. sprinkler heads) shall be indicated close to their actual
size. Piping 2” and larger shall be indicated as a double line. Insulation thickness of
pipes and duct shall be indicated.

The Sheetmetal Subcontractor will take the lead and develop a drawing list for
approval by the Construction Manager subdividing the buildings into separate
areas of zones. The drawing list will be for submission and will indicate a
submission schedule coordinated with the construction activities. The drawings
shall be developed in a sequential fashion so as to not delay installation of the work
or the overall project schedule. The Sheetmetal Subcontractor shall include a master
key plan so that the area of each drawing can be readily identified as to the location
within each building. The Construction Manager shall prepare a schedule
identifying the activity and duration of each submission.

Following a coordination kick-off meeting, a list of each subcontractor, their
coordination contact person, phone number and email addresses will be generated
and distributed to all parties. As each drawing is completed, it is to be emailed to
each party on the coordination list.

The Sheetmetal Subcontractor shall maintain a weekly status log on the Building
Blok System. Each subcontractor is responsible to submit and coordinate his work
with each trade.

BIM MODELING COORDINATION DRAWING GUIDELINES 0131 16-1
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1.7

1.8

1.9

1.10

1.11

1.12

Preparation of coordination drawings shall commence at the issuance of a letter of
intent. The coordination drawings may lack data in certain instances pending
receipt of equipment drawings, but sufficient space shall be allotted for the items
affected. When final information is received, such data shall be promptly inserted
on the composite by that subcontractor.

Coordination drawings shall indicate clearances for servicing and accessing
equipment, including space for equipment disassembly required for periodic
maintenance.

Coordination is the responsibility of all MEP subcontractors; the Sheetmetal
Contractor shall assign a project manager dedicated to oversee this process. The
Sheetmetal Project Manager will call meetings, weekly, or as required, which
subcontractors must attend to avoid delay. Failure to attend will require the
subcontractor to field run the work not coordinated. No extra compensation will be
paid to any subcontractor for relocating any equipment, duct, pipe, conduit or other
material that has been installed without proper coordination. If the installation of
any uncoordinated work or improper installation or coordinated work necessitates
additional work by other Subcontractors, The cost of such additional work shall be
assessed to the Subcontractor responsible as determined by the Construction
Manager.

At the conclusion of each composite drawing(s) coordination process, the
Sheetmetal Subcontractor will notify the Construction Manager whereupon an on-
site coordination meeting will be scheduled for the purpose of signing off on each
respective drawing(s). Each Subcontractor will not be authorized to release any
material for fabrication or installation until the composite drawing(s) has been
prepared and the signature process is executed and approved by the Construction
Manager.

Coordination drawings of the underground and underslab piping by the plumbing
Subcontractor and electrical work will be required. These drawings shall be
prepared in 3D modeling software. The Plumbing Contractor shall proceed in the
preparation of the coordinated underground plumbing drawings. The Plumbing
Contractor shall add to the background drawings pertinent information such as
footings, grade beams, column piers, etc. into the background. The Plumbing
Contractor shall include location, invert, size and plumbing accessories,
dimensioned to centerline of adjacent columns. At the completion of this work, the
Plumbing Contractors will E-mail their work to the Electrical Contractor for
incorporation of all below slab electrical conduit and electrical utilities. Upon
completion of this work, the Plumbing Contractor shall prepare a coordinated
underground composite plan for sign-off a described in Paragraph 1.22 below:

As soon as practical, the Sheetmetal Subcontractor will coordinate the background
model of all architectural elements of the building indicating all walls, partitions,

BIM MODELING COORDINATION DRAWING GUIDELINES 0131 16-2
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1.13

1.14

1.15

1.16

columns, concrete beams, structural steel with bottom of steel elevations, windows,
doors, room numbers, ceiling heights, ceiling types, and ceiling layouts, floor
elevations and other structural and architectural features. The Sheetmetal
Subcontractor shall prepare but not limited to reflected ceiling plans showing the
location of light fixtures (which shall include depths), speakers, smoke/heat
detectors, fire alarm horn/strobes, sprinklers, grilles, registers, diffusers and any
other components requiring coordination. In addition, the Sheetmetal Subcontractor
shall inform the Project Manager of any changes in layouts or dimensions as may be
issued during the coordination process through addendums, bulletins, RFIs etc. The
Sheetmetal Subcontractor shall electronically forward these background drawings
to all participants.

Once the layout drawings are prepared all subcontractors shall incorporate all
equipment and panels into the model prior to the Sheetmetal Subcontractor
proceeding with their own work. Thereafter the Sheetmetal Subcontractor will
prepare layout drawings of all ductwork. These drawings will show all wall fire
ratings, registers, grilles, diffusers and similar features as well as locations of all
valves, dampers, damper operators and other items requiring access for
maintenance. All dimensions should be from centerlines of columns and ductwork
elevations shall be from finished floor slab.

The Sheetmetal Subcontractor upon completion of his work will electronically
forward his data to the Mechanical Piping Subcontractor and copy all participants.
The Mechanical Piping Subcontractor shall download the sheetmetal data and
incorporate, by separate layer, their own piping routing, valves (including control
valves) with valve tags, as well as other areas requiring access for service and
maintenance to determine their relationship and possible interference with the
mechanical, architectural or structural features to be performed as part of the work.

The Mechanical Piping Subcontractor upon completion of his work will
electronically forward his data to the Plumbing Subcontractor and copy all
participants. The Plumbing Subcontractor shall download the sheetmetal and
piping data and incorporate, by separate layer, their own routing as well as other
areas requiring access for service and maintenance to determine their relationship
and possible interference with the mechanical, architectural or structural features to
be performed as part of the work.

The Plumbing Piping Subcontractor upon completion of his work will electronically
forward his data to the FP Subcontractor and copy all participants. The FP
Subcontractor shall download the drawing and incorporate, by separate layer, their
own routings as well as other areas requiring access for service and maintenance, to
determine their relationship and possible interferences with the mechanical,
electrical, plumbing and architectural or structural items to be installed as part of
the overall work.
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1.17

1.18

1.19

1.20

1.21

The Fire Protection Subcontractor will then electronically forward his data to the
Electrical Subcontractor(s) and copy all participants. The electrical Subcontractor
shall download the drawing and incorporate, by separate layer, their own routings
of conduit equal to or greater than 2”, bus ducts, cable tray, junction boxes, as well
as the depth of all light fixtures, access panels, etc. as required to determine the
relationship and possible interferences with the plumbing, mechanical, architectural
or structural items to be installed as part of the overall work. In addition the
Electrical Subcontractor shall indicate the location of all electrical panels,
substations, switchgear, and MCC'’s. The Electrical Subcontractor will be responsible
to verify that the electrical lighting layout shown on these drawings is correct and to
make corrections and additions of all other light fixtures as required. In areas where
no mechanical work occurs, but where other crowed electrical installations are
evident, the Electrical Subcontractor shall prepare similar drawings.

The Carpentry Subcontractor shall review each issuance of every drawing to
determine any possible interference with wall, soffit or ceiling construction and
resolve with the respective subcontractors. The ATC Subcontractor shall review
each issuance of every drawing to determine any possible interference regarding
locations of controls to ensure sufficient access to them is being maintained.

The Sheetmetal Subcontractor shall provide one color composite set of drawings
and forward them to the Construction Manager. This composite will then be
reviewed during meetings determined by the Construction Manager at which all
subcontractors shall be represented in order to review and resolve any real or
apparent interference or conflicts.

In the preparation of all the final composite drawings, large scale details as well as
cross and longitudinal sections shall be made as required to fully delineate all
conditions. Particular attention shall be given to the locations, size and clearance
dimensions of equipment items, shafts and similar features. The final composite
drawings shall include the locations of all controls, tie-ins, connections for other
subcontractor’'s work, and pipe and duct insulation as required. Each trade
subcontractor indicating their acceptance and approval of the indicated routings
and layouts and their relationship with the adjoining or contiguous work of all
subcontractors shall then sign off these final composite drawings. Therefore, no
unauthorized deviations will be permitted. If deviations are made without the
knowledge and agreement of the Construction Manager and other affected
Subcontractors, the work in question will be subject to removal and correction at no
additional cost to the Owner.

In preparing the composite drawings, minor changes in duct, pipe or conduit
routings that do not affect eh intended function may be made as required to avoid
space conflicts, when mutually agreed. Items may not be revised, exposed items
relocated or items run exposed when not intended without approval. No changes
shall be made in any structural members or architectural features which affect the
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1.22

1.23

function or aesthetics of the buildings. If conflicts or interferences cannot be
satisfactorily resolved, the Architect shall be notified and his decision obtained.

After final composite drawings have been accepted and approved, the Sheetmetal
Subcontractor shall print one (1) color copy to be signed by all subcontractors. The
Sheetmetal Subcontractor shall provide and distribute two (2) prints to each of the
subcontractors, and two (2) set of prints for submittal purposes to the Construction
Manager. Subcontractors requiring further prints for their own distribution go to
Building Blok to download. The original signed off drawing shall be sent to the
Construction Manager for permanent possession.

The record copies of final composite drawings shall be retained by each
subcontractor as a working reference. All shop drawings, prior to their submittal to
the Construction Manager shall be compared with the composite drawings and
developed accordingly by the subcontractor responsible. Any revisions to the
composite drawings, which may become necessary during the process of the work,
shall be noted by all subcontractors and shall be neatly and accurately recorded on
the record copies. Each subcontractor shall be responsible for the up-to-date
maintenance of his own record copies of the composite drawings and to keep one
(1) copy available at the site. The composite drawings and any subsequent changes
thereto shall be utilized by each subcontractor in its development of the as-built
drawings. Note: the coordination drawings may be used as “As-builts” (with
appropriate changes and changing to title block).

2. COORDINAITON FOR ELECTRICAL AND CONTROLS

2.1

2.2

2.3

2.4

The Electrical Subcontractor and the ATC Subcontractor will prepare coordinated
floor plan drawings of electrical, control devices and panel locations on architectural
floor plans using 3D modeling software. All devices and panels shall be indicated
on these plans with indication of the location from nearest end wall or column and
the mounting height from finished floor.

The Electrical Subcontractor and ATC Subcontractor will prepare coordinated
electrical and special systems room drawings indicating all electrical, ATC , fire
alarm, security, nurse call and telecommunications panels, equipment and devices
using a 3D modeling software.

Devices indicated on the plans shall include but not be limited to receptacles,
switches, emergency power off switches, dimmers, sensors, wall mounted exit
lights, fire alarm horns and strobes, fire alarm pull stations, security devices, nurse
call, thermostats, humidistats, tele/data outlets and all special systems.

Panels indicated on the plans shall include but not be limited to lighting, power,
receptacles, BAS/ATC, security and fire alarm.
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2.6

2.7

Plans shall show the necessary clearances in front of each panel as required by
electrical codes.

The Carpentry Subcontractor shall review these plans and coordinate the spacing of
wall studs and location of blocking to allow for the installation of the devices and
panels per these coordinated drawings.

Failure to properly perform this coordination may require the relocation of the
devices after they are installed. The subcontractor will be responsible for all
relocation costs incurred which may involve but no limited to reframing work,
drywall repairs and repainting.

3. COORDINATED SLEEVE DRAWINGS

3.1 The Sheetmetal, Plumbing, Mechanical, Fire Protection, Electrical and ATC
Contractors will prepare coordinated floor and wall sleeve opening drawings for
review by the Structural Engineer.

3.2 The above work will be for foundation walls and slabs only.

3.3  Coordinated drawings shall differentiate between those openings that are already
indicated on the contract drawings, openings that will be sleeved prior to the floor
or wall being poured and those openings that will be core-drilled.

END OF SECTION
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SECTION 01 31 19 - PRE-INSTALLATION MEETINGS

1. PRE-INSTALLATION MEETINGS

1.1 An on-site pre-installation meeting will be held at least two weeks prior to

commencement of installation of work.

2. ATTENDANCE

2.1 Attendance at the pre-installation meeting is mandatory of each Contractor and/or

major supplier as required for each specific meeting listed below.

2.2 The following individuals shall attend these meetings:
e Contractors’ Project Manager
e Contractors’ Field Superintendent

e Contractors’ Safety Representative (as needed)

¢ Key Subcontractors, Suppliers, and Vendors
e EDiS Project Manager

e EDiS Field Manager

e EDiS Safety Director (as needed)

e EDiS MEP Specialist (as needed)

e Owner’s Representative (as needed)

e  Architect/Engineer (as needed)

e Governmental Agency Representatives (as needed)
e Testing/Inspection Agency Representatives (as needed)

e Utility Company Representatives (as needed)

3. SUBMITTALS

3.1 Each contractor is responsible to have all submittals and mock-ups, as related to the

pre-installation meeting scope of work, submitted and approved prior to

commencement of the pre-installation meeting.

4. LIST OF REQUIRED MEETINGS

e Sitework — Erosion and Sediment Control
Sitework

0 Bulk Grading

0 Asphalt Paving

0 Concrete Curbs, Gutters, & Sidewalks
e Landscaping
e Site Utilities
o Foundations & Concrete Slabs
e Underslab Utilities

e Structural Steel Erection & Miscellaneous Metals OSHA mandated Safety Meeting

¢ Roofing OSHA mandated Safety Meeting

PRE-INSTALLATION MEETINGS
New Dover High School
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5.

Building Envelope
0 Exterior Structural Stud Assembly
0 Masonry & Stone
0 Curtain Wall/Glazing/Storefronts
Doors/Frames/Hardware
Interior Glass and Glazing
Finish Carpentry & Millwork
Acoustical Ceilings/Acoustical Wall Panels
Paint and VWC
Flooring (VCT, Carpet)
Terrazzo Flooring
Hydraulic Elevators
Kitchen Equipment
Athletic Courts and Equipment
Partition Walls
0 Metal Studs
0 Drywall
0 Insulation
0 Doors/Frames/Hardware
Loading Dock Equipment
Hydraulic Elevators
Fire Protection
o0 Fire Sprinkler Systems
0 Fire Alarm Systems
0 Ansul System
MEP Coordination
0 Mechanical Piping Roughin
Plumbing Roughin
Insulation
Electrical Roughin

O O O O O

Automatic Temperature Controls
0 Commissioning

Voice/Data Low Voltage Wiring

Security System

Audio-Visual Equipment

Owner Furnished Equipment

Final Cleaning

AGENDA

PRE-INSTALLATION MEETINGS
New Dover High School

Electrical - Bonding, grounding, lightning protection

3.1 Ataminimum, the Contractor shall be prepared to discuss the items as listed on the
agenda template shown on the following page:

013119-2



Capital School District
New Dover High School
Bid Package ‘K’

PROJECT:

PRE-INSTALLATION MEETING : (Insert Phase of Work)

A. ATTENDEES:
NAME COMPANY WORK ITEM CONTRACT

B. TESTING & INSPECTION REQUIREMENTS (THESE REQUIREMENTS COME FROM THE
PROJECT MANUAL)

C. REVIEW CONTRACT DRAWINGS AND SPECIFICATIONS

Drawing / Spec No. Comments / Conflicts

D. REVIEW SCOPES OF WORK (SEE SECTION 01010 IN THE PROJECT MANUAL)

E. REVIEW RELEVANT RFI'S

PRE-INSTALLATION MEETINGS 013119-3
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F. REVIEW SUBMITTALS (SEE THE SUBMITTAL REGISTER)
G. REVIEW MATERIALS AND DELIVERIES

H. JOB SITE SAFETY (SEE THE CONTRACTOR’S SAFETY PROGRAM OR OSHA)
e Safety Plans must be submitted before the start of work
e  Certificates of Insurance need to be submitted before the start of work
e Minimum PPE - Hardhats, steel toe boots, safety glasses
e Lock-out, Tag, Test and Try ALL utilities is critical before the start of demolition
e Signage & HAZCOM Requirements
e Potential Hazards
0 Excavations >4 ft
Slips/trips/falls
Existing utilities to remain and protected
Overhead debris
Power tools
Heavy equipment

O O O O O

I. COORDINATION WITH OTHER TRADES

J.  ACTION ITEMS AND RESPONSIBILITY

END OF SECTION
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SECTION 01 31 25 - WEB-BASED PROJECT MANAGEMENT SYSTEM

1.

GENERAL PROVISIONS

1.1 The general provisions of the Contract, including the Conditions of the Contract (General,
Supplementary and other Conditions, if any) and Division 1 as appropriate, apply to the Work
specified in this Section.

1.2 Refer to provisions in AIA Document A201 — 2007 EDITION, GENERAL CONDITIONS OF THE
CONTRACT FOR CONSTRUCTION, for requirements in addition to those specified in Division
1.

1.3 Refer to Scope Information Sheets for all contracts bound in the Project Manual under Section
011100 - SUMMARY OF WORK. The Scope Information Sheets describe generally the work
included in each contract, but the work is not necessarily limited to that described.

14 All Contractors shall use Internet/Web-based project management software to transmit
documents, track, and otherwise manage this project.

1.5 Use of this project management software will not change any contractual responsibilities of the
construction team members.

DEFINITIONS

2.1 System: A real time web-based software that shares data, translates data, organizes data,
facilitates communication, archives actions, and offers scheduling prompts to identified Users.

2.2 Users: Authorized participants of this project furnished with a unique password and authorized
to access the system to view/input/export data. Owner, Construction Manager, Architect, and the
Contractors are all Users. Other Users may be added as necessary.

2.3 Contacts: Entities identified to automatically receive specific transmissions or entities selected to
receive specific information sent by the system through to an e-mail address.

2.4 Signees: Those individuals identified, by the Contractors, authorized to sign change orders and
payment applications via electronic signature. This electronic signature is as contractually

binding as an original signature on paper.

USE OF SYSTEM

3.1 The use of the system is mandatory for the documentation of the transmittal of all non-oral
information, even if the actual transmission of the information is by another means.

3.2 The use of the system will be mandatory by the Contractors to send, retrieve, and respond to
data.

WEB-BASED PROJECT MANAGEMENT SYSTEM 013125-1
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3.3 In addition to this web-based project management system, the Contractors will be required to use
electronic mail (email) for day-to-day communication and correspondence. Email will be the
primary means of transmitting written communication (i.e. meeting minutes, draft pay
applications, etc.).

4. QUALITY ASSURANCE

4.1 A three hour training session in the use of the software for this project will be offered by the
Construction Manager at a location convenient to the project site. Attendance by one member of
each Contractor’s organization is mandatory. Additional attendees may enroll based on
availability of training space. All attendees must have a working knowledge of computers.
Training can not begin until three working days after the receipt of the submittals indicated
below.

4.2 Technical assistance will be provided by on-line help, email, or telephone for all Users through-
out the life of the project.

5. SUBMITTALS

5.1 Submit to the Construction Manager, within 5 days following the receipt of the letter of intent to
award, in an electronic template, the following:

a. Electronic logo of organization (as needed)
b. Names, mailing address and electronic address of its Users and Contacts.

c. Designation the role/responsibility for each User

6. SOFTWARE AND HARDWARE REQUIREMENTS

6.1 Each User shall provide and maintain a computer with high speed internet access and an email
address. The computer shall have a high speed internet browser (Internet Explorer 8.0 or higher,
Firefox version 3.6.12 or higher, Google Chrome or Safari version 5.0 or higher) and a high speed
cable Internet access, high speed DSL or T1 line.

6.2 License(s) to Use System - Each Contractor will be provided unlimited licenses to use the system
for this project. Each license will allow secure unlimited usage from the notice to proceed until

the original contract completion date.

7. SYSTEM DESCRIPTION

7.1 The web based project management system is a “secure, real-time, interactive, centralized
database” specifically established and maintained for the management of this construction
project. The product is designed to facilitate communication and improve the time management
of its users by facilitating the sharing of information. Information will be available 24/7, from any
computer meeting the specifications listed above. The information is fully protected. The

WEB-BASED PROJECT MANAGEMENT SYSTEM 013125-2
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7.2

7.3

74

7.5

7.6

7.7

7.8

electronic platform allows information to be transmitted across the internet reducing printing
and postage costs and the time associated with such activities.

The system contains a directory of the project participants.

The system includes templates, with the CM’s letterhead, for each document created inside the
system. The template allows the use of “pull down” menus to complete significant portions of
each document.

The system allows the templates (and attached documents created outside the system) to be
distributed to Users and Contacts.

The System contains “translation software” to permit the viewing (and marking) of documents
created outside the system. The system can view documents created by different software
programs and can deliver images of its translation to any computer meeting the criteria listed
above.

The system can be personalized by the Construction Manager to automatically send e-mail
notices upon issuance of certain documents if such a practice facilitates the User’s business

needs.

The system is the product of Building Blok, LLC (www.buildingblok.com) and will be
continuously updated.

The Construction Manager will administer the Building Blok User accounts for this project.

8. DOCUMENTS CREATED INSIDE THE SYSTEM

8.1

8.2

The following documents shall be created on templates inside the system.

a. Transmittals for submittals processed in the system. The transmittals are automatically
created by the system when the submittal is uploaded.

b. Submittal Register showing all of the submittals required of the contract, assigned to each

Contractor.

Submittal Log: The CM will maintain submittal log after it is initialized.

RFI (Requests for Information)

Change Orders

RFP (Requests for Proposal)

ASI (Architect’s Supplemental Instructions)

Tasks & Memos as determined by the CM

Payment Applications

Closeout Tracking Log

T o ™o oan

The following documents may, at each Users option, be created on the system.

a. Morning & Afternoon Activity Reports generated by the system

b. E-mails: Contacts that do not have access to the system may be sent information from the
system, by the system.

WEB-BASED PROJECT MANAGEMENT SYSTEM 013125-3
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C.
d.

Reports of information on the system
Project Notices: “Broadcast” messages can be sent to other Users system entry screen.

9. DOCUMENTS CREATED OUTSIDE THE SYSTEM AND DISTRIBUTED BY THE SYSTEM

9.1 The following documents are expected to be created outside the system and distributed through
the system. The actual documents may be scanned or electronically attached to the transmittal.

= @

Technical Submittals: Shop drawings, product data, testing reports, certifications,

installation instructions, operation & maintenance manuals, will be submitted and
distributed through the system. The Architect will return all submissions through the system
electronically. The Construction Manager will distribute submittals (after Architect’s action)
electronically. Contractors may download and distribute submittals to their subcontractors
and suppliers or elect to print paper copies for distribution, or both.

Photographs: Digital photographs and scanned images can be loaded onto the system and
shared.

Schedule of Values/ Payment Applications: (The “pencil” review of these documents can
occur inside the system).

Change Orders: (The “pencil” review of these documents can occur inside the system.)
Schedules: The schedule document(s) will be available for review on the system.

Data created in other software may be uploaded to the system electronically.

10. DOCUMENTS CREATED OUTSIDE THE SYSTEM AND DISTRIBUTED OUTSIDE THE SYSTEM

10.1  The following documents are expected to be created outside the system and distributed
outside the system. The actual documents may be scanned or electronically attached to the
transmittal.

a. Schedules: The Construction Manager will develop the Master Schedule through Microsoft
Project 2003. The schedule will be distributed either through hard copies at meetings or
through email.

b. Product samples, color samples, physical samples are still required to be provided per the
technical specifications, however, the transmittal documenting the distribution shall be done
inside the system and submitted electronically and printed to accompany the actual
submission.

c. Meeting minutes will be created using Microsoft Word 2003 and distributed through hard
copies at meetings or through email.

d. AIA closeout documents, which require an “original” signature, will created and distributed
outside the system.

END OF SECTION
WEB-BASED PROJECT MANAGEMENT SYSTEM 013125-4
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SECTION 01 32 16 - CONSTRUCTION SCHEDULE

1. PRE-BID CONSTRUCTION SCHEDULE

1.1

1.2

Time is a critical element of this Project. By entering a bid, the Contractor agrees to
adhere to the intermediate Milestone Dates and Dates of Substantial and Final
Completion established herein. The Contractor also understands that all work must
be performed in an orderly and closely coordinated sequence in order to achieve the
specified Milestones and Completion Dates, and the Contractor hereby agrees to
perform his work in conformance with the Pre-Bid Construction Schedule established
herein, or with the then current and approved Project Construction Schedule as
amended from time to time by the Construction Manager.

The Pre-Bid Construction Schedule includes allowances for time lost due to adverse
and abnormal weather conditions, other than floods, hurricanes, tornadoes,
lightening and other like acts of God. The Contractor understands and agrees that it
shall not be entitled to any extensions of the Contract Time or adjustment to the
Contract Sum, except as allowed in the General Conditions of the Contract for
Construction. The Contractor further acknowledges that the Work may be required
to be performed during the winter season, that conditions during this season may be
adverse and abnormal, but that such conditions will not be the basis for an extension
of the Contract Time or adjustment to the Contract Sum.

2. SCHEDULING OF THE WORK AFTER AWARD OF CONTRACT

21

2.2

2.3

After award of Contract, or issuance of a Notice to Proceed, the Contractor will meet
with the Construction Manager to review the Pre-Bid Construction Schedule, and the
overall project plan for construction. Following the above review the Contractor will
meet with each subcontractor and supplier to view the detailed plans for performing
his Work. Following these meetings and within fourteen (14) days after award of the
Contract or issuance of a Notice to Proceed, the Contractor shall prepare and submit
for the Construction Manager's approval a Work Schedule providing for the
expeditious, timely and practical execution of the Work. The Contractor's Work
Schedule shall include activity descriptions and durations for shop drawings,
fabrication, delivery and installation. If the Construction Manager so requests, the
Contractor shall provide adequate explanation regarding crew sizes, production rates
and similar data used to arrive at the durations and sequences.

The Construction Manager shall review the Contractor’s Work Schedule, coordinate it
with the separate work by other contractors, the Owner and the Construction
Manager, and after coordination, shall incorporate it into the approved Project
Construction Schedule. The approved Project Construction Schedule shall be issued
to the Contractor and the Contractor shall perform his Work in conformity therewith.

The Contractor shall submit proposed schedule revisions and obtain the written

CONSTRUCTION SCHEDULE 013216-1
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25

approval of the Construction Manager therefore before deviating from the Project
Construction Schedule. Work to start July 2013 and be complete and functional by
March 15, 2014.

The Construction Manager will incorporate approved schedule revisions into the
Project Construction Schedule, and shall otherwise update and revise the Project
Construction Schedule as the Construction Manager, at his sole discretion, deems
necessary.

Project schedule attached.

3. ADHERENCE TO THE SCHEDULE

3.1

3.2

3.3

3.4

The Contractor shall start each part of its Work on the date designated for start in the
approved Project Construction Schedule unless advised by the Construction
Manager. The Contractor shall carry the Work forward expeditiously with adequate
forces, equipment and materials, and shall complete each part of his work on or
before the date designated in the approved Project Construction Schedule.

If the Construction Manager determines that the Contractor is behind schedule, the
Construction Manager shall have the right to require that the Contractor take steps, at
the Contractor’s expense, to accelerate its Work. Such steps shall include increases in
manpower, equipment and materials and/or overtime as the Construction Manager
may deem necessary. If the Contractor fails to comply with the Construction
Manager’s instructions relating to improved rate of progress, the Contractor may be
held in default under the appropriate provisions of the General Conditions of the
Contract.

Each Contractor shall, if directed by the Construction Manager, provide the
Construction Manager a 2-week look ahead of anticipated manpower showing the

number of men, classification, and anticipated work.

Work to be awarded April 29, 2013 and be complete by March 1, 2014.

END OF SECTION

CONSTRUCTION SCHEDULE 013216-2
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SECTION 01 32 19 - SUBMITTAL REGISTER

1. SUBMITTALS/SUBMITTAL REGISTER

1.1

1.2

1.3

The Contractor shall submit all items listed or specified within the sections of the
Specifications included in its Work. Submittals shall include such items as:
contractor’s, manufacturer’s or fabricator’s drawings; descriptive literature including,
but not limited to, catalog cuts, diagrams, operation charts or curves; test reports;
samples, operations and maintenance manuals, including parts lists; certifications;
warranties and other required submittals. Submittals pertinent to materials and
equipment which are subject to advance approval shall be scheduled and made prior
to the acquisition or the delivery thereof.

The Contractor shall carefully control procurement operations to assure that each
individual submittal is made on or before the dates required for timely performance
of its Work.

Within seven (7) days after award of Contract or issuance of Notice to Proceed, the
Contractor shall execute and submit to the Construction Manager; An electronic Excel
format document identifying the complete submittal register for future project
submittals. The register shall contain a list of each item of equipment and material of
each type for which fabricator’s drawings and/or related descriptive data, test
reports, samples, spare parts, operation and maintenance manuals, or other types of
submittals required by the Specifications. The order of listing of items on the Register
shall conform to the sequence of the items as they occur within the divisions.
Drawings of component items forming a system or that are interrelated shall be
scheduled to be correlated and submitted concurrently. Certifications to be submitted
with the pertinent drawings shall be so scheduled. Adequate time shall be allowed
for review and approval and possible resubmittal of any item subject to approval,
because no delay damages or time extensions will be allowed for time lost in late
submittals or resubmittals. The Construction Manager and Architect/Engineer will
review the Submittal Register for approval action. The approved Register will
become a part of the Contract and Contractor will be subject to requirements thereof.
The Contractor shall revise and/or update the Register monthly to take into account
all changes in the Contract. Each such revised edition and/or revision to the Register
shall be resubmitted to the Construction Manager. This Register shall be coordinated
with related submittals of other Contractors.

2. SAMPLES

21 Submit tagged or labeled samples in triplicate, unless another quantity is otherwise
specified by the Construction Manager.

2.2 Tags or labels shall be securely affixed and contain as a minimum the following
information: Project Name, Contractor’s Name, Contract Title and Number, Date,
Transmittal Number, Product Manufacturer’s or Fabricator's Name and Product
Identifier.

SUBMITTAL REGISTER 013219-1
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END OF SECTION
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SECTION 013226 - SUBCONTRACTOR DAILY REPORTS

1. SUBCONTRACTOR DAILY REPORTS

1.1 The Subcontractor shall submit a Daily Report to the Construction Manager on the forms
provided covering the following subjects:

1.Work in Progress, including areas where work is being performed, nature of the
operations in progress, and the manpower assigned.

2. Extra Work (Time and Material) in progress.
3.Materials Received.

4.Trade labor breakdown including identification of all workers on site and the number of
hours (or portions thereof) worked by each.

5. Inspection Checklist (performed daily).

1.2 The Subcontractor shall submit the Daily Report to the Construction Manager by 9:00 AM on
the next workday following the workday covered in the Daily Report.

2. DAILY EXTRA WORK REPORT

2.1 The Subcontractor shall submit on the form provided a Daily Extra Work Report on each day
he performs authorized Extra Work on a time and material basis.

2.2 A separate Daily Extra Work Report shall be submitted for each separate authorized Extra
Work item done on a time and material basis.

2.3 The Subcontractor shall submit his Daily Extra Work Report as an attachment to his Daily
Report by 9:00 AM on the next workday following the workday covered in the Daily Extra
Work Report.
3. Sample Daily Report

3.1 A sample daily report follows this section for your reference.

END OF SECTION

CONTRACTOR DAILY REPORTS 013226 -1
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SINCE

EDIiS COMPANY

CONTRACTOR'S DAILY
REPORT

Project Name:

Date:

Contractor:

Contract No. & Description:

Weather:
Foreman’s Name (Print)
TOTAL
TRADE *CLASS | MANPOWER MAN TODAY'S DESCRIPTION / LOCATION
COUNT HOURS OF WORK
TOTAL

* INDICATE: F=FOREMAN; J= JOURNEYMAN; A=APPRENTICE

Work Status/Work Planned:

Construction Equipment:

Qualified Operator(s)

Deliveries or Materials:

Machinery, tools, material, and equipment to be used:

Inspection of work area, machinery, tools, material, or equipment

The use of any machinery, tool, material, or equipment which is not in compliance with any applicable requirement
Is prohibited. Such machine, tool, material or equipment shall either be identified as unsafe by tagging or locking
The controls to render them inoperable or shall be physically removed from its place of operation.

Please See Other Side




Below is a general checklist of requirements on this project. Contractors will check off items that pertain to their
contract and project tasks. Notify EDiS Field Manager of any issues. This checklist is not meant to be all inclusive.
Please refer to additional OSHA regulations for compliance.

House Keeping
O Material Storage Area’s Orderly
O

Trash Containers Available and Emptied
daily

Fire Hazards

Lighting and ventilation

Exits and Stair clear passage

Walkways, corridors clear passage

Daily debris /trash removal

OooooOooOono

Personal Protective Equipment

Hard Hats being worn

Safety Glasses with side shields being worn
Secondary Eye/Face protection

Respirators as required

Hand protection when needed

Ear protection when needed

Inspected & Maintained

Ooooooogoano

Fire Prevention

Fire extinguishers inspected

Flammable / Combustibles properly store
Approved Fuel cans used and labeled
Oxygen / Acetylenes stored properly

ooooao

Electrical

GFlin use

Three prong insulated extension cords used
Extension cords in good condition

Lockout / Tag-out program in use

ooooad

Excavations

Miss Utility been contacted
Properly Barricaded

Ladders in use at depths over 4’-0”
Ladders every 25’-0” distance
Shored, sloped, benched as required
Dewatering as needed

ooooooag

Ladders

Good condition

Correct pitch

Extends 3’-0” above landing
Open and secured / tied off

ooooad

Scaffolds

Certified Scaffold Installer

Guardrails, toe boards, and planking secured
Appropriate signage

Adequate cross bracing

Secured to building over 25’-0” in height

oooooano

Cranes

Rated Load Capacity available in cab
Swing Radius barricaded

Appropriate certificates / decals / hand
signals

Daily safety inspection log completed

ooo

oo

Fall Protection

Fall protection plan on file

Full harness / shock absorbing lanyard used
Anchoring points secured

Perimeter barricades

Open sided floor protection

6’-0” Tie-off utilized

ooooooad

Paperwork
MSDS Information
Contractors Safety Program

|

Hazardous Communications Training

O

O

O

O Hazardous Communications Program
O Contractor Qualified Representation
O

Foreman / Competent Person:

Print Name
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SECTION 01 33 00 - SUBMITTAL PROCEDURES

1. GENERAL PROVISIONS

1.1

The general provisions of the Contract, including the Conditions of the Contract
(General, Supplementary and other Conditions, if any) and Division 1 as appropriate,
apply to the Work specified in this Section.

2. ITEMS TO BE SUBMITTED AT START OF WORK

21

2.2

2.3

24

25

2.6

2.7

Performance/Labor and Material Payment Bond(s): One (1) copy of each bond
simultaneously with the signed Agreement. See General Conditions Article 11.4 and
Supplementary Conditions.

Policies or Certificates of Insurance: Two (2) copies simultaneously with the signed
Agreement. See General Conditions Article 11 and Supplementary Conditions.

Contractor’s License: Submit a copy of all business licenses required by local and
state agencies.

Contractor’s Schedule of Values: Submit for approval within 21 days after the
Agreement is signed through the Building Blok Management Program.

Contractor’s Progress Schedule: Two (2) copies for review and reference within 21
days after the Agreement is signed. See General Conditions Article 3.10 and
provisions in this Section.

Submittal Schedule: In Excel electronic format within 21 days after the Agreement is
signed. See provisions in this Section.

Products List: In Excel format for approval within 30 days after the Agreement is
signed. See provisions in Section 016200 - MATERIAL AND EQUIPMENT.

3. NON-RESIDENT CONTRACTOR & SUBCONTRACTORS BONDS

3.1

3.2

Refer to requirements in Section 011100 - INSTRUCTIONS TO BIDDERS for filing of
Surety Bonds with the Division of Revenue.

If such bonds are required on this project, it will be the responsibility of the
Contractor to produce evidence to the Construction Manager that they have been
filed, or if not required, to supply a notarized statement that they are not required.
This must be done within seven (7) days after award of Contract and in any event
before construction starts.

SUBMITTAL PROCEDURES 013300-1
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4. RELATED REQUIREMENTS

4.1 See Section 017700 - CONTRACT CLOSE OUT: for submittal requirements for
Contract Close out.

5. SUBMITTALS

5.1 All submittals shall be directed to the Construction Manager utilizing the Building
Blok Management System.

5.2 Prepare a Submittal’s Schedule in Excel electronic format for Shop Drawings, Product
Data and Samples. Show:

1. The dates for Contractor’s submittals.
2. The dates submittals will be required for Owner-furnished products.
3. The date approved submittals will be required from the Architect.

5.3 Should the Architect or Construction Manager elect to omit any items from the list of
items to be reviewed, it shall not relieve the Contractor from compliance with the
Contract Documents with regard to that item. In such instance, the Contractor may
still elect to have submittals prepared for his own use without review by the Architect

or Construction Manager.

6. SHOP DRAWINGS

6.1 Conform to provisions in General Conditions applying to Shop Drawings.
6.2 Presentin a clear and thorough manner.

1. Identify details by reference to sheet and details, schedule or room numbers
shown on Contract Drawings.

2. Submit through the Building Blok Management System.

7. PRODUCT DATA

7.1 Conform to provisions in General Conditions applying to Product Data.
7.2 Preparation:

1.  Clearly mark each copy to specifically identify products or models pertinent
to project.

SUBMITTAL PROCEDURES 013300-2
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Show performance characteristics and capacities.
Submit through the Building Blok Management System.
Show dimensions and clearances required.

Show wiring or piping diagrams and controls.

7.3 Manufacturer’s standard schematic drawings and diagrams:

Modify drawings and diagrams to delete information which is not applicable
to the Work.

Supplement standard information to provide information specifically
applicable to the Work.

8. SAMPLES

8.1 Conform to provisions in General Conditions applying to Samples.

8.2 Provide samples of sufficient size and quantity to clearly illustrate:

Functional characteristics of the project, with integrally related parts and
attachment devices.

Full range of color, texture and pattern.

Submit through the Building Blok Management System.

8.3 Field samples and mock-ups; See requirements, if any, in other specification Sections.

9. SUBMITTAL REQUIREMENTS

9.1

9.2

Make submittals promptly through the Building Blok System in accordance with
published schedule, and in such sequence as to cause no delay in the Work or in the
Work of any other contractor.

Number of submittals required.

1.

Shop drawings and Product Data: All submittals through the Building Blok
Management System, shop drawings for temporary steel, steel and
miscellaneous steel, MEP shop drawings shall also provide one (1) paper copy
for approval and ultimate use by the Construction manager for field verification.
Any additional copies required by the Contractor shall be made by him.

SUBMITTAL PROCEDURES 013300-3
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2. Samples: Submit four (4) each. Submit all data and pictures of samples through
the Building Blok Management System. Physical samples to be noted on
Building Blok submittal and supplied to Construction Manager for processing.
When approved it will be returned to the Construction Manager to be retained at
the site for reference use.

9.3 Submittals shall contain:

1.  The date of submission and the dates of any previous submissions.

2. The Project title and number.

3. Contract identification.

4. The names of the Contractor, Supplier and Manufacturer.

5. Identification of the product, with the specification section number.

6.  Field dimensions, clearly identified as such.

7. Relation to adjacent or critical features of the Work or materials.

8.  Applicable standards, such as ASTM or Federal Specification numbers.

9.  Identification of deviations from Contract Documents.

10. Identification of revisions on resubmittals.

11.  An 8 inch x 3 inch blank space for Contractor and Architect’s stamps.

12. Contractor’s stamp, initialed or signed, certifying review of submittal,
verification of products, field measurements and field construction criteria,
and coordination of the information within the submittal with requirements
of the Work and of Contract Documents. Submittals which have not been
stamped with this stamp or its approved equivalent will be returned without

being reviewed.

9.4 Shop Drawing coordination and interface with work of other Contracts and adjacent
work is the responsibility of each individual Contractor.

10. RESUBMISSION REQUIREMENTS

10.1 Make any corrections or changes in the submittals required by the Architect and

SUBMITTAL PROCEDURES 013300-4
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resubmit until approved.
10.2  Shop drawings and Product Data:

1. Revise initial drawings or data, and resubmit as specified for the initial
submittal.

2. Indicate any changes which have been made other than those requested by
the Architect.

10.3 Samples: Submit new samples as required for initial submittal.

11.  FINAL DISTRIBUTION OF APPROVED SUBMITTALS
11.1 The Construction Manager will distribute copies of Shop Drawings and Product
Data which carry the Architect’s stamp through Building Blok to:
1.  Contractor that made submittal.
2.  Jobsite File.
3. Record Document File.
4. Other Contractors, as required for coordination.
11.2  The Construction Manager will distribute samples as required.
11.3 The Contractor will distribute copies of Shop Drawings and Product Data which
carry the Architect’s stamp to:
1.  Subcontractors.
2. Suppliers.
3.  Fabricators.
12.  SCHEDULE OF VALUES
12.1  Use AIA Document G703, Continuation Sheet to G702. As formatted on the Building
Blok Management System.
13.  PROGRESS SCHEDULE
13.1 Prepare schedules in the form of a horizontal bar chart.
SUBMITTAL PROCEDURES 013300-5

New Dover High School



Capital School District
New Dover High School
Bid Package ‘K’

1.  Provide separate horizontal bar chart for each trade or operation.
2. Horizontal time scale: Identify the first work day of each week.
3. Scale and spacing: To allow space for notations and future revisions.
4. Minimum sheet size 11 inches by 17 inches.
13.2  Format of listings: The chronological order of the start of each item of work.
13.3  Show the complete sequence of construction by activity.

134 Show the dates for the beginning, and completion of, each major element of
construction such as:

1.  Site clearing.

2. Site utilities.

3.  Foundation work.

4.  Structural framing.

5. Subcontractor work.

6.  Equipment installation.

13.5 Show projected percentage of completion for each item as of the first day of each
month.

13.6  Update Progress Schedule monthly and submit with Application for Payment and
Schedule of values.

13.7 Indicate progress of each activity to date of submission.

13.8  Show changes occurring since previous submission of schedule:
1.  Major changes in scope.
2. Activities modified since previous submission.
3. Revised projections of progress and completion.

4. Other identifiable changes.

SUBMITTAL PROCEDURES 013300-6
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13.9 Provide a narrative report as needed to define:
1.  Problem areas, anticipated delays and the impact of the schedule.
2. Corrective action recommended, and its effect.
3. The effect of changes on schedules of other prime contractors.
13.10  Submit one reproducible transparency.
13.11  After review, distribute copies of the schedule to:
1. Jobsite File.
2. Subcontractors.
3. Architect.

4.  Owner.

13.12  Instruct recipients to report promptly to the Contractor, in writing, any problems
anticipated by the projections shown in the schedules.

END OF SECTION
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SECTION 01 35 00 — CONTRACTOR EMPLOYEE BACKGROUND CHECK

1. It is the contractor’s responsibility to perform background checks and screen all employees
working onsite. The background check must include checking for a previous history of
Child Abuse Convictions, Child Molestation Convictions, Felony Convictions, and Drug
Convictions within the last 5 years. Any employee with any of these convictions may not
enter the job site or school campus. This background check must be completed and
screened by the contractor prior to an employee entering the job site. The Construction
Manager, The Owner’s representative and the Owner have the right to request that the
screening data be submitted on a case by case basis.

END OF SECTION

CONTRACTOR EMPLOYEE BACKGROUND CHECK 013500-1
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SECTION 013523 - SAFETY PROGRAM

1. GENERAL

1.1

1.2

1.3

The Contractor shall be responsible for initiating, maintaining and supervising all
safety activities and programs in connection with the Work.

Contractor shall be responsible for the safety of its personnel.

Hard hats and safety glasses must be worn by all personnel on the jobsite, except in
contractor’s administrative office/trailer. All equipment must comply with OSHA
standards. All job site personnel shall wear long pants, shirts (no tank tops) and work
boots.

2. SAFETY PROGRAM

2.1

2.2

23

24

25

Prior to commencing the Work, the Contractor shall submit to the Construction
Manager (1) electronic copy and (1) bound copy of its safety program and one (1)
copy of MSDS information in a 2" ringed notebook. One paper copy of the safety
program and MSDS will be retained by the Construction Manager in the field office.

The safety program shall outline those hazards peculiar to the Contractor’s Work, and
the steps to be taken to eliminate or reduce the risk of injury or loss due to those
hazards. The program shall be site specific. Contractor shall implement and enforce
its safety program, which is in accordance with all OSHA, Federal, State and local
laws.

Contractor shall designate a qualified Safety Supervisor to implement their safety
program. Unless otherwise approved by the Construction Manager, the Safety
Supervisor shall be the Contractor’s Field Superintendent/Foremen.

Contractor shall furnish the names and qualifications of the competent persons and
qualified persons who may be required for their scope of work by the Contractor’s
safety procedures, and by federal, state and/or local regulations. Examples include
competent persons and/or qualified persons for steel erection, excavation, scaffold
erection, confined space entry, crane and rigging operations, annual crane inspections,
fall protection including horizontal lifeline systems, etc. See the attached
Competent/Qualified Person Designation Log.

Contractor shall provide written certification showing that all employees have been
trained on the Contractor’s Safety Program. The written certification record shall
contain the name or other identity of the employee trained, the date(s) of the training
and the signature of the person who conducted the training or the signature of the
employer. If the employer relies on training conducted by another employer or
completed prior to the effective date of this section, the certification record shall

SAFETY PROGRAM 013523 -1
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2.6

2.7

2.8

29

include the date the employer determined the prior training was adequate rather than
the date of actual training. The employer shall instruct each employee in the
recognition and avoidance of unsafe conditions and the regulations applicable to his
work environment to control or eliminate any hazards or other exposure to illness or
injury. Please forward certification (document) of training for each employee on an
EDiS project. The latest training certificate shall be maintained.

Contractor shall provide certification of training on the following programs, as they
pertain to your contract and project tasks: Scaffold, Fall Protection, Crane Operator,
Signal Person, Crane Maintenance, Steel Erection Fall Protection, Respiratory
Protection, Powder-Actuated Tools, and Motor Vehicles. Certification of training
must include: Employee’s name, date of training, person conducting the training,
topics covered, and a statement that the student has successfully completed the
course. This list is not meant to be all inclusive; please refer to OSHA regulations for
applicable safety requirements.

Contractor Daily Reports with Safety Inspection Checklist will be submitted daily to
Field Manager, verifying inspection of work area, machinery, equipment and tools.

Prior to starting work on-site, the Contractor shall arrange with the on-site Field
Manager to have their employees complete the EDiS Company Zero Accidents Safety
Orientation program.

Contractor shall hold weekly safety toolbox talks with all of its employees every
Monday at 12:30 PM. The Contractor shall designate a responsible, capable person to
conduct these meetings. Contractor’s safety supervisor or superintendent must
submit to the Construction Manager weekly toolbox talks attendance sheets and the
topics discussed.

3. SUBSTANCE ABUSE POLICY STATEMENT

The Construction Manager is committed to providing a safe work site environment for its
employees and Contractors’” employees. The Construction Manager does not condone or
permit employees and Contractors” employees to use or be under the influence of drugs or
alcohol while they are on any of the Construction Manager’s work sites. The Policy is as

follows:

3.1

It is a violation of the Construction Manager’s policy for employees and Contractors’
employees to use, possess, sell, trade, or otherwise engage in the use of illegal drugs
and alcohol.

3.2 It is a violation for employees and Contractors’ employees to report to work while
influenced by illegal drugs or alcohol.

3.3. It is a violation for employees and Contractors’ employees to use prescription drugs

SAFETY PROGRAM 013523 -2
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illegally (i.e. to use prescription drugs that have not been legally obtained) and to use
prescription drugs in a manner other than the prescribed intentions.

Employees and Contractors’ employees who are taking medication, which is
prescribed by their physician, are expected to discuss potential side effects with their
prescribing physician, as it relates to the work requirements.

Violations of this policy will require disciplinary action. If any employees or Contractors’
employees are observed or suspected of being influenced by drugs or alcohol, they will be
instructed to stop work and may be required to leave the work site.

4. EXECUTION

4.1

4.2

4.3

Contractor shall comply with all applicable federal, state and local laws, regulations
and orders relating to occupational safety and health, and related procedures, and
shall, to the extent permitted by law, indemnify and hold Construction Manager,
Owner and Architect, and their respective directors, officers, or agents and
employees, harmless from any and all liability, public or private, penalties,
contractual or otherwise, losses, damages, costs, attorney's fees, expenses, causes of
action, claims or judgments resulting from a claim filed by anyone in connection with
the aforementioned acts, or any rule, regulation or order promulgated thereunder,
arising out of the Contractor’s Work, this Agreement or any subcontract executed in
prosecution of the Work. Contractor further agrees in the event of a claim of violation
of any such laws, regulations, orders or procedures arising out of or in any way
connected with the performance of this agreement, Construction Manager may
immediately take whatever action is deemed necessary by Owner and/or
Construction Manager to remedy the claim or violation. Any and all costs or
expenses paid or incurred by Owner and/or Construction Manager in taking such
action shall be borne by Contractor, and may be deducted from any payments due
Contractor.

The Contractor agrees to (1) take all necessary steps to promote safety and health on
the job site; (2) cooperate with Owner and/or Construction Manager and other
Contractors in preventing and eliminating safety and health hazards: (3) train,
instruct and provide adequate supervision to ensure that its employees are aware of,
and comply with, applicable Federal and State safety and health laws, standards,
regulations and rules, safe healthful work practices and all applicable safety rules,
regulations and work practices and procedures (4) not create any hazards or expose
any of its employees, employees of the Owner and/or Construction Manager or
employees of Contractors to any hazards; and (5) where the Contractor is aware of
the existence of a hazard not within its control, notify the Construction Manager of
the hazard as well as warn exposed persons to avoid the hazard.

The Contractor's Superintendent or Safety Supervisor shall immediately, verbally
report, and promptly thereafter confirm in writing to the Construction Manager any
unsafe conditions or practices that are observed, or violations of job safety which are

SAFETY PROGRAM 013523 -3
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4.5

4.6

4.7

4.8

not within the Contractor’s control.

Contractors shall immediately, verbally report, and promptly thereafter confirm in
writing, to the Construction Manager any unsafe practices or conditions that are
observed which are not under the Contractor's control.

The Contractor's Superintendent or Safety Supervisor shall insure that adequate first
aid supplies are available, and that personnel are qualified to administer first
aid/CPR, as required by State and/or Federal regulations.

Contractor shall promptly notify Construction Manager of any personal injury
requiring medical treatment of any of the Contractor's employees at the Project site; or
of significant damage to property arising in connection with Contractor's
performance, as promptly as possible after the occurrence of such injury or damage.
Within twenty-four hours of such occurrence, Contractor shall furnish to Construction
Manager a complete written report of such injury or damage.

Contractor certifies that the forgoing terms shall be made applicable to all
Contractors’ suppliers, materialmen or anyone furnishing labor and/or materials to
the site.

The Contractor shall continue to educate his job Safety Supervisor or Superintendent
of their responsibilities, which shall include:

1. Instructing workers and subcontractors under its supervision in safe work
practices and work methods at the time they are given work assignments.

2. Ensuring that its workers and subcontractors have and use the proper protective
equipment and suitable tools for the job.

3. Continuously checking to see that no unsafe practices or conditions are allowed
to exist on any part of his job.

4. Acquainting its workers and subcontractors with all applicable safety
requirements and seeing that they are enforced.

5. Setting a good example for his workers.

6. Making a complete investigation of accidents to determine facts necessary to take
corrective action.

7. Promptly completing a “Supervisor’s Investigation Form” with his Supervisor’s
assistance and distributing as required. This form will be provided by the
Construction Manager.

SAFETY PROGRAM 013523 - 4
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8. Holding weekly “tool box” safety meetings with his men to:
a. Discuss observed unsafe work practices or conditions including a review of
current Construction Manager safety report.

b. Review the accident experience of his crew and discuss correction of accident
causes.

c. Encourage safety suggestions from his men.
9. Seeing that prompt medical treatment is administered to an injured employee.

10. Correcting or reporting immediately to job superintendent any observed unsafe
conditions, practices or violations of job security.

11. Making all reports required by these Contract Documents to the Construction
Manager in a full and timely fashion.

5. SAFETY MEETINGS

5.1 The Contractor’s Project Manager or Superintendent shall attend weekly or biweekly
supervisory job meetings. The first topic of these meetings will be job site safety. The
weekly safety reports will be reviewed and violations must be corrected immediately.
Contractors will be encouraged to participate in the on-going jobsite safety.

6.  TOOL BOX SAFETY MEETINGS

6.1 The Contractor shall schedule weekly “tool box” safety sessions to be held by his job
safety supervisor or superintendent for all of his employees.

6.2 A member of the Contractor’s management staff shall periodically attend “tool box”
safety sessions to evaluate their effectiveness and offer any appropriate suggestions
for improvement.

7. REPORTS

7.1 Contractors shall report all accidents or injuries on a timely basis in accordance with
all applicable regulations.

7.2 Contractors shall promptly complete an accident investigation report of all accidents.

7.3 A record of all “tool box” safety sessions shall be made and submitted to the
Construction Manager on forms to be provided.

8.  SAFETY REPRESENTATIVE
SAFETY PROGRAM 013523 - 5
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10.

8.1

8.2

8.3

8.4

The Construction Manager may employ the services of a Safety Representative on the
project.

The Safety Representative will visit the job site on a weekly basis to determine if the
work is being performed in a safe manner and in accordance with OSHA, State and
Local safety regulations. Safety representative is not responsible for observing and
documenting all possible safety violations. The Contractor's Safety Representative or
Superintendent shall attend job site safety inspections with the Safety Representative
on a weekly basis.

The Safety Representative will file a written report with the Construction Manager at
the end of each inspection listing the safety violations observed during the inspection.

The Construction Manager will distribute the Safety Representative’s report to all
Contractors. All safety violations must be corrected immediately.

RIGHT TO STOP THE WORK DUE TO SAFETY VIOLATIONS

9.1

9.2

9.3

The Construction Manager, in its sole discretion, may order the Contractor to stop the
work due to safety violations under the following circumstances:

1. If the Construction Manager observes the Contractor is violating safety
regulations and the Contractor takes no immediate action to correct the violation.

2. If the Contractor has been notified by the Construction Manager in writing that
he is in violation of safety regulations and fails to take action to correct the
violation within 24 hours of the notice.

If the Construction Manager directs the Contractor to stop the work due to safety
violation, it will be done in accordance with the General Conditions of the Contract.
Contractor shall not be permitted an adjustment of the Contract Time or Sum for the
days lost to any suspension of work.

If the Construction Manager or Safety Representative observes Contractor’s employee
violating this safety program or OSHA Standards in an habitual manner, or creating a
serious life safety violation, the Construction Manager or Safety Representative may
instruct the Contractor’s superintendent or foreman to remove the violator from the
work site for failure to comply with the safety program and the contract.

EMERGENCY PROCEDURES

10.1 The Construction Manager shall establish a central meeting location for the assembly

of all Contractors’ employees in the event of a major job site emergency.

SAFETY PROGRAM 013523 - 6
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10.2

Contractor shall assemble all of their personnel and account for all employees.
Contractor must immediately report to the Project Superintendent with the status of
their employees.

11. FALL PROTECTION PROCEDURES

11.1

11.2

11.3

Contractor is responsible, in accordance with federal, state, local laws and regulations
including OSHA, to provide and enforce their own site specific fall protection
program and equipment. The following fall protection procedures shall be enforced
by all Contractors as a minimum standard.

All workers on walking/working surfaces with unprotected sides or edges six feet (6")
or higher above the next lower level must be protected from falls by the use of
guardrail systems, net systems, fall arrest systems or control access zone programs. It
is intended that when fall protection is required, it is required 100% of the time. All
contractors are reminded that relevant industry regulations require that contractors
comply with the following standards.

1.  Workers constructing or working near leading edges must be protected.

2. Workers on the face of formwork or reinforcing steel must be protected at a
height of 6 feet (6”) or greater.

3. Scaffolds shall be guarded at 6 feet (6") above next lower level.

4.  Brick layers performing overhand bricklaying and related work six feet (6) or
higher above lower levels must be protected from falls.

5. Roofers must comply with OSHA standards for roof work.
6. The Contractor’s controlled access zone plan shall be included in their site-
specific safety program and shall be submitted prior to the start of work.

Contractors are responsible for assuring programs are OSHA compliant.

7. Guidelines for Residential Construction or any interpretations will not be
accepted in lieu of 1926 Standards.

8. Contractors must provide certification per OSHA CFR29 § 1926.503(b) of
employee training and retraining on fall protection upon request.

Contractor shall provide its own fall protection. Fall protection may be provided by
guardrail systems, net systems, or personal fall arrest systems. All fall protection

systems must comply with OSHA standards.

Stepladders, exposed to shafts or edges of the building, greater than six feet (6”) above

SAFETY PROGRAM 013523 -7
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the next lower level, must be tied off or otherwise secured. Employee must wear fall
protection, i.e. harness/lanyard.

11.4 The Safety Cable System shall not be altered or removed without a written request
submitted to the Project Manager with a copy to the Field Manager. It shall be the
responsibility of each and every Contractor that is removing or altering the Safety
Cable System to maintain the fall protection safety provided by the safety cable and
not leave the area unprotected. Each and every Contractor shall be responsible to re-
install the Safety Cable System immediately after work is completed. Each and every
Contractor shall be responsible to re-install the Safety Cable System in accordance to
OSHA standards.

11.5 Fall protection will be enforced for Structural Steel Erectors.

1. As for a Contractor engaged in structural steel erection, the Contractor is
specifically advised that structural steel erectors shall comply with all protection
requirements for all work at a height of six feet (6") or greater above the next
lower level, 100 percent of the time, by any of the following means.

a. Standard guardrail system.

b. Personal Fall Arrest System (PFAS) — full body harness with shock absorbing
lanyard. Maximum free fall distance permitted, with lanyard and lanyard
attachment shall not exceed six feet (6'). Anchor point must be capable of
supporting five thousand pounds. Perimeter guard cables or alignment
cables may not be used for anchor points.

c. Access to work area shall be provided by ladders. There shall be sufficient
number of ladders available to reduce the amount of “beam walking.” When
it is absolutely necessary to traverse a beam, 100% fall protection must be
utilized.

d. Steel erection Contractors must, at all times, be able to certify in writing that
each of his emplovees has been properly trained in both OSHA fall
protection standards and the Contractor’s site specific project fall protection

procedures.

e. Prior to the erection of the steel, the Contractor shall meet with the Project
Manager and Safety Representatives to review and document site specific
procedures.

END OF SECTION
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Certification of Training Documents to be Submitted with Safety Policy/Program

Provide a certification of training for employees on your safety program.

In addition, Contractor shall provide certification of training on the following programs, as they
pertain to your contract and project tasks. Certification of training must include: Employee’s
name, date of training, person conducting the training, topics covered, and a statement that the
student has successfully completed the course. This list is not meant to be all inclusive: please

refer to OSHA regulations for applicable safety requirements.

a. 1 Scaffold: 1926.454
b. L Fall Protection 1926.503
c.[J Crane Operator: 1926.1427

a.0] Signal person (this is for any persons connecting material or equipment for lifting):
1926.1428

e.[] Crane maintenance: 1926.1429

f. [ Steel erection fall protection: 1926.761

g. [ Respiratory protection (medical clearance and training records complying with 1910.134
h. [ Powder-actuated tools: 1926.302

i. [J Motor Vehicles (are those vehicles that operate within an off-highway jobsite, not open to
public traffic): 1926.21

PU09, Revised 3/2012



CONTRACTOR
COMPETENT / QUALIFIED PERSON DESIGNATION LOG

Project: Field Manager:

Contract: Applicable to

Contrctor: Subcontractor Foreman Competent Person
(yes / no) (if not foreman)

Subpart C-General Provisions

1926-20 General Safety

Subpart D - Health and Environmental Controls

1926-53 lonizing Radiation

1926-55 Gases, Vapors, Fumes, Dusts, Mists

1926-57 Ventilation

1926.59 Hazard Communication

1926.62 Lead

Subpart E - Personal Protective Equipment

1926.101 Hearing

1926.103 Respirator Protection

Subpart H - Materials Handling, Storage

1926.251 Rigging Equipment for Material Handling

Subpart J - Welding and Cutting

1926.354 Welding, Cutting and Heating

Subpart K - Electrical

1926.404 Wiring Design and Protection

Subpart L - Scaffolding

1926.451 Scaffolding

Subpart M - Fall Protection

1926.502 Fall Protection Criteria and Practices

1926.503 Training

Subpart N - Cranes, Derrick -Redesignated 1926.1501

Subpart O - Motor Vehicles and Equipment

1926.601 Motor Vehicles

Subpart P - Excavations

1926.651 Specific Excavation Requirements

1926.652 Requirements to Protective Systems

Subpart S - Tunnels, Shafts, Caissons

1926.800 Tunnels, Shafts, Caissons

1926.803 Compressed Air

Subpart T - Demolition

1926.850 Preparatory Operations

1926.852 Chutes

1926.859 Mechanical Demolition

Subpart V - Power Transmission and Distribution

1926.955 Overhead Lines




Contract:
Contrctor:

Applicable to
Subcontractor

(yes / no)

Foreman

Competent Person
(if not foreman)

Subpart X - Stairways and Ladders

1926.1053 Ladders

1926.1060 Training Requirements

Subpart Z - Toxic and Hazardous Substances

1926.1101 Asbestos

1926.1101 thru 1926.1148 Toxic and Hazardous
Substances

| certify that the listed employees are competent persons, as defined and required by specific OSHA standards.
They are capable of identifying existing and predictable hazards in the surroundings or working conditions
which are unsanitary, hazardous or dangerous to employees, and who has authorization to take prompt

corrective measures to eliminate them.

Name (print)

Contractor Signature

Date
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SECTION 01 45 00 - QUALITY CONTROL

1. DESCRIPTION

1.1

Quality control services include inspections and tests performed by independent
agencies and governing authorities, as well as by the Contractor. Inspection and
testing services are intended to determine compliance of the work with requirements
specified.  Specific quality control requirements are specified in individual
specification sections.

2. RESPONSIBILITIES

21

2.2

23

24

25

2.6

Contractor Responsibilities: ~ Except where indicated as being the Owner’s
responsibility, quality control services are the Contractor’s responsibility, including
those specified to be performed by an independent agency and not by the Contractor.
The Contractor shall employ and pay an independent agency, testing laboratory or
other qualified firm to perform quality control services specified.

1. The Owner will engage and pay for services of an independent agency to
perform the inspections and tests that are specified as Owner’s responsibilities.

Retest Responsibility: Where results of inspections or test do not indicate compliance
with Contract Documents, retests are the Contractor’s responsibility.

Responsibility for Associated Services: The Contractor shall cooperate with
independent agencies performing inspections or test. Provide auxiliary services as
are reasonable. Auxiliary services include:

1. Provide access to the Work.

2. Assist taking samples.

3. Deliver samples to test laboratory.
Coordination: The Contractor and independent test agency shall coordinate the
sequence of their activities and shall avoid removing and replacing work to
accommodate inspections and test. The Contractor is responsible for scheduling time
for inspections and tests.
Qualifications for Service Agencies: Contractor shall engage only inspection and test
service agencies which are prequalified as complying with “Recommended
Requirements for Independent Laboratory Qualification” by the American Council of

Independent Laboratories.

Submittals: Contractor shall submit a certified written report of each test, Inspection

QUALITY CONTROL 014500-1
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or similar service, in duplicate to the Construction Manager. Contractor shall submit
additional copies of each report to any governing authority, when the authority so
directs.

2.7 Report Data: Written inspection or test reports shall include:

1. Name of testing agency or test laboratory.

2. Dates and locations of samples, tests or inspections.

3. Names of individual present.

4. Complete inspection of test data.

5. Test results.

6. Interpretations.

7. Recommendations.

2.8 Repair and Protection: Upon completion of inspection or testing, Contractor shall
repair damaged work and restore substrates and finishes. Contractor shall comply
with requirements for “Cutting and Patching.”

2.9 The 2000 IBC code the following testing is code required:

1. Structural tests and special inspections must be conducted by an approved
agency (an agency or firm regularly engaged in conducting tests or furnishing
inspection services, approved by the authority having jurisdiction.) This means
that contractors will no longer be allowed to cast their own test cylinders for
example.

2. Continuous special inspection (the full-time observation of work by an approved
special inspector who is present until completion of the work) is required for any
steel welds and connections. Critical elements may include: all slip critical
bolted connections, complete and partial groove welds, multi-pass fillet welds
and single pass fillet welds greater than 5/16".

3. Continuous special inspection is required during the placement of all concrete
and shotcrete for the proper application techniques with a few exceptions.

4. Periodic special inspection (the part-time observation by an approved special
inspector) is required for any steel welds and connections. Critical elements may
include: all slip critical bolted connections, complete and partial groove welds,
multi-pass fillet welds and single pass fillet welds greater than 5/16".

QUALITY CONTROL 014500-2
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5. Spray applied fireproofing requires periodic special inspection for the structural
member surface conditions, application, thickness, density and bond strength.

6. Based on the classification, occupancy, and design of the structure, the code

requires periodic special inspection for placement of masonry units and
reinforcing steel and continuous special inspection of grout placement.

END OF SECTION
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SECTION 01 51 23 - TEMPORARY HEATING, COOLING AND VENTILATING

1.  GENERAL
1.1  RELATED REQUIREMENTS SPECIFIED ELSEWHERE
1. Temporary Electric: Section 01 51 13
2. Temporary Facilities: Section 01 52 00

3. Heating Requirements for Cold Weather Installation and Protection of Materials:
Respective specification section for each item of work.

4. Section 01511 Construction IAQ Management.
1.2 DEFINITIONS:

Temporary power to be provided by building contractor for his work.

END OF SECTION
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SECTION 01 52 00 - CONSTRUCTION FACILITIES & TEMPORARY CONTROLS

1. GENERAL
1.1 DESCRIPTION

1. Construction Manager and Contractors shall provide all temporary facilities
throughout the construction period unless otherwise indicated in the Contract
Documents.

2. Construction Manager and Contractors shall pay all costs for providing,
maintaining and removing of all temporary facilities unless otherwise indicated
in the Contract Documents.

1.2 RELATED WORK SPECIFIED ELSEWHERE

1. Temporary Electric: Section 01 51 13.

2. FACILITIES
2.1 TEMPORARY SANITATION FACILITIES

1. Construction Manager will provide and maintain sanitary facilities for all
personnel on the project.

2. The number of sanitary facilities required shall be based on the total number or
workers employed on the site and shall be in accordance with the provisions of
the applicable code.

3. Construction Manager will maintain sanitary facilities in a sanitary and clean
condition at all times.

2.2 TEMPORARY WATER

1. Drinking Water: Contractor shall provide potable water for drinking purposes
for all his personnel on the site. He shall furnish disposable drinking cups at
water stations. Each water station shall be equipped with a suitable trash
container for disposal of the drinking cups.

2. Construction Water: Construction Manager will provide and maintain tap
locations for construction water of sufficiently pure and potable quality to avoid
deleterious effect on any materials used. Location of construction water tap
locations will be determined by the Construction Manager depending on the
stage of construction of the incoming water service. Contractor shall provide
and maintain all hoses, piping and valves as required for obtaining construction

CONSTRUCTION FACILITIES & TEMPORARY CONTROLS 015200-1
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water from taps provided by the Construction Manager.

2.3 TEMPORARY TELEPHONES

1. Construction Manager will not provide any telephones or fax machines for
Contractor’s personnel. Each Contractor is responsible for its own phones and
fax machines.

24  FIELD OFFICE

1. During the period of the Work and until final acceptance of the project, the
Construction Manager will provide a weatherproof building for the Construction
Manager’s Field Project Manager(s) and Superintendent(s). Contractor shall
make provisions for its own field office, subject to approval by the Construction
Manager.

2.5 FIRE PROTECTION

1. The Construction Manager will provide and maintain portable fire extinguishers
on each floor level and building area. Number to conform to applicable codes.

2. Contractor shall provide additional fire extinguishers as required by OSHA
regulations for its work.

3. Fire extinguishers shall be Multi-Purpose (ABC) dry chemical, UL labeled.

2.6 ACCESS ROADS AND PARKING AREAS

1. The Construction Manager will provide and maintain access roads on the site.

2. Neither the Construction Manager nor the Owner will provide parking for
Contractor’s personnel on or about the project site. All parking provisions
required for Contractors will be solely the responsibility of the Contractors or
their personnel.

2.7 STORAGE AREAS

1. The Construction Manager will assign storage areas on the site. Storage areas
are extremely limited and will be assigned in a manner which will best facilitate
the work.

2. Contractor shall provide all other storage space required for its work at off-site
locations.

3. All combustible or flammable materials must be safely stored in a secured area

CONSTRUCTION FACILITIES & TEMPORARY CONTROLS 015200-2
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in strict accordance with regulations, codes and laws enforced by local, State or
Federal agencies, whichsoever is the most stringent.

2.8  FIRST AID STATION

1.

The Construction Manager will provide and maintain an unmanned first aid
station for all personnel in his jobsite office.

29 SECURITY

All safety and security measures shall be the responsibility of each Contractor.
These measures shall include but are not limited to the provision of secured
storage for tools, construction equipment, and materials and equipment
scheduled for installation in the building.

2.10 BENCH MARKS AND BASELINE

The Construction Manager will lay out and establish and maintain bench marks
and baselines.

The Contractor shall lay out his own work and shall be responsible for the
accuracy of same.

Contractor shall check grades, lines, levels and dimensions as shown on the
drawings and shall promptly report errors or inconsistencies in same to the
Construction Manager before Work proceeds.

The Contractor is responsible for damaging or altering the bench marks and
baselines established by the Construction Manager and shall bear the costs of
replacing same.

2.11 FIELD OFFICE AND STORAGE TRAILERS

Contractor shall provide and maintain its own field office and storage trailers as
required.

Contractor shall provide temporary heat and power for its field office and
storage trailer.

Contractor’s field offices and storage trailers shall be located as directed by the
Construction Manager.

2.12 PROJECT SIGN

1.

The Construction Manager will provide a Project Sign naming the major
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213

2.14

2.15

2.16

participants, as determined by the Owner.

TRASH DISPOSAL

1. Each Contractor shall be responsible for clean up and depositing its common
trash in the dumpsters provided by the Construction Manager.

2. The Construction Manager will not provide a trash chute.

3. The Construction Manager will provide dumpsters, and will arrange for disposal
of common, non-hazardous, work-related trash deposited in these dumpsters.

HOISTING

1. Contractor shall provide its own materials hoists and cranes. No personnel hoist
will be provided.

SCAFFOLDING AND WORKING PLATFORMS

1. No scaffolding shall be provided by the Construction Manager. Each Contractor
shall provide all scaffolding required to perform its Work.

SAFETY BARRICADES AND RAILINGS

1. The Structural Contractor shall provide barricades around elevator, stair, shaft
and cut openings in floors and roofs, and edges of floors and roofs. All
barricades shall at a minimum, be constructed of two runs of 1/2” diameter wire
rope cable with adequate turn-buckle and eyes such that no more than 60" of
cable need be loosened or removed at any given location for access. All cables
shall be installed such that no more than 3” of deflection of the cable is achieved
at any point between supports. The methods and materials used in barricading
shall be in accordance with OSHA and local code regulations, and shall be
approved by the Construction Manager prior to installation. Barricades will be
installed immediately after the installation of the floor slab on any level or part
of a level on the Building. Until a level has been fully barricaded, the Structural
Contractor will be responsible for maintenance of the barricades. After a level
has been fully barricaded, the Construction Manager will assume maintenance of
the barricades until a subsequent contractor requires the barricades to be
removed in order to accomplish his work, at which time that contractor will
assume maintenance of the barricades.

2. After the barricades are no longer needed, the Construction Manager will
remove the barricades from the site. The Construction Manager will determine
the location and scheduling of barriers to be removed.
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3. Contractor shall provide for its own barricades at all other trenches, excavations,
and locations not specifically identified in Paragraph 1 above.

4. Contractors who remove barricades shall be responsible for replacing them. If,
after proper notification, in writing, from the Construction Manager the
responsible Contractor does not correct his deficiencies in safety barricade
placement, the Construction Manager reserves the right to undertake this work
and backcharge the responsible Contractor(s).

5. During the execution of his work, Contractor will provide daily maintenance of,
and upon completion of same, restore all barricades in a manner acceptable to
prevailing safety standards enforced by local, State or Federal ordinance,
whichsoever is most stringent. The intent is to leave no floor penetration or
perimeter opening in an unsafe condition.

6. The Construction Manager shall arrange for temporary ladders required for
access to each of the floor levels after the completion of floor slab work, and until

the final stairs are ready for use.

2.17 PUMPING AND DRAINAGE

1. Contractor shall provide its own pumping and drainage.

2. When an area is released by one Contractor to another, the Contractor releasing
an area shall be responsible for leaving it in a drained condition. The incoming
Contractor shall assume responsibility for drainage on the day that he is
scheduled to start work in the area. If the incoming Contractor is late in starting
work, he shall assume responsibility for pumping and drainage arising as a
result.

2.18 TEMPORARY BUILDING ENCLOSURES

N/A

2.19 TEMPORARY POWER AND LIGHTING

1. Provide own power source if required.

2. Contractor shall provide its own additional temporary lighting of sufficient
lighting levels to properly install his work.

2.20 TEMPORARY HEAT

1. To be provided by General Carpentry Contractor if required for his work.
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2.21 PROTECTION OF ADJACENT MATERIALS

1.

Contractor shall protect adjacent materials and finishes from damage as a result
of its work.

2.22 CLEAN UP

Contractor shall arrange for clean up and removal of debris resulting from its
operations, and shall dispose of debris in accordance with the provisions of
Paragraph 2.13 above. Clean up shall be scheduled on a continual basis to
ensure that building, grounds and public properties are maintained free from
accumulations of waste materials and trash, but in any case not less than once a
week.

The Contractor will ensure that all waste materials that are combustible or
flammable will be removed from the building at the end of each work day. All
trash considered to be edible by rodent will be disposed of in metal containers
and removed by the end of the work day.

At completion of its Work, each Contractor shall remove waste materials,
rubbish, tools, equipment, and clean up all exposed surfaces in preparation for
final cleaning.

If, after notification in writing from the Construction Manager, the Contractor
does not correct its deficiencies in housekeeping within twenty four (24) hours,
the Construction Manager reserves the right to undertake the Work and to
backcharge the Contractor.

Final clean up prior to Owner occupancy shall be arranged for by the
Construction Manager.

2.23 DUST PROTECTION

Contractor shall erect and maintain dust proof protection whenever its
operations will produce dust and dirt that might filter through the building into
occupied or finished areas. Contractor shall be responsible for all cleaning
required due to its failure to provide such dust protection.

2.24 PROTECTION OF EXISTING CONSTRUCTION

1. Contractor shall be responsible for all damage that it may cause to materials and
equipment stored or installed by other Contractors.
2.25 OTHER
CONSTRUCTION FACILITIES & TEMPORARY CONTROLS 015200-6
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1. Contractor shall provide any other Temporary Facilities and services that it
requires and which are not specifically identified above.

3. PERMITS

3.1 The Construction Manager will obtain the Building Permit. All other permits are to
be obtained and paid for by the Contractor requiring them.

4. EXECUTION
41 GENERAL

1. Contractor shall install all temporary facilities in accordance with applicable
codes.

2. Contractor shall maintain temporary facilities for which it is responsible
throughout the construction period.

3. Contractor shall remove all temporary facilities for which it is responsible when
they are no longer required or when the Construction Manager directs the
removal of same.

4. Contractor shall repair all damage to the Project Site caused by the installation of
its temporary facilities.

END OF SECTION
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SECTION 01 62

00 - MATERIAL AND EQUIPMENT

1. GENERAL

CONDITIONS

1.1 The
(Gen

general provisions of the Contract, including the Conditions of the Contract
eral, Supplementary and other Conditions, if any) and Division 1 as appropriate

apply to the Work specified in this Section.

1.2 Where work is to be executed under Separate Prime Contracts, the provisions of this
Section apply to each Contract.

2. REQUIREMENTS INCLUDED

2.1 All materials and equipment incorporated into the Work shall:

1.

2.

3.

be new;

conform to applicable specifications and standards; and

comply with size, make, type and quality specified, or as specifically approved
in writing by the Architect.

2.2 Manufactured and Fabricated Products shall conform to the following requirements:

1.

Designed, fabricated and assembled in accord with the best engineering and
shop practices.

Manufactured like parts of duplicate units to standard sizes and gauges, to be
interchangeable.

Two or more items of the same kind shall be identical, by the same
manufacturer.

Products shall be suitable for service conditions.

Equipment capacities, sizes and dimensions shown or specified shall be adhered
to unless variations are specifically approved in writing.

2.3 Contractor shall not use materials or equipment for any purpose other than that for
which it is designated or is specified.

2.4 Materials removed form existing structures shall not be reused in the completed work
unless specifically indicated or specified.

2.5 For materials and equipment specifically indicated or specified to be reused in the
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Work:

Contractor shall use special care on removal, handling storage and reinstallation,
to assure proper function in the completed Work.

Arrange for transportation, storage and handling of products which require off-
site storage, restoration or renovation. Pay all costs for such work.

3. MANUFACTURER’S INSTRUCTIONS

3.1 When Contract Documents require that installation of work shall comply with

3.2

manufacturer’s printed instructions, Contractor shall obtain and distribute copies of

such instructions to parties involved in the installation, including two copies to

Construction Manager.

1.

Maintain one set of complete instructions at the job site during installation and
until completion.

Contractor shall handle, install, connect, clean, condition and adjust products in strict

accord with such instructions and in conformity with specified requirements.

1.

Should job conditions or specified requirements conflict with manufacturer’s
instructions, Contractor shall consult with Construction Manager for further
instructions.

Contractor shall perform work in accord with manufacturer’s instructions.
Contractor shall not omit any preparatory step or installation procedure unless
specifically modified or exempted by Contract Documents.

4. TRANSPORTATION AND HANDLING

4.1 Contractor shall arrange deliveries of Products in accord with construction schedules,

coordinate to avoid conflict with work and conditions at the site.

Deliver Products in undamaged condition, in manufacturer’s original containers
or packaging, with identifying labels intact and legible.

Contractor shall immediately on delivery, inspect shipments to assure
compliance with requirements of Contract Documents and approved submittals,
and that Products are properly protected and undamaged.

4.2 Contractor shall provide equipment and personnel to handle Products by methods to
prevent soiling or damage to Products or packaging.
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5. STORAGE AND PROTECTION

5.1 Contractor shall store Products in accord with manufacturer’s instructions, with seals
and labels intact and legible.

1. Contractor shall store Products subject to damage by the elements in
weathertight enclosures.

2. Contractor shall maintain temperature and humidity within the ranges required
by manufacture’s instructions.

5.2  Exterior Storage
1. Contractor shall store fabricated Products above the ground, on blocking or
skids, to prevent soiling or staining. Cover Products which are subject to
deterioration with impervious sheet coverings; provide adequate ventilation to

avoid condensation.

2. Contractor shall store loose granular materials in a well-drained area on soiled
surfaces to prevent mixing with foreign matter.

5.3 Contractor shall arrange storage in a manner to provide easy access for inspection.
Contractor shall make periodic inspections of stored Products to assure that Products
are maintained under specified conditions, and free from damage or deterioration.

5.4 Contractor shall store flammable materials so as to prevent contact with flames and
fire. Conform with manufacturer’'s recommendations and local laws. Pay particular
attention to storage of:

1. Roof insulation.

2. Roofing materials, including solvents.
3. Paint materials.

4. Cleaning and other solvents.

5. Fuels.

5.5  Protection after Installation:

1. Contractor shall provide substantial coverings as necessary to protect installed

Products from damage from traffic and subsequent construction operations.
Remove when no longer needed.
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6.

SUBSTITUTIONS AND PRODUCT OPTIONS

6.1

6.2

6.3

Product List.

1.

Within 30 days after Contract Date, Contractor shall submit to Construction
Manager a complete list of major products proposed to be used, with the name
of the manufacturer and the installing Contractor.

Contractor’s Options.

1.

For Products specified only by reference standard, Contractor shall select any
Product meeting that standard.

For Products specified by naming several Products or manufacturers, Contractor
shall select any one of the Products or manufacturers named which complies
with the specifications.

For Products specified by naming one or more Products or manufacturers and
“or equal”, Bidders must, during the bidding period, submit a request for
substitutions for any Product or manufacturer not specifically named. See
provisions in Paragraph 1.6.3.

For Products specified by naming only one Product and manufacturer, there is
no option; and Contractor shall provide the precise Product specified.

Substitutions.

Until a date no later than seven (7) days before the date Bids are due, Architect
will consider written requests from bidders for substitution of Products. The
contractor will submit any substitution requests to the Construction Manager for
transmittal to the Architect. The architect will review requests and will notify
Bidders in an Addendum if the requested substitution is acceptable.

Should the Bidder desire a substitution, it shall submit a separate request for
each Product, supported with complete data, with drawings and samples as
appropriate, including:

1. Comparison of the qualities of the proposed substitution with that specified.
2. Changes required in other elements of the Work because of the substitution.

3. Effect on the construction schedule.

4. Cost data comparing the proposed substitution with the Product specified.

MATERIAL AND EQUIPMENT 016200-4
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5. Any required license fees or royalties.
6. Availability of maintenance service, and source of replacement materials.

3. Architect, in its sole discretion, shall be the judge of the acceptability of the
proposed substitution.

4. A request for a substitution constitutes a representation that Bidder:

1. has investigated the proposed Product and determined that it is equal to or
superior in all respects to that specified;

2. will provide the same warranties or bonds for the substitution as for the
Product specified;

3. will coordinate the installation of an accepted substitution into the Work, and
make such other changes as may be required to make the Work complete in
all respects; and

4. waives all claims for additional costs, under his responsibility, which may
subsequently become apparent.

6.4 Architect will review requests for substitutions with reasonable promptness, and
notify Bidders, in writing, through the Construction Manager, of the decision to
accept or reject the requested substitution. Any decision to accept a substitution must
be confirmed in an Addendum issued during the bidding period in order to be valid.
Oral approvals will not be binding.

END OF SECTION
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SECTION 01 71 23 - FIELD ENGINEERING

1. GENERAL PROVISIONS

1.1 The general provisions of the Contract, including the Conditions of the Contract,
(General, Supplementary and other Conditions, if any) and Division 1 as appropriate,
apply to the Work specified in this Section.

1.2 The provisions of the section apply to all contracts.

2. SURVEY

2.1 The Owner has had a site survey prepared by Becker Morgan Group. This
information has been included in this Bid Pac.

3. CONSTRUCTION MANAGER

3.1 The Construction Manager will establish a bench mark and base line from which
structures and grades shall be laid out by Contractors as designated in this section.
The total extent of this layout is shown on the site drawings. One bench elevation
shall be provided.

END OF SECTION

FIELD ENGINEERING 017123-1
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SECTION 01 73 29 - CUTTING AND PATCHING

1. GENERAL

1.1

1.2

1.3

1.4

1.5

1.6

Definition: “Cutting and Patching” includes cutting into existing construction to
provide for the installation or performance of other work and subsequent fitting and
patching required to restore surfaces to their original condition.

Refer to Other Sections of these specifications for specific cutting and patching
requirements and limitations applicable to individual units of work.

Structural Work: Do not cut and patch structural work in a manner resulting in a
reduction of load carrying capacity or load deflection ratio. Submit proposal and
request and obtain Architect's/Engineer's approval before proceeding with cut and
patch of structural work.

Operational/Safety Limitations: Do not cut and patch operational elements and safety
components in a manner resulting in decreased performance, shortened useful life, or
increased maintenance. Submit proposals and requests and obtain
Architect’s/Engineer's approval before proceeding with cut and patches of structural
work.

Visual/Quality Limitations: Do not cut and patch work exposed to view (exterior and
interior) in manner resulting in noticeable reduction of aesthetic qualities and similar
qualities, as judged by Architect/Engineer.

1. Engage the original Installer/Fabricator, or (if not available) an acceptable
equivalent entity, to cut and patch the following categories of exposed work but
not limited to

Exterior wall materials, ie., curtain wall

Finish floor materials, ie., substrate, carpet, ceramic tile

Walls

Ceilings

Gl W

Limitation on Approvals: Architect's/Engineer’s approval to proceed with cutting
and patching does not waive right to later acquire removal/replacement of work
found to be cut and patched in an unsatisfactory manner, as judged by
Architect/Engineer.

2. MATERIALS

2.1 General: Use materials for cutting and patching that are identical to existing
materials. If identical materials are not available, or cannot be used, use materials
that match existing adjacent surfaces to the fullest extent possible with regard to
visual effect. Use materials for cutting and patching that will result in equal or better
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performance characteristics.
3. EXECUTION
3.1 Inspection: Before cutting, examine surfaces to be cut and patched and conditions
under which the work is to be performed. If unsafe or otherwise unsatisfactory

conditions are encountered, take corrective action before proceeding with the work.

3.2 Temporary Support: To prevent failure provide temporary support of work to be cut.

3.3 DProtection: Protect other work during cutting and patching to prevent damage.
Provide protection from adverse weather conditions for that part of the project that
may be exposed during cutting and patching operations.

1. Avoid interference with use of adjoining areas or interruption of free passage to
adjoining areas.

2. Take precautions not to cut existing pipe, conduit or duct serving the building
but scheduled to be relocated until provisions have been made to bypass them.

3.4 Cutting: Cut the work using methods that are least likely to damage work to be
retained or adjoining work. Where possible review proposed procedures with the
original installer; comply with original installer’s recommendations.

1.  Where cutting is required use hand or small power tools designed for sawing or
grinding, not hammering and chopping. Cut through concrete and masonry
using a cutting machine such as a carborundum saw or core drill. Cut holes and
slots neatly to size required with minimum disturbance of adjacent work. To
avoid marring existing finished surfaces, cut and drill from the exposed or
finished side into concealed surfaces. Temporarily cover openings when not in
use.

3.5 Patching: Patch with seams which are durable and as invisible as possible. Comply
with specified tolerances for the work.

1. Restore exposed finishes of patched areas and where necessary extend finish

restoration into retained adjoining work in a manner which will eliminate
evidence of patching and finishing.

END OF SECTION
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SECTION 01 77 00 - CONTRACT CLOSE OUT

1. DESCRIPTION OF REQUIREMENTS

1.1

1.2

Provisions of this section apply to the procedural requirements for the actual close
out of the Work, not to the administrative matters such as final payment or the
change over of insurance. Close out requirements relate to both substantial and final
completion of the Work; they also apply to individual portions of completed work as
well as the Total work. Specific requirements contained in other sections have
precedence over the general requirements contained in this section.

Closeout documents will be submitted through the Building Blok Management
Program.

2. PROCEDURES AT SUBSTANTIAL COMPLETION

21

2.2

2.3

Prerequisites: Contractor shall comply with the General Conditions and complete the
following before requesting inspection of the Work, or a designated portion of the
Work, for certification of substantial completion:

1. submit executed warranties, workmanship bonds, maintenance agreements,
inspection certificates, releases of liens, tax certification and similar required
documentation for specific units of work, and documents needed to enable
Owner’s unrestricted occupancy and use;

2. submit record documentation, maintenance manuals, tools, spare parts, keys and
similar operational items;

3. complete instructions of Owner’s operating personnel, and start up of systems;
and

4. complete final cleaning and remove temporary facilities and tools.

Inspection Procedures: Upon receipt of Contractor’s request, Architect/Engineer will
either proceed with inspection or advise Construction Manger of prerequisites not
fulfilled.  Following initial inspection, Architect/Engineer will either prepare
certificate of substantial completion, or advise Construction Manager of work which
must be performed prior to issuance of certificate. The Architect/Engineer will repeat
the inspection when requested and assure that the work has been substantially
completed. Results of the completed inspection will form the initial “punch list” for
final acceptance.

Punch List Procedures: Each Contractor shall be given a copy of the punch list with
its appropriate work identified. Each Contractor shall be given 9 (nine) calendar
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work days to complete their punch list work. On the 10th day or as determined by
the Construction Manager the Construction Manager shall employ other Contractors,
as required, to complete any incomplete punch list work and retain from the
appropriate Contractors retainage all costs incurred.

3. PROCEDURES AT FINAL ACCEPTANCE

3.1

Reinspection Procedure: The Architect/Engineer will reinspect the Work upon receipt
of the Contractor’s notice that, except for those items whose completion has been
delayed due to circumstances that are acceptable to the Architect/Engineer, the Work
has been completed, including punch list items from earlier inspections. Upon
completion of reinspection, the Architect/Engineer will either recommend final
acceptance and final payment, or will advise the Contractor of work not completed or
obligations not fulfilled as required for final acceptance. If necessary, this procedure
will be repeated.

4. RECORD DOCUMENTATION

4.1

4.2

4.3

Record Drawings: Contractor shall maintain a complete set of either blue or black
line prints of the contract documents and shop drawings for record mark up purposes
throughout the Contract Time. Contractor shall mark up these drawings during the
course of the Work to show both changes and the actual installation, in sufficient
detail to form a complete record for Owner’s purposes giving particular attention to
work that will be concealed and difficult to measure and record at a later date, and
Work which may require servicing or replacement during the life of the project.
Require the entities marking prints to sign and date each mark up. Bind prints into
manageable sets, with durable paper cover, appropriately labeled.

Maintenance Manual: ~ Contractor shall provide 3-ring vinyl covered binders
containing required maintenance manuals, properly identified and indexed and
including operating and maintenance instructions extended to cover emergencies,
spare parts, warranties, inspection procedures, diagrams, safety, security, and similar
appropriate data for each system of equipment item.

State Tax Certification: Contractor shall provide recent Delaware State Tax
Certification form as issued by State of Delaware, Department of Finance, Division of
Revenue, Carvel State Office Building, 820 N. French Street, Wilmington, Delaware
19801.

5. GENERAL CLOSE OUT REQUIREMENTS

5.1 Operator Instruction: Contractor shall require each Installer of systems requiring
continued operation and maintenance by Owner’s operating personnel, to provide on
location instruction to Owner’s personnel, sufficient to ensure safe, secure, efficient,
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non-failing utilization and operation of systems.  Contractor shall provide
instructions for the following categories of work:

1. Mechanical/electrical/electronic systems (not limited to work of Division 15 and
16).

2. Roofing, flashing, joint sealers.
3. Floor finishes.

6. FINAL CLEANING

6.1 At the time of project close out Contractor shall clean or reclean the Work to the
condition expected from a normal, commercial building cleaning and maintenance
program. Complete the following cleaning operations before requesting the
Architect/Engineer’s inspection for certification of substantial completion:

1. Remove non-permanent protections and labels.

2. Polish glass.

3. Clean exposed finishes.

4. Touch up minor finish damage.

5. Clean or replace mechanical systems filters.

6. Remove debris.

7. Broom clean unoccupied spaces.

8. Sanitize plumbing and food service facilities.

9. Clean light fixtures and replace burned out lamps.
10.  Sweep and wash paved areas.

11.  Police yards and grounds.

END OF SECTION
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SECTION 311000 - SITE CLEARING

PART 1 - GENERAL

11 RELATED DOCUMENTS

A. Drawings and general provisions of the Contraatluiding General and Supplementary Conditions and

Division 01 Specification Sections, apply to thic8on.
1.2 SUMMARY

A. This Section includes the following:

1. Protecting existing trees, shrubs, plants and goagsmain.

2. Removing existing trees and other vegetation.

3. Clearing and grubbing.

4. Stripping and stockpiling topsoil.

5. Removing above- and below-grade site improvements.

6. Disconnecting, capping or sealing, and abandonitey wilities in place and removing site
utilities.

7. Temporary erosion and sedimentation control measure

B. Related Sections include the following:

1. Division 01 Section "Temporary Construction Utési Facilities & Controls" for temporary
utilities, temporary construction and support fitiel§, temporary security and protection facilities
2. Division 31 Section "Earth Moving" for soil matdsaexcavating, backfilling, and site grading.
3. Division 32 Section "Turf and Grasses" for finislhading including preparing and placing
planting soil mixes and testing of topsoil material
13 DEFINITIONS

A. Topsoil: Natural or cultivated surface-soil layeontaining organic matter and sand, silt, and clay
particles; friable, pervious, and black or a darkleade of brown, gray, or red than underlying sitbso
reasonably free of subsoil, clay lumps, gravel, atier objects more than 2 inches in diameter;feswl
of subsoil and weeds, roots, toxic materials, beothonsoil materials.

B. Tree Protection Zone: Area surrounding individtréles or groups of trees to be protected during
construction, and defined by the drip line of indial trees or the perimeter drip line of groupgreés,
unless otherwise indicated.

14 MATERIAL OWNERSHIP

A. Except for stripped topsoil or other materials gaded to remain Owner's property, cleared materials

shall become Contractor's property and shall beovesh from Project site.
15 SUBMITTALS

A. Photographs or videotape, sufficiently detailederisting conditions of trees and plantings, adjan

construction, and site improvements that might iEcanstrued as damage caused by site clearing.
SITE CLEARING 311000 -1
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A.

B.
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QUALITY ASSURANCE

Preinstallation Conference: Conduct conferencePadject site to comply with requirements in
Division 01 Section "Project Management and Coatiam."

PROJECT CONDITIONS

Traffic: Minimize interference with adjoining rosdstreets, walks, and other adjacent occupieded u
facilities during site-clearing operations.

1. Do not close or obstruct streets, walks, or othdja@ent occupied or used facilities without
permission from Owner and authorities having juasdn.

2. Provide alternate routes around closed or obsuluctdfic ways if required by authorities having
jurisdiction.

Utility Locator Service: Notify utility locator seice for area where Project is located before site
clearing.

Do not commence site clearing operations until w@magy erosion and sedimentation control measures
are in place.

PART 2 - PRODUCTS

21

A.

SOIL MATERIALS

Satisfactory Soil Materials: Requirements for Satitory soil materials are specified in Divisiah 3
Section "Earth Moving."

1. Obtain approved borrow soil materials off-site wreattisfactory soil materials are not available
on-site.

PART 3 - EXECUTION

3.1 PREPARATION
A. Protect and maintain benchmarks and survey coptiots from disturbance during construction.
B. Locate and clearly flag trees and vegetation tcaiaror to be relocated.
C. Protect existing site improvements to remain framege during construction.
1. Restore damaged improvements to their original itimmdl as acceptable to Owner.
3.2 TEMPORARY EROSION AND SEDIMENTATION CONTROL
A. Provide temporary erosion and sedimentation comehsures to prevent soil erosion and discharge of
soil-bearing water runoff or airborne dust to adjacproperties and walkways, according to approved
Sediment and Erosion Control Drawings.
B. Inspect, repair, and maintain erosion and sedintientacontrol measures during construction until
permanent vegetation has been established.
C. Remove erosion and sedimentation controls andreestal stabilize areas disturbed during removal.
SITE CLEARING 311000 - 2

BPK-05-2014



Capital School District New Dover High School

BPK Project No. 1012
3.3 TREE PROTECTION

A. Erect and maintain temporary fencing around tregegtion zones before starting site clearing. Remo
fence when construction is complete.

1. Do not store construction materials, debris, orgated material within fenced area.
2. Do not permit vehicles, equipment, or foot traffithin fenced area.
3. Maintain fenced area free of weeds and trash.

B. Do not excavate within tree protection zones, tdherwise indicated.

C. Remove trees, shrubs and bushes as indicated ithbevwmpacted by the site-clearing operations.

1. Trees or their root systems that are indicatedetoain but are damaged by the site-clearing
operations shall be removed in their entirety atdbntractor's expense.
3.4 UTILITIES

A. Locate, identify, disconnect, and seal or cap tlities indicated to be removed.

1. Construction Manager will arrange to shut off irededd on-site utilities when requested by
Contractor.

B. Existing Utilities: Do not interrupt utilities seéng facilities occupied by Owner or others unless
permitted under the following conditions and themlyoafter arranging to provide temporary utility
services according to requirements indicated:

1. Notify Construction Manger and Owner not less tiiae days in advance of proposed utility
interruptions.
2. Do not proceed with utility interruptions withoub@struction Manager’s written permission.

C. Excavate for and remove underground utilities iatéd to be removed. Refer to sections covering site
utilities.

35 CLEARING AND GRUBBING

A. Remove obstructions, trees, shrubs, grass, and eégetation to facilitate restoration of constioict
area.

1. Do not remove trees, shrubs, and other vegetatidinated to remain or to be relocated.

2. Cut minor roots and branches of trees indicaterktoain in a clean and careful manner where
such roots and branches obstruct installation of censtruction.

3. Grind stumps and remove roots, obstructions, ahdisiextending to a depth of 18 inches below
exposed subgrade.

4, Use only hand methods for grubbing within tree @ctibn zone.

5. Chip removed tree branches and dispose of off-site.

B. Fill depressions caused by clearing and grubbirggaions with satisfactory soil material unlesgHar
excavation or earthwork is indicated.

1. Place fill material in horizontal layers not exciewpa loose depth of 8 inches, and compact each
layer to a density equal to adjacent original gcbun
3.6 TOPSOIL STRIPPING
SITE CLEARING 311000 - 3
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A. Remove sod and grass before stripping topsaoil.

B. Strip topsoil to whatever depths are encountered manner to prevent intermingling with underlying
subsoil or other waste materials.

1. Remove subsoil and nonsoil materials from topswodluding trash, debris, weeds, roots, and other
waste materials.

C. Stockpile topsoil materials away from edge of ext@ns without intermixing with subsoil. Grade and
shape stockpiles to drain surface water. Coveragent windblown dust.

1. Do not stockpile topsoil within tree protection zsn
2. Stockpile surplus topsoil to allow for respreaddegper topsoil.
3.7 SITE IMPROVEMENTS

A. Remove existing above- and below-grade improvemastsndicated and as necessary to facilitate
restoration of construction area.

B. Remove slabs, steps, ramps, landings, paving, cgut®rs, and aggregate base as indicated.

1. Unless existing full-depth joints coincide withdimf demolition, neatly saw-cut length of existing
pavement to remain before removing existing pavémg&aw-cut faces vertically.
2. Paint cut ends of steel reinforcement in concretemnain to prevent corrosion.
3.8 DISPOSAL

A. Disposal: Remove surplus soil material, unsuitadypesoil, obstructions, demolished materials, andtes
materials including trash and debris, and legabpdse of them off Owner's property.

END OF SECTION 311000
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SECTION 312000 — EARTH MOVING

PART 1 - GENERAL

11

A.

1.2

13

RELATED DOCUMENTS

The General Conditions, any Supplementary Genagatifions and Division 1, General Requirements,
are hereby made a part of this Section as fulij epeated herein.

SECTION INCLUDES

Earthwork includes areas below building foundatjdreow concrete slabs on grade, below paved areas
and grading of all unpaved area in the site.

Layout and staking for earthwork.

Excavation and rough grading.

Erosion and sediment control.

Foundation excavation for footings.

Establishing subgrades, leveling and proofrolling.
Filling, backfilling and compaction.

Keeping streets clean of materials tracked off site
Includes trenching, excavation and backfill fotitiés.
Maintenance and/or repair of damage to the rougtigg.
10. Removal and disposal of stones, debris, excessimdtable materials.
11.  Soil treatment for termite control.

12. Field quality control, testing, and inspection.

CoNoO~WNE

DEFINITIONS

Rock Excavation: Natural geological formationtrer material which cannot be removed by adequate
equipment (in good condition) as defined below]ldf&considered a change in the scope of work and
paid for by the Owner if encountered.

1. Open Excavation and Grading: Rock in excess ot#pabilities of a Caterpillar D-8 tractor (or
equivalent) with 2 cu. yd. bucket and hydraulicalperated single tooth power ripper.

2. Trenches, Pits and Footings: Rock in excess of&pabilities of a Caterpillar 235 Hydraulic
Backhoe (or equivalent) using a 2 ft. Bucket wi(Bh cu. yd.)

3. Minimum Effort: If rock is not removed during tipeocess of normal digging and ripping, then
extend the excavation to expose the rock surfatt@miine limit of original excavation. Contact
the A/E and he may direct the sides of rock toXmosed to a depth of 3 feet. This will be to
determine to the extent of additional work.

Earth Excavation: Anything not classified as roududing as example: soils, gravels, stones, ders|
vegetation, debris, and unsuitable materials.

Unsuitable Materials: All excavated materials; i&gbman made or fabricated materials, concretd,spo
organic, soft, expansive, or unstable matter;tallde disposed of as herein specified. Excessive
moisture content shall not classify a material msuitable.

Removal and disposal of unsuitable material abbgestibgrade elevation and placement of approved
specific fill material (from on or off the site) ake the subgrade elevation as directed by the Soils
Engineer shall be considered a part of the work.

Removal and disposal of unsuitable material appatdetow the subgrade elevation and placement of
approved specific fill material (from on or off te&e) below the subgrade elevation as directetthéy
Soils Engineer shall be considered a change isa¢bpe of work.

EARTH MOVING 312000 -1
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Soils Engineer or Inspection Agency: An Agency @adlesignated representatives who monitor and
approve all earthwork operations described herein.

Subgrade: The finished elevation of the earth idliately below all slabs, granular and porous fill,
paving, footings, walls, etc., except the subgradeation shall not be higher than 12" below thisteng
earth elevation at the start of the project.

Subgrade for utility construction: Underside ofrehof pipe, or underside of any cradle or bedding
noted on drawings, or referenced in applicablellgogernment specifications. For pipe drains and
miscellaneous structures encased in concrete oomerete, stone and/or gravel cradle, subgrade is
lowest outside surface of encasement or cradle.

Structures: Buildings, footings, foundations, reitag walls, slabs, tanks, curbs, mechanical ancirital
appurtenances, or other man-made stationary featorestructed above or below the ground surface.

Bedding Course: Course placed over the excavategkade in a trench before laying pipe.

Drainage Course: Course supporting the slab ategiteat also minimizes upward capillary flow of @or
water.

Subbase Course: Course placed between the sutmgrddmse course for hot-mix asphalt pavement, or
course placed between the subgrade and a cemametmpavement or a cement concrete or hot-mix
asphalt walk.

Utilities: On site underground pipes, conduitsgtdyand cables, as well as underground servidéswi
buildings.

Filter Material: Course placed around drainagegip

QUALITY ASSURANCE

Reference Standards:

1. American Association of State Highway and Transggarh Officials (AASHTO).

2. American Society for Testing and Materials (ASTM).

3 Delaware Department of Transportation, State High#dministration “Standard Specifications
for Materials and Construction”, October 1993, aeenaded to date (M.S.H.A. as hereinafter
referred). Delete references to Measurement apoh&at.

Geotechnical Testing Agency Qualifications: An é@pdndent testing agency (with a Geotechnical

engineer licensed in the state where the projetteiag constructed on staff) qualified according to

ASTM E 329 to conduct soil materials and rock-digfim testing, as documented according to

ASTM D 3740 and ASTM E 548.

Tolerances: As indicated herein.

Testing: Requirements as specified herein.

SUBMITTALS

Notification:

1. Notify and provide data to regulatory authoritiesl 8&/E prior to commencement of work.

2. Provide notice of: encounter with unknown utikisubgrades before filling; areas requiring
3. testing or inspection.

EARTH MOVING 312000 - 2
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B. Product Data: For the following:
1. Geotextile.
2. Detection Warning Tape.
C. Material Test Reports: From a qualified testingrazy indicating and interpreting test results for
compliance of the following with requirements inatied:
1. Classification according to ASTM D2487 of each @a and borrow soil material proposed for fill
and backfill.
2. Laboratory compaction curve according to ASTM D1%&7each on site and borrow soil material
proposed for fill and backfill.
3. Field reports; in-place soil density tests.
4. One optimum moisture — maximum density curve fahetgpe of soil encountered.
5 Report of actual unconfined compressive strengtiiaarresults of bearing tests of each strata
tested.
6. Test reports must be submitted daily to the Architend Owner.
1.6 PROJECT CONDITIONS
A. Subsurface Conditions: Subsurface soils investigathave been made at the site. The report @ lo
of the test borings and test pits are includedhéAppendix of these specifications. Such invesittms
have been made for the purposes of design onlyaitider the Engineers, the Owner, nor the
Geotechnical Engineer guarantee adequacy or agcafdlee data, or that data are representativdl of a
conditions to be encountered. Such informatianasle available for general information only andlisha
not relieve the Contractor of the responsibility fieaking his own investigations, tests, and analysi
Any additional test borings and other exploratgogi@tions may be made by Contractor shall be at no
cost to Owner.
1. See Geotechnical Engineering Report prepared big idiarnes Engineering Associates, Inc. in
Division 1 for test boring data and other requiratse
B. Erosion and sediment control, in addition to erngiontrol specified in Section 31100 and Division 1
1. Standards: Comply with the requirements of thai8ards and Specifications for Soil Erosion
and Sediment Control in Developing Areas" by th8.D.A. Soil Conservation Service.
2. General Erosion: Prevent erosion of earthworkairegnd correct any ditches, gullies or erosion
immediately and upon occurrence.
3. Excavations: Prevent water from flowing into ogawavations and toward building walls.
4, Slopes: Cover (with continuous plastic membrame) stake all slopes steeper than 1.5 horizontal
to 1 vertical.
C. Environmental Conditions:
1. Do not apply soil treatment when temperature isrdgtelow freezing or when ground is frozen or
frost is expected.
2. Do not apply soil treatment when surface waterésent.
D. Existing Conditions: Accept the site in the comitwhich it exists at the time of the award of the
contract and perform all work to the grades indidat
1. Protect plant material, lawns and other featurésiasignated for removal.
2. Protect bench marks, existing structures, fenégswalks, paving and curbs from excavating
equipment and vehicular traffic.
EARTH MOVING 312000 - 3
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Existing Utilities: Locate existing undergroundlities in areas of work. If utilities are to reman
place, provide adequate means of protection dwamthwork operations.

1. Should uncharted, or incorrectly charted, pipingthrer utilities be encountered during
excavation, consult utility Owner immediately farettions. Cooperate with Owner and utility
companies in keeping respective services andtiasilin operation. Repair damaged utilities to
satisfaction of utility Owner.

2. Do not interrupt existing utilities serving faciéis occupied and used by others, except when
permitted in writing by A/E and then only after eptable temporary utility services have been
provided. Provide a minimum of 48 hour noticesitiity Owners and receive written notice to
proceed before interrupting any utility.

Rock Excavation: Rock excavation may be performid hoe rams, jack hammers, or any method the
Contractor wishes to employ except for explosives.

PROTECTION

Safety: Provide protective measures necessamthéosafety of workmen, to the public and adjacent
property. Prevent cave-ins, collapse of walls,ctmes and slopes, both on and adjacent to the site

Standards: Comply with regulations of local auities having jurisdiction, including all applicable
0O.S.H.A. requirements.

Repair: Includes the removal and replacement ndtlv materials all materials so affected by settldme

PART 2 - PRODUCTS

2.1

A.

B.

C.

FILL AND BACKFILL
Satisfactory Soils:

1. Compacted fill and backfill shall be free of detetas matter such as frozen materials, organics,
wood, debris, or rock larger than 4 inches in digamand be classified SP, SW, SM, SC, GP, GC,
GM, or GW per ASTM D-2487. All material shall haadiquid limit and plasticity index not
exceeding 40 and 20 respectively when tested iordaace with ASTM D-4318.

2. The minimum dry unit weight shall not be less ti@® PCF maximum dry density as determined
by ASTM D-1557, modified proctor.

3. All fill and backfill materials shall be obtainetbm on site or from off site sources and shall be
approved by the Geotechnical Engineer prior togiaent.

4, Provide borrow soil materials when sufficient datisory soil materials are not available from
excavations.

Engineered Fill: Naturally or artificially gradexixture of natural or crushed gravel, crushed stand
natural or crushed sand; ASTM D 2940; with a I&spercent passing a 1 ¥z inch sieve and not more
than 12 percent passing a No. 200 sieve.

1. Locations: All on site fill areas

Structural Fill: On-site soils free of organic nréé topsoil, miscellaneous fill, debris and rock
fragments in excess of 3 inches in their largestedision may be suitable as structural fil. The glan
on-site soils may be suitable for re-use as stratfill. Some of these soils have an in-situ maie
content that exceeds the typical range that wadldevdhe recommended compaction to be achieved.
Therefore, drying of these soils may be requiceddhieve the recommended compaction.

EARTH MOVING 312000 - 4
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If sufficient quantities of suitable on-site sadlie not available for structural fill, importedrbmwy

consisting of predominately granular soils confargio the requirements of the Delaware Departmént o

Transportation Standard Specifications Select Boriioype G should be utilized or AASHTO SP-57

stone.

Drainage fill:

1. Washed, narrowly graded mixture of crushed stonerushed or uncrushed gravel, (ASTM D
448 Coarse - aggregate grading size 57), with 1p88sing of 1-1/2" sieve and not more than 5%
passing a No. 8 sieve. Aggregate shall meet DELB@Ecification for No. 106A aggregate.
Provide by Contractor from off site source.

a. Locations: All concrete slab on grade areas

2. For foundation drainage, use aggregate meeting MELBpecification for No. 113 aggregate.
a. Locations: Drainage fill behind basemealis and retaining walls.

Stone Base Course: Naturally or artificially grdaheixture of natural or crushed gravel, crushedet

reclaimed concrete, and natural or crushed sandfAB2490) with at least 95% passing a 1 %" sieve

and not more than 8% passing a No. 200 sieve. id&doy contractor from off site sources.

Subbase Material: Designation CR-6 in accordantte RELDOT Specifications.

1. Locations: All vehicular traffic areas

Bedding Course: Naturally or artificially gradedxtare of natural or crushed gravel, crushed stane,

natural or crushed sand; ASTM D2940; except with fércent passing a 1 inch (25-mm) sieve and not

more than 8 percent passing a No. 200 (0.075-mewgskor utility installations, bedding shall comfo

to AASHTO #57 stone.

Filter Material: Narrowly graded mixture of natural crushed gravel, or crushed stone and natundl, sa
AASHTO M-43, size No. 17.

Sand: ASTM C 33; fine aggregate, natural, or masctufad sand.

Processed Rubble Fill: Existing brick and concrateble, free of wood and steel may be processed by
use of tracked equipment such that no particlegieater than 6 inches in the longest dimension
remains.

Impervious Fill: Clayey gravel and sand mixtureafale of compacting to a dense state.

FILL AND BACKFILL FOR UTILITIES

Backfill: Earth removed from the trench providédittin the opinion of Soils Engineer such excavated
material is satisfactory for backfilling.

Should the excavated material be considered ufegttisy for backfilling, the Contractor shall reneov
and dispose of such unsatisfactory material andtgute, in lieu thereof, suitable material obtairfieom
elsewhere on or off the site.

Materials shall meet the requirements specifiggbiragraph 2.1.A above.
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A.

2.4

2.5

2.6
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TOPSOIL
Refer to Section 329200 Turf and Grasses.
SOIL TREATMENT - TERMITE CONTROL
Emulsion soil chemicals of only water-based typa not use any fuel oil as a diluent.

Solutions and chemicals listed and approved by BF3DA, and Delaware State Department of
Agriculture.

Chemicals used in retreatment shall also be canltéind state type of chemical and rate of condgmtra
ACCESSORIES

Detectable Warning Tape: Acid and alkali-resistaoityethylene film warning tape manufactured for
marking and identifying underground utilities, animum of 6 inches (150 mm) wide and 4 mils (0.1
mm) thick, continuously inscribed with a descriptiof the utility, with metallic core encased in a
protective jacket for corrosion protection, detbteeby metal detector when tape is buried up to 30
inches (750 mm) deep; colored as follows:

Red: Electric

Yellow: Gas, oil, steam, and dangerous materials.
Orange: Telephone and other communications.
Blue: Water systems

Green: Sewer systems.

agrwNRE

GEOTEXTILES

Subsurface Drainage Geotextile: Nonwoven needieiped geotextile, manufactured for subsurface
drainage applications, made from polyolefins owypsters; with elongation greater than 50 percent;
complying with AASHTO M 288 and the following, meaed per test methods referenced:

Survivability: Class 2; AASHTO M 288.

Grab Tensile Strength: 157 Ibf; ASTM D 4632.

Sewn Seam Strength: 142 Ibf; ASTM D 4632.

Tear Strength: 56 Ibf; ASTM D 4533.

Puncture Strength: 56 Ibf;, ASTM D 4833.

Apparent Opening Size: No. 70 sieve, maximum; ASDM751.
Permittivity: 0.5 per second, minimum; ASTM D 4491

UV Stability: 50 percent after 500 hours' exposé®TM D 4355.

ONoOrWDE

Separation Geotextile: Woven geotextile fabricnafactured for separation applications, made from
polyolefins or polyesters; with elongation lessitta® percent; complying with AASHTO M 288 and the
following, measured per test methods referenced:

Survivability: Class 2; AASHTO M 288.

Grab Tensile Strength: 247 Ibf, ASTM D 4632.

Sewn Seam Strength: 222 Ibf; ASTM D 4632.

Tear Strength: 90 Ibf; ASTM D 4533.

Puncture Strength: 90 Ibf;, ASTM D 4833.

Apparent Opening Size: No. 40 sieve, maximum; ASDM751.
Permittivity: 0.02 per second, minimum; ASTM D 449

UV Stability: 50 percent after 500 hours' exposé®TM D 4355.

ONogarwNE
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2.7 FLOWABLE FILL

A. Stabilized flowable fly ash mixture with a maximwhimp of 8" and a minimum unconfined compressive
strength of 100 psi used to fill construction exat&ns.

B. Manufacturer: American Stone Mix or approved equal

PART 3 - EXECUTION
3.1 PREPARATION

A. Verify existing ground surfaces have been strippietpsoil, root mat and existing pavement,
unsatisfactory soils, concrete spoil, obstructiand deleterious material.

B. Following rough grading and prior to foundation a@xation, placement of fill, or construction of tieor
slabs, it is recommended that the exposed subgagpeoofrolled. The proofroll should be performed
using a minimum 10-ton vibratory roller in the pease of the qualified soils technician working unde
the supervision of a geotechnical engineer. Yigldinotherwise unsuitable subgrade conditions
encountered within the proposed building areaslshoe undercut to firm subgrade conditions and
backfilled with compacted structural fill.

C. Locate underground utilities in areas of workutifities are to remain in place, provide adequasans
of protection during earthwork operations. Contaiss Utility".

D. Use of explosives will not be permitted, unlessrappd by Owner in writing and Regulatory Agencies
having jurisdiction.

E. Demolish and completely remove from site existingerground utilities indicated to be removed.
Coordinate with utility companies to shut off sees if lines are active.

F. Protect structures, utilities, sidewalks, pavemeatsl other facilities from damage caused by setfd,
lateral movement, undermining, washout, and otlerntds created by earthwork operations.

G. Protect subgrades and foundation soils againstifrgeemperatures or frost. Provide protective
insulating materials as necessary.

H. Provide erosion-control measures to prevent erasialisplacement of soils and discharge of soil-
bearing water runoff or airborne dust to adjacenpprties and walkways.

3.2 EXCAVATION

A. Excavation consists of removal and disposal of natencountered when establishing required finish
grade elevations.

B. Unauthorized Excavations:

1. Unauthorized excavation consists of removal of metebeyond indicated subgrade elevations or
dimensions without specific direction of A/E. Unlaorized excavation, as well as remedial work
directed by A/E, shall be at Contractor's expense.

2. Under footings, foundations, or retaining wall$f, dhauthorized excavation by extending
indicated bottom elevation of footing to excavatimttom, without altering required top
elevation. Lean concrete, flo-ash fill, or comgakstructural fill may be used to bring elevations
to proper position, when acceptable by A/E.
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C. Additional Excavation: When excavation has reaateegiired subgrade elevations, notify Soils Enginee
who will make an inspection of conditions.

1. If unsuitable bearing materials are encounteredaiired subgrade elevations, carry excavations
deeper and replace excavated materials as dirbgtade
2. Removal of unsuitable material below the subgrdeleation and its replacement as directed will

be paid by the Owner on basis of contract conditiatative to change in work.
D. Stability of Excavations: Slope sides of excavadito comply with local codes and ordinances having
jurisdiction. Shore and brace where sloping ispustsible because of space restrictions or stabilit
materials excavated.

1. Maintain sides and slopes of excavations in safiglitions until completion of backfilling.

E. Shoring and Bracing: Provide materials for shoang bracing, such as sheet piling, uprights, gris,
and cross braces, in good serviceable condition.

1. Establish requirements for trench shoring and heato comply with local, State & Federal codes
and authorities having jurisdiction.
2. Maintain shoring and bracing in excavations regassliof time period excavations will be open.

Carry down shoring and bracing as excavation pgsg®

F. Dewatering: Prevent surface water and subsurfageooind water from flowing into excavations and
from flooding project site and surrounding area.

1. Do not allow water to accumulate in excavationemi@ve water to prevent softening of
foundation bottoms, undercutting footings, and sbdnges detrimental to stability of subgrades
and foundations. Excavations shall be kept freaiér for a minimum of two (2) inches below
subgrade of excavation. Provide and maintain mJmwell points, sumps, suction and discharge
lines, and other dewatering system components saoeto convey water away from excavations.

2. Convey water removed from excavations and rain miate approved sediment control devices.
Establish and maintain temporary drainage ditcinesaher diversions outside excavation limits
for each structure. Do not use trench excavat@snemporary drainage ditches.

3. Excessive groundwater conditions: Refer to Artitlg.6 of the General Conditions.

G. Material Storage: Stockpile satisfactory excavatederials where directed, until required for batlkfi
fill. Place, grade and shape stockpiles for prajsamage.

1. Prevent saturation of soil above the optimum meoéstontent.
2. Locate and retain soil materials away from edgexafivations.
3. Dispose of excess soil material and waste mateaglserein specified.
H. Excavation for Structures: Conform to elevationd dimensions shown within a tolerance of plus or

minus 0.10', and extending sufficient distance ffootings and foundations to permit placing and
removal of concrete formwork, installation of sees, other construction, and for inspection.

1. In excavating for footings and foundations, takeea#ot to disturb bottom of excavation.
Excavate by hand to final grade just before coeareinforcement is placed. Trim bottoms to
required lines and grades to leave solid basecgiwre other work.

2. If in excavating for building foundations the sditectly below the building foundations is
disturbed, the disturbed soil shall be removedsiral be recompacted to 95% compaction or
replaced with concrete backfill.

I Excavation for Stone and Concrete Pavements: @face under pavements to comply with cross
sections, elevations and grades as shown:

EARTH MOVING 312000 - 8
BPK-05-2014



Capital School District New Dover High School

BPK Project No. 1012
1. Where rock or concrete spoil is encountered, aaxoavation 18" below subgrade and backfill
with suitable material approved by the A/E.
J. Excavation for Trenches: Dig trenches to the unifavidth required for particular item to be install

with ample working room.

1.

Excavate trenches to depth, lines, gradients, Evétons indicated or required. Carry depth of
trenches for piping to establish indicated flowebrand invert elevations. Beyond building
perimeter, keep bottoms of trenches sufficientlipWeinish grade to avoid freeze ups.

Where rock is encountered, carry excavation 6"weknuired elevation and backfill with a 6"
layer of crushed stone or gravel prior to instalabf pipe.

Grade bottoms of trenches as indicated, notchinigupipe bells to provide solid bearing for
entire body of pipe.

a. For pipes and conduit less than 6 inches in nondizaheter and flat-bottomed, multiple-
duct conduit units, hand-excavate trench bottonassampport pipe and conduit on an
undisturbed subgrade.

b. For pipes and conduit 6 inches or larger in nomitiameter, shape bottom of trench to
support bottom 90 degrees of pipe circumferendkk dépressions with tamped sand
backfill.

Backfill trenches with concrete where trench extiaves pass within 18" of column or wall
footings and which are carried below bottom of sfogtings, or which pass under wall footings.
Place concrete to level of bottom of adjacent fomti Concrete is specified in Division 3.

Do not backfill trenches until tests and inspedtibave been made and backfilling authorized by
A/E. Use care in backfilling to avoid damage @pdiacement of pipe systems.

K. Cold Weather Protection: Protect excavation bostageinst freezing when atmospheric temperature is
less than 35 degrees F. (1 degree C.).

L. Ground Surface Preparation (Structural and Paveareas):

1.

The existing ground surface in the structural aadement areas shall be stripped of topsaoil, root
mat, existing pavements, unsatisfactory soils, retecspoil, obstructions and deleterious material.
Base course material from the existing pavemenisreraain if approved by the A/E. The entire
area shall be proof rolled, a minimum of four (4pges, with a loaded dump truck with a
minimum axle load of 10 tons in the presence ofsiits engineer. Soft spots identified by the
Soils Engineer during proofrolling will be underartd backfilled in accordance with Section 3.4.
Proofrolling and compaction equipment shall meetrgquirements of Section 3.3.D.
Undercutting and backfilling operations for elimiimg soft spots above the subgrade elevation
shall be included in the base bid.

In cut areas, prior to the construction of pavingancrete slab on grade, the entire subgrade shall
be proofrolled in the presence of the Soils Engin&oft areas encountered during proofrolling
shall be undercut and backfilled in accordance w#ttion 3.4. Proofrolling and compaction
equipment shall be in compliance with Section 3.3The cost of undercutting and backfilling
above the subgrade elevation shall be includederbase bid.

M. Earthwork Quantities:

1. Contractor shall be responsible for determiningreeork quantities for the
completion of the work.
3.3 COMPACTION

A. General: Control soil compaction during constregproviding percentage of dry density specified fo
each area classification.
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B. Percentage of Maximum Density Requirements: Cotngaitto not less than the following percentages
of the maximum dry density which is determinedde@dance with ASTM D 1557, or in accordance
with ASTM D 2049 for soils which will not exhibitwell defined moisture density relationship.

1. Structural, pavement and walkway areas, steps @litgl trenches - 95% of the maximum dry
density.

2. Lawn areas outside the designated structural ifiité — minimum compaction 83% of the
maximum dry density and maximum compaction of 8% e maximum dry density.

C. Moisture Control: Obtaining a uniformly high degref compaction requires control over the moisture
content of the material being placed in the filksl dackfill. The soils used in fill and backfithall be
brought to within 3% of optimum moisture at no ditatial cost to the Owner.

1. Where the soil layer is too dry, the Contractodisiyaply water uniformly using approved
equipment to increase the moisture content to wid8b of the optimum, taking precautions to
prevent free water from appearing on the surfacegwr subsequent to compaction operations.

2. Where the soil layer is too wet, the Contractotishrg the soils by plowing or discing to aerate
the soil and reduce the moisture content to wig8itmof the optimum.

D. Compaction equipment shall be as required to camphe scope of work outlined in the geotechnical
report, contract documents and specificationsHisr project.

3.4 BACKFILL AND FILL

A. General: Place acceptable soil material in lagetsmore than eight (8) inches in thickness to irequ
subgrade elevations, for each area classificaisted below. Each layer shall be compacted to the
requirements of Section 3.3B.

1. Fill and backfill within building and pavement litaiand in utility trenches shall be structural fill
soils meeting the requirements of Section 2.1.A.

2. Under lawn areas outside the designated strudilldahits, backfill and fill soils shall be soils
meeting the requirements of Section 2.1.A, or otimesite materials approved by the
Geotechnical Engineer.

3. Fill and backfill located below walkways and stegpsil be constructed of structural fill soils
meeting the requirements of Section 2.1.A.

4. Drainage fill material shall be proof rolled to miferm stable condition prior to placement of
vapor retarder.

5. Stone base course shall be compacted to 95% maxanudensity per ASTM D-1557.

B. Backfill excavations as promptly as work permitst bot until completion of the following:

1. Acceptance of construction below finish grade idahg, where applicable, subdrainage damp
proofing, waterproofing, and perimeter insulation.

2. Concrete and masonry have cured 28 days and isiaiddybraced.

3. Inspection, testing, approval, and recording laretiof underground utilities.

4. Removal of concrete formwork.

5. Removal of trash and debris.

6. Removing temporary shoring and bracing, and shgetin

7. Installing permanent or temporary horizontal brgadm horizontally supported walls.

C. Ground surface preparation: Shall be in accordaiteSection 3.2K.

1. When existing ground surface has density lessthetrspecified under Section 3.3B for particular
area classification, break up ground surface, pidgemoisture condition to optimum moisture
content, and compact to required depth and pergembmaximum dry density.
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D. Placement and Compaction: Place backfill andrfélterials in layers not more than 8" in loose defath
material compacted by heavy compaction equipmeshinabh more than 4" in loose depth for material
compacted by hand operated tampers.

1.

Before compaction, moisten or aerate each layaraasbe necessary to provide optimum
moisture content. Compact each layer to requierdgmtage of maximum dry density for each
classification. Do not place backfill or fill matal on surfaces that are muddy, frozen, or contain
frost or ice.

Place backfill and fill materials evenly adjacemstructures, to required elevations. Take care to
prevent wedging action of backfill against struetiby carrying material uniformly around
structure to approximately same elevation in edth |

Structural fill shall extend a minimum of five (et beyond building and road pavement limits
and shall include the support slopes to theiridith.

Backfilling against pipe structures, whose joimgdlve the use of cement mortar or other
concrete, or where buttresses are constructed,reltdde done until mortar has set at least 12
hours.

Compaction over one foot above the pipe shall bedwith approved mechanical tampers.
Compaction density shall be as specified in Se@ién

E. Utility trench backfill

1.

o gk

Place and compact initial backfill of subbase matefree of particles larger than 1 inch, to a
height of 12 inches over the utility pipe or cortduCarefully compact material under pipe
haunches and bring backfill evenly up on both sate$ along the full length of utility piping or
conduit to avoid damage or displacement of utiggtem.

Coordinate backfilling with utilities testing.

Provide 4-inch thick, concrete-base slab supponpifeing or conduit less than 30 inches below
surface of roadways. After installing and testiogmpletely encase piping or conduit in a
minimum of 4 inches of concrete before backfillimgplacing roadway subbase.

Fill voids with approved backfill materials whilb@ring, bracing, and sheeting is removed.
Place and compact final backfill of satisfactoril smaterial to final subgrade.

Install warning tape directly above utilities, Izhes below finished grade, except 6 inches below
subgrade under pavements and slabs.

3.5 ROUGH GRADING

A. General: Uniformly grade areas within limits ohdimg under this section, including adjacent trzosi
areas. Smooth finished surfaces with specifiegfémices, compact with uniform levels or slopes
between points where elevations are shown, or kestwach points and existing grades. In fill areas,
sloped surfaces steeper than 5 horizontal to lceéghall be benched so that fill materials wal fllaced
on a level surface. Allfill subgrades shall bes@tved by the Geotechnical Engineer.

B. Grading Surface within Site-Clearing Area: Gradeaao drain toward outer limits of site-clearimrga
and to prevent ponding. Finish surfaces free fimegular surface changes:

1. Lawn or Unpaved Areas: Finish areas to receivedibpo within not more than 0.10" above or
below required subgrade elevations. Positive dggrshall be provided over the entire site-
clearing area by grading to a minimum one perskapte in all directions from center of site-
clearing area to outer limits of site-clearing area

3.6 FINISH GRADING & PLACING TOPSOIL

A. Refer to Specification Section 329200 — “Turf amdi$zes”

3.7 MAINTENANCE
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A. Protection of graded areas: Protect newly gradeaisafrom traffic and erosion. Keep free of trasd
debris. Repair and re establish grades in settfedled and rutted areas to specified tolerances.

B. Reconditioning compacted areas: Where completetpaoted areas are disturbed by subsequent
construction operations or adverse weather, scsuifface, reshape, and compact to required density
prior to further construction.

C. Restore areas previously occupied by stockpilecrizds to match finished condition of the remainaer
the work.

3.8 DISPOSAL OF EXCESS AND WASTE MATERIALS

A. Removal from Owner's Property: Remove waste nateincluding trash, debris, and unsuitable and
excess excavated material, and dispose of off Osvpesperty.

END OF SECTION 312000

EARTH MOVING 312000 - 12
BPK-05-2014



Capital School District New Dover High School

BPK

Project No. 1012

SECTION 312319 - DEWATERING

PART 1- GENERAL

11 RELATED DOCUMENTS

A. Drawings and genera provisions of the Contract, including General and Supplementary Conditions and

Division 01 Specification Sections, apply to this Section.
12 SUMMARY

A. This Section includes construction dewatering.

B. Related Sectionsinclude the following:

1 Division 01 Section "Temporary Construction Utilities, Facilities and Controls' for temporary
utilities and support facilities.

2. Division 31 Section "Earth Moving" for excavating, backfilling, site grading and for site utilities.

3. Division 31 Section "Excavation Support and Protection."

13 PERFORMANCE REQUIREMENTS

A. Dewatering Performance: furnish, ingtal, test, operate, monitor, and maintain dewatering system of
sufficient scope, size, and capacity to control ground-water flow into excavations and permit construction
to proceed on dry, stable subgrades.

1 Maintain dewatering operations to ensure erosion control, stability of excavations and constructed
slopes, that excavation does not flood, and that damage to subgrades and permanent structuresis
prevented.

2. Prevent surface water from entering excavations by grading, dikes, well pointing or other means.

3. Accomplish dewatering without damaging existing buildings adjacent to excavation.

4 Remove dewatering system if no longer needed.

14 QUALITY ASSURANCE

A. Regulatory Requirements: Comply with water disposal requirements of authorities having jurisdiction.

B. Preinstallation Conference: Conduct conference at Project site to comply with requirements in
Division 01 Section "Project Management and Coordination."

15 PROJECT CONDITIONS

A. Existing Utilities:. Do not interrupt utilities serving facilities occupied by Owner or others unless
permitted in writing by Construction Manager and then only after arranging to provide temporary utility
services according to requirements indicated.

B. Project-Site Information: A geotechnical report has been prepared for this Project and is available for
information only. The opinions expressed in this report are those of geotechnical engineer and represent
interpretations of subsoil conditions, tests, and results of analyses conducted by geotechnical engineer.
Owner will not be responsible for interpretations or conclusions drawn from this data.

1 Make additional test borings and conduct other exploratory operations necessary for dewatering.

2. The geotechnical report isincluded elsewhere in the Project Manual.
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Survey adjacent structures and improvements, employing a qualified professiona engineer or land
surveyor, establishing exact elevations at fixed points to act as benchmarks. Clearly identify benchmarks
and record existing €levations.

1 During dewatering, regularly resurvey benchmarks , maintaining an accurate log of surveyed
elevations for comparison with original elevations. Promptly notify Architect if changes in
elevations occur or if cracks, sags, or other damageis evident in adjacent construction.

PART 2 - PRODUCTS (Not Used)

PART 3- EXECUTION

31

3.2

A.

PREPARATION

Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by settlement,
lateral movement, undermining, washout, and other hazards created by dewatering operations.

1. Prevent surface water and subsurface or ground water from entering excavations, from ponding on
prepared subgrades, and from flooding site and surrounding area.
2. Protect subgrades and foundation soils from softening and damage by rain or water accumulation.

Install dewatering system to ensure minimum interference with roads, streets, walks, and other adjacent
occupied and used facilities.

1 Do not close or obstruct streets, walks, or other adjacent occupied or used facilities without
permission from Owner and authorities having jurisdiction. Provide aternate routes around closed
or obstructed traffic ways if required by authorities having jurisdiction.

INSTALLATION

Install dewatering system utilizing wells, well points, or similar methods complete with pump equipment,
standby power and pumps, filter material gradation, valves, appurtenances, water disposal, and surface-
water controls.

Before excavating below ground-water level, place system into operation to lower water to specified
levels. Operate system continuously until drains, sewers, and structures have been constructed and fill
materials have been placed, or until dewatering is no longer required.

Provide an adequate system to lower and control ground water to permit excavation, construction of
structures, and placement of fill materials on dry subgrades. Install sufficient dewatering equipment to
drain water-bearing strata above and bel ow bottom of foundations, drains, sewers, and other excavations.

1. Do not permit open-sump pumping that leads to loss of fines, soil piping, subgrade softening, and
slope instability.

Reduce hydrostatic head in water-bearing strata below subgrade elevations of foundations, drains, sewers,
and other excavations.

1 Maintain piezometric water level below surface of excavation.

Dispose of water removed by dewatering in a manner that avoids endangering public health, property,
and portions of work under construction or completed. Dispose of water in a manner that avoids
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inconvenience to others. Provide sumps, sedimentation tanks, and other flow-control devices as required
by authorities having jurisdiction.

Provide standby equipment on-site, installed and available for immediate operation, to maintain
dewatering on continuous basis if any part of system becomes inadequate or fails. |If dewatering
requirements are not satisfied due to inadequacy or failure of dewatering system, restore damaged
structures and foundation soils at no additiona expense to Owner.

1 Remove dewatering system from Project site on completion of dewatering.

Damages. Promptly repair damages to adjacent facilities caused by dewatering operations.
OBSERVATION WELLS

Provide, take measurements, and maintain a least the minimum number of observation wells or
piezometers indicated and additional observation wells as may be required by authorities having
jurisdiction.

Observe and record daily el evation of ground water and piezometric water levels in observation wells.
Repair or replace, within 24 hours, observation wells that become inactive, damaged, or destroyed.
Suspend construction activities in areas where observation wells are not functioning properly until
reliable observations can be made. Add or remove water from observation-well risers to demonstrate that

observation wells are functioning properly.

1 Fill observation wells, remove piezometers, and fill holes when dewatering is completed.

END OF SECTION 312319
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SECTION 315000 - EXCAVATION SUPPORT AND PROTECTION

PART 1 - GENERAL

11 RELATED DOCUMENTS

A. Drawings and genera provisions of the Contract, including General and Supplementary Conditions and

Division 01 Specification Sections, apply to this Section.
12 SUMMARY
A. This Section includes temporary excavation support and protection systems.
B. Related Sectionsinclude the following:
1. Division 01 Section "Temporary Construction Utilities, Facilities and Controls' for temporary
utilities and support facilities.
2. Division 31 Section "Earth Moving" for excavating and backfilling and for existing utilities.
3. Division 31 Section "Dewatering" for dewatering excavations.
13 PERFORMANCE REQUIREMENTS

A. Design, furnish, install, monitor, and maintain excavation support and protection system capable of
supporting excavation sidewalls and of resisting soil and hydrostatic pressure and superimposed and
construction loads.

1 Contractor is solely responsible for maintenance of excavations and worker safety. Architect,
Owner and Construction Manager bear no liability for excavation support and protection systems.

2. Provide professional engineering services needed to assume engineering responsibility where
required, including preparation of Shop Drawings and a comprehensive engineering analysis by a
qualified professional engineer.

3. Prevent surface water from entering excavations by grading, dikes, or other means.

4. Install excavation support and protection systems without damaging existing buildings,
pavements, and other improvements adjacent to excavation.

14 SUBMITTALS

A. Shop Drawings for Information: Prepared by or under the supervision of a qualified professional
engineer for excavation support and protection systems.

1 Include Shop Drawings signed and sealed by the qualified professional engineer responsible for
their preparation.

B. Qualification Data: For Installer and professiona engineer.

C. Photographs or videotape, sufficiently detailed, of existing conditions of adjoining construction and site
improvements that might be misconstrued as damage caused by the absence of, the installation of, or the
performance of excavation support and protection systems.

15 PROJECT CONDITIONS

A. Existing Utilities:. Do not interrupt utilities serving facilities occupied by Owner or others unless
permitted in writing by Architect and then only after arranging to provide temporary utility services
according to requirements indicated.

EXCAVATION SUPPORT AND PROTECTION 315000- 1
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Project-Site Information: A geotechnica report has been prepared for this Project and is available for
information only. The opinions expressed in this report are those of geotechnical engineer and represent
interpretations of subsoil conditions, tests, and results of analyses conducted by geotechnical engineer.
Owner will not be responsible for interpretations or conclusions drawn from this data.

1 Make additional test borings and conduct other exploratory operations necessary for excavation
support and protection.
2. The geotechnical report isincluded el sewhere in the Project Manual.

Survey adjacent structures and improvements, employing a qualified professional engineer or land
surveyor; establish exact elevations at fixed points to act as benchmarks. Clearly identify benchmarks
and record existing elevations.

1 During installation of excavation support and protection systems, regularly resurvey benchmarks,
maintaining an accurate log of surveyed elevations and positions for comparison with origina
elevations and positions. Promptly notify Architect if changes in elevations or positions occur or
if cracks, sags, or other damage is evident in adjacent construction.

PART 2 - PRODUCTS (Not Used)

PART 3- EXECUTION

31

A.

PREPARATION

Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by settlement,
lateral movement, undermining, washout, and other hazards that could develop during excavation support
and protection system operations.

1. Shore, support, and protect utilities encountered.

Install excavation support and protection systems to ensure minimum interference with roads, streets,
walks, and other adjacent occupied and used facilities.

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities without
permission from Owner and authorities having jurisdiction. Provide aternate routes around closed
or obstructed traffic ways if required by authorities having jurisdiction.

Locate excavation support and protection systems clear of permanent construction so that forming and
finishing of concrete surfacesis not impeded.

Monitor excavation support and protection systems daily during excavation progress and for as long as
excavation remains open. Promptly correct bulges, breakage, or other evidence of movement to ensure
that excavation support and protection systems remain stable.

Promptly repair damages to adjacent facilities caused by installing excavation support and protection
systems.

EXCAVATION SUPPORT AND PROTECTION 315000 - 2
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32 REMOVAL AND REPAIRS
A. Remove excavation support and protection systems when construction has progressed sufficiently to
support excavation and bear soil and hydrostatic pressures. Remove in stages to avoid disturbing
underlying soils or damaging structures, pavements, facilities, and utilities.

1 Repair or replace, as approved by Architect, adjacent work damaged or displaced by removing
excavation support and protection systems.

END OF SECTION 315000
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SECTION 329200 - TURF AND GRASSES

PART 1 - GENERAL

11

1.2

13

RELATED DOCUMENTS

Drawings and general provisions of the Contraatluiding General and Supplementary Conditions and
Division 01 Specification Sections, apply to thiscBon. Execute the work of this Specification in
accordance with applicable portions of;

1. Division 1 — General Requirements

2. Drawings L-101, L-102, L-103

SUMMARY

Section Includes:

Seeding.

Hydroseeding.

Plugging.

Sprigging.

Turf renovation.
Erosion-control material(s).

ogakwhNpE

Related Sections:

1. Division 31 Section "Site Clearing" for topsoilipping and stockpiling.
2. Division 31 Section "Earth Moving" for excavatidilling and backfilling, and rough grading.

DEFINITIONS

Duff Layer: The surface layer of native topsoiaths composed of mostly decayed leaves, twigs, and
detritus.

Finish Grade: Elevation of finished surface ofrpiilag soil.

Manufactured Topsoil: Soil produced off-site bymfmpeneously blending mineral soils or sand with
stabilized organic soil amendments to produce tbpsglanting soil.

Pesticide: A substance or mixture intended fov@néing, destroying, repelling, or mitigating a pes
This includes insecticides, miticides, herbicidamgicides, rodenticides, and molluscicides. HKoal
includes substances or mixtures intended for usepdant regulator, defoliant, or desiccant.

Pests: Living organisms that occur where theynatedesired or that cause damage to plants, aniorals
people. These include insects, mites, grubs, mkdl{snails and slugs), rodents (gophers, molas, an
mice), unwanted plants (weeds), fungi, bacterid,\aruses.

Planting Soil: Standardized topsoil; existing, ivetsurface topsoil; existing, in-place surfacel;soi
imported topsoil; or manufactured topsoil that isdified with soil amendments and perhaps fertikzer
produce a soil mixture best for plant growth.

Subgrade: Surface or elevation of subsoil remginifter excavation is complete, or top surface il a
or backfill before planting soil is placed.

TURF AND GRASSES 329200 -1
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H. Subsaoil: All soil beneath the topsoil layer of thal profile, and typified by the lack of orgamtatter
and soil organisms.

I Surface Soil: Soil that is present at the top laykethe existing soil profile at the Project sitdn
undisturbed areas, the surface soil is typicalpstil, but in disturbed areas such as urban enwviemts,
the surface soil can be subsoil.

14 ACTION SUBMITTALS

A. Product Data: For each type of product indicated.

1. Pesticides and Herbicides: Include product label ananufacturer's application instructions
specific to this Project.
15 INFORMATIONAL SUBMITTALS

A. Certification of Grass Seed: From seed vendorefirh grass-seed monostand or mixture stating the
botanical and common name, percentage by weigbadf species and variety, and percentage of purity,
germination, and weed seed. Include the yearadymtion and date of packaging.

1. Certification of each seed mixture for turfgradsiclude identification of source and name and
telephone number of supplier.

B. Qualification Data: For qualified landscape Instal

C. Product Certificates: For soil amendments andifests, from manufacturer.

D. Material Test Reports: For existing in-place scefaoil and imported topsaoil.

E. Maintenance Instructions: Recommended procedorbs established by Owner for maintenance of turf
during a calendar year. Submit before expiratibrequired initial maintenance periods.

1.6 QUALITY ASSURANCE

A. Installer Qualifications: A qualified landscapestaller whose work has resulted in successful turf
establishment.

1. Professional Membership: Installer shall be a mamii good standing of either the Professional
Landcare Network or the American Nursery and LaapgsdAssociation.

2. Experience: Thregears' experience in turf installation in addittonrequirements in Division 01
Section "Quality Requirements."

3. Installer's Field Supervision: Require Installemtaintain an experienced full-time supervisor on
Project site when work is in progress.

4, Personnel Certifications: Installer's field supgov shall have certification in one of the follogi
categories from the Professional Landcare Network:
a. Certified Landscape Technician - Exterior, withcplty area(s), designated CLT-Exterior.
b. Certified Turfgrass Professional, designated CTP.
C. Certified Turfgrass Professional of Cool Seasonhsvdesignated CTP-CSL.

5. Maintenance Proximity: Not more than two hours'nmal travel time from Installer's place of
business to Project site.

TURF AND GRASSES 329200 - 2
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6. Pesticide Applicator: State licensed, commercial.

Soil-Testing Laboratory Qualifications: An indeplemt laboratory or university laboratory, recogndize
by the State Department of Agriculture, with thepestence and capability to conduct the testing
indicated and that specializes in types of testsetperformed.

Soil Analysis: For each unamended soil type, &hrsoil analysis and a written report by a qualifie
soil-testing laboratory stating percentages of viganatter; gradation of sand, silt, and clay caofite
cation exchange capacity; deleterious material;gidt mineral and plant-nutrient content of the. soil

1. Testing methods and written recommendations sbatipty with USDA's Handbook No. 60.

2. The soil-testing laboratory shall oversee soil damgp with depth, location, and number of
samples to be taken per instructions from Archite&tminimum of three representative samples
shall be taken from varied locations for each wobe used or amended for planting purposes.

3. Report suitability of tested soil for turf growth.

a. Based on the test results, state recommendatiors®ildreatments and soil amendments to
be incorporated. State recommendations in weightlp00 sq. ftor volume per cu. yd
for nitrogen, phosphorus, and potash nutrientssailcamendments to be added to produce
satisfactory planting soil suitable for healthyablie plants.

b. Report presence of problem salts, minerals, orheastals, including aluminum, arsenic,
barium, cadmium, chromium, cobalt, lead, lithiunmdavanadium. If such problem
materials are present, provide additional recomratoiis for corrective action.

Pre-installation Conference: To Be Announced

DELIVERY, STORAGE, AND HANDLING

Seed and Other Packaged Materials: Deliver packagaterials in original, unopened containers
showing weight, certified analysis, name and addfsmanufacturer, and indication of conformance
with state and federal laws, as applicable.

Sod: (NOT USED).
Bulk Materials:

1. Do not dump or store bulk materials near structuutifities, walkways and pavements, or on
existing turf areas or plants.

2. Provide erosion-control measures to prevent erosiadisplacement of bulk materials, discharge
of soil-bearing water runoff, and airborne dustcteag adjacent properties, water conveyance
systems, or walkways.

3. Accompany each delivery of bulk fertilizers and sshendments with appropriate certificates.

PROJECT CONDITIONS

Planting Restrictions: Plant during one of thédieing periods. Coordinate planting periods witktial
maintenance periods to provide required maintenance

1. Spring Planting: March 15 — June 15
2. Fall Planting: September 15 — November 15

TURF AND GRASSES 329200 - 3
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B. Weather Limitations: Proceed with planting onlyemtexisting and forecasted weather conditions permi
planting to be performed when beneficial and optinmesults may be obtained. Apply products during
favorable weather conditions according to manufactsi written instructions.

1.9 MAINTENANCE SERVICE

A. Initial Turf Maintenance Service: Provide full m&nance by skilled employees of landscape Installe
Maintain as required in Part 3. Begin maintenanu@ediately after each area is planted and continue
until acceptable turf is established but for ngsléhan the following periods:

1. Seeded Turf: 90 days from date of installation.

a. When initial maintenance period has not elapsedrbednd of planting season, or if turf is
not fully established, continue maintenance duriegt planting season.

2. Sodded Turf: (NOT USED)
B. Continuing Maintenance Proposal: From InstalleOtwwner, in the form of a standard yearly (or other

period) maintenance agreement, starting on dati@limaintenance service is concluded. State sesyi
obligations, conditions, and terms for agreemenibgeand for future renewal options.

PART 2 - PRODUCTS

21 SEED

A. Grass Seed: Fresh, clean, dry, new-crop seed gogplith AOSA's "Journal of Seed Technology;
Rules for Testing Seeds" for purity and germinatmerances.

B. Seed Species: State-certified seed of grass spasifllows: (As noted on Plans L-101 and |-1Gf) f
Parking Area Bio-retention and embankment of wetdho

C. Seed Species: (For Fine Lawn Areas) Seed of gassies as follows, with not less than 95 percent
germination, not less than 85 percent pure seetihanmore than 0.5 percent weed seed:

1. Full Sun: Bermudagrass (Cynodon dactylon).
2. Full Sun: Kentucky bluegrass (Poa pratensis),ramim of three cultivars.
3 Sun and Partial Shade: Proportioned by weighb b®as:

a. 50 percent Kentucky bluegrass (Poa pratensis).
b. 30 percent chewings red fescue (Festuca rubratyprie
C. 10 percent perennial ryegrass (Lolium perenne).
d. 10 percent redtop (Agrostis alba).

4, Shade: Proportioned by weight as follows:
a. 50 percent chewings red fescue (Festuca rubratyprie
b. 35 percent rough bluegrass (Poa trivialis).

C. 15 percent redtop (Agrostis alba).
D. Grass Seed Mix: Proprietary seed mix as follows:

1. Products: Subject to compliance with requiremefssSpecified by Ernst Conservation Seeds.

TURF AND GRASSES 329200 - 4
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2.2 TURFGRASS SOD

A. Turfgrass Sod: (NOT USED)

2.3 INORGANIC SOIL AMENDMENTS
A. Lime: ASTM C 602, agricultural liming material daming a minimum of 85 percent calcium carbonate,
ground so that not less 90% passes a 10 meshasidveot less than 30% passes a 100 mesh sievdy app
the rate adequate to bring pH range up to 6.06to 6.

B. Sulfur: Granular, biodegradable, containing a mimin of 90 percent sulfur, and with a minimum of 99
percent passing through Nosigve and a maximum of 10 percent passing through sieve.

C. Iron Sulfate: Granulated ferrous sulfate contajrarminimum of 20 percent iron and 10 percent sulfu
D. Aluminum Sulfate: Commercial grade, unadulterated.
E. Perlite: Horticultural perlite, soil amendment dga

F. Agricultural Gypsum: Minimum 90 percent calciumifate, finely ground with 90 percent passing
through No. 50 sieve.

G. Sand: Clean, washed, natural or manufacturedfrardf toxic materials.

H. Diatomaceous Earth: Calcined, 90 percent silicéh \approximately 140 percent water absorption
capacity by weight.

I Zeolites: Mineral clinoptilolite with at least @@&rcent water absorption by weight.

2.4 ORGANIC SOIL AMENDMENTS
A. Compost: Well-composted, stable, and weed-freardegmatter, pH range of 5.5 to 8; moisture content
35 to 55 percent by weight; 100 percent passinguiit %2 inch sieve; soluble salt content of 4 to 8
decisiemens/m; not exceeding 0.5 percent inertaroimants and free of substances toxic to plantings;
and as follows:
1. Organic Matter Content: 50 to 60 percent of dryghei

B. Sphagnum Peat: Partially decomposed sphagnummpess, finely divided or of granular texture, with a
pH range of 3.4 to 4.8.

C. Muck Peat: Partially decomposed moss peat, nptag, or reed-sedge peat, finely divided or of gian
texture, with a pH range of 6 to 7.5, and havingaéer-absorbing capacity of 1100 to 2000 percent.
25 FERTILIZERS

A. Bonemeal: Commercial, raw or steamed, finely gdoum minimum of 4 percent nitrogen and 20
percent phosphoric acid.

B. Superphosphate: Commercial, phosphate mixtureybkgl a minimum of 20 percent available
phosphoric acid.

TURF AND GRASSES 329200 - 5
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Commercial Fertilizer: Commercial-grade completgilizer of neutral character, consisting of feemtd
slow-release nitrogen, 50 percent derived from nahtworganic sources of urea formaldehyde,
phosphorous, and potassium.

Slow-Release Fertilizer: Granular or pelletediliegr consisting of 50 percent water-insolubleroifen,
phosphorus, and potassium in the following compmsit

1. Composition: 20 percent nitrogen, 10 percent phospus, and 10 percent potassium, by weight.
2. Composition: Nitrogen, phosphorous, and potassimramounts recommended in soil reports
from a qualified soil-testing laboratory.

3. For lawns, provide fertilizer with not less thé% phosphoric acid and not less than 2% potassium
and the percentage of nitrogen required to pronatdess than 1 Ib. of actual nitrogen per 1000 sq.
ft. of lawn area. Provide nitrogen in a form théit be available to the lawn during the initial et
of growth.

PLANTING SOILS

A. TOPSOIL

Topsoil shall be from off-site sources. It stz without admixture of subsoil or slag and shall
free of stones, lumps, plants or their roots, stiakd extraneous matter, and shall not be moved,
placed or used while in a frozen or muddy condition

Topsoil from off-site sources shall have an agidinge of pH 5.0 to 7.0 and shall contain nos les
than 5% organic matter as determined by the "WglRlack Method" (Colorimetric version).
Sufficient limestone shall be added to topsoil usddting it to a range of pH 6.0 to pH 6.5.

Soil sample tests will be ordered by the LandscApchitect and shall be made by a state or
commercial laboratory using methods approved byAssociates of Official Agricultural chemists or
the State Agricultural Experiment Station.

Such analysis will be paid for by the Contract®dfoving and placing of topsoil may be made after
approval of the analysis by the Landscape Architect

If approved, natural topsoil not having the hydnegon value specified above may be amended by
the contractor, at his own expense, to bring itiwithe specified limits. Topsoil shall meet the
following mechanical analysis:

Passing % Retained %

1" Screen 100% 0%
1/2" Screen 97-100% 0-3%
No. 100 Mesh Sieve 60-40% 40-60%

There shall be a minimum of 4" of topsoil (aftettement) in all plant beds, pit plantings, ground
cover areas, and lawns or as called for on theidgswhichever is greater.

LIGHT WEIGHT ON-STRUCTURE PLANTING SOIL (NOUSED)
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2.7 MULCHES

A. Straw Mulch: Provide air-dry, clean, mildew- areed-free, salt hay or threshed straw of wheat, rye,
oats, or barley.

B. Sphagnum Peat Mulch: Partially decomposed sphagreanmoss, finely divided or of granular texture,
and with a pH range of 3.4 to 4.8.

C. Muck Peat Mulch: Partially decomposed moss pesty® peat, or reed-sedge peat, finely dividedfor o
granular texture, with a pH range of 6 to 7.5, &ding a water-absorbing capacity of 1100 to 2000
percent.

D. Compost Mulch: Well-composted, stable, and weed-firganic matter, pH range of 5.5 to 8; moisture
content 35 to 55 percent by weight; 100 percensipgsthrough 1-inch sieve; soluble salt content 2-5
decisiemens/m; not exceeding 0.5 percent inertaroimants and free of substances toxic to plantings;
and as follows:

1. Organic Matter Content 50-60 percent of dry weight
2. Feedstock: (NOT USED).

E. Fiber Mulch: Biodegradable, dyed-wood, cellulog®f mulch; nontoxic and free of plant-growth or
germination inhibitors; with a maximum moisture temt of 15 percent and a pH range of 4.5 to 6.5.

F. Nonasphaltic Tackifier: Colloidal tackifier recoramded by fiber-mulch manufacturer for slurry
application; nontoxic and free of plant-growth ergination inhibitors.

G. Asphalt Emulsion: ASTM D 977, Grade SS-1; nontoxicd free of plant-growth or germination
inhibitors.

2.8 PESTICIDES

A. General: Pesticide, registered and approved by, BBéeptable to authorities having jurisdictiond af
type recommended by manufacturer for each spquifiblem and as required for Project conditions and
application. Do not use restricted pesticides unlesithorized in writing by authorities having
jurisdiction.

B. Pre-Emergent Herbicide (Selective and Non-SelextivEffective for controlling the germination or
growth of weeds within planted areas at the segl@irectly below the mulch layer.

C. Post-Emergent Herbicide (Selective and Non-Selekti\Effective for controlling weed growth that has
already germinated.

2.9 EROSION-CONTROL MATERIALS

A. Erosion-Control Blankets: Biodegradable wood esioe] straw, or coconut-fiber mat enclosed in a
photodegradable plastic mesh. Include manufacsurecommended steel wire staples.

B. Erosion-Control Fiber Mesh: Biodegradable burlagmun-coir mesh, a minimum of 0.8#sq. yd with
50 to 65 percent open area. Include manufactunestsnmended steel wire staples,

C. Erosion-Control Mats: Cellular, non-biodegradablepe-stabilization mats designed to isolate and
contain small areas of soil over steeply slopedbser. Include manufacturer's recommended anchorag
system for slope conditions.
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2.10 GRASS-PAVING MATERIALS (NOT USED)

PART 3 - EXECUTION

3.1 EXAMINATION
A. Examine areas to be planted for compliance withuireqnents and other conditions affecting
performance.
1. Verify that no foreign or deleterious material ayuid such as paint, paint washout, concrete

slurry, concrete layers or chunks, cement, plastéds, gasoline, diesel fuel, paint thinner,
turpentine, tar, roofing compound, or acid has tdegosited in soil within a planting area.

2. Do not mix or place soils and soil amendmentsadzédn, wet, or muddy conditions.

3. Suspend soil spreading, grading, and tilling openat during periods of excessive soil moisture
until the moisture content reaches acceptablededweehttain the required results.

4, Uniformly moisten excessively dry soil that is madrkable and which is too dusty.

B. Proceed with installation only after unsatisfactooynditions have been corrected.

C. If contamination by foreign or deleterious matemalliquid is present in soil within a planting are
remove the soil and contamination as directed mhidect and replace with new planting soil.

3.2 PREPARATION

A. Protect structures, utilities, sidewalks, pavemeatsl other facilities, trees, shrubs, and plastifigm
damage caused by planting operations.

1. Protect adjacent and adjoining areas from hydraegexhd hydromulching overspray.
2. Protect grade stakes set by others until dirededrhove them.
B. Install erosion-control measures to prevent erosiodisplacement of soils and discharge of soilriibga

water runoff or airborne dust to adjacent properéied walkways.

3.3 TURF AREA PREPARATION
A. Limit turf subgrade preparation to areas to be teldn
B. Newly Graded Subgrades: Loosen subgrade to a mimidepth of 6 inches. Remove stones larger than

1 inch in any dimension and sticks, roots, rubbging other extraneous matter and legally dispose of
them off Owner's property.

1. Thoroughly blend planting soil eite before spreading.

a. Delay mixing fertilizer with planting soil if plaittg will not proceed within a few days.
b. Mix lime with dry soil before mixing fertilizer.
2. Spread planting soil to a depth of 6 inches butless$ than required to meet finish grades after

light rolling and natural settlement. Do not sgrégplanting soil or subgrade is frozen, muddy, or
excessively wet.

TURF AND GRASSES 329200 - 8
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a. Spread approximately 1/2 the thickness of planting over loosened subgrade. Mix
thoroughly into top 4 inches of subgrade. Spreswainder of planting soil.
b. Reduce elevation of planting soil to allow for gbilckness of sod.

C. Unchanged Subgrades: |If turf is to be plantedréas unaltered or undisturbed by excavating, gepdin

or surface-soil stripping operations, prepare s@rfoil as follows:

1. Remove existing grass, vegetation, and turf. Diamig into surface soil.

2. Loosen surface soil to a depth of at least 6 inchégply soil amendments and fertilizers
according to planting soil mix proportions and rttieroughly into top 4 inches of soil. Till soil to
a homogeneous mixture of fine texture.

3. Remove stones larger than 1 inch in any dimensimhsdicks, roots, trash, and other extraneous
matter.

4, Legally dispose of waste material, including graggietation, and turf, off Owner's property.

D. Finish Grading: Grade planting areas to a smoatliform surface plane with loose, uniformly fine
texture. Grade to within plus or minus 1/2 incHinfsh elevation. Roll and rake, remove ridges] il
depressions to meet finish grades. Limit finishdjng to areas that can be planted in the immediate
future.

E. Moisten prepared area before planting if soil ig. dWater thoroughly and allow surface to dry befor
planting. Do not create muddy soil.

F. Before planting, obtain Architect's acceptance iofsh grading; restore planting areas if eroded or
otherwise disturbed after finish grading.

3.4 PREPARATION FOR EROSION-CONTROL MATERIALS

A. Prepare area as specified in "Turf Area Preparatioticle.

B. For erosion-control mats, install planting soiltwo lifts, with second lift equal to thickness absion-
control mats. Install erosion-control mat anddasas recommended by material manufacturer.

C. Fill cells of erosion-control mat with planting sand compact before planting.

D. For erosion-control blanket or mesh, install frasp bf slope, working downward, and as recommended
by material manufacturer for site conditions. Easis recommended by material manufacturer.

E. Moisten prepared area before planting if surfaadrys Water thoroughly and allow surface to drjobe
planting. Do not create muddy soil.

35 SEEDING

A. Sow seed with spreader or seeding machine. Dbnoaidcast or drop seed when wind velocity exceeds
5 mph.Evenly distribute seed by sowing equal quantitietwio directions at right angles to each other.

1. Do not use wet seed or seed that is moldy or ofkerdamaged.
2. Do not seed against existing trees. Limit extérie®d to outside edge of planting saucer.

B. Sow seed at a total rate of as noted on plans.

C. Rake seed lightly into top 1/8 indfi soil, roll lightly, and water with fine spray.
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Protect seeded areas with slopes exceeding 1:4evagion-control blankets and 1:6 with erosion-oaint
fiber mesh installed and stapled according to metufer's written instructions.

Protect seeded areas with erosion-control matsendteswn on Drawings; install and anchor according t
manufacturer's written instructions.

Protect seeded areas with slopes not exceedinpylgpreading straw mulch. Spread uniformly at a
minimum rate of 2 tons/acre to form a continuousnket 1-1/2 inches in loose thickness over seeded
areas. Spread by hand, blower, or other suitapl@ment.

1. Anchor straw mulch by crimping into soil with suita mechanical equipment.

2. Bond straw mulch by spraying with asphalt emulsidra rate of 10 to 13 gal./1000 sq.Take
precautions to prevent damage or staining of strastor other plantings adjacent to mulched
areas. Immediately clean damaged or stained areas.

Protect seeded areas from hot, dry weather or gisyinds by applying peat mulch within 24 hours afte
completing seeding operations. Soak areas, scattksh uniformly to a thickness of 3/16 inch, and r
surface smooth.

HYDROSEEDING

Hydroseeding: Mix specified seed, fertilizer, afifser mulch in water, using equipment specifically
designed for hydroseed application. Continue ngixamtil uniformly blended into homogeneous slurry
suitable for hydraulic application.

1. Mix slurry with [fiber-mulch manufacturer's recomnued tackifier.

2. Apply slurry uniformly to all areas to be seededhione-step process. Apply slurry at a rate so
that mulch component is deposited at not less fhad0-Ib/acre dry weight, and seed component
is deposited at not less than the specified seethgaate.

3. Apply slurry uniformly to all areas to be seededhitwo-step process. Apply first slurry coat at a
rate so that mulch component is deposited at rest than 500-Ib/acrdry weight, and seed
component is deposited at not less than the spddfeed-sowing rate. Apply slurry cover coat of
fiber mulch (hydromulching) at a rate of 1000 Ilwéac

TURF RENOVATION

Renovate existing turf.

Renovate existing turf damaged by Contractor'satfmers, such as storage of materials or equipmeht a
movement of vehicles.

1. Reestablish turf where settlement or washouts cawcwhere minor regrading is required.
2. Install new planting soil as required.

Remove sod and vegetation from diseased or uresettisy turf areas; do not bury in soil.

Remove topsoil containing foreign materials suctoidgirippings, fuel spills, stones, gravel, antiest
construction materials resulting from Contractopgrations, and replace with new planting soil.

Mow, dethatch, core aerate, and rake existing turf.

Remove weeds before seeding. Where weeds aresaxdenpply selective herbicides as required. Do
not use pre-emergence herbicides.
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G. Remove waste and foreign materials, including wesdi cores, grass, vegetation, and turf, andlligga
dispose of them off Owner's property.

H. Till stripped, bare, and compacted areas thoroughéysoil depth of 6 inches

I Apply soil amendments and initial fertilizers reapd for establishing new turf and mix thoroughlyoin
top 4 inche®f existing soil. Install new planting soil tolfibw spots and meet finish grades.

J. Apply seed and protect with straw mulch as requiocedhew turf.

K. Water newly planted areas and keep moist until nefais established.

3.8 TURF MAINTENANCE

A. Maintain and establish turf by watering, fertiliginweeding, mowing, trimming, replanting, and
performing other operations as required to estalfisalthy, viable turf. Roll, regrade, and replbate
or eroded areas and remulch to produce a unifosmigoth turf. Provide materials and installatioa th
same as those used in the original installation.

1. Fill in as necessary soil subsidence that may olbenause of settling or other processes. Replace
materials and turf damaged or lost in areas ofidehse.

2. In areas where mulch has been disturbed by windaintenance operations, add new mulch and
anchor as required to prevent displacement.

3. Apply treatments as required to keep turf and Be# of pests and pathogens or disease. Use
integrated pest management practices wheneverhbmgsi minimize the use of pesticides and
reduce hazards.

B. Watering: Install and maintain temporary pipingses, and turf-watering equipment to convey water
from sources and to keep turf uniformly moist tegth of 4 inches.

1. Schedule watering to prevent wilting, puddling,son, and displacement of seed or mulch. Lay
out temporary watering system to avoid walking averddy or newly planted areas.

2. Water turf with fine spray at a minimum rate ofrich per week unless rainfall precipitation is
adequate.

C. Mow turf as soon as top growth is tall enough té. ciRepeat mowing to maintain specified height
without cutting more than 1/3 of grass height. Reenno more than 1/3 of grass-leaf growth in ihibia
subsequent mowings. Do not delay mowing until gislsdes bend over and become matted. Do not
mow when grass is wet. Schedule initial and sulbseigmowings to maintain the following grass height

D. Turf Post fertilization: Apply fertilizer after itial mowing and when grass is dry.

1. Use fertilizer that will provide actual nitrogen aifleast 1 1b/1000 sq. fo turf area.

3.9 SATISFACTORY TURF

A. Turf installations shall meet the following criteras determined by Architect:

1. Satisfactory Seeded Turf: At end of maintenana@gea healthy, uniform, close stand of grass
has been established, free of weeds and surfagpuilarities, with coverage exceeding 90 percent
overand bare spots not exceedmgpy 5 inches

2. Satisfactory Sodded Turf: (NOT USED).
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Use specified materials to reestablish turf thaesdmot comply with requirements and continue
maintenance until turf is satisfactory.
MEADOW

Sow seed with spreader or seeding machine. Dbnoaidcast or drop seed when wind velocity exceeds
5 mph. Evenly distribute seed by sowing equal quantitiesmo directions at right angles to each other.

1. Do not use wet seed or seed that is moldy or otkerdamaged.

Sow seed at a total rate of as noted on plans.

Brush seed into top 1/16 indf soil, roll lightly, and water with fine spray.

Protect seeded areas from hot, dry weather or giyinds by applying peat or compost mulch within 24
hours after completing seeding operations. Soelsarscatter mulch uniformly to a thickness of 3/16

inch, and roll surface smooth.

Water newly planted areas and keep moist until rowed established.

PESTICIDE APPLICATION

Apply pesticides and other chemical products andlobical control agents in accordance with
requirements of authorities having jurisdiction andnufacturer's written recommendations. Coordinat
applications with Owner's operations and otherprioximity to the Work. Notify Owner before each
application is performed.

Post-Emergent Herbicides (Selective and Non-Sekscti Apply only as necessary to treat already-
germinated weeds and in accordance with manufatswetten recommendations.
CLEANUP AND PROTECTION

Promptly remove soil and debris created by turfknfoom paved areas. Clean wheels of vehicles befor
leaving site to avoid tracking soil onto roads, kgalor other paved areas.

Erect temporary fencing or barricades and warniggssas required to protect newly planted areas fro
traffic. Maintain fencing and barricades throughimitial maintenance period and remove after prayg
are established.

Remove nondegradable erosion-control measuresgafies establishment period.

END OF SECTION 329200
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SECTION 330500 - COMMON WORK RESULTS FOR UTILITIES
PART 1- GENERAL
11 RELATED DOCUMENTS

A. Drawings and genera provisions of the Contract, including General and Supplementary Conditions and
Division 01 Specification Sections, apply to this Section.

12 SUMMARY
A. This Section includes the following:
1. Grout.
2. Flowablefill.
3. Piped utility demolition.
13 DEFINITIONS

A. Exposed Installations. Exposed to view outdoors or subject to outdoor ambient temperatures and weather
conditions.

B. Concealed Ingtdlations. Concealed from view and protected from weather conditions and physical
contact by building occupants but subject to outdoor ambient temperatures. Examples include
installations within unheated shelters.

14 DELIVERY, STORAGE, AND HANDLING

A. Deliver pipes and tubes with factory-applied end caps. Maintain end caps through shipping, storage, and
handling to prevent pipe end damage and to prevent entrance of dirt, debris, and moisture.

B. Store plastic pipes protected from direct sunlight. Support to prevent sagging and bending.

PART 2 - PRODUCTS
21 GROUT
A. Description: ASTM C 1107, Grade B, nonshrink and nonmetallic, dry hydraulic-cement grout.
1 Characteristics: Post hardening, volume adjusting, nonstaining, noncorrosive, nongaseous, and
recommended for interior and exterior applications.

2. Design Mix: 5000-psi , 28-day compressive strength.
3. Packaging: Premixed and factory packaged.

22 FLOWABLEFILL
A. Description: Low-strength-concrete, flowable-slurry mix.
1 Cement: ASTM C 150, Type |, portland.
2. Density: 115- to 145-Ib/cu. ft..
3. Aggregates: ASTM C 33, natural sand, fine and crushed gravel or stone, coarse.
4, Water: Comply with ASTM C 94/C 94M.
5. Strength: 100 to 200 psig at 28 days.
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PART 3- EXECUTION
31 PIPED UTILITY DEMOLITION

A. Refer to Divison 01 Section "Cutting and Patching" and Division 02 Section "Selective Structure
Demolition" for general demolition requirements and procedures.

B. Disconnect, demolish, and remove piped utility systems, equipment, and components indicated to be
removed.

1. Piping to Be Removed: Remove portion of piping indicated to be removed and cap or plug
remaining piping with same or compatible piping material.

2. Piping to Be Abandoned in Place: Drain piping. Fill abandoned piping with flowable fill, and cap
or plug piping with same or compatible piping material.

C. If pipe, insulation, or equipment to remain is damaged in appearance or is unserviceable, remove
damaged or unserviceable portions and replace with new products of equa capacity and quality.

32 GROUTING
A. Mix and install grout for equipment base bearing surfaces, pump and other equipment base plates, and
anchors.
B. Clean surfaces that will come into contact with grout.

C. Provide forms as required for placement of grout.

D. Avoid air entrapment during placement of grout.

E. Place grout, compl etely filling equipment bases.

F. Place grout on concrete bases and provide smooth bearing surface for equipment.
G. Place grout around anchors.

H. Cure placed grout.

END OF SECTION 330500
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