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Meeting Date:  July 25, 2019 

Addendum Date: July 29, 2019 

 

Project:    Bathroom Renovations at the Delaware State Fire School 

DFM Project No:       MJ1002000037 

 
The work herein shall be considered part of the bid documents for the referenced project 

and carried out in accordance with the following supplemental instructions issued in 

accordance with the Contract Documents without change in Contract Sum or Contract Time.  

Acknowledge receipt of addendum on the bid form as indicated. 

  

Clarifications / Pre-Bid Meeting Minutes: 

 

1. Introductions: 

a. OMB/DFM Project Manager – Dave Brewster 

(dave.brewster@delaware.gov) (302) 739-5644. 

b. Studio JAED Project Manager – Dan Shurina, P.E. 

(shurinad@studiojaed.com) 302-832-1652. 

 

2. See attached pre-bid sign in sheets for reference. 

 

3. Review of Bidding Timeline: 

a. The bid opening is to take place in the reception area of the 

Facilities Management Office in the Thomas Collins Building, 540 

South DuPont Highway, Suite 1 (Third Floor), Dover, DE 19901 at 

2:00 p.m. local time on Monday, August 12, 2019. 

b. Bidders are to submit questions in writing by email to Dan Shurina 

at the e-mail address noted above. Responses will be issued by 

addendum. 

c. Bidder questions will be accepted until 4:00 p.m., Monday, August 

5, 2019.   

d. The last day for addenda will be Tuesday, August 6, 2019.   

 

4. All drawings must be purchased through RCI as noted in the bid 

advertisement.  All information / addenda will be released through RCI for 

this bid.  IT IS THE CONTRACTOR’S RESPONSBILITY TO CONTACT RCI OR 

STUDIO JAED PRIOR TO THE BID DATE TO ENSURE THAT THEY HAVE 

RECEIVED ALL ADDENDA FOR THE PROJECT. 

 

5. A voluntary contractor walkthrough is scheduled for Wednesday, July 31, 

2019 at 10:00 AM.  All visitors must sign in at the front desk.   

 

6. The project includes a $10,000 allowance for unforeseen conditions which 

is to be included in contractor’s base bid price and is to be used at the 

owner’s discretion as project progresses.  The allowance is not intended for 

any portion of work indicated in the bid documents.  Any balance  
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remaining in the allowance is to be returned to owner by credit change 

order at project conclusion. 

 

7. Bid Form and Required Documents: 

a. Bidders may not alter the bid form.   

b. If bid form is reissued during the bidding process, the latest bid 

form is to be submitted. 

c. Bidders are not to leave any blank lines on the bid form.  Fill out bid 

form completely. 

d. Bidders are to individually acknowledge receipt of each numbered 

addendum received on the bid form.  Bidders must list themselves 

for any listed subcontractors scope of work if they intend to do the 

scope of work with their own work force. 

e. Drug affidavits are required for bidders and listed subcontractors. 

f. Bidders are to include a copy of Delaware business license with bid 

form. 

g. A bid bond is required to be submitted with the bid.  Bidders are to 

use the state bid bond form, a copy of which is found in the project 

manual. 

 

8. The contractor is responsible for obtaining all building permits and trade 

permits.  Plan review and plan approval has been completed by the State 

Fire Marshal’s Office. 

 

9. The existing fire alarm panel is by Simplex.  The existing fire alarm service 

vendor is Hoopes Fire Prevention. 

 

10. The roof is currently not under warranty. 

 

11. All shutdowns of any critical building system (including but not limited to 

sprinkler, fire alarm, HVAC, water, sewer and electrical) are to be approved 

in advance by the owner.  Work requiring the shutdown of building systems 

is to occur during evening weeknight hours (between 6pm and 6am), and 

work is to continue around the clock until the service is restored.  

 

 

Changes to Specifications: 

  

 None at this time. 

 

 

Changes to Drawings: 
   

1. Drawing AD100 Partial Demolition Plans and Drawing A-100 Partial 

Construction Plans – Add saw cutting and patching of slab to facilitate new 

underground sanitary work.  See attached, revised Drawings AD100 and A-

100.  
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General Information: 

 

Pre-Bid Sign-in Sheet:  Please see attached sheet for a list of the attendees at 

the mandatory pre-bid. 

 

Pre-Bid Meeting Minutes:  Please see above. These are now integral to the 

bidding documents. 

 

END 
















