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PRE-BID MEETING SUMMARY 
CSOB COOLING TOWER & BOILER REPLACEMENT 

OMB/DFM CONTRACT #’S MJ1002000041 
ADDENDUM #1 

ATTENDEES: 
 See attached sign in sheet. 

GENERAL STATEMENT: 

A. The Mandatory Pre-bid meeting was held at the Carvel State Office Building on June 4, 2019 at 
10:00 AM. 

ITEMS DISCUSSED: 

A. Key dates  
1. Bid Due – Thursday July 11, 2019 at 2:30 PM in the Thomas Collins Building as described 

in the Invitation to Bid. 
2. Bid Opening – Thursday July 11, 2019 at 2:30 PM. 
3. Questions and substitution submission deadline: 4:30 PM Monday July 1, 2019. 

B. Key topics  
1. Bids    

a. The contractor must use the bid bond and bid form supplied in project manual. 
b. Each bidder shall include in their bid a copy of a valid Delaware Business License. 
c. Each bidder shall include signed Affidavit(s) for the Bidder certifying compliance with 

OMB Regulation 4104 - “Regulations for the Drug Testing of Contractor and 
Subcontractor Employees Working on “Large Public Works Projects.” “Large Public 
Works” is based upon the current threshold required for bidding Public Works as set by 
the Purchasing and Contracting Advisory Council. 

d. Make sure you identify your project name & number (MCJ1002000041) on the front of 
your envelope when you submit your bid. 

e. There is a $20,000 allowance to be included in the base bid for use upon the owner’s 
instructions for any miscellaneous items found during construction. This allowance may 
only be billed against with the owner’s written approval. 

2. Building Access  
a. A walk thru will be conducted on Tuesday June 11th at 9:00 AM. Please email me 

(mlano@dedc-eng.com) if you will be attending. We will in the Lobby and then be 
escorted up. 
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3. Clarifications  
a. All questions must be submitted in writing and must be faxed to DEDC,LLC Attn: Matt 

Lano, Fax 302 738-7175 or E-mailed to mlano@dedc-eng.com. Phone calls will not be 
accepted. 

b. All permits required for this effort to be obtained by the contractor. 
c. Contractor to have a full time superintendent or working foreman on site while work is 

commencing.  
d. This is a Prevailing Wage project. 
e. Work hours are to be 8:00 AM to 4:30 PM. during the week. Off hours during the week 

will need to be coordinated with DFM/OMB. 
 

C. Subcontractor Listing 
1. There are 4 subcontractor listings on this project: Mechanical, Electrical, Controls, and 

Roofing. These Subcontractors are identified on the attached bid form.  
2. Be sure to list your company name if your company is performing this work. 
3. All companies listed must be registered in the State of Delaware to perform this work. 

D. Meetings 
1. There will be progress meetings on this project every 2 weeks on a specific day and time, to 

be determined at the kick off meeting. 
2. Contractor to provide a full schedule before the project is to begin. It is the contractor’s 

responsibility to ensure all equipment lead times meet the project schedule. 
3. Contractors shall provide 3 – week look ahead schedule at each meeting to indicate work 

areas and shut downs. 

E. Addendum #1  
1. Pre-Bid Meeting Summary (this document) (2 pages) 
2. Sign in sheet (1 page) 
3. Specifications 

a. 00 11 16 - Invitation to Bid (2 pages) 
b. 00 41 13 - Bid Form (5 pages) 

 
 

Summarized By: DEDC, LLC 
   Matt Lano 
Date:   June 5, 2019 
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Pre-Bid Meeting Sign In Sheet
CSOB Cooling Tower Boiler Replacement
OMB/DFM Contract #'s MJ1002000041

Name Company Phone Fax E-mail

Matt Lano DEDC 302 738 7172 302 738 7175 mlano@dedc-eng.com

Rob Del Campo OMB/DFM 302 739 5644 robert.delcampo@delaware.gov

Brian Lomas Merit Mechanical 302 602 3894 sgriffiths@worthandcompany.com

Stanley Griffiths Worth and Company 267 884 5737 gerry@meritmech.com

Joe Giordano Flo Mechanical 302 766 2999 joeg@flomechanical.com

Kory Pringle I.D. Griffith 302 668 4293 kpringle@idgriffith.com

Thi Hoang Gaudelli Bros 856 366 6648 ruth@gaudellibros.com

Rob Vander Decker Summit Mechanical, Inc 302 836 8814 rob@summitmechanical.org

Michael Travers OMB/DFM 302 270 8641 michael.travers@delaware.gov
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