
 
 
 
 
 
 
 
 
 

September 23, 2016 
 
 
Mr. Richard Arndt 
H & A Electrical Company 
1160 South DuPont Highway 
Dover, DE 19901 
  
RE: OMB/DFM CONTRACT NO. MC1002000312 
 OFFICE OF MANAGEMENT AND BUDGET MCI 
 Sussex County Division of Forensic Science – New Generator Installation  
 
Dear Mr. Nelson: 
 

The official start date of the above-captioned project has been established as October 4, 2016, with the 
completion date being April 22, 2017. 
 

Every effort is to be expended to meet these dates and we will only grant an extension to the completion date 
with complete and accurate documentation that justifies the extension and is agreed upon by all parties.  Any request for 
an extension shall come in writing from the contractor and will include all necessary documentation.  Requests for 
weather-related delays must be beyond that anticipated, for the period in question, as based upon the National Weather 
Service average for Delaware.  Any extension agreed to will be documented via a Change Order or a separate letter.  
Please note, it is the contractor’s responsibility to notify us immediately of any project delays which may impact the 
completion date.  We will not grant an extension to a project completion date for events that may have happened months 
before.  Failure to meet the agreed upon completion date may put the contractor in default of their contract. 
 

We look forward to working with you on this project.  Meanwhile should you have any questions or require 
additional information, please contact Terri McCall, Construction Project Manager, at (302) 739-5644. 
 

Sincerely, 
 
 
OFFICE OF MANAGEMENT AND BUDGET 
DIVISION OF FACILITIES MANAGEMENT  
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