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INVITATION TO BID

PART 1 - GENERAL

INVITATION TO BID

Sealed bids for OMB/DFM Contract No. MC3705000065 - NEW CASTLE COU TION CENTER -
FURNITURE REPLACEMENT & FINISH RENOVATIONS, will be received by {He§8 Delaware, Office of
Management and Budget, Division of Facilities Management, at Thomas C&iily ilding, 540 S. DuPont
Highway, Suite 1 (Third Floor), Dover DE 19901 until 1:00 PM local i inesday, July 11, 2018, at
which time they will be publicly opened and read aloud in the Confereng mRgPBidder bears the risk of late

interior.

A MANDATORY Pre-Bid Meeting will be held on T une 26, 2018, at 10:00 AM at the Maintenance
Shop Building #5 at the Delaware Youth and Bnter, 1825 Faulkland Road, Wilmington, Delaware
19805 for the purpose of establishing the listjg Pntractors and to answer questions. Representatives of
E meeting. ATTENDANCE OF THIS MEETING IS A

PREREQUISITE FOR BIDDINGON T

Sealed bids shall be addressed to
DuPont Highway, Suite 1 (
"OMB/DFM CONTRACT
FURNITURE REPLACEMEN

of Facilities Management, at Thomas Collins Building, 540 S.
, Dover DE 19901. The outer envelope should clearly indicate:
5000065 — NEW CASTLE COUNTY DETENTION CENTER -
H RENOVATIONS - SEALED BID - DO NOT OPEN."

Contract documents
19709, phone (30
are to be made

tained at the office of “R G Architects”, 200 West Main Street, Middletown, DE
upon receipt of $ $50.00 for electronic PDF files per set/non-refundable. Checks
R G Architects, LLC”.

Bidders
identity

ject to discrimination on the basis of race, creed, color, sex, sexual orientation, gender
onal origin in consideration of this award, and Minority Business Enterprises, Disadvantaged
Busigess rises, Women-Owned Business Enterprises and Veteran-Owned Business Enterprises will be
ed full Gpportunity to submit bids on this contract. Each bid must be accompanied by a bid security
ent to ten percent of the bid amount and all additive alternates. The successful bidder must post a
nce bond and payment bond in a sum equal to 100 percent of the contract price upon execution of the
tract. The Owner reserves the right to reject any or all bids and to waive any informalities therein. The Owner
y extend the time and place for the opening of the bids from that described in the advertisement, with not less
an two calendar days notice by certified delivery, facsimile machine or other electronic means to those bidders
receiving plans.

R G ARCHITECTS, LLC INVITATION TO BID
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ARTICLE 1: GENERAL

1.1 DEFINITIONS

1.11 Whenever the following terms are used, their intent and meaning shall be interpreted as f

1.2 STATE: The State of Delaware.

1.3 AGENCY: Contracting State Agency as noted on cover sheet.

14 DESIGNATED OFFICIAL: The agent authorized to act for the Agency.

1.5 BIDDING DOCUMENTS: Bidding Documents include the Biddi iicents and the
proposed Contract Documents. The Bidding Requirements consi rtisement for Bid,
Invitation to Bid, Instructions to Bidders, Supplementary Instrucfion ers (if any), General
Conditions, Supplementary General Conditions, General Re , Special Provisions (if
any), the Bid Form (including the Non-collusion State her sample bidding and
contract forms. The proposed Contract Documents co the form of Agreement between
the Owner and Contractor, as well as the Drawings, SpS@llications (Project Manual) and all
Addenda issued prior to execution of the Contrac

1.6 CONTRACT DOCUMENTS: The Contract consist of the, Instructions to Bidders,
Supplementary Instructions to Bidders (j eral Conditions, Supplementary General
Conditions, General Requirements, Spge ons (if any), the form of agreement between
the Owner and the Contractor, Dr: any), Specifications (Project Manual), and all
addenda.

1.7 AGREEMENT: The form qfghe ent shall be AIA Document A101, Standard Form of
Agreement between Ow actor where the basis of payment is a STIPULATED SUM.
In the case of conflict instructions contained therein and the General Requirements
herein, these General i nts shall prevail.

1.8 GENERAL RE NTS (or CONDITIONS): General Requirements (or conditions) are
instructions pertai the Bidding Documents and to contracts in general. They contain, in
summary, iremehits of laws of the State; policies of the Agency and instructions to bidders.

1.9 SP ISIONS: Special Provisions are specific conditions or requirements peculiar to

t g¥ocuments and to the contract under consideration and are supplemental to the
equirements. Should the Special Provisions conflict with the General Requirements,

e ial Provisions shall prevail.

DENDA: Written or graphic instruments issued by the Owner/Architect prior to the execution
of the contract which modify or interpret the Bidding Documents by additions, deletions,
clarifications or corrections.

BIDDER OR VENDOR: A person or entity who formally submits a Bid for the material or Work
contemplated, acting directly or through a duly authorized representative who meets the
requirements set forth in the Bidding Documents.

SUB-BIDDER: A person or entity who submits a Bid to a Bidder for materials or labor, or both for
a portion of the Work.

INSTRUCTIONS TO BIDDERS R G ARCHITECTS, LLC
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1.13 BID: A complete and properly executed proposal to do the Work for the sums stipulated therein,
submitted in accordance with the Bidding Documents.

1.14 BASE BID: The sum stated in the Bid for which the Bidder offers to perform the Work described
in the Bidding Documents as the base, to which Work may be added or from which Work ma

deleted for sums stated in Alternate Bids (if any are required to be stated in the bid).

9

1.15 ALTERNATE BID (or ALTERNATE): An amount stated in the Bid, where applicable,
to or deducted from the amount of the Base Bid if the corresponding change i
described in the Bidding Documents is accepted.

1.16 UNIT PRICE: An amount stated in the Bid, where applicable, as a price p [ surement
for materials, equipment or services or a portion of the Work as d d in the Bidding
Documents.

1.17 SURETY: The corporate body which is bound with and for thgd&o , or which is liable, and
which engages to be responsible for the Contractor's payments I ts pertaining to and for
his acceptable performance of the Work for which he has ¢ ct

1.18 BIDDER'S DEPOSIT: The security designated in t to be furnished by the Bidder as a
guaranty of good faith to enter into a contract with the A y if the Work to be performed or the
material or equipment to be furnished is awar him.

1.19 CONTRACT: The written agreement coygki nishing and delivery of material or work to
be performed.

1.20 CONTRACTOR: Any individual, ﬁs ration with whom a contract is made by the Agency.

1.21 SUBCONTRACTOR: Anin nership or corporation which has a direct contract with a

contractor to furnish labor
material in connection

Is at the job site, or to perform construction labor and furnish
or at the job site.

1.22 CONTRACT BON
a guaranty of
terms of the

€ roved form of security furnished by the contractor and his surety as
) the part of the contractor to execute the work in accordance with the

ARTICLE 2: BIDD REPRESENTATIONS
2.1 PRE- TING

211 id meeting for this project will be held at the time and place designated. Attendance at

eeting is a pre-requisite for submitting a Bid, unless this requirement is specifically waived
elsewhere in the Bid Documents.

By submitting a Bid, the Bidder represents that:

The Bidder has read and understands the Bidding Documents and that the Bid is made in
accordance therewith.

2.2 The Bidder has visited the site, become familiar with existing conditions under which the Work is
to be performed, and has correlated the Bidder’s his personal observations with the requirements
of the proposed Contract Documents.

223 The Bid is based upon the materials, equipment, and systems required by the Bidding Documents
without exception.

R G ARCHITECTS, LLC INSTRUCTIONS TO BIDDERS
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2.3 JOINT VENTURE REQUIREMENTS
2.31 For Public Works Contracts, each Joint Venturer shall be qualified and capable to complete the

Work with their own forces.

2.3.2 Included with the Bid submission, and as a requirement to bid, a copy of the execute
Venture Agreement shall be submitted and signed by all Joint Venturers involved.

2.3.3 All required Bid Bonds, Performance Bonds, Material and Labor Payment B
executed by both Joint Venturers and be placed in both of their names.

234 All required insurance certificates shall name both Joint Venturers.
235 Both Joint Venturers shall sign the Bid Form and shall submit a copy o ware Business
License with their Bid.

2.3.6 Both Joint Venturers shall include their Federal E.l. Number wi

2.3.7 In the event of a mandatory Pre-bid Meeting, each Join
attendance.

er shall have a representative in

2.3.8 Due to exceptional circumstances and for good own, one or more of these provisions
may be waived at the discretion of the State

2.4 ASSIGNMENT OF ANTITRUST CLAI
241 As consideration for the award ang by the Owner of this contract, the Contractor hereby
grants, conveys, sells, assign sters to the State of Delaware all of its right, title and
interests in and to all known auses of action it presently has or may now or hereafter
acquire under the antitru e United States and the State of Delaware, relating to the
particular goods or se'& sed or acquired by the Owner pursuant to this contract.

ARTICLE 3: BIDDING DOCU

3.1 COPIES OF BID ENTS

3.1.1 in complete sets of the Bidding Documents from the Architectural/Engineering
n the Advertisement or Invitation to Bid in the number and for the deposit sum, if
3.1.2 shall use complete sets of Bidding Documents for preparation of Bids. The issuing

gency nor the Architect assumes no responsibility for errors or misinterpretations resulting from
use of incomplete sets of Bidding Documents.

Any errors, inconsistencies or omissions discovered shall be reported to the Architect
immediately.

The Agency and Architect may make copies of the Bidding Documents available on the above
terms for the purpose of obtaining Bids on the Work. No license or grant of use is conferred by
issuance of copies of the Bidding Documents.

INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

INSTRUCTIONS TO BIDDERS R G ARCHITECTS, LLC
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3.25

3.3

3.3.1

3.3.2
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The Bidder shall carefully study and compare the Bidding Documents with each other, and with
other work being bid concurrently or presently under construction to the extent that it relates to
the Work for which the Bid is submitted, shall examine the site and local conditions, and shall
report any errors, inconsistencies, or ambiguities discovered to the Architect.

Bidders or Sub-bidders requiring clarification or interpretation of the Bidding Documents
make a written request to the Architect at least seven days prior to the date for receipt o
Interpretations, corrections and changes to the Bidding Documents will be made
Addendum. Interpretations, corrections, or changes to the Bidding Documents made j
manner shall not be binding.

The apparent silence of the specifications as to any detail, or the apparent o % rom it of
detailed description concerning any point, shall be regarded as meanj 3 the best
commercial practice is to prevail and only material and workmanship of t quality are to be
used. Proof of specification compliance will be the responsibility of i

Unless otherwise provided in the Contract Documents, the Co, provide and pay for
all permits, labor, materials, equipment, tools, construction, e and machinery, water,
heat, utilities, transportation, and other facilities and servic ced8ary for the proper execution
and completion of the Work.

The Owner will bear the costs for all impact and user fe sociated with the project.

SUBSTITUTIONS Q

The materials, products and equipmen ed'n the Bidding Documents establish a standard
of quality, required function, dimensjo earance to be met by any proposed substitution.
The specification of a particular m r or model number is not intended to be proprietary
in any way. Substitutions of

Vendor certifies that the fun
is equal or superior to t

proposed substitution
modifications requir;

those named will be considered, providing that the
lity, and performance characteristics of the material offered
. It shall be the Bidder's responsibility to assure that the
ect the intent of the design, and to make any installation
modate the substitution.

Requests for shall be made in writing to the Architect at least ten days prior to the
date of the g. Such requests shall include a complete description of the proposed
substitution, s, performance and test data, explanation of required installation
ns due’the substitution, and any other information necessary for an evaluation. The
f of the merit of the proposed substitution is upon the proposer. The Architect's

proval or disapproval shall be final. The Architect is to notify Owner prior to any

Architect approves a substitution prior to the receipt of Bids, such approval shall be set forth
in an Addendum. Approvals made in any other manner shall not be binding.

The Architect shall have no obligation to consider any substitutions after the Contract award.
ADDENDA
Addenda will be mailed or delivered to all who are known by the Architect to have received a

complete set of the Bidding Documents.

Copies of Addenda will be made available for inspection wherever Bidding Documents are on file
for that purpose.

R G ARCHITECTS, LLC INSTRUCTIONS TO BIDDERS
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3.4.3 No Addenda will be issued later than 4 days prior to the date for receipt of Bids except an
Addendum withdrawing the request for Bids or one which extends the time or changes the
location for the opening of bids.

344 Each bidder shall ascertain prior to submitting his Bid that they have received all Addenda issued,
and shall acknowledge their receipt in their Bid in the appropriate space. Not acknowledging a
issued Addenda could be grounds for determining a bid to be non-responsive.

ARTICLE 4: BIDDING PROCEDURES 6

41 PREPARATION OF BIDS

411 Submit the bids on the Bid Forms included with the Bidding Documents.

412 Submit the original Bid Form for each bid. Bid Forms may be remove
for this purpose.

roject manual

41.3 Execute all blanks on the Bid Form in a non-erasable medium (fyp manually in ink).

414 Where so indicated by the makeup on the Bid Form, expr:
case of discrepancy between the two, the written amoun overn.

oth words and figures, in

41.5 Interlineations, alterations or erasures must be inifi

416 BID ALL REQUESTED ALTERNATES AND
Base Bid for an Alternate, enter “No Chagge
they have received all addenda issue

shall automatically become part of th

y the'signer of the Bid.

S, IF ANY. If there is no change in the
ontractor is responsible for verifying that
bidding period. Work required by Addenda

417 Make no additional stipulations orm and do not qualify the Bid in any other manner.

418 Each copy of the Bid sh e legal name of the Bidder and a statement whether the
Bidder is a sole proprigor ership, a corporation, or any legal entity, and each copy shall
be signed by the pers ns legally authorized to bind the Bidder to a contract. A Bid by
a corporation sh the state of incorporation and have the corporate seal affixed. A
Bid submitted t shall have a current Power of Attorney attached, certifying agent's
authority to bind t er.

419 Bidder
it wi

ete the Non-Collusion Statement form included with the Bid Forms and include

4110 | struction of all Public Works projects for the State of Delaware or any agency thereof,

e ce in employment of laborers, workers or mechanics shall be given to bona fide legal

itizens of the State who have established citizenship by residence of at least 90 days in the
te.

Each bidder shall include in their bid a copy of a valid Delaware Business License.’

Each bidder shall include signed Affidavit(s) for the Bidder and each listed Subcontractor
certifying compliance with OMB Regulation 4104- “Regulations for the Drug Testing of Contractor
and Subcontractor Employees Working on “Large Public Works Projects.” “Large Public Works”
is based upon the current threshold required for bidding Public Works as set by the Purchasing
and Contracting Advisory Council.

4.2 BID SECURITY

INSTRUCTIONS TO BIDDERS R G ARCHITECTS, LLC
002113-6 18005
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421 All bids shall be accompanied by a deposit of either a good and sufficient bond to the agency for
the benefit of the agency, with corporate surety authorized to do business in this State, the form
of the bond and the surety to be approved by the agency, or a security of the bidder assigned to
the agency, for a sum equal to at least 10% of the bid plus all add alternates, or in lieu of the bid
bond a security deposit in the form of a certified check, bank treasurer’s check, cashier's check,
money order, or other prior approved secured deposit assigned to the State. The bid bond
not be for a specific sum, but may be stated to be for a sum equal to 10% of the bid plus
alternates to which it relates and not to exceed a certain stated sum, if said sum is egagial
least 10% of the bid. The Bid Bond form used shall be the standard OMB form (atta

422 The Agency has the right to retain the bid security of Bidders to whom a eing
considered until either a formal contract has been executed and bonds have ished or
the specified time has elapsed so the Bids may be withdrawn or all Bids ected.

ontract and bond
by the successful

423 In the event of any successful Bidder refusing or neglecting to execut
within 20 days of the awarding of the contract, the bid bond or secug
bidder shall be forfeited.

4.3 SUBCONTRACTOR LIST

431 As required by Delaware Code, Title 29, section 6962 , each Bidder shall submit with their
Bid a completed List of Sub-Contractors mcluded w e Bid Form. NAME ONLY ONE
SUBCONTRACTOR FOR EACH TRADE. ill be Considered non-responsive unless the
completed list is included.

432 Provide the Name and Address for ubcontractor. Addresses by City, Town or
Locality, plus State, will be acceptahbl

4.3.3 It is the responsibility of the Cq,
the provisions of this law.
any category, they must
their capability to act

ensure that their Subcontractors are in compliance with
tractor elects to list themselves as a Subcontractor for
ame themselves on the Bid Form and be able to document
ctor in that category in accordance with this law.

4.4 EQUALITY OF EMPLOYM RTUNITY ON PUBLIC WORKS

441  During the performa contract, the contractor agrees as follows:
A. e Contfactor will not discriminate against any employee or applicant for employment
e of race, creed, sex, color, sexual orientation, gender identity or national origin.
ontractor will take affirmative action to ensure the applicants are employed, and
at employees are treated during employment, without regard to their race, creed, sex,
color, sexual orientation, gender identity or national origin. Such action shall include, but
not be limited to, the following: Employment, upgrading, demotion or transfer;
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms
of compensation; and selection for training, including apprenticeship. The Contractor
agrees to post in conspicuous places available to employees and applicants for
employment notices to be provided by the contracting agency setting forth this

nondiscrimination clause.

B. The Contractor will, in all solicitations or advertisements for employees placed by or on
behalf of the Contractor, state that all qualified applicants will receive consideration for
employment without regard to race, creed, sex, color, sexual orientation, gender identity
or national origin."

45 PREVAILING WAGE REQUIREMENT

R G ARCHITECTS, LLC INSTRUCTIONS TO BIDDERS
18005 002113-7
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451 Wage Provisions: For renovation and new construction projects whose costs exceed the
thresholds contained in Delaware Code, Title 29, Section 6960, the minimum wage rates for
various classes of laborers and mechanics shall be as determined by the Department of Labor,
Division of Industrial Affairs of the State of Delaware.

452 The employer shall pay all mechanics and labors employed directly upon the site of wor
unconditionally and not less often than once a week and without subsequent deduction or reb
on any account, the full amounts accrued at time of payment, computed at wage rates n
than those stated in the specifications, regardless of any contractual relationship which
alleged to exist between the employer and such laborers and mechanics.

453 The scale of the wages to be paid shall be posted by the employer in a promin @ easily
accessible place at the site of the work.

454 Every contract based upon these specifications shall contain a stipu
information, as required by the Department of Labor, be furnished
Labor shall keep and maintain the sworn payroll information for a p
day of the work week covered by the payroll.

sworn payroll
Department of
nths from the last

4.6 SUBMISSION OF BIDS

461 Enclose the Bid, the Bid Security, and any other documents ired to be submitted with the Bid
in a sealed opaque envelope. Address the envel the palty receiving the Bids. Identify with
the project name, project number, and the Biddef n and address. If the Bid is sent by mail,
enclose the sealed envelope in a separate mgili pe with the notation "BID ENCLOSED"
on the face thereof. The State is not resp € opening of bids prior to bid opening date
and time that are not properly marked.

46.2 Deposit Bids at the designated log o the time and date for receipt of bids indicated in
the Advertisement for Bids. Bidg f@ er the time and date for receipt of bids will be marked
“LATE BID” and returned.

4.6.3 Bidder assumes full regRo or timely delivery at location designated for receipt of bids.

46.4 Oral, telephonic x bids are invalid and will not receive consideration.

46.5 Withdrawn Bids
provided

)

resubmitted up to the date and time designated for the receipt of Bids,
hey ar€ then fully in compliance with these Instructions to Bidders.

4.7 OR WITHDRAW OF BIDS

471 e closing date for receipt of Bids, a Bidder may withdraw a Bid by personal request and
ving proper identification to the Architect. A request for withdraw by letter or fax, if the
rchitect is notified in writing prior to receipt of fax, is acceptable. A fax directing a modification
the bid price will render the Bid informal, causing it to be ineligible for consideration of award.
elephone directives for modification of the bid price shall not be permitted and will have no
bearing on the submitted proposal in any manner.

Bidders submitting Bids that are late shall be notified as soon as practicable and the bid shall be
returned.

A Bid may not be modified, withdrawn or canceled by the Bidder during a thirty (30) day period
following the time and date designated for the receipt and opening of Bids, and Bidder so agrees
in submitting their Bid. Bids shall be binding for 30 days after the date of the Bid opening.

INSTRUCTIONS TO BIDDERS R G ARCHITECTS, LLC
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ARTICLE 5: CONSIDERATION OF BIDS

5.1 OPENING/REJECTION OF BIDS

51.1 Unless otherwise stated, Bids received on time will be publicly opened and will be read aloud, 9
abstract of the Bids will be made available to Bidders.

Bid Security or by other data required by the Bidding Documents, or a Bid whichi

51.2 The Agency shall have the right to reject any and all Bids. A Bid not accompanied b@/
ay
incomplete or irregular is subject to rejection.

5.1.3 If the Bids are rejected, it will be done within thirty (30) calendar day of th

5.2 COMPARISON OF BIDS

5.21 After the Bids have been opened and read, the bid prices will b ed'and the result of such
comparisons will be made available to the public. Comparisgns e ®rds may be based on the
Base Bid plus desired Alternates. The Agency shall have iglto accept Alternates in any

order or combination.

5.2.2 The Agency reserves the right to waive technicalities, ject any or all Bids, or any portion
thereof, to advertise for new Bids, to proceed e Work otherwise, or to abandon the Work,
if in the judgment of the Agency or its agent(Siillit i he best interest of the State.

5.2.3 An increase or decrease in the quantifyfo m is not sufficient grounds for an increase or
decrease in the Unit Price.

ich the material will be furnished F.O.B. Job Site and
ed during the period of the Contract.

524 The prices quoted are to be {
include all charges that may

525 No qualifying letter g e in or attached to the Bid, or separate discounts will be
considered in detegni low Bid except as may be otherwise herein noted. Cash or
separate discounts computed and incorporated into Unit Bid Price(s).

5.3 DISQUALIFICATIO S

5.3.1 shall¥determine that each Bidder on any Public Works Contract is responsible

ing the Contract. Factors to be considered in determining the responsibility of a

The Bidder’s financial, physical, personnel or other resources including Subcontracts;

The Bidder’s record of performance on past public or private construction projects,

including, but not limited to, defaults and/or final adjudication or admission of violations

of the Prevailing Wage Laws in Delaware or any other state;

The Bidder’s written safety plan;

Whether the Bidder is qualified legally to contract with the State;

Whether the Bidder supplied all necessary information concerning its responsibility;
and,

R G ARCHITECTS, LLC INSTRUCTIONS TO BIDDERS
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5.3.2

5.3.3

5.3.3.1

53.3.2

5.3.3.3

53.3.4

5335

53.3.6

53.3.7
54

54.1

5.4.2

54.3

F. Any other specific criteria for a particular procurement, which an agency may
establish; provided however, that, the criteria be set forth in the Invitation to Bid and
is otherwise in conformity with State and/or Federal law.

If an agency determines that a Bidder is nonresponsive and/or nonresponsible, the
determination shall be in writing and set forth the basis for the determination. A copy of th
determination shall be sent to the affected Bidder within five (5) working days of s

determination.
In addition, any one or more of the following causes may be considered as suffici @
disqualification of a Bidder and the rejection of their Bid or Bids.

More than one Bid for the same Contract from an individual, firm or corporatj
or different names.

Same

Evidence of collusion among Bidders.
Unsatisfactory performance record as evidenced by past experjgnc

If the Unit Prices are obviously unbalanced either in exc
values.

reasonable cost analysis

If there are any unauthorized additions, interlineati nditional or alternate bids or irregularities
of any kind which may tend to make the Bid inconjiile efinite or ambiguous as to its meaning.

If the Bid is not accompanied by the requig
Documents.

rity and other data required by the Bidding

xre noted on the Bid Form.

F CONTRACT

If any exceptions or qualifications

ACCEPTANCE OF BID AN

A formal Contract shallge
after the award of the

d with the successful Bidder within twenty (20) calendar days

Per Section 69 ., Title 29, Delaware Code, “The contracting agency shall award any
ithin thirty (30) days of the bid opening to the lowest responsive and
responsi idder, Yinless the Agency elects to award on the basis of best value, in which

to award on the basis of best value shall be stated in the Invitation To Bid.”

any Public Works Contract must be deemed responsive by the Agency to be
d for award. A responsive Bid shall conform in all material respects to the
ents and criteria set forth in the Contract Documents and specifications.

e Agency shall have the right to accept Alternates in any order or combination, and to
determine the low Bidder on the basis of the sum of the Base Bid, plus accepted Alternates.

The successful Bidder shall execute a formal contract, submit the required Insurance Certificate,
and furnish good and sulfficient bonds, unless specifically waived in the General Requirements,
in accordance with the General Requirement, within twenty (20) days of official notice of contract
award. The successful Bidder shall provide two business days prior to contract execution, copies
of the Employee Drug Testing Program for the Bidder and all listed Subcontractors. Bonds shall
be for the benefit of the Agency with surety in the amount of 100% of the total contract award.
Said Bonds shall be conditioned upon the faithful performance of the contract. Bonds shall remain
in affect for period of one year after the date of substantial completion.

INSTRUCTIONS TO BIDDERS R G ARCHITECTS, LLC
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5.4.6 If the successful Bidder fails to execute the required Contract,Bond and all required information,
as aforesaid, within twenty (20) calendar days after the date of official Notice of the Award of the
Contract, their Bid guaranty shall immediately be taken and become the property of the State for
the benefit of the Agency as liquidated damages, and not as a forfeiture or as a penalty. Award
will then be made to the next lowest qualified Bidder of the Work or readvertised, as the Agency
may decide.

547 Each bidder shall supply with its bid its taxpayer identification number (i.e., federal gig
identification number or social security number) and a copy of its Delaware business (@@€8

iness licenses of
ch public works
tracted more than
iness license of such
within 10 days of being

30 days of entering into such public works contract, copies of all Delaw:
subcontractors and/or independent contractors that will perform
contract. However, if a subcontractor or independent contractor i
20 days after the Bidder entered the public works contract the
subcontractor or independent contractor shall be provided tgth
contracted or hired.

r upon the execution of the formal
returned within thirty (30) calendar

5.4.8 The Bid Security shall be returned to the successfi
contract. The Bid Securities of unsuccessful bidders sh
days after the opening of the Bids.

ARTICLE 6: POST-BID INFORMATION

6.1 CONTRACTOR’S QUALIFICATION STAT!

uhder consideration shall, if requested by the Agency,
ument A305, Contractor’s Qualification Statement, unless
required and submitted.

6.1.1 Bidders to whom award of a
submit a properly executed
such a statement has be

6.2 BUSINESS DESIGNATION

6.2.1 Successful bi ) required to accurately complete an Office of Management and Budget
Business D Form for Subcontractors.

ARTICLE 7: PERFORI CE BOND AND PAYMENT BOND

st of furnishing the required Bonds, that are stipulated in the Bidding Documents, shall be
#Oed in the Bid.

If the Bidder is required by the Agency to secure a bond from other than the Bidder’s usual
sources, changes in cost will be adjusted as provide in the Contract Documents.
CTIONS TO BIDDERS 00 21 13-11

3 The Performance and Payment Bond forms used shall be the standard OMB forms (attached).
2 TIME OF DELIVERY AND FORM OF BONDS

7.2.1 The bonds shall be dated on or after the date of the Contract.

R G ARCHITECTS, LLC INSTRUCTIONS TO BIDDERS
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722 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the
surety to affix a certified and current copy of the power of attorney.

ARTICLE 8: FORM OF AGREEMENT BETWEEN AGENCY AND CONTRACTOR

8.1 Unless otherwise required in the Bidding Documents, the Agreement for the Work will be writte 6
on AIA Document A101, Standard Form of Agreement Between Owner and Contractor Wh
the Basis of Payment is a Stipulated Sum. E

PART 2 - PRODUCTS (Not Used)

O

PART 3 - EXECUTION (Not Used)

END OF SECTION

©
3
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O
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SECTION 00 01 10

BID FORM
PART 1 - GENERAL
BID FORM
For Bids due: July 11,2018 @ 1:00 p.m. To: OMB/DFM
Thomas Collins Buildin
540 S. DuPont Highwa
Dover, DE 19901
Name of Bidder:
Delaware Business License No.: Taxpa

(A _copy of Bidder’s Delaware Business License must be attached to this

(Other License Nos.):

Phone No.: ( ) - 0.: ( ) -

The undersigned, representing that he has read and e ¢ Bidding Documents and that this bid is made in
accordance therewith, that he has visited the site and h ized himself with the local conditions under which the
Work is to be performed, and that his bid is bascg t aterials, systems and equipment described in the Bidding
Documents without exception, hereby propose es to provide all labor, materials, plant, equipment, supplies,
transport and other facilities required to work described by the aforesaid documents for the lump sum
itemized below:

$

($

ALTERNATES

Alternate prices confo
of the following

1cable project specification section. Refer to specifications for a complete description
n “ADD” or “DEDUCT” amount is indicated by the crossed out part that does not apply.

ALTERN educt all work associated with ‘Unit D’.

Deduyct:

(8 )

LT ATE No. 2: Deduct the painting of the existing window frames, doors, and door frames in all units. (A, B, C,
, & F) at resident room interiors.

educt:

($ )

R G ARCHITECTS, LLC BID FORM
18005 004113-1
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BID FORM

I/We acknowledge Addendums numbered and the price(s) submitted include any cost/schedule impact they
may have.

This bid shall remain valid and cannot be withdrawn for thirty (30) days from the date of opening of bids (60 day,
School Districts and Department of Education), and the undersigned shall abide by the Bid Security fo
provisions. Bid Security is attached to this Bid.

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in ap
This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to

Should I/We be awarded this contract, I/We pledge to achieve substantial completion of all the ithin
calendar days of the Notice to Proceed.

uirements of local, state,
copting this bid, in awarding
; that he has not, directly or
en action in restraint of free

The undersigned represents and warrants that he has complied and shall comply
and national laws; that no legal requirement has been or shall be violated in majg
the contract to him or in the prosecution of the work required; that the bid is
indirectly, entered into any agreement, participated in any collusion, or
competitive bidding.

Upon receipt of written notice of the acceptance of this Bid, the Bj all, within twenty (20) calendar days, execute
the agreement in the required form and deliver the Contract Bon urance Certificates, required by the Contract
Documents.

I am / We are an Individual / a Partnership / a Corporatign

By Trading as

(Individual’s / General Partner’s / Corpo

(State of Corporation)

Business Address:

Witness: By:
( Authorized Signature )

(SEAL)

( Title )
Date:

Sub-Contractor List

Non-Collusion Statement

Affidavit(s) of Employee Drug Testing Program
Bid Security

(Others as Required by Project Manuals)

R G ARCHITECTS, LLC BID FORM
18005 004113-3




FURNITURE REPLACEMENT & FINISH RENOVATIONS DSCYF — DETENTION CENTER
MC3705000065 JUNE 2018

9

o"a

THIS PAGE INTE \ii! LEFT BLANK

S

O

BID FORM R G ARCHITECTS, LLC
004113-4 18005



DSCYF - DETENTION CENTER FURNITURE REPLACEMENT & FINISH RENOVATIONS
JUNE 2018 MC3705000065

BID FORM

SUBCONTRACTOR LIST

bmittal. The name and address of
ategory of work. In order to provide full

ctor for all categories where he/she is
Note that all subcontractors listed below

In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub-contractor listing must accom,
the sub-contractor must be listed for each category where the bidder intends to use a sub-contractor to perfo
disclosure and acceptance of the bid by the Owner, it is required that bidders list themselves as being t

qualified and intends to perform such work. This form must be filled out completely with no additions
must have a signed Affidavit of Employee Drug Testing Program included with this bid.

Subcontractor Category Subcontractor Address (City & State) Subcontractors tax payer ID #

or Delaware Business license #

1. Carpentry

2. Painting

3. Flooring

0\0

BID FORM
004113-5




FURNITURE REPLACEMENT & FINISH RENOVATIONS DSCYF — DETENTION CENTER
MC3705000065 JUNE 2018

&

ALLY LEFT BLANK

BID FOR o R G ARCHITECTS, LLC

00411 18005




DSCYF - DETENTION CENTER FURNITURE REPLACEMENT & FINISH RENOVATIONS
JUNE 2018 MC3705000065

NON-COLLUSION STATEMENT

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated
in any collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal 9

submitted this date to the Office of Management and Budget, Division of Facilities Management.
All the terms and conditions of Contract Number MC3806000013 have been thoroughly examined and are underz@

NAME OF BIDDER:

AUTHORIZED REPRESENTATIVE
(TYPED):

AUTHORIZED REPRESENTATIVE
(SIGNATURE):

TITLE:

ADDRESS OF BIDDER:

2

PHONE NUMBER:

Sworn to apdSu before me this day of 20

My Commt expires . NOTARY PUBLIC

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED.

R G ARCHITECTS, LLC BID FORM
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AFFIDAVIT OF EMPLOYEE DRUG TESTING PROGRAM

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large Public Works
Projects requires that Contractors and Subcontractors implement a program of mandatory drug testing for Empl

who work on Large Public Works Contracts funded all or in part with public funds.

Testing Program for our employees on the jobsite that complies with this regulation:

We hereby certify that we have in place or will implement during the entire term of the contract a Maog

Contractor/Subcontractor Name:

Contractor/Subcontractor Address:

Authorized Representative (typed or printed):

Authorized Representative (signature):

Title:

Sworn to and Subscribed before me this day of 20

My Commission expires . NOTARY PUBLIC

S

O

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED.

R G ARCHITECTS, LLC BID FORM
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION  (Not Used) a

END OF SECTION 6
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SECTION 00 43 13

BID BOND

PART 1 - GENERAL

TO ACCOMPANY PROPOSAL (Not necessary if security is used)
KNOW ALL MEN BY THESE PRESENTS That:
of in the County of

and State of as Principal, and
of in the County of
and State of as Surety, legally authorized to do business
(“State™), are held and firmly unto the State in the sum of

Dollars ($ ), or exceed

the State for the use and
cy name) for which payment well
ors, administrators, and successors,

of amount of bid on Contract No. , to
benefit of (insert St
and truly to be made, we do bind ourselves, our and each of our heirs, e
jointly and severally for and in the whole firmly by these pre

NOW THE CONDITION OF THIS OBLIGA CH That if the above bonded Principal

who has submitted to the (insert State agency name) a

certain proposal to enter into this contract for the i or certain material and/or services within the State,

shall be awarded this Contract, and if said Pri ‘:&1 well and truly enter into and execute this Contract
as may be required by the terms of this Con roved by the

(insert State agency n tract to be entered into within twenty days after the date

of official notice of the award thereof e with the terms of said proposal, then this obligation shall
be void or else to be and remain in d virtue.
Sealed with seal is day of in the year of our Lord two
thousand and (20__ ).
SEALED, AND DE ED IN THE
Pre
Name of Bidder (Organization)
rate By:
Seal Authorized Signature
Title
c Name of Surety
Witness: By:
Title
R G ARCHITECTS, LLC BID BOND

18005 004313-1



FURNITURE REPLACEMENT & FINISH RENOVATIONS DSCYF — DETENTION CENTER

MC3705000065 JUNE 2018

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION  (Not Used) 6
END OF SECTION
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SECTION 0052 13

STANDARD FORM OF AGREEMENT BETWEEN OWNER AND
CONTRACTOR A101-2007

PART 1 - GENERAL

The contract to be utilized on this project shall be the “Standard Form of Agreement Bet and
Contractor” AIA Document A101-2007.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION  (Not Used)

—
3
¢
Q
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AIA Document Al101™ — 2007

Standard Form of Agreement Between Owner and Contractor
where the basis of payment is a Stipulated Sum

AGREEMENT made as of the « » day of « » in the year « » a
(In words, indicate day, month and year.)

. ADDITIONS AN ONS :
BETWEEN the Owner: hd autho %ocument

(Name, legal status, address and other information) has add
needed

lon
completion.
The also have

r t ext of the

o 1 AIA standard form.
itions and Deletions
] that notes added
mation as well as
visions to the standard
and the Contractor: orm. text is available from
(Name, legal status, address and other information) the author and should be
reviewed.

This document has important
legal consequences«
Consultation.with an
attorney~is encouraged with
respect to-its completion
or modification.

for the following Project:
(Name, location and detailed description)

ATA Document. A201™-2007,
General-Conditions of the
Contract for Constructien,
is adopted in this document
by reference. Do not use
with other general

conditions unless this
document.is modified.

The Architect:
(Name, legal status, address and othe 7 n)
The Owner and oNgree as follows.

ELECTRONIC COPYING of any
portion of this AIA® Document
to another electronic file is
prohibited and constitutes a
violation of copyright laws
as set forth in the footer of
this document.

AIA Document Al01™ - 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The
American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International
Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal 1
penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 08:47:24 on
10/13/2009 under Order No.3958692163_1 which expires on 11/07/2010, and is not for resale.

User Notes: (1496921690)



TABLE OF ARTICLES

1 THE CONTRACT DOCUMENTS

2 THE WORK OF THIS CONTRACT

3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
4 CONTRACT SUM

5 PAYMENTS

6 DISPUTE RESOLUTION

7 TERMINATION OR SUSPENSION

8 MISCELLANEOUS PROVISIONS

9 ENUMERATION OF CONTRACT DOCUMENTS

10 INSURANCE AND BONDS

ARTICLE1 THE CONTRACT DOCUMENTS
The Contract Documents consist of this Agreement, Conditions of t ntract fGeneral, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to e this Agreement, other documents listed
in this Agreement and Modifications issued after execution of gii nt, all of which form the Contract, and
are as fully a part of the Contract as if attached to this Agreem ated herein. The Contract represents the
entire and integrated agreement between the parties heret edes prior negotiations, representations or
agreements, either written or oral. An enumeration of t Documents, other than a-Modificatien, appears in
Article 9.

ARTICLE2 THE WORK OF THIS CONTRACT
The Contractor shall fully execute the Wq, n the Contract Documents, except as specifically indicated in
the Contract Documents to be the respgas thers.

ARTICLE 3 DATE OF COMMENC
§ 3.1 The date of commenceme
below or provision is made for thi
(Insert the date of comm ent i
will be fixed in a noti d.)

BSTANTIAL COMPLETION

ork shall be the date of this Agreement unless a different date is'stated
be fixed in a notice to proceed issued by the Owner.

differs from the date of this Agreement or, if applicable, state that the date

If, prior to
the Owné

ement of the Work, the Owner requires time to file mortgages and other security interests,
e requirement shall be as follows:

2 Contract Time shall be measured from the date of commencement.
23 The Contractor shall achieve Substantial Completion of the entire Work not later than « »( « » ) days from the
ate of commencement, or as follows:
(Insert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of
commencement. If appropriate, insert requirements for earlier Substantial Completion of certain portions of the
Work.)

AIA Document Al01™ - 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The
American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International
Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal 2
penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 08:47:24 on
10/13/2009 under Order No.3958692163_1 which expires on 11/07/2010, and is not for resale.
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Portion of Work Substantial Completion Date

, subject to adjustments of this Contract Time as provided in the Contract Documents.
(Insert provisions, if any, for liquidated damages relating to failure to achieve Substantial Completion on time or for
bonus payments for early completion of the Work.)

ARTICLE4 CONTRACT SUM
§ 41 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s perfo
Contract. The Contract Sum shall be « » ($ « » ), subject to additions and deductions as provided in
Documents.

§ 4.2 The Contract Sum is based upon the following alternates, if any, which are described j ract
Documents and are hereby accepted by the Owner:
(State the numbers or other identification of accepted alternates. If the bidding or pr cliMents permit the
Owner to accept other alternates subsequent to the execution of this Agreement, agtac ule of such other

alternates showing the amount for each and the date when that amount expires.)

« »

§ 4.3 Unit prices, if any:

(Identify and state the unit price; state quantity limitations, if any, the unit price will be applicable.)

Item Units i S Price Per Unit ($0.00)

§ 4.4 Allowances included in the Contract Sum, if
(Identify allowance and state exclusions, if any, [dwance price.)

Item o rice

ARTICLE5 PAYMENTS

§ 5.1 PROGRESS PAYMENTS
§ 5.1.1 Based upon Applications ent submitted to the Architect by the Contractor and Certificates for
Payment issued by the ct, the¥Owner shall make progress payments on account of the Contract Sum to'the
Contractor as provide elsewhere in the Contract Documents.

§ 5.1.2 The perio S each Application for Payment shall be one calendar month ending on the last day of

« »

Provided that an Application for Payment is received by the Architect not later than the « » day -of-a-month,
er shall make payment of the certified amount to the Contractor not later than the « » day of the « » month.
an lication for Payment is received by the Architect after the application date fixed above, payment shall be
e by the Owner not later than « » ( « » ) days after the Architect receives the Application for Payment.
deral, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract
Sum among the various portions of the Work. The schedule of values shall be prepared in such form and supported
by such data to substantiate its accuracy as the Architect may require. This schedule, unless.objected to-by.the
Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment.

AIA Document Al01™ - 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The
American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International
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§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end
of the period covered by the Application for Payment.

§ 5.1.6 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be
computed as follows:

A Take that portion of the Contract Sum properly allocable to completed Work as determined by
multiplying the percentage completion of each portion of the Work by the share of the Contract Su
allocated to that portion of the Work in the schedule of values, less retainage of « » percent ( « am%
Pending final determination of cost to the Owner of changes in the Work, amounts not in dis
shall be included as provided in Section 7.3.9 of ATA Document A201™-2007, General Con
of the Contract for Construction;

.2 Add that portion of the Contract Sum properly allocable to materials and equipment de
suitably stored at the site for subsequent incorporation in the completed constructig
in advance by the Owner, suitably stored off the site at a location agreed upon i g), less
retainage of « » percent (« » %);

Subtract the aggregate of previous payments made by the Owner; and
4 Subtract amounts, if any, for which the Architect has withheld or nullifg
as provided in Section 9.5 of AIA Document A201-2007.

w

ate for Payment

§ 5.1.7 The progress payment amount determined in accordance with Sectio S e further modified under
the following circumstances:
A Add, upon Substantial Completion of the Work, a sum suffici increase the total payments to the
full amount of the Contract Sum, less such amounts e, Archit€ct shall determine for incomplete
Work, retainage applicable to such work and unset ; and
(Section 9.8.5 of AIA Document A201-2007 re of applicable retainage upon
Substantial Completion of Work with conse any.)
.2 Add, if final completion of the Work is the rially delayed through no fault'of the
Contractor, any additional amounts pay rdance with Section 9.10.3 of AIA Document
A201-2007.

e as follows:

entire Work, to reduce or limit the retainage resulting from
.6.2 above, and this is not explained elsewhere in the Contract
tion or limitation.)

§ 5.1.8 Reduction or limitation of retainage, i
(If it is intended, prior to Substantial Co
the percentages inserted in Sections 5. Ja0.
Documents, insert here provisions for 7'

« »

§ 5.1.9 Except with the Q, ’s prioapproval, the Contractor shall not make advance payments to suppliers for
materials or equipme e not been delivered and stored at the site.

§ 5.2 FINAL PAY
§ 5.2.1 Final
Contracto

stituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the

e Contractor has fully performed the Contract except for the Contractor’s responsibility to correct
ork as provided in Section 12.2.2 of AIA Document A201-2007, and to satisfy other requirements,
if any, which extend beyond final payment; and

.2 afinal Certificate for Payment has been issued by the Architect.

.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the‘issuance of the
hitect’s final Certificate for Payment, or as follows:

« »

AIA Document Al01™ - 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The
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ARTICLE 6 DISPUTE RESOLUTION
§ 6.1 INITIAL DECISION MAKER
The Architect will serve as Initial Decision Maker pursuant to Section 15.2 of AIA Document A201-2007, unless
the parties appoint below another individual, not a party to this Agreement, to serve as Initial Decision Maker.

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker,
if other than the Architect.)

« »
« »
« »
« »

§ 6.2 BINDING DISPUTE RESOLUTION
For any Claim subject to, but not resolved by, mediation pursuant to Section 15.3 of AIA Docu
method of binding dispute resolution shall be as follows:
(Check the appropriate box. If the Owner and Contractor do not select a method of bindin, solution

below, or do not subsequently agree in writing to a binding dispute resolution method o ation, Claims
will be resolved by litigation in a court of competent jurisdiction.)

07, the

[« »] Arbitration pursuant to Section 15.4 of ATA Document A201—
[« »] Litigation in a court of competent jurisdiction

[« »] Other (Specify)

« »
ARTICLE 7 TERMINATION OR SUSPENSION
§ 7.1 The Contract may be terminated by the Owner or% ctor as provided in Article 14 of ATA Document

A201-2007.

§ 7.2 The Work may be suspended by the O ded in Article 14 of AIA Document A201-2007.
ARTICLE 8 MISCELLANEOUS PROVIS
§ 8.1 Where reference is made in thj
Document, the reference refers t
Documents.

to a provision of AIA Document A201-2007 or another Contract
on as amended or supplemented by other provisions of the-Contract

§ 8.2 Payments due and under the Contract shall bear interest from the date payment is due at the rate stated
below, or in the abse t the legal rate prevailing from time to time at the place where the Project is
located.

(Insert rate of i @ re@d upon, if any.)

« » % «

§8,

e OWN@P's representative:
, address and other information)

« »

« »

« »

AIA Document Al01™ - 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The
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§ 8.4 The Contractor’s representative:
(Name, address and other information)

« »
« »
« »
« »
« »
« »

§ 8.5 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days-written-notic
other party.

§ 8.6 Other provisions:

« »

ARTICLE9 ENUMERATION OF CONTRACT DOCUMENTS
§ 9.1 The Contract Documents, except for Modifications issued after execution of his emgent, are enumerated in
the sections below.

§ 9.1.1 The Agreement is this executed AIA Document A101-2007, Stand
and Contractor.

of Agreement Between Owner

§ 9.1.2 The General Conditions are AIA Document A201-2007, eI nditions of the Contract for
Construction.

§ 9.1.3 The Supplementary and other Conditions of the Co

Document Title Pages
§ 9.1.4 The Specifications:
(Either list the Specifications here or r, hibit attached to this Agreement.)
« »

Section Date Pages

§ 9.1.5 The Drawings:
(Either list the Drj

« »

or refer to an exhibit attached to this Agreement.)

Title Date

The Addenda, if any:

Number Date Pages

Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding
requirements are also enumerated in this Article 9.

§ 9.1.7 Additional documents, if any, forming part of the Contract Documents:

AIA Document Al01™ - 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The
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A AIA Document E201™-2007, Digital Data Protocol Exhibit, if completed by the parties, or the
following:

« »

2 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA
Document A201-2007 provides that bidding requirements such as advertisement or invitation to bj
Instructions to Bidders, sample forms and the Contractor’s bid are not part of the Contract
Documents unless enumerated in this Agreement. They should be listed here only if intended
part of the Contract Documents.)

« »

ARTICLE 10 INSURANCE AND BONDS
The Contractor shall purchase and maintain insurance and provide bonds as set forth in A
A201-2007.

(State bonding requirements, if any, and limits of liability for insurance required in
A201-2007.)

IA Document

IA Document

Type of insurance or bond Limit of liability or bon

This Agreement entered into as of the day and year first written abf@ie

OWNER (Signature) \eTRACTOR (Signature)
(Printed name and title) e (Printed name and title)

Q
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DSCYF - DETENTION CENTER FURNITURE REPLACEMENT & FINISH RENOVATIONS
JUNE 2018 MC3705000065

SECTION 00 54 13

SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR 9
A101-2007

PART 1 - GENERAL

The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA Document
a portion of the Standard Form of Agreement is modified or deleted by the following, the unaltered portions
Agreement shall remain in effect.

Form of

ARTICLE 5: PAYMENTS
5.1 PROGRESS PAYMENTS
51.3 Delete paragraph 5.1.3 in its entirety and replace with lo

“Provided that a valid Application for Payment is re d by the Architect that meets all

requirements of the Contract, payment sha de by the Owner not later than 30 days
after the Owner receives the valid Applicatigf ment.”

ARTICLE 6: DISPUTE RESOLUTION \é

6.2 BINDING DISPUTE RESOL
Check Other — and ad g sentence:
"Any remedies avﬂ or in equity."
ARTICLE 8: MISCELLANE VISIONS

8.2 Inse ollowing:
0 are due 30 days after receipt of a valid Application for Payment. After that 30
@ priod, interest may be charged at the rate of 1% per month not to exceed 12% per

Delete paragraph 8.5 in its entirety and replace with the following:

“The Contractor’s representative shall not be changed without ten days written notice to the
Owner.”

O

R G ARCHITECTS, LLC SUPPLEMENT TO AGREEMENT
18005 005413-1



FURNITURE REPLACEMENT & FINISH RENOVATIONS FERRIS SCHOOL
MC3705000065 JUNE 2018

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION  (Not Used) 9

END OF SECTION E

©
3
N\
Q
o

o&

SUPPLEMENT TO AGREEMENT R G ARCHITECTS, LLC
005413-2 18005



DSCYF - DETENTION CENTER FURNITURE REPLACEMENT & FINISH RENOVATIONS
JUNE 2018 MC3705000065

SECTION 00 61 13.16

PAYMENT BOND 9
Bond Number: 6

KNOW ALL PERSONS BY THESE PRESENTS, that we,

PART 1 - GENERAL

, as principal

(“Principal”), and ,a ally authorized
to do business in the State of Delaware, as surety (“Surety”), are held bound unto the

(“Owner”) (i ate agency name), in
the amount of ($ ), to be paid to t which payment well

of our heirs, executors,
d 1n the whole firmly by these

and truly to be made, we do bind ourselves, our and each
administrations, successors and assigns, jointly and severallyy
presents.

Sealed with our seals and dated this d<0'9 ,20 .

NOW THE CONDITION OF THIS OBLIGA: SUCH, that if Principal, who has been
awarded by Owner that certain contract kn a ntract No. dated the

day of , 20 (the “Cont ich Contract is incorporated herein by reference,
shall well and truly pay all and every p% % rnishing materials or performing labor or service in
and about the performance of the wq d&@fic Contract, all and every sums of money due him, her,
them or any of them, for all such
good and reimburse Owner su
Owner may sustain by re

@nds to pay such costs in the completion of the Contract as
y failure or default on the part of Principal, and shall also
indemnify and save harml r from all costs, damages and expenses arising out of or by reason
of the performance ofgthe CoN§fact and for as long as provided by the Contract; then this obligation
shall be void, othe be and remain in full force and effect.

e¥ed, for itself and its successors and assigns, hereby stipulates and agrees that
ety and its bond shall be in no way impaired or affected by any extension of
tion, omission, addition or change in or to the Contract or the work to be performed
by any payment thereunder before the time required therein, or by any waiver of any
sions thereof, or by any assignment, subletting or other transfer thereof or of any work to be
ed or any monies due or to become due thereunder; and Surety hereby waives notice of any
1 such extensions, modifications, omissions, additions, changes, payments, waivers,
ignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all
ings done and omitted to be done by and in relation to assignees, subcontractors, and other
transferees shall have the same effect as to Surety as though done or omitted to be done by or in
relation to Principal.

Surety, for v
the obliga

R G ARCHITECTS, LLC PAYMENT BOND
18005 006113.16-1
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MC3705000065 JUNE 2018

Surety hereby stipulates and agrees that no modifications, omission or additions in or to the terms of
the Contract shall in any way whatsoever affect the obligation of Surety and its bond.

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent
jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered t
them at their respective addresses shown below.

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and
them as are corporations have caused their corporate seal to be hereto affixed and thes
be signed by their duly authorized officers, the day and year first above written.

PRINCIPAL

Name:

Witness or Attest: Address:

(Corporate Seal)

By: (SEAL)
Name: Name:
Title: e

\0\1 ame:
Witness or Attest: Address:
By: (SEAL)
Q Name:
)

(Not Used)

Name:

(Cq

T RODUCTS
T3 - EXECUTION (Not Used)

END OF SECTION

PAYMENT BOND R G ARCHITECTS, LLC
00 61 13.16 - 2 18005



DSCYF - DETENTION CENTER FURNITURE REPLACEMENT & FINISH RENOVATIONS
JUNE 2018 MC3705000065

SECTION 00 61 13.13

PERFORMANCE BOND

PART 1 - GENERAL

Bond Number:

KNOW ALL PERSONS BY THESE PRESENTS, that we,

(“Principal”), and , a

authorized to do business in the State of Delaware, as surety (“Surety”), ar

unto the i t State agency
name), in the amount of ($ ) 0 Owner, for which

afid every of our heirs,
and in the whole, firmly

payment well and truly to be made, we do bind ourselves, our
executors, administrations, successors and assigns, jointly and s
by these presents.

Sealed with our seals and dated this day o , 20

NOW THE CONDITION OF THIS OBLIGATI CH, that if Principal, who has been
awarded by Owner that certain contract known t No. dated the

day of , 20 (the “Contract”¥@h¥g@) Contract is incorporated herein by reference,
shall well and truly provide and furnish s, appliances and tools and perform all the work
required under and pursuant to the term ditions of the Contract and the Contract Documents
(as defined in the Contract) or any modifications thereto made as therein provided, shall
make good and reimburse Owner’ nt funds to pay the costs of completing the Contract that
Owner may sustain by reason ailure or default on the part of Principal, and shall also
indemnify and save harmle om all costs, damages and expenses arising out of or by reason
of the performance of the and for as long as provided by the Contract; then this obligation
shall be void, otherwiga to be remain in full force and effect.

Surety, for val ved, hereby stipulates and agrees, if requested to do so by Owner, to fully
perform and e the work to be performed under the Contract pursuant to the terms, conditions
and covengt f, if for any cause Principal fails or neglects to so fully perform and complete
such w

ty, for value received, for itself and its successors and assigns, hereby stipulates and agrees that
igation of Surety and its bond shall be in no way impaired or affected by any extension of
odification, omission, addition or change in or to the Contract or the work to be performed
reunder, or by any payment thereunder before the time required therein, or by any waiver of any
rovisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any
and all such extensions, modifications, omissions, additions, changes, payments, waivers,
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all
things done and omitted to be done by and in relation to assignees, subcontractors, and other

R G ARCHITECTS, LLC PERFORMANCE BOND
18005 006113.13-1
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transferees shall have the same effect as to Surety as though done or omitted to be done by or in
relation to Principal.

Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the terms
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond.

Any proceeding, legal or equitable, under this Bond may be brought in any court of co n
jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or deli

them at their respective addresses shown below. Q

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and ch of
them as are corporations have caused their corporate seal to be hereto affixed an e presents to
be signed by their duly authorized officers, the day and year first above writt

PRINCIPAL

Name:

Witness or Attest: Address:

(SEAL)
Name:
(Corporate Seal)
Witness or Attest: Address:
(SEAL)
Name:
(Cq )
PA&PRODUCTS (Not Used)
Q 3 - EXECUTION (Not Used)
END OF SECTION
PERFORMANCE BOND R G ARCHITECTS, LLC

0061 13.13-2 18005
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SECTION 00 62 76

APPLICATION AND CERTIFICATE FOR PAYMENT G702-1992 9

PART 1 - GENERAL

Application is made for payments in connection with the Contract. Continuation Sheet, AIA Docun%]&
is attached.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

&
R

Q
o

o&

R G ARCHITECTS, LLC APPLICATION AND CERTIFICATE FOR PAYMENT
18005 006276-1
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DSCYF - DETENTION CENTER FURNITURE REPLACEMENT & FINISH RENOVATIONS
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SECTION 00 72 13

GENERAL CONDITIONS TO THE CONTRACT

PART 1 - GENERAL QE

The General Conditions of this Contract are as stated in the American Institute of Architects Documer‘%m
(2007 Edition) entitled General Conditions of the Contract for Construction and is part of this prgj as if
herein written in full.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

&
R

Q
o

o&

R G ARCHITECTS, LLC GENERAL CONDITIONS TO THE CONTRACT
18005 007213-1



FURNITURE REPLACEMENT & FINISH RENOVATIONS DSCYF - DETENTION CENTER
MC3705000065 JUNE 2018

9

o"a

THIS PAGE INTENTIONALL BLANK

&
N
O
<

S

O

GENERAL CONDITIONS TO THE CONTRACT R G ARCHITECTS, LLC
007213-2 18005



AIA Document A201™ — 2007

General Conditions of the Contract for Construction

for the following PROJECT: 6
(Name and location or address)
«Sample A201-2007»
« »
ADDITIONS ONS
n

THE OWNER: Ehe alc,lltc:lho . ocument

(Name, legal status and address) o g Com;(l’e cion

« N » The also have

& » r t ext of the
9 1 AIA standard form.

[ tions and Deletions

THE ARCHITECT: O that notes added

(Name, legal status and address) mation as well as

& ML » visions to the standard

@ orm.text is available from
the author and should be
reviewed.

TABLE OF ARTICLES This document has important
legal consequencess

1 GENERAL PROVISIONS Consultation.with an

attorney~is encouraged with
respect to-its completion
2 OWNER P L

or modification.
3 CONTRACTOR é
4 ARCHITECT \
5 SUBCONTRACTORS Q
6 CONSTRUCTION BY OWNER OReA E CONTRACTORS
7 CHANGES IN THE WORK \
8 TIME Q

9 PAYMENTS A PLETION

10 PROTEC SONS AND PROPERTY

1" BONDS

12

ERING AND CORRECTION OF WORK

MISCELLANEOUS PROVISIONS

TERMINATION OR SUSPENSION OF THE CONTRACT

ELECTRONIC COPYING of any

CLAIMS AND DISPUTES portion of this AIA® Document
to another electronic file is
prohibited and constitutes a
violation of copyright laws
as set forth in the footer of
this document.
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INDEX
(Topics and numbers in bold are section headings.)

Acceptance of Nonconforming Work
9.6.6,9.9.3,12.3

Acceptance of Work
9.6.6,9.8.2,9.9.3,9.10.1, 9.10.3, 12.3
Access to Work

3.16,6.2.1,12.1

Accident Prevention

10

Acts and Omissions
3.2,3.3.2,3.12.8,3.18,4.2.3,8.3.1,9.5.1, 10.2.5,
10.2.8, 13.4.2,13.7,14.1, 15.2
Addenda

1.1.1,3.11.1

Additional Costs, Claims for
3.74,3.75,6.1.1,7.3.7.5,10.3,15.1.4
Additional Inspections and Testing
9.4.2,9.8.3,12.2.1,13.5

Additional Insured

11.1.4

Additional Time, Claims for
3.2.4,3.7.4,3.75,3.10.2,8.3.2,15.1.5
Administration of the Contract
3.1.3,4.2,94,95

Advertisement or Invitation to Bid

3.8,7.3.8

All-risk Insurance
11.3.1,11.3.1.1

Applications for Payment
425,7399.2,93,94,95.1, 9.
11.1.3

, 9.10,

Approvals

211,222,243, ., 93.12.8,3.12.9, 3.12.10,
4.2.7,9.3.2,13.

Arbitration

8.3.1, 11. 3.2,154

ARCHI
4

tect, Definition of

chit§@®, Extent of Authority
1,3.12.7,4.1,4.2,5.2,6.3,7.1.2,7.3.7,7.4,9.2,
.1,9.4,95,9.6.3,9.8,9.10.1, 9.10.3, 12.1, 12.2.1,
3.5.1,13.5.2,14.2.2,14.2.4,15.1.3,15.2.1
Architect, Limitations of Authority and
Responsibility
2.1.1,3.12.4,3.12.8,3.12.10,4.1.2,4.2.1,4.2.2,
423,4.26,427,4210,42.12,4.2.13,52.1,7.4,
9.4.2,95.3,9.6.4,15.1.3,15.2

Architect’s Additional Services and Expenses
24.1,11.3.1.1,12.2.1,13.5.2,135.3,14.24
Architect’s Administration of the Contract
3.13,4.2,3.7.4,152,9.4.1,95

Architect’s Approvals
24.1,3.1.3,35,3.10.2,4.2.7

Architect’s Authority to Reject Work
35,4.2.6,12.1.2,12.21

Architect’s Copyright

1.1.7,15

Architect’s Decisions
3.74,426,42.7,4211,42.12,42.1 6.3,
7.3.7,7.39,8.13,83.1,9.2,94. 9.1,
13.5.2,15.2,15.3
Architect’s Inspections
3.74,422,4.29,9.4.2,
Architect’s Instructio
3.24,33.1,4.2.6,42.
Architect’s Inte i
4211,4.21
Architect’s

10.1, 13,5

Representative

’s Relatfonship with Contractor
3,3.22,323,324,331,34.2,35,
3.9.2,3.9.3,3.10, 3.11, 3.12, 3.16, 3.18;
1.3,4.2,5.2,6.2.2,7,8.3.1,9.2,9.3;9.4, 9.5,
28, 9.9, 10.2.6, 10.3, 11.3.7, 12,,13.4.2, 13.5,

rchitect’s Relationship with Subcontractors

Architect’s Site Visits
3.7.4,422,429,94.2,95.1,99.2,9.10.1, 135
Asbestos

10.3.1

Attorneys’ Fees

3.18.1,9.10.2,10.3.3

Award of Separate Contracts

6.1.1,6.1.2

Award of Subcontracts and Other Contracts for
Portions of the Work

5.2

Basic Definitions

1.1

Bidding Requirements

1.1.1,521,11.4.1

Binding Dispute Resolution

9.7,11.3.9,11.3.10, 13.1.1, 15.2.5, 15.2.6.1, 15.3.1,
15.3.2,154.1

Boiler and Machinery Insurance

11.3.2

Bonds, Lien

7.3.7.4,9.10.2,9.10.3

Bonds, Performance, and Payment
7.3.7.4,9.6.7,9.10.3,11.3.9, 11.4

1.1.1 \

Aesthetic Effect 1.1.2,423,424,426,9.6.3,9.6.4,11.3.7
4.2.13 Architect’s Representations

Allowances 0 9.42,95.1,9.10.1
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Building Permit

3.7.1

Capitalization

1.3

Certificate of Substantial Completion
9.8.3,9.8.4,9.85

Certificates for Payment
421,4.25,429,9.33,94,95,9.6.1,9.6.6,9.7,
9.10.1,9.10.3,14.1.1.3,14.2.4,15.1.3

Certificates of Inspection, Testing or Approval
13.5.4

Certificates of Insurance

9.10.2,11.1.3

Change Orders
1.1.1,2.4.1,3.4.2,3.7.4,3.8.2.3,3.11.1,3.12.8, 4.2.8,
523,712,713,72,7.3.2,7.3.6,7.3.9, 7.3.10,
8.3.1,9.3.1.1,9.10.3,10.3.2,11.3.1.2, 11.3.4, 11.3.9,
12.1.2,15.1.3

Change Orders, Definition of

7.2.1

CHANGES IN THE WORK
2.2.1,3.11,4.28,7,721,73.1,7.4,83.1,9.3.1.1,
11.3.9

Claims, Definition of

15.1.1

CLAIMS AND DISPUTES
3.2.4,6.1.1,6.3,7.3.9,9.3.3,9.10.4, 10.3.3, 15, 15.4
Claims and Timely Assertion of Claims

154.1

Claims for Additional Cost
3.2.4,37.4,6.1.1,7.3.9,10.3.2,15.1.4

Claims for Additional Time
3.2.4,3.7.46.1.1,8.3.2,10.3.2,15.1.5

Concealed or Unknown Conditions, &l
3.74
Claims for Damages

3.2.4,3.18,6.1.1,8.3.3,9.5.1, 3,11.1.1,
11.35,11.3.7,14.1.3, 14.2.4, 15.
Claims Subject to Arbitr
15.3.1,154.1
Cleaning Up
3.15,6.3
Commence

ork, Conditions Relating to
3.10.1,3.12.6,5.2.1,5.2.3,

encement of the Work, Definition of

m ications Facilitating Contract
inistration

1,424

ompletion, Conditions Relating to

3.4.1,3.11,3.15,4.2.2,4.2.9,8.2,9.4.2,9.8,9.9.1,

9.10,12.2,13.7,14.1.2

COMPLETION, PAYMENTS AND

9

Completion, Substantial
429,81.1,68.1.3,8.2.3,9.4.2,9.8,9.9.1, 9.10.3,
12.2,13.7

Compliance with Laws
1.6.1,3.2.3,3.6,3.7,3.12.10, 3.13, 4.1.1, 9.6.4,
10.2.2,11.1,11.3,13.1, 13.4,-13.5.1, 13.5.2, 13.6,
14.1.1,14.2.1.3,15.2.8,15.4.2, 15.4.3
Concealed or Unknown Conditions
3.7.4,4.2.8,8.3.1,10.3

Conditions of the Contract
1.1.1,6.1.1,6.1.4

Consent, Written
3.4.2,3.7.4,3.12.8,3.14.2,4.1.2,9.3.2 9.1,
9.10.2,9.10.3,11.3.1, 13.2, 13.4.
Consolidation or Joinder
15.4.4
CONSTRUCTION BY 4
SEPARATE CONT
1.1.4,6
Construction Ch Di8ctive, Definition of
7.3.1
Constructi
1.1.1,34.2,3.

nge Directives
428,711,712,713,7.3,

Schedules, Contractor’s
3.12.2,6.1.3,15.1.5.2
nt Assignment of Subcontracts

Contract, Definition of

1.1.2

CONTRACT, TERMINATION OR
SUSPENSION OF THE

5.4.1.1,11.3.9,14

Contract Administration

3.1.3,4,94,95

Contract Award and Execution, Conditions Relating
to

3.7.1,3.10,5.2,6.1,11.1.3,11.3.6, 11.4.1
Contract Documents, Copies Furnished and Use of
15.2,2.25,5.3

Contract Documents, Definition of

11.1

Contract Sum
3.74,38,5.2.3,7.2,7.3,7.4,9.1,9.4.2,9.5.1.4,
9.6.7,9.7,10.3.2, 11.3.1, 14.2.4, 14.3.2,-15:14,
15.2.5

Contract Sum, Definition of

9.1

Contract Time
3.7.4,3.75,3.10.2,5.2.3,7.2.1.3,7.3.1,7.3.5, 7.4,
8.1.1,8.2.1,8.3.1,9.5.1,9.7,10.3.2, 12.1.1, 14.3.2,
15.1.5.1,15.2.5

Contract Time, Definition of

8.1.1
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CONTRACTOR Costs

3 24.1,32.4,3.7.3,38.2,3.152,54.2,6.1.1,6.2.3,
Contractor, Definition of 7.3.3.3,7.3.7,7.3.8,7.3.9,9.10.2, 10.3.2, 10.3.6,
3.1,6.1.2 11.3,12.1.2,12.2.1,12.2.4,13.5, 14
Contractor’s Construction Schedules Cutting and Patching

3.10,3.12.1,3.12.2,6.1.3,15.1.5.2 3.14,6.25

Contractor’s Employees Damage to Construction of Owner or Separate
3.3.2,3.4.3,3.8.1,39,3.18.2,4.2.3,4.2.6,10.2, 10.3, Contractors

11.1.1,11.3.7,14.1,14.2.1.1 3.14.2,6.2.4,10.2.1.2,10.25,10.4, 11.1.1, 11.
Contractor’s Liability Insurance 1224

11.1 Damage to the Work

Contractor’s Relationship with Separate Contractors 3.14.2,99.1,10.2.1.2,10.25,10.4.1, 1

and Owner’s Forces Damages, Claims for
3.125,3.14.2,42.4,6,11.3.7,12.1.2,12.24 3.2.4,3.18,6.1.1,8.3.3,9.5.1,9.6

Contractor’s Relationship with Subcontractors 11.35,11.3.7,14.1.3,14.2.4,1
1.2.2,3.3.2,3.18.1,3.18.2,5,9.6.2,9.6.7, 9.10.2, Damages for Delay

11.3.1.2,11.3.7,11.38 6.1.1,8.3.3,9.5.1.6,9.7,

Contractor’s Relationship with the Architect Date of Commencemgit e Work, Definition of
1.1.2,15,3.1.3,3.2.2,3.2.3,3.24,3.3.1,3.4.2,3.5, 8.1.2

3.7.4,3.10, 3.11, 3.12, 3.16, 3.18,4.1.3, 4.2, 5.2, Date of Substant 0 tion, Definition of
6.2.2,7,8.3.1,9.2,9.3,9.4,9.5,9.7,9.8,9.9, 10.2.6, 8.1.3

10.3,11.3.7,12,135,15.1.2,15.2.1 Day, Defini

Contractor’s Representations 8.1.4

3.2.1,3.2.2,35,3.12.6,6.2.2,8.2.1,9.3.3,9.8.2 Decigi@s,of the Architect

Contractor’s Responsibility for Those Performing the 3.78 4 2.7,42.11,42.12,4.2.13,15.2, 6.3,
Work 3¥ 8.1.3,8.3.1,9.2,9.4,95.1,9.8.4,9.9.1,
3.3.2,3.18,5.3.1,6.1.3,6.2,9.5.1, 10.2.8 -w12.2,14.2.4,15.1,15.2

Contractor’s Review of Contract Documents ns to Withhold Certification
.1,9.5,9.7,14.1.1.3

3.2
Contractor’s Right to Stop the Work \ efective or Nonconforming Work, Acceptance,
9.7 Rejection and Correction of

2.3.1,24.1,35,4.26,6.2.5,95.1, 952, 9.6.6,9.8.2,
9.9.3,9.104,12.2.1

Definitions
1.1,21.1,3.1.1,35,3.12.1,3.12.2,3.12.3,4.1.1,
15.1.1,5.1,6.1.2,7.21,7.3.1,8.1,9.1,9.8.1

Delays and Extensions of Time

Contractor’s Right to Terminate the Contrac
14.1,15.1.6

Contractor’s Submittals
3.10,3.11,3.12.4,4.2.7,5.2.1,5.2.3,
9.8.3,9.9.1,9.10.2,9.10.3,11.1.
Contractor’s Superintendent

3.9,10.26 3.2,37.4,523,721,7.3.1,7.4,83,95.1, 9.7,
Contractor’s Supervisio 10.3.2,10.4.1,14.3.2,15.1.5,15.25
Procedures Disputes
1.2.2,33,34,3.1 ¥2.7,6.1.3,6.2.4, 6.3,7.3.9,15.1,15.2
7.1.3,7.35,7.3. ,14,15.1.3 Documents and Samples at the Site
Contractual Lj 3.11
11.1.1.8, Drawings, Definition of
i d Correlation 115
. 10, 3.12.6,6.1.3,6.2.1 Drawings and Specifications, Use and Ownership of
s Furnished of Drawings and Specifications 311
Effective Date of Insurance
8.2.2,11.1.2
Emergencies
rection of Work 10.4,14.1.1.2,15.1.4
3,2.4,3.7.3,94.2,9.8.2,9.8.3,9.9.1,12.1.2,12.2 Employees, Contractor’s
Correlation and Intent of the Contract Documents 3.3.2,34.3,38.1,3.9,318.2,4.2.3,4.2.6,10.2,
1.2 10.3.3,11.1.1,11.3.7,14.1,14.2.1.1
Cost, Definition of
7.3.7
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Equipment, Labor, Materials or
1.1.3,1.1.6,34,35,3.8.2,38.3,3.12,3.13.1, 3.15.1,
426,427,521,6.2.1,73.7,9.3.2,9.3.3,9.5.1.3,
9.10.2,10.2.1,10.2.4,14.2.1.1,14.2.1.2

Execution and Progress of the Work
1.1.3,1.21,1.2.2,22.3,2.25,3.1,3.3.1,34.1, 3.5,
3.7.1,3.10.1,3.12,3.14,4.2,6.2.2,7.1.3,7.3.5, 8.2,
9.5.1,9.9.1,10.2,10.3,12.2, 14.2,14.3.1,15.1.3
Extensions of Time
3.24,3.74,523,7.21,73,7.4,95.1,9.7,10.3.2,
10.4.1,14.3,15.1.5,15.25

Failure of Payment

9.5.1.3,9.7,9.10.2, 13.6, 14.1.1.3,14.2.1.2

Faulty Work

(See Defective or Nonconforming Work)

Final Completion and Final Payment
421,429,9.82,9.10,11.1.2,11.1.3,11.3.1, 11.3.5,
12.3.1,14.2.4,14.4.3

Financial Arrangements, Owner’s

2.2.1,13.2.2,14.1.14

Fire and Extended Coverage Insurance
11311

GENERAL PROVISIONS

1

Governing Law

13.1

Guarantees (See Warranty)
Hazardous Materials
10.2.4,10.3

Identification of Subcontractors and Suppliers
52.1

Indemnification

3.17,3.18,9.10.2, 10.3.3, 10.3.5, 10.3.6,

o

Information and Services Required e r

e
2.1.2,2.2,3.2.2,3.12.4,3.12.10, 6. 2.5,
9.6.1,9.6.4,9.9.2,9.10.3, 10.3. 4,13.5.1,
13.5.2,14.1.1.4,14.1.4,15.1.3

Initial Decision

15.2
Initial Decision Mak
1.1.8

Initial Decisign

9 .2.2,15.2.3,15.2.4,15.25
aker, Extent of Authority
1.3,15.2.1,15.2.2,15.2.3, 15.2.4,

.3,3.3.3,3.7.1,42.2,4.26,4.2.9,9.4.2,9.8.3,
9.2,9.10.1, 12.2.1, 13.5

Instructions to Bidders

11.1

Instructions to the Contractor
3.24,3.3.1,3.8.1,5.2.1,7,8.2.2,12,135.2

Instruments of Service, Definition of

117

Insurance
3.18.1,6.1.1,7.3.7,9.3.2,9.8.4,9.9.1,9.10.2, 11
Insurance, Boiler and Machinery

11.3.2

Insurance, Contractor’s Liability

11.1

Insurance, Effective Date of

8.2.2,11.1.2

Insurance, Loss of Use

11.3.3

Insurance, Owner’s Liability

11.2

Insurance, Property
10.25,11.3

Insurance, Stored Materi
9.3.2
INSURANCE AN

sent to Partial Occupancy
9.9.1
Intent of the

g, 4.2.

ct Documents
,4.2.13,7.4

1.4,4.1.1,51,6.1.2,15.1.1

erpretations, Written

2.11,42.12,15.1.4

Judgment on Final Award

15.4.2

Labor and Materials, EQuipment
1.1.3,1.1.6,3.4,35,3.8.2,3.8.3,3.12,3.13, 3.15.1,
4.26,4.27,521,6.2.1,7.3.7,9.3.2,9.3.3,9.5.1.3,
9.10.2,10.2.1,10.2.4,14.2.1.1, 14.2.1.2

Labor Disputes

8.3.1

Laws and Regulations
15,3.2.3,36,3.7,3.12.10,3.13.1,4.1.1,9.6.4, 9.9.1,
10.2.2,11.1.1,11.3,13.1.1, 13.4,135.1, 13.5.2,
13.6.1,14,15.2.8,15.4

Liens

2.1.2,9.3.3,9.10.2,9.10.4, 15.2.8

Limitations, Statutes of

12.2.5,13.7,15.4.1.1

Limitations of Liability
2.3.1,3.2.2,35,3.12.10,3.17,3.18.1,4.2.6, 4.2.7,
4.2.12,6.2.2,9.4.2,9.6.4,9.6.7, 10.2:5,10.3.3,
11.1.2,11.2,11.3.7,12.25,13.4.2

Limitations of Time
2.1.2,2.2,24,3.2.2,3.10,3.11,3.12.5,3.15.1, 4.2.7,
52,531,54.1,6.24,73,7.4,82,9.2,9.3.1,9.3.3,
9.4.1,9.5,96,9.7,9.8,9.9,9.10, 11.1.3, 11.3.1.5,
11.3.6,11.3.10, 12.2, 13.5, 13.7, 14,15

Loss of Use Insurance

11.3.3
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Material Suppliers
15,312.1,42.4,42.6,52.1,9.3,9.4.2,9.6,9.105
Materials, Hazardous

10.2.4,10.3

Materials, Labor, Equipment and
1.1.3,1.16,15.1,3.4.1,35,3.8.2,3.8.3,3.12,
3.13.1,3.15.1,4.26,4.2.7,5.2.1,6.2.1,7.3.7,9.3.2,
9.3.3,9.5.1.3,9.10.2,10.2.1.2,10.2.4, 14.2.1.1,
14.2.1.2

Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.2,4.2.7,9.4.2

Mechanic’s Lien

2.1.2,15.2.8

Mediation

8.3.1,10.3.5,10.3.6, 15.2.1, 15.2.,5, 15.2.6, 15.3,
154.1

Minor Changes in the Work
1.1.1,3.12.8,4.28,7.1,74

MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

111

Modifications to the Contract
11.1,112,311,41.2,42.1,52.3,7,83.1,9.7,
10.3.2,11.3.1

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of
9.6.6,9.9.3,12.3

Nonconforming Work, Rejection and Correctio
2.3.1,2.4.1,35,4.26,6.2.4,95.1,9.82,9.9
9.104,12.2.1

Notice
22.1,231,2.4.1,32.4,33.1,3.7.2,
9.7,9.10,10.2.2,11.1.3,12.2.2.1
13.5.2,14.1,14.2,15.2.8, 15.4.
Notice, Written
2.3.1,2.4.1,3.3.1,39.2,
9.10,10.2.2,10.3, 11.
15.2.8,15.4.1
Notice of Clai
3.7.4,10.2.8
Notice of

9,3.12%10,5.2.1,9.7,
12.2.2.1,13.3, 14,

ers, Written
1,2.3,39.2,7,8.2.2,11.3.9,12.1,12.2.2.1,
3.5.2,143.1
OWNER
2
Owner, Definition of
2.1.1

Owner, Information and Services Required of the
21.2,2.2,3.2.2,3.12.10,6.1.3,6.1.4,6.2.5,9.3.2,
9.6.1,9.6.4,9.9.2,9.10.3,10.3.3,11.2, 11.3, 13.5.1,
1352,14114,1414,1513

Owner’s Authority
15,211,23.1,2.41,3.4.2;38.1,3.12.10, 3.14.2,
41.2,413,424,429,521,524,54.1,6.1,6.3,
7.21,731,822,83.1,93.1,932,95.1,9.64,
9.9.1,9.10.2,10.3.2,11.1.3,11.3.3, 11.3.10, 12
12.3.1,13.2.2,14.3,14.4,15.2.7

Owner’s Financial Capability
221,1322,141.1.4
Owner’s Liability Insurance
11.2

Owner’s Relationship with Sub
1.1.2,52,53,54,9.64,09.
Owner’s Right to Carr,
24,1422
Owner’s Right to
6.3
Owner’s Ri
Award Se

le

Construction and to
ontracts

6.1
Ow ight t0 Stop the Work
2.3

’ ht to Suspend the Work

’s Right to Terminate the Contract

é.z
\ wnership and Use of Drawings, Specifications

and Other Instruments of Service
1.1.1,1.16,1.1.7,15,225,3.2.2,3:11.1, 3.17,
4.2.12,53.1

Partial Occupancy or Use

9.6.6,9.9,11.3.1.5

Patching, Cutting and

3.14,6.25

Patents

3.17

Payment, Applications for
4.25,7399.2,9.3,9.4,95,9.6.3,9.7,9.8.5,9.10.1,
14.2.3,14.2.4,14.4.3

Payment, Certificates for
4.25,4.29,9.33,94,95,9.6.1,9.6.6,9.7,9.10.1,
9.10.3,13.7,14.1.1.3,14.2.4

Payment, Failure of

9.5.1.3,9.7,9.10.2, 13.6, 14.1.1.3, 14.2.1.2
Payment, Final
421,4.29,98.2,9.10,11.1.2/11.1.3;11.4.1, 12.3.1,
13.7,14.2.4,14.4.3

Payment Bond, Performance Bond and
7.3.7.4,9.6.7,9.10.3,11.4

Payments, Progress

9.3,9.6,9.8.5,9.10.3, 13.6, 14.2.3, 15.1.3
PAYMENTS AND COMPLETION

9
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Payments to Subcontractors
5.4.2,95.1.3,9.6.2,9.6.3,9.6.4,9.6.7, 14.2.1.2
PCB

10.3.1

Performance Bond and Payment Bond
7.3.7.4,9.6.7,9.10.3,11.4

Permits, Fees, Notices and Compliance with Laws
2.2.2,3.7,3.13,7.3.7.4,10.2.2

PERSONS AND PROPERTY, PROTECTION
OF

10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings
3.11,3.12,4.2.7

Progress and Completion
422,82,98,99.1,1414,151.3

Progress Payments

9.3,9.6,9.85,9.10.3, 13.6,14.2.3,15.1.3
Project, Definition of

114

Project Representatives

4.2.10

Property Insurance

10.25,11.3

PROTECTION OF PERSONS AND PROPERTY

10
Regulations and Laws
15,3.2.3,3.6,3.7,3.12.10, 3.13,4.1.1,9.6.4,9
10.2.2,11.1,11.4,13.1, 13.4,13.5.1, 13.5.2,
15.2.8,154

Rejection of Work
3.5,426,122.1

Releases and Waivers of Liens
9.10.2

Representations
3.2.1,35,3.12.6,6.2.2,
9.8.2,9.10.1
Representatives
2.1.1,3.1.1,3.9,

0.3.3,94.2,95.1,

4.2.2,4.2.10,5.1.1,

Performing the Work

73,5.3.1,6.1.3,6.2,6.3,9.5.1, 10

9 9.6.2,9.8.5,9.9.1,9.10.2,9.10.3

of Contract Documents and Field

n ns by Contractor

3.12.7,6.1.3

iew of Contractor’s Submittals by Owner and
rchitect

3.10.1,3.10.2,3.11,3.12,4.2,5.2,6.1.3,9.2,9.8.2

Review of Shop Drawings, Product Data and

Samples by Contractor

3.12

Rights and Remedies
1.1.2,2.3,24,35,3.74,3.15.2,4.2.6,5.3,5.4,6.1,
6.3,7.3.1,83,95.1,9.7,10.25,10.3,12.2.2, 12.2.4,
13.4,14,15.4

Royalties, Patents and Copyrights
3.17

Rules and Notices for Arbitration
15.4.1

Safety of Persons and Property
10.2,104

Safety Precautions and Programs
3.3.1,4.2.2,42.7,53.1,10.1, 10.2, 10,
Samples, Definition of
3.12.3

Samples, Shop Drawings, Pr ta and
3.11,3.12,4.2.7
Samples at the Site, Do
3.11

Schedule of Value

,6.1.3,15.1.5:2
and Contractors

wings, Product Data and Samples
12,427

13,6.1.1,6.2.1

Site Inspections
3.2.2,3.33,3.7.1,3.7.4,4.2,9.4.2,9:10.1, 135
Site Visits, Architect’s
3.7.4,422,429,94.2,95.1,99.2,9.10.1, 135
Special Inspections and Testing
4.26,12.2.1,135

Specifications, Definition of

1.1.6

Specifications
11.1,1.16,1.2.2,15,3.11,3.12.10,3.17,4.2.14
Statute of Limitations

13.7,154.1.1

Stopping the Work

2.3,9.7,10.3,14.1

Stored Materials

6.2.1,9.3.2,10.2.1.2,10.24

Subcontractor, Definition of

511

SUBCONTRACTORS

5

Subcontractors, Work by
1.2.2,3.3.2,3.12.1,4.2.3,5.2.3,5.3,5.4,9.3.1.2,
9.6.7

Subcontractual Relations
5.3,54,9.3.1.2,9.6,9.10,10.2.1,14.1,14.2.1
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Submittals Tests and Inspections

3.10,3.11,3.12,4.2.7,5.2.1,5.2.3,7.3.7,9.2, 9.3, 3.1.3,3.33,4.2.2,4.2.6,4.2.9,9.4.2,9.8.3,9.9.2,
9.8,9.9.1,9.10.2,9.10.3, 11.1.3 9.10.1,10.3.2,11.4.1.1,12.2.1, 135

Submittal Schedule TIME

3.10.2,3.125,4.2.7 8

Subrogation, Waivers of Time, Delays and Extensions-of

6.1.1,11.3.7 3.2.4,37.4,523,72.1,731,7.4,83,9.5.1,9.7,
Substantial Completion 10.3.2,10.4.1, 14.3.2,15.1.5,15.25
429,81.1,813,8.23,9.4.2,9.8,9.9.1,9.10.3, Time Limits

12.2,13.7 2.1.2,2.2,24,32.2,3.10, 3.11, 3.12.5,3.15.
Substantial Completion, Definition of 52,53,54,6.24,7.3,7.4,8.2,9.2,9.3.1,9.
9.8.1 9.4.1,9.5,9.6,9.7,9.8,9.9,9.10, 11.1.
Substitution of Subcontractors 13.7,14,15.1.2,15.4

523,524 Time Limits on Claims

Substitution of Architect 3.7.4,10.2.8,13.7,15.1.2

41.3 Title to Work

Substitutions of Materials 9.3.2,9.3.3

3.4.2,35,73.8 Transmission of Datgg orm
Sub-subcontractor, Definition of 1.6

5.1.2 UNCOVERING RECTION OF
Subsurface Conditions WORK

3.74 12

Successors and Assigns Uncovering 0 rk

13.2 12.1

Superintendent Unillife onditions, Concealed or Unknown
3.9,10.2.6 10.3

Supervision and Construction Procedures S
1.2.2,3.3,3.4,3.12.10,4.2.2,4.2.7,6.1.3,6.2.4, ,7.3.4

7.1.3,7.3.7,8.2,8.3.1,9.4.2, 10, 12, 14, 15.1.3 e of Documents

Surety \ 1.1,15,2.25,3.12.6,5.3
5.4.1.2,9.8.5,9.10.2,9.10.3, 14.2.2, 15.2.7 o Use of Site

Surety, Consent of 3.13,6.1.1,6.2.1

9.10.2,9.10.3 Values, Schedule of

Surveys 9.2,9.3.1

2.2.3 Waiver of Claims by the Architect

Suspension of the Work 9.105,13.4.2,15.16

Suspension by the Owner for C & 13.4.2
14.3 Waiver of Claims by the Contractor

54.2,14.3 Waiver of Claims by the Owner
Suspension or Termi Contract 9.9.3,9.10.3,9.10.4,12.2.2.1,13.4.2, 14.2.4, 15.1.6
54.1.1,14 Waiver of Consequential Damages

Taxes 14.2.4,15.1.6
Waiver of Liens
ntractor 9.10.2,9.104
Waivers of Subrogation
the Owner for Cause 6.1.1,11.3.7
Warranty
ation by the Owner for Convenience 3.5,4.2.9,9.3.3,9.84,99.1,9.104, 12.2.2, 13.7
4 Weather Delays
mination of the Architect 15.1.5.2
.3 Work, Definition of
ermination of the Contractor 1.1.3
14.2.2 Written Consent
TERMINATION OR SUSPENSION OF THE 15.2,3.4.2,3.7.4,3.12.8,3.14.2,4.1.2,9.3.2,9.8.5,
CONTRACT 9.9.1,9.10.2,9.10.3,11.4.1,13.2,13.4.2,15.4.4.2
14 Written Interpretations
4211,4.2.12
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Written Notice Written Orders

2.3,2.4,33.1,3.9,3.12.9,3.12.10,5.2.1,8.2.2,9.7, 1.1.1,23,39,7,822,12.1,12.2,13.5.2,14.3.1,
9.10,10.2.2,10.3,11.1.3,12.2.2, 12.2.4, 13.3, 14, 15.1.2
15.4.1

o\
0\0
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ARTICLE1 GENERAL PROVISIONS
§ 1.1 BASIC DEFINITIONS

§ 1.1.1 THE CONTRACT DOCUMENTS
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in
the Agreement and Modifications issued after execution of the Contract. A Modification is (1) a written amendment
to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive or (4) a written
order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreemen
Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample fo
other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s -bid
proposal, or portions of Addenda relating to bidding requirements.

§ 1.1.2 THE CONTRACT
The Contract Documents form the Contract for Construction. The Contract represents the entir
agreement between the parties hereto and supersedes prior negotiations, representations or
or oral. The Contract may be amended or modified only by a Modification. The Contrac,
construed to create a contractual relationship of any kind (1) between the Contractor ect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcgnt ) between the Owner
and the Architect or the Architect’s consultants or (4) between any persons or en otN@ than the Owner and the
Contractor. The Architect shall, however, be entitled to performance and enf; € ligations under the
Contract intended to facilitate performance of the Architect’s duties.

tegrated
, either written
shall not be

§1.1.3 THE WORK
The term “Work” means the construction and services required byfiiic
partially completed, and includes all other labor, materials, eqys
the Contractor to fulfill the Contractor’s obligations. The

act Documents, whether completed or
ervices provided or to be provided by
stitute the whole or a part of the Project.

§ 1.1.4 THE PROJECT
The Project is the total construction of which the
or a part and which may include construction b

d under the Contract Documents-may be the whole
rend by separate contractors.

§ 1.1.5 THE DRAWINGS
The Drawings are the graphic and pictggi of the Contract Documents showing the design, location and
dimensions of the Work, generally inc S, elevations, sections, details, schedules and diagrams.

§ 1.1.6 THE SPECIFICATIONS
The Specifications are that portio
equipment, systems, sta and

Contract Documents consisting of the written requirements for.materials,
rkmanship for the Work, and performance of related services.

§ 1.1.7 INSTRUMEN E

Instruments of Sg esgpresentations, in any medium of expression now known or later developed, of the
tangible and jntd eative work performed by the Architect and the Architect’s consultants under their
respective ervices agreements. Instruments of Service may include, without limitation, studies,
surveys, , sketches, drawings, specifications, and other similar materials.

INITIAL DECISION MAKER
iial Decision Maker is the person identified in the Agreement to render initial decisions on'Claims in
e with Section 15.2 and certify termination of the Agreement under Section 14.2.2.

’2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS

1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by
one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the
indicated results.
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§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade.

§1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized;meanings.

§ 1.3 CAPITALIZATION
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of
numbered articles or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 INTERPRETATION
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and
articles such as “the” and “an,” but the fact that a modifier or an article is absent from one state d ars in
another is not intended to affect the interpretation of either statement.

§ 1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENT,
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and
Instruments of Service, including the Drawings and Specifications, and will retainall
other reserved rights, including copyrights. The Contractor, Subcontractors, Sub-
equipment suppliers shall not own or claim a copyright in the Instruments of
meet official regulatory requirements or for other purposes in connection
publication in derogation of the Architect’s or Architect’s consultants’ reservi

ir respective
aw, statutory and
tors, and material or
ittal or distribution to
Project is not to-be construed as
hohts.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and mgi€ri quipment suppliers are authorized to use
and reproduce the Instruments of Service provided to them so sively for execution of the Work. All
copies made under this authorization shall bear the copyri y, shown on the Instruments of Service.
The Contractor, Subcontractors, Sub-subcontractors, an quipment suppliers may not use the
Instruments of Service on other projects or for additio t oject outside the scope of the Work without the
specific written consent of the Owner, Architect a jtect’s consultants.
§ 1.6 TRANSMISSION OF DATA IN DIGITAL F Q
If the parties intend to transmit Instrumen IC®0r any other information or documentation in digital form,

they shall endeavor to establish necess governing such transmissions, unless otherwise already
provided in the Agreement or the Con ents.

ARTICLE2 OWNER

§ 2.1 GENERAL

§ 2.1.1 The Owner is the
Contract Documents
express authority tQhi
Except as other
the Owner orgh

n or ety identified as such in the Agreement and is referred to throughout the

in number. The Owner shall designate in writing a representative who shall have
ner with respect to all matters requiring the Owner’s approval or authorization.

in Section 4.2.1, the Architect does not have such authority. The term “Owner” means
authorized representative.

§212T er shall furnish to the Contractor within fifteen days after receipt of a written-request, information
necegsary ann evant for the Contractor to evaluate, give notice of or enforce mechanic’s lien rights. Such

i ation shall include a correct statement of the record legal title to the property on which the Project-is-located,
eferred to as the site, and the Owner’s interest therein.

INFORMATION AND SERVICES REQUIRED OF THE OWNER
’2.1 Prior to commencement of the Work, the Contractor may request in writing that the Owner provide
easonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the
Contract. Thereafter, the Contractor may only request such evidence if (1) the Owner fails to make payments to the
Contractor as the Contract Documents require; (2) a change in the Work materially changes the Contract Sum; or (3)
the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due.
The Owner shall furnish such evidence as a condition precedent to commencement or continuation.of the Work or
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the portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner shall not
materially vary such financial arrangements without prior notice to the Contractor.

§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures-or for permanent
changes in existing facilities.

§ 2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locatio
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accur,
information furnished by the Owner but shall exercise proper precautions relating to the safe performance.of
Work.

§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract D
reasonable promptness. The Owner shall also furnish any other information or services under t er’s control
and relevant to the Contractor’s performance of the Work with reasonable promptness afte 1 the

Contractor’s written request for such information or services.

§ 2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furpish e @Bntractor one copy of
the Contract Documents for purposes of making reproductions pursuant to Secti

§ 2.3 OWNER'’S RIGHT TO STOP THE WORK
If the Contractor fails to correct Work that is not in accordance with the requ nts of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in ac ce witN the Contract Documents, the
Owner may issue a written order to the Contractor to stop the Wo portion thereof, until the cause for such
order has been eliminated; however, the right of the Owner to shall not give rise to a duty on the part
of the Owner to exercise this right for the benefit of the Cogtra other person or entity, except to-the extent
§ 2.4 OWNER'’S RIGHT TO CARRY OUT THE WORK

required by Section 6.1.3.

If the Contractor defaults or neglects to carry o \accordance with the Contract Documents-and fails
within a ten-day period after receipt of writtegao the Owner to commence and continue correction of such
default or neglect with diligence and pro wner may, without prejudice to other remedies the Owner
may have, correct such deficiencies. Ingu appropriate Change Order shall be issued deducting from
payments then or thereafter due the C t reasonable cost of correcting such deficiencies, including

Owner’s expenses and compensag T rchitect’s additional services made necessary by such-default, neglect

or failure. Such action by the mounts charged to the Contractor are both subject to prior approval of the

Architect. If payments then or the due the Contractor are not sufficient to cover such amounts, the Contractor
Ownef®

shall pay the difference

ARTICLE 3 CONTRA
§ 3.1 GENERAL

§ 3.1.1 The Cgnt
Contract

% he person or entity identified as such in the Agreement and is referred to throughout the
®1f singular in number. The Contractor shall be lawfully licensed, if required in the

jurisdicti re the Project is located. The Contractor shall designate in writing a representative-who-shall-have

exprgss auth to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means

t ntractor or the Contractor’s authorized representative.

1.2¥Me Contractor shall perform the Work in accordance with the Contract Documents.

’1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract
ocuments either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.
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§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become
generally familiar with local conditions under which the Work is to be performed and correlated personal
observations with requirements of the Contract Documents.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as
the information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for,
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however,the-Contra
shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made
Contractor as a request for information in such form as the Architect may require. It is recognized tha
Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed degg
unless otherwise specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in ac

laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public aut@ari
shall promptly report to the Architect any nonconformity discovered by or made
request for information in such form as the Architect may require.

applicable
e Contractor
ontractor as a

clarifications or-instructions the
pursuant to Sections 3.2.2 or
ontractor fails to perform the obligations
o0 the Owner as would have been
performs those obligations, the

ting from errors, inconsistencies-or
easurements or conditions andthe Contract
applicable laws, statutes, ordinances;-codes, rules

§ 3.2.4 If the Contractor believes that additional cost or time is involved be
Avrchitect issues in response to the Contractor’s notices or requests for inform
3.2.3, the Contractor shall make Claims as provided in Article 15. |
of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and
avoided if the Contractor had performed such obligations. If thaC
Contractor shall not be liable to the Owner or Architect for
omissions in the Contract Documents, for differences bet
Documents, or for nonconformities of the Contract D
and regulations, and lawful orders of public authorji

§ 3.3 SUPERVISION AND CONSTRUCTION PR
§ 3.3.1 The Contractor shall supervise and,
Contractor shall be solely responsible fgr,
sequences and procedures and for coo

Documents give other specific in i
instructions concerning constr
evaluate the jobsite safety thereo
safety of such means, m

rk, using the Contractor’s best skill and attention. The
control over, construction means, methods, techniques,

portions of the Work under the Contract, unless the Contract
ncerning these matters. If the Contract Documents give-specific

s, methods, techniques, sequences or procedures, the Contractor shall

cept as stated below, shall be fully and solely responsible for the jobsite

s, techiques, sequences or procedures. If the Contractor determines that such means,
methods, techniques, r procedures may not be safe, the Contractor shall give timely written notice to the
Owner and Archite ot proceed with that portion of the Work without further written instructions from
the Architect. If ra@eor is then instructed to proceed with the required means, methads, techniques,
sequences or Qr ithout acceptance of changes proposed by the Contractor, the Owner shall be salely
responsibl or damage arising solely from those Owner-required means, methods, techniques, sequences
or proce

§

The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees;
ractors and their agents and employees, and other persons or entities performing portions of the Work for, or
belY@ of, the Contractor or any of its Subcontractors.

’3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
uch portions are in proper condition to receive subsequent Work.

§ 3.4 LABOR AND MATERIALS
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation,.and.other
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facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect in accordance with Sections
3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the
Architect and in accordance with a Change Order or Construction Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not pr
skilled in tasks assigned to them.

§ 3.5 WARRANTY

The Contractor warrants to the Owner and Architect that materials and equipment furnished under the
be of good quality and new unless the Contract Documents require or permit otherwise. The Ca
warrants that the Work will conform to the requirements of the Contract Documents and will
except for those inherent in the quality of the Work the Contract Documents require or perai
equipment not conforming to these requirements may be considered defective. The Con
remedy for damage or defect caused by abuse, alterations to the Work not executed k tor, improper or
insufficient maintenance, improper operation, or normal wear and tear and normal usa ired by the
Architect, the Contractor shall furnish satisfactory evidence as to the kind and of Mgterials and equipment.

materials, or
anty excludes

§ 3.6 TAXES
The Contractor shall pay sales, consumer, use and similar taxes for the Work ided by the Contractor that are
legally enacted when bids are received or negotiations concluded, r or not yet effective or merely scheduled

to go into effect.

§ 3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH L
§ 3.7.1 Unless otherwise provided in the Contract Docum

permit as well as for other permits, fees, licenses, and f
execution and completion of the Work that are cus I
lufled.

required at the time bids are received or negotiaig

tractor shall secure and pay forthe building
by government agencies necessary for proper
red after execution of the Contract and legally

§ 3.7.2 The Contractor shall comply with
rules and regulations, and lawful order

es required by applicable laws, statutes, ordinances, codes,
thorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs
rules and regulations, or lawful
for such Work and shall bear the

ing it to be contrary to applicable laws, statutes, ordinances, codes,
ublic authorities, the Contractor shall assume appropriate responsibility
ributable to correction.

§ 3.7.4 Concealed or
subsurface or otheryd

onditions. If the Contractor encounters conditions at the site that are (1)
ated physical conditions that differ materially from those indicated in the Contract
! physical conditions of an unusual nature, that differ materially from those ordinarily
found to exisha di8lly recognized as inherent in construction activities of the character provided for in the
Contract e Contractor shall promptly provide notice to the Owner and the Architect before conditions
are distur d in no event later than 21 days after first observance of the conditions. The-Architect will-promptly
invegtigate S onditions and, if the Architect determines that they differ materially and cause an increase or
se in the Contractor’s cost of, or time required for, performance of any part of the Work, will recommend-an
e adjustment in the Contract Sum or Contract Time, or both. If the Architect determines.that the conditions
the are not materially different from those indicated in the Contract Documents and that no change in the
s of the Contract is justified, the Architect shall promptly notify the Owner and Contractor in writing, stating the
ons. If either party disputes the Architect’s determination or recommendation, that party may proceed as
rovided in Article 15.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon.receipt.of such
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume
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the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but
shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in
Article 15.

§ 3.8 ALLOWANCES
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direc

but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable E

objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

.1 Allowances shall cover the cost to the Contractor of materials and equipment delivered
all required taxes, less applicable trade discounts;

.2 Contractor’s costs for unloading and handling at the site, labor, installation cost:
other expenses contemplated for stated allowance amounts shall be include
not in the allowances; and

.3 Whenever costs are more than or less than allowances, the Contract Sy s justed
accordingly by Change Order. The amount of the Change Order shall r he difference
between actual costs and the allowances under Section 3.8.2.1 an haliles in Contractor’s costs
under Section 3.8.2.2.

e and

ead, profit and
tract Sum but

§ 3.8.3 Materials and equipment under an allowance shall be selected by the with reasonable promptness.

§ 3.9 SUPERINTENDENT
§ 3.9.1 The Contractor shall employ a competent superintende ary assistants who shall be in attendance
at the Project site during performance of the Work. The superi e all represent the Contractor, and

communications given to the superintendent shall be as iven to the Contractor.
§ 3.9.2 The Contractor, as soon as practicable after
through the Architect the name and qualificatio
days to the Contractor in writing stating (1)
proposed superintendent or (2) that the Ar;
within the 14 day period shall constitutg.n

he"Contract, shall furnish in writing-to the Owner

ed superintendent. The Architect-may reply-within 14
g wner or the Architect has reasonable objection to the
qWfes additional time to review. Failure of the Architect to.reply
0 reasonable objection.

§ 3.9.3 The Contractor shall not e a osed superintendent to whom the Owner or Architect-has. made
reasonable and timely objectio ractor shall not change the superintendent without the Owner’s consent,
which shall not unreasonably be or delayed.

§ 3.10 CONTRACTOR’
§ 3.10.1 The Contrg
Architect’s info

CTION SCHEDULES

y after being awarded the Contract, shall prepare and submit for the Owner’s and
tractor’s construction schedule for the Work. The schedule shall not exceed time limits
current underth t Documents, shall be revised at appropriate intervals as required by the conditions of the
Work and \ be related to the entire Project to the extent required by the Contract Documents, and shall
provide ditious and practicable execution of the Work.

§

.2 The Contractor shall prepare a submittal schedule, promptly after being awarded the Contract and-thereafter
sary to maintain a current submittal schedule, and shall submit the schedule(s) for the Architect’s approval.
e AWhitect’s approval shall not unreasonably be delayed or withheld. The submittal schedule shall (1) be
rdinated with the Contractor’s construction schedule, and (2) allow the Architect reasonable time to review
mittals. If the Contractor fails to submit a submittal schedule, the Contractor shall not be entitled to any increase
n Contract Sum or extension of Contract Time based on the time required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to
the Owner and Architect.
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§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE
The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required
submittals. These shall be available to the Architect and shall be delivered to the Architect for submittal to the
Owner upon completion of the Work as a record of the Work as constructed.

§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by t
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some por,
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures s and

other information furnished by the Contractor to illustrate materials or equipment for some porti
§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanshi ish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Congra cOWrents. Their purpose is
to demonstrate the way by which the Contractor proposes to conform to the info ion Bl¥en and the design
concept expressed in the Contract Documents for those portions of the Wor h Contract Documents
require submittals. Review by the Architect is subject to the limitations of 4.2.7. Informational submittals
upon which the Architect is not expected to take responsive action may be so ified in the Contract Documents.
Submittals that are not required by the Contract Documents may be ed by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the
Architect Shop Drawings, Product Data, Samples and simi
accordance with the submittal schedule approved by the
schedule, with reasonable promptness and in such seq
the Owner or of separate contractors.

ments, approve and submit to the
required by the Contract Documents in

in the absence of an approved-submittal
cause no delay in the Work-or in the-activities of

§ 3.12.6 By submitting Shop Drawings, Prod
the Owner and Architect that the Contrac
materials, field measurements and fiel
coordinated the information containe
Documents.

ples and similar submittals, the Contractor-represents to
lewed and approved them, (2) determined and verified
criteria related thereto, or will do so and (3) checked and
submittals with the requirements of the Work and of the Contract

§ 3.12.7 The Contractor shall per
and review of Shop Dray
approved by the Archi

portion of the Work for which the Contract Documents require-submittal
, ProdU€t Data, Samples or similar submittals until the respective submittal has been

§ 3.12.8 The Wo eWY accordance with approved submittals except that the Contractor shall not be relieved of
responsibilityf ns from requirements of the Contract Documents by the Architect’s approval of Shop
Drawings , Samples or similar submittals unless the Contractor has specifically informed the Architect
in writin h deviation at the time of submittal and (1) the Architect has given written approval-to-the-specific
devigtion as ag@inor change in the Work, or (2) a Change Order or Construction Change Directive has been issued

a izing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions.in-Shop

s, Product Data, Samples or similar submittals by the Architect’s approval thereof.

12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
ples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such written notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s
responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be
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required to provide professional services in violation of applicable law. If professional design services or
certifications by a design professional related to systems, materials or equipment are specifically required of the
Contractor by the Contract Documents, the Owner and the Architect will specify all performance and design criteria
that such services must satisfy. The Contractor shall cause such services or certifications to be provided by a
properly licensed design professional, whose signature and seal shall appear on all drawings, calculations,
specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings
and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear
such professional’s written approval when submitted to the Architect. The Owner and the Architect shall be entitl
to rely upon the adequacy, accuracy and completeness of the services, certifications and approvals performed g
provided by such design professionals, provided the Owner and Architect have specified to the Contractor al
performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10,-the-Archite
review, approve or take other appropriate action on submittals only for the limited purpose of checking
conformance with information given and the design concept expressed in the Contract Documents. T
shall not be responsible for the adequacy of the performance and design criteria specified in the
Documents.

§ 3.13 USE OF SITE
The Contractor shall confine operations at the site to areas permitted by applicable la
rules and regulations, and lawful orders of public authorities and the Contract Docym
encumber the site with materials or equipment.

yordinances, codes,
all not unreasonably

§ 3.14 CUTTING AND PATCHING
§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching re to complete the Work or to make
its parts fit together properly. All areas requiring cutting, fitting and ing shall be restored to the condition
existing prior to the cutting, fitting and patching, unless otherwise y the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion
construction of the Owner or separate contractors by cutti
excavation. The Contractor shall not cut or otherwise
except with written consent of the Owner and of s
withheld. The Contractor shall not unreasonabl
consent to cutting or otherwise altering the

rk or fully or partially completed

or otherwise altering such construction,-or by
nstruction by the Owner or-a separate contractor,
ontractor; such consent shall not-be unreasonably
m the Owner or a separate contractor the Contractor’s

§ 3.15 CLEANING UP
§ 3.15.1 The Contractor shall keep the i
rubbish caused by operations un
materials, rubbish, the Contrac
the Project.

d surrounding area free from accumulation of waste materials or
ct. At completion of the Work, the Contractor shall remove waste
construction equipment, machinery and surplus materials from and about

§ 3.15.2 If the Contrac
shall be entitled to tei

lean up as provided in the Contract Documents, the Owner may do so and Owner
t from the Contractor.

§ 3.16 ACCE
The Contr;
located.

§

Ovide the Owner and Architect access to the Work in preparation and progress wherever

ROYALTIES, PATENTS AND COPYRIGHTS
tractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement
co hts and patent rights and shall hold the Owner and Architect harmless from loss on,account thereof, but
I not be responsible for such defense or loss when a particular design, process or product of a'particular
ufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are
ontained in Drawings, Specifications or other documents prepared by the Owner or Architect. However, if the
Contractor has reason to believe that the required design, process or product is an infringement of a copyright or a
patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to the
Acrchitect.
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§ 3.18 INDEMNIFICATION
§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner,
Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages,
losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the
Work, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death,
or to injury to or destruction of tangible property (other than the Work itself), but only to the-extent caused by the
negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them or
anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss or expense is
caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or regiicC
other rights or obligations of indemnity that would otherwise exist as to a party or person described in this S
3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of @ actor,
a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they Ythe
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount of damages,
compensation or benefits payable by or for the Contractor or a Subcontractor under worker; ation acts,
disability benefit acts or other employee benefit acts.

ARTICLE 4 ARCHITECT
§ 41 GENERAL

§ 4.1.1 The Owner shall retain an architect lawfully licensed to practice archi ntity lawfully practicing
architecture in the jurisdiction where the Project is located. That person or identified as the Architect inthe
Agreement and is referred to throughout the Contract Documents as if singul umber.

§ 4.1.2 Duties, responsibilities and limitations of authority of the i set forth in the Contract Documents
shall not be restricted, modified or extended without written ¢ Owner, Contractor and Architect.
Consent shall not be unreasonably withheld.

§ 4.1.3 If the employment of the Architect is terminate

the Contractor has no reasonable objection and vvho n

Acrchitect.

the Contract as described in the Contract Documents and will be
til the date the Architect issues the final Certificate for Payment.
alf of the Owner only to the extent provided in the Contract

r shall employ a successor-architect-asto whom
er the Contract Documents shall-be that of the

§ 4.2 ADMINISTRATION OF THE CONTRAC

§ 4.2.1 The Architect will provide admigis
an Owner’s representative during cons i0
The Architect will have authority to
Documents.

§ 4.2.2 The Architect willglBit the sit€ at intervals appropriate to the stage of construction, or as otherwise agreed
with the Owner, to be Ily familiar with the progress and quality of the portion of the Work completed,
Work observed is being performed in a manner indicating that the Work, when
cordance with the Contract Documents. However, the Architect will not be required to
uous on-site inspections to check the quality or quantity of the Work. The Architect will
arge of, or responsibility for, the construction means, methods, techniques, sequences or
or the safety precautions and programs in connection with the Work, since these-are-solely-the

ts and responsibilities under the Contract Documents, except as provided in Section 3.3.1.

n the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and
alit\@T the portion of the Work completed, and report to the Owner (1) known deviations from the Contract
uments and from the most recent construction schedule submitted by the Contractor, and (2)/defects and
iciencies observed in the Work. The Architect will not be responsible for the Contractor’s failure to perform the
ork in accordance with the requirements of the Contract Documents. The Architect will not have control over or
charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents or
employees, or any other persons or entities performing portions of the Work.
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§ 4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION

Except as otherwise provided in the Contract Documents or when direct communications have been specially
authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect about
matters arising out of or relating to the Contract. Communications by and with the Architect’s consultants shall be

through the Architect. Communications by and with Subcontractors and material suppliers shall be through the E
§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents.-Whene

Contractor. Communications by and with separate contractors shall be through the Owner.
Architect considers it necessary or advisable, the Architect will have authority to require inspection o'
leted.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will revie
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed
However, neither this authority of the Architect nor a decision made in good faith either to exercj
exercise such authority shall give rise to a duty or responsibility of the Architect to the Contra contractors,
material and equipment suppliers, their agents or employees, or other persons or entities pe ortions of the
Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upgg, t ctor’s submittals
such as Shop Drawings, Product Data and Samples, but only for the limited pur f CiBCking for conformance
with information given and the design concept expressed in the Contract Do S8 Architect’s action will be
taken in accordance with the submittal schedule approved by the Architect e absence of an-approved
submittal schedule, with reasonable promptness while allowing sufficient tim he Architect’s professional
judgment to permit adequate review. Review of such submittals is ducted”for the purpose of determining the
accuracy and completeness of other details such as dimensions angiiu s, or for substantiating instructions for
installation or performance of equipment or systems, all of whj e responsibility of the Contractor as
required by the Contract Documents. The Architect’s revieg o ractor’s submittals shall not relieve the
Contractor of the obligations under Sections 3.3, 3.5 an chitect’s review shall not constitute approval
of safety precautions or, unless otherwise specifically e Architect, of any construction means, methods,
techniques, sequences or procedures. The Architecig f a specific item shall not indicate approval of an
assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change onstruction Change Directives, and may authorize minor
changes in the Work as provided in Secti e Architect will investigate and make determinations and
recommendations regarding conceale u wn conditions as provided in Section 3.7.4.

§4.2.9 The Architect will cond
of final completion; issue Certific

jons to determine the date or dates of Substantial Completion and-the date
Substantial Completion pursuant to Section 9.8; receive-and forward tothe

Owner, for the Owner’s w and r€cords, written warranties and related documents required by the Contract and
assembled by the Co ant to Section 9.10; and issue a final Certificate for Payment pursuant to Section
9.10.

% Architect agree, the Architect will provide one or more project representatives tg assist in
Ect’s responsibilities at the site. The duties, responsibilities and limitations of authority of
resentatives shall be as set forth in an exhibit to be incorporated in the Contract Documents.

§4.2.10 If the,O
carrying o
such proj

§

1 The Architect will interpret and decide matters concerning performance under, and requirements-of,-the
Documents on written request of either the Owner or Contractor. The Architect’s response to such requests
ill b&¥Made in writing within any time limits agreed upon or otherwise with reasonable promptness:
’2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
rom, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not
show partiality to either and will not be liable for results of interpretations or decisions rendered in good faith.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.
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§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and
Specifications in response to the requests for information.

ARTICLE 5 SUBCONTRACTORS
§ 5.1 DEFINITIONS

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular 1
number and means a Subcontractor or an authorized representative of the Subcontractor. The term-“Subcont
does not include a separate contractor or subcontractors of a separate contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Sub
perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to through ontract

Documents as if singular in number and means a Sub-subcontractor or an authorized repre W the Sub-
subcontractor.

§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE
§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding require
practicable after award of the Contract, shall furnish in writing to the Owner
persons or entities (including those who are to furnish materials or equipm icated to a special design)
proposed for each principal portion of the Work. The Architect may reply wi 4 days to the Contractor in
writing stating (1) whether the Owner or the Architect has reasonab jection O any such proposed person or
entity or (2) that the Architect requires additional time for review. f&&il the Owner or Architect to reply within
the 14-day period shall constitute notice of no reasonable objeghio

, ontractor, as soon as

rchitect the names of

§ 5.2.2 The Contractor shall not contract with a propose tity to whom the Owner or Architect has-made
reasonable and timely objection. The Contractor shall e ired to contract with anyone to whom-the
Contractor has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable 0 to a person or entity proposed by the Contractor, the
Contractor shall propose another to who eNgT Architect has no reasonable objection. If the proposed.but
rejected Subcontractor was reasonably erforming the Work, the Contract Sum and Contract Time shall
be increased or decreased by the diffe , occasioned by such change, and an appropriate Change Order
shall be issued before commence 0 ubstitute Subcontractor’s Work. However, no increase-in.the Contract
Sum or Contract Time shall be r such change unless the Contractor has acted promptly and responsively
in submitting names as required.

§ 5.2.4 The Contractor,
Architect makes re

bstitute a Subcontractor, person or entity previously selected if the Owner or
ction to such substitution.

§ 5.3 SUBCONT
By appro

RELATIONS

nt, written where legally required for validity, the Contractor shall require each

Subcontr 0 the extent of the Work to be performed by the Subcontractor, to be bound-to-the-Contractor-by

of the ract Documents, and to assume toward the Contractor all the obligations and responsibilities,

ing the responsibility for safety of the Subcontractor’s Work, which the Contractor, by these Documents;
toward the Owner and Architect. Each subcontract agreement shall preserve and protect the rights of the

d Architect under the Contract Documents with respect to the Work to be performed by the Subcontractor
hat subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor; unless specifically
vided otherwise in the subcontract agreement, the benefit of all rights, remedies and redress against the

ontractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the
Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The
Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement,
copies of the Contract Documents to which the Subcontractor will be bound, and, upon written request of the
Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract.agreement that may.
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be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of
such documents available to their respective proposed Sub-subcontractors.

§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided
that

A assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the
Subcontractor and Contractor in writing; and

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to
Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractl s and
obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the or’s
compensation shall be equitably adjusted for increases in cost resulting from the suspengyg

§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may,fur S the subcontract to a
successor contractor or other entity. If the Owner assigns the subcontract to a suc r QEltractor or other entity,
the Owner shall nevertheless remain legally responsible for all of the succes s obligations under the
subcontract.

ARTICLE6 CONSTRUCTION BY OWNER OR BY SEPARATE CONT
§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AW, RATE CONTRACTS

§ 6.1.1 The Owner reserves the right to perform construction g i elated to the Project with the Owner’s
own forces, and to award separate contracts in connection wjth ions of the Project or other construction or
operations on the site under Conditions of the Contract id bstantially similar to these including those
portions related to insurance and waiver of subrogatio tractor claims that delay or-additional cost is
involved because of such action by the Owner, the shall make such Claim as pravided-in Article 15.

§ 6.1.2 When separate contracts are awarded ortions of the Project or other construction-or operations
on the site, the term “Contractor” in the C osments in each case shall mean the Contractor who executes
each separate Owner-Contractor Agreege

ion of the activities of the Owner’s own forces and of each separate
contractor with the Work of th r, who shall cooperate with them. The Contractor shall participate with
other separate contractors and the in reviewing their construction schedules. The Contractor shall. make any
revisions to the constructi@mschedul®deemed necessary after a joint review and mutual agreement. The construction
schedules shall then ¢ schedules to be used by the Contractor, separate contractors and the Owner until
subsequently revis

§ 6.1.3 The Owner shall provide

§ 6.1.4 Unlesg0
related to
and to ha
excluding o

rovided in the Contract Documents, when the Owner performs construction or operations
th the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations
same rights that apply to the Contractor under the Conditions of the Contract; including; without
those stated in Article 3, this Article 6 and Articles 10, 11 and 12.

TUAL RESPONSIBILITY

e Contractor shall afford the Owner and separate contractors reasonable opportunityfor introduction and
age of their materials and equipment and performance of their activities, and shall connect and coordinate the
tractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by
the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly
report to the Architect apparent discrepancies or defects in such other construction that would render it unsuitable
for such proper execution and results. Failure of the Contractor so to report shall constitute an.acknowledgment that

AIA Document A201™ - 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The
American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International
Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal 21
penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 14:27:23 on
10/22/2013 under Order No.2701158399 1 which expires on 10/10/2014, and is not for resale.

User Notes: (1348613743)



the Owner’s or separate contractor’s completed or partially completed construction is fit and proper to receive the
Contractor’s Work, except as to defects not then reasonably discoverable.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a separate contractor
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be
responsible to the Contractor for costs the Contractor incurs because of a separate contractor’s-delays, improperly
timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partial
completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5.

§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and pat
described for the Contractor in Section 3.14.

§ 6.3 OWNER’S RIGHT TO CLEAN UP
If a dispute arises among the Contractor, separate contractors and the Owner as to the respQusi der their

respective contracts for maintaining the premises and surrounding area free from waste an® rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible

ARTICLE7 CHANGES IN THE WORK

§ 7.1 GENERAL

§ 7.1.1 Changes in the Work may be accomplished after execution of the C
Contract, by Change Order, Construction Change Directive or order for a mi
limitations stated in this Article 7 and elsewhere in the Contract Do ts.

y and without invalidating the
ange in the Work, subject to the

§ 7.1.2 A Change Order shall be based upon agreement amongdie ontractor and Architect; a Construction
Change Directive requires agreement by the Owner and Arghit ay or may not be agreed to by the
Contractor; an order for a minor change in the Work ma the Architect alone.

§ 7.1.3 Changes in the Work shall be performed ung
Contractor shall proceed promptly, unless other
or order for a minor change in the Work.

provisions of the Contract Documents, and the
in the Change Order, Construction Change-Directive

§ 7.2 CHANGE ORDERS
§ 7.2.1 A Change Order is a written in e pared by the Architect and signed by the Owner, Contractor and
Architect stating their agreement al e following:

A Thechangeint
.2 The amount of the
.3 Theexte he adj

ent, if any, in the Contract Sum; and
ment, if any, in the Contract Time.

§ 7.3 CONSTRUCTIQA IRECTIVES

e Directive is a written order prepared by the Architect and signed by the Owner and
Architect, dirgc nge in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or er may by Construction Change Directive, without invalidating the Contract, order changes
in the W in the general scope of the Contract consisting of additions, deletions or other-revisions; the
Conggact Su Contract Time being adjusted accordingly.

Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
der

23.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be

ased on one of the following methods:

1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;

.2 Unit prices stated in the Contract Documents or subsequently agreed upon;

.3 Cost to be determined in a manner agreed upon by the parties and a mutually-acceptable fixed.-or
percentage fee; or
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4 Asprovided in Section 7.3.7.

§ 7.3.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed in a proposed Change Order or Construction Change Directive so that
application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or
Contractor, the applicable unit prices shall be equitably adjusted.

§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change i
the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if gay,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Su
Contract Time.

§7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreeme
be effective immediately and shall be recorded as a Change Order.

§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adj
the Architect shall determine the method and the adjustment on the basis of reasonab SEIKITOPEs and savings of
those performing the Work attributable to the change, including, in case of an incrgas Ontract Sum, an
amount for overhead and profit as set forth in the Agreement, or if no such amou et @@rth in the Agreement, a
reasonable amount. In such case, and also under Section 7.3.3.3, the Contrag and present, in such form
as the Architect may prescribe, an itemized accounting together with appr upporting data. Unless otherwise
provided in the Contract Documents, costs for the purposes of this Section 7. all be limited to the following:
A Costs of labor, including social security, old age and ploymént insurance, fringe benefits
required by agreement or custom, and workers’ co N insurance;
.2 Costs of materials, supplies and equipment, incladi transportation, whether incorporated-or
consumed,;
.3 Rental costs of machinery and equipmen
Contractor or others;
4 Costs of premiums for all bonds an
the Work; and
.5  Additional costs of supervisio

hand tools, whether rented from the

ermit fees, and sales, use or similar taxes related to
ice personnel directly attributable to the change.

§ 7.3.8 The amount of credit to be allo
net decrease in the Contract Sum shal

credits covering related Work or
be figured on the basis of net i

ntractor to the Owner for a deletion or change that results in a
et cost as confirmed by the Architect. When both additions and
are involved in a change, the allowance for overhead-and.profit shall
ny, with respect to that change.

§ 7.3.9 Pending final det ation ofthe total cost of a Construction Change Directive to the Owner, the Contractor
may request payment mpleted under the Construction Change Directive in Applications for Payment.
The Architect will nterim determination for purposes of monthly certification for payment for those costs
and certify for p ount that the Architect determines, in the Architect’s professional judgment, to be
reasonably jysti Architect’s interim determination of cost shall adjust the Contract Sum on the same basis
asa Chan € ect to the right of either party to disagree and assert a Claim in accordance with Article 15.

§7.340 Wh Owner and Contractor agree with a determination made by the Architect concerning the

jfliE ents in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments;-such
nt shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be
all or any part of a Construction Change Directive.

‘4 MINOR CHANGES IN THE WORK

he Architect has authority to order minor changes in the Work not involving adjustment in the Contract Sum or
extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes will be
effected by written order signed by the Architect and shall be binding on the Owner and Contractor.
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ARTICLE 8 TIME

§ 8.1 DEFINITIONS

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specific
defined.

§ 8.2 PROGRESS AND COMPLETION
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By exec
the Contractor confirms that the Contract Time is a reasonable period for performing the Works

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the O g, prematurely
commence operations on the site or elsewhere prior to the effective date of insurance, rticle 11 to be
furnished by the Contractor and Owner. The date of commencement of the Work ghal ba@hanged by the
effective date of such insurance.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces an
within the Contract Time.

chieve Substantial- Completion

§ 8.3 DELAYS AND EXTENSIONS OF TIME
§ 8.3.1 If the Contractor is delayed at any time in the commen gress of the Work by an act or neglect-of
the Owner or Architect, or of an employee of either, or of g.se ractor employed by the Owner; orby
changes ordered in the Work; or by labor disputes, fire, in deliveries, unavoidable casualties or other
causes beyond the Contractor’s control; or by delay au the Owner pending mediation and arbitration; or
by other causes that the Architect determines may jdsii , then the Contract Time shall be-extended by Change
Order for such reasonable time as the Architect

§ 8.3.2 Claims relating to time shall be m ce with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclxgy of damages for delay by either party under other provisions of

the Contract Documents.

ARTICLE9 PAYMENTS AND CO N
§ 9.1 CONTRACT SUM
The Contract Sum is Agreement and, including authorized adjustments, is the total amount payable’by
the Owner to the Cgatr erformance of the Work under the Contract Documents.

§9.2 SCHED ES

Where the ased on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit to the
Architect e the first Application for Payment, a schedule of values allocating the entire-Contract Sum-to-the
varigals port f the Work and prepared in such form and supported by such data to substantiate its accuracy as
t chitect may require. This schedule, unless objected to by the Architect, shall be used as a basis for-reviewing
ractor’s Applications for Payment.

APPLICATIONS FOR PAYMENT
23.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
rchitect an itemized Application for Payment prepared in accordance with the schedule of values, if required under
Section 9.2, for completed portions of the Work. Such application shall be notarized, if required, and supported by
such data substantiating the Contractor’s right to payment as the Owner or Architect may require, such as copies of
requisitions from Subcontractors and material suppliers, and shall reflect retainage if provided for in the Contract
Documents.
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§9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the
Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has-been performed by
others whom the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in
by the Owner, payment may similarly be made for materials and equipment suitably stored off the-site-at-a.lo
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditio,
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title
materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of
insurance, storage and transportation to the site for such materials and equipment stored off th

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Pay to the Owner
no later than the time of payment. The Contractor further warrants that upon submitt ation for
Payment all Work for which Certificates for Payment have been previously issued,an s received from the
Owner shall, to the best of the Contractor’s knowledge, information and belief, b ari@clear of liens, claims,
security interests or encumbrances in favor of the Contractor, Subcontractor pliers, or other persons or
entities making a claim by reason of having provided labor, materials and nt relating to the Work.

§ 9.4 CERTIFICATES FOR PAYMENT
§ 9.4.1 The Architect will, within seven days after receipt of the C¢ilifr Application for Payment, either issue to
the Owner a Certificate for Payment, with a copy to the Contrggto amount as the Architect determines is
properly due, or notify the Contractor and Owner in writin ect’s reasons for withholding certification
in whole or in part as provided in Section 9.5.1.

§9.4.2 The issuance of a Certificate for Payment e'a representation by the Architect-to the Owner,
based on the Architect’s evaluation of the Wor t& comprising the Application for Payment, that, to the
best of the Architect’s knowledge, informatigasan , the Work has progressed to the point indicated and that
the quality of the Work is in accordance v ct Documents. The foregoing representations are subject to
an evaluation of the Work for conform Contract Documents upon Substantial Completion, to results of
subsequent tests and inspections, to co minor deviations from the Contract Documents prior to completion
and to specific qualifications exp Architect. The issuance of a Certificate for Payment-will further
constitute a representation that tor is entitled to payment in the amount certified. However, the issuance
of a Certificate for Payment will representation that the Architect has (1) made exhaustive or continuous on-
site inspections to check uality OF quantity of the Work, (2) reviewed construction means, methods, technigues,

sequences or procedu iewed copies of requisitions received from Subcontractors and material suppliers
and other data req whner to substantiate the Contractor’s right to payment, or (4) made examination to
ascertain how or, t f¥pose the Contractor has used money previously paid on account of the Contract Sum.

§ 9.5 DECI HHOLD CERTIFICATION
§951T itect may withhold a Certificate for Payment in whole or in part, to the extentreasonably-necessary
to pratect th ner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot
de. If the”Architect is unable to certify payment in the amount of the Application, the Architect will-notify-the
or and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree-on a revised
he Architect will promptly issue a Certificate for Payment for the amount for which,the Architect is able to
e such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of
sequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to
such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor
is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of

A defective Work not remedied;

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless

security acceptable to the Owner is provided by the Contractor;
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.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or
equipment;

4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;

damage to the Owner or a separate contractor;

reasonable evidence that the Work will not be completed within the Contract Time, and that the

unpaid balance would not be adequate to cover actual or liquidated damages for-the anticipated delay;

or

.7 repeated failure to carry out the Work in accordance with the Contract Documents.

o v

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amo
previously withheld.

§ 9.5.3 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at it am
issue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers 0
Contractor failed to make payment for Work properly performed or material or equipment suit ivered. If the

Owner makes payments by joint check, the Owner shall notify the Architect and the Archi lect such
payment on the next Certificate for Payment.

§ 9.6 PROGRESS PAYMENTS

§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall ajiient in the manner and
within the time provided in the Contract Documents, and shall so notify the e

§ 9.6.2 The Contractor shall pay each Subcontractor no later than seven days eceipt of payment from the
Owner the amount to which the Subcontractor is entitled, reflectin ntages actually retained from payments to
the Contractor on account of the Subcontractor’s portion of the W ontractor shall, by appropriate
agreement with each Subcontractor, require each Subcontractgato ments to Sub-subcontractors in a similar
manner.

§9.6.3 The Architect will, on request, furnish to a Sub
completion or amounts applied for by the Contrac
account of portions of the Work done by such S

if practicable, information-regarding-percentages of
hon' taken thereon by the Architect-and Owner on

§ 9.6.4 The Owner has the right to request
Subcontractors and material and equipige
Work. If the Contractor fails to furnis
Subcontractors to ascertain whet
obligation to pay or to see to th

nce from the Contractor that the Contractor has properly paid
rs amounts paid by the Owner to the Contractor for subcontracted
nce within seven days, the Owner shall have the right to contact
been properly paid. Neither the Owner nor Architect-shall have an

of money to a Subcontractor, except as may otherwise be required by law:

§9.6.5 Contractor paym matertal and equipment suppliers shall be treated in a manner similar to that provided
in Sections 9.6.2, 9.6.

§9.6.6 A Certifig aynent, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall e acceptance of Work not in accordance with the Contract Documents.

e Contractor provides the Owner with a payment bond in the full penal sum-of the Contract Sum,
pay d by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by
t ntractor for those Subcontractors or suppliers who performed Work or furnished materials, or both;-under
with the Contractor for which payment was made by the Owner. Nothing contained herein shall require

neYNB be placed in a separate account and not commingled with money of the Contractor, shall create any

ciary liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity
n award of punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.7 FAILURE OF PAYMENT

If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days
after the date established in the Contract Documents the amount certified by the Architect or.awarded by binding
dispute resolution, then the Contractor may, upon seven additional days’ written notice to the Owner and Architect,
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stop the Work until payment of the amount owing has been received. The Contract Time shall be extended
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shut-
down, delay and start-up, plus interest as provided for in the Contract Documents.

§ 9.8 SUBSTANTIAL COMPLETION
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the
Work for its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensi
items to be completed or corrected prior to final payment. Failure to include an item on such list does f
responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determin r the Work or
designated portion thereof is substantially complete. If the Architect’s inspection discloses it hether or not

included on the Contractor’s list, which is not sufficiently complete in accordance with ocuments so
that the Owner can occupy or utilize the Work or designated portion thereof for its in , e Contractor

shall, before issuance of the Certificate of Substantial Completion, complete or cogrec upon notification
by the Architect. In such case, the Contractor shall then submit a request for ano inspBBtion by the Architect to

determine Substantial Completion.

§ 9.8.4 When the Work or designated portion thereof is substantially completeS@g Architect will prepare a
Certificate of Substantial Completion that shall establish the date of g@pstantial Completion, shall establish
responsibilities of the Owner and Contractor for security, maintengliCe , Utilities, damage to the Work and
insurance, and shall fix the time within which the Contractor items on the list accompanying the
Certificate. Warranties required by the Contract Document nce on the date of Substantial Completion
of the Work or designated portion thereof unless other

|
h

n the Certificate of Substantial-Completion.

Wis
e»w ted to the Owner and Contractor-for their written
rt¥icate. Upon such acceptance and-consent of surety, if
to such Work or designated portion thereof.-Such payment
ccordance with the requirements of the Contract Documents.

§ 9.8.5 The Certificate of Substantial Completion s
acceptance of responsibilities assigned to them i

any, the Owner shall make payment of retain
shall be adjusted for Work that is incompl
§ 9.9 PARTIAL OCCUPANCY OR USE

§ 9.9.1 The Owner may occupy o pleted or partially completed portion of the Work at-any.stage when
such portion is designated by s ement with the Contractor, provided such occupancy or use is consented
to by the insurer as required unde n 11.3.1.5 and authorized by public authorities having jurisdiction overthe
Project. Such partial occ y or uS€ may commence whether or not the portion is substantially complete, provided
the Owner and Contr cepted in writing the responsibilities assigned to each of them for payments,
retainage, if any, se alfitenance, heat, utilities, damage to the Work and insurance, and have agreed in
writing concerni for correction of the Work and commencement of warranties required by the Contract
Documents. bntractor considers a portion substantially complete, the Contractor shall prepare and
submit a lj ; itect as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use
shall not asonably withheld. The stage of the progress of the Work shall be determined-by-written-agreement
betwgen the er and Contractor or, if no agreement is reached, by decision of the Architect.

mediately prior to such partial occupancy or use, the Owner, Contractor and Architect.shall jointly inspect
are@o be occupied or portion of the Work to be used in order to determine and record the‘condition of the

rk.

9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not
constitute acceptance of Work not complying with the requirements of the Contract Documents.

§9.10 FINAL COMPLETION AND FINAL PAYMENT
§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection-and acceptance
and upon receipt of a final Application for Payment, the Architect will promptly make such inspection and, when the
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Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect
will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information
and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in
accordance with terms and conditions of the Contract Documents and that the entire balance found to be due the
Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for Payment will
constitute a further representation that conditions listed in Section 9.10.2 as precedent to the-Contractor’s being
entitled to final payment have been fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor su
to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness conn
with the Work for which the Owner or the Owner’s property might be responsible or encumbered-(less-amo
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance rg
Contract Documents to remain in force after final payment is currently in effect and will not be cance
to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written st:
Contractor knows of no substantial reason that the insurance will not be renewable to cover th
the Contract Documents, (4) consent of surety, if any, to final payment and (5), if required
establishing payment or satisfaction of obligations, such as receipts, releases and waiver,
interests or encumbrances arising out of the Contract, to the extent and in such form
Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owne
bond satisfactory to the Owner to indemnify the Owner against such lien. If such
payments are made, the Contractor shall refund to the Owner all money that
discharging such lien, including all costs and reasonable attorneys’ fees.

required by
er, other data
ms, security
Ignated by the
tractor may furnish a
ns unsatisfied after

y be compelled to pay in

§9.10.3 If, after Substantial Completion of the Work, final completi
of the Contractor or by issuance of Change Orders affecting final
Owner shall, upon application by the Contractor and certificatj
Contract, make payment of the balance due for that portionof
remaining balance for Work not fully completed or corr
Documents, and if bonds have been furnished, the wri
portion of the Work fully completed and accepted
certification of such payment. Such payment shg
except that it shall not constitute a waiver of

aterially delayed through no fault
, and the Architect so confirms, the

ully completed and accepted. If the
an retainage stipulated in the-Contract

itted by the Contractor to the Architect prior to
der terms and conditions governing final payment,

§ 9.10.4 The making of final payment s e a waiver of Claims by the Owner except those arising from
A liens, Claims, security | S encumbrances arising out of the Contract and unsettled,;
.2 failure of the Wor ith the requirements of the Contract Documents; or
.3 terms of special required by the Contract Documents.

§9.10.5 Acceptance of fi
of claims by that pay
of final Applicatiogfor

yment®y the Contractor, a Subcontractor or material supplier shall constitute a‘waiver
se previously made in writing and identified by that payee as unsettled at the time

ARTICLE 10 N OF PERSONS AND PROPERTY
§10.1 SAF IONS AND PROGRAMS
The Cont shall be responsible for initiating, maintaining and supervising all safety precautions-and-programs

in cganectioNg@th the performance of the Contract.

FETY OF PERSONS AND PROPERTY
0.2.9"he Contractor shall take reasonable precautions for safety of, and shall provide reasonable-protection to
ent damage, injury or loss to

.1 employees on the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the
site, under care, custody or control of the Contractor or the Contractor’s Subcontractors or Sub-
subcontractors; and

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements,

roadways, structures and utilities not designated for removal, relocation or replacement.in.the course
of construction.
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§10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their
protection from damage, injury or loss.

§10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract,
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards,
promulgating safety regulations and notifying owners and users of adjacent sites and utilities.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods ar
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such-activities-u
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insur
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 an

whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directl i
by any of them, or by anyone for whose acts they may be liable and for which the Contr,
Sections 10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omission r or Architect or
anyone directly or indirectly employed by either of them, or by anyone for whose gcts hem may be liable,
and not attributable to the fault or negligence of the Contractor. The foregoing o ionSf the Contractor are in

addition to the Contractor’s obligations under Section 3.18.

73 caused in
tly employed
nsible under

§10.2.6 The Contractor shall designate a responsible member of the Contract rganization at the site whose duty
shall be the prevention of accidents. This person shall be the Contr: superihitendent unless otherwise
designated by the Contractor in writing to the Owner and Archite

§10.2.7 The Contractor shall not permit any part of the congtru e to be loaded so as to cause damage or
create an unsafe condition.

§10.2.8 INJURY OR DAMAGE TO PERSON OR PRO
If either party suffers injury or damage to perso
others for whose acts such party is legally re
insured, shall be given to the other party v
shall provide sufficient detail to enable

ecause of an act or omission of-the other party, or of
itten notice of such injury or damage, whether or not

able time not exceeding 21 days after discovery. The-notice
rty to investigate the matter.

§ 10.3 HAZARDOUS MATERIALS
§ 10.3.1 The Contractor is resp ompliance with any requirements included in the Contract Documents
regarding hazardous materials. If tractor encounters a hazardous material or substance not'addressed'in the
Contract Documents an asonab€ precautions will be inadequate to prevent foreseeable bodily injury,or death
to persons resulting fr jal or substance, including but not limited to asbestos or polychlorinated biphenyl
(PCB), encountere y the Contractor, the Contractor shall, upon recognizing the condition, immediately
stop Work in th and report the condition to the Owner and Architect in writing.

§10.3.2 Up@¥igc the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory
to verify sence or absence of the material or substance reported by the Contractor and;-in-the-event-such
mategial or nce is found to be present, to cause it to be rendered harmless. Unless otherwise required by the
act Documents, the Owner shall furnish in writing to the Contractor and Architect the names and-qualifications
ns or entities who are to perform tests verifying the presence or absence of such material-or substance or

0 al@o perform the task of removal or safe containment of such material or substance. The Contractor and the

hitect will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the

sons or entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity

roposed by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no

reasonable objection. When the material or substance has been rendered harmless, Work in the affected area shall
resume upon written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be
extended appropriately and the Contract Sum shall be increased in the amount of the Contractor’s reasonable
additional costs of shut-down, delay and start-up.
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§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor,

Subcontractors, Architect, Architect’s consultants and agents and employees of any of them from and against
claims, damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from

performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or
death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss or
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction,of tangible property
(other than the Work itself), except to the extent that such damage, loss or expense is due ta the fault or negligence
of the party seeking indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contracto,
to the site unless such materials or substances are required by the Contract Documents. The Owner-shall-be
responsible for materials or substances required by the Contract Documents, except to the extent of th
fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs mediation of
a material or substance the Contractor brings to the site and negligently handles, or (2) wh tractor fails to
perform its obligations under Section 10.3.1, except to the extent that the cost and expe the Owner’s

fault or negligence.

§10.3.6 If, without negligence on the part of the Contractor, the Contractor is hel le B a government agency for
the cost of remediation of a hazardous material or substance solely by reaso r g Work as required by the
Contract Documents, the Owner shall indemnify the Contractor for all cos pense thereby-incurred.

§ 10.4 EMERGENCIES

In an emergency affecting safety of persons or property, the Contrgito | act, at the Contractor’s discretion, to
prevent threatened damage, injury or loss. Additional compen nsion of time claimed by the Contractor
on account of an emergency shall be determined as provideg i iC and Acrticle 7.

ARTICLE 11 INSURANCE AND BONDS
§ 11.1 CONTRACTOR’S LIABILITY INSURANCE
§ 11.1.1 The Contractor shall purchase from and
business in the jurisdiction in which the Projegti
set forth below which may arise out of or
the Contract and for which the Contracjr
a Subcontractor or by anyone directl
them may be liable:

A Claims under w

are applicable to t

in'a company or companies lawfully-authorized-to do
such insurance as will protect the Contractor.from claims
e Contractor’s operations and completed operations under
gally liable, whether such operations be by the Contractor or by
employed by any of them, or by anyone for whose acts any of

pensation, disability benefit and other similar employee benefit acts that
to be performed;

.2 Claims fg ages bEcause of bodily injury, occupational sickness or disease, or death ofithe
Contra yees;

3 Clai es because of bodily injury, sickness or disease, or death of any person other than
t cr s employees;

4 damages insured by usual personal injury liability coverage;

r damages, other than to the Work itself, because of injury to or destruction of tangible
roperty, including loss of use resulting therefrom;

aims for damages because of bodily injury, death of a person or property damage arising out of
ownership, maintenance or use of a motor vehicle;

Claims for bodily injury or property damage arising out of completed operations;and

Claims involving contractual liability insurance applicable to the Contractor’s obligations under
Section 3.18.

11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the
Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an
occurrence or claims-made basis, shall be maintained without interruption from the date of commencement of the
Work until the date of final payment and termination of any coverage required to be maintained after final payment,
and, with respect to the Contractor’s completed operations coverage, until the expiration of the period-for.correction
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of Work or for such other period for maintenance of completed operations coverage as specified in the Contract
Documents.

§ 11.1.3 Certificates of insurance acceptable to the Owner shall be filed with the Owner prior to commencement of
the Work and thereafter upon renewal or replacement of each required policy of insurance. These certificates and the
insurance policies required by this Section 11.1 shall contain a provision that coverages afforded under the policies
will not be canceled or allowed to expire until at least 30 days’ prior written notice has been given to the Owner. An
additional certificate evidencing continuation of liability coverage, including coverage for completed operations,
shall be submitted with the final Application for Payment as required by Section 9.10.2 and thereafter upon re
or replacement of such coverage until the expiration of the time required by Section 11.1.2. Information con
reduction of coverage on account of revised limits or claims paid under the General Aggregate, or-both, shal
furnished by the Contractor with reasonable promptness.

§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract D clude
(1) the Owner, the Architect and the Architect’s consultants as additional insureds for claims ¢ whole or in
part by the Contractor’s negligent acts or omissions during the Contractor’s operations; an t er as an
additional insured for claims caused in whole or in part by the Contractor’s negligent ac s during the
Contractor’s completed operations.

§ 11.2 OWNER’S LIABILITY INSURANCE

The Owner shall be responsible for purchasing and maintaining the Owner’s insurance.

§ 11.3 PROPERTY INSURANCE
§ 11.3.1 Unless otherwise provided, the Owner shall purchase and
authorized to do business in the jurisdiction in which the Project i
risk “all-risk” or equivalent policy form in the amount of the igdti
Modifications and cost of materials supplied or installed by ot
the site on a replacement cost basis without optional dedu
unless otherwise provided in the Contract Documents
are beneficiaries of such insurance, until final payrg
or entity other than the Owner has an insurable |
whichever is later. This insurance shall incluggi
subcontractors in the Project.

in, in aompany or companies lawfully
roperty insurance written on a builder’s
t Sum, plus value of subsequent Contract
rising total value for the entire Project at
property insurance shall be-maintained,

ise agreed in writing by all persons and-entities who
el made as provided in Section 9:10.or until no person
the property required by this Section.11.3 to be-covered,

ded coverage) and physical loss or damage including;-without
malicious mischief, collapse, earthquake, flood, windstorm, falsework,
testing and startup, temporary bui nd debris removal including demolition occasioned by enforcement of-any
i 1 cover reasonable compensation for Architect’s and Contractor’s services
and expenses require of such insured loss.

ot intend to purchase such property insurance required by the Contract and with all of
the coveragegi nt described above, the Owner shall so inform the Contractor in writing prior to
commenc vWork. The Contractor may then effect insurance that will protect the interests of the
Contract contractors and Sub-subcontractors in the Work, and by appropriate Change Order-the-cost thereof
shallde cha to the Owner. If the Contractor is damaged by the failure or neglect of the Owner to purchase or
ain insurance as described above, without so notifying the Contractor in writing, then the Owner shall-bear-all
le costs properly attributable thereto.

.3.1.3 If the property insurance requires deductibles, the Owner shall pay costs not covered because of such
uctibles.

§ 11.3.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work
in transit.

§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the-insurance.company.
or companies providing property insurance have consented to such partial occupancy or use by endorsement or
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otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or
companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that
would cause cancellation, lapse or reduction of insurance.

§ 11.3.2 BOILER AND MACHINERY INSURANCE
The Owner shall purchase and maintain boiler and machinery insurance required by the Contract Documents or by
law, which shall specifically cover such insured objects during installation and until final acceptance by the Owner;
this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the Wor
and the Owner and Contractor shall be named insureds.

§ 11.3.3 LOSS OF USE INSURANCE
The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owne
of use of the Owner’s property due to fire or other hazards, however caused. The Owner waives all rig

hazards however caused.

§ 11.3.4 If the Contractor requests in writing that insurance for risks other than those desg
special causes of loss be included in the property insurance policy, the Owner shall, i
insurance, and the cost thereof shall be charged to the Contractor by appropriate Chan

§ 11.3.5 If during the Project construction period the Owner insures properti
to the site by property insurance under policies separate from those insurin oject, or if after final payment
property insurance is to be provided on the completed Project through a polic olicies other than those insuring
the Project during the construction period, the Owner shall waive al s in acCordance with the terms of Section
11.3.7 for damages caused by fire or other causes of loss covered ('t arate property insurance. All separate
policies shall provide this waiver of subrogation by endorsem

onal or both, at or adjacent

§ 11.3.6 Before an exposure to loss may occur, the Owner
includes insurance coverages required by this Section
conditions, definitions, exclusions and endorsem

that the policy will not be canceled or allowed t

prior written notice has been given to the Co

§ 11.3.7 WAIVERS OF SUBROGATION

The Owner and Contractor waive all r ) t (1) each other and any of their subcontractors, sub-
subcontractors, agents and emplg the other, and (2) the Architect, Architect’s consultants, separate
contractors described in Articl nd any of their subcontractors, sub-subcontractors,-agents and employees;
for damages caused by fire or oth s of loss to the extent covered by property insurance obtained pursuantto
this Section 11.3 or othe rance applicable to the Work, except such rights as they have to proceeds of
such insurance held b Rer as fiduciary. The Owner or Contractor, as appropriate, shall require of the
Architect, Architect s, separate contractors described in Article 6, if any, and the subcontractors, sub-
subcontractors, 3 ployees of any of them, by appropriate agreements, written where legally required for
validity, similar pach in favor of other parties enumerated herein. The policies shall provide such waivers of
subrogatiq, ent or otherwise. A waiver of subrogation shall be effective as to a person or entity even

though th on or entity would otherwise have a duty of indemnification, contractual or-otherwise, did-not-pay
the igsuranc mium directly or indirectly, and whether or not the person or entity had an insurable interest in the

ith the Contractor a copy of each policy that
policy shall contain all generally applicable

is Project. Each policy shall contain a provision
nd’that its limits will not be reduced;.until at Teast 30 days

B

loss insured under the Owner’s property insurance shall be adjusted by the Owner as fidueiary and made
able to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any
licable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of
nsurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for
validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner.

§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss,
give bond for proper performance of the Owner’s duties. The cost of required bonds shall be charged against
proceeds received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the
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Owner shall distribute in accordance with such agreement as the parties in interest may reach, or as determined in
accordance with the method of binding dispute resolution selected in the Agreement between the Owner and
Contractor. If after such loss no other special agreement is made and unless the Owner terminates the Contract for
convenience, replacement of damaged property shall be performed by the Contractor after notification of a Change
in the Work in accordance with Article 7.

§ 11.3.10 The Owner as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties i
interest shall object in writing within five days after occurrence of loss to the Owner’s exercise of this power; if s
objection is made, the dispute shall be resolved in the manner selected by the Owner and Contractor as the met
of binding dispute resolution in the Agreement. If the Owner and Contractor have selected arbitration as the
of binding dispute resolution, the Owner as fiduciary shall make settlement with insurers or, in the-case-of a
over distribution of insurance proceeds, in accordance with the directions of the arbitrators.

§ 11.4 PERFORMANCE BOND AND PAYMENT BOND
§ 11.4.1 The Owner shall have the right to require the Contractor to furnish bonds covering fait: formance of
the Contract and payment of obligations arising thereunder as stipulated in bidding require ecifically

required in the Contract Documents on the date of execution of the Contract.

s covering payment
e bands or shall

§ 11.4.2 Upon the request of any person or entity appearing to be a potential benefigia
of obligations arising under the Contract, the Contractor shall promptly furnish a
authorize a copy to be furnished.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK
§ 12.1 UNCOVERING OF WORK

§12.1.1 If a portion of the Work is covered contrary to the Architeflls st or to requirements specifically
expressed in the Contract Documents, it must, if requested in \agiti Architect, be uncovered for the
Architect’s examination and be replaced at the Contractor’ out change in the Contract Time.

§12.1.2 If a portion of the Work has been covered that ct has not specifically requested to examine prior
to its being covered, the Architect may request to C rk and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Docu uncovering and replacement shall, by appropriate
Change Order, be at the Owner’s expense. If not in accordance with the Contract Documents, such
costs and the cost of correction shall be at, r’s expense unless the condition was caused by the Owner or
a separate contractor in which event th | be responsible for payment of such costs.

§ 12.2 CORRECTION OF WORK
§12.2.1 BEFORE OR AFTER SU OMPLETION

The Contractor shall promptly co ork rejected by the Architect or failing to conform to the‘requirements of
the Contract Documents ther diS€overed before or after Substantial Completion and whether or not fabricated,
installed or complete orrecting such rejected Work, including additional testing and inspections, the-cost
of uncovering and ntyand compensation for the Architect’s services and expenses made necessary
thereby, shall be, ctor’s expense.

§12.2.2 AE TIAL COMPLETION
§12.2.21 ition to the Contractor’s obligations under Section 3.5, if, within one year after the-date of
Subggantial letion of the Work or designated portion thereof or after the date for commencement of warranties

ished under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Decuments,
e Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor
all ect it promptly after receipt of written notice from the Owner to do so unless the Owner has previously
n the Contractor a written acceptance of such condition. The Owner shall give such notice promptly after
overy of the condition. During the one-year period for correction of Work, if the Owner fails to notify the
ontractor and give the Contractor an opportunity to make the correction, the Owner waives the rights to require
correction by the Contractor and to make a claim for breach of warranty. If the Contractor fails to correct
nonconforming Work within a reasonable time during that period after receipt of notice from the Owner or
Architect, the Owner may correct it in accordance with Section 2.4.
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§12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

§12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owne

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether-comple
partially completed, of the Owner or separate contractors caused by the Contractor’s correction or rem
that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limit

other obligations the Contractor has under the Contract Documents. Establishment of the o iod for
correction of Work as described in Section 12.2.2 relates only to the specific obligation ctor to correct
the Work, and has no relationship to the time within which the obligation to comply yu act Documents
may be sought to be enforced, nor to the time within which proceedings may be ¢ establish the

Contractor’s liability with respect to the Contractor’s obligations other than spect orrect the Work.
§ 12.3 ACCEPTANCE OF NONCONFORMING WORK
If the Owner prefers to accept Work that is not in accordance with the requir s of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, i ich case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whet final payment has been made.

re Project is located except that, if the parties have

the Federal Arbitration Act shall-govern Section

ARTICLE 13 MISCELLANEOUS PROVISIONS

§ 13.1 GOVERNING LAW

The Contract shall be governed by the law of the plac
selected arbitration as the method of binding dispu 0
15.4.

§ 13.2 SUCCESSORS AND ASSIGNS

§ 13.2.1 The Owner and Contractor respec d themselves, their partners, successors, assigns and legal
representatives to covenants, agreeme gations contained in the Contract Documents. Except as provided

in Section 13.2.2, neither party tg 0 shall assign the Contract as a whole without written-consent of the
other. If either party attempts t an assignment without such consent, that party shall nevertheless remain
legally responsible for all obligati er the Contract.

§ 13.2.2 The Owner

financing for the P
The Contractor

consent of the Contractor, assign the Contract to a lender providing construction
ender assumes the Owner’s rights and obligations under the Contract Documents.
all consents reasonably required to facilitate such assignment.

Written n all be deemed to have been duly served if delivered in person to the individual, to-a-member-of-the

to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or

ed mail or by courier service providing proof of delivery to, the last business address known to the-party
otice.

.4 RIGHTS AND REMEDIES
4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder
all be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available
by law.

§ 13.4.2 No action or failure to act by the Owner, Architect or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or.acquiescence.in.a
breach there under, except as may be specifically agreed in writing.
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§ 13.5 TESTS AND INSPECTIONS
§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the-appropriate public
authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the Architect
timely notice of when and where tests and inspections are to be made so that the Architect may be present for suc
procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become requirements watil
after bids are received or negotiations concluded, and (2) tests, inspections or approvals where building code,
applicable laws or regulations prohibit the Owner from delegating their cost to the Contractor.

§ 13.5.2 If the Architect, Owner or public authorities having jurisdiction determine that portions of the uire
additional testing, inspection or approval not included under Section 13.5.1, the Architect will, u
authorization from the Owner, instruct the Contractor to make arrangements for such addition
or approval by an entity acceptable to the Owner, and the Contractor shall give timely noti
when and where tests and inspections are to be made so that the Architect may be prese
costs, except as provided in Section 13.5.3, shall be at the Owner’s expense.

, inspection
chitect of

§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5@&nd .2 reveal failure of the
portions of the Work to comply with requirements established by the Contra , all costs made necessary
by such failure including those of repeated procedures and compensation fi rchitect’s services and expenses
shall be at the Contractor’s expense.

§ 13.5.4 Required certificates of testing, inspection or approval shaflfu otherwise required by the Contract
Documents, be secured by the Contractor and promptly delive hitect.

§ 13.5.5 If the Architect is to observe tests, inspections o quired by the Contract Documents, the
Architect will do so promptly and, where practicable, al place of testing.

§ 13.5.6 Tests or inspections conducted pursuanvent ct Documents shall be made promptly to avoid

unreasonable delay in the Work.

§ 13.6 INTEREST
Payments due and unpaid under the C uments shall bear interest from the date payment is due at such rate
as the parties may agree upon in the absence thereof, at the legal rate prevailing from-time_to time at

the place where the Project is |

§13.7 TIME LIMITSONC
The Owner and Contr ommence all claims and causes of action, whether in contract, tort, breach of
warranty or otherwjse st the other arising out of or related to the Contract in accordance with the requirements
of the final disp tNP method selected in the Agreement within the time period specified by applicable law,
but in any ca han 10 years after the date of Substantial Completion of the Work. The Owner and
Contracto gims and causes of action not commenced in accordance with this Section 13.7.

MINATION OR SUSPENSION OF THE CONTRACT
ERMINATION BY THE CONTRACTOR
The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days
oudWno act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents’or employees or any
r persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for
of the following reasons:
A Issuance of an order of a court or other public authority having jurisdiction that requires all Work to
be stopped;
.2 Anact of government, such as a declaration of national emergency that requires all Work to be
stopped,;

AIA Document A201™ - 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The
American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International
Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal 35
penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 14:27:23 on
10/22/2013 under Order No.2701158399 1 which expires on 10/10/2014, and is not for resale.

User Notes: (1348613743)



.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not
made payment on a Certificate for Payment within the time stated in the Contract Documents; or

4 The Owner has failed to furnish to the Contractor promptly, upon the Contractor’s request, reasonable
evidence as required by Section 2.2.1.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor,
Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work
under direct or indirect contract with the Contractor, repeated suspensions, delays or interruptions of the entire
by the Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total nu
days scheduled for completion, or 120 days in any 365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon se @
written notice to the Owner and Architect, terminate the Contract and recover from the Owner p

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fau
Subcontractor or their agents or employees or any other persons performing portions nder contract

nder the Contract
Documents with respect to matters important to the progress of the Work, the Co
days’ written notice to the Owner and the Architect, terminate the Contract

in Section 14.1.3.

m the Owner as provided

§ 14.2 TERMINATION BY THE OWNER FOR CAUSE
§ 14.2.1 The Owner may terminate the Contract if the Contractor
A repeatedly refuses or fails to supply enough pr | workers or proper materials;
.2 fails to make payment to Subcontractors for ga abor in accordance with the respective
agreements between the Contractor and th tors;
.3 repeatedly disregards applicable laws, @iglinances, codes, rules and regulations;-or lawful
orders of a public authority; or
4 otherwise is guilty of substantial a Provision of the Contract Documents.
§ 14.2.2 When any of the above reasons exg r, upon certification by the Initial Decision Maker that
sufficient cause exists to justify such agtjo ithout prejudice to any other rights or remedies of the Owner and
after giving the Contractor and the Co 0 rety, if any, seven days’ written notice, terminate employment of
the Contractor and may, subject ights of the surety:
.1 Exclude the Co the site and take possession of all materials, equipment, tools, and
construction equip d machinery thereon owned by the Contractor;
.2 Accept asgilgnent orsubcontracts pursuant to Section 5.4; and
.3 Finish whatever reasonable method the Owner may deem expedient. Upon written
req tractor, the Owner shall furnish to the Contractor a detailed accounting of the costs
i Owner in finishing the Work.

§14.2.3 W, e r terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be en 0 receive further payment until the Work is finished.

§

.4 1f the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation-for
itect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not

resSP¥ waived, such excess shall be paid to the Contractor. If such costs and damages exceed the-unpaid balance;
Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or,Owner, as the case
be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall
urvive termination of the Contract.

§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in
whole or in part for such period of time as the Owner may determine.
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§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension, delay or interruption as described in Section 14.3.1. Adjustment of the Contract Sum shall include
profit. No adjustment shall be made to the extent
A that performance is, was or would have been so suspended, delayed or interrupted by another cause
for which the Contractor is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the-Cantract.

§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE E
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. E

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience,the
Contractor shall
.1 cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preser,
and
.3 except for Work directed to be performed prior to the effective date of termi
notice, terminate all existing subcontracts and purchase orders and enter |
and purchase orders.

ork;

d in the
subcontracts

§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor beJ@iititled to receive payment
for Work executed, and costs incurred by reason of such termination, along e overhead and profit on
the Work not executed.

ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 CLAIMS

§ 15.1.1 DEFINITION

A Claim is a demand or assertion by one of the parties seeki er of right, payment of money, or-other

relief with respect to the terms of the Contract. The term includes other disputes and matters in
question between the Owner and Contractor arising ou& ing to the Contract. The responsibility to

substantiate Claims shall rest with the party makin

Claims by either the Owner or Contractor ted by written notice to the other party and to the Initial
Decision Maker with a copy sent to the the Architect is not serving as the Initial Decision Maker.
Claims by either party must be initiatcOg@ith days after occurrence of the event giving rise to such Claim or
within 21 days after the claimant ecO@pzes the condition giving rise to the Claim, whichever-is-later.

§ 15.1.2 NOTICE OF CLAIMS

§ 15.1.3 CONTINUING CONTRACT MANCE

Pending final resolution laim, @cept as otherwise agreed in writing or as provided in Section 9.7 and Article
14, the Contractor sh iligently with performance of the Contract and the Owner shall continue to make
payments in accor Contract Documents. The Architect will prepare Change Orders and issue
Certificates for cordance with the decisions of the Initial Decision Maker.

§15.14C DITIONAL COST

If the Co r wishes to make a Claim for an increase in the Contract Sum, written notice-as-provided-herein-shall
be gjxen be roceeding to execute the Work. Prior notice is not required for Claims relating to an emergency

e gering lite or property arising under Section 10.4.

5.1°99CLAIMS FOR ADDITIONAL TIME

.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided
ein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
rogress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be
documented by data substantiating that weather conditions were abnormal for the period of time, could not have
been reasonably anticipated and had an adverse effect on the scheduled construction.
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§ 15.1.6 CLAIMS FOR CONSEQUENTIAL DAMAGES
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to
this Contract. This mutual waiver includes
.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing,
business and reputation, and for loss of management or employee productivity or of the services of
such persons; and
.2 damages incurred by the Contractor for principal office expenses including the compensation of
personnel stationed there, for losses of financing, business and reputation, and for loss of profit
except anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s-termi n
in accordance with Article 14. Nothing contained in this Section 15.1.6 shall be deemed to preclude a
liquidated damages, when applicable, in accordance with the requirements of the Contract Document

§ 15.2 INITIAL DECISION
§ 15.2.1 Claims, excluding those arising under Sections 10.3, 10.4, 11.3.9, and 11.3.10, sha I d to the Initial
Decision Maker for initial decision. The Architect will serve as the Initial Decision Ma erwise
indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1 Ision shall be
required as a condition precedent to mediation of any Claim arising prior to the date nt is due, unless 30
days have passed after the Claim has been referred to the Initial Decision Maker cision having been
rendered. Unless the Initial Decision Maker and all affected parties agree, th ion Maker will not decide
disputes between the Contractor and persons or entities other than the Ow

§ 15.2.2 The Initial Decision Maker will review Claims and within t s of th€ receipt of a Claim take one or
more of the following actions: (1) request additional supporting daf@fr. e claimant or a response with supporting
§

data from the other party, (2) reject the Claim in whole or in p ve the Claim, (4) suggest a compromise,

or (5) advise the parties that the Initial Decision Maker is ugab

lacks sufficient information to evaluate the merits of the e Initial Decision Maker concludes that,-in the
O

e the Claim if the Initial Decision-Maker
Initial Decision Maker’s sole discretion, it would be iv\ for the Initial Decision Maker to resolve the
Claim.

§ 15.2.3 In evaluating Claims, the Initial Decigi ay, but shall not be obligated to, consult with or seek
information from either party or from per: SMeCial knowledge or expertise who may assist the Initial
Decision Maker in rendering a decisio Decision Maker may request the Owner to authorize retention of
such persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision sts a party to provide a response to a Claim or to furnish additional
supporting data, such party shall , within ten days after receipt of such request, and shall either (1) provide a
response on the requeste porting¥data, (2) advise the Initial Decision Maker when the response or supporting
data will be furnished ise the Initial Decision Maker that no supporting data will be furnished. Upon
receipt of the respg ting data, if any, the Initial Decision Maker will either reject or approve the Claim

in whole or in p

§1525T sion Maker will render an initial decision approving or rejecting the Claim, or indicating that
the Initia 1on Maker is unable to resolve the Claim. This initial decision shall (1) be in-writing;(2) state-the
reasgQs ther and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision

, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final-and-binding
arties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding

isputdgpesolution.

.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1.

§ 15.2.6.1 Either party may, within 30 days from the date of an initial decision, demand in writing that the other party
file for mediation within 60 days of the initial decision. If such a demand is made and the party receiving the
demand fails to file for mediation within the time required, then both parties waive their rights to mediate or pursue
binding dispute resolution proceedings with respect to the initial decision.
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§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 MEDIATION E
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract except those

waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.6 shall be subject to mediation as a condition pre@

to binding dispute resolution.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mut
otherwise, shall be administered by the American Arbitration Association in accordance with its
Industry Mediation Procedures in effect on the date of the Agreement. A request for mediatio made in

writing, delivered to the other party to the Contract, and filed with the person or entity admj he mediation.
The request may be made concurrently with the filing of binding dispute resolution pro
mediation shall proceed in advance of binding dispute resolution proceedings, which
mediation for a period of 60 days from the date of filing, unless stayed for a longe
parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, t
to the selection of the arbitrator(s) and agree upon a schedule for later proce

§ 15.3.3 The parties shall share the mediator’s fee and any filing fees equally. ediation shall be held in the
place where the Project is located, unless another location is mutual eed updn. Agreements reached in
mediation shall be enforceable as settlement agreements in any co jurisdiction thereof.

§ 15.4 ARBITRATION
§ 15.4.1 If the parties have selected arbitration as the meth
Claim subject to, but not resolved by, mediation shall
agree otherwise, shall be administered by the Amegieas
Industry Arbitration Rules in effect on the date @
delivered to the other party to the Contract,
party filing a notice of demand for arbitrat
which arbitration is permitted to be de

ng dispute resolution in the Agreement, any

o arbitration which, unless-the parties-mutually
alion Association in accordance with its Construction
eefnent. A demand for arbitration shall be made-in writing,
the person or entity administering the arbitration. The
asert in the demand all Claims then known to that party on

§15.4.1.1 A demand for arbitratig
mediation, but in no event shal

de no earlier than concurrently with the filing of a request for

after the date when the institution of legal or equitable proceedings based
on the Claim would be barred by icable statute of limitations. For statute of limitations purposes, receiptof a
written demand for arbit by thé¥person or entity administering the arbitration shall constitute the institution of
legal or equitable pro ed on the Claim.

§ 15.4.2 The aw.
accordance wit

y the arbitrator or arbitrators shall be final, and judgment may be entered upon it in
le law in any court having jurisdiction thereof.

going agreement to arbitrate and other agreements to arbitrate with an additional-person-or-entity
by parties to the Agreement shall be specifically enforceable under applicable law in any court
jurisdiction thereof.

5.4 CONSOLIDATION OR JOINDER

.4.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any
ler arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration
ermits consolidation, (2) the arbitrations to be consolidated substantially involve common questions of law or fact,
and (3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s).

§ 15.4.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a
common question of law or fact whose presence is required if complete relief is to be accorded.in.arbitration,
provided that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an
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additional person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question
not described in the written consent.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under
this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as the Owner and
Contractor under this Agreement.

K
N
O
<Q
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DSCYF - DETENTION CENTER FURNITURE REPLACEMENT & FINISH RENOVATIONS
JUNE 2018 MC3705000065

SECTION 00 73 13

SUPPLEMENTARY GENERAL CONDITIONS A201-2007 9

PART 1 - GENERAL

The following supplements modify the “General Conditions of the Contract for Construction,” AIA Document A201-20
of the General Conditions is modified or deleted by the Supplementary Conditions, the unaltered portions of the
remain in effect.
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FURNITURE REPLACEMENT & FINISH RENOVATIONS DSCYF — DETENTION CENTER
MC3705000065 JUNE 2018

ARTICLE 1: GENERAL PROVISIONS

1.1 BASIC DEFINITIONS

1.1.1  THE CONTRACT DOCUMENTS 9

Delete the last sentence in its entirety and replace with the following:

“The Contract Documents also include Advertisement for Bid, Instructions to Bidder,
forms, the Bid Form, the Contractor’'s completed Bid and the Award Letter.”

Add the following Paragraph:

1.1.1.1 In the event of conflict or discrepancies among the Contr cuments, the
Documents prepared by the State of Delaware, Division i Management
shall take precedence over all other documents.

1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUIMEN

Add the following Paragraphs:

1.2.4 In the case of an inconsistency between the ings and the Specifications, or
within either document not clarifie dendum, the better quality or greater
quantity of work shall be provided irfi&c nce with the Architect’s interpretation.

1.2.5 The word “PROVIDE” as u Contract Documents shall mean “FURNISH

AND INSTALL” and s , without limitation, all labor, materials,
equipment, transportati e s and other items required to complete the
Work.

1.2.6 The word “PR used in the Contract Documents means all materials,
systems an

1.5 OWNERSHIP AND, & AWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF
SERVICE

Delete Paragraph In its entirety and replace with the following:

udies, drawings, specifications and other documents, including those in
, prepared by the Architect under this Agreement are, and shall remain, the
e Owner whether the Project for which they are made is executed or not.
ments may be used by the Owner to construct one or more like Projects without the
proval of, or additional compensation to, the Architect. The Contractor, Subcontractors, Sub-
ubcontractors and Material or Equipment Suppliers are authorized to use and reproduce
plicable portions of the Drawings, Specifications and other documents prepared by the
Architect and the Architect’s consultants appropriate to and for use in the execution of their Work
under the Contract Documents. They are not to be used by the Contractor or any Subcontractor,
Sub-subcontractor or Material and Equipment Supplier on other Projects or for additions to this
Project outside the scope of the Work without the specific written consent of the Owner, Architect
and Architect’s consultants.
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The Architect shall not be liable for injury or damage resulting from the re-use of drawings and
specifications if the Architect is not involved in the re-use Project. Prior to re-use of construction
documents for a Project in which the Architect is not also involved, the Owner will remove from
such documents all identification of the original Architect, including name, address
professional seal or stamp.”

Delete Paragraph 1.5.2 in its entirety. 6
ARTICLE 2: OWNER

22 INFORMATION AND SERVICES REQUIRED OF THE OWNER

9

To Subparagraph 2.2.3 — Add the following sentence:

“The Contractor, at their expense shall bear the costs to accat ify the location of all
underground utilities in the area of their excavation and_gsh Il cost for any repairs
required, out of failure to accurately identify said utilities.’
Delete Subparagraph 2.2.5 in its entirety and substi e following:

2.2.5 The Contractor shall be furnish
and Project Manuals. Addition

postage and handling.
ARTICLE 3: CONTRACTOR é
REVIEW OF CONTRACT D \S

f chalge up to five (5) sets of the Drawings

e
e | be furnished at the cost of reproduction,

3.2 AND FIELD CONDITIONS BY CONTRACTOR

Amend Paragraph 3.2.2 any errors, inconsistencies or omissions discovered shall
be reported to the Ar: wner immediately.
Delete the third se e aragraph 3.2.3.

3.3 SUPERVISI NSTRUCTION PROCEDURES
Add t lowing Yaragraphs:

he Contractor shall immediately remove from the Work, whenever requested to do
so by the Owner, any person who is considered by the Owner or Architect to be
incompetent or disposed to be so disorderly, or who for any reason is not satisfactory
to the Owner, and that person shall not again be employed on the Work without the
consent of the Owner or the Architect.

The Contractor must provide suitable storage facilities at the Site for the proper
protection and safe storage of their materials. Consult the Owner and the Architect
before storing any materials.

When any room is used as a shop, storeroom, office, etc., by the Contractor or
Subcontractor(s) during the construction of the Work, the Contractor making use of
these areas will be held responsible for any repairs, patching or cleaning arising from
such use.
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34 LABOR AND MATERIALS

Add the Following Paragraphs:

344 Before starting the Work, each Contractor shall carefully examine all prep,
Work that has been executed to receive their Work. Check carefully, by
means are required, to insure that its Work and adjacent, related Work Jag
proper contours, planes and levels. Promptly  notify
Contractor/Construction Manager of any defects or imperfectiol
Work which will in any way affect satisfactory completion of it
such notification will be construed as an acceptance of prepa
claims of defects will not be recognized.

ence of
ork and later

prior to preparatory
et€ly cured, dried and/or
esponsibility for timely
responsible for that Work,

3.45 Under no circumstances shall the Contractor’s Wor
Work proceed prior to preparatory Work having be
otherwise made satisfactory to receive this
installation of all materials rests solely with t
who shall maintain coordination at all times.

35 WARRANTY

Add the following Paragraphs:

3.51 The Contractor will guagn aterials and workmanship against original
defects, except injury fr I and usual wear when used for the purpose
intended, for two ye eptance by the Owner, and will maintain all items in
perfect condition d eriod of guarantee.

352 Defects ap g the period of guarantee will be made good by the
Contract nse upon demand of the Owner, it being required that all work
will be j t dition when the period of guarantee will have elapsed.

3.5.3 Ina the General Guarantee there are other guarantees required for certain
erent periods of time than the two years as above, and are particularly
in that part of the specifications referring to same. The said guarantees

mmence at the same time as the General Guarantee.

3 the Contractor fails to remedy any failure, defect or damage within a reasonable
time after receipt of notice, the Owner will have the right to replace, repair, or
otherwise remedy the failure, defect or damage at the Contractor’s expense.

CUMENTS AND SAMPLES AT THE SITE

Add the following Paragraphs:

3.11.1 During the course of the Work, the Contractor shall maintain a record set of drawings
on which the Contractor shall mark the actual physical location of all piping, valves,
equipment, conduit, outlets, access panels, controls, actuators, including all
appurtenances that will be concealed once construction is complete, etc., including
all invert elevations.
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3.11.2 At the completion of the project, the Contractor shall obtain a set of reproducible
drawings from the Architect, and neatly transfer all information outlined in 3.11.1 to

provide a complete record of the as-built conditions.
3.11.3 The Contractor shall provide two (2) prints of the as-built conditions, along w4
reproducible drawings themselves, to the Owner and one (1) set to the Arglaigec

addition, attach one complete set to each of the Operating and
Instructions/Manuals.

3.17 In the second sentence of the paragraph, insert “indemnify” between “shall” an %

ARTICLE 4: ADMINISTRATION OF THE CONTRACT

42 ADMINISTRATION OF THE CONTRACT
Delete the first sentence of Paragraph 4.2.7 and replace witlath g:
The Architect will review and approve or take other r action upon the Contractor’s

submittals such as Shop Drawings, Product Data an ples for the purpose of checking for

conformance with the Contract Documents.

Delete the second sentence of Paragraph 4. place with the following:

The Architect’s action will be taken wi asonable promptness as to cause no delay in the
Work in the activities of the Owner r separate Contractors, while allowing sufficient
time in the Owner’s professional ju e permit adequate review.

Add the following ParagrapVQ
[IMime project representative provided by the Owner or Architect

42101 There wi
on thi‘

Add to Para “and in compliance with all local requirements.” to the end of the
sentence

ARTICLE 5: SUBCO CTO
5.2 SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK
Paragraph 5.2.3 in its entirety and replace with the following:
If the Owner or Architect has reasonable objection to a person or entity proposed by
the Contractor, the Contractor shall propose another to whom the Owner or Architect
has no reasonable objection, subject to the statutory requirements of 29 Delaware
Code § 6962(d)(10)b.3 and 4.
OTICLE 6: CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

6.1 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE
CONTRACTS

Delete Paragraph 6.1.4 in its entirety.
6.2 MUTUAL RESPONSIBILITY
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6.2.3 Inthe second sentence, strike the word “shall” and insert the word “may”.

9

ARTICLE 7: CHANGES IN THE WORK
(SEE ARTICLE 7: CHANGES IN WORK IN THE GENERAL REQUIREMENTS) 6

ARTICLE 8: TIME
8.2 PROGRESS AND COMPLETION

Add the following Paragraphs:

8.2.1.1 Refer to Specification Section SUMMARY for Contract time

requirements.
8.24 If the Work falls behind the Progress Sche submitted by the Contractor, the

Contractor shall employ additional labor and/o uipment necessary to bring the
Work into compliance with the Progr edule at no additional cost to the Owner.

K S at law or in equity”.

8.3.2.1 The Contracto e the status of the suspension, delay, or interruption of
the Work wi APplication for Payment. (The Contractor shall report the

terminati j @Cause immediately upon the termination thereof.) Failure to
complyai is WPOcedure shall constitute a waiver for any claim for adjustment of
time ed upon said cause.

Delete Paragraph

8.3 DELAYS AND EXTENSION OF TIME
8.3.1 Strike “arbitration” and in

Add the following P

In its entirety and replace with the following:
8.3.3 t in the case of a suspension of the Work directed by the Owner, an extension
time under the provisions of Paragraph 8.3.1 shall be the Contractor’s sole remedy
n the progress of the Work and there shall be no payment or compensation to the
Contractor for any expense or damage resulting from the delay.

dd the following Paragraph:

8.34 By permitting the Contractor to work after the expired time for completion of the
project, the Owner does not waive their rights under the Contract.

LE 9: PAYMENTS AND COMPLETION
SCHEDULE OF VALUES

Add the following Paragraphs:

9.21 The Schedule of Values shall be submitted using AIA Document G702, Continuation
Sheet to G703.
SUPPLEMENTARY GENERAL CONDITIONS A201-2007 R G ARCHITECTS, LLC
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9.3

95

9.6

O

MC3705000065
9.22 The Schedule of Values is to include a line item for Project Closeout Document
Submittal. The value of this item is to be no less than 1% of the initial contract

amount.

APPLICATIONS FOR PAYMENT 6

Add the following Paragraph:

9.3.1.3 Application for Payment shall be submitted on AIA Docume
Certificate for Payment”, supported by AIA Document
Said Applications shall be fully executed and notariz

“Application and
tinuation Sheet”.

Add the following Paragraphs:
9.34 Until Closeout Documents have been recej n tanding items completed the

Owner will pay 95% (ninety-five perce he amount due the Contractor on
account of progress payments.

9.35 The Contractor shall provide u and updated Progress Schedule to the
Architect with each Applicati nt. Failure to provide Schedule will be just
cause for rejection of Appli ayment.

DECISIONS TO WITHHOLD CE

Add the following to 9.5.1: .

.8 failure to rent Progress Schedule;

9 alien gaa tis filed;

.10 failurex with mandatory requirements for maintaining Record Documents.
PROGRES S

Delet graph®9.6.1 in its entirety and replace with the following:

1 fter the Architect has approved and issued a Certificate for Payment, payment shall
be made by the Owner within 30 days after Owner’s receipt of the Certificate for
Payment.

FAILURE OF PAYMENT

In first sentence, strike “seven” and insert “thirty (30)”. Also strike “binding dispute resolution”
and insert “remedies at law or in equity”.

SUBSTANTIAL COMPLETION
To Subparagraph 9.8.3 - Add the following sentence:
“If the Architect is required to make more than 2 inspections of the same portion of work, the

Contractor shall be responsible for all costs associated with subsequent inspections including but
not limited to any Architect’s fees.”
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9.8.5 In the second sentence, strike “shall” and insert “may”.

9
9

ARTICLE 10: PROTECTION OF PERSONS AND PROPERTY °

10.1  SAFETY PRECAUTIONS AND PROGRAMS

Add the following Paragraphs:

10.1.1.1.1 Each Contractor shall develop a safety program in ggco ce®with the Occupational
Safety and Health Act of 1970. A copy of said furnished to the Owner
and Architect prior to the commencement of n or's Work.

10.1.2 Each Contractor shall appoint a Safety Repr tative. Safety Representatives

shall be someone who is on site on me basis. If deemed necessary by the
Owner or Architect, Contractor Safi gs will be scheduled. The attendance

of all Safety Representatives red. Minutes will be recorded of said
meetings by the Contractor istributed to all parties as well as posted in
all job offices/trailers etc.

10.2 SAFETY OF PERSONS AND P \

Add the following Paragrap

10.2.41 i ardous Chemical Act of June 1984, all vendors supplying any

*‘ defined as hazardous must provide Material Safety Data Sheets
for { s. Any chemical product should be considered hazardous if it has
ac ning on the label relating to a potential physical or health hazard, if it is
know e present in the work place, and if employees may be exposed under
rmal conditions or in foreseeable emergency situations. Material Safety Data
s shall be provided directly to the Owner, along with the shipping slips that

iclude those products.

As requir
materi

10.3 US MATERIALS
elete Paragraph 10.3.3 in its entirety.
Delete Paragraph 10.3.6 in its entirety.
LE¥I1: INSURANCE AND BONDS
CONTRACTOR'S LIABILITY INSURANCE
11.1.4 Strike “the Owner” immediately following “(1)” and strike “and (2) the Owner as an
additional insured for claims caused in whole or in part by the Contractor’s negligent
acts or omissions during the Contractor's completed operations.”

11.2  OWNER'S LIABILITY INSURANCE

SUPPLEMENTARY GENERAL CONDITIONS A201-2007 R G ARCHITECTS, LLC
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Delete Paragraph 11.2 in its entirety.

11.3 PROPERTY INSURANCE

Delete Paragraph 11.3 in its entirety and replace with the following: 9
11.3 The State will not provide Builder’s All Risk Insurance for the Project. The T
ce

and all Subcontractors shall provide property coverage for their tools and
as necessary. Any mandatory deductible required by the Contractgr’
shall be the responsibility of the Contractor.

114 PERFORMANCE BOND AND PAYMENT BOND

11.4.1 Add the following sentence: “The bonds will conform
the Office of Management and Budget.”

rms approved by

ARTICLE 12: UNCOVERING AND CORRECTION OF WORK
12.2.2 AFTER SUBSTANTIAL COMPLETION

Add the following Paragraph:

12.2.2.1.1 At any time during the progress
defects will be such that it is
will have the right to ded
Contract as it consider
defective work and r

structure.
12.2.2.1 Strike “one” ao/vo”.

rk, or in any case where the nature of the
to have corrected, the Owner, at its option,
, or sums, of money from the amount of the
o adjust the difference in value between the
jred under contract including any damage to the

12.2.2.2 Strike sert “two”.

12.2.2.3 S ‘ nd insert “two”.

12.2.5 In d sentence, strike “one” and insert “two”.
ARTICLE 13: MIS US PROVISIONS
131 G LAW

“except that, if the parties have selected arbitration as the method of binding dispute
resolution, the Federal Arbitration Act shall govern Section 15.4.”

1 INTEREST
Strike “the date payment is due at such rate as the parties may agree upon in writing or, in
the absence thereof, at the legal rate prevailing from time to time at the place where the
Project is located.” Insert “30 days of presentment of the authorized Certificate of Payment
at the annual rate of 12% or 1% per month.

13.7 TIME LIMITS ON CLAIMS

Strike the last sentence.
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Add the following Paragraph:

13.8  CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS

with any statute, law or regulation of the government of the United State of America, th

13.8.1 If any provision, specifications or requirement of the Contract Documents conflict or is inconsistent 9
Contractor shall notify the Architect and Owner immediately upon discovery.

ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT
144  TERMINATION BY THE OWNER FOR CONVENIENCE

Delete Paragraph 14.4.3 in its entirety and replace with the follgaing?

14.4.3 In case of such termination for the Owner’ niefCe, the Contractor shall be
entitled to receive payment for Work execut d cost incurred by reason of such
termination along with reasonable overhead.

ARTICLE 15: CLAIMS AND DISPUTES
15.1.2 Throughout the Paragraph strike “21” a
15.1.6 CLAIMS FOR CONSEQUENTIAL D

Delete Paragraph 15.1.6 in its

~ tirety and replace with the following:

15.2.5 Th will approve or reject Claims by written decision, which shall state the
reaso refore and shall notify the parties of any change in the Contract Sum or
ontract Time or both. The approval or rejection of a Claim by the Architect shall be
t to mediation and other remedies at law or in equity.

15.2 INITIAL DECISION

Delete Paragraph 1

adraph 15.2.6 and its subparagraphs in their entirety.
15.3

Strike “binding dispute resolution” and insert “any or all remedies at law or in equity”.

15.3.2 In the first sentence, delete “administered by the American Arbitration Association in
accordance with its Construction Industry Mediation Procedure in effect on the date
of the Agreement,” Strike “binding dispute resolution” and insert “remedies at law
and in equity”.

54 ARBITRATION

Delete Paragraph 15.4 and its sub-sections in its entirety.
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PART 2 - PRODUCTS (Not Used) 9

PART 3 - EXECUTION  (Not Used)
END OF SECTION oa
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SECTION 00 73 46

WAGE DETERMINATION SCHEDULE 9

PART 1 - GENERAL

These rates are promulgated and enforced pursuant to prevailing wage regulations adopted by the @nt
of Labor.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)
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STATE OF DELAWARE
DEPARTMENT OF LABOR
DIVISION OF INDUSTRIAL AFFAIRS
OFFICE OF LABOR LAW ENFORCEMENT
PHONE: 312 )(p] £ 200
Located at:

4425 North Market St., 3rd Fl
Wilmington, DE 19802

Mailing Address:
4425 North Market St., 3rd Fl
Wilmington, DE 19802

PREVAILING WAGES FOR BUILDING CONSTRUCTION EFFECTIVE MARCH 15, 2018

CLASSIFICATION NEW CASTLE

ASBESTOS WORKERS 23.35

BOILERMAKERS 69.90

BRICKLAYERS 53.89

CARPENTERS 54.81

CEMENT FINISHERS 73.74

ELECTRICAL LINE WORKERS 46,44

ELECTRICIANS 68.70

ELEVATOR CONSTRUCTORS 93,23

GLAZIERS 73530

INSULATORS 56:53

IRON WORKERS

LABORERS 46.20 46.20
MILLWRIGHTS 71.60 57.70
PAINTERS 51.55 51.55
PILEDRIVERS 40.19 32.51
PLASTERERS 30.48 22.59
PLUMBERS/PIPEFITTERS/STEAMFITTERS 53.97 58.81
POWER EQUIPMENT OPERATORS 69.29 69.29 64.96
ROOFERS-COMPOSITION 24 .52 24 .20 22.10
ROOFERS-SHINGLE/SLATE/TILE 18.78 22.33 17.56
SHEET METAL WORKERS 68.53 68.53 68.53
SOFT FLOOR LAYERS 5252 52.52 52.52
SPRINKLER FITTERS 59.49 59.49 59.49
TERRAZZO/MARBLE/T 61.93 61.93 48.52

THESE RATES ARE PROMULGATED AND ENFORCED PURSUANT TO THE PREVAILING WAGE
REGULATIONSE ADOPTED BY THE DEPARTMENT OF LABOR ON APRIL 3, 1992.

CLASSIFICATIONS OF WORKERS ARE DETERMINED BY THE DEPARTMENT OF LABOR. FOR
ASSISTANCE IN CLASSIFYING WORKERS, OR FOR A COPY OF THE REGULATIONS OR
CLASSIFICATIONS, PHONE;M~2-7QW_?7L1“

NON-REGISTERED APPRENTICES MUST BE PAID THE MECHANIC'S RATE.

PROJECT: MC370500065 Ferris Detention Center Furniture Replacement
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SECTION 00 81 13

GENERAL REQUIREMENTS 9
PART 1 - GENERAL

TABLE OF ARTICLES 6

1. GENERAL PROVISIONS

2. OWNER

3. CONTRACTOR

4. ADMINISTRATION OF THE CONTRACT

5. SUBCONTRACTORS

6. CONSTRUCTION BY OWNER OR BY SEPARATE (@CTORS

7. CHANGES IN THE WORK
8. TIME \
9. PAYMENTS AND COMPLETION Q

10.  PROTECTION OF PERSONS RTY

11. INSURANCE AND BOND
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ARTICLE1: GENERAL

1.1 CONTRACT DOCUMENTS

1.11 The intent of the Contract Documents is to include all items necessary for the proper executj
and completion of the Work by the Contractor. The Contract Documents are complementagaan
what is required by one shall be as binding as if required by all. Performance by the C
shall be required to an extent consistent with the Contract Documents and reasonably i
from them as being necessary to produce the intended results.

112 Work including material purchases shall not begin until the Contractor is in r nafide
State of Delaware Purchase Order. Any work performed or material p s prior to the
issuance of the Purchase Order is done at the Contractor’s own risk an t:

1.2 EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC W

1.21 For Public Works Projects financed in whole or in part by s a priation the Contractor
agrees that during the performance of this contract:

1. The Contractor will not discriminate agains employee or applicant for
employment because of race, creed, sg or, seXual orientation, gender identity or
national origin. The Contractor will taki#ipe e steps to ensure that applicants are
employed and that employees are g employment without regard to their
race, creed, sex, color, sexual ori der identity or national origin. Such action
shall include, but not be limite S wing: employment, upgrading, demotion or
transfer; recruitment or recr gdvertising; layoff or termination; rates of pay or
other forms of compensaj election for training, including apprenticeship. The
Contractor agrees t onspicuous places available to employees and
applicants for emp ces to be provided by the contracting agency setting

forth this nondis ause.
t ill, Il solicitations or advertisements for employees placed by or
ractor, state that all qualified applicants will receive consideration
without regard to race, creed, sex, color, sexual orientation, gender
al origin.”

2. The Contrac
on behal
for em
identity ol

ARTICLE 2: OWN

( @ D NAL GENERAL REQUIREMENTS — SEE SUPPLEMENTARY GENERAL
DONS)

ARTICLE 3: ONTRACTOR

3.1 chedule of Values: The successful Bidder shall within twenty (20) days after receiving notice to
proceed with the work, furnish to the Owner a complete schedule of values on the various items

comprising the work.

Subcontracts: Upon approval of Subcontractors, the Contractor shall award their Subcontracts
as soon as possible after the signing of their own contract and see that all material, their own and
those of their Subcontractors, are promptly ordered so that the work will not be delayed by failure
of materials to arrive on time.

GENERAL REQUIREMENTS R G ARCHITECTS, LLC
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3.3

34

3.5

3.6

3.7

3.8

3.9

3.10

MC3705000065

Before commencing any work or construction, the General Contractor is to consult with the Owner
as to matters in connection with access to the site and the allocation of Ground Areas for the
various features of hauling, storage, etc.

The Contractor shall supervise and direct the Work, using the Contractor's best skill and attention.
The Contractor shall be solely responsible for and have control over construction meg#®,
methods, techniques, sequences and procedures and for coordinating all portions of th
under the Contract, unless the Contract Documents give other specific instructions.

The Contractor shall enforce strict discipline and good order among the Contractor’ es
and other persons carrying out the Contract. The Contractor shall not permit e unfit
persons or persons not skilled in tasks assigned to them.

The Contractor warrants to the Owner that materials and equipment fur
good quality, unless otherwise permitted, and that the work will
conformance with the Contract Documents. Work not confo se requirements,
including substitutions not properly approved, may be consid ctiVe. If required by the
Owner, the Contractor shall furnish evidence as to the kind and q aterials and equipment
provided.

defects and in

Unless otherwise provided, the Contractor shall pay
taxes, and shall secure and pay for required permits, f
for proper execution of the Work.

s, consumer, use and other similar
jcenses, and inspections necessary

The Contractor shall comply with an
regulations, and lawful orders of publj
Contractor shall promptly notify the
at variance therewith.

es required by laws, ordinances, rules,
bearing on performance of the Work. The
Drawings and Specifications are observed to be

The Contractor shall be res e Owner for the acts and omissions of the Contractor's
employees, Subcontrac ir agents and employees, and other persons performing
portions of the Work u tr3¢t with the Contractor.
The Contractor sh e premises and surrounding area free from accumulation of waste
d by operations under the Contract. At completion of the Work the
e from and about the Project all waste materials, rubbish, the Contractor's
quipment, machinery and surplus materials. The Contractor shall be
respo for retlrning all damaged areas to their original conditions.

SE AND TAX REQUIREMENTS

ontractor and Subcontractor shall be licensed to do business in the State of Delaware
hall pay all fees and taxes due under State laws. In conformance with Section 2503,
Chapter 25, Title 30, Delaware Code, "the Contractor shall furnish the Delaware Department
of Finance within ten (10) days after entering into any contract with a contractor or
subcontractor not a resident of this State, a statement of total value of such contract or
contracts together with the names and addresses of the contracting parties.”

The Contractor shall comply with all requirements set forth in Section 6962, Chapter 69, Title
29 of the Delaware Code.
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3.13 During the contract Work, the Contractor and each listed Subcontractor, shall implement a 9
Employee Drug Testing Program in accordance with OMB Regulation 4104- “Regulations
the Drug Testing of Contractor and Subcontractor Employees Working on “Large Public
Projects”. “Large Public Works” is based upon the current threshold required for biddin
Works as set by the Purchasing and Contracting Advisory Council.

ARTICLE 4:  ADMINISTRATION OF THE CONTRACT

41 CONTRACT SURETY

4.1.1 PERFORMANCE BOND AND LABOR AND MATERIAL PAYMEN

41.2 All bonds will be required as follows unless specifically waive ere in the Bidding
Documents.

41.3 Contents of Performance Bonds — The bond shall be form approved by the Office of

Management and Budget. The bond shall be condition on the faithful compliance and
performance by the successful bidder of each very t€rm and condition of the contract
and the proposal, plans, specifications, and bijilo nts thereof. Each term and condition
shall be met at the time and in the manner the Contract, Bid documents and the
specifications, including the payment in ey person furnishing materiel or performing
labor in the performance of the Contr. s of money due the person for such labor
and materiel. (The bond shall also ¢ in successful bidder’s guarantee to indemnify and
save harmless the State and th all costs, damages and expenses growing out
of or by reason of the Contrac ce with the Contract.)

414 Invoking a Performance agency may, when it considers that the interest of the
State so require, causgyj t to be confessed upon the bond.
415 Within twenty (20 e date of notice of award of contract, the Bidder to whom the award

is made shall fu rformance Bond and Labor and Material Payment Bond, each equal to
the full amount of tract price to guarantee the faithful performance of all terms, covenants
and condj of the?same. The bonds are to be issued by an acceptable Bonding Company
licens iness in the State of Delaware and shall be issued in duplicate.

41.6 P and Payment Bonds shall be maintained in full force (warranty bond) for a period of
ars after the date of the Certificate for Final Payment. The Performance Bond shall
e the satisfactory completion of the Project and that the Contractor will make good any
ults or defects in his work which may develop during the period of said guarantees as a result
improper or defective workmanship, material or apparatus, whether furnished by themselves
or their Sub-Contractors. The Payment Bond shall guarantee that the Contractor shall pay in full
all persons, firms or corporations who furnish labor or material or both labor and material for, or
on account of, the work included herein. The bonds shall be paid for by this Contractor. The
Owner shall have the right to demand that the proof parties signing the bonds are duly authorized

to do so.

GENERAL REQUIREMENTS R G ARCHITECTS, LLC
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4.3

4.3.1

4.3.2

4.4

4.4.1

442

ARTICLE 5:

5.1

5.1.1

MC3705000065
FAILURE TO COMPLY WITH CONTRACT

If any firm entering into a contract with the State, or Agency that neglects or refuses to perform
or fails to comply with the terms thereof, the Agency which signed the Contract may terminate
the Contract and proceed to award a new contract in accordance with this Chapter 69, Title
29 of the Delaware Code or may require the Surety on the Performance Bond to complete
Contract in accordance with the terms of the Performance Bond. Nothing herein shall pr
the Agency from pursing additional remedies as otherwise provided by law.

CONTRACT INSURANCE AND CONTRACT LIABILITY

In addition to the bond requirements stated in the Bid Documents, each s | Bidder
shall purchase adequate insurance for the performance of the Contract PMmission of
a Bid, agrees to indemnify and save harmless and to defend all le quitable actions
brought against the State, any Agency, officer and/or employee g , for and from all
claims of liability which is or may be the result of the successf ctions during the
performance of the Contract.

The purchase or nonpurchase of such insurance or the i e t of the successful Bidder
in any legal or equitable defense of any action brou e successful Bidder based
upon work performed pursuant to the Contract will e any defense which the State, its
agencies and their respective officers, employees an nts might otherwise have against
such claims, specifically including the defen overeign immunity, where applicable, and
by the terms of this section, the State and #lla ies, officers and employees thereof shall
not be financially responsible for the es of work performed, pursuant to said
contract.

RIGHT TO AUDIT RECORDS \
The Owner shall have th udit the books and records of a Contractor or any

Subcontractor under an r Subcontract to the extent that the books and records
relate to the perform ontract or Subcontract.

e be maintained by the Contractor for a period of seven (7) years
ent under the Prime Contract and by the Subcontractor for a period
the date of final payment under the Subcontract.

Said books and r
from the date
of seven (7)

SuB RACTORS
ACTING REQUIREMENTS

tracts for the construction, reconstruction, alteration or repair of any public building
road, street or highway) shall be subject to the following provisions:

A contract shall be awarded only to a Bidder whose Bid is accompanied by a
statement containing, for each Subcontractor category, the name and address (city or
town and State only — street number and P.O. Box addresses not required) of the
subcontractor whose services the Bidder intends to use in performing the Work and
providing the material for such Subcontractor category.

R G ARCHITECTS, LLC GENERAL REQUIREMENTS

18005

008113-5




FURNITURE REPLACEMENT & FINISH RENOVATIONS DSCYF - DETENTION CENTER
MC3705000065 JUNE 2018

2. A Bid will not be accepted nor will an award of any Contract be made to any Bidder
which, as the Prime Contractor, has listed itself as the Subcontractor for any
Subcontractor unless:

A. It has been established to the satisfaction of the awarding Agency that th
Bidder has customarily performed the specialty work of such Subcontra
category by artisans regularly employed by the Bidder’s firm;

B. That the Bidder is duly licensed by the State to engage in such spegial
if the State requires licenses; and

C. That the Bidder is recognized in the industry as a bona fi ctor or

Contractor in such specialty work and Subcontractor cat

51.2 The decision of the awarding Agency as to whether a Bidder who listg Subcontractor
for a Subcontractor category shall be final and binding upon all and no action of any
nature shall lie against any awarding agency or its employee ers because of its
decision in this regard.

51.3 After such a Contract has been awarded, the succes der shall not substitute another
Subcontractor for any Subcontractor whose name wa forth in the statement which
accompanied the Bid without the written consen e awarlding Agency.

51.4 No Agency shall consent to any substitutiogggf ractors unless the Agency is satisfied
that the Subcontractor whose name is o i S accompanying statement:

A. Is unqualified to perform the

C. Has defaulted | eNOrmance on the portion of the work covered by the

Subcontract;
xd in such business.

515 Should a Bidder b ded a contract, such successful Bidder shall provide to the agency the
taxpayer j ificatiolY license numbers of such subcontractors. Such numbers shall be provided
on the date on which such subcontractor is required to be identified or the time the

ted. The successful Bidder shall provide to the agency to which it is contracting,
s of entering into such public works contract, copies of all Delaware Business
subcontractors and/or independent contractors that will perform work for such public
ontract. However, if a subcontractor or independent contractor is hired or contracted more
an 20 days after the Bidder entered the public works contract the Delaware Business license of
ch subcontractor or independent contractor shall be provided to the agency within 10 days of
being contracted or hired.

D. Is no lon

PENALTY FOR SUBSTITUTION OF SUBCONTRACTORS

5.21 Should the Contractor fail to utilize any or all of the Subcontractors in the Contractor’s Bid
statement in the performance of the Work on the public bidding, the Contractor shall be penalized

GENERAL REQUIREMENTS R G ARCHITECTS, LLC
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5.3

5.3.1

54

5.4.1

5.5

5.5.1

ARTICLE 6: CONSTRUCTION BY OW

6.1

6.2

ARTICLE 7:

71

MC3705000065

in the amount of (project specific amount*). The Agency may determine to deduct payments of
the penalty from the Contractor or have the amount paid directly to the Agency. Any penalty
amount assessed against the Contractor may be remitted or refunded, in whole or in part, by the
Agency awarding the Contract, only if it is established to the satisfaction of the Agency that the
Subcontractor in question has defaulted or is no longer engaged in such business. No claim for
the remission or refund of any penalty shall be granted unless an application is filed within
year after the liability of the successful Bidder accrues. All penalty amounts assessed a
refunded or remitted to the contractor shall be reverted to the State. E

9

*one (1) percent of contract amount not to exceed $10,000

ASBESTOS ABATEMENT

The selection of any Contractor to perform asbestos abatement for St
be approved by the Office of Management and Budget, Divisio
pursuant to Chapter 78 of Title 16.

ed projects shall
ities Management

STANDARDS OF CONSTRUCTION FOR THE PROTECTIO
HANDICAPPED

PHYSICALLY

All Contracts shall conform with the standard estab
Accessibility Board unless otherwise exempted by the

y the Delaware Architectural
rd.

CONTRACT PERFORMANCE

Any firm entering into a Public Work ct'that neglects or refuses to perform or fails to
comply with its terms, the Agency ate the Contract and proceed to award a new
Contract or may require the Su Performance Bond to complete the Contract in
accordance with the terms of ance Bond.

ARATE CONTRACTORS
simultaneously perform other construction or operations related
s own forces, and to award separate contracts in connection with

ct or other Projects at the same site.

The Owner reserve,
to the Project with
other portions

The Contracto afford the Owner and other Contractors reasonable opportunity for access
and s e of materials and equipment, and for the performance of their activities, and shall
co ordinate their activities with other forces as required by the Contract Documents.

IN THE WORK

wner, without invalidating the Contract, may order changes in the Work consisting of
Additions, Deletions, Modifications or Substitutions, with the Contract Sum and Contract
completion date being adjusted accordingly. Such changes in the Work shall be authorized by
written Change Order signed by the Professional, as the duly authorized agent, the Contractor
and the Owner.

7.2 The Contract Sum and Contract Completion Date shall be adjusted only by a fully executed
Change Order.
R G ARCHITECTS, LLC GENERAL REQUIREMENTS
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7.3 The additional cost, or credit to the Owner resulting from a change in the Work shall be by mutual
agreement of the Owner, Contractor and the Architect. In all cases, this cost or credit shall be
based on the ‘DPE’ wages required and the “invoice price” of the materials/equipment needed.

7.31 “DPE” shall be defined to mean “direct personnel expense”. Direct payroll expense includes direc
salary plus customary fringe benefits (prevailing wage rates) and documented statutory ¢
such as workman’s compensation insurance, Social Security/Medicare, and unemployae
insurance (a maximum multiplier of 1.35 times DPE).

7.3.2 “Invoice price” of materials/equipment shall be defined to mean the actual cost of m3
equipment that is paid by the Contractor, (or subcontractor), to a material distributo
vendor, store, material provider, or equipment leasing entity. Rates for equi
and/or owned by the Contractor or subcontractor(s) shall not exceed tho
version of the “Means Building Construction Cost Data” publication.

d in the latest

7.3.3 In addition to the above, the General Contractor is allowed a fift 15%) markup for
overhead and profit for additional work performed by the Ggne actor's own forces.
For additional subcontractor work, the Subcontractor is cdia fifteen (15) percent
overhead and profit on change order work above the direct costs stated
previously. To this amount, the General Contractor wi owed a mark-up not exceeding
seven and one half percent (7.5%) on the subcontractors . These mark-ups shall include
all costs including, but not limited to: overhead, bonds, insurance, supervision, etc. No
markup is permitted on the work of the subcontg@Ct bcontractor. No additional costs shall
be allowed for changes related to the Cgfr: APonsite superintendent/staff, or project
manager, unless a change in the work project duration and is identified by the
CPM schedule. There will be no othe ciated with the change order.

ARTICLE 8: TIME
8.1 Time limits, if any, are as 9e Project Manual. By executing the Agreement, the
I

Contractor confirms that t imits are reasonable, and that the Work will be completed
within the anticipated

time
&elayed at any time by changes ordered by the Owner, by labor
disputes, fire, lay in deliveries, abnormal adverse weather conditions, unavoidable

casualties or othe s beyond the Contractor's control, the Contract Time shall be extended
for such nable fme as the Owner may determine.

8.2 If progress of th

8.3 time beyond the date fixed for completion of the construction and acceptance
he Work called for by the Contract, or the occupancy of the building by the Owner,
rin part, previous to the completion shall not be deemed a waiver by the Owner of his
annul or terminate the Contract for abandonment or delay in the matter provided for, nor

lieve the Contractor of full responsibility.
USPENSION AND DEBARMENT

Per Section 6962(d)(14), Title 29, Delaware Code, “Any Contractor who fails to perform a public
works contract or complete a public works project within the time schedule established by the
Agency in the Invitation To Bid, may be subject to Suspension or Debarment for one or more of
the following reasons: a) failure to supply the adequate labor supply ratio for the project; b)
inadequate financial resources; or, c) poor performance on the Project.”

“Upon such failure for any of the above stated reasons, the Agency that contracted for the
public works project may petition the Director of the Office of Management and Budget for
Suspension or Debarment of the Contractor. The Agency shall send a copy of the petition to

GENERAL REQUIREMENTS R G ARCHITECTS, LLC
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the Contractor within three (3) working days of filing with the Director. If the Director concludes
that the petition has merit, the Director shall schedule and hold a hearing to determine whether
to suspend the Contractor, debar the Contractor or deny the petition. The Agency shall have
the burden of proving, by a preponderance of the evidence, that the Contractor failed to
perform or complete the public works project within the time schedule established by the
Agency and failed to do so for one or more of the following reasons: a) failure to supply
adequate labor supply ratio for the project; b) inadequate financial resources; or, c
performance on the project. Upon a finding in favor of the Agency, the Director may
a Contractor from Bidding on any project funded, in whole or in part, with public fi
to 1 year for a first offense, up to 3 years for a second offense and permane
Contractor for a third offense. The Director shall issue a written decision
copy to the Contractor and the Agency. Such decision may be appealed to t
within thirty (30) days for a review on the record.”

9

8.5 RETAINAGE

8.5.1 Per Section 6962(d)(5) a.3, Title 29, Delaware Code: The
each public works project establish a time schedule for t
project is delayed beyond the completion date due to
responsibilities, the Agency may forfeit, at its dis
retainage.

at the beginning of
n of the project. If the
ctor’s failure to meet their
or part of the Contractor’s

8.5.2 This forfeiture of retainage also applies to th
will only be prepared upon the mutual ag f the Owner, Architect and Contractor.
Once the punchlist is prepared, all three y mutual agreement, establish a schedule
for its completion. Should completio unichlist be delayed beyond the established date

due to the Contractor’s failure to m onsibilities, the Agency may hold permanently,
at its discretion, all or part of the &

’s retainage.
ARTICLE9: PAYMENTS AND COMPL@
9.1 APPLICATION FOR P,
| be made upon AIA Document G702. There will be a five percent

9.1.1 Applications for pa t
(5%) retainag ractor's monthly invoices until completion of the project. This retainage
may becom upon receipt of all required closeout documentation, provided all other
requirements ontract Documents have been met.

ly comipletion of the punchlist. A punchlist

9.1.2 A fixed for the taking of the monthly account of work done. Upon receipt of
emized application for payment, such application will be audited, modified, if found

, and approved for the amount. Statement shall be submitted to the Owner.

Section 6516, Title 29 of the Delaware Code annualized interest is not to exceed 12% per annum
beginning thirty (30) days after the “presentment” (as opposed to the date) of the invoice.

PARTIAL PAYMENTS
Any public works Contract executed by any Agency may provide for partial payments at the
option of the Owner with respect to materials placed along or upon the sites or stored at

secured locations, which are suitable for use in the performance of the contract.

When approved by the agency, partial payment may include the values of tested and
acceptable materials of a nonperishable or noncontaminative nature which have been

R G ARCHITECTS, LLC GENERAL REQUIREMENTS
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produced or furnished for incorporation as a permanent part of the work yet to be completed,
provided acceptable provisions have been made for storage.

9.2.2.1 Any allowance made for materials on hand will not exceed the delivered cost of the materials
as verified by invoices furnished by the Contractor, nor will it exceed the contract bid price for 9

the material complete in place.

9.2.3 If requested by the Agency, receipted bills from all Contractors, Subcontractors, and maigsi
men, etc., for the previous payment must accompany each application for payment. F i
such a request, no payment will be made until these receipted bills have been recej

Owner.

9.3 SUBSTANTIAL COMPLETION

9.3.1 When the building has been made suitable for occupancy, but still i mall items of
miscellaneous work, the Owner will determine the date when the prqj n substantially
completed.

9.3.2 If, after the Work has been substantially completed, full compl t of is materially delayed

ct, the Owner may make
completed and accepted. Such
jing final payment that it shall not

through no fault of the Contractor, and without terminati
payment of the balance due for the portion of the Wo
payment shall be made under the terms and conditions go
constitute a waiver of claims.

9.3.3 On projects where commissioning is incl mmissioning work as defined in the
specifications must be complete prior to the is of substantial completion.

94 FINAL PAYMENT S

9.4.1 Final payment, including the fiv (5%) retainage if determined appropriate, shall be made
within thirty (30) days after fully completed and the Contract fully performed and
provided that the Contra itted the following closeout documentation (in addition to
any other documentati elsewhere in the Contract Documents):

9411 Evidence satisfa
connected with

Owner that all payrolls, material bills, and other indebtedness
ave been paid,

9.4.1.2 An accep, RELEASE OF LIENS,

94.1.3 Copj icable warranties,

9414 awings,
perations and Maintenance Manuals,

nstruction Manuals,

Consent of Surety to final payment.

The Owner reserves the right to retain payments, or parts thereof, for its protection until the
foregoing conditions have been complied with, defective work corrected and all unsatisfactory

conditions remedied.

ARTICLE 10: PROTECTION OF PERSONS AND PROPERTY

GENERAL REQUIREMENTS R G ARCHITECTS, LLC
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101 The Contractor shall be responsible for initiating, maintaining, and supervising all safety
precautions and programs in connection with the performance of the Contract. The Contractor
shall take all reasonable precautions to prevent damage, injury or loss to: workers, persons
nearby who may be affected, the Work, materials and equipment to be incorporated, and existing
property at the site or adjacent thereto. The Contractor shall give notices and comply with
applicable laws ordinances, rules regulations, and lawful orders of public authorities bearin
the safety of persons and property and their protection from injury, damage, or loss
Contractor shall promptly remedy damage and loss to property at the site caused in w,
part by the Contractor, a Subcontractor, or anyone directly or indirectly employed by
or by anyone for whose acts they may be liable.

as lead,
qualified
inst exposure or
rdinances. The
operation. Upon
writing the area has
oWroceed. The Contractor

10.2 The Contractor shall notify the Owner in the event any existing hazardous mat
PCBs, asbestos, etc. is encountered on the project. The Owner will a
specialist for the identification, testing, removal, handling and protecti
environmental pollution, to comply with applicable regulation |
Contractor and Architect will not be required to participate in or t
completion of this work, the Owner will notify the Contractor a
been cleared and approved by the authorities in order for t
shall attach documentation from the authorities of said ap

10.3 As required in the Hazardous Chemical Information ne 1984, all vendors supplying any
materials that may be defined as hazardous, must provi aterial Safety Data Sheets for those
products. Any chemical product should be cg ed hazardous if it has a warning caution on
the label relating to a potential physical or hegiith rd, if it is known to be present in the work
place, and if employees may be e normal conditions or in any foreseeable

must be provided directly to the Owner along

Xp
emergency situation. Material Safety
with the shipping slips that include {| S.
104 The Contractor shall certify to that materials incorporated into the Work are free of all

asbestos. This certification e form of Material Safety Data Sheet (MSDS) provided
by the product manufact aterials used in construction, as specified or as provided by
the Contractor.

ARTICLE 11: INSURANCE AND

111 The Contra rry all insurance required by law, such as Unemployment Insurance, etc.
The Contracto arry such insurance coverage as they desire on their own property such as
a field e, stordge sheds or other structures erected upon the project site that belong to them
an iown use. The Subcontractors involved with this project shall carry whatever
i protection they consider necessary to cover the loss of any of their personal property,

Upon being awarded the Contract, the Contractor shall obtain a minimum of two (2) copies of all
required insurance certificates called for herein, and submit one (1) copy of each certificate, to
the Owner, within 20 days of contract award.

Bodily Injury Liability and Property Damage Liability Insurance shall, in addition to the coverage
included herein, include coverage for injury to or destruction of any property arising out of the
collapse of or structural injury to any building or structure due to demolition work and evidence of
these coverages shall be filed with and approved by the Owner.

R G ARCHITECTS, LLC GENERAL REQUIREMENTS
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114 The Contractor's Property Damage Liability Insurance shall, in addition to the coverage noted
herein, include coverage on all real and personal property in their care, custody and control
damaged in any way by the Contractor or their Subcontractors during the entire construction
period on this project.

11.5 Builders Risk (including Standard Extended Coverage Insurance) on the existing building durin
the entire construction period, shall not be provided by the Contractor under this contract.
Owner shall insure the existing building and all of its contents and all this new alteratio
under this contract during entire construction period for the full insurable value of the entj
at the site. Note, however, that the Contractor and their Subcontractors shall be res
insuring building materials (installed and stored) and their tools and equipment wi|
on the project, against fire damage, theft, vandalism, etc.

11.6 Certificates of the insurance company or companies stating the amount of coverage,
terms of policies, etc., shall be furnished to the Owner, within 20 days o t ward.

1.7 The Contractor shall, at their own expense, (in addition to the aboy@hc ollowing forms of
insurance:

11.7.1 Contractor's Contractual Liability Insurance

Minimum coverage to be:

Bodily Injury $500,000 for each person
$1,000,000 for each occurrence
$1,000,0 aggregate
Property Damage $5 for each occurrence
aggregate
11.7.2 Contractor's Protective Liabili
Minimum coverage to be:
Bodily Inju $500,000 for each person
$1,000,000 for each occurrence
$1,000,000 aggregate
P, age $500,000 for each occurrence
$500,000 aggregate
Automobile Liability Insurance
Minimum coverage to be:
Bodily Injury $1,000,000 for each person
$1,000,000 for each occurrence
Property Damage $500,000 per accident
11.74 Prime Contractor's and Subcontractors' policies shall include contingent and contractual liability
coverage in the same minimum amounts as 11.7.1 above.
GENERAL REQUIREMENTS R G ARCHITECTS, LLC
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11.7.5 Workmen's Compensation (including Employer's Liability):
11.7.51 Minimum Limit on employer's liability to be as required by law.

of cancellation, non-renewal, or any change in coverages and limits of liability shown
on certificates.

11.7.5.2 Minimum Limit for all employees working at one site. 9
11.7.6 Certificates of Insurance must be filed with the Owner guaranteeing fifteen (15) days p% n

1177 Social Security Liability

he Contractor or
f the Contractor’s
ent of any and all
enefits, pensions or
tates and the State or
wages, salaries or other

11.7.71 With respect to all persons at any time employed by or on the pay
performing any work for or on their behalf, or in connection with or ag
business, the Contractor shall accept full and exclusive liability f,
contributions or taxes or unemployment insurance, or old ag
annuities now or hereafter imposed by the Government of ghe
political subdivision thereof, whether the same be me d
remuneration paid to such persons or otherwise.

11.7.7.2 Upon request, the Contractor shall furnish Owner sucl
records as may be necessary to enable it to
contributions or taxes.

rmation on payrolls or employment
omply with the law imposing the aforesaid

11.7.7.3 If the Owner is required by law to an ny and/or all of the aforesaid contributions or
taxes, the Contractor shall forthwi& he Owner for the entire amount so paid by the
OF WORK

Owner.
121 The Contractor shall c8frect Work rejected by the Owner or failing to conform to the
requirements of Documents, whether observed before or after Substantial
Completion and w r ot fabricated, installed or completed, and shall correct any Work
found to be n nce with the requirements of the Contract Documents within a period
date of Substantial Completion, or by terms of an applicable special

ARTICLE 12: UNCOVERING AND CORR

12.2 e auring the progress of the work, or in any case where the nature of the defects shall
hWat it is not expedient to have them corrected, the Owner, at their option, shall have the
deduct such sum, or sums, of money from the amount of the contract as they consider
ed to adjust the difference in value between the defective work and that required under

contract including any damage to the structure.

TICLE 13: MISCELLANEOUS PROVISIONS
3.1 CUTTING AND PATCHING

13.1.1 The Contractor shall be responsible for all cutting and patching. The Contractor shall coordinate
the work of the various trades involved.

13.2 DIMENSIONS

R G ARCHITECTS, LLC GENERAL REQUIREMENTS
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13.2.1 All dimensions shown shall be verified by the Contractor by actual measurements at the project
site. Any discrepancies between the drawings and specifications and the existing conditions shall
be referred to the Owner for adjustment before any work affected thereby has been performed.

13.3 LABORATORY TESTS

13.31 Any specified laboratory tests of material and finished articles to be incorporated in the wor
be made by bureaus, laboratories or agencies approved by the Owner and reports of s
shall be submitted to the Owner. The cost of the testing shall be paid for by the Contrg

13.3.2 The Contractor shall furnish all sample materials required for these tests and sha
without charge to the testing laboratory or other designated agency when an
the Owner.

134 ARCHAEOLOGICAL EVIDENCE

13.4.1 Whenever, in the course of construction, any archaeological gvi encountered on the
surface or below the surface of the ground, the Contractor sha ify lfe authorities of the State
Historic Preservation Office and suspend work in the im 3) for a reasonable time to

amine the area and ensure the
reservation by the Division of

permit those authorities, or persons designated by the
proper removal of the archaeological evidence for suita
Historical and Cultural Affairs.

13.5 GLASS REPLACEMENT AND CLEANING

13.5.1 The General Contractor shall replace wi se to the Owner all glass broken during the
construction of the project. If job u warrant, at completion of the job the General
Contractor shall have all glass cle olished.

13.6 WARRANTY

13.6.1 For a period of two (2) he date of substantial completion, as evidenced by the date of
final acceptance of th r e contractor warrants that work performed under this contract
conforms to the C uirements and is free of any defect of equipment, material or

workmanship p
manufacturer's wi

y the contractor or any of his subcontractors or suppliers. However,
s and guarantees, if for a period longer than two (2) years, shall take
precede ver theYabove warranties. The contractor shall remedy, at his own expense, any
such fag form or any such defect. The protection of this warranty shall be included in
the rs’Performance Bond.

LE 14: TERMINATION OF CONTRACT

If the Contractor defaults or persistently fails or neglects to carry out the Work in accordance with
the Contract Documents or fails to perform a provision of the Contract, the Owner, after seven
days written notice to the Contractor, may make good such deficiencies and may deduct the cost
thereof from the payment then or thereafter due the Contractor. Alternatively, at the Owner's
option, and the Owner may terminate the Contract and take possession of the site and of all

GENERAL REQUIREMENTS R G ARCHITECTS, LLC
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materials, equipment, tools, and machinery thereon owned by the Contractor and may finish the
Work by whatever method the Owner may deem expedient. [f the costs of finishing the Work
exceed any unpaid compensation due the Contractor, the Contractor shall pay the difference to

the Owner.

14.2 “If the continuation of this Agreement is contingent upon the appropriation of adequate s 6
or federal funds, this Agreement may be terminated on the date beginning on the firs
year for which funds are not appropriated or at the exhaustion of the appropriation. T
may terminate this Agreement by providing written notice to the parties of
appropriation. All payment obligations of the Owner will cease upon the date gof t n.
Notwithstanding the foregoing, the Owner agrees that it will use its best tain
approval of necessary funds to continue the Agreement by taking appropriate request
adequate funds to continue the Agreement.”

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION  (Not Used)
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SECTION 00 81 14

EMPLOYEE DRUG TESTING REPORT FORM 9

9

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees n Large
Public Works Projects requires that Contractors and Subcontractors who work o, e Paolic Works
Contracts funded all or in part with public funds submit Testing Report Fo e Owner no less
than quarterly.

PART 1 - GENERAL

Period Ending:

Project Number:

Project Name:

Contractor/Subcontractor Name:

Contractor/Subcontractor Address: e

Number of employees who worked on t % e during the report period:

Number of employees subject to sting during the report period:

Number of Negative Resul Number of Positive Results

Action taken on emp esponse to a failed or positive random test:

orized Representative of Contractor/Subcontractor:
(typed or printed)

Othorized Representative of Contractor/Subcontractor:

(signature)

Date:

R G ARCHITECTS, LLC EMPLOYEE DRUG TESTING REPORT FORM
18005 008114-1
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EMPLOYEE DRUG TESTING
REPORT OF POSITIVE RESULTS

Public Works Projects requires that Contractors and Subcontractors who work on Large Public Work
Contracts funded all or in part with public funds to notify the Owner in writing of a positive rand

drug test. a‘
Project Number: o

Project Name:

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large 9

Contractor/Subcontractor Name:

Contractor/Subcontractor Address:

Name of employee with positive test result: ‘ '9

Last 4 digits of employee SSN:

Date test results received:

Action taken on employee in response t test result:

Authorized Represent f Contractor/Subcontractor:

(typed or printed)

Authorized R @Ve of Contractor/Subcontractor:
(signature)

ate I‘

®orm shall be sent by mail to the Owner within 24 hours of receipt of test results.

D

nclose this test results form in a sealed envelope with the notation "Drug Testing Form — DO
NOT OPEN" on the face thereof and place in a separate mailing envelope.

EMPLOYEE DRUG TESTING REPORT FORM R G ARCHITECTS, LLC
008114-2 18005



DSCYF - DETENTION CENTER FURNITURE REPLACEMENT & FINISH RENOVATIONS

JUNE 2018 MC3705000065
PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION  (Not Used) 6

END OF SECTION
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SECTION 01 11 00

SUMMARY OF WORK 9
PART 1 - GENERAL

1.1 RELATED DOCUMENTS a
A. Drawings and general provisions of the Contract, including Generaq ementary
on.

Conditions and other Division 01 Specification Sections, apply to thi

1.2 SUMMARY
A.  This Section includes the following:

Work covered by the Contract Documents.
Type of the Contract.

Use of premises.

Owner's occupancy requirements.
Work restrictions.
Specification formats and conVe@iio

S e S

B. Related Sections include the fo
1. Division 01 Section 4
procedures govergi

Facilities and Controls" for limitations and
rary use of Owner's facilities.

1.3 WORK COVER ONTRACT DOCUMENTS

Project Id ation: MC3705000065, FURNITURE REPLACEMENT & FINISHE RENOVATIONS

PrOjQ : 959 CENTRE ROAD, WILMINGTON, DE 19805
ate of Delaware, Department of Correction.

I'§p Owner's Representative: Rob Robinson, OMB/DFM Construction Project Manager

Architect: R G Architects LLC., 200 West Main Street, Middletown, DE 19709

OC. The Work consists of the following:

Removal of existing resident room furniture & replace with new furniture. Removal of existing
low walls in resident rooms with toilets. New finishes in resident rooms — remove existing VCT
flooring & install new EVT flooring & painted walls, doors & door frames at resident room interior.

R G ARCHITECTS, LLC SUMMARY OF WORK
18005 011100-1
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1.4 TYPE OF CONTRACT

A.  Project will be constructed under a single prime contract.

1.5 USE OF PREMISES

A. Use of Site: Limit use of premises to work in areas indicated. Do not disturb portion
project site beyond areas in which the Work is indicated.

1.  Anticipated Schedule: It is anticipated that the physical work on sit

as soon as new furniture is on site.

2. Owner Occupancy: Allow for Owner occupancy of Project site by the
public.

3.  Driveways and Entrances: Keep driveways, loading areas
premises clear and available to Owner, Owner's emplo
at all times. Do not use these areas for parking or st

ances serving
emergency vehicles
terials.

a. Schedule deliveries to minimize use of drive and entrances.

b.  Schedule deliveries to minimize spac ime requirements for storage of
materials and equipment on-site.

1.6 OWNER'S OCCUPANCY REQUIRE

A.  Partial Owner Occupancy: Ow o®Cupy the premises during entire construction
period, with the exception of er construction. Cooperate with Owner during

construction operations to mg cOflicts and facilitate Owner usage.
alkways, corridors, and other adjacent occupied or used

5 obstruct walkways, corridors, or other occupied or used
en permission from Owner and authorities having jurisdiction.
ess th&¥n 72 hours' notice to Owner of activities that will affect Owner's

1. Maintain access
facilities. Do
facilities witho

2. Provide
operat{

Owner of Completed Areas of Construction: Owner reserves the right to occupy
an d install equipment in completed areas of site, before Substantial Completion,
pQ@Ed such occupancy does not interfere with completion of the Work. Such placement
of e@pment and partial occupancy shall not constitute acceptance of the total Work.

Architect will prepare a Certificate of Substantial Completion for each specific
portion of the Work to be occupied before Owner occupancy.
2. Obtain a Certificate of Occupancy from authorities having jurisdiction before Owner
occupancy.
3. On occupancy, Owner will assume responsibility for maintenance and custodial
service for occupied portions of site.

SUMMARY OF WORK R G ARCHITECTS, LLC
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1.7 WORK RESTRICTIONS

A.  On-Site Work Hours: Work shall be generally performed from outside the existing buildings
during normal business working hours of 7:00 a.m. to 3:30 p.m., Monday through Friday,
except for otherwise indicated. Refer 01 35 53 for additional information.

B.  Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied b
or others unless permitted under the following conditions and then only after a
provide temporary utility services according to requirements indicated:

1. Notify Owner not less than two days in advance of proposed utilityg ons.
2. Do not proceed with utility interruptions without Owner's writt iss1on.
1.8 SPECIFICATION FORMATS AND CONVENTIONS

A.  Specification Format: The Specifications are organize ions and Sections using
the 50-division format and CSI/CSC's "MasterForma bering system.
1. Division 01: Sections in Division 01 govern the ution of the Work of all

Sections in the Specifications.

B.  Specification Content: The Specifications conventions for the style of language
and the intended meaning of certain rds, and phrases when used in particular
situations. These conventions are ax :

1.  Abbreviated Language: sed in the Specifications and other Contract

Documents is abbrevi @s and meanings shall be interpreted as appropriate.
Words implied, bu y shall be inferred as the sense requires. Singular words

shall be interpre 1, and plural words shall be interpreted as singular where
applicable as il c of the Contract Documents indicates.
2. Imperative streamlined language are generally used in the Specifications.

Requirement essed in the imperative mood are to be performed by Contractor.
Occ lly, the indicative or subjunctive mood may be used in the Section Text for
cla cribe responsibilities that must be fulfilled indirectly by Contractor or

when so noted.
% ords "shall," "shall be," or "shall comply with," depending on the context, are
Plicd where a colon (:) is used within a sentence or phrase.

&2 - PRODUCTS (Not Used)
ORT 3 - EXECUTION (Not Used)

END OF SECTION

R G ARCHITECTS, LLC SUMMARY OF WORK
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SECTION 01 23 00

ALTERNATES 9
PART 1 - GENERAL
1.1 RELATED DOCUMENTS 6

A.  Drawings and general provisions of the Contract, including General and Suppleme@nditions
and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY
A.  This Section includes administrative and procedural requirements fi
1.3 DEFINITIONS

A.  Alternate: An amount proposed by bidders and stated on th Form for certain work defined in
the Bidding Requirements that may be added to or cted frO the Base Bid amount if Owner
decides to accept a corresponding change either infiie unt of construction to be completed or in
the products, materials, equipment, systems, o methods described in the Contract
Documents.

1. The cost or credit for each alterna tiignet addition to or deduction from the Contract
Sum to incorporate alternateg c@Pork. No other adjustments are made to the Contract
Sum.

1.4 PROCEDURES

A. Coordination: Modi
of the alternate int

a ffected adjacent work as necessary to completely integrate work

1. part oFeach alternate, miscellaneous devices, accessory objects, and similar items

r required for a complete installation whether or not indicated as part of

Inclu
inci

Immediately following award of the Contract, notify each party involved, in writing,
status of each alternate. Indicate if alternates have been accepted, rejected, or deferred for
consideration. Include a complete description of negotiated modifications to alternates.

Execute accepted alternates under the same conditions as other work of the Contract.

D.  Schedule: A Schedule of Alternates is included at the end of this Section. Specification Sections
referenced in schedule contain requirements for materials necessary to achieve the work described
under each alternate.

PART 2 - PRODUCTS (Not Used)

R G ARCHITECTS, LLC ALTERNATES
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PART 3 - EXECUTION

3.1 SCHEDULE OF ALTERNATES
ALTERNATE No. 1: Deduct all work associated with ‘Unit-D’.
Deduct:
($ )
ALTERNATE No. 2: Deduct the painting of the existing window frames, doors, and door frames j i ,B, C,

D, E, & F.) at resident room interiors.

Deduct:

(8 )

&
R

Q
o

O
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SECTION 01 25 00

SUBSTITUTION PROCEDURES 9
PART 1 - GENERAL

1.1 RELATED DOCUMENTS 6

A.  Requests for substitution must be made ten days prior to bid. This specification se@lies to
extra-ordinary conditions that could not be requested during the bidding peri
tary Conditions

B.  Drawings and general provisions of the Contract, including General an
and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  This Section includes administrative and procedural requi for handling requests for
substitutions made after award of the Contract, but no later 60 days after commencement of

the Work.
B.  Related Sections: The following Divisions co 'Qments that relate to this Section:

1. Division 1 specifies the applicabilit
2. Division 1 specifies requirement:
the Submittal Schedule.
vern

3. Division 1 specifies requir
product options. :

standards to products specified.
itting the Contractor's Construction Schedule and

ing the Contractor's selection of products and

1.3 DEFINITIONS

A.  Definitions in this 0\‘[ change or modify the meaning of other terms used in the Contract

Documents.

B.  Substitutio anges in products, materials, equipment, and methods of construction required by
the Contra ents proposed by the Contractor after award of the Contract are considered to
be re ongibstitutions. The following are not considered to be requests for substitutions:

utions requested during the bidding period, and accepted by Addendum prior to award
of the Contract, are included in the Contract Documents and are not subject to requirements
specified in this Section for substitutions.
Revisions to the Contract Documents requested by the Owner or Architect.
Specified options of products and construction methods included in the Contract Documents.
The Contractor's determination of and compliance with governing regulations and orders
issued by governing authorities.

SUBMITTALS

Substitution Request Submittal: The Architect will consider requests for substitution if received
within 60 days after commencement of the Work (Item 1.1, A. above). Requests received more

R G ARCHITECTS, LLC SUBSTITUTION PROCEDURES
18005 012500-1
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than 60 days after commencement of the Work may be considered or rejected at the discretion of
the Architect.

form and according to procedures required for change-order proposals. The Contractor is
solely responsible for obtaining the required forms to submit before the stated time period
expires.

2. Identify the product or the fabrication or installation method to be replaced in each re
Include related Specification Section and Drawing numbers.

3. Provide complete documentation showing compliance with the requirements foO
C other

1. Submit three copies of each request for substitution for consideration. Submit requests in the E

substitutions, and the following information, as appropriate:

a. Coordination information, including a list of changes or modificati
parts of the Work and to construction performed by the Owner an ate
contractors that will be necessary to accommodate the propos sti@pion.

b. A detailed comparison of significant qualities of the propo ion with those
of the Work specified. Significant qualities may include c@such as
performance, weight, size, durability, and visual effe

c. Product Data, including Drawings and description, and fabrication and

installation procedures.

d. Samples, where applicable or requested.

e. A statement indicating the substitution's n the*Contractor's Construction
Schedule compared to the schedule with@lit val of the substitution. Indicate the

effect of the proposed substitution o ntract Time.
f. Cost information, including a pr: e net change, if any in the Contract Sum.
g. The Contractor's certification gdaat osed substitution conforms to requirements

in the Contract Documents jg & ect and is appropriate for the applications
indicated.
h. The Contractor's waiver to additional payment or time that may subsequently

become necessary e failure of the substitution to perform adequately.
4, Architect's Action: | the Architect will request additional information or
documentation fo pon*within one week of receipt of a request for substitution. The
Architect will ntractor of acceptance or rejection of the substitution within two

weeks of recei;@ques‘t, or one week of receipt of additional information or
documentagimn, whi®hever is later.

duct specified if the Architect cannot make a decision on the use of a
d substitute within the time allocated.

a.

PART 2 -

1.5 SUBSTITUTIONS

onditions: The Architect will receive and consider the Contractor's request for substitution when
o the following conditions are satisfied, as determined by the Architect. If the following conditions

are not satisfied, the Architect will return the requests without action except to record
noncompliance with these requirements.

1. Revisions to the Contract Documents are not required.
2. Proposed changes are in keeping with the general intent of the Contract Documents.
3. The request is timely, fully documented, and properly submitted.

SUBSTITUTION PROCEDURES R G ARCHITECTS, LLC
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4. The specified product or method of construction cannot be provided within the Contract
Time. The Architect will not consider the request if the product or method cannot be
provided as a result of failure to pursue the Work promptly or coordinate activities properly.

5. The requested substitution offers the Owner a substantial advantage, in cost, time, energy
conservation, or other considerations, after deducting additional responsibilities the Owner,
must assume. The Owner's additional responsibilities may include compensation to the
Architect for redesign and evaluation services, increased cost of other construction by t
Owner, and similar considerations.

6. The specified product or method of construction cannot receive necessary approva
governing authority, and the requested substitution can be approved.

7. The specified product or method of construction cannot be provided in a ma is
compatible with other materials and where the Contractor certifies that, 1on will

overcome the incompatibility.
8. The specified product or method of construction cannot be coordj other materials
and where the Contractor certifies that the proposed substituti ordinated.

B.  The Contractor's submittal and the Architect's acceptance of Sh ray@ings, Product Data, or
Samples for construction activities not complying with the ) uments do not constitute
an acceptable or valid request for substitution, nor do they: ute approval.

PART 3 - EXECUTION (Not Used)

R G ARCHITECTS, LLC SUBSTITUTION PROCEDURES
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SECTION 01 26 00

CONTRACT MODIFICATION PROCEDURES 9

1.1 RELATED DOCUMENTS 0

A. Drawings and general provisions of the Contract, including Genera Supplementary
Conditions and other Division 01 Specification Sections, apply t n.

PART 1 - GENERAL

1.2 SUMMARY

A. This Section specifies administrative and proced
processing Contract modifications.

B.  Related Sections include the following: 0

1. Division 01 Section "Product Re s" for administrative procedures for
handling requests for substitut\ e after Contract award.

equirements for handling and

1.3 MINOR CHANGES IN T

A.  Architect will issue su instructions authorizing Minor Changes in the Work, not
involving adjustme ontract Sum or the Contract Time, on AIA Document G710,
"Architect's Sup structions."

1.4 PROPO ESTS

A, Ow ted Proposal Requests: Architect will issue a detailed description of proposed
n he Work that may require adjustment to the Contract Sum or the Contract Time.
ecessary, the description will include supplemental or revised Drawings and
ifications.

Proposal Requests issued by Architect are for information only. Do not consider
them instructions either to stop work in progress or to execute the proposed change.
Within time specified in Proposal Request, but no more than 20 days after receipt of
Proposal Request, submit a quotation estimating cost adjustments to the Contract
Sum and the Contract Time necessary to execute the change.

R G ARCHITECTS, LLC CONTRACT MODIFICATION PROCEDURES
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a.  Include a list of quantities of products required or eliminated and unit costs,
with total amount of purchases and credits to be made. If requested, furnish

survey data to substantiate quantities.
b.  Indicate applicable taxes, delivery charges, equipment rental, and amounts of 9

trade discounts.
c.  Include costs of labor and supervision directly attributable to the change.
d.  Include an updated Contractor's Construction Schedule that indicates the C
of the change, including, but not limited to, changes in activity duration,é
and finish times, and activity relationship. Use available total float
requesting an extension of the Contract Time. O

ifications to
a change to

B.  Contractor-Initiated Proposals: If latent or unforeseen conditions requi
the Contract, Contractor may propose changes by submitting a r
Architect.

1. Include a statement outlining reasons for the change an ciiect of the change on
the Work. Provide a complete description of the pr ge. Indicate the
effect of the proposed change on the Contract Sunt he Contract Time.

2. Include a list of quantities of products required or elif¥gated and unit costs, with
total amount of purchases and credits to be f requested, furnish survey data
to substantiate quantities.

3.  Indicate applicable taxes, delivery ¢
discounts.

4.  Include costs of labor and supe s‘ ctly attributable to the change.

. Include an updated Contract, ction Schedule that indicates the effect of the
change, including, but notli , changes in activity duration, start and finish
times, and activity relajg . Wse available total float before requesting an
extension of the Co .

6.  Comply with ts¥n Division 01 Section "Product Requirements" if the

reqdke
proposed cha% substitution of one product or system for product or system

specified.
C.  Proposal Re : Use AIA Document G709 for Proposal Requests.

1.5 CH Q)ER PROCEDURES

A. _ On ner's approval of a Proposal Request, Architect will issue a Change Order for
signatlires of Owner and Contractor on AIA Document G701.

pment rental, and amounts of trade

9]

CONSTRUCTION CHANGE DIRECTIVE

A. Construction Change Directive: Architect may issue a Construction Change Directive on
AIA Document G714. Construction Change Directive instructs Contractor to proceed with
a change in the Work, for subsequent inclusion in a Change Order.

CONTRACT MODIFICATION PROCEDURES R G ARCHITECTS, LLC
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1. Construction Change Directive contains a complete description of change in the
Work. It also designates method to be followed to determine change in the Contract
Sum or the Contract Time.

B.  Documentation: Maintain detailed records on a time and material basis of work required 9
the Construction Change Directive.

1. After completion of change, submit an itemized account and supporting da
necessary to substantiate cost and time adjustments to the Contract. o

PART 2 - PRODUCTS  (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 01 29 00

PAYMENT PROCEDURES 9
PART 1 - GENERAL

1.1 RELATED DOCUMENTS a
A. Drawings and general provisions of the Contract, including Generaq ementary
on.

Conditions and other Division 01 Specification Sections, apply to thi

1.2 SUMMARY

A.  This Section specifies administrative and procedural r necessary to prepare and

process Applications for Payment.

B.  Related Sections include the following:

1. [Division 01 Section "Allowances" ral requirements governing handling
and processing of allowances].

2. Division 01 Section "Contract tion Procedures" for administrative
procedures for handling ¢ e Contract

3. Division 01 Section "Un
unit prices.
4.  Division 01 Secti ction Progress Documentation" for administrative
requirements \& eparation and submittal of Contractor's Construction

1s Schedule.

Schedule a
VALUES

' for administrative requirements governing use of

1.3

SCHEDU,

Coo \ Coordinate preparation of the Schedule of Values with preparation of
C % Construction Schedule.

Correlate line items in the Schedule of Values with other required administrative
forms and schedules, including the following:

b. Submittals Schedule.
C. Contractor's Construction Schedule.

o& a.  Application for Payment forms with Continuation Sheets.

2. Submit the Schedule of Values to Architect at earliest possible date but no later than
seven days before the date scheduled for submittal of initial Applications for
Payment.

R G ARCHITECTS, LLC PAYMENT PROCEDURES
18005 012900-1
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B.  Format and Content: Use the Project Manual table of contents as a guide to establish line
items for the Schedule of Values. Provide at least one line item for each Specification
Section.

1. Identification: Include the following Project identification on the Schedule of 9
Values:
a.  Project name and location.
b.  Name of Architect.
c.  Architect's project number.
d.  Contractor's name and address.
e.  Date of submittal.

2. Submit draft of AIA Document G703 Continuation Sheets.
Provide a breakdown of the Contract Sum in enough detai aG@late continued
evaluation of Applications for Payment and progress r ordinate with the
Project Manual table of contents. Provide several li principal subcontract
amounts, where appropriate. Include separate lin€ under required principal
subcontracts for operation and maintenance manuals, $@nch list activities, Project
Record Documents, and demonstration and in the amount of 5 percent of the
Contract Sum.
4. Round amounts to nearest whole dollar:
5. Provide a separate line item in the
where Applications for Payment &
e

fabricated and stored, but no

(98]

1 equal the Contract Sum.
f Values for each part of the Work
de materials or equipment purchased or

d.

stored on-site and items stored off-site. If
ce of insurance or bonded warehousing.

a. Differentiate bet
specified, incl

6.  Provide separa in the Schedule of Values for initial cost of materials, for
each subseque of completion, and for total installed value of that part of the
Work.

7.  Eachi e Schedule of Values and Applications for Payment shall be

co ude total cost and proportionate share of general overhead and profit
i it

emporary facilities and other major cost items that are not direct cost of
actual work-in-place may be shown either as separate line items in the
Schedule of Values or distributed as general overhead expense, at Contractor's
option.

Schedule Updating: Update and resubmit the Schedule of Values before the next
Applications for Payment when Change Orders or Construction Change Directives
result in a change in the Contract Sum. Include each Change Order as a a new line
item on the Schedule of Values.

PAYMENT PROCEDURES R G ARCHITECTS, LLC
012900-2 18005



DSCYF - DETENTION CENTER FURNITURE REPLACEMENT & FINISH RENOVATIONS
JUNE 2018 MC3705000065

1.4

A.

APPLICATIONS FOR PAYMENT

Each Application for Payment shall be consistent with previous applications and payments
as certified by Architect and paid for by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial
Completion, and final Application for Payment involve additional requireme

Payment Application Times: The date for each progress payment is indi uathe
Agreement between Owner and Contractor. The period of construction W ered by
each Application for Payment is the period indicated in the Agreement.

Payment Application Forms: Use AIA Document G702 a ocument G703

Continuation Sheets as form for Applications for Payment.

Application Preparation: Complete every entry on form. Rdgtar¥@ afid execute by a person
authorized to sign legal documents on behalf of Contrac ct will return incomplete

applications without action.

Schedule. Use updated schedules if reviflo ere made.
2. Include amounts of Change Orders ction Change Directives issued
before last day of construction p red by application.

1. Entries shall match data on the Scheduleales nd Contractor's Construction

Transmittal: Submit 2 signed andds
to Architect by a method ensuri
attachments if required.

x. ransmittal form listing attachments and recording

riginal copies of each Application for Payment
pt” One copy shall include waivers of lien and similar

1. Transmit each ¢
appropriate i

about application.

Waivers of Mech ien: With each Application for Payment, submit waivers of
mechanic's from every entity who is lawfully entitled to file a mechanic's lien arising
out of th and related to the Work covered by the payment.

I. it partial waivers on each item for amount requested in previous application,
deduction for retainage, on each item.

When an application shows completion of an item, submit final or full waivers.

Owner reserves the right to designate which entities involved in the Work must

submit waivers.

4.  Waiver Forms: Submit waivers of lien on forms, executed in a manner acceptable to
Owner.

3.

Initial Application for Payment: Administrative actions and submittals that must precede or
coincide with submittal of first Application for Payment include the following:

1. List of subcontractors.
2. Schedule of Values.

R G ARCHITECTS, LLC PAYMENT PROCEDURES
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3. Contractor's Construction Schedule (preliminary if not final).
4. Products list.
5. Schedule of unit prices.
6.  Submittals Schedule (preliminary if not final).
7. List of Contractor's staff assignments.
8. List of Contractor's principal consultants.
9
1

. Copies of building permits.
0. Copies of authorizations and licenses from authorities having jurisdiction for

performance of the Work.
11. Initial progress report.
12.  Report of preconstruction conference.

13. Certificates of insurance and insurance policies.

14. Performance and payment bonds.

15. Data needed to acquire Owner's insurance.

16. Initial settlement survey and damage report if required.

H. Application for Payment at Substantial Completion:
Substantial Completion, submit an Application for
completion for portion of the Work claimed as subggantially

ing the Certificate of
ment showing 100 percent
mplete.

1.  Include documentation supporting clai
a statement showing an accounting o

2. This application shall reflect Certific
previously for Owner occupanc S
L. Final Payment Application: Su al Application for Payment with releases and
supporting documentation ng submitted and accepted, including, but not limited,

to the following:
erroj ect closeout requirements.

ork is substantially complete and
o the Contract Sum.

artial Substantial Completion issued
ated portions of the Work.

1. Evidence of cq

2. Insurance certi or products and completed operations where required and
proof th es, , and similar obligations were paid.
Updat atement, accounting for final changes to the Contract Sum.
Al ent G706, "Contractor's Affidavit of Payment of Debts and Claims."

ufent G706A, "Contractor's Affidavit of Release of Liens."
A ument G707, "Consent of Surety to Final Payment."
idence that claims have been settled.

PA&PRODUCTS (Not Used)
Or 3 -EXECUTION (Not Used)

Jonkw

END OF SECTION
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SECTION 01 31 00

PROJECT MANAGEMENT AND COORDINATION 9

1.1 RELATED DOCUMENTS O

A. Drawings and general provisions of the Contract, including Genera Supplementary
Conditions and other Division 01 Specification Sections, apply t n.

PART 1 - GENERAL

1.2 SUMMARY

A.  This Section includes administrative provisions for c ating construction operations on

Project including, but not limited to, the following:

1. Project meetings.
2. Requests for Interpretation (RFIs).

B. Related Sections include the followi
1. Division 01 Section "Cons 1
submitting Contractor's

2. Division 01 Section

and ﬁeld-engineeii

points.
A. Coo Each contractor shall coordinate its construction operations with those of

ogress Documentation" for preparing and

ion Schedule.

for procedures for coordinating general installation
es, including establishment of benchmarks and control

loseout Procedures" for coordinating closeout of the Contract.
1.3 COORDI N

3. Division 01

othe @@ctors and entities to ensure efficient and orderly installation of each part of the
) ach contractor shall coordinate its operations with operations, included in
erent Sections that depend on each other for proper installation, connection, and
op®ration.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components with other contractors to ensure

maximum accessibility for required maintenance, service, and repair.

Make adequate provisions to accommodate items scheduled for later installation.

4.  Where availability of space is limited, coordinate installation of different
components to ensure maximum performance and accessibility for required

(98]
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maintenance, service, and repair of all components, including mechanical and
electrical.

1.4 PROJECT MEETINGS

A. General: Schedule and conduct meetings and conferences at Project site, unless othe

indicated.

B.  Preconstruction Conference: Schedule a preconstruction conference be ng
construction, at a time convenient to Owner and Architect, but no later th after
execution of the Agreement. Hold the conference at Project site or convenient
location. Conduct the meeting to review responsibilities and personn ents.

1.  Attendees: Authorized representatives of Owner, Archite ell consultants;

rSy and other

t the conference shall
rs relating to the Work.
rogress, including the

Contractor and its superintendent; major subcontractorsg
concerned parties shall attend the conference. All p
be familiar with Project and authorized to conclud:
2. Agenda: Discuss items of significance that could a

following:
) Tentative construction schedule.

Critical work sequencing and items.
Designation of key person eir duties
Procedures for processi cisions and Change Orders.

Procedures for RFTs.
Procedures for tesgg
Procedures for
Distribution
Submitta
Prepara cord Documents.
Useof the ises.

strictions.
ccupancy requirements.
nsibility for temporary facilities and controls.
struction waste management and recycling.
arking availability.
Office, work, and storage areas.
Equipment deliveries and priorities.

g Applications for Payment.
ract Documents.

S5 8T ATITER MO A0 o

. First aid.
t. Security.

o u.  Progress cleaning.
v.  Working hours.

3. Minutes: Architect will record and distribute meeting minutes.

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before
each construction activity that requires coordination with other construction.

PROJECT MANAGEMENT AND COORDINATION R G ARCHITECTS, LLC
013100-2 18005



DSCYF - DETENTION CENTER FURNITURE REPLACEMENT & FINISH RENOVATIONS
JUNE 2018 MC3705000065

1.  Attendees: Installer and representatives of manufacturers and fabricators involved in
or affected by the installation and its coordination or integration with other materials
and installations that have preceded or will follow, shall attend the meeting. Advise
Architect of scheduled meeting dates.

1.  Attendees: In addition to representatives of Owner and Architect, each co
subcontractor, supplier, and other entity concerned with current progre n gaded

in planning, coordination, or performance of future activities shall be @ ted at

9

D. Progress Meetings: Conduct progress meetings at biweekly intervals.

these meetings. All participants at the conference shall be famili i ect and
authorized to conclude matters relating to the Work.
2. Agenda: Review and correct or approve minutes of previ Ss meeting.

Review other items of significance that could affect pro
discussion as appropriate to status of Project.

clude topics for

a. Contractor's Construction Schedule: Re
Determine whether each activity is on time,
schedule, in relation to Contractor’
construction behind schedule will
parties involved to do so. DiscC
ensure that current and sub

ogress since the last meeting.
ad of schedule, or behind
truction Schedule. Determine how
dited; secure commitments from
er schedule revisions are required to
tivities will be completed within the

Contract Time. \

1) Review sche@mext period.
b.  Review pres ture needs of each entity present, including the

following:\

) requirements.
of submittals.
Deliveries.
uality and work standards.

Status of correction of deficient items.
Field observations.

Request for Interpretations (RFIs).
Status of proposal requests.

1
2

3. Minutes: Architect will record and distribute to Contractor the meeting minutes.

E. Coordination Meetings: Conduct Project coordination meetings at weekly intervals.
Project coordination meetings are in addition to specific meetings held for other purposes,
such as progress meetings and preinstallation conferences.

1. Attendees: Each contractor, subcontractor, supplier, and other entity concerned with
current progress or involved in planning, coordination, or performance of future
activities shall be represented at these meetings. All participants at the conference

R G ARCHITECTS, LLC PROJECT MANAGEMENT AND COORDINATION
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shall be familiar with Project and authorized to conclude matters relating to the
Work.

2. Agenda: Review and correct or approve minutes of the previous coordination
meeting. Review other items of significance that could affect progress. Include
topics for discussion as appropriate to status of Project.

3. Reporting: Record meeting results and distribute copies to everyone in attendance
and to others affected by decisions or actions resulting from each meeting. a‘

1.5 REQUESTS FOR INTERPRETATION (RFIs)

A. Procedure: Upon discovery of the need for interpretation of the Co
prepare and submit an RFI form. Oral RFIs will not be accepted.

Documents,

1. RFIs shall originate with Contractor. RFIs submitted by e er than
Contractor will be returned with no response.

2. RFIs shall only be submitted to seek clarification
conflicts, discrepancies, errors, inconsistencies
Documents.

3. RFlIs shall not take the place of Contractor,
Contract Documents.

4.  Each RFI shall be limited to a single iss

5. Coordinate and promptly submit

tation of ambiguities,
omissions in the Contract

ing out information available in the

closely related issue.
kd delays in Contractor's work and work

of subcontractors.

6.  Reviews/responses to RFIs onstitute an approval or direction related to
Contractor's construction m thods, procedures, sequences, or techniques.

7.  Reviews/Responses to not constitute an approval or direction related to

construction site safi

B. Content of the RFI:
and the following:

detailed, legible description of item needing interpretation

tractor.
Architect.
mber, numbered sequentially.
ecification Section number and title and related paragraphs, as appropriate.
rawing number and detail references, as appropriate.
Field dimensions and conditions, as appropriate.
. Contractor's suggested solution(s). If Contractor's solution(s) impact the Contract
Time or the Contract Sum, Contractor shall state impact in the RFI.
10. Contractor's signature.
11. Attachments: Include drawings, descriptions, measurements, photos, Product Data,
Shop Drawings, and other information necessary to fully describe items needing
interpretation.

NO LR WL
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a.  Supplementary drawings prepared by Contractor shall include dimensions,
thicknesses, structural grid references, and details of affected materials,
assemblies, and attachments.

C.  Architect's Action: Architect will review each RFI, determine response required, 9
return it within seven working days. RFIs received after 1:00 p.m. will be conside

received the following working day.
1. The following RFIs will be returned without action: "
a.  Requests for approval of substitutions. 0
b.  Requests for adjustments in the Contract Time or the Con: um.
c.  Requests for approval of submittals.
d.  Request for information already indicated on the Co uments.
e.  Requests for interpretation of Architect's actions ytals.
f. Incomplete RFIs or RFIs with numerous error:

2. RFIresponse may include a request for additio ormation, in which case

Architect's time for response will start again.
3. RFIresponse that may result in a chang Contract Time or the Contract Sum
may be eligible for Contractor to subi Proposal according to Division 01
Section "Contract Modification Proc
4.  If Contractor believes the RFI r
Contract Sum, notify Architec
RFI response.

rrants change in the Contract Time or the
g within 7 calendar days of receipt of the

D.  On receipt of Architect's ate the RFI log and immediately distribute the RFI
response to affected pa iew response and notify Architect within seven days if
Contractor disagrees ¢ se.

E. RFI Log: Prep
number. Submit lo

tain, and submit a tabular log of RFIs organized by the RFI
nthly to the Architect.

1. Pro .
address of Contractor.
and address of Architect.
P! number including RFIs that were dropped and not submitted.
RFI description.
Date the RFI was submitted.
Date Architect's response was received.

. Identification of related Minor Change in the Work, Construction Change Directive,
and Proposal Request, as appropriate.

% = o
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PART 2 - PRODUCTS  (Not Used)

PART 3 - EXECUTION (Not Used) 6

END OF SECTION
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SECTION 01 32 00

CONSTRUCTION PROGRESS DOCUMENTATION 6

PART 1 - GENERAL E
1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including Gener
Conditions and other Division 01 Specification Sections, apply to ths

ementary

1.2 SUMMARY

A. This Section includes administrative and procedur irements for documenting the
progress of construction during performance of the including the following:

Preliminary Construction Schedule.
Contractor's Construction Schedule.
Submittals Schedule.

Daily construction reports.
Material location reports. \

Field condition reports.
Special reports. :

Nk L=

wing:

B.  Related Sections inclu‘
1. Division 01 ayment Procedures" for submitting the Schedule of Values.
Division 01 "Project Management and Coordination" for submitting and
distribyatine me®ing and conference minutes.
Divg ection "Photographic Documentation" for submitting construction

S.

jorl 01 Section "Submittal Procedures" for submitting schedules and reports.
on 01 Section "Quality Requirements" for submitting a schedule of tests and
inspections.

DEFINITIONS

Activity: A discrete part of a project that can be identified for planning, scheduling,
monitoring, and controlling the construction project. Activities included in a construction
schedule consume time and resources.

1. Critical activities are activities on the critical path. They must start and finish on the
planned early start and finish times.

R G ARCHITECTS, LLC CONSTRUCTION PROGRESS DOCUMENTATION
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2. Predecessor Activity: An activity that precedes another activity in the network.
3. Successor Activity: An activity that follows another activity in the network.

B.  Cost Loading: The allocation of the Schedule of Values for the completion of an activity
as scheduled. The sum of costs for all activities must equal the total Contract Sum, unles
otherwise approved by Architect.

C. CPM: Ceritical path method, which is a method of planning and scheduling a conSQ
project where activities are arranged based on activity relationships. Network
determine when activities can be performed and the critical path of Project.

D. Critical Path: The longest connected chain of interdependent acti
network schedule that establishes the minimum overall Project du
float.

through the
contains no

E.  Event: The starting or ending point of an activity.

F.  Float: The measure of leeway in starting and completin tivity.

1.  Float time belongs to Owner.
Free float is the amount of time an activi
affecting the early start of the successor ’
3.  Total float is the measure of leewa or completing an activity without
adversely affecting the planned P pletion date.

elayed without adversely

G. Fragnet: A partial or fragmen ork that breaks down activities into smaller

activities for greater detail.
H. Major Area: A story ction, a separate building, or a similar significant

construction eleme

nt,
L. Milestone: A key or ¢ point in time for reference or measurement.

J. Network Di

A graphic diagram of a network schedule, showing activities and

activityQ ps
K. Reg ding: The allocation of manpower and equipment necessary for the
co tion of an activity as scheduled.

&

Qualification Data: For scheduling consultant.

BMITTALS

Submittals Schedule: Submit two copies of schedule. Arrange the following information
in a tabular format:

1. Scheduled date for first submittal.

CONSTRUCTION PROGRESS DOCUMENTATION R G ARCHITECTS, LLC
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2. Specification Section number and title.
3. Submittal category (action or informational).
4.  Name of subcontractor.
5. Description of the Work covered.
6.  Scheduled date for Architect's final release or approval.

C.  Preliminary Construction Schedule: Submit twoe opaque copies. 6
c

1.  Approval of cost-loaded preliminary construction schedule will not co
approval of Schedule of Values for cost-loaded activities.

A. Coordinate preparation and processing of schedules and ith performance of
construction activities and with scheduling and reporting e contractors.

B. Coordinate Contractor's Construction Schedule wt
subcontracts, Submittals Schedule, progress reports, p

schedules and reports.

1.5 COORDINATION

Schedule of Values, list of
nt requests, and other required

1.  Secure time commitments for perfo al elements of the Work from parties

involved.
2. Coordinate each construction 4@y 1@ the network with other activities and
schedule them in proper sg

PART 2 - PRODUCTS o

2.1 CONTRACTOR: UCTION SCHEDULE, GENERAL

Procedures; omplyY with procedures contained in AGC's "Construction Planning &

Tim @ p: "Extend schedule from date established for commencement of the Work to
. al Completion.

Contract completion date shall not be changed by submission of a schedule that
shows an early completion date, unless specifically authorized by Change Order.

principal element of the Work. Comply with the following:

A
B
OC.. Activities: Treat each story or separate area as a separate numbered activity for each

1.  Activity Duration: Define activities so no activity is longer than 20 days, unless
specifically allowed by Architect.

2. Procurement Activities: Include procurement process activities for the following
long lead items and major items, requiring a cycle of more than 60 days, as separate

R G ARCHITECTS, LLC CONSTRUCTION PROGRESS DOCUMENTATION
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activities in schedule. Procurement cycle activities include, but are not limited to,
submittals, approvals, purchasing, fabrication, and delivery.

3. Submittal Review Time: Include review and resubmittal times indicated in
Division 01 Section "Submittal Procedures" in schedule. Coordinate submittal
review times in Contractor's Construction Schedule with Submittals Schedule.

4.  Substantial Completion: Indicate completion in advance of date established foe

Substantial Completion, and allow time for Architect's administrative procedu
necessary for certification of Substantial Completion. o
5. Work Stages: Indicate important stages of construction for each may ()

Work, including, but not limited to, the following:

f the

D. Milestones: Include milestones indicated in the Contract
including, but not limited to, the Notice to Proceed, Substant
Completion.

in schedule,
letion, and Final

ation and concurrent with its
emonstrate the effect of the

E.  Contract Modifications: For each proposed contract m
submission, prepare a time-impact analysis using frggnets
proposed change on the overall project schedule.

2.2 CONTRACTOR'S CONSTRUCTION S (GANTT CHART)

A.  Gantt-Chart Schedule: Submit a c
type, Contractor's Construction S

of Award. Base schedule
updating and feedback wa

B.  Preparation: Indica nificant construction activity separately. Identify first
workday of each we¢ continuous vertical line.

1ve, fully developed, horizontal Gantt-chart-
1thin 10 days of date established for the Notice
eliminary Construction Schedule and whatever
since the start of Project.

PART 3 - EXECUTI

3.1 R'S CONSTRUCTION SCHEDULE

C
A. o Contd@tor's Construction Schedule Updating: At two week intervals, update schedule to
reflect actual construction progress and activities. Issue schedule one day before each
gularly scheduled progress meeting.
o 1. Revise schedule immediately after each meeting or other activity where revisions
have been recognized or made. Issue updated schedule concurrently with the report
of each such meeting.
2. Include a report with updated schedule that indicates every change, including, but

not limited to, changes in logic, durations, actual starts and finishes, and activity
durations.

CONSTRUCTION PROGRESS DOCUMENTATION R G ARCHITECTS, LLC
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3. Asthe Work progresses, indicate Actual Completion percentage for each activity.

contractors, testing and inspecting agencies, and other parties identified by Contractor with

B. Distribution: Distribute copies of approved schedule to Architect, Owner, separate
a need-to-know schedule responsibility. "’

1. Post copies in Project meeting rooms and temporary field offices.
2. When revisions are made, distribute updated schedules to the same parties 9
in the same locations. Delete parties from distribution when they have Rl

their assigned portion of the Work and are no longer involved in perf of

construction activities.

END OF SECTION
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SECTION 01 33 00

SUBMITTAL PROCEDURES 9
PART 1 - GENERAL

1.1 RELATED DOCUMENTS a
A. Drawings and general provisions of the Contract, including Generaq ementary
on.

Conditions and other Division 01 Specification Sections, apply to thi

1.2 SUMMARY

A. This Section includes administrative and procedura
Drawings, Product Data, Samples, and other submitta

Qubmitting Applications for Payment

and the Schedule of Values.
2. Division 01 Section "Project nt and Coordination" for submitting and
inutes and for submitting Coordination

distributing meeting and ¢
Drawings.
3. Division 01 Section 4 on Progress Documentation" for submitting

ding Contractor's Construction Schedule and the

schedules and re
Submittals Sch &h
4.  Division 01 otographic Documentation" for submitting construction

photograp
5. Divisiga01 Sc®fon "Quality Requirements" for submitting test and inspection
rep or mockup requirements.
i Section "Closeout Procedures" for submitting warranties.
jolf 01 Section "Project Record Documents" for submitting Record Drawings,
d Specifications, and Record Product Data.
Division 01 Section "Operation and Maintenance Data" for submitting operation and
maintenance manuals.
Division 01 Section "Demonstration and Training" for submitting videotapes of
demonstration of equipment and training of Owner's personnel.
Divisions 02 through 49 Sections for specific requirements for submittals in those
Sections.

nts for submitting Shop

B. Related Sections include the following:

1.  Division 01 Section "Payment Proce

R G ARCHITECTS, LLC SUBMITTAL PROCEDURES
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1.3 DEFINITIONS
A.  Action Submittals: Written and graphic information that requires Architect's responsive
action.
B. Informational Submittals: Written information that does not require Architect's responsi

action. Submittals may be rejected for not complying with requirements. E

1.4 SUBMITTAL PROCEDURES O
A.  General:

1. Contractor shall submit electronic version of each indivj ittal to the
Architect in a printable PDF format. Format of PDF sheet f the same size
as the hard copy submittal.

a.  Submittals that are larger than 11x17 shall mitted via one hard copy in
addition to the electronic version.

b.  Door hardware submittals shall be subgmtted with one hard copy in addition to
the electronic version.

2. Contractor will be provided access chitect's secured project hosting site via
a personalized password protectegdagc - 'This site utilizes a web browser interface
that requires internet access, angad 1"dual email account.

3. Contractor shall be requirg lete the Architect’s Electronic Project Data
Request Form.

4.  Contractor will receivil cSsary and applicable documentation for the purpose
of providing submi e project hosting site when the account information is
verified and co r e Architect.

5. Architect will bmittals electronically in PDF format.

6.  Contractor shal sh one hard copy of each individual approved submittal as part
of the fj perations and Maintenance Manuals.

B. . Items requiring color, pattern, and similar selections shall be of

Finish 1
suffici nd quantity to clearly illustrate full range of color, texture, and pattern for
Ag C roval. Submit samples for selection of finishes within 60 days after Award

0 tract, or earlier if requested at the Preconstruction Conference. Allow 60 days for
Arch¥@tts review of each submittal.

ordination: Coordinate preparation and processing of submittals with performance of
construction activities.

1.  Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Coordinate transmittal of different types of submittals for related parts of the Work
so processing will not be delayed because of need to review submittals concurrently
for coordination.

SUBMITTAL PROCEDURES R G ARCHITECTS, LLC
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a.  Architect reserves the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are received.

D.  Submittals Schedule: Comply with requirements in Division 01 Section "Construction
Progress Documentation" for list of submittals and time requirements for scheduy,
performance of related construction activities.

9

E.  Processing Time: Allow enough time for submittal review, including time for re ,
as follows. Time for review shall commence on Architect's receipt of s 0
extension of the Contract Time will be authorized because of failure to tra bmittals
enough in advance of the Work to permit processing, including resubmj

1. Initial Review: Allow 15 days for initial review of each sub low additional
time if coordination with subsequent submittals is require ct will advise
Contractor when a submittal being processed must be d&@xe coordination.

2.  Intermediate Review: If intermediate submittal is ne@@ssal§l process it in same

manner as initial submittal.

Resubmittal Review: Allow 15 days for revie ch resubmittal.

4.  Sequential Review: Where sequential review of s8@nittals by Architect's
consultants, Owner, or other parties is 1 allow 21 days for initial review of
each submittal.

(98]

5. Concurrent Consultant Review: Contract Documents indicate that
ously to Architect and to Architect's

submittals may be transmitted
consultants, allow 15 day of each submittal. Submittal will be returned

to Architect, before bein d to Contractor.

hard and electronic s i(t(4” Include Contractor’s stamp with completed information.
Submittals witho sheet will not be reviewed and will be returned to the
Contractor.

F.  Identification: Submitt % Sheet shall be completed and attached to each individual
\ﬂt

G. Deviatio ishlight, encircle, or otherwise specifically identify deviations from the
Contra ts on submittals.
H T Package each submittal individually and appropriately for transmittal and

I11® Transmit each submittal using a transmittal form. Architect will return
ittals, without review, received from sources other than Contractor.

Transmittal Form: Utilize the FORM PROVIDED IN THE PROJECT MANUAL,
and provide the following information:

a.  Project name.
b.  Date.
c.  Destination (To:).
d.  Source (From:).
e.  Names of subcontractor, manufacturer, and supplier.
f. Category and type of submittal.
R G ARCHITECTS, LLC SUBMITTAL PROCEDURES
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Submittal purpose and description.
Specification Section number and title.

Drawing number and detail references, as appropriate.

Transmittal number, numbered consecutively.

Submittal and transmittal distribution record.

2. On an attached separate sheet, prepared on Contractor's letterhead, reco

Remarks.
rdg
information, requests for data, revisions other than those requested by A @

5 AT e

Signature of transmitter.

on
previous submittals, and deviations from requirements in the Contra; SUPnts,
including minor variations and limitations. Include same label inf on as related
submittal.

1. Resubmittals: Make resubmittals in same form as initial submitt

1.  Note date and content of previous submittal.
2. Note date and content of revision in label or title b
revision.

nd clearly indicate extent of

manufacturers, subcontractors,
sdiction, and others as necessary for
ution on transmittal forms.

J. Distribution: ~ Furnish copies of final su
suppliers, fabricators, installers, authorities h
performance of construction activities.

xAD FILES
t, access to copies of Architect's CAD files will

only be provided to Prime rs solely for the Contractor's use in connection with
will be via a web based project site hosted by the

the Project. Access to t

Architect, which is the terms and conditions identified in the Architect’s
“Electronic Project quest Form”. This form will be provided to all successful
Prime Contractggs afte award of contract. The files that will be made available and the

format in whj will be made available is identified in the form.

PART 2 - PR E@

AC

1.5 CONTRACTOR'S USE OF ARC

A. General: At Contractor's wri

2.1 SUBMITTALS

eneral: Prepare and submit Action Submittals required by individual Specification
ections.

1. Submit electronic submittals directly to project hosting site specifically established
for Project.

B.  Product Data: Collect information into a single submittal for each element of construction
and type of product or equipment.

SUBMITTAL PROCEDURES R G ARCHITECTS, LLC
013300-4 18005



DSCYF - DETENTION CENTER FURNITURE REPLACEMENT & FINISHES RENOVATIONS

JUNE 2018 MC3705000065
1.  If information must be specially prepared for submittal because standard printed data
are not suitable for use, submit as Shop Drawings, not as Product Data.
2. Mark each submittal to show which products and options are applicable.

3. Include the following information, as applicable:

9

Manufacturer's written recommendations.

Manufacturer's product specifications.

Manufacturer's installation instructions. 6
Standard color charts.

Manufacturer's catalog cuts. O
Wiring diagrams showing factory-installed wiring.

Printed performance curves.
Operational range diagrams.
Mill reports.

Standard product operation and maintenance man
Compliance with specified referenced standar
Testing by recognized testing agency.
Application of testing agency labels and s
Notation of coordination requireme

e

B ATITE@ MO A0 O

Samples.

4 Submit Product Data before or conc

C.  Shop Drawings: Prepare Project-spegt ation, drawn accurately to scale. Do not
base Shop Drawings on reproductr he Contract Documents or standard printed
data, unless use of Architect's ings are otherwise permitted.

uirements in the Contract Documents. Include the
plicable:

1.  Preparation: Fullyi
following informgti

Dime
Ident of products.

ricatf@¥ and installation drawings.
ing-in and setting diagrams.
g diagrams showing field-installed wiring, including power, signal, and
control wiring.
Shopwork manufacturing instructions.

po o

g, Templates and patterns.
h.  Schedules.
1. Design calculations.
] Compliance with specified standards.
k.  Notation of coordination requirements.
1. Notation of dimensions established by field measurement.
m. Relationship to adjoining construction clearly indicated.
n.  Seal and signature of professional engineer if specified.
o.  Wiring Diagrams: Differentiate between manufacturer-installed and field-
installed wiring.
R G ARCHITECTS, LLC SUBMITTAL PROCEDURES
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2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit
Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than 24 by 36
inches.

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check o 9
these characteristics with other elements and for a comparison of these characteristj
between submittal and actual component as delivered and installed.

together in one submittal package.
2. Identification: Attach label on unexposed side of Samples that inclu
following:

1. Transmit Samples that contain multiple, related components such as acceb "

a.  Generic description of Sample.
b.  Product name and name of manufacturer.
c.  Sample source.
d.  Number and title of appropriate Specification
3. Disposition: Maintain sets of approved Samples at ct site, available for quality-

control comparisons throughout the course
be used to determine final acceptance of ¢

truction activity. Sample sets may
n associated with each set.

4.  Samples for Initial Selection: Sub cturer's color charts consisting of units
or sections of units showing the aN@ of colors, textures, and patterns available.

a.  Number of Samples:
pattern, texture, o
manufacturer's
selected.

hree full set(s) of available choices where color,
racteristics are required to be selected from
ne. Architect will return submittal with options

5. Samples for
prepared from sa
specifi

n: Submit full-size units or Samples of size indicated,

aterial to be used for the Work, cured and finished in manner
physically identical with material or product proposed for use, and that
of color and texture variations expected. Samples include, but are

, the following: partial sections of manufactured or fabricated

nts; small cuts or containers of materials; complete units of repetitively used
als; swatches showing color, texture, and pattern; color range sets; and
omponents used for independent testing and inspection.

a.  Number of Samples: Submit three sets of Samples. Architect will retain two
Sample sets; remainder will be returned. Mark up and retain one returned

o Sample set as a Project Record Sample.

1)  Submit a single Sample where assembly details, workmanship,

fabrication techniques, connections, operation, and other similar
characteristics are to be demonstrated.

SUBMITTAL PROCEDURES R G ARCHITECTS, LLC
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2)  Ifvariation in color, pattern, texture, or other characteristic is inherent in
material or product represented by a Sample, submit at least three sets of
paired units that show approximate limits of variations.

E.  Product Schedule or List: As required in individual Specification Sections, prepar 9
written summary indicating types of products required for the Work and their int

location. Include the following information in tabular form:

1.  Type of product. Include unique identifier for each product. "
2. Number and name of room or space.

3. Location within room or space.

F.  Contractor's Construction Schedule: Comply with requirements in Division 01

Section "Construction Progress Documentation" for Contractor’

G. Submittals Schedule: Comply with requirements spgificqlin’ Division 01 Section
"Construction Progress Documentation."

H. Application for Payment: Comply with requiremen ecified in Division 01 Section

"Payment Procedures."
L. Schedule of Values: Comply with require ified in Division 01 Section "Payment

Procedures."
J. Subcontract List: Prepare a writ Na identifying individuals or firms proposed for
each portion of the Work, i those who are to furnish products or equipment

fabricated to a special desi he following information in tabular form:

1.  Name, address,
products.
2. Number a

3.

a‘ ne number of entity performing subcontract or supplying
related Specification Section(s) covered by subcontract.

Drawing nu nd detail references, as appropriate, covered by subcontract.

AL SUBMITTALS

INFQ,
Prepare and submit Informational Submittals required by individual
ification Sections.

1.~ Certificates and Certifications: Provide a notarized statement that includes signature
of entity responsible for preparing certification. Certificates and certifications shall
be signed by an officer or other individual authorized to sign documents on behalf of
that entity.

2 Test and Inspection Reports: Comply with requirements specified in Division 01

Section "Quality Requirements."

B.  Coordination Drawings: Comply with requirements specified in Division 01 Section
"Project Management and Coordination."

R G ARCHITECTS, LLC SUBMITTAL PROCEDURES
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C.

O

Contractor's Construction Schedule: Comply with requirements specified in Division 01
Section "Construction Progress Documentation."

Qualification Data: Prepare written information that demonstrates capabilities and
experience of firm or person. Include lists of completed projects with project names and,
addresses, names and addresses of architects and owners, and other information specifie

Installer Certificates: Prepare written statements on manufacturer's letterhead ce
that Installer complies with requirements in the Contract Documents and, whe o
is authorized by manufacturer for this specific Project.

Manufacturer Certificates:  Prepare written statements on manufa s letterhead
certifying that manufacturer complies with requirements in the t Documents.
Include evidence of manufacturing experience where required.

Product Certificates: Prepare written statements on manu Ictterhead certifying

that product complies with requirements in the Contract D,

Material Certificates: Prepare written statements on maN@@igcturer's letterhead certifying
that material complies with requirements in the C t Documents.

ting current product produced by
ontract Documents. Base reports on
nd witnessed by a qualified testing agency,
ified testing agency.

Product Test Reports: Prepare written rep
manufacturer complies with requirement
evaluation of tests performed by manufe
or on comprehensive tests performe

Schedule of Tests and Inspecj
Section "Quality Requireme

ply with requirements specified in Division 01

Preconstruction Test 0 repare reports written by a qualified testing agency, on
testing agency's sta , indicating and interpreting results of tests performed before
installation of produc compliance with performance requirements in the Contract
Documents.

Compatj t Reports: Prepare reports written by a qualified testing agency, on
testi s standard form, indicating and interpreting results of compatibility tests
pe C tore installation of product. Include written recommendations for primers
an strate preparation needed for adhesion.

Field Test Reports: Prepare reports written by a qualified testing agency, on testing
ency's standard form, indicating and interpreting results of field tests performed either
during installation of product or after product is installed in its final location, for
compliance with requirements in the Contract Documents.

N.  Maintenance Data: Prepare written and graphic instructions and procedures for operation
and normal maintenance of products and equipment. Comply with requirements specified
in Division 01 Section "Operation and Maintenance Data."

SUBMITTAL PROCEDURES R G ARCHITECTS, LLC
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O. Design Data: Prepare written and graphic information, including, but not limited to,
performance and design criteria, list of applicable codes and regulations, and calculations.
Include list of assumptions and other performance and design criteria and a summary of

loads. Include load diagrams if applicable. Provide name and version of software, if any,
used for calculations. Include page numbers.

P.  Manufacturer's Instructions: Prepare written or published information that d
manufacturer's recommendations, guidelines, and procedures for installing or o
product or equipment. Include name of product and name, address, and tel er
of manufacturer. Include the following, as applicable: b

Preparation of substrates.

Required substrate tolerances.

Sequence of installation or erection.

Required installation tolerances.

Required adjustments.

Recommendations for cleaning and protection.

SNk =

Q. Construction Photographs: Comply with requiremen ecified in Division 01 Section

“Photographic Documentation."

R.  Material Safety Data Sheets (MSDSs):
submit to Architect, except as requir

nformation directly to Owner; do not
ion Submittals' Article.

1. Architect will not review hat include MSDSs and will return or discard

the entire submittal for r

23 DELEGATED DESI

A.  Performance and?rlteria: Where professional design services or certifications by a

design professiona specifically required of Contractor by the Contract Documents,
provide p systems complying with specific performance and design criteria
indicated?

1. @ria indicated are not sufficient to perform services or certification required,
it a written request for additional information to Architect.

ated-Design Submittal: In addition to Shop Drawings, Product Data, and other
required submittals, submit statement, signed and sealed by the responsible design

professional, for each product and system specifically assigned to Contractor to be
o designed or certified by a design professional.
1.  Indicate that products and systems comply with performance and design criteria in

the Contract Documents. Include list of codes, loads, and other factors used in
performing these services.

ts an

R G ARCHITECTS, LLC SUBMITTAL PROCEDURES
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PART 3 - EXECUTION

3.1

A.

3.2

A

O

CONSTRACTOR'S REVIEW

Review each submittal and check for coordination with other Work of the Contract and
compliance with the Contract Documents. Note corrections and field dimensions.
with approval stamp before submitting to Architect.

Approval Stamp: Stamp each submittal with a uniform, approval stamp. In
name and location, submittal number, Specification Section title and n
reviewer, date of Contractor's approval, and statement certifying that al has been
reviewed, checked, and approved for compliance with the Contract D

ARCHITECT'S ACTION

General: Architect will not review submittals that do n ractor's approval stamp

and will return them without action.

Action Submittals: Architect will review submi e marks to indicate corrections or
modifications, if required, and return it. 1 stamp submittal with an action
stamp and will mark stamp appropriate jcate action taken as indicated on the

Submittal Cover Sheet. x

Informational Submittals: Archi iew each submittal and will not return it, or
will return it if it does not ith requirements. Architect will forward each
submittal to appropriate part

Partial submittals are ~ table, will be considered nonresponsive, and will be
returned without revg

Submittals no uired®oy the Contract Documents may not be reviewed and may be

discarded.

: END OF SECTION

SUBMITTAL PROCEDURES R G ARCHITECTS, LLC
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SECTION 01 33 01

SUBMITTAL COVER SHEET FORM 9

PART 1 - GENERAL a‘
Submittal Cover Sheet Form is attached. o

&
o\
¢
'
O

o&

R G ARCHITECTS, LLC SUBMITTAL COVER SHEET FORM
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Date: Submission No. No. of Copies

TO: FROM:
R G Architects, LLC
200 West Main Street

Middletown, DE 19709 6
Project Name and No.:

Prime Contractor Name/Contract Number:
Subcontractor Name/Contract Number:
Product Specification Section Name/Number:
Drawing Number/Name:
Manufacturer: Supplier:

NoTE: Use a separate Submittal Cover Sheet for each submittal Drawing

9

g Cut.

Contractor/Subcontractor Comments:

Architect's Comments:

Contractor’'s Stamp:

ndicates submittal in design profes-
sional’s opinion conforms to infor-
mation given and design concept

expressed in contract documents.
[ ] APPROVED AS NOTED
\ Same as above after submittal

has been modified as noted by design
professional. Resubmittal is not re-
quired and Contractor may proceed in
accordance with submittal as modi-
fied.

[ ] NOT APPROVED
Indicates submittal in design profession-

al’s opinion does not conform with infor-
mation given and design concept ex-

pressed in contract documents or that
submittal does not meet procedural re-
quirements of contract documents. Addi-

tional information may be provided by de-
sign professional.

R G ARCHITECT, LLC

Date: By:

SUBMITTAL COVER SHEET FORM R G ARCHITECTS, LLC
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PART 2 - PRODUCTS  (Not Used)

PART 3 - EXECUTION (Not Used) a

o"a

END OF SECTION
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SECTION 01 3553

SECURITY PROCEDURES

PART 1 - GENERAL QE

1.01 SECTION INCLUDES

A. Security measures including formal security program, entry control, personnel ide
service, and miscellaneous restrictions.

B. The correctional facility has issued regulations to be observed by all Contra
subcontractors and employees and other firms providing services for or o
working on the Project in order to minimize disruption to prison operati

SS|gned to or
n security and to
regular or

precedence over construction operations. The contractor shall jth"all such regulations and
consider the regulations when preparing his/her bid.

1.02 RELATED REQUIREMENTS
A. Section 01 10 00 - Summary: use of premises and occupan
B. Section 01 50 00 - Temporary Facilities and Contr
1.03 SECURITY PROGRAM

A. Protect Work, existing premises and State
Division of Facilities Management's opefgti

B. Initiate program in coordination with
existing security system at projec

re Office of Management & Budget (OMB) -
theft, vandalism, and unauthorized entry.

ware OMB - Division of Facilities Management's

period until State of Delaware OMB - Division of Facilities
need for Contractor security.

C. Maintain program throughout
Management acceptance p

1.04 ENTRY CONTROL
A. Restrict entrance of (o) vehicles into Project site and existing facilities.

B. Allow entrance on rized persons with proper identification.

C. Maintain log of worke d visitors, make available to State of Delaware OMB - Division of Facilities
D. ection (DOC) shall control entrance of persons and vehicles related to State of
Division of Facilities Management's operations.
1.05 PER ENTIFICATION AND BACKGROUND CHECK
A. tor workers must obtain a security clearance/background check for the facility in which

is to be performed. The clearance request forms are specific for each DOC facility and will be
pr&¥ded as requested.

ENERAL REQUIRMENTS

When workers are finished for the day, all tools will be accounted for by the worker and the escorting
officer.

B. Workers once entering controlled areas are not permitted to wander from the work area. Should a
worker need to go to another area, he/she will be escorted by an officer.

C. Should work require more than one day to complete the job, permission to construct and use
temporary storage facilities is solely at the discretion of the prison authorities. The facility will not
accept responsibility for any loss or damage to materials left on site. All tools and equipment should
be removed daily.

R G ARCHITECTS, LLC SECURITY PROCEDURES
18005 013553-1
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D. Itis essential that construction operation and debris removal be conducted in a manner to assure
that materials which might be used as weapons do not fall into the hands of inmates.

E. Anything of unusual nature such as loss of key, identification cards, tools, piping, etc., shall be
reported immediately to the escorting officer.

F. In the event that construction requires disruption of plumbing, electrical power, etc., the facility’s
Maintenance Superintendent must receive at least twenty four (24) hours advance notice in order,
preserve security and not to disrupt routine activities. When temporary shutdown of service is
unavoidable, the work shall be completed at night during a time when the institution's routine
be interfered with.

G. Workers shall be subjected to all rules and regulations. Contractors are expected to fq
directive of any DOC uniformed personnel. Failure to comply with a directive will resu
escorted out of the institution and being banned from entering the institution unti
Superintendent and/or the Warden has reviewed the case.

H. Contractors shall include, in their bid, a sufficient amount of time to enter

1.07 SPECIAL REQUIREMENTS
A

1.08 SITE SECURIT
A. The foll

given day. as an example of past projects at a Department of Correction s between one

half (1/2) hour to one (1) hour each to enter or leave the facility.

Normal work hours are from 7:00AM until 3:00PM Monday thru Fri CQlliractor must be ready to
enter gate at 7:00AM with cleanup and tool inventory complete o exit facility by 2:45PM.

er tire hicles which shall be properly
, and ceiling surfaces, including doors

Materials shall be moved through the buildings using ru
controlled at all times to avoid damage to existing wal
and door and/or window frames.

Water damage will not be tolerated and it is incu the contractor to take all steps

necessary to keep the existing premises dry

d and certified welders. Certificates shall be on
ncement of any welding.

All welding and cutting shall be performed
file with the Construction Manager pri

other finished surfaces disturbed or damaged by
all be repaired and restored to their original conditions
ction Manager, and local authorities.

Existing streets, pavements, lawns,
excavation or other construction
to the satisfaction of the Own

thing which can be used as a weapon or could conceal an
. Contractors are directed to use plastic tape and the existing

Open trenches must be bar
inmate can be used as
trees, shrubbery, or f re available.

No dumping will be allo the project site. Trash, debris, and waste must be removed from the
compound dail from the site as required or directed.

tions must be observed by all persons having any association with the

consfru his project (employees, subcontractors, workmen, service men, manufacturer's

re n ; etc.)

17 cess to the DOC Facility will be through a Main (Visitor) Gate or a SallyPort, as directed by
facility. Each contractor must have passed a security/background check. A state issued
photo ID will need to be furnished to the Security Officer before a Visitor Pass can be issued to
the contractor.

All contractors shall enter and leave as a group with an escort (Maintenance Personnel or
Corrections Officer.

Assigning Men to the Site

a. each trade subcontractor shall notify the Maintenance Superintendent twenty four (24)
hours in advance, but not later than 12:00 noon, on the previous work day before sending
men to the project site, so an officer can be assigned to accompany all his personnel.

3. Tools and Materials

SECURITY PROCEDURES R G ARCHITECTS, LLC
013553-2 18005



DSCYF - DETENTION CENTER FURNITURE REPLACEMENT & FINISH RENOVATIONS

JUNE 2018

10.

15.

a.

Prison Records
a.

Workmen Lunch Area/Searches
a.

b.
c.

Prohibited Items
a.

Working Dress and Wo

MC3705000065

No tool or materials shall be left unguarded at any time, and they shall be removed from
the working areas at the end of each working day or at anytime the workmen or assigned
officer leave the area.

Where workmen or representative visiting the institution has a prison record, the trade
subcontractor shall be responsible for obtaining the particulars concerning his record,
notifying the institution at least twenty four (24) hours in advance of his visit. The instj
will then notify the trade subcontractor and give or deny permission for that persg
the institution. Any workmen denied entrance to the institution must be replac
trade subcontractor or subcontractor at no additional cost.

@ nch

facility until the

Workmen will be expected to stay in their respective working areas duri
period, unless leaving the grounds is permitted by the DOC facility
It is expected that once workers enter the facility, they will stay wi
end of their shift.

All workmen will be expected to submit to search of themse
containers, and/or their vehicles at any time, if the searc

ool boxes, lunch
necessary.

The following items are prohibited from being brou

construction site:

1)  Any intoxicating beverage.

2)  Any narcotic, hypnotic, barbiturate, h
prescription drug except as authori
physician.

3) Any firearm or instrument cust
weapon, or an explosive d
Departmental Administr

4)  Any instrument that

5) Hypodermic needl
by the institution a

prison grounds and

cinog drug, central nervous stimulant or
proved by an institution affiliated

d or designed to be used as a dangerous
pt as authorized by the institution and/or

Ny
% as an aid in attempting an escape.
article, instrument or substance specifically prohibited

tion except as authorized.

a. Workmen will ma per attire while working at the institution.

1)  Short pa ed shoes, or bare chest are not permitted.
It is forbidden t, 0 the escape of any inmate, or to advise, connive or assist in any
escape, ort inmate after escape, or withhold information pertaining thereto.

Violation of thi

ition can result in prosecution and the law provides for punishment of fine

and im nmen

Itis|

rictly forbidden to bring into or take out of the prison either for pay, or for favor, for
y article without the proper authorization from the Maintenance Superintendent.
authorized to roam at will throughout the prison. You will restrict yourself to going
to those places where your work is conducted and remaining away from areas where

Stopping to socialize, exchange pleasantries, or conduct business with inmates in traffic areas
(hallways, center areas, etc.) is prohibited. Also no affectionate or intimate behavior between
official visitors and inmates is permitted.

Your automobile is to parked in a location designated by the facility’s Maintenance
Superintendent or Security. Parked vehicles must always have the ignition locked and if the
interior of the car contains packages, clothing, or any other removable articles, the doors must
be locked as well.

No photographs may be taken without proper authorization. No public news releases may be
given without similar authorization.

You are not authorized to escort any person, not previously approved, onto the prison grounds
or into the prison.

The offering and/or giving of any tips, gratuities, fees, etc. to any inmate and/or prison
personnel is strictly prohibited.

R G ARCHITECTS, LLC SECURITY PROCEDURES
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16. The use of indecent, abusive or profane language is forbidden anywhere on the prison
property.

17. Civilian or other clothing should not be left carelessly in places where it may be acquired and
worn by inmates.

18. In the event an acquaintance, friend, or relative of contractor's employee should be an inmate
of the institution at which you are working, it is advisable that you communicate this
confidentially to the Maintenance Superintendent.

19. Tool and Equipment Safety
a. Flammable Liquids: Maintain flammable liquid (e.g., gasoline, fuels, etc. ) in secu

containers at all times, in compliance with OSHA regulations.
b. Tools: Maintain tools and related equipment (e.g., sprinkler heads, hydrant
cables, ducts, manholes, posts, poles, signals, alarm boxes, etc.) at all ti
c. Powder Actuated Tools: Comply with Owner's Manual, and Maintena p ndent
directions for control of powder used and storage.

d. Tool boxes shall be kept locked at all times.
20. Construction Personnel Vehicle Parking
a. Parking spaces for privately owned vehicles operated by co personnel may be

limited.

b. The Maintenance Superintendent will assign areas wiiai n site for parking.
Sufficient space will be provided to park privately o hiCles operated by construction

personnel on site.
c. Vehicle inspections may be conducted at the discretio the Maintenance
Superintendent for the duration of the Cont
d. Vehicles should be kept clean. Trash withirgilike icle increases the amount of time it
takes the guards to inspect vehicle.
e. Do notleave keys in vehicles whet
21. Contractors shall not bring glass con
22. The use of cellular phones, pages %
permitted unless specific appro n
1.09 FIRE PROTECTION

A. Protect and maintain fire depa
manholes, posts, poles, sig ,

B. Maintain unobstructed S following at all times: Fire hydrants, and fire alarm boxes.

C. Immediately notify th
facilities.

r unlocked.

o0 the facility.

ectronic communication devices will not be
by the Security Superintendent.

illties (e.g., sprinkler heads, hydrants, wire, cables, ducts,
oxes, etc.) at all times.

artment in the event of accidental damage to fire department

D. Immediately r damage facilities to original conditional at no increase to the Contract Sum.
1.10 RESPONSIBLIT MAGE AND CARE OF STATE PROPERTY

A. The confi&cCte e performance of this Contract will be held financially responsible for any damage
toth Jbuildings, or equipment caused by them, their subcontractors or employees, or other
#oed in the performance of the Contract.

asonable effort shall be made by workmen to proceed with the work as described in these
specif€ations in a manner of the highest level of workmanship in the trade. The successful bidder for
this work shall be responsible for all damage to other work caused by his workmen or through the
glect of his workmen on the site.

Workmen like care shall be expected at all times in performing the work. It shall be the responsibility
of the successful bidder to repair or replace all damaged property, the damage for which they or
anyone working under his direction is responsible.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)
SECURITY PROCEDURES R G ARCHITECTS, LLC
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PART 4 - DAILY CONTRACTOR TOOL AND EQUIPMENT INVENTORY

4.01 THE CONTRACTOR TOOL/EQUIPMENT FORM SHALL BE COMPLETED AND SIGNED BY ALL
CONTRACTOR PERSONNEL PRIOR TO ENTERING A DOC FACILITY. THE FOLLOWING 9
A. An original sighed and dated tool/equipment form shall be prepared each day.
B. This form shall serve as an inventory of all work and personal equipment carried into a D
of Correction facility and will serve to ensure that the inventoried equipment is removed
facility at the end of the work day.
so that it can easily be identified and matched to the inventory by a Departme ion staff.
D. Department of Correction strongly recommends that when work/personal e
into a Department of Correction facility on a repetitive basis, the equipm
identifier (e.g. personnel initials + number) so that it can be matched t

REQUIREMENTS APPLY:
C. Each piece of work and personal equipment noted on this form shall be described nt detail
noted on the tool/equipment form.

tis to be carried
ed with a unique
unique identifier

E. Prior to entering and exiting secured areas of a Department of e cility, the daily
tool/equipment inventory shall be reviewed and signed by th i fficer.

ines that he or she cannot account
tify the escorting officer.

G. If, prior to exiting a secure area, a Department of C on staff cannot identify each tool or piece of
equipment and reconcile it to the items inventorie@@®n orm, then the Department of Correction
staff will hold the group of contractor employeagi ure area until the discrepancy is resolved.

F. If, prior to exiting a secured area, the preparer of this form
for each piece of equipment, then he or she shall immediat

H. The following list of tools and equipment i ative of the items inventoried on the form. All
tools and equipment being brought into i n will be inventoried. Every job box will have an
exact inventory of all tool boxes and & tored in that box. The box must be lockable and
remained locked when not in use. o exceptions to this rule. List all tools for example
hand tools (ex. hammers, pliers, , and screwdrivers), electrical tools (ex. measuring
equipment, splicing equipme ols (ex. drills, saws, demolition equipment) and supplies
(saw blades, drill bits, fast t all other equipment (ex. Two-way radios, writing pads, pens,
pencils, etc.). However, i be expanded to cover equipment specific to a scope of work or
project.

[.  Items not permitte but are not limited to: firearms, medicines, pocket knives, leather man
tools, tobacco, matc hters, gum, beer, alcohol of any kind, glass bottles or containers,
i metal Rhives, spoons or forks, music radios, i-Pods, newspapers, fliers, or

s, cameras, cell phones, and pagers are restricted items and their use can only be
Ing, in advance by the Warden or his designee. Failure to declare an item at the sally
jlt in that item being confiscated.

R G ARCHITECTS, LLC SECURITY PROCEDURES
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Contractor Name: Signature & Date:

TOOL AND EQUIPMENT INVENTORY
| IN | OUT |

DATE DATE
CONTRACTOR CONTRACTOR
NAME AND NAME AND
SIGNATURE SIGNATURE
STAFF SIGNATURE STAFF SIGNATURE
TIME IN TIME OUT
ITEM SIZE, TYPE, QUANTITY UNIQUE
DESCRIPTION COLOR OR IDENTIFIER
OTHER
IDENTIFYING
INFORMATION

SECURITY PROCEDURES R G ARCHITECTS, LLC
013553-6 18005
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ITEM SIZE, TYPE, QUANTITY UNIQUE VERIFY (CHECK)
DESCRIPTION COLOR OR IDENTIFIER
OTHER

IDENTIFYING
INFORMATION

END OF SECTION

R G ARCHITECTS, LLC SECURITY PROCEDURES
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SECTION 01 35 54

SECURITY CLEARANCE APPLICATION 9

PART 1 - GENERAL

Security clearance application and P.R.E.A. affidavit are attached. 6
PART 2 - PRODUCTS (Not Used) o

PART 3 - EXECUTION (Not Used)

&
R

Q
o

o&

R G ARCHITECTS, LLC SECURITY CLEARANCE
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SECURITY CLEARANCE APPLICATION Pape § of 3
DELAWARE DEPARTMENT OF CORRECTION

'PLEASE PRINT CLEARLY

W0 SHOULD COMPLETE TIZIS FORM:
i. Applicants requesting one-time access or occasional access (whether for one facility or multiple facilities)
ii. Applicanis requesting a badge for access to one or more facilities {frequent access for period of 1 year or more)
Note: These applicants will be directed to Humen Resources after this form is approved
ji. Individuals requesting to schedule an offender visit may be asked to complete this form.

Volunteers, interns and professiomal service visitors most attach a leiter from their sponsoring organization. Le
be on agency letterhead, signed by the agency’s director and include the name and title/role of the appiicani and
of the program.

WHO SHOULD NOT COMPLETE THIS FORM:

(1) Attorneys
(2) Bmployees of DOC's contructed medical/behavioral health pravider (please contact DOC’s Hurman

ces directly)

SECTION 1: PERSONAL INFORMATION & CRIMINAL HISTORY

NAME:
{LAST) (FIRST)

PLEASE LIST ALL OTHER NAMES YOU HAVE USED INCLUDING MA
NAMES:

ICKNAMES AND RELIGIOUS

SSNH:

DOB: PLACE OF BIRTH:

SEX: MALE/FEMALE RACE: STATH:

APT #:

ADDRESS: |

CITY: ZEP:

PHONE: HOME: ( )

EMAITL:

PLEASE LIST WHICH FACILI

PLEASTE SELECY

single event) *No badge issued
or ar Service Provision {Less than 3 days per week ot [ess than 165 days per year for a period of

one ye: ess) * Ne badge issued
quent, ¢ Term Volunteer or Service Provision (At least 3 days per week or 165 days per year for a period of

e year or more} * You witl be directed to HR to fill out a badge application packes after this fornt has been approved by
aspective DOC Bureau Clticf

YOU HAVE ANY ARRESTS FOR CHARGES OTHER THAN TRAFFIC TICKETS { WHETHER CONVICTED,
ISMISSED, NOLLE PROSSED, OR PARDONED)? NO/YES (IF YES, COMPLETE BELOW). IF YOU NEED MORE

ROOM, PLEASE ATTACH A SEFARATE SHEET.

COUNTRY: DATE;

OFFENSE:
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HAVE YOU EVER BEEN CONVICTED OF AN OFFENSE OTHER THAN A TRAFFIC TICKET? NO /YES
(IF YES, COMPLETE BELOW), IF YOU NEED MORE ROOM, PLEASE ATTACH A SEPARATE SHEET.

COUNTRY: DATE:

OFFENSE: SENTENCE:

ARE YOU PRESENTLY UNDER DEPT. of CORRECTICGN SUPERVISEON: NO/YES (IF YES, WHAT):

ARE YOU RELATED TG OR KNOW ANYONE INCARCERATED AT A DOC FACILITY; NO/ YES

IF YES, NAME OF INMATE AND YOUR RELATIONSHIP TO THEM:

SECTION 2: JUSTIFICATION FOR SECURITY CLEARANCE REQUEST PO NOT Q0 IS SECTION [F
APPLYING FOR AN OFFENDER VISIT, 1F REQUESTING ONE-TIME PRISON ACC SINGLE EVENT,
ONLFANSWER THE QUESTIONS MARKED WITH AN ASTERISK (*).

*REASON FOR CLEARANCE:

*DATE(S) OF ACTIVITY: __ *ORGANIZATION:

*PROGRAM NAME:

*JOB TITLE: *HO QPLOYEDI’V OLUNTEERING:
AND

ORGANIZATION ADDRESS, PHONE NUMBER,

WHAT TYPE OF VOLUNTEER OR PRO ERVICES WILL YOU BE PROVIDING?

DESCRIBE YOUR QUALIFICAT R PROVIIMNG PROFESSIONAL OR VOLUNTEER SERVICES:

LIST ANY P, ENT PROFESSIONAL OR VOLUNTEER ORGANIZATIONS YOU PARTICIPATED IN
(ANCLUDE PRGTH OF SERVICE, CONTACT PERSON, AND PHONE NUMBER OR EMAIL):

10N 3: PLEASE READ AND SIGN ALL APPLICANTS MUST COMPLETE THIS SECTION
hderstand that DOC authorities will verify my criminai record information. [ also understand that my application may be

rejected [or any reason.

DATE:

SIGNATURE:
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DOC USE ONLY:
The following is the result of the DELJES and NCIC records checks:

DELAWARE WANTS/WARRANTS DELWARE CRIMINAL HISTORY
NCIC WANTS/WARRANTS NCIC CRIMINAL HISTORY
DELJIS/NCIC

INVESTIGATOR, SIGNATURE DATE
APPROVED APPROVAL EXPIRES ON: .

PENIED

IF DENIED, PLESE INDICATE REASON BELOW:

(1) Dishonest/incomplete application;

(2} Active pending charges/warrantsieapiases;

(3) Any criminal conviction within the past two yesrs;

{4) Any incarceration in a Delaware corrcetional facility within the pas

{5} Pending litigation against DOC involving applicant, arrest for es
contraband, affiliation with confirmed security threat group, or p
ihe security, life, safety, and heaith of the facility while incarceratcd;

(6) Other (See Investigation for info).

REVIEWER'S SIGNATURE; o éﬂ ATE:

vietion for smuggling prison
s institutional misconduct relating to
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A GUIDE TO THE PREVENTION AND REPORTING OF SEXUAL ABUSE AND MISCONDUCT
WITH OFFENDERS

PREA Informatien for Centractors, Vendors, and Volunteers with Limited Contact with Offenders 6

Please Read, Sign, and Return this Acknowledgement Form with the Security Clearance Applic

Staff Sexual Misconduet

Delaware Department of Correction (DDOC) policy 8.60 specifically forbids any activity asst prith or
that promotes acts of sexual conduct, including sexual harassment between offenders ang o
definition, “staff” includes: contractors, vendors and volunteers of the DOC. An “offer eans someone
incarcerated in a correctional facility or under supervision in the community. DD icY@.60 contains

dctailed descriptions of what constitutes sexual misconduct and staff miscondugt | nature {Policy
8.60 is available on the DDOC website at: hitp://www.doc.delaware, gov/down icies/policy 8-

60.pdf)

Forms of sexual misconduct include, but are not limited to:

1. Any behavior of a sexual nature directed toward an of by a Department staff, contract staff, or
volunteer.
2. Inappropriate touching between offenders and sta

3. All completed, attempied, threatened, or rex 1 acts between Department staff and the
X suggestive innuendos or double meanings.

offender.
osters, objects, or messages,

4. Sexual comments and conversations
5. Display or transmittal of sexually sug

lleged incident, the outcome may result in the loss of your
charges. In addition, persons accused of sexual harassment in
personally liable for damages to the person harassed.

Depending on the investigation findjn/s ‘@
job/assignment and the possibilit i
civil or criminal proceedings 1

An Abuse of Power

between offenders and staff in correclional settings, sexual interactions

between staff (y wer) and offenders (who lack power) are unprofessional, unethical and illegal.

Some offende @ k power may become sexually invelved with staff in an cffort to equalize the
CJ

Due to the imbalanc

imbalanc Pocasionally an offender may try to use sex to improve his/her standing or
circums e.g., better job, avoid disciplinary action, affect a release plan, gain privileges, etc.).
As aDOC actor, vendor or volunteer, your designated assignments place you in a position of authority
the offenders with whom you interact in a professional capacity. It is not possible to have a relationship
s because you have a responsibility to maintain custody, evaluate work performance, and/or provide

Out tssues that affect release dales, return to prison, or other sanctions.
e

cause of the imbalance of power between offenders and staff, vendors, contractors and volunteers, there
can never be a consensual relationship between staff and offenders. In [act, the law states “consent” is not a

defense to prosecution. Here are some factors to consider.




History of Victimization
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Some staff don’t think of offenders as “victims’ of staff sexual misconduct, especially when the offender
appears to be a willing participant or even initiated the sexual or ‘romantic” interactions with a staff member.
The offender is always the victim because of the imbalance of power. The consent or willingness of an
offender to participate may be a survival strategy or a learned response to previous or current victimizatio
Many offenders have a history of victimization (physical and/or sexual abuse), which may malke them
especially vulnerable to the sexual overtures of persons in positions of authority. Their perception of]
affection/love may be skewed by this background of abuse, making it impossible for them to refuse

of a staff member.

rolated

In some instances, particularly for female offenders, their survival in the community has
ies OVer into

to using their sexuality to obtain the means to survive. Conpled with low seif-esteem, t
their conduct in prison and while under community supervision.

As the person in authority, it is your responsibility to discourage, refuse and r overtures as well as
mainiain professional boundaries at all times. Boundaries in relationships ¢ ™1, If you question
your professiona] boundaries with an offender or feel uncomfortable wit ' ions or advances toward
you, talk to another person you respect and/or bring this matter 10 lhe a DOC employee before it

gets out of control.

Red Flags:

The following are behaviors or ‘red flags” that may signa meone you work with is in danger of

engaging in sexual misconduct with an offender:

» Spending a lot of time with a particul
+ Change in appearance of an offend ember

» Deviating from agency policy fi of a particular offender
+ Sharing personal informatior. nder
ar offender

*» Horseplay
« Qverlooking infractiongeal 2 @ti
* Doing favors for an

« Consistently voluntec a particular assighment or shifi
« Coming to wo rly/st8Ping at work late
» Flirting wit der

Some Other T nsider:

Amorou u ationships with an offender are seldom a secret. Such behavior will subject you to
disrespec manipulation from other offenders that may be aware of your situation. Once in a relationship,
pro@sional Wgment becomes clouded and the normal defenses that exist to protect you will be

omised. When acting on emotions, you may take actions that would otherwise be considered
apB@priate in a correctional environment (either in custody or in the community).

orous or sexual relationships are inappropriate and illegal when they occur between an offender and any
taff member, contractor, vendor or volunieer, Offenders depend upon staff to provide for their board and
care, ensure their safety, address their health care needs, supervise their work and conduct, and act as role
models for socially acceptable conduct. Your conduct and the decisions you make reflect not only on your
own teputation, but also on that of your peers and the agency you represent,
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How to Maintain Appropriate Boundaries:

Most staff/offender sexnal misconduct occurs only after seemingly innocent professional boundaries

have been crossed. The following behaviors will assist you in maintaining appropriate boundaries:

» Maintain professional distance

» Focus behavior on duties and assignments

+ Do not become overly close with offenders

» Do not share your own or other staff person’s personal information with or around off;
» When speaking to offenders about other staff, refer to the staff by their title or as Ms
« When speaking to offenders refer 1o them as Ms. or Mr. and their last name
« Do not accept gifls or favors from offenders

» Be knowledgeable of Departmental policy and procedure, rules of conduct
sexual misconduct and sexual harassment.

regarding

A Duty te Report
Staff must report any inappropriate staff/offender behavior immediately. T e of illegal and

unethical behavior by staff compromises the security and safety of the . fthat fail to report such
behavior will be held accountable and sanctioned through dismissal. orts will be made 1o ensure the

confidentiality of the reporting staff member.
QOVIDED IN THIS DOCUMENT.

DATE:

I HAVE READ AND UNDERSTAND THE INFO

SIGNATURE:

PRINTED NAME:

ORGANIZATION / COMPANY

PROGRAM NAME:

S
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SECTION 01 40 00

QUALITY REQUIREMENTS
PART 1 - GENERAL
1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Suppleme nditions and other

Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY
A. This Section includes administrative and procedural requirement; a ssurance and quality control.
B. Testing and inspecting services are required to verify compliance requirements specified or indicated.
These services do not relieve Contractor of responsi or compliance with the Contract Document
requirements.
1. Specific quality-assurance and -control ts for individual construction activities are

specified in the Sections that specify tho s. Requirements in those Sections may also cover
production of standard products.
2. Specified tests, inspections, and
control procedures that facilit
3. Requirements for Contracig

Owner, or authorities hagi

C. Related Sections include &

1. Division 01 lowances" for testing and inspecting allowances.
Division 01 Sec onstruction Progress Documentation" for developing a schedule of required

a@lons do not limit Contractor's other quality-assurance and -
ance with the Contract Document requirements.
® quality-assurance and -control services required by Architect,

inspecting activities.
ns*02 through 49 Sections for specific test and inspection requirements.

INITIONS

Quality-Assurance Services: Activities, actions, and procedures performed before and during execution of
the Work to guard against defects and deficiencies and substantiate that proposed construction will comply
with requirements.

Quality-Control Services: Tests, inspections, procedures, and related actions during and after execution of
the Work to evaluate that actual products incorporated into the Work and completed construction comply
with requirements. Services do not include contract enforcement activities performed by Construction
Manager.

R G ARCHITECTS, LLC QUALITY REQUIREMENTS
18005 014000-1
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C. Mockups: Full-size, physical assemblies that are constructed on-site. Mockups are used to verify selections
made under sample submittals, to demonstrate aesthetic effects and, where indicated, qualities of materials
and execution, and to review construction, coordination, testing, or operation; they are not
Samples. Approved mockups establish the standard by which the Work will be judged.

D. Laboratory Mockups: Full-size, physical assemblies that are constructed at testing facility to ve

rif ‘ "
performance characteristics. @
E. Preconstruction Testing: Tests and inspections that are performed specifically for the Project before

and materials are incorporated into the Work to verify performance or compliance with specified critc¥e”

F. Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or a gency
qualified to conduct product testing and acceptable to authorities having jurisdiction, a product
performance and compliance with industry standards.

G. Source Quality-Control Testing: Tests and inspections that are performed at
factory, or shop.

1.e., plant, mill,

H. Field Quality-Control Testing: Tests and inspections that are performy r installation of the Work

and for completed Work.

L Testing Agency: An entity engaged to perform specific tests, inspect
mean the same as testing agency.

, or both. Testing laboratory shall

J. Installer/Applicator/Erector: ~ Contractor or anoth gaged by Contractor as an employee,
Subcontractor, or Sub-subcontractor, to perform construction operation, including installation,

erection, application, and similar operations.
1. Using a term such as "carpentry" dg \« that certain construction activities must be performed

by accredited or unionized individ w orresponding generic name, such as "carpenter." It also
does not imply that requirem & apply exclusively to tradespeople of the corresponding
generic name.

K. Experienced: When used
five previous projects sj
indicated; and having co

i & , "experienced" means having successfully completed a minimum of
I and scope to this Project; being familiar with special requirements

tth requirements of authorities having jurisdiction.

1.4 SUBMITTAL

Qualific For testing agencies specified in "Quality Assurance" Article to demonstrate their
capaiiti perience. Include proof of qualifications in the form of a recent report on the inspection of
th agency by a recognized authority.

Sched¥ of Tests and Inspections: Prepare in tabular form and include the following:

Specification Section number and title.

Description of test and inspection.

Identification of applicable standards.

Identification of test and inspection methods.

Number of tests and inspections required.

Time schedule or time span for tests and inspections.
Entity responsible for performing tests and inspections.
Requirements for obtaining samples.

Unique characteristics of each quality-control service.

3.
4.
3.
6.
7.
8.
9.

QUALITY REQUIREMENTS R G ARCHITECTS, LLC
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C. Reports: Prepare and submit certified written reports that include the following:

Date of issue.

Project title and number.

Name, address, and telephone number of testing agency.
Dates and locations of samples and tests or inspections.
Names of individuals making tests and inspections.
Description of the Work and test and inspection method.
Identification of product and Specification Section.

Complete test or inspection data.

Test and inspection results and an interpretation of test results.
Record of temperature and weather conditions at time of sample taking and testin
Comments or professional opinion on whether tested or inspected Work compd
Document requirements.

Name and signature of laboratory inspector.
Recommendations on retesting and reinspecting.

— = 0 00 31O LA~ WK —

—_—
W N

s, licenses, certifications,
fee payments, judgments,
with standards and regulations

D. Permits, Licenses, and Certificates: For Owner's records, submit copg
inspection reports, releases, jurisdictional settlements, notices, re
correspondence, records, and similar documents, established fo
bearing on performance of the Work.

1.5 QUALITY ASSURANCE
A. General: Qualifications paragraphs in this 1sh the minimum qualification levels required;
individual Specification Sections specify additi ements.
B. Installer Qualifications: A firm or indj rienced in installing, erecting, or assembling work similar

in material, design, and extent to tha

% for this Project, whose work has resulted in construction with
a record of successful in-service

indicated for this Proj a record of successful in-service performance, as well as sufficient
production capacity t ired units.

C. Manufacturer Qualificatio experienced in manufacturing products or systems similar to those
a 1
u

D. Fabricator Qualificatio A firm experienced in producing products similar to those indicated for this
Project and record of successful in-service performance, as well as sufficient production capacity to

ngineer Qualifications: A professional engineer who is legally qualified to practice in
ere Project is located and who is experienced in providing engineering services of the kind
- Engineering services are defined as those performed for installations of the system, assembly, or
ct that are similar to those indicated for this Project in material, design, and extent.

Specialists: Certain sections of the Specifications require that specific construction activities shall be
performed by entities who are recognized experts in those operations. Specialists shall satisfy qualification
requirements indicated and shall be engaged for the activities indicated.

1. Requirement for specialists shall not supersede building codes and regulations governing the Work.

G. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the experience and
capability to conduct testing and inspecting indicated, as documented according to ASTM E 548; and with
additional qualifications specified in individual Sections; and where required by authorities having
jurisdiction, that is acceptable to authorities.

R G ARCHITECTS, LLC QUALITY REQUIREMENTS
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1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7.
2. NVLAP: A testing agency accredited according to NIST's National Voluntary Laboratory
Accreditation Program.

who is trained and approved by manufacturer to inspect installation of manufacturer's products that ar

H. Factory-Authorized Service Representative Qualifications: An authorized representative of manufacturer 9
similar in material, design, and extent to those indicated for this Project.

similar quality-assurance service to the Architect, , with copy to Contractor. Interpret test
inspections and state in each report whether tested and inspected work complies with or,
the Contract Documents.

1. Testing Agency Responsibilities: Submit a certified written report of each test, inspection, an%

each form of
dicated for the

L. Mockups: Before installing portions of the Work requiring mockups, build mock
construction and finish required to comply with the following requirements, usin 1

completed Work:

1. Build mockups in location and of size indicated or, if not indicated, y Architect.
2. Notify Architect seven days in advance of dates and times when 11 be constructed.
3. Demonstrate the proposed range of aesthetic effects and wor Py

4. Obtain Architect's approval of mockups before starting worky ation, or construction.

a. Allow seven days for initial review and each scw of each mockup.

5. Maintain mockups during construction in an u ) dition as a standard for judging the
completed Work.

1.6 QUALITY CONTROL \
A. Owner Responsibilities: Where qugd ervices are indicated as Owner's responsibility, Owner will

engage a qualified testing agency these services.

1. Owner will furnish tr h names, addresses, and telephone numbers of testing agencies
engaged and a de pes of testing and inspecting they are engaged to perform.

2. Payment for thes will be made by the Owner.

3. Costs for retesting ai inspecting construction that replaces or is necessitated by work that failed to
comply Contract Documents will be charged to Contractor, and the Contract Sum will be
adjusté e Order.

B. Tests an ions not explicitly assigned to Owner are Contractor's responsibility. Unless otherwise
indi ) e quality-control services specified and those required by authorities having jurisdiction.
P uality-control services required of Contractor by authorities having jurisdiction, whether specified
orn

1. Where services are indicated as Contractor's responsibility, engage a qualified testing agency to

perform these quality-control services.

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in writing by
Owner.
2. Notify testing agencies at least 24 hours in advance of time when Work that requires testing or
inspecting will be performed.
3. Where quality-control services are indicated as Contractor's responsibility, submit a certified written

report, in duplicate, of each quality-control service.

QUALITY REQUIREMENTS R G ARCHITECTS, LLC
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4. Testing and inspecting requested by Contractor and not required by the Contract Documents are
Contractor's responsibility.
5. Submit additional copies of each written report directly to authorities having jurisdiction, when they
so direct.

C. Manufacturer's Field Services: Where indicated, engage a factory-authorized service representativ.
inspect field-assembled components and equipment installation, including service connections.
results in writing as specified in Division 01 Section "Submittal Procedures."

D. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor’ ty,
provide quality-control services, including retesting and reinspecting, for construction t ork
that failed to comply with the Contract Documents.

E. Testing Agency Responsibilities: Cooperate with Architect, and Contractor i rmance of duties.

Provide qualified personnel to perform required tests and inspections.

1. Notify Architect, and Contractor promptly of irregularities or defici@ieci served in the Work

during performance of its services.

2. Determine the location from which test samples will be take h in-situ tests are conducted.

3. Conduct and interpret tests and inspections and state in e ther tested and inspected work
complies with or deviates from requirements.

4. Submit a certified written report, in duplicate, of each test, 1 ction, and similar quality-control
service through Contractor.

5. Do not release, revoke, alter, or increase the Co ument requirements or approve or accept
any portion of the Work.

6. Do not perform any duties of Contractor,

F. Associated Services: Cooperate with agen
control services, and provide reason
advance of operations to permit assi

rming required tests, inspections, and similar quality-
services as requested. Notify agency sufficiently in
ersonnel. Provide the following:

1. Access to the Work.

2. Incidental labor and gci essary to facilitate tests and inspections.
. i rogentative samples of materials that require testing and inspecting. Assist
i J an S

oordinate sequence of activities to accommodate required quality-assurance and -control
a minimum of delay and to avoid necessity of removing and replacing construction to
Odate testing and inspecting.

Schedule times for tests, inspections, obtaining samples, and similar activities.
Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-control
services required by the Contract Documents. Submit schedule within 30 days of date established for

commencement of the Work.

1. Distribution: Distribute schedule to Owner, Architect, Construction Manager, testing agencies, and
each party involved in performance of portions of the Work where tests and inspections are required.

R G ARCHITECTS, LLC QUALITY REQUIREMENTS
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1.7

A.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A.

B.

C.

SPECIAL TESTS AND INSPECTIONS

Special Tests and Inspections: Owner will engage a qualified testing agency to conduct special tests and

inspections required by authorities having jurisdiction as the responsibility of Owner, and as follows: a‘

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures and
reviewing the completeness and adequacy of those procedures to perform the Work.

2. Notifying Architect, and Contractor promptly of irregularities and deficiencies observed in the
during performance of its services.

3. Submitting a certified written report of each test, inspection, and similar quality-control se
Architect with copy to Contractor and to authorities having jurisdiction.

4. Submitting a final report of special tests and inspections at Substantial Completion, wh

list of unresolved deficiencies.

5. Interpreting tests and inspections and stating in each report whether tested and i
complies with or deviates from the Contract Documents.

6. Retesting and reinspecting corrected work.

REPAIR AND PROTECTION

General: On completion of testing, inspect@e, taking, and similar services, repair damaged
construction and restore substrates and ﬁnishesx

1. Provide materials and comply wif W@ion requirements specified in other Specification Sections.

Restore patched areas and e
invisible as possible.

Protect construction exposcgah

Repair and protection a
quality-control sergices.

actor's responsibility, regardless of the assignment of responsibility for

END OF SECTION

QUALITY REQUIREMENTS R G ARCHITECTS, LLC
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PART 1 - GENERAL

1.1

1.2

1.3

SECTION 01 50 00

TEMPORARY FACILITIES AND CONTROLS

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Suppleme nditions and other

Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes requirements for
1. Temporary utilities, support facilities, and security and p
2. Project Signage

n facilities.

Related Sections include the following:
1. Division 01 Section "Summary" for limitati
2. Division 01 Section "Submittal Procedurggs

interruptions and other work restrictions.
ocedures for submitting copies of implementation

and termination schedule and utility r
3. Division 01 Section "Execution" for cS@Plcaning requirements.
4. Division 32 Section "Dewateri al of ground water at Project site.

DEFINITIONS

Permanent Enclosure: ined by Architect, permanent or temporary roofing is complete, insulated,
and weathertight; ext insulated and weathertight; and all openings are closed with permanent
construction or subs orary closures.

USE CHA

Gen or use charges for temporary facilities shall be included in the Contract Sum. Allow other

cati temporary services and facilities without cost, including, but not limited to, Owner's
uction forces, Architect, testing agencies, and authorities having jurisdiction.

Sewr Service: Pay sewer service use charges for sewer usage by all entities for construction operations.

Water Service: Pay water service use charges for water used by all entities for construction operations.

Electric Power Service: Pay electric power service use charges for electricity used by all entities for
construction operations.

R G ARCHITECTS, LLC TEMPORARY FACILITIES AND CONTROLS
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1.5 SUBMITTALS
A. Site Plan: Show temporary facilities, utility hookups, staging areas, and parking areas for construction

1.6

1.7

personnel.

QUALITY ASSURANCE

Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary elec
service. Install service to comply with NFPA 70.

Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each tem
before use. Obtain required certifications and permits.

PROJECT CONDITIONS

Temporary Use of Permanent Facilities: Installer of each permanent servj stme responsibility for
operation, maintenance, and protection of each permanent service duri construction facility
before Owner's acceptance, regardless of previously assigned respo

PART 2 - PRODUCTS

2.1

2.2

MATERIALS

Portable Chain-Link Fencing: Minimum 2-i
minimum 6 feet high with galvanized ste
OD corner and pull posts, with 1-5/8-inc
supporting posts.

TEMPORARY FACILITI \
Field Offices, General: ted or mobile units with serviceable finishes, temperature controls, and

foundations adeq for noral loading.

yigalvanized steel, chain-link fabric fencing;

'minimum 2-3/8-inch- OD line posts and 2-7/8-inch-
and bottom rails. Provide galvanized steel bases for

Common-Use e: Of sufficient size to accommodate needs of construction personnel. Keep office
clean and ish and equip offices as follows:

1. F equired for Project-site documents including file cabinets, plan tables, plan racks, and

008 S,

onference room of sufficient size to accommodate meetings of 16 individuals. Provide electrical
wer service and 120-V ac duplex receptacles, with not less than 1 receptacle on each wall. Furnish
'oom with conference table, chairs, and 4-foot- square tack board.

Drinking water and private toilet.

Coffee machine and supplies.

5. Heating and cooling equipment necessary to maintain a uniform indoor temperature of 68 to 72 deg F.
6. Lighting fixtures capable of maintaining average illumination of 20 fc at desk height.

Storage and Fabrication Sheds: Provide sheds sized, furnished, and equipped to accommodate materials and
equipment for construction operations.
1. Store combustible materials apart from building.

TEMPORARY FACILITIES AND CONTROLS R G ARCHITECTS, LLC
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23 EQUIPMENT
A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by locations and

classes of fire exposures.

PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL
A. Locate facilities where they will serve Project adequately and result in minimum interfeggn
performance of the Work. Relocate and modify facilities as required by progress of TR
B. Provide each facility ready for use when needed to avoid delay. Do not remov ies are no longer

needed or are replaced by authorized use of completed permanent facilities.

3.2 TEMPORARY UTILITY INSTALLATION
A. General: Install temporary service or connect to existing service:
1. Arrange with utility company, Owner, and existing ysers for Wgfte when service can be interrupted, if

necessary, to make connections for temporary s

B. Sewers and Drainage: Provide temporary utilities
1. Connect temporary sewers to municip

fluent lawfully.
directed by authorities having jurisdiction.

C Water Service: Install water service and g iping in sizes and pressures adequate for construction.
D Water Service: Use of Owner service facilities will be permitted, as long as facilities are
cleaned and maintained in a cong ble to Owner. At Substantial Completion, restore these

facilities to condition existin
1. Where installations :
suitable size to D@ ater damage. Drain accumulated water promptly from pans.

E. Sanitary Facilities: P porary toilets, wash facilities, and drinking water for use of construction
personnel. Co with orities having jurisdiction for type, number, location, operation, and
maintenanc res and facilities.

Owner's existing toilet facilities will be permitted, as long as facilities are cleaned and

in a condition acceptable to Owner. At Substantial Completion, restore these facilities to

pn existing before initial use.

ic Power Service: Use of Owner's existing electric power service will be permitted, as long as
ent is maintained in a condition acceptable to Owner.

Electric Power Service: Provide electric power service and distribution system of sufficient size, capacity,
and power characteristics required for construction operations.

1. Install electric power service underground, unless otherwise indicated.

2. Connect temporary service to Owner's existing power source, as directed by Owner.

Lighting: Provide temporary lighting with local switching that provides adequate illumination for
construction operations, observations, inspections, and traffic conditions.

1. Install and operate temporary lighting that fulfills security and protection requirements without
operating entire system.
2. Install lighting for Project identification sign.
R G ARCHITECTS, LLC TEMPORARY FACILITIES AND CONTROLS
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L Telephone Service: Provide temporary telephone service in common-use facilities for use by all construction
personnel. Install 2 telephone line(s) for each field office.
1. Provide additional telephone lines for the following:
a. Provide a dedicated telephone line for each facsimile machine and computer in each field
office.
b. Provide one telephone line(s) for Owner's use.
2. At each telephone, post a list of important telephone numbers.
a. Police and fire departments.
b. Ambulance service.
c. Contractor's home office.
d. Architect's office.
e. Engineers' offices.
f. Owner's office.
g. Principal subcontractors' field and home offices.
3. Provide superintendent with cellular telephone or portable two-way radio fo away from
field office.
J. Electronic Communication Service: Provide temporary electronic commugijca eMice, including

electronic mail, in common-use facilities.
l. Provide DSL line in primary field office.

33 SUPPORT FACILITIES INSTALLATION

A. General: Comply with the following:
1. Provide incombustible construction for offi

within 30 feet of building lines. Comply gv1

2. Maintain support facilities until near Sul

and sheds located within construction area or
41].
mpletion. Remove before Substantial

B Traffic Controls: Comply with regfi s Ot authorities having jurisdiction.
1. Protect existing site im CNER@O remain including curbs, pavement, and utilities.
2. Maintain access for fige- inequipment and access to fire hydrants.

C. Parking: Provide tempo
personnel.

se designated areas of Owner's existing parking areas for construction

rains: Comply with requirements of authorities having jurisdiction. Maintain

s, and construction free of water.

rdinwater in a lawful manner that will not result in flooding Project or adjoining properties
per permanent Work or temporary facilities.

C snow and ice as required to minimize accumulations.

Projec®fentification and Temporary Signs: Provide Project identification and other signs. Install signs

where indicated to inform public and individuals seeking entrance to Project. Unauthorized signs are not
rmitted.

Provide temporary, directional signs for construction personnel and visitors.

2. Maintain and touchup signs so they are legible at all times.

F. Waste Disposal Facilities: Comply with requirements specified in Division 01 Section "Construction Waste
Management and Disposal.”

TEMPORARY FACILITIES AND CONTROLS R G ARCHITECTS, LLC
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G. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste from
construction operations. Comply with requirements of authorities having jurisdiction. Comply with
Division 01 Section "Execution" for progress cleaning requirements.

34 SECURITY AND PROTECTION FACILITIES INSTALLATION

A. Environmental Protection: Provide protection, operate temporary facilities, and conduct constructigim
and by methods that comply with environmental regulations and that minimize possible air, wate
subsoil contamination or pollution or other undesirable effects.
1. Comply with work restrictions specified in Division 01 Section "Summary." Q

B. Temporary Erosion and Sedimentation Control: Provide measures to prevent soil er arge of

soil-bearing water runoff and airborne dust to adjacent properties and walkways, ac
of authorities having jurisdiction.

1. Inspect, repair, and maintain erosion- and sedimentation-control meas
permanent vegetation has been established.

to requirements

onstruction until

C. Stormwater Control: Comply with authorities having jurisdiction. Pro ers in and around
excavations and subgrade construction to prevent flooding by ru st ater from heavy rains.

D. Tree and Plant Protection: Install temporary fencing located as in: d or outside the drip line of trees to
protect vegetation from damage from construction oper: rotect tree root systems from damage,
flooding, and erosion.

E. Site Enclosure Fence: Before construction op, egin, furnish and install site enclosure fence in a
manner that will prevent people and animalsgro ntering site except by entrance gates.
1. Extent of Fence: [As required to enc Project site or portion determined sufficient to
accommodate construction opeig indicated on Drawings].
2. Maintain security by limiting % keys and restricting distribution to authorized
personnel. Provide Own, i et of keys.

F. Security Enclosure and Lo : substantial temporary enclosure around partially completed areas of
construction. Provide 1 tr#nces to prevent unauthorized entrance, vandalism, theft, and similar
violations of security

G. Barricades, Warning Si nd Lights: Comply with requirements of authorities having jurisdiction for
erecting stru y adequate barricades, including warning signs and lighting.

3.5 PRO

A. gt Identification and Temporary Signs: Prepare Project identification and other signs in sizes indicated.
| signs where indicated to inform public and persons seeking entrance to Project. Do not permit
inst®lation of unauthorized signs. Allow for a minimum 4°-0” x 8’-0” sign with cutouts.

1. Engage an experienced sign painter to apply graphics for Project identification signs.

2. Comply with details indicated in drawing and color rendering to be provided by Architect.

4. Paint sign panel and applied graphics with exterior-grade alkyd gloss enamel over exterior primer.

OPERATION, TERMINATION, AND REMOVAL

Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and abuse, limit
availability of temporary facilities to essential and intended uses.

R G ARCHITECTS, LLC TEMPORARY FACILITIES AND CONTROLS
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B. Maintenance: Maintain facilities in good operating condition until removal.
1. Maintain operation of temporary enclosures, heating, cooling, humidity control, ventilation, and

similar facilities on a 24-hour basis where required to achieve indicated results and to avoid
possibility of damage.

C. Temporary Facility Changeover: Do not change over from using temporary security and protection facilities
to permanent facilities until Substantial Completion.

D. Termination and Removal: Remove each temporary facility when need for its service has ended, whgq
been replaced by authorized use of a permanent facility, or no later than Substantial Completion.
or, if necessary, restore permanent construction that may have been delayed because of interfer
temporary facility. Repair damaged Work, clean exposed surfaces, and replace construction th
satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of Contr
right to take possession of Project identification signs.

2. Remove temporary paving not intended for or acceptable for integration i
Where area is intended for landscape development, remove soil and a
with requirements for fill or subsoil. Remove materials contamina

'Wner réserves

t paving.
at do not comply
oil, asphalt and other

petrochemical compounds, and other substances that might impair th @ plant materials or lawns.
Repair or replace street paving, curbs, and sidewalks at temp t s, as required by
authorities having jurisdiction.

3. At Substantial Completion, clean and renovate permanent faci sed during construction period.
Comply with final cleaning requirements specified i igion 01 Section "Closeout Procedures."

TEMPORARY FACILITIES AND CONTROLS R G ARCHITECTS, LLC
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SECTION 01 60 00

PRODUCT REQUIREMENTS 6
PART 1 - GENERAL

1.1 RELATED DOCUMENTS a
A. Drawings and general provisions of the Contract, including Generaq ementary
on.

Conditions and other Division 01 Specification Sections, apply to thi

1.2 SUMMARY

A.  This Section includes administrative and procedural r
for use in Project; product delivery, storage, an
warranties on products; special warranties; prodygt subs

for selection of products
dling; manufacturers' standard
ions; and comparable products.

B.  Related Sections include the following:

1. Division 01 Section "Alternates" cts selected under an alternate.
Division 01 Section "Referenc plicable industry standards for products
specified.

3. Division 01 Section "Clo ocedures" for submitting warranties for Contract
closeout.

4. Divisions 02 thro
products and inst

tions for specific requirements for warranties on
specified to be warranted.

1.3 DEFINITIO

A.  Products: rchased for incorporating into the Work, whether purchased for Project
or tyle

previously purchased stock. The term "product" includes the terms
n a

'equipment,” "system," and terms of similar intent.

Named Products: Items identified by manufacturer's product name, including make
or model number or other designation shown or listed in manufacturer's published
& product literature that is current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another project
or facility. Products salvaged or recycled from other projects are not considered new
products.

3. Comparable Product: Product that is demonstrated and approved through submittal
process, or where indicated as a product substitution, to have the indicated qualities
related to type, function, dimension, in-service performance, physical properties,
appearance, and other characteristics that equal or exceed those of specified product.

R G ARCHITECTS, LLC PRODUCT REQUIREMENTS
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B.  Substitutions: Changes in products, materials, equipment, and methods of construction
from those required by the Contract Documents and proposed by Contractor.

C. Basis-of-Design Product Specification: Where a specific manufacturer's product is named
and accompanied by the words "basis-of-design," including make or model number or
other designation, to establish the significant qualities related to type, function, dimensi
in-service performance, physical properties, appearance, and other characteristicggyfo
purposes of evaluating comparable products of other named manufacturers.

lude generic
roduct names

1.4 SUBMITTALS

A.  Product List: Submit a list, in tabular form, showing specified prod
names of products required. Include manufacturer's name and pr
for each product.

1.  Coordinate product list with Contractor's Constructi and the Submittals
Schedule.

2. Form: Tabulate information for each product under ollowing column headings:

Specification Section number and tit

Generic name used in the Contraé&ts.

Proprietary name, model num milar designations.
Manufacturer's name and a
Supplier's name and ad

Installer's name and a
Projected delivery, e span of delivery period.

Identification of@at require early submittal approval for scheduled

delivery date.

S e a0 o

3. Initial Submit in 30 days after date of commencement of the Work, submit 6
copies of initial ct list. Include a written explanation for omissions of data and
for varj from Contract requirements.

Archit on: Architect will respond in writing to Contractor within 15 days of
r pleted product list. Architect's response will include a list of

U} ble product selections and a brief explanation of reasons for this action.

ct's response, or lack of response, does not constitute a waiver of requirement
comply with the Contract Documents.

ubstitution Requests: Submit three copies of each request for consideration. Identify
oduct or fabrication or installation method to be replaced. Include Specification Section
o number and title and Drawing numbers and titles.
1. Substitution Request Form: Use facsimile of form provided at end of Section.

2. Documentation: Show compliance with requirements for substitutions and the
following, as applicable:

a.  Statement indicating why specified material or product cannot be provided.

PRODUCT REQUIREMENTS R G ARCHITECTS, LLC
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b.  Coordination information, including a list of changes or modifications needed
to other parts of the Work and to construction performed by Owner and
separate contractors, that will be necessary to accommodate proposed
substitution.

c.  Detailed comparison of significant qualities of proposed substitution with
those of the Work specified. Significant qualities may include attributes
as performance, weight, size, durability, visual effect, and specific fea
requirements indicated.

d.  Product Data, including drawings and descriptions of products adan

and installation procedures.

e.  Samples, where applicable or requested.
f. List of similar installations for completed projects with pr ames and
addresses and names and addresses of architects and S.

g.  Material test reports from a qualified testing agen ¢ and interpreting

test results for compliance with requirements i

h.  Research/evaluation reports evidencing com h building code in
effect for Project, from a model code org nacceptable to authorities
having jurisdiction.

1. Detailed comparison of Contractor'sdmenstruc®on Schedule using proposed

Work, including effect on the

ct or method of construction cannot
e, include letter from manufacturer, on
ck of availability or delays in delivery.

substitution with products specifi
overall Contract Time. If specq
be provided within the Co
manufacturer's letterheag

] Cost information, incladi posal of change, if any, in the Contract Sum.

k Contractor's certifig at’proposed substitution complies with
requirements in fict Documents and is appropriate for applications
indicated.

f rights to additional payment or time that may
ome necessary because of failure of proposed substitution to

3. Archif@s Action: If necessary, Architect will request additional information or
do n for evaluation within 7 days of receipt of a request for substitution.
will notify Contractor of acceptance or rejection of proposed substitution
@ 15 days of receipt of request, or 7 days of receipt of additional information or
mentation, whichever is later.

a.  Form of Acceptance: Change Order.
b.  Use product specified if Architect cannot make a decision on use of a proposed
substitution within time allocated.

OC. Basis-of-Design Product Specification Submittal:  Comply with requirements in
Division 01 Section "Submittal Procedures." Show compliance with requirements.

R G ARCHITECTS, LLC PRODUCT REQUIREMENTS
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1.5 QUALITY ASSURANCE

A.  Compatibility of Options: If Contractor is given option of selecting between two or more
products for use on Project, product selected shall be compatible with products previously
selected, even if previously selected products were also options.

compatible with products and construction methods of other contractors.

1. Each contractor is responsible for providing products and construction methods
2. Ifadispute arises between contractors over concurrently selectable but inb%

products, Architect will determine which products shall be used.

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING

A.  Deliver, store, and handle products using means and methods ¢at revent damage,
deterioration, and loss, including theft. Comply with manufaggure riiten instructions.

B.  Delivery and Handling:

overcrowding of construction spaces.

2. Coordinate delivery with installation ti
that are flammable, hazardous, easil
and other losses.

3. Deliver products to Project sitgg
sealed container or other pa
handling, storing, unpackg

4.  Inspect products on d

to ensure that produ‘

1. Schedule delivery to minimize long-term stt)eat Pr§ect site and to prevent

¢ minimum holding time for items
d, or sensitive to deterioration, theft,

maged condition in manufacturer's original
system, complete with labels and instructions for
ting, and installing.

ensure compliance with the Contract Documents and
amaged and properly protected.

C.  Storage:
1 Store pr; ts to allow for inspection and measurement of quantity or counting of
units

2. Stg af@als in a manner that will not endanger Project structure.
3. Sducts that are subject to damage by the elements, under cover in a
Y. ight enclosure above ground, with ventilation adequate to prevent

ondensation.
ore cementitious products and materials on elevated platforms.
Store foam plastic from exposure to sunlight, except to extent necessary for period of
installation and concealment.
6.  Comply with product manufacturer's written instructions for temperature, humidity,
ventilation, and weather-protection requirements for storage.

7. Protect stored products from damage and liquids from freezing.

8. Provide a secure location and enclosure at Project site for storage of materials and

equipment by Owner's construction forces. Coordinate location with Owner.

PRODUCT REQUIREMENTS R G ARCHITECTS, LLC
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1.7 PRODUCT WARRANTIES

A. Warranties specified in other Sections shall be in addition to, and run concurrent with,
other warranties required by the Contract Documents. Manufacturer's disclaimers and
limitations on product warranties do not relieve Contractor of obligations un
requirements of the Contract Documents.

9

1.  Manufacturer's Warranty: Preprinted written warranty published by indivi
manufacturer for a particular product and specifically endorsed by ma U
Owner.

2. Special Warranty: Written warranty required by or incorporated j tract
Documents, either to extend time limit provided by manufactur rranty or to
provide more rights for Owner.

B.  Special Warranties: Prepare a written document that co
identification, ready for execution. Submit a draft for app«@sal

propriate terms and
re final execution.

1. Manufacturer's Standard Form: Modified to in
properly executed.

2. Specified Form: When specified forms
a written document using appropriate fo

3. Refer to Divisions 02 through 49 Se

particular requirements for submf
C.  Submittal Time: Comply with r &

PART 2 - PRODUCTS o
PRODUCT SEL X

roject-specific information and

uded with the Specifications, prepare
erly executed.

specific content requirements and

ial warranties.

s in Division 01 Section "Closeout Procedures."

2.1 OCEDURES
A. General P ct RSuirements:  Provide products that comply with the Contract
Docume ¢ undamaged and, unless otherwise indicated, that are new at time of
instal Lami

de products complete with accessories, trim, finish, fasteners, and other items
needed for a complete installation and indicated use and effect.
Standard Products: If available, and unless custom products or nonstandard options
are specified, provide standard products of types that have been produced and used
successfully in similar situations on other projects.
o 3. Owner reserves the right to limit selection to products with warranties not in conflict

with requirements of the Contract Documents.

4.  Where products are accompanied by the term "as selected," Architect will make
selection.

5. Where products are accompanied by the term "match sample," sample to be matched
is Architect's.

R G ARCHITECTS, LLC PRODUCT REQUIREMENTS
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6.  Descriptive, performance, and reference standard requirements in the Specifications
establish "salient characteristics" of products.

7. Or Equal or Comparable Product: Where products are specified by name and
accompanied by the term "or equal” or "comparable product" or "or approved equal”
or "or approved," comply with provisions in Part 2 "Comparable Products" Article to
obtain approval for use of an unnamed product.

B. Product Selection Procedures:

named product that complies with requirements.
2. Manufacturer/Source: Where Specifications name a single manuf:
provide a product by the named manufacturer or source that cq

1. Product: Where Specifications name a single product and manufacturer,@ the

or source,
pth

requirements.

3. Products: Where Specifications include a list of names of ucts and
manufacturers, provide one of the products listed that cé@gli ith requirements.

4. Manufacturers: Where Specifications include a list a turers' names, provide

a product by one of the manufacturers listed that ¢ es with requirements.

5. Available Products: Where Specifications include a [fPof names of both products
and manufacturers, provide one of the pro ed, or an unnamed product, that
complies with requirements. Comply w ns in Part 2 "Comparable
Products" Article for consideration o ed product.

6.  Available Manufacturers: Where ns include a list of manufacturers,
provide a product by one of the rers listed, or an unnamed manufacturer,
that complies with requirem ly with provisions in Part 2 "Comparable
Products" Article for congj f an unnamed product.

7. Product Options: Wh ations indicate that sizes, profiles, and dimensional
requirements on Dr: based on a specific product or system, provide the
specified produc % > Comply with provisions in Part 2 "Product
consideration of an unnamed product or system.

Substitutions"
8.  Basis-of-Desig ct: Where Specifications name a product and/or include a list
of many, rers, provide the specified product or a comparable product by one of

the ot manufacturers. Drawings and Specifications indicate sizes, profiles,

digasmsi nd other characteristics that are based on the product named. Comply
isions in Part 2 "Comparable Products" Article for consideration of an

d product by the other named manufacturers.
isual Matching Specification: Where Specifications require matching an
ablished Sample, select a product that complies with requirements and matches

Architect's sample. Architect's decision will be final on whether a proposed product
matches.

o a.  Ifno product available within specified category matches and complies with
other specified requirements, comply with provisions in Part 2 "Product
Substitutions" Article for proposal of product.

PRODUCT REQUIREMENTS R G ARCHITECTS, LLC
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2.2

O

10.  Visual Selection Specification: Where Specifications include the phrase "as selected
from manufacturer's colors, patterns, textures" or a similar phrase, select a product
that complies with other specified requirements.

a.  Standard Range: Where Specifications include the phrase "standard range o
colors, patterns, textures" or similar phrase, Architect will select color, pa
density, or texture from manufacturer's product line that does not inclug
premium items.

b.  Full Range: Where Specifications include the phrase "full range g
patterns, textures" or similar phrase, Architect will select color,
density, or texture from manufacturer's product line that in
and premium items.

PRODUCT SUBSTITUTIONS

Timing: Architect will consider requests for substitut
the Notice of Award. Requests received after that
discretion of Architect.

ved within 30 days after
ay be considered or rejected at

Conditions:  Architect will consider Con
following conditions are satisfied. If the
will return requests without actio

requirements: \

ner a substantial advantage in cost, time, energy
ions, after deducting additional responsibilities
Owner must assum r's additional responsibilities may include compensation
to Architect for d evaluation services, increased cost of other construction

1
by Owner, @msiderations.

request for substitution when the
conditions are not satisfied, Architect
to record noncompliance with these

1.  Requested substitution o
conservation, or othe

2. Requested on does not require extensive revisions to the Contract

Documents

3. Re substitution is consistent with the Contract Documents and will produce
indi ults.

4. it8on request is fully documented and properly submitted.

N

sted substitution will not adversely affect Contractor's Construction Schedule.
uested substitution has received necessary approvals of authorities having
jurisdiction.
Requested substitution is compatible with other portions of the Work.
Requested substitution has been coordinated with other portions of the Work.
Requested substitution provides specified warranty.
0. Ifrequested substitution involves more than one contractor, requested substitution
has been coordinated with other portions of the Work, is uniform and consistent, is
compatible with other products, and is acceptable to all contractors involved.

= o
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23 COMPARABLE PRODUCTS

A. Conditions: Architect will consider Contractor's request for comparable product when the
following conditions are satisfied. If the following conditions are not satisfied, Architect 9

will return requests without action, except to record noncompliance with these
requirements:

1. Evidence that the proposed product does not require extensive revisions to the
Contract Documents that it is consistent with the Contract Documents and
produce the indicated results, and that it is compatible with other portion

Work.

2. Detailed comparison of significant qualities of proposed product se named in
the Specifications. Significant qualities include attributes suc ance,
weight, size, durability, visual effect, and specific features a; ents
indicated.

3. Evidence that proposed product provides specified wa

4.  List of similar installations for completed projects T names and addresses
and names and addresses of architects and owners, uested.

5. Samples, if requested.

PART 3 - EXECUTION (Not Used)

\

O
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G A%a,,ceme,,, SUBSTITUTION
omen
?’ech‘:ﬂ)slor;;tlon REQUEST
(After the Bidding Phase) 9
Project: Substitution Request Number:
From:
To: Date:

A/E Project Number:
Re: Contact For:
Specification Title: Description:
Section: Page: Article/Paragraph:

Drawing Number and Title: Details Numbered:

Proposed Substitution:
Manufacturer:
Address:

Phone:

Trade Name:

Installer:

Address:

Fax:

History: [ ] New Product [] 2-5year -10 yearsold [] More than 10 years old

Differences between proposed substituti ified product:

[] Point-by-point comparative da - REQUIRED BY A/E

Reason for not providing speci

Similar Installati
Project:

Address:
Architectg Phone No.:

Owner: Phone No.:
Da stall
o) d substitutions affects other parts of Work.
) [] Yes; explain
Cost Savings to Owner for accepting substitution: (% ).
Proposed Substitution changes Contract Time:
[1No [] Yes (Add) (Deduct) days.

Supporting Data Attached: [_] Drawings [ ] Product Data [ ] Samples [] Tests [ ] Reports []

R G ARCHITECTS, LLC PRODUCT REQUIREMENTS
18005 016000-9
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SUBSTITUTION

REQUEST
(Continued)

The Undersigned certifies:
e Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified pro
Same warranty will be furnished for proposed substitution as for specified product.

Same maintenance service and source of replacement parts, as applicable, is available.

Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule.

Cost data as stated above is complete. Claims for additional costs related to accepted substitution which
come apparent are to be waived.

e  Proposed substitution does not affect dimensions and functional clearances.

e  Payment will be made for changes to building design, including A/E design, detailing, and co
substitution.

Coordination, installation, and changes in the Work as necessary for accepted substitution wi

tly be-

s caused by the

in all respects.

Submitted by:
Signed by:

Firm:
Address:

Telephone:

Attachments:

A/E’s Review and Action

[] Substitution approved — Make,
] Substitution approved as no
[] Substitution rejected — Use sp
[] Substitution Request

i in accordance with Specification Section 01330.

e submittals in accordance with Specification Section 01330.
materials.

ed toJd late — Use specified materials

Signed by: Date:
Additional Comment Contractor [] Subcontractor [] Supplier [ ] Manufacturer [ ] A/E []
opyright 1996, Construction Specification Institute, September 1996
Canal Center Plaza, Suite 300 Alexandria, VA 22314 CSI Form 13.1A
PRODUCT REQUIREMENTS R G ARCHITECTS, LLC
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SECTION 01 73 00

EXECUTION 9
PART 1 - GENERAL
1.1 RELATED DOCUMENTS a
A. Drawings and general provisions of the Contract, including Generaq ementary
on.

Conditions and other Division 01 Specification Sections, apply to thi

1.2 SUMMARY

A. This Section includes general procedural requireme \4 g execution of the Work
including, but not limited to, the following:

Construction layout.
Field engineering and surveying.
General installation of products.

Coordination of Owner-installe :
Progress cleaning.
n.

Starting and adjusting.
Protection of installed co
Correction of the W

B.  Related Sections incl & owing:

1.  Division 0 "Project Management and Coordination" for procedures for
engineering with other construction activities.

Section "Submittal Procedures" for submitting surveys.

Section "Cutting and Patching" for procedural requirements for cutting
ing necessary for the installation or performance of other components of
ork.

vision 01 Section "Closeout Procedures" for submitting final property survey with
Project Record Documents, recording of Owner-accepted deviations from indicated

& lines and levels, and final cleaning.

NN RO =

SUBMITTALS

A. Landfill Receipts: Submit copy of receipts issued by a landfill facility, licensed to accept
hazardous materials, for hazardous waste disposal.

R G ARCHITECTS, LLC EXECUTION
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 EXAMINATION

A.  Existing Conditions: The existence and location of site improvements, utilities,
construction indicated as existing are not guaranteed. Before beginning wor
and verify the existence and location of mechanical and electrical sys
construction affecting the Work.

1. Before construction, verify the location and points of connecty services.

B.  Existing Utilities: The existence and location of undergrgun ther utilities and
construction indicated as existing are not guaranteed. beginning sitework,
investigate and verify the existence and location o rgtound utilities and other
construction affecting the Work.

1. Before construction, verify the location andiio f connection of sanitary sewer,
storm sewer, and water-service piping; round electrical services.
2. Furnish location data for work relat ject that must be performed by public

utilities serving Project site. \
C.  Acceptance of Conditions: Exa at
Applicator present where indjgz
tolerances and other conditiqQ

es, areas, and conditions, with Installer or
compliance with requirements for installation
tiMg performance. Record observations.

1. Written Report: written report listing conditions detrimental to performance
of the Work 1 other Sections, include the following:

iption @1 the Work.

rimental conditions, including substrates.
unacceptable installation tolerances.
ommended corrections.

De

oo o

erify compatibility with and suitability of substrates, including compatibility with
isting finishes or primers.

xamine roughing-in for mechanical and electrical systems to verify actual locations
of connections before equipment and fixture installation.

Examine walls, floors, and roofs for suitable conditions where products and systems
are to be installed.

Proceed with installation only after unsatisfactory conditions have been corrected.
Proceeding with the Work indicates acceptance of surfaces and conditions.

EXECUTION R G ARCHITECTS, LLC
017300-2 18005
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3.2 PREPARATION

A.  Existing Utility Information: Furnish information to Owner that is necessary to adjust,
move, or relocate existing utility structures, utility poles, lines, services, or other utility
appurtenances located in or affected by construction. Coordinate with authorities havj
jurisdiction.

B. Field Measurements: Take field measurements as required to fit the Work
Recheck measurements before installing each product. Where portions of]
indicated to fit to other construction, verify dimensions of other const
measurements before fabrication. Coordinate fabrication schedule
progress to avoid delaying the Work.

C. Space Requirements: Verify space requirements and di of items shown

diagrammatically on Drawings.

D. Review of Contract Documents and Field Conditionsg
need for clarification of the Contract Documents,
Architect. Include a detailed description of pro
recommendations for changing the Contract D

tely on discovery of the
a Request for Information to
encountered, together with

33 CONSTRUCTION LAYOUT

A.  Verification: Before proceedin &

Drawings, in relation to the pr e
discovered, notify Architec

B.  General: Engage a p
practices.

he Work, verify layout information shown on
y and existing benchmarks. If discrepancies are

engineer to lay out the Work using accepted surveying

1. Establish be ks and control points to set lines and levels at each story of
jon and elsewhere as needed to locate each element of Project.
ensions within tolerances indicated. Do not scale Drawings to obtain

installers of lines and levels to which they must comply.

the location, level and plumb, of every major element as the Work progresses.
Notify Architect when deviations from required lines and levels exceed allowable
tolerances.

Close site surveys with an error of closure equal to or less than the standard
established by authorities having jurisdiction.

Record Log: Maintain a log of layout control work. Record deviations from required lines
and levels. Include beginning and ending dates and times of surveys, weather conditions,
name and duty of each survey party member, and types of instruments and tapes used.
Make the log available for reference by Architect.

R G ARCHITECTS, LLC EXECUTION
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3.4 INSTALLATION

A. General: Locate the Work and components of the Work accurately, in correct alignment
and elevation, as indicated.

B. Comply with manufacturer's written instructions and recommendations for installi
products in applications indicated.

C. Install products at the time and under conditions that will ensure the best possilis @
Maintain conditions required for product performance until Substantial Complg Q

D. Conduct construction operations so no part of the Work is subje damaging
operations or loading in excess of that expected during normal conditj cupancy.

E. Tools and Equipment: Do not use tools or equipment that produ noise levels.

F.  Templates: Obtain and distribute to the parties involved tg work specified to be
factory prepared and field installed. Check Shop Dra f other work to confirm that
adequate provisions are made for locating and installing cts to comply with indicated
requirements.

G. Joints: Make joints of uniform width. W P ocations in exposed work are not
indicated, arrange joints for the best vis . Fit exposed connections together to
form hairline joints. \

H. Hazardous Materials: Use pro eaners, and installation materials that are not
considered hazardous.

3.5  PROGRESS CLEANI \a
A. General: Each Co r shall clean Project site and work areas daily, including

&

common area oordMlate progress cleaning for joint-use arecas where more than one
installer has Enforce requirements strictly. Dispose of materials lawfully.

1. requirements in NFPA 241 for removal of combustible waste materials
1S.

o not hold materials more than 7 days during normal weather or 3 days if the

perature is expected to rise above 80 deg F.

ontainerize hazardous and unsanitary waste materials separately from other waste.

Mark containers appropriately and dispose of legally, according to regulations.

23

3.

Site: Maintain Project site free of waste materials and debris.

C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary
for proper execution of the Work.
EXECUTION R G ARCHITECTS, LL.C
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1.  Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the
entire work area, as appropriate.

D. Installed Work: Keep installed work clean. Clean installed surfaces according to writ 9
instructions of manufacturer or fabricator of product installed, using only cle@
n
g

materials specifically recommended. If specific cleaning materials are not reco
use cleaning materials that are not hazardous to health or property and that will n
exposed surfaces.

E.  Concealed Spaces: Remove debris from concealed spaces before enclog Oce.

F.  Exposed Surfaces in Finished Areas: Clean exposed surfaces a
ensure freedom from damage and deterioration at time of Subst

as necessary to
pletion.

G. Waste Disposal: Burying or burning waste materials¢@o-sM@ will not be permitted.
Washing waste materials down sewers or into waterwa 1 e permitted.

H. During handling and installation, clean and protect co ction in progress and adjoining

materials already in place. Apply protective ang where required to ensure protection
from damage or deterioration at Substantial C n.

L. Clean and provide maintenance on
through the remainder of the c
components to ensure operabilit

construction as frequently as necessary
on period.  Adjust and lubricate operable
maging effects.

J.  Limiting Exposures: Supgamm struction operations to assure that no part of the

construction, completed ogress, is subject to harmful, dangerous, damaging, or
otherwise deleterious 5‘ ring the construction period.

3.6 STARTING AND STING

A. Start eq nd operating components to confirm proper operation. Remove
i units, replace with new units, and retest.

ating components for proper operation without binding. Adjust equipment for
er operation.

Test each piece of equipment to verify proper operation. Test and adjust controls and
safeties. Replace damaged and malfunctioning controls and equipment.

Manufacturer's Field Service: If a factory-authorized service representative is required to
inspect field-assembled components and equipment installation, comply with qualification
requirements in Division 01 Section "Quality Requirements."

R G ARCHITECTS, LLC EXECUTION
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3.7 PROTECTION OF INSTALLED CONSTRUCTION

A. Provide final protection and maintain conditions that ensure installed Work is without
damage or deterioration at time of Substantial Completion.

B.  Comply with manufacturer's written instructions for temperature and relative humidity.

3.8 CORRECTION OF THE WORK

A. Repair or remove and replace defective construction. Restore damaged and

finishes. Comply with requirements in Division 01 Section "Cutting an

1.  Repairing includes replacing defective parts, refinishing dam cs, touching

up with matching materials, and properly adjusting operati
B.  Restore permanent facilities used during construction to theg condition.

C. Remove and replace damaged surfaces that are expos view if surfaces cannot be
repaired without visible evidence of repair.
D. Repair components that do not operate 0 Remove and replace operating

components that cannot be repaired. é
E. Remove and replace chipped, scratchedx ken glass or reflective surfaces.

EXECUTION R G ARCHITECTS, LLC
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SECTION 01 73 29

CUTTING AND PATCHING 9

RELATED DOCUMENTS 0 "

A. Drawings and general provisions of the Contract, including Genera Supplementary
Conditions and other Division 01 Specification Sections, apply t cagon.

PART 1 - GENERAL

SUMMARY

B.  This Section includes procedural requirements for cu nd patching.

C. Related Sections include the following:

1. Divisions 02 through 49 Sections for @uirements and limitations applicable
to cutting and patching individua% ork.
DEFINITIONS \
D. Cutting: Removal of in-pl Qtion necessary to permit installation or performance

of other Work. Q
E.  Patching: Fitting x ork required to restore surfaces to original conditions after
installation of ot .

SUBMITTALS

F.  Cuttjilic a¥ tching Proposal: Submit a proposal describing procedures at least 10 days
a@Plime cutting and patching will be performed, requesting approval to proceed.
de the following information:

1.~ Extent: Describe cutting and patching, show how they will be performed, and
indicate why they cannot be avoided.
o 2. Changes to In-Place Construction: Describe anticipated results. Include changes to

structural elements and operating components as well as changes in building's
appearance and other significant visual elements.

3. Products: List products to be used and firms or entities that will perform the Work.
4.  Dates: Indicate when cutting and patching will be performed.
5. Utility Services and Mechanical/Electrical Systems: List services/systems that
cutting and patching procedures will disturb or affect. List services/systems that will
R G ARCHITECTS, LLC CUTTING AND PATCHING
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be relocated and those that will be temporarily out of service. Indicate how long
services/systems will be disrupted.

6.  Structural Elements: Where cutting and patching involve adding reinforcement to
structural elements, submit details and engineering calculations showing integration
of reinforcement with original structure.

7. Architect's Approval: Obtain approval of cutting and patching proposal before

cutting and patching. Approval does not waive right to later require removal ae

replacement of unsatisfactory work.

G.  Structural Elements: Do not cut and patch structural elements i aN@pr that could
change their load-carrying capacity or load-deflection ratio.

QUALITY ASSURANCE

H.  Operational Elements: Do not cut and patch operating elem anglelated components in
a manner that results in reducing their capacity to perf ded or that results in
increased maintenance or decreased operational life afety. Operating elements
include the following:

1.  Primary operational systems and equip “0
2. Air or smoke barriers.
3. Fire-suppression systems.
4. Communication systems.
5. Electrical wiring systems.
L. Visual Requirements: Do no tch construction in a manner that results in visual

evidence of cutting and pa'
exterior or in occupied s
building's aesthetic
patched in a visuall

Do not cut and patch construction exposed on the
manner that would, in Architect's opinion, reduce the
W Remove and replace construction that has been cut and
actory manner.

J. Cutting and Conference: Before proceeding, meet at Project site with parties
involved ig.c d patching, including mechanical and electrical trades. Review areas
of pot ference and conflict. Coordinate procedures and resolve potential
i proceeding.

WA

isting Warranties: Remove, replace, patch, and repair materials and surfaces cut or
damaged during cutting and patching operations, by methods and with materials so as not
to void existing warranties.

CUTTING AND PATCHING R G ARCHITECTS, LLC
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PART 2 - PRODUCTS

MATERIALS

A.  General: Comply with requirements specified in other Sections. @a
B. In-Place Materials: Use materials identical to in-place materials. For exposed@
en

use materials that visually match in-place adjacent surfaces to the fullest exte

1.  Ifidentical materials are unavailable or cannot be used, use materi
installed, will match the visual and functional performance of i

erials.

PART 3 - EXECUTION

EXAMINATION

A.  Examine surfaces to be cut and patched and cogditions@der which cutting and patching
are to be performed.

tibility with and suitability of
place finishes or primers.

1.  Compatibility: Before patching, ver1
substrates, including compatibili
2. Proceed with installation onl fe or unsatisfactory conditions have been

corrected.

PREPARATION o
Temporary Suppo x

temporary support of Work to be cut.

C.  Protection: Protec ace construction during cutting and patching to prevent damage.
Provide p ion from adverse weather conditions for portions of Project that might be
exposed ting and patching operations.

D. Agj reas: Avoid interference with use of adjoining areas or interruption of free
S adjoining areas.

ORMANCE

E. " General: Employ skilled workers to perform cutting and patching. Proceed with cutting
and patching at the earliest feasible time, and complete without delay.

1. Cutin-place construction to provide for installation of other components or
performance of other construction, and subsequently patch as required to restore
surfaces to their original condition.

R G ARCHITECTS, LLC CUTTING AND PATCHING
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F.  Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and
similar operations, including excavation, using methods least likely to damage elements
retained or adjoining construction. If possible, review proposed procedures with original
Installer; comply with original Installer's written recommendations. 9

1. In general, use hand or small power tools designed for sawing and grinding, not 0

hammering and chopping. Cut holes and slots as small as possible, neatly to si
required, and with minimum disturbance of adjacent surfaces. Temporarily ¢

openings when not in use.
2. Finished Surfaces: Cut or drill from the exposed or finished side into cof @-

surfaces.

3. Concrete and Masonry: Cut using a cutting machine, such as a Ve saw or a
diamond-core drill.

4.  Excavating and Backfilling: Comply with requirements in ivision 31
Sections where required by cutting and patching operatigns?

5. Proceed with patching after construction operations r tting are complete.

G. Patching: Patch construction by filling, repairing, re ing, closing up, and similar
operations following performance of other Work glatch With durable seams that are as
invisible as possible. Provide materials an vy with installation requirements
specified in other Sections.

1.  Inspection: Where feasible, test a atched areas after completion to
demonstrate integrity of installatio

2. Exposed Finishes: Restore shes of patched areas and extend finish

restoration into retained agj nstruction in a manner that will eliminate

evidence of patching a iSWIng.

a.  Clean pipi uW, and similar features before applying paint or other
finishin 1

b.  Restore pipe covering to its original condition.

and spaces where cutting and patching are performed. Completely

H. Cleaning:
i ar, oils, putty, and similar materials.

remove

END OF SECTION

O

CUTTING AND PATCHING R G ARCHITECTS, LLC
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SECTION 01 74 19

CONSTRUCTION WASTE MANAGEMENT 6

PART 1 - GENERAL

1.1 SUMMARY 6

agement

A. Section includes: Administrative and procedural requirements for constructio
activities.

1.2 DEFINITIONS
A. Construction, Demolition, and Land clearing (CDL) Waste: Incl allllon-hazardous solid wastes

resulting from construction, remodeling, alterations, repai and land clearing. Includes
material that is recycled, reused, salvaged or disposed age.

B. Salvage: Recovery of materials for on-site reuse, onation to a third party.

C. Reuse: Making use of a material without rm. Materials can be reused on-site or reused
on other projects off-site. Examples{@gl but are not limited to the following: Crushing or
grinding of concrete for use as terial. Chipping of land clearing debris for use as
mulch.

D. Recycling: The process leaning, treating, and reconstituting materials for the purpose of
using the material in t ture of a new product.

E. Source-Separated ecycling: The process of separating recyclable materials in separate
containers, hey af® generated on the job-site. The separated materials are hauled directly to a
recyclin r transfer station.

@ CDL Recycling: The process of collecting mixed recyclable materials in one container
e container is taken to a material recovery facility where materials are separated for

G. Approved Recycling Facility: Any of the following:

o 1. A facility that can legally accept CDL waste materials for the purpose of processing the materials
into an altered form for the manufacture of a new product.

2. Material Recovery Facility: A general term used to describe a waste-sorting facility. Mechanical,
hand-separation, or a combination of both procedures, are used to recover recyclable
materials.

R G ARCHITECTS, LLC CONSTRUCTION WASTE MANAGEMENT
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1.3 SUBMITTALS

A. Contractor shall develop a Waste Management Plan: Submit 3 copies of plan within 14 days of date
established for the Notice to Proceed.

B. Contractor shall provide Waste Management Report: Concurrent with each Applicati
Payment, submit 3 copies of report.

1.4 PERFORMANCE REQUIREMENTS O

A. General: Divert a minimum of 75% CDL waste, by weight, from the | y one, or a
combination of the following activities:

1. Salvage

2. Reuse

3. Source-Separated CDL Recycling
4. Co-mingled CDL Recycling

B. CDL waste materials that can be salvaged, reused @ r ed include, but are not limited to, the

following:
. Acoustical ceiling tiles e
. Asphalt

1

2

3. Asphalt shingles

4. Cardboard packaging

5. Carpet and carpet pad

6. Concrete

7. Drywall

8. Fluorescent lights

9. Land clearing de tation, stumpage, dirt)

10. Metals

11. Paint (thr
12. Wood
13. Plasti

hazardous waste outlets)

ting, shrink wrap, packaging)

ce waste, including office paper, aluminum cans, glass, plastic, and office cardboard.

1.5 ITY ASSURANCE

A. Waste Management Coordinator Qualifications: Experienced firm, with a record of successful
waste management coordination of projects with similar requirements, that employs a LEED
Accredited Professional, certified by the USGBC as waste management coordinator.

B. Refrigerant Recovery Technician Qualifications: Certified by EPA-approved certification program.

CONSTRUCTION WASTE MANAGEMENT R G ARCHITECTS, LLC
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C. Regulatory Requirements: Conduct construction waste management activities in accordance with
hauling and disposal regulations of all authorities having jurisdiction and all other applicable laws

and ordinances.
rucq ‘4"

1. Attendees: Inform the following individuals, whose presence is required, of da of
meeting.

D. Preconstruction Conference: Schedule and conduct meeting at Project site prior to const
activities.

a. Owner
b. Architect
c. Contractor's superintendent
d. Major subcontractors
e. Waste Management Coordinator
f. Other concerned parties
2. Agenda ltems: Review methods and procedures rela
not limited to, the following:

management including, but

a. Review and discuss waste manage n including responsibilities of Waste
Management Coordinator.
b. Review requirements for documenji es of each type of waste and its disposition.
c. Review and finalize procedures fo separation and verify availability of containers
and bins needed to avoid del
d. Review procedures for i te collection and transportation to recycling and
disposal facilities.

e. Review waste mana rements for each trade.

3. Minutes: Record dis i istribute meeting minutes to all participants.

Note: If ther ject Architect, they will perform this role.

1.6 WASTE MANA LAN — Contactor shall develop and document the following:

lan to meet the requirements listed in this section at a minimum. Plan shall consist of
entification, waste reduction plan and cost/revenue analysis. Distinguish between
molition and construction waste. Indicate quantities by weight throughout the plan.

B. Indicate anticipated types and quantities of demolition, site-cleaning and construction waste
generated by the project. List all assumptions made for the quantities estimates.

C. List each type of waste and whether it will be salvaged, recycled, or disposed of in an landfill. The
plan should included the following information:

1. Types and estimated quantities, by weight, of CDL waste expected to be generated during
demolition and construction.

R G ARCHITECTS, LLC CONSTRUCTION WASTE MANAGEMENT
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2. Proposed methods for CDL waste salvage, reuse, recycling and disposal during demolition
including, but not limited to, one or more of the following:

a. Contracting with a deconstruction specialist to salvage materials generated,

b. Selective salvage as part of demolition contractor’s work, 9
c. Reuse of materials on-site or sale or donation to a third party.

3. Proposed methods for salvage, reuse, recycling and disposal during construction inclu

not limited to, one or more of the following:
chling

a. Requiring subcontractors to take their CDL waste to a recycling facility;

b. Contracting with a recycling hauler to haul recyclable CDL waste to an
or material recovery facility;

c. Processing and reusing materials on-site;

d. Self-hauling to a recycling or material recovery facility.

4. Name of recycling or material recovery facility receiving the CD, S’

5. Handling and Transportation Procedures: Include met a be used for separating
recyclable waste including sizes of containers, contain ing, and designated location on
project site where materials separation will be located.

D. Cost/Revenue Analysis: Indicate total cost of flfa isposal as if there was no waste
management plan and net additional cost or, s resulting from implementing waste
management plan. Include the following:

. Total quantity of waste.
. Estimated cost of disposal (cos

collection containers for each pste.
. Total cost of disposal (with n e
. Revenue from salvaged
. Revenue from recycled
. Savings in hauling and i s by donating materials.
. Savings in haulin ' fees that are avoided.

. Handling and tra costs. Including cost of collection containers for each type of waste.
. Net additional cost savings from waste management plan.

N =

Include hauling and tipping fees and cost of

O©OoO~NO O W

PART 2 - PRODUC sed)
PART 3 - EX

3.1 CONST ION WASTE MANAGEMENT, GENERAL

. Provide containers for CDL waste that is to be recycled clearly labeled as such with a list of
acceptable and unacceptable materials. The list of acceptable materials must be the same as the
materials recycled at the receiving material recovery facility or recycling processor.

B. The collection containers for recyclable CDL waste must contain no more than 10% non-recyclable
material, by volume.

C. Provide containers for CDL waste that is disposed in a landfill clearly labeled as such.

D. Use detailed material estimates to reduce risk of unplanned and potentially wasteful cuts.

CONSTRUCTION WASTE MANAGEMENT R G ARCHITECTS, LLC
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E. To the greatest extent possible, include in material purchasing agreements a waste reduction
provision requesting that materials and equipment be delivered in packaging made of recyclable
material, that they reduce the amount of packaging, that packaging be taken back for reuse or E

recycling, and to take back all unused product. Insure that subcontractors require the same
provisions in their purchase agreements.

F. Conduct regular visual inspections of dumpsters and recycling bins to remove contamin%

3.2 SOURCE SEPARATION

A. General: Contractor shall separate recyclable materials from CDL waste maximum extent

possible.
Separate recyclable materials by type.
1. Provide containers, clearly labeled, by type of separ,

method for managing recyclable materials until the moved from Project site.
2. Stockpile processed materials on-site without intermix ith other materials. Place, grade,

and shape stockpiles to drain surface water mininiize pest attraction. Cover to prevent
windblown dust.
3. Stockpile materials away from demolition t store within drip line of remaining trees.

4. Store components off the ground and@ weather.
I

Is or provide other storage

3.3 CO-MINGLED RECYCLING
A. General: Do not put CDL w o be disposed in a landfill into a co-mingled CDL waste
recycling container.

REMOVAL OF CONSTRUCT

MATERIALS

A. Remove CDL was
accumula -site.

erials from project site on a regular basis. Do not allow CDL waste to

B. Tra aste materials off Owner's property and legally dispose of them.

ning of CDL waste is not permitted.

O
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WASTE MANAGEMENT PROGRESS REPORT

DISPOSED IN DIVERTED FROM LANDFILL BY
MUNICIPAL SOLID | RECYCLING, SALVAGE OR REUSE
WASTE LANDFILL

MATERIAL CATEGORY Recycled
1. Acoustical Ceiling Tiles

Salvaged

Asphalt

Asphalt Shingles

Cardboard Packaging

Carpet and Carpet Pad

Concrete

Drywall

. Fluorescent Lights and
Ballasts
9 Land Clearing Debris
(vegetation, stumpage, dirt)

10. Metals

o ~f of of & o »

11. Paint (through hazardous
waste outlets)
12. Wood

13. Plastic Film (sheeting, shrink
wrap, packaging)
14. Window Glass

15. Field Office Waste (office
paper, aluminum cans

16. Other (insert desc
17. Other (inse

otal (In Weight) (TOTAL OF ALL ABOVE VALUES - IN
WEIGHT)
Percentage of | (TOTAL WASTE DIVIDED
Waste Diverted | BY TOTAL DIVERTED)
END OF SECTION
CONSTRUCTION WASTE MANAGEMENT R G ARCHITECTS, LLC
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SECTION 01 77 00

CLOSEOUT PROCEDURES 9
PART 1 - GENERAL

1.1 RELATED DOCUMENTS a
A. Drawings and general provisions of the Contract, including Generaq ementary
on.

Conditions and other Division 01 Specification Sections, apply to thi

1.2 SUMMARY

A. This Section includes administrative and procedural 1 ts for contract closeout,
including, but not limited to, the following:

1. Inspection procedures.
2. Warranties.
3. Final cleaning.

B. Related Sections include the followi

1. Division 01 Section "Pa
Payment for Substanjg al Completion.
2. Division 01 Secti braphic Documentation" for submitting Final Completion

construction pho p@yand negatives.
Division 01 xecution" for progress cleaning of Project site.

4.  Division 0 "Project Record Documents" for submitting Record Drawings,
Recor eci 1ons, and Record Product Data.

Divy through 49 Sections for specific closeout and special cleaning

r s for the Work in those Sections.

cedures" for requirements for Applications for

(98]

TIAL COMPLETION

Pr8minary Procedures: Before requesting inspection for determining date of Substantial
Completion, complete the following. List items below that are incomplete in request.

1. Prepare a list of items to be completed and corrected (punch list), the value of items
on the list, and reasons why the Work is not complete.
2. Advise Owner of pending insurance changeover requirements.
3. Submit specific warranties, workmanship bonds, maintenance service agreements,
final certifications, and similar documents.

R G ARCHITECTS, LLC CLOSEOUT PROCEDURES
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4. Obtain and submit releases permitting Owner unrestricted use of the Work and
access to services and utilities. Include occupancy permits, operating certificates,
and similar releases.

5. Prepare and submit Project Record Documents, operation and maintenance manuals,
Final Completion construction photographs, damage or settlement surveys, property
surveys, and similar final record information.

6.  Deliver tools, spare parts, extra materials, and similar items to location designa
Owner. Label with manufacturer's name and model number where applicable.

7. Make final changeover of permanent locks and deliver keys to Owner.
Owner's personnel of changeover in security provisions.

8.  Terminate and remove temporary facilities from Project site, along ps,
construction tools, and similar elements.

. Complete final cleaning requirements, including touchup painjg

10. Touch up and otherwise repair and restore marred exposed climinate
visual defects.

B. Inspection: Submit a written request for inspection for S t ompletion. On receipt
of request, Architect will either proceed with inspection otify Contractor of unfulfilled
requirements. Architect will prepare the Certifigate ofWBubstantial Completion after
inspection or will notify Contractor of items, eit ontractor's list or additional items

identified by Architect, that must be complgte rrected before certificate will be
issued.
1 Reinspection: Reinspection ing final inspection.

. will 0
2. Results of completed inspeci the basis of requirements for Final
Completion.
1.4 FINAL COMPLETIO \
A.  Preliminary Proced fore requesting final inspection for determining date of Final

Completion, cogaplete ollowing:

1. Submi pplication for Payment according to Division 01 Section "Payment
P €
ertified copy of Architect's Substantial Completion inspection list of items
b Completed or corrected (punch list), endorsed and dated by Architect. The
rtified copy of the list shall state that each item has been completed or otherwise
esolved for acceptance.
Submit evidence of final, continuing insurance coverage complying with insurance
requirements.
o 4. Submit pest-control final inspection report and warranty.

5. Instruct Owner's personnel in operation, adjustment, and maintenance of products,

equipment, and systems.

2.

B. Inspection: Submit a written request for final inspection for acceptance. On receipt of
request, Architect will either proceed with inspection or notify Contractor of unfulfilled

CLOSEOUT PROCEDURES R G ARCHITECTS, LLC
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requirements. Architect will prepare a final Certificate for Payment after inspection or will
notify Contractor of construction that must be completed or corrected before certificate
will be issued.

1.  Reinspection: Request reinspection when the Work identified in previous 9
inspections as incomplete is completed or corrected.

2.  Inspections by the Architect, requested by the Contractor after the seco
punch list inspection, shall be at the cost of the Contractor. Costs shalla
time and material basis and back charged to the Contractor’s cont i e
Owner. G

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST)

A.  Preparation: Submit three copies of list. Include name and@dcN@iication of each space

and area affected by construction operations for inco te s and items needing
correction including, if necessary, areas disturbed by at are outside the limits
of construction.

1. Organize list of spaces in sequential ord ing with exterior areas first and

proceeding from lowest floor to highest
2. Organize items applying to each spa
ceiling, individual walls, floors,

3. Include the following informa‘

Project name.
Date.
Name of Arc

Name of C% 4

r element, including categories for
, and building systems.
top of each page:

N

1.6

designated portions of the Work that are completed and occupied or used by Owner during
construction period by separate agreement with Contractor.

OC. Organize warranty documents into an orderly sequence based on the table of contents of
the Project Manual.

1.  Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders,
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-
inch paper.

R G ARCHITECTS, LLC CLOSEOUT PROCEDURES
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2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.
Mark tab to identify the product or installation. Provide a typed description of the
product or installation, including the name of the product and the name, address, and
telephone number of Installer.

3. Identify each binder on the front and spine with the typed or printed title
"WARRANTIES," Project name, and name of Contractor.

D. Provide additional copies of each warranty to include in operation and main

manuals. O

PART 2 - PRODUCTS

2.1 MATERIALS

A. Cleaning Agents: Use cleaning materials and agents re
fabricator of the surface to be cleaned. Do not use
hazardous to health or property or that might damage fini

©

uct cleaning and waste-removal operations to
ces and Federal and local environmental and

by manufacturer or
agents that are potentially
surfaces.

PART 3 - EXECUTION

3.1 FINAL CLEANING

A. General: Provide final cleaning?
comply with local laws a

antipollution regulations.

B. Cleaning: Employ ¢ \ workers or professional cleaners for final cleaning. Clean
each surface or unit tion expected in an average commercial building cleaning and
maintenance prggram. ®Omply with manufacturer's written instructions.

1. Co ollowing cleaning operations before requesting inspection for
C 10% of Substantial Completion for entire Project or for a portion of Project:

lean Project site, yard, and grounds, in areas disturbed by construction
activities, including landscape development areas, of rubbish, waste material,
litter, and other foreign substances.

& b.  Sweep paved areas broom clean. Remove petrochemical spills, stains, and

other foreign deposits.
o c.  Rake grounds that are neither planted nor paved to a smooth, even-textured
surface.
d.  Remove snow and ice to provide safe access to building.
e.  Clean exposed exterior and interior hard-surfaced finishes to a dirt-free

condition, free of stains, films, and similar foreign substances. Avoid

CLOSEOUT PROCEDURES R G ARCHITECTS, LLC
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disturbing natural weathering of exterior surfaces. Restore reflective surfaces
to their original condition.
f. Leave Project clean and ready for occupancy.

C. Comply with safety standards for cleaning. Do not burn waste materials. Do not b 9
debris or excess materials on Owner's property. Do not discharge volatile, harmf

dangerous materials into drainage systems. Remove waste materials from Proj 60'6

dispose of lawfully.

END OF SECTION

©
3
N\
Q
o

O
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SECTION 01 77 10

CLOSEOUT DOCUMENT CHECKLIST 9

PART 1 - GENERAL

Project: 6
Date: o

Form G704 Substantial Completion
Form G706 Affidavit of Payment of Debts and Claims
Form 706A Release of Liens Contractor / Subcontractor

Form 707 Consent of Surety Company
Final Payment App

Certificate of Occupancy
Environmental Certificates

Warranties ( Letter of Guarantee and Warranty Inf
O&M Manuals e

LN WN R

=
o

. Hard Copy of As-Built Drawings

. 2 sets of drawing discs. Updated CAD file
. Test & Balancing Reports

. Field Reports/Inspection Reports
. Pest Control Final Inspection

[N
N

[EEY
> W

rranty (Slabs over 400SF)

=
ul

. Record Shop Drawings an

=
[¢)]

. Affidavit of Discharge a iability
i h

[EEN
~

. Copy of completed ist signed off on by Owner’s Rep

[ER
(o]

. Punch list Closeout Le

PART 2 - 0\‘8 (Not Used)

PA

O

3- CUTION (Not Used)

END OF SECTION

R G ARCHITECTS, LLC CLOSEOUT CHECKLIST
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SECTION 01 78 39

PROJECT RECORD DOCUMENTS 9

PART 1 - GENERAL

1.1 RELATED DOCUMENTS a
A. Drawings and general provisions of the Contract, including Generaq ementary
on.

Conditions and other Division 01 Specification Sections, apply to thi

1.2 SUMMARY

A. This Section includes administrative and procedur ents for Project Record
Documents, including the following:

1.  Record Drawings.
2. Record Specifications.
3. Record Product Data.
B. Related Sections include the followi

1. Division 01 Section "Closg Rragpdures" for general closeout procedures.
2. Divisions 02 through 49 % for specific requirements for Project Record

Documents of the ¥e Sections.

1.3 SUBMITTALS

A. Record Drawings: ly with the following:
I. Nu f Copies: Submit copies of Record Drawings as follows:

Drawings and one set(s) of marked-up Record Prints. Architect will initial
and date each plot and mark whether general scope of changes, additional
information recorded, and quality of drafting are acceptable. Architect will

‘ return plots and prints for organizing into sets, printing, binding, and final
b

o ial Submittal: Submit one set(s) of plots from corrected Record CAD

submittal.

. Final Submittal: Submit one set(s) of marked-up Record Prints, one set(s) of
Record Transparencies, Print each Drawing, whether or not changes and
additional information were recorded.

1)  Electronic Media: CD-R GOLD Lable.

B.  Record Specifications: Submit one copy of Project's Specifications, including addenda
and contract modifications.

R G ARCHITECTS, LLC PROJECT RECORD DOCUMENTS
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C.  Record Product Data: Submit one copy of each Product Data submittal.

1.  Where Record Product Data is required as part of operation and maintenance
manuals, submit marked-up Product Data as an insert in manual instead of submittal
as Record Product Data.

PART 2 - PRODUCTS 6
21  RECORD DRAWINGS o

the Contract

A. Record Prints: Maintain one set of blue- or black-line white prj
Drawings and Shop Drawings.

1. Preparation: Mark Record Prints to show the actual instglla ere installation
varies from that shown originally. Require individua ho obtained record
data, whether individual or entity is Installer, subc or, or similar entity, to
prepare the marked-up Record Prints.

a.  Give particular attention to informati ncealed elements that would be
difficult to identify or measure a er.

b.  Accurately record informationg erstandable drawing technique.

c.  Record data as soon as pos

markup before enclosin

il C taining it. Record and check the
e installations.

2. Content: Types of items arking include, but are not limited to, the
following: 6
. Dimensio Nw o Drawings.

Revisio 1% shown on Drawings.

Depths o ations below first floor.

Log@mons arld depths of underground utilities.

ade by Change Order or Change Directive.

s made following Architect's written orders.

ails not on the original Contract Drawings.

eld records for variable and concealed conditions.

Record information on the Work that is shown only schematically.

go o oo o

Mark the Contract Drawings or Shop Drawings, whichever is most capable of
showing actual physical conditions, completely and accurately. If Shop Drawings
are marked, show cross-reference on the Contract Drawings.

Mark record sets with erasable, red-colored pencil. Use other colors to distinguish
between changes for different categories of the Work at same location.

Mark important additional information that was either shown schematically or
omitted from original Drawings.

Note Construction Change Directive numbers, alternate numbers, Change Order
numbers, and similar identification, where applicable.

PROJECT RECORD DOCUMENTS R G ARCHITECTS, LLC
017839-2 18005



DSCYF - DETENTION CENTER FURNITURE REPLACEMENT & FINISH RENOVATIONS
JUNE 2018 MC3705000065

B. Record Transparencies: Immediately before inspection for Certificate of Substantial
Completion, review marked-up Record Prints with Architect. When authorized, prepare a
full set of corrected transparencies of the Contract Drawings and Shop Drawings.

1. Incorporate changes and additional information previously marked on Recor
Erase, redraw, and add details and notations where applicable.

2. Refer instances of uncertainty to Architect for resolution.

3. Owner will furnish Contractor one set of transparencies of the Contra ings for
use in recording information.

4.  Print the Contract Drawings and Shop Drawings for use as Rec
Architect will make the Contract Drawings available to Co

nsparencies.
int shop.

pficate of Substantial
en authorized, prepare a

C. Record CAD Drawings: Immediately before inspection
Completion, review marked-up Record Prints with Archit

1.  Format: Same CAD program, version, and opera system as the original Contract

Drawings.
2. Format: DWG, Version AutoCAD 201 ing in Microsoft Windows
operating system.

3. Incorporate changes and addition tion previously marked on Record Prints.
Delete, redraw, and add detail tions where applicable.

4.  Refer instances of uncertaj hitect for resolution.

5. Architect will furnish Co one set of CAD Drawings of the Contract Drawings
for use in recording j :

a.  Architect S epresentations as to the accuracy or completeness of CAD
Drawi tN@¥ relate to the Contract Drawings.

b. CAD e Program: The Contract Drawings are available in AutoCAD

0.

Newly Pri ecord Drawings: Prepare new Drawings instead of preparing Record
Dra e Architect determines that neither the original Contract Drawings nor Shop
e suitable to show actual installation.

New Drawings may be required when a Change Order is issued as a result of
accepting an alternate, substitution, or other modification.
2. Consult Architect for proper scale and scope of detailing and notations required to
record the actual physical installation and its relation to other construction. Integrate
o newly prepared Record Drawings into Record Drawing sets; comply with procedures
for formatting, organizing, copying, binding, and submitting.

E. Format: Identify and date each Record Drawing; include the designation "PROJECT
RECORD DRAWING" in a prominent location.

R G ARCHITECTS, LLC PROJECT RECORD DOCUMENTS
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1. Record Prints: Organize Record Prints and newly prepared Record Drawings into
manageable sets. Bind each set with durable paper cover sheets. Include
identification on cover sheets.

2. Record Transparencies: Organize into unbound sets matching Record Prints. Place
transparencies in durable tube-type drawing containers with end caps. Mark end cap
of each container with identification. If container does not include a complete set,

identify Drawings included.

3. Record CAD Drawings: Organize CAD information into separate electronic (6
that correspond to each sheet of the Contract Drawings. Name each file vy c
sheet identification. Include identification in each CAD file. b

4. Identification: As follows:

Project name.

Date.

Designation "PROJECT RECORD DRAWINGS."
Name of Architect and Construction Manager.
Name of Contractor.

N

22 RECORD PRODUCT DATA
A.  Preparation: Mark Product Data to indi actual product installation where
installation varies substantially from that i in Product Data submittal.
1.  Give particular attention to i on concealed products and installations that
cannot be readily identified rded later.
2. Include significant cha roduct delivered to Project site and changes in
manufacturer's writt ions for installation.

3. Note related Chan ecord Specifications, and Record Drawings where
applicable.

23 MISCELLA S RECORD SUBMITTALS

A. ] laneous records required by other Specification Sections for
i ecord keeping and submittal in connection with actual performance of the
@or file miscellaneous records and identify each, ready for continued use and

XECUTION

RECORDING AND MAINTENANCE

Recording: Maintain one copy of each submittal during the construction period for Project
Record Document purposes. Post changes and modifications to Project Record Documents
as they occur; do not wait until the end of Project.

PROJECT RECORD DOCUMENTS R G ARCHITECTS, LLC
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B.

O

Maintenance of Record Documents and Samples: Store Record Documents and Samples
in the field office apart from the Contract Documents used for construction. Do not use
Project Record Documents for construction purposes. Maintain Record Documents in
good order and in a clean, dry, legible condition, protected from deterioration and loss.
Provide access to Project Record Documents for Architect's reference during norpghl

working hours.

END OF SECTION
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