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VENTILATION SYSTEMS

A. Project Description:

This project involves the Installation of Dryer Exhaust / Ventilation Systems at the Pre-Trial, Ag-
Seg & Minimum Housing Units at the Delores J. Baylor Women’s Corrections Institution and

includes but is not limited to:

Dryer Exhaust

Dryer Lint Collection
Shower Exhaust
Duct Modifications

Electrical Modifications

PROJECT FORWARD
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ARTICLE 1: GENERAL

11 DEFINITIONS

11.1 Whenever the following terms are used, their intent and meaning shall be interpreted as

12

13

14

15

1.6

17

18

19

1.10

111

112

follows:

STATE: The State of Delaware.

AGENCY: Contracting State Agency as noted on cover sheet.
DESIGNATED OFFICIAL: The agent authorized to act for the Agency.

BIDDING DOCUMENTS: Bidding Documents include the Biddi guirements and the
proposed Contract Documents. The Bidding Requirements co the Advertisement for
Bid, Invitation to Bid, Instructions to Bidders, Supplementary ctions to Bidders (if any),
General Conditions, Supplementary General Condition ral Requirements, Special
Provisions (if any), the Bid Form (including the Non-c Statement), and other sample
bidding and contract forms. The proposed Contrﬁv cuments consist of the form of
Agreement between the Owner and Contractorsé elt as the Drawings, Specifications
(Project Manual) and all Addenda issued priQe ution of the Contract.

CONTRACT DOCUMENTS: The Co@ ocuments consist of the, Instructions to

Bidders, Supplementary Instructions t s (if any), General Conditions, Supplementary
General Conditions, General \Qe , Special Provisions (if any), the form of
agreement between the Owner e%e ontractor, Drawings (if any), Specifications (Project

Manual), and all addenda. t
<

AGREEMENT: The fo 0 N Agreement shall be AIA Document A101, Standard Form of
Agreement between OW @ Contractor where the basis of payment is a STIPULATED
SUM. In the case %:on ict between the instructions contained therein and the General

Requirements geS;@ ese General Requirements shall prevail.

GENERAL REQUIREMENTS (or CONDITIONS): General Requirements (or conditions)
are instrué? pertaining to the Bidding Documents and to contracts in general. They
contain, ummary, requirements of laws of the State; policies of the Agency and
instr to bidders.

SPECIAL PROVISIONS: Special Provisions are specific conditions or requirements
peculiar to the bidding documents and to the contract under consideration and are
supplemental to the General Requirements. Should the Special Provisions conflict with the
General Requirements, the Special Provisions shall prevail.

ADDENDA: Written or graphic instruments issued by the Owner/Architect prior to the
execution of the contract which modify or interpret the Bidding Documents by additions,
deletions, clarifications or corrections.

BIDDER OR VENDOR: A person or entity who formally submits a Bid for the material or
Work contemplated, acting directly or through a duly authorized representative who meets
the requirements set forth in the Bidding Documents.

SUB-BIDDER: A person or entity who submits a Bid to a Bidder for materials or labor, or
both for a portion of the Work.

INSTRUCTIONS TO BIDDERS Tetra Tech
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STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT
1.13 BID: A complete and properly executed proposal to do the Work for the sums stipulated

therein, submitted in accordance with the Bidding Documents.

1.14 BASE BID: The sum stated in the Bid for which the Bidder offers to perform the Work
described in the Bidding Documents as the base, to which Work may be added or from
which Work may be deleted for sums stated in Alternate Bids (if any are required to be
stated in the bid).

1.15 ALTERNATE BID (or ALTERNATE): An amount stated in the Bid, where applicable, to be
added to or deducted from the amount of the Base Bid if the corresponding change in the
Work, as described in the Bidding Documents is accepted.

1.16 UNIT PRICE: An amount stated in the Bid, where applicable, as a price per unit of
measurement for materials, equipment or services or a portion o éfVork as described in
the Bidding Documents.

1.17 SURETY: The corporate body which is bound with and Contract, or which is liable,
and which engages to be responsible for the Contracto, ents of all debts pertaining to
and for his acceptable performance of the Work for \( e has contracted.

1.18 BIDDER'S DEPOSIT: The security designa 'QBid to be furnished by the Bidder as a
guaranty of good faith to enter into a contractNgith the Agency if the Work to be performed or
the material or equipment to be furnished,ig awarded to him.

1.19 CONTRACT: The written agreemett ing the furnishing and delivery of material or
work to be performed.

1.20 CONTRACTOR: Any indw'd@irm or corporation with whom a contract is made by the
Agency. Q:\

1.21 SUBCONTRACTORY¢ An‘individual, partnership or corporation which has a direct contract
with a contractpr nish labor and materials at the job site, or to perform construction
labor and furni rial in connection with such labor at the job site.

1.22 CONTRA@J ND: The approved form of security furnished by the contractor and his
surety uaranty of good faith on the part of the contractor to execute the work in
acc with the terms of the contract.

ARTICLE 2: BIDDER'S REPRESENTATIONS

2.1 PRE-BID MEETING

21.1 A pre-bid meeting for this project will be held at the time and place designated. Attendance
at this meeting is a pre-requisite for submitting a Bid, unless this requirement is specifically
waived elsewhere in the Bid Documents.

2.2 By submitting a Bid, the Bidder represents that:

221 The Bidder has read and understands the Bidding Documents and that the Bid is made in
accordance therewith.

222 The Bidder has visited the site, become familiar with existing conditions under which the
Work is to be performed, and has correlated the Bidder's his personal observations with the
requirements of the proposed Contract Documents.

INSTRUCTIONS TO BIDDERS Tetra Tech
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223 The Bid is based upon the materials, equipment, and systems required by the Bidding

Documents without exception.

2.3 JOINT VENTURE REQUIREMENTS

231 For Public Works Contracts, each Joint Venturer shall be qualified and capable to complete
the Work with their own forces.

232 Included with the Bid submission, and as a requirement to bid, a copy of the executed Joint
Venture Agreement shall be submitted and signed by all Joint Venturers involved.

2.3.3 All required Bid Bonds, Performance Bonds, Material and Labor Payment Bonds must be
executed by both Joint Venturers and be placed in both of their n@

234 All required insurance certificates shall name both Joint Vent@.

235 Both Joint Venturers shall sign the Bid Form and sh it a valid Delaware Business
License Number with their Bid or shall state that th( ss of application for a Delaware
Business License has been initiated. 0

2.3.6 Both Joint Venturers shall include their FedeQ.l. Number with the Bid.

2.3.7 In the event of a mandatory Pre-bid M @aah Joint Venturer shall have a representative
in attendance. 0\6

2.3.8 Due to exceptional circumstag nd for good cause shown, one or more of these
provisions may be waived & t iscretion of the State.

24 ASSIGNMENT OF AN ST CLAIMS

2.4.1 As considerati m&/e award and execution by the Owner of this contract, the Contractor
hereby grants, s, sells, assigns and transfers to the State of Delaware all of its right,
title and int§pests¥n and to all known or unknown causes of action it presently has or may
now or h r acquire under the antitrust laws of the United States and the State of
Delawa¥e) ting to the particular goods or services purchased or acquired by the Owner
pur this contract.

ARTICLE 3: BIDDING DOCUMENTS

31 COPIES OF BID DOCUMENTS

311 Bidders may obtain complete sets of the Bidding Documents from the
Architectural/Engineering firm designated in the Advertisement or Invitation to Bid in the
number and for the deposit sum, if any, stated therein.

3.1.2 Bidders shall use complete sets of Bidding Documents for preparation of Bids. The issuing
Agency nor the Architect assumes no responsibility for errors or misinterpretations resulting
from the use of incomplete sets of Bidding Documents.

3.1.3 Any errors, inconsistencies or omissions discovered shall be reported to the Architect
immediately.

INSTRUCTIONS TO BIDDERS Tetra Tech
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3.14 The Agency and Architect may make copies of the Bidding Documents available on the

above terms for the purpose of obtaining Bids on the Work. No license or grant of use is
conferred by issuance of copies of the Bidding Documents.

3.2 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

3.21 The Bidder shall carefully study and compare the Bidding Documents with each other, and
with other work being bid concurrently or presently under construction to the extent that it
relates to the Work for which the Bid is submitted, shall examine the site and local
conditions, and shall report any errors, inconsistencies, or ambiguities discovered to the
Architect.

3.2.2 Bidders or Sub-bidders requiring clarification or interpretation of Bidding Documents
shall make a written request to the Architect at least seven day the date for receipt
of Bids. Interpretations, corrections and changes to the Blddlngéuments will be made by
written Addendum. Interpretations, corrections, or changest idding Documents made
in any other manner shall not be binding.

3.2.3 The apparent silence of the specifications as to an Qdor the apparent omission from it
of detailed description concerning any point, shall yiga ed as meaning that only the best
commercial practice is to prevail and only m workmanshlp of the first quality are to
be used. Proof of specification compliance e the responsibility of the Bidder.

3.24 Unless otherwise provided in the Cont %cuments, the Contractor shall provide and pay
for all permits, labor, materials, e 3 ools, construction equipment and machinery,
water, heat, utilities, transportatioghaRd®other facilities and services necessary for the proper

execution and completion of t ,b .
<

3.25 The Owner will bear th@ all impact and user fees associated with the project.

3.3 SUBSTITUTIONS

331 The matenals%y cts and equipment described in the Bidding Documents establish a
standard ofyequal required function, dimension, and appearance to be met by any
proposed itution. The specification of a particular manufacturer or model number is
not int 0 be proprietary in any way. Substitutions of products for those named will be

, providing that the Vendor certifies that the function, quality, and performance
characteristics of the material offered is equal or superior to that specified. It shall be the
Bidder's responsibility to assure that the proposed substitution will not affect the intent of the
design, and to make any installation modifications required to accommodate the
substitution.

3.3.2 Requests for substitutions shall be made in writing to the Architect at least ten days prior to
the date of the Bid Opening. Such requests shall include a complete description of the
proposed substitution, drawings, performance and test data, explanation of required
installation modifications due the substitution, and any other information necessary for an
evaluation. The burden of proof of the merit of the proposed substitution is upon the
proposer. The Architect’s decision of approval or disapproval shall be final. The Architect is
to notify Owner prior to any approvals.

3.3.3 If the Architect approves a substitution prior to the receipt of Bids, such approval shall be set
forth in an Addendum. Approvals made in any other manner shall not be binding.

3.34 The Architect shall have no obligation to consider any substitutions after the Contract award.

INSTRUCTIONS TO BIDDERS Tetra Tech
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34 ADDENDA

3.4.1 Addenda will be mailed or delivered to all who are known by the Architect to have received a

complete set of the Bidding Documents.

3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are
on file for that purpose.

3.4.3 No Addenda will be issued later than 4 days prior to the date for receipt of Bids except an
Addendum withdrawing the request for Bids or one which extends the time or changes the
location for the opening of bids.

344 Each bidder shall ascertain prior to submitting his Bid that they @eceived all Addenda
issued, and shall acknowledge their receipt in their Bid in t ppropriate space. Not
acknowledging an issued Addenda could be grounds for ining a bid to be non-
responsive. O

ARTICLE 4: BIDDING PROCEDURES &

4.1 PREPARATION OF BIDS QO

411 Submit the bids on the Bid Forms includeghith the Bidding Documents.

41.2 Submit the original Bid Form for e Bid Forms may be removed from the project
manual for this purpose. &

4.1.3 Execute all blanks on the BiK in a non-erasable medium (typewriter or manually in ink).

4.1.4 Where so indicated b@makeup on the Bid Form, express sums in both words and
figures, in case of diﬁep cy between the two, the written amount shall govern.

4.15 Interlineations,&@ons or erasures must be initialed by the signer of the Bid.

4.1.6 BID ALL STED ALTERNATES AND UNIT PRICES, IF ANY. If there is no change
in the id for an Alternate, enter “No Change”. The Contractor is responsible for
veri at they have received all addenda issued during the bidding period. Work
required by Addenda shall automatically become part of the Contract.

4.1.7 Make no additional stipulations on the Bid Form and do not qualify the Bid in any other
manner.

4.1.8 Each copy of the Bid shall include the legal name of the Bidder and a statement whether the
Bidder is a sole proprietor, a partnership, a corporation, or any legal entity, and each copy
shall be signed by the person or persons legally authorized to bind the Bidder to a contract.
A Bid by a corporation shall further give the state of incorporation and have the corporate
seal affixed. A Bid submitted by an agent shall have a current Power of Attorney attached,
certifying agent's authority to bind the Bidder.

4.1.9 Bidder shall complete the Non-Collusion Statement form included with the Bid Forms and
include it with their Bid.

4.1.10 In the construction of all Public Works projects for the State of Delaware or any agency
thereof, preference in employment of laborers, workers or mechanics shall be given to bona

INSTRUCTIONS TO BIDDERS Tetra Tech
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STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

fide legal citizens of the State who have established citizenship by residence of at least 90
days in the State.

4.2 BID SECURITY

42.1 All bids shall be accompanied by a deposit of either a good and sufficient bond to the
agency for the benefit of the agency, with corporate surety authorized to do business in this
State, the form of the bond and the surety to be approved by the agency, or a security of the
bidder assigned to the agency, for a sum equal to at least 10% of the bid plus all add
alternates, or in lieu of the bid bond a security deposit in the form of a certified check, bank
treasurer’'s check, cashier's check, money order, or other prior approved secured deposit
assigned to the State. The bid bond need not be for a specific sum, but may be stated to be
for a sum equal to 10% of the bid plus all add alternates to which it relates and not to exceed
a certain stated sum, if said sum is equal to at least 10% of th % The Bid Bond form
used shall be the standard OMB form (attached). é

422 The Agency has the right to retain the bid security of Bi ao whom an award is being
considered until either a formal contract has been exe d bonds have been furnished
or the specified time has elapsed so the Bids m thhdrawn or all Bids have been
rejected.

423 In the event of any successful Bidder refusirQneglectlng to execute a formal contract and
bond within 20 days of the awarding of coftract, the bid bond or security deposited by
the successful bidder shall be forfeited

43 SUBCONTRACTOR LIST 6\0

itle 29, section 6962(d)(10)b, each Bidder shall submit with
their Bid a completed b-Contractors included with the Bid Form. NAME ONLY
ONE SUBCONTRACT R EACH TRADE. A Bid will be considered non-responsive
unless the complete ist iS"Included.

43.1 As required by Delaware

4.3.2 Provide the Na‘x d Address for each listed subcontractor. Addresses by City, Town or
Locality, pI State, will be acceptable.

4.3.3 It is th nS|b|I|ty of the Contractor to ensure that their Subcontractors are in compliance
rovisions of this law. Also, if a Contractor elects to list themselves as a
Subcortractor for any category, they must specifically name themselves on the Bid Form
and be able to document their capability to act as Subcontractor in that category in

accordance with this law.

4.4 EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS
441 During the performance of this contract, the contractor agrees as follows:
A. The Contractor will not discriminate against any employee or applicant for

employment because of race, creed, color, sex or national origin. The Contractor
will take affirmative action to ensure the applicants are employed, and that
employees are treated during employment, without regard to their race, creed,
color, sex or national origin. Such action shall include, but not be limited to, the
following: Employment, upgrading, demotion or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship. The Contractor agrees to post in

INSTRUCTIONS TO BIDDERS Tetra Tech
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4.5

451

452

4.5.3

454

455

4.6

46.1

4.6.2

4.6.3

46.4

4.6.5

conspicuous places available to employees and applicants for employment notices
to be provided by the contracting agency setting forth this nondiscrimination clause.

B. The Contractor will, in all solicitations or advertisements for employees placed by or
on behalf of the Contractor, state that all qualified applicants will receive
consideration for employment without regard to race, creed, color, sex or national
origin."

PREVAILING WAGE REQUIREMENT

Wage Provisions: In accordance with Delaware Code, Title 29, Section 6960, renovation
projects whose total cost shall exceed $15,000, and $100,000 for new construction, the
minimum wage rates for various classes of laborers and mechanicsg.shall be as determined
by the Department of Labor, Division of Industrial Affairs of the Stat elaware.

The prevailing wage shall be the wage paid to a majority o% oyees performing similar
work as reported in the Department’s annual prevailing rvey or in the absence of a
majority, the average paid to all employees reported.

Io;ed directly upon the site of work,
and without subsequent deduction or

The employer shall pay all mechanics and labors
unconditionally and not less often than onc
rebate on any account, the full amounts acéglied at time of payment, computed at wage
rates not less than those stated in thg specifications, regardless of any contractual
relationship which may be alleged to_e etween the employer and such laborers and
mechanics. .

The scale of the wages to be Pai Il be posted by the employer in a prominent and easily
accessible place at the siteﬂ‘\ ork.

Every contract based u ese specifications shall contain a stipulation that sworn payroll
information, as requ§' d by'the Department of Labor, be furnished weekly. The Department

of Labor shall
the last day of

SUBMIS@F BIDS

maintain the sworn payroll information for a period of 6 months from
k week covered by the payroll.

Enc Bid, the Bid Security, and any other documents required to be submitted with
the Bia%n a sealed opaque envelope. Address the envelope to the party receiving the Bids.
Identify with the project name, project number, and the Bidder's name and address. If the
Bid is sent by mail, enclose the sealed envelope in a separate mailing envelope with the
notation "BID ENCLOSED" on the face thereof. The State is not responsible for the opening
of bids prior to bid opening date and time that are not properly marked.

Deposit Bids at the designated location prior to the time and date for receipt of bids indicated
in the Advertisement for Bids. Bids received after the time and date for receipt of bids will be
marked “LATE BID” and returned.

Bidder assumes full responsibility for timely delivery at location designated for receipt of
bids.

Oral, telephonic or telegraphic bids are invalid and will not receive consideration.

Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of
Bids, provided that they are then fully in compliance with these Instructions to Bidders.

INSTRUCTIONS TO BIDDERS Tetra Tech
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4.7 MODIFICATION OR WITHDRAW OF BIDS

47.1 Prior to the closing date for receipt of Bids, a Bidder may withdraw a Bid by personal request
and by showing proper identification to the Architect. A request for withdraw by letter or fax,
if the Architect is notified in writing prior to receipt of fax, is acceptable. A fax directing a
modification in the bid price will render the Bid informal, causing it to be ineligible for
consideration of award. Telephone directives for modification of the bid price shall not be
permitted and will have no bearing on the submitted proposal in any manner.

47.2 Bidders submitting Bids that are late shall be notified as soon as practicable and the bid
shall be returned.

4.7.3 A Bid may not be modified, withdrawn or canceled by the Bidd ing a thirty (30) day
period following the time and date designated for the recei opening of Bids, and
Bidder so agrees in submitting their Bid. Bids shall be bindi 0 days after the date of
the Bid opening. O

ARTICLE 5: CONSIDERATION OF BIDS &

5.1 OPENING/REJECTION OF BIDS go

511 Unless otherwise stated, Bids received ag tinte will be publicly opened and will be read
aloud. An abstract of the Bids will be ailable to Bidders.

*

5.1.2 The Agency shall have the righ ct any and all Bids. A Bid not accompanied by a
required Bid Security or by otfig required by the Bidding Documents, or a Bid which is
in any way incomplete or irfeg ﬂ@ is subject to rejection.

5.1.3 If the Bids are rejected, e done within thirty (30) calendar day of the Bid opening.

5.2 COMPARISO@S

5.2.1 After the Bi&;a been opened and read, the bid prices will be compared and the result of
such co ns will be made available to the public. Comparisons of the Bids may be
based Base Bid plus desired Alternates. The Agency shall have the right to accept
Alte in any order or combination.

5.2.2 The Agency reserves the right to waive technicalities, to reject any or all Bids, or any portion
thereof, to advertise for new Bids, to proceed to do the Work otherwise, or to abandon the
Work, if in the judgment of the Agency or its agent(s), it is in the best interest of the State.

5.2.3 An increase or decrease in the quantity for any item is not sufficient grounds for an increase
or decrease in the Unit Price.

5.2.4 The prices quoted are to be those for which the material will be furnished F.O.B. Job Site
and include all charges that may be imposed during the period of the Contract.

525 No qualifying letter or statements in or attached to the Bid, or separate discounts will be
considered in determining the low Bid except as may be otherwise herein noted. Cash or
separate discounts should be computed and incorporated into Unit Bid Price(s).

5.3 DISQUALIFICATION OF BIDDERS

INSTRUCTIONS TO BIDDERS Tetra Tech

002113-9 Architects & Engineers



DJBWCI - INSTALLATION OF DRYER EXHAUST/ 16096-12012

VENTILATION SYSTEMS MC3804000019
STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT
5.3.1 An agency shall determine that each Bidder on any Public Works Contract is responsible

before awarding the Contract. Factors to be considered in determining the responsibility
of a Bidder include:

A. The Bidder's financial, physical, personnel or other resources including
Subcontracts;
B. The Bidder's record of performance on past public or private construction

projects, including, but not limited to, defaults and/or final adjudication or
admission of violations of the Prevailing Wage Laws in Delaware or any other
state;

C. The Bidder’s written safety plan;

D. Whether the Bidder is qualified legally to contract with @?

ate;
E. Whether the Bidder supplied all necess@%ormation concerning its
responsibility; and,

F. Any other specific criteria for a particgla oCurement, which an agency may
establish; provided however, that, itgria be set forth in the Invitation to Bid
and is otherwise in conformity with e and/or Federal law.

5.3.2 If an agency determines that a Bi % nonresponsive and/or nonresponsible, the
determination shall be in writing anels h the basis for the determination. A copy of
the determination shall be sent ffected Bidder within five (5) working days of said
determination.

*

5.3.3 In addition, any one or e following causes may be considered as sufficient for the
disqualification of a Bid d the rejection of their Bid or Bids.

5.3.3.1 More than one BQ he same Contract from an individual, firm or corporation under the
same or differe‘\ es.

5.3.3.2 Evidenceéxlusion among Bidders.

5.3.3.3 Uns ory performance record as evidenced by past experience.

5.3.34 If the Unit Prices are obviously unbalanced either in excess or below reasonable cost
analysis values.

5.3.35 If there are any unauthorized additions, interlineation, conditional or alternate bids or
irregularities of any kind which may tend to make the Bid incomplete, indefinite or
ambiguous as to its meaning.

5.3.3.6 If the Bid is not accompanied by the required Bid Security and other data required by the
Bidding Documents.

5.3.3.7 If any exceptions or qualifications of the Bid are noted on the Bid Form.

54 ACCEPTANCE OF BID AND AWARD OF CONTRACT

5.4.1 A formal Contract shall be executed with the successful Bidder within twenty (20) calendar
days after the award of the Contract.

INSTRUCTIONS TO BIDDERS Tetra Tech
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VENTILATION SYSTEMS MC3804000019
STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT
5.4.2 Per Section 6962(d)(13) a., Title 29, Delaware Code, “The contracting agency shall award

any public works contract within thirty (30) days of the bid opening to the lowest
responsive and responsible Bidder, unless the Agency elects to award on the basis of
best value, in which case the election to award on the basis of best value shall be stated
in the Invitation To Bid.”

5.4.3 Each Bid on any Public Works Contract must be deemed responsive by the Agency to be
considered for award. A responsive Bid shall conform in all material respects to the
requirements and criteria set forth in the Contract Documents and specifications.

5.4.4 The Agency shall have the right to accept Alternates in any order or combination, and to
determine the low Bidder on the basis of the sum of the Base Bid, pléaccepted Alternates.

545 The successful Bidder shall execute a formal contract, su
Certificate, and furnish good and sufficient bonds, unless sp€g
Requirements, in accordance with the General Requir
official notice of contract award. Bonds shall be for th
the amount of 100% of the total contract award. Saf
faithful performance of the contract. Bonds shall @

the required Insurance
ly waived in the General
“within twenty (20) days of
it of the Agency with surety in
ds shall be conditioned upon the
I affect for period of one year after

the date of substantial completion. Q

5.4.6 If the successful Bidder fails to execute thq reqtiired Contract and Bond, as aforesaid, within
twenty (20) calendar days after the da icial Notice of the Award of the Contract, their
Bid guaranty shall immediately be takén ecome the property of the State for the benefit
of the Agency as liquidated dal k nd not as a forfeiture or as a penalty. Award will
then be made to the next low ified Bidder of the Work or readvertised, as the Agency
may decide. . 6

5.4.7 Each bidder shall supp@ its bid its taxpayer identification number (i.e., federal employer
identification numbeglor sOcial security number) or a Delaware business license number,
and should the,v be awarded a contract, such vendor shall provide to the agency the
taxpayer idents% or Delaware business license numbers of such subcontractors.
Such numbiggs shall be provided on the later of the date on which such subcontractor is
required mr identified or the time the contract is executed. Prior to execution of the
resulti act, the successful Bidder shall be required to produce proof of its Delaware
busi ense if not provided in its bid.

5.4.8 The Bid Security shall be returned to the successful Bidder upon the execution of the formal
contract. The Bid Securities of unsuccessful bidders shall be returned within thirty (30)
calendar days after the opening of the Bids.

ARTICLE 6: POST-BID INFORMATION

6.1 CONTRACTOR’S QUALIFICATION STATEMENT

6.1.1 Bidders to whom award of a Contract is under consideration shall, if requested by the

Agency, submit a properly executed AIA Document A305, Contractor's Qualification
Statement, unless such a statement has been previously required and submitted.

6.2 BUSINESS DESIGNATION FORM

6.2.1 Successful bidder shall be required to accurately complete an Office of Management and
Budget Business Designation Form for Subcontractors.

INSTRUCTIONS TO BIDDERS Tetra Tech
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STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

ARTICLE 7: PERFORMANCE BOND AND PAYMENT BOND

7.1

7.11

7.1.2

7.1.3

7.2

7.2.1

7.2.2

BOND REQUIREMENTS

The cost of furnishing the required Bonds, that are stipulated in the Bidding Documents,
shall be included in the Bid.

If the Bidder is required by the Agency to secure a bond from other than the Bidder’s usual
sources, changes in cost will be adjusted as provide in the Contract Documents.

The Performance and Payment Bond forms used shall be the standard OMB forms

(attached). %

TIME OF DELIVERY AND FORM OF BONDS @
The bonds shall be dated on or after the date of the Contr@g

The Bidder shall require the attorney-in-fact who e& the required bonds on behalf of
the surety to affix a certified and current copy of tr@ er*of attorney.

ARTICLE 8: FORM OF AGREEMENT BETWEEN AGENC D CONTRACTOR

8.1 Unless otherwise required in the Biddi %cuments, the Agreement for the Work will be
written on AIA Document AlOl¢y Sta Form of Agreement Between Owner and
Contractor Where the Basis of P is a Stipulated Sum.
END OF N\ CTIONS TO BIDDERS
INSTRUCTIONS TO BIDDERS Tetra Tech
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DJBWCI — INSTALLATION OF DRYER EXHAUST/ 16096-12012
VENTILATION SYSTEMS MC3804000019

DELORES J. BAYLOR WOMEN’S CORRECTIONAL INSTITUTION
INSTALLATION OF DRYER EXHAUST / VENTILATION SYSTEMS AT THE
PRE-TRIAL & MINIMUM HOUSING UNITS
NEW CASTLE COUNTY, DELAWARE
DFM Contract No.: MC3804000019

BID FORM
(TO BE SUBMITTED IN TRIPLICATE)

For Bids Due: To Be Determined To: State of Delaware — OMB/DFM/DOC
Attn: Beverly Bartlett
Thomas Collins Building
540 DuPont Highway, Suite 1, First Floor
Dover, DE 19901

. <
Name of Bidder: C
Delaware Business License No.: Taxpayer I&j
(Other License Nos.): - b&
Phone No.: ( ) - Fa g ) -
5

The undersigned, representing that he has read and understaig Bidding Documents and that this bid is made in accordance
therewith, that he has visited the site and has familiarized 1% @. ith the local conditions under which the Work is to be performed,
and that his bid is based upon the materials, systems an 'ment described in the Bidding Documents without exception, hereby
proposes and agrees to provide all labor, materials% equipment, supplies, transport and other facilities required to execute the

work described by the aforesaid documents for the | m itemized below:

PROJECT BASE BID é

Description — Installation of Dryer Equf'tS d Ventilation Systems at the Pre-Trial, Ag-Seg and Minimum Housing Units. Work
also includes modifications to the 6 sstribution Systems, shower and laundry exhaust, and the installation of a Dryer Unit

Collection System with Booster F

UNIT PRICES

Unit prices conform to applicable project specification section. Refer to the specifications for a complete description of the following
Unit Prices:

ADD DEDUCT

UNIT PRICE No. 1: Lump Sum Cost for DDC/ATC Controls to be included
in Base Bid Price $ $

BID FORM Tetra Tech
004113-1 Architect & Engineers



DJBWCI — INSTALLATION OF DRYER EXHAUST/ 16096-12012
VENTILATION SYSTEMS MC3804000019

DELORES J. BAYLOR WOMEN’S CORRECTIONAL INSTITUTION
INSTALLATION OF DRYER EXHAUST / VENTILATION SYSTEMS AT THE
PRE-TRIAL & MINIMUM HOUSING UNITS
NEW CASTLE COUNTY, DELAWARE
DFM Contract No.: MC3804000019

BID FORM
(TO BE SUBMITTED IN TRIPLICATE)

I/We acknowledge Addendums numbered
Dated:
Dated:
Dated:

and the price(s) submitted include any cost/schedule impact they may have.

This bid shall remain valid and cannot be withdrawn for sixty (60) days from the date of ope@bids, and the undersigned shall
abide by the Bid Security forfeiture provisions. Bid Security is attached to this Bid. %

The Owner shall have the right to reject any or all bids, and to waive any informality Qi larity in any bid received.

This bid is based upon work being accomplished by the Sub-Contractors named & attached to this bid.

Should 1/We be awarded this contract, I/We pledge to achieve substantial Qletion of all the work within
calendar days of the Notice to Proceed.

The undersigned represents and warrants that he has complied, a?& omply with all requirements of local, state, and national
laws; that no legal requirement has been or shall be violated i g or accepting this bid, in awarding the contract to him or in the
prosecution of the work required; that the bid is legal an hat he has not, directly or indirectly, entered into any agreement,
participated in any collusion, or otherwise taken action i r%nt of free competitive bidding.

Upon receipt of written notice of the acceptance of@d, the Bidder shall, within twenty (20) calendar days, execute the agreement
in the required form and deliver the Contract BOrQ and Insurance Certificates, required by the Contract Documents.

I am / We are an Individual / a Partnership‘@;oration

By f\\ Trading as

(Individual’s / General WOrporate Name)

(State of Corporation) ™

Business Address:

Witness: By:
(Authorized Signature)

(SEAL)

(Title)
Date:

ATTACHMENTS
Sub-Contractor List
Non-Collusion Statement
Bid Bond
(Others as Required by Project Manuals)
BID FORM Tetra Tech

004113-2 Architect & Engineers
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DJBWCI — INSTALLATION OF DRYER EXHAUST/ 16096-12012
VENTILATION SYSTEMS MC3804000019

DELORES J. BAYLOR WOMEN’S CORRECTIONAL INSTITUTION
INSTALLATION OF DRYER EXHAUST / VENTILATION SYSTEMS AT THE
PRE-TRIAL & MINIMUM HOUSING UNITS
NEW CASTLE COUNTY, DELAWARE
DFM Contract No.: MC3804000019

BID FORM
(TO BE SUBMITTED IN TRIPLICATE)

NON-COLLUSION STATEMENT

collusion or otherwise taken any action in restraint of free competitive bidding in connection wi

roposal submitted this date (to

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into %a)greement, participated in any

the Office of Management and Budget, Division of Facilities Management).

All the terms and conditions of (MC3804000019) have been thoroughly examined and ar&stood.

NAME OF BIDDER: 0&

AUTHORIZED REPRESENTATIVE Q
(TYPED):

A
AUTHORIZED REPRESENTATIVE Q
(SIGNATURE): R

O~
TITLE: \é
AN

ADDRESS OF BIDDER:

S

E-MAIL: %6\

PHONE NUMBER:

Sworn to and Subscribed before me this day of 20

My Commission expires . NOTARY PUBLIC

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED.

BID FORM

004113-4 Architect & Engineers



DJBWCI - INSTALLATION OF DRYER EXHAUST/ 16096-12012
VENTILATION SYSTEMS MC3804000019

STATE OF DELAWARE
OFFICE OF MANAGEMENT AND BUDGET

BID BOND
TO ACCOMPANY PROPOSAL

(Not necessary if security is used)

KNOW ALL MEN BY THESE PRESENTS That:

of in the County of
and State of as Principal, and
of in the County of
and State of as Surety, legally authorized to do business in the State of Delaware

(“State”), are held and firmly unto the State in the sum of

Dollars ($ ), or percent ngt to exceed
Dollar )
of amount of bid on Contract No. MC3804000019, to be paid to the State fo e and benefit of State of
Delaware Office of Management and Budget for which payment well 3 y to be made, we do bind
ourselves, our and each of our heirs, executors, administrators, and suc , jointly and severally for and
in the whole firmly by these presents.

who has submitted to the State of Delaware Office of Man ent and Budget a certain proposal to enter
into this contract for the furnishing of certain material an ices within the State, shall be awarded this
Contract, and if said Principal shall well and truly entegi d execute this Contract as may be required by
the terms of this Contract and approved by the
Contract to be entered into within twenty days the date of official notice of the award thereof in
accordance with the terms of said proposal, th obligation shall be void or else to be and remain in full

force and virtue. \
Sealed with seal and date h'; day of in the year of our Lord two

thousand and (20__ ).

NOW THE CONDITION OF THIS OBLIGATIONQ\H/S@-( That if the above bonded Principal
se

aware Office of Management and Budget this

SEALED, AND DELIVERE \H

é Name of Bidder (Organization)

Corporate By:
Seal Authorized Signature
Alttest
Title
Name of Surety
Witness: By:
Title
BID BOND Tetra Tech
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0052 13 STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-2007

The contract to be utilized on this project shall be the “Standard Form of Agreement Between Owner and
Contractor” AIA Document A101-2007.

STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR Tetra Tech
0052 13-1 Architects & Engineers
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BATA pocument A101" - 2007

Standard Form of Agreement Between Owner and Contractor where the basis of
payment is a Stipulated Sum

AGREEMENT made as of the day of in the year

(In words, indicate day, month and year.) ADDITIONS AND DELETIONS:
The author of this document has
BETWEEN the Owner: added information needed for its
(Name, legal status, address and other information) completion. The author may also
have revised the text of the original
State of Delaware AlA standard form. An Additions and
Office of Management & Budget Deletions Report that notes added
Division of Facilities Management information as well as revisions to the
Thomas Collins Building, Suite 1 ndard form text is available from
540 S. DuPont Highway the author and should be reviewed. A
Dover, DE 19901 % vertical line in the left margin of this
Telephone Number: 302-739-5644 O document indicates where the author
has added necessary information
Q and where the author has added to or
dithlCmiracte 0& deleted from the onginal AlA text.
(Name, legal status, address and other information) This document has important legal
consequences. Consultation with an

attorney is encouraged with respect
Q to its completion or modification.
for the fO"OV&flng Project: . Ky ‘\Q AIA Document A201™-2007,
(Name, location and detailed description) 6 General Conditions of the Contract
. 6 for Construction, is adopted in this
document by reference. Do not use

with other general conditions unless
this document is modified.

The Architect:
(Name, legal status, address and K ‘mation)

Tetra Tech \
240 Continental Drive, S it@
Newark, DE 19713

Telephone Number: 3 -7551
Fax Number: 302-454-5989

The Owner and Contractor agree as follows.

AlA Document A101™ ~ 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American
Institute of Architects. All rights reserved. WARNING: This AIA” Document is protected by U.S. Copyright Law and Internationai Treaties. Unauthorized
reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalities, and will be prosecuted to the
maximum extent possible under the law. This document was produced by AIA software at 21:31.05 on 02/21/2013 under Order No.0981225290_1 which expires
on 03/09/2013, and is not for resale.

User Notes: (1987135864)
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TABLE OF ARTICLES

1 THE CONTRACT DOCUMENTS
2 THE WORK OF THIS CONTRACT
3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

4 CONTRACT SUM

5 PAYMENTS

6 DISPUTE RESOLUTION

7 TERMINATION OR SUSPENSION

8 MISCELLLANEOUS PROVISIONS %
9 ENUMERATION OF CONTRACT DOCUMENTS %Q

10 INSURANCE AND BONDS QO

ARTICLE 1 THE CONTRACT DOCUMENTS K

The Contract Documents consist of this Agreement, Conditions o ct (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to e ion of this Agreement, other documents listed
in this Agreement and Modifications issued after execution of this Agreement, all of which form the Contract, and are
as fully a part of the Contract as if attached to this Agreement eated herein. The Contract represents the entire
and integrated agreement between the parties hereto and sube prior negotiations, representations or agreements,

either written or oral. An enumeration of the Contract&\g ents, other than a Modification, appears in Article 9.

ARTICLE 2 THE WORK OF THIS CONTRAGT
The Contractor shall fully execute the Wor%f' in the Contract Documents, except as specifically indicated in

the Contract Documents to be the responsib! others.
ARTICLE 3 DATE OF COMMEN AND SUBSTANTIAL COMPLETION
§ 3.1 The date of commencement ork shall be the date of this Agreement unless a different date is stated

below or provision is made forthe dabe to be fixed in a notice to proceed issued by the Owner.
(Insert the date of commenc if it differs firom the date of this Agreement or, if applicable, state that the date will
be fixed in a notice to pro

Contractor shall commenbe work within ten (10) days after the receipt of an Official State of Delaware Purchase

Order.

If, prior to the commencement of the Work, the Owner requires time to file mortgages and other security interests, the
Owner’s time requirement shall be as follows:

§ 3.2 The Contract Time shall be measured from the date of commencement.

§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than ( ) days from the date of
commencement, or as follows:

(Insert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of
commencement. If appropriate, insert requirements for earlier Substantial Completion of certain portions of the
Work.)

AlA Document A101™ - 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American
Institute of Architects. All rights reserved. WARNING: This AIA™ Document is protected by U.S. Copyright Law and International Treaties. Unauthorized
reproduction or distribution of this AIA” Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the
maximum extent possible under the law. This document was produced by AIA software at 21:31:05 on 02/21/2013 under Order No 0981225290 _1 which expires
on 03/09/2013, and is not for resale

User Notes: (1987135864)



Pottion of Work Substantial Completion Date

, subject to adjustments of this Contract Time as provided in the Contract Documents.
(Insert provisions, if any, for liquidated damages relating to failure to achieve Substantial Completion on time or for
bonus payments for early completion of the Work.)

ARTICLE 4 CONTRACT SUM
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the
Contract. The Contract Sum shall be ), subject to additions and deductions as provided in the Contract Documents.

§ 4.2 The Contract Sum is based upon the following alternates, if any, which are described in the Contract Documents
and are hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If the bidding or propos@:umems permit the
Owner to accept other alternates subsequent to the execution of this Agreement, attac edule of such other
alternates showing the amount for each and the date when that amount expires.) %

§ 4.3 Unit prices, if any: K 2
(Identify and state the unit price; state quantity limitations, if anyq ich'the unit price will be applicable.)

item Units and Limitations Price Per Unit ($0.00)

*
§ 4.4 Allowances included in the Contract Sum, if any Q
(Identify allowance and state exclusions, if any, fi owance price.)

ltem @\ rice
ARTICLE 5 PAYMENTS é

§ 5.1 PROGRESS PAYMENTS ‘x
§ 5.1.1 Based upon Applicatioxtg‘e yment submitted to the Architect by the Contractor and Certificates for
Payment issued by the Archi Owner shall make progress payments on account of the Contract Sum to the
Contractor as provided be \mi elsewhere in the Contract Documents.

§ 5.1.2 The period coverethby each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows:

contract, payment shall be made by the Owner no later than 30 days not later than after the Owner receives the
Application for Payment.
(Federal, state or local laws may require payment within a certain period of time.)

I § 5.1.3 Provided that a valid Application for Payment is received by the Architect that meets all requirements of the

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor
in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the
various portions of the Work. The schedule of values shall be prepared in such form and supported by such data to
substantiate its accuracy as the Architect may require. This schedule, unless objected to by the Architect, shall be used
as a basis for reviewing the Contractor’s Applications for Payment.

AIA Document A101™ -~ 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American

Init. Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 3
reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalities, and will be prosecuted to the
/ maximum extent possible under the law. This document was produced by AlA software at 21:31:05 on 02/21/2013 under Order N0.0981225290_1 which expires

on 03/09/2013, and is not for resale
User Notes: (1987135864)
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§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment.

§ 5.1.6 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be
computed as follows:

A Take that portion of the Contract Sum properly allocable to completed Work as determined by
multiplying the percentage completion of each portion of the Work by the share of the Contract Sum
allocated to that portion of the Work in the schedule of values, less retainage of percent (  %).
Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall
be included as provided in Section 7.3.9 of AIA Document A201™-2007, General Conditions of the
Contract for Construction;

.2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and
suitably stored at the site for subsequent incorporation in the completed construction (or, if approved in
advance by the Owner, suitably stored off the site at a location agreed upon in writing), less retainage of
percent (  %);

.3 Subtract the aggregate of previous payments made by the Owner; and

4  Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as
provided in Section 9.5 of AIA Document A201-2007.

§ 5.1.7 The progress payment amount determined in accordance with Section 5.1.6 s rther modified under the
following circumstances:
.1 Add, upon Substantial Completion of the Work, a sum suffici crease the total payments to the

full amount of the Contract Sum, less such amounts as the t shall determine for incomplete
Work, retainage applicable to such work and unsettled cl
(Section 9.8.5 of A4 Document 4201-2007 requir
Completion of Work with consent of surety, if any.

.2 Add, if final completion of the Work is thereaﬁergate ially delayed through no fault of the Contractor,

of applicable retainage upon Substantial

any additional amounts payable in accordance ection 9.10.3 of AIA Document A201-2007.

L

follows:
ire Work, to reduce or limit the retainage resulting from the
ve, and this is not explained elsewhere in the Contract
or limitation.)

§ 5.1.8 Reduction or limitation of retainage, if any, sh
(f it is intended, prior to Substantial Completion g
percentages inserted in Sections 5.1.6.1 and 5. $.6.
Documents, insert here provisions for such X

§ 5.1.9 Except with the Owner’s p@roval, the Contractor shall not make advance payments to suppliers for
materials or equipment which have ndt been delivered and stored at the site.

§ 5.2 FINAL PAYMENT O
§ 5.2.1 Final payment, ting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Contractor when
.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct
Work as provided in Section 12.2.2 of AIA Document A201-2007, and to satisfy other requirements, if
any, which extend beyond final payment; and
.2 afinal Certificate for Payment has been issued by the Architect.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the
Architect’s final Certificate for Payment, or as follows:

ARTICLE 6 DISPUTE RESOLUTION

§ 6.1 INITIAL DECISION MAKER

The Architect will serve as Initial Decision Maker pursuant to Section 15.2 of AIA Document A201-2007, unless the
parties appoint below another individual, not a party to this Agreement, to serve as Initial Decision Maker.

AlA Document A101™ — 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American
Institute of Architects. All rights reserved. WARNING: This AIA” Document is protected by U.S. Copyright Law and International Treaties. Unauthorized
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on 03/09/2013, and is not for resale.

User Notes: (1987135864)



(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if
other than the Architect.)

§ 6.2 BINDING DISPUTE RESOLUTION

For any Claim subject to, but not resolved by, mediation pursuant to Section 15.3 of AIA Document A201-2007, the
method of binding dispute resolution shall be as follows:

(Check the appropriate box. |f the Owner and Contractor do not select a method of binding dispute resolution below,
or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims will be
resolved by litigation in a court of competent jurisdiction.)

[ 1 Arbitration pursuant to Section 15.4 of A1A Document A201-2007

{ ] Litigation in a court of competent jurisdiction %

I [X ] Other (Specify) @Q
| Any remedies available in law or equity. QO

ARTICLE 7 TERMINATION OR SUSPENSION
§ 7.1 The Contract may be terminated by the Owner or the ContrQ Qovided in Article 14 of A1A Document
A201-2007.

L

ARTICLE 8 MISCELLANEOUS PROVISIONS \
§ 8.1 Where reference is made in this Agreement tg ision of AIA Document A201-2007 or another Contract
Document, the reference refers to that provisi ended or supplemented by other provisions of the Contract

§ 7.2 The Work may be suspended by the Owner as providé@\icle 14 of AIA Document A201-2007.

Documents. Q
§ 8.2 Payments due and unpaid under th¢ Contract shall bear interest from the date payment is due at the rate stated
below, or in the absence thereof, at t I rate prevailing from time to time at the place where the Project is located.
(Insert rate of interest agreed up .)

Payments are due 30 days a
charged at the rate of 19

ipt of a valid Application for Payment. After that 30 day period, interest may be
nth not to exceed 12% per annum.

§ 8.3 The Owner’s representative:
(Name, address and other information)

| Beverly Bartlett
| Telephone Number: 302-739-5644

Mobile Number: 302-943-0999
Email Address: beverly.bartlett@state.de.us

§ 8.4 The Contractor’s representative:
(Name, address and other information)

| § 8.5 The Contractor’s representative shall not be changed without ten days written notice to the Owner.

AlA Document A101™ - 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American

Init. Institute of Architects. All rights reserved. WARNING: This AIA” Document is protected by U.S. Copyright Law and International Treaties, Unauthorized
reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the
1 maximum extent possible under the law. This document was produced by AIA software at 21:31:05 on 02/21/2013 under Order No0.0981225290_1 which expires

on 03/09/2013, and is not for resale
User Notes: (1987135864)



§ 8.6 Other provisions:

ARTICLE 9 ENUMERATION OF CONTRACT DOCUMENTS
§ 9.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are enumerated in
the sections below.

§ 9.1.1 The Agreement is this executed AIA Document A101-2007, Standard Form of Agreement Between Owner
and Contractor.

§ 9.1.2 The General Conditions are AIA Document A201-2007, General Conditions of the Contract for Construction.
§ 9.1.3 The Supplementary and other Conditions of the Contract:
Document Title Date éages

<

§ 9.1.4 The Specifications: %
(Either list the Specifications here or refer to an exhibit attached to this Agreem

Section Title Date 0& 2 Pages
§ 9.1.5 The Drawings:

(Either list the Drawings here or refer to an exhibir attach Agreement.)
*
Number 6@ Date

§ 9.1.6 The Addenda, if any: @
Number é Date Pages

| (Row deleted)
Portions of Addenda relating té&idding requirements are not part of the Contract Documents unless the bidding
requirements are also enume @ din this Article 9.

§ 9.1.7 Additional docuiwents, if any, forming part of the Contract Documents:

.1 AlA Document E201™-2007, Digital Data Protocol Exhibit, if completed by the parties, or the
following:

2 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AI4
Document 4201-2007 provides that bidding requirements such as advertisement or invitation fo bid,
Instructions to Bidders, sample forms and the Contractor s bid are not part of the Contract Documents
unless enumerated in this Agreement. They should be listed here only if imtended to be part of the
Contract Documents.)
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Init.

ARTICLE 10 INSURANCE AND BONDS

The Contractor shall purchase and maintain insurance and provide bonds as set forth in Article 11 of A1A Document
A201-2007.

(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AI4 Document
A201-2007.)

Type of insurance or bond Limit of liability or bond amount ($0.00)

This Agreement entered into as of the day and year first written above.

OWNER (Signature) CONTRACTOR (Signature)

b

C
(Printed name and title) (Printed name and title) 6
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DJBWCI - INSTALLATION OF DRYER EXHAUST/ 16096-12012
VENTILATION SYSTEMS MC3804000019

STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-2007

The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA Document A101-2007.
Where a portion of the Standard Form of Agreement is modified or deleted by the following, the unaltered portions of the Standard Form
of Agreement shall remain in effect.

ARTICLE 5: PAYMENTS

5.1 PROGRESS PAYMENTS @g

513 Delete paragraph 5.1.3 in its entirety and replace with the f
“Provided that a valid Application for Payment is r d by the Architect that meets all
requirements of the Contract, payment shall be by the Owner not later than 30

days after the Owner receives the valid Apb nyor Payment.”

ARTICLE 6: DISPUTE RESOLUTION Q
. Q

6.2 BINDING DISPUTE RESOLUTI

Check Other — and add thg f g sentence:

"Any remedies availab@ or in equity."

ARTICLE 8: MISCELLAN EO@VISIONS

8.2 Insert the ing:
"Pa@ are due 30 days after receipt of a valid Application for Payment. After that 30
day pe¥iod, interest may be charged at the rate of 1% per month not to exceed 12% per
annum."

8.5 Delete paragraph 8.5 in its entirety and replace with the following:

“The Contractor’s representative shall not be changed without ten days written notice to the
Owner.”

END OF SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR

SUPPLEMENTAL TO AGREEMENT BETWEEN OWNER AND CONTRACTOR Tetra Tech
0052 14-1 Architects & Engineers




DJBWCI - INSTALLATION OF DRYER EXHAUST/ 16096-12012
VENTILATION SYSTEMS MC3804000019

STATE OF DELAWARE
OFFICE OF MANAGEMENT AND BUDGET

PERFORMANCE BOND

Bond Number:

KNOW ALL PERSONS BY THESE PRESENTS, that we, , as principal
(“Principal”), and , a corporation, legally
authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound
unto the (“Owner”) (insert State agency
name), in the amount of $ ), to be paid to Owner, for which
payment well and truly to be made, we do bind ourselves, our and each every of our heirs,
executors, administrations, successors and assigns, jointly and several and in the whole,
firmly by these presents. %

Om_

NOW THE CONDITION OF THIS OBLIGATION Qi@l that if Principal, who has been

Sealed with our seals and dated this day of

awarded by Owner that certain contract known ontract No. dated the

day of __ (the “Contrast”), which Contract is incorporated herein by
reference, shall well and truly prOV|de and furnlsr&erials, appliances and tools and perform all
the work required under and pursuant to the conditions of the Contract and the Contract
Documents (as defined in the Contract) 0 Xanges or modifications thereto made as therein
provided, shall make good and reimburse er sufficient funds to pay the costs of completing the
Contract that Owner may sustain by@/& of any failure or default on the part of Principal, and
shall also indemnify and save har ner from all costs, damages and expenses arising out of

or by reason of the performanc he Contract and for as long as provided by the Contract; then
this obligation shall be void, |se to be and remain in full force and effect.

Surety, for value recejv
perform and com
conditions and coven
complete such work.

reby stipulates and agrees, if requested to do so by Owner, to fully
work to be performed under the Contract pursuant to the terms,
s thereof, if for any cause Principal fails or neglects to so fully perform and

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that
the obligation of Surety and its bond shall be in no way impaired or affected by any extension of
time, modification, omission, addition or change in or to the Contract or the work to be performed
thereunder, or by any payment thereunder before the time required therein, or by any waiver of any
provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any
and all such extensions, modifications, omissions, additions, changes, payments, waivers,
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all
things done and omitted to be done by and in relation to assignees, subcontractors, and other

PERFORMANCE BOND Tetra Tech
006113.13-1 Architects & Engineers



DJBWCI - INSTALLATION OF DRYER EXHAUST/ 16096-12012
VENTILATION SYSTEMS MC3804000019

transferees shall have the same effect as to Surety as though done or omitted to be done by or in
relation to Principal.

Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the terms
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond.

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent
jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered
to them at their respective addresses shown below.

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such
of them as are corporations have caused their corporate seal to be hereto affixed and these presents
to be signed by their duly authorized officers, the day and year first above written.

PRINCIPAL @g

Name: ('\%

Witness or Attest: Address: ‘(

0
By: Q (SEAL)
Name: Narme:
Title; Q
(Corporate Seal) E*\Q

URETY

s\o\ Name:

Witness or Attest: Address\'

%O By: (SEAL)
Name: Name:

Title:

(Corporate Seal)

PERFORMANCE BOND Tetra Tech
0061 13.13-2 Architects & Engineers



DJBWCI - INSTALLATION OF DRYER EXHAUST/ 16096-12012
VENTILATION SYSTEMS MC3804000019

STATE OF DELAWARE
OFFICE OF MANAGEMENT AND BUDGET

PAYMENT BOND

Bond Number:

KNOW ALL PERSONS BY THESE PRESENTS, that we, , as principal
(“Principal”), and , a corporation, legally
authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound
unto the (“Owner2) (insert State agency
name), in the amount of $ ), to be W Owner, for which

executors, administrations, successors and assigns, jointly and sever, r and in the whole firmly
by these presents. Q
day K , 20,

Sealed with our seals and dated this é, }
NOW THE CONDITION OF THIS OBLIGATION, IS'SUCH, that if Principal, who has been

payment well and truly to be made, we do bind ourselves, our and E nd every of our heirs,

awarded by Owner that certain contract known a: act No. dated the
day of , 20__ (the “Contract” iCn €ontract is incorporated herein by reference,

ing materials or performing labor or service in

and about the performance of the work u e Contract, all and every sums of money due him,

shall well and truly pay all and every persqn

her, them or any of them, for all su %als, labor and service for which Principal is liable,
shall make good and reimburse Owr@fﬁcient funds to pay such costs in the completion of the
Contract as Owner may sustain bgea on of any failure or default on the part of Principal, and
shall also indemnify and sav ss Owner from all costs, damages and expenses arising out of
or by reason of the perfcg: of the Contract and for as long as provided by the Contract; then

this obligation shall be vgi herwise to be and remain in full force and effect.

Surety, for value receyved, for itself and its successors and assigns, hereby stipulates and agrees that
the obligation of Surety and its bond shall be in no way impaired or affected by any extension of
time, modification, omission, addition or change in or to the Contract or the work to be performed
thereunder, or by any payment thereunder before the time required therein, or by any waiver of any
provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any
and all such extensions, modifications, omissions, additions, changes, payments, waivers,
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all
things done and omitted to be done by and in relation to assignees, subcontractors, and other
transferees shall have the same effect as to Surety as though done or omitted to be done by or in
relation to Principal.

Surety hereby stipulates and agrees that no modifications, omission or additions in or to the terms
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond.

PAYMENT BOND Tetra Tech
0061 13.16-1 Architects & Engineers
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Any proceeding, legal or equitable, under this Bond may be brought in any court of competent
jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered
to them at their respective addresses shown below.

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such
of them as are corporations have caused their corporate seal to be hereto affixed and these presents
to be signed by their duly authorized officers, the day and year first above written.

PRINCIPAL

Name:

Witness or Attest: Address: @g

By: O (SEAL)
Name: N_ame: (Q

(Corporate Seal)

Witness or Attest: Address: 3_\0&

fs\\’ By: (SEAL)

Name: e\" Name:
Title:

(Corporate Seal)

PAYMENT BOND Tetra Tech
0061 13.16-2 Architects & Engineers
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00 62 76 APPLICATION AND CERTIFICATE FOR PAYMENT

The Application and Certificate for Payment is as stated in the American Institute of Architects Document AIA
G702 (1992 Edition) entitled Application and Certificate for Payment and is part of this project manual as if
herein written in full.

Copies of the Document are available through the A/E. 6

A draft copy of this document is included herein as follows %Q

APPLICATION AND CERTIFICATE FOR PAYMENT Tetra Tech
00 62 76-1 Architects & Engineers
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DJBWCI - INSTALLATION OF DRYER EXHAUST/ 16096-12012

VENTILATION SYSTEMS MC3804000019
STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT
GENERAL CONDITIONS
TO THE
CONTRACT

The General Conditions of this Contract are as stated in the Ameri Igtitute of Architects Document AIA

manual as if herein written in full.

GENERAL CONDITIONS TO THE CONSTRUCTION CONTRACT Tetra Tech
0072 13-1 Architects & Engineer
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@AIA Document A201" - 2007

General Conditions of the Contract for Construction

for the following PROJECT:
(Name and location or address)

THE OWNER:
(Name, legal status and address)

THE ARCHITECT:
(Name, legal status and address)

TABLE OF ARTICLES
1 GENERAL PROVISIONS

2 OWNER

3 CONTRACTOR

4 ARCHITECT

5  SUBCONTRACTORS

6§  CONSTRUCTION BY OWNER O

7 CHANGESIN THE WORK \O
8§  TIME

9 PAYMENTSA PLETION

10 PROTECTION OF PERSONS AND PROPERTY

11 INSURANCE AND BONDS

12 UNCOVERING AND CORRECTION OF WORK

13 MISCELLANEOUS PROVISIONS

14 TERMINATION OR SUSPENSION OF THE CONTRACT

185 CLAIMS AND DISPUTES

ARATE CONTRACTORS

ADDITIONS AND DELETIONS:
The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
ndard form text is available from

@ the author and should be reviewed. A

vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AlA text.

This document has important legal
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INDEX
(Topics and numbers in bold are section headings.)

Acceptance of Nonconforming Work
9.6.6,9.9.3,12.3

Acceptance of Work
9.6.6,9.8.2,9.9.3,9.10.1,9.10.3, 12.3
Access to Work

3.16,6.2.1, 12.1

Accident Prevention

10

Acts and Omissions
32,33.2,3.12.8,3.18,4.2.3, 8.3.1,9.5.1, 10.2.5,
10.2.8,13.4.2,13.7, 14.1, 15.2
Addenda

1.1.1, 3.11.1

Additional Costs, Claims for
3.74,3.7.5,6.1.1,7.3.7.5, 10.3, 15.1.4
Additional Inspections and Testing
9.42,9.8.3,12.2.1,13.5

Additional Insured

11.1.4

Additional Time, Claims for
3.24,3.74,3.7.5,3.10.2,8.3.2,15.1.5
Administration of the Contract
3.1.3,4.2,94,9.5

Architect’s Administration of the Contract
3.1.3,4.2,3.7.4,15.2,9.4.1,9.5

Architect’s Approvals

2.4.1,3.1.3,3.5,3.10.2,4.2.7

Architect’s Authority to Reject Work
3.5,426,12.1.2,12.2.1

Architect’s Copyright

1.1.7, 1.5

Architect’s Decisions
3.74,426,42.7,4.2.11,4.2.12,42.13,4.2.14, 6.3,
7.3.7,7.39,8.1.3,8.3.1,9.2,9.4.1,9.5,9.8.4,9.9.1,
13.5.2,15.2, 153

Architect’s Inspections
3.7.4,422,42.9,9.4.2,9.8.3,99.2,9.10.1, 13.5
Architect’s Instructions
3.2.4,33.1,42.6,4.2.7,13.5

Architect’s Interpretations é

42.11,4.2.12
Architect’s Project
4210

tative

ip with Contractor

1.1.2, 1.5, 3¢. 2,3.2.3,3.24,3.3.1,3.4.2,3.5,

3.7.4, 3@9 ¥3.9.3,3.10, 3.11, 3.12, 3.16, 3.18,

4.1 8.4.2,52,6.22,7,83.1,92,9.3,94, 9.5,

9.7,946,9.9,10.2.6,10.3,11.3.7, 12, 13.4.2,13.5, 15.2
hitéct’s Relationship with Subcontractors

@, 423,424,426,9.6.3,9.6.4,11.3.7

Advertisement or Invitation to Bid . Q\ itect’s Representations

111 N 9.4.2,95.1,9.10.1

Aesthetic Effect Architect’s Site Visits

42.13 . 3.74,422,42.9,94.2,9.5.1,99.2,9.10.1, 13.5
Allowances \ Asbestos

3.8,73.8 10.3.1

All-risk Insurance K

11.3.1, 11.3.1.1 O
Applications for Payment
425,7.3.9,92,9.3,9.4,9.51%6.3,9.7,9.10, 11.1.3
Approvals
2.1.1,2.22,24,3.1.3,3.
427,9.32,135.1
Arbitration
8.3.1,11.3.10, 13.1.1, 15.3.2, 154

ARCHITECT

4

Architect, Definition of

4.1.1

Architect, Extent of Authority
24.1,3.12.7,4.1,42,52,6.3,7.1.2,7.3.7,74,9.2,
9.3.1,9.4,9.5,9.6.3,9.8,9.10.1,9.10.3, 12.1, 12.2.1,
13.5.1,13.5.2,14.2.2,14.2.4,15.1.3, 15.2.1
Architect, Limitations of Authority and Responsibility
2.1.1,3.12.4,3.12.8,3.12.10,4.1.2,4.2.1,4.2.2,4.2.3,
42.6,427,42.10,42.12,4.2.13,5.2.1,74,94.2,
9.5.3,9.64,15.1.3,15.2

Architect’s Additional Services and Expenses
2.4.1,11.3.1.1,12.2.1,13.5.2,13.5.3, 14.24

w312.8,3.12.9, 3.12.10,

Attorneys’ Fees

3.18.1,9.10.2, 10.3.3

Award of Separate Contracts
6.1.1,6.1.2

Award of Subcontracts and Other Contracts for
Portions of the Work

5.2

Basic Definitions

1.1

Bidding Requirements

1.1.1,5.2.1, 11.4.1

Binding Dispute Resolution
9.7,11.3.9,11.3.10, 13.1.1, 15.2.5, 15.2.6.1, 15.3.1,
15.3.2, 15.4.1

Boiler and Machinery Insurance
11.3.2

Bonds, Lien

7.3.7.4,9.10.2,9.10.3

Bonds, Performance, and Payment
7.3.7.4,9.6.7,9.10.3,11.3.9, 11.4
Building Permit

3.7.1
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Capitalization

13

Certificate of Substantial Completion
9.8.3,9.84,9.8.5

Certificates for Payment
42.1,425,429,9.3.3,9.4,9.5,9.6.1,9.6.6,9.7,
9.10.1,9.10.3, 14.1.1.3, 14.2.4, 15.1.3
Certificates of Inspection, Testing or Approval
13.5.4

Certificates of Insurance

9.10.2,11.1.3

Change Orders

1.1.1,2.4.1,3.4.2,3.7.4,3.8.2.3,3.11.1,3.12.8, 4.2.8,
5.2.3,7.1.2,7.1.3,7.2,7.3.2,7.3.6,7.3.9,7.3.10,8.3.1,
9.3.1.1,9.10.3,10.3.2, 11.3.1.2, 11.3.4, 11.3.9, 12.1.2,

15.1.3

Change Orders, Definition of

7.2.1

CHANGES IN THE WORK
22.1,3.11,4.28,7,7.2.1,7.3.1,7.4,8.3.1,9.3.1.1,
11.3.9

Claims, Definition of

15.1.1

CLAIMS AND DISPUTES
3.24,6.1.1,6.3,73.9,93.3,9.104, 10.3.3, 15, 154
Claims and Timely Assertion of Claims

15.4.1

Claims for Additional Cost
3.24,3.74,6.1.1,7.3.9,10.3.2, 15.1.4

Claims for Additional Time
3.24,3.746.1.1,8.3.2, 10.3.2, 15.1.5

Concealed or Unknown Conditions, Claims

3.74 R\
Claims for Damages @
3.2.4,3.18,6.1.1,83.3,9.5.1,9.6.7, 10. .1,
11.3.5,11.3.7, 14.1.3, 14.2.4, 15. lf\o

Claims Subject to Arbitration

15.3.1, 15.4.1

Cleaning Up

3.15,6.3

Commencement of the . Condmons Relating to
2.2.1,3.2.2,3.4.1,3.7.1, 3 O.l, 3.12.6,5.2.1,5.2.3,
6.2.2,8.1.2,82.2,83.1,11.1,11.3.1, 11.3.6, 11.4.1,
15.1.4

Commencement of the Work, Definition of

8.1.2

Communications Facilitating Contract
Administration

39.1,4.2.4

Completion, Conditions Relating to
34.1,3.11,3.15,4.22,429,82,94.2,9.8,99.1,
9.10,12.2,13.7, 14.1.2

COMPLETION, PAYMENTS AND

9
Completion, Substantial

429,8.1.1,8.1.3,8.2.3,9.4.2,9.8,9.9.1,9.10.3,12.2,

13.7

Compliance with Laws
1.6.1,3.2.3,3.6,3.7,3.12.10,3.13,4.1.1,9.6.4,10.2.2,
11.1, 11.3,13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14.1.1,
14.2.13,15.2.8,154.2,154.3

Concealed or Unknown Conditions
3.74,42.8,83.1, 10.3

Conditions of the Contract

1.1.1,6.1.1,6.1.4

Consent, Written
3.4.2,3.74,3.12.8,3.14.2,4.1.2,9.3.2,9.8.5,9.9.1,
9.10.2,9.10.3,11.3.1, 13.2, 13.4.2, 15.44.2
Consolidation or Joinder

15.4.4

CONSTRUCTION BY OWNER ORBY
SEPARATE CONTRACTORS

1.14,6

Construction Change Directive, Definition of

7.3.1 %

Construction Change

1.1.1,3.4.2,3.12.8, 4
9.3.1.1
Construction S

3.10, 3.12.1,8.
Contm e i

umg Contract Performance

@ract Definition of

CONTRACT TERMINATION OR
SUSPENSION OF THE

54.1.1,11.3.9, 14

Contract Administration

3.1.3,4,94,95

Contract Award and Execution, Conditions Relating

to

3.7.1,3.10,5.2,6.1, 11.1.3, 11.3.6, 1 1.4.1

Contract Documents, Copies Furnished and Use of
1.5.2,2.2.5,5.3

Contract Documents, Definition of

1.1.1

Contract Sum

3.74,3.8,5.23,7.2,7.3,7.4,9.1,9.4.2,9.5.1.4,9.6.7,

9.7,10.3.2,11.3.1,14.2.4, 143.2, 15.1.4, 15.2.5

Contract Sum, Definition of

9.1

Contract Time

3.74,3.75,3.10.2,52.3,7.2.1.3,7.3.1,7.3.5, 74,

8.1.1,8.2.1,8.3.1,9.5.1,9.7,10.3.2, 12.1.1, 14.3.2,
15.1.5.1,15.2.5

Contract Time, Definition of

8.1.1

CONTRACTOR

3

Contractor, Definition of

3.1,6.1.2

1712 7.1.3,7.3,

s, Contractor’s
,6.1.3,15.1.5.2
ment of Subcontracts
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Contractor’s Construction Schedules
3.10,3.12.1,3.12.2,6.1.3,15.1.5.2

Contractor’s Employees
3.3.2,3.4.3,3.8.1,3.9,3.18.2,4.2.3,4.2.6, 10.2, 10.3,
11.1.1,11.3.7, 14.1, 14.2.1.1

Contractor’s Liability Insurance

11.1

Contractor’s Relationship with Separate Contractors
and Owner’s Forces
3.12.5,3.14.2,4.2.4,6,11.3.7,12.1.2, 12.2.4
Contractor’s Relationship with Subcontractors
1.2.2,3.3.2,3.18.1,3.18.2,5,9.6.2,9.6.7,9.10.2,
11.3.12,11.3.7,11.3.8

Contractor’s Relationship with the Architect
1.1.2,1.5,3.1.3,3.2.2,32.3,3.2.4,3.3.1,3.4.2, 3.5,
3.7.4,3.10,3.11,3.12,3.16,3.18,4.1.3,4.2,5.2,6.2.2,
7,8.3.1,9.2,9.3,9.4,9.5,9.7,9.38,9.9, 10.2.6, 10.3,
11.3.7, 12, 13.5,15.1.2, 15.2.1

Contractor’s Representations
32.1,322,35,3.12.6,6.2.2,82.1,9.3.3,9.8.2
Contractor’s Responsibility for Those Performing the
Work

3.3.2,3.18,53.1,6.1.3,6.2,9.5.1,10.2.8
Contractor’s Review of Contract Documents

32

Contractor’s Right to Stop the Work

9.7

Contractor’s Right to Terminate the Contract

Cutting and Patching

3.14,6.2.5

Damage to Construction of Owner or Separate
Contractors

3.14.2,6.2.4,10.2.1.2,10.2.5,10.4, 11.1.1, 11.3,
12.2.4

Damage to the Work
3.14.2,9.9.1,10.2.1.2,10.2.5,10.4.1, 11.3.1, 12.2.4
Damages, Claims for
3.2.4,3.18,6.1.1,8.3.3,9.5.1,9.6.7,10.3.3, 11.1.1,
11.3.5,11.3.7, 14.1.3, 14.2.4, 15.1.6

Damages for Delay

6.1.1,8.3.3,9.5.1.6,9.7,10.3.2

Date of Commencement of the Work, Definition of
8.1.2

Date of Substantial Completion, Definition of
8.1.3

Day, Definition of %

8.1.4 @

Decisions of the Arc

3.74,42.6,42.7, 74.2.12,4.2.13,15.2,6.3,

7.3.7,7.3.9,8. 1,9.2,9.4,9.5.1,9.84,9.9.1,

13.5.2, 14.2.2; 4,15.1,15.2

Decision itlthold Certification

94,

Deft Nonconforming Work, Acceptance,

jection and Correction of
24.1,3.5,42.6,62.5,9.5.1,9.5.2,9.6.6,9.8.2,

14.1,15.1.6 . 0 9.10.4, 12.2.1

Contractor’s Submittals \ Definitions
3.10,3.11,3.12.4,4.2.7,5.2.1,5.2.3,9.2,9.3, 9.8.2 1.1,2.1.1,3.1.1,3.5,3.12.1, 3.12.2, 3.12.3, 4.1.1,
9.8.3,9.9.1,9.102,9.10.3, 11.1.3, 11.4.2 . 15.1.1,5.1,6.1.2,7.2.1,7.3.1, 8.1, 9.1, 9.8.1
Contractor’s Superintendent \ Delays and Extensions of Time

3.9,10.2.6 3.2,3.74,523,7.2.1,73.1,7.4,83,95.1,9.7,

Procedures

1.2.2,3.3,34,3.12.10,42.2,4 2.7 N
7.3.5,7.3.7,82, 10, 12, 14, 15.&

Contractual Liability Insu ane

11.1.1.8,11.2

Coordination and Correlt10;

1.2,3.2.1,3.3.1,3.10, 3.12%, 6.1.3, 6.2.1

Copies Furnished of Drawings and Specifications
1.5,2.2.5,3.11

Copyrights

1.5, 3.17

Correction of Work
2.3,24,3.7.3,94.2,9.8.2,9.8.3,99.1,12.1.2,12.2
Correlation and Intent of the Contract Documents
1.2

Cost, Definition of

7.3.7

Costs
2.4.1,3.2.4,3.7.3,3.8.2,3.152,54.2,6.1.1,6.2.3,
7.3.3.3,7.3.7,7.3.8,7.3.9,9.10.2,10.3.2,10.3.6, 11.3,
12.1.2,12.2.1,12.2.4, 13.5, 14

Contractor’s Supervision and Constructit{
76.2.4,7.1.3,

10.3.2,10.4.1, 14.3.2, 15.1.5, 15.2.5

Disputes

6.3,7.3.9,15.1,15.2

Documents and Samples at the Site

3.1t

Drawings, Definition of

1.1.5

Drawings and Specifications, Use and Ownership of
3.11

Effective Date of Insurance

822, 11.1.2

Emergencies

10.4,14.1.1.2,15.1.4

Employees, Contractor’s
3.3.2,3.43,3.8.1,3.9,3.18.2,4.2.3,4.26, 10.2,
10.3.3, 11.1.1, 11.3.7, 14.1, 14.2.1.1

Equipment, Labor, Materials or
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12,3.13.1, 3.15.1,
426,4.2.7,52.1,6.2.1,7.3.7,9.3.2,9.3.3,9.5.1.3,
9.10.2,10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2
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Execution and Progress of the Work
1.1.3,1.2.1,1.2.2,2.2.3,2.2.5, 3.1, 3.3.1, 3.4.1, 3.5,
3.7.1,3.10.1,3.12,3.14,4.2,6.2.2,7.1.3, 7.3.5, 8.2,
9.5.1,9.9.1,10.2,10.3, 12.2, 14.2, 14.3.1, 15.1.3
Extensions of Time
3.2.4,3.74,52.3,7.2.1,7.3,7.4,9.5.1,9.7, 10.3.2,
10.4.1, 14.3, 15.1.5, 15.2.5

Failure of Payment

9.5.1.3,9.7,9.10.2, 13.6, 14.1.1.3, 14.2.1.2

Faulty Work

(See Defective or Nonconforming Work)

Final Completion and Final Payment
421,429,982,9.10,11.1.2,11.1.3, 11.3.1, 11.3.5,
12.3.1,14.2.4,144.3

Financial Arrangements, Owner’s
22.1,13.22,14.1.1.4

Fire and Extended Coverage Insurance

11.3.1.1

GENERAL PROVISIONS

1

Governing Law

13.1

Guarantees (See Warranty)

Hazardous Materials

10.2.4,10.3

Identification of Subcontractors and Suppliers

5.2.1

Indemnification

3.17, 3.18,9.10.2, 10.3.3, 10.3.5, 10.3.6, 11.3.1.2,
11.3.7

2.1.2,2.2,3.2.2,3.124,3.12.10,6.1.3,6.1.4,6.2.5
9.6.1,9.64,99.2,9.10.3,10.3.3,11.2, 11.4
13.5.2,14.1.14,14.1.4,15.1.3

Initial Decision

15.2 K
Initial Decision Maker, Defmitio&@

1.1.8

Initial Decision Maker, Decisi \
14.2.2,14.2.4,15.2.1, 15. 3,15.2.4,15.2.5
Initial Decision Maker, of Authority
14.2.2,14.2.4, 15.1.3, 1521, 15.2.2, 15.2.3, 15.2.4,
15.2.5

Injury or Damage to Person or Property

10.2.8, 10.4.1

Inspections
3.1.3,3.3.3,3.7.1,4.22,4.2.6,4.2.9,9.4.2,9.8.3,
9.9.2,9.10.1, 12.2.1, 13.5

Instructions to Bidders

1.1.1

Instructions to the Contractor
324,33.1,38.1,5.2.1,7,8.22,12,13.5.2
Instruments of Service, Definition of

Information and Services Required of the Ownea 6

Insurance, Boiler and Machinery
11.3.2

Insurance, Contractor’s Liability
11.1

Insurance, Effective Date of
8.22,11.1.2

Insurance, Loss of Use

11.3.3

Insurance, Owner’s Liability
11.2

Insurance, Property

10.2.5,11.3

Insurance, Stored Materials

9.3.2

INSURANCE AND BONDS

11

Insurance Companies, Cons%o Partial Occupancy
9.9.1

Intent of the Contract D
1.2.1,42.7,42.12, 4 7.4
Interest
13.6 O
lnterpretat@
1.2.3,1.4, , »1,6.1.2,15.1.1
Inteqﬁa, Written
42.12,15.1.4

§ t on Final Award

r and Materials, Equipment

1.1.3,1.1.6, 3.4,3.5,3.8.2,3.8.3, 3.12, 3.13, 3.15.1,
426,427,52.1,62.1,73.7,9.3.2,9.3.3,95.1.3,
9.10.2, 10.2.1,10.2.4, 14.2.1.1, 14.2.1.2
Labor Dlsputes
8.3.1
Laws and Regulations
1.5,3.2.3,3.6,3.7,3.12.10, 3.13.1, 4.1.1, 9.6.4, 9.9.1,
10.2.2, 11.1.1, 11.3, 13.1.1, 13.4, 13.5.1, 13.5.2,
13.6.1,14,15.2.8,15.4
Liens
2.1.2,9.3.3,9.10.2,9.104, 15.2.8
Limitations, Statutes of
12.2.5,13.7, 15.4.1.1
Limitations of Liability
2.3.1,3.2.2,3.5,3.12.10, 3.17, 3.18.1, 4.2.6, 4.2.7,
4212,6.2.2,94.2,9.6.4,9.6.7,10.2.5,10.3.3,11.1.2,
11.2,11.3.7,12.2.5, 13.4.2
Limitations of Time
2.1.2,2.2,24,3.2.2,3.10, 3.11, 3.12.5, 3.15.1, 4.2.7,
52,53.1,54.1,6.2.4,73,74,8.2,9.2,9.3.1,9.3.3,
9.4.1,9.5,9.6,9.7,9.8,9.9,9.10, 11.1.3, 11.3.1.5,
11.3.6,11.3.10, 12.2, 13.5, 13.7, 14, 15
Loss of Use Insurance
11.3.3

ts

1.1.7 Material Suppliers
Insurance 1.5,3.12.1,4.2.4,4.2.6,5.2.1,9.3,9.4.2, 9.6, 9.10.5
3.18.1,6.1.1,7.3.7,9.3.2,9.8.4,9.9.1,9.10.2, 11 Materials, Hazardous
10.2.4,10.3
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Materials, Labor, Equipment and Owner’s Authority

1.1.3,1.1.6,1.5.1,3.4.1,3.5,3.8.2, 3.8.3, 3.12, 3.13.1, 1.5,2.1.1,2.3.1,24.1,34.2,3.8.1, 3.12.10, 3.14.2,
3.15.1,4.26,4.2.7,5.2.1,6.2.1,7.3.7,9.3.2,9.3.3, 4.1.2,4.13,42.4,429,5.2.1,52.4,5.4.1,6.1,6.3,
9.5.1.3,9.10.2,10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2 7.2.1,7.3.1,8.2.2,8.3.1,9.3.1,9.3.2,9.5.1,9.6 4,
Means, Methods, Techniques, Sequences and 99.1,9.10.2, 10.3.2, 11.1.3,11.3.3, 11.3.10, 12.2.2,
Procedures of Construction 12.3.1,13.2.2,14.3, 14.4,15.2.7
3.3.1,3.12.10,4.2.2,42.7,94.2 Owner’s Financial Capability

Mechanic’s Lien 2.2.1,13.22,14.1.1.4

2.1.2,15.2.8 Owner’s Liability Insurance

Mediation 11.2

8.3.1,10.3.5,10.3.6,15.2.1,15.2.5, 15.2.6, 15.3, Owner’s Relationship with Subcontractors

15.4.1 1.1.2,5.2,5.3,5.4,9.6.4,9.10.2, 14.2.2

Minor Changes in the Work Owner’s Right to Carry Out the Work
1.1.1,3.12.8,4.2.8,7.1, 74 2.4,1422

MISCELLANEOUS PROVISIONS Owner’s Right to Clean Up

13 6.3

Modifications, Definition of Owner’s Right to Perform Construction and to
1.1.1 Award Separate Contracté

Modifications to the Contract 6.1
1.1.1,1.1.2,3.11,4.1.2,4.2.1,5.2.3,7,8.3.1,9.7, Owner’s Right to S ork

10.3.2,11.3.1 2.3

Mutual Responsibility Owner’s Right end the Work

6.2 14.3

Nonconforming Work, Acceptance of Owner’s toTerminate the Contract
9.6.6,9.9.3,12.3 14,

Nonconforming Work, Rejection and Correction of Othip and Use of Drawings, Specifications
23.1,2.4.1,3.5,42.6,6.2.4,9.5.1,9.8.2,9.9.3,9.10.4, d Ovher Instruments of Service

12.2.1 1.16,1.1.7,1.5,2.2.5,3.2.2,3.11.1, 3.17,
Notice 'S . ,5.3.1

22.1,23.1,2.4.1,3.24,3.3.1,3.7.2,3.129,5.2.1,9.7, \ Partial Occupancy or Use
9.10, 10.2.2, 11.1.3, 12.2.2.1, 13.3, 13.5.1, 13.5.2,2 9.6.6,9.9,11.3.15

14.1, 14.2,15.2.8,15.4.1 . Patching, Cutting and
Notice, Written AN 3.14,625
2.3.1,24.1,3.3.1,3.9.2,3.12.9, 3.12.10, 5.2 s Patents
9.10,10.2.2, 10.3, 11.1.3, 11.3.6, 12.2.2.0( 13.3; 14, 3.17
15.2.8,154.1 O Payment, Applications for
Notice of Claims s\ 425,73.9,9.2,93,9.4,9.5,9.6.3,9.7,9.8.5,9.10.1,
3.74,10238,15.1.2, 154 14.2.3,14.2.4,14.4.3
Notice of Testing and Ins etét Payment, Certificates for
13.5.1,13.5.2 425,4.29,93.3,9.4,9.5,9.6.1,9.6.6,9.7,9.10.1,
Observations, Contract 9.10.3,13.7, 14.1.1.3, 14.2.4
32,374 Payment, Failure of
Occupancy 9.5.1.3,9.7,9.10.2, 13.6, 14.1.1.3, 14.2.1.2
2.2.2,9.66,9.8,11.3.1.5 Payment, Final
Orders, Written 42.1,429,98.2,9.10,11.1.2, 11.1.3,11.4.1, 12.3.1,
1.1.1,2.3,39.2,7,822,11.3.9,12.1,12.2.2.1,13.5.2, 13.7, 14.2.4, 1443
14.3.1 Payment Bond, Performance Bond and
OWNER 7.3.7.4,9.6.7,9.10.3,11.4
2 Payments, Progress
Owner, Definition of 9.3,9.6,9.8.5,9.10.3, 13.6, 14.2.3, 15.1.3
2.1.1 PAYMENTS AND COMPLETION
Owaer, Information and Services Required of the 9
2.1.2,2.2,3.2.2,3.12.10,6.1.3,6.1.4,6.2.5,9.3.2, Payments to Subcontractors
9.6.1,9.6.4,99.2,9.10.3,10.3.3,11.2,11.3, 13.5.1, 5.4.2,9.5.1.3,9.6.2,9.6.3,9.6.4,9.6.7,14.2.1.2
13.5.2,14.1.14, 14.1.4,15.1.3 PCB

10.3.1
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Performance Bond and Payment Bond Rules and Notices for Arbitration

7.3.74,9.6.7,9.103,11.4 15.4.1

Permits, Fees, Notices and Compliance with Laws Safety of Persons and Property
22.2,3.7,3.13,7.3.74,10.2.2 10.2,10.4

PERSONS AND PROPERTY, PROTECTION OF Safety Precautions and Programs

10 3.3.1,4.22,4.2.7,5.3.1,10.1, 10.2, 104
Polychlorinated Biphenyl Samples, Definition of

10.3.1 3.12.3

Product Data, Definition of Samples, Shop Drawings, Product Data and
3.12.2 3.11,3.12,4.2.7

Product Data and Samples, Shop Drawings Samples at the Site, Documents and
3.11,3.12,4.2.7 3.11

Progress and Completion Schedule of Values
422,82,9.8,99.1,14.14,15.1.3 9.2,9.3.1

Progress Payments Schedules, Construction

9.3,9.6,9.8.5,9.10.3, 13.6, 14.2.3, 15.1.3 3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2

Project, Definition of Separate Contracts and Contractors

1.1.4 1.1.4,3.12.5,3.14.2,4.2.4, 4275, 6,83.1,12.1.2
Project Representatives Shop Drawings, Defmit@

42.10 3.12.1

Property Insurance Shop Drawings, Data and Samples
10.2.5,11.3 3.11,3.12,4.2

PROTECTION OF PERSONS AND PROPERTY Site, Use of Q

10 3.13, 6.1 &1

Regulations and Laws Sit s

1.5,3.23,3.6,3.7,3.12.10, 3.13, 4.1.1,9.6.4, 9.9.1, 3.2%.3, 3.7.1,3.7.4,4.2,9.42,9.10.1, 13.5
10.2.2,11.1, 11.4, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14, ite ViSits, Architect’s

15.2.8,15.4 422,429,942,95.1,9.92,9.10.1, 13.5
Rejection of Work S al Inspections and Testing
35,426,122.1 \ 426,12.2.1,13.5

Releases and Waivers of Liens Specifications, Definition of

9.102 . 6 116

Representations Specifications
32.1,35,3.12.6,6.2.2,8.2.1,9.3.3,9.4.2,9. 8.2, 1.1.1, 1.1.6, 1.2.2, 1.5, 3.11, 3.12.10, 3.17, 4.2.14
9.10.1 K Statute of Limitations

Representatives 13.7, 15.4.1.1

2.1.1,3.1.1,3.9,4.1.1,4.2.1, 4.2.2.&@5.1.1, 5.1.2, Stopping the Work

13.2.1 2.3,9.7,10.3, 14.1

Responsibility for Those Per \ng the Work Stored Materials

3.3.2,3.18,4.2.3,5.3.1, 6. ,6.3,9.5.1, 10 6.2.1,9.3.2,10.2.1.2,10.2.4

Retainage Subcontractor, Definition of
9.3.1,9.6.2,9.8.5,9.9.1,940.2, 9.10.3 5.1.1

Review of Contract Documents and Field SUBCONTRACTORS

Conditions by Contractor 5

3.2,3.12.7,6.1.3 Subcontractors, Work by

Review of Contractor’s Submittals by Owner and 1.2.2,3.3.2,3.12.1,4.2.3,5.2.3,5.3,5.4,9.3.1.2,9.6.7
Architect Subcontractual Relations
3.10.1,3.10.2,3.11,3.12,4.2,52,6.1.3,9.2,9.8.2 5.3,54,9.3.1.2,9.6,9.10, 10.2.1, 14.1, 14.2.1
Review of Shop Drawings, Product Data and Samples Submittals

by Contractor 3.10,3.11,3.12,4.2.7,5.2.1,5.2.3,7.3.7,9.2,9.3, 9.8,
3.12 9.9.1,9.10.2,9.10.3,11.1.3

Rights and Remedies Submittal Schedule
1.1.2,2.3,2.4,3.5,3.7.4,3.15.2,4.2.6,5.3,5.4, 6.1, 3.10.2,3.12.5,4.2.7
6.3,7.3.1,8.3,9.5.1,9.7,10.2.5,10.3, 12.2.2, 12.2.4, Subrogation, Waivers of

13.4, 14,154 6.1.1,11.3.7

Royalties, Patents and Copyrights

3.17
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Substantial Completion
429,8.1.1,8.1.3,82.3,94.2,9.8,99.1,9.10.3, 12.2,
13.7

Substantial Completion, Definition of
9.8.1

Substitution of Subcontractors

523,524

Substitution of Architect

413

Substitutions of Materials

342,35,738

Sub-subcontractor, Definition of

5.1.2

Subsurface Conditions

374

Successors and Assigns

13.2

Superintendent

3.9, 10.2.6

Supervision and Construction Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2,4.2.7,6.1.3,6.2.4,7.1.3,
7.3.7,8.2,83.1,9.4.2,10, 12, 14, 15.1.3
Surety

54.1.2,9.8.5,9.10.2,9.10.3, 14.2.2, 15.2.7
Surety, Consent of

9.10.2,9.10.3

Surveys

223

Suspension by the Owner for Convenience
14.3

Suspension of the Work

542,143 A
Suspension or Termination of the Contract \
54.1.1, 14

Taxes K
36,382.1,73.74 O
Termination by the Contractor s\

14.1,15.1.6 5%'

Termination by the Owner use
54.1.1,14.2,15.1.6
Termination by the O
14.4

Termination of the Architect

4.1.3

Termination of the Contractor

14.2.2

TERMINATION OR SUSPENSION OF THE
CONTRACT

14

Tests and Inspections
3.1.3,3.33,422,426,429,9.42,9.8.3,99.2,
9.10.1,10.3.2, 11.4.1.1, 12.2.1, 13.5

TIME

8

Time, Delays and Extensions of
324,3.74,5.2.3,72.1,7.3.1,7.4,8.3,9.5.1,9.7,
10.3.2,104.1, 14.3.2, 15.1.5, 15.2.5

er tor Convenience

Time Limits

2.1.2,2.2,2.4,3.2.2,3.10, 3.11, 3.12.5,3.15.1,4.2,
52,53,54,624,73,7.4,82,92,9.3.1,9.3.3,94.1,
9.5,9.6,9.7,9.8,99,9.10, 11.1.3, 12.2, 13.5, 13.7, 14,
15.1.2,15.4

Time Limits on Claims

3.7.4,10.2.8,13.7, 15.1.2

Title to Work

9.3.2,9.3.3

Transmission of Data in Digital Form

1.6

UNCOVERING AND CORRECTION OF WORK
12

Uncovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown
3.74,8.3.1,10.3

e QP

Use of Documents
1.1.1, 1.5, 2.2.5, 3 5.3

Use of Site

3.13,6.1.1, @D

Values, % levof
1

9.2
Waibgt of Claims by the Architect

42
%er of Claims by the Contractor
. Qo 5,13.4.2,15.1.6

Waiver of Claims by the Owner
9.9.3,9.10.3,9.104,12.2.2.1,13.4.2,14.2.4,15.1.6
Waiver of Consequential Damages

14.2.4,15.1.6

Waiver of Liens

9.10.2,9.104

Waivers of Subrogation

6.1.1,11.3.7

Warranty

35,4.29,9.3.3,9.84,99.1,9.10.4, 12.2.2, 13.7
Weather Delays

15.1.5.2

Work, Definition of

1.1.3

Written Consent
1.5.2,3.42,3.74,3.12.8,3.14.2,4.1.2,9.3.2,9.8.5,
9.9.1,9.10.2,9.10.3,11.4.1, 13.2, 13.4.2, 15.4.4.2
Written Interpretations

42.11,4.2.12

Written Notice
2.3,2.4,3.3.1,3.9,3.12.9,3.12.10,5.2.1, 8.2.2,9.7,
9.10,10.2.2,10.3, 11.1.3, 12.2.2,12.2.4, 13.3, 14,
15.4.1

Written Orders
1.1.1,2.3,39,7,8.2.2,12.1,12.2,13.5.2, 14.3.1,
15.1.2
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ARTICLE 1 GENERAL PROVISIONS

§ 1.1 BASIC DEFINITIONS

§ 1.1.1 THE CONTRACT DOCUMENTS

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions),
Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement
and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract
signed by both parties, (2) a Change Order, (3) a Construction Change Directive or (4) a written order for a minor
change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract
Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, other
information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or
portions of Addenda relating to bidding requirements.

§ 1.1.2THE CONTRACT

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written
or oral. The Contract may be amended or modified only by a Modification. The Contract Doguments shall not be
construed to create a contractual relationship of any kind (1) between the Contractor and th%:hitect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontra between the Owner
and the Architect or the Architect’s consultants or (4) between any persons or entiti than the Owner and the
Contractor. The Architect shall, however, be entitled to performance and enforce; obligations under the
Contract intended to facilitate performance of the Architect’s duties. Q

§ 1.1.3 THE WORK
The term "Work" means the construction and services required by @ Ontract Documents, whether completed or
partially completed, and includes all other labor, materials, equipm®g and services provided or to be provided by the
Contractor to fulfill the Contractor’s obligations. The Work m@s tute the whole or a part of the Project.

§ 1.1.4 THE PROJECT . Q
The Project is the total construction of which the Wor: \' ed under the Contract Documents may be the whole or

a part and which may include construction by the d by separate contractors.
*
§ 1.1.5THE DRAWINGS N
The Drawings are the graphic and pictorial p s of the Contract Documents showing the design, location and

dimensions of the Work, generally incluﬂg plans, elevations, sections, details, schedules and diagrams.

§ 1.1.6 THE SPECIFICATIONS \1
The Specifications are that por%qo”f e Contract Documents consisting of the written requirements for materials,
equipment, systems, stan arc% orkmanship for the Work, and performance of related services.

§ 1.1.7INSTRUMENTS VICE

Instruments of Service are Pepresentations, in any medium of expression now known or later developed, of the tangible
and intangible creative work performed by the Architect and the Architect’s consultants under their respective
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models,
sketches, drawings, specifications, and other similar materials.

§ 1.1.8 INITIAL DECISION MAKER
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in
accordance with Section 15.2 and certify termination of the Agreement under Section 14.2.2.

§ 1.2CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.
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§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 CAPITALIZATION
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered
articles or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 INTERPRETATION

In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and articles
such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is
not intended to affect the interpretation of either statement.

§ 1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE

§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and own%f their respective
Instruments of Service, including the Drawings and Specifications, and will retain all co aw, statutory and other
reserved rights, including copyrights. The Contractor, Subcontractors, Sub-subcontr vand material or equipment
suppliers shall not own or claim a copyright in the Instruments of Service. Submij istribution to meet official
regulatory requirements or for other purposes in connection with this Project & be construed as publication in

derogation of the Architect’s or Architect’s consultants’ reserved rights. K

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and m quipment suppliers are authorized to use
and reproduce the Instruments of Service provided to them solelygxclusively for execution of the Work. All
copies made under this authorization shall bear the copyright npsice, 1T any, shown on the Instruments of Service. The
Contractor, Subcontractors, Sub-subcontractors, and materi %ipment suppliers may not use the Instruments of
Service on other projects or for additions to this Projec i scope of the Work without the specific written

t
consent of the Owner, Architect and the Architect’s 06 ts.

§ 1.6 TRANSMISSION OF DATA IN DIGITAL

If the parties intend to transmit Instrument: ice or any other information or documentation in digital form, they
shall endeavor to establish necessary protoc erning such transmissions, unless otherwise already provided in the
Agreement or the Contract Documents. &

ARTICLE 2 OWNER s\o

§ 2.1 GENERAL xn

§ 2.1.1 The Owner is the per tity identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular er. The Owner shall designate in writing a representative who shall have express
authority to bind the O ith respect to all matters requiring the Owner’s approval or authorization. Except as
otherwise provided in Section 4.2.1, the Architect does not have such authority. The term "Owner" means the Owner
or the Owner’s authorized representative.

§ 2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information
necessary and relevant for the Contractor to evaluate, give notice of or enforce mechanic’s lien rights. Such
information shall include a correct statement of the record legal title to the property on which the Project is located,
usually referred to as the site, and the Owner’s interest therein.

§ 2.2INFORMATION AND SERVICES REQUIRED OF THE OWNER

§ 2.2.1 Prior to commencement of the Work, the Contractor may request in writing that the Owner provide reasonable
evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the Contract.
Thereafter, the Contractor may only request such evidence if (1) the Owner fails to make payments to the Contractor
as the Contract Documents require; (2) a change in the Work materially changes the Contract Sum; or (3) the
Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due. The
Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or the
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portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner shall not
materially vary such financial arrangements without prior notice to the Contractor.

§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

§ 2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the
Work.

§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s
written request for such information or services.

§ 2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish %ontractor one copy of
the Contract Documents for purposes of making reproductions pursuant to Section 1%

§ 2.3 OWNER'S RIGHT TO STOP THE WORK

If the Contractor fails to correct Work that is not in accordance with the re Y%:lts of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accord %t e Contract Documents, the Owner
may issue a written order to the Contractor to stop the Work, or an %‘nereoﬁ until the cause for such order has
been eliminated; however, the right of the Owner to stop the Woernot give rise to a duty on the part of the Owner
to exercise this right for the benefit of the Contractor or any othgr perSon or entity, except to the extent required by
Section 6.1.3.

*
§ 2.4 OWNER'S RIGHT TO CARRY OUT THE WORK Q
If the Contractor defaults or neglects to carry out tife in accordance with the Contract Documents and fails
within a ten-day period after receipt of written notm the Owner to commence and continue correction of such
default or neglect with diligence and promp Owner may, without prejudice to other remedies the Owner may
have, correct such deficiencies. In such cas%propriate Change Order shall be issued deducting from payments
then or thereafter due the Contractor the geasondble cost of correcting such deficiencies, including Owner’s expenses
and compensation for the Architect’s ional services made necessary by such default, neglect or failure. Such
action by the Owner and amounts to the Contractor are both subject to prior approval of the Architect. If
payments then or thereafter dug{e’ ntractor are not sufficient to cover such amounts, the Contractor shall pay the
difference to the Owner. O

ARTICLE 3  CONT

§ 3.1 GENERAL

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction
where the Project is located. The Contractor shall designate in writing a representative who shall have express
authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means the
Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.
§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract

Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.
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§ 3.2REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become
generally familiar with local conditions under which the Work is to be performed and correlated personal observations
with requirements of the Contract Documents.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the
information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall
promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the
Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor’s
review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise
specifically provided in the Contract Documents.

statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but ontractor shall
promptly report to the Architect any nonconformity discovered by or made known to th actor as a request for
information in such form as the Architect may require.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accord%e;vith applicable laws,

§ 3.2.4 If the Contractor believes that additional cost or time is involved beca arifications or instructions the
Architect issues in response to the Contractor’s notices or requests for info! pursuant to Sections 3.2.2 or 3.2.3,
the Contractor shall make Claims as provided in Article 15. If the Contr% iI$ to perform the obligations of
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and d ¢ Owner as would have been avoided if
the Contractor had performed such obligations. If the Contractor peNdrms those obligations, the Contractor shall not
be liable to the Owner or Architect for damages resulting from ggrors, inconsistencies or omissions in the Contract
Documents, for differences between field measurements or s and the Contract Documents, or for
nonconformities of the Contract Documents to applicable I@st tes, ordinances, codes, rules and regulations, and
lawful orders of public authorities.

§ 3.3 SUPERVISION AND CONSTRUCTION PRO %ES

§ 3.3.1 The Contractor shall supervise and dirept i ork, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, an @ e control over, construction means, methods, techniques, sequences
and procedures and for coordinating all pfrtions of the Work under the Contract, unless the Contract Documents give
other specific instructions concernj atters. If the Contract Documents give specific instructions concerning

construction means, methods, tech J sequences or procedures, the Contractor shall evaluate the jobsite safety
thereof and, except as stated be 11 be fully and solely responsible for the jobsite safety of such means, methods,
techniques, sequences or pr: . If the Contractor determines that such means, methods, techniques, sequences or
procedures may not be sa ontractor shall give timely written notice to the Owner and Architect and shall not
proceed with that portionof tite Work without further written instructions from the Architect. If the Contractor is then
instructed to proceed with the required means, methods, techniques, sequences or procedures without acceptance of
changes proposed by the Contractor, the Owner shall be solely responsible for any loss or damage arising solely from
those Owner-required means, methods, techniques, sequences or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.

§ 3.4LABOR AND MATERIALS

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.
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§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect in accordance with Sections
3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the
Architect and in accordance with a Change Order or Construction Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

§ 3.5 WARRANTY

The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will be
of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further warrants
that the Work will conform to the requirements of the Contract Documents and will be free from defects, except for
those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or equipment not
conforming to these requirements may be considered defective. The Contractor’s warranty excludes remedy for
damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient
maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect, the
Contractor shall furnish satisfactory evidence as to the kind and quality of materials and %' ent.

§ 3.6 TAXES %’

The Contractor shall pay sales, consumer, use and similar taxes for the Work pro the Contractor that are
legally enacted when bids are received or negotiations concluded, whether or ffective or merely scheduled to
go into effect.

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Sgfitractor shall secure and pay for the building
i vernment agencies necessary for proper

§ 3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAW{%O
permit as well as for other permits, fees, licenses, and inspections by
er execution of the Contract and legally required

execution and completion of the Work that are customarily se
at the time bids are received or negotiations concluded. 0\
§ 3.7.2 The Contractor shall comply with and give equired by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public ities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work kn(@l to be contrary to applicable laws, statutes, ordinances, codes, rules
and regulations, or lawful orders of publiﬁuth rities, the Contractor shall assume appropriate responsibility for such

Work and shall bear the costs ami@ correction.
onai

§ 3.7.4 Concealed or Unknowﬁ tions. If the Contractor encounters conditions at the site that are (1) subsurface
or otherwise concealed ph si@ ditions that differ materially from those indicated in the Contract Documents or
(2) unknown physical cond of an unusual nature, that differ materially from those ordinarily found to exist and
generally recognized t in construction activities of the character provided for in the Contract Documents, the
Contractor shall promptly provide notice to the Owner and the Architect before conditions are disturbed and in no
event later than 21 days after first observance of the conditions. The Architect will promptly investigate such
conditions and, if the Architect determines that they differ materially and cause an increase or decrease in the
Contractor’s cost of, or time required for, performance of any part of the Work, will recommend an equitable
adjustment in the Contract Sum or Contract Time, or both. If the Architect determines that the conditions at the site are
not materially different from those indicated in the Contract Documents and that no change in the terms of the Contract
is justified, the Architect shall promptly notify the Owner and Contractor in writing, stating the reasons. If either party
disputes the Architect’s determination or recommendation, that party may proceed as provided in Article 15.

§ 3.7.5If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice,
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the
operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall
continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract
Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15.
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§ 3.8 ALLOWANCES

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

1 Allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and
all required taxes, less applicable trade discounts;

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but
not in the allowances; and

.3 Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs
and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with r&%nable promptness.

§ 3.9 SUPERINTENDENT Q
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assis o shall be in attendance at
the Project site during performance of the Work. The superintendent shall repres ontractor, and

communications given to the superintendent shall be as binding as if given to

§ 3.9.2 The Contractor, as soon as practicable after award of the Contracihshgll ish in writing to the Owner

through the Architect the name and qualifications of a proposed supely ent. The Architect may reply within 14

days to the Contractor in writing stating (1) whether the Owner or?:‘\rchitect has reasonable objection to the

proposed superintendent or (2) that the Architect requires addiinal e to review. Failure of the Architect to reply
O

within the 14 day period shall constitute notice of no reasonab jection.
>
§ 3.9.3 The Contractor shall not employ a proposed subgrigfendent to whom the Owner or Architect has made

reasonable and timely objection. The Contractor siglpofichange the superintendent without the Owner’s consent,
which shall not unreasonably be withheld or delayed.)

§ 3.10 CONTRACTOR'S CONSTRUCTION %JLES
§ 3.10.1 The Contractor, promptly after Q"ng warded the Contract, shall prepare and submit for the Owner’s and

Architect’s information a Contractor truction schedule for the Work. The schedule shall not exceed time limits
current under the Contract Documgh@all be revised at appropriate intervals as required by the conditions of the
Work and Project, shall be reldsed to the entire Project to the extent required by the Contract Documents, and shall
provide for expeditious and &able execution of the Work.

§ 3.10.2 The Contract prepare a submittal schedule, promptly after being awarded the Contract and thereafter
as necessary to maintain @current submittal schedule, and shall submit the schedule(s) for the Architect’s approval.
The Architect’s approval shall not unreasonably be delayed or withheld. The submittal schedule shall (1) be
coordinated with the Contractor’s construction schedule, and (2) allow the Architect reasonable time to review
submittals. If the Contractor fails to submit a submittal schedule, the Contractor shall not be entitled to any increase in
Contract Sum or extension of Contract Time based on the time required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the
Owner and Architect.

§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE

The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required
submittals. These shall be available to the Architect and shall be delivered to the Architect for submittal to the Owner
upon completion of the Work as a record of the Work as constructed.
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§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is
to demonstrate the way by which the Contractor proposes to conform to the information given and the design concept
expressed in the Contract Documents for those portions of the Work for which the Contract Documents require
submittals. Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which
the Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that
are not required by the Contract Documents may be returned by the Architect without actio

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, ap, d submit to the
Architect Shop Drawings, Product Data, Samples and similar submittals required by ntract Documents in
accordance with the submittal schedule approved by the Architect or, in the abse approved submittal
schedule, with reasonable promptness and in such sequence as to cause no delgy Work or in the activities of the
Owner or of separate contractors. K

Owner and Architect that the Contractor has (1) reviewed and appréy€d them, (2) determined and verified materials,
field measurements and field construction criteria related therete, or will do so and (3) checked and coordinated the
information contained within such submittals with the requi of the Work and of the Contract Documents.

*
§ 3.12.7 The Contractor shall perform no portion of th or which the Contract Documents require submittal and
review of Shop Drawings, Product Data, Samples submittals until the respective submittal has been
approved by the Architect. ‘\

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and? mittals, the Contractor represents to the
r

§ 3.12.8 The Work shall be in accordance wi roved submittals except that the Contractor shall not be relieved of
responsibility for deviations from requiregfnts of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples gr @ submittals unless the Contractor has specifically informed the Architect
in writing of such deviation at the SS submittal and (1) the Architect has given written approval to the specific
deviation as a minor change in&;\/{tl k, or (2) a Change Order or Construction Change Directive has been issued
authorizing the deviation. T! ctor shall not be relieved of responsibility for errors or omissions in Shop
Drawings, Product Da or similar submittals by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such written notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities
for construction means, methods, techniques, sequences and procedures. The Contractor shall not be required to
provide professional services in violation of applicable law. If professional design services or certifications by a
design professional related to systems, materials or equipment are specifically required of the Contractor by the
Contract Documents, the Owner and the Architect will specify all performance and design criteria that such services
must satisfy. The Contractor shall cause such services or certifications to be provided by a properly licensed design
professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop
Drawings and other submittals prepared by such professional. Shop Drawings and other submittals related to the Work
designed or certified by such professional, if prepared by others, shall bear such professional’s written approval when
submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy, accuracy and
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completeness of the services, certifications and approvals performed or provided by such design professionals,
provided the Owner and Architect have specified to the Contractor all performance and design criteria that such
services must satisfy. Pursuant to this Section 3.12.10, the Architect will review, approve or take other appropriate
action on submittals only for the limited purpose of checking for conformance with information given and the design
concept expressed in the Contract Documents. The Contractor shall not be responsible for the adequacy of the
performance and design criteria specified in the Contract Documents.

§ 3.13USE OF SITE

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities and the Contract Documents and shall not unreasonably
encumber the site with materials or equipment.

§ 3.14 CUTTING AND PATCHING

§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make
its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition existing
prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or p completed
construction of the Owner or separate contractors by cutting, patching or otherwise alte uch construction, or by
excavation. The Contractor shall not cut or otherwise alter such construction by the or a separate contractor
except with written consent of the Owner and of such separate contractor; such ¢ hall not be unreasonably
withheld. The Contractor shall not unreasonably withhold from the Owner or te contractor the Contractor’s
consent to cutting or otherwise altering the Work.

§ 3.15 CLEANING UP 0
§ 3.15.1 The Contractor shall keep the premises and surrounding ar&{free from accumulation of waste materials or
rubbish caused by operations under the Contract. At completiopf the"Work, the Contractor shall remove waste
materials, rubbish, the Contractor’s tools, construction equi achinery and surplus materials from and about
the Project. * 6

g ée Contract Documents, the Owner may do so and Owner

itol

§ 3.15.2 If the Contractor fails to clean up as provi
shall be entitled to reimbursement from the Corftga

§ 3.16 ACCESS TO WORK
The Contractor shall provide the Owner dad Architect access to the Work in preparation and progress wherever

located.

§ 3.17 ROYALTIES, PATENTS :&PYRIGHTS

The Contractor shall pay all t¥8s and license fees. The Contractor shall defend suits or claims for infringement of
copyrights and patent i shall hold the Owner and Architect harmless from loss on account thereof, but shall
not be responsible for s efense or loss when a particular design, process or product of a particular manufacturer or
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings,
Specifications or other documents prepared by the Owner or Architect. However, if the Contractor has reason to
believe that the required design, process or product is an infringement of a copyright or a patent, the Contractor shall
be responsible for such loss unless such information is promptly furnished to the Architect.

§ 3.18 INDEMNIFICATION

§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner, Architect,
Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses and
expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work,
provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, or to
injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent
acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for
whose acts they may be liable, regardless of whether or not such claim, damage, loss or expense is caused in part by a
party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or
obligations of indemnity that would otherwise exist as to a party or person described in this Section 3.18.
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§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor,
a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts,
disability benefit acts or other employee benefit acts.

ARTICLE 4 ARCHITECT

§ 4.1 GENERAL

§ 4.1.1 The Owner shall retain an architect lawfully licensed to practice architecture or an entity lawfully practicing
architecture in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the
Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents shall
not be restricted, modified or extended without written consent of the Owner, Contractor and Architect. Consent shall
not be unreasonably withheld.

§ 4.1.3 If the employment of the Architect is terminated, the Owner shall employ a successorarchitect as to whom the
Contractor has no reasonable objection and whose status under the Contract Documents s that of the Architect.

§ 4.2 ADMINISTRATION OF THE CONTRACT %

§ 4.2.1 The Architect will provide administration of the Contract as described in tract Documents and will be
an Owner’s representative during construction until the date the Architect iss al Certificate for Payment. The
Architect will have authority to act on behalf of the Owner only to the exte wded in the Contract Documents.

the Owner, to become generally familiar with the progress and qua f'the portion of the Work completed, and to
determine in general if the Work observed is being performed i ner indicating that the Work, when fully
completed, will be in accordance with the Contract Docume ever, the Architect will not be required to make
exhaustive or continuous on-site inspections to check the quantity of the Work. The Architect will not have
control over, charge of,, or responsibility for, the constryai eans, methods, techniques, sequences or procedures, or
for the safety precautions and programs in connecti e Work, since these are solely the Contractor’s rights and
responsibilities under the Contract Documents t\ s provided in Section 3.3.1.

§ 4.2.2 The Architect will visit the site at intervals appropriate to th? construction, or as otherwise agreed with
m

§ 4.2.3 On the basis of the site visits, the Arc will keep the Owner reasonably informed about the progress and
quality of the portion of the Work compléted, and report to the Owner (1) known deviations from the Contract
Documents and from the most rec t ction schedule submitted by the Contractor, and (2) defects and
deficiencies observed in the Workecx chitect will not be responsible for the Contractor’s failure to perform the
Work in accordance with the redfairements of the Contract Documents. The Architect will not have control over or
charge of and will not be res for acts or omissions of the Contractor, Subcontractors, or their agents or
employees, or any other pe r entities performing portions of the Work.

§ 4.2.4 COMMUNICATIONS’ FACILITATING CONTRACT ADMINISTRATION

Except as otherwise provided in the Contract Documents or when direct communications have been specially
authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect about
matters arising out of or relating to the Contract. Communications by and with the Architect’s consultants shall be
through the Architect. Communications by and with Subcontractors and material suppliers shail be through the
Contractor. Communications by and with separate contractors shall be through the Owner.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, material and
equipment suppliers, their agents or employees, or other persons or entities performing portions of the Work.
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Init.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such
as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken
in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to
permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and
completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or
performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the
Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the
obligations under Sections 3.3, 3.5 and 3.12. The Architect’s review shall not constitute approval of safety precautions
or, unless otherwise specifically stated by the Architect, of any construction means, methods, techniques, sequences or
procedures. The Architect’s approval of a specific item shall not indicate approval of an assembly of which the item is
a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may authorize minor
changes in the Work as provided in Section 7.4. The Architect will investigate and make detgrminations and
recommendations regarding concealed and unknown conditions as provided in Section 3.7.%I

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Subst ompletion and the date of

final completion; issue Certificates of Substantial Completion pursuant to Sectio :wceive and forward to the
Owner, for the Owner’s review and records, written warranties and related do required by the Contract and
assembled by the Contractor pursuant to Section 9.10; and issue a final Ce for Payment pursuant to Section

9.10. 0

§ 4.2.10 If the Owner and Architect agree, the Architect will provide@ne or more project representatives to assist in
carrying out the Architect’s responsibilities at the site. The dutigs, responsibilities and limitations of authority of such
project representatives shall be as set forth in an exhibit to bg i orated in the Contract Documents.
*
\Q ing performance under, and requirements of, the
Q; or Contractor. The Architect’s response to such requests
von or otherwise with reasonable promptness.

§ 4.2.11 The Architect will interpret and decide matter,
Contract Documents on written request of either they(
will be made in writing within any time limits agréed |

§ 4.2.12 Interpretations and decisions of the@\ect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will befin writing or in the form of drawings. When making such interpretations and
decisions, the Architect will endeag ure faithful performance by both Owner and Contractor, will not show

1

partiality to either and will not be r results of interpretations or decisions rendered in good faith.

§ 4.2.13 The Architect’s ec@ﬁu matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract ents.

§ 4.2.14 The Architect wilPreview and respond to requests for information about the Contract Documents. The
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications
in response to the requests for information.

ARTICLE 5 SUBCONTRACTORS

§ 5.1 DEFINITIONS

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term "Subcontractor” is referred to throughout the Contract Documents as if singular in number
and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor” does not
include a separate contractor or subcontractors of a separate contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform
a portion of the Work at the site. The term "Sub-subcontractor” is referred to throughout the Contract Documents as if
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.
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§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK

§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as
practicable after award of the Contract, shall furnish in writing to the Owner through the Architect the names of
persons or entities (including those who are to furnish materials or equipment fabricated to a special design) proposed
for each principal portion of the Work. The Architect may reply within 14 days to the Contractor in writing stating (1)
whether the Owner or the Architect has reasonable objection to any such proposed person or entity or (2) that the
Architect requires additional time for review. Failure of the Owner or Architect to reply within the 14-day period shall
constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor
has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be
increased or decreased by the difference, if any, occasioned by such change, and an approprigte Change Order shall be
issued before commencement of the substitute Subcontractor’s Work. However, no increa%he Contract Sum or
Contract Time shall be allowed for such change unless the Contractor has acted prompt@ responsively in
submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity prewiduely selected if the Owner or
Architect makes reasonable objection to such substitution.

§ 5.3 SUBCONTRACTUAL RELATIONS 0
By appropriate agreement, written where legally required for validi e Contractor shall require each Subcontractor,
to the extent of the Work to be performed by the Subcontractor, tq be bound to the Contractor by terms of the Contract
Documents, and to assume toward the Contractor all the obli and responsibilities, including the responsibility
for safety of the Subcontractor’s Work, which the Contn@y ese Documents, assumes toward the Owner and
Architect. Each subcontract agreement shall preserve ect the rights of the Owner and Architect under the
Contract Documents with respect to the Work to be ed by the Subcontractor so that subcontracting thereof will
not prejudice such rights, and shall allow to th @lractor, unless specifically provided otherwise in the
subcontract agreement, the benefit of all ri ies and redress against the Contractor that the Contractor, by the
Contract Documents, has against the Owner. re appropriate, the Contractor shall require each Subcontractor to
enter into similar agreements with Sub-ﬁ;m actors. The Contractor shall make available to each proposed
Subcontractor, prior to the executign ubcontract agreement, copies of the Contract Documents to which the
Subcontractor will be bound, and,written request of the Subcontractor, identify to the Subcontractor terms and
conditions of the proposed sub@trac agreement that may be at variance with the Contract Documents.

Subcontractors will similarl copies of applicable portions of such documents available to their respective
proposed Sub-subcontract

§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that
A assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the
Subcontractor and Contractor in writing; and
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and
obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the
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Init.

Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the
subcontract.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS

§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s own
forces, and to award separate contracts in connection with other portions of the Project or other construction or
operations on the site under Conditions of the Contract identical or substantially similar to these including those
portions related to insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is
involved because of such action by the Owner, the Contractor shall make such Claim as provided in Article 15.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on
the site, the term "Contractor” in the Contract Documents in each case shall mean the Contractor who executes each
separate Owner-Confractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate

contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with other
separate contractors and the Owner in reviewing their construction schedules. The Contrac %II make any revisions
to the construction schedule deemed necessary after a joint review and mutual agreemen construction schedules
shall then constitute the schedules to be used by the Contractor, separate contractors wner until subsequently

revised. O

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Oﬁforms construction or operations
related to the Project with the Owner’s own forces, the Owner shall be xm to*be subject to the same obligations
and to have the same rights that apply to the Contractor under the i of the Contract, including, without
excluding others, those stated in Article 3, this Article 6 and ArticleS@0, 11 and 12,

§ 6.2 MUTUAL RESPONSIBILITY %

§ 6.2.1 The Contractor shall afford the Owner and separa rs reasonable opportunity for introduction and
storage of their materials and equipment and perform \( eir activities, and shall connect and coordinate the
Contractor’s construction and operations with their ired by the Contract Documents.

*
§ 6.2.2 If part of the Contractor’s Work dep \roper execution or results upon construction or operations by the
Owner or a separate contractor, the Contracto , prior to proceeding with that portion of the Work, promptly report
to the Architect apparent discrepancies ov%fec s in such other construction that would render it unsuitable for such
proper execution and results. Failu ontractor so to report shall constitute an acknowledgment that the
Owner’s or separate contractor’s ¢ d or partially completed construction is fit and proper to receive the
Contractor’s Work, except as todefects not then reasonably discoverable.

§ 6.2.3 The Contractor sha Qourse the Owner for costs the Owner incurs that are payable to a separate contractor
because of the Contractows delays, improperly timed activities or defective construction. The Owner shall be
responsible to the Contractdr for costs the Contractor incurs because of a separate contractor’s delays, improperly
timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially
completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5.

§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.3 OWNER'S RIGHT TO CLEAN UP

If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible.
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ARTICLE 7 CHANGES IN THE WORK

§ 7.1 GENERAL

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Architect; a Construction
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor;
an order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive or
order for a minor change in the Work.

§ 7.2 CHANGE ORDERS
§ 7.21 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor and

Architect stating their agreement upon all of the following:
A The change in the Work; %
.2 The amount of the adjustment, if any, in the Contract Sum; and @
.3 The extent of the adjustment, if any, in the Contract Time.
§ 7.3 CONSTRUCTION CHANGE DIRECTIVES
§ 7.3.1 A Construction Change Directive is a written order prepared by theﬁ%ct and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjust in the Contract Sum or Contract

Time, or both. The Owner may by Construction Change Directive, vahdatmg the Contract, order changes in
the Work within the general scope of the Contract consisting of adaifons, deletions or other revisions, the Contract

Sum and Contract Time being adjusted accordingly. %
§ 7.3.2 A Construction Change Directive shall be used ﬁQs e of total agreement on the terms of a Change

Order 6
§ 7.3.3 If the Construction Change Directive prd éur an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods: \
.1 Mutual acceptance of a lump roperly itemized and supported by sufficient substantiating data to
permit evaluation;
.2 Unit prices stated i act Documents or subsequently agreed upon;
.3 Cost to be determi '& manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee;

@; n7.3.7.

in the Contract Documents or subsequently agreed upon, and if quantities originally
changed in a proposed Change Order or Construction Change Directive so that
application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or
Contractor, the applicable unit prices shall be equitably adjusted.

§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the
Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.

§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the Architect shall determine the method and the adjustment on the basis of reasonable expenditures and savings of
those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount
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for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable
amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the
Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided
in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following:
A Costs of labor, including social security, old age and unemployment insurance, fringe benefits required
by agreement or custom, and workers’ compensation insurance;
.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or

consumed,

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor
or others;

4  Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to the
Work; and

.5  Additional costs of supervision and field office personnel directly attributable to the change.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured
on the basis of net increase, if any, with respect to that change. %

§ 7.3.9 Pending final determination of the total cost of a Construction Change Direc% e Owner, the Contractor
may request payment for Work completed under the Construction Change Directi plications for Payment. The
Architect will make an interim determination for purposes of monthly certificati payment for those costs and
certify for payment the amount that the Architect determines, in the Archit fessional judgment, to be
reasonably justified. The Architect’s interim determination of cost shall adju3¢th® Contract Sum on the same basis as
a Change Order, subject to the right of either party to disagree and aim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determipagion made by the Architect concerning the
adjustments in the Contract Sum and Contract Time, or other @ sach agreement upon the adjustments, such
agreement shall be effective immediately and the Architecty pare a Change Order. Change Orders may be
issued for all or any part of a Construction Change Dir, g@

§ 7.4 MINOR CHANGES IN THE WORK .
The Architect has authority to order minor \un the Work not involving adjustment in the Contract Sum or

extension of the Contract Time and not inco t with the intent of the Contract Documents. Such changes will be
effected by written order signed by the A@it t and shall be binding on the Owner and Contractor.

ARTICLE 8 TIME s\

§ 8.1 DEFINITIONS

“Contract Time is the period of time, including authorized adjustments, allotted in
tantial Completion of the Work.

§ 8.1.1 Unless otherwise pro
the Contract Documents fi

§ 8.1.2 The date of commehcement of the Work is the date established in the Agreement.
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 8.2 PROGRESS AND COMPLETION
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, prematurely
commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be
furnished by the Contractor and Owner. The date of commencement of the Work shall not be changed by the effective
date of such insurance.

AlA Document A201™ = 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The American

Init. Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and international Treaties. Unauthorized 22
reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the
! maximum extent possible under the law. This document was produced by AlA software at 19:31:24 on 09/27/2011 under Order N0.2416304113_1 which expires

on 03/09/2012, and is not for resale
User Notes: (726494055)



§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.3 DELAYS AND EXTENSIONS OF TIME

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of
the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by changes
ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other causes
beyond the Contractor’s control; or by delay authorized by the Owner pending mediation and arbitration; or by other
causes that the Architect determines may justify delay, then the Contract Time shall be extended by Change Order for
such reasonable time as the Architect may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the
Contract Documents.

ARTICLE 9 PAYMENTS AND COMPLETION

§ 9.1 CONTRACT SUM ?

The Contract Sum is stated in the Agreement and, including authorized adjustments, is tl@ amount payable by the
Owner to the Contractor for performance of the Work under the Contract Documen%

§ 9.2 SCHEDULE OF VALUES O

Where the Contract is based on a stipulated sum or Guaranteed Maximum he Contractor shall submit to the
Architect, before the first Application for Payment, a schedule of values tibg the entire Contract Sum to the
various portions of the Work and prepared in such form and suppo &&h data to substantiate its accuracy as the
Architect may require. This schedule, unless objected to by the Ardhifect, shall be used as a basis for reviewing the

Contractor’s Applications for Payment. :

§ 9.3 APPLICATIONS FOR PAYMENT . Q
§ 9.3.1 At least ten days before the date established fo rogress payment, the Contractor shall submit to the
Architect an itemized Application for Payment prepa ﬂl accordance with the schedule of values, if required under
Section 9.2, for completed portions of the Worle. @ application shall be notarized, if required, and supported by
such data substantiating the Contractor’s rig w 0 payment as the Owner or Architect may require, such as copies of
requisitions from Subcontractors and materra @ pliers, and shall reflect retainage if provided for in the Contract

Documents. K

§ 9.3.1.1 As provided in Section 7&@h applications may include requests for payment on account of changes in
the Work that have been prope%u: rized by Construction Change Directives, or by interim determinations of the
Architect, but not yet incIud@ shange Orders.

§ 9.31.2 Applications@nent shall not include requests for payment for portions of the Work for which the
Contractor does not intend¥o pay a Subcontractor or material supplier, unless such Work has been performed by others
whom the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such materials
and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable insurance, storage
and transportation to the site for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to
the best of the Contractor’s knowledge, information and belief, be free and clear of liens, claims, security interests or
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encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or entities making a
claim by reason of having provided labor, materials and equipment relating to the Work.

§ 9.4 CERTIFICATES FOR PAYMENT

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either issue to
the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect determines is
properly due, or notify the Contractor and Owner in writing of the Architect’s reasons for withholding certification in
whole or in part as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based
on the Architect’s evaluation of the Work and the data comprising the Application for Payment, that, to the best of the
Architect’s knowledge, information and belief, the Work has progressed to the point indicated and that the quality of
the Work is in accordance with the Contract Documents. The foregoing representations are subject to an evaluation of
the Work for conformance with the Contract Documents upon Substantial Completion, to results of subsequent tests
and inspections, to correction of minor deviations from the Contract Documents prior to completion and to specific
qualifications expressed by the Architect. The issuance of a Certificate for Payment will further constitute a
representation that the Contractor is entitled to payment in the amount certified. However, thedssuance of a Certificate
for Payment will not be a representation that the Architect has (1) made exhaustive or conti %on-site inspections to
check the quality or quantity of the Work, (2) reviewed construction means, methods, t iques, sequences or
procedures, (3) reviewed copies of requisitions received from Subcontractors and mafg»i
requested by the Owner to substantiate the Contractor’s right to payment, or (4) m
for what purpose the Contractor has used money previously paid on account o

mination to ascertain how or
ntract Sum.

§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION h&
§ 9.5.1 The Architect may withhold a Certificate for Payment in wi art, to the extent reasonably necessary to
protect the Owner, if in the Architect’s opinion the representatlons i e Owner required by Section 9.4.2 cannot be
made. If the Architect is unable to certify payment in the amoupagof the Application, the Architect will notify the
Contractor and Owner as provided in Section 9.4.1. If the C and Architect cannot agree on a revised amount,
the Architect will promptly issue a Certificate for Paym ount for which the Architect is able to make such
representations to the Owner. The Architect may also & a Certificate for Payment or, because of subsequently
discovered evidence, may nullify the whole or a p: ertificate for Payment previously issued, to such extent as
may be necessary in the Architect’s opinion to e Owner from loss for which the Contractor is responsible,
including loss resulting from acts and omissj ribed in Section 3.3.2, because of
1 defective Work not remedied;
.2 third party claims filed or sonable evidence indicating probable filing of such claims unless security
acceptable to the O v1ded by the Contractor;
.3 failure of the Con K make payments properly to Subcontractors or for labor, materials or
equipment;
4  reasonable w@l at the Work cannot be completed for the unpaid balance of the Contract Sum;
.5  damage er or a separate contractor;
6 reasonabl&evidence that the Work will not be completed within the Contract Time, and that the unpaid
balance woulld not be adequate to cover actual or liquidated damages for the anticipated delay; or
.7 repeated failure to carry out the Work in accordance with the Contract Documents.

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts
previously withheld.

§ 9.5.3 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers to whom the
Contractor failed to make payment for Work properly performed or material or equipment suitably delivered. If the
Owner makes payments by joint check, the Owner shall notify the Architect and the Architect will reflect such
payment on the next Certificate for Payment.

§ 9.6 PROGRESS PAYMENTS
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and
within the time provided in the Contract Documents, and shall so notify the Architect.
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§ 9.6.2 The Contractor shall pay each Subcontractor no later than seven days after receipt of payment from the Owner
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement
with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account
of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid
Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for subcontracted
Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact
Subcontractors to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an
obligation to pay or to see to the payment of money to a Subcontractor, except as may otherwise be required by law.

§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that provided
in Sections 9.6.2, 9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occw; the Project by the

Owner shall not constitute acceptance of Work not in accordance with the Contract ents.
§ 9.6.7 Uniess the Contractor provides the Owner with a payment bond in the al sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Su ors and suppliers shall be held by

ished materials, or both, under
. ing contained herein shall require
ey of the Contractor, shall create any fiduciary
r shall entitie any person or entity to an award
ents of this provision.

the Contractor for those Subcontractors or suppliers who performed Wor!
contract with the Contractor for which payment was made by the
money to be placed in a separate account and not commingled with

liability or tort liability on the part of the Contractor for breach Etrus

of punitive damages against the Contractor for breach of the
L 4

§ 9.7 FAILURE OF PAYMENT

If the Architect does not issue a Certificate for Pa ough no fault of the Contractor, within seven days after

receipt of the Contractor’s Application for Paymg if the Owner does not pay the Contractor within seven days

after the date established in the Contract Dg e e amount certified by the Architect or awarded by binding

dispute resolution, then the Contractor may, -@ seven additional days’ written notice to the Owner and Architect,

stop the Work until payment of the amoufit owing has been received. The Contract Time shall be extended

appropriately and the Contract SUR increased by the amount of the Contractor’s reasonable costs of

shut-down, delay and start-up, plu t as provided for in the Contract Documents.

§ 9.8 SUBSTANTIAL COMP

§ 9.8.1 Substantial Compleb the stage in the progress of the Work when the Work or designated portion thereof is
sufficiently complete in ance with the Contract Documents so that the Owner can occupy or utilize the Work for
its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the
responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall,
before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the
Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to determine
Substantial Completion.
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§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate
of Substantial Completion that shall establish the date of Substantial Completion, shall establish responsibilities of the
Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance, and shall fix the
time within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by
the Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion
thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if any,
the Owner shall make payment of retainage applying to such Work or designated portion thereof. Such payment shall
be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.

§ 9.9 PARTIAL OCCUPANCY OR USE
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to
by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the
Project. Such partial occupancy or use may commence whether or not the portion is substantjally complete, provided
the Owner and Contractor have accepted in writing the responsibilities assigned to each ol%: for payments,
retainage, if any, security, maintenance, heat, utilities, damage to the Work and insur$ have agreed in writing
d

concerning the period for correction of the Work and commencement of warranties by the Contract
Documents. When the Contractor considers a portion substantially complete, the ctor shall prepare and submit
a list to the Architect as provided under Section 9.8.2. Consent of the Contrac ial occupancy or use shall not

be unreasonably withheld. The stage of the progress of the Work shall be % ed by written agreement between
the Owner and Contractor or, if no agreement is reached, by decision of chditect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the O\@ Contractor and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in or% termine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupanc § ortion or portions of the Work shall not constitute
acceptance of Work not complying with the requirem e Contract Documents.

§ 9.10 FINAL COMPLETION AND FINAL PAY
§ 9.10.1 Upon receipt of the Contractor’s ice that the Work is ready for final inspection and acceptance and
upon receipt of a final Application for Pa e Architect will promptly make such inspection and, when the
Architect finds the Work acceptable undgr the Contract Documents and the Contract fully performed, the Architect
will promptly issue a final Certificat yment stating that to the best of the Architect’s knowledge, information
and belief, and on the basis of therisu ct’s on-site visits and inspections, the Work has been completed in

accordance with terms and comyitions*of the Contract Documents and that the entire balance found to be due the

Contractor and noted in the tificate is due and payable. The Architect’s final Certificate for Payment will
constitute a further repres that conditions listed in Section 9.10.2 as precedent to the Contractor’s being
entitled to final payme been fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to
the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld
by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract
Documents to remain in force after final payment is currently in effect and will not be canceled or allowed to expire
until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement that the Contractor
knows of no substantial reason that the insurance will not be renewable to cover the period required by the Contract
Documents, (4) consent of surety, if any, to final payment and (5), if required by the Owner, other data establishing
payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security interests or
encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner. If a
Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a bond
satisfactory to the Owner to indemnify the Owner against such lien. If such lien remains unsatisfied after payments are
made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging such
lien, including all costs and reasonable attorneys’ fees.
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§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the
Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the remaining
balance for Work not fully completed or corrected is less than retainage stipulated in the Contract Documents, and if
bonds have been furnished, the written consent of surety to payment of the balance due for that portion of the Work
fully completed and accepted shall be submitted by the Contractor to the Architect prior to certification of such
payment. Such payment shall be made under terms and conditions governing final payment, except that it shall not
constitute a waiver of claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
A liens, Claims, security interests or encumbrances arising out of the Contract and unsettled;
.2 failure of the Work to comply with the requirements of the Contract Documents; or
.3 terms of special warranties required by the Contract Documents.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver
of claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of
final Application for Payment.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY %Q

§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS

The Contractor shall be responsible for initiating, maintaining and supervisin ty precautions and programs in
connection with the performance of the Contract. K

§ 10.2 SAFETY OF PERSONS AND PROPERTY
§ 10.2.1 The Contractor shall take reasonable precautions for safety\d, and shall provide reasonable protection to
prevent damage, injury or loss to
. employees on the Work and other persons w % be affected thereby;
.2 the Work and materials and equipment to u@( pdrated therein, whether in storage on or off the site,
under care, custody or control of the C or the Contractor’s Subcontractors or
Sub-subcontractors; and

.3 other property at the site or adja to, such as trees, shrubs, lawns, walks, pavements, roadways,
structures and utilities not d or removal, relocation or replacement in the course of
construction.

§ 10.2.2 The Contractor shall com @ d give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful cs{g public authorities bearing on safety of persons or property or their
protection from damage, inj loss.

§ 10.2.3 The Contractqr sh ct and maintain, as required by existing conditions and performance of the Contract,
reasonable safeguards g salety and protection, including posting danger signs and other warnings against hazards,
promulgating safety reguldtions and notifying owners and users of adjacent sites and utilities.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections
10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect or anyone
directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not
attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to
the Contractor’s obligations under Section 3.18.
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§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated
by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or
create an unsafe condition.

§ 10.2.8 INJURY OR DAMAGE TO PERSON OR PROPERTY

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not insured,
shall be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall
provide sufficient detail to enable the other party to investigate the matter.

§ 10.3 HAZARDOUS MATERIALS
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the
Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable hodily injury or death to
persons resulting from a material or substance, including but not limited to asbestos or po
(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizin
stop Work in the affected area and report the condition to the Owner and Architect i

condition, immediately

§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtai ices of a licensed laboratory to
verify the presence or absence of the material or substance reported by the C r and, in the event such material or
substance is found to be present, to cause it to be rendered harmless. Unm erwise required by the Contract
Documents, the Owner shall furnish in writing to the Contractor an the names and qualifications of persons
or entities who are to perform tests verifying the presence or absencd@f such material or substance or who are to
perform the task of removal or safe containment of such materighor substance. The Contractor and the Architect will
promptly reply to the Owner in writing stating whether or ng as reasonable objection to the persons or entities
proposed by the Owner. If either the Contractor or Architgeih objection to a person or entity proposed by the
Owner, the Owner shall propose another to whom the or and the Architect have no reasonable objection.
When the material or substance has been rendered es8, Work in the affected area shall resume upon written
agreement of the Owner and Contractor. By Ch der, the Contract Time shall be extended appropriately and the
Contract Sum shall be increased in the amo ontractor’s reasonable additional costs of shut-down, delay and
start-up.

(A

| &

Subcontractors, Architect, Archite sultants and agents and employees of any of them from and against claims,

§ 10.3.3 To the fullest extent perm'gi w, the Owner shall indemnify and hold harmless the Contractor,
damages, losses and expenses, Slud' g but not limited to attorneys’ fees, arising out of or resulting from

performance of the Work jn cted area if in fact the material or substance presents the risk of bodily injury or

death as described in Sgcti ¢3.1 and has not been rendered harmiess, provided that such claim, damage, loss or
expense is attributable t y injury, sickness, disease or death, or to injury to or destruction of tangible property
(other than the Work itself}, except to the extent that such damage, loss or expense is due to the fault or negligence of
the party seeking indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings
to the site unless such materials or substances are required by the Contract Documents. The Owner shall be responsible
for materials or substances required by the Contract Documents, except to the extent of the Contractor’s fault or
negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of a
material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to
perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s fauit
or negligence.

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for
the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the
Contract Documents, the Owner shall indemnify the Contractor for all cost and expense thereby incurred.
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§ 10.4 EMERGENCIES

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor on
account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11  INSURANCE AND BONDS
§ 11.1 CONTRACTOR'S LIABILITY INSURANCE
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do
business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims set
forth below which may arise out of or result from the Contractor’s operations and completed operations under the
Contract and for which the Contractor may be legally liable, whether such operations be by the Contractor or by a
Subcontractor or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them
may be liable:
.1 Claims under workers’ compensation, disability benefit and other similar employee benefit acts that are
applicable to the Work to be performed;
.2 Claims for damages because of bodily injury, occupational sickness or diseasg, or death of the
Contractor’s employees; %
.3 Claims for damages because of bodily injury, sickness or disease, or deatl
Contractor’s employees;
.4  Claims for damages insured by usual personal injury liability cov ;
.5  Claims for damages, other than to the Work itself, because of ipj or destruction of tangible
property, including loss of use resulting therefrom;
6  Claims for damages because of bodily injury, death of a @\o roperty damage arising out of
ownership, maintenance or use of a motor vehicle; q

y person other than the

Claims for bodily injury or property damage arising Wt of completed operations; and
Claims involving contractual liability insurance Qlic le to the Contractor’s obligations under

© ~

Section 3.18.

*
§ 11.1.2 The insurance required by Section 11.1.1 shal tten for not less than limits of liability specified in the
Contract Documents or required by law, whicheve! e is greater. Coverages, whether written on an occurrence
or claims-made basis, shall be maintained withe t%ruption from the date of commencement of the Work until the
date of final payment and termination of an @ erag€ required to be maintained after final payment, and, with respect
to the Contractor’s completed operations covdagy), until the expiration of the period for correction of Work or for such

other period for maintenance of completefi operations coverage as specified in the Contract Documents.

§ 11.1.3 Certificates of insurance a&@e to the Owner shall be filed with the Owner prior to commencement of the
Work and thereafter upon renewr placement of each required policy of insurance. These certificates and the
insurance policies require bﬁ ection 11.1 shall contain a provision that coverages afforded under the policies
will not be canceled or all expire until at least 30 days’ prior written notice has been given to the Owner. An
additional certificate ev g continuation of liability coverage, including coverage for completed operations, shall
be submitted with the finaPApplication for Payment as required by Section 9.10.2 and thereafter upon renewal or
replacement of such coverage until the expiration of the time required by Section 11.1.2. Information concerning
reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be
furnished by the Contractor with reasonable promptness.

§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to include
(1) the Owner, the Architect and the Architect’s consultants as additional insureds for claims caused in whole or in part
by the Contractor’s negligent acts or omissions during the Contractor’s operations; and (2) the Owner as an additional
insured for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the Contractor’s
completed operations.

§ 11.2 OWNER'S LIABILITY INSURANCE
The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance.
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Init.

§ 11.3 PROPERTY INSURANCE

§ 11.3.1 Unless otherwise provided, the Owner shall purchase and maintain, in a company or companies lawfully
authorized to do business in the jurisdiction in which the Project is located, property insurance written on a builder’s
risk "all-risk" or equivalent policy form in the amount of the initial Contract Sum, plus value of subsequent Contract
Modifications and cost of materials supplied or installed by others, comprising total value for the entire Project at the
site on a replacement cost basis without optional deductibles. Such property insurance shall be maintained, unless
otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and entities who are
beneficiaries of such insurance, until final payment has been made as provided in Section 9.10 or until no person or
entity other than the Owner has an insurable interest in the property required by this Section 11.3 to be covered,
whichever is later. This insurance shall include interests of the Owner, the Contractor, Subcontractors and
Sub-subcontractors in the Project.

§ 11.3.1.1 Property insurance shall be on an "all-risk" or equivalent policy form and shall include, without limitation,
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework,
testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any
applicable legal requirements, and shall cover reasonable compensation for Architect’s and Contractor’s services and
expenses required as a result of such insured loss. é

§ 11.3.1.2 [f the Owner does not intend to purchase such property insurance required % ontract and with all of the
coverages in the amount described above, the Owner shall so inform the Contract iting prior to commencement
of the Work. The Contractor may then effect insurance that will protect the in f the Contractor, Subcontractors
and Sub-subcontractors in the Work, and by appropriate Change Order the reof shall be charged to the Owner.
If the Contractor is damaged by the failure or neglect of the Owner to p &e maintain insurance as described
above, without so notifying the Contractor in writing, then the O ear all reasonable costs properly
attributable thereto. VQ

§ 11.3.1.3 If the property insurance requires deductibles, the (@shall pay costs not covered because of such

deductibles. X \Q

§ 11.3.1.4 This property insurance shall cover porti e Work stored off the site, and also portions of the Work in
transit. S

§ 11.3.1.5 Partial occupancy or use in accor@vith Section 9.9 shall not commence until the insurance company or
companies providing property insurance{\;/e onsented to such partial occupancy or use by endorsement or
otherwise. The Owner and the Co! a@ all take reasonable steps to obtain consent of the insurance company or
companies and shall, without mut en consent, take no action with respect to partial occupancy or use that
would cause cancellation, Iapsgq’r ction of insurance.

§ 11.3.2 BOILER AND M Y INSURANCE

The Owner shall purch maintain boiler and machinery insurance required by the Contract Documents or by

law, which shall specifically cover such insured objects during installation and until final acceptance by the Owner;
this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the Work,
and the Owner and Contractor shall be named insureds.

§ 11.3.3LOSS OF USE INSURANCE

The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against loss of
use of the Owner’s property due to fire or other hazards, however caused. The Owner waives all rights of action
against the Contractor for loss of use of the Owner’s property, including consequential losses due to fire or other
hazards however caused.

§ 11.3.4 If the Contractor requests in writing that insurance for risks other than those described herein or other special
causes of loss be included in the property insurance policy, the Owner shall, if possible, include such insurance, and
the cost thereof shall be charged to the Contractor by appropriate Change Order.

§ 11.3.5 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent
to the site by property insurance under policies separate from those insuring the Project, or if after final payment
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property insurance is to be provided on the completed Project through a policy or policies other than those insuring the
Project during the construction period, the Owner shall waive all rights in accordance with the terms of Section 11.3.7
for damages caused by fire or other causes of loss covered by this separate property insurance. All separate policies
shall provide this waiver of subrogation by endorsement or otherwise.

§ 11.3.6 Before an exposure to loss may occur, the Owner shall file with the Contractor a copy of each policy that
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision that
the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’ prior
written notice has been given to the Contractor.

§ 11.3.7 WAIVERS OF SUBROGATION

The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-subcontractors,
agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate contractors described
in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, for damages caused by
fire or other causes of loss to the extent covered by property insurance obtained pursuant to this Section 11.3 or other
property insurance applicable to the Work, except such rights as they have to proceeds of such insurance held by the
Owner as fiduciary. The Owner or Contractor, as appropriate, shall require of the Archltec\%hltect ’s consultants,
separate contractors described in Article 6, if any, and the subcontractors, sub-subcont , agents and employees
of any of them, by appropriate agreements, written where legally required for validi waivers each in favor of
other parties enumerated herein. The policies shall provide such waivers of subro; y endorsement or otherwise.
A waiver of subrogation shall be effective as to a person or entity even thoug rson or entity would otherwise
have a duty of indemnification, contractual or otherwise, did not pay the in premium directly or indirectly, and
whether or not the person or entity had an insurable interest in the proper ed.

§ 11.3.8 A loss insured under the Owner’s property insurance shal@idjusted by the Owner as fiduciary and made
payable to the Owner as fiduciary for the insureds, as their inte y appear, subject to requirements of any
appllcable mortgagee clause and of Section 11.3.10. The C shall pay Subcontractors their just shares of
insurance proceeds received by the Contractor, and by ap greements, written where legally required for
validity, shall require Subcontractors to make paymen @'@Sub-subcontractors in similar manner.

§ 11.3.9 Ifrequired in writing by a party in int @Owner as fiduciary shall, upon occurrence of an insured loss,
give bond for proper performance of the O ICS The cost of required bonds shall be charged against proceeds
received as fiduciary. The Owner shall depo separate account proceeds so received, which the Owner shall
distribute in accordance with such agreelqlé the parties in interest may reach, or as determined in accordance with
the method of binding dispute resolut cted in the Agreement between the Owner and Contractor. If after such
loss no other special agreement is :&@d unless the Owner terminates the Contract for convenience, replacement of
damaged property shall be perfb@d y the Contractor after notification of a Change in the Work in accordance with

Article 7. O

§ 11.3.10 The Owner a ary shall have power to adjust and settle a loss with insurers unless one of the parties in
interest shall object in wriling within five days after occurrence of loss to the Owner’s exercise of this power; if such
objection is made, the dispute shall be resolved in the manner selected by the Owner and Contractor as the method of
binding dispute resolution in the Agreement. If the Owner and Contractor have selected arbitration as the method of
binding dispute resolution, the Owner as fiduciary shall make settlement with insurers or, in the case of a dispute over
distribution of insurance proceeds, in accordance with the directions of the arbitrators.

§ 11.4 PERFORMANCE BOND AND PAYMENT BOND

§ 11.4.1 The Owner shall have the right to require the Contractor to furnish bonds covering faithful performance of the
Contract and payment of obligations arising thereunder as stipulated in bidding requirements or specifically required
in the Contract Documents on the date of execution of the Contract.

§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a

copy to be furnished.
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ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 UNCOVERING OF WORK

§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically
expressed in the Contract Documents, it must, ifrequested in writing by the Architect, be uncovered for the Architect’s
examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.21f a portion of the Work has been covered that the Architect has not specifically requested to examine prior to
its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate
Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract Documents, such costs
and the cost of correction shall be at the Contractor’s expense unless the condition was caused by the Owner or a
separate contractor in which event the Owner shall be responsible for payment of such costs.

§ 12.2 CORRECTION OF WORK

§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION ;

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the
Contract Documents, whether discovered before or after Substantial Completion and whetheg, or not fabricated,
installed or completed. Costs of correcting such rejected Work, including additional testin a%spections, the cost of
uncovering and replacement, and compensation for the Architect’s services and expense@ € necessary thereby,
shall be at the Contractor’s expense.

§ 12.2.2 AFTER SUBSTANTIAL COMPLETION O

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, wj e year after the date of Substantial
Completion of the Work or designated portion thereof or after the date % méncement of warranties established
under Section 9.9.1, or by terms of an applicable special warranty QI: y the Contract Documents, any of the
Work is found to be not in accordance with the requirements of the Cyitract Documents, the Contractor shall correct it
promptly after receipt of written notice from the Owner to do sopless'the Owner has previously given the Contractor
a written acceptance of such condition. The Owner shall giv tice promptly after discovery of the condition.
During the one-year period for correction of Work, if the #s to notify the Contractor and give the Contractor
an opportunity to make the correction, the Owner waiv ts to require correction by the Contractor and to make
a claim for breach of warranty. If the Contractor fai ect nonconforming Work within a reasonable time during
that period after receipt of notice from the Own hitect, the Owner may correct it in accordance with Section

2.4. < g

§ 12.2.2.2 The one-year period for correoQLo ork shall be extended with respect to portions of Work first
performed after Substantial Complgti e period of time between Substantial Completion and the actual
completion of that portion of the \

§ 12.2.2.3 The one-year peri s\orrection of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this n12.2.

§ 12.2.3 The Contractor shill remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or
partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work
that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be
sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s
liability with respect to the Contractor’s obligations other than specifically to correct the Work.
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§ 12.3 ACCEPTANCE OF NONCONFORMING WORK

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13  MISCELLANEOUS PROVISIONS

§ 13.1 GOVERNING LAW

The Contract shall be governed by the law of the place where the Project is located except that, if the parties have
selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 15.4.

§ 13.2 SUCCESSORS AND ASSIGNS

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal
representatives to covenants, agreements and obligations contained in the Contract Documents. Except as provided in
Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other.
If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally
responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a Iende@iding construction
financing for the Project, if the lender assumes the Owner’s rights and obligations under tract Documents. The
Contractor shall execute all consents reasonably required to facilitate such assignme%

O

§ 13.3WRITTEN NOTICE

Written notice shall be deemed to have been duly served if delivered in per&e individual, to a member of the
firm or entity, or to an officer of the corporation for which it was intended\oINf delivered at, or sent by registered or
certified mail or by courier service providing proof of delivery to, Q?miness address known to the party giving
notice.

§ 13.4RIGHTS AND REMEDIES

§ 13.4.1 Duties and obligations imposed by the Contract @s& and rights and remedies available thereunder
shall be in addition to and not a limitation of duties, obli , rights and remedies otherwise imposed or available by
law.

*
§ 13.4.2 No action or failure to act by the O cEitect or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall s tion or failure to act constitute approval of or acquiescence in a
breach there under, except as may be spegffically agreed in writing.

§ 13.5TESTS AND INSPECTIONS
§ 13.5.1 Tests, inspections and
Documents and by applicabl

?&ls of portions of the Work shall be made as required by the Contract
wstatutes, ordinances, codes, rules and regulations or lawful orders of public
authorities. Unless oth ided, the Contractor shall make arrangements for such tests, inspections and
approvals with an indep testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear alPrelated costs of tests, inspections and approvals. The Contractor shall give the Architect
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such
procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become requirements until
after bids are received or negotiations concluded, and (2) tests, inspections or approvals where building codes or
applicable laws or regulations prohibit the Owner from delegating their cost to the Contractor.

§ 13.5.2 If the Architect, Owner or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection or approval not included under Section 13.5.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection or
approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when and
where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs, except
as provided in Section 13.5.3, shall be at the Owner’s expense.

§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by
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such failure including those of repeated procedures and compensation for the Architect’s services and expenses shall
be at the Contractor’s expense.

§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.5.5 If the Architect is to observe tests, inspections or approvals required by the Contract Documents, the Architect
will do so promptly and, where practicable, at the normal place of testing.

§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.6 INTEREST

Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at such rate
as the parties may agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the
place where the Project is located.

§ 13.7 TIME LIMITS ON CLAIMS %

The Owner and Contractor shall commence all claims and causes of action, whether in t, tort, breach of
warranty or otherwise, against the other arising out of or related to the Contract in ac e with the requirements of
the final dispute resolution method selected in the Agreement within the time peri fied by applicable law, but in
any case not more than 10 years after the date of Substantial Completion of t . The Owner and Contractor
waive all claims and causes of action not commenced in accordance with th ion 13.7.

§ 14.1 TERMINATION BY THE CONTRACTOR
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through
no act or fault of the Contractor or a Subcontractor, Sub-subf tor or their agents or employees or any other

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTDQJO
]

persons or entities performing portions of the Work under dire direct contract with the Contractor, for any of the

following reasons:
.1 Issuance ofan order of a court or o ic authority having jurisdiction that requires all Work to be
stopped; .

2
.3 Because the Architect has nol a Certificate for Payment and has not notified the Contractor of the
reason for withholding cegification as provided in Section 9.4.1, or because the Owner has not made
payment on a Certific Payment within the time stated in the Contract Documents; or
d b

An act of government, such %d ation of national emergency that requires all Work to be stopped;

.4  The Owner has fail rnish to the Contractor promptly, upon the Contractor’s request, reasonable
evidence as requtjire Section 2.2.1.

§ 14.1.2 The Contractor Qninate the Contract if, through no act or fault of the Contractor or a Subcontractor,
Sub-subcontractor or nts or employees or any other persons or entities performing portions of the Work under
direct or indirect contract With the Contractor, repeated suspensions, delays or interruptions of the entire Work by the
Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total number of days
scheduled for completion, or 120 days in any 365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’
written notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work
executed, including reasonable overhead and profit, costs incurred by reason of such termination, and damages.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a
Subcontractor or their agents or employees or any other persons performing portions of the Work under contract with
the Contractor because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional
days’ written notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in
Section 14.1.3.
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§ 14.2 TERMINATION BY THE OWNER FOR CAUSE
§ 14.2.1 The Owner may terminate the Contract if the Contractor
1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective
agreements between the Contractor and the Subcontractors;
.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or
.4  otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the above reasons exist, the Owner, upon certification by the Initial Decision Maker that
sufficient cause exists to justify such action, may without prejudice to any other rights or remedies of the Owner and
after giving the Contractor and the Contractor’s surety, if any, seven days’ written notice, terminate employment of the
Contractor and may, subject to any prior rights of the surety:
.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and
construction equipment and machinery thereon owned by the Contractor;
.2 Accept assignment of subcontracts pursuant to Section 5.4; and
.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request
of the Contractor, the Owner shall furnish to the Contractor a detailed accou@ of the costs incurred
by the Owner in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated m@% 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finis ork, including compensation for
the Architect’s services and expenses made necessary thereby, and &es incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If s@sts and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner. The amoupt to be paid to the Contractor or Owner, as the case
may be, shall be certified by the Initial Decision Maker, upon a@tion, and this obligation for payment shall survive
termination of the Contract. 0

§ 14.3 SUSPENSION BY THE OWNER FOR CON
§ 14.3.1 The Owner may, without cause, order the actor in writing to suspend, delay or interrupt the Work in
whole or in part for such period of time as may determine.

§ 14.3.2 The Contract Sum and Contract ime Shall be adjusted for increases in the cost and time caused by
suspension, delay or interruption as.d d in Section 14.3.1. Adjustment of the Contract Sum shall include profit.
No adjustment shall be made to thg@
A that performancégs, was or would have been so suspended, delayed or interrupted by another cause for
which the Co is responsible; or
.2 that an equ ljustment is made or denied under another provision of the Contract.

§ 14.4 TERMINATION BY YHE OWNER FOR CONVENIENCE
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the
Contractor shall
.1 cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;
and
3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and
purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment
for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and profit on the
Work not executed.
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ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 CLAIMS

§ 15.1.1 DEFINITION

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, or other relief
with respect to the terms of the Contract. The term "Claim" also includes other disputes and matters in question
between the Owner and Contractor arising out of or relating to the Contract. The responsibility to substantiate Claims
shall rest with the party making the Claim.

§ 15.1.2 NOTICE OF CLAIMS

Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Initial
Decision Maker with a copy sent to the Architect, if the Architect is not serving as the Initial Decision Maker. Claims
by either party must be initiated within 21 days after occurrence of the event giving rise to such Claim or within 21
days after the claimant first recognizes the condition giving rise to the Claim, whichever is later.

§ 15.1.3 CONTINUING CONTRACT PERFORMANCE

Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 14,
the Contractor shall proceed diligently with performance of the Contract and the Owner shall,continue to make
payments in accordance with the Contract Documents. The Architect will prepare Change %IS and issue
Certificates for Payment in accordance with the decisions of the Initial Decision Maker

§ 15.1.4 CLAIMS FOR ADDITIONAL COST %

If the Contractor wishes to make a Claim for an increase in the Contract Sum notice as provided herein shall
be given before proceeding to execute the Work. Prior notice is not require, laims relating to an emergency
endangering life or property arising under Section 10.4. 0

§ 15.1.5 CLAIMS FOR ADDITIONAL TIME Q‘

§ 15.1.5.1 If the Contractor wishes to make a Claim for an incrgage in the Contract Time, written notice as provided
herein shall be given. The Contractor’s Claim shall include %ate of cost and of probable effect of delay on
progress of the Work. In the case of a continuing delay, 0@& aim is necessary.

§ 15.1.5.2 If adverse weather conditions are the basi Q’ laim for additional time, such Claim shall be documented
by data substantiating that weather conditions ¢ @ ormal for the period of time, could not have been reasonably
anticipated and had an adverse effect on the @" diled construction.

§ 15.1.6 CLAIMS FOR CONSEQUENTIAL{DAMAGES
The Contractor and Owner waive l@ inst each other for consequential damages arising out of or relating to this

Contract. This mutual waiver incl
A damages incurréiby the Owner for rental expenses, for losses of use, income, profit, financing,
business and, n, and for loss of management or employee productivity or of the services of such
persons; an
.2 damagesSpcuited by the Contractor for principal office expenses including the compensation of
personnel stationed there, for losses of financing, business and reputation, and for loss of profit except
anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in
accordance with Article 14. Nothing contained in this Section 15.1.6 shall be deemed to preclude an award of
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 15.2 INITIAL DECISION

§ 15.2.1 Claims, excluding those arising under Sections 10.3, 10.4, 11.3.9, and 11.3.10, shall be referred to the Initial
Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless otherwise indicated
in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision shall be required as a
condition precedent to mediation of any Claim arising prior to the date final payment is due, unless 30 days have
passed after the Claim has been referred to the Initial Decision Maker with no decision having been rendered. Unless
the Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between
the Contractor and persons or entities other than the Owner.
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§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or more
of the following actions: (1) request additional supporting data from the claimant or a response with supporting data
from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5)
advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks
sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the Initial
Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek
information from either party or from persons with special knowledge or expertise who may assist the Initial Decision
Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of such
persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional
supporting data, such party shall respond, within ten days after receipt of such request, and shall either (1) provide a
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting data
will be furnished or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon receipt of the
response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim in whole or in
part.

@Claim, or indicating that
e in writing; (2) state the
ing as the Initial Decision
cision shall be final and binding on
ough mediation, to binding dispute

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or reje
the Initial Decision Maker is unable to resolve the Claim. This initial decision sh
reasons therefor; and (3) notify the parties and the Architect, if the Architect i
Maker, of any change in the Contract Sum or Contract Time or both. The init
the parties but subject to mediation and, if the parties fail to resolve their @ e

resolution. g
§ 15.2.6 Either party may file for mediation of an initial decisi@ time, subject to the terms of Section 15.2.6.1.

§ 15.2.6.1 Either party may, within 30 days from the date ofa | decision, demand in writing that the other party
file for mediation within 60 days of the initial decision a demand is made and the party receiving the demand
fails to file for mediation within the time required, ¥he ﬁu parties waive their rights to mediate or pursue binding
dispute resolution proceedings with respect to the @ decision.

§ 15.2.7 In the event of a Claim against the tor, the Owner may, but is not obligated to, notify the surety, if any,
of the nature and amount of the Claim. Ifghe Ciaim relates to a possibility of a Contractor’s default, the Owner may,
but is not obligated to, notify the syre request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or\ig the Subject of a mechanic’s lien, the party asserting such Claim may proceed in
accordance with applicable | mply with the lien notice or filing deadlines.

§ 15.3 MEDIATION %

§ 15.3.1 Claims, disputes, ®r other matters in controversy arising out of or related to the Contract except those waived
as provided for in Sections 9.10.4, 9.10.5, and 15.1.6 shall be subject to mediation as a condition precedent to binding
dispute resolution.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry
Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing,
delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The request
may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, mediation shall
proceed in advance of binding dispute resolution proceedings, which shall be stayed pending mediation for a period of
60 days from the date of filing, unless stayed for a longer period by agreement of the parties or court order. If an
arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed to the selection of the
arbitrator(s) and agree upon a schedule for later proceedings.
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§ 15.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall
be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 15.4 ARBITRATION

§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry
Arbitration Rules in effect on the date of the Agreement. A demand for arbitration shall be made in writing, delivered
to the other party to the Contract, and filed with the person or entity administering the arbitration. The party filing a
notice of demand for arbitration must assert in the demand all Claims then known to that party on which arbitration is
permitted to be demanded.

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based on
the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a
written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of
legal or equitable proceedings based on the Claim.

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, andjudg@ be entered upon it in
accordance with applicable law in any court having jurisdiction thereof. O

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitr; an additional person or entity duly
consented to by parties to the Agreement shall be specifically enforceat@de pplicable law in any court having

jurisdiction thereof. Q
§ 15.4.4 CONSOLIDATION OR JOINDER
§ 15.4.4.1 Either party, at its sole discretion, may consolidate itration conducted under this Agreement with any

th
permits consolidation, (2) the arbitrations to be consol} ubstantially involve common questions of law or fact,
@ al rules and methods for selecting arbitrator(s).

*
§ 15.4.4.2 Either party, at its sole discretio ude by joinder persons or entities substantially involved in a
i

other arbitration to which it is a party provided that (1 i itration agreement governing the other arbitration

and (3) the arbitrations employ materially similar

common question of law or fact whose prese¢ Q required if complete relief is to be accorded in arbitration, provided
that the party sought to be joined consen&'n vriting to such joinder. Consent to arbitration involving an additional
person or entity shall not constitutg ¢ to arbitration of any claim, dispute or other matter in question not
described in the written consent. f@

§ 15.4.4.3 The Owner and Cé\!or grant to any person or entity made a party to an arbitration conducted under this
Section 15.4, whether by Jai or consolidation, the same rights of joinder and consolidation as the Owner and
Contractor under this ent.
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SUPPLEMENTARY GENERAL CONDITIONS A201-2007

The following supplements modify the “General Conditions of the Contract for Construction,” AIA Document A201-2007. Where a portion
of the General Conditions is modified or deleted by the Supplementary Conditions, the unaltered portions of the General Conditions shall
remain in effect.
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ARTICLE 1: GENERAL PROVISIONS

1.1

1.2

1.5

BASIC DEFINITIONS
THE CONTRACT DOCUMENTS
Delete the last sentence in its entirety and replace with the following:

“The Contract Documents also include Advertisement for Bid, Instructions to Bidder,
sample forms, the Bid Form, the Contractor's completed Bid and the Award Letter.”

Add the following Paragraph:

1.1.2 In the event of conflict or discrepancies among th act Documents, the
Documents prepared by the State of Del Division of Facilities
Management shall take precedence over all o %ocuments.

CORRELATION AND INTENT OF THE CONTRACT. MENTS

Add the following Paragraphs: 0

1.2.4 In the case of an inconsistency b{tween the Drawings and the Specifications,
or within either document clarified by addendum, the better quality or
greater quantity of wgrk provided in accordance with the Architect’s
interpretation. \

1.2.5 The word “PR as used in the Contract Documents shall mean
“FURNISH TALL” and shall include, without limitation, all labor,
materials,% ent, transportation, services and other items required to

h ork.

complete t
1.2.6 T é“PRODUCT" as used in the Contract Documents means all
m s, systems and equipment.

N\

OWN AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER
IN TS OF SERVICE

Delete Paragraph 1.5.1 in its entirety and replace with the following:

“All pre-design studies, drawings, specifications and other documents, including those in
electronic form, prepared by the Architect under this Agreement are, and shall remain, the
property of the Owner whether the Project for which they are made is executed or not.
Such documents may be used by the Owner to construct one or more like Projects without
the approval of, or additional compensation to, the Architect. = The Contractor,
Subcontractors, Sub-subcontractors and Material or Equipment Suppliers are authorized to
use and reproduce applicable portions of the Drawings, Specifications and other documents
prepared by the Architect and the Architect’s consultants appropriate to and for use in the
execution of their Work under the Contract Documents. They are not to be used by the
Contractor or any Subcontractor, Sub-subcontractor or Material and Equipment Supplier on
other Projects or for additions to this Project outside the scope of the Work without the
specific written consent of the Owner, Architect and Architect’s consultants.

SUPPLEMENTARY GENERAL CONDITIONS Tetra Tech
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The Architect shall not be liable for injury or damage resulting from the re-use of drawings
and specifications if the Architect is not involved in the re-use Project. Prior to re-use of
construction documents for a Project in which the Architect is not also involved, the Owner
will remove from such documents all identification of the original Architect, including name,
address and professional seal or stamp.”

Delete Paragraph 1.5.2 in its entirety.

ARTICLE 2: OWNER

2.2

ARTICLE 3: CONTRACTOR

INFORMATION AND SERVICES REQUIRED OF THE OWNER
To Subparagraph 2.2.3 — Add the following sentence:
“The Contractor, at their expense shall bear the costs to ac ely identify the location of

all underground utilities in the area of their excavation hall bear all cost for any
repairs required, out of failure to accurately identify said @les.”

Delete Subparagraph 2.2.5 in its entirety and sub l\Q e following:
2.2.5 The Contractor shall be furnis @ ?& of charge up to five (5) sets of the
Drawings and Project Manuals.RAdditional sets will be furnished at the cost
nd

of reproduction, postage ar@ ling.
O\Q

3.2 REVIEW OF CONTRACT’D NTS AND FIELD CONDITIONS BY CONTRACTOR
Amend Paragraph 3.2 te that any errors, inconsistencies or omissions discovered
shall be reported to the itect and Owner immediately.

Delete the thir@ e in Paragraph 3.2.3.

3.3 SUPERVISNAND CONSTRUCTION PROCEDURES
Ad ing Paragraphs:
3.3.2.1 The Contractor shall immediately remove from the Work, whenever requested

to do so by the Owner, any person who is considered by the Owner or Architect
to be incompetent or disposed to be so disorderly, or who for any reason is not
satisfactory to the Owner, and that person shall not again be employed on the
Work without the consent of the Owner or the Architect.

3.34 The Contractor must provide suitable storage facilities at the Site for the proper
protection and safe storage of their materials. Consult the Owner and the
Architect before storing any materials.

3.35 When any room is used as a shop, storeroom, office, etc., by the Contractor or
Subcontractor(s) during the construction of the Work, the Contractor making
use of these areas will be held responsible for any repairs, patching or cleaning
arising from such use.

SUPPLEMENTARY GENERAL CONDITIONS Tetra Tech
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34

3.5

3.11

DIVISION OF FACILITIES MANAGEMENT

LABOR AND MATERIALS

Add the Following Paragraphs:

344

345

Before starting the Work, each Contractor shall carefully examine all
preparatory Work that has been executed to receive their Work. Check
carefully, by whatever means are required, to insure that its Work and adjacent,
related Work, will finish to proper contours, planes and levels. Promptly notify
the General Contractor/Construction Manager of any defects or imperfections in
preparatory Work which will in any way affect satisfactory completion of its
Work. Absence of such notification will be construed as an acceptance of
preparatory Work and later claims of defects will not be recognized.

Under no circumstances shall the Contractor’& proceed prior to
a

preparatory Work proceed prior to preparatory ving been completely
cured, dried and/or otherwise made satis: to receive this Work.

Responsibility for timely installation of all erials rests solely with the
Contractor responsible for that Work, Q Il maintain coordination at all
times. K

WARRANTY QQ

Add the following Paragraphs:

3.5.1

35.2

353

QQ

354

The Contractor will t e aII materials and workmanship against original
defects, except inju proper and usual wear when used for the purpose
intended, for twﬁ after Acceptance by the Owner, and will maintain all
items in p ion during the period of guarantee.

Defects @ng during the period of guarantee will be made good by the

Contra at his expense upon demand of the Owner, it being required that all
Wi @b in perfect condition when the period of guarantee will have elapsed.

s&’addition to the General Guarantee there are other guarantees required for

ertain items for different periods of time than the two years as above, and are
articularly so stated in that part of the specifications referring to same. The
said guarantees will commence at the same time as the General Guarantee.

If the Contractor fails to remedy any failure, defect or damage within a
reasonable time after receipt of notice, the Owner will have the right to replace,
repair, or otherwise remedy the failure, defect or damage at the Contractor’s
expense.

DOCUMENTS AND SAMPLES AT THE SITE

Add the following Paragraphs:

3.11.1

During the course of the Work, the Contractor shall maintain a record set of
drawings on which the Contractor shall mark the actual physical location of all
piping, valves, equipment, conduit, outlets, access panels, controls, actuators,
including all appurtenances that will be concealed once construction is
complete, etc., including all invert elevations.

SUPPLEMENTARY GENERAL CONDITIONS Tetra Tech
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3.11.2 At the completion of the project, the Contractor shall obtain a set of reproducible

drawings from the Architect, and neatly transfer all information outlined in 3.11.1
to provide a complete record of the as-built conditions.

3.11.3 The Contractor shall provide two (2) prints of the as-built conditions, along with
the reproducible drawings themselves, to the Owner and one (1) set to the
Architect. In addition, attach one complete set to each of the Operating and
Maintenance Instructions/Manuals.

3.17 In the first sentence of the paragraph, insert “indemnify” between “shall” and “hold”.
ARTICLE 4: ADMINISTRATION OF THE CONTRACT %
4.2 ADMINISTRATION OF THE CONTRACT @

Delete the first sentence of Paragraph 4.2.7 and replace V@G following:

submittals such as Shop Drawings, Product Data a amples for the purpose of checking

The Architect will review and approve or take oth®>E riate action upon the Contractor’s
for conformance with the Contract Docume

Delete the second sentence of Paragrap%? and replace with the following:

The Architect’s action will be tak
in the Work in the activities of th
sufficient time in the Owner”s

reasonable promptness as to cause no delay
r, Contractor or separate Contractors, while allowing
ional judgment to permit adequate review.

Add the following Para \

4.2.10.1 There be no full-time project representative provided by the Owner or
A o this project.

Add to Par%@h 4.2.13 “and in compliance with all local requirements.” to the end of the

sente eo
ARTICLE 5: SUBCO% R%\CTORS

52

AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE
WORK

Delete Paragraph 5.2.3 in its entirety and replace with the following:

523 If the Owner or Architect has reasonable objection to a person or entity
proposed by the Contractor, the Contractor shall propose another to whom the
Owner or Architect has no reasonable objection, subject to the statutory
requirements of 29 Delaware Code § 6962(d)(10)b.3 and 4.

ARTICLE 6: CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

6.1 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE
CONTRACTS

SUPPLEMENTARY GENERAL CONDITIONS Tetra Tech
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6.2

Delete Paragraph 6.1.4 in its entirety.
MUTUAL RESPONSIBILITY

6.2.3 Inthe second sentence, strike the word “shall” and insert the word “may”.

ARTICLE 7: CHANGES IN THE WORK

(SEE ARTICLE 7: CHANGES IN WORK IN THE GENERAL REQUIREMENTS)

ARTICLE 8: TIME

8.2 PROGRESS AND COMPLETION Q%
Add the following Paragraphs:
8.2.1.1 Refer to Specification Section SUMM QF WORK for Contract time
requirements. K
8.24 If the Work falls behind the Pro @ edule as submitted by the Contractor,
the Contractor shall employ addiional labor and/or equipment necessary to
bring the Work into complia ith the Progress Schedule at no additional cost
to the Owner. Q
*
8.3 DELAYS AND EXTENSION C:F @5
8.3.1 Strike “arbitr, ?GK insert “remedies at law or in equity”.
Add the Qo Paragraph:
8.3.2.1 T @r ctor shall update the status of the suspension, delay, or interruption
of ork with each Application for Payment. (The Contractor shall report the
rmination of such cause immediately upon the termination thereof.) Failure to
omply with this procedure shall constitute a waiver for any claim for adjustment
of time or price based upon said cause.
Delete Paragraph 8.3.3 in its entirety and replace with the following:
8.3.3 Except in the case of a suspension of the Work directed by the Owner, an
extension of time under the provisions of Paragraph 8.3.1 shall be the
Contractor’s sole remedy in the progress of the Work and there shall be no
payment or compensation to the Contractor for any expense or damage
resulting from the delay.
Add the following Paragraph:
8.34 By permitting the Contractor to work after the expired time for completion of the
project, the Owner does not waive their rights under the Contract.
SUPPLEMENTARY GENERAL CONDITIONS Tetra Tech
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ARTICLE 9: PAYMENTS AND COMPLETION

9.2 SCHEDULE OF VALUES
Add the following Paragraphs:
9.21 The Schedule of Values shall be submitted using AIA Document G702,
Continuation Sheet to G703.
9.2.2 The Schedule of Values is to include a line item for Project Closeout Document
Submittal. The value of this item is to be no less than 1% of the initial contract
amount.
9.3 APPLICATIONS FOR PAYMENT Q%
Add the following Paragraph:
9.31.3 Application for Payment shall be submltte A Document G702 “Application
and Certificate for Payment”, supp A Document G703 “Continuation
Sheet”. Said Applications shall b cu ed and notarized.
Add the following Paragraphs:
9.34 Until Closeout Docum e been received and outstanding items
completed the Ow % (ninety-five percent) of the amount due the
Contractor on acco rogress payments.
9.3.5 The Contra provide a current and updated Progress Schedule to the
Architect Application for Payment. Failure to provide Schedule will be
just caus ection of Application for Payment.
9.5 DECISIONS T &OLD CERTIFICATION
Add the fo||8$¢’g {0 9.5.1:
.8 ailure to provide a current Progress Schedule;
9 a lien or attachment is filed,;
10 failure to comply with mandatory requirements for maintaining Record
Documents.
9.6 PROGRESS PAYMENTS
Delete Paragraph 9.6.1 in its entirety and replace with the following:
9.6.1 After the Architect has approved and issued a Certificate for Payment, payment
shall be made by the Owner within 30 days after Owner’s receipt of the
Certificate for Payment.
9.7 FAILURE OF PAYMENT
In first sentence, strike “seven” and insert “thirty (30)". Also strike “binding dispute resolution”
and insert “remedies at law or in equity”.
SUPPLEMENTARY GENERAL CONDITIONS Tetra Tech
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9.8 SUBSTANTIAL COMPLETION

To Subparagraph 9.8.3- Add the following sentence:

“If the Architect is required to make more than 2 inspections of the same portion of work, the
Contractor shall responsible for all costs associated with subsequent inspections including
but not limited to any Architect’s fees.”

9.8.5 In the second sentence, strike “shall” and insert “may”.
ARTICLE 10: PROTECTION OF PERSONS AND PROPERTY
10.1 SAFETY PRECAUTIONS AND PROGRAMS %
Add the following Paragraphs:

10.1.1.1.1 Each Contractor shall develop a safe ram in accordance with the
Occupational Safety and Health Act . A copy of said plan shall be
furnished to the Owner and Ar e rior to the commencement of that
Contractor’'s Work.

10.1.2 Each Contractor shall appoi Safety Representative. Safety Representatives
shall be someone who i on a full time basis. If deemed necessary by
the Owner or Archi ofitractor Safety meetings will be scheduled. The

epresentatives will be required. Minutes will be

recorded of sald s by the Contractor and will be distributed to all parties
| job offices/trailers etc.

as well as p j i
10.2 SAFETY OF PERSO % PROPERTY

Add the followi . raph:

10.2.4.1 sN&requwed in the Hazardous Chemical Act of June 1984, all vendors supplying
E ny material that may be defined as hazardous must provide Material Safety

ata Sheets for those products. Any chemical product should be considered
hazardous if it has a caution warning on the label relating to a potential physical
or health hazard, if it is known to be present in the work place, and if employees
may be exposed under normal conditions or in foreseeable emergency
situations. Material Safety Data Sheets shall be provided directly to the Owner,
along with the shipping slips that include those products.

10.3 HAZARDOUS MATERIALS

Delete Paragraph 10.3.3 in its entirety.
10.5 Delete Paragraphs 10.3.6 in its entirety.
ARTICLE 11: INSURANCE AND BONDS

11.1 CONTRACTOR'’S LIABILITY INSURANCE

SUPPLEMENTARY GENERAL CONDITIONS Tetra Tech
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11.14 Strike “the Owner” immediately following “(1)” and strike “and (2) the Owner as
an additional insured for claims caused in whole or in part by the Contractor’s
negligent acts or omissions during the Contractor's completed operations.”

11.2 OWNER’S LIABILITY INSURANCE

Delete Paragraph 11.2 in its entirety.

11.3 PROPERTY INSURANCE

Delete Paragraph 11.3 in its entirety and replace with the following:

Contractor and all Subcontractors shall provide pro verage for their tools
and equipment, as necessary. Any mandato ctible required by the
Contractor’s Insurance shall be the responsib@we Contractor.

11.4 PERFORMANCE BOND AND PAYMENT BOND

11.3 The State will not provide Builder's All Risk Insuran% for the Project. The

Add the following sentence: “The bonds will ¢ n@&) those forms approved by the Office
of Management and Budget.” Q

ARTICLE 12: UNCOVERING AND CORRECTION OF V@(

12.2.2 AFTER SUBSTANTIAL COMPL 'ﬂ@
Add the following Paragrap‘h: 6

12.2.21.1 Atanytim Xthe progress of the Work, or in any case where the nature of
the defects e such that it is not expedient to have corrected, the Owner, at
its opti &:vill have the right to deduct such sum, or sums, of money from the
a @ he Contract as it considers justified to adjust the difference in value
be the defective work and that required under contract including any
mage to the structure.
12. trike “one” and insert “two”.
12.2.2. Strike “one” and insert “two”.
12.2.2.3 Strike “one” and insert “two”.
12.2.5 In second sentence, strike “one” and insert “two”.
ARTICLE 13: MISCELLANEOUS PROVISIONS
13.1 GOVERNING LAW

Strike “except that, if the parties have selected arbitration as the method of binding dispute
resolution, the Federal Arbitration Act shall govern Section 15.4.”

13.6 INTEREST

SUPPLEMENTARY GENERAL CONDITIONS Tetra Tech
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13.7

Strike “the date payment is due at such rate as the parties may agree upon in writing or, in
the absence thereof, at the legal rate prevailing from time to time at the place where the
Project is located.” Insert “30 days of presentment of the authorized Ceritificate of Payment
at the annual rate of 12% or 1% per month.

TIME LIMITS ON CLAIMS

Strike the last sentence.

Add the following Paragraph:

13.8

13.8.1

CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS

If any provision, specifications or requirement of the Contra ments conflict or is
inconsistent with any statute, law or regulation of the gove of the United State of
America, the Contractor shall notify the Architect and Owner @diately upon discovery.

ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRAC

14.4

TERMINATION BY THE OWNER FOR CO&@E

Delete Paragraph 14.4.3 in its entirety and repfce with the following:

14.4.3 In case of such terminatj e Owner’s convenience, the Contractor shall
be entitled to receiv@t or Work executed, and cost incurred by reason

of such terminati ith reasonable overhead.

ARTICLE 15: CLAIMS AND DISPUTES ‘\

15.1.2 Throughout the Paragra trike “21” and insert “45”.
15.1.6 CLAIMS FOR K@&UENTIAL DAMAGES
Delete Paragsaph 15.1.6 in its entirety.
15.2 INI SION
Delete Paragraph 15.2.5 in its entirety and replace with the following:
15.2.5 The Architect will approve or reject Claims by written decision, which shall state
the reasons therefore and shall notify the parties of any change in the Contract
Sum or Contract Time or both. The approval or rejection of a Claim by the
Architect shall be subject to mediation and other remedies at law or in equity.
Delete Paragraph 15.2.6 and its subparagraphs in their entirety.
15.3 MEDIATION
15.3.1 Strike “binding dispute resolution” and insert “any or all remedies at law or in
equity”.
SUPPLEMENTARY GENERAL CONDITIONS Tetra Tech
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156.3.2 In the first sentence, delete “administered by the American Arbitration

Association in accordance with its Construction Industry Mediation Procedure in
effect on the date of the Agreement,” Strike “binding dispute resolution” and
insert “remedies at law and in equity”.

15.4 ARBITRATION

Delete Paragraph 15.4 and its sub-sections in its entirety.

END OF SUPPLEMENTARY GENERAL CONDITIONS
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STATE OF DELAWARE
DEPARTMENT OF LABOR
DIVISION OF INDUSTRIAL AFFAIRS
OFFICE OF LABOR LAW ENFORCEMENT
PHONE: (302) 451-3423

Mailing Address: Located ak:

225 CORPORATE BOULEVARD 225 CORPORATE BOULEVARD
SUITE 104 BSUITE 104

NEWARK, DE 19702 NEWARK, DR 19702

PREVAILING WAGES FOR BULLDING CONSTRUCTION EFFECTIVE MARCH 15, 20132

CLASSIFICATTION MEW CASTLE KENT SUSSEX
ASBESTOS WORKERS 21.87 26.94 39.20
BOILERMAKERS 65.47 33.22 48 .83
BRICKLAYERS 46.93 46.83 46.83
CARPENTERS 50.06 50.06 39.82
CEMENT FINISHERS 27.61 43791 21.20
ELECTRICAL LINE WORKERS 42.49 7729 28 .44
ELECTRICIANS 60.60 0.60 80.60
BLEVATOR CONSTRUCTORS 75.33 N\~ 20.983 30.55
GLAZIERS 64.10] (N s4.10 54.20
INSULATORS 51.48] 4 N 51.48 51..48
IRON WORKERS 59 v 59.12 59.12
LABORERS 0 18.30 38.30
MILLWRIGHTS 52 N8 §2.18 48.75
PAINTHRS _('\g .02 42.02 42.02
PILEDRIVERS L \ 6/ .87 37.64 30.45
PLASTERERS NS 29.55 28.55 17.50
PLUMBERS/PIPEFITTERS/STEAMFITTERS ¢ .00 49.26 46.28
POWER EQUIPMENT OPERATORS ¢ 7.086 57.06 24.13
ROOFERS - COMPOSITION L.77 1.7.96 15.34
ROOFERS-SHINGLE/SLATE/TILE S( 17.59 17.50 16.45
SHEET METAL WORKERS \ 62,74 52.74 62.74
S0FT FLOOR LAYERE s‘s DM 45.97 45.97 45.97
SPRINKLER FITTERS , 51.75 51.75 51..75
TERRAZZO/MARELE/TILE 81,41 51..41 L 45,45
TERRAZZO/MARBLE/TT 55.03] 59,03 _/ 32.63
TRUCK_DRIVERS

NOTE: THESE RATES ARE PROMULGATED AND ENFORCED PURSUANT T0 THE PREVAILING WAGH
REGﬁLATIONS ADCPTED BY THE DEPARTMENT OF LABOR ON APRIL 3, 18992,

CLASSIFICATIONS OF WORKERS ARE DETERMINED BY THE DERARTMENT OF LAEQR.. FDR
ASBISTANCE IN CLASSIFYING WORKERS, OR FOR A CORPY OF THE REGULATIONS—OR
CLAZRZIFICATIONS, PHOWE (302) 451-3423, E el ?.*

PROJEUT: MC3804000019% DJBWCT Dryer Exhaust and Ventilation SyﬂtemFI
Housing Unites, New Castle County E
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ARTICLE 1: GENERAL
11 CONTRACT DOCUMENTS

11.1 The intent of the Contract Documents is to include all items necessary for the proper
execution and completion of the Work by the Contractor. The Contract Documents are
complementary and what is required by one shall be as binding as if required by all.
Performance by the Contractor shall be required to an extent consistent with the Contract
Documents and reasonably inferable from them as being necessary to produce the intended
results.

1.1.2 Work including material purchases shall not begin until the Contractor is in receipt of a
bonafide State of Delaware Purchase Order. Any work performed or material purchases
prior to the issuance of the Purchase Order is done at the Contractor’s own risk and cost.

12 EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC
121 For Public Works Projects financed in whole or in part b @% propriation the Contractor
agrees that during the performance of this contract:

1. The Contractor will not discriminate a Qany employee or applicant for
employment because of race, cree ex or national origin. The Contractor
will take positive steps to ensQ that applicants are employed and that
employees are treated during ployment without regard to their race, creed,
color, sex or national origin. ction shall include, but not be limited to, the
following: employment, « , demotion or transfer; recruitment or
recruitment advertising; or termination; rates of pay or other forms of
compensation; and f@ ion for training, including apprenticeship. The
Contractor agrees t st in conspicuous places available to employees and

applicants for ent notices to be provided by the contracting agency

setting forth thi pidiscrimination clause.

2. The Cgn will, in all solicitations or advertisements for employees placed by
or onk of the Contractor, state that all qualified applicants will receive
deration for employment without regard to race, creed, color, sex or national

ARTICLE 2: ow%

(NO ADDITIONAL GENERAL REQUIREMENTS — SEE SUPPLEMENTARY GENERAL
CONDITIONS)

ARTICLE 3: CONTRACTOR

3.1 Schedule of Values: The successful Bidder shall within twenty (20) days after receiving
notice to proceed with the work, furnish to the Owner a complete schedule of values on the
various items comprising the work.

3.2 Subcontracts:  Upon approval of Subcontractors, the Contractor shall award their
Subcontracts as soon as possible after the signing of their own contract and see that all
material, their own and those of their Subcontractors, are promptly ordered so that the work
will not be delayed by failure of materials to arrive on time.

GENERAL REQUIREMENTS Tetra Tech
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3.3 Before commencing any work or construction, the General Contractor is to consult with the

Owner as to matters in connection with access to the site and the allocation of Ground
Areas for the various features of hauling, storage, etc.

3.4 The Contractor shall supervise and direct the Work, using the Contractor's best skill and
attention. The Contractor shall be solely responsible for and have control over construction
means, methods, technigues, sequences and procedures and for coordinating all portions of
the Work under the Contract, unless the Contract Documents give other specific
instructions.

35 The Contractor shall enforce strict discipline and good order among the Contractor's
employees and other persons carrying out the Contract. The Contractor shall not permit
employment of unfit persons or persons not skilled in tasks assigned to them.

and of good quality, unless otherwise permitted, and that the w be free from defects
and in conformance with the Contract Documents. W% t conforming to these
requirements, including substitutions not properly approve be considered defective. If
required by the Owner, the Contractor shall furnish ey as to the kind and quality of
materials and equipment provided.

3.6 The Contractor warrants to the Owner that materials and equiWumished will be new

similar taxes, and shall secure and pay for ired permits, fees, licenses, and inspections
necessary for proper execution of the Wor:.

3.8 The Contractor shall comply with, notices required by laws, ordinances, rules,
regulations, and lawful orders of pNORG Wuthorities bearing on performance of the Work. The
Contractor shall promptly noti wner if the Drawings and Specifications are observed
to be at variance therewitha

3.7 Unless otherwise provided, the Contractor Q@ all sales, consumer, use and other

3.9 The Contractor shall %sponsible to the Owner for the acts and omissions of the
Contractor's emplo bcontractors and their agents and employees, and other
persons perforg ions of the Work under contract with the Contractor.

3.10 The Cont all keep the premises and surrounding area free from accumulation of
waste m or rubbish caused by operations under the Contract. At completion of the
Work tractor shall remove from and about the Project all waste materials, rubbish,
the ctor's tools, construction equipment, machinery and surplus materials. The
Contrawstor shall be responsible for returning all damaged areas to their original conditions.

3.11 STATE LICENSE AND TAX REQUIREMENTS

3.111 Each Contractor and Subcontractor shall be licensed to do business in the State of
Delaware and shall pay all fees and taxes due under State laws. In conformance with
Section 2503, Chapter 25, Title 30, Delaware Code, "the Contractor shall furnish the
Delaware Department of Finance within ten (10) days after entering into any contract with
a contractor or subcontractor not a resident of this State, a statement of total value of
such contract or contracts together with the names and addresses of the contracting
parties.”

3.12. The Contractor shall comply with all requirements set forth in Section 6962, Chapter 69,
Title 29 of the Delaware Code.

GENERAL REQUIREMENTS Tetra Tech
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ARTICLE 4:

4.1

41.1

4.1.2

4.1.3

4.1.4

415

4.1.6

4.2

42.1

ADMINISTRATION OF THE CONTRACT
CONTRACT SURETY
PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND

All bonds will be required as follows unless specifically waived elsewhere in the Bidding
Documents.

Contents of Performance Bonds — The bond shall be in the form approved by the Office
of Management and Budget. The bond shall be conditioned upon the faithful compliance
and performance by the successful bidder of each and every term and condition of the
contract and the proposal, plans, specifications, and bid documents thereof. Each term
and condition shall be met at the time and in the manner prescribed by the Contract, Bid
documents and the specifications, including the payment in full t@ry person furnishing
materiel or performing labor in the performance of the Contra | sums of money due
the person for such labor and materiel. (The bond sh contain the successful
bidder's guarantee to indemnify and save harmless th and the agency from all
costs, damages and expenses growing out of or by r f the Contract in accordance
with the Contract.) K

Invoking a Performance Bond — The agen Q/vhen it considers that the interest of
the State so require, cause judgement to b@fessed upon the bond.

Within twenty (20) days after the date of of award of contract, the Bidder to whom the
award is made shall furnish a Pesf 2/Bond and Labor and Material Payment Bond,
each equal to the full amount of {& tract price to guarantee the faithful performance of
all terms, covenants and c% of the same. The bonds are to be issued by an

acceptable Bonding Compan nsed to do business in the State of Delaware and shall be
issued in duplicate.

Performance and PgymeNt Bonds shall be maintained in full force (warranty bond) for a
period of two ( fter the date of the Certificate for Final Payment. The Performance
Bond shall gu the satisfactory completion of the Project and that the Contractor will
make goodyany taults or defects in his work which may develop during the period of said
guarante a result of improper or defective workmanship, material or apparatus,
wheth shed by themselves or their Sub-Contractors. The Payment Bond shall
gual that the Contractor shall pay in full all persons, firms or corporations who furnish
labor Ow material or both labor and material for, or on account of, the work included herein.
The bonds shall be paid for by this Contractor. The Owner shall have the right to demand
that the proof parties signing the bonds are duly authorized to do so.

FAILURE TO COMPLY WITH CONTRACT

If any firm entering into a contract with the State, or Agency that neglects or refuses to
perform or fails to comply with the terms thereof, the Agency which signed the Contract
may terminate the Contract and proceed to award a new contract in accordance with this
Chapter 69, Title 29 of the Delaware Code or may require the Surety on the Performance
Bond to complete the Contract in accordance with the terms of the Performance Bond.
Nothing herein shall preclude the Agency from pursing additional remedies as otherwise
provided by law.

GENERAL REQUIREMENTS Tetra Tech
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4.3

4.3.1

4.3.2

4.4

441

4.4.2

ARTICLE 5:

51

511

CONTRACT INSURANCE AND CONTRACT LIABILITY

In addition to the bond requirements stated in the Bid Documents, each successful Bidder
shall purchase adequate insurance for the performance of the Contract and, by
submission of a Bid, agrees to indemnify and save harmless and to defend all legal or
equitable actions brought against the State, any Agency, officer and/or employee of the
State, for and from all claims of liability which is or may be the result of the successful
Bidder’s actions during the performance of the Contract.

The purchase or nonpurchase of such insurance or the involvement of the successful
Bidder in any legal or equitable defense of any action brought against the successful
Bidder based upon work performed pursuant to the Contract will not waive any defense
which the State, its agencies and their respective officers, employees and agents might
otherwise have against such claims, specifically including the defense of sovereign
immunity, where applicable, and by the terms of this section, th@te and all agencies,
officers and employees thereof shall not be financially respo or the consequences
of work performed, pursuant to said contract. %

RIGHT TO AUDIT RECORDS QO

The Owner shall have the right to audit the b records of a Contractor or any
Subcontractor under any Contract or Subco he extent that the books and records
relate to the performance of the Contract o contract.

Said books and records shall be main by the Contractor for a period of seven (7)

years from the date of final payme he Prime Contract and by the Subcontractor
for a period of seven (7) years fr@@ date of final payment under the Subcontract.

SUBCONTRACTORS « 6

SUBCONTRACTING @IREMENTS

All contracts fox t struction reconstruction, alteration or repair of any public building
(not a road, strk ighway) shall be subject to the following provisions:
act shall be awarded only to a Bidder whose Bid is accompanied by a
mnent containing, for each Subcontractor category, the name and address
ity or town and State only — street number and P.O. Box addresses not
required) of the subcontractor whose services the Bidder intends to use in
performing the Work and providing the material for such Subcontractor category.

2. A Bid will not be accepted nor will an award of any Contract be made to any
Bidder which, as the Prime Contractor, has listed itself as the Subcontractor for
any Subcontractor unless:

A. It has been established to the satisfaction of the awarding Agency that
the Bidder has customarily performed the specialty work of such
Subcontractor category by artisans regularly employed by the Bidder’s
firm;

B. That the Bidder is duly licensed by the State to engage in such specialty
work, if the State requires licenses; and

GENERAL REQUIREMENTS Tetra Tech
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C. That the Bidder is recognized in the industry as a bona fide Subcontractor

51.2

5.1.3

514

5.2

521

5.3

5.3.1

5.4

54.1

or Contractor in such specialty work and Subcontractor category.

The decision of the awarding Agency as to whether a Bidder who list itself as the
Subcontractor for a Subcontractor category shall be final and binding upon all Bidders,
and no action of any nature shall lie against any awarding agency or its employees or
officers because of its decision in this regard.

After such a Contract has been awarded, the successful Bidder shall not substitute
another Subcontractor for any Subcontractor whose name was set forth in the statement
which accompanied the Bid without the written consent of the awarding Agency.

No Agency shall consent to any substitution of Subcontractors unless the Agency is
satisfied that the Subcontractor whose name is on the Bidders acca‘mpanying statement:

A. Is unqualified to perform the work required; @
B. Has failed to execute a timely reasonable Subco, ;

C. Has defaulted in the performance on th @on of the work covered by the
Subcontract; or K

D. Is no longer engaged in such businQ

PENALTY FOR SUBSTITUTION OF SNTRACTORS

*
Should the Contractor fail to utili Qr all of the Subcontractors in the Contractor’s Bid
statement in the performanc Work on the public bidding, the Contractor shall be
penalized in the amount of specific amount*). The Agency may determine to deduct
payments of the penal Contractor or have the amount paid directly to the Agency.
Any penalty amount as% against the Contractor may be remitted or refunded, in whole
or in part, by the Aggncy awarding the Contract, only if it is established to the satisfaction of
the Agency that t contractor in question has defaulted or is no longer engaged in such
business. No or the remission or refund of any penalty shall be granted unless an
application § file® within one year after the liability of the successful Bidder accrues. All

penalty a assessed and not refunded or remitted to the contractor shall be reverted

to the
*one (N percent of contract amount not to exceed $10,000

ASBESTOS ABATEMENT

The selection of any Contractor to perform asbestos abatement for State-funded projects
shall be approved by the Office of Management and Budget, Division of Facilities
Management pursuant to Chapter 78 of Title 16.

STANDARDS OF CONSTRUCTION FOR THE PROTECTION OF THE PHYSICALLY
HANDICAPPED

All Contracts shall conform with the standard established by the Delaware Architectural
Accessibility Board unless otherwise exempted by the Board.

GENERAL REQUIREMENTS Tetra Tech
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5.5 CONTRACT PERFORMANCE

55.1 Any firm entering into a Public Works Contract that neglects or refuses to perform or fails

to comply with its terms, the Agency may terminate the Contract and proceed to award a
new Contract or may require the Surety on the Performance Bond to complete the
Contract in accordance with the terms of the Performance Bond.

ARTICLE 6: CONSTRUCTION BY OWNER OR SEPARATE CONTRACTORS

6.1 The Owner reserves the right to simultaneously perform other construction or operations
related to the Project with the Owner's own forces, and to award separate contracts in
connection with other portions of the Project or other Projects at the same site.

access and storage of materials and equipment, and for the perfo ce of their activities,
and shall connect and coordinate their activities with other force quired by the Contract
Documents.

6.2 The Contractor shall afford the Owner and other Contractors rea:nable opportunity for

ARTICLE 7: CHANGES IN THE WORK QO
r

7.1 The Owner, without invalidating the Contract, mé& hanges in the Work consisting of
Additions, Deletions, Modifications or Subs#{uy with the Contract Sum and Contract
completion date being adjusted accordingly. ch changes in the Work shall be authorized
by written Change Order signed by thesProféssional, as the duly authorized agent, the
Contractor and the Owner. @

*
7.2 The Contract Sum and Contract &on Date shall be adjusted only by a fully executed
Change Order.

<
7.3 The additional cost, or N:ﬁe Owner resulting from a change in the Work shall be by
mutual agreement of t ner, Contractor and the Architect. In all cases, this cost or
credit shall be bagsgd on the '‘DPE’ wages required and the “invoice price” of the

materials/equi;g ded.

7.31 “DPE” shallége defined to mean “direct personnel expense”. Direct payroll expense includes
direct sa@S us customary fringe benefits (prevailing wage rates) and documented
statuto such as workman’s compensation insurance, Social Security/Medicare, and
une ent insurance (a maximum multiplier of 1.35 times DPE).

7.3.2 “Invoice price” of materials/equipment shall be defined to mean the actual cost of materials
and/or equipment that is paid by the Contractor, (or subcontractor), to a material distributor,
direct factory vendor, store, material provider, or equipment leasing entity. Rates for
equipment that is leased and/or owned by the Contractor or subcontractor(s) shall not
exceed those listed in the latest version of the “Means Building Construction Cost Data”
publication.

7.3.3 In addition to the above, the General Contractor is allowed a fifteen percent (15%)
markup for overhead and profit for additional work performed by the General Contractor’s
own forces. For additional subcontractor work, the Subcontractor is allowed a fifteen (15)
percent overhead and profit on change order work above and beyond the direct costs
stated previously. To this amount, the General Contractor will be allowed a mark-up not
exceeding seven and one half percent (7.5%) on the subcontractors work. These mark-
ups shall include all costs including, but not limited to: overhead, profit, bonds, insurance,
supervision, etc. No markup is permitted on the wor of the subcontractors subcontractor.

GENERAL REQUIREMENTS Tetra Tech
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ARTICLE 8:

8.1

8.2

8.3

8.4

8.4.1

8.4.2

8.5

8.5.1

No additional costs shall be allowed for changes related to the Contractor's onsite
superintendent/staff, or project manager, unless a change in the work changes the project
duration and is identified by the CPM schedule. There will be no other costs associated
with the change order.

TIME

Time limits, if any, are as stated in the Project Manual. By executing the Agreement, the
Contractor confirms that the stipulated limits are reasonable, and that the Work will be
completed within the anticipated time frame.

If progress of the Work is delayed at any time by changes ordered by the Owner, by labor
disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions,
unavoidable casualties or other causes beyond the Contractor's coptrol, the Contract Time
shall be extended for such reasonable time as the Owner may dete%

Any extension of time beyond the date fixed for compl f the construction and
acceptance of any part of the Work called for by the t, or the occupancy of the
building by the Owner, in whole or in part, previous to pIetion shall not be deemed a
waiver by the Owner of his right to annul or terminat ontract for abandonment or delay
in the matter provided for, nor relieve the Contrac@ esponsibility.

SUSPENSION AND DEBARMENT

public works contract or complet ic works project within the time schedule
established by the Agency in { itation To Bid, may be subject to Suspension or
Debarment for one or more owing reasons: a) failure to supply the adequate labor
supply ratio for the project; @equate financial resources; or, ¢) poor performance on the

Per Section 6962(d)(14), Title 29, DeIE%Code, “Any Contractor who fails to perform a

public works p y petition the Director of the Office of Management and Budget for
Suspension orgw/ ment of the Contractor. The Agency shall send a copy of the petition
to the Con ithin three (3) working days of filing with the Director. If the Director
conclude the petition has merit, the Director shall schedule and hold a hearing to
deter % ether to suspend the Contractor, debar the Contractor or deny the petition.

Project
“Upon such failure f§ any’of the above stated reasons, the Agency that contracted for the

The y shall have the burden of proving, by a preponderance of the evidence, that
the Cowtractor failed to perform or complete the public works project within the time
schedule established by the Agency and failed to do so for one or more of the following
reasons: a) failure to supply the adequate labor supply ratio for the project; b) inadequate
financial resources; or, ¢) poor performance on the project. Upon a finding in favor of the
Agency, the Director may suspend a Contractor from Bidding on any project funded, in
whole or in part, with public funds for up to 1 year for a first offense, up to 3 years for a
second offense and permanently debar the Contractor for a third offense. The Director
shall issue a written decision and shall send a copy to the Contractor and the Agency.
Such decision may be appealed to the Superior Court within thirty (30) days for a review
on the record.”

RETAINAGE

Per Section 6962(d)(5) a.3, Title 29, Delaware Code: The Agency may at the beginning of
each public works project establish a time schedule for the completion of the project. If
the project is delayed beyond the completion date due to the Contractor’s failure to meet
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8.5.2

9.1

9.11

9.1.2

9.1.3

9.2

9.21

9.2.2

9.221

9.2.3

9.3

9.3.1

9.3.2

their responsibilities, the Agency may forfeit, at its discretion, all or part of the Contractor’s
retainage.

This forfeiture of retainage also applies to the timely completion of the punchlist. A
punchlist will only be prepared upon the mutual agreement of the Owner, Architect and
Contractor. Once the punchlist is prepared, all three parties will by mutual agreement,
establish a schedule for its completion. Should completion of the punchlist be delayed
beyond the established date due to the Contractor’s failure to meet their responsibilities,
the Agency may hold permanently, at its discretion, all or part of the Contractor’s
retainage.

APPLICATION FOR PAYMENT
percent (5%) retainage on all Contractor's monthly invoices until letion of the project.

This retainage may become payable upon receipt of all requir seout documentation,
provided all other requirements of the Contract Documents h n met.

Applications for payment shall be made upon AIA Document G?OE. There will be a five

A date will be fixed for the taking of the monthly acc work done. Upon receipt of
Contractor's itemized application for payment, suc ation will be audited, modified, if
found necessary, and approved for the amount. S ent shall be submitted to the Owner.

Section 6516, Title 29 of the Delaware @nuahzed interest is not to exceed 12% per
annum beginning thirty (30) days after the “presentment” (as opposed to the date) of the
invoice.

.
PARTIAL PAYMENTS :\Q
e

Any public works Contract e @ d by any Agency may provide for partial payments at
the option of the OwneMitiNESpect to materials placed along or upon the sites or stored
at secured locations, re suitable for use in the performance of the contract.

When approved e agency, partial payment may include the values of tested and
acceptable m&% of a nonperishable or noncontaminative nature which have been
furii

produced urished for incorporation as a permanent part of the work yet to be
complete %ided acceptable provisions have been made for storage.

An nce made for materials on hand will not exceed the delivered cost of the
materidls as verified by invoices furnished by the Contractor, nor will it exceed the
contract bid price for the material complete in place.

If requested by the Agency, receipted bills from all Contractors, Subcontractors, and
material, men, etc., for the previous payment must accompany each application for
payment. Following such a request, no payment will be made until these receipted bills
have been received by the Owner.

SUBSTANTIAL COMPLETION
When the building has been made suitable for occupancy, but still requires small items of
miscellaneous work, the Owner will determine the date when the project has been

substantially completed.

If, after the Work has been substantially completed, full completion thereof is materially
delayed through no fault of the Contractor, and without terminating the Contract, the Owner

GENERAL REQUIREMENTS Tetra Tech
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may make payment of the balance due for the portion of the Work fully completed and
accepted. Such payment shall be made under the terms and conditions governing final
payment that it shall not constitute a waiver of claims.

9.3.3 On projects where commissioning is included, the commissioning work as defined in the
specifications must be complete prior to the issuance of substantial completion.

9.4 FINAL PAYMENT

9.4.1 Final payment, including the five percent (5%) retainage if determined appropriate, shall be
made within thirty (30) days after the Work is fully completed and the Contract fully
performed and provided that the Contractor has submitted the following closeout
documentation (in addition to any other documentation required elsewhere in the Contract

Documents):

94.11 Evidence satisfactory to the Owner that all payrolls, material b@j other indebtedness
connected with the work have been paid, %

9.4.1.2 An acceptable RELEASE OF LIENS, O

9.4.1.3 Copies of all applicable warranties, &Q

9414 As-built drawings, Q

9.4.15 Operations and Maintenance Manuals, Q

9.4.1.6 Instruction Manuals, ‘\

9.4.1.7 Consent of Surety to final pa .

9.4.1.8 The Oyvner reserves t to retain payments, or parts thgreof, for its protection until the
foregoing condltlorj. ha¥e been complied with, defective work corrected and all

unsatisfactory co remedied.
ARTICLE 10: PROTECTION.OF PERSONS AND PROPERTY

10.1 The C @or shall be responsible for initiating, maintaining, and supervising all safety
pre and programs in connection with the performance of the Contract. The
Contrastor shall take all reasonable precautions to prevent damage, injury or loss to:
workers, persons nearby who may be affected, the Work, materials and equipment to be
incorporated, and existing property at the site or adjacent thereto. The Contractor shall give
notices and comply with applicable laws ordinances, rules regulations, and lawful orders of
public authorities bearing on the safety of persons and property and their protection from
injury, damage, or loss. The Contractor shall promptly remedy damage and loss to property
at the site caused in whole or in part by the Contractor, a Subcontractor, or anyone directly
or indirectly employed by any of them, or by anyone for whose acts they may be liable.

10.2 The Contractor shall notify the Owner in the event any existing hazardous material such as
lead, PCBs, asbestos, etc. is encountered on the project. The Owner will arrange with a
qualified specialist for the identification, testing, removal, handling and protection against
exposure or environmental pollution, to comply with applicable regulation laws and
ordinances. The Contractor and Architect will not be required to participate in or to perform
this operation. Upon completion of this work, the Owner will notify the Contractor and
Architect in writing the area has been cleared and approved by the authorities in order for

GENERAL REQUIREMENTS Tetra Tech
0081 13-10 Architects & Engineers



DJBWCI - INSTALLATION OF DRYER EXHAUST/ 16096-12012
VENTILATION SYSTEMS MC3804000019

STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

the work to proceed. The Contractor shall attach documentation from the authorities of said
approval.

10.3 As required in the Hazardous Chemical Information Act of June 1984, all vendors supplying
any materials that may be defined as hazardous, must provide Material Safety Data Sheets
for those products. Any chemical product should be considered hazardous if it has a
warning caution on the label relating to a potential physical or health hazard, if it is known to
be present in the work place, and if employees may be exposed under normal conditions or
in any foreseeable emergency situation. Material Safety Data Sheets must be provided
directly to the Owner along with the shipping slips that include those products.

104 The Contractor shall certify to the Owner that materials incorporated into the Work are free
of all asbestos. This certification may be in the form of Material Safety Data Sheet (MSDS)
provided by the product manufacturer for the materials used in construction, as specified or
as provided by the Contractor. %

ARTICLE 11: INSURANCE AND BONDS @

111 The Contractor shall carry all insurance required by la as Unemployment Insurance,
etc. The Contractor shall carry such insurance Qge as they desire on their own
property such as a field office, storage sheds or s uctures erected upon the project

site that belong to them and for their own us bcontractors involved with this project
shall carry whatever insurance protection thelgonsider necessary to cover the loss of any of

their personal property, etc
11.2 Upon being awarded the Contract,th@lctor shall obtain a minimum of two (2) copies
of all required insurance certificgie lled for herein, and submit one (1) copy of each
certificate, to the Owner, withi ﬁ} s of contract award.
<
11.3 Bodily Injury Liability jerty Damage Liability Insurance shall, in addition to the
coverage included here lude coverage for injury to or destruction of any property arising
out of the collapse qffor structural injury to any building or structure due to demolition work
[ overages shall be filed with and approved by the Owner.

and evidence o{t\P

114 The Contrage:: roperty Damage Liability Insurance shall, in addition to the coverage
noted hergs lude coverage on all real and personal property in their care, custody and
contro @ged in any way by the Contractor or their Subcontractors during the entire
con n period on this project.

115 Builders Risk (including Standard Extended Coverage Insurance) on the existing building
during the entire construction period, shall not be provided by the Contractor under this
contract. The Owner shall insure the existing building and all of its contents and all this new
alteration work under this contract during entire construction period for the full insurable
value of the entire work at the site. Note, however, that the Contractor and their
Subcontractors shall be responsible for insuring building materials (installed and stored) and
their tools and equipment whenever in use on the project, against fire damage, theft,
vandalism, etc.

11.6 Certificates of the insurance company or companies stating the amount and type of
coverage, terms of policies, etc., shall be furnished to the Owner, within 20 days of contract
award.

11.7 The Contractor shall, at their own expense, (in addition to the above) carry the following

forms of insurance:

GENERAL REQUIREMENTS Tetra Tech
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11.71 Contractor's Contractual Liability Insurance
Minimum coverage to be:

Bodily Injury $500,000 for each person
$1,000,000 for each occurrence
$1,000,000 aggregate

Property Damage $500,000 for each occurrence
$1,000,000 aggregate

Minimum coverage to be:

Bodily Injury $500,000 for each n
$1,000,000 for ea urrence
$1,000,000 ag

Property Damage $500,000 ach occurrence

$500,000 K ggregate

11.7.3 Automobile Liability Insurance QO
Minimum coverage to be:

Bodily Injury $1£) , for each person

BQ for each occurrence

Property Damage ,000 per accident

11.7.4 Prime Contractor's an \ ractors' policies shall include contingent and contractual
liability coverage in the minimum amounts as 11.7.1 above.

11.7.5 Workmen's Cog~E ion (including Employer's Liability):

11.751 Minimum Li mployer's liability to be as required by law.

11.75.2 Mwm? tfor all employees working at one site.

11.7.6 CertifiCates of Insurance must be filed with the Owner guaranteeing fifteen (15) days prior
notice of cancellation, non-renewal, or any change in coverages and limits of liability shown
as included on certificates.

11.7.7 Social Security Liability

11.7.71 With respect to all persons at any time employed by or on the payroll of the Contractor or
performing any work for or on their behalf, or in connection with or arising out of the
Contractor’s business, the Contractor shall accept full and exclusive liability for the payment
of any and all contributions or taxes or unemployment insurance, or old age retirement
benefits, pensions or annuities now or hereafter imposed by the Government of the United
States and the State or political subdivision thereof, whether the same be measured by
wages, salaries or other remuneration paid to such persons or otherwise.

GENERAL REQUIREMENTS Tetra Tech
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11.7.7.2 Upon request, the Contractor shall furnish Owner such information on payrolls or

employment records as may be necessary to enable it to fully comply with the law imposing
the aforesaid contributions or taxes.

11.7.7.3 If the Owner is required by law to and does pay any and/or all of the aforesaid contributions
or taxes, the Contractor shall forthwith reimburse the Owner for the entire amount so paid by
the Owner.

12.1 The Contractor shall promptly correct Work rejected by the Owner or failing to conform to

the requirements of the Contract Documents, whether observed before or after Substantial
Completion and whether or not fabricated, installed or completed, and shall correct any
Work found to be not in accordance with the requirements of the Contract Documents within
a period of two years from the date of Substantial Completion, or by terms of an applicable
special warranty required by the Contract Documents. The provisions of this Article apply to
work done by Subcontractors as well as to Work done by t%t employees of the
Contractor.

%re the nature of the defects
e Owner, at their option, shall
m the amount of the contract as
een the defective work and that

12.2 At any time during the progress of the work, or in any ca
shall be such that it is not expedient to have them corr
have the right to deduct such sum, or sums, of mo
they consider justified to adjust the difference in v

required under contract including any damagQ

ARTICLE 13: MISCELLANEOUS PROVISIONS
131 CUTTING AND PATCHING 0\0 b

13.1.1 The Contractor shall be res for all cutting and patching. The Contractor shall
coordinate the work of the va trades involved.

13.2 DIMENSIONS @

13.2.1 All dimensions,s hall be verified by the Contractor by actual measurements at the
project site. repancies between the drawings and specifications and the existing
conditions Il referred to the Owner for adjustment before any work affected thereby
has been ed.

13.3 LA RY TESTS

13.31 Any specified laboratory tests of material and finished articles to be incorporated in the work

shall be made by bureaus, laboratories or agencies approved by the Owner and reports of
such tests shall be submitted to the Owner. The cost of the testing shall be paid for by the
Contractor.

13.3.2 The Contractor shall furnish all sample materials required for these tests and shall deliver
same without charge to the testing laboratory or other designated agency when and where
directed by the Owner.

134 ARCHAEOLOGICAL EVIDENCE

134.1 Whenever, in the course of construction, any archaeological evidence is encountered on the
surface or below the surface of the ground, the Contractor shall notify the authorities of the
Delaware Archaeological Board and suspend work in the immediate area for a reasonable
time to permit those authorities, or persons designated by them, to examine the area and

GENERAL REQUIREMENTS Tetra Tech
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ensure the proper removal of the archaeological evidence for suitable preservation in the
State Museum.

135 GLASS REPLACEMENT AND CLEANING

135.1 The General Contractor shall replace without expense to the Owner all glass broken during
the construction of the project. If job conditions warrant, at completion of the job the General
Contractor shall have all glass cleaned and polished.

13.6 WARRANTY

13.6.1 For a period of two (2) years from the date of substantial completion, as evidenced by the
date of final acceptance of the work, the contractor warrants that work performed under this
contract conforms to the contract requirements and is free of any defect of equipment,
material or workmanship performed by the contractor or any is subcontractors or
suppliers. However, manufacturer's warranties and guarantee a period longer than
two (2) years, shall take precedence over the above wa The contractor shall
remedy, at his own expense, any such failure to conform uch defect. The protection
of this warranty shall be included in the Contractor's Pe ce Bond.

ARTICLE 14: TERMINATION OF CONTRACT K

141 If the Contractor defaults or persistently fails%glects to carry out the Work in accordance
with the Contract Documents or fails to pegfor provision of the Contract, the Owner, after
seven days written notice to the Con r% may make good such deficiencies and may
deduct the cost thereof from the‘ ;?/ nt then or thereafter due the Contractor.
Alternatively, at the Owner's opt| the Owner may terminate the Contract and take

possession of the site and of rials, equipment, tools, and machinery thereon owned

by the Contractor and ma@h the Work by whatever method the Owner may deem

expedient. If the cos ing the Work exceed any unpaid compensation due the
Contractor, the Contrac Il pay the difference to the Owner.

14.2 “If the continu ti@this Agreement is contingent upon the appropriation of adequate
state, or feder&O s, this Agreement may be terminated on the date beginning on the

first fiscal r which funds are not appropriated or at the exhaustion of the
appropri he Owner may terminate this Agreement by providing written notice to the
parties h non-appropriation. All payment obligations of the Owner will cease upon
the termination. Notwithstanding the foregoing, the Owner agrees that it will use
its beswefforts to obtain approval of necessary funds to continue the Agreement by taking
appropriate action to request adequate funds to continue the Agreement.”

END OF GENERAL REQUIREMENTS

GENERAL REQUIREMENTS Tetra Tech
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SECTION 010200 - DEPARTMENT OF CORRECTION SECURITY MEASURES
CONTRABAND/TOOL CONTROL
Title 11, Section 1256 of the Delaware Code specifies that.
"A person is guilty of promoting prison contraband when: (1) he knowingly and unlawfully introduces
any contraband into a detention facility, or (2) being a person confined in a detention facility, he

knowingly and unlawfully makes, obtains, or possesses any contraband."

No one may introduce into or possess on the grounds of any institution of any of the following which are
considered to be contraband except as noted.

1. Any intoxicating beverage or tobacco products.

2. Any narcotic, hypnotic, barbiturate, hallucinogenic drug, c %ervous stimulant or
prescription drug except as authorized or approved by an in affiliated physician.

3. Any firearm or instrument customarily used or designe Qised as a dangerous weapon, or
an explosive device, except as authorized b Q nstitution and/or Departmental
Administration. 6

4. Any instrument that may be used as an aii Qempting an escape.

5. Hypodermic needle, syringe or other.@g strument or substance specifically prohibited
by the institution administration as authorized.

6. An article of State propeﬂ,;SQI he purpose of removing it from State property without
authorization from ad ive or supervisory personnel.

7. Vehicles are not t@eﬁ with keys in them at any time while on state property.

In addition to the above. nog’@aﬁsmay posses:

1. Any to Qrument or implement which could be used as a dangerous weapon except as are
assi and used under the supervision of authorized personnel.

2. Money

3. Inmates are not permitted to franchise with the public or contractors.

Department of Correction
Contraband/Tool Control

A Private or Contract Repair and Maintenance Workers: Private contracted repairmen or contract
maintenance workers employed by, or under contract to perform services, maintenance repair or
construction within the Institution must complete an inventory listing of all tools, tool boxes and
related equipment prior to admittance into the Institution. A staff member as so assigned must escort
tradesmen or other non-employee workers while in the Institution. At entry control points, vehicles
and personnel will be searched, to include any tools or relating equipment. No tools will remain on

DOC SECURITY MEASURES Tetra Tech
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work sites upon departure. Activities must be performed as authorized with proper security and safety

precautions.

B. Classification of Tools: It is difficult to classify every specific tool. However, the classification of tools
can be determined according to the following categories:

1. Restricted tools are items that can be used by inmates either in effecting an escape or causing
death or serious injury. The following tools are typical examples.

a. Diamond-point drills.

b. Ice picks.

c. Hones and sharpening stock.
d. Metal cutters, blades.

e. Bolt cutters.

f. Cleaners.

g. Cutting torches.

h. Electric drills, portable.

]. Files.

k. Gear pullers, %

QQ

i Electric bench and port & ders.

9
<
O%

\\}Q

l. Dlam@@nt and regular hacksaw blades.

C. Lost or stolen toob’&ﬂ be reported to security of the Department of Correction.

D. Broken saw

must be removed from the property (not left or discarded on site).

CONTACT security at Delaware Correctional Center

CONTACT security at Department of Correction

Dave Holman - West Compound
phone: (302) 653-9261 ext. 212
Charles Cunningham - East Compound
phone (302) 653-9261 x345
fax: (302) 653-2855

Joe Dudlek- Chief
Office of Security and Inspections
phone: (302) 739-5601 ext: 247
fax: (302) 739-8221

CONTACT security at Howard R. Young Correctional
Institution

CONTACT security at Department of Correction

Major David Williams - Security Superintendent
phone: (302) 429-7719
fax (302) 429-7707

Joe Dudlek - Chief
Office of Security and Inspections
phone: (302) 739-5601 ext: 247

DOC SECURITY MEASURES
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fax: (302) 739-8221

CONTACT security at Dolores J. Baylor Women’s
Correctional Institution

CONTACT security at Department of Correction

Karl Hazzard - Acting Warden
phone: (302) 577-3004
fax (302) 577-5851

Joe Dudlek - Chief
Office of Security and Inspections
phone: (302) 739-5601 ext: 247
fax: (302) 739-8221

CONTACT security at Plummer Community Correction
Center

CONTACT security at Department of Correction

Steven Wesley- Warden
phone: (302) 577-3039
fax (302) 577-2849

Joe Dudlek - Chief
Office of Sec and Inspections

CONTACT security at Webb Correctional Institution

phone: G@z -5601 ext: 247
) 739-8221
rlty at Department of Correction

Steven Wesley - Warden
phone: (302) 995-8614
fax (302) 577-2849

CONTA%
Joe Dudlek - Chief

fflce of Security and Inspections
phone: (302) 739-5601 ext: 247

fax: (302) 739-8221

CONTACT security at Morris Correctional Instit
Jim Hutchins - Warden
phone: (302) 739-4758

‘O
fax (302) 739-6744 AN

CONTACT security at Department of Correction

Joe Dudlek - Chief
Office of Security and Inspections
phone: (302) 739-5601 ext: 247
fax: (302) 739-8221

CONTACT security at Susse@onal Center

CONTACT security at Department of Correction

Melvin Hennessy - S Superlntendent
phone; 4-6950
fax 56-5196

Joe Dudlek - Chief
phone: (302) 739-5601ext.: 247
fax (302) 739-8221

CONTACT security at Sussex Work Release Center

CONTACT security at Department of Correction

Bill Oettel - Warden
phone: (302) 856-5790
fax (302) 856-5124

Joe Dudlek - Chief
Office of Security and Inspections
phone: (302) 739-5601 ext: 247
fax: (302) 653-2892

DOC SECURITY MEASURES
010200 -3
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SECTION 01 10 00 - SUMMARY

PART 1 -
11
A.
1.2
A.
13
A
B.
C.
[ ]
[ ]
[ ]
[ ]
SUMMARY
0110 00-1

GENERAL
RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes the following:

1. Work covered by the Contract Documents. %
2. Use of premises. @
3. Owner’s occupancy requirements. %

WORK COVERED BY CONTRACT DOCUMENTQO
Project Identification: 0
Project Title: DIBWCI - Installa_t:o Dryer Exhaust / Ventilation Systems

1. Project Location: Delor&S Women’s Correctional Institution, New

Castle, Delaware

2. Owner: State of E@e Department of Correction, 245 McKee Road, Dover,

DE 19904.
3. User Depariment: Eric Smeltzer, Supervisor of Maintenance, State of Delaware

Depar% Correction, Department of Engineering & Facilities Maintenance,
e Road, Dover, DE 19904.

Arch@eer: Tetra Tech, 240 Continental Dr., Suite 200, Newark, Delaware 19713-
430

The Work consists of the following:

1. This project Installation of Dryer Exhaust / Ventilation Systems at the Pre-Trial, Ag-
Seg & Minimum Housing Units at the Delores J. Baylor Women’s Corrections
Institution and includes but is not limited to:

Dryer Exhaust System Installation
Dryer Lint Collection System Installation

Shower Exhaust Modifications

Duct Modifications

Tetra Tech
Architects & Engineers
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A.

1.5

A

1.6

A

SUMMARY
01 10 00-2

Electrical Modifications

Testing, Adjusting & Balancing

TYPE OF CONTRACT

Project will be constructed under a single prime contract.

OWNER-FURNISHED PRODUCTS OR SERVICES

Not Applicable.

USE OF PREMISES

Portions of the site beyond areas on which work is indicated ar

be disturbed.

Use of the Site: Confine operations at the site to the areas permittegnder the Contract.

Conform to site rules and regulations affecting the work whi ged in project
renovations.

1.

Keep driveways and entrances serving the es clear and available for the
Owner’s use at all times. Do not use the eay, for parking or storage of
materials, except as directed by the Representative.
Do not encumber the site with mat%or equipment. Confine stockpiling of
materials to the areas directed b ner’s Representative. If storage is
necessary, obtain and payf r@orage beyond the secure perimeter or off
site.
Lock automotive type v such as passenger cars and trucks and other
mechanized or moto nstructlon equipment when parked and unattended to
prevent unauth . Do not leave such vehicle or equipment unattended
with the moto ing or the ignition key in place.
Parking are ployees of the Contractor shall be designated in the vicinity
of the r nd it shall be the responsibility of the Contractor to require its
persork ark in this designated area and not any area, which may interfere
wner’s normal operations.
graph and associated subparagraphs below are examples of a special
rement appropriate to many projects. Revise to suit Project or delete.

ackground checks will be completed on all employees performing the work on
site. An advance notice of the employees must be submitted so that the
background check can be completed prior to the start of the work.
Materials and toolboxes will be checked each time they are brought into and out
of the secure perimeter and the facility. A list of each item in toolboxes, storage
containers, etc., brought into the facility must be presented to the Owner’s
Representative at every occurrence. This list will be used as a check list when
these items are removed from the facility. Materials and tools can be secured in
the Contractor-supplied storage boxes, which can be located adjacent to the work
area.
The Contractor may be requested to leave the site immediately or not enter in the
event of an emergency situation.
The Contractor will be briefed informally the first day of work as to applicable
protocols.

Tetra Tech
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10. It is mandatory that the Contractor not interact with the inmates. Any interaction
is grounds for dismissal.

11. There are no restrictions as to the number of times the Contractor may enter / exit
the site. It is highly recommended that these occurrences be kept to a minimum.
Persons entering and exiting and their tool boxes, materials, etc., will be searched
and subjected to metal detection. The Contractor must expect and plan upon
delays entering and exiting the facility.

1.7 PROTECTION OF PERSONS AND PROPERTY

A.  The Contractor shall provide ample and approved provisions for the protection of any area,
which may be considered a hazard for any persons and vehicles operating in the area. All
hazards such as trenches, stored material, work areas, etc., shall be neatly barricaded and
lighted.

1. The safeguard measures for this project shall comply, imum, with all
applicable sections of the Occupational, Health, an Act, with the latest

addenda.
1.8 OWNER’S OCCUPANCY REQUIREMENTS Q
A.  Full Owner Occupancy: Owner will occupy X|st|ng building during entire

construction period. Cooperate with OwneNgdring construction operations to minimize
conflicts and facilitate Owner usage. Performthe Work so as not to interfere with

Owner’s day-to-day operations. Mai isting exits, unless otherwise indicated.
*
1. Maintain access to e is@}a kways, corridors, and other adjacent occupied or
used facilities. Do n or obstruct walkways, corridors, or other occupied

or used facilitie written permission from Owner and authorities having
jurisdiction.

2. Provide not n 72 hours’ notice to Owner of activities that will affect

Owner’s 6 tlons
B.  Owner Occu ?:y\)f Completed Areas of Construction: Owner reserves the right to
occupy ¢ ed areas of building, before Substantial Completion, provided such
occupa es not interfere with completion of the Work. Such partial occupancy shall

not cdgstitute acceptance of the total Work.

1. Engineer or Architect will prepare a Certificate of Substantial Completion for
each specific portion of the Work to be occupied before Owner occupancy.

2. Obtain a Certificate of Occupancy from authorities having jurisdiction before
Owner occupancy.

3. Before partial Owner occupancy, mechanical and electrical systems shall be fully

operational, and required tests and inspections shall be successfully completed.
On occupancy, Owner will operate and maintain mechanical and electrical
systems serving occupied portions of building.

4. On occupancy, Owner will assume responsibility for maintenance and custodial
service for occupied portions of building.

SUMMARY Tetra Tech
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 10 00

SUMMARY Tetra Tech
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SECTION 01 14 00 WORK RESTRICTIONS

PART 1 - GENERAL

11

A

1.2

13

14

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

USE OF PREMISES

Use of Site: Limit use of premises to work in areas indicated. Do not disturb portions of site
beyond areas in which the Work is indicated.

1. Limits: Confine construction operations to the outside of tlﬁn?%ing.

2. Owner Occupancy: Allow for Owner occupancy of site e by the public.

3. Driveways and Entrances: Keep driveways and entr erving premises clear and
available to Owner, Owner's employees, and eme vehicles at all times. Do not use
these areas for parking or storage of materiQ

b. Schedule deliveries to minimize {pade and time requirements for storage of

a. Schedule deliveries to minimize ui ofNdriveways and entrances.
materials and equipment oRsit€.

STAFFING & TOOLS

*
BACKGROUND CHECKS; \ersonnel that are employed by the contractor and their
subcontractors that are schedu 0 enter the institution for project related activities must have
an approved background_cieck completed by the DE DOC. The contractor shall submit a list of
designated employee% e DOC for review on the State’s Background Check form. Two
weeks minimum gustNoe allowed for the background check process. The contractor will be
notified of per&@ that are not approved for entry. Because of legal privacy rights, the
roval can not be divulged.

reason(s) forE

ENTERING™& LEAVING THE PREMISSES: All entry and exiting of the Institution shall be
via the designated visitor entrance sally port. All individuals entering the Institution will comply
with the required security scanning procedure.

TOOLS: All tools to be used within the Institution shall be logged in and out at the entry sally
port with the security staff. The security staff shall be allowed to refuse the entry of any tool or
object that they regard as a security threat.

Alcohol and tobacco products are not allowed by law in any areas of the Institution’s premises.

WORK RESTRICTIONS

A. On-Site Work Hours:

WORK RESTRICTIONS Tetra Tech
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1. Work shall be generally performed inside the existing building during normal
business working hours of 8:00 a.m. to 4:00 p.m., Monday through Friday,
except otherwise indicated.

2. Weekend Hours: On request.

Sequencing work: Work must be completed on each toilet / shower room prior to
commencing work in the other tiers.

COORDINATION

A. General: The work of this Contract includes coordination of the entire work of the project,

including preparation of general coordination drawings, diagrams and schedules, and
control of site utilization, from the beginning of the demolition activity through the project
closeout and warranty periods.

Copies of governing regulations, which have a bearing on the pe nce of the work, can
be obtained from or reviewed at the local, State, or Feder cy responsible for the
regulation in each case.

Miscellaneous elements of information having a be @)n the performance of the work,
such as weather forecasts and reports of general t ion negotiations; copies must be
obtained by the Contractor through normal ch G&f information.

Measurements: Verify dimensions of existing Wwork. Any discrepancy between drawings
and / or specifications and existing co@ tiols shall be referred to the Architect in writing

for adjustment before the work a feQ58 by has been performed. In the event of the
Contractor’s failure to give such , he will be held responsible for the results of any
discrepancies and cost of regti m

1.6 WORKING AT A DEPART@)F CORRECTION FACILITY

A.  In order for the D ent of Correction to ensure security on the job site, the Prime
Contractor shal t a list of all proposed workers who will be working on the site, to
the Engineeryincluding their name, social security number, age, sex, race and date of birth.
The list s lude all subcontractors, and any vendors requiring access to within the
secur r of the facility.

B.  This list'shall be used by the Department of Correction for a background check and shall
be submitted for approval at the Pre-Construction Meeting.

C.  Workers will not be permitted on the campus without approval.

D.  Alltools, equipment, supplies, etc. shall be removed from the building daily.

E. Proper construction clothing is required; short pants, open toed shoes or bare chests are not
permitted.

F. Contractors shall include, in their bid, a sufficient amount of time to enter and depart the
facility in a given day. As an example of past projects at a Department of Correction site,
it takes about one-half hour to enter or leave the facility.

WORK RESTRICTIONS Tetra Tech
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G.  Contractors are required to sign in at the Main Gatehouse each morning and then drive
through the Sally Port. All Contractors shall enter and leave as a group with an escort
(maintenance personnel or correctional officers). Allow fifteen minutes to enter and fifteen

minutes to leave the facility.

H.  Contractor is also advised that only limited movement will be permitted while inside the
compound.

I No mingling with inmates.

J. Contractors shall not bring glass containers into the facility.

K.  All equipment shall be removed from inside the Prison after each work day. A gangbox
may be stored in a pre-designated space.

L. A list of tools must be supplied with each truck and/or gangbo @ntory shall be taken
by the Contractors at the end of each work day. Correction ers reserve the right to
inspect and inventory all trucks and/or gangboxes. Repo issing tools immediately.
Leave all unnecessary tools at the shop. Car phones, Ieft icles, shall be identified on
the tool list.

M.  Trucks should be kept clean. Trash within th @ Increases the amount of time it takes
the Correctional Officers to inspect the vehig

N.  All vehicles and toolboxes shall be | %t all times. Do not leave keys in vehicles,
whether locked or unlocked. 6

O.  Open trenches must be barri Nothmg, which can be used as a weapon or could
conceal an inmate, can b a barricade. Contractors are directed to use plastic tape
and the existing trees, s X or fences where applicable.

P. No dumping will b Wed on the project site. Trash, debris and waste must be removed
from the compo ly and from the site as required or directed.

Q. Employee/@utor/subcontractor lunch breaks during normal working hours shall occur
at job si tractors shall use the designated Break Area.

R.  Cameras*will not be permitted, unless written permission is requested and specifically
approved.

S. The use of cellular phones, pagers and other electronic communication devices will not be

permitted unless specific approval is granted by the Security Superintendent.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 14 00

WORK RESTRICTIONS Tetra Tech
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DELAWARE DEPARTMENT OF CORRECTION
BUREAU OF PRISONS
SECURITY CLEARANCE APPLICATION
PLEASE PRINT CLEARLY

NAME:

(LAST) (FIRST) (MIDDLE)
LIST ALL OTHER NAMES YOU HAVE USED INCLUDING MAIDEN, NICKNAMES, RELIGIOUS NAMES:

DOB: PLACE OF BIRTH: SSN #:

SEX: [ ]MALE [ ]FEMALE RACE: [ JWHITE [ ]BLACK [ JOTHER LICENSE #/STATE:

ADDRESS: APT #:

CITY: STATE: ZIP. =

DO YOU HAVE A CRIMINAL CONVICTION AND/OR ARREST ANYWHERE: [] YE@O IF YES, FILL OUT

BELOW. %

CITY/STATE OFFENSE OCCURRED: =0/ DATE:

COUNTRY (IF OTHER THAN USA): A(‘

OFFENSE QT CE
ARE YOU PRESENTLY UNDER DEPT OF CORRECTION SUPE%ISI N: [JYES [JNO IF YES, WHAT:

DO YOU HAVE A CRIMINAL ARREST OR CONVICTI NCLUDE ANY CHARGES THAT WERE DISMISSED,
NOLLE PROSSED, OR PARDONED? [ ] YES |:| NO ES, WHAT:

ARE YOU RELATED IN ANYWAY TO AN{\ CARCERATED IN A DELAWARE INSTITUTION? : [] YES []JNO

IF YES, NAME OF INMATE AND YO TIONSHIP TO THEM:

REASON FOR CLEARANCE: DATE OF ACTIVITY:

PLEASE READ AND SIG
I understand that my criminal redord information will be verified by prison authorities. | also understand that my application may
be rejected for any reason.

SIGNATURE: DATE:

The following is the result of DELJIS and NCIC records check:

DELAWARE WANTS/WARRANTS: DELAWARE CRIMINAL HISTORY:

NCIC WANTS/WARRANTS: NCIC CRIMINAL HISTORY:

DELJIS/NCIC INVESTIGATOR:

SIGNATURE: DATE:

The above personis [_] APPROVED [] NOT APPROVED to enter the institution on a one time only basis.

Signature: Date:
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SECTION 01 21 00 - ALLOWANCES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A.  This Section includes administrative and procedural requirements governing allowances.
1. Certain materials and equipment are specified in the Contract @Aments by allowances.
In some cases, these allowances include installation. A||O\/%B have been established
in lieu of additional requirements and to defer selection Q al materials and equipment
to a later date when additional information is availal valuation. If necessary,
additional requirements will be issued by Changegcﬁ
B.  Types of allowances include the following: Q
1. Contingency allowances. Q
*
13 SELECTION AND PURCHASE 6\0
A.  Atthe earliest practical date aftet of the Contract, advise Architect of the date when final
selection and purchase of ea ct or system described by an allowance must be completed
to avoid delaying the Work
B. At Architect’s reque @S proposals for each allowance for use in making final selections.
Include recommeRdatiogs that are relevant to performing the Work.
C.  Purchase pro?@nd systems selected by Architect from the designated supplier.
1.4 SUBMITTARS
A.  Submit proposals for purchase of products or systems included in allowances, in the form
specified for Change Orders.
B.  Submit invoices or delivery slips to show actual quantities of materials delivered to the site for
use in fulfillment of each allowance.
15 CONTINGENCY ALLOWANCES
A.  Use the contingency allowance only as directed by Architect for Owner’s purposes and only by
Change Orders that indicate amounts to be charged to the allowance.
B.  Contractor’s and their subcontractors and related costs for products and equipment ordered by
Owner under the contingency allowance are included in the allowance and are not part of the
ALLOWANCES Tetra Tech
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C.

D.

1.6

A

1.7

A

Contract Sum. These costs include delivery, installation, taxes, insurance, equipment rental,
and similar costs.

Change Orders authorizing use of funds from the contingency allowance will include
Contractor’s related costs and reasonable overhead and profit margins.

At Project closeout, credit unused amounts remaining in the contingency allowance to Owner
by Change Order.

TESTING AND INSPECTING ALLOWANCES

Testing and inspecting allowances include the cost of engaging testing agencies, actual tests and
inspections, and reporting results.

The allowance does not include incidental labor required to assist the testing agency or costs for
retesting if previous tests and inspections result in failure.

Costs of services not required by the Contract Documents are n : ded in the allowance.
g

At Project closeout, credit unused amounts remaining |n
Owner by Change Order.

UNUSED MATERIALS QO

Return unused materials purchased under an a nce to manufacturer or supplier for credit to
Owner, after installation has been comEI\et cepted

and inspecting allowance to

1. If requested by Architect, pr used material for storage by Owner when it is not
economically practical to f e material for credit. If directed by Architect, deliver
unused material to Orage space. Otherwise, disposal of unused material is
Contractor’s respon { ’

PART 2 - PRODUCTS (Nq;é&)o
PART 3 - EXECU@

3.1

A

3.2

A

3.3

EXAMINATION

Examine products covered by an allowance promptly on delivery for damage or defects. Return
damaged or defective products to manufacturer for replacement.

PREPARATION

Coordinate materials and their installation for each allowance with related materials and
installations to ensure that each allowance item is completely integrated and interfaced with
related work.

SCHEDULE OF ALLOWANCES

ALLOWANCES Tetra Tech
0121 00-2 Architects & Engineers
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A.  Allowance No. 1: A contingency allowance of $5,000 shall be included in the base bid. This
allowance is principally maintained for unforeseen existing materials such as loose electrical
and data cabling that will need to be removed or reorganized.

END OF SECTION 01 21 00

ALLOWANCES Tetra Tech
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SECTION 01 22 00 — UNIT PRICES

PART 1 GENERAL
1.01 UNIT PRICES
A. This section specifies administrative and procedural requirements for unit prices.
B. A unit price is an amount proposed by Bidders and stated on the Bid Form as a price per unit

of measurement for materials or services that will be added to or deducted from the Contract
Sum by Change Order if estimated quantities of work required by Contract Documents are
increased or decreased.

1. Unit prices include necessary material, overhead, profit a plicable taxes.

2. Refer to individual sections for construction activities regDiting establishment of unit
prices. Methods of measurement and payment for iCes are specified in those
sections.

1.02 SCHEDULE Q

A. A "Unit Price Schedule" is included at the QDroposal Form. Sections referenced in
the Schedule contain requirements for materiaig,and methods described under each unit price.

1. The Owner reserves the rig ct the Contractor's measurement of Work-in-
Place that involves use 0 ished unit prices, and to have this Work measured by

an independent surveE ptable to the Contractor at the Owner's expense.

1.03 UNIT PRICE SCHED%\

A. Item No. 1 -
1. De@n: Lump Sum Unit Price for DDC/ATC Controls to also be included in the
id.
2. f Measurement: Lump Sum.
END OF SECTION 01 22 00
UNIT PRICES Tetra Tech
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SECTION 01 25 00 - CONTRACT MODIFICATIONS PROCEDURES

PART 1 - GENERAL

11

A.

1.2

1.3

14

15

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section specifies administrative and procedural requirements for handling and processing
Contract modifications.

Related Sections include the following: @%

1. Division 01 Section “Allowances” for procedural require&for handling and
processing allowances.

MINOR CHANGES IN THE WORK &Q

The Architect will issue supplemental instruction@horizing Minor Changes in the Work, not

involving adjustment to the Contract Sum or t ontract Time, on AIA Document G710,
“Architect’s Supplemental Instructions”. Q

L

PROPOSAL REQUESTS E 6\

*
Owner-Initiated Proposal Re e Architect will issue a detailed description of proposed
changes in the Work that ma@ire adjustment to the Contract Sum or the Contract Time. If
ill

necessary, the description will irClude supplemental or revised Drawings and Specifications.

1. Proposal Requg@ued by the Architect are for information only. Do not consider
them instruﬁ%)éls ither to stop work in progress or to execute the proposed change.

2. Withi ti@ cified in Proposal Request after receipt of Proposal Request, submit a
guotati imating cost adjustments to the Contract Sum and the Contract Time
necesdqry to execute the change. Refer to procedures outlined in the Supplementary
Conditions of the Contract.

Contractor-Initiated Proposals: If latent or unforeseen conditions require modifications to the
Contract, Contractor may propose changes by submitting a request for a change to the Architect.
Refer to Procedures outlined in the Supplementary Conditions of the Contract.

ALLOWANCES

Submit claims for increased costs because of a change in scope or nature of the allowance
described in the Contract Documents, whether for the Purchase Order amount or Contractor’s
handling, labor, installation, overhead, and profit. Submit claims within 14 days of receipt of
the Change Order or Construction Change Directive authorizing work to proceed. Owner will
reject claims submitted later than 21 days after such authorization.

CONTRACT MODIFICATIONS PROCEDURES Tetra Tech
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1. Do not include Contractor’s or subcontractor’s indirect expense in the Change Order cost
amount unless it is clearly shown that the nature or extent of work has changed from what
could have been foreseen from information in the Contract Documents.

2. No change to Contractor’s indirect expense is permitted for selection of higher- or lower-
priced materials or systems of the same scope and nature as originally indicated.

1.6 CHANGE ORDER PROCEDURES

A.  On Owner’s approval of a Proposal Request, the Architect will issue a Change Order for
signatures of Owner and Contractor on AIA Document G701.

1.7 CONSTRUCTION CHANGE DIRECTIVE

A.  Work Change Directive: The Architect may issue a Work Change Directive on AIA
Document G714. Work Change Directive instructs Contractor to proce%vith a change in the

Work, for subsequent inclusion in a Change Order. @

1. Work Change Directive contains a complete description ge in the Work. It also
designates method to be followed to determine change.d Contract Sum or the
Contract Time. K

B.  Documentation: Maintain detailed records on a ti ??bﬁaterial basis of work required by the
Work Change Directive.

1. After completion of change, submit ed account and supporting data necessary to
substantiate cost and time adjust e& td the Contract.

*
PART 2 - PRODUCTS (Not Used) @\6

PART 3 - EXECUTION (Not s@&
N

E END OF SECTION 01 25 00

CONTRACT MODIFICATIONS PROCEDURES Tetra Tech
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SECTION 01 31 00 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

11

A

1.2

13

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY
This Section includes administrative provisions for coordinating construction operations on the
Project including, but not limited to, the following:

General project coordination procedures. %
Coordination Drawings. @
Administrative and supervisory personnel. %

Project meetings. O

Each contractor shall participate in coordination require t§ Certain areas of responsibility
will be assigned to a specific contractor. 2

o

Related Sections: The following Sections cont:'n reguirements that relate to this Section:

1. Division 01 Section “Closeout Proc@e or coordinating Contract closeout.

COORDINATION eé

*
Coordination: Coordinate ¢ \on operations included in various Sections of the
Specifications to ensure effici d orderly installation of each part of the Work. Coordinate
construction operations, in8luded in different Sections that depend on each other for proper
installation, connecti@n operation.

1. Schedule @yuction operations in sequence required to obtain the best results where
installasi one part of the Work depends on installation of other components, before
or argri®own installation.

2. Coordimate installation of different components with other contractors to ensure
maximum accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

If necessary, prepare memoranda for distribution to each party involved, outlining special
procedures required for coordination. Include such items as required notices, reports, and list of
attendees at meetings.

1. Prepare similar memoranda for the Owner and separate contractors if coordination of
their Work is required.

Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities and activities of other contractors to avoid conflicts
and to ensure orderly progress of the Work. Such administrative activities include, but are not
limited to, the following:

PROJECT MANAGEMENT AND COORDINATION Tetra Tech
01 31 00-1 Architects & Engineers
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14

15

Preparation of the Contractor’s Construction Schedule.
Preparation of the Schedule of Values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Preinstallation conferences.

Project closeout activities.

Noogk~wdE

Conservation: Coordinate construction activities to ensure that operations are carried out with
consideration given to conservation of energy, water, and materials.

SUBMITTALS

Coordination Drawings: Prepare Coordination Drawings if limited space availability
necessitates maximum utilization of space for efficient installation of different components or if
coordination is required for installation of products and materials fabrj by separate entities.

1. Indicate relationship of components shown on separate S awings.

2. Indicate required installation sequences.

3. Refer to Division 23 Section “General Requiremen hanical and Electrical” for
specific Coordination Drawing requirements for anical and electrical installations.

Staff Names: Within 15 days of starting construc@operations, submit a list of principal staff
assignments, including superintendent and othespersbnnel in attendance at the Project site.

Identify individuals and their duties and res ities; list addresses and telephone numbers,
including home and office telephone n S. vide names, addresses, and telephone
numbers of individuals assigned as staj n the absence of individuals assigned to the
Project.

*
1. Post copies of list in t?@tt meeting room, in temporary field office, and by each
temporary telephone{

PROJECT MEETlNS@

General: Schedé&d conduct meetings and conferences at the Project site, unless otherwise

indicated. ?

1. Attendées: Inform participants and others involved, and individuals whose presence is

required, of date and time of each meeting. Notify the Owner and the Architect of

scheduled meeting dates and times.

Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees.

3. Minutes: Record significant discussions and agreements achieved. Distribute the
meeting minutes to everyone concerned, including the Owner and the Architect, within 3
days of the meeting.

N

Preconstruction Conference: Schedule a preconstruction conference before starting
construction, at a time convenient to the Owner and the Architect, but no later than 15 days after
execution of the Agreement. Hold the conference at the Project site or another convenient
location. Conduct the meeting to review responsibilities and personnel assignments.

1. Attendees: Authorized representatives of the Owner, the Architect, and their consultants;
the Contractor and its superintendent; major subcontractors; manufacturers; suppliers;

PROJECT MANAGEMENT AND COORDINATION Tetra Tech
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and other concerned parties shall attend the conference. All participants at the conference
shall be familiar with the Project and authorized to conclude matters relating to the Work.

2. Agenda: Discuss items of significance that could affect progress, including the
following:

Tentative construction schedule.

Phasing.

Critical work sequencing.

Designation of responsible personnel.

Procedures for processing field decisions and Change Orders.
Procedures for processing Applications for Payment.
Distribution of the Contract Documents.

Submittal procedures.

Preparation of Record Documents.

Use of the premises.

Responsibility for temporary facilities and controls. %
Parking availability. @
Office, work, and storage areas. %
Equipment deliveries and priorities. O

First aid. Q

Security. K

Progress cleaning. QO

Working hours.

ST OSITATCOSQ@ OO0 O

C.  Progress Meetings: Conduct progress meeti imonthly intervals. Coordinate dates of
meetings with preparation of payment sggusts®

1. Agenda: Review and corrgc rove minutes of previous progress meeting. Review
other items of significa ould affect progress. Include topics for discussion as
appropriate to status o@roject.

a. Contrac r@wstruction Schedule: Review progress since the last meeting.
Determ& ther each activity is on time, ahead of schedule, or behind schedule,
in rehxic;n the Contractor’s Construction Schedule. Determine how construction

e hedule will be expedited; secure commitments from parties involved to
7 Discuss whether schedule revisions are required to ensure that current and

ubsequent activities will be completed within the Contract Time.
b. Review present and future needs of each entity present, including the following:

1) Interface requirements.

2)  Sequence of operations.

3)  Status of submittals.

4)  Deliveries.

5)  Off-site fabrication.

6)  Access.

7)  Site utilization.

8) Temporary facilities and controls.
9)  Work hours.

10) Hazards and risks.

11)  Progress cleaning.

12)  Quality and work standards.
13) Change Orders.

PROJECT MANAGEMENT AND COORDINATION Tetra Tech
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14) Documentation of information for payment requests.

2. Reporting: Distribute minutes of the meeting to each party present and to parties who
should have been present. Include a brief summary, in narrative form, of progress since

the previous meeting and report.

a. Schedule Updating: Revise the Contractor’s Construction Schedule after each
progress meeting where revisions to the schedule have been made or recognized.
Issue revised schedule concurrently with the report of each meeting.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used) 6

END OF SECTION 01 31 00 %

PROJECT MANAGEMENT AND COORDINATION Tetra Tech
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SECTION 01 31 13 — COORDINATION OF TRADES

PART 1

1.01

1.02

1.03

GENERAL
GENERAL PROVISIONS

Applicable provisions of the entire Project Manual, including Addenda, shall govern this
section as fully as if repeated herein.

This section is for guidance only and does not relieve the Prime Contractor of the total
responsibility for the proper completion of this work.

CUTTING AND PATCHING

Refer to Section 01 73 29 Cutting & Patching. %

<

Prime Contractor and each Sub-Contractor shall per removal and relocation work
related to their trade as required for installation installed for entire job and shall
cooperate fully among themselves in these r

ABANDONMENT, REMOVAL AND RELOCATION

Removals shown on drawings are a general inaécation only and may not necessarily indicate
the full extent of removals which m% ired to complete this work.

*
The Prime Contractor shall seal #sting and resultant penetrations and voids and perform
surface refinishing as require

Each Contractor shall @e erect and maintain barricades, guards, bracing, shoring, etc.
required for the pro tioMOf their workers, the occupants of the building and the General
Public.

During the sr§of this work, each Contractor shall, by means of canvasses, temporary
partitiQn rwrse as may seem expedient to them, protect the property and adjacent areas
fro , dirt and dust.

All demolition work is subject to the direction and approval of the Owner and Engineer and
shall be performed in such manner as not to interfere with the normal operation of the
building involved.

Where work under this contract interferes with the existing construction, piping, conduit,
fixtures or equipment, remove the existing construction, piping, conduit or equipment and
reroute to clear the obstruction providing additional piping and conduit, if necessary, of the
same design and quality if the material, piping or conduit are to be continued in use.

Disconnect and remove all accessible piping, conduit, ductwork, materials, fixtures and
equipment not required in the new systems. Plug all outlets at the main or riser connection.

COORDINATION OF TRADES Tetra Tech
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H. Removed materials not desired by the Owner or not to be reset and not specified nor indicated
to be reused, shall become the property of the Contractors and shall be promptly removed
from the site. Refer to TRASH REMOVAL Atrticle, Section 01 50 00.

END OF SECTION 01 31 13

COORDINATION OF TRADES Tetra Tech
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SECTION 01 31 20 - PAYROLL REPORTS

PART 1 - GENERAL

11

1.2

13

14

RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

A.  This Section includes administrative and procedural requirements fos schedules and reports
required for proper performance of the Work, including: Q%
1. State of Delaware Payroll Reports. %

B.  Related Sections: The following Sections contain requi ts that relate to this Section:

1. Division 01 Section "Applications for P
of the Schedule of Values.
2. Division 01 Section "Project Meetiags" ‘Specifies requirements for submittal and
distribution of meeting and confe@ inutes.
*

specifies requirements for submittal

SUBMITTAL PROCEDURES 6\

A.  Coordination: Coordinatger ation and processing of schedules and reports with
performance of other con activities.

PAYROLL REPORTS O&

A.  State of Dela esF%roll Reports: As required by the State of Delaware, Section 6960, Title
29, of t @ are Code, payroll wages shall be reported weekly to the Delaware
Depart abor, Division of Industrial Affairs, 4425 North Market Street, Wilmington,
DE 19808, phone 302-761-8200. Forms shall be available at the above address. A sample
copy of the form is attached under contract forms, State of Delaware Payroll Report.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION (Not Applicable)

END OF SECTION 01 31 20

PAYROLL REPORTS Tetra Tech
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SECTION 01 32 00 - CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 1 Specification Sections, apply to this Section.
1.2 SUMMARY

A.  This Section includes administrative and procedural requirements for documenting the progress
of construction during performance of the Work, including the follow%
1. Preliminary Construction Schedule. %

2. Contractor’s Construction Schedule. O
3. Submittals Schedule.

4. Daily construction reports. K

5. Material location reports. 0

6. Field condition reports. Q

7. Construction photographs.

B. Related Sections include the following: « Q.b

1. Division 01 Section “Project ment and Coordination” for submitting and
distributing meeting and ce minutes.
2. Division 01 Section “ ittal Procedures” for submitting schedules and reports.
3. Division 01 Section ¢C ut Procedures” for submitting photographic negatives as
Project Record D@ents at Project closeout.
1.3 DEFINITIONS \

A.  Activity: A& part of a project that can be identified for planning, scheduling, monitoring,
and contro e construction project. Activities included in a construction schedule consume
time and resouirces.

1. Critical activities are activities on the critical path. They must start and finish on the
planned early start and finish times.

2. Predecessor activity is an activity that must be completed before a given activity can be
started.

B. CPM: Critical path method, which is a method of planning and scheduling a construction
project where activities are arranged based on activity relationships. Network calculations
determine when activities can be performed and the critical path of Project.

C.  Critical Path: The longest continuous chain of activities through the network schedule that
establishes the minimum overall Project duration and contains no float.

D.  Event: The starting or ending point of an activity.

CONSTRUCTION PROGRESS DOCUMENTATION Tetra Tech

01 32 00-1 Architects & Engineers



DJBWCI — INSTALLATION OF DRYER EXHAUST/ 16096-12012
VENTILATION SYSTEMS MC3804000019

14

Float: The measure of leeway in starting and completing an activity.

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a
jointly owned, expiring Project resource available to both parties as needed to meet
schedule milestones and Contract completion date.

2. Free float is the amount of time an activity can be delayed without adversely affecting the
early start of the following activity.

3. Total float is the measure of leeway in starting or completing an activity without
adversely affecting the planned Project completion date.

Major Area: A story of construction, a separate building, or a similar significant construction
element.

Milestone: A key or critical point in time for reference or measurement.

Network Diagram: A graphic diagram of a network schedule, showiwnies and activity

relationships. %

SUBMITTALS O

113 Assurance” Article and in-
and experience. Include lists of
names and addresses of architects and

Qualification Data: For firms and persons specified in
house scheduling personnel to demonstrate their ¢ i
completed projects with project names and addre
owners, and other information specified.

Submittals Schedule: Submit three co:m@ule. Arrange the following information in a

tabular format:

Scheduled date for first @

Specification Section % nd title.

Submittal category (acti r informational).

Name of subcontr, .

Description oﬁ\ rk covered.

Contractor’s Co@ﬁion Schedule: Submit three printed copies of initial schedule, one a

reproducible d one a blue- or black-line print, large enough to show entire schedule for
entire cons n period.

agrwbdE

CPM Reports: Concurrent with CPM schedule, submit three printed copies of each of the
following computer-generated reports. Format for each activity in reports shall contain activity
number, activity description, original duration, remaining duration, early start date, early finish
date, late start date, late finish date, and total float.

1. Activity Report: List of all activities sorted by activity number and then early start date,
or actual start date if known.

2. Logic Report: List of preceding and succeeding activities for all activities, sorted in
ascending order by activity number and then early start date, or actual start date if known.

3. Total Float Report: List of all activities sorted in ascending order of total float.

Construction Photographs: Submit two prints of each photographic view within seven days of
taking photographs.

CONSTRUCTION PROGRESS DOCUMENTATION Tetra Tech
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1. Format: 4-by-6-inch smooth-surface matte prints on single-weight commercial-grade
stock.
2. Identification: On back of each print, provide an applied label or rubber-stamped

impression with the following information:

Name of Project.

Name and address of photographer.

Name of Architect.

Name of Contractor.

Date photograph was taken.

Description of vantage point, indicating location, direction (by compass point), and
elevation or story of construction.

hD 00T

3. Negatives: Submit a complete set of photographic negatives in protective envelopes as a
Project Record Document. Identify date photographs were taken.%

F. Daily Construction Reports: Submit two copies at weekly interval @

G.  Material Location Reports: Submit two copies at weekly in E:@

H.  Field Condition Reports: Submit two copies at WeekI)S‘{

1.5 QUALITY ASSURANCE Q
A.  Scheduling Consultant Qualifications: An@ced specialist in CPM scheduling and
reporting.

1.6 COORDINATION 6

A.  Coordinate preparation and @19 of schedules and reports with performance of
construction activities and eduling and reporting of separate contractors.

B. Coordinate Contract&%@nstruc‘uon Schedule with the Schedule of Values, list of
subcontracts, Submittal»Schedule, progress reports, payment requests, and other required
schedules and r&.

1. Sec e commitments for performing critical elements of the Work from parties
involv

2. Coordinate each construction activity in the network with other activities and schedule
them in proper sequence.

PART 2 - PRODUCTS
2.1 SUBMITTALS SCHEDULE
A.  Preparation: Submit a schedule of submittals, arranged in chronological order by dates required
by construction schedule. Include time required for review, resubmittal, ordering,
manufacturing, fabrication, and delivery when establishing dates.
1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and

Contractor’s Construction Schedule.

CONSTRUCTION PROGRESS DOCUMENTATION Tetra Tech
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2.2

2.3

2. Final Submittal: Submit concurrently with the first complete submittal of Contractor’s
Construction Schedule.

CONTRACTOR’S CONSTRUCTION SCHEDULE (CPM SCHEDULE)

CPM Schedule: Prepare Contractor’s Construction Schedule using a CPM network analysis
diagram.

1. Develop network diagram in sufficient time to submit CPM schedule so it can be
accepted for use no later than 15 days after date established for the Notice to Proceed..

2. Establish procedures for monitoring and updating CPM schedule and for reporting
progress. Coordinate procedures with progress meeting and payment request dates.

3. Use “one workday” as the unit of time.

Using the preliminary network diagram, prepare a skeleton network tg.iti€nlify probable critical

CPM Schedule Preparation: Prepare a list of all activities required to cogaplete the Work.
paths. ﬁ

1. Activities: Indicate the estimated time duration, sequen@quirements, and relationship
of each activity in relation to other activities. Include{eslimated time frames for the
following activities:

Preparation and processing of suble.
Purchase of materials.

Delivery.

Fabrication. &QQ

Po0 o

Installation.

2. Processing: Process da @me output data or a computer-drawn, time-scaled
network. Revise data, ize activity sequences, and reproduce as often as necessary
to produce the CPM gche®dle within the limitations of the Contract Time.

3. Format: Mark th ical path. Locate the critical path near center of network; locate
paths with mo near the edges.

a. Su rks on separate sheets are permissible for activities clearly off the critical

REPORTS

Daily Construction Reports: Prepare a daily construction report recording the following
information concerning events at Project site:

List of subcontractors at Project site.

List of separate contractors at Project site.

Approximate count of personnel at Project site.

High and low temperatures and general weather conditions.
Accidents.

Meetings and significant decisions.

Unusual events (refer to special reports).

Stoppages, delays, shortages, and losses.

Meter readings and similar recordings.

0. Emergency procedures.

BoOoo~Nour~wNE
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11.  Orders and requests of authorities having jurisdiction.
12.  Change Orders received and implemented.

13.  Construction Change Directives received.

14.  Services connected and disconnected.

15.  Equipment or system tests and startups.

16.  Partial Completions and occupancies.

17.  Substantial Completions authorized.

B.  Material Location Reports: At monthly intervals, prepare a comprehensive list of materials
delivered to and stored at Project site. List shall be cumulative, showing materials previously
reported plus items recently delivered. Include with list a statement of progress on and delivery
dates for materials or items of equipment fabricated or stored away from Project site.

C.  Field Condition Reports: Immediately on discovery of a difference between field conditions
and the Contract Documents, prepare a detailed report. Submit with a reguest for information.
Include a detailed description of the differing conditions, together wi mendations for
changing the Contract Documents. %

O

PART 3 - EXECUTION (not used) KQ

END OF SECTION QZ 00
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SECTION 01 33 00 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY

A.  Section includes requirements for the submittal schedule and ad ?ative and procedural
requirements for submitting Shop Drawings, Product Data, Sampl d other submittals.

1. Process designated submittals for the Project elec ly through designated email
system. 0&
1.3 DEFINITIONS 2

A.  Action Submittals: Written and graphi ation and physical samples that require
Architect/Engineer's responsive actio ion submittals are those submittals indicated in
individual Specification Sections as& submittals."

*

B. Informational Submittals: nd graphic information and physical samples that do not
require Architect/Engineer's r sive action. Submittals may be rejected for not complying
with requirements. Infowational submittals are those submittals indicated in individual
Specification Sectio 601 ormational submittals."

C.  Portable Docum rmat (PDF): An open standard file format licensed by Adobe Systems
used for reptgs g documents in a device-independent and display resolution-independent
fixed-layo@ment format.

D. Email System: A method to transmit certain electronic submittals between the Contractor,
Architect/Engineer, and Owner, via email.

1. For consistency, the standard file format will be PDF. Convert paper originals and other
file formats to PDF prior to submission.

2. In the event of system malfunction, submittals shall be processed in accordance with the
Architect/Engineer’s instructions, until the system malfunction has been corrected.

3. For this Project, process the following submittal types through the designated email
system:
a. Product Data.
b. Shop Drawings.

SUBMITTAL PROCEDURES Tetra Tech
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C. Product Schedules.

d. Qualification Data.

e. Certificates (Welding, Installer, Manufacturer, Product, and Material, as
applicable).

f. Test Reports (Material, Product, Preconstruction, Compatibility, and Field, as

applicable).

Research Reports.

Warranty (sample).

Design Data, including calculations.

Coordination Drawings.

Delegated-Design Services Certifications.

oo oa@

4. For Samples, provide electronic submittal of Sample cover sheet, identifying location and
actual delivery date of Samples. Deliver Samples to location (Architect/Engineer’s office,

Project site, etc.) as directed by the Architect/Engineer. %
a. Architect/Engineer will identify delivery location(s receipt and review of
Contractor’s Submittal Schedule. O
1.4 SUBMITTAL SCHEDULE K Q

A.  Submittal Schedule: Submit a schedule of suwgfittals indicating scheduled date for each
submission. Factor time required for review, giderirtg, manufacturing, fabrication, and delivery

when establishing submission dates. Inclu onal time required for making corrections or

revisions to submittals noted by Arghit&ct/Bngineer and additional time for handling and

reviewing submittals required by thos tions.

1. Submit concurrently first complete submittal of Contractor’s construction
schedule.

2. Format: Arransﬁiﬁ‘ollowing information in a tabular format:

a. Specs%lt n Section number and title.
b. mber.

Architect/Engineer will furnish Contractor with unique “A/E Number”
designation for each required submittal.

C. Submittal category: Action; informational.
d. Submittal type: Product Data, Shop Drawings, Samples, etc.
e. Description of the Work covered.

f. Scheduled date for first submittal.

SUBMITTAL PROCEDURES Tetra Tech
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15 COLOR SCHEDULE
A.  Color Schedule: Within thirty (30) days after date of Notice of Award, submit a complete list of

1.6

proposed manufacturers and complete product designations (i.e. model, grade, series, product
line, etc.) for each item requiring color selection by Architect/Engineer.

SUBMITTAL ADMINISTRATIVE REQUIREMENTS

Coordination:  Coordinate preparation and processing of submittals with performance of
construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Where indicated, submit all submittal items required for e ecification Section
concurrently.

3. Coordinate transmittal of different types of submittals related parts of the Work so
processing will not be delayed because of need tg | w submittals concurrently for
coordination.

a. Architect/Engineer reserves the rngﬁhold action on a submittal requiring
coordination with other submittals::ntl elated submittals are received.

No extension of the Contract Time wi thorized because of failure to transmit submittals

enough in advance of the Work to p, rocessing, including resubmittals.
*

Electronic Submittals: Iden@incorporate information in each electronic submittal file as

follows:
N

1. Include a cov on each submittal item for identification. Do not combine different
submittals wpder'same cover sheet; only one submittal is to be provided per email.

Processing Time: Allow sufficient time&u ittal review, including time for resubmittals.

a. Sheet: Use PDF version of sample form included in Project Manual.
plete each item on form, sign and date. Architect/Engineer will furnish PDF
rsion of sample form.
2. Name submittal file as directed by Architect/Engineer.
3. Transmit each submittal via email using subject line as directed by Architect/Engineer.

4. Send submittal to designated Project-specific email address:

a. The project specific e-mail address will be provided at the pre-construction
meeting.

Resubmittals: Make resubmittals in same form and, for non-electronic submittals, in the same
number of copies as initial submittal.

SUBMITTAL PROCEDURES Tetra Tech
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PART 2 - PRODUCTS

E.

F.

1. Note date and content of revision in label or title block and clearly indicate extent of
revision.

2. Resubmit submittals until they are marked with approval notation from
Architect/Engineer.

3. Refer to Supplementary Conditions for provisions allowing Owner to obtain
reimbursement from the Contractor for amounts paid to the Architect/Engineer for
evaluation of certain resubmittals.

Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers,

fabricators, installers, authorities having jurisdiction, and others as necessary for performance of
construction activities.

action submittals that are marked with approval notation from Archit ineer.

Use for Construction: Retain complete copies of submittals on Proj;E site.  Use only final

2.1 SUBMITTAL PROCEDURES, GENERAL 0
A.  General Submittal Procedure Requirements: Prgare and submit submittals required by
individual Specification Sections. Types of s@ttals are indicated in individual Specification
Sections.
2.2 ELECTRONIC SUBMITTAL P{@BDURES
A.  Use the designated email S{ r submittals in this Article.
1. Submit electr (@Jmlttals via email as PDF electronic files.
a. /Englneer will return annotated file. Annotate and retain one copy of file
é lectronic Project record document file.
Product Data® Collect information into a single submittal for each element of construction and
type of product or equipment.
1. Mark submittal to show which products and options are applicable.
2. Include the following information, as applicable:
a. Manufacturer's catalog cuts.
b. Statement of compliance with specified referenced standards.
C. Testing by recognized testing agency.
3. For equipment, include the following in addition to the above, as applicable:
a. Printed performance curves.
SUBMITTAL PROCEDURES Tetra Tech
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b. Clearances required to other construction, if not indicated on accompanying Shop
Drawings.

C.  Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base
Shop Drawings on reproductions of the Contract Documents or standard printed data, unless
submittal based on Architect/Engineer's digital data drawing files is otherwise permitted.

1. Preparation:  Fully illustrate requirements in the Contract Documents. Include the
following information, as applicable:

Identification of products.

Schedules.

Compliance with specified standards.

Notation of dimensions established by field measurement.

Relationship and attachment to adjoining construction clear)y indicated.
Seal and signature of professional engineer if specified. %

nD 00T

D.  Product Schedule: As required in individual Specification Se repare a written summary
indicating types of products required for the Work and t ended location. Include the
following information in tabular form: < ?

1. Type of product. Include unique identifi h product indicated in the Contract
Documents or assigned by Contractor if no indicated
2. Manufacturer and product name, and m& ber if applicable.

3. Number and name of room or spa

E.  Qualification Data: Prepare written i on that demonstrates capabilities and experience
of firm or person. Include lists of ed projects with project names and addresses, contact
information of Architect/Engi |\ owners, and other information specified.

F. Certificates:

1. Welding Certiﬁ&l@ Prepare written certification that welding procedures and personnel
comply wiga requirements in the Contract Documents. Submit record of Welding
Proceduré:ification and Procedure Qualification Record on AWS forms. Include

s and personnel certified.

nan%

2. Installer Certificates: Submit written statements on manufacturer's letterhead certifying
that Installer complies with requirements in the Contract Documents and, where required,
is authorized by manufacturer for this specific Project.

3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead
certifying that manufacturer complies with requirements in the Contract Documents.
Include evidence of manufacturing experience where required.

4. Product Certificates: Submit written statements on manufacturer's letterhead certifying
that product complies with requirements in the Contract Documents.

5. Material Certificates: Submit written statements on manufacturer's letterhead certifying
that material complies with requirements in the Contract Documents.

SUBMITTAL PROCEDURES Tetra Tech
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G.  Test Reports:

1. Material Test Reports: Submit reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting test results of material for compliance
with requirements in the Contract Documents.

2. Product Test Reports: Submit written reports indicating that current product produced by
manufacturer complies with requirements in the Contract Documents. Base reports on
evaluation of tests performed by manufacturer and witnessed by a qualified testing
agency, or on comprehensive tests performed by a qualified testing agency.

3. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of tests performed
before installation of product, for compliance with performance requirements in the
Contract Documents.

4, Compatibility Test Reports: Submit reports written by a @Wied testing agency, on
testing agency's standard form, indicating and interpreti ults of compatibility tests
performed before installation of product. Include Wr':f ecommendations for primers

and substrate preparation needed for adhesion.

5. Field Test Reports: Submit written reporig=yTickting and interpreting results of field
tests performed either during installation o duct or after product is installed in its final
location, for compliance with requiremepts in the Contract Documents.

H.  Research Reports: Submit written e k@ m a model code organization acceptable to
authorities having jurisdiction, that rc& mplies with building code in effect for Project.

9 .

I Warranty: Submit sample war required in individual Specification Sections.
b%

J. Design Data: Prepare and written and graphic information, including, but not limited to,
performance and desig iteria, list of applicable codes and regulations, and calculations.
Include list of assurrﬁ\‘ and other performance and design criteria and a summary of loads.
Include load diagsams W applicable. Provide name and version of software, if any, used for
calculations. In@mage numbers.

K. Coordinat@wing Submittals: Comply with requirements specified in Division 01 Section
"Project Mandgement and Coordination."

L.  Delegated-Design Services Certification: Submit certificate, signed and sealed by the
responsible design professional, for each product and system specifically assigned to Contractor
to be designed or certified by a design professional.

1. Indicate that products and systems comply with performance and design criteria in the
Contract Documents. Include list of codes, loads, and other factors used in performing
these services.

2. In addition, for a project in New Jersey, provide three paper copies of certificate, signed
and sealed (with raised seal) by the responsible design professional.

SUBMITTAL PROCEDURES Tetra Tech
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2.3 NON-ELECTRONIC SUBMITTAL PROCEDURES

A. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these
characteristics with other elements and for a comparison of these characteristics between
submittal and actual component as delivered and installed.

1. Transmit Samples that contain multiple, related components such as accessories together
in one submittal package.

2. Identification: Attach label on unexposed side of Samples that includes the following:

a Generic description of Sample.

b. Product name and name of manufacturer.

c Sample source.

d Number and title of applicable Specification Section.

3. Disposition: Maintain sets of approved Samples at Proje @9 available for quality-
control comparisons throughout the course of construction vity. Sample sets may be
used to determine final acceptance of construction assoc ﬂb» with each set.

4. Samples for Initial Selection: Submit manufact
sections of units showing the full range of ¢

a. Number of Samples: Submit t | sets of available choices where color,
pattern, texture, or 5|m|Iar rlstlcs are required to be selected from

manufacturer's product I:S witect/Engineer will return one submittal with

lor charts consisting of units or
textures, and patterns available.

options selected.

5. Samples for Verificatiop: @It full-size units or Samples of size indicated, prepared
from same material t for the Work, cured and finished in manner specified, and
physically identical terlal or product proposed for use, and that show full range of
color and texturﬁgaﬂons expected. Samples include, but are not limited to, the
following: p ections of manufactured or fabricated components; small cuts or
containers rlals complete units of repetitively used materials; swatches showing
color, te@ nd pattern; color range sets; and components used for independent testing
and_ins n

a. umber of Samples: Submit two sets of Samples. Architect/Engineer will return
one set.

1) If variation in color, pattern, texture, or other characteristic is inherent in
material or product represented by a Sample, submit at least three sets of
paired units that show approximate limits of variations.

B.  Subcontract List: Prepare a written summary identifying individuals or firms proposed for each
portion of the Work, including those who are to furnish products or equipment fabricated to a
special design. Include the following information in tabular form:

1. Name, address, and telephone number of entity performing subcontract or supplying
products.

SUBMITTAL PROCEDURES Tetra Tech
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2. Number and title of related Specification Section(s) covered by subcontract.
3. Submit subcontract list in the following format:

a. Number of Copies: Four paper copies of subcontractor list, unless otherwise
indicated. Architect/Engineer will return one copy.

C.  Key Personnel Names: No later than 15 days after date of Notice of Award, submit a list of key
personnel assignments, including superintendent and other personnel in attendance at Project

site.

1. Identify individuals and their duties and responsibilities; list addresses and telephone
numbers, including emergency, office, and cellular telephone numbers and email
addresses.

a. Number of Copies: Four paper copies of key perso t, unless otherwise
indicated.
D. Closeout Submittals and Maintenance Material Submittal omply with requirements

specified in Division 01 Section "Closeout Procedures."

E. Maintenance Data: Comply with requirements spgei bbn Division 01 Section "Operation and
Maintenance Data."

2.4 DELEGATED-DESIGN SERVICES ‘\Q b

A.  Performance and Design Criteria:
design professional are specificdi

products and systems compl@

1. If criteria indicate&% not sufficient to perform services or certification required, submit

professional design services or certifications by a
ired of Contractor by the Contract Documents, provide
specific performance and design criteria indicated.

a written requ ditional information to Architect/Engineer.

PART 3 - EXECUT%O\

3.1 CONTRACTOR'S REVIEW

A.  Action and Informational Submittals: Review each submittal and check for coordination with
other Work of the Contract and for compliance with the Contract Documents. Note corrections
and field dimensions. Identify any deviations from Contract Document requirements. Mark
cover sheet with approval before submitting to Architect/Engineer.

1. Sign and date statement certifying that submittal has been reviewed, checked, and
approved for compliance with the Contract Documents.

SUBMITTAL PROCEDURES Tetra Tech
01 33 00-8 Architects & Engineers



DJBWCI — INSTALLATION OF DRYER EXHAUST/ 16096-12012
VENTILATION SYSTEMS MC3804000019

3.2

A.

ARCHITECT/ENGINEER'S ACTION

General: Architect/Engineer will not review submittals that do not bear Contractor's approval
and will return them without action.

Action Submittals: Architect/Engineer will review each submittal, make marks to indicate
corrections or revisions required, and return it. Architect/Engineer will mark submittal
appropriately to indicate action, as follows:

1. Final Unrestricted Release: Where the submittal is marked "Approved,” the Work
covered by the submittal may proceed provided it complies with the Contract Documents.
Final acceptance will depend on that compliance.

2. Final-but-Restricted Release: Where the submittal is marked "Approved as Noted," the
Work covered by the submittal may proceed provided ifecomplies both with
Architect/Engineer's notations and corrections on the su and the Contract
Documents. Final acceptance will depend on that complianc

3. Resubmit: Where the submittal is marked "Approve evise and Return Corrected
Copies," the Work covered by the submittal may p %' provided it complies both with
Architect/Engineer's notations and correctionsq 89 e submittal and the Contract
Documents. Revise submittal according to i{edt/Engineer's notations and corrections
and return corrected copies. Final acceptan ill depend on that compliance.

4. Rejected: Where the submittal is @'Rejected," do not proceed with the Work
covered by the submittal. Prepare %/ bmittal for a product that complies with the
Contract Documents. \

5. Incomplete - Resubmit; e submittal is marked "Incomplete, Submit Additional
Information,” do not ith the Work covered by the submittal. Prepare additional
information requestesl, owequired by the Contract Documents, that indicates compliance
with requirementgq resubmit.

Informational Suqu{t&: Architect/Engineer will review each submittal and will not return it,
es not comply with requirements.

or will return it@
Incomplet@ittals are unacceptable, will be considered nonresponsive, and will be returned
for resubmittal without review.

Limit information submitted to specific products indicated. Do not submit extraneous matter.
Submittals containing excessive extraneous matter will be returned for resubmittal without
review.

Submittals not required by the Contract Documents may be returned by the Architect/Engineer
without action.

SUBMITTAL PROCEDURES Tetra Tech
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3.3 REQUIRED SUBMITTALS
A.  Referto the Technical Specifications Sections for the required submittals and shop drawings.

Attachment[s]: Cover Sheet

END OF SECTION 01 33 00
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CONTRACTOR: SUBMITTAL DATE / /

Check following as applicable:
[ First Submission

ARCHITECT/ENGINEER: Tetra Tech [J Re-submission

PROJECT IDENTIFICATION RESERVED FOR USE BY TETRA TECH
ACTION SUBMITTAL:

Architect/Engineer’s

Project No.: D Approved
Proj. Name:
[J  Approved As Noted
Location:
PRODUCT IDENTIFICATION [0 Revise & Resubmit Corrected Copies
Specification Section No. [0 Rejected
AE Submittal No. O Incomplete, t Additional Information
Name of Product: INFORMATIO %JBMITTAL:
O N ﬁTaken
Name of Manufacturer: &J
SUBCONTRACTOR Ll G rmed for Resubmittal
viewed By:
Date:
SUPPLIER

jewed only for the limited purpose of checking for conformance

fwith information given and the design concept expressed in the Con-
& tract Documents. Review not conducted for the purpose of determin-

RELATIONSHIP TO STRUCTURE ing the accuracy and completeness of other details such as dimensions

Building S and quantities, or for substantiating instructions for installation or
Name P \ performance of equipment or systems, all of which remain the respon-
v sibility of the Contractor as required by the Contract Documents.
‘ v Review shall not constitute approval of safety precautions or of any
(Room #) (Room Naﬂ construction means, methods, techniques, sequences or procedures.
Contract Drawing No.: g s !
DEVIATION FROM CONTRAOXCUMENTS:
CONTRACTOR COMMENTS:
ARCHITECT/ENGINEER’S COMMENTS:
CONTRACTOR’S STAMP CONTRACTOR’S CERTIFICATION

| CERTIFY THAT THIS SUBMITTAL HAS BEEN REVIEWED AND
APPROVED BY THE CONTRACTOR IN ACCORDANCE WITH THE
GENERAL CONDITIONS.

BY

SUBMITTAL PROCEDURES Tetra Tech
0133 00-11 Architects & Engineers



DJBWCI - INSTALLATION OF DRYER EXHAUST/ 16096-12012
VENTILATION SYSTEMS MC3804000019

Use and Indemnification Agreement - INSTRUCTIONS

USE AND INDEMNIFICATION AGREEMENT

Please be aware that Tetra Tech charges contractor(s) for electronic files (this applies to files in
AutoCAD (or similar) format).

PDF’s, which are simply an electronic scan of the drawings, do not require the use of the
indemnification form; however we charge $50 per PDF to cover our expenses. Tetra Tech
must receive the contractor’s check prior to sending PDF’s.

For AutoCAD type files, the cost is $100 per electronic drawing, regardless of the number of
drawings they are requesting. The Use and Indemnification Agreement is to bg,signed by the Prime

Contractor. Should a subcontractor, such as a steel fabricator, ductwork , desire electronic
files, they would need to pursue this request through their Prime Contr, ho has the contract
with the Client. O

Due to the inherent value to the company of our typical de\Qnd our other standards, we
limit the drawings types that we will release via this i nification form to plan type
drawings. Typical detail sheets are not to be releasech form of an electronic AutoCAD
drawing file.

In addition, our internal individual Base @v not be released; we limit what the
contractor can purchase to the actual individ tract drawings.

After the Prime Contractor has determiped umber of drawings that they will need, fill out the
following two pages. The second pag e form, marked Use and Indemnification Agreement —
Business Office, needs to be sent to tife Business Office with the Contractor check made out to Tetra
Tech. We will not release electrgn\@ s until we receive this form and the check.

&

CADD RELEASE Tetra Tech
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TETRA TECH 240 Continental Drive, Suite 200
“ ARCHITECTS & ENGINEERS Newark, Delaware 19713

Tel. (302) 738-7551

Fax (302) 454-5980

Use and Indemnification Agreement

Re: DIBWCI — INSTALLATION OF DRYER EXHAUST / VENTILATION SYSTEMS Tt Project No. 16096-12012

Whereas, (hereinafter the “Contractor”), acknowledges that it has requested certain electronic files and/or media of the
Drawings and/or Specifications for the above-referenced Project which are the property of Tetra Tech Engineers, Architects & Landscape
Avrchitects, P.C. d/b/a Tetra Tech Architects & Engineers (hereinafter “Tetra Tech”).

Whereas, Contractor further acknowledges all requests for electronic files require a pre-payment of $100/file (Each individual drawing in the set
of Contract Documents represents 1 file), regardless of the number of files requested, prior to receiving said files from Tetra Tech.

Now, therefore, Contractor hereby warrants and covenants that it will abide by the following provisions:

A. Indemnification

1. Inconsideration of permission to use electronic files or media, including but not limited to electronic files
for the Work of this Project only, and which the Contractor has requested from Tetra Tech, the Contractol
hereby agrees to indemnify and hold harmless Tetra Tech, its agents, employees, officers , directors a

claims, damages, losses and expenses, including any attorneys' fees, arising out of, resulting from %

drawings created by use of computer,
e fullest extent permitted by law,
tants from and against any and all
ection with any and all use of said
Contractor, its employees, agents, officers,
acts any of them may be liable, regardless of

electronic materials, but only if such claim, damage, loss or expense is caused in whole or in pa
directors, or any other party directly or indirectly employed by any of them or any party for w
whether or not it is caused by a party indemnified hereunder. Such obligation shall not be £Gnstr€d to reduce or negate any other right or
obligation of indemnification that would otherwise exist as to any party hereto. This i % ation shall not apply to the liability of the
indemnitee arising out of its own negligence. This indemnification shall not be limit n& ay because of any limitation on damages,
compensation or benefits under any statute, law or governmental requirement

2. The following shall be included within the definition of "expenses" herein: (a) time expended by the indemnified party of its employees,
agents, officers and directors at their usual and customary billing rates, Il as all out-of-pocket expenses such as long-distance telephone calls,
costs of reproduction, expenses of travel and lodging; (b) all costs an of experts, consultants, engineers, and any other party retained by
the indemnified party reasonably required to defend the claim; (o) al{coSs, #Cluding reasonable attorneys' fees, incurred in bringing any action to
enforce the provisions of this indemnification. The following sl cluded within the definition of "action™ herein: any case brought in any
state or federal court, any arbitration, any mediation, and a orum for resolution of any dispute herein, and shall also include any
counterclaim or third-party action in any such forum. 6

*
%\B. Use and Compatibility

1. Tetra Tech’ instruments of service are furnis| %thout guarantee of compatibility with the Contractor’s software or hardware, and Tetra Tech’
sole responsibility for the electronic me% nish a replacement for defective disks within thirty (30) days after delivery to Contractor.

3dia cardeteriorate undetected or be modified without Tetra Tech’ knowledge, the Contractor agrees that Tetra

2. Because data stored on electronic
Tech will not be held liable for thg=egiéeteness or correctness of the electronic media after an acceptance period of thirty (30) days after delivery
of the electronic files. Tetra @ 5 confirm the accuracy of the final sealed hard copy drawings, previously submitted pursuant to the Prime
Agreement for this Proje

3. The electronic files are submitted to the Contractor for a thirty (30) day acceptance period. During this period, the Contractor may review and
examine these files, and any errors detected during this time will be corrected by Tetra Tech. Any changes requested after the acceptance period
will be considered additional services to be performed on a time and materials basis, at Tetra Tech’s standard cost plus terms and conditions.

4. Tetra Tech retains ownership of the printed hard copy Drawings and Specifications and the electronic media. The Contractor is granted a license
for their use, but only in the operation and maintenance of the Project. Use of these materials for modification, extension, or expansion of this
Project or on any other project, unless under the direction of Tetra Tech, shall be without liability to Tetra Tech and Tetra Tech’s consultants.

IN WITNESS WHEREOF-:
Contractor:
Signed name:
Printed Name:
Title:

Date:

If transmission is not received as noted, kindly notify us at once.



E TETRA TECH 240 Continental Drive, Suite 200

ARCHITECTS & ENGINEERS Newark, Delaware 19713

Tel. (302) 738-7551

Use and Indemnification Agreement — Business Office Fax (302) 454-5980

............................................................. E |ectr0n|CDraW|ng|:||es

Prime Contractor Name

Prime Contractor Address

Contact to Receive Invoices

Project Name DJBWCI - Installation of Dryer Exhaust/Ven@ Systems

Project Number 16096-12012 ()6

Number of Drawing Files (Each individual drawing in the @o%ct Documents represents 1 file)

List each Drawing # Requested Q

O
S
.\§>

Contractor Signature
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If transmission is not received as noted, kindly notify us at once.
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SECTION 01 40 00 - QUALITY REQUIRMENTS

PART 1 - GENERAL

11

A.

1.2

13

14

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for quality assurance and

quality control. %

Testing and inspecting services are required to verify compliance yfi guirements specified or
indicated. These services do not relieve the Contractor of resp ty for compliance with the

Contract Document requirements.

1. Specific quality-control requirements for indivi%ﬁ&o%ruction activities are specified
in the Sections that specify those activities #ements in those Sections may also
cover production of standard products.

2. Specified tests, inspections, and related @§ons do not limit the Contractor’s quality-
control procedures that facilitate co with the Contract Document requirements.

3. Requirements for the ContractordoNargvide quality-control services required by the
Architect, Owner, or authoriti sg jurisdiction are not limited by provisions of this
Section. .

QO
DEFINITIONS K

Quality-Assurance S . Activities, actions, and procedures performed before and during
execution of the k to guard against defects and deficiencies and ensure that proposed

construction €0 S with requirements.

Quality-CﬁServices: Tests, inspections, procedures, and related actions during and after
execution of the Work to evaluate that completed construction comply with requirements.
Services do not include contract enforcement activities performed by the Architect.

Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing
laboratory shall mean the same as testing agency.

SUBMITTALS

Qualification Data: For testing agencies specified in “Quality Assurance” Article to
demonstrate their capabilities and experience. Include proof of qualifications in the form of a
recent report on the inspection of the testing agency by a recognized authority.

QUALITY REQUIREMENTS Tetra Tech
01 40 00-1 Architects & Engineers
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B.

Reports: Prepare and submit certified written reports that include the following:

1. Date of issue.

2. Project title and number.

3. Name, address, and telephone number of testing agency.

4. Dates and locations of samples and tests or inspections.

5. Names of individuals making tests and inspections.

6. Description of the Work and test and inspection method.

7. Identification of product and Specification Section.

8. Complete test or inspection data.

9. Test and inspection results and an interpretation of test results.

10. Ambient conditions at time of sample taking and testing and inspecting.

11. Comments or professional opinion on whether tested or inspected Work complies with
the Contract Document requirements.

12. Name and signature of laboratory inspector.

13.  Recommendations on retesting and reinspecting. Q%

C. Permits, Licenses, and Certificates: For the Owner’s records, s opies of permits,
licenses, certifications, inspection reports, releases, jurisdicti ttlements, notices, receipts
for fee payments, judgments, correspondence, records, an lar documents, established for
compliance with standards and regulations bearing on @; nce of the Work.

1.5 QUALITY ASSURANCE Q
*

A.  Fabricator Qualifications: A firm exp \ed in producing products similar to those indicated
for this Project and with a record of, sful in-service performance, as well as sufficient
production capacity to produc units.

B.  Factory-Authorized Servic &entative Qualifications: An authorized representative of
manufacturer who is raéand approved by manufacturer to inspect installation of
manufacturer’s prod t are similar in material, design, and extent to those indicated for
this Project. \

C. Installer '@ons: A firm or individual experienced in installing, erecting, or assembling
work similawin taterial, design, and extent to that indicated for this Project, whose work has
resulted in construction with a record of successful in-service performance.

D.  Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar
to those indicated for this Project and with a record of successful in-service performance.

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to
practice in jurisdiction where Project is located and who is experienced in providing
engineering services of the kind indicated. Engineering services are defined as those performed
for installations of the system, assembly, or product that are similar to those indicated for this
Project in material, design, and extent.

F. Testing Agency Qualifications: An agency with the experience and capability to conduct
testing and inspecting indicated, as documented by ASTM E 548, and that specializes in types
of tests and inspections to be performed.

QUALITY REQUIREMENTS Tetra Tech
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G.  Preconstruction Testing: Testing agency shall perform preconstruction testing for compliance
with specified requirements for performance and test methods.

1. Contractor responsibilities include the following:

a. Provide test specimens and assemblies representative of proposed materials and
construction. Provide sizes and configurations of assemblies to adequately
demonstrate capability of product to comply with performance requirements.

b. Submit specimens in a timely manner with sufficient time for testing and analyzing
results to prevent delaying the Work.

2. Testing Agency Responsibilities: Submit a certified written report of each test,
inspection, and similar quality-assurance service to the Architect, with copy to the
Contractor. Interpret tests and inspections and state in each report whether tested and
inspected work complies with or deviates from the Contract Docn@nts.

<

1.6 QUALITY CONTROL %

A.  Owner Responsibilities: Where quality-control services a icated as the Owner’s
responsibility, the Owner will engage a qualified testing«0gncy to perform these services.

1. The Owner will furnish the Contractor Wit@es, addresses, and telephone numbers of
testing agencies engaged and a descriptigg of the types of testing and inspecting they are

engaged to perform. %

Payment for these services will

3. Costs for retesting and reinspgec
that failed to comply with th

N

e@b he Owner.

i nstruction that replaces or is necessitated by work
act Documents will be charged to the Contractor, and
d by Change Order.

the Contract Sum will%
B.  Contractor Responsibilitiess Umiéss otherwise indicated, provide quality-control services

specified and require@orities having jurisdiction.

1. Where senﬁa indicated as the Contractor’s responsibility, engage a qualified testing
agency t m these quality-control services.

2. Notj agencies at least 7 days in advance of time when Work that requires testing
or inSpecting will be performed.

3. Where quality-control services are indicated as the Contractor’s responsibility, submit a
certified written report, in duplicate, of each quality-control service.

4. Testing and inspecting requested by the Contractor and not required by the Contract
Documents are Contractor’s responsibility.

5. Submit additional copies of each written report directly to authorities having jurisdiction,
when they so direct.

C.  Manufacturer’s Field Services: Where indicated, engage a factory-authorized service
representative to inspect field-assembled components and equipment installation, including
service connections. Report results in writing.

D.  Retesting/Reinspecting: Regardless of whether original tests or inspections were the
Contractor’s responsibility, provide quality-control services, including retesting and

QUALITY REQUIREMENTS Tetra Tech
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E.

F.

G.

reinspecting, for construction that revised or replaced Work that failed to comply with
requirements established by the Contract Documents.

Testing Agency Responsibilities: Cooperate with the Architect and the Contractor in
performance of duties. Provide qualified personnel to perform required tests and inspections.

1. Notify the Architect and the Contractor promptly of irregularities or deficiencies
observed in the Work during performance of its services.

2. Interpret tests and inspections and state in each report whether tested and inspected work
complies with or deviates from requirements.

3. Submit a certified written report, in duplicate, of each test, inspection, and similar
guality-control service through the Contractor.

4, Do not release, revoke, alter, or increase requirements of the Contract Documents or
approve or accept any portion of the Work.

5. Do not perform any duties of the Contractor. %

Associated Services: Cooperate with agencies performing require @ inspections, and
similar quality-control services, and provide reasonable auxiliar, ces as requested. Notify
f

agency sufficiently in advance of operations to permit assignf personnel. Provide the

following: 0&

1. Access to the Work.

2. Incidental labor and facilities necessary to Qtate tests and inspections.

3. Adequate quantities of representatlve samples ©f materials that require testing and
inspecting. Assist agency in obtaini

4. Facilities for storage and field-c ﬁ e samples

5. Delivery of samples to testing a

6 Preliminary design mix prop r use for material mixes that require control by testing
agency.

7. Security and protectlo pIes and for testing and inspecting equipment at Project
site.

Coordination: Coortf\: equence of activities to accommodate required quality-assurance
and quality-contrdiservices with a minimum of delay and to avoid necessity of removing and
replacing constn to accommodate testing and inspecting.

1. Sche imes for tests, inspections, obtaining samples, and similar activities.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 REPAIR AND PROTECTION
A.  General: On completion of testing, inspecting, sample taking, and similar services, repair
damaged construction and restore substrates and finishes.
QUALITY REQUIREMENTS Tetra Tech
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1. Provide materials and comply with installation requirements specified in other Sections
of these Specifications. Restore patched areas and extend restoration into adjoining areas
in a manner that eliminates evidence of patching.

B.  Protect construction exposed by or for quality-control service activities.
C.  Repair and protection are the Contractor’s responsibility, regardless of the assignment of

responsibility for quality-control services.

END OF SECTION 01 40 00

QUALITY REQUIREMENTS Tetra Tech
01 40 00-5 Architects & Engineers



DJBWCI - INSTALLATION OF DRYER EXHAUST/ 16096-12012
VENTILATION SYSTEMS MC3804000019

SECTION 01 50 00 - TEMPORARY FACILITIES AND CONTROLS
PART 1 - GENERAL
11 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes requirements for temporary facilities and controls, including temporary
utilities, support facilities, and security and protection facilities.

B. Temporary utilities include, but are not limited to, the following: %
1. Sanitary facilities, including toilets, wash facilities, and dr'@-water facilities.
2. Heating and cooling facilities. 6
3. Ventilation. Q
4, Electric power service. K

C. Support facilities include, but are not limited to, tthowing:

Field offices. Q

Lifts and hoists. . Q

Temporary stairs. Q\

Construction aids and miscel@ services and facilities.
*

D. Security and protection faciliti@de, but are not limited to, the following:

roONE

1. Pest control. S
2. Security enclo@ lockup.
3. Barricadesywarnwg signs, and lights.
4, Fire prot&»
E. Related Sec clude the following:

1. Division 01 Section “Submittal Procedures” for procedures for submitting copies of
implementation and termination schedule and utility reports.

13 USE CHARGES
A. Temporary water and electric will be provided by the Owner.
14 QUALITY ASSURANCE

A. Standards: Comply with ANSI A10.6, NECA’s “Temporary Electrical Facilities,” and
NFPA 241.

TEMPORARY FACILITIES AND CONTROLS Tetra Tech
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1. Trade Jurisdictions: Assigned responsibilities for installation and operation of temporary
utilities are not intended to interfere with trade regulations and union jurisdictions.

2. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for
temporary electric service. Install service to comply with NFPA 70.

B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each
temporary utility before use. Obtain required certifications and permits.

15 PROJECT CONDITIONS

A. Conditions of Use: The following conditions apply to use of temporary services and facilities by
all parties engaged in the Work:

1. Keep temporary services and facilities clean and neat.
2. Relocate temporary services and facilities as required by progress%[he Work.

<

PART 2 - PRODUCTS %

2.1 MATERIALS QO
N

A. General: Provide new materials. Undamaged, previ d materials in serviceable condition
may be used if approved by the Architect. ProvideWaterials suitable for use intended.

2.2 EQUIPMENT Q
*
A. General: Provide equipment suitable fo%ﬁnded.

B. Fire Extinguishers: Hand carrie e, UL rated. Provide class and extinguishing agent as
indicated or a combination of hers of NFPA-recommended classes for exposures.

1. Comply with NFP, % and NFPA 241 for classification, extinguishing agent, and size
required by lo nd class of fire exposure.

C. Self-Contained T@%{Units: Single-occupant units of chemical, aerated recirculation or
combustion ty ed; fully enclosed with a glass-fiber-reinforced polyester shell or similar
nonabsorbe rial.

D. Electrical Outlets: Properly configured, NEMA-polarized outlets to prevent insertion of 110- to
120-V plugs into higher-voltage outlets; equipped with ground-fault circuit interrupters, reset
button, and pilot light.

E. Power Distribution System Circuits: Where permitted and overhead and exposed for
surveillance, wiring circuits, not exceeding 125-V ac, 20-A rating, and lighting circuits may be
nonmetallic sheathed cable.

PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL

TEMPORARY FACILITIES AND CONTROLS Tetra Tech
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A. Locate facilities where they will serve the Project adequately and result in minimum interference
with performance of the Work. Relocate and modify facilities as required.

B. Provide each facility ready for use when needed to avoid delay. Maintain and modify as
required. Do not remove until facilities are no longer needed or are replaced by authorized use of
completed permanent facilities.

3.2 TEMPORARY UTILITY INSTALLATION

A. Water Service: Use of the Owner’s existing water service facilities will be permitted, as long as
facilities are cleaned and maintained in a condition acceptable to the Owner. At Substantial
Completion, restore these facilities to condition existing before initial use.

1. Provide rubber hoses as necessary to serve the Project site.

2. Where installations below an outlet might be damaged by spillageser leakage, provide a
drip pan of suitable size to minimize water damage. Drain acc&ed water promptly
from pans.

B. Sanitary Facilities: Provide temporary toilets, wash facilities, r@inking-water fixtures.
Comply with regulations and health codes for type, number Qion, operation, and maintenance
of fixtures and facilities. K

1. Disposable Supplies: Provide toilet tissue,ﬁwr towels, paper cups, and similar
disposable materials for each facility. ntath adequate supply. Provide covered waste
containers for disposal of used materj %

2. Toilets: Use of the Owner’s existinino
facilities are cleaned and maiptag

Substantial Completion, rest

acilities will not be permitted, as long as
a condition acceptable to the Owner. At
e facilities to condition existing before initial use.

C. Electric Power Service: Use @Nner’s existing electric power service will be permitted, as
long as equipment is maintaiped W a condition acceptable to the Owner.

D. Electric Distribution: f@e receptacle outlets adequate for connection of power tools and

equipment. \

1. Proyid rproof connectors to connect separate lengths of electrical power cords if
singi&Jlengths will not reach areas where construction activities are in progress. Do not
exceed safe length-voltage ratio.

E. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste
from construction operations. Containerize and clearly label hazardous, dangerous, or unsanitary
waste materials separately from other waste.

1. If required by authorities having jurisdiction, provide separate containers, clearly labeled,
for each type of waste material to be deposited.

3.3 OPERATION, TERMINATION, AND REMOVAL
A. Termination and Removal: Remove each temporary facility when need for its service has ended,

when it has been replaced by authorized use of a permanent facility, or no later than Substantial
Completion. Complete or, if necessary, restore permanent construction that may have been

TEMPORARY FACILITIES AND CONTROLS Tetra Tech
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VENTILATION SYSTEMS

delayed because of interference with temporary facility. Repair damaged Work, clean exposed
surfaces, and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are the property of the
Contractor. The Owner reserves right to take possession of the Project identification

signs.
2. At Substantial Completion, clean and renovate permanent facilities used during

construction period. Comply with final cleaning requirements in Division 1 Section
“Closeout Procedures.”

END OF SECTION 01 50 00

Tetra Tech

TEMPORARY FACILITIES AND CONTROLS
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SECTION 015400 - SECURITY PROCEDURES

PART 1

1.01

1.02

1.03

GENERAL
REQUIREMENTS INCLUDED

The correctional facility has issued regulations to be observed by all Contractors, their
subcontractors and employees and other firms providing services for or otherwise assigned to
or working on the Project in order to minimize disruption to prison operations, maintain
security and to facilitate the construction process. While working inside the prison facilities
on a regular or occasional basis, it must be clearly understood that prison security
requirements will at all times take precedence over construction operations. The Contractor
shall comply with all such regulations and consider the regulations when preparing his/her
bid.

RELATED REQUIREMENTS @g
General and Supplemental Conditions. O%
Section 01010 - Summary of Project KQ
Section 01500 - Temporary Controls QO

PERSONNEL IDENTIFICATION AN@CKGROUND CHECK

*
All Contractors shall have their e es and their subcontractors complete and submit to
the Maintenance Superintend uest for criminal history record information (see form
required for submittal at his specification section). The background check takes
approximately one w date of receipt to be processed. Without this background
check, workers will npt rmitted to enter the prison grounds and/or the construction site.

Should any e’s request for criminal history be processed and the employee be found
to have a criminairecord, the superintendent, or his/her designee, has the right to refuse that
employee &s to any areas under direct custody control. The Department of Administrative
Servicé be notified in writing of any workers refused access due to a criminal record.

IDENTIFICATION CARDS

1. All persons who have submitted a request for criminal history information will be
required to submit to a photograph for an identification card which will be retained
on file in an area designated by the Maintenance Superintendent. Each employee
will be required to visually display this identification card while working in any area
under the control of the Department of Corrections.

a. The following information must be provided and will be displayed on the
identification card:

1. Contractor working for
Worker’s name
Photograph

wn

ALLOWANCES Tetra Tech
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1.04

1.05

2. The identification card will be issued for authorized access to controlled custody
areas and shall be surrendered upon exiting.

3. Contractors are requested to notify the Director of Custody of Operations upon the
termination of worker’s services in order that the identification card on file can be
pulled and rendered inactive.

GENERAL REQUIREMENTS

When workers are finished for the day, all tools will be accounted for by the worker and
escorting officer.

Workers once entering controlled areas are not permitted to wander from the work area.
Should a worker need to go to another are, he/she will be escorted n officer.

Should work require more than one day to complete the job, &ion to construct and use
temporary storage facilities is solely at the discretion of igon authorities. The facility
will not accept responsibility for any loss or damage t ials left on site. All tools and
equipment should be removed daily. KQ

It is essential that construction operation a bNS removal be conducted in a manner to
assure that materials which might be used as Weapons do not fall into the hands of inmates.

Anything of unusual nature such as Iﬁq , identification cards, tools, piping, etc., shall
be reported immediately to the e officer.

In the event that constructi ires the disruption of plumbing, electrical power, etc., the
Director of Custody of%j ns must receive at least twenty four (24) hours advance notice
in order to preserve secu nd not to disrupt routine activities. When temporary shutdown
of service is unavaidable, the work shall be completed at night during a time when the

institution’s roQi ill not be interfered with.

Workers m denied access to controlled areas should they have relatives or close friends
n the facility.

incarces
Workers shall be subjected to all rules and regulations and shall comply with the escorting
officer’s instruction accordingly.

SPECIAL REQUIREMENTS
Materials shall be moved through the buildings using rubber tired vehicles which shall be
properly controlled at all times to avoid damage to existing walls, floors, and ceiling surfaces,

including doors and door and/or window frames.

Water damage will not be tolerated and it is incumbent upon the contractor to take all steps
necessary to kept he existing premises dry at all times.

All welding and cutting shall be performed by qualified and certified welders. Certificates
shall be on file with the Construction Manager prior to commencement of any welding.

ALLOWANCES Tetra Tech
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1.06

ALLOWANCES
015400 -3

A@Wg Men to the Site

MC3804000019

Existing streets, pavements, lawns, curbs and other finished surfaces disturbed or damaged by
excavation or other construction activities shall be repaired and restored to their original
conditions to the satisfaction of the Owner, Construction Manager and local authorities.

SITE SECURITY
The following regulations must be observed by all persons having any association with the
construction of this project (employees, subcontractors, workmen, service men,

manufacturer’s representative, etc.):

Photo Identification Card

Each trade subcontractor shall submit a list of workers who will be on site.
The list will contain the following information on%h employee:

1. Name %Q

2. Date of Birth QO
Social Security Num:e&

4, Address

Each trade subcw pick up the photo identification cars the Main

w

Gate (where theyw¥lMe secured when not in use). He will transport the
identification@ and issue the identification card upon arrival of the

constructi kers (after identifying the worker). The cards will be
collec end or the day and returned to the Main Gate.

Onéesay workers will receive at temporary identification card after providing
@‘ ate Officers with pertinent information.

Each trade subcontractor shall notify the Maintenance Superintendent twenty
four (24) hours in advance, but not later than 12:00 noon, on the previous
work day before sending men to the project site, so an officer can be
assigned to accompany all his personnel.

Tools and Materials

No tools or materials shall be left unguarded at any time, and they shall be
removed from the working areas at the end of each working day or at
anytime the workmen and assigned officer leave the area.

Prison Records

Where a workman or representative visiting the institution has a prison
record, the trade subcontractor shall be responsible for obtaining the

Tetra Tech
Architects & Engineers
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10.

11.

12.

ALLOWANCES
015400 -4

particulars concerning his record, and notifying the institution at least twenty
four (24) hours in advance of his visit. The institution will then notify the
trade subcontractor and give or deny permission for that person to enter the
institution. Any workman denied entrance to the institution must be
replaced by the trade subcontractor or subcontractor at no additional cost.

Workmen Lunch Area/Searches

a. Workmen will be expected to stay in their respective working areas during
their lunch period, unless leaving the grounds is permitted.

b. All workmen twill be expected to submit to search of themselves, their tool
boxes, lunch containers, and/or their vehicles at any time, if the search is
deemed necessary.

Prohibited Items %

a. The following items are prohibited froU iig brought onto the prison
grounds and construction site:

1. Alcoholic beverages :n@s. !

2. Explosives and fireatwgs
Working Dress and Workm@
a. Workmen wi ain proper attire while working at the institution.

*

Itis forbidden%\r abet the escape of any inmate, or to advise, connive or assist
in any escape, 0 conceal any inmate after escape, or withhold information
pertainin eto. Violation of this prohibition can result in prosecution and the law
provi unishment of fine and imprisonment.

I@ewise strictly forbidden to bring into or take out of the prison either for pay, or
vor, for any inmate, any article without the proper authorization from the

%aintenance Superintendent.

You are not authorized to roam at will throughout the prison. You will restrict
yourself to going directly to those places where your work is conducted and
remaining away from all areas where you have no business.

Stopping to socialize, exchange pleasantries, or conduct business with inmates in
traffic areas (hallways, center areas, etc.) Is prohibited. Also no affectionate or
intimate behavior between official visitors and inmates permitted.

Your automobile is to be parked in a location designated by the Director of Custody
of Operations. Parked vehicles must always have the ignition locked and if the
interior of the car contains packages, clothing, or any other removable articles, the
doors must be locked as well.

Tetra Tech
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13.

14.

15.

16.

17.

18.

19.

20.

No photographs may be taken without proper authorization. No public news releases
may be given without similar authorization.

You are not authorized to escort any person, not previously approved, onto the prison
guards or into the prison.

The offering and/or giving of any tips, gratuities, fees, etc. to any inmates and/or
prison personnel is strictly prohibited.

The use of indecent, abusive or profane language is forbidden anywhere on the prison
property.

Civilian or other clothing should not be left carelessly in places where it may be
acquired and worn by inmates.

In the event an acquaintance, friend, or relative of conta amployee should be an
inmate of the institution at which you are worki it is advisable that you
communicate this confidentially to the Maintena erintendent.

Tools and Equipment Safety KQ

a. Flammable Liquids: Maint amnable liquid (e.g., gasoline, fuels, etc.) in
secure containers at all times,Nn compliance with OSHA regulations.

b. Tools: Maintain tQo ted equipment (e.g. sprinkler heads, hydrants,
wires, cables, dutdsn\aanholes, posts, poles, signals, alarm boxes, etc.) at all
times.

*
C. Powd ated Tools: Comply with Owner’s and Maintenance
Supijn ent directions for control of powder used and stored.

Const&

aé\ Parking spaces for privately owned vehicles operated by construction
personnel may be limited.

ersonnel Vehicle Parking:

b. The Maintenance Superintendent will assign areas within the prison site for
parking. Sufficient space will be provided to park privately owned vehicles
operated by construction personnel on site.

c. Vehicle inspections may be conducted at discretion of the Maintenance
Superintendent for the duration of the Contract.

1.07 FIRE PROTECTION

A. Protect and maintain fire department facilities (e.g., sprinkler heads, hydrants, wires, cables,
ducts, manholes, posts, poles, signals, alarm boxes, etc.) at all times.

B. Maintain unobstructed access to the following at all times: Fire hydrants and fire alarm boxes.
ALLOWANCES Tetra Tech
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C. Immediately notify the Fire Department in the event of accidental damage to fire department
facilities.
D. Immediately restore damaged facilities to original condition at no increase to Contract Sum.
1. Restoration: Approved by Fire Department authorized representative.

END OF SECTION 015400

ALLOWANCES Tetra Tech
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SECTION 01 73 29 — CUTTING AND PATCHING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY

A.  This Section includes procedural requirements for cutting and patchi@

B.  Related Sections include the following: O
1. Divisions 02 through 26 Sections for specific re m@nts and limitations applicable to

cutting and patching individual parts of the&é
13 DEFINITIONS < 2
*

A.  Cutting: Removal of in-place constr chssary to permit installation or performance of
other Work.

*

B.  Patching: Fitting and repaj \ required to restore surfaces to original conditions after
installation of other Work.K

1.4 QUALITY ASSURA%Q

A.  Structural E : Do not cut and patch structural elements in a manner that could change
their load g capacity or load-deflection ratio.

B.  Operational Elements: Do not cut and patch operating elements and related components in a
manner that results in reducing their capacity to perform as intended or that result in increased
maintenance or decreased operational life or safety. Operating elements include the following:
List below is an example only. Revise to suit Project's operating systems. With advice of
counsel, delete below if Engineer’s approval is not required. If list is deleted, delete option in
paragraph above.

1. Fire-suppression systems.
2. Mechanical systems piping and ducts.
3. Control systems.
4. Communication systems.
5. Electrical wiring systems.
CUTTING AND PATCHING Tetra Tech
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C.

D.

Visual Requirements: Do not cut and patch construction in a manner that results in visual
evidence of cutting and patching. Do not cut and patch construction exposed on the exterior or
in occupied spaces in a manner that would, in Architect's opinion, reduce the building's
aesthetic qualities. Remove and replace construction that has been cut and patched in a visually
unsatisfactory manner.

Cutting and Patching Conference: Before proceeding, meet at Project site with parties involved
in cutting and patching, including mechanical and electrical trades. Review areas of potential
interference and conflict. Coordinate procedures and resolve potential conflicts before
proceeding.

PART 2 - PRODUCTS

21

A

B.

MATERIALS %
General: Comply with requirements specified in other Sections. %

In-Place Materials: Use materials identical to in-place ;s. For exposed surfaces, use
materials that visually match in-place adjacent surfaces eSullest extent possible.

1. If identical materials are unavailable or ca@)e used, use materials that, when installed,
will match the visual and functional perfgrmaice of in-place materials.

*
PART 3 - EXECUTION 6\0

.\a)

3.1 EXAMINATION

A.  Examine surfaces to be cut\and patched and conditions under which cutting and patching are to

be performed.
1. Compatibilifys, Before patching, verify compatibility with and suitability of substrates,
includ *g@ patibility with in-place finishes or primers.
2. ProCee ith installation only after unsafe or unsatisfactory conditions have been
corrected
3.2 PREPARATION

A.  Temporary Support: Provide temporary support of Work to be cut.

B.  Protection: Protect in-place construction during cutting and patching to prevent damage.
Provide protection from adverse weather conditions for portions of Project that might be
exposed during cutting and patching operations.

C.  Adjoining Areas: Avoid interference with use of adjoining areas or interruption of free passage
to adjoining areas.

CUTTING AND PATCHING Tetra Tech
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D.

Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems
are required to be removed, relocated, or abandoned, bypass such services/systems before
cutting to prevent interruption to occupied areas.

3.3 PERFORMANCE

A.  General: Employ skilled workers to perform cutting and patching. Proceed with cutting and
patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or performance
of other construction, and subsequently patch as required to restore surfaces to their
original condition.

B.  Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar
operations, including excavation, using methods least likely to da lements retained or
adjoining construction. If possible, review proposed procedures witiofliginal Installer; comply
with original Installer's written recommendations. %

1. In general, use hand or small power tools des' or sawing and grinding, not
hammering and chopping. Cut holes and slotg e all as possible, neatly to size
required, and with minimum disturbance \&acent surfaces. Temporarily cover
openings when not in use. q

2. Finished Surfaces: Cut or drill from the axposed or finished side into concealed surfaces.

3. Concrete or Masonry: Cut using %g machine, such as an abrasive saw or a
diamond-core drill. *

4. Mechanical and Electrical Servj \ ut off pipe or conduit in walls or partitions to be
removed. Cap, valve, or pl seal remaining portion of pipe or conduit to prevent
entrance of moisture or ign matter after cutting.

5. Proceed with patchin nstruction operations requiring cutting are complete.

C.  Patching: Patch constn@qby filling, repairing, refinishing, closing up, and similar operations
following performarﬁﬂe other Work. Patch with durable seams that are as invisible as
possible. Provid\r’na rials and comply with installation requirements specified in other
Sections. O
1. Insr@w: Where feasible, test and inspect patched areas after completion to

demonstrate integrity of installation.

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish
restoration into retained adjoining construction in a manner that will eliminate evidence
of patching and refinishing.

a. Clean piping, conduit, and similar features before applying paint or other finishing
materials.
b. Restore damaged pipe covering to its original condition.

3. Floors and Walls: Where walls or partitions that are removed extend one finished area
into another, patch and repair floor and wall surfaces in the new space. Provide an even
surface of uniform finish, color, texture, and appearance. Remove in-place floor and wall
coverings and replace with new materials, if necessary, to achieve uniform color and
appearance.

CUTTING AND PATCHING Tetra Tech

01 73 29-3 Architects & Engineers



DJBWCI - INSTALLATION OF DRYER EXHAUST/ 16096-12012
VENTILATION SYSTEMS MC3804000019

a. Where patching occurs in a painted surface, apply primer and intermediate paint
coats over the patch and apply final paint coat over entire unbroken surface
containing the patch. Provide additional coats until patch blends with adjacent
surfaces.

4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane
surface of uniform appearance.

5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a
weathertight condition.

D. Cleaning: Clean areas and spaces where cutting and patching are performed. Completely
remove paint, mortar, oils, putty, and similar materials.

END OF SECTION 01 73 29 %
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SECTION 01 77 00 — CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.
1.2 SUMMARY
A.  This Section includes administrative and procedural requirements for contract closeout,
including, but not limited to, the following:

1. Inspection procedures. %

2. Project Record Documents. @

3. Operation and maintenance manuals. %

4. Warranties.

5. Instruction of the Owner’s personnel. Q

6. Final cleaning. 0&

1.3 SUBSTANTIAL COMPLETION Q
A.  Preliminary Procedures: Before requestlng |n on for determining date of Substantial

Completion, complete the following. L ow that are incomplete in request.

1. Prepare a list of items to be ¢ d and corrected (punch list), the value of items on
the list, and reasons w is not complete.

2. Advise the Owner of p@msurance changeover requirements.

3. Submit specific warrant orkmanship bonds, maintenance service agreements, final
certifications, an ilar documents.

4. Obtain and su eases permitting the Owner unrestricted use of the Work and access
to services q(i’u dlities. Include occupancy permits, operating certificates, and similar
releases.

5. Prepar Qubmit Project Record Documents, operation and maintenance manuals,
Fina letion construction photographs, damage or settlement surveys, property
surveys, and similar final record information.

6. Deliver tools, spare parts, extra materials, and similar items to location designated by the
Owner. Label with manufacturer’s name and model number where applicable.

7. Make final changeover of permanent locks and deliver keys to the Owner. Advise the
Owner’s personnel of changeover in security provisions.

8. Complete startup testing of systems.

0. Submit test/adjust/balance records.

10. Terminate and remove temporary facilities from Project site, along with mockups,
construction tools, and similar elements.

11.  Advise the Owner of changeover in heat and other utilities.

12.  Submit changeover information related to the Owner’s occupancy, use, operation, and
maintenance.

13.  Complete final cleaning requirements, including touchup painting.

CLOSEOUT PROCEDURES Tetra Tech
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14

15

14.  Touch up and otherwise repair and restore marred exposed finishes to eliminate visual
defects.

Inspection: Submit a written request for inspection for Substantial Completion. On receipt of
request, the Architect/Engineer will either proceed with inspection or notify the Contractor of
unfulfilled requirements. The Architect/Engineer will prepare the Certificate of Substantial
Completion after inspection or will notify the Contractor of items, either on the Contractor’s list
or additional items identified by the Architect/Engineer that must be completed or corrected
before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

2. Results of completed inspection will form the basis of requirements for Final
Completion.

FINAL COMPLETION %

Preliminary Procedures: Before requesting final inspection for @ining date of Final
Completion, complete the following:

1. Submit a final Application for Payment accordin a'sion 1 Section “Payment

Procedures.”
2. Submit certified copy of the ArchitchEng@’s Substantial Completion inspection list
of items to be completed or corrected (pumch Itst), endorsed and dated by the

Architect/Engineer. The certified co list shall state that each item has been
completed or otherwise resolve nce.

3. Submit evidence of final, conti insurance coverage complying with insurance
requirements. .

4. Instruct the Owner’s pe 11& operation, adjustment, and maintenance of products,

equipment, and syste

Inspection: Submit a W\@\request for final inspection for acceptance. On receipt of request,
the Architect/Engine& either proceed with inspection or notify the Contractor of unfulfilled
requirements. Thi¢Archlitect/Engineer will prepare a final Certificate for Payment after
inspection or,wi ¢fy the Contractor of construction that must be completed or corrected
before certific I be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

LIST OF INCOMPLETE ITEMS (PUNCH LIST)

Preparation: Submit three copies of list. Include name and identification of each space and area
affected by construction operations for incomplete items and items needing correction
including, if necessary, areas disturbed by the Contractor that are outside the limits of
construction.

1. Organize list of spaces in sequential order.

2. Organize items applying to each space by major element, including categories for ceiling,
individual walls, floors, equipment, and building systems.

3. Include the following information at the top of each page:

CLOSEOUT PROCEDURES Tetra Tech
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a. Project name.
b. Date.
C. Name of Architect/Engineer.
d. Name of Contractor.
e. Page number.

1.6 PROJECT RECORD DOCUMENTS

A.  General: Do not use Project Record Documents for construction purposes. Protect Project
Record Documents from deterioration and loss. Provide access to Project Record Documents
for the Architect/Engineer’s reference during normal working hours.

B. Record Drawings:

1. Maintain and submit one set of blue- or black-line white prints of Contract Drawings and
Shop Drawings and submit digital scanned copies of all the Drawings; format to
be .JPG or .TIF. R@

2. The Contractor shall be responsible for updating the bid d @ents (CADD drawings and
specifications) with the as-built changes. All changes all be clouded and tagged as “as-
built” revisions. The drawings shall also have a neyas)built” date; format to be
AutoCadd 2006 to 2010 format.

3. Deliverables: Three (3) sets of bond prints @I sets.

4. Drawings that replace the original bid dra@ shall be cross referenced to the original
bid drawing files.

5. Mark Record Prints to show the actu

shown originally. Require indivé

ation where installation varies from that
ity who obtained record data, whether
individual or entity is Installer, ractor, or similar entity, to prepare the marked-up
Record Prints. .

a. Give particular to information on concealed elements that cannot be

C. Record soon as possible after obtaining it. Record and check the markup
befofgenclbsing concealed installations.

tract Drawings or Shop Drawings, whichever is most capable of showing
physical conditions, completely and accurately. Where Shop Drawings are
arked, show cross-reference on Contract Drawings.

readily identified recorded later.
b. Accuratg{ d information in an understandable drawing technique.

6. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish
between changes for different categories of the Work at the same location.

7. Mark important additional information that was either shown schematically or omitted
from original Drawings.

8. Note Construction Change Directive numbers, Change Order numbers, alternate
numbers, and similar identification where applicable.

9. Identify and date each Record Drawing; include the designation “PROJECT RECORD
DRAWING” in a prominent location. Organize into manageable sets; bind each set with
durable paper cover sheets. Include identification on cover sheets.

C.  Record Specifications: Submit one copy of Project’s Specifications, including addenda and
contract modifications. Mark copy to indicate the actual product installation where installation
varies from that indicated in Specifications, addenda, and contract modifications.

CLOSEOUT PROCEDURES Tetra Tech
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1.7

1. Give particular attention to information on concealed products and installations that
cannot be readily identified and recorded later.

2. Mark copy with the proprietary name and model number of products, materials, and
equipment furnished, including substitutions and product options selected.

3. Note related Change Orders, Record Drawings, and Product Data, where applicable.

Record Product Data: Submit one copy of each Product Data submittal. Mark one set to
indicate the actual product installation where installation varies substantially from that indicated
in Product Data.

1. Give particular attention to information on concealed products and installations that
cannot be readily identified and recorded later.

2. Include significant changes in the product delivered to Project site and changes in
manufacturer’s written instructions for installation.

3. Note related Change Orders, Record Drawings, and Record Speci'@tions, where

applicable. @

Miscellaneous Record Submittals: Assemble miscellaneous re quired by other
Specification Sections for miscellaneous record keeping and tal in connection with actual
performance of the Work. Bind or file miscellaneous rec d identify each, ready for
continued use and reference.

OPERATION AND MAINTENANCE MANUAQ

Assemble three complete sets of operation
maintenance of each system, subsystem,*
operation and maintenance data reqiéir i

dntenance data indicating the operation and
of equipment not part of a system. Include
individual Specification Sections and as follows:

4

1. Operation Data:

a. Emergency ingtruc&0Ons and procedures.
b. System, su m, and equipment descriptions, including operating standards.

C. Operati edures, including startup, shutdown, seasonal, and weekend

operations.
d. id¥on of controls and sequence of operations.
. N diagrams.

2. Maintenance Data:

@D

Manufacturer’s information, including list of spare parts.

Name, address, and telephone number of Installer or supplier.

Maintenance procedures.

Maintenance and service schedules for preventive and routine maintenance.
Maintenance record forms.

Sources of spare parts and maintenance materials.

Copies of maintenance service agreements.

Copies of warranties and bonds.

S@ o a0 o

Organize operation and maintenance manuals into suitable sets of manageable size. Bind and
index data in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in thickness necessary to
accommodate contents, with pocket inside the covers to receive folded oversized sheets.

CLOSEOUT PROCEDURES Tetra Tech
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1.8

A

B.

C.

D.

Identify each binder on front and spine with the printed title “OPERATION AND
MAINTENANCE MANUAL,” Project name, and subject matter of contents.

WARRANTIES

Submittal Time: Submit written warranties on request of the Architect/Engineer for designated
portions of the Work where commencement of warranties other than date of Substantial
Completion is indicated.

Partial Occupancy: Submit properly executed warranties within 15 days of completion of
designated portions of the Work that are completed and occupied or used by the Owner during
construction period by separate agreement with the Contractor.

Organize warranty documents into an orderly sequence based on the table of contents of the
Project Manual.

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-cove @p%e—leaf binders,
thickness as necessary to accommodate contents, and size %ceive 8-1/2-by-11-inch
(115-by-280-mm) paper.

2. Provide heavy paper dividers with plastic-covered t %r each separate warranty. Mark
tab to identify the product or installation. Provid description of the product or
installation, including the name of the prod e name, address, and telephone
number of Installer. q

3. Identify each binder on the front and spipg with the typed or printed title
“WARRANTIES,” Project name, an f the Contractor.

*

Provide additional copies of each wgrr@\o include in operation and maintenance manuals.

4

PART 2 - PRODUCTS \

2.1

A.

MATERIALS K

fabricator of the e to be cleaned. Do not use cleaning agents that are potentially

Cleaning Agents: §sse%eaning materials and agents recommended by manufacturer or
hazardous to or property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1 DEMONSTRATION AND TRAINING
A. Instruction: Instruct the Owner’s personnel to adjust, operate, and maintain systems,
subsystems, and equipment not part of a system.
1. Provide instructors experienced in operation and maintenance procedures.
2. Provide instruction at mutually agreed-on times. For equipment that requires seasonal
operation, provide similar instruction at the start of each season.
3. Schedule training with the Owner, through the Architect/Engineer with at least seven
days’ advance notice.
CLOSEOUT PROCEDURES Tetra Tech

0177 00-5 Architects & Engineers



DJBWCI — INSTALLATION OF DRYER EXHAUST/ 16096-12012
VENTILATION SYSTEMS MC3804000019

4. Coordinate instructors, including providing notification of dates, times, length of
instruction, and course content.

B.  Program Structure: Develop an instruction program that includes individual training modules
for each system and equipment not part of a system, as required by individual Specification
Sections. For each training module, develop a learning objective and teaching outline. Include
instruction for the following:

System design and operational philosophy.
Review of documentation.

Operations.

Adjustments.

Troubleshooting.

Maintenance.

Repair. %

3.2 FINAL CLEANING @

NoookrwdE

with local laws and ordinances and Federal and local envi ntal and antipollution

A.  General: Provide final cleaning. Conduct cleaning and wast —@Jval operations to comply
regulations. Q Q

B. Cleaning: Employ experienced workers or profe&%il cleaners for final cleaning. Clean each
surface or unit to condition expected in an ave@c mercial building cleaning and
t

maintenance program. Comply with manulf; s written instructions.
*

1. Complete the following cleanin ions before requesting inspection for certification
of Substantial Completion’fo Project or for a portion of Project:

a. Clean Project si } and grounds, in areas disturbed by construction activities,
C evelopment areas, of rubbish, waste material, litter, and other

including landscal
foreign su es.
b. Sweep reas broom clean. Remove petrochemical spills, stains, and other
de

foreiq%u Sits.
C. ag nds that are neither planted nor paved to a smooth, even-textured

d. erove tools, construction equipment, machinery, and surplus material from
roject site.
e. Remove snow and ice to provide safe access to building.

f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition,
free of stains, films, and similar foreign substances. Avoid disturbing natural
weathering of exterior surfaces. Restore reflective surfaces to their original
condition.

g. Remove debris and surface dust from limited access spaces, including roofs,
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.

h. Sweep concrete floors broom clean in unoccupied spaces.

i Vacuum carpet and similar soft surfaces, removing debris and excess nap;
shampoo if visible soil or stains remain.

J- Clean transparent materials, including mirrors and glass in doors and windows.
Remove glazing compounds and other noticeable, vision-obscuring materials.

CLOSEOUT PROCEDURES Tetra Tech
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Replace chipped or broken glass and other damaged transparent materials. Polish
mirrors and glass, taking care not to scratch surfaces.

k. Remove labels that are not permanent.

l. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.
Replace finishes and surfaces that cannot be satisfactorily repaired or restored or
that already show evidence of repair or restoration.

1) Do not paint over “UL” and similar labels, including mechanical and
electrical nameplates.

m.  Wipe surfaces of mechanical and electrical equipment and similar equipment.
Remove excess lubrication, paint and mortar droppings, and other foreign
substances.

n. Replace parts subject to unusual operating conditions.

0. Clean plumbing fixtures to a sanitary condition, free of staige, including stains
resulting from water exposure. %

p. Replace disposable air filters and clean permanent air£i . Clean exposed
surfaces of diffusers, registers, and grills. é

g. Clean ducts, blowers, and coils if units were op ithout filters during

construction.

r. Clean light fixtures, lamps, globes, and re}f&rs function with full efficiency.
Replace burned-out bulbs, and those #0% y dimmed by hours of use, and
defective and noisy starters in fluoregt and mercury vapor fixtures to comply
with requirements for new fixtur

S. Leave Project clean and rea;dy pancy.

C.  Comply with safety standards for clga 0 not burn waste materials. Do not bury debris or
excess materials on the Owner’s pr ” Do not discharge volatile, harmful, or dangerous
materials into drainage syste HQ ve waste materials from Project site and dispose of
lawfully.

3.3 SUMMARY OF CL S@ DOCUMENTS

A.  Contractor’s Afﬁ%& Payment of Debts and Claims (AIA Document G706)

B.  Contractor t of Surety Company to Final Payment (AIA Document G707) (one copy)

C.  Contractor’s Affidavit of Release of Liens (AIA Document G706A) (one copy)

D.  Copy of Letter of Guarantee and Warranty Information (three copies)

E. Balancing Reports

F. Subcontractor’s Release of Liens had been submitted with each previous Application of
Payment (AIA Document G706A) (one copy)

G.  Operation and Maintenance Manuals

H.  Record Shop Drawings and Submittals

I As-built Drawings: All construction changes should be clouded and marked.

CLOSEOUT PROCEDURES Tetra Tech
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1. Updated CAD files to reflect changes and as-built conditions; AutoCadd dwg file 2006 to
2010 format.

2. Three (3) hard copies of As-builts
3. Reproducible prints of As-builts revised CAD file

J. Affidavit of Discharge of State Tax Liability (Furnish an affidavit from the State Tax
Department that all liabilities thereunder have been discharged by the Contractor and all
subcontractors. (Delaware Division of Revenue, Mr. William Kirby, 302-577-8259).

K. Punch List Closeout Letter

L. Electrical Inspection Certificate

M.  Bond Certification. 6

END OF SECTION 01 77 00 (%)
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	SECTION 01 14 00 WORK RESTRICTIONS
	PART 1 - GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 USE OF PREMISES
	A. Use of Site:  Limit use of premises to work in areas indicated.  Do not disturb portions of site beyond areas in which the Work is indicated.
	1. Limits:  Confine construction operations to the outside of the building.
	2. Owner Occupancy:  Allow for Owner occupancy of site and use by the public.
	3. Driveways and Entrances:  Keep driveways and entrances serving premises clear and available to Owner, Owner's employees, and emergency vehicles at all times.  Do not use these areas for parking or storage of materials.
	a. Schedule deliveries to minimize use of driveways and entrances.
	b. Schedule deliveries to minimize space and time requirements for storage of materials and equipment onsite.


	1.3 STAFFING & TOOLS
	A. BACKGROUND CHECKS: All personnel that are employed by the contractor and their subcontractors that are scheduled to enter the institution for project related activities must have an approved background check completed by the DE DOC. The contractor shall
	B.  ENTERING & LEAVING THE PREMISSES: All entry and exiting of the Institution shall be via the designated visitor entrance sally port. All individuals entering the Institution will comply with the required security scanning procedure.
	C. TOOLS:  All tools to be used within the Institution shall be logged in and out at the entry sally port with the security staff. The security staff shall be allowed to refuse the entry of any tool or object that they regard as a security threat.
	D. Alcohol and tobacco products are not allowed by law in any areas of the Institution’s premises.

	1.4 WORK RESTRICTIONS
	A. On-Site Work Hours:
	1. Work shall be generally performed inside the existing building during normal business working hours of 8:00 a.m. to 4:00 p.m., Monday through Friday, except otherwise indicated.
	2. Weekend Hours:   On request.

	B. Sequencing work: Work must be completed on each toilet / shower room prior to commencing work in the other tiers.

	1.5  COORDINATION
	A. General:  The work of this Contract includes coordination of the entire work of the project, including preparation of general coordination drawings, diagrams and schedules, and control of site utilization, from the beginning of the demolition activity t�
	B. Copies of governing regulations, which have a bearing on the performance of the work, can be obtained from or reviewed at the local, State, or Federal Agency responsible for the regulation in each case.
	C. Miscellaneous elements of information having a bearing on the performance of the work, such as weather forecasts and reports of general trade union negotiations; copies must be obtained by the Contractor through normal channels of information.
	D. Measurements:  Verify dimensions of existing work.  Any discrepancy between drawings and / or specifications and existing conditions shall be referred to the Architect in writing for adjustment before the work affected thereby has been performed.  In th�

	1.6 WORKING AT A DEPARTMENT OF CORRECTION FACILITY
	A. In order for the Department of Correction to ensure security on the job site, the Prime Contractor shall submit a list of all proposed workers who will be working on the site, to the Engineer, including their name, social security number, age, sex, race�
	B. This list shall be used by the Department of Correction for a background check and shall be submitted for approval at the Pre-Construction Meeting.
	C. Workers will not be permitted on the campus without approval.
	D. All tools, equipment, supplies, etc. shall be removed from the building daily.
	E. Proper construction clothing is required; short pants, open toed shoes or bare chests are not permitted.
	F. Contractors shall include, in their bid, a sufficient amount of time to enter and depart the facility in a given day.  As an example of past projects at a Department of Correction site, it takes about one-half hour to enter or leave the facility.
	G. Contractors are required to sign in at the Main Gatehouse each morning and then drive through the Sally Port.  All Contractors shall enter and leave as a group with an escort (maintenance personnel or correctional officers).  Allow fifteen minutes to en�
	H. Contractor is also advised that only limited movement will be permitted while inside the compound.
	I. No mingling with inmates.
	J. Contractors shall not bring glass containers into the facility.
	K. All equipment shall be removed from inside the Prison after each work day.  A gangbox may be stored in a pre-designated space.
	L. A list of tools must be supplied with each truck and/or gangbox.  Inventory shall be taken by the Contractors at the end of each work day.  Correctional Officers reserve the right to inspect and inventory all trucks and/or gangboxes.  Report all missing�
	M. Trucks should be kept clean.  Trash within the vehicle increases the amount of time it takes the Correctional Officers to inspect the vehicles.
	N. All vehicles and toolboxes shall be locked at all times.  Do not leave keys in vehicles, whether locked or unlocked.
	O. Open trenches must be barricaded.  Nothing, which can be used as a weapon or could conceal an inmate, can be used as a barricade.  Contractors are directed to use plastic tape and the existing trees, shrubbery, or fences where applicable.
	P. No dumping will be allowed on the project site.  Trash, debris and waste must be removed from the compound daily and from the site as required or directed.
	Q. Employee/contractor/subcontractor lunch breaks during normal working hours shall occur at job site.  Contractors shall use the designated Break Area.
	R. Cameras will not be permitted, unless written permission is requested and specifically approved.
	S. The use of cellular phones, pagers and other electronic communication devices will not be permitted unless specific approval is granted by the Security Superintendent.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	17a- security clearance app
	18- 012100 allowances
	SECTION 01 21 00 - ALLOWANCES
	PART 1 - GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements governing allowances.
	1. Certain materials and equipment are specified in the Contract Documents by allowances.  In some cases, these allowances include installation.  Allowances have been established in lieu of additional requirements and to defer selection of actual materials

	B. Types of allowances include the following:
	1. Contingency allowances.


	1.3 SELECTION AND PURCHASE
	A. At the earliest practical date after award of the Contract, advise Architect of the date when final selection and purchase of each product or system described by an allowance must be completed to avoid delaying the Work.
	B. At Architect’s request, obtain proposals for each allowance for use in making final selections.  Include recommendations that are relevant to performing the Work.
	C. Purchase products and systems selected by Architect from the designated supplier.

	1.4 SUBMITTALS
	A. Submit proposals for purchase of products or systems included in allowances, in the form specified for Change Orders.
	B. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for use in fulfillment of each allowance.

	1.5 CONTINGENCY ALLOWANCES
	A. Use the contingency allowance only as directed by Architect for Owner’s purposes and only by Change Orders that indicate amounts to be charged to the allowance.
	B. Contractor’s and their subcontractors and related costs for products and equipment ordered by Owner under the contingency allowance are included in the allowance and are not part of the Contract Sum.  These costs include delivery, installation, taxes, i
	C. Change Orders authorizing use of funds from the contingency allowance will include Contractor’s related costs and reasonable overhead and profit margins.
	D. At Project closeout, credit unused amounts remaining in the contingency allowance to Owner by Change Order.

	1.6 TESTING AND INSPECTING ALLOWANCES
	A. Testing and inspecting allowances include the cost of engaging testing agencies, actual tests and inspections, and reporting results.
	B. The allowance does not include incidental labor required to assist the testing agency or costs for retesting if previous tests and inspections result in failure.
	C. Costs of services not required by the Contract Documents are not included in the allowance.
	D. At Project closeout, credit unused amounts remaining in the testing and inspecting allowance to Owner by Change Order.

	1.7 UNUSED MATERIALS
	A. Return unused materials purchased under an allowance to manufacturer or supplier for credit to Owner, after installation has been completed and accepted.
	1. If requested by Architect, prepare unused material for storage by Owner when it is not economically practical to return the material for credit.  If directed by Architect, deliver unused material to Owner’s storage space.  Otherwise, disposal of unused �



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine products covered by an allowance promptly on delivery for damage or defects.  Return damaged or defective products to manufacturer for replacement.

	3.2 PREPARATION
	A. Coordinate materials and their installation for each allowance with related materials and installations to ensure that each allowance item is completely integrated and interfaced with related work.

	3.3 SCHEDULE OF ALLOWANCES
	A. Allowance No.  1:  A contingency allowance of $5,000 shall be included in the base bid.  This allowance is principally maintained for unforeseen existing materials such as loose electrical and data cabling that will need to be removed or reorganized.
	END OF SECTION 01 21 00



	19 01 22 00 UNIT PRICES
	20- 012500 contract modifications procedures
	21- 013100 project mgmt & coord
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative provisions for coordinating construction operations on the Project including, but not limited to, the following:
	1. General project coordination procedures.
	2. Coordination Drawings.
	3. Administrative and supervisory personnel.
	4. Project meetings.

	B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility will be assigned to a specific contractor.
	C. Related Sections:  The following Sections contain requirements that relate to this Section:
	1. Division 01 Section “Closeout Procedures” for coordinating Contract closeout.


	1.3 COORDINATION
	A. Coordination:  Coordinate construction operations included in various Sections of the Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate construction operations, included in different Sections that depend o
	1. Schedule construction operations in sequence required to obtain the best results where installation of one part of the Work depends on installation of other components, before or after its own installation.
	2. Coordinate installation of different components with other contractors to ensure maximum accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.

	B. If necessary, prepare memoranda for distribution to each party involved, outlining special procedures required for coordination.  Include such items as required notices, reports, and list of attendees at meetings.
	1. Prepare similar memoranda for the Owner and separate contractors if coordination of their Work is required.

	C. Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with other construction activities and activities of other contractors to avoid conflicts and to ensure orderly progress of the Work.  Such administrative
	1. Preparation of the Contractor’s Construction Schedule.
	2. Preparation of the Schedule of Values.
	3. Installation and removal of temporary facilities and controls.
	4. Delivery and processing of submittals.
	5. Progress meetings.
	6. Preinstallation conferences.
	7. Project closeout activities.

	D. Conservation:  Coordinate construction activities to ensure that operations are carried out with consideration given to conservation of energy, water, and materials.

	1.4 SUBMITTALS
	A. Coordination Drawings:  Prepare Coordination Drawings if limited space availability necessitates maximum utilization of space for efficient installation of different components or if coordination is required for installation of products and materials fa�
	1. Indicate relationship of components shown on separate Shop Drawings.
	2. Indicate required installation sequences.
	3. Refer to Division 23 Section “General Requirements Mechanical and Electrical” for specific Coordination Drawing requirements for mechanical and electrical installations.

	B. Staff Names:  Within 15 days of starting construction operations, submit a list of principal staff assignments, including superintendent and other personnel in attendance at the Project site.  Identify individuals and their duties and responsibilities; �
	1. Post copies of list in the Project meeting room, in temporary field office, and by each temporary telephone.


	1.5 PROJECT MEETINGS
	A. General:  Schedule and conduct meetings and conferences at the Project site, unless otherwise indicated.
	1. Attendees:  Inform participants and others involved, and individuals whose presence is required, of date and time of each meeting.  Notify the Owner and the Architect of scheduled meeting dates and times.
	2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees.
	3. Minutes:  Record significant discussions and agreements achieved.  Distribute the meeting minutes to everyone concerned, including the Owner and the Architect, within 3 days of the meeting.

	B. Preconstruction Conference:  Schedule a preconstruction conference before starting construction, at a time convenient to the Owner and the Architect, but no later than 15 days after execution of the Agreement.  Hold the conference at the Project site or�
	1. Attendees:  Authorized representatives of the Owner, the Architect, and their consultants; the Contractor and its superintendent; major subcontractors; manufacturers; suppliers; and other concerned parties shall attend the conference.  All participants �
	2. Agenda:  Discuss items of significance that could affect progress, including the following:
	a. Tentative construction schedule.
	b. Phasing.
	c. Critical work sequencing.
	d. Designation of responsible personnel.
	e. Procedures for processing field decisions and Change Orders.
	f. Procedures for processing Applications for Payment.
	g. Distribution of the Contract Documents.
	h. Submittal procedures.
	i. Preparation of Record Documents.
	j. Use of the premises.
	k. Responsibility for temporary facilities and controls.
	l. Parking availability.
	m. Office, work, and storage areas.
	n. Equipment deliveries and priorities.
	o. First aid.
	p. Security.
	q. Progress cleaning.
	r. Working hours.


	C. Progress Meetings:  Conduct progress meetings at bimonthly intervals.  Coordinate dates of meetings with preparation of payment requests.
	1. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review other items of significance that could affect progress.  Include topics for discussion as appropriate to status of the Project.
	a. Contractor’s Construction Schedule:  Review progress since the last meeting.  Determine whether each activity is on time, ahead of schedule, or behind schedule, in relation to the Contractor’s Construction Schedule.  Determine how construction behind sc�
	b. Review present and future needs of each entity present, including the following:
	1) Interface requirements.
	2) Sequence of operations.
	3) Status of submittals.
	4) Deliveries.
	5) Off-site fabrication.
	6) Access.
	7) Site utilization.
	8) Temporary facilities and controls.
	9) Work hours.
	10) Hazards and risks.
	11) Progress cleaning.
	12) Quality and work standards.
	13) Change Orders.
	14) Documentation of information for payment requests.


	2. Reporting:  Distribute minutes of the meeting to each party present and to parties who should have been present.  Include a brief summary, in narrative form, of progress since the previous meeting and report.
	a. Schedule Updating:  Revise the Contractor’s Construction Schedule after each progress meeting where revisions to the schedule have been made or recognized.  Issue revised schedule concurrently with the report of each meeting.




	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	22- 013113 Coordination of Trades
	23- 013120 payroll reports
	24- 013200 construction progress
	25- 013300 Submittal Procedures (Email), Conventional
	26- 013301 Cadd Release
	Use and Indemnification Agreement - INSTRUCTIONS
	USE AND INDEMNIFICATION AGREEMENT

	Use and Indemnification Agreement
	Use and Indemnification Agreement – Business Office
	Electronic Drawing Files
	Prime Contractor Name       
	Prime Contractor Address      
	Contact to Receive Invoices      
	Project Name DJBWCI – Installation of Dryer Exhaust/Ventilation Systems
	Number of Drawing Files        (Each individual drawing in the set of Contract Documents represents 1 file)
	List each Drawing # Requested      
	Contractor Signature


	27- 014000 quality requirements
	28- 015000 temp facilities & controls
	SECTION 01 50 00 – TEMPORARY FACILITIES AND CONTROLS
	PART 1 - GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes requirements for temporary facilities and controls, including temporary utilities, support facilities, and security and protection facilities.
	B. Temporary utilities include, but are not limited to, the following:
	1. Sanitary facilities, including toilets, wash facilities, and drinking-water facilities.
	2. Heating and cooling facilities.
	3. Ventilation.
	4. Electric power service.

	C. Support facilities include, but are not limited to, the following:
	1. Field offices.
	2. Lifts and hoists.
	3. Temporary stairs.
	4. Construction aids and miscellaneous services and facilities.

	D. Security and protection facilities include, but are not limited to, the following:
	1. Pest control.
	2. Security enclosure and lockup.
	3. Barricades, warning signs, and lights.
	4. Fire protection.

	E. Related Sections include the following:
	1. Division 01 Section “Submittal Procedures” for procedures for submitting copies of implementation and termination schedule and utility reports.


	1.3 USE CHARGES
	A. Temporary water and electric will be provided by the Owner.

	1.4 QUALITY ASSURANCE
	A. Standards:  Comply with ANSI A10.6, NECA’s “Temporary Electrical Facilities,” and NFPA 241.
	1. Trade Jurisdictions:  Assigned responsibilities for installation and operation of temporary utilities are not intended to interfere with trade regulations and union jurisdictions.
	2. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary electric service.  Install service to comply with NFPA 70.

	B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each temporary utility before use.  Obtain required certifications and permits.

	1.5 PROJECT CONDITIONS
	A. Conditions of Use:  The following conditions apply to use of temporary services and facilities by all parties engaged in the Work:
	1. Keep temporary services and facilities clean and neat.
	2. Relocate temporary services and facilities as required by progress of the Work.



	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General:  Provide new materials.  Undamaged, previously used materials in serviceable condition may be used if approved by the Architect.  Provide materials suitable for use intended.

	2.2 EQUIPMENT
	A. General:  Provide equipment suitable for use intended.
	B. Fire Extinguishers:  Hand carried, portable, UL rated.  Provide class and extinguishing agent as indicated or a combination of extinguishers of NFPA-recommended classes for exposures.
	1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and size required by location and class of fire exposure.

	C. Self-Contained Toilet Units:  Single-occupant units of chemical, aerated recirculation or combustion type; vented; fully enclosed with a glass-fiber-reinforced polyester shell or similar nonabsorbent material.
	D. Electrical Outlets:  Properly configured, NEMA-polarized outlets to prevent insertion of 110- to 120-V plugs into higher-voltage outlets; equipped with ground-fault circuit interrupters, reset button, and pilot light.
	E. Power Distribution System Circuits:  Where permitted and overhead and exposed for surveillance, wiring circuits, not exceeding 125-V ac, 20-A rating, and lighting circuits may be nonmetallic sheathed cable.


	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Locate facilities where they will serve the Project adequately and result in minimum interference with performance of the Work.  Relocate and modify facilities as required.
	B. Provide each facility ready for use when needed to avoid delay.  Maintain and modify as required.  Do not remove until facilities are no longer needed or are replaced by authorized use of completed permanent facilities.

	3.2 TEMPORARY UTILITY INSTALLATION
	A. Water Service:  Use of the Owner’s existing water service facilities will be permitted, as long as facilities are cleaned and maintained in a condition acceptable to the Owner.  At Substantial Completion, restore these facilities to condition exist...
	1. Provide rubber hoses as necessary to serve the Project site.
	2. Where installations below an outlet might be damaged by spillage or leakage, provide a drip pan of suitable size to minimize water damage.  Drain accumulated water promptly from pans.

	B. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking-water fixtures.  Comply with regulations and health codes for type, number, location, operation, and maintenance of fixtures and facilities.
	1. Disposable Supplies:  Provide toilet tissue, paper towels, paper cups, and similar disposable materials for each facility.  Maintain adequate supply.  Provide covered waste containers for disposal of used material.
	2. Toilets:  Use of the Owner’s existing toilet facilities will not be permitted, as long as facilities are cleaned and maintained in a condition acceptable to the Owner.  At Substantial Completion, restore these facilities to condition existing befor...

	C. Electric Power Service:  Use of the Owner’s existing electric power service will be permitted, as long as equipment is maintained in a condition acceptable to the Owner.
	D. Electric Distribution:  Provide receptacle outlets adequate for connection of power tools and equipment.
	1. Provide waterproof connectors to connect separate lengths of electrical power cords if single lengths will not reach areas where construction activities are in progress.  Do not exceed safe length-voltage ratio.

	E. Waste Disposal Facilities:  Provide waste-collection containers in sizes adequate to handle waste from construction operations.  Containerize and clearly label hazardous, dangerous, or unsanitary waste materials separately from other waste.
	1. If required by authorities having jurisdiction, provide separate containers, clearly labeled, for each type of waste material to be deposited.


	3.3 OPERATION, TERMINATION, AND REMOVAL
	A. Termination and Removal:  Remove each temporary facility when need for its service has ended, when it has been replaced by authorized use of a permanent facility, or no later than Substantial Completion.  Complete or, if necessary, restore permanen...
	1. Materials and facilities that constitute temporary facilities are the property of the Contractor.  The Owner reserves right to take possession of the Project identification signs.
	2. At Substantial Completion, clean and renovate permanent facilities used during construction period.  Comply with final cleaning requirements in Division 1 Section “Closeout Procedures.”




	28- 015400 Security Procedures
	1.01 REQUIREMENTS INCLUDED
	A. The correctional facility has issued regulations to be observed by all Contractors, their subcontractors and employees and other firms providing services for or otherwise assigned to or working on the Project in order to minimize disruption to pris...

	1.02 RELATED REQUIREMENTS
	A. General and Supplemental Conditions.
	B. Section 01010 - Summary of Project
	C. Section 01500 - Temporary Controls

	1.03 PERSONNEL IDENTIFICATION AND BACKGROUND CHECK
	A. All Contractors shall have their employees and their subcontractors complete and submit to the Maintenance Superintendent a request for criminal history record information (see form required for submittal at end of this specification section).  The...
	B. Should any employee’s request for criminal history be processed and the employee be found to have a criminal record, the superintendent, or his/her designee, has the right to refuse that employee access to any areas under direct custody control.  T...
	C. IDENTIFICATION CARDS
	1. All persons who have submitted a request for criminal history information will be required to submit to a photograph for an identification card which will be retained on file in an area designated by the Maintenance Superintendent.  Each employee w...
	a. The following information must be provided and will be displayed on the identification card:
	1. Contractor working for
	2. Worker’s name
	3. Photograph


	2. The identification card will be issued for authorized access to controlled custody areas and shall be surrendered upon exiting.
	3. Contractors are requested to notify the Director of Custody of Operations upon the termination of worker’s services in order that the identification card on file can be pulled and rendered inactive.


	1.04 GENERAL REQUIREMENTS
	A. When workers are finished for the day, all tools will be accounted for by the worker and escorting officer.
	B. Workers once entering controlled areas are not permitted to wander from the work area.  Should a worker need to go to another are, he/she will be escorted by an officer.
	C. Should work require more than one day to complete the job, permission to construct and use temporary storage facilities is solely at the discretion of the prison authorities.  The facility will not accept responsibility for any loss or damage to ma...
	D. It is essential that construction operation and debris removal be conducted in a manner to assure that materials which might be used as weapons do not fall into the hands of inmates.
	E. Anything of unusual nature such as loss of key, identification cards, tools, piping, etc., shall be reported immediately to the escorting officer.
	F. In the event that construction requires the disruption of plumbing, electrical power, etc., the Director of Custody of Operations must receive at least twenty four (24) hours advance notice in order to preserve security and not to disrupt routine a...
	G. Workers will be denied access to controlled areas should they have relatives or close friends incarcerated in the facility.
	H. Workers shall be subjected to all rules and regulations and shall comply with the escorting officer’s instruction accordingly.

	1.05 SPECIAL REQUIREMENTS
	A. Materials shall be moved through the buildings using rubber tired vehicles which shall be properly controlled at all times to avoid damage to existing walls, floors, and ceiling surfaces, including doors and door and/or window frames.
	B. Water damage will not be tolerated and it is incumbent upon the contractor to take all steps necessary to kept he existing premises dry at all times.
	C. All welding and cutting shall be performed by qualified and certified welders.  Certificates shall be on file with the Construction Manager prior to commencement of any welding.
	D. Existing streets, pavements, lawns, curbs and other finished surfaces disturbed or damaged by excavation or other construction activities shall be repaired and restored to their original conditions to the satisfaction of the Owner, Construction Man...

	1.06 SITE SECURITY
	A. The following regulations must be observed by all persons having any association with the construction of this project (employees, subcontractors, workmen, service men, manufacturer’s representative, etc.):
	1. Photo Identification Card
	a. Each trade subcontractor shall submit a list of workers who will be on site.  The list will contain the following information on each employee:
	1. Name
	2. Date of Birth
	3. Social Security Number
	4. Address

	b. Each trade subcontractor will pick up the photo identification cars the Main Gate (where they will be secured when not in use).  He will transport the identification cards and issue the identification card upon arrival of the construction workers (...
	c. One day workers will receive at temporary identification card after providing Main Gate Officers with pertinent information.

	2. Assigning Men to the Site
	a. Each trade subcontractor shall notify the Maintenance Superintendent twenty four (24) hours in advance, but not later than 12:00 noon, on the previous work day before sending men to the project site, so an officer can be assigned to accompany all h...

	3. Tools and Materials
	a. No tools or materials shall be left unguarded at any time, and they shall be removed from the working areas at the end of each working day or at anytime the workmen and assigned officer leave the area.

	4. Prison Records
	a. Where a workman or representative visiting the institution has a prison record, the trade subcontractor shall be responsible for obtaining the particulars concerning his record, and notifying the institution at least twenty four (24) hours in advan...

	5. Workmen Lunch Area/Searches
	a. Workmen will be expected to stay in their respective working areas during their lunch period, unless leaving the grounds is permitted.
	b. All workmen twill be expected to submit to search of themselves, their tool boxes, lunch containers, and/or their vehicles at any time, if the search is deemed necessary.

	6. Prohibited Items
	a. The following items are prohibited from being brought onto the prison grounds and construction site:
	1. Alcoholic beverages and drugs.
	2. Explosives and firearms


	7. Working Dress and Workmen
	a. Workmen will maintain proper attire while working at the institution.

	8. It is forbidden to aid or abet the escape of any inmate, or to advise, connive or assist in any escape, or to conceal any inmate after escape, or withhold information pertaining thereto.  Violation of this prohibition can result in prosecution and ...
	9. It is likewise strictly forbidden to bring into or take out of the prison either for pay, or for favor, for any inmate, any article without the proper authorization from the Maintenance Superintendent.
	10. You are not authorized to roam at will throughout the prison.  You will restrict yourself to going directly to those places where your work is conducted and remaining away from all areas where you have no business.
	11. Stopping to socialize, exchange pleasantries, or conduct business with inmates in traffic areas (hallways, center areas, etc.) Is prohibited.  Also no affectionate or intimate behavior between official visitors and inmates permitted.
	12. Your automobile is to be parked in a location designated by the Director  of Custody of Operations.  Parked vehicles must always have the ignition locked and if the interior of the car contains packages, clothing, or any other removable articles, ...
	13. No photographs may be taken without proper authorization.  No public news releases may be given without similar authorization.
	14. You are not authorized to escort any person, not previously approved, onto the prison guards or into the prison.
	15. The offering and/or giving of any tips, gratuities, fees, etc. to any inmates and/or prison personnel is strictly prohibited.
	16. The use of indecent, abusive or profane language is forbidden anywhere on the prison property.
	17. Civilian or other clothing should not be left carelessly in places where it may be acquired and worn by inmates.
	18. In the event an acquaintance, friend, or relative of contactor’s employee should be an inmate of the institution at which you are working, it is advisable that you communicate this confidentially to the Maintenance Superintendent.
	19. Tools and Equipment Safety
	a. Flammable Liquids: Maintain flammable liquid (e.g., gasoline, fuels, etc.) in secure containers at all times, in compliance with OSHA regulations.
	b. Tools: Maintain tools and related equipment (e.g. sprinkler heads, hydrants, wires, cables, ducts, manholes, posts, poles, signals, alarm boxes, etc.) at all times.
	c. Powder Actuated Tools: Comply with Owner’s and Maintenance Superintendent directions for control of powder used and stored.

	20. Construction Personnel Vehicle Parking:
	a. Parking spaces for privately owned vehicles operated by construction personnel may be limited.
	b. The Maintenance Superintendent will assign areas within the prison site for parking.  Sufficient space will be provided to park privately owned vehicles operated by construction personnel on site.
	c. Vehicle inspections may be conducted at discretion of the Maintenance Superintendent for the duration of the Contract.



	1.07 FIRE PROTECTION
	A. Protect and maintain fire department facilities (e.g., sprinkler heads, hydrants, wires, cables, ducts, manholes, posts, poles, signals, alarm boxes, etc.) at all times.
	B. Maintain unobstructed access to the following at all times: Fire hydrants and fire alarm boxes.
	C. Immediately notify the Fire Department in the event of accidental damage to fire department facilities.
	D. Immediately restore damaged facilities to original condition at no increase to Contract Sum.
	1. Restoration: Approved by Fire Department authorized representative.



	30- 017329 cutting & patching
	SECTION 01 73 29 – CUTTING AND PATCHING
	PART 1 - GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes procedural requirements for cutting and patching.
	B. Related Sections include the following:
	1. Divisions 02 through 26 Sections for specific requirements and limitations applicable to cutting and patching individual parts of the Work.


	1.3 DEFINITIONS
	A. Cutting:  Removal of in-place construction necessary to permit installation or performance of other Work.
	B. Patching:  Fitting and repair work required to restore surfaces to original conditions after installation of other Work.

	1.4 QUALITY ASSURANCE
	A. Structural Elements:  Do not cut and patch structural elements in a manner that could change their load-carrying capacity or load-deflection ratio.
	B. Operational Elements:  Do not cut and patch operating elements and related components in a manner that results in reducing their capacity to perform as intended or that result in increased maintenance or decreased operational life or safety. Operat...
	1. Fire-suppression systems.
	2. Mechanical systems piping and ducts.
	3. Control systems.
	4. Communication systems.
	5. Electrical wiring systems.

	C. Visual Requirements:  Do not cut and patch construction in a manner that results in visual evidence of cutting and patching.  Do not cut and patch construction exposed on the exterior or in occupied spaces in a manner that would, in Architect's opi...
	D. Cutting and Patching Conference:  Before proceeding, meet at Project site with parties involved in cutting and patching, including mechanical and electrical trades.  Review areas of potential interference and conflict.  Coordinate procedures and re...


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General:  Comply with requirements specified in other Sections.
	B. In-Place Materials:  Use materials identical to in-place materials.  For exposed surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible.
	1. If identical materials are unavailable or cannot be used, use materials that, when installed, will match the visual and functional performance of in-place materials.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine surfaces to be cut and patched and conditions under which cutting and patching are to be performed.
	1. Compatibility:  Before patching, verify compatibility with and suitability of substrates, including compatibility with in-place finishes or primers.
	2. Proceed with installation only after unsafe or unsatisfactory conditions have been corrected.


	3.2 PREPARATION
	A. Temporary Support:  Provide temporary support of Work to be cut.
	B. Protection:  Protect in-place construction during cutting and patching to prevent damage.  Provide protection from adverse weather conditions for portions of Project that might be exposed during cutting and patching operations.
	C. Adjoining Areas:  Avoid interference with use of adjoining areas or interruption of free passage to adjoining areas.
	D. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems are required to be removed, relocated, or abandoned, bypass such services/systems before cutting to prevent interruption to occupied areas.

	3.3 PERFORMANCE
	A. General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and patching at the earliest feasible time, and complete without delay.
	1. Cut in-place construction to provide for installation of other components or performance of other construction, and subsequently patch as required to restore surfaces to their original condition.

	B. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar operations, including excavation, using methods least likely to damage elements retained or adjoining construction.  If possible, review proposed pro...
	1. In general, use hand or small power tools designed for sawing and grinding, not hammering and chopping.  Cut holes and slots as small as possible, neatly to size required, and with minimum disturbance of adjacent surfaces.  Temporarily cover openin...
	2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces.
	3. Concrete or Masonry:  Cut using a cutting machine, such as an abrasive saw or a diamond-core drill.
	4. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture or other foreign matter after cutting.
	5. Proceed with patching after construction operations requiring cutting are complete.

	C. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations following performance of other Work.  Patch with durable seams that are as invisible as possible.  Provide materials and comply with installation r...
	1. Inspection:  Where feasible, test and inspect patched areas after completion to demonstrate integrity of installation.
	2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish restoration into retained adjoining construction in a manner that will eliminate evidence of patching and refinishing.
	a. Clean piping, conduit, and similar features before applying paint or other finishing materials.
	b. Restore damaged pipe covering to its original condition.

	3. Floors and Walls:  Where walls or partitions that are removed extend one finished area into another, patch and repair floor and wall surfaces in the new space.  Provide an even surface of uniform finish, color, texture, and appearance.  Remove in-p...
	a. Where patching occurs in a painted surface, apply primer and intermediate paint coats over the patch and apply final paint coat over entire unbroken surface containing the patch.  Provide additional coats until patch blends with adjacent surfaces.

	4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane surface of uniform appearance.
	5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a weathertight condition.

	D. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Completely remove paint, mortar, oils, putty, and similar materials.
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