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3.5 Reference Volume 1, Specification Section 007343 Wage Rate Requirements and 
insert the attached Prevailing Wages for Building Construction Effective 15 March 
2012. 

3.6 Reference Table of Contents Volume 2, Division 0 – Procurement and Contract 
Requirements and insert Specification Section 07300 Supplementary General 
Conditions. 

3.7 Reference Table of Contents, Volume 2, Division 32 and delete Specification Section 
322510 Water Distribution. 

3.8 Reference Table of Contents, Volume 2, Division 33 and insert Specification Section 
332510 Water Distribution. 

4.0 CHANGES TO THE DRAWINGS: 

4.1 Reference Volume 1 and replace existing Drawing C-16 with Drawing C-16 included in 
this Addendum.  Printing on this drawing was cut off.  A complete version is attached in 
PDF format. 

4.2 Reference Volumes 1 and 2, Cover Sheet T10-01B:  Drawings S91-01A and S91-01A 
are misidentified.  These should be identified as S91-01 and S91-02. 

4.3 Reference Volume 2 and insert Drawings S91-01 and S91-02.  These were omitted 
from the drawing set.  PDFs of these drawings are attached. 

 
 
END OF ADDENDUM NO. 1 
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SECTION 01 11 00 ‐ SUMMARY OF WORK 
 
1.  RELATED DOCUMENTS 
 
  1.1  Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Sections, apply to work of this Section. 
 
2.  CONTRACTS 
 
  2.1  The work will be performed under separate prime contracts managed by the Construction 

Manager. 
 
3.  ALTERATIONS & COORDINATION 
 
  3.1  Contractor shall be responsible to coordinate their work with the work of others, 

including, but not limited to, the preparation of general coordination drawings, diagrams 
and schedules, and control of site utilization, from the beginning of activity, through 
project close‐out and warranty periods. 

 
4.  KNOWLEDGE OF CONTRACT REQUIREMENTS 
 
  4.1  The Contractor and his Subcontractors, Sub‐subcontractors and material men shall consult 

in detail the Contract Documents for instructions and requirements pertaining to the 
Work, and at his and their cost, shall provide all labor, materials, equipment and services 
necessary to furnish, install and complete the work in strict conformance with all 
provisions thereof. 

 
  4.2  The Contractor will be held to have examined the site of the Work prior to submitting his 

proposal and informed himself, his Subcontractors, Sub‐subcontractors and material men 
of all existing conditions affecting the execution of the Work. 

 
  4.3  The Contractor will be held to have examined the Contract Documents and modifications 

thereto, as they may affect subdivisions of the Work and informed himself, his 
Subcontractors, Sub‐subcontractors and material men of all conditions thereof affecting 
the execution of the Work. 

 
  4.4  The Scope of Work for the Contract is not necessarily limited to the description of each 

section of the Specifications and the illustrations shown on the Drawings.  Include all 
minor items not expressly indicated in the Contract Documents, or as might be found 
necessary as a result of field conditions, in order to complete the Work as it is intended, 
without any gaps between the various subdivisions of work. 

 
  4.5  The Contractor will be held to be thoroughly familiar with all conditions affecting labor in 

the area of the Project including, but not limited to, Unions, incentive pay, procurements, 
living, parking and commuting conditions and to have informed his Subcontractors and 
Sub‐subcontractors thereof. 
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5.  CONTRACT DOCUMENTS INFORMATION 
 
  5.1  The Contract Documents are prepared in accordance with available information as to 

existing conditions and locations.  If, during construction, conditions are revealed at 
variance with the Contract Documents, notify the Construction Manager immediately, but 
no more than three (3) days from the day the variance is first known.  Failure to give 
timely notice shall operate to waive any claim Contractor might otherwise have for an 
adjustment to Contract Time or Sum as a consequence of such variance. 

 
  5.2  The Specifications determine the kinds and methods of installation of the various 

materials, the Drawings establish the quantities, dimensions and details of materials, the 
schedules on the Drawings give the location, type and extent of the materials. 

 
  5.3  Dimensions given on the Drawings govern scale measurements and large scale drawings 

govern small scale drawings, except as to anything omitted unless such omission is 
expressly noted on the large scale drawings. 

 
  5.4  The techniques or methods of specifying to record requirements varies throughout text, 

and may include “prescriptive”, “open generic/descriptive”, “compliance with 
standards”, “performance”, “proprietary”, or a combination of these.  The methods used 
for specifying one unit of work has no bearing on requirements for another unit of work. 

 
  5.5  Whenever a material, article or piece of equipment is referred to in the singular number in 

the Contract Documents, it shall be the same as referring to it in the plural.  As many such 
materials, articles or pieces of equipment shall be provided as are required to complete 
the Work. 

 
  5.6  Whenever a material, article or piece of equipment is specified by reference to a 

governmental, trade association of similar standard, it shall comply with the requirements 
of the latest publication thereof and amendments thereto in effect on the bid date. 

 
  5.7  In addition to the requirements of the Contract Documents, Contractor’s work shall also 

comply with applicable standards of the construction industry and those industry 
standards are made a part of Contract Documents by reference, as if copied directly into 
Contract Documents, or as if published copies were bound herein. 

 
  5.8  Where compliance with two (2) or more industry standards, contract requirements, or sets 

of requirements is specified, and overlapping of those different standards or requirements 
establishes different or conflicting minimums or levels of quality, then the most stringent 
requirements, which are generally recognized to be also the most costly, is intended and 
will be enforced, unless specifically detailed language written into the Contract 
Documents clearly indicates that a less stringent requirement is to be fulfilled.  Refer 
apparently equal but different requirements, and uncertainties as to which level of quality 
is more stringent, to Architect for decision before proceeding. 
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  5.9  Reference standards referenced directly in Contract Documents or by governing 
regulations have precedence over non‐reference standards which are recognized in 
industry for applicability of work. 

 
  5.10  Contractor’s bid is based on the complete set of Contract Documents including documents 

not specifically issued as part of the bid pack but referenced in same. 
 
6.  SCOPE OF WORK/GENERAL INFORMATION 
 
  6.1  A Scope of Work for each contract to be awarded on the project follows in this section.  

When a Contract has been awarded to a Contractor, the successful Contractor will be 
listed after the title of the Contract.  When no Contract has yet been awarded, no 
Contractorʹs name will be listed.  Previous Scopes of Work include addendum changes. 

 
  6.2  Contractor is responsible for performing the work listed in the Summary of Work for his 

contract.  Contractor is also responsible for knowing the work that has been assigned to 
preceding contracts.  No additional compensation or extension of time will be allowed a 
Contractor due to his ignorance of the work assigned to his Contract or to other contracts 
which may affect his work.  The Contractor is responsible, however, for all items which 
are covered in the Specifications and Drawings relating to their Contract if not specifically 
mentioned in the Summary of Work. 

 
  6.3  The Construction Manager will provide on site a source for temporary electric, temporary 

water and portable sanitation facilities only.  It is each Contractorʹs responsibility to make 
the necessary connections, including all material for temporary electric and water.  Please 
note that utility charges for office trailers will be the responsibility of the individual 
Contractors. 

 
  6.4  A dumpster will be provided on site for free use by Contractors to dispose of non‐

hazardous, common, work‐related refuse.  Clean‐up is the responsibility of each 
Contractor.  Clean up shall be performed on a daily basis.  Contractors not complying will 
be advised in writing and back charged for all costs associated with the clean up of their 
work. 

 
  6.5  Contractors are reminded that there are limited storage areas available on site.  Off site 

storage will be the responsibility of each individual Contractor. 
 
  6.6  Office trailer permits off site will be the responsibility of each individual Contractor.  On 

site Contractor’s field offices, one (1) per Contractor, if required, will be located as 
directed by the Construction Manager. 

 
  6.7  Contractor will be prepared to discuss and submit a detailed project schedule seven (7) 

days after receipt of Notice to Proceed and to begin its submittal process.  The Project 
Schedule is an integral part of this contract.  Certain construction sequences and priorities 
must take place in order to meet the target dates.  Concentrated work periods will occur 
and each Contractor is responsible to staff the project as required by the current 



Woodbridge School District    3 July 2012 
New Woodbridge High School    Bid Pac A 
 
 

SUMMARY OF WORK    01 11 00‐ 4 
PU09, Revised 3/2012  Bid Pac A – Addendum No. 1 

Construction Schedule or as directed by the Construction Manager.  Contractor will 
cooperate with the Construction Manager in planning and meeting the required 
sequences of work and Project Schedule as periodically updated by the Construction 
Manager. 

 
  6.8  All bids must include insurance limits in accordance with Article 11 of the Section 00 73 00 

SUPPLEMENTARY CONDITIONS. 
 
  6.9  Hoisting, scaffolding and material handling is the responsibility of each Contractor, 

unless otherwise noted. 
 
  6.10  Contractor will be responsible for layout of its own work.  The Construction Manager will 

provide benchmark and layout of the building line. 
 
  6.11  Contractor will be responsible to keep clean public roadways soiled by construction traffic 

on a daily basis.  If cleaning is not done, the Construction Manager may perform the 
cleaning on an overtime basis and backcharge the Contractor responsible. 

 
  6.12  Contractor Scopes of Work and Schedule are interrelated.  Familiarity with each is 

required. 
 
  6.13  The Construction Manager will provide testing services for soil, concrete and steel.  Other 

testing as required by the Contract Documents will be in accordance with the technical 
specifications and/or the individual scope of work.  Refer to Specification Section 00 45 00 
‐ QUALITY CONTROL. 

 
  6.14  Safety is the responsibility of each individual Contractor.  The project will be governed 

under the guidelines of OSHA. 
 
  6.15  Inter‐Contractor shop drawing distribution will be performed by the Construction 

Manager.  Contractor is individually responsible for either coordinating his work with 
these distributed drawings or notifying the Construction Manager, in writing, of any 
discrepancies. 

 
  6.16  Coordination with other trades will be required.  The Contractor will be required to 

attend periodic coordination meetings with other trades where requirements, conflicts 
and coordination issues will be discussed and resolved.  Attendance when requested will 
be mandatory.  If inter‐Contractor coordination is not satisfactorily performed, the 
conflicting Contractors shall mutually share the cost to relocate and/or reinstall their 
work. 

 
  6.17  Contractor shall submit a schedule of values to the Construction Manager prior to the 

submission of their first invoice for approval on AIA G702/CMa, Application for Payment 
and G703, Continuation Sheet. 
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  6.18  Contractor is expected to review and coordinate its Work with the complete set of 
Contract Documents, including all items noted as by his trade whether or not shown on 
that particular set of drawings.  Documents are available at the site for review. 

 
  6.19  Contractor is responsible for obtaining all necessary permits required for his work, 

including street permits.  Unless otherwise noted, building permit shall be secured by the 
Construction Manager.  Any subcontractor who will be restricting access to street, right of 
way or adjacent property must notify the Construction Manager 48 hours in advance. 

 
  6.20  Contractor’s License:   Submit a copy of all business  licenses  required by  local and state 

agencies. 
 
  6.21  Contractor shall absorb, without additional compensation, any and all costs of working 

beyond normal hours to maintain job progress in accordance with the current 
construction schedule. 

 
  6.22  No asbestos or PCB’s in or on any material or equipment will be accepted or allowed on 

this project.  All hazardous materials will be treated in accordance with all State and 
Federal regulations. 

 
  6.23  Daily clean up of the work is the responsibility of each individual Contractor which 

includes broom cleaning of their debris as required.  Contractor will be individually back 
charged by the Construction Manager for clean up not satisfactorily performed by the 
Contractor. 

 
  6.24  In the event asbestos is uncovered, the Contractor shall notify the Construction Manager 

of the areas requiring removal of asbestos.  The Construction Manager shall then 
coordinate the removal with the Owner.   

 
  6.25  This project is to be constructed adjacent to and in existing buildings.  Contractor shall 

exercise all due precautions to minimize noise, air pollution and any other construction 
hazards which in any way would cause discomfort or danger to the occupants of the 
existing building in the area. 

 
  6.26  Existing mechanical, electrical, plumbing, sprinkler, medical gas, fire alarm, etc. systems 

will be shut off and locked out by the Owner as required by the Work.  Tie‐inʹs and 
modifications to those systems will be performed by the specific Contractor associated 
with the work as indicated in the Contract Documents.  Re‐energizing and re‐start up of 
all systems should be performed by the Owner. 

 
  6.27  The Safety Cable System shall not be altered or removed without a written request 

submitted to the Project Manager with a copy to the Field Manager.  It shall be the 
responsibility of each and every Contractor that is removing or altering the Safety Cable 
System to maintain the fall protection safety provided by the safety cable and not leave 
the area unprotected.  Each and every Contractor shall be responsible to re‐install the 
Safety Cable System immediately after work is completed.  Each and every Contractor 
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shall be responsible to re‐install the Safety Cable System in accordance to OSHA 
standards. 

 
  6.28  Normal work hours for this project are from 7:00 a.m. to 3:30 p.m.  Any work to be 

performed outside of these hours must receive prior approval from the Construction 
Manager.  Requests to work beyond normal work hours shall be submitted at least 48 
hours prior. 

 
  6.29  Contractor is responsible for having a competent project superintendent/foreman on‐site 

during all work performed under its contract. 
 
  6.30  In the event the Contractor has non‐English speaking employees or subcontractors on the 

project, they shall have a superintendent or foreman on site, at all times, who speaks 
English and can communicate with Contractor’s employees.  Should the Contractor fail to 
meet this requirement, at any time, Construction Manager may direct all Work to stop 
until the proper supervision is on site.  The Contractor will be responsible for maintaining 
the project work schedule and make up at its own expense, any delay to the Schedule 
resulting from the work stoppage. 

 
  6.31  Punch List Procedures:   Contractor shall be given a copy of the punch list with his 

appropriate work identified.  Contractor shall have nine (9) calendar work days to 
complete its punch list work.  On the 10th day or as determined by the Construction 
Manager, the Construction Manager shall employ other contractors, as required, to 
complete any incomplete punch list work and retain from the appropriate Contractors 
retainage all costs incurred. 

 
6.32  Contractor shall provide the necessary safety barricades and railings required to complete 

their work and comply with all OSHA, local code and contract specifications. 
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CONTRACT NO. A‐01  ‐ SITEWORK 
 
A.  Work  included  in  this contract consists of, but  is not necessarily  limited  to, all  labor, materials 

and equipment for: 
 
  •  Technical Specification sections: 
 
    Division 0  Bidding and Contract Requirements   
    Division 1  General Requirements 
    Section 033000  Cast‐In‐Place Concrete 
    Section 055000  Metal Fabrications 

Section 220500  Common Work Results for Plumbing 
Section 220505  Plumbing Piping, Fitting and Valves 
Section 221329  Duplex Grinder Pump Stations 
Section 221330  Vortex Sanitary Sewerage Pumps 
Section 221332  Pump Station Equipment and Fiberglass Wet Well 
Section 221335  Integrated Pump Control System 
Section 224005  Plumbing Equipment 
Section 311000  Site Clearing 

  Section 312000  Earth Moving 
Section 321216  Hot‐Mix Asphalt Paving 
Section 321313  Portland Cement Concrete Paving 
Section 321823  Tennis Court Surface 
Section 321824  Sports Equipment 
Section 322210  Erosion and Sediment Control 
Section 322510  Water Distribution 
Section 323113  Chain Link Fences and Gates 
Section 329200  Turf and Grasses 
Section 330100  Sanitary Sewer Pressure Pipe 
Section 330200  Sanitary Sewer Manholes and Miscellaneous Structures 
Section 334100  Storm Drainage & Sanitary Sewerage 

 
  This contract also includes, but is not necessarily limited to, all labor, materials and equipment 

for the following: 
 

1. Provide  sitework,  storm,  sanitary and water utilities, paving,  curbs, walks,  topsoil/seeding 
required for stabilization. 

 
2. Furnish,  install, maintain and  remove  sediment  control  system  including  sediment  control 

plan.  Maintain sediment control until substantial completion established by DNREC.  
 

3. Provide  DNREC‐required  storm water maintenance  for  the  existing  bio‐swale  and  pond 
areas.   

 
4. Provide  clearing,  grubbing  and  removal  of  trees,  roots  and  stumps  as  necessary  to 

accomplish the work of this contract. 
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5. Provide  topsoil  stripping  and  stockpiling  as  necessary  to  accomplish  the  work  of  this 

contract. 
 

6. Remove the existing stockpile from the building footprint and stockpile in designated area.  It 
is the intent to use on site material and not imported fill.  The use of this onsite material shall 
conform with the compaction requirements as specified in the Contract Documents.  If the on 
site material  does  not meet  those  requirements  or  if  there  is  insufficient  on  site material 
available,  this  contractor  shall  import  at  no  additional  expense  to  the  project  sufficient 
material to complete the work.   
 

7. This Contractor  is responsible  for  the  layout of bulk excavation.   This Contractor  to extend 
the bulk excavation outside building plan  in order to facilitate foundation construction and 
maintain safety requirements. 
 

8. Stockpiled  materials  can  be  considered  suitable  for  reuse  as  structural  fill  materials  15’ 
outside the building perimeter.  Excavated site materials conforming to the requirements are 
suitable  for  reuse  as  structural  utility  backfill  and  in  structural  areas  of mass  earthwork 
construction.  Stockpile materials required to be used as backfill will be tested and approved.  
All required fill materials under footings and backfill will be offsite structural borrow. 
 

9. Provide additional  topsoil at building perimeter.   Assume a 2’ wide area, 12” deep around 
the entire exterior building footprint. 
 

10. Provide alternate price to leave excess materials on site at designated stockpile location. 
 

11. Provide rough grading and fine grading for area defined on site drawings for building, lawn 
areas, bituminous roads, parking and walkways.  Preparation of subgrade for building slabs, 
walks and pavements. 

 
12. Furnish, install and maintain select imported fill under slab. 

 
13. The Sitework Contractor will bring  the  area beneath  the building  to  an  elevation  that  is 8 

inches below finished concrete elevation.  The area will then be turned over to the Concrete 
Contractor who will be excavating and installing the foundations.  It will be the responsibility 
of  the Sitework Contractor  to maintain all open excavation s and dewater as required until 
the excavation work is turned over to the Concrete Contractor.  Once the Concrete Contractor 
has accepted  this work  it will be  the  responsibility of  the Concrete Contractor  to maintain 
and dewater all excavations until  the concrete work  is complete.   The Concrete Contractor 
and the Stiework Contractor are to coordinate this procedure so that there are no additional 
costs to the Owner for additional excavation or concrete.  Backfilling around the foundation 
walls, inside and outside, will be the responsibility of the Concrete Contractor.   

 
14. Provide a certified construction reviewer (CCR) to perform inspections and provide written 

reports; signed and sealed by a professional engineer. 
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15. Provide all permits related to work for this project outside of the building permit. 
 

16. Provide  entrance  work  at  Woodbridge  Road  (rebuilding  of  road  and  overlay  of  road).  
Provide DelDOT permits related to work for this project.  Relocation of existing utility poles 
will be by Delaware Co‐operative.   

 
17. Furnish,  install  and  remove  temporary  orange  construction  fencing  as  required  by 

Construction Manager (including 1,000 linear feet in base bid). 
 

18. Remove/relocate utilities including, but not limited to the removal of light standards. 
 

19. Provide proof rolling of limit of excavation. 
 

20. Provide  on  site water  supply  system  complete  (well,  pumps,  control  equipment  in  pump 
house, water storage  tank, etc.).   Extend water services  to New High School, Camp Raider, 
existing Ag Building and Stadium Support Facility.  Provide cap and valve with blow off for 
future Greenhouse.  Provide meter vault.  Provide protection of existing wells and cleanouts. 
 

21. Provide force main work complete.   Provide wet tap at Adams Road, extension of the force 
main  into  site and  to New High School, Camp; Raider,  existing Ag Building and Stadium 
Support Facility, three (3) pumping stations. 
 

22. Provide fire hydrant. 
 

23. Provide sanitary sewer manholes, piping, cleanouts and appurtenances.   The sewer piping 
shall extend to within +/‐ 5 feet of the building lines.  The connection from this point will be 
brought into the buildings by the Underslab Plumbing Contractor.   
 

24. Provide  storm  drainage  catch  basins,  manholes,  piping,  rainwater  collection  piping  and 
appurtenances.   The Sitework Contractor  is  responsible  for  the  rainwater  collection piping 
from  the  system  to  the downspout boots,  inducing providing  the downspout boots.   Boot 
locations to be coordinated with the Roofing Contractor. 

 
25. All  utilities  shall  be  brought  to within  +/‐  5  feet  of  the  building  lines  (New High  School, 

Stadium Support Facility, Camp Raider and Ag Building) by this Contractor.  The connection 
and all utilities from +/‐ 5 feet and into the building shall be by others. 

 
26. Filling and backfilling as detailed below  is  the  responsibility of  this Contractor.   Soil  types 

shall be in accordance with Del Dot standard specifications. 
 

27. Provide access for the Elevator Contractor to the cylinder hole and dispose of spoils from the 
cylinder excavation. 

 
28. Provide perimeter protection of all excavated areas until suitably backfilled. 

 
29. Provide pipe and backfill for foundation drainage. 



Woodbridge School District    3 July 2012 
New Woodbridge High School    Bid Pac A 
 
 

SUMMARY OF WORK    01 11 00‐ 10 
PU09, Revised 3/2012  Bid Pac A – Addendum No. 1 

 
30. Provide and maintain stabilized site entrances. 

 
31. Provide street cleaning of mud, etc. on a daily basis. 

 
32. Include  all  costs  for  temporary  barricades,  arrows,  pedestrian  protection,  flagmen,  etc. 

required to complete the work. 
 

33. Base bid shall include all standard dewatering measures; utilizing trenches, crocks, stone and 
portable  pumping  measures.  This  Contractor  to  provide  these  measures  as  required  to 
perform  their work.   Well pointing  if necessary will be handled as a negotiated cost by  the 
Owner. 

 
34. This Contractor shall provide and maintain all temporary access roads around the perimeter 

of the building footprint.  The road is to be constructed of stabilized stone material, crushed 
concrete or asphalt millings.  Road will be 24’ wide and 12” thick.  Maintain for a duration of 
24 months. 

 
35. Temporary water will be the responsibility of the individual Contractors.  The Construction 

Manager will not provide this service. 
 

36. Temporary electric will be the responsibility of this Contractor for his own work. 
 

37. Provide alternate #1 pricing to add Tennis Courts and fencing. 
 

38. Provide alternate #2 pricing to add Stadium Support Building. 
 

39. Provide alternate #3 pricing to leave excess materials on site. 
 

40. Provide sawcutting and demolition required for paving, walks and curb rework and tie ins.  
Provide demolition of existing fencing and gates as required.  Salvage gates and fence mesh 
as indicated on the plans.  Provide new fencing and gates.   
 

41. Remove and relocate existing bleachers for new field construction. 
 

42. Remove  existing  fields,  cap  existing  irrigation well, demolish  and  remove well  enclosure, 
structure and associated wiring, conduit and site  improvements.    Include required DNREC 
permits. 
 

43. Relocate existing goal posts and field related items for new fields.  Relocate existing shot put 
areas. 
 

44. Provide grading and storm piping at Future Play Areas. 
 

45. Provide grease trap. 
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46. Provide  concrete  encasements  for  utility  crossing,  piping  and  water  utility  crossing 
separation and bends with thrust blocks for water lines. 
 

47. Provide exterior concrete curbs, ADA depressed curbs and  transition curbs, aprons, walks, 
ramps and  steps.   Provide  cast metal nosings with abrasive  treads.   Provide  exterior door 
stoops. 
 

48. Provide asphalt walking paths to and between athletic fields as shown.  Provide pavers and 
include a $10,000 allowance for the radial decorative “W” logo at the new student drop off. 
 

49. Provide paving, precast parking bumpers, all  signage and  striping.   Provide Camp Raider 
drill area.  Provide all payment markings, fire lane signs and traffic signs. 
 

50. This Contractor  shall  include  in  the Base Bid  the  cost of  remobilization,  cleaning and  tack 
coating the asphalt base course in order to install the asphalt top coat. 
 

51. Provide  retaining wall  construction,  loading dock  construction,  loading  area  concrete pad 
and dumpster pad.  Provide trench drain at loading dock. 
 

52. Provide electrical transformer pad. 
 

53. Provide mechanical equipment pad. 
 

54. This Contractor will prepare firm, properly graded and well drained areas for the Structural 
Steel Contractor to state the steel and set up their crane for erection.   
 

55. Landscaping will be bid under Bid Pac B.  The work of the Sitework Contract included in Bid 
Pac A is limited to topsoil and seeding only. 
 

56. Contractor  to  include  a  $20,000  allowance  in  their Base Bid  for miscellaneous  sitework  as 
determined by the Construction Manager. 
 

57. Provide bollards indicated on the Civil Drawings. 
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 CONTRACT NO.  A‐02 ‐ CONCRETE 
 
A.  Work  included  in  this contract consists of, but  is not necessarily  limited  to, all  labor, materials 

and equipment for: 
 
  •  Technical Specification sections:  
 
    Division 0  Bidding and Contract Requirements   
    Division 1  General Requirements 

Section 033000  Cast‐In‐Place Concrete 
Section 071110  Under Slab Vapor Retarder 
Section 071416  Cold Fluid‐Applied Waterproofing 
Section 072100  Thermal Insulation 

 
  This contract also includes, but is not necessarily limited to, all labor, materials and equipment 

for the following: 
   

1. Provide concrete  foundations,  footings, stepped  footings, piers, wall  footings, grade beams, 
elevator pit walls and slab,  foundation walls, excavation and backfill  for  foundation work, 
concrete slabs on grade, slabs on deck, stepped slabs for seating, thickened slabs, depressions 
and recessed slabs and reinforcing for the above. 

 
2. This  Contractor  will  be  responsible  for  laying  out  all  concrete  work  as  shown  on  the 

structural and architectural drawings. 
 

3. This  Contractor  should  carefully  review  the  soil  boring  as  they  relate  to  subsurface 
conditions.   

 
4. This Contractor  to  furnish and  install reinforcing steel, admixtures, curing compounds and 

sealers required by the Contract Documents. 
 

5. Provide supplemental reinforcing at openings as required on the Contract Documents. 
 

6. Provide perimeter insulation at all foundation walls (concrete and masonry) and under slab. 
 

7. Provide  underslab  vapor  barrier,  reglets,  waterstops,  control  and  construction  joints 
(including caulking at control and construction joints). 

 
8. Provide placement of related items furnished under other specification sections. 

 
9. Anchor  bolts  and  leveling  plates  to  be  installed  by  this Contractor  and  furnished  by  the 

Structural Steel contractor.  Installation within required tolerances.  Provide certified anchor 
bolt verification drawings to the Construction Manager for review prior to steel erection. 

 
10. Provide all blockouts and embedments required by plans and specifications. 
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11. This Contractor  to  install all  sleeves  for  incoming utilities at  the perimeter and  foundation 
walls.  Sleeves shall be furnished by the Contractor providing the utility. 

 
12. This  Contractor  is  responsible  for  grouting  all  structural  steel  base,  leveling  plates  and 

elevator sill angles. 
 

13. Provide plywood covers on all diamonds slab on grade.  Covers to be installed immediately 
following  the placement of concrete slab on grade, and maintained by  this Contractor until 
steel erection, at which time the Steel Contractor shall remove and dispose of the covers prior 
to steel erection. 

 
14. Include all weather, frost protections and water pumping as required.  This Contractor is also 

responsible  for  the  premiums  required  for  hot  water,  heated  aggregate,  blankets  and 
admixtures for cold weather concrete.  The Concrete Contractor will include an allowance of 
$80,000  in  the  Base  Bid  for  temporary weather  protection  described  above.    All  unused 
portions of the allowance will be retuned at the end of the Project.  

 
15. Asphalt  concrete paving  and Portland  cement  concrete paving,  sidewalks,  curbs  and door 

stoops shall be provided by others. 
 

16. All concrete testing will be completed by the Construction Manager, however, it will be the 
responsibility of this Contractor to furnish all samples. 

 
17. This  Contractor  will  be  responsible  for  laying  out  all  concrete  work  as  shown  on  the 

structural and architectural drawings.   This Contractor to excavate to the bottom of all wall 
and column footings and to maintain all open excavations and dewater as specified until the 
excavation  work  is  complete.    This  Contractor  to  coordinate  masonry  and  foundation 
waterproofing work. 
 

18. This Contractor shall furnish, install and maintain stone underslab.  The Sitework Contractor 
will  bring  the  area  beneath  the  building  to  an  elevation  that  is  8  inches  below  the  top  of 
concrete slab elevations.   The area will then be turned over to the Concrete Contractor who 
will be excavating and  installing  the  foundations.   Backfilling around  the foundation walls, 
inside and outside, will be the responsibility of the Concrete Contractor.  This Contractor will 
also be responsible for additional excavation and backfilling within  the building as may be 
required  to accommodate  raised and sloped  floors and grade changes.   Close coordination 
with the Sitework, Masonry, Plumbing and Electrical Contractors is required. 
 

19. The Concrete Contractor will  be  responsible  to maintain  all  open  excavations which  they 
created  and  dewater  as  specified  until  the  excavations  are  accepted  by  the  Masonry 
Contractor.    The  Masonry  Contractor  will  be  responsible  to  maintain  and  dewater  all 
excavations until  the masonry work  is  complete.   Once  the masonry work  is  complete  the 
areas will be turned over to the Concrete Contractor who will be responsible to maintain and 
dewater  all  excavations  until  the  areas  are  properly  backfilled  and  final  acceptance.    The 
Concrete Contractor  and  the Masonry Contractor  are  to  coordinate  this procedure  so  that 
there are no additional costs to the Owner for additional excavation or concrete. 
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20. Provide all standard dewatering measures required to perform work of this Contract. 

 
21. This  Contractor  shall  include  a  $10,000  allowance  for  miscellaneous  concrete  work  as 

determined by the Construction Manager. 
 

22. Coordinate the “notch” in the concrete slabs to allow for a future Contractor to easily install 
expansion joint details. 
 

23. Provide concrete fill at steel pan stair treads, landings and associated items. 
 

24. Provide and maintain perimeter fall protection at excavated areas per OSHA standards. 
 

25. Equipment bases and foundations shall be the responsibility of the Contractor providing the 
equipment. 
 

26. Provide off site disposal of all unsuitable excavated materials. 
 

27. Provide  sloping  for  floor drains/trenches  in kitchen,  showers, etc. as detailed  (drains  to be 
furnished by the Underslab Plumbing Contractor).   
 

28. This Contractor  shall  include  the  finishing  of  concrete  slabs  around  all  floor  penetrations 
throughout the first and second floor slab areas.  These penetrations will consist of electrical 
boxes, stubbed conduits, mechanical piping and electrical and technology conduit studs, etc.  
Assume a minimum of 200 penetrations. 
 

29. Provide foundation waterproofing at both concrete and masonry foundation walls. 
 

30. This Contractor shall include a minimum of two additional out‐of‐sequence mobilizations for 
concrete slab installations. 
 

31. Provide alternate pricing for the Stadium Support Facility. 
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CONTRACT NO.  A‐03 – BELOW GRADE MASONRY 
 
A.  Work  included  in  this contract consists of, but  is not necessarily  limited  to, all  labor, materials 

and equipment for: 
 
  •  Technical Specification sections:  
 
    Division 0  Bidding and Contract Requirements   
    Division 1  General Requirements 
    Section 042200  Concrete Unit Masonry 
 
  This contract also includes, but is not necessarily limited to, all labor, materials and equipment 

for the following: 
   

1. Provide below grade masonry foundation work, reinforcing, accessories and related work. 
 

2. Provide  CMU  masonry  units,  grout  fill,  reinforcing  at  masonry  walls,  accessories,  bond 
beams, masonry lintels and related work for masonry foundation systems. 
 

3. Contractor will be  responsible  for  laying out all masonry work as shown on  the structural 
and architectural drawings.  This Contractor is required for all elevations and dimensions as 
they affect other Contractor’s work.  Coordinate with Concrete Contractor who will provide 
excavation and backfill for foundation construction.  

 
4. Provide caulking of masonry to masonry and to dissimilar materials. 

 
5. Provide integral masonry flashings, expansion joints and other related items. 

 
6. Provide mock up as required. 

 
7. Provide  weather  protection  and  temporary  heat  as  required  to  perform  the  work  and 

maintain the project schedule.  The Masonry Contractor shall include an allowance of $20,000 
in the Base Bid for temporary weather protection as described above.  All unused portions of 
the allowance will be returned at the end of the project. 

 
8. Provide scaffolding required to complete the work. 

 
9. Provide  dewatering  of  work  areas  after  acceptance  from  the  Concrete  Contractor  until 

reacceptance by the Concrete Contractor. 
 

10. Install anchors, plates and other fasteners embedded in masonry work. 
 

11. Install lintels provided by others in masonry work.  Cast masonry lintels shall be provided by 
this Contractor. 
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12. This Contractor  to  install  all  sleeves  for  incoming  utilities  at  the masonry  perimeter  and 
masonry  foundation walls.   Sleeves  shall be  furnished by  the Mechanical and/or Electrical 
contractors. 

 
13. This  Contractor  shall  include  a  $15,000  allowance  for  miscellaneous  masonry  work  as 

determined by the Construction Manager. 
 

14. The Masonry Contractor will be responsible for the disposal of masonry debris offsite. 
 

15. Provide alternate pricing for the Stadium Support Facility. 
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 CONTRACT NO. A‐04  ‐ STRUCTURAL STEEL & MISCELLANEOUS METALS 
  
A.  Work  included  in  this contract consists of, but  is not necessarily  limited  to, all  labor, materials 

and equipment for: 
 
  •  Technical Specification sections:  
 
    Division 0  Bidding and Contract Requirements 
    Division 1  General Requirements 

Section 051200  Structural Steel Framing 
Section 052100  Steel Joist Framing 
Section 053100  Steel Decking 
Section 055000  Metal Fabrications 
Section 055100  Metal Stairs 
Section 055213  Pipe and Tube Railings 

    Section 099113  Exterior Painting 
 
  This contract also includes, but is not necessarily limited to, all labor, materials and equipment 

for the following: 
 

1. Provide  structural  steel,  trusses,  joists,  mezzanines,  platforms,  and  metal  floor  and  roof 
decking, and acoustical decking and miscellaneous metals. 

 
2. Furnish anchor bolts and leveling plates to the Concrete Contractor and Masonry Contractor 

for placement in concrete and masonry piers and walls. 
 

3. This  Contractor  shall  include  a  $10,000  allowance  for  the  maintenance  portion  of  the 
perimeter  cables.   All  other  items  remain  the  responsibility  of  the  Steel Contractor.    The 
allowance will be allocated by the Construction Manager on a time and material basis.   All 
remaining allowance shall be returned to the Owner at completion. 
 

4. Provide rolled and curved structural members. 
 

5. Field check all anchor bolts prior to beginning erection. 
 

6. Provide roof sump pans and related work. 
 

7. Provide framing out for openings (roof drains, mechanical openings, access hatches, skylight, 
stairs, etc.).  Assume opening frames will be field installed. 

 
8. Provide  prime  paint  systems,  galvanizing,  and  related  finishing  of  steel  items,  including 

touch up.  Do not apply primer to steel that receives sprayed‐on fireproofing. 
 

9. Provide masonry or precast anchors welded to steel columns and beams. 
 

10. Supply and install shear studs. 
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11. Furnish,  install,  maintain  and  remove  perimeter  safety  steel  cables  at  all  floor  levels  to 

conform with all OSHA standards for all trades. 
 

12. The Steel Contractor to provide all connections to masonry whether they are field welds or 
shop welds.  Conditions that require in field welding and assembly are the responsibility of 
this  Contractor.    Field  coordination  with  the masonry  installer  will  be  this  Contractor’s 
responsibility. 
 

13. Provide  layout,  installation  and alignment of pour  stops and  attachments at  the  slab  edge 
condition.   The pour stop will be  installed  in  the  field.   Close coordination with  the Metal 
Stud Framing Contractor is required. 
 

14. Provide continuous concrete pour stop for slabs‐on‐deck, even if not specifically called out on 
the structural drawings. 
 

15. Remove  and  dispose  of  the  plywood  covers  installed  by  the  Concrete  Contractor  at  all 
diamonds on the slab on grade, prior to the erection of steel. 

 
16. All  steel  testing  will  be  the  responsibility  of  the  Construction  Manager;  however,  this 

Contractor will  cooperate with  the  testing agency  in  the  inspection at  the  fabrication  shop 
and in the field. 

 
17. No electrical power for welders will be provided. 

 
18. Provide  data  and  submittal  information  related  to  the  Scope  of  this Contract  signed  and 

sealed by a Professional Engineer as required by the Contract Documents. 
 

19. This  Contractor  shall  fabricate, weld  and  install  all  reinforcing  anchors  that  connect  the 
structural steel to the masonry systems.  Provide all shop fabrication, a field installation and 
field welding regardless of the weld symbols. 

 
20. This Contractor shall  include all necessary staging,  rigging, matting and  remobilizations  to 

accommodate the erection sequence. Provide temporary and permanent rigging, bracing and 
bridging, outriggers.  Notch webs at weld splicing at purlins. 

 
21. This Contractor shall  include a $100,000 allowance for additional miscellaneous metal work 

as determined by the Construction Manager. 
 

22. This Contractor shall not assume crane access to the building within the building footprint, 
and shall include the cost of an appropriately sized crane to reach all areas from outside the 
building  footprint.    Erection  from  inside  the  building  or  from  the  slab‐on‐grade  is  not 
allowed. 
 

23. Provide steel stairs, including treads, risers, landings, framing, stringers, guardrail, handrail, 
pickets, closure pieces, attachments, fasteners and brackets. 
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24. Provide steel lintels. 

 
25. Provide alternate pricing for the Stadium Support Facility. 

 
26. Provide miscellaneous rough hardware, iron shapes, framing and support angles. 

 
27. Provide structural framing members for skylight. 

 
28. Provide frame and grate for the elevator sump pit. 

 
29. Provide elevator hoist beam, pit ladder and sill angles. 

 
30. Provide galvanizing, as required. 

 
31. Provide  anchoring  devices,  fasteners,  inserts  and  other  related  items  associated with  the 

installation of the above items. 
 

32. Provide field touch up paint. 
 

33. Verify field dimensions. 
 

34. Provide steel handrails, aluminum railings, ships ladders, alternating tread stairs, etc. 
 

35. Provide shop drawings using Building Information Model (BIM) for coordination. 
 

36. Coordinate steel at Auditorium with Theatrical Lights and Rigging. 
 

37. Coordinate steel at Gym with hanging curtain requirements. 
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 CONTRACT NO. A‐05  ‐ UNDERSLAB PLUMBING 
A.  Work  included  in  this contract consists of, but  is not necessarily  limited  to, all  labor, materials 

and equipment for: 
 
  •  Technical Specification sections:  
 
    Division 0  Bidding and Contract Requirements 
    Division 1  General Requirements 

Section 033000  Cast‐In‐Place Concrete 
Section 210500  Common Work Results for Fire Protection 
Section 210505  Fire Protection Piping, Fitting and Valves 
Section 220500  Common Work Results for Plumbing 
Section 220505  Plumbing Piping, Fitting and Valves 
Section 224005  Plumbing Equipment 
Section 230500  Common Work Results for HVAC 
Section 230505  HVAC Piping, Fitting and Valves 
Section 312000  Earth Moving 

     
  This contract also includes, but is not necessarily limited to, all labor, materials and equipment 

for the following: 
   

1. Provide  a  complete  underground  plumbing  and  piping  systems  as  indicated  on  the 
Drawings and in the Specifications. 

 
2. Excavation  and  backfill  for  underground  plumbing  work  as  detailed  below  is  the 

responsibility  of  this  Contractor.    Soil  types  shall  be  in  accordance  with  the  Contract 
Documents. 
 

3. Provide permits/meters. 
 

4. Provide pipe, underslab drains and cleanouts, trench drains within the building footprint. 
 

5. Furnish sleeves for penetrations through wall, floors, etc. to Concrete or Masonry Contractor 
for installation. 

 
6. Provide hoisting, rigging and scaffolding required to perform the work of this Contract. 

 
7. Provide trap priming system. 

 
8. All utilities will be brought to within +/‐ 5 feet of the building line by others.  The Underslab 

Plumbing Contractor  is  responsible  for  connecting  the utilities  from  +/‐ 5  feet outside  the 
building line and completing the system within the building. 
 

9. Provide alternate pricing for the Stadium Support Facility. 
 

10. This Contractor shall include a $10,000 allowance in their base bid.  Unused portions of the 
allowance will be returned to the Owner.   
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CONTRACT NO. A‐06  ‐ UNDERSLAB ELECTRICAL 
A.  Work  included  in  this contract consists of, but  is not necessarily  limited  to, all  labor, materials 

and equipment for: 
 
  •  Technical Specification sections:  
 
    Division 0  Bidding and Contract Requirements 
    Division 1  General Requirements 

Section 033000  Cast‐In‐Place Concrete 
Section 260500  Common Work Results for Electrical 
Section 260512  Kitchen Equipment Wiring 
Section 260526  Grounding and Bonding 
Section 260533  Raceway and Boxes 
Section 260543  Underground Ductbanks 
Section 260553  Electrical Identification 
Section 261120  Utility Incoming Service Provisions 
Section 312000  Earth Moving 

 
  This contract also includes, but is not necessarily limited to, all labor, materials and equipment 

for the following: 
   

1. Provide a complete underground electrical system as indicated on the Drawings and in the 
Specifications. 

 
2. Excavation  and  backfill  for  underground  electrical  work  as  detailed  below  is  the 

responsibility  of  this  Contractor.    Soil  types  shall  be  in  accordance  with  the  Contract 
Documents. 
 

3. Provide permits/meters. 
 

4. Provide  conduits,  underslab  floor  boxes with  4” minimum  stub  ups within  the  building 
footprint. 

 
5. Furnish sleeves for penetrations through wall, floors, etc. to Concrete or Masonry Contractor 

for installation. 
 

6. Provide hoisting, rigging and scaffolding required to perform the work of this Contract. 
 

7. All utilities will be brought to within +/‐ 5 feet of the building line by others.  The Underslab 
Electrical Contractor  is  responsible  for  connecting  the utilities  from  +/‐  5  feet  outside  the 
building line and completing the system within the building. 
 

8. Provide pull strings in all conduits. 
 

9. Provide caps on open conduit ends. 
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10. Provide protective covers for all floor boxes. 
 

11. Provide alternate pricing for the Stadium Support Facility. 
 

12. This Contractor shall include a $10,000 allowance in their base bid.  Unused portions of the 
allowance will be returned to the Owner. 
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CONTRACT NO. A‐07  ‐ HYDRAULIC ELEVATOR 
A.  Work  included  in  this contract consists of, but  is not necessarily  limited  to, all  labor, materials 

and equipment for: 
 
  •  Technical Specification sections:  
 
    Division 0  Bidding and Contract Requirements 
    Division 1  General Requirements 
    Section 142400  Hydraulic Elevators 
     
  This contract also includes, but is not necessarily limited to, all labor, materials and equipment 

for the following: 
   

1. Provide passenger elevator complete. 
 

2. Grouting of all elevator sill angles will be the responsibility of the Concrete Contractor. 
 

3. This  Contractor  to  furnish  and  install  all  rough wiring  necessary  for  the  installation  of 
emergency  telephones.   All communication devices will be  furnished and  installed by  the 
Owner. 
 

4. Electric service and disconnect switch for the elevator are the responsibility of the Electrical 
Contractor.   All other control wiring as specified, will be  the responsibility of  the Elevator 
Contractor. 
 

5. This Contractor  to submit  for approval  layout and excavation  information  for  the elevator 
jack holes.  The Construction Manager will supply all necessary bench marks. 
 

6. This Contractor will be responsible  for dewatering  in order  to complete  installation of  the 
jack holes. 
 

7. This Contractor will be responsible for drilling the jack holes through unclassified material.    
Excavated material shall be disposed of by the Sitework Contractor.    
 

8. Provide jack hole sleeve where indicated on the drawing. 
  

 
END OF SECTION 
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