SUSSEX CORRECTIONAL INSTITUTION EMERGENCY GENERATOR REPLACEMENTS
OMB/DFM PROJECT #: MC3804000138

SECTION 00 11 16
INVITATION TO BID

Sealed bids for OMB/DFM Contract No. MC3804000138 — SCI — Emergency Generator and ATS
Switch Replacement, will be received by the State of Delaware, Office of Management and Budget,
Division of Facilities Management, at 122 Martin Luther King Jr. Blvd. South, Dover, Delaware 19901
until 2:00PM local time on Thursday, February 27, 2025, at which time they will be publicly opened
and read aloud in the Conference Room. Bidder bears the risk of late delivery. Any bids received
after the stated time will be returned unopened.

Project includes the replacement of existing emergency generators, electrical switchgear, and
related services in multiple buildings on the SCI Campus.

A MANDATORY Pre-Bid Meeting will be held on Tuesday, January 21, 2025, at 9:00AM at the
Division of Facilities Management in the Haslet Armory, 122 Martin Luther King Jr. Blvd. South,
Dover, DE. for the purpose of establishing the listing of subcontractors and to answer questions.
Representatives of each part to any Joint Venture must attend this meeting. ATTENDANCE OF
THIS MEETING IS A PREREQUISITE FOR BIDDING ON THIS CONTRACT.

Site visits will be scheduled separate from the pre-bid meeting. A security (background) clearance is
required of all approved attendees intending to visit the site on the pre-selected date(s).

Sealed bids shall be addressed to the Division of Facilities Management, 122 Martin Luther King Jr.
Blvd. South, Dover, Delaware 19901. The outer envelope should clearly indicate: "OMB/DFM
CONTRACT NO. MC3804000138 — SCI — EMERGENCY GENERATOR AND ATS SWITCH
REPLACEMENT - SEALED BID - DO NOT OPEN."

Contract documents may be obtained at the office of Fayda Engineering & Energy Solutions, LLC,
801 W. Newport Pike, Wilmington, DE 19804 upon receipt of $50.00 per electronic copy or $250.00
printed copy, non-refundable. Checks are to be made payable to “Fayda Engineering & Energy
Solutions, LLC.”.

Bidders will not be subject to discrimination on the basis of race, creed, color, sex, sexual orientation,
gender identity or national origin in consideration of this award, and Minority Business Enterprises,
Disadvantaged Business Enterprises, Women-Owned Business Enterprises and Veteran-Owned
Business Enterprises will be afforded full opportunity to submit bids on this contract. Each bid must
be accompanied by a bid security equivalent to ten percent of the bid amount and all additive
alternates. The successful bidder must post a performance bond and payment bond in a sum equal
to 100 percent of the contract price upon execution of the contract. The Owner reserves the right to
reject any or all bids and to waive any informalities therein. The Owner may extend the time and
place for the opening of the bids from that described in the advertisement, with not less than two
calendar days notice by certified delivery, facsimile machine or other electronic means to those
bidders receiving plans.

END OF INVITATION TO BID

FAYDA ENGINEERING & ENERGY SOLUTIONS INVITATION TO BID
FE&ES Comm.: 23-1592C 001113-1



	000. Project Manual Cover
	00 01 01 Project Title Page
	00 01 07 Seals Page
	00 01 10 TABLE OF CONTENTS-2017 (Rev 2022)-wo page #
	00 01 15 List of Drawing Sheets
	00 11 16 Invitation to Bid
	SECTION 00 11 16
	INVITATION TO BID

	00 21 13_INSTRUCTIONS TO BIDDERS (2023)
	00 26 00 Procurement Substitution Procedures
	1.1 DEFINITIONS
	A. Procurement Substitution Requests: Requests for changes in products, materials, equipment, and methods of construction from those indicated in the Procurement and Contracting Documents, submitted prior to receipt of bids.
	B. Substitution Requests: Requests for changes in products, materials, equipment, and methods of construction from those indicated in the Contract Documents, submitted following Contract award. See Section 01 25 00 "Substitution Procedures" for condit...

	1.2 QUALITY ASSURANCE
	A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution with related products and materials. Engage a qualified testing agency to perform compatibility tests recommended by manufacturers.

	1.3 PROCUREMENT SUBSTITUTIONS
	A. Procurement Substitutions, General: By submitting a bid, the Bidder represents that its bid is based on materials and equipment described in the Procurement and Contracting Documents, including Addenda. Bidders are encouraged to request approval of...
	B. Procurement Substitution Requests will be received and considered by Owner when the following conditions are satisfied, as determined by Architect; otherwise requests will be returned without action:
	1. Extensive revisions to the Contract Documents are not required.
	2. Proposed changes are in keeping with the general intent of the Contract Documents, including the level of quality of the Work represented by the requirements therein.
	3. The request is fully documented and properly submitted.


	1.4 SUBMITTALS
	A. Procurement Substitution Request: Submit to Architect. Procurement Substitution Request must be made in writing by prime contract Bidder only in compliance with the following requirements:
	1. Requests for substitution of materials and equipment will be considered if received no later than 10 days prior to date of bid opening.
	2. Submittal Format: Submit one copy of each written Procurement Substitution Request, using form bound in Project Manual.
	3. Submittal Format: Submit Procurement Substitution Request, using format provided to Architect.
	a. Identify the product or the fabrication or installation method to be replaced in each request. Include related Specifications Sections and drawing numbers.
	b. Provide complete documentation on both the product specified and the proposed substitute, including the following information as appropriate:
	1) Point-by-point comparison of specified and proposed substitute product data, fabrication drawings, and installation procedures.
	2) Copies of current, independent third-party test data of salient product or system characteristics.
	3) Samples where applicable or when requested by Architect.
	4) Detailed comparison of significant qualities of the proposed substitute with those of the Work specified. Significant qualities may include attributes such as performance, weight, size, durability, visual effect, sustainable design characteristics,...
	5) Material test reports from a qualified testing agency indicating and interpreting test results for compliance with requirements indicated.
	6) Coordination information, including a list of changes or modifications needed to other parts of the Work and to construction performed by Owner and separate contractors, which will become necessary to accommodate the proposed substitute.

	c. Provide certification by manufacturer that the substitute proposed is equal to or superior to that required by the Procurement and Contracting Documents, and that its in-place performance will be equal to or superior to the product or equipment spe...
	d. Bidder, in submitting the Procurement Substitution Request, waives the right to additional payment or an extension of Contract Time because of the failure of the substitute to perform as represented in the Procurement Substitution Request.


	B. Architect's Action:
	1. Architect may request additional information or documentation necessary for evaluation of the Procurement Substitution Request. Architect will notify all bidders of acceptance of the proposed substitute by means of an Addendum to the Procurement an...

	C. Architect's approval of a substitute during bidding does not relieve Contractor of the responsibility to submit required shop drawings and to comply with all other requirements of the Contract Documents.
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	00 61 13.13 Performance Bond (2022)
	PERFORMANCE BOND
	PRINCIPAL
	SURETY


	00 61 13.16 Payment Bond (2022)
	PAYMENT BOND
	PRINCIPAL
	SURETY


	00 62 76 Application for Payment statement
	00 62 76. Application for Payment Binder
	G702-1992 - Application and Certificate for Payment
	G703-1992 - Final - 001(2) (1)

	00 63 73 Allowance Authorization Form
	ALLOWANCE AUTHORIZATION
	Recommended by: Engineer: Fayda Engineering & Energy Solutions, LLC

	00 72 13 GENERAL CONDITIONS STATEMENT-A201-2017 (2022)
	00 72 13. A201-2017 - General Conditions of the Contract for Construction
	00 73 13_SUPPLEMENTARY GENERAL CONDITIONS-2017_(Rev 2024)
	ARTICLE 1:  GENERAL PROVISIONS
	ARTICLE 2:  OWNER
	ARTICLE 3:  CONTRACTOR

	ARTICLE 4:  ADMINISTRATION OF THE CONTRACT
	ARTICLE 5:  SUBCONTRACTORS
	ARTICLE 6:  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
	ARTICLE 7:  CHANGES IN THE WORK
	7.2  CHANGE ORDERS
	Add the following Sections:
	7.3.4.1 Strike “and other employee costs approved by the Architect” after “worker’s compensation insurance,”
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	01 10 00 Summary
	01 12 00 Multiple Contract Summary
	1.01 GENERAL PROVISIONS
	A. Applicable provisions of the entire Project Manual, including Addenda, shall govern this section as fully as if repeated herein.
	B. This section is for guidance only and does not relieve the Prime Contractor of the total responsibility for the proper completion of this work.

	1.02 CUTTING AND PATCHING
	A. Prime Contractor shall perform all necessary cutting and patching required for work of all trades.
	B. All patching shall be performed neatly and finished to match adjoining surfaces.
	C. Penetrations:  The Contractor shall fire seal all fire wall and floor penetrations, occasioned by their work, using Thunderline Fire Rated Link Seals or approved substitute.  Install in accordance with manufacturer's written directions.
	D. The Prime Contractor shall core-drill all openings in existing Mechanical Room walls and floors.

	1.03 ABANDONMENT, REMOVAL AND RELOCATION
	A. Prime Contractor and each Sub-Contractor shall perform all abandonment, removal and relocation work related to their trade as required for installation of work installed for entire project and shall cooperate fully among themselves in these respects.
	B. Removals shown on drawings are a general indication only and may not necessarily indicate the full extent of removals which may be required to complete this work.
	C. The Prime Contractor shall seal all existing and resultant penetrations and voids and perform surface refinishing as required.
	D. Each Contractor shall provide, erect and maintain barricades, guards, bracing, shoring, etc. required for the protection of their workers, the occupants of the building and the General Public.
	E. During the course of this work, each Contractor shall, by means of canvasses, temporary partitions or otherwise as may seem expedient to them, protect the property and adjacent areas from damage, dirt and dust.
	F. All demolition work is subject to the direction and approval of the Owner and Engineer and shall be performed in such manner as not to interfere with the normal operation of the building involved.
	G. Where work under this contract interferes with the existing construction, piping, conduit, fixtures or equipment, remove the existing construction, piping, conduit or equipment and reroute to clear the obstruction providing additional piping and co...
	H. Disconnect and remove all accessible piping, conduit, ductwork, materials, fixtures and equipment not required in the new systems.  Plug all outlets at the main or riser connection.  Existing piping, conduits and ducts that are not required in the ...
	1. Where they will be completely concealed within new construction and will not be exposed to view in any area.
	2. When they do not interfere with the work of any trade.
	3. Where they will not restrict clearances necessary for proper maintenance of components of new system.

	I. Removed materials not desired by the Owner or not to be reset and not specified nor indicated to be reused, shall become the property of the Contractors and shall be promptly removed from the site.


	01 21 00 Allowances
	1.01 SUMMARY
	A. Section includes administrative and procedural requirements governing allowances.
	B. Types of allowances include the following:
	1. Lump-sum allowances.

	C. Related Sections:
	1. Division 01 Section 01 40 00 "Quality Requirements" for procedures governing the use of allowances for testing and inspecting.
	2. Section 00 63 73 “Allowance Authorization Form” for authorization forms.


	1.02 SELECTION AND PURCHASE
	A. At the earliest practical date after award of the Contract, advise Engineer of the date when final selection and purchase of each product or system described by an allowance must be completed to avoid delaying the Work.
	B. At Engineer's request, obtain proposals for each allowance for use in making final selections.  Include recommendations that are relevant to performing the Work.
	C. Purchase products and systems selected by Engineer from the designated supplier.

	1.03 SUBMITTALS
	A. Submit proposals for purchase of products or systems included in allowances, in the format specified for Change Orders.
	B. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for use in fulfillment of each allowance.
	C. Submit time sheets and other documentation to show labor time and cost for installation of allowance items that include installation as part of the allowance.
	D. Coordinate and process submittals for allowance items in same manner as for other portions of the Work.
	E. The Allowance Authorization form shall be updated by the Engineer of Record to include all costs charged against the Allowance. Work to be performed under the allowance shall begin until the Allowance Authorization form is formally processed and ex...

	1.04 COORDINATION
	A. Coordinate allowance items with other portions of the Work.  Furnish templates as required to coordinate installation.

	1.05 LUMP-SUM ALLOWANCES
	A. Allowance shall include cost to Contractor of specific products and materials ordered by Owner or selected by Engineer under allowance and shall include freight and delivery to project site.
	B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, installation, overhead and profit, and similar costs related to products and materials selected by Engineer under allowance shall be included as part ...
	C. Unused Materials:  Return unused materials purchased under an allowance to manufacturer or supplier for credit to Owner, after installation has been completed and accepted.
	1. If requested by Engineer, retain and prepare unused material for storage by Owner.  Deliver unused material to Owner's storage space as directed.


	1.06 ADJUSTMENT OF ALLOWANCES
	A. Allowance Adjustment:  To adjust allowance amounts, prepare a Change Order proposal based on the difference between purchase amount and the allowance.
	1. Include installation costs in purchase amount only where indicated as part of the allowance.
	2. If requested, prepare explanation and documentation to substantiate distribution of overhead costs and other margins claimed.
	3. Submit substantiation of a change in scope of work, if any, claimed in Change Orders related to unit-cost allowances.
	4. Owner reserves the right to establish the quantity of work-in-place by independent quantity survey, measure, or count.

	B. Submit claims for increased costs because of a change in scope or nature of the allowance described in the Contract Documents, whether for the purchase order amount or Contractor's handling, labor, installation, overhead, and profit.
	1. Do not include Contractor's or subcontractor's indirect expense in the Change Order cost amount unless it is clearly shown that the nature or extent of work has changed from what could have been foreseen from information in the Contract Documents.
	2. No change to Contractor's indirect expense is permitted for selection of higher- or lower-priced materials or systems of the same scope and nature as originally indicated.


	3.01 EXAMINATION
	A. Examine products covered by an allowance promptly on delivery for damage or defects.  Return damaged or defective products to manufacturer for replacement.

	3.02 PREPARATION
	A. Coordinate materials and their installation for each allowance with related materials and installations to ensure that each allowance item is completely integrated and interfaced with related work.

	3.03 SCHEDULE OF ALLOWANCES
	A. Allowance No. 1:
	1. Under this allowance, include an amount equal to $200,000 for unforeseen system modifications not identified on the Contract Documents.  Refer to Specification Section 00 63 73 “Allowance Authorization Form” for sample form to be submitted.  If cos...



	01 23 00 Alternates
	1.01 GENERAL PROVISIONS
	A. Applicable provisions of the entire Project Manual, including Addenda, shall govern this section as fully as if repeated herein.
	B. Alternates are either additive to or deductible from BASE BID and shall be entered in the appropriate locations on the Bid Form as indicated.
	C. All alternates shall be bid or the Contractor's bid will be rejected.
	D. The Bid Form indicates that all work shown on the contract documents shall be included in the Base Bid. The description of alternates below modifies the scope of the project by removing portions of the project as identified below.

	1.02 ALTERNATES
	A. The description of Alternates contained herein is in summary form.  Detailed requirements for materials and execution shall be as specified in other sections and/or as shown on drawings.
	B. Description of Alternates
	1. Deduct Alternate #1: The Owner has elected to retain as salvaged equipment items specifically identified in the Selective Demolition specification section. Under this Alternate, provide a credit amount (deduct alternate) for the contractor to take ...
	2. Deduct Alternate #2: Omit all work shown on contract documents at both the Pre-Trial and Pre-Trial Annex Buildings.



	01 25 13 Substitution Procedures (Post)
	01 29 00 Payment Procedures
	1.01 GENERAL PROVISIONS
	A. The general provisions of the Contract, including the Conditions of the Contract (General, Supplementary, and other Conditions, if any) and Division 01 as appropriate, apply to the work specified in this section.
	B. Refer to provisions in AIA Document A201, GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION, for requirements in addition to those specified in Division 01.
	C. For work being constructed under separate prime contracts, provisions of this section apply to each contract being bid.

	1.02 REQUIREMENTS INCLUDED
	A. Submit Applications for Payment to Engineer in accordance with the schedule and procedure established in the Contract Documents.
	B. Process and implement change orders in accordance with schedule and procedures established in the Contract Documents.
	C. Designate in writing the member(s) of the Contractor's organization who:
	1. Is authorized to accept changes in the work.
	2. Is responsible for informing others in the Contractor's employ of the authorization of changes in the work.

	D. The Owner will designate in writing their representative who is authorized to execute change orders.

	1.03 FORMAT AND DATA REQUIRED
	A. Unless another format is authorized by the Engineer, submit itemized and notarized Applications typed on AIA Document G702, Application and Certificate for Payment, and Continuation Sheet G703.
	B. Provide itemized data on Continuation Sheet.  This will consist of the same format, schedule, line items and values as shown on the Schedule of Values, as accepted by the Engineer.
	C. On all documents, include Ten (10) Digit Project Number, Purchase Order No. & FE&ES Comm. No.

	1.04 PREPARATION OF APPLICATIONS FOR PROGRESS PAYMENTS
	A. Application Form:
	1. Fill in required information including that for Change Orders executed prior to date of submittal of application.
	2. Fill in summary of dollar values to agree with respective totals indicated on Continuation Sheets.
	3. Execute certification with signature of responsible officer of the Contract firm.

	B. Continuation Sheets:
	1. Line items of components of work will be subject to Owner's review and approval under the provisions of the General Conditions.  Continuation Sheets shall follow Schedule of Values submitted at start of job.
	2. Fill in total list of all scheduled components of work, with item number and scheduled dollar value for each item. Fill in values of work completed in period.
	3. Fill in dollar value in each column for each scheduled line item when work has been performed or products stored; round of values to nearest dollar.
	4. List each Change Order executed prior to date of submission, at the end of the Continuation Sheets; list of Change Order Number, and description, as for an original component item of work.
	5. Each allowance shall be entered individually on the Continuation Sheet.
	6. Breakdown various scope elements in sufficient detail to permit prompt and verifiable reconciliation of monthly payment applications to the satisfaction of the Engineer.

	C. Approximately five (5) days prior to the date of formal submission, forward a draft electronic copy of the Application for Payment for review by the engineer. Once application is deemed preliminarily approved by the Engineer, submit five (5) comple...

	1.05 CHANGE ORDER PROCEDURES
	A. A request for a Change Order may be proposed by the Engineer.  All change order proposals must be submitted in writing to the Engineer for processing.  The Engineer reviews the proposal, forwards a request for quotation to the Prime Contractor desc...
	B. Once a fair and reasonable amount has been negotiated with the Contractor, and the Engineer and the Owner have reviewed and accepted the proposed change, a Change Order is issued on AIA Document G701, Change Order form.  The Change Order form is fo...
	C. A Change Order is not completed until all signatures have been obtained and a copy is sent to the Contractor.  The financial impact of the Change Order shall be included in the monthly valuation provided the work ordered has been carried out satisf...
	D. Only Change Orders that have been fully executed by the Engineer, Contractor and Owner may be included on an Application for Payment.

	1.06 DOCUMENTATION OF PROPOSALS AND CLAIMS
	A. Support each quotation for lump-sum proposal, and for each unit price which has not previously been established, with sufficient substantiating data to allow Engineer and Owner to evaluate the quotation.
	B. Provide data to support time and cost computations including items such as:
	1. Labor required; man hours and trades involved; wage rates.
	2. Equipment required; rental rates.
	3. Products required:
	a. Source of purchase and unit cost
	b. Quantities required

	4. Taxes, insurance and bonds.
	5. Credit for work deleted from contract, similarly documented.
	6. Overhead and profit.
	7. Justification for any change in Contract Time.

	C. Support each claim for additional costs and for work done on a time-and-material/force account basis, with documentation as required for lump-sum proposal plus additional information:
	1. Name of Owner's authorized agent who ordered the work and date of the order.
	2. Dates and times work was performed and by whom.
	3. Time record, summary of hours worked and hourly rates paid.
	4. Receipts and invoices for:
	a. Equipment used, listing dates and times of use.
	b. Products used, listing of quantities.
	c. Subcontracts.



	1.07 PREPARATION OF APPLICATION FOR FINAL PAYMENT
	A. Fill in Application Form and Continuation Sheets as specified in progress payments. The final application for payment shall be limited to the amount of retainage.

	PART 2 - PRODUCTS (Not Used)
	PART 3 - EXECUTION (Not Used)

	01 31 00 Project Management & Coordination
	1.01 GENERAL PROVISIONS
	A. The general provisions of the Contract, including the Conditions of the Contract (General, Supplemental and Other Conditions, if any) and Division 01 as appropriate, apply to work specified in this section.

	1.02 PRE-CONSTRUCTION MEETING
	A. Within one week after award of the contract and upon notification by the Engineer, there will be a pre-construction meeting at the site.  This will be attended by a representative of the Owner, the Engineer and the Contractor.
	B. It shall be the responsibility of the Contractor to have in attendance representatives of their Subcontractors and the person who will be the Contractor's representative on the project.
	C. The purpose of this meeting is to establish the roles of participants in the construction process, including the Engineer, the Owner, Contractors and Subcontractors and to establish the guidelines for the administration of the Construction Contract.

	1.03 PERIODIC PROGRESS MEETINGS
	A. At a minimum of bi-weekly, the Engineer will meet with the Contractor and other parties as deemed necessary to review the progress and quality of the work, and to determine in general if the work is proceeding in accordance with the Contract Docume...
	B. Agendas and minutes of meetings shall be prepared and distributed by the Engineer.
	C. All decisions, instructions and interpretations given by the Engineer, Owner and their representatives at these meetings shall be recorded in the minutes and if not corrected or amended when the minutes are read at the next subsequent meeting, shal...
	D. Contractor shall bring to each construction meeting the following:
	1. Updated 3- week lookahead schedule
	2.  Working set of As-Built prints
	3. Updated Master Construction Schedule

	1.04 SPECIAL MEETINGS
	A. From time to time, the Engineer, Owner or Contractor may call for a meeting with one or all of the members of the project. The Engineer shall be invited to attend all meetings for the purpose of continuity and coordination. Minutes of each meeting ...
	B. Refer to other Sections of the Project Manual for requirements for other meetings which may be required.
	C. It is the responsibility of the affected Contractor to organize and call these meetings as specified.


	01 33 00 Submittal Procedures
	1.01 GENERAL PROVISIONS
	A. Applicable provisions of the entire Project Manual including Addenda shall govern this Section as fully as if repeated herein.

	1.02 ITEMS TO BE SUBMITTED AT START OF JOB
	A. Drug Testing Policies for Contractor and all Sub-Contractors: One (1) for each within fourteen (14) days after receipt of Notice of Intent to Award.
	B. Performance/Labor and Material Payment Bond(s):  One (1) copy of each bond to be received within twenty (20) days after receipt of Notice of Intent to Award.
	C. Policies or Certificates of Insurance:  Two (2) copies to be received within twenty (20) days after receipt of Notice of Intent to Award.
	D. Contractor's Progress Schedule:  Two (2) copies for approval to be received within twenty (20) days after receipt of an official State of Delaware Purchase Order.
	E. Submittal Schedule:  Two (2) copies for review and reference within twenty (20) days after receipt of an official State of Delaware Purchase Order.
	F. Contractor's Schedule of Values:  Two (2) copies for approval to be received within twenty (20) days after receipt of an official State of Delaware Purchase Order.
	G. Manufacturer & Vendor List: Two (2) copies for approval to be received within twenty (20) days after receipt of an official State of Delaware Purchase Order.

	1.03 SUBMITTAL SCHEDULE
	A. Prepare a submittals schedule for shop drawings, samples and product data.  Show:
	1. Dates for subcontractor submittals.
	2. Dates submittals will be required for Owner furnished products.
	3. Dates reviewed and accepted submittals will be required from the Engineer.

	B. Should the Engineer elect to omit any item from the list of items to be reviewed, it shall not relieve the subcontractor from compliance with the Contract Documents with regard to that item.  In such instances, the subcontractor may elect to have s...

	1.04 SHOP DRAWINGS
	A. In general, shop drawings will be processed electronically. For each shop drawing submitted, submit a high quality color original in Adobe (.pdf) format and attach a separate Letter of Transmittal for each submission. On all shop drawings that are ...
	B. All shop drawings shall be submitted in ample time to coordinate features of construction with the fabrication and installation requirements of the project.  Allow fourteen (14) days for Drawings required for General Construction and fourteen (14) ...
	C. Where a Shop Drawing or sample is required by the Specifications, any related work performed prior to Engineer's review of the pertinent submission will be the sole expense and responsibility of the Contractor.

	1.05 SAMPLES
	A. Submit two (2) samples, unless otherwise specified, of each item for which samples are required or requested for approval.  Approvals should be obtained prior to delivery of the material to the project site. All samples shall become the property of...
	B. Samples should be representative of actual material proposed for use in the project and of sufficient size to indicate color, texture, finish and design of the material.
	C. Rejected samples will be returned upon request.
	D. Forward samples with duplicate transmittal letter requesting approval.

	1.06 PRODUCT DATA
	A. Product Data shall be submitted concurrently with Shop Drawings in both original and subsequent submittals.
	B. Conform to the provisions in General Conditions applying to Product Data.
	C. Clearly mark each copy to specifically identify products or models pertinent to project.
	D. Indicate performance characteristics, capacities, dimensions and clearances required, and wiring, piping and control diagrams.
	E. Modify drawings and diagrams to delete information which is not applicable to the work.
	F. Supplement standard information to provide information specifically applicable to the work.

	1.07 IDENTIFICATION
	A. All submittals shall have the following identification data, as applicable, permanently attached to the submittal:
	1. Project name and location.
	2. Manufacturer’s, Vendor's or Sub-Contractor's name and address.
	3. Product Identification with specification section number.
	4. Drawing title, sheet number, revision number and date of drawing and revision.
	5. Contractor's stamp, initialed or signed, to certifying review of submittal, verification of products, field measurements and field construction criteria, and coordination of the information within the submittal with requirements of the work and of ...
	6. Submittals will be returned without action where received indirectly (not through contractor).

	B. Leave a space approximately 4" high by 4" wide adjacent to identification for Engineer's stamp.
	C. Shop drawing coordination with and interference with work of other Contracts and Subcontractors and adjacent work is the responsibility of each individual contractor.

	1.08 COSTS
	A. All costs of transportation and reproduction shall be borne by the Contractor, Sub-Contractor, Supplier or Manufacturer.

	1.09 REFERENCE SPECIFICATIONS OR STANDARDS
	A. Various specifications and standards are incorporated into the Project Manual by reference.  In all such cases the reference shall be read to mean the latest edition, including amendment or revision in effect as of the date of the Project Manual, u...
	B. In the event that referenced specifications or standards contain general requirements in conflict with the general or special conditions, or the scope of work of individual sections of this Project Manual, the provision of this Project Manual shall...
	C. A list of organizations publishing specifications or standards normally referenced, as follows:

	1.10 INSPECTIONS AND TESTING
	A. The Owner and/or Engineer shall be allowed access to the Contractor's shops and to those of their suppliers to inspect the work and workmanship or obtain other information. The Contractor shall furnish to the Owner, if so requested, shop and mill t...
	B. When local codes or laws require approval and/or inspection of the drawings or equipment before installation or operation, it shall be the Vendor's responsibility to secure such approval and to submit two (2) signed originals of the approval for th...
	C. Witnessed performance tests are required only when the Project Manual or data sheets specifically state this requirement.
	D. The Engineer has the right to inspect any material or equipment at any stage of development or fabrication.  Such inspection will not release the Vendor from any responsibility or liability with respect to such material or equipment.
	E. The Contractor will retain and pay an independent testing laboratory, subject to the Owner's approval, to perform the inspections as required, testing, engineering, and associated services as specified under various sections of this Project Manual.
	F. The Contractor shall be responsible for preparing and distributing inspection and test reports.

	1.11 SCHEDULE OF VALUES
	A. Before the first Application for Payment, the Contractor shall submit to the Engineer a schedule of values, allocated to various portions of the work, prepared in such form and supported by such data to substantiate its accuracy as the Engineer may...
	B. The maximum amount permitted for Mobilization, General Conditions, Bonds and all other soft costs will be 5% of the contract value.
	C. Include a separate line item equal to 1.5% of the contract value for close out documents per the Supplemental General Conditions.
	D. Use AIA Document G702, Continuation Sheet to G703.

	1.12 PROGRESS SCHEDULES
	A. The schedule of work submitted at the pre-construction meeting, in accordance with the supplemental general requirements, shall be updated at each construction meeting but not less than monthly or as directed by the professional. The updated work s...
	B. All progress schedules shall be in the form of a critical path schedule.


	01 35 53.16 DOC Security Spec
	01 40 00 Quality Requirements
	01 50 00 Temporary Facilities & Controls
	1.01 GENERAL PROVISIONS
	A. Applicable provisions of the entire Project Manual, including Addenda, shall govern this section as fully as if repeated herein.

	1.02 SCOPE
	A. Provide all materials, labor and equipment required for temporary facilities and control including but not limited to the following:
	1. Access, hoisting facilities; guardrails; roof and wall openings; trash removal; sanitation facilities; floor and weather protection; scaffolding; temporary water; fire protection; storage; electric service; telephone service and offices.


	1.03 REGULATIONS AND STANDARDS
	A. All work of this section shall comply with the rules and regulations of all Local, State, Environmental and/or other agencies having jurisdiction insofar as they pertain to the project.  Nothing contained herein shall be construed as permitting wor...
	B. Compliance with the requirements of OSHA is required for this project and is the responsibility of the Prime Contractor.

	1.04 TEMPORARY OFFICES
	A. The Prime Contractor shall provide a temporary office, satisfactory to the Engineer, where directed on-site for use of the Engineer, Contractor and Sub-Contractors.

	1.05 ACCESS
	A. The Prime Contractor shall provide adequate access to all areas of work under this Contract.

	1.06 SCAFFOLDING
	A. Prime Contractor shall provide scaffolding as required by this or any other Contractor on the job and shall promptly remove after use.
	B. All scaffolds shall be constructed to requirements of all applicable regulations.

	1.07 HOISTING FACILITIES
	A. Prime Contractor and Sub-Contractors shall be responsible for providing their own hoisting of their own materials to floors above grade as required by the execution of work under this Contract.
	B. OSHA compliance for all hoists on the job site is the responsibility of the installing contractor.
	C. Maintenance and operation of the facilities and compliance with the law will be the responsibility of the Contractor or Sub-Contractor operating the equipment.

	1.08 GUARDRAILS, HANDRAILS AND COVERS
	A. The Prime Contractor shall provide guardrails, handrails and trench covers for all openings, in accordance with State and Federal OSHA regulations.

	1.09 STORAGE
	A. The Prime Contractor shall coordinate the allocation of storage areas to their Sub-Contractors.

	1.10 FIRE PROTECTION
	A. The Prime Contractor is responsible for general temporary fire protection requirements.
	B. Sub-Contractors are responsible for their own specialty requirements, including provision of additional U.L. labeled fire extinguishers as required by OSHA regulations.

	1.11 TEMPORARY ENCLOSURES
	A. The Prime Contractor is responsible for all temporary enclosures required for protection of personnel and patients during construction of this project.

	1.12 TRASH REMOVAL
	A. The Prime Contractor shall be responsible for the removal of all trash and debris from the job site.  No dumping of any materials will be allowed on the project site.
	B. Trash, debris and waste shall be removed from buildings daily and from site as required or directed.

	1.13 TEMPORARY TOILETS
	A. Owner will not allow use of existing toilets within building by construction personnel.  Prime Contractor shall provide adequate temporary facilities on the job site for all personnel involved in the job.

	1.14 TEMPORARY WATER
	A. The Owner will supply water needed for construction purposes without cost to the Contractors.
	B. Prime Contractor shall, at their expense:
	1. Connect to present system as and where directed and extend as required for the work of all Contractors.
	2. Remove all temporary provisions when no longer needed or when directed by Owner.


	1.15 TEMPORARY HEAT
	A. Provide temporary heat for curing or drying of completed installations or protection of installed construction from adverse effects of low temperatures or high humidity.
	B. Select equipment that will not have a harmful effect on completed installations and existing construction; heating units shall have been tested and labeled by UL, FM or another recognized trade association related to the type of fuel used.  Coordin...
	C. Provide vented self-contained LP gas or fuel oil heaters with individual space temperature control.  Use of gasoline-burning space heaters, open flame, or salamander type units is prohibited.

	1.16 TEMPORARY ELECTRIC SERVICE
	A. The Owner will supply electric power needed for construction work without cost to the Contractors.
	B. Electrical Contractor shall, at their expense:
	1. Wire, install and maintain for the use of all Contractors, service switches, ground fault devices and branch circuit panels in work areas as directed by Engineer and/or as required.
	2. Remove all temporary electrical equipment and wiring when no longer needed.
	3. All temporary wiring extensions required to be run from branch circuit panels, for temporary lighting and/or power to operate motors or equipment shall be installed by and at the expense of the Contractor or Sub-Contractor for whom the service is i...
	4. All temporary electric service provisions shall conform to the requirement of all governing agencies.


	1.17 TEMPORARY CONTROLS
	A. Each contractor shall provide the following Temporary Controls for their own work where their work produces the conditions requiring those controls:
	1. Control of noise.
	2. Control of dust, both on site and within building.
	3. Control of surface water to prevent damage to the project, site or adjacent properties.
	4. Control of pests and rodents to prevent infestation of construction or storage areas.
	5. Control of debris.
	6. Control of pollution of soil, water or atmosphere in accordance with applicable laws.
	7. Control of erosion in accordance with applicable laws.
	8. Control of mud and snow, including removal where necessary for construction operations.  Remove any mud tracked from site onto public roads or streets.


	2.01 GENERAL
	3.01 GENERAL
	A. Install all work with a neat and orderly appearance.
	B. Make structurally sound throughout.
	C. Maintain continuous service and provide safe working conditions.

	3.02 PROTECTION OF EXISTING CONSTRUCTION
	A. Prime contractor shall be responsible for all damage that they may cause due to materials and equipment stored or installed by their subcontractors.

	3.03 REMOVAL OF TEMPORARY FACILITIES
	A. Unless specifically indicated otherwise herein, the Prime Contractor is responsible for the removal of all temporary facilities, trash, debris and waste, from the job site at the completion of the contract.
	B. Repair damage caused by installation and repair to satisfactory condition of Owner.


	01 70 00 Execution & Closeout Requirements
	1.01 GENERAL PROVISIONS
	A. Applicable provisions of the entire Project Manual including Addenda, shall govern this section as fully as if repeated herein.
	B. Refer to Section 00 81 13 “General Requirements of Division 00 and Section 26 04 99 “Common Work Requirements For Electrical”, Article "Punchlist Close-out".
	C. In a Punchlist Report, the neglect to include certain items remaining to be done shall not relieve the Prime Contractor from their responsibility for such items.

	1.02 PRE-FINAL REVIEW
	A. The Engineer, Owner and Prime Contractor shall make a Pre-Final Review of Project during the third week previous to the specified completion date for the Project.
	B. The Engineer shall prepare a list of all items remaining to be supplied, completed, or corrected and shall deliver copies of this list to all concerned.

	1.03 SUBSTANTIAL COMPLETION
	A. When the project is complete and ready to be turned over to the owner for beneficial use (by the owner), the Prime contractor shall schedule a Substantial Completion Punchlist. The Engineer, Owner, Prime Contractor and Subcontractors shall make a S...
	B. The Project is assumed to be completed and this Punchlist is for the purpose of verifying this fact.
	C. The Engineer shall prepare a list of all items still remaining to be supplied, completed or corrected and shall deliver copies of this list to all concerned.
	D. At the termination of this Substantial Completion Punchlist the Engineer, Owner, and Prime Contractor shall consider the value of work that remains and length of time necessary for such items to be completed and/or corrected and as a result of this...
	E. Prior to Substantial Completion of Project, cleanup of Project shall be performed which shall include, but not be limited to, the following:
	1. General broom cleaning of project areas.
	2. Site restoration including final grading and seeding.
	3. Thorough vacuum cleaning of all switchboards, panelboards and related electrical equipment interiors.
	4. Removal of foreign matter from painted work, hardware for all trades, tile work, fixtures and equipment.
	5. Thoroughly clean exterior metal surfaces and removal of stickers, labels and all other temporary applications.


	1.04 FINAL PUNCHLIST
	A. The Engineer, Owner and Prime Contractor shall make a Final Review and Punchlist of the Project on a mutually agreeable date.
	B. The Engineer will recommend a final acceptance of the entire project upon ascertaining that the following requirements stated more fully throughout the Contract Documents are met:
	1. All contract work completed with no punch list items remaining.
	2. All equipment is in proper operating order and building staff properly instructed.
	3. All services in order and properly functioning.
	4. The following data delivered to the Owner:
	a. Underwriters Certificates.
	b. All required guarantees of materials, equipment and systems.
	c. "As-Built" record drawings.
	d. Complete shop drawing files.
	e. Operating and maintenance data for all equipment and systems as required.
	f. List of equipment manufacturers and their local agents, addresses and telephone number.
	g. All keys for equipment and/or buildings

	5. All reimbursements have been paid to owner.
	6. All legal and insurance requirements have been met, including acceptance of system(s) by the Fire Marshal's office and Electrical Inspector.


	1.05 DOCUMENTS REQUIRED PRIOR TO FINAL PAYMENT
	A. Prior to submission of an invoice for final payment and before issuance of the final certificate for payment in accordance with the provisions of the General Conditions, the Contractor shall file the following papers with the Architect/Engineer:
	1. All guarantees, warranties and submittals as specified.
	2. Affidavit of Payment of Debts and Claims, AIA Document G706, or equivalent form showing the same information.
	3. Consent of Contractor's Surety to Final Payment.  AIA Document G-707.
	4. Release of Liens - Release forms shall conform to State laws governing Mechanics Liens.  They shall be transmitted with AIA Document G706A. Note that Document G706A is not a release of liens and must be accompanied by actual releases.
	5. Operation and Maintenance Manuals.
	6. Project Record Documents and Drawings as specified.
	7. Completion and acceptance of all punchlist work.
	8. Letter certifying that all punch list items are complete.
	9. Affidavit of Discharge of State Tax Liability - Furnish an affidavit from the State Tax Department that all liabilities thereunder have been discharged by the Contractor and all subcontractors.  (Delaware Division of Revenue, Telephone: (302) 577-8...
	10. Miscellaneous keys, switches, etc. as specified.
	11. Bond Certification.
	12. Electrical Inspection Certificate.
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