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1.1

CUSTOM HOUSE RENOVATION AND ADDITION
#MJ0217000003-BP4A

SECTION 00 01 07

SEALS PAGE

DESIGN PROFESSIONALS OF RECORD

Architect:

William J. Lenihan, AIA

Tevebaugh Associates, Inc.
Two Mill Road, Suite 210
Wilmington, DE 19806
302-984-1400

DE License S5-7202

Civil Engineer:

Kenneth James Taylor, Jr., P.E.

Duffield Associates
5400 Limestone Road
Wilmington, DE 19808
302-239-6634

DE License No. 21140

Structural Engineer:

A.Paynter Ingram, P.E.

Baker, Ingram Associates
1050 South State Street
Dover, DE 19901
302-734-7400

DE License No. 6671
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MEP Engineer:
Timothy J. Zaloudek, P.E.

WSP USA
7067 Columbia Gateway Drive, Suite 250

Columbia, Maryland 21046
410-579-8100
DE License 20591
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516 N. KING ST, WILMINGTON DE 19801
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CUSTOMS HOUSE RENOVATION AND ADDITION
#MJ0217000003-BP4A

SECTION 00 01 10

TABLE OF CONTENTS

SUBMISSIONS:

1 | Bid Pack 1 — Addendum 02 10.27.2023
2 | Bid Pack 2 — GSS DFM Submission 02.09.2024
3 | Bid Pack 2.1 — GSS DFM Submission 04.05.2024
4 | Bid Pack 2.1A — GSS DFM Submission 07.03.2024
5 | Bid Pack 3 — GSS DFM Submission 07.12.2024
6 | Bid Pack 4 — Addendum 03 02.21.2025
7 | Bid Pack 4A — GSS DFM Submission 04.29.2025
8 3
S
Sections issued for reference noted with an “O”. g
Sections issued for record are annotated with an “X". e
Sections listed without any annotation are anticipated future sections. o
SECTION | SECTION TITLE AUTHOR |[1|2[3[4[5]6]7]8]
DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS
000101 PROJECT TITLE PAGE Tevebaugh X|X|X|X|X|X|X
00 01 07 SEALS PAGE Tevebaugh | X | X | X | X | X | X | X
0001 10 TABLE OF CONTENTS Tevebaugh | X | X | X | X | X | X |X
0001 15 LIST OF DRAWING SHEETS Tevebaugh XXX X|X|X|X
0011 16 INVITATION TO BID EDIS XXX XX XX
002113 INSTRUCTIONS TO BIDDERS Tevebaugh XXX | X|X|X|X
ENVIRONMENTAL AND EXISTING CONDITIONS X[ X[ XX X | X
003124 INEORMATION Harvard
00 31 32 GEOTECHNICAL DATA Verdantas
00 40 00 PROCUREMENT FORMS AND SUPPLEMENTS Tevebaugh X X|X|X|X|X|X
004113 BID FORM 1-01 — SELECTIVE DEMOLITION EDIS
00 41 13.2-01 | BID FORM 2-01 — FOUNDATIONS EDIS X
00 41 13.2-02 | BID FORM 2-02 - STRUCTURAL STEEL EDIS X
00 41 13.2.1-01 | BID FORM 2.1-01 — SITEWORK EDIS X
00 41 13.2.1-02 | BID FORM 2.1-01 — GROUND IMPROVEMENT EDIS X
00 41 13.2.1A-01 | BID FORM 2.1-01A — SITEWORK EDIS X
BID FORM 3-01 — EXTERIOR STRUCTURAL STUD EDIS X
00 41 13.3-01 ASSEMBLY
00 41 13.3-02 | BID FORM 3-02 — ROOFING EDIS X
BID FORM 3-03 — JOINT SEALANTS AND EDIS X
0041 13.3-03 PREFORMED JOINT ASSEMBLIES
BID FORM 3-04 — CURTAIN EDIS X
004113.3-04 WALL/GLAZING/STOREFRONTS
BID FORM 3-05 - ROOFTOP AIR-HANDLING EDIS X
00 4113.3-05 UNITS RRE-PURCHASE
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CUSTOMS HOUSE RENOVATION AND ADDITION
#MJ0217000003-BP4A

516 N. KING ST, WILMINGTON DE 19801
APRIL 29, 2025

SECTION | SECTION TITLE AUTHOR |[1|2[3[4[5]6]7]8]

00 41 13.3-06 | BID FORM 3-06 — ELECTRICAL PRE-PURCHASE EDIS X
PACKGAE

00 41 13.3-07 | BID FORM 3-07 — ELEVATOR EDIS X

00 41 13.3-08 | BID FORM 3-08 — METAL WALL PANELS EDIS X
BID FORM 3-09 — EXTERIOR MASONRY AND EDIS X

0041133-09 | i GArTS

00 41 13.4-01 | BID FORM 4-01 — INTERIOR MASONRY EDIS X

00 41 13.4-02 | BID FORM 4-02 — MISCELLANEOUS METALS, EDIS X
STAIRS, AND RAILS

00 41 13.4-03 | BID FORM 4-03 — CARPENTRY AND GENERAL EDIS X
WORK

00 41 13.4-04 | BID FORM 4-04 — DRYWALL AND INTERIOR EDIS X
METAL FRAMING

00 41 13.4-05 | BID FORM 4-05 — FIREPROOFING & EDIS X
INTUMESCENT PAINT

00 41 13.4-06 | BID FORM 4-06 — CURTAIN EDIS X
WALL/GLAZING/STOREFRONTS

00 41 13.4-07 | BID FORM 4-07 — CERAMIC TILING EDIS X

00 41 13.4-08 | BID FORM 4-08 — ACOUSTICAL AND SPECIALTY EDIS X
CEILINGS

00 41 13.4-09 | BID FORM 4-09 — FLOORING EDIS X

00 41 13.4-10 | BID FORM 4-10 — GENERAL LABOR AND EDIS X
CLEANUP

00 41 13.4-11 | BID FORM 4-11 — RESINOUS MATRIX TERRAZZO EDIS X
FLOORING

00 41 13.4-12 | BID FORM 4-12 — MISCELLANOUS CONCRETE EDIS X

00 41 13.4-13 | BID FORM 4-13 — PAINTING EDIS X

00 41 13.4-14 | BID FORM 4-14 — ROLLER WINDOW SHADES EDIS X

00 41 13.4-15 | BID FORM 4-15 — CUSTOM MILLLWORK EDIS X

00 41 13.4-16 | BID FORM 4-16 —- MANUFACTURED CASEWORK EDIS X

00 41 13.4-17 | BID FORM 4-17 — FIRE PROTECTION EDIS X

00 41 13.4-18 | BID FORM 4-18 — PLUMBING EDIS X

00 41 13.4-19 | BID FORM 4-19 — HVAC AND CONTROLS EDIS X

00 41 13.4-20 | BID FORM 4-20 — TESTING, ADJUSTING, AND EDIS X
BALANCING

00 41 13.4-21 | BID FORM 4-21 — ELECTRICAL, LIGHTING, AND EDIS X
FIRE ALARM SYSTEMS

00 4113.4A-01 | BID FORM 4A-01 — MISCELLANEOUS METALS, EDIS X
STAIRS, AND RAILS

00 41134A-02 | BID FORM 4A-02 — CARPENTRY AND GENERAL EDIS X
WORK

00 4113.4A-03 | BID FORM 4A-03 — CURTAIN EDIS X
WALL/GLAZING/STOREFRONTS

00 4113.4A-04 | BID FORM 4A-04 — ROLLER WINDOW SHADES EDIS X

00 4113.4A-05 | BID FORM 4A-05 — CUSTOM MILLLWORK EDIS X

00 4113.4A-06 | BID FORM 4A-06 —- MANUFACTURED CASEWORK EDIS X
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CUSTOMS HOUSE RENOVATION AND ADDITION
#MJ0217000003-BP4A

516 N. KING ST, WILMINGTON DE 19801
APRIL 29, 2025

SECTION | SECTION TITLE AUTHOR |[1|2[3[4[5]6]7]8]
00 41 13.4A-07 | BID FORM 4A-07 — TESTING, ADJUSTING, AND EDIS X
BALANCING
0041135 | BID FORM5 EDIS
00 43 13 BID BOND Tevebaugh | X | X [ X[ X[ X[X|X
00 50 00 CONTRACTING FORMS AND SUPPLEMENTS Tevebaugh | X | X | X | X | X | X |X
0052 13 STANDARD FORM OF AGREEMENT BETWEEN Tevebauah | X | X | XXX XX
OWNER AND CONTRACTOR A132-2019 9
0052 13.A | INSURANCE AND BONDS A132 — 2019 EXHIBIT A | Tevebaugh | X | X | X | X | X | X | X
00 54 13 SUPPLEMENT TO AGREEMENT BETWEEN Tevebauah | X | X | X | XX [X]X
OWNER AND CONTRACTOR A132-2019 9
SUPPLEMENT TO A132-2019-EXHIBIT A, XIX[X[X[x][x]x
0054 13.A | |NSURANCE AND BONDS Tevebaugh
00 61 13.13 | PERFORMANCE BOND Tevebaugh | X | X | X | X | X | X |X
0061 13.16 | PAYMENT BOND Tevebaugh | X | X | X | X | X | X |X
00 62 11 SUBMITTAL COVER SHEET Tevebaugh | X | X | X | X | X | X | X
0062 76 AIA DOCUMENT G732 - 2019: APPLICATIONAND | . [ X | X [ X [ X | X[ X[ X
CERTIFICATION FOR PAYMENT FORMS 9
00 62 76A é:ﬁ\EIE(_?CUMENT G703 - 1992: CONTINUATION Tevebaugh | X | X | X[ X | X | XX
00 63 13 REQUEST FOR INFORMATION FORM Tevebaugh | X | X | X | X | X | X | X
00 63 25 SUBSTITUTION REQUEST FORM Tevebaugh | X | X | X | X | X | X | X
AIA DOCUMENT G710 - 2017: SUPPLEMENTAL XIX[X[X[x][x]x
006333 | |NSTRUCTION FORMS Tevebaugh
AIA DOCUMENT G733 - 2019: CONSTRUCTION XIX[X[X[x][x]x
006346 | - ANGE DIRECTIVE Tevebaugh
00 63 63 AIA DOCUMENT G731 - 2019: CHANGE ORDER Tevebaugh | X | X | X | X | X | X | X
00 63 73 ALLOWANCE AUTHORIZATION FORM Tevebaugh | X | X | X | X | X | X | X
00 65 16 AIA DOCUMENT G734 - 2019: CERTIFICATE OF Tevebauah | X | X | XX XXX
SUBSTANTIAL COMPLETION 9
AIA DOCUMENT G706 - 1994: CONTRACTOR'S XIX[X[X[x][x]x
00 65 19.13 | AFFIDAVIT OF PAYMENT OF DEBTS AND Tevebaugh
CLAIMS
AIA DOCUMENT G706A - 1994: CONTRACTOR'S XX XX x][x]x
006519.16 | AFFIDAVIT OF RELEASE OF LIENS Tevebaugh
AIA DOCUMENT G707 - 1994: CONSENT OF XX XX x][x]x
006519.19 | 5URETY TO FINAL PAYMENT Tevebaugh
GENERAL CONDITIONS TO THE CONTRACT XX XX x][x]x
007213 A232-2019 Tevebaugh
00 73 13 g(liJngPLEMENTARY GENERAL CONDITIONS A232- | o opo o | X | X | X[ XXX [ X
00 73 46 WAGE DETERMINATION SCHEDULE EDIS XX | X[ X|X]|X[X
00 81 13 GENERAL REQUIREMENTS Tevebaugh | X | X | X | X | X | X |X
00 81 14 DRUG TESTING FORMS Tevebaugh | X | X | X | X | X | X | X
0081 15 AFFIDAVIT FOR CRAFT TRAINING COMPLIANCE Tevebaugh | X | X | X | X | X | X |X
00 82 00 DIGITAL RELEASE FORM Tevebaugh | X | X | X | X | X | X | X
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516 N. KING ST, WILMINGTON DE 19801
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SECTION | SECTION TITLE | AUTHOR [1]2|3|4|5][6][7]8]
DIVISION 01 - GENERAL REQUIREMENTS
011000 | SUMMARY OF WORK EDIS XX [X[X][X[X]X
011400 | WORK RESTRICTIONS Tevebaugh | X | X | X | X [ X [ XX
012100 | ALLOWANCES EDIS X | X [ X[ X[ X[X]X
012116 | ALLOWANCE AUTHORIZATION FORM EDIS X | X [ X[ X[ X[X]X
012200 | UNIT PRICES EDIS X X | X
012300 | ALTERNATES EDIS X X | X
012500 | SUBSTITUTION PROCEDURES Tevebaugh | X | X | X | X [ X [ XX
012600 | CONTRACT MODIFICATION PROCEDURES Tevebaugh | X | X | X | X | X | X[ X
012900 | PAYMENT PROCEDURES Tevebaugh | X | X | X | X [ X [ X[ X
013100 | PROJECT MANAGEMENT AND COORDINATION Tevebaugh | X | X | X [ X [ X [ XX
013113 | PROJECT COORDINATION MEETING EDIS X | X [ X[ X[ X[X]X
013119 | PRE-INSTALLATION MEETINGS EDIS X[ XXX [X[X[X
013125 | WEB-BASED PROJECT MANAGEMENT SYSTEM EDIS X | X [ X[ X[ X[X]X
013200 | CONSTRUCTION PROGRESS DOCUMENTATION | Tevebaugh | X | X | X [ X | X[ X [ X
013216 | SCHEDULE EDIS X | X [ X | X | X[X]|X
0132 16A | SCHEDULE ATTACHMENT EDIS X | X [ X[ X[ X[X]X
013226 | CONTRACTOR DAILY REPORTS EDIS X[ X[ X[ X[X[X[X
013233 | PHOTOGRAPHIC DOCUMENTATION Tevebaugh | X | X | X | X | X | X | X
013300 | SUBMITTAL PROCEDURES Tevebaugh | X | X | X | X | X[ XX
CONSTRUCTION MANAGER GENERAL X X | X | X
013523 | |NFORMATION EDIS
013523A | CRANE LIFT PLAN CHECKLIST EDIS XX X | X
0135238 | DEMO PRE-START SURVEY EDIS X
013523.C | STAR SHEET EDIS XXX
COMPETENT/QUALIFIED PERSON X | X | X
013523.D | HEGIGNATIONS FORM EDIS
013523.E | SAFETY PROGRAM EDIS XXX XXX )X
013523.F | SITE FILL PLAN EDIS X XXX XXX
013523.G | SITE EXCAVATION PLAN EDIS X
013523.H | SITE LOGISTICS DRAWING EDIS X X
013523.1 | SHEETING AND SHORING PLAN EDIS X
013700 3D COORDINATION SPECIFICATION EDIS XXX | X | X]X
014000 | QUALITY REQUIREMENTS Tevebaugh | X | X | X | X | X[ XX
014200 | REFERENGES Tevebaugh | X | X | X | X | X | X | X
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516 N. KING ST, WILMINGTON DE 19801 CUSTOMS HOUSE RENOVATION AND ADDITION

APRIL 29, 2025 #MJ0217000003-BP4A
SECTION | SECTION TITLE AUTHOR |[1|2[3[4[5]6]7]8]
EXTERIOR ENCLOSURE PERFORMANCE X | X
014325 MOCKUP Tevebaugh
0145 23 TESTING AND INSPECTION SERVICES Tevebaugh | X | X | X | X | X | X |X
014525 EXTERIOR ENCLOSURE TESTING SERVICES Tevebaugh X | X
01 50 00 TEMPORARY FACILITIES AND CONTROLS Tevebaugh | X | X | X | X | X | X |X
01 60 00 PRODUCT REQUIREMENTS Tevebaugh | X [ X | X | X | X | X | X
01 73 00 EXECUTION Tevebaugh | X | X | X | X | X | X | X
017329 CUTTING AND PATCHING Tevebaugh | X | X | X | X | X | X |X
CONSTRUCTION WASTE MANAGEMENT AND X[ X|X[X[X|X]X
017419 DISPOSAL Tevebaugh
017500 STARTING AND ADJUSTING Tevebaugh | X X | X | X
0177 00 CLOSEOUT PROCEDURES Tevebaugh | X | X | X | X | X | X |X
017823 OPERATION AND MAINTENANCE DATA Tevebaugh | X [ X | X | X | X | X | X
01 78 39 PROJECT RECORD DOCUMENTS Tevebaugh | X | X | X | X | X | X |X
0179 00 DEMONSTRATION AND TRAINING Tevebaugh | X [ X | X | X | X | X | X
EXTERIOR ENCLOSURE GENERAL X | X
018316 REQUIREMENTS Tevebaugh
019113 GENERAL COMMISSIONING REQUIREMENTS WSP X
DIVISION 02 - EXISTING CONDITIONS
02 15 00 UNDERPINNING AND SHORING Baker Ingram X
024119 SELECTIVE DEMOLITION Tevebaugh | X
DIVISION 03 - CONCRETE
0320 00 CONCRETE REINFORCING Verdantas X | X | X X
033000 CAST-IN-PLACE CONCRETE Baker Ingram X X
03 49 00 GLASS-FIBER-REINFORCED CONCRETE (GFRC) | Tevebaugh X | X | X
035416 HYDRAULIC CEMENT UNDERLAYMENT Tevebaugh X
DIVISION 04 — MASONRY
04 01 00 BRICK REPAIR Tevebaugh X | X
0401 10 MASONRY CLEANING Tevebaugh X | X
0401 41 STONE MASONRY REPAIR Tevebaugh X | X
04 20 00 UNIT MASONRY Tevebaugh X
04 42 00 EXTERIOR STONE CLADDING Tevebaugh X
047313 CALCIUM SILICATE MASONRY VENEER Tevebaugh X
DIVISION 05 — METALS
0501 70 METAL RESTORATION Tevebaugh X | X
05 12 00 STRUCTURAL STEEL FRAMING Baker Ingram X X
05 31 00 STEEL DECKING Baker Ingram X
TEVEBAUGH ARCHITECTURE TABLE OF CONTENTS
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CUSTOMS HOUSE RENOVATION AND ADDITION
#MJ0217000003-BP4A

516 N. KING ST, WILMINGTON DE 19801
APRIL 29, 2025

SECTION | SECTION TITLE AUTHOR |[1|2[3[4[5]6]7]8]
05 40 00 COLD-FORMED METAL FRAMING Tevebaugh X | X
05 50 00 METAL FABRICATIONS Tevebaugh X | X
05 51 00 METAL STAIRS Tevebaugh X | X
055313 BAR GRATING Tevebaugh X | X
057313 GLAZED DECORATIVE METAL RAILINGS Tevebaugh X | X
05 75 00 DECORATIVE FORMED METAL Tevebaugh X | X
DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES
06 00 50 REPAIR OF EXTERIOR CARPENTRY Tevebaugh X | X | X
06 10 53 MISCELLANEOUS ROUGH CARPENTRY Tevebaugh X | X | X
06 10 73 EXTERIOR MISC ROUGH CARPENTRY Tevebaugh XXX
06 16 00 SHEATHING Tevebaugh X
06 40 23 INTERIOR ARCHITECTURAL WOODWORK Tevebaugh X | X
DIVISION 07 - THERMAL AND MOISTURE PROTECTION
07 01 50 PREPARATION FOR REROOFING Tevebaugh X
07 1113 BITUMINOUS DAMPPROOFING Tevebaugh X
07 1300 WATERPROOFING Tevebaugh X X
07 16 16 CRYSTALLINE WATERPROOFING Tevebaugh X X
07 21 00 THERMAL INSULATION Tevebaugh X X | X
072119 FOAMED IN PLACE INSULATION Tevebaugh X X
072129 SPRAY APPLIED FIBROUS INSULATION Tevebaugh X
072713 AIR/MOISTURE BARRIERS Tevebaugh X
07 41 14 STANDING-SEAM METAL ROOF AND WALL Tevebaugh X
PANELS
07 42 15 INSULATED METAL WALL PANELS Tevebaugh X
07 4219 ALUMINUM PLATE WALL PANELS Tevebaugh X
07 5300 SINGLE PLY ROOFING Tevebaugh X
07 56 00 COLD FLUID-APPLIED FLASHING AND TRAFFIC Tevebaugh X
COATING
07 62 00 SHEET METAL FLASHING AND TRIM Tevebaugh X
07 6210 SHEET METAL MAINTENANCE AND REPAIRS Tevebaugh X
07 7113 MANUFACTURED COPINGS, FASCIAS, AND Tevebaugh X
ROOF SPECIALTIES
07 72 00 ROOF ACCESSORIES Tevebaugh X | X
07 8100 APPLIED FIRE PROTECTION Tevebaugh X
078413 PENETRATION FIRESTOPPING Tevebaugh X
07 84 46 CURTAIN WALL FIRE RESISTANT JOINT SYSTEM | Tevebaugh X | X|X
07 92 00 JOINT SEALANTS Tevebaugh X | XX
07 92 05 EXTERIOR JOINT SEALANT Tevebaugh XXX
07 9510 EXTERIOR EXPANSION CONTROkL Tevebaugh X | X|X
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CUSTOMS HOUSE RENOVATION AND ADDITION
#MJ0217000003-BP4A

516 N. KING ST, WILMINGTON DE 19801
APRIL 29, 2025

SECTION | SECTION TITLE | AUTHOR [1]2|3|4|5][6][7]8]
‘ DIVISION 08 - OPENING|S ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
080152 WOOD WINDOWS RESTORATION Tevebaugh XXX
08 11 10 EXTERIOR HOLLOW METAL DOORS AND Tevebaugh X[ XX
FRAMES
08 11 13 INTERIOR HOLLOW METAL DOORS AND Tevebaugh X | X
FRAMES
08 14 16 FLUSH WOOD DOORS Tevebaugh X | X
083113 ACCESS DOORS AND FRAMES Tevebaugh X | X
08 36 13 SECTIONAL DOORS Tevebaugh XXX
08 41 15 INTERIOR ALUMINUM FRAMED STOREFRONTS Tevebaugh X
084213 ALUMINUM-FRAMED ENTRANCES Tevebaugh XXX
08 43 13 GLAZED ALUMINUM STOREFRONT Tevebaugh X | XX
08 44 13 GLAZED ALUMINUM CURTAIN WALL Tevebaugh XXX
08 56 53 BULLET-RESISTANT (BR) WINDOWS Tevebaugh X | X | X
08 71 00 DOOR HARDWARE Tevebaugh X | X
08 80 10 EXTERIOR GLASS AND GLAZING Tevebaugh XXX
08 83 00 MIRRORS Tevebaugh X | X
089119 FIXED LOUVERS Tevebaugh X | X | X
DIVISION 09 - FINISHES
09 01 90 MAINTENANCE EXTERIOR REPAINTING Tevebaugh X | X
06 05 61 COMMON WORK RESULTS FOR FLOORING Tevebaugh
PREPARATION
092116.23 | GYPSUM BOARD SHAFT WALL ASSEMBLY Tevebaugh X
092216 NON-STRUCTURAL METAL FRAMING Tevebaugh X
09 24 00 STUCCO REPLACEMENT Tevebaugh X | X
09 29 00 GYPSUM BOARD Tevebaugh X
09 30 00 TILING Tevebaugh X
095113 ACOUSTICAL PANEL CEILINGS Tevebaugh X
09 64 29 WOOD STRIP AND PLANK FLOORING Tevebaugh X
09 65 13 RESILIENT BASE AND ACCESSORIES Tevebaugh X
09 65 19 RESILIENT TILE FLOORING Tevebaugh X
09 66 23 RESINOUS MATRIX TERRAZZO FLOORING Tevebaugh X
09 68 13 TILE CARPETING Tevebaugh X
09 72 00 WALL COVERINGS Tevebaugh X
09 83 00 ACOUSTIC FINISHES Tevebaugh X | X
09 90 00 PAINTING AND COATING Tevebaugh X
09 96 10 EXTERIOR HIGH PREFORMANCE COATINGS Tevebaugh X | X
09 96 46 INTUMESCENT PAINTING Tevebaugh X
09 97 26 MINERAL SILIGATE COATINGS Tevebaugh X | X
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CUSTOMS HOUSE RENOVATION AND ADDITION 516 N. KING ST, WILMINGTON DE 19801

#MJ0217000003-BP4A APRIL 29, 2025
SECTION | SECTION TITLE AUTHOR |[1|2[3[4[5]6]7]8]
099733 | CONCRETE FLOOR SEALER Tevebaugh X

DIVISION 10 - SPECIALTIES

10 14 23 PANEL SIGNAGE Tevebaugh

1021 13.14 | STAINLESS-STEEL TOILET COMPARTMENTS Tevebaugh X | X
10 26 00 WALL AND DOOR PROTECTION Tevebaugh X | X
10 28 00 TOILET, BATH, AND LAUNDRY ACCESSORIES Tevebaugh X | X
10 44 13 FIRE PROTECTION CABINETS Tevebaugh X | X
10 44 16 FIRE EXTINGUISHERS Tevebaugh X | X
1082 13 METAL SCREEN WALL Tevebaugh X | X|X

DIVISION 11 - EQUIPMENT

11 14 00 PEDESTRIAN CONTROL EQUIPMENT Tevebaugh X | X

11 24 23 MAINTENANCE SAFETY EQUIPMENT Tevebaugh X | X
DIVISION 12 - FURNISHINGS

12 24 13 ROLLER WINDOW SHADES Tevebaugh X | X

12 36 00 COUNTERTOPS Tevebaugh X | X

12 48 13 ENTRANCE FLOOR MATS AND FRAMES Tevebaugh X

12 59 00 SYSTEMS FURNITURE Tevebaugh

DIVISION 13 - SPECIAL CONSTRUCTION — NOT USED

DIVISION 14 - CONVEYING EQUIPMENT
14 21 00 CONVEYING EQUIPMENT Tevebaugh X

DIVISION 21 - FIRE SUPPRESSION

2100 10 FIRE PROTECTION GENERAL PROVISIONS WSP X | X

21 00 50 FIRE PROTECTION BASIC MATERIALS AND WSP X | X
METHODS

21 08 00 COMMISSIONING OF FIRE PROTECTION WSP X | X
SYSTEMS

211000 SPRINKLER AND STANDPIPE SYSTEMS WSP X | X

213113 ELECTRIC-DRIVE, CENTRIFUGAL FIRE PUMPS WSP X | X

DIVISION 22 - PLUMBING

22 00 10 PLUMBING GENERAL PROVISIONS WSP X | X
22 00 50 PLUMBINGBASIC MATERIAES AND METHODS WSP X | X
TABLE OF CONTENTS TEVEBAUGH ARCHITECTURE
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516 N. KING ST, WILMINGTON DE 19801 CUSTOMS HOUSE RENOVATION AND ADDITION

APRIL 29, 2025 #MJ0217000003-BP4A
SECTION | SECTION TITLE AUTHOR |[1|2[3[4[5]6]7]8]
22 05 33 HEAT TRACING FOR PLUMBING PIPING WSP X | X
22 05 93 TESTING, ADJUSTING AND BALANCING FOR WSP
PLUMBING SYSTEMS
22 07 00 PLUMBING PIPING INSULATION WSP X | X
22 08 00 COMMISSIONING OF PLUMBING SYSTEMS WSP X | X
221110 PUMPS WSP X | X
22 13 00 PLUMBING SPECIALTIES WSP X | X
223400 DOMESTIC WATER HEATERS WSP X | X
224213 PLUMBING FIXTURES WSP X | X
DIVISION 23 - HEATING VENTILATING AND AIR CONDITIONING
2300 10 MECHANICAL GENERAL PROVISIONS WSP X | X
23 00 50 HVAC BASIC MATERIALS AND METHODS WSP X | X
2305 33 HEAT TRACING FOR HVAC PIPING WSP X | X
TESTING, ADJUSTING, AND BALANCING FOR WSP X | X
2305 93
HVAC
2307 00 MECHANICAL SYSTEMS INSULATION WSP X | X
23 08 00 COMMISSIONING OF HVAC SYSTEMS WSP X | X
2309 00 INSTRUMENTATION AND CONTROL FOR HVAC WSP X | X
2309 23 GAS INSTRUMENTS WSP X | X
232123 HYDRONIC PUMPS WSP X | X
23 25 00 HVAC WATER TREATMENT WSP X | X
232923 VARIABLE FREQUENCY MOTOR CONTROLLER WSP X | X
233300 DUCTWORK AND ACCESSORIES WSP X | X
23 34 00 FANS AND VENTILATORS WSP X | X
2336 00 AIR TERMINAL UNITS WSP X | X
235216 CONDENSING BOILERS WSP X | X
237416 PACKAGED ROOFTOP UNITS WSP XXX
23 81 00 PACKAGED AND SPLIT SYSTEM AIR WSP X | X
CONDITIONING UNITS
23 82 00 HEATING AND AIR CONDITIONING TERMINAL WSP X | X
EQUIPMENT
DIVISION 26 - ELECTRICAL
26 00 10 ELECTRICAL GENERAL PROVISIONS WSP X | X
26 05 19 LOW-VOLTAGE ELECTRICAL POWER WSP X | X
CONDUCTORS AND CABLES
26 05 26 GROUNDING AND BONDING FOR ELECTRICAL WSP X | X
SYSTEMS
26 05 29 HANGERS AND SUPPORTS FOR ELECTRICAL WSP X | X
SYSTEMS
26 05 33 RACEWAYS AND BOXES FOR ELECTRICAL WSP X | X
SYSTEMS
26 05 43 UNDERGROUND DUCTSAND RACEWAYS FOR WSP X | X
ELECTRICAL SYSTEMS
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26 05 44 SLEEVES AND SLEEVE SEALS FOR ELECTRICAL WSP X | X
RACEWAYS AND CABLING

26 05 53 IDENTIFICATION FOR ELECTRICAL SYSTEMS WSP X | X

26 05 73 OVERCURRENT PROTECTIVE DEVICE WSP X | X|X
COORDINATION STUDY

26 09 23 LIGHTING CONTROL DEVICES WSP X | X

26 09 43 CENTRALIZED NETWORKABLE LIGHTING WSP
CONTROLS

26 22 00 LOW-VOLTAGE TRANSFORMERS WSP X | X

26 23 00 LOW-VOLTAGE SWITCHGEAR WSP X | X|X

26 24 16 PANELBOARDS WSP X | X

26 25 50 DUAL PURPOSE GENERATOR DOCKING WSP X | X|X
STATION

26 27 26 WIRING DEVICES WSP

26 28 13 FUSES WSP X | X

26 28 16 ENCLOSED SWITCHES AND CIRCUIT WSP
BREAKERS

26 29 13 ENCLOSED CONTROLLERS WSP X | X

26 3213 ENGINE GENERATORS WSP X | X[ X

26 36 00 TRANSFER SWITCHES WSP X | X[ X

26 4113 LIGHTNING PROTECTION FOR STRUCTURES WSP X | X

26 51 00 INTERIOR LIGHTING WSP X | X

26 8313 RADIANT-HEATING ELECTRIC CABLES WSP X | X

DIVISION 27 - COMMUNICATIONS

27 05 26 GROUNDING AND BONDING FOR WSP X
COMMUNICATIONS SYSTEMS

27 05 28 PATHWAYS FOR COMMUNICATIONS SYSTEMS WSP X

27 05 29 HANGERS AND SUPPORTS FOR WSP X
COMMUNICATIONS SYSTEMS

27 05 36 CABLE TRAYS FOR COMMUNICATIONS WSP X
SYSTEMS

27 05 43 UNDERGROUND PATHWAYS AND STRUCTURES WSP X
FOR COMMUNICATION SYSTEMS

27 05 44 SLEEVES AND SLEEVE SEALS FOR WSP X
COMMUNICATIONS PATHWAYS AND CABLING

27 05 53 IDENTIFICATION FOR COMMUNICATIONS WSP X
SYSTEMS

27 11 00 COMMUNICATIONS EQUIPMENT ROOM WSP X
FITTINGS

2711 16 COMMUNICATIONS RACKS, FRAMES, AND WSP X
ENCLOSURES

9713 23 COMMUNICATIONS OPTICAL FIBER BACKBONE WSP X
CABLING

97 15 13 COMMUNICATIONS COPPER HORIZONTAL WSP X
CABLING

27 41 00 AV GENERAL CONDITIONS SMW

27 41 16 AUDIOVISUAI'SRECIFICATION SMW
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DIVISION 28 - ELECTRONIC SAFETY AND SECURITY
28 00 00 ELECTRONIC SAFETY AND SECURITY SMW
28 05 13 (E:;EBETNR(SMC SECURITY CONDUCTORS AND MW
2813 26 ACCESS CONTROL FIELD DEVICES SMW
28 13 33 ACCESS CONTROL SYSTEM INTERFACES SMW
28 23 00 VIDEO SURVEILLANCE SMW
28 23 29 VIDEO SURVEILLANCE FIELD DEVICES SMW
mon | ST e A
28 48 00 EMERGENCY RESPONSE SYSTEMS WSP
28 52 20 SECURITY COMMUNICATION SYSTEMS SMW
DIVISION 31 — EARTHWORK
310513 EARTHWORK Verdantas X | X
311000 SITE CLEARING Verdantas X | X
312316.13 | TRENCHING Verdantas X [ x
316000 FOUNDATION GROUND MODIFICATION Verdantas X
DIVISION 32 - EXTERIOR IMPROVEMENTS
320116 FLEXIBLE PAVING REHABILITATION Verdantas X | X
320513 SOILS FOR EXTERIOR IMPROVEMENTS Verdantas X | X
321123 AGGREGATE BASE COURSES Verdantas X | X
321216 ASPHALT PAVING Verdantas X | X
321313 CONCRETE PAVING Verdantas X | X
321416 BRICK UNIT PAVING Verdantas X | X
321623 SIDEWALKS Verdantas X | X
321723 PAVEMENT MARKINGS Verdantas X | X
329113 SOIL PREPARATION Verdantas X | X
329119 LANDSCAPE GRADING Verdantas X | X
329219 LANDSCAPE ACCESSORIES Verdantas X | X
329219 SEEDING Verdantas X | X
329223 SODDING Verdantas X | X
329300 PLANTS Verdantas X | X
329310 SOIL CELL SYSTEM Verdantas X | X
DIVISION 33 — UTILITIES
330130.11 | TELEVISION INSPECTION OF SEWERS Verdantas X | X
330505.36 | VACUUM TESTING Verdantas X | X
330505.41 | AIR TESTING Verdantas X | X
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330533.16 | HDPE DRAINAGE PIPING Verdantas XX
331417 | SITE WATER SERVICE UTILITY LATERALS Verdantas X | X
333100 | SANITARY SEWERAGE PIPING Verdantas X | X
333111 | PUBLIC SANITARY SEWERAGE GRAVITY PIPING | Verdantas X | X
334200 | STORMWATER CONVEYANCE Verdantas XX
DIVISION 34 — TRANSPORTATION — NOT USED
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XX
Sections issued for record are annotated with an “X". S
Sections listed without any annotation are anticipated future sections. %
2
Sheet Number Sheet Name ‘1‘2‘3‘4‘5‘6‘7‘8‘
GENERAL
CS01.2 COVER SHEET BP2 XX | x| x| X]|X]|X
CS02.2 DRAWING LIST XX [ x| x| X|X]|X
CIVIL
C001 INDEX SHEET X X X
Ci101 EXISTING CONDITIONS/DEMOLITION PLAN X X
C102 DEMOLITION PLAN X X
C201 SITE PLAN X X
C301 UTILITY PLAN X X
C302 STORM PROFILE X X
C303 SANITARY SEWER PLAN X X
C304 SANITARY PROFILES X X
C401 GRADING PLAN X X
C501 SEDIMENT AND STORMWATER INDEX SHEET X X
PRE-CONSTRUCTION SITE STORMWATER MANAGEMENT X
C502 PLAN X
C503 CONSTRUCTION SITE STORMWATER MANAGEMENT PLAN X X
C504 CONSTRUCTION DETAILS & NOTES X X
C505 CONSTRUCTION DETAILS & NOTES X X
C506 CONSTRUCTION DETAILS & NOTES X X
C507 CONSTRUCTION DETAILS & NOTES X X
POST-CONSTRUCTION SITE STORMWATER MANAGEMENT X
C508 PLAN X
POST-CONSTRUCTION SITE STORMWATER MANAGEMENT X X
C509 PLAN FACILITY
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POST-CONSTRUCTION SITE STORMWATER MANAGEMENT X X
C510 PLAN FACILITY

POST-CONSTRUCTION SITE STORMWATER MANAGEMENT X X
C511 PLAN
C601. SIGNAGE AND STRIPING PLAN X X
c901 CONSTRUCTION DETAILS X X
C902 CONSTRUCTION DETAILS X X
C903 CONSTRUCTION DETAILS X X
c904 CONSTRUCTION DETAILS X X
C905 CONSTRUCTION DETAILS X X
L101 LANDSCAPE PLAN X X
L102 LANDSCAPE PLAN X X
L103 LANDSCAPE PLAN X X
L104 LANDSCAPE PLAN SPECIFICATIONS X X
EM101 FIRE MARSHALL PLAN X X
ENV101 VAPOR MITIGATION PLAN VIEWS 0 X X
ENV102 VAPOR MITIGATION PLAN VIEWS 0 X X
ENV103 VAPOR MITIGATION PLAN VIEWS 0 X X
ENV104 VAPOR MITIGATION PLAN VIEWS 0 X X
ENV105 VAPOR MITIGATION PLAN VIEWS 0 X X
ENV106 VAPOR MITIGATION DETAILS X X
ENV107 VAPOR MITIGATION DETAILS X X
ENV108 VAPOR MITIGATION DETAILS X X
ENTO001 INDEX SHEET X X
ENT002 OVERALL PLAN X X
ENT101 ENTRANCE PLAN - EXISTING PLAN X X
ENT201 ENTRANCE PLAN - CONSTRUCTION PLAN X X
ENT301 UTILITY PLAN X X
ENT401 GRADING PLAN X X
ENT601 STRIPPING PLAN X X
ENT801 SECTIONS PLAN X X
ENT802 SECTIONS PLAN X X
ENT803 SECTIONS PLAN X X
ENT901 ENTRANCE PLAN - DETAILS X X
ENT902 ENTRANCE PLAN - PEDESTRIAN MAINTNANCE OF TRAFFIC X X

PLAN
ENT903 TRAFFIC CONTROL PLAN - LONG TERM LANE CLOSURE X
STRUCTURAL
S100 STRUCTURAL NOTES X
S101 FOUNDATION PLAN X
S102 LEVEL 2 FLOOR FRAMING PLAN X
S103 LEVEL 3 FLOQR/& LOW ROOF-ERAMING PLAN X
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S104 ROOF FRAMING PLANS X

S105 EXISTING BUILDING FRAMING PLANS X

S200 EXISTING BUILDING SECTIONS & DETAILS X

S200A EXISTING BUILDING SECTIONS & DETAILS X

S201 TYPICAL FOUNDATION SECTIONS & DETAILS X

S202 TYPICAL FRAMING SECTIONS & DETAILS X

S203 TYPICAL SECTIONS & DETAILS X

S301 TYPICAL CONCRETE SECTIONS & DETAILS X

S302 TYPICAL STEEL SECTIONS & DETAILS X

S303 TYPICAL STAIR AND ELEVATOR SECTIONS & DETAILS X

S304 TYPICAL COLD FORMED FRAMING SECTIONS & DETAILS X

S305 TYPICAL MASONRY SECTIONS & DETAILS X

S400 FOUNDATION DESIGN INFORMATION X

ARCHITECTURAL

D100 SELECTIVE DEMO PLANS X

D110 SELECTIVE DEMO REFLECTED CEILING PLANS (RCP) X

D201 EXTERIOR ELEVATIONS PHOTOS X

D202 INTERIOR PHOTOS X

D203 EXTERIOR ELEVATIONS X

A001 LIFE SAFETY PLAN - LEVEL 1 & TUNNEL PLAN X X X

A002 LIFE SAFETY PLAN - LEVEL 2 X X X

A003 LIFE SAFETY PLAN - LEVEL 3 X X X

A004 LIFE SAFETY PLAN - MEZZANINE & ATTIC X X X

A040 LIFE SAFETY AND CODE SUMMARY X X

A050 UL ASSEMBLIES X X

AO51 UL ASSEMBLIES X X

A052 UL ASSEMBLIES X X

A053 UL ASSEMBLIES X X

A070 INTERIOR PARTITION TYPES X X

A071 CMU PARTITION DETAILS X X

A091 ARCHITECTURAL SITE PLAN x | x [ XTxX]X[x

A092 ARCHITECTURAL SITE DETAILS x | x [ Xx][x][x

A093 ARCHITECTURAL SITE DETAILS x | x [ X XXX

A094 EXTERIOR DOOR, GATE & FENCE DETAILS < | X XXX

A095 SITE DETAILS X X

A101 FLOOR PLAN — LEVEL 1 X X [ XX [X]X
FLOOR PLAN - LEVEL 1 — EDGE OF SLAB & FOUNDATION X | X[ XX

A101A TREATMENT X | X

A101B FLOOR PLAN - LEVEL 1 - DIMENSIONING PLAN X

A102 FLOOR PLAN — LEVEL 2 X | X X X

A102A FLOOR PLANS% EEVEL|2 - EDGE,OF'SLAB X | X X X
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A102B FLOOR PLAN - LEVEL 2 - DIMENSIONING PLAN X X
A103 FLOOR PLAN — LEVEL 3 X | X X X
A103A FLOOR PLAN - LEVEL 3 - EDGE OF SLAB X | X X X
A103B FLOOR PLAN - LEVEL 3 - DIMENSIONING PLAN X X
A104 ROOF & MEZZANINE PLANS X X X X
A105 UPPER ROOF & ATTIC PLANS X |x X X
A111 REFLECTED CEILING PLAN - LEVEL 1 X X
A112 REFLECTED CEILING PLAN - LEVEL 2 X X
A113 REFLECTED CEILING PLAN - LEVEL 3 X X
All4 REFLECTED CEILING PLAN - TUNNEL, MEZZANINE, AND X X
TOWER LEVEL

A116 MOCK-UP WALL X X
A201 BUILDING ELEVATIONS X [x [ X[X[X]x
A202 BUILDING ELEVATIONS X [x [ XX ]X[x
A203 BUILDING ELEVATION DETAILS (DELETED) X

A204 EXISTING BUILDING ELEVATIONS — DEMOLITION X X X
A205 EXISTING BUILDING ELEVATIONS — NEW CONSTRUCTION X |x X X
A301 BUILDING SECTIONS X |x X X
A302 BUILDING SECTIONS X |x X X
A303 BUILDING SECTIONS X |x X X
A304 RTU CURB ROOF SECTION X |x X X
A310 EXTERIOR WALL ASSEMBLIES X |x X X
A311 WALL SECTIONS X [x [ XX XX
A312 WALL SECTIONS X [y [ Xx][Xx][x
A313 WALL SECTIONS X [x [ X[X[X]x
A314 WALL SECTIONS X [x [ XX XX
A315 WALL SECTIONS X [x [ X[X[X]x
A316 WALL SECTIONS AND DETAILS X |x X X
A321 WALL SECTION DETAILS X [x [ X[X[X]x
A322 WALL SECTION DETAILS X |x X X
A323 WALL SECTION DETAILS X X X
A324 WALL SECTION DETAILS X X X
A325 EXPANSION JOINT DETAILS X X X
A326 EXPANSION JOINT DETAILS X X X
A327A TYPICAL ENCLOSURE DETAILS X X X
A327B TYPICAL ENCLOSURE DETAILS X X X
A331 TUNNEL/FOUNDATION - EXTERIOR WALL PLAN DETAILS X |x X X
A332 EXTERIOR WALL PLAN DETAILS X |x X X
A333 EXTERIOR WALL PLAN DETAILS X |x X X
A334 EXTERIOR WALL PLAN DETAILS X X X
A340 ELEVATIONS.- ROOF SCREEN.& METAL PANEL CLADDING X |x X X
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A341 ROOF DETAILS X | x X X
A342 EXISTING ROOF RENOVATION DETAILS X | x X X
A343 HISTORICAL BALCONY DETAILS X |x X X
A401 ENLARGED PLANS - LOBBY X X
A402 ENLARGED RCP - LOBBY X X
A403 ENLARGED PLANS - LOBBY X X
A404 ENLARGED ELEVATIONS - LOBBY X X
A405 ENLARGED ELEVATIONS - LOBBY X X
A412 ENLARGED PLANS - COURTROOM X X
A413 ENLARGED ELEVATIONS - COURTROOM X X
A421 RESTROOM ENLARGED PLANS & ELEVATIONS - LEVEL 01 X X
A422 RESTROOM ENLARGED PLANS & ELEVATIONS - LEVEL 02 X X
A423 RESTROOM ENLARGED PLANS & ELEVATIONS - LEVEL 02 X X
Cont.
A424 RESTROOM ENLARGED PLANS & ELEVATIONS - LEVEL 03 X X
A425 RESTROOM ENLARGED PLANS & ELEVATIONS - LEVEL 03 X X
Cont.
A426 CASEWORK ENLARGED PLANS & ELEVATIONS X X
A427 CASEWORK ENLARGED PLANS & ELEVATIONS X X
A428 CASEWORK ENLARGED PLANS & ELEVATIONS X X
A430 ENLARGED PLANS - EXISTING BUILDING X X
A431 EXISTING INTERIOR ELEVATIONS X X
A432 EXISTING INTERIOR ELEVATIONS X X
A433 EXISTING INTERIOR ELEVATIONS X X
A434 EXISTING INTERIOR ELEVATIONS X X
A435 EXISTING INTERIOR ELEVATIONS & SECTIONS X X
A501 MILLWORK PLANS & ELEVATIONS X X
A502 MILLWORK PLANS & ELEVATIONS X X
A503 MILLWORK PLANS & ELEVATIONS X X
A511 MILLWORK SECTIONS X X
A512 MILLWORK SECTIONS X X
A515 MILLWORK DETAILS X X
A521 CEILING DETAILS X X
A522 CEILING DETAILS X X
A523 CEILING DETAILS X X
A524 CEILING DETAILS - EXISTING BUILDING - LEVEL 01 X X
A525 CEILING DETAILS - EXISTING BUILDING - LEVEL 02 X X
A526 CEILING DETAILS - EXISTING BUILDING - LEVEL 03 X X
A528 TYPICAL CEILING DETAILS X X
A529 CEILING DETAILS X X
A531 INTERIOR WALL, DETAILS X X
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A532 INTERIOR WALL DETAILS X X
A551 INTERIOR COLUMN ENCLOUSRES X X
A552 INTERIOR COLUMN ENCLOUSRES X X
A553 INTERIOR COLUMN ENCLOUSRES X X
A554 INTERIOR COLUMN ENCLOSURES & PLAN DETAILS X X
A601A EXTERIOR DOOR TYPES, SCHEDULE & DETAILS X |x X X
A601B EXTERIOR DOOR DETAILS X |x X X
A602A INTERIOR DOOR SCHEDULES X X
A602B INTERIOR DOOR DETAILS X X
A602C INTERIOR DOOR DETAILS X X
A603 WINDOW / CURTAIN WALLS / STOREFRONT TYPES X X X
A604 WINDOW DETAILS - EXTERIOR X X X
A605 WINDOW DETAILS - EXTERIOR X X X
A606 CURTAIN WALL DETAILS - EXTERIOR X X X
A607A EXISTING WINDOW DETAILS - EXTERIOR X X X
A607B EXISTING WINDOW DETAILS - EXTERIOR X X X
A615 WINDOW SCHEDULE & DETAILS - INTERIOR X X
A616 INTERIOR WINDOW TYPES X X
A701 STAIR A ENLARGED PLANS & SECTIONS X |x X X
A702 STAIR A - SECTIONS X |x X X
A703 STAIR B ENLARGED PLANS & SECTIONS X |x X X
A704 STAIR C ENLARGED PLANS, SECTIONS & DETAILS X |x X X
A705 STAIR DETAILS X Ix | X|X]|X]|X
A706 HOISTWAY 'A' PLANS & SECTIONS X |x X X
A707 HOISTWAY 'B-C' PLANS & SECTIONS X |x X X
A708 ELEVATOR DETAILS X | x X X
A709 RAMPS & EGRESS DOOR DETAILS X X X
A710 ENLARGED PLAN & SECTIONS - GRAND STAIR X X
A711 GRAND STAIR DETAILS X X
A801 FINISH PLAN - LEVEL 1 X X
A802 FINISH PLAN - LEVEL 2 X X
A803 FINISH PLAN - LEVEL 3 X X
A804 FINISH PLAN - LEVEL MEZZANINE X X
A805 ROOM FINISH SCHEDULE X X
A820 FINISH LEGEND & DETAILS X X
A822 CASEWORK SECTIONS X X
MECHANICAL
MECHANICAL LEGEND, CONVENTIONS, AND
MPP001 ABBREVIATIONS X
FLOOR PLAN - OVERALL ROOF - NEW WORK - HVAC PRE-
MPP118 PURCHASE X
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MPP603 MECHANICAL SCHEDULES PRE-PURCHASE X
MPP703 MECHANICAL ATC PRE-PURCHASE X
MOO0O0 MECHANICAL LEGEND, CONVENTIONS, AND X X
ABBREVIATIONS
M111 LEVEL 1 COMPOSITE PLAN - NEW WORK - HVAC X X
M111.A PART FLOOR PLAN - TUNNEL AND LEVEL 1 - NEW WORK - X X
HVAC
M111.B PART FLOOR PLAN - LEVEL 1 - NEW WORK - HVAC X X
M111.D PART FLOOR PLAN - LEVEL 1 - NEW WORK - HVAC X X
M112 LEVEL 2 COMPOSITE PLAN - NEW WORK - HVAC X X
M112.A PART FLOOR PLAN - LEVEL 2 - NEW WORK - HVAC X X
M112.B PART FLOOR PLAN - LEVEL 2 - NEW WORK - HVAC X X
M112.C PART FLOOR PLAN - LEVEL 2 - NEW WORK - HVAC X X
M112.D PART FLOOR PLAN - LEVEL 2 - NEW WORK - HVAC X X
M113 LEVEL 3 COMPOSITE PLAN - NEW WORK - HVAC
M113.A PART FLOOR PLAN - LEVEL 3 - NEW WORK - HVAC X X
M113.B PART FLOOR PLAN - LEVEL 3 - NEW WORK - HVAC X X
M113.C PART FLOOR PLAN - LEVEL 3 - NEW WORK - HVAC X X
M113.D PART FLOOR PLAN - LEVEL 3 - NEW WORK - HVAC X X
M114 FLOOR PLAN - LEVEL 4 - NEW WORK - HVAC X X
M115 FLOOR PLAN - ATTIC - NEW WORK - HVAC X X
M116 PART FLOOR PLAN - ROOF - NEW WORK - HVAC X X
M117 FLOOR PLAN - OVERALL ROOF - NEW WORK - HVAC X X
M501 MECHANICAL DETAILS X X
M502 MECHANICAL DETAILS X X
M601 MECHANICAL SCHEDULES X X
M602 MECHANICAL SCHEDULES X X
M701 MECHANICAL ATC X X
M702 MECHANICAL ATC X X
M801 MECHANICAL RISERS X X
M802 MECHANICAL RISERS X X
ELECTRICAL
ELECTRICAL LEGEND, CONVENTIONS, AND
EPP000 ABBREVIATIONS X
EPP401 PART PLANS - FIRST FLOOR - NEW WORK - ELECTRICAL X
FLOOR PLAN - OVERALL ROOF - NEW WORK - ELECTRICAL
EPP402 PREPURCHASE X
EPP701 ELECTRICAL SINGLE LINE DIAGRAM AND SCHEDULES X
E000 ELECTRICAL LEGEND, CONVENTIONS, AND X X
ABBREVIATIONS
E101 LEVEL 1 COMPOSITE PLAN - NEW WORK - LIGHTING AND X X
FIRE ALARM
E101.A PART FI:OOR PLAN - TUNNEL AND LEVEL=1,- NEW WORK - X X
LIGHTING AND FIRE ALARM
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E101.B PART FLOOR PLAN - LEVEL 1 - NEW WORK - LIGHTING AND X
FIRE ALARM

E101.D PART FLOOR PLAN - LEVEL 1 - NEW WORK - LIGHTING AND X
FIRE ALARM

E102 LEVEL 2 COMPOSITE PLAN - NEW WORK - LIGHTING AND X
FIRE ALARM

E102.A PART FLOOR PLAN - LEVEL 2 - NEW WORK - LIGHTING AND X
FIRE ALARM

E102.B PART FLOOR PLAN - LEVEL 2 - NEW WORK - LIGHTING AND X
FIRE ALARM

E102.C PART FLOOR PLAN - LEVEL 2 - NEW WORK - LIGHTING AND X
FIRE ALARM

E102.D PART FLOOR PLAN - LEVEL 2 - NEW WORK - LIGHTING AND X
FIRE ALARM

E103 LEVEL 3 COMPOSITE PLAN - NEW WORK - LIGHTING AND X
FIRE ALARM

E103.A PART FLOOR PLAN - LEVEL 3 - NEW WORK - LIGHTING AND X
FIRE ALARM

E103.B PART FLOOR PLAN - LEVEL 3 - NEW WORK - LIGHTING AND X
FIRE ALARM

E103.C PART FLOOR PLAN - LEVEL 3 - NEW WORK - LIGHTING AND X
FIRE ALARM

E103.D PART FLOOR PLAN - LEVEL 3 - NEW WORK - LIGHTING AND X
FIRE ALARM

E104 FLOOR PLAN - LEVEL 4 - NEW WORK - LIGHTING AND FIRE X
ALARM

E105 PART FLOOR PLAN - ATTIC - NEW WORK - LIGHTING AND X
FIRE ALARM

E106 PART FLOOR PLAN - ROOF - NEW WORK - LIGHTING AND X
FIRE ALARM

E111 LEVEL 1 COMPOSITE PLAN - NEW WORK - POWER AND X
COMMUNICATION

E111.A PART FLOOR PLAN - TUNNEL AND LEVEL 1 - NEW WORK - X
POWER AND

E111.B COMMUNICATIONS X

E111.D PART FLOOR PLAN - LEVEL 1 - NEW WORK - POWER AND X
COMMUNICATIONS

E112 LEVEL 2 COMPOSITE PLAN - NEW WORK - POWER AND X
COMMUNICATION

E112.A PART FLOOR PLAN - LEVEL 1 - NEW WORK - POWER AND X
COMMUNICATIONS

E112.B PART FLOOR PLAN - LEVEL 2 - NEW WORK - POWER AND X
COMMUNICATIONS

El12.C PART FLOOR PLAN - LEVEL 2 - NEW WORK - POWER AND X
COMMUNICATIONS

E112.D PART FLOOR PLAN - LEVEL 2 - NEW WORK - POWER AND X
COMMUNICATIONS

E113 LEVEL 3 COMPOSITE PLAN - NEW WORK - POWER AND X
COMMUNICATION

E113.A PART FLOOR PLAN - LEVEL 2 - NEW WORK - POWER AND X
COMMUNICATIONS

E113.B PART FLOOR PLAN - LEVEL 3 - NEW WQORK - ROWER AND X
COMMUNICATIONS
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Sheet Number Sheet Name 112 (3|4 |5|6]|7
E113.C PART FLOOR PLAN - LEVEL 3 - NEW WORK - POWER AND X X
COMMUNICATIONS
E113.D PART FLOOR PLAN - LEVEL 3 - NEW WORK - POWER AND X X
COMMUNICATIONS
E114 FLOOR PLAN - LEVEL 4 - NEW WORK - POWER AND X X
COMMUNICATIONS
E115 FLOOR PLAN - ATTIC - NEW WORK - POWER AND X X
COMMUNICATIONS
El16 FLOOR PLAN - ROOF - NEW WORK - POWER AND X X
COMMUNICATIONS
E117 FLOOR PLAN - OVERALL ROOF - NEW WORK - ELECTRICAL X X
E301 SITE PLAN - NEW WORK - ELECTRICAL X X
E401 PART PLANS -NEWWORK -ELECTRICAL X X
E402 ELECTRICAL -CONDUIT PLANS -STAIR A X X
E403 ELECTRICAL -CONDIUT PLANS -STAIR B X X
E404 ELECTRICAL -CONDUIT PLANS -STAIR C X X
E501 ELECTRICAL SINGLE LINE DIAGRAM X X
E601 ELECTRICAL DETAILS -SITE PLAN DETAILS X X
E602 ELECTRICAL DETAILS -EQUIPMENT DETAILS X X
E603 ELECTRICAL DETAILS X X
E604 ELECTRICAL DETAILS -LIGHTING DETAILS X X
E605 ELECTRICAL DETAILS -LIGHTING DETAILS X X
E606 ELECTRICAL DETAILS -LIGHTING DETAILS X X
E607 ELECITRCAL DETAILS -FIRE ALARM DETAILS X X
E701 ELECTRICAL SCHEDULES X X
E702 ELECTRICAL SCHEDULES X X
E703 ELECTRICAL SCHEUDLES X X
E704 ELECTRICAL SCHEDULES X X
E705 ELECTRICAL SCHEDULES X X
PLUMBING
P0O00O PLUMBING LEGEND, CONVENTIONS, AND ABBREVIATIONS X X
P100 UNDERSLAB COMPOSITE PLAN - NEW WORK - PLUMBING X X
P100.A PART FLOOR PLAN - TUNNEL AND UNDERSLAB - NEW X X
WORK - PLUMBING
P100.B PART FLOOR PLAN - UNDERSLAB - NEW WORK - PLUMBING X X
P100.C PART FLOOR PLAN - UNDERSLAB - NEW WORK - PLUMBING X X
P100.D PART FLOOR PLAN - UNDERSLAB - NEW WORK - PLUMBING X X
P101 LEVEL 1 COMPOSITE PLAN - NEW WORK - PLUMBING X X
P101.A PART FLOOR PLAN - LEVEL 1 - NEW WORK - PLUMBING X X
P101.B PART FLOOR PLAN - LEVEL 1 - NEW WORK - PLUMBING X X
P101.D PART FLOOR PLAN - LEVEL 1 - NEW WORK - PLUMBING X X
P102 LEVEL 2 COMPQOSITE PLAN - NEW WORK -PLUMBING X X
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Sheet Number Sheet Name 112 (3|4 |5|6]|7

P102.A PART FLOOR PLAN - LEVEL 2 - NEW WORK - PLUMBING X X

P102.B PART FLOOR PLAN - LEVEL 2 - NEW WORK - PLUMBING X X

P102.C PART FLOOR PLAN - LEVEL 2 - NEW WORK - PLUMBING X X

P102.D PART FLOOR PLAN - LEVEL 2 - NEW WORK - PLUMBING X X

P103 LEVEL 3 COMPOSITE PLAN - NEW WORK - PLUMBING X X

P103.A PART FLOOR PLAN - LEVEL 3 - NEW WORK - PLUMBING X X

P103.B PART FLOOR PLAN - LEVEL 3 - NEW WORK - PLUMBING X X

P103.C PART FLOOR PLAN - LEVEL 3 - NEW WORK - PLUMBING X X

P103.D PART FLOOR PLAN - LEVEL 3 - NEW WORK - PLUMBING X X

P104 FLOOR PLAN -LEVEL 4 -NEW WORK -PLUMBING X X

P105 FLOOR PLAN -ATTIC -NEW WORK PLUMBING X X

P106 PART FLOOR PLAN - ROOF - NEW WORK - PLUMBING X X

P107 FLOOR PLAN - OVERALL ROOF - NEW WORK - PLUMBING X X

P501 PLUMBING DETAILS X X

P601 PLUMBING SCHEDULES X X

P701 PLUMBING RISERS X X

FIRE PROTECTION

FPOOO FIRE PROTECTION LEGEND, CONVENTIONS, AND X
ABBREVIATIONS

FP101 FLOOR PLAN - LEVEL 1 - NEW WORK - FIRE X
PROTECTION

FP102 FLOOR PLAN - LEVEL 2 - NEW WORK - FIRE X
PROTECTION

FP103 FLOOR PLAN - LEVEL 3 - NEW WORK - FIRE X
PROTECTION

FP104 FLOOR PLAN - LEVEL 4 - NEW WORK - FIRE X
PROTECTION

FP105 FLOOR PLAN - ATTIC - NEW WORK - FIRE PROTECTION X

FP106 PART FLOOR PLAN - NEW WORK - DETAILS X

TECHNOLOGY

TAO000 AUDIO VISUAL LEGEND X

TA001 AUDIOVISUAL SCHEDULES X

TA101 AUDIOVISUAL OVERALL PLAN - LEVEL 1 X

TA102 AUDIOVISUAL OVERALL PLAN - LEVEL 2 X

TA103 AUDIOVISUAL OVERALL PLAN - LEVEL 3 X

TA104 AUDIOVISUAL OVERALL PLAN - ROOF X

TA201 AUDIOVISUAL OVERAL RCP - LEVEL 1 X

TA202 AUDIOVISUAL OVERAL RCP - LEVEL 2 X

TA203 AUDIOVISUAL OVERALL RCP - LEVEL 3 X

TA301 AUDIOVISUAL ENLARGED,PLANS -[LEVEL,1 X
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TA302 AUDIOVISUAL ENLARGED PLANS - LEVEL 2 X
TA303 AUDIOVISUAL ENLARGED PLANS - SEMINAR X
TA304 AUDIOVISUAL ENLARGED PLANS - COURTROOM X
TA305 AUDIOVISUAL ENLARGED PLANS - LEVEL 3 X
TYO00 SECURITY LEGEND X
TY100 SECURITY OVERALL PLAN - TUNNEL X
TY101 SECURITY OVERALL PLAN - LEVEL 1 X
TY102 SECURITY OVERALL PLAN - LEVEL 2 X
TY103 SECURITY OVERALL PLAN - LEVEL 3 X
TY104 SECURITY OVERALL PLAN - ROOF X
TY501 SECURITY DETAILS X
TY502 SECURITY DETAILS X

END OF SECTION
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SECTION 00 11 16

INVITATION TO BID
Sealed bids for OMB/DFM Contract No. MJ0217000003-BP4A ,
will be received by the State of Delaware, Office of Management and Budget, Division of Facilities
Management, at 122 Martin Luther King Jr. S, Dover, Delaware 19901 until _1:30 PM local
time on June 25 , 2025 , at which time they will be publicly opened and read aloud in
the Conference Room. Bidder bears the risk of late delivery. Any bids received after the stated time will be
returned unopened.

4A-01: Miscellaneous Metals, Stairs, and Rails
4A-02: Carpentry and General Works

4A-03: Curtain Wall/Glazing/Storefronts
4A-04: Roller Window Shades

4A-05: Custom Millwork

4A-06: Manufactured Casework

4A-07: Testing, Adjusting, and Balancing

A MANDATORY Pre-Bid Meeting will be held on June 4 2025 , at 2:00
PM at EDiS Office 110 S Poplar St Suite 400, Wilmington, DE 19801. for the purpose of establishing the
listing of subcontractors and to answer questions. Representatives of each party to any Joint Venture must
attend this meeting. ATTENDANCE OF THIS MEETING IS A PREREQUISITE FOR BIDDING ON THIS
CONTRACT IF BIDDER DID NOT ATTEND INITIAL PREBID MEETING ON 4 FEBRUARY 2025.

Sealed bids shall be addressed to the Division of Facilities Management, 122 Martin Luther King Jr.
Blvd S. Dover, Delaware, 19901 .The outer envelope should clearly indicate: "OMB/DFM CONTRACT
NO. MJ0217000003-BP4A CUSTOMS HOUSE RENOVATION AND ADDITION BID PACK 4A — THE
CONTRACT NUMBER YOU ARE BIDDING - SEALED BID - DO NOT OPEN"

Bid documents will be available on the EDiS FTP site. In order to obtain access to biddable documents on
the EDiS FTP site, bidders must download and complete the Plans Request form from
http://bids.delaware.gov, and submit to: planrequests@delaware.gov for approval. Once the plans request
is approved and you want to receive the biddable plans submit your request for access to the FTP site via
email to Mary Tickle at mtickle@ediscompany.com. Your request should include the following information:
your company name, contact name, contracts you are bidding, email address, and phone number.

Please contact EDiS Company, Shawn David at 302-553-1227 or sdavid@ediscompany.com with
questions.

Bidders will not be subject to discrimination on the basis of race, creed, color, sex, sexual orientation,
gender identity or national origin in consideration of this award, and Minority Business Enterprises,
Disadvantaged Business Enterprises, Women-Owned Business Enterprises and Veteran-Owned Business
Enterprises will be afforded full opportunity to submit bids on this contract. Each bid must be accompanied
by a bid security equivalent to ten percent of the bid amount and all additive alternates. The successful
bidder must post a performance bond and payment bond in a sum equal to 100 percent of the contract
price upon execution of the contract. The Owner reserves the right to reject any or all bids and to waive any
informalities therein. The Owner may extend the time and place for the opening of the bids from that
described in the advertisement, with not less than two calendar days’ notice by certified delivery, facsimile
machine or other electronic means to those bidders receiving plans.

END OF SECTION
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SECTION 00 21 13

INSTRUCTIONS TO BIDDERS

TABLE OF ARTICLES
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2. BIDDER’S REPRESENTATION

3. BIDDING DOCUMENTS
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ARTICLE 1: GENERAL

1.1 DEFINITIONS

1.1.1 Whenever the following terms are used, their intent and meaning shall be interpreted as
follows:

1.2 STATE: The State of Delaware.

1.3 AGENCY: Contracting State Agency as noted on cover sheet.

1.4 DESIGNATED OFFICIAL: The agent authorized to act for the Agency.

1.5 BIDDING DOCUMENTS: Bidding Documents include the Bidding Requirements and the

proposed Contract Documents. The Bidding Requirements consist of the Advertisement for
Bid, Invitation to Bid, Instructions to Bidders, Supplementary Instructions to Bidders (if any),
General Conditions, Supplementary General Conditions, General Requirements, Special
Provisions (if any), the Bid Form (including the Non-collusion Statement), and other sample
bidding and contract forms. The proposed Contract Documents consist of the form of
Agreement between the Owner and Contractor, as well as the Drawings, Specifications
(Project Manual) and all Addenda issued prior to execution of the Contract.

1.6 CONTRACT DOCUMENTS: The Contract Documents consist of the, Instructions to
Bidders, Supplementary Instructions to Bidders (if any), General Conditions, Supplementary
General Conditions, General Requirements, Special Provisions (if any), the form of
agreement between the Owner and the Contractor, Drawings (if any), Specifications (Project
Manual), and all addenda.

1.7 AGREEMENT: The form of the Agreement shall be AIA Document A101, Standard Form of
Agreement between Owner and Contractor where the basis of payment is a STIPULATED
SUM. In the case of conflict between the instructions contained therein and the General
Requirements herein, these General Requirements shall prevail.

1.8 GENERAL REQUIREMENTS (or CONDITIONS): General Requirements (or conditions) are
instructions pertaining to the Bidding Documents and to contracts in general. They contain,
in summary, requirements of laws of the State; policies of the Agency and instructions to
bidders.

1.9 SPECIAL PROVISIONS: Special Provisions are specific conditions or requirements peculiar
to the bidding documents and to the contract under consideration and are supplemental to
the General Requirements. Should the Special Provisions conflict with the General
Requirements, the Special Provisions shall prevail.

1.10 ADDENDA: Written or graphic instruments issued by the Owner/Architect prior to the
execution of the contract which modify or interpret the Bidding Documents by additions,
deletions, clarifications or corrections.

1.11 BIDDER OR VENDOR: A person or entity who formally submits a Bid for the material or
Work contemplated, acting directly or through a duly authorized representative who meets
the requirements set forth in the Bidding Documents.

1.12 SUB-BIDDER: A person or entity who submits a Bid to a Bidder for materials or labor, or
both for a portion of the Work.

1.13 BID: gA complete and preperly executed propesal to do the Work for the sums stipulated
therein;ysubmitted in‘accordancewith thé'Bidding.Documents.
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1.14 BASE BID: The sum stated in the Bid for which the Bidder offers to perform the Work
described in the Bidding Documents as the base, to which Work may be added or from
which Work may be deleted for sums stated in Alternate Bids (if any are required to be
stated in the bid).

1.15 ALTERNATE BID (or ALTERNATE): An amount stated in the Bid, where applicable, to be
added to or deducted from the amount of the Base Bid if the corresponding change in the
Work, as described in the Bidding Documents is accepted.

1.16 UNIT PRICE: An amount stated in the Bid, where applicable, as a price per unit of
measurement for materials, equipment or services or a portion of the Work as described in
the Bidding Documents.

1.17 SURETY: The corporate body which is bound with and for the Contract, or which is liable,
and which engages to be responsible for the Contractor's payments of all debts pertaining to
and for his acceptable performance of the Work for which he has contracted.

1.18 BIDDER'S DEPOSIT: The security designated in the Bid to be furnished by the Bidder as a
guaranty of good faith to enter into a contract with the Agency if the Work to be performed or
the material or equipment to be furnished is awarded to him.

1.19 CONTRACT: The written agreement covering the furnishing and delivery of material or work
to be performed.

1.20 CONTRACTOR: Any individual, firm or corporation with whom a contract is made by the
Agency.
1.21 SUBCONTRACTOR: An individual, partnership or corporation which has a direct contract

with a contractor to furnish labor and materials at the job site, or to perform construction
labor and furnish material in connection with such labor at the job site.

1.22 CONTRACT BOND: The approved form of security furnished by the contractor and his
surety as a guaranty of good faith on the part of the contractor to execute the work in
accordance with the terms of the contract.

1.23 CUSTOM FABRICATION: As defined in 29 Del. C. § 6902, the term “custom
fabrication” means the offsite fabrication, assembly, or other production of non-standard
goods or materials, including components, fixtures or parts thereof, specifically for a public
works project. Such goods and materials shall include those used in the following trades or
systems: (1) Plumbing or pipe fitting systems, including heating, ventilating, air-conditioning,
refrigeration systems, sheet metal or other duct systems; (2) Electrical systems; (3)
Mechanical insulation work; (4) Ornamental iron work; and (5) Commercial signage that
does not attempt or appear to direct the movement of traffic on highways or roadways or
interfere with, imitate, or resemble any official traffic sign, signal or device.

ARTICLE 2: BIDDER'S REPRESENTATION
2.1 PRE-BID MEETING
2.1.1 A pre-bid meeting for this project will be held at the time and place designated. Attendance

at this meeting is a pre-requisite for submitting a Bid, unless this requirement is specifically
waived elsewhere in the Bid Documents.

22 By submitting a Bid, the Bidder represents that:

221 The Bidder has tead and understands the Bidding Documents and that the Bid is made in
accordance therewith.
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222 The Bidder has visited the site, become familiar with existing conditions under which the
Work is to be performed, and has correlated the Bidder’'s personal observations with the
requirements of the proposed Contract Documents.

223 The Bid is based upon the materials, equipment, and systems required by the Bidding
Documents without exception.

2.3 JOINT VENTURE REQUIREMENTS

2.31 For Public Works Contracts, each Joint Venturer shall be qualified and capable to complete

the Work with their own forces.

2.3.2 Included with the Bid submission, and as a requirement to bid, a copy of the executed Joint
Venture Agreement shall be submitted and signed by all Joint Venturers involved.

233 All required Bid Bonds, Performance Bonds, Material and Labor Payment Bonds must be
executed by both Joint Venturers and be placed in both of their names.

234 All required insurance certificates shall name both Joint Venturers.

2.3.5 Both Joint Venturers shall sign the Bid Form.

2.3.6 Both Joint Venturers shall include their Federal E.I. Number with the Bid.

2.3.7 In the event of a mandatory Pre-bid Meeting, each Joint Venturer shall have a representative

in attendance.

2.3.8 Due to exceptional circumstances and for good cause shown, one or more of these
provisions may be waived at the discretion of the State.

24 ASSIGNMENT OF ANTITRUST CLAIMS

2.4.1 As consideration for the award and execution by the Owner of this contract, the Contractor
hereby grants, conveys, sells, assigns and transfers to the State of Delaware all of its right,
title and interests in and to all known or unknown causes of action it presently has or may
now or hereafter acquire under the antitrust laws of the United States and the State of
Delaware, relating to the particular goods or services purchased or acquired by the Owner
pursuant to this contract.

ARTICLE 3: BIDDING DOCUMENTS

3.1 COPIES OF BID DOCUMENTS

3.1.1 Bidders may obtain complete sets of the Bidding Documents from the
Architectural/Engineering firm designated in the Advertisement or Invitation to Bid in the
number and for the deposit sum, if any, stated therein.

3.1.2 Bidders shall use complete sets of Bidding Documents for preparation of Bids. The issuing

Agency nor the Architect assumes no responsibility for errors or misinterpretations resulting
from the use of incomplete sets of Bidding Documents.

3.1.3 Any errors, inconsistencies or omissions discovered shall be reported to the Architect
immediately.
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314 The Agency and Architect may make copies of the Bidding Documents available on the
above terms for the purpose of obtaining Bids on the Work. No license or grant of use is
conferred by issuance of copies of the Bidding Documents.

3.2 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and
with other work being bid concurrently or presently under construction to the extent that it
relates to the Work for which the Bid is submitted, shall examine the site and local
conditions, and shall report any errors, inconsistencies, or ambiguities discovered to the
Architect.

3.2.2 Bidders or Sub-bidders requiring clarification or interpretation of the Bidding Documents shall
make a written request to the Architect at least seven days prior to the date for receipt of
Bids. Interpretations, corrections and changes to the Bidding Documents will be made by
written Addendum. Interpretations, corrections, or changes to the Bidding Documents made
in any other manner shall not be binding.

3.2.3 The apparent silence of the specifications as to any detail, or the apparent omission from it
of detailed description concerning any point, shall be regarded as meaning that only the best
commercial practice is to prevail and only material and workmanship of the first quality are to
be used. Proof of specification compliance will be the responsibility of the Bidder.

3.24 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay
for all permits, labor, materials, equipment, tools, construction equipment and machinery,
water, heat, utilities, transportation, and other facilities and services necessary for the proper
execution and completion of the Work.

3.2.5 The Owner will bear the costs for all impact and user fees associated with the project.
3.3 SUBSTITUTIONS
3.3.1 The materials, products and equipment described in the Bidding Documents establish a

standard of quality, required function, dimension, and appearance to be met by any
proposed substitution. The specification of a particular manufacturer or model number is not
intended to be proprietary in any way. Substitutions of products for those named will be
considered, providing that the Vendor certifies that the function, quality, and performance
characteristics of the material offered is equal or superior to that specified. It shall be the
Bidder's responsibility to assure that the proposed substitution will not affect the intent of the
design, and to make any installation modifications required to accommodate the substitution.

3.3.2 Requests for substitutions shall be made in writing to the Architect at least ten days prior to
the date of the Bid Opening. Such requests shall include a complete description of the
proposed substitution, drawings, performance and test data, explanation of required
installation modifications due the substitution, and any other information necessary for an
evaluation. The burden of proof of the merit of the proposed substitution is upon the
proposer. The Architect's decision of approval or disapproval shall be final. The Architect is
to notify Owner prior to any approvals.

3.3.3 If the Architect approves a substitution prior to the receipt of Bids, such approval shall be set
forth in an Addendum. Approvals made in any other manner shall not be binding.

3.34 The Architect shall have no obligation to consider any substitutions after the Contract award.
34 ADDENDA
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3.4.1 Addenda will be mailed or delivered to all who are known by the Architect to have received a
complete set of the Bidding Documents.

3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are
on file for that purpose.

343 No Addenda will be issued later than 2 calendar days prior to the date for receipt of Bids
except an Addendum withdrawing the request for Bids or one which extends the time or
changes the location for the opening of bids.

344 Each bidder shall ascertain prior to submitting his Bid that they have received all Addenda
issued, and shall acknowledge their receipt in their Bid in the appropriate space. Not
acknowledging an issued Addenda could be grounds for determining a bid to be non-
responsive.

ARTICLE 4: BIDDING PROCEDURES

41 PREPARATION OF BIDS
411 Submit the bids on the Bid Forms included with the Bidding Documents.
41.2 Submit the original Bid Form for each bid. Bid Forms may be removed from the project

manual for this purpose.
4.1.3 Execute all blanks on the Bid Form in a non-erasable medium (typewriter or manually in ink).

414 Where so indicated by the makeup on the Bid Form, express sums in both words and
figures, in case of discrepancy between the two, the written amount shall govern.

415 Interlineations, alterations or erasures must be initialed by the signer of the Bid.

4.1.6 BID ALL REQUESTED ALTERNATES AND UNIT PRICES, IF ANY. If there is no change
in the Base Bid for an Alternate, enter “No Change”. The Contractor is responsible for
verifying that they have received all addenda issued during the bidding period. Work
required by Addenda shall automatically become part of the Contract.

417 Make no additional stipulations on the Bid Form and do not qualify the Bid in any other
manner.
41.8 Each copy of the Bid shall include the legal name of the Bidder and a statement whether the

Bidder is a sole proprietor, a partnership, a corporation, or any legal entity, and each copy
shall be signed by the person or persons legally authorized to bind the Bidder to a contract.
A Bid by a corporation shall further give the state of incorporation and have the corporate
seal affixed. A Bid submitted by an agent shall have a current Power of Attorney attached,
certifying agent's authority to bind the Bidder.

419 Bidder shall complete the Non-Collusion Statement form included with the Bid Forms and
include it with their Bid.

4110 In the construction of all Public Works projects for the State of Delaware or any agency
thereof, preference in employment of laborers, workers or mechanics shall be given to bona
fide legal citizens of the State who have established citizenship by residence of at least 90
days in the State.

4.1.11 Eachgbidder shall includegassigned Affidavit forsthe Biddericertifying compliance with OMB
Regulation 4404, - “Regulations” for the Drug_Testing of Contractor and Subcontractor
Employees Working on “Large Rublic Works Projects.”| “Large Public Works” is based upon
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the current threshold required for bidding Public Works as set by the Purchasing and
Contracting Advisory Council.

4.2 BID SECURITY

421 All bids shall be accompanied by a deposit of either a good and sufficient bond to the
agency for the benefit of the agency, with corporate surety authorized to do business in this
State, the form of the bond and the surety to be approved by the agency, or a security of the
bidder assigned to the agency, for a sum equal to at least 10% of the bid plus all add
alternates, or in lieu of the bid bond a security deposit in the form of a certified check, bank
treasurer’s check, cashier's check, money order, or other prior approved secured deposit
assigned to the State. The bid bond need not be for a specific sum, but may be stated to be
for a sum equal to 10% of the bid plus all add alternates to which it relates and not to exceed
a certain stated sum, if said sum is equal to at least 10% of the bid. The Bid Bond form used
shall be the standard OMB form (attached).

422 The Agency has the right to retain the bid security of Bidders to whom an award is being
considered until either a formal contract has been executed and bonds have been furnished
or the specified time has elapsed so the Bids may be withdrawn or all Bids have been
rejected.

423 In the event of any successful Bidder refusing or neglecting to execute a formal contract and
bond within 20 days of the awarding of the contract, the bid bond or security deposited by
the successful bidder shall be forfeited.

43 SUBCONTRACTOR LIST

4.3.1 In accordance with Title 29, Chapter 69, Section 6962(d)(10)b of the Delaware Code,
each Bidder shall submit with their Bid a completed List of Sub-Contractors included with
the Bid Form. NAME ONLY ONE SUBCONTRACTOR FOR EACH TRADE. The bidder
must list in each category the full name and address (City & State) of the sub-contractor
that the Bidder will be using to perform the work and provide material for that
subcontractor category. Should the Bidder’s listed subcontractor intend to provide any of
their subcontractor category of work through a third-tier contractor, the Bidder shall list
that third-tier contractor’s full name and address (City & State). If the Bidder intends to
perform any category of work itself, it must list its full name and address. For
clarification, if the Bidder intends to perform the work themselves, the Bidder may not
insert “not applicable”, “N/A”, “self’ or anything other than its own full name and address
(City & State). To do so shall cause the bid to be rejected. In addition, the failure to
produce a completed subcontractor list with the bid submittal shall cause the bid to be
rejected. If you have more than three (3) third-tier contractors to report in any
subcontractor category, print out additional page(s) containing the appropriate category,
complete the rest of your list of third-tier contractors for that category, notate the addition
in parentheses as (CONTINUATION) next to the subcontractor category and an asterisk
(*) next to any additional third-tier contractors, and submit it with your bid.

432 It is the responsibility of the Contractor to ensure that their Subcontractors are in compliance
with the provisions of this law. Also, if a Contractor elects to list themselves as a
Subcontractor for any category, they must specifically name themselves on the Bid Form
and be able to document their capability to act as Subcontractor in that category in
accordance with this law.

4.4 AFFIDAVIT OF CONTRACTOR QUALIFICATIONS

441 In aceordance with Title 29=Chapter 69, Section,6962(d)(10)b.3 of the Delaware Code,
each Bidder shall submit with th€irBid/the Affidavit of Contractor Qualifications certifying
that the Bidder will abide by the contractor’s [qualifications outlined in the construction bid

TEVEBAUGH ARCHITECTURE INSTRUCTIONS TO BIDDERS
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specifications for the duration of the contract term. After a contract has been awarded the
successful bidder shall not substitute another subcontractor whose name was submitted
on the Subcontractor Form except for the reasons in the statute and not without written
consent from the awarding agency. Failure to utilize the subcontractors on the list will
subject the successful bidder to penalties as outlined in the General Requirements
Section 5.2 of the contract.

45 AFFIDAVIT OF CRAFT TRAINING COMPLIANCE

451 In accordance with Title 29, Chapter 69, Section 6962(c)(13) of the Delaware Code,
contractors and subcontractors must provide craft training for journeyman and apprentice
levels if all of the following apply:

A. A project meets the prevailing wage requirement under Title 29, Chapter 69,
Section 6960 of the Delaware Code.

B. The contractor employs 10 or more total employees.

C. The project is not a federal highway project

Failure to provide required craft training on the project may subject the successful
contractor and/or subcontractor(s) to penalties as outlined in Title 29, Chapter 69, Section
6962(c)(13) of the Delaware Code.

Bidders shall submit the Affidavit of Craft Training Compliance prior to contract execution.

4.6 EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS
4.6.1 During the performance of this contract, the contractor agrees as follows:
A. The Contractor will not discriminate against any employee or applicant for

employment because of race, creed, sex, color, sexual orientation, gender identity
or national origin. The Contractor will take affirmative action to ensure the
applicants are employed, and that employees are treated during employment,
without regard to their race, creed, sex, color, sexual orientation, gender identity or
national origin. Such action shall include, but not be limited to, the following:
Employment, upgrading, demotion or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship. The Contractor agrees to post in
conspicuous places available to employees and applicants for employment notices
to be provided by the contracting agency setting forth this nondiscrimination clause.

B. The Contractor will, in all solicitations or advertisements for employees placed by or
on behalf of the Contractor, state that all qualified applicants will receive
consideration for employment without regard to race, creed, sex, color, sexual
orientation, gender identity or national origin."

4.7 PREVAILING WAGE REQUIREMENT

471 Wage Provisions: For renovation and new construction projects whose costs exceed the
thresholds contained in Delaware Code, Title 29, Section 6960, the minimum wage rates for
various classes of laborers and mechanics shall be as determined by the Department of
Labor, Division of Industrial Affairs of the State of Delaware.

472 The employer shall pay all mechanics and labors employed directly upon the site of work, or
engaged in custom fabrication work, as that term is defined in Article 1.23 herein and as also
as definedyin 29 Del. C §:6902 and described-in29'Del. C: § 6960(b), regardless of where
the work is perfermed, unconditionally/and not_less often than once a week and without
subsequent 'deduction or rebate on any account, the full amounts accrued at time of

INSTRUCTIONS TO BIDDERS TEVEBAUGH ARCHITECTURE
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payment, computed at wage rates not less than those stated in the specifications, regardless
of any contractual relationship which may be alleged to exist between the employer and
such laborers and mechanics.

473 As per 29 Del. C. § 6960(b), the scale of the wages to be paid must be posted by the
employer in a prominent and easily accessible place at the site of the work. There may be
withheld from the employer so much of accrued payments as may be considered necessary
by the Department of Labor to pay laborers and mechanics employed by the employer the
difference between the rates of wages required by the contract to be paid laborers and
mechanics on the work and rates of wages received by such laborers and mechanics to be
remitted to the Department of Labor for distribution upon resolution of any claims.

474 Every contract based upon these specifications shall contain a stipulation that sworn payroll
information, as required by the Department of Labor, be furnished weekly. The Department
of Labor shall keep and maintain the sworn payroll information for a period of 6 months from
the last day of the work week covered by the payroll.

4.8 SUBMISSION OF BIDS

481 Enclose the Bid, the Bid Security, and any other documents required to be submitted with
the Bid in a sealed opaque envelope. Address the envelope to the party receiving the Bids.
Identify with the project name, project number, and the Bidder's name and address. If the
Bid is sent by mail, enclose the sealed envelope in a separate mailing envelope with the
notation "BID ENCLOSED" on the face thereof. The State is not responsible for the opening
of bids prior to bid opening date and time that are not properly marked.

482 Deposit Bids at the designated location prior to the time and date for receipt of bids indicated
in the Advertisement for Bids. Bids received after the time and date for receipt of bids will be
marked “LATE BID” and returned.

483 E_iéjder assumes full responsibility for timely delivery at location designated for receipt of
ids.
484 Oral, telephonic or telegraphic bids are invalid and will not receive consideration.
485 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of
Bids, provided that they are then fully in compliance with these Instructions to Bidders.
49 MODIFICATION OR WITHDRAW OF BIDS
491 Prior to the closing date for receipt of Bids, a Bidder may withdraw a Bid by personal request

and by showing proper identification to the Architect. A request for withdraw by letter or fax,
if the Architect is notified in writing prior to receipt of fax, is acceptable. A fax directing a
modification in the bid price will render the Bid informal, causing it to be ineligible for
consideration of award. Telephone directives for modification of the bid price shall not be
permitted and will have no bearing on the submitted proposal in any manner.

492 Bidders submitting Bids that are late shall be notified as soon as practicable and the bid shall
be returned.

493 A Bid may not be modified, withdrawn or canceled by the Bidder during a thirty (30) day
period following the time and date designated for the receipt and opening of Bids, and
Bidder so agrees in submitting their Bid. Bids shall be binding for 30 days after the date of
the Bid opening.

ARTICLE 5: CONSIDERATION OF BIDS

TEVEBAUGH ARCHITECTURE INSTRUCTIONS TO BIDDERS
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5.1 OPENING/REJECTION OF BIDS
51.1 Unless otherwise stated, Bids received on time will be publicly opened and will be read

aloud. An abstract of the Bids will be made available to Bidders.

5.1.2 The Agency shall have the right to reject any and all Bids. A Bid not accompanied by a
required Bid Security or by other data required by the Bidding Documents, or a Bid which is
in any way incomplete or irregular is subject to rejection.

5.1.3 If the Bids are rejected, it will be done within thirty (30) calendar day of the Bid opening.
5.2 COMPARISON OF BIDS
5.2.1 After the Bids have been opened and read, the bid prices will be compared and the result of

such comparisons will be made available to the public. Comparisons of the Bids may be
based on the Base Bid plus desired Alternates. The Agency shall have the right to accept
Alternates in any order or combination.

522 The Agency reserves the right to waive technicalities, to reject any or all Bids, or any portion
thereof, to advertise for new Bids, to proceed to do the Work otherwise, or to abandon the
Work, if in the judgment of the Agency or its agent(s), it is in the best interest of the State.

5.2.3 An increase or decrease in the quantity for any item is not sufficient grounds for an increase
or decrease in the Unit Price.

524 The prices quoted are to be those for which the material will be furnished F.O.B. Job Site
and include all charges that may be imposed during the period of the Contract.

5.2.5 No qualifying letter or statements in or attached to the Bid, or separate discounts will be
considered in determining the low Bid except as may be otherwise herein noted. Cash or
separate discounts should be computed and incorporated into Unit Bid Price(s).

5.3 DISQUALIFICATION OF BIDDERS
5.3.1 An agency shall determine that each Bidder on any Public Works Contract is responsible

before awarding the Contract. Factors to be considered in determining the responsibility
of a Bidder include:

A. The Bidder’s financial, physical, personnel or other resources including
Subcontracts;
B. The Bidder’'s record of performance on past public or private construction

projects, including, but not limited to, defaults and/or final adjudication or
admission of violations of the Prevailing Wage Laws in Delaware or any other

state;
C. The Bidder’s written safety plan;
D. Whether the Bidder is qualified legally to contract with the State;
E. Whether the Bidder supplied all necessary information concerning its

responsibility; and,

F. Any other specific criteria for a particular procurement, which an agency may
establish; provided=however, that, thescriteria bepset forth in the Invitation to Bid
and i§ otherwise |in conformity!with State and/or Federal law.

INSTRUCTIONS TO BIDDERS TEVEBAUGH ARCHITECTURE
002113-10 TA PROJECT NO. 21037


sdavid
Not For Bid


516 N. KING ST, WILMINGTON DE 19801 CUSTOMS HOUSE RENOVATION AND ADDITION
APRIL 29, 2025 #MJ0217000003-BP4A

5.3.2 If an agency determines that a Bidder is nonresponsive and/or nonresponsible, the
determination shall be in writing and set forth the basis for the determination. A copy of
the determination shall be sent to the affected Bidder within five (5) working days of said
determination.

5.3.3 In addition, any one or more of the following causes may be considered as sufficient for the
disqualification of a Bidder and the rejection of their Bid or Bids.

5.3.3.1 More than one Bid for the same Contract from an individual, firm or corporation under the
same or different names.

5.3.3.2 Evidence of collusion among Bidders.
5.3.3.3 Unsatisfactory performance record as evidenced by past experience.
5334 If the Unit Prices are obviously unbalanced either in excess or below reasonable cost

analysis values.

5.3.3.5 If there are any unauthorized additions, interlineation, conditional or alternate bids or
irregularities of any kind which may tend to make the Bid incomplete, indefinite or
ambiguous as to its meaning.

5.3.3.6 If the Bid is not accompanied by the required Bid Security and other data required by the
Bidding Documents.

5.3.3.7 If any exceptions or qualifications of the Bid are noted on the Bid Form.

54 ACCEPTANCE OF BID AND AWARD OF CONTRACT

541 A formal Contract shall be executed with the successful Bidder within twenty (20) calendar

days after the award of the Contract.

5.4.2 Per Section 6962(d)(13)a., Title 29, Delaware Code, “The contracting agency shall award
any public works contract within thirty (30) days of the bid opening to the lowest
responsive and responsible Bidder, unless the Agency elects to award on the basis of
best value, in which case the election to award on the basis of best value shall be stated
in the Invitation To Bid. Any public school district and its board shall award public works
contracts in accordance with this section’s requirements except it shall award the contract
within 60 days of the bid opening.”

543 Each Bid on any Public Works Contract must be deemed responsive by the Agency to be
considered for award. A responsive Bid shall conform in all material respects to the
requirements and criteria set forth in the Contract Documents and specifications.

544 The Agency shall have the right to accept Alternates in any order or combination, and to
determine the low Bidder on the basis of the sum of the Base Bid, plus accepted Alternates.

545 The successful Bidder shall execute a formal contract, submit the required Insurance
Certificate, and furnish good and sufficient bonds, unless specifically waived in the General
Requirements, in accordance with the General Requirement, within twenty (20) days of
official notice of contract award. The successful Bidder shall provide, at least two business
days prior to contract execution, copies of the Employee Drug Testing Program for the
Bidder and all listed Subcontractors. Bonds shall be for the benefit of the Agency with surety
in the amount of 100% of the total contract award. Said Bonds shall be conditioned upon
the faithfulyperformance ofsthe contract. Bonds=shall remain in affect for period of two (2)
years after theé date of the Certificaté\of Final Payment.

TEVEBAUGH ARCHITECTURE INSTRUCTIONS TO BIDDERS
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5.4.6 If the successful Bidder fails to execute the required Contract, Bond and all required
information, as aforesaid, within twenty (20) calendar days after the date of official Notice of
the Award of the Contract, their Bid guaranty shall immediately be taken and become the
property of the State for the benefit of the Agency as liquidated damages, and not as a
forfeiture or as a penalty. Award will then be made to the next lowest qualified Bidder of the
Work or readvertised, as the Agency may decide.

547 Each bidder shall supply with its bid its taxpayer identification number (i.e., federal employer
identification number or social security number) and should the vendor be awarded a
contract, such vendor shall provide to the agency the taxpayer identification license numbers
of such subcontractors. Such numbers shall be provided on the later of the date on which
such subcontractor is required to be identified or the time the contract is executed.
The successful Bidder shall provide to the agency to which it is contracting, within 30 days of
entering into such public works contract, copies of all Delaware Business licenses of
subcontractors and/or independent contractors that will perform work for such public works
contract. However, if a subcontractor or independent contractor is hired or contracted more
than 20 days after the Bidder entered the public works contract the Delaware Business
license of such subcontractor or independent contractor shall be provided to the agency
within 10 days of being contracted or hired.

5.4.8 The Bid Security shall be returned to the successful Bidder upon the execution of the formal
contract. The Bid Securities of unsuccessful bidders shall be returned within thirty (30)
calendar days after the opening of the Bids.

ARTICLE 6: POST-BID INFORMATION

6.1 CONTRACTOR’S QUALIFICATION STATEMENT

6.1.1 Bidders to whom an award of a Contract is under consideration shall, if requested by the
Agency, submit a properly executed AIA Document A305, Contractor's Qualification

Statement, unless such a statement has been previously required and submitted.

6.2 Bidders to whom an award of a Contract has been made must produce their Delaware
Business License before the Contract can be executed.

ARTICLE 7: PERFORMANCE BOND AND PAYMENT BOND
71 BOND REQUIREMENTS

711 The cost of furnishing the required Bonds, that are stipulated in the Bidding Documents,
shall be included in the Bid.

712 If the Bidder is required by the Agency to secure a bond from other than the Bidder’s usual
sources, changes in cost will be adjusted as provide in the Contract Documents.

7.1.3 The Performance and Payment Bond forms used shall be the standard OMB forms
(attached).

7.2 TIME OF DELIVERY AND FORM OF BONDS

7.21 The bonds shall be dated on or after the date of the Contract.

722 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of

the surety to affix a certified and current copy of the power of attorney.

ARTICLE 8: FORM OF\ AGREEMENT BETWEEN OWNER AND/CONTRACTOR

INSTRUCTIONS TO BIDDERS TEVEBAUGH ARCHITECTURE
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8.1 Unless otherwise required in the Bidding Documents, the Agreement for the Work will be
written on AIA Document A101, Standard Form of Agreement Between Owner and
Contractor Where the Basis of Payment is a Stipulated Sum.

END OF SECTION
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SECTION 00 31 24
ENVIRONMENTAL AND EXISTING CONDITIONS INFORMATION
1.1 ENVIRONMENTAL NARRATIVE

A. This Document with its referenced attachments is part of the environmental and brownfield
investigation Information provided by the Civil Engineer.

1.2 ASBESTOS AND LEAD REPORT
A. This Document includes the Asbestos and Lead Report performed for and coordinated by the
Civil Engineer.

1.3 FLOW TEST
A. This Document includes the hydrant flow test performed for the existing building and site.

END OF SECTION
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Custom House Site Environmental Narrative

Verdantas has completed a Brownfield Investigation (BFI) of the site and has
completed a Supplemental Delineation sampling event for soil vapor exceedances
reported in the on-site parking lot. Both reports have been submitted to DNREC for
review and we are awaiting their comments. Once the reports receive final approval
we will assist DNREC in developing and publishing a Proposed Plan of Remedial Action
(PPRA) outlining the remedial actions required to be implemented at the site.

During completion of the BFI, shallow soil (0-2 feet below ground surface (bgs)) and
deep soil (greater than 2 feet bgs) were found to contain metals and semi-volatile
organic compounds (SVOCs) at concentrations exceeding DNREC Screening

Levels. Additionally, during the BFI and the Supplemental Delineation sampling event,
concentrations of volatile organic compounds (VOCs), specifically
dichlorodifluoromethane and tetrachloroethene (PCE), exceeding DNREC Screening
Levels were found in soil vapor points located within and along the periphery of the on-
site parking loft.

Based on the findings of the BFI and Supplemental Delineation, we anticipate that
DNREC will require the following remedial actions when a PPRA is developed:

« Soil Management & Off-Site Disposal — Soils present at the site pose an
unacceptable cancer risk under a residential use scenario. Therefore, any soil
excavated during site construction activities that cannot remain on-site will need
to be transported to a DNREC approved facility (e.g. CleanEarth) for
disposal. This would include soils generated from excavation of foundations,
ufilities, rammed aggregate piers, etfc.

Verdantas personnel will provide HSCA oversight and reporting services related
to soil management during site construction. Verdantas will prepare a Remedial
Action Work Plan (RAWP) that details how the required remedial actions at the
site will be implemented, including soil excavation and disposal. DNREC will
require that soil excavation, handling, transportation, and disposal be
conducted in accordance with a Contaminated Materials Management Plan
(CMMP), to be prepared by Verdantas. Due to the anficipated presence of
construction debris within the fill material to be excavated, the soil will likely first
need to be transported to an off-site location for staging and screening prior to
transportation to the disposal facility, which will require coordination and
approval from DNREC.

Soil characterization sampling will likely be required by the disposal facility prior
to tfransportation of the soil for disposal. The analyses and rate of
characterization sampling will depend on disposal facility requirements.
Additionally, any fill material imported onto the site will need to be sampled in
accordance with DNREC's Soil Reuse Policy, and approved by DNREC, prior to
transportation ante-the.site.
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» Soil Vapor Mitigation — Due to the presence of VOC:s in soil vapor within and
surrounding the on-site parking lot and uncertainty regarding the off-site source
location of the VOCs, DNREC will require that a vapor barrier and passive
ventilation system (PVS) be installed in the location of any newly constructed
buildings. The vapor barrier and PVS will need to be installed in accordance
with DNREC's Vapor Intrusion Pathway Guidance, dated January 2023, and
Vapor Barrier Design Checklist, dated June 2021.

Sub-slab soil gas and indoor air samples that have been collected from within
the existing Customs House building have not identified a vapor intrusion issue,
and therefore, retrofitting of the existing building may not be a requirement of
DNREC in the PPRA. However, due to the uncertainty regarding the source of
the exterior soil vapor exceedances and locations of proposed new structures,
the client may consider proactively retfrofitting the existing Customs House
building with a vapor barrier and PVS.

« Additional PPRA Requirements — Several additional requirements, not specifically
related to site construction will likely also be required in the PPRA including:

o Placement of an Environmental Covenant to prohibit future residential use
of the site;

o Development and implementation of a Long-Term Stewardship Plan to
monitor the effectiveness of the vapor barrier, PVS, and retrofit remedies
which would involve quarterly to annual inspections and reporting to
DNREC; and

o Submission of a Remedial Action Completion Report and request for a
Certification of Completion of Remedy.

See following pages with soil contamination exceedances.
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Lead: 681 mg/kg

DNREC-RS February 2022

Soil Screening Levels.
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SB-2-2 (5-7' bgs)
Thallium: 0.10 mg/kg

SB-2-3 (AVERAGE)
Vanadium: 158 mg/kg

SB-1-2 (5-7' bgs)
9>’ Thallium: 0.092 mg/kg |

SB-3-2 (5-7' bgs)
Benzo[a]anthracene: 1.5 mg/kg
Benzo[a]pyrene: 1.7 mg/kg
Benzo[b]fluoranthene: 2.1 mg/kg
Dibenz(a,h)anthracene: 0.23 mg/kg
Mercury: 2.0 mg/kg

SB-5-2 (5-7' bgs)
Benzo[a]anthracene: 1.3 mg/kg
Benzo[a]pyrene: 2.0 mg/kg
Benzo[b]fluoranthene: 4.2 mg/kg
Dibenz(a,h)anthracene: 0.38 mg/kg
Indeno[1,2,3-cd]pyrene: 1.8 mg/kg

SB-4-2 (5-7' bgs)
Thallium: 0.10 mg/kg

SB-8-2 (5-7' bgs)
Benzo[a]anthracene: 1.5 mg/kg
Benzo[a]pyrene: 1.5 mg/kg
Benzo[b]fluoranthene: 2.1 mg/kg
Dibenz(a,h)anthracene: 0.26 mg/kg
Thallium: 0.096 mg/kg

SB-6-2 (5-7' bgs)
Thallium: 0.15 mg/kg

SB-6-3 (15-17' bgs)
Vanadium: 165 mg/kg

i

SB-10-2 (5-7' bgs)
Thallium: 0.15 mg/kg

Notes:

1. mg/kg = milligrams per kilogram.
2. bgs = below ground surface.

3. Analytical results are displayed
for concentrations that exceed the
| DNREC-RS February 2022

Soil Screening Levels.

N 00 A

Legend

!

SB-12-2 (5-7' bgs)

SB-9-2 (5-7' bgs) Thallium: 0.079 mg/kg

= Benzo[a]anthracene: 1.3 mg/kg
&) Benzo[alpyrene: 1.2 mg/kg
Benzo[b]fluoranthene: 2.0 mg/kg

~—

& Soil Boring Location

|:| Property Boundary
‘{! i ]

| SB-9-3 (13-15' bgs)
@l Thallium: 0.10 mg/kg

150 25 0 50 Feet 3 »'
B N s Squrce: Esis VaxaACECEYREAhStafEcogiaphicSHGNES/Airbus DS,
— — USDA, USESHACoERIDRICN¥andlihelGISIUSEREomminity
DATE: :
04/2022 FIGURE 6: ELEVATED SUBSTANCE DESIGNED BY: KLS
CONCENTRATIONS - DEEP SOIL
ig’*SLH56WN BROWNFIELD REMEDIAL INVESTIGATION DRAWN BY: KLS N o e 8001232
| { < TEL. (302)239-6634
516 N. Klng Street &Alico Road Site FAX (302)239-8485
PROJECTNO. DE 0371) @WECKED BY: RBS OFFICES IN PENNSYLVANIA
11506EC ( SOUTHERN DELAWARE, '
FILE: MARYLAND AND NEW JERSEY
FIGURE 6 WILMINGTON~NEW CASTLE COUNTY~DELAWARE | 11606 £C.0eep Soil EVALL: DUFFIELD@OUFFNET.CO
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vl
Notes:

Soil Screening Levels.

Dichlorodifluoromethane: 3500 ug/m3

! : N
Dichlorodifluoromethane: 1800 ug/m3 (Average) (SV-09

41 1. ug/m3 = micrograms per cubic meter.
2. Analytical results are displayed

for concentrations that exceed the
DNREC-RS February 2022

T e

| Legend
Sub-Slab Soil Gas Sample
' @ Location
A Ambient Air Sample
Location
‘ -ﬁ- Soil Vapor Sample Location

| |:| Property Boundary

50 25 0

50 Feet

Source: EsjifiVlaxaCecE HEahStageceyaphicSAE@NES/Airbus DS,
USDA, USESHteo G RIDTIGIRand thelSIUSed@ommunity

N T
B

DATE:

04/2022 FIGURE 7: ELEVATED SUBSTANCE
CONCENTRATIONS - SOIL VAPOR

SCALE: BROWNFIELD REMEDTAL INVESTIGATION

AS SHOWN ) ) )

SROJECTNG 516 N. King Street &Alico Road Site

11506.EC (DE-0371)

FIGURE 7 WILMINGTON~NEW CASTLE COUNTY~DELAWARE
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DRAWN BY: KLS

CHECKED BY: RBS

FILE:
11506.EC.SoilVapor_
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516 North King Street
Wilmington, DE 19801
Tracking # 23517

Introductions & Executive Summary

Harvard Environmental, Inc. herein presents data associated with inspections performed on the Customs
House located at 516 North King Street, Wilmington, DE. This inspection was performed to provide
compliance with 40 CFR Part 61, “Asbestos NESHAP. These Environmental Protection Agency, (EPA),
regulations require inspections to be performed by certified asbestos building inspectors prior to
renovations and/or demolition of facilities. This effort was performed at the request of Verdantas.

This project was performed to identify asbestos containing materials and lead painted surfaces that may
be impacted during the demolition and renovation project. Harvard Environmental Inc assessed the
impacted building materials which would be considered suspect asbestos containing. A listing of locations,
systems and/or materials which were not assessed may be found under “Non-Assessed Conditions” found
further in this report.

Harvard requested drawings of the existing facility layouts/designs to assist in documenting field
assessments and to provide insight as to the location of suspect materials which may be associated with
the facility. Floor plans of the facility were available. Available drawings were updated in the field with
sample locations and updated on the CAD file.

The last day of visitation to the site was performed on 1/26/2023. Conditions described within this
document are accurate as of the date of last visitation. Mr. Jeffrey Demicco was the responsible Harvard
Environmental, Inc. employee which led the field efforts associated with the work.

Representative sampling of suspect asbestos building materials was performed on impacted building
materials. The sampling effort was conducted in accordance with EPA regulations and industry accepted
standards.

Asbestos analysis was completed utilizing Polarized Light Microscopy, (PLM). PLM utilizes an optical
microscope equipped with a polarizing lens through which trained microscopist can identify asbestos
fibers according to their crystalline structure. This method of analysis is recognized throughout the
industry as standard practice. Prior to determining the type of fiber, the sample was placed under a
“Stereo Microscope” at approximately 150X magnification for purposes of visual estimation. Various fiber
types were pulled from the sample and oils applied to determine refractive indices under the polarized
light microscope.

This recognized method of analysis has a detection limit of 1% by volume. Percentages of asbestos < 1%
are reported as “trace” and are not considered asbestos containing materials under EPA regulations.

In order to best document the assessment, Harvard Environmental, Inc. assessed the layout and design of
locations requiring assessment and assigned each geographic area a unique alpha/numeric “grid”
identifier. These identifiers are specific locations of the assessment and are the basis for orientation of the
data.

Based on the information provided to Harvard Environmental, Inc., coupled with field inspections and
laboratory analysis of samples collected, asbestos containing materials and lead painted surfaces are
associated with the building.

Provided is a summary listing of materials assessed under this inspection. The detailed inspection data is
provided as appendices further in the report.

Harvard Environmental, Inc. 3
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516 North King Street
Wilmington, DE 19801

Tracking # 23517

Summary Of Materials Assessed

Asbestos-containing Materials

HA# | Material Description Area(s) Results Of Assessment Quantity

013 | Pipe Insulation 1.01, 1.04, 1.06 and 1.09 10% Chrysotile Asbestos 17 LF

020 | Boiler Materials 1.11 Presumed Asbestos 1EA
(Interior — No Access)

024 | Sink Undercoat 3.02 3% Chrysotile Asbestos 2 SF

029 | Floor Sheeting Backing 3.02 10% Chrysotile Asbestos 45 SF
—NO MASTIC

035 | Roof Chimney Flashing Exterior Roof Presumed Asbestos 10 SF
(No Access)

Materials Determined to None Detected via PLM & TEM Analysis

Material

Results Of Assessment

001 — Ceiling Plaster Understand

No Asbestos Detected

002 — Ceiling Plaster Finish

No Asbestos Detected

003 — Wall Plaster Undercoat

No Asbestos Detected

004 — Wall Plaster Finish

No Asbestos Detected

005 — Orange Flue at Penetration

No Asbestos Detected

006 — Residual 9x9 Floor Tile Mastic

No Asbestos Detected

007 — Drywall

No Asbestos Detected

008 — Joint Compound

No Asbestos Detected

009 - Cove Base — Black

No Asbestos Detected

010 — Cove Base Mastic

No Asbestos Detected

011 - Carpet Mastic

No Asbestos Detected

012 — 2x4 Ceiling Tile

No Asbestos Detected

014 — Interior Window Caulking

No Asbestos Detected

015 —12x12 Floor Tile — Tan

No Asbestos Detected

016 — Floor Tile Mastic assoc. w/ 015

No Asbestos Detected

017 — 12x12 Floor Tile - White

No Asbestos Detected

018 — Floor Tile Mastic— 017

No Asbestos Detected

019 — Fire Door

No Asbestos Detected

021 — Flue Packing

No Asbestos Detected

022 — Interior Window Caulking

No Asbestos Detected

023 — Interior Window Caulking — Main Levels

No Asbestos Detected

025 — Floor Sheeting — Grey

No Asbestos Detected

026 — Floor Sheeting Backing

No Asbestos Detected

027 — Floor Sheeting Mastic

No Asbestos Detected

028 — Floor Sheeting Yellow

No Asbestos Detected

030 — Roof Tar Paper

No Asbestos Detected

031 - Interior Door Caulk

No Asbestos Detected

032 — Exterior Window Glazing

No Asbestos Detected

033 — Exterior Window Caulking

No Asbestos Detected

034 — Exterior Door Caulking

No Asbestos Detected

035 — Concrete Flooring

No Asbestos Detected

Harvard Environmental, Inc.
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516 North King Street
Wilmington, DE 19801
Tracking # 23517

Lead Paint Testing (Shaded Areas indicate Lead based Paint)

Harvard Environmental Inc. assessed the surfaces associated with building materials for lead based paint
(LBP) utilizing X-Ray Fluorescence, (XRF) Technology. This technology is typically utilized for field assessing
building components for the presence of LBP.

Definitions, Scope of Investigation and Limitations

Lead based paint, as defined by the Environmental Protection Agency/ Department of Housing and Urban
Development (EPA/ HUD) consists of Lead concentrations greater than or equal to 1.0 mg cm?.

Inconclusive: The PB 200i XRF Lead Paint Analyzer used during this inspection has an inconclusive range of
0.7 to 1.3 mg/cm?. A 60 second inconclusive measurement would log the test at 1.0 mg/cm?. Those
inclusive readings must be considered actionable levels and Lead-Based Painted surfaces.

Room Equivalent: identifies components or structures presumed to have the same paint history as similar
components or structures located within the facility. The characterizations of those similarities can
include finish, appearance, purpose for application and color.

The A-wall pertains to the wall that is in the same plain or closest to the street address of the property.
The building exterior A-wall pertains to the side of the building that faces the street address.

Scope of investigation and report and limitation to content, and/or representations and/or warranties
related thereto:

The report does not and could not exclude the possibility of the presence of Lead-Based Paint (LBP) in any
area that was inaccessible at the time of the inspection.

When one component set is tested in the particular room, the report assumes that the component set
represents corresponding like components in any room equivalent.

In the event any change in the condition of the surfaces tested, subsequent to the testing communicated
in this bound report, or should work be performed which has potential to change conditional
circumstances and/or results., Harvard Environmental, Inc. should be contacted for subsequent testing
after any remedial work has been undertaken and completed.

Non Assessed Conditions

Systems and/or materials provided on the list below were not assessed under this inspection and
therefore should not be disturbed. In the event disturbance is required to accomplish the project
objectives additional investigations will be required.

e This assessment was limited to accessible painted surfaces using XRF paint analyzers. No intrusive
investigations were performed.

¢ Any painted surface behind hard walls or hard ceilings could not be assessed at this time. The
possibility of lead based paint or lead hazards exists within those inaccessible areas.

Harvard Environmental, Inc. 5
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516 North King Street
Wilmington, DE 19801
Tracking # 23517

Information On The XRF Lead Paint Analyzer

XRF MANUFACTURER: Viken Detection

XRF MAKE AND MODEL: PB 200i XRF Lead Paint Analyzer

XRF SERIAL NO: #2672

RADIOACTIVE ASSAY DATE: 5/24/16

DEPTH OF PENETRATION: No Interference from objects (lead pipes, etc.) beyond 3/8"
SUBSTRATE EFFECT: Automatic Substrate Compensation (Spectrum Analysis)
SUBSTRATE CORRECTION: No corrections needed for all substrates using Quick Mode

Readings; Metal Substrates need corrections using 30 Second
Time Corrected Mode Readings below 4.0 mg/cm2

OPERATOR: Leonard Woerner

LICENSE NO: LEAD RISK ASSESSOR CERTIFICATION PERMIT: LRA-000569
INSPECTION DATES: 1/27/23 and 2/13/23

REPORT DATE: 2/22/23

Harvard Environmental, Inc. 6
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516 North King Street
Wilmington, DE 19801

Tracking # 23517 LEAD HAZARD REDUCTION REPORT

Interior Lead Readings

Lead
Component Paint Content | Response
Test # Room # Structure Location Component Condition Substrate mg/cm? Action

1 999 Calibration 0.9
2 999 Calibration 1.0
3 999 Calibration 0.9
4 999 Calibration 0.9
5 999 Calibration 0.9
6 999 Calibration 0.9
7 1.01 Entrance B Door Left Panel Intact Wood White 0.1
8 1.01 Entrance B Door Left Frame Intact Metal White <0.1
9 1.01 Entrance B Column Center Column Intact Metal Black 0.4
10 1.01 Entrance B Door Right Panel Intact Wood White <0.4
11 1.01 Entrance B Door Right Frame Intact Metal White <0.1
12 1.01 Entrance C Column Left Column Intact Metal Black 0.5
13 1.01 Entrance C Door Center Transom window Intact Wood Tan 8.5
14 1.01 Entrance D Column Left Column Intact Metal Tan 13.5
15 1.01 Entrance - Stairs Center Tread Intact Metal Red <0.2
16 1.01 Entrance - Stairs Center Riser Intact Metal Red 2.2
17 1.01 Entrance D Stairs Center Baseboard Intact Plaster Black 55.0
18 1.01 Entrance D Stairs Center Newell Post Intact Metal Tan 2.3
19 1.01 Entrance D Stairs Center Baluster Intact Metal Tan 1.2
20 1.01 Entrance D Stairs Center Stringer Intact Metal Tan 23
21 1.01 Entrance D Stairs Center Handrail Intact Wood Stain <0.2
22 1.02 Room 1 A Wall Center Wall Deteriorated Brick White 35.0
23 1.02 Room 1 B Wall Center Wainscoting Deteriorated Wood White 37.0
24 1.02 Room 1 B Wall Center Baseboard Deteriorated Wood White 20.1
25 1.02 Room 1 B Wall Center Wall Intact Plaster White 0.3

RESPONSE ACTIONS: 1) ENCAPSULATION 2) COMPONENT REMOVAL 3) PAINT REMOVAL 4) PAINT STABILIZATION 5) ENCLOSURE 6) RE-PAINTING 7) INSTALL KICKPLATE OR SHOE MOLDING  8) Minor Repair and Maintenance Activities

* Priority 1 — Lead Hazard Reduction; ** de minimis level of paint damage. RRP contracting is not required. *** These items were assumed to be present as they were inaccessible for
testing and observation N/A — Not Applicable. Conditions of the lead-based paint (LBP) are currently intact and no lead hazard is present. However, intact friction or impact
surfaces of LBP pose a greater risk to future lead hazards. Frequent monitoring of those LBP conditions should be performed to maintain the intact condition and the absence of a
lead hazard.
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516 North King Street
Wilmington, DE 19801

Tracking # 23517 LEAD HAZARD REDUCTION REPORT
Lead
Component Paint Paint Content | Response
Test # Room # Structure Location Component Condition Substrate Color mg/cm? Action

26 1.02 Room 1 B Window Left Sill Deteriorated Wood White 37.0
27 1.02 Room 1 B Window Left Sash Deteriorated Wood White <0.1
28 1.02 Room 1 C Window Center Sash Deteriorated Wood White <0.3
29 1.02 Room 1 - Ceiling Center Ceiling Deteriorated Brick White 42.0
30 1.03 Hallway B Wall Left Wall Intact Block White 0.0
31 1.03 Hallway D Door Left Panel Intact Wood White <0.1
32 1.03 Hallway D Door Left Stop Intact Wood White <0.4
33 1.03 Hallway D Door Left Jamb Intact Wood White <0.4
34 1.03 Hallway D Door Left Casing Intact Wood White <0.2
35 1.03 Hallway D Door Right Panel Intact Wood White <0.4
36 1.03 Hallway D Door Right Stop Intact Wood White <0.4
37 1.03 Hallway D Door Right Jamb Intact Wood White <0.3
38 1.03 Hallway D Door Right Casing Intact Wood White <0.4
39 1.04 Hallway D Wall Center Wall Intact Drywall White 0.1
40 1.04 Hallway D Wall Center Chair rail Intact Wood White <0.2
41 1.04 Hallway D Window Left Sash Intact Wood White 6.3
42 1.04 Hallway D Radiator Center Radiator Intact Metal White 0.5
43 1.04 Hallway D Radiator Right Radiator Intact Metal White 0.5
44 1.05 Storage - Radiator Center Radiator Intact Metal White <0.4
45 1.05 Storage B Closet Door Center Panel Intact Wood White <0.1
46 1.05 Storage B Closet Door Center Stop Intact Wood White <0.1
47 1.05 Storage B Closet Door Center Jamb Intact Wood White 0.0
48 1.05 Storage B Closet Door Center Casing Intact Wood White <0.1
49 1.05 Storage D Door Center Stop Intact Wood White <0.3
50 1.05 Storage D Door Center Jamb Intact Wood White <0.1
51 1.05 Storage D Door Center Casing Intact Wood White 0.0
52 1.05 Storage D Wall Center Wall Intact Brick White 0.1
53 1.07 Hallway A Wall Center Wall Intact Block White 0.1

RESPONSE ACTIONS: 1) ENCAPSULATION 2) COMPONENT REMOVAL 3) PAINT REMOVAL 4) PAINT STABILIZATION 5) ENCLOSURE 6) RE-PAINTING 7) INSTALL KICKPLATE OR SHOE MOLDING  8) Minor Repair and Maintenance Activities

* Priority 1 — Lead Hazard Reduction; ** de minimis level of paint damage. RRP contracting is not required. *** These items were assumed to be present as they were inaccessible for
testing and observation N/A — Not Applicable. Conditions of the lead-based paint (LBP) are currently intact and no lead hazard is present. However, intact friction or impact
surfaces of LBP pose a greater risk to future lead hazards. Frequent monitoring of those LBP conditions should be performed to maintain the intact condition and the absence of a
lead hazard.
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516 North King Street
Wilmington, DE 19801

Tracking # 23517 LEAD HAZARD REDUCTION REPORT
Lead
Component Paint Paint Content | Response
Test # Room # Structure Location Component Condition Substrate Color mg/cm? Action

54 1.07 Hallway B Door Left Panel Intact Metal White 0.1
55 1.07 Hallway B Door Left Frame Intact Metal White 0.1
56 1.08 Hallway Bathroom B Door Left Panel Deteriorated Metal White <0.1
57 1.08 Hallway Bathroom B Door Left Frame Deteriorated Metal White <0.1
58 1.08 Hallway Bathroom B Wall Center Wall Intact Block White 0.1
59 1.09 Men’s Room A Wall Center Wall Intact Block White 0.2
60 1.09 Men’s Room A Door Right Panel Intact Wood White <0.4
61 1.09 Men’s Room A Door Right Frame Intact Wood White <0.2
62 1.10 Women’s Room A Wall Right Wall Intact Block Blue <0.1
63 1.10 Women’s Room C Door Right Panel Intact Wood White <0.3
64 1.10 Women’s Room C Door Right Frame Deteriorated Metal White <0.1
65 1.10 Women’s Room D Wall Right Wall Intact Brick Blue 0.1
66 1.11 Mechanical Room D Door Center Panel Deteriorated Metal White 0.1
67 1.11 Mechanical Room D Door Center Frame Deteriorated Metal White 0.4
68 2.01 Collectors Room C Window Center Sill Intact Wood Yellow 21.4
69 2.01 Collectors Room C Window Center Sash Intact Wood Yellow <0.1
70 2.01 Collectors Room C Window Center Casing Intact Wood Yellow 31.1
71 2.01 Collectors Room C Radiator Center Radiator Deteriorated Metal Yellow 4.5
72 2.01 Collectors Room D Window Center Sash Intact Wood Yellow 24.9
73 2.01 Collectors Room A Door Center Panel Deteriorated Wood Yellow 35.0
74 2.01 Collectors Room A Door Center Stop Deteriorated Wood Yellow 0.0
75 2.01 Collectors Room A Door Center Jamb Deteriorated Wood Yellow <0.3
76 2.01 Collectors Room B Door Center Casing Deteriorated Wood Yellow <0.2
77 2.01 Collectors Room B Wall Center Wall Deteriorated Plaster White 0.1
78 2.01 Collectors Room B Wall Center Baseboard Deteriorated Wood Yellow 34.0
79 2.01 Collectors Room B Door Right Jamb Deteriorated Wood Yellow 7.1
80 2.01 Collectors Room B Door Right Casing Deteriorated Wood Yellow 32.0
81 2.02 Kitchenette A Wall Right Wall Intact Wood Yellow 36.0

RESPONSE ACTIONS: 1) ENCAPSULATION 2) COMPONENT REMOVAL 3) PAINT REMOVAL 4) PAINT STABILIZATION 5) ENCLOSURE 6) RE-PAINTING 7) INSTALL KICKPLATE OR SHOE MOLDING  8) Minor Repair and Maintenance Activities

* Priority 1 — Lead Hazard Reduction; ** de minimis level of paint damage. RRP contracting is not required. *** These items were assumed to be present as they were inaccessible for
testing and observation N/A — Not Applicable. Conditions of the lead-based paint (LBP) are currently intact and no lead hazard is present. However, intact friction or impact
surfaces of LBP pose a greater risk to future lead hazards. Frequent monitoring of those LBP conditions should be performed to maintain the intact condition and the absence of a
lead hazard.
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516 North King Street
Wilmington, DE 19801

Tracking # 23517 LEAD HAZARD REDUCTION REPORT
Lead
Component Paint Paint Content | Response
Test # Room # Structure Location Component Condition Substrate Color mg/cm? Action

82 2.02 Kitchenette B Wall Left Wall Deteriorated Plaster White 27.5
83 2.02 Kitchenette C Wall Left Wall Deteriorated Drywall White 0.0
84 2.04 Stairs C Stairs Right Tread Deteriorated Metal Red 0.4
85 2.04 Stairs C Stairs Center Handrail Deteriorated Wood Stain <0.2
86 2.04 Stairs A Basement Door Left Panel Intact Metal White 0.1
87 2.04 Stairs A Basement Door Left Frame Deteriorated Metal White 0.2
88 2.04 Stairs B Wall Center Baseboard Deteriorated Wood Black 33.0
89 2.05 Front Lobby D Wall Center Wall Intact Block White 56.0
90 2.05 Front Lobby D Radiator Right Radiator Intact Metal White 9.8
91 2.05 Front Lobby A Door Center Panel Intact Metal White 0.0
92 2.05 Front Lobby A Door Center Frame Intact Wood White <0.1
93 2.05 Front Lobby A Door Center Transom window Intact Wood White <0.2
94 2.05 Front Lobby A Door Center Casing Intact Wood White <0.2
95 2.07 Admissions A Door Center Panel Intact Wood Yellow <0.1
96 2.07 Admissions A Door Center Stop Intact Wood Yellow <0.2
97 2.07 Admissions A Door Center Jamb Intact Wood Yellow <0.2
98 2.07 Admissions A Door Center Casing Intact Wood Yellow <0.2
99 2.07 Admissions A Door Right Panel Intact Metal White 1.2
100 2.07 Admissions A Door Right Casing Deteriorated Metal White 1.6
101 2.07 Admissions A Door Right Panel Deteriorated Metal Brown 1.3
102 3.01 Old Court Room A Window Left Sash Deteriorated Wood White 17.3
103 3.01 Old Court Room A Window Left Casing Deteriorated Wood Brown 36.0
104 3.01 Old Court Room A Radiator Left Radiator Deteriorated Metal White 0.4
105 3.01 Old Court Room A Radiator Right Radiator Deteriorated Metal White 7.9
106 3.01 Old Court Room A Window Right Sill Deteriorated Wood Brown 1.1
107 3.01 Old Court Room B Wall Center Walls Deteriorated Plaster White 32.0
108 3.01 Old Court Room B Wall Center Wainscoting Deteriorated Wood Brown 33.0
109 3.01 Old Court Room B Wall Center Baseboard Deteriorated Wood Brown 42.0

RESPONSE ACTIONS: 1) ENCAPSULATION 2) COMPONENT REMOVAL 3) PAINT REMOVAL 4) PAINT STABILIZATION 5) ENCLOSURE 6) RE-PAINTING 7) INSTALL KICKPLATE OR SHOE MOLDING  8) Minor Repair and Maintenance Activities

* Priority 1 — Lead Hazard Reduction; ** de minimis level of paint damage. RRP contracting is not required. *** These items were assumed to be present as they were inaccessible for
testing and observation N/A — Not Applicable. Conditions of the lead-based paint (LBP) are currently intact and no lead hazard is present. However, intact friction or impact
surfaces of LBP pose a greater risk to future lead hazards. Frequent monitoring of those LBP conditions should be performed to maintain the intact condition and the absence of a
lead hazard.
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516 North King Street

Wilmington, DE 19801

Tracking # 23517

LEAD HAZARD REDUCTION REPORT

Test # Room #

Structure

Component
Location

Paint
Condition

Substrate

Paint
Color

Lead
Content | Response

Component

mg/cm? Action

110 3.01 Old Court Room C Door Left Panel Deteriorated Wood Brown 33.0
111 3.01 Old Court Room C Door Left Casing Deteriorated Wood Brown 41.0
112 3.03 Office C Closet Door Left Panel Deteriorated Wood Brown <0.2
113 3.03 Office C Closet Door Right Panel Deteriorated Wood Brown <0.1
114 3.05 Bathroom A Bath Stall Center Panel Deteriorated Metal White 6.5
115 3.05 Bathroom A Bath Stall Center Frame Deteriorated Metal White 6.0
116 3.05 Bathroom A Bath Stall Center Wall Deteriorated Metal White 7.6
117 3.05 Bathroom B Radiator Center Radiator Intact Metal White 0.0
118 3.05 Bathroom B Window Center Sill Deteriorated Wood White 0.8
119 3.05 Bathroom B Window Center Sash Deteriorated Wood White 0.0
120 3.05 Bathroom B Window Center Casing Deteriorated Wood White 40.0
121 3.05 Bathroom C Wall Center Baseboard Intact Wood White 1.5
122 3.05 Bathroom D Door Left Panel Deteriorated Wood White 36.0
123 3.06 Lobby/Stairs D Stair Left Tread Deteriorated Metal Red 0.3
124 3.06 Lobby/Stairs - Stair Left Handrail Deteriorated Wood Stain 0.3
125 4.01 Lobby - Floor Center Floor Deteriorated Wood Red 0.2
126 4.01 Lobby C Stairs Right Tread Deteriorated Wood White 0.2
127 4.01 Lobby C Stairs Right Riser Deteriorated Wood White 0.4
128 4.01 Lobby C Stairs Right Handrail Deteriorated Wood Stain <0.4
129 4.02 Office A Wall Center Wall Deteriorated Plaster Green 0.3
130 4.02 Office A Wall Center Baseboard Deteriorated Wood Green 24.7
131 4.02 Office A Floor Center Floor Deteriorated Wood Grey <0.1
132 4.03 Office A Wall Center Wall Deteriorated Plaster Green 0.2
133 4.03 Office A Wall Center Baseboard Deteriorated Wood White 1.1
134 4.03 Office - Door Center Floor Deteriorated Wood Grey 0.1
135 5.01 Attic D Door Center Panel Intact Wood White 0.2
136 5.01 Attic D Wall Center Wall Intact Drywall White <0.1
137 999 Calibrations 1.0

RESPONSE ACTIONS: 1) ENCAPSULATION 2) COMPONENT REMOVAL 3) PAINT REMOVAL 4) PAINT STABILIZATION 5) ENCLOSURE 6) RE-PAINTING 7) INSTALL KICKPLATE OR SHOE MOLDING  8) Minor Repair and Maintenance Activities

* Priority 1 — Lead Hazard Reduction; ** de minimis level of paint damage. RRP contracting is not required. *** These items were assumed to be present as they were inaccessible for
testing and observation N/A — Not Applicable. Conditions of the lead-based paint (LBP) are currently intact and no lead hazard is present. However, intact friction or impact
surfaces of LBP pose a greater risk to future lead hazards. Frequent monitoring of those LBP conditions should be performed to maintain the intact condition and the absence of a
lead hazard.
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516 North King Street
Wilmington, DE 19801

Tracking # 23517 LEAD HAZARD REDUCTION REPORT
Lead
Component Paint Paint Content | Response
Test # Room # Structure Location Component Condition Substrate Color mg/cm? Action

138 999 Calibrations 0.9
139 999 Calibrations 0.9
140 999 Calibrations 1.0
141 999 Calibrations 1.0
142 999 Calibrations 0.9

Exterior Lead Readings

Lead
Component Paint Paint Content | Response
Test # Room # Structure Location Component Condition Substrate Color mg/cm? Action

1 999 Calibration 1.0
2 999 Calibration 1.0
3 999 Calibration 0.9
4 999 Calibration 0.9
5 999 Calibration 0.9
6 999 Calibration 1.0
7 EXT Exterior D Window Left Casing Deteriorated Wood Tan 01
8 EXT Exterior D Window Left Sash Deteriorated Wood Tan 1.1
9 EXT Exterior D Window Left Sill Deteriorated Wood Tan 0.2
10 EXT Exterior C Door Center Casing Deteriorated Wood Tan 29
11 EXT Exterior C Door Center Panel Intact Wood Tan 0.0
12 EXT Exterior C Transom Window Center Sash Deteriorated Wood Tan 2.6
13 EXT Exterior C Transom Window Center Casing Deteriorated Wood Tan 1.4
14 EXT Exterior B Door Left Panel Intact Wood Tan 0.0
15 EXT Exterior A Door Center Panel Deteriorated Wood Tan 4.5
16 EXT Exterior D Door Left Panel Intact Metal Tan 0.1

RESPONSE ACTIONS: 1) ENCAPSULATION 2) COMPONENT REMOVAL 3) PAINT REMOVAL 4) PAINT STABILIZATION 5) ENCLOSURE 6) RE-PAINTING 7) INSTALL KICKPLATE OR SHOE MOLDING  8) Minor Repair and Maintenance Activities

* Priority 1 — Lead Hazard Reduction; ** de minimis level of paint damage. RRP contracting is not required. *** These items were assumed to be present as they were inaccessible for
testing and observation N/A — Not Applicable. Conditions of the lead-based paint (LBP) are currently intact and no lead hazard is present. However, intact friction or impact
surfaces of LBP pose a greater risk to future lead hazards. Frequent monitoring of those LBP conditions should be performed to maintain the intact condition and the absence of a
lead hazard.
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516 North King Street
Wilmington, DE 19801

Tracking # 23517 LEAD HAZARD REDUCTION REPORT
Lead
Component Paint Paint Content  Response
Test # Room # Structure Location Component Condition Substrate Color mg/cm? Action

17 EXT Exterior D Door Left Casing Intact Metal Tan 0.1
18 EXT Exterior C Soffit Left Soffit Deteriorated Metal Tan 17.2
19 EXT Exterior C Soffit Left Cornice Deteriorated Metal Tan 15.3
20 EXT Exterior D Soffit Left Soffit Deteriorated Metal Tan 16.2
21 EXT Exterior D Soffit Left Cornice Deteriorated Metal Tan 17.7
22 999 Calibration 1.0
23 999 Calibration 1.0
24 999 Calibration 1.1
25 999 Calibration 0.9
26 999 Calibration 0.9
27 999 Calibration 0.9

RESPONSE ACTIONS: 1) ENCAPSULATION 2) COMPONENT REMOVAL 3) PAINT REMOVAL 4) PAINT STABILIZATION 5) ENCLOSURE 6) RE-PAINTING 7) INSTALL KICKPLATE OR SHOE MOLDING  8) Minor Repair and Maintenance Activities

* Priority 1 — Lead Hazard Reduction; ** de minimis level of paint damage. RRP contracting is not required. *** These items were assumed to be present as they were inaccessible for
testing and observation N/A — Not Applicable. Conditions of the lead-based paint (LBP) are currently intact and no lead hazard is present. However, intact friction or impact
surfaces of LBP pose a greater risk to future lead hazards. Frequent monitoring of those LBP conditions should be performed to maintain the intact condition and the absence of a
lead hazard.
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760 Pulaski Highway
Bear, DE 19701
1-302-326-2333

Non-Assessed Conditions

Systems and/or materials provided on the list below were not assessed under this inspection and
therefore should not be disturbed. In the event disturbance is required to accomplish the project
objectives additional investigations will be required.

* Interior of walls were not assessed; additional suspect materials may exist within inaccessible areas

* Interior of boiler was not assessed; additional suspect materials may exist within interior of the
boiler.

¢ Flashing materials associated with the chimney were not sampled due to accessibility these materials
are presumed.

e Subsurface materials were not assessed during this inspection

Recommendations

Based on the findings of the inspection, Harvard Environmental, Inc. is providing the following
recommendations.

e If over the course of project execution, materials of questionable content are discovered, or
should the Scope of Work expand beyond the parameters communicated to Harvard
Environmental, Inc., additional inspections will be required in order to maintain compliance with
Federal and State regulations.

e Any asbestos containing materials identified shall not be disturbed or damaged by future
renovations and/or demolition. These materials are required to be removed from the impacted
areas prior to such activities if those materials could be impacted by activities. The asbestos
abatement shall be performed by a licensed Delaware Asbestos Abatement Contractor.

e Any lead-based paint activities should be performed by lead paint trained contractors (EPA
certified Renovation, Repair and Painting (RRP) lead contractors). It is recommended that those
contractors have a complete understanding and knowledge of the OSHA regulations pertaining
to Lead in Construction. The OSHA standard “CFR 1926.62” should be used when disturbing
lead-based paint and lead components during construction/demolition activities. As a note, there
are currently no regulatory requirements that lead-based paint must be removed from a facility.

This report is intended to provide “basic data” only. Itis assumed that individuals reading and
interpreting the sample locations and results, methods of analysis and hazards associated with the
materials, are knowledgeable in all areas of discussion. Should any questions arise regarding the content
of the information presented, contact should be exclusively to Harvard Environmental, Inc., Bear,
Delaware, 1-302-326-2333. This document should be archived by the Owner for historical reference.

Harvard Environmental, Inc.
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Customs House - Verdantas
Asbestos NESHAP Inspection
Tracking # 23517

Certifications And Accreditations

Appendix A

Harvard Environmental, Inc. 15
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Customs House - Verdantas
Asbestos NESHAP Inspection
Tracking # 23517

Harvard Environmental, Inc.
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Customs House - Verdantas
Asbestos NESHAP Inspection
Tracking # 23517
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Customs House - Verdantas
Asbestos NESHAP Inspection
Tracking # 23517

Harvard Environmental, Inc.
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Customs House - Verdantas
Asbestos NESHAP Inspection
Tracking # 23517

Harvard Environmental, Inc.
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Customs House - Verdantas
Asbestos NESHAP Inspection
Tracking # 23517

Schematic Diagrams/Sample Locations & Material Inventory Report

Appendix B

Harvard Environmental, Inc. 20
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GENERAL NOTES:

1. PRESENTATION OF INFORMATION IS BASED
ON BEST AVAILABLE INFORMATION.
DRAWING SCHEMATICS WERE DESIGNED BY
HARVARD ENVIRONMENTAL BASED ON FIELD
OBSERVATIONS AND INFORMATION
PROVIDED TO HARVARD ENVIRONMENTAL.

2. THIS PROJECT INVOLVES AN ASSESSMENT
AND SAMPLING FOR PURPOSES OF
IDENTIFYING ASBESTOS CONTAINING
MATERIALS THAT MAY BE PRESENT WITHIN
THE BUILDING. THESE DRAWINGS ARE NOT
TO BE CONSIDERED TO SCALE AND ARE
INTENDED TO BE USED FOR ORIENTATION
PURPOSES ONLY AND IDENTIFYING THE
LOCATIONS OF SAMPLES.
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_¢, - SAMPLE LOCATIONS (-/+)

CUSTOMS HOUSE
RENOVATION AND ADDTION PROJECT
ASBESTOS INSPECTION AND SAMPLING
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19801
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Customs House - Verdantas
Asbestos NESHAP Inspection
Tracking # 23517

Laboratory Analysis

Appendix C

Harvard Environmental, Inc. 21
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SINGLE CAPACITY FLOW TEST

DATE: January 31, 2023
TIME: 1:15 PM

Flowed the hydrant @ SEC of E. 6"/ N. King Streets Intersection

STATIC: 22 PS.I
RESIDUAL: 21 PS.IL
FLOW: 366 G.P.M.
AVAILABLE FLOW @ 20 P.S.I.: 532 G.P.M.
PERFORMED BY: ME Simpsons
WITNESSED BY: ME Simpsons

SYSTEM INFORMATION: The Low Service System’s storage tank operation level was
9.00 feet above the bottom of the tank at 1:15 PM on January 31, 2023.

“The department does not assume any liability to parties receiving the above information
nor does it guarantee any special service, pressure, capacity of facility other than is
permitted by the ordinary and changing operation conditions of the City’s water supply
system, as it exists from day to day.”
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n:\projects\14000\14147\working\cad\exhibit - flow test location.dwg

Flow test results for hydrant 31650 at N King
St and E 6th St:

E 6TH STREET

Date Time: 01/31/23
01:15 pm

. LOCATION OF
Static Pressure: 22 HYDRANT FLOW TEST
Residual Pressure: 21
Observed Flow: 366
Available Flow @ 20psi: 532

NORTH KING STREET XNATE ROUTE 13 LOCATION OF
a5 oE HYDRANT FLOW TEST

report for this
. (S one was not

Verdantas confirmed
that the flow test was
actually at the hydrant
next to the Custom
House. This confirms
we need a fire pump an

domestic water booster
ALICO ROAD 30' WIDE pump
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DRAWING SCALE

DATE: DECEMBER 9, 2022 WILMINGTON ~ NEW CASTLE COUNTY ~ DELAWARE

ZZTLEE‘?T'“O' 11‘”5‘;7 CUSTOM HOUSE EXPANSION » verdantas

PEOPLE FOCUSED FUTURE
S 516 N'FRENCH STREET
DRAWN BY: HYDRANT FLOW TEST LOCATIONS
5400 LIMESTONE ROAD SHEET:

CHECKED BY: TEL 50 259 63 ax sop 2300485 | FIGURE 1
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CUSTOMS HOUSE RENOVATION AND ADDITION 516 N. KING ST, WILMINGTON DE 19801
#MJ0217000003-BP4A APRIL 29, 2025

THIS PAGE INTENIONALLY LEFT BLANK

ENVIROMENTAL AND EXISTING CONDITIONS INFORMATION TEVEBAUGH ARCHITECTURE
003124-2 TA PROJECT NO. 21037


sdavid
Not For Bid


516 N. KING ST, WILMINGTON DE 19801 CUSTOMS HOUSE RENOVATION AND ADDITION
APRIL 29, 2025 #MJ0217000003-BP4A

SECTION 00 40 00
PROCUREMENT FORMS AND SUPPLEMENTS

1.1 ADMINISTRATIVE FORMS

A. Administrative Forms: Additional administrative forms are specified in Division 01
General Requirements.

B. Copies of AlA standard forms may be obtained from the American Institute of Architects;

http://www.aia.org/contractdocs/purchase/index.htm; docspurchases@aia.org; (800)
942-7732.

C. 00 41 00 Bid Forms:

1. 00 41 13 Bid Form, included in the Project Manual, and includes the following:
i Allowances
ii Alternates
iii Unit Prices
iv Sub-Contractor List
v Non-Collusion Statement
Vi Affidavit of Employee Drug Testing Program

D. 00 43 00 Procurement Forms:

1. 00 43 13 Bid Bond Form, included in the Project Manual.
2. 00 43 21 Allowance Authorization Form, included in the Project Manual

END OF SECTION

TEVEBAUGH ARCHITECTURE PROCUREMENT FORMS AND SUPPLEMENTS
TA PROJECT NO. 21037 004000 -1
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