



198th BOILER REPLACEMENT
DEARNG CONTRACT NO. 09-2011
CONSTRUCTION CONTRACT
ADDENDUM NO. 05
01/03/2013

1. This Addendum is hereby made a part of the Construction Documents and all bidders are bound to this Addendum.
2. Please be advised of the following changes to the Construction Documents.
3. The correct Contract Number for all forms is 09-2011
4. The Contractor is to indicate on the Bid Form the number of calendar days required for completion of the specific work. The summary of work indicates 30 days which is incorrect. The project must be completed before the beginning of the 2013-14 heating season.
5. The anticipated schedule for this project is as follows:

Bid Date	01/10/2013
DALLC Contract Recommendation	01/14/2013
Notice Of Intent To Award	01/14/2013
Contract Issued	01/21/2013
Signed Contract Received	01/30/2013
State PO Issued	02/01/2013
Award Of Contract	02/09/2013
Pre-Construction Meeting	02/??/2013
Submittal Process Complete	03/15/2013
Boiler and Asbestos Removal Complete	04/15/2013
Contractor Start Date	04/20/2013
Construction Complete	08/01/2013
Punch List	08/01/2013
Final Inspection	08/14/2013
Closeout And Training	09/13/2013
6. Contractors should base their bids on the above schedule.
7. A chimney liner is not required. The point of connection is indicated on the drawings.

8. The existing roof is assumed to be EPDM. It is the bidding contractors' responsibility to verify all existing conditions.

Questions and/or comments regarding this Addendum shall be made in writing to Delaware Architects, LLC. This Addendum shall be acknowledged in the Contractor's Bid Proposal.