



TETRA TECH

240 Continental Drive, Suite 200
Newark, Delaware 19713
Tel. (302) 738-7551
Fax (302) 454-5989/5988

Addendum No. 3

Colonial School District
Wilmington, DE

Bid No.: 4-17-45

Colonial School District – John G. Leach School ADA Toilet & HVAC Improvements

Tt Project No. 16101-17002

Addendum No. 3
to
Drawings and Project Manual

July 26, 2017

To: ALL BIDDERS

This ADDENDUM forms a part of the BIDDING AND CONTRACT DOCUMENTS and modifies the following documents:

Original DRAWINGS dated July 17, 2017

PROJECT MANUAL dated July 17, 2017.

Acknowledge receipt of the ADDENDUM in the space provided on the FORM OF PROPOSAL

This ADDENDUM consists of two (2) pages not including the attachments:

1.0 See the attached Project Schedule.

2.0 CLARIFICATIONS TO PRE-BID INFORMATION/AGENDA

2.1 None at this time.

3.0 PROJECT MANUAL – MODIFICATIONS

3.1 None at this time.

4.0 DRAWINGS - MODIFICATIONS

4.1 See attached sketches ASK-0.01, ASK-0.02, and ASK-0.03 regarding Alternate #1, which are being re-issued with added clarifications.

ATTACHMENT LIST

1. Project Schedule
1. ASK-0_01
2. ASK-0_02
3. ASK-0_03

END OF ADDENDUM No. 3

PROJECT SCHEDULE

Leach School

July 27, 2017

ID	Task Name	Duration	Start	Finish	Predecessor	July			September			November			January			March		
						B	E	M	B	E	M	B	E	M	B	E	M	B	E	
0	Leach School Schedule	105 days	Mon 7/17/17	Fri 12/8/17																
1	Bidding/ Negotiation Phase	20 days	Mon 7/17/17	Fri 8/11/17																
2	Pre-bid meeting	0 days	Mon 7/17/17	Mon 7/17/17																
3	Bid Opening	12 days	Mon 7/17/17	Tue 8/1/17	2															
4	to Board for approval	2 days	Mon 8/7/17	Tue 8/8/17	3															
5	Contract/ PO Period	3 days	Wed 8/9/17	Fri 8/11/17	4															
6	Construction Phase	88 days	Wed 8/9/17	Fri 12/8/17																
7	Permit	5 days	Mon 8/14/17	Fri 8/18/17	5															
8	Submittal Phase	10 days	Wed 8/9/17	Tue 8/22/17	4															
9	Equipment Delivery	40 days	Wed 8/23/17	Tue 10/17/17	8															
10	Mobilization and Construction	70 days	Mon 8/21/17	Fri 11/24/17	7															
11	Substantial Completion	0 days	Fri 11/24/17	Fri 11/24/17	10															
12	Punchlist and Final Completion	10 days	Mon 11/27/17	Fri 12/8/17	11															

Summary		Construction		Manual Task		Start-only	
Milestone		Inactive Task		Duration-only		Finish-only	
Tetra Tech		Inactive Milestone		Manual Summary Rollup			
DFM/ OMB		Inactive Summary		Manual Summary			