



**STATE OF DELAWARE  
EXECUTIVE DEPARTMENT  
OFFICE OF MANAGEMENT AND BUDGET**

January 29, 2014

Mr. Barry J. Baker  
A-Del Construction Co., Inc.  
10 Adel Drive  
Newark, DE 19702

RE: OMB/DFM CONTRACT NO. MJ4506000001  
DEPARTMENT SAFETY AND HOMELAND SECURITY  
Delaware State Police – New Troop 3 – Site Work

Dear Mr. Baker:

The Office of Management and Budget, Financial Operations Office, has established a State of Delaware Purchase Order in the amount of one million nine hundred forty thousand dollars and no cents (\$1,940,000.00) for the above-captioned project.

The official start date of the project has been established as February 1, 2014, with the completion date being April 1, 2016.

Every effort is to be expended to meet these dates and we will only grant an extension to the completion date with complete and accurate documentation that justifies the extension and is agreed upon by all parties. Any request for an extension shall come in writing from the contractor and will include all necessary documentation. Requests for weather-related delays must be beyond that anticipated, for the period in question, as based upon the National Weather Service average for Delaware. Any extension agreed to will be documented via a Change Order or a separate letter. Please note, it is the contractor's responsibility to notify us immediately of any project delays which may impact the completion date. We will not grant an extension to a project completion date for events that may have happened months before. Failure to meet the agreed upon completion date may put the contractor in default of their contract.

We look forward to working with you on this project. Meanwhile should you have any questions or require additional information, please contact Richard Glazeski, Construction Project Manager, at (302) 739-5644.

Sincerely,

**OFFICE OF MANAGEMENT AND BUDGET  
DIVISION OF FACILITIES MANAGEMENT**

RG/mas           DFM\_Shared\DFM\dshs\troop3\MJ4506000001PROJSTR1.doc  
Enclosures

cc: Richard Glazeski, Construction Project Manager  
Brenden D. Frederick, AIA, LEED AP BD+C, Becker Morgan Group