

**RED CLAY CONSOLIDATED SCHOOL DISTRICT  
AI DUPONT HIGH SCHOOL RENOVATIONS  
BID PACK A - RECEIVED 5/09/13  
Bid Tabulation**

EDiS Company

Contract	Contractor	No. of Bidders	Base Bid X	Budget X
Contract A-01, Sitework	Suppi Construction	6	\$115,610	\$68,454
Contract A-02, Demolition	Plymouth Environmental	6	\$199,400	\$299,850
Contract A-03, Concrete	Castle Construction	3	\$96,700	\$69,220
Contract A-04, Carpentry & General Works	Brandywine Contractors,	4	\$299,700	\$370,252
Contract A-05, Masonry	Enterprise Masonry	2	\$294,000	\$206,192
Contract A-06, Structural Steel & Misc Metals	Donald F. Deaven, Inc	3	\$88,870	\$148,706
Contract A-07, Roofing	H.K. Griffith	5	\$63,350	\$61,763
Contract A-08, Metal Studs & Drywall	ALN Construction	5	\$74,573	\$151,926
Contract A-09, Acoustical Ceilings	Union Wholesale	6	\$246,436	\$351,087
Contract A-010, Glass & Glazing	Malvern Glass	3	\$507,000	\$807,020
Contract A-011, Mechanical & Plumbing	Worth & Company	5	\$2,922,000	\$3,642,200
Contract A-012, Testing and Balancing	Butler Balancing	3	\$59,400	\$165,000
Contract A-013, Fire Protection	Bear Industries	3	\$83,750	\$75,336
Contract A-014, Electrical	Superior Electric	4	\$997,590	\$986,889
Total		100	\$6,048,379	\$7,403,895
<b>Total Project</b>	<b>\$6,698,440</b>			

RED CLAY CONSOLIDATED SCHOOL DISTRICT  
 AI DUPONT HIGH SCHOOL RENOVATIONS  
 BID PACK A - RECEIVED 5/09/13  
 Bid Tabulation

EDiS Company

Contractor	Alt #1 - Main Office (140) Renovation	Alt #2 - New School Store	Alt #3 - 2nd Floor Resource Rooms (238 & 240) into One Classroom	Alt #4 - Second Floor, at all Areas except Corridors, Replace Ceiling Tiles Only	Alt #5 - Designated Storefronts to have Operable Hopper Panels	Alt #6 - Second Floor Toilet Room Renovations	Alt #7 - Replace Windows in Annex Building	Alt #8 - New Duct Heating Coils to be installed on existing rooftop AHUs	Alt #9 - Provide New Laboratory exhaust hood in Room 163	Alt #10 - All boilers & decommissi oned DHW pumps & piping to be demolished	Alt #11 - All dual- temp piping to be replaced, including tunnel piping	Alt #12 - Interior work at Annex locations shown on plans	Alt #13 - Provide all Phase 2 through 11 work on Second Shift.	Contract Total
	X	X	X	X	X	X	X	X	X	X		X	X	
Suppl Construction	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	-	\$0	\$0	\$115,610
Plymouth Environmental	\$5,780	\$8,400	\$2,100	\$6,480	\$0	\$12,400	\$1,600	\$0	\$0	\$0	-	\$14,300	\$0	\$250,460
Castle Construction	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	-	\$0	\$0	\$96,700
Brandywine Contractors,	\$27,900	\$17,600	\$1,400	\$0	\$0	\$34,900	\$13,500	\$0	\$1,000	\$0	-	\$26,400	\$13,000	\$435,400
Enterprise Masonry	\$0	\$17,800	\$1,500	\$0	\$0	\$12,000	\$0	\$0	\$0	\$0	-	\$23,800	\$10,000	\$359,100
Donald F. Deaven, Inc	\$0	\$520	\$0	\$0	\$0	\$0	\$0	\$2,220	\$0	\$0	-	\$295	\$0	\$91,905
H.K. Griffith	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	(\$200)	\$0	-	\$0	\$2,000	\$65,150
ALN Construction	\$0	\$0	\$162	\$7,603	\$0	\$101	\$0	\$0	\$0	\$0	-	\$344	\$0	\$82,783
Union Wholesale	\$1,472	\$5,284	\$250	\$33,330	\$0	\$0	\$0	\$0	\$0	\$0	-	\$1,250	\$6,840	\$294,862
Malvern Glass	\$100	\$6,080	\$0	\$0	\$78,700	\$0	\$17,560	\$0	\$0	\$0	-	\$525	\$45,000	\$654,965
Worth & Company	\$0	\$0	\$0	\$8,000	\$0	\$45,000	\$0	\$35,000	\$19,000	\$40,000	-	\$0	\$0	\$3,069,000
Butler Balancing	\$1,380	\$0	\$0	\$0	\$0	\$0	\$0	\$200	\$300	\$0	-	\$0	\$0	\$61,280
Bear Industries	\$1,500	\$1,000	\$0	\$0	\$0	\$1,875	\$0	\$0	\$0	\$0	-	\$0	\$0	\$88,125
Superior Electric	\$12,890	\$4,480	\$9,440	(\$4,970)	\$0	\$1,050	\$0	\$0	\$2,570	\$0	-	\$10,050	\$0	\$1,033,100
	\$51,022	\$61,164	\$14,852	\$50,443	\$78,700	\$107,326	\$32,660	\$37,420	\$22,670	\$40,000	-	\$76,964	\$76,840	\$6,698,440
<b>\$6,698,440</b>														

RED CLAY CONSOLIDATED SCHOOL DISTRICT  
 AI DUPONT HIGH SCHOOL RENOVATIONS  
 BID PACK A - RECEIVED 5/09/13  
 Bid Tabulation

EDiS Company

Contract A-01, Sitework	Apparent Low Bidder						
	Suppi Construction	Suppi Construction	Joseph T. Hardy & Sons	Castle Construction	Kent Construction	Merit Construction	Pearce & Moretto
Contractor:							
Base Bid	X	\$115,610	\$139,113	\$153,890	\$159,000	\$164,400	\$263,700
Alt #1 - Main Office (140) Renovation	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #2 - New School Store	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #3 - 2nd Floor Resource Rooms (238 & 240) into One Classroom	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #4 - Second Floor, at all Areas except Corridors, Replace Ceiling Tiles Only	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #5 -Designated Storefronts to have Operable Hopper Panels	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #6 - Second Floor Toilet Room Renovations	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #7 - Replace Windows in Annex Building	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #8 - New Duct Heating Coils to be installed on existing rooftop AHUs	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #9 - Provide New Laboratory exhaust hood in Room 163	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #10 - All boilers & decommissioned DHW pumps & piping to be demolished	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #11 - All dual-temp piping to be replaced, including tunnel piping	0	\$0	\$0	\$0	\$0	\$0	\$0
Alt #12 - Interior work at Annex locations shown on plans	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #13 - Provide all Phase 2 through 11 work on Second Shift.	X	\$0	\$0	\$0	\$0	\$0	\$0
<b>Total Bid</b>		<b>\$115,610</b>	<b>\$139,113</b>	<b>\$153,890</b>	<b>\$159,000</b>	<b>\$164,400</b>	<b>\$263,700</b>

RED CLAY CONSOLIDATED SCHOOL DISTRICT  
 AI DUPONT HIGH SCHOOL RENOVATIONS  
 BID PACK A - RECEIVED 5/09/13  
 Bid Tabulation

EDiS Company

Contract A-02, Demolition	Apparent Low Bidder						
	Plymouth Environmental	Plymouth Environmental	Castle Construction	Ventresca Bros	Mid Atlantic Dismantlement	Thomas Buiding Group	Bristol Industrial Corp
Contractor:							
Base Bid	X	\$199,400	\$244,125	\$287,470	\$318,577	\$397,200	\$1,357,000
Alt #1 - Main Office (140) Renovation	X	\$5,780	\$5,000	\$1,900	\$2,800	\$2,595	\$8,000
Alt #2 - New School Store	X	\$8,400	\$200	\$5,200	\$3,000	\$6,230	\$28,000
Alt #3 - 2nd Floor Resource Rooms (238 & 240) into One Classroom	X	\$2,100	\$2,000	\$1,300	\$2,000	\$2,900	\$2,000
Alt #4 - Second Floor, at all Areas except Corridors, Replace Ceiling Tiles Only	X	\$6,480	(\$1,000)	(\$5,800)	(\$12,000)	\$14,502	\$62,000
Alt #5 -Designated Storefronts to have Operable Hopper Panels	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #6 - Second Floor Toilet Room Renovations	X	\$12,400	\$7,000	\$6,800	\$28,000	\$12,940	\$24,000
Alt #7 - Replace Windows in Annex Building	X	\$1,600	\$6,500	\$3,600	\$6,000	\$5,885	\$6,500
Alt #8 - New Duct Heating Coils to be installed on existing rooftop AHUs	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #9 - Provide New Laboratory exhaust hood in Room 163	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #10 - All boilers & decommissioned DHW pumps & piping to be demolished	X	\$0	\$0	\$0	\$0	\$0	\$58,000
Alt #11 - All dual-temp piping to be replaced, including tunnel piping	0	\$0	\$0	\$0	\$0	\$0	\$0
Alt #12 - Interior work at Annex locations shown on plans	X	\$14,300	\$5,000	\$7,400	\$6,000	\$7,940	\$6,000
Alt #13 - Provide all Phase 2 through 11 work on Second Shift.	X	\$0	\$3,000	\$118,500	\$0	\$24,200	(\$432,000)
<b>Total Bid</b>		<b>\$250,460</b>	<b>\$271,825</b>	<b>\$426,370</b>	<b>\$354,377</b>	<b>\$474,392</b>	<b>\$1,119,500</b>

RED CLAY CONSOLIDATED SCHOOL DISTRICT  
 AI DUPONT HIGH SCHOOL RENOVATIONS  
 BID PACK A - RECEIVED 5/09/13  
 Bid Tabulation

EDiS Company

Contract A-03, Concrete	Apparent Low Bidder						
	Castle Construction	Castle: Construction	Kent Construction	Cavan Construction			
Contractor:							
Base Bid	X	\$96,700	\$138,160	\$163,750			
Alt #1 - Main Office (140) Renovation	X	\$0	\$800	\$0			
Alt #2 - New School Store	X	\$0	\$35,678	\$9,500			
Alt #3 - 2nd Floor Resource Rooms (238 & 240) into One Classroom	X	\$0	\$1,723	\$0			
Alt #4 - Second Floor, at all Areas except Corridors, Replace Ceiling Tiles Only	X	\$0	\$0	\$0			
Alt #5 - Designated Storefronts to have Operable Hopper Panels	X	\$0	\$0	\$0			
Alt #6 - Second Floor Toilet Room Renovations	X	\$0	\$2,611	\$0			
Alt #7 - Replace Windows in Annex Building	X	\$0	\$0	\$0			
Alt #8 - New Duct Heating Coils to be installed on existing rooftop AHUs	X	\$0	\$0	\$0			
Alt #9 - Provide New Laboratory exhaust hood in Room 163	X	\$0	\$0	\$0			
Alt #10 - All boilers & decommissioned DHW pumps & piping to be demolished	X	\$0	\$0	\$0			
Alt #11 - All dual-temp piping to be replaced, including tunnel piping	0	\$0	\$0	\$0			
Alt #12 - Interior work at Annex locations shown on plans	X	\$0	\$0	\$0			
Alt #13 - Provide all Phase 2 through 11 work on Second Shift.	X	\$0	\$1,353	\$6,000			
<b>Total Bid</b>		<b>\$96,700</b>	<b>\$180,325</b>	<b>\$179,250</b>			

RED CLAY CONSOLIDATED SCHOOL DISTRICT  
 AI DUPONT HIGH SCHOOL RENOVATIONS  
 BID PACK A - RECEIVED 5/09/13  
 Bid Tabulation

EDiS Company

Contract A-04, Carpentry & General Works	Apparent Low Bidder						
Contractor:	Brandywine Contractors, Inc.	Brandywine Contractors, Inc.	Ventresca Brothers	Kent Construction	Specialty Finishes		
Base Bid	X	\$299,700	\$297,800	\$368,632	\$456,590		
Alt #1 - Main Office (140) Renovation	X	\$27,900	\$17,000	\$24,366	\$30,000		
Alt #2 - New School Store	X	\$17,600	\$10,500	\$16,985	\$15,800		
Alt #3 - 2nd Floor Resource Rooms (238 & 240) into One Classroom	X	\$1,400	\$700	\$1,410	\$2,300		
Alt #4 - Second Floor, at all Areas except Corridors, Replace Ceiling Tiles Only	X	\$0	\$29,800	\$0	\$29,800		
Alt #5 -Designated Storefronts to have Operable Hopper Panels	X	\$0	\$0	\$0	\$0		
Alt #6 - Second Floor Toilet Room Renovations	X	\$34,900	\$28,200	\$49,729	\$34,700		
Alt #7 - Replace Windows in Annex Building	X	\$13,500	\$3,200	\$33,009	\$9,900		
Alt #8 - New Duct Heating Coils to be installed on existing rooftop AHUs	X	\$0	\$0	\$0	\$0		
Alt #9 - Provide New Laboratory exhaust hood in Room 163	X	\$1,000	\$0	\$0	\$0		
Alt #10 - All boilers & decommissioned DHW pumps & piping to be demolished	X	\$0	\$0	\$0	\$0		
Alt #11 - All dual-temp piping to be replaced, including tunnel piping	0	\$0	\$0	\$0	\$0		
Alt #12 - Interior work at Annex locations shown on plans	X	\$26,400	\$26,400	\$18,409	\$24,900		
Alt #13 - Provide all Phase 2 through 11 work on Second Shift.	X	\$13,000	\$54,700	\$15,376	\$44,480		
<b>Total Bid</b>		<b>\$435,400</b>	<b>\$468,300</b>	<b>\$527,916</b>	<b>\$648,470</b>		

RED CLAY CONSOLIDATED SCHOOL DISTRICT  
 AI DUPONT HIGH SCHOOL RENOVATIONS  
 BID PACK A - RECEIVED 5/09/13  
 Bid Tabulation

EDiS Company

Contract A-05, Masonry	Apparent Low Bidder					
	Enterprise Masonry	Enterprise Masonry	Joseph Rizzo & Sons			
Contractor:						
Base Bid	X	\$294,000	\$408,600			
Alt #1 - Main Office (140) Renovation	X	\$0	\$0			
Alt #2 - New School Store	X	\$17,800	\$35,000			
Alt #3 - 2nd Floor Resource Rooms (238 & 240) into One Classroom	X	\$1,500	\$0			
Alt #4 - Second Floor, at all Areas except Corridors, Replace Ceiling Tiles Only	X	\$0	\$0			
Alt #5 -Designated Storefronts to have Operable Hopper Panels	X	\$0	\$0			
Alt #6 - Second Floor Toilet Room Renovations	X	\$12,000	\$27,000			
Alt #7 - Replace Windows in Annex Building	X	\$0	\$0			
Alt #8 - New Duct Heating Coils to be installed on existing rooftop AHUs	X	\$0	\$0			
Alt #9 - Provide New Laboratory exhaust hood in Room 163	X	\$0	\$0			
Alt #10 - All boilers & decommissioned DHW pumps & piping to be demolished	X	\$0	\$0			
Alt #11 - All dual-temp piping to be replaced, including tunnel piping	0	\$0	\$0			
Alt #12 - Interior work at Annex locations shown on plans	X	\$23,800	\$36,000			
Alt #13 - Provide all Phase 2 through 11 work on Second Shift.	X	\$10,000	\$0			
<b>Total Bid</b>		<b>\$359,100</b>	<b>\$506,600</b>			

RED CLAY CONSOLIDATED SCHOOL DISTRICT  
 AI DUPONT HIGH SCHOOL RENOVATIONS  
 BID PACK A - RECEIVED 5/09/13  
 Bid Tabulation

EDiS Company

Contract A-06, Structural Steel & Misc Metals Contractor:	Apparent Low Bidder						
	Donald F. Deaven, Inc	Donald F. Deaven, Inc	Summit Steel	Custom Iron Shop			
Base Bid	X	\$88,870	\$89,986	\$110,570			
Alt #1 - Main Office (140) Renovation	X	\$0	\$0	\$0			
Alt #2 - New School Store	X	\$520	\$5,550	\$4,120			
Alt #3 - 2nd Floor Resource Rooms (238 & 240) into One Classroom	X	\$0	\$0	\$0			
Alt #4 - Second Floor, at all Areas except Corridors, Replace Ceiling Tiles Only	X	\$0	\$0	\$0			
Alt #5 - Designated Storefronts to have Operable Hopper Panels	X	\$0	\$0	\$0			
Alt #6 - Second Floor Toilet Room Renovations	X	\$0	\$10,175	\$3,880			
Alt #7 - Replace Windows in Annex Building	X	\$0	\$0	\$0			
Alt #8 - New Duct Heating Coils to be installed on existing rooftop AHUs	X	\$2,220	\$2,100	\$0			
Alt #9 - Provide New Laboratory exhaust hood in Room 163	X	\$0	\$0	\$2,575			
Alt #10 - All boilers & decommissioned DHW pumps & piping to be demolished	X	\$0	\$0	\$0			
Alt #11 - All dual-temp piping to be replaced, including tunnel piping	0	\$0	\$0	\$0			
Alt #12 - Interior work at Annex locations shown on plans	X	\$295	\$15,725	\$0			
Alt #13 - Provide all Phase 2 through 11 work on Second Shift.	X	\$0	\$0	\$2,880			
<b>Total Bid</b>		<b>\$91,905</b>	<b>\$123,536</b>	<b>\$124,025</b>			

RED CLAY CONSOLIDATED SCHOOL DISTRICT  
 AI DUPONT HIGH SCHOOL RENOVATIONS  
 BID PACK A - RECEIVED 5/09/13  
 Bid Tabulation

EDIS Company

Contract A-07, Roofing	Apparent Low Bidder		Tri State Roofers	CTA Roofing	Wilkinson Roofing	P&C Roofing	
	H.K. Griffith	H.K. Griffith					
Contractor:	H.K. Griffith	H.K. Griffith	Tri State Roofers	CTA Roofing	Wilkinson Roofing	P&C Roofing	
Base Bid	X	\$63,350	\$66,900	\$82,000	\$88,105	\$108,250	
Alt #1 - Main Office (140) Renovation	X	\$0	\$0	\$0	\$0	\$0	
Alt #2 - New School Store	X	\$0	\$0	\$0	\$0	\$0	
Alt #3 - 2nd Floor Resource Rooms (238 & 240) into One Classroom	X	\$0	\$0	\$0	\$0	\$0	
Alt #4 - Second Floor, at all Areas except Corridors, Replace Ceiling Tiles Only	X	\$0	\$0	\$0	\$0	\$0	
Alt #5 - Designated Storefronts to have Operable Hopper Panels	X	\$0	\$0	\$0	\$0	\$0	
Alt #6 - Second Floor Toilet Room Renovations	X	\$0	\$0	\$0	\$0	\$0	
Alt #7 - Replace Windows in Annex Building	X	\$0	\$0	\$0	\$0	\$0	
Alt #8 - New Duct Heating Coils to be installed on existing rooftop AHUs	X	\$0	\$0	\$500	\$2,400	\$3,950	
Alt #9 - Provide New Laboratory exhaust hood in Room 163	X	(\$200)	\$0	\$0	\$1,200	\$0	
Alt #10 - All boilers & decommissioned DHW pumps & piping to be demolished	X	\$0	\$0	\$0	\$0	\$0	
Alt #11 - All dual-temp piping to be replaced, including tunnel piping	0	\$0	\$0	\$0	\$0	\$0	
Alt #12 - Interior work at Annex locations shown on plans	X	\$0	\$0	\$0	\$0	\$0	
Alt #13 - Provide all Phase 2 through 11 work on Second Shift.	X	\$2,000	\$0	\$4,400	\$0	\$1,280	
<b>Total Bid</b>		<b>\$65,150</b>	<b>\$66,900</b>	<b>\$86,900</b>	<b>\$91,705</b>	<b>\$113,480</b>	

RED CLAY CONSOLIDATED SCHOOL DISTRICT  
 AI DUPONT HIGH SCHOOL RENOVATIONS  
 BID PACK A - RECEIVED 5/09/13  
 Bid Tabulation

EDiS Company

Contract A-08, Metal Studs & Drywall	Apparent Low Bidder		Brandywine Contractors, Inc.	Heritage Interiors	Mason Bldg Group	BSS Contractors	
	ALN Construction	ALN Construction					
Contractor:							
Base Bid	X	\$74,573	\$84,366	\$101,687	\$167,460	\$378,000	
Alt #1 - Main Office (140) Renovation	X	\$0	\$3,654	\$5,484	\$4,250	\$2,000	
Alt #2 - New School Store	X	\$0	\$1,632	\$3,576	\$0	\$2,200	
Alt #3 - 2nd Floor Resource Rooms (238 & 240) into One Classroom	X	\$162	\$0	\$0	\$480	\$0	
Alt #4 - Second Floor, at all Areas except Corridors, Replace Ceiling Tiles Only	X	\$7,603	\$0	\$0	\$0	\$0	
Alt #5 -Designated Storefronts to have Operable Hopper Panels	X	\$0	\$0	\$0	\$0	\$0	
Alt #6 - Second Floor Toilet Room Renovations	X	\$101	\$291	\$1,219	\$0	\$2,500	
Alt #7 - Replace Windows in Annex Building	X	\$0	\$0	\$0	\$0	\$0	
Alt #8 - New Duct Heating Coils to be installed on existing rooftop AHUs	X	\$0	\$0	\$0	\$0	\$0	
Alt #9 - Provide New Laboratory exhaust hood in Room 163	X	\$0	\$0	\$0	\$0	\$0	
Alt #10 - All boilers & decommissioned DHW pumps & piping to be demolished	X	\$0	\$0	\$0	\$0	\$0	
Alt #11 - All dual-temp piping to be replaced, including tunnel piping	0	\$0	\$0	\$0	\$0	\$0	
Alt #12 - Interior work at Annex locations shown on plans	X	\$344	\$2,918	\$3,034	\$0	\$10,000	
Alt #13 - Provide all Phase 2 through 11 work on Second Shift.	X	\$0	\$2,523	\$0	\$15,600	\$54,000	
<b>Total Bid</b>		<b>\$82,783</b>	<b>\$95,384</b>	<b>\$115,000</b>	<b>\$187,790</b>	<b>\$448,700</b>	

RED CLAY CONSOLIDATED SCHOOL DISTRICT  
 AI DUPONT HIGH SCHOOL RENOVATIONS  
 BID PACK A - RECEIVED 5/09/13  
 Bid Tabulation

EDiS Company

Contract A-09, Acoustical Ceilings	Apparent Low Bidder						
	Union Wholesale	Union Wholesale	ALN Construction	North East Contractors	Master Acoustical	J&G Acoustical	Mason Bldg Group
Contractor:							
Base Bid	X	\$246,436	\$268,712	\$295,676	\$308,716	\$318,700	\$372,000
Alt #1 - Main Office (140) Renovation	X	\$1,472	\$0	\$2,185	\$1,902	\$1,500	\$650
Alt #2 - New School Store	X	\$5,284	\$1,000	\$1,558	\$2,340	\$4,577	\$2,200
Alt #3 - 2nd Floor Resource Rooms (238 & 240) into One Classroom	X	\$250	\$1,928	\$768	\$375	\$3,680	\$4,300
Alt #4 - Second Floor, at all Areas except Corridors, Replace Ceiling Tiles Only	X	\$33,330	\$26,532	\$30,707	(\$8,594)	\$44,340	\$27,950
Alt #5 -Designated Storefronts to have Operable Hopper Panels	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #6 - Second Floor Toilet Room Renovations	X	\$0	\$2,155	\$2,435	\$2,876	\$2,240	\$3,900
Alt #7 - Replace Windows in Annex Building	X	\$0	\$541	\$0	\$2,879	\$0	\$0
Alt #8 - New Duct Heating Coils to be installed on existing rooftop AHUs	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #9 - Provide New Laboratory exhaust hood in Room 163	X	\$0	\$0	\$3,052	\$0	\$0	\$0
Alt #10 - All boilers & decommissioned DHW pumps & piping to be demolished	X	\$0	\$0	\$0	\$0	\$0	\$0
Alt #11 - All dual-temp piping to be replaced, including tunnel piping	0	\$0	\$0	\$0	\$0	\$0	\$0
Alt #12 - Interior work at Annex locations shown on plans	X	\$1,250	\$6,789	\$0	\$4,905	\$5,937	\$700
Alt #13 - Provide all Phase 2 through 11 work on Second Shift.	X	\$6,840	\$0	\$5,700	\$0	\$6,000	\$15,000
<b>Total Bid</b>		<b>\$294,862</b>	<b>\$307,657</b>	<b>\$342,081</b>	<b>\$315,399</b>	<b>\$386,974</b>	<b>\$426,700</b>

RED CLAY CONSOLIDATED SCHOOL DISTRICT  
 AI DUPONT HIGH SCHOOL RENOVATIONS  
 BID PACK A - RECEIVED 5/09/13  
 Bid Tabulation

EDiS Company

Contract A-010, Glass & Glazing	Apparent Low Bidder						
	Malvern Glass	Malvern Glass	Pottsgrove Glass	Zephyr Aluminum			
Contractor:							
Base Bid	X	\$507,000	\$536,900	\$828,800			
Alt #1 - Main Office (140) Renovation	X	\$100	\$0	\$0			
Alt #2 - New School Store	X	\$6,080	\$12,900	\$19,600			
Alt #3 - 2nd Floor Resource Rooms (238 & 240) into One Classroom	X	\$0	\$0	\$0			
Alt #4 - Second Floor, at all Areas except Corridors, Replace Ceiling Tiles Only	X	\$0	\$0	\$0			
Alt #5 - Designated Storefronts to have Operable Hopper Panels	X	\$78,700	\$84,400	\$70,200			
Alt #6 - Second Floor Toilet Room Renovations	X	\$0	\$0	\$0			
Alt #7 - Replace Windows in Annex Building	X	\$17,560	\$17,400	\$46,900			
Alt #8 - New Duct Heating Coils to be installed on existing rooftop AHUs	X	\$0	\$0	\$0			
Alt #9 - Provide New Laboratory exhaust hood in Room 163	X	\$0	\$0	\$0			
Alt #10 - All boilers & decommissioned DHW pumps & piping to be demolished	X	\$0	\$0	\$0			
Alt #11 - All dual-temp piping to be replaced, including tunnel piping	0	\$0	\$0	\$0			
Alt #12 - Interior work at Annex locations shown on plans	X	\$525	\$0	\$0			
Alt #13 - Provide all Phase 2 through 11 work on Second Shift.	X	\$45,000	\$25,000	\$42,000			
<b>Total Bid</b>		<b>\$654,965</b>	<b>\$676,600</b>	<b>\$1,007,500</b>			

RED CLAY CONSOLIDATED SCHOOL DISTRICT  
 AI DUPONT HIGH SCHOOL RENOVATIONS  
 BID PACK A - RECEIVED 5/09/13  
 Bid Tabulation

EDiS Company

Contract A-011, Mechanical & Plumbing	Apparent Low Bidder						
Contractor:	Worth & Company	Worth & Company	JF Sobieski	Gaudelli Brothers	Merit Mechanical	ID Griffith	
Base Bid	X	\$2,922,000	\$3,239,000	\$3,299,000	\$3,550,000	\$3,947,000	
Alt #1 - Main Office (140) Renovation	X	\$0	\$0	\$0	\$0	\$0	
Alt #2 - New School Store	X	\$0	\$0	\$0	\$0	\$0	
Alt #3 - 2nd Floor Resource Rooms (238 & 240) into One Classroom	X	\$0	\$0	\$0	\$0	\$0	
Alt #4 - Second Floor, at all Areas except Corridors, Replace Ceiling Tiles Only	X	\$8,000	\$0	\$0	\$0	\$0	
Alt #5 -Designated Storefronts to have Operable Hopper Panels	X	\$0	\$0	\$0	\$0	\$0	
Alt #6 - Second Floor Toilet Room Renovations	X	\$45,000	\$45,600	\$56,200	\$45,000	\$70,000	
Alt #7 - Replace Windows in Annex Building	X	\$0	\$0	\$0	\$0	\$0	
Alt #8 - New Duct Heating Coils to be installed on existing rooftop AHUs	X	\$35,000	\$50,500	\$38,900	\$88,000	\$86,000	
Alt #9 - Provide New Laboratory exhaust hood in Room 163	X	\$19,000	\$14,500	\$30,000	\$40,000	\$15,500	
Alt #10 - All boilers & decommissioned DHW pumps & piping to be demolished	X	\$40,000	\$15,000	\$16,000	\$39,000	\$42,000	
Alt #11 - All dual-temp piping to be replaced, including tunnel piping	0	\$380,000	\$549,000	\$475,000	\$675,000	\$610,000	
Alt #12 - Interior work at Annex locations shown on plans	X	\$0	\$0	\$0	\$0	\$0	
Alt #13 - Provide all Phase 2 through 11 work on Second Shift.	X	\$0	\$0	\$0	\$65,000	\$75,000	
<b>Total Bid</b>		<b>\$3,069,000</b>	<b>\$3,364,600</b>	<b>\$3,440,100</b>	<b>\$3,827,000</b>	<b>\$4,235,500</b>	

RED CLAY CONSOLIDATED SCHOOL DISTRICT  
 AI DUPONT HIGH SCHOOL RENOVATIONS  
 BID PACK A - RECEIVED 5/09/13  
 Bid Tabulation

EDIS Company

<b>Contract A-012, Testing and Balancing</b>	<b>Apparent Low Bidder</b>						
Contractor:	<b>Butler Balancing</b>	<b>Butler Balancing</b>	<b>B.D. Abel</b>	<b>Dynamic Balancing</b>			
Base Bid	X	\$59,400	\$77,215	\$89,100			
Alt #1 - Main Office (140) Renovation	X	\$1,380	\$1,950	(\$2,000)			
Alt #2 - New School Store	X	\$0	\$1,025	(\$600)			
Alt #3 - 2nd Floor Resource Rooms (238 & 240) into One Classroom	X	\$0	\$850	(\$200)			
Alt #4 - Second Floor, at all Areas except Corridors, Replace Ceiling Tiles Only	X	\$0	\$0	(\$22,100)			
Alt #5 - Designated Storefronts to have Operable Hopper Panels	X	\$0	\$0	\$0			
Alt #6 - Second Floor Toilet Room Renovations	X	\$0	\$535	(\$600)			
Alt #7 - Replace Windows in Annex Building	X	\$0	\$0	\$0			
Alt #8 - New Duct Heating Coils to be installed on existing rooftop AHUs	X	\$200	\$550	\$0			
Alt #9 - Provide New Laboratory exhaust hood in Room 163	X	\$300	\$1,055	\$0			
Alt #10 - All boilers & decommissioned DHW pumps & piping to be demolished	X	\$0	\$0	\$0			
Alt #11 - All dual-temp piping to be replaced, including tunnel piping	0	\$0	\$0	\$0			
Alt #12 - Interior work at Annex locations shown on plans	X	\$0	\$0	\$0			
Alt #13 - Provide all Phase 2 through 11 work on Second Shift.	X	\$0	\$9,365	\$11,300			
<b>Total Bid</b>		<b>\$61,280</b>	<b>\$92,545</b>	<b>\$74,900</b>			

RED CLAY CONSOLIDATED SCHOOL DISTRICT  
 AI DUPONT HIGH SCHOOL RENOVATIONS  
 BID PACK A - RECEIVED 5/09/13  
 Bid Tabulation

EDiS Company

Contract A-013, Fire Protection	Apparent Low Bidder						
	Bear Industries	Bear Industries	Sobieski	ABJ Sprinkler			
Contractor:							
Base Bid	X	\$83,750	\$118,533	\$138,450			
Alt #1 - Main Office (140) Renovation	X	\$1,500	\$0	\$400			
Alt #2 - New School Store	X	\$1,000	\$0	\$600			
Alt #3 - 2nd Floor Resource Rooms (238 & 240) into One Classroom	X	\$0	\$0	\$600			
Alt #4 - Second Floor, at all Areas except Corridors, Replace Ceiling Tiles Only	X	\$0	\$0	\$0			
Alt #5 - Designated Storefronts to have Operable Hopper Panels	X	\$0	\$0	\$0			
Alt #6 - Second Floor Toilet Room Renovations	X	\$1,875	\$0	\$1,200			
Alt #7 - Replace Windows in Annex Building	X	\$0	\$0	\$0			
Alt #8 - New Duct Heating Coils to be installed on existing rooftop AHUs	X	\$0	\$0	\$0			
Alt #9 - Provide New Laboratory exhaust hood in Room 163	X	\$0	\$0	\$0			
Alt #10 - All boilers & decommissioned DHW pumps & piping to be demolished	X	\$0	\$0	\$0			
Alt #11 - All dual-temp piping to be replaced, including tunnel piping	0	\$0	\$0	\$0			
Alt #12 - Interior work at Annex locations shown on plans	X	\$0	\$0	\$0			
Alt #13 - Provide all Phase 2 through 11 work on Second Shift.	X	\$0	\$0	\$10,000			
<b>Total Bid</b>		<b>\$88,125</b>	<b>\$118,533</b>	<b>\$151,250</b>			

RED CLAY CONSOLIDATED SCHOOL DISTRICT  
 AI DUPONT HIGH SCHOOL RENOVATIONS  
 BID PACK A - RECEIVED 5/09/13  
 Bid Tabulation

EDiS Company

Contract A-014, Electrical	Apparent Low Bidder						
	Superior Electric	Superior Electric	Power Plus	Bausam & Ducket	Nickle Electrical		
Contractor:							
Base Bid	X	\$997,590	\$1,125,000	\$1,573,673	\$1,632,000		
Alt #1 - Main Office (140) Renovation	X	\$12,890	\$11,000	\$17,510	\$14,200		
Alt #2 - New School Store	X	\$4,480	\$3,500	\$7,231	\$6,200		
Alt #3 - 2nd Floor Resource Rooms (238 & 240) into One Classroom	X	\$9,440	\$6,500	\$13,427	\$2,200		
Alt #4 - Second Floor, at all Areas except Corridors, Replace Ceiling Tiles Only	X	(\$4,970)	(\$18,000)	\$37,215	\$30,000		
Alt #5 - Designated Storefronts to have Operable Hopper Panels	X	\$0	\$0	\$0	\$0		
Alt #6 - Second Floor Toilet Room Renovations	X	\$1,050	\$5,000	\$2,765	\$4,200		
Alt #7 - Replace Windows in Annex Building	X	\$0	\$0	\$0	\$0		
Alt #8 - New Duct Heating Coils to be installed on existing rooftop AHUs	X	\$0	\$0	\$0	\$0		
Alt #9 - Provide New Laboratory exhaust hood in Room 163	X	\$2,570	\$1,000	\$5,770	\$2,800		
Alt #10 - All boilers & decommissioned DHW pumps & piping to be demolished	X	\$0	\$1,500	\$605	\$0		
Alt #11 - All dual-temp piping to be replaced, including tunnel piping	0	\$0	\$0	\$0	\$0		
Alt #12 - Interior work at Annex locations shown on plans	X	\$10,050	\$10,000	\$5,370	\$16,200		
Alt #13 - Provide all Phase 2 through 11 work on Second Shift.	X	\$0	\$5,000	\$10,000	\$0		
<b>Total Bid</b>		<b>\$1,033,100</b>	<b>\$1,150,500</b>	<b>\$1,673,566</b>	<b>\$1,707,800</b>		