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001113

STATE OF DELAWARE DIVISION OF FACILITES MANAGEMENT

ADVERTISEMENT TO BID

Sealed bids for DEARNG Contract No. 08-2012 AASF Wash Rack, will be received by the
Delaware Army National Guard at the Security Officers desk in the Main Lobby of the Joint Force
Headquarters, Sherwood Park I, First Regiment Road, Wilmington, Delaware, 19808-2191, until
2:00 PM local time on Friday, September 7, 2012, at which time they will be publically opened
and read aloud in the Conference Room. Bidder bears the risk of late delivery. Any bids received
after the stated time will be returned unopened.

Project will take place at Delaware Army National Guard AASF, Corporate Circle, New Castle,
DE 19720 and involves partial demolition of the existing AASF exterior concrete slab on grade
apron and installation of new concrete slab on grade Wash Rack with associated water supply
connection. In addition, project involves installing new storm and sanitary piping and associated
sump pit, pump, and valves and above-ground oil/water separator, as well as OWS supporting
slab on grad and a connex container storage area.

Attention is called to construction schedule as detailed in the Contract Documents.

A MANDATORY Pre-Bid Meeting will be held on Wednesday, August 22, 2012, at 10:00 AM
at the Delaware Army National Guard AASF Building, Corporate Circle, New Castle, DE 19720,
for the purpose of establishing the listing of subcontractors and to answer questions.
Representatives of each party to any Joint Venture must attend this meeting. ATTENDANCE
OF THIS MEETING IS A PREREQUISITE FOR BIDDING ON THIS CONTRACT.

Sealed bids shall be addressed to the Delaware Army National Guard, Joint Force Headquarters,
- First Regiment Road, Wilmington, DE 19808-2191; ATTENTION: William R. Davis. The outer

envelope should clearly indicate: DEARNG CONTRACT NO. 08-2012 — AASF WASH
RACK - SEALED BID — DO NOT OPEN.

Contract Documents will be available starting August 17, 2012 and may be obtained at the Pre-
Bid Meeting upon receipt of $100.00 per set/non-refundable or at the office of the architect, Tetra
Tech, 240 Continental Drive, Suite 200, Newark, DE 19713; Phone (302) 738-7551. Checks are
to be made payable to “Tetra Tech”.

Construction documents will be available for review at the office of the architect, the Delaware
Contractors Association and the Associated Builders and Contractors, Delaware.

Minority Business Enterprises (MBE), Disadvantaged Business Enterprises (DBE) and Women-
Owned Business Enterprises (WBE) will be afforded full opportunity to submit bids on this
contract and will not be subject to discrimination on the basis of race, color, national origin or sex
in consideration of this award. Each bid must be accompanied by a bid security equivalent to ten

Tetra Tech ADVERTISEMENT FOR BID
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percent of the bid amount and all additive alternates. The successful bidder must post a
performance bond and payment bond in a sum equal to 100 percent of the contract price upon
execution of the contract. The Owner reserves the right to reject any or all bids and to waive any
informalities therein. The Owner may extend the time and place for the opening of the bids from
that described in the advertisement, with not less than two calendar days notice by certified
dehivery, facsimile machine, or other electronic means to those bidders receiving plans.

END OF ADVERTISEMENT FOR BIDS

To be advertised in the Delaware State News, Monday, August 13 and 20, 2012,

ADVERTISEMENT FOR BID Tetra Tech
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STATE OF DELAWARE DIVISION OF FACILITES MANAGEMENT
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ARTICLE 1:

1.1

12
1.3
1.4

1.5

1.6

1.7

1.8

1.9

1.10

1.12

1.13

GENERAL
DEFINITIONS

Whenever the following terms are used, their intent and meaning shall be interpreted as
follows:

STATE: The State of Delaware.
AGENCY: Contracting State Agency as noted on cover sheet.
DESIGNATED OFFICIAL: The agent authorized to act for the Agency.

BIDDING DOCUMENTS: Bidding Documents include the Bidding Requirements and the
proposed Contract Documents. The Bidding Reguirements consist of the Advertisement for
Bid, Invitation to Bid, instructions to Bidders, Supplementary instructions to Bidders (if any),
General Conditions, Supplementary General Conditions, General Requirements, Special
Provisions (if any), the Bid Form (inciuding the Non-collusion Statement), and other sample
bidding and contract forms. The proposed Contract Documents consist of the form of
Agreement between the Owner and Contractor, as well as the Drawings, Specifications
{Project Manual) and all Addenda issued prior to execution of the Contract.

CONTRACT DOCUMENTS: The Contract Documents consist of the, Instructions to
Bidders, Supplementary Instructions to Bidders (if any), General Conditions, Supplementary
General Conditions, General Requirements, Special Provisions (if any), the form of
agreement between the Owner and the Confractor, Drawings {if any), Specifications (Project
Manual}, and all addenda.

AGREEMENT: The form of the Agreement shall be AlA Document A101, Standard Form of
Agreement between Owner and Contractor where the basis of payment is a STIPULATED
SUM. In the case of conflict between the instructions contained therein and the General
Requirements herein, these General Requirements shall prevail.

GENERAL REQUIREMENTS (or CONDITIONS): General Requirements {or conditions)
are instructions periaining to the Bidding Documents and to contracts in general. Thay
contain, in summary, requirements of laws of the State; policies of the Agency and
instructions to bidders.

SPECIAL PROVISIONS: Special Provisions are specific conditions or requirements
peculiar to the bidding documents and to the contract under consideration and are
supplemental to the General Requirements. Should the Special Provisions conflict with the
General Reguirements, the Special Provisions shall prevail.

ADDENDA: Written or graphic instruments issued by the Owner/Architect prior o the
execution of the contract which modify or interpret the Bidding Documents by additions,
deletions, clarifications or corrections.

BIDDER OR VENDOR: A person or entity who formally submits a Bid for the material or
Work contemplated, acting directly or through a duly authorized representative who meets
the requirements set forth in the Bidding Documents.

SUB-BIDDER: A person or entity who submits a Bid to a Bidder for materials or labor, or
both for a portion of the Work.

BID: A complete and properly executed proposal to do the Work for the sums stipulated
therein, submitted in accordance with the Bidding Documents.

INSTRUCTIONS TC BIDDERS Tetra Tech
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STATE OF DELAWARE DIVISION OF FACILITES MANAGEMENT

1.14

1.15

1.16

1.18

1.19
1.20

1.21

1.22

ARTICLE 2:

21

2.1.1

22

2.2.1

222

BASE BID: The sum stated in the Bid for which the Bidder offers to perform the Work
described in the Bidding Documents as the base, to which Work may be added or from
which Work may be deleted for sums stated in Alternate Bids (if any are required to be
stated in the bid).

OPTION BID (or OPTION): An amount stated in the Bid, where applicable, to be added to
or deducted from the amount of the Base Bid if the corresponding change in the Work, as
described in the Bidding Documents is accepted.

UNIT PRICE: An amount stated in the Bid, where applicable, as a price per unit of
measurement for materials, equipment or services or a portion of the Work as described in
the Bidding Documents.

SURETY: The corporate body which is bound with and for the Contract, or which is liable,
and which engages to be responsible for the Contractor's payments of all debts pertaining to
and for his acceptable performance of the Work for which he has contracted.

BIDDER'S DEPOSIT: The security designated in the Bid to be furnished by the Bidder as a
guaranty of good faith to enter into a contract with the Agency if the Work to be performed or
the material or equipment to be furnished is awarded to him.

CONTRACT: The written agreement covering the furnishing and delivery of material or
work to be performed. '

CONTRACTOR: Any individual, firm or corporation with whom a contract is made by the
Agency.

SUBCONTRACTOR: An individual, partnership or corporation which has a direct contract
with a contractor to furnish labor and materials at the job site, or to perform construction
labor and furnish material in connection with such labor at the job site.

CONTRACT BOND: The approved form of security furnished by the contractor and his
surety as a guaranty of good faith on the part of the contractor to execute the work in
accordance with the terms of the contract.

BIDDER'S REPRESENTATIONS

PRE-BID MEETING

A pre-bid meeting for this project will be held at the time and place designated. Attendance
at this meeting is a pre-requisite for submitting a Bid, unless this requirement is specifically
waived elsewhere in the Bid Documents,

By submitting a Bid, the Bidder represents that;

The Bidder has read and understands the Bidding Documents and that the Bid is made in
accordance therewith.

The Bidder has visited the site, become familiar with existing conditions under which the
Work is to be performed, and has correlated the Bidder’s his personal observations with the
requirements of the proposed Contract Documents.

Tetra Tech
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223 The Bid is based upon the materials, equipment, and systems required by the Bidding
Documents without exception.

23 JOINT VENTURE REQUIREMENTS

2.3.1 For Public Works Contracts, each Joint Venturer shall be qualified and capable to complete
the Work with their own forces.

2.3.2 Included with the Bid submission, and as a requirement to bid, a copy of the executed Joint
Venture Agreement shalt be submitted and signed by all Joint Venturers involved.

233 All required Bid Bonds, Performance Bonds, Material and Labor Payment Bonds must be
executed by both Joint Venturers and be placed in both of their names.

2.34 All required insurance certificates shall name both Joint Venturers.

2.3.5 Both Joint Venturers shall sign the Bid Form and shall submit a valid Delaware Business
License Number with their Bid or shall state that the process of application for a Delaware
Business License has been initiated.

236 Both Joint Venturers shall include their Federat E.I. Number with the Bid.

2.3.7 In the event of a mandatory Pre-bid Meeting, each Joint Venturer shall have a representative
in attendance.

2.3.8 Due to exceptional circumstances and for good cause shown, one or more of these
provisions may be waived at the discretion of the State.

24 ASSIGNMENT QOF ANTITRUST CLAIMS

241 As consideration for the award and execution by the Owner of this contract, the Contractor
hereby grants, conveys, sells, assigns and transfers to the State of Delaware all of its right,
litle and interests in and to all known or unknown causes of action it presently has or may
now or hereafter acquire under the antitrust laws of the United States and the State of
Delaware, relating to the particular goods or services purchased or acquired by the Owner
pursuant to this confract.

ARTICLE 3: BIDDING DOCUMENTS

3.1 COPIES OF BID DOCUMENTS

3.1.1 Bidders may obtain complete sets of the Bidding Documents from the
Architectural/Engineering firm designated in the Advertisement or Invitation to Bid in the
number and for the deposit sum, if any, stated therein.

3.1.2 Bidders shall use complete sefs of Bidding Documents for preparation of Bids. The issuing
Agency nor the Architect assumes no responsibility for errors or misinterpretations resulting
from the use of incomplete sets of Bidding Documents.

3.1.3 Any errors, inconsistencies or omissions discovered shall be reported to the Architect
immediately.

3.14 .The Agency and Architect may make copies of the Bidding Documents available on the
above terms for the purpose of obtaining Bids on the Work. No license or grant of use is
conferred by issuance of copies of the Bidding Documents,

INSTRUCTIONS TO BIDDERS Tetra Tech
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STATE OF DELAWARE

3.2

3.2.1

3.2.2

3.2.3

3.24

1325

3.3

3.31

- 3.3.2

3.3.3

DIVISION OF FACILITES MANAGEMENT

INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

The Bidder shall carefully study and compare the Bidding Documents with each other, and
with other work being bid concurrently or presently under construction fo the extent that it
refates to the Work for which the Bid is submitted, shail examine the site and local
conditions, and shall report any errors, inconsistencies, or ambiguities discovered to the
Architect.

Bidders or Sub-bidders requiring clarification or interpretation of the Bidding Documents
shall make a written request to the Architect at least seven days prior to the date for receipt
of Bids. Interpretations, corrections and changes to the Bidding Documents will be made by
written Addendum. Interpretations, corrections, or changes to the Bidding Documents made
in any other manner shall not be binding.

The apparent silence of the specifications as to any detail, or the apparent omission from it
of detailed description concerning any point, shall be regarded as meaning that only the best
commercial practice is to prevail and only material and workmanship of the first quality are to
be used. Proof of specification compliance will be the responsibility of the Bidder.

Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay
for all permits, labor, materials, equipment, tools, construction equipment and machinery,
water, heat, utilities, transportation, and other facilities and services necessary for the proper
execution and completion of the Work.

The Owner will bear the costs for all impact and user fees associated with the project.
SUBSTITUTIONS

The materials, products and equipment described in the Bidding Documents establish a
standard of quality, required function, dimension, and appearance to be met by any
proposed substitution. The specification of a particular manufacturer or model number is
not intended to be proprietary in any way. Substitutions of products for those named will be
considered, providing that the Vendor certifies that the function, quality, and performance
characteristics of the material offered is equal or superior to that specified. It shall be the
Bidder's responsibility to assure that the proposed substitution will not affect the intent of the
design, and to make any installation modifications required to accommodate the
substitution.

Requests for substitutions shall be made in writing to the Architect at least ten days prior to
the date of the Bid Opening. Such requests shall include a complete description of the
proposed substitution, drawings, performance and test data, explanation of required
installation modifications due the substitution, and any other information necessary for an
evaluation. The burden of proof of the merit of the proposed substitution is upon the
proposer. The Architect’s decision of approval or disapproval shall be final. The Architect is
to notify Owner prior {o any approvals.

If the Architect approves a substitution prior to the receipt of Bids, such approval shall be set
forth in an Addendum. Approvals made in any other manner shall not be binding.

Tetra Tech
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334 The Architect shall have no abligation to consider any substitutions after the Contract award.
34 ADDENDA

3.4.1 Addenda will be mailed or delivered to all who are known by the Architect to have received a
complete set of the Bidding Documents.

3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are
on file for that purpose.

343 . No Addenda will be issued later than 4 days prior to the date for receipt of Bids except an
Addendum withdrawing the request for Bids or one which extends the time or changes the
location for the opening of bids.

344 Each bidder shall ascertain prior to submitting his Bid that they have received all Addenda
issued, and shall acknowledge their receipt in their Bid in the appropriate space. Not
acknowledging an issued Addenda could be grounds for determining a bid to be non-
responsive.

ARTICLE 4: BIDDING PROCEDURES

4.1 PREPARATION OF BIDS

4.1 A Submit the bids on the Bid Forms included with the Bidding Documenis.

412 Submit the original Bid Form for each bid. Bid Forms may be removed from the project
manual for this purpose.

4.1.3 Execute all blanks on the Bid Form in a non-erasable medium (typewriter or manually in ink).

414 Where so indicated by the makeup on the Bid Form, express sums in both words and

figures, in case of discrepancy between the two, the written amount shall govern.
4.1.5 interlineations, alterations or erasures must be initialed by the signer of the Bid.

416 BID ALL REQUESTED ALTERNATES AND UNIT PRICES, IF ANY. If there is no change
in the Base Bid for an Alternate, enter “No Change”.- The Contractor is responsible for
verifying that they have received all addenda issued during the bidding period. Work
required by Addenda shall automatically become part of the Contract.

417 Make no additional stipulations on the Bid Form and do not- qualify the Bid in any other
manner.
41.8 ~ Each copy of the Bid shall include the legal name of the Bidder and a statement whether the

Bidder is a sole proprietor, a partnership, a corporation, or any legal entity, and each copy
shall be signed by the person or persons legally authorized to bind the Bidder to a contract.
A Bid by a corporation shall further give the state of incorporation and have the corporate
seal affixed. A Bid submitted by an agent shall have a current Power of Attorney attached,
certifying agent’s autharity to hind the Bidder.

4.1.9 Bidder shall complete the Non-Collusion Statement form included with the Bid Forms and
include it with their Bid.

4.1.10 In the construction of all Public Works projects for the State of Delaware or any agency f 3
thereof, preference in employment of laborers, workers or mechanics shall be given to bona o

INSTRUCTIONS TO BIDDERS Tetra Tech
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42

421

422

423

4.3

4.3.1

4.3.2

4.3.3

4.4

441

fide legal citizens of the State who have established citizenship by residence of at least 90
days in the State.

BID SECURITY

All bids shall be accompanied by a deposit of either a good and sufficient bond to the
agency for the benefit of the agency, with corporate surety authorized to do business in this
State, the form of the bond and the surety to be approved by the agency, or a security of the
bidder assigned to the agency, for a sum equal to at least 10% of the bid plus all add
alternates, or in lieu of the bid bond a security deposit in the form of a certified check, bank
treasurer’s check, cashier's check, money order, or other prior approved secured deposit
assigned to the State. The bid bond need not be for a specific sum, but may be stated to be
for a sum equal to 10% of the bid plus all add alternates to which it relates and not to exceed
a certain stated sum, if said sum is equal to at least 10% of the bid. The Bid Bond form
used shall be the standard OMB form (attached).

Th'e Agency has the right to retain the bid security of Bidders to whom an award is being
considered until either a formal contract has been executed and bonds have been furnished
or the specified time has elapsed so the Bids may be withdrawn or all Bids have been
rejected.

In the event of any successful Bidder refusing or neglecting to execute a formal contract and
bond within 20 days of the awarding of the contract, the bid bond or security deposited by
the successful bidder shall be forfeited.

SUBCONTRACTOR LIST

As required by Delaware Code, Title 29, section 6962(d){(10)b, each Bidder shall submit with
their Bid a completed List of Sub-Contractors included with the Bid Form. NAME ONLY
ONE SUBCONTRACTOR FOR EACH TRADE. A Bid will be considered non-responsive
unless the completed list is included. '

Provide the Name and Address for each listed subcontractor. Addresses by City, Town or
Locality, plus State, will be acceptable.

It is the responsibility of the Contractor to ensure that their Subcontractors are in compliance
with the provisions of this law. Also, if a Contractor elects to list themselves as a
Subcontractor for any category, they must specifically name themselves on the Bid Form

- and be able to document their capability to act as Subcontractor in that category in

accordance with this law,
EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS
During the performance of this contract, the contractor agrees as follows:

A The Contractor will not discriminate against any employee or applicant for
employment because of race, creed, color, sex or national origin. The Contractor
will take affirmative action to ensure the applicants are employed, and that
employees are treated during employment, without regard to their race, creed,
color, sex or national origin. Such action shall include, but not be limited to, the
following: Employment, upgrading, demotion or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and

Tetra Tech
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4.5

4.5.1

452

4.5.3

454

455

4.6

4.6.1

46.2

4.6.3

464

selection for training, including apprenticeship. The Contractor agrees to post in
conspicuous places available to employees and applicants for employment nofices
to be provided by the contracting agency sefting forth this nondiscrimination clause.

B. The Contractor will, in all sclicitations or advertisements for employees placed by or
on behalf of the Contractor, state that all qualified applicants will receive
consideration for employment without regard to race, creed, color, sex or national
origin."

PREVAILING WAGE REQUIREMENT

Wage Provisions: In accordance with Delaware Code, Title 29, Section 6960, renovation
projects whose total cost shall exceed $15,000, and $100,000 for new construction, the
minimum wage rates for various classes of laborers and mechanics shall be as determined
by the Department of Labor, Division of Industrial Affairs of the State of Delaware.

The prevailing wage shall be the wage paid to a majority of employees performing similar
work as reported in the Department's annual prevailing wage survey or in the absence of a
majority, the average paid to ail employees reported.

The employer shall pay all mechanics and labors employed directly upon the site of work,
unconditionally and not less often than once a week and without subsequent deduction or
rebate on any account, the full amounts accrued at time of payment, computed at wage
rates not less than those stated in the specifications, regardless of any contractual
relationship which may be afleged fo exist between the employer and such laborers and
mechanics.

The scale of the wages to be paid shall be posted by the employer in a prominent and easily
accessible place at the site of the work.

Every contract based upon these specifications shall contain a stipulation that sworn payroll
information, as required by the Department of Labor, be furnished weekly. The Department
of Labor shall keep and maintain the sworn payroll information for a period of 6 months from
the last day of the work week covered by the payroll.

SUBMISSION OF BIDS

.Enclose the Bid, the Bid Security, and any other documents required fo be submitted with

the Bid in a sealed opaque envelope. Address the envelope to the party receiving the Bids.
Identify with the project name, project number, and the Bidder's name and address. [f the
Bid is sent by mail, enclose the sealed envelope in a separate mailing envelope with the
notation "BID ENCLOSED" on the face thereof. The State is not responsible for the opening
of bids prior to bid opening date and time that are not properly marked.

Deposit Bids at the designated location prior to the time'and date for receipi of bids indicated
in the Advertisement for Bids. Bids received after the time and date for receipt of bids will be
marked “LATE BID" and returned.

Bidder assumes full responsibility for timely delivery at location designated for receipt of
bids. : :

Oral, telephohic or telegraphic bids are invalid and will not receive consideration.

INSTRUCTIONS TO BIDDERS Tetra Tech
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46.5

4.7

4.7.1

4.7.2

473

ARTICLE 5:

5.1

513
52

5.21

522

523

5.24

Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of
Bids, provided that they are then fully in compliance with these Instructions to Bidders.

MODIFICATION OR WITHDRAW OF BIDS

Prior to the closing date for receipt of Bids, a Bidder may withdraw a Bid by personal request
and by showing proper identification to the Architect. A request for withdraw by letter or fax,
if the Architect is notified in writing prior to receipt of fax, is acceptable. A fax directing a
modification in the bid price will render the Bid informal, causing it to be ineligible for
consideration of award. Telephone directives for modification of the bid price shall not be
permiited and will have no bearing on the submitted proposal in any manner.

Bidders submitting Bids that are late shail be notified as soon as practicable and the bid
shall be refurned.

A Bid may not be modified, withdrawn or canceled by the Bidder during a thirty (30) day
period following the time and date designated for the receipt and opening of Bids, and
Bidder so agrees in submitting their Bid. Bids shall be binding for 30 days after the date of
the Bid opening.

CONSIDERATION OF BIDS
OPENING/REJECTION OF BIDS

Unless otherwise stated, Bids received on time will be publicly opened and will be read
aloud. An abstract of the Bids will be made available to Bidders.

The Agency shall have the right to reject any and all Bids. A Bid not accompanied by a
required Bid Security or by other data required by the Bidding Documents, or a Bid which is
in any way incomplete or irregular is subject to rejection.

If the Bids are rejected, it will be done within thirty (30) calendar day of the Bid opening.
COMPARISON CF BIDS

After the Bids have been opened and read, the bid prices will be compared and the result of
such comparisons will be made available to the public. Comparisons of the Bids may be
based on the Base Bid plus desired Alternates. The Agency shall have the right to accept
Alternates in any order or combination.

The Agency reserves the right to waive technicalities, to reject any or all Bids, or any portion
thereof, to advertise for new Bids, to proceed to do the Work otherwise, or to abandon the
Work, if in the judgment of the Agency or its agent(s), it is in the best interest of the State.

An increase or decrease in the quantity for any item is not sufficient grounds for an increase
or decrease in the Unit Price.

The prices quoted are to be those for which the material will be furnished F.O.B. Job Site
and include all charges that may be imposed during the period of the Contract.

Tetra Tech

INSTRUCTIONS TG BIDDERS
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525

63

5.3.1

5.3.2

5.3.3
5.3.3.1

5332
53.3.3

5.3.3.4

533.5

5.3.36

5337

No qualifying letter or statements in or attached to the Bid, or separate discounis will be
considered in determining the low Bid except as may be otherwise herein noted. Cash or
separate discounts should be computed and incorporated into Unit Bid Price(s).

DISQUALIFICATION OF BIDDERS

An agency shall determine that each Bidder on any Public Works Coniract is responsible
before awarding the Contract. Factors to be considered in determining the responsibility
of a Bidder include; :

A. The . Bidder's financial, physical, personnel or other resources including
Subcontracts;

B. The Bidder's record of performance on past public or private construction
projects, including, but not limited to, defaults and/or final adjudication or
admission of violations of the Prevailing Wage Laws in Delaware or any other
state;

C. The Bidder’s written safety plan;
D. Whether the Bidder is qualified legally to contract with the State;

E. Whether the Bidder supplied all necessary information concerning its
responsibility; and,

F. Any other specific criteria for a particular procurement, which an agency may
establish; provided however, that, the criteria be set forth in the Invitation o Bid
and is otherwise in conformity with State and/or Federal law.

If an agency determines that a Bidder is nonresponsive and/or nonresponsible, the
determination shall be in writing and set forth the basis for the determination. A copy of
the determination shall be sent to the affected Bidder within five (5) working days of said
determination.

In addition, any one or more of the following causes may be considered as sufficient for the
disqualification of a Bidder and the rejection of their Bid or Bids.

More than one Bid for the same Contract from an individual, firm or corporation under the
same or different names.

Evidence of collusion among Bidders.
Unsatisfactory performance record as evidenced by past experience.

If the Unit Prices are obviously unbalanced either in excess or below reasonable cost
analysis values.

If there are any unauthorized additions, interlineation, conditional or alternate bids or
irregularities ‘of any kind which may tend to make the Bid incomplete, indefinite or
ambiguous as to its meaning.

If the Bid is not accompanied by the required Bid Security and other data required by the
Bidding Documents.

If any exceptions or qualifications cf the Bid are noted on the Bid Form.

INSTRUCTIONS TC BIDDERS Tetra Tech
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STATE OF DELAWARE DIVISION OF FACILITES MANAGEMENT

54

54.1

5.4.2

543

544

54.5

546

54.7

548

ACCEPTANCE OF BID AND AWARD OF CONTRACT

A formal Contract shall be executed with the successful Bidder within twenty (20) calendar
days after the award of the Contract.

Per Section 6962(d)(13) a., Title 29, Delaware Code, “The contracting agency shall award
any public works contract within thirty (30) days of the bid opening to the lowest
responsive and responsibie Bidder, unless the Agency elects to award on the basis of
best value, in which case the election to award on the basis of best value shall be stated
in the Invitation To Bid.”

Each Bid on any Public Works Contract must be deemed responsive by the Agency to be
considered for award. A responsive Bid shall conform in all material respects to the
requirements and criteria set forth in the Contract Documents and specifications.

The Agency shall have the right to accept Alternates in any order or combination, and to
determine the low Bidder on the basis of the sum of the Base Bid, plus accepted Alternates.

The successful Bidder shall execute a formal contract, submit the required Insurance
Certificate, and furnish good and sufficient bonds, unless specifically waived in the General

- Requirements, in accordance with the General Requirement, within twenty (20) days of

official notice of contract award. Bonds shall be for the benefit of the Agency with surety in
the amount of 100% of the total contract award. Said Bonds shall be conditioned upon the
faithful performance of the contract. Bonds shall remain in affect for period of one year after
the date of substantial completion.

If the successful Bidder fails to execute the required Contract and Bond, as aforesaid, within
twenty (20) calendar days after the date of official Notice of the Award of the Contract, their
Bid guaranty shall immediately be taken and become the property of the State for the benefit
of the Agency as liquidated damages, and not as a forfeiture or as a penalty. Award will
then be made to the next lowest qualified Bidder of the Work or readvertised, as the Agency
may decide.

Prior to receiving an award, the successful Bidder shall fumnish to the Agency proof of State
of Delaware Business Licensure. If the Bidder does not currently have a Business License,
they may obtain an application by writing to: Division of Revenue, Carvel State Office
Building, 820 French Street, Wilmington, DE 19899. A copy of the letter written to the
Division of Revenue, sent with your Bid will be adequate proof for your firm to be considered
for award until such time as you receive your license.

The Bid Security shall be returned to the successful Bidder upon the execution of the formal
contract. The Bid Securities of unsuccessful bidders shall be returned within thirty (30)
calendar days after the opening of the Bids.

ARTICLE 6: POST-BID INFORMATION

6.1

CONTRACTOR'S QUALIFICATION STATEMENT

Tetra Tech

INSTRUCTIONS TO BIDDERS
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6.2

6.2.1

Bidders to whom award of a Contract is under consideration shall, if requested by the
Agency, submit a properly executed AIA Document A305, Contfractor's Qualification
Statement, unless such a statement has been previously required and submitted.

BUSINESS DESIGNATION FORM

Successiul bidder shall be required to accurately complete an Office of Management and
Budget Business Designation Form for Subcontractors.

ARTICLE 7: PERFORMANCE BOND AND PAYMENT BOND

7.1

711
7.1.2
713

7.2
7.2.1

722

BOND REQUIREMENTS

The cost of furnishing the required Bonds, that are stipulated in the Bidding Documents,
shall be included in the Bid.

If the Bidder is required by the Agency to secure a bond from other than the Bidder's usual
sources, changes in cost will be adjusted as provide in the Contract Documents.

The Performance and Payment Bond forms used shall be the standard OMB forms
(attached).

TIME OF DELIVERY AND FORM OF BONDS
The bonds shall be dated on or after the date of the Contract.

The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of
the surety to affix a certified and current copy of the power of attorney.

ARTICLE 8: FORM OF AGREEMENT BETWEEN AGENCY AND CONTRACTOR

8.1 Unless otherwise required in the Bidding Documents, the Agreement for the Work will be
written on AJA Document A101, Standard Form of Agreement Between Owner and
Contractor Where the Basis of Payment is a Stipulated Sum.
END OF INSTRUCTIONS TO BIDDERS
INSTRUCTIONS TO BIDDERS Tetra Tech
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STATE OF DELAWARE DIVISION OF FACILITES MANAGEMENT

NEW WASHRACK SYSTEM
ARMY AVIATION SUPPORT SYSTEM
DEARNG CONTRACT NO. 08-2012

BID FORM
For Bids Due: To: DELAWARE ARMY NATIONAL GUARD
Joint Force Headquarters
First Regiment Road
Wilmington, DE,
19808-2191
Name of Bidder:
Delaware Business License No.: Taxpayer ID No.:
(Other License Nos.):
Phone No.: ( ) - Fax No.: ( ) -

~The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in accordance
_iherewith, that he has visited the site and has familiarized himself with the local conditions under which the Work is to be performed,
"and that his bid is based upon the materials, systems and equipment described in the Bidding Documents without exception, hereby
proposes and agrees to provide all Iabor, materials, plant, equipment, supplies, transport and other facilities required to execute the
work described by the aforesaid documents for the lump sum itemized below:

BASE BID:

(8 )
I'We acknowledge receipt of Addendums numbered _ and the price(s) submitted include any cost/schedule impact they may
have. '

This bid shall remain valid and cannot be withdrawn for 30 days from the date of opening of bids, and the undersigned shall abide by
the Bid Security forfeiture provisions. Bid Security is attached to this Bid.

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received.
This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid.

Should I'We be awarded this contract, ’We pledge to achieve substantial completion of all the work within calendar days of the
_ Notice to Proceed.

)







.STATE OF DELAWARE DIVISION OF FACILITES MANAGEMENT

NEW WASHRACK SYSTEM
ARMY AVIATION SUPPORT SYSTEM
DEARNG CONTRACT NO. 08-2012

BID FORM

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and national
laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the contract to him or in the
prosecution of the work required; that the bid is legal and firm; that he has not, directly or indirectly, entered into any agreement,
participated in any collusion, or otherwise taken action in restraint of free competitive bidding.

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the agreement
in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract Documents.

L am / We are an Individual / a Partnership / a Corporation

By Trading as
(Individual’s / General Partner’s / Corporate Name)

(State of Corporation)

Business Address:

Witness: By:
{ Authorized Signature )
(SEAL)
( Title )
Date:
ATTACHMENTS

Sub-Contractor List

Non-Collusion Statement

Bid Security

(Others as Required by Project Manuals)







~ STATE OF DELAWARE DIVISION OF FACILITES MANAGEMENT
B NEW WASHRACK SYSTEM

ARMY AVIATION SUPPORT SYSTEM
DEARNG CONTRACT NO. 08-2012

BID FORM

SUBCONTRACTOR LIST

In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub-contractor listing must accompany the bid
submittal. The name and address of the sub-contractor must be listed for each category where the bidder intends to use a sub-
contractor to perform that category of work. In order to provide full disclosure and acceptance of the bid by the Owner, it is required
that bidders list themselves as being the sub-contractor for all categories where he/she is qualified and intends to perform such
work,

Subcontractor Category Subcontractor Address (City & State)

1. Demolition

' 2. Sitework

3. Concrete

4, Electrical

5. Plumbing







4 STATE OF DELAWARE DIVISION OF FACILITES MANAGEMENT
Lo
NEW WASHRACK SYSTEM
ARMY AVIATION SUPPORT SYSTEM
DEARNG CONTRACT NO. 08-2012

BID FORM
NON-COLLUSION and EPLS DISCLOSURE STATEMENT

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated in any
collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal submitted this date to
the State of Delaware, Delaware National Guard.

In addition, by signing this Statement, the undersigned bidder certifies that it is currently not listed as a suspended or debarred party on
the Excluded Parties List System (EPLS.)

All the terms and conditions of DEARNG CONTRACT NO. 08-2012 have been thoroughly examined and are understood.

NAME OF BIDDER:

AUTHORIZED REPRESENTATIVE
(TYPED):

.. AUTHORIZED REPRESENTATIVE
[ 'SIGNATURE):

TITLE:

ADDRESS OF BIDDER:

PHONE NUMBER:

Sworn to and Subscribed before me this day of 20

My Commission expires . NOTARY PUBLIC

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TQ BE CONSIDERED.







STATE OF DELAWARE
DEPARTMENT OF LABOR
DIVISION OF INDUSTRIAL AFFAIRS
OFFICE OF LABOR LAW ENFORCEMENT
PHONE: (302) 451-3423

Mailing Address: Located at:

225 CORPORATE BOULEVARD 225 CORPCRATE BOULEVARD
SUITE 104 SULTE 104

NEWARK, DE 192702 NEWARK, DE 18702

PREVATLING WAGES FOR BUILDING CONSTRUQCTION EFFECTIVE MARCH 15, 2012

CLASSIFICATION NEW CASTLE - KENT SUSSEX
ASBESTOS WORKERS 23 .22 29.83 39.20
BOILERMAKERS , 65.47 33.22 48.83
BRICKLAYERS 45.63 45.63 45.63
CARPENTERS 49,06 49,06 39,22
CEMENT FINTSHERS : 40.38 29,11 21.20
ELECTRICAL LINE WORKERS ' 43.49 37.29 28.44
ELECTRICIANS 59.10 59,10 59.10
ELEVATOR CONSTRUCTCRS 73.14 40,93 ~ 30.55
GLAZIERS 62.60 62.60| 54,20
INSULATORS 50.38 50.38 50.38
IRON WORXERS' 58.70 58.70 58.70
LABORERS 37.20 37.20 37.20
MILLWRIGHTS ) 60,85 60.85 47.42
PATNTERS . 40.62 40.62 40.62
PILEDRIVERS 66.42 37.64 30.45
PLASTERERS 21.61 21.61 17.50
PLUMBERS/PIPEFITTERS/STEAMFITTERS 57.95 43.24 - 46.28
POWER EQUTPMENT OPERATORS . 55.81 55.81 24.13
ROOFERS - COMBOSITION 21.01 20.71 - 17.02
ROOFERS - SHINGLE/SLATE/TILE 17.59 ©17.50 16.45
SHEET METAL WORKERS ' 64.39 62.18 62.18
SOFT FLOOR LAYERS 44 .92 44 .92 44,92
SPRINKLER FITTERS 50.65 50.65 50,85
TERRAZZO/MARBLE/TILE FNRS 50.50 50.50 ' 45 A5
TERRAZZO/MARBLE/TILE STRS : 57.98 57.98 o~ B2.63
TRUCK DRIVERS ‘ 22.49,/" _~~ 2349 //'20 03

—

20 e

CERTIFIED: ;Zﬂ BY:
' OR LA ENFOREEMENT

ADMIN #TOR, OFEZCE OF L

NOEE: THESE RATES ARE PROMULGATED AND ENFORCED PURSUANT T@ THE PREVAILING WAGE
REGULATIONS ADCPTED BY THE DEPARTMENT OF LABOR ON APRIL 3, 1992.

CLASSIFICATIONS OF WORKERS ARE DETERMINED BY THE DEPARTMENT OF LABOR. FOR
ASSTISTANCE IN CLASSIFYING WORKERS, COR FOR A COPY OF THE REGULATIONS OR
CLASSIFICATIONS, PHOMNE (302} 451-3423,

NON-REGISTERED APPRENTICES MUST BE PATID THE MECHANIC'S RATE.

PROJECT: 08-2012 Army Aviation Support Fac1lity - Blackhawk Washrack , Mew Castle
County
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004213
STATE OF DELAWARE ——
OFFICE OF MANAGEMENT AND BUDGET
BID BOND
TO ACCOMPANY PROPOSAL
(Not necessary if security is used)
KNOW ALL MEN BY THESE PRESENTS That:
of in the County of
and State of as Principal, and
of in the County of
and State of as Surety, legally authorized to do business in the State of Delaware
(“State™), are held and firmly unto the State in the sum of
Dollars ($ J, or percent not to exceed
Dollars ($ )

of amount of bid on DEARNG Contract No. 08-2012 to be paid to the State for the use and benefit of
Delaware National Guard for which payment well and truly to be made, we do bind ourselves, our and each
of our heirs, executors, administrators, and successors, Jointly and severally for and in the whole firmly by
these presents,

NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bonded Principal
who has submitted to the Delaware National Guard a certain proposal to enter into this contract for the
furnishing of certain material and/or services within the State, shall be awarded this Contract, and if said
Principal shall well and truly enter into and execute this Contract as may be required by the terms of this
Contract and approved by the Delaware National Guard this Contract to be entered into within twenty days
after the date of official notice of the award thereof in accordance with the terms of said proposal, then this
obligation shall be void or ¢lse to be and remain in full force and virtue.

Sealed with seal and dated this day of in the year of our Lord two
thousand and (20__ .

SEALED, AND DELIVERED IN THE
Presence of

Name of Bidder (Organization)

Corporate By:
Seal Authorized Signature
Attest
Title
Name of Surety
Witness: By:
. ‘-\}

Title

Tetra Tech BID BOND

Architects & Engineers Project No. 76984-12002 0043 13a/ Page 1







STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

005213 STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR

The Standard Form of Agreement Between Owner and Contractor is as stated in the American Institute of
Architects Document AIA A101 (2007 Edition) entitied Standard Form of Agreement Between Owner and
Contractor and is part of this project manual as if herein written in full.

Copies of the Document are available through the A/E.

A draft copy of this document is included herein as follows

Tetra Tech CONTRACT FOR CONSTRUCTION
Architects & Engineers Project No. 76984-12002 0052 13/ Page !
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payment is a Stipulated Sum

EEMENT made as of the day of in the year

L (In words, indicate day, month and year.)

‘BETWEEN the_Owner
' :mms, address and other information)

for the followmg PrOJect*
(Wame lo _anon and detazled description)

test

._ The Archltect L
-~ (Name, lega] stams aa'd: ess and othe: ngfm mation)

The Owner and Cﬁﬁtractor_agree as follows.

Document A101"

Standard Form of Agreement Between Owner and Contractor where the basis of

ADDITIONS AND DELETIONS:
The author of this document has
added information needed for ifs
completion, The author may also
have revised the text of the original
AlA standard form. An Additions and
Defetions Report that notes added
information as well as revisions tothe
standard form text is avaitable from
the authar and shouid be reviewed. A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AIA text.

This dacument has important legal
consequences. Consultation with an
attorney s encouraged with respect
to its completion or moedification,

AlA Document A201™-2007,
General Conditions of the Contract
for Construction, is adopted in this
document by referenice. Do not use
with other general conditions unless
this document is modified.

AIA Pocument A101™ - 2007, Copyright ® 1915, 1918, 1925, 1937 1951, 1958, 1861, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American
Institute of Archilects. All rights reserved VARKNING: This AIA® Dosument is proteciad by U.S. Copyright Law and imematonal Treatlos, Unauthorized
reproduction or gistribution o? this AIA” Document, or apy poriion of it, may result is severe civli and erimins! penalties, and will be prosesused 1o the
maximum extent possible under tive law, This document was produced byAtA software al 13:34:26 on 01/30/2012 under Order No.2416304113_1 which expires

on 03/09/2012, and is nat for resale.
User Notes:

(1937141860)




___TABLE OF ARTICLES

. THE CONTRACT DOCUMENTS

. THE WORK OF THIS CONTRACT
DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
CONTRACT sum-

' PAYMENTS
DISPUTE RESOLUTION
OR SUSPENSION

| .MiSCELLANEOUS PROVISIONS
: RATION OF CONTRACT DOCUMENTS

10- - RNSURANCEAND BONDS

i ARTICLE 1 THE CONTRACT DOCUMENTS
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other
Condltlons), Drawmgs Specifications, Addenda issued prior to execution of this Agreement, other documents listed
_in this Agreement and Modifications issued after execution of this Agreement, all of which form the Coniract, and are
-, as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire
* and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements,
elther wrztten or al, An enumeration of the Contract Documents, other than a Modification, appears in Article 9.

- ARTICLE 2 f_WORK OF THIS CONTRACT
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in

" the Contract Doc ments to be the respcns:blllty of others.

_ARTICLE 3 DATE OF GOMMENCEM ENT AND SUBSTANTIAL COMPLETION
8 3.1The date of commencement of the Work shall be the date of this Agreement unless a different date is stated
... below or provision is made for the date to be fixed in a notice to proceed issued by the QOwner.
(Insert the date of commencement gf it dtﬁ’é;s from the date of this Agreement or, if applicable, state that the date will
be fixed in a notice to proceed.)

I, prior fo the commencement of the Work, the Owner requires time to file mortgages and other security interests, the
* Owner’s time requirement shall be as follows:

. § 3 2 The Contract Time shall be measured from the date of commencement.

EERRRY < % 3 The Contractor shall achieve Substantial Completlon of the entire Work not iater than ( )days from the date
i of commencerment, or as follows:
. (Insert number of calendar days. Alternatively, a calendar date may be used when caora’mated with the date of
commencemenl. [f appropriate, insert regrirements for earlier Substantial Completion of certain portfions of the
Hork.,)

AlA Document A10'|"“ 2007, Copyngh!©1915 1918,1925, 1937 1961, 1858, 1961, 1963 1967, 1974, 1977 1987, 1991, 1997 and 2007 by The American

nit Institute of Architects. All rights reserved WARNING: This AIA" Document Is glmzecte& by U.5. Gopyright Law and intamaiional Treates: Unauthorlzed
 zeprodustion or distribution of this 1A% Documerns, or any portion of it, may result In severe civll and eriminal penaltizs, and will be srosecuted to the
! maximuin extent pessible under the kaw. This document was produced by AlA software at 13:34:26 on 01/30/2012 under Order No. 2416304113 1which expires

on 03/09/2012, and is not for resale.
User Notes: (1937 141860)



~Init.

1§ 4.3 Unit prices, ifany:
“(Identify and state the unit price; state quantity limitations, if any, to which the unit price will be applicable.)

Portion of Work Substantial Completion Date

, subjéct to adjustments of this Contract Time as provided in the Contract Documents.
(Inseri provisions, if any, for liquidated damages relating to failure to achieve Substantial Completion on time or for

- bonus payments for early completion of the Work.)

" ARTICLE 4 - CONTRACT SUM

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the
Contract. The Contract Sum shallbe (8 ), subject to additions and deductions as provided in the Contract
Documents. ~ -

§ : '4.3.2 The Contract Sum is based upon the following aiternates, if any, which are described in the Contract Documents

and are hereby accepted by the Owner:

- (State the numbers or other identification of accepted alternates. If the bidding or proposal documents permit the
" Owner 1o accepi other alternates subsequent to the execution of this Agreement, attach a schedule of such other

ates showing the amount for each and the date when that amount expires.)

U tem _ ' Units and Limitations Price Per Unit ($0.00)

§ 4-.43A'l:lf6wances included in the Contract Sum, if any: :
(Identify allowance and state exclusions, if any, from the allowance price.)

ftem - Price

ARTICLE 5 PAYMENTS

§ 5.1 PROGRESS PAYMENTS

§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the
Contractor as provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows: :

§ 5.1.3 Provided that a valid Application for Payment is received by the Architect that meets all
requirements of the contract, payment shall be made by the Owner not later than

{Paragraphs deleted)

30 days after the Owner receives the valid Application for Payment.

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor
in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the

“various portions of the Work. The schedule of values shali be prepared in such forin and supported by such data to

substantiate its accuracy as the Architect may require, This schedule, unless objected to by the Architect, shall be used
as a basis for reviewing the Contractor’s Applications for Payment.

AlA Documenst A101™ - 2007. Copyright ® 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1863, 1967, 1974, 1877, 1987, 1991, 1997 and 2007 by The American
instiune of Architects. All rights reserved, WARMING: This AA™ Document is protested by U.S. Gopy right Law and International Treaties. Unauthaorized
reproduction or distribution of this 88% Documens, or any portion of i, may result in severe civil and criminal penaltios, and will be proseautad to the
maximen extent possible under the law. This document was produced by AIA software at 13:34:26 on 01/30/2012 under Order No.2431630411 3_1which expires

an 03/09/2012, and is not for resale.
User Notes: “{1937141860)
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§ 515 Applrcatlons for Payment shall show the percentage of completion of each portlon of the Work as of the end of
iod covered by the Application for Payment. ;

ubject to other provisions of the Contract Documents, the amount of each progress payment shall be
“compited as follows:

. A Take that portion of the Contract Sum properly allocable to completed Work as determmed by
multiplying the percentage completion of each portion of the Work by the share of the Contract Sum
allocated to that portion of the Work in the schedule of values, less retainage of percent ( %)
Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall
d as provided in Section 7.3.9 of AIA Document A201™-2007, Genera] Condrtlons of the
for Construction;

dd that portion of the Contract Sum properly allocable to materials and equzpment delivered and
uitably stored at the site for subsequent incorporation in the completed construction (or, if approved in
dvance by the Owner, suitably stored off the site at a location agreed upon in writing), less retainage of
percent (%); :

‘Subtract the aggregate of previous payments made by the Owner; and

Subtract amounts, if any, for which the Architect has withheld or nullified a Certlf cate for Payment as
provided in Section 9.5 of AlA Document A20i-2007, :

nt amount deten.n.ine"ct m accordance with Section 5:1 6 Sﬁall be further modified under the

Add, upon Substantial Completton of the Work a sum sufficient to increase the total payments to the
full amount of the Contract Sum, less such amounts as the Architect shall determine for incomplete
Work, retainage applicable to such work and unsetiled claims; and

(Section 9.8.5 of AI4 Documeit A201-2007 reguires release of applicable retainage upon Substantial
7. Completion of Work with consent of surety, if any.)

.2 Add, if final completion of the Work is thereafter materially delayed through no fault of the Contractor,
L. any addrtlonal amounts payable in accordance with Section 9.10.3 of AlA Document A201--2007.

Reductlon or hmltatlon of retainage, if any, shall be as follows:

_ éna’ed prior to Substantial Completion of the entive Work, to reduce or limit the retainage resulting, f ‘o the
_ per ntages inserted in Sections 5.1.6.1 and 5.1.6.2 above, and this is not explained elsewhere in the Contract

- Documems insert here provisions for such reduction or limitation.)

- § 5 1 9 Except with the Owne_r s prior approval, the Contractor shall not make advance payments to suppliers for
matenais or equrpment whlch have not been delivered and stored at the site.

,§ 5_' ‘FINAL PAYMENT
+:§:6.21 Final payment constrtutmg the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
. Contractor when :
Co A the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct
Work as provided in Section 12.2.2 of A1A Document A201-2007, and to satisfy other requirements, if
any, which extend beyond final payment; and

2 afi nal Certificate for Payment has been issued by the Architect,

§. 522 The Ovmer’s ﬁnal payment to the Contractor shall be made no later than 30 days after the issuance of the
Architect’s final Certificate for Payment, or as follows:

ARTICLE. 6~ DISPUTE RESOLUTION

§ 6.1 INITIAL DECISION MAKER _

The Architect will serve as Initial Decision Maker pursuant to Section 15.2 of AIA Document A201-2007, unless the
parties appoint below another individual, not a party to this Agreement, to serve as Initial Decision Maker.

AlA Document A1G1™ ~ 2067. Copyright ® 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1874, 1977, 1987 1991, 1997 and 2007 by The American

Init. Institute of Architects. All rights reserved WARRING: This AtA""' Doecument 15 protesiad by U.S, Gopyright Law and International Treaties. Uaauthorized
reprodustion or diststbution of this AA® Dacument, or any podlon of B, may resull In severe civli and ariminal penalties, and will be proszouted to the
i . maximum sxtenk pessible under the law, This document was produced by AlA software at 13:34:26 on 01/30/2012 under Order No. 243330411 3_1which expires

on 030972012, and is not for resale.
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(If the parties mutually c ag1 ee, insert the name, address and other contact information of the Imna] Decision Maker, if
other than the Archifect,)

-§-6 2 BINDING DISPUTE RESOLUTION

g_rfee in writing to a bma’mg d.-spure resolution method other than litigation, Clarms will be
Fa conirt of competent jurisdiction.)

;Arbn_tfationj_jursuant to Section 15.4 of.AlA Document A201-2007

¥ [.-;i‘t'i'gation iﬁ:a court of competent jurisdiction

Oth (Specyj )
| _ Any remedies avallabie in law or in equity.

ARTICLE 7 TERM NAT!ON OR SUSPENSION
'§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document
A20 I-~2007 " y

§ 172 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2007.

_ARTICLE 8 _MISCELLANEOUS PROVISIONS

:§.8.1 Where reference is made in this Agreement to a provision of AIA Document A201~-2007 or another Contract
“Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract

B _Documents """

: § 8 2 Payments due and unpaid under the Contract shall bear mtefest from the date payment is due at the rate stated
~  below, orinthe absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.
o (Inserr rate qf' interest agreed upon, y’ any J

-Payments are due 30 days aﬁer'recelpt of a valid Application for Payment. Afier that 30 day period,
. mterest may be charged at the rate of 1% per month not to exceed 12% per annum

§ 8 3 The Owner § representatlve
_ (Vame address ana’ otker information)

§ 8.4The Contractor § representative:
(Name, address and other information)

AlA Document A'IO‘I“' 2007. Copyright © 1915, 1918, 1925, 1937 1951, 1958 1961, 1863, 1967, 1974, 1977, 1687, 1911, 1997 and 2007 by The American

. Init. Institute of Architects. All rights raserved WARNING: This AIA" Document is protected by W8, Copyright Law and Intemational Treaties, Usauthorized 5 ;
repraduction or distribution of this AAY Document, or any pordon of &, mey result In severe ¢ivil and eriminal penalties, and will be prosscuted tothe :
I mrasimum extent possible under the law. This document was producad by AlA software at 13:34:26 on 01/30/204 2 under Order No.2416304113_1 which expires ;

on 03/08/2012, and is nol for resale.
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Init.

f'§ 91 3The

§ 9.1.4 The Spemﬁcatlons

g 908 The Addenda, if any:

' ! § 8.5 The Contractor’s representative shali not be changed without ten days written notice to the Owner..

y : §' 8 6:_0ther provisions:

TION OF CONTRACT DOCUMENTS

ARTICLE 9 ENUME |
0 ents except for Modlﬁcatlons issued after execution of this Agreement, are enumerated in

§ 9.1 The Contract
_ _the sectlons below :

s

1.1 The Agreement is this executed AlIA Document A101-2007, Standard Form of Agreement Between Owner
_ Conlractor ' .

§ 9 1 2 The Gen al Condltmns are AIA Document A201-2007, General Conditions of the Contract for Construction.

jpplernentary and other Condmons of the Contract

Tile Date Pages

(Enher I.-st the Specgf caimns here or refer to an exhibit attached to this Agreement.}

Sgt_:tiqn: - | | Tifle Date : Pages

4 § 9 1.5 The. Drawmgs'
“{Either hst rhe memgs here or refer to an exhibit attached to this Agreement.)

Title Date

Number L Date ' Pages

Portions of: Addenda relatmg to blddmg requirements are not part of the Contract Documents unless the bidding
requlrements are also enumerated in this Article 9.

§ 9.1.7 Additional documents, if any, forming part of the Contract Documents:

.24~ " AIA Document E2017-2007, Digital Data Protocol Exhibit, if completed by the parties, or the
o followmg

.2 Other documents, if any, listed below: :
{List here any additional documents that are intended to form part of the Contract Documents. Al4
Dacument A201-2007 provides that bidding requirements such as advertisement or invitation io bid,
Instructions to Bidders, sample forms and the Coniractor's bid are not part of the Contract Documents

- AlA Document A101™ - 2807. Copyright @ 1815, 1918, 1625, 1937 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1981, 1997 and 2007 by The American
- institule of Architects, All rights reserved WARMING: This AIA” Document is proteciad by U.S. Copyright Law and Intermadonal Treaties. Unauthorized
réprodustion or distribution of this AlS® Document, of any portion of it, may result In savers chvil and sriminal penaltles, and will be prosesuted to the
- manimum extent possible under the law. This decument was produced by AIA software at 13:34:26 on 01/30/2012 under Order No. 24163041 13_1 which explres
on Q3/09/2012, and is not for resale.
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unless enumerated in this Agreement. They should be listed here only if intended fo be part of the
Coniract Documents.)

.. _ARTICLE 10 INSURANCE AND BONDS
. The Contractor shall purchase and maintain insurance and provide bonds as set forth in Artlcle 11 of AIA Document

A201-2007.
(Stare bondmg reqrm'ements if any, and limits of liability for insurance required in Article 11 of AI4 Document

Limit of fiability or bond amount ($0.00)

CONTRACTOR (Signarure)

{Printed name and title)

AIA Dacument A101™ - 2007. Copyright @ 18185, 1918, 1925, 1937, 1951 1958, 1961, 1963, 1967, 1974, 1977, 1967, 1991, 1997 and 2007 by The American
ns{itute of Architects. AH rights reserved WARNING: This AIA® Documant Iz protestes by U.S. Copyright Law sod international Treatles. Unautherized
reproduction or distribution of this 12" Document, or any portion of it, may result in severe civit and criminagt penalties, and will be prosecuted to the
makimim sadent possible undaer the faw, This document was produced by AIA software at 13:34:26 on 01/30/2012 under Order No.2416304113_1 which expires
on 03/09/2012, and is not for resale.
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STATE OF DELAWARE
OFFICE OF MANAGEMENT AND BUDGET
PERFORMANCE BOND
Bond Number:
KNOW ALL PERSONS BY THESE PRESENTS, that we, , as principal
(“Principal™), and , & corporation, legally

authorized to do business in the State of Delaware, as surety (“Surety™), are held and firmly bound
unto the Delaware National Guard (“Owner”) in the amount of
(% ), to be paid to Owner, for which payment well and truly to be made, we do bind
ourselves, our and each and every of our heirs, executors, administrations, successors and assigns,
jointly and severally, for and in the whole, firmly by these presents.

Sealed with our seals and dated this day of ,20
NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been
awarded by Owner that certain contract known as DEARNG Contract No. 08-2012 dated the

day of , 20___ (the “Contract”), which Contract is incorporated herein by
reference, shall well and truly provide and furnish all materials, appliances and tools and perform all
the work required under and pursuant to the terms and conditions of the Contract and the Contract
Documents (as defined in the Contract) or any changes or modifications thereto made as therein
provided, shall make good and reimburse Owner sufficient funds to pay the costs of completing the
Contract that Owner may sustain by reason of any failure or default on the part of Principal, and
shall also indemnify and save harmless Owner from all costs, damages and expenses arising out of
or by reason of the performance of the Contract and for as long as provided by the Contract; then
this obligation shall be void, otherwise to be and remain in full force and effect.

Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully
perform and complete the work to be performed under the Contract pursuant to the terms,
conditions and covenants thereof, if for any cause Principal fails or neglects to so fully perform and
complete such work.

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that
the obligation of Surety and its bond shall be in no way impaired or affected by any extension of
time, modification, omission, addition or change in or to the Contract or the work to be performed
thereunder, or by any payment thercunder before the time required therein, or by any waiver of any
provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any
and all such extensions, modifications, omissions, additions, changes, payments, waivers,
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all
things done and omiited to be done by and in relation to assignees, subcontractors, and other
transferees shall have the same effect as to Surety as though done or omitted to be done by or in
relation to Principal.

Tetra Tech PERFORMANCE BOND
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Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the terms
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond.

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent
Jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered
to them at their respective addresses shown below.

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such
of them as are corporations have caused their corporate seal to be hereto affixed and these presents
to be signed by their duly authorized officers, the day and year first above written.

! 'Q_;,/

PRINCIPAL
Name:
Witness or Attest: Address:
By: (SEAL)
Name: Name:
Title:
(Corporate Seal)
SURETY
Name:
Witness or Attest: Address;
_ By: (SEAL)
Name: Name:
Title:
(Corporate Seal)
PERFORMANCE BOND Tetra Tech
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STATE OF DELAWARE
OFFICE OF MANAGEMENT AND BUDGET
PAYMENT BOND
Bond Number:
KNOW ALL PERSONS BY THESE PRESENTS, that we, , as principal
(“Principal™), and , a corporation, legally

authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound
unto the Delaware National Guard (“Owner™) in the amount of
3 ), to be paid to Owner, for which payment well and truly to be made, we do bind
ourselves, our and each and every of our heirs, executors, administrations, successors and assigns,
jointly and severally, for and in the whole firmly by these presents.

Sealed with our seals and dated this day of 20

NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been
awarded by Owner that certain contract known as DEARNG Contract No. 08-2012 dated the

day of , 20__ (the “Contract”), which Contract is incorporated herein by
reference, shall well and truly pay all and every person furnishing materials or performing labor or
service in and about the performance of the work under the Contract, all and every sums of money
due him, her, them or any of them, for all such materials, labor and service for which Principal is
liable, shall make good and reimburse Owner sufficient funds to pay such costs in the completion
of the Contract as Owner may sustain by reason of any failure or default on the part of Principal,
and shall also indemnify and save harmless Owner from all costs, damages and expenses arising
out of or by reason of the performance of the Contract and for as long as provided by the Contract;
then this obligation shall be void, otherwise to be and remain in full force and effect.

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that
the obligation of Surety and its bond shall be in no way impaired or affected by any extension of
time, modification, omission, addition or change in or to the Contract or the work to be performed
thereunder, or by any payment thereunder before the time required therein, or by any waiver of any
provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any
and all such extensions, modifications, omissions, additions, changes, payments, waivers,
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all
things done and omitted to be done by and in relation to assignees, subcontractors, and other
transferees shall have the same effect as to Surety as though done or omitted to be done by or in
relation to Principal.

Surety hereby stipulates and agrees that no modifications, omission or additions in or to the terms
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond.

Tetra Tech PAYMENT BOND
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Any proceeding, legal or equitable, under this Bond may be brought in any court of competent
jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered
to them at their respective addresses shown below.

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such
of them as are corporations have caused their corporate seal to be hereto affixed and these presents
to be signed by their duly authorized officers, the day and year first above written.

PRINCIPAL
Name:
Witness or Attest: Address:
By: (SEAL)
Name: Name:
Title:
(Corporate Seal)
SURETY
Name:
Witness or Attest: Address:
By: (SEAL)
Name: Name;
Title:
(Corporate Seal)
)
PAYMENT BOND Tetra Tech
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STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

SECTION 00 72 13 —- GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT

The General Conditions of this Contract are as stated in the American Institute of Architects Document AIA
A201 (2007 Edition) entitled General Conditions of the Contract for Construction and is part of this project
manuazl as if herein written in fill.

Copies of the Document are available through the Owner.

A draft copy of this document is included herein as follows

Tetra Tech GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT
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STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

SECTION 00 73 13 - SUPPLEMENTARY GENERAL CONDITIONS A201-2007

The following supplemerits modify the “General Conditions of the Contract for Construction,” AIA Document A201-2007. Wherea
portion of the General Conditions is modified or deleted by the Supplementary Conditions, the unaltered portions of the General
Conditions shall remain in effect.

TABLE OF ARTICLES

1. GENERAL PROVISIONS

2. OWNER

3. CONTRACTOR

4, ADMINISTRATION OF THE CONTRACT

3. SUBCONTRACTORS

6. CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
7. CHANGES IN THE WORK

8. TIME

9. PAYMENTS AND COMPLETION

10.  PROTECTION OF PERSONS AND PROPERTY
11, INSURANCE AND BONDS

12.  UNCOVERING AND CORRECTION OF WORK
13, MISCELLANEOUS PROVISIONS

14. TERMINATION OR SUSPENSION OF THE CONTRACT

*#* Where “Architect” read “Engineer”

Tetra Tech SUPPLEMENTARY GENERAL CONDITIONS
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DIVISION OF FACILITIES MANAGEMENT STATE OF DELAWARE

ARTICLE 1: GENERAL PROVISIONS

1.1

1.1.1

1.2

1.5

BASIC DEFINITIONS
THE CONTRACT DOCUMENTS
Delete the last sentence in its entirety and replace with the following:

“The Contract Documents also include Advertisement for Bid, Instructions to Bidder, sample
forms, the Bid Form, the Contractor’s completed Bid and the Award Letter.”

Add the following Paragraph:

1.1.2 In the event of conflict or discrepancies among the Contract Documents, the
Documents prepared by the State of Delaware, Division of Facilities
Management shall take precedence over all other documents.

CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS
Add the following Paragraphs:

124 In the case of an inconsistency between the Drawings and the Specifications,
or within either document not clarified by addendum, the better quality or
greater quantity of work shall be provided in accordance with the Architect’s
interpretation.

1.2.5 The word “PROVIDE” as used in the Contract Documents shall mean
“FURNISH AND INSTALL” and shall include, without limitation, all labor,
materials, equipment, transportation, services and other items required to
complete the Work.

1.2.6 The word “PRODUCT” as used in the Contract Documents means all
materials, systems and equipment.

OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER
INSTRUMENTS OF SERVICE

Delete Paragraph 1.5.1 in its entirety and replace with the following:

“All pre-design studies, drawings, specifications and other documents, including those in
electronic form, prepared by the Architect under this Agreement are, and shall remain, the
property of the Owner whether the Project for which they are made is executed or not.
Such documents may be used by the Owner to construct one or more like Projects without the
approval of, or additional compensation to, the Architect. The Contractor, Subcontractors,
Sub-subcontractors and Material or Equipment Suppliers are authorized to use and reproduce
applicable portions of the Drawings, Specifications and other documents prepared by the
Architect and the Architect’s consultants appropriate to and for use in the execution of their
Work under the Contract Documents. They are not to be used by the Contractor or any
Subcontractor, Sub-subcontractor or Material and Equipment Supplier on other Projects or for

SUPPLEMENTARY GENERAL CONDITIONS Tetra Tech
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STATE OF DELAWARE

DIVISION OF FACILITIES MANAGEMENT

additions to this Project outside the scope of the Work without the specific written consent of
the Owner, Architect and Architect’s consultants.

The Architect shall not be liable for injury or damage resulting from the re-use of drawings
and specifications if the Architect is not involved in the re-use Project. Prior to re-use of
construction documents for a Project in which the Architect is not also involved, the Owner
will remove from such documents all identification of the original Architect, including name,
address and professional seal or stamp.”

Delete Paragraph 1.5.2 in its entirety.

ARTICLE 2: OWNER

22

INFORMATION AND SERVICES REQUIRED OF THE OWNER

To Subparagraph 2.2.3 — Add the following sentence:

“The Contractor, at their expense shall bear the costs to accurately identify the location of all
underground utilities in the area of their excavation and shall bear all cost for any repairs
required, out of failure to accurately identify said utilities.”

Delete Subparagraph 2.2.5 in its entirety and substitute the following:

225 The Contractor shall be furnished free of charge up to three (3) sets of the

Drawings and Project Manuals, Additional sets will be furnished at the cost
of reproduction, postage and handling.

ARTICLE 3: CONTRACTOR

3.2

33

REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY
CONTRACTOR

Amend Paragraph 3.2.2 to state that any errors, inconsistencies or ornissions discovered shall
be reported to the Architect and Owner immediately.

Delete the third sentence in Paragraph 3.2.3.
SUPERVISION AND CONSTRUCTION PROCEDURES
Add the following Paragraphs:

3321 The Contractor shall immediately remove from the Work, whenever
requested to do so by the Owner, any person who is considered by the
Owner or Architect to be incompetent or disposed to be so disorderly, or
who for any reason is not satisfactory to the Owner, and that person shall not
again be employed on the Work without the consent of the Owner or the
Architect.

Tetra Tech
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DIVISION OF FACILITIES MANAGEMENT STATE OF DELAWARE

334 The Contractor must provide suitable storage facilities at the Site for the
proper protection and safe storage of their materials, Consult the Owner and
the Architect before storing any materials.

3.35 When any room is used as a shop, storeroom, office, etc., by the Contractor
or Subcontractor(s) during the construction of the Work, the Contractor
making use of these areas will be held responsible for any repairs, patching
or cleaning arising from such use.

3.4 LABOR AND MATERTALS
Add the Following Paragraphs:

344 Before starting the Work, each Contractor shall carefully examine all
preparatory Work that has been executed to receive their Work. Check
carcfully, by whatever means are required, to insure that its Work and
adjacent, related Work, will finish to proper contours, planes and levels.
Promptly notify the General Contractor/Construction Manager of any defects
or imperfections in preparatory Work which will in any way affect
satisfactory completion of its Work., Absence of such notification will be
construed as an acceptance of preparatory Work and later claims of defects
will not be recognized.

345 Under no circumstances shall the Contractor’s Work proceed prior to
preparatory Work having been completely cured, dried and/or otherwise
made satisfactory to receive this Work. Responsibility for timely installation
of all materials rests solely with the Contractor responsible for that Work,
who shall maintain coordination at all times.

3.5 WARRANTY
Add the following Paragraphs:

3.5.1 The Contractor will guarantee all materials and workmanship -against
original defects, except injury from proper and usual wear when used for the
purpose intended, for two (2) years after Acceptance by the Owner, and will
maintain all items in perfect condition during the period of guarantee.

352 Defects appearing during the period of guarantee will be made good by the
Contractor at his expense upon demand of the Owner, it being required that
all work will be in perfect condition when the period of guarantee will have
elapsed.

353 In addition to the General Guarantee there are other guarantees required for
certain items for different periods of time than the two (2) years as above,
and are particularly so stated in that part of the specifications referring to
same. The said guarantees will commence at the same time as the General
Guarantee.

SUPPLEMENTARY GENERAL CONDITIONS Tetra Tech
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STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

354 If the Contractor fails to remedy any failure, defect or damage within a
reasonable time after receipt of notice, the Owner will have the right to
replace, repair, or otherwise remedy the failure, defect or damage at the
Contractor’s expense.

3.1l DOCUMENTS AND SAMPLES AT THE SITE
Add the following Paragraphs:

3.11.1 During the course of the Work, the Contractor shall maintain a record set of
drawings on which the Contractor shall mark the actual physical location of
all piping, valves, equipment, conduit, outlets, access panels, controls,
actuators, including all appurtenances that will be concealed once
construction is complete, etc., including all invert elevations.

3.11.2 At the completion of the project, the Contractor shall obtain a set of
reproducible drawings from the Architect, and neatly transfer all information
outlined in 3.11.1 to provide a complete record of the as-built conditions.

3.11.3 The Contractor shall provide two (2) prints of the as-built conditions, along
with the reproducible drawings themselves, to the Owner and one (1) set to
the Architect. In addition, attach one (1) complete set to each of the
Operating and Maintenance Instructions/Manuals.

3.17 In the first sentence of the paragraph, insert “indemnify” between “shall” and “hold”.
ARTICLE 4: ADMINISTRATION OF THE CONTRACT
4.2 ADMINISTRATION OF THE CONTRACT

Delete the first sentence of Paragraph 4.2.7 and repléce with the following:

The Architect will review and approve or take other appropriate action upon the Contractor’s

submittals such as Shop Drawings, Product Data and Samples for the purpose of checking for

conformance with the Contract Documents.

Delete the second sentence of Paragraph 4.2.7 and replace with the following:

The Architect’s action will be taken with such reasonable promptness as to cause no delay in

the Work in the activities of the Owner, Contractor or separate Contractors, while allowing

sufficient time in the Owner’s professional judgment to permit adequate review.

© Add the following Paragraph:

42.10.1 There will be no full-time project representative provided by the Owner or
Architect on this project.

Tetra Tech SUPPLEMENTARY GENERAL CONDITIONS
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DIVISION OF FACILITIES MANAGEMENT STATE OF DELAWARE

Add to Paragraph 4.2.13 “and in compliance with all local requirements.” to the end of the
sentence

ARTICLE 5: SUBCONTRACTORS

52 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE
WORK

Delete Paragraph 5.2.3 in its entirety and replace with the following;

523 If the Owner or Architect has reasonable objection to a person or entity
proposed by the Contractor, the Contractor shall propose another to whom
the Owner or Architect has no reasonable objection, subject to the statutory
requirements of 29 Delaware Code § 6962(d)(10)b.3 and 4.

ARTICLE 6: CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE
CONTRACTS

Delete Paragraph 6.1.4 in its entirety.
6.2 MUTUAL RESPONSIBILITY

6.2.3 In the second sentence, strike the word “shall” and insert the word “may”.
ARTICLE 7: CHANGES IN THE WORK

(SEE ARTICLE 7: CHANGES IN WORK IN THE GENERAL REQUIREMENTS)
ARTICLE 8: TIME
8.2 PROGRESS AND COMPLETION

Add the following Paragraphs:

8.2.1.1 Refer to Specification Section SUMMARY OF WORK for Contract time
requirements. '
824 If the Work falls behind the Progress Schedule as submitted by the

Contractor, the Contractor shall employ additional labor and/or equipment
necessary to bring the Work into compliance with the Progress Schedule at
no additional cost to the Owner.

8.3 DELAYS AND EXTENSION OF TIME

8.3.1 Strike “arbitration” and insert “remedies at law or in equity”.

Add the following Paragraph:

SUPPLEMENTARY GENERAL CONDITIONS ) Tetra Tech
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STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

8321 The Contractor shall update the status of the suspension, delay, or
interruption of the Work with each Application for Payment. (The
Contractor shall report the termination of such cause immediately upon the
termination thereof.) Failure to comply with this procedure shall constitute a
waiver for any claim for adjustment of time or price based upon said cause.

Delete Paragraph 8.3.3 in its entirety and replace with the following:

8.3.3 Except in the case of a suspension of the Work directed by the Owner, an
extension of time under the provisions of Paragraph 8.3.1 shall be the
Contractor’s sole remedy in the progress of the Work and there shall be no
payment or compensation to the Contractor for any expense or damage
resulting from the delay.

Add the following Paragraph:

8.3.4 By permitting the Contractor to work after the expired time for completion
of the project, the Owner does not waive their rights under the Contract.

ARTICLE 9: PAYMENTS AND COMPLETION

9.2 SCHEDULE OF VALUES

Add the following Paragraphs:

9.2.1 The Schedule of Values shall be submitted using AIA Document G702,
Continuation Sheet to G703.

9.2.2 The Schedule of Values is to include a line item for Project Closeout
Document Submittal. The value of this item is to be no less than 1% of the
mitial contract amount.

9.3 APPLICATIONS FOR PAYMENT

Add the following Paragraph:

03.13 Application for Payment shall be submitted on AIA Document G702
“Application and Certificate for Payment”, supported by AIA Document
G703 “Continuation Sheet”. Said Applications shall be fully executed and
notarized.

Add the following Paragraphs:

9.34 Until Closeout Documents have been received and outstanding items
completed the Owner will pay 95% (ninety-five percent) of the amount due
the Contractor on account of progress payments.

Tetra Tech SUPPLEMENTARY GENERAL CONDITIONS
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DIVISION OF FACILITIES MANAGEMENT STATE OF DELAWARE

9.5

0.6

9.7

9.8

9.3.5 The Contractor shall provide a current and updated Progress Schedule to the . .
Architect with each Application for Payment. Failure to provide Schedule :
will be just cause for rejection of Application for Payment.

DECISIONS TO WITHHOLD CERTIFICATION
Add the following to 9.5.1:

8 failure to provide a current Progress Schedule;

9 a lien or attachment is filed:

10 failure to comply with mandatory requirements for maintaining Record Documents.

PROGRESS PAYMENTS

Delete Paragraph 9.6.1 in its entirety and replace with the following:

9.6.1 After the Architect has approved and issued a Certificate for Payment,
payment shall be made by the Owner within 30 days after Owner’s receipt of
the Certificate for Payment.

FAILURE OF PAYMENT

In first sentence, strike “seven” and insert “thirty (30)”. Also strike “binding dispute
resolution” and insert “remedies at law or in equity”.

SUBSTANTIAL COMPLETION

To Subparagraph 9.8.3- Add the following sentence:

“If the Architect is required to make more than 2 inspections of the same portion of work, the
Contractor shall be responsible for ail costs associated with subsequent inspections including

but not limited to any Architect’s fees.”

9.8.5 In the second sentence, strike “shall” and insert “may”.

ARTICLE 10: PROTECTION OF PERSONS AND PROPERTY

10.1

SAFETY PRECAUTIONS AND PROGRAMS
Add the following Paragraphs:
10.1.1.1 Each Contractor shall develop a safety program in accordance with the

Occupational Safety and Health Act of 1970. A copy of said plan shall be fumished
to the Owner and Architect prior to the commencement of that Contractor’s Work.

-10.1.2 Each Contractor shall appoint a Safety Representative.  Safety

Representatives shall be someone who is on site on a full time basis. If
deemed necessary by the Owner or Architect, Contractor Safety meetings
will be scheduled. The attendance of all Safety Representatives will be
required. Minutes will be recorded of said meetings by the Contractor and

SUPPLEMENTARY GENERAL CONDITIONS Tetra Tech
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will be distributed to all parties as well as posted in all job offices/trailers
ctc.

10.2 SAFETY OF PERSONS AND PROPERTY
Add the following Paragraph:

10.2.4.1 As required in the Hazardous Chemical Act of June 1984, all vendors
supplying any material that may be defined as hazardous must provide Material
Safety Data Sheets for those products. Any chemical product should be considered
hazardous if it has a caution warning on the label relating to a potential physical or
health hazard, if it is known to be present in the work place, and if employees may be
exposed under normal conditions or in foreseeable emergency situations. Material
Safety Data Sheets shall be provided directly to the Owner, along with the shipping
slips that include those products.

10.3 HAZARDOUS MATERIALS
Delete Paragraph 10.3.3 in its entirety.
10.5 Delete Paragraphs 10.3.6 in its entirety.
ARTICLE 11: INSURANCE AND BONDS
11.1 CONTRACTOR’S LIABILITY INSURANCE .
11.14 Strike “the Owner” immediately following “(1)” and strike “and (2) the
Owner as an additional insured for claims caused in whole or in part by the
Contractor’s negligent acts or omissions during the Contractor’s completed
operations.”
11.2 OWNER’S LIABILITY INSURANCE
Delete Paragraph 11.2 in its entirety.
11.3 PROPERTY INSURANCE
Delete Paragraph 11.3 in its entirety and replace with the following:
113 The State will not provide Builder’s All Risk Insurance for the Project. The
Contractor and all Subcontractors shall provide property coverage for their

tools and equipment, as necessary. Any mandatory deductible required by
the Contractor’s Insurance shall be the responsibility of the Contracior.

Tetra Tech SUPPLEMENTARY GENERAL CONDITIONS
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11.4 PERFORMANCE BOND AND PAYMENT BOND

Add the following sentence: “The bonds will conform to those forms approved by the Office
of Management and Budget.”

ARTICLE 12: UNCOVERING AND CORRECTION OF WORK

1222 AFTER SUBSTANTIAL COMPLETION
Add the following Paragraph:

12.2.2.1.1 At any time during the progress of the Work, or in any case where the nature
: of the defects will be such that it is not expedient to have corrected, the
Owner, at its option, will have the right to deduct such sum, or sums, of
money from the amount of the Contract as it considers justified to adjust the
difference in value between the defective work and that required under

contract including any damage to the structure.

12.2.2.1 Strike “one” and insert “two”.
12.2.2.2 Strike “one” and insert “two”,
12.2.23 Strike “one™ and insert “two”.
12.2.5 In second sentence, strike “one” and insert “two”.

ARTICLE 13: MISCELLANEOUS PROVISIONS
13.1 GOVERNING LAW

Strike “except that, if the parties have selected arbitration as the method of binding dispute
resolution, the Federal Arbitration Act shall govern Section 15.4.”

13.6 INTEREST
Strike “the date payment is due at such rate as the parties may agree upon in writing or, in the
absence thereof, at the legal rate prevailing from time to time at the place where the Project is
located.” Insert “30 days of presentment of the authorized Certificate of Payment at the
annual rate of 12% or 1% per month,

13.7 TIME LIMITS ON CLAIMS
Strike the last sentence,

Add the following Paragraph:

13.8 : CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS

13.8.1 If any provision, specifications or requirement of the Contract Documents conflict or is

inconsistent with any statute, law or regulation of the government of the United State of
America, the Contractor shall notify the Architect and Owner immediately upon discovery.

SUPPLEMENTARY GENERAL CONDITIONS Tetra Tech
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ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT

14.4

TERMINATION BY THE OWNER FOR CONVENIENCE

Delete Paragraph 14.4.3 in its entirety and replace with the following:

14.4.3

In case of such termination for the Owner’s convenience, the Contractor
shall be entitled to receive payment for Work executed, and cost incurred by
reason of such termination along with reasonable overhead.

ARTICLE 15: CLAIMS AND DISPUTES

151.2

15.1.6

15.2

15.3

154

Throughout the Paragraph strike “21” and insert “45”,

CLAIMS FOR CONSEQUENTIAL DAMAGES

- Delete Paragraph 15.1.6 in its entirety.

INITIAL DECISION

Delete Paragraph 15.2.5 in its entirety and replace with the following:

15.2.5

The Architect will approve or reject Claims by written decision, which shall
state the reasons therefore and shall notify the parties of any change in the
Contract Sum or Contract Time or both. The approval or rejection of a
Claim by the Architect shall be subject to mediation and other remedies at
faw or in equity.

Delete Paragraph 15.2.6 and its subparagraphs in their entirety.

MEDIATION

15.3.1 Strike “binding dispute resolution” and insert “any or all remedies at law or
in equity™.

153.2 In the first sentence, delete “administered by the American Arbitration
Association in accordance with its Construction Industry Mediation
Procedure in effect on the date of the Agreement,” Strike “binding dispute
resolution” and insert “remedies at law and in equity”.

ARBITRATION

Delete Paragraph 15.4 and its sub-sections in its entirety.

END OF SECTION 00 73 13
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SECTION 00 73-14 - ADDITIONAL SUPPLEMENTAL GENERAL CONDITIONS

PART 1 GENERAL
1.01  GENERAL CONDITIONS

A. The General Conditions of the Contract for Construction, AIA Document A201, 1997 edition,
Articles 1 through 14 inclusive, is part of this contract and is bound herewith.

B. Reference to Articles herein are to ATA Document A201.
1.02  SUPPLEMENTARY CONDITIONS
A. The following provisions modify, change, delete from or add to AIA Document A201.
Where any article of the General Conditions is modified or any paragraph, subparagraph or
clause thereof is modified or deleted by these provisions, the unaltered provisions of that
article, paragraph, sub-paragraph or clause shall remain in effect.

| 1.03  REFERENCE TO DIVISION | - GENERAL REQUIREMENTS

A. Certain provisions of Division 1, GENERAL REQUIREMENTS supplement the
administrative and work-related provisions of the GENERAL CONDITIONS.

B. Articles affected are cross referenced in the various sections of Division 1.
C. Throughout the entire document, wherever "Architect” is stated, read "Engineer”.
1.04  ARTICLE 1 - CONTRACT DOCUMENTS
A, Paragraph 1.1 - Basic Definitions
Add the following subparagraph:
1.1.8  Terms and Definitions

The following definitions apply to the terms listed below as used on the Drawings
and in the Project Manual.

Approved: Accepted by the Engineer or authority enforcing standards.
Described; Refer to Project Manual.
Specified: Refer to Project Manual,

Shown: Refer to Drawings.

1.05  ARTICLE 3 - CONTRACTOR

Tetra Tech INSTRUCTIONS TO BIDDERS
Architects & Engineers Project No. 76984-12002 00 73 14/ Page 1




DIVISION OF FACILITIES MANAGEMENT STATE OF DELAWARE

A

Paragraph 3.4 - Labor and Materials
Subparagraph 3.4.1 - Add the following sentence:

Refer to Division 1 for detailed requirements concerning Temporary Facilities and
Equipment.

Subparagraph 3.4.2 - Add the following sentence:

Refer specifically to Division 1 for detailed procedures regarding substitutions of material
and/or equipment.

Paragraph 3.7 - Permits, Fees and Notices
Add the following:

3.7.5 Where local law at the site of the building requires a Certificate of Occuparcy, the
Contractor shall obtain and pay for this Certificate and deliver it to the Owner,

1.06  ARTICLE 5 - SUBCONTRACTORS

A

Paragraph 5.2 - Award of Subcontracts and Other Contracts for Portions of the Work.
Add the following subparagraphs:

5.2.6 For Public Works Contracts, the Contractor shall not subcontract, sublet, sell,
transfer...work or materials to an organization other than their own...without written
permission from the State. In case such permission is given, the Contractor will be
permitted to subcontract or sublet a portion thereof but shall perform with their own
organization, work amounting to not less than ten percent (10%) of the total contract
bid price, exclusive of General Condition Items, Overhead, and Profit.

1.07  ARTICLE 8 - TIME

A.

Paragraph 8.1.2
Add the foilowing:

The Contractor shall begin work within ten (10) days following receipt of an Official
Purchase Order issued by the State of Delaware,

1.08  ARTICLE 11 - INSURANCE

A

Paragraph 11.5 - Performance Bond and Payment Bond
Add the following subparagraphs:
11.5.3 Prior to delivery of the executed contract, the Contractor must deliver to the Owner

an executed performance bond in the amount of 100% of the accepted bid as security
for the faithful performance of their contract and include the one year guarantee; and

SUPPLEMENTAL GENERAL CONDITIONS Tetra Tech

0073 14/ Page 2

Project No. 76984-12002 Architects & Engineers



STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

11.5.4

an executed labor and material payment bond in the amount of 100% of the accepted
bid as security for the payment of all persons performing labor or furnishing materials
in connection therewith and conditioned that the Contractor shall well and faithfully
pay all daily labor employed by their firm for this contract in full once each week.
Performance and payment bond may be in a combined form. The bonding company's
standard forms are acceptable provided all coverage requirements are included.
Consent of Surety must be included.

Bonds are to be in favor of the Owner and shall be paid for by the Contractor and
furnished by a surety company licensed in the State of Delaware. The Owner has the
right to demand proof that the parties signing the bonds are duly authorized to do so.

1.09  ARTICLE 15 - PREFERENCE FOR DELAWARE LABOR

A 15.1

152

The Contractor shall comply with the following provisions of Delaware Code, Title
29, Chapter 69, Section 6962:

In the construction of all public works for the State or any political subdivision or by
persons contracting with the State or any political subdivision thereof, preference in
employment of laborers, workmen or mechanics, shall be given to bona-fide legal
citizens of the State who have established citizenship by residence of at least 90 days
in the State. Each Public works contract for the construction of public works for the
State or any political subdivision thereof shall contain a stipulation that any person,
company, or corporation who violates this Section shall pay a penalty to the Secretary
of Finance equal to the amount of compensation paid to any person in violation of
this section.

Preference for Delaware Labor: Surety bonds in the amount of 6% of the contract
or subcontract price are required for all non-resident contractors for contracts within
the State of Delaware in which either:

1. The single contract or subcontract totals $20,600 or more; or

2. The contract or sub-contract is a “cost-plus” contract whose estimated cost -
~and - profit totals $20,000 or more; or

3. The aggregate of two or more contracts or subcontracts in a calendar year
totals $20,000 or more.

The Division of Revenue will accept cash bonds, which may be paid by check on
contracts not exceeding $100,000, :

The Contractor's bond shall be filed before construction commences on ary contract
upon which a bond is required, pursuant to Title 30 Delaware Code Chapter 375 as
outlined above.

For licensing requirements, penalties, definitions, information filing and other
requirements, bidders shall refer to Technical Information Memorandum 86-10 and

Tetra Tech
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Code Sections 375, 2501 and 2503. For additional information, contact 1-800-292-
7826.

1.10.  ARTICLE 16 - LICENSE, TAX AND STATE LAW REQUIREMENTS

A. 161  Inthe performance of this Contract the successful bidder is required to comply with
all applicable Federal, State and Local laws, ordinances, codes and regulations. The
' cost of permits, insurance, taxes and other relevant costs required in the performance
of the Contract shall be borne by the successful bidder. All Delaware Laws in
reference to construction shail be as binding as though quoted in full herein and their
application shall be fully adhered to by all parties affected hereby. The Contractor
shall furnish upon request any or all of the referenced items.

B. - 162  Allbidders shall be properly licensed and authorized to transact business in the State
of Delaware as provided for in the Delaware Code Title 30, Chapter §2502 and in
any and all Delaware Municipalities having jurisdiction to require such licensing
within the geographic boundaries of the site (s) where the work is to be performed
prior to the execution of any contract resulting from this bid. In the case of contracts
in excess of $50.000.00 which are competitively bid, such person shall have initiated
the license application procedure required by this subsection with the Division of
Revenue prior to, or in conjunction with, the submission of a bid on a coniract, or in
the case of a subcontractor, prior to the submission of a bid by the general contractor.

Proof of such a license compliance shall be as determined by the Owner or their
designee.

C. 16.3  All bidders for public works projects shall insure that they have met all general
contractor and/or subcontractor licensing requiréments in accord with the
requirement of Title 29 Chapter 6962 prior to submitting a bid.

L.11  ARTICLE 19 - INDEMNIFICATION BY THE CONTRACTOR AND
B SUBCONTRACTORS

A 19.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold
harmiess the Owner, the Architect, the Consulting Engineers and their agents and
employees from and against all claims, damages, losses and expenses, including
but not limited to attorney's fees, arising out of or resulting from the performance
of the work, provided that any such claim, damage, loss or expense (1) is
attributable to bodily injury, sickness, disease or death, or to injury to or
destruction of tangible property (other than the work itself including the loss of
use resulting therefrom, and (2) is caused in whole or in part by an negligent act
or omission of the Contractor, any Subcontractor, anyone directly or indirectly
employed by any of them or anyone for whose acts any of them may be liable,
regardless of whether or not it is caused in part by a party indemnified hereunder.

Such obligation shall not be construed to negate, abridge, or otherwise reduce
any other right or obligation of indemnity which would otherwise exist as to any
party or person described in the INDEMNIFICATION BY CONTRACTOR
Article.

16.1.2 In any and all claims against the Owner, the Architect, and Consulting Engineers
or any of their agents or employees by any employee of the Contractor, any

SUPPLEMENTAL GENERAL CONDITIONS Tetra Tech
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19.2

19.2.1
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Subcontractor, anyone directly or indirectly employed by any of them or anyone
for whose acts any of them may be liable, the indemnification obligation shall
not be limited in any way by any limitation on the amount or type of damages,
compensation or benefits payable by or for the Contractor or Subcontractor under
workers' or workmen's compensation acts, disability benefits acts or other
employee benefit acts.

The obligations of the Contractor shall not extend to the liability of the Architect,
the Consulting Engineers or their agents or employees, arising out of (1) the
preparation or approval of maps, drawings, opinions, reports, surveys, change
orders, design or specifications or (2) the giving of or the failure to give
directions or instructions by the Architect, the Consulting Engineers or their
agents or employees provided such giving or failure to give is the primary cause
of the injury or damage.

INDEMNIFICATION BY THE SUBCONTRACTORS

Contractor hereby covenants and agrees that it will include the following
provisions in all subcontracts entered into by the contractor for performance of
any and all portions of the work on the project:

(1) To the fullest extent permitied by law, the Subcontractor shall
indemnify and hold harmless the Owner, the Architect, the
Consulting Engineers and their agents and employees from and
against all claims, damages, losses and expenses, including but not
limited to attorneys' fees, arising out of or resulting from the
performance of the work, provided that any such claim, damage,
loss or expense (1) s attributable to bodily injury, sickness, disease
or death, or to injury to or destruction of tangible property (other
than the work itself) including the loss of use resulting therefrom,
and (2) is caused in whole or in part by any negligent act or
omission of the Subcontractor may be liable, regardless of whether
or not it is caused in part by a party indemnified hereunder, Such
obligation shall not be construed to negate, abridge, or otherwise
reduce any other right or obligation or indemnity which would
otherwise exist as to any party or person described in the
INDEMNIFICATION BY THE SUBCONTRACTORS Acrticle.

a. In any and all claims against the Owner, the Architect, the
Consulting Engineers or any of their agents or employees by any
employee of the Subcontractor, anyone directly or indirectly
employed by the Subcontractor or anyone for whose acts the
Subcontractor may be liable, the indemnification obligation under
this Article shall not be limited in any way by any limitation on the
amount or type of damages, compensation or benefits payable by or
for the Contractor or the Subcontractor under workers' or workmen's
compensation acts, disability benefits acts or other employee benefit
acts,
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b.

The obligation of the Subcontractor under this Article shall not
extend to the liability of the Architect, the Consulting Engineers,
their agents or employees, arising out of (1) the preparation of
approval of maps, drawings, opinions, reports, surveys, change
orders, design or specifications, or (2) the giving of or the failure to
give direction of instructions by the Architect, the Consulting
Engineers, their agents or employees provided such giving or failure
to give is the primary cause of the injury or damage.

END OF SECTION 00 73 14
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SECTION 00 81 13 - GENERAL CONTRACTING REQUIREMENTS

TABLE OF ARTICLES

1. GENERAL PROVISIONS
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11. INSURANCE AND BONDS
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14. TERMINATION OR SUSPENSION OF THE CONTRACT
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ARTICLE 1:
1.1

1.1.1

1.2

1.2.1

ARTICLE 2:

ARTICLE 3:

3.1

32

GENERAL
CONTRACT DOCUMENTS

The intent of the Contract Documents is to include all items necessary for the proper
execution and completion of the Work by the Contractor. The Contract Documents are
complementary and what is required by one shall be as binding as if required by all.
Performance by the Contractor shall be required to an extent consistent with the Contract
Documents and reasonably inferable from them as being necessary to produce the intended
results.

Work including material purchases shall not begin until the Contractor is in receipt of a
bonafide State of Delaware Purchase Order. Any work performed or material purchases prior
to the issuance of the Purchase Order is done at the Contractor’s own risk and cost.

EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS

For Public Works Projects financed in whole or in part by state appropriation the Contractor
agrees that during the performance of this contract;

1. The Contractor will not discriminate against any employee or applicant for
employment because of race, creed, color, sex or national origin. The Contractor will
take positive steps to ensure that applicants are employed and that employees are
treated during employment without regard to their race, creed, color, sex or national
origin. Such action shall include, but not be limited to, the following: employment,
upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training,
including apprenticeship. The Contractor agrees to post in conspicuous places
available to employees and applicants for employment notices to be provided by the
contracting agency setting forth this nondiscrimination clause.

2. The Contractor will, in all solicitations or advertisements for employees placed by or
on behalf of the Contractor, state that all qualified applicants will receive
consideration for employment without regard to race, creed, color, sex or national
origin,” '

OWNER

(NO ADDITIONAL GENERAL REQUIREMENTS - SEE SUPPLEMENTARY
GENERAL CONDITIONS)

CONTRACTOR
Schedule of Values: The successful Bidder shall within twenty (20) days after receiving
notice to proceed with the work, furnish to the Qwner a complete schedule of values on the

various items comprising the work.

Subcontracts:  Upon approval of Subcontractors, the Contractor shall award their
Subcontracts as soon as possible after the signing of their own contract and see that ail

GENERAL REQUIREMENTS Tetra Tech
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33

34

3.5

3.6

3.7

3.8

39

3.10

in

3111

material, their own and those of their Subcontractors, are promptly ordered so that the work
will not be delayed by failure of materials to arrive on time.

Before commencing any work or construction, the General! Contractor is to consult with the
Owner as to matters in connection with access to the site and the allocation of Ground Areas
for the various features of hauling, storage, etc.

The Contractor shall supervise and direct the Work, using the Contractor's best skill and
attention. The Contractor shall be solely responsible for and have control over construction
means, methods, techniques, sequences and procedures and for coordinating all portions of
the Work under the Contract, unless the Contract Documents give other specific instructions.

The Contractor shall enforce strict discipline and good order among the Contractor's
employees and other persons carrying out the Contract. The Contractor shall not permit
employment of unfit persons or persons not skilled in tasks assigned to ther.

The Contractor warrants to the Owner that materials and equipment furnished will be new and
of good quality, unless otherwise permitted, and that the work will be free from defects and in
conformance with the Contract Documents. Work not conforming to these requirements,
including substitutions not properly approved, may be considered defective. If required by
the Owner, the Contractor shall furnish evidence as to the kind and quality of materials and
equipment provided.

Unless otherwise provided, the Contractor shall pay all sales, consumer, use and other similar
taxes, and shall secure and pay for required permits, fees, licenses, and inspections necessary
for proper execution of the Work.

The Contractor shall comply with and give notices required by laws, ordinances, rules,
regulations, and lawful orders of public authorities bearing on performance of the Work. The
Contractor shall promptly notify the Owner if the Drawings and Specifications are observed to
be at variance therewith.

The Contractor shall be responsible to the Owner for the acts and omissions of the
Contractor's employees, Subcontractors and their agents and employees, and other persons
performing portions of the Work under contract with the Contractor.

The Contractor shall keep the premises and surrounding area free from accumulation of waste
materials or rubbish caused by operations under the Contract. At completion of the Work the
Contractor shall remove from and about the Project all waste materials, rubbish, the
Contractor's tools, construction equipment, machinery and surplus materials. The Contractor
shall be responsible for returning all damaged areas to their original conditions.

STATE LICENSE AND TAX REQUIREMENTS

Each Contractor and Subcontractor shall be licensed to do business in the State of Delaware
and shall pay all fees and taxes due under State laws. In conformance with Section 2503,
Chapter 25, Title 30, Delaware Code, "the Contractor shall furnish the Delaware Department
of Finance within ten (10) days after entering into any contract with a contractor or

Tetra Tech
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3.12.

ARTICLE 4:
4.1

4.1.1

4.1.5

4.1.6

4.2

subcontractor not a resident of this State, a statement of total value of such contract or
contracts together with the names and addresses of the contracting parties.”

The Contractor shall comply with all requirements set forth in Section 6962, Chapter 69, Title
29 of the Delaware Code.

ADMINISTRATION OF THE CONTRACT
CONTRACT SURETY
PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND

All bonds will be required as follows unless specifically waived elsewhere in the Bidding
Documents.

Contents of Performance Bonds — The bond shall be in the form approved by the Office of

. Management and Budget. The bond shall be conditioned upon the faithful compliance and

performance by the successful bidder of cach and every term and condition of the contract and
the proposal, plans, specifications, and bid documents thereof. Each term and condition shall
be met at the time and in the manner prescribed by the Contract, Bid documents and the
specifications, including the payment in full to every person furnishing material or performing
labor in the performance of the Contract, of all sums of money due the person for such labor
and materiel. (The bond shall also contain the successful bidder’s guarantee to indemnify and
save harmless the State and the agency from all costs, damages and expenses growing out of
or by reason of the Contract in accordance with the Contract.)

Invoking a Performance Bond — The agency may, when it considers that the interest of the
State so require, cause judgement to be confessed upon the bond.

Within twenty (20) days after the date of notice of award of contract, the Bidder to whom the
award is made shall furnish a Performance Bond and Labor and Material Payment Bond, each
equal to the full amount of the Contract price to guarantee the faithfil performance of all
terms, covenants and conditions of the same. The bonds are to be issued by an acceptable
Bonding Company licensed to do business in the State of Delaware and shall be issued in

duplicate.

Performance and Payment Bonds shall be maintained in full force (warranty bond) for a
period of two (2) years after the date of the Certificate for Final Payment. The Performance
Bond shall guarantee the satisfactory completion of the Project and that the Contractor will
make good any faults or defects in his work which may develop during the period of said
guarantees as a result of improper or defective workmanship, material or apparatus, whether
furnished by themselves or their Sub-Contractors. The Payment Bond shall guarantee that the
Contractor shall pay in full all persons, firms or corporations who furnish labor or material or
both labor and material for, or on account of, the work included herein. The bonds shall be
paid for by this Contractor. The Owner shall have the right to demand that the proof parties

~ signing the bonds are duly authorized to do so.

FAILURE TO COMPLY WITH CONTRACT

GENERAL REQUIREMENTS Tetra Tech
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42.1

4.3

4.3.1

4.3.2

4.4

44.1

44.2

ARTICLE 5:

51

511

If any firm entering into a contract with the State, or Agency that neglects or refuses to
perform or fails to comply with the terms thereof, the Agency which signed the Contract may
terminate the Contract and proceed to award a new contract in accordance with this Chapter
69, Title 29 of the Delaware Code or may require the Surety on the Performance Bond to
complete the Contract in accordance with the terms of the Performance Bond. Nothing herein
shall preclude the Agency from pursing additional remedies as otherwise provided by law.

CONTRACT INSURANCE AND CONTRACT LIABILITY

In addition to the bond requirements stated in the Bid Documents, each successful Bidder
shall purchase adequate insurance for the performance of the Contract and, by submission of a
Bid, agrees to indemnify and save harmless and to defend all legal or equitable actions
brought against the State, any Agency, officer and/or employee of the State, for and from all
claims of liability which is or may be the result of the successful Bidder’s actions during the
performance of the Contract.

The purchase or nonpurchase of such insurance or the involvement of the successful Bidder in
any legal or equitable defense of any action brought against the successful Bidder based upon
work performed pursuant to the Contract will not waive any defense which the State, its
agencies and their respective officers, employees and agents might otherwise have against
such claims, specifically including the defense of sovereign immunity, where applicable, and
by the terms of this section, the State and all agencies, officers and employees thereof shall
not be financially responsible for the consequences of work performed, pursuant to said
contract.

RIGHT TO AUDIT RECORDS

The Owner shall have the right to audit the books and records of a Contractor or any
Subcontractor under any Contract or Subcontract to the extent that the books and records
relate to the performance of the Contract or Subcontract.

Said books and records shall be maintained by the Contractor for a period of seven (7) years
from the date of final payment under the Prime Contract and by the Subcontractor for a period
of seven (7) years from the date of final payment under the Subcontract.

SUBCONTRACTORS
SUBCONTRACTING REQUIREMENTS

All contracts for the construction, reconstruction, alteration or repair of any public building
{not a road, street or highway) shall be subject to the following provisions:

1. A contract shall be awarded only to a Bidder whose Bid is accompanied by a
statement containing, for each Subcontractor category, the name and address (city or
town and State only — street number and P.O. Box addresses not required) of the
subcontractor whose services the Bidder intends to use in performing the Work and
providing the material for such Subcontractor category.

Tetra Tech

GENERAL REQUIREMENTS

Architects & Engineers Project No. 76984-12002 00 81 13/ Page 5




DIVISION OF FACILITIES MANAGEMENT STATE OF DELAWARE

2, A Bid will not be accepted nor will an award of any Contract be made to any Bidder
which, as the Prime Contractor, has listed itseif as the Subcontractor for any
Subcontractor unless:

A. It has been established to the satisfaction of the awarding Agency that the
: Bidder has customarily performed the specialty work of such Subcontractor
category by artisans regularly employed by the Bidder’s firm;

B. That the Bidder is duly licensed by the State to engage in such specialty
work, if the State requires licenses; and

C. That the Bidder is recognized in the industry as a bona fide Subcontractor or
Contractor in such specialty work and Subcontractor category.

5.1.2 The decision of the awarding Agency as to whether a Bidder who list itself as the
Subcontractor for a Subcontractor category shall be final and binding upon all Bidders, and no
action of any nature shall lic against any awarding agency or its employees or officers because
of its decision in this regard.

5.13 - After such a Contract has been awarded, the successful Bidder shall not substitute another
Subcontractor for any Subcontractor whose name was set forth in the statement which
- accompanied the Bid without the written consent of the awarding Agency.-

514 No Agency shall consent to any substitution of Subcontractors unless the Agency is satisfied
that the Subcontractor whose name is on the Bidders accompanying statement:

A Is unqualified to perform the work required;
B. Has failed to execute a timely reasonable Subcontract;
C. Has defaulted in the performance on the portion of the work covered by the

Subcontract; or

D. Is no longer engaged in such business.
52 PENALTY FOR SUBSTITUTION OF SUBCONTRACTORS
52.1 Should the Contractor fail to utilize any or all of the Subcontractors in the Contractor’s Bid

statement in the performance of the Work on the public bidding, the Contractor shall be
penalized in the amount of 10% of said subcontract. The Agency may determine to deduct
payments of the penalty from the Contractor or have the amount paid directly to the Agency.

- Any penalty amount assessed against the Contractor may be remitted or refunded, in whole or
in part, by the Agency awarding the Contract, only if it is established to the satisfaction of the
Agency that the Subcontractor in question has defaulted or is no longer engaged in such
business. No claim for the remission or refund of any penaity shall be granted unless an
application is filed within one year after the liability of the successful Bidder accrues. All
penalty amounts assessed and not refunded or remitted to the contractor shall be reverted to
the State.

*one (1) percent of contract amount not to exceed $10,000
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53

53.1

54

5.4.1

5.5

551

ARTICLE 6:

6.1

6.2

ARTICLE 7:

7.1

7.2

7.3

73.1

ASBESTOS ABATEMENT

The selection of any Contractor to perform asbestos abatement for State-funded projects shall
be approved by the Office of Management and Budget, Division of Facilities Management
pursuant to Chapter 78 of Title 16.

STANDARDS OF CONSTRUCTION FOR THE PROTECTION OF THE PHYSICALLY
HANDICAPPED

All Contracts shall conform with the standard established by the Delaware Architectural
Accessibility Board uniess otherwise exempted by the Board.

CONTRACT PERFORMANCE

Any firm entering into a Public Works Contract that neglects or refuses to perform or fails to
comply with its terms, the Agency may terminate the Contract and proceed to award a new
Contract or may require the Surety on the Performance Bond to complete the Contract in
accordance with the terms of the Performance Bond.

CONSTRUCTION BY OWNER OR SEPARATE CONTRACTORS

The Owner reserves the right to simultaneously perform other construction or operations
related to the Project with the Owner's own forces, and to award separate contracts in
connection with other portions of the Project or other Projects at the same site.

The Contractor shall afford the Owner and other Contractors reasonable opportunity for
access and storage of materials and equipment, and for the performance of their activities, and
shall connect and coordinate their activities with other forces as required by the Contract
Documents.

CHANGES IN THE WORK

. The Owner, without invalidating the Contract, may order changes in the Work consisting of

Additions, Deletions, Modifications or Substitutions, with the Contract Sum and Contract
completion date being adjusted accordingly. Such changes in the Work shall be authorized
by written Change Order signed by the Professional, as the duly authorized agent, the
Contractor and the Owner.

The Contract Sum and Contract Completion Date shall be adjusted only by a fuily executed
Change Order.

The additional cost, or credit to the Owner resulting from a change in the Work shail be by
mutual agreement of the Owner, Contractor and the Architect. In all cases, this cost or credit
shall be based on the ‘DPE’ wages required and the “invoice price” of the
materials/equipment needed.

“DPE? shall be defined to mean “direct personnel expense”. Direct payroll expense includes
direct salary plus customary fringe benefits (prevailing wage rates) and documented statutory
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7.3.2

7.3.3

ARTICLE &:

8.1

8.2

8.3

3.4

8.4.1

8.4.2

costs such as workman’s compensation insurance, Social Security/Medicare, and
unemployment insutance (a maximum multiplier of 1.35 times DPE).

“Invoice price” of materials/equipment shall be defined to mean the actual cost of materials
and/or equipment that is paid by the Contractor, (or subcontractor), to a material distributor,
direct factory vendor, store, material provider, or equipment leasing entity. Rates for
equipment that is leased and/or owned by the Contractor or subcontractor(s) shall not exceed
those listed in the latest version of the “Means Building Construction Cost Data” publication.

In addition to the above, the General Contractor is allowed a fifteen percent (15%) markup for
overhead and profit for additional work performed by the General Contractor’s own forces.
For additional subcontractor work, the Subcontractor is allowed a fifteen (15) percent
overhead and profit on change order work above and beyond the direct costs stated
previously. To this amount, the General Contractor will be allowed a mark-up not exceeding
seven and one half percent (7.5%) on the subcontractors work. These mark-ups shall include
all costs including, but not limited to: overhead, profit, bonds, insurance, supervision, etc. No
markup is permitted on the work of the subcontractors subcontractor. No additional costs shall
be allowed for changes related to the Contractor’s onsite superintendent/staff, or project
manager, unless a change in the work changes the project duration and is identified by the
CPM schedule. There will be no other costs associated with the change order.

TIME

Time limits, if any, are as stated in the Project Manual. By executing the Agreement, the
Contractor confirms that the stipulated limits are reasonable, and that the Work will be
completed within the anticipated time frame.

If progress of the Work is delayed at any time by changes ordered by the Owner, by labor
disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions, unavoidable
casualtics or other causes beyond the Contractor's control, the Contract Time shall be
extended for such reasonable time as the Owner may determine,

Any extension of time beyond the date fixed for completion of the construction and
acceptance of any part of the Work called for by the Contract, or the occupancy of the
building by the Owner, in whole or in part, previous to the completion shall not be deemed a
waiver by the Owner of his right to annul or terminate the Contract for abandonment or delay
in the matter provided for, nor relieve the Contractor of full responsibility.

SUSPENSION AND DEBARMENT

Per Section 6962(d)(14), Title 29, Delaware Code, “Any Contractor who fails to perform a
public works contract or complete a public works project within the time schedule established
by the Agency in the Invitation To Bid, may be subject to Suspension or Debarment for one
or more of the following reasons: a) failure to supply the adequate labor supply ratio for the
project; b) inadequate financial resources; or, ¢) poor performance on the Project.”

“Upon such failure for any of the above stated reasons, the Agency that contracted for the
public works project may petition the Director of the Office of Management and Budget for
Suspension or Debarment of the Contractor. The Agency shall send a copy of the petition to
the Contractor within three (3} working days of filing with the Director. If the Director
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