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SECTION 01013 - SUMMARY OF THE WORK - ASBESTOS ABATEMENT

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 1 Specification Sections, apply to this Section.

1.2 WORK COVERED BY CONTRACT DOCUMENTS

A. The Project consists of interior and exterior asbestos abatement at the Rehoboth Elementary
School, Big and Little buildings as follows:

1.  Project Name:  2019 Asbestos Abatement of the Rehoboth Elementary School, Big and
Little Buildings. 

2.  Project Location: Rehoboth Elementary School, Big and Little, 500 and 504 Stockley
Drive, Rehoboth Beach, Delaware.

3.  Owner: Cape Henlopen School District, 1270 Kings Highway, Lewes, Delaware 19958.
4.  Work Period: All required activities must be started on or about June 24, 2019 and

substantial completion of the project must be achieved as follows: (i) within thirty (20)
calendar days starting from the Notice to Proceed date for the Rehoboth Elementary (Little)
building, and (ii) within one-hundred sixty (160) calendar days starting from the Notice to
Proceed date for the Rehoboth Elementary (Big) building.

5.  Desired Work Schedule:  The Owner desires that all work be completed as soon as
possible without the addition of overtime hours.  The Contractor shall start and complete the
project in this desired sequence:

(i). Rehoboth Elementary (Little): Work must begin at this building as the
Contractor’s first activity on or about June 24, 2019 and substantial completion
of this building within twenty (20) calendar days starting from the Notice to
Proceed date.

(ii). Rehoboth Elementary (Big):  Work can begin work at this building location on
or about June 24, 2019 and substantial completion of this building must be within
one-hundred sixty (160) calendar days starting from the Notice to Proceed date.

6.  Prevailing Wage Rates:  Current State of Delaware Prevailing Wage Rates are in effect.
Wage rates are provided in the specification.  The project is in Sussex County. (Part II.,
General Specifications)

7. Liquidated Damages: The Contractor shall pay liquidated damages at the rate of 
$ 2,000.00 per calendar day if substantial completion is not achieved within either of the
time requirements indicated in Item 1.2, A. 5 (i) and (ii) above. 

8. Owner's Representative: Compliance Environmental, Inc. will represent the Owner on this
project.
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B. Contract Documents, dated April 11, 2018 were prepared for the Project by Compliance
Environmental, Inc., 150 South Bradford Street, Dover, Delaware 19904, CEI Project Number
CEI-041118.  Conditions and requirements are indicated on the Contract Documents including, but
not limited to, this specification, drawings, and any addenda to the specifications.

C. The Work consists of the removal of asbestos-containing floor tiles and associated mastic,  carpet
glue and associated mastics, pipe coverings (insulation and fittings), HVAC dustwork mastic,
vibration dampening cloth, ceiling tile and chalkboard glue dots, sink undercoatings, fire doors,
asbestos heat shields, cement transite panels, valve, fittings and equipment gaskets, boilers and
components, caulks and glazing, flashing tar and roofing.  The work also requires the Contractor
to provide break-in points through out the buildings to inspect within ceilings, walls and floors.
Also, the work involves removal of pipe coverings and debris from pipe trenches.  Work areas are
shown on the drawings for work described in this specification.  The work also includes the
removal of assumed asbestos-containing materials which were inaccessible during the asbestos
building inspection.  The work also requires the removal of non-asbestos-containing building
materials to access asbestos-containing materials.  This work is being performed in preparation of
demolition of the building.  Therefore, all asbestos materials must be removed on this project.

1. Work to be Performed Under This Contact:  includes complete removal and proper
disposal of all asbestos-containing and asbestos-contaminated materials at the Rehoboth
Elementary School, Big and Little buildings shown on the drawings and Table 1 and Table
2.  Asbestos locations and assumed asbestos locations are shown on Contract Documents
prepared by Compliance Environmental, Inc.  The bulk sampling information is provided
for reference.  

The total estimated asbestos-containing materials to be abated and location is shown on the
attached Table 1 and Table 2.  Table 1. shows the location and estimated quantity of
positive asbestos-containing building materials that require abatement.  Table 2. shows the
location and estimated quantity of assumed asbestos-containing materials.  The Contractor
shall provide in its lump sum cost for the project, all of the work included on Table 1
and Table 2, and all other requirements in the Contract Documents.

2. Work to be Performed Prior to Work Under This Contact: The Owner shall remove
desired non-fixed articles (e.g., furniture, computers, boxes) from work area(s) that are not
contaminated.  All non-fixed articles remaining in work areas shall be moved to non-work
areas prior to the start of any asbestos abatement work by the Contractor at no additional
cost to the Owner.

3. Project Site Notices: The Contractor shall provide, as a minimum and at all times, at a
visible location at the project site, the following:

(i). Equal Employment Opportunity and Minimum Wage Information
(ii). U.S. EPA 10-Day Notification
(iii). State of Delaware DNREC 10-Day Notification
(iv). State of Delaware Prevailing Wage Determination
(v). Site Supervisor and Worker Badges
(vi). Air Sampling Results (if any)
(vii). Emergency Planning Procedures
(viii). Subcontractor List
(ix). Material Safety Data Sheets
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4.  Submittals Prior to Site Work:  The Contractor shall provide the following items to the
Owner’s Representative prior to asbestos abatement:

(i). Signed Contracts.
(ii). Signed Payment and Performance Bonds.
(iii). Certificate of Liability Insurance.
(iv). Copy of the U.S. EPA 10-Day Notification.
(v). Copy of the State of Delaware DNREC 10-Day Notification.
(vi). Project Schedule.
(vii). Completed Initial Exposure Assessment Form (Appendix C, Section 01562)
(viii). Completed Certificates of Site Worker’s Acknowledgment Forms (Appendix C,

Section 01560).
(ix). Complete list of Project Supervisors and Workers including names and addresses.
(x). Fit test results, medical results, and certifications for Project Supervisors and

Workers.

5. Assumed Asbestos Materials:   The project contains assumed asbestos-containing
materials as shown in the specification.  The Contractor shall include in its bid the cost of
complete abatement and proper disposal of all assumed asbestos-containing materials.  Some
locations require that the Contractor “break-in” into wall, floor and ceiling for inspection by
the Owner’s Representative.  The size, number and shape of the break-in shall be adequate
as determined by the Owner’s Representative to perform a proper inspection.  Some
locations shown on the drawing will require multiple break-ins.  The Contractor shall include
in its bid all costs associated with break-in activities and complete abatement of all of the
quantities of assumed materials listed in the specifications at no additional cost to the
Owner.  

6.  Unit Prices:  The unit prices listed on the bid form could be used to adjust the Contractor’s
base bid and alternates, add or deduct, for changes in quantities on the project.  However,
the Owner reserves the right to accept or reject these listed unit prices and to ask the
Contractor to provide other pricing based upon project conditions.

7. Measurements and Dimensions:  It is the Contractor's responsibility to verify all
measurements prior to the openings of the bids.  Any discrepancies in the measurements or
work site conditions must be made prior to the opening of the bids.

8.  Work Area Security & Protection:  In performing the work, the Contractor is responsible
for the security of the work area and protection of any and all equipment, materials, and
surfaces not scheduled for work activities.  The Contractor shall not be provided with a key
to building(s) where work is to be performed.  It is the Contractor’s responsibility to
adequately barricade, sign and control access to work areas in such a way to prevent
accidental access to work areas. 

9.  Damage Repair & Missing Item Replacement:  The Contractor shall repair or replace,
at his own expense, any damage occurring during his activities to any building component
not scheduled for asbestos abatement or movement.  Any damaged or missing items will be
replaced or paid for by the Contractor prior to receipt of final contract payment.  

10.  Payment Requests:  The Owner’s Representative shall review and recommend payment of
all invoices from the Contractor.  Invoices shall be submitted by the Contractor in a form
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acceptable to both the Owner’s Representative and Owner. 

11.  Critical Barriers:  Critical barriers consisting of two (2) single layers of 6-mil polyethylene
sheeting applied separately by the Contractor with varying tape lines shall be installed, as
a minimum, at ventilation systems, doors, windows, electrical wall switches and receptacle,
and other openings in the work area.  See Section 01526 for more information.

12.  Ventilation Systems:  The Contractor shall completely immobilize any ventilation systems
in work areas by, as a minimum, by sealing supply and return ducts with critical barriers,
locking and tagging the system “off,” notifying building operators, and providing proper
labeling.  See Section 01513 for more information.

13. Toilet Facilities: The Contractor shall provide, at his own expense, toilet facilities for his
use during the project.

14. Floor Tile Machines:  The use of floor tile machines are allowed on this project at the
discretion of the Contractor and if the Contractor can demonstrate after bidding and
prior to the start of the work, that proper usage and effective decontamination
procedures will be used by the Contractor.  If the Contractor elects to use a floor tile
machine for any portion of the work herein, prior to it’s usage, the Contractor shall
submit a written Work Plan for review and have the Work Plan approved.  The Work
Plan shall contain, at a minimum, the following elements:

(i). The floor tile machine(s) will be visually inspection by the Owner’s Representative
prior to use on this Project to verify that the machine is clean and containing no viable
debris or contamination.  If not acceptable, the floor tile machine(s) cannot be used
on this Project.

(ii). The Contractor shall be responsible for any damage caused by the machine(s).

(iii). Detailed description of the method(s) which will be used by the Contractor to
decontaminate the equipment and verify using AHERA visual and air testing
clearance protocols, that the equipment was effectively decontaminated.  All visual
and air testing required will be at no additional cost to the Owner.  The Contractor
shall provide documentation to the Owner’s Representative that it has passed all
AHERA visual and air testing clearance protocols prior removal of any floor tile
machines from its decontamination area.

(iv). Decontamination shall be performed prior to moving of the machine(s) out of any
Work Area to effectively remove any asbestos residue.  Decontamination shall be
performed in a dedicated containment (the equipment decontamination/bag-out area
can be used provided it can accommodate all of the required activities).  After
decontamination, the Contractor shall provide documentation to the Owner’s
Representative that the machine was properly decontaminated prior to removal of the
machine out of any Work Area including all air testing results. 

The Contractor acknowledges by submission of it’s bid, that there are no guarantees
made by the Owner that approval of floor tiles machines will be granted and the
Contractor reaffirms that if floor tile machines are not approved for use on this project,
that manual scrapping methods will be used to complete the project in accordance with
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the Specifications at no additional cost to the Owner. 

15.  Removal Procedures:

(i). Floor Tile and Associated Mastics:               
Some work areas contain multiple layers of floor tiles with carpeting and stair treads
at some locations.  All asbestos floor tile layers including all non-asbestos floor tile
layers on top of or below asbestos floor tiles and all associated mastics must be
removed and disposed by the Contractor.  Install a three-stage decontamination unit,
with shower, at the entrance to the work area containments.  The decontamination
units shall be installed in such a manner as to allow for separate equipment room/bag-
out off to the side.  In No Instance Will the Personal Decontamination Unit Be
Used for Bag-out or Equipment Passage.   Install and operate HEPA filtered air
filtration devices.  Pre-clean any areas needing critical barriers, and install critical
barriers.  The work area shall consist of two (2) layers of 6-mil plastic sheeting as
critical barriers at all openings.  Establish and maintain at all times a pressure
differential of minus 0.02 inches of water measured on a strip chart recorder or other
approved method.  The pressure differential recorder shall be checked several times
daily by the Contractor.  The contractor shall supply a calibrated differential pressure
manometer capable of monitoring and recording on a strip chart and measuring
differential pressure of 0.005 inches of water.  The manometer shall be equipped with
an automatically activated alarm system which will sound a warning if the pressure
rises above the minimum value.  All strips charts will be submitted to the Owner’s
Representative at the completion of the project.  Work will not begin or continue
until an adequate differential pressure is achieved and maintained.  Once negative
air is established, the Contractor may start removing the carpet and/or stair treads (if
applicable).  If the carpet and/or stair treads covering comes up without disturbing
the floor tile, it may be disposed by the Contractor as a general debris.  However, if
the floor tile is disturbed while removing the carpeting (and padding if applicable)
and/or stair treads, the carpeting (and padding if applicable) and stair treads shall be
disposed by the Contractor of as contaminated waste. The Contractor is responsible
for proper handling, storage, transporting and disposal of all wastes.  The use of
floor tile machines are allowed on this project at the discretion of the Contractor
and if the Contractor can demonstrate after bidding and prior to the start of the
work, that proper usage and effective decontamination procedures will be used
by the Contractor in accordance with this Section.  Remove floor heater covers in
work area (if applicable) to inspect interior of units for asbestos.  If asbestos floor tile
is found, follow specified removal and disposal procedure.  Remove and dispose of
any floor tile under window and/or wall mounted HVAC units.  All floor tile shall be
thoroughly wetted and double-bagged in 6-mil poly bags and goose-necked or
thoroughly wetted and wrapped in double-layers of 6-mil poly for proper disposal.
All waste shall be properly handled and labeled for disposal by the Contractor.  All
asbestos-containing and contaminated materials shall be properly handled, stored,
transported and disposed by the Contractor in accordance with all Federal, State, and
local laws, regulations, ordinances, guidelines, and the requirements of this
Specification. Fiber and/or metal drums may be used.  All daily air sampling will be
laboratory analyzed by Phase Contrast Microscopy (PCM) methods unless the Owner
or State Agency requires other methods.  Final air clearance samples will be by PCM.
See Sections 01529, 02081, 02087 and this specification for more information. 
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(ii). Carpet Glue and Associated Mastics:  
Work areas contain carpet, asbestos-containing glue and associated asbestos
containing mastics at some locations. All asbestos-containing carpet glue and
associated mastics must be removed.  Carpets having asbestos-containing glues and
associated mastics shall be removed and property disposed by the Contractor as
asbestos-contaminated materials.  Install a three-stage decontamination unit, with
shower, at the entrance to the work area containments.  The decontamination units
shall be installed in such a manner as to allow for separate equipment room/bag-out
off to the side.  In No Instance Will the Personal Decontamination Unit Be Used
for Bag-out or Equipment Passage.   Install and operate HEPA filtered air filtration
devices.  Pre-clean any areas needing critical barriers, and install critical barriers.
The work area shall consist of two (2) layers of 6-mil plastic sheeting as critical
barriers at all openings.  Establish and maintain at all times a pressure differential of
minus 0.02 inches of water measured on a strip chart recorder or other approved
method.  The pressure differential recorder shall be checked several times daily by the
Contractor.  The contractor shall supply a calibrated differential pressure manometer
capable of monitoring and recording on a strip chart and measuring differential
pressure of 0.005 inches of water.  The manometer shall be equipped with an
automatically activated alarm system which will sound a warning if the pressure rises
above the minimum value.  All strips charts will be submitted to the Owner’s
Representative at the completion of the project.  Work will not begin or continue
until an adequate differential pressure is achieved and maintained.  Once negative
air is established, the Contractor may start removing the carpet and/or stair treads (if
applicable).  If the carpet (and padding if applicable) comes up without glue or mastic
it may be disposed by the Contractor as a general debris.  However, if the carpet an
applicable padding contains glue or mastic, it shall be disposed by the Contractor of
as contaminated waste. The Contractor is responsible for proper handling, storage,
transporting and disposal of all wastes. Remove floor heater covers in work area (if
applicable) to inspect interior of units for asbestos.  If asbestos glue or mastic is
found, follow specified removal and disposal procedure. All materials shall be
thoroughly wetted and double-bagged in 6-mil poly bags and goose-necked or
thoroughly wetted and wrapped in double-layers of 6-mil poly for proper disposal.
All waste shall be properly handled and labeled for disposal by the Contractor.  All
asbestos-containing and contaminated materials shall be properly handled, stored,
transported and disposed by the Contractor in accordance with all Federal, State, and
local laws, regulations, ordinances, guidelines, and the requirements of this
Specification. Fiber and/or metal drums may be used.  All daily air sampling will be
laboratory analyzed by Phase Contrast Microscopy (PCM) methods unless the Owner
or State Agency requires other methods.  Final air clearance samples will be by PCM.
See Sections 01529, 02081, 02087 and this specification for more information. 

(iii). Pipe Coverings (Insulation & Fittings):
Asbestos pipe coverings (insulation and fittings) are friable and shall be properly
removed, bagged, transported and disposed by the Contractor.  Prior to removal, the
Contractor shall verify that all utilities have been shut-off and purged.  The
Contractor shall then install a three-stage decontamination unit, with shower, at the
entrance to the work area containment.  The decontamination unit shall be installed
in such a manner as to allow for a combined equipment room/bag-out off to the side.
Don personal protective equipment prior to entering the containment area.  Personal
Protective  Equipment shall include as a minimum, full-body coveralls, head and foot
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covers, and full-faced PAPRs.  The Contractor shall use gross removal methods or
wrap and cut methods for complete removal of all pipe coverings.  For removal or
should the fiber counts reach the Permissible Exposure Limit (PEL) at any time, Type
C, Grade D respirators operating in the pressure demand mode will be required.
Install and operate HEPA filtered air filtration devices.  Pre-clean any areas needing
critical barriers, and install critical barriers.  The work area shall consist of two (2)
layers of 6-mil plastic sheeting as critical barriers and one (1) layer of 6-mil plastic
sheeting on ceilings and walls.  Establish and maintain at all times a pressure
differential of minus 0.02 inches of water measured on a strip chart recorder or other
approved method.  The pressure differential recorder shall be checked several times
daily by the Contractor.  The contractor shall supply a calibrated differential pressure
manometer capable of monitoring and recording on a strip chart and measuring
differential pressure of 0.005 inches of water.  The manometer shall be equipped with
an automatically activated alarm system which will sound a warning  if the pressure
rises above the minimum value.  All strips charts will be submitted to the Owner’s
Representative at the completion of the project.  The Contractor shall place a fire
extinguisher and have a first aid kit at each containment.  An additional fire
extinguisher shall be provided by the Contractor where containments exceed 1,000
square feet.  Temporary ground fault electrical panels shall be installed outside of
containment areas and used by the Contractor for all electrical connections.  The
Contractor shall use water-proof lights inside of all work areas.  Work will not begin
or continue until an adequate differential pressure is achieved and maintained.
Once negative air is established, the Contractor shall begin abatement of the pipe
coverings.  The Contractor can use glove bagging means and methods to perform the
abatement.  The Contractor shall completely remove the pipe coverings in a manner
which prevents damage to building materials and components.  Pipe coverings shall
be double bagged in a manner to prevent the contents of the bag from escaping.   The
pipe coverings shall be properly wetted and labeled for disposal. Care shall be taken
by the Contractor considering the right amount of water required not to create leaking
conditions or hazards to the work area or surrounding area, including the ceiling of
the first floor.  The Building Owner shall provide water for the Contractor’s use
during the work.  The Contractor shall ensure that proper back-flow protection at all
sources of water are installed and maintained. The Contractor is responsible for
proper disposal of all wastes.  A remote three-stage decontamination unit with shower
shall be provided and used by the Contractor during the work.  As a minimum, all
workers shall shower at the end of each shift.  The Contractor shall ensure the
integrity of all decontamination facilities.  All decontamination procedures shall be
strictly implemented by the Contractor.  Shower wastewater shall be either filtered
or jelled.  All filters and/or jelled water shall be disposed by the Contractor as
contaminated waste.  All pipe coverings and fragments shall be thoroughly wetted and
double-bagged in 6-mil poly bags and goose-necked for proper disposal.  All waste
shall be properly handled and labeled by the Contractor for disposal.  All asbestos-
containing and contaminated materials shall be properly handled, stored, transported
and disposed by the Contractor in accordance with all Federal, State, and local laws,
regulations, ordinances, guidelines, and the requirements of this Specification. Fiber
and/or metal drums may be used.  Final inspection shall consist of a visual inspection
and air sampling.  All daily air sampling will be laboratory analyzed by Phase
Contrast Microscopy (PCM) methods unless the Owner or State Agency requires
other methods.  Final air clearance samples will be by PCM. See Sections 01529,
02081, 02087 and this specification for more information. 
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(iv). Pipe Trenches:  
Pipe trenches are located in the basement level of the Rehoboth Elementary School
(Big).  The concrete pipe trenches extend from the boiler room to several locations
through-out the basement. The pipe trenches connect building vertical and horizontal
pipe chases and have very limited floor hatch or boiler room access.  The pipe
trenches contain asbestos pipe covers (insulation and fittings) some in poor condition
supported by hangers from the pipe trench and crawlspace ceilings and/or the base
of the pipe trenches.  The pipe trenches also contain asbestos-containing debris.  All
asbestos-containing materials and debris must be completely abatement by the
Contractor.  Demolition of concrete floor decking (trench covering) or other needed
access is necessary to completely remove all of the asbestos pipe coverings and debris
within the pipe trenches and must be included in the Contractor’s bid.  Pipe trench
covering vary in size and materials and include concrete, terrazzo, and ceramic tile
and must be removed to access pipe trench. The Contractor shall include in this bid
performing the necessary work to completely access all pipe trenches in a safe manner
at all confirmed and assumed locations shown on the drawings.  Some of the pipe
trenches extend under structural aspects of the building (i.e., walls, columns, etc.)
requiring care by the Contractor when working in these areas. It is anticipated that
the thickness of the pipe trench covering varies from 4-inches to 12-inches.  Care
must be taken when accessing the pipe trenches and working at the pipe trenches to
eliminate the potential for an asbestos fiber release and/or structural damage to the
building.  The work must be done in sections to allow for complete control of the
work area by the Contractor.  Some pipe trench locations shown on the drawings are
assumed since they are concealed by floor coverings.  The Contractor shall perform
all of the necessary exploratory work to locate all pipe trenches.  Asbestos pipe
coverings (insulation and fittings) and all trench debris is friable and shall be properly
removed, bagged, transported and disposed by the Contractor.  Wrap and cut methods
can be used the Contractor where pipe coverings are in tack allowing this method to
be effective in eliminating a fiber release.  Gross removal must be performed by the
Contractor at locations where pipe coverings are in poor condition, and wrap and cut
methods will not prevent a fiber release, and areas where debris removal and cleaning
is required. Prior to removal, the Contractor shall verify that all utilities have
been shut-off and purged.  The Contractor shall then install a three-stage
decontamination unit, with shower, at the entrance to the work area containment.  The
decontamination unit shall be installed in such a manner as to allow for a combined
equipment room/bag-out off to the side.  Don personal protective equipment prior to
entering the containment area.  Personal Protective  Equipment shall include as a
minimum, full-body coveralls, head and foot covers, and full-faced PAPRs.  The
Contractor shall use gross removal methods and wrap and cut methods where
possible for the complete removal of all pipe coverings.  The Contractor shall use
gross removal methods of complete removal of all pipe trench debris.  All concrete
surfaces  shall be contact HEPA vacuumed and wiped down to remove potential
fibers in and around the pipe trench.  For removal or should the fiber counts reach the
Permissible Exposure Limit (PEL) at any time, Type C, Grade D respirators
operating in the pressure demand mode will be required.  Install and operate HEPA
filtered air filtration devices.  Pre-clean any areas needing critical barriers, and install
critical barriers.  The work area shall consist of two (2) layers of 6-mil plastic
sheeting as critical barriers and one (1) layer of 6-mil plastic sheeting on ceilings and
walls.  Establish and maintain at all times a pressure differential of minus 0.02 inches
of water measured on a strip chart recorder or other approved method.  The pressure
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differential recorder shall be checked several times daily by the Contractor.  The
contractor shall supply a calibrated differential pressure manometer capable of
monitoring and recording on a strip chart and measuring differential pressure of
0.005 inches of water.  The manometer shall be equipped with an automatically
activated alarm system which will sound a warning  if the pressure rises above the
minimum value.  All strips charts will be submitted to the Owner’s Representative at
the completion of the project.  The Contractor shall place a fire extinguisher and have
a first aid kit at each containment.  An additional fire extinguisher shall be provided
by the Contractor where containments exceed 1,000 square feet.  Temporary ground
fault electrical panels shall be installed outside of containment areas and used by the
Contractor for all electrical connections.  The Contractor shall use water-proof lights
inside of all work areas.  Work will not begin or continue until an adequate
differential pressure is achieved and maintained.  Once negative air is established,
the Contractor shall begin abatement of the pipe trench coverings and debris.  Pipe
coverings and debris shall be double bagged in a manner to prevent the contents of
the bag from escaping.   The pipe coverings and debris shall be properly wetted and
labeled for disposal. Care shall be taken by the Contractor considering the right
amount of water required not to create leaking conditions or hazards to the work area
or surrounding area, including the ceiling of the first floor.  The building owner shall
provide water for the Contractor’s use during the work.  The Contractor shall ensure
that proper back-flow protection at all sources of water are installed and maintained.
The Contractor is responsible for proper disposal of all wastes.  A remote three-stage
decontamination unit with shower shall be provided and used by the Contractor
during the work.  As a minimum, all workers shall shower at the end of each shift.
The Contractor shall ensure the integrity of all decontamination facilities.  All
decontamination procedures shall be strictly implemented by the Contractor.  Shower
wastewater shall be either filtered or jelled.  All filters and/or jelled water shall be
disposed by the Contractor as contaminated waste.  All pipe coverings and fragments
shall be thoroughly wetted and double-bagged in 6-mil poly bags and goose-necked
for proper disposal.  All waste shall be properly handled and labeled by the
Contractor for disposal.  All asbestos-containing and contaminated materials shall be
properly handled, stored, transported and disposed by the Contractor in accordance
with all Federal, State, and local laws, regulations, ordinances, guidelines, and the
requirements of this Specification. Fiber and/or metal drums may be used.  Final
inspection shall consist of a visual inspection and air sampling.  All daily air sampling
will be laboratory analyzed by Phase Contrast Microscopy (PCM) methods unless
the Owner or State Agency requires other methods.  Final air clearance samples will
be by PCM. See Sections 01529, 02081, 02087 and this specification for more
information. 

(v). HVAC Ductwork Mastics:  
Work areas contain HVAC ductwork asbestos-containing mastics at some locations.
All asbestos-containing ductwork mastics must be removed.  Ductwork and/or
ductwork insulation having asbestos-containing mastics shall be removed and
property disposed by the Contractor as asbestos-contaminated materials.  Install a
three-stage decontamination unit, with shower, at the entrance to the work area
containments.  The decontamination units shall be installed in such a manner as to
allow for separate equipment room/bag-out off to the side.  In No Instance Will the
Personal Decontamination Unit Be Used for Bag-out or Equipment Passage. 
Install and operate HEPA filtered air filtration devices.  Pre-clean any areas needing
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critical barriers, and install critical barriers.  The work area shall consist of two (2)
layers of 6-mil plastic sheeting as critical barriers at all openings.  Establish and
maintain at all times a pressure differential of minus 0.02 inches of water measured
on a strip chart recorder or other approved method.  The pressure differential recorder
shall be checked several times daily by the Contractor.  The contractor shall supply
a calibrated differential pressure manometer capable of monitoring and recording on
a strip chart and measuring differential pressure of 0.005 inches of water.  The
manometer shall be equipped with an automatically activated alarm system which will
sound a warning if the pressure rises above the minimum value.  All strips charts will
be submitted to the Owner’s Representative at the completion of the project.  Work
will not begin or continue until an adequate differential pressure is achieved and
maintained.  Once negative air is established, the Contractor may start removing the
asbestos-containing materials and asbestos-contaminated materials.  If the ductwork
or ductwork insulation does not have asbestos-containing materials, it may be
disposed by the Contractor as a general debris.  However, if the ductwork and/or
ductwork insulation contains asbestos-materials, it shall be disposed by the
Contractor of as contaminated waste. The Contractor is responsible for proper
handling, storage, transporting and disposal of all wastes.  All materials shall be
thoroughly wetted and double-bagged in 6-mil poly bags and goose-necked or
thoroughly wetted and wrapped in double-layers of 6-mil poly for proper disposal.
All waste shall be properly handled and labeled for disposal by the Contractor.  All
asbestos-containing and contaminated materials shall be properly handled, stored,
transported and disposed by the Contractor in accordance with all Federal, State, and
local laws, regulations, ordinances, guidelines, and the requirements of this
Specification. Fiber and/or metal drums may be used.  All daily air sampling will be
laboratory analyzed by Phase Contrast Microscopy (PCM) methods unless the Owner
or State Agency requires other methods.  Final air clearance samples will be by PCM.
See Sections 01529, 02081, 02087 and this specification for more information. 

(vi). Vibration Dampening Cloths:
Prior to vibration dampening cloth removal, the Contractor shall install a three-stage
decontamination unit, with shower, at the entrance to the work area containments.
The decontamination units shall be installed in such a manner as to allow for separate
equipment room/bag-out off to the side.  In No Instance Will the Personal
Decontamination Unit Be Used for Bag-out or Equipment Passage.  Don personal
protective equipment prior to entering the containment area.  Personal Protective
Equipment shall include as a minimum, full-body coveralls, head and foot covers, and
full-faced PAPRs.  For gross removal or should the fiber counts reach the Permissible
Exposure Limit (PEL) at any time, Type C, Grade D respirators operating in the
pressure demand mode will be required.  Install and operate HEPA filtered air
filtration devices.  Pre-clean any areas needing critical barriers, and install critical
barriers.  The work area shall consist of two (2) layers of 6-mil plastic sheeting as
critical barriers.  Establish and maintain at all times a pressure differential of minus
0.02 inches of water measured on a strip chart recorder or other approved method.
The pressure differential recorder shall be checked several times daily by the
Contractor.  The contractor shall supply a calibrated differential pressure manometer
capable of monitoring and recording on a strip chart and measuring differential
pressure of 0.005 inches of water.  The manometer shall be equipped with an
automatically activated alarm system which will sound a warning  if the pressure
drops below the preset value.  All strips charts will be submitted to the Owner’s
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Representative at the completion of the project.  The Contractor shall place a fire
extinguisher and have a first aid kit at each containment.  An additional fire
extinguisher shall be provided by the Contractor where containments exceed 1,000
square feet.  Temporary ground fault electrical panels shall be installed outside of
containment areas and used by the Contractor for all electrical connections.  The
Contractor shall use water-proof lights inside of all work areas.  Work will not begin
or continue until an adequate differential pressure is achieved and maintained.
Once negative air is established, the Contractor may start removal of vibration
dampening cloths. During removal, the Contractor shall not damage equipment
containing the cloths.  Care shall be taken by the Contractor considering the right
amount of water required not to create leaking conditions or hazards to the work area
or surrounding area.  The Building Owner shall provide limited water service for the
Contractor’s use during the work.  The Contractor shall ensure that proper back-flow
protection at all sources of water are installed and maintained. The Contractor is
responsible for proper disposal of all wastes.  All pipe coverings shall be thoroughly
wetted and double-bagged in 6-mil poly bags, goose-necked, and properly labeled for
disposal.  A remote three-stage decontamination unit with shower shall be provided
and used by the Contractor during the work.  As a minimum, all workers shall shower
at the end of each shift.  The Contractor shall ensure the integrity of all
decontamination facilities.  All decontamination procedures shall be strictly
implemented by the Contractor.  Shower wastewater shall be either filtered or jelled.
All filters and/or jelled water shall be disposed by the Contractor as contaminated
waste.  All asbestos-containing materials shall be properly disposed by the Contractor
as contaminated waste in accordance with all Federal, State, and local laws,
regulations, ordinances, guidelines, and the requirements of this Specification.  Fiber
and/or metal drums may be used.  Final inspection shall consist of a visual inspection
and air sampling.  Daily air samples will be by Phase Contrast Microscopy (PCM).
Final air clearance samples will be by PCM.  See Section 01529 and 02081 and this
specification for more information.  

(vii). Ceiling Tile and Chalkboard Glue Dots:
Prior to the removal of blackboards adhesive (glue dots), the Contractor shall install
a three-stage decontamination unit, with shower, at the entrance to the work area
containments.  The Contractor shall remove blackboards when required to access the
glue dots.  If glue dots remain on the blackboards, the blackboard must be disposed
as asbestos-containing waste.  The decontamination units shall be installed in such
a manner as to allow for separate equipment room/bag-out off to the side.  In No
Instance Will the Personal Decontamination Unit Be Used for Bag-out or
Equipment Passage.  Don personal protective equipment prior to entering the
containment area.  Personal Protective  Equipment shall include as a minimum, full-
body coveralls, head and foot covers, and full-faced PAPRs.  For gross removal or
should the fiber counts reach the Permissible Exposure Limit (PEL) at any time, Type
C, Grade D respirators operating in the pressure demand mode will be required.
Install and operate HEPA filtered air filtration devices.  Pre-clean any areas needing
critical barriers, and install critical barriers.  The work area shall consist of two (2)
layers of 6-mil plastic sheeting as critical barriers.  Establish and maintain at all times
a pressure differential of minus 0.02 inches of water measured on a strip chart
recorder or other approved method.  The pressure differential recorder shall be
checked several times daily by the Contractor.  The contractor shall supply a
calibrated differential pressure manometer capable of monitoring and recording on
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a strip chart and measuring differential pressure of 0.005 inches of water.  The
manometer shall be equipped with an automatically activated alarm system which will
sound a warning if the pressure drops below the preset value.  All strips charts will
be submitted to the Owner’s Representative at the completion of the project.  The
Contractor shall place a fire extinguisher and have a first aid kit at each containment.
An additional fire extinguisher shall be provided by the Contractor where
containments exceed 1,000 square feet.  Temporary ground fault electrical panels
shall be installed outside of containment areas and used by the Contractor for all
electrical connections.  The Contractor shall use water-proof lights inside of all work
areas.  Work will not begin or continue until an adequate differential pressure is
achieved and maintained.   Once negative air is established, the Contractor may
start removing the adhesive located behind the blackboards. All blackboards shall be
disposed as contaminated waste.  The Contractor is responsible for proper disposal
of all wastes.  Remove all blackboards following proper removal procedures.  The
Contractor shall protect, at all times, walls, floors, and moldings.  Care shall be taken
by the Contractor considering the right amount of water required not to create leaking
conditions or hazards to the work area or surrounding area.  The Building Owner
shall provide limited water service for the Contractor’s use during the work.  The
Contractor shall ensure that proper back-flow protection at all sources of water are
installed and maintained.  All materials shall be thoroughly wetted and double-bagged
in 6-mil poly bags, goose-necked, and properly labeled for disposal.  A remote three-
stage decontamination unit with shower shall be provided and used by the Contractor
during the work.  As a minimum, all workers shall shower at the end of each shift.
The Contractor shall ensure the integrity of all decontamination facilities.  All
decontamination procedures shall be strictly implemented by the Contractor.  Shower
wastewater shall be either filtered or jelled.  All filters and/or jelled water shall be
disposed by the Contractor as contaminated waste.  All asbestos-containing materials
shall be properly disposed by the Contractor as contaminated waste in accordance
with all Federal, State, and local laws, regulations, ordinances, guidelines, and the
requirements of this Specification.  Fiber and/or metal drums may be used.  Final
inspection shall consist of a visual inspection and air sampling.  Daily air samples
will be by Phase Contrast Microscopy (PCM).  Final air clearance samples will be
by PCM.  See Section 02081 and this specification for more information.  

(viii). Sink Undercoatings:
The sinks shall be removed, bagged, and properly disposed as asbestos-containing
waste.  Prior to removal, the Contractor shall verify that water to the sink has
been shut-off and purged.  The Contractor shall then install a three-stage
decontamination unit, with shower, at the entrance to the work area containment.  The
decontamination unit shall be installed in such a manner as to allow for a combined
equipment room/bag-out off to the side.  Don personal protective equipment prior to
entering the containment area.  Personal Protective  Equipment shall include as a
minimum, full-body coveralls, head and foot covers, and full-faced PAPRs.  For
gross removal or should the fiber counts reach the Permissible Exposure Limit (PEL)
at any time, Type C, Grade D respirators operating in the pressure demand mode will
be required.  Install and operate HEPA filtered air filtration devices.  Pre-clean any
areas needing critical barriers, and install critical barriers.  The work area shall
consist of two (2) layers of 6-mil plastic sheeting as critical barriers.  Establish and
maintain at all times a pressure differential of minus 0.02 inches of water measured
on a strip chart recorder or other approved method.  The pressure differential recorder
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shall be checked several times daily by the Contractor.  The contractor shall supply
a calibrated differential pressure manometer capable of monitoring and recording on
a strip chart and measuring differential pressure of 0.005 inches of water.  The
manometer shall be equipped with an automatically activated alarm system which will
sound a warning  if the pressure drops below the preset value.  All strips charts will
be submitted to the Owner’s Representative at the completion of the project.  The
Contractor shall place a fire extinguisher and have a first aid kit at each containment.
An additional fire extinguisher shall be provided by the Contractor where
containments exceed 1,000 square feet.  Temporary ground fault electrical panels
shall be installed outside of containment areas and used by the Contractor for all
electrical connections.  The Contractor shall use water-proof lights inside of all work
areas.  Work will not begin or continue until an adequate differential pressure is
achieved and maintained.  Once negative air is established, the Contractor shall
completely remove the sink without damage and wrapping the sink in two (2) layers
of polyethylene sheeting in a manner to prevent the contents of the sink from escaping
the wrapping.  The sink shall be properly wetted and labeled for disposal. Care shall
be taken by the Contractor considering the right amount of water required not to
create leaking conditions or hazards to the work area or surrounding area, including
the ceiling of the first floor.  The Building Owner shall provide water for the
Contractor’s use during the work.  The Contractor shall ensure that proper back-flow
protection at all sources of water are installed and maintained. The Contractor is
responsible for proper disposal of all wastes.  A remote three-stage decontamination
unit with shower shall be provided and used by the Contractor during the work.  As
a minimum, all workers shall shower at the end of each shift.  The Contractor shall
ensure the integrity of all decontamination facilities.  All decontamination procedures
shall be strictly implemented by the Contractor.  Shower wastewater shall be either
filtered or jelled.  All filters and/or jelled water shall be disposed by the Contractor
as contaminated waste.  All asbestos-containing materials shall be properly disposed
by the Contractor as contaminated waste in accordance with all Federal, State, and
local laws, regulations, ordinances, guidelines, and the requirements of this
Specification.  Fiber and/or metal drums may be used.  Final inspection shall consist
of a visual inspection and air sampling.  Daily air samples will be by Phase Contrast
Microscopy (PCM).  Final air clearance samples will be by PCM.  See Section
01529 and 02081 and this specification for more information. 

(ix). Fire Doors: 
All fire doors showing on the drawings shall be removed.  Fire doors shall be bagged,
wetted, labeled and properly disposed.  The Contractor shall install a three-stage
decontamination unit, with shower, at the entrance to the work area containment.  The
decontamination unit shall be installed in such a manner as to allow for a combined
equipment room/bag-out off to the side.  Don personal protective equipment prior to
entering the containment area.  Personal Protective  Equipment shall include as a
minimum, full-body coveralls, head and foot covers, and full-faced PAPRs.  For
gross removal or should the fiber counts reach the Permissible Exposure Limit (PEL)
at any time, Type C, Grade D respirators operating in the pressure demand mode will
be required.  Install and operate HEPA filtered air filtration devices.  Pre-clean any
areas needing critical barriers, and install critical barriers.  The work area shall
consist of two (2) layers of 6-mil plastic sheeting as critical barriers.  Establish and
maintain at all times a pressure differential of minus 0.02 inches of water measured
on a strip chart recorder or other approved method.  The pressure differential recorder
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shall be checked several times daily by the Contractor.  The contractor shall supply
a calibrated differential pressure manometer capable of monitoring and recording on
a strip chart and measuring differential pressure of 0.005 inches of water.  The
manometer shall be equipped with an automatically activated alarm system which will
sound a warning  if the pressure drops below the preset value.  All strips charts will
be submitted to the Owner’s Representative at the completion of the project.  The
Contractor shall place a fire extinguisher and have a first aid kit at each containment.
An additional fire extinguisher shall be provided by the Contractor where
containments exceed 1,000 square feet.  Temporary ground fault electrical panels
shall be installed outside of containment areas and used by the Contractor for all
electrical connections.  The Contractor shall use water-proof lights inside of all work
areas.  Work will not begin or continue until an adequate differential pressure is
achieved and maintained.  Once negative air is established, the Contractor shall
completely removal all single and double asbestos-containing doors by removing of
the doors from its hinges without damage and wrapping the door in two (2) layers of
polyethylene sheeting in a manner to prevent the contents of the door from escaping
the wrapping.  The door shall be properly wetted and labeled for disposal. Care shall
be taken by the Contractor considering the right amount of water required not to
create leaking conditions or hazards to the work area or surrounding area, including
the ceiling of the first floor.  The Building Owner shall provide water for the
Contractor’s use during the work.  The Contractor shall ensure that proper back-flow
protection at all sources of water are installed and maintained. The Contractor is
responsible for proper disposal of all wastes.  A remote three-stage decontamination
unit with shower shall be provided and used by the Contractor during the work.  As
a minimum, all workers shall shower at the end of each shift.  The Contractor shall
ensure the integrity of all decontamination facilities.  All decontamination procedures
shall be strictly implemented by the Contractor.  Shower wastewater shall be either
filtered or jelled.  All filters and/or jelled water shall be disposed by the Contractor
as contaminated waste.  All asbestos-containing materials shall be properly disposed
by the Contractor as contaminated waste in accordance with all Federal, State, and
local laws, regulations, ordinances, guidelines, and the requirements of this
Specification.  Fiber and/or metal drums may be used.  Final inspection shall consist
of a visual inspection and air sampling.  Daily air samples will be by Phase Contrast
Microscopy (PCM).  Final air clearance samples will be by PCM.  See Section
01529 and 02081 and this specification for more information. 

(x). Asbestos Heat Shields:
Wall mounted heating units exist at various locations throughout the school building.
The heating units vary in model, size and shape.  The heating units may be located
at floor elevation or at near ceiling elevation.  The Contractor shall open all wall
heating units throughout the project for inspection.  After opening of wall heating
units, if suspected asbestos-containing materials are present the Contractor shall
prepare for asbestos abatement activities.  Prior to disturbing these materials, the
Contractor shall install a three-stage decontamination unit, with shower, at the
entrance to the work area containments.  The decontamination units shall be installed
in such a manner as to allow for separate equipment room/bag-out off to the side.  In
No Instance Will the Personal Decontamination Unit Be Used for Bag-out or
Equipment Passage.  Don personal protective equipment prior to entering the
containment area.  Personal Protective  Equipment shall include as a minimum, full-
body coveralls, head and foot covers, and full-faced PAPRs for glove bag operations.
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For gross removal or should the fiber counts reach the Permissible Exposure Limit
(PEL) at any time, Type C, Grade D respirators operating in the pressure demand
mode will be required.  Install and operate HEPA filtered air filtration devices.  Pre-
clean any areas needing critical barriers, and install critical barriers.  The work area
shall consist of two (2) layers of 6-mil plastic sheeting as critical barriers.  Establish
and maintain at all times a pressure differential of minus 0.02 inches of water
measured on a strip chart recorder or other approved method.  The pressure
differential recorder shall be checked several times daily by the Contractor.  The
contractor shall supply a calibrated differential pressure manometer capable of
monitoring and recording on a strip chart and measuring differential pressure of
0.005 inches of water.  The manometer shall be equipped with an automatically
activated alarm system which will sound a warning  if the pressure drops below the
preset value.  All strips charts will be submitted to the Owner’s Representative at the
completion of the project.  The Contractor shall place a fire extinguisher and have a
first aid kit at each containment.  An additional fire extinguisher shall be provided by
the Contractor where containments exceed 1,000 square feet.  Temporary ground
fault electrical panels shall be installed outside of containment areas and used by the
Contractor for all electrical connections.  The Contractor shall use water-proof lights
inside of all work areas.  Work will not begin or continue until an adequate
differential pressure is achieved and maintained.  Once negative air is established,
the Contractor may start removal of the heat shield after covering with plastic
sheeting.  The Contractor is responsible for proper disposal of all wastes.  Care shall
be taken by the Contractor considering the right amount of water required not to
create leaking conditions or hazards to the work area or surrounding area.  The
Building Owner shall provide limited water service for the Contractor’s use during
the work.  The Contractor shall ensure that proper back-flow protection at all sources
of water are installed and maintained.   The heat shield shall be thoroughly wetted and
double-bagged in 6-mil poly bags, goose-necked, and properly labeled for disposal.
A remote three-stage decontamination unit with shower shall be provided and used
by the Contractor during the work.  As a minimum, all workers shall shower at the
end of each shift.  The Contractor shall ensure the integrity of all decontamination
facilities.  All decontamination procedures shall be strictly implemented by the
Contractor.  Shower wastewater shall be either filtered or jelled.  All filters and/or
jelled water shall be disposed by the Contractor as contaminated waste.  All asbestos-
containing materials shall be properly disposed by the Contractor as contaminated
waste in accordance with all Federal, State, and local laws, regulations, ordinances,
guidelines, and the requirements of this Specification.  Fiber and/or metal drums may
be used.  Final inspection shall consist of a visual inspection and air sampling.  Daily
air samples will be by Phase Contrast Microscopy (PCM).  Final air clearance
samples will be by PCM.  See Section 01529 and 02081 and this specification for
more information.  

(xi). Cement Transite Panels
The Contractor shall safely remove, handle, transport and dispose of all cement
transite panels. The Contractor is not required to install temporary plywood at
removal locations.  Safety of project workers and the building occupants must be
given priority for all activities.  The Contractor shall ensure at all times that the
condition of work areas and access to work areas do not contain hazards.  The
Contractor shall comply with all Federal, State and local laws, regulations,
ordinances, and guidelines including, but not limited to, EPA, OSHA, and the State
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of Delaware.  It is the Contractor’s responsibility to ensure that all appropriate laws,
regulations, ordinances, and guidelines are implemented at all times during the work.
Prior and during removal of transite panel materials, the Contractor shall deploy and
maintain a suitable drop cloth at ground elevation next to all work areas extending at
least 10 linear feet outward to collect fallen materials during removal.  Additionally,
the Contractor shall deploy and maintain barrier tape and signage at the perimeter of
all work areas.  Barrier tape shall extend at least 10 linear feet outward and be
deployed and maintained in a condition sufficient to restrict access.  Signs shall state
“Caution, Overhead Work” and shall extend at least 15 linear feet outward.  The
Contractor shall remove all asbestos-containing transite panels to a condition whereby
the final substrate is smooth and free of any material.  Any loose transite must be
properly removed and disposed.  The Contractor is responsible for any or all damages
caused by him.  During the abatement, the Contractor shall protect all building
features in and around the work area.  Materials shall be adequately wetted with
amended water by the Contractor during all removal work to prevent visible
emissions.  Dry removal of asbestos-containing materials are not allowed.  Care shall
be taken by the Contractor considering the right amount of water required not to
create leaking conditions or hazards to the work area or surrounding area.  The
Building Owner shall provide limited water service for the Contractor’s use during
the work.  The Contractor shall ensure that proper back-flow protection at all sources
of water are installed and maintained.  The Contractor shall place a fire extinguisher
and have a first aid kit at each work area.  The minimum respiratory protection shall
be full-face PAPRs for all workers.  Additionally, as a minimum, all workers shall
don double personal protective suits.  Respiratory protection and personal protective
equipment shall be worn by all workers during all steps of the work including, but not
limited to, setup, removal, placing of waste into dumpsters or containers, final
cleaning and tear down.  A remote three-stage decontamination unit with shower shall
be provided and used by the Contractor during the work.  As a minimum, all workers
shall shower at the end of each shift.  The Contractor shall ensure the integrity of all
decontamination facilities.  All decontamination procedures shall be strictly
implemented by the Contractor.  Shower wastewater shall be either filtered or jelled.
All filters and/or jelled water shall be disposed by the Contractor as contaminated
waste. All transite panels shall be thoroughly wetted and double-bagged in 6-mil poly
bags and goose-necked or thoroughly wetted and wrapped in double-layers of 6-mil
poly for proper disposal.  All waste shall be properly handled and labeled for disposal
by the Contractor.  All asbestos-containing and contaminated materials shall be
properly handled, stored, transported and disposed by the Contractor in accordance
with all Federal, State, and local laws, regulations, ordinances, guidelines, and the
requirements of this Specification.  Final inspection shall consist of a visual
inspection.  No final air clearance samples will be required in work areas.  See
Section 02081 and this specification for more information.  

(xii). Break-In Locations:
Break in points require opening up floors, walls, and ceilings at each location.
Plumbing pipe insulation and/or fittings may be located inside floors and walls.  Wall
substrate varies throughout building.  Each location may require multiple break in
points and may contain multiple insulation and/or fittings. Prior to any break-in, the
Contractor shall construct a mini-containment and be prepared to abatement any
asbestos-containing pipe coverings (insulation and fittings) found at each location.
If asbestos-containing pipe coverings are found, the Contractor shall immediately
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abate the material.  The Contractor shall include in its bid the cost of this work for
the number of break-in locations and assumed pipe covings estimate provided in the
Bid Documents. 

(xiii). Valve, Fitting and Equipment Gaskets:
Asbestos-containing piping valve, fitting and equipment gaskets shall be removed,
bagged, and properly dispose, including, but not limited to the Boiler Rooms.  Prior
to removal, the Contractor shall verify that all utilities have been shut-off and
purged.  The Contractor shall then install a three-stage decontamination unit, with
shower, at the entrance to the work area containment.  The decontamination unit shall
be installed in such a manner as to allow for a combined equipment room/bag-out off
to the side.  Don personal protective equipment prior to entering the containment area.
Personal Protective  Equipment shall include as a minimum, full-body coveralls, head
and foot covers, and full-faced PAPRs.  The Contractor shall use gross removal
methods or wrap and cut methods for complete removal of all piping valve and fitting
gaskets.  For removal or should the fiber counts reach the Permissible Exposure Limit
(PEL) at any time, Type C, Grade D respirators operating in the pressure demand
mode will be required.  Install and operate HEPA filtered air filtration devices.  Pre-
clean any areas needing critical barriers, and install critical barriers.  The work area
shall consist of two (2) layers of 6-mil plastic sheeting as critical barriers and one (1)
layer of 6-mil plastic sheeting on ceilings and walls.  Establish and maintain at all
times a pressure differential of minus 0.02 inches of water measured on a strip chart
recorder or other approved method.  The pressure differential recorder shall be
checked several times daily by the Contractor.  The contractor shall supply a
calibrated differential pressure manometer capable of monitoring and recording on
a strip chart and measuring differential pressure of 0.005 inches of water.  The
manometer shall be equipped with an automatically activated alarm system which will
sound a warning  if the pressure drops below the preset value.  All strips charts will
be submitted to the Owner’s Representative at the completion of the project.  The
Contractor shall place a fire extinguisher and have a first aid kit at each containment.
An additional fire extinguisher shall be provided by the Contractor where
containments exceed 1,000 square feet.  Temporary ground fault electrical panels
shall be installed outside of containment areas and used by the Contractor for all
electrical connections.  The Contractor shall use water-proof lights inside of all work
areas.  Work will not begin or continue until an adequate differential pressure is
achieved and maintained.  Once negative air is established, the Contractor shall
completely remove the gaskets from fittings, valves and equipment.  Gaskets shall be
double bagged in a manner to prevent the contents of the bag from escaping.   The
gaskets shall be properly wetted and labeled for disposal. Care shall be taken by the
Contractor considering the right amount of water required not to create leaking
conditions or hazards to the work area or surrounding area, including the ceiling of
the first floor.  The Building Owner shall provide water for the Contractor’s use
during the work.  The Contractor shall ensure that proper back-flow protection at all
sources of water are installed and maintained. The Contractor is responsible for
proper disposal of all wastes.  A remote three-stage decontamination unit with shower
shall be provided and used by the Contractor during the work.  As a minimum, all
workers shall shower at the end of each shift.  The Contractor shall ensure the
integrity of all decontamination facilities.  All decontamination procedures shall be
strictly implemented by the Contractor.  Shower wastewater shall be either filtered
or jelled.  All filters and/or jelled water shall be disposed by the Contractor as
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contaminated waste.  All asbestos-containing materials shall be properly disposed by
the Contractor as contaminated waste in accordance with all Federal, State, and local
laws, regulations, ordinances, guidelines, and the requirements of this Specification.
Fiber and/or metal drums may be used.  Final inspection shall consist of a visual
inspection and air sampling.  Daily air samples will be by Phase Contrast Microscopy
(PCM).  Final air clearance samples will be by PCM.  See Section 01529 and 02081
and this specification for more information. 

(xiv). Boilers (ALTERNATE BID ITEM):
The Contractor shall remove and dispose of all asbestos-containing materials from
the boilers.  After completely disassembling the boilers, the Contractor shall leave all
non-asbestos-containing materials within the work area for safe disposal as non-
contaminated debris by Others.  During the boiler disassembly process, the
Contractor shall remove, as a minimum, all packing, gaskets, rope, insulating boards,
asbestos-containing cements, asbestos baffle tiles, and asbestos-containing castable
refractory. The Contractor shall also remove all asbestos-contaminated debris from
the boiler room.  The Contractor shall determine the proper sequence of asbestos
abatement activities at the boiler.  The following items shall be considered by the
Contractor and are not provided in sequential order:

1. Install a three stage decontamination unit, with shower, at the entrance to the
boiler room containment area. The decontamination unit will be installed in
such a manner as to allow for a separate equipment room/bag-out off to the
side. In no instance will the personal decontamination be used as a bag-
out/equipment passage.   No Pop-Up decontamination units will be allowed on
site.  Install and run HEPA filtered negative air machines throughout
containment preparation.  Pre-clean any areas needing critical barriers. Install
critical barriers and seal all penetrations with two (2) layers of 6-mil
polyethylene.

2.  The work area containment shall consist of two layers of  critical barriers and
two layers of fire retardant 6-mil poly  on the walls and floors, and one layer
of poly on the ceiling. The contractor will ensure all floor drains are sealed.

3. Establish and maintain a pressure differential of -0.02 inches of water
measured on a strip chart recorder or other approved method. The pressure
differential recording device will be checked several times daily by the Owner's
Representative. The Contractor shall supply a differential pressure manometer
that is capable of monitoring and recording on a strip chart, differential
pressure of 0.005 inches of water. The manometer shall be equipped with an
automatically activated alarm system, which will sound a warning if the
pressure drops below the preset value. All strip charts will be turned in to the
Owner's Representative at the completion of the project. Work will not begin
or continue until an adequate differential pressure is achieved and maintained.
Windows used to exhaust the negative air will be protected with plywood if the
windows are located at ground level or below.  The pressure differential
recorder shall be checked several times daily by the Contractor.  HEPA filtered
local exhaust systems will be used to establish air flow through the contained
work areas and maintained until final analytical clearance has been
determined.  The systems will be vented to the exterior of the buildings through
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the use of non-collapsible venting attachments.

4. All electric power shall be shut down in the work area that is possible.
Provide temporary power to the work area in accordance with section 01503.
Temporary electrical utilities will be supplied by the Owner. 

5.  All water sources for this project shall be supplied by the Building Owner.
The Contractor shall ensure proper back-flow protection at hook-ups from
source(s) of water.  Hot water heater will be supplied by the Contractor (see
Section 01513).

6.  Contractor must ensure the integrity of the enclosures and decontamination
facilities.  Inspection windows are required for each enclosure (see Section
01526).

7.  All asbestos-containing material shall be wetted with amended water during
abatement.  Dry removal of asbestos will not be allowed.

8.  All workers must have their current State of Delaware Asbestos Worker Badge
as well as a copy of their current medical information in order to work at the
project site (this includes set up and tear down, no exceptions).

9.  The Contractor shall place a fire extinguisher and have a first aid kit at each
containment.  An additional fire extinguisher shall be provided by the
Contractor where containments exceed 1,000 square feet.  

10.  Contractor will provide extra, new respirators, disposable overalls, head
covers, and footwear covers for use by authorized visitors.  All
decontamination procedures are to be strictly adhered to.  A signed copy of the
Workers Acknowledgment must be obtained from each worker (see Section
01560).

11.  Three stage decontamination units are required for each work area except for
those areas approved for "glove-bag" work.  An equipment decontamination
unit consisting of the following arrangement of rooms, Clean Room, Holding
Room, Wash Room for the removal of equipment and material from the Work
Area, is required.  Personnel are not to enter or exit the Work Area through the
Equipment Decontamination Unit (see Section 01563).  Shower water will be
either filtered or jelled.  All filters and/or jelled water will be disposed of as
contaminated waste.

12.  Remove all interior and exterior insulations, if applicable.  Follow proper
gross removal procedures. Once all removal is complete, fine clean the area
prior to encapsulation and final clearances.

13. PAPRs may be used for set up, removal, final cleaning and tear down.  If any
friable materials are discovered  during boiler demolition, the Contractor shall
upgrade to Type C, Grade D respirators operated in pressure demand mode at
no additional charge to the Owner. Type C will also be required if the fiber
counts reach the Permissible Exposure Limit (PEL) at any time.
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14. Final inspection shall consist of a visual inspection and air sampling.  Daily
air samples will be by Phase Contrast Microscopy (PCM).  Final air clearance
samples will be by PCM.  

15. The Contractor shall be responsible for the proper disposal of all asbestos and
non-asbestos boiler materials associated with the abatement project.  All
asbestos-containing materials shall be properly disposed by the Contractor as
contaminated waste in accordance with all Federal, State, and local laws,
regulations, ordinances, guidelines, and the requirements of this Specification.

(xv). Door, Heater Vent, Building Caulks and Window Glazing:
Window glazing includes glazing materials and caulks.  Certain doors and louvers
have asbestos-containing caulk.  Also, asbestos-containing building caulk requires
abatement.  All locations shown on the drawings and included in this specification
shall be completely removed and disposed by the Contractor.  The Contractor may
wrap and remove any windows, louvers and/or doors containing asbestos glazing or
caulks or use gross removal methods.  The Contractor is not required to replace
window, louver or door openings with temporary materials.  Safety of project
workers, general public and property users must be given priority for all activities.
The Contractor shall ensure at all times that the condition of work areas and access
to work areas do not contain hazards.  The Contractor shall comply with all Federal,
State and local laws, regulations, ordinances, and guidelines including, but not limited
to, EPA, OSHA, and the State of Delaware.  It is the Contractor’s responsibility to
ensure that all appropriate laws, regulations, ordinances, and guidelines are
implemented at all times during the work.  Prior to beginning the work, the Contractor
shall deploy and maintain a suitable drop cloth at ground elevation consisting of a
double layer of polyethylene sheeting inside of the building and at least 10 linear feet
outside of the building extending outward along the perimeter at all work areas to
collect fallen materials during removal.  Additionally, the Contractor shall deploy and
maintain barrier tape and signage at the perimeter of all work areas.  Barrier tape
shall extend at least 10 linear feet outward and be deployed and maintained in a
condition sufficient to restrict access.  Signs shall state “Caution, Overhead Work”
and shall extend at least 15 linear feet outward.  All abated material must be properly
wetted and bagged in a manner to provide a leak-free condition.  The Contractor is
responsible for any or all damages caused by him.  During the abatement, the
Contractor shall protect all building features in and around the work area.  Dry
removal of asbestos-containing materials are not allowed.  Care shall be taken by the
Contractor considering the right amount of water required not to create leaking
conditions or hazards to the work area or surrounding area.  The Building Owner
shall provide limited water service for the Contractor’s use during the work.  The
Contractor shall ensure that proper back-flow protection at all sources of water are
installed and maintained.  The Contractor shall place a fire extinguisher and have a
first aid kit at each work area.  The minimum respiratory protection shall be full-face
PAPRs for all workers.  Additionally, as a minimum, all workers shall don double
personal protective suits.  Respiratory protection and personal protective equipment
shall be worn by all workers during all steps of the work including, but not limited
to, setup, removal, placing of waste into dumpsters or containers, final cleaning and
tear down.  A remote three-stage decontamination unit with shower shall be provided
and used by the Contractor during the work.  As a minimum, all workers shall shower
at the end of each shift.  The Contractor shall ensure the integrity of all
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decontamination facilities.  All decontamination procedures shall be strictly
implemented by the Contractor.  Shower wastewater shall be either filtered or jelled.
All filters and/or jelled water shall be disposed by the Contractor as contaminated
waste.  All window glazing and caulks shall be thoroughly wetted and double-bagged
in 6-mil poly bags and goose-necked for proper disposal.  All waste shall be properly
handled and labeled by the Contractor for disposal.  All asbestos-containing and
contaminated materials shall be properly handled, stored, transported and disposed
by the Contractor in accordance with all Federal, State, and local laws, regulations,
ordinances, guidelines, and the requirements of this Specification. Final inspection
shall consist of a visual inspection.  No final air clearance samples will be required
in work areas.  See Section 02081 and this specification for more information.  

(xvi).  Roofing and Flashing Tar Sealant: 
Roof areas contain multiple layers and varying types of roof tar sealant materials.
The Contractor shall use proper means, methods and work practices to prevent
asbestos fragments and contaminated dusts from falling below work areas into
interior spaces.  Asbestos-containing materials shall be removed from building
materials to the best extent possible.  All asbestos-containing materials shall be
removed from all roof vents.  In lieu of manual scraping roof vents, the Contractor
may wrap, cut, remove and dispose of roof vents as asbestos-containing material.
Safety of project workers, building occupants, and property users must be given
priority for all activities.  The Contractor shall ensure at all times that the condition
of work areas and access to work areas do not contain hazards.  The Contractor shall
comply with all Federal, State and local laws, regulations, ordinances, and guidelines
including, but not limited to, EPA, OSHA, and the State of Delaware.  It is the
Contractor’s responsibility to ensure that all appropriate laws, regulations,
ordinances, and guidelines are implemented at all times during the work.  Prior and
during removal of exterior roof materials, the Contractor shall deploy and maintain
a suitable drop cloth at ground elevation next to all work areas extending at least 10
linear feet outward to collect fallen materials during removal.  Additionally, the
Contractor shall deploy and maintain barrier tape and signage at the perimeter of all
work areas.  Barrier tape shall extend at least 10 linear feet outward and be deployed
and maintained in a condition sufficient to restrict access.  Signs shall state “Caution,
Overhead Work” and shall extend at least 15 linear feet outward.  The Contractor
shall remove all asbestos-containing roofing materials to a condition whereby the final
substrate is smooth and free of any roofing material.  The Contractor is responsible
for any or all damages caused by him.  During the abatement, the Contractor shall
protect all building features in and around the work area.  Materials shall be
adequately wetted with amended water by the Contractor during all removal work to
prevent visible emissions.  Dry removal of asbestos-containing materials is not
allowed.  Care shall be taken by the Contractor considering the right amount of water
required not to create leaking conditions or hazards to the work area or surrounding
area.  The Building Owner shall provide limited water service for the Contractor’s
use during the work.  The Contractor shall ensure that proper back-flow protection
at all sources of water are installed and maintained.  The Contractor shall place a fire
extinguisher and have a first aid kit at each work area.  The minimum respiratory
protection shall be full-face PAPR’s for all workers.  Additionally, as a minimum, all
workers shall don double personal protective suits.  Respiratory protection and
personal protective equipment shall be worn by all workers during all steps of the
work including, but not limited to, setup, removal, placing of waste into dumpsters
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or containers, final cleaning and tear down.  A remote three-stage decontamination
unit with shower shall be provided and used by the Contractor during the work.  As
a minimum, all workers shall shower at the end of each shift.  The Contractor shall
ensure the integrity of all decontamination facilities.  All decontamination procedures
shall be strictly implemented by the Contractor.  Shower wastewater shall be either
filtered or jelled.  All filters and/or jelled water shall be disposed by the Contractor
as contaminated waste. All roofing materials shall be thoroughly wetted and double-
bagged in 6-mil poly bags and goose-necked or thoroughly wetted and wrapped in
double-layers of 6-mil poly for proper disposal.  All waste shall be properly handled
and labeled for disposal by the Contractor.  All asbestos-containing and contaminated
materials shall be properly handled, stored, transported and disposed by the
Contractor in accordance with all Federal, State, and local laws, regulations,
ordinances, guidelines, and the requirements of this Specification.  Final inspection
shall consist of a visual inspection.  No final air clearance samples will be required
in work areas.  See Section 02081 and this specification for more information.  

16.  Abatement Activities:  All abatement of asbestos containing materials shall be performed
in a proper wetted condition using amended water.  Dry removal of asbestos containing
materials is not permitted.  See Section 01527 and 02081 for more information.  The
Contractor shall take the necessary precautions to protect all computer, fiber optic and
electronic equipment including building sensors from damage during the Contractor's
activities and also including, but not limited to, walls, ceilings, floors outside work areas,
doors, thresholds, and fixed objects within work area(s).  Any damaged painted surfaces
shall be repaired at the Contractor's expense.  

17.  Decontamination Units:  Three (3) stage decontamination stations (units) will be erected,
operated, maintained, and removed by the Contractor.  The decontamination stations will
be erected in such a manner to allow for a secured entrance during non-working hours.  At
no time will workers move around outside of the work area without clothing.  At no time will
equipment be moved out of containment decontamination.  The equipment/bag-out room
must be used for equipment movements.  No “pop-up” portable decontamination units will
be allowed unless approved in writing.  See Section 01563 for more information.

18.  Bag-Out:  Bag-out activities shall be performed by the Contractor prior to the end of the
work day.  All waste must be removed from work areas prior to the end of the work day.
At no time will the workers be allowed to move around outside of the building in abatement
coveralls with exception to bag-out activities, which will occur during approved  hours each
day.  All bags shall be leak-proof and have a “goose-neck” seal and labeling.  See Section
01527 for more information.

19.  Air Sampling:  All daily air sampling will be laboratory analyzed by Phase Contrast
Microscopy (PCM) methods unless the Owner or State Agency requires other methods.
Final air clearance samples will be by visual inspection and/or PCM.  See Section 02081
and this specification for more information. 

20.  Aggressive Air Sampling: The Contractor shall provide, at no additional cost to the Owner,
the leaf blower(s) and fan(s) required by the Owner’s Representative to perform proper
aggressive air sampling.  

21.  Waste Disposal:  All asbestos-containing materials and contaminated asbestos-containing
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materials shall be properly handled, stored and disposed by the Contractor at a licensed and
permitted landfill.  The Contractor shall utilize the landfill written on the bid form for this
project.  All non-asbestos-containing or non-asbestos-contaminated wastes shall be properly
and safely stored by the Contractor inside of the building.  Waste shall be stored in a manner
which does not block ingress or egress of the building, rooms, closets, doors or windows and
does not pose a fire or safety concern as determined by the Owner or the Owner’s
Representative. 

22.  Lock-Down: All non-visible asbestos residue shall be encapsulated with a coating of
penetrating encapsulant applied in strict accordance with the manufacturer’s directions.  The
Contractor shall schedule the application of lock-down with the Owner’s Representative
prior to application.  See Section 01527 for more information.

23. Use of Drawings:  All drawings provided in the Specification are diagrammatic, not to
proportion and are not to scale.  Drawings are provided to the Contractor for reference
purposes.  The Contractor shall develop and verify the actual quantities and locations
required for all of the work and consider these actual quantities when preparing its bid.

 
24. Work Areas adjacent to Occupied Areas (if applicable):  When asbestos abatement work

areas are adjacent to occupied areas, the Contractor shall install and maintain wooden
partitions which extend from floor to ceiling with lockable access doors to prevent occupants
from entering into work areas. 

25. Scaffolding, Lifts and Ladders:  If scaffolding is used, the Contractor must erect, use, and
disassemble the scaffolding in accordance with OSHA Standards.  Additionally, all lifts and
ladders shall meet and be used in accordance with OSHA Standards.  The Contractor shall
insure that floors and all other building components are protected during the use of
scaffolding, lifts and ladders.  The Contractor shall use only trained personnel when using
scaffolding, lifts and ladders.

26. Exhaust from Negative Air Machines (if applicable):  Windows, doors or other building
openings used to exhaust negative air shall be protected by the Contractor by installing
plywood and bracing if the opening is located on the first floor or below.  The plywood and
bracing shall be installed in a manner by the Contractor that prevents damage to the building
components and prevents unauthorized access into the building.

27.  Permanent Objects in the Work Area (if applicable):   Where permanently mounted
objects are present in the work area, that Contractor shall protect these objects from
contamination and damage from their activities.  However, window and/or wall mounted
HVAC units could contain asbestos-containing materials.  The Contractor shall remove
covering on HVAC units to inspect, remove and dispose of all asbestos-containing materials
included, but not limited to, floor tiles, floor covering, pipe insulation and heat shields.

28.  Electric Power:  All electric power shall be shut down in each work area where possible.
The Owner shall provide limited low voltage temporary electric service (single phase, 120-
volt, 100 amp circuit source).  The Contractor shall provide the Owner with their
specifications within five (5) calendar days prior to scheduling the start of work.  The Owner
shall provide a plug type outlet within 300 feet of work locations.  Adequate extension cords
shall be provided by the Contractor.  Temporary lighting adequate to provide sufficient
illumination for safe work and traffic conditions in each work area shall be provided by the
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Contractor.  If required by the Contractor, a licensed electrician shall be provided, at no
additional cost, for making electrical connections and disconnections.

29.  Water Service:  The Owner shall provide limited cold water service for small connections
(3/4-inch hose maximum).  The Contractor shall provide, at no additional cost to the Owner,
all necessary connections and ensure proper back-flow protection.  Hot water heaters shall
be supplied and operated by the Contractor at no additional cost to the Owner.  The
Contractor shall be responsible for turning on and off valves at their point of connection. 

30.  Visitor Personal Protective Equipment: The Contractor shall provide, at no additional cost
to the Owner, respirators, disposable coveralls, head covers, and foot covers all at new
condition.

31.  Contractor Project Staffing:  A minimum of three (3) asbestos personnel are required to
be present at the project site at all times.  The Contractor’s on-site supervisor must be able
to make timely decisions for this company.  Prior to any site activity, the Contractor shall
submit the name and address of each supervisor, worker and any other person he
intends to use at the project site for informational screening (e.g. registered sex
offenders list and other lists) by the Owner.  The Contractor shall be notified by the
Owner if their personnel will be allowed to work at the project site based upon the
results of the screening.  The Cape Henlopen School District reserves the right to reject
any proposed Contractor personnel for this project.  (Section 01043)

32. Project Supervisor:  During all asbestos abatement work, a State of Delaware licensed
Supervisor, employed by the Contractor, shall be on site at all times.  The licensed
Supervisor shall maintain all daily records as required.

33.  Project Monitor Must Be On-Site:  The Contractor shall not begin or continue work for
any asbestos abatement related activities until a certified Project Monitor is resident on site.
The Project Monitor must be on site at all times during asbestos abatement related activities.
 The Contractor shall provide adequate notice to the Professional Service Firm providing the
Project Monitor.  Adequate notice is the period of time agreed to by the Contractor and
Professional Service Firm.  

34. Damage Repair:  The Contractor shall repair or replace, at his own expense, any damage
occurring from his activities for items the Owner desires to save prior to demolition or any
building component.  Any damaged items will be replaced or paid for by the Contractor
prior to receipt of final contract payment.  

35. Stop Work:  If the Owner, or the Owner’s Representative presents a written stop work
order to the Contractor, the Contractor shall immediately stop all work in a fashion not to
create an asbestos exposure hazard to workers, building occupants, or others.  See this
Section for more information.
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36.  Building and Property Usage:  The contractor shall not unreasonably encumber the site
with materials or equipment and may be required to share the project site with others.
Stockpile of materials at locations after approved by the Owner’s Representative.  If
additional off-site storage is need by the Contractor, the off-site storage will be provided by
the Contractor at no additional cost to the Owner.  Smoking or open fires will not be
permitted within the building.  Alcoholic beverages and non-prescription drugs use is
prohibited within buildings or on the property.  No permanent modifications shall be made
to any building component, sidewalk, parking area, signage, or any other appurtenances
without expressed written permission from the Owner.  See this Section for more
information.

D. Single Prime Contract:  The Work will be constructed under a single prime contract.  The
Contractor shall not sublet this contract without expressed written permission from the Owner.

E.  Pre-abatement assessment:  A comprehensive pre-abatement assessment will be completed by the
Contractor, Owner’s Representative, and any other individual authorized by the Owner.  An agreed
list of damage to structures, surfaces, equipment shall be developed and agreed upon prior to the
commencement of work by the Contractor.  

F.  Contaminated Areas:  Any areas found to be contaminated in the opinion of the Owner’s
Representative or Owner after the removal of asbestos containing material shall be decontaminated
using a combination of HEPA vacuum and wet cleaning techniques by the Contractor at no
additional expense to the Owner.

G.  Plan of Action:  The Contractor shall submit a detailed plan of action which details proposed
procedures used for complying with all of the requirements of this specification.  Included in the
plan shall be the location and layout of decontamination areas, the sequence of asbestos work, the
interface of all trades, methods used to ensure safety of the workers, building occupants, and
visitors to the site, and a detailed description of methods that will be used to control pollution.

H.  Potential Asbestos Hazard: The disturbance of asbestos-containing materials may cause asbestos
fibers to be released into the building and/or exterior atmosphere thereby creating a potential health
hazard to workers, building occupants, and others.  The Contractor shall inform all workers,
supervisors, subcontractors, and Owner’s Representatives who will be at the project site of the
seriousness of the hazard and of proper work procedures which must be followed.  The Contractor
shall, continuously and at all times, take the measures necessary including, but not limited to,
procedures, work practices, and methods, to ensure complete compliance with federal, state, and
local regulations and eliminate the potential for asbestos exposure.

I.  Site Safety:  The Contractor shall at all times comply with all applicable federal, state and local,
laws and regulations, including environmental, health and safety laws and regulations, pertaining
to its services.  The Contractor represents it is familiar with all aspects of the job site (including
but not limited to site conditions and site access limitations) and hazards associated with asbestos
removal and abatement.  The Contractor shall be solely responsible for the safety of its personnel,
subcontractors or any third party in its work areas or common areas and Contractor hereby releases
and indemnifies Client and Owner’s Representative from any and all claims brought by, or on
behalf of itself, its employees or its subcontractors arising out of or in connection with its
Contractor’s services or presence at the job site.  Prior to the start of daily work, and at the
conclusion of each day,  the Contractor shall visually inspect his work areas and all areas required
to access his work areas.  Any unsafe conditions found during any inspection shall be reported to
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the Owner’s Representative immediately in writing subsequent to each inspection.  The report
provided by the Contractor to the Owner’s Representative shall adequately describe the unsafe
condition and the procedures the Contractor has immediately taken to correct the unsafe condition.
The Contractor shall promptly report any and all accidents to the Owner’s Representative in
writing, and shall include sufficient details regarding the accident and procedures implemented by
the Contractor to prevent similar accidents.  The Contractor shall be responsible for reporting
accidents to the appropriate regulating agency as may be required by applicable law or regulation.

J.  Specification Sections:  The work includes the removal of asbestos-containing materials according
to the requirements provided in the following specification sections:

1.  General and Administrative Requirements:
01013: Summary of the Work–Asbestos Abatement
01043: Project Coordination–Asbestos Abatement
01097: Reference Standards and Definitions–Asbestos Abatement
01098: Codes, Regulations and Standards–Asbestos Abatement
01301: Submittals–Asbestos Abatement
01601: Materials and Equipment–Asbestos Abatement
01632: Product Substitutions–Asbestos Abatement
01701: Contract Closeout–Asbestos Abatement

2.  Abatement Work:
01503: Construction Facilities and Temporary Controls–Asbestos Abatement
01513: Temporary Pressure Differential & Air Circulation System
01526: Temporary Enclosures
01527: Regulated Areas
01529: Mini Enclosures and Glovebags
01560: Worker Protection–Asbestos Abatement
01562: Respiratory Protection
01563: Decontamination Units

3.  Asbestos Removal Work Procedures:
02081: Removal of Asbestos-Containing Materials
02084: Disposal of Regulated Asbestos Containing Material
02085: Resilient Flooring Removal-Resilient Floor Covering Manufacturers
02087: Resilient Flooring Removal-Aggressive Asbestos Abatement

4.  Decontamination of Work Areas:
01711: Project Decontamination
01712: Cleaning and Decontamination Procedures

1.3 WORK SEQUENCE

A. The Work will be conducted in distinct phases at each abatement location.

1. Each work phase shall consist of pre-cleaning, establishing of work areas, installation of
engineering controls, abatement, post abatement inspection and sampling. 

2.  The following inspections will be performed by the Contractor and Owner’s Representative
simultaneously for project activities:
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a. Pre-Cleaning:  A visual inspection of all pre-cleaned surface areas.  This inspection
will occur prior to the installation of polyethylene sheeting on walls, floors, and other
surfaces.  Decontamination units must be operable and critical barriers installed prior
to pre-cleaning activities.

b.  Work Area: Work areas will be visually inspected each day prior to the start of work
activities and upon work completion each day to insure that the integrity of the
containment is in compliance with these specifications.  This inspection does not
relieve the Contractor of their responsibilities of performing the work in accordance
with these specifications.

c. Post Abatement: A visual inspection of each work area will be performed following
successful clearance air sampling and prior to commencing containment tear-down.

d.  Substantial Completion: After completion of all applicable demolition, reinstallation,
cleaning, and all other asbestos abatement activities, a final inspection will be
performed after final cleaning of all work areas prior to re-occupancy of said areas
by the Owner.

1.4 ASBESTOS-CONTAINING MATERIALS:
 

A. The Work of this contract involves activities that will disturb asbestos-containing materials
(ACM).  The location and type of ACM known to be present at the worksite is set forth in the
“Schedule of Asbestos-Containing Materials” at the end of this section.  If any other ACM or
PACM is  found, notify the Owner’s Representative, other employers and employees about  the
location and quantity of the ACM or PACM immediately upon discovery.

B.  Asbestos containing building materials are known to be present at the project site.  If the Contractor
finds any other material which are suspected of containing asbestos, the Contractor shall
immediately notify the Owner’s Representative.  See the attached Table 1. for a summary of
confirmed asbestos-containing materials at the site.

1.5 ASBESTOS HEALTH RISK:

A. The disturbance or dislocation of ACM may cause asbestos fibers to be released into the building`s
atmosphere, thereby creating a potential health risk to workers and building occupants.  The
Contractor shall inform all workers, supervisory personnel, subcontractors and Owner’s
Representatives who will be at the job site of the seriousness of the  risk and of proper work
procedures which must and will be followed.

B. Where in the performance of the work, workers, supervisory personnel, subcontractors, or Owner’s
Representatives may encounter, disturb, or otherwise function in the immediate vicinity of any
identified ACM, take appropriate continuous measures as necessary to protect all building
occupants from the risk of exposure to airborne asbestos.  Such measures shall include the
procedures and methods described herein, and compliance with regulations of applicable federal,
state and local agencies.

1.6 CONTRACTOR USE OF PREMISES

A. Use of the Site:  Limit use of the premises to work in areas indicated.  Confine operations to areas
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within contract limits indicated.  Do not disturb portions of the site beyond the areas in which the
Work is indicated.

1. Owner Occupancy:  Allow for Owner occupancy and use by the public.
2. Driveways and Entrances:  Keep driveways and entrances serving the premises clear and

available to the Owner, the Owner's employees, and emergency vehicles at all times.  Do not
use these areas for parking or storage of materials.  Schedule deliveries to minimize space
and time requirements for storage of materials and equipment on-site.

B. Use of the Existing Building:  Maintain the existing building in a weather tight condition
throughout the construction period.  Repair damage caused by construction operations.  Take all
precautions necessary to protect the building and its occupants during the construction period.

1. Use of Existing Elevators (if applicable):  Except for the Freight Elevator, use of elevators
by the Contractor will not be permitted.  The Contractor will be permitted to use the freight
elevator for temporary freight service and the transportation of construction personnel during
the construction period.  This elevator must also be available to the Owner at all times;
coordinate freight elevator usage with the Owner or Owner’s Representative.  Provide
protective pads for the elevator car and other appropriate protective measures for the car and
entrance doors and frames.  During asbestos abatement activities the car is to be protected
as set forth in the Division 1 Section on Temporary Enclosures. 

2. Smoking: Smoking or open fires will not be permitted within the building enclosure or on
the premises.

3. Toilet Rooms (if applicable):  Except for toilet rooms designated for use by the
Contractor's personnel, use of existing toilets within the building, by the Contractor’s
personnel, will not be permitted.

1.7 OCCUPANCY REQUIREMENTS

A. Partial Owner Occupancy:  The Owner reserves the right to occupy and to place and install
equipment in completed areas of the building prior to Substantial Completion, provided such
occupancy does not interfere with completion of the Work.  Such placing of equipment and partial
occupancy shall not constitute acceptance of the total Work.

1. The Owner or Owner’s Representative will prepare a Certificate of Substantial Completion
for each specific portion of the Work to be occupied prior to Owner occupancy.

1.8 AIR MONITORING BY THE OWNER

A. The Owner has contracted for air monitoring.  Air monitoring may be conducted both outside
and inside of the work area during the work, and for clearance sampling at the end of the project

1. Outside of the Work Area: The Owner's air monitoring firm may sample air outside of the
work area to detect faults in the work area isolation such as:

a. Contamination of the building outside of the work area with airborne asbestos fibers,
b. Failure of filtration or rupture in the differential pressure system, 
c. Contamination of air outside the building envelop with airborne asbestos fibers.
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2. Inside the Work Area:  The Owner’s air monitoring firm may monitor airborne fiber
counts in the Work Area.  The purpose of this air monitoring is to detect airborne asbestos
concentrations which may challenge the ability of the Work Area isolation procedures to
protect the balance of the building or outside of the building from contamination by airborne
fibers.

B. Work area clearance: Clearance air sampling by the Owner’s air monitor at the completion of
asbestos abatement work is described in Section 01711 Project Decontamination.  

C. Air monitoring required by OSHA is work of the Contractor and is not covered in this section

1.9 SCHEDULE OF AIR SAMPLES BY OWNER

A. Sample cassettes:  Samples will be collected on 25 mm. cassettes as follows: 

1. PCM:  0.8 micrometer mixed cellulose ester. 
2. TEM (if required):  0.45 micrometer mixed cellulose ester or 0.40 micrometer

polycarbonate, with 5.0 micron mixed cellulose ester backing filter.

B. Number and Volume of Samples:  The number and volume of air samples given in the schedules
is approximate.  The exact number and volume of samples collected by the Owner may vary
depending upon job conditions and the analytical method used.

C. Sample Volume and Sensitivity:

1. PCM: The sample volumes collected by the Owner’s air monitor will be determined by the
following formula:  

( Number of Fibers  ) 
( ----------------------- )    X    Total Filter Area
( Area of 100 fields )

Volume   =   --------------------------------------------------------
(   Limit Value  )
(   ---------------  )
(            4          )

 
Where:

Number of fibers = 5 fibers/100 fields, based on a limit of detection (LOD) of
7 fibers/mm2 on the filter

Area of 100 fields = 0.785mm2

Total Filter Area = 385mm2

Limit Value = as specified in the schedules of samples below

a. For purposes of this specification, the sample volume calculated above will be
considered to be of sufficient size so that there is a 95% level of confidence that the
value measured by each individual sample at the limit of detection (LOD) is less than
or equal to the limit values specified below.  

b. For purposes of this specification, the Limit of Detection (LOD) is defined as 7
fibers/mm2 on the filter or  5 fibers/100 fields.  
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c. For purposes of this specification overloaded samples will be considered as exceeding
the applicable limit value.

2. TEM:  Analytical Sensitivity of 0.05 structures/cc as set forth in the AHERA regulation.

D. Baseline: 

1. Before Start of Work: The Owner will secure air samples to establish a baseline.  

2. PCM Samples

Location    Number  Limit Approx.  Rate
Sampled     of Value Volume   (Liters/

       Samples        (Fibers/cc)  (Liters) Minute)

Each Work Area  5  0.01       1,000 1-10

Outside Each   5   0.01       1,000 1-10
Work Area

Outside Building 5   0.01        1,000 1-10

3. TEM Samples:

Location    Number  Analytical Approx. Rate
Sampled     of Sensitivity  Volume   (Liters/

       Samples        (Struct./cc.)  (Liters) Minute)

Each Work Area  1   0.005    1,300   1-10

Outside Each   1   0.005    1,300 1-10
Work Area

Outside Building 1   0.005    1,300   1-10

4. Baseline:   a level expressed in fibers per cubic centimeter which is twenty-five percent
greater than the largest of the following:

a. Average of the PCM samples collected outside each Work Area.

b. Average of the PCM samples collected outside the building.

c. 0.01 fibers per cubic centimeter.
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5. Samples collected for TEM analysis will be held without analysis.  These samples will be
analyzed under the conditions and terms set forth in "Fibers Counted" and "Affect On
Contract Sum". 

E. Daily:  

1. From start of work of Section 01526 Temporary Enclosures through the work of Section
01711 Project Decontamination, the Owner may take samples.  

2. Sample volume and sensitivity: inside the work area may vary depending upon conditions
in the work area.  If samples are overloaded at the sample volume required for a limit value
equal to the “Stop Action Levels” or “Immediate Stop Action Levels” given later in this
section, the level is considered to have been exceeded.  

3. PCM Samples:  

Location    Number  Limit Approx.  Rate
Sampled     of Value Volume   (LPM)

       Samples        (Fibers/cc)  (Liters)

Each Work Area  2  0.01       1,000 1-10

Outside Each   1   0.01       1,000 1-10
Work Area at
Critical Barrier

Clean Room   1   0.01       1,000 1-10

Equipment Decon 1   0.01       1,000 1-10

Outside Building 1   0.01       1,000 1-10

Output of Pressure 1  0.01    1,000 1-10
Differential System

F. Additional samples may be taken at Owner or Owner’s Representive’s discretion.  If airborne fiber
counts exceed allowed limits additional samples may be taken as necessary to monitor fiber levels.

1.10 ANALYTICAL METHODS USED BY THE OWNER

A. The following methods will be used by The Owner in analyzing filters used to collect air samples.
Sampling rates may be varied from printed standards to allow for high volume sampling.

1. Phase Contrast Microscopy (PCM)  will be performed using the NIOSH 7400 method. 
2. Transmission Electron Microscopy(TEM) will be performed using the analysis method set

forth in the AHERA regulation 40 CFR Part 763 Appendix A.
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1.11 LABORATORY TESTING BY OWNER

A. The services of a testing laboratory may be employed by the Owner or Owner’s Representative
to perform laboratory analyses of the air samples.  Samples available for analysis will be sent daily
by 5:00 pm from Dover via a carrier for next day delivery to the laboratory, so that verbal reports
on air samples can be obtained within 24 hours after receipt by the laboratory. 

B. A complete record of all air monitoring and results will be furnished to the Owner’s
Representative, the Owner, and the Contractor.

 
C. The Contractor will have access to  all air monitoring tests and results upon request.

D. Written Reports of all air monitoring tests will be posted at the job site on a daily basis.

E. Additional laboratory samples and professional services time required for re-sampling of
areas for clearance due to failed samples because of the Contractor’s activities will be paid for by
the Contractor.

1.12 FIBERS AND STRUCTURES

A. Fibers Counted:  The following procedure will be used to resolve any disputes regarding fiber
types when a project has been stopped  due to excessive airborne fiber counts.  

1. Large Fibers:  "Airborne Fibers" referred to above include all fibers regardless of
composition as counted by phase contrast microscopy (PCM), unless additional analysis by
transmission or scanning electron microscopy demonstrates to the satisfaction of the  Owner
or Owner’s Representative that non-asbestos fibers are being counted.  "Airborne Fibers"
counted in samples analyzed by  transmission electron microscopy shall be  asbestos fibers,
greater than 5 microns in length.  For purposes of stop action levels, subsequent to analysis
by electron microscopy, the number of "Airborne Fibers" shall be determined by multiplying
the number of fibers, regardless of composition, counted by PCM by the proportion of fibers
that are asbestos as determined by TEM (a number equal to, asbestos fibers counted, divided
by all fibers counted in the electron microscopy analysis).

2. Small Structures:  "Airborne Fibers" referred to above include asbestos structures (fibers,
bundles, clusters or matrices) of any diameter and any length greater than 0.5 microns. 

1.13 ADDITIONAL TESTING

A. The Contractor may conduct  air monitoring and laboratory testing.  If he elects to do this the
cost of such air monitoring and laboratory testing shall be at no additional cost to the Owner.  A
NIOSH-582 certified microscopist will be on-site during the afternoon hours to provide analysis
of available PCM samples by NIOSH Method 7400.  Verbal report on air samples will be provided
that day.  
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1.14 PERSONAL MONITORING

A. Owner will not perform air monitoring for the Contractor to meet Contractor's OSHA
requirements for personal sampling or any other purpose.

PART 2 - PRODUCTS (Not Applicable)

PART 3  - EXECUTION 

3.1 SITE WORKERS

A.  All workers and supervisors shall be currently certified by the State of Delaware and have their
State of Delaware issue badge with them at all times while at the project site.

B.  All workers and supervisors shall have a copy of their current medical and respirator fit test
documentation at all times while at the project site.

C. The Contractor shall provide, at all times during any site activities, at least three (3) site workers
which includes at least one (1) certified Supervisor and two (2) certified workers.  The certified
Supervisor shall remain on the outside of the work area as required.

D. Prior to the start of work, the Contractor shall submit the level of respiratory protection intended
for each operation of the project on the Initial Exposure Assessment form (See Section 01562).

E.  A signed copy of the Certificate of Workers Acknowledgement must be obtained from each site
worker including supervisors prior to the start of work.  (See Section 01530).

3.2  MINIMUM PERSONAL PROTECTION EQUIPMENT

A.  All site workers engaged in asbestos abatement activities shall use, at all times and as a
minimum, PAPR respiratory protection equipment. 

3.3 STOP ACTION LEVELS

A. Inside Work Area:  Maintain an average airborne count in the work area of less than the Stop
Action Level given below for the type of respiratory protection in use.  If the fiber counts rise
above this figure for any sample taken, revise work procedures to lower fiber counts.  If the Time
Weighted Average (TWA) fiber count for any work shift or 8 hour period exceeds the Stop Action
Level, stop all work except corrective action, leave pressure differential and air circulation system
in operation and notify the  Owner or Owner’s Representative.  After correcting cause of high fiber
levels, do not recommence work for 24 hours unless otherwise authorized, in writing, by the  Owner
or Owner’s Representative. 
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Table 1.  Action Level and Stop Action Fiber Concentrations.

ACTION
LEVEL

(Max Exposure)
(f/cc)

STOP
LEVEL

(f/cc)
RESPIRATOR

RESPIRATOR
ASSIGNED

PROTECTION
FACTOR

1 0.5 Half Face 10

100 50 PAPR 1000

100 50 Supplied Air, Pressure Demand 1000
 

1. If airborne fiber counts inside contained work areas exceed the stop level for any period of
time cease all work except corrective action until fiber counts fall below the stop level and
notify Owner’s Representative.  After correcting cause of high fiber levels, do not
recommence work for 24 hours unless otherwise authorized, in writing, by  the Owner or
Owner’s Representative. 

2.  The Contractor shall stop work immediately if any visual emissions are observed.

B. Outside Work Area:  If any air sample taken outside of the Work Area exceeds the baseline
established in Part 1 of this section, immediately and automatically stop all work except corrective
action.  The  Owner or Owner’s Representative will determine the source of the high reading and
so notify the Contractor in writing.

1. If the high reading was the result of a failure of Work Area isolation measures initiate the
following actions:  

a. Immediately erect new critical barriers as set forth in Section 01526 Temporary
Enclosures to isolate the affected area from the balance of the building.  Erect Critical
Barriers at the next existing structural isolation of the involved space (e.g. wall,
ceiling, floor).

b. Decontaminate the affected area in accordance with Section 01712 Cleaning &
Decontamination Procedures.

c. Require that respiratory protection as set forth in Section 01562 Respiratory
Protection be worn in affected area until area is cleared for re-occupancy in
accordance with Section 01711 Project Decontamination.  

d. Leave Critical Barriers in place until completion of work and insure that the operation
of the pressure differential system in the Work Area results in a flow of air from the
balance of the building into the affected area.

e. If the exit from the clean room of the personnel decontamination unit enters the
affected area, establish a  decontamination facility consisting of a Shower Room and
Changing Room as set forth in Section 01563 Decontamination Units at entry point
to affected area.  

f. After Certification of Visual Inspection in the Work Area remove critical barriers
separating the work area from the affected area.  Final air samples will be taken
within the entire area as set forth in Section 01711 Project Decontamination.  

2. If the high reading was the result of other causes initiate corrective action as determined by
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the  Owner or Owner’s Representative.

3.  The Contractor shall stop work immediately if any visual emissions are observed.

C. Effect on Contract Sum:  Complete corrective work with no change in the Contract Sum if high
airborne fiber counts were caused by Contractor's activities.  The Contract Sum and schedule will
be adjusted for additional work caused by high airborne fiber counts beyond the Contractor's
control.

3.4 STOP WORK

A.  If the Owner, Owner or Owner’s Representative, or Project Administrator  presents a written
stop work order, immediately and automatically conform to that stop work order, while maintaining
temporary enclosures and pressure differential.  Do not recommence abatement work until
authorized in writing by Owner, Owner, or Owner’s Representative or Project Administrator.

B.  Immediately initiate the following actions: After being presented with a stop work order
immediately:

1. Cease all asbestos removal activities, or any other activities that disturbs ACM.
2. Repair any fallen, ripped or otherwise failed work area isolation measures.
3. Maintain in operation all work area isolation measures including those required by Sections

01526 “Temporary Enclosures,” 01513 “Temporary Pressure Differential & Air Circulation
System,” 01563 “Decontamination Units.”  

4. Maintain all worker protections including those required by Sections 01560 “Worker
Protection - Asbestos Abatement,” and 01562 “Respiratory Protection.”

5. Fog the air in the work area with a mist of amended water to reduce airborne fiber levels.

C.  Do not recommence work until authorized in writing by the Owner or Owner’s Representative.

3.5 SCHEDULE OF ASBESTOS-CONTAINING MATERIALS       

See the attached Table 1. and Table 2. for approximate quantities and locations for positive asbestos-
containing materials and assumed asbestos-containing materials on the project.  All quantities were
estimated.  The Contractor shall field verify said quantities without delay and immediately inform the
Owner’s Representative of any discrepancies.



2019 ASBESTOS ABATEMENT OF THE 

REHOBOTH ELEMENTARY SCHOOLS, BIG AND LITTLE BUILDINGS 

Project Number: CEI-041118 

1 

 

 

 

BID FORM 
 

 

For Bids Due:   July 19, 2018            To:   Cape Henlopen School District 

           1270 Kings Highway 

           Lewes, Delaware 19958 

 

 

Name of Bidder:               

 

Delaware Business License No.:       Taxpayer ID No.:        

(A copy of Bidder’s Delaware Business License must be attached to this form.) 

 

(Other License Nos.):                

 

Phone No.:  (            )                              -                                          Fax No.:  (             )               -     
 

 

The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in accordance 

therewith, that he has visited the site and has familiarized himself with the local conditions under which the Work is to be performed, 

and that his bid is based upon the materials, systems and equipment described in the Bidding Documents without exception, hereby 

proposes and agrees to provide all labor, materials, plant, equipment, supplies, transport and other facilities required to execute the 

work described by the aforesaid documents for the lump sum itemized  below: 

 

Asbestos abatement of interior and exterior surfaces at both school buildings (Big & Little), including the removal and 

disposal of asbestos-containing materials, asbestos-contaminated materials, and debris associated with all of the work listed in 

Section 01013 and all other sections of the specification and drawings for this project EXCEPT FOR THE BOILERS AT 

BOTH SCHOOLS included in Section 01013, Item 15, XIV, Boilers. 

 

 

$                

($                                                                                          ) 

 

 

SCHEDULE OF VALUES 

 
For the project lump sum price (above), break-out the project lump sum bid for all of the work at each building location.  The sum of 

the individual lump sum prices (below) for each building location must equal the total project lump sum bid price (above).  
The work at each building location includes all asbestos abatement work for the removal and disposal of asbestos-containing 

materials, asbestos-contaminated materials, and debris associated with all of the work listed in Section 01013 and all other sections of 

the specification and drawings for this project EXCEPT FOR THE BOILERS AT THE SCHOOLS included in Section 01013, 

Item 15, XIV, Boilers. 

 

                     LUMP SUM 

 

 
1. Rehoboth Elementary School (Big) Building    $  ________________________________ 

 

 

2. Rehoboth Elementary School (Little) Building    $  ________________________________ 

vderocili
Information Only
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BID FORM 

 

ALTERNATES 

 

Alternate prices conform to applicable project specification section.  Refer to specifications for a complete description of the 

following Alternates.  No additional time will be added to the specified work periods as stated in Section 01013 for the addition of any 

alternate below.  Provide the additional lump sum cost which will be added to the project lump sum cost (above) for each of the 

Alternates as follows: 

         

                           ADD 

 

Alternate No. 1 

 

 

Rehoboth Elementary School (Big Building) Boilers: 

Work included in Section 01013, Item 15, XIV, Boilers.     $  _______________________ 

 

 

 

Alternate No. 2 
 

Rehoboth Elementary School (Little Building) Boilers: 

Work included in Section 01013, Item 15, XIV, Boilers.     $  _______________________ 
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BID FORM 
 

UNIT PRICES 

 

Unit prices conform to applicable project specification section.  The Cape Henlopen School District reserves the right to accept or 

reject any or all unit prices listed below.  Refer to the specifications for a complete description of the following Unit Prices. 

 

List the cost associated with adding or deducting each of the following items: 

 

            ADD/DEDUCT 

 

             

 

UNIT PRICE No. 1:  Asbestos-containing floor tiles (single layer, no mastic) per square foot.    $  _____________ 

 

 

UNIT PRICE No. 2:  Asbestos-containing floor tiles (single layer, with mastic) per square foot.   $  _____________ 

 

 

UNIT PRICE No. 3:  Asbestos-containing carpet glue  per square foot.      $  _____________ 

 

 

UNIT PRICE No. 4:  Asbestos-containing pipe insulation per linear foot.      $  _____________ 

 

 

UNIT PRICE No. 5:  Asbestos-containing pipe fittings per each.       $  _____________ 

 

 

UNIT PRICE No. 6:  Asbestos-containing HVAC ductwork mastic per square foot.    $  _____________ 

 

 

UNIT PRICE No. 7:  Asbestos-containing HVAC vibration cloth per square foot.    $  _____________ 

 

 

UNIT PRICE No. 8:  Asbestos-containing ceiling tile and chalkboard glue dots  per square foot.   $  _____________ 

 

 

UNIT PRICE No. 9:  Asbestos-containing fire doors per each.       $  _____________ 

 

 

UNIT PRICE No. 10:  Asbestos-containing transite wall and ceiling panels per square foot.   $  _____________ 
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BID FORM 
 

 

Set up price - A - (Asbestos Contractor price to set up for additional work while still at the site).  Three stage decontamination unit.  

Respiratory protection - PAPR  

 

$_____________________________________ (Figure Amount) 

 

_________________________________________________ (Dollar Amount) 

 

Containment - Price to be added to Set Up Price - A - reflects construction based on floor area as well as decontamination of affected areas. 

 

1    -10   square feet  $                         per square foot 

11   -100  square feet  $                         per square foot 

101   -200  square feet  $                         per square foot 

201   -500  square feet  $                         per square foot 

501 -1000  square feet  $                         per square foot 

 

Set up price – B - (Asbestos Contractor price to set up for additional work while still at the site).  Two stage decontamination unit.  

Respiratory protection - PAPR  

 

$_____________________________________ (Figure Amount) 

 

_________________________________________________ (Dollar Amount) 

 

Containment - Price to be added to Set Up Price - B - reflects construction based on floor area as well as decontamination of affected areas. 

 

1   – 10   square feet  $                         per square foot 

11   – 100  square feet  $                         per square foot 

101    - 200  square feet  $                         per square foot 

201    - 500  square feet  $                         per square foot 

501  – 1000  square feet  $                         per square foot 

 

 

Set up price - C - (Asbestos Contractor price to set up for additional work while still at the site).  Three stage decontamination unit.  

Respiratory protection – Type “C”  

 

$_____________________________________ (Figure Amount) 

 

_________________________________________________ (Dollar Amount) 

 

Containment - Price to be added to Set Up Price - A - reflects construction based on floor area as well as decontamination of affected areas. 

 

1    -10   square feet  $                         per square foot 

11   -100  square feet  $                         per square foot 

101   -200  square feet  $                         per square foot 

201   -500  square feet  $                         per square foot 

501 -1000  square feet  $                         per square foot 
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BID FORM 
 

 

I/We acknowledge Addendums numbered    and the price(s) submitted include any cost/schedule impact they may have. 

 

This bid shall remain valid and cannot be withdrawn for sixty (60) days from the date of opening of bids, and the undersigned shall 

abide by the Bid Security forfeiture provisions.  Bid Security is attached to this Bid. 

 

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 

 

This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid. 

 

Should I/We be awarded this contract, I/We pledge to achieve substantial completion of all of the work at the Rehoboth Elementary 

(Little) building within twenty (20) calendar days from the Notice to Proceed date and achieve substantial completion of all of the 

work at the Rehoboth Elementary (Big) building within one-hundred sixty (160) calendar days from the Notice to Proceed date 

using ________________ workers each day and completing in ________________ working days. 

 

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and national 

laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the contract to him or in the 

prosecution of the work required; that the bid is legal and firm; that he has not, directly or indirectly, entered into any agreement, 

participated in any collusion, or otherwise taken action in restraint of free competitive bidding. 

 

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the agreement 

in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract Documents. 

 

I am / We are an Individual / a Partnership / a Corporation 

 

By           Trading as         

           (Individual’s / General Partner’s / Corporate Name) 

               

           (State of Corporation) 

 

Business Address:        

          

          

          

 

  

Witness:         By:         
                 ( Authorized Signature ) 

 (SEAL)                         

                 ( Title ) 

                   Date:          
 

 

 

ATTACHMENTS 
 Sub-Contractor List 

 Non-Collusion Statement 

 Bid Security 

 (Others as Required by Project Manuals) 

 

 

                  

vderocili
Information Only
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BID FORM 

 

SUBCONTRACTOR LIST 

 
 

In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub-contractor listing must accompany the bid submittal. The name and address of the sub-

contractor must be listed for each category where the bidder intends to use a sub-contractor to perform that category of work. In order to provide full disclosure and acceptance 

of the bid by the Cape Henlopen School District, it is required that bidders list themselves as being the sub-contractor for all categories where he/she is qualified and 

intends to perform such work. 
 

Subcontractor Category  Subcontractor         Address (City & State)    Subcontractors tax payer ID # 

               or Delaware Business license # 

 

1.    Asbestos Remover                       

         

 

2.   OSHA Monitor                       

         

 

3.   Waste Hauler                        

         

 

4.   Analytical Services                       

         

 

5.   Electrician                        
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BID FORM 

 

WASTE DISPOSAL FACILITY LIST 

 

 

The Contractor has included all required disposal of wastes in the bid and will use the following licensed and permitted waste disposal facilities on 

this project without substitution: 

 

 

1. Asbestos-Containing and Asbestos-Contaminated Wastes: 

 

 Facility Name:  _______________________________________________________________________________________ 

 

 Facility Address: _______________________________________________________________________________________ 

 

 Facility Telephone Number:    (________)   ________ - _________________     EPA/State ID:_____________________________ 

 

 

 

2. Non-Asbestos-Containing and Non-Asbestos-Contaminated Wastes: 

 

              Facility Name:  _______________________________________________________________________________________ 

 

 Facility Address: _______________________________________________________________________________________ 

 

 Facility Telephone Number:    (________)   ________ - _________________     EPA/State ID:_____________________________ 
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BID FORM 

 

WASTE TRANSPORTER LIST 

 

The Contractor has included all required transport of wastes in the bid and will use the following licensed and permitted transporter(s) on this project 

without substitution: 

 

 

1. Transporter 1: 
 

              Transporter Name: _______________________________________________________________________________________ 

 

 Transporter Address: _______________________________________________________________________________________ 

 

 Telephone Number:    (________)   ________ - _________________    

 

 

 

2. Transporter 2: 
 

              Transporter Name: _______________________________________________________________________________________ 

 

 Transporter Address: _______________________________________________________________________________________ 

 

 Telephone Number:    (________)   ________ - _________________    
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BID FORM 

NON-COLLUSION STATEMENT 

 

 

 
This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated in any 

collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal submitted this date to 

the Cape Henlopen School District. 

 

All the terms and conditions of Project Number CEI-041118 have been thoroughly examined and are understood. 

 

NAME OF BIDDER:             
 

AUTHORIZED REPRESENTATIVE 

(TYPED):              
 

AUTHORIZED REPRESENTATIVE 

(SIGNATURE):              

 

 

TITLE:               

 

ADDRESS OF BIDDER:             
 

               

 

               

 

E-MAIL:    ______________________________________________________________  

 

PHONE NUMBER:             

 

 

 

 

Sworn to and Subscribed before me this       day of       20 . 

 

My Commission expires       .   NOTARY PUBLIC       . 

 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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AFFIDAVIT 

OF 

EMPLOYEE DRUG TESTING PROGRAM 

 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large Public Works Projects requires 

that Contractors and Subcontractors implement a program of mandatory drug testing for Employees who work on Large Public Works 

Contracts funded all or in part with public funds. 

 

 

We hereby certify that we have in place or will implement during the entire term of the contract a Mandatory Drug Testing Program 

for our employees on the jobsite, including subcontractors that complies with this regulation: 

 

 

Contractor/Subcontractor Name:           

 

 

Contractor/Subcontractor Address:          

 

              

 

              

 

 

Authorized Representative (typed or printed):         

 

 

Authorized Representative (signature):          

 

 

Title:              

 

 

 

 

Sworn to and Subscribed before me this    day of       20 . 

 

My Commission expires      .   NOTARY PUBLIC       . 

 

 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
 

 

 

 

 

 

 

                



STATE OF DELAWARE 

OFFICE OF MANAGEMENT AND BUDGET 
 

 

PAYMENT BOND 

 

 

        Bond Number:  ___________________ 

 

 

KNOW ALL PERSONS BY THESE PRESENTS, that we, ____________________, as principal 

(“Principal”), and __________________, a ____________________ corporation, legally 

authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound 

unto the  ______________________________________________ (“Owner”) (Cape Henlopen 

School District), in the amount of _________________ ($___________), to be paid to Owner, for 

which payment well and truly to be made, we do bind ourselves, our and each and every of our 

heirs, executors, administrations, successors and assigns, jointly and severally, for and in the whole 

firmly by these presents. 

 

Sealed with our seals and dated this _____________ day of____________, 20__. 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 

awarded by Owner that certain contract known as Contract No. ____________dated the _______ 

day of _____________, 20__ (the “Contract”), which Contract is incorporated herein by reference, 

shall well and truly pay all and every person furnishing materials or performing labor or service in 

and about the performance of the work under the Contract, all and every sums of money due him, 

her, them or any of them, for all such materials, labor and service for which Principal is liable, 

shall make good and reimburse Owner sufficient funds to pay such costs in the completion of the 

Contract as Owner may sustain by reason of any failure or default on the part of Principal, and 

shall also indemnify and save harmless Owner from all costs, damages and expenses arising out of 

or by reason of the performance of the Contract and for as long as provided by the Contract; then 

this obligation shall be void, otherwise to be and remain in full force and effect. 

 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that 

the obligation of Surety and its bond shall be in no way impaired or affected by any extension of 

time, modification, omission, addition or change in or to the Contract or the work to be performed 

thereunder, or by any payment thereunder before the time required therein, or by any waiver of any 

provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be 

performed or any monies due or to become due thereunder; and Surety hereby waives notice of any 

and all such extensions, modifications, omissions, additions, changes, payments, waivers, 

assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all 

things done and omitted to be done by and in relation to assignees, subcontractors, and other 

transferees shall have the same effect as to Surety as though done or omitted to be done by or in 

relation to Principal. 

 

Surety hereby stipulates and agrees that no modifications, omission or additions in or to the terms 

of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 
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Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 

jurisdiction in the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered 

to them at their respective addresses shown below. 

 

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 

of them as are corporations have caused their corporate seal to be hereto affixed and these presents 

to be signed by their duly authorized officers, the day and year first above written. 

 

 

PRINCIPAL 

 

      Name:         

 

Witness or Attest:  Address:         

 

 

      By:        (SEAL) 

Name:       Name: 

      Title: 

 (Corporate Seal) 

 

 

SURETY 

 

 

      Name:         

 

Witness or Attest:  Address:         

 

 

      By:        (SEAL) 

Name:      Name: 

      Title: 

 (Corporate Seal) 

 

 



STATE OF DELAWARE 

OFFICE OF MANAGEMENT AND BUDGET 

 

 

PERFORMANCE BOND 

 

        Bond Number:  ___________________ 

 

KNOW ALL PERSONS BY THESE PRESENTS, that we, ______________________, as principal 

(“Principal”), and ______________________, a ______________________ corporation, legally 

authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound 

unto the  ____________________________________________ (“Owner”) (Cape Henlopen School 

District), in the amount of _________________ ($___________), to be paid to Owner, for which 

payment well and truly to be made, we do bind ourselves, our and each and every of our heirs, 

executors, administrations, successors and assigns, jointly and severally, for and in the whole, 

firmly by these presents. 

 

Sealed with our seals and dated this __________ day of ____________, 20__. 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 

awarded by Owner that certain contract known as Contract No. ___________ dated the 

__________ day of ____________, 20__ (the “Contract”), which Contract is incorporated herein by 

reference, shall well and truly provide and furnish all materials, appliances and tools and perform all 

the work required under and pursuant to the terms and conditions of the Contract and the Contract 

Documents (as defined in the Contract) or any changes or modifications thereto made as therein 

provided, shall make good and reimburse Owner sufficient funds to pay the costs of completing the 

Contract that Owner may sustain by reason of any failure or default on the part of Principal, and 

shall also indemnify and save harmless Owner from all costs, damages and expenses arising out of 

or by reason of the performance of the Contract and for as long as provided by the Contract; then 

this obligation shall be void, otherwise to be and remain in full force and effect. 

 

Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully 

perform and complete the work to be performed under the Contract pursuant to the terms, 

conditions and covenants thereof, if for any cause Principal fails or neglects to so fully perform and 

complete such work. 

 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that 

the obligation of Surety and its bond shall be in no way impaired or affected by any extension of 

time, modification, omission, addition or change in or to the Contract or the work to be performed 

thereunder, or by any payment thereunder before the time required therein, or by any waiver of any 

provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be 

performed or any monies due or to become due thereunder; and Surety hereby waives notice of any 

and all such extensions, modifications, omissions, additions, changes, payments, waivers, 

assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all 

things done and omitted to be done by and in relation to assignees, subcontractors, and other 
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transferees shall have the same effect as to Surety as though done or omitted to be done by or in 

relation to Principal. 

 

Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the terms 

of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 

 

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 

jurisdiction in the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered 

to them at their respective addresses shown below. 

 

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 

of them as are corporations have caused their corporate seal to be hereto affixed and these presents 

to be signed by their duly authorized officers, the day and year first above written. 

 

PRINCIPAL 

 

     Name:         

 

Witness or Attest:  Address:         

 

      By:         (SEAL) 

Name:      Name: 

      Title: 

 (Corporate Seal) 

 

 

SURETY 

 

      Name:         

 

Witness or Attest:  Address:         

 

      By:         (SEAL) 

Name:      Name: 

      Title: 

 (Corporate Seal) 



STATE OF DELAWARE 

OFFICE OF MANAGEMENT AND BUDGET 

 

BID BOND 
 

TO ACCOMPANY PROPOSAL 

(Not necessary if security is used) 

 

 

KNOW ALL MEN BY THESE PRESENTS That:        

     of       in the County of   

   and State of       as Principal, and    

     of      in the County of     

and State of     as Surety, legally authorized to do business in the State of Delaware 

(“State”), are held and firmly unto the State in the sum of       

    Dollars ($   ), or    percent not to exceed   

          Dollars ($   ) 

of amount of bid on Contract No.     , to be paid to the State for the use and 

benefit of        (Cape Henlopen School District) for which 

payment well and truly to be made, we do bind ourselves, our and each of our heirs, executors, 

administrators, and successors, jointly and severally for and in the whole firmly by these presents. 

 

 NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bonded Principal 

who has submitted to the        (Cape Henlopen School District)) 

a certain proposal to enter into this contract for the furnishing of certain material and/or services within the 

State, shall be awarded this Contract, and if said Principal shall well and truly enter into and execute this 

Contract as may be required by the terms of this Contract and approved by the     

    (Cape Henlopen School District)) this Contract to be entered into within twenty 

days after the date of official notice of the award thereof in accordance with the terms of said proposal, then 

this obligation shall be void or else to be and remain in full force and virtue.  

 

Sealed with    seal and dated this   day of     in the year of our Lord two 

thousand and      (20 ). 

 

SEALED, AND DELIVERED IN THE 

   Presence of 

 

              

       Name of Bidder (Organization) 

 

 

 Corporate  By:         

      Seal             Authorized Signature 
 

Attest               

                 Title 

 

              

         Name of Surety 

 

Witness:    By:         

 

              

                 Title 
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