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SECTION 00 01 13 – ADVERTISEMENT FOR BIDS  
 
CONTRACT #: CHR20006-EXTDR 
 

 
Receipt of Bids 
Public notice is hereby given that bids sealed for the following contracts will be received in the Christina  
School District - Eden Support Services Center Library located at 925 Bear-Corbitt Road, Bear, DE 
19701 until 2:00 PM local time on September 24, 2020, at which time they will be publicly opened and read.  
Bidder bears the risk of late delivery.  Any bids received after the stated time will be returned unopened.  The 
time and location of the bid opening may be extended with a minimum of two (2) calendar days notice by 
electronic means to those bidders who obtained copies of the plans and specifications.  
 

CHR20006-EXTDR - DISTRICTWIDE EXTERIOR DOOR UPGRADES 
 
This package involves upgrades to exterior doors to (6) district facilities for Christina School District.  
 
Sealed bids shall be addressed to the attention of  Mr. George Wicks and delivered to Christina School District, 
Eden Support Services Center, 925 Bear-Corbitt Road, Bear, DE 19701.  The outer envelope should clearly 
indicate the job name, “Christina School District – Districtwide Exterior Door Upgrades.” 
 
Bidding Documents 
Bid documents may be examined on the State of Delaware Online Bid Solicitation Directory, 
bids.delaware.gov. 
 
Documents may be obtained at Reprographic Center, Inc. (RCI). Please call RCI to order documents at (302) 
328.5019. Checks are to be payable to “Reprographic Center, Inc.” at the cost established by RCI. 
 
It is the responsibility of each bidder to review and coordinate all Project Documents. This includes plans, 
specifications and addenda.  
 
Pre-Bid Meeting  
A mandatory pre-bid meeting will be held in the Eden Support Services Center Library located at 925 Bear-
Corbitt Road, Bear, DE 19701 on Thursday, September 3, 2020 at 2:00 P.M.  
 
Questions 
All questions concerning the project shall be sent in writing, to the attention of: 
Kelly Lucas, BSA+A, E-mail klucas@simpers.com. 
Conformance to the Delaware Architectural Accessibility Act and the standards of the Architectural 
Accessibility Board is required on the Project. 
 
Prevailing Wage Rates are applicable – refer to Delaware Department of Labor letter included in project 
specifications. 
 
Bid Bonds and Performance are required. 
 
The last day to submit questions and substitution requests is September 14, 2020 at 12:00 P.M. 
 
The last day to issue an addendum is September 18, 2020. 
 

mailto:klucas@simpers.com
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Pursuant to the Office of Management and Budget (OMB) “4104 Regulations for the Drug Testing of 
Contractor and Subcontractor Employees Working on Large Public Works Projects” requires that 
Contractors and Subcontractors who work on Large Public Works Contracts funded all or in part with public 
funds implement a Mandatory Drug Testing Program. This applies only to work related to affixing items 
directly to the structure of the building.  The regulation can be downloaded from the following website: 
http://regulations.delaware.gov/register/september2015/final/19%20DE%20Reg%20207%2009-01-15.pdf 
 
 

 

END OF SECTION 00 01 13 
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SECTION 00 21 13 – INSTRUCTION TO BIDDERS 
 
 
INSTRUCTIONS TO BIDDERS: 
CONTRACT NUMBER: CHR20006-EXTDR 
 
 
 
TABLE OF ARTICLES 
 
 
 
1. DEFINITIONS 
 
 
 
2. BIDDER’S REPRESENTATION 
 
 
 
3. BIDDING DOCUMENTS 
 
 
 
4. BIDDING PROCEDURES 
 
 
 
5. CONSIDERATION OF BIDS 
 
 
 
6. POST-BID INFORMATION 
 
 
 
7. PERFORMANCE BOND AND PAYMENT BOND 
 
 
 
8. FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 
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ARTICLE 1: GENERAL 
 
1.1  DEFINITIONS 
 
1.1.1 Whenever the following terms are used, their intent and meaning shall be interpreted as  

follows: 
 
1.2   STATE:  The State of Delaware. 
 
1.3  AGENCY:  Contracting State Agency as noted on cover sheet. 
 
1.4  DESIGNATED OFFICIAL:  The agent authorized to act for the Agency. 
 
1.5 BIDDING DOCUMENTS:  Bidding Documents include the Bidding Requirements and the 

proposed Contract Documents.  The Bidding Requirements consist of the Advertisement for 
Bid, Invitation to Bid, Instructions to Bidders, Supplementary Instructions to Bidders (if 
any), General Conditions, Supplementary General Conditions, General Requirements, 
Special Provisions (if any), the Bid Form (including the Non-collusion Statement), and other 
sample bidding and contract forms.  The proposed Contract Documents consist of the form 
of Agreement between the Owner and Contractor, as well as the Drawings, Specifications 
(Project Manual) and all Addenda issued prior to execution of the Contract. 

 
1.6 CONTRACT DOCUMENTS:  The Contract Documents consist of the, Instructions to 

Bidders, Supplementary Instructions to Bidders (if any), General Conditions, Supplementary 
General Conditions, General Requirements, Special Provisions (if any), the form of 
agreement between the Owner and the Contractor, Drawings (if any), Specifications (Project 
Manual), and all addenda. 

 
1.7 AGREEMENT:  The form of the Agreement shall be AIA Document A101, Standard Form 

of Agreement between Owner and Contractor where the basis of payment is a 
STIPULATED SUM.  In the case of conflict between the instructions contained therein and 
the General Requirements herein, these General Requirements shall prevail. 

 
1.8 GENERAL REQUIREMENTS (or CONDITIONS):  General Requirements (or conditions) 

are instructions pertaining to the Bidding Documents and to contracts in general.  They 
contain, in summary, requirements of laws of the State; policies of the Agency and 
instructions to bidders. 

 
1.9 SPECIAL PROVISIONS:  Special Provisions are specific conditions or requirements 

peculiar to the bidding documents and to the contract under consideration and are 
supplemental to the General Requirements.  Should the Special Provisions conflict with the 
General Requirements, the Special Provisions shall prevail. 

 
1.10 ADDENDA:  Written or graphic instruments issued by the Owner/Architect prior to the 

execution of the contract which modify or interpret the Bidding Documents by additions, 
deletions, clarifications or corrections. 
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1.11 BIDDER OR VENDOR:  A person or entity who formally submits a Bid for the material or 
Work contemplated, acting directly or through a duly authorized representative who meets 
the requirements set forth in the Bidding Documents. 

 
1.12 SUB-BIDDER:  A person or entity who submits a Bid to a Bidder for materials or labor, or 

both for a portion of the Work. 
 
1.13 BID:  A complete and properly executed proposal to do the Work for the sums stipulated 

therein, submitted in accordance with the Bidding Documents. 
 
1.14 BASE BID:  The sum stated in the Bid for which the Bidder offers to perform the Work 

described in the Bidding Documents as the base, to which Work may be added or from 
which Work may be deleted for sums stated in Alternate Bids (if any are required to be 
stated in the bid). 

 
1.15 ALTERNATE BID (or ALTERNATE):  An amount stated in the Bid, where applicable, to 

be added to or deducted from the amount of the Base Bid if the corresponding change in the 
Work, as described in the Bidding Documents is accepted. 

 
1.16 UNIT PRICE:  An amount stated in the Bid, where applicable, as a price per unit of 

measurement for materials, equipment or services or a portion of the Work as described in 
the Bidding Documents. 

 
1.17 SURETY:  The corporate body which is bound with and for the Contract, or which is liable, 

and which engages to be responsible for the Contractor's payments of all debts pertaining to 
and for his acceptable performance of the Work for which he has contracted. 

 
1.18 BIDDER'S DEPOSIT:  The security designated in the Bid to be furnished by the Bidder as a 

guaranty of good faith to enter into a contract with the Agency if the Work to be performed 
or the material or equipment to be furnished is awarded to him. 

 
1.19 CONTRACT:  The written agreement covering the furnishing and delivery of material or 

work to be performed. 
 
1.20 CONTRACTOR:  Any individual, firm or corporation with whom a contract is made by the 

Agency. 
 
1.21 SUBCONTRACTOR:  An individual, partnership or corporation which has a direct contract 

with a contractor to furnish labor and materials at the job site, or to perform construction 
labor and furnish material in connection with such labor at the job site. 

 
1.22 CONTRACT BOND:  The approved form of security furnished by the contractor and his 

surety as a guaranty of good faith on the part of the contractor to execute the work in 
accordance with the terms of the contract. 
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ARTICLE 2: BIDDER'S REPRESENTATIONS 
 
2.1  PRE-BID MEETING 
 
2.1.1 A pre-bid meeting for this project will be held at the time and place designated.  Attendance 

at this meeting is a pre-requisite for submitting a Bid, unless this requirement is specifically 
waived elsewhere in the Bid Documents. 

 
2.2  By submitting a Bid, the Bidder represents that: 
 
2.2.1  The Bidder has read and understands the Bidding Documents and that the Bid is made in 

accordance therewith. 
 
2.2.2 The Bidder has visited the site, become familiar with existing conditions under which the 

Work is to be performed, and has correlated the Bidder’s his personal observations with the 
requirements of the proposed Contract Documents. 

 
2.2.3 The Bid is based upon the materials, equipment, and systems required by the Bidding 

Documents without exception. 
 
2.3  JOINT VENTURE REQUIREMENTS 
 
2.3.1 For Public Works Contracts, each Joint Venturer shall be qualified and capable to complete 

the Work with their own forces. 
 
2.3.2 Included with the Bid submission, and as a requirement to bid, a copy of the executed Joint 

Venture Agreement shall be submitted and signed by all Joint Venturers involved. 
 
2.3.3 All required Bid Bonds, Performance Bonds, Material and Labor Payment Bonds must be 

executed by both Joint Venturers and be placed in both of their names.  
 
2.3.4  All required insurance certificates shall name both Joint Venturers. 
 
2.3.5 Both Joint Venturers shall sign the Bid Form and shall submit a copy of a valid Delaware 

Business License with their Bid. 
 
2.3.6  Both Joint Venturers shall include their Federal E.I. Number with the Bid. 
 
2.3.7 In the event of a mandatory Pre-bid Meeting, each Joint Venturer shall have a representative 

in attendance. 
  
2.3.8 Due to exceptional circumstances and for good cause shown, one or more of these 

provisions may be waived at the discretion of the State. 
 
2.4  ASSIGNMENT OF ANTITRUST CLAIMS 
 
2.4.1 As consideration for the award and execution by the Owner of this contract, the Contractor 

hereby grants, conveys, sells, assigns and transfers to the State of Delaware all of its right, 
title and interests in and to all known or unknown causes of action it presently has or may 
now or hereafter acquire under the antitrust laws of the United States and the State of 
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Delaware, relating to the particular goods or services purchased or acquired by the Owner 
pursuant to this contract. 

 
ARTICLE 3: BIDDING DOCUMENTS 
 
3.1  COPIES OF BID DOCUMENTS 
 
3.1.1 Bidders may obtain complete sets of the Bidding Documents from the 

Architectural/Engineering firm designated in the Advertisement or Invitation to Bid in the 
number and for the deposit sum, if any, stated therein. 

 
3.1.2 Bidders shall use complete sets of Bidding Documents for preparation of Bids.  The issuing 

Agency nor the Architect assumes no responsibility for errors or misinterpretations resulting 
from the use of incomplete sets of Bidding Documents. 

 
3.1.3 Any errors, inconsistencies or omissions discovered shall be reported to the Architect 

immediately. 
 
3.1.4 The Agency and Architect may make copies of the Bidding Documents available on the 

above terms for the purpose of obtaining Bids on the Work.  No license or grant of use is 
conferred by issuance of copies of the Bidding Documents. 

 
3.2  INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 
 
3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and 

with other work being bid concurrently or presently under construction to the extent that it 
relates to the Work for which the Bid is submitted, shall examine the site and local 
conditions, and shall report any errors, inconsistencies, or ambiguities discovered to the 
Architect. 

 
3.2.2 Bidders or Sub-bidders requiring clarification or interpretation of the Bidding Documents 

shall make a written request to the Architect at least seven days prior to the date for receipt 
of Bids.  Interpretations, corrections and changes to the Bidding Documents will be made by 
written Addendum.  Interpretations, corrections, or changes to the Bidding Documents made 
in any other manner shall not be binding. 

 
3.2.3 The apparent silence of the specifications as to any detail, or the apparent omission from it of 

detailed description concerning any point, shall be regarded as meaning that only the best 
commercial practice is to prevail and only material and workmanship of the first quality are 
to be used.  Proof of specification compliance will be the responsibility of the Bidder. 

 
3.2.4 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay 

for all permits, labor, materials, equipment, tools, construction equipment and machinery, 
water, heat, utilities, transportation, and other facilities and services necessary for the proper 
execution and completion of the Work. 

 
3.2.5 The Owner will bear the costs for all impact and user fees associated with the project. 
 
3.3  SUBSTITUTIONS  
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3.3.1 The materials, products and equipment described in the Bidding Documents establish a 
standard of quality, required function, dimension, and appearance to be met by any proposed 
substitution.  The specification of a particular manufacturer or model number is not intended 
to be proprietary in any way.  Substitutions of products for those named will be considered, 
providing that the Vendor certifies that the function, quality, and performance characteristics 
of the material offered is equal or superior to that specified.  It shall be the Bidder's 
responsibility to assure that the proposed substitution will not affect the intent of the design, 
and to make any installation modifications required to accommodate the substitution. 

 
3.3.2 Requests for substitutions shall be made in writing to the Architect at least ten days prior to 

the date of the Bid Opening.  Such requests shall include a complete description of the 
proposed substitution, drawings, performance and test data, explanation of required 
installation modifications due the substitution, and any other information necessary for an 
evaluation.  The burden of proof of the merit of the proposed substitution is upon the 
proposer.  The Architect’s decision of approval or disapproval shall be final.  The Architect 
is to notify Owner prior to any approvals. 

 
3.3.3 If the Architect approves a substitution prior to the receipt of Bids, such approval shall be set 

forth in an Addendum.  Approvals made in any other manner shall not be binding. 
 
3.3.4 The Architect shall have no obligation to consider any substitutions after the Contract award. 
 
3.4   ADDENDA 
 
3.4.1 Addenda will be mailed or delivered to all who are known by the Architect to have received 

a complete set of the Bidding Documents. 
 
3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are 

on file for that purpose. 
 
3.4.3 No Addenda will be issued later than 4 days prior to the date for receipt of Bids except an 

Addendum withdrawing the request for Bids or one which extends the time or changes the 
location for the opening of bids. 

 
3.4.4 Each bidder shall ascertain prior to submitting his Bid that they have received all Addenda 

issued, and shall acknowledge their receipt in their Bid in the appropriate space.  Not 
acknowledging an issued Addenda could be grounds for determining a bid to be non-
responsive. 
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ARTICLE 4: BIDDING PROCEDURES 
 
4.1  PREPARATION OF BIDS 
 
4.1.1 Submit the bids on the Bid Forms included with the Bidding Documents. 
 
4.1.2 Submit the original Bid Form for each bid.  Bid Forms may be removed from the project 

manual for this purpose. 
 
4.1.3  Execute all blanks on the Bid Form in a non-erasable medium (typewriter or manually in 

ink). 
 
4.1.4 Where so indicated by the makeup on the Bid Form, express sums in both words and 

figures, in case of discrepancy between the two, the written amount shall govern. 
 
4.1.5 Interlineations, alterations or erasures must be initialed by the signer of the Bid. 
 
4.1.6 BID ALL REQUESTED ALTERNATES AND UNIT PRICES, IF ANY.  If there is no 

change in the Base Bid for an Alternate, enter “No Change”.  The Contractor is responsible 
for verifying that they have received all addenda issued during the bidding period.  Work 
required by Addenda shall automatically become part of the Contract. 

 
4.1.7 Make no additional stipulations on the Bid Form and do not qualify the Bid in any other 

manner. 
 
4.1.8 Each copy of the Bid shall include the legal name of the Bidder and a statement whether the 

Bidder is a sole proprietor, a partnership, a corporation, or any legal entity, and each copy 
shall be signed by the person or persons legally authorized to bind the Bidder to a contract.  
A Bid by a corporation shall further give the state of incorporation and have the corporate 
seal affixed.  A Bid submitted by an agent shall have a current Power of Attorney attached, 
certifying agent's authority to bind the Bidder. 

 
4.1.9 Bidder shall complete the Non-Collusion Statement form included with the Bid Forms and 

include it with their Bid.  
 
4.1.10 In the construction of all Public Works projects for the State of Delaware or any agency 

thereof, preference in employment of laborers, workers or mechanics shall be given to bona 
fide legal citizens of the State who have established citizenship by residence of at least 90 
days in the State. 

 
4.1.11 Each bidder shall include in their bid a copy of a valid Delaware Business License.’ 
 
4.1.12 Each bidder shall include a signed Affidavit for the Bidder certifying compliance with OMB 

Regulation 4104 - “Regulations for the Drug Testing of Contractor and Subcontractor 
Employees Working on “Large Public Works Projects.”  “Large Public Works” is based 
upon the current threshold required for bidding Public Works as set by the Purchasing and 
Contracting Advisory Council. 

4.2  BID SECURITY 
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4.2.1 All bids shall be accompanied by a deposit of either a good and sufficient bond to the agency 
for the benefit of the agency, with corporate surety authorized to do business in this State, 
the form of the bond and the surety to be approved by the agency, or a security of the bidder 
assigned to the agency, for a sum equal to at least 10% of the bid plus all add alternates, or in 
lieu of the bid bond a security deposit in the form of a certified check, bank treasurer’s 
check, cashier’s check, money order, or other prior approved secured deposit assigned to the 
State.  The bid bond need not be for a specific sum, but may be stated to be for a sum equal 
to 10% of the bid plus all add alternates to which it relates and not to exceed a certain stated 
sum, if said sum is equal to at least 10% of the bid.  The Bid Bond form used shall be the 
standard OMB form (attached). 

 
4.2.2 The Agency has the right to retain the bid security of Bidders to whom an award is being 

considered until either a formal contract has been executed and bonds have been furnished 
or the specified time has elapsed so the Bids may be withdrawn or all Bids have been 
rejected. 

 
4.2.3 In the event of any successful Bidder refusing or neglecting to execute a formal contract and 

bond within 20 days of the awarding of the contract, the bid bond or security deposited by 
the successful bidder shall be forfeited. 

 
4.3  SUBCONTRACTOR LIST 
 
4.3.1 As required by Delaware Code, Title 29, section 6962(d)(10)b, each Bidder shall submit 

with their Bid a completed List of Sub-Contractors included with the Bid Form.  NAME 
ONLY ONE SUBCONTRACTOR FOR EACH TRADE.  A Bid will be considered non-
responsive unless the completed list is included. 

 
4.3.2 Provide the Name and Address for each listed subcontractor.  Addresses by City, Town or 

Locality, plus State, will be acceptable. 
 
4.3.3 It is the responsibility of the Contractor to ensure that their Subcontractors are in compliance 

with the provisions of this law.  Also, if a Contractor elects to list themselves as a 
Subcontractor for any category, they must specifically name themselves on the Bid Form 
and be able to document their capability to act as Subcontractor in that category in 
accordance with this law. 

 
4.4 EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS   
 
4.4.1 During the performance of this contract, the contractor agrees as follows: 
 

A. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity or 
national origin.  The Contractor will take affirmative action to ensure the applicants 
are employed, and that employees are treated during employment, without regard to 
their race, creed, sex, color, sexual orientation, gender identity or national origin.  
Such action shall include, but not be limited to, the following:  Employment, 
upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship.  The Contractor agrees to post in conspicuous places 
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available to employees and applicants for employment notices to be provided by the 
contracting agency setting forth this nondiscrimination clause. 

 
B. The Contractor will, in all solicitations or advertisements for employees placed by 

or on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin."  

 
4.5  PREVAILING WAGE REQUIREMENT 
  
4.5.1 Wage Provisions: For renovation and new construction projects whose costs exceed the 

thresholds contained in Delaware Code, Title 29, Section 6960, the minimum wage rates for 
various classes of laborers and mechanics shall be as determined by the Department of 
Labor, Division of Industrial Affairs of the State of Delaware. 

 
4.5.2 The employer shall pay all mechanics and labors employed directly upon the site of work, 

unconditionally and not less often than once a week and without subsequent deduction or 
rebate on any account, the full amounts accrued at time of payment, computed at wage rates 
not less than those stated in the specifications, regardless of any contractual relationship 
which may be alleged to exist between the employer and such laborers and mechanics. 

 
4.5.3 The scale of the wages to be paid shall be posted by the employer in a prominent and easily 

accessible place at the site of the work. 
 
4.5.4 Every contract based upon these specifications shall contain a stipulation that sworn payroll 

information, as required by the Department of Labor, be furnished weekly.  The Department 
of Labor shall keep and maintain the sworn payroll information for a period of 6 months 
from the last day of the work week covered by the payroll. 

 
4.6  SUBMISSION OF BIDS 
 
4.6.1 Enclose the Bid, the Bid Security, and any other documents required to be submitted with 

the Bid in a sealed opaque envelope.  Address the envelope to the party receiving the Bids.  
Identify with the project name, project number, and the Bidder's name and address.  If the 
Bid is sent by mail, enclose the sealed envelope in a separate mailing envelope with the 
notation "BID ENCLOSED" on the face thereof.  The State is not responsible for the 
opening of bids prior to bid opening date and time that are not properly marked. 

 
4.6.2 Deposit Bids at the designated location prior to the time and date for receipt of bids indicated 

in the Advertisement for Bids.  Bids received after the time and date for receipt of bids will 
be marked “LATE BID” and returned. 

 
4.6.3 Bidder assumes full responsibility for timely delivery at location designated for receipt of 

bids. 
 
4.6.4 Oral, telephonic or telegraphic bids are invalid and will not receive consideration. 
 
4.6.5 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of 

Bids, provided that they are then fully in compliance with these Instructions to Bidders. 
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4.7  MODIFICATION OR WITHDRAW OF BIDS 
 
4.7.1 Prior to the closing date for receipt of Bids, a Bidder may withdraw a Bid by personal 

request and by showing proper identification to the Architect.  A request for withdraw by 
letter or fax, if the Architect is notified in writing prior to receipt of fax, is acceptable.  A fax 
directing a modification in the bid price will render the Bid informal, causing it to be 
ineligible for consideration of award.  Telephone directives for modification of the bid price 
shall not be permitted and will have no bearing on the submitted proposal in any manner. 

 
4.7.2 Bidders submitting Bids that are late shall be notified as soon as practicable and the bid shall 

be returned. 
 
 
4.7.3   A Bid may not be modified, withdrawn or canceled by the Bidder during a thirty (30) day 

period following the time and date designated for the receipt and opening of Bids, and 
Bidder so agrees in submitting their Bid.  Bids shall be binding for 30 days after the date of 
the Bid opening.   

 
 
ARTICLE 5: CONSIDERATION OF BIDS 
 
5.1  OPENING/REJECTION OF BIDS 
 
5.1.1 Unless otherwise stated, Bids received on time will be publicly opened and will be read 

aloud.  An abstract of the Bids will be made available to Bidders. 
 
5.1.2 The Agency shall have the right to reject any and all Bids.  A Bid not accompanied by a 

required Bid Security or by other data required by the Bidding Documents, or a Bid which is 
in any way incomplete or irregular is subject to rejection. 

 
5.1.3 If the Bids are rejected, it will be done within thirty (30) calendar day of the Bid opening.  
 
5.2  COMPARISON OF BIDS 
 
5.2.1 After the Bids have been opened and read, the bid prices will be compared and the result of 

such comparisons will be made available to the public.  Comparisons of the Bids may be 
based on the Base Bid plus desired Alternates.  The Agency shall have the right to accept 
Alternates in any order or combination.   

 
5.2.2 The Agency reserves the right to waive technicalities, to reject any or all Bids, or any portion 

thereof, to advertise for new Bids, to proceed to do the Work otherwise, or to abandon the 
Work, if in the judgment of the Agency or its agent(s), it is in the best interest of the State. 

 
5.2.3 An increase or decrease in the quantity for any item is not sufficient grounds for an increase 

or decrease in the Unit Price. 
 
5.2.4 The prices quoted are to be those for which the material will be furnished F.O.B. Job Site 

and include all charges that may be imposed during the period of the Contract. 
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5.2.5 No qualifying letter or statements in or attached to the Bid, or separate discounts will be 
considered in determining the low Bid except as may be otherwise herein noted.  Cash or 
separate discounts should be computed and incorporated into Unit Bid Price(s). 

 
5.3 DISQUALIFICATION OF BIDDERS 
 
5.3.1 An agency shall determine that each Bidder on any Public Works Contract is responsible 

before awarding the Contract.  Factors to be considered in determining the responsibility 
of a Bidder include: 

 
A. The Bidder’s financial, physical, personnel or other resources including 

Subcontracts; 
 

B. The Bidder’s record of performance on past public or private construction 
projects, including, but not limited to, defaults and/or final adjudication or 
admission of violations of the Prevailing Wage Laws in Delaware or any other 
state; 

 
C. The Bidder’s written safety plan; 

 
D. Whether the Bidder is qualified legally to contract with the State; 

 
E. Whether the Bidder supplied all necessary information concerning its 

responsibility; and, 
 

F. Any other specific criteria for a particular procurement, which an agency may 
establish;  provided however, that, the criteria be set forth in the Invitation to Bid 
and is otherwise in conformity with State and/or Federal law. 

 
5.3.2 If an agency determines that a Bidder is nonresponsive and/or nonresponsible, the 

determination shall be in writing and set forth the basis for the determination.  A copy of 
the determination shall be sent to the affected Bidder within five (5) working days of said 
determination. 

 
5.3.3 In addition, any one or more of the following causes may be considered as sufficient for the 

disqualification of a Bidder and the rejection of their Bid or Bids. 
 
5.3.3.1 More than one Bid for the same Contract from an individual, firm or corporation under the 

same or different names.  
  
5.3.3.2  Evidence of collusion among Bidders. 
 
5.3.3.3  Unsatisfactory performance record as evidenced by past experience. 
 
5.3.3.4 If the Unit Prices are obviously unbalanced either in excess or below reasonable cost 

analysis values. 
 
5.3.3.5 If there are any unauthorized additions, interlineation, conditional or alternate bids or 

irregularities of any kind which may tend to make the Bid incomplete, indefinite or 
ambiguous as to its meaning. 
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5.3.3.6 If the Bid is not accompanied by the required Bid Security and other data required by the 

Bidding Documents. 
 
5.3.3.7  If any exceptions or qualifications of the Bid are noted on the Bid Form. 
 
5.4  ACCEPTANCE OF BID AND AWARD OF CONTRACT 
 
5.4.1 A formal Contract shall be executed with the successful Bidder within twenty (20) calendar 

days after the award of the Contract. 
 
5.4.2 Per Section 6962(d)(13) a., Title 29, Delaware Code, “The contracting agency shall 

award any public works contract within thirty (30) days of the bid opening to the lowest 
responsive and responsible Bidder, unless the Agency elects to award on the basis of best 
value, in which case the election to award on the basis of best value shall be stated in the 
Invitation To Bid.” 

 
5.4.3 Each Bid on any Public Works Contract must be deemed responsive by the Agency to be 

considered for award.  A responsive Bid shall conform in all material respects to the 
requirements and criteria set forth in the Contract Documents and specifications. 

 
5.4.4 The Agency shall have the right to accept Alternates in any order or combination, and to 

determine the low Bidder on the basis of the sum of the Base Bid, plus accepted Alternates. 
 
 
5.4.5 The successful Bidder shall execute a formal contract, submit the required Insurance 

Certificate, and furnish good and sufficient bonds, unless specifically waived in the General 
Requirements, in accordance with the General Requirement, within twenty (20) days of 
official notice of contract award.  The successful Bidder shall provide, at least two business 
days prior to contract execution, copies of the Employee Drug Testing Program for the 
Bidder and all listed Subcontractors.  Bonds shall be for the benefit of the Agency with 
surety in the amount of 100% of the total contract award.  Said Bonds shall be conditioned 
upon the faithful performance of the contract.  Bonds shall remain in affect for period of one 
year after the date of substantial completion. 

 
5.4.6 If the successful Bidder fails to execute the required Contract, Bond and all required 

information, as aforesaid, within twenty (20) calendar days after the date of official Notice 
of the Award of the Contract, their Bid guaranty shall immediately be taken and become the 
property of the State for the benefit of the Agency as liquidated damages, and not as a 
forfeiture or as a penalty.  Award will then be made to the next lowest qualified Bidder of 
the Work or readvertised, as the Agency may decide. 

 
5.4.7 Each bidder shall supply with its bid its taxpayer identification number (i.e., federal 

employer identification number or social security number) and a copy of its Delaware 
business license, and should the vendor be awarded a contract, such vendor shall provide to 
the agency the taxpayer identification license numbers of such subcontractors.  
Such numbers shall be provided on the later of the date on which such subcontractor is 
required to be identified or the time the contract is executed.  The successful Bidder shall 
provide to the agency to which it is contracting, within 30 days of entering into such public 
works contract, copies of all Delaware Business licenses of subcontractors and/or 
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independent contractors that will perform work for such public works contract.  However, if 
a subcontractor or independent contractor is hired or contracted more than 20 days after the 
Bidder entered the public works contract the Delaware Business license of such 
subcontractor or independent contractor shall be provided to the agency within 10 days of 
being contracted or hired. 

 
5.4.8 The Bid Security shall be returned to the successful Bidder upon the execution of the formal 

contract.  The Bid Securities of unsuccessful bidders shall be returned within thirty (30) 
calendar days after the opening of the Bids. 

 
 
ARTICLE 6:  POST-BID INFORMATION 
 
6.1 CONTRACTOR’S QUALIFICATION STATEMENT 
 
6.1.1 Bidders to whom award of a Contract is under consideration shall, if requested by the 

Agency, submit a properly executed AIA Document A305, Contractor’s Qualification 
Statement, unless such a statement has been previously required and submitted. 

 
6.2 BUSINESS DESIGNATION FORM 
 
6.2.1 Successful bidder shall be required to accurately complete an Office of Management and Budget 

Business Designation Form for Subcontractors. 
 

 
ARTICLE 7:  PERFORMANCE BOND AND PAYMENT BOND 
 
7.1 BOND REQUIREMENTS 
 
7.1.1 The cost of furnishing the required Bonds, that are stipulated in the Bidding Documents, 

shall be included in the Bid. 
 
7.1.2 If the Bidder is required by the Agency to secure a bond from other than the Bidder’s usual 

sources, changes in cost will be adjusted as provide in the Contract Documents. 
 
7.1.3 The Performance and Payment Bond forms used shall be the standard OMB forms 

(attached). 
 
7.2 TIME OF DELIVERY AND FORM OF BONDS 
 
7.2.1 The bonds shall be dated on or after the date of the Contract. 
 
 
7.2.2 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of 

the surety to affix a certified and current copy of the power of attorney. 
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ARTICLE 8:  FORM OF AGREEMENT BETWEEN AGENCY AND CONTRACTOR 
 
8.1 Unless otherwise required in the Bidding Documents, the Agreement for the Work will be 

written on AIA Document A101, Standard Form of Agreement Between Owner and 
Contractor Where the Basis of Payment is a Stipulated Sum. 

 
  
 

END OF SECTION 00 21 13 
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SECTION 01 10 00 – BID FORM  
 
 

CHRISTINA SCHOOL DISTRICT – DISTRICTWIDE EXTERIOR DOOR UPGRADES 
925 BEAR-CORBITT ROAD, BEAR, DE 19701 

CHR20006-EXTDR 

BID FORM 
 
For Bids Due:  September 24, 2020   To: Christina School District   
         925 Bear-Corbitt Road              
         Bear, Delaware 19701    
 
 
Name of Bidder:               
 
Delaware Business License No.:       Taxpayer ID No.:        
(A copy of Bidder’s Delaware Business License must be attached to this form.) 

 

(Other License Nos.):                

 
Phone No.:  (            )                              -                                          Fax No.:  (             )               -     
 
 
The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in accordance 
therewith, that he has visited the site and has familiarized himself with the local conditions under which the Work is to be performed, 
and that his bid is based upon the materials, systems and equipment described in the Bidding Documents without exception, hereby 
proposes and agrees to provide all labor, materials, plant, equipment, supplies, transport and other facilities required to execute the 
work described by the aforesaid documents for the lump sum itemized  below: 
 
$                

($                                                               ) 
 

ALTERNATES 
 
Alternate prices conform to applicable project specification section.  Refer to specifications for a complete description of the 
following Alternates. An “ADD” or “DEDUCT” amount is indicated by the crossed out part that does not apply. 
 
ALTERNATE No. 1a:  Albert H. Jones Elementary School: Substitute FRP doors for hollow metal doors as identified on the door 
schedule. All hardware repair or replacement shall be as specified for the base bid.        
 
Add/Deduct:   ADD              

($                                                               ) 
 
 
ALTERNATE No. 1b: Albert H. Jones Elementary School: Repair, paint and caulk doors and frames identified on the schedule. 
Work is to include all preparation of surfaces, priming, paint, caulk, and repair of adjacent surfaces damaged during this work, and 
final clean up.  
 
Add/Deduct:   ADD              

($                                                               ) 
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CHRISTINA SCHOOL DISTRICT – DISTRICTWIDE EXTERIOR DOOR UPGRADES 

925 BEAR-CORBITT ROAD, BEAR, DE 19701 
CHR20006-EXTDR 

BID FORM 
 
 
ALTERNATE No. 2a:  George V. Kirk Middle School: substitute FRP doors for hollow metal doors as identified on the door 
schedule. All hardware repair or replacement shall as be as specified for the base bid.  
 
Add/Deduct:   ADD              

($                                                               ) 
 
 
ALTERNATE No. 2b:  George V. Kirk Middle School: Repair, paint and caulk doors and frames identified on the door schedule. 
Work is to include all preparation surfaces, priming, paint, caulk, and repair adjacent surfaces damaged during this work and final 
clean up.  
 
Add/Deduct:   ADD              

($                                                               ) 
 
 
ALTERNATE No. 3a: Gauger-Cobbs Middle School: Substitute FRP doors for hollow metal doors as identified on the door 
schedule. All hardware repair or replacement shall be as specified for the base bid.   
 
Add/Deduct:   ADD              

($                                                               ) 
 
 
ALTERNATE No. 3b:  Gauger-Cobbs Middle School: Repair, Paint and Caulk doors and frames identified on the door schedule. 
Work is to include all preparation surfaces, priming, paint, caulk, and repair of adjacent surfaces damaged during this work and final 
cleanup.  
 
Add/Deduct:   ADD              

($                                                               ) 
 
 
ALTERNATE No. 4a:  Christiana High School: Substitute FRP doors for hollow metal doors as identified on the door schedule. All 
hardware repair or replacement shall be as specified for the base bid.  
 
Add/Deduct:   ADD              

($                                                               ) 
 
 
ALTERNATE No. 4b:   Christiana High School: Repair, paint and caulk doors and frames identified on the door schedule. Work is 
to include all preparation surfaces, priming, paint, caulk, and repair of adjacent surfaces damaged during this work and final clean up. 
 
Add/Deduct:   ADD              

($                                                               ) 
 
 
ALTERNATE No. 5a:  Newark High School: Substitute FRP doors for hollow metal doors as identified on the door schedule. All 
hardware repair or replacement shall be as specified for the base bid.  
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Add/Deduct:   ADD              
($                                                               ) 

 
 
ALTERNATE No. 5b:  Newark High School: Repair, paint and caulk doors and frames identified on the door schedule. Work is to 
include all preparation of surfaces, priming, paint, caulk, and repair of adjacent surfaces damaged during this work and final clean up.  
 
Add/Deduct:   ADD              

($                                                               ) 
 
 
ALTERNATE No. 6a:  Sarah Webb Pyle Academy: Substitute FRP doors for hollow metal doors as identified on the schedule. All 
hardware repair or replacement shall be as specified for the base bid.  
 
Add/Deduct:   ADD              

($                                                               ) 
 
ALTERNATE No. 6b:  Sarah Webb Pyle Academy: Repair, paint, and caulk doors and frames identified on the door schedule. Work 
is to include all preparation of surfaces, priming, paint, caulk, and repair of adjacent surfaces damaged during this work and final clean 
up. 
 
Add/Deduct:   ADD              

($                                                               ) 
 

 

UNIT PRICES : 
None required 
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CHRISTINA SCHOOL DISTRICT – DISTRICTWIDE EXTERIOR DOOR UPGRADES 
925 BEAR-CORBITT ROAD, BEAR, DE 19701 

CHR20006-EXTDR 

BID FORM 
 
 
I/We acknowledge Addendums numbered    and the price(s) submitted include any cost/schedule impact they may have. 
 
This bid shall remain valid and cannot be withdrawn for thirty (30) days from the date of opening of bids (60 days for School Districts 
and Department of Education), and the undersigned shall abide by the Bid Security forfeiture provisions.  Bid Security is attached to 
this Bid. 
 
The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 
 
This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid. 
 
Should I/We be awarded this contract, I/We pledge to achieve substantial completion of all the work within   calendar days of 
the Notice to Proceed. 
 
The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and national 
laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the contract to him or in the 
prosecution of the work required; that the bid is legal and firm; that he has not, directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken action in restraint of free competitive bidding. 
 
Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the agreement 
in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract Documents. 
 
I am / We are an Individual / a Partnership / a Corporation 
 
By           Trading as         
           (Individual’s / General Partner’s / Corporate Name) 
               
           (State of Corporation) 
 
Business Address:        
          
          
          
 
  
Witness:         By:         
                 ( Authorized Signature ) 
 (SEAL)                         
                 ( Title ) 
                   Date:          
 
 
 
 
 
 
 
 
ATTACHMENTS 
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 Sub-Contractor List 
 Non-Collusion Statement 
 Affidavit of Employee Drug Testing Program 
 Affidavit of Contractor Qualifications 
 Affidavit of Craft Training Compliance  

Bid Security 
 (Others as Required by Project Manuals) 
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CHRISTINA SCHOOL DISTRICT – DISTRICTWIDE EXTERIOR DOOR UPGRADES 
925 BEAR-CORBITT ROAD, BEAR, DE 19701 

CHR20006-EXTDR 

 

BID FORM 
SUBCONTRACTOR LIST 
 
In accordance with Title 29, Chapter 69, Section 6962(d)(10)b of the Delaware Code, the following subcontractor listing must accompany any bid submittal.  The bidder must list 
in each category the full name and address (City & State) of the sub-contractor that the bidder will be using to perform the work and provide material for that subcontractor 
category.  Should the bidder’s listed subcontractor intend to provide any of their subcontractor category of work through a third-tier contractor, the bidder shall list that third-tier 
contractor’s full name and address (City & State).  If the bidder intends to perform any category of work itself, it must list its full name and address.  For clarification, if the 
bidder intends to perform the work themselves, the bidder may not insert “not applicable”, “N/A”, “self” or anything other than its own full name and address (City & State).  To 
do so shall cause the bid to be rejected.  In addition, the failure to produce a completed subcontractor list with the bid submittal shall cause the bid to be rejected. If you have more 
than three (3) third-tier contractors to report in any subcontractor category, print out additional page(s) containing the appropriate category, complete the rest of your list of third-
tier contractors for that category, notate the addition in parentheses as (CONTINUATION) next to the subcontractor category and an asterisk (*) next to any additional third-tier 
contractors, and submit it with your bid. 
 
Subcontractor Category  Subcontractor         Address (City & State)    Subcontractors tax-payer ID # 
               or Delaware Business license # 
 
1.                         
 
 A.                        
  
 B.                        
 
 C.                        
 
 
2.                         
  

A.                        
  
 B.                        
 
 C.                        
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3.                         
         
 A.                        
  
 B.                        
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CHRISTINA SCHOOL DISTRICT – DISTRICTWIDE EXTERIOR DOOR UPGRADES 
925 BEAR-CORBITT ROAD, BEAR, DE 19701 

CHR20006-EXTDR 

BID FORM (Continued) 
 
 
 C.                        
 
 
 
4.                         
 
 A.                        
  
 B.                        
 
 C.                        
 
 
         
 
5.                         
  

A.                        
  
 B.                        
 
 C.                        
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CHRISTINA SCHOOL DISTRICT – DISTRICTWIDE EXTERIOR DOOR UPGRADES 
925 BEAR-CORBITT ROAD, BEAR, DE 19701 

CHR20006-EXTDR 
 

BID FORM 

NON-COLLUSION STATEMENT 
 

 
 
This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated in any 
collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal submitted this date (to 
Christina School District). 
 
All the terms and conditions of (Christina School District – Districtwide Exterior Door Upgrades / CHR20006-EXTDR) have been 
thoroughly examined and are understood. 
 
NAME OF BIDDER:             
 
AUTHORIZED REPRESENTATIVE 
(TYPED):              
 
AUTHORIZED REPRESENTATIVE 
(SIGNATURE):              
 
 
TITLE:               
 
ADDRESS OF BIDDER:             
 
               
 
               
 
E-MAIL:    ______________________________________________________________  
 
PHONE NUMBER:             
 
 
 
 
Sworn to and Subscribed before me this       day of       20 . 
 
My Commission expires       .   NOTARY PUBLIC       . 
 
 
 
 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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AFFIDAVIT 
OF 

EMPLOYEE DRUG TESTING PROGRAM 
 
4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large Public Works Projects requires 
that Contractors and Subcontractors implement a program of mandatory drug testing for Employees who work on Large Public Works 
Contracts funded all or in part with public funds. 
 
 
 
We hereby certify that we have in place or will implement during the entire term of the contract a Mandatory Drug Testing Program 
for our employees on the jobsite, including subcontractors, that complies with this regulation: 
 
 
Contractor/Subcontractor Name:           
 
Contractor/Subcontractor Address:          
 
              
 
              
 
Authorized Representative (typed or printed):         
 
Authorized Representative (signature):          
 
Title:              
 
 
 
 
Sworn to and Subscribed before me this    day of       20 . 
 
My Commission expires      .   NOTARY PUBLIC       . 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED.  
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CHRISTINA SCHOOL DISTRICT – DISTRICTWIDE EXTERIOR DOOR UPGRADES 
925 BEAR-CORBITT ROAD, BEAR, DE 19701 

CHR20006-EXTDR 
 

AFFIDAVIT 
OF 

CONTRACTOR QUALIFICATIONS 
 
 
We hereby certify that we will abide by the contractor’s qualifications outlined in the construction bid specifications for the duration 
of the contract term. 
 
In accordance with Title 29, Chapter 69, Section 6962(d)(10)b.3 of the Delaware Code, after a contract has been awarded the 
successful bidder shall not substitute another subcontractor whose name was submitted on the Subcontractor Form except for the 
reasons in the statute and not without written consent from the awarding agency. Failure to utilize the subcontractors on the list will 
subject the successful bidder to penalties as outlined in the General Requirements Section 5.2 of the contract.    
 
 
 
Contractor Name:                    
 
Contractor Address:            
 
              
 
              
 
Authorized Representative (typed or printed):         
 
Authorized Representative (signature):          
 
Title:              
 
 
 
 
Sworn to and Subscribed before me this    day of      20 . 
 
My Commission expires      .   NOTARY PUBLIC       . 
 
 
 
 
 
 
 
 
 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
          

        EFFECTIVE FOR BIDS ADVERTISED BEGINNING AUGUST 27, 2020 
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CHRISTINA SCHOOL DISTRICT – DISTRICTWIDE EXTERIOR DOOR UPGRADES 
925 BEAR-CORBITT ROAD, BEAR, DE 19701 

CHR20006-EXTDR 
 

AFFIDAVIT OF 
CRAFT TRAINING COMPLIANCE 

 
We, the contractor, hereby certify that we and all applicable subcontractors will abide by the contractor and subcontractor craft 
training requirements outlined below for the duration of the contract.  Craft training is defined as “an apprenticeship program 
approved by and registered with any State apprenticeship agency or the United States Department of Labor.”1  A list of crafts for 
which there are approved and registered training programs is maintained by the Delaware Department of Labor and can be found at 
https://det.delawareworks.com/apprenticeship/.  Information pertaining to subcontractor craft training programs shall be provided by 
the contractor prior to contract execution.  If you have questions regarding craft training programs, please submit them in writing to 
the Delaware Department of Labor at:  apprenticeship@delaware.gov . 
 
In accordance with Title 29, Chapter 69, Section 6962(d)(13) of the Delaware Code, contractors and subcontractors must provide craft 
training for journeyman and apprentice levels if all of the following apply: 

A. A project meets the prevailing wage requirement under Title 29, Chapter 69, Section 6960 of the Delaware Code. 
B. The contractor employs 10 or more total employees. 
C. The project is not a federal highway project 

Failure to provide required craft training on the project may subject the successful contractor and/or subcontractor(s) to penalties as 
outlined in Title 29, Chapter 69, Section 6962(d)(13) of the Delaware Code.    
 
Craft(s)      ___________________________________________________ 
 
Contractor Name:             
 
Contractor Address:            
 
              
 
Contractor/Subcontractor Program  
Registration Number    __________________________________________________ 
On this line also indicate whether DE, Other State (identify) or US Registration Number 
 
 
Authorized Representative (typed or printed):         
 
Authorized Representative (signature):          
 
Title:              
 
 
Sworn to and Subscribed before me this    day of      20 . 
 
My Commission expires      .   NOTARY PUBLIC       . 
 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
 
 

END OF SECTION 01 10 00  

 
1 Title 29, Chapter 69, Section 6902(7) of the Delaware Code. 
 

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fdet.delawareworks.com%2Fapprenticeship%2F&data=02%7C01%7Cmichael.svaby%40delaware.gov%7C83fd3dd6a83b4e8b598108d81160d829%7C8c09e56951c54deeabb28b99c32a4396%7C0%7C0%7C637278454942948041&sdata=Uv7WPMs2pQPB0tFIO5f%2FFXWhS6ZOfS7tawiaHxa4zX8%3D&reserved=0
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BID BOND 00 43 13 - 1 
 

 

SECTION 00 43 13 – BID FORM  
CHR20006-EXTDR 
 
 

STATE OF DELAWARE 
OFFICE OF MANAGEMENT AND BUDGET 

BID BOND 
 

 
TO ACCOMPANY PROPOSAL 
(Not necessary if security is used) 

 
 

KNOW ALL MEN BY THESE PRESENTS That:        
     of       in the County of   
   and State of       as Principal, and    
     of      in the County of     
and State of     as Surety, legally authorized to do business in the State of Delaware 
(“State”), are held and firmly unto the State in the sum of       
    Dollars ($   ), or    percent not to exceed   
          Dollars ($   ) 
of amount of bid on Contract No.     , to be paid to the State for the use and 
benefit of        (Christina School District) for which payment 
well and truly to be made, we do bind ourselves, our and each of our heirs, executors, administrators, and 
successors, jointly and severally for and in the whole firmly by these presents. 
 
 NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bonded Principal 
who has submitted to the        (Christina School District) a 
certain proposal to enter into this contract for the furnishing of certain material and/or services within the 
State, shall be awarded this Contract, and if said Principal shall well and truly enter into and execute this 
Contract as may be required by the terms of this Contract and approved by the     
    (Christina School District) this Contract to be entered into within twenty days after 
the date of official notice of the award thereof in accordance with the terms of said proposal, then this 
obligation shall be void or else to be and remain in full force and virtue.  
 
Sealed with    seal and dated this   day of     in the year of our Lord two 
thousand and      (20 ). 
 
SEALED, AND DELIVERED IN THE 
   Presence of 
 
             

       Name of Bidder (Organization) 
 
 
 Corporate  By:         

      Seal             Authorized Signature 
 
Attest               
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BID BOND 00 43 13 - 2 
 

                 Title 
 
              
         Name of Surety 
 
Witness:    By:         
 
              
                 Title 
 
 
 

END OF SECTION 00 43 13 
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STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 00 52 13-1  

SECTION 00 52 13 - STANDARD FORM OF AGREEMENT BETWEEN OWNER AND 
CONTRACTOR A101-2017 
 
 
 
The contract to be utilized on this project shall be the “Standard Form of Agreement Between Owner and 
Contractor” AIA Document A101-2017, including AIA Document A101 – 2017 Exhibit A, as well as 
Supplements to A101-2017 and Exhibit A and the State of Delaware’s General Requirements.    



 AIA
®

 Document A101TM – 2017 
Standard Form of Agreement Between Owner and Contractor where 
the basis of payment is a Stipulated Sum 
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ADDITIONS AND DELETIONS: The 
author of this document has 
added information needed for 
its completion. The author 
may also have revised the 
text of the original AIA 
standard form. An Additions 
and Deletions Report that 
notes added information as 
well as revisions to the 
standard form text is 
available from the author and 
should be reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion or 
modification. 

The parties should complete 
A101™–2017, Exhibit A, 
Insurance and Bonds, 
contemporaneously with this 
Agreement. AIA Document 
A201™–2017, General 
Conditions of the Contract 
for Construction, is adopted 
in this document by 
reference. Do not use with 
other general conditions 
unless this document is 
modified. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document to 
another electronic file is 
prohibited and constitutes a 
violation of copyright laws as 
set forth in the footer of this 
document. 

AGREEMENT made as of the «  » day of «  » in the year «  » 
(In words, indicate day, month and year.) 
 
BETWEEN the Owner: 
(Name, legal status, address and other information) 
 
«  »«  » 
«  » 
«  » 
«  » 
 
and the Contractor: 
(Name, legal status, address and other information) 
 
«  »«  » 
«  » 
«  » 
«  » 
 
for the following Project: 
(Name, location and detailed description) 
 
«  » 
«  » 
«  » 
 
The Architect: 
(Name, legal status, address and other information) 
 
«  »«  » 
«  » 
«  » 
«  » 
 
The Owner and Contractor agree as follows.   
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TABLE OF ARTICLES 
 
1 THE CONTRACT DOCUMENTS 
 
2 THE WORK OF THIS CONTRACT 
 
3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
 
4 CONTRACT SUM 
 
5 PAYMENTS 
 
6 DISPUTE RESOLUTION 
 
7 TERMINATION OR SUSPENSION 
 
8 MISCELLANEOUS PROVISIONS 
 
9 ENUMERATION OF CONTRACT DOCUMENTS 
 
EXHIBIT A    INSURANCE AND BONDS 
 
ARTICLE 1   THE CONTRACT DOCUMENTS 
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed 
in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and are 
as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire 
and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, 
either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9. 
 
ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 
the Contract Documents to be the responsibility of others. 
 
ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The date of commencement of the Work shall be: 
(Check one of the following boxes.) 
 

[ «  » ] The date of this Agreement. 
 

[ «  » ] A date set forth in a notice to proceed issued by the Owner. 
 

[ «  » ] Established as follows: 
(Insert a date or a means to determine the date of commencement of the Work.) 

 
«  » 

 
If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this 
Agreement. 
 
§ 3.2 The Contract Time shall be measured from the date of commencement of the Work. 
 
§ 3.3 Substantial Completion 
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall 
achieve Substantial Completion of the entire Work: 
(Check one of the following boxes and complete the necessary information.) 
 

[ «  » ] Not later than «  » ( «  » ) calendar days from the date of commencement of the Work. 
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[ «  » ] By the following date: «  » 

 
§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are 
to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial 
Completion of such portions by the following dates: 
 

Portion of Work Substantial Completion Date 
    

 
§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if 
any, shall be assessed as set forth in Section 4.5. 
 
ARTICLE 4   CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 
Contract. The Contract Sum shall be «  » ($ «  » ), subject to additions and deductions as provided in the Contract 
Documents. 
 
§ 4.2 Alternates 
§ 4.2.1 Alternates, if any, included in the Contract Sum: 
 

Item Price 
    

 
§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following 
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement. 
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.) 
 

Item Price Conditions for Acceptance 
     

 
§ 4.3 Allowances, if any, included in the Contract Sum: 
(Identify each allowance.) 
 

Item Price 
    

 
§ 4.4 Unit prices, if any: 
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.) 
 

Item Units and Limitations Price per Unit ($0.00) 
     

 
§ 4.5 Liquidated damages, if any: 
(Insert terms and conditions for liquidated damages, if any.) 
 
«  » 
 
§ 4.6 Other: 
(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.) 
 
«  » 
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ARTICLE 5   PAYMENTS 
§ 5.1 Progress Payments 
§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for 
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the 
Contractor as provided below and elsewhere in the Contract Documents. 
 
§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the 
month, or as follows: 
 
«  » 
 
§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the «  » day of a month, the 
Owner shall make payment of the amount certified to the Contractor not later than the «  » day of the «  » month. If an 
Application for Payment is received by the Architect after the application date fixed above, payment of the amount 
certified shall be made by the Owner not later than «  » ( «  » ) days after the Architect receives the Application for 
Payment. 
(Federal, state or local laws may require payment within a certain period of time.) 
 
§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor 
in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the 
various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to 
substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a basis for reviewing 
the Contractor’s Applications for Payment. 
 
§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of 
the period covered by the Application for Payment. 
 
§ 5.1.6 In accordance with AIA Document A201™–2017, General Conditions of the Contract for Construction, and 
subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as 
follows: 
 
§ 5.1.6.1 The amount of each progress payment shall first include: 

.1 That portion of the Contract Sum properly allocable to completed Work; 

.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably 
stored at the site for subsequent incorporation in the completed construction, or, if approved in advance 
by the Owner, suitably stored off the site at a location agreed upon in writing; and 

.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s 
professional judgment, to be reasonably justified. 

 
§ 5.1.6.2 The amount of each progress payment shall then be reduced by: 

.1 The aggregate of any amounts previously paid by the Owner; 

.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously 
withheld a Certificate for Payment as provided in Article 9 of AIA Document A201–2017; 

.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, 
unless the Work has been performed by others the Contractor intends to pay; 

.4 For Work performed or defects discovered since the last payment application, any amount for which 
the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided 
in Article 9 of AIA Document A201–2017; and 

.5 Retainage withheld pursuant to Section 5.1.7. 
 
§ 5.1.7 Retainage 
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the 
following amount, as retainage, from the payment otherwise due: 
(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of 
retainage may be limited by governing law.) 
 
«  » 
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§ 5.1.7.1.1 The following items are not subject to retainage: 
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.) 
 
«  » 
 
§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows: 
(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the entire Work, 
including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert 
provisions for such modifications.) 
 
«  » 
 
§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may 
submit an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant 
to this Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include retainage as 
follows: 
(Insert any other conditions for release of retainage upon Substantial Completion.) 
 
«  » 
 
§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay 
the Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2017. 
 
§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 
materials or equipment which have not been delivered and stored at the site. 
 
§ 5.2 Final Payment 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Contractor when 

.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 
Work as provided in Article 12 of AIA Document A201–2017, and to satisfy other requirements, if any, 
which extend beyond final payment; and 

.2 a final Certificate for Payment has been issued by the Architect. 
 
§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the 
Architect’s final Certificate for Payment, or as follows: 
 
«  » 
 
§ 5.3 Interest 
Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, 
or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located. 
(Insert rate of interest agreed upon, if any.) 
 
«  » % «  » 
 
ARTICLE 6   DISPUTE RESOLUTION 
§ 6.1 Initial Decision Maker 
The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201–2017, unless the 
parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker. 
(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if 
other than the Architect.) 
 
«  » 
«  » 
«  » 
«  » 
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§ 6.2 Binding Dispute Resolution 
For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201–2017, the 
method of binding dispute resolution shall be as follows: 
(Check the appropriate box.) 
 

[ «  » ] Arbitration pursuant to Section 15.4 of AIA Document A201–2017 
 

[ «  » ] Litigation in a court of competent jurisdiction 
 

[ «  » ] Other (Specify) 
 

«  » 
 
If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in 
writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of 
competent jurisdiction. 
 
ARTICLE 7   TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 
A201–2017. 
 
§ 7.1.1 If the Contract is terminated for the Owner’s convenience in accordance with Article 14 of AIA Document 
A201–2017, then the Owner shall pay the Contractor a termination fee as follows: 
(Insert the amount of, or method for determining, the fee, if any, payable to the Contractor following a termination for 
the Owner’s convenience.) 
 
«  » 
 
§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2017. 
 
ARTICLE 8   MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract 
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 
Documents. 
 
§ 8.2 The Owner’s representative: 
(Name, address, email address, and other information) 
 
«  » 
«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 8.3 The Contractor’s representative: 
(Name, address, email address, and other information) 
 
«  » 
«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the 
other party. 
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§ 8.5 Insurance and Bonds 
§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document A101™–
2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum, 
Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents. 
 
§ 8.5.2 The Contractor shall provide bonds as set forth in AIA Document A101™–2017 Exhibit A, and elsewhere in 
the Contract Documents. 
 
§ 8.6 Notice in electronic format, pursuant to Article 1 of AIA Document A201–2017, may be given in accordance 
with AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, if completed, or as 
otherwise set forth below: 
(If other than in accordance with AIA Document E203–2013, insert requirements for delivering notice in electronic 
format such as name, title, and email address of the recipient and whether and how the system will be required to 
generate a read receipt for the transmission.) 
 
«  » 
 
§ 8.7 Other provisions: 
 
«  » 
 
ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 This Agreement is comprised of the following documents: 

.1 AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor 

.2 AIA Document A101™–2017, Exhibit A, Insurance and Bonds  

.3 AIA Document A201™–2017, General Conditions of the Contract for Construction 

.4 AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, dated as 
indicated below: 
(Insert the date of the E203-2013 incorporated into this Agreement.) 

 
«  » 

 
.5 Drawings 
 

Number Title Date 
     

 
.6 Specifications 
 

Section Title Date Pages 
      

 
.7 Addenda, if any: 
 

Number Date Pages 
     

 
Portions of Addenda relating to bidding or proposal requirements are not part of the Contract 
Documents unless the bidding or proposal requirements are also enumerated in this Article 9. 

 
.8 Other Exhibits: 

(Check all boxes that apply and include appropriate information identifying the exhibit where 
required.) 

 
[ «  » ] AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below: 

(Insert the date of the E204-2017 incorporated into this Agreement.) 
 

 «  » 
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[ «  » ] The Sustainability Plan: 

 
Title Date Pages 
     

 
[ «  » ] Supplementary and other Conditions of the Contract: 

 
Document Title Date Pages 
      

 
.9 Other documents, if any, listed below: 

(List here any additional documents that are intended to form part of the Contract Documents. AIA 
Document A201™–2017 provides that the advertisement or invitation to bid, Instructions to Bidders, 
sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal 
requirements, and other information furnished by the Owner in anticipation of receiving bids or 
proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such 
documents should be listed here only if intended to be part of the Contract Documents.) 

 
«  » 

 
 
This Agreement entered into as of the day and year first written above. 
 
 

       
OWNER (Signature)  CONTRACTOR (Signature) 

«  »«  »  «  »«  » 
(Printed name and title)  (Printed name and title) 

 



 AIA
®

 Document A101TM – 2017 
Exhibit A 
Insurance and Bonds 
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ADDITIONS AND DELETIONS: The 
author of this document has 
added information needed for 
its completion. The author 
may also have revised the 
text of the original AIA 
standard form. An Additions 
and Deletions Report that 
notes added information as 
well as revisions to the 
standard form text is 
available from the author and 
should be reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion or 
modification. 

This document is intended to 
be used in conjunction with 
AIA Document A201™–2017, 
General Conditions of the 
Contract for Construction. 
Article 11 of A201™–2017 
contains additional 
insurance provisions. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document to 
another electronic file is 
prohibited and constitutes a 
violation of copyright laws as 
set forth in the footer of this 
document. 

This Insurance and Bonds Exhibit is part of the Agreement, between the Owner and the 
Contractor, dated the «  » day of «  » in the year «  » 
(In words, indicate day, month and year.) 
 
for the following PROJECT: 
(Name and location or address) 
 
«  » 
«  » 
 
THE OWNER: 
(Name, legal status and address) 
 
«  »«  » 
«  » 
 
THE CONTRACTOR: 
(Name, legal status and address) 
 
«  »«  » 
«  » 
 
TABLE OF ARTICLES 
 
A.1 GENERAL 
 
A.2 OWNER’S INSURANCE 
 
A.3 CONTRACTOR’S INSURANCE AND BONDS 
 
A.4 SPECIAL TERMS AND CONDITIONS 
 
ARTICLE A.1   GENERAL 
The Owner and Contractor shall purchase and maintain insurance, and provide bonds, as 
set forth in this Exhibit. As used in this Exhibit, the term General Conditions refers to AIA 
Document A201™–2017, General Conditions of the Contract for Construction. 
 
ARTICLE A.2   OWNER’S INSURANCE 
§ A.2.1 General 
Prior to commencement of the Work, the Owner shall secure the insurance, and provide 
evidence of the coverage, required under this Article A.2 and, upon the Contractor’s 
request, provide a copy of the property insurance policy or policies required by Section 
A.2.3. The copy of the policy or policies provided shall contain all applicable conditions, 
definitions, exclusions, and endorsements. 
 
§ A.2.2 Liability Insurance 
The Owner shall be responsible for purchasing and maintaining the Owner’s usual general 
liability insurance. 
 
§ A.2.3 Required Property Insurance 
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§ A.2.3.1 Unless this obligation is placed on the Contractor pursuant to Section A.3.3.2.1, the Owner shall purchase 
and maintain, from an insurance company or insurance companies lawfully authorized to issue insurance in the 
jurisdiction where the Project is located, property insurance written on a builder's risk “all-risks” completed value or 
equivalent policy form and sufficient to cover the total value of the entire Project on a replacement cost basis. The 
Owner’s property insurance coverage shall be no less than the amount of the initial Contract Sum, plus the value of 
subsequent Modifications and labor performed and materials or equipment supplied by others. The property insurance 
shall be maintained until Substantial Completion and thereafter as provided in Section A.2.3.1.3, unless otherwise 
provided in the Contract Documents or otherwise agreed in writing by the parties to this Agreement. This insurance 
shall include the interests of the Owner, Contractor, Subcontractors, and Sub-subcontractors in the Project as insureds. 
This insurance shall include the interests of mortgagees as loss payees. 
 
§ A.2.3.1.1 Causes of Loss. The insurance required by this Section A.2.3.1 shall provide coverage for direct physical 
loss or damage, and shall not exclude the risks of fire, explosion, theft, vandalism, malicious mischief, collapse, 
earthquake, flood, or windstorm. The insurance shall also provide coverage for ensuing loss or resulting damage from 
error, omission, or deficiency in construction methods, design, specifications, workmanship, or materials. Sub-limits, 
if any, are as follows: 
(Indicate below the cause of loss and any applicable sub-limit.) 
 

Causes of Loss Sub-Limit 
    

 
§ A.2.3.1.2 Specific Required Coverages. The insurance required by this Section A.2.3.1 shall provide coverage for loss 
or damage to falsework and other temporary structures, and to building systems from testing and startup. The 
insurance shall also cover debris removal, including demolition occasioned by enforcement of any applicable legal 
requirements, and reasonable compensation for the Architect’s and Contractor’s services and expenses required as a 
result of such insured loss, including claim preparation expenses. Sub-limits, if any, are as follows: 
(Indicate below type of coverage and any applicable sub-limit for specific required coverages.) 
 

Coverage Sub-Limit 
    

 
§ A.2.3.1.3 Unless the parties agree otherwise, upon Substantial Completion, the Owner shall continue the insurance 
required by Section A.2.3.1 or, if necessary, replace the insurance policy required under Section A.2.3.1 with property 
insurance written for the total value of the Project that shall remain in effect until expiration of the period for 
correction of the Work set forth in Section 12.2.2 of the General Conditions. 
 
§ A.2.3.1.4 Deductibles and Self-Insured Retentions. If the insurance required by this Section A.2.3 is subject to 
deductibles or self-insured retentions, the Owner shall be responsible for all loss not covered because of such 
deductibles or retentions. 
 
§ A.2.3.2 Occupancy or Use Prior to Substantial Completion. The Owner’s occupancy or use of any completed or 
partially completed portion of the Work prior to Substantial Completion shall not commence until the insurance 
company or companies providing the insurance under Section A.2.3.1 have consented in writing to the continuance of 
coverage. The Owner and the Contractor shall take no action with respect to partial occupancy or use that would cause 
cancellation, lapse, or reduction of insurance, unless they agree otherwise in writing. 
 
§ A.2.3.3 Insurance for Existing Structures 
If the Work involves remodeling an existing structure or constructing an addition to an existing structure, the Owner 
shall purchase and maintain, until the expiration of the period for correction of Work as set forth in Section 12.2.2 of 
the General Conditions, “all-risks” property insurance, on a replacement cost basis, protecting the existing structure 
against direct physical loss or damage from the causes of loss identified in Section A.2.3.1, notwithstanding the 
undertaking of the Work. The Owner shall be responsible for all co-insurance penalties. 
 
§ A.2.4 Optional Extended Property Insurance. 
The Owner shall purchase and maintain the insurance selected and described below. 
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(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to 
the description(s) of selected insurance. For each type of insurance selected, indicate applicable limits of coverage or 
other conditions in the fill point below the selected item.) 
 

[ «  » ] § A.2.4.1 Loss of Use, Business Interruption, and Delay in Completion Insurance, to reimburse the 
Owner for loss of use of the Owner’s property, or the inability to conduct normal operations due to a 
covered cause of loss. 

 
«  » 

 
[ «  » ] § A.2.4.2 Ordinance or Law Insurance, for the reasonable and necessary costs to satisfy the minimum 

requirements of the enforcement of any law or ordinance regulating the demolition, construction, 
repair, replacement or use of the Project. 

 
«  » 

 
[ «  » ] § A.2.4.3 Expediting Cost Insurance, for the reasonable and necessary costs for the temporary repair of 

damage to insured property, and to expedite the permanent repair or replacement of the damaged 
property. 

 
«  » 

 
[ «  » ] § A.2.4.4 Extra Expense Insurance, to provide reimbursement of the reasonable and necessary excess 

costs incurred during the period of restoration or repair of the damaged property that are over and above 
the total costs that would normally have been incurred during the same period of time had no loss or 
damage occurred. 

 
«  » 

 
[ «  » ] § A.2.4.5 Civil Authority Insurance, for losses or costs arising from an order of a civil authority 

prohibiting access to the Project, provided such order is the direct result of physical damage covered 
under the required property insurance. 

 
«  » 

 
[ «  » ] § A.2.4.6 Ingress/Egress Insurance, for loss due to the necessary interruption of the insured’s business 

due to physical prevention of ingress to, or egress from, the Project as a direct result of physical 
damage. 

 
«  » 

 
[ «  » ] § A.2.4.7 Soft Costs Insurance, to reimburse the Owner for costs due to the delay of completion of the 

Work, arising out of physical loss or damage covered by the required property insurance: including 
construction loan fees; leasing and marketing expenses; additional fees, including those of architects, 
engineers, consultants, attorneys and accountants, needed for the completion of the construction, 
repairs, or reconstruction; and carrying costs such as property taxes, building permits, additional 
interest on loans, realty taxes, and insurance premiums over and above normal expenses. 

 
«  » 

 
§ A.2.5 Other Optional Insurance. 
The Owner shall purchase and maintain the insurance selected below. 
(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to 
the description(s) of selected insurance.) 
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[ «  » ] § A.2.5.1 Cyber Security Insurance for loss to the Owner due to data security and privacy breach, 
including costs of investigating a potential or actual breach of confidential or private information. 
(Indicate applicable limits of coverage or other conditions in the fill point below.) 

 
«  » 

 
[ «  » ] § A.2.5.2 Other Insurance 

(List below any other insurance coverage to be provided by the Owner and any applicable limits.) 
 

Coverage Limits 
    

 
ARTICLE A.3   CONTRACTOR’S INSURANCE AND BONDS 
§ A.3.1 General 
§ A.3.1.1 Certificates of Insurance. The Contractor shall provide certificates of insurance acceptable to the Owner 
evidencing compliance with the requirements in this Article A.3 at the following times: (1) prior to commencement of 
the Work; (2) upon renewal or replacement of each required policy of insurance; and (3) upon the Owner’s written 
request. An additional certificate evidencing continuation of commercial liability coverage, including coverage for 
completed operations, shall be submitted with the final Application for Payment and thereafter upon renewal or 
replacement of such coverage until the expiration of the periods required by Section A.3.2.1 and Section A.3.3.1. The 
certificates will show the Owner as an additional insured on the Contractor’s Commercial General Liability and excess 
or umbrella liability policy or policies. 
 
§ A.3.1.2 Deductibles and Self-Insured Retentions. The Contractor shall disclose to the Owner any deductible or self- 
insured retentions applicable to any insurance required to be provided by the Contractor. 
 
§ A.3.1.3 Additional Insured Obligations. To the fullest extent permitted by law, the Contractor shall cause the 
commercial general liability coverage to include (1) the Owner, the Architect, and the Architect’s consultants as 
additional insureds for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the 
Contractor’s operations; and (2) the Owner as an additional insured for claims caused in whole or in part by the 
Contractor’s negligent acts or omissions for which loss occurs during completed operations. The additional insured 
coverage shall be primary and non-contributory to any of the Owner’s general liability insurance policies and shall 
apply to both ongoing and completed operations. To the extent commercially available, the additional insured 
coverage shall be no less than that provided by Insurance Services Office, Inc. (ISO) forms CG 20 10 07 04, CG 20 37 
07 04, and, with respect to the Architect and the Architect’s consultants, CG 20 32 07 04. 
 
§ A.3.2 Contractor’s Required Insurance Coverage 
§ A.3.2.1 The Contractor shall purchase and maintain the following types and limits of insurance from an insurance 
company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is 
located. The Contractor shall maintain the required insurance until the expiration of the period for correction of Work 
as set forth in Section 12.2.2 of the General Conditions, unless a different duration is stated below: 
(If the Contractor is required to maintain insurance for a duration other than the expiration of the period for 
correction of Work, state the duration.) 
 
«  » 
 
§ A.3.2.2 Commercial General Liability 
§ A.3.2.2.1 Commercial General Liability insurance for the Project written on an occurrence form with policy limits of 
not less than «  » ($ «  » ) each occurrence, «  » ($ «  » ) general aggregate, and «  » ($ «  » ) aggregate for 
products-completed operations hazard, providing coverage for claims including 

.1 damages because of bodily injury, sickness or disease, including occupational sickness or disease, and 
death of any person; 

.2 personal injury and advertising injury; 

.3 damages because of physical damage to or destruction of tangible property, including the loss of use of 
such property; 

.4 bodily injury or property damage arising out of completed operations; and 
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.5 the Contractor’s indemnity obligations under Section 3.18 of the General Conditions. 
 
§ A.3.2.2.2 The Contractor’s Commercial General Liability policy under this Section A.3.2.2 shall not contain an 
exclusion or restriction of coverage for the following: 

.1 Claims by one insured against another insured, if the exclusion or restriction is based solely on the fact 
that the claimant is an insured, and there would otherwise be coverage for the claim. 

.2 Claims for property damage to the Contractor’s Work arising out of the products-completed operations 
hazard where the damaged Work or the Work out of which the damage arises was performed by a 
Subcontractor. 

.3 Claims for bodily injury other than to employees of the insured. 

.4 Claims for indemnity under Section 3.18 of the General Conditions arising out of injury to employees 
of the insured. 

.5 Claims or loss excluded under a prior work endorsement or other similar exclusionary language. 

.6 Claims or loss due to physical damage under a prior injury endorsement or similar exclusionary 
language. 

.7 Claims related to residential, multi-family, or other habitational projects, if the Work is to be performed 
on such a project. 

.8 Claims related to roofing, if the Work involves roofing. 

.9 Claims related to exterior insulation finish systems (EIFS), synthetic stucco or similar exterior coatings 
or surfaces, if the Work involves such coatings or surfaces. 

.10 Claims related to earth subsidence or movement, where the Work involves such hazards. 

.11 Claims related to explosion, collapse and underground hazards, where the Work involves such hazards. 
 
§ A.3.2.3 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Contractor, with policy 
limits of not less than «  » ($ «  » ) per accident, for bodily injury, death of any person, and property damage arising out 
of the ownership, maintenance and use of those motor vehicles along with any other statutorily required automobile 
coverage. 
 
§ A.3.2.4 The Contractor may achieve the required limits and coverage for Commercial General Liability and 
Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided such 
primary and excess or umbrella insurance policies result in the same or greater coverage as the coverages required 
under Section A.3.2.2 and A.3.2.3, and in no event shall any excess or umbrella liability insurance provide narrower 
coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying limits only 
through the actual payment by the underlying insurers. 
 
§ A.3.2.5 Workers’ Compensation at statutory limits. 
 
§ A.3.2.6 Employers’ Liability with policy limits not less than «  » ($ «  » ) each accident, «  » ($ «  » ) each employee, 
and «  » ($ «  » ) policy limit. 
 
§ A.3.2.7 Jones Act, and the Longshore & Harbor Workers’ Compensation Act, as required, if the Work involves 
hazards arising from work on or near navigable waterways, including vessels and docks  
 
§ A.3.2.8 If the Contractor is required to furnish professional services as part of the Work, the Contractor shall procure 
Professional Liability insurance covering performance of the professional services, with policy limits of not less than 
«  » ($ «  » ) per claim and «  » ($ «  » ) in the aggregate. 
 
§ A.3.2.9 If the Work involves the transport, dissemination, use, or release of pollutants, the Contractor shall procure 
Pollution Liability insurance, with policy limits of not less than «  » ($ «  » ) per claim and «  » ($ «  » ) in the aggregate. 
 
§ A.3.2.10 Coverage under Sections A.3.2.8 and A.3.2.9 may be procured through a Combined Professional Liability 
and Pollution Liability insurance policy, with combined policy limits of not less than «  » ($ «  » ) per claim and «  » ($ 
«  » ) in the aggregate. 
 
§ A.3.2.11 Insurance for maritime liability risks associated with the operation of a vessel, if the Work requires such 
activities, with policy limits of not less than «  » ($ «  » ) per claim and «  » ($ «  » ) in the aggregate. 
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§ A.3.2.12 Insurance for the use or operation of manned or unmanned aircraft, if the Work requires such activities, with 
policy limits of not less than «  » ($ «  » ) per claim and «  » ($ «  » ) in the aggregate. 
 
§ A.3.3 Contractor’s Other Insurance Coverage 
§ A.3.3.1 Insurance selected and described in this Section A.3.3 shall be purchased from an insurance company or 
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The 
Contractor shall maintain the required insurance until the expiration of the period for correction of Work as set forth in 
Section 12.2.2 of the General Conditions, unless a different duration is stated below: 
(If the Contractor is required to maintain any of the types of insurance selected below for a duration other than the 
expiration of the period for correction of Work, state the duration.) 
 
«  » 
 
§ A.3.3.2 The Contractor shall purchase and maintain the following types and limits of insurance in accordance with 
Section A.3.3.1. 
(Select the types of insurance the Contractor is required to purchase and maintain by placing an X in the box(es) next 
to the description(s) of selected insurance. Where policy limits are provided, include the policy limit in the appropriate 
fill point.) 
 

[ «  » ] § A.3.3.2.1 Property insurance of the same type and scope satisfying the requirements identified in 
Section A.2.3, which, if selected in this section A.3.3.2.1, relieves the Owner of the responsibility to 
purchase and maintain such insurance except insurance required by Section A.2.3.1.3 and Section 
A.2.3.3. The Contractor shall comply with all obligations of the Owner under Section A.2.3 except to 
the extent provided below. The Contractor shall disclose to the Owner the amount of any deductible, 
and the Owner shall be responsible for losses within the deductible. Upon request, the Contractor shall 
provide the Owner with a copy of the property insurance policy or policies required. The Owner shall 
adjust and settle the loss with the insurer and be the trustee of the proceeds of the property insurance in 
accordance with Article 11 of the General Conditions unless otherwise set forth below: 
(Where the Contractor’s obligation to provide property insurance differs from the Owner’s obligations 
as described under Section A.2.3, indicate such differences in the space below. Additionally, if a party 
other than the Owner will be responsible for adjusting and settling a loss with the insurer and acting as 
the trustee of the proceeds of property insurance in accordance with Article 11 of the General 
Conditions, indicate the responsible party below.) 

 
«  » 

 
[ «  » ] § A.3.3.2.2 Railroad Protective Liability Insurance, with policy limits of not less than «  » ($ «  » ) per 

claim and «  » ($ «  » ) in the aggregate, for Work within fifty (50) feet of railroad property. 
 

[ «  » ] § A.3.3.2.3 Asbestos Abatement Liability Insurance, with policy limits of not less than «  » ($ «  » ) per 
claim and «  » ($ «  » ) in the aggregate, for liability arising from the encapsulation, removal, handling, 
storage, transportation, and disposal of asbestos-containing materials. 

 
[ «  » ] § A.3.3.2.4 Insurance for physical damage to property while it is in storage and in transit to the 

construction site on an “all-risks” completed value form. 
 

[ «  » ] § A.3.3.2.5 Property insurance on an “all-risks” completed value form, covering property owned by the 
Contractor and used on the Project, including scaffolding and other equipment. 

 
[ «  » ] § A.3.3.2.6 Other Insurance 

(List below any other insurance coverage to be provided by the Contractor and any applicable limits.) 
 

Coverage Limits 
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§ A.3.4 Performance Bond and Payment Bond 
The Contractor shall provide surety bonds, from a company or companies lawfully authorized to issue surety bonds in 
the jurisdiction where the Project is located, as follows: 
(Specify type and penal sum of bonds.) 
 

Type Penal Sum ($0.00) 
Payment Bond    
Performance Bond  

 
Payment and Performance Bonds shall be AIA Document A312™, Payment Bond and Performance Bond, or contain 
provisions identical to AIA Document A312™, current as of the date of this Agreement. 
 
ARTICLE A.4   SPECIAL TERMS AND CONDITIONS 
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follows: 
 
«  » 
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SUPPLEMENT TO AGREEMENT BETWEEN OWNERR AND CONTRACTOR 00 54 13-1  

SECTION 00 54 13 - SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND 
CONTRACTOR A101-2017 
 
 
The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA 
Document A101-2017.  Where a portion of the Standard Form of Agreement is modified or deleted by the 
following, the unaltered portions of the Standard Form of Agreement shall remain in effect. 
 
 
ARTICLE 3:  DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
 
3.1  Delete paragraph 3.1 in its entirety and replace with the following: 
 

“The date of Commencement of the Work shall be a date set forth in a notice to proceed 
issued by the Owner.” 

 
ARTICLE 5:  PAYMENTS 
 
5.1  PROGRESS PAYMENTS 
 
5.1.3  Delete paragraph 5.1.3 in its entirety and replace with the following: 
 

“Provided that a valid Application for Payment is received by the Architect that meets all 
requirements of the Contract, payment shall be made by the Owner not later than 30 days 
after the Owner receives the valid Application for Payment.” 

 
5.3  Insert the interest rate of “1% per month not to exceed 12% per annum.” 
 
 
ARTICLE 6:  DISPUTE RESOLUTION 
 
6.2  BINDING DISPUTE RESOLUTION 
 

 Check Other – and add the following sentence: 
 

"Any remedies available in law or in equity." 
 
ARTICLE 7:  TERMINATION or SUSPENSION 
 
7.1.1  Delete paragraph 7.1.1 in its entirety. 

 
 

ARTICLE 8:  MISCELLANEOUS PROVISIONS 
 
8.4  Delete paragraph 8.4 in its entirety and replace with the following: 
 

“The Contractor’s representative shall not be changed without ten days written notice to the 
Owner.” 

 
END OF SECTION 00 54 13 
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SECTION 00 54 14 - SUPPLEMENT TO A101-2017 – EXHIBIT A  INSURANCE AND BONDS 
 
 

 
The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA 
Document A101-2017 Exhibit A Insurance and Bonds.  Where a portion of the Standard Form of Agreement 
is modified or deleted by the following, the unaltered portions of the Standard Form of Agreement shall remain 
in effect. 
 

 
 
ARTICLE A.2 OWNER’S INSURANCE 
 
A.2.1 General    
 
 Delete paragraph A.2.1 in its entirety.  
 
A.2.2 Liability Insurance 
  
 Delete paragraph A.2.2 in its entirety, except in the case of school projects this paragraph shall 

remain. 
   
A.2.3 Required Property Insurance 
 
 Delete paragraph A.2.3 in its entirety. 
 
A.2.4 Optional Extended Property Insurance 
 
 Delete paragraph A.2.4 in its entirety. 
 
A.2.5 Other Optional Insurance 
 
 Delete paragraph A.2.5 in its entirety. 
 
 
ARTICLE A.3 CONTRACTORS INSURANCE AND BONDS 
 
A.3.1.3 Additional Insured Obligations 
 
 In the first sentence after “coverage to include (1)” delete “(1) the Owner,”. 
 
 
 Strike the remainder of the first sentence beginning at the semicolon “; and (2) the Owner” through 

the end of the sentence. 
 
 Delete the second sentence in its entirety. 
 
 
A.3.3.2.1 Delete paragraph 3.3.2.1 in its entirety and replace with the following: 
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SUPPLEMENT TO A101-2017 – EXHIBIT A INSURANCE AND BONDS 00 54 14-2  

 Property Insurance of the same type and scope satisfying the requirements identified in Section 
A.2.3, The Contractor shall comply with all obligations of the Owner under A.2.3 except to the 
extent provided below. Upon request, the Contractor shall provide the Owner with a copy of the 
property insurance policy or policies required. 

 
 

END OF SECTION 00 54 14 
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SECTION 00 61 13.13 – PERFORMANCE BOND 
 

STATE OF DELAWARE 
OFFICE OF MANAGEMENT AND BUDGET 

 
 

PERFORMANCE BOND 
 
        Bond Number:  ___________________ 
 
KNOW ALL PERSONS BY THESE PRESENTS, that we, ______________________, as principal 
(“Principal”), and ______________________, a ______________________ corporation, legally authorized 
to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound unto the  
____________________________________________ (“Owner”) (Christina School District), in the 
amount of _________________ ($___________), to be paid to Owner, for which payment well and truly to 
be made, we do bind ourselves, our and each and every of our heirs, executors, administrations, successors 
and assigns, jointly and severally, for and in the whole, firmly by these presents. 
 
Sealed with our seals and dated this __________ day of ____________, 20__. 
 
NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been awarded by 
Owner that certain contract known as Contract No. ___________ dated the __________ day of 
____________, 20__ (the “Contract”), which Contract is incorporated herein by reference, shall well and 
truly provide and furnish all materials, appliances and tools and perform all the work required under and 
pursuant to the terms and conditions of the Contract and the Contract Documents (as defined in the Contract) 
or any changes or modifications thereto made as therein provided, shall make good and reimburse Owner 
sufficient funds to pay the costs of completing the Contract that Owner may sustain by reason of any failure 
or default on the part of Principal, and shall also indemnify and save harmless Owner from all costs, 
damages and expenses arising out of or by reason of the performance of the Contract and for as long as 
provided by the Contract; then this obligation shall be void, otherwise to be and remain in full force and 
effect. 
 
Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully perform 
and complete the work to be performed under the Contract pursuant to the terms, conditions and covenants 
thereof, if for any cause Principal fails or neglects to so fully perform and complete such work. 
 
Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that the 
obligation of Surety and its bond shall be in no way impaired or affected by any extension of time, 
modification, omission, addition or change in or to the Contract or the work to be performed thereunder, or 
by any payment thereunder before the time required therein, or by any waiver of any provisions thereof, or 
by any assignment, subletting or other transfer thereof or of any work to be performed or any monies due or 
to become due thereunder; and Surety hereby waives notice of any and all such extensions, modifications, 
omissions, additions, changes, payments, waivers, assignments, subcontracts and transfers and hereby 
expressly stipulates and agrees that any and all things done and omitted to be done by and in relation to 
assignees, subcontractors, and other transferees shall have the same effect as to Surety as though done or 
omitted to be done by or in relation to Principal. 
 
Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the terms of the 
Contract shall in any way whatsoever affect the obligation of Surety and its bond. 
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Any proceeding, legal or equitable, under this Bond may be brought in any court of competent jurisdiction in 
the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered to them at their 
respective addresses shown below. 
 
IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such of them as 
are corporations have caused their corporate seal to be hereto affixed and these presents to be signed by their 
duly authorized officers, the day and year first above written. 
 

PRINCIPAL 
 

     Name:         
 
Witness or Attest:  Address:         
 
      By:         (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
 
 

SURETY 
 
      Name:         
 
Witness or Attest:  Address:         
 
      By:         (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
 
 
 

END OF SECTION 00 61 13.13 



Christina School District-District Wide Door Upgrades                         BSA+A PROJECT # 20.008 
Christina School District                                                                                                     August, 2020 
 
 

PAYMENT BOND 00 61 13.16 - 1 
 

SECTION 00 61 13.16 – PAYMENT BOND  
 
 

STATE OF DELAWARE 
OFFICE OF MANAGEMENT AND BUDGET 

 
 

PAYMENT BOND 
 
 
        Bond Number:  ___________________ 
 
 
KNOW ALL PERSONS BY THESE PRESENTS, that we, ____________________, as principal 
(“Principal”), and __________________, a ____________________ corporation, legally authorized to do 
business in the State of Delaware, as surety (“Surety”), are held and firmly bound unto the  
______________________________________________ (“Owner”) (Christina School District), in the 
amount of _________________ ($___________), to be paid to Owner, for which payment well and truly to 
be made, we do bind ourselves, our and each and every of our heirs, executors, administrations, successors 
and assigns, jointly and severally, for and in the whole firmly by these presents. 
 
Sealed with our seals and dated this _____________ day of____________, 20__. 
 
NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been awarded by 
Owner that certain contract known as Contract No. ____________dated the _______ day of 
_____________, 20__ (the “Contract”), which Contract is incorporated herein by reference, shall well and 
truly pay all and every person furnishing materials or performing labor or service in and about the 
performance of the work under the Contract, all and every sums of money due him, her, them or any of them, 
for all such materials, labor and service for which Principal is liable, shall make good and reimburse Owner 
sufficient funds to pay such costs in the completion of the Contract as Owner may sustain by reason of any 
failure or default on the part of Principal, and shall also indemnify and save harmless Owner from all costs, 
damages and expenses arising out of or by reason of the performance of the Contract and for as long as 
provided by the Contract; then this obligation shall be void, otherwise to be and remain in full force and 
effect. 
 
Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that the 
obligation of Surety and its bond shall be in no way impaired or affected by any extension of time, 
modification, omission, addition or change in or to the Contract or the work to be performed thereunder, or 
by any payment thereunder before the time required therein, or by any waiver of any provisions thereof, or 
by any assignment, subletting or other transfer thereof or of any work to be performed or any monies due or 
to become due thereunder; and Surety hereby waives notice of any and all such extensions, modifications, 
omissions, additions, changes, payments, waivers, assignments, subcontracts and transfers and hereby 
expressly stipulates and agrees that any and all things done and omitted to be done by and in relation to 
assignees, subcontractors, and other transferees shall have the same effect as to Surety as though done or 
omitted to be done by or in relation to Principal. 
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Surety hereby stipulates and agrees that no modifications, omission or additions in or to the terms of the 
Contract shall in any way whatsoever affect the obligation of Surety and its bond. 
 
Any proceeding, legal or equitable, under this Bond may be brought in any court of competent jurisdiction in 
the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered to them at their 
respective addresses shown below. 
 
IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such of them as 
are corporations have caused their corporate seal to be hereto affixed and these presents to be signed by their 
duly authorized officers, the day and year first above written. 
 
 

PRINCIPAL 
 
      Name:         
 
Witness or Attest:  Address:         
 
 
      By:        (SEAL) 
Name:       Name: 
      Title: 
 (Corporate Seal) 
 
 

SURETY 
 
 

      Name:         
 
Witness or Attest:  Address:         
 
 
      By:        (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
 
 
 

END SECTION 00 61 13.16 
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SECTION 00 72 13 – GENERAL CONDITIONS TO THE CONTRACT  
 
 
 
 
 
 
 
 
 GENERAL CONDITIONS 
 
 TO THE 
 
 CONTRACT 
 
 
 
 
 
 
The General Conditions of this Contract are as stated in the American Institute of Architects Document AIA 
A201 (2017 Edition) entitled General Conditions of the Contract for Construction as revised by the 
Supplementary General Conditions and is part of this project manual as if herein written in full. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 AIA
®

 Document A201TM – 2017 
General Conditions of the Contract for Construction 
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ADDITIONS AND DELETIONS: The 
author of this document has 
added information needed for 
its completion. The author 
may also have revised the 
text of the original AIA 
standard form. An Additions 
and Deletions Report that 
notes added information as 
well as revisions to the 
standard form text is 
available from the author and 
should be reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion or 
modification. 

For guidance in modifying 
this document to include 
supplementary conditions, 
see AIA Document A503™, Guide 
for Supplementary 
Conditions. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document to 
another electronic file is 
prohibited and constitutes a 
violation of copyright laws as 
set forth in the footer of this 
document. 

for the following PROJECT: 
(Name and location or address) 
 
«  » 
«  » 
 
THE OWNER: 
(Name, legal status and address) 
 
«  »«  » 
«  » 
 
THE ARCHITECT: 
(Name, legal status and address) 
 
«  »«  » 
«  » 
 
TABLE OF ARTICLES 
 
1 GENERAL PROVISIONS 
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3 CONTRACTOR 
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5 SUBCONTRACTORS 
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7 CHANGES IN THE WORK 
 
8 TIME 
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10 PROTECTION OF PERSONS AND PROPERTY 
 
11 INSURANCE AND BONDS 
 
12 UNCOVERING AND CORRECTION OF WORK 
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15 CLAIMS AND DISPUTES 
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9.10.4, 12.2.1 
Definitions 
1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1, 
6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1 
Delays and Extensions of Time 
3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 
Digital Data Use and Transmission 
1.7 
Disputes 
6.3, 7.3.9, 15.1, 15.2 
Documents and Samples at the Site 
3.11 
Drawings, Definition of 
1.1.5 
Drawings and Specifications, Use and Ownership of 
3.11 
Effective Date of Insurance 
8.2.2 
Emergencies 
10.4, 14.1.1.2, 15.1.5 
Employees, Contractor’s 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 
10.3.3, 11.3, 14.1, 14.2.1.1 
Equipment, Labor, or Materials 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Execution and Progress of the Work 
1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1, 3.7.1, 
3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2, 9.5.1, 
9.9.1, 10.2, 10.3, 12.1, 12.2, 14.2, 14.3.1, 15.1.4 
Extensions of Time 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 
10.4, 14.3, 15.1.6, 15.2.5 
Failure of Payment 
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 
Faulty Work 
(See Defective or Nonconforming Work) 
Final Completion and Final Payment 
4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3 
Financial Arrangements, Owner’s 
2.2.1, 13.2.2, 14.1.1.4 
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GENERAL PROVISIONS 
1 
Governing Law 
13.1 
Guarantees (See Warranty) 
Hazardous Materials and Substances 
10.2.4, 10.3 
Identification of Subcontractors and Suppliers 
5.2.1 
Indemnification 
3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3 
Information and Services Required of the Owner 
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5, 
9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 
14.1.1.4, 14.1.4, 15.1.4 
Initial Decision 
15.2 
Initial Decision Maker, Definition of 
1.1.8 
Initial Decision Maker, Decisions 
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Initial Decision Maker, Extent of Authority 
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Injury or Damage to Person or Property 
10.2.8, 10.4 
Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 12.2.1, 13.4 
Instructions to Bidders 
1.1.1 
Instructions to the Contractor 
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2 
Instruments of Service, Definition of 
1.1.7 
Insurance 
6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 11 
Insurance, Notice of Cancellation or Expiration 
11.1.4, 11.2.3 
Insurance, Contractor’s Liability 
11.1 
Insurance, Effective Date of 
8.2.2, 14.4.2 
Insurance, Owner’s Liability 
11.2 
Insurance, Property 
10.2.5, 11.2, 11.4, 11.5 
Insurance, Stored Materials 
9.3.2 
INSURANCE AND BONDS 
11 
Insurance Companies, Consent to Partial Occupancy 
9.9.1 
Insured loss, Adjustment and Settlement of 
11.5 
Intent of the Contract Documents 
1.2.1, 4.2.7, 4.2.12, 4.2.13 
Interest 
13.5 

Interpretation 
1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 
Interpretations, Written 
4.2.11, 4.2.12 
Judgment on Final Award 
15.4.2 
Labor and Materials, Equipment 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 
10.2.4, 14.2.1.1, 14.2.1.2 
Labor Disputes 
8.3.1 
Laws and Regulations 
1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 
9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 
15.4 
Liens 
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 
Limitations, Statutes of 
12.2.5, 15.1.2, 15.4.1.1 
Limitations of Liability 
3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 
4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 
11.3, 12.2.5, 13.3.1 
Limitations of Time 
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 
5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 
15.1.2, 15.1.3, 15.1.5 
Materials, Hazardous 
10.2.4, 10.3 
Materials, Labor, Equipment and 
1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 
10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2 
Means, Methods, Techniques, Sequences and 
Procedures of Construction 
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 
Mechanic’s Lien 
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 
Mediation 
8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 
15.4.1.1 
Minor Changes in the Work 
1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4 
MISCELLANEOUS PROVISIONS 
13 
Modifications, Definition of 
1.1.1 
Modifications to the Contract 
1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 
10.3.2 
Mutual Responsibility 
6.2 
Nonconforming Work, Acceptance of 
9.6.6, 9.9.3, 12.3 
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Nonconforming Work, Rejection and Correction of 
2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 
12.2 
Notice 
1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 
3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 
8.2.2 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 
13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 
15.1.6, 15.4.1 
Notice of Cancellation or Expiration of Insurance 
11.1.4, 11.2.3 
Notice of Claims 
1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 15.1.6, 
15.2.8, 15.3.2, 15.4.1 
Notice of Testing and Inspections 
13.4.1, 13.4.2 
Observations, Contractor’s 
3.2, 3.7.4 
Occupancy 
2.3.1, 9.6.6, 9.8 
Orders, Written 
1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 
14.3.1 
OWNER 
2 
Owner, Definition of 
2.1.1 
Owner, Evidence of Financial Arrangements 
2.2, 13.2.2, 14.1.1.4 
Owner, Information and Services Required of the 
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 
9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 
14.1.1.4, 14.1.4, 15.1.4 
Owner’s Authority 
1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 
4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 
7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 
10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 
15.2.7 
Owner’s Insurance 
11.2 
Owner’s Relationship with Subcontractors 
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 
Owner’s Right to Carry Out the Work 
2.5, 14.2.2 
Owner’s Right to Clean Up 
6.3 
Owner’s Right to Perform Construction and to 
Award Separate Contracts 
6.1 
Owner’s Right to Stop the Work 
2.4 
Owner’s Right to Suspend the Work 
14.3 
Owner’s Right to Terminate the Contract 
14.2, 14.4 

Ownership and Use of Drawings, Specifications 
and Other Instruments of Service 
1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 
5.3 
Partial Occupancy or Use 
9.6.6, 9.9 
Patching, Cutting and 
3.14, 6.2.5 
Patents 
3.17 
Payment, Applications for 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 
14.2.3, 14.2.4, 14.4.3 
Payment, Certificates for 
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 
9.10.3, 14.1.1.3, 14.2.4 
Payment, Failure of 
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 
Payment, Final 
4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3 
Payment Bond, Performance Bond and 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2 
Payments, Progress 
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 
PAYMENTS AND COMPLETION 
9 
Payments to Subcontractors 
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 
PCB 
10.3.1 
Performance Bond and Payment Bond 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2 
Permits, Fees, Notices and Compliance with Laws 
2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2 
PERSONS AND PROPERTY, PROTECTION OF 
10 
Polychlorinated Biphenyl 
10.3.1 
Product Data, Definition of 
3.12.2 
Product Data and Samples, Shop Drawings 
3.11, 3.12, 4.2.7 
Progress and Completion 
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4 
Progress Payments 
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 
Project, Definition of 
1.1.4 
Project Representatives 
4.2.10 
Property Insurance 
10.2.5, 11.2 
Proposal Requirements 
1.1.1 
PROTECTION OF PERSONS AND PROPERTY 
10 
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Regulations and Laws 
1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 
10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 15.4 
Rejection of Work 
4.2.6, 12.2.1 
Releases and Waivers of Liens 
9.3.1, 9.10.2 
Representations 
3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1 
Representatives 
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1 
Responsibility for Those Performing the Work 
3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 
Retainage 
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 
Review of Contract Documents and Field 
Conditions by Contractor 
3.2, 3.12.7, 6.1.3 
Review of Contractor’s Submittals by Owner and 
Architect 
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 
Review of Shop Drawings, Product Data and Samples 
by Contractor 
3.12 
Rights and Remedies 
1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 
6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 
12.2.4, 13.3, 14, 15.4 
Royalties, Patents and Copyrights 
3.17 
Rules and Notices for Arbitration 
15.4.1 
Safety of Persons and Property 
10.2, 10.4 
Safety Precautions and Programs 
3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 
Samples, Definition of 
3.12.3 
Samples, Shop Drawings, Product Data and 
3.11, 3.12, 4.2.7 
Samples at the Site, Documents and 
3.11 
Schedule of Values 
9.2, 9.3.1 
Schedules, Construction 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 
Separate Contracts and Contractors 
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 
Separate Contractors, Definition of 
6.1.1 
Shop Drawings, Definition of 
3.12.1 
Shop Drawings, Product Data and Samples 
3.11, 3.12, 4.2.7 
Site, Use of 
3.13, 6.1.1, 6.2.1 
Site Inspections 
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4 

Site Visits, Architect’s 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 
Special Inspections and Testing 
4.2.6, 12.2.1, 13.4 
Specifications, Definition of 
1.1.6 
Specifications 
1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14 
Statute of Limitations 
15.1.2, 15.4.1.1 
Stopping the Work 
2.2.2, 2.4, 9.7, 10.3, 14.1 
Stored Materials 
6.2.1, 9.3.2, 10.2.1.2, 10.2.4 
Subcontractor, Definition of 
5.1.1 
SUBCONTRACTORS 
5 
Subcontractors, Work by 
1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 
9.6.7 
Subcontractual Relations 
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 
Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 9.8, 
9.9.1, 9.10.2, 9.10.3 
Submittal Schedule 
3.10.2, 3.12.5, 4.2.7 
Subrogation, Waivers of 
6.1.1, 11.3 
Substances, Hazardous 
10.3 
Substantial Completion 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 
15.1.2 
Substantial Completion, Definition of 
9.8.1 
Substitution of Subcontractors 
5.2.3, 5.2.4 
Substitution of Architect 
2.3.3 
Substitutions of Materials 
3.4.2, 3.5, 7.3.8 
Sub-subcontractor, Definition of 
5.1.2 
Subsurface Conditions 
3.7.4 
Successors and Assigns 
13.2 
Superintendent 
3.9, 10.2.6 
Supervision and Construction Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 
7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4 
Suppliers 
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 
9.10.5, 14.2.1 
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Surety 
5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 
15.2.7 
Surety, Consent of 
9.8.5, 9.10.2, 9.10.3 
Surveys 
1.1.7, 2.3.4 
Suspension by the Owner for Convenience 
14.3 
Suspension of the Work 
3.7.5, 5.4.2, 14.3 
Suspension or Termination of the Contract 
5.4.1.1, 14 
Taxes 
3.6, 3.8.2.1, 7.3.4.4 
Termination by the Contractor 
14.1, 15.1.7 
Termination by the Owner for Cause 
5.4.1.1, 14.2, 15.1.7 
Termination by the Owner for Convenience 
14.4 
Termination of the Architect 
2.3.3 
Termination of the Contractor Employment 
14.2.2 
 
TERMINATION OR SUSPENSION OF THE 
CONTRACT 
14 
Tests and Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4 
TIME 
8 
Time, Delays and Extensions of 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 
Time Limits 
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 
5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 
9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15.1.2, 
15.1.3, 15.4 
Time Limits on Claims 
3.7.4, 10.2.8, 15.1.2, 15.1.3 
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 Basic Definitions 
§ 1.1.1 The Contract Documents 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions), 
Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement, 
and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract 
signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written order for a minor 
change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract 
Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, other 
information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or 
portions of Addenda relating to bidding or proposal requirements. 
 
§ 1.1.2 The Contract 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written 
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the 
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the 
Contract intended to facilitate performance of the Architect’s duties. 
 
§ 1.1.3 The Work 
The term “Work” means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the 
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 
 
§ 1.1.4 The Project 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or 
a part and which may include construction by the Owner and by Separate Contractors. 
 
§ 1.1.5 The Drawings 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 
 
§ 1.1.6 The Specifications 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and workmanship for the Work, and performance of related services. 
 
§ 1.1.7 Instruments of Service 
Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible 
and intangible creative work performed by the Architect and the Architect’s consultants under their respective 
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models, 
sketches, drawings, specifications, and other similar materials. 
 
§ 1.1.8 Initial Decision Maker 
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 
accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and 
shall not be liable for results of interpretations or decisions rendered in good faith. 
 
§ 1.2 Correlation and Intent of the Contract Documents 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion 
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as 
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the 
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results. 
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§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or 
unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and 
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give 
effect to the parties’ intentions and purposes in executing the Contract. 
 
§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade. 
 
§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings. 
 
§ 1.3 Capitalization 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered 
articles, or (3) the titles of other documents published by the American Institute of Architects. 
 
§ 1.4 Interpretation 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and articles 
such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in another is 
not intended to affect the interpretation of either statement. 
 
§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service 
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other 
reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, 
Sub-subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or 
distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be 
construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights. 
 
§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the 
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely 
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if 
any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not 
use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work without 
the specific written consent of the Owner, Architect, and the Architect’s consultants. 
 
§ 1.6 Notice 
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or 
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to 
whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier, 
or by electronic transmission if a method for electronic transmission is set forth in the Agreement. 
 
§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been 
duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified 
or registered mail, or by courier providing proof of delivery. 
 
§ 1.7 Digital Data Use and Transmission 
The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other 
information or documentation in digital form. The parties will use AIA Document E203™–2013, Building 
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and 
exchange of digital data. 
 
§ 1.8 Building Information Models Use and Reliance 
Any use of, or reliance on, all or a portion of a building information model without agreement to protocols governing 
the use of, and reliance on, the information contained in the model and without having those protocols set forth in AIA 
Document E203™–2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA Document 
G202™–2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party’s sole risk 
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and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the building 
information model, and each of their agents and employees. 
 
ARTICLE 2   OWNER 
§ 2.1 General 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express 
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as 
otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means the Owner 
or the Owner’s authorized representative. 
 
§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such 
information shall include a correct statement of the record legal title to the property on which the Project is located, 
usually referred to as the site, and the Owner’s interest therein. 
 
§ 2.2 Evidence of the Owner’s Financial Arrangements 
§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the 
Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations 
under the Contract. The Contractor shall have no obligation to commence the Work until the Owner provides such 
evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall be extended 
appropriately. 
 
§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish to 
the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations 
under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract Documents require; 
(2) the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due; 
or (3) a change in the Work materially changes the Contract Sum. If the Owner fails to provide such evidence, as 
required, within fourteen days of the Contractor’s request, the Contractor may immediately stop the Work and, in that 
event, shall notify the Owner that the Work has stopped. However, if the request is made because a change in the Work 
materially changes the Contract Sum under (3) above, the Contractor may immediately stop only that portion of the 
Work affected by the change until reasonable evidence is provided. If the Work is stopped under this Section 2.2.2, the 
Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of the 
Contractor’s reasonable costs of shutdown, delay and start-up, plus interest as provided in the Contract Documents. 
 
§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not 
materially vary such financial arrangements without prior notice to the Contractor. 
 
§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the Contractor 
shall keep the information confidential and shall not disclose it to any other person. However, the Contractor may 
disclose “confidential” information, after seven (7) days’ notice to the Owner, where disclosure is required by law, 
including a subpoena or other form of compulsory legal process issued by a court or governmental entity, or by court 
or arbitrator(s) order. The Contractor may also disclose “confidential” information to its employees, consultants, 
sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to know the content of such 
information solely and exclusively for the Project and who agree to maintain the confidentiality of such information. 
 
§ 2.3 Information and Services Required of the Owner 
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 
assessments and charges required for construction, use or occupancy of permanent structures or for permanent 
changes in existing facilities. 
 
§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing 
architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 
Agreement and is referred to throughout the Contract Documents as if singular in number. 
 
§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor has 
no reasonable objection and whose status under the Contract Documents shall be that of the Architect. 
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§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of 
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the 
Work. 
 
§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with 
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and 
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s 
written request for such information or services. 
 
§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2. 
 
§ 2.4 Owner’s Right to Stop the Work 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner 
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has 
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner 
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by 
Section 6.1.3. 
 
§ 2.5 Owner’s Right to Carry Out the Work 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default or 
neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, 
correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to 
prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for 
Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of 
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services 
made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such 
amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the 
Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to 
Article 15. 
 
ARTICLE 3   CONTRACTOR 
§ 3.1 General 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction 
where the Project is located. The Contractor shall designate in writing a representative who shall have express 
authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means the 
Contractor or the Contractor’s authorized representative. 
 
§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 
 
§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 
inspections or approvals required or performed by persons or entities other than the Contractor. 
 
§ 3.2 Review of Contract Documents and Field Conditions by Contractor 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become 
generally familiar with local conditions under which the Work is to be performed, and correlated personal 
observations with requirements of the Contract Documents. 
 
§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the 
information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 
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obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall 
promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the 
Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor’s 
review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise 
specifically provided in the Contract Documents. 
 
§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, 
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall 
promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for 
information in such form as the Architect may require. 
 
§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3, 
the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of 
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as 
would have been avoided if the Contractor had performed such obligations. If the Contractor performs those 
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from errors, 
inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions 
and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, 
ordinances, codes, rules and regulations, and lawful orders of public authorities. 
 
§ 3.3 Supervision and Construction Procedures 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences, 
and procedures, and for coordinating all portions of the Work under the Contract. If the Contract Documents give 
specific instructions concerning construction means, methods, techniques, sequences, or procedures, the Contractor 
shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite safety of such means, methods, 
techniques, sequences, or procedures. If the Contractor determines that such means, methods, techniques, sequences 
or procedures may not be safe, the Contractor shall give timely notice to the Owner and Architect, and shall propose 
alternative means, methods, techniques, sequences, or procedures. The Architect shall evaluate the proposed 
alternative solely for conformance with the design intent for the completed construction. Unless the Architect objects 
to the Contractor’s proposed alternative, the Contractor shall perform the Work using its alternative means, methods, 
techniques, sequences, or procedures.  
 
§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors. 
 
§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work. 
 
§ 3.4 Labor and Materials 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work. 
 
§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8 
or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the 
consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction 
Change Directive. 
 
§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them. 
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§ 3.5 Warranty 
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract 
will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further 
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects, 
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or 
equipment not conforming to these requirements may be considered defective. The Contractor’s warranty excludes 
remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or 
insufficient maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect, 
the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. 
 
§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the 
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4. 
 
§ 3.6 Taxes 
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to 
go into effect. 
 
§ 3.7 Permits, Fees, Notices and Compliance with Laws 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper 
execution and completion of the Work that are customarily secured after execution of the Contract and legally required 
at the time bids are received or negotiations concluded. 
 
§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work. 
 
§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules 
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such 
Work and shall bear the costs attributable to correction. 
 
§ 3.7.4 Concealed or Unknown Conditions 
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions 
that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an 
unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in 
construction activities of the character provided for in the Contract Documents, the Contractor shall promptly provide 
notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days after first 
observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect determines 
that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required for, 
performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum or 
Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from those 
indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect shall 
promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s determination or 
recommendation, that party may submit a Claim as provided in Article 15. 
 
§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice, 
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the 
operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall 
continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract 
Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15. 
 
§ 3.8 Allowances 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but 
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection. 
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§ 3.8.2 Unless otherwise provided in the Contract Documents, 
.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all 

required taxes, less applicable trade discounts; 
.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and 

other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 
not in the allowances; and 

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs 
and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2. 

 
§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 
 
§ 3.9 Superintendent 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at 
the Project site during performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor. 
 
§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the 
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect may 
notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed 
superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day 
period shall constitute notice of no reasonable objection. 
 
§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed. 
 
§ 3.10 Contractor’s Construction and Submittal Schedules 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s 
information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the 
Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of 
Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for 
completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to 
completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at 
appropriate intervals as required by the conditions of the Work and Project. 
 
§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current 
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not 
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s 
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to 
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the 
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time 
required for review of submittals. 
 
§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the 
Owner and Architect. 
 
§ 3.11 Documents and Samples at the Site 
The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders, 
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field 
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and 
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, and 
delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as 
constructed. 
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§ 3.12 Shop Drawings, Product Data and Samples 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of 
the Work. 
 
§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and 
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 
 
§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards 
by which the Work will be judged. 
 
§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is 
to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in 
the Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review 
by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not 
expected to take responsive action may be so identified in the Contract Documents. Submittals that are not required by 
the Contract Documents may be returned by the Architect without action. 
 
§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the 
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in 
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the 
Owner or of Separate Contractors. 
 
§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to 
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified 
materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and 
coordinated the information contained within such submittals with the requirements of the Work and of the Contract 
Documents. 
 
§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and 
review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been 
approved by the Architect. 
 
§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop 
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect 
of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a 
minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the 
deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product 
Data, Samples, or similar submittals, by the Architect’s approval thereof. 
 
§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions. 
 
§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities 
for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to 
provide professional services in violation of applicable law. 
 
§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or 
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will 
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely upon 
the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The 
Contractor shall cause such services or certifications to be provided by an appropriately licensed design professional, 
whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and 
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other submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or 
certified by such professional, if prepared by others, shall bear such professional’s written approval when submitted to 
the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services, 
certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect 
have specified to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this 
Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals only for the 
limited purpose of checking for conformance with information given and the design concept expressed in the Contract 
Documents. 
 
§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been 
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at the 
time and in the form specified by the Architect. 
 
§ 3.13 Use of Site 
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably 
encumber the site with materials or equipment. 
 
§ 3.14 Cutting and Patching 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make 
its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing 
prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents. 
 
§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by 
excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except 
with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The 
Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or 
otherwise altering the Work. 
 
§ 3.15 Cleaning Up 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and 
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about 
the Project. 
 
§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner 
shall be entitled to reimbursement from the Contractor. 
 
§ 3.16 Access to Work 
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever 
located. 
 
§ 3.17 Royalties, Patents and Copyrights 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of 
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall 
not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or 
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings, 
Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a copyright or 
patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the loss unless the 
information is promptly furnished to the Architect. 
 
§ 3.18 Indemnification 
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, 
Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses, 
and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work, 
provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to 
injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent 
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acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for 
whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is caused in part by a 
party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or 
obligations of indemnity that would otherwise exist as to a party or person described in this Section 3.18. 
 
§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, 
a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the 
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 
disability benefit acts, or other employee benefit acts. 
 
ARTICLE 4   ARCHITECT 
§ 4.1 General 
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in 
the Agreement. 
 
§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents 
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent 
shall not be unreasonably withheld. 
 
§ 4.2 Administration of the Contract 
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be 
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. The 
Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents. 
 
§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with 
the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to 
determine in general if the Work observed is being performed in a manner indicating that the Work, when fully 
completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make 
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will not have 
control over, charge of, or responsibility for the construction means, methods, techniques, sequences or procedures, or 
for the safety precautions and programs in connection with the Work, since these are solely the Contractor’s rights and 
responsibilities under the Contract Documents. 
 
§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the 
Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, 
and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s 
failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not 
have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or 
their agents or employees, or any other persons or entities performing portions of the Work. 
 
§ 4.2.4 Communications  
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s 
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct 
communications between the Owner and the Contractor otherwise relating to the Project. Communications by and 
with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and 
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the 
Owner. The Contract Documents may specify other communication protocols. 
 
§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review 
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 
 
§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed. 
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise 
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such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, suppliers, 
their agents or employees, or other persons or entities performing portions of the Work. 
 
§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such 
as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with 
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken 
in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 
schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to 
permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and 
completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or 
performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the 
Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the 
obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval of safety 
precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s approval of 
a specific item shall not indicate approval of an assembly of which the item is a component. 
 
§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes 
in the Work as provided in Section 7.4. The Architect will investigate and make determinations and recommendations 
regarding concealed and unknown conditions as provided in Section 3.7.4. 
 
§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of 
final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to 
Section 9.10. 
 
§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in 
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the 
duties, responsibilities and limitations of authority of the Project representatives. 
 
§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness. 
 
§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and 
decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show 
partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith. 
 
§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 
expressed in the Contract Documents. 
 
§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications 
in response to the requests for information. 
 
ARTICLE 5   SUBCONTRACTORS 
§ 5.1 Definitions 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number 
and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” does not 
include a Separate Contractor or the subcontractors of a Separate Contractor. 
 
§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform 
a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract Documents as if 
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor. 
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§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work 
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the 
Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the 
Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of 
receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has 
reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the 
Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection. 
 
§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor 
has made reasonable objection. 
 
§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be 
increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be 
issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or 
Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in 
submitting names as required. 
 
§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner 
or Architect makes reasonable objection to such substitution. 
 
§ 5.3 Subcontractual Relations 
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. 
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract 
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not 
prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract 
agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract 
Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into 
similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, 
prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will 
be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the 
proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will similarly 
make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors. 
 
§ 5.4 Contingent Assignment of Subcontracts 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract. 

 
When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 
obligations under the subcontract. 
 
§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 
compensation shall be equitably adjusted for increases in cost resulting from the suspension. 
 
§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the 
Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 
subcontract. 
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ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts 
§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate 
agreements. The Owner reserves the right to perform construction or operations related to the Project with the 
Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to 
those of this Contract, including those provisions of the Conditions of the Contract related to insurance and waiver of 
subrogation. 
 
§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on 
the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes each 
separate Owner-Contractor Agreement. 
 
§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate 
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with any 
Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction 
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until 
subsequently revised. 
 
§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate Contractors 
shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, including, 
without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12. 
 
§ 6.2 Mutual Responsibility 
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents. 
 
§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the 
Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 
notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or Separate 
Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. Failure of the 
Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the Work shall 
constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially completed 
construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible for 
discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not apparent. 
 
§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor 
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be 
responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, improperly 
timed activities, damage to the Work or defective construction. 
 
§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially 
completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5. 
 
§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14. 
 
§ 6.3 Owner’s Right to Clean Up 
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and the Architect will allocate the cost among those responsible. 
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ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 General 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents. 
 
§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction 
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor. 
An order for a minor change in the Work may be issued by the Architect alone. 
 
§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The 
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, 
Construction Change Directive, or order for a minor change in the Work. 
 
§ 7.2 Change Orders 
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and 
Architect stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 
 
§ 7.3 Construction Change Directives 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract 
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in 
the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract 
Sum and Contract Time being adjusted accordingly. 
 
§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order. 
 
§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or 

.4 As provided in Section 7.3.4. 
 
§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing 
the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead and 
profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such 
case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may 
prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the 
Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following: 

.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, 
workers’ compensation insurance, and other employee costs approved by the Architect; 

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 
consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor 
or others; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly 
related to the change; and 

.5 Costs of supervision and field office personnel directly attributable to the change. 
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§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in 
accordance with applicable provisions of Article 15. 
 
§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the 
Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, 
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 
Contract Time. 
 
§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order. 
 
§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net 
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits 
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured 
on the basis of net increase, if any, with respect to that change. 
 
§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The 
Architect will make an interim determination for purposes of monthly certification for payment for those costs and 
certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as 
a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15. 
 
§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the 
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be 
issued for all or any part of a Construction Change Directive. 
 
§ 7.4 Minor Changes in the Work 
The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and 
do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order for 
minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect the 
Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the 
change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor change without 
prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the Contractor waives any 
adjustment to the Contract Sum or extension of the Contract Time. 
 
ARTICLE 8   TIME 
§ 8.1 Definitions 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work. 
 
§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 
 
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 
 
§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically 
defined. 
 
§ 8.2 Progress and Completion 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, 
the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 
 
§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence the 
Work prior to the effective date of insurance required to be furnished by the Contractor and Owner. 
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§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time. 
 
§ 8.3 Delays and Extensions of Time 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect 
of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the Work; 
(3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions documented 
in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay authorized by the 
Owner pending mediation and binding dispute resolution; or (5) by other causes that the Contractor asserts, and the 
Architect determines, justify delay, then the Contract Time shall be extended for such reasonable time as the Architect 
may determine. 
 
§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15. 
 
§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the 
Contract Documents. 
 
ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 Contract Sum 
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount 
payable by the Owner to the Contractor for performance of the Work under the Contract Documents. 
 
§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial 
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted. 
 
§ 9.2 Schedule of Values 
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a 
schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to the 
various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to 
substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect, shall be used as 
a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of values shall be 
submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and 
unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications for 
Payment. 
 
§ 9.3 Applications for Payment 
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under 
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all 
data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of 
requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if 
provided for in the Contract Documents. 
 
§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 
Architect, but not yet included in Change Orders. 
 
§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom 
the Contractor intends to pay. 
 
§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such materials 
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and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable insurance, storage, 
and transportation to the site, for such materials and equipment stored off the site. 
 
§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no 
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all 
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to 
the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests, or 
encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor, 
materials, and equipment relating to the Work. 
 
§ 9.4 Certificates for Payment 
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue 
to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the 
Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly 
due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as provided in 
Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner 
of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1. 
 
§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based 
on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the 
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the 
Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount 
certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor 
deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the Architect. 
However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) made 
exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction 
means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received from 
Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to payment; 
or (4) made examination to ascertain how or for what purpose the Contractor has used money previously paid on 
account of the Contract Sum. 
 
§ 9.5 Decisions to Withhold Certification 
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to 
protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be 
made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount, 
the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make such 
representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of subsequently 
discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to such extent as 
may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor is responsible, 
including loss resulting from acts and omissions described in Section 3.3.2, because of 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless security 
acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials 
or equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a Separate Contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid 
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents.  
 
§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, in 
whole or in part, that party may submit a Claim in accordance with Article 15. 
 
§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously 
withheld. 
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§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, 
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make 
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by 
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next Application 
for Payment. 
 
§ 9.6 Progress Payments 
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and 
within the time provided in the Contract Documents, and shall so notify the Architect. 
 
§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the Owner, 
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the 
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement 
with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner. 
 
§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of 
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account 
of portions of the Work done by such Subcontractor. 
 
§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor 
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and suppliers 
to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation to pay, or 
to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law. 
 
§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 
9.6.3 and 9.6.4. 
 
§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 
 
§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be 
held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, 
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 
money to be placed in a separate account and not commingled with money of the Contractor, create any fiduciary 
liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an award of 
punitive damages against the Contractor for breach of the requirements of this provision. 
 
§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall 
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and 
litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any 
tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If 
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property against 
which the lien or other claim for payment has been asserted. 
 
§ 9.7 Failure of Payment 
If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after 
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days 
after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding 
dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the 
Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and 
the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and 
start-up, plus interest as provided for in the Contract Documents. 
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§ 9.8 Substantial Completion 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is 
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for 
its intended use. 
 
§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of 
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 
responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 
 
§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not 
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall, 
before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the 
Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to determine 
Substantial Completion. 
 
§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate 
of Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the 
Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time 
within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the 
Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof 
unless otherwise provided in the Certificate of Substantial Completion. 
 
§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if any, 
the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment shall be 
adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents. 
 
§ 9.9 Partial Occupancy or Use 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to 
by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use 
may commence whether or not the portion is substantially complete, provided the Owner and Contractor have 
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance, 
heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for correction of 
the Work and commencement of warranties required by the Contract Documents. When the Contractor considers a 
portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under 
Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of 
the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if no 
agreement is reached, by decision of the Architect. 
 
§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect 
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work. 
 
§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute 
acceptance of Work not complying with the requirements of the Contract Documents. 
 
§ 9.10 Final Completion and Final Payment 
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon 
receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect finds 
the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly 
issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and 
on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance with the 
Contract Documents and that the entire balance found to be due the Contractor and noted in the final Certificate is due 
and payable. The Architect’s final Certificate for Payment will constitute a further representation that conditions listed 
in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been fulfilled. 
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§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to 
the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with 
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld 
by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract 
Documents to remain in force after final payment is currently in effect, (3) a written statement that the Contractor 
knows of no reason that the insurance will not be renewable to cover the period required by the Contract Documents, 
(4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as manufacturers’ 
warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data establishing payment or 
satisfaction of obligations, such as receipts and releases and waivers of liens, claims, security interests, or 
encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner. If a 
Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a bond 
satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or encumbrance. If a lien, 
claim, security interest, or encumbrance remains unsatisfied after payments are made, the Contractor shall refund to 
the Owner all money that the Owner may be compelled to pay in discharging the lien, claim, security interest, or 
encumbrance, including all costs and reasonable attorneys’ fees. 
 
§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the 
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the 
Contract, make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If 
the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 
Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for that 
portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to 
certification of such payment. Such payment shall be made under terms and conditions governing final payment, 
except that it shall not constitute a waiver of Claims. 
 
§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 

.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents;  

.3 terms of special warranties required by the Contract Documents; or 

.4 audits performed by the Owner, if permitted by the Contract Documents, after final payment. 
 
§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of 
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of 
final Application for Payment. 
 
ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 Safety Precautions and Programs 
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in 
connection with the performance of the Contract. 
 
§ 10.2 Safety of Persons and Property 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury, or loss to 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, 
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 
structures, and utilities not designated for removal, relocation, or replacement in the course of 
construction. 

 
§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their 
protection from damage, injury, or loss. 
 
§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings 
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against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of 
the safeguards. 
 
§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel. 
 
§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by 
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the 
extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or 
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable to 
the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the 
Contractor’s obligations under Section 3.18. 
 
§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated 
by the Contractor in writing to the Owner and Architect. 
 
§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 
create an unsafe condition. 
 
§ 10.2.8 Injury or Damage to Person or Property 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be 
given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide 
sufficient detail to enable the other party to investigate the matter. 
 
§ 10.3 Hazardous Materials and Substances 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not 
addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily 
injury or death to persons resulting from a material or substance, including but not limited to asbestos or 
polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the 
condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition. 
 
§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify 
the presence or absence of the material or substance reported by the Contractor and, in the event such material or 
substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract 
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons 
or entities who are to perform tests verifying the presence or absence of the material or substance or who are to 
perform the task of removal or safe containment of the material or substance. The Contractor and the Architect will 
promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or entities 
proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the 
Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable objection. 
When the material or substance has been rendered harmless, Work in the affected area shall resume upon written 
agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended appropriately and the 
Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs of shutdown, delay, and 
start-up. 
 
§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, 
Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against claims, 
damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from 
performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or 
death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or 
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property 



AIA Document A201™ – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by 
The American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International 
Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, 
and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 11:04:00 on 10/18/2018 under 
Order No.2542120405 which expires on 05/16/2019, and is not for resale. 
User Notes:  (1816685690) 

 
30 

 

(other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence of 
the party seeking indemnity. 
 
§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the 
Contractor brings to the site unless such materials or substances are required by the Contract Documents. The Owner 
shall be responsible for hazardous materials or substances required by the Contract Documents, except to the extent of 
the Contractor’s fault or negligence in the use and handling of such materials or substances. 
 
§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of 
hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the 
Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due 
to the Owner’s fault or negligence. 
 
§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for 
the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the 
Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred. 
 
§ 10.4 Emergencies 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on 
account of an emergency shall be determined as provided in Article 15 and Article 7. 
 
ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 Contractor’s Insurance and Bonds 
§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the 
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or 
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The 
Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s 
commercial general liability policy or as otherwise described in the Contract Documents. 
 
§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and 
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds 
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located. 
 
§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of 
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a 
copy to be furnished. 
 
§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the 
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by 
the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation or 
expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from an act 
or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the 
procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve 
the Contractor of any contractual obligation to provide any required coverage. 
 
§ 11.2 Owner’s Insurance 
§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the 
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 
Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance 
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.  
 
§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required 
property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the 
Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon 
receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance that 
will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the failure to 
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provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably adjusted. In the 
event the Owner fails to procure coverage, the Owner waives all rights against the Contractor, Subcontractors, and 
Sub-subcontractors to the extent the loss to the Owner would have been covered by the insurance to have been 
procured by the Owner. The cost of the insurance shall be charged to the Owner by a Change Order. If the Owner does 
not provide written notice, and the Contractor is damaged by the failure or neglect of the Owner to purchase or 
maintain the required insurance, the Owner shall reimburse the Contractor for all reasonable costs and damages 
attributable thereto. 
 
§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days of 
the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance 
required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual 
cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the 
Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until the lapse in coverage has 
been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract Time 
and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor, 
Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the insurance 
had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the insurance shall 
be charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner shall not relieve the 
Owner of any contractual obligation to provide required insurance. 
 
§ 11.3 Waivers of Subrogation 
§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, 
sub-subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3) 
Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for damages 
caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required by the 
Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds of such 
insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals 
and entities identified above from the Architect, Architect’s consultants, Separate Contractors, subcontractors, and 
sub-subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive 
claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of subrogation shall be 
effective as to a person or entity (1) even though that person or entity would otherwise have a duty of indemnification, 
contractual or otherwise, (2) even though that person or entity did not pay the insurance premium directly or indirectly, 
or (3) whether or not the person or entity had an insurable interest in the damaged property. 
 
§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 
to the site by property insurance under policies separate from those insuring the Project, or if after final payment 
property insurance is to be provided on the completed Project through a policy or policies other than those insuring the 
Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in 
accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate 
property insurance. 
 
§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance 
The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of 
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The 
Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to 
fire or other hazards however caused. 
 
§11.5 Adjustment and Settlement of Insured Loss 
§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as 
fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to 
requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and 
Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the Architect 
and Contractor shall make payments to their consultants and Subcontractors in similar manner. 
 
§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed 
settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from receipt 
of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object, the 
Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the Owner 
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shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, if no 
other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and Contractor 
shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount allocated for that 
purpose. If the Contractor timely objects to either the terms of the proposed settlement or the allocation of the 
proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and Contractor arising 
out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15. Pending resolution of any 
dispute, the Owner may issue a Construction Change Directive for the reconstruction of the damaged or destroyed 
Work. 
 
ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 Uncovering of Work 
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically 
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the Architect’s 
examination and be replaced at the Contractor’s expense without change in the Contract Time. 
 
§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to 
its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the 
Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract 
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense. 
 
§ 12.2 Correction of Work 
§ 12.2.1 Before Substantial Completion 
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the 
Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed. 
Costs of correcting such rejected Work, including additional testing and inspections, the cost of uncovering and 
replacement, and compensation for the Architect’s services and expenses made necessary thereby, shall be at the 
Contractor’s expense. 
 
§ 12.2.2 After Substantial Completion 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial 
Completion of the Work or designated portion thereof or after the date for commencement of warranties established 
under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the 
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it 
promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the Contractor a 
written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition. 
During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor 
an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor and to make 
a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during 
that period after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with 
Section 2.5. 
 
§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work. 
 
§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2. 
 
§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 
 
§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate 
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that 
is not in accordance with the requirements of the Contract Documents. 
 
§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 
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correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the 
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be 
sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s 
liability with respect to the Contractor’s obligations other than specifically to correct the Work. 
 
§ 12.3 Acceptance of Nonconforming Work 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 
 
ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 Governing Law 
The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s 
choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal 
Arbitration Act shall govern Section 15.4. 
 
§ 13.2 Successors and Assigns 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal 
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in 
Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other. 
If either party attempts to make an assignment without such consent, that party shall nevertheless remain legally 
responsible for all obligations under the Contract. 
 
§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The 
Contractor shall execute all consents reasonably required to facilitate the assignment. 
 
§ 13.3 Rights and Remedies 
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 
shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available 
by law. 
 
§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty 
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach thereunder, except as may be specifically agreed upon in writing. 
 
§ 13.4 Tests and Inspections 
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract 
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect 
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such 
procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until after 
bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or 
approvals where building codes or applicable laws or regulations so require. 
 
§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require 
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written 
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or 
approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when 
and where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs, 
except as provided in Section 13.4.3, shall be at the Owner’s expense. 
 
§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by 
such failure, including those of repeated procedures and compensation for the Architect’s services and expenses, shall 
be at the Contractor’s expense. 
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§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Architect. 
 
§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the 
Architect will do so promptly and, where practicable, at the normal place of testing. 
 
§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work. 
 
§ 13.5 Interest 
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate the 
parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place where 
the Project is located. 
 
ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 Termination by the Contractor 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through 
no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons 
or entities performing portions of the Work, for any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be 
stopped; 

.2 An act of government, such as a declaration of national emergency, that requires all Work to be 
stopped; 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the 
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made 
payment on a Certificate for Payment within the time stated in the Contract Documents; or 

.4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2. 
 
§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a 
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, 
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute 
in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any 
365-day period, whichever is less. 
 
§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ notice 
to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as well as 
reasonable overhead and profit on Work not executed, and costs incurred by reason of such termination.  
 
§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a 
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions 
of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract Documents 
with respect to matters important to the progress of the Work, the Contractor may, upon seven additional days’ notice 
to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in Section 14.1.3. 
 
§ 14.2 Termination by the Owner for Cause 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements 
between the Contractor and the Subcontractors or suppliers; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 
 
§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that 
sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the 
Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment 
of the Contractor and may, subject to any prior rights of the surety: 
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.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request 
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred 
by the Owner in finishing the Work. 

 
§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished. 
 
§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall survive 
termination of the Contract. 
 
§ 14.3 Suspension by the Owner for Convenience 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in 
whole or in part for such period of time as the Owner may determine. 
 
§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No 
adjustment shall be made to the extent 

.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause 
for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 
 
§ 14.4 Termination by the Owner for Convenience 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 
 
§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the notice, 
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and 
purchase orders. 

 
§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work 
properly executed; costs incurred by reason of the termination, including costs attributable to termination of 
Subcontracts; and the termination fee, if any, set forth in the Agreement. 
 
ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 Claims  
§ 15.1.1 Definition 
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the 
Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other disputes 
and matters in question between the Owner and Contractor arising out of or relating to the Contract. The responsibility 
to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require the Owner to 
file a Claim in order to impose liquidated damages in accordance with the Contract Documents. 
 
§ 15.1.2 Time Limits on Claims 
The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or 
related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the requirements 
of the binding dispute resolution method selected in the Agreement and within the period specified by applicable law, 
but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and 
Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2. 
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§ 15.1.3 Notice of Claims 
§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 
other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as the 
Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after 
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 
giving rise to the Claim, whichever is later. 
 
§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 
other party. In such event, no decision by the Initial Decision Maker is required. 
 
§ 15.1.4 Continuing Contract Performance 
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and 
Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to 
make payments in accordance with the Contract Documents.  
 
§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s 
decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue 
Certificates for Payment in accordance with the decision of the Initial Decision Maker. 
 
§ 15.1.5 Claims for Additional Cost 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not 
required for Claims relating to an emergency endangering life or property arising under Section 10.4. 
 
§ 15.1.6 Claims for Additional Time 
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section 
15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 
progress of the Work. In the case of a continuing delay, only one Claim is necessary. 
 
§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented 
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably 
anticipated, and had an adverse effect on the scheduled construction. 
 
§ 15.1.7 Waiver of Claims for Consequential Damages 
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this 
Contract. This mutual waiver includes 

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 
business and reputation, and for loss of management or employee productivity or of the services of such 
persons; and 

.2 damages incurred by the Contractor for principal office expenses including the compensation of 
personnel stationed there, for losses of financing, business and reputation, and for loss of profit, except 
anticipated profit arising directly from the Work. 

 
This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in 
accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of 
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 
 
§ 15.2 Initial Decision 
§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of the 
period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall be 
referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless 
otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision 
shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been rendered within 
30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the Claim may demand 
mediation and binding dispute resolution without a decision having been rendered. Unless the Initial Decision Maker 
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and all affected parties agree, the Initial Decision Maker will not decide disputes between the Contractor and persons 
or entities other than the Owner. 
 
§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or more 
of the following actions: (1) request additional supporting data from the claimant or a response with supporting data 
from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5) 
advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks 
sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the Initial 
Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the Claim. 
 
§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 
information from either party or from persons with special knowledge or expertise who may assist the Initial Decision 
Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of such 
persons at the Owner’s expense. 
 
§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a 
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting data 
will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon receipt of 
the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim in whole or in 
part. 
 
§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that 
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the 
reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on 
the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute 
resolution. 
 
§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1. 
 
§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the 
other party file for mediation. If such a demand is made and the party receiving the demand fails to file for mediation 
within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding dispute resolution 
proceedings with respect to the initial decision. 
 
§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any, 
of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may, 
but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 
 
§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 
accordance with applicable law to comply with the lien notice or filing deadlines. 
 
§ 15.3 Mediation 
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived 
as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent to binding 
dispute resolution. 
 
§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry 
Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The request 
may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, mediation shall 
proceed in advance of binding dispute resolution proceedings, which shall be stayed pending mediation for a period of 
60 days from the date of filing, unless stayed for a longer period by agreement of the parties or court order. If an 
arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed to the selection of the 
arbitrator(s) and agree upon a schedule for later proceedings. 
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§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the 
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the 
other party file for binding dispute resolution.  If such a demand is made and the party receiving the demand fails to 
file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding 
dispute resolution proceedings with respect to the initial decision. 
 
§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place 
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall 
be enforceable as settlement agreements in any court having jurisdiction thereof. 
 
§ 15.4 Arbitration 
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry 
Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place where the 
Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The party 
filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on which 
arbitration is permitted to be demanded. 
 
§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based on 
the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a 
written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of 
legal or equitable proceedings based on the Claim. 
 
§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction thereof. 
 
§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly 
consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court having 
jurisdiction thereof. 
 
§ 15.4.4 Consolidation or Joinder  
§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 
party may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party 
provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations to 
be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially 
similar procedural rules and methods for selecting arbitrator(s). 
 
§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 
party may include by joinder persons or entities substantially involved in a common question of law or fact whose 
presence is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined 
consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not constitute 
consent to arbitration of any claim, dispute or other matter in question not described in the written consent. 
 
§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this 
Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the Owner 
and Contractor under this Agreement. 
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SECTION 00 73 23 - SUPPLEMENTARY GENERAL CONDITIONS A201-2017 
 
 
 
The following supplements modify the “General Conditions of the Contract for Construction,” AIA 
Document A201-2017.  Where a portion of the General Conditions is modified or deleted by the 
Supplementary Conditions, the unaltered portions of the General Conditions shall remain in effect. 
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ARTICLE 1:  GENERAL PROVISIONS 
 
1.1 BASIC DEFINITIONS 
 
1.1.1 THE CONTRACT DOCUMENTS 
 
 Strike the last sentence of Section 1.1.1 in its entirety and replace with the following: 
 
 “The Contract Documents also include Advertisement for Bid, Instructions to Bidder, 

sample forms, the Bid Form, the Contractor’s completed Bid and the Award Letter.” 
 
 
 Add the following Section: 
 
 “1.1.1.1  In the event of conflict or discrepancies among the Contract Documents, 

the Documents prepared by the State of Delaware, Division of Facilities Management 
shall take precedence over all other documents.” 

 
1.1.8 INITIAL DECISION MAKER 
 
 Strike the last sentence of Section 1.1.8 in its entirety and add the following to the end 

of the remaining sentence: 
 
 “ and certify termination of the Agreement under Section14.2.2.”  
 
1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
 
1.2.1.1 Insert “if possible” at the end of  the second sentence. 
 
 Add the following Sections: 
 
 “1.2.4  In the case of an inconsistency between the Drawings and the 

Specifications, or within either document not clarified by addendum, the better quality 
or greater quantity of work shall be provided in accordance with the Architect’s 
interpretation.” 

 
 “1.2.5 The word “PROVIDE” as used in the Contract Documents shall mean 

“FURNISH AND INSTALL” and shall include, without limitation, all labor, 
materials, equipment, transportation, services and other items required to complete the 
Work.” 

 
 “1.2.6 The word “PRODUCT” as used in the Contract Documents means all materials, 

systems and equipment.” 
 
1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER 

INSTRUMENTS OF SERVICE 
 
 Strike Section 1.5.1 in its entirety and replace with the following: 
 
 “All pre-design studies, drawings, specifications and other documents, including those in 

electronic form, prepared by the Architect under this Agreement are, and shall remain, 
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the property of the Owner whether the Project for which they are made is executed or not.  
Such documents may be used by the Owner to construct one or more like Projects 
without the approval of, or additional compensation to, the Architect.  The Contractor, 
Subcontractors, Sub-subcontractors, and Material or Equipment Suppliers are authorized 
to use and reproduce applicable portions of the Drawings, Specifications and other 
documents prepared by the Architect and the Architect’s consultants appropriate to and 
for use in the execution of their Work under the Contract Documents.  They are not to be 
used by the Contractor or any Subcontractor, Sub-subcontractor or Material and 
Equipment Supplier on other Projects or for additions to this Project outside the scope of 
the Work without the specific written consent of the Owner, Architect and Architect’s 
consultants. 

 
 The Architect shall not be liable for injury or damage resulting from the re-use of 

drawings and specifications if the Architect is not involved in the re-use Project.  Prior to 
re-use of construction documents for a Project in which the Architect is not also involved, 
the Owner will remove from such documents all identification of the original Architect, 
including name, address and professional seal or stamp.” 

 
 Strike Section 1.5.2 in its entirety.  
 
1.7  DIGITAL DATA USE AND TRANSMISSION 
 

Strike Section 1.7 in its entirety and replace with the following: 
 
“The parties shall agree upon protocols governing transmission and use of Instruments of 
Service or any other information or documentation in digital form.” 
 

 
1.8  BUILDING INFORMATION MODELS USE AND RELIANCE 
 
 Strike Section 1.8 in its entirety. 
 
ARTICLE 2:  OWNER 
 
2.2 EVIDENCE OF THE OWNERS FINANCIAL ARRANGEMENTS 
 
 Strike Section 2.2 in its entirety. 
 
2.3 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
 
2.3.3 Strike 2.3.3 in its entirety. 
 
2.3.4 Add the following sentence at the end of the paragraph: 
 
 “The Contractor, at their expense shall bear the costs to accurately identify the 

location of all underground utilities in the area of their excavation and shall bear all 
cost for any repairs required, out of failure to accurately identify said utilities.” 

 
 Strike Section 2.3.6 in its entirety and replace with the following: 
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 “2.3.6 The Contractor shall be furnished free of charge (1) electronic set of the 
Drawings and Project Manuals.  Additional sets will be furnished at the cost of 
reproduction, postage and handling.” 

 
2.5 OWNER’S RIGHT TO CARRY OUT THE WORK 
 
 Add “, except as outlined in Section 3.15” after  the reference to “Article 15” at the 

end of the last sentence of the Section.  
 
 
 
ARTICLE 3:  CONTRACTOR 
 
3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY 

CONTRACTOR 
  
3.2.2  Add “and Owner” after “report to the Architect” in the second sentence. 
  
 
3.2.4  Strike “subject to Section 15.1.7” in the second sentence. 
 
3.2.4 Strike the third sentence. 
 
3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
 
 Add the following Sections: 
 
 “3.3.2.1 The Contractor shall immediately remove from the Work, whenever 

requested to do so by the Owner, any person who is considered by the Owner or 
Architect to be incompetent or disposed to be so disorderly, or who for any reason is not 
satisfactory to the Owner, and that person shall not again be employed on the Work 
without the consent of the Owner or the Architect.” 

  
 “3.3.4 The Contractor must provide suitable storage facilities at the Site for the proper 

protection and safe storage of their materials, or as otherwise identified by the 
specifications.  Consult the Owner and the Architect before storing any materials.” 

 
 “3.3.5 When any room is used as a shop, storeroom, office, etc., by the Contractor or 

Subcontractor(s) during the construction of the Work, the Contractor making use of these 
areas will be held responsible for any repairs, patching or cleaning arising from such 
use.” 

 
3.4 LABOR AND MATERIALS 
 
Add the Following Sections: 
 
 “3.4.4 Before starting the Work, each Contractor shall carefully examine all preparatory 

Work that has been executed to receive their Work.  Check carefully, by whatever means 
are required, to insure that its Work and adjacent, related Work, will finish to proper 
contours, planes and levels.  Promptly notify the Architect & Owner of any defects or 
imperfections in preparatory Work which will in any way affect satisfactory completion 
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of its Work.  Absence of such notification will be construed as an acceptance of 
preparatory Work and later claims of defects will not be recognized.” 

 
 “3.4.5 Under no circumstances shall the Contractor’s Work proceed prior to preparatory 

Work having been completely cured, dried and/or otherwise made satisfactory to receive 
this Work.  Responsibility for timely installation of all materials rests solely with the 
Contractor responsible for that Work, who shall maintain coordination at all times.” 

 
3.5 WARRANTY 
 
 Add the following Sections: 
  
 “3.5.3 The Contractor will guarantee all materials and workmanship against original 

defects, except injury from proper and usual wear when used for the purpose intended, 
for two years after Acceptance by the Owner, and will maintain all items in perfect 
condition during the period of warranty.” 

 
 “3.5.4 Defects appearing during the period of warranty will be made good by the 

Contractor at his expense upon demand of the Owner, it being required that all work will 
be in perfect condition when the period of warranty will have elapsed.” 

 
 “3.5.5 Upon notification by the Owner of a defect covered by the Contractor’s warranty, 

the Contractor shall respond within 4 hours of the notification.” 
 
 “3.5.6 In addition to the General Warranty there are other warranties required for certain 

items for different periods of time than the two years as above, and are particularly so 
stated in that part of the specifications referring to same.  The said warranties will 
commence at the same time as the General Warranty.” 

 
 “3.5.7 If the Contractor fails to remedy any failure, defect or damage within a reasonable 

time after receipt of notice, the Owner will have the right to replace, repair, or otherwise 
remedy the failure, defect or damage at the Contractor’s expense.” 

 
3.8  ALLOWANCES 
 
 Add the following Section: 
 
 “3.8.1.1 For costs to be covered under a project allowance, (included in the 

schedule of values) the Contractor shall submit a summary of those costs anticipated and 
an Allowance Access Authorization Form to the Architect and Owner, reflecting the 
projected costs.  The Allowance Access Authorization Form must be signed by the 
Owner prior to initiating any work associated with the allowance.” 

 
3.10   CONTRACTOR’S CONSTRUCTION AND SUBMITTAL SCHEDULES 
 
3.10.1 Add “estimated” after “and the” and before “date of” in the second sentence.  
 
3.10.2 Strike “and thereafter as necessary to maintain a current submittal schedule” in the first 

sentence. 
 
3.11 DOCUMENTS AND SAMPLES AT THE SITE 
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 Add the following Sections: 
 
 “3.11.1 During the course of the Work, the Contractor shall maintain a record set 

of drawings on which the Contractor shall mark the actual physical location of all piping, 
valves, equipment, conduit, outlets, access panels, controls, actuators, including all 
appurtenances that will be concealed once construction is complete, etc., including all 
invert elevations.” 

 
 “3.11.2 At the completion of the project, the Contractor shall obtain a set of the 

conformed contract drawings from the Architect, and neatly transfer all information 
outlined in 3.11.1 to provide a complete record of the as-built conditions.”  

 
 “3.11.3 Upon completion of the work noted in 3.11.2 the contractor shall schedule 

a meeting with the Architect/Engineer and Owner to review the final record drawings and 
closeout documents prior to submission.  After this meeting the Contractor shall make 
adjustments per the review, and submit one (1) original markup and (2) copies of the red 
line drawings (as-built conditions, to the Owner and one (1) print to the Architect. In 
addition, attach one complete set of the as-built documents to each of the Operating and 
Maintenance Instructions/Manuals.  The Contractor will include (2) USB drives, each 
containing all “red line drawings (as-built) and Closeout Documents properly tabbed in 
accordance with closeout requirements as defined elsewhere in the contract documents.” 

 
3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
 
3.12.10.2 Strike “If the Contract Documents require” from the beginning of the sentence. 
 
3.12.10.2 Strike “to” between “professional” and certify” and replace with “shall”. 
 
3.17 Insert “indemnify and” between “shall” and “hold” in the second sentence.  
 
 
ARTICLE 4:  ADMINISTRATION OF THE CONTRACT 
 
4.2 ADMINISTRATION OF THE CONTRACT 
 
4.2.7  Strike the first sentence and replace with the following:   
 
 “The Architect will review and approve or take other appropriate action upon the 

Contractor’s submittals such as Shop Drawings, Product Data and Samples for the 
purpose of checking for conformance with the Contract Documents.” 

 
4.2.7 Strike the second sentence and replace with the following:   
 
 “The Architect’s action will be taken with such reasonable promptness as to cause no 

delay in the Work in the activities of the Owner, Contractor or separate Contractors, 
while allowing sufficient time in the Owner’s professional judgment to permit adequate 
review.” 

 
 Add the following Section: 
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 “4.2.10.1 There will be no full-time Project Representative provided by the Owner 
or Architect on this project.” 

 
 “4.2.13 Add “and in compliance with all local requirements.” to the end of the 

sentence.” 
 
ARTICLE 5:  SUBCONTRACTORS 
 
5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF 

THE WORK 
 
5.2.3 Strike Section 5.2.3 in its entirety and replace with the following:   
 
 “If the Owner or Architect has reasonable objection to a person or entity proposed by the 

Contractor, the Contractor shall propose another to whom the Owner or Architect has no 
reasonable objection, subject to the statutory requirements of 29 Delaware Code § 
6962(d)(10)b.3 and 4.” 

 
5.2.4 Strike Section 5.2.4 in its entirety and replace with the following: 
 
 ”The Contractor may not substitute any Subcontractor listed in its Bid unless the 

Contractor complies with the requirements of 29 Delaware Code § 6962(d)(10)b.3 and 4. 
Failure to comply with this requirement shall subject the Contractor to a penalty as 
outlined in Section 5.2 of the Owner’s General Requirements.” 

 
 Add the following Section: 
 
 “5.2.5  The Contractor shall comply and shall ensure all Subcontractors comply 

with all requirements for drug testing as set forth in TITLE 19 LABOR 
DELAWARE ADMINISTRATIVE CODE 4000 Office of Management and Budget 
4100 Division of Facilities Management 4104 Regulations for the Drug Testing of 
Contractor and Subcontractor Employees Working on Large Public Works 
Projects.” 

 
 
ARTICLE 6:  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD 

SEPARATE CONTRACTS 
 
6.1.1 Strike “and waiver of subrogation” from the end of the second sentence.  
 
6.1.4 Strike Section 6.1.4 in its entirety. 
 
6.2 MUTUAL RESPONSIBILITY 
 
6.2.3 Strike “shall” and replace with  “may” in the second sentence.  
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ARTICLE 7:  CHANGES IN THE WORK 
  
 (SEE ARTICLE 7: CHANGES IN WORK IN THE STATE OF DELAWARE 

DIVISION OF FACILITIES MANAGEMENT GENERAL REQUIREMENTS) 
 
7.3.4.1 Strike “and other employee costs approved by the Architect” after “worker’s 

compensation insurance,” 
 
7.3.4.4      Add “work attributable to the” before “change” at the end of the sentence. 
 
7.4      MINOR CHANGES IN WORK 
      Add “unless such changes are approved” at the end of the third sentence. 
 
 
ARTICLE 8:  TIME 
  
8.2 PROGRESS AND COMPLETION 
 
8.2.1 Add the following Section: 
 
 “8.2.1.1 Refer to Project Specifications Section SUMMARY OF WORK for 

Contract time requirements.” 
 
8.2.2 After “by the Contractor” strike “and” and insert “to”. 
 
8.2.4 Add the following Section: 
 
 “8.2.4 If the Work falls behind the Progress Schedule as submitted by the Contractor, the 

Contractor shall employ additional labor and/or equipment necessary to bring the Work 
into compliance with the Progress Schedule at no additional cost to the Owner.” 

 
8.3 DELAYS AND EXTENSION OF TIME 
 
8.3.1 Strike “binding dispute resolution” and insert “any and all remedies at law or in equity”.  
 
 Add the following Section: 
 
 “8.3.2.1 The Contractor shall update the status of the suspension, delay, or 

interruption of the Work with each Application for Payment.  (The Contractor shall 
report the termination of such cause immediately upon the termination thereof.)  Failure 
to comply with this procedure shall constitute a waiver for any claim for adjustment of 
time or price based upon said cause.” 

 
Strike Section 8.3.3 in its entirety and replace with the following: 
 
8.3.3 “Except in the case of a suspension of the Work directed by the Owner, an extension of 

time under the provisions of Section 8.3.1 shall be the Contractor’s sole remedy in the 
progress of the Work and there shall be no payment or compensation to the Contractor 
for any expense or damage resulting from the delay.” 

 
 Add the following Section: 
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 “8.3.4 By permitting the Contractor to work after the expired time for completion of the 

project, the Owner does not waive their rights under the Contract.” 
 
 
ARTICLE 9:  PAYMENTS AND COMPLETION 
 
9.2 SCHEDULE OF VALUES 
 
 Add the following Sections: 
  
 “9.2.1 The Schedule of Values shall be submitted using AIA Document G703, 

Continuation Sheet to G702.” 
 
 “9.2.2  The Schedule of Values is to include a line item for Project Closeout 

Document Submittal.  The value of this item is to be no less than 1.5% of the initial 
contract amount.” 

 
 
9.3 APPLICATIONS FOR PAYMENT 
 
9.3.1 Strike Section 9.3.1 in its entirety and replace with the following: 
 
 “At least ten days before the date established for each progress payment, the Contractor 

shall submit to the Architect an itemized Application for Payment prepared in accordance 
with the schedule of values for completed portions of the Work.  The application shall be 
notarized, and supported by all data substantiating the Contractor’s right to payment that 
the Owner or Architect require, such as copies of requisitions, and releases and waivers 
of liens from Subcontractors and suppliers, and shall reflect retainage.”  

 
 Add the following Sections: 
  
 “9.3.1.3 Application for Payment shall be submitted on AIA Document G702 

“Application and Certificate for Payment”, supported by AIA Document G703 
“Continuation Sheet”.  Said Applications shall be fully executed and notarized.” 

 
  
 “9.3.4 Until Closeout Documents have been received and outstanding items completed 

the Owner will pay 95% (ninety-five percent) of the amount due the Contractor on 
account of progress payments.” 

  
 “9.3.5 The Contractor shall provide a current and updated Progress Schedule to the 

Architect with each Application for Payment.  Failure to provide Schedule will be just 
cause for rejection of Application for Payment.” 

 
9.5 DECISIONS TO WITHHOLD CERTIFICATION 
 
 Add the following Subsections to 9.5.1: 
 
 .8 failure to provide a current Progress Schedule; 
 .9 a lien or attachment is filed; 
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 .10 failure to comply with mandatory requirements for maintaining Record 
Documents. 

 
9.6 PROGRESS PAYMENTS 
 
9.6.1 Strike Section 9.6.1 in its entirety and replace with the following:   
 
 “9.6.1 After the Architect has approved and issued a Certificate for Payment, payment 

shall be made by the Owner within 30 days after Owner’s receipt of the Certificate for 
Payment.” 

 
9.6.8 Strike “Provided the Owner has fulfilled its payment obligations under the Contract 

Documents,” in the first sentence.  
 
9.7 FAILURE OF PAYMENT 
 
 Strike Section 9.7 in its entirety and replace with the following: 
 
 “If the Architect does not issue a Certificate for Payment, through no fault of the 

Contractor, within fourteen days after receipt of the Contractor’s Application for 
Payment, or if the Owner does not pay the Contractor within thirty days after the date 
established in the Contract Documents, the amount certified by the Architect, then the 
Contractor may, upon thirty additional days’ notice to the Owner and Architect, stop the 
Work until payment of the amount owing has been received. The Contract Time shall be 
extended appropriately and the Contract Sum shall be increased by the amount of the 
Contractor’s reasonable costs of shutdown, delay and start-up, plus interest as provided 
for in the Contract Documents.” 

 
9.8 SUBSTANTIAL COMPLETION 
 
9.8.3 At the end of Section 9.8.3, add the following sentence: 
 
 “If the Architect is required to make more than 2 inspections of the same portion of work, 

the Contractor shall be responsible for all costs associated with subsequent inspections 
including but not limited to any Architect’s fees.” 

 
9.8.5 Strike “shall” and insert “may” in the second sentence.  
 
9.8.5 Insert “1/2 of the” after “make payment of” in the second sentence. 
 
9.9 PARTIAL OCCUPANCY OR USE 
 
9.9.1 Strike the the first sentence  and replace with the following (the remainder of the Section 

remains as written): 
 “The Owner may occupy or use any completed or partially completed portion of the 

Work at any stage when such portion is designated by separate agreement with the 
Contractor, provided such occupancy or use authorized by public authorities having 
jurisdiction over the Project.” 

9.10.2 Strike “to remain in force after final payment is currently in effect” after “required by the 
Contract Documents” and replace with  “shall remain in force until final payment is 
completed” in the first sentence. 
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9.10.4.4 Strike “if permitted by the Contract Documents,”  
 
 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 
 Add the following Sections: 
 
10.1.1 Each Contractor shall develop a safety program in accordance with the Occupational 

Safety and Health Act of 1970.  A copy of said plan shall be furnished to the Owner and 
Architect prior to the commencement of that Contractor’s Work. 

 
10.1.2 Each Contractor shall appoint a Safety Representative.  Safety Representatives shall be 

someone who is on site on a full time basis.  If deemed necessary by the Owner or 
Architect, Contractor Safety meetings will be scheduled.  The attendance of all Safety 
Representatives will be required.  Minutes will be recorded of said meetings by the 
Contractor and will be distributed to all parties as well as posted in all job offices/trailers 
etc. 

 
10.2 SAFETY OF PERSONS AND PROPERTY 
 
 Add the following Section: 
 
10.2.4.1 As required in the Hazardous Chemical Act of June 1984, all vendors supplying any 

material that may be defined as hazardous must provide Material Safety Data Sheets for 
those products.  Any chemical product should be considered hazardous if it has a caution 
warning on the label relating to a potential physical or health hazard, if it is known to be 
present in the work place, and if employees may be exposed under normal conditions or 
in foreseeable emergency situations.  Material Safety Data Sheets shall be provided 
directly to the Owner, along with the shipping slips that include those products. 

 
10.2.5 Strike the second sentence in its entirety. 
 
10.3 HAZARDOUS MATERIALS AND SUBSTANCES 
 
10.3.3 Strike Section 10.3.3 in its entirety. 
 
10.3.4 Insert “hazardous” in the last sentence after “handling of such” . 
 
10.3.6 Strike Section 10.3.6 in its entirety. 
 
 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1 CONTRACTOR’S INSURANCE AND BONDS 
 
11.1.1 Strike “Owner” from the the third sentence . 
 
11.2  OWNER’S LIABILITY INSURANCE 
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 Strike 11.2in its entirety, except that in the case of school projects in which case Section 

11.2 shall remain.  
 
11.3 WAIVERS OF SUBROGATION 
  
 Delete Section 11.3 in its entirety 
 
11.4  LOSS OF USE, BUSINESS INTERRUPTION, AND DELAY IN COMPLETION 

INSURANCE 
 
 Delete Section 11.4 in its entirety 
 
 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.2.2 AFTER SUBSTANTIAL COMPLETION 
 
Add the following Section: 
 
 “12.2.2.1.1 At any time during the progress of the Work, or in any case where the 

nature of the defects will be such that it is not expedient to have corrected, the Owner, at 
its option, will have the right to deduct such sum, or sums, of money from the amount of 
the Contract as it considers justified to adjust the difference in value between the non-
conforming work and that required under contract including any damage to the 
structure.” 

 
12.2.2.1 Strike all references to “one year” or “one-year” and replace with “two years”. 
 
12.2.2.2 Strike “one-year” and replace with  “two years”. 
 
12.2.2.3 Strike “one-year” and replace with “two years”. 
 
12.2.5 Strike “one-year” and replaced with “two years”. 
  
 
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1 GOVERNING LAW 
 
 Strike the last sentence.  
13.4 TESTS AND INSPECTIONS 
 
13.4.1 Strike the last sentence and replace with the following: 
 
 “The Owner shall pay for tests, inspections, or approvals where building codes or 

applicable laws or regulations prohibit the Owner from delegating their cost to the 
Contractor.” 

 
13.5 INTEREST 
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 Strike “the date payment is due at such rate as the parties may agree upon in writing or, in 
the absence thereof, at the legal rate prevailing from time to time at the place where the 
Project is located”  and replace with “30 days of presentment of the authorized Certificate 
of Payment at the annual rate of 12% or 1% per month.” 

 
Insert the following Section: 
 
 “13.6 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS 
 
 13.6.1  If any provision, specifications or requirement of the Contract Documents 

conflict or is inconsistent with any statute, law or regulation of the government of the 
United State of America, the Contractor shall notify the Architect and Owner 
immediately upon discovery.” 

 
 
ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT  
 
14.1       TERMINATION BY THE CONTRACTOR 
 
14.1.1.4 Insert “, upon the Contractors’ request,” after “”furnish to the Contractor”  . 
 
14.1.3 Strike “and profit on Work not executed, and” after “as well as reasonable overhead” 

and replace with “, profit, and reasonable” 
  
14.3 SUSPENSION BY OWNER FOR CONVENIENCE 
 
14.3.2 Strike “Adjustment of the Contract Sum shall include profit”. 
 
14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
 
14.4.3 Strike Section 14.4.3 in its entirety and replace with the following:   
 
 “In case of such termination for the Owner’s convenience, the Contractor shall be entitled 

to receive payment for Work executed, and reasonable costs incurred by reason of such 
termination along with reasonable overhead.” 

 
  
ARTICLE 15: CLAIMS AND DISPUTES 
 
15.1 CLAIMS 
 
15.1.2 TIME LIMITS ON CLAIMS 
 
 Strike the last sentence. 
 
15.1.3 NOTICE OF CLAIM 
 
 Strike all references to “21” and replace with “45”.  
 
15.1.5 CLAIMS FOR ADDITIONAL COSTS 
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 Strike the first sentence and replace with the following: 
 
 “Contractor shall not proceed to execute any portion of the Work that is subject to the 

Claim without prior approval of the costs or method of payment for the costs 
associated with the Claim as determined by the Architect and approved by the 
Owner.” 

 
15.1.7 WAIVER OF CLAIMS FOR CONSEQUENTIAL DAMAGES 
 
 Strike Section 15.1.7 in its entirety. 
 
15.2 INITIAL DECISION 
 
15.2.1 Strike “and binding dispute resolution” in the fourth sentence and replace with “or any 

and all remedies at law or in equity”. 
 
15.2.5 Strike Section 15.2.5 in its entirety and replace with the following:   
 
 “The Architect will approve or reject Claims by written decision, which shall state the 

reasons therefore and shall notify the parties of any change in the Contract Sum or 
Contract Time or both.  The approval or rejection of a Claim by the Architect shall be 
subject to mediation and any or all remedies at law or in equity.” 

 
15.2.6 Strike Section 15.2.6 and its subSections in their entirety.  
 
15.3 MEDIATION 
 
15.3.1 Strike “binding dispute resolution” and replace with “any or all remedies at law or in 

equity”.  
 
15.3.2 Strike “, shall be administered by the American Arbitration Association in accordance 

with its Construction Industry Mediation Procedure in effect on the date of the 
Agreement,” in the first sentence. 

 
15.3.2 Strike all references to “binding dispute resolution” and replace with “any or all remedies 

at law and in equity”.  
 
15.3.3 Strike Section 15.3.3  in its entirety. 
 
15.4 ARBITRATION 
 
 Strike Section 15.4 and its Subsections in their entirety. 
 

 
 
 

END OF SECTION 00 73 13 
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SECTION 00 01 13 – GENERAL REQUIREMENTS  
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ARTICLE 1: GENERAL 
 
1.1     CONTRACT DOCUMENTS 
 
1.1.1 The intent of the Contract Documents is to include all items necessary for the proper 

execution and completion of the Work by the Contractor.  The Contract Documents are 
complementary and what is required by one shall be as binding as if required by all.  
Performance by the Contractor shall be required to an extent consistent with the Contract 
Documents and reasonably inferable from them as being necessary to produce the intended 
results. 

 
1.1.2 Work including material purchases shall not begin until the Contractor is in receipt of a 

bonafide State of Delaware Purchase Order.  Any work performed or material purchases 
prior to the issuance of the Purchase Order is done at the Contractor’s own risk and cost. 

 
1.2    EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS 
 
1.2.1 For Public Works Projects financed in whole or in part by state appropriation the Contractor 

agrees that during the performance of this contract: 
 

1. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity 
or national origin.  The Contractor will take positive steps to ensure that 
applicants are employed and that employees are treated during employment 
without regard to their race, creed, sex, color, sexual orientation, gender identity or 
national origin.  Such action shall include, but not be limited to, the following: 
employment, upgrading, demotion or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of compensation; 
and selection for training, including apprenticeship.  The Contractor agrees to 
post in conspicuous places available to employees and applicants for employment 
notices to be provided by the contracting agency setting forth this 
nondiscrimination clause. 

 
2. The Contractor will, in all solicitations or advertisements for employees placed 

by or on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin.” 

 
ARTICLE 2: OWNER 

 
(NO ADDITIONAL GENERAL REQUIREMENTS – SEE SUPPLEMENTARY 
GENERAL CONDITIONS) 

 
ARTICLE 3: CONTRACTOR 
 
3.1 Schedule of Values:  The successful Bidder shall within twenty (20) days after receiving 

notice to proceed with the work, furnish to the Owner a complete schedule of values on the 
various items comprising the work. 

 
3.2 Subcontracts:  Upon approval of Subcontractors, the Contractor shall award their 

Subcontracts as soon as possible after the signing of their own contract and see that all 
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material, their own and those of their Subcontractors, are promptly ordered so that the work 
will not be delayed by failure of materials to arrive on time. 

 
3.3 Before commencing any work or construction, the General Contractor is to consult with the 

Owner as to matters in connection with access to the site and the allocation of Ground Areas 
for the various features of hauling, storage, etc. 

 
3.4 The Contractor shall supervise and direct the Work, using the Contractor's best skill and 

attention.  The Contractor shall be solely responsible for and have control over construction 
means, methods, techniques, sequences and procedures and for coordinating all portions of 
the Work under the Contract, unless the Contract Documents give other specific instructions. 

 
3.5 The Contractor shall enforce strict discipline and good order among the Contractor's 

employees and other persons carrying out the Contract.  The Contractor shall not permit 
employment of unfit persons or persons not skilled in tasks assigned to them. 

 
3.6 The Contractor warrants to the Owner that materials and equipment furnished will be new 

and of good quality, unless otherwise permitted, and that the work will be free from defects 
and in conformance with the Contract Documents.  Work not conforming to these 
requirements, including substitutions not properly approved, may be considered defective.  
If required by the Owner, the Contractor shall furnish evidence as to the kind and quality of 
materials and equipment provided. 

 
3.7 Unless otherwise provided, the Contractor shall pay all sales, consumer, use and other 

similar taxes, and shall secure and pay for required permits, fees, licenses, and inspections 
necessary for proper execution of the Work. 

 
3.8 The Contractor shall comply with and give notices required by laws, ordinances, rules, 

regulations, and lawful orders of public authorities bearing on performance of the Work.  
The Contractor shall promptly notify the Owner if the Drawings and Specifications are 
observed to be at variance therewith. 

 
3.9 The Contractor shall be responsible to the Owner for the acts and omissions of the 

Contractor's employees, Subcontractors and their agents and employees, and other persons 
performing portions of the Work under contract with the Contractor. 

 
3.10 The Contractor shall keep the premises and surrounding area free from accumulation of 

waste materials or rubbish caused by operations under the Contract.  At completion of the 
Work the Contractor shall remove from and about the Project all waste materials, rubbish, 
the Contractor's tools, construction equipment, machinery and surplus materials.  The 
Contractor shall be responsible for returning all damaged areas to their original conditions. 

 
3.11  STATE LICENSE AND TAX REQUIREMENTS   
 
3.11.1 Each Contractor and Subcontractor shall be licensed to do business in the State of 

Delaware and shall pay all fees and taxes due under State laws.  In conformance with 
Section 2503, Chapter 25, Title 30, Delaware Code, "the Contractor shall furnish the 
Delaware Department of Finance within ten (10) days after entering into any contract 
with a contractor or subcontractor not a resident of this State, a statement of total value of 
such contract or contracts together with the names and addresses of the contracting 
parties.” 
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3.12 The Contractor shall comply with all requirements set forth in Section 6962, Chapter 69, 

Title 29 of the Delaware Code. 
 
3.13 During the contract Work, the Contractor and each Subcontractor, shall implement an 

Employee Drug Testing Program in accordance with OMB Regulation 4104 - 
“Regulations for the Drug Testing of Contractor and Subcontractor Employees Working 
on “Large Public Works Projects”.  “Large Public Works” is based upon the current 
threshold required for bidding Public Works as set by the Purchasing and Contracting 
Advisory Council.   

 
ARTICLE 4: ADMINISTRATION OF THE CONTRACT 
 
4.1  CONTRACT SURETY 
 
4.1.1  PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND 
 
4.1.2 All bonds will be required as follows unless specifically waived elsewhere in the Bidding 

Documents. 
 
4.1.3 Contents of Performance Bonds – The bond shall be in the form approved by the Office 

of Management and Budget.  The bond shall be conditioned upon the faithful compliance 
and performance by the successful bidder of each and every term and condition of the 
contract and the proposal, plans, specifications, and bid documents thereof.  Each term 
and condition shall be met at the time and in the manner prescribed by the Contract, Bid 
documents and the specifications, including the payment in full to every person 
furnishing materiel or performing labor in the performance of the Contract, of all sums of 
money due the person for such labor and materiel.  (The bond shall also contain the 
successful bidder’s guarantee to indemnify and save harmless the State and the agency 
from all costs, damages and expenses growing out of or by reason of the Contract in 
accordance with the Contract.) 

 
4.1.4 Invoking a Performance Bond – The agency may, when it considers that the interest of 

the State so requires, cause judgement to be confessed upon the bond.  
 
4.1.5 Within twenty (20) days after the date of notice of award of contract, the Bidder to whom the 

award is made shall furnish a Performance Bond and Labor and Material Payment Bond, 
each equal to the full amount of the Contract price to guarantee the faithful performance of 
all terms, covenants and conditions of the same.  The bonds are to be issued by an acceptable 
Bonding Company licensed to do business in the State of Delaware and shall be issued in 
duplicate. 

 
4.1.6 Performance and Payment Bonds shall be maintained in full force (warranty bond) for a 

period of two (2) years after the date of the Certificate for Final Payment.  The Performance 
Bond shall guarantee the satisfactory completion of the Project and that the Contractor will 
make good any faults or defects in his work which may develop during the period of said 
guarantees as a result of improper or defective workmanship, material or apparatus, whether 
furnished by themselves or their Sub-Contractors.  The Payment Bond shall guarantee that 
the Contractor shall pay in full all persons, firms or corporations who furnish labor or 
material or both labor and material for, or on account of, the work included herein.  The 
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bonds shall be paid for by this Contractor.  The Owner shall have the right to demand that 
the proof parties signing the bonds are duly authorized to do so. 

 
 
4.2  FAILURE TO COMPLY WITH CONTRACT 
 
4.2.1 If any firm entering into a contract with the State, or Agency that neglects or refuses to 

perform or fails to comply with the terms thereof, the Agency which signed the Contract 
may terminate the Contract and proceed to award a new contract in accordance with this 
Chapter 69, Title 29 of the Delaware Code or may require the Surety on the Performance 
Bond to complete the Contract in accordance with the terms of the Performance Bond.  
Nothing herein shall preclude the Agency from pursing additional remedies as otherwise 
provided by law. 

 
4.3  CONTRACT INSURANCE AND CONTRACT LIABILITY 
 
4.3.1 In addition to the bond requirements stated in the Bid Documents, each successful Bidder 

shall purchase adequate insurance for the performance of the Contract and, by submission 
of a Bid, agrees to indemnify and save harmless and to defend all legal or equitable 
actions brought against the State, any Agency, officer and/or employee of the State, for 
and from all claims of liability which is or may be the result of the successful Bidder’s 
actions during the performance of the Contract.   

 
4.3.2 The purchase or nonpurchase of such insurance or the involvement of the successful 

Bidder in any legal or equitable defense of any action brought against the successful 
Bidder based upon work performed pursuant to the Contract will not waive any defense 
which the State, its agencies and their respective officers, employees and agents might 
otherwise have against such claims, specifically including the defense of sovereign 
immunity, where applicable, and by the terms of this section, the State and all agencies, 
officers and employees thereof shall not be financially responsible for the consequences 
of work performed, pursuant to said contract. 

 
4.4  RIGHT TO AUDIT RECORDS 
 
4.4.1 The Owner shall have the right to audit the books and records of a Contractor or any 

Subcontractor under any Contract or Subcontract to the extent that the books and records 
relate to the performance of the Contract or Subcontract. 

   
4.4.2 Said books and records shall be maintained by the Contractor for a period of seven (7) 

years from the date of final payment under the Prime Contract and by the Subcontractor 
for a period of seven (7) years from the date of final payment under the Subcontract. 

 
ARTICLE 5: SUBCONTRACTORS 
 
5.1  SUBCONTRACTING REQUIREMENTS 
 
5.1.1 All contracts for the construction, reconstruction, alteration or repair of any public 

building (not a road, street or highway) shall be subject to the following provisions: 
 

1. A contract shall be awarded only to a Bidder whose Bid is accompanied by a 
statement containing, for each Subcontractor category, the name and address 
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(city or town and State only – street number and P.O. Box addresses not 
required) of the subcontractor whose services the Bidder intends to use in 
performing the Work and providing the material for such Subcontractor category. 

 
 
2. A Bid will not be accepted nor will an award of  any Contract be made to any 

Bidder which, as the Prime Contractor, has listed itself as the Subcontractor for 
any Subcontractor unless: 

 
A. It has been established to the satisfaction of the awarding Agency that the 

Bidder has customarily performed the specialty work of such 
Subcontractor category by artisans regularly employed by the Bidder’s 
firm; 

 
B. That the Bidder is duly licensed by the State to engage in such specialty 

work, if the State requires licenses; and 
 

C. That the Bidder is recognized in the industry as a bona fide 
Subcontractor or Contractor in such specialty work and Subcontractor 
category. 

 
5.1.2 The decision of the awarding Agency as to whether a Bidder who list itself as the 

Subcontractor for a Subcontractor category shall be final and binding upon all Bidders, 
and no action of any nature shall lie against any awarding agency or its employees or 
officers because of its decision in this regard. 

 
5.1.3 After such a Contract has been awarded, the successful Bidder shall not substitute another 

Subcontractor for any Subcontractor whose name was set forth in the statement which 
accompanied the Bid without the written consent of the awarding Agency.   

 
5.1.4 No Agency shall consent to any substitution of Subcontractors unless the Agency is 

satisfied that the Subcontractor whose name is on the Bidders accompanying statement: 
 

A. Is unqualified to perform the work required; 
 
B. Has failed to execute a timely reasonable Subcontract; 

 
C. Has defaulted in the performance on the portion of the work covered by the 

Subcontract; or 
 

D. Is no longer engaged in such business. 
 
5.1.5 Should a Bidder be awarded a contract, such successful Bidder shall provide to the agency 

the taxpayer identification license numbers of such subcontractors.  Such numbers shall be 
provided on the later of the date on which such subcontractor is required to be identified or 
the time the contract is executed.    The successful Bidder shall provide to the agency to 
which it is contracting, within 30 days of entering into such public works contract, copies of 
all Delaware Business licenses of subcontractors and/or independent contractors that will 
perform work for such public works contract.  However, if a subcontractor or independent 
contractor is hired or contracted more than 20 days after the Bidder entered the public works 
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contract the Delaware Business license of such subcontractor or independent contractor shall 
be provided to the agency within 10 days of being contracted or hired. 

 
5.1.6 The Contractor may employ additional Subcontractors on the jobsite only after 

submitting a copy of the Subcontractor’s Employee Drug Testing Program to the Owner 
for approval.  A Contractor or Subcontractor shall not commence work until the Owner 
has concluded its review and determined that the submitted Employee Drug Testing 
Program complies with OMB Regulation 4104. 

 
5.2  PENALTY FOR SUBSTITUTION OF SUBCONTRACTORS 
 
5.2.1 Should the Contractor fail to utilize any or all of the Subcontractors in the Contractor’s Bid 

statement in the performance of the Work on the public bidding, the Contractor shall be 
penalized in the amount of (project specific amount*).  The Agency may determine to 
deduct payments of the penalty from the Contractor or have the amount paid directly to the 
Agency.  Any penalty amount assessed against the Contractor may be remitted or refunded, 
in whole or in part, by the Agency awarding the Contract, only if it is established to the 
satisfaction of the Agency that the Subcontractor in question has defaulted or is no longer 
engaged in such business.  No claim for the remission or refund of any penalty shall be 
granted unless an application is filed within one year after the liability of the successful 
Bidder accrues.  All penalty amounts assessed and not refunded or remitted to the contractor 
shall be reverted to the State. 

 
 *one (1) percent of contract amount not to exceed $10,000 

 
5.3  ASBESTOS ABATEMENT 
 
5.3.1 The selection of any Contractor to perform asbestos abatement for State-funded projects 

shall be approved by the Office of Management and Budget, Division of Facilities 
Management pursuant to Chapter 78 of Title 16. 

 
5.4 STANDARDS OF CONSTRUCTION FOR THE PROTECTION OF THE 

PHYSICALLY HANDICAPPED 
 
5.4.1 All Contracts shall conform with the standard established by the Delaware Architectural 

Accessibility Board unless otherwise exempted by the Board. 
 
5.5  CONTRACT PERFORMANCE 
 
5.5.1 Any firm entering into a Public Works Contract that neglects or refuses to perform or 

fails to comply with its terms, the Agency may terminate the Contract and proceed to 
award a new Contract or may require the Surety on the Performance Bond to complete 
the Contract in accordance with the terms of the Performance Bond. 

 
ARTICLE 6:  CONSTRUCTION BY OWNER OR SEPARATE CONTRACTORS 
 
6.1 The Owner reserves the right to simultaneously perform other construction or operations 

related to the Project with the Owner's own forces, and to award separate contracts in 
connection with other portions of the Project or other Projects at the same site. 
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6.2 The Contractor shall afford the Owner and other Contractors reasonable opportunity for 
access and storage of materials and equipment, and for the performance of their activities, 
and shall connect and coordinate their activities with other forces as required by the Contract 
Documents. 

 
ARTICLE 7: CHANGES IN THE WORK 
 
7.1 The Owner, without invalidating the Contract, may order changes in the Work consisting of 

Additions, Deletions, Modifications or Substitutions, with the Contract Sum and Contract 
completion date being adjusted accordingly.   Such changes in the Work shall be authorized 
by written Change Order signed by the Professional, as the duly authorized agent, the 
Contractor and the Owner. 

 
7.2 The Contract Sum and Contract Completion Date shall be adjusted only by a fully executed 

Change Order. 
 
7.3 The additional cost, or credit to the Owner resulting from a change in the Work shall be by 

mutual agreement of the Owner, Contractor and the Architect.  In all cases, this cost or credit 
shall be based on the ‘DPE’ wages required and the “invoice price” of the 
materials/equipment needed. 

 
7.3.1 “DPE” shall be defined to mean “direct personnel expense”.  Direct payroll expense includes 

prevailing wage rates plus a maximum multiplier of 1.35 times DPE.   For example, if the 
prevailing wage rate is $50/hour, the DPE would be $67.50/hour (50 x 1.35). 

 
7.3.2 “Invoice price” of materials/equipment shall be defined to mean the actual cost of materials 

and/or equipment that is paid by the Contractor, (or subcontractor), to a material distributor, 
direct factory vendor, store, material provider, or equipment leasing entity.  Rates for 
equipment that is leased and/or owned by the Contractor or subcontractor(s) shall not exceed 
those listed in the latest version of the “Means Building Construction Cost Data” 
publication. 

 
7.3.3 In addition to the above, the General Contractor is allowed a fifteen percent (15%) 

markup for overhead and profit for additional work performed by the General 
Contractor’s own forces.  For additional subcontractor work, the Subcontractor is allowed 
a fifteen (15) percent overhead and profit on change order work above and beyond the 
direct costs stated previously.  To this amount, the General Contractor will be allowed a 
mark-up not exceeding seven and one half percent (7.5%) on the subcontractors work.  
These mark-ups shall include all costs including, but not limited to:  overhead, profit, 
bonds, insurance, supervision, etc.  No markup is permitted on the work of the 
subcontractors subcontractor. No additional costs shall be allowed for changes related to 
the Contractor’s onsite superintendent/staff, or project manager, unless a change in the 
work changes the project duration and is identified by the CPM schedule.  There will be 
no other costs associated with the change order. 

 
ARTICLE 8: TIME 
 
8.1 Time limits, if any, are as stated in the Project Manual.  By executing the Agreement, the 

Contractor confirms that the stipulated limits are reasonable, and that the Work will be 
completed within the anticipated time frame. 
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8.2 If progress of the Work is delayed at any time by changes ordered by the Owner, by labor 
disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions, unavoidable 
casualties or other causes beyond the Contractor's control, the Contract Time shall be 
extended for such reasonable time as the Owner may determine. 

 
8.3 Any extension of time beyond the date fixed for completion of the construction and 

acceptance of any part of the Work called for by the Contract, or the occupancy of the 
building by the Owner, in whole or in part, previous to the completion shall not be deemed a 
waiver by the Owner of his right to annul or terminate the Contract for abandonment or 
delay in the matter provided for, nor relieve the Contractor of full responsibility. 

 
 
8.4  SUSPENSION AND DEBARMENT  
 
8.4.1 Per Section 6962(d)(14), Title 29, Delaware Code, “Any Contractor who fails to perform a 

public works contract or complete a public works project within the time schedule 
established by the Agency in the Invitation To Bid, may be subject to Suspension or 
Debarment for one or more of the following reasons:  a) failure to supply the adequate labor 
supply ratio for the project; b) inadequate financial resources; or, c) poor performance on the 
Project.” 

 
8.4.2 “Upon such failure for any of the above stated reasons, the Agency that contracted for the 

public works project may petition the Director of the Office of Management and Budget 
for Suspension or Debarment of the Contractor.  The Agency shall send a copy of the 
petition to the Contractor within three (3) working days of filing with the Director.  If the 
Director concludes that the petition has merit, the Director shall schedule and hold a 
hearing to determine whether to suspend the Contractor, debar the Contractor or deny the 
petition.  The Agency shall have the burden of proving, by a preponderance of the 
evidence, that the Contractor failed to perform or complete the public works project 
within the time schedule established by the Agency and failed to do so for one or more of 
the following reasons:  a) failure to supply the adequate labor supply ratio for the project; 
b) inadequate financial resources; or, c) poor performance on the project.  Upon a finding 
in favor of the Agency, the Director may suspend a Contractor from Bidding on any 
project funded, in whole or in part, with public funds for up to 1 year for a first offense, 
up to 3 years for a second offense and permanently debar the Contractor for a third 
offense.  The Director shall issue a written decision and shall send a copy to the 
Contractor and the Agency.  Such decision may be appealed to the Superior Court within 
thirty (30) days for a review on the record.”  

 
8.5  RETAINAGE 
 
8.5.1 Per Section 6962(d)(5) a.3, Title 29, Delaware Code: The Agency may at the beginning 

of each public works project establish a time schedule for the completion of the project.  
If the project is delayed beyond the completion date due to the Contractor’s failure to 
meet their responsibilities, the Agency may forfeit, at its discretion, all or part of the 
Contractor’s retainage. 

 
8.5.2 This forfeiture of retainage also applies to the timely completion of the punchlist.  A 

punchlist will only be prepared upon the mutual agreement of the Owner, Architect and 
Contractor.  Once the punchlist is prepared, all three parties will by mutual agreement, 
establish a schedule for its completion.  Should completion of the punchlist be delayed 
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beyond the established date due to the Contractor’s failure to meet their responsibilities, 
the Agency may hold permanently, at its discretion, all or part of the Contractor’s 
retainage. 

 
ARTICLE 9: PAYMENTS AND COMPLETION 
 
9.1  APPLICATION FOR PAYMENT 
 
9.1.1 Applications for payment shall be made upon AIA Document G702.  There will be a five 

percent (5%) retainage on all Contractor's monthly invoices until completion of the project.  
This retainage may become payable upon receipt of all required closeout documentation, 
provided all other requirements of the Contract Documents have been met. 

 
9.1.2 A date will be fixed for the taking of the monthly account of work done.  Upon receipt of 

Contractor's itemized application for payment, such application will be audited, modified, if 
found necessary, and approved for the amount.  Statement shall be submitted to the Owner. 

 
9.1.3 Section 6516, Title 29 of the Delaware Code annualized interest is not to exceed 12% per 

annum beginning thirty (30) days after the “presentment” (as opposed to the date) of the 
invoice.  

 
9.2 PARTIAL PAYMENTS  
 
9.2.1 Any public works Contract executed by any Agency may provide for partial payments at 

the option of the Owner with respect to materials placed along or upon the sites or stored 
at secured locations, which are suitable for use in the performance of the contract. 

 
9.2.2 When approved by the agency, partial payment may include the values of tested and 

acceptable materials of a nonperishable or noncontaminative nature which have been 
produced or furnished for incorporation as a permanent part of the work yet to be 
completed, provided acceptable provisions have been made for storage.   

 
9.2.2.1  Any allowance made for materials on hand will not exceed the delivered cost of the 

materials as verified by invoices furnished by the Contractor, nor will it exceed the 
contract bid price for the material complete in place. 

 
9.2.3 If requested by the Agency, receipted bills from all Contractors, Subcontractors, and 

material, men, etc., for the previous payment must accompany each application for payment.  
Following such a request, no payment will be made until these receipted bills have been 
received by the Owner. 

 
9.3  SUBSTANTIAL COMPLETION 
 
9.3.1 When the building has been made suitable for occupancy, but still requires small items of 

miscellaneous work, the Owner will determine the date when the project has been 
substantially completed. 

 
9.3.2 If, after the Work has been substantially completed, full completion thereof is materially 

delayed through no fault of the Contractor, and without terminating the Contract, the Owner 
may make payment of the balance due for the portion of the Work fully completed and 
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accepted.  Such payment shall be made under the terms and conditions governing final 
payment that it shall not constitute a waiver of claims. 

 
9.3.3 On projects where commissioning is included, the commissioning work as defined in the 

specifications must be complete prior to the issuance of substantial completion. 
 
9.4  FINAL PAYMENT 
 
9.4.1 Final payment, including the five percent (5%) retainage if determined appropriate, shall be 

made within thirty (30) days after the Work is fully completed and the Contract fully 
performed and provided that the Contractor has submitted the following closeout 
documentation (in addition to any other documentation required elsewhere in the Contract 
Documents): 

 
9.4.1.1 Evidence satisfactory to the Owner that all payrolls, material bills, and other indebtedness 

connected with the work have been paid, 
 
9.4.1.2  An acceptable RELEASE OF LIENS, 
 
9.4.1.3  Copies of all applicable warranties, 
 
9.4.1.4  As-built drawings, 
 
9.4.1.5  Operations and Maintenance Manuals, 
 
9.4.1.6  Instruction Manuals, 
 
9.4.1.7  Consent of Surety to final payment. 
 
9.4.1.8 The Owner reserves the right to retain payments, or parts thereof, for its protection until the 

foregoing conditions have been complied with, defective work corrected and all 
unsatisfactory conditions remedied. 

 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 The Contractor shall be responsible for initiating, maintaining, and supervising all safety 

precautions and programs in connection with the performance of the Contract.  The 
Contractor shall take all reasonable precautions to prevent damage, injury or loss to: 
workers, persons nearby who may be affected, the Work, materials and equipment to be 
incorporated, and existing property at the site or adjacent thereto.  The Contractor shall give 
notices and comply with applicable laws ordinances, rules regulations, and lawful orders of 
public authorities bearing on the safety of persons and property and their protection from 
injury, damage, or loss.  The Contractor shall promptly remedy damage and loss to property 
at the site caused in whole or in part by the Contractor, a Subcontractor, or anyone directly 
or indirectly employed by any of them, or by anyone for whose acts they may be liable. 

 
10.2 The Contractor shall notify the Owner in the event any existing hazardous material such as 

lead, PCBs, asbestos, etc. is encountered on the project.  The Owner will arrange with a 
qualified specialist for the identification, testing, removal, handling and protection against 
exposure or environmental pollution, to comply with applicable regulation laws and 
ordinances.  The Contractor and Architect will not be required to participate in or to perform 
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this operation.  Upon completion of this work, the Owner will notify the Contractor and 
Architect in writing the area has been cleared and approved by the authorities in order for the 
work to proceed.  The Contractor shall attach documentation from the authorities of said 
approval. 

 
10.3 As required in the Hazardous Chemical Information Act of June 1984, all vendors supplying 

any materials that may be defined as hazardous, must provide Material Safety Data Sheets 
for those products.  Any chemical product should be considered hazardous if it has a 
warning caution on the label relating to a potential physical or health hazard, if it is known to 
be present in the work place, and if employees may be exposed under normal conditions or 
in any foreseeable emergency situation.  Material Safety Data Sheets must be provided 
directly to the Owner along with the shipping slips that include those products. 

 
10.4 The Contractor shall certify to the Owner that materials incorporated into the Work are free 

of all asbestos.  This certification may be in the form of Material Safety Data Sheet (MSDS) 
provided by the product manufacturer for the materials used in construction, as specified or 
as provided by the Contractor. 

 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1 The Contractor shall carry all insurance required by law, such as Unemployment Insurance, 

etc.  The Contractor shall carry such insurance coverage as they desire on their own property 
such as a field office, storage sheds or other structures erected upon the project site that 
belong to them and for their own use.  The Subcontractors involved with this project shall 
carry whatever insurance protection they consider necessary to cover the loss of any of their 
personal property, etc. 

 
 
11.2 Upon being awarded the Contract, the Contractor shall obtain a minimum of two (2) copies 

of all required insurance certificates called for herein, and submit one (1) copy of each 
certificate, to the Owner, within 20 days of contract award. 

 
11.3 Bodily Injury Liability and Property Damage Liability Insurance shall, in addition to the 

coverage included herein, include coverage for injury to or destruction of any property 
arising out of the collapse of or structural injury to any building or structure due to 
demolition work and evidence of these coverages shall be filed with and approved by the 
Owner. 

 
11.4 The Contractor's Property Damage Liability Insurance shall, in addition to the coverage 

noted herein, include coverage on all real and personal property in their care, custody and 
control damaged in any way by the Contractor or their Subcontractors during the entire 
construction period on this project. 

 
11.5 Builders Risk (including Standard Extended Coverage Insurance) on the existing building 

during the entire construction period, may be provided by the Contractor under this contract.  
The Owner shall insure the existing building and all of its contents and all this new alteration 
work under this contract during entire construction period for the full insurable value of the 
entire work at the site.  Note, however, that the Contractor and their Subcontractors shall be 
responsible for insuring building materials (installed and stored) and their tools and 
equipment whenever in use on the project, against fire damage, theft, vandalism, etc. 
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11.6 Certificates of the insurance company or companies stating the amount and type of 
coverage, terms of policies, etc., shall be furnished to the Owner, within 20 days of contract 
award. 

 
11.7 The Contractor shall, at their own expense, (in addition to the above) carry the following 

forms of insurance: 
 
11.7.1  Contractor's Contractual Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $500,000  for each person 
 $1,000,000  for each occurrence 
 $1,000,000  aggregate 

 
Property Damage $500,000  for each occurrence 

 $1,000,000  aggregate 
  
11.7.2  Contractor's Protective Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $500,000  for each person 
 $1,000,000  for each occurrence 
 $1,000,000  aggregate 

 
Property Damage $500,000  for each occurrence 

 $500,000  aggregate 
 
 
11.7.3  Automobile Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $1,000,000  for each person 
 $1,000,000  for each occurrence 

Property Damage $500,000  per accident 
  
11.7.4 Prime Contractor's and Subcontractors' policies shall include contingent and contractual 

liability coverage in the same minimum amounts as 11.7.1 above. 
 
11.7.5  Workmen's Compensation (including Employer's Liability): 
 
11.7.5.1  Minimum Limit on employer's liability to be as required by law. 
 
11.7.5.2  Minimum Limit for all employees working at one site. 
 
11.7.6  Certificates of Insurance must be filed with the Owner guaranteeing fifteen (15) days prior 

notice of cancellation, non-renewal, or any change in coverages and limits of liability shown 
as included on certificates. 
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11.7.7    Social Security Liability 
 
11.7.7.1 With respect to all persons at any time employed by or on the payroll of the Contractor or 

performing any work for or on their behalf, or in connection  with or arising out of the 
Contractor’s business, the Contractor shall accept full and exclusive liability for the payment 
of any and all contributions or taxes or unemployment insurance, or old age retirement 
benefits, pensions or annuities now or hereafter imposed by the Government of the United 
States and the State or political subdivision thereof, whether the same be measured by 
wages, salaries or other remuneration paid to such persons or otherwise. 

 
11.7.7.2 Upon request, the Contractor shall furnish Owner such information on payrolls or 

employment records as may be necessary to enable it to fully comply with the law imposing 
the aforesaid contributions or taxes. 

 
11.7.7.3 If the Owner is required by law to and does pay any and/or all of the aforesaid contributions 

or taxes, the Contractor shall forthwith reimburse the Owner for the entire amount so paid by 
the Owner. 

 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.1 The Contractor shall promptly correct Work rejected by the Owner or failing to conform to 

the requirements of the Contract Documents, whether observed before or after Substantial 
Completion and whether or not fabricated, installed or completed, and shall correct any 
Work found to be not in accordance with the requirements of the Contract Documents within 
a period of two years from the date of Substantial Completion, or by terms of an applicable 
special warranty required by the Contract Documents.  The provisions of this Article apply 
to work done by Subcontractors as well as to Work done by direct employees of the 
Contractor. 

 
12.2 At any time during the progress of the work, or in any case where the nature of the defects 

shall be such that it is not expedient to have them corrected, the Owner, at their option, shall 
have the right to deduct such sum, or sums, of money from the amount of the contract as 
they consider justified to adjust the difference in value between the defective work and that 
required under contract including any damage to the structure. 

 
 
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1  CUTTING AND PATCHING 
 
13.1.1 The Contractor shall be responsible for all cutting and patching.  The Contractor shall 

coordinate the work of the various trades involved. 
 
13.2  DIMENSIONS 
 
13.2.1 All dimensions shown shall be verified by the Contractor by actual measurements at the 

project site.  Any discrepancies between the drawings and specifications and the existing 
conditions shall be referred to the Owner for adjustment before any work affected thereby 
has been performed. 

 
13.3  LABORATORY TESTS   
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13.3.1 Any specified laboratory tests of material and finished articles to be incorporated in the work 

shall be made by bureaus, laboratories or agencies approved by the Owner and reports of 
such tests shall be submitted to the Owner.  The cost of the testing shall be paid for by the 
Contractor. 

 
13.3.2 The Contractor shall furnish all sample materials required for these tests and shall deliver 

same without charge to the testing laboratory or other designated agency when and where 
directed by the Owner. 

 
13.4  ARCHAEOLOGICAL EVIDENCE 
 
13.4.1 Whenever, in the course of construction, any archaeological evidence is encountered on the 

surface or below the surface of the ground, the Contractor shall notify the authorities of the 
State Historic Preservation Office and suspend work in the immediate area for a reasonable 
time to permit those authorities, or persons designated by them, to examine the area and 
ensure the proper removal of the archaeological evidence for suitable preservation by the 
Division of Historical and Cultural Affairs. 

 
13.5  GLASS REPLACEMENT AND CLEANING  
 
13.5.1 The General Contractor shall replace without expense to the Owner all glass broken during 

the construction of the project.  If job conditions warrant, at completion of the job the 
General Contractor shall have all glass cleaned and polished. 

 
13.6  WARRANTY  
 
13.6.1 For a period of two (2) years from the date of substantial completion, as evidenced by the 

date of final acceptance of the work, the contractor warrants that work performed under this 
contract conforms to the contract requirements and is free of any defect of equipment, 
material or workmanship performed by the contractor or any of his subcontractors or 
suppliers.  However, manufacturer's warranties and guarantees, if for a period longer than 
two (2) years, shall take precedence over the above warranties.  The contractor shall remedy, 
at his own expense, any such failure to conform or any such defect.  The protection of this 
warranty shall be included in the Contractor's Performance Bond. 
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ARTICLE 14:  TERMINATION OF CONTRACT 
 
14.1 If the Contractor defaults or persistently fails or neglects to carry out the Work in accordance 

with the Contract Documents or fails to perform a provision of the Contract, the Owner, 
after seven days written notice to the Contractor, may make good such deficiencies and may 
deduct the cost thereof from the payment then or thereafter due the Contractor.  
Alternatively, at the Owner's option, and the Owner may terminate the Contract and take 
possession of the site and of all materials, equipment, tools, and machinery thereon owned 
by the Contractor and may finish the Work by whatever method the Owner may deem 
expedient.  If the costs of finishing the Work exceed any unpaid compensation due the 
Contractor, the Contractor shall pay the difference to the Owner. 

 
14.2 “If the continuation of this Agreement is contingent upon the appropriation of adequate 

state, or federal funds, this Agreement may be terminated on the date beginning on the 
first fiscal year for which funds are not appropriated or at the exhaustion of the 
appropriation.  The Owner may terminate this Agreement by providing written notice to 
the parties of such non-appropriation.  All payment obligations of the Owner will cease 
upon the date of termination.  Notwithstanding the foregoing, the Owner agrees that it 
will use its best efforts to obtain approval of necessary funds to continue the Agreement 
by taking appropriate action to request adequate funds to continue the Agreement.” 

 
 
 END OF SECTION 00 81 13 
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SECTION 00 81 14 – DRUG TESTING FORMS  
 

EMPLOYEE DRUG TESTING REPORT FORM 
 Period Ending:     

 
4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large 
Public Works Projects requires that Contractors and Subcontractors who work on Large Public Works 
Contracts funded all or in part with public funds maintain testing data that includes but is not limited to 
the data elements below. 
 
 
Project Number:           
 
Project Name:            
 
Contractor/Subcontractor Name:         
 
Contractor/Subcontractor Address:         
             
             
 
Number of employees who worked on the jobsite during the report period:    
 
Number of employees subject to random testing during the report period:    
 
Number of Negative Results       Number of Positive Results    
 
Action taken on employee(s) in response to a failed or positive random test: 
              
              
              
 
Date: _______________ 
 
 
 
 
This form is not required to be submitted to the Owner.  Included as a reference to show information 
required to be maintained by the Contractor.  The Owner shall have the right to periodically audit all 
Contractor and Subcontractor test results at the Contractor’s or Subcontractor’s offices (or by other means 
to make the data available for inspection by the Owner). 
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EMPLOYEE DRUG TESTING  
REPORT OF POSITIVE RESULTS 

 
4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large 
Public Works Projects requires that Contractors and Subcontractors who work on Large Public Works 
Contracts funded all or in part with public funds to notify the Owner in writing of a positive random drug 
test. 
 
 
Project Number:           
 
Project Name:            
 
Contractor/Subcontractor Name:         
 
Contractor/Subcontractor Address:         
             
             
 
Name of employee with positive test result:       
 
Last 4 digits of employee SSN:    
 
Date test results received:     
 
Action taken on employee in response to a positive test result: 
              
              
              
 
 
Authorized Representative of Contractor/Subcontractor:        

(typed or printed) 
 
Authorized Representative of Contractor/Subcontractor:        

     (signature) 
 
Date: _______________ 
 
 
This form shall be sent by mail to the Owner within 24 hours of receipt of test results.    
 
Enclose this test results form in a sealed envelope with the notation "Drug Testing Form – DO NOT 
OPEN" on the face thereof and place in a separate mailing envelope. 
 
 
 

END OF SECTION 00 81 14 
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SECTION 01 10 00 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Attached plans identifying phasing of work 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 
2. Work covered by Contract Documents. 
3. Access to site. 
4. Coordination with occupants. 
5. Work restrictions. 
6. Specification and drawing conventions. 
7. Miscellaneous provisions. 

B. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures 
governing temporary use of Owner's facilities. 

1.3 PROJECT INFORMATION 

A. Exterior door and hardware repair and/or replacement at multiple locations 

B. Owner:  Christina School District, 925 Bear-Corbitt Rd., Bear, Delaware 19701. 

C. Architect Identification:  The Contract Documents, dated August 3, 2020, were prepared for the 
Project by BSA+A, 954 Justison Street, Wilmington, DE   19801 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work generally consists of but is not limited to: Selected exterior door repair and/or 
replacement and hardware replacement as identified in contact documents. 

B. Project Location:  Multiple locations 
1. Albert H. Jones Elementary School, 35 W. Main Street, Newark, DE 19702 
2. George V. Kirk Middle School, 140 Brennen Drive, Newark, DE 19713 
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3. Gauger-Cobbs Middle School, 50 Gender Road, Newark, DE 19713 
4. Christiana High School, 190 Salem Church Road, Newark, DE 19713 
5. Newark High School, 750 East Delaware Avenue, Newark, DE 19711 
6. Sarah Webb Pyle Academy, 501 North Lombard Street, Wilmington, DE 19801 

1.5 CONSTRUCTION DOCUMENTS 

A. PROJECT MANUAL 

B. DRAWINGS 
CS001 COVER SHEET 
J-A.1   JONES ELEMENTARY FIRST FLOOR PLAN 
K-A.1   KIRK MIDDLE SCHOOL FIRST FLOOR PLAN 
G-A.1   GAUGER COBBS MIDDLE SCHOOL FIRST FLOOR PLAN 
G-A.2   GAUGER COBBS MIDDLE SCHOOL SECOND FLOOR PLAN 
C-A.1   CHRISTIANA HIGH SCHOOL FIRST FLOOR PLAN 
N-A.0   NEWARK HIGH SCHOOL LOWER LEVEL FLOOR PLAN 
N-A.1   NEWARK HIGH SCHOOL FIRST FLOOR PLAN 
S-A.1  SARAH PYLE ACADEMY FIRST FLOOR PLAN 
 

1.6 CONSTRUCTION SCHEDULE 

A. The contractor is required to submit a detailed project schedule seven (7) days after receipt of 
Notice to Proceed and to begin its submittal process.  The Project Schedule is an integral part of 
this contract.  This schedule is to include a contingency of 10 days lost to delays during 
construction for any reason (weather, owner delay) 
1. Provide master schedule identifying scope of entire project and individual schedule for 

each location 
a. Schedule is for work identified as base bid.  
b. Schedule for alternates will be identified in alternate submission 

2. Unless otherwise specifically authorized, the Contractor shall absorb, without additional 
compensation, all costs of working beyond normal hours to maintain job progress in 
accordance with the current construction schedule. 

1.7 ACCESS TO SITE 

A. General: Contractor shall have limited use of Project site for construction operations as 
indicated on Drawings by the Contract limits and as indicated by requirements of this Section. 

B. Use of Site: Limit use of Project site to areas within the Contract limits indicated. Do not disturb 
portions of Project site beyond areas in which the Work is indicated. 

1. Limits: Confine construction operations, storage, laydown, and construction staging areas 
to site areas identified on the drawings 
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2. Keep driveways, loading areas, walkways and entrances serving premises clear and 
available to Owner, Owner's employees, and emergency vehicles at all times. Do not use 
these areas for parking or storage of materials. 

C. Condition of Existing Building: Maintain portions of existing building affected by construction 
operations in a weathertight condition throughout construction period. Repair damage caused by 
construction operations. 

1.8 COORDINATION WITH OCCUPANTS 

A. Full Owner Occupancy:  Owner will occupy site during entire construction period.  Cooperate 
with Owner during construction operations to minimize conflicts and facilitate Owner usage.  
Perform the Work so as not to interfere with Owner's day-to-day operations.  Maintain existing 
exits unless otherwise indicated. 
1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 

facilities.  Do not close or obstruct walkways, corridors, or other occupied or used 
facilities without written permission from Owner and approval of authorities having 
jurisdiction. 

2. Notify Owner not less than 72 hours in advance of activities that will affect Owner's 
operations. 

3. Provide protective barriers at the construction areas to limit access to authorized 
personnel and provide protection to students and staff 

B. Use of radios or other disruptive audio or visual devices is prohibited when the school is in 
session.  At other times volumes shall be kept to a level that is not disruptive to occupants and 
surround community. 

1.9 COORDINATION WITH OTHER CONTRACTORS 

A. There may be other contractors performing work in other areas of the project.  All contractors 
will be required to coordinate work schedule, including deliveries, laydown area, etc. to 
maintain the required schedule and provide a safe and secure work site for contractors and 
school personnel.  Sharing of dumpsters, lifts, etc. is encouraged.  However, the owner will not 
be involved in negotiating issues between contractors. 

B. Notify the owner 48 hours in advance when work is required on access control doors.   The 
owner will be responsible for removing and reinstalling access control, locks and sensors. 

C. The project area has not been inspected for the presence of asbestos or other hazardous 
substances.  Prior to beginning caulk or painting, the owner will arrange for testing for 
hazardous materials including asbestos and lead. 

1.10 WORK RESTRICTIONS 

A. Work Restrictions, General: Comply with restrictions on construction operations. 
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1. Comply with limitations on use of public streets and with other requirements of 
authorities having jurisdiction. 

B. On-Site Work Hours: Work hours are defined as follows: 
1. Weekday Hours: 7:00 AM-5:00 PM 

a. Extended work hours with owner approval: 6:00 AM-8:00 PM 
2. Weekend Hours: As arranged with owner prior approval (min. 24 hours notice) 
3. Holiday Hours: As arranged with owner prior approval (min. 24 hours notice) 

C. Contractor is responsible for having a competent project superintendent/foreman on-site during 
all work performed under its contract. In the event the Contractor has non-English speaking 
employees or subcontractors on the project, they shall have a superintendent or foreman on site, 
at all times, who speaks English and can communicate with Contractor’s employees.  Should 
the Contractor fail to meet this requirement, at any time, The Owner may direct all Work to stop 
until the proper supervision is on site.  The Contractor will be responsible for maintaining the 
project work schedule and make up at its own expense, any delay to the Schedule resulting from 
the work stoppage. 

D. Nonsmoking site: Smoking, use of tobacco products and e-cigarettes is not permitted anywhere 
on the job site and school property.  Violators of this policy are to be placed on notice for the 
first offense and removed from the job site with a second offense 

E. Firearms, ammunition, explosives, etc. are prohibited from anywhere on the property.  
Contractor employees, subcontractors or contract workers violating this policy are to be 
immediately removed from the site.  Law enforcement official may be notified. 

F. Controlled substances: Use or possession of controlled substances or illegal drugs is prohibited 
on the property.  Contractor employees, subcontractors or contract workers violating this policy 
are to be immediately removed from the site.  Law enforcement official may be notified 
1. All public works contracts (paid) with public funds must include provisions requiring the 

contractor, its agents and employees to implement (a) mandatory drug testing program(s) 
for all employees or agents working on the job site in non-clerical positions. Provisions 
governing mandatory drug testing shall be incorporated into all public works 
contracts…” “The rules governing the administration of such tests by the contractor shall 
be promulgated by the Director of the Office of Management and Budget.” [in 
accordance with 29Del.C.§6908(a)(b) 

G. Interaction or Photography of school employees, staff, students, or guests are prohibited.  
Violators are to be immediately removed from the construction site for the duration of the 
project 

1.11 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations. 
These conventions are as follows: 
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1. Imperative mood and streamlined language are generally used in the Specifications. The 
words "shall," "shall be," or "shall comply with," depending on the context, are implied 
where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 
otherwise. 

B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work 
of all Sections in the Specifications. 

C. Drawing Coordination: Requirements for materials and products identified on Drawings are 
described in detail in the Specifications. One or more of the following are used on Drawings to 
identify materials and products: 

1. Terminology: Materials and products are identified by the typical generic terms used in 
the individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations scheduled on 
Drawings. 

3. Keynoting: Materials and products are identified by reference keynotes referencing 
Specification Section numbers found in this Project Manual. 

1.12 MISCELLANEOUS PROVISIONS 

A. General: Except for items or materials to be salvaged, recycled, or otherwise reused, remove 
waste materials from Project site and legally dispose of them in a landfill or incinerator 
acceptable to authorities having jurisdiction. 
1. Provide properly sized containers and schedule pick up schedule to not allow waster 

materials to accumulate on-site 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 
3. Burying, or disposing of waste material on site is not permitted 

 

B. Hazardous Materials 
1. Owner is to be notified before disposing of any hazardous materials 
2. Hazardous materials are to be properly disposed of following Federal, State, and local 

requirements. 
 

PART 2 - PRODUCTS (Not Used) 
PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 10 00 
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SECTION 01 21 00 - ALLOWANCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements governing allowances. 

1. Certain items are specified in the Contract Documents by allowances. Allowances have 
been established in lieu of additional requirements and to defer selection of actual 
materials and equipment to a later date when direction will be provided to Contractor. If 
necessary, additional requirements will be issued by Change Order. 

B. Types of allowances include the following: 
1. Time extension 
2. Contingency allowance. 

1.3 COORDINATION 

A. Coordinate allowance items with other portions of the Work. Furnish templates as required to 
coordinate installation. 

1.4 CONTINGENCY ALLOWANCES 

A. Use the contingency allowance only as directed by Architect for Owner's purposes and only by 
Change Orders that indicate amounts to be charged to the allowance.  Submit costs for approval 
before proceeding with contingency allowance work 

B. Contractor's overhead, profit, and related costs for products and equipment ordered by Owner 
under the contingency allowance are included in the allowance to be included as a line item in 
the Contract Sum. These costs include delivery, installation, taxes, insurance, equipment rental, 
and similar costs. 

C. At Project closeout, unused amounts remaining in the contingency allowance are to be returned 
to the Owner with a credit Change Order from the Contractor. 
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1.5 ADJUSTMENT OF ALLOWANCES 

A. Submit claims for increased costs because of a change in scope or nature of the allowance 
described in the Contract Documents, whether for the purchase order amount or Contractor's 
handling, labor, installation, overhead, and profit. 

1. Do not include Contractor's or subcontractor's indirect expense in the Change Order cost 
amount unless it is clearly shown that the nature or extent of work has changed from what 
could have been foreseen from information in the Contract Documents. 

2. No change to Contractor's indirect expense is permitted for selection of higher- or lower-
priced materials or systems of the same scope and nature as originally indicated. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects. Return 
damaged or defective products to manufacturer for replacement. 

3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 
installations to ensure that each allowance item is completely integrated and interfaced with 
related work. 

3.3 SCHEDULE OF ALLOWANCES 

A. Allowance No. 1: PROVIDE ALLOWANCE OF 10 DAYS IN SCHEDULE, TO BE ALLOCATED 
AS REQUIRED AT ANY POINT IN PROJECT SCHEDULE FOR LOST TIME DUE TO ANY 
CAUSE, INCLUDING, BUT NOT LIMITED TO WEATHER, SCHOOL FUNCTIONS, LATE START 
DUE TO EXTENDED SCHOOL YEAR. 

1. This allowance is for time extension only with no adjustment to contract sum. 

B. Allowance No. 2: PROVIDE A CONTINGENCY ALLOWANCE OF $20,000.00 FOR REPAIR OF 
UNFORSEEN CONDITIONS, OR OTHER ISSUES DISCOVERED DURING DEMOLITION AND 
RECONSTRUCTION. 
1. This allowance is to include all material, labor, and services, BUT NO TIME 

EXTENSION.  SEE ALLOWANCE #1 

END OF SECTION 01 21 00 
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SECTION 01 23 00 - ALTERNATES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for alternates. 

1.3 DEFINITIONS 

A. Alternate:  An amount proposed by bidders and stated on the Bid Form for certain work defined 
in the Bidding Requirements that may be added to or deducted from the Base Bid amount if 
Owner decides to accept a corresponding change either in the amount of construction to be 
completed or in the products, materials, equipment, systems, or installation methods described 
in the Contract Documents. 

1. The cost or credit for each alternate is the net addition to or deduction from the Contract 
Sum to incorporate alternate into the Work.  No other adjustments are made to the 
Contract Sum. 

1.4 PROCEDURES 

A. Coordination:  Modify or adjust affected adjacent work as necessary to completely integrate 
work of the alternate into Project. 

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar 
items incidental to or required for a complete installation whether or not indicated as part 
of alternate. 

B. Notification:  Immediately following award of the Contract, notify each party involved, in 
writing, of the status of each alternate.  Indicate if alternates have been accepted, rejected, or 
deferred for later consideration.  Include a complete description of negotiated modifications to 
alternates. 

C. Execute accepted alternates under the same conditions as other work of the Contract. 

D. Schedule:  A Schedule of Alternates is included at the end of this Section.  Specification 
Sections referenced in schedule contain requirements for materials necessary to achieve the 
work described under each alternate. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF ALTERNATES 

A. Alternate No. 1a (ADD):  Albert H. Jones Elementary School:  Substitute FRP doors for 
hollow metal doors as identified on the door schedule.  All hardware repair or replacement shall 
be as specified for the base bid. 

B. Alternate No. 1b (ADD): Albert H. Jones Elementary School:  Repair, paint and caulk doors 
and frames identified on the door schedule.  Work is to include all preparation of surfaces, 
priming, paint, caulk, and repair of adjacent surfaces damaged during this work, and final clean 
up. 

C. Alternate No. 2a (ADD): George V. Kirk Middle School: Substitute FRP doors for hollow 
metal doors as identified on the door schedule.  All hardware repair or replacement shall as be 
specified for the base bid. 

D. Alternate No. 2b (ADD): George V. Kirk Middle School.  Repair, paint and caulk doors and 
frames identified on the door schedule.  Work is to include all preparation of surfaces, priming, 
paint, caulk, and repair of adjacent surfaces damaged during this work, and final clean up. 

E. Alternate No. 3a (ADD): Gauger-Cobbs Middle School: Substitute FRP doors for hollow 
metal doors as identified on the door schedule.  All hardware repair or replacement shall as be 
specified for the base bid. 

F. Alternate No. 3b (ADD): Gauger-Cobbs Middle School:  Repair, paint and caulk doors and 
frames identified on the door schedule.  Work is to include all preparation of surfaces, priming, 
paint, caulk, and repair of adjacent surfaces damaged during this work, and final clean up. 

G. Alternate No. 4a (ADD): Christiana High School: Substitute FRP doors for hollow metal 
doors as identified on the door schedule.  All hardware repair or replacement shall be as 
specified for the base bid. 

H. Alternate No. 4b (ADD): Christiana High School:  Repair, paint and caulk doors and frames 
identified on the door schedule.  Work is to include all preparation of surfaces, priming, paint, 
caulk, and repair of adjacent surfaces damaged during this work, and final clean up. 

I. Alternate No. 5a (ADD): Newark High School: Substitute FRP doors for hollow metal doors as 
identified on the door schedule.  All hardware repair or replacement shall be as specified for the 
base bid. 

J. Alternate No.5b (ADD): Newark High School:  Repair, paint and caulk doors and frames 
identified on the door schedule.  Work is to include all preparation of surfaces, priming, paint, 
caulk, and repair of adjacent surfaces damaged during this work, and final clean up. 

K. Alternate No. 6a (ADD): Sarah Webb Pyle Academy: Substitute FRP doors for hollow metal 
doors as identified on the door schedule.  All hardware repair or replacement shall be as 
specified for the base bid. 
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L. Alternate No. 6b (ADD): Sarah Webb Pyle Academy:  Repair, paint and caulk doors and 
frames identified on the door schedule.  Work is to include all preparation of surfaces, priming, 
paint, caulk, and repair of adjacent surfaces damaged during this work, and final clean up. 

 

END OF SECTION 01 23 00 
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SECTION 01 29 00 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and 
process Applications for Payment. 

B. Related Sections include the following: 

1. Division 01 Section "Allowances" for procedural requirements governing handling 
and processing of allowances]. 

1.3 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of 
Contractor's Construction Schedule. 

1. Schedule of values are to be identified for each school on one form 

2. Correlate line items in the Schedule of Values with other required administrative forms 
and schedules, including the following: 

a. Application for Payment forms with Continuation Sheets. 
b. Submittals Schedule. 
c. Contractor's Construction Schedule. 

3. Submit the Schedule of Values to Architect at earliest possible date but no later than 
seven days before the date scheduled for submittal of initial Applications for Payment. 

B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items 
for the Schedule of Values.  Provide at least one line item for each Specification Section. 

1. Identification:  Include the following Project identification on the Schedule of Values: 

a. Project name and location. 
b. Name of Architect. 
c. Architect's project number. 
d. Contractor's name and address. 
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e. Date of submittal. 

2. Submit draft of AIA Document G703 Continuation Sheets. 
3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports.  Coordinate with the Project 
Manual table of contents.  Provide several line items for principal subcontract amounts, 
where appropriate.  Include separate line items under required principal 
subcontracts for operation and maintenance manuals, punch list activities, Project 
Record Documents, and demonstration and training in the amount of 5 percent of 
the Contract Sum. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
5. Provide a separate line item in the Schedule of Values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site.  If specified, 
include evidence of insurance or bonded warehousing. 

6. Provide separate line items in the Schedule of Values for initial cost of materials, for each 
subsequent stage of completion, and for total installed value of that part of the Work. 

7. Each item in the Schedule of Values and Applications for Payment shall be complete.  
Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual 
work-in-place may be shown either as separate line items in the Schedule of 
Values or distributed as general overhead expense, at Contractor's option. 

8. Schedule Updating:  Update and resubmit the Schedule of Values before the next 
Applications for Payment when Change Orders or Construction Change Directives result 
in a change in the Contract Sum. 

1.4 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments as 
certified by Architect and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial 
Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times:  The date for each progress payment is indicated in the Agreement 
between Owner and Contractor.  The period of construction Work covered by each Application 
for Payment is the period indicated in the Agreement. 

C. Payment Application Forms:  Use AIA Document G702 and AIA Document G703 
Continuation Sheets as form for Applications for Payment. 

D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete 
applications without action. 
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1. Entries shall match data on the Schedule of Values and Contractor's Construction 
Schedule.  Use updated schedules if revisions were made. 

2. Include amounts of Change Orders and Construction Change Directives issued before last 
day of construction period covered by application. 

E. Transmittal:  Submit 3 signed and notarized original copies of each Application for Payment to 
Architect by a method ensuring receipt within 24 hours.  One copy shall include waivers of 
lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application. 

2. Waiver Forms:  Submit waivers of lien on forms, executed in a manner acceptable 
to Owner. 

F. Initial Application for Payment:  Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of Values. 
3. Contractor's Construction Schedule (preliminary if not final). 
4. Products list. 
5. Schedule of unit prices. 
6. Submittals Schedule (preliminary if not final). 
7. List of Contractor's staff assignments. 
8. List of Contractor's principal consultants. 
9. Copies of building permits. 
10. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 
11. Initial progress report. 
12. Report of preconstruction conference. 
13. Certificates of insurance and insurance policies. 
14. Performance and payment bonds. 
15. Data needed to acquire Owner's insurance. 
16. Initial settlement survey and damage report if required. 

G. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial 
Completion, submit an Application for Payment showing 100 percent completion for portion of 
the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificates of Partial Substantial Completion issued 
previously for Owner occupancy of designated portions of the Work. 

H. Final Payment Application:  Submit final Application for Payment with releases and supporting 
documentation not previously submitted and accepted, including, but not limited, to the 
following: 

1. Evidence of completion of Project closeout requirements. 
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2. Insurance certificates for products and completed operations where required and proof 
that taxes, fees, and similar obligations were paid. 

3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 
5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 
6. AIA Document G707, "Consent of Surety to Final Payment." 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work. 

9. Final, liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 29 00 



   Document G702TM  – 1992 
Application and Certificate for Payment 

AIA Document G702™ – 1992. Copyright © 1953, 1963, 1965, 1978 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law 
and International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 
maximum extent possible under the law. This document was produced by AIA software at 14:17:15 on 12/16/2009 under Order No.3322946485_1 which expires on 06/12/2010, and is not for resale. 
User Notes:   (1433420335) 
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  APPLICATION NO: 001  Distribution to:
  PERIOD TO:     

TO OWNER:  
 

 

 PROJECT: sample 
 

 CONTRACT FOR: General Construction  
  CONTRACT DATE:     
   

FROM 
CONTRACTOR: 
  

 
 

 

VIA 
ARCHITECT: 
  

 
 

 

PROJECT NOS:  /  /  

 

OWNER:  
ARCHITECT:  

CONTRACTOR:  
FIELD:  

OTHER:  

           CONTRACTOR’S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below, in connection with the Contract. 
Continuation Sheet, AIA Document G703, is attached. 
1. ORIGINAL CONTRACT SUM ............................................................................. $ 0.00 

The undersigned Contractor certifies that to the best of the Contractor’s knowledge, information 
and belief the Work covered by this Application for Payment has been completed in accordance 
with the Contract Documents, that all amounts have been paid by the Contractor for Work for 
which previous Certificates for Payment were issued and payments received from the Owner, and 
that current payment shown herein is now due. 

2. NET CHANGE BY CHANGE ORDERS .............................................................. $ 0.00 CONTRACTOR: 
3. CONTRACT SUM TO DATE (Line 1 ± 2) ......................................................... $ 0.00 By:     Date:    
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703) ................. $ 0.00 State of:  
5. RETAINAGE:   County of:  

0 % of Completed Work   
 

a. 
(Column D + E on G703) $ 0.00 

Subscribed and sworn to before  
me this                  day of  

0 % of Stored Material 
 

b. 
(Column F on G703) $ 0.00 Notary Public:  

  Total Retainage (Lines 5a + 5b or Total in Column I of G703) ................ $ 0.00 My Commission expires:    

6. TOTAL EARNED LESS RETAINAGE ................................................................ $ 0.00 ARCHITECT’S CERTIFICATE FOR PAYMENT 
 (Line 4 Less Line 5 Total)  
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ........................................... $ 0.00 
 (Line 6 from prior Certificate)  
8. CURRENT PAYMENT DUE .............................................................................. $ 0.00 

In accordance with the Contract Documents, based on on-site observations and the data comprising 
this application, the Architect certifies to the Owner that to the best of  the Architect’s knowledge, 
information and belief the Work has progressed as indicated, the quality of the Work is in 
accordance with the Contract Documents, and the Contractor is entitled to payment of the 
AMOUNT CERTIFIED. 

9. BALANCE TO FINISH, INCLUDING RETAINAGE  AMOUNT CERTIFIED .................................................................................. $ 0.00
 (Line 3 less Line 6) $ 0.00  
 

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this 
Application and on the Continuation Sheet that are changed to conform with the amount certified.) 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT: 
Total changes approved in previous months by Owner $ 0.00 $ 0.00 By:     Date:    
Total approved this Month $ 0.00 $ 0.00 

TOTALS     $ 0.00 $ 0.00 
NET CHANGES by Change Order $ 0.00  

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor 
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of 
the Owner or Contractor under this Contract. 

 



   Document G703TM  – 1992 
Continuation Sheet 

AIA Document G703™ – 1992. Copyright © 1963, 1965, 1966, 1967,1970, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by 
U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be 
prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:02:30 on 12/16/2009 under Order No.3322946485_1 which expires on 06/12/2010, and is not for 
resale. 
User Notes:   (1801800307) 
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APPLICATION NO: 001 
APPLICATION DATE:    
PERIOD TO:    

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, 
containing Contractor’s signed certification is attached. 
In tabulations below, amounts are in US dollars. 
Use Column I on Contracts where variable retainage for line items may apply. 

ARCHITECT’S PROJECT NO:  
 

A B C D E F G H I 
WORK COMPLETED 

ITEM 
NO. 

DESCRIPTION OF 
WORK 

SCHEDULED 
VALUE 

FROM 
PREVIOUS 

APPLICATION 
(D + E) 

THIS PERIOD 

MATERIALS 
PRESENTLY 

STORED 
(NOT IN D OR E) 

TOTAL 
COMPLETED 

AND STORED TO 
DATE 

(D+E+F) 

% 
(G ÷ C) 

BALANCE TO 
FINISH 
(C - G) 

RETAINAGE 
(IF VARIABLE 

RATE) 

  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
  0.00 0.00 0.00 0.00 0.00 0.00 % 0.00 0.00 
 GRAND TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0.00 % $0.00 $0.00 
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SECTION 01 31 00 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Project including, but not limited to, the following: 

1. Coordination Drawings. 
2. Administrative and supervisory personnel. 
3. Project meetings. 
4. Requests for Interpretation (RFIs). 

B. Each contractor shall participate in coordination requirements.   

C. Related Sections include the following: 
1. Division 01 Section "Construction Progress Documentation" for preparing and 

submitting Contractor's Construction Schedule. 
2. Division 01 Section "Execution" for procedures for coordinating general installation and 

field-engineering services, including establishment of benchmarks and control points. 
3. Division 01 Section "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 COORDINATION 

A. Coordination:  Each contractor shall coordinate its construction operations with those of other 
contractors and entities to ensure efficient and orderly installation of each part of the Work.  
Each contractor shall coordinate its operations with operations, included in different Sections, 
that depend on each other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure 
maximum accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 
4. Where availability of space is limited, coordinate installation of different components to 

ensure maximum performance and accessibility for required maintenance, service, and 
repair of all components, including mechanical and electrical. 
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1.4 SUBMITTALS 

A. Phasing drawings:  Contractor shall submit documents for each school to show the phasing and 
construction sequence of the work identifying:   
1. Door removal and replacement  
2. Hardware replacement 
3. Paint and repair for alternates 

1.5 ADMINISTRATIVE AND SUPERVISORY PERSONNEL 

A. General:  In addition to Project superintendent, provide other administrative and supervisory 
personnel as required for proper performance of the Work. 

1. Include special personnel required for coordination of operations with other contractors. 

1.6 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site, unless otherwise 
indicated. 

B. Preconstruction Conference:  Schedule a preconstruction conference for the entire project 
before starting construction, at a time convenient to Owner, and Architect, but no later than 15 
days after execution of the Agreement.  Conduct the meeting to review responsibilities and 
personnel assignments. 

1. Attendees:  Authorized representatives of Owner, General Contractor, and Architect shall 
attend the conference.  All participants at the conference shall be familiar with Project 
and authorized to conclude matters relating to the Work. 

2. Agenda:  Discuss items of significance that could affect progress, including the 
following: 

a. Tentative construction schedule.  Including phasing 
b. Critical work sequencing and long-lead items. 
c. Designation of key personnel and their duties. 
d. Procedures for processing field decisions and Change Orders. 
e. Procedures for RFIs. 
f. Procedures for testing and inspecting. 
g. Procedures for processing Applications for Payment. 
h. Distribution of the Contract Documents. 
i. Submittal procedures. 
j. Preparation of Record Documents. 
k. Use of the premises and existing building. 
l. Work restrictions. 
m. Owner's occupancy requirements. 
n. Responsibility for temporary facilities and controls. 
o. Construction waste management and recycling. 
p. Parking availability. 
q. Office, work, and storage areas. 
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r. Equipment deliveries and priorities. 
s. First aid. 
t. Security. 
u. Progress cleaning. 
v. Working hours. 

3. Minutes:  Architect will record and distribute meeting minutes. 

C. Progress Meetings:  Conduct progress meetings for entire project at biweekly intervals. 

1. Attendees:  In addition to representatives of Owner, General Contractor, and Architect, 
each contractor, subcontractor, supplier, and other entity concerned with current progress 
or involved in planning, coordination, or performance of future activities shall be 
represented at these meetings.  All participants at the conference shall be familiar with 
Project and authorized to conclude matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 
other items of significance that could affect progress.  Include topics for discussion as 
appropriate to status of Project. 

a. Contractor's Construction Schedule:  Review progress since the last meeting.  
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to Contractor's Construction Schedule.  Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to 
do so.  Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Quality and work standards. 
7) Status of correction of deficient items. 
8) Field observations. 
9) Request for Interpretations (RFIs). 
10) Status of proposal requests. 

3. Minutes:  Architect will record and distribute to Contractor the meeting minutes. 

1.7 REQUESTS FOR INTERPRETATION (RFIs) 

A. Procedure:  Upon discovery of the need for interpretation of the Contract Documents, prepare 
and submit an RFI form provided at the end of this Section.  Oral RFIs will not be accepted. 
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1. RFIs shall originate with Contractor.  RFIs submitted by entities other than Contractor 
will be returned with no response. 

2. RFIs shall only be submitted to seek clarification or interpretation of ambiguities, 
conflicts, discrepancies, errors, inconsistencies, or omissions in the Contract Documents. 

3. RFIs shall not take the place of Contractor figuring out information available in the 
Contract Documents. 

4. Each RFI shall be limited to a single issue or very closely related issue. 
5. Coordinate and promptly submit  
6. RFIs to avoid delays in Contractor's work and work of subcontractors. 
7. Reviews/responses to RFIs shall not constitute an approval or direction related to 

Contractor's construction means, methods, procedures, sequences, or techniques. 
8. Reviews/Responses to RFIs shall not constitute an approval or direction related to 

construction site safety. 

B. Content of the RFI:  Include a detailed, legible description of item needing interpretation and 
the following: 

1. Project name. 
2. Date. 
3. Name of Contractor. 
4. Name of Architect. 
5. RFI number, numbered sequentially. 
6. Specification Section number and title and related paragraphs, as appropriate. 
7. Drawing number and detail references, as appropriate. 
8. Field dimensions and conditions, as appropriate. 
9. Contractor's suggested solution(s).  If Contractor's solution(s) impact the Contract Time 

or the Contract Sum, Contractor shall state impact in the RFI. 
10. Contractor's signature. 
11. Attachments:  Include drawings, descriptions, measurements, photos, Product Data, Shop 

Drawings, and other information necessary to fully describe items needing interpretation. 

a. Supplementary drawings prepared by Contractor shall include dimensions, 
thicknesses, structural grid references, and details of affected materials, 
assemblies, and attachments. 

C. RFIs Form:  Use the form at the end of this Section or a software-generated form with 
substantially the same content as indicated above. 

1. Identify each page of attachment with the RFI number and sequential page number. 

D. Architect's Action:  Architect will review each RFI, determine response required, and return it 
within seven working days.  RFIs received after 1:00 p.m. will be considered as received the 
following working day. 

1. The following RFIs will be returned without action: 

a. Requests for approval of substitutions. 
b. Requests for adjustments in the Contract Time or the Contract Sum. 
c. Requests for approval of submittals. 
d. Request for information already indicated on the Contract Documents. 
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e. Requests for interpretation of Architect's actions on submittals. 
f. Incomplete RFIs or RFIs with numerous errors. 

2. RFI response may include a request for additional information, in which case Architect's 
time for response will start again. 

3. RFI response that may result in a change to the Contract Time or the Contract Sum may 
be eligible for Contractor to submit Change Proposal according to Division 01 Section 
"Contract Modification Procedures." 

4. If Contractor believes the RFI response warrants change in the Contract Time or the 
Contract Sum, notify Architect in writing within 10 calendar days of receipt of the RFI 
response. 

E. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response 
to affected parties.  Review response and notify Architect within seven days if Contractor 
disagrees with response. 

F. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  
Submit log monthly to the Architect.  

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Architect. 
4. RFI number including RFIs that were dropped and not submitted. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Architect's response was received. 
8. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 31 00 
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SECTION 01 32 33 - PHOTOGRAPHIC DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 

1. Preconstruction photographs. 
2. Periodic construction photographs. 

1.3 INFORMATIONAL SUBMITTALS 

A. Key Plan:  Identify photographs of each door cross referenced to school and door number on 
drawings 

1.4 USAGE RIGHTS 

A. Obtain and transfer copyright usage rights from photographer to Owner for unlimited reproduction 
of photographic documentation. 

PART 2 - PRODUCTS 

2.1 PHOTOGRAPHIC MEDIA 

A. Digital Images:  Provide images in JPG format, produced by a digital camera with minimum sensor 
size of 12 megapixels, and at an image resolution of not less than 3200 by 2400 pixels. 

PART 3 - EXECUTION 

3.1 CONSTRUCTION PHOTOGRAPHS 

A. General:  Take photographs using the maximum range of depth of field, and that are in focus, to 
clearly show the Work.  Photographs with blurry or out-of-focus areas will not be accepted. 
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1. Maintain key plan with each set of construction photographs that identifies each photographic 
location. 

B. Digital Images:  Submit digital images exactly as originally recorded in the digital camera, without 
alteration, manipulation, editing, or modifications using image-editing software. 

C. Preconstruction photographs:  Provide photographic documentation of existing conditions prior to 
starting work. 
1. Show any existing conditions or damage to the door, hardware, floors, walls, and ceilings in 

the immediate area of the work 
2. Damage discovered at the completion of the project and not properly documented prior to 

construction may be construed as damage to be repaired by the contractor 

D. Construction Photographs:  Provide construction photographs as necessary to identify issues noted 
during construction that would affect the project. 

END OF SECTION 013233 
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SECTION 01 33 00 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for submitting Shop 
Drawings, Product Data, Samples, and other submittals. 

B. Related Sections include the following: 

1. Division 01 Section "Payment Procedures" for submitting Applications for Payment and 
the Schedule of Values. 

2. Division 01 Section "Project Management and Coordination" for submitting and 
distributing meeting and conference minutes and for submitting Coordination Drawings. 

3. Division 01 Section "Photographic Documentation" for submitting construction 
photographs. 

4. Division 01 Section "Closeout Procedures" for submitting warranties. 
5. Division 01 Section "Project Record Documents" for submitting Record Drawings, 

Record Specifications, and Record Product Data. 
6. Divisions 02 through 49 Sections for specific requirements for submittals in those 

Sections. 

1.3 DEFINITIONS 

A. Action Submittals:  Written and graphic information that requires Architect's responsive action. 

B. Informational Submittals:  Written information that does not require Architect's responsive 
action.  Submittals may be rejected for not complying with requirements. 

1.4 SUBMITTAL PROCEDURES 

A. General: 
1. Contractor shall submit electronic version of each individual submittal to the Architect in 

a printable PDF format. Format of PDF sheet should be of the same size as the hard copy 
submittal. 

2. Contractor will receive the necessary and applicable documentation for the purpose of 
providing submittals with the project hosting site when the account information is 
verified and configured by the Architect. 
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3. Architect will return submittals electronically in PDF format. 
4. Contractor shall furnish one hard copy of each individual approved submittal as part of 

the final Operations and Maintenance Manuals. 

B. Finish Submittals: Items requiring color, pattern, and similar selections shall be of sufficient 
size and quantity to clearly illustrate full range of color, texture, and pattern for Architects 
approval.  Submit manufacture color card or physical sample of products requiring approval of 
color selection.  Photo ore electronic copies will not be acceptable 

C. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related parts of the Work so 
processing will not be delayed because of need to review submittals concurrently for 
coordination. 

a. Architect reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 

D. Submittals Schedule:  Comply with requirements in Division 01 Section "Construction Progress 
Documentation" for list of submittals and time requirements for scheduled performance of 
related construction activities. 

E. Processing Time: Allow enough time for submittal review, including time for resubmittals, as 
follows. Time for review shall commence on Architect's receipt of submittal.  No extension of 
the Contract Time will be authorized because of failure to transmit submittals enough in 
advance of the Work to permit processing, including resubmittals. 

1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time 
if coordination with subsequent submittals is required.  Architect will advise Contractor 
when a submittal being processed must be delayed for coordination. 

2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner 
as initial submittal. 

3. Resubmittal Review:  Allow 15 days for review of each resubmittal. 
4. Sequential Review:  Where sequential review of submittals by Architect's consultants, 

Owner, or other parties is indicated, allow 21 days for initial review of each submittal. 

F. Identification:  Submittal Cover Sheet shall be completed and attached to each individual hard 
and electronic submittal. Include Contractor’s stamp with completed information. Submittals 
without a cover sheet will not be reviewed and will be returned to the Contractor. 

G. Deviations:  Highlight, encircle, or otherwise specifically identify deviations from the Contract 
Documents on submittals. 

H. Transmittal:  Package each submittal individually and appropriately for transmittal and 
handling.  Transmit each submittal using a transmittal form.  Architect will return submittals, 
without review, received from sources other than Contractor. 
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1. Transmittal Form:  Provide locations on form for the following information: 

a. Project name. 
b. Date. 
c. Destination (To:). 
d. Source (From:). 
e. Names of subcontractor, manufacturer, and supplier. 
f. Category and type of submittal. 
g. Submittal purpose and description. 
h. Specification Section number and title. 
i. Drawing number and detail references, as appropriate. 
j. Transmittal number, numbered consecutively. 
k. Submittal and transmittal distribution record. 
l. Remarks. 
m. Signature of transmitter. 

2. On an attached separate sheet, prepared on Contractor's letterhead, record relevant 
information, requests for data, revisions other than those requested by Architect on 
previous submittals, and deviations from requirements in the Contract Documents, 
including minor variations and limitations.  Include same label information as related 
submittal. 

I. Resubmittals:  Make resubmittals in same form as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 

J. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities.  Show distribution on transmittal forms. 

1.5 CONTRACTOR'S USE OF ARCHITECT'S CAD FILES 

A. General:  At Contractor's written request, access to copies of Architect's CAD files will only be 
provided to Prime Contractors solely for the Contractor's use in connection with the Project. 
This form will be provided to all successful Prime Contractors after the award of contract. The 
files that will be made available and the format in which they will be made available is 
identified in the form. 

PART 2 - PRODUCTS 

2.1 ACTION SUBMITTALS 

A. General:  Prepare and submit Action Submittals required by individual Specification Sections. 

1. Submit electronic submittals directly to project hosting site specifically established for 
Project. 
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B. Product Data:  Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard printed data are 
not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's written recommendations. 
b. Manufacturer's product specifications. 
c. Manufacturer's installation instructions. 
d. Standard color charts. 
e. Manufacturer's catalog cuts. 
f. Wiring diagrams showing factory-installed wiring. 
g. Printed performance curves. 
h. Operational range diagrams. 
i. Mill reports. 
j. Standard product operation and maintenance manuals. 
k. Compliance with specified referenced standards. 
l. Testing by recognized testing agency. 
m. Application of testing agency labels and seals. 
n. Notation of coordination requirements. 

4. Submit Product Data before or concurrent with Samples. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data, unless 
use of Architect's CAD Drawings are otherwise permitted. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 
following information, as applicable: 

a. Dimensions. 
b. Identification of products. 
c. Fabrication and installation drawings. 
d. Roughing-in and setting diagrams. 
e. Wiring diagrams showing field-installed wiring, including power, signal, and 

control wiring. 
f. Shopwork manufacturing instructions. 
g. Templates and patterns. 
h. Schedules. 
i. Design calculations. 
j. Compliance with specified standards. 
k. Notation of coordination requirements. 
l. Notation of dimensions established by field measurement. 
m. Relationship to adjoining construction clearly indicated. 
n. Seal and signature of professional engineer if specified. 
o. Wiring Diagrams:  Differentiate between manufacturer-installed and field-installed 

wiring. 
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2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 
Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 40 inches. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories together 
in one submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of appropriate Specification Section. 

3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity.  Sample sets may be 
used to determine final acceptance of construction associated with each set. 

4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples:  Submit three full set(s) of available choices where color, 
pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line.  Architect will return submittal with options selected. 

5. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, and 
physically identical with material or product proposed for use, and that show full range of 
color and texture variations expected.  Samples include, but are not limited to, the 
following:  partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
color, texture, and pattern; color range sets; and components used for independent testing 
and inspection. 

a. Number of Samples:  Submit three sets of Samples.  Architect will retain two 
Sample sets; remainder will be returned.  Mark up and retain one returned 
Sample set as a Project Record Sample. 

1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to 
be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets of 
paired units that show approximate limits of variations. 

E. Product Schedule or List:  As required in individual Specification Sections, prepare a written 
summary indicating types of products required for the Work and their intended location.  
Include the following information in tabular form: 
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1. Type of product.  Include unique identifier for each product. 
2. Number and name of room or space. 
3. Location within room or space. 

F. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 
Section "Construction Progress Documentation" . 

G. Submittals Schedule:  Comply with requirements specified in Division 01 Section "Construction 
Progress Documentation." 

H. Application for Payment:  Comply with requirements specified in Division 01 Section 
"Payment Procedures." 

I. Schedule of Values:  Comply with requirements specified in Division 01 Section "Payment 
Procedures." 

J. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying 
products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

2.2 INFORMATIONAL SUBMITTALS 

A. General:  Prepare and submit Informational Submittals required by individual Specification 
Sections. 

1. Certificates and Certifications:  Provide a notarized statement that includes signature of 
entity responsible for preparing certification.  Certificates and certifications shall be 
signed by an officer or other individual authorized to sign documents on behalf of that 
entity. 

2. Test and Inspection Reports:  Comply with requirements specified in Division 01 Section 
"Quality Requirements." 

B. Coordination Drawings:  Comply with requirements specified in Division 01 Section "Project 
Management and Coordination." 

C. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 
Section "Construction Progress Documentation." 

D. Qualification Data:  Prepare written information that demonstrates capabilities and experience 
of firm or person.  Include lists of completed projects with project names and addresses, names 
and addresses of architects and owners, and other information specified. 
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E. Installer Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project. 

F. Manufacturer Certificates:  Prepare written statements on manufacturer's letterhead certifying 
that manufacturer complies with requirements in the Contract Documents.  Include evidence of 
manufacturing experience where required. 

G. Product Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 

H. Material Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents. 

I. Material Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting test results of material for compliance with 
requirements in the Contract Documents. 

J. Product Test Reports:  Prepare written reports indicating current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 
on comprehensive tests performed by a qualified testing agency. 

K. Research/Evaluation Reports:  Prepare written evidence, from a model code organization 
acceptable to authorities having jurisdiction, that product complies with building code in effect 
for Project.  Include the following information: 

1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers' names. 
5. Description of product. 
6. Test procedures and results. 
7. Limitations of use. 

L. Schedule of Tests and Inspections:  Comply with requirements specified in Division 01 Section 
"Quality Requirements." 

M. Preconstruction Test Reports:  Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of tests performed before installation 
of product, for compliance with performance requirements in the Contract Documents. 

N. Compatibility Test Reports:  Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
before installation of product.  Include written recommendations for primers and substrate 
preparation needed for adhesion. 

O. Field Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting results of field tests performed either during 
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installation of product or after product is installed in its final location, for compliance with 
requirements in the Contract Documents. 

P. Maintenance Data:  Prepare written and graphic instructions and procedures for operation and 
normal maintenance of products and equipment.  Comply with requirements specified in 
Division 01 Section "Operation and Maintenance Data." 

Q. Design Data:  Prepare written and graphic information, including, but not limited to, 
performance and design criteria, list of applicable codes and regulations, and calculations.  
Include list of assumptions and other performance and design criteria and a summary of loads.  
Include load diagrams if applicable.  Provide name and version of software, if any, used for 
calculations.  Include page numbers. 

R. Manufacturer's Instructions:  Prepare written or published information that documents 
manufacturer's recommendations, guidelines, and procedures for installing or operating a 
product or equipment.  Include name of product and name, address, and telephone number of 
manufacturer.  Include the following, as applicable: 

1. Preparation of substrates. 
2. Required substrate tolerances. 
3. Sequence of installation or erection. 
4. Required installation tolerances. 
5. Required adjustments. 
6. Recommendations for cleaning and protection. 

S. Insurance Certificates and Bonds:  Prepare written information indicating current status of 
insurance or bonding coverage.  Include name of entity covered by insurance or bond, limits of 
coverage, amounts of deductibles, if any, and term of the coverage. 

T. Construction Photographs:  Comply with requirements specified in Division 01 Section 
“Photographic Documentation." 

U. Material Safety Data Sheets (MSDSs):  Submit information directly to Owner; do not submit to 
Architect, except as required in "Action Submittals" Article. 

1. Architect will not review submittals that include MSDSs and will return or discard the 
entire submittal for resubmittal. 

PART 3 - EXECUTION 

3.1 CONSTRUCTION MANAGERS OR GENERAL CONTRACTOR'S REVIEW 

A. Review each submittal and check for coordination with other Work of the Contract and for 
compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with 
approval stamp before submitting to Architect. 

B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name 
and location, submittal number, Specification Section title and number, name of reviewer, date 
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of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 
and approved for compliance with the Contract Documents. 

3.2 ARCHITECT'S ACTION 

A. General:  Architect will not review submittals that do not bear Contractor's REVIEW & 
approval stamp and will return them without action. 

B. Action Submittals:  Architect will review submittal, make marks to indicate corrections or 
modifications, if required, and return it.  Architect will stamp submittal with an action stamp 
and will mark stamp appropriately to indicate action taken as indicated on the Submittal Cover 
Sheet. 

C. Informational Submittals:  Architect will review each submittal and will not return it, or will 
return it if it does not comply with requirements.  Architect will forward each submittal to 
appropriate party. 

D. Partial submittals are not acceptable, will be considered nonresponsive, and will be returned 
without review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be discarded. 

 

END OF SECTION 01 33 00 
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SECTION 01 50 00 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Work of this section is for each identified phase of the work 

1.2 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities. 

B. Related Requirements: 

1. Section 011000 "Summary" for work restrictions and limitations on utility interruptions. 

1.3 USE CHARGES 

A. General:  Installation and removal of and use charges for temporary facilities shall be included 
in the Contract Sum unless otherwise indicated.   

B. Water and Sewer Service from Existing System:  Water from Owner's existing water system 
(exterior connections only) is available for use without metering and without payment of use 
charges.  Provide connections and extensions of services as required for construction operations.  
Contractor is responsible for dislocating hoses and verifying water is turned off at water source 
locations.  Where hose bibbs and valves are secured, contractor to verify they are resecured at 
the end of the work day 

C. Electric Power Service from Existing System:  Electric power from Owner's existing system is 
available for use without metering and without payment of use charges.  Provide connections 
and extensions of services as required for construction operations.  Extension cords and power 
distribution devices are to be UL rated.  Exterior devices are to have ground fault protection.  
Contractor is responsible for identifying circuits and maximum power draw.  Contractor is 
responsible for resetting or replacing breakers if necessary.   Confirm use of circuits will not 
interfere with school operation.   
1. The contractor is responsible for providing any additional power, or higher voltages not 

available from the school source.  This can be provided by metered temporary power, or 
on-site generator. 
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1.4 INFORMATIONAL SUBMITTALS 

A. Site Plan:  Show temporary facilities, utility hookups, staging areas, and parking areas for 
construction personnel. 

1.5 QUALITY ASSURANCE 

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service.  Install service to comply with NFPA 70. 

PART 2 - PRODUCTS 

2.1 TEMPORARY FACILITIES 

A. Field Offices, General:  Filed office is not required.  The school will identify meeting spaces 
within the existing buildings to include tables and chairs.  Contractor will be responsible for 
providing on site location for access to drawings and submittals 

B. Storage and Fabrication areas or structures:  Provide secure storage areas or structures to 
accommodate materials and equipment for construction operations.  Storage of materials and 
equipment will NOT be permitted in the building. Storage areas and structures are to be 
removed from site at conclusion of each construction phase.    Owner MAY permit limited 
storage on site. 
1. Coordinate location of storage areas with owner. 

a. Do not affect fire lane access 
b. Do not affect general access to site 

2. Obtain approval and coordinate location of long term storage with owner 

2.2 EQUIPMENT 

A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

PART 3 - EXECUTION 

3.1 TEMPORARY UTILITY INSTALLATION 

A. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of 
construction personnel.  Comply with requirements of authorities having jurisdiction for type, 
number, location, operation, and maintenance of fixtures and facilities. 
1. Coordinate location of facilities with owner 
2. Contractor responsible for arranging and paying all charges associated with delivery, 

emptying, cleaning and removal 

B. Telephone Service:  Provide superintendent with cellular telephone. 
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3.2 SUPPORT FACILITIES INSTALLATION 

A. Temporary Use of Permanent Roads and Paved Areas:   Limit use of existing drive, parking and 
other paved areas to that required for construction.  Repair any areas damaged by equipment, 
deliveries or construction at conclusion of each phase. 

B. Parking:  Parking areas for construction personnel will be identified by owner 

C. Waste Disposal Facilities:  Comply with requirements specified in Section 017419 
"Construction Waste Management and Disposal." 

3.3 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities:  Protect existing vegetation, equipment, structures, utilities, 
and other improvements at Project site and on adjacent properties, except those indicated to be 
removed or altered.  Repair damage to existing facilities. 

B. Barricades, Warning Signs, covered walkways etc. to protect persons and property 
1. Contractor is responsible for repair of any vehicles or equipment owned and not owned 

by the school caused by work associated with this project including damage during 
deliveries 

END OF SECTION 01 50 00 
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SECTION 01 60 00 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for selection of products for 
use in Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; product substitutions; and comparable products. 

B. Related Sections include the following: 

1. Division 01 Section "Alternates" for products selected under an alternate. 
2. Division 01 Section "References" for applicable industry standards for products 

specified. 
3. Division 01 Section "Closeout Procedures" for submitting warranties for Contract 

closeout. 
4. Divisions 02 through 49 Sections for specific requirements for warranties on products 

and installations specified to be warranted. 

1.3 DEFINITIONS 

A. Products:  Items purchased for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock.  The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature, that is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another project or 
facility.  Products salvaged or recycled from other projects are not considered new 
products. 

3. Comparable Product:  Product that is demonstrated and approved through submittal 
process, or where indicated as a product substitution, to have the indicated qualities 
related to type, function, dimension, in-service performance, physical properties, 
appearance, and other characteristics that equal or exceed those of specified product. 

B. Substitutions:  Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 
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C. Basis-of-Design Product Specification:  Where a specific manufacturer's product is named and 
accompanied by the words "basis-of-design," including make or model number or other 
designation, to establish the significant qualities related to type, function, dimension, in-service 
performance, physical properties, appearance, and other characteristics for purposes of 
evaluating comparable products of other named manufacturers. 

1.4 SUBMITTALS 

A. Product List:  Submit a list, in tabular form, showing specified products.  Include generic names 
of products required.  Include manufacturer's name and proprietary product names for each 
product. 

1. Coordinate product list with Contractor's Construction Schedule and the Submittals 
Schedule. 

2. Form:  Tabulate information for each product under the following column headings: 

a. Specification Section number and title. 
b. Generic name used in the Contract Documents. 
c. Proprietary name, model number, and similar designations. 
d. Manufacturer's name and address. 
e. Supplier's name and address. 
f. Installer's name and address. 
g. Projected delivery date or time span of delivery period. 
h. Identification of items that require early submittal approval for scheduled delivery 

date. 

3. Initial Submittal:  Within 30 days after date of commencement of the Work, submit 6 
copies of initial product list.  Include a written explanation for omissions of data and for 
variations from Contract requirements. 

4. Architect's Action:  Architect will respond in writing to Contractor within 15 days of 
receipt of completed product list.  Architect's response will include a list of unacceptable 
product selections and a brief explanation of reasons for this action.  Architect's response, 
or lack of response, does not constitute a waiver of requirement to comply with the 
Contract Documents. 

B. Substitution Requests:  Submit three copies of each request for consideration.  Identify product 
or fabrication or installation method to be replaced.  Include Specification Section number and 
title and Drawing numbers and titles. 

1. Substitution Request Form:  Use facsimile of form provided at end of Section. 
2. Documentation:  Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified material or product cannot be provided. 
b. Coordination information, including a list of changes or modifications needed to 

other parts of the Work and to construction performed by Owner and separate 
contractors, that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of 
the Work specified.  Significant qualities may include attributes such as 
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performance, weight, size, durability, visual effect, and specific features and 
requirements indicated. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. List of similar installations for completed projects with project names and 

addresses and names and addresses of architects and owners. 
g. Material test reports from a qualified testing agency indicating and interpreting test 

results for compliance with requirements indicated. 
h. Research/evaluation reports evidencing compliance with building code in effect for 

Project, from a model code organization acceptable to authorities having 
jurisdiction. 

i. Detailed comparison of Contractor's Construction Schedule using proposed 
substitution with products specified for the Work, including effect on the overall 
Contract Time.  If specified product or method of construction cannot be provided 
within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating lack of availability or delays in delivery. 

j. Cost information, including a proposal of change, if any, in the Contract Sum. 
k. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents and is appropriate for applications indicated. 
l. Contractor's waiver of rights to additional payment or time that may subsequently 

become necessary because of failure of proposed substitution to produce indicated 
results. 

3. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within 7 days of receipt of a request for substitution.  
Architect will notify Contractor of acceptance or rejection of proposed substitution within 
15 days of receipt of request, or 7 days of receipt of additional information or 
documentation, whichever is later. 

a. Form of Acceptance:  Change Order. 
b. Use product specified if Architect cannot make a decision on use of a proposed 

substitution within time allocated. 

C. Basis-of-Design Product Specification Submittal:  Comply with requirements in Division 01 
Section "Submittal Procedures."  Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or more 
products for use on Project, product selected shall be compatible with products previously 
selected, even if previously selected products were also options. 

1. Each contractor is responsible for providing products and construction methods 
compatible with products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible 
products, Architect will determine which products shall be used. 
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1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft.  Comply with manufacturer's written instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 
losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to ensure compliance with the Contract Documents and to 
ensure that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 
4. Store cementitious products and materials on elevated platforms. 
5. Store foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 
6. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 
7. Protect stored products from damage and liquids from freezing. 
8. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces.  Coordinate location with Owner. 

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty:  Preprinted written warranty published by individual 
manufacturer for a particular product and specifically endorsed by manufacturer to 
Owner. 

2. Special Warranty:  Written warranty required by or incorporated into the Contract 
Documents, either to extend time limit provided by manufacturer's warranty or to provide 
more rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and 
identification, ready for execution.  Submit a draft for approval before final execution. 
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1. Manufacturer's Standard Form:  Modified to include Project-specific information and 
properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, prepare a 
written document using appropriate form properly executed. 

3. Refer to Divisions 02 through 49 Sections for specific content requirements and 
particular requirements for submitting special warranties. 

C. Submittal Time:  Comply with requirements in Division 01 Section "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract Documents, 
that are undamaged and, unless otherwise indicated, that are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Where products are accompanied by the term "match sample," sample to be matched is 
Architect's. 

6. Descriptive, performance, and reference standard requirements in the Specifications 
establish "salient characteristics" of products. 

7. Or Equal or Comparable Product:  Where products are specified by name and 
accompanied by the term "or equal" or "comparable product" or "or approved equal" or 
"or approved," comply with provisions in Part 2 "Comparable Products" Article to obtain 
approval for use of an unnamed product. 

B. Product Selection Procedures: 

1. Product:  Where Specifications name a single product and manufacturer, provide the 
named product that complies with requirements. 

2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with requirements. 

3. Products:  Where Specifications include a list of names of both products and 
manufacturers, provide one of the products listed that complies with requirements. 

4. Manufacturers:  Where Specifications include a list of manufacturers' names, provide a 
product by one of the manufacturers listed that complies with requirements. 

5. Available Products:  Where Specifications include a list of names of both products and 
manufacturers, provide one of the products listed, or an unnamed product, that complies 
with requirements.  Comply with provisions in Part 2 "Comparable Products" Article for 
consideration of an unnamed product. 
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6. Available Manufacturers:  Where Specifications include a list of manufacturers, provide a 
product by one of the manufacturers listed, or an unnamed manufacturer, that complies 
with requirements.  Comply with provisions in Part 2 "Comparable Products" Article for 
consideration of an unnamed product. 

7. Product Options:  Where Specifications indicate that sizes, profiles, and dimensional 
requirements on Drawings are based on a specific product or system, provide the 
specified product or system.  Comply with provisions in Part 2 "Product Substitutions" 
Article for consideration of an unnamed product or system. 

8. Basis-of-Design Product:  Where Specifications name a product and/or include a list of 
manufacturers, provide the specified product or a comparable product by one of the other 
named manufacturers.  Drawings and Specifications indicate sizes, profiles, dimensions, 
and other characteristics that are based on the product named.  Comply with provisions in 
Part 2 "Comparable Products" Article for consideration of an unnamed product by the 
other named manufacturers. 

9. Visual Matching Specification:  Where Specifications require matching an established 
Sample, select a product that complies with requirements and matches Architect's sample.  
Architect's decision will be final on whether a proposed product matches. 

a. If no product available within specified category matches and complies with other 
specified requirements, comply with provisions in Part 2 "Product Substitutions" 
Article for proposal of product. 

10. Visual Selection Specification:  Where Specifications include the phrase "as selected 
from manufacturer's colors, patterns, textures" or a similar phrase, select a product that 
complies with other specified requirements. 

a. Standard Range:  Where Specifications include the phrase "standard range of 
colors, patterns, textures" or similar phrase, Architect will select color, pattern, 
density, or texture from manufacturer's product line that does not include premium 
items. 

b. Full Range:  Where Specifications include the phrase "full range of colors, 
patterns, textures" or similar phrase, Architect will select color, pattern, density, or 
texture from manufacturer's product line that includes both standard and premium 
items. 

2.2 PRODUCT SUBSTITUTIONS 

A. Timing:  Architect will consider requests for substitution if received within 30 days after the 
Notice of Award.  Requests received after that time may be considered or rejected at discretion 
of Architect. 

B. Conditions:  Architect will consider Contractor's request for substitution when the following 
conditions are satisfied.  If the following conditions are not satisfied, Architect will return 
requests without action, except to record noncompliance with these requirements: 

1. Requested substitution offers Owner a substantial advantage in cost, time, energy 
conservation, or other considerations, after deducting additional responsibilities Owner 
must assume.  Owner's additional responsibilities may include compensation to Architect 
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for redesign and evaluation services, increased cost of other construction by Owner, and 
similar considerations. 

2. Requested substitution does not require extensive revisions to the Contract Documents. 
3. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 
4. Substitution request is fully documented and properly submitted. 
5. Requested substitution will not adversely affect Contractor's Construction Schedule. 
6. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
7. Requested substitution is compatible with other portions of the Work. 
8. Requested substitution has been coordinated with other portions of the Work. 
9. Requested substitution provides specified warranty. 
10. If requested substitution involves more than one contractor, requested substitution has 

been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

2.3 COMPARABLE PRODUCTS 

A. Conditions:  Architect will consider Contractor's request for comparable product when the 
following conditions are satisfied.  If the following conditions are not satisfied, Architect will 
return requests without action, except to record noncompliance with these requirements: 

1. Evidence that the proposed product does not require extensive revisions to the Contract 
Documents that it is consistent with the Contract Documents and will produce the 
indicated results, and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 
Specifications.  Significant qualities include attributes such as performance, weight, size, 
durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 60 00 
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SUBSTITUTION 
REQUEST 

                                                                  (After the Bidding Phase) 

    
Project:  Substitution Request Number:  
  From:  
To:  Date:  
  A/E Project Number:  
Re:  Contact For:  
 
    
Specification Title:  Description:  

Section:  Page:  Article/Paragraph:  
Drawing Number and 
Title: 

 Details Numbered:  

 
        
Proposed Substitution:  
Manufacturer:  
Address:  
Phone:  Fax:  
Trade Name:  Model No.:  
Installer:  Phone:  Fax:  
Address:  
        
History:   New Product  2-5 years old  5-10 years old   More than 10 years old 
 
Differences between proposed substitution and specified product:           
                          
 

 Point-by-point comparative data attached -  REQUIRED BY A/E 
 
        
Reason for not providing specified item:                 
                          
  
 
Similar Installation: 
Project:  
Address:  
Architect:   Phone No.:  
Owner:  Phone No.:  
Date Installed:     
      
Proposed substitutions affects other parts of Work.   
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 No    Yes; explain                     
 
        
Cost Savings to Owner for accepting substitution:          ($       ). 
Proposed Substitution changes Contract Time:  

 No    Yes      (Add)   (Deduct)           days. 
 
Supporting Data Attached:  Drawings   Product Data   Samples  Tests  Reports    
 
 
 
The Undersigned certifies: 
• Proposed substitution has been fully investigated and determined to be equal or superior in all re-

spects to specified product. 
• Same warranty will be furnished for proposed substitution as for specified product. 
• Same maintenance service and source of replacement parts, as applicable, is available. 
• Proposed substitution will have no adverse effect on other trades and will not affect or delay progress 

schedule. 
• Cost data as stated above is complete.  Claims for additional costs related to accepted substitution 

which may subsequently become apparent are to be waived. 
• Proposed substitution does not affect dimensions and functional clearances. 
• Payment will be made for changes to building design, including A/E design, detailing, and construc-

tion costs caused by the substitution. 
• Coordination, installation, and changes in the Work as necessary for accepted substitution will be 

complete in all respects. 
 
        
Submitted by:                        

Signed by:                         

Firm:                          

Address:                         

                           

Telephone:                         

Attachments:                       

                           

        
A/E’s Review and Action 
 

 Substitution approved – Make submittals in accordance with Specification Section 01330. 
 Substitution approved as noted – Make submittals in accordance with Specification Section 01330. 
 Substitution rejected – Use specified materials. 
 Substitution Request received too late – Use specified materials 

 
Signed by:               Date:        
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Additional Comments:  Contractor  Subcontractor  Supplier   Manufacturer   A/E   
 
      
 
      
 
      
 
      
 
      
 
 
Copyright 1996, Construction 
Specification Institute, 
99 Canal Center Plaza, Suite 300 Alex-
andria, VA  22314 

 September 1996 
CSI Form 13.1A 
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SECTION 01 73 00 - EXECUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes general procedural requirements governing execution of the Work 
including, but not limited to, the following: 
1. General installation of products. 
2. Coordination of Owner-installed products. 
3. Progress cleaning. 
4. Starting and adjusting. 
5. Protection of installed construction. 
6. Correction of the Work. 

B. Related Sections include the following: 

1. Division 01 Section "Project Management and Coordination" for procedures for 
coordinating field engineering with other construction activities. 

2. Division 01 Section "Submittal Procedures" for submitting surveys. 
3. Division 01 Section "Cutting and Patching" for procedural requirements for cutting and 

patching necessary for the installation or performance of other components of the Work. 
4. Division 01 Section "Closeout Procedures" for submitting final property survey with 

Project Record Documents, recording of Owner-accepted deviations from indicated lines 
and levels, and final cleaning. 

1.3 SUBMITTALS 

A. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed to accept 
hazardous materials, for hazardous waste disposal. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existing conditions as shown on the contract documents are based on 
a physical survey but are not guaranteed.  Contractor is to verify existing dimensions and 
conditions 

B. Acceptance of Conditions:  Examine substrates, areas, and conditions, with Installer or 
Applicator present where indicated, for compliance with requirements for installation tolerances 
and other conditions affecting performance.  Record observations. 

1. Written Report:  Where a written report listing conditions detrimental to performance of 
the Work is required by other Sections, include the following: 

a. Description of the Work. 
b. List of detrimental conditions, including substrates. 
c. List of unacceptable installation tolerances. 
d. Recommended corrections. 

2. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers. 

3. Examine walls, floors, and roofs for suitable conditions where products and systems are 
to be installed. 

4. Proceed with installation only after unsatisfactory conditions have been corrected.  
Proceeding with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 
measurements before installing each product.  Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

B. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

C. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 
clarification of the Contract Documents, submit a Request for Information to Architect.  Include 
a detailed description of problem encountered, together with recommendations for changing the 
Contract Documents. 
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3.3 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy. 

E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

F. Templates:  Obtain and distribute to the parties involved templates for work specified to be 
factory prepared and field installed.  Check Shop Drawings of other work to confirm that 
adequate provisions are made for locating and installing products to comply with indicated 
requirements. 

G. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, 
arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints. 

H. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered 
hazardous. 

3.4 PROGRESS CLEANING 

A. General: Contractor shall clean Project site and work areas daily, including common areas.  
Coordinate progress cleaning for joint-use areas where more than one installer has worked.  
Enforce requirements strictly.  Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold materials more than 7 days during normal weather or 3 days if the 
temperature is expected to rise above 80 deg F. 

3. Containerize hazardous and unsanitary waste materials separately from other waste.  
Mark containers appropriately and dispose of legally, according to regulations. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 
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D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended.  If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure 
freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal:  Burying or burning waste materials on-site will not be permitted.  Washing 
waste materials down sewers or into waterways will not be permitted. 

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period.  Adjust and lubricate operable components to ensure 
operability without damaging effects. 

J. Limiting Exposures:  Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise 
deleterious exposure during the construction period. 

3.5 STARTING AND ADJUSTING 

A. Verify operating components to confirm proper operation.  Remove malfunctioning units, 
replace with new units, and retest. 

B. Adjust operating components for proper operation without binding.  Adjust equipment for 
proper operation. 

3.6 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 
or deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

3.7 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes.  
Comply with requirements in Division 01 Section "Cutting and Patching." 

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up 
with matching materials, and properly adjusting operating equipment. 
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B. Restore permanent facilities used during construction to their specified condition. 

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 
without visible evidence of repair. 

D. Repair components that do not operate properly.  Remove and replace operating components 
that cannot be repaired. 

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 

END OF SECTION 01 73 00 
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SECTION 01 73 29 - CUTTING AND PATCHING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes procedural requirements for cutting and patching. 

B. Related Sections include the following: 

1. Division 01 Section "Selective Structure Demolition" for demolition of selected portions 
of the building. 

2. Divisions 2 through 49 Sections for specific requirements and limitations applicable to 
cutting and patching individual parts of the Work. 

3. Division 07 Section "Penetration Firestopping" for patching fire-rated construction. 

1.3 DEFINITIONS 

A. Cutting:  Removal of in-place construction necessary to permit installation or performance of 
other Work. 

B. Patching:  Fitting and repair work required to restore surfaces to original conditions after 
installation of other Work. 

1.4 SUBMITTALS 

A. Cutting and Patching Proposal:  Submit a proposal describing procedures at least 10  days 
before the time cutting and patching will be performed, requesting approval to proceed.  Include 
the following information: 

1. Extent:  Describe cutting and patching, show how they will be performed, and indicate 
why they cannot be avoided. 

2. Changes to In-Place Construction:  Describe anticipated results.  Include changes to 
structural elements and operating components as well as changes in building's appearance 
and other significant visual elements. 

3. Products:  List products to be used and firms or entities that will perform the Work. 
4. Dates:  Indicate when cutting and patching will be performed. 
5. Utility Services and Mechanical/Electrical Systems:  List services/systems that cutting 

and patching procedures will disturb or affect.  List services/systems that will be 



Christina School District Wide Door Replacement                      BSA+A PROJECT # 20.008 
Christina School District                                                                                           August, 2020 
 
 

CUTTING AND PATCHING  01 73 29-2  

relocated and those that will be temporarily out of service.  Indicate how long 
services/systems will be disrupted. 

6. Structural Elements:  Where cutting and patching involve adding reinforcement to 
structural elements, submit details and engineering calculations showing integration of 
reinforcement with original structure. 

7. Architect's Approval:  Obtain approval of cutting and patching proposal before cutting 
and patching.  Approval does not waive right to later require removal and replacement of 
unsatisfactory work. 

1.5 QUALITY ASSURANCE 

A. Structural Elements:  Do not cut and patch structural elements in a manner that could change 
their load-carrying capacity or load-deflection ratio. 

B. Operational Elements:  Do not cut and patch operating elements and related components in a 
manner that results in reducing their capacity to perform as intended or that results in increased 
maintenance or decreased operational life or safety.  Operating elements include the 
following: 

1. Primary operational systems and equipment. 
2. Air or smoke barriers. 
3. Fire-suppression systems. 
4. Mechanical systems piping and ducts. 
5. Control systems. 
6. Communication systems. 
7. Conveying systems. 
8. Electrical wiring systems. 
9. Detention or electronic security systems. 

C. Visual Requirements:  Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching.  Do not cut and patch construction exposed on the exterior or 
in occupied spaces in a manner that would, in Architect's opinion, reduce the building's 
aesthetic qualities.  Remove and replace construction that has been cut and patched in a visually 
unsatisfactory manner. 

D. Cutting and Patching Conference:  Before proceeding, meet at Project site with parties involved 
in cutting and patching, including mechanical and electrical trades.  Review areas of potential 
interference and conflict.  Coordinate procedures and resolve potential conflicts before 
proceeding. 

1.6 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged 
during cutting and patching operations, by methods and with materials so as not to void existing 
warranties. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections. 

B. In-Place Materials:  Use materials identical to in-place materials.  For exposed surfaces, use 
materials that visually match in-place adjacent surfaces to the fullest extent possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 
will match the visual and functional performance of in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine surfaces to be cut and patched and conditions under which cutting and patching are to 
be performed. 

1. Compatibility:  Before patching, verify compatibility with and suitability of substrates, 
including compatibility with in-place finishes or primers. 

2. Proceed with installation only after unsafe or unsatisfactory conditions have been 
corrected. 

3.2 PREPARATION 

A. Temporary Support:  Provide temporary support of Work to be cut. 

B. Protection:  Protect in-place construction during cutting and patching to prevent damage.  
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

C. Adjoining Areas:  Avoid interference with use of adjoining areas or interruption of free passage 
to adjoining areas. 

D. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to prevent interruption to occupied areas. 

3.3 PERFORMANCE 

A. General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and 
patching at the earliest feasible time, and complete without delay. 
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1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction.  If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping.  Cut holes and slots as small as possible, neatly to size 
required, and with minimum disturbance of adjacent surfaces.  Temporarily cover 
openings when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 
4. Excavating and Backfilling:  Comply with requirements in applicable Division 31 

Sections where required by cutting and patching operations. 
5. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be 

removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 

C. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other Work.  Patch with durable seams that are as invisible as 
possible.  Provide materials and comply with installation requirements specified in other 
Sections. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to 
demonstrate integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will eliminate evidence 
of patching and refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls:  Where walls or partitions that are removed extend one finished area 
into another, patch and repair floor and wall surfaces in the new space.  Provide an even 
surface of uniform finish, color, texture, and appearance.  Remove in-place floor and wall 
coverings and replace with new materials, if necessary, to achieve uniform color and 
appearance. 

a. Where patching occurs in a painted surface, apply primer and intermediate paint 
coats over the patch and apply final paint coat over entire unbroken surface 
containing the patch.  Provide additional coats until patch blends with adjacent 
surfaces. 
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4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane 
surface of uniform appearance. 

5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a 
weathertight condition. 

D. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Completely 
remove paint, mortar, oils, putty, and similar materials. 

 

END OF SECTION 01 73 29 
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SECTION 01 74 19 – CONSTRUCTION WASTE MANAGEMENT 

PART 1 GENERAL 

1.1 GENERAL REQUIREMENTS 

A. Work of this Section, as shown or specified, shall be in accordance with the requirements of the 
Contract Documents. 

1.2 SECTION INCLUDES 

A. Work of this section includes the following requirements: 

1. Waste management requirements. 
 

1.3 PERFORMANCE GOALS 

A. The Owner has established that this Project shall generate the least amount of waste possible 
and that processes that ensure the generation of as little waste as possible due to error, poor 
planning, breakage, mishandling, contamination, or other factors shall be employed. 

B. Of the waste that is generated, as many of the waste materials as economically feasible shall be 
reused, salvaged, or recycled.  Waste disposal in landfills or incinerators shall be minimized, 
thereby reducing disposal costs. 

1.4 WASTE MANAGEMENT REQUIREMENTS 

A. The contractor is responsible for daily job cleaning of the project area and interior and exterior 
areas immediately adjacent to the project area 

B. All items (construction products, equipment, etc.) identified for demolition are to become the 
property of the contractor to be removed from the job site and properly disposed of offsite.    

C. Items identified as salvage or reuse are to be carefully removed and properly stored, protected 
from damage.  If necessary, photograph items to identify previous damage.  Any damage 
occurring during removal, storage or reinstalling will be the responsibility of the contractor to 
correct or replace   

D. The contractor is responsible for supplying a dumpster and payment of dump fees.   Contractor 
is responsible for the security of dumpster.  Items placed in the dumpster by others will become 
the responsibility of the contractor for proper disposal.  The dumpster is to be located in area as 
directed by owner 

E. The dumpster is not to be used for the disposal of hazardous waste.  Hazardous wastes shall be 
separated, stored, and disposed of according to local regulations.  
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1.5 CLEAN-UP 

A. Contractor shall arrange for clean-up and removal of debris resulting from work of this project 
including all work by subcontractors and suppliers.  Debris shall be properly disposed of as 
identified in 1.3 above. 

B. Clean up shall be scheduled on a continual basis to ensure that project area, building areas 
(occupied and unoccupied0 are maintained free from accumulation of waste materials and trash 

C. Removal of garbage, food, and other items that could attract pests and insects are to be removed 
on a daily basis 

1. If, within 24 hours after written notification from the owner of discrepancies in 
housekeeping. The owner reserves the right to undertake the work and back charge the 
contractor 

D. See Close out Procedures for Final cleaning requirements 

1.6 QUALITY ASSURANCE 

A. Regulatory Requirements:  Comply with hauling and disposal regulations of authorities having 
jurisdiction. Comply with all applicable local ordinances and regulations. 

 

END OF SECTION 01 74 19 
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SECTION 01 77 00 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for contract closeout, 
including, but not limited to, the following: 

1. Inspection procedures. 
2. Warranties. 
3. Final cleaning. 

B. Related Sections include the following: 

1. Division 01 Section "Payment Procedures" for requirements for Applications for 
Payment for Substantial and Final Completion. 

2. Division 01 Section "Photographic Documentation" for submitting Final Completion 
construction photographs and negatives. 

3. Division 01 Section "Execution" for progress cleaning of Project site. 
4. Division 01 Section "Project Record Documents" for submitting Record Drawings, 

Record Specifications, and Record Product Data. 
5. Division 01 Section "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 
6. Divisions 02 through 49 Sections for specific closeout and special cleaning requirements 

for the Work in those Sections. 

1.3 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial 
Completion, complete the following.  List items below that are incomplete in request. 

1. Prepare a list of items to be completed and corrected (punch list), the value of items on 
the list, and reasons why the Work is not complete. 

2. Advise Owner of pending insurance changeover requirements. 
3. Submit specific warranties, workmanship bonds, maintenance service agreements, final 

certifications, and similar documents. 
4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to 

services and utilities.  Include occupancy permits, operating certificates, and similar 
releases. 
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5. Prepare and submit Project Record Documents, operation and maintenance manuals, 
Final Completion construction photographs, damage or settlement surveys, property 
surveys, and similar final record information. 

6. Deliver tools, spare parts, extra materials, and similar items to location designated by 
Owner.  Label with manufacturer's name and model number where applicable. 

7. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's 
personnel of changeover in security provisions. 

8. Terminate and remove temporary facilities from Project site, along with mockups, 
construction tools, and similar elements. 

9. Complete final cleaning requirements, including touchup painting. 
10. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of 
request, Architect will either proceed with inspection or notify Contractor of unfulfilled 
requirements.  Architect will prepare the Certificate of Substantial Completion after inspection 
or will notify Contractor of items, either on Contractor's list or additional items identified by 
Architect, that must be completed or corrected before certificate will be issued. 

1. Reinspection:  Reinspection will occur during final inspection. 
2. Results of completed inspection will form the basis of requirements for Final 

Completion. 

1.4 FINAL COMPLETION 

A. Preliminary Procedures:  Before requesting final inspection for determining date of Final 
Completion, complete the following: 

1. Submit a final Application for Payment according to Division 01 Section "Payment 
Procedures." 

2. Submit certified copy of Architect's Substantial Completion inspection list of items to be 
completed or corrected (punch list), endorsed and dated by Architect.  The certified copy 
of the list shall state that each item has been completed or otherwise resolved for 
acceptance. 

3. Submit evidence of final, continuing insurance coverage complying with insurance 
requirements. 

4. Submit pest-control final inspection report and warranty. 
5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems. 

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor 
of construction that must be completed or corrected before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 
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2. Inspections by the Architect, requested by the Contractor after the second punch 
list inspection, shall be at the cost of the Contractor.  Costs shall be on a time and 
material basis and back charged to the Contractor’s contract with the Owner. 

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Preparation:  Submit three copies of list.  Include name and identification of each space and area 
affected by construction operations for incomplete items and items needing correction 
including, if necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order, starting with exterior areas first and 
proceeding from lowest floor to highest floor. 

2. Organize items applying to each space by major element, including categories for ceiling, 
individual walls, floors, equipment, and building systems. 

3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Page number. 

1.6 WARRANTIES 

A. Submittal Time:  Submit written warranties on request of Architect for designated portions of 
the Work where commencement of warranties other than date of Substantial Completion is 
indicated. 

B. Organize warranty documents into an orderly sequence based on the table of contents of the 
Project Manual. 

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 
paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 
tab to identify the product or installation.  Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor. 

C. Provide additional copies of each warranty to include in operation and maintenance manuals. 

1.7 CLOSEOUT DOCUMENTATION SUBMITTALS 

A. Prepare and submit documentation of the following items; 
1. Form G704 Substantial Completion 
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2. Form G706 Affidavit of Payment of Debts and Claims 
3. Form 706A Release of Liens Contractor / Subcontractor 
4. Form 707 Consent of Surety Company 
5. Final Payment App 
6. Meeting Minutes 
7. General Correspondence 
8. Certificate of Occupancy 
9. Warranties (Letter of Guarantee and Warranty Info) 
10. O&M Manuals 
11. Hard Copy of As-Built Drawings 
12. Substantial Completion Form  
13. Record Shop Drawings and submittals 
14. Affidavit of Discharge of State Tax Liability 
15. Copy of completed final punch list signed off on by Owner’s Rep 
16. Punch list Closeout Letter 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations. 

B. Cleaning:   

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and other 
foreign substances. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other 
foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 
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e. Remove snow and ice to provide safe access to building. 
f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of stains, films, and similar foreign substances.  Avoid disturbing natural 
weathering of exterior surfaces.  Restore reflective surfaces to their original 
condition. 

g. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

h. Sweep concrete floors broom clean in unoccupied spaces. 
i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; 

shampoo if visible soil or stains remain. 
j. Clean transparent materials, including mirrors and glass in doors and windows.  

Remove glazing compounds and other noticeable, vision-obscuring materials.  
Replace chipped or broken glass and other damaged transparent materials.  Polish 
mirrors and glass, taking care not to scratch surfaces. 

k. Remove labels that are not permanent. 
l. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  

Replace finishes and surfaces that cannot be satisfactorily repaired or restored or 
that already show evidence of repair or restoration. 

1) Do not paint over "UL" and similar labels, including mechanical and 
electrical nameplates. 

m. Leave Project clean and ready for occupancy. 

C. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or 
excess materials on Owner's property.  Do not discharge volatile, harmful, or dangerous 
materials into drainage systems.  Remove waste materials from Project site and dispose of 
lawfully. 

END OF SECTION 01 77 00 
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SECTION 01 78 39 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for Project Record 
Documents, including the following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 

B. Related Sections include the following: 
1. Division 01 Section "Closeout Procedures" for general closeout procedures. 
2. Division 01 Section "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 
3. Divisions 02 through 49 Sections for specific requirements for Project Record 

Documents of the Work in those Sections. 

1.3 SUBMITTALS 

A. Record Drawings:  Comply with the following: 
1. Number of Copies:  Submit copies of Record Drawings as follows: 

a. Initial Submittal:  Submit one set(s) of plots from corrected Record CAD 
Drawings and one set(s) of marked-up Record Prints.  Architect will initial and 
date each plot and mark whether general scope of changes, additional information 
recorded, and quality of drafting are acceptable.  Architect will return plots and 
prints for organizing into sets, printing, binding, and final submittal. 

b. Final Submittal:  Submit one set(s) of marked-up Record Prints, Print each 
Drawing, whether or not changes and additional information were recorded. 

B. Record Specifications:  Submit one copy of Project's Specifications, including addenda and 
contract modifications. 

C. Record Product Data:  Submit one copy of each Product Data submittal. 

1. Where Record Product Data is required as part of operation and maintenance manuals, 
submit marked-up Product Data as an insert in manual instead of submittal as Record 
Product Data. 
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PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one set of blue- or black-line white prints of the Contract Drawings 
and Shop Drawings. 

1. Preparation:  Mark Record Prints to show the actual installation where installation varies 
from that shown originally.  Require individual or entity who obtained record data, 
whether individual or entity is Installer, subcontractor, or similar entity, to prepare the 
marked-up Record Prints. 

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Accurately record information in an understandable drawing technique. 
c. Record data as soon as possible after obtaining it.  Record and check the markup 

before enclosing concealed installations. 

2. Content:  Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 
b. Changes made following Architect's written orders. 
c. Details not on the original Contract Drawings. 
d. Field records for variable and concealed conditions. 
e. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings or Shop Drawings, whichever is most capable of showing 
actual physical conditions, completely and accurately.  If Shop Drawings are marked, 
show cross-reference on the Contract Drawings. 

4. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 
between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted 
from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

2.2 RECORD PRODUCT DATA 

A. Preparation:  Mark Product Data to indicate the actual product installation where installation 
varies substantially from that indicated in Product Data submittal. 
1. Give particular attention to information on concealed products and installations that 

cannot be readily identified and recorded later. 
2. Include significant changes in the product delivered to Project site and changes in 

manufacturer's written instructions for installation. 
3. Note related Change Orders, Record Specifications, and Record Drawings where 

applicable. 
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2.3 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for miscellaneous 
record keeping and submittal in connection with actual performance of the Work.  Bind or file 
miscellaneous records and identify each, ready for continued use and reference. 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period for Project 
Record Document purposes.  Post changes and modifications to Project Record Documents as 
they occur; do not wait until the end of Project. 

B. Maintenance of Record Documents and Samples:  Store Record Documents and Samples in the 
field office apart from the Contract Documents used for construction.  Do not use Project 
Record Documents for construction purposes.  Maintain Record Documents in good order and 
in a clean, dry, legible condition, protected from deterioration and loss.  Provide access to 
Project Record Documents for Architect's reference during normal working hours. 

END OF SECTION 01 78 39 



 
 
Christina School District Wide Door Replacement                                     BSA+A PROJECT # 20.008 
Christina School District                                                                                                         August, 2020 
 
 

 
SELECTIVE DEMOLITION  02 41 13 - 1 
 

SECTION 024113 - SELECTIVE DEMOLITION 

PART 1 - GENERAL   

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Demolition and removal of selected portions of building or structure. 
2. Salvage of existing items to be reused or recycled.  

B. Related Sections include the following: 

1. Division 1 Section "Summary" for use of premises, phasing, and Owner-occupancy 
requirements. 

2. Division 1 Section "Temporary Facilities and Controls" for temporary construction and 
environmental-protection measures for selective demolition operations. 

1.3 DEFINITIONS 

A. Remove:  Detach items from existing construction and legally dispose of them off-site, unless 
indicated to be removed and salvaged or removed and reinstalled. 

B. Remove and Salvage:  Detach items from existing construction. Save protect and restore ready for 
reuse, unless noted to be delivered to Owner. 

C. Remove and Reinstall:  Detach items from existing construction, prepare them for reuse, and 
reinstall them where indicated. 

D. Existing to Remain:  Existing items of construction that are not to be removed and that are not 
otherwise indicated to be removed, removed and salvaged, or removed and reinstalled. 

1.4 MATERIALS OWNERSHIP 

A. Owner will have right of first refusal to all salvaged materials. Owner will tag all items to be 
removed and delivered to Owner, prior to notice to proceed with demolish activities.  

B. All equipment, materials, and items removed shall remain the property of the Owner, if desired; 
equipment, material and items not desired to be re-used or retained by the Owner shall be removed 
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from the site by the Contractor. The Owner’s Representative will designate which equipment, 
materials and items will be retained 

C. Items and materials noted “to be salvaged” or “Owner’s surplus” shall remain the property of the 
Owner.  Contractor shall obtain receipt of proof of delivery to Owner designated secure storage. 

D. Documentation: Where condition of salvaged materials or adjoining construction may be subject to 
dispute or might be misconstrued as damage caused by selective demolition operations, document 
existing conditions prior to start of demolition or removal.   

1.5 SUBMITTALS 

A. Pre-demolition Photographs or Videotapes:  Show existing conditions of adjoining construction 
and site improvements, including finish surfaces, that might be misconstrued as damage caused by 
selective demolition operations.  Submit before Work begins. 

B. Submit for record only plans and sequence for temporary shoring prior minimum 15 days prior to 
start of work.   

1.6 PROJECT CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition area.  
Conduct selective demolition so Owner's operations will not be disrupted. 

B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as 
practical. 

C. Notify Owner’s Representative of discrepancies between existing conditions and Drawings before 
proceeding with selective demolition. 

D. Hazardous Materials:  Hazardous materials may present in construction to be selectively 
demolished.  A report on the presence of hazardous materials is on file for review and use.  
Examine report to become aware of locations where hazardous materials are present. 

1. Hazardous materials will be removed by Owner concurrent with the start of the Work. 
2. Do not disturb hazardous materials or items suspected of containing hazardous materials 

except under procedures specified elsewhere in the Contract Documents. 
3. If materials suspected of containing hazardous materials are encountered, do not disturb; 

immediately notify Architect and Owner.  Owner will remove hazardous materials under a 
separate contract. 

E. On site storage or sale of removed items or materials not intended for reuse on project is not 
permitted. 

F. Utility Service:  Maintain existing utilities indicated to remain in service and protect them against 
damage during selective demolition operations. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped. 

B. Survey existing conditions and correlate with requirements indicated to determine extent of 
selective demolition required. 

C. Inventory and record the condition of items to be removed and reinstalled and items to be removed 
and salvaged. 

D. When unanticipated mechanical, electrical, or structural elements that conflict with intended 
function or design are encountered, investigate and measure the nature and extent of conflict.  
Promptly submit a written report to Owner’s Representative. 

E. Survey of Existing Conditions:  Record existing conditions by use of photographs prior to selective 
demolition or removal of existing building elements that will be reproduced or duplicated in final 
Work, make permanent record of measurements, materials, and construction details required to 
make exact reproduction. 

F. Perform surveys as the Work progresses to detect hazards resulting from selective demolition 
activities. 

3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Existing Services/Systems:  Maintain services/systems indicated to remain and protect them 
against damage during selective demolition operations.     

B. Service/System Requirements:  Locate, identify, disconnect, and seal or cap off indicated utility 
services and mechanical/electrical systems serving areas to be selectively demolished. 

1. Owner will arrange to shut off indicated services/systems when requested by Contractor. 
2. If services/systems are required to be removed, relocated, or abandoned, before proceeding 

with selective demolition provide temporary services/systems that bypass area of selective 
demolition and that maintain continuity of services/systems to other parts of building, as 
acceptable to governing authorities. 

3. Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal 
remaining portion of pipe or conduit after bypassing. 

a. Where entire wall is to be removed, existing services/systems may be removed with 
removal of the wall assuming systems have been deactivated, drained, and capped as 
appropriate. 
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3.3 PREPARATION 

A. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal operations 
to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied 
and used facilities. 

B. Temporary Shoring:  Provide and maintain shoring, bracing, and structural supports as required to 
preserve stability and prevent movement, settlement, or collapse of construction and finishes to 
remain, and to prevent unexpected or uncontrolled movement or collapse of construction being 
demolished. 

1. Strengthen or add new supports when required during progress of selective demolition. 

3.4 PROTECTION: 

A. Provide temporary barricades and other forms of protection for people from operations. 

B. Provide protective measures as required to provide free and safe passage to and from occupied 
portions of building. 

C. Erect temporary covered passageways as required by authorities having jurisdiction. 

D. Provide shoring, bracing, or support to prevent movement, settlement, or collapse of structure or 
element to be demolished, and adjacent facilities or work to remain. 

E. Protect from damage existing finish work that is to remain in place and become exposed during 
demolition operations. 

F. Protect floors with suitable coverings when necessary. 

G. Construct temporary insulated solid dustproof partitions where required to separate areas 
where noisy or extensive dirt or dust operations are performed.  Equip partitions with 
dustproof doors and security locks if required. 

H. Provide temporary weather protection during interval between demolition and removal of existing 
construction on exterior surfaces, and installation of new construction to ensure that no water 
leakage or damage occurs to structure or interior areas of existing building. 

I. Remove protections at completion of work. 

3.5 SELECTIVE DEMOLITION, GENERAL 

A. General:  Demolish and remove existing construction only to the extent required by new 
construction or as indicated.  Use methods required to complete the Work within limitations of 
governing regulations and as follows: 

1. Proceed with selective demolition systematically, from higher to lower level.  Complete 
selective demolition operations above each floor or tier before disturbing supporting 
members on the next lower level. 
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2. DO NOT CUT STRUCTURAL MEMBERS WITHOUT WRITTEN APPROVAL OF 
ARCHITECT 

3. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use cutting 
methods least likely to damage construction to remain or adjoining construction.  Use hand 
tools or small power tools designed for sawing or grinding, not hammering and chopping, to 
minimize disturbance of adjacent surfaces.  Temporarily cover openings to remain. 

4. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces. 

5. Do not use cutting torches until work area is cleared of flammable materials.  At concealed 
spaces, such as duct and pipe interiors, verify condition and contents of hidden space before 
starting flame-cutting operations.  Maintain fire watch and portable fire-suppression devices 
during flame-cutting operations. 

6. Remove structural framing members and lower to ground by method suitable to avoid free 
fall and to prevent ground impact or dust generation. 

B. Reuse of Building Elements:  Do not demolish building elements beyond what is indicated on 
Drawings without Architect's approval.  

C. Removed and Salvaged Items: 

1. Clean salvaged items. 
2. Pack or crate items after cleaning.  Identify contents of containers. 
3. Store items in a secure area until reuse or delivery to Owner. 
4. Transport items to Owner's storage area designated by Owner. 
5. Protect items from damage during transport and storage. 
6. Remove and turn over to Owner all existing building dedication placques. 

D. Removed and Reinstalled Items: 

1. Clean and repair items to functional condition adequate for intended reuse.  Paint equipment 
to match new equipment. 

2. Pack or crate items after cleaning and repairing.  Identify contents of containers. 
3. Protect items from damage during transport and storage. 
4. Reinstall items in locations indicated.  Comply with installation requirements for new 

materials and equipment.  Provide connections, supports, and miscellaneous materials 
necessary to make item functional for use indicated. 

E. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling 
during selective demolition.  When permitted by Owner’s Representative, items may be removed 
to a suitable, protected storage location during selective demolition and cleaned and reinstalled in 
their original locations after selective demolition operations are complete. 

F. Roofing:  Remove no more existing roofing than can be covered in one day by new roofing and so 
that building interior remains watertight and weathertight.  Refer to Division 7 Section for roofing 
requirements. 

G. Air-Conditioning Equipment:  Where indicated, remove equipment without releasing refrigerants. 
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3.6 DISPOSAL OF DEMOLISHED MATERIALS 

A. General:  Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise 
indicated to remain Owner's property, remove demolished materials from Project site and legally 
dispose of them in an EPA-approved landfill. 

1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and 

areas. 

B. Burning:  Do not burn demolished materials. 

3.7 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition 
operations.  Return adjacent areas to condition existing before selective demolition operations 
began. 

 

END OF SECTION 02 41 13 
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SECTION 08 11 13 - HOLLOW METAL DOORS AND FRAMES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes hollow-metal work, including, but not limited to: 
1. Painted Doors and Frames 
2. Painted borrowed light frames, sidelights, transoms 

B. Related Sections: 
1. Section 024113: SELECTIVE DEMOLITION 
2. Section 087100: DOOR HARDWARE 
3. Section 099100: PAINTING 

1.3 DEFINITIONS 

A. Minimum Thickness: Minimum thickness of base metal without coatings according to 
NAAMM-HMMA 803 or SDI A250.8. 

1.4 COORDINATION 

A. Coordinate anchorage installation for hollow-metal frames. Furnish setting drawings, templates, 
and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and 
items with integral anchors. Deliver such items to Project site in time for installation. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include construction details, material descriptions, core descriptions (including fire rating 
and insulation), and finishes. 

B. Shop Drawings: Include the following: 

1. Elevations of each door type. 
2. Details of doors, including vertical- and horizontal-edge details and metal thicknesses. 
3. Frame details for each frame type, including dimensioned profiles and metal thicknesses. 
4. Locations of reinforcement and preparations for hardware. 
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5. Details of each different wall opening condition. 
6. Details of anchorages, joints, field splices, and connections. 
7. Details of accessories. 
8. Details of moldings, removable stops, and glazing. 
9. Details of conduit and preparations for power, signal, and control systems. 

C. Schedule: Provide a schedule of hollow-metal work prepared by or under the supervision of 
supplier, using same reference numbers for details and openings as those on Drawings. 
Coordinate with final Door Hardware Schedule. 

1.6 INFORMATIONAL SUBMITTALS 

A. Product Test Reports: For each type of hollow-metal door and frame assembly, for tests 
performed by a qualified testing agency. 

1.7  DELIVERY, STORAGE, AND HANDLING 

A. Deliver hollow-metal work palletized, packaged, or crated to provide protection during transit 
and Project-site storage. Do not use nonvented plastic. 

1. Provide additional protection to prevent damage to factory-finished units. 

B. Store hollow-metal work vertically under cover at Project site with head up. Place on minimum 
4-inch- (102-mm-) high wood blocking. Provide minimum 1/4-inch (6-mm) space between each 
stacked door to permit air circulation. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers: Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, the following: 

1. Amweld International, LLC. 
2. Ceco Door Products; an Assa Abloy Group company. 
3. Curries Company; an Assa Abloy Group company. 
4. Republic Doors and Frames. 
5. Steelcraft; an Ingersoll-Rand company. 

B. Source Limitations: Obtain hollow-metal work from single source from single manufacturer. 

2.2 EXTERIOR DOORS  

A. Construct exterior doors and frames to comply with the standards indicated for materials, 
fabrication, hardware locations, hardware reinforcement, tolerances, and clearances, and as 
specified. 

http://www.specagent.com/LookUp/?ulid=5745&mf=04&mf=95&src=wd&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456827227&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456827229&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456827232&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456827258&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456827262&mf=&src=wd
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B. Heavy-Duty Doors: SDI A250.8, Level 2. 

1. Physical Performance: Level B according to SDI A250.4. 
2. Doors: 

a. Type: As indicated in the Door and Frame Schedule. 
b. Thickness: 1-3/4 inches (44.5 mm.) 
c. Face: Metallic-coated steel sheet, minimum thickness of 0.05 inch (18 gage), with 

minimum A 60 coating.  Galvanneal for field painting 
d. Formed in place polyurethane insulation (U=.36) 
e. Edge Construction: Model 2, Seamless. 
f. Core: Manufacturer's standard polystyrene or polyurethane 

2.3 Glazing  

A. Doors borrowed lights, side lights, and transoms 
1. ¼” clear tempered 
2. Factory supplied stops 

2.4 MATERIALS 

A. Cold-Rolled Steel Sheet: ASTM A 1008/A 1008M, Commercial Steel (CS), Type B; suitable 
for exposed applications. 

B. Hot-Rolled Steel Sheet: ASTM A 1011/A 1011M, Commercial Steel (CS), Type B; free of 
scale, pitting, or surface defects; pickled and oiled. 

C. Metallic-Coated Steel Sheet: ASTM A 653/A 653M, Commercial Steel (CS), Type B. 

2.5 FABRICATION 

A. Fabricate hollow-metal work to be rigid and free of defects, warp, or buckle. Accurately form 
metal to required sizes and profiles, with minimum radius for metal thickness. Where practical, 
fit and assemble units in manufacturer's plant. To ensure proper assembly at Project site, clearly 
identify work that cannot be permanently factory assembled before shipment. 

B. Hollow-Metal Doors: 

1. Steel-Stiffened Door Cores: Provide minimum thickness 0.026 inch (0.66 mm), steel 
vertical stiffeners of same material as face sheets extending full-door height, with vertical 
webs spaced not more than 6 inches (152 mm) apart. Spot weld to face sheets no more 
than 5 inches (127 mm) o.c. Fill spaces between stiffeners with glass- or mineral-fiber 
insulation. 

2. Top Edge Closures: Close top edges of doors with flush closures of same material as face 
sheets. 

3. Bottom Edge Closures: Close bottom edges of doors where required for attachment of 
weather stripping with end closures or channels of same material as face sheets. 
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4. Provide weep-hole openings in bottoms of exterior doors to permit moisture to escape. 
Seal joints in top edges of doors against water penetration. 

C. Fabricate concealed stiffeners and edge channels from either cold- or hot-rolled steel sheet. 

D. Hardware Preparation: Factory prepare hollow-metal work to receive templated mortised 
hardware; include cutouts, reinforcement, mortising, drilling, and tapping according to 
SDI A250.6, the Door Hardware Schedule, and templates. 

1. Reinforce doors and frames to receive nontemplated, mortised, and surface-mounted door 
hardware. 

2. Comply with applicable requirements in SDI A250.6 and BHMA A156.115 for 
preparation of hollow-metal work for hardware. 

E. Stops and Moldings: Provide stops and moldings around glazed lites and louvers where 
indicated. Form corners of stops and moldings with [butted] [or] [mitered] hairline joints. 

1. Single Glazed Lites: Provide fixed stops and moldings welded on secure side of hollow-
metal work. 

2. Multiple Glazed Lites: Provide fixed and removable stops and moldings so that each 
glazed lite is capable of being removed independently. 

3. Provide fixed frame moldings on outside of exterior and on secure side of interior doors 
and frames. 

4. Provide loose stops and moldings on inside of hollow-metal work. 
5. Coordinate rabbet width between fixed and removable stops with glazing and installation 

types indicated. 

2.6 STEEL FINISHES 

A. Prime Finish: Clean, pretreat, and apply manufacturer's standard primer. 

1. Shop Primer: Manufacturer's standard, fast-curing, lead- and chromate-free primer 
complying with SDI A250.10; recommended by primer manufacturer for substrate; 
compatible with substrate and field-applied coatings despite prolonged exposure. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with 
requirements for installation tolerances and other conditions affecting performance of the Work. 

B. Examine roughing-in for embedded and built-in anchors to verify actual locations before frame 
installation. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 
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3.2 PREPARATION 

A. Drill and tap doors to receive nontemplated, mortised, and surface-mounted door hardware. 

3.3 INSTALLATION 

A. General: Install hollow-metal work plumb, rigid, properly aligned, and securely fastened in 
place. Comply with Drawings and manufacturer's written instructions. 

B. Hollow-Metal Doors: Fit hollow-metal doors accurately in existing frames, within clearances 
specified below. Shim as necessary. 

a. Between Door and Frame Jambs and Head: 1/8 inch plus or minus 1/32 inch. 
b. Between Edges of Pairs of Doors: 1/8 inch to 1/4 inch (6.3 mm) plus or minus 1/32 

inch (0.8 mm). 
c. At Bottom of Door: Coordinate with existing threshold. 
d. Between Door Face and Stop: 1/16 inch (1.6 mm) to 1/8 inch (3.2 mm) plus or 

minus 1/32 inch (0.8 mm). 

3.4 FINISH 

A. All new doors are to be painted as specified in Section 099123 Painting 

3.5 ADJUSTING AND CLEANING 

A. Final Adjustments: Check and readjust operating hardware items immediately before final 
inspection. Leave work in complete and proper operating condition. Remove and replace 
defective work, including hollow-metal work that is warped, bowed, or otherwise unacceptable. 

B. Prime-Coat Touchup: Immediately after erection, sand smooth rusted or damaged areas of 
prime coat and apply touchup of compatible air-drying, rust-inhibitive primer. 

C. Metallic-Coated Surface Touchup: Clean abraded areas and repair with galvanizing repair paint 
according to manufacturer's written instructions. 

 

END OF SECTION 08 11 13 
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SECTION 08 17 43 – FRP-ALUMINUM HYBRID DOORS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes FRP-Aluminum doors installed in existing frames: 

B. Related Sections: 
1. Section 024113: SELECTIVE DEMOLITION 
2. Section 087100: DOOR HARDWARE 

1.3 COORDINATION 

A. Coordinate installation of doors in existing frames. Furnish setting drawings, templates, and 
directions for installing Deliver such items to Project site in time for installation. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include construction details, material descriptions, core descriptions (including fire rating 
and insulation), and finishes. 

B. Shop Drawings: Include the following: 

1. Elevations of each door type. 
2. Details of doors, including vertical- and horizontal-edge details and metal thicknesses. 
3. Locations of reinforcement and preparations for hardware. 
4. Details of each different wall opening condition. 
5. Details of accessories. 
6. Details of conduit and preparations for power, signal, and control systems. 

C. Schedule: Provide a schedule of  work prepared by or under the supervision of supplier, using 
same reference numbers for details and openings as those on Drawings. Coordinate with final 
Door Hardware Schedule. 
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1.5  DELIVERY, STORAGE, AND HANDLING 

A. Deliver doors in palletized, packaged, or crated to provide protection during transit and Project-
site storage. Do not use nonvented plastic. 

1. Provide additional protection to prevent damage to factory-finished units. 

B. Store vertically under cover at Project site with head up. Place on minimum 4-inch- (102-mm-) 
high wood blocking. Provide minimum 1/4-inch (6-mm) space between each stacked door to 
permit air circulation. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

Basis of Design (District Standard): Special-Lite SL-17 Insulated FRP with anodized aluminum 
trim.  Substitutions only with district approval. 

2.2 DOORS CONSTRUCTION 

A. 1-3/4” Thick. Mitered aluminum stiles and rails 

B. Poured in place polyurethane foam.  Laid in foam is not acceptable. U=.29 

C. Face Sheet: .120” thru color, pebble finish face interior and exterior FRP 

D. Pre Machine and prepare doors for required hardware 

2.3 Glazing  

A. Doors borrowed lights, side lights, and transoms 
1. ¼” clear tempered 
2. Factory supplied stops 

2.4 FABRICATION 

A. Fabricate door to be rigid and free of defects, warp, or buckle. Accurately form metal to 
required sizes and profiles, with minimum radius for metal thickness. Where practical, fit and 
assemble units in manufacturer's plant. To ensure proper assembly at Project site, clearly 
identify work that cannot be permanently factory assembled before shipment. 

B. Hardware Preparation: Factory prepare hollow-metal work to receive templated mortised 
hardware; include cutouts, reinforcement, mortising, drilling, and tapping according to 
SDI A250.6, the Door Hardware Schedule, and templates. 
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1. Reinforce doors and frames to receive nontemplated, mortised, and surface-mounted door 
hardware. 

2. Comply with applicable requirements in SDI A250.6 and BHMA A156.115 for 
preparation of hollow-metal work for hardware. 

C. Stops and Moldings: Provide stops and moldings around glazed lites and louvers where 
indicated. Form corners of stops and moldings with [butted] [or] [mitered] hairline joints. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with 
requirements for installation tolerances and other conditions affecting performance of the Work. 

B. Examine roughing-in for embedded and built-in anchors to verify actual locations before frame 
installation. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. General: Install hollow-metal work plumb, rigid, properly aligned, and securely fastened in 
place. Comply with Drawings and manufacturer's written instructions. 

B. Hollow-Metal Doors: Fit doors accurately in existing frames, within clearances specified below. 
Shim as necessary. 

a. Between Door and Frame Jambs and Head: 1/8 inch plus or minus 1/32 inch. 
b. Between Edges of Pairs of Doors: 1/8 inch to 1/4 inch (6.3 mm) plus or minus 1/32 

inch (0.8 mm). 
c. At Bottom of Door: Coordinate with new and existing threshold 
d. Between Door Face and Stop: 1/16 inch (1.6 mm) to 1/8 inch (3.2 mm) plus or 

minus 1/32 inch (0.8 mm). 

3.3 ADJUSTING AND CLEANING 

A. Final Adjustments: Check and readjust operating hardware items immediately before final 
inspection. Leave work in complete and proper operating condition. Remove and replace 
defective work, including hollow-metal work that is warped, bowed, or otherwise unacceptable. 

 

END OF SECTION 08 17 43 
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SECTION 08 71 00 - DOOR HARDWARE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes: 

1. Mechanical door hardware for the following: 

a. Swinging doors. 

B. Related Sections: 
1. Section 081113 "Hollow Metal Doors and Frames" 
2. Section 081613  “FRP Doors” 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. Include construction and installation details, 
material descriptions, dimensions of individual components and profiles, and finishes. 

B. Other Action Submittals: 

1. Door Hardware Schedule: Detailing fabrication and assembly of door hardware, as well 
as installation procedures and diagrams. Coordinate final door hardware schedule with 
doors, frames, and related work to ensure proper size, thickness, hand, function, and 
finish of door hardware. 
a. Format: Use same scheduling sequence and same door numbers as in the Contract 

Documents. 
b. Content: Include the following information: 

1) Identification number, location, hand, fire rating, size, and material of each 
door and frame. 

2) Locations of each door hardware set, cross-referenced to Drawings on floor 
plans and to door and frame schedule. 

3) Complete designations, including name and manufacturer, type, style, 
function, size, quantity, function, and finish of each door hardware product. 

4) Description of electrified door hardware sequences of operation and 
interfaces with other building control systems. 

5) Fastenings and other pertinent information. 
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6) Explanation of abbreviations, symbols, and codes contained in schedule. 
7) Mounting locations for door hardware. 
8) List of related door devices specified in other Sections for each door and 

frame. 

1.4 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For each type of door hardware to include in maintenance manuals.  

1.5 QUALITY ASSURANCE 

A. Source Limitations: Obtain each type of door hardware from a single manufacturer. 

B. Means of Egress Doors: Latches do not require more than 15 lbf (67 N) to release the latch. 
Locks do not require use of a key, tool, or special knowledge for operation. 

C. Accessibility Requirements: For door hardware on doors in an accessible route, comply with 
ICC/ANSI A117.1 . 

1. Provide operating devices that do not require tight grasping, pinching, or twisting of the 
wrist and that operate with a force of not more than 5 lbf (22.2 N). 

2. Comply with the following maximum opening-force requirements: 

a. Interior, Non-Fire-Rated Hinged Doors: 5 lbf (22.2 N) applied perpendicular to 
door. 

b. Sliding or Folding Doors: 5 lbf (22.2 N) applied parallel to door at latch. 
c. Fire Doors: Minimum opening force allowable by authorities having jurisdiction. 

3. Bevel raised thresholds with a slope of not more than 1:2. Provide thresholds not more 
than [1/2 inch (13 mm) high] [and] [3/4 inch (19 mm) high for exterior sliding doors]. 

4. Adjust door closer sweep periods so that, from an open position of 70 degrees, the door 
will take at least 3 seconds to move to a point 3 inches (75 mm) from the latch, measured 
to the leading edge of the door. 

1.6 COORDINATION 

A. Installation Templates: Distribute for doors, frames, and other work specified to be factory 
prepared. Check Shop Drawings of other work to confirm that adequate provisions are made for 
locating and installing door hardware to comply with indicated requirements. 

B. Existing Openings: Where hardware components are scheduled for application to existing 
construction or where modifications to existing door hardware are required, field verify existing 
conditions and coordinate installation of door hardware to suit opening conditions and to 
provide proper door operation. 
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1.7 WARRANTY 

A. Special Warranty: Manufacturer's standard form in which manufacturer agrees to repair or 
replace components of door hardware that fail in materials or workmanship within specified 
warranty period. 

1. Failures include, but are not limited to, the following: 

a. Structural failures including excessive deflection, cracking, or breakage. 
b. Faulty operation of doors and door hardware. 
c. Deterioration of metals, metal finishes, and other materials beyond normal 

weathering and use. 

2. Warranty Period:  
a. Locks and Latches 10 years from date of Substantial Completion 
b. Closers: 10 years from date of Substantial Completion. 

1.8 MAINTENANCE SERVICE 

A. Maintenance Tools and Instructions: Furnish a complete set of specialized tools and 
maintenance instructions for Owner's continued adjustment, maintenance, and removal and 
replacement of door hardware. 

PART 2 - PRODUCTS 

2.1 SCHEDULED DOOR HARDWARE 

A. Provide door hardware for each door as scheduled on Drawings to comply with requirements in 
this Section. 

1. Door Hardware Sets: Provide quantity, item, size, finish or color indicated, and [named 
manufacturers' products] [products equivalent in function and comparable in quality to 
named products] [products complying with BHMA designations referenced]. 

B. Designations: Requirements for design, grade, function, finish, size, and other distinctive 
qualities of each type of door hardware are indicated in Part 3 "Door Hardware Schedule" 
Article. Products are identified by using door hardware designations, as follows: 

1. Named Manufacturers' Products: Manufacturer and product designation are listed for 
each door hardware type required for the purpose of establishing minimum requirements. 
Manufacturers' names are abbreviated in Part 3 "Door Hardware Schedule" Article. 

2. References to BHMA Designations: Provide products complying with these designations 
and requirements for description, quality, and function. 
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2.2 HINGES 

A. Hinges: BHMA A156.1 US32 304 Stainless Steel with NRP. 
1. Basis-of-Design Product District Standard: Ives Hardware: Three knuckle concealed 

bearing heavy weight full mortise butt hinge to match existing.  Comparable product by 
one of the following: Other Substitutions are permitted only with owner approval 
a. Hager Companies. 

2.3 CONTINUOUS HINGES 

A. Continuous, Gear-Type Hinges: Extruded-6063 T6 aluminum, pinless, geared hinge leaves 
joined by a continuous extruded-aluminum channel cap; with concealed, self-lubricating thrust 
bearings with clear anodized finish 
1. Basis-of-Design Product (District Standard): Select Hinges: SL24 HD.  Comparable 

product by one of the following: Other Substitutions are permitted only with owner 
approval 
a. Hager Companies. 
b. Pemko. 

2.4 MECHANICAL LOCKS AND LATCHES 

A. Lock Functions: Replacement and new locks are to match function of existing door. 

B. Lock Trim: ADA compliant lever operation 

C. Strikes: Provide manufacturer's standard strike for each lock bolt or latchbolt complying with 
requirements indicated for applicable lock or latch and with strike box and curved lip extended 
to protect frame; finished to match lock or latch. 

D. Cylindrical Locks: 
1. Basis-of-Design Product (District Standard): Schlage ND series. school standard.  Subject 

to compliance with requirements, Substitutions are permitted only with owner approval 
a. “Sparta” Lever 
b. 626 (US 26D) “Satin Chrome” finish 

2.5 LOCK CYLINDERS 

A. Lock Cylinders (School Standard): Schlage Large Format Interchangeable (LFIC) core. 
#626767 “Everest T-restricted.  No substitutions 

2.6 KEYING 

A. Keying System: coordinate with owner existing keying. 

B. Keys: Nickel silver. 

http://www.specagent.com/LookUp/?ulid=74&mf=04&mf=95&src=wd&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456790326&mf=&src=wd
http://www.specagent.com/LookUp/?ulid=78&mf=04&mf=95&src=wd&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456790382&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456813377&mf=&src=wd
http://www.specagent.com/LookUp/?ulid=80&mf=04&mf=95&src=wd&mf=&src=wd
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1. Stamping: Permanently inscribe each key with a visual key control number and include 
the following notation: 

a. Notation: ["DO NOT DUPLICATE."] [Information to be furnished by Owner.] 

2. Quantity: One extra key blank for each lock, provide the following: 

2.7 SURFACE CLOSERS 

A. Surface Closers: Non handed BHMA A156.4 Grade 1; rack-and-pinion hydraulic type with 
adjustable sweep and latch speeds controlled by key-operated valves and forged-steel main arm. 
Comply with manufacturer's written recommendations for size of door closers depending on 
size of door, exposure to weather, and anticipated frequency of use. Provide factory-sized 
closers, adjustable to meet field conditions and requirements for opening force to comply with 
ADA requirements 
1. Basis-of-Design Product (District Standard): LCN 4040XP. Non hold open with integral 

cushion stop.  Comparable product by one of the following: Other Substitutions are 
permitted only with owner approval  
a. Corbin Russwin Architectural Hardware; an ASSA ABLOY Group company. 
b. DORMA Architectural Hardware; Member of The DORMA Group North 

America. 
c. Norton Door Controls; an ASSA ABLOY Group company. 
d. Rixson Specialty Door Controls; an ASSA ABLOY Group company. 
e. SARGENT Manufacturing Company; an ASSA ABLOY Group company. 

2.8 EXIT DEVICES 

A. Exit Devices: BHMA A156.3 Grade 1.  No cylinder dogging 
1. Basis-of-Design Product (District Standard): Von Duprin 98X996L (EO, or LDT) 

function to match existing. Substitutions are permitted only with owner approval  
 

2.9 KICK PLATES 

A. Kick Plates: .050” Thick stainless steel with four beveled edges and counter sink mounting 
holes for screw installation. 10”X2” LDW (single door) 1” LDW (double door). 
1. Basis-of-Design Product (District Standard): Ives 8400 x B4E. Comparable product by 

one of the following: Other Substitutions are permitted only with owner approval  
a. Rockwood. 
b. Trimco. 

2.10 WEATHERSTRIPPING 

A. Weatherstripping: Anodized Aluminum Neoprene bulb seal. 

http://www.specagent.com/LookUp/?ulid=78&mf=04&mf=95&src=wd&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456813854&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456813855&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456813855&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456813859&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456813860&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456813861&mf=&src=wd
http://www.specagent.com/LookUp/?ulid=78&mf=04&mf=95&src=wd&mf=&src=wd
http://www.specagent.com/LookUp/?ulid=78&mf=04&mf=95&src=wd&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456813854&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456813855&mf=&src=wd
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1. Basis-of-Design Product (District Standard): Weatherstripping National Guard Products 
(NGP) 135N. Comparable product by one of the following: Other Substitutions are 
permitted only with owner approval  
a. Reese. 
b. Pemco. 

2. Basis of Design Product (District Standard): Door sweep National Guard Products (NGP) 
200NSS.  Comparable product by one of the following: Other Substitutions are permitted 
only with owner approval  
a. Reese. 
b. Pemco. 

2.11 THRESHOLD 

A. Threshold: ADA compliant aluminum with integral bumper stop mill finish.  5” wide X ½” high 
1. Basis-of-Design Product (District Standard): National Guard Products (NGP) 896N. 

Comparable product by one of the following: Other Substitutions are permitted only with 
owner approval  
a. Reese. 
b. Pemco. 

 

2.12 FABRICATION 

A. Manufacturer's Nameplate: Do not provide products that have manufacturer's name or trade 
name displayed in a visible location except in conjunction with required fire-rated labels and as 
otherwise approved by Architect. 

1. Manufacturer's identification is permitted on rim of lock cylinders only. 

B. Base Metals: Produce door hardware units of base metal indicated, fabricated by forming 
method indicated, using manufacturer's standard metal alloy, composition, temper, and 
hardness. Furnish metals of a quality equal to or greater than that of specified door hardware 
units and BHMA A156.18. 

C. Fasteners: Provide door hardware manufactured to comply with published templates prepared 
for machine, wood, and sheet metal screws. Provide screws that comply with commercially 
recognized industry standards for application intended, except aluminum fasteners are not 
permitted. Provide Phillips flat-head screws with finished heads to match surface of door 
hardware, unless otherwise indicated. 
1. Concealed Fasteners: For door hardware units that are exposed when door is closed, 

except for units already specified with concealed fasteners. Do not use through bolts for 
installation where bolt head or nut on opposite face is exposed unless it is the only means 
of securely attaching the door hardware. Where through bolts are used on hollow door 
and frame construction, provide sleeves for each through bolt. 

2. Spacers or Sex Bolts: For through bolting of hollow-metal doors. 
3. Gasketing Fasteners: Provide noncorrosive fasteners for exterior applications and 

elsewhere as indicated. 

http://www.specagent.com/LookUp/?ulid=78&mf=04&mf=95&src=wd&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456813854&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456813855&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456813854&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456813855&mf=&src=wd
http://www.specagent.com/LookUp/?ulid=78&mf=04&mf=95&src=wd&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456813854&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456813855&mf=&src=wd
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2.13 FINISHES 

A. Provide finishes complying with BHMA A156.18 as indicated in door hardware schedule. 

B. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, 
temporary protective covering before shipping. 

C. Appearance of Finished Work: Variations in appearance of abutting or adjacent pieces are 
acceptable if they are within one-half of the range of approved Samples. Noticeable variations 
in the same piece are not acceptable. Variations in appearance of other components are 
acceptable if they are within the range of approved Samples and are assembled or installed to 
minimize contrast. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine doors and frames, with Installer present, for compliance with requirements for 
installation tolerances, labeled fire-rated door assembly construction, wall and floor 
construction, and other conditions affecting performance. 

B. Examine roughing-in for electrical power systems to verify actual locations of wiring 
connections before electrified door hardware installation. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Steel Doors and Frames: For surface applied door hardware, drill and tap doors and frames 
according to ANSI/SDI A250.6. 

B. Wood Doors: Comply with DHI WDHS.5 "Recommended Hardware Reinforcement Locations 
for Mineral Core Wood Flush Doors." 

3.3 INSTALLATION 

A. Install each door hardware item to comply with manufacturer's written instructions. Where 
cutting and fitting are required to install door hardware onto or into surfaces that are later to be 
painted or finished in another way, coordinate removal, storage, and reinstallation of surface 
protective trim units with finishing. Do not install surface-mounted items until finishes have 
been completed on substrates involved. 

1. Set units level, plumb, and true to line and location. Adjust and reinforce attachment 
substrates as necessary for proper installation and operation. 

2. Drill and countersink units that are not factory prepared for anchorage fasteners. Space 
fasteners and anchors according to industry standards. 
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B. Hinges: Install types and in quantities indicated in door hardware schedule but not fewer than 
the number recommended by manufacturer for application indicated or one hinge for every 30 
inches (750 mm) of door height, whichever is more stringent, unless other equivalent means of 
support for door, such as spring hinges or pivots, are provided. 

C. Lock Cylinders: Install construction cores to secure building and areas during construction 
period. 

D. Stops: Provide floor stops for doors unless wall or other type stops are indicated in door 
hardware schedule. Install solid blocking in wall behind wall stops. 

3.4 FIELD QUALITY CONTROL 

A. Independent Architectural Hardware Consultant: Owner may engage a qualified independent 
Architectural Hardware Consultant to perform inspections and to prepare inspection reports. 
1. Incorrectly installed, or inoperable hardware shall be removed and replaced at no 

additional cost to the project.    

3.5 ADJUSTING 

A. Initial Adjustment: Adjust and check each operating item of door hardware and each door to 
ensure proper operation or function of every unit. Replace units that cannot be adjusted to 
operate as intended. Adjust door control devices to compensate for final operation of heating 
and ventilating equipment and to comply with referenced accessibility requirements. 
1.  
2. Door Closers: Adjust sweep period to comply with accessibility requirements and 

requirements of authorities having jurisdiction. 

B. Occupancy Adjustment: Approximately three months after date of Substantial Completion, 
Installer's Architectural Hardware Consultant shall examine and readjust each item of door 
hardware, including adjusting operating forces, as necessary to ensure function of doors, door 
hardware, and electrified door hardware. 

3.6 CLEANING AND PROTECTION 

A. Clean adjacent surfaces soiled by door hardware installation. 

B. Clean operating items as necessary to restore proper function and finish. 

C. Provide final protection and maintain conditions that ensure that door hardware is without 
damage or deterioration at time of Substantial Completion. 



Christina School District Wide Door Replacement                                     BSA+A PROJECT # 20.008 
Christina School District                                                                                                         August, 2020 
 
 

DOOR HARDWARE 08 71 00 - 9 

3.7 DEMONSTRATION 

A. Engage a factory-authorized service representative to train Owner's maintenance personnel to 
adjust, operate, and maintain door hardware and door hardware finishes. Refer to 
Section 017900 "Demonstration and Training." 

3.8 DOOR HARDWARE SCHEDULE 

A. Set 1:  Hinges 

B. Set 2:  Continuous hinge 

C. Set 3:  Lock 

D. Set 4:  Closer 

E. Set 5:  Exit Device 

F. Set 6:  Kick Plate 

G. Set 7:  Weatherstripping 

H. Set 8:   Theshold 

 

END OF SECTION 08 71 00 
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SECTION 09 91 23 - PAINTING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes surface preparation and the application of paint systems on interior and 
exterior substrates 
1. Hollow metal doors and frames 

B. Related Requirements: 
1. Section 081113 “Hollow Metal Doors and Frames” 

1.3 DEFINITIONS 

A. Gloss Level 1: Not more than 5 units at 60 degrees and 10 units at 85 degrees, according to 
ASTM D 523. 

B. Gloss Level 2: Not more than 10 units at 60 degrees and 10 to 35 units at 85 degrees, according 
to ASTM D 523. 

C. Gloss Level 3: 10 to 25 units at 60 degrees and 10 to 35 units at 85 degrees, according to 
ASTM D 523. 

D. Gloss Level 4: 20 to 35 units at 60 degrees and not less than 35 units at 85 degrees, according to 
ASTM D 523. 

E. Gloss Level 5: 35 to 70 units at 60 degrees, according to ASTM D 523. 

F. Gloss Level 6: 70 to 85 units at 60 degrees, according to ASTM D 523. 

G. Gloss Level 7: More than 85 units at 60 degrees, according to ASTM D 523. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. Include preparation requirements and application 
instructions. 

B. Samples for Verification: For each type of paint system and in each color and gloss of topcoat. 

1. Submit Samples on rigid backing, 8 inches (200 mm) square. 
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2. Step coats on Samples to show each coat required for system. 
3. Label each coat of each Sample. 
4. Label each Sample for location and application area. 

C. Product List: For each product indicated, include the following: 

1. Cross-reference to paint system and locations of application areas. Use same designations 
indicated on Drawings and in schedules. 

2. Printout of current "MPI Approved Products List" for each product category specified in 
Part 2, with the proposed product highlighted. 

3. VOC content. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that are 
packaged with protective covering for storage and identified with labels describing contents. 

1. Paint: 5 percent, but not less than 1 gal.  of each material and color applied. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient 
temperatures continuously maintained at not less than 45 deg F (7 deg C). 

1. Maintain containers in clean condition, free of foreign materials and residue. 
2. Remove rags and waste from storage areas daily. 

1.7 FIELD CONDITIONS 

A. Apply paints only when temperature of surfaces to be painted and ambient air temperatures are 
between 50 and 95 deg F (10 and 35 deg C). 

B. Do not apply paints when relative humidity exceeds 85 percent; at temperatures less than 5 
deg F (3 deg C) above the dew point; or to damp or wet surfaces. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers: Product identification is for Sherwin Williams product for reference only. 
Subject to compliance with requirements, available manufacturers offering products that may be 
incorporated into the Work include, but are not limited to, the following: 

1. Behr Process Corporation. 
2. Benjamin Moore & Co. 
3. M.A.B. Paints. 
4. PPG Architectural Finishes, Inc. 

http://www.specagent.com/LookUp/?ulid=544&mf=04&mf=95&src=wd&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456815228&mf=04&&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456793438&mf=04&&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456815221&mf=04&&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456815222&mf=04&&mf=04&src=wd
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5. Pratt & Lambert. 

2.2 PAINT, GENERAL 

A. MPI Standards: Provide products that comply with MPI standards indicated and that are listed 
in its "MPI Approved Products List." 

B. Material Compatibility: 

1. Provide materials for use within each paint system that are compatible with one another 
and substrates indicated, under conditions of service and application as demonstrated by 
manufacturer, based on testing and field experience. 

2. For each coat in a paint system, provide products recommended in writing by 
manufacturers of topcoat for use in paint system and on substrate indicated. 

C. VOC Content: Products shall comply with VOC limits of authorities having jurisdiction and, for 
interior paints and coatings applied at Project site, the following VOC limits, exclusive of 
colorants added to a tint base, when calculated according to 40 CFR 59, Subpart D (EPA 
Method 24)]. 

1. Flat Paints and Coatings: 50 g/L. 
2. Nonflat Paints and Coatings: 150 g/L. 
3. Primers, Sealers, and Undercoaters: 200 g/L. 
4. Anticorrosive and Antirust Paints Applied to Ferrous Metals: 250 g/L. 

D. Colors: As selected by Architect from manufacturer's full range and as noted on the finish 
schedule. 

2.3 PRIMERS/SEALERS 

2.4 METAL PRIMERS 

A. Primer, Rust-Inhibitive, Water Based: MPI #107. 

1. Pro-Cryl Universal Acrylic Primer 

2.5 WATER-BASED PAINTS 

A. Acrylic Interior/exterior semi gloss: hollow metal door and frames, Pro Industrial DTM Acrylic 

2.6 SOURCE QUALITY CONTROL 

A. Testing of Paint Materials: Owner reserves the right to invoke the following procedure: 

1. Owner may engage the services of a qualified testing agency to sample paint materials. 
Contractor will be notified in advance and may be present when samples are taken. If 

http://www.specagent.com/LookUp/?uid=123456815357&mf=04&&mf=04&src=wd
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paint materials have already been delivered to Project site, samples may be taken at 
Project site. Samples will be identified, sealed, and certified by testing agency. 

2. Testing agency will perform tests for compliance with product requirements. 
3. Owner may direct Contractor to stop applying coatings if test results show materials 

being used do not comply with product requirements. Contractor shall remove 
noncomplying paint materials from Project site, pay for testing, and repaint surfaces 
painted with rejected materials. Contractor will be required to remove rejected materials 
from previously painted surfaces if, on repainting with complying materials, the two 
paints are incompatible. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Applicator present, for compliance with requirements 
for maximum moisture content and other conditions affecting performance of the Work. 

B. Verify suitability of substrates, including surface conditions and compatibility with existing 
finishes and primers. 

C. Remove all loose surface material at pool. Ensure all pool patching repair is complete and 
surface is properly cured and prepared 

D. Proceed with coating application only after unsatisfactory conditions have been corrected. 

1. Application of coating indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Comply with manufacturer's written instructions and recommendations in "MPI Manual" 
applicable to substrates indicated. 

B. Remove hardware, covers, plates, and similar items already in place that are removable and are 
not to be painted. If removal is impractical or impossible because of size or weight of item, 
provide surface-applied protection before surface preparation and painting. 

1. After completing painting operations, use workers skilled in the trades involved to 
reinstall items that were removed. Remove surface-applied protection if any. 

C. Clean substrates of substances that could impair bond of paints, including dust, dirt, oil, grease, 
and incompatible paints and encapsulants. 

1. Remove incompatible primers and reprime substrate with compatible primers or apply tie 
coat as required to produce paint systems indicated. 

D. Steel Substrates: Remove rust, loose mill scale,. 
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E. Shop-Primed Steel Substrates: Clean field welds, bolted connections, and abraded areas of shop 
paint, and paint exposed areas with the same material as used for shop priming to comply with 
SSPC-PA 1 for touching up shop-primed surfaces. 

3.3 APPLICATION 

A. Apply paints according to manufacturer's written instructions and to recommendations in "MPI 
Manual." 

1. Use applicators and techniques suited for paint and substrate indicated. 
2. Do not paint over labels of independent testing agencies or equipment name, 

identification, performance rating, or nomenclature plates. 
3. Primers specified in painting schedules may be omitted on items that are factory primed 

or factory finished if acceptable to topcoat manufacturers. 

B. Tint each undercoat a lighter shade to facilitate identification of each coat if multiple coats of 
same material are to be applied. Tint undercoats to match color of topcoat, but provide 
sufficient difference in shade of undercoats to distinguish each separate coat. 

C. If undercoats or other conditions show through topcoat, apply additional coats until cured film 
has a uniform paint finish, color, and appearance. 

D. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks, 
roller tracking, runs, sags, ropiness, or other surface imperfections. Cut in sharp lines and color 
breaks. 

3.4 FIELD QUALITY CONTROL 

A. Dry Film Thickness Testing: Owner may engage the services of a qualified testing and 
inspecting agency to inspect and test paint for dry film thickness. 

1. Contractor shall touch up and restore painted surfaces damaged by testing. 
2. If test results show that dry film thickness of applied paint does not comply with paint 

manufacturer's written recommendations, Contractor shall pay for testing and apply 
additional coats as needed to provide dry film thickness that complies with paint 
manufacturer's written recommendations. 

3.5 CLEANING AND PROTECTION 

A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from 
Project site. 

B. After completing paint application, clean spattered surfaces. Remove spattered paints by 
washing, scraping, or other methods. Do not scratch or damage adjacent finished surfaces. 

C. Protect work of other trades against damage from paint application. Correct damage to work of 
other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and 
leave in an undamaged condition. 
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D. At completion of construction activities of other trades, touch up and restore damaged or 
defaced painted surfaces. 

3.6 PAINTING SCHEDULE 
 

A. Hollow Metal doors and Frames (Existing) Interior and exterior 
1. Touch up damage areas with primer 
2. One Coat finish 

B. Hollow Metal doors (new), interior and exterior 
1. Touch up shop primer 
2. 2 coats finish 

END OF SECTION 09 91 23 
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	01 10 00 SUMMARY 2
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Attached plans identifying phasing of work

	1.2 SUMMARY
	A. Section Includes:
	1. Project information.
	2. Work covered by Contract Documents.
	3. Access to site.
	4. Coordination with occupants.
	5. Work restrictions.
	6. Specification and drawing conventions.
	7. Miscellaneous provisions.

	B. Related Requirements:
	1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures governing temporary use of Owner's facilities.


	1.3 PROJECT INFORMATION
	A. Exterior door and hardware repair and/or replacement at multiple locations
	B. Owner:  Christina School District, 925 Bear-Corbitt Rd., Bear, Delaware 19701.
	C. Architect Identification:  The Contract Documents, dated August 3, 2020, were prepared for the Project by BSA+A, 954 Justison Street, Wilmington, DE   19801

	1.4 WORK COVERED BY CONTRACT DOCUMENTS
	A. The Work generally consists of but is not limited to: Selected exterior door repair and/or replacement and hardware replacement as identified in contact documents.
	B. Project Location:  Multiple locations
	1. Albert H. Jones Elementary School, 35 W. Main Street, Newark, DE 19702
	2. George V. Kirk Middle School, 140 Brennen Drive, Newark, DE 19713
	3. Gauger-Cobbs Middle School, 50 Gender Road, Newark, DE 19713
	4. Christiana High School, 190 Salem Church Road, Newark, DE 19713
	5. Newark High School, 750 East Delaware Avenue, Newark, DE 19711
	6. Sarah Webb Pyle Academy, 501 North Lombard Street, Wilmington, DE 19801


	1.5 CONSTRUCTION DOCUMENTS
	A. PROJECT MANUAL
	B. DRAWINGS
	CS001 COVER SHEET
	J-A.1   JONES ELEMENTARY FIRST FLOOR PLAN
	K-A.1   KIRK MIDDLE SCHOOL FIRST FLOOR PLAN
	G-A.1   GAUGER COBBS MIDDLE SCHOOL FIRST FLOOR PLAN
	G-A.2   GAUGER COBBS MIDDLE SCHOOL SECOND FLOOR PLAN
	C-A.1   CHRISTIANA HIGH SCHOOL FIRST FLOOR PLAN
	N-A.0   NEWARK HIGH SCHOOL LOWER LEVEL FLOOR PLAN
	N-A.1   NEWARK HIGH SCHOOL FIRST FLOOR PLAN
	S-A.1  SARAH PYLE ACADEMY FIRST FLOOR PLAN


	1.6 CONSTRUCTION SCHEDULE
	A. The contractor is required to submit a detailed project schedule seven (7) days after receipt of Notice to Proceed and to begin its submittal process.  The Project Schedule is an integral part of this contract.  This schedule is to include a contin...
	1. Provide master schedule identifying scope of entire project and individual schedule for each location
	a. Schedule is for work identified as base bid.
	b. Schedule for alternates will be identified in alternate submission

	2. Unless otherwise specifically authorized, the Contractor shall absorb, without additional compensation, all costs of working beyond normal hours to maintain job progress in accordance with the current construction schedule.


	1.7 ACCESS TO SITE
	A. General: Contractor shall have limited use of Project site for construction operations as indicated on Drawings by the Contract limits and as indicated by requirements of this Section.
	B. Use of Site: Limit use of Project site to areas within the Contract limits indicated. Do not disturb portions of Project site beyond areas in which the Work is indicated.
	1. Limits: Confine construction operations, storage, laydown, and construction staging areas to site areas identified on the drawings
	2. Keep driveways, loading areas, walkways and entrances serving premises clear and available to Owner, Owner's employees, and emergency vehicles at all times. Do not use these areas for parking or storage of materials.

	C. Condition of Existing Building: Maintain portions of existing building affected by construction operations in a weathertight condition throughout construction period. Repair damage caused by construction operations.

	1.8 COORDINATION WITH OCCUPANTS
	A. Full Owner Occupancy:  Owner will occupy site during entire construction period.  Cooperate with Owner during construction operations to minimize conflicts and facilitate Owner usage.  Perform the Work so as not to interfere with Owner's day-to-day...
	1. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.  Do not close or obstruct walkways, corridors, or other occupied or used facilities without written permission from Owner and approval of authorities h...
	2. Notify Owner not less than 72 hours in advance of activities that will affect Owner's operations.
	3. Provide protective barriers at the construction areas to limit access to authorized personnel and provide protection to students and staff

	B. Use of radios or other disruptive audio or visual devices is prohibited when the school is in session.  At other times volumes shall be kept to a level that is not disruptive to occupants and surround community.

	1.9 COORDINATION WITH OTHER CONTRACTORS
	A. There may be other contractors performing work in other areas of the project.  All contractors will be required to coordinate work schedule, including deliveries, laydown area, etc. to maintain the required schedule and provide a safe and secure wo...
	B. Notify the owner 48 hours in advance when work is required on access control doors.   The owner will be responsible for removing and reinstalling access control, locks and sensors.
	C. The project area has not been inspected for the presence of asbestos or other hazardous substances.  Prior to beginning caulk or painting, the owner will arrange for testing for hazardous materials including asbestos and lead.

	1.10 WORK RESTRICTIONS
	A. Work Restrictions, General: Comply with restrictions on construction operations.
	1. Comply with limitations on use of public streets and with other requirements of authorities having jurisdiction.

	B. On-Site Work Hours: Work hours are defined as follows:
	1. Weekday Hours: 7:00 AM-5:00 PM
	a. Extended work hours with owner approval: 6:00 AM-8:00 PM

	2. Weekend Hours: As arranged with owner prior approval (min. 24 hours notice)
	3. Holiday Hours: As arranged with owner prior approval (min. 24 hours notice)

	C. Contractor is responsible for having a competent project superintendent/foreman on-site during all work performed under its contract. In the event the Contractor has non-English speaking employees or subcontractors on the project, they shall have a...
	D. Nonsmoking site: Smoking, use of tobacco products and e-cigarettes is not permitted anywhere on the job site and school property.  Violators of this policy are to be placed on notice for the first offense and removed from the job site with a second...
	E. Firearms, ammunition, explosives, etc. are prohibited from anywhere on the property.  Contractor employees, subcontractors or contract workers violating this policy are to be immediately removed from the site.  Law enforcement official may be notif...
	F. Controlled substances: Use or possession of controlled substances or illegal drugs is prohibited on the property.  Contractor employees, subcontractors or contract workers violating this policy are to be immediately removed from the site.  Law enfo...
	1. All public works contracts (paid) with public funds must include provisions requiring the contractor, its agents and employees to implement (a) mandatory drug testing program(s) for all employees or agents working on the job site in non-clerical po...

	G. Interaction or Photography of school employees, staff, students, or guests are prohibited.  Violators are to be immediately removed from the construction site for the duration of the project

	1.11 SPECIFICATION AND DRAWING CONVENTIONS
	A. Specification Content: The Specifications use certain conventions for the style of language and the intended meaning of certain terms, words, and phrases when used in particular situations. These conventions are as follows:
	1. Imperative mood and streamlined language are generally used in the Specifications. The words "shall," "shall be," or "shall comply with," depending on the context, are implied where a colon (:) is used within a sentence or phrase.
	2. Specification requirements are to be performed by Contractor unless specifically stated otherwise.

	B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work of all Sections in the Specifications.
	C. Drawing Coordination: Requirements for materials and products identified on Drawings are described in detail in the Specifications. One or more of the following are used on Drawings to identify materials and products:
	1. Terminology: Materials and products are identified by the typical generic terms used in the individual Specifications Sections.
	2. Abbreviations: Materials and products are identified by abbreviations scheduled on Drawings.
	3. Keynoting: Materials and products are identified by reference keynotes referencing Specification Section numbers found in this Project Manual.


	1.12 MISCELLANEOUS PROVISIONS
	A. General: Except for items or materials to be salvaged, recycled, or otherwise reused, remove waste materials from Project site and legally dispose of them in a landfill or incinerator acceptable to authorities having jurisdiction.
	1. Provide properly sized containers and schedule pick up schedule to not allow waster materials to accumulate on-site
	2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.
	3. Burying, or disposing of waste material on site is not permitted

	B. Hazardous Materials
	1. Owner is to be notified before disposing of any hazardous materials
	2. Hazardous materials are to be properly disposed of following Federal, State, and local requirements.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	01 21 00 ALLOWANCES 2
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements governing allowances.
	1. Certain items are specified in the Contract Documents by allowances. Allowances have been established in lieu of additional requirements and to defer selection of actual materials and equipment to a later date when direction will be provided to Con...

	B. Types of allowances include the following:
	1. Time extension
	2. Contingency allowance.


	1.3 COORDINATION
	A. Coordinate allowance items with other portions of the Work. Furnish templates as required to coordinate installation.

	1.4 CONTINGENCY ALLOWANCES
	A. Use the contingency allowance only as directed by Architect for Owner's purposes and only by Change Orders that indicate amounts to be charged to the allowance.  Submit costs for approval before proceeding with contingency allowance work
	B. Contractor's overhead, profit, and related costs for products and equipment ordered by Owner under the contingency allowance are included in the allowance to be included as a line item in the Contract Sum. These costs include delivery, installation...
	C. At Project closeout, unused amounts remaining in the contingency allowance are to be returned to the Owner with a credit Change Order from the Contractor.

	1.5 ADJUSTMENT OF ALLOWANCES
	A. Submit claims for increased costs because of a change in scope or nature of the allowance described in the Contract Documents, whether for the purchase order amount or Contractor's handling, labor, installation, overhead, and profit.
	1. Do not include Contractor's or subcontractor's indirect expense in the Change Order cost amount unless it is clearly shown that the nature or extent of work has changed from what could have been foreseen from information in the Contract Documents.
	2. No change to Contractor's indirect expense is permitted for selection of higher- or lower-priced materials or systems of the same scope and nature as originally indicated.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine products covered by an allowance promptly on delivery for damage or defects. Return damaged or defective products to manufacturer for replacement.

	3.2 PREPARATION
	A. Coordinate materials and their installation for each allowance with related materials and installations to ensure that each allowance item is completely integrated and interfaced with related work.

	3.3 SCHEDULE OF ALLOWANCES
	A. Allowance No. 1: PROVIDE ALLOWANCE OF 10 DAYS IN SCHEDULE, TO BE ALLOCATED AS REQUIRED AT ANY POINT IN PROJECT SCHEDULE FOR LOST TIME DUE TO ANY CAUSE, INCLUDING, BUT NOT LIMITED TO WEATHER, SCHOOL FUNCTIONS, LATE START DUE TO EXTENDED SCHOOL YEAR.
	A. Allowance No. 1: PROVIDE ALLOWANCE OF 10 DAYS IN SCHEDULE, TO BE ALLOCATED AS REQUIRED AT ANY POINT IN PROJECT SCHEDULE FOR LOST TIME DUE TO ANY CAUSE, INCLUDING, BUT NOT LIMITED TO WEATHER, SCHOOL FUNCTIONS, LATE START DUE TO EXTENDED SCHOOL YEAR.
	1. This allowance is for time extension only with no adjustment to contract sum.

	B. Allowance No. 2: PROVIDE A CONTINGENCY ALLOWANCE OF $20,000.00 FOR REPAIR OF UNFORSEEN CONDITIONS, OR OTHER ISSUES DISCOVERED DURING DEMOLITION AND RECONSTRUCTION.
	B. Allowance No. 2: PROVIDE A CONTINGENCY ALLOWANCE OF $20,000.00 FOR REPAIR OF UNFORSEEN CONDITIONS, OR OTHER ISSUES DISCOVERED DURING DEMOLITION AND RECONSTRUCTION.
	1. This allowance is to include all material, labor, and services, BUT NO TIME EXTENSION.  SEE ALLOWANCE #1




	01 23 00 - ALTERNATES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for alternates.

	1.3 DEFINITIONS
	A. Alternate:  An amount proposed by bidders and stated on the Bid Form for certain work defined in the Bidding Requirements that may be added to or deducted from the Base Bid amount if Owner decides to accept a corresponding change either in the amou...
	1. The cost or credit for each alternate is the net addition to or deduction from the Contract Sum to incorporate alternate into the Work.  No other adjustments are made to the Contract Sum.


	1.4 PROCEDURES
	A. Coordination:  Modify or adjust affected adjacent work as necessary to completely integrate work of the alternate into Project.
	1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar items incidental to or required for a complete installation whether or not indicated as part of alternate.

	B. Notification:  Immediately following award of the Contract, notify each party involved, in writing, of the status of each alternate.  Indicate if alternates have been accepted, rejected, or deferred for later consideration.  Include a complete desc...
	C. Execute accepted alternates under the same conditions as other work of the Contract.
	D. Schedule:  A Schedule of Alternates is included at the end of this Section.  Specification Sections referenced in schedule contain requirements for materials necessary to achieve the work described under each alternate.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 SCHEDULE OF ALTERNATES
	A. Alternate No. 1a (ADD):  Albert H. Jones Elementary School:  Substitute FRP doors for hollow metal doors as identified on the door schedule.  All hardware repair or replacement shall be as specified for the base bid.
	B. Alternate No. 1b (ADD): Albert H. Jones Elementary School:  Repair, paint and caulk doors and frames identified on the door schedule.  Work is to include all preparation of surfaces, priming, paint, caulk, and repair of adjacent surfaces damaged du...
	C. Alternate No. 2a (ADD): George V. Kirk Middle School: Substitute FRP doors for hollow metal doors as identified on the door schedule.  All hardware repair or replacement shall as be specified for the base bid.
	D. Alternate No. 2b (ADD): George V. Kirk Middle School.  Repair, paint and caulk doors and frames identified on the door schedule.  Work is to include all preparation of surfaces, priming, paint, caulk, and repair of adjacent surfaces damaged during ...
	E. Alternate No. 3a (ADD): Gauger-Cobbs Middle School: Substitute FRP doors for hollow metal doors as identified on the door schedule.  All hardware repair or replacement shall as be specified for the base bid.
	F. Alternate No. 3b (ADD): Gauger-Cobbs Middle School:  Repair, paint and caulk doors and frames identified on the door schedule.  Work is to include all preparation of surfaces, priming, paint, caulk, and repair of adjacent surfaces damaged during th...
	G. Alternate No. 4a (ADD): Christiana High School: Substitute FRP doors for hollow metal doors as identified on the door schedule.  All hardware repair or replacement shall be as specified for the base bid.
	H. Alternate No. 4b (ADD): Christiana High School:  Repair, paint and caulk doors and frames identified on the door schedule.  Work is to include all preparation of surfaces, priming, paint, caulk, and repair of adjacent surfaces damaged during this w...
	I. Alternate No. 5a (ADD): Newark High School: Substitute FRP doors for hollow metal doors as identified on the door schedule.  All hardware repair or replacement shall be as specified for the base bid.
	J. Alternate No.5b (ADD): Newark High School:  Repair, paint and caulk doors and frames identified on the door schedule.  Work is to include all preparation of surfaces, priming, paint, caulk, and repair of adjacent surfaces damaged during this work, ...
	K. Alternate No. 6a (ADD): Sarah Webb Pyle Academy: Substitute FRP doors for hollow metal doors as identified on the door schedule.  All hardware repair or replacement shall be as specified for the base bid.
	L. Alternate No. 6b (ADD): Sarah Webb Pyle Academy:  Repair, paint and caulk doors and frames identified on the door schedule.  Work is to include all preparation of surfaces, priming, paint, caulk, and repair of adjacent surfaces damaged during this ...



	01 29 00 PAYMENT PROCEDURES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section specifies administrative and procedural requirements necessary to prepare and process Applications for Payment.
	B. Related Sections include the following:
	1. Division 01 Section "Allowances" for procedural requirements governing handling and processing of allowances].


	1.3 SCHEDULE OF VALUES
	A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of Contractor's Construction Schedule.
	1. Schedule of values are to be identified for each school on one form
	2. Correlate line items in the Schedule of Values with other required administrative forms and schedules, including the following:
	a. Application for Payment forms with Continuation Sheets.
	b. Submittals Schedule.
	c. Contractor's Construction Schedule.

	3. Submit the Schedule of Values to Architect at earliest possible date but no later than seven days before the date scheduled for submittal of initial Applications for Payment.

	B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items for the Schedule of Values.  Provide at least one line item for each Specification Section.
	1. Identification:  Include the following Project identification on the Schedule of Values:
	a. Project name and location.
	b. Name of Architect.
	c. Architect's project number.
	d. Contractor's name and address.
	e. Date of submittal.

	2. Submit draft of AIA Document G703 Continuation Sheets.
	4. Round amounts to nearest whole dollar; total shall equal the Contract Sum.
	5. Provide a separate line item in the Schedule of Values for each part of the Work where Applications for Payment may include materials or equipment purchased or fabricated and stored, but not yet installed.
	a. Differentiate between items stored on-site and items stored off-site.  If specified, include evidence of insurance or bonded warehousing.

	6. Provide separate line items in the Schedule of Values for initial cost of materials, for each subsequent stage of completion, and for total installed value of that part of the Work.
	7. Each item in the Schedule of Values and Applications for Payment shall be complete.  Include total cost and proportionate share of general overhead and profit for each item.
	a. Temporary facilities and other major cost items that are not direct cost of actual work-in-place may be shown either as separate line items in the Schedule of Values or distributed as general overhead expense, at Contractor's option.

	8. Schedule Updating:  Update and resubmit the Schedule of Values before the next Applications for Payment when Change Orders or Construction Change Directives result in a change in the Contract Sum.


	1.4 APPLICATIONS FOR PAYMENT
	A. Each Application for Payment shall be consistent with previous applications and payments as certified by Architect and paid for by Owner.
	1. Initial Application for Payment, Application for Payment at time of Substantial Completion, and final Application for Payment involve additional requirements.

	B. Payment Application Times:  The date for each progress payment is indicated in the Agreement between Owner and Contractor.  The period of construction Work covered by each Application for Payment is the period indicated in the Agreement.
	C. Payment Application Forms:  Use AIA Document G702 and AIA Document G703 Continuation Sheets as form for Applications for Payment.
	D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete applications without action.
	1. Entries shall match data on the Schedule of Values and Contractor's Construction Schedule.  Use updated schedules if revisions were made.
	2. Include amounts of Change Orders and Construction Change Directives issued before last day of construction period covered by application.

	E. Transmittal:  Submit 3 signed and notarized original copies of each Application for Payment to Architect by a method ensuring receipt within 24 hours.  One copy shall include waivers of lien and similar attachments if required.
	1. Transmit each copy with a transmittal form listing attachments and recording appropriate information about application.
	2. Waiver Forms:  Submit waivers of lien on forms, executed in a manner acceptable to Owner.

	F. Initial Application for Payment:  Administrative actions and submittals that must precede or coincide with submittal of first Application for Payment include the following:
	1. List of subcontractors.
	2. Schedule of Values.
	3. Contractor's Construction Schedule (preliminary if not final).
	4. Products list.
	5. Schedule of unit prices.
	6. Submittals Schedule (preliminary if not final).
	7. List of Contractor's staff assignments.
	8. List of Contractor's principal consultants.
	9. Copies of building permits.
	10. Copies of authorizations and licenses from authorities having jurisdiction for performance of the Work.
	11. Initial progress report.
	12. Report of preconstruction conference.
	13. Certificates of insurance and insurance policies.
	14. Performance and payment bonds.
	15. Data needed to acquire Owner's insurance.
	16. Initial settlement survey and damage report if required.

	G. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial Completion, submit an Application for Payment showing 100 percent completion for portion of the Work claimed as substantially complete.
	1. Include documentation supporting claim that the Work is substantially complete and a statement showing an accounting of changes to the Contract Sum.
	2. This application shall reflect Certificates of Partial Substantial Completion issued previously for Owner occupancy of designated portions of the Work.

	H. Final Payment Application:  Submit final Application for Payment with releases and supporting documentation not previously submitted and accepted, including, but not limited, to the following:
	1. Evidence of completion of Project closeout requirements.
	2. Insurance certificates for products and completed operations where required and proof that taxes, fees, and similar obligations were paid.
	3. Updated final statement, accounting for final changes to the Contract Sum.
	4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."
	5. AIA Document G706A, "Contractor's Affidavit of Release of Liens."
	6. AIA Document G707, "Consent of Surety to Final Payment."
	7. Evidence that claims have been settled.
	8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of date of Substantial Completion or when Owner took possession of and assumed responsibility for corresponding elements of the Work.
	9. Final, liquidated damages settlement statement.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	01 29 01 Application for Payment G702-1992
	01 29 02 Continuation Sheet G703-1992 - Final - 001(1)
	01 31 00 PROJECT MAN AND COORD
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Project including, but not limited to, the following:
	1. Coordination Drawings.
	2. Administrative and supervisory personnel.
	3. Project meetings.
	4. Requests for Interpretation (RFIs).

	B. Each contractor shall participate in coordination requirements.
	C. Related Sections include the following:
	1. Division 01 Section "Construction Progress Documentation" for preparing and submitting Contractor's Construction Schedule.
	2. Division 01 Section "Execution" for procedures for coordinating general installation and field-engineering services, including establishment of benchmarks and control points.
	3. Division 01 Section "Closeout Procedures" for coordinating closeout of the Contract.


	1.3 COORDINATION
	A. Coordination:  Each contractor shall coordinate its construction operations with those of other contractors and entities to ensure efficient and orderly installation of each part of the Work.  Each contractor shall coordinate its operations with op...
	1. Schedule construction operations in sequence required to obtain the best results where installation of one part of the Work depends on installation of other components, before or after its own installation.
	2. Coordinate installation of different components with other contractors to ensure maximum accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.
	4. Where availability of space is limited, coordinate installation of different components to ensure maximum performance and accessibility for required maintenance, service, and repair of all components, including mechanical and electrical.


	1.4 SUBMITTALS
	A. Phasing drawings:  Contractor shall submit documents for each school to show the phasing and construction sequence of the work identifying:
	1. Door removal and replacement
	2. Hardware replacement
	3. Paint and repair for alternates


	1.5 ADMINISTRATIVE AND SUPERVISORY PERSONNEL
	A. General:  In addition to Project superintendent, provide other administrative and supervisory personnel as required for proper performance of the Work.
	1. Include special personnel required for coordination of operations with other contractors.


	1.6 PROJECT MEETINGS
	A. General:  Schedule and conduct meetings and conferences at Project site, unless otherwise indicated.
	B. Preconstruction Conference:  Schedule a preconstruction conference for the entire project before starting construction, at a time convenient to Owner, and Architect, but no later than 15 days after execution of the Agreement.  Conduct the meeting t...
	1. Attendees:  Authorized representatives of Owner, General Contractor, and Architect shall attend the conference.  All participants at the conference shall be familiar with Project and authorized to conclude matters relating to the Work.
	2. Agenda:  Discuss items of significance that could affect progress, including the following:
	a. Tentative construction schedule.  Including phasing
	b. Critical work sequencing and long-lead items.
	c. Designation of key personnel and their duties.
	d. Procedures for processing field decisions and Change Orders.
	e. Procedures for RFIs.
	f. Procedures for testing and inspecting.
	g. Procedures for processing Applications for Payment.
	h. Distribution of the Contract Documents.
	i. Submittal procedures.
	j. Preparation of Record Documents.
	k. Use of the premises and existing building.
	l. Work restrictions.
	m. Owner's occupancy requirements.
	n. Responsibility for temporary facilities and controls.
	o. Construction waste management and recycling.
	p. Parking availability.
	q. Office, work, and storage areas.
	r. Equipment deliveries and priorities.
	s. First aid.
	t. Security.
	u. Progress cleaning.
	v. Working hours.

	3. Minutes:  Architect will record and distribute meeting minutes.

	C. Progress Meetings:  Conduct progress meetings for entire project at biweekly intervals.
	1. Attendees:  In addition to representatives of Owner, General Contractor, and Architect, each contractor, subcontractor, supplier, and other entity concerned with current progress or involved in planning, coordination, or performance of future activ...
	2. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review other items of significance that could affect progress.  Include topics for discussion as appropriate to status of Project.
	a. Contractor's Construction Schedule:  Review progress since the last meeting.  Determine whether each activity is on time, ahead of schedule, or behind schedule, in relation to Contractor's Construction Schedule.  Determine how construction behind s...
	1) Review schedule for next period.

	b. Review present and future needs of each entity present, including the following:
	1) Interface requirements.
	2) Sequence of operations.
	3) Status of submittals.
	4) Deliveries.
	5) Off-site fabrication.
	6) Quality and work standards.
	7) Status of correction of deficient items.
	8) Field observations.
	9) Request for Interpretations (RFIs).
	10) Status of proposal requests.


	3. Minutes:  Architect will record and distribute to Contractor the meeting minutes.


	1.7 REQUESTS FOR INTERPRETATION (RFIs)
	A. Procedure:  Upon discovery of the need for interpretation of the Contract Documents, prepare and submit an RFI form provided at the end of this Section.  Oral RFIs will not be accepted.
	1. RFIs shall originate with Contractor.  RFIs submitted by entities other than Contractor will be returned with no response.
	2. RFIs shall only be submitted to seek clarification or interpretation of ambiguities, conflicts, discrepancies, errors, inconsistencies, or omissions in the Contract Documents.
	3. RFIs shall not take the place of Contractor figuring out information available in the Contract Documents.
	4. Each RFI shall be limited to a single issue or very closely related issue.
	5. Coordinate and promptly submit
	6. RFIs to avoid delays in Contractor's work and work of subcontractors.
	7. Reviews/responses to RFIs shall not constitute an approval or direction related to Contractor's construction means, methods, procedures, sequences, or techniques.
	8. Reviews/Responses to RFIs shall not constitute an approval or direction related to construction site safety.

	B. Content of the RFI:  Include a detailed, legible description of item needing interpretation and the following:
	1. Project name.
	2. Date.
	3. Name of Contractor.
	4. Name of Architect.
	5. RFI number, numbered sequentially.
	6. Specification Section number and title and related paragraphs, as appropriate.
	7. Drawing number and detail references, as appropriate.
	8. Field dimensions and conditions, as appropriate.
	9. Contractor's suggested solution(s).  If Contractor's solution(s) impact the Contract Time or the Contract Sum, Contractor shall state impact in the RFI.
	10. Contractor's signature.
	11. Attachments:  Include drawings, descriptions, measurements, photos, Product Data, Shop Drawings, and other information necessary to fully describe items needing interpretation.
	a. Supplementary drawings prepared by Contractor shall include dimensions, thicknesses, structural grid references, and details of affected materials, assemblies, and attachments.


	C. RFIs Form:  Use the form at the end of this Section or a software-generated form with substantially the same content as indicated above.
	1. Identify each page of attachment with the RFI number and sequential page number.

	D. Architect's Action:  Architect will review each RFI, determine response required, and return it within seven working days.  RFIs received after 1:00 p.m. will be considered as received the following working day.
	1. The following RFIs will be returned without action:
	a. Requests for approval of substitutions.
	b. Requests for adjustments in the Contract Time or the Contract Sum.
	c. Requests for approval of submittals.
	d. Request for information already indicated on the Contract Documents.
	e. Requests for interpretation of Architect's actions on submittals.
	f. Incomplete RFIs or RFIs with numerous errors.

	2. RFI response may include a request for additional information, in which case Architect's time for response will start again.
	3. RFI response that may result in a change to the Contract Time or the Contract Sum may be eligible for Contractor to submit Change Proposal according to Division 01 Section "Contract Modification Procedures."
	4. If Contractor believes the RFI response warrants change in the Contract Time or the Contract Sum, notify Architect in writing within 10 calendar days of receipt of the RFI response.

	E. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response to affected parties.  Review response and notify Architect within seven days if Contractor disagrees with response.
	F. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  Submit log monthly to the Architect.
	1. Project name.
	3. Name and address of Architect.
	4. RFI number including RFIs that were dropped and not submitted.
	5. RFI description.
	6. Date the RFI was submitted.
	7. Date Architect's response was received.
	8. Identification of related Minor Change in the Work, Construction Change Directive, and Proposal Request, as appropriate.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	01 32 33 - Photographic Documentation
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for the following:
	1. Preconstruction photographs.
	2. Periodic construction photographs.


	1.3 INFORMATIONAL SUBMITTALS
	A. Key Plan:  Identify photographs of each door cross referenced to school and door number on drawings

	1.4 USAGE RIGHTS
	A. Obtain and transfer copyright usage rights from photographer to Owner for unlimited reproduction of photographic documentation.


	PART 2 -  PRODUCTS
	2.1 PHOTOGRAPHIC MEDIA
	A. Digital Images:  Provide images in JPG format, produced by a digital camera with minimum sensor size of 12 megapixels, and at an image resolution of not less than 3200 by 2400 pixels.


	PART 3 -  EXECUTION
	3.1 CONSTRUCTION PHOTOGRAPHS
	A. General:  Take photographs using the maximum range of depth of field, and that are in focus, to clearly show the Work.  Photographs with blurry or out-of-focus areas will not be accepted.
	1. Maintain key plan with each set of construction photographs that identifies each photographic location.

	B. Digital Images:  Submit digital images exactly as originally recorded in the digital camera, without alteration, manipulation, editing, or modifications using image-editing software.
	C. Preconstruction photographs:  Provide photographic documentation of existing conditions prior to starting work.
	1. Show any existing conditions or damage to the door, hardware, floors, walls, and ceilings in the immediate area of the work
	2. Damage discovered at the completion of the project and not properly documented prior to construction may be construed as damage to be repaired by the contractor

	D. Construction Photographs:  Provide construction photographs as necessary to identify issues noted during construction that would affect the project.



	01 33 00 Submittal Procedures
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.
	B. Related Sections include the following:
	1. Division 01 Section "Payment Procedures" for submitting Applications for Payment and the Schedule of Values.
	2. Division 01 Section "Project Management and Coordination" for submitting and distributing meeting and conference minutes and for submitting Coordination Drawings.
	3. Division 01 Section "Photographic Documentation" for submitting construction photographs.
	4. Division 01 Section "Closeout Procedures" for submitting warranties.
	5. Division 01 Section "Project Record Documents" for submitting Record Drawings, Record Specifications, and Record Product Data.
	6. Divisions 02 through 49 Sections for specific requirements for submittals in those Sections.


	1.3 DEFINITIONS
	A. Action Submittals:  Written and graphic information that requires Architect's responsive action.
	B. Informational Submittals:  Written information that does not require Architect's responsive action.  Submittals may be rejected for not complying with requirements.

	1.4 SUBMITTAL PROCEDURES
	A. General:
	1. Contractor shall submit electronic version of each individual submittal to the Architect in a printable PDF format. Format of PDF sheet should be of the same size as the hard copy submittal.
	2. Contractor will receive the necessary and applicable documentation for the purpose of providing submittals with the project hosting site when the account information is verified and configured by the Architect.
	3. Architect will return submittals electronically in PDF format.

	B. Finish Submittals: Items requiring color, pattern, and similar selections shall be of sufficient size and quantity to clearly illustrate full range of color, texture, and pattern for Architects approval.  Submit manufacture color card or physical s...
	C. Coordination:  Coordinate preparation and processing of submittals with performance of construction activities.
	1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity.
	2. Coordinate transmittal of different types of submittals for related parts of the Work so processing will not be delayed because of need to review submittals concurrently for coordination.
	a. Architect reserves the right to withhold action on a submittal requiring coordination with other submittals until related submittals are received.


	D. Submittals Schedule:  Comply with requirements in Division 01 Section "Construction Progress Documentation" for list of submittals and time requirements for scheduled performance of related construction activities.
	E. Processing Time: Allow enough time for submittal review, including time for resubmittals, as follows. Time for review shall commence on Architect's receipt of submittal.  No extension of the Contract Time will be authorized because of failure to tr...
	1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time if coordination with subsequent submittals is required.  Architect will advise Contractor when a submittal being processed must be delayed for coordination.
	2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner as initial submittal.
	3. Resubmittal Review:  Allow 15 days for review of each resubmittal.
	4. Sequential Review:  Where sequential review of submittals by Architect's consultants, Owner, or other parties is indicated, allow 21 days for initial review of each submittal.

	G. Deviations:  Highlight, encircle, or otherwise specifically identify deviations from the Contract Documents on submittals.
	H. Transmittal:  Package each submittal individually and appropriately for transmittal and handling.  Transmit each submittal using a transmittal form.  Architect will return submittals, without review, received from sources other than Contractor.
	1. Transmittal Form:  Provide locations on form for the following information:
	a. Project name.
	b. Date.
	c. Destination (To:).
	d. Source (From:).
	e. Names of subcontractor, manufacturer, and supplier.
	f. Category and type of submittal.
	g. Submittal purpose and description.
	h. Specification Section number and title.
	i. Drawing number and detail references, as appropriate.
	j. Transmittal number, numbered consecutively.
	k. Submittal and transmittal distribution record.
	l. Remarks.
	m. Signature of transmitter.

	2. On an attached separate sheet, prepared on Contractor's letterhead, record relevant information, requests for data, revisions other than those requested by Architect on previous submittals, and deviations from requirements in the Contract Documents...

	I. Resubmittals:  Make resubmittals in same form as initial submittal.
	1. Note date and content of previous submittal.
	2. Note date and content of revision in label or title block and clearly indicate extent of revision.

	J. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for performance of construction activities.  Show distribution on trans...
	A. General:  At Contractor's written request, access to copies of Architect's CAD files will only be provided to Prime Contractors solely for the Contractor's use in connection with the Project. This form will be provided to all successful Prime Contr...


	PART 2 -  PRODUCTS
	2.1 ACTION SUBMITTALS
	A. General:  Prepare and submit Action Submittals required by individual Specification Sections.
	1. Submit electronic submittals directly to project hosting site specifically established for Project.

	B. Product Data:  Collect information into a single submittal for each element of construction and type of product or equipment.
	1. If information must be specially prepared for submittal because standard printed data are not suitable for use, submit as Shop Drawings, not as Product Data.
	2. Mark each submittal to show which products and options are applicable.
	3. Include the following information, as applicable:
	a. Manufacturer's written recommendations.
	b. Manufacturer's product specifications.
	c. Manufacturer's installation instructions.
	d. Standard color charts.
	e. Manufacturer's catalog cuts.
	f. Wiring diagrams showing factory-installed wiring.
	g. Printed performance curves.
	h. Operational range diagrams.
	i. Mill reports.
	j. Standard product operation and maintenance manuals.
	k. Compliance with specified referenced standards.
	l. Testing by recognized testing agency.
	m. Application of testing agency labels and seals.
	n. Notation of coordination requirements.

	4. Submit Product Data before or concurrent with Samples.

	C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data, unless use of Architect's CAD Drawings are otherwise permitted.
	1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the following information, as applicable:
	a. Dimensions.
	b. Identification of products.
	c. Fabrication and installation drawings.
	d. Roughing-in and setting diagrams.
	e. Wiring diagrams showing field-installed wiring, including power, signal, and control wiring.
	f. Shopwork manufacturing instructions.
	g. Templates and patterns.
	h. Schedules.
	i. Design calculations.
	j. Compliance with specified standards.
	k. Notation of coordination requirements.
	l. Notation of dimensions established by field measurement.
	m. Relationship to adjoining construction clearly indicated.
	n. Seal and signature of professional engineer if specified.
	o. Wiring Diagrams:  Differentiate between manufacturer-installed and field-installed wiring.

	2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 40 inches.

	D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other elements and for a comparison of these characteristics between submittal and actual component as delivered and installed.
	1. Transmit Samples that contain multiple, related components such as accessories together in one submittal package.
	2. Identification:  Attach label on unexposed side of Samples that includes the following:
	a. Generic description of Sample.
	b. Product name and name of manufacturer.
	c. Sample source.
	d. Number and title of appropriate Specification Section.

	3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-control comparisons throughout the course of construction activity.  Sample sets may be used to determine final acceptance of construction associated with each set.
	4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or sections of units showing the full range of colors, textures, and patterns available.
	a. Number of Samples:  Submit three full set(s) of available choices where color, pattern, texture, or similar characteristics are required to be selected from manufacturer's product line.  Architect will return submittal with options selected.

	5. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared from same material to be used for the Work, cured and finished in manner specified, and physically identical with material or product proposed for use, and tha...
	a. Number of Samples:  Submit three sets of Samples.  Architect will retain two Sample sets; remainder will be returned.  Mark up and retain one returned Sample set as a Project Record Sample.
	1) Submit a single Sample where assembly details, workmanship, fabrication techniques, connections, operation, and other similar characteristics are to be demonstrated.
	2) If variation in color, pattern, texture, or other characteristic is inherent in material or product represented by a Sample, submit at least three sets of paired units that show approximate limits of variations.



	E. Product Schedule or List:  As required in individual Specification Sections, prepare a written summary indicating types of products required for the Work and their intended location.  Include the following information in tabular form:
	1. Type of product.  Include unique identifier for each product.
	2. Number and name of room or space.
	3. Location within room or space.

	F. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 Section "Construction Progress Documentation" .
	G. Submittals Schedule:  Comply with requirements specified in Division 01 Section "Construction Progress Documentation."
	H. Application for Payment:  Comply with requirements specified in Division 01 Section "Payment Procedures."
	I. Schedule of Values:  Comply with requirements specified in Division 01 Section "Payment Procedures."
	J. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each portion of the Work, including those who are to furnish products or equipment fabricated to a special design. Include the following information in tabul...
	1. Name, address, and telephone number of entity performing subcontract or supplying products.
	2. Number and title of related Specification Section(s) covered by subcontract.
	3. Drawing number and detail references, as appropriate, covered by subcontract.


	2.2 INFORMATIONAL SUBMITTALS
	A. General:  Prepare and submit Informational Submittals required by individual Specification Sections.
	1. Certificates and Certifications:  Provide a notarized statement that includes signature of entity responsible for preparing certification.  Certificates and certifications shall be signed by an officer or other individual authorized to sign documen...
	2. Test and Inspection Reports:  Comply with requirements specified in Division 01 Section "Quality Requirements."

	B. Coordination Drawings:  Comply with requirements specified in Division 01 Section "Project Management and Coordination."
	C. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 Section "Construction Progress Documentation."
	D. Qualification Data:  Prepare written information that demonstrates capabilities and experience of firm or person.  Include lists of completed projects with project names and addresses, names and addresses of architects and owners, and other informa...
	E. Installer Certificates:  Prepare written statements on manufacturer's letterhead certifying that Installer complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for this specific Project.
	F. Manufacturer Certificates:  Prepare written statements on manufacturer's letterhead certifying that manufacturer complies with requirements in the Contract Documents.  Include evidence of manufacturing experience where required.
	G. Product Certificates:  Prepare written statements on manufacturer's letterhead certifying that product complies with requirements in the Contract Documents.
	H. Material Certificates:  Prepare written statements on manufacturer's letterhead certifying that material complies with requirements in the Contract Documents.
	I. Material Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting test results of material for compliance with requirements in the Contract Documents.
	J. Product Test Reports:  Prepare written reports indicating current product produced by manufacturer complies with requirements in the Contract Documents.  Base reports on evaluation of tests performed by manufacturer and witnessed by a qualified tes...
	K. Research/Evaluation Reports:  Prepare written evidence, from a model code organization acceptable to authorities having jurisdiction, that product complies with building code in effect for Project.  Include the following information:
	1. Name of evaluation organization.
	2. Date of evaluation.
	3. Time period when report is in effect.
	4. Product and manufacturers' names.
	5. Description of product.
	6. Test procedures and results.
	7. Limitations of use.

	L. Schedule of Tests and Inspections:  Comply with requirements specified in Division 01 Section "Quality Requirements."
	M. Preconstruction Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of tests performed before installation of product, for compliance with performance requirem...
	N. Compatibility Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of compatibility tests performed before installation of product.  Include written recommendat...
	O. Field Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of field tests performed either during installation of product or after product is installed in its f...
	P. Maintenance Data:  Prepare written and graphic instructions and procedures for operation and normal maintenance of products and equipment.  Comply with requirements specified in Division 01 Section "Operation and Maintenance Data."
	Q. Design Data:  Prepare written and graphic information, including, but not limited to, performance and design criteria, list of applicable codes and regulations, and calculations.  Include list of assumptions and other performance and design criteri...
	R. Manufacturer's Instructions:  Prepare written or published information that documents manufacturer's recommendations, guidelines, and procedures for installing or operating a product or equipment.  Include name of product and name, address, and tel...
	1. Preparation of substrates.
	2. Required substrate tolerances.
	3. Sequence of installation or erection.
	4. Required installation tolerances.
	5. Required adjustments.
	6. Recommendations for cleaning and protection.

	S. Insurance Certificates and Bonds:  Prepare written information indicating current status of insurance or bonding coverage.  Include name of entity covered by insurance or bond, limits of coverage, amounts of deductibles, if any, and term of the cov...
	T. Construction Photographs:  Comply with requirements specified in Division 01 Section “Photographic Documentation."
	U. Material Safety Data Sheets (MSDSs):  Submit information directly to Owner; do not submit to Architect, except as required in "Action Submittals" Article.
	1. Architect will not review submittals that include MSDSs and will return or discard the entire submittal for resubmittal.



	PART 3 -  EXECUTION
	3.1 CONSTRUCTION MANAGERS OR GENERAL CONTRACTOR'S REVIEW
	A. Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with approval stamp before submitting to Architect.
	B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name and location, submittal number, Specification Section title and number, name of reviewer, date of Contractor's approval, and statement certifying that submi...

	3.2 ARCHITECT'S ACTION
	A. General:  Architect will not review submittals that do not bear Contractor's REVIEW & approval stamp and will return them without action.
	B. Action Submittals:  Architect will review submittal, make marks to indicate corrections or modifications, if required, and return it.  Architect will stamp submittal with an action stamp and will mark stamp appropriately to indicate action taken as...
	C. Informational Submittals:  Architect will review each submittal and will not return it, or will return it if it does not comply with requirements.  Architect will forward each submittal to appropriate party.
	D. Partial submittals are not acceptable, will be considered nonresponsive, and will be returned without review.
	E. Submittals not required by the Contract Documents may not be reviewed and may be discarded.



	01 50 00 TEMPORARY FACILITIES AND CONTROLS 2
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. Work of this section is for each identified phase of the work

	1.2 SUMMARY
	A. Section includes requirements for temporary utilities, support facilities, and security and protection facilities.
	B. Related Requirements:
	1. Section 011000 "Summary" for work restrictions and limitations on utility interruptions.


	1.3 USE CHARGES
	A. General:  Installation and removal of and use charges for temporary facilities shall be included in the Contract Sum unless otherwise indicated.
	B. Water and Sewer Service from Existing System:  Water from Owner's existing water system (exterior connections only) is available for use without metering and without payment of use charges.  Provide connections and extensions of services as require...
	C. Electric Power Service from Existing System:  Electric power from Owner's existing system is available for use without metering and without payment of use charges.  Provide connections and extensions of services as required for construction operati...
	1. The contractor is responsible for providing any additional power, or higher voltages not available from the school source.  This can be provided by metered temporary power, or on-site generator.


	1.4 INFORMATIONAL SUBMITTALS
	A. Site Plan:  Show temporary facilities, utility hookups, staging areas, and parking areas for construction personnel.

	1.5 QUALITY ASSURANCE
	A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary electric service.  Install service to comply with NFPA 70.


	PART 2 -  PRODUCTS
	2.1 TEMPORARY FACILITIES
	A. Field Offices, General:  Filed office is not required.  The school will identify meeting spaces within the existing buildings to include tables and chairs.  Contractor will be responsible for providing on site location for access to drawings and su...
	B. Storage and Fabrication areas or structures:  Provide secure storage areas or structures to accommodate materials and equipment for construction operations.  Storage of materials and equipment will NOT be permitted in the building. Storage areas an...
	1. Coordinate location of storage areas with owner.
	a. Do not affect fire lane access
	b. Do not affect general access to site

	2. Obtain approval and coordinate location of long term storage with owner


	2.2 EQUIPMENT
	A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by locations and classes of fire exposures.


	PART 3 -  EXECUTION
	3.1 TEMPORARY UTILITY INSTALLATION
	A. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of construction personnel.  Comply with requirements of authorities having jurisdiction for type, number, location, operation, and maintenance of fixtures ...
	1. Coordinate location of facilities with owner
	2. Contractor responsible for arranging and paying all charges associated with delivery, emptying, cleaning and removal

	B. Telephone Service:  Provide superintendent with cellular telephone.

	3.2 SUPPORT FACILITIES INSTALLATION
	A. Temporary Use of Permanent Roads and Paved Areas:   Limit use of existing drive, parking and other paved areas to that required for construction.  Repair any areas damaged by equipment, deliveries or construction at conclusion of each phase.
	B. Parking:  Parking areas for construction personnel will be identified by owner
	C. Waste Disposal Facilities:  Comply with requirements specified in Section 017419 "Construction Waste Management and Disposal."

	3.3 SECURITY AND PROTECTION FACILITIES INSTALLATION
	A. Protection of Existing Facilities:  Protect existing vegetation, equipment, structures, utilities, and other improvements at Project site and on adjacent properties, except those indicated to be removed or altered.  Repair damage to existing facili...
	B. Barricades, Warning Signs, covered walkways etc. to protect persons and property
	1. Contractor is responsible for repair of any vehicles or equipment owned and not owned by the school caused by work associated with this project including damage during deliveries




	01 60 00 - PRODUCT REQUIREMENTS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for selection of products for use in Project; product delivery, storage, and handling; manufacturers' standard warranties on products; special warranties; product substitutions; and c...
	B. Related Sections include the following:
	1. Division 01 Section "Alternates" for products selected under an alternate.
	2. Division 01 Section "References" for applicable industry standards for products specified.
	3. Division 01 Section "Closeout Procedures" for submitting warranties for Contract closeout.
	4. Divisions 02 through 49 Sections for specific requirements for warranties on products and installations specified to be warranted.


	1.3 DEFINITIONS
	A. Products:  Items purchased for incorporating into the Work, whether purchased for Project or taken from previously purchased stock.  The term "product" includes the terms "material," "equipment," "system," and terms of similar intent.
	1. Named Products:  Items identified by manufacturer's product name, including make or model number or other designation shown or listed in manufacturer's published product literature, that is current as of date of the Contract Documents.
	2. New Products:  Items that have not previously been incorporated into another project or facility.  Products salvaged or recycled from other projects are not considered new products.
	3. Comparable Product:  Product that is demonstrated and approved through submittal process, or where indicated as a product substitution, to have the indicated qualities related to type, function, dimension, in-service performance, physical propertie...

	B. Substitutions:  Changes in products, materials, equipment, and methods of construction from those required by the Contract Documents and proposed by Contractor.
	C. Basis-of-Design Product Specification:  Where a specific manufacturer's product is named and accompanied by the words "basis-of-design," including make or model number or other designation, to establish the significant qualities related to type, fu...

	1.4 SUBMITTALS
	A. Product List:  Submit a list, in tabular form, showing specified products.  Include generic names of products required.  Include manufacturer's name and proprietary product names for each product.
	1. Coordinate product list with Contractor's Construction Schedule and the Submittals Schedule.
	2. Form:  Tabulate information for each product under the following column headings:
	a. Specification Section number and title.
	b. Generic name used in the Contract Documents.
	c. Proprietary name, model number, and similar designations.
	d. Manufacturer's name and address.
	e. Supplier's name and address.
	f. Installer's name and address.
	g. Projected delivery date or time span of delivery period.
	h. Identification of items that require early submittal approval for scheduled delivery date.

	3. Initial Submittal:  Within 30 days after date of commencement of the Work, submit 6 copies of initial product list.  Include a written explanation for omissions of data and for variations from Contract requirements.
	4. Architect's Action:  Architect will respond in writing to Contractor within 15 days of receipt of completed product list.  Architect's response will include a list of unacceptable product selections and a brief explanation of reasons for this actio...

	B. Substitution Requests:  Submit three copies of each request for consideration.  Identify product or fabrication or installation method to be replaced.  Include Specification Section number and title and Drawing numbers and titles.
	1. Substitution Request Form:  Use facsimile of form provided at end of Section.
	2. Documentation:  Show compliance with requirements for substitutions and the following, as applicable:
	a. Statement indicating why specified material or product cannot be provided.
	b. Coordination information, including a list of changes or modifications needed to other parts of the Work and to construction performed by Owner and separate contractors, that will be necessary to accommodate proposed substitution.
	c. Detailed comparison of significant qualities of proposed substitution with those of the Work specified.  Significant qualities may include attributes such as performance, weight, size, durability, visual effect, and specific features and requiremen...
	d. Product Data, including drawings and descriptions of products and fabrication and installation procedures.
	e. Samples, where applicable or requested.
	f. List of similar installations for completed projects with project names and addresses and names and addresses of architects and owners.
	g. Material test reports from a qualified testing agency indicating and interpreting test results for compliance with requirements indicated.
	h. Research/evaluation reports evidencing compliance with building code in effect for Project, from a model code organization acceptable to authorities having jurisdiction.
	i. Detailed comparison of Contractor's Construction Schedule using proposed substitution with products specified for the Work, including effect on the overall Contract Time.  If specified product or method of construction cannot be provided within the...
	j. Cost information, including a proposal of change, if any, in the Contract Sum.
	k. Contractor's certification that proposed substitution complies with requirements in the Contract Documents and is appropriate for applications indicated.
	l. Contractor's waiver of rights to additional payment or time that may subsequently become necessary because of failure of proposed substitution to produce indicated results.

	3. Architect's Action:  If necessary, Architect will request additional information or documentation for evaluation within 7 days of receipt of a request for substitution.  Architect will notify Contractor of acceptance or rejection of proposed substi...
	a. Form of Acceptance:  Change Order.
	b. Use product specified if Architect cannot make a decision on use of a proposed substitution within time allocated.


	C. Basis-of-Design Product Specification Submittal:  Comply with requirements in Division 01 Section "Submittal Procedures."  Show compliance with requirements.

	1.5 QUALITY ASSURANCE
	A. Compatibility of Options:  If Contractor is given option of selecting between two or more products for use on Project, product selected shall be compatible with products previously selected, even if previously selected products were also options.
	1. Each contractor is responsible for providing products and construction methods compatible with products and construction methods of other contractors.
	2. If a dispute arises between contractors over concurrently selectable but incompatible products, Architect will determine which products shall be used.


	1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and loss, including theft.  Comply with manufacturer's written instructions.
	B. Delivery and Handling:
	1. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of construction spaces.
	2. Coordinate delivery with installation time to ensure minimum holding time for items that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.
	3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed container or other packaging system, complete with labels and instructions for handling, storing, unpacking, protecting, and installing.
	4. Inspect products on delivery to ensure compliance with the Contract Documents and to ensure that products are undamaged and properly protected.

	C. Storage:
	1. Store products to allow for inspection and measurement of quantity or counting of units.
	2. Store materials in a manner that will not endanger Project structure.
	3. Store products that are subject to damage by the elements, under cover in a weathertight enclosure above ground, with ventilation adequate to prevent condensation.
	4. Store cementitious products and materials on elevated platforms.
	5. Store foam plastic from exposure to sunlight, except to extent necessary for period of installation and concealment.
	6. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, and weather-protection requirements for storage.
	7. Protect stored products from damage and liquids from freezing.
	8. Provide a secure location and enclosure at Project site for storage of materials and equipment by Owner's construction forces.  Coordinate location with Owner.


	1.7 PRODUCT WARRANTIES
	A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on product warranties do not relieve Contractor of obligations...
	1. Manufacturer's Warranty:  Preprinted written warranty published by individual manufacturer for a particular product and specifically endorsed by manufacturer to Owner.
	2. Special Warranty:  Written warranty required by or incorporated into the Contract Documents, either to extend time limit provided by manufacturer's warranty or to provide more rights for Owner.

	B. Special Warranties:  Prepare a written document that contains appropriate terms and identification, ready for execution.  Submit a draft for approval before final execution.
	1. Manufacturer's Standard Form:  Modified to include Project-specific information and properly executed.
	2. Specified Form:  When specified forms are included with the Specifications, prepare a written document using appropriate form properly executed.
	3. Refer to Divisions 02 through 49 Sections for specific content requirements and particular requirements for submitting special warranties.

	C. Submittal Time:  Comply with requirements in Division 01 Section "Closeout Procedures."


	PART 2 -  PRODUCTS
	2.1 PRODUCT SELECTION PROCEDURES
	A. General Product Requirements:  Provide products that comply with the Contract Documents, that are undamaged and, unless otherwise indicated, that are new at time of installation.
	1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a complete installation and indicated use and effect.
	2. Standard Products:  If available, and unless custom products or nonstandard options are specified, provide standard products of types that have been produced and used successfully in similar situations on other projects.
	3. Owner reserves the right to limit selection to products with warranties not in conflict with requirements of the Contract Documents.
	4. Where products are accompanied by the term "as selected," Architect will make selection.
	5. Where products are accompanied by the term "match sample," sample to be matched is Architect's.
	6. Descriptive, performance, and reference standard requirements in the Specifications establish "salient characteristics" of products.
	7. Or Equal or Comparable Product:  Where products are specified by name and accompanied by the term "or equal" or "comparable product" or "or approved equal" or "or approved," comply with provisions in Part 2 "Comparable Products" Article to obtain a...

	B. Product Selection Procedures:
	1. Product:  Where Specifications name a single product and manufacturer, provide the named product that complies with requirements.
	2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, provide a product by the named manufacturer or source that complies with requirements.
	3. Products:  Where Specifications include a list of names of both products and manufacturers, provide one of the products listed that complies with requirements.
	4. Manufacturers:  Where Specifications include a list of manufacturers' names, provide a product by one of the manufacturers listed that complies with requirements.
	5. Available Products:  Where Specifications include a list of names of both products and manufacturers, provide one of the products listed, or an unnamed product, that complies with requirements.  Comply with provisions in Part 2 "Comparable Products...
	6. Available Manufacturers:  Where Specifications include a list of manufacturers, provide a product by one of the manufacturers listed, or an unnamed manufacturer, that complies with requirements.  Comply with provisions in Part 2 "Comparable Product...
	7. Product Options:  Where Specifications indicate that sizes, profiles, and dimensional requirements on Drawings are based on a specific product or system, provide the specified product or system.  Comply with provisions in Part 2 "Product Substituti...
	8. Basis-of-Design Product:  Where Specifications name a product and/or include a list of manufacturers, provide the specified product or a comparable product by one of the other named manufacturers.  Drawings and Specifications indicate sizes, profil...
	9. Visual Matching Specification:  Where Specifications require matching an established Sample, select a product that complies with requirements and matches Architect's sample.  Architect's decision will be final on whether a proposed product matches.
	a. If no product available within specified category matches and complies with other specified requirements, comply with provisions in Part 2 "Product Substitutions" Article for proposal of product.

	10. Visual Selection Specification:  Where Specifications include the phrase "as selected from manufacturer's colors, patterns, textures" or a similar phrase, select a product that complies with other specified requirements.
	a. Standard Range:  Where Specifications include the phrase "standard range of colors, patterns, textures" or similar phrase, Architect will select color, pattern, density, or texture from manufacturer's product line that does not include premium items.
	b. Full Range:  Where Specifications include the phrase "full range of colors, patterns, textures" or similar phrase, Architect will select color, pattern, density, or texture from manufacturer's product line that includes both standard and premium it...



	2.2 PRODUCT SUBSTITUTIONS
	A. Timing:  Architect will consider requests for substitution if received within 30 days after the Notice of Award.  Requests received after that time may be considered or rejected at discretion of Architect.
	B. Conditions:  Architect will consider Contractor's request for substitution when the following conditions are satisfied.  If the following conditions are not satisfied, Architect will return requests without action, except to record noncompliance wi...
	1. Requested substitution offers Owner a substantial advantage in cost, time, energy conservation, or other considerations, after deducting additional responsibilities Owner must assume.  Owner's additional responsibilities may include compensation to...
	2. Requested substitution does not require extensive revisions to the Contract Documents.
	3. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	4. Substitution request is fully documented and properly submitted.
	5. Requested substitution will not adversely affect Contractor's Construction Schedule.
	6. Requested substitution has received necessary approvals of authorities having jurisdiction.
	7. Requested substitution is compatible with other portions of the Work.
	8. Requested substitution has been coordinated with other portions of the Work.
	9. Requested substitution provides specified warranty.
	10. If requested substitution involves more than one contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.


	2.3 COMPARABLE PRODUCTS
	A. Conditions:  Architect will consider Contractor's request for comparable product when the following conditions are satisfied.  If the following conditions are not satisfied, Architect will return requests without action, except to record noncomplia...
	1. Evidence that the proposed product does not require extensive revisions to the Contract Documents that it is consistent with the Contract Documents and will produce the indicated results, and that it is compatible with other portions of the Work.
	2. Detailed comparison of significant qualities of proposed product with those named in the Specifications.  Significant qualities include attributes such as performance, weight, size, durability, visual effect, and specific features and requirements ...
	3. Evidence that proposed product provides specified warranty.
	4. List of similar installations for completed projects with project names and addresses and names and addresses of architects and owners, if requested.
	5. Samples, if requested.



	PART 3 -  EXECUTION (Not Used)

	01 73 00 - EXECUTION
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes general procedural requirements governing execution of the Work including, but not limited to, the following:
	1. General installation of products.
	2. Coordination of Owner-installed products.
	3. Progress cleaning.
	4. Starting and adjusting.
	5. Protection of installed construction.
	6. Correction of the Work.

	B. Related Sections include the following:
	1. Division 01 Section "Project Management and Coordination" for procedures for coordinating field engineering with other construction activities.
	2. Division 01 Section "Submittal Procedures" for submitting surveys.
	3. Division 01 Section "Cutting and Patching" for procedural requirements for cutting and patching necessary for the installation or performance of other components of the Work.
	4. Division 01 Section "Closeout Procedures" for submitting final property survey with Project Record Documents, recording of Owner-accepted deviations from indicated lines and levels, and final cleaning.


	1.3 SUBMITTALS
	A. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed to accept hazardous materials, for hazardous waste disposal.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Existing Conditions:  The existing conditions as shown on the contract documents are based on a physical survey but are not guaranteed.  Contractor is to verify existing dimensions and conditions
	B. Acceptance of Conditions:  Examine substrates, areas, and conditions, with Installer or Applicator present where indicated, for compliance with requirements for installation tolerances and other conditions affecting performance.  Record observations.
	1. Written Report:  Where a written report listing conditions detrimental to performance of the Work is required by other Sections, include the following:
	a. Description of the Work.
	b. List of detrimental conditions, including substrates.
	c. List of unacceptable installation tolerances.
	d. Recommended corrections.

	2. Verify compatibility with and suitability of substrates, including compatibility with existing finishes or primers.
	3. Examine walls, floors, and roofs for suitable conditions where products and systems are to be installed.
	4. Proceed with installation only after unsatisfactory conditions have been corrected.  Proceeding with the Work indicates acceptance of surfaces and conditions.


	3.2 PREPARATION
	A. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck measurements before installing each product.  Where portions of the Work are indicated to fit to other construction, verify dimensions of other construction...
	B. Space Requirements:  Verify space requirements and dimensions of items shown diagrammatically on Drawings.
	C. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for clarification of the Contract Documents, submit a Request for Information to Architect.  Include a detailed description of problem encountered, together wi...

	3.3 INSTALLATION
	A. General:  Locate the Work and components of the Work accurately, in correct alignment and elevation, as indicated.
	B. Comply with manufacturer's written instructions and recommendations for installing products in applications indicated.
	C. Install products at the time and under conditions that will ensure the best possible results.  Maintain conditions required for product performance until Substantial Completion.
	D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in excess of that expected during normal conditions of occupancy.
	E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels.
	F. Templates:  Obtain and distribute to the parties involved templates for work specified to be factory prepared and field installed.  Check Shop Drawings of other work to confirm that adequate provisions are made for locating and installing products ...
	G. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints.
	H. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered hazardous.

	3.4 PROGRESS CLEANING
	A. General: Contractor shall clean Project site and work areas daily, including common areas.  Coordinate progress cleaning for joint-use areas where more than one installer has worked.  Enforce requirements strictly.  Dispose of materials lawfully.
	1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris.
	2. Do not hold materials more than 7 days during normal weather or 3 days if the temperature is expected to rise above 80 deg F.
	3. Containerize hazardous and unsanitary waste materials separately from other waste.  Mark containers appropriately and dispose of legally, according to regulations.

	B. Site:  Maintain Project site free of waste materials and debris.
	C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for proper execution of the Work.
	1. Remove liquid spills promptly.
	2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work area, as appropriate.

	D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written instructions of manufacturer or fabricator of product installed, using only cleaning materials specifically recommended.  If specific cleaning materials are ...
	E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space.
	F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure freedom from damage and deterioration at time of Substantial Completion.
	G. Waste Disposal:  Burying or burning waste materials on-site will not be permitted.  Washing waste materials down sewers or into waterways will not be permitted.
	H. During handling and installation, clean and protect construction in progress and adjoining materials already in place.  Apply protective covering where required to ensure protection from damage or deterioration at Substantial Completion.
	I. Clean and provide maintenance on completed construction as frequently as necessary through the remainder of the construction period.  Adjust and lubricate operable components to ensure operability without damaging effects.
	J. Limiting Exposures:  Supervise construction operations to assure that no part of the construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure during the construction period.

	3.5 STARTING AND ADJUSTING
	A. Verify operating components to confirm proper operation.  Remove malfunctioning units, replace with new units, and retest.
	B. Adjust operating components for proper operation without binding.  Adjust equipment for proper operation.

	3.6 PROTECTION OF INSTALLED CONSTRUCTION
	A. Provide final protection and maintain conditions that ensure installed Work is without damage or deterioration at time of Substantial Completion.
	B. Comply with manufacturer's written instructions for temperature and relative humidity.

	3.7 CORRECTION OF THE WORK
	A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes.  Comply with requirements in Division 01 Section "Cutting and Patching."
	1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating equipment.

	B. Restore permanent facilities used during construction to their specified condition.
	C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired without visible evidence of repair.
	D. Repair components that do not operate properly.  Remove and replace operating components that cannot be repaired.
	E. Remove and replace chipped, scratched, and broken glass or reflective surfaces.



	01 73 29  Cutting and Patching
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes procedural requirements for cutting and patching.
	B. Related Sections include the following:
	1. Division 01 Section "Selective Structure Demolition" for demolition of selected portions of the building.
	2. Divisions 2 through 49 Sections for specific requirements and limitations applicable to cutting and patching individual parts of the Work.
	3. Division 07 Section "Penetration Firestopping" for patching fire-rated construction.


	1.3 DEFINITIONS
	A. Cutting:  Removal of in-place construction necessary to permit installation or performance of other Work.
	B. Patching:  Fitting and repair work required to restore surfaces to original conditions after installation of other Work.

	1.4 SUBMITTALS
	A. Cutting and Patching Proposal:  Submit a proposal describing procedures at least 10  days before the time cutting and patching will be performed, requesting approval to proceed.  Include the following information:
	1. Extent:  Describe cutting and patching, show how they will be performed, and indicate why they cannot be avoided.
	2. Changes to In-Place Construction:  Describe anticipated results.  Include changes to structural elements and operating components as well as changes in building's appearance and other significant visual elements.
	3. Products:  List products to be used and firms or entities that will perform the Work.
	4. Dates:  Indicate when cutting and patching will be performed.
	5. Utility Services and Mechanical/Electrical Systems:  List services/systems that cutting and patching procedures will disturb or affect.  List services/systems that will be relocated and those that will be temporarily out of service.  Indicate how l...
	6. Structural Elements:  Where cutting and patching involve adding reinforcement to structural elements, submit details and engineering calculations showing integration of reinforcement with original structure.
	7. Architect's Approval:  Obtain approval of cutting and patching proposal before cutting and patching.  Approval does not waive right to later require removal and replacement of unsatisfactory work.


	1.5 QUALITY ASSURANCE
	A. Structural Elements:  Do not cut and patch structural elements in a manner that could change their load-carrying capacity or load-deflection ratio.
	B. Operational Elements:  Do not cut and patch operating elements and related components in a manner that results in reducing their capacity to perform as intended or that results in increased maintenance or decreased operational life or safety.  Oper...
	1. Primary operational systems and equipment.
	2. Air or smoke barriers.
	3. Fire-suppression systems.
	4. Mechanical systems piping and ducts.
	5. Control systems.
	6. Communication systems.
	7. Conveying systems.
	8. Electrical wiring systems.
	9. Detention or electronic security systems.

	C. Visual Requirements:  Do not cut and patch construction in a manner that results in visual evidence of cutting and patching.  Do not cut and patch construction exposed on the exterior or in occupied spaces in a manner that would, in Architect's opi...
	D. Cutting and Patching Conference:  Before proceeding, meet at Project site with parties involved in cutting and patching, including mechanical and electrical trades.  Review areas of potential interference and conflict.  Coordinate procedures and re...

	1.6 WARRANTY
	A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged during cutting and patching operations, by methods and with materials so as not to void existing warranties.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General:  Comply with requirements specified in other Sections.
	B. In-Place Materials:  Use materials identical to in-place materials.  For exposed surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible.
	1. If identical materials are unavailable or cannot be used, use materials that, when installed, will match the visual and functional performance of in-place materials.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine surfaces to be cut and patched and conditions under which cutting and patching are to be performed.
	1. Compatibility:  Before patching, verify compatibility with and suitability of substrates, including compatibility with in-place finishes or primers.
	2. Proceed with installation only after unsafe or unsatisfactory conditions have been corrected.


	3.2 PREPARATION
	A. Temporary Support:  Provide temporary support of Work to be cut.
	B. Protection:  Protect in-place construction during cutting and patching to prevent damage.  Provide protection from adverse weather conditions for portions of Project that might be exposed during cutting and patching operations.
	C. Adjoining Areas:  Avoid interference with use of adjoining areas or interruption of free passage to adjoining areas.
	D. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems are required to be removed, relocated, or abandoned, bypass such services/systems before cutting to prevent interruption to occupied areas.

	3.3 PERFORMANCE
	A. General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and patching at the earliest feasible time, and complete without delay.
	1. Cut in-place construction to provide for installation of other components or performance of other construction, and subsequently patch as required to restore surfaces to their original condition.

	B. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar operations, including excavation, using methods least likely to damage elements retained or adjoining construction.  If possible, review proposed pro...
	1. In general, use hand or small power tools designed for sawing and grinding, not hammering and chopping.  Cut holes and slots as small as possible, neatly to size required, and with minimum disturbance of adjacent surfaces.  Temporarily cover openin...
	2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces.
	3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a diamond-core drill.
	4. Excavating and Backfilling:  Comply with requirements in applicable Division 31 Sections where required by cutting and patching operations.
	5. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture or other foreign matter after cutting.
	6. Proceed with patching after construction operations requiring cutting are complete.

	C. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations following performance of other Work.  Patch with durable seams that are as invisible as possible.  Provide materials and comply with installation r...
	1. Inspection:  Where feasible, test and inspect patched areas after completion to demonstrate integrity of installation.
	2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish restoration into retained adjoining construction in a manner that will eliminate evidence of patching and refinishing.
	a. Clean piping, conduit, and similar features before applying paint or other finishing materials.
	b. Restore damaged pipe covering to its original condition.

	3. Floors and Walls:  Where walls or partitions that are removed extend one finished area into another, patch and repair floor and wall surfaces in the new space.  Provide an even surface of uniform finish, color, texture, and appearance.  Remove in-p...
	a. Where patching occurs in a painted surface, apply primer and intermediate paint coats over the patch and apply final paint coat over entire unbroken surface containing the patch.  Provide additional coats until patch blends with adjacent surfaces.

	4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane surface of uniform appearance.
	5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a weathertight condition.

	D. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Completely remove paint, mortar, oils, putty, and similar materials.



	01 74 19 Construction Waste Mgmt
	Part 1 general
	1.1 GENERAL REQUIREMENTS
	A. Work of this Section, as shown or specified, shall be in accordance with the requirements of the Contract Documents.

	1.2 section includes
	A. Work of this section includes the following requirements:
	1. Waste management requirements.


	1.3 PERFORMANCE GOALS
	A. The Owner has established that this Project shall generate the least amount of waste possible and that processes that ensure the generation of as little waste as possible due to error, poor planning, breakage, mishandling, contamination, or other f...
	B. Of the waste that is generated, as many of the waste materials as economically feasible shall be reused, salvaged, or recycled.  Waste disposal in landfills or incinerators shall be minimized, thereby reducing disposal costs.

	1.4 waste management requirements
	A. The contractor is responsible for daily job cleaning of the project area and interior and exterior areas immediately adjacent to the project area
	B. All items (construction products, equipment, etc.) identified for demolition are to become the property of the contractor to be removed from the job site and properly disposed of offsite.
	C. Items identified as salvage or reuse are to be carefully removed and properly stored, protected from damage.  If necessary, photograph items to identify previous damage.  Any damage occurring during removal, storage or reinstalling will be the resp...
	D. The contractor is responsible for supplying a dumpster and payment of dump fees.   Contractor is responsible for the security of dumpster.  Items placed in the dumpster by others will become the responsibility of the contractor for proper disposal....
	E. The dumpster is not to be used for the disposal of hazardous waste.  Hazardous wastes shall be separated, stored, and disposed of according to local regulations.

	1.5 CLEAN-UP
	A. Contractor shall arrange for clean-up and removal of debris resulting from work of this project including all work by subcontractors and suppliers.  Debris shall be properly disposed of as identified in 1.3 above.
	B. Clean up shall be scheduled on a continual basis to ensure that project area, building areas (occupied and unoccupied0 are maintained free from accumulation of waste materials and trash
	C. Removal of garbage, food, and other items that could attract pests and insects are to be removed on a daily basis
	1. If, within 24 hours after written notification from the owner of discrepancies in housekeeping. The owner reserves the right to undertake the work and back charge the contractor

	D. See Close out Procedures for Final cleaning requirements

	1.6 QUALITY ASSURANCE
	A. Regulatory Requirements:  Comply with hauling and disposal regulations of authorities having jurisdiction. Comply with all applicable local ordinances and regulations.



	01 77 00 - CLOSEOUT PROCEDURES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for contract closeout, including, but not limited to, the following:
	1. Inspection procedures.
	2. Warranties.
	3. Final cleaning.

	B. Related Sections include the following:
	1. Division 01 Section "Payment Procedures" for requirements for Applications for Payment for Substantial and Final Completion.
	2. Division 01 Section "Photographic Documentation" for submitting Final Completion construction photographs and negatives.
	3. Division 01 Section "Execution" for progress cleaning of Project site.
	4. Division 01 Section "Project Record Documents" for submitting Record Drawings, Record Specifications, and Record Product Data.
	5. Division 01 Section "Operation and Maintenance Data" for operation and maintenance manual requirements.
	6. Divisions 02 through 49 Sections for specific closeout and special cleaning requirements for the Work in those Sections.


	1.3 SUBSTANTIAL COMPLETION
	A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial Completion, complete the following.  List items below that are incomplete in request.
	1. Prepare a list of items to be completed and corrected (punch list), the value of items on the list, and reasons why the Work is not complete.
	2. Advise Owner of pending insurance changeover requirements.
	3. Submit specific warranties, workmanship bonds, maintenance service agreements, final certifications, and similar documents.
	4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to services and utilities.  Include occupancy permits, operating certificates, and similar releases.
	5. Prepare and submit Project Record Documents, operation and maintenance manuals, Final Completion construction photographs, damage or settlement surveys, property surveys, and similar final record information.
	6. Deliver tools, spare parts, extra materials, and similar items to location designated by Owner.  Label with manufacturer's name and model number where applicable.
	7. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's personnel of changeover in security provisions.
	8. Terminate and remove temporary facilities from Project site, along with mockups, construction tools, and similar elements.
	9. Complete final cleaning requirements, including touchup painting.
	10. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

	B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect will prepare the Certificate of Subs...
	1. Reinspection:  Reinspection will occur during final inspection.
	2. Results of completed inspection will form the basis of requirements for Final Completion.


	1.4 FINAL COMPLETION
	A. Preliminary Procedures:  Before requesting final inspection for determining date of Final Completion, complete the following:
	1. Submit a final Application for Payment according to Division 01 Section "Payment Procedures."
	2. Submit certified copy of Architect's Substantial Completion inspection list of items to be completed or corrected (punch list), endorsed and dated by Architect.  The certified copy of the list shall state that each item has been completed or otherw...
	3. Submit evidence of final, continuing insurance coverage complying with insurance requirements.
	4. Submit pest-control final inspection report and warranty.
	5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment, and systems.

	B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect will prepare a final Certificate for Payme...
	1. Reinspection:  Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.
	2. Inspections by the Architect, requested by the Contractor after the second punch list inspection, shall be at the cost of the Contractor.  Costs shall be on a time and material basis and back charged to the Contractor’s contract with the Owner.


	1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST)
	A. Preparation:  Submit three copies of list.  Include name and identification of each space and area affected by construction operations for incomplete items and items needing correction including, if necessary, areas disturbed by Contractor that are...
	1. Organize list of spaces in sequential order, starting with exterior areas first and proceeding from lowest floor to highest floor.
	2. Organize items applying to each space by major element, including categories for ceiling, individual walls, floors, equipment, and building systems.
	3. Include the following information at the top of each page:
	a. Project name.
	b. Date.
	c. Name of Architect.
	d. Name of Contractor.
	e. Page number.



	1.6 WARRANTIES
	A. Submittal Time:  Submit written warranties on request of Architect for designated portions of the Work where commencement of warranties other than date of Substantial Completion is indicated.
	B. Organize warranty documents into an orderly sequence based on the table of contents of the Project Manual.
	1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch paper.
	2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark tab to identify the product or installation.  Provide a typed description of the product or installation, including the name of the product and the name, addre...
	3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," Project name, and name of Contractor.

	C. Provide additional copies of each warranty to include in operation and maintenance manuals.

	1.7 CLOSEOUT DOCUMENTATION SUBMITTALS
	A. Prepare and submit documentation of the following items;
	1. Form G704 Substantial Completion
	2. Form G706 Affidavit of Payment of Debts and Claims
	3. Form 706A Release of Liens Contractor / Subcontractor
	4. Form 707 Consent of Surety Company
	5. Final Payment App
	6. Meeting Minutes
	7. General Correspondence
	8. Certificate of Occupancy
	9. Warranties (Letter of Guarantee and Warranty Info)
	10. O&M Manuals
	11. Hard Copy of As-Built Drawings
	12. Substantial Completion Form
	13. Record Shop Drawings and submittals
	14. Affidavit of Discharge of State Tax Liability
	15. Copy of completed final punch list signed off on by Owner’s Rep
	16. Punch list Closeout Letter



	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.


	PART 3 -  EXECUTION
	3.1 FINAL CLEANING
	A. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to comply with local laws and ordinances and Federal and local environmental and antipollution regulations.
	B. Cleaning:
	1. Complete the following cleaning operations before requesting inspection for certification of Substantial Completion for entire Project or for a portion of Project:
	a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, including landscape development areas, of rubbish, waste material, litter, and other foreign substances.
	b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other foreign deposits.
	c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface.
	d. Remove tools, construction equipment, machinery, and surplus material from Project site.
	e. Remove snow and ice to provide safe access to building.
	f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of stains, films, and similar foreign substances.  Avoid disturbing natural weathering of exterior surfaces.  Restore reflective surfaces to their original co...
	g. Remove debris and surface dust from limited access spaces, including roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.
	h. Sweep concrete floors broom clean in unoccupied spaces.
	i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; shampoo if visible soil or stains remain.
	j. Clean transparent materials, including mirrors and glass in doors and windows.  Remove glazing compounds and other noticeable, vision-obscuring materials.  Replace chipped or broken glass and other damaged transparent materials.  Polish mirrors and...
	k. Remove labels that are not permanent.
	l. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  Replace finishes and surfaces that cannot be satisfactorily repaired or restored or that already show evidence of repair or restoration.
	1) Do not paint over "UL" and similar labels, including mechanical and electrical nameplates.

	m. Leave Project clean and ready for occupancy.


	C. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or excess materials on Owner's property.  Do not discharge volatile, harmful, or dangerous materials into drainage systems.  Remove waste materials from Pr...



	01 78 39 - PROJECT RECORD DOCUMENTS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for Project Record Documents, including the following:
	1. Record Drawings.
	2. Record Specifications.
	3. Record Product Data.

	B. Related Sections include the following:
	1. Division 01 Section "Closeout Procedures" for general closeout procedures.
	2. Division 01 Section "Operation and Maintenance Data" for operation and maintenance manual requirements.
	3. Divisions 02 through 49 Sections for specific requirements for Project Record Documents of the Work in those Sections.


	1.3 SUBMITTALS
	A. Record Drawings:  Comply with the following:
	1. Number of Copies:  Submit copies of Record Drawings as follows:
	a. Initial Submittal:  Submit one set(s) of plots from corrected Record CAD Drawings and one set(s) of marked-up Record Prints.  Architect will initial and date each plot and mark whether general scope of changes, additional information recorded, and ...
	b. Final Submittal:  Submit one set(s) of marked-up Record Prints, Print each Drawing, whether or not changes and additional information were recorded.


	B. Record Specifications:  Submit one copy of Project's Specifications, including addenda and contract modifications.
	C. Record Product Data:  Submit one copy of each Product Data submittal.
	1. Where Record Product Data is required as part of operation and maintenance manuals, submit marked-up Product Data as an insert in manual instead of submittal as Record Product Data.



	PART 2 -  PRODUCTS
	2.1 RECORD DRAWINGS
	A. Record Prints:  Maintain one set of blue- or black-line white prints of the Contract Drawings and Shop Drawings.
	1. Preparation:  Mark Record Prints to show the actual installation where installation varies from that shown originally.  Require individual or entity who obtained record data, whether individual or entity is Installer, subcontractor, or similar enti...
	a. Give particular attention to information on concealed elements that would be difficult to identify or measure and record later.
	b. Accurately record information in an understandable drawing technique.
	c. Record data as soon as possible after obtaining it.  Record and check the markup before enclosing concealed installations.

	2. Content:  Types of items requiring marking include, but are not limited to, the following:
	a. Dimensional changes to Drawings.
	b. Changes made following Architect's written orders.
	c. Details not on the original Contract Drawings.
	d. Field records for variable and concealed conditions.
	e. Record information on the Work that is shown only schematically.

	3. Mark the Contract Drawings or Shop Drawings, whichever is most capable of showing actual physical conditions, completely and accurately.  If Shop Drawings are marked, show cross-reference on the Contract Drawings.
	4. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish between changes for different categories of the Work at same location.
	5. Mark important additional information that was either shown schematically or omitted from original Drawings.
	6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and similar identification, where applicable.


	2.2 RECORD PRODUCT DATA
	A. Preparation:  Mark Product Data to indicate the actual product installation where installation varies substantially from that indicated in Product Data submittal.
	1. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	2. Include significant changes in the product delivered to Project site and changes in manufacturer's written instructions for installation.
	3. Note related Change Orders, Record Specifications, and Record Drawings where applicable.


	2.3 MISCELLANEOUS RECORD SUBMITTALS
	A. Assemble miscellaneous records required by other Specification Sections for miscellaneous record keeping and submittal in connection with actual performance of the Work.  Bind or file miscellaneous records and identify each, ready for continued use...


	PART 3 -  EXECUTION
	3.1 RECORDING AND MAINTENANCE
	A. Recording:  Maintain one copy of each submittal during the construction period for Project Record Document purposes.  Post changes and modifications to Project Record Documents as they occur; do not wait until the end of Project.
	B. Maintenance of Record Documents and Samples:  Store Record Documents and Samples in the field office apart from the Contract Documents used for construction.  Do not use Project Record Documents for construction purposes.  Maintain Record Documents...



	02 41 13 _Selective Demolition-final
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes the following:
	1. Demolition and removal of selected portions of building or structure.
	2. Salvage of existing items to be reused or recycled.

	B. Related Sections include the following:
	1. Division 1 Section "Summary" for use of premises, phasing, and Owner-occupancy requirements.
	2. Division 1 Section "Temporary Facilities and Controls" for temporary construction and environmental-protection measures for selective demolition operations.


	1.3 DEFINITIONS
	A. Remove:  Detach items from existing construction and legally dispose of them off-site, unless indicated to be removed and salvaged or removed and reinstalled.
	B. Remove and Salvage:  Detach items from existing construction. Save protect and restore ready for reuse, unless noted to be delivered to Owner.
	C. Remove and Reinstall:  Detach items from existing construction, prepare them for reuse, and reinstall them where indicated.
	D. Existing to Remain:  Existing items of construction that are not to be removed and that are not otherwise indicated to be removed, removed and salvaged, or removed and reinstalled.

	1.4 MATERIALS OWNERSHIP
	A. Owner will have right of first refusal to all salvaged materials. Owner will tag all items to be removed and delivered to Owner, prior to notice to proceed with demolish activities.
	B. All equipment, materials, and items removed shall remain the property of the Owner, if desired; equipment, material and items not desired to be re-used or retained by the Owner shall be removed from the site by the Contractor. The Owner’s Represent...
	C. Items and materials noted “to be salvaged” or “Owner’s surplus” shall remain the property of the Owner.  Contractor shall obtain receipt of proof of delivery to Owner designated secure storage.
	D. Documentation: Where condition of salvaged materials or adjoining construction may be subject to dispute or might be misconstrued as damage caused by selective demolition operations, document existing conditions prior to start of demolition or remo...

	1.5 SUBMITTALS
	A. Pre-demolition Photographs or Videotapes:  Show existing conditions of adjoining construction and site improvements, including finish surfaces, that might be misconstrued as damage caused by selective demolition operations.  Submit before Work begins.
	B. Submit for record only plans and sequence for temporary shoring prior minimum 15 days prior to start of work.

	1.6 PROJECT CONDITIONS
	A. Owner will occupy portions of building immediately adjacent to selective demolition area.  Conduct selective demolition so Owner's operations will not be disrupted.
	B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as practical.
	C. Notify Owner’s Representative of discrepancies between existing conditions and Drawings before proceeding with selective demolition.
	D. Hazardous Materials:  Hazardous materials may present in construction to be selectively demolished.  A report on the presence of hazardous materials is on file for review and use.  Examine report to become aware of locations where hazardous materia...
	1. Hazardous materials will be removed by Owner concurrent with the start of the Work.
	2. Do not disturb hazardous materials or items suspected of containing hazardous materials except under procedures specified elsewhere in the Contract Documents.
	3. If materials suspected of containing hazardous materials are encountered, do not disturb; immediately notify Architect and Owner.  Owner will remove hazardous materials under a separate contract.

	E. On site storage or sale of removed items or materials not intended for reuse on project is not permitted.
	F. Utility Service:  Maintain existing utilities indicated to remain in service and protect them against damage during selective demolition operations.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Verify that utilities have been disconnected and capped.
	B. Survey existing conditions and correlate with requirements indicated to determine extent of selective demolition required.
	C. Inventory and record the condition of items to be removed and reinstalled and items to be removed and salvaged.
	D. When unanticipated mechanical, electrical, or structural elements that conflict with intended function or design are encountered, investigate and measure the nature and extent of conflict.  Promptly submit a written report to Owner’s Representative.
	E. Survey of Existing Conditions:  Record existing conditions by use of photographs prior to selective demolition or removal of existing building elements that will be reproduced or duplicated in final Work, make permanent record of measurements, mate...
	F. Perform surveys as the Work progresses to detect hazards resulting from selective demolition activities.

	3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS
	A. Existing Services/Systems:  Maintain services/systems indicated to remain and protect them against damage during selective demolition operations.
	B. Service/System Requirements:  Locate, identify, disconnect, and seal or cap off indicated utility services and mechanical/electrical systems serving areas to be selectively demolished.
	1. Owner will arrange to shut off indicated services/systems when requested by Contractor.
	2. If services/systems are required to be removed, relocated, or abandoned, before proceeding with selective demolition provide temporary services/systems that bypass area of selective demolition and that maintain continuity of services/systems to oth...
	3. Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit after bypassing.
	a. Where entire wall is to be removed, existing services/systems may be removed with removal of the wall assuming systems have been deactivated, drained, and capped as appropriate.



	3.3 PREPARATION
	A. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal operations to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.
	B. Temporary Shoring:  Provide and maintain shoring, bracing, and structural supports as required to preserve stability and prevent movement, settlement, or collapse of construction and finishes to remain, and to prevent unexpected or uncontrolled mov...
	1. Strengthen or add new supports when required during progress of selective demolition.


	3.4 PROTECTION:
	A. Provide temporary barricades and other forms of protection for people from operations.
	B. Provide protective measures as required to provide free and safe passage to and from occupied portions of building.
	C. Erect temporary covered passageways as required by authorities having jurisdiction.
	D. Provide shoring, bracing, or support to prevent movement, settlement, or collapse of structure or element to be demolished, and adjacent facilities or work to remain.
	E. Protect from damage existing finish work that is to remain in place and become exposed during demolition operations.
	F. Protect floors with suitable coverings when necessary.
	G. Construct temporary insulated solid dustproof partitions where required to separate areas where noisy or extensive dirt or dust operations are performed.  Equip partitions with dustproof doors and security locks if required.
	H. Provide temporary weather protection during interval between demolition and removal of existing construction on exterior surfaces, and installation of new construction to ensure that no water leakage or damage occurs to structure or interior areas ...
	I. Remove protections at completion of work.

	3.5 SELECTIVE DEMOLITION, GENERAL
	A. General:  Demolish and remove existing construction only to the extent required by new construction or as indicated.  Use methods required to complete the Work within limitations of governing regulations and as follows:
	1. Proceed with selective demolition systematically, from higher to lower level.  Complete selective demolition operations above each floor or tier before disturbing supporting members on the next lower level.
	2. DO NOT CUT STRUCTURAL MEMBERS WITHOUT WRITTEN APPROVAL OF ARCHITECT
	3. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use cutting methods least likely to damage construction to remain or adjoining construction.  Use hand tools or small power tools designed for sawing or grinding, not ha...
	4. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing finished surfaces.
	5. Do not use cutting torches until work area is cleared of flammable materials.  At concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden space before starting flame-cutting operations.  Maintain fire watch and po...
	6. Remove structural framing members and lower to ground by method suitable to avoid free fall and to prevent ground impact or dust generation.

	B. Reuse of Building Elements:  Do not demolish building elements beyond what is indicated on Drawings without Architect's approval.
	C. Removed and Salvaged Items:
	1. Clean salvaged items.
	2. Pack or crate items after cleaning.  Identify contents of containers.
	3. Store items in a secure area until reuse or delivery to Owner.
	4. Transport items to Owner's storage area designated by Owner.
	5. Protect items from damage during transport and storage.
	6. Remove and turn over to Owner all existing building dedication placques.

	D. Removed and Reinstalled Items:
	1. Clean and repair items to functional condition adequate for intended reuse.  Paint equipment to match new equipment.
	2. Pack or crate items after cleaning and repairing.  Identify contents of containers.
	3. Protect items from damage during transport and storage.
	4. Reinstall items in locations indicated.  Comply with installation requirements for new materials and equipment.  Provide connections, supports, and miscellaneous materials necessary to make item functional for use indicated.

	E. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling during selective demolition.  When permitted by Owner’s Representative, items may be removed to a suitable, protected storage location during selective d...
	F. Roofing:  Remove no more existing roofing than can be covered in one day by new roofing and so that building interior remains watertight and weathertight.  Refer to Division 7 Section for roofing requirements.
	G. Air-Conditioning Equipment:  Where indicated, remove equipment without releasing refrigerants.

	3.6 DISPOSAL OF DEMOLISHED MATERIALS
	A. General:  Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise indicated to remain Owner's property, remove demolished materials from Project site and legally dispose of them in an EPA-approved landfill.
	1. Do not allow demolished materials to accumulate on-site.
	2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.

	B. Burning:  Do not burn demolished materials.

	3.7 CLEANING
	A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition operations.  Return adjacent areas to condition existing before selective demolition operations began.



	08 11 13 - HOLLOW METAL DOORS AND FRAMES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes hollow-metal work, including, but not limited to:
	1. Painted Doors and Frames
	2. Painted borrowed light frames, sidelights, transoms

	B. Related Sections:
	1. Section 024113: SELECTIVE DEMOLITION
	2. Section 087100: DOOR HARDWARE
	3. Section 099100: PAINTING


	1.3 DEFINITIONS
	A. Minimum Thickness: Minimum thickness of base metal without coatings according to NAAMM-HMMA 803 or SDI A250.8.

	1.4 COORDINATION
	A. Coordinate anchorage installation for hollow-metal frames. Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors. Deliver such items to Proj...

	1.5 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1. Include construction details, material descriptions, core descriptions (including fire rating and insulation), and finishes.

	B. Shop Drawings: Include the following:
	1. Elevations of each door type.
	2. Details of doors, including vertical- and horizontal-edge details and metal thicknesses.
	3. Frame details for each frame type, including dimensioned profiles and metal thicknesses.
	4. Locations of reinforcement and preparations for hardware.
	5. Details of each different wall opening condition.
	6. Details of anchorages, joints, field splices, and connections.
	7. Details of accessories.
	8. Details of moldings, removable stops, and glazing.
	9. Details of conduit and preparations for power, signal, and control systems.

	C. Schedule: Provide a schedule of hollow-metal work prepared by or under the supervision of supplier, using same reference numbers for details and openings as those on Drawings. Coordinate with final Door Hardware Schedule.

	1.6 INFORMATIONAL SUBMITTALS
	A. Product Test Reports: For each type of hollow-metal door and frame assembly, for tests performed by a qualified testing agency.

	1.7  DELIVERY, STORAGE, AND HANDLING
	A. Deliver hollow-metal work palletized, packaged, or crated to provide protection during transit and Project-site storage. Do not use nonvented plastic.
	1. Provide additional protection to prevent damage to factory-finished units.

	B. Store hollow-metal work vertically under cover at Project site with head up. Place on minimum 4-inch- (102-mm-) high wood blocking. Provide minimum 1/4-inch (6-mm) space between each stacked door to permit air circulation.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	1. Amweld International, LLC.
	2. Ceco Door Products; an Assa Abloy Group company.
	3. Curries Company; an Assa Abloy Group company.
	4. Republic Doors and Frames.
	5. Steelcraft; an Ingersoll-Rand company.

	B. Source Limitations: Obtain hollow-metal work from single source from single manufacturer.

	2.2 EXTERIOR DOORS
	A. Construct exterior doors and frames to comply with the standards indicated for materials, fabrication, hardware locations, hardware reinforcement, tolerances, and clearances, and as specified.
	B. Heavy-Duty Doors: SDI A250.8, Level 2.
	1. Physical Performance: Level B according to SDI A250.4.
	2. Doors:
	a. Type: As indicated in the Door and Frame Schedule.
	b. Thickness: 1-3/4 inches (44.5 mm.)
	c. Face: Metallic-coated steel sheet, minimum thickness of 0.05 inch (18 gage), with minimum A 60 coating.  Galvanneal for field painting
	d. Formed in place polyurethane insulation (U=.36)
	e. Edge Construction: Model 2, Seamless.
	f. Core: Manufacturer's standard polystyrene or polyurethane



	2.3 Glazing
	A. Doors borrowed lights, side lights, and transoms
	1. ¼” clear tempered
	2. Factory supplied stops


	2.4 MATERIALS
	A. Cold-Rolled Steel Sheet: ASTM A 1008/A 1008M, Commercial Steel (CS), Type B; suitable for exposed applications.
	B. Hot-Rolled Steel Sheet: ASTM A 1011/A 1011M, Commercial Steel (CS), Type B; free of scale, pitting, or surface defects; pickled and oiled.
	C. Metallic-Coated Steel Sheet: ASTM A 653/A 653M, Commercial Steel (CS), Type B.

	2.5 FABRICATION
	A. Fabricate hollow-metal work to be rigid and free of defects, warp, or buckle. Accurately form metal to required sizes and profiles, with minimum radius for metal thickness. Where practical, fit and assemble units in manufacturer's plant. To ensure ...
	B. Hollow-Metal Doors:
	1. Steel-Stiffened Door Cores: Provide minimum thickness 0.026 inch (0.66 mm), steel vertical stiffeners of same material as face sheets extending full-door height, with vertical webs spaced not more than 6 inches (152 mm) apart. Spot weld to face she...
	2. Top Edge Closures: Close top edges of doors with flush closures of same material as face sheets.
	3. Bottom Edge Closures: Close bottom edges of doors where required for attachment of weather stripping with end closures or channels of same material as face sheets.
	4. Provide weep-hole openings in bottoms of exterior doors to permit moisture to escape. Seal joints in top edges of doors against water penetration.

	C. Fabricate concealed stiffeners and edge channels from either cold- or hot-rolled steel sheet.
	D. Hardware Preparation: Factory prepare hollow-metal work to receive templated mortised hardware; include cutouts, reinforcement, mortising, drilling, and tapping according to SDI A250.6, the Door Hardware Schedule, and templates.
	1. Reinforce doors and frames to receive nontemplated, mortised, and surface-mounted door hardware.
	2. Comply with applicable requirements in SDI A250.6 and BHMA A156.115 for preparation of hollow-metal work for hardware.

	E. Stops and Moldings: Provide stops and moldings around glazed lites and louvers where indicated. Form corners of stops and moldings with [butted] [or] [mitered] hairline joints.
	1. Single Glazed Lites: Provide fixed stops and moldings welded on secure side of hollow-metal work.
	2. Multiple Glazed Lites: Provide fixed and removable stops and moldings so that each glazed lite is capable of being removed independently.
	3. Provide fixed frame moldings on outside of exterior and on secure side of interior doors and frames.
	4. Provide loose stops and moldings on inside of hollow-metal work.
	5. Coordinate rabbet width between fixed and removable stops with glazing and installation types indicated.


	2.6 STEEL FINISHES
	A. Prime Finish: Clean, pretreat, and apply manufacturer's standard primer.
	1. Shop Primer: Manufacturer's standard, fast-curing, lead- and chromate-free primer complying with SDI A250.10; recommended by primer manufacturer for substrate; compatible with substrate and field-applied coatings despite prolonged exposure.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements for installation tolerances and other conditions affecting performance of the Work.
	B. Examine roughing-in for embedded and built-in anchors to verify actual locations before frame installation.
	C. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Drill and tap doors to receive nontemplated, mortised, and surface-mounted door hardware.

	3.3 INSTALLATION
	A. General: Install hollow-metal work plumb, rigid, properly aligned, and securely fastened in place. Comply with Drawings and manufacturer's written instructions.
	B. Hollow-Metal Doors: Fit hollow-metal doors accurately in existing frames, within clearances specified below. Shim as necessary.
	a. Between Door and Frame Jambs and Head: 1/8 inch plus or minus 1/32 inch.
	b. Between Edges of Pairs of Doors: 1/8 inch to 1/4 inch (6.3 mm) plus or minus 1/32 inch (0.8 mm).
	c. At Bottom of Door: Coordinate with existing threshold.
	d. Between Door Face and Stop: 1/16 inch (1.6 mm) to 1/8 inch (3.2 mm) plus or minus 1/32 inch (0.8 mm).


	3.4 FINISH
	A. All new doors are to be painted as specified in Section 099123 Painting

	3.5 ADJUSTING AND CLEANING
	A. Final Adjustments: Check and readjust operating hardware items immediately before final inspection. Leave work in complete and proper operating condition. Remove and replace defective work, including hollow-metal work that is warped, bowed, or othe...
	B. Prime-Coat Touchup: Immediately after erection, sand smooth rusted or damaged areas of prime coat and apply touchup of compatible air-drying, rust-inhibitive primer.
	C. Metallic-Coated Surface Touchup: Clean abraded areas and repair with galvanizing repair paint according to manufacturer's written instructions.



	08 17 43 - FRP-ALUMINUM HYBRID DOORS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes FRP-Aluminum doors installed in existing frames:
	B. Related Sections:
	1. Section 024113: SELECTIVE DEMOLITION
	2. Section 087100: DOOR HARDWARE


	1.3 COORDINATION
	A. Coordinate installation of doors in existing frames. Furnish setting drawings, templates, and directions for installing Deliver such items to Project site in time for installation.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1. Include construction details, material descriptions, core descriptions (including fire rating and insulation), and finishes.

	B. Shop Drawings: Include the following:
	1. Elevations of each door type.
	2. Details of doors, including vertical- and horizontal-edge details and metal thicknesses.
	3. Locations of reinforcement and preparations for hardware.
	4. Details of each different wall opening condition.
	5. Details of accessories.
	6. Details of conduit and preparations for power, signal, and control systems.

	C. Schedule: Provide a schedule of  work prepared by or under the supervision of supplier, using same reference numbers for details and openings as those on Drawings. Coordinate with final Door Hardware Schedule.

	1.5  DELIVERY, STORAGE, AND HANDLING
	A. Deliver doors in palletized, packaged, or crated to provide protection during transit and Project-site storage. Do not use nonvented plastic.
	1. Provide additional protection to prevent damage to factory-finished units.

	B. Store vertically under cover at Project site with head up. Place on minimum 4-inch- (102-mm-) high wood blocking. Provide minimum 1/4-inch (6-mm) space between each stacked door to permit air circulation.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	Basis of Design (District Standard): Special-Lite SL-17 Insulated FRP with anodized aluminum trim.  Substitutions only with district approval.

	2.2 DOORS CONSTRUCTION
	A. 1-3/4” Thick. Mitered aluminum stiles and rails
	B. Poured in place polyurethane foam.  Laid in foam is not acceptable. U=.29
	C. Face Sheet: .120” thru color, pebble finish face interior and exterior FRP
	D. Pre Machine and prepare doors for required hardware

	2.3 Glazing
	A. Doors borrowed lights, side lights, and transoms
	1. ¼” clear tempered
	2. Factory supplied stops


	2.4 FABRICATION
	A. Fabricate door to be rigid and free of defects, warp, or buckle. Accurately form metal to required sizes and profiles, with minimum radius for metal thickness. Where practical, fit and assemble units in manufacturer's plant. To ensure proper assemb...
	B. Hardware Preparation: Factory prepare hollow-metal work to receive templated mortised hardware; include cutouts, reinforcement, mortising, drilling, and tapping according to SDI A250.6, the Door Hardware Schedule, and templates.
	1. Reinforce doors and frames to receive nontemplated, mortised, and surface-mounted door hardware.
	2. Comply with applicable requirements in SDI A250.6 and BHMA A156.115 for preparation of hollow-metal work for hardware.

	C. Stops and Moldings: Provide stops and moldings around glazed lites and louvers where indicated. Form corners of stops and moldings with [butted] [or] [mitered] hairline joints.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements for installation tolerances and other conditions affecting performance of the Work.
	B. Examine roughing-in for embedded and built-in anchors to verify actual locations before frame installation.
	C. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 INSTALLATION
	A. General: Install hollow-metal work plumb, rigid, properly aligned, and securely fastened in place. Comply with Drawings and manufacturer's written instructions.
	B. Hollow-Metal Doors: Fit doors accurately in existing frames, within clearances specified below. Shim as necessary.
	a. Between Door and Frame Jambs and Head: 1/8 inch plus or minus 1/32 inch.
	b. Between Edges of Pairs of Doors: 1/8 inch to 1/4 inch (6.3 mm) plus or minus 1/32 inch (0.8 mm).
	c. At Bottom of Door: Coordinate with new and existing threshold
	d. Between Door Face and Stop: 1/16 inch (1.6 mm) to 1/8 inch (3.2 mm) plus or minus 1/32 inch (0.8 mm).


	3.3 ADJUSTING AND CLEANING
	A. Final Adjustments: Check and readjust operating hardware items immediately before final inspection. Leave work in complete and proper operating condition. Remove and replace defective work, including hollow-metal work that is warped, bowed, or othe...



	08 71 00 - DOOR HARDWARE
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes:
	1. Mechanical door hardware for the following:
	a. Swinging doors.


	B. Related Sections:
	1. Section 081113 "Hollow Metal Doors and Frames"
	2. Section 081613  “FRP Doors”


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product indicated. Include construction and installation details, material descriptions, dimensions of individual components and profiles, and finishes.
	B. Other Action Submittals:
	1. Door Hardware Schedule: Detailing fabrication and assembly of door hardware, as well as installation procedures and diagrams. Coordinate final door hardware schedule with doors, frames, and related work to ensure proper size, thickness, hand, funct...
	a. Format: Use same scheduling sequence and same door numbers as in the Contract Documents.
	b. Content: Include the following information:
	1) Identification number, location, hand, fire rating, size, and material of each door and frame.
	2) Locations of each door hardware set, cross-referenced to Drawings on floor plans and to door and frame schedule.
	3) Complete designations, including name and manufacturer, type, style, function, size, quantity, function, and finish of each door hardware product.
	4) Description of electrified door hardware sequences of operation and interfaces with other building control systems.
	5) Fastenings and other pertinent information.
	6) Explanation of abbreviations, symbols, and codes contained in schedule.
	7) Mounting locations for door hardware.
	8) List of related door devices specified in other Sections for each door and frame.




	1.4 CLOSEOUT SUBMITTALS
	A. Maintenance Data: For each type of door hardware to include in maintenance manuals.

	1.5 QUALITY ASSURANCE
	A. Source Limitations: Obtain each type of door hardware from a single manufacturer.
	B. Means of Egress Doors: Latches do not require more than 15 lbf (67 N) to release the latch. Locks do not require use of a key, tool, or special knowledge for operation.
	C. Accessibility Requirements: For door hardware on doors in an accessible route, comply with ICC/ANSI A117.1 .
	1. Provide operating devices that do not require tight grasping, pinching, or twisting of the wrist and that operate with a force of not more than 5 lbf (22.2 N).
	2. Comply with the following maximum opening-force requirements:
	a. Interior, Non-Fire-Rated Hinged Doors: 5 lbf (22.2 N) applied perpendicular to door.
	b. Sliding or Folding Doors: 5 lbf (22.2 N) applied parallel to door at latch.
	c. Fire Doors: Minimum opening force allowable by authorities having jurisdiction.

	3. Bevel raised thresholds with a slope of not more than 1:2. Provide thresholds not more than [1/2 inch (13 mm) high] [and] [3/4 inch (19 mm) high for exterior sliding doors].
	4. Adjust door closer sweep periods so that, from an open position of 70 degrees, the door will take at least 3 seconds to move to a point 3 inches (75 mm) from the latch, measured to the leading edge of the door.


	1.6 COORDINATION
	A. Installation Templates: Distribute for doors, frames, and other work specified to be factory prepared. Check Shop Drawings of other work to confirm that adequate provisions are made for locating and installing door hardware to comply with indicated...
	B. Existing Openings: Where hardware components are scheduled for application to existing construction or where modifications to existing door hardware are required, field verify existing conditions and coordinate installation of door hardware to suit...

	1.7 WARRANTY
	A. Special Warranty: Manufacturer's standard form in which manufacturer agrees to repair or replace components of door hardware that fail in materials or workmanship within specified warranty period.
	1. Failures include, but are not limited to, the following:
	a. Structural failures including excessive deflection, cracking, or breakage.
	b. Faulty operation of doors and door hardware.
	c. Deterioration of metals, metal finishes, and other materials beyond normal weathering and use.

	2. Warranty Period:
	a. Locks and Latches 10 years from date of Substantial Completion
	b. Closers: 10 years from date of Substantial Completion.



	1.8 MAINTENANCE SERVICE
	A. Maintenance Tools and Instructions: Furnish a complete set of specialized tools and maintenance instructions for Owner's continued adjustment, maintenance, and removal and replacement of door hardware.


	PART 2 -  PRODUCTS
	2.1 SCHEDULED DOOR HARDWARE
	A. Provide door hardware for each door as scheduled on Drawings to comply with requirements in this Section.
	1. Door Hardware Sets: Provide quantity, item, size, finish or color indicated, and [named manufacturers' products] [products equivalent in function and comparable in quality to named products] [products complying with BHMA designations referenced].

	B. Designations: Requirements for design, grade, function, finish, size, and other distinctive qualities of each type of door hardware are indicated in Part 3 "Door Hardware Schedule" Article. Products are identified by using door hardware designation...
	1. Named Manufacturers' Products: Manufacturer and product designation are listed for each door hardware type required for the purpose of establishing minimum requirements. Manufacturers' names are abbreviated in Part 3 "Door Hardware Schedule" Article.
	2. References to BHMA Designations: Provide products complying with these designations and requirements for description, quality, and function.


	2.2 HINGES
	A. Hinges: BHMA A156.1 US32 304 Stainless Steel with NRP.
	1. Basis-of-Design Product District Standard: Ives Hardware: Three knuckle concealed bearing heavy weight full mortise butt hinge to match existing.  Comparable product by one of the following: Other Substitutions are permitted only with owner approval
	a. Hager Companies.



	2.3 CONTINUOUS HINGES
	A. Continuous, Gear-Type Hinges: Extruded-6063 T6 aluminum, pinless, geared hinge leaves joined by a continuous extruded-aluminum channel cap; with concealed, self-lubricating thrust bearings with clear anodized finish
	1. Basis-of-Design Product (District Standard): Select Hinges: SL24 HD.  Comparable product by one of the following: Other Substitutions are permitted only with owner approval
	a. Hager Companies.
	b. Pemko.



	2.4 MECHANICAL LOCKS AND LATCHES
	A. Lock Functions: Replacement and new locks are to match function of existing door.
	B. Lock Trim: ADA compliant lever operation
	C. Strikes: Provide manufacturer's standard strike for each lock bolt or latchbolt complying with requirements indicated for applicable lock or latch and with strike box and curved lip extended to protect frame; finished to match lock or latch.
	D. Cylindrical Locks:
	1. Basis-of-Design Product (District Standard): Schlage ND series. school standard.  Subject to compliance with requirements, Substitutions are permitted only with owner approval
	a. “Sparta” Lever
	b. 626 (US 26D) “Satin Chrome” finish



	2.5 LOCK CYLINDERS
	A. Lock Cylinders (School Standard): Schlage Large Format Interchangeable (LFIC) core. #626767 “Everest T-restricted.  No substitutions

	2.6 KEYING
	A. Keying System: coordinate with owner existing keying.
	B. Keys: Nickel silver.
	1. Stamping: Permanently inscribe each key with a visual key control number and include the following notation:
	a. Notation: ["DO NOT DUPLICATE."] [Information to be furnished by Owner.]

	2. Quantity: One extra key blank for each lock, provide the following:


	2.7 SURFACE CLOSERS
	A. Surface Closers: Non handed BHMA A156.4 Grade 1; rack-and-pinion hydraulic type with adjustable sweep and latch speeds controlled by key-operated valves and forged-steel main arm. Comply with manufacturer's written recommendations for size of door ...
	1. Basis-of-Design Product (District Standard): LCN 4040XP. Non hold open with integral cushion stop.  Comparable product by one of the following: Other Substitutions are permitted only with owner approval
	a. Corbin Russwin Architectural Hardware; an ASSA ABLOY Group company.
	b. DORMA Architectural Hardware; Member of The DORMA Group North America.
	c. Norton Door Controls; an ASSA ABLOY Group company.
	d. Rixson Specialty Door Controls; an ASSA ABLOY Group company.
	e. SARGENT Manufacturing Company; an ASSA ABLOY Group company.



	2.8 EXIT DEVICES
	A. Exit Devices: BHMA A156.3 Grade 1.  No cylinder dogging
	1. Basis-of-Design Product (District Standard): Von Duprin 98X996L (EO, or LDT) function to match existing. Substitutions are permitted only with owner approval


	2.9 KICK PLATES
	A. Kick Plates: .050” Thick stainless steel with four beveled edges and counter sink mounting holes for screw installation. 10”X2” LDW (single door) 1” LDW (double door).
	1. Basis-of-Design Product (District Standard): Ives 8400 x B4E. Comparable product by one of the following: Other Substitutions are permitted only with owner approval
	a. Rockwood.
	b. Trimco.



	2.10 WEATHERSTRIPPING
	A. Weatherstripping: Anodized Aluminum Neoprene bulb seal.
	1. Basis-of-Design Product (District Standard): Weatherstripping National Guard Products (NGP) 135N. Comparable product by one of the following: Other Substitutions are permitted only with owner approval
	a. Reese.
	b. Pemco.

	2. Basis of Design Product (District Standard): Door sweep National Guard Products (NGP) 200NSS.  Comparable product by one of the following: Other Substitutions are permitted only with owner approval
	a. Reese.
	b. Pemco.



	2.11 THRESHOLD
	A. Threshold: ADA compliant aluminum with integral bumper stop mill finish.  5” wide X ½” high
	1. Basis-of-Design Product (District Standard): National Guard Products (NGP) 896N. Comparable product by one of the following: Other Substitutions are permitted only with owner approval
	a. Reese.
	b. Pemco.



	2.12 FABRICATION
	A. Manufacturer's Nameplate: Do not provide products that have manufacturer's name or trade name displayed in a visible location except in conjunction with required fire-rated labels and as otherwise approved by Architect.
	1. Manufacturer's identification is permitted on rim of lock cylinders only.

	B. Base Metals: Produce door hardware units of base metal indicated, fabricated by forming method indicated, using manufacturer's standard metal alloy, composition, temper, and hardness. Furnish metals of a quality equal to or greater than that of spe...
	C. Fasteners: Provide door hardware manufactured to comply with published templates prepared for machine, wood, and sheet metal screws. Provide screws that comply with commercially recognized industry standards for application intended, except aluminu...
	1. Concealed Fasteners: For door hardware units that are exposed when door is closed, except for units already specified with concealed fasteners. Do not use through bolts for installation where bolt head or nut on opposite face is exposed unless it i...
	2. Spacers or Sex Bolts: For through bolting of hollow-metal doors.
	3. Gasketing Fasteners: Provide noncorrosive fasteners for exterior applications and elsewhere as indicated.


	2.13 FINISHES
	A. Provide finishes complying with BHMA A156.18 as indicated in door hardware schedule.
	B. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, temporary protective covering before shipping.
	C. Appearance of Finished Work: Variations in appearance of abutting or adjacent pieces are acceptable if they are within one-half of the range of approved Samples. Noticeable variations in the same piece are not acceptable. Variations in appearance o...


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine doors and frames, with Installer present, for compliance with requirements for installation tolerances, labeled fire-rated door assembly construction, wall and floor construction, and other conditions affecting performance.
	B. Examine roughing-in for electrical power systems to verify actual locations of wiring connections before electrified door hardware installation.
	C. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Steel Doors and Frames: For surface applied door hardware, drill and tap doors and frames according to ANSI/SDI A250.6.
	B. Wood Doors: Comply with DHI WDHS.5 "Recommended Hardware Reinforcement Locations for Mineral Core Wood Flush Doors."

	3.3 INSTALLATION
	A. Install each door hardware item to comply with manufacturer's written instructions. Where cutting and fitting are required to install door hardware onto or into surfaces that are later to be painted or finished in another way, coordinate removal, s...
	1. Set units level, plumb, and true to line and location. Adjust and reinforce attachment substrates as necessary for proper installation and operation.
	2. Drill and countersink units that are not factory prepared for anchorage fasteners. Space fasteners and anchors according to industry standards.

	B. Hinges: Install types and in quantities indicated in door hardware schedule but not fewer than the number recommended by manufacturer for application indicated or one hinge for every 30 inches (750 mm) of door height, whichever is more stringent, u...
	C. Lock Cylinders: Install construction cores to secure building and areas during construction period.
	D. Stops: Provide floor stops for doors unless wall or other type stops are indicated in door hardware schedule. Install solid blocking in wall behind wall stops.

	3.4 FIELD QUALITY CONTROL
	A. Independent Architectural Hardware Consultant: Owner may engage a qualified independent Architectural Hardware Consultant to perform inspections and to prepare inspection reports.
	1. Incorrectly installed, or inoperable hardware shall be removed and replaced at no additional cost to the project.


	3.5 ADJUSTING
	A. Initial Adjustment: Adjust and check each operating item of door hardware and each door to ensure proper operation or function of every unit. Replace units that cannot be adjusted to operate as intended. Adjust door control devices to compensate fo...
	1.
	2. Door Closers: Adjust sweep period to comply with accessibility requirements and requirements of authorities having jurisdiction.

	B. Occupancy Adjustment: Approximately three months after date of Substantial Completion, Installer's Architectural Hardware Consultant shall examine and readjust each item of door hardware, including adjusting operating forces, as necessary to ensure...

	3.6 CLEANING AND PROTECTION
	A. Clean adjacent surfaces soiled by door hardware installation.
	B. Clean operating items as necessary to restore proper function and finish.
	C. Provide final protection and maintain conditions that ensure that door hardware is without damage or deterioration at time of Substantial Completion.

	3.7 DEMONSTRATION
	A. Engage a factory-authorized service representative to train Owner's maintenance personnel to adjust, operate, and maintain door hardware and door hardware finishes. Refer to Section 017900 "Demonstration and Training."

	3.8 DOOR HARDWARE SCHEDULE
	A. Set 1:  Hinges
	B. Set 2:  Continuous hinge
	C. Set 3:  Lock
	D. Set 4:  Closer
	E. Set 5:  Exit Device
	F. Set 6:  Kick Plate
	G. Set 7:  Weatherstripping
	H. Set 8:   Theshold



	09 91 23 - PAINTING
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes surface preparation and the application of paint systems on interior and exterior substrates
	1. Hollow metal doors and frames

	B. Related Requirements:
	1. Section 081113 “Hollow Metal Doors and Frames”


	1.3 DEFINITIONS
	A. Gloss Level 1: Not more than 5 units at 60 degrees and 10 units at 85 degrees, according to ASTM D 523.
	B. Gloss Level 2: Not more than 10 units at 60 degrees and 10 to 35 units at 85 degrees, according to ASTM D 523.
	C. Gloss Level 3: 10 to 25 units at 60 degrees and 10 to 35 units at 85 degrees, according to ASTM D 523.
	D. Gloss Level 4: 20 to 35 units at 60 degrees and not less than 35 units at 85 degrees, according to ASTM D 523.
	E. Gloss Level 5: 35 to 70 units at 60 degrees, according to ASTM D 523.
	F. Gloss Level 6: 70 to 85 units at 60 degrees, according to ASTM D 523.
	G. Gloss Level 7: More than 85 units at 60 degrees, according to ASTM D 523.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product. Include preparation requirements and application instructions.
	B. Samples for Verification: For each type of paint system and in each color and gloss of topcoat.
	1. Submit Samples on rigid backing, 8 inches (200 mm) square.
	2. Step coats on Samples to show each coat required for system.
	3. Label each coat of each Sample.
	4. Label each Sample for location and application area.

	C. Product List: For each product indicated, include the following:
	1. Cross-reference to paint system and locations of application areas. Use same designations indicated on Drawings and in schedules.
	2. Printout of current "MPI Approved Products List" for each product category specified in Part 2, with the proposed product highlighted.
	3. VOC content.


	1.5 MAINTENANCE MATERIAL SUBMITTALS
	A. Furnish extra materials, from the same product run, that match products installed and that are packaged with protective covering for storage and identified with labels describing contents.
	1. Paint: 5 percent, but not less than 1 gal.  of each material and color applied.


	1.6 DELIVERY, STORAGE, AND HANDLING
	A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient temperatures continuously maintained at not less than 45 deg F (7 deg C).
	1. Maintain containers in clean condition, free of foreign materials and residue.
	2. Remove rags and waste from storage areas daily.


	1.7 FIELD CONDITIONS
	A. Apply paints only when temperature of surfaces to be painted and ambient air temperatures are between 50 and 95 deg F (10 and 35 deg C).
	B. Do not apply paints when relative humidity exceeds 85 percent; at temperatures less than 5 deg F (3 deg C) above the dew point; or to damp or wet surfaces.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Manufacturers: Product identification is for Sherwin Williams product for reference only. Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the...
	1. Behr Process Corporation.
	2. Benjamin Moore & Co.
	3. M.A.B. Paints.
	4. PPG Architectural Finishes, Inc.
	5. Pratt & Lambert.


	2.2 PAINT, GENERAL
	A. MPI Standards: Provide products that comply with MPI standards indicated and that are listed in its "MPI Approved Products List."
	B. Material Compatibility:
	1. Provide materials for use within each paint system that are compatible with one another and substrates indicated, under conditions of service and application as demonstrated by manufacturer, based on testing and field experience.
	2. For each coat in a paint system, provide products recommended in writing by manufacturers of topcoat for use in paint system and on substrate indicated.

	C. VOC Content: Products shall comply with VOC limits of authorities having jurisdiction and, for interior paints and coatings applied at Project site, the following VOC limits, exclusive of colorants added to a tint base, when calculated according to...
	1. Flat Paints and Coatings: 50 g/L.
	2. Nonflat Paints and Coatings: 150 g/L.
	3. Primers, Sealers, and Undercoaters: 200 g/L.
	4. Anticorrosive and Antirust Paints Applied to Ferrous Metals: 250 g/L.

	D. Colors: As selected by Architect from manufacturer's full range and as noted on the finish schedule.

	2.3 PRIMERS/SEALERS
	2.4 METAL PRIMERS
	A. Primer, Rust-Inhibitive, Water Based: MPI #107.
	1. Pro-Cryl Universal Acrylic Primer


	2.5 WATER-BASED PAINTS
	A. Acrylic Interior/exterior semi gloss: hollow metal door and frames, Pro Industrial DTM Acrylic

	2.6 SOURCE QUALITY CONTROL
	A. Testing of Paint Materials: Owner reserves the right to invoke the following procedure:
	1. Owner may engage the services of a qualified testing agency to sample paint materials. Contractor will be notified in advance and may be present when samples are taken. If paint materials have already been delivered to Project site, samples may be ...
	2. Testing agency will perform tests for compliance with product requirements.
	3. Owner may direct Contractor to stop applying coatings if test results show materials being used do not comply with product requirements. Contractor shall remove noncomplying paint materials from Project site, pay for testing, and repaint surfaces p...



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions, with Applicator present, for compliance with requirements for maximum moisture content and other conditions affecting performance of the Work.
	B. Verify suitability of substrates, including surface conditions and compatibility with existing finishes and primers.
	C. Remove all loose surface material at pool. Ensure all pool patching repair is complete and surface is properly cured and prepared
	D. Proceed with coating application only after unsatisfactory conditions have been corrected.
	1. Application of coating indicates acceptance of surfaces and conditions.


	3.2 PREPARATION
	A. Comply with manufacturer's written instructions and recommendations in "MPI Manual" applicable to substrates indicated.
	B. Remove hardware, covers, plates, and similar items already in place that are removable and are not to be painted. If removal is impractical or impossible because of size or weight of item, provide surface-applied protection before surface preparati...
	1. After completing painting operations, use workers skilled in the trades involved to reinstall items that were removed. Remove surface-applied protection if any.

	C. Clean substrates of substances that could impair bond of paints, including dust, dirt, oil, grease, and incompatible paints and encapsulants.
	1. Remove incompatible primers and reprime substrate with compatible primers or apply tie coat as required to produce paint systems indicated.

	D. Steel Substrates: Remove rust, loose mill scale,.
	E. Shop-Primed Steel Substrates: Clean field welds, bolted connections, and abraded areas of shop paint, and paint exposed areas with the same material as used for shop priming to comply with SSPC-PA 1 for touching up shop-primed surfaces.

	3.3 APPLICATION
	A. Apply paints according to manufacturer's written instructions and to recommendations in "MPI Manual."
	1. Use applicators and techniques suited for paint and substrate indicated.
	2. Do not paint over labels of independent testing agencies or equipment name, identification, performance rating, or nomenclature plates.
	3. Primers specified in painting schedules may be omitted on items that are factory primed or factory finished if acceptable to topcoat manufacturers.

	B. Tint each undercoat a lighter shade to facilitate identification of each coat if multiple coats of same material are to be applied. Tint undercoats to match color of topcoat, but provide sufficient difference in shade of undercoats to distinguish e...
	C. If undercoats or other conditions show through topcoat, apply additional coats until cured film has a uniform paint finish, color, and appearance.
	D. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks, roller tracking, runs, sags, ropiness, or other surface imperfections. Cut in sharp lines and color breaks.

	3.4 FIELD QUALITY CONTROL
	A. Dry Film Thickness Testing: Owner may engage the services of a qualified testing and inspecting agency to inspect and test paint for dry film thickness.
	1. Contractor shall touch up and restore painted surfaces damaged by testing.
	2. If test results show that dry film thickness of applied paint does not comply with paint manufacturer's written recommendations, Contractor shall pay for testing and apply additional coats as needed to provide dry film thickness that complies with ...


	3.5 CLEANING AND PROTECTION
	A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from Project site.
	B. After completing paint application, clean spattered surfaces. Remove spattered paints by washing, scraping, or other methods. Do not scratch or damage adjacent finished surfaces.
	C. Protect work of other trades against damage from paint application. Correct damage to work of other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and leave in an undamaged condition.
	D. At completion of construction activities of other trades, touch up and restore damaged or defaced painted surfaces.

	3.6 PAINTING SCHEDULE
	A. Hollow Metal doors and Frames (Existing) Interior and exterior
	1. Touch up damage areas with primer
	2. One Coat finish

	B. Hollow Metal doors (new), interior and exterior
	1. Touch up shop primer
	2. 2 coats finish





