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INVITATION TO BID

Bids will be received Colonial School District as follows:

Bid # 4-20-06 — Carrie Downie Elementary School, Roof Maintenance on December 3,
2019 @ 2:15 PM at the Colonial School District’s Administration Building, 318 E. Basin Road,
New Castle, DE 19720. There will be a mandatory pre-bid meeting held on November 15,
2019 at 9:00 AM at Carrie Downie Elementary School Cafeteria, 1201 Delaware Street, New
Castle, DE. A set of drawings will be available for review at the pre-bid meeting.

All RFI’s must be submitted in writing to the engineer, Studio JAED, by 5:00 PM on November
25, 2019. Please e-mail questions to Brian Zigmond (zigmondb@studiojaed.com).

Contract documents may be obtained at Reprographics Center, Inc., 298 Churchmans Road, New
Castle, DE 19720, phone (302) 328-5019, upon receipt of $35.00 per set/non-refundable.
Checks are to be made payable to “StudioJAED”.

This project requires the submission of a 10% Secured Bid Deposit and a 100% Performance/
Material Labor Bond to be submitted by the successful bidder. All proposals will be opened at
the Colonial School District’s Administration Building, 318 E. Basin Rd., New Castle, DE on
December 3, 2019 @ 2:00 PM. The Owner reserves the right to reject any or all bids and to
waive any informalities therein. The time and place for the opening of bids may be extended
from that described above on not less than two calendar days’ notice by certified delivery,
facsimile machine, or other verifiable electronic means to those bidders who obtained copies of
the plans and specifications.

Pursuant to the Office of Management and Budget (OMB) “4104 Regulations for the Drug
Testing of Contractor and Subcontractor Employees Working on Large Public Works Projects”
requires that Contractors and Subcontractors who work on Large Public Works Contracts funded
all or in part with public funds implement a Mandatory Drug Testing Program. The regulation
can be downloaded from the following website:

http://regulations.delaware.gov/AdminCode/title19/4000/4100/index.shtml#TopOfPage

END OF SECTION
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GENERAL
DEFINITIONS

Whenever the following terms are used, their intent and meaning shall be interpreted as
follows:

STATE: The State of Delaware.
AGENCY: Contracting State Agency as noted on cover sheet.
DESIGNATED OFFICIAL: The agent authorized to act for the Agency.

BIDDING DOCUMENTS: Bidding Documents include the Bidding Requirements and the
proposed Contract Documents. The Bidding Requirements consist of the Advertisement for
Bid, Invitation to Bid, Instructions to Bidders, Supplementary Instructions to Bidders (if any),
General Conditions, Supplementary General Conditions, General Requirements, Special
Provisions (if any), the Bid Form (including the Non-collusion Statement), and other sample
bidding and contract forms. The proposed Contract Documents consist of the form of
Agreement between the Owner and Contractor, as well as the Drawings, Specifications
(Project Manual) and all Addenda issued prior to execution of the Contract.

CONTRACT DOCUMENTS: The Contract. Documents consist of the, Instructions to
Bidders, Supplementary Instructions to Bidders (if any), General Conditions, Supplementary
General Conditions, General Requirements, Special Provisions (if any), the form of
agreement between the Owner and the Contractor, Drawings (if any), Specifications (Project
Manual), and all addenda.

AGREEMENT: The form of the Agreement shall be AIA Document A101, Standard Form of
Agreement between Owner and Contractor where the basis of payment is a STIPULATED
SUM. In the case of conflict between the instructions contained therein and the General
Requirements herein, these General Requirements shall prevail.

GENERAL REQUIREMENTS (or CONDITIONS): General Requirements (or conditions)
are instructions pertaining to the Bidding Documents and to contracts in general. They
contain, in _summary, requirements of laws of the State; policies of the Agency and
instructions to bidders.

SPECIAL PROVISIONS: Special Provisions are specific conditions or requirements
peculiar to the bidding documents and to the contract under consideration and are
supplemental to the General Requirements. Should the Special Provisions conflict with the
General Requirements, the Special Provisions shall prevail.

ADDENDA: Written or graphic instruments issued by the Owner/Architect prior to the
execution of the contract which modify or interpret the Bidding Documents by additions,
deletions, clarifications or corrections.

BIDDER OR VENDOR: A person or entity who formally submits a Bid for the material or
Work contemplated, acting directly or through a duly authorized representative who meets
the requirements set forth in the Bidding Documents.

SUB-BIDDER: A person or entity who submits a Bid to a Bidder for materials or labor, or
both for a portion of the Work.
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BID: A complete and properly executed proposal to do the Work for the sums stipulated
therein, submitted in accordance with the Bidding Documents.

BASE BID: The sum stated in the Bid for which the Bidder offers to perform the Work
described in the Bidding Documents as the base, to which Work may be added or from
which Work may be deleted for sums stated in Alternate Bids (if any are required to be
stated in the bid).

ALTERNATE BID (or ALTERNATE): An amount stated in the Bid, where applicable, to be
added to or deducted from the amount of the Base Bid if the corresponding change in the
Work, as described in the Bidding Documents is accepted.

UNIT PRICE: An amount stated in the Bid, where applicable, as a price per unit of
measurement for materials, equipment or services or a portion of the Work as described in
the Bidding Documents.

SURETY: The corporate body which is bound with and for the Contract, or which is liable,
and which engages to be responsible for the Contractor's payments of all debts pertaining to
and for his acceptable performance of the Work for which he has contracted.

BIDDER'S DEPOSIT: The security designated in the Bid to be furnished by the Bidder as a
guaranty of good faith to enter into a contract with the Agency if the Work to be performed or
the material or equipment to be furnished is awarded to him.

CONTRACT: The written agreement covering the furnishing and delivery of material or
work to be performed.

CONTRACTOR: Any individual, firm or corporation with whom a contract is made by the
Agency.

SUBCONTRACTOR: An individual, partnership or corporation which has a direct contract
with a contractor to furnish labor and materials at the job site, or to perform construction
labor and furnish material in-.connection with such labor at the job site.

CONTRACT BOND: The approved form of security furnished by the contractor and his
surety as a guaranty of good faith on the part of the contractor to execute the work in
accordance with'the terms of the contract.

BIDDER'S REPRESENTATIONS

PRE-BID MEETING

A pre-bid meeting for this project will be held at the time and place designated. Attendance
at this meeting is a pre-requisite for submitting a Bid, unless this requirement is specifically
waived elsewhere in the Bid Documents.

By submitting a Bid, the Bidder represents that:

The Bidder has read and understands the Bidding Documents and that the Bid is made in
accordance therewith.

The Bidder has visited the site, become familiar with existing conditions under which the
Work is to be performed, and has correlated the Bidder’s his personal observations with the
requirements of the proposed Contract Documents.

StudioJAED Architects & Engineers INSTRUCTIONS TO BIDDERS
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2.2.3 The Bid is based upon the materials, equipment, and systems required by the Bidding
Documents without exception.

2.3 JOINT VENTURE REQUIREMENTS

231 For Public Works Contracts, each Joint Venturer shall be qualified and capable to complete
the Work with their own forces.

232 Included with the Bid submission, and as a requirement to bid, a copy of the executed Joint
Venture Agreement shall be submitted and signed by all Joint Venturers involved.

233 All required Bid Bonds, Performance Bonds, Material and Labor Payment Bonds must be
executed by both Joint Venturers and be placed in both of their names.

234 All required insurance certificates shall name both Joint Venturers.

2.35 Both Joint Venturers shall sign the Bid Form and shall submit a copy of a valid Delaware
Business License with their Bid.

2.3.6 Both Joint Venturers shall include their Federal E.l. Number with the Bid.

2.3.7 In the event of a mandatory Pre-bid Meeting, each JointVenturer shall have a representative
in attendance.

2.3.8 Due to exceptional circumstances and for good cause shown, one or more of these
provisions may be waived at the discretion of the State.

2.4 ASSIGNMENT OF ANTITRUST CLAIMS

241 As consideration for the award and execution by the Owner of this contract, the Contractor
hereby grants, conveys, sells, assigns and transfers to the State of Delaware all of its right,
titte and interests in and to all known or.unknown causes of action it presently has or may
now or hereafter acquire under the antitrust laws of the United States and the State of
Delaware, relating to the particular goods or services purchased or acquired by the Owner
pursuant to this contract.

ARTICLE 3: BIDDING DOCUMENTS

3.1 COPIES OF BID DOCUMENTS

3.1.1 Bidders may obtain complete sets of the Bidding Documents from the
Architectural/Engineering firm designated in the Advertisement or Invitation to Bid in the
number and for the deposit sum, if any, stated therein.

3.1.2 Bidders shall use complete sets of Bidding Documents for preparation of Bids. The issuing
Agency nor the Architect assumes no responsibility for errors or misinterpretations resulting
from the use of incomplete sets of Bidding Documents.

3.1.3 Any errors, inconsistencies or omissions discovered shall be reported to the Architect
immediately.

3.14 The Agency and Architect may make copies of the Bidding Documents available on the
above terms for the purpose of obtaining Bids on the Work. No license or grant of use is
conferred by issuance of copies of the Bidding Documents.
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INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

The Bidder shall carefully study and compare the Bidding Documents with each other, and
with other work being bid concurrently or presently under construction to the extent that it
relates to the Work for which the Bid is submitted, shall examine the site and local
conditions, and shall report any errors, inconsistencies, or ambiguities discovered to the
Architect.

Bidders or Sub-bidders requiring clarification or interpretation of the Bidding Documents
shall make a written request to the Architect at least seven days prior to the date for receipt
of Bids. Interpretations, corrections and changes to the Bidding Documents will be made by
written Addendum. Interpretations, corrections, or changes to the Bidding Documents made
in any other manner shall not be binding.

The apparent silence of the specifications as to any detail, or the apparent omission from it
of detailed description concerning any point, shall be regarded as meaning that only the best
commercial practice is to prevail and only material and workmanship of the first quality are to
be used. Proof of specification compliance will be the responsibility of the Bidder.

Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay
for all permits, labor, materials, equipment, tools, construction equipment and machinery,
water, heat, utilities, transportation, and other facilities and services necessary for the proper
execution and completion of the Work.

The Owner will bear the costs for all impact and user fees associated with the project.
SUBSTITUTIONS

The materials, products and equipment described in the Bidding Documents establish a
standard of quality, required function, dimension, and appearance to be met by any
proposed substitution. The specification of a particular manufacturer or model number is
not intended to be proprietary in any way. Substitutions of products for those named will be
considered, providing that the Vendor certifies that the function, quality, and performance
characteristics of the material offered is equal or superior to that specified. It shall be the
Bidder's responsibility to assure that the proposed substitution will not affect the intent of the
design, and to make any installation modifications required to accommodate the
substitution.

Requests for substitutions shall be made in writing to the Architect at least ten days prior to
the date of the Bid Opening. Such requests shall include a complete description of the
proposed substitution, drawings, performance and test data, explanation of required
installation modifications due the substitution, and any other information necessary for an
evaluation. The burden of proof of the merit of the proposed substitution is upon the
proposer. The Architect’s decision of approval or disapproval shall be final. The Architect is
to notify Owner prior to any approvals.

If the Architect approves a substitution prior to the receipt of Bids, such approval shall be set
forth in an Addendum. Approvals made in any other manner shall not be binding.

The Architect shall have no obligation to consider any substitutions after the Contract award.

ADDENDA

StudioJAED Architects & Engineers INSTRUCTIONS TO BIDDERS
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3.4.1 Addenda will be mailed or delivered to all who are known by the Architect to have received a
complete set of the Bidding Documents.

3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are
on file for that purpose.

3.4.3 No Addenda will be issued later than 4 days prior to the date for receipt of Bids except an
Addendum withdrawing the request for Bids or one which extends the time or changes the
location for the opening of bids.

3.4.4 Each bidder shall ascertain prior to submitting his Bid that they have received all Addenda
issued, and shall acknowledge their receipt in their Bid in the appropriate space. Not
acknowledging an issued Addenda could be grounds for determining a bid to be non-
responsive.

ARTICLE 4: BIDDING PROCEDURES

4.1 PREPARATION OF BIDS

41.1 Submit the bids on the Bid Forms included with the Bidding Documents.

41.2 Submit the original Bid Form for each bid. Bid Forms may be removed from the project
manual for this purpose.

4.1.3 Execute all blanks on the Bid Form in a non-erasable medium (typewriter or manually in ink).

41.4 Where so indicated by the makeup on the Bid Form, express sums in both words and
figures, in case of discrepancy between the two, the written amount shall govern.

415 Interlineations, alterations or erasures must beinitialed by the signer of the Bid.

4.1.6 BID ALL REQUESTED ALTERNATES AND UNIT PRICES, IF ANY. If there is no change
in the Base Bid for an Alternate, enter “No Change”. The Contractor is responsible for
verifying that they have received all addenda issued during the bidding period. Work
required by Addenda shall automatically become part of the Contract.

4.1.7 Make no additional stipulations on the Bid Form and do not qualify the Bid in any other
manner.

4.1.8 Each copy of the Bid shall include the legal name of the Bidder and a statement whether the
Bidder is a sole proprietor, a partnership, a corporation, or any legal entity, and each copy
shall be signed by the person or persons legally authorized to bind the Bidder to a contract.
A Bid by a corporation shall further give the state of incorporation and have the corporate
seal affixed. A Bid submitted by an agent shall have a current Power of Attorney attached,
certifying agent's authority to bind the Bidder.

4.1.9 Bidder shall complete the Non-Collusion Statement form included with the Bid Forms and
include it with their Bid.

4.1.10 In the construction of all Public Works projects for the State of Delaware or any agency
thereof, preference in employment of laborers, workers or mechanics shall be given to bona
fide legal citizens of the State who have established citizenship by residence of at least 90
days in the State.

4111 Each bidder shall include in their bid a copy of a valid Delaware Business License.’
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Each bidder shall include signed Affidavit(s) for the Bidder and each listed Subcontractor
certifying compliance with OMB Regulation 4104- “Regulations for the Drug Testing of
Contractor and Subcontractor Employees Working on “Large Public Works Projects.”
“Large Public Works” is based upon the current threshold required for bidding Public Works
as set by the Purchasing and Contracting Advisory Council.

BID SECURITY

All bids shall be accompanied by a deposit of either a good and sufficient bond to the
agency for the benefit of the agency, with corporate surety authorized to do business in this
State, the form of the bond and the surety to be approved by the agency, or a security of the
bidder assigned to the agency, for a sum equal to at least 10% of the bid plus all add
alternates, or in lieu of the bid bond a security deposit in the form of a certified check, bank
treasurer’s check, cashier's check, money order, or other prior approved secured deposit
assigned to the State. The bid bond need not be for a specific sum, but may be stated to be
for a sum equal to 10% of the bid plus all add alternates to which it relates and not to exceed
a certain stated sum, if said sum is equal to at least 10% of the bid. The Bid -Bond form
used shall be the standard OMB form (attached).

The Agency has the right to retain the bid security of Bidders to whom an award is being
considered until either a formal contract has been executed and bonds have been furnished
or the specified time has elapsed so the Bids may be withdrawn or all Bids have been
rejected.

In the event of any successful Bidder refusing or neglecting to execute a formal contract and
bond within 20 days of the awarding of the contract, the bid bond or security deposited by
the successful bidder shall be forfeited.

SUBCONTRACTOR LIST

As required by Delaware Code, Title 29, section 6962(d)(10)b, each Bidder shall submit with
their Bid a completed List of Sub-Contractors included with the Bid Form. NAME ONLY
ONE SUBCONTRACTOR FOR EACH TRADE. A Bid will be considered non-responsive
unless the completed list is included.

Provide the Name and Address for each listed subcontractor. Addresses by City, Town or
Locality, plus State, will be acceptable.

It is the responsibility of the Contractor to ensure that their Subcontractors are in compliance
with the provisions of this law. Also, if a Contractor elects to list themselves as a
Subcontractor for any category, they must specifically name themselves on the Bid Form
and be able to document their capability to act as Subcontractor in that category in
accordance with this law.

EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS
During the performance of this contract, the contractor agrees as follows:

A. The Contractor will not discriminate against any employee or applicant for
employment because of race, creed, sex, color, sexual orientation, gender identity
or national origin. The Contractor will take affirmative action to ensure the
applicants are employed, and that employees are treated during employment,
without regard to their race, creed, sex, color, sexual orientation, gender identity or
national origin. Such action shall include, but not be limited to, the following:
Employment, upgrading, demotion or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and

StudioJAED Architects & Engineers INSTRUCTIONS TO BIDDERS
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selection for training, including apprenticeship. The Contractor agrees to post in
conspicuous places available to employees and applicants for employment notices
to be provided by the contracting agency setting forth this nondiscrimination clause.

B. The Contractor will, in all solicitations or advertisements for employees placed by or
on behalf of the Contractor, state that all qualified applicants will receive
consideration for employment without regard to race, creed, sex, color, sexual
orientation, gender identity or national origin."

PREVAILING WAGE REQUIREMENT

Wage Provisions: For renovation and new construction projects whose costs exceed the
thresholds contained in Delaware Code, Title 29, Section 6960, the minimum wage rates for
various classes of laborers and mechanics shall be as determined by the Department of
Labor, Division of Industrial Affairs of the State of Delaware.

The employer shall pay all mechanics and labors employed directly upon the site of work,
unconditionally and not less often than once a week and without subsequent deduction or
rebate on any account, the full amounts accrued at time of payment, computed at wage
rates not less than those stated in the specifications, regardless of any contractual
relationship which may be alleged to exist between the employer and such laborers and
mechanics.

The scale of the wages to be paid shall be posted by the employer in a prominent and easily
accessible place at the site of the work.

Every contract based upon these specifications shall contain a stipulation that sworn payroll
information, as required by the Department of Labor, be furnished weekly. The Department
of Labor shall keep and maintain the sworn payroll information for a period of 6 months from
the last day of the work week covered by the payroll.

SUBMISSION OF BIDS

Enclose the Bid, the Bid Security, and any other documents required to be submitted with
the Bid in a sealed opaque envelope. Address the envelope to the party receiving the Bids.
Identify with the project name, project number, and the Bidder's name and address. If the
Bid is sent by mail, enclose the sealed envelope in a separate mailing envelope with the
notation "BID ENCLOSED" on the face thereof. The State is not responsible for the opening
of bids prior to bid opening date and time that are not properly marked.

Deposit Bids at the designated location prior to the time and date for receipt of bids indicated
in the Advertisement for Bids. Bids received after the time and date for receipt of bids will be
marked “LATE BID” and returned.

Bidder assumes full responsibility for timely delivery at location designated for receipt of
bids.

Oral, telephonic or telegraphic bids are invalid and will not receive consideration.

Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of
Bids, provided that they are then fully in compliance with these Instructions to Bidders.

MODIFICATION OR WITHDRAW OF BIDS
Prior to the closing date for receipt of Bids, a Bidder may withdraw a Bid by personal request

and by showing proper identification to the Architect. A request for withdraw by letter or fax,
if the Architect is notified in writing prior to receipt of fax, is acceptable. A fax directing a

INSTRUCTIONS TO BIDDERS StudioJAED Architects & Engineers
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modification in the bid price will render the Bid informal, causing it to be ineligible for
consideration of award. Telephone directives for modification of the bid price shall not be
permitted and will have no bearing on the submitted proposal in any manner.

4.7.2 Bidders submitting Bids that are late shall be notified as soon as practicable and the bid
shall be returned.

47.3 A Bid may not be modified, withdrawn or canceled by the Bidder during a thirty (30) day
period following the time and date designated for the receipt and opening of Bids, and
Bidder so agrees in submitting their Bid. Bids shall be binding for 30 days after the date of
the Bid opening.

ARTICLE 5: CONSIDERATION OF BIDS
51 OPENING/REJECTION OF BIDS

5.11 Unless otherwise stated, Bids received on time will be publicly opened and will be read
aloud. An abstract of the Bids will be made available to Bidders.

5.1.2 The Agency shall have the right to reject any and all Bids. A Bid not accompanied by a
required Bid Security or by other data required by the Bidding Documents, or a Bid which is
in any way incomplete or irregular is subject to rejection.

5.1.3 If the Bids are rejected, it will be done within thirty (30) calendar day of the Bid opening.
52 COMPARISON OF BIDS
5.2.1 After the Bids have been opened and read, the bid prices will be compared and the result of

such comparisons will be made available to the public. Comparisons of the Bids may be
based on the Base Bid plus desired Alternates. The Agency shall have the right to accept
Alternates in any order or combination.

5.2.2 The Agency reserves the right to waive technicalities, to reject any or all Bids, or any portion
thereof, to advertise for'new Bids, to proceed to do the Work otherwise, or to abandon the
Work, if in the judgment of the Agency or its agent(s), it is in the best interest of the State.

5.2.3 An increase or decrease in the quantity for any item is not sufficient grounds for an increase
or decrease in the Unit Price.

5.2.4 The prices quoted are to be those for which the material will be furnished F.O.B. Job Site
and include all charges that may be imposed during the period of the Contract.

5.25 No qualifying letter or statements in or attached to the Bid, or separate discounts will be
considered in determining the low Bid except as may be otherwise herein noted. Cash or
separate discounts should be computed and incorporated into Unit Bid Price(s).

5.3 DISQUALIFICATION OF BIDDERS
5.3.1 An agency shall determine that each Bidder on any Public Works Contract is responsible

before awarding the Contract. Factors to be considered in determining the responsibility
of a Bidder include:

A. The Bidder's financial, physical, personnel or other resources including
Subcontracts;
StudioJAED Architects & Engineers INSTRUCTIONS TO BIDDERS
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B. The Bidder's record of performance on past public or private construction
projects, including, but not limited to, defaults and/or final adjudication or
admission of violations of the Prevailing Wage Laws in Delaware or any other

state;
C. The Bidder’s written safety plan;
D. Whether the Bidder is qualified legally to contract with the State;
E. Whether the Bidder supplied all necessary information concerning its

responsibility; and,

F. Any other specific criteria for a particular procurement, which an-agency may
establish; provided however, that, the criteria be set forth in the Invitation to Bid
and is otherwise in conformity with State and/or Federal law.

5.3.2 If an agency determines that a Bidder is nonresponsive and/or nonresponsible, the
determination shall be in writing and set forth the basis for the determination. A copy of
the determination shall be sent to the affected Bidder within five (5) working days of said
determination.

5.3.3 In addition, any one or more of the following causes may be considered as sufficient for the
disqualification of a Bidder and the rejection of their Bid or Bids.

5.33.1 More than one Bid for the same Contract from an individual, firm or corporation under the
same or different names.

5.3.3.2 Evidence of collusion among Bidders.

5.3.3.3 Unsatisfactory performance record as evidenced by past experience.

5.3.34 If the Unit Prices are obviously unbalanced either in excess or below reasonable cost
analysis values.

5.3.35 If there are any unauthorized additions, interlineation, conditional or alternate bids or
irregularities of “any kind which may tend to make the Bid incomplete, indefinite or
ambiguous as to its meaning.

5.3.3.6 If the Bid is not accompanied by the required Bid Security and other data required by the
Bidding Documents.

5.3.3.7 If any exceptions or qualifications of the Bid are noted on the Bid Form.

5.4 ACCEPTANCE OF BID AND AWARD OF CONTRACT

5.4.1 A formal Contract shall be executed with the successful Bidder within twenty (20) calendar
days after the award of the Contract.

5.4.2 Per Section 6962(d)(13) a., Title 29, Delaware Code, “The contracting agency shall award
any public works contract within thirty (30) days of the bid opening to the lowest
responsive and responsible Bidder, unless the Agency elects to award on the basis of
best value, in which case the election to award on the basis of best value shall be stated
in the Invitation To Bid.”

INSTRUCTIONS TO BIDDERS StudioJAED Architects & Engineers
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54.3

544

5.4.5

5.4.6

54.7

5.4.8

Each Bid on any Public Works Contract must be deemed responsive by the Agency to be
considered for award. A responsive Bid shall conform in all material respects to the
requirements and criteria set forth in the Contract Documents and specifications.

The Agency shall have the right to accept Alternates in any order or combination, and to
determine the low Bidder on the basis of the sum of the Base Bid, plus accepted Alternates.

The successful Bidder shall execute a formal contract, submit the required Insurance
Certificate, and furnish good and sufficient bonds, unless specifically waived in the General
Requirements, in accordance with the General Requirement, within twenty (20) days of
official notice of contract award. The successful Bidder shall provide two business days
prior to contract execution, copies of the Employee Drug Testing Program for the Bidder and
all listed Subcontractors. Bonds shall be for the benefit of the Agency with surety in the
amount of 100% of the total contract award. Said Bonds shall be conditioned upon the
faithful performance of the contract. Bonds shall remain in affect for period of one year after
the date of substantial completion.

If the successful Bidder fails to execute the required Contract,Bond and all required
information, as aforesaid, within twenty (20) calendar days after the date of official Notice of
the Award of the Contract, their Bid guaranty shall immediately be taken and become the
property of the State for the benefit of the Agency as liquidated damages, and not as a
forfeiture or as a penalty. Award will then be made to the next lowest qualified Bidder of the
Work or readvertised, as the Agency may decide.

Each bidder shall supply with its bid its taxpayer identification number (i.e., federal employer
identification number or social security number) and a copy of its Delaware business license,
and should the vendor be awarded a contract, such vendor shall provide to the agency the
taxpayer identification license numbers of such subcontractors. Such numbers shall be
provided on the later of the date on which such subcontractor is required to be identified or
the time the contract is executed. The successful Bidder shall provide to the agency to
which it is contracting, within 30 days of entering into such public works contract, copies of
all Delaware Business licenses of subcontractors and/or independent contractors that will
perform work for such public works contract. However, if a subcontractor or independent
contractor is hired or contracted more than 20 days after the Bidder entered the public works
contract the Delaware Business license of such subcontractor or independent contractor
shall be provided to the agency within 10 days of being contracted or hired.

The Bid Security shall be returned to the successful Bidder upon the execution of the formal
contract. ~The Bid Securities of unsuccessful bidders shall be returned within thirty (30)
calendar days after the opening of the Bids.

ARTICLE 6: POST-BID INFORMATION

6.1 CONTRACTOR’S QUALIFICATION STATEMENT

6.1.1 Bidders to whom award of a Contract is under consideration shall, if requested by the
Agency, submit a properly executed AIA Document A305, Contractor's Qualification
Statement, unless such a statement has been previously required and submitted.

6.2 BUSINESS DESIGNATION FORM

6.2.1 Successful bidder shall be required to accurately complete an Office of Management and
Budget Business Designation Form for Subcontractors.

StudioJAED Architects & Engineers INSTRUCTIONS TO BIDDERS
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ARTICLE 7. PERFORMANCE BOND AND PAYMENT BOND
7.1 BOND REQUIREMENTS

7.11 The cost of furnishing the required Bonds, that are stipulated in the Bidding Documents,
shall be included in the Bid.

7.1.2 If the Bidder is required by the Agency to secure a bond from other than the Bidder’s usual
sources, changes in cost will be adjusted as provide in the Contract Documents.

7.1.3 The Performance and Payment Bond forms used shall be the standard OMB forms
(attached).

7.2 TIME OF DELIVERY AND FORM OF BONDS

721 The bonds shall be dated on or after the date of the Contract.

7.2.2 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of

the surety to affix a certified and current copy of the power of attorney.
ARTICLE 8: FORM OF AGREEMENT BETWEEN AGENCY AND CONTRACTOR
8.1 Unless otherwise required in the Bidding Documents, the Agreement for the Work will be

written on AIA Document Al10l, Standard Form of Agreement Between Owner and
Contractor Where the Basis of Payment is a Stipulated Sum.

END OF SECTION

INSTRUCTIONS TO BIDDERS StudioJAED Architects & Engineers
002113-12 Project No. 18105
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Carrie Downie ES
Roof Maintenance
1201 Delaware Street
New Castle, DE 19720

BID FORM
For Bids Due: To: Colonial School District
318 E. Basin Road
New Castle, DE 19720
Name of Bidder:
Delaware Business License No.: Taxpayer ID No.:

(A copy of Bidder’s Delaware Business License must be attached to this form.)

(Other License Nos.):

Phone No.: ( ) - Fax No.: ( ) -

The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in accordance
therewith, that he has visited the site and has familiarized himself with the local conditions under which the Work is to be performed,
and that his bid is based upon the materials, systems and equipment described in the Bidding Documents without exception, hereby
proposes and agrees to provide all labor, materials, plant, equipment, supplies, transport and other facilities required to execute the
work described by the aforesaid documents for the lump.sum itemized below:

$

($ )

ALTERNATES

None.

StudioJAED Architects & Engineers BID FORM
Project No. 18105 004113-1



Roof Maintenance

UNIT PRICES

There are no Unit Prices.

ALLOWANCES

Allowances are included as follows:

Carrie Downie ES
Roof Maintenance
1201 Delaware Street
New Castle, DE 19720

BID FORM

Carrie Downie ES
November 5, 2019

ALLOWANCE No. 1: $10,000 for general contingencies and repairs, to be used for unforeseen conditions

only. The balance of the allowance is to be returned to the owner by credit change order at project conclusion.

BID FORM
004113-2

StudioJAED Architects & Engineers
Project No. 18105
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Carrie Downie ES
Roof Maintenance
1201 Delaware Street
New Castle, DE 19720

BID FORM

I/We acknowledge Addendums numbered and the price(s) submitted include any cost/schedule impact they may have.
This bid shall remain valid and cannot be withdrawn for thirty (30) days from the date of opening of bids (60 days for School Districts
and Department of Education), and the undersigned shall abide by the Bid Security forfeiture provisions. Bid Security is attached to
this Bid.

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received.

This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid.

Should 1/We be awarded this contract, 1/We pledge to achieve substantial completion of all the work within calendar days of
the Notice to Proceed.

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and national
laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the contract to him or in the
prosecution of the work required; that the bid is legal and firm; that he has not, directly or indirectly, entered into any agreement,
participated in any collusion, or otherwise taken action in restraint of free competitive bidding.

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the agreement
in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract Documents.

I am / We are an Individual / a Partnership / a Corporation

By Trading as
(Individual’s / General Partner’s / Corporate Name)

(State of Corporation)

Business Address:

Witness: By:
( Authorized Signature )

(SEAL)

(Title)
Date:

ATTACHMENTS
Sub-Contractor List
Non-Collusion Statement
Affidavit of Employee Drug Testing Program
Bid Security
(Others as Required by Project Manuals)

StudioJAED Architects & Engineers BID FORM
Project No. 18105 004113-3
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Carrie Downie ES
Roof Maintenance
1201 Delaware Street
New Castle, DE 19720

BID FORM

SUBCONTRACTOR LIST

In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub-contractor listing must accompany the bid
submittal. The name and address of the sub-contractor must be listed for each category where the bidder intends to use a sub-
contractor to perform that category of work. In order to provide full disclosure and acceptance of the bid by the Owner, it is
required that bidders list themselves as being the sub-contractor for all categories where he/she is qualified and intends to
perform such work. This form must be filled out completely with no additions or deletions.

Subcontractor Category Subcontractor Address (City & State)

Subcontractors tax payer ID #

or Delaware Business license #

1. Structural Steel

2. Electrical

3. Mechanical

BID FORM StudioJAED Architects & Engineers
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Carrie Downie ES
Roof Maintenance
1201 Delaware Street
New Castle, DE 19720

BID FORM
NON-COLLUSION STATEMENT

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated in any
collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal submitted this date to
the Office of Management and Budget, Division of Facilities Management.

All the terms and conditions have been thoroughly examined and are understood.

NAME OF BIDDER:

AUTHORIZED REPRESENTATIVE
(TYPED):

AUTHORIZED REPRESENTATIVE
(SIGNATURE):

TITLE:

ADDRESS OF BIDDER:

E-MAIL:

PHONE NUMBER:

Sworn to and Subscribed before me this day of 20

My Commission expires . NOTARY PUBLIC

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED.

StudioJAED Architects & Engineers BID FORM
Project No. 18105 004113-5
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Carrie Downie ES
Roof Maintenance
1201 Delaware Street
New Castle, DE 19720

AFFIDAVIT
OF
EMPLOYEE DRUG TESTING PROGRAM

4104 Regulations for the Drug Testing of Contractor Employees Working on Large Public Works Projects requires that Contractors

implement a program of mandatory drug testing for Employees who work on Large Public Works Contracts funded all or in part with
public funds.

We hereby certify that we have in place or will implement during the entire term of the contract a Mandatory Drug Testing Program
for our employees on the jobsite that complies with this regulation:

Contractor Name:

Contractor Address:

Authorized Representative (typed or printed):

Authorized Representative (signature):

Title:
Sworn to and Subscribed before me this day of 20
My Commission expires . NOTARY PUBLIC
THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED.
END OF SECTION
BID FORM StudioJAED Architects & Engineers
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ALLOWANCE AUTHORIZATION

Project: Carrie Downie ES Roof Maintenance

Architect: StudioJAED Architects & Engineers Project No. 18105
Contractor:
AAA No.: Initiation Date:

The Allowance is allocated as follows:

Allowance No. 1: $10,000 for General Contingencies and Repairs.

Total original Contract Allowance was: $ 10,000.00

Amount of Contract Allowance Access previously authorized: $

Adjusted Contract Allowance prior to this authorization is: $

The amount of available Allowance will Decrease by this Access Authorization: $
The remaining Contract Allowance, after this Access Autharization will be: $

Recommended by:
Architect

By (Signature):

Date:

Accepted by: Approved by:
Contractor Owner

By (Signature): By (Signature):

Date: Date:

StudioJAED Architects & Engineers ALLOWANCE AUTHORIZATION
Project No. 18105 004114-1
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STATE OF DELAWARE
OFFICE OF MANAGEMENT AND BUDGET

BID BOND

TO ACCOMPANY PROPOSAL
(Not necessary if security is used)

KNOW ALL MEN BY THESE PRESENTS That:

of in the County of
and State of as Principal, and
of in the County of
and State of as Surety, legally authorized to do business in the State of Delaware
(“State”), are held and firmly unto the State in the sum of
Dollars ($ ), or percent not to exceed
Dollars ($ )

of amount of bid on Contract, to be paid to the State for the use and benefit of OMB / Division of Facilities
Management for which payment well and truly to be made, we do bind ourselves, our and each of our heirs,
executors, administrators, and successors, jointly and severally for and in the whole firmly by these presents.

NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bonded Principal
who has submitted to the Colonial School District a certain proposal to enter into this contract for the
furnishing of certain material and/or services within the State, shall be awarded this Contract, and if said
Principal shall well and truly enter into and execute this Contract as may be required by the terms of this
Contract and approved by the Colonial School District this Contract to be entered into within twenty days
after the date of official notice of the award thereof in accordance with the terms of said proposal, then this
obligation shall be void or else to be and remain in full force and virtue.

Sealed with seal and dated this day of in the year of our Lord two
thousand and (20 ).

SEALED, AND DELIVERED IN THE
Presence of

Name of Bidder (Organization)

Corporate By:
Seal Authorized Signature
Attest
Title
Name of Surety
Witness: By:
Title
StudioJAED Architects & Engineers BID BOND
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STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-2017

The contract to be utilized on this project shall be the “Standard Form of Agreement Between Owner and
Contractor” AIA Document A101-2017, including AIA Document A101 — 2017 Exhibit A, as well as
Supplements to A101-2017 and Exhibit A and the State of Delaware’s General Requirements.

StudioJAED Architects & Engineers STANDARD FORM OF AGREEMENT OWN/ER/CONTRACTOR
Project No. 18105 005213-1
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AIA Document A101" - 2017

Standard Form of Agreement Between Owner and Contractor where the basis of

payment is a Stipulated Sum

AGREEMENT made as of the day of in the year
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

and the Contractor:
(Name, legal status, address and other information)

for the following Project:
(Name, location and detailed description)

Sample Project

The Architect:
(Name, legal status, address and other information)

The Owner and Contractor agree as follows.

ADDITIONS AND DELETIONS:

The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is available from
the author and should be reviewed. A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AlA text.

This document has important legal
consequences. Consultation with an
attorney is encouraged with respect
to its completion or modification.

The parties should complete
A101™-2017, Exhibit A, Insurance
and Bonds, contemporaneously with
this Agreement. AIA Document
A201™-2017, General Conditions of
the Contract for Construction, is
adopted in this document by
reference. Do not use with other
general conditions unless this
document is modified.

AIA Document A101™ - 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017 by The
American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties.
Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be
prosecuted to the maximum extent possible under the law. This document was produced by AlA software at 15:48:49 ET on 12/19/2018 under Order

No.1716188716 which expires on 08/15/2019, and is not for resale.
User Notes:

(926508849)
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TABLE OF ARTICLES

1 THE CONTRACT DOCUMENTS

2 THE WORK OF THIS CONTRACT

3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
4 CONTRACT SUM

5 PAYMENTS

6 DISPUTE RESOLUTION

7 TERMINATION OR SUSPENSION

8 MISCELLANEOUS PROVISIONS

9 ENUMERATION OF CONTRACT DOCUMENTS

EXHIBIT A INSURANCE AND BONDS

ARTICLE1 THE CONTRACT DOCUMENTS

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed
in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and are
as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire
and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements,
either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9.

ARTICLE2 THE WORK OF THIS CONTRACT
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in
the Contract Documents to be the responsibility of others.

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ 3.1 The date of commencement of the Work shall be:
(Check one of the following boxes.)

[ ] The date of this Agreement.
[ 1] A date set forth in a notice to proceed issued by the Owner.

[ ] Established as follows:
(Insert a date or a means to determine the date of commencement of the Work.)

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this
Agreement.

§ 3.2 The Contract Time shall be measured from the date of commencement of the Work.

§ 3.3 Substantial Completion

§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall
achieve Substantial Completion of the entire Work:

(Check one of the following boxes and complete the necessary information.)

AIA Document A101™ — 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017 by The
American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties.
Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be
prosecuted to the maximum extent possible under the law. This document was produced by AlA software at 15:48:49 ET on 12/19/2018 under Order
No.1716186716 which expires on 08/15/2019, and is not for resale.
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[ ] Not later than ( ) calendar days from the date of commencement of the Work.
[ 1] By the following date:

§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are
to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial
Completion of such portions by the following dates:

Portion of Work Substantial Completion Date

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if
any, shall be assessed as set forth in Section 4.5.

ARTICLE 4 CONTRACT SUM

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the
Contract. The Contract Sum shall be Zero Dollars and Zero Cents ($ 0.00 ), subject to additions and deductions as
provided in the Contract Documents.

§ 4.2 Alternates
§ 4.2.1 Alternates, if any, included in the Contract Sum:

ltem Price
§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement.

(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

ltem Price Conditions for Acceptance

§ 4.3 Allowances, if any, included in the Contract Sum:
(Identify each allowance.)

Item Price

§ 4.4 Unit prices, if any:

(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable. )
ltem Units and Limitations Price per Unit ($0.00)

§ 4.5 Liquidated damages, if any:
(Insert terms and conditions for liquidated damages, if any.)

§ 4.6 Other:
(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.)

AIA Document A101™ — 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1987, 1974, 1977, 1987, 1991, 1997, 2007 and 2017 by The
American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties.
Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be
prosecuted to the maximum extent possible under the law. This document was produced by AlA software at 15:48:49 ET on 12/19/2018 under Order
No.1716186716 which expires on 08/15/2019, and is not for resale.
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ARTICLE 5 PAYMENTS

§ 5.1 Progress Payments

§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the
Contractor as provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows:

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the day of a month, the
Owner shall make payment of the amount certified to the Contractor not later than the day of the month. If an
Application for Payment is received by the Architect after the application date fixed above, payment of the amount
certified shall be made by the Owner not later than () days after the Architect receives the Application for
Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor
in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the
various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to
substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a basis for reviewing
the Contractor’s Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment.

§ 5.1.6 In accordance with AIA Document A201™-2017, General Conditions of the Contract for Construction, and
subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as
follows:

§5.1.6.1 The amount of each progress payment shall first include:

A That portion of the Contract Sum properly allocable to completed Work;

.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably
stored at the site for subsequent incorporation in the completed construction, or, if approved in advance
by the Owner, suitably stored off the site at a location agreed upon in writing; and

.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s
professional judgment, to be reasonably justified.

§ 5.1.6.2 The amount of each progress payment shall then be reduced by:

A The aggregate of any amounts previously paid by the Owner;

2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously
withheld a Certificate for Payment as provided in Article 9 of AIA Document A201-2017,;

3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier,
unless the Work has been performed by others the Contractor intends to pay;

4 For Work performed or defects discovered since the last payment application, any amount for which
the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided
in Article 9 of AIA Document A201-2017; and

5  Retainage withheld pursuant to Section 5.1.7.

§ 5.1.7 Retainage

§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the
following amount, as retainage, from the payment otherwise due:

(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of
retainage may be limited by governing law.)

AlA Document A101™ - 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017 by The
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§ 5.1.7.1.1 The following items are not subject to retainage:
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)

§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows:

(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the entire Work,
including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert
provisions for such modifications.)

§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may
submit an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant
to this Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include retainage as
follows:

(Insert any other conditions for release of retainage upon Substantial Completion.)

§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay the
Contractor any additional amounts in accordance with Article 9 of AIA Document A201-2017.

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for
materials or equipment which have not been delivered and stored at the site.

§ 5.2 Final Payment
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Contractor when
A the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct
Work as provided in Article 12 of AIA Document A201-2017, and to satisfy other requirements, if any,
which extend beyond final payment; and
.2 afinal Certificate for Payment has been issued by the Architect.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the
Architect’s final Certificate for Payment, or as follows:

§ 5.3 Interest

Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below,
or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.
(Insert rate of interest agreed upon, if any.)

%

ARTICLE 6 DISPUTE RESOLUTION

§ 6.1 Initial Decision Maker

The Architect will serve as the Initial Decision Maker pursuant to Atrticle 15 of ATA Document A201-2017, unless the
parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker.

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if
other than the Architect.)

AIA Document A101™ — 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017 by The

Init. American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties.
Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be
/ prosecuted to the maximum extent possible under the law. This document was produced by AJA software at 15:48:49 ET on 12/19/2018 under Order

No.1716186716 which expires on 08/15/2019, and is not for resale.
User Notes: (926508849)



§ 6.2 Binding Dispute Resolution

For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201-2017, the
method of binding dispute resolution shall be as follows:

(Check the appropriate box.)

I 1] Arbitration pursuant to Section 15.4 of AIA Document A201-2017

[ 1] Litigation in a court of competent jurisdiction

[ 1] Other (Specify)

If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in
writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of
competent jurisdiction.

ARTICLE 7 TERMINATION OR SUSPENSION
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Atticle 14 of AIA Document
A201-2017.

§ 7.1.1 If the Contract is terminated for the Owner’s convenience in accordance with Article 14 of AIA Document
A201-2017, then the Owner shall pay the Contractor a termination fee as follows:

(Insert the amount of, or method for determining, the fee, if any, payableto the Contractor following a termination for
the Owner’s convenience.)

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2017.

ARTICLE 8 MISCELLANEOQUS PROVISIONS

§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201-2017 or another Contract
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract
Documents.

§ 8.2 The Owner’s representative:
(Name, address, email address, and other information)

§ 8.3 The Contractor’s representative:
(Name, address, email address, and other information)
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§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days” prior notice to the
other party.

§ 8.5 Insurance and Bonds

§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document
A101™-2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a
Stipulated Sum, Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents.

§ 8.5.2 The Contractor shall provide bonds as set forth in AIA Document A101™-2017 Exhibit A, and elsewhere in
the Contract Documents.

§ 8.6 Notice in electronic format, pursuant to Article 1 of AIA Document A201-2017, may be given in accordance
with AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, if completed, or as
otherwise set forth below:

(If other than in accordance with AIA Document E203—-2013, insert requirements for delivering notice in electronic
format such as name, title, and email address of the recipient and whether and how the system will be required to
generate a read receipt for the transmission.)

§ 8.7 Other provisions:

ARTICLE9 ENUMERATION OF CONTRACT DOCUMENTS

§ 9.1 This Agreement is comprised of the following documents:

AIA Document A101™-2017, Standard Form of Agreement Between Owner and Contractor
AIA Document A101™-2017, Exhibit A, Insurance and Bonds

AIA Document A201™-2017, General Conditions of the Contract for Construction

AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, dated as
indicated below:

(Insert the date of the E203-2013 incorporated into this Agreement.)

Pwivo

.5  Drawings

Number Title Date

.6  Specifications

Section Title Date Pages

.7 Addenda, if any:
Number Date Pages
Portions of Addenda relating to bidding or proposal requirements are not part of the Contract
Documents unless the bidding or proposal requirements are also enumerated in this Article 9.

.8 Other Exhibits:
(Check all boxes that apply and include appropriate information identifying the exhibit where

required.)
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[ ] AIA Document E204™-2017, Sustainable Projects Exhibit, dated as indicated below:
(Insert the date of the E204-2017 incorporated into this Agreement.)

[ 1] The Sustainability Plan:

Title Date Pages

[ ] Supplementary and other Conditions of the Contract:

Document Title Date Pages

9  Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. Al4
Document A201™-2017 provides that the advertisement or invitation to bid, Instructions to Bidders,
sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal
requirements, and other information furnished by the Owner in anticipation of receiving bids or
proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such
documents should be listed here only if intended to be part of the Contract Documents.)

This Agreement entered into as of the day and year first written above.

OWNER (Signature) CONTRACTOR (Signature)

(Printed name and title) (Printed name and title)
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Carrie Downie ES Roof Maintenance
November 5, 3019

SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-2017

The following supplements modify the “Standard Form of Agreement Between Owner and Constructor,” AIA Document A101-2017.
Where a portion of the Standard Form of Agreement is modified or deleted by the following, the unaltered portions of the Standard Form
of Agreement shall remain in effect.

ARTICLE 3: DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
3.1 Delete paragraph 3.1 in its entirety and replace with the following:

“The date of Commencement of the Work shall be a date set forth in a notice to proceed
issued by the Owner.”

ARTICLE 5: PAYMENTS
51 PROGRESS PAYMENTS
5.1.3 Delete paragraph 5.1.3 in its entirety and replace with the following:
“Provided that a valid Application for Payment is received by the Architect that meets all

requirements of the Contract, payment shall-be made by the Owner not later than 30
days after the Owner receives the valid Application for Payment.”

ARTICLE 6: DISPUTE RESOLUTION
6.2 BINDING DISPUTE RESOLUTION
Check Other — and add the following sentence:
"Any remedies available in law or in equity."
ARTICLE 7: TERMINATION or SUSPENSION

7.1.1 Delete paragraph 7.1.1 in its entirety.

ARTICLE 8: MISCELLANEOUS PROVISIONS

8.4 Delete paragraph 8.4 in its entirety and replace with the following:

“The Contractor’s representative shall not be changed without ten days written notice to the

Owner.”
END OF SECTION
StudioJAED Architects & Engineers SUPPLEMENT TO AGREEMENT
Project No. 18105 BETWEEN OWNER/CONTRACTOR

005413-1







Carrie Downie ES Roof Maintenance
November 5, 2019

SUPPLEMENT TO A101-2017 — EXHIBIT A INSURANCE AND BONDS

The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA Document A101-2017 Exhibit
A Insurance and Bonds. Where a portion of the Standard Form of Agreement is modified or deleted by the following, the unaltered
portions of the Standard Form of Agreement shall remain in effect.

ARTICLE A.2 OWNER’S INSURANCE
A21 General

Delete paragraph A.2.1 in its entirety.
A.2.2 Liability Insurance

Delete paragraph A.2.2 in its entirety, except in the case of school projects this paragraph shall
remain.

A.2.3 Required Property Insurance
Delete paragraph A.2.3 in its entirety.
A2.4 Optional Extended Property Insurance
Delete paragraph A.2.4 in its entirety.
A.2.5 Other Optional Insurance
Delete paragraph A.2.5 in its entirety.
ARTICLE A.3 CONTRACTORS INSURANCE AND BONDS
A.3.1.3 Additional Insured Obligations
In the first sentence after “coverage to include (1)” delete “(1) the Owner,”.

Strike the remainder of the first sentence beginning at the semicolon “; and (2) the Owner” through
the end of the sentence.

Delete the second sentence in its entirety.

A.3.3.2.1 Delete paragraph 3.3.2.1 in its entirety and replace with the following:
Property Insurance of the same type and scope satisfying the requirements identified in Section
A.2.3, The Contractor shall comply with all obligations of the Owner under A.2.3 except to the
extent provided below. Upon request, the Contractor shall provide the Owner with a copy of the
property insurance policy or policies required.

END OF SECTION

StudioJAED Architects & Engineers SUPPLEMENT TO A101-2017 — EXHIBIT A
INSURANCE AND BONDS
Project No. 18105 005414-1







Insurance and Bonds

This Insurance and Bonds Exhibit is part of the Agreement, between the Owner and the
Contractor, dated the day of intheyear
(In words, indicate day, month and year.)

for the following PROJECT:
(Name and location or address)

THE OWNER:
(Name, legal status and address)

THE CONTRACTOR:
(Name, legal status and address)

TABLE OF ARTICLES

A1 GENERAL

A2 OWNER'’S INSURANCE

A3 CONTRACTOR’S INSURANCE AND BONDS
A4 SPECIAL TERMS AND CONDITIONS

ARTICLE A1 GENERAL

The Owner and Contractor shall purchase and maintain insurance, and provide bonds, as
set forth in this Exhibit. As used in this Exhibit, the term General Conditions refers to AIA
Document A201™-2017, General Conditions of the Contract for Construction.

ARTICLE A.2 OWNER’S INSURANCE

§ A.2.1 General

Prior to commencement of the Work, the Owner shall secure the insurance, and provide
evidence of the coverage, required under this Article A.2 and, upon the Contractor’s
request, provide a copy of the property insurance policy or policies required by Section
A.2.3. The copy of the policy or policies provided shall contain all applicable conditions,
definitions, exclusions, and endorsements.

§ A.2.2 Liability Insurance
The Owner shall be responsible for purchasing and maintaining the Owner’s usual general
liability insurance.

P ATA pocument A101” - 2017 Exhibit A

ADDITIONS AND DELETIONS:

The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is available from
the author and should be reviewed. A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AlA text.

This document has important legal
consequences. Consultation with an
attorney is encouraged with respect
to its completion or modification.

This document is intended to be used
in conjunction with AIA Document
A201™-2017, General Conditions of
the Contract for Construction. Article
11 of A201™-2017 contains
additional insurance provisions.
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§ A.2.3 Required Property Insurance

§ A.2.3.1 Unless this obligation is placed on the Contractor pursuant to Section A.3.3.2.1, the Owner shall purchase and
maintain, from an insurance company or insurance companies lawfully authorized to issue insurance in the
jurisdiction where the Project is located, property insurance written on a builder’s risk "all-risks" completed value or
equivalent policy form and sufficient to cover the total value of the entire Project on a replacement cost basis. The
Owner’s property insurance coverage shall be no less than the amount of the initial Contract Sum, plus the value of
subsequent Modifications and labor performed and materials or equipment supplied by others. The property insurance
shall be maintained until Substantial Completion and thereafter as provided in Section A.2.3.1.3, unless otherwise
provided in the Contract Documents or otherwise agreed in writing by the parties to this Agreement. This insurance
shall include the interests of the Owner, Contractor, Subcontractors, and Sub-subcontractors in the Project as insureds.
This insurance shall include the interests of mortgagees as loss payees.

§ A.2.3.1.1 Causes of Loss. The insurance required by this Section A.2.3.1 shall provide coverage for direct physical
loss or damage, and shall not exclude the risks of fire, explosion, theft, vandalism, malicious mischief, collapse,
earthquake, flood, or windstorm. The insurance shall also provide coverage for ensuing loss or resulting damage from
error, omission, or deficiency in construction methods, design, specifications, workmanship, or materials. Sub-limits,
if any, are as follows:

(Indicate below the cause of loss and any applicable sub-limit.)

Causes of Loss Sub-Limit

§ A.2.3.1.2 Specific Required Coverages. The insurance required by this Section A.2.3.1 shall provide coverage for loss
or damage to falsework and other temporary structures, and to building systems from testing and startup. The
insurance shall also cover debris removal, including demolition occasioned by enforcement of any applicable legal
requirements, and reasonable compensation for the Architect’s and Contractor’s services and expenses required as a
result of such insured loss, including claim preparation expenses. Sub-limits, if any, are as follows:

(Indicate below type of coverage and any applicable sub-limit for specific required coverages.)

Coverage Sub-Limit

§ A.2.3.1.3 Unless the parties agree otherwise, upon Substantial Completion, the Owner shall continue the insurance
required by Section A.2.3.1 or, if necessary, replace the insurance policy required under Section A.2.3.1 with property
insurance written for the total value of the Project that shall remain in effect until expiration of the period for
correction of the Work set forth in Section 12.2.2 of the General Conditions.

§ A.2.3.1.4 Deductibles and Self-Insured Retentions. If the insurance required by this Section A.2.3 is subject to
deductibles or self-insured retentions, the Owner shall be responsible for all loss not covered because of such
deductibles or retentions.

§ A.2.3.2 Occupancy or Use Prior to Substantial Completion. The Owner’s occupancy or use of any completed or
partially completed portion of the Work prior to Substantial Completion shall not commence until the insurance
company or companies providing the insurance under Section A.2.3.1 have consented in writing to the continuance of
coverage. The Owner and the Contractor shall take no action with respect to partial occupancy or use that would cause
cancellation, lapse, or reduction of insurance, unless they agree otherwise in writing.

§ A.2.3.3 Insurance for Existing Structures

If the Work involves remodeling an existing structure or constructing an addition to an existing structure, the Owner
shall purchase and maintain, until the expiration of the period for correction of Work as set forth in Section 12.2.2 of
the General Conditions, "all-risks" property insurance, on a replacement cost basis, protecting the existing structure
against direct physical loss or damage from the causes of loss identified in Section A.2.3.1, notwithstanding the
undertaking of the Work. The Owner shall be responsible for all co-insurance penalties.

§ A.2.4 Optional Extended Property Insurance.
The Owner shall purchase and maintain the insurance selected and described below.
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(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to
the description(s) of selected insurance. For each type of insurance selected, indicate applicable limits of coverage or
other conditions in the fill point below the selected item.)

[ 1] § A.2.4.1 Loss of Use, Business Interruption, and Delay in Completion Insurance, to reimburse the
Owner for loss of use of the Owner’s property, or the inability to conduct normal operations due to a
covered cause of loss.

[ ] § A.2.4.2 Ordinance or Law Insurance, for the reasonable and necessary costs to satisfy the minimum
requirements of the enforcement of any law or ordinance regulating the demolition, construction,
repair, replacement or use of the Project.

[ ] § A.2.4.3 Expediting Cost Insurance, for the reasonable and necessary costs for the temporary repair of
damage to insured property, and to expedite the permanent repair or replacement of the damaged

property.

[ 1] § A.2.4.4 Extra Expense Insurance, to provide reimbursement of the reasonable and necessary excess
costs incurred during the period of restoration or repair of the damaged property that are over and above
the total costs that would normally have been incurred during the same period of time had no loss or
damage occurred.

[ ] § A.2.4.5 Civil Authority Insurance, for losses or costs arising from an order of a civil authority
prohibiting access to the Project, provided such order is the direct result of physical damage covered
under the required property insurance.

[ 1] § A.2.4.6 Ingress/Egress Insurance, for loss due to the necessary interruption of the insured’s business
due to physical prevention of ingress to, or egress from, the Project as a direct result of physical
damage.

[ ] § A.2.4.7 Soft Costs Insurance, to reimburse the Owner for costs due to the delay of completion of the
Waork, arising out of physical loss or damage covered by the required property insurance: including
construction loan fees; leasing and marketing expenses; additional fees, including those of architects,
engineers, consultants, attorneys and accountants, needed for the completion of the construction,
repairs, or reconstruction; and carrying costs such as property taxes, building permits, additional
interest on loans, realty taxes, and insurance premiums over and above normal expenses.

§ A.2.5 Other Optional Insurance.

The Owner shall purchase and maintain the insurance selected below.

(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to
the description(s) of selected insurance.)

[ 1] § A.2.5.1 Cyber Security Insurance for loss to the Owner due to data security and privacy breach,
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including costs of investigating a potential or actual breach of confidential or private information.
(Indicate applicable limits of coverage or other conditions in the fill point below.)

[ 1 § A.2.5.2 Other Insurance
(List below any other insurance coverage fo be provided by the Owner and any applicable limits.)

Coverage Limits

ARTICLE A.3 CONTRACTOR’S INSURANCE AND BONDS

§ A.3.1 General

§ A.3.1.1 Certificates of Insurance. The Contractor shall provide certificates of insurance acceptable to the Owner
evidencing compliance with the requirements in this Article A.3 at the following times: (1) prior to commencement of
the Work; (2) upon renewal or replacement of each required policy of insurance; and (3) upon the Owner’s written
request. An additional certificate evidencing continuation of commercial liability coverage, including coverage for
completed operations, shall be submitted with the final Application for Payment and thereafter upon renewal or
replacement of such coverage until the expiration of the periods required by Section A.3.2.1 and Section A.3.3.1. The
certificates will show the Owner as an additional insured on the Contractor’s Commercial General Liability and excess
or umbrella liability policy or policies.

§ A.3.1.2 Deductibles and Self-Insured Retentions. The Contractor shall disclose to the Owner any deductible or self-
insured retentions applicable to any insurance required to be provided by the Contractor.

§ A.3.1.3 Additional Insured Obligations. To the fullest extent permitted by law, the Contractor shall cause the
commercial general liability coverage to include (1) the Owner, the Architect, and the Architect’s consultants as
additional insureds for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the
Contractor’s operations; and (2) the Owner as an additional insured for claims caused in whole or in part by the
Contractor’s negligent acts or omissions for which loss occurs during completed operations. The additional insured
coverage shall be primary and non-contributory to any of the Owner’s general liability insurance policies and shall
apply to both ongoing and completed operations. To the extent commercially available, the additional insured
coverage shall be no less than that provided by Insurance Services Office, Inc. (ISO) forms CG 20 10 07 04, CG 2037
07 04, and, with respect to the Architect and the Architect’s consultants, CG 203207 04.

§ A.3.2 Contractor’s Required Insurance Coverage

§ A.3.2.1 The Contractor shall purchase and maintain the following types and limits of insurance from an insurance
company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is
located. The Contractor shall maintain the required insurance until the expiration of the period for correction of Work
as set forth in Section 12.2.2 of the General Conditions, unless a different duration is stated below:

(If the Contractor is required to maintain insurance for a duration other than the expiration of the period for
correction of Work, state the duration.)

§ A.3.2.2 Commercial General Liability
§ A.3.2.2.1 Commereial General Liability insurance for the Project written on an occurrence form with policy limits of
not lessthan - ($ ) each occurrence, ($ ) general aggregate, and ($ ) aggregate for products-completed
operations hazard, providing coverage for claims including
damages because of bodily injury, sickness or disease, including occupational sickness or disease, and
death of any person;
.2 personal injury and advertising injury;
3 damages because of physical damage to or destruction of tangible property, including the loss of use of
such property;
4 bodily injury or property damage arising out of completed operations; and
5  the Contractor’s indemnity obligations under Section 3.18 of the General Conditions.
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§ A.3.2.2.2 The Contractor’s Commercial General Liability policy under this Section A.3.2.2 shall not contain an
exclusion or restriction of coverage for the following:

A Claims by one insured against another insured, if the exclusion or restriction is based solely on the fact

that the claimant is an insured, and there would otherwise be coverage for the claim.

.2 Claims for property damage to the Contractor’s Work arising out of the products-completed operations
hazard where the damaged Work or the Work out of which the damage arises was performed by a
Subcontractor.
Claims for bodily injury other than to employees of the insured.
4 Claims for indemnity under Section 3.18 of the General Conditions arising out of injury to employees
of the insured.
Claims or loss excluded under a prior work endorsement or other similar exclusionary language.
Claims or loss due to physical damage under a prior injury endorsement or similar exclusionary
language.
7 Claims related to residential, multi-family, or other habitational projects, if the Work is to be performed

on such a project.
8 Claims related to roofing, if the Work involves roofing.
9  Claims related to exterior insulation finish systems (EIFS), synthetic stucco or similar exterior coatings
or surfaces, if the Work involves such coatings or surfaces.

10 Claims related to earth subsidence or movement, where the Work involves such hazards.
A1 Claims related to explosion, collapse and underground hazards, where the Work involves such hazards.

»

@ o

§ A.3.2.3 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Contractor, with policy
limits of not less than  ($ ) per accident, for bodily injury, death of any person, and property damage arising out of
the ownership, maintenance and use of those motor vehicles along with any other statutorily required automobile
coverage.

§ A.3.2.4 The Contractor may achieve the required limits and coverage for Commercial General Liability and
Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided such
primary and excess or umbrella insurance policies result in the same or greater coverage as the coverages required
under Section A.3.2.2 and A.3.2.3, and in no event shall any excess or umbrella liability insurance provide narrower
coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying limits only
through the actual payment by the underlying insurers.

§ A.3.2.5 Workers’ Compensation at statutory limits.

§ A.3.2.6 Employers’ Liability with policy limits not less than ($ ) each accident, (8 ) each employee, and S
) policy limit.

§ A.3.2.7 Jones Act, and the Longshore & Harbor Workers’” Compensation Act, as required, if the Work involves
hazards arising from work on or near navigable waterways, including vessels and docks

§ A.3.2.8 If the Contractor is required to furnish professional services as part of the Work, the Contractor shall procure
Professional Liability insurance covering performance of the professional services, with policy limits of not less than
($ )perclaimand ($ )in the aggregate.

§ A.3.2.9 If the Work involves the transport, dissemination, use, or release of pollutants, the Contractor shall procure
Pollution Liability insurance, with policy limits of not lessthan ($ ) perclaimand ($ ) inthe aggregate.

§ A.3.2.10 Coverage under Sections A.3.2.8 and A.3.2.9 may be procured through a Combined Professional Liability
and Pollution Liability insurance policy, with combined policy limits of not less than  ($ ) per claim and $ )in
the aggregate.

§ A.3.2.11 Insurance for maritime liability risks associated with the operation of a vessel, if the Work requires such
activities, with policy limits of not less than ($ ) perclaimand ($ ) in the aggregate.
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§ A.3.2.12 Insurance for the use or operation of manned or unmanned aircraft, if the Work requires such activities, with
policy limits of not less than ($ ) perclaimand ($ ) in the aggregate.

§ A.3.3 Contractor’s Other Insurance Coverage

§ A.3.3.1 Insurance selected and described in this Section A.3.3 shall be purchased from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The
Contractor shall maintain the required insurance until the expiration of the period for correction of Work as set forth in
Section 12.2.2 of the General Conditions, unless a different duration is stated below:

(If the Contractor is required to maintain any of the types of insurance selected below for a duration other than the
expiration of the period for correction of Work, state the duration.)

§ A.3.3.2 The Contractor shall purchase and maintain the following types and limits of insurance in accordance with
Section A.3.3.1.

(Select the types of insurance the Contractor is required to purchase and maintain by placing an X in the box(es) next
1o the description(s) of selected insurance. Where policy limits are provided, include the policy limit in the

appropriate fill point.)

[ 1] § A.3.3.2.1 Property insurance of the same type and scope satisfying the requirements identified in
Section A.2.3, which, if selected in this section A.3.3.2.1, relieves the Owner of the responsibility to
purchase and maintain such insurance except insurance required by Section A.2.3.1.3 and Section
A.2.3.3. The Contractor shall comply with all obligations of the Owner under Section A.2.3 except to
the extent provided below. The Contractor shall disclose to the Owner the amount of any deductible,
and the Owner shall be responsible for losses within the deductible. Upon request, the Contractor shall
provide the Owner with a copy of the property insurance policy or policies required. The Owner shall
adjust and settle the loss with the insurer and be the trustee of the proceeds of the property insurance in
accordance with Article 11 of the General Conditions unless otherwise set forth below:

(Where the Contractor s obligation to provide property insurance differs from the Owner s obligations
as described under Section A.2.3, indicate such differences in the space below. Additionally, if a party
other than the Owner will be responsible for adjusting and settling a loss with the insurer and acting as
the trustee of the proceeds of property insurance in accordance with Article 11 of the General
Conditions, indicate the responsible party below.)

[ ] § A.3.3.2.2 Railroad Protective Liability Insurance, with policy limits of not less than ($ ) per claim
and ($ )in the aggregate, for Work within fifty (50) feet of railroad property.

[ ] § A.3.3.2.3 Asbestos Abatement Liability Insurance, with policy limits of not less than ($ ) per claim

and ($ )in the aggregate, for liability arising from the encapsulation, removal, handling, storage,
transportation, and disposal of asbestos-containing materials.

[ 1] § A.3.3.2.4 Insurance for physical damage to property while it is in storage and in transit to the
construction site on an "all-risks" completed value form.

[ ] § A.3.3.2.5 Property insurance on an "all-risks" completed value form, covering property owned by the
Contractor and used on the Project, including scaffolding and other equipment.

[ 1] § A.3.3.2.6 Other Insurance
(List below any other insurance coverage to be provided by the Contractor and any applicable limits.)

Coverage Limits

AIA Document A101™ — 2017 Exhibit A. Copyright © 2017 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may
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§ A.3.4 Performance Bond and Payment Bond

The Contractor shall provide surety bonds, from a company or companies lawfully authorized to issue surety bonds in
the jurisdiction where the Project is located, as follows:

(Specify type and penal sum of bonds.)

Type Penal Sum ($0.00)
Payment Bond
Performance Bond

Payment and Performance Bonds shall be AIA Document A312™, Payment Bond and Performance Bond, or contain
provisions identical to AIA Document A312™, current as of the date of this Agreement.

ARTICLEA.4 SPECIAL TERMS AND CONDITIONS
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follows:

AIA Document A101™ — 2017 Exhibit A. Copyright © 2017 by The American Institute of Architects. All rights reserved. WARNING: This AlA® Document is
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Carrie Downie ES Roof Maintenance
November 5, 3019

STATE OF DELAWARE
OFFICE OF MANAGEMENT AND BUDGET

PERFORMANCE BOND

Bond Number:

KNOW ALL PERSONS BY THESE PRESENTS, that we, , as principal
(“Principal”), and , a corporation, legally
authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound
unto the State of Delaware Office of Management & Budget (“Owner”), in the amount of
$ ), to be paid to Owner, for which payment well and truly to be
made, we do bind ourselves, our and each and every of our heirs, executors, administrations,
successors and assigns, jointly and severally, for and in the whole, firmly by these presents.

Sealed with our seals and dated this day of 20

NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been
awarded by Owner that certain contract known as
dated the day of , 20 (the “Contract”), which Contract is incorporated
herein by reference, shall well and truly provide and furnish all materials, appliances and tools and
perform all the work required under and pursuant to the terms and conditions of the Contract and
the Contract Documents (as defined in the Contract) or any changes or modifications thereto made
as therein provided, shall make good and reimburse Owner sufficient funds to pay the costs of
completing the Contract that Owner may sustain by reason of any failure or default on the part of
Principal, and shall also indemnify and save harmless Owner from all costs, damages and
expenses arising out of or by reason of the performance of the Contract and for as long as provided
by the Contract; then this obligation shall be void, otherwise to be and remain in full force and
effect.

Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully
perform and complete the work to be performed under the Contract pursuant to the terms,
conditions and covenants thereof, if for any cause Principal fails or neglects to so fully perform and
complete such work.

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that
the obligation of Surety and its bond shall be in no way impaired or affected by any extension of
time, modification, omission, addition or change in or to the Contract or the work to be performed
thereunder, or by any payment thereunder before the time required therein, or by any waiver of any
provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any
and all such extensions, modifications, omissions, additions, changes, payments, waivers,
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all
things done and omitted to be done by and in relation to assignees, subcontractors, and other

StudioJAED Architects & Engineers PERFORMANCE BOND
Project No. 18105 006113.13-1
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November 5, 2019

transferees shall have the same effect as to Surety as though done or omitted to be done by or in

relation to Principal.

Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the terms
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond.

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent
jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered
to them at their respective addresses shown below.

IN WITNESS WHEREOQOF, Principal and Surety have hereunto set their hand and seals, and such
of them as are corporations have caused their corporate seal to be hereto affixed and these presents
to be signed by their duly authorized officers, the day and year first above written.

Witness or Attest: Address:

PRINCIPAL

Name:

Name:

(Corporate Seal)

Witness or Attest: Address:

By: (SEAL)
Name:
Title:

SURETY

Name:

Name:

(Corporate Seal)

PERFORMANCE BOND
006113.13-2

By: (SEAL)
Name:
Title:

StudioJAED Architects & Engineers
Project No. 18105
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STATE OF DELAWARE
OFFICE OF MANAGEMENT AND BUDGET

PAYMENT BOND

Bond Number:

KNOW ALL PERSONS BY THESE PRESENTS, that we, , as principal
(“Principal”), and , a corporation, legally
authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound
unto the State of Delaware Office of Management & Budget (“Owner”), in the amount of
$ ), to be paid to Owner, for which payment well and truly to be
made, we do bind ourselves, our and each and every of our heirs, executors, administrations,
successors and assigns, jointly and severally, for and in the whole firmly by these presents.

Sealed with our seals and dated this day of , 20

NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been
awarded by Owner that certain contract known as Contract No.
dated the day of , 20 (the “Contract”), which Contract is incorporated
herein by reference, shall well and truly pay all and every person furnishing materials or performing
labor or service in and about the performance of the work under the Contract, all and every sums of
money due him, her, them or any of them, for all such materials, labor and service for which
Principal is liable, shall make good and reimburse Owner sufficient funds to pay such costs in the
completion of the Contract as Owner may sustain by reason of any failure or default on the part of
Principal, and shall also indemnify and save harmless Owner from all costs, damages and
expenses arising out of or by reason of the performance of the Contract and for as long as provided
by the Contract; then this obligation shall be void, otherwise to be and remain in full force and
effect.

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that
the obligation of Surety and its bond shall be in no way impaired or affected by any extension of
time, modification, omission, addition or change in or to the Contract or the work to be performed
thereunder, or by any payment thereunder before the time required therein, or by any waiver of any
provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any
and all such extensions, modifications, omissions, additions, changes, payments, waivers,
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all
things done and omitted to be done by and in relation to assignees, subcontractors, and other
transferees shall have the same effect as to Surety as though done or omitted to be done by or in
relation to Principal.

Surety hereby stipulates and agrees that no modifications, omission or additions in or to the terms
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond.

StudioJAED Architects & Engineers PAYMENT BOND
Project No. 18105 006113.16-1
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Any proceeding, legal or equitable, under this Bond may be brought in any court of competent
jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered
to them at their respective addresses shown below.

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such
of them as are corporations have caused their corporate seal to be hereto affixed and these presents
to be signed by their duly authorized officers, the day and year first above written.

PRINCIPAL
Name:
Witness or Attest: Address:
By: (SEAL)
Name: Name:
Title:
(Corporate Seal)
SURETY
Name:
Witness or Attest: Address:
By: (SEAL)
Name: Name:
Title:
(Corporate Seal)
PAYMENT BOND StudioJAED Architects & Engineers

006113.16-2 Project No. 18105
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APPLICATION AND CERTIFICATE FOR PAYMENT FORMS G702-1992 & G703-1992

The application and certificate for payment forms to be utilized on this project shall be the “Application and
Certificate for Payment Forms” AIA G702-1992 and AIA G703-1992.

StudioJAED Architects & Engineers APPLICATION AND CERTIFICATE FOR PAYMENT FORMS
Project No. 18105 006276-1
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Carrie Downie ES Roof Maintenance
November 5, 2019

GENERAL CONDITIONS
TO THE

CONTRACT

The General Conditions of this Contract are as stated in the American Institute of Architects Document AIA A201
(2017 Edition) entitled General Conditions of the Contract for Construction and is part of this project manual as if
herein written in full.

END OF SECTION

StudioJAED Architects & Engineers GENERAL CONDITIONS TO THE CONTRACT
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x AIA Document A201" - 2017

General Conditions of the Contract for Construction

for the following PROJECT:
(Name and location or address)

ADDITIONS AND DELETIONS:

mpl

o pie The author of this document has
added information needed for its
completion. The author may also

THE OWNER: P Y

have revised the text of the original
(Name, legal status and address) AIA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is available from
the author and should be reviewed. A
THE ARCHITECT: vertical line in the left margin of this
(Name, legal status and address) document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AlA text.

This document has important legal

TABLE OF ARTICLES o
consequences. Consultation with an
attorney is encouraged with respect

1 GENERAL PROVISIONS to its completion or modification.

2 OWNER For guidance in modifying this
document to include supplementary

3 CONTRACTOR conditions, see AIA Document
A503™ Guide for Supplementary

4 ARCHITECT Conditions.

5 SUBCONTRACTORS

6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

7 CHANGES IN THE WORK

8 TIME

9 PAYMENTS AND COMPLETION

10 PROTECTION OF PERSONS AND PROPERTY

1 INSURANCE AND BONDS

12 UNCOVERING AND CORRECTION OF WORK

13 MISCELLANEOUS PROVISIONS

14 TERMINATION OR SUSPENSION OF THE CONTRACT

15 CLAIMS AND DISPUTES
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Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be
/ prosecuted to the maximum extent possible under the law. This document was produced by AlA software at 11:54:08 ET on 01/08/2019 under Order
No.1716186716 which expires on 08/15/2019, and is not for resale.
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Portions of the Work

5.2

Basic Definitions

1.1

Bidding Requirements

1.1.1

Binding Dispute Resolution
83.1,9.7,11.5,13.1,15.1.2, 15.1.3, 15.2.1, 15.2.5,
15.2.6.1,15.3.1, 15.3.2,15.3.3, 15.4.1

Bonds, Lien

7.3.4.4,9.6.8,9.10.2,9.10.3

Bonds, Performance, and Payment
7.3.4.4,9.6.7,9.10.3,11.1.2, 11.1.3, 11.5

Building Information Models Use and Reliance
1.8

Building Permit

3.7.1

Capitalization

1.3

Certificate of Substantial Completion
9.8.3,9.8.4,9.8.5
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Certificates for Payment
42.1,42.5,4.2.9,9.3.3,9.4,9.5,9.6.1,9.6.6,9.7,
9.10.1,9.10.3,14.1.1.3, 14.2.4,15.1.4

Certificates of Inspection, Testing or Approval
13.4.4

Certificates of Insurance

9.10.2

Change Orders
1.1.1,3.4.2,3.7.4,3.8.2.3,3.11,3.12.8,4.2.8,5.2.3,
7.1.2,7.1.3,7.2,73.2,7.3.7,7.3.9,7.3.10, 8.3.1,
9.3.1.1,9.10.3,10.3.2,11.2, 11.5, 12.1.2

Change Orders, Definition of

7.21

CHANGES IN THE WORK
2.22,3.11,428,7,7.2.1,7.3.1,7.4,8.3.1,9.3.1.1,
11.5

Claims, Definition of

15.1.1

Claims, Notice of

1.6.2,15.1.3

CLAIMS AND DISPUTES
324,6.1.1,6.3,7.3.9,9.3.3,9.10.4,10.3.3,15, 154
Claims and Timely Assertion of Claims

15.4.1

Claims for Additional Cost
3.2.4,33.1,3.74,7.3.9,9.5.2,10.2.5,10.3.2, 15.1.5
Claims for Additional Time
3.2.4,33.1,3.74,6.1.1,8.3.2,9.5.2,10.3.2, 15.1.6
Concealed or Unknown Conditions, Claims for
3.74

Claims for Damages
3.2.4,3.18,8.3.3,9.5.1,9.6.7,10.2.5, 10.3.3, 11.3,
11.3.2,14.2.4, 15.1.7

Claims Subject to Arbitration

15.4.1

Cleaning Up

3.15,6.3

Commencement of the Work, Conditions Relating to
2.2.1,3.2.2,34.1,3.7.1,3.10.1, 3.12.6,5.2.1, 5.2.3,
6.2.2,8.1.2,822,83.1,11.1,11.2,15.1.5
Commencement of the Work, Definition of

8.1.2

Communications

39.1,4.2.4

Completion, Conditions Relating to
3.4.1,3.11,3.15,4.2.2,4.2.9,8.2,9.4.2,9.8,9.9.1,
9.10,12.2, 14.1.2,15.1.2

COMPLETION, PAYMENTS AND

9

Completion, Substantial
3.10.1,4.2.9,8.1.1,8.1.3,8.2.3,9.4.2,9.8,9.9.1,
9.10.3,12.2,15.1.2

Compliance with Laws
2.3.2,3.2.3,3.6,3.7,3.12.10,3.13,9.6.4,10.2.2, 13.1,
13.3,13.4.1,13.4.2,13.5, 14.1.1, 14.2.1.3, 15.2.8,
15.4.2,15423

Concealed or Unknown Conditions
3.74,42.8,83.1,10.3

Conditions of the Contract

1.1.1,6.1.1,6.1.4

Consent, Written
342,3.142,4.1.2,9.8.5,9.9.1,9.10.2,9.10.3, 13.2,
15442

Consolidation or Joinder

15.4.4

CONSTRUCTION BY OWNER OR BY
SEPARATE CONTRACTORS

1.1.4,6

Construction Change Directive, Definition of
7.3.1

Construction Change Directives
1.1.1,3.4.2,3.11,3.12.8,4.2.8,7.1.1,7.1.2,7.1.3, 7.3,
9.3.1.1

Construction Schedules, Contractor’s

3.10,3.11, 3.12.1, 3.12.2,6.1.3, 15.1.6.2
Contingent Assignment of Subcontracts
5.4,14.2.22

Continuing Contract Performance

15.14

Contract, Definition of

1.1.2

CONTRACT, TERMINATION OR
SUSPENSION OF THE

54.1.1,54.2,11.5, 14

Contract Administration

3.1.3,4,94,9.5

Contract Award and Execution, Conditions Relating
to

3.7.1,3.10,5.2,6.1

Contract Documents, Copies Furnished and Use of
1.52,2.3.6,53

Contract Documents, Definition of

1.1.1

Contract Sum
2.22,224,374,3.7.5,3.8,3.10.2,5.2.3,7.3,7.4,
9.1,92,9.42,95.14,9.6.7,9.7,10.3.2,11.5,12.1.2,
12.3,14.2.4,14.3.2,15.1.4.2, 15.1.5, 15.2.5
Contract Sum, Definition of

9.1

Contract Time
1.1.4,2.2.1,2.2.2,3.7.4,3.7.5,3.10.2,5.2.3,6.1.5,
7.2.1.3,7.3.1,7.3.5,73.6,7,7,7.3.10,7.4,8.1.1,
8.2.1,82.3,83.1,9.5.1,9.7,10.3.2, 12.1.1, 12.1.2,
143.2,15.1.4.2,15.1.6.1,15.2.5

Contract Time, Definition of

8.1.1

CONTRACTOR

3

Contractor, Definition of

3.1,6.1.2

Contractor’s Construction and Submittal
Schedules

3.10,3.12.1,3.12.2,4.2.3,6.1.3, 15.1.6.2

AIA Document A201™ — 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The

Init. American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties.
Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be
/ prosecuted to the maximum extent possible under the law. This document was produced by AlA software at 11:54:08 ET on 01/08/2019 under Order
No.1716186716 which expires on 08/15/2019, and is not for resale.
User Notes: (1447379532)



Init.

Contractor’s Employees
2.2.4,33.2,34.3,3.8.1,3.9,3.18.2,4.2.3,4.2.6,10.2,
10.3,11.3, 14.1, 14.2.1.1

Contractor’s Liability Insurance

11.1

Contractor’s Relationship with Separate Contractors
and Owner’s Forces
3.12.5,3.14.2,42.4,6,11.3,12.24

Contractor’s Relationship with Subcontractors
1.2.2,2.2.4,3.3.2,3.18.1,3.18.2,4.2.4,5,9.6.2,9.6.7,
9.10.2,11.2,11.3,11.4

Contractor’s Relationship with the Architect
1.1.2,1.5,2.3.3,3.1.3,3.2.2,3.2.3,3.2.4,3.3.1,3.4.2,
3.5.1,3.74,3.10,3.11,3.12,3.16,3.18,4.2,5.2,6.2.2,
7,8.3.1,9.2,9.3,9.4,9.5,9.7,9.8,9.9, 10.2.6, 10.3,
11.3,12,13.4,15.1.3,15.2.1

Contractor’s Representations
3.2.1,3.2.2,3.5,3.12.6,6.2.2,8.2.1,9.3.3,9.8.2
Contractor’s Responsibility for Those Performing the
Work

3.3.2,3.18,5.3,6.1.3,6.2,9.5.1, 10.2.8

Contractor’s Review of Contract Documents

3.2

Contractor’s Right to Stop the Work

222,97

Contractor’s Right to Terminate the Contract

14.1

Contractor’s Submittals
3.10,3.11,3.12,4.2.7,5.2.1,5.2.3,9.2,9.3,9.8.2,
9.8.3,9.9.1,9.10.2,9.10.3

Contractor’s Superintendent

3.9,10.2.6

Contractor’s Supervision and Construction
Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2,42.7,6.1.3,6.2.4,7.1.3,
7.3.4,7.3.6,8.2,10,12,14,15.1.4

Coordination and Correlation

1.2,3.2.1,3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1

Copies Furnished of Drawings.and Specifications
1.5,2.3.6,3.11

Copyrights

1.5,3.17

Correction of Work
2.5,3.7.3,9.4.2,9.8.2,9.8.3,9.9.1,12.1.2,12.2, 12.3,
15.1.3.1, 15.1.3.2, 15.2.1

Correlation and Intent of the Contract Documents
1.2

Cost, Definition of

7.3.4

Costs
2.5,3.2.4,3.7.3,3.8.2,3.152,5.4.2,6.1.1,6.2.3,
7.3.3.3,7.3.4,7.3.8,7.3.9,9.10.2,10.3.2,10.3.6, 11.2,
12.1.2,12.2.1,12.2.4,134, 14

Cutting and Patching

3.14,6.2.5

Damage to Construction of Owner or Separate
Contractors

3.14.2,6.2.4,10.2.1.2,10.2.5,10.4, 12.2.4

Damage to the Work
3.14.2,99.1,10.2.1.2,10.2.5,10.4, 12.2.4
Damages, Claims for
3.2.4,3.18,6.1.1,8.3.3,9.5.1,9.6.7,10.3.3, 11.3.2,
11.3,14.2.4,15.1.7

Damages for Delay
6.2.3,8.3.3,9.5.1.6,9.7,10.3.2, 14.3.2

Date of Commencement of the Work, Definition of
8.1.2

Date of Substantial Completion, Definition of
8.1.3

Day, Definition of

8.14

Decisions of the Architect
3.74,42.6,42.7,42.11,4.2.12,4.2.13,6.3,7.3.4,
7.3.9,8.1.3,8.3.1,9.2,9.4,9.5.1,9.8.4,9.9.1, 13.4.2,
14.2.2,14.2.4,15.1, 152

Decisions to Withhold Certification
9.4.1,9.5,9.7,14.1.1.3

Defective or Nonconforming Work, Acceptance,
Rejection and Correction of
2.5,3.5,42.6,62.3,9.5.1,9.5.3,9.6.6,9.8.2,9.9.3,
9.10.4, 12.2.1

Definitions

1.1,2.1.1,3.1.1, 3.5,3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1,
6.1.2,72.1,7.3.1,8.1,9.1,9.8.1, 15.1.1

Delays and Extensions of Time
3.2,3.74,52.3,72.1,73.1,74,8.3,9.5.1,9.7,
10.3.2,10.4, 14.3.2,15.1.6, 15.2.5

Digital Data Use and Transmission

1.7

Disputes

6.3,7.3.9,15.1,15.2

Documents and Samples at the Site

3.11

Drawings, Definition of

1.1.5

Drawings and Specifications, Use and Ownership of
3.11

Effective Date of Insurance

8.2.2

Emergencies

104, 14.1.1.2,15.1.5

Employees, Contractor’s
3.3.2,3.43,3.8.1,3.9,3.18.2,4.2.3,4.2.6, 10.2,
10.3.3,11.3,14.1, 14.2.1.1

Equipment, Labor, or Materials
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12,3.13, 3.15.1,
42.6,42.7,52.1,6.2.1,7.3.4,9.3.2,9.3.3,9.5.1.3,
9.10.2,10.2.1,10.2.4, 14.2.1.1, 14.2.1.2

Execution and Progress of the Work
1.1.3,1.2.1,1.2.2,23.4,2.3.6,3.1,3.3.1,3.4.1,3.7.1,
3.10.1,3.12,3.14,4.2,6.2.2,7.1.3,7.3.6, 8.2, 9.5.1,
9.9.1,10.2,10.3,12.1,12.2, 14.2,14.3.1, 15.1.4
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Extensions of Time
324,37.4,523,72.1,7.3,7.4,9.5.1,9.7,10.3.2,
10.4, 14.3, 15.1.6, 15.2.5

Failure of Payment

9.5.1.3,9.7,9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Faulty Work

(See Defective or Nonconforming Work)

Final Completion and Final Payment
42.1,42.9,9.8.2,9.10,12.3,14.2.4, 14.4.3
Financial Arrangements, Owner’s
22.1,1322,14.1.14

GENERAL PROVISIONS

1

Governing Law

13.1

Guarantees (See Warranty)

Hazardous Materials and Substances
10.2.4,10.3

Identification of Subcontractors and Suppliers
5.2.1

Indemnification

3.17,3.18,9.6.8,9.10.2, 10.3.3, 11.3
Information and Services Required of the Owner
2.1.2,2.2,2.3,3.22,3.12.10.1,6.1.3,6.1.4,6.2.5,
9.6.1,9.9.2,9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2,
14.1.1.4,14.1.4,15.1.4

Initial Decision

15.2

Initial Decision Maker, Definition of

1.1.8

Initial Decision Maker, Decisions
14.2.4,15.1.4.2,15.2.1,15.2.2,15.2.3, 15.2.4, 15.2.5
Initial Decision Maker, Extent of Authority
14.2.4,15.1.4.2,15.2.1,15.2.2,15.2.3,15.2.4,152.5
Injury or Damage to Person or Property
10.2.8,10.4

Inspections
3.1.3,3.3.3,3.7.1,42.2,4.2.6,42.9,9.4.2,9.8.3,
9.9.2,9.10.1, 12.2.1, 13.4

Instructions to Bidders

1.1.1

Instructions to the Contractor
3.2.4,3.3.1,3.8.1,52.1,7,82.2,12,13.4.2
Instruments of Service, Definition of

1.1.7

Insurance
6.1.1,7.3.4,82.2,9.3.2,9.8.4,9.9.1,9.10.2,10.2.5, 11
Insurance, Notice of Cancellation or Expiration
11.1.4,11.2.3

Insurance, Contractor’s Liability

11.1

Insurance, Effective Date of

8.2.2,1442

Insurance, Owner’s Liability

11.2

Insurance, Property

10.2.5,11.2,11.4,11.5

Insurance, Stored Materials

932

INSURANCE AND BONDS

11

Insurance Companies, Consent to Partial Occupancy
9.9.1

Insured loss, Adjustment and Settlement of

11.5

Intent of the Contract Documents
1.2.1,42.7,4.2.12,4.2.13

Interest

13.5

Interpretation

1.1.8,1.2.3,14,4.1.1,5.1,6.1.2, 15.1.1
Interpretations, Written

4.2.11,4.2.12

Judgment on Final Award

15.4.2

Labor and Materials, Equipment
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12, 3.13, 3.15.1,
52.1,6.2.1,7.3.4,9.3.2,9.3.3,9.5.1.3,9.10.2, 10.2.1,
10.2.4,14.2.1.1,14.2.1.2

Labor Disputes

8.3.1

Laws and Regulations
1.5,2.3.2,3.2.3,3.2.4,3.6,3.7,3.12.10, 3.13, 9.6 .4,
9.9.1,10.2.2,13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8,
15.4

Liens

2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.10.4, 15.2.8
Limitations, Statutes of

12.2.5,15.1.2,154.1.1

Limitations of Liability

3.2.2,3.5,3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6,
42.7,622,9.4.2,9.64,9.6.7,9.6.8,10.2.5, 10.3.3,
11.3,12.2.5,13.3.1

Limitations of Time
2.1.2,2.2,2.5,32.2,3.10,3.11, 3.12.5,3.15.1,4.2.7,
52,53,54.1,62.4,7.3,74,82,9.2,9.3.1,9.3.3,
9.4.1,9.5,9.6,9.7,9.8,9.9,9.10, 12.2, 13.4, 14, 15,
15.1.2,15.1.3,15.1.5

Materials, Hazardous

10.2.4,10.3

Materials, Labor, Equipment and
1.1.3,1.1.6,3.4.1,3.5,3.8.2,3.8.3,3.12, 3.13, 3.15.1,
52.1,6.2.1,7.34,93.2,9.3.3,9.5.1.3,9.10.2,
10.2.1.2,10.2.4, 14.2.1.1, 14.2.1.2

Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.2,4.2.7,9.4.2

Mechanic’s Lien
2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.10.4, 15.2.8
Mediation

8.3.1,15.1.3.2,15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1,
15.4.1.1

Minor Changes in the Work
1.1.1,3.42,3.12.8,4.2.8,7.1,7.4
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MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

1.11

Modifications to the Contract
1.1.1,1.1.2,2.5,3.11,4.1.2,4.2.1,5.2.3,7,8.3.1,9.7,
10.3.2

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of
9.6.6,9.9.3,12.3

Nonconforming Work, Rejection and Correction of
2.4,2.5,3.5,4.2.6,62.4,9.5.1,9.8.2,9.9.3,9.10.4,
12.2

Notice
1.6,1.6.1,1.6.2,2.1.2,2.2.2.,2.2.3,2.2.4,2.5,3.2.4,
33.1,3.7.4,3.7.5,3.9.2,3.12.9,3.12.10, 5.2.1, 7.4,
8.2.29.6.8,9.7,9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1,
13.4.1,13.4.2,14.1, 14.2.2, 1442, 15.1.3, 15.1.5,
15.1.6, 15.4.1

Notice of Cancellation or Expiration of Insurance
11.1.4,11.2.3

Notice of Claims

1.6.2,2.1.2,3.7.4,9.6.8, 10.2.8, 15.1.3, 15.1.5, 15.1.6,
15.2.8,15.3.2,15.4.1

Notice of Testing and Inspections

13.4.1,13.4.2

Observations, Contractor’s

32,374

Occupancy

2.3.1,9.6.6,9.8

Orders, Written
1.1.1,2.4,39.2,7,82.2,11.5,12.1,12.2.2.1, 13.4.2,
14.3.1

OWNER

2

Owner, Definition of

2.1.1

Owner, Evidence of Financial Arrangements
2.2,13.22,14.1.1.4

Owner, Information and Services Required of the
2.1.2,2.2,2.3,3.2.2,3.12.10,6.1.3,6.1.4,6.2.5,9.3.2,
9.6.1,9.6.4,9.9.2,9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2,
14.1.1.4,14.14,15.1.4

Owner’s Authority
1.5,2.1.1,2.3.32.4,2.5,3.4.2,3.8.1, 3.12.10, 3.14.2,
4.1.2,42.4,429,52.1,524,54.1,6.1,6.3,7.2.1,
7.3.1,8.2.2,83.1,9.3.2,9.5.1,9.6.4,9.9.1,9.10.2,
10.3.2,11.4,11.5,12.2.2,12.3,13.2.2,14.3, 14.4,
15.2.7

Owner’s Insurance

11.2

Owner’s Relationship with Subcontractors
1.1.2,5.2,5.3,54,9.6.4,9.10.2, 14.2.2

Owner’s Right to Carry Out the Work

25,1422

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to
Award Separate Contracts

6.1

Owner’s Right to Stop the Work

24

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract
14.2,14.4

Ownership and Use of Drawings, Specifications
and Other Instruments of Service

1.1.1,1.1.6, 1.1.7, 1.5, 2.3.6,3.2.2,3.11, 3.17, 4.2.12,
53

Partial Occupancy or Use

9.6.6,9.9

Patching, Cutting and

3.14,6.2.5

Patents

3.17

Payment, Applications for
4.2.5,73.9,9.2,9.3,9.4,9.5,9.6.3,9.7,9.8.5,9.10.1,
14.2.3,14.2.4, 1443

Payment, Certificates for
4.2.5,429,9.3.3,94,9.5,9.6.1,9.6.6,9.7,9.10.1,
9.10.3,14.1.1.3,14.2.4

Payment, Failure of

9.5:1.3,9.7,9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Payment, Final

4.2.1,429,9.10,12.3, 14.2.4,14.43

Payment Bond, Performance Bond and
7.3.4.4,9.6.7,9.10.3, 11.1.2

Payments, Progress
9.3,9.6,9.8.5,9.10.3,14.2.3,15.1.4
PAYMENTS AND COMPLETION

9

Payments to Subcontractors
54.2,9.5.1.3,9.6.2,9.6.3,9.6.4,9.6.7,14.2.1.2
PCB

10.3.1

Performance Bond and Payment Bond
7.3.4.4,9.6.7,9.10.3, 11.1.2

Permits, Fees, Notices and Compliance with Laws
23.1,3.7,3.13,7.3.4.4,10.2.2

PERSONS AND PROPERTY, PROTECTION OF
10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings
3.11,3.12,4.2.7

Progress and Completion
42.2,82,9.8,9.9.1,14.14,15.14

Progress Payments
9.3,9.6,9.8.5,9.10.3,14.2.3,15.1.4
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Project, Definition of

1.14

Project Representatives

42.10

Property Insurance

10.2.5,11.2

Proposal Requirements

1.1.1

PROTECTION OF PERSONS AND PROPERTY
10

Regulations and Laws
1.5,2.3.2,3.2.3,3.6,3.7,3.12.10, 3.13, 9.6.4,9.9.1,
10.2.2,13.1,13.3,13.4.1,13.4.2,13.5,14,15.2.8, 15.4
Rejection of Work

42.6,12.2.1

Releases and Waivers of Liens

9.3.1,9.10.2

Representations
3.2.1,3.5,3.12.6,8.2.1,9.3.3,9.4.2,9.5.1,9.10.1
Representatives

2.1.1,3.1.1,3.9,4.1.1,4.2.10, 13.2.1

Responsibility for Those Performing the Work
3.3.2,3.18,4.2.2,423,5.3,6.1.3,6.2,6.3,9.5.1, 10
Retainage

9.3.1,9.6.2,9.8.5,9.9.1,9.10.2, 9.10.3

Review of Contract Documents and Field
Conditions by Contractor

3.2,3.12.7,6.1.3

Review of Contractor’s Submittals by Owner and
Architect

3.10.1,3.10.2,3.11, 3.12,4.2,5.2,6.1.3,9.2,9.8.2
Review of Shop Drawings, Product Data and Samples
by Contractor

3.12

Rights and Remedies
1.1.2,24,2.5,3.5,3.7.4,3.152,4.2.6,5.3,5.4,6.1,
6.3,7.3.1,83,9.5.1,9.7,10.2.5, 10.3, 12.2.1, 12.2.2,
12.2.4,13.3, 14, 15.4

Royalties, Patents and Copyrights

3.17

Rules and Notices for Arbitration

15.4.1

Safety of Persons and Property

10.2,10.4

Safety Precautions and Programs
33.1,42.2,4.2.7,5.3,10.1, 10.2, 10.4

Samples, Definition of

3.12.3

Samples, Shop Drawings, Product Data and
3.11,3.12,4.2.7

Samples at the Site, Documents and

3.11

Schedule of Values

9.2,9.3.1

Schedules, Construction

3.10,3.12.1,3.12.2,6.1.3, 15.1.6.2

Separate Contracts and Contractors
1.1.4,3.12.5,3.14.2,4.2.4,4.2.7,6,8.3.1,12.1.2
Separate Contractors, Definition of

6.1.1

Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples
3.11,3.12,4.2.7

Site, Use of

3.13,6.1.1,6.2.1

Site Inspections
3.2.2,3.3.3,3.7.1,3.7.4,4.2,99.2,9.4.2,9.10.1, 13.4
Site Visits, Architect’s
3.74,42.2,429,9.4.2,9.5.1,9.9.2,9.10.1, 13.4
Special Inspections and Testing
42.6,12.2.1,134

Specifications, Definition of

1.1.6

Specifications

1.1.1,1.1.6, 1.2.2, 1.5,3.12.10, 3.17,4.2.14
Statute of Limitations

15.1.2,15.4.1.1

Stopping the Work

2.2.2,2.4,9.7,10.3, 14.1

Stored Materials

6.2.1,9.3.2,10.2.1.2,10.2.4

Subcontractor, Definition of

51.1

SUBCONTRACTORS

5

Subcontractors, Work by
1.2.2,3.3.2,3.12.1,3.18,4.2.3,5.2.3,5.3,5.4,9.3.1.2,
9.6.7

Subcontractual Relations
5.3,54,9.3.1.2,9.6,9.10, 10.2.1, 14.1, 14.2.1
Submittals
3.10,3.11,3.12,4.2.7,5.2.1,5.2.3,7.3.4,9.2,9.3,9.8,
9.9.1,9.10.2,9.10.3

Submittal Schedule

3.10.2,3.12.5,4.2.7

Subrogation, Waivers of

6.1.1,11.3

Substances, Hazardous

10.3

Substantial Completion
4.2.9,8.1.1,8.1.3,82.3,9.4.2,9.8,9.9.1,9.10.3, 12.2,
15.1.2

Substantial Completion, Definition of

9.8.1

Substitution of Subcontractors

523,524

Substitution of Architect

233

Substitutions of Materials

3.42,35,73.8

Sub-subcontractor, Definition of

5.1.2

AIA Document A201™ — 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The
American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties.
Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be
/ prosecuted to the maximum extent possible under the law. This document was produced by AlA software at 11:54:08 ET on 01/08/2019 under Order
No.1716186716 which expires on 08/15/2019, and is not for resale.
User Notes:

Init.

(1447379532)



Subsurface Conditions

3.7.4

Successors and Assigns

13.2

Superintendent

3.9,10.2.6

Supervision and Construction Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2,42.7,6.1.3,6.2.4,7.1.3,
7.3.4,8.2,83.1,9.4.2,10,12,14,15.1.4
Suppliers
1.5,3.12.1,42.4,4.2.6,5.2.1,9.3,9.4.2,9.5.4, 9.6,
9.10.5, 14.2.1

Surety

5.4.1.2,9.6.8,9.8.5,9.10.2,9.10.3, 11.1.2, 14.2.2,
15.2.7

Surety, Consent of

9.8.5,9.10.2,9.10.3

Surveys

1.1.7,2.3.4

Suspension by the Owner for Convenience
14.3

Suspension of the Work

3.7.5,5.4.2,143

Suspension or Termination of the Contract
54.1.1,14

Taxes

3.6,3.82.1,7.3.4.4

Termination by the Contractor

14.1, 15.1.7

Termination by the Owner for Cause
54.1.1,14.2,15.1.7

Termination by the Owner for Convenience
14.4

Termination of the Architect

233

Termination of the Contractor Employment
14.2.2

TERMINATION OR SUSPENSION OF THE
CONTRACT

14

Tests and Inspections
3.1.3,3.3.3,3.7.1,42.2,42.6,42.9,9.4.2,9.8.3,
9.9.2,9.10.1,10.3.2, 12.2.1,13.4

TIME

8

Time, Delays and Extensions of
324,3.74,523,72.1,7.3.1,7.4,8.3,9.5.1,9.7,
10.3.2,10.4, 14.3.2, 15.1.6, 15.2.5

Time Limits

2.1.2,2.2,2.5,3.2.2,3.10,3.11, 3.12.5, 3.15.1, 4.2,
52,53,54,62.4,73,74,82,9.2,9.3.1,9.3.3,9.4.1,
9.5,9.6,9.7,9.8,9.9,9.10, 12.2, 13.4, 14, 15.1.2,
15.1.3,15.4

Time Limits on Claims
3.74,10.2.8,15.1.2,15.1.3

Title to Work

932,933

UNCOVERING AND CORRECTION OF WORK
12

Uncovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown
3.7.4,8.3.1,10.3

Unit Prices

7.33.2,9.1.2

Use of Documents

1.1.1, 1.5, 2.3.6, 3.12.6, 5.3

Use of Site

3.13,6.1.1,6.2.1

Values, Schedule of

9.2,9.3.1

Waiver of Claims by the Architect

13.3.2

Waiver of Claims by the Contractor
9.10.5,13.3.2,15.1.7

Waiver of Claims by the Owner
9.9:3,9.10.3,9.10.4,12.2.2.1, 13.3.2, 14.2.4,15.1.7
Waiver of Consequential Damages

14.2.4,15.1.7

Waiver of Liens

9.3,9.10.2,9.10.4

Waivers of Subrogation

6.1.1,11.3

Warranty
3.5,42.9,9.3.3,9.84,9.9.1,9.10.2,9.10.4, 12.2.2,
15.1.2

Weather Delays

8.3,15.1.6.2

Work, Definition of

1.1.3

Written Consent
1.5.2,3.4.2,3.7.4,3.12.8,3.14.2,4.1.2,9.3.2,9.10.3,
13.2,13.3.2,15.44.2

Written Interpretations

4.2.11,4.2.12

Written Orders
1.1.1,2.4,3.9,7,8.2.2,12.1,12.2,13.4.2, 14.3.1
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ARTICLE1 GENERAL PROVISIONS

§ 1.1 Basic Definitions

§ 1.1.1 The Contract Documents

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions),
Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement,
and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract
signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written order for a minor
change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract
Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, other
information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or
portions of Addenda relating to bidding or proposal requirements.

§ 1.1.2 The Contract

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the
Contract intended to facilitate performance of the Architect’s duties.

§ 1.1.3 The Work

The term "Work" means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or
a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible
and intangible creative work performed by the Architect and the Architect’s consultants under their respective
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models,
sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Initial Decision Maker

The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in
accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and
shall not be liable for results of interpretations or decisions rendered in good faith.

§ 1.2 Correlation and Intent of the Contract Documents

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.
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§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or
unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give
effect to the parties’ intentions and purposes in executing the Contract.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered
articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation

In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and articles
such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is
not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service

§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other
reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors,
Sub-subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or
distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be
construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the
Instruments of Service provided to them, subject to-any protocols established pursuant to Sections 1.7 and 1.8, solely
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if
any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not
use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work without
the specific written consent of the Owner, Architect, and the Architect’s consultants.

§ 1.6 Notice

§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to
whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier,
or by electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been
duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified
or registered mail, or by courier providing proof of delivery.

§ 1.7 Digital Data Use and Transmission

The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other
information or documentation in digital form. The parties will use AIA Document E203™-2013, Building
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and
exchange of digital data.

§ 1.8 Building Information Models Use and Reliance

Any use of, or reliance on, all or a portion of a building information model without agreement to protocols governing
the use of, and reliance on, the information contained in the model and without having those protocols set forth in AIA
Document E203™-2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA Document
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G202™-2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party’s sole risk
and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the building
information model, and each of their agents and employees.

ARTICLE2 OWNER

§ 2.1 General

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as
otherwise provided in Section 4.2.1, the Architect does not have such authority. The term "Owner" means the Owner
or the Owner’s authorized representative.

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information
necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such
information shall include a correct statement of the record legal title to the property on which the Project is located,
usually referred to as the site, and the Owner’s interest therein.

§ 2.2 Evidence of the Owner’s Financial Arrangements

§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the
Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations
under the Contract. The Contractor shall have no obligation to commence the Work until the Owner provides such
evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall be extended
appropriately.

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish to
the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations
under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract Documents require;
(2) the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due;
or (3) a change in the Work materially changes the Contract Sum. If the Owner fails to provide such evidence, as
required, within fourteen days of the Contractor’s request, the Contractor may immediately stop the Work and, in that
event, shall notify the Owner that the Work has stopped- However, if the request is made because a change in the Work
materially changes the Contract Sum under (3) above, the Contractor may immediately stop only that portion of the
Work affected by the change until reasonable evidence is provided. If the Work is stopped under this Section 2.2.2, the
Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of the
Contractor’s reasonable costs of shutdown, delay and start-up, plus interest as provided in the Contract Documents.

§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not
materially vary such financial arrangements without prior notice to the Contractor.

§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as "confidential," the Contractor
shall keep the information confidential and shall not disclose it to any other person. However, the Contractor may
disclose "confidential" information, after seven (7) days’ notice to the Owner, where disclosure is required by law,
including a subpoena or other form of compulsory legal process issued by a court or governmental entity, or by court
or arbitrator(s) order. The Contractor may also disclose "confidential" information to its employees, consultants,
sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to know the content of such
information solely and exclusively for the Project and who agree to maintain the confidentiality of such information.

§ 2.3 Information and Services Required of the Owner

§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing
architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the
Agreement and is referred to throughout the Contract Documents as if singular in number.
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§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor has
no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the
Work.

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s
written request for such information or services.

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.4 Owner’s Right to Stop the Work

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by
Section 6.1.3.

§ 2.5 Owner’s Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default or
neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have,
correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to
prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for
Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services
made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such
amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the
Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to
Article 15.

ARTICLE3 CONTRACTOR

§ 3.1 General

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if'singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction
where the Project is located. The Contractor shall designate in writing a representative who shall have express
authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means the
Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become
generally familiar with local conditions under which the Work is to be performed, and correlated personal
observations with requirements of the Contract Documents.
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§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the
information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall
promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the
Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor’s
review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise
specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws,
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall
promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for
information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3,
the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner; subject to Section 15.1.7, as
would have been avoided if the Contractor had performed such obligations. If the Contractor performs those
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from errors,
inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions
and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes,
ordinances, codes, rules and regulations, and lawful orders of public authorities.

§ 3.3 Supervision and Construction Procedures

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences,
and procedures, and for coordinating all portions of the Work under the Contract. If the Contract Documents give
specific instructions concerning construction means, methods, techniques, sequences, or procedures, the Contractor
shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite safety of such means, methods,
techniques, sequences, or procedures. If the Contractor determines that such means, methods, techniques, sequences
or procedures may not be safe, the Contractor shall give timely notice to the Owner and Architect, and shall propose
alternative means, methods, techniques, sequences, or procedures. The Architect shall evaluate the proposed
alternative solely for conformance with the design intent for the completed construction. Unless the Architect objects
to the Contractor’s proposed alternative, the Contractor shall perform the Work using its alternative means, methods,
techniques, sequences, or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.

§ 3.4 Labor and Materials

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8
or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the
consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction
Change Directive.
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§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

§ 3.5 Warranty

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract
will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects,
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or
equipment not conforming to these requirements may be considered defective. The Contractor’s warranty excludes
remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or
insufficient maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect,
the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.6 Taxes

The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to
go into effect.

§ 3.7 Permits, Fees, Notices and Compliance with Laws

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper
execution and completion of the Work that are customarily secured after execution of the Contract and legally required
at the time bids are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such
Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions

If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions
that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an
unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in
construction activities of the character provided for in the Contract Documents, the Contractor shall promptly provide
notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days after first
observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect determines
that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required for,
performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum or
Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from those
indicated in-the Contract Documents and that no change in the terms of the Contract is justified, the Architect shall
promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s determination or
recommendation, that party may submit a Claim as provided in Article 15.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice,
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the
operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall
continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract
Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15.
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§ 3.8 Allowances

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

A allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all
required taxes, less applicable trade discounts;

2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but
not in the allowances; and

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs
and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 Superintendent

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at
the Project site during performance of the Work. The superintendent shall represent the Contractor, and
communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect may
notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed
superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day
period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent,
which shall not unreasonably be withheld or delayed.

§ 3.10 Contractor’s Construction and Submittal Schedules

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s
information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the
Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of
Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for
completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to
completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at
appropriate intervals as required by the conditions of the Work and Project.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time
required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the
Owner and Architect.

§ 3.11 Documents and Samples at the Site

The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders,
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, and
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delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as
constructed.

§ 3.12 Shop Drawings, Product Data and Samples

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is
to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in
the Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review
by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not
expected to take responsive action may be so identified in the Contract Documents. Submittals that are not required by
the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the
Owner or of Separate Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to the
Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified materials,
field measurements and field construction criteria related thereto, or will do so, and (3) checked and coordinated the

information contained within such submittals with the requirements of the Work and of the Contract Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and
review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been
approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect
of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a
minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the
deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product
Data, Samples, or similar submittals, by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples, orsimilar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities
for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to
provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely
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upon the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The
Contractor shall cause such services or certifications to be provided by an appropriately licensed design professional,
whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and
other submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or
certified by such professional, if prepared by others, shall bear such professional’s written approval when submitted to
the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services,
certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect
have specified to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this
Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals only for the
limited purpose of checking for conformance with information given and the design concept expressed in the Contract
Documents.

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at the
time and in the form specified by the Architect.

§ 3.13 Use of Site

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes,
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably
encumber the site with materials or equipment.

§ 3.14 Cutting and Patching

§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make
its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing
prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by
excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except
with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The
Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or
otherwise altering the Work.

§ 3.15 Cleaning Up

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner
shall be entitled to reimbursement from the Contractor.

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever
located.

§ 3.17 Royalties, Patents and Copyrights

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall
not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings,
Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a copyright or
patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the loss unless the
information is promptly furnished to the Architect.
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§ 3.18 Indemnification

§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, Architect,
Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses, and
expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work,
provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to
injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent
acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for
whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is caused in part by a
party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or
obligations of indemnity that would otherwise exist as to a party or person described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, a
Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts,
disability benefit acts, or other employee benefit acts.

ARTICLE 4 ARCHITECT

§ 4.1 General

§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section2.3.2 and identified as such in
the Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent
shall not be unreasonably withheld.

§ 4.2 Administration of the Contract

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. The
Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with
the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to
determine in general if the Work observed is being performed in a manner indicating that the Work, when fully
completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will not have
control over, charge of, or responsibility for the construction means, methods, techniques, sequences or procedures, or
for the safety precautions and programs in connection with the Work, since these are solely the Contractor’s rights and
responsibilities under the Contract Documents.

§ 4.2.3 On the basis of thesite visits, the Architect will keep the Owner reasonably informed about the progress and
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the
Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor,
and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s
failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not
have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or
their agents or employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 Communications

The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct
communications between the Owner and the Contractor otherwise relating to the Project. Communications by and
with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the
Owner. The Contract Documents may specify other communication protocols.
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§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, suppliers,
their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such
as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken
in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to
permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and
completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or
performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the
Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the
obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval of safety
precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s approval of
a specific item shall not indicate approval of an assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes
in the Work as provided in Section 7.4. The Architect will investigate and make determinations and recommendations
regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of
final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to

Section 9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the
duties, responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show
partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications
in response to the requests for information.
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ARTICLE5 SUBCONTRACTORS

§ 5.1 Definitions

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term "Subcontractor” is referred to throughout the Contract Documents as if singular in number
and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor" does not
include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform
a portion of the Work at the site. The term "Sub-subcontractor” is referred to throughout the Contract Documents as if
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work

§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the
Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the
Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of
receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has
reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the
Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor
has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be
increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be
issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or
Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in
submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner or
Architect makes reasonable objection to such substitution.

§ 5.3 Subcontractual Relations

By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect.
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not
prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract
agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract
Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into
similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor,
prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will
be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the
proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will similarly
make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that
A assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the
Subcontractor and Contractor; and
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the

Contract.
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When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and
obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the
Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the
subcontract.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts

§ 6.1.1 The term "Separate Contractor(s)" shall mean other contractors retained by the Owner under separate
agreements. The Owner reserves the right to perform construction or operations related to the Project with the
Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to
those of this Contract, including those provisions of the Conditions of the Contract related to insurance and waiver of
subrogation.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on
the site, the term "Contractor" in the Contract Documents in each case shall mean the Contractor who executes each
separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with any
Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until
subsequently revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations
related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate Contractors
shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, including,
without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12.

§ 6.2 Mutual Responsibility

§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the
Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly
notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or Separate
Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. Failure of the
Contractor to.notify the Architect of apparent discrepancies or defects prior to proceeding with the Work shall
constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially completed
construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible for
discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be
responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, improperly
timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially
completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.
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§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.3 Owner’s Right to Clean Up

If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE7 CHANGES IN THE WORK

§ 7.1 General

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor.
An order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order,
Construction Change Directive, or order for a minor change in the Work.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and
Architect stating their agreement upon all of the following:

A The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.

§ 7.3 Construction Change Directives

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in
the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract
Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.

§ 7.3.3 If the Construction'Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods:
A Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;
.2 Unit prices stated in the Contract Documents or subsequently agreed upon;
3. Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee; or
4 As provided in Section 7.3.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing
the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead and
profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such
case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may
prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the
Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following:
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.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom,
workers’ compensation insurance, and other employee costs approved by the Architect;

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or
consumed,;

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor
or others;

4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly
related to the change; and

.5 Costs of supervision and field office personnel directly attributable to the change.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in
accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the
Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured
on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The
Architect will make an interim determination for purposes of monthly certification for payment for those costs and
certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as
a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the adjustments
in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be
effective immediately and the Architect will prepare a Change Order. Change Orders may be issued for all or any part
of a Construction Change Directive.

§ 7.4 Minor Changes in the Work

The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and
do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order for
minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect the
Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the
change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor change without
prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the Contractor waives any
adjustment to the Contract Sum or extension of the Contract Time.

ARTICLE 8 TIME

§ 8.1 Definitions

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.
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§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement,
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence the
Work prior to the effective date of insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.3 Delays and Extensions of Time

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an-act or neglect of
the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the Work; (3)
by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions documented in
accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay authorized by the
Owner pending mediation and binding dispute resolution; or (5) by other causes that the Contractor asserts, and the
Architect determines, justify delay, then the Contract Time shall be extended for such reasonable time as the Architect
may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the
Contract Documents.

ARTICLE 9 PAYMENTS AND COMPLETION

§ 9.1 Contract Sum

§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable
by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a
schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to the
various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to
substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect, shall be used as
a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of values shall be
submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and
unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications for
Payment.

§ 9.3 Applications for Payment

§9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all
data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of
requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if
provided for in the Contract Documents.

§9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the
Architect, but not yet included in Change Orders.
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§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom
the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such materials
and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable insurance, storage,
and transportation to the site, for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to
the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests, or
encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor,
materials, and equipment relating to the Work.

§ 9.4 Certificates for Payment

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue
to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the
Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly
due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as provided in
Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner
of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based
on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the
Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount
certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor
deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the Architect.
However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) made
exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction
means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received from
Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to payment;
or (4) made examination to ascertain how or for what purpose the Contractor has used money previously paid on
account of the Contract Sum.

§ 9.5 Decisions to Withhold Certification
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to
protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be
made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount,
the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make such
representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of subsequently
discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to such extent as
may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor is responsible,
including loss resulting from acts and omissions described in Section 3.3.2, because of
A defective Work not remedied;
.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless security
acceptable to the Owner is provided by the Contractor;
.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials
or equipment;
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4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;

damage to the Owner or a Separate Contractor;

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or

.7 repeated failure to carry out the Work in accordance with the Contract Documents.

3

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, in
whole or in part, that party may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously
withheld.

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may;, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next Application
for Payment.

§ 9.6 Progress Payments
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and
within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the Owner,
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement
with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account
of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and

suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation
to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law.

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2,
9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the Owner
shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be
held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both,
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require
money to be placed in a separate account and not commingled with money of the Contractor, create any fiduciary
liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an award of
punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and
litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any
tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property against
which the lien or other claim for payment has been asserted.
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§ 9.7 Failure of Payment

If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days
after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding
dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the
Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and
the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and
start-up, plus interest as provided for in the Contract Documents.

§ 9.8 Substantial Completion

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for
its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept separately,
is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of items to be
completed or corrected prior to final payment. Failure to include an item on such list does not alter the responsibility of
the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall,
before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the
Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to determine
Substantial Completion.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate
of Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the
Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time
within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the
Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof
unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if any,
the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment shall be
adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.

§ 9.9 Partial Occupancy orUse

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to
by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use
may commence whether or not the portion is substantially complete, provided the Owner and Contractor have
accepted in-writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance,
heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for correction of
the Work and commencement of warranties required by the Contract Documents. When the Contractor considers a
portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under
Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of
the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if no
agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.
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§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute
acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment

§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon
receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect finds
the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly
issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and
on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance with the
Contract Documents and that the entire balance found to be due the Contractor and noted in the final Certificate is due
and payable. The Architect’s final Certificate for Payment will constitute a further representation that conditions listed
in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to
the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld
by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract
Documents to remain in force after final payment is currently in effect, (3) a written statement that the Contractor
knows of no reason that the insurance will not be renewable to cover the period required by the Contract Documents,
(4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as manufacturers’
warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data establishing payment or
satisfaction of obligations, such as receipts and releases and waivers of liens, claims, security interests, or
encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner. If a
Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a bond
satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or encumbrance. If a lien,
claim, security interest, or encumbrance remains unsatisfied after payments are made, the Contractor shall refund to
the Owner all money that the Owner may be compelled to pay in discharging the lien, claim, security interest, or
encumbrance, including all costs and reasonable attorneys’ fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault of
the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract,
make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If the
remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract
Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for that
portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to
certification of such payment. Such payment shall be made under terms and conditions governing final payment,
except that it shall not constitute a waiver of Claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
A liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;
.2 failure of the Work to comply with the requirements of the Contract Documents;
.3 terms of special warranties required by the Contract Documents; or
4 audits performed by the Owner, if permitted by the Contract Documents, after final payment.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of
final Application for Payment.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 Safety Precautions and Programs

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in
connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury, or loss to
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1 employees on the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site,
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
structures, and utilities not designated for removal, relocation, or replacement in the course of
construction.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their
protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of
the safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the
extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable to
the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the
Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated
by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or create
an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be
given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide
sufficient detail to enable the other party to investigate the matter.

§ 10.3 Hazardous Materials and Substances

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not
addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily
injury or death to persons resulting from a material or substance, including but not limited to asbestos or
polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the
condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition.

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify
the presence or absence of the material or substance reported by the Contractor and, in the event such material or
substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons
or entities who are to perform tests verifying the presence or absence of the material or substance or who are to
perform the task of removal or safe containment of the material or substance. The Contractor and the Architect will
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promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or entities
proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the
Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable objection.
When the material or substance has been rendered harmless, Work in the affected area shall resume upon written
agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended appropriately and the
Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs of shutdown, delay, and
start-up.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor,
Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against claims,
damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from
performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or
death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property
(other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault ornegligence of
the party seeking indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the
Contractor brings to the site unless such materials or substances are required by the Contract Documents. The Owner
shall be responsible for hazardous materials or substances required by the Contract Documents, except to the extent of
the Contractor’s fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of
hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the
Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due
to the Owner’s fault or negligence.

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for
the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the
Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred.

§ 10.4 Emergencies

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on
account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11 INSURANCE AND BONDS

§ 11.1 Contractor’s Insurance and Bonds

§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The
Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s
commercial general liability policy or as otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is
located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a
copy to be furnished.

§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by
the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation or
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expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from an act
or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the
procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve
the Contractor of any contractual obligation to provide any required coverage.

§ 11.2 Owner’s Insurance

§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.

§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required
property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the
Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon
receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance
that will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the failure
to provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably adjusted. In
the event the Owner fails to procure coverage, the Owner waives all rights against the Contractor, Subcontractors, and
Sub-subcontractors to the extent the loss to the Owner would have been covered by the insurance to have been
procured by the Owner. The cost of the insurance shall be charged to the Owner by a Change Order. If the Owner does
not provide written notice, and the Contractor is damaged by the failure or neglect of the Owner to purchase or
maintain the required insurance, the Owner shall reimburse the Contractor for all reasonable costs and damages
attributable thereto.

§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days of
the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance
required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual
cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the
Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until the lapse in coverage has
been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract Time
and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor,
Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the insurance
had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the insurance shall
be charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner shall not relieve the
Owner of any contractual obligation to provide required insurance.

§ 11.3 Waivers of Subrogation

§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors,
sub-subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3)
Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for damages
caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required by the
Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds of such
insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals
and entities identified above from the Architect, Architect’s consultants, Separate Contractors, subcontractors, and
sub-subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive
claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of subrogation shall be
effective as to.a person or entity (1) even though that person or entity would otherwise have a duty of indemnification,
contractual or otherwise, (2) even though that person or entity did not pay the insurance premium directly or indirectly,
or (3) whether or not the person or entity had an insurable interest in the damaged property.

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent
to the site by property insurance under policies separate from those insuring the Project, or if after final payment
property insurance is to be provided on the completed Project through a policy or policies other than those insuring the
Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in
accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate
property insurance.
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§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance

The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The
Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to
fire or other hazards however caused.

§11.5 Adjustment and Settlement of Insured Loss

§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as
fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to
requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and
Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the Architect
and Contractor shall make payments to their consultants and Subcontractors in similar manner.

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed
settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from receipt
of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object, the
Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the Owner
shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, if no
other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and Contractor
shall execute a Change Order for reconstruction of the damaged or destroyed Work inthe amount allocated for that
purpose. If the Contractor timely objects to either the terms of the proposed settlement or the allocation of the
proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and Contractor arising
out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15. Pending resolution of any
dispute, the Owner may issue a Construction Change Directive for the reconstruction of the damaged or destroyed
Work.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 Uncovering of Work

§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically expressed
in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the Architect’s
examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to
its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the
Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense.

§ 12.2 Correction of Work

§ 12.2.1 Before Substantial Completion

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the
Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed.
Costs of correcting such rejected Work, including additional testing and inspections, the cost of uncovering and
replacement, and compensation for the Architect’s services and expenses made necessary thereby, shall be at the
Contractor’s expense.

§ 12.2.2 After Substantial Completion

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial
Completion of the Work or designated portion thereof or after the date for commencement of warranties established
under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it
promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the Contractor a
written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition.
During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor
an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor and to make
a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during
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that period after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with
Section 2.5.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that
is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be
sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s
liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 Acceptance of Nonconforming Work

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13 MISCELLANEOUS PROVISIONS

§ 13.1 Governing Law

The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s
choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal
Arbitration Act shall govern Section 15.4.

§ 13.2 Successors and Assigns

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in
Section 13.2.2, neither party to.the Contract shall assign the Contract as a whole without written consent of the other.
If either party attempts to make an assignment without such consent, that party shall nevertheless remain legally
responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The
Contractor shall execute all consents reasonably required to facilitate the assignment.

§ 13.3 Rights and Remedies

§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall
be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by
law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach thereunder, except as may be specifically agreed upon in writing.
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§ 13.4 Tests and Inspections

§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such
procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until after
bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or
approvals where building codes or applicable laws or regulations so require.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or
approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when
and where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs,
except as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the portions
of the Work to comply with requirements established by the Contract Documents, all costs made necessary by such
failure, including those of repeated procedures and compensation for the Architect’s services and expenses, shall be at
the Contractor’s expense.

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the Architect
will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.5 Interest

Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate the
parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place where
the Project is located.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT

§ 14.1 Termination by the Contractor

§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through
no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons
or entities performing portions of the Work, for any of the following reasons:

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be
stopped;

.2 Anact of government, such as a declaration of national emergency, that requires all Work to be
stopped;

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made
payment on a Certificate for Payment within the time stated in the Contract Documents; or

4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work,
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute
in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any
365-day period, whichever is less.
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§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ notice
to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as well
as reasonable overhead and profit on Work not executed, and costs incurred by reason of such termination.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions
of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract Documents
with respect to matters important to the progress of the Work, the Contractor may, upon seven additional days’ notice
to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor
A repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements
between the Contractor and the Subcontractors or suppliers;
.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or
4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that
sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the
Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment
of the Contractor and may, subject to any prior rights of the surety:
A Exclude the Contractor from the site and take possession of all materials, equipment, tools, and
construction equipment and machinery thereon owned by the Contractor;
.2 Accept assignment of subcontracts pursuant to Section 5.4; and
.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred
by the Owner in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for the
Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall
survive termination of the Contract.

§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension; delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No
adjustment shall be made to the extent
A that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause
for which the Contractor is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor shall
A cease operations as directed by the Owner in the notice;
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.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;
and

3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and
purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work
properly executed; costs incurred by reason of the termination, including costs attributable to termination of
Subcontracts; and the termination fee, if any, set forth in the Agreement.

ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 Claims

§ 15.1.1 Definition

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the
Contract Time, or other relief with respect to the terms of the Contract. The term "Claim" also includes other disputes
and matters in question between the Owner and Contractor arising out of or relating to the Contract. The responsibility
to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require the Owner to
file a Claim in order to impose liquidated damages in accordance with the Contract Documents.

§ 15.1.2 Time Limits on Claims

The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or
related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the requirements
of the binding dispute resolution method selected in the Agreement and within the period specified by applicable law,
but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and
Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2.

§ 15.1.3 Notice of Claims

§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the
other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as the
Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition
giving rise to the Claim, whichever is later.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the
other party. In such event, no decision by the Initial Decision Maker is required.

§ 15.1.4 Continuing Contract Performance

§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and
Article 14, the Contractorshall proceed diligently with performance of the Contract and the Owner shall continue to
make payments in accordance with the Contract Documents.

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s
decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue
Certificates for Payment in accordance with the decision of the Initial Decision Maker.

§ 15.1.5 Claims for Additional Cost

If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not
required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time

§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section
15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
progress of the Work. In the case of a continuing delay, only one Claim is necessary.
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§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably
anticipated, and had an adverse effect on the scheduled construction.

§ 15.1.7 Waiver of Claims for Consequential Damages
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this
Contract. This mutual waiver includes
A damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing,
business and reputation, and for loss of management or employee productivity or of the services of such
persons; and
.2 damages incurred by the Contractor for principal office expenses including the compensation of
personnel stationed there, for losses of financing, business and reputation, and for loss of profit, except
anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in
accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 15.2 Initial Decision

§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of the
period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall be
referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless
otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision
shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been rendered within
30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the Claim may demand
mediation and binding dispute resolution without a decision having been rendered. Unless the Initial Decision Maker
and all affected parties agree, the Initial Decision Maker will not decide disputes between the Contractor and persons
or entities other than the Owner.

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or more
of the following actions: (1) request additional supporting data from the claimant or a response with supporting data
from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5)
advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks
sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the Initial
Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek
information from either party or from persons with special knowledge or expertise who may assist the Initial Decision
Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of such
persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting data
will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon receipt of
the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim in whole or in
part.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the
reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on
the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute
resolution.

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1.
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§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the
other party file for mediation. If such a demand is made and the party receiving the demand fails to file for mediation
within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding dispute resolution
proceedings with respect to the initial decision.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any,
of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may,
but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 Mediation

§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived
as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent to binding
dispute resolution.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry
Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing,
delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The
request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event,
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the parties
or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed to the
selection of the arbitrator(s) and agree upon a schedule for later proceedings.

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the
other party file for binding dispute resolution. If such a demand is made and the party receiving the demand fails to
file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding
dispute resolution proceedings with respect to the initial decision.

§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall
be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 15.4 Arbitration

§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry
Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place where the
Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be made in writing,
delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The party
filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on which
arbitration is permitted to be demanded.

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for mediation,
but in no event shall it be made after the date when the institution of legal or equitable proceedings based on the Claim
would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a written
demand for arbitration by the person or entity administering the arbitration shall constitute the institution of legal or
equitable proceedings based on the Claim.

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in
accordance with applicable law in any court having jurisdiction thereof.
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§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly
consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court having
jurisdiction thereof.

§ 15.4.4 Consolidation or Joinder

§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party
may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party
provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations to
be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially
similar procedural rules and methods for selecting arbitrator(s).

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party
may include by joinder persons or entities substantially involved in a common question of law or fact whose presence
is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined consents in
writing to such joinder. Consent to arbitration involving an additional person or entity shall not constitute consent to
arbitration of any claim, dispute or other matter in question not described in the written consent.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this
Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the Owner
and Contractor under this Agreement.

AIA Document A201™ — 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The
American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties.
Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be

prosecuted to the maximum extent possible under the law. This document was produced by AlA software at 11:54:08 ET on 01/08/2019 under Order
No.1716186716 which expires on 08/15/2019, and is not for resale.

User Notes: (1447379532)
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SUPPLEMENTARY GENERAL CONDITIONS A201-2017

The following supplements modify the “General Conditions of the Contract for Construction,” AIA Document A201-2017. Where a portion
of the General Conditions is modified or deleted by the Supplementary Conditions, the unaltered portions of the General Conditions shall
remain in effect.
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ARTICLE 1: GENERAL PROVISIONS

11

111

1.2

15

BASIC DEFINITIONS
THE CONTRACT DOCUMENTS
Delete the last sentence in its entirety and replace with the following:

“The Contract Documents also include Advertisement for Bid, Instructions to Bidder,
sample forms, the Bid Form, the Contractor’'s completed Bid and the Award Letter.”

Add the following Paragraph:

1.11.1 In the event of conflict or discrepancies among the Contract Documents, the
Documents prepared by the State of Delaware, Division of Facilities
Management shall take precedence over all other documents.

CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS
Add the following Paragraphs:

1.2.4 In the case of an inconsistency between the Drawings and the Specifications,
or within either document not clarified by addendum, the better quality or
greater quantity of work shall be provided in accordance with the Architect’s
interpretation.

125 The word “PROVIDE” as used in the Contract Documents shall mean
“‘FURNISH AND INSTALL” and shall include, without limitation, all labor,
materials, equipment; transportation, services and other items required to
complete the Work.

1.2.6 The word “PRODUCT” as used in the Contract Documents means all
materials, systems and equipment.

OWNERSHIP AND _USE OF DRAWINGS, SPECIFICATIONS AND OTHER
INSTRUMENTS OF SERVICE

Delete Paragraph 1.5.1 in its entirety and replace with the following:

“All_pre-design studies, drawings, specifications and other documents, including those in
electronic form, prepared by the Architect under this Agreement are, and shall remain, the
property of the Owner whether the Project for which they are made is executed or not.
Such documents may be used by the Owner to construct one or more like Projects without
the approval of, or additional compensation to, the Architect. = The Contractor,
Subcontractors, Sub-subcontractors and Material or Equipment Suppliers are authorized to
use and reproduce applicable portions of the Drawings, Specifications and other documents
prepared by the Architect and the Architect’s consultants appropriate to and for use in the
execution of their Work under the Contract Documents. They are not to be used by the
Contractor or any Subcontractor, Sub-subcontractor or Material and Equipment Supplier on
other Projects or for additions to this Project outside the scope of the Work without the
specific written consent of the Owner, Architect and Architect’s consultants.
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The Architect shall not be liable for injury or damage resulting from the re-use of drawings
and specifications if the Architect is not involved in the re-use Project. Prior to re-use of
construction documents for a Project in which the Architect is not also involved, the Owner
will remove from such documents all identification of the original Architect, including name,
address and professional seal or stamp.”

Delete Paragraph 1.5.2 in its entirety.

ARTICLE 2: OWNER

2.2

INFORMATION AND SERVICES REQUIRED OF THE OWNER

To Subparagraph 2.2.3 — Add the following sentence:

“The Contractor, at their expense shall bear the costs to accurately identify the location of
all underground utilities in the area of their excavation and shall bear all cost for any
repairs required, out of failure to accurately identify said utilities.”

Delete Subparagraph 2.2.5 in its entirety and substitute the following:

2.25 The Contractor shall be furnished free of charge up to five (5) sets of the

Drawings and Project Manuals. Additional sets will be furnished at the cost
of reproduction, postage and handling.

ARTICLE 3: CONTRACTOR

3.2 REVIEW OF CONTRACT DOCUMENTS AND.FIELD CONDITIONS BY CONTRACTOR
Amend Paragraph 3.2.2 to state that any errors, inconsistencies or omissions discovered
shall be reported to the Architect and Owner immediately.

Delete the third sentence in Paragraph 3.2.3.

3.3 SUPERVISION AND CONSTRUCTION PROCEDURES
Add the following Paragraphs:

3321 The Contractor shall immediately remove from the Work, whenever requested
to do so by the Owner, any person who is considered by the Owner or Architect
to be incompetent or disposed to be so disorderly, or who for any reason is not
satisfactory to the Owner, and that person shall not again be employed on the
Work without the consent of the Owner or the Architect.

3.34 The Contractor must provide suitable storage facilities at the Site for the proper
protection and safe storage of their materials. Consult the Owner and the
Architect before storing any materials.

3.35 When any room is used as a shop, storeroom, office, etc., by the Contractor or
Subcontractor(s) during the construction of the Work, the Contractor making
use of these areas will be held responsible for any repairs, patching or cleaning
arising from such use.
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LABOR AND MATERIALS

Add the Following Paragraphs:

344

3.45

Before starting the Work, each Contractor shall carefully examine all
preparatory Work that has been executed to receive their Work. Check
carefully, by whatever means are required, to insure that its Work and adjacent,
related Work, will finish to proper contours, planes and levels. Promptly notify
the General Contractor/Construction Manager of any defects or imperfections in
preparatory Work which will in any way affect satisfactory completion of its
Work. Absence of such notification will be construed as an acceptance of
preparatory Work and later claims of defects will not be recognized.

Under no circumstances shall the Contractor's Work proceed prior to
preparatory Work proceed prior to preparatory Work having been completely
cured, dried and/or otherwise made satisfactory to receive this Work.
Responsibility for timely installation of all materials rests solely with the
Contractor responsible for that Work, who shall maintain coordination at all
times.

WARRANTY

Add the following Paragraphs:

351

3.5.2

3.5.3

354

The Contractor will guarantee all materials and workmanship against original
defects, except injury from proper and usual wear when used for the purpose
intended, for two years after Acceptance by the Owner, and will maintain all
items in perfect condition during the period of guarantee.

Defects appearing during the period of guarantee will be made good by the
Contractor at his expense upon demand of the Owner, it being required that all
work will be in perfect condition when the period of guarantee will have elapsed.

In addition to the General Guarantee there are other guarantees required for
certain items for different periods of time than the two years as above, and are
particularly so stated in that part of the specifications referring to same. The
said guarantees will commence at the same time as the General Guarantee.

If the Contractor fails to remedy any failure, defect or damage within a
reasonable time after receipt of notice, the Owner will have the right to replace,
repair, or otherwise remedy the failure, defect or damage at the Contractor’s
expense.

DOCUMENTS AND SAMPLES AT THE SITE

Add the following Paragraphs:

3.11.1

During the course of the Work, the Contractor shall maintain a record set of
drawings on which the Contractor shall mark the actual physical location of all
piping, valves, equipment, conduit, outlets, access panels, controls, actuators,
including all appurtenances that will be concealed once construction is
complete, etc., including all invert elevations.

StudioJAED Architects & Engineers
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3.17

3.11.2 At the completion of the project, the Contractor shall obtain a set of reproducible
drawings from the Architect, and neatly transfer all information outlined in 3.11.1
to provide a complete record of the as-built conditions.

3.11.3 The Contractor shall provide two (2) prints of the as-built conditions, along with
the reproducible drawings themselves, to the Owner and one (1) set to the
Architect. In addition, attach one complete set to each of the Operating and
Maintenance Instructions/Manuals.

In the second sentence of the paragraph, insert “indemnify” between “shall” and “hold”.

ARTICLE 4: ADMINISTRATION OF THE CONTRACT

4.2

ADMINISTRATION OF THE CONTRACT

Delete the first sentence of Paragraph 4.2.7 and replace with the following:

The Architect will review and approve or take other appropriate action upon the Contractor’s
submittals such as Shop Drawings, Product Data and Samples for the purpose of checking
for conformance with the Contract Documents.

Delete the second sentence of Paragraph 4.2.7 and replace with the following:

The Architect’s action will be taken with such reasonable promptness as to cause no delay
in the Work in the activities of the Owner, Contractor or separate Contractors, while allowing
sufficient time in the Owner’s professional judgment to permit adequate review.

Add the following Paragraph:

4.2.10.1 There will be no full-time project representative provided by the Owner or
Architect on this project.

Add to Paragraph 4.2.13 “and.in compliance with all local requirements.” to the end of the
sentence

ARTICLE 5: SUBCONTRACTORS

5.2

AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE
WORK

Delete Paragraph 5.2.3 in its entirety and replace with the following:

5.2.3 If the Owner or Architect has reasonable objection to a person or entity
proposed by the Contractor, the Contractor shall propose another to whom the
Owner or Architect has no reasonable objection, subject to the statutory
requirements of 29 Delaware Code 8§ 6962(d)(10)b.3 and 4.

ARTICLE 6: CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

6.1 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE
CONTRACTS
Delete Paragraph 6.1.4 in its entirety.

6.2 MUTUAL RESPONSIBILITY

StudioJAED Architects & Engineers SUPPLEMENTARY GENERAL CONDITIONS
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In the second sentence, strike the word “shall” and insert the word “may”.

ARTICLE 7: CHANGES IN THE WORK

(SEE ARTICLE 7: CHANGES IN WORK IN THE GENERAL REQUIREMENTS)

ARTICLE 8: TIME

8.2

8.3

PROGRESS AND COMPLETION

Add the following Paragraphs:

8.21.1

8.24

Refer to Specification Section SUMMARY OF WORK for Contract time
requirements.

If the Work falls behind the Progress Schedule as-submitted by the Contractor,
the Contractor shall employ additional labor and/or equipment necessary to
bring the Work into compliance with the Progress Schedule at no additional cost
to the Owner.

DELAYS AND EXTENSION OF TIME

8.3.1

8.3.21

Strike “arbitration” and insert “remedies at law or in equity”.
Add the following Paragraph:

The Contractor shall update the status of the suspension, delay, or interruption
of the Work with each Application for Payment. (The Contractor shall report the
termination of such cause immediately upon the termination thereof.) Failure to
comply with this procedure shall constitute a waiver for any claim for adjustment
of time or price based upon said cause.

Delete Paragraph 8.3.3 in its entirety and replace with the following:

8.3.3

Except in the case of a suspension of the Work directed by the Owner, an
extension of time under the provisions of Paragraph 8.3.1 shall be the
Contractor's sole remedy in the progress of the Work and there shall be no
payment or compensation to the Contractor for any expense or damage
resulting from the delay.

Add the following Paragraph:

8.34

By permitting the Contractor to work after the expired time for completion of the
project, the Owner does not waive their rights under the Contract.

ARTICLE 9: PAYMENTS AND COMPLETION

9.2

SUPPLEMENTARY GENERAL CONDIITONS
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SCHEDULE OF VALUES

Add the following Paragraphs:

9.2.1

The Schedule of Values shall be submitted using AIA Document G702,
Continuation Sheet to G703.
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9.2.2 The Schedule of Values is to include a line item for Project Closeout Document
Submittal. The value of this item is to be no less than 1% of the initial contract
amount.

9.3 APPLICATIONS FOR PAYMENT
Add the following Paragraph:
9.3.1.3 Application for Payment shall be submitted on AIA Document G702 “Application
and Certificate for Payment”, supported by AIA Document G703 “Continuation
Sheet”. Said Applications shall be fully executed and notarized.
Add the following Paragraphs:
9.34 Until Closeout Documents have been received and outstanding items
completed the Owner will pay 95% (ninety-five percent) of the amount due the
Contractor on account of progress payments.
9.35 The Contractor shall provide a current and updated Progress Schedule to the
Architect with each Application for Payment. Failure to provide Schedule will be
just cause for rejection of Application for Payment.
9.5 DECISIONS TO WITHHOLD CERTIFICATION
Add the following to 9.5.1:
.8 failure to provide a current Progress Schedule;
9 a lien or attachment is filed;
.10 failure to comply with mandatory requirements for maintaining Record
Documents.
9.6 PROGRESS PAYMENTS
Delete Paragraph 9.6.1 in its entirety and replace with the following:
9.6.1 After the Architect has approved and issued a Certificate for Payment, payment
shall be made by the Owner within 30 days after Owner’'s receipt of the
Certificate for Payment.
9.7 FAILURE OF PAYMENT
In first sentence, strike “seven” and insert “thirty (30)”. Also strike “binding dispute resolution”
and insert “remedies at law or in equity”.
9.8 SUBSTANTIAL COMPLETION
To Subparagraph 9.8.3 - Add the following sentence:
“If the Architect is required to make more than 2 inspections of the same portion of work, the
Contractor shall be responsible for all costs associated with subsequent inspections
including but not limited to any Architect’s fees.”
9.85 In the second sentence, strike “shall” and insert “may”.
StudioJAED Architects & Engineers SUPPLEMENTARY GENERAL CONDITIONS
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ARTICLE 10: PROTECTION OF PERSONS AND PROPERTY

10.1

10.2

10.3

ARTICLE 11:

111

11.2

SUPPLEMENTARY GENERAL CONDIITONS
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SAFETY PRECAUTIONS AND PROGRAMS

Add the following Paragraphs:

10.1.1.1.1 Each Contractor shall develop a safety program in accordance with the

10.1.2

Occupational Safety and Health Act of 1970. A copy of said plan shall be
furnished to the Owner and Architect prior to the commencement of that
Contractor’'s Work.

Each Contractor shall appoint a Safety Representative. Safety Representatives
shall be someone who is on site on a full time basis. If deemed necessary by
the Owner or Architect, Contractor Safety meetings will be scheduled. The
attendance of all Safety Representatives will be required. Minutes will be
recorded of said meetings by the Contractor and will be distributed to all parties
as well as posted in all job offices/trailers etc.

SAFETY OF PERSONS AND PROPERTY

Add the following Paragraph:

10.2.4.1

As required in the Hazardous Chemical Act of June 1984, all vendors supplying
any material that may be defined as hazardous must provide Material Safety
Data Sheets for those products. Any chemical product should be considered
hazardous if it has a caution warning on the label relating to a potential physical
or health hazard, if it is known to be present in the work place, and if employees
may be exposed under normal -conditions or in foreseeable emergency
situations. Material Safety Data Sheets shall be provided directly to the Owner,
along with the shipping slips that include those products.

HAZARDOUS MATERIALS

Delete Paragraph 10.3.3 in its entirety.

Delete Paragraph 10.3.6 in its entirety.

INSURANCE AND BONDS

CONTRACTOR'S LIABILITY INSURANCE

1114

Strike “the Owner” immediately following “(1)” and strike “and (2) the Owner as
an additional insured for claims caused in whole or in part by the Contractor’s
negligent acts or omissions during the Contractor’'s completed operations.”

OWNER'’S LIABILITY INSURANCE

Delete Paragraph 11.2 in its entirety.

StudioJAED Architects & Engineers
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11.3 PROPERTY INSURANCE
Delete Paragraph 11.3 in its entirety and replace with the following:
11.3 The State will not provide Builder's All Risk Insurance for the Project. The
Contractor and all Subcontractors shall provide property coverage for their tools
and equipment, as necessary. Any mandatory deductible required by the
Contractor’s Insurance shall be the responsibility of the Contractor.

114 PERFORMANCE BOND AND PAYMENT BOND

1141 Add the following sentence: “The bonds will conform to those forms approved
by the Office of Management and Budget.”

ARTICLE 12: UNCOVERING AND CORRECTION OF WORK
12.2.2 AFTER SUBSTANTIAL COMPLETION
Add the following Paragraph:
12.2.2.1.1 At any time during the progress of the Work, or in any case where the nature of
the defects will be such that it is not expedient to have corrected, the Owner, at
its option, will have the right to deduct such sum, or sums, of money from the
amount of the Contract as it considers justified to adjust the difference in value
between the defective work and that required under contract including any
damage to the structure.
12.2.21 Strike “one” and insert “two”.
12.2.2.2 Strike “one” and insert “two”.
12.2.2.3 Strike “one” and insert “two”.
12.25 In second sentence, strike “one” and insert “two”.
ARTICLE 13: MISCELLANEOUS PROVISIONS
13.1 GOVERNING LAW

Strike “except that, if the parties have selected arbitration as the method of binding dispute
resolution, the Federal Arbitration Act shall govern Section 15.4.”

13.6 INTEREST
Strike “the date payment is due at such rate as the parties may agree upon in writing or, in
the absence thereof, at the legal rate prevailing from time to time at the place where the
Project is located.” Insert “30 days of presentment of the authorized Certificate of Payment
at the annual rate of 12% or 1% per month.

13.7 TIME LIMITS ON CLAIMS

Strike the last sentence.

Add the following Paragraph:

StudioJAED Architects & Engineers SUPPLEMENTARY GENERAL CONDITIONS
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13.8 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS
138.1 If any provision, specifications or requirement of the Contract Documents conflict or is
inconsistent with any statute, law or regulation of the government of the United State of

America, the Contractor shall notify the Architect and Owner immediately upon discovery.

ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT
14.4 TERMINATION BY THE OWNER FOR CONVENIENCE

Delete Paragraph 14.4.3 in its entirety and replace with the following:

14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall
be entitled to receive payment for Work executed, and cost incurred by reason
of such termination along with reasonable overhead.

ARTICLE 15: CLAIMS AND DISPUTES
15.1.2 Throughout the Paragraph strike “21” and insert “45”.
15.1.6 CLAIMS FOR CONSEQUENTIAL DAMAGES
Delete Paragraph 15.1.6 in its entirety.
15.2 INITIAL DECISION

Delete Paragraph 15.2.5 in its entirety and replace with the following:

15.25 The Architect will approve or reject Claims by written decision, which shall state
the reasons therefore and shall notify the parties of any change in the Contract
Sum or Contract Time or both. The approval or rejection of a Claim by the

Architect shall be subject to mediation and other remedies at law or in equity.

Delete Paragraph 15.2.6 and its subparagraphs in their entirety.

15.3 MEDIATION
15.3.1 Strike “binding dispute resolution” and insert “any or all remedies at law or in
equity”.
153.2 In the first sentence, delete “administered by the American Arbitration

Association in accordance with its Construction Industry Mediation Procedure in
effect on the date of the Agreement,” Strike “binding dispute resolution” and
insert “remedies at law and in equity”.

154 ARBITRATION

Delete Paragraph 15.4 and its sub-sections in its entirety.

END OF SECTION
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2.

|

SECTION 00 73 13.1

ADDITIONAL SUPPLEMENTARY CONDITIONS

Supplementary Conditions

In addition to requirements of AIA-A201, "General Conditions of the Contract for Construction -
2007," herein referred to as "General Conditions" these Supplementary Conditions shall apply to
the contract as a whole, and to each and every subcontract, and to all persons supplying any
materials or labor entering into this project directly or indirectly.

Basic Definitions (Addition to AIA A201 General Conditions - Article 1, Paragraph 14

Subparagraph 1.1.5 "The Drawings')

The drawings for the project referred to throughout these specifications are identified as Architect's
Commission No. 200-16101-17002

For full list of drawings, see Section 00 01 15

Basic Definitions (Alteration to AIA General Conditions =Article 1, Paragraph 1.1, Subparagraph
1.1.7)

1.1.7 Project Manual: The Project Manual is the volume which includes the Bidding Documents,
such as the Project Forward, and the Bid Form; Contract Forms such as Contract Agreement
between the Owner and General Contractor, Performance Bond and other AIA documents in
support of the Contract; Conditions of the Contract which include the General Conditions of the
contract and Supplementary Conditions; and the Technical Specifications.

Daily Construction Report

Execution, Correlation, Intent and Interpretations (Alteration to AIA A201 General Conditions -
Article 1, Paragraph 1.2, Subparagraph 1.2.1)

The Owner-Contractor Agreement shall be signed by the Owner and Contractor respectively.
Signature of both parties on the Owner-Contractor agreement represents signature of each and
every Contract Document.

(also)

(Addition to AIA A201General Conditions - Article 1, Paragraph 1.2, Subparagraphs 1.2.1
and 1.2.3)

Should anything be omitted from the Drawings or Specifications which is necessary to a clear
understanding of the work or should any error appear in the various instruments furnished or
included in these specifications, it shall be the duty of the Contractor to notify the Architect and
obtain the necessary information and see that the work is carried out in compliance therewith, and
that any damage or defect in the work caused thereby is properly corrected.
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The Contractor shall be responsible for all measurements; shall check all drawings; shall report
any discrepancies to the Architect; and shall furnish correct dimensions to all trades. It shall also
furnish all lines and dimensions required in the performance of the work. Scaled dimensions shall
not be allowed. The Contractor must check all drawings and verify all coordination. All details
shall work together, and details indicated at various scales shall require all components whether or
not they are indicated at all different scales.

5.  Labor and Materials (Addition to AIA A201 General Conditions - Article 3, Paragraph 3.4,
Subpara,graph 3.4.1)

The Contractor must provide suitable storage facilities at the site for the proper protection and safe
storage of its materials.

All materials delivered to the premises which are to form a part of the work are to be considered the
property of the Owner and must not be removed without the Owner's consent, but the Contractor
shall remove all surplus materials upon completion of each phase of the work and as directed by
the Owner.

When any room is used as a shop, storeroom, etc., by the Contractor during the construction of the
building, the Contractor shall be held responsible for any repairs, patching, or cleaning arising from
such use.

The Contractor shall not subcontract, sublet, sell, transfer, assign, purchase work or materials from
an organization other than its own, or otherwise dispose of the contract or any portion thereof, or of
its right, title or interest therein, without written permission from the Owner and or Architect.

Daily Construction Report:

The Contractor shall at the end of each working day, unless expressly excused from this
requirement by the Owner, carefully prepare a Daily Construction Report that shall include the
weather and temperature, a general description of the work accomplished and its location on the
roof, the number of men and regular and overtime hours by craft, and any accidents or unusual
occurrences, and shall submit such reports to the Owner on a weekly basis.

6. Fire Prevention

An adequate fire watch and adequate fire extinguishing equipment approved by the Consultant
shall be used.

Welding, burning, and open flame work shall be permitted, but only subject to the following
conditions:

A. The methods shall be approved by the Owner and the Consultant.

B. The Contractor shall inform the Owner of the exact time that welding or open flame work will
be performed.

C. The application of roofing materials by the use of butane or propane torches, either hand held or
as a part of a wheeled device used for that purpose shall be permitted, but only subject to the
following conditions:

1) Thoroughly knowledgeable workmen shall be employed.

ADDITIONAL SUPPLEMENTARY CONDITIONS StudioJAED Architects & Engineers
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2) An inspection of all torched areas shall be made at the end of the day's work to determine
if there are any "hot spots" that might indicate the presence of a smoldering fire within or
beneath the membrane.

7. Permits, Fees and Notices (Alterations to AIA A201 General Conditions - Article 3, Paragraph 3.7)

The Contractor shall be responsible for permits and governmental fees necessary for the proper
execution and completion of the work, and the Contractor is required to have proper State and
County licenses. The Contractor will secure and pay for all permits and fees, including, but not
limited to, inspections, utility connections, etc.

8. Superintendent (Alteration to AIA A201 General Conditions - Article 3, Paragraph 3.91

A qualified, full-time superintendent shall be provided, and shall be present onsite during all
construction, and each shift of activities. The Owner reserves the right to review and approve or
reject the Contractor's proposed superintendent at anytime during the duration of the project. At
anytime during the project.

9. Shop Drawings, Product Data and Samples (Addition to AIA A201 General Conditions - Article 3,
Paragraph 3.12, Subparagraph 3.12.3)

3.12.3

.1 The Contractor shall furnish for the approval of the Architect, any samples required by the
specifications or that may be requested by the Architect, of any and/or all materials or
equipment it proposes to use and shall prepay all shipping charges on the samples. The
intent is for the Contractor to furnish two samples of each item called for, unless otherwise
determined before start of construction.

.2 No samples are to be submitted with the bids.

.3 No materials or equipment, of which samples are required, to be submitted for approval shall
he used on the work until such approval has been given by the Architect, except at the
Contractor's risk and expense.

.4 Each sample shall have a label indicating the material represented, its place of origin and
names of the producer, the contractor and the building or work for which the material is
intended. Samples of finished materials shall be so marked as to indicate where the
materials represented are required by the drawings or specifications.

.5 A letter in duplicate submitting each shipment of samples shall be mailed under separate
cover by the Contractor to the Architect and contain a list of the samples, the name of the
building or work for which the materials are intended and the brands of the materials and
names of the manufacturers.

.6 The approval of any samples shall be only for the characteristics or for the uses named in
such approval and no other. No approval of a sample shall be taken in itself to change or
modify the contract requirement. When a material has been approved, no additional
sample of that material will be considered and no change in brand or make will be
permitted. Approved samples of hardware in good condition may be suitable marked for
identification and used in the work.
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.7 Failure of any material to pass the specified tests will be sufficient cause of refusal to
consider, under this contract, any further samples of the same brand or make of this
material.

.8 Test samples, as the Architect may deem necessary, will be procured from the various
materials or equipment delivered by the Contractor for use in the work. If any of these test
samples fail to meet the specification requirements, any previous approvals will be
withdrawn and such materials or equipment shall be subject to removal and replacement by
the Contractor, with materials or equipment meeting the specification requirements, or at
the discretion of the Owner, the defective materials and equipment may be permitted to
remain in place subject to a proper adjustment of the Contract Price. The costs of the tests
will be borne by the Owner except where laboratory tests are hereinafter specified
elsewhere in this specification.

(also)

(Addition to AIA A201 General Conditions - Article 3, Paragraph 3.12)

3.12.11 The Contractor shall submit all required shop drawings and samples in accordance
with the approved construction progress schedule and with such promptness as to
cause no delay in its own work or in that of any other contractor or subcontractor.
No extensions of time will be granted to the Contractor for any delay caused by its
failure to have shop drawings or samples submitted in ample time to allow for
review and approval.

3.12.12 Each subcontractor shall submit all shop drawings manufacturer's data, and samples
through the Contractor, to the Architect for-approval. All shop drawings shall be
thoroughly checked by the Contractor for completeness and for compliance with the
contract documents before submitting them to the Architect and shall bear the
Contractor's stamp of approval certifying that they have been checked.

Each sheet of shop drawings shall identify the project, Contractor, subcontractor and
fabricator or manufacturer and the date of the drawings. All shop drawings shall be
numbered in consecutive sequence and each sheet shall indicate the total number of
sheets in the set.

The shop drawings shall indicate types, gauges, and finishes of all materials. Where
a shop coat of paint is required, its brand name and manufacturer's identification
number or type shall be indicated. Sufficient date in each set of shop drawings shall
be included to permit a detailed study of the item submitted.

10.  Cleaning Up (Addition to AIA A201 General Conditions - Article 3, Paragraph 3.15. Subparagraph
3.15.1)

The Contractor shall police and clean up on a continuing basis during its presence on the project,
all areas in which it is performing work. No burning of any kind will be permitted.

11.  Administration of the Contract (Addition to AIA A201 General Conditions - Article 4, Paragraph
4.2, Subparagraph 4.2.1)

In addition to the general supervision by the Architect, the Owner may at its option employ a
Project Manager who will at times represent it and the Architect. All matters involving the
ADDITIONAL SUPPLEMENTARY CONDITIONS StudioJAED Architects & Engineers
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interpretation of the drawings and specifications shall be brought to the attention of this Project
Manager, who shall consult with the Architect and advise the Contractor of the decision made
thereon. The Project Manager shall have power to reject any materials, form of workmanship or
method, which is not in accordance with the drawings and specifications, subject to approval of
the Architect.

(also)

(Alteration to AIA A201 General Conditions - Article 4, Paragraph 4.2, Subparagraph 4.2.2)

4.2.2 The Architect will make such periodic visits to the site as may be necessary to familiarize
itself generally with the progress and quality of the work and to determine in general, if the
work is proceeding in accordance with the Contract Documents and to carry out the
obligations of the Architect under its Agreement with the Owner in accordance with
acceptable professional standards. On the basis of its on-site observations as Architect, it
will keep the Owner informed of the progress of the work and will endeavor to guard the
Owner against defects and deficiencies in the work of the Contractor. The Architect will

not be required to make exhaustive or continuous on-site inspections to check the quality
of the work.

12. Payments and Completion (Addition to AIA A201 General Conditions - Article 9)

On the 20th of each month, the Contractor shall submit its application for progress payment to the
Architect. Upon receipt of Contractor's itemized application for payment, such application will be
audited, modified if found necessary, and certificate issued for the amount approved by the
Architect. Statement shall be submitted in quintuplicate to the office of the Architect.

Payment applications must indicate clearly the proportion of completion of work for each Contract
and subcontract. Payment applications shall, when so requested by Architect, be accompanied by
bills showing the amounts of labor and-material incorporated into the building during the previous
month, which would also show that the amount of material delivered to the site were furnished for
this particular contract. Bills shall be returned when payments are made.

This amount shall be payable upon the submission and acceptance of all final project
closeout documents. Acceptance shall be determined solely by the Owner and Architect.

See Avrticle 15 for additional requirements.
13. Liquidated Damages (Addition to AIA A201 General Conditions — Avrticle 8)

The Contractor shall be liable for liquidated damages if Substantial Completion does not occur, as
outlined in the Bid Form.

Substantial Complete Criteria: The Owner must have beneficial occupancy, including, but not
limited to, "Certificate of Occupancy" from Regulatory Agency (ies).

14. Accident Prevention (Addition to AIA A201 General Conditions - Article 10)

Machinery and equipment shall be guarded, and all hazards shall be guarded against or eliminated
in accordance with the safety provisions of the Manual of Accident Prevention in Construction,
published by the Associated General Contractors of America, to the extent that such provisions
are not in contravention of applicable laws.
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This Project, its Prime Contractor and his Subcontractors shall, at all times, be governed by Chapter
X111 of Title 29, Code of Federal Regulations, Part 1518 - Safety and Health Regulations for
Construction (36 FR 75), as amended to date.

The Prime Contractor and all Subcontractors shall immediately report all accidents, injuries, or
health hazards the Owner, or his designated representative, in writing. This shall not obviate any
mandatory reporting under the provisions of the Occupational Safety and Health Administration
Act of 1970 as may be amended.

The inclusion of the OSHA Act of 1970, as amended to date, this specification in no way commits
the Owner or his representative to guarantee compliance by the Contractor or
Subcontractors. Compliance is the sole responsibility of the Contractor and Subcontractors.

The Contractor will also observe and comply with the Owner's specific safety requirements for
construction contracts, if any, as if written fully herein.

15. Alcoholic Beverages and Controlled Substances

Alcoholic beverages and controlled substances, and those people who are under their influence are
hereby barred from the project site.

The Contractor shall be responsible to assure complete compliance with the requirements of this
paragraph.
16. Smoking

There shall be no smoking in the staging areas where flammable solvents or adhesives are stored or
in use, or at the direction of the Owner.

17. Insurance (Addition to MA A201 General Conditions - Article 11)

11.6 Limits of Liability Insurance: The Contractor shall use the standard "ACORD" form titled
"Certificate of Insurance" in submitting its liability insurance limits. The required limits to
be inserted in the "ACORD" form, as are follows:

18. General Notes: Contractor shall have the following additional items added to its required
"ACORD" form Certificate Insurance:

.1 Name and Address of Insured (Contractor).
.2 Description of Operations/Locations.
.3:Name and Address of Certificate Holder:

Colonial School District
318 East Basin Road
New Castle, DE 19720
.4 Name of Added Insured:
Colonial School District

Tetra Tech

ADDITIONAL SUPPLEMENTARY CONDITIONS StudioJAED Architects & Engineers
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NOTE: THOUGH NOT A PART OF AIA DOCUMENT A201, THESE ADDITIONAL ARTICLES
APPLY AS NOTED TO THIS PROJECT.

19. ARTICLE 15
15.1 LAWS, RULES, AND REGULATIONS, AS CURRENTLY AMENDED.
15.1.1 The Contractor shall comply with all laws, rules, and regulations of the State of Delaware,

the County and/or local authorities having jurisdiction as may be applicable, affecting work
under this contract including, but not limited to Title 29 of the State of Delaware Code of

Laws:

Title 29, Section 2502: Contractor license requirement; fees on gross receipts paid,;
statement required.

Title 29, Section 2503: Architect, professional engineer duties as to nonresident contractor
licenses.

Title 29, Section 2704: Exculpatory clauses in certain contracts void.

Title 29, Section 2705: Duty of contractor to list subcontractors, suppliers.

Title 29, Section 805/3503/4/5: Penalties for contractor’s nonpayment to subcontractors and
suppliers; use of money paid to contractor.

Title 29, Section 3506: Contractor’s interest payment on late payments to subcontractors
and suppliers.

Title 29, Section 6905/6928: Failure to comply with contract; new award; supervision.

Title 29, Section 6927: Bids and contract security.

Title 29, Section 6929: Contract insurance and contract liability.

Title 29, Section 6930: Owner’s right to-audit contractor’s project-related records.

Title 29, Section 6960: Prevailing wage rate requirements.

Title 29, Section 6962: Large public works procedures.

Title 29, Section 6964 Contractor performance.

Title 29, Section 6987: Administrative provisions.

15.1.2 It is the explicit responsibility of each contractor to conform with all applicable State and
Federal rules and regulations pertaining to safety, including but not limited to OSHA
requirements.

15.6  Subcontractor Approval: The Owner reserves the right to reject any subcontractor, at the
Bid Submission period, or at any other time during the Construction process.

15.6  The Contractor shall receive multiple purchase orders for the work required by this
contract that will correspond to the State of Delaware's fiscal year (July 1 through June
30). The Contractor and the Owner shall mutually agree to the purchase order amounts
that correspond to the work scheduled during that funding period, so as to not affect the
completion date of the project. General Details

END OF SECTION
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WAGE RATE DETERMINATION SCHEDULE

The Delaware Department of Labor Division of Industrial Affairs has established the category and
associated prevailing wage rate for this project. The project approved prevailing wage rate determination
schedule follows.

StudioJAED Architects & Engineers WAGE RATE DETERMINATION SCHEDULE
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STATE OF DELAWARE
DEPARTMENT OF LABOR
DIVISION OF INDUSTRIAL AFFAIRS

OFFICE OF LABOR LAW ENFORCEMENT

PHONE: (302) 761-8200

Mailing Address:
4425 North Market Street

Located at:
4425 North Market Street

3rd Floor 3rd Floor
Wilmington, DE 19802 Wilmington, DE 19802
PREVAILING WAGES FOR BUILDING CONSTRUCTION EFFECTIVE MARCH 15, 2019

CLASSIFICATION NEW CASTLE KENT SUSSEX
ASBESTOS WORKERS 23.92 29.46 42.87
BOILERMAKERS 71.61 36.33 53.41
BRICKLAYERS 55.89 55.89 55.89
CARPENTERS 55.63 55.63 44 .22
CEMENT FINISHERS 75 .54 52.62 23.19
ELECTRICAL LINE WORKERS 47.57 40.79 31.10
ELECTRICIANS 70.49 70.49 70.49
ELEVATOR CONSTRUCTORS 96.27 67.47 33.42
GLAZIERS 75.65 75.65 59.28
INSULATORS 57.88 57.88 57.88
IRON WORKERS 65.57 65.57 65.57
LABORERS 47.70 47.70 47.70
MILLWRIGHTS 74 .23 74.23 59.84
PAINTERS 52.47 52.47 52.47
PILEDRIVERS 78.02 41.17 33.30
PLASTERERS 31.22 31.22 23.14
PLUMBERS/PIPEFITTERS/STEAMFITTERS 70.05 55.29 60.31
POWER EQUIPMENT OPERATORS 71.29 71.29 71.29
ROOFERS-COMPOSITION 25.12 24.79 22.64
ROOFERS-SHINGLE/SLATE/TILE 19.24 22.88 17.99
SHEET METAL WORKERS 72.53 72.53 72.53
SOFT FLOOR LAYERS 53.39 53.39 53.39
SPRINKLER FITTERS 60.04 60.04 60.04
TERRAZZO/MARBLE/TILE FNRS 64 .45 64.45 64.45
TERRAZZO/MARBLE/TILE STRS 71.27 71.27 71.27
TRUCK DRIVERS 32.19 28.70f~ 21.91
CERTIFIED: BY: h—fi;:;;Ei;;;;/

ADMQﬁISTRATORT'DFF OF LABOR LAW ENFORCEMENT

NOTE: THESE RATES ARE PROMULGATED AND ENFORCED PUFSUANT TO THE PREVAILING WAGE

REGULATIONS ADOPTED BY THE DEPARTMENT OF LABOR ON APRIL 3,

1992.

CLASSIFICATIONS OF WORKERS ARE DETERMINED BY THE DEPARTMENT OF LABOR. FOR

ASSISTANCE IN CLASSIFYING WORKERS,

CLASSIFICATIONS, PHONE 302-761-8200

NON-REGISTERED APPRENTICES MUST BE PAID THE MECHANIC'S RATE.

PROJECT: 18105 Carrie Downs ES Roof Repair and Coating Services , New Castle County

OR FOR A COPY OF THE REGULATIONS OR
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ARTICLE 2:

ARTICLE 3:

3.1

3.2

3.3
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GENERAL
CONTRACT DOCUMENTS

The intent of the Contract Documents is to include all items necessary for the proper
execution and completion of the Work by the Contractor. The Contract Documents are
complementary and what is required by one shall be as binding as if required by all.
Performance by the Contractor shall be required to an extent consistent with the Contract
Documents and reasonably inferable from them as being necessary to produce the intended
results.

Work including material purchases shall not begin until the Contractor is in receipt of a
bonafide State of Delaware Purchase Order. Any work performed or material purchases
prior to the issuance of the Purchase Order is done at the Contractor’s own risk-and cost.

EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS

For Public Works Projects financed in whole or in part by state appropriation the Contractor
agrees that during the performance of this contract:

1. The Contractor will not discriminate against any employee or applicant for
employment because of race, creed, sex, color, sexual orientation, gender identity
or national origin. The Contractor will take positive steps to ensure that applicants
are employed and that employees are treated during employment without regard
to their race, creed, sex, color, sexual orientation, gender identity or national origin.
Such action shall include, but not be limited to, the following: employment,
upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or .other forms of compensation; and selection for
training, including apprenticeship.” The Contractor agrees to post in conspicuous
places available to employees and applicants for employment notices to be
provided by the contracting agency setting forth this nondiscrimination clause.

2. The Contractor will, in all solicitations or advertisements for employees placed by
or on behalf of the Contractor, state that all qualified applicants will receive
consideration for employment without regard to race, creed, sex, color, sexual
orientation, gender identity or national origin.”

OWNER

(NO ADDITIONAL GENERAL REQUIREMENTS — SEE SUPPLEMENTARY GENERAL
CONDITIONS)

CONTRACTOR

Schedule of Values: The successful Bidder shall within twenty (20) days after receiving
notice to proceed with the work, furnish to the Owner a complete schedule of values on the
various items comprising the work.

Subcontracts:  Upon approval of Subcontractors, the Contractor shall award their
Subcontracts as soon as possible after the signing of their own contract and see that all
material, their own and those of their Subcontractors, are promptly ordered so that the work
will not be delayed by failure of materials to arrive on time.

Before commencing any work or construction, the General Contractor is to consult with the
Owner as to matters in connection with access to the site and the allocation of Ground
Areas for the various features of hauling, storage, etc.

GENERAL REQUIREMENTS StudioJAED Architects & Engineers
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3.4

3.5

3.6

3.7

3.8

3.9

3.10

3.11

3.111

3.12

3.13

The Contractor shall supervise and direct the Work, using the Contractor's best skill and
attention. The Contractor shall be solely responsible for and have control over construction
means, methods, techniques, sequences and procedures and for coordinating all portions of
the Work under the Contract, unless the Contract Documents give other specific
instructions.

The Contractor shall enforce strict discipline and good order among the Contractor's
employees and other persons carrying out the Contract. The Contractor shall not permit
employment of unfit persons or persons not skilled in tasks assigned to them.

The Contractor warrants to the Owner that materials and equipment furnished will be new
and of good quality, unless otherwise permitted, and that the work will be free from defects
and in conformance with the Contract Documents. Work not conforming to these
requirements, including substitutions not properly approved, may be considered defective. If
required by the Owner, the Contractor shall furnish evidence as to the kind and quality of
materials and equipment provided.

Unless otherwise provided, the Contractor shall pay all sales, consumer, use and other
similar taxes, and shall secure and pay for required permits, fees, licenses, and inspections
necessary for proper execution of the Work.

The Contractor shall comply with and give notices required by laws, ordinances, rules,
regulations, and lawful orders of public authorities bearing on performance of the Work. The
Contractor shall promptly notify the Owner if the Drawings and Specifications are observed
to be at variance therewith.

The Contractor shall be responsible to the Owner for the acts and omissions of the
Contractor's employees, Subcontractors and their agents and employees, and other
persons performing portions of the Work under contract with the Contractor.

The Contractor shall keep the premises and surrounding area free from accumulation of
waste materials or rubbish caused by operations under the Contract. At completion of the
Work the Contractor shall remove from and about the Project all waste materials, rubbish,
the Contractor's tools, ‘construction equipment, machinery and surplus materials. The
Contractor shall be responsible for returning all damaged areas to their original conditions.

STATE LICENSE AND TAX REQUIREMENTS

Each Contractor and Subcontractor shall be licensed to do business in the State of
Delaware and shall pay all fees and taxes due under State laws. In conformance with
Section 2503, Chapter 25, Title 30, Delaware Code, "the Contractor shall furnish the
Delaware Department of Finance within ten (10) days after entering into any contract with
a contractor or subcontractor not a resident of this State, a statement of total value of
such contract or contracts together with the names and addresses of the contracting
parties.”

The Contractor shall comply with all requirements set forth in Section 6962, Chapter 69,
Title 29 of the Delaware Code.

During the contract Work, the Contractor and each listed Subcontractor, shall implement
an Employee Drug Testing Program in accordance with OMB Regulation 4104-
“Regulations for the Drug Testing of Contractor and Subcontractor Employees Working
on “Large Public Works Projects”. “Large Public Works” is based upon the current
threshold required for bidding Public Works as set by the Purchasing and Contracting
Advisory Council.

StudioJAED Architects & Engineers GENERAL REQUIREMENTS
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ARTICLE 4:

4.1

41.1

41.2

4.1.3

41.4

4.1.5

4.1.6

4.2

42.1

4.3

43.1

November 5, 2019

ADMINISTRATION OF THE CONTRACT
CONTRACT SURETY
PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND

All bonds will be required as follows unless specifically waived elsewhere in the Bidding
Documents.

Contents of Performance Bonds — The bond shall be in the form approved by the Office
of Management and Budget. The bond shall be conditioned upon the faithful compliance
and performance by the successful bidder of each and every term and condition of the
contract and the proposal, plans, specifications, and bid documents thereof. Each term
and condition shall be met at the time and in the manner prescribed by the Contract, Bid
documents and the specifications, including the payment in full to every person furnishing
materiel or performing labor in the performance of the Contract, of all sums of money due
the person for such labor and materiel. (The bond shall also contain the successful
bidder's guarantee to indemnify and save harmless the State and the agency from all
costs, damages and expenses growing out of or by reason of the Contract in accordance
with the Contract.)

Invoking a Performance Bond — The agency may, when it considers that the interest of
the State so require, cause judgement to be confessed upon the bond.

Within twenty (20) days after the date of notice of award of contract, the Bidder to whom the
award is made shall furnish a Performance Bond and Labor and Material Payment Bond,
each equal to the full amount of the Contract price to guarantee the faithful performance of
all terms, covenants and conditions of the same. The bonds are to be issued by an
acceptable Bonding Company licensed to do business in the State of Delaware and shall be
issued in duplicate.

Performance and Payment Bonds shall be maintained in full force (warranty bond) for a
period of two (2) years after the date of the Certificate for Final Payment. The Performance
Bond shall guarantee the satisfactory completion of the Project and that the Contractor will
make good any faults or defects in his work which may develop during the period of said
guarantees as a result of improper or defective workmanship, material or apparatus,
whether furnished by themselves or their Sub-Contractors. The Payment Bond shall
guarantee that the Contractor shall pay in full all persons, firms or corporations who furnish
labor or material or both labor and material for, or on account of, the work included herein.
The bonds shall be paid for by this Contractor. The Owner shall have the right to demand
that the proof parties signing the bonds are duly authorized to do so.

FAILURE TO COMPLY WITH CONTRACT

If any firm entering into a contract with the State, or Agency that neglects or refuses to
perform or fails to comply with the terms thereof, the Agency which signed the Contract
may terminate the Contract and proceed to award a new contract in accordance with this
Chapter 69, Title 29 of the Delaware Code or may require the Surety on the Performance
Bond to complete the Contract in accordance with the terms of the Performance Bond.
Nothing herein shall preclude the Agency from pursing additional remedies as otherwise
provided by law.

CONTRACT INSURANCE AND CONTRACT LIABILITY

In addition to the bond requirements stated in the Bid Documents, each successful Bidder
shall purchase adequate insurance for the performance of the Contract and, by
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4.3.2

4.4

44.1

4.4.2

ARTICLE 5:

51

511

51.2

submission of a Bid, agrees to indemnify and save harmless and to defend all legal or
equitable actions brought against the State, any Agency, officer and/or employee of the
State, for and from all claims of liability which is or may be the result of the successful
Bidder’s actions during the performance of the Contract.

The purchase or nonpurchase of such insurance or the involvement of the successful
Bidder in any legal or equitable defense of any action brought against the successful
Bidder based upon work performed pursuant to the Contract will not waive any defense
which the State, its agencies and their respective officers, employees and agents might
otherwise have against such claims, specifically including the defense of sovereign
immunity, where applicable, and by the terms of this section, the State and all agencies,
officers and employees thereof shall not be financially responsible for the consequences
of work performed, pursuant to said contract.

RIGHT TO AUDIT RECORDS

The Owner shall have the right to audit the books and records of a Contractor or any
Subcontractor under any Contract or Subcontract to the extent that the books and records
relate to the performance of the Contract or Subcontract.

Said books and records shall be maintained by the Contractor for a period of seven (7)
years from the date of final payment under the Prime Contract and by the Subcontractor
for a period of seven (7) years from the date of final payment under the Subcontract.

SUBCONTRACTORS
SUBCONTRACTING REQUIREMENTS

All contracts for the construction, reconstruction, alteration or repair of any public building
(not a road, street or highway) shall be subject to the following provisions:

1. A contract shall be awarded only to a Bidder whose Bid is accompanied by a
statement containing, for each Subcontractor category, the name and address
(city or town and State only — street number and P.O. Box addresses not
required) of the subcontractor whose services the Bidder intends to use in
performing the Work and providing the material for such Subcontractor category.

2. A Bid will not be accepted nor will an award of any Contract be made to any
Bidder which, as the Prime Contractor, has listed itself as the Subcontractor for
any Subcontractor unless:

A. It has been established to the satisfaction of the awarding Agency that
the Bidder has customarily performed the specialty work of such
Subcontractor category by artisans regularly employed by the Bidder’s
firm;

B. That the Bidder is duly licensed by the State to engage in such specialty
work, if the State requires licenses; and

C. That the Bidder is recognized in the industry as a bona fide Subcontractor
or Contractor in such specialty work and Subcontractor category.

The decision of the awarding Agency as to whether a Bidder who list itself as the
Subcontractor for a Subcontractor category shall be final and binding upon all Bidders,
and no action of any nature shall lie against any awarding agency or its employees or
officers because of its decision in this regard.

StudioJAED Architects & Engineers GENERAL REQUIREMENTS
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514

515

5.2

521

53

531

54

54.1

55
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After such a Contract has been awarded, the successful Bidder shall not substitute
another Subcontractor for any Subcontractor whose name was set forth in the statement
which accompanied the Bid without the written consent of the awarding Agency.

No Agency shall consent to any substitution of Subcontractors unless the Agency is
satisfied that the Subcontractor whose name is on the Bidders accompanying statement:

A. Is unqualified to perform the work required,
B. Has failed to execute a timely reasonable Subcontract;

C. Has defaulted in the performance on the portion of the work covered by the
Subcontract; or

D. Is no longer engaged in such business.

Should a Bidder be awarded a contract, such successful Bidder shall provide to the agency
the taxpayer identification license numbers of such subcontractors. Such numbers shall be
provided on the later of the date on which such subcontractor is required to be identified or
the time the contract is executed.  The successful Bidder shall provide to the agency to
which it is contracting, within 30 days of entering into such public works contract, copies of
all Delaware Business licenses of subcontractors and/or independent contractors that will
perform work for such public works contract. However, if a subcontractor or independent
contractor is hired or contracted more than 20 days after the Bidder entered the public works
contract the Delaware Business license of such subcontractor or independent contractor
shall be provided to the agency within 10 days of being contracted or hired.

PENALTY FOR SUBSTITUTION OF SUBCONTRACTORS

Should the Contractor fail to utilize any or all of the Subcontractors in the Contractor’'s Bid
statement in the performance of the Work on the public bidding, the Contractor shall be
penalized in the amount of (project specific amount*). The Agency may determine to deduct
payments of the penalty from the Contractor or have the amount paid directly to the Agency.
Any penalty amount assessed against the Contractor may be remitted or refunded, in whole
or in part, by the Agency awarding the Contract, only if it is established to the satisfaction of
the Agency that the Subcontractor in question has defaulted or is no longer engaged in such
business. No claim for the remission or refund of any penalty shall be granted unless an
application is filed within one year after the liability of the successful Bidder accrues. All
penalty amounts assessed and not refunded or remitted to the contractor shall be reverted
to the State.

*one (1) percent of contract amount not to exceed $10,000

ASBESTOS ABATEMENT

The selection of any Contractor to perform asbestos abatement for State-funded projects
shall be approved by the Office of Management and Budget, Division of Facilities

Management pursuant to Chapter 78 of Title 16.

STANDARDS OF CONSTRUCTION FOR THE PROTECTION OF THE PHYSICALLY
HANDICAPPED

All Contracts shall conform with the standard established by the Delaware Architectural
Accessibility Board unless otherwise exempted by the Board.

CONTRACT PERFORMANCE

GENERAL REQUIREMENTS StudioJAED Architects & Engineers
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55.1

Any firm entering into a Public Works Contract that neglects or refuses to perform or fails
to comply with its terms, the Agency may terminate the Contract and proceed to award a
new Contract or may require the Surety on the Performance Bond to complete the
Contract in accordance with the terms of the Performance Bond.

ARTICLE 6: CONSTRUCTION BY OWNER OR SEPARATE CONTRACTORS

6.1

6.2

ARTICLE 7:

7.1

7.2

7.3

7.3.1

7.3.2

7.3.3

The Owner reserves the right to simultaneously perform other construction or operations
related to the Project with the Owner's own forces, and to award separate contracts in
connection with other portions of the Project or other Projects at the same site.

The Contractor shall afford the Owner and other Contractors reasonable opportunity for
access and storage of materials and equipment, and for the performance of their activities,
and shall connect and coordinate their activities with other forces as required by the Contract
Documents.

CHANGES IN THE WORK

The Owner, without invalidating the Contract, may order changes in the Work consisting of
Additions, Deletions, Modifications or Substitutions, with the Contract Sum and Contract
completion date being adjusted accordingly. Such changes in the Work shall be authorized
by written Change Order signed by the Professional, as the duly authorized agent, the
Contractor and the Owner.

The Contract Sum and Contract Completion Date shall be adjusted only by a fully executed
Change Order.

The additional cost, or credit to the Owner resulting from a change in the Work shall be by
mutual agreement of the Owner, Contractor and the Architect. In all cases, this cost or
credit shall be based on the ‘DPE’ wages required and the “invoice price” of the
materials/equipment needed.

“DPE” shall be defined to mean “direct personnel expense”. Direct payroll expense includes
direct salary plus customary fringe benefits (prevailing wage rates) and documented
statutory costs such as workman’s compensation insurance, Social Security/Medicare, and
unemployment insurance (a maximum multiplier of 1.35 times DPE).

“Invoice price” of materials/equipment shall be defined to mean the actual cost of materials
and/or equipment that is paid by the Contractor, (or subcontractor), to a material distributor,
direct factory vendor, store, material provider, or equipment leasing entity. Rates for
equipment that is leased and/or owned by the Contractor or subcontractor(s) shall not
exceed those listed in the latest version of the “Means Building Construction Cost Data”
publication.

In_addition to the above, the General Contractor is allowed a fifteen percent (15%)
markup for overhead and profit for additional work performed by the General Contractor’s
own forces. For additional subcontractor work, the Subcontractor is allowed a fifteen (15)
percent overhead and profit on change order work above and beyond the direct costs
stated previously. To this amount, the General Contractor will be allowed a mark-up not
exceeding seven and one half percent (7.5%) on the subcontractors work. These mark-
ups shall include all costs including, but not limited to: overhead, profit, bonds, insurance,
supervision, etc. No markup is permitted on the work of the subcontractors
subcontractor. No additional costs shall be allowed for changes related to the Contractor’s
onsite superintendent/staff, or project manager, unless a change in the work changes the
project duration and is identified by the CPM schedule. There will be no other costs
associated with the change order.

StudioJAED Architects & Engineers GENERAL REQUIREMENTS
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ARTICLE 8:

8.1

8.2

8.3

8.4

8.4.1

8.4.2

8.5

8.5.1

8.5.2
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TIME

Time limits, if any, are as stated in the Project Manual. By executing the Agreement, the
Contractor confirms that the stipulated limits are reasonable, and that the Work will be
completed within the anticipated time frame.

If progress of the Work is delayed at any time by changes ordered by the Owner, by labor
disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions,
unavoidable casualties or other causes beyond the Contractor's control, the Contract Time
shall be extended for such reasonable time as the Owner may determine.

Any extension of time beyond the date fixed for completion of the construction and
acceptance of any part of the Work called for by the Contract, or the occupancy of the
building by the Owner, in whole or in part, previous to the completion shall not be deemed a
waiver by the Owner of his right to annul or terminate the Contract for abandonment or delay
in the matter provided for, nor relieve the Contractor of full responsibility.

SUSPENSION AND DEBARMENT

Per Section 6962(d)(14), Title 29, Delaware Code, “Any Contractor who fails to perform a
public works contract or complete a public works < project within the time schedule
established by the Agency in the Invitation To Bid, may be subject to Suspension or
Debarment for one or more of the following reasons: a) failure to supply the adequate labor
supply ratio for the project; b) inadequate financial resources; or, c) poor performance on the
Project.”

“Upon such failure for any of the above stated reasons, the Agency that contracted for the
public works project may petition the Director of the Office of Management and Budget for
Suspension or Debarment of the Contractor. The Agency shall send a copy of the petition
to the Contractor within three (3) working days of filing with the Director. If the Director
concludes that the petition has merit, the Director shall schedule and hold a hearing to
determine whether to suspend the Contractor, debar the Contractor or deny the petition.
The Agency shall have the burden of proving, by a preponderance of the evidence, that
the Contractor failed to perform or complete the public works project within the time
schedule established by the Agency and failed to do so for one or more of the following
reasons: a) failure to supply the adequate labor supply ratio for the project; b) inadequate
financial resources; or, ¢) poor performance on the project. Upon a finding in favor of the
Agency, the Director may suspend a Contractor from Bidding on any project funded, in
whole or in part, with public funds for up to 1 year for a first offense, up to 3 years for a
second offense and permanently debar the Contractor for a third offense. The Director
shall issue a written decision and shall send a copy to the Contractor and the Agency.
Such decision may be appealed to the Superior Court within thirty (30) days for a review
on the record.”

RETAINAGE

Per Section 6962(d)(5) a.3, Title 29, Delaware Code: The Agency may at the beginning of
each public works project establish a time schedule for the completion of the project. If
the project is delayed beyond the completion date due to the Contractor’s failure to meet
their responsibilities, the Agency may forfeit, at its discretion, all or part of the Contractor’s
retainage.

This forfeiture of retainage also applies to the timely completion of the punchlist. A
punchlist will only be prepared upon the mutual agreement of the Owner, Architect and
Contractor. Once the punchlist is prepared, all three parties will by mutual agreement,
establish a schedule for its completion. Should completion of the punchlist be delayed
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ARTICLE 9:

9.1

9.11

9.1.2

9.1.3

9.2

9.21

9.2.2

9.221

9.2.3

9.3

9.3.1

9.3.2

9.3.3

9.4

beyond the established date due to the Contractor’s failure to meet their responsibilities,
the Agency may hold permanently, at its discretion, all or part of the Contractor’'s
retainage.

PAYMENTS AND COMPLETION
APPLICATION FOR PAYMENT

Applications for payment shall be made upon AIA Document G702. There will be a five
percent (5%) retainage on all Contractor's monthly invoices until completion of the project.
This retainage may become payable upon receipt of all required closeout documentation,
provided all other requirements of the Contract Documents have been met.

A date will be fixed for the taking of the monthly account of work done. Upon receipt of
Contractor's itemized application for payment, such application will be audited, modified, if
found necessary, and approved for the amount. Statement shall be submitted to the Owner.

Section 6516, Title 29 of the Delaware Code annualized interest is not to exceed 12% per
annum beginning thirty (30) days after the “presentment” (as_opposed to the date) of the
invoice.

PARTIAL PAYMENTS

Any public works Contract executed by any Agency may provide for partial payments at
the option of the Owner with respect to materials placed along or upon the sites or stored
at secured locations, which are suitable for use in the performance of the contract.

When approved by the agency, partial payment may include the values of tested and
acceptable materials of a nonperishable or noncontaminative nature which have been
produced or furnished for incorporation as a permanent part of the work yet to be
completed, provided acceptable provisions have been made for storage.

Any allowance made for materials on hand will not exceed the delivered cost of the
materials as verified by invoices furnished by the Contractor, nor will it exceed the
contract bid price for the material complete in place.

If requested by the Agency, receipted bills from all Contractors, Subcontractors, and
material, men, etc., for the previous payment must accompany each application for
payment. ~Following such a request, no payment will be made until these receipted bills
have been received by the Owner.

SUBSTANTIAL COMPLETION

When the building has been made suitable for occupancy, but still requires small items of
miscellaneous work, the Owner will determine the date when the project has been
substantially completed.

If, after the Work has been substantially completed, full completion thereof is materially
delayed through no fault of the Contractor, and without terminating the Contract, the Owner
may make payment of the balance due for the portion of the Work fully completed and
accepted. Such payment shall be made under the terms and conditions governing final
payment that it shall not constitute a waiver of claims.

On projects where commissioning is included, the commissioning work as defined in the
specifications must be complete prior to the issuance of substantial completion.

FINAL PAYMENT

StudioJAED Architects & Engineers GENERAL REQUIREMENTS
Project No. 18105 008113-9



Roof Maintenance Carrie Downie ES

9.4.1

94.1.1

9.4.1.2

9.4.1.3

9.4.1.4

9.4.1.5

9.4.1.6

9.4.1.7

9.4.1.8
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Final payment, including the five percent (5%) retainage if determined appropriate, shall be
made within thirty (30) days after the Work is fully completed and the Contract fully
performed and provided that the Contractor has submitted the following closeout
documentation (in addition to any other documentation required elsewhere in the Contract
Documents):

Evidence satisfactory to the Owner that all payrolls, material bills, and other indebtedness
connected with the work have been paid,

An acceptable RELEASE OF LIENS,

Copies of all applicable warranties,

As-built drawings,

Operations and Maintenance Manuals,

Instruction Manuals,

Consent of Surety to final payment.

The Owner reserves the right to retain payments, or parts thereof, for its protection until the

foregoing conditions have been complied with, defective work corrected and all
unsatisfactory conditions remedied.

ARTICLE 10: PROTECTION OF PERSONS AND PROPERTY

10.1

10.2

10.3

The Contractor shall be responsible for initiating, maintaining, and supervising all safety
precautions and programs in connection with the performance of the Contract. The
Contractor shall take all reasonable precautions to prevent damage, injury or loss to:
workers, persons nearby who may be affected, the Work, materials and equipment to be
incorporated, and existing property at the site or adjacent thereto. The Contractor shall give
notices and comply with applicable laws ordinances, rules regulations, and lawful orders of
public authorities bearing on the safety of persons and property and their protection from
injury, damage, orloss. The Contractor shall promptly remedy damage and loss to property
at the site caused in whole or in part by the Contractor, a Subcontractor, or anyone directly
or indirectly employed by any of them, or by anyone for whose acts they may be liable.

The Contractor shall notify the Owner in the event any existing hazardous material such as
lead, PCBs, asbestos, etc. is encountered on the project. The Owner will arrange with a
qualified specialist for the identification, testing, removal, handling and protection against
exposure or environmental pollution, to comply with applicable regulation laws and
ordinances. The Contractor and Architect will not be required to participate in or to perform
this operation. Upon completion of this work, the Owner will notify the Contractor and
Architect in writing the area has been cleared and approved by the authorities in order for
the work to proceed. The Contractor shall attach documentation from the authorities of said
approval.

As required in the Hazardous Chemical Information Act of June 1984, all vendors supplying
any materials that may be defined as hazardous, must provide Material Safety Data Sheets
for those products. Any chemical product should be considered hazardous if it has a
warning caution on the label relating to a potential physical or health hazard, if it is known to
be present in the work place, and if employees may be exposed under normal conditions or
in any foreseeable emergency situation. Material Safety Data Sheets must be provided
directly to the Owner along with the shipping slips that include those products.

GENERAL REQUIREMENTS StudioJAED Architects & Engineers
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10.4

ARTICLE 11:

111

11.2

11.3

114

115

11.6

11.7

11.7.1

The Contractor shall certify to the Owner that materials incorporated into the Work are free
of all asbestos. This certification may be in the form of Material Safety Data Sheet (MSDS)
provided by the product manufacturer for the materials used in construction, as specified or
as provided by the Contractor.

INSURANCE AND BONDS

The Contractor shall carry all insurance required by law, such as Unemployment Insurance,
etc. The Contractor shall carry such insurance coverage as they desire on their own
property such as a field office, storage sheds or other structures erected upon the project
site that belong to them and for their own use. The Subcontractors involved with this project
shall carry whatever insurance protection they consider necessary to cover the loss of any of
their personal property, etc.

Upon being awarded the Contract, the Contractor shall obtain a minimum of two (2) copies
of all required insurance certificates called for herein, and submit one (1) copy of each
certificate, to the Owner, within 20 days of contract award.

Bodily Injury Liability and Property Damage Liability Insurance shall, in addition to the
coverage included herein, include coverage for injury to or destruction of any property arising
out of the collapse of or structural injury to any building or structure due to demolition work
and evidence of these coverages shall be filed with and approved by the Owner.

The Contractor's Property Damage Liability Insurance shall, in addition to the coverage
noted herein, include coverage on all real and personal property in their care, custody and
control damaged in any way by the Contractor or their Subcontractors during the entire
construction period on this project.

Builders Risk (including Standard Extended Coverage Insurance) on the existing building
during the entire construction period, shall not be provided by the Contractor under this
contract. The Owner shall insure the existing building and all of its contents and all this new
alteration work under this contract during entire construction period for the full insurable
value of the entire work at the site. Note, however, that the Contractor and their
Subcontractors shall be responsible for insuring building materials (installed and stored) and
their tools and equipment whenever in use on the project, against fire damage, theft,
vandalism, etc.

Certificates of the insurance company or companies stating the amount and type of
coverage, terms of policies, etc., shall be furnished to the Owner, within 20 days of contract
award.

The Contractor shall, at their own expense, (in addition to the above) carry the following
forms of insurance:

Contractor's Contractual Liability Insurance

Minimum coverage to be:

Bodily Injury $500,000 for each person
$1,000,000 for each occurrence
$1,000,000 aggregate

Property Damage $500,000 for each occurrence
$1,000,000 aggregate

StudioJAED Architects & Engineers GENERAL REQUIREMENTS
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11.7.2

11.7.3

11.7.4

11.75

11.75.1

11.7.5.2

11.7.6

11.7.7

11.7.7.1

11.7.7.2

11.7.7.3
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Contractor's Protective Liability Insurance

Minimum coverage to be:

Bodily Injury $500,000 for each person
$1,000,000 for each occurrence
$1,000,000 aggregate

Property Damage $500,000 for each occurrence

$500,000 aggregate

Automobile Liability Insurance

Minimum coverage to be:

Bodily Injury $1,000,000 for each person
$1,000,000 for each occurrence
Property Damage $500,000 per accident

Prime Contractor's and Subcontractors' policies shall include contingent and contractual
liability coverage in the same minimum amounts as 11.7.1 above.

Workmen's Compensation (including Employer's Liability):

Minimum Limit on employer's liability to be as required by law.

Minimum Limit for all employees working at one site.

Certificates of Insurance must be filed with the Owner guaranteeing fifteen (15) days prior
notice of cancellation, non-renewal, or any change in coverages and limits of liability shown

as included on certificates.

Social Security Liability

With respect to all persons at-any time employed by or on the payroll of the Contractor or
performing any ‘work for or on their behalf, or in connection with or arising out of the
Contractor’s business, the Contractor shall accept full and exclusive liability for the payment
of any and all contributions or taxes or unemployment insurance, or old age retirement
benefits, pensions or annuities now or hereafter imposed by the Government of the United
States and the State or political subdivision thereof, whether the same be measured by
wages, salaries or other remuneration paid to such persons or otherwise.

Upon request, the Contractor shall furnish Owner such information on payrolls or
employment records as may be necessary to enable it to fully comply with the law imposing
the aforesaid contributions or taxes.

If the Owner is required by law to and does pay any and/or all of the aforesaid contributions
or taxes, the Contractor shall forthwith reimburse the Owner for the entire amount so paid by
the Owner.

ARTICLE 12: UNCOVERING AND CORRECTION OF WORK

121 The Contractor shall promptly correct Work rejected by the Owner or failing to conform to
the requirements of the Contract Documents, whether observed before or after Substantial
Completion and whether or not fabricated, installed or completed, and shall correct any
Work found to be not in accordance with the requirements of the Contract Documents within
GENERAL REQUIREMENTS StudioJAED Architects & Engineers

007313-12

Project No. 18105



Carrie Downie ES Roof Maintenance
November 5, 2019

12.2

a period of two years from the date of Substantial Completion, or by terms of an applicable
special warranty required by the Contract Documents. The provisions of this Article apply to
work done by Subcontractors as well as to Work done by direct employees of the
Contractor.

At any time during the progress of the work, or in any case where the nature of the defects
shall be such that it is not expedient to have them corrected, the Owner, at their option, shall
have the right to deduct such sum, or sums, of money from the amount of the contract as
they consider justified to adjust the difference in value between the defective work and that
required under contract including any damage to the structure.

ARTICLE 13: MISCELLANEOUS PROVISIONS

13.1

13.11

13.2

13.2.1

13.3

1331

13.3.2

13.4

134.1

13.5

135.1

13.6

13.6.1

CUTTING AND PATCHING

The Contractor shall be responsible for all cutting and patching. The Contractor shall
coordinate the work of the various trades involved.

DIMENSIONS

All dimensions shown shall be verified by the Contractor by actual measurements at the
project site. Any discrepancies between the drawings and specifications and the existing
conditions shall be referred to the Owner for adjustment before any work affected thereby
has been performed.

LABORATORY TESTS

Any specified laboratory tests of material and finished articles to be incorporated in the work
shall be made by bureaus, laboratories or agencies approved by the Owner and reports of
such tests shall be submitted to the Owner. The cost of the testing shall be paid for by the
Contractor.

The Contractor shall furnish-all sample materials required for these tests and shall deliver
same without charge to the testing laboratory or other designated agency when and where
directed by the Owner.

ARCHAEOLOGICAL EVIDENCE

Whenever, in the course of construction, any archaeological evidence is encountered on the
surface or below the surface of the ground, the Contractor shall notify the authorities of the
Delaware Archaeological Board and suspend work in the immediate area for a reasonable
time to permit those authorities, or persons designated by them, to examine the area and
ensure the proper removal of the archaeological evidence for suitable preservation in the
State Museum.

GLASS REPLACEMENT AND CLEANING

The General Contractor shall replace without expense to the Owner all glass broken during
the construction of the project. If job conditions warrant, at completion of the job the General
Contractor shall have all glass cleaned and polished.

WARRANTY

For a period of two (2) years from the date of substantial completion, as evidenced by the
date of final acceptance of the work, the contractor warrants that work performed under this
contract conforms to the contract requirements and is free of any defect of equipment,
material or workmanship performed by the contractor or any of his subcontractors or

StudioJAED Architects & Engineers GENERAL REQUIREMENTS
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suppliers. However, manufacturer's warranties and guarantees, if for a period longer than
two (2) years, shall take precedence over the above warranties. The contractor shall
remedy, at his own expense, any such failure to conform or any such defect. The protection
of this warranty shall be included in the Contractor's Performance Bond.

ARTICLE 14: TERMINATION OF CONTRACT

141

14.2

If the Contractor defaults or persistently fails or neglects to carry out the Work in accordance
with the Contract Documents or fails to perform a provision of the Contract, the Owner, after
seven days written notice to the Contractor, may make good such deficiencies and may
deduct the cost thereof from the payment then or thereafter due the Contractor.
Alternatively, at the Owner's option, and the Owner may terminate the Contract and take
possession of the site and of all materials, equipment, tools, and machinery thereon owned
by the Contractor and may finish the Work by whatever method the Owner may deem
expedient. If the costs of finishing the Work exceed any unpaid compensation due the
Contractor, the Contractor shall pay the difference to the Owner.

“If the continuation of this Agreement is contingent upon the appropriation of adequate
state, or federal funds, this Agreement may be terminated on the date beginning on the
first fiscal year for which funds are not appropriated or at the exhaustion of the
appropriation. The Owner may terminate this Agreement by providing written notice to the
parties of such non-appropriation. All payment obligations of the Owner will cease upon
the date of termination. Notwithstanding the foregoing, the Owner agrees that it will use
its best efforts to obtain approval of necessary funds to continue the Agreement by taking
appropriate action to request adequate funds to continue the Agreement.”

END OF SECTION
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EMPLOYEE DRUG TESTING REPORT FORM
Period Ending:

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on
Large Public Works Projects requires that Contractors and Subcontractors who work on Large
Public Works Contracts funded all or in part with public funds submit Testing Report Forms to
the Owner no less than quarterly.

Project Number:

Project Name:

Contractor/Subcontractor Name:

Contractor/Subcontractor Address:

Number of employees who worked on the jobsite during the report period:

Number of employees subject to random testing during the report period:

Number of Negative Results Number of Positive Results

Action taken on employee(s) in response to a failed or positive random test:

Authorized Representative of Contractor/Subcontractor:

(typed or printed)

Authorized Representative of Contractor/Subcontractor:

(signature)

Date:

StudioJAED Architects & Engineers DRUG TESTING REPORTING FORMS
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Roof Maintenance Carrie Downie ES
November 5, 2019

EMPLOYEE DRUG TESTING
REPORT OF POSITIVE RESULTS

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on
Large Public Works Projects requires that Contractors and Subcontractors who work on Large
Public Works Contracts funded all or in part with public funds to notify the Owner in writing of
a positive random drug test.

Project Number:

Project Name:

Contractor/Subcontractor Name:

Contractor/Subcontractor Address:

Name of employee with positive test result:

Last 4 digits of employee SSN:

Date test results received:

Action taken on employee in response to a positive test result:

Authorized Representative of Contractor/Subcontractor:

(typed or printed)

Authorized Representative of Contractor/Subcontractor:

(signature)

Date:

This form shall be sent by mail to the Owner within 24 hours of receipt of test results.

Enclose this test results form in a sealed envelope with the notation "'Drug Testing Form — DO
NOT OPEN" on the face thereof and place in a separate mailing envelope.

DRUG TESTING REPORTING FORMS StudioJAED Architects & Engineers
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SECTION 00 81 15
CHANGE ORDER AIA G701-2017

AIA Document G701 CMa-1992 is for implementing changes in the work agreed to by the owner,
contractor, construction manager adviser, and architect. Execution of a completed AIA
Document G701-2001 indicates agreement upon all the tennis of the change, including any changes
in the Contract Sum (or Guaranteed Maximum Price) and Contract Time, It provides space forthe
signatures of the owner, contractor, construction manager adviser, and architect, and foracomplete
descriptionofthe change. The major difference between AIA Documents G701CMa—1992 and
G701-2001 is that the signature ofthe construction manager adviser, along with those ofthe owner,
architect and contractor, is required to validate the change order.

A draft copy of this document is included herein as follows

StudioJAED Architects& Engineers CHANGE ORDER
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%AIA Document G701" - 2017

L

Change Order

PROJECT: (Name and oddress) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
Contract For: Change Order Number:
Date: Date:

OWNER: (Name and address) ARCHITECT: (Name and address) CONTRACTOR: (Name and address)

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments

attributable to executed Construction Change Directives.)

The original Contract Sum was $ 0.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 0.00
The Contract Sum will be increased by this Change Order in the amount of $ 0.00
The new Contract Sum including this Change Order will be $ 0.00

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCRITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)
SIGNATURE SIGNATURE SIGNATURE

PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE
DATE DATE DATE

AlA Documant G701™ - 2017. Copyright ® 1879, 1987, 2000 , 2001 and 2017 by The Amencan Institute of Architects. All rights reserved. WARNING: This
AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA* Documont, or
any portion of it, may result in sovero civil and criminal penallies, and will bo pr uted to tho maxi extent possible undar the law. This
document was produced by AlA software al 11:30:23 ET on 10/21/2018 under Order No. 7822281718 which expires on 08/14/2020, and is not for resale

User Notes: (3B9ADA4B)




Carrie Downi
wnie ES Roof Maintenance
November 5, 2019

SECTION 00 81 15
CERTIFICATE OF SUBSTANTIAL COMPLETION AIA G704-2017

AIA Document G704-2017 is a standard form for recording the date of substantial completion of the
work or a designated portion thereof. The contractor prepares a list of items to be completed or corrected,
and the architect verifies and amends this list. If the architect finds that the work is substantially complete,
the form is prepared for acceptance by the contractor and the owner, and the list of items to be completed
or corrected is attached. In AIA Document G704—2017 the parties agree on the time allowed for
completion or correction of the items, the date when the owner will occupy the work or designated
portion thereof, and a description of responsibilities for maintenance, heat, utilities and insurance.

A draft copy of this document is included herein as follows.

StudioJAED Architects& Engineers
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%@AIA Document G704" - 2017

Certificate of Substantial Completion

PROJECT; (name and address) CONTRACT INFORMATION: CERTIFICATE INFORMATION:
Contract For: General Construction Certificate Number: 001
Date: Date:

OWNER: (namne and address) ARCHITECT: (name and address) CONTRACTOR: (name and address)

The Work identified below has been reviewed and found, to the Architect’s best knowledge, information, and belief, to be substantially
complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in
accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use. The date of Substantial
Completion of the Project or portion designated below is the date established by this Certificate.

(Ideniify the Work, or portion thereof; that is substantially complete.)

ARCHITECT (Firm Name) SIGNATURE PRINTED NAME AND TITLE DATE OF SUBSTANTIAL COMPLETION

WARRANTIES
The date of Substantial Completion of the Project or portion designated above is.also the date of commencement of applicable warranties

required by the Contract Documents, except as stated below:
(Identify warranties that do not commence on the date of Substantial Completion, if any, and indicate their date of commencement.)

WORK TO BE COMPLETED OR CORRECTED
A list of items to be completed or corrected is attached hereto, or transmitted as agreed upon by the parties, and identified as follows:

(Identify the list of Work to be completed or corrected.)

The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the
Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be
the date of issuance of the final Certificate of Payment or the date of final payment, whichever occurs first. The Contractor will complete or
correct the Work on the list of items attached hereto within ( } days from the above date of Substantial Completion.

Cost estimate of Work to be completed or corrected: $
The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work, insurance, and other ilems

identified below shall be as follows:
(Note: Owner's and Contractor's legal and insurance counsel should review insurance requirements and coverage.)

The Owner and Contractor hereby accept the responsibilities assigned to them in this Certificate of Substantial Completion:

CONTRACTOR (Firm SIGNATURE PRINTED NAME AND TITLE  DATE
Name)
OWNER (Firm Name) SIGNATURE PRINTED NAME AND TITLE DATE

AlA Document G704™ — 2017. Copyright ® 1963, 1978, 1892, 2000 and 2017 by The American Institute of Architects. All rights reserved. WARNING: This
AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorizad reproduction or distribution of this AIA” Document, or
any portion of it, may resultin severe civil and criminal penalties, and will be pro ted to the imum extent possible under the law. This
document was produced by AlA software at 11:33:28 ET on 10/21/2018 under Order No. 7622284748 which expires on 08/14/2020, and is not for resale.
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SECTION 00 81 15
CONTRACTOR’S AFFIDAVIT OF PAYMENT OF DEBTS AND CLAIMS AIA G706 - 1994

The contractor submits this affidavit with the final request for payment, stating that all payrolls, bills for
materials and equipment, and other indebtedness connected with the work for which the owner might be
responsible has been paid or otherwise satisfied. AIA Document G706™-1994 requires the contractor to
list any indebtedness or known claims in connection with the construction contract that have not been
paid or otherwise satisfied. The contractor may also be required to furnish a lien bond or indemnity bond

to protect the owner with respect to each exception.

A draft copy of this document is included herein as follows.

StudioJAED Architects& Engineers CONTRACTOR’S AFFIDAVIT OF PAYMENT OF DEBTS AND CLAIMS
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@?AIA Document G706" — 1994

Contractor's Affidavit of Payment of Debts and Claims

PROJECT: (Name and address) ARCHITECT’S PROJECT NUMBER: OWNER: [X]
ARCHITECT:
CONTRACT FOR: General Construction CONTRACTOR: [
TO OWNER: (Name and address) CONTRACT DATED: SURETY: []
OTHER: []
STATE OF:
COUNTY OF:

The undersigned hereby certifies that, except as listed below, payment has been made in full and all obligations have otherwise
been satisfied for all materials and equipment furnished, for all work, labor, and services performed, and for all known
indebtedness and claims against the Contractor for damages arising in any mannes in connection with the performance of the
Contract referenced above for which the Owner or Owner's property might in any way be held responsible or encumbered.

EXCEPTIONS:

SUPPORTING DOCUMENTS ATTACHED HERETO: CONTRACTOR: (Name and address)
1. Consent of Surety to Final Payment. Whenever

Surety is involved, Consent of Surety is

required. AIA Document G707, Consent of

Surety, may be used for this purpose

Indicate Attachment O Yes [X No
BY:
The following supporting documents should be attached (Signature of authorized representative)
hereto if required by the Owner:
1. Contractor's Release or Waiver of Liens, (Printed name and title)
conditional upon receipt of final payment.
2. Separate Releases or Waivers of Liens from Subscribed and sworn to before me on this date:
Subcontractors and material and equipment
suppliers, to the exlent required by the Owner,
accompanicd by a list thereof.
Notary Public:
3. Contractor's Affidavit of Release of Liens (AIA My Commission Expires:

Document G706A).

AlA Document G706™ ~ 1894. Copyright © 1870 and 1894 by The American institute of Architects, All rights reserved. WARNING: This AIA® Document is
protectad by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it,
may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by
AlA software at 12:58:45 ET on 10/21/2019 under Order No. 7922281718 which expires on 08/14/2020, and is nat for resale.
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SECTION 00 81 15

CONTRACTOR’S AFFIDAVIT OF RELEASE OF LIENS AIA G706A - 1994

AIA Document G706 A™-1994 supports AIA Document G706™-1994 in the event that the owner
requires a sworn statement of the contractor stating that all releases or waivers of liens have been
received. In such event, it is normal for the contractor to submit AIA Documents G706—1994 and
G706A—-1994 along with attached releases or waivers of liens for the contractor, all subcontractors, and
others who may have lien rights against the owner’s property. The contractor is required to list any
exceptions to the sworn statement provided in G706 A—1994, and may be required to fumish to the owner
a lien bond or indemnity bond to protect the owner with respect to such exceptions.

A draft copy of this document is included herein as follows.

StudioJAED Architects& Engineers CONTRACTOR’S AFFIDAVIT OF RELEASE OF LIENS
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S AILA pocument 6706A" - 1994

Contractor's Affidavit of Release of Liens

PROJECT: (Name and address) ARCHITECT’S PROJECT NUMBER: OWNER: [
CONTRACT FOR: General ARCHITECT: []

Construction CONTRACTOR: []

TO OWNER: (Name and address) CONTRACT DATED: SURETY: []
OTHER: [

STATE OF:
COUNTY OF:

The undersigned hereby certifies that to the best of the undersigned's knowledge, information and belief, except as listed
below, the Releases or Waivers of Lien attached hereto include the Contractor, all Subcontractors, all suppliers of materials
and equipment, and all performers of Work, labor or services who have or may have liens or encumbrances or the right to
assert liens or encumbrances against any property of the Owner arising in any manner out of the performance of the Contract
referenced above.

EXCEPTIONS:

SUPPORTING DOCUMENTS ATTACHED HERETO: CONTRACTOR: (Name and address)
1. Contractor's Release or Waiver of Liens,
conditional upon receipt of final payment.

2, Separate Releases or Waivers of Liens from BY:
Subcontractors and material and equipment (Signature of authorized
suppliers, to the extent required by the Owner, representative)

accompanied by a list thereof.

(Printed name and title)

Subscribed and sworn to before me on this date:

Notary Public:
My Commission Expires:

AlA Document G706A™ — 1994. Copyright © 1982 and 1994 by The American Institute of Architects. All rights reserved. WARNING: This AlA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, 1
may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by
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SECTION 00 81 15
CONSENT OF SURETY TO FINAL PAYMENT AIA G707 - 1994

AIA Document G707™-1994 is intended for use as a companion to AIA Document G706™-1994,
Contractor’s Affidavit of Payment of Debts and Claims, on construction projects where the contractor is
required to furnish a bond. By obtaining the surety’s approval of final payment to the contractor and its
agreement that final payment will not relieve the surety of any of its obligations, the owner may preserve
its rights under the bond.

A draft copy of this document is included herein as follows.

StudioJAED Architects& Engineers CONSENT OF SURETY TO FINAL PAYMENT
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_.AIA Document G707" - 1994

Consent Of Surety to Final Payment

PROJECT: (Name and address) ARCHITECT'S PROJECT NUMBER: OWNER: L
CONTRACT FOR: General Construction ARCHITECT: []
CONTRACTOR: (]
TO OWNER: (Name and address, CONTRACT DATED:
" ) SURETY: ]
OTHER: [
In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the
(Insert name and address of Surety)
.SURETY.
on bond of
(Insert name and addvress of Coniractor)
., CONTRACTOR,
hereby approves of the final payment to the Contractor, and agrees that final payment to the Contractor shall
ot relieve the Surety of any of its obligations to
(Insert name and addvress of Qwner)
. OWNER,

as set forth in said Surety's bond.

IN WITNESS WHEREOQF, the Surety has hereunto set its hand on this date:
(Insert in writing the month followed by the numeric date and year.)

(Surety)

(Signature of authorized representative)

Attest:
(Seal): (Printed name and title)

AlA Document G707 ™ — 1984, Copyright ® 1982 and 1994 by The American Institute of Architecls. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® D it, or any portion of it 1
may resull in severe civil and criminal penalties, and will be prosecuted to the i extant possible under the law. This document was produced by
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SECTION 00 81 15

ARCHITECT’S SUPPLEMENTAL INSTRUCTIONS AIA G710 -2017

AIA Document G710-2017 is used by the architect to issue additional instructions or interpretations or to
order minor changes in the work. It is intended to assist the architect in performing its obligations as
interpreter ofthe contract documentsinaccordance with theowner/architectagreement and the general
conditions ofthe contract forconstruction. AIA Document G710-2017 shouldnotbeused tochange the
contractsumor contract time. Itisintended tohelp thearchitect perform itsservices withrespect to minor
changes notinvolving adjustment inthecontractsumor contracttime. Suchminorchanges areauthorized
under Section 7.4 of AIA Document A201-2017.

A draft copy of this document is included herein as follows

StudioJAED Architects& Engineers ARCHITECT’S SUPPLEMENTAL INSTRUCTIONS
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§§MI%AIA Document G710" - 2017

Architect's Supplemental Instructions

PROJECT: (name and address) CONTRACT INFORMATION: ASI INFORMATION:
Sample Project Contract For: General Construction ASI Number: 002
Date: Date:
OWNER: (name and address) ARCHITECT: (name and address) CONTRACTOR: (name and address)

The Contractor shall carry out the Work in accordance with the following supplemental instructions without change in
Contract Sum or Contract Time. Proceeding with the Work in accordance with these instructions indicates your
acknowledgment that there will be no change in the Contract Sum or Contract Time.

(Insert a detailed description of the Architect’s supplemental instructions and, if applicable, attach or reference specific

exhibils.)

ISSUED BY THE ARCHITECT:

ARCHITECT (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE

AlA Document G710™ - 2017. Copyright © 1878, 1982 and 2017 by The A Instilute of Archi All rights reserved. WARNING: This AIA®
Document is protected by U.S. Copyright Law and International Treatios. Unauthorized reproduction or distribution of this AIA* Document, or any
porion of it, may resull in severe civil and criminal ponalties, and will bo prosecuted to the maximum extent possible under the law, This document
was produced by AlA software at 13:55:45 ET on 10122/2019 under Order No. 7922281719 which expires on 08/14/2020, and is nol for resale
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SECTION 00 81 15
CONSTRUCTION CHANGE DIRECTIVE AIA G714 - 2017

AIA Document G714-2017 a directive for changes in the Work for use where the owner and
contractor have not reached an agreement on proposed changes in the contract sum or contract time. AIA
Document G714-2017 was developed as a directive for changes in the work which, if not expeditiously
implemented, might delay the project. Upon receipt of a completed G714—2017, the contractor must

promptly proceed with the change in the work described therein.

A draft copy of this document is included herein as follows.

StudioJAED Architects& Engineers CONSTRUCTION CHANGE DIRECTIVE
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Construction Change Directive

PROJECT: (name and address) CONTRACT INFORMATION: CCD INFORMATION:
Contract For: General Construction Directive Number: 002
Date: Date:
OWNER: (name and address) ARCHITECT: (hame and address) CONTRACTOR: (hame and address)

The Contractor is hereby directed to make the following change(s) in this Contract:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits.)

PROPOSED ADJUSTMENTS
1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:

B Lump Sum decrease of $0.00
O Unit Priceof $ per

O Cost, as defined below, plus the following fee:
(Insert a definition of, or method for determining, cost)

O As follows:

2. The Contract Time is proposed to remain unchanged. The proposed adjustment, if any, is (0 days).

NOTE: The Owner, Architect and Contractor shouldexecute a Change Order to supersede this Construction Change
Directive to the extent they agree upon adjustments fo the Contract Sum, Contract Time, or Guaranteed Maximum price for
the change(s) described herein.

When signed by the Owner and Architect and received by the Contractor, this document Contractor signature indicates agreement

becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the with the proposed adjustments in

Contractor shall proceed with the change(s) described above. Contract Sum and Contract Time set
forth in this CCD.

ARCHITECT (Firm name) OWNER (Firm name) CONTRACTOR (Firm name)

SIGNATURE SIGNATURE SIGNATURE

PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE

DATE DATE DATE

AlA Document G714™ — 2017. Copynight © 2001, 2007 and 2017 by The American Inslitule of Archilects. All rights reserved. WARNING: This AIA®
Document Is pratected by U.S. Copyright Law and International Treaties, Unauthorized reproduction or distribution of this AIA* Document, or any
portion of it, may result in sovere civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document
was produced by AlA scftware at 14:00:26 ET on 10/22/2019 under Order No. 7822281719 which expires on 08/14/2020, and is nol for resale
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SECTION 00 81 15
ACORD CERTIFICATE OF INSURANCE AJA G715-2017

AIA Document G715-2017 is intended for use in adopting ACORD Form 25-8 to certify thecoverage
required of contractors under AIA Document A201-2017, General Conditions of the Contract for
Construction. Since the ACORD certificate does not have space to show all the coverages required in
AIA Document A201—2017, the Supplemental Attachment form should be completed, signed by the
contractor’s insurance representative, and attached to the ACORD certificate.

A draft copy of this document is included herein as follows.

StudioJAED Architects& Engineers ACORD CERTIFICATE OF INSURANCE
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§\g@i@ALA Document G715™ - 2017

Supplemental Attachmentfor ACORD Certificate of Insurance 25

PROJECT: (name and address) CONTRACT INFORMATION: CERTIFICATE INFORMATION:
Contract For: General Construction Producer:
Date: Insured:
Date:
QWNER: (rame and address) ARCHITECT: (name and address) CONTRACTOR: (name and address)

A.  General Liability
Does this policy include coverage for:

1.

d
e

Damages because of bodily injury, sickness, or disease, including occupational
sickness or disease, and death of any person?

Personal injury and advertising injury?

Damages because of physical damage to or destruction of tangible property,
including the loss of use of such property?

Badily injury or property damage arising out of completed operations?

The Contractor’s indemnity obligations included in the Contract Documents?

Does this policy contain an exclusion or restriction of coverage for:

Claims by one insured against another insured, where the exclusion or
restrictions is based solely on the fact that the claimant is an insured, and there
would otherwise be coverage for the claim?

Claims for property damage to the Contractor’s Work arising out of the
products-completed operations hazard where the damaged Work or the Work
out of which the damage arises was performed by a Subcontractor?

Claims for bodily injury other than to employees of the insured?

Claims for the Contractor’s indemnity obligations included in the Contract
Documents arising out of injury to employees of the insured?

Claims for loss excluded under a prior work endorsement or other similar
exclusionary language?

Claims or loss due to physical damage under a prior injury endorsement or
similar exclusionary language?

Claims related to residential, multi-family, or other habitational projects?
Claims related to roofing?

Claims related to exterior insulation finish systems, synthetic stucco, or similar
exterior coatings or surfaces?

Claims related to earth subsistence or movement?

Claims related to explosion, collapse, and underground hazards?

B. Other Insurance Coverage
Indicate whether the Contractor has the following insurance coverages and, if so,
indicate the coverage limits for each.

1.

c

Professional liability insurance
Coverage limits:

Pollution liability insurance
Coverage limits:

Insurance for maritime liability risks associated with the operation of a vessel
Coverage limits:

Yes No NA

O 0 OO oo O
O 0O OO Oogo d

oo Oooo OO oo O 0O 0o oo o

00 OoOOo o o oo
o0 OooOo - a oo

Yes
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o
=
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O
O
O

O O O
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d  Insurance for the use or operation of manned or unmanned aircraft
Coverage limits:
e Property insurance

Coverage limits:

f  Railroad protective liability insurance
Coverage limits:

g  Asbestos abatement liability insurance
Coverage limits:

0 T Y I R
O 0agoao
O 0O O 0o 0

h Insurance for physical damage to property while it is in storage and in transit to
the construction site
Coverage limits:
i Other:

O
O
O

(Authorized Representative)

(Date of Isstie)

AlA Document G715™ = 2017. Copyright @ 1891 and 2017 by The American Institute of Architecis. All rights reserved. WARNING: This AIA® Document is
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Carrie Downie ES Roof Maintenance
November 5, 2019

SECTION 01 10 00
SUMMARY

PART 1 GENERAL
1.01 PROJECT

A. Project Name: Carrie Downie Elementary School - Roof Maintenance.

B. Owner's Name: Colonial School District.
C. Architect / Engineer's Name: StudioJAED
D

The Project constists of the following:

1.  Repair and coating of roofing systems at select areas.

2.  Removal and replacement of roofing system at select areas.

3.  Removal and replacement of gutters, downspouts and trims at select areas.
4.  Associated demolition and construction.

1.02 CONTRACT DESCRIPTION
A. Contract Type: A single prime contract based on a Stipulated Price as described in Division 00.
1.03 DESCRIPTION OF ALTERATIONS WORK

A. Scope of demolition and removal work is generally shown on drawings and specified in Section
02 41 00.

B. Scope of alterations work is shown on drawings.
1.04 WORK BY OWNER

A. The Owner reserves the right to perform additional work by Others as directed during the
course of this contract.

1.05 OWNER OCCUPANCY

A. Owner intends to continue to occupy portions of the existing building during the entire
construction period.

B. Cooperate with Owner and OMB to minimize conflict and to facilitate Owner's operations.
C. Schedule the Work to accommodate Owner's occupancy.
1.06 CONTRACTOR USE OF SITE AND PREMISES

A. Construction Operations: Limited to the building premises.
1.  Construction Hours shall be 8:00 AM — 4:30 PM, Monday through Friday. Alternative hours
will only be considered on a special-need basis.

B. This project will require electrical shutdowns and natural gas shutdowns to facilitate the
installation of the new units. The work must be coordinated with the Owner's schedule, which
may include work during off-hours.

C. Provide access to and from site as required by law and by Owner:

1. Emergency Building Exits During Construction: Keep all exits required by code open
during construction period; provide temporary exit signs if exit routes are temporarily
altered.

2. Do not obstruct roadways, sidewalks, or other public ways without permit.

3. Adhere to OMB's guidelines regarding entrance and egress to the site as identified during
the pre-bid meeting.

D. Utility Outages and Shutdown:
1. Coordinate any interruption and/or shutdown of utilities with OMB and the State of

Delaware at least 7 days in advance of the anticipated interruption and/or shutdown. Limit
any interruptions/shutdowns to the absolute minimum amount of time.

StudioJAED Architects & Engineers SUMMARY
Project No. 18105 011000-1



Roof Maintenance Carrie Downie ES

2.

November 5, 2019

OMB reserves the right to reschedule construction shutdowns with minimal warning to the
contractor as required to respond to emergencies.

1.07 GENERAL STANDARDS
A. Mechanical Systems

1.

4.
5.

Prior to submitting bid, the contractor shall visit the site and be thoroughly familiar with the
existing conditions and proposed construction. Contractor shall include in their bid all
materials, labor and all incidentals for a complete installation whether specifically indicated
or not. All errors, discrepancies and missed items shall be brought to the attention of the
engineer during the bidding process by the contractor. These items shall be included in the
bid price. No extra cost will be allowed for any discrepancy which could have been noticed
at the site by the contractor.

Perform work as required by applicable codes, regulations, and laws of local, state, and
federal governments and other authorities with lawful jurisdiction. All work shall be in
accordance with the adopted edition of the international mechanical code.

Provide mechanical services required to complete roof work and flashing at mechanical
equipment including, but not limited to, shutdown, restart, removal and replacement of
select components, and other such work as may be required to complete work specified
under this contract.

All gas piping is to be installed per NFPA 54, and all local and national codes.

Provide splash blocks for all condensate drains.

B. Electrical Systems

1.

Prior to submitting bid, the contractor shall visit the site and be thoroughly familiar with the
existing conditions and proposed construction. Contractor shall include in their bid all
material, labor, and all incidentals for a complete installation whether specifically indicated
or not. All errors, discrepancies and missed items shall be brought to the attention of the
engineer during the bidding process by the contractor. These items shall be included in the
bid price. No extra cost will be allowed for any discrepancy which could have been noticed
at the site visit by the contractor.

Perform work as required by applicable codes, regulations, and laws of local, state, and
federal governments and other authorities with lawful jurisdiction. All work shall be in
accordance with the latest edition of the national electric code.

Material and equipment shall be UL, NEMA, ANSI, IEEE, ADA & CMB approved for
intended purpose. Material and installation shall meet requirements of national and local
electrical code.

Provide electrical services required to complete roof work and flashing at rooftop
equipment including, but not limited to, shutdown, restart, removal and replacement of
select components, and other such work as may be required to complete work specified
under this contract.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED

SUMMARY
011000-2

END OF SECTION

StudioJAED Architects & Engineers
Project No. 18105



Carrie Downie ES Roof Maintenance
November 5, 2019

SECTION 01 20 00
PRICE AND PAYMENT PROCEDURES
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Procedures for preparation and submittal of applications for progress payments.
B. Change procedures.
1.02 SCHEDULE OF VALUES
A. Use Schedule of Values Form: AIA G703, edition stipulated in the Agreement.
B. Forms filled out by hand will not be accepted.
1.03 APPLICATIONS FOR PROGRESS PAYMENTS
A. Payment Period: Submit at intervals stipulated in the Agreement.
B. Use Form AIA G702 and Form AIA G703, edition stipulated in the Agreement.
C. Forms filled out by hand will not be accepted.
D. Execute certification by signature of authorized officer.
E. Submit three copies of each Application for Payment.
1.04 MODIFICATION PROCEDURES

A. For minor changes not involving an adjustment to the Contract Price or Contract Time, see
Section 01 31 00.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED
END OF SECTION
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SECTION 01 23 00
ALTERNATES
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Description of Alternates.
1.02 ACCEPTANCE OF ALTERNATES

A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at Owner's option.
Accepted Alternates will be identified in the Owner-Contractor Agreement.

B. Coordinate related work and modify surrounding work to integrate the Work of each Alternate.
1.03 DESCRIPTION OF BASE BID

A. Base Bid - PIB Roof System:
1. Provide all work associated with repair of PIB existing roof system and installation of
Silicone Roof Coating at existing PIB roof system as indicated on drawing A-101.

1.04 SCHEDULE OF ALTERNATES

A. Alternate No. 1 - SBS Roof System:
1. Provide all work associated with removal and replacement of identified areas of SBS roof
system and all work associated with repair of identified areas of SBS roof system and
installation of Silicone Roof Coating at those areas as indicated on drawing A-102.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED
END OF SECTION
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SECTION 01 25 00
SUBSTITUTION PROCEDURES
PART 1 GENERAL
1.01 RELATED REQUIREMENTS

A. Requests for substitution must be made ten days prior to bid. This specification section applies
to extra-ordinary conditions that could not be requested during the bidding period.

B. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Divsion 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. This Section includes administrative and procedural requirements for handling requests for
substitutions made after award of the Contract, but no later than 60 days after commencement
of the Work.

B. Related Sections: The following Divisions contain requirements that relate to this Section:
1. Division 01 specifies that applicability of industry standards to products specified.
2. Division 01 specifies requirements for submitting the Contractor's Construction Schedule
and the Submittal Schedule.
3. Division 01 specifies requirements governing the Contractor's selection of products and
product options.

1.03 DEFINITIONS

A. Definitions in this Article do not change or modify the meaning of other terms used in the
Contract Documents

B. Substitutions: Changes in products, materials, equipment, and methods of construction required
by the Contract Documents proposed by the Contractor after award of the Contract are
considered to be requests for substitutions. The following are not considered to be requests for
substitutions:

1.  Substitutions requested during the bidding period, and accepted by Addendum prior to
awared of the Contract, are included in the Contract Documents and are not subject to
requireds specified in this Section for substitutions.

2. Reuvisions to the Contract Documents requested by the Owner or Architect.

3.  Specified options of products and construction methods included in the Contract
Documents.

4. The Contractor's determination of and compliance with governing regulations and orders
issued by governing authorities.

1.04 SUBMITTALS

A. Substitution Request Submittal: Substitution requests will only be considered during the bidding
period. Substitutions will not be considered after the bids are accepted.
1. Submit three copies of each request for substitution for consideration. Submit requests in
the form and according to procedures required for change order proposals and utilizing the
CSI Substitution Request Form 13.1A (sample attached to Project Manual). The
contractor is solely responsible for obtaining the required forms to submit before the stated
time period expires.
2. Identify the product or the fabrication or installation method to be replaced in each request.
Include related Specification Section and Drawing numbers.
3. Provide complete documentation showing compliance with the requirements for
substitutions, and the following information, as appropriate:
a. Coordination information, including a list of changes or modifications needed to other
parts of the Work and to construction performed by the Owner and separate
contractors that will be necessary to accomodate the proposed substitution.

StudioJAED Architects & Engineers SUBSTITUTION PROCEDURES
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b. A detailed comparison of significant qualities of the proposed substitution with those
of the Work specified. Significant qualities may include elements, such as
performance, weight, size, durability , and visual effect.

c. Product Data, including Drawings and descriptions of products and fabrication and
installation procedures.

d. Samples, where applicable or requested.

e. A statement indicating the substitution's effect on the Contractor's Construction
Schedule compared to the schedule without approval of the substitution. Indicate the
effect of the proposed subsitution on overall Contract Time.

f.  Cost information, including a proposal of the net change, if any in the Contract Sum.

g. The Contractor's certification that the proposed substitution conforms o requirements
in the Contract Documents in every respect and is appropriate for the applications
indicated.

h. The Contractor's waiver of rights to additional payment or time that may subsequently
become necessary because of the failure of the substitution to perform adequately.

Architect's Action: If necessary, the Architect will request additional information or

documentation for evaluation within one week of receipt of a request for substitution. The

Architect will notify the Contractor of acceptance or rejection of the substitution within two

weeks of receipt of the request, or one week of receipt of additional information or

documentation, whichever is later.

a. Use the product specified if the Architect cannot make a decision on the use of a
proposed substitute within the time allocated.

PART 2 PRODUCTS
2.01 SUBSTITUTIONS

A

SUBSTITUTION PROCEDURES
012500-2

Conditions: The Architect will receive and consider the Contractor's request for substitution
when the following conditions are satisfied, as determined by the Architect. If the following
conditions are not satisfied, the Architect will return the requests without action except to record
noncompliance with these requirements.

PN~

Revisions to the Contract Documents are not required.

Proposed changes are in keeping with the general intent of the Contract Documents.

The request is timely, fully documented, and properly submitted.

The specified product or method of construction cannot be provided within the Contract
Time. The Architect will not consider the request if the product or method cannot be
provided as a result of failure to pursue the Work promptly or coordinate activities properly.
The requested substitution offers the Owner a substantial advantage, in cost, time, energy
conservation, or other considerations, after deducting additional responsibilities the Owner
must assume. The Owner's additional responsiblities may include compensation to the
Architect for redesign and evaluation services, increased cost of other construction by the
Owner, and similar considerations.

The specified product or method of construction cannot receive necessary approval by a
governing authority, and the requested substitution can be approved.

The specified product or method of construction cannot be provided ina amanner that is
compatible with other materials and where the Contractor certifies that the substitution will
overcome the incompatibility.

The specified product or method of construction cannot be coordinated with other
materials and where the Contractor certifies that the proposed substitution can be
coordinated.

The Contractor's submittal and the Architect's accepta;nce of Shop Drawings, Product Data, or
Samples for construction activities not complying with the Contract Documents do not
consstitute an acceptable or valid request for substitution, nor do they constitute approval.

StudioJAED Architects & Engineers
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PART 3 EXECUTION (NOT APPLICABLE)
END OF SECTION
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SUBSTITUTION
REQUEST

(After the Bidding/Negotiating Phase)

Project: Substitution Request Number:
From:
To: Date:
A/E Project Number:
Re: Contract For:
ecification Title: Description:
p

Section: Page:

Article/Paragraph:

Proposed Substitution:

Manufacturer: Address: Phone:
Trade Name: Model No.:
Installer: Address: Phone:

History: [ Newproduct [ 1-4yearsold [15-10yearsold [ Morethan 10 yearsold

Differences between proposed substitution and specified product:

I Point-by-point comparative data attached — REQUIRED BY A/E

Reason for not providing specified item:

Similar Instalation:

Project: Architect:
Address: Owner:
Date Installed:

Proposed substitution affects other parts of Work:

[0 No I Yes, explain

Savings to Owner for accepting substitution: % ).
Proposed substitution changes Contract Time: J No JYes [Add] [Deduct] days.
Supporting Data Attached: ~ [1Drawings OProduct Data [ Samples O Tests [ Reports O

© Copyright 2013, CSl, Page_ of Form Version: September 2013
110 S. Union &t., Suite 100, Alexandria, VA 22314 CSl Form 13.1A



SUBSTITUTION
REQUEST

(After the Bidding/Negotiating Phase — Continued)

The Undersigned certifies:

¢ Proposed substitution has been fully investigated and determined to be equal or superior in al respectsto specified product.

Same warranty will be furnished for proposed substitution as for specified product.

Same maintenance service and source of replacement parts, as applicable, is available.

Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule.

Cost data as stated above is complete. Claims for additiona costs related to accepted substitution which may subsequently become
apparent are to be waived.

Proposed substitution does not affect dimensions and functional clearances.

¢ Payment will be made for changes to building design, including A/E design, detailing, and construction costs caused by the substitution.
o Coordination, installation, and changes in the Work as necessary for accepted substitution will be completein all respects.

Submitted by:
Signed by:

Firm:

Address:

Telephone:

Attachments: [

A/E's REVIEW AND RECOMMENDATION

[ Approve Substitution - Make submittals in accordance with Specification Section 01 33 00 Submittal Procedures.

[ Approve Substitution as noted - Make submittals in accordance with Specification Section 01 33 00 Submittal Procedures.
[ Rgect Substitution - Use specified materials.

[J Substitution Request received too | ate - Use specified materials.

Signed by: Date:

OWNER'S REVIEW AND ACTION

[J Substitution approved - Make submittals in accordance with Specification Section 01 33 00 Submittal Procedures. Prepare Change
Order.

[J Substitution approved as noted - Make submittals in accordance with Specification Section 01 33 00 Submittal Procedures. Prepare
Change Order.

] Substitution rejected - Use specified materials.

Signed by: Date:
Additional Comments: JContractor [JSubcontractor CISupplier CIManufacturer LJA/E
© Copyright 2013, CSl, Page_ of Form Version: September 2013

110 S. Union St., Suite 100, Alexandria, VA 22314 CSl Form 13.1A
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SECTION 01 30 00
ADMINISTRATIVE REQUIREMENTS

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Preconstruction meeting.

Num

mmoow

Site mobilization meeting.
Progress meetings.
Submittals for review, information, and project closeout.

ber of copies of submittals.

. Submittal procedures.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION

3.01 PRECONSTRUCTION MEETING
A. Owner will schedule a meeting after Notice of Award.
B. Attendance Required:

1.  Owner.

2.  Architect.

3. Contractor.

C. Agenda:

1. Execution of Owner-Contractor Agreement.

2. Submission of executed bonds and insurance certificates.

3. Distribution of Contract Documents.

4. Submission of list of Subcontractors, list of Products, schedule of values, and progress
schedule.

5. Designation of personnel representing the parties to Contract, OMB and Architect.

6. Procedures and processing of field decisions, submittals, substitutions, applications for
payments, proposal request, Change Orders, and Contract closeout procedures.

7.  Scheduling.

D. Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.02 SITE MO

BILIZATION MEETING

A. Owner will schedule a meeting at the Project site prior to Contractor occupancy.

B. Atten

dance Required:

Contractor.

Owner.

Architect.

Contractor's Superintendent.
Contractor's Project Manager.
Major Subcontractors.

da:

Use of premises by Owner and Contractor.

Owner's requirements and occupancy prior to completion.
Construction facilities and controls provided by Contractor and Owner.
Security and housekeeping procedures.

Schedules.

StudioJAED Architects & Engineers ADMINISTRATIVE REQUIREMENTS
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6. Application for payment procedures.
7. Procedures for maintaining record documents.
8. Requirements for start-up of equipment.

D. Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.03 PROGRESS MEETINGS

A. Schedule and administer meetings throughout progress of the Work at maximum monthly
intervals.

B. Attendance Required: Job superintendent, major Subcontractors and suppliers, Owner, and
Architect, as appropriate to agenda topics for each meeting.

C. Agenda:

. Review minutes of previous meetings.

Review of Work progress.

Field observations, problems, and decisions.

Identification of problems that impede, or will impede, planned progress.
Review of submittals schedule and status of submittals.
Maintenance of progress schedule.

Corrective measures to regain projected schedules.

Planned progress during succeeding work period.

. Maintenance of quality and work standards.

10. Effect of proposed changes on progress schedule and coordination.
11. Other business relating to Work.

COoONIORrWN =

D. Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.04 CONSTRUCTION PROGRESS SCHEDULE

A. Within 10 days after date of the Agreement, submit preliminary schedule defining planned
operations for the first 60 days of Work, with a general outline for remainder of Work.

3.05 SUBMITTALS FOR REVIEW

A. When the following are specified in individual sections, submit them for review:
1. Product data.
2. Shop drawings.
3. Samples for selection.
4. Samples for verification.

B. Submit to Architect for review for the limited purpose of checking for conformance with
information given and the design concept expressed in the contract documents.

Samples will be reviewed only for aesthetic, color, or finish selection.

D. <After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES
article below and for record documents purposes described in Section 01 78 00 - Closeout
Submittals.

3.06 SUBMITTALS FOR INFORMATION

A. When the following are specified in individual sections, submit them for information:
Design data.

Certificates.

Test reports.

Inspection reports.

Manufacturer's instructions.

Manufacturer's field reports.

o
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ADMINISTRATIVE REQUIREMENTS StudioJAED Architects & Engineers
013000-2 Project No. 18105



Carrie Downie ES Roof Maintenance
November 5, 2019

B.

7.  Other types indicated.

Submit for Architect's knowledge as contract administrator or for Owner. No action will be
taken.

3.07 SUBMITTALS FOR PROJECT CLOSEOUT

A

B.

When the following are specified in individual sections, submit them at project closeout:
Project record documents.

Operation and maintenance data.

Warranties.

Bonds.

Other types as indicated.

gD~

Submit for Owner's benefit during and after project completion.

3.08 NUMBER OF COPIES OF SUBMITTALS

A

w

Documents for Review:
1.  Small Size Sheets, Not Larger Than 8-1/2 x 11 inches: Submit the number of copies that
Contractor requires, plus two copies that will be retained by Architect.

Documents for Information: Submit two copies.

Samples: Submit the number specified in individual specification sections; one of which will be
retained by Architect.

1.  After review, produce duplicates.

2. Retained samples will not be returned to Contractor unless specifically so stated.

3.09 SUBMITTAL PROCEDURES

A. Transmit each submittal with approved form.

B. Sequentially number the transmittal form. Revise submittals with original number and a
sequential alphabetic suffix.

C. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number, and
specification section number, as appropriate on each copy.

D. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of
Products required, field dimensions; adjacent construction Work, and coordination of
information is in accordance with the requirements of the Work and Contract Documents.

E. Schedule submittals to expedite the Project, and coordinate submission of related items.

F. For each submittal for review, allow 15 days excluding delivery time to and from the Contractor.

G. Identify variations from Contract Documents and Product or system limitations that may be
detrimental to successful performance of the completed Work.

H. Provide space for Contractor and Architect review stamps.

I.  When revised for resubmission, identify all changes made since previous submission.

J. Distribute reviewed submittals as appropriate. Instruct parties to promptly report any inability to
comply with requirements.

K. Submittals not requested will not be recognized or processed.

3.10 CADD RELEASE FORM (SAMPLE)
END OF SECTION
StudioJAED Architects & Engineers ADMINISTRATIVE REQUIREMENTS
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HEADQUARTERS

S—I-UDlo jAED 2500 WRANGLE HILL RD. 302.832-1652 PHONE

www.studiojaed.com

SUITE 110 302-832-1423 FAX
NEWARK, DE 19701

CADD Release Form

Any CADD files conveyed by StudioJAED (Professional) to (Recipient)
are provided for their convenience only.

The Drawings, Specifications and other documents, including those in electronic form,
prepared by the Professional and the Professional’s consultants are Instruments of
Service exclusively for the execution of the Professional’s service for the -

Project. The Recipient will not reuse or make or permit to
be made any modification to the drawings and/or specifications without the prior written
authorization of the Professional. The CADD drawings are being provided at the time
on electronic media to the Recipient for their internal use. - The Recipient agrees to waive
any claim against the Professional arising from any authorized reuse or modification of
the drawings and/or specifications.

In addition, the Recipient agrees, to the fullest extent permitted by law, to indemnify and
hold Professional harmless from any damage, liability or cost, including reasonable
attorney’s fees and cost of defense, arising from any reuse of the CADD files by the
Recipient or any person or entity which acquires or obtains the drawings and/or
specifications from or through the Recipient without prior written authorization of the
Professional.

We provide files in AutoCad .dwg format.

We hereby agree to the conditions outlined above.

Signature Date

Title
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SECTION 01 31 00
PROJECT MANAGEMENT AND COORDINATION
PART 1 - GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. This Section includes administrative provisions for coordinating construction operations on the
project including, but not limited to, the following:
1. General project coordination procedures.
2.  Coordination Drawings.
3. Administrative and supervisory personnel.
4. Project meetings.

B. Related Sections
1. Division 01 Section "Closeout Procedures" for coordinating Contract closeout.

C. Each contractor shall participate in coordination requirements. Certain areas of responsibility will
be assigned to a specific contractor.

1.03 DEFINITIONS

A. RFI: Request from Owner, Architect, or Contractor seeking information from each other during
construction.

1.04 COORDINATION

A. Coordination: Coordinate construction operations included in various Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate
construction operations, included in different Sections that depend on each other for proper
installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results where
installation of one part of the Work depends on installation of other components, before or
after its own installation.

2. Coordinate installation of different components with other contractors to ensure maximum
accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

B. If necessary, prepare memoranda for distribution to each party involved, outlining special
procedures required for coordination. Include such items as required notices, reports, and list of
attendees at meetings.

1. _Prepare similar memoranda for the Owner and separate contractors if coordination of their
Work is required.

C. ‘Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities and activities of other contractors to avoid conflicts
and to ensure orderly progress of the Work. Such administrative activities include, but are not
limited to, the following:

Preparation of the Contractor's Construction Schedule.

Preparation of the Schedule of Values.

Installation and removal of temporary facilities and controls.

Delivery and processing of submittals.

Progress meetings.

Pre-installation conferences.

Project closeout activities.

NogorwN =
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D. Conservation: Coordinate construction activities to ensure that operations are carried out with
consideration given to conservation of energy, water, and materials.

1.05 REQUESTS FOR INFORMATION (RFIS)

A. General: Immediately on discovery of the need for additional information or interpretation of the
Contract Documents, Contractor shall prepare and submit an RFI in the form specified.
1. Architect will return RFIs submitted to Architect by other entities controlled by Contractor
with no response.
2. Coordinate and submit RFls in a prompt manner so as to avoid delays in Contractor's work
or work of subcontractors.

B. Content of the RFI: Include a detailed, legible description of item needing information or
interpretation and the following:

1.  Project name

2. Project number

3. Date

4. Name of Contractor

5. Name of Architect

6. RFI number, numbered sequentially

7. RFI subject

8.  Specification Section number and title and related paragraphs, as appropriate

9. Drawing number and detail references, as appropriate

10. Field dimensions and conditions, as appropriate

11. Contractor's suggested resolution. If Contractor's solution(s) impacts the Contract Time or
the Contract Sum, Contractor shall state impact in the RFI

12. Contractor's signature

13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop

Drawings, coordination drawings, and other information necessary to fully describe items

needing interpretation.

a. If Contractor believes the RFI response warrants change in the Contract Time or the
Contract Sum, notify Architect in writing within [10] ten days of receipt of the RFI
response

C. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response
to affected parties. Review response and notify Architect within seven days if Contractor
disagrees with response.

D. RFI Log: Prepare, maintain, and submit a tabular log of RFls organized by the RFI number.
Submit log bi-weekly.

E. SUBMITTALS
1. Coordination Drawings: Prepare Coordination Drawings if limited space availability

necessitates maximum utilization of space for efficient installation of different components

or if coordination is required for installation of products and materials fabricated by

separate entities.

a. Indicate relationship of components shown on separate Shop Drawings.

b. Indicate required installation sequences.

c. Refer to Division 15 Section "Basic Mechanical Materials and Methods" and Division
16 Section "Basic Electrical Materials and Methods" for specific Coordination Drawing
requirements for mechanical and electrical installations.

F. Staff Names: Within 15 days of starting construction operations, submit a list of principal staff

1. assignments, including superintendent and other personnel in attendance at the Project
site. Identify individuals and their duties and responsibilities; list addresses and telephone
numbers, including home and office telephone numbers. Provide names, addresses, and

PROJECT MANAGEMENT AND COORDINATION StudioJAED Architects & Engineers
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telephone numbers of individuals assigned as standbys in the absence of individuals
assigned to the Project.

2. Post copies of list in the Project meeting room, in temporary field office, and by each
temporary telephone.

1.06 PROJECT MEETINGS

A. General: Schedule and conduct meetings and conferences at the Project site, unless otherwise
indicated.

1.  Attendees: Inform participants and others involved, and individuals whose presence is
required, of date and time of each meeting. Notify the Owner and the Architect of
scheduled meeting dates and times.

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees.

3. Minutes: Record significant discussions and agreements achieved. Distribute the meeting
minutes to everyone concerned, including the Owner and the Architect, within 3. days of the
meeting.

B. Preconstruction Conference: Schedule a preconstruction conference before starting
Construction, at a time convenient to the Owner and the Architect, but no later than 15 days
after execution of the Agreement. Hold the conference at the Project site or another convenient
location. Conduct the meeting to review responsibilities and personnel assignments.

1. Attendees: Authorized representatives of the Owner, the Architect, and their consultants;
the Contractor and its superintendent; major subcontractors; manufacturers; suppliers; and
other concerned parties shall attend the conference. All participants at the conference shall
be familiar with the Project and authorized to conclude matters relating to the Work.

2. Agenda: Discuss items of significance that could affect progress, including the following:

Tentative construction schedule

Phasing

Critical work sequencing

Designation of responsible personnel

Procedures for processing field decisions and Change Orders

Procedures for processing Applications for Payment

Distribution of the Contract Documents

Submittal procedures

Preparation of Record Documents

Use of the premises

Responsibility for temporary facilities and controls

Parking availability

Office, work, and storage areas

Equipment deliveries and priorities

First aid

Security

Progress cleaning

Working hours

TeTOS3ITATTSQ@NOQ0TD

C. Progress Meetings: Conduct progress meetings at weekly intervals. Coordinate dates of
meetings with preparation of payment requests.
1.  Agenda: Review and correct or approve minutes of previous progress meeting. Review
a. Contractor's Construction Schedule: Review progress since the last meeting.
Determine whether each activity is on time, ahead of schedule, or behind schedule, in
relation to the Contractor's Construction Schedule. Determine how construction
behind schedule will be expedited; secure commitments from parties involved to do
so. Discuss whether schedule revisions are required to ensure that current and
subsequent activities will be completed within the Contract Time.
b. Interface requirements

StudioJAED Architects & Engineers PROJECT MANAGEMENT AND COORDINATION
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1)  Sequence of operations
2) Status of submittals
3) Deliveries
4) Off-site fabrication
5) Access
6) Site utilization
) Temporary facilities and controls
8) Work hours
) Hazards and risks
10) Progress cleaning
11) Quality and work standard
12) Change Orders
13) Documentation of information for payment requests
2.  Reporting: Distribute minutes of the meeting to each party present and to parties who
should have been present. Include a brief summary, in narrative form, of progress since
the previous meeting and report of each meeting.
a. Schedule Updating: Revise the Contractor's Construction Schedule after each
progress meeting where revisions to the schedule have been made or recognized.
Issue revised schedule concurrently with the report of each meeting.

PART 3 - EXECUTION (NOT USED)

END OF SECTION

PROJECT MANAGEMENT AND COORDINATION StudioJAED Architects & Engineers
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SECTION 01 32 00
CONSTRUCTION PROGRESS
PART 1 - GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. This Section includes administrative and procedural requirements for documenting the progress
of construction during performance of the Work, including the following:

Preliminary Construction Schedule.

Contractor's Construction Schedule.

Submittals Schedule.

Daily construction reports.

Material location reports.

Field condition reports.

Preconstruction Photographs

Construction photographs.

elated Sections include the following:
Division 01 Section "Payment Procedures" for submitting the Schedule of Values.
Division 01 Section "Project Management and Coordination" for submitting and distributing
meeting and conference minutes.
Division 01 Section "Submittal Procedures" for submitting schedules and reports.
Division 01 Section "Closeout Procedures" for submitting construction photographs as
Project Record Documents at Project closeout.

1.03 DEFINITIONS

A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring,
and controlling the construction project. Activities included in a construction schedule consume
time and resources.

1. Critical activities are activities on the critical path. They must start and finish on the
planned early start and finish times.

2. Predecessor activity is an activity that must be completed before a given activity can be
started.

B. CPM: Critical path method, which is a method of planning and scheduling a construction project
where activities are arranged based on activity relationships. Network calculations determine
when activities can be performed and the critical path of Project.

N2 ONOORWN =
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C. Critical Path: The longest continuous chain of activities through the network schedule that
establishes the minimum overall Project duration and contains no float.

D. Event: The starting or ending point of an activity.

E. Float: The measure of leeway in starting and completing an activity.

1.  Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a
jointly owned, expiring Project resource available to both parties as needed to meet
schedule milestones and Contract completion date.

2.  Free float is the amount of time an activity can be delayed without adversely affecting the
early start of the following activity.

3. Total float is the measure of leeway in starting or completing an activity without adversely
affecting the planned Project completion date.

StudioJAED Architects & Engineers CONSTRUCTION PROGRESS
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F. Major Area: A story of construction, a separate building, or a similar significant construction
element.

G. Milestone: A key or critical point in time for reference or measurement.

H. Network Diagram: A graphic diagram of a network schedule, showing activities and activity
relationships.

I.  Resource Loading: The allocation of manpower and equipment necessary for the completion of
an activity as scheduled.

1.04 SUBMITTALS

A. Qualification Data: For firms and persons specified in "Quality Assurance" Article and in-house
scheduling personnel to demonstrate their capabilities and experience. Include lists of
completed projects with project names and addresses, names and addresses of architects and
owners, and other information specified.

B. Submittals Schedule: Submit three copies of schedule. Arrange the following information in a
tubular format:

Scheduled date for first submittal.

Specification Section number and title.

Submittal category (action or informational).

Name of subcontractor.

Description of the Work covered.

C. Contractor's Construction Schedule: Submit three printed copies of initial schedule, one a
reproducible print and one a blue- or black-line print, large enough to show entire schedule for
entire construction period.

D. CPM Reports: Concurrent with CPM schedule, submit three printed copies of each of the
following computer-generated reports. Format for each activity in reports shall contain activity
number, activity description, original duration, remaining duration, early start date, early finish
date, late start date, late finish date, and total float.

1. Activity Report: List of all activities sorted by activity number and then early start date, or
actual start date if known.

2. Logic Report: List of preceding and succeeding activities for all activities, sorted in
ascending order by activity number and then early start date, or actual start date if known.

3. Total Float Report: List of all activities sorted in ascending order of total float.

agrOND=

E. Photographic Documentation:

1. Preconstruction Photographs: Before commencement of demolition, take color, digital
photographs of Project site and surrounding properties, including existing items to remain
during construction, from different vantage points, as directed by Architect.

2. Periodic Construction Photographs: Take 12,coclor, digital photographs monthly with
timing each month adjust to coinside with the cutoff date associated with each Application
for Payment. Select vantage points to show stataus of construction and progress since
last photgraphs wre taken.

a. Photographer Qualifications: An individual who has been regularly engaged as a
professional photographer of construction projects for not less than three years.

b. Format: 4-by-6-inch (101-by-152-mm) smooth-surface matte prints on single weight
commercial grade stock.

c. ldentification: On back of each print, privide an applied label or rubber stamped
impression with the following information:
1)  Name of project
2) Name and address of photographer
3) Name of Architect
4) Name of Contractor

CONSTRUCTION PROGRESS StudioJAED Architects & Engineers
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5) Date photgraph was taken
6) Description of vantage point, indicating location, direction (by compass point)
and elevation or story of construction.

d. Digital Images: Submit a complete set of digital image electronic files with each
submittal of prints on CD-ROM. Ifentify electronic mediawith date photographs were
taken. Submit images that have same aspect ratio as the sensor, uncropped.

e. Obtain and transfer copyright usage rights from photographer to Owner for unlimited
reproduction of photographic documentation.

f.  Daily Construction Reports: Submit two copies at weekly intervals.

g. Material Location Reports: Submit two copies at weekly intervals.

h. Field Condition Reports: Submit two copies at weekly intervals.

1.05 QUALITY ASSURANCE

A

Scheduling Consultant Qualifications: An experienced specialist in CPM scheduling and
reporting.

1.06 COORDINATION

A

B.

Coordinate preparation and processing of schedules and reports with performance of
construction activities and with scheduling and reporting of separate contractors.

Coordinate Contractor's Construction Schedule with the Schedule of Values, list of

subcontracts, Submittals Schedule, progress reports, payment requests, and other required

schedules and reports.

1.  Secure time commitments for performing critical elements of the Work from parties
involved.

2. Coordinate each construction activity in the network with other activities and schedule
them in proper sequence.

PART 2 - PRODUCTS
2.01 SUBMITTALS SCHEDULE

A

Preparation: Submit a schedule of submittals, arranged in chronological order by dates required

by construction schedule. Include time required for review, resubmittal, ordering, manufacturing,

fabrication, and delivery when establishing dates.

1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and
Contractor's Construction Schedule.

2. Final Submittal: Submit concurrently with the first complete submittal of Contractor's
Construction Schedule.

2.02 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)

A

CPM Schedule: Prepare Contractor's Construction Schedule using a CPM network analysis

diagram.

1. Develop network diagram in sufficient time to submit CPM schedule so it can be accepted
for use no later than 15 days after date established for the Notice to Proceed..

2. Establish procedures for monitoring and updating CPM schedule and for reporting
progress. Coordinate procedures with progress meeting and payment request dates.

3. Use "one workday" as the unit of time.

CPM Schedule Preparation: Prepare a list of all activities required to complete the Work. Using

the preliminary network diagram, prepare a skeleton network to identify probable critical paths.

Using the preliminary network diagram, prepare a skeleton network to identify probable critical

paths.

1. Activities: Indicate the estimated time duration, sequence requirements, and relationship of
each activity in realtion to other activities. Include estimated time frames for the following
activities:

StudioJAED Architects & Engineers CONSTRUCTION PROGRESS
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Preparation and processing of submittals

Mobilization and demobilization

Purchase of materials

Delivery

Fabrication

Utility interruptions

Installation

Work by Owner that may affect or be affected by Contractor's activities

. Testing

Processing: Process data to produce output data or a computer-drawn, time-scaled
network. Revise data, reorganize activity sequences, and reproduce as often as necessary
to produce the CPM schedule within the limitations of the Contract Time.

Format: Mark the critical path. Locate the critical path near center of network; locate paths
with most float near the edges.

a. Subnetworks on separate sheets are permissible for activities clearly off the critical

b. path.

TT@ TP o0TD

Schedule Updating: At monthly intervals, update schedule to reflect actual construction progress
and activities. Issue schedule one week before each regularly scheduled progress meeting.
Include the following:

NookrwWN =

Identification of activities that have changed.

Changes in early and late start dates.

Changes in early and late finish dates.

Changes in activity durations in workdays.

Changes in the critical path.

Changes in total float or slack time.

Changes in the Contract Time

a. Revise schedule immediately after each meeting or other activity where revisions
have been recognized or made. Issue updated schedule concurrently with the report
of each such meeting.

2.03 REPORTS

A. Daily Construction Reports: Prepare a daily construction report recording the following

information concerning events at Project site:

1. List of subcontractors at Project site.

2.  List of separate contractors at Project site.

3. Approximate count of personnel at Project site.

4. High and low temperatures and general weather conditions.

5. Accidents.

6. _Meetings and significant decisions.

7. Unusual events (refer to special reports).

8. Stoppages, delays, shortages, and losses.

9. Meter readings and similar recordings.

10. Emergency procedures.

11. Orders and requests of authorities having jurisdiction.

12. Change Orders received and implemented.

13. Construction Change Directives received.

14. Services connected and disconnected.

15. Equipment or system tests and startups.

16. Partial Completions and occupancies.

17. Substantial Completions authorized.
CONSTRUCTION PROGRESS StudioJAED Architects & Engineers
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B. Material Location Reports: At monthly intervals, prepare a comprehensive list of materials
delivered to and stored at Project site. List shall be cumulative, showing materials previously
reported plus items recently delivered. Include with list a statement of progress on and delivery
dates for materials or items of equipment fabricated or stored away from Project site.

C. Field Condition Reports: Immediately on discovery of a difference between field conditions and
the Contract Documents, prepare a detailed report. Submit with a request for information.
Include a detailed description of the differing conditions, together with recommendations for

changing the Contract Documents.
PART 3 - EXECUTION (NOT USED)
END OF SECTION
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SECTION 01 33 00
SUBMITTAL PROCEDURES
PART 1 - GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. Section includes requirements for the submittal schedule and administrative and procedural
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.
1.  Process designated submittals for the Project electronically through designated email
system.

1.03 DEFINITIONS

A. Action Submittals: Written and graphic information and physical samples that require Architect's
responsive action. Action submittals are those submittals indicated in individual Specification
Sections as "action submittals.”

B. Informational Submittals: Written and graphic information and physical samples that do not
require Architect's and responsive action. Submittals may be rejected for not complying with
requirements. Informational submittals are those submittals indicated in individual Specification
Sections as "informational submittals."

C. Portable Document Format (PDF): An open standard file format licensed by Adobe Systems
used for representing documents in a device-independent and display resolution-independent
fixed-layout document format.

D. Email System: A method to transmit certain electronic submittals between the Contractor,
Architect, and Owner, via email.

1.  For consistency, the standard file format will be PDF. Convert paper originals and other file
formats to PDF prior to submission.

2. In the event of system malfunction, submittals shall be processed in accordance with the
Architect's instructions, until the system malfunction has been corrected.

3.  For this Project, process the following submittal types through the designated email
system:

Product Data.

Shop Drawings.

Product Schedules.

Qualification Data.

Certificates (Welding, Installer, Manufacturer, Product, and Material, as applicable).

Test Reports (Material, Product, Preconstruction, Compatibility, and Field, as

applicable).

Research Reports.

Warranty (sample).

Design Data, including calculations.

Coordination Drawings.

Delegated-Design Services Certifications.

4, For Samples, provide electronic submittal of Sample cover sheet, identifying location and
actual delivery date of Samples. Deliver Samples to location (Architect's office, Project
site, etc.) as directed by the Architect.

a. Architect will identify delivery location(s) after receipt and review of Contractor's
Submittal Schedule.
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1.04 SUBMITTAL SCHEDULE

A

Submittal Schedule: Submit a schedule of submittals indicating scheduled date for each
submission. Factor time required for review, ordering, manufacturing, fabrication, and delivery
when establishing submission dates. Include additional time required for making corrections or
revisions to submittals noted by Architect and additional time for handling and reviewing
submittals required by those corrections.
1. Submit concurrently with the first complete submittal of Contractor's construction schedule.
2. Format: Arrange the following information in a tabular format:

a. Specification Section number and title.

b. A/E Number.

1)  Architect will furnish Contractor with unique "A/E Number" designation for each
required submittal.

c. Submittal category: Action; informal.

d. Submittal type: Product Data, Shop Drawings, Samples, etc.

e. Description of the Work covered.

f.  Scheduled date for first submittal.

1.05 COLOR SCHEDULE

A

Color Schedule: Within 30 days after date of Notice of Award, submit.a complete list of
proposed manufacturers and complete product designations (i.e. model, grade, series, product
line, etc.) for each item requiring color selection by Architect.

1.06 SUBMITTAL ADMINISTRATIVE REQUIREMENTS

A. Coordination: Coordinate preparation and processing of submittals with performance of
construction activities.

1.  Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals,
and related activities that require sequential activity.

2. Where indicated, submit all submittal items required for each Specification Section
concurrently.

3. Coordinate transmittal of different types of submittals for related parts of the Work so
processing will not be delayed because of need to review submittals concurrently for
coordination.

a. Architect reserves the right to withhold action on a submittal requiring coordination
with other submittals until related submittals are received.

B. Processing Time: Allow sufficient time for submittal review, including time for resubmittals. No
extension of the Contract Time will be authorized because of failure to transmit submittals
enough in advance of the Work to permit processing, including resubmittals.

C. Electronic Submittals: Identify and incorporate information in each electronic submittal file as
follows:

1. Includea cover sheet on each submittal item for identification. Do not combine different
submittals under same cover sheet; only one submittal is to be provided per email.

a. Cover Sheet: Use PDF version of sample form included in Project Manual. Complete
each item on form, sign and date. Architect will furnish PDF version of sample form.

2. Name submittal file as directed by Architect.

3. Transmit each submittal via email using subject line as directed by Architect.

4. Send submittal to designated Project-specific email address:

a. Use the following email address: zigmondb@studiojaed.com.

D. Resubmittals: Make resubmittals in same form and, for non-electronic submittals, in the same
number of copies as initial submittal.

1. Note date and content of revision in label or title block and clearly indicate extent of
revision.

SUBMITTAL PROCEDURES StudioJAED Architects & Engineers
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2.  Resubmit submittals until they are marked with approval notation from Architect.
3. Refer to Supplementary Conditions for provisions allowing Owner to obtain reimbursement
from the Contractor for amounts paid to the Architect for evaluation of certain resubmittals.

E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers,
fabricators, installers, authorities having jurisdiction, and others as necessary for performance
of construction activities.

F. Use for Construction: Retain complete copies of submittals on Project site. Use only final action
submittals that are marked with approval notation from Architect.

PART 2 - PRODUCTS
2.01 SUBMITTAL PROCEDURES, GENERAL

A. General Submittal Procedure Requirements: Prepare and submit submittals required by
individual Specification Sections. Types of submittals are indicated in individual Specification
Sections.

2.02 ELECTRONIC SUBMITTAL PROCEDURES

A. Use the designated email system for submittals in this Article.
1. Submit electronic submittals via email as PDF electronic files.
a. Architect will return annotated file. Annotate and retain one copy of file as an
electronic Project record document file.

B. Product Data: Collect information into a single submittal for each element of construction and
type of product or equipment.
1. Mark submittal to show which products and options are applicable.
2. Include the following information, as applicable:
a. Manufacturer's catalog cuts.
b. Statement of compliance with specified referenced standards.
c. Testing by recognized testing agency.
3. For equipment, include the following in addition to the above, as applicable:
a. Printed performance curves.
b. Clearances required to other construction, if not indicated on accompanying Shop
Drawings.

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base
Shop Drawings on reproductions of the Contract Documents or standard printed data, unless
submittal based on Architect's digital data drawing files is otherwise permitted.

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the following
information, as applicable:

Identification of products.

Schedules.

Compliance with specified standards.

Notation of dimensions established by field measurement.

Relationship and attachment to adjoining construction clearly indicated.

Seal and signature of professional engineer if specified.

D. Qualification Data: Prepare written information that demonstrates capabilities and experience of
firm or person. Include lists of completed projects with project names and addresses, contact
information of architects and owners, and other information specified.

E. Certificates:

1.  Welding Certificates: Prepare written certification that welding procedures and personnel
comply with requirements in the Contract Documents. Submit record of Welding
Procedure Specification and Procedure Qualification Record on AWS forms. Include
names of firms and personnel certified.
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2. Installer Certificates: Submit written statements on manufacturer's letterhead certifying that
Installer complies with requirements in the Contract Documents and, where required, is
authorized by manufacturer for this specific Project.

3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead
certifying that manufacturer complies with requirements in the Contract Documents.
Include evidence of manufacturing experience where required.

4. Product Certificates: Submit written statements on manufacturer's letterhead certifying that
product complies with requirements in the Contract Documents.

5. Material Certificates: Submit written statements on manufacturer's letterhead certifying that
material complies with requirements in the Contract Documents.

F. Test Reports:

1. Material Test Reports: Submit reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting test results of material for compliance
with requirements in the Contract Documents.

2. Product Test Reports: Submit written reports indicating that current product produced by
manufacturer complies with requirements in the Contract Documents. Base reports on
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency,
or on comprehensive tests performed by a qualified testing agency.

3.  Preconstruction Test Reports: Submit reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of tests performed
before installation of product, for compliance with performance requirements in the
Contract Documents.

4. Compatibility Test Reports: Submit reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting results of compatibility tests performed
before installation of product. Include written recommendations for primers and substrate
preparation needed for adhesion.

5.  Field Test Reports: Submit written reports indicating and interpreting results of field tests
performed either during installation of product or after product is installed in its final
location, for compliance with requirements in the Contract Documents.

G. Research Reports: Submit written evidence, from a model code organization acceptable to
authorities having jurisdiction, that product complies with building code in effect for Project.

H. Warranty: Submit sample warranties as required in individual Specification Sections.

I.  Design Data: Prepare and submit written and graphic information, including, but not limited to,
performance and design criteria, list of applicable codes and regulations, and calculations.
Include list of assumptions and other performance and design criteria and a summary of loads.
Include load diagrams if applicable. Provide name and version of software, if any, used for
calculations. Include page numbers.

J.  Coordination Drawing Submittals: Comply with requirements specified in Division 01 Section
"Project Management and Coordination."

K. <Delegated-Design Services Certification: Submit certificate, signed and sealed by the
responsible design professional, for each product and system specifically assigned to
Contractor to be designed or certified by a design professional.

1. Indicate that products and systems comply with performance and design criteria in the
Contract Documents. Include list of codes, loads, and other factors used in performing
these services.

2. In addition, for a project in New Jersey, provide three paper copies of certificate, signed
and sealed (with raised seal) by the responsible design professional.
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2.03 NON-ELECTRONIC SUBMITTAL PROCEDURES

A. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these
characteristics with other elements and for a comparison of these characteristics between
submittal and actual component as delivered and installed.

1.  Transmit Samples that contain multiple, related components such as accessories together
in one submittal package.

2. Identification: Attach label on unexposed side of Samples that includes the following:

a. Generic description of Sample.

b. Product name and name of manufacturer.

c. Sample source.

d. Number and title of applicable Specification Section.

3. Disposition: Maintain sets of approved Samples at Project site, available for quality-control
comparisons throughout the course of construction activity. Sample sets may be used to
determine final acceptance of construction associated with each set.

4. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or
sections of units showing the full range of colors, textures, and patterns available. Number
of Samples: Submit three full sets of available choices where color, pattern, texture, or
similar characteristics are required to be selected from manufacturer's product line.
Architect will return one submittal with options selected.

5. Samples for Verification: Submit full-size units or Samples of size indicated, prepared from
same material to be used for the Work, cured and finished in manner specified, and
physically identical with material or product proposed for use, and that show full range of
color and texture variations expected. Samples include, but are not limited to, the
following: partial sections of manufactured or fabricated components; small cuts or
containers of materials; complete units of repetitively used materials; swatches showing
color, texture, and pattern; color range sets; and components used for independent testing
and inspection.

a. Number of Samples: Submit three sets of Samples. Architect will return one set.

1) If variation in color, pattern, texture, or other characteristic is inherent in material
or product represented by a Sample, submit at least three sets of paired units
that show approximate limits of variations.

B. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each
portion of the Work, including those who are to furnish products or equipment fabricated to a
special design. Include the following information in tabular form:

1.  Name, address, and telephone number of entity performing subcontract or supplying
products

2. Number and title of related Specification Section(s) covered by subcontract.

3.  Submit subcontract list in the following format:

a. Number of Copies: Four paper copies of subcontractor list, unless otherwise
indicated. Architect will return one copy.

C. Key Personnel Names: No later than 15 days after date of Notice of Award, submit a list of key
personnel assignments, including superintendent and other personnel in attendance at Project
site.

1. Identify individuals and their duties and responsibilities; list addresses and telephone
numbers, including emergency, office, and cellular telephone numbers and email
addresses.

a. Number of Copies: Four paper copies of key personnel list, unless otherwise
indicated.

D. Closeout Submittals and Maintenance Material Submittals: Comply with requirements specified
in Division 01 Section "Closeout Procedures."
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E. Maintenance Data: Comply with requirements specified in Division 01 Section "Operation and
Maintenance Data."

2.04 DELEGATED-DESIGN SERVICES

A. Performance and Design Criteria: Where professional design services or certifications by a
design professional are specifically required of Contractor by the Contract Documents, provide
products and systems complying with specific performance and design criteria indicated.

B. If criteria indicated are not sufficient to perform services or certification required, submit a
written request for additional information to Architect.

PART 3 - EXECUTION
3.01 CONTRACTOR'S REVIEW

A. Action and Informational Submittals: Review each submittal and check for coordination with
other Work of the Contract and for compliance with the Contract Documents. Note corrections
and field dimensions. Identify any deviations from Contract Document requirements. Mark
cover sheet with approval before submitting to Architect.

1.  Sign and date statement certifying that submittal has been reviewed, checked, and
approved for compliance with the Contract Documents.

3.02 ARCHITECT'S ACTION

A. General: Architect will not review submittals that do not bear Contractor's approval and will
return them without action.

B. Action Submittals: Architect will review each submittal, make marks to indicate corrections or
revisions required, and return it. Architect will mark submittal appropriately to indicate action, as
follows:

1. Final Unrestricted Release: Where the submittal is marked "Approved," the Work covered
by the submittal may proceed provided it complies with the Contract Documents. Final
acceptance will depend on that compliance.

2.  Final-but-Restricted Release: Where the submittal is marked "Approved as Noted," the
Work covered by the submittal may proceed provided it complies both with Architect's
notations and corrections on the submittal and the Contract Documents. Final acceptance
will depend on that compliance.

3. Resubmit: Where the submittal is marked "Approved, Revise and Return Corrected
Copies," the Work covered by the submittal may proceed provided it complies both with
Architect's notations and corrections on the submittal and the Contract Documents. Revise
submittal according to Architect's notations and corrections and return corrected copies.
Final acceptance will depend on that compliance.

4. Rejected: Where the submittal is marked "Rejected," do not proceed with the Work
covered by the submittal. Prepare a new submittal for a product that complies with the
Contract Documents.

5. Incomplete - Resubmit: Where the submittal is marked "Incomplete, Submit Additional
Information," do not proceed with the Work covered by the submittal. Prepare additional
information requested, or required by the Contract Documents, that indicates compliance
with requirements, and resubmit.

C. Informational Submittals: Architect will review each submittal and will not return it, or will return it
if it does not comply with requirements.

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned
for resubmittal without review.

E. Limitinformation submitted to specific products indicated. Do not submit extraneous matter.
Submittals containing excessive extraneous matter will be returned for resubmittal withou
review.

SUBMITTAL PROCEDURES StudioJAED Architects & Engineers
013300-6 Project No. 18105



Carrie Downie ES Roof Maintenance
November 5, 2019

F. Submittals not required by the Contract Documents may be returned by the Architect without
action.

ATTACHMENT(S): SUMITTAL COVER SHEET
DELEGATED DESIGN SUBMITTAL FORM

END OF SECTION
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SECTION 01 40 00
QUALITY REQUIREMENTS

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Control of installation.

B. Tolerances.

C. Testing and inspection services.

D. Manufacturers' field services.
PART 3 EXECUTION
2.01 CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce Work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.

C. Should manufacturers' instructions conflict with Contract Documents, request clarification from
Architect before proceeding.

D. Comply with specified standards as minimum quality for the Work except where more stringent
tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

E. Have Work performed by persons qualified to produce required and specified quality.

F. Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

G. Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion, and disfigurement.

2.02 TOLERANCES

A. Monitor fabrication and installation tolerance control of products to produce acceptable Work.
Do not permit tolerances to accumulate.

B. Comply with manufacturers' tolerances. Should manufacturers' tolerances conflict with Contract
Documents, request clarification from Architect before proceeding.

C. Adjust products to appropriate dimensions; position before securing products in place.
2.03 MANUFACTURERS' FIELD SERVICES

A. When specified in individual specification sections, require material or product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship, as applicable, and to initiate instructions
when necessary.

B. Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers' written instructions.

2.04 DEFECT ASSESSMENT
A. Replace Work or portions of the Work not conforming to specified requirements.

B. If, in the opinion of Architect, it is not practical to remove and replace the Work, Architect will
direct an appropriate remedy or adjust payment.

END OF SECTION
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SECTION 01 4200

REFERENCES

PART 1 - GENERAL

1.1

1.2

1.3

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

DEFINITIONS
General: Basic Contract definitions are included in the Conditions of the Contract.

"Approved": When used to convey Architect's action on Contractor's submittals, applications,
and requests, "approved" is limited to Architect's duties and responsibilities as stated in the

Conditions of the Contract.

"Directed": A command or instruction by Architect. Other terms including "requested,"
"authorized," "selected," "approved," "required," and "permitted" have the same meaning as

"directed."

"Indicated": Requirements expressed by graphic representations or in written form on
Drawings, in Specifications, and in other Contract Documents. Other terms including "shown,"
"noted," "scheduled," and "specified" have the same meaning as "indicated."

"Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having
jurisdiction, and rules, conventions, and agreements within the construction industry that control
performance of the Work.

"Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly,
installation, and similar operations.

"Install": Operations at Project site including unloading, temporarily storing, unpacking,
assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing,
protecting, cleaning, and similar operations.

"Provide": Furnish and install, complete and ready for the intended use.

"Project Site": Space available for performing construction activities. The extent of Project site
is shown on Drawings and may or may not be identical with the description of the land on

which Project is to be built.

INDUSTRY STANDARDS

Applicability of Standards: Unless the Contract Documents include more stringent
requirements, applicable construction industry standards have the same force and effect as if
bound or copied directly into the Contract Documents to the extent referenced. Such standards
are made a part of the Contract Documents by reference.

REFERENCES



B.  Publication Dates: Comply with standards in effect as of date of the Contract Documents,
unless otherwise indicated.

C. Copies of Standards: Each entity engaged in construction on Project should be familiar with
industry standards applicable to its construction activity. Copies of applicable standards are not
bound with the Contract Documents.

1.  Where copies of standards are needed to perform a required construction activity, obtain
copies directly from publication source.

D.  Abbreviations and Acronyms for Standards and Regulations: Where abbreviations and
acronyms are used in Specifications or other Contract Documents, they shall mean the
recognized name of the standards and regulations in the following list. Names, telephone
numbers, and Web-site addresses are subject to change and are believed to be accurate and up-
to-date as of the date of the Contract Documents.

ADAAG  Americans with Disabilities Act (ADA) (800) 872-2253
Architectural Barriers Act (ABA)
Accessibility Guidelines for Buildings and Facilities (202) 272-0080

Available from Access Board
www.access-board.gov

CFR Code of Federal Regulations (888) 293-6498
Available from Government Printing Office {202) 512-1530
www.gpoaccess.gov/cfi/index.html

CRD Handbook for Concrete and Cement (601) 634-2355
Available from Army Corps of Engineers
Waterways Experiment Station
www.wes.army.mil

DOD Department of Defense Military Specifications and Standards (215) 697-6257
Available from Department of Defense Single Stock Point
www.dodssp.daps.mil

DSCC Defense Supply Center Columbus

(See FS)
FED-STD Federal Standard
(See FS)
FS Federal Specification - (215) 697-6257

Available from Department of Defense Single Stock Point
www.dodssp.daps.mil

Available from General Services Administration (202) 501-1021
www.fss.gsa.gov

Available from National Institute of Building Sciences (202) 289-7800
www.nibs.org

FTMS Federal Test Method Standard
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ICC-ES

MIL-STD

MILSPEC

UFAS

(See FS)

ICC Evaluation Service, Inc.
WWW.icC-€S.01g

(See MILSPEC)

Military Specification and Standards
Available from Department of Defense Single Stock Point
www.dodssp.daps.mil

(Formerly: National Evaluation Service)
(See ICC-ES)

Uniform Federal Accessibility Standards
Auvailable from Access Board
www.access-board.gov

1.4 ABBREVIATIONS AND ACRONYMS

(800) 423-6587
(562) 699-0543

(215) 697-6257

(800) 872-2253
(202) 272-0080

A.  Industry Organizations: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities indicated in Gale
Research's "Encyclopedia of Associations" or in Columbia Books' "National Trade &
Professional Associations of the U.S."

B.  Industry Organizations: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities in the following list.
Names, telephone numbers, and Web-site addresses are subject to change and are believed to be
accurate and up-to-date as of the date of the Contract Documents.

AABC

AASHTO

AATCC

ABMA

ACl

Aluminum Association, Inc. (The)
www.aluminum.org

Associated Air Balance Council
www.aabchq.com

American Architectural Manufacturers Association
www.aamanet.org

American Association of State nghway and
Transportation Officials
www.transportation.org

American Association of Textile Chemists and Colorists (The)
www.aatcc.org

American Bearing Manufacturers Association
www.abma-dc.org

ACI International

(202) 862-5100

(202) 737-0202

(847) 303-5664

(202) 624-5800

(919) 549-8141

(202) 367-1155

(248) 848-3700
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ACPA

AEIC

AF&PA

AGA

AGC

AISC

AISI

AITC

ALCA

ALSC

AMCA

ANSI

AOSA

APA

REFERENCES

(American Concrete Institute)
www.aci-int.org

American Concrete Pipe Association
www.concrete-pipe.org

Association of Edison Illuminating Companies, Inc. (The)
www.aeic.org

American Forest & Paper Association
www.afandpa.org

American Gas Association
WWw.aga.org

Associated General Contractors of America (The)
WWW.agc.org

American Hardboard Association
(Now part of CPA)

Asphalt Institute
www.asphaltinstitute.org

American Institute of Architects (The)
Www.aia.org

American Institute of Steel Construction
WWw.aisc.org

American Iron and Steel Institute
www.steel.org

American Institute of Timber Construction
www.aitc-glulam.org

Associated Landscape Contractors of America
www.alca.org

American Lumber Standard Committee, Incorporated
www.alsc.org

Air Movement and Control Association International, Inc.
WWW.amca.org

American National Standards Institute
Wwww.ansi.org

Association of Official Seed Analysts
www.aosaseed.com

APA - The Enginecered Wood Association
www.apawood.org

(972) 506-7216
(205) 257-2530
(800) 878-8878
(202) 463-2700

(202) 824-7000

(703) 548-3118

(859) 288-4960

(800) 242-3837
(202) 626-7300

(800) 644-2400
(312) 670-2400
(202) 452-7100
(303) 792-9559
(800) 395-2522
(703) 736-9666
(301) 972-1700
(847) 394-0150

(202) 293-8020

(505) 522-1437

(253) 565-6600



ARMA

ASCE

ASHRAE

ASME

ASSE

ASTM

AWCI

AWCMA

AWI

AWPA

AWS

AWWA

BHMA

Architectural Precast Association
www.archprecast.org

American Petroleum Institute
www.api.org

Air-Conditioning & Refrigeration Institute
WWW.ari.org

Asphalt Roofing Manufacturers Association
www.asphaltroofing.org

American Society of Civil Engineers
WWW.asce.org

American Society of Heating, Refrigerating and
Air-Conditioning Engineers
www.ashrae.org

ASME International
(The American Society of Mechanical Engineers International)

WWW.asme.org

American Society of Sanitary Engineering
www.asse-plumbing.org

ASTM International
(American Society for Testing and Materials International)
www.astm.org

AWCI International
(Association of the Wall and Ceiling Industries International)
wWwWWw.awci.org

American Window Covering Manufacturers Association
(Now WCSC)

Architectural Woodwork Institute
www.awinet.org

American Wood-Preservers' Association
wWwWw.awpa.com

American Welding Society
WWW.aws.org

American Water Works Association
WWW.awwa.org

Builders Hardware Manufacturers Association
www.buildershardware.com

(239) 454-6989

(202) 682-8000

(703) 524-8800

(202) 207-0917

(800) 548-2723
(703) 295-6300
(800) 527-4723
(404) 636-8400
(800) 843-2763
(212) 591-7722
(440) 835-3040

(610) 832-9585

(703) 534-8300

(800) 449-8811
(703) 733-0600

(334) 874-9800
(800) 4439353
(305) 4439353

(800) 926-7337
(303) 794-7711

(212) 297-2122

REFERENCES



BIA

BIFMA

CCC

CDA

CFFA

CGA

CIMA

CISCA

CISPI

CLFMI

CPA

CPPA

CRI

CRSI

CSA

CSI

CTI

REFERENCES

Brick Industry Association (The)
www.bia.org

BIFMA International
(Business and Institutional Fumniture Manufacturer's
Association International) www.bifma.com

Cast Stone Institute
www.caststone.org

Carpet Cushion Council
www.carpetcushion.org

Copper Development Association Inc.
WWW.COPPET.Org

Chemical Fabrics & Film Association, Inc.
www.chemicalfabricsandfilm.com

Compressed Gas Association
www.cganet.com

Cellulose Insulation Manufacturers Association
www.cellulose.org

Ceilings & Interior Systems Construction Association
WWW.cisca.org

Cast Iron Soil Pipe Institute
WWW.CiSpi.org

Chain Link Fence Manufacturers Institute
www.chainlinkinfo.org

Composite Panel Association
www.pbmdf.com

Corrugated Polyethylene Pipe Association
www.cppa-info.org-

Carpet & Rug Institute (The)
www .carpet-rug.com

Concrete Reinforcing Steel Institute
WWW.CIS1.0Tg

CSA International (Formerly: IAS - International Approval Services)

www.csa-international.org

Construction Specifications Institute (The)
www.csinet.org

Cooling Technology Institute (Formerly: Cooling Tower Institute)

(703) 620-0010

(616) 285-3963

(770) 972-3011
(203) 637-1312
(800) 232-3282

(212) 251-7200

(216) 241-7333
(703) 788-2700
(888) 881-2462

(937) 222-2462

(630) 584-1919

(423) 892-0137

(301) 596-2583

(301) 670-0604

(800) 510-2772

(202) 462-9607

(800) 882-8846
(706) 278-3176

(847) 517-1200
(800) 463-6727
(416) 747-4000
(800) 689-2900

(703) 684-0300
(281) 583-4087



DHI

EIA

EIMA

EICDC

EIMA

FCI

FM

FMG

FSA

FSC

GA

GANA

GS

GSI

HI

HI

HMMA

www.cti.org

Door and Hardware Institute
www.dhi.org

Electronic Industries Alliance
www.eia.org

EIFS Industry Members Association
www.eima.com

Engineers Joint Contract Dncuments Committee
WWW.asce.org

Expansion Joint Manufacturers Association, Inc.
WWW.€jma.org

Fluid Controls Institute
www.fluidcontrolsinstitute.org

Factory Mutual System
(Now FMGQG)

FM Global (Formerly: FM - Factory Mutual System)
www.fmglobal.com

Fluid Sealing Association
www.fluidsealing.com

Forest Stewardship Council
www.fsc.org

Gypsum Association
WWW.Zypsum.org

Glass Association of North America
www.glasswebsite.com

Green Seal
www.greenseal.org

Geosynthetic Institute
www.geosynthetic-institute.org

Hydraulic Institute
WWW.pumps.org

Hydronics Institute
www.gamanet.org

Hollow Metal Manufacturers Association
(Part of NAAMM)

(703) 222-2010
(703) 907-7500
(800) 294-3462

(770) 968-7945

(800) 548-2723
(703)295-6300
(914) 332-0040

(216) 241-7333

(401) 275-3000

(610) 971-4850

52 951 5146905

(202) 289-5440

(785) 271-0208

(202) 872-6400

(610) 522-8440

(888) 786-7744

(973) 267-9700

(908) 464-8200
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HPVA

HPW

IAS

ICEA

ICRI

IEC

IEEE

IESNA

IGCC

IGMA

ILI

ISO

ISSFA

ITU

KCMA

LMA

LPI

REFERENCES

Hardwood Plywood & Veneer Association
www.hpva.org

H. P. White Laboratory, Inc.
www.hpwhite.com

International Approval Services
(Now CSA International)

Insulated Cable Engineérs Association, Inc.
www.icea.net

International Concrete Répair Institute, Inc.
wWww.icri.org

International Electrotechnical Commission
www.iec.ch

Institute of Electrical and Electronics Engineers, Inc. (The)

www.ieee.org

Iluminating Engineering Society of North America
www.lesna.org

Insulating Glass Certification Council
www.igcc.org

Insulating Glass Manufacturers Alliance (The)
www.igmaonline.org

Indiana Limestone Institute of America, Inc.
www.iliai.com

International Organization for Standardization
www.iso.ch

International Solid Surface Fabricators Association
www.issfa.net

International Telecommunication Union
www.itu.int/home

Kitchen Cabinet Manufacturers Association
www.kcma.org

Laminating Materials Association
(Now part of CPA)

Lightning Protection Institute
www.lightning.org

(703) 435-2900

(410) 838-6550

(770) 830-0369

(847) 827-0830

41229190211

(212) 419-7900

(212) 248-5000

(315) 646-2234

(613) 233-1510

(812) 275-4426

41227490111

(702) 567-8150

41227305111

(703) 264-1690

(800) 488-6864
(847) 577-7200



MBMA

MFMA

MFMA

MIA

MPI

MSS

NAAMM

NACE

NADCA

NAIMA

NBGQA

NCAA

NCMA

NCPI

NCTA

Metal Building Manufacturers Association
www.mbma.com

Maple Flooring Manufacturers Association
www.maplefloor.org

Metal Framing Manufacturers Association
www.metalframingmfg.org

Material Handling
(Now MHIA)

Material Handling Industry of America
www.mhia.org

Marble Institute of America
www.marble-institute.com

Master Painters Institute
www.paintinfo.com

Manufacturers Standardization Society of The Valve and
Fittings Industry Inc.
www.mss-hq.com

National Association of Architectural Metal Manufacturers
WWWw.naamm.org

NACE International
(National Association of Corrosion Engineers International)

wWww.nace.org

National Air Duct Cleaners Association
www.nadca.com

North American Insulation Manufacturers Association (The)
wWwWw.naima.org

National Building Granite Quarries Association, Inc.
www.nbgga.com

National Collegiate Athletic Association (The)
WWW.Nncaa.org

National Concrete Masonry Association
WWwWWw.ncma.org

National Clay Pipe Institute
WWW.Ncpi.org

National Cable & Telecommunications Association

(216) 241-7333
(847) 480-9138

(312) 644-6610

(800) 345-1815
(704) 676-1190
(440) 250-9222

(888) 674-8937

(703) 281-6613

(312) 332-0405

(281) 228-6200

(202) 737-2926

(703) 684-0084

(800) 557-2848
(317) 917-6222
(703) 713-1900
(262) 248-9094

(202) 775-3550

REFERENCES



NEBB

NECA

NeLMA

NEMA

NETA

NFHS

NFPA

NFRC

NGA

NHLA

NLGA

NOFMA

NRCA

NRMCA

NSF

NSSGA

REFERENCES

www.ncta.com

National Environmental Balancing Bureau
www.nebb.org

National Electrical Contractors Association
www.necanet.org

Northeastern Lumber Manufacturers' Association
www.nelma.org

National Electrical Manufacturers Association
WWW.Nnema.org

InterNational Electrical Testing Association
www.netaworld.org

National Federation of State High School Associations

www.nfhs.org

NFPA
(National Fire Protection Association)
www.nfpa.org

National Fenestration Rating Council
www.nfrc.org

National Glass Association
www.glass.org

National Hardwood Lumber Association
www.natlhardwood.org

National Lumber Grades Authority
www.nlga.org

National Oak Flooring Manufacturers Association
www.nofma.org

National Roofing Contractors Association
www.nrca.net

National Ready Mixed Concrete Association
WWW.NITICa.o1rg

NSF International
(National Sanitation Foundation International)
www.nsf.org

National Stone, Sand & Gravel Association
WWW.Nnssga.org

(301) 977-3698

(301) 657-3110

(207) 829-6901

(703) 841-3200

(303) 697-8441

(317) 972-6900

(800) 344-3555
(617) 770-3000

(301) 589-1776

(703) 442-4890

(800) 933-0318

(901)377-1818

(604) 524-2393
(901) 526-5016
(800) 323-9545

(847) 299-9070

(888) 846-7622
(301) 587-1400

(800) 673-6275
(734) 769-8010

(800) 342-1415
(703) 525-8788



NTMA

NTRMA

NWWDA

OPL

PCI

PDCA

PDI

PGI

PTI

RCSC

RFCI

RIS

SAE

SDI

SDI

SEFA

SEI

National Terrazzo & Mosaic Association, Inc.
www.ntma.com

National Tile Roofing Manufacturers Association

(Now TRI)

National Wood Window and Door Association
(Now WDMA)

Omega Point Laboratories, Inc.
www.opl.com

Precast/Prestressed Concrete Institute
www.pci.org

Painting & Decorating Contractors of America
www.pdca.com

Plumbing & Drainage Institute
www.pdionline.org

PVC Geomembrane Institute
http://pgi-tp.ce.uiuc.edu

Post-Tensioning Institute
www.post-tensioning.org

Research Council on Structural Connections
www.boltcouncil.org

Resilient Floor Covering Institute
www.rfci.com

Redwood Inspection Service
www.calredwood.org

SAE International
WWW.Sae.org

Steel Deck Institute
www.sdi.org

Steel Door Institute
www.steeldoor.org

Scientific Equipment and Furniture Association
www.sefalabs.com

Structural Engineering Institute
www.seinstitute.com

(800) 323-9736
(540) 751-0930

(800) 966-5253
(210) 635-8100
(312) 786-0300
(800) 332-7322
(314) 514-7322

(800) 589-8956
(978) 557-0720
(217) 333-3929
(602) 870-7540
(800) 644-2400
(312) 670-2400

(301) 340-8580

(888) 225-7339
(415) 382-0662

(724) 776-4841

(847) 462-1930

(440) 899-0010

(516) 294-5424

(800) 548-2723
(703) 295-6195

REFERENCES



SGCC

SIA

SIGMA

SII

SMA

SMACNA

SMPTE

SPFA

SPIB

SPI/SPFD

SPRI

SSINA

SSPC

STI

SWI

SWRI

REFERENCES

Safety Glazing Certification Council
WWW.SECC.0Tg

Security Industry Association
www.siaonline.org

Sealed Insulating Glass Manufacturers Association
(Now IGMA)

Steel Joist Institute
www.steeljoist.org

Screen Manufacturers Association
www.smacentral.org

Sheet Metal and Air Conditioning Contractors'
National Association
WWW.SImacna.org

Society of Motion Picture and Television Engineers
www.smpte.org

Spray Polyurethane Foam Alliance

(Formerly: SPI/SPFD - The Society of the Plastics
Industry, Inc.; Spray Polyurethane Foam Division)
www.sprayfoam.org :

Southern Pine Inspection Bureau (The)
www.spib.org

Society of the Plastics Industry, Inc. (The)
Spray Polyurethane Foam Division
(Now SPFA)

SPRI
(Single Ply Roofing Institute)
WWW.SpIL.0rg

Specialty Steel Industry of North America
WWWw.ssina.com

SSPC: The Society for Protective Coatings
WWW.SSPC.OTg

Steel Tank Institute
www.steeltank.com

Steel Window Institute
www.steelwindows.com

Sealant, Waterproofing, & Restoration Institute
www.swrionline.org

(315) 646-2234

(703) 683-2075

(843) 626-1995

(561) 533-0991

(703) 803-2980

(914) 761-1100

(800) 523-6154

(850) 434-2611

(781) 647-7026

(800) 982-0355
(202) 342-8630

(877) 281-7772
(412) 281-2331
(847) 438-8265

(216) 241-7333

(816) 472-7974



TCA

TIA/EIA

T™S

TPI

TRI

UL

UNI

USGBC

USITT

WASTEC

WCLIB

WCMA

WCSC

WDMA

WI

Tile Council of America, Inc.
www.tileusa.com

Telecommunications Industry Association/Electronic
Industries Alliance
www.tiaonline.org

The Masonry Society
www.masonrysociety.org

Truss Plate Institute, Inc.
www.tpinst.org

Tile Roofing Institute
(Formerly: RTI - Roof Tile Institute)
www tileroofing.org

Underwriters Laboratories Inc.
www.ul.com

Uni-Bell PVC Pipe Association
www.uni-bell.org

U.S. Green Building Council
www.usgbc.org

United States Institute for Theatre Technology, Inc.
WwWw.usitt.org

Waste Equipment Technology Association
wWww.wastec.org

West Coast Lumber Inspection Bureau
www.wclib.org

Window Covering Manufacturers Association
(Now WCSC)

Window Covering Safety Council

(Formerly: WCMA - Window Covering Manufacturers

Association)
www.windowcoverings.org

Window & Door Manufacturers Association
(Formerly: NWWDA - National Wood Window and
Door Association)

www.wdma.com

Woodwork Institute (Formerly: WIC - Woodwork Institute of

California)
www.wicnet.org

(864) 646-8453

(703) 907-7700

(303) 939-9700

(608) 833-5900

(312)670-4177

(800) 285-4476
(847) 272-8800

(972) 243-3902

(202) 828-7422

(800) 938-7488
(315) 463-6463

(800) 424-2869
(202) 244-4700

(800) 283-1486
(503) 639-0651

(800) 506-4636
(212) 661-4261

(800) 223-2301
(847) 299-5200

(916) 372-9943

REFERENCES



wWIC Woodwork Institute of California

(Now WI)
WMMPA Wood Moulding & Millwork Producers Association (800) 550-7889
Www.wmmpa.com (530) 661-9591
WSRCA Western States Roofing Contractors Association (800) 725-0333
WWW.Wsrca.com (650) 548-0112
WWPA Western Wood Products Association (503) 224-3930
WWW.WWpa.org

C. Code Agencies: Where abbreviations and acronyms are used in Specifications or other Contract
Documents, they shall mean the recognized name of the entities in the following list. Names,
telephone numbers, and Web-site addresses are subject to change and are believed to be
accurate and up-to-date as of the date of the Contract Documents.

BOCA BOCA International, Inc.
(See ICC)

CABO  Council of American Building Officials
(See ICC)

IAPMO International Association of Plumbing and Mechanical Officials (909) 472-4100
www.iapmo.org

ICBO International Conference of Building Officials
(See ICC)

ICBO ES ICBO Evaluation Service, Inc.
(See ICC-ES)

ICC International Code Council (703) 931-4533
(Formerly: CABO - Council of American Building Officials)
www.iccsafe.org

ICC-ES ICC Evaluation Service, Inc. (800) 423-6587
WWW.ICC-€5.01g (562) 699-0543
NES National Evaluation Service

(See ICC-ES)

SBCCI  Southem Building Code Congress International, Inc.
(See ICC)

D. Federal Government Agencies: Where abbreviations and acronyms are used in Specifications
or other Contract Documents, they shall mean the recognized name of the entities in the
following list. Names, telephone numbers, and Web-site addresses are subject to change and
are believed to be accurate and up-to-date as of the date of the Contract Documents.

REFERENCES



CE

CPSC

DOC

DOD

DOE

EPA

FAA

FCC

FDA

GSA

LBL

NCHRP

NIST

OSHA

PBS

PHS

RUS

Army Corps of Engineers
www.usace.army.mil

Consumer Product Safety Commission
WWW.CPSC.Z0V

Department of Commerce
WWW.COIMIMEICE. ZOV

Department of Defense
www.dodssp.daps.mil

Department of Energy
www.eren.doe.gov

Environmental Protection Agency
WWW.epa.gov

Federal Aviation Administration
www.faa.gov

Federal Communications Commission
www.fcc.gov

Food and Drug Administration
www.fda.gov

Generai Services Administration
WWW.gsa.gov

Department of Housing and Urban Development

www.hud.gov
Lawrence Berkeley National Laboratory
www.lblL.gov

National Cooperative Highway Research Program
(See TRB)

National Institute of Standards and Technology
wWww.nist.gov

Occupational Safety & Health Administration
www.osha.gov

Public Building Service
(See GSA)

Office of Public Health and Science
http://phs.os.dhhs.gov

Rural Utilities Service

(800) 638-2772
(301) 504-6816
(202) 482-2000
(215) 697-6257
(202) 586-9220
(202) 272-0167
(202) 366-4000
(888) 225-5322
(888) 463-6332
(800) 488-3111
(202) 501-1888

(202) 708-1112

(510) 486-4000

(301) 975-6478

(800) 321-6742

(202) 693-1999

(202) 690-7694

(202) 720-9540

REFERENCES



(See USDA)

SD State Department
www.state.gov

TRB Transportation Research Board
www.nas.edw/trb

USDA Department of Agriculture
www.usda.gov

USPS Postal Service
WWW.USPS.com

(202) 647-4000

(202) 334-2934

(202) 720-2791

(202) 268-2000

E.  State Government Agencies: Where abbreviations and acronyms are used in Specifications or
other Contract Documents, they shall mean the recognized name of the entities in the following
list. Names, telephone numbers, and Web-site addresses are subject to change and are believed

to be accurate and up-to-date as of the date of the Contract Documents.

OMB/DFM Office of Management and Budget, Department of Facilities
Management, Thomas Collins Building, 540 DuPont Highway, Suite s
Dover, DE 19901
www.dfm.delaware.gov

TFS Texas Forest Service

Forest Products Laboratory
http://txforestservice.tamu.edu

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION

REFERENCES

(302) 739-5644

(936) 639-8180



Carrie Downie ES Roof Maintenance
November 5, 2019

SECTION 01 42 16
DEFINITIONS
PART 1 GENERAL
1.01 SUMMARY
A. Other definitions are included in individual specification sections.
1.02 DEFINITIONS
A. Furnish: To supply, deliver, unload, and inspect for damage.

B. Install: To unpack, assemble, erect, apply, place, finish, cure, protect, clean, start up, and make
ready for use.

C. Product: Material, machinery, components, equipment, fixtures, and systems forming the work
result. Not materials or equipment used for preparation, fabrication, conveying, or erection and
not incorporated into the work result. Products may be new, never before used, or re-used
materials or equipment.

D. Project Manual: The book-sized volume that includes the procurement requirements (if any),
the contracting requirements, and the specifications.

E. Provide: To furnish and install.
F. Supply: Same as Furnish.
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED
END OF SECTION

StudioJAED Architects & Engineers DEFINITIONS
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SECTION 01 50 00
TEMPORARY FACILITIES AND CONTROLS
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Temporary sanitary facilities.
B. Temporary Controls: Barriers, enclosures, and fencing.
C. Security requirements.
D. Vehicular access and parking.
E. Waste removal facilities and services.
1.02 TEMPORARY SANITARY FACILITIES
A. Provide and maintain required facilities and enclosures. Provide at time of project mobilization.
B. Maintain daily in clean and sanitary condition.
1.03 BARRIERS

A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas
that could be hazardous to workers or the public, to allow for owner's use of site and to protect
existing facilities and adjacent properties from damage from construction operations and
demolition.

B. Provide barricades and covered walkways required by governing authorities for public
rights-of-way and for public access to existing building.

C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.
D. Traffic Controls: Coordinate with the Owner and the City of New Castle.
1.04 FENCING

A. Provide 6 foot high fence around on-grade storage areas; equip with vehicular and pedestrian
gates with locks.

1.05 SECURITY

A. Provide security and facilities to protect Work, existing facilities, and Owner's operations from
unauthorized entry, vandalism, or theft.

B. Coordinate with Owner's security program.

1.06 VEHICULAR ACCESS AND PARKING
A. Coordinate access and haul routes with governing authorities and Owner.
B. Provide and maintain access to fire hydrants, free of obstructions.

C. Parking is limited in this area. Parking will be coordinated by the contractor with approval from
the Owner.

1.07 WASTE REMOVAL

A. Provide waste removal facilities and services as required to maintain the site in clean and
orderly condition.

B. Provide containers with lids. Remove trash from site daily.

C. If materials to be recycled or re-used on the project must be stored on-site, provide suitable
non-combustible containers; locate containers holding flammable material outside the structure
unless otherwise approved by the authorities having jurisdiction.

D. Open free-fall chutes are not permitted. Terminate closed chutes into appropriate containers
with lids.

StudioJAED Architects & Engineers TEMPORARY FACILITIES AND CONTROLS
Project No. 18105 015000 -1
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1.08 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS

A. Remove temporary utilities, equipment, facilities, materials, prior to Substantial Completion
inspection.

B. Clean and repair damage caused by installation or use of temporary work.
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED
END OF SECTION

TEMPORARY FACILITIES AND CONTROLS StudioJAED Architects & Engineers
015000-2 Project No. 18105
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SECTION 01 60 00
PRODUCT REQUIREMENTS

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Transportation, handling, storage and protection.

B. Product option requirements.

C. Substitution limitations and procedures.
1.02 SUBMITTALS

A. Product Data Submittals: Submit manufacturer's standard published data. Mark each copy to
identify applicable products, models, options, and other data. Supplement manufacturers'
standard data to provide information specific to this Project.

B. Shop Drawing Submittals: Prepared specifically for this Project; indicate utility and electrical
characteristics, utility connection requirements, and location of utility outlets for service for
functional equipment and appliances.

C. Sample Submittals: lllustrate functional and aesthetic characteristics of the product, with
integral parts and attachment devices. Coordinate sample submittals for interfacing work.
1. For selection from standard finishes, submit samples of the full range of the
manufacturer's standard colors, textures, and patterns.
PART 2 PRODUCTS
2.01 NEW PRODUCTS
A. Provide new products unless specifically required or permitted by the Contract Documents.
2.02 PRODUCT OPTIONS

A. Products Specified by Reference Standards or by Description Only: Use any product meeting
those standards or description.

B. Products Specified by Naming One or More Manufacturers: Use a product of one of the
manufacturers named and meeting specifications, no options or substitutions allowed.

C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:
Submit a request for substitution for any manufacturer not named.

PART 3 EXECUTION
3.01 SUBSTITUTION PROCEDURES

A. Instructions to Bidders specify time restrictions for submitting requests for substitutions during
the bidding period. Comply with requirements specified in this section.

B. Document each request with complete data substantiating compliance of proposed substitution
with Contract Documents.

C. Arequest for substitution constitutes a representation that the submitter:

1. Has investigated proposed product and determined that it meets or exceeds the quality
level of the specified product.

2. Will provide the same warranty for the substitution as for the specified product.

3. Will coordinate installation and make changes to other Work that may be required for the
Work to be complete with no additional cost to Owner.

4. Waives claims for additional costs or time extension that may subsequently become
apparent.

D. Substitution Submittal Procedure:

StudioJAED Architects & Engineers PRODUCT REQUIREMENTS
Project No. 18105 016000-1



Roof Maintenance Carrie Downie ES

November 5, 2019

1. Submit three copies of request for substitution for consideration. Limit each request to one
proposed substitution.

2. Submit shop drawings, product data, and certified test results attesting to the proposed
product equivalence. Burden of proof is on proposer.

3.  The Architect will notify Contractor in writing of decision to accept or reject request.

3.02 TRANSPORTATION AND HANDLING

A

B.

G.

H.

Package products for shipment in manner to prevent damage; for equipment, package to avoid
loss of factory calibration.

If special precautions are required, attach instructions prominently and legibly on outside of
packaging.

Coordinate schedule of product delivery to designated prepared areas in order to minimize site
storage time and potential damage to stored materials.

Transport and handle products in accordance with manufacturer's instructions.

Transport materials in covered trucks to prevent contamination of product and littering of
surrounding areas.

Promptly inspect shipments to ensure that products comply with requirements, quantities are
correct, and products are undamaged.

Provide equipment and personnel to handle products by methods to prevent soiling,
disfigurement, or damage.

Arrange for the return of packing materials, such as wood pallets, where economically feasible.

3.03 STORAGE AND PROTECTION

A. Designate receiving/storage areas for incoming products so that they are delivered according to
installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication.

B. Store and protect products in accordance with manufacturers' instructions.

C. Store with seals and labels intact and legible.

D. Store sensitive products in weather tight, climate controlled, enclosures in an environment
favorable to product.

E. For exterior storage of fabricated products, place on sloped supports above ground.

F. Protect products from damage or deterioration due to construction operations, weather,
precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other
contaminants.

G. Comply with manufacturer's warranty conditions, if any.

H. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to
prevent condensation and degradation of products.

I. Prevent contact with material that may cause corrosion, discoloration, or staining.

J.  Provide equipment and personnel to store products by methods to prevent soiling,
disfigurement, or damage.

K. Arrange storage of products to permit access for inspection. Periodically inspect to verify
products are undamaged and are maintained in acceptable condition.

END OF SECTION
PRODUCT REQUIREMENTS StudioJAED Architects & Engineers
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SECTION 01 70 00
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1 GENERAL
1.01 SECTION INCLUDES

A.
B.

mmoo

G.

Examination, preparation, and general installation procedures.

Requirements for alterations work, including selective demolition, except removal, disposal,
and/or remediation of hazardous materials and toxic substances.

Pre-installation meetings.

Cutting and patching.

Cleaning and protection.

Closeout procedures, except payment procedures.
General requirements for maintenance service.

1.02 RELATED REQUIREMENTS

A

B.
C.

Section 01 10 00 - Summary: Limitations on working in existing building; continued occupancy;
work sequence; identification of salvaged and relocated materials.

Section 01 30 00 - Administrative Requirements: Submittals procedures.
Section 01 40 00 - Quality Requirements: Testing and inspection procedures.

1.03 SUBMITTALS

A.
B.

See Section 01 30 00 - Administrative Requirements, for submittal procedures.

Cutting and Patching: Submit written request in advance of cutting or alteration that affects:
1. Structural integrity of any element of Project.

2. Integrity of weather exposed or moisture resistant element.

3.  Efficiency, maintenance, or safety of any operational element.

4. Visual qualities of sight exposed elements.

5. Work of Owner or separate Contractor.

1.04 PROJECT CONDITIONS

A

B.

C.

D.

Dust Control: Execute work by methods to minimize raising dust from construction operations.
Provide positive means to prevent air-borne dust from dispersing into atmosphere and over
adjacent property.

Noise Control: Provide methods, means, and facilities to minimize noise produced by
construction operations.

Pest Control: Provide methods, means, and facilities to prevent pests and insects from
damaging the work.

Rodent Control: Provide methods, means, and facilities to prevent rodents from accessing or
invading premises.

1.05 COORDINATION

A. See Section 01 10 00 for occupancy-related requirements.

B. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to
ensure efficient and orderly sequence of installation of interdependent construction elements,
with provisions for accommodating items installed later.

C. Coordinate completion and clean-up of work of separate sections.

StudioJAED Architects & Engineers EXECUTION AND CLOSEOUT REQUIREMENTS
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PART 2 PRODUCTS
2.01 PATCHING MATERIALS

A

B.

C.

New Materials: As specified in product sections; match existing products and work for patching
and extending work.

Type and Quality of Existing Products: Determine by inspecting and testing products where
necessary, referring to existing work as a standard.

Product Substitution: For any proposed change in materials, submit request for substitution
described in Section 01 60 00.

PART 3 EXECUTION
3.01 EXAMINATION

A

B.

Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.
Start of work means acceptance of existing conditions.

Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

Examine and verify specific conditions described in individual specification sections.

Take field measurements before confirming product orders or beginning fabrication, to minimize
waste due to over-ordering or misfabrication.

Verify that utility services are available, of the correct characteristics, and in the correct
locations.

Prior to Cutting: Examine existing conditions prior to.commencing work, including elements
subject to damage or movement during cutting and patching. After uncovering existing work,
assess conditions affecting performance of work. Beginning of cutting or patching means
acceptance of existing conditions.

3.02 PREPARATION

A.
B.
C.

Clean substrate surfaces prior to applying next material or substance.
Seal cracks or openings of substrate prior to applying next material or substance.

Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to
applying any new material or substance in contact or bond.

3.03 PREINSTALLATION MEETINGS

A

O w

E.

When required in individual specification sections, convene a preinstallation meeting at the site
prior to commencing work of the section.

Require attendance of parties directly affecting, or affected by, work of the specific section.
Notify Architect 14 days in advance of meeting date.

Prepare agenda and preside at meeting:
1. Review conditions of examination, preparation and installation procedures.
2. Review coordination with related work.

Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.04 GENERAL INSTALLATION REQUIREMENTS

A. Install products as specified in individual sections, in accordance with manufacturer's
instructions and recommendations, and so as to avoid waste due to necessity for replacement.
B. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.
EXECUTION AND CLOSEOUT REQUIREMENTS StudioJAED Architects & Engineers
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C.

D.
E.

Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and
horizontal lines, unless otherwise indicated.

Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
Make neat transitions between different surfaces, maintaining texture and appearance.

3.05 ALTERATIONS

A

w

F.

G.

Drawings showing existing construction and utilities are based on casual field observation and
existing record documents only.

1. Verify that construction and utility arrangements are as shown.

2.  Report discrepancies to Architect before disturbing existing installation.

3. Beginning of alterations work constitutes acceptance of existing conditions.

Return building envelope to weatherproof conditions at the conclusion of each work day.

Remove existing work as indicated and as required to accomplish new work.

1. Remove items indicated on drawings.

2. Relocate items indicated on drawings.

3. Where new surface finishes are to be applied to existing work, perform removals, patch,
and prepare existing surfaces as required to receive new finish; remove existing finish if
necessary for successful application of new finish.

4.  Where new surface finishes are not specified or indicated, patch holes and damaged
surfaces to match adjacent finished surfaces as closely as possible.

Protect existing work to remain.

1. Prevent movement of structure; provide shoring and bracing if necessary.

2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3.  Repair adjacent construction and finishes damaged during removal work.

Patching: Where the existing surface is not indicated to be refinished, patch to match the
surface finish that existed prior to cutting.. Where the surface is indicated to be refinished, patch
so that the substrate is ready for the new finish.

Remove demolition debris and abandoned items from alterations areas and dispose of off-site;
do not burn or bury.

Comply with all other applicable requirements of this section.

3.06 CUTTING AND PATCHING

A. Whenever possible, execute the work by methods that avoid cutting or patching.

B. See Alterations article above for additional requirements.

C. Perform whatever cutting and patching is necessary to:

1.  Complete the work.

2. < Fit products together to integrate with other work.

3. Provide openings for penetration of mechanical, electrical, and other services.
4.  Match work that has been cut to adjacent work.

5. Repair areas adjacent to cuts to required condition.

6. Repair new work damaged by subsequent work.

7. Remove samples of installed work for testing when requested.

8. Remove and replace defective and non-conforming work.

D. Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing. In existing work, minimize damage and restore to
original condition.

E. Cutrigid materials using masonry saw or core drill. Pneumatic tools not allowed without prior
approval.
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Restore work with new products in accordance with requirements of Contract Documents.
Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.

At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal voids
with fire rated material in accordance with Section 07 84 00, to full thickness of the penetrated
element.

Patching:

1.  Finish patched surfaces to match finish that existed prior to patching. On continuous
surfaces, refinish to nearest intersection or natural break. For an assembly, refinish entire
unit.

2. Match color, texture, and appearance.

3. Repair patched surfaces that are damaged, lifted, discolored, or showing other
imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.

3.07 PROGRESS CLEANING

A

B.

C.

Maintain areas free of waste materials, debris, and rubbish. Maintain site in a clean and orderly
condition.

Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed
or remote spaces, prior to enclosing the space.

Collect and remove waste materials, debris, and trash/rubbish from site periodically and dispose
off-site; do not burn or bury.

3.08 PROTECTION OF INSTALLED WORK

A.
B.
C.

Protect installed work from damage by construction operations.
Provide special protection where specified in individual specification sections.

Remove protective coverings when.no longer needed; reuse or recycle plastic coverings if
possible.

3.09 FINAL CLEANING

A

©

Remove all labels that are not permanent. Do not paint or otherwise cover fire test labels or
nameplates on mechanical and electrical equipment.

Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the
surface and material being cleaned.

Clean debris from roofs, gutters, downspouts, and drainage systems.
Clean site; sweep paved areas, rake clean landscaped surfaces.

Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;
dispose of in legal manner; do not burn or bury.

3.10 CLOSEOUT PROCEDURES

A. Make submittals that are required by governing or other authorities.

B. Notify Architect when work is considered ready for Substantial Completion.

C. Submit written certification that Contract Documents have been reviewed, work has been
inspected, and that work is complete in accordance with Contract Documents and ready for
Architect's review.

D. Correctitems of work listed in executed Certificates of Substantial Completion and comply with
requirements for access to Owner-occupied areas.

E. Notify Architect when work is considered finally complete.

F. Complete items of work determined by Architect's final inspection.

EXECUTION AND CLOSEOUT REQUIREMENTS StudioJAED Architects & Engineers

017000-4 Project No. 18105



Carrie Downie ES Roof Maintenance
November 5, 2019

G. Provided completed documentation as follows:
1. Consent to Surety of Final Payment
2.  Certificate of Substantial Completion
3.  Contractor Satisfaction of Debt and Claims
4. Release of Liens for the Contractor, his Subcontractors, and his Suppliers

3.11 MAINTENANCE
A. Provide service and maintenance of components indicated in specification sections.

B. Maintenance Period: As indicated in specification sections or, if not indicated, not less than one
year from the Date of Substantial Completion or the length of the specified warranty, whichever
is longer.

C. Maintenance service shall not be assigned or transferred to any agent or subcontractor without
prior written consent of the Owner.

END OF SECTION
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SECTION 01 74 00
WARRANTIES
PART | -GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

1.02 SUMMARY

A. This Section includes administrative and procedural requirements for warranties required by the
Contract Documents, including manufacturer's standard warranties on products and special

warranties.
1.  Refer to the General Conditions for terms of the Contractor's period for correction of the
Work.

B. Related Sections: The following Sections contain requirements that relate to this Section:
1. Division 01 Section "Submittal Procedures" specifies procedures for submitting warranties.
2. Division 01 Section "Closeout Procedures" specifies contract closeout procedures.
3. Divisions 02 through 49 Sections for specific requirements for warranties on products and
installations specified to be warranted.
4. Certifications and other commitments and agreements for continuing services to Owner
are specified elsewhere in the Contract Documents.

C. Disclaimers and Limitations: Manufacturer's disclaimers and limitations on product warranties
do not relieve the Contractor of the warranty on the Work that incorporates the products.
Manufacturer's disclaimers and limitations on product warranties do not relieve suppliers,
manufacttirers, and subcontractors required to countersign special warranties with the
Contractor.

1.03 DEFINITIONS

A. Standard product warranties are preprinted written warranties published by individual
manufacturers for particular products and are specifically endorsed by the manufacturer to the
Owner.

B. Special warranties are written warranties required by or incorporated in the Contract
Documents, either to extend time limits provided by standard warranties or to provide greater
rights for the Owner.

1.04 WARRANTY REQUIREMENTS

A. Related Damages and Losses: When correcting failed or damaged warranted construction,
remove and replace construction that has been damaged as a result of such failure or must be
removed and replaced to provide access for correction of warranted construction.

B. Reinstatement of Warranty: When Work covered by a warranty has failed and been corrected
by replacement or rebuilding, reinstate the warranty by written endorsement. The reinstated
warranty shall be equal to the original warranty with an equitable adjustment for depreciation.

C. Replacement Cost: Upon determination that Work covered by a warranty has failed, replace or
rebuild the Work to an acceptable condition complying with requirements of the Contract
Documents. The Contractor is responsible for the cost of replacing or rebuilding defective Work
regardless of whether the Owner has benefitted from use of the Work through a portion of its
anticipated useful service life.

D. Owner's Recourse: Expressed warranties made to the Owner are in addition to implied
warranties and shall not limit the duties, obligations, rights, and remedies otherwise available
under the law. Expressed warranty periods shall not be interpreted as limitations on the time in
which the Owner can enforce such other duties, obligations, rights, or remedies.

StudioJAED Architects & Engineers WARRANTIES
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1.  Rejection of Warranties: The Owner reserves the right to reject warranties and to limit
selection to products with warranties not in conflict with requirements of the Contract
Documents.

E. Where the Contract Documents require a special warranty, or similar commitment on the Work
or part of the Work, the Owner reserves the right to refuse to accept the Work, until the
Contractor presents evidence that entities required to countersign such commitments are willing
to do so.

1.05 SUBMITTALS

A. Submit written warranties to the Architect prior to the date certified for Substantial Completion. If
the Architect's Certificate of Substantial Completion designates a commencement date for
warranties other than the date of Substantial Completion for the Work, or a designated portion
of the Work, submit written warranties upon request of the Architect.

1. When a designated portion of the Work is completed and occupied or used by the Owner,
by separate agreement with the Contractor during the construction period, submit properly
executed warranties to the Architect within 15 days of completion of that designated
portion of the Work.

B. When the Contract Documents require the Contractor, or the Contractor and a subcontractor,
supplier or manufacturer to execute a special warranty, prepare a written document that
contains appropriate terms and identification, ready for execution by the required parties.
Submit a draft to the Owner, through the Architect, forapproval prior to final execution.

PART 2 - PRODUCTS (NOT USED)
PART 3 - EXECUTION
3.01 SCHEDULE OF WARRANTIES

A. The General Contractor shall provide a two (2) year warranty for all work performed under this
Contract to conform to the specifications, applicable codes, and industry standards in addition to
specific warranties for individual products.

END OF SECTION
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SECTION 01 74 19
CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 GENERAL
1.01 WASTE MANAGEMENT REQUIREMENTS

A.
B.

C.

Owner requires that this project generate the least amount of trash and waste possible.

Employ processes that ensure the generation of as little waste as possible due to error, poor
planning, breakage, mishandling, contamination, or other factors.

Minimize trash/waste disposal in landfills; reuse, salvage, or recycle as much waste as
economically feasible.

This project is dependent on diversion of 75 percent, by weight, of potential landfill trash/waste
by recycling and/or salvage.

Contractor shall submit periodic Waste Disposal Reports; all landfill disposal, incineration,
recycling, salvage, and reuse must be reported regardless of to whom the cost or savings
accrues; use the same units of measure on all reports.

Contractor shall develop and follow a Waste Management Plan designed to implement these
requirements.

Methods of trash/waste disposal that are not acceptable are:

1. Burning on the project site.

2. Burying on the project site.

3.  Dumping or burying on other property, public or private.

4.  Other illegal dumping or burying.

Regulatory Requirements: Contractor is responsible for knowing and complying with regulatory

requirements, including but not limited to Federal, state and local requirements, pertaining to
legal disposal of all construction and demolition waste materials.

1.02 RELATED REQUIREMENTS

A

B.

C.

D.

E.

Section 01 10 00 - Summary: List of items to be salvaged from the existing building for
relocation in project or for Owner.

Section 01 30 00 - Administrative Requirements: Additional requirements for project meetings,
reports, submittal procedures, and project documentation.

Section 01 50 00 - Temporary Facilities and Controls: Additional requirements related to
trash/waste collection and removal facilities and services.

Section 01 60 00 - Product Requirements: Waste prevention requirements related to delivery,
storage, and handling.

Section 01 70 00 - Execution and Closeout Requirements: Trash/waste prevention procedures
related to demolition, cutting and patching, installation, protection, and cleaning.

1.03 DEFINITIONS

A. Clean: Untreated and unpainted; not contaminated with oils, solvents, caulk, or the like.

B. Construction and Demolition Waste: Solid wastes typically including building materials,
packaging, trash, debris, and rubble resulting from construction, remodeling, repair and
demolition operations.

C. Hazardous: Exhibiting the characteristics of hazardous substances, i.e., ignitibility, corrosivity,
toxicity or reactivity.

D. Nonhazardous: Exhibiting none of the characteristics of hazardous substances, i.e., ignitibility,
corrosivity, toxicity, or reactivity.
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Nontoxic: Neither immediately poisonous to humans nor poisonous after a long period of
exposure.

Recyclable: The ability of a product or material to be recovered at the end of its life cycle and
remanufactured into a new product for reuse by others.

Recycle: To remove a waste material from the project site to another site for remanufacture
into a new product for reuse by others.

Recycling: The process of sorting, cleansing, treating and reconstituting solid waste and other
discarded materials for the purpose of using the altered form. Recycling does not include
burning, incinerating, or thermally destroying waste.

Return: To give back reusable items or unused products to vendors for credit.
Reuse: To reuse a construction waste material in some manner on the project site.

Salvage: To remove a waste material from the project site to another site for resale or reuse by
others.

Sediment: Soil and other debris that has been eroded and transported by storm or well
production run-off water.

Source Separation: The act of keeping different types of waste materials separate beginning
from the first time they become waste.

Toxic: Poisonous to humans either immediately or after a long period of exposure.
Trash: Any product or material unable to be reused, returned, recycled, or salvaged.

Waste: Extra material or material that has reached the end of its useful life in its intended use.
Waste includes salvageable, returnable, recyclable, and reusable material.

1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Waste Management Plan: Include the following information:

1.  Analysis of the trash and waste projected to be generated during the entire project
construction cycle, including types and quantities.

2. Landfill Options: The name, address, and telephone number of the landfill(s) where
trash/waste will be disposed of, the applicable landfill tipping fee(s), and the projected cost
of disposing of all project trash/waste in the landfill(s).

C. Waste Disposal Reports: Submit at specified intervals, with details of quantities of trash and
waste, means of disposal or reuse, and costs; show both totals to date and since last report.

1.  Submit updated Report with each Application for Progress Payment; failure to submit
Report will delay payment.

2. Submit Report on a form acceptable to Owner.

3.  Landfill Disposal: Include the following information:

a. ldentification of material.

b.-~ Amount, in tons or cubic yards, of trash/waste material from the project disposed of in
landfills.

c. State the identity of landfills, total amount of tipping fees paid to landfill, and total
disposal cost.

d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and
cost.

4. Incinerator Disposal: Include the following information:

a. lIdentification of material.
b. Amount, in tons or cubic yards, of trash/waste material from the project delivered to
incinerators.
CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL StudioJAED Architects & Engineers
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c. State the identity of incinerators, total amount of fees paid to incinerator, and total
disposal cost.
d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and
cost.
5. Recycled and Salvaged Materials: Include the following information for each:
a. ldentification of material, including those retrieved by installer for use on other
projects.
b. Amount, in tons or cubic yards, date removed from the project site, and receiving
party.
c. Transportation cost, amount paid or received for the material, and the net total cost or
savings of salvage or recycling each material.
d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and
cost.
e. Certification by receiving party that materials will not be disposed of in landfills or by
incineration.
6. Material Reused on Project: Include the following information for each:
a. ldentification of material and how it was used in the project.
b. Amount, in tons or cubic yards.
c. Include weight tickets as evidence of quantity.
7.  Other Disposal Methods: Include information similar to that described above, as
appropriate to disposal method.

PART 2 PRODUCTS
2.01 PRODUCT SUBSTITUTIONS
A. See Section 01 60 00 - Product Requirements for substitution submission procedures.
PART 3 EXECUTION
3.01 WASTE MANAGEMENT PROCEDURES

A. See Section 01 30 00 for additional requirements for project meetings, reports, submittal
procedures, and project documentation.

B. See Section 01 50 00 for additional requirements related to trash/waste collection and removal
facilities and services.

C. See Section 01 60 00 for waste prevention requirements related to delivery, storage, and
handling.

D. See Section 01 70 00 for trash/waste prevention procedures related to demolition, cutting and
patching, installation, protection, and cleaning.

3.02 WASTE MANAGEMENT PLAN IMPLEMENTATION

A. Communication: Distribute copies of the Waste Management Plan to job site foreman, each
subcontractor, Owner, and Architect.

B. Instruction: Provide on-site instruction of appropriate separation, handling, and recycling,
salvage, reuse, and return methods to be used by all parties at the appropriate stages of the
project.

C. Meetings: Discuss trash/waste management goals and issues at project meetings.
1. Pre-construction meeting.
2. Regular job-site meetings.

D. Facilities: Provide specific facilities for separation and storage of materials for recycling,
salvage, reuse, return, and trash disposal, for use by all contractors and installers.
1. Provide containers as required.
2. Provide adequate space for pick-up and delivery and convenience to subcontractors.

StudioJAED Architects & Engineers CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL
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3. Keep recycling and trash/waste bin areas neat and clean and clearly marked in order to
avoid contamination of materials.

E. Hazardous Wastes: Separate, store, and dispose of hazardous wastes according to applicable
regulations.

F. Recycling: Separate, store, protect, and handle at the site identified recyclable waste products
in order to prevent contamination of materials and to maximize recyclability of identified
materials. Arrange for timely pickups from the site or deliveries to recycling facility in order to
prevent contamination of recyclable materials.

G. Salvage: Set aside, sort, and protect products to be salvaged for reuse off-site.
END OF SECTION
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SECTION 01 78 00
CLOSEOUT SUBMITTALS

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Project Record Documents.

B. Operation and Maintenance Data.

C. Warranties and bonds.
1.02 RELATED REQUIREMENTS

A. Section 00 72 00 - General Conditions: Performance bond and labor and material payment
bonds, warranty, and correction of work.

B. Section 01 30 00 - Administrative Requirements: Submittals procedures, shop drawings,
product data, and samples.

C. Section 01 70 00 - Execution and Closeout Requirements: Contract closeout procedures.
D. Individual Product Sections: Specific requirements for operation and maintenance data.
E. Individual Product Sections: Warranties required for specific products or Work.

1.03 SUBMITTALS

A. Project Record Documents: Submit documents to Architect with claim for final Application for
Payment.

B. Operation and Maintenance Data:

1. Submit two copies of preliminary draft or proposed formats and outlines of contents before
start of Work. Architect will review draft and return one copy with comments.

2. For equipment, or component parts of equipment put into service during construction and
operated by Owner, submit completed documents within ten days after acceptance.

3. Submit one copy of completed documents 15 days prior to final inspection. This copy will
be reviewed and returned after final inspection, with Architect comments. Revise content
of all document sets as required prior to final submission.

4.  Submit two sets of revised final documents in final form within 10 days after final
inspection.

C. Warranties and Bonds:

1. For equipment or component parts of equipment put into service during construction with
Owner's permission, submit documents within 10 days after acceptance.

2. Make other submittals within 10 days after Date of Substantial Completion, prior to final
Application for Payment.

3. Foritems of Work for which acceptance is delayed beyond Date of Substantial
Completion, submit within 10 days after acceptance, listing the date of acceptance as the
beginning of the warranty period.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the Work:
1. Drawings.
2. Specifications.
3. Addenda.
4. Change Orders and other modifications to the Contract.

B. Ensure entries are complete and accurate, enabling future reference by Owner.
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C. Store record documents separate from documents used for construction.
D. Record information concurrent with construction progress.

E. Specifications: Legibly mark and record at each product section description of actual products
installed, including the following:
1. Changes made by Addenda and modifications.

F. Record Drawings : Legibly mark each item to record actual construction including:
1.  Field changes of dimension and detail.
2.  Details not on original Contract drawings.

3.02 OPERATION AND MAINTENANCE DATA

A. Source Data: For each product or system, list names, addresses and telephone numbers of
Subcontractors and suppliers, including local source of supplies and replacement parts.

B. Product Data: Mark each sheet to clearly identify specific products and component parts, and
data applicable to installation. Delete inapplicable information.

C. Drawings: Supplement product data to illustrate relations of component parts of equipment and
systems, to show control and flow diagrams. Do not use Project Record Documents as
maintenance drawings.

D. Typed Text: As required to supplement product data. Provide logical sequence of instructions
for each procedure, incorporating manufacturer's instructions.

3.03 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS

A. For Each ltem of Equipment and Each System:
1.  Description of unit or system, and component parts.

B. Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

C. Maintenance Requirements: Include routine procedures and guide for preventative
maintenance.
D. Include manufacturer's printed operation and maintenance instructions.
E. Additional Requirements: As specified in individual product specification sections.
3.04 ASSEMBLY OF OPERATION AND MAINTENANCE MANUALS

A. Assemble operation and maintenance data into durable manuals for Owner's personnel use,
with data arranged in the same sequence as, and identified by, the specification sections.

B. Where systems involve more than one specification section, provide separate tabbed divider for
each system.

C. Binders: Commercial quality, 8-1/2 by 11 inch three D side ring binders with durable plastic
covers; 2 inch maximum ring size. When multiple binders are used, correlate data into related
consistent groupings.

D. Cover: ldentify each binder with typed or printed tite OPERATION AND MAINTENANCE
INSTRUCTIONS; identify title of Project; identify subject matter of contents.

E. Project Directory: Title and address of Project; names, addresses, and telephone numbers of
Architect, Consultants,Contractorand subcontractors, with names of responsible parties.

F. Tables of Contents: List every item separated by a divider, using the same identification as on
the divider tab; where multiple volumes are required, include all volumes Tables of Contents in
each volume, with the current volume clearly identified.

CLOSEOUT SUBMITTALS StudioJAED Architects & Engineers
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Dividers: Provide tabbed dividers for each separate product and system; identify the contents
on the divider tab; immediately following the divider tab include a description of product and
major component parts of equipment.

Text: Manufacturer's printed data, or typewritten data on 20 pound paper.

Drawings: Provide with reinforced punched binder tab. Bind in with text; fold larger drawings to
size of text pages.

3.05 WARRANTIES AND BONDS

A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers,
and manufacturers, within 10 days after completion of the applicable item of work. Except for
items put into use with Owner's permission, leave date of beginning of time of warranty until the
Date of Substantial completion is determined.

B. Verify that documents are in proper form, contain full information, and are notarized.

C. Co-execute submittals when required.

D. Retain warranties and bonds until time specified for submittal.

END OF SECTION
StudioJAED Architects & Engineers CLOSEOUT SUBMITTALS
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SECTION 02 41 00
DEMOLITION

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Selective demolition of building elements for alterations purposes.

B. Legal disposal of demolished items.
1.02 RELATED REQUIREMENTS

A. Section 01 10 00 - Summary: Limitations on Contractor's use of site and premises.

B. Section 01 60 00 - Product Requirements: Handling and storage of items removed for salvage
and relocation.

C. Section 01 70 00 - Execution and Closeout Requirements: Project conditions; protection of
bench marks, survey control points, and existing construction to remain; reinstallation of
removed products; temporary bracing and shoring.

D. Section 07 01 50.19 - Preparation for Re-Roofing: Removal of existing roofing, roof insulation,
flashing, trim, and accessories.

1.03 REFERENCE STANDARDS

A. 29 CFR 1926 - U.S. Occupational Safety and Health Standards.

B. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations.
1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Demolition Plan: Submit demolition plan as specified by OSHA and local authorities.
1. Indicate extent of demolition, removal sequence, bracing and shoring, and location and
construction of barricades and fences.
2. Identify demolition firm and submit qualifications.
3. Include a summary of safety procedures.

C. Project Record Documents: Accurately record actual locations of capped and active utilities
and subsurface construction.

1.05 QUALITY ASSURANCE

A. Demolition Firm: Company specializing in the type of work required.
1. Minimum of 10 years of documented experience.

1.06 PROJECT CONDITIONS

A. Minimize production of dust due to demolition operations; do not use water if that will result in
ice, flooding, sedimentation of public waterways or storm sewers, or other pollution.

PART 2 PRODUCTS
2.01 MATERIALS
A. Not used.
PART 3 EXECUTION
3.01 GENERAL PROCEDURES AND PROJECT CONDITIONS

A. Comply with applicable codes and regulations for demolition operations and safety of adjacent
structures and the public.
1. Obtain required permits.
2. Comply with applicable requirements of NFPA 241.

StudioJAED Architects & Engineers DEMOLITION
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3. Take precautions to prevent catastrophic or uncontrolled collapse of structures to be
removed; do not allow worker or public access within range of potential collapse of
unstable structures.

4. Provide, erect, and maintain temporary barriers and security devices.

5. Use physical barriers to prevent access to areas that could be hazardous to workers or the
public.

6. Conduct operations to minimize effects on and interference with adjacent structures and
occupants.

7. Conduct operations to minimize obstruction of public and private entrances and exits; do
not obstruct required exits at any time; protect persons using entrances and exits from
removal operations.

8.  Obtain written permission from owners of adjacent properties when demalition equipment
will traverse, infringe upon or limit access to their property.

Do not begin removal until receipt of notification to proceed from Owner.
Do not begin removal until built elements to be salvaged or relocated have been removed.

Protect existing structures and other elements that are not to be removed.
1. Provide bracing and shoring.

2.  Prevent movement or settlement of adjacent structures.

3.  Stop work immediately if adjacent structures appear to be in danger.

If hazardous materials are discovered during removal operations, stop work and notify Architect
and Owner; hazardous materials include regulated asbestos containing materials, lead, PCB's,
and mercury.

Hazardous Materials: Comply with 29 CFR 1926 and state and local regulations.

Perform demolition in a manner that maximizes salvage and recycling of materials.

1. Comply with requirements of Section 01 74 19 - Waste Management.

2. Dismantle existing construction and separate materials.

3. Set aside reusable, recyclable, and salvageable materials; store and deliver to collection
point or point of reuse.

3.02 EXISTING UTILITIES

A.
B.

C.

Protect existing utilities to remain from damage.

Do not close, shut off, or disrupt existing life safety systems that are in use without permission
from the Owner.

Do not close, shut off, or disrupt existing utility branches or take-offs that are in use without
permission from the Owner.

3.03 SELECTIVE DEMOLITION FOR ALTERATIONS

A

Drawings showing existing construction and utilities are based on field observation and existing
record documents only.

1. Verify that construction and utility arrangements are as shown.

2. Report discrepancies to Architect before disturbing existing installation.

3.  Beginning of demolition work constitutes acceptance of existing conditions.

Separate areas in which demolition is being conducted from other areas that are still occupied.
1. Provide, erect, and maintain temporary dustproof partitions of construction.

Maintain weatherproof exterior building enclosure except for interruptions required for
replacement or modifications; take care to prevent water and humidity damage.

Remove existing work as indicated and as required to accomplish new work.
1. Remove rotted wood, corroded metals, and deteriorated masonry and concrete; replace
with new construction specified.

DEMOLITION StudioJAED Architects & Engineers
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2. Remove items indicated on drawings.

E. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.
4. Patch as specified for patching new work.

3.04 DEBRIS AND WASTE REMOVAL
A. Remove debris, junk, and trash from site.
B. Remove from site all materials not to be reused on site; .
C. Leave site in clean condition, ready for subsequent work.
D. Clean up spillage and wind-blown debris from public and private lands.
END OF SECTION
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SECTION 06 10 00
ROUGH CARPENTRY

PART 1 GENERAL
1.01 SECTION INCLUDES

A

moow

Roof-mounted curbs.

Roofing nailers.

Roofing cant strips.

Preservative treated wood materials.

Concealed wood blocking, nailers, and supports.

1.02 RELATED REQUIREMENTS

A

Section 07 62 00 - Sheet Metal Flashing and Trim: Drip flashings.

1.03 REFERENCE STANDARDS

A

B.

- @ mmGo
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AFPA (WFCM) - Wood Frame Construction Manual for One- and Two-Family Dwellings;
American Forest and Paper Association.

ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel
Hardware.

ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or
Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process.

ASTM C208 - Standard Specification for Cellulosic Fiber Insulating Board.
ASTM C578 - Standard Specification for Rigid, Cellular Polystyrene Thermal Insulation.
ASTM C1396/C1396M - Standard Specification for Gypsum Board.

ASTM D2898 - Standard Test Methods for Accelerated Weathering of Fire-Retardant-Treated
Wood for Fire Testing.

ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials.

AWPA C9 - Plywood -- Preservative Treatment by Pressure Processes; American Wood
Protection Association.

AWPA U1 - Use Category System: User Specification for Treated Wood.

ICC-ES AC38 - Acceptance Criteria for Water-Resistive Barriers; ICC Evaluation Service, Inc.
PS 20 - American Softwood Lumber Standard.

SPIB (GR) - Grading Rules.

WCLIB (GR) - Standard Grading Rules for West Coast Lumber No. 17.

WWPA G-5 - Western Lumber Grading Rules.

1.04 SUBMITTALS

A.
B.

C.

See Section 01 30 00 - Administrative Requirements, for submittal procedures.

Product Data: Provide technical data on insulated sheathing, wood preservative materials, and
application instructions.

Manufacturer's Certificate: Certify that wood products supplied for rough carpentry meet or
exceed specified requirements.

1.05 QUALITY ASSURANCE

A

Lumber: Comply with PS 20 and approved grading rules and inspection agencies.

StudioJAED Architects & Engineers ROUGH CARPENTRY
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1. Lumber of other species or grades, or graded by other agencies, is acceptable provided
structural and appearance characteristics are equivalent to or better than products
specified.

B. Preservative-Treated Wood: Provide lumber and plywood marked or stamped by an

ALSC-accredited testing agency, certifying level and type of treatment in accordance with
AWPA standards.

1.06 DELIVERY, STORAGE, AND HANDLING

A. General: Cover wood products to protect against moisture. Support stacked products to prevent
deformation and to allow air circulation.

B. Fire Retardant Treated Wood: Prevent exposure to precipitation during shipping, storage, or
installation.

PART 2 PRODUCTS
2.01 GENERAL REQUIREMENTS

A. Dimension Lumber: Comply with PS 20 and requirements of specified grading agencies.

1.  Species: Douglas Fir-Larch, unless otherwise indicated.

2. If no species is specified, provide any species graded by the agency specified; if no
grading agency is specified, provide lumber graded by any grading agency meeting the
specified requirements.

3. Grading Agency: Any grading agency whose rules are approved by the Board of Review,
American Lumber Standard Committee (www.alsc.org) and who provides grading service
for the species and grade specified; provide lumber stamped with grade mark unless
otherwise indicated.

B. Lumber fabricated from old growth timber is not permitted.
2.02 DIMENSION LUMBER FOR CONCEALED APPLICATIONS
A. Grading Agency: Southern Pine Inspection-Bureau, Inc. (SPIB).
B. Sizes: Nominal sizes as indicated on drawings, S4S.
C. Moisture Content: S-dry or MC19.
D. Miscellaneous Framing, Blocking, Nailers, Grounds, and Furring:

1. Lumber: S4S No. 2 or Standard Grade.
2. Boards: Standard or No. 3.

E. Miscellaneous Blocking, Furring, Nailers, and Curbs:
1. Lumber: S4S, No. 1 or Construction Grade.
2. Boards: Standard.

2.03 ACCESSORIES

A. Fasteners and Anchors:
1. Metal and Finish: Hot-dipped galvanized steel per ASTM A 153/A 153M; or Stainless Steel
for high humidity and preservative-treated wood locations, unfinished steel elsewhere.
2. Drywall Screws: Bugle head, hardened steel, power driven type, length three times
thickness of sheathing.
3. Anchors: Toggle bolt type for anchorage to hollow masonry.

2.04 FACTORY WOOD TREATMENT

A. Treated Lumber and Plywood: Comply with requirements of AWPA U1 - Use Category System
for wood treatments determined by use categories, expected service conditions, and specific
applications.

ROUGH CARPENTRY StudioJAED Architects & Engineers
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1. Preservative-Treated Wood: Provide lumber and plywood marked or stamped by an
ALSC-accredited testing agency, certifying level and type of treatment in accordance with
AWPA standards.

Preservative Treatment:
1. Manufacturers:
a. Arch Wood Protection, Inc.: www.wolmanizedwood.com.
b. Viance, LLC: www.treatedwood.com.
c. Osmose, Inc: www.osmose.com.
d. Substitutions: Not permitted.

Preservative Pressure Treatment of Lumber Above Grade: AWPA U1, Use Category UC3B,

Commodity Specification A using waterborne preservative to 0.25 Ib/cu ft retention.

1. Kiln dry lumber after treatment to maximum moisture content of 19 percent.

2. Treat lumber in contact with roofing, flashing, or waterproofing.

3.  Treat lumber in contact with masonry or concrete.

4. Treat lumber less than 18 inches above grade.

a. Treat lumber in other locations as indicated.

5.  Preservative Pressure Treatment of Plywood Above Grade: AWPA U1, Use Category
UC2 and UC3B, Commaodity Specification F using waterborne preservative to 0.25 Ib/cu ft
retention.

a. Kiln dry plywood after treatment to maximum moisture content of 15 percent.
b. Treat plywood in contact with masonry or.concrete.
c. Treat plywood in other locations as indicated.

PART 3 EXECUTION
3.01 PREPARATION

A

Coordinate installation of rough carpentry members specified in other sections.

3.02 INSTALLATION - GENERAL

A.
B.

C.

Select material sizes to minimize waste.

Reuse scrap to the greatest extent possible; clearly separate scrap for use on site as accessory
components, including: shims, bracing, and blocking.

Where treated wood is used on interior, provide temporary ventilation during and immediately
after installation sufficient to remove indoor air contaminants.

3.03 BLOCKING, NAILERS, AND SUPPORTS

A

B.

C.

Provide framing and blocking members as indicated or as required to support windows, ceilings
and trim.

In metal stud walls, provide continuous blocking around door and window openings for
anchorage of frames, securely attached to stud framing.

In-walls, provide blocking attached to studs as backing and support for wall-mounted items,
unless item can be securely fastened to two or more studs or other method of support is
explicitly indicated.

3.04 ROOF-RELATED CARPENTRY

A. Coordinate installation of roofing carpentry with deck construction, framing of roof openings, and
roofing assembly installation.
B. Provide wood curb at all roof openings except where prefabricated curbs are specified and
where specifically indicated otherwise. Form corners by alternating lapping side members.
StudioJAED Architects & Engineers ROUGH CARPENTRY
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3.05 INSTALLATION OF ACCESSORIES AND MISCELLANEOUS WOOD

A. Curb roof openings except where prefabricated curbs are provided. Form corners by alternating
lapping side members.

B. Coordinate curb installation with installation of decking and support of deck openings, roofing
vapor retardant, and parapet construction.

3.06 TOLERANCES
A. Framing Members: 1/4 inch from true position, maximum.
B. Surface Flatness of Floor: 1/8 inch in 10 feet maximum, and 1/4 inch in 30 feet maximum.

C. Variation from Plane (Other than Floors): 1/4 inch in 10 feet maximum, and 1/4/inch in 30 feet
maximum.

3.07 CLEANING

A. Waste Disposal: Comply with the requirements of Section 01 78 39.
1. Comply with applicable regulations.
2. Do not burn scrap on project site.
3. Do not burn scraps that have been pressure treated.
4. Do not send materials treated with pentachlorophenol, CCA, or ACA to co-generation
facilities or “waste-to-energy” facilities.

Do not leave any wood, shavings, sawdust, etc. on the ground or buried in fill.
C. Prevent sawdust and wood shavings from entering the storm drainage system.
END OF SECTION

w
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SECTION 07 01 50
PREPARATION FOR RE-ROOFING
PART 1 - GENERAL
1.01 SCOPE OF WORK

A. Remove the existing roofing layers where indicated on the drawings, insulation, recovery board,
base flashings, sheet metal, vent stack flashings, and pavers completely in accordance with the
drawings. Sweep and clean all debris off of the surface and adjacent areas.

B. Remove all marked obsolete equipment and install new decking as required.

C. All roof work shall be conducted within the contract time limits but in no case while students or
teachers are in the building.

1.02 PRE-INSTALLATION CONFERENCE
A. Review installation procedures and coordination required with related work.
1.03 ENVIRONMENTAL REQUIREMENTS

A. Do not remove existing roofing system when weather conditions threaten the integrity of the
building contents or intended continued occupancy. Maintain continued temporary protection
prior to installation of the new roofing system. Provide temporary weather protection to insure
that the building is weather tight and that no damage occurs to the building, interior contents,
furnishings, equipment and finished during re-roofing operations.

1.04 PROTECTION

A. It shall be the Contractor's responsibility to respond immediately to correction of roof leakage
during construction. A four (4) hour time limit shall be given from the time of notification of
emergency conditions. In the event of water penetration during rain or a storm, the Contractor
shall provide for repair of the building contents and interior including, but not limited to, all
interior contents, furnishings, equipment, building systems and finishes. If the Contractor does
not respond or cannot be contacted, the Owner will affect repairs or emergency action and the
Contractor shall be back charged for all expenses and damages, if any.

1.05 SCHEDULING

A. Schedule work to coincide with commencement of installation of new roofing system.
PART 2 - PRODUCTS
2.01 MATERIALS

A. Temporary protection; Sheet Polyethylene. Provide weights or fasteners to retain sheeting in
position.

B. Base Sheet: ASTM D-4601 Type Il. Provide weights, adhesives or fasteners to retain sheeting
in position.
PART 3 - EXECUTION
3.01 EXAMINATION

A. Roofing Contractor to verify existing site conditions, including roof dimensions. The Owner and
Architect assume no responsibility for the existing actual conditions that the Contractor may
encounter during the course of work that can be reasonably foreseen during the Pre-Bid
inspection. The building layout was taken from existing drawings. The Contractor shall verify all
dimensions and conditions in the field prior to demolition and notify the Architect should any
conditions encountered vary from the Contract Documents.

B. Verify that existing roof surface is clear and ready for work.

StudioJAED Architects & Engineers PREPARATION FOR RE-ROOFING
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3.02 MATERIALS REMOVAL

A

Remove all membrane, cant strips, insulation, expansion joints, base flashings, and any other
items required for installation of the new roof. In addition, completely remove all nails and other
debris to leave a smooth, even surface for re-roofing.

Under certain conditions, it will be necessary and desirable to incorporate one or more of the
following methods for removal of dirt, silt, gravel, debris, roof membrane, and insulation from the
roof surface in order to preserve the ecology, eliminate unsightly conditions, and protect the
building surfaces:

Enclose chutes with protective shrouds on the building and ground surfaces.

All debris dumped from the roof shall be transported from the roof via chutes into dumpsters or
trucks, and this debris shall be removed from the premises when vehicles are full at the
Contractors cost. No debris shall be transported from the area being worked on over a
previously finished roof without an underlayment of 3/4" plywood.

Perform all demolition and re-roofing work in such a manner as to not damage or affect the load
carrying capacity of the existing structural system.

Contractor shall provide cut off (night tie in) at the end of each day's work.

All curbs are to be raised to a minimum height of 12” above the finished roof surface. Be sure to
calculate tapered insulation + recovery board + new roof system when calculating blocking
heights

All soil stacks must be raised a minimum of 12” above the finished roof surface. No soil stack
may be sleeved with the joint facing to weather.

All abandoned drain lines must be capped with a threaded cap.

All mechanical equipment is to be disconnected by a licensed mechanical contractor and set
aside until the roof is replaced. The units are to be reinstalled after work is complete and fed
through a goose neck penetration. The roofing contractor must hire a certified mechanical
contractor for all mechanical reclamation work and disconnect

END OF SECTION
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SECTION 07 52 16
STYRENE-BUTADIENE-STYRENE MODIFIED BITUMINOUS ROOFING (SBS)

PART 1 GENERAL
1.01 SECTION INCLUDES

A.
B.

C.

D.

SBS modified bituminous membrane roofing system, including all components specified.

Disposal of demolition debris and construction waste is the responsibility of Contractor. Perform
disposal in manner complying with all applicable federal, state, and local regulations.

Comply with the published recommendations and instructions of the roofing membrane
manufacturer, at http://manual.fsbp.com.

Commencement of work by Contractor shall constitute acknowledgement by Contractor that this
specification can be satisfactorily executed, under the project conditions and with all necessary
prerequisites for warranty acceptance by roofing membrane manufacturer. No modification of
the Contract Sum will be made for failure to adequately examine the Contract Documents or the
project conditions.

1.02 RELATED REQUIREMENTS

A
B.

Section 06 10 00 - Rough Carpentry: Wood nailers associated with roofing and roof insulation.

Section 07 62 00 - Sheet Metal Flashing and Trim: Formed metal flashing and trim items
associated with roofing.

1.03 DEFINITIONS

A

B.

Roofing Terminology: Refer to ASTM D1079 for definition of terms related to roofing work not
otherwise defined in the section.

LTTR: Long Term Thermal Resistance, as defined by CAN-ULC S770.

1.04 REFERENCE STANDARDS

A. ASTM C136/C136M - Standard Test Method for Sieve Analysis of Fine and Coarse Aggregates.

B. ASTM C140/C140M - Standard Test Methods of Sampling and Testing Concrete Masonry Units
and Related Units.

C. ASTM C177 - Standard Test Method for Steady-State Heat Flux Measurements and Thermal
Transmission Properties by Means of the Guarded-Hot-Plate Apparatus.

D. ASTM C208 - Standard Specification for Cellulosic Fiber Insulating Board.

E. ASTM C209 - Standard Test Methods for Cellulosic Fiber Insulating Board.

F. ASTM C1177/C1177M - Standard Specification for Glass Mat Gypsum Substrate for Use as
Sheathing.

G. ASTM C1289 - Standard Specification for Faced Rigid Cellular Polyisocyanurate Thermal
Insulation Board.

H. ASTM D41/D41M - Standard Specification for Asphalt Primer Used in Roofing, Dampproofing,
and Waterproofing.

.  ASTM D312/D312M - Standard Specification for Asphalt Used in Roofing.

J. ASTM D1079 - Standard Terminology Relating to Roofing and Waterproofing.

K. ASTM D2178/D2178M - Standard Specification for Asphalt Glass Felt Used in Roofing and
Waterproofing.

L. ASTM D3273 - Standard Test Method for Resistance to Growth of Mold on the Surface of
Interior Coatings in an Environmental Chamber.
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ASTM D6163/D6163M - Standard Specification for Styrene Butadiene Styrene (SBS) Modified
Bituminous Sheet Materials Using Glass Fiber Reinforcements.

ASTM D6164/D6164M - Standard Specification for Styrene Butadiene Styrene (SBS) Modified
Bituminous Sheet Materials Using Polyester Reinforcements.

ASTM EB84 - Standard Test Method for Surface Burning Characteristics of Building Materials.

ASTM E136 - Standard Test Method for Behavior of Materials in a Vertical Tube Furnace At 750
Degrees C.

FM (AG) - FM Approval Guide.

PS 1 - Structural Plywood.

PS 20 - American Softwood Lumber Standard.
American Society of Civil Engineers (ASCE).
Asphalt Roofing Manufacturers Association (ARMA).
National Roofing Contractos Association (NRCA).

Sheet Metal and Air Conditioning Contractors National Association, Inc. (SMACNA) -
Architectural Sheet Metal Manual.

SPRI ES-1 - Wind Design Standard for Edge Systems Used with Low Slope Roofing Systems.
(ANSI/SPRI/FM 4435/ES-1)

Underwriters Laboratories (UL) - Roofing Systems and Materials Guide (TGFU R1306).

1.05 ADMINISTRATIVE REQUIREMENTS

A

Pre-Installation Meeting: Before start of roofing work, Contractor shall hold a meeting to discuss

the proper installation of materials and requirements to achieve the warranty.

1. Require attendance with parties directly influencing the quality of roofing work or affected
by performance of roofing work.

2. Notify Owner and Architect well in-advance of meeting.

3. The installer shall record conference discussions to include decisions reached and furnish
copies of recorded discussions to each attending party.

1.06 SUBMITTALS

A.
B.

o

See Section 01 30 00 - Administrative Requirements, for submittal procedures.

Product Data:

1.  Provide membrane manufacturer's printed data sufficient to show that all components of
roofing system, including insulation and fasteners, comply with the specified requirements
and with the membrane manufacturer's requirements and recommendations for the
system type specified; include data for each product used in conjunction with roofing
membrane.

2. Installation Instructions: Provide manufacturer's instructions to installer, marked up to show
exactly how all components will be installed; where instructions allow installation options,
clearly indicate which option will be used.

Samples: Submit samples of each product to be used.

Shop Drawings:

1. Provide roof membrane manufacturer's standard details customized for this project for all
relevant conditions, including flashings, base tie-ins, roof edges, terminations, expansion
joints, penetrations, and drains.

2.  For tapered insulation, provide project-specific layout and dimensions for each board.

Specimen Warranty: Submit prior to starting work.

STYRENE-BUTADIENE-STYRENE MODIFIED BITUMINOUS ROOFING (SBS)
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F. Installer Qualifications: Letter from manufacturer attesting that the roofing installer meets the
specified qualifications.

G. Executed Warranty.
1.07 QUALITY ASSURANCE

A. Manufacturer Qualifications: Manufacturer shall provide a roofing system that meets or
exceeds all criteria listed in this section.

B. Installer Qualifications: Roofing installer shall have the following:
1. Atleast five years experience in installing specified system.
2. Demonstrated experience completing projects of similar scope using the same or similar
materials specified.

C. Source Limitations: All componenets listed in this section shall be provided by a single
manufacturer or approved by the primary roofing manufacturer.

D. Daily Record: Contractor shall maintain a Daily Record, on-site, documenting - material
installation, weather conditions, and related project conditions.

E. Inspection:

1. Manufacturer's representative shall provide periodic site inspections as required to ensure
compliance with warranty requirements and as otherwise required to address project
conditions.

2. Manufacturer's representative shall provide a comprehensive final inspection after
completion of the roof system. All cited application issues must be addressed and final
punch list completed.

F. All work shall be performed in a safe, professional manner, conforming to all federal, state and

local codes.
1.08 PROJECT CONDITIONS
A. Weather:

1. Proceed with roofing only when existing and forecasted weather conditions permit.
2. Ambient temperatures must be above 45°F (7.2°C) when applying hot asphalt or water
based adhesives.

1.09 DELIVERY, STORAGE AND HANDLING

A. Deliver products in manufacturer's original containers, dry and undamaged, with original factory
seals and labels intact and legible.

B. Store all pail goods in their original undamaged containers in a clean, dry location within their
specified temperature range.

C. Store roll goods on end on pallets in a clean, dry, protected area. Take care to prevent damage
to roll ends or edges. Do not double stack modified bitumen products.

D. Do not expose materials to moisture in any form before, during, or after delivery to the site.
Reject delivery of materials that show evidence of contact with moisture.

E. Remove manufacturer supplied plastic covers from materials provided with such. Use
“breathable” type covers such as canvas tarpaulins to allow venting and protection from weather
and moisture. Cover and protect materials at the end of each work day. Do not remove any
protective tarpaulins until immediately before the material is to be installed.

F. Materials shall be stored above 55°F (12.6°C) a minimum of 24 hours prior to application.
G. Keep combustible materials away from ignition sources.

1.10 WARRANTY
A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.
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B. Comply with warranty procedures required by manufacturer, including notifications, scheduling,
and inspections.

C. Warranty: Manufacturer's Warranty covering membrane, roof insulation, and other indicated
components of the system, for the term indicated.
1. Limit of Liability: No dollar limitation.
2. Scope of Coverage: Repair leaks in the roofing system caused by:
a. Ordinary wear and tear of the elements.
b. Manufacturing defect in materials.
c. Defective workmanship used to install these materials.
d. Damage due to winds up to 120 mph, including ultimate wind upload pressure.

PART 2 PRODUCTS
2.01 MANUFACTURERS
A. Basis-of-Design: GAF Ruberoid.

B. Acceptable Manufacturer: Subject to compliance with specification requirements, roof systems
may be provided by the following manufacturers:

Carlisle Syntec.

Firestone.

GAF.

Johns Manville.

Siplast

Soprema.

C. Substitutions: See Section 01 60 00 - Product Requirements.
1.  Submit evidence that the proposed substitution complies with the specified requirements.

2.02 ROOFING SYSTEM DESCRIPTION

A. Roofing System: Styrene-butadiene-styrene modified bituminous membrane.
1. Membrane and Attachment: White mineral granule surfaced cap sheet and base sheet,
cold adhesive applied.

Ok WN =

B. Roofing System Components: Listed in order from bottom to top.
1. Vapor Retarder (over Concrete Deck only) and Primer:

a. SBS Modified self-adhering vapor retarder complying with ASTM D6163/D6163M,
Type |, Grade S, with glass fiber reinforcing fabric, formulated for cold adhesive
application to substrate for use in approved roof assemblies.

1) © Basis-of-Design: GAF SA Vapor Retarder, (1) layer, membrane adhered to
primed deck, adhered per GAF requirements.

b.. Primer suitable for use with Vapor Retarder and substrate as recommended by roof
system manufacturer.

1) Basis-of-Design: GAF SA Primer, (1) coat, brush, roll or spray applied, 0.5 -
0.66 gallons per 100 square feet.
2. Insulation:

a. Rigid polyisocyanurate board, with a strong white or black fibrous glass facer
conforming to or exceeding the requirements of ASTM C 1289 / FS HH-I-1972, with
the following characteristics:

1) Basis-of-Design: EnergyGuard Polylso Roof Insulation ASTM C-1289.
(a) Board Thickness: (2) layers of 2.5” Total 5”.
(b) Thermal Resistance (LTTR value): Each layer R-14.4 ,Total R28.8.
3. Roof Board:
a. Fiber-reinforced gypsum panel with an integral water-resistant core.
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1) Basis-of-Design: 1/4 inch Securock Gypsum-Fiber Roof Board, ASTM C-1278,

OlyBond500 Insulation Adhesive.
4. Insulation Accessories:

a. Cant Strip: Factory fabricated rigid perlite strip cut at angles to provide a true 45°
Angle between horizontal and vertical surfaces.

b. Tapered Edge Strip: Factory fabricated rigid perlite strip cut at angles to provide a
smooth transition between differences in elevation.

5. Base/Ply Sheets:

a. Strong, resilient, smooth surfaced asphalt modified bitumen membrane containing a
core of non-woven polyester mat coated with flexible, SBS polymer-modified asphalt.
Conforms to or exceeds requirements of ASTM D 6164 Type | Grade S.

b. Basis-of-Design: Ruberoid Mop Smooth 1.5, ASTM D-6164, one ply, Matrix 101
Premium SBS Membrane Adhesive.

6. Membrane / Cap Sheet:

a. Premium, heavy-duty, fire-retarding, granule-surfaced asphalt modified bitumen
membrane containing a core of non-woven polyester mat coated with flexible, SBS
polymer-modified asphalt. Conforms to or exceeds requirements of ASTM D 6164
Type Il Grade G.

b. Basis-of-Design: Ruberoid Mop Plus Granule FR, ASTM D-6164, one ply, Matrix 101
Premium SBS Membrane Adhesive.

7. Flashing Materials:

a. Strong, resilient, smooth surfaced asphalt modified bitumen membrane containing a
core of non-woven polyester mat coated with flexible, SBS polymer-modified asphalt.
Conforms to or exceeds requirements of ASTM D 6164 Type | Grade S.

b. Basis-of-Design: Ruberoid Mop Smooth 1.5 ASTM D-6164, one ply, Matrix 201
Premium SBS Membrane Adhesive.

c. Premium, heavy-duty, fire-retarding, granule-surfaced asphalt modified bitumen
membrane containing a core of non-woven polyester mat coated with flexible, SBS
polymer-modified asphalt. Conforms to or exceeds requirements of ASTM D 6164
Type Il Grade G.

d. Basis-of-Design: Ruberoid Mop Plus Granule FR, ASTM D-6164, one ply, Matrix 201
Premium SBS Membrane Adhesive.

8. Bitumen / Adhesives:

a. SBS Adhesive: VOC compliant, low-odor modified bitumen adhesive designed for
cold adhesive installation of SBS modified bitumen membranes.

b. SBS Cement: ASTM D 4586.

c. Asphalt Primer: ASTM D 41.

d. - Two component fast-acting, low-rise polyurethane foam adhesive. The “A” and “B”
components are dispensed from two pre-pressurized disposable cylinders.

9. " Accessories:

a. . One Way Vents (For lightweight concrete decks only):

1) Pressure relief device consisting of a one-piece spun aluminum vent pre-flashed
with modified bitumen. Internally, the vent contains a neoprene valve that allows
air pressure and moisture vapor to escape out of the system without allowing
additional air and moisture vapor to return.

b. Standard Vents
1) A spun aluminum vent, pre-flashed with modified bitumen designed to

waterproof soil pipes and roofing protrusions.

(a) NOTE: Not for use over active pipes that emit steam or excessive moisture
vapor, condensation may occur. Not for use over boiler or heater/furnace
vent pipes.

c. Adjustable Vents
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1) A two-piece roof-flashing unit consisting of a pre-flashed spun aluminum base
and a flexible upper boot, allowing for waterproofing of tall or awkward roof
protrusions.

d. Plumbing Vents

1) A pre-flashed with modified bitumen membrane and is designed to waterproof
vent pipes. It can be used as a pipe cover to replace finger and cap flashing on
standard vent pipe details.

e. Drains

1) A spun aluminum (or copper) roof drain with gravel guard, strainer cap, and
waterproofing plumbing seal attached. Pre-flashed with modified bitumen and
available in full and insert sizes to accommodate new construction and retrofit
applications.

2) A Pre-flashed metal through-wall roof drain designed for easy installation to aid
in quick lateral removal of water.

f.  Sealant Pans

1) A structural urethane outer shell, bonded to the roof surface, filled with a
urethane rubber sealant. The urethane sealant conforms to the shape of any
roof penetration through a roof surface to protect the roof system from moisture.

g. Expansion Joint Covers

1) Factory fabricated assemblies used to accommodate three-dimensional joints in
a roof structure. Heavy reinforced flexible cover with a flexible flame retardant
foam bellows for support. Nailing flanges conform to curb irregularities. T

h. Gravel Guard

1) Three-piece fascia system with roof flange design that creates water and wind

proof seals at the building perimeter.
i.  Snap-On Coping

1) Factory fabricated coping system with 20-gauge cleat (optional 16-gauge for high
wind areas). Available in 22 gauge and 24 gauge steel, as well as 0.32”, .040”,
.050” and .063” aluminum. Available in factory mill finish as well as Kynar®
finishes.

j-  Fascia System

1) Two-piece snap on fascia system with heavy duty extruded retainer. Features a
wide base flange to securely hold down BUR and Modified Bitumen roofing plies.
Available in gravel stop style and box style.

k. Sealant
1) .~ Solvent-based synthetic elastomeric sealant.

2.03 METAL ACCESSORIES

A. Metal Roof Edging and Fascia: Continuous metal edge member serving as termination of roof
membrane and retainer for metal fascia; watertight with no exposed fasteners; mounted to roof
edge nailer.

1. Wind Performance:

a. Membrane Pull-Off Resistance: 100 Ibs/ft, minimum, when tested in accordance with
ANSI/SPRI/FM 4435/ES-1 Test Method RE-1, current edition.

b. Fascia Pull-Off Resistance: At least the minimum required when tested in
accordance with ANSI/SPRI/FM 4435/ES-1 Test Method RE-2, current edition.

c. Provide product listed in current Factory Mutual Research Corporation Approval
Guide with at least FM 1-270 rating.

2. Description: Three-piece; 45 degree sloped galvanized steel sheet edge member, formed
metal fascia, and continuous galvanized cleat securing bottom edge of fascia; Firestone
EdgeGard with fascia extender.

3. Fascia Face Height: 10 inches. Contractor shall field verify prior to making submittal.
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Edge Member Height Above Nailer: 1-1/4 inches.

Fascia Material and Finish: 24 gage, 0.024 inch galvanized steel with Kynar 500 finish in

manufacturer's standard color; matching concealed joint splice plates; factory-installed

protective plastic film.

6. Length: 144 inches.

7. Functional Characteristics: Fascia retainer supports while allowing for free thermal cycling
of fascia.

8.  Aluminum Bar: Continuous 6063-T6 alloy aluminum extrusion with pre-punched slotted
holes; miters welded; injection molded EPDM splices to allow thermal expansion.

9.  Anchor Bar Cleat: 20 gage, 0.036 inch G90 coated commercial type galvanized steel with
pre-punched holes.

10. Curved Applications: Factory modified.

11. Fasteners: Factory-provided corrosion resistant fasteners, with drivers; no exposed
fasteners permitted.

12. Special Shaped Components: Provide factory-fabricated pieces necessary for complete
installation, including miters, scuppers, and end caps; minimum 14 inch long legs on
corner pieces.

13. Scuppers: Welded watertight.

14. Accessories: Provide matching brick wall cap, downspout, extenders, and other special

fabrications as shown on the drawings.

o &

B. Parapet Copings: Formed metal coping with galvanized steel anchor/support cleats for capping
any parapet wall; watertight, maintenance free, without exposed fasteners; butt type joints with
concealed splice plates; mechanically fastened as indicated; Firestone PTCF.

1. Wind Performance:

a. Atleast the minimum required when tested in accordance with ANSI/SPRI/FM
4435/ES-1 Test Method RE-3, current edition.

b. Provide product listed in current Factory Mutual Research Corporation Approval
Guide with at least FM 1-90 rating.

2. Description: Coping sections allowed to expand and contract freely while locked in place
on anchor cleats by mechanical pressure from hardened stainless steel springs factory
attached to anchor cleats; 8 inch wide splice plates with factory applied dual non-curing
sealant strips capable of providing watertight seal.

3.  Material and Finish: 0.040 inch thick formed aluminum, clear anodized finish; matching
concealed joint splice plates; factory-installed protective plastic film.

4. Dimensions:

a. Wall Width: Contractor shall field verify prior to making submission.
b. Wall Width: As indicated on the drawings.

c.  Piece Length: Minimum 144 inches.

d.. Curved Application: Factory fabricated in true radius.

5.  Anchor/Support Cleats: 20 gage, 0.036 inch thick prepunched galvanized cleat with 12
inch wide stainless steel spring mechanically locked to cleat at 72 inches on center.

6. Special Shaped Components: Provide factory-fabricated pieces necessary for complete
installation, including miters, corners, intersections, curves, pier caps, and end caps;
minimum 14 inch long legs on corner, intersection, and end pieces.

7. Fasteners: Factory-furnished; electrolytically compatible; minimum pull out resistance of
240 pounds for actual substrate used; no exposed fasteners.

2.04 ACCESSORY MATERIALS

A. Wood Nailers: PS 20 dimension lumber, Structural Grade No. 2 or better Southern Pine,
Douglas Fir; or PS 1, APA Exterior Grade plywood; pressure preservative treated.
1. Width: 3-1/2 inches, nominal minimum, or as wide as the nailing flange of the roof
accessory to be attached to it.
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2. Thickness: Same as thickness of roof insulation.

Cant Strips and Tapered Edge Strips: 45 degree face slope and minimum 5 inch face

dimension; provide at all angle changes between vertical and horizontal planes that exceed 45

degrees.

1. Install using hot asphalt (Type 1V), roofing mastic, or mechanically fastened using
fasteners and plates approved by roofing manufacturer.

Lead Flashing: Soft lead sheet, minimum 3 pounds per square foot

PART 3 INSTALLATION
3.01 GENERAL

A

Install roofing, insulation, flashings, and accessories in accordance with roofing manufacturer's
published instructions and recommendations for the specified roofing system. Where
manufacturer provides no instructions or recommendations, follow good roofing practices and
industry standards. Comply with federal, state, and local regulations.

Obtain all relevant instructions and maintain copies at project site for duration of installation
period.

Do not start work until Pre-Installation Notice has been submitted to manufacturer as notification
that this project requires a manufacturer's warranty.

Perform work using competent and properly equipped personnel.

Temporary closures, which ensure that moisture does not damage any completed section of the
new roofing system, are the responsibility of the applicator. Completion of flashings,
terminations, and temporary closures shall be completed as required to provide a watertight
condition.

Install roofing membrane only when surfaces are clean, dry, smooth and free of snow or ice; do
not apply roofing membrane during inclement weather or when ambient conditions will not allow
proper application; consult manufacturer for recommended procedures during cold weather. Do
not work with sealants and adhesives when material temperature is outside the range of 60 to
80 degrees F.

Protect adjacent construction, property, vehicles, and persons from damage related to roofing

work; repair or restore damage caused by roofing work.

1.  Protect from spills and overspray from bitumen, adhesives, sealants and coatings.

2. Particularly protect metal, glass, plastic, and painted surfaces from bitumen, adhesives,
and sealants within the range of wind-borne overspray.

3. Protect finished areas of the roofing system from roofing related work traffic and traffic by
other trades.

Until ready for use, keep materials in their original containers as labeled by the manufacturer.

Consult membrane manufacturer's instructions, container labels, and Material Safety Data
Sheets (MSDS) for specific safety instructions. Keep all adhesives, sealants, primers and
cleaning materials away from all sources of ignition.

3.02 EXAMINATION

A

Examine roof deck to determine that it is sufficiently rigid to support installers and their
mechanical equipment and that deflection will not strain or rupture roof components or deform
deck.

Verify that surfaces and site conditions are ready to receive work. Correct defects in the
substrate before commencing with roofing work.

Examine roof substrate to verify that it is properly sloped to drains.
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J.

Verify that the specifications and drawing details are workable and not in conflict with the roofing
manufacturer's recommendations and instructions; start of work constitutes acceptable of
project conditions and requirements.

Verify that the surfaces and site conditions are ready to receive work.
Verify that the deck is supported and secured.

Verify that the deck is cleaned and smooth, free of depressions, waves, or projections, and
properly sloped to drains, valleys, eaves, scuppers or gutters.

Verify that the deck surfaces are dry and free of ice or snow.

Verify that all roof openings, curbs, pipes, sleeves, ducts, vents or other penetrations through
the roof are solidly set, and that all flashings are tapered.

Verify that wood nailers have been properly installed.

3.03 PREPARATION

A

Remove all of the existing roof system down to the roof deck including all existing composition

base flashings. Dispose of all materials properly. Perform asbestos removal in accordance

with federal, state and local regulations and dispose of waste in legal manner.

1. At penetrations, remove all existing flashings, including lead, asphalt, mastic, etc.

2. Atwalls, curbs, and other vertical and sloped surfaces, remove loose and unsecured
flashings; remove mineral surfaced and coated flashings; remove excessive asphalt to
provide a smooth, sound surface for new flashings.

Take appropriate measures to ensure that fumes from adhesive solvents are not drawn into the
building through air intakes.

Prior to proceeding, prepare roof surface so that it is clean, dry, and smooth, and free of sharp
edges, fins, roughened surfaces, loose or foreign materials, oil, grease and other materials that
may damage the membrane.

Fill all surface voids in the immediate substrate that are greater than 1/4 inch wide with fill
material acceptable insulation to membrane manufacturer.

Seal, grout, or tape deck joints, where needed, to prevent bitumen seepage into building.

Wood Nailers: Provide wood nailers at all perimeters and other locations where indicated on
the drawings and as otherwise required to complete installation of roof system, of total height
matching the total thickness of insulation being used.

3.04 VAPOR RETARDER INSTALLATION

A. Installation

1. Roll out the Vapor Retarder over clean, dry deck and allow to relax.

2. Apply Primer using brush, roller, or sprayer at coverage as recommended by the
manufacturer. Lightly prime for uniform coverage. Do not apply primer in heavy or thick
coats.

3. Place Vapor Retarder in desired position. Once the membrane is in place, while holding
the membrane tight, peel off the silicone release film by pulling diagonally from the
underside of the sheet.

4. Install subsequent rolls of membrane in the same way, taking care to overlap the
longitudinal side laps a minimum of 3” (76 mm) and end laps a minimum of 6” (152 mm).

5. Once installed, pressure must be applied over the whole surface using a weighted roller to
ensure adequate adhesion to the substrate.

6. Seal perimeter and penetration areas with closed-cell foam sealant. The Vapor Retarder
must be tied into the building’s air/vapor retarder system as appropriate with compatible
SBS asphaltic materials.
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7. Because the water resistance characteristics of Vapor Retarders can be compromised by
storms, physical damage and installation issues, vapor retarders should be covered by a
primary roof covering as soon as possible after installation. If Vapor Retarder is not
immediately covered, particular attention should be paid to implementation of details to
ensure a temporary seal. All T-joints and 90 degree transitions must be sealed with SBS
Flashing Cement. If fishmouths or other openings are created at overlap, they must be
sealed with SBS Flashing Cement. All damage to or leaks through the Vapor Retarder
must be repaired before installing the finished roof.

8. Vapor Retarder should be covered by a primary roof covering as soon as possible after
installation to ensure the product will not physically degrade when exposed to UV.

3.05 INSULATION - GENERAL

A

o w

J.

Do not apply roof insulation or roofing until all other work trades have completed jobs that
require them to traverse the deck on foot or with equipment. A vapor retarder coated lightly with
asphalt may be applied to protect the inside of the structure prior to the insulation and final
roofing installation. Before the application of the insulation, any damage or deterioration to the
vapor retarder must be repaired.

Do not install wet, damaged or warped insulation boards.
Install insulation boards with staggered board joints in one direction (unless taping joint).

Install insulation boards snug. Gaps between board joints must not exceed %4” (6 mm). All gaps
in excess of
1. V4" (6 mm) must be filled with like insulation material.

Wood nailers must be 3-1/2” (8.9 cm) minimum width or 1” (25 mm) wider than metal flange.
They shall be of equal thickness as the insulation with a minimum 1” (25 mm) thickness. All
nailers must be securely fastened to the deck.

Do not kick insulation boards into place.

Miter and fill the edges of the insulation boards at ridges, valleys and other changes in plane to
prevent open joints or irregular surfaces. Avoid breaking or crushing of the insulation at the
corners.

Do not install insulation over old lightweight insulating concrete decks without the use of a vapor
retarder. Insulation should not be installed over new lightweight insulating concrete.

Cant strips must be installed at the intersection of the roof and all walls, parapets, curbs, or
transitions approaching 90°, to be flashed. They shall be approximately 4” (10.2 cm) in
horizontal and 4” (10.2 cm) in vertical dimension. The face of the cant shall have an incline of
not more than 45 degrees with the roof.

Do not install any more insulation than will be completely waterproofed each day.

3.06 INSULATION - BASE LAYER

A
B.

C.

Adhesion Test Required for insulation to LWC.

The substrate must be free of and debris, dust, dirt, oil, grease, and standing water before
applying the adhesive.

Apply adhesive and install insulation boards per manufacturer's published recommendations.

Walk each board firmly into place. Stagger the joints of additional layers in relation to the
insulation joints in the layer(s) below by a minimum of 6” (15.2 cm) to eliminate continuous
vertical gaps.

Neatly and tightly fit insulation to all penetrations, projections, and nailers, with gaps not greater
than 1/4 inch. Fill gaps greater than 1/4 inch with acceptable insulation.

Install only as much insulation as can be covered with the completed roofing system before the
end of the day's work or before the onset of inclement weather.
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3.07 INSULATION - SUBSEQUENT LAYERS

A

B.

C.

D.

E.

The substrate must be free of and debris, dust, dirt, oil, grease, and standing water before
applying the adhesive.

Apply adhesive and install insulation boards per manufacturer's published recommendations.

Walk each board firmly into place. Stagger the joints of additional layers in relation to the
insulation joints in the layer(s) below by a minimum of 6” (15.2 cm) to eliminate continuous
vertical gaps.

Neatly and tightly fit insulation to all penetrations, projections, and nailers, with gaps not greater
than 1/4 inch. Fill gaps greater than 1/4 inch with acceptable insulation.

Install only as much insulation as can be covered with the completed roofing system before the
end of the day's work or before the onset of inclement weather.

3.08 COVER BOARD

A

w

The substrate must be free of and debris, dust, dirt, oil, grease, and standing water before
applying the adhesive.

Apply adhesive and install insulation boards per manufacturer's published recommendations.

Walk each board firmly into place. Stagger the joints in relation to the insulation joints in the
layer(s) below by a minimum of 6” (15.2 cm) to eliminate continuous vertical gaps.

Neatly and tightly fit cover board to all penetrations, projections, and nailers, with gaps not
greater than 1/4 inch. Fill gaps greater than 1/4 inch with acceptable insulation. Do not leave
the roofing membrane unsupported over a space greater than 1/4 inch.

3.09 PLY/CAP SHEET

A

For slopes less than 1/2” per foot (4 cm per meter), membrane should be applied shingle
fashion, perpendicular to the slope of the roof deck. On all slopes 1/2” per foot (4 cm per meter)
and over, membrane should be installed parallel to the slope of the roof. In no case should the
flow of water be against the laps.

SBS membranes must not be applied during adverse weather or without precautionary
measures in temperatures below 45°F (7.1°C). Contact manufacturer for details.

The membrane material shall be unrolled, cut into 12°-18’ (3.7-5.5 m) lengths, placed upside
down and allowed to “relax” prior to installation. Then re-roll to apply.

Install full width sheets, lapping 3” (7.62 cm) on the sides and 6” (15.2 cm) on ends. Stagger
adjacent end laps a minimum of 18” (45 cm) apart. Where installed over base sheet, stagger
sheet’s side and end laps from underlying plies.

Starting at the low point or the drains, apply the cold adhesive to the substrate per
manufacturer's published recommendations.

Apply the adhesive so that the substrate is coated in a pattern slightly larger than the first sheet
being applied.

End laps and selvage laps of the ply sheet being lapped must be coated with adhesive so that a
visible bead of adhesive appears. Roll all laps with a steel roller to ensure proper adhesion.
Alternately, the end laps and side laps may be hot-air welded. The hot-air welding method will
provide a watertight lap immediately and may be preferable when inclement weather is
threatening.

Allow 5 to 15 minutes for solvents to evaporate from the adhesive (i.e. tack time or open time)
before embedding any sheets into newly applied adhesive. Tack times may vary based on
ambient conditions.

Be careful to insure that the ply sheet membrane lays flat in the cold adhesive. There must be
complete adhesion between the cap sheet and the cold adhesive. Brooming of the plies may be
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necessary under certain conditions to assure that the cap sheet adheres solidly to the cold
adhesive. Apply extra pressure to avoid creating open channels where three or more
membranes are lapped.

A minimum 3/8” (10 mm) and maximum 1” (2.5 cm) cold adhesive flow-out must be obtained at
all seam areas when the side laps are not heat welded. Dry laps are not acceptable. Check all
seams for full and uniform adhesion.

All end laps must be staggered a minimum of 18” (45.7 cm) so that no adjacent end laps
coincide. If end laps fall in line or are not staggered the proper distance, a full width of ply sheet
SBS membrane must be installed over the end laps.

Two-ply application: Install 19 11/16” (50 cm) and 39 3/8” (100.0 cm) width starter plies, and
follow with a second 39 3/8” (100.0 cm) width sheet with a maximum of 17 11/16” (44.9 cm)
exposure, applied shingle style. Lap felts 20 11/16” (52.6 cm) with an 18 11/16” (47.5 cm)
exposure and 6” (15.2 cm) on end laps. Stagger adjacent end laps a minimum of 18”(45.7 cm).

3.10 BITUMINOUS BASE FLASHINGS:

A

Install base flashing specification over all cant strips, horizontal to vertical transitions, roof edges
and roof penetrations. Flashings are to be secured in accordance with manufacturer's published
recommendations.

Nailable curbs and walls must be covered with a layer of approved Base Sheet or backer ply
fastened 8” (20.3 cm) o.c. in all directions with approved fasteners. All vertical laps must be 4”
(10.2 cm). Base sheet or backer ply must extend out onto the field of the roof per
manufacturer's published recommendations.

Prime all metal and masonry surfaces with asphalt primer, and allow adequate drying time prior
to adhering flashing plies.

Backer plies installed over masonry or other non-nailable substrates must be cut into
manageable lengths to ensure adequate adhesion to the cant strip and vertical surfaces without
excessive voids. All vertical laps shall be 47 (10.2 cm). Backer plies shall extend onto the field of
the roof as shown in the applicable GAF® construction detail.

The finished ply of base flashing shall be run vertically to provide a selvage edge that will aid in
achieving proper adhesion at the 3” (7.6 cm) vertical laps. If the sheet is run horizontally, the
vertical laps must be a minimum of 6” (15.2 cm) and the selvage edge must be removed from
the sheet or fully covered by the counterflashing. The finished flashing ply must extend out onto
the field of the roof per manufacturer's published recommendations, and must be extended a
minimum of 4” (10.2 cm) beyond the edge of the prior flashing plies. The flashing must be
soundly adhered to the parapet, cant area and roof surface to result in a minimum void,
non-bridging.construction.

Base flashing heights must be a minimum of 8” (20.3 cm) and a maximum of 24” (61.0 cm)
above the roofline.

Use only trowel-grade modified adhesive. Apply using a trowel or wide-edged putty knife with a
uniform:1/8” thickness throughout. Firmly press sheets into the adhesive, and immediately nail
the top of the flashing as specified in the appropriate flashing detail.

Corner membrane flashings, such as “bow ties” for outside corners and “footballs” for inside
corners or other membrane reinforcements are required to ensure that base flashing corners
are sealed at cant areas. An alternate method of corner reinforcing is to install a smooth
membrane reinforcement piece on the prepared corner substrate prior to final surfacing
membrane per manufacturer's published recommendations.

3.11 SHEET METAL

A

Metal should not be used as a component of base flashing. Because of the high coefficient of
expansion of sheet metals and the large temperature changes that can be experienced on a
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roof, sheet metal or exposed metal components must be isolated from the waterproofing
components of the roofing and flashing system as efficiently as possible to prevent the metal
from splitting the membranes.

B. All metal edge details scheduled to be included in the warranty and must be submitted and
approved in writing by the manufacturer prior to project commencement.

C. When itis unavoidable to use metal in the roofing system (i.e., lead flange at drains, gravel
stops), treated wood nailers and insulation stops, 1” (25 mm) wider than the metal flange,
should be provided for metal flange attachment. Metal flanges must always be set on top of the
roof membrane with modified trowel grade cold adhesive applied material for SBS roof systems.
The metal flange is then sealed using the applicable construction detail to meet applicable
guarantee requirements. Metal accessories (gravel stops, counter flashing, etc.) should be 16
0z. (0.56 mm) copper, 24 gauge (0.71 mm) galvanized or stainless steel, 2 1/2to 4 1b (1.1-1.8
kg) lead, or 0.032” (0.81 mm) aluminum.

D. Fabricate and install all sheet metal materials as shown in applicable construction details. Refer
to SMACNA (Sheet Metal and Air Conditioning Contractors National Association, Inc.) for
guidance on sheet metal treatments not addressed in this specification.

E. Clean metal and apply asphalt primer to all sheet metal surfaces that will come into contact with
asphalt or other bituminous materials; allow the primer adequate time to dry.

F. Use fastener types compatible with the sheet metal type.
1. Copper or lead-coated copper: use copper or bronze fasteners.
2. Lead and galvanized steel: use galvanized or cadmium-plated sheet fasteners.
3. Aluminum: use aluminum fasteners.
4. Stainless steel: use stainless steel fasteners.

G. Metal counter-flashing shall have a minimum 4” (10.2 cm) face with a drip lip. The bottom edge
of the counterflashing shall cover the roofing membrane and/or base flashing by a minimum of
4” (10.2 cm). Metal counter flashing used for masonry walls, wooden walls, or through wall
metal flashings should be a two piece design to allow for installation and later removal. Metal
counter-flashings for stucco, EIFS, wood siding or similar materials should be designed
appropriately, such as “Z” type flashing. End joints shall be lapped 3” (7.6 cm) or more.
Adequate fasteners must be provided to secure against wind forces. Skirt fasteners shall be
watertight.

H. Metal termination bars shall be a minimum of 1/10” (3 mm) thick x 1” (25 mm) wide with
preformed sealant edge lap. Bar should have 1/4” (6 mm) x 3/8” (10 mm) slotted holes on 4”
(10.2 cm) centers to facilitate mechanical anchorage.

1. Note: Termination bars are not suitable in all base flashing and wall flashing conditions.
Termination bars may only be used in conjunction with an appropriate counter-flashing
extending a minimum of 4” (10.2 cm) below the termination bar.

I.  Metal flanges for gravel stops, eave strips, and pitch pockets to be used in conjunction with
roofing shall be primed (both sides), set in modified trowel grade cold adhesive applied material
for SBS roof systems. Flanges shall be a minimum of 3 1/2” (8.9 cm) wide for gravel stops or
eave strips and 4” (10.2 cm) wide for projections and extensions through the roof. The gravel
stop lip should be at least 3/4” (19 mm) high. Eave strip lips shall be at least 3/8” (10 mm) high.
Provisions must be made for securing the skirt to the face of the wall. This may be a wood nailer
strip for masonry and metal construction. In all cases, gravel stop and eave strip nailer should
be fastened to the deck or deck system with adequate resistance against wind forces.

J. Stacks shall have metal sleeve flashing a minimum of 8” (20.3 cm) high. Pitch pockets for
brackets, supports, pad-eyes, etc., shall have a 4” (10.2 cm) minimum height metal sleeve.

K. On re-roofing projects, provisions shall be made for reinstallation of existing sheet metal duct
work, equipment, coping metal and counter-flashing removed in conjunction with the new work.
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Also, provide for cleaning and repairing of existing defective sheet metal, and replacement of
missing and irreparable sheet metal to match existing types. Light gauge sheet metal flashings
which are incorporated into the Ruberoid® roof system are not suitable for re-use and must be
replaced with new material.

Conduits and piping such as electrical and gas lines must be set on wood blocking or some
other form of support. Wood blocking/supports must be set on pads constructed of an additional
layer of roof membrane material.

3.12 WALKWAYS

A

B.

3.13

Install walkways at access points to the roof, around rooftop equipment that may require
maintenance, and where indicated on the drawings.

Walkways for normal rooftop traffic may be constructed from two plies of modified bituminous
membrane of the same type as the field of the roof. This type of walkway is not for sidewalk or
patio-type use.

Construct walkways by solidly adhering a first ply of smooth surfaced membrane to the field of
the roof followed by a granule surfaced membrane to the surface of the first ply.

Walkway sections should be no longer than 10’ (3 m), with a 6” (15.2 cm) minimum gap
between each section to allow for drainage.

Walkway Pads: Adhere to the roofing membrane, spacing each pad at minimum of 1.0 inch

and maximum of 3.0 inches from each other to allow for drainage.

1. If installation of walkway pads over field fabricated splices or within 6 inches of a splice
edge cannot be avoided, adhere another layer of flashing over the splice and extending
beyond the walkway pad a minimum of 6 inches on either side.

2. Prime the membrane, remove the release paper on the pad, press in place, and walk on
pad to ensure proper adhesion.

3.14 ASPHALT APPLICATION - GENERAL

A

B.

C.

D.

Apply by machine or hand mopping. Follow all industry and manufacturer requirements for
heating, storage and handling of asphalt. Do not apply asphalt or ply sheets if asphalt
temperature is above or below that recommended.

During installation of the membrane, keep mop full with proper amounts of asphalt; do not scrub
with the mop when applying the asphalt.

Keep roof top traffic to a minimum on newly applied membrane and for a period after in order to
minimize damage and bitumen displacement. Set rolls from the “cold” side of the roof.

Roll the roofing membrane into the hot bitumen with positive pressure to assure firm and
uniform attachment to the asphalt without creating any voids or wrinkles.

3.15 VAPOR RETARDER

A
B.

C.

Before installing insulation install vapor retarder directly over the deck.

Install modified bitumen base sheet using the appropriate deck fasteners and insulation plates.
Apply a second layer of modified bitumen base sheet in solid mopping of asphalt. Apply a glaze
coat of asphalt over the base sheet.

Ensure that all penetrations and edge conditions are sealed to prevent moisture and air drive
into the roofing system.

3.16 INSTALLATION OF ASPHALT BASE SHEET OVER DECK

A

B.

Unroll sheets in the location where they are to be installed, maintaining proper side and end lap
widths, and allow to relax completely.

Start at the low point of the roof, using full width sheet.
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D.

E.

Install with minimum 2 inch side laps and 4 inch end laps; maintain minimum 12 inch stagger
between end laps in adjacent layers.

Cold Adhesive Installation: Install in uniform application of specified cold adhesive at rate and
using methods recommended by roofing manufacturer.

Keep sheets free of wrinkles, buckles and fish mouths; "broom in" if necessary to eliminate
voids and obtain proper embedment.

3.17 INSULATION AND COVER BOARD INSTALLATION

A

w

Install insulation in configuration and with attachment method(s) specified in PART 2, under
Roofing System.

Install insulation in @ manner that will not compromise the vapor retarder integrity.

Install only as much insulation as can be covered with the completed roofing system before the
end of the day's work or before the onset of inclement weather.

Lay roof insulation in courses parallel to roof edges.

Neatly and tightly fit insulation to all penetrations, projections, and nailers, with gaps not greater
than 1/4 inch. Fill gaps greater than 1/4 inch with acceptable insulation. Do not leave the roofing
membrane unsupported over a space greater than 1/4 inch.

Cold Adhesive Attachment: Apply in accordance with membrane manufacturer's instructions
and recommendations; "walk-in" individual roof insulation boards to obtain maximum adhesive
contact.

3.18 INSTALLATION OF BUILT-UP ASPHALT BASE FOR MODIFIED BITUMEN SHEET

A

Starting at the low point, lay each ply so that flow of water is over or parallel to, never against,

the lap.

1.  Two-Ply Assembly: Install starter sheet of 18 inches width; install subsequent sheets full
width with minimum 18-1/2 inches side overlap.

2.  End Laps: Install all sheets with minimum 2 inch end laps.

3. Maintain minimum 12 inches stagger between end laps in adjacent layers.

Embed the full width of plies in full mopping of asphalt applied to the substrate at rate
recommended by roofing manufacturer; a minor flow of hot asphalt should be seen coming from
the side laps.

Extend membrane up cant strips a minimum of 4 inches onto vertical surfaces.

Keep sheets free of wrinkles, buckles and fishmouths; "broom in" promptly to eliminate voids
and obtain proper embedment.

Seal seams and ends to insure water tightness. Seal membrane around roof penetrations.

Install waterproof cut-off to membrane at end of day's operation. Remove cut-off before
resuming roofing.

Complete entire membrane assembly without undue delay.
1. Exception: The cap sheet may be installed not more than 14 days after installation of the
interply base sheet.
a. Before resuming installation, be sure the surface of the last sheet is clean and dry;
broomed and cleaned sufficiently using the necessary equipment.
b. Remove materials that show evidence of water intrusion and replace with like
material.
c. Cover materials that have been damaged with additional layers of ply sheets installed
over them equal in quantity to those originally installed.
d. Prepare the surface as required for cap sheet attachment method.
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3.19 MODIFIED BITUMEN INSTALLATION WITH COLD ADHESIVE

A.
B.

C.

Start at the low point with a full width sheet; embed sheets in full application of cold adhesive.

Maintain one-half sheet stagger between first and second layer; install with minimum 3 inch side
laps and 6 inch end laps; keep sheets free of wrinkles, buckles and fish mouths.

Apply adhesive by method and at rate recommended by roof membrane manufacturer.

Heat fuse the side and end laps of all layers; ensure that no adhesive is applied in the side or
end laps of any layer.

Perform heat fusing using a roofing torch or automatic heat welding equipment in accordance
with roofing manufacturer's recommendations.

Complete the entire membrane installation without undue delay.
1.  Exception: The cap sheet may be installed not more than 14 days after installation of the
interply base sheet.
a. Before resuming installation, be sure the surface of the last sheet is.clean and dry;
broomed and cleaned sufficiently using the necessary equipment.
b. Remove materials that show evidence of water intrusion and replace with like
material.
c. Cover materials that have been damaged with additional layers of sheets installed
over them equal in quantity to those originally installed.

3.20 FLASHING AND ACCESSORIES INSTALLATION

A

B.

o

Install flashings, including laps, splices, joints, bonding, adhesion, and attachment, as required
by membrane manufacturer's recommendations and details.

Metal Accessories: Install metal edgings, gravel stops, and copings in locations indicated on
the drawings, with horizontal leg of edge member over membrane and flashing over metal onto
membrane.

1.  Follow roofing manufacturer's instructions.

2. Remove protective plastic surface film immediately before installation.

3. Install water block sealant under the membrane anchorage leg.

4. Flash with manufacturer's recommended flashing sheet unless otherwise indicated.

5.  Where single application of flashing will not completely cover the metal flange, install
additional piece of flashing to cover the metal edge.

6. If the roof edge includes a gravel stop and sealant is not applied between the laps in the
metal edging, install an additional piece of self-adhesive flashing membrane over the metal
lap to the top of the gravel stop; apply seam edge treatment at the intersections of the two
flashing sections.

7. When the roof slope is greater than 1:12, apply seam edge treatment along the back edge
of the flashing.

Scuppers: Set in sealant and secure to structure; flash as recommended by manufacturer.

Roofing Expansion Joints: Install as shown on drawings and as recommended by roofing
manufacturer.

Flashing at Walls, Curbs, and Other Vertical and Sloped Surfaces: Install weathertight flashing

at all walls, curbs, parapets, curbs, skylights, and other vertical and sloped surfaces that the

roofing membrane abuts to; extend flashing at least 8 inches high above membrane surface.

1. Use the longest practical flashing pieces.

2. Evaluate the substrate and overlay and adjust installation procedure in accordance with
membrane manufacturer's recommendations.

3. Complete the splice between flashing and the main roof sheet with specified splice
adhesive before adhering flashing to the vertical surface.

4. Provide termination directly to the vertical substrate as shown on roof drawings.
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F. Roof Drains:

1. Taper insulation around drain to provide smooth transition from roof surface to drain. Use
specified pre-manufactured tapered insulation with facer or suitable bonding surface to
achieve slope; slope not to exceed manufacturer's recommendations.

2. Position membrane, then cut a hole for roof drain to allow 1/2 to 3/4 inch of membrane to
extend inside clamping ring past drain bolts.

3. Make round holes in membrane to align with clamping bolts; do not cut membrane back to
bolt holes.

4. Apply sealant on top of drain bowl where clamping ring seats below the membrane

5. Install roof drain clamping ring and clamping bolts; tighten clamping bolts to achieve
constant compression.

G. Flashing at Penetrations: Flash all penetrations passing through the membrane; make flashing
seals directly to the penetration.

1.  Pipes, Round Supports, and Similar Items: Flash with specified pre-molded pipe flashings
wherever practical; otherwise use specified self-curing elastomeric flashing.

2.  Pipe Clusters and Unusual Shaped Penetrations: Provide penetration pocket at least 2
inches deep, with at least 1 inch clearance from penetration, sloped to shed water.

3. Structural Steel Tubing: If corner radii are greater than 1/4 inch and longest side of tube
does not exceed 12 inches, flash as for pipes; otherwise, provide a standard curb with
flashing.

4. Flexible and Moving Penetrations: Provide weathertight gooseneck set in sealant and
secured to deck, flashed as recommended by manufacturer.

5. High Temperature Surfaces: Where the in-service temperature is, or is expected to be, in
excess of 180 degrees F, protect the elastomeric components from direct contact with the
hot surfaces using an intermediate insulated sleeve as flashing substrate as
recommended by membrane manufacturer.

3.21 FINISHING AND WALKWAY INSTALLATION

A. Install walkways at access points to the roof, around rooftop equipment that may require
maintenance, and where indicated on the drawings.

B. Walkway Pads: Adhere to the roofing membrane, spacing each pad at minimum of 1.0 inch
and maximum of 3.0 inches from each other to allow for drainage.

1.  If installation of walkway pads over field fabricated splices or within 6 inches of a splice
edge cannot be avoided, adhere another layer of flashing over the splice and extending
beyond the walkway pad a minimum of 6 inches on either side.

2. Prime the membrane, remove the release paper on the pad, press in place, and walk on
pad toensure proper adhesion.

3.22 FIELD QUALITY CONTROL
A. See Section 0140 00 - Quality Requirements, for additional requirements.

B. <Inspection by Manufacturer: Provide final inspection of the roofing system by a Technical
Representative employed by roofing system manufacturer specifically to inspect installation for
warranty purposes (i.e. not a sales person).

C. Perform all corrections necessary for issuance of warranty.
3.23 CLEANING

A. Clean all contaminants generated by roofing work from building and surrounding areas,
including bitumen, adhesives, sealants, and coatings.

B. Repair or replace building components and finished surfaces damaged or defaced due to the
work of this section; comply with recommendations of manufacturers of components and
surfaces.
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Remove leftover materials, trash, debris, equipment from project site and surrounding areas.
Clean and restore all damaged surfaces to their original condition.

3.24 PROTECTION

A.
B.

C.

Protect all partially and fully completed roofing work from other trades until completion.

Whenever possible, stage materials in such a manner that foot traffic is minimized over
completed roof areas.

When it is not possible to stage materials away from locations where partial or complete
installation has taken place, temporary walkways and platforms shall be installed in order to
protect all completed roof areas from traffic and point loading during the application process.

Temporary tie-ins shall be installed at the end of each workday and removed prior to
commencement of work the following day.

Where construction traffic must continue over finished roof membrane, provide durable
protection and replace or repair damaged roofing to original condition.

END OF SECTION
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SECTION 07 56 03
SILICONE ROOF COATING - SBS AND PIB RESURFACING

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Silicone membrane roof coating.

B. Accessories.
1.02 RELATED REQUIREMENTS

A. Section 06100: Rough Carpentry: Roof blocking installation and requirements.

B. Section 07620: Sheet Metal Flashing and Trim: Metal flashing and counter flashing installation
and requirements.

1.03 REFERENCE STANDARDS

A. Factory Mutual (FM Global) - Approval Guide.
1. Factory Mutual Standard 4470 - Approval Standard for Class 1 Roof Covers.

B. Underwriters Laboratories (UL) - Roofing Systems and Materials Guide (TGFU R1306).

C. ASTM International (ASTM) - Annual Book of ASTM Standards.
1.  ASTM D 1079 - Standard Terminology Relating to Roofing, Waterproofing, and Bituminous
Materials.
2.  ASTM D 1653 - Standard Test Methods for Water Vapor Transmission of Organic Coating
Films.
3. ASTM D 4263 - Standard Test Method for Indicating Moisture in Concrete by the Plastic
Sheet Method.
ASTM D 4798 / D4798M - 1- Standard Practice for Accelerated Weathering Test
Conditions and Procedures for Bituminous Materials (Xenon-Arc Method).
ASTM D 6083 - Standard Specification for Liquid Applied Acrylic Coating Used in Roofing
ASTM E 96 - Standard Test Methods for Water Vapor Transmission of Materials.
ASTM E 108 - Standard Test Methods for Fire Tests of Roof Coverings.
ASTM G 26 - Practice for Operating Light-Exposure Apparatus (Xenon-Arc Type) With and
Without Water for Exposure of Nonmetallic Materials.
9. ASTM G 53 - Practice for Operating Light- and Water-Exposure Apparatus (Fluorescent
UV- Condensation Type) for Exposure of Nonmetallic Materials.

D. Sheet Metal and Air Conditioning Contractors National Association, 1nc. (SMACNA) -
Architectural Sheet Metal Manual.

E. National Roofing Contractors Association (NRCA).

F. American Society of Civil Engineers (ASCE).
1. "~ ASCE 7 - Minimum Design Loads for Buildings and Other Structures.

G. /ASTM D412 - Standard Test Methods for Vulcanized Rubber and Thermoplastic
Elastomers--Tension.

H. ASTM D2240 - Standard Test Method for Rubber Property--Durometer Hardness.
I.  CRRC-1 - Standard; Cool Roofs Rating Council.
1.04 DEFINITIONS

A. Roofing Terminology: Refer to ASTM D1079 and the glossary of the National Roofing
Contractors Association (NRCA) Roofing and Waterproofing Manual for definitions of roofing
terms related to this section.

1.05 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

»
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Product Data: Provide manufacturer's data for membrane and accessory materials.

Shop Drawings: Indicate special joint or termination conditions and conditions of interface with
other materials.

Certificate: Certify that products meet or exceed specified requirements.

Manufacturer's Installation Instructions: Include standard installation instructions, acceptable
installation temperature range, and procedures for unusual perimeter conditions.

Warranty: Submit manufacturer warranty and ensure forms have been completed in Owner's
name and registered with manufacturer.

1.06 QUALITY ASSURANCE

A

Manufacturer Qualifications: Manufacturer shall provide a roofing system that meets or
exceeds the criteria listed in this section.
1.  Ten years' documented experience manufacturing type of product specified.

Installer Qualifications: Company specializing in installation of fluid-applied roofing or
waterproofing.

1. Approved by roofing manufacturer.

2. Ten years' documented experience.

C. Source Limitations: Components listed shall be provided by a single manufacturer or
approved by the primary roofing manufacturer.

Mock-Up: Construct a mock-up consisting of 100 sq ft finished with roofing membrane,
including internal and external corners similar to those that will be present in the finished work.
1. Locate where directed.

2. Mock-up may remain as part of the work.

1.07 PRE-INSTALLATION CONFERENCE

A

Prior to scheduled commencement.of the roofing installation and associated work, conduct a
meeting at the project site with the installer, architect, owner, manufacturer's representative and
any other persons directly involved with the performance of the work. The installer shall record
conference discussions to include decisions, agreements, and open issues and furnish copies
of recorded discussions to each attending party. The primary purpose of the meeting is to
review foreseeable methods and procedures related to roofing work.

1. Tour representative areas of roofing substrates to inspect and discuss conditions of
substrate, penetrations and other preparatory work to be performed.

2.  Review manufacturer's roof coating requirements, specifications, detail drawings and the
Contract Documents.

3. Review required submittals, both completed and in progress.

4. Review and finalize the construction schedule related to roofing work, and verify availability
of materials, installer's personnel, equipment and facilities needed to consistently make
progress and avoid delays.

5. Review required inspection(s), testing, and certifying, and material usage accounting
procedures. Review forecasted weather conditions.

6. Establish procedures for coping with unfavorable conditions, including the possibility of
temporary roofing work.

1.08 REGULATORY REQUIREMENTS

A. Work shall be performed in a safe, professional manner, conforming to federal, state and local
codes.
B. B. UL Listing: Provide coating system and component materials which have been evaluated by
Underwriters Laboratories for flame-spread, and are listed in the "Underwriters Laboratory
Roofing Materials and Systems Directory"” for Class A construction over existing metal or other
SILICONE ROOF COATING - SBS AND PIB RESURFACING StudioJAED Architects & Engineers
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non-combustible roofing (Flame-spread shall pass ASTM E-108 and/or UL 790). Provide roof
covering materials bearing UL approval marking on the container. This indicates that the
material has been subjected to UL's examination, test procedures and follow-up inspection
service.

1.09 DELIVERY, STORAGE, AND HANDLING

A

B.
C.

Deliver materials in manufacturer's original containers, dry and undamaged, with seals and
labels intact.

Store and handle materials in a manner that will ensure there is no possibility of contamination.

Store in a dry, well ventilated, weather tight location at temperatures between 50°F (10°C) and
90°F (32°C) until the products are ready to be applied (keep from freezing). Do not stack
material pallets more than two(2) high.

Do not subject existing roof to unnecessary loading of stockpiled materials.

Store and dispose of solvent-based materials, and materials used with solvent-based materials,
in accordance with requirements of local authorities having jurisdiction.

Ensure storage and staging of materials does not exceed static and dynamic load-bearing
capacities of roof decking.

1.10 FIELD CONDITIONS

A

C.

D.

Weather:
1. Proceed with roofing only when existing and forecasted weather conditions permit.
2. Ambient temperatures shall be above 40°F (5°C) when applying silicone coatings.

Proceed with roofing work only when existing and forecasted weather conditions will permit

work to be performed in accordance with manufacturer's recommendations and guarantee

requirements as follows:

1. Do not begin work if precipitation'is expected within twenty-four hours of application, or if
temperatures are expected to fall below 40°F (5°C) during the duration of the job.

Maintain ambient temperatures above 40 degrees F for 24 hours before and during application
and until cured.

Schedule applications so that no partially completed sections of roof are left exposed at end of
workday.

1.11 WARRANTY

A.
B.

See Section 01.78 00 - Closeout Submittals, for additional warranty requirements.

Warranty: Manufacturer's standard form, in which manufacturer agrees to repair leaks through
the system caused by manufacturing defects or natural deterioration of the manufacturer's
roofing system.
1. - Warranty Duration:

a. Twenty (20) Years Labor and Material

PART 2 PRODUCTS
2.01 MANUFACTURERS

A. Basis-of-Design: GAF / United Coatings, Unisil HS |l Roof Coating.

B. Acceptable Manufacturer: Subject to compliance with specification requirements, roof systems
may be provided by the following manufacturers:
1.  Carlisle Syntec.
2. Gaco/ Firestone.
3. Siplast
4. Soprema.

C. Substitutions: See Section 01 60 00 - Product Requirements.
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1. Submit evidence that the proposed substitution complies with the specified requirements.
2.02 MEMBRANE MATERIAL

A. Silicone Roof Coating: A water-based high solids silicone coating that helps provides superior
weatherproofing, ultraviolet resistance, biological resistance and fire retardancy over
polyurethane foam insulation and other appropriate substrates. The pure silicone polymers are
naturally fire retardant to provide long-term fire resistance, while the tight surface finish
affectively resists the attachment of algae, mildew and mold organisms.

1. Application Rate: 1.5 gal per 100 ft2 (4.07 to 6.11 L/ 10 m2) per coat.

2. Application Method: Airless sprayer, brush, or roller.

3. Application Temperature (air, surface): 40°F (5°C) - 110°F (43°C).

4. Drytime: (light rain & foot traffic) White at 4 hours at 70°F (21°C) 50% relative humidity at
16 wet mils (406 microns).

5. Basis-of-Design: GAF / United Coatings, Unisil HS 1l Roof Coating.

2.03 FLASHINGS, FABRIC AND BULKING AGENTS

A. Flashing: A thick, high-build, silicone sealant designed to seal abnormal roof penetrations that
cannot be covered with standard sprayers or rollers. Flashing features include low odor, an easy
application, fast moisture cure, and enhanced adhesion to a variety of substrates.

1. Application Rate: 1.25 gal per 100 ft2 (5.09 L/10 m2) per coat. A minimum of 2 coats will
be required.

Application Method: Brush.

Application Temperature (air, surface): 40°F (5°C) - 110°F (43°C).

Clean up: Mineral spirits.

Basis-of-Design: GAF / United Coatings, Unisil Silicone Flashing.

B. Fabric: Tough, non-woven, stitch-bonded, heat-set polyester designed for roofing and flashing
applications of all types. Available in 300ft rolls and varying widths.
1. Length: 300 ft. (91 m), Width: 4 inch (102 mm), 6 inch (152 mm), 8 inch (203 mm), 12 inch
(305 mm),
a. 16inch (406 mm), 20 inch (508 mm), 24 inch (610 mm).
2. Length: 336ft (102 m), Width: 40” (1.02 m”).
3. Basis-of-Design: GAF / United Coatings, Roof Mate Fabric.

2.04 PRIMERS, CLEANERS AND SEALANTS

A. Primer: A two component, water-based, 1 to 1 ratio primer specifically designed for optimizing
the adhesion of Unisil HS over a concrete, metal, asphaltic, most non-TPO single-ply
membranes, and existing coatings.

Application Rate: 0.33 - 1.30 gal per 100 ft2 (1.34 - 5.30 L/10 m2).

Application Method: Brush, roller or sprayer.

Application Temperature (air, surface): 50°F (10°C) - 110°F (43°C).

Dry Time: 1 hour at 75°F (24°C) at 50% relative humidity.

Basis-of-Design: GAF / United Coatings, Unisil Primer.

B. Water Rinsable Primer: Primer specifically developed for dramatically increasing the bond to
new or weathered black PIB surfaces. It is a low viscosity, colored liquid that chemically alters
the black PIB surface to which it is applied, creating a “lock and key” effect with the subsequent
topcoat.

1. Application Rate: 1 gal per 5 squares @1,200 PSI (8,273 kPa) minimum

2. Application Method: pump-up sprayer.

3.  Application Temperature (air, surface): 40°F (10°C) to 105°F (40°C)

4. Dry Time: 20 minutes. Should be power-washed after a minimum of 20 minutes and
maximum of 2 hours.

5. Basis-of-Design: GAF / United Coatings, Clean Act Primer.
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2.05 EQUIPMENT
A. Airless Sprayer and Accessories: As recommended by manufacturer.

2.06 ACCESSORIES
A. Cant Strips: Premolded composition material, compatible with roofing membrane.
B. Counterflashings: Galvanized steel type, 0.01 inches thick.

C. Walkway Pads: Suitable for maintenance traffic, contrasting color or otherwise visually
distinctive from roof membrane; approved by roofing membrane manufacturer.
1. Size: 24 x 24 inch.

PART 3 EXECUTION
3.01 EXAMINATION
A. Verify existing conditions before starting work.

B. Verify substrate surfaces are free of frozen matter, dampness, loose particles, cracks, pits,
projections, penetrations, or foreign matter detrimental to adhesion or application of roofing
system.

C. Verify that roof openings, curbs, and items that penetrate surfaces to receive roofing are
securely installed.

D. |Installer shall verify adherence to the substrate with a field peel adhesion test, achieving a
minimum result of 2.0 pounds per linear inch (PLI) [0.36 kilograms per linear centimeter
(kg/cm)]. Questionable substrates shall be directed to manufacturer for resolution.

E. Follow manufacturer's substrate preparation guidelines.
3.02 PREPARATION

A. Moisture Survey: A moisture survey shall be performed on the roof to determine the suitability of
the existing roof for application of roof coating. Any wet or deteriorated areas shall be removed
and replaced.

B. Preparation: Preparation of the roof substrate is the responsibility of the installer, who shall
address and correct all of the conditions listed in this section. Do not proceed with the
installation of the roof coating until unsatisfactory conditions have been corrected in a manner
acceptable to the manufacturer.

C. Treatment of Ponding Water Areas: Installer shall make every effort to mechanically eliminate
all ponding water areas on the roof prior to application of the roof coating. Ponding water is
defined as water that does not properly drain and remains on the roof for more than 48 hours
after precipitation stops.

D. Deteriorated Seams: Installer shall repair all delaminated or open seams using method
acceptable to the manufacturer.

E. Punctures and Air Pockets: Installer shall repair all punctures and air pockets using methods
acceptable to the manufacturer, including removal and replacement of wet insulation.

F. Pitch Pans: Pitch pans shall be capped with sheet metal so they may be sealed with roof
coating.

G. Condensate Lines: Condensate lines shall be installed from HVAC units to gutters as part of the
overall drainage system. The type of piping used for condensate lines may vary depending on
local building codes.

H. Membrane Cleaning: Roof substrate must be carefully pressure washed with water. Use an
approximate working pressure of 2,000 psi (13.79MPa), depending on condition of roof, to
remove all dirt, dust, chalking, loose materials, etc. Take care not to damage the roof surface or
force water into the roof system. Use hot water and mild detergent to remove grease and/or oils
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from the roof substrate. If mildew or algae are present, use bleach to treat these areas, then
pressure wash surface.

Protect adjacent surfaces not designated to receive roofing.

3.03 PRIMER APPLICATION

A

Prime with Adhere-It Il Primer at the rate of 0.20 gal per 100 ft2 (0.81 L/10 m2) AND Unisil
Primer at the rate of 0.33 gal per 100 ft2 (1.34 L/10 m2).

3.04 FLASHING APPLICATION

A

H.

Preliminary work consists of substrate preparation and all flashing details. After completion of
substrate preparation, all flashing details, penetrations and curbs shall be flashed with either a 6
inch (152 mm) or 12 inch (305 mm) width United Coatings™ Roof Mate™ Fabric and United
Coatings™ Unisil Flashing Grade in accordance with United Coatings™ Detail Drawings. United
Coatings™ Unisil Flashing Grade shall be feathered at the edges (see current United
Coatings™ Detail Drawings) so that water may flow over the various flashing details.

Parapet Walls: All parapet wall details within the roof system shall be secured and sealed with a
12 inch (305 mm) minimum width of United Coatings™ Roof Mate™ Fabric with United
Coatings™ Unisil Flashing Grade. All voids and open areas shall be filled with polyurethane
foam prior to application of Roof Mate™ Fabric and United Coatings™ Unisil Flashing Grade.

Curb Flashings: All curb flashings, including cricket details, shall be flashed with at least a 12
inch (305 mm) width of United Coatings™ Roof Mate™ Fabric and United Coatings™ Unisil
Flashing Grade. Encapsulate all fasteners using United Coatings™ Unisil Flashing Grade. Do
not bridge fasteners. Roof Mate™ Fabric shall be cut around all fasteners so fabric lies flat.

Penetrations: United Coatings™ Unisil Flashing Grade shall be applied around the base of the
penetration, extending at least 6 inches (152 mm) onto the vertical and 6 inches (152 mm) onto
the base. Embed a 12 inch (305 mm) width of Roof Mate™ Fabric using additional United
Coatings™ Unisil Flashing Grade, as necessary. Cut Roof Mate™ Fabric to accommodate the
shape of the penetration. Both the top and bottom of neoprene pipe boots shall be flashed using
United Coatings™ Unisil Flashing Grade and Roof Mate™ Fabric as described above.

Skylights: Curb skylights shall be treated in the same fashion as curb flashings. After the
flashing work is completed and the coating has cured, treat deteriorated fiberglass skylight
panels with United Coatings™ Acrysheen Sealer.

Gutters: Trowel or brush apply FlexSeal™ Sealant to the interior or exterior gutters
incorporating 12 inch (305 mm) United Coatings™ Roof Mate™ Fabric at all gutter seams.
Gutter shall be completely clean and dry before applying FlexSeal™ Sealant.

Ponding Water Areas: The severity of the ponding water condition will determine the
requirements for additional preparation. Contact the GAF’s Technical Services Department for
information.

Inspect Preliminary Work / Flashing Details for problem areas (e.g., gaps, cracks, fishmouths,
air pockets, etc.) to ensure that work is complete and satisfactory.

3.05 FIELD OF ROOF APPLICATION AND RATES

A. Resurfacing SBS and PIB Substrates 20 year System:

1. Conduct moisture survey and remove/replace all wet areas.

2.  Repair membrane including seams, penetrations, flashings, curbs, and terminations with
like materials.

3. Prime with CleanAct Rinseable Primer at the rate of 0.20 gal per 100 ft2 (0.81 L/10 m2).

4. Power wash roof to ensure it is free of dirt, debris, oil and other contaminants that could
negatively affect adhesion. Allow the roof to completely dry.
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5. Before applying the United Coatings™ Unisil HS II, an adhesion test is required to ensure
an adhesion minimum of 2.0 PLI (0.36 kg/cm). Test patches to be applied with the rates
listed below.

Prime with Unisil Primer at the rate of 0.33 gal per 100 ft2 (1.34 L/10 m2).

Treat all penetrations, drains, curbs, and scuppers as listed above.

Treat seams:

a. Loose seams to be treated with a 6 inch (15.2 cm) wide band [12 inches (30.5 cm) at
the perimeter and transitions] of United Coatings™ Unisil Silicone Flashing at 1.25 gal
per 100 ft2 (5.09 L/m2), United Coatings™ Roof Mate™ Fabric, and 1.25 gal per 100
ft2 (5.09 L/m2) United Coatings™ Unisil Silicone Flashing.

b. Vertical and Horizontal seams to be treated with 1.25 gal per 100 ft2 (5.09 L/m2) of
United Coatings™ Unisil Silicone Flashing.

9.  Apply first coat of United Coatings™ Unisil HS Il at the rate of 1.5 gal per 100 ft2 (6.11
L/m2). Allow coating to dry (enough to walk on), and then inspect for defects, flaws or
areas of insufficient coverage. Correct any unsatisfactory conditions. Do NOT exceed 24
hours between coats.

10. Apply second coat of United Coatings™ Unisil HS Il at the rate of 1.0 gal per 100 ft2 (4.07
L/m2). Allow coating to dry (enough to walk on), and then inspect for defects, flaws or
areas of insufficient coverage. Correct any unsatisfactory conditions. Do NOT exceed 24
hours between coats.

11. Walkways: Install an extra coating layer of roofing material in walkway areas with
aggregate embedded in surface; locate walkways where indicated on drawings or as
directed by Architect.

12. When coating is dry enough to walk on, inspect the final roof surface for flaws, areas of
insufficient coverage, insufficient thickness, etc. The specified United Coatings™ roof
coating thickness is 38 mils in the field of the roof. All unsatisfactory areas must be
repaired within 24 hours.

® N o

3.06 INSPECTION INFORMATION

A

B.

Inspect Preliminary Work / Flashing Details for problem areas (e.g., gaps, cracks, fishmouths,
air pockets, etc.) to ensure that work is complete and satisfactory.

Inform Project Architect and GAF’s Field Services Department when all preliminary work and
flashing details will be.complete and the Installer is ready to proceed with application of United
Coatings™ roof coating. Allow a minimum of two (2) weeks for the interim inspection to be
made by the GAF’s Field Services Department.

Any final roofing installation prior to this interim inspection is subject to rejection by the Project
Architect and/or the GAF’s Field Services Department. Please be advised that Technical
On-Site Support for instructing Certified Contractors in the proper application of the United
Coatings™ roof coating is available. The first day of instruction is at no-charge to the Certified
Contractor. Any additional days or return trips for instruction will be at a cost of $600.00 per day,
plus all incurred travel expenses. The two(2) required inspections (interim and final) for the
Liquid-Applied Roofing Guarantees are free of charge. Additional inspections will be billed at a
rate of $600.00 per day plus all incurred travel costs.

3.07 OTHERITEMS

A

Installer shall take photographs of representative roof areas, including detail work, before work
commences, after the surface has been properly prepared, after all flashing and detail work has
been performed, and after the spray application of the United Coatings™ roof coating.

Installer shall provide the following support for on-site inspections by a representative from
GAF’s Field Services Department (list is not comprehensive):

1.  Representative from the installer's company who has authority to make binding decisions.
2. Required means to access all areas of the treated roof.
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3. Previous photographs of the roof, including test patch results, as applicable.
4. United Coatings™ products and application equipment required to repair roof areas where
destructive tests are to be performed by GAF’s Field Services Department.

Special care shall be taken to avoid shading when spraying dark United Coatings™ roof coating
colors. When applying a dark United Coatings™ roof coating color, Installer shall always spray
wet material onto wet material to ensure that spray lines do not appear. United Coatings™
strongly recommends the installation of any dark-colored finish coat by spraying two lighter
coats (instead of one heavy coat) using a smaller tip size. Installer should also use the roof ribs
or standing seams to terminate each spray pass.

Installer shall take special care when moving spray hoses and other equipment on the roof so
that flashing work and encapsulated fastener heads are not damaged. Also, all 'spray equipment
shall remain on the ground for the duration of the job.

It is strongly recommended that walkways designed for metal roofing systems be installed in all
high traffic areas. Contact the GAF’s Technical Services Department for recommendations.

3.08 REPAIRS

A

In the event that the United Coatings™ roof coating is damaged or punctured, repairs are to be

performed using United Coatings™ Unisil HS Il Roof Coating and United Coatings™ Roof

Mate™ Fabric (where necessary) as follows:

1. Damaged areas are to be cut, cleaned and dried.

2. Apply United Coatings™ Unisil HS Il Roof Coating and feather out onto the existing United
Coatings™ Unisil HS Il coating.

3. If a new penetration area has been cut, embed United Coatings™ Roof Mate™ Fabric with
United Coatings™ Unisil HS Il Roof Coating according to standard United Coatings™
Unisil HS 1l specifications.

3.09 PROTECTION

A. Protect installed roofing and flashings from construction operations.
B. Where traffic must continue over finished roof membrane, protect surfaces using durable
materials.
END OF SECTION
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SECTION 07 62 00
SHEET METAL FLASHING AND TRIM

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Fabricated sheet metal items, including flashings, counterflashings, gutters, and downspouts.

B. Reglets and accessories.
1.02 RELATED REQUIREMENTS

A. Section 06 10 00 - Rough Carpentry: Wood nailers.
1.03 REFERENCE STANDARDS

A. AAMA 2603 - Voluntary Specification, Performance Requirements and Test Procedures for
Pigmented Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating Appendix).

B. AAMA 2604 - Voluntary Specification, Performance Requirements and Test Procedures for
High Performance Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating
Appendix).

C. AAMA 2605 - Voluntary Specification, Performance Requirements and Test Procedures for
Superior Performing Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating
Appendix).

D. ASTM B209 - Standard Specification for Aluminum-and Aluminum-Alloy Sheet and Plate.

E. ASTM B209M - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate
(Metric).

F. SMACNA (ASMM) - Architectural Sheet Metal Manual.
1.04 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Shop Drawings: Indicate material profile, jointing pattern, jointing details, fastening methods,
flashings, terminations, and installation details.

1.05 QUALITY ASSURANCE

A. Perform work in accordance with SMACNA Architectural Sheet Metal Manual requirements and
standard details, except as otherwise indicated.

B. Fabricator and Installer Qualifications: Company specializing in sheet metal work with 10 years
of documented experience.

1.06 DELIVERY, STORAGE, AND HANDLING

A. Stack material to prevent twisting, bending, and abrasion, and to provide ventilation. Slope
metal sheets to ensure drainage.

B. <Prevent contact with materials that could cause discoloration or staining.
PART 2 PRODUCTS
2.01 SHEET MATERIALS

A. Pre-Finished Aluminum: ASTM B209 (ASTM B209M);.050 inch thick; plain finish shop
pre-coated with modified silicone coating.
1. Modified Silicone Polyester Coating: Pigmented Organic Coating System, AAMA 2603;
baked enamel finish system.
2. Color: As selected by Architect from manufacturer's standard colors.

2.02 ACCESSORIES
A. Fasteners: Galvanized steel, with soft neoprene washers.
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Primer: Zinc chromate type.
Protective Backing Paint: Zinc molybdate alkyd.
Sealant: Type specified in Section .
. Plastic Cement: ASTM D4586, Type I.
2.03 FABRICATION
A. Form sections true to shape, accurate in size, square, and free from distortion or defects.

moow

B. Form pieces in longest possible lengths.
C. Hem exposed edges on underside 1/2 inch; miter and seam corners.
D

Form material with flat lock seams, except where otherwise indicated. At moving joints, use
sealed lapped, bayonet-type or interlocking hooked seams.

E. Fabricate corners from one piece with minimum 18 inch long legs; seam for rigidity, seal with
sealant.

F. Fabricate vertical faces with bottom edge formed outward 1/4 inch (6 mm) and hemmed to form
drip.

2.04 GUTTER, DOWNSPOUT AND SCUPPER BOX FABRICATION
A. Gutters: SMACNA (ASMM), Rectangular profile.
B. Downspouts: Rectangular profile.
C. Downspouts: Sizes and profiles to match existing.
D

Accessories: Profiled to suit gutters and downspouts.
1. Anchorage Devices: In accordance with SMACNA requirements.
2. Downspout Supports: Brackets.

E. Splash Pads: Precast concrete type, of size and profiles indicated; minimum 3000 psi at 28
days, with minimum 5 percent air entrainment.

F. Seal metal joints.
PART 3 EXECUTION
3.01 EXAMINATION

A. Verify roof openings, curbs, pipes, sleeves, ducts, and vents through roof are solidly set, reglets
in place, and nailing strips located.

B. Verify roofing termination and base flashings are in place, sealed, and secure.
3.02 PREPARATION
A. Install starter and edge strips, and cleats before starting installation.

B. Back paint concealed metal surfaces with protective backing paint to a minimum dry film
thickness of 15 mil.

3.03 INSTALLATION
A. Conform to drawing details.

B. Insert flashings into reglets to form tight fit. Secure in place with lead wedges. Pack remaining
spaces with lead wool. Seal flashings into reglets with sealant.

C. Secure flashings in place using concealed fasteners. Use exposed fasteners only where
permitted.

D. Apply plastic cement compound between metal flashings and felt flashings.

E. Fitflashings tight in place. Make corners square, surfaces true and straight in planes, and lines
accurate to profiles.

SHEET METAL FLASHING AND TRIM StudioJAED Architects & Engineers
076200 -2 Project No. 18105



Carrie Downie ES Roof Maintenance
November 5, 2019

F. Seal metal joints watertight.
END OF SECTION
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SECTION 07 90 05
JOINT SEALERS
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Sealants and joint backer rods.
B. Precompressed foam sealers.
1.02 RELATED REQUIREMENTS
A. Section 07 62 00: Sealants required in conjunction with flashing.
1.03 REFERENCE STANDARDS
A. ASTM C834 - Standard Specification for Latex Sealants.
B. ASTM C920 - Standard Specification for Elastomeric Joint Sealants.
C. ASTM C1193 - Standard Guide for Use of Joint Sealants.
D

ASTM D1056 - Standard Specification for Flexible Cellular Materials--Sponge or Expanded
Rubber.

E. ASTM D1667 - Standard Specification for Flexible Cellular Materials--Poly(Vinyl Chloride) Foam
(Closed-Cell).

1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordinate the work with other sections referencing this section.
1.05 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Product Data: Provide data indicating sealant chemical characteristics, performance criteria,
substrate preparation, limitations, and color availability.

C. Samples: Submit two samples, 2x 1/2 in size illustrating sealant colors for selection.

D. Manufacturer's Installation Instructions: Indicate special procedures, surface preparation, and
perimeter conditions requiring special attention.

1.06 QUALITY ASSURANCE

A. Manufacturer Qualifications: Company specializing in manufacturing the Products specified in
this section with-minimum 5 years documented experience.

B. Applicator Qualifications: Company specializing in performing the work of this section with
minimum-5'years experience.

1.07 FIELD CONDITIONS

A. Maintain temperature and humidity recommended by the sealant manufacturer during and after
installation.

1.08 COORDINATION
A. Coordinate the work with all sections referencing this section.
1.09 WARRANTY
A. Correct defective work within a five year period after Date of Substantial Completion.

B. Warranty: Include coverage for installed sealants and accessories which fail to achieve airtight
seal, exhibit loss of adhesion or cohesion, or do not cure.
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PART 2 PRODUCTS
2.01 MANUFACTURERS

A

Polyurethane Sealants:

1.  Pecora Corporation: www.pecora.com.

2.  Bostik, Inc www.bostik-us.com

3. BASF Construction Chemicals-Building Systems: www.buildingsystems.basf.com.
4. Substitutions: See Section 01 60 00 - Product Requirements.

Acrylic Sealants (ASTM C920):

1. Pecora Corporation; www.pecora.com.

2.  Tremco, Inc www.tremcosealants.com.

3. Bostik, Inc. www.bostik-us.com.

4. Substitutions: See Section 01 60 00 - Product Requirements.

Preformed Compressible Foam Sealers and backer rods:

1. Sandell Manufacturing Company, Inc: www.sandellmfg.com.
2. Emseal Joint Systems, Ltd.

3. Dayton Superior Corporation: www.daytonsuperior.com.

4. Substitutions: See Section 01 60 00 - Product Requirements.

2.02 SEALANTS

A

B.

Sealants and Primers - General: Provide only products having lower volatile organic compound
(VOC) content than required by South Coast Air Quality Management District Rule No.1168.

Type 1 - General Purpose Exterior Sealant: Polyurethane; ASTM C920, Grade NS, Class 25,
Uses M, G, and A; single component.
1. Color: Standard colors matching finished surfaces.
2. Product: Dynatrol Il manufactured by Pecora.
3. Applications: Use for:
a. Control, expansion, and soft joints in masonry.
b. Joints between concrete and other materials.
c. Joints between metal frames and other materials.
d. Other exterior joints for which no other sealant is indicated.

Type 2 - General Purpose Interior Sealant: Acrylic emulsion latex; ASTM C 834, Type OP,
Grade NF single component, paintable.
1. Color: Standard colors matching finished surfaces.
2. Product: AC-20 + Silicone manufactured by Pecora.
3. Applications: Use for:
a.  Interior wall and ceiling control joints.
b." Joints between door and window frames and wall surfaces.
c. Other interior joints for which no other type of sealant is indicated.

Type 3 - Exterior Expansion Joint Sealer: ASTM D 2628, hollow neoprene (polychloroprene)
compression gasket.
1. Black color.
2. Size and Shape: . As indicated by drawings.
3. Product: Poly seal manufactured by Sandell mfg.
4.  Applications: Use for:
a. Exterior wall expansion joints.

2.03 ACCESSORIES
A. Primer: Non-staining type, recommended by sealant manufacturer to suit application.
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B. Joint Cleaner: Non-corrosive and non-staining type, recommended by sealant manufacturer;
compatible with joint forming materials.

C. Joint Backing: Round foam rod compatible with sealant; ASTM D 1667, closed cell PVC;
oversized 30 to 50 percent larger than joint width.

D. Bond Breaker: Pressure sensitive tape recommended by sealant manufacturer to suit
application.

PART 3 EXECUTION
3.01 EXAMINATION
A. Verify that substrate surfaces and joint openings are ready to receive work.
B. Verify that joint backing and release tapes are compatible with sealant.
3.02 PREPARATION
A. Remove loose materials and foreign matter that could impair adhesion of sealant.
B. Clean and prime joints in accordance with manufacturer's instructions.
C. Perform preparation in accordance with manufacturer's instructions and ASTM C1193.
D. Protect elements surrounding the work of this section from damage or disfigurement.
3.03 INSTALLATION

A. Perform work in accordance with sealant manufacturer's requirements for preparation of
surfaces and material installation instructions.

B. Perform installation in accordance with ASTM C1193.
C. Perform acoustical sealant application work in accordance with ASTM C919.

D. Measure joint dimensions and size joint backers to achieve width-to-depth ratio, neck
dimension, and surface bond area as recommended by manufacturer, except where specific
dimensions are indicated.

E. Measure joint dimensions and size joint backers to achieve the following, unless otherwise
indicated:
1. Width/depth ratio of 2:1.
2. Neck dimension no greater than 1/3 of the joint width.
3. Surface bond area on each side not less than 75 percent of joint width.

F. Install bond breaker where joint backing is not used.
G. Install sealant free of air pockets, foreign embedded matter, ridges, and sags.

H. Apply sealant within recommended application temperature ranges. Consult manufacturer
when sealant cannot be applied within these temperature ranges.

I.  Tooljoints concave.

J.  Precompressed Foam Sealant: Do not stretch; avoid joints except at corners, ends, and
intersections; install with face 1/8 to 1/4 inch below adjoining surface.

3.04 CLEANING
A. Clean adjacent soiled surfaces.
3.05 PROTECTION
A. Protect sealants until cured.
END OF SECTION
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