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SANITARY SEWER REHABILITATION — OPEN CUT DIVISION OF PARKS AND RECREATION

Bid Opening Date: 07/17/2012

SECTION 00010 - INVITATION TO BID

The Department of Natural Resources and Environmental Control, Division of Parks and Recreation, Office of
Design and Development, will receive sealed bids in the Auditorium, DNREC Building, 89 Kings Highway,
Dover, Delaware 19901, until 3:00 p.m., July 17, 2012, at which time they will be publicly opened for the
following project: Sanitary Sewer Rehabilitation — Open Cut, Cape Henlopen State Park, Contract No. 2012-
CH-100.

This project includes open cut removal and replacement of existing sanitary sewer and concrete structures,
removal and replacement of manhole frames and covers, adding access points to the existing structures that
do not have access points and associated work.

A pre-bid meeting will be held at 10:00 a.m., June 26, 2012 at the Park Office at Cape Henlopen State Park.
Attendance at this meeting is mandatory for all prospective bidders and will.be a pre-requisite for submitting a
bid.

Proposals shall be placed in a sealed envelope clearly marked BID.ENCLOSED, Contract No. 2012-CH-100
and addressed to:

Dept. of Natural Resources & Environmental Control
Division of Parks and Recreation

Office of Design and Development

89 Kings Highway Dover, DE 19901

Attn: Phillip R. Gallo Phone No. 302-739-9231

Prospective bidders may obtain bidding documents upon payment of $175.00 for each set at the above
address. Checks are to be made payable to the Division of Parks and Recreation. This payment is non-
refundable and the documents need not be returned.

Each bid must be accompanied by a bid guarantee equivalent to ten percent (10%) of the amount of the base
bid and all add alternates. The bid guarantee may be a certified check or a bid bond secured by a surety
authorized to do business in'Delaware. The bid guarantee shall be made payable to the Department of Natural
Resources and Environmental Control.

A copy of the bidding documents.can be reviewed at the Delaware Contractors Association, 527 Stanton
Christiana Road, Newark, Delaware 19713.

The Department of Natural Resources and Environmental Control, Division of Parks and Recreation, Office of
Design and Development reserves the right to waive irregularities and reject any or all bids, and to waive any
informalities therein. The Department also reserves the right to extend the time and place for bid opening from
that«described in this advertisement, with not less than 2 calendar days notice by certified mail, facsimile
transmission or-other verifiable electronic means to those bidders who have obtained copies of the plans and
specifications. An Equal Opportunity Employer.

Collin P. O'Mara, Secretary

END OF SECTION 00010 - INVITATION TO BID
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SANITARY SEWER REHABILITATION — OPEN CUT DIVISION OF PARKS AND RECREATION

SECTION 00100 - INSTRUCTIONS TO BIDDERS

TABLE OF ARTICLES

ONoA~MONE

GENERAL

BIDDER'S REPRESENTATIONS

BIDDING DOCUMENTS

BIDDING PROCEDURES

CONSIDERATION OF BIDS

POST-BID INFORMATION

PERFORMANCE BOND AND PAYMENT BOND

FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR

ARTICLE 1: GENERAL

11

12

13

14

15

1.6

17

18

19

DEFINITIONS

1.1.1  Whenever the following terms are used, theiriintent and meaning shall be interpreted
as follows:

STATE: The State of Delaware.
AGENCY (OWNER): Contracting State Agency as noted on cover sheet.
DESIGNATED OFFICIAL: The agent authorized to-act for the Agency.

BIDDING DOCUMENTS: Bidding Documents include the Bidding Requirements and the
proposed Contract Documents: The Bidding Requirements consist of the Advertisement for
Bid, Invitation to Bid, Instructions to Bidders, Supplementary Instructions to Bidders (if any),
General Conditions, Supplementary. General Conditions, General Requirements, Special
Provisions (if any), the Bid Form (including the Non-collusion Statement), and other sample
bidding and contract forms. The proposed Contract Documents consist of the form of
Agreement between the Owner and Contractor, as well as the Drawings, Specifications
(Project Manual) and all Addenda issued prior to execution of the Contract.

CONTRACT DOCUMENTS: The Contract Documents consist of the Instructions to Bidders,
Supplementary Instructions to Bidders (if any), General Conditions, Supplementary General
Conditions, General Requirements, Special Provisions (if any), the form of agreement between
the Owner and the Contractor, Drawings (if any), Specifications (Project Manual), and all
Addenda.

AGREEMENT: The form of the Agreement shall be AIA Document A101, Standard Form of
Agreement Between Owner and Contractor where the basis of payment is a STIPULATED
SUM. In the case of conflict between the instructions contained therein and the General
Requirements herein, these General Requirements shall prevail.

GENERAL REQUIREMENTS (or CONDITIONS): General Requirements (or conditions) are
instructions pertaining to the Bidding Documents and to contracts in general. They contain, in
summary, requirements of laws of the State; policies of the Agency and instructions to bidders.

SPECIAL PROVISIONS: Special Provisions are specific conditions or requirements peculiar to
the bidding documents and to the contract under consideration and are supplemental to the
General Requirements. Should the Special Provisions conflict with the General Requirements,
the Special Provisions shall prevail.

INSTRUCTIONS TO BIDDERS 00100-1



SANITARY SEWER REHABILITATION — OPEN CUT DIVISION OF PARKS AND RECREATION

1.10

111

112

113

114

1.15

1.16

117

1.18

1.19

1.20

121

1.22

ARTICLE 2:

2.1

ADDENDA: Written or graphic instruments issued by the Owner/Architect prior to the Bid
opening which modify or interpret the Bidding Documents by additions, deletions, clarifications
or corrections.

BIDDER OR VENDOR: A person or entity who formally submits a Bid for the material or Work
contemplated, acting directly or through a duly authorized representative who meets the
requirements set forth in the Bidding Documents.

SUB-BIDDER: A person or entity who submits a Bid to a Bidder for materials or labor, or‘both
for a portion of the Work.

BID: A complete and properly executed proposal to do the Work for the sums stipulated therein,
submitted in accordance with the Bidding Documents.

BASE BID: The sum stated in the Bid for which the Bidder offers to.perform.the Work described
in the Bidding Documents as the base, to which Work may be added or from which Work may
be deleted for sums stated in Alternate Bids (if any are required.to be stated in the bid).

ALTERNATE BID (or ALTERNATE): An amount stated in the Bid, where applicable, to be
added to or deducted from the amount of the Base Bid if the corresponding change in the Work,
as described in the Bidding Documents, is accepted.

UNIT PRICE: An amount stated in the.Bid, where applicable, as a price per unit of
measurement for materials, equipment or-services-or a portion of the Work as described in the
Bidding Documents.

SURETY: The corporate body which is bound with and for the Contract, or which is liable, and
which engages to be responsible for the Contractor's payments of all debts pertaining to and for
his acceptable performance of the Work for-which he has contracted.

BIDDER'S DEPOSIT: The security designated in the Bid to be furnished by the Bidder as a
guaranty of good faith to enter into a contract with the Agency if the Work to be performed or
the material or equipment to be furnished is awarded to him.

CONTRACT: The written agreement covering the furnishing and delivery of material or work to
be performed.

CONTRACTOR: Any individual, firm or corporation with whom a contract is made by the
Agency.

SUBCONTRACTOR: An individual, partnership or corporation which has a direct contract with
a contractor to furnish labor and materials at the job site, or to perform construction labor and
furnish material in connection with such labor at the job site.

CONTRACT BOND: The approved form of security furnished by the Contractor and his surety
as a guaranty of good faith on the part of the Contractor to execute the Work in accordance with
the terms of the Contract.

BIDDER'S REPRESENTATIONS

PRE-BID MEETING

2.11 A Pre-bid Meeting for this Project will be held at the time and place designated.

Attendance at this meeting is a pre-requisite for submitting a Bid, unless this
requirement is specifically waived elsewhere in the Bid Documents.

INSTRUCTIONS TO BIDDERS 00100-2
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2.2 By submitting a Bid, the Bidder represents that:

221

222

2.2.3

The Bidder has read and understands the Bidding Documents and that the Bid is made
in accordance therewith.

The Bidder has visited the site, become familiar with existing conditions under which
the Work is to be performed, and has correlated the Bidder's personal observations
with the requirements of the proposed Contract Documents.

The Bid is based upon the materials, equipment, and systems required by the Bidding
Documents without exception.

2.3 JOINT VENTURE REQUIREMENTS

231

2.3.2

2.3.3

234

235

2.3.6

2.3.7

2.3.8

For Public Works Contracts, each Joint Venturer shall_be qualified and capable to
complete the Work with their own forces.

Included with the Bid submission, and as a requirement to bid, a copy of the executed
Joint Venture Agreement shall be submitted and signed by all Joint Venturers involved.

All required Bid Bonds, Performance Bonds, Material and Labor Payment Bonds must
be executed by both Joint Venturers and be placed in.both of their names.

All required insurance certificates-shall name both Joint Venturers.

Both Joint Venturers shall sign the Bid./Form and shall submit a valid Delaware
Business License Number with their Bid or shall state that the process of application for
a Delaware Business License has been initiated.

Both Joint Venturers shall include their Federal E.I. Number with the Bid.

In the event of a mandatory Pre-bid Meeting, each Joint Venturer shall have a
representative in attendance.

Due ‘to exceptional circumstances and for good cause shown, one or more of these
provisions may be waived at the discretion of the State.

2.4 ASSIGNMENT OF ANTITRUST CLAIMS

2.4.1

As consideration for the award and execution by the Owner of this Contract, the
Contractor hereby grants, conveys, sells, assigns and transfers to the State of
Delaware all of its right, title and interests in and to all known or unknown causes of
action it presently has or may now or hereafter acquire under the antitrust laws of the
United States and the State of Delaware, relating to the particular goods or services
purchased or acquired by the Owner pursuant to this Contract.

ARTICLE 3: BIDDING DOCUMENTS

3.1 COPIES OF BID DOCUMENTS

3.11

Prospective Bidders may obtain complete sets of the Bidding Documents at the
Department of Natural Resources & Environmental Control, Division of Parks &
Recreation, Office of Design and Development, 89 Kings Highway, Dover, Delaware
19901. The cost for these documents is listed in the Invitation to Bid. This payment is
non-refundable and the documents need not be returned.

INSTRUCTIONS TO BIDDERS 00100-3



SANITARY SEWER REHABILITATION — OPEN CUT DIVISION OF PARKS AND RECREATION

3.1.2

3.1.3

3.14

Bidders shall use complete sets of Bidding Documents for preparation of Bids. Neither
the issuing Agency nor the Architect assumes responsibility for errors or
misinterpretations resulting from the use of incomplete sets of Bidding Documents.

Any errors, inconsistencies or omissions discovered shall be reported to the Architect
immediately.

The Agency and Architect may make copies of the Bidding Documents available on the
above terms for the purpose of obtaining Bids on the Work. No license or grant of use
is conferred by issuance of copies of the Bidding Documents.

3.2 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

3.21

3.2.2

3.2.3

3.24

3.25

326

The Bidder shall carefully study and compare the Bidding Documents with each other,
and with other work being bid concurrently or presently under construction to the extent
that it relates to the Work for which the Bid is submitted, shall examine the site and
local conditions, and shall report any errors, inconsistencies, or ambiguities discovered
to the Architect.

Bidders or Sub-bidders requiring clarification or interpretation of the Bidding
Documents shall make a written request.to the Owner at least seven (7) days prior to
the date for receipt of Bids. Interpretations; corrections and changes to the Bidding
Documents will be made by written Addendum.. Interpretations, corrections, or changes
to the Bidding Documents made in any other. manner shall not be binding.

The apparent silence of the Specifications‘as to any detail, or the apparent omission
from it of detailed description.concerning any point, shall be regarded as meaning that
only the best commercial practice is to prevail and only material and workmanship of
the first quality are to be used. Proof of Specification compliance will be the
responsibility of the Bidder.

Unless otherwise provided in the Contract Documents, the Contractor shall provide and
pay for all permits, labor, materials, equipment, tools, construction equipment and
machinery, water, heat, utilities, transportation, and other facilities and services
necessary for the proper execution and completion of the Work.

The Owner will bear the costs for all impact and user fees associated with the Project.

Quantities used by the Bidder to compute their Bid amount shall be the Quantities
indicated on the Bid Form. Quantities indicated on the Drawings and in the Tables in
the "Project Manual are provided for informational purposes and may, in some
instances due to rounding or for contingency purposes, vary from those indicated on
the Bid Form.

3.3 SUBSTITUTIONS

331

The materials, products and equipment described in the Bidding Documents establish
a standard of quality, required function, dimension, and appearance to be met by any
proposed substitution. The specification of a particular manufacturer or model number
is not intended to be proprietary in any way. Substitutions of products for those named
will be considered, providing that the Vendor certifies that the function, quality, and
performance characteristics of the material offered is equal or superior to that specified.
It shall be the Bidder's responsibility to assure that the proposed substitution will not
affect the intent of the design, and to make any installation modifications required to
accommodate the substitution.

INSTRUCTIONS TO BIDDERS 00100-4
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3.3.2

3.3.3

3.34

Requests for substitutions shall be made in writing to, and received by, the Owner
before 4:30 p.m., at least ten (10) days prior to the date of the Bid Opening. Such
requests shall include a complete description of the proposed substitution, drawings,
performance and test data, explanation of required installation modifications due to the
substitution, and any other information necessary for an evaluation. (Refer to Section
01600 for additional requirements) The burden of proof of the merit of the proposed
substitution is upon the proposer. The Architect’s decision of approval or disapproval
shall be final. The Architect is to notify Owner prior to any approvals.

If the Architect approves a substitution prior to the receipt of Bids, such approval shall
be set forth in an Addendum. Approvals made in any other manner. shall.not be
binding.

The Architect shall have no obligation to consider any substitutions after the time
specified in 3.3.2 of this Section.

3.4 ADDENDA

341

3.4.2

3.4.3

344

Addenda will be sent by mail, fax, or other verifiable electronic means to all who are
known by the Architect to have received a complete set of the Bidding Documents.

Copies of Addenda will be made available for inspection wherever Bidding Documents
are on file for that purpose.

No Addenda will be issued later than 4 days prior to the date for receipt of Bids except
an Addendum withdrawing the request for Bids or one which extends the time or
changes the location for the opening of Bids.

Each Bidder shall ascertain prior-to submitting his Bid that they have received all
Addenda issued, and shall acknowledge their receipt in their Bid in the appropriate
space. Not acknowledging issued Addenda could be grounds for determining a bid to
be non-responsive.

ARTICLE 4: BIDDING PROCEDURES

4.1 PREPARATION OF BIDS

41.1

4.1.2

413

41.4

4.15

4.1.6

Submit the bids on the Bid Forms included with the Bidding Documents.

Submit the original Bid Form for each bid. Bid Forms may be removed from the Project
Manual for this purpose.

Execute all blanks on the Bid Form in a non-erasable medium (typewriter or manually
in ink).

Where so indicated by the makeup of the Bid Form, express sums in both words and
figures; in case of discrepancy between the two, the written amount shall govern.

Interlineations, alterations or erasures must be initialed by the signer of the Bid.

BID ALL REQUESTED ALTERNATES AND UNIT PRICES, IF ANY. If there is no
change in the Base Bid for an Alternate, enter “No Change”. The Contractor is
responsible for verifying that they have received all Addenda issued during the bidding
period. Work required by Addenda shall automatically become part of the Contract
Documents.

INSTRUCTIONS TO BIDDERS 00100-5
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4.2

4.3

4.1.7

4.1.8

4.1.9

4.1.10

Make no additional stipulations on the Bid Form and do not qualify the Bid in any other
manner.

Each copy of the Bid shall include the legal name of the Bidder and a statement as to
whether the Bidder is a sole proprietor, a partnership, a corporation, or any legal entity,
and each copy shall be signed by the person or persons legally authorized to bind the
Bidder to a contract. A Bid by a corporation shall further give the state of incorporation
and have the corporate seal affixed. A Bid submitted by an agent shall have a current
Power of Attorney attached, certifying agent's authority to bind the Bidder.

Bidder shall complete the Non-Collusion Statement form included with the Bid.Forms
and include it with their Bid.

In the construction of all Public Works Projects for the State of Delaware or any agency
thereof, preference in employment of laborers, workers or-mechanics shall be given to
bona fide legal citizens of the State who have established citizenship by residence of at
least 90 days in the State.

BID SECURITY

42.1

4.2.2

4.2.3

All bids shall be accompanied by a deposit of either a good and sufficient bond to the
Agency for the benefit of the Agency, with corporate surety authorized to do business
in this State, the form of the bond and the surety to be approved by the Agency, or a
security of the bidder assigned to the Agency, for a sum equal to at least 10% of the
bid plus all add alternates, or in lieu of the bid bond a security deposit in the form of a
certified check, bank treasurer's check, cashier's check, money order, or other prior
approved secured deposit assigned to the State. The bid bond need not be for a
specific sum, but may-be stated to be for a sum equal to 10% of the bid plus all add
alternates to which it relates and-not to exceed a certain stated sum, if said sum is
equal to at least 10% of the bid. The Bid Bond form used shall be the standard Office of
Management and Budget (OMB) form (attached).

The Agency has the right to retain the bid security of Bidders to whom an award is
being .considered until either a formal contract has been executed and bonds have
been furnished or the specified time has elapsed so the Bids may be withdrawn or all
Bids have been rejected.

In the event of any successful Bidder refusing or neglecting to execute a formal
contract and bond within 20 days of the awarding of the contract, the bid bond or
security deposited by the successful bidder shall be forfeited.

SUBCONTRACTOR LIST

43.1

4.3.2

As required by Delaware Code, Title 29, section 6962(d)(10)b, each Bidder shall
submit with their Bid a completed List of Sub-Contractors included with the Bid Form.
NAME ONLY ONE SUBCONTRACTOR FOR EACH TRADE. The List of Sub-
Contractor categories, established at, or subsequent to, the Pre-Bid Meeting, will be
issued by the Owner and mailed to all prospective bidders who have obtained bidding
documents. A Bid will be considered non-responsive unless the completed list is
included.

Provide the Name and Address for each listed Subcontractor. Addresses by City, Town
or Locality, plus State, will be acceptable.

INSTRUCTIONS TO BIDDERS 00100-6
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4.3.3

It is the responsibility of the Contractor to ensure that their Subcontractors are in
compliance with the provisions of this law. Also, if a Contractor elects to list themselves
as a Subcontractor for any category, they must specifically name themselves on the
Bid Form and be able to document their capability to act as Subcontractor in that
category in accordance with this law.

4.4  EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS

44.1

During the performance of this Contract, the Contractor agrees as follows:

.1 The Contractor will not discriminate against any employee or applicant for
employment because of race, creed, color, sex or national origin. The Contractor
will take affirmative action to ensure the applicants are.employed, and that
employees are treated during employment, without regard to their race, creed,
color, sex or national origin. Such action shall include, but not be limited to, the
following: Employment, upgrading, demotion or.. transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training, including apprenticeship. The Contractor
agrees to post in conspicuous places, available to employees and applicants for
employment, notices to be provided by the contracting-agency setting forth this
nondiscrimination clause.

.2 The Contractor will, in all solicitations or advertisements for employees placed by
or on behalf of the Contractor, state that “all qualified applicants will receive
consideration for employment without regard to race, creed, color, sex or national
origin."

45 PREVAILING WAGE REQUIREMENT

451

45.2

45.3

454

455

Wage Provisions: In accordance. with Delaware Code, Title 29, Section 6960,
renovation projects.whose total cost shall exceed $15,000, and $100,000 for new
construction, the minimum wage rates for various classes of laborers and mechanics
shall be as determined by the Department of Labor, Division of Industrial Affairs of the
State of Delaware.

The ‘prevailing wage shall be the wage paid to a majority of employees performing
similar work as reported in the Department’s annual prevailing wage survey or in the
absence of a majority, the average paid to all employees reported.

The employer shall pay all mechanics and labors employed directly upon the site of
work, unconditionally and not less often than once a week and without subsequent
deduction or rebate on any account, the full amounts accrued at time of payment,
computed at wage rates not less than those stated in the specifications, regardless of
any contractual relationship which may be alleged to exist between the employer and
such laborers and mechanics.

The scale of the wages to be paid shall be posted by the employer in a prominent and
easily accessible place at the site of the work.

Every contract based upon these specifications shall contain a stipulation that sworn
payroll information, as required by the Department of Labor, be furnished weekly. The
Department of Labor shall keep and maintain the sworn payroll information for a period
of 6 months from the last day of the work week covered by the payroll.

4.6 SUBMISSION OF BIDS

INSTRUCTIONS TO BIDDERS 00100-7
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46.1

46.2

4.6.3

46.4

4.6.5

Enclose the Bid, the Bid Security, and any other documents required to be submitted
with the Bid in a sealed opaque envelope. Address the envelope to the party receiving
the Bids. Identify with the project name, contract number, bid opening date and time,
and the Bidder's name and address. If the Bid is sent by mail, enclose the sealed
envelope in a separate mailing envelope with the notation "BID ENCLOSED" on the
face thereof. The State is not responsible for the opening of bids prior to bid opening
date and time that are not properly marked.

Deposit Bids at the designated location prior to the time and date for receipt of bids
indicated in the Advertisement for Bids. Bids received after the time and date for receipt
of bids will be marked “LATE BID” and returned.

Bidder assumes full responsibility for timely delivery at location designated for receipt of
bids.

Oral, telephonic or telegraphic Bids are invalid and will not receive consideration.
Withdrawn Bids may be resubmitted up to the date and time designated for the receipt

of Bids, provided that they are then fully in compliance with these Instructions to
Bidders.

4.7 MODIFICATION OR WITHDRAW OF BIDS

47.1

4.7.2

4.7.3

Prior to the closing date for receipt.of Bids, a Bidder may withdraw a Bid by personal
request and by showing proper identification.to the Architect. A request for withdraw by
letter or fax, if the Architect is notifiedin writing prior to receipt of fax, is acceptable. A
fax directing a modification in the bid price will render the Bid informal, causing it to be
ineligible for consideration of award. Telephone directives for modification of the bid
price shall not be permitted and will have no bearing on the submitted proposal in any
manner.

Bidders submitting Bids that are late shall be notified as soon as practicable and the bid
shall be returned.

A Bid may not be modified, withdrawn or canceled by the Bidder during a thirty (30) day
period following the time and date designated for the receipt and opening of Bids, and
Bidder so agrees in submitting their Bid. Bids shall be binding for 30 days after the date
of the Bid opening.

ARTICLE 5: CONSIDERATION OF BIDS

5.1 OPENING/REJECTION OF BIDS

511

512

5.1.3

Unless otherwise stated, Bids received on time will be publicly opened and will be read
aloud. An abstract of the Bids will be made available to Bidders.

The Agency shall have the right to reject any and all Bids. A Bid not accompanied by a
required Bid Security or by other data required by the Bidding Documents, or a Bid
which is in any way incomplete or irregular is subject to rejection.

If the Bids are rejected, it will be done within thirty (30) calendar days of the Bid
opening.

5.2 COMPARISON OF BIDS

INSTRUCTIONS TO BIDDERS 00100-8
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521

522

523

524

5.25

After the Bids have been opened and read, the bid prices will be compared and the
result of such comparisons will be made available to the public. Comparisons of the
Bids may be based on the combination of Base Bid Items accepted by the Owner
which produces the lowest bid. The Bid Items accepted will be those determined by the
Owner to be in the best interest of the State and in accordance with available funding.
The Owner reserves the right to award, within each Bid Item, a greater or lesser
Quantity than that stated on the Bid Form at the Unit Price indicated on the Bid Form.

The Agency reserves the right to waive technicalities, to reject any or all Bids, or any
portion thereof, to advertise for new Bids, to proceed to do the Work otherwise, or to
abandon the Work, if in the judgment of the Agency or its agent(s),.it is in the best
interest of the State.

An increase or decrease in the quantity for any item is not sufficient grounds for an
increase or decrease in the Unit Price.

The prices quoted are to be those for which the material will be furnished F.O.B. Job
Site and include all charges that may be imposed during the period of the Contract.

No qualifying letter or statements in or attached to the Bid, or separate discounts will be
considered in determining the low Bid except as may be otherwise herein noted. Cash
or separate discounts should be computed and incorporated into Unit Bid Price(s).

5.3 DISQUALIFICATION OF BIDDERS

5.3.1

5.3.2

5.3.3

An agency shall determine that each Bidder on any Public Works Contract is
responsible before awarding the Contract. Factors to be considered in determining the
responsibility of a Bidder include:

.1 The Bidder's financial,” physical, personnel or other resources including
Subcontracts;

.2 The Bidder's record of performance on past public or private construction
projects,  including, but not limited to, defaults and/or final adjudication or
admission of .violations of the Prevailing Wage Laws in Delaware or any other
state;

.3 The Bidder’s written safety plan;
.4 Whether the Bidder is qualified legally to contract with the State;

.5 “Whether the Bidder supplied all necessary information concerning its
responsibility; and,

.6 Any other specific criteria for a particular procurement, which an agency may
establish; provided however, that, the criteria be set forth in the invitation to bid
and is otherwise in conformity with State and/or Federal law.

If an agency determines that a Bidder is nonresponsive and/or nonresponsible, the
determination shall be in writing and set forth the basis for the determination. A copy of
the determination shall be sent to the affected Bidder within five (5) working days of
said determination.

In addition, any one or more of the following causes may be considered as sufficient for
the disqualification of a Bidder and the rejection of their Bid or Bids.

INSTRUCTIONS TO BIDDERS 00100-9
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.1 More than one Bid for the same Contract from an individual, firm or corporation
under the same or different names.

.2 Evidence of collusion among Bidders.
.3 Unsatisfactory performance record as evidenced by past experience.

4 If the Unit Prices are obviously unbalanced either in excess or below reasonable
cost analysis values.

.5 If there are any unauthorized additions, interlineation, conditional or alternate bids
or irregularities of any kind which may tend to make the Bid incomplete, indefinite
or ambiguous as to its meaning.

.6 If the Bid is not accompanied by the required Bid Security and other data required
by the Bidding Documents.

.7 If any exceptions or qualifications of the Bid are‘noted on the Bid Form.
5.4 ACCEPTANCE OF BID AND AWARD OF CONTRACT

5.4.1 A formal Contract shall be executed with the successful Bidder within twenty (20)
calendar days after the award of the Contract.

5.4.2 Per Section 6962(d)(13) a., Title' 29, Delaware Code, The contracting agency shall
award any Public Works Contract within thirty (30) days of the bid opening to the lowest
responsive and responsible Bidder, provided the amount of the low bid does not
exceed the amount of funds available to the Owner to finance the contract, unless the
Agency elects to award on the basis of best value, in which case the election to award
on the basis of best value shall'be stated in the invitation to bid.

5.4.3 Each Bid on any Public Works Contract must be deemed responsive by the Agency to
be considered for award. A responsive Bid shall conform in all material respects to the
requirements and criteria set forth in the Contract Documents and specifications.

5.4.4 The ‘Agency shall have the right to accept Alternates in any order or combination, and
to determine the low Bidder on the basis of the sum of the Base Bid, plus accepted
Alternates.

545 " The successful Bidder shall execute a formal Contract, submit the required Insurance
Certificate, and furnish good and sufficient Bonds, unless specifically waived in the
General Requirements, in accordance with the General Requirement, within twenty
(20) days of official notice of contract award. Bonds shall be for the benefit of the
Agency with surety in the amount of 100% of the total contract award. Said Bonds shall
be conditioned upon the faithful performance of the Contract. Bonds shall remain in
effect for a period of two years after the date of Substantial Completion.

5.4.6 If the successful Bidder fails to execute the required Contract and Bond, as aforesaid,
within twenty (20) calendar days after the date of official Notice of the Award of the
Contract, their Bid Guaranty shall immediately be taken and become the property of the
State for the benefit of the Agency as liquidated damages, and not as a forfeiture or as
a penalty. Award will then be made to the next lowest qualified Bidder of the Work or
readvertised, as the Agency may decide.

5.4.7  Prior to receiving an award, the successful Bidder shall furnish to the Agency proof of
State of Delaware Business Licensure. If the Bidder does not currently have a
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Business License, they may obtain an application by writing to: Division of Revenue,
Carvel State Office Building, 820 French Street, Wilmington, DE 19899. A copy of the
letter written to the Division of Revenue, sent with your Bid will be adequate proof for
your firm to be considered for award until such time as you receive your license.

5.4.8 The Bid Security shall be returned to the successful Bidder upon the execution of the
formal contract. The Bid Securities of unsuccessful bidders shall be returned within
thirty (30) calendar days after the opening of the Bids.

ARTICLE 6: POST-BID INFORMATION

6.1

6.2

CONTRACTOR’S QUALIFICATION STATEMENT

6.1.1 Bidders to whom award of a Contract is under consideration shall, if requested by the
Agency, submit a properly executed AIA Document A305, Contractor's Qualification
Statement, unless such a statement has been previously required and submitted.

BUSINESS DESIGNATION FORM

6.2.1  Successful Bidder shall be required to accurately complete an Office of Management
and Budget Business Designation Form for Subcontractors.

ARTICLE 7: PERFORMANCE BOND AND PAYMENT BOND

7.1

7.2

BOND REQUIREMENTS

7.1.1 The cost of furnishing the required Bonds, that are stipulated in the Bidding
Documents, shall be included.in the Bid.

7.1.2 If the Bidder is required by-the Agency to secure a Bond from other than the Bidder's
usual sources, changes in cost will be adjusted as provided in the Contract Documents.

7.1.3 The Performance and Payment Bond forms used shall be the standard Office of
Management and Budget (OMB) forms (attached).

TIME OF DELIVERY AND FORM OF BONDS
7.2.1 < The Bonds shall be dated on or after the date of the Contract.

7:22.2  The Bidder shall require the attorney-in-fact who executes the required Bonds on
behalf of the surety to affix a certified and current copy of the power of attorney.

ARTICLE 8: FORM OF AGREEMENT BETWEEN OWNER (AGENCY) AND CONTRACTOR

8.1

Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written
on AIA Document A101, Standard Form of Agreement Between Owner and Contractor Where
the Basis of Payment is a Stipulated Sum.

END OF SECTION 00100 - INSTRUCTIONS TO BIDDERS
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CAPE HENLOPEN STATE PARK
SANITARY SEWER REHIBILITATION — OPEN CUT
CONTRACT No. 2012-CH-100

BID FORM

For Bids Due:

To: Dept. of Natural Resources & Environmental Control

Division of Parks & Recreation
Office of Design and Development
89 Kings Highway Dover, DE 19901

Name of Bidder:

Delaware Business License No.:

Employers Identification No.:

Phone No.: (

) - Fax No:i(

The undersigned, representing that he has read and understands the Bidding Documents and
that this bid is made in accordance therewith, that he has visited the site and has familiarized
himself with the local conditions under which the Work is to be performed, that he has
familiarized himself with all conditions affecting the prosecution of the work including the
availability of materials and labor, and. that his bid is based upon the materials, systems and
equipment described in the Bidding Documents without exception, hereby proposes and agrees
to provide all labor, materials, plant, equipment, supplies, transport and other facilities required
to execute the work described by the aforesaid documents for the lump sum itemized below:

Bidder will complete the Work in accordance with the Contract Documents for the following

price(s):
Base Bid
Iltem No. Description Unit Quantity | Unit Price Total Price
1 Mohilization (Max of 5% of the Total of LS 1
Item No. 2 to Item No. 28
2 Traffic Control LS 1 $5,000.00
3 Bypass Pumping LS 1
4 Restoration LS 1
5 Erosion and Sediment Control LS 1
6 Provide PVC Gravity Sewer Pipe:
6A — 6" to 8" PVC Gravity Sewer Pipe
from 0’-0" to 6’-0" Deep LF 2,100
6B -- 6” to 8" PVC Gravity Sewer Pipe
from 6’-1" to 10’-0" Deep LF 300
7 New 4" and 6" P_VC Gravity Sewer LE 1,000
Lateral Connections
BID FORM 00300-1




CAPE HENLOPEN STATE PARK
SANITARY SEWER REHIBILITATION — OPEN CUT
CONTRACT No. 2012-CH-100

BID FORM
Item No. Description Unit Quantity | Unit Price Total Price
8 Pre-Cast Concrete Manholes:
?ﬁo: 4’-0” Diameter Manhole at 0’-0" to EA 14
8B — 4’-0" Diameter Manhole per VE 20
vertical foot greater than 6'-0" Deep.
8’C - 5'-0” Diameter Manhole at 0’-0" to EA 2
6'-0
8D — 5’-0” Diameter Manhole per VE 5
vertical foot greater than 6'-0" Deep.
9 Replace Manhole Frame and Cover
9A — Replace Manhole Frame and
: EA 11
Cover in Roadway
9B — Replace Manhole Frame and
EA 1
Cover out of Roadway
9C - Raise Elevation of Existing VE 5
Manhole Greater than 0’-6”
9D — Manhole Chimney Reconstruction
; . VF 5
in Excess of 12
10 Provide Access Point to Existing
Concrete Structure:
10A - Type | Access Point, Precast
Concrete Slab EA 12
10B - Type Il Access Point, Precast
Concrete Slab EA 13
11 Well Pointing LF 1,500
12 Hot Mix Patching — Road & Trail
12A - Hot-Mix 3" thick SY 400
12B - Hot Mix SY-IN 0 0
13 Portland Cement Concrete Road Base
13A < Portland Cement Conc. 12" thick | SY 400
13B - Portland Cement Concrete SY-IN 0 0
14 Abandon Existing Manhole In Place EA 13
15 Abandon Existing Pipe in Place CY 60
Subsurface Utility Investigation &
16 .
Location
16A — Utility Locating Firm HR 40
16B — Test Pits EA 30
17 Dye Testing Service Connections EA 25
18 Pipe Plug / Pipe Abandonment
18A — Detail #7 EA 10
BID FORM 00300-2




CAPE HENLOPEN STATE PARK
SANITARY SEWER REHIBILITATION — OPEN CUT
CONTRACT No. 2012-CH-100

BID FORM
Item No Description Unit Quantity | Unit Price Total Price
18B — Detail #8 EA 10
Manhole / Precast Concrete Structure
19 Rehabilitation - Pipe Penetration, Wall,
Base Section Grouting
19A — Pressure Grout Concrete Base
. EA 7
Section
1S_)B - Pressu_re Grout Concrete Joint or EA 40
Pipe Penetration
19C - Pressure Grout a Brick Manhole EA 0 0
Base Section
19D - Pre_ssure Grout a Brick Manhole EA 0 0
Wall Section
Manhole Rehabilitation — Manhole /
20 Structure Patching and Lining 0 to 6’-0" |EA 10
Deep
21 l\/,larlhole / Vault Patching & Lining Over VE 10
6’-0” Deep
22 Grout Gallons 1,000 $9.00 $9,000.00
23 Type C Borrow Backfill CY 1,300
24 Undercut CcYy 250
25 Construct Concrete Flow Channel EA 15
26 Install Drop Pipe in Existing Structure EA 6
27 Sanitary Sewer Spot Repairs
27A — Spot Repair of Broken Sewer LS 1
Main between MH 1-16 and MH 1-15
27B |—Spot Repair of Broken Sewer LS 1
Main between MH 1-18 and MH 1-17
27C — Spot Repair to Offset Sewer LS 1
Main between MH 1-21 and MH 1-20
27D — Spot Repair of Broken Sewer LS 1
Main between MH 1-23-2 to MH 1-23-4
27E - Spot Repair to Remove
Protruding Cast Iron Lateral and
Replace with PVC wye and Connection | LS 1
to Existing Lateral Pipe between MH 1-
23-5 and MH 1-23-4
BID FORM 00300-3




CAPE HENLOPEN STATE PARK
SANITARY SEWER REHIBILITATION — OPEN CUT
CONTRACT No. 2012-CH-100

BID FORM
Item No Description Unit Quantity | Unit Price Total Price
27F — Spot Repair to Remove Existing
Protruding Cast Iron Lateral between | LS 1
MH 1-4 and MH 1-4-1
27G — Spot Repair to Repair Offset
Sewer Main between MH 1-4 and MH | LS 1
1-4-1
27H — Spot Repair to Re-Locate Force
Main Discharge between MH 1-4-4 and | LS 1
MH 1-4-1
o8 Graded Aggregate Base Course
(GABC) - Road & Trail
28A — GABC 8" thick SY 400
28B - GABC SY-IN 0 0

Total Bid

Unit Prices have been computed in accordance with the Drawings and general provisions of the Contract,
including General Conditions, Supplementary General Conditions, General Requirements and other
applicable Specification sections.

Bidder acknowledges that estimated quantities are not guaranteed, and are solely for the purpose of
comparison of Bids, and final payment for all unit price Bid items will be based on actual quantities,
determined as provided in the Contract Documents.

BID FORM
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CAPE HENLOPEN STATE PARK
SANITARY SEWER REHIBILITATION — OPEN CUT
CONTRACT No. 2012-CH-100

BID FORM

I/'We acknowledge Addendums numbered and the price(s) include any
cost/schedule impact they may have.

I/We agree that any changes in the scope of the work extra to the Contract requirements will be
paid for pursuant to AIA Document A201, Article 7.

The bid shall remain valid and cannot be withdrawn for a period of thirty (30) days from the date
of opening of bids, and the undersigned shall abide by the Bid Security forfeiture provisions. Bid
Security is attached to this Bid.

The Owner shall have the right to reject any or all bids, and to waive any informality or
irregularity in any bid received.

This bid is based upon work being accomplished by the Sub-Contractors named on the list
attached to this bid.

Should I/We be awarded this contract, I/We pledge to achieve substantial completion of all the
work of the Contract in accordance with the Construction Schedule and/or completion dates
included with the Bid.

The undersigned represents and warrants that he has complied and shall comply with all
requirements of local, state, and national laws; that no legal requirement has been or shall be
violated in making or accepting this bid, in-awarding the contract to him or in the prosecution of
the work required; that the bid’is legal and firm: that he has not, directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken action in restraint of free
competitive bidding.

I/We agree that all applicable Federal, State, and local taxes and cost of required insurance are
included in the proposed prices.

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20)
calendar days; execute the agreement in the required form and deliver the Contract Bonds, and
Insurance Certificates, required by the Contract Documents. This Proposal shall be attached as
Exhibit A and made part of the Agreement executed by the Bidder.

I/We are licensed, or have initiated the license application as required by Section 2502, Chapter
25, Title 30, of the Delaware Code.
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CAPE HENLOPEN STATE PARK
SANITARY SEWER REHIBILITATION — OPEN CUT
CONTRACT No. 2012-CH-100

BID FORM

| am / We are (Check one):
An Individual.

A Partnership duly recorded in the Prothonatary's Office in

County

pursuant to Title 6 Delaware Code, Chapter 31.

By

A Corporation registered with the State of Delaware pursuant to Title 8 Delaware Code.

(Individual's / General Partner's / Corporate Name)

Trading as

State of Corporation

Business Address:

Witness: By:

(Authorized Signature)

(CORPORATE SEAL, if applicable)

Typed or printed name

(Title)

Date:

BID FORM
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CAPE HENLOPEN STATE PARK
SANITARY SEWER REHIBILITATION — OPEN CUT
CONTRACT No. 2012-CH-100

BID FORM
STATE OF )
COUNTY) ss,
I hereby certify that before me this day of :
20 , personally appeared . in

his official capacity as President/Principal, and acknowledged the aforesaid before me.

Given under by hand and notarial seal.

Notary Public

ATTACHMENTS
Non-Collusion Statement
Sub-Contractor List
Bid Security (certified check or bid bond issued on mandatory form)
Employing Delawareans Reporting Requirements for Bidders form
(Others as Required by Project‘Manual)
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CAPE HENLOPEN STATE PARK
SANITARY SEWER REHIBILITATION — OPEN CUT
CONTRACT No. 2012-CH-100

BID FORM

NON-COLLUSION STATEMENT

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any
agreement, participated in any collusion or otherwise taken any action in restraint of free
competitive bidding in connection with this proposal submitted this date to.the Department of
Natural Resources and Environmental Control, Division of Parks and Recreation.

All the terms and conditions of Contract No. have been thoroughly examined
and understood.

Name of Bidder:

Authorized Representative
(Typed or Printed):

Authorized Representative
(Signature):

Title:

Address of Bidder:

Phone Number:

Sworn 'to and Subscribed before me this day of
20

My Commission expires . NOTARY PUBLIC

This Page Must Be Signed And Notarized For Your Bid To Be Considered.
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CAPE HENLOPEN STATE PARK
SANITARY SEWER REHIBILITATION — OPEN CUT
CONTRACT No. 2012-CH-100

BID FORM

SUBCONTRACTOR LIST

In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub-contractor
listing must accompany the bid submittal. The name and address (City and State). of the sub-
contractor must be listed for each category where the bidder intends to use a sub-contractor to
perform that category of work. In order to provide full disclosure and acceptance of'the bid by
the Owner, it is required that bidders list themselves as being the sub-contractor for all
categories where he/she is qualified and intends to perform such work:

The bid may be considered non-responsive if this form is incomplete.

Subcontractor Category Subcontractor Information
(Address: City. & State-'no street address required)

1. Name:
Address:

2. Name:
Address:

3. Name:
Address:

4, Name:
Address:

5. Name:
Address:
SAMPLE

BID FORM 00300-9
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SANITARY SEWER REHIBILITATION — OPEN CUT
CONTRACT No. 2012-CH-100

BID FORM
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BID BOND

TO ACCOMPANY PROPOSAL
(Not necessary if security is used)

KNOW ALL MEN BY THESE PRESENTS That:

of in the County of
and State of as Principal, and

of in the County of
and State of as Surety, legally authorized to do business in the State of Delaware
(“State”), are held and firmly bound unto the State in the sum of

Dollars ($ ), or percent not to exceed
Dollars ($ )

of amount of bid on Contract No. , to be paid-to'the State for the use and

benefit of the Department of Natural Resources and Environmental Control for which payment well
and truly to be made, we do bind ourselves, our and each of our heirs, executors, administrators,
and successors, jointly and severally for and in the whole firmly by these presents.

NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bounden
Principal who has submitted to the Department of Natural Resources and Environmental Control a
certain proposal to enter into this contract for the furnishing of certain material and/or services
within the State, shall be awarded this Contract, and if said Principal shall well and truly enter into
and execute this Contract as may be required by the terms of this Contract and approved by the
Department of Natural Resources and Environmental Control this Contract to be entered into within
twenty days after the date of official notice of the award thereof in accordance with the terms of
said proposal, then this obligation shall be void or.else to be and remain in full force and virtue.

Sealed with seal and dated this day of in the year of our Lord
two thousand and (20__).

SEALED, AND DELIVERED IN THE
Presence of

Name of Bidder (Organization)

Corporate By:
Seal Authorized Signature
Attest
Title
Name of Surety
Witness: By:

Title






Employing Delawareans Reporting Requirements for Bidders

Consistent with Section 40 of Senate Bill 130, below are reporting requirements that must be filled out for
projects funded through “Building Delaware’s Future Now Fund”. This information shall be submitted along

with your bid proposal.

Contractor Name:

Project Name:

1. The number of people reasonably anticipated to be employed on the project (excluding
subcontractors):

2. The number and percentage of such employees who are bona fide legal residents of the State:
Number: Percentage:

3. The total number of employees of the bidder:

4. The total percentage of employees of such bidder who are bona fide residents of the State:

5. To the extent subcontractors are to be employed, the bidder shall disclose its reasonable, good
faith determination of the number and percentage of employees of such subcontractors who are
bona fide legal residents of the State: _Number: Percentage:

No bid for any contract hereunder shall be responsive unless the prospective bidder discloses
the information requested.

Bona Fide Delaware resident is defined in section 40 paragraph d: (d) For purposes of this section, “bona
fide legal resident of this State” shall mean.any resident who has established residence of at least 90 days in
the State.

All contractors awarded contracts hereunder shall submit a report to the Director of the Office of
Management and Budget setting forth the actual number and percentage of employees of such
contractor who are bona fide legal residents of the State. To the extent subcontractors are employed in
connection-with-any such contractor, the contractor shall further disclose the actual number and
percentage of employees of such subcontractor who are bona fide legal residents of the State. Such
report shall be due on the earlier of 30 days from the completion of the project or December 31 of each
calendar year.

To befilled out by Awarding State Agency/Organization:

State Agency Name:

Point of Contact & Phone Number:

Bid ($) Amount:

Appropriation Number:
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AGREEMENT FORM A101-2007

The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA Document A101-2007.
Where a portion of the Standard Form of Agreement is modified or deleted by the following, the unaltered portions of the Standard Form
of Agreement shall remain in effect.

ARTICLE 5:

51

ARTICLE 6:

6.2

ARTICLE 8:

8.2

8.5

PAYMENTS

PROGRESS PAYMENTS

5.1.3 Delete paragraph 5.1.3 in its entirety and replace with the following:
“Provided that a valid Application for Payment is received by the Architect that meets
all requirements of the Contract, payment shall be made by the Owner not later than
30 days after the Owner receives the valid Application for Payment.”

DISPUTE RESOLUTION

BINDING DISPUTE RESOLUTION

Check “Other” — and add the following sentence:
"Any remedies available in law or in equity."

MISCELLANEOUS PROVISIONS

Insert the following:

"Payments are due 30 days after receipt of a valid Application for Payment. After that 30 day
period, interest may be charged at the rate of 1% per month not to exceed 12% per annum."

Delete paragraph 8:5in its entirety and replace with the following:
“The Contractor’s representative shall not be changed without ten days written notice to the

Owner.”

END OF SECTION 00500 - AGREEMENT FORM

AGREEMENT FORM 00500-1
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STATE OF DELAWARE
OFFICE OF MANAGEMENT AND BUDGET

PERFORMANCE BOND

Bond Number:

KNOW ALL PERSONS BY THESE PRESENTS, that we, , as
principal (“Principal”), and , a corporation,
legally authorized to do business in the State of Delaware, as surety (“Surety”);.are held and
firmly bound unto the State of Delaware, Department of Natural Resources and Environmental
Control, Division of Parks and Recreation (“Owner”), in the amount of
$ ), to be paid to Owner, for which payment well and truly to be made, we do bind
ourselves, our and each and every of our heirs, executors, administrators, successors and
assigns, jointly and severally, for and in the whole, firmly by these presents.

Sealed with our seals and dated this day of , 20

NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been
awarded by Owner that certain contract known as Contract No. dated the

day of , 20___ (the “Contract”), which Contract is incorporated herein
by reference, shall well and truly provide and furnish all materials, appliances and tools and
perform all the work required under and_pursuant to the terms and conditions of the Contract
and the Contract Documents (as defined in the Contract) or any changes or modifications
thereto made as therein provided, shall make good-and reimburse Owner sufficient funds to pay
the costs of completing the Contract.that Owner may sustain by reason of any failure or default
on the part of Principal, and shall also indemnify and save harmless Owner from all costs,
damages and expenses arising out of or by reason of the performance of the Contract and for
as long as provided by the Contract; then this obligation shall be void, otherwise to be and
remain in full force and effect.

Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to
fully perform and complete the work to be performed under the Contract pursuant to the terms,
conditions and covenants thereof, if for any cause Principal fails or neglects to so fully perform
and complete such work.

Surety, for value received, for itself and its successors and assigns, hereby stipulates and
agrees that the obligation of Surety and its bond shall be in no way impaired or affected by any
extension of'time, modification, omission, addition or change in or to the Contract or the work to
be performed thereunder, or by any payment thereunder before the time required therein, or by
any waiver of any provisions thereof, or by any assignment, subletting or other transfer thereof
or ofrany work to be performed or any monies due or to become due thereunder; and Surety
hereby waives notice of any and all such extensions, modifications, omissions, additions,
changes, payments, waivers, assignments, subcontracts and transfers and hereby expressly
stipulates and agrees that any and all things done and omitted to be done by and in relation to
assignees, subcontractors, and other transferees shall have the same effect as to Surety as
though done or omitted to be done by or in relation to Principal.

PB-1



Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the
terms of the Contract shall in any way whatsoever affect the obligation of Surety and its bond.

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent
jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or
delivered to them at their respective addresses shown below.

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and
such of them as are corporations have caused their corporate seal to be hereto affixed-and
these presents to be signed by their duly authorized officers, the day and year first above
written.

PRINCIPAL

Name:

Witness or Attest: Address:

By: (SEAL)
Name: Name:
Title:
(Corporate Seal)

SURETY

Name:

Witness or Attest: Address:

By: (SEAL)
Name: Name:
Title:

(Corporate Seal)
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STATE OF DELAWARE
OFFICE OF MANAGEMENT AND BUDGET

PAYMENT BOND

Bond Number:

KNOW ALL PERSONS BY THESE PRESENTS, that we, , as principal
(“Principal”), and , a corporation, legally
authorized to do business in the State of Delaware, as surety (“Surety”), are held.and firmly
bound unto the State of Delaware, Department of Natural Resources and Environmental
Control, Division of Parks and Recreation (“Owner”), in the amount. of
(% ), to be paid to Owner, for which payment well and_truly to be made, we do bind
ourselves, our and each and every of our heirs, executors, administrators, successors and
assigns, jointly and severally, for and in the whole firmly by these. presents.

Sealed with our seals and dated this day of , 20

NOW THE CONDITION OF THIS OBLIGATION 1S.SUCH, that if Principal, who has been
awarded by Owner that certain contract known as Contract No. dated the

day of , 20__ (the “Contract”), which Contract is incorporated herein
by reference, shall well and truly pay all and every person furnishing materials or performing
labor or service in and about the performance of the work under the Contract, all and every
sums of money due him, her, them or.any of them, for all such materials, labor and service for
which Principal is liable, shall make good and reimburse Owner sufficient funds to pay such
costs in the completion of the Contract.as Owner may sustain by reason of any failure or default
on the part of Principal, and shall also indemnify and save harmless Owner from all costs,
damages and expenses arising out of or by reason of the performance of the Contract and for
as long as provided by the Contract; then this obligation shall be void, otherwise to be and
remain in full force and effect.

Surety, for value received, for itself and its successors and assigns, hereby stipulates and
agrees that the obligation of Surety and its bond shall be in no way impaired or affected by any
extension of time, modification, omission, addition or change in or to the Contract or the work to
be performed thereunder, or by any payment thereunder before the time required therein, or by
any waiver of any provisions thereof, or by any assignment, subletting or other transfer thereof
or of any work to be performed or any monies due or to become due thereunder; and Surety
hereby waives notice of any and all such extensions, modifications, omissions, additions,
changes, payments, waivers, assignments, subcontracts and transfers and hereby expressly
stipulates and agrees that any and all things done and omitted to be done by and in relation to
assignees, subcontractors, and other transferees shall have the same effect as to Surety as
though done or omitted to be done by or in relation to Principal.

Surety hereby stipulates and agrees that no modifications, omission or additions in or to the
terms of the Contract shall in any way whatsoever affect the obligation of Surety and its bond.
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Any proceeding, legal or equitable, under this Bond may be brought in any court of competent
jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or
delivered to them at their respective addresses shown below.

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and
such of them as are corporations have caused their corporate seal to be hereto affixed and
these presents to be signed by their duly authorized officers, the day and year first above
written.

PRINCIPAL

Name:

Witness or Attest: Address:

By: (SEAL)
Name: Name:
Title:

(Corporate Seal)

SURETY

Name:

Witness or Attest: Address:

By: (SEAL)
Name: Name:
Title:

(Corporate Seal)
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SECTION 00600 - BONDS, CERTIFICATES AND ADMINISTRATIVE FORMS

TABLE OF ARTICLES

1. Related Work Specified Elsewhere
2. Forms Submitted By Contractor
3. Forms Prepared by Owner

ARTICLE 1: Related Work Specified Elsewhere:

Section 00100 Instructions to Bidders

Section 00300 Bid Form

Section 00500 Agreement Form

Section 00700 General Conditions

Section 00710 General Requirements

Section 00800 Supplementary General Conditions

ARTICLE 2: Forms Submitted By Contractor:

2.1

2.2

2.3

2.4

Reference is made throughout this Project Manual to a number of standard forms which the
Contractor is required to submit to the Owner prior to.and during the execution of Work of this
Project.

The Contractor shall be responsible for obtaining and submitting the following forms to the
Owner when the forms are completed as specified.

Prior to commencing work, submit forms:
A AIA Document G715"Acord Certificate of Insurance" (Latest Edition).

2 “Performance Bond” and “Payment Bond" (Samples enclosed) Use of these forms is
mandatory:

During the execution of the work, as appropriate, and prior to final payment, submit forms:
A AIA Document G702 "Application and Certificate for Payment".

2 AlA Document G703 "Continuation Sheet" for G702, "Application and Certificate for
Payment".

.3 AIA Document G706 "Contractor's Affidavit of Payment of Debts and Claims" (Latest
Edition).

A4 AIA Document G706A "Contractor's Affidavit of Release of Liens" (Latest Edition).
5 AIA Document G707 "Consent of Surety to Final Payment" (Latest Edition).

.6 AIA Document G707A "Consent of Surety to Reduction in or Partial Release of
Retainage" (Latest Edition).

7 Payroll Report (Sample Enclosed).

.8 “Employing Delawareans Reporting Requirements for Awarded Contracts” (when
required).

BONDS, CERTIFICATES AND ADMINISTRATIVE FORMS 00600-1



SANITARY SEWER REHABILITATION — OPEN CUT DIVISION OF PARKS AND RECREATION

2.5 The forms specified above are available for examination in the Owner's office by prospective
Bidders. Failure to examine the specified documents and to make allowances for them in his
Bid, shall not relieve the Contractor from using the forms and complying with their requirements.

ARTICLE 3: Forms Prepared by Owner:

3.1 The Owner shall prepare the following standard forms, as appropriate:

A AIA Document A101-2007 “Standard Form of Agreement Between Owner and Contractor
where the basis of payment is a Stipulated Sum”.

2 AIA Document G701 "Change Order” (Latest Edition).
.3 AIA Document G704 "Certificate of Substantial Completion" (Latest Edition).

A4 AIA Document G714 "Construction Change Directive" (Latest Edition).

END OF SECTION 00600 — BONDS CERTIFICATES AND ADMINISTRATIVE FORMS

BONDS, CERTIFICATES AND ADMINISTRATIVE FORMS 00600-2
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STATE OF DELAWARE
DEPARTMENT OF LABOR
DIVISION OF INDUSTRIAL AFFAIRS
OFFICE OF LABOR LAW ENFORCEMENT
PHONE: (302) 451-3423

Mailing Address: Located at:

225 CORPORATE BOULEVARD 225 CORPORATE BOULEVARD
SUITE 104 SUITE 104

NEWARK, DE 19702 NEWARK, DE 19702

PREVAILING WAGES FOR HEAVY CONSTRUCTION EFFECTIVE MARCH 15, 2012

CLASSIFICATION NEW CASTLE KENT SUSSEX
ASBESTOS WORKERS 20.23 18.60 40.43
BOILERMAKERS 65.47 30.73 56.37
BRICKLAYERS 44.98 22412 23.83
CARPENTERS 49.06 49.06 39.22
CEMENT FINISHERS 23,01 22,94 17.35
ELECTRICAL LINE WORKERS 34.86 26.30 25.89
ELECTRICIANS 59.10 59410 59.10
GLAZIERS 19.54 16.96 11.48
INSULATORS 50.38 50.38 50.38
IRON WORKERS 5870 25.54 55.78
LABORERS 37.20 37720 37.20
MILLWRIGHTS 60, 85 60.85 47.42
PAINTERS 56.07 56.07 56.07
PILEDRIVERS 66.42 37.64 29.30
PLASTERERS 18440 15.97 10.80
PLUMBERS/PIPEFITTERS/STEAMFITTERS 70.08 21.62 17.12
POWER EQUIPMENT OPERATORS 55.81 28.48 55.81
SHEET METAL WORKERS 29.40 18.23] / Y 33
SPRINKLER FITTERS 31.68 11.99|/ 9.93
TRUCK DRIVERS 24.92] ~ 23 0% 23.27

N

NOTE :

PROJECT:

ADM{ngTRAToE/jMf/f;(OF %ABGR Lﬁw ENFORCEMENT

THESE _RATES ARE PROMULGATED AND ENFORCED PURSUANT TO THE PREVAILING WAGE
REGULATIONS ADOPTED BY THE DEPARTMENT OF LABOR ON APRIL 3, 1992.

CLASSIFICATIONS OF WORKERS ARE DETERMINED BY THE DEPARTMENT OF LABOR. FOR
ASSISTANCE IN CLASSIFYING WORKERS, OR FOR A COPY OF THE REGULATIONS OR
CLASSIFICATIONS, PHONE (302) 451-3423.

NON-REGISTERED APPRENTICES MUST BE PAID THE MECHANIC'S RATE.

2012-CH-100 Cape Henlopen State Park - Sanitary Sewer Rehabilitation - Open

Cut, Sussex County







Employing Delawareans Reporting Requirements for Awarded Contracts

Consistent with Section 40 of Senate Bill 130, below are reporting requirements that must be filled out for
projects funded through “Building Delaware’s Future Now Fund”. This information shall be submitted upon

completion of the project (see instructions below).

Contractor Name:

Project Name:

1. The number of people actually employed on the project (excluding subcontractors):

2. The number and percentage of such employees who are bona fide legal residents of the State:
Number: Percentage:

3. The total number of employees of the bidder:

4. The total percentage of employees of such bidder who are bona fide residents of the State:

5. To the extent subcontractors have been employed;the bidder shall disclose the actual number and
percentage of employees of such subcontractors whorare bona fide legal residents of the State:
Number: Percentage:

Bona Fide Delaware resident is defined in section 40 paragraph d: (d) For purposes of this section, “bona
fide legal resident of this State” shall mean‘any resident who has established residence of at least 90 days in
the State.

All contractors awarded contracts hereunder shall submit a report to the Director of the Office of
Management and Budget setting forth the actual number and percentage of employees of such
contractor who are bona fide legal residents of the State. To the extent subcontractors are employed in
connection with any such contractor, the contractor shall further disclose the actual number and
percentage of employees of such subcontractor who are bona fide legal residents of the State. Such
report shall be dueon the earlier of 30 days from the completion of the project or December 31 of each
calendar year.

To be completed by Awarding State Agency:

State Agency/Organization Name:

Point of Contact & Phone Number:

Final Contract Amount:

Appropriation Number:

PROJECT COMPLETE YES/NO
**Projects in process on December 31, will need to submit this form as a progress update, and submit this form upon the
completion of project.**






SANITARY SEWER REHABILITATION — OPEN CUT DIVISION OF PARKS AND RECREATION

SECTION 00700 - GENERAL CONDITIONS

General Conditions:

The General Conditions of this Contract are as stated in The American Institute of Architects’ AIA Document
A201 (2007 Edition) entitled General Conditions of the Contract for Construction and is part of this Project Manual
as if herein written in full.

Copies of the Document are available through the Owner.

END OF SECTION 00700 — GENERAL CONDITIONS

GENERAL CONDITIONS 00700-1
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SANITARY SEWER REHABILITATION — OPEN CUT DIVISION OF PARKS AND RECREATION

SECTION 00710 - GENERAL REQUIREMENTS

The following GENERAL REQUIREMENTS supplement AIA Document A201 (2007 Edition). In the event of conflict or
discrepancies among the Contract Documents, the Documents prepared by the State of Delaware, Division of Parks and
Recreation shall take precedence over all other documents.

TABLE OF ARTICLES

GENERAL PROVISIONS

OWNER

CONTRACTOR

ARCHITECT

SUBCONTRACTORS

CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
CHANGES IN THE WORK

TIME

PAYMENTS AND COMPLETION

10. PROTECTION OF PERSONS AND PROPERTY

11. INSURANCE AND BONDS

12.  UNCOVERING AND CORRECTION OF WORK

13.  MISCELLANEOUS PROVISIONS

14.  TERMINATION OR SUSPENSION OF THE CONTRACT

CoNoOAMWNE

ARTICLE 1: GENERAL PROVISIONS
1.1 CONTRACT DOCUMENTS

1.1.1  The intent of the Contract Documents is to include all items necessary for the proper
executionsand completion of the Work by the Contractor. The Contract Documents
are complementary and what is required by one shall be as binding as if required by
all. Performance by the Contractor shall be required to an extent consistent with the
Contract'Documents and reasonably inferable from them as being necessary to
produce the intended results.

1.4.2  Work including material purchases shall not begin until the Contractor is in receipt of
a bonafide State of Delaware Purchase Order. Any work performed or material
purchases prior to the issuance of the Purchase Order is done at the Contractor’s
own risk and cost.

1.2 EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS

1.2.1 For Public Works Projects financed in whole or in part by State appropriation, the
Contractor agrees that during the performance of this Contract:

.1 The Contractor will not discriminate against any employee or applicant for
employment because of race, creed, color, sex or national origin. The
Contractor will take positive steps to ensure that applicants are employed and
that employees are treated during employment without regard to their race,
creed, color, sex or national origin. Such action shall include, but not be limited
to, the following: employment, upgrading, demotion or transfer; recruitment or

GENERAL REQUIREMENTS 00710-1
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recruitment advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training, including apprenticeship. The
Contractor agrees to post in conspicuous places, available to employees and
applicants for employment, notices to be provided by the contracting Agency
setting forth this nondiscrimination clause.

.2 The Contractor will, in all solicitations or advertisements for employees placed
by or on behalf of the Contractor, state that “all qualified applicants will receive
consideration for employment without regard to race, creed, color, sex_.or
national origin.”

ARTICLE 2: OWNER

(NO ADDITIONAL GENERAL REQUIREMENTS — SEE SECTION 00800, SUPPLEMENTARY
GENERAL CONDITIONS)

ARTICLE 3: CONTRACTOR

3.1

3.2

3.3

3.4

3.5

3.6

3.7

3.8

Schedule of Values: The successful Bidder shall within twenty (20) days after receiving
notice to proceed with the Work, furnish to the Owner a complete schedule of values on the
various items comprising the Work.

Subcontracts: Upon approval of Subcontractors, the Contractor shall award their
Subcontracts as soon as possible after the signing of their own Contract and see that all
material, their own and those of their Subcontractors, are promptly ordered so that the Work
will not be delayed by failure of materials to arrive on time.

Before commencing any work or-construction, the General Contractor is to consult with the
Owner as to matters in connection with access to the site and the allocation of Ground Areas
for the various features of hauling, storage, etc.

The Contractor shall supervise and direct the Work, using the Contractor's best skill and
attention. The Contractor shall be solely responsible for and have control over construction
means, methods,techniques, sequences and procedures and for coordinating all portions of
the Work under the Contract, unless the Contract Documents give other specific instructions.

The Contractor shall enforce strict discipline and good order among the Contractor's
employees and other persons carrying out the Contract. The Contractor shall not permit
employment of unfit persons or persons not skilled in tasks assigned to them.

The Contractor warrants to the Owner that materials and equipment furnished will be new
and of good quality, unless otherwise permitted, and that the Work will be free from defects
and in conformance with the Contract Documents. Work not conforming to these
requirements, including substitutions not properly approved, may be considered defective. If
required by the Owner, the Contractor shall furnish evidence as to the kind and quality of
materials and equipment provided.

Unless otherwise provided, the Contractor shall pay all sales, consumer, use and other
similar taxes, and shall secure and pay for required permits, fees, licenses, and inspections
necessary for proper execution of the Work.

The Contractor shall comply with and give notices required by laws, ordinances, rules,
regulations, and lawful orders of public authorities bearing on performance of the Work. The
Contractor shall promptly notify the Owner if the Drawings and Specifications are observed to
be at variance therewith.

GENERAL REQUIREMENTS 00710-2
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3.9

3.10

3.11

The Contractor shall be responsible to the Owner for the acts and omissions of the
Contractor's employees, Subcontractors and their agents and employees, and other persons
performing portions of the Work under contract with the Contractor.

The Contractor shall keep the premises and surrounding area free from accumulation of
waste materials or rubbish caused by operations under the Contract. At completion of the
Work the Contractor shall remove from and about the Project all waste materials, rubbish,
the Contractor's tools, construction equipment, machinery and surplus materials. The
Contractor shall be responsible for returning all damaged areas to their original conditions.

STATE LICENSE AND TAX REQUIREMENTS

3.11.1 In conformance with Chapter 25, Title 30, Section 2502, any person:desiring to
engage in business in the State of Delaware shall obtain a license upon making
application to the Division of Revenue. This license must be obtained and proof of
license compliance must be made prior to, or in conjunction with, the execution of a
contract to such person. In the case of contracts<in excess of $50,000 which are
competitively bid, such person shall have initiated the license application procedure
required by this subsection with the Division.of Revenue prior to, or in conjunction
with, the submission of a bid on a contract; or, in the case of a Subcontractor, prior
to the submission of a bid by the General Contractor.

3.11.2 Each Contractor and Subcontractorshall be licensed to do business in the State of
Delaware and shall pay all fees<and taxes due under State laws. In conformance
with Section 2503, Chapter 25, Title 30, Delaware Code, the Contractor “shall furnish
the Department of Finance within 10 days after entering into any contract with a
contractor or subcontractor-not a resident of this State, a statement of the total value
of such contract or contracts together with the names and addresses of the
contracting parties.”

3.11.3 The Contractor shall comply with all requirements set forth in Section 6962, Chapter
69, Title 29 of the Delaware Code.

ARTICLE 4: ARCHITECT

4.1

CONTRACT SURETY
4.1.1 PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND

4.1.2 All bonds will be required as follows unless specifically waived elsewhere in the
Bidding Documents.

4.1.3° Contents of Performance Bonds — The bond shall be in the form approved by the
Office of Management and Budget. The bond shall be conditioned upon the faithful
compliance and performance by the successful Bidder of each and every term and
condition of the Contract and the proposal, Plans, Specifications, and Bid
Documents thereof. Each term and condition shall be met at the time and in the
manner prescribed by the Contract, Bid Documents and the Specifications, including
the payment in full to every person furnishing materiel or performing labor in the
performance of the Contract, of all sums of money due the person for such labor and
materiel. (The bond shall also contain the successful bidder’'s guarantee to indemnify
and save harmless the State and the Agency from all costs, damages and expenses
growing out of or by reason of the Contract in accordance with the Contract.)

GENERAL REQUIREMENTS 00710-3
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4.1.4 Invoking a Performance Bond — The Agency may, when it considers that the interest
of the State so requires, cause judgment to be confessed upon the bond.

4.1.5 Within twenty (20) days after the date of notice of award of Contract, the Bidder to
whom the award is made shall furnish a Performance Bond and Labor and Material
Payment Bond, each equal to the full amount of the Contract price to guarantee the
faithful performance of all terms, covenants and conditions of the same. The bonds
are to be issued by an acceptable Bonding Company licensed to do business. in the
State of Delaware and shall be issued in duplicate. In the event a change order. is
issued which affects total contract price issued, the Contractor shall notify the Surety
of the change in contract price and shall show proof of approval to the Agency.

4.1.6 Performance and Payment Bonds shall be maintained in full force (warranty bond)
for a period of two (2) years after the date of the Certificate for Final' Payment. The
Performance Bond shall guarantee the satisfactory completion of.the Project and
that the Contractor will make good any faults or defects in his Work which may
develop during the period of said guarantees as a result of improper or defective
workmanship, material or apparatus, whether furnished by themselves or their Sub-
Contractors. The Payment Bond shall guarantee that the Contractor shall pay in full
all persons, firms or corporations who furnish labor or material or both labor and
material for, or on account of, the work included herein. The bonds shall be paid for
by this Contractor. The Owner shall have the right to demand proof that the parties
signing the bonds are duly authorized to do so.

4.2 FAILURE TO COMPLY WITH CONTRACT

4.2.1 If any firm entering into a contract with the State, or Agency neglects or refuses to
perform or fails to comply with the terms thereof, the Agency which signed the
Contract may terminate the Contract and proceed to award a new contract in
accordance with Chapter 69; Title 29 of the Delaware Code or may require the
Surety on the Performance Bond to complete the Contract in accordance with the
terms of the Performance Bond. Nothing herein shall preclude the Agency from
pursuing additional remedies as otherwise provided by law.

4.3 CONTRACT INSURANCE AND CONTRACT LIABILITY

4.3.1 In addition to the bond requirements stated in the Bid Documents, each successful
Bidder shall purchase adequate insurance for the performance of the Contract and,
by submission of a Bid, agrees to indemnify and save harmless and to defend all
legal or equitable actions brought against the State, any Agency, officer and/or
employee of the State, for and from all claims of liability which is or may be the result
of the successful Bidder’'s actions during the performance of the Contract.

4.3.2' The purchase or nonpurchase of such insurance or the involvement of the
successful Bidder in any legal or equitable defense of any action brought against the
successful Bidder based upon work performed pursuant to the Contract will not
waive any defense which the State, its agencies and their respective officers,
employees and agents might otherwise have against such claims, specifically
including the defense of sovereign immunity, where applicable, and by the terms of
this section, the State and all agencies, officers and employees thereof shall not be
financially responsible for the consequences of work performed, pursuant to said
contract.

44  RIGHT TO AUDIT RECORDS

GENERAL REQUIREMENTS 00710-4
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4.4.1 The Owner shall have the right to audit the books and records of a Contractor or any
Subcontractor under any Contract or Subcontract to the extent that the books and
records relate to the performance of the Contract or Subcontract.

4.4.2 Said books and records shall be maintained by the Contractor for a period of seven
(7) years from the date of final payment under the Prime Contract and by the
Subcontractor for a period of seven (7) years from the date of final payment under
the Subcontract.

ARTICLE 5: SUBCONTRACTORS
5.1 SUBCONTRACTING REQUIREMENTS

5.1.1 All contracts for the construction, reconstruction, alteration or repair of any public
building (not a road, street or highway) shall be subject to the following provisions:

.1 A contract shall be awarded only to a Bidder«whose Bid is accompanied by a
statement containing, for each Subcontractor category, the name and address
(city or town and State only — street number and P:O. Box addresses not
required) of the Subcontractor whose services the Bidder intends to use in
performing the Work and providing the material for such Subcontractor
category.

.2 A Bid will not be accepted.nor will.an award of any Contract be made to any
Bidder which, as the Prime Contractor, has listed itself as the Subcontractor for
any Subcontractor unless:

.1 It has been established to the satisfaction of the awarding Agency that the
Bidder has customarily performed the specialty work of such
Subcontractor ‘category by artisans regularly employed by the Bidder's
firm;

.2 -That the Bidder is duly licensed by the State to engage in such specialty
work, if the State requires licenses; and

.3 < That the Bidder is recognized in the industry as a bona fide Subcontractor
or Contractor in such specialty work and Subcontractor category.

5.1.2 " The decision of the awarding Agency as to whether a Bidder who lists itself as the
Subcontractor for a Subcontractor category shall be final and binding upon all
Bidders, and no action of any nature shall lie against any awarding Agency or its
employees or officers because of its decision in this regard.

5.1.3 After such a Contract has been awarded, the successful Bidder shall not substitute
another Subcontractor for any Subcontractor whose name was set forth in the
statement which accompanied the Bid without the written consent of the awarding
Agency.

5.1.4 No Agency shall consent to any substitution of Subcontractors unless the Agency is
satisfied that the Subcontractor whose name is on the Bidders accompanying
statement:

.1 Is unqualified to perform the work required;
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5.2

5.3

54

5.5

ARTICLE 6:

6.1

6.2

ARTICLE 7:

.2 Has failed to execute a timely reasonable Subcontract;

.3 Has defaulted in the performance on the portion of the work covered by the
Subcontract; or

4 Is no longer engaged in such business.
PENALTY FOR SUBSTITUTION OF SUBCONTRACTORS

5.2.1 Should the Contractor fail to utlize any or all of the Subcontractors in‘the
Contractor’s Bid statement in the performance of the Work on the public bidding, the
Contractor shall be penalized in the amount of (project specific amount*). The
Agency may determine to deduct payments of the penalty from the Contractor or
have the amount paid directly to the Agency. Any penalty amount assessed against
the Contractor may be remitted or refunded, in whole or in part, by the Agency
awarding the Contract, only if it is established to the satisfaction of the Agency that
the Subcontractor in question has defaulted or iscno longer engaged in such
business. No claim for the remission or refund of any penalty shall be granted unless
an application is filed within one year after the liability of the successful Bidder
accrues. All penalty amounts assessed and not refunded or remitted to the
Contractor shall be reverted to the State.

*one (1) percent of contract amount not to exceed $10,000
ASBESTOS ABATEMENT

5.3.1 The selection of any Contractor to perform asbestos abatement for State-funded
projects shall be approved by the Office of Management and Budget, Division of
Facilities Management/pursuant to Chapter 78 of Title 16.

STANDARDS OF CONSTRUCTION FOR THE PROTECTION OF THE PHYSICALLY
HANDICAPPED

5.4.1 All Contracts shall conform with the standard established by the Delaware
Architectural Accessibility Board unless otherwise exempted by the Board.

CONTRACT PERFORMANCE

5.5.1* If any firm entering into a Public Works Contract neglects or refuses to perform or
fails to comply with its terms, the Agency may terminate the Contract and proceed to
award a new Contract or may require the Surety on the Performance Bond to
complete the Contract in accordance with the terms of the Performance Bond.

CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

The Owner reserves the right to simultaneously perform other construction or operations
related to the Project with the Owner's own forces, and to award separate contracts in
connection with other portions of the Project or other projects at the same site.

The Contractor shall afford the Owner and other Contractors reasonable opportunity for
access and storage of materials and equipment, and for the performance of their activities,
and shall connect and coordinate their activities with other forces as required by the Contract
Documents.

CHANGES IN THE WORK
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7.1

7.2

7.3

The Owner, without invalidating the Contract, may order changes in the Work consisting of
Additions, Deletions, Modifications or Substitutions, with the Contract Sum and Contract
completion date being adjusted accordingly. Such changes in the Work shall be authorized
by written Change Order signed by the Architect, as the duly authorized agent, the
Contractor and the Owner.

The Contract Sum and Contract Completion Date shall be adjusted only by a fully executed
Change Order.

The additional cost, or credit to the Owner resulting from a change in the Work'shall be by
mutual agreement of the Owner, Contractor and the Architect. In all cases, this cost or credit
shall be based on the ‘DPE’ wages required and the “invoice price” of the
materials/equipment needed.

7.3.1 “DPE” shall be defined to mean “direct personnel expense”. Direct payroll expense
includes direct salary plus customary fringe benefits (prevailing wage rates) and
documented statutory costs such as workman's «€compensation insurance, Social
Security/Medicare, and unemployment insurance (a maximum multiplier of 1.35
times DPE).

7.3.2 “Invoice price” of materials/equipment shall be defined to mean the actual cost of
materials and/or equipment that is paid by the Contractor, (or subcontractor), to a
material distributor, direct factory wvendor, store, material provider, or equipment
leasing entity. Rates for equipment that is.leased and/or owned by the Contractor or
subcontractor(s) shall not exceed those listed in the latest version of the “Means
Building Construction Cost Data” publication.

7.3.3 In addition to the above, the General Contractor is allowed a fifteen percent (15%)
markup for overhead and’ profit for additional work performed by the General
Contractor's own forces: For additional subcontractor work, the Subcontractor is
allowed a fifteen (15) percent overhead and profit on Change Order work above and
beyond the direct costs stated previously. To this amount, the General Contractor
will be allowed a mark-up not exceeding seven and one half percent (7.5%) on the
subcontractors work. These mark-ups shall include all costs including, but not limited
to: overhead, profit, bonds, insurance, supervision, etc. No markup is permitted on
the work-of the subcontractor's subcontractor. No additional costs shall be allowed
for changes related to the Contractor's onsite superintendent/staff, or project
manager, unless a change in the work changes the project duration and is identified
by the CPM schedule. There will be no other costs associated with the Change
Order.

7.3.4 . Additional work performed by the Contractor without authorization of a Change Order
will not entitle him to an increase in the Contract Price or an extension of the
Contract Time, except for emergencies as outlined in AIA Document A201,
Paragraph 10.4 EMERGENCIES.

ARTICLE 8: TIME

8.1

8.2

Time limits, if any, are as stated in the Project Manual. By executing the Agreement, the
Contractor confirms that the stipulated limits are reasonable, and that the Work will be
completed within the anticipated time frame.

If progress of the Work is delayed at any time by changes ordered by the Owner, by labor
disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions, unavoidable
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casualties or other causes beyond the Contractor's control, the Contract Time shall be
extended for such reasonable time as the Owner may determine.

8.3 Any extension of time beyond the date fixed for completion of the construction and
acceptance of any part of the Work called for by the Contract, or the occupancy of the
building by the Owner, in whole or in part, previous to the completion shall not be deemed a
waiver by the Owner of his right to annul or terminate the Contract for abandonment or delay
in the matter provided for, nor relieve the Contractor of full responsibility.

8.4 SUSPENSION AND DEBARMENT

8.4.1 Per Section 6962(d)(14), Title 29, Delaware Code, “Any Contractor who: fails'to
perform a Public Works Contract or complete a Public Works Project within the time
schedule established by the Agency in the invitation to bid, may be: subject to
Suspension or Debarment for one or more of the following reasons: a) failure to
supply the adequate labor supply ratio for the project; b) inadequate financial
resources; or, ¢) poor performance on the Project.”

8.4.2 Upon such failure for any of the above stated reasons, the Agency that contracted
for the Public Works Project may petition the Director of the Office of Management
and Budget for Suspension or Debarment.of the Contractor. The Agency shall send
a copy of the petition to the Contractor within three (3) working days of filing with the
Director. If the Director concludes that the petition has merit, the Director shall
schedule and hold a hearing to determine whether to suspend the Contractor, debar
the Contractor or deny the petition. The Agency shall have the burden of proving, by
a preponderance of the evidence, that the Contractor failed to perform or complete
the Public Works Project within the time-schedule established by the Agency and
failed to do so for one or-more of the following reasons: a) failure to supply the
adequate labor supply ratio for the project; b) inadequate financial resources; or, c)
poor performance on the project. Upon a finding in favor of the Agency, the Director
may suspend a Contractor from Bidding on any project funded, in whole or in part,
with public funds for up to. 1 year for a first offense, up to 3 years for a second
offense and permanently debar the Contractor for a third offense. The Director shall
issue a written decision and shall send a copy to the Contractor and the Agency.
Such decision may be appealed to the Superior Court within thirty (30) days for a
review on the record.

8.5 RETAINAGE

8.5.1  Per Section 6962(d)(5), Title 29, Delaware Code: The Agency may at the beginning
of each Public Works Project establish a time schedule for the completion of the
project. If the project is delayed beyond the completion date due to the Contractor’s
failure to meet their responsibilities, the Agency may hold permanently, at its
discretion, all or part of the Contractor’s retainage.

8.5.2 This forfeiture of retainage also applies to the timely completion of the punchlist. A
punchlist will only be prepared upon the mutual agreement of the Owner, Architect
and Contractor. Once the punchlist is prepared, all three parties will by mutual
agreement, establish a schedule for its completion. Should completion of the
punchlist be delayed beyond the established date due to the Contractor’s failure to
meet their responsibilities, the Agency may hold permanently, at its discretion, all or
part of the Contractor’s retainage.

ARTICLE 9: PAYMENTS AND COMPLETION
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9.1  APPLICATION FOR PAYMENT
9.1.1 Applications for payment shall be made upon AIA Document G702.

9.1.2 A date will be fixed for the taking of the monthly account of work done. Upon receipt
of Contractor's itemized application for payment, such application will be audited,
modified, if found necessary, and approved for the amount. Statement shall be
submitted to the Owner.

9.1.3 Section 6516, Title 29 of the Delaware Code annualized interest is not to exceed
12% per annum beginning thirty (30) days after the “presentment” (as opposed to
the date) of the invoice.

9.2 PARTIAL PAYMENTS

9.2.1 Any Public Works Contract executed by any Agency may provide for partial
payments at the option of the Owner with respect to materials placed along or upon
the sites or stored at secured locations, which are suitable for use in the
performance of the Contract.

9.2.2 When approved by the Agency, partial payment may include the values of tested and
acceptable materials of a nonperishable or noncontaminative nature which have
been produced or furnished for incorporation as a permanent part of the Work yet to
be completed, provided acceptable provisions have been made for storage.

.1 Any allowance made for materials on hand will not exceed the delivered cost of
the materials as verified by invoices furnished by the Contractor, nor will it
exceed the contract bid price for the material complete in place.

9.2.3 If requested by the Agency; receipted bills from all Contractors, Subcontractors, and
materialmen, etc., for the previous payment must accompany each application for
payment. Following such a request, no payment will be made until these receipted
bills have been received by the Owner.

9.3 SUBSTANTIAL'COMPLETION

9.3.1 When the building has been made suitable for occupancy, but still requires small
items of miscellaneous work, the Owner will determine the date when the Project
has been Substantially Completed. When site utilities have been completed to the
extent that they are functional and can be utilized by the Owner in accordance with
the intent of the Contract Documents, the Owner will determine the date when the
Project has been Substantially Completed.

.1 Substantial Completion for this Project includes the completion of pipe and
lateral replacement and spot repairs, proper abandonment of indicated sewer
infrastructure, specified manhole restoration/replacements, and roadway
restoration.

9.3.2 If, after the Work has been Substantially Completed, full completion thereof is
materially delayed through no fault of the Contractor, and without terminating the
Contract, the Owner may make payment of the balance due for the portion of the
Work fully completed and accepted. Such payment shall be made under the terms
and conditions governing final payment, except that it shall not constitute a waiver of
claims.
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9.3.3  On projects where commissioning is included, the commissioning work as defined in
the specifications must be complete prior to the issuance of Substantial Completion.

9.4  FINAL PAYMENT

9.4.1 Final payment, including the retainage if determined appropriate, shall be made
within thirty (30) days after the Work is fully completed and the Contract fully
performed and provided that the Contractor has submitted the following closeout
documentation (in addition to any other documentation required elsewhere in the
Contract Documents):

.1 Evidence satisfactory to the Owner that all payrolls, material bills, and other
indebtedness connected with the Work have been paid,

.2 An acceptable RELEASE OF LIENS,
.3 Copies of all applicable warranties,

4 As-built drawings,

.5 Operations and Maintenance Manuals;
.6 Instruction Manuals,

.7 Consent of Surety to final payment.

.8 The Owner reserves the right to retain payments, or parts thereof, for its
protection until the foregoing conditions have been complied with, defective
work corrected and all unsatisfactory conditions remedied.

ARTICLE 10: PROTECTION OF PERSONS AND PROPERTY

10.1 The Contractor shall be responsible for initiating, maintaining, and supervising all safety
precautions and.programs in connection with the performance of the Contract. The
Contractor shall take “all_reasonable precautions to prevent damage, injury or loss to:
workers, persons nearby who may be affected, the Work, materials and equipment to be
incorporated, and existing property at the site or adjacent thereto. The Contractor shall give
noticessand comply. with applicable laws, ordinances, rules, regulations, and lawful orders of
public authorities bearing on the safety of persons and property and their protection from
injury, damage, or loss. The Contractor shall promptly remedy damage and loss to property
at the site caused in whole or in part by the Contractor, a Subcontractor, or anyone directly or
indirectly employed by any of them, or by anyone for whose acts they may be liable.

10.2 The Contractor shall notify the Owner in the event any existing hazardous material such as
lead; PCBs, asbestos, etc. is encountered on the project. The Owner will arrange with a
qualified specialist for the identification, testing, removal, handling and protection against
exposure or environmental pollution, to comply with applicable regulation laws and
ordinances. The Contractor and Architect will not be required to participate in or to perform
this operation. Upon completion of this work, the Owner will notify the Contractor and
Architect in writing the area has been cleared and approved by the authorities in order for the
work to proceed. The Contractor shall attach documentation from the authorities of said
approval.

10.3 As required in the Hazardous Chemical Information Act of June 1984, all vendors supplying
any materials that may be defined as hazardous, must provide Material Safety Data Sheets
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for those products. Any chemical product should be considered hazardous if it has a warning
caution on the label relating to a potential physical or health hazard, if it is known to be
present in the work place, and if employees may be exposed under normal conditions or in
any foreseeable emergency situation. Material Safety Data Sheets must be provided directly
to the Owner along with the shipping slips that include those products.

10.4 The Contractor shall certify to the Owner that materials incorporated into the Work are free
of all asbestos. This certification may be in the form of Material Safety Data Sheet (MSDS)
provided by the product manufacturer for the materials used in construction, as specified.or
as provided by the Contractor.

ARTICLE 11: INSURANCE AND BONDS

11.1  The Contractor shall carry all insurance required by law, such as Unemployment Insurance,
etc. The Contractor shall carry such insurance coverage as they desire on their own property
such as a field office, storage sheds or other structures erected. upon the project site that
belong to them and for their own use. The Subcontractors .involved. with this project shall
carry whatever insurance protection they consider necessary to cover the loss of any of their
personal property, etc.

11.2 Upon being awarded the Contract, the Contractor shall obtain‘a minimum of two (2) copies of
all required insurance certificates called for herein, and submit one (1) copy of each
certificate, to the Owner, within 20 days of contract award.

11.3 Bodily Injury Liability and Property Damage  Liability Insurance shall, in addition to the
coverage included herein, include coverage for injury to or destruction of any property arising
out of the collapse of or structural injury to any building or structure due to demolition work
and evidence of these coverages-shall be filed with and approved by the Owner.

11.4 The Contractor's Property Damage Liability Insurance shall, in addition to the coverage noted
herein, include coverage on all'real and personal property in their care, custody and control
damaged in any way by the Contractor or their Subcontractors during the entire construction
period on this Project.

11.5 Builders Risk (including Standard Extended Coverage Insurance) on the existing building
during the entire construction period, shall not be provided by the Contractor under this
Contract. The Owner shall insure the existing building and all of its contents and all this new
alteration work under this Contract during entire construction period for the full insurable
value of the entire work at the site. Note, however, that the Contractor and their
Subcontractors shall be responsible for insuring building materials (installed and stored) and
their tools. and equipment whenever in use on the project, against fire damage, theft,
vandalism, etc.

11.6 Certificates of the insurance company or companies stating the amount and type of
coverage, terms of policies, etc., shall be furnished to the Owner, within 20 days of contract
award.

11.7  The Contractor shall, at their own expense, (in addition to the above) carry the following
forms of insurance:

11.7.1 Contractor's Contractual Liability Insurance

Minimum coverage to be:
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Bodily Injury $ 500,000
$1,000,000
$1,000,000

Property Damage $ 500,000
$1,000,000

11.7.2 Contractor's Protective Liability Insurance

Minimum coverage to be:

Bodily Injury $ 500,000
$1,000,000
$1,000,000

Property Damage $ 500,000
$ 500,000

11.7.3 Automobile Liability Insurance

Minimum coverage to be:

Bodily Injury $1,000,000
$1,000,000
Property Damage $ 500,000

for each person
for each occurrence
aggregate

for each occurrence
aggregate

for each person
for each occurrence
aggregate

for each occurrence
aggregate

for each person
for each occurrence
per accident

DIVISION OF PARKS AND RECREATION

11.7.4 Prime Contractor's and Subcontractors’ policies shall include contingent and

contractual liability coverage.in the same minimum amounts as 11.7.1 above.

11.7.5 Workmen's Compensation (including Employer's Liability):

.1 Minimum.Limit on employer's liability to be as required by law.

.2 Minimum Limit for all employees working at one site.

11.7.6 Certificates-of Insurance must be filed with the Owner guaranteeing fifteen (15) days
prior notice of cancellation, non-renewal, or any change in coverages and limits of

liability shown as included on certificates.

11:7.7 Social Security Liability

.1 With respect to all persons at any time employed by or on the payroll of the
Contractor or performing any work for or on their behalf, or in connection with or
arising out of the Contractor's business, the Contractor shall accept full and
exclusive liability for the payment of any and all contributions or taxes or
unemployment insurance, or old age retirement benefits, pensions or annuities
now or hereafter imposed by the Government of the United States and the
State or political subdivision thereof, whether the same be measured by wages,

salaries or other remuneration paid to such persons or otherwise.

.2 Upon request, the Contractor shall furnish Owner such information on payrolls
or employment records as may be necessary to enable it to fully comply with
the law imposing the aforesaid contributions or taxes.
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.3 If the Owner is required by law to and does pay any and/or all of the aforesaid
contributions or taxes, the Contractor shall forthwith reimburse the Owner for
the entire amount so paid by the Owner.

ARTICLE 12: UNCOVERING AND CORRECTION OF WORK

12.1 The Contractor shall promptly correct Work rejected by the Owner or failing to conform to the
requirements of the Contract Documents, whether observed before or after Substantial
Completion and whether or not fabricated, installed or completed, and shall correct'any Wark
found to be not in accordance with the requirements of the Contract Documents within a
period of two years from the date of Substantial Completion, or by terms of an applicable
special warranty required by the Contract Documents. The provisions of this Article apply to
work done by Subcontractors as well as to Work done by direct employees of the Contractor.

12.2 At any time during the progress of the Work, or in any case where the nature of the defects
shall be such that it is not expedient to have them corrected, the Owner, at their option, shall
have the right to deduct such sum, or sums, of money from.the amount of the Contract as
they consider justified to adjust the difference in value between the defective work and that
required under Contract including any damage to the structure.

ARTICLE 13: MISCELLANEOUS PROVISIONS
13.1 CUTTING AND PATCHING

13.1.1 The Contractor shall be responsible for all.cutting and patching. The Contractor shall
coordinate the work of the various trades involved.

13.2 DIMENSIONS

13.2.1 All dimensions shown shall‘be verified by the Contractor by actual measurements at
the Project site. Any discrepancies between the Drawings and Specifications and the
existing conditions shall be referred to the Owner for adjustment before any work
affected thereby has been performed.

13.3 LABORATORY TESTS

13.3.1 Any specified laboratory tests of material and finished articles to be incorporated in
the Work shall be made by bureaus, laboratories or agencies approved by the
Owner and reports of such tests shall be submitted to the Owner. The cost of the
testing shall be paid for by the Contractor.

13.3.2 The Contractor shall furnish all sample materials required for these tests and shall
deliver same without charge to the testing laboratory or other designated agency
when and where directed by the Owner.

13.4 ARCHAEOLOGICAL EVIDENCE

13.4.1 Whenever in the course of construction any archaeological evidence is encountered
on the surface or below the surface of the ground, the Contractor shall notify the
Owner and the authorities of the State Historic Preservation Office and suspend
work in the immediate area for a reasonable time to permit those authorities or
persons designated by the Owner, to ascertain its historic and cultural significance
and to determine the need for compliance with the relevant State and Federal law
and policies.
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13.5 GLASS REPLACEMENT AND CLEANING

13.5.1 The General Contractor shall replace without expense to the Owner all glass broken
during the construction of the project. If job conditions warrant, at completion of the
job the General Contractor shall have all glass cleaned and polished.

13.6 WARRANTY

13.6.1 For a period of two (2) years from the date of Substantial Completion, as.evidenced
by the date of final acceptance of the work, the Contractor warrants that work
performed under this Contract conforms to the Contract requirements and is free of
any defect of equipment, material or workmanship performed by the Contractor or
any of his subcontractors or suppliers. However, manufacturer's warranties and
guarantees, if for a period longer than two (2) years, shall take precedence over the
above warranties. The Contractor shall remedy, at his own expense; any such failure
to conform or any such defect. The protection of this warranty shall be included in
the Contractor's Performance Bond.

ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT

14.1 If the Contractor defaults or persistently fails or neglects to carry out the Work in accordance
with the Contract Documents or fails to perform_a provision of the Contract, the Owner, after
seven days written notice to the Contractor, may. make good such deficiencies and may
deduct the cost thereof from the payment then or thereafter due the Contractor. Alternatively,
at the Owner's option, and the Owner may terminate the Contract and take possession of the
site and of all materials, equipment, tools, and machinery thereon owned by the Contractor
and may finish the Work by whatever method the Owner may deem expedient. If the costs of
finishing the Work exceed any unpaid compensation due the Contractor, the Contractor shall
pay the difference to the Owner.

14.2 If the continuation of this Agreement is contingent upon the appropriation of adequate State,
or federal funds, this Agreement may be terminated on the date beginning on the first fiscal
year for which funds are not appropriated or at the exhaustion of the appropriation. The
Owner may terminate this Agreement by providing written notice to the parties of such non-
appropriation. All payment obligations of the Owner will cease upon the date of termination.
Notwithstanding the foregoing, the Owner agrees that it will use its best efforts to obtain
approval of necessary funds to continue the Agreement by taking appropriate action to
request'adequate funds to continue the Agreement.

END OF SECTION 00710 - GENERAL REQUIREMENTS
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SECTION 00800 - SUPPLEMENTARY GENERAL CONDITIONS

The following supplements modify the “General Conditions of the Contract for Construction,” AIA Document A201-2007. Where a portion
of the General Conditions is modified or deleted by the Supplementary General Conditions, the unaltered portions of the General
Conditions shall remain in effect.

TABLE OF ARTICLES

©CoOoNOGO,WNE

GENERAL PROVISIONS

OWNER

CONTRACTOR

ARCHITECT

SUBCONTRACTORS

CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
CHANGES IN THE WORK

TIME

PAYMENTS AND COMPLETION

PROTECTION OF PERSONS AND PROPERTY
INSURANCE AND BONDS

UNCOVERING AND CORRECTION OF WORK
MISCELLANEOUS PROVISIONS

TERMINATION OR SUSPENSION OF THE CONTRACT
CLAIMS AND DISPUTES

ARTICLE 1: GENERAL PROVISIONS

1.1 BASIC DEFINITIONS
1.1.1 THE CONTRACT DOCUMENTS
Delete'the last sentence in its entirety and replace with the following:

“The Contract Documents also include Advertisement for Bid, Instructions to Bidders,
sample forms, the Bid Form, the Contractor's completed Bid and the Award Letter.”

Add the following clause:
1.1.1.1  In the event of conflict or discrepancies among the Contract Documents, the
Documents prepared by the State of Delaware, Division of Parks and
Recreation shall take precedence over all other documents.
1.2 . CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS
Add the following subparagraphs:
1.2.4 In the case of an inconsistency between the Drawings and the Specifications, or

within either document not clarified by Addendum, the better quality or greater
guantity of work shall be provided in accordance with the Architect’s interpretation.
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ARTICLE 2:

2.2

ARTICLE 3:

3.2

125 The word “PROVIDE” as used in the Contract Documents shall mean “FURNISH
AND INSTALL” and shall include, without limitation, all labor, materials, equipment,
transportation, services and other items required to complete the Work.

1.2.6 The word “PRODUCT” as used in the Contract Documents means all materials,
systems and equipment.

OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS
OF SERVICE

Delete subparagraph 1.5.1 in its entirety and replace with the following:

“All pre-design studies, drawings, specifications and other documents; including. those in
electronic form, prepared by the Architect under this Agreement are, and.shall remain, the
property of the Owner whether the Project for which they are made is executed or not.
Such documents may be used by the Owner to construct one-or more like Projects without
the approval of, or additional compensation to, the Architect. The Contractor,
Subcontractors, Sub-subcontractors and Material or Equipment Suppliers are authorized to
use and reproduce applicable portions of the Drawings; Specifications and other documents
prepared by the Architect and the Architect’s consultants appropriate to and for use in the
execution of their Work under the Contract Documents. They are not to be used by the
Contractor or any Subcontractor, Sub-subcontractor or Material and Equipment Supplier on
other projects or for additions to this Project outside the scope of the Work without the
specific written consent of the Owner, Architect and Architect’s consultants.

The Architect shall not be liable for injury or damage resulting from the re-use of drawings
and specifications if the Architect is not involved in the re-use project. Prior to re-use of
construction documents for a project in which the Architect is not also involved, the Owner
will remove from such documents all identification of the original Architect, including name,
address and professional seal or stamp.”

Delete subparagraph/1.5.2 in its entirety.

OWNER

INFORMATION AND SERVICES REQUIRED OF THE OWNER

To subparagraph 2.2.3 — Add the following sentence:

“The Contractor, at their expense shall bear the costs to accurately identify the location of all

underground, utilities in the area of their excavation and shall bear all cost for any repairs

required, out of failure to accurately identify said utilities.”

Delete subparagraph 2.2.5 in its entirety and substitute the following:

2.25 The Contractor will be furnished, free of charge, a specified number of copies of
Drawings and Project Manuals. Refer to Section 01005, ADMINISTRATIVE
PROVISIONS. Additional sets will be furnished at the cost of reproduction, postage
and handling.

CONTRACTOR

REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR
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3.3

3.4

3.5

Amend subparagraph 3.2.2 to state that any errors, inconsistencies or omissions discovered
shall be reported to the Architect and Owner immediately.

Delete the third sentence in subparagraph 3.2.4.
SUPERVISION AND CONSTRUCTION PROCEDURES
Add the following clause to subparagraph 3.3.2:

3.3.2.1 The Contractor shall immediately remove from the Work, whenever requested to
do so by the Owner, any person who is considered by the Owner or Architect to be
incompetent or disposed to be so disorderly, or who for any reason is not
satisfactory to the Owner, and that person shall not again<be-employed on the
Work without the consent of the Owner or the Architect.

Add the following subparagraphs:

3.34 The Contractor must provide suitable storage facilities at the Site for the proper
protection and safe storage of their materials.-Consult the Owner and the Architect
before storing any materials.

3.35 When any room is used as a shop, storeroom, office, etc., by the Contractor or
Subcontractor(s) during the construction of the Wark, the Contractor making use of
these areas will be held responsible for any repairs, patching or cleaning arising
from such use.

LABOR AND MATERIALS
Add the following subparagraphs:

3.4.4 Before starting the. Work, each Contractor, or Subcontractor, shall carefully
examine all preparatory Work that has been executed to receive their Work. Check
carefully, by whatever means are required, to insure that its Work and adjacent,
related‘Work, will finish to proper contours, planes and levels. Promptly notify the
General Contractor/Construction Manager of any defects or imperfections in
preparatory Work which will in any way affect satisfactory completion of its Work.
Absence of such notification will be construed as an acceptance of preparatory
Work and later claims of defects will not be recognized.

3.45 Under no circumstances shall the Contractor's Work proceed prior to preparatory
Work having been completely cured, dried and/or otherwise made satisfactory to
receive this Work. Responsibility for timely installation of all materials rests solely
with the Contractor responsible for that Work, who shall maintain coordination at all
times.

WARRANTY

Add the following subparagraphs:

3.5.1  The Contractor will guarantee all materials and workmanship against original
defects, except injury from proper and usual wear when used for the purpose

intended, for two years after Acceptance by the Owner, and will maintain all items
in perfect condition during the period of guarantee.
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3.11

3.13

3.5.2

3.5.3

3.54

Defects appearing during the period of guarantee will be made good by the
Contractor at his expense upon demand of the Owner, it being required that all
Work will be in perfect condition when the period of guarantee will have elapsed.

In addition to the General Guarantee there are other guarantees required for
certain items for different periods of time than the two years as above, and are
particularly so stated in that part of the specifications referring to same. The said
guarantees will commence at the same time as the General Guarantee.

If the Contractor fails to remedy any failure, defect or damage within a reasonable
time after receipt of notice, the Owner will have the right to replace, repair, .or
otherwise remedy the failure, defect or damage at the expense of the Contractor
and/or his surety.

DOCUMENTS AND SAMPLES AT THE SITE

Add the following subparagraphs:

3.11.1

3.11.2

3.11.3

During the course of the Work, the Contractor. shall maintain a record set of
drawings on which the Contractor shall mark the actual physical location of all
piping, valves, equipment, conduit, outlets, access panels, controls, actuators,
including all appurtenances that will be concealed once construction is complete,
etc., including all invert elevations.

At the completion of the Project; the'Contractor shall obtain a set of reproducible
drawings from the Architect, and neatly transfer all information outlined in 3.11.1 to
provide a complete record of the as-built conditions.

The Contractor shall provide two (2) prints of the as-built conditions, along with the
reproducible drawings themselves, to the Owner and one (1) set to the Architect. In
addition, attachone complete set to each of the Operating and Maintenance
Instructions/Manuals.

USE OF SITE

Add the following new subparagraphs:

3.13.1

3.13.2

The Contractor will not load nor permit any part of the structure to be loaded with
weight that will endanger the structure.

Storage areas will be defined for the storage of the Contractor's materials and
equipment and he shall confine his materials, equipment, and operations of his
workmen to such limits as indicated by the Owner. Unless otherwise indicated in
the Specifications, the storage areas will be outdoors, and the contractor shall
provide whatever shelter is necessary for his storage and fabricating needs. No
workmen shall trespass within areas or buildings of the Owner other than those
related to the Work of the Contract. The Contractor shall rigidly enforce this
regulation. Any materials, equipment or temporary structures belonging to the
Contractor shall be moved when so directed by the Owner to permit the execution
of the work of others in connection with the Project.

3.17 ROYALTIES, PATENTS AND COPYRIGHTS

In the second sentence of the paragraph, insert “indemnify and” between “shall” and “hold”.
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ARTICLE 4:

4.2

ARTICLE 5:

5.2

ARTICLE 6:

6.1

6.2

ARCHITECT

ADMINISTRATION OF THE CONTRACT

Delete the first sentence of subparagraph 4.2.7 and replace with the following:

The Architect will review and approve or take other appropriate action upon the Contractor's
submittals such as Shop Drawings, Product Data and Samples for the purpose of checking for
conformance with the Contract Documents.

Delete the second sentence of subparagraph 4.2.7 and replace with the following:

The Architect’s action will be taken with such reasonable promptness as to cause no delay in
the Work or in the activities of the Owner, Contractor or separate Contractors, while allowing
sufficient time in the Owner’s professional judgment to permit adequate. review.

Add the following clause to subparagraph 4.2.10:

4.2.10.1 There will be no full-time project representative provided by the Owner or Architect
on this project.

Add to subparagraph 4.2.13 “and in compliance with all local requirements.” to the end of the
sentence.

SUBCONTRACTORS

AWARD OF SUBCONTRACTS . AND OTHER CONTRACTS FOR PORTIONS OF THE WORK

Delete subparagraph 5.2.3 in its entirety and replace with the following:

5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed
by the Contractor, the Contractor shall propose another to whom the Owner or
Architect has no reasonable objection, subject to the statutory requirements of 29
Delaware Code §6962(d)(10)b.3 and 4.

CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE
CONTRACTS

Delete Paragraph 6.1.4 in its entirety.
MUTUAL RESPONSIBILITY

6.2.3 In the second sentence, strike the word “shall” and insert the word “may”.

Add the following Paragraph to Article 6:

6.4

DEPARTMENT FURNISHED MATERIALS AND EQUIPMENT

6.4.1 If any materials or equipment are to be furnished by the Owner for the Work, they
will be so specified in the Contract Documents. Unless otherwise specified, it shall
be the Contractor's responsibility to locate, receive, handle and store, if necessary,

SUPPLEMENTARY GENERAL CONDITIONS 00800-5



SANITARY SEWER REHABILITATION — OPEN CUT DIVISION OF PARKS AND RECREATION

any item of Owner furnished material or equipment which he is required by the
Contract to install, erect or handle in any way, from the time it is received by the
Contractor at the jobsite or other Owner approved location until completion of the
Work in accordance with the Contract Documents. Damaged or lost Owner
furnished items shall be repaired or replaced by the Contractor without additional
cost to the Owner. See Section 01005, ADMINISTRATIVE PROVISIONS for list of
Owner furnished materials and equipment.

ARTICLE 7: CHANGES IN THE WORK

(SEE ARTICLE 7: CHANGES IN WORK IN THE GENERAL REQUIREMENTS)

ARTICLE 8: TIME

8.2

8.3

PROGRESS AND COMPLETION
Add the following clause to subparagraph 8.2.1:

8.2.1.1 Refer to Specification Section 01005, ADMINISTRATIVE PROVISIONS for
Contract time requirements.

Add the following new subparagraph:

8.2.4 If the Work falls behind the Progress Schedule as submitted by the Contractor, the
Contractor shall employ additional labor and/or equipment necessary to bring the
Work into compliance with the Progress Schedule at no additional cost to the
Owner.

DELAYS AND EXTENSIONS OF TIME
8.3.1 Strike “arbitration” and insert “remedies at law or in equity”.
Add the following clause to subparagraph 8.3.2:

8.3.2.1 The Contractor shall update the status of the suspension, delay, or interruption of
the Work with each Application for Payment. (The Contractor shall report the
termination of such cause immediately upon the termination thereof.) Failure to
comply with this procedure shall constitute a waiver for any claim for adjustment of
time or price based upon said cause.

Delete subparagraph 8.3.3 in its entirety and replace with the following:

8.3.3 Except in the case of a suspension of the Work directed by the Owner, an
extension of time under the provisions of Paragraph 8.3.1 shall be the Contractor’s
sole remedy in the progress of the Work and there shall be no payment or
compensation to the Contractor for any expense or damage resulting from the
delay.

Add the following subparagraph:

8.34 By permitting the Contractor to work after the expired time for completion of the
Project, the Owner does not waive their rights under the Contract.
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ARTICLE 9: PAYMENTS AND COMPLETION

9.2

9.3

9.5

9.6

SCHEDULE OF VALUES

Add the following subparagraphs:

9.21

9.2.2

The Schedule of Values shall be submitted using AIA Document G703,
Continuation Sheet to G702.

The Schedule of Values is to include a line item for Project Closeout Document
Submittal. The value of this item is to be no less than 1% of the initial contract
amount.

APPLICATIONS FOR PAYMENT

Add the following clause to subparagraph 9.3.1:

9.3.1.3 Application for Payment shall be submitted on AIA.Document G702 “Application

and Certificate for Payment”, supported by-AlA Document G703 “Continuation
Sheet”. Said Applications shall be fully executed and notarized.

Add the following subparagraphs:

9.34

9.3.5

Until the Work is 90% complete,.the owner will pay 95% of the value of completed
Work, based on the Contract prices of labor and materials incorporated in the Work
and of materials suitably stored at the site thereof up to the last day of the
preceding month as estimated by the<Architect, less the aggregate of previous
payments. At the time'the Work is 90% complete, if the manner of completion of
the Work and its progress/are and remain satisfactory to the Architect, and in the
absence of other good and sufficient reasons, as provided in GENERAL
REQUIREMENTS 8.5 RETAINAGE, the Architect shall, on presentation by the
Contractor of Consent of Surety, certify for payment to the Contractor half the funds
being held as retainage by the Owner. Thereafter, the Owner will pay 97.5% of the
amount due the Contractor on account of remaining progress payments.

The Contractor shall provide a current and updated Progress Schedule to the
Architect with each Application for Payment. Failure to provide Schedule will be just
cause for rejection of Application for Payment.

DECISIONS TO WITHHOLD CERTIFICATION

Add the following clauses to subparagraph 9.5.1:

.8
9
.10

failure to provide a current Progress Schedule;
a lien or attachment is filed;
failure to comply with mandatory requirements for maintaining Record Documents.

PROGRESS PAYMENTS

Delete subparagraph 9.6.1 in its entirety and replace with the following:

9.6.1

After the Architect has approved and issued a Certificate for Payment, payment
shall be made by the Owner within 30 days after Owner’s receipt of the Certificate
for Payment.
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9.7

9.8

FAILURE OF PAYMENT

In first sentence, strike “seven” and insert “thirty (30)". Also strike “binding dispute resolution”
and insert “remedies at law or in equity”.

SUBSTANTIAL COMPLETION

Add the following sentence to Subparagraph 9.8.3:

“If the Architect is required to make more than 2 inspections of the same portion of Work, the
Contractor shall be responsible for all costs associated with subsequent. inspections

including but not limited to any Architect’s fees.”

9.8.5 In the second sentence, strike “shall” and insert “may”.

ARTICLE 10: PROTECTION OF PERSONS AND PROPERTY

10.1

10.3

SAFETY PRECAUTIONS AND PROGRAMS
Add the following subparagraphs:

10.1.1 Each Contractor shall develop a_ Safety Program in accordance with the
Occupational Safety and Health Act of 1970. A copy of said plan shall be furnished
to the Owner and Architect prior to the commencement of that Contractor’'s Work.

10.1.2 Each Contractor shall appoint a Safety Representative. Safety Representatives
shall be someone who'is on site on a full time basis. If deemed necessary by the
Owner or Architect,.Contractor Safety Meetings will be scheduled. The attendance
of all Safety Representatives will be required. Minutes will be recorded of said
meetings by the Contractor and will be distributed to all parties as well as posted in
all job offices/trailers etc.

HAZARDOUS MATERIALS
Delete subparagraph 10.3.3 in its entirety.

Delete subparagraph 10.3.6 in its entirety.

ARTICLE 11: INSURANCE AND BONDS

111

11.2

11.3

CONTRACTOR'S LIABILITY INSURANCE

11.14 Strike “the Owner” immediately following “(1)” and strike “and (2) the Owner as an
additional insured for claims caused in whole or in part by the Contractor's
negligent acts or omissions during the Contractor's completed operations.”

OWNER'’S LIABILITY INSURANCE

Delete Paragraph 11.2 in its entirety.

PROPERTY INSURANCE

Delete Paragraph 11.3 in its entirety and replace with the following:
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11.3 The State will not provide Builder's All Risk Insurance for the Project. The
Contractor and all Subcontractors shall provide property coverage for their tools
and equipment, as necessary. Any mandatory deductible required by the
Contractor’s Insurance shall be the responsibility of the Contractor.
11.4 PERFORMANCE BOND AND PAYMENT BOND
Add the following sentence to subparagraph 11.4.1:
“The bonds will conform to those forms approved by the Office of Management and Budget.”
ARTICLE 12: UNCOVERING AND CORRECTION OF WORK
12.2 CORRECTION OF WORK
12.2.2 AFTER SUBSTANTIAL COMPLETION

12.2.2.1 Strike “one year” and insert “two years”.
Strike “one-year” and insert “two-year”.

Add the following subclause to clausel2.2.2.1:

12.2.2.1.1 At any time during the progress of the Work, or in any case where the nature of
the defects will be such that it.is not expedient to have corrected, the Owner, at
its option, will have the right to deduct such sum, or sums, of money from the
amount of the Contract as it considers justified to adjust the difference in value
between the defective work and that required under Contract including any
damage to the structure.

12.2.2.2 Strike “one” and insert “two”.

12.2.2.3 Strike “one”and insert “two”.

12.2.5 In second sentence, strike “one” and insert “two”.

ARTICLE 13: MISCELLANEOUS PROVISIONS
13.1 GOVERNING LAW

Strike “except that, if the parties have selected arbitration as the method of binding dispute
resolution, the Federal Arbitration Act shall govern Section 15.4.”

13.6 . INTEREST
Strike “the date payment is due at such rate as the parties may agree upon in writing or, in
the absence thereof, at the legal rate prevailing from time to time at the place where the
Project is located.” Insert “30 days of presentment of the authorized Certificate of Payment
at the annual rate of 12% or 1% per month.

13.7 TIME LIMITS ON CLAIMS

Strike the last sentence.
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Add the following Paragraph:
13.8 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS

13.8.1 If any provision, specifications or requirement of the Contract Documents conflict or
is inconsistent with any statute, law or regulation of the government of the United
State of America, the Contractor shall notify the Architect and Owner immediately
upon discovery.

ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT
14.4 TERMINATION BY THE OWNER FOR CONVENIENCE

Delete subparagraph 14.4.3 in its entirety and replace with the following:

14.4.3 In case of such termination for the Owner’s convenience; the Contractor shall be
entitled to receive payment for Work executed, and cost incurred by reason of such
termination along with reasonable overhead.

ARTICLE 15: CLAIMS AND DISPUTES
15.1 CLAIMS
15.1.2 Throughout the Paragraph strike “21" and insert “45”.
Delete subparagraph 15.1.6 in its entirety.
15.2 INITIAL DECISION

Delete subparagraph 15.2.5 in its.entirety and replace with the following:

15.2.5 The Architect will approve or reject Claims by written decision, which shall state the
reasons therefore and shall notify the parties of any change in the Contract Sum or
Contract Time or both. The approval or rejection of a Claim by the Architect shall
be subject to mediation and other remedies at law or in equity.

Delete subparagraph 15.2.6 and its clauses in their entirety.

15.3 MEDIATION

15.3.1 Strike “binding dispute resolution” and insert “any or all remedies at law or in
equity”.

15.3:2 In the first sentence, delete “administered by the American Arbitration Association
in accordance with its Construction Industry Mediation Procedures in effect on the
date of the Agreement,” Strike “binding dispute resolution” and insert “remedies at
law and in equity”.

15.4 ARBITRATION

Delete subparagraph 15.4 and its subparagraphs in their entirety.

END OF SECTION 00800 - SUPPLEMENTARY GENERAL CONDITIONS

SUPPLEMENTARY GENERAL CONDITIONS 00800-10



SANITARY SEWER REHABILITATION — OPEN CUT DIVISION OF PARKS AND RECREATION

SECTION 00850 - DRAWING INDEX

Sheet No Title

G-01 Cover Sheet

SITEMAP 1  Sanitary Sewer Rehabilitation Open Cut Site Map 1 Overview
SITE MAP 2  Sanitary Sewer Rehabilitation Open Cut Site Map 2

SITE MAP 3 Sanitary Sewer Rehabilitation Open Cut Site Map 3

ES-1 Erosion & Sediment Control Notes & Details 1
ES-2 Erosion & Sediment Control Notes & Details 2
DET-1 Construction Details |

DET-2 Construction Details Il

DET-3 Construction Details Il

END OF SECTION 00850 — DRAWING INDEX
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SECTION 01005 - ADMINISTRATIVE PROVISIONS

TABLE OF ARTICLES

CoNoUA~®ONE

WORK COVERED BY THE CONTRACT DOCUMENTS
CONTRACT METHOD

WORK SEQUENCE

CONTRACTOR USE OF PREMISES

OWNER OCCUPANCY

OWNER-FURNISHED PRODUCTS

ALLOWANCES

ALTERNATES

UNIT PRICES

10. APPLICATIONS FOR PAYMENT

11. OWNER SUPPLIED CONSTRUCTION DOCUMENTS
12. COORDINATION

13. FIELD ENGINEERING

14. REFERENCE STANDARDS

ARTICLE 1:

11

ARTICLE 2:

2.1

2.2

ARTICLE 3:

3.1

3.2

ARTICLE 4:

4.1

4.2

ARTICLE 5:

51

ARTICLE 6:

WORK COVERED BY CONTRACT DOCUMENTS
The work includes, but is not necessarily-limited to, open cut removal and replacement of
existing sanitary sewer and concrete structures, removal and replacement of manhole frames

and covers, adding access points to the existing structures that do not have access points and
all else required to complete the Project in accordance with the Drawings and Specifications.

CONTRACT METHOD

Construct the Work under a Unit Price Contract.

Items noted "NIC" (Not in Contract), will be furnished and installed by others.
WORK SEQUENCE

Construct Work in_stages to accommodate Owner's occupancy requirements during the
construction period; coordinate construction schedule and operations.

Begin Work within seven (7) days after issuance of a State purchase order and Notice to
Proceed and be Substantially Completed within 80 working days.

CONTRACTOR USE OF PREMISES

Limit use of premises for work and for construction operations to allow for Owner occupancy.
Coordinate use of premises under direction of Owner.

OWNER OCCUPANCY

Owner will occupy premises during entire period of construction for the conduct of his normal
operations. Cooperate with Owner to minimize conflict, and to facilitate Owner's operations.

OWNER-FURNISHED PRODUCTS

ADMINISTRATIVE PROVISIONS 01005-1
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6.1 None
ARTICLE 7: ALLOWANCES

7.1 Bid Iltem No. 2 — Traffic Control: Refer to Section 01020 — Allowances.
ARTICLE 8: ALTERNATES

8.1 None
ARTICLE 9: UNIT PRICES

9.1  Unit Prices quoted on Bid Forms will be exercised as Owner option.

9.2  Coordinate related work and modify surrounding work affected by accepted Unit Prices as required
to complete the Work.

9.3  Schedule of Unit Prices: (Refer to Bid Form, Section 01025 — Measurement and Payment, and
Section 01026 — Unit Prices)

ARTICLE 10: APPLICATIONS FOR PAYMENT
10.1 Submit 3 copies of each application under procedures of Sections 00710 and 00800.
10.2 Content and Format: Use table of contents of Project Manual.
ARTICLE 11: OWNER SUPPLIED CONSTRUCTION DOCUMENTS
11.1 The Contractor will be furnished, free of charge, six (6) copies of Drawings and Project Manuals (or
less if requested). Additional sets‘will be furnished at the cost of reproduction, postage and
handling.
ARTICLE 12: COORDINATION

12.1 Coordinate Work of the various sections of Specifications to assure efficient and orderly sequence
of installation of construction elements, with provisions for accommodating items installed later.

12.2 Verifycharacteristics of elements of interrelated operating equipment are compatible; coordinate
Work of various sections having interdependent responsibilities for installing, connecting to, and
placing in service, such equipment.

12.3 Coordinate space requirements and installation of mechanical, electrical and plumbing work which
are indicated diagrammatically on Drawings. Follow routing shown for pipes, ducts, and conduits,
as closely as practicable; make runs parallel with lines of building. Utilize spaces efficiently to
maximize accessibility for other installations, for maintenance, and for repairs.

12.4" Infinished areas (except as otherwise shown), conceal pipes, ducts, and wiring in the construction.
Coordinate locations of fixtures and outlets with finish elements.

12.5 Execute cutting and patching to integrate elements of Work, uncover ill-timed defective and non-
conforming work, provide openings for penetrations of existing surfaces, and provide samples for
testing. Seal penetrations through floors, walls, and ceilings.

ARTICLE 13: FIELD ENGINEERING
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13.1 Provide field engineering services; establish grades, lines, and levels, by use of recognized
engineering survey practices.

13.2 Control datum for survey is that shown on drawings. Locate and protect control and reference
points.

ARTICLE 14: REFERENCE STANDARDS

14.1 For products specified by association or trade standards, comply with requirements of the standard,
except when more rigid requirements are specified or are required by applicable codes.

14.2 The date of the standard is that in effect as of the Bid date, except when a specific date is specified.

14.3 Obtain copies of standards when required by Contract Documents. Maintain copy at job site during
progress of the specific work.

END OF SECTION 01005 — ADMINISTRATIVE PROVISIONS

ADMINISTRATIVE PROVISIONS 01005-3



SANITARY SEWER REHABILITATION — OPEN CUT DIVISION OF PARKS AND RECREATION

[THIS PAGE IONALL: LEFT BLANK]

ADMINISTRATIVE PROVISIONS 01005-4



SANITARY SEWER REHABILITATION — OPEN CUT DIVISION OF PARKS AND RECREATION

SECTION 01010 - SUMMARY OF WORK

TABLE OF ARTICLES

1. PROJECT DESCRIPTION
2. WORK SEQUENCE
3. CONTRACTOR USE OF PREMISES

ARTICLE 1:

11

1.2

ARTICLE 2:

2.1

ARTICLE 3:

3.1

PROJECT DESCRIPTION

The Contractor for this Project shall furnish all labor, materials, equipment and services
necessary for and reasonably incidental to fully perform all the Work indicated as their
responsibility and as shown on the Drawings and specified in the Specifications.

The Work shall include the following:

Cape Henlopen State Park Sanitary Sewer Rehabilitation = Open Cut, as shown on the
Drawings and as specified in the Specification Manual, including, but not necessarily limited to
the following.

1. Replacement of sanitary sewer pipes from manhole to manhole in selected areas

2. Spot excavations along sanitary sewer pipes to repair damaged pipe

3. Replacement of defective manholes

4. Rehabilitation of selected manholes within the'Park

WORK SEQUENCE

The Work will be conducted.in one phase to provide the least possible interference to the
activities of the Owner’s personnel.and to permit an orderly reinstatement of sewer service to the
Owner’s facilities.

CONTRACTOR USE OF PREMISES

General: Limitwuse of the premises to construction activities in areas indicated.

END OF SECTION 01010 - SUMMARY OF WORK
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SECTION 01020 - ALLOWANCES

TABLE OF ARTICLES

aogrpLONE

RELATED DOCUMENTS
SUMMARY

EXAMINATION

PREPARATION

SCHEDULE OF ALLOWANCES

ARTICLE 1: RELATED DOCUMENTS

11

Drawings and general provisions of the Contract, including  General Conditions,
Supplementary General Conditions, General Requirements, .and . other Division-1
Specification Sections, apply to this Section.

ARTICLE 2: SUMMARY

21

2.2

2.3

2.4

2.5

This Section specifies administrative and procedural requirements for Allowances.

Selected materials and equipment are specified in the Contract Documents by Allowances.
In some cases, these Allowances include installation. Allowances have been established in
lieu of additional requirements and to defer selection of actual materials and equipment to a
later date when additional information is available for evaluation. If necessary, additional
requirements will be issued by Change Order.

Types of Allowances may include the following (Refer to “Schedule of Allowances” included
at the end of this Section):

A Lump-sum Allowances.

2 Unit-cost Allowances.

3 Contingency Allowances.

Selection and Purchase:

g At the earliest practical date after award of the Contract, advise the Owner of the date
when the final selection and purchase of each product or system described by an

Allowance must be completed to avoid delaying the Work.

2 At the Owner's request, obtain proposals for each Allowance for use in making final
selections. Include recommendations that are relevant to performing the Work.

3 Purchase products and systems specifically selected (in writing) by the Owner.
Submittals:

A Submit proposals and recommendations for purchase of products or systems included
in Allowances, in form required for Change Order.

2 Submit invoices or delivery slips to show the actual quantities of materials delivered to
the site for use in fulfillment of each Allowance.
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2.6 Coordinate Allowance Work with related work to ensure that each selection is completely
integrated and interfaced with related work.

2.7  Lump-Sum Allowances and Unit-Cost Allowances:

A These Allowances shall cover the cost to the Contractor, less any applicable trade
discount, of the materials and equipment required by the Allowance delivered at the
site, and all applicable taxes.

2 The Contractor's costs for unloading and handling on the site, labor, installation costs;
overhead, profit and other expenses contemplated for the original Allowance shall be
included separately in the Contract Sum and not in the Allowance.

3 Whenever the cost is more than or less than the Allowance, the Contract Sum shall be
adjusted accordingly by Change Order:

1 Change Order Mark-up: The amount of each change arder resulting from final
selection of products and systems covered by an Allowance shall be the
difference between the Contractor’s purchase price amount and the Allowance,
and shall not include Contractor's mark-up (or subcontractor's mark-up) except
to the extent clearly demonstrated< (by Contractor) that either scope of
installation or nature of work required was changed from that which could have
been foreseen from description of Allowance and other information in Contract
Documents. No mark-up is permitted for selection of higher or lower priced
materials or systems, of same scope.and nature as originally indicated.

2 Change Order Data: Where applicable, include in each Change Order proposal
both the quantities of products being purchased and unit costs, along with total
amount of purchase to be made. Where requested, furnish survey-of-
requirements data to substantiate quantities. Indicate applicable taxes, delivery
charges, and amounts of applicable trade discounts.

2.8 Contingency Allowances:

A Use the Contingency Allowance only as directed for the Owner's purposes and only by
Change Orders that indicate amounts to be charged to the Allowance.

2 Change Orders authorizing use of funds from the Contingency Allowance, for
purchase of products and equipment, will include Contractor's related costs and
reasonable overhead and profit margins. These related costs include delivery,
installation, taxes, insurance, equipment rental, and similar costs.

3 At Project Closeout, credit unused amounts remaining in the Contingency Allowance to
the Owner by Change Order.

2.9 Unused Materials:

A Return unused materials to the manufacturer or supplier for credit to the Owner, after
installation has been completed and accepted.

2 When requested by the Owner, prepare unused material for storage by Owner where it
is not economically practical to return the material for credit. When directed by the
Owner, deliver unused material to the Owner's storage space. Otherwise, disposal of
unused material is the Contractor's responsibility.

ARTICLE 3: EXAMINATION

ALLOWANCES 01020 - 2



SANITARY SEWER REHABILITATION — OPEN CUT DIVISION OF PARKS AND RECREATION

3.1 Examine products covered by an Allowance promptly upon delivery for damage or defects.
ARTICLE 4: PREPARATION
4.1 Coordinate materials and their installation for each Allowance with related materials and
installations to ensure that each Allowance item is completely integrated and interfaced with
related work.
ARTICLE 5: SCHEDULE OF ALLOWANCES
5.1  Allowance No. 1: Include, in the Bid, the Lump Sum of $5,000 for the purchase of Bid ltem

No. 2 - Traffic Control as indicated on the Bid Form and as specified in_Division.1, Section
01025.

END OF SECTION 01020 — ALLOWANCES
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SECTION 01025 - MEASUREMENT AND PAYMENT

TABLE OF ARTICLES

ogkwNE

GENERAL

AUTHORITY

UNIT QUANTITIES SPECIFIED
MEASUREMENT OF QUANTITIES
PAYMENT

BID ITEMS

ARTICILE 1: GENERAL

A.

Payment for the work completed under this Contract will be made at the lump sum and unit
prices bid, which shall include the furnishing of all labor, tools, equipment and materials, and
performance of all work required to complete the project as indicated and specified in
accordance with all requirements of the Contract Documents and to the entire satisfaction of the
Owner’s Engineer.

All incidental and miscellaneous items, work, and materials for which no specific bid item is
shown and which are necessary to complete the project in accordance with the contract
documents and to maintain and/or repairthe work are incidental to the bid items listed below
and shall be done and furnished by the Contractor without extra charge.

ARTICILE 2: AUTHORITY

A.

The Contractor shall provide the services of a Delaware registered surveyor to take all
measurements and compute quantities. The Engineer will verify measurements and quantities.

ARTICILE 3: UNIT QUANTITIES SPECIFIED

A.

Quantities and measurements indicated in the Bid Form are for bidding and contract purposes
only. Quantities and measurements supplied or placed in the Work and verified by the Engineer
shall determine<payment. The State of DE is not liable to the Contractor for any additional
compensation based on any variance between the estimated quantities and the actual
quantities installed during the course of the Project. The Contractor shall be paid solely for the
actual quantities of items installed at the bid price.

If the actual Work requires more or fewer quantities than those quantities indicated, provide the
required quantities at the unit sum/prices contracted.

For Bid Iltems where a Quantity of zero (0) is indicated on the Bid Form, provide a Unit Price on
the Bid Form. The extended Total Price for that Bid Item will be zero as indicated on the Bid
Form. This Unit Price will be used for contingency purposes to adjust the Contract Amount,
should conditions encountered during construction make it applicable.

ARTICILE 4: MEASUREMENT OF QUANTITIES

A.

Lineal Foot

1. Measurement of lineal feet to be paid under this section shall be the actual number
of lineal feet of material installed in accordance with these specifications, measured
as described further in this section, complete, in place and accepted.
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2. The cost of any connections of couplings shall be included in the price bid per linear
foot for this item.

Square Yards

1. Measurement of square yards of material to be paid under this section shall be the
actual number of square yards of material installed in accordance with these
specifications, measured from end to end, complete, in place and accepted.

Cubic Yards

1. Measurement of cubic yards of material to be paid under this section shall be the
actual volume of cubic yards of material installed in accordance with these
specifications, measured from end to end, complete, in place and accepted.

2. The maximum payment width for pipe trenches shall be as shown on the drawings.

Each

1. The number of each item installed shall be measured on the actual number of each
unit installed in accordance with the plans‘and specifications, complete, in place and
accepted.

2. The cost of any incidentals shall beincluded inthe price bid for this item.

Lump Sum

1. This item will not be measured.

Tonnage

1. The quantity of tonnage to be measured will be the actual number of tons provided,

as documented by certified weight slips, complete, in place and accepted.

ARTICILE 5: PAYMENT

A.

Payment includes: Full compensation for all required labor, Products, tools, equipment, plant,
transportation, services and incidentals, erection, application or installation of an item of the
Work; overhead and profit.

Final payment for work governed by unit prices will be made on the basis of the actual
measurements and quantities accepted by the engineer multiplied by the unit price for work
which is incorporated in or made necessary by the work.

Lineal Foot

1. The number of lineal feet as determined above shall be paid for at the contract unit
price per lineal foot bid for this item.

Square Yards

1. The square yards of material as measured above shall be paid at the contract unit
price bid for the item.

Cubic Yards
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1. The cubic yards of material as measured above shall be paid at the contract unit
price bid for the item.

Each

1. The number of each item as determined above shall be paid for at the contract unit
price bid for the item.

Lump Sum

1. The contract lump sum price will be made under this item in proportion to the amount
of work done as determined by the Engineer.

Tonnage

1. Tonnage will be paid at the contract unit bid price for this item upon receipt of

certified weight slips.

ARTICILE 6: BID ITEMS

A.

B.

C.

Bid Item 1- Mobilization

1.

Measurement — This item will not be measured. The Lump Sum payment for this
item will be full compensation for-providing. initial services and facilities required to
mobilize for and commence the work of this project as shown, specified and required
to provide a complete project.

Payment: The paymentfor mobilization will be made at 50 % on the first payment
requested with the remainder paid in even monthly increments spread out over the
Contract Time. Costs to'be-included under this item shall include such items as
bonds, insurance, shop drawings, submittals, temporary facilities and controls,
permits, progress schedules, notifications along with other costs and incidentals
associated with initiating the work. The maximum amount bid for this item shall not
exceed 5% of the total of Bid Item No. 2 to Bid Item No. 28.

Bid Item 2 - Traffic Control

1.

Bid Item

1.

Measurement — The lump sum payment for this item is for the control of traffic
throughout the course of the project in accordance with the latest edition of the
Delaware Manual on Uniform Traffic Control Devices.

Payment — Payment will be based upon completion of the work in accordance with
the DE MUTCD, Plans and Specifications. The price bid shall include, but not be
limited to furnishing, transporting and setting up all lights, signs, flags, equipment,
materials and labor including flagmen when required to complete the work in
accordance with the latest edition of the Delaware Manual on Uniform Traffic Control
Devices. At least one lane of the roadway must remain open to vehicular traffic at all
times.

A Lump-Sum Allowance of $5,000 has been established for this item, Refer to Bid
Form and Section 01020 — Allowances.

3 — Bypass Pumping

Measurement — This item will not be measured. The lump sum payment for this item
will be full compensation for all work related to the bypass pumping of sewage
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around the work in accordance with the plans and specifications. Payment will be
based upon percentage of Bypass Pumping completed in accordance with the Plans
and Specifications as determined by the Engineer.

Payment - The contract lump sum price will be paid under this item in proportion to
the amount of work done as determined by the Engineer. The price bid shall include,
but not be limited to: furnishing and setting up all equipment, labor, and materials
necessary to control flow and pump sanitary sewage around the work and segments
of pipe being replaced including the bypass pumping of sewage from main line pipe
and laterals; energy required for power equipment; temporary installation of by-pass
pipes under the pavement of cross streets as may be required for traffic; re-paving of
cross streets after removal of temporary by-pass pipes; notifications and
coordination with affected Park facilities and buildings, construction facilities and
temporary controls and all other necessary equipment, work, and materials required
to accomplish sewage by-passing until completion of the work in accordance with the
Plans and Specifications.

D. Bid Item 4 — Restoration

1.

Measurement — This item of work will not beimeasured. The Lump Sum payment for
this item will be full compensation for all work related to provide the temporary and
permanent restoration of the project.work area in' accordance with the contract
documents, complete, in place and accepted. Payment will be based upon
percentage of Restoration completed in accordance with the Plans and
Specifications as determined by the Engineer.

Payment - The contract lump sum pricewill be paid under this item in proportion to
the amount of work done as determined by the Engineer. The price bid shall include,
but not be limited to: furnishing and setting up all equipment, labor, and materials
necessary to restore the project site in accordance with the requirements of the
contract documents including notifications, coordination, environmental protection,
the restoration of incidental obstructions to original or better conditions including
concrete curb and sidewalk, temporary seeding, permanent seeding, temporary
paving, removal of E&S Controls, storage facilities, clean up, restoration of staging
areas, removal and proper disposal of surplus materials, restoration, construction
facilities-and temporary controls and all other work necessary to restore areas
disturbed by construction.

E. Bid Item 5 — Erosion and Sediment Control

1.

Measurement — This item of work will not be measured. The Lump Sum payment for
this item will be full compensation for all work related to provide the temporary and
permanent erosion and sediment control at the project work area in accordance with
the contract documents, complete, in place and accepted. Payment will be based
upon percentage of E&S Control completed in accordance with the Plans and
Specifications as determined by the Engineer.

Payment - The contract lump sum price will be paid under this item in proportion to
the amount of work done as determined by the Engineer. The price bid shall include,
but not be limited to: furnishing and setting up all erosion and sediment control
measures when required to complete the work in accordance with the latest edition
of the Delaware Erosion and Sediment Control Handbook.

F. Bid Item 6 — Provide 6” to 8” PVC Gravity Sewer Pipe
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Measurement - Measurement of lineal feet to be paid under this section shall be the
actual number of lineal feet of SDR 35 PVC gravity sewer pipe installed in
accordance with the plans and specifications, measured along the centerline of
installed pipe from center of manhole to center of manhole. The depth of the pipe
shall be calculated by averaging the depth of the upstream and downstream
manhole measured from the flow channel invert up to existing finished grade.

Payment — The number of lineal feet as determined above shall be paid for at the
contract unit price bid per lineal foot for 6” to 8" SDR 35 PVC gravity sewer pipe
installed and tested per the requirements of the Contract Documents. The unitprice
bid for these items will be full compensation for providing all .labor, material,
equipment, tools and incidentals necessary to furnish and install the pipe including
notifications, test pits to locate utilities, saw cutting and_removal of existing
bituminous and/or concrete roadway surface and base pavement, sidewalk, curb,
excavation, shoring, removal and disposal of existing pipe, soil & concrete
structures, dewatering, the placement of AASHTO # 57 stone bedding around main
and lateral pipes, the coupling to existing pipe with Ford Ultraflex Couplings, backfill
with acceptable existing material, compaction,<testing of backfill, placement of
GABC, temporary paving, CCTV inspection of pipe after placement and all other
items of work necessary to furnish and install the gravity piping per the plans and
specifications.

Bid Iltem 6A — 6" to 8" PVC Gravity Sewer Pipe from 0’-0” to 6’-0" Deep
Bid Item 6B — 6" to 8” PVC Gravity Sewer Pipe from 6’-1" to 10’-0" Deep” Deep

The measurement and payment for the replacement of concrete road base if
required, Type C Borrow, and the replacement of asphalt paving is not included in
this Bid Item and is measured and paid under separate bid items.

G. Bid Item 7 — New 4” and 6” PVC.Gravity Sewer Lateral Connections

1.

Measurement — Measurement of lineal feet to be paid under this section shall be the
actual number of lineal feet of SDR 35 PVC gravity lateral pipe installed in
accordance with the plans and specifications, measured along the centerline of
installed pipe from.center of sewer main to center of proposed clean out.

Payment — The number of lineal feet as determined above shall be paid for at the
contract unit price bid per lineal foot for 4” and 6” SDR 35 PVC gravity sewer lateral
pipe installed and tested per the requirements of the Contract Documents. The price
bid to install and connect the 4” and 6” PVC lateral pipes shall include but not be
limited to all work necessary to locate the existing lateral pipes to verify size, location,
depth and material, naotifications, saw cutting and removal of existing bituminous
and/or concrete roadway pavement, sidewalk, curb, test pits to locate existing
utilities, excavation, shoring, dewatering, removal and legal disposal of existing pipe,
the installation of new 4” and 6” PVC lateral piping, AASHTO #57 stone bedding and
initial backfill, connection to existing lateral pipes with Ford Ultraflex couplings, the
installation of new clean outs and clean out boxes furnish, backfill with existing
material, compaction, testing of backfill, GABC, disposal of existing material,
temporary paving, testing, CCTV inspection of pipe after placement and all other
items incidental and necessary to complete the work as specified and shown in the
contract documents.

The measurement and payment for the replacement of concrete road base if
required, Type C Borrow, and the replacement of asphalt paving is not included in
this Bid Item and is measured and paid under separate bid items.
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H. Bid Item 8 — Pre Cast Concrete Manholes

1.

Measurement — Measurement will be based on the actual number of new precast
concrete manholes 0’-0" to 6’-0” deep installed per the requirements of the contract
documents plus the additional vertical footage of manholes over 6-0" deep
measured from interior downstream invert to top of precast manhole structure.

Payment — Payment will be based on the contract unit price bid for each new
manhole installed plus the additional vertical footage for manholes greater than 6’-0"
deep as measured above. The price bid to install manholes includes all work
necessary to remove and legally dispose of the existing manhole or precast
concrete structure, furnish and install the new manhole per the requirements of the
Contract Documents including a physical survey of manholes to be replaced to
determine configuration of flow channel and coordination with precast supplier to
provide the correct configuration, notifications, test pits to locate existing utilities, saw
cutting and removal of existing bituminous and/or concrete roadway pavement,
sidewalk, curb, excavation, shoring, dewatering, removal and disposal of existing
structure and soil material, furnishing and placement of new manhole, AASHTO #
57 stone bedding, Ford Ultraflex couplings to existing pipe as required, interior drop
piping, testing, GABC, manhole grade adjustment, manhole frame and cover,
installation of a concrete collar per details on plans, temporary paving, permanent
paving and all other items incidental and necessary to complete the work as
specified and shown in the contract documents.

The furnishing and placement.of new manhaole frames and covers on manholes to
be replaced is incidental to the replacement of the manhole replacement or addition
and will not be measured and paid separately.

Bid Iltem 8A — 4’-0" Diameter Manhole at 0’-0" to 6’-0” Deep.
Bid Iltem 8B — 4'-0” Diameter Manhole Per Vertical Foot Greater Than 6’-0” Deep.
Bid Item 8C — 5’-0” Diameter Manhole at 0’-0” to 6”-0” Deep
Bid Item 8D = 5’-0” Diameter Manhole Per Vertical Foot Greater Than 6”-0" Deep

I Bid Item 9 — Replace Manhole Frame and Cover

1.

Measurement - Measurement will be based on the actual number of manhole frames
and covers replaced complete, in place and accepted.

Payment - The number of each item as determined above shall be paid for at the
contract unit price bid for this item. The unit price bid for this item will be full
compensation for providing all labor, products, material, equipment, tools and
incidentals necessary to replace the manhole frames and covers as specified
including but not limited to notification of Park personnel, saw cutting and removal of
existing bituminous and/or concrete roadway pavement, sidewalk, curb, base
course, concrete collar, loose brick and mortar, existing manhole frame and cover,
grade rings to top of precast (if precast manhole) and disposal of all material
including soil generated during the demolition. Also included in this item shall be
costs to furnish and install new manhole frames and covers, the reconstruction or
replacement of the top 1'-0” of brick chimneys with brick or precast concrete grade
adjustment rings, concrete collars, stainless steel hardware, Infra-Risers, Flex Coat
Chimney Seal, backfill with existing material, compaction and testing of backfill,
temporary paving, permanent paving, tack coat, any necessary surface preparation,
curb and sidewalk replacement (where applicable), and anything else necessary for
or incidental to complete this work in accordance with the plans and specifications.
The unit price bid for this item also includes the placement of additional concrete
grade rings during the process described above to raise the top elevation of
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manholes (0" to 6”) if necessary and as directed by the Engineer to provide positive
drainage away from the manholes.

Separate measurement and payment for the replacement of concrete road or
road base if required, and the replacement of asphalt paving will not be made on
this Bid Item and is considered incidental to the work of this Bid Item.

Bid Item 9A - Replace Manhole Frame and Cover in Roadway
Bid Item 9B - Replace Manhole Frame and Cover out of Roadway
Bid Item 9C — Raise Elevation of Existing Manhole Greater than 0’-6".

In cases where it is necessary to raise the top elevation of an existing manhole
greater than the 6" referenced above, a per VF Bid Item has been included to
construct the additional chimney section of the manhole measured from the top of
the brick in the existing manhole (plus 6”) to the bottom of the existing frame and
cover. The per VF costincludes the cost to furnish and install additional grade rings,
add to the depth of the concrete collar to encompass grade rings, furnish and place
additional backfill material meeting the requirements of Type C Borrow material, and
furnish and apply additional flex coat chimney seal to completely cover all grade
rings.

Bid Item 9D — Manhole Chimney Reconstruction in Excess of 12"

In cases where it is necessary to re construct more than 12" of the top of the existing
manhole, a per VF Bid Item has‘been included to reconstruct the additional section
of the manhole measured from 1’0" below the top of the brick in the existing
manhole to the bottom of the reconstructed portion of the manhole. The per VF cost
includes the cost to remove the existing manhole material and the cost to furnish and
install additional grade rings or brick as appropriate, furnish and place additional
backfill material meeting the requirements of Type C Borrow material, and furnish
and apply additional flex coat chimney seal to completely cover all grade rings.

J. Bid Item 10 — Provide Access Paint to Existing Concrete Structure

There are cases where existing precast concrete structures are covered with solid precast
concrete slabs, woodenboards or steel plates and other temporary or solid materials. Most
of these structures are rectangular, cast in place concrete vaults. It is the intent of this Bid
Item to reimburse the Contractor for the labor, materials and equipment used to retrofit each
structure with a new access facility per the details attached to the Contract Documents.

1.

Measurement - Measurement will be based on the actual number of access points
provided complete, in place, and accepted.

Payment - The number of each item as determined above shall be paid for at the
contract unit price bid for this item. The unit price bid for this item will be full
compensation for providing all labor, products, material, equipment, tools and
incidentals necessary to provide access points as indicated on the Project Details
attached to the Contract Documents including but not limited to notification of Park
personnel, saw cutting and removal of existing bituminous and/or concrete roadway
pavement, sidewalk, curb, base course, concrete collar, loose brick and mortar,
existing cover material, sawcutting of the existing concrete structure when required
and the legal disposal of all material including soil generated during the demolition.
Also included in this item shall be costs to measure each structure to determine the
size of proposed flat top, furnish and install new concrete flat top (cast in place or
precast concrete) on cast in place structures including all incidentals required to
complete the work per the Contract Documents including but not limited to the
furnishing and placement of a new flat top slab with manhole frame and cover,
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backfill with existing material meeting the requirements of Type C Borrow backfill,
compaction, temporary paving, permanent paving, tack coat, any necessary surface
preparation, curb and sidewalk replacement (where applicable), and anything else
necessary for or incidental to complete this work in accordance with the plans and
specifications.

Separate measurement and payment for the replacement of concrete road or
road base if required, and the replacement of asphalt paving will not be made on
this Bid Item and is considered incidental to the work of this Bid Item.

Bid Item 10A — Type | Access Point, Precast Concrete Slab
Bid Item 10B — Type Il Access Point, Precast Concrete Slab

K. Bid Item 11 - Well Pointing

Dewatering is considered incidental to all Bid Items described. in this Specification Section
and in the Drawings, however “Well Pointing” may be<required to properly dewater
excavations. Dewatering by well pointing involves installing a series of small PVC or steel
wells (well points) into the ground about 1.5 inches in diameter. Each well point is connected
to a common header pipe. The header pipe is then connected to.a pump with a large amount
of vacuum power. The vacuum power produced by the pump sucks the ground water up
through thin slits cut into the walls of the well points. The water then travels to the header
pipe, through the pump and is discharged through an outfall line away from the site. The
Contractor shall assume the well points are driven about 3 feet apart to the depth required to
dewater a 15’-0" deep trench with a static groundwater table at existing grade.

1. Measurement —Well Pointing shall be paid on a linear foot basis. The linear footage
for this item shall equal-to the linear footage of sewer pipe being installed for which
well pointing is required, regardless of the actual footage of well pointing installed to
achieve the necessary dewatering. Well pointing for manholes, or other items will be
included in the footagefor the pipe therefore, no additional footage will be calculated
for these items. Well pointing for laterals will only be paid if additional well point
piping is required and installed specifically for lateral excavation.

2. Payment - The number of linear feet of well pointing measured as described above
shall bepaid at the contract price for this item which price and payment shall
constitute full compensation for all labor, equipment, materials, tools, coordination
with DNREC, permit preparation and application to DNREC for withdrawal and
discharge permits, well point and header piping, sound attenuated vacuum
pump/pumps, notifications, noise control, restoration to areas disturbed by well
pointing equipment and discharge piping and incidentals required to keep the
excavation dry for the entire period needed to complete the work described in the
Contract Documents. The price shall include all items identified in the above
description of work without regard to the time needed to achieve the necessary
dewatering. The duration of the well point operation will not, therefore, be factored
into the payment for this item.

L. Bid Item 12 — Hot Mix Patching — Road & Trail
It is the intent of the Contract Documents that all Hot Mix Patching except on Manhole to
Manhole sewer main line replacements be incidental to other individual bid items. For
Manhole to Manhole sewer main line replacements a Square Yard Bid Item for Hot Mix
Patching is included below.

Hot Mix patching associated with manhole frame and cover replacements, providing access
points on existing structures, manhole abandonment, pipe abandonment, well pointing,
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bypass pumping, etc. is incidental to those bid items. This bid item covers the hot mix
patching associated with the open cut removal and replacement of pipe from manhole to
manhole.

1. Measurement - Measurement of square yards of material to be paid under this
section shall be the actual number of square yards of material installed in
accordance with these specifications, measured from end to end for a maximum
trench payment width of 7°-0” regardless of the actual disturbed area, complete, in
place and accepted.

Those areas removed or damaged outside of the maximum payment width shall be
replaced at no additional cost to the Owner.

2. Payment - The square yards of Hot Mix Patching as measured above shall be paid
at the contract unit price bid for the item. Price shall include full compensation for
saw cutting existing pavement, pavement removal, removing pavement base
(asphalt and / or concrete) material, replacing pavement base to the depth shown on
the Project Details in the Contract Documents; furnishing and placing hot mix
bituminous concrete in accordance with DELDOT Standard Construction
Specifications, striping and other incidentals required to.complete the work per the
requirements of the Contract Documents.

Bid Item 12A - Hot-Mix, 1 Square Yard by 3 Inches thick.

Bid Item 12B - Hot-Mix, Square Yard-Inch (1 Square Yard by 1 Inch thick) to adjust
(add or deduct) Bid Item 12A for any areas of pavement where actual thickness of
Hot-Mix is greater or less than 3'inches:

M. Bid Item 13 - Portland Cement Concrete Road Base

Portland Cement Concrete Road Base shall consist of the placement of Portland Cement
Concrete, constructed on a prepared subbase in accordance with these specifications, the
details on the plans and the requirements of the DELDOT “Standard Specifications for Road
and Bridge Construction,” Section 812 entitled “Portland Cement Concrete”, and in close
conformity to'the lines, grades, thickness indicated.

It is the intent-of the Contract Documents that all Portland Cement Concrete Road Base
except on Manhole to Manhole sewer main line replacements be incidental to other individual
bid items listed above. For Manhole to Manhole sewer main line replacements a Square Yard
Bid Item for Portland Cement Concrete Road Base below.

Portland Cement Concrete Road Base associated with manhole frame and cover
replacements, providing access points on existing structures, manhole abandonment, pipe
abandonment, well pointing, bypass pumping, etc. is incidental to those bid items. This bid
item covers the Portland Cement Concrete patching associated with the open cut removal
and replacement of pipe from manhole to manhole.

1. Measurement - The method of measurement shall be in square yards to the depth
indicated for material installed in accordance with these specifications, measured
from end to end for a maximum trench payment width of 7'-0” regardless of the
actual disturbed area, complete, in place and accepted.

Those areas removed or damaged outside of the maximum payment width shall be
replaced at no additional cost to the Owner.
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Payment - The basis of payment shall be in square yards and shall include the
furnishing and placement of all incidentals necessary to complete this item in
accordance with the plans and specifications and DELDOT “Standard Specifications
for Road and Bridge Construction,” Section 812 entitled “Portland Cement Concrete”
including the installation of dowels to the existing concrete Road Base.

Bid Item 13A - Portland Cement Concrete, 1 Square Yard by 12 Inches thick.
Bid Item 13B - Portland Cement Concrete, Square Yard-Inch (1 Square Yard by 1

Inch thick) to adjust (add or deduct) Bid Item 13A for any areas of pavement where
actual thickness of Portland Cement Concrete is greater or less than 12 inches.

N. Bid Item 14 — Abandon Existing Manholes In Place

The abandonment shall be accomplished by saw cutting the asphalt or concrete surface
around the manhole if in paving, removing asphalt and / or concrete base material, removing
the existing cone section or at least 2’-0” off the top of the manhole.if constructed of brick,
filling the remainder of the MH with concrete and materialimeeting the requirements Type C
Borrow material, compacted and tested in accordance with the requirements of the Contract
Documents.

1.

Measurement - Measurement will be based on the actual number of existing
manholes abandoned in place and accepted.

Payment - The number of each item as determined above shall be paid for at the
contract unit price bid for this item. The unit price bid for this item will be full
compensation for providing all labor, Products, material, equipment, tools and
incidentals necessary.to-abandon existing manholes as specified including but not
limited to saw cutting and removal of existing bituminous and/or concrete roadway
pavement, sidewalk, curb,-base course, concrete collar, brick, cone section and
existing manhole frame and cover, and disposal of all material including soil
generated during the demolition. Also included in this item shall be costs to furnish
and place’ backfill material meeting the requirements of Type C Borrow backfill,
compaction, temporary paving, permanent paving, tack coat, any necessary surface
preparation, curb and sidewalk replacement (where applicable), topsoiling, fertilizing,
seeding, mulching, and anything else necessary for or incidental to complete this
work in accordance with the plans and specifications.

Separate measurement and payment for the replacement of concrete road or
road base if required, and the replacement of asphalt paving will not be made on
this Bid Item and is considered incidental to the work of this Bid Item.

0. Bid Item 15 — Abandon Existing Pipe In Place

1

Measurement - Measurement will be based on the actual number of cubic yards of
flowable fill placed to properly abandon pipe and manholes.

Payment — Payment will be based on the unit bid price per cubic yard to properly fill
pipes to be abandoned per the requirements of the Contract Documents. All work
required to gain access to the abandoned pipe, disconnect pipe from existing
manholes, construct appropriate bulkheads and pipe ends and inside manholes,
vents, furnish and place the flowable fill, restore the work area and to satisfy these
Specifications shall be incidental to this Bid Item and shall not be measured and paid
separately.
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Q.

Separate measurement and payment for the replacement of concrete road or
road base if required, and the replacement of asphalt paving will not be made on
this Bid Item and is considered incidental to the work of this Bid Item.

Bid Item 16 — Subsurface Utility Investigation & Location.

The Contractor will be required to retain the services of a Utility Locating firm acceptable to the
Engineer to investigate, trace and mark out the location of all buried utilities at the site in the
location of existing sanitary sewer pipe and manholes scheduled to be removed and replaced or
abandoned in accordance with the Contract Documents. The location of existing utilities-shall
be verified by test pit.

Bid Item 16A - Utility Locating Firm

1. Measurement — Measurement for this item will"be based on the actual
number of hours the Utility Locating Firm works to investigate and mark out the
location of existing buried utilities in areas designated for the open cut removal and
replacement or abandonment of existing sewer pipe and manholes. The Owner will
not be responsible to reimburse the Contractor for time related to equipment
failures or inefficiencies and lost time due to poor planning. The Engineer will
determine the hours to be paid under this item.

2. Payment - The hours worked as determined above shall be paid for at the
contract unit price bid per hour ofiinvestigative work required to locate and mark out
existing buried utilities at the site in areas designated for the open cut removal and
replacement or abandonment of existing sewer pipe and manholes, and shall
include, but not be limited to the furnishing of a Utility Locating Firm, all materials,
labor and all other incidental items required to complete the investigation required to
locate, trace and mark out the location of buried electric, telecommunications, fibre
optic, water and‘sewer force mains in Cape Henlopen State Park. The Contractor
is responsible for repair of any utilities damaged by their construction activity, to the
satisfaction of the Owner at no additional cost to the Owner.

Bid Item 16 B — Test Pits

1. Measurement - Measurement will be based on the actual number of Test
Pits completed, in place and accepted.

2. Payment - The number of each item as determined above shall be paid for
at the contract unit price bid for this item. The unit price bid for this item will be full
compensation for providing all labor, Products, material, equipment, tools and
incidentals necessary to excavate and restore test pits for utilities in accordance
with these Contract Documents complete, in place and accepted. The work
includes but is not limited to notification of Park personnel, saw cutting and removal
of existing bituminous and/or concrete roadway pavement, sidewalk, curb, asphalt
base course and disposal of all material including soil generated during the
demolition. Also included in this item shall be cost to excavate the test pit, properly
identify the existing utility, record its location, backfill the excavation, installation of
identification warning tape, material meeting the requirements of type C backfill full
depth of excavation, moisture and density control. replacement of concrete or
asphalt base course, temporary paving, permanent paving, tack coat, any
necessary surface preparation, curb and sidewalk replacement (where applicable),
topsoiling, fertilizing, seeding, mulching, and anything else necessary for or
incidental to complete this work in accordance with the plans and specifications.

Bid Iltem 17 — Dye Testing Service Connections
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It may be necessary for the Contractor to dye test service connections prior to re connecting
to an existing lateral pipe to determine if an existing service connection is live or abandoned.

1. Measurement - Measurement will be based on the actual number of existing service
connections dye tested complete, in place and accepted.

2. Payment — The number of each item as determined above shall be paid for at the
contract unit price bid for this item. The unit price bid for these items. will be full
compensation for providing all labor, material, equipment, tools and incidentals
necessary to complete the dye testing including notifications, coordination with Park
Staff, construction facilities and temporary controls including a source of water.and
all other items of work necessary to complete the dye testing required by the
Engineer.

R. Bid Item 18 — Pipe Plug / Pipe Abandonment

The construction of a concrete or brick bulkheads inside pipes discovered in manholes and to
be abandoned as directed by the Engineer along with existing pipes to be capped for future
use. This pay item is not intended to be used on pipes segments scheduled to be filled with
flowable fill. The plugging or bulkheading of pipes scheduled to be filled is incidental to the
Flowable Fill bid item.

1. Measurement - Measurement will'be based on the number of pipes plugged with
concrete or bulkheaded with brick.

2. Payment - The number of each item as determined above shall be paid for at the
contract unit price bid-for that item. The unit price bid for this item will be full
compensation for providing all labor, material, equipment, tools and incidentals
necessary to prepare existing.surfaces and fill or bulkhead pipes to be abandoned as
directed by the Engineer.

Bid ltem/18 A — Detail #7
Bid Iltem'18 B — Detail #8

S. Bid Item 19 — Manhole / Precast Concrete Structure Rehabilitation - Pipe Penetration,
Wall, Base Section Grouting

1. Measurement - Measurement will be based on the actual number of joints, base
sections, pipe penetrations grouted to stop infiltration into the structures per the
requirements of the contract documents and accepted.

2. Payment - The number of each item as determined above shall be paid for at the
contract unit price bid for this item. The unit price bid for this item will be full
compensation for providing all labor, Products, material (except grout), equipment,
tools and incidentals necessary to pressure grout and chemically seal manhole base
sections, walls and pipe penetrations. The bid item also includes clean up, removal
of excess grout from the mainline sewer, disposal of debris and record keeping. The
gallons of grout used will be paid separately under another bid item.

Bit Item 19A — Pressure grouting a precast concrete base section. A base section
includes all pipe penetrations at the bottom of the manhole or rectangular structure,
the trough and the joint at the wall / bench interface.

Bid Item 19B — Pressure grouting a precast concrete joint or pipe penetration (above
the base section)
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Bid Item 19C — Pressure grouting a brick manhole base section. A brick manhole
base section includes all pipe penetrations at the bottom of the manhole, the trough,
bench and 18” up the wall measured from the bench of the manhole.

Bid Item 19D - Pressure grouting a brick manhole wall section. Measurement and
Payment will be based on each row of holes drilled and pressure grouted in brick
manholes similar to a wall joint in a precast concrete manhole at 24 inch intervals.

T. Bid Item 20 — Manhole Rehabilitation — Manhole / Structure Patching and Lining O to.6’-0”
Deep
1. Measurement - Measurement will be based on the number _of structures lined in

accordance with the contract documents and accepted from a depth of.0’-0"to 6’-0"
measured vertically in linear feet from the manhole invert.

Payment - The number of each item as determined above shall be paid for at the
contract unit price bid for that item. The unit price bid for this item will be full
compensation for providing all labor, material, equipment, tools and incidentals
necessary to prepare existing surfaces and apply the specified coatings to the
interior of the manholes as described in the specifications. The unit price also
includes water, notifications, wall & bench cleaning, patching, disposal of debris, flex
coat chimney seal, reconstruction and lining of benches and inverts, environmental
protection, testing, warranty inspections and testing and other items and incidentals
required to apply the fiber reinforced cementitious lining material in accordance with
the specifications.

u. Bid Iltem 21 — Manhole Rehabilitation — Manhole Patching and Lining Over 6’-0” Deep

1.

Measurement - Measurement of the vertical feet for this Bid Item to be paid under
this section shall be‘the actual number of vertical feet of manhole lined in
accordance with the specifications over and above a manhole depth of 6’-0” as
described /above measured vertically in linear feet from the manhole invert and in
accordance with the contract documents, complete, in place and accepted.

Payment- The number of vertical foot of liner as determined above shall be paid for
at the contract unit price bid per vertical foot above the base bid depth of 6’-0". The
unit price bid for this item will be full compensation for providing all labor, material,
equipment, tools and incidentals necessary to prepare existing surfaces and apply
the specified coatings to the interior of the manholes as described in the
Specifications. The unit price also includes water, notifications, wall cleaning,
patching, disposal of debris, environmental protection, testing, warranty inspection
and testing and other items and incidentals required to apply the fiber reinforced
cementitious lining material in accordance with the specifications.

V. Bid Item 22 — Grout

1.

Measurement — The quantity of grout will be measured by the actual number of
gallons of grout used to stop active infiltration into the existing pipe to be tested and
sealed and manholes to be pressure grouted under this project.

Payment — The unit price for this item has been fixed by the Engineer at $9.00 per
gallon of grout which will be full compensation for providing all labor, material,
equipment, tools, construction facilities and temporary controls and incidentals
necessary to furnish the grout to seal points of suspected or active infiltration into
pipe and structures.
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W. Bid Item 23 — Type C Borrow Backfill

It is the intent of the Contract Documents that the Contractor properly dewater excavations
and re-use existing excavated material to backfill excavations per the requirements of the
Contract Documents. In cases where an excavation has been properly dewatered and the
existing excavated material does not meet the requirements of Type C Borrow, the
Contractor, as directed by the Engineer, shall import borrow material meeting the
requirements of Type C Borrow as defined by DelDOT and place and compact the Borrow
backfill material per the requirements of the Contract Documents.

1. Measurement - Measurement of cubic yards of material to be paid under this section
shall be the actual number of cubic yards of material installed in accordance with
these specifications, measured from end to end for a maximum trench payment
width of 5’-0” regardless of the actual amount of borrow material placed complete, in
place and accepted.

Those areas removed or disturbed outside of theimaximum payment width requiring
the installation of Borrow backfill shall be replaced at no additional cost to the Owner.

2. Payment - The cubic yards of Type C Borrow Backfill as' measured above shall be
paid at the contract unit price bid for the item. Price shall include full compensation
for the removal and disposal of existing excavated material, the furnishing and
placement of imported Type C Borrow material, compaction of borrow, testing of
backfill and other incidentals required to.complete the work per the requirements of
the Contract Documents.

X. Bid Item 24 - Undercut

It is the intent of the Contract Documents that the Contractor properly dewater excavations
and furnish and place 6” of AASHTO # 57 stone bedding per the typical trench details. In
cases where an excavation has been properly dewatered and through no fault of the
Contractor the existing subgrade greater than 6” below the bottom of the proposed pipe is not
suitable as determined by the Engineer, the Contractor as directed by the Engineer shall
undercut these areas .and.replace the unsuitable material with additional AASHTO # 57
stone.

1. Measurement - Measurement of cubic yards of material to be paid under this section
shall be the actual number of cubic yards of material installed in accordance with
these specifications, measured from end to end for a maximum trench payment
width of 4’-0" regardless of the actual amount of AASHTO # 57 stone placed
complete, in place and accepted.

Those areas removed or disturbed outside of the maximum payment width requiring
undercut shall be replaced at no additional cost to the Owner.

2. Payment - The cubic yards of undercut as measured above shall be paid at the
contract unit price bid for the item. Price shall include full compensation for the
removal and disposal of existing excavated material, the furnishing and placement of
additional AASHTO #57 stone backfill material and other incidentals required to
complete the work per the requirements of the Contract Documents.

Y. Bid Item 25 — Construct Concrete Flow Channel
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There are existing manholes and precast concrete vaults that do not have flow channels on
the inside of the structures. The intent of this Bid Item is to construct cast in place concrete
flow channels in these structures.

1. Measurement - Measurement will be based on the number cast in place flow
channels constructed complete, in place and accepted.

2. Payment - The number of each item as determined above shall be paid for at the
contract unit price bid for that item. The unit price bid for this item will be full
compensation for providing all labor, material, equipment, tools and incidentals
necessary to construct precast concrete flow channels inside structures and includes
by pass pumping, cleaning of existing structure to receive concrete, pouring and
shaping concrete to construct a smooth concrete flow channel free of rough edges,
obstructions, high points, etc, curing and all other incidental items:required to
construct a free flowing cast in place concrete flow channel.in accordance with the
specifications.

Z. Bid Item 26 — Install Drop Pipe in Existing Structure

There are existing manholes and concrete structures within the Project area that will require
the Contractor to furnish and install a drop pipe connection on the inside of their structure.

1. Measurement - Measurement will be based on<the actual number drop pipes
furnished and installed per the details on the Contract Drawings complete, in place
and accepted.

2. Payment - The number of each item as determined above shall be paid for at the
contract unit price bid-for that item. The unit price bid for this item will be full
compensation for providing all labor, material, equipment, tools and incidentals
necessary to furnish andinstall drop pipe connections per the details on the Contract
Drawings including allincidental items required to complete the work.

Al. Bid Iltem 27 -— Sanitary Sewer Spot Repairs

This bid item includes repair of deficiencies in the existing pipe that are required to facilitate
the installation‘of the CIPP Main Line and CIPP Lateral Liners to be installed on a separate
project.

1. Measurement - Measurement will be based on the actual number of spot repairs
completed, in place and accepted.

2. Payment — The number of each item as determined above shall be paid for at the
contract unit price bid for this item. The unit price bid for these items will be full
compensation for providing all labor, material, equipment, tools and incidentals
necessary to complete the spot repairs including notifications, removal and disposal
of existing paving and base material including concrete road base if present,
excavation, shoring, removal and disposal of existing pipe, dewatering, the
installation of new SDR 35 PVC pipe & rigid couplings to existing pipe, bedding,
furnishing and placing material meeting the requirements of Type C Borrow backfill
full depth of pipe and compaction of backfill, testing of backfill, GABC, replacement
of concrete road base if present, temporary paving, permanent paving, restoration to
the existing surface, CCTV inspection of pipe after placement, construction facilities
and temporary controls and all other items of work necessary to complete the spot
repairs in accordance with the requirements of the Contract Documents. The
individual spot repairs are described in further detail on the “Open Cut Pipe
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Rehabilitation Table” under “Comments” included in the Appendices in the Project
Manual.

Bid Item 27A — Spot Repair of Broken Sewer Main between MH 1-16 and MH 1-15
Bid Item 27B —Spot Repair of Broken Sewer Main between MH 1-18 and MH 1-17
Bid Item 27C — Spot Repair to Offset Sewer Main between MH 1-21 and MH 1-20
Bid Item 27D — Spot Repair of Broken Sewer Main between MH 1-23-2 to MH 1-23-4
Bid Item 27E — Spot Repair to Remove Protruding Cast Iron Lateral and Replace
with PVC wye and Connection to Existing Lateral Pipe between MH 1-23<5 and MH
1-23-4

Bid Item 27F — Spot Repair to Remove Existing Protruding Cast Iron.Lateral between
MH 1-4 and MH 1-4-1

Bid Iltem 27G — Spot Repair to Repair Offset Sewer Main between MH 1-4 and MH
1-4-1

Bid Item 27H — Spot Repair to Re Locate Force Main Discharge between MH 1-4-4
and MH 1-4-1

B1. Bid Iltem 28 — Graded Aggregate Base Course (GABC) — Road & Trall

It is the intent of the Contract Documents that all Graded Aggregate Base Course (GABC)
under road and trails, except on Manhole to Manhole sewer main line replacements, be
incidental to other individual bid items. For Manhole to Manhole sewer main line
replacements a Square Yard Bid Item for GABC.is included below.

GABC under roads and trails associated with-manhole frame and cover replacements,
providing access points on existing structures, manhole abandonment, pipe abandonment,
well pointing, bypass pumping, etc. is incidental to those bid items. This bid item covers the
GABC under roads and trails associated with the open cut removal and replacement of pipe
from manhole to manhole.

3.

Measurement - Measurement of square yards of material to be paid under this
section shall be the actual number of square yards of material installed in
accordance with these specifications, measured from end to end for a maximum
trench.payment width of 7’-0” regardless of the actual disturbed area, complete, in
place and accepted.

Thoseareas removed or damaged outside of the maximum payment width shall be
replaced at no additional cost to the Owner.

Payment - The square yards of GABC under roads and trails as measured above
shall be paid at the contract unit price bid for the item. Price shall include full
compensation for removing and disposing of existing GABC material, providing
GABC to the indicated depth and compacting, and geotextile fabric, all in accordance
with DELDOT “Standard Specifications for Road and Bridge Construction,”

Bid Item 28A — GABC, 1 Square Yard by 8 Inches thick.
Bid Item 28B - GABC, Square Yard-Inch (1 Square Yard by 1 Inch thick) to adjust

(add or deduct) Bid Item 28A for any areas of GABC where actual thickness of
GABC is greater or less than 8 inches.

END OF SECTION 01025 - MEASUREMENT AND PAYMENT
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SECTION 01026 - UNIT PRICES

TABLE OF ARTICLES

1. RELATED DOCUMENTS

2. SUMMARY

3. UNIT PRICE SCHEDULE

ARTICLE 1: RELATED DOCUMENTS

1.1 Drawings and general provisions of the Contract, including General Conditions, Supplementary
General Conditions, General Requirements, and other Division-1 Specification Sections, apply to
this Section. Refer to Section 01025 - Measurement and Payment.

ARTICLE 2: SUMMARY

2.1 This Section specifies administrative and procedural requirements for Unit Prices.

A

A Unit Price is an amount proposed by Bidders and stated on the Bid Form as a price per
unit of measurement for payment for Work completed. A Unit Price may be used for
payment for Work that will be added to, or deducted from, the Contract Sum by Change
Order in the event the estimated quantities of Work required by the Contract Documents
are increased or decreased.

Unit Prices include all necessary material, labor, tools, equipment, overhead, profit and
applicable taxes.

Refer to individual Specification Sections for construction activities requiring the
establishment of Unit Prices. Methods of measurement and payment for Unit Prices are
specified in Section 01025 - Measurement and Payment.

2.2 Schedule: A"Unit Price Schedule" is included at the end of this Section. Specification Sections in
the Project Manual contain requirements for materials and methods necessary to achieve the
Work described under each Unit Price.

A

The Contractor shall provide the services of a Delaware licensed Professional Land
Surveyor to take all measurements and compute quantities. The Engineer will verify
measurements and quantities.

The Owner reserves the right to reject the Contractor's measurement of work-in-place
that involves use of established Unit Prices, and to have this Work measured by an
independent surveyor acceptable to the Contractor at the Owner's expense.

ARTICLE 3: UNIT PRICE SCHEDULE

Refer to Section 00300 — Bid Form and Section 01025 - Measurement and Payment.

UNIT PRICES

END OF SECTION 01026 - UNIT PRICES
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SECTION 01040 - PROJECT COORDINATION

TABLE OF ARTICLES

RELATED DOCUMENTS

SUMMARY

COORDINATION

NOTIFICATIONS

SUBMITTALS

GENERAL INSTALLATION PROVISIONS
CLEANING AND PROTECTION

Ok LwWNE
=

ARTICLE 1: RELATED DOCUMENTS

1.1 Drawings and general provisions of the Contract, including General Conditions, Supplementary
General Conditions, General Requirements, and other Division-1 Specification Sections, apply to
this Section

ARTICLE 2: SUMMARY

2.1 This Section specifies administrative and supervisory requirements necessary for Project
Coordination including, but not necessarilylimited to:

Coordination.

Notification.

Administrative and Supervisory Personnel.
General Installation Provisions.

Cleaning and Protection.

abrdwiNk

2.2  Field engineering is included in Section "Field Engineering".

2.3. Progress meetings, coordination meetings and pre-installation conferences are included in
Section "Project Meetings".

2.4. Requirements for the Contractor's Construction Schedule are included in Section "Submittals".
ARTICLE 3: COORDINATION
3.1 _Coordination: Coordinate construction activities included under various Sections of these
Specifications to assure efficient and orderly installation of each part of the Work. Coordinate
construction operations included under different Sections of the Specifications that are
dependent upon each other for proper installation, connection, and operation.
A Where installation of one part of the Work is dependent on installation of other
components, either before or after its own installation, schedule construction activities in
the sequence required to obtain the best results.

2 Where availability of space is limited, coordinate installation of different components to
assure maximum accessibility for required maintenance, service and repair.

3 Make adequate provisions to accommodate items scheduled for later installation.

3.2  Where necessary, prepare memoranda for distribution to each party involved outlining special
procedures required for coordination. Include such items as required notices, reports, and
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attendance at meetings.

A Prepare similar memoranda for the Owner and separate Contractors where coordination
of their Work is required.

3.3 Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities to avoid conflicts and ensure orderly progress of the
Work. Such administrative activities include, but are not limited to, the following:

Preparation of schedules.

Installation and removal of temporary facilities.
Delivery and processing of submittals.
Progress meetings.

Project Close-out activities.

uhwihik

3.4 Conservation: Coordinate construction activities to ensure that operations are carried out with
consideration given to conservation of energy, water, and materials.

1 Salvage materials and equipment involved in performance; of, but not actually
incorporated in, the Work. Refer to other sections for disposition of salvaged materials
that are designated as Owner's property.

ARTICLE 3.1: NOTIFICATIONS
4.1  Notices to Owner/Engineer:

A Notify the State of Delaware (Owner) and.the Engineer in writing at least 7 days in
advance of beginning any Work on Site. Upon receipt of Notice to Proceed, contact the
Owner to schedule a pre<construction meeting.

4.2  Notices to other utilities/agencies:

A Make the appropriate utility “one call” and notify owners of adjacent utilities when
prosecution.of the Work may affect them.

2 Contact responsible agencies 48 hours in advance of cutting paving or excavating in
streets.

3 Notify utilities and other concerned agencies at least 48 hours prior to excavating near
pole lines.

4.3 Natices to Owner’ representative:

1 Coordinate with Owner and identify areas that contain the Work, are adjacent to the Work
or will be affected by the Work at least one week prior to beginning the work. Notifications
shall be verbal but also shall include a schedule and a letter providing a description of the
work, anticipated schedule, and completion dates along with the Contractors name, phone
number and name of the responsible party designated to answer questions for the
Contractor. If the phasing of the work dictates a lull in the work greater than a week, an
additional notice will be required prior to returning to work in that area. The initial notice
should discuss the anticipated lull due to phasing.

2 Notify Owner at least 48 hours prior to the disruption of any services including sewer,
water, electric, gas, access to property, etc.

3 Notify Owner immediately after a return to normal service.
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ARTICLE 4:

5.1

ARTICLE 5:

6.1

6.2

6.3

6.4

6.5

6.6

6.7

6.8

6.9

ARTICLE 6:

7.1

7.2

7.3

SUBMITTALS

Staff Names: Within 15 days of Notice to Proceed, submit a list of the Contractor's principal staff
assignments, including the Superintendent and other personnel in attendance at the site; identify
individuals, their duties and responsibilities; list their addresses and telephone numbers.

GENERAL INSTALLATION PROVISIONS

Inspection of Conditions: Require the Installer of each major component to inspect both the
substrate and conditions under which Work is to be performed. Do not proceed until
unsatisfactory conditions have been corrected in an acceptable manner.

Manufacturer's Instructions: Comply with manufacturer's installation. instructions and
recommendations, to the extent that those instructions and recommendations are more explicit
or stringent than requirements contained in Contract Documents.

Inspect materials or equipment immediately upon delivery and again prior to installation. Reject
damaged and defective items.

Provide attachment and connection devices and methods necessary for securing Work. Secure
Work true to line and level. Allow for expansion and building movement.

Visual Effects: Provide uniform joint widths inexposed Work. Arrange joints in exposed Work to
obtain the best visual effect. Refer questionable choices to the Architect for final decision.

Recheck measurements and dimensions, before starting each installation.

Install each component duringweather conditions and Project status that will ensure the best
possible results. Isolate each'part of the completed construction from incompatible material as
necessary to prevent deterioration.

Coordinate temporary enclosures with required inspections and tests, to minimize the necessity
of uncovering completed construction for that purpose.

Mounting Heights: Where mounting heights are not indicated, install individual components at
standard mounting heights recognized within the industry for the particular application indicated.
Refer questionable:mounting height decisions to the Architect for final decision.

CLEANING AND PROTECTION

During handling and installation, clean and protect construction in progress and adjoining
materials in place. Apply protective covering where required to ensure protection from damage
or deterioration at Substantial Completion.

Clean and maintain completed construction as frequently as necessary through the remainder of
the construction period. Adjust and lubricate operable components to ensure operability without
damaging effects.

Limiting Exposures: Supervise construction activities to ensure that no part of the construction,
completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious
exposure during the construction period. Where applicable, such exposures include, but are not
limited to, the following:

A Excessive static or dynamic loading.
2 Excessive internal or external pressures.
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Excessively high or low temperatures.

Thermal shock.

Excessively high or low humidity.

Air contamination or pollution.
Water or ice.

Solvents.

Chemicals.

Light.

Radiation.

Puncture.

Abrasion.

Heavy traffic.

Soiling, staining and corrosion.
Bacteria.

Rodent and insect infestation.
Combustion.

Electrical current.

High speed operation.
Improper lubrication.

Unusual wear or other misuse.

Contact between incompatible materials.

Destructive testing.
Misalignment.

Excessive weathering.
Unprotected storage.
Improper shipping or handling.
Theft.

Vandalism.

Wind damage.

DIVISION OF PARKS AND RECREATION

END OF SECTION 01040 - PROJECT COORDINATION
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SECTION

01050 - FIELD ENGINEERING

TABLE OF ARTICLES

1. RELATED DOCUMENTS
2. SUMMARY
3. SUBMITTALS
4, QUALITY ASSURANCE
5. EXAMINATION
6. PERFORMANCE
ARTICLE 1: RELATED DOCUMENTS
1.1 Drawings and general provisions of the Contract, including General Conditions, Supplementary
General Conditions, General Requirements, and other Division-1 Specification Sections, apply to
this Section
ARTICLE 2: SUMMARY
2.1  General: This Section specifies administrative and procedural requirements for Field Engineering
services, including, but not necessarily limited to, the following:
A Land Survey Work
2 Engineering Services
ARTICLE 3: SUBMITTALS
3.1 Certificates: Submit a/certificate signed by the Land Surveyor certifying that the location and
elevation of improvements comply with the Contract Documents.
3.2 Project Record Documents: Submit a record of Work performed and record survey data as
required under provisions of Sections "Submittals" and "Project Closeout".
ARTICLE 4: QUALITY ASSURANCE
4.1 Surveyor: Engage a Professional Land Surveyor, licensed in the State of Delaware, to perform
required surveying services to ensure that grades, lines, levels, and locations of the Work are in
compliance with the Contract Documents.
4.2 Engineer: Engage a Professional Engineer of the discipline required, registered in the State of
Delaware, to perform required engineering services.
ARTICLE 5: EXAMINATION
5.1 The Owner will identify existing control points and property line corner stakes.
5.2 Verify layout information shown on the Drawings, in relation to the property survey and existing

benchmarks before proceeding to layout the Work. Locate and protect existing benchmarks and
control points. Preserve permanent reference points during construction.

A Do not change or relocate benchmarks or control points without prior written approval.
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5.3

54

ARTICLE 6:

6.1

6.2

6.3

6.4

Promptly report lost or destroyed reference points, or requirements to relocate reference
points because of necessary changes in grades or locations.

2 Promptly replace lost or destroyed Project control points. Base replacements on the
original survey control points.

Establish and maintain a minimum of two permanent benchmarks on the site, referenced to data
established by survey control points.

A Record benchmark locations, with horizontal and vertical data, on Project Record
Documents.

Existing utilities and equipment: The existence and location of underground and other utilities
and construction indicated as existing are not guaranteed. Before beginning sitework; investigate
and verify the existence and location of underground utilities and other construction.

PERFORMANCE

Working from lines and levels established by the property survey, establish benchmarks and
markers to set lines and levels at each story of construction and elsewhere as needed to
properly locate each element of the Project. Calculate and measure required dimensions within
indicated or recognized tolerances. Do not scale Drawings to determine dimensions.

A Advise entities engaged in construction activities, of marked lines and levels provided for
their use.

2 As construction proceeds, check every major element for line, level and plumb.

Surveyor's Log: Maintain a surveyor's log of control and other survey Work. Make this log
available for reference.

A Record deviations from. required lines and levels, and advise the Architect when
deviations that exceed indicated or recognized tolerances are detected. On Project
Record Drawings, record deviations that are accepted and not corrected.

2 On completion of foundation walls, major site improvements, and other Work requiring
field engineering services, prepare a certified survey showing dimensions, locations,
angles and elevations of construction and sitework.

Site Improvements: Locate and lay out site improvements, including pavements, stakes for
grading, fill. and topsoil placement, utility slopes and invert elevations by instrumentation and
similar appropriate means.

Building Lines and Levels: Locate and lay out batter boards for structures, building foundations,

column grids and locations, floor levels and control lines and levels required for mechanical and
electrical work.

END OF SECTION 01050 - FIELD ENGINEERING

FIELD ENGINEERING 01050 - 2



SANITARY SEWER REHABILITATION — OPEN CUT DIVISION OF PARKS AND RECREATION

SECTION 01090 - DEFINITIONS AND STANDARDS

TABLE OF ARTICLES

1. DEFINITIONS

2. SPECIFICATION FORMAT AND CONTENT EXPLANATION
3. DRAWING OF SYMBOLS

4. INDUSTRY STANDARDS

ARTICLE 1: DEFINITIONS:

11

1.2

1.3

1.4

15

1.6

1.7

1.8

1.9

1.10

Basic Contract definitions are included in the General Conditions, Supplementary General
Conditions, General Requirements, and Instructions to Bidders.

INDICATED refers to graphic representations, notes or schedules on Drawings, or
Paragraphs or Schedules in Specifications, and similar requirements in Contract Documents.

Where terms such as "shown", "noted", "scheduled", and."specified" are used, it is to help
locate the reference.

DIRECTED: Terms such as "directed”, "requested", "authorized", "selected", "approved",
“required”, and "permitted" mean "directed by the Engineer","requested by the Engineer", and
similar phrases. No implied meaning shall be interpreted to extend the Owner's Representative's
responsibility into the Contractor’s supervision of construction.

APPROVE, used in conjunction with action on submittals, applications, and requests, is limited to
the Owner's Representative's duties. and responsibilities stated in General Conditions and
Supplementary General Conditions. Approval shall not release the Contractor from responsibility
to fulfill Contract requirements.

REGULATION includes laws, ordinances, statutes and lawful orders issued by authorities having
jurisdiction, and rules, conventions and agreements within the construction industry that control
performance of the Work, whether lawfully imposed by authorities having jurisdiction or not.

FURNISH means "supply and deliver, ready for unloading, unpacking, assembly, installation, and
similar operations."

INSTALL describes operations at the site including "unloading, unpacking, assembly, erection,
anchoring, applying, working to dimension, protecting, cleaning and similar operations."

PROVIDE means "furnish and install, complete and ready for use."

INSTALLER: "Installer" is the Contractor or an entity engaged by the Contractor, as an
employee, subcontractor or sub-subcontractor for performance of a particular construction
activity, including installation, erection, application and similar operations. Installers are required
to be experienced in the operations they are engaged to perform.

A1 The term "experienced”, when used with "Installer* means having a minimum of 5
previous projects similar in size to this Project, and familiar with the precautions required,
and with requirements of the authority having jurisdiction.

PROJECT SITE is the space available for construction activities, either exclusively or with others
performing other construction on the Project. The extent of the Project Site shall be as directed
by the Owner's Representative, and may or may not be identical with the description of the land
upon which the Project is to be built.

DEFINITIONS AND STANDARDS 01090-1
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1.11

1.12

ARTICLE 2:

2.1

2.2

2.3

ARTICLE 3:

3.1

3.2

ARTICLE 4:

4.1

TESTING LABORATORIES: A "testing laboratory" is an independent entity engaged to perform
specific inspections or tests, at the Project Site or elsewhere, and to report on, and, if required,
to interpret results of those inspections or tests.

WORKING DAY: Any calendar day, except: 1) Saturdays, Sundays, and holidays; 2) days where
conditions identified in the Contract require the Contractor to suspend construction operations;
3) days with inclement weather that prevents prosecution of the scheduled work. On inclement
weather days that result in partial prosecution of the work, partial working days will be charged
as determined by the Engineer. Partial working days will be charged in one-quarter day
increments. If the Contractor receives permission from the Engineer to work.on a Sunday or
holiday, full working days will be charged, weather permitting. No time charge will be assessed if
the Contractor elects to work on Saturdays. Should the Contractor prepare to begin work on any
day on which inclement weather prevents the work from beginning at the usual starting time and
the crew is dismissed as a result, the Contractor will not be charged for.a working day whether
or not conditions change during the day and the rest of the day becomes suitable for
construction operations.

SPECIFICATION FORMAT AND CONTENT EXPLANATION

SPECIFICATION FORMAT: These specifications are organized into Divisions and Sections
based on the Construction Specifications Institute's 16-Division format and MASTER FORMAT
numbering system.

Language used in the Specifications is the‘abbreviated type. Implied words and meanings will be
appropriately interpreted. Singular words will be interpreted as plural and plural words interpreted
as singular where applicable and where the context so indicates.

A IMPERATIVE LANGUAGE is used generally. Requirements expressed in the imperative
mood are to be performed by the Contractor. At certain locations in the text subjective
language is used to_describe responsibilities which must be fulfilled indirectly by the
Contractor, or by others when so noted.

2 The words “shall be" shall be included by inference wherever a colon (:) is used within a
sentence or phrase.

ASSIGNMENT OF SPECIALISTS: Certain construction activities shall be performed by
specialists, recognized experts in the operations to be performed. Specialists must be engaged
for those activities, and assignments are requirements over which the Contractor has no option.
Nevertheless, the ultimate responsibility for fulfiling Contract requirements remains with the
Contractor.

DRAWING OF SYMBOLS

GENERAL: Where not otherwise noted, symbols are defined by "Architectural Graphic
Standards”, published by John Wiley & Sons, Inc., ninth edition.

MECHANICAL/ELECTRICAL DRAWINGS: Graphic symbols on mechanical and electrical
Drawings are aligned with symbols recommended by ASHRAE. Where appropriate, they are
supplemented by symbols recommended by technical associations. Refer instances of
uncertainty to the Engineer for clarification before proceeding.

INDUSTRY STANDARDS

APPLICABILITY OF STANDARDS: Except where the Contract Documents include more
stringent requirements, applicable industry standards have the same force and effect as if bound

DEFINITIONS AND STANDARDS 01090-2
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4.2

4.3

4.4

4.5

4.6

or copied into Contract Documents. Such standards are part of the Contract Documents by
reference. Individual Sections indicate standards the Contractor must keep available at the
Project Site.

PUBLICATION DATES: Where the date of issue of a referenced standard is not specified,
comply with the standard in effect as of date of Contract Documents.

A UPDATED STANDARDS: Submit a Change Order proposal where an applicable standard
has been revised and reissued after the date of the Contract Documents and before
performance of Work. The Engineer will decide whether to issue a Change Order to
proceed with the updated standard.

CONFLICTING REQUIREMENTS: Where compliance with two or more standards that establish
different or conflicting requirements for minimum quantities or quality levels, the most stringent
requirement will be enforced. Refer uncertainties as to which quality level is more stringent to the
Engineer for a decision before proceeding.

A MINIMUM QUANTITIES OR QUALITY LEVELS: The quantity or quality shown or
specified is the minimum to be provided or performed. Indicated values are minimum or
maximum values, as appropriate for the requirements. Refer instances of uncertainty to
the Engineer for decision before proceeding.

COPIES OF STANDARDS: Each entity engaged on the Project shall be familiar with standards
applicable to that activity. Copies of applicable standards are not bound with the Contract
Documents.

A Where copies of standards are needed for performance of a required construction activity,
the Contractor shall obtain copies directly from the publication source.

2 Although copies of standards'needed for enforcement of requirements may be part of
submittals, the Owner's Representative reserves the right to require submittal of additional
copies for enforcement of requirements.

ABBREVIATIONS. AND NAMES: Where acronyms or abbreviations are used in the
Specifications or other Contract Documents they mean the recognized name of the trade
association, «standards generating organization, authority having jurisdiction or other entity
applicable. Referto the "Encyclopedia of Associations”, published by Gale, available in most
libraries.

PERMITS, LICENSES, AND CERTIFICATES: For the Owner's records, submit copies of
permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices,
receipts for fee payments, judgments, and similar documents, correspondence and records
established in conjunction with compliance with standards and regulations bearing upon
performance of the Work.

END OF SECTION 01090 - DEFINITIONS AND STANDARDS
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2012 HOLIDAYS

STATE OF DELAWARE

2012 Holidays

In accordance with Title 1, Chapter 5, 8501, Delaware Code, as amended, the
following are legal holidays in the State of Delaware for Calendar Year 2012:
New Years Day January 2* Monday
Martin Luther King Jr. Day January 16 Monday
Good Friday April 6 Friday
Memorial Day May 28 Monday
Independence Day July 4 Wednesday
Labor Day September 3 Monday
Election Day November 6 Tuesday
Return Day (after 12:00 noon Sussex County) November 8 Thursday
Veterans Day November 12* Monday
Thanksgiving Day November 22 Thursday
Day After Thanksgiving November 23 Friday
Christmas Day December 25 Tuesday

* The observed date may be different for employees in 24/7 operations/facilities

The State of Delaware grants two floating holidays to eligible employees per calendar
year. Please refer to Floating Holiday Policy.

Revised: 07/05/11
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SECTION

01200 - PROJECT MEETINGS

TABLE OF ARTICLES

ogkrwNE

ARTICLE 1:

11

ARTICLE 2:

2.1

2.2

ARTICLE 3:

3.1

3.2

3.3

RELATED DOCUMENTS

SUMMARY

PRE-CONSTRUCTION CONFERENCE
PRE-INSTALLATION CONFERENCES
COORDINATION MEETINGS
PROGRESS MEETINGS

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General Conditions, Supplementary
General Conditions, General Requirements, and other Division-1 Specification Sections, apply to
this Section.

SUMMARY

This Section specifies administrative and procedural requirements for Project Meetings including
but not limited to:

1 Pre-Construction Conference.
2 Pre-Installation Conferences.
3 Coordination Meetings.

4 Progress Meetings.

Construction schedules are specified in another Division-1 Section.
PRE-CONSTRUCTION-CONFERENCE

Schedule a pre-construction conference and organizational meeting at the Project Site or other
convenient location no later than 15 days after execution of the Agreement and prior to
commencement of construction activities. Conduct the meeting to review responsibilities and
personnel assignments.

Attendees: The Owner, Engineer and their consultants, the Contractor and their superintendent,
major subcontractors, manufacturers, suppliers and other concerned parties shall each be
represented at the conference by persons familiar with and authorized to conclude matters
relating to the Work.

Agenda: Discuss items of significance that could affect progress including such topics as:

Tentative construction schedule.

Critical work sequencing.

Designation of responsible personnel.

Procedures for processing field decisions and Change Orders.
Procedures for processing Applications for Payment.
Distribution of Contract Documents.

Submittal of Shop Drawings, Product Data and Samples.
Preparation of record documents.

Use of the premises.

.10 Parking availability

.11  Office, work and storage areas.

.12 Equipment deliveries and priorities.

woNouDwNP
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ARTICLE 4:

4.1

4.2

4.3

ARTICLE 5:

5.1

.13  Safety procedures.
.14 First aid.

.15  Security.

.16  Housekeeping.

.17  Working hours.

PRE-INSTALLATION CONFERENCES

Conduct a pre-installation conference at the site before each construction activity that requires
coordination with other construction. The Installer and representatives of manufacturers and
fabricators involved in or affected by the installation, and its coordination or integration with other
materials and installations that have preceded or will follow, shall attend the meeting. Advise the
Engineer of scheduled meeting dates.

A Review the progress of other construction activities and preparations for the particular
activity under consideration at each pre-installation conference, including requirements
for:

Contract Documents.

Options.

Related Change Orders.
Purchases

Deliveries.

Shop Drawings, Product Data.and quality.control Samples.
Review of mockups

Possible conflicts.

Compeatibility problems.

.10  Time schedules.

.11 Weather limitations.

.12 Manufacturer's recommendations.
.13 Warranty requirements.

.14  Compatibility of materials.

.15  Acceptability of substrates.

.16  Temporary facilities.

.17  Space and access limitations.

.18 ‘Governing regulations.

.19  Safety.

.20  Inspection and testing requirements.
.21 Required performance results.
.22 Recording requirements.

.23 . Protection.

woNoOUhwi R

Record significant discussions and agreements and disagreements of each conference, along
with the approved schedule. Distribute the record of the meeting to everyone concerned,
promptly, including the Owner and Engineer.

Do not proceed if the conference cannot be successfully concluded. Initiate whatever actions are
necessary to resolve impediments to performance of Work and reconvene the conference at the
earliest feasible date.

COORDINATION MEETINGS
Conduct Project coordination meetings at regularly scheduled times convenient for all parties

involved. Project coordination meetings are in addition to specific meetings held for other
purposes, such as regular progress meetings and special pre-installation meetings.

PROJECT MEETINGS 01200-2
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5.2 Request representation at each meeting by every party currently involved in coordination or
planning for the construction activities involved.

5.3  Record meeting results and distribute copies to everyone in attendance and to others affected by
decisions or actions resulting from each meeting.

ARTICLE 6: PROGRESS MEETINGS

6.1 Conduct progress meetings at the Project Site at regularly scheduled intervals. Notify the Owner
and Engineer of scheduled meeting dates. Coordinate dates of meetings with preparation.of the
payment request.

6.2 Attendees: In addition to representatives of the Owner and Engineer,-each subcontractor,
supplier or other entity concerned with current progress or involved in planning, coordination or
performance of future activities shall be represented at these meetings by persons familiar with
the Project and authorized to conclude matters relating to progress:.

6.3 Agenda: Review and correct or approve minutes of the previous progress meeting. Review other
items of significance that could affect progress. Include topics for. discussion as appropriate to
the current status of the Project.

A Contractor's Construction Schedule: Review progress since the last meeting. Determine
where each activity is in relation to the Contractor's Construction Schedule, whether on
time or ahead or behind schedule. Determine how construction behind schedule will be
expedited; secure commitments from partiesinvolved to do so. Discuss whether schedule
revisions are required to ensure that current and subsequent activities will be completed
within the Contract Time.

2 Review the present and future needs of each entity present, including such items as:

Interface requirements.

Time.

Sequences.

Deliveries.

Off-site fabrication problems.

Access.

Site utilization.

Temporary facilities and services.

Hours of work.

.10 Hazards and risks.

.11 . Housekeeping.

.12 " Quality and work standards.

.13 Change Orders.

.14 Documentation of information for payment requests.
.15  Submittals and other items affecting progress of work.

CHNOUIRWN R

6.4  Reporting: No later than 5 days after each progress meeting date, the Owner will distribute
copies of minutes of the meeting to each party present and to other parties who should have
been present. Include a brief summary, in narrative form, of progress since the previous meeting
and report.

A Schedule Updating: Revise the construction schedule after each progress meeting where
revisions to the schedule have been made or recognized. Issue the revised schedule
concurrently with the report of each meeting.

END OF SECTION 01200 - PROJECT MEETINGS
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SECTION

01300 - SUBMITTALS

TABLE OF ARTICLES

CoNoTORrWNE

REQUIREMENTS INCLUDED
PROCEDURES

CONSTRUCTION PROGRESS SCHEDULES
SCHEDULE OF VALUES

SHOP DRAWINGS

PRODUCT DATA

MANUFACTURERS' INSTRUCTIONS
SAMPLES

FIELD SAMPLES

10. ITEMS TO BE SUBMITTED AT CONTRACT SIGNING
11. COLOR SELECTION
12. SUBMITTAL SCHEDULE

ARTICLE 1:
11
1.2
13
1.4
15
1.6
1.7
18
1.9

ARTICLE 2:
2.1

2.2

2.3

2.4

2.5

2.6

REQUIREMENTS INCLUDED

Procedures.

Construction Progress Schedules.
Schedule of Values.

Shop Drawings.

Product Data.

Samples.

Manufacturers' Instructions.
Manufacturers' Certificates.
Submittal Schedule.

PROCEDURES
Deliver submittals to Owner at 89 Kings Highway, Dover, Delaware.

Transmit each itemunder a transmittal. Sequentially number the transmittal forms. Resubmittals
to have original number with an alphabetic suffix. Identify Project, Contractor, subcontractor,
major.supplier; identify pertinent Drawing sheet and detail number, and Specification section
number, as appropriate. Identify deviations from Contract Documents. Provide space for
Contractor and Engineer review stamps. Allow 2 weeks for Engineer's initial processing of
submittals requiring review and return. Submittals will be returned without action when received
indirectly (not through the Contractor).

Submit initial progress schedules and schedule of values in duplicate within fourteen (14) days
after award of Contract. After review by Engineer, revise and resubmit as required. Submit
revised schedules reflecting changes since previous submittal.

Comply with progress schedule for submittals related to Work progress. Coordinate submittal of
related items.

After Engineer’s review of submittal, revise and resubmit as required, identifying changes made
since previous submittal.

Distribute copies of reviewed submittals to concerned persons. Instruct recipients to promptly
report any inability to comply with provisions.

SUBMITTALS 01300-1
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2.7

ARTICLE 3:

3.1

ARTICLE 4:

4.1

4.2

4.3

4.4

4.5

ARTICLE 5:

5.1

5.2

5.3

ARTICLE 6:

6.1

6.2

ARTICLE 7:

7.1

ARTICLE 8:

Submit a complete schedule of submittals in duplicate within (20) days after award of Contract.
After review by Engineer, revise and resubmit as required. Submit revised schedules reflecting
changes since previous submittal.

CONSTRUCTION PROGRESS SCHEDULES

Submit horizontal bar chart with separate bar for each major trade or operation identifying first
work day of each week.

SCHEDULE OF VALUES

Submit typed schedule on AIA Form G703. Contractor's standard form or media-driven printout
will be considered on request.

Format: Table of Contents of this Project Manual. Identify each line item with- number and title of
the major Specification sections.

Include in each line item amount of Allowances specified in. Section 01020. For Unit Cost
Allowances, give quantities measured from Contract Documents multiplied by the unit cost equal
to the total for the item.

Include in each line item a directly proportional amount of Contractor's overhead and profit.
Revise schedule to list Change Orders, for each application for payment.
SHOP DRAWINGS

Submit the number of opaque reproducibles which Contractor requires, plus four (4) copies
which will be retained by Engineer.

Submit for approval completely dimensioned shop, layout or setting drawings and catalog cuts or
other data as required to provide a complete description of system equipment.

Submit completely dimensioned shop drawings certified for construction by the manufacturer and
approved by the Contractor which includes in plan and cross section, location of electrical
connections ‘and characteristics; wiring diagrams; utility requirements as to types, sizes and
locations; anchor bolt layout; details indicating construction and materials of construction; diameter
of shafting; dimensions and rated horsepower of all motors; gear and bearing ratings; service
factors and weights of principal parts and completely assembled equipment.

PRODUCT DATA
Mark each copy to identify applicable products, models, options, and other data; supplement
manufacturers' standard data to provide information unique to the Work. Include manufacturers'

installation instructions when required by the Specification Section.

Submit the number of copies which Contractor requires, plus four (4) copies which will be
retained by Engineer.

MANUFACTURERS' INSTRUCTIONS
When required in individual Specification Section, submit manufacturer's printed instructions for
delivery, storage, assembly, installation, adjusting, and finishing, in quantities specified for

product data.

SAMPLES

SUBMITTALS 01300-2
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8.1

8.2

8.3

8.4

ARTICLE 9:

9.1

Submit full range of manufacturers' standard colors, textures, and patterns for Architect's
selection. Submit samples for selection of finishes within thirty (30) days after date of Contract.

Submit Samples to illustrate functional characteristics of the Product, with integral parts and
attachment devices. Coordinate submittal of different categories for interfacing work.

Include identification of each Sample, giving full information.

Submit the number specified in respective Specification Section; one will be retained by
Engineer. Reviewed Samples which may be used in the Work are indicated in the Specification
Section.

FIELD SAMPLES

Provide field samples of finishes at Project as required by individual Specifications Section.

Install sample complete and finished. Acceptable samples in place may be retained in
completed Work.

ARTICLE 10: ITEMS TO BE SUBMITTED AT CONTRACT SIGNING

10.1

10.2

Performance and Labor and Material Payment Bonds: One (1) copy of each bond for each copy
of the Agreement, submit simultaneously with the signed Agreement.

Policies or Certificates of Insurance: One{(1) copy-of each policy or certificate for each copy of
the Agreement, submit simultaneously with the signed Agreement.

ARTICLE 11: COLOR SELECTION

11.1 Submit all items requiring color selection together (at one time) to facilitate color coordination by

Architect.

ARTICLE 12: SUBMITTAL SCHEDULE (If Submittal Schedule is not required, Delete Article 12 in entirety)

12.1 Provide the following information:

o wN P

Scheduled date for the first submittal.

Related Section number.

Submittal category (Shop Drawings, Product Data, or Samples).
Name of Subcontractor.

Description of the part of the Work covered.

END OF SECTION 01300 - SUBMITTALS
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SECTION

01400 - QUALITY CONTROL
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ARTICLE 1:
11
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ARTICLE 2:
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ARTICLE 3:

3.1

ARTICLE 4:

4.1

4.2

4.3

ARTICLE 5:

51

ARTICLE 6:

6.1

REQUIREMENTS INCLUDED
RELATED REQUIREMENTS

QUALITY CONTROL, GENERAL
WORKMANSHIP

MANUFACTURER'S INSTRUCTIONS
MANUFACTURER’S CERTIFICATES
MOCK-UPS

MANUFACTURER’S FIELD SERVICES
TESTING LABORATORY SERVICES

REQUIREMENTS INCLUDED

General Quality Control.
Workmanship.

Manufacturer's Instructions.
Manufacturer's Certificates.
Mock-ups.

Manufacturer’s Field Services.
Testing Laboratory Services.

RELATED REQUIREMENTS

Section 00700 - General Conditions and Section 00710 - General Requirements: Inspection and
testing required by governing authorities.

QUALITY CONTROL; GENERAL

Maintain quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship,;to produce Work of specified quality.

WORKMANSHIP

Comply. with industry standards except when more restrictive tolerances or specified
requirements indicate more rigid standards or more precise workmanship.

Perform Work by persons qualified to produce workmanship of specified quality.

Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, and racking.

MANUFACTURER'S INSTRUCTIONS

Comply with instructions in full detail, including each step in sequence. Should instructions
conflict with Contract Documents, request clarification from Architect before proceeding.

MANUFACTURER’S CERTIFICATES

When required by individual Specifications Section, submit manufacturer's certificate, in
duplicate, that products meet or exceed specified requirements.

QUALITY CONTROL 01400-1
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ARTICLE 7:

7.1

ARTICLE 8:

8.1

8.2

ARTICLE 9:

9.1

9.2

9.3

9.4

9.5

MOCK-UPS

When required by individual Specifications Section, erect complete, full-scale mockup of
assembly at Project Site.

MANUFACTURER'’S FIELD SERVICES

When specified in respective Specification Sections, require manufacturer to provide qualified
personnel to observe field conditions, conditions of surfaces and installation, quality.of
workmanship, start-up of equipment, test, adjust and balance of equipment as applicable, and to
make appropriate recommendations.

Representative shall submit written report to Owner listing observations and recommendations.

TESTING LABORATORY SERVICES

Contractor shall employ and pay for services of an Independent Testing Laboratory to perform
inspections, tests, and other services required by various Specification Sections.

Services will be performed in accordance with requirements of governing authorities and with
specified standards.

Reports will be submitted to Owner in triplicate giving observations and results of tests, indicating
compliance or noncompliance with specified standards and with Contract Documents.

Contractor shall cooperate with Testing Laboratory personnel; furnish tools, samples of
materials, design mix, equipment, storage and assistance as requested.

A Notify Owner and Testing Laboratory 24 hours prior to expected time for operations
requiring testing services.

2 Make arrangements with. Testing Laboratory and pay for additional samples and tests for
Contractor's convenience.

Any item foundunsatisfactory by the testing agency shall be removed, replaced and retested at
no additional‘cost to'the Owner.

END OF SECTION 01400 - QUALITY CONTROL
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SECTION 01500 - CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

TABLE OF ARTICLES
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REQUIREMENTS INCLUDED

GENERAL

MATERIALS

TEMPORARY ELECTRICITY AND LIGHTING
TEMPORARY TELEPHONE SERVICE
TEMPORARY WATER

TEMPORARY SANITARY FACILITIES
CONSTRUCTION AIDS

10. BARRIERS

11. HEAT, VENTILATION

12. ENCLOSURES

13. PROTECTION OF INSTALLED WORK
14. WATER CONTROL

15. CLEANING DURING CONSTRUCTION
16. PROJECT IDENTIFICATION

17. FIELD OFFICES AND SHEDS

18. REMOVAL OF CONSTRUCTION FACILITIES AND RESTORATION OF SITE
19. SECURITY

20. ACCESS ROADS AND PARKING AREAS
21. TEMPORARY CONTROLS

22. TRAFFIC REGULATION

ARTICLE 1:

11

ARTICLE 2:

2.1
2.2
2.3
2.4
2.5
26
2.7
2.8
2.9
2.10
211
2.12
2.13
2.14
2.15
2.16
2.17
2.18

GENERAL PROVISIONS

The general provisions of the Contract, including the conditions of the Contract (General
Conditions, Supplementary General Conditions, General Requirements, and other Conditions, if
any) and Division'1 as appropriate, apply to the Work specified in this Section.

REQUIREMENTS.INCLUDED

Temporary Electricity and Lighting
Temporary Telephone Service
Temporary Water

Temporary Sanitary Facilities
Construction Aids

Barriers

Temporary Heat and Ventilation
Temporary Enclosures

Protection of Installed Work
Water Control

Cleaning During Construction
Project Identification

Field Offices and Sheds

Removal of Construction Facilities and Restoration of Site
Security

Access Roads and Parking Areas
Temporary Controls

Traffic Regulation

CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 01500-1
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ARTICLE 3:

3.1

3.2

3.3

ARTICLE 4:

4.1

ARTICLE 5:

5.1

ARTICLE 6:

6.1

ARTICLE 7:

7.1

7.2

7.3

7.4

ARTICLE 8:

8.1

8.2

ARTICLEO:

9.1

9.2

GENERAL
Comply with National Electric Code.

Comply with Federal, State and local codes and regulations and with utility company
requirements.

Coordinate Work with Owner's requirements.
MATERIALS

Materials must be new and must be adequate in capacity for the required usage, must not create
unsafe conditions, and must not violate requirements of applicable codes and standards.

TEMPORARY ELECTRICITY AND LIGHTING
Provide temporary electric power and power distribution system as needed to perform the Work.
TEMPORARY TELEPHONE SERVICE

Provide telephone service as necessary to properly. conduct the Work and to comply with
applicable regulations.

TEMPORARY WATER
Provide potable water for drinking and construction purposes.

The Contractor shall make all necessary arrangements for temporary water service for
construction purposes, and furnish at his own expense all piping and accessories required.

Take positive measures to preclude cross-connections and backflow.

The Contractor will assume the cost of water consumed if responsible care and restraint are not
exercised by the Contractor in its use.

TEMPORARY SANITARY FACILITIES

Provide sanitary facilities in compliance with laws and regulations.

Service, clean and maintain facilities and enclosures.

CONSTRUCTION AIDS

Each Subcontractor shall provide construction aids and equipment required by his personnel and
to_facilitate execution of his Work. Examples are scaffolds, staging, ladders, stairs, ramps,

runways, platforms, railings, hoists, cranes, chutes and other such facilities and equipment.

Mutual use may be arranged by the Contractor where applicable.

ARTICLE 10: BARRIERS

10.1

Materials at Contractor's option, as appropriate to serve required purpose.

ARTICLE 11: HEAT, VENTILATION

(Not Used)
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ARTICLE 12: ENCLOSURES
(Not Used)
ARTICLE 13: PROTECTION OF INSTALLED WORK

13.1 Provide temporary protection for installed products. Control traffic inimmediate area to minimize
damage.

13.2 Prohibit traffic and storage on waterproofed and roofed surfaces, on lawn and landscaped areas:
ARTICLE 14: WATER CONTROL

14.1 Maintain excavations free of water. Provide and operate pumping equipment. Grade'site to drain.
ARTICLE 15: CLEANING DURING CONSTRUCTION

15.1 Control accumulation of waste materials and rubbish; periodically dispose of legally off site.

15.2 Clean interior areas prior to start of finish work, maintain. areas free of dust and other
contaminants during finishing operations.

ARTICLE 16: PROJECT IDENTIFICATION
(Not Used)
ARTICLE 17: FIELD OFFICES AND SHEDS
17.1 Field offices and sheds are to_be provided by the Contractor as necessary to properly conduct
the Work and associated activities.such'as.progress meetings, maintaining as-built drawings,
and storage of materials.

ARTICLE 18: REMOVAL OF CONSTRUCTION FACILITIES AND RESTORATION OF SITE

18.1 Remove temporary materials, equipment, services, and construction prior to Substantial
Completion Inspection.

18.2 Clean_and repair damage caused by installation or use of temporary facilities. Remove
underground installations to a depth of two (2) feet; grade site as indicated.

ARTICLE 19: SECURITY

19.1 Security of persons and property in areas under control of the Contractor shall be the
Contractor's exclusive responsibility.

19.2 The Contractor, at this own expense, shall initiate whatever programs that are necessary to
execute his responsibility.

19.3 Control of access to the areas under his control shall be maintained. Visitors shall be required to
reportimmediately to the Contractor’'s Superintendent and to produce full identification which will
be recorded in the Contractor's Daily Log, along with the purpose of the visit.

ARTICLE 20: ACCESS ROADS AND PARKING AREAS

20.1 Provide and maintain uninterrupted vehicular access to site and within it:
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A To temporary construction facilities, storage and work areas.
2 For use by persons and equipment involved in construction of project.

20.2 Maintain traffic areas free as possible of excavated materials, construction equipment, products,
snow, ice and debris.

20.3 Keep fire hydrants and water control valves free from obstruction and accessible for use.

20.4 Designated areas of existing parking facilities may be used for parking of construction
personnel's private vehicles and of Contractor's light-weight vehicles.

ARTICLE 21: TEMPORARY CONTROLS
21.1 Provide the following Temporary Controls:

Control of noise.

Control of dust, both on site and within building.

Control of surface water to prevent damage to the project, the site or adjacent properties.
Control of pests and rodents to prevent infestation of construction or storage areas.
Control of debris.

Control of pollution of soil, water or atmosphere in accordance with applicable laws.
Control of erosion in accordance with applicable laws.

Control of mud and snow, including removal where necessary to construction operations.
Remove any mud tracked from site onto public roads or streets.

oONOUThWN R

ARTICLE 22: TRAFFIC REGULATION

22.1 Obtain all temporary permits for access to, and use of public roads and streets for construction
and hauling purposes. Complywith traffic control regulations applying to permit issuance.

22.2 Provide all markers, signs, lights and barriers on, and near the site to safely control construction

traffic and public access.

END OF SECTION 01500 — CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS
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SECTION 01600 - MATERIALS AND EQUIPMENT

TABLE OF ARTICLES

ook wNE

ARTICLEZ1:

11

1.2

ARTICLE 2:

21

2.2

2.3

2.4

2.5

GENERAL CONDITIONS

REQUIREMENTS INCLUDED
MANUFACTURER'S INSTRUCTIONS
TRANSPORTATION AND HANDLING
STORAGE AND PROTECTION
SUBSTITUTIONS AND PRODUCT OPTIONS

GENERAL CONDITIONS

The general provisions of the Contract, including the conditions-of the Contract (General
Conditions, Supplementary General Conditions, General Requirements, and other Conditions, if
any) and Division 1 as appropriate, apply to the Work specified in this Section.

Where Work is to be executed under Separate Prime.Contracts, the provisions of this Section
apply to each contract.

REQUIREMENTS INCLUDED
All material and equipment incorporated.into the Work shall:
A Conform to applicable specifications and standards.

2 Comply with size, make; type and quality specified, or as specifically approved in writing
by the Architect.

Manufactured and Fabricated Products shall conform to the following requirements:

A Design, fabricate and assemble in accordance with the best engineering and shop
practices.

2 Manufacture like parts of duplicate units to standard sizes and gauges, to be
interchangeable.

3 Two or more items of the same kind shall be identical, by the same manufacturer.
i Products shall be suitable for service conditions.

5 Equipment capacities, sizes and dimensions shown or specified shall be adhered to
unless variations are specifically approved in writing.

Do not use material or equipment for any purpose other than that for which it is designated or is
specified.

Materials removed from existing structures shall not be re-used in the completed Work unless
specifically indicated or specified.

For material and equipment specifically indicated or specified to be re-used in the Work:

A Use special care in removal, handling, storage and reinstallation, to assure proper
function in the completed Work.
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ARTICLE 3:

3.1

3.2

3.3

ARTICLE 4:

4.1

4.2

ARTICLE 5:

5.1

5.2

2 Arrange for transportation, storage and handling of products which require off-site
storage, restoration or renovation. Pay all costs for such work.

MANUFACTURER'S INSTRUCTIONS
When Contract Documents require that installation of Work shall comply with manufacturer's
printed instructions, obtain and distribute copies of such instructions to parties involved.in the

installation, including two copies to Engineer.

A Maintain one set of complete instructions at the job site during installation and until
completion.

Handle, install, connect, clean, condition and adjust products in strict accord: with such
instructions and in conformity with specified requirements.

A Should job conditions or specified requirements conflict with manufacturer's instructions,
consult with Architect for further instructions.

2 Do not proceed with Work without clear instructions.

Perform Work in accord with manufacturer's instructions. Do not omit any preparatory step or
installation procedure unless specifically modified or exempted by Contract Documents.

TRANSPORTATION AND HANDLING

Arrange deliveries of products in accord with construction schedules, coordinate to avoid conflict
with Work and conditions at the site:

A Deliver products in undamaged-condition, in manufacturer's original containers or
packaging, with identifying labels intact and legible.

2 Immediately on delivery, inspect shipments to assure compliance with requirements of
Contract Documents and approved submittals, and that products are properly protected
and undamaged.

Provide equipment and personnel to handle products by methods to prevent soiling or damage
to products or packaging.

STORAGE AND PROTECTION

Store products in accord with manufacturer's instructions, with seals and labels intact and
legible.

A Store products subject to damage by the elements in weather-tight enclosures.

2 Maintain temperature and humidity within the ranges required by manufacturer's
instructions.

Exterior Storage.
A Store fabricated products above the ground, on blocking or skids, prevent soiling or
staining. Cover products which are subject to deterioration with impervious sheet

coverings; provide adequate ventilation to avoid condensation.

2 Store loose granular materials in a well-drained area on solid surfaces to prevent mixing

MATERIALS AND EQUIPMENT 01600-2



SANITARY SEWER REHABILITATION — OPEN CUT DIVISION OF PARKS AND RECREATION

5.3

54

5.5

ARTICLE 6:

6.1

6.2

6.3

with foreign matter.

Arrange storage in a manner to provide easy access for inspection. Make periodic inspection of
stored products to assure that products are maintained under specified conditions, and free from
damage or deterioration.

Store flammable materials so as to prevent contact with flames and fire. Conform with
manufacturer's recommendations and local laws. Pay particular attention to storage of:

1 Paint materials.
2 Cleaning and other solvents.
3 Fuels.

Protection After Installation:

A Provide substantial coverings as necessary to protect installed products from damage
from traffic and subsequent construction operations. Remove when no longer needed.

SUBSTITUTIONS AND PRODUCT OPTIONS
Product List.

A Within 14 days after date of Owner-Contractor Agreement, submit a complete list of major
products proposed for use, with the name of the manufacturer, trade name, and model
number of each product and the installing subcontractor.

Contractor's Options.

A For products specified only by reference standard, select any product meeting that
standard.

2 For products specified by naming several products or manufacturers, select any one of
the products or/manufacturers named which complies with the specifications.

3 For products specified by naming one or more products or manufacturers and "or equal”,
bidders must,during the bidding period, submit a request for substitutions for any product
or manufacturer not specifically named. See provisions in Article 6, paragraph 6.3.

A4 For products specified by naming only one product and manufacturer, there is no option.
Substitutions.

A Requests for substitutions shall be made in writing and received by the Owner before 4:30
p.m., 10 calendar days prior to bid opening. Subsequently, substitutions will be considered
only when a Product becomes unavailable due to no fault of the Contractor. The Architect
will review requests and will notify bidders in an Addendum if the requested substitution is
acceptable.

2 Submit a separate request for each product, supported with complete data, with drawings
and samples as appropriate, including:

Comparison of the qualities of the proposed substitution with that specified.
Changes required in other elements of the work because of the substitution.
Effect on the construction schedule.

Cost data comparing the proposed substitution with the product specified.
Any required license fees or royalties.
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.6 Availability of maintenance service, and source of replacement materials.
3 Engineer shall be the judge of the acceptability of the proposed substitution.
A4 A request for a substitution constitutes a representation that Bidder:

A Has investigated the proposed product and determined that it is equal to or
superior in all respects to that specified.

2 Will provide the same warranties or bonds for the substitution as for/the product
specified.

.3 Will coordinate the installation of an accepted substitution into the Work, and make

such other changes as may be required to make the Work complete in all
respects.

4 Waives all claims for additional costs, underhis responsibility, which may
subsequently become apparent.

END OF SECTION 01600 — MATERIALS . AND EQUIPMENT
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SECTION

01700 - CONTRACT CLOSEOQOUT

TABLE OF ARTICLES
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ARTICLE 1:
11
1.2
13
1.4
15

ARTICLE 2:

2.1

2.2

ARTICLE 3:

3.1

3.2

3.3

3.4

ARTICLE 4:

4.1

4.2

REQUIREMENTS INCLUDED

RELATED REQUIREMENTS

CLOSEOUT PROCEDURES

FINAL CLEANING

OPERATION AND MAINTENANCE DATA
WARRANTIES AND BONDS

SPARE PARTS AND MAINTENANCE MATERIALS

REQUIREMENTS INCLUDED

Closeout Procedures.

Final Cleaning.

Operation and Maintenance Data.
Warranties and Bonds.

Spare Parts and Maintenance Materials.

RELATED REQUIREMENTS

Drawings and general provisions of the Contract, including General Conditions, Supplementary
General Conditions, General Requirements, and other Division-1 Specification Sections, apply to
this Section.

A Fiscal provisions, legal submittals, and other administrative requirements.

Section 00600 - Bonds, Certificates and Administrative Forms (AIA Documents), applies to this
Section.

CLOSEOUT PROCEDURES

Comply with procedures stated in General Conditions of the Contract for issuance of Certificate
of Substantial Completion.

When Contractor considers Work has reached final completion, submit written certification that
Contract Documents have been reviewed, Work has been inspected, and that Work is complete
in accordance with Contract Documents and ready for Owner's inspection.

In addition to submittals required by the conditions of the Contract, provide submittals required
by governing authorities, and submit a final statement of accounting giving total adjusted
Contract Sum, previous payments, and sum remaining due.

Owner will issue a final Change Order reflecting approved adjustments to Contract Sum not
previously made by Change Order.

FINAL CLEANING
Execute prior to final inspection.
Clean interior and exterior surfaces exposed to view; remove temporary labels, stains and

foreign substances, polish transparent and glossy surfaces, vacuum soft surfaces. Clean
equipment and fixtures to a sanitary condition, clean or replace filters of mechanical equipment.
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4.3

4.4

ARTICLE 5:

51

5.2

5.3

54

55

Clean roofs, gutters, downspouts, and drainage systems.
Clean site: Sweep paved areas, rake clean other surfaces.

Remove waste and surplus materials, rubbish, and construction facilities from the Project and
from the Site. Provide final cleaning.

OPERATION AND MAINTENANCE DATA
Provide data for:

A Mechanical equipment and controls.
2 Electrical equipment and controls.

Submit three (3) sets prior to final inspection, bound in 8-1/2 x 11 inch (216 x 279 mm) three-ring
side binders with durable plastic covers.

Provide a separate volume for each system, with a table of contents and index tabs for each
volume.

Part 1: Directory, listing names, addresses, and telephane number of: Suppliers and Contractor.

Part 2: Operation and maintenance instructions; arranged by Specification Division. For each
Specification give names, addresses, andtelephone number of Subcontractors and Suppliers.

List:

Appropriate design criteria.

List of equipment.

Parts list.

Operating instructions.

Maintenance instructions, equipment.
Maintenance instructions, finishes.
Shop Drawings and Product Data.
Warranties.
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ARTICLE 6: WARRANTIES AND BONDS

6.1

6.2

ARTICLE 7:

7.1

Provide duplicate, notarized copies. Execute Contractor's submittals and assemble documents
executed by subcontractors, suppliers, and manufacturers. Provide table of contents and
assemble in binder with durable plastic cover.

Submit material prior to final application for payment. For equipment put into use with Owner's
written permission during construction, submit within seven (7) days after first operation. For
items of work delayed materially beyond date of Substantial Completion, provide updated
submittal within ten (10) days after acceptance, listing date of acceptance as start of warranty
period.

SPARE PARTS AND MAINTENANCE MATERIALS
Provide products, spare parts, and maintenance materials in quantities specified in each

Section, in addition to that used for construction of Work. Coordinate with Owner, deliver to
Project Site and obtain receipt prior to final payment.

END OF SECTION 01700 - CONTRACT CLOSEOUT
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SECTION 01720 - PROJECT RECORD DOCUMENTS

TABLE OF ARTICLES

REQUIREMENTS INCLUDED

MAINTENANCE OF DOCUMENTS AND SAMPLES
MARKING DEVICES

RECORDING

SUBMITTAL

ogrpONE

ARTICLE 1: REQUIREMENTS INCLUDED
1.1 Maintain at the site for the Owner one (1) record copy of:

Drawings.

Specifications.

Addenda.

Change Orders and other Modifications to the Contract.
Engineer Field Orders or Written Instructions:
Approved Shop Drawings, Product Data and Samples.
Field Test Records.

Noubhwik

ARTICLE 2: MAINTENANCE OF DOCUMENTS AND SAMPLES

2.1 Store documents and samples in Contractor's field office apart from documents used for
construction.

2.2  File documents and samples in accordance with CSI| format.

2.3 Maintain documents in a clean; dry, legible condition and in good order. Do not use record
documents for construction purposes.

2.4  Make documents and samples available at all times for inspection by Owner's representative.
ARTICLE 3: MARKING DEVICES

3.1 Provide felt tip marking pens for recording information in the code designated by Owner's
representative.

ARTICLE 4: RECORDING
4.1 Label each document "PROJECT RECORD" in neat large printed letters.
4.2.  Record information concurrently with construction progress.
A Do not conceal any work until required information is recorded.
4.3 Drawings: Legibly mark to record actual construction:
A Depths of various elements of foundation in relation to finish first floor datum.

2 Horizontal and vertical locations of underground utilities and appurtenances, referenced to
permanent surface improvements.
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3 Location of internal utilities and appurtenances concealed in the construction, referenced
to visible and accessible features of the structure.
4 Field changes of dimension and detail.
5 Changes made by Change Order.
.6 Details not on original Contract Drawings.
4.4  Specifications and Addenda: Legibly mark each Section to record:

A Manufacturer, trade name, catalog number, and supplier of each product and.item’of
equipment actually installed.

2 Changes made by Change Order.
ARTICLE 5: SUBMITTAL

5.1  Prior to contract close-out, Contractor shall submit record documents as specified for Owner's
review and acceptance, Contractor shall submit a set of reproducible sepias for Owner’s use.

5.2 Accompany submittal with transmittal letter in duplicate, containing:
A Date.
2 Project title and number.
3 Contractor's name and address.
A4 Title and number of each record-document.

5 Signature of Contractor or his.authorized representative.

END OF SECTION 01720 - PROJECT RECORD DOCUMENTS
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