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INVITATION TO BID IB - 1 
 
 

INVITATION TO BID 
 
Sealed bids for OMB/DFM Contract No. MC2009000009 – Delaware Veterans Home Sidewalk 

Improvements to be received by the State of Delaware, Office of Management and Budget, Division of 
Facilities Management, in the reception area of the Facilities Management Office in the Thomas Collins 
Building, 540 S. DuPont Highway, Suite 1 (Third Floor), Dover, DE 19901 until 1:00 p.m. local time on 
Wednesday, April 10, 2013, at which time they will be publicly opened and read aloud in the Conference 
Room.  Bidder bears the risk of late delivery.  Any bids received after the stated time will be returned 
unopened. 
 
Project involves site work and sidewalks modifications at the Delaware Veterans Home located at 100 
Delaware Veterans Boulevard, Milford, Delaware. 
 

A MANDATORY Pre-Bid Meeting will be held on Monday, March 18, 2013, at 1:00 PM at the Delaware 
Veterans Home for the purpose of establishing the listing of subcontractors and to answer questions.  
Representatives of each party to any Joint Venture must attend this meeting.  ATTENDANCE OF THIS 

MEETING IS A PREREQUISITE FOR BIDDING ON THIS CONTRACT. 
 
Sealed bids shall be addressed to the Division of Facilities Management, Thomas Collins Building, 
540 S. DuPont Highway, Suite 1, Dover, DE 19901.  The outer envelope should clearly indicate: 
"OMB/DFM CONTRACT NO. MC2009000009 – DELAWARE VETERANS HOME – SIDEWALK 

IMPROVEMENTS - SEALED BID - DO NOT OPEN." 
 
Contract documents may be obtained at the office of Bernardon Haber Holloway Architects, Three Mill 
Road, Suite 211, Wilmington, DE 19806, phone (302) 622-9550, upon receipt of $75.00 per set/non-
refundable.  Checks are to be made payable to “Bernardon Haber Holloway Architects”. 
 
Construction documents will be available for review at the following locations:  Bernardon Haber Holloway 
Architects and the Delaware Contractors Association. 
 
Minority Business Enterprises (MBE), Disadvantaged Business Enterprises (DBE) and Women-Owned 
Business Enterprises (WBE) will be afforded full opportunity to submit bids on this contract and will not 
be subject to discrimination on the basis of race, color, national origin or sex in consideration of this 
award.  Each bid must be accompanied by a bid security equivalent to ten percent of the bid amount and 
all additive alternates.  The successful bidder must post a performance bond and payment bond in a sum 
equal to 100-percent of the contract price upon execution of the contract. The Owner reserves the right to 
reject any or all bids and to waive any informalities therein.  The Owner may extend the time and place 
for the opening of the bids from that described in the advertisement, with not less than two calendar days 
notice by certified delivery, facsimile machine or other electronic means to those bidders receiving plans. 

 

END OF ADVERTISEMENT FOR BIDS 
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INSTRUCTIONS TO BIDDERS ITB-1 

INSTRUCTIONS TO BIDDERS 
 
 
TABLE OF ARTICLES 
 
1. DEFINITIONS 
 
2. BIDDER’S REPRESENTATION 
 
3. BIDDING DOCUMENTS 
 
4. BIDDING PROCEDURES 
 
5. CONSIDERATION OF BIDS 
 
6. POST-BID INFORMATION 
 
7. PERFORMANCE BOND AND PAYMENT BOND 
 
8. FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 
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ITB-2 INSTRUCTIONS TO BIDDERS 

ARTICLE 1: GENERAL 
 
1.1  DEFINITIONS 
 
1.1.1 Whenever the following terms are used, their intent and meaning shall be interpreted as  

follows: 
 
1.2   STATE:  The State of Delaware. 
 
1.3  AGENCY:  Contracting State Agency as noted on cover sheet. 
 
1.4  DESIGNATED OFFICIAL:  The agent authorized to act for the Agency. 
 
1.5 BIDDING DOCUMENTS:  Bidding Documents include the Bidding Requirements and the 

proposed Contract Documents.  The Bidding Requirements consist of the Advertisement 
for Bid, Invitation to Bid, Instructions to Bidders, Supplementary Instructions to Bidders (if 
any), General Conditions, Supplementary General Conditions, General Requirements, 
Special Provisions (if any), the Bid Form (including the Non-collusion Statement), and 
other sample bidding and contract forms.  The proposed Contract Documents consist of the 
form of Agreement between the Owner and Contractor, as well as the Drawings, 
Specifications (Project Manual) and all Addenda issued prior to execution of the Contract. 

 
1.6 CONTRACT DOCUMENTS:  The Contract Documents consist of the, Instructions to 

Bidders, Supplementary Instructions to Bidders (if any), General Conditions, 
Supplementary General Conditions, General Requirements, Special Provisions (if any), the 
form of agreement between the Owner and the Contractor, Drawings (if any), 
Specifications (Project Manual), and all addenda. 

 
1.7 AGREEMENT:  The form of the Agreement shall be AIA Document A101, Standard Form 

of Agreement between Owner and Contractor where the basis of payment is a 
STIPULATED SUM.  In the case of conflict between the instructions contained therein and 
the General Requirements herein, these General Requirements shall prevail. 

 
1.8 GENERAL REQUIREMENTS (or CONDITIONS):  General Requirements (or conditions) 

are instructions pertaining to the Bidding Documents and to contracts in general.  They 
contain, in summary, requirements of laws of the State; policies of the Agency and 
instructions to bidders. 

 
1.9 SPECIAL PROVISIONS:  Special Provisions are specific conditions or requirements 

peculiar to the bidding documents and to the contract under consideration and are 
supplemental to the General Requirements.  Should the Special Provisions conflict with the 
General Requirements, the Special Provisions shall prevail. 

 
1.10 ADDENDA:  Written or graphic instruments issued by the Owner/Architect prior to the 

execution of the contract which modify or interpret the Bidding Documents by additions, 
deletions, clarifications or corrections. 
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INSTRUCTIONS TO BIDDERS ITB-3 

1.11 BIDDER OR VENDOR:  A person or entity who formally submits a Bid for the material or 
Work contemplated, acting directly or through a duly authorized representative who meets 
the requirements set forth in the Bidding Documents. 

 
1.12 SUB-BIDDER:  A person or entity who submits a Bid to a Bidder for materials or labor, or 

both for a portion of the Work. 
 
1.13 BID:  A complete and properly executed proposal to do the Work for the sums stipulated 

therein, submitted in accordance with the Bidding Documents. 
 
1.14 BASE BID:  The sum stated in the Bid for which the Bidder offers to perform the Work 

described in the Bidding Documents as the base, to which Work may be added or from 
which Work may be deleted for sums stated in Alternate Bids (if any are required to be 
stated in the bid). 

 
1.15 ALTERNATE BID (or ALTERNATE):  An amount stated in the Bid, where applicable, to 

be added to or deducted from the amount of the Base Bid if the corresponding change in the 
Work, as described in the Bidding Documents is accepted. 

 
1.16 UNIT PRICE:  An amount stated in the Bid, where applicable, as a price per unit of 

measurement for materials, equipment or services or a portion of the Work as described in 
the Bidding Documents. 

 
1.17 SURETY:  The corporate body which is bound with and for the Contract, or which is 

liable, and which engages to be responsible for the Contractor's payments of all debts 
pertaining to and for his acceptable performance of the Work for which he has contracted. 

 
1.18 BIDDER'S DEPOSIT:  The security designated in the Bid to be furnished by the Bidder as 

a guaranty of good faith to enter into a contract with the Agency if the Work to be 
performed or the material or equipment to be furnished is awarded to him. 

 
1.19 CONTRACT:  The written agreement covering the furnishing and delivery of material or 

work to be performed. 
 
1.20 CONTRACTOR:  Any individual, firm or corporation with whom a contract is made by the 

Agency. 
 
1.21 SUBCONTRACTOR:  An individual, partnership or corporation which has a direct 

contract with a contractor to furnish labor and materials at the job site, or to perform 
construction labor and furnish material in connection with such labor at the job site. 

 
1.22 CONTRACT BOND:  The approved form of security furnished by the contractor and his 

surety as a guaranty of good faith on the part of the contractor to execute the work in 
accordance with the terms of the contract. 
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ITB-4 INSTRUCTIONS TO BIDDERS 

ARTICLE 2: BIDDER'S REPRESENTATIONS 
 
2.1  PRE-BID MEETING 
 
2.1.1 A pre-bid meeting for this project will be held at the time and place designated.  Attendance 

at this meeting is a pre-requisite for submitting a Bid, unless this requirement is specifically 
waived elsewhere in the Bid Documents. 

 
2.2  By submitting a Bid, the Bidder represents that: 
 
2.2.1  The Bidder has read and understands the Bidding Documents and that the Bid is made in 

accordance therewith. 
 
2.2.2 The Bidder has visited the site, become familiar with existing conditions under which the 

Work is to be performed, and has correlated the Bidder’s his personal observations with the 
requirements of the proposed Contract Documents. 

 
2.2.3 The Bid is based upon the materials, equipment, and systems required by the Bidding 

Documents without exception. 
 
2.3  JOINT VENTURE REQUIREMENTS 
 
2.3.1 For Public Works Contracts, each Joint Venturer shall be qualified and capable to complete 

the Work with their own forces. 
 
2.3.2 Included with the Bid submission, and as a requirement to bid, a copy of the executed Joint 

Venture Agreement shall be submitted and signed by all Joint Venturers involved. 
 
2.3.3 All required Bid Bonds, Performance Bonds, Material and Labor Payment Bonds must be 

executed by both Joint Venturers and be placed in both of their names.  
 
2.3.4  All required insurance certificates shall name both Joint Venturers. 
 
2.3.5 Both Joint Venturers shall sign the Bid Form and shall submit a valid Delaware Business 

License Number with their Bid or shall state that the process of application for a Delaware 
Business License has been initiated. 

 
2.3.6  Both Joint Venturers shall include their Federal E.I. Number with the Bid. 
 
2.3.7 In the event of a mandatory Pre-bid Meeting, each Joint Venturer shall have a 

representative in attendance. 
  
2.3.8 Due to exceptional circumstances and for good cause shown, one or more of these 

provisions may be waived at the discretion of the State. 
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INSTRUCTIONS TO BIDDERS ITB-5 

2.4  ASSIGNMENT OF ANTITRUST CLAIMS 
 
2.4.1 As consideration for the award and execution by the Owner of this contract, the Contractor 

hereby grants, conveys, sells, assigns and transfers to the State of Delaware all of its right, 
title and interests in and to all known or unknown causes of action it presently has or may 
now or hereafter acquire under the antitrust laws of the United States and the State of 
Delaware, relating to the particular goods or services purchased or acquired by the Owner 
pursuant to this contract. 

 
 
ARTICLE 3: BIDDING DOCUMENTS 
 
3.1  COPIES OF BID DOCUMENTS 
 
3.1.1 Bidders may obtain complete sets of the Bidding Documents from the 

Architectural/Engineering firm designated in the Advertisement or Invitation to Bid in the 
number and for the deposit sum, if any, stated therein. 

 
3.1.2 Bidders shall use complete sets of Bidding Documents for preparation of Bids.  The issuing 

Agency nor the Architect assumes no responsibility for errors or misinterpretations 
resulting from the use of incomplete sets of Bidding Documents. 

 
3.1.3 Any errors, inconsistencies or omissions discovered shall be reported to the Architect 

immediately. 
 
3.1.4 The Agency and Architect may make copies of the Bidding Documents available on the 

above terms for the purpose of obtaining Bids on the Work.  No license or grant of use is 
conferred by issuance of copies of the Bidding Documents. 

 
3.2  INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 
 
3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and 

with other work being bid concurrently or presently under construction to the extent that it 
relates to the Work for which the Bid is submitted, shall examine the site and local 
conditions, and shall report any errors, inconsistencies, or ambiguities discovered to the 
Architect. 

 
3.2.2 Bidders or Sub-bidders requiring clarification or interpretation of the Bidding Documents 

shall make a written request to the Architect at least seven days prior to the date for receipt 
of Bids.  Interpretations, corrections and changes to the Bidding Documents will be made 
by written Addendum.  Interpretations, corrections, or changes to the Bidding Documents 
made in any other manner shall not be binding. 

 
3.2.3 The apparent silence of the specifications as to any detail, or the apparent omission from it 

of detailed description concerning any point, shall be regarded as meaning that only the 
best commercial practice is to prevail and only material and workmanship of the first 
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ITB-6 INSTRUCTIONS TO BIDDERS 

quality are to be used.  Proof of specification compliance will be the responsibility of the 
Bidder. 

 
3.2.4 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay 

for all permits, labor, materials, equipment, tools, construction equipment and machinery, 
water, heat, utilities, transportation, and other facilities and services necessary for the 
proper execution and completion of the Work. 

 
3.2.5 The Owner will bear the costs for all impact and user fees associated with the project. 
 
3.3  SUBSTITUTIONS  
 
3.3.1 The materials, products and equipment described in the Bidding Documents establish a 

standard of quality, required function, dimension, and appearance to be met by any 
proposed substitution.  The specification of a particular manufacturer or model number is 
not intended to be proprietary in any way.  Substitutions of products for those named will 
be considered, providing that the Vendor certifies that the function, quality, and 
performance characteristics of the material offered is equal or superior to that specified.  It 
shall be the Bidder's responsibility to assure that the proposed substitution will not affect 
the intent of the design, and to make any installation modifications required to 
accommodate the substitution. 

 
3.3.2 Requests for substitutions shall be made in writing to the Architect at least ten days prior to 

the date of the Bid Opening.  Such requests shall include a complete description of the 
proposed substitution, drawings, performance and test data, explanation of required 
installation modifications due the substitution, and any other information necessary for an 
evaluation.  The burden of proof of the merit of the proposed substitution is upon the 
proposer.  The Architect’s decision of approval or disapproval shall be final.  The Architect 
is to notify Owner prior to any approvals. 

 
3.3.3 If the Architect approves a substitution prior to the receipt of Bids, such approval shall be 

set forth in an Addendum.  Approvals made in any other manner shall not be binding. 
 
3.3.4 The Architect shall have no obligation to consider any substitutions after the Contract 

award. 
 
3.4   ADDENDA 
 
3.4.1 Addenda will be mailed or delivered to all who are known by the Architect to have 

received a complete set of the Bidding Documents. 
 
3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are 

on file for that purpose. 
 
3.4.3 No Addenda will be issued later than 4 days prior to the date for receipt of Bids except an 

Addendum withdrawing the request for Bids or one which extends the time or changes the 
location for the opening of bids. 
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INSTRUCTIONS TO BIDDERS ITB-7 

 
3.4.4 Each bidder shall ascertain prior to submitting his Bid that they have received all Addenda 

issued, and shall acknowledge their receipt in their Bid in the appropriate space.  Not 
acknowledging an issued Addenda could be grounds for determining a bid to be non-
responsive. 

 
ARTICLE 4: BIDDING PROCEDURES 
 
4.1  PREPARATION OF BIDS 
 
4.1.1 Submit the bids on the Bid Forms included with the Bidding Documents. 
 
4.1.2 Submit the original Bid Form for each bid.  Bid Forms may be removed from the project 

manual for this purpose. 
 
4.1.3  Execute all blanks on the Bid Form in a non-erasable medium (typewriter or manually in 

ink). 
 
4.1.4 Where so indicated by the makeup on the Bid Form, express sums in both words and 

figures, in case of discrepancy between the two, the written amount shall govern. 
 
4.1.5 Interlineations, alterations or erasures must be initialed by the signer of the Bid. 
 
4.1.6 BID ALL REQUESTED ALTERNATES AND UNIT PRICES, IF ANY.  If there is no 

change in the Base Bid for an Alternate, enter “No Change”.  The Contractor is responsible 
for verifying that they have received all addenda issued during the bidding period.  Work 
required by Addenda shall automatically become part of the Contract. 

 
4.1.7 Make no additional stipulations on the Bid Form and do not qualify the Bid in any other 

manner. 
 
4.1.8 Each copy of the Bid shall include the legal name of the Bidder and a statement whether the 

Bidder is a sole proprietor, a partnership, a corporation, or any legal entity, and each copy 
shall be signed by the person or persons legally authorized to bind the Bidder to a contract.  
A Bid by a corporation shall further give the state of incorporation and have the corporate 
seal affixed.  A Bid submitted by an agent shall have a current Power of Attorney attached, 
certifying agent's authority to bind the Bidder. 

 
4.1.9 Bidder shall complete the Non-Collusion Statement form included with the Bid Forms and 

include it with their Bid.  
 
4.1.10 In the construction of all Public Works projects for the State of Delaware or any agency 

thereof, preference in employment of laborers, workers or mechanics shall be given to bona 
fide legal citizens of the State who have established citizenship by residence of at least 90 
days in the State. 

 
4.2  BID SECURITY 
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ITB-8 INSTRUCTIONS TO BIDDERS 

 
4.2.1 All bids shall be accompanied by a deposit of either a good and sufficient bond to the 

agency for the benefit of the agency, with corporate surety authorized to do business in this 
State, the form of the bond and the surety to be approved by the agency, or a security of the 
bidder assigned to the agency, for a sum equal to at least 10% of the bid plus all add 
alternates, or in lieu of the bid bond a security deposit in the form of a certified check, bank 
treasurer’s check, cashier’s check, money order, or other prior approved secured deposit 
assigned to the State.  The bid bond need not be for a specific sum, but may be stated to be 
for a sum equal to 10% of the bid plus all add alternates to which it relates and not to 
exceed a certain stated sum, if said sum is equal to at least 10% of the bid.  The Bid Bond 
form used shall be the standard OMB form (attached). 

 
4.2.2 The Agency has the right to retain the bid security of Bidders to whom an award is being 

considered until either a formal contract has been executed and bonds have been furnished 
or the specified time has elapsed so the Bids may be withdrawn or all Bids have been 
rejected. 

 
4.2.3 In the event of any successful Bidder refusing or neglecting to execute a formal contract 

and bond within 20 days of the awarding of the contract, the bid bond or security deposited 
by the successful bidder shall be forfeited. 

 
4.3  SUBCONTRACTOR LIST 
 
4.3.1 As required by Delaware Code, Title 29, section 6962(d)(10)b, each Bidder shall submit 

with their Bid a completed List of Sub-Contractors included with the Bid Form.  NAME 
ONLY ONE SUBCONTRACTOR FOR EACH TRADE.  A Bid will be considered non-
responsive unless the completed list is included. 

 
4.3.2 Provide the Name and Address for each listed subcontractor.  Addresses by City, Town or 

Locality, plus State, will be acceptable. 
 
4.3.3 It is the responsibility of the Contractor to ensure that their Subcontractors are in 

compliance with the provisions of this law.  Also, if a Contractor elects to list themselves as 
a Subcontractor for any category, they must specifically name themselves on the Bid Form 
and be able to document their capability to act as Subcontractor in that category in 
accordance with this law. 

 
4.4 EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS   
 
4.4.1 During the performance of this contract, the contractor agrees as follows: 
 

A. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, color, sex or national origin.  The Contractor 
will take affirmative action to ensure the applicants are employed, and that 
employees are treated during employment, without regard to their race, creed, 
color, sex or national origin.  Such action shall include, but not be limited to, the 
following:  Employment, upgrading, demotion or transfer; recruitment or 
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INSTRUCTIONS TO BIDDERS ITB-9 

recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship.  The Contractor 
agrees to post in conspicuous places available to employees and applicants for 
employment notices to be provided by the contracting agency setting forth this 
nondiscrimination clause. 

 
B. The Contractor will, in all solicitations or advertisements for employees placed by 

or on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, color, sex or national 
origin."  

 
4.5  PREVAILING WAGE REQUIREMENT 
  
4.5.1 Wage Provisions: In accordance with Delaware Code, Title 29, Section 6960, renovation 

projects whose total cost shall exceed $15,000, and $100,000 for new construction, the 
minimum wage rates for various classes of laborers and mechanics shall be as determined 
by the Department of Labor, Division of Industrial Affairs of the State of Delaware. 

 
4.5.2 The prevailing wage shall be the wage paid to a majority of employees performing similar 

work as reported in the Department’s annual prevailing wage survey or in the absence of a 
majority, the average paid to all employees reported. 

  
4.5.3 The employer shall pay all mechanics and labors employed directly upon the site of work, 

unconditionally and not less often than once a week and without subsequent deduction or 
rebate on any account, the full amounts accrued at time of payment, computed at wage rates 
not less than those stated in the specifications, regardless of any contractual relationship 
which may be alleged to exist between the employer and such laborers and mechanics. 

 
4.5.4 The scale of the wages to be paid shall be posted by the employer in a prominent and easily 

accessible place at the site of the work. 
 
4.5.5 Every contract based upon these specifications shall contain a stipulation that sworn payroll 

information, as required by the Department of Labor, be furnished weekly.  The 
Department of Labor shall keep and maintain the sworn payroll information for a period of 
6 months from the last day of the work week covered by the payroll. 

 
4.6  SUBMISSION OF BIDS 
 
4.6.1 Enclose the Bid, the Bid Security, and any other documents required to be submitted with 

the Bid in a sealed opaque envelope.  Address the envelope to the party receiving the Bids.  
Identify with the project name, project number, and the Bidder's name and address.  If the 
Bid is sent by mail, enclose the sealed envelope in a separate mailing envelope with the 
notation "BID ENCLOSED" on the face thereof.  The State is not responsible for the 
opening of bids prior to bid opening date and time that are not properly marked. 
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ITB-10 INSTRUCTIONS TO BIDDERS 

4.6.2 Deposit Bids at the designated location prior to the time and date for receipt of bids 
indicated in the Advertisement for Bids.  Bids received after the time and date for receipt of 
bids will be marked “LATE BID” and returned. 

 
4.6.3 Bidder assumes full responsibility for timely delivery at location designated for receipt of 

bids. 
 
4.6.4 Oral, telephonic or telegraphic bids are invalid and will not receive consideration. 
 
4.6.5 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of 

Bids, provided that they are then fully in compliance with these Instructions to Bidders. 
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INSTRUCTIONS TO BIDDERS ITB-11 

4.7  MODIFICATION OR WITHDRAW OF BIDS 
 
4.7.1 Prior to the closing date for receipt of Bids, a Bidder may withdraw a Bid by personal 

request and by showing proper identification to the Architect.  A request for withdraw by 
letter or fax, if the Architect is notified in writing prior to receipt of fax, is acceptable.  A 
fax directing a modification in the bid price will render the Bid informal, causing it to be 
ineligible for consideration of award.  Telephone directives for modification of the bid 
price shall not be permitted and will have no bearing on the submitted proposal in any 
manner. 

 
4.7.2 Bidders submitting Bids that are late shall be notified as soon as practicable and the bid 

shall be returned. 
 
4.7.3   A Bid may not be modified, withdrawn or canceled by the Bidder during a thirty (30) day 

period following the time and date designated for the receipt and opening of Bids, and 
Bidder so agrees in submitting their Bid.  Bids shall be binding for 30 days after the date of 
the Bid opening.   

 
 
ARTICLE 5: CONSIDERATION OF BIDS 
 
5.1  OPENING/REJECTION OF BIDS 
 
5.1.1 Unless otherwise stated, Bids received on time will be publicly opened and will be read 

aloud.  An abstract of the Bids will be made available to Bidders. 
 
5.1.2 The Agency shall have the right to reject any and all Bids.  A Bid not accompanied by a 

required Bid Security or by other data required by the Bidding Documents, or a Bid which 
is in any way incomplete or irregular is subject to rejection. 

 
5.1.3 If the Bids are rejected, it will be done within thirty (30) calendar day of the Bid opening.  
 
5.2  COMPARISON OF BIDS 
 
5.2.1 After the Bids have been opened and read, the bid prices will be compared and the result of 

such comparisons will be made available to the public.  Comparisons of the Bids may be 
based on the Base Bid plus desired Alternates.  The Agency shall have the right to accept 
Alternates in any order or combination.   

 
5.2.2 The Agency reserves the right to waive technicalities, to reject any or all Bids, or any 

portion thereof, to advertise for new Bids, to proceed to do the Work otherwise, or to 
abandon the Work, if in the judgment of the Agency or its agent(s), it is in the best interest 
of the State. 

 
5.2.3 An increase or decrease in the quantity for any item is not sufficient grounds for an increase 

or decrease in the Unit Price. 
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ITB-12 INSTRUCTIONS TO BIDDERS 

5.2.4 The prices quoted are to be those for which the material will be furnished F.O.B. Job Site 
and include all charges that may be imposed during the period of the Contract. 

 
5.2.5 No qualifying letter or statements in or attached to the Bid, or separate discounts will be 

considered in determining the low Bid except as may be otherwise herein noted.  Cash or 
separate discounts should be computed and incorporated into Unit Bid Price(s). 

 
5.3 DISQUALIFICATION OF BIDDERS 
 
5.3.1 An agency shall determine that each Bidder on any Public Works Contract is responsible 

before awarding the Contract.  Factors to be considered in determining the responsibility 
of a Bidder include: 

 
A. The Bidder’s financial, physical, personnel or other resources including 

Subcontracts; 
 

B. The Bidder’s record of performance on past public or private construction 
projects, including, but not limited to, defaults and/or final adjudication or 
admission of violations of the Prevailing Wage Laws in Delaware or any other 
state; 

 
C. The Bidder’s written safety plan; 

 
D. Whether the Bidder is qualified legally to contract with the State; 

 
E. Whether the Bidder supplied all necessary information concerning its 

responsibility; and, 
 

F. Any other specific criteria for a particular procurement, which an agency may 
establish;  provided however, that, the criteria be set forth in the Invitation to Bid 
and is otherwise in conformity with State and/or Federal law. 

 
5.3.2 If an agency determines that a Bidder is nonresponsive and/or nonresponsible, the 

determination shall be in writing and set forth the basis for the determination.  A copy of 
the determination shall be sent to the affected Bidder within five (5) working days of 
said determination. 

 
5.3.3 In addition, any one or more of the following causes may be considered as sufficient for the 

disqualification of a Bidder and the rejection of their Bid or Bids. 
 
5.3.3.1 More than one Bid for the same Contract from an individual, firm or corporation under the 

same or different names.  
  
5.3.3.2  Evidence of collusion among Bidders. 
 
5.3.3.3  Unsatisfactory performance record as evidenced by past experience. 
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INSTRUCTIONS TO BIDDERS ITB-13 

5.3.3.4 If the Unit Prices are obviously unbalanced either in excess or below reasonable cost 
analysis values. 

 
5.3.3.5 If there are any unauthorized additions, interlineation, conditional or alternate bids or 

irregularities of any kind which may tend to make the Bid incomplete, indefinite or 
ambiguous as to its meaning. 

 
5.3.3.6 If the Bid is not accompanied by the required Bid Security and other data required by the 

Bidding Documents. 
 
5.3.3.7  If any exceptions or qualifications of the Bid are noted on the Bid Form. 
 
5.4  ACCEPTANCE OF BID AND AWARD OF CONTRACT 
 
5.4.1 A formal Contract shall be executed with the successful Bidder within twenty (20) calendar 

days after the award of the Contract. 
 
5.4.2 Per Section 6962(d)(13) a., Title 29, Delaware Code, “The contracting agency shall 

award any public works contract within thirty (30) days of the bid opening to the lowest 
responsive and responsible Bidder, unless the Agency elects to award on the basis of best 
value, in which case the election to award on the basis of best value shall be stated in the 
Invitation To Bid.” 

 
5.4.3 Each Bid on any Public Works Contract must be deemed responsive by the Agency to be 

considered for award.  A responsive Bid shall conform in all material respects to the 
requirements and criteria set forth in the Contract Documents and specifications. 

 
5.4.4 The Agency shall have the right to accept Alternates in any order or combination, and to 

determine the low Bidder on the basis of the sum of the Base Bid, plus accepted Alternates. 
 
5.4.5 The successful Bidder shall execute a formal contract, submit the required Insurance 

Certificate, and furnish good and sufficient bonds, unless specifically waived in the General 
Requirements, in accordance with the General Requirement, within twenty (20) days of 
official notice of contract award.  Bonds shall be for the benefit of the Agency with surety 
in the amount of 100% of the total contract award.  Said Bonds shall be conditioned upon 
the faithful performance of the contract.  Bonds shall remain in affect for period of one year 
after the date of substantial completion. 

 
5.4.6 If the successful Bidder fails to execute the required Contract and Bond, as aforesaid, 

within twenty (20) calendar days after the date of official Notice of the Award of the 
Contract, their Bid guaranty shall immediately be taken and become the property of the 
State for the benefit of the Agency as liquidated damages, and not as a forfeiture or as a 
penalty.  Award will then be made to the next lowest qualified Bidder of the Work or 
readvertised, as the Agency may decide. 

 
5.4.7 Each bidder shall supply with its bid its taxpayer identification number (i.e., federal 

employer identification number or social security number) or a Delaware business license 
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ITB-14 INSTRUCTIONS TO BIDDERS 

number, and should the vendor be awarded a contract, such vendor shall provide to the 
agency the taxpayer identification or Delaware business license numbers of such 
subcontractors.  Such numbers shall be provided on the later of the date on which such 
subcontractor is required to be identified or the time the contract is executed.  Prior to 
execution of the resulting contract, the successful Bidder shall be required to produce proof 
of its Delaware business license if not provided in its bid. 

 
5.4.8 The Bid Security shall be returned to the successful Bidder upon the execution of the 

formal contract.  The Bid Securities of unsuccessful bidders shall be returned within thirty 
(30) calendar days after the opening of the Bids. 

 
 
ARTICLE 6:  POST-BID INFORMATION 
 
6.1 CONTRACTOR’S QUALIFICATION STATEMENT 
 
6.1.1 Bidders to whom award of a Contract is under consideration shall, if requested by  the 

Agency, submit a properly executed AIA Document A305, Contractor’s Qualification 
Statement, unless such a statement has been previously required and submitted. 

 
6.2 BUSINESS DESIGNATION FORM 
 
6.2.1 Successful bidder shall be required to accurately complete an Office of Management and 

Budget Business Designation Form for Subcontractors. 
 
 
ARTICLE 7:  PERFORMANCE BOND AND PAYMENT BOND 
 
7.1 BOND REQUIREMENTS 
 
7.1.1 The cost of furnishing the required Bonds, that are stipulated in the Bidding Documents, 

shall be included in the Bid. 
 
7.1.2 If the Bidder is required by the Agency to secure a bond from other than the Bidder’s usual 

sources, changes in cost will be adjusted as provide in the Contract Documents. 
 
7.1.3 The Performance and Payment Bond forms used shall be the standard OMB forms 

(attached). 
 
7.2 TIME OF DELIVERY AND FORM OF BONDS 
 
7.2.1 The bonds shall be dated on or after the date of the Contract. 
 
7.2.2 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of 

the surety to affix a certified and current copy of the power of attorney. 
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ARTICLE 8:  FORM OF AGREEMENT BETWEEN AGENCY AND CONTRACTOR 
 
8.1 Unless otherwise required in the Bidding Documents, the Agreement for the Work will be 

written on AIA Document A101, Standard Form of Agreement Between Owner and 
Contractor Where the Basis of Payment is a Stipulated Sum. 

 
 
END OF INSTRUCTIONS TO BIDDERS 
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BID FORM   1 

DELAWARE VETERANS HOME – SIDEWALK IMPROVEMENTS 
100 DELAWARE VETERANS BOULEVARD, MILFORD, DE 19963=

CONTRACT NUMBER MC2009000009 
 

BID FORM 
 
For Bids Due:      To: Mr. Larry Schrock 

Office of Management and Budget 
Division of Facilities Management 
540 South DuPont Highway 
Suite 1, Thomas Collins Building 
Dover, DE  19901 

 
Name of Bidder:            

 

Delaware Business License No.:      Taxpayer ID No.:      
 

(Other License Nos.):              

 
Phone No.:  (            )               -                                          Fax No.:  (             )      -    
 
 
The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in 
accordance therewith, that he has visited the site and has familiarized himself with the local conditions under which 
the Work is to be performed, and that his bid is based upon the materials, systems and equipment described in the 
Bidding Documents without exception, hereby proposes and agrees to provide all labor, materials, plant, equipment, 
supplies, transport and other facilities required to execute the work described by the aforesaid documents for the 
lump sum itemized  below: 
 
$              

 
($                                                               ) 
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BID FORM   2 

DELAWARE VETERANS HOME – SIDEWALK IMPROVEMENTS 
100 DELAWARE VETERANS BOULEVARD, MILFORD, DE 19963=

CONTRACT NUMBER MC2009000009 

 
BID FORM 

 
 

ALTERNATES 
 
Alternate prices conform to applicable project specification section.  Refer to specifications for a complete 
description of the following Alternates. An “ADD” or “DEDUCT” amount is indicated by the crossed out part that 
does not apply. 
 
1. Alternate 1:  State amount to be added to the Base Bid to furnish and install sod at areas indicated as grass on 

the drawings in lieu of topsoil and seed. 
 
 
Add/Deduct:               

 
($    ) 

 
 Additional number of days to complete Alternate 1 bid work     
 
 
2. Alternate 2:  State amount to be added to the Base Bid to furnish and install sidewalk at west side of site and 

crosswalk associated with existing picnic pavilion as indicated on the drawings. 
 
 
Add/Deduct:               

 
($    ) 

 
 Additional number of days to complete Alternate 2 bid work     
 
3. Alternate 3:  State amount to be added to the Base Bid to remove existing crosswalk markings and furnish and 

install new painted crosswalks. 
 
 
Add/Deduct:               

 
($    ) 

 
 Additional number of days to complete Alternate 3 bid work     
 
4. Alternate 4:  State amount to be added to the Base Bid to replace the soil where indicated on the documents. 
 
 
Add/Deduct:               

 
($    ) 

 
 Additional number of days to complete Alternate 4 bid work     
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BID FORM   3 

DELAWARE VETERANS HOME – SIDEWALK IMPROVEMENTS 
100 DELAWARE VETERANS DRIVE, MILFORD, DE 19963=

CONTRACT NUMBER MC2009000009 

 
BID FORM 

 
I/We acknowledge Addendums numbered    and the price(s) submitted include any cost/schedule impact 
they may have. 
 
This bid shall remain valid and cannot be withdrawn for   days from the date of opening of bids, and the 
undersigned shall abide by the Bid Security forfeiture provisions.  Bid Security is attached to this Bid. 
 
The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid 
received. 
 
This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid. 
 
Should I/We be awarded this contract, I/We pledge to achieve substantial completion of all the work within   
calendar days of the Notice to Proceed. 
 
The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, 
and national laws; that no legal requirement has been or shall be violated in making or accepting this bid, in 
awarding the contract to him or in the prosecution of the work required; that the bid is legal and firm; that he has 
not, directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken action in 
restraint of free competitive bidding. 
 
Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, 
execute the agreement in the required form and deliver the Contract Bonds, and Insurance Certificates, required by 
the Contract Documents. 
 
I am / We are an Individual / a Partnership / a Corporation 
 
By           Trading as        
           (Individual’s / General Partner’s / Corporate Name) 
               
           (State of Corporation) 
 
Business Address:        
          
          
          
 
  
Witness:         By:        
                 ( Authorized Signature ) 
 (SEAL)                        
                 ( Title ) 
                   Date:         
 
ATTACHMENTS 
 Sub-Contractor List 
 Non-Collusion Statement 
 (Others as Required by Project Manuals) 
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BID FORM   4 

DELAWARE VETERANS HOME – SIDEWALK IMPROVEMENTS 
100 DELAWARE VETERANS BOULEVARD, MILFORD, DE 19963=

CONTRACT NUMBER MC2009000009 
 

BID FORM 
 

SUBCONTRACTOR LIST 

 
In accordance with Title 29, Chapter 6962 (d) (10)b Delaware Code, the following sub-contractor listing must 

accompany the bid submittal. The name and address of the sub-contractor must be listed for each category where 
the bidder intends to use a sub-contractor to perform that category of work. In order to provide full disclosure and 

acceptance of the bid by the Owner, it is required that bidders list themselves as being the sub-contractor for 

all categories where he/she is qualified and intends to perform such work. 
 
 
 
Subcontractor Category  Subcontractor    Address (City & State) 
 
1.    Sitework         
         
              
 
 
2.    Concrete         
         
              
 
 
3.    Masonry          
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BID FORM   5 

DELAWARE VETERANS HOME – SIDEWALK IMPROVEMENTS 
100 DELAWARE VETERANS BOULEVARD, MILFORD, DE 19963=

CONTRACT NUMBER MC2009000009 

 
BID FORM 

NON-COLLUSION STATEMENT 

 
 
 
This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, 
participated in any collusion or otherwise taken any action in restraint of free competitive bidding in connection with 
this proposal submitted this date (to the Office of Management and Budget, Division of Facilities Management). 
 
All the terms and conditions of Delaware Veterans Home – Sidewalk Improvements have been thoroughly examined 
and are understood. 
 
NAME OF BIDDER:            
 
AUTHORIZED REPRESENTATIVE 

(TYPED):             
 
AUTHORIZED REPRESENTATIVE 

(SIGNATURE):             

 
 

TITLE:              

ADDRESS OF BIDDER:            
 
              
 
              
 
PHONE NUMBER:            
 
 
 
Sworn to and Subscribed before me this      day of       2012. 
 
My Commission expires       .   NOTARY PUBLIC     .  
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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BID FORM   6 

BID FORM 

 
EMPLOYING DELAWAREANS REPORTING REQUIREMENTS 

 
Consistent with Section 40 of Senate Bill 130, below are the reporting requirements that must be filled out for 
projects funded through “Building Delaware’s Future Now Fund”.  This information shall be submitted along with 
your bid proposal.   
 
 
Contractor Name:         
 
Project Name:  Delaware Veterans Home Sidewalk Improvements   
 
1. The number of people reasonably anticipated to be employed on the Project:      

 
2. The number and percentage of such employees who are bona fide legal residents of the State of Delaware:   

 
Number:      Percentage:      

 
3. The total number of employees of the bidder:       
 
4. The total percentage of employees of such bidder who are bona fide residents of the State of  

Delaware:     
 
5. To the extent subcontractors are to be employed, the bidder shall disclose its reasonable, good faith 

determination of the number and percentage of employees of such subcontractors who are bona fide legal 
residents of the State of  

 
Delaware:  Number:      Percentage:      

 
 
No bid for any contract hereunder shall be responsive unless the prospective bidder discloses the information 

requested.   
 
Bona fide Delaware resident is defined in section 40, paragraph d:  (d) For the purposes of this section, “bona fide 

legal resident of this State” shall mean any resident who has established residence of at least 90 days in the State.   

 
All contractors awarded contracts hereunder shall submit a report to the Director of the Office of 

Management and Budget setting forth the actual number and percentage of employees of such contractor 

who are bona fide legal residents of the State.  To the extent subcontractors are employed in connection with 

any such contractor, the contractor shall further disclose the actual number and percentage of employees of 
such subcontractor who are bona fide legal residents of the State.  Such reports shall be due on the earlier of 

30 days from the completion of the project or December 31 of each calendar year.   
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STATE OF DELAWARE 
OFFICE OF MANAGEMENT AND BUDGET 

 
BID BOND 

 
TO ACCOMPANY PROPOSAL 
(Not necessary if security is used) 

 
 

KNOW ALL MEN BY THESE PRESENTS That:        
     of       in the County of   
   and State of       as Principal, and    
     of      in the County of     
and State of     as Surety, legally authorized to do business in the State of Delaware 
(“State”), are held and firmly unto the State in the sum of       
    Dollars ($   ), or    percent not to exceed   
          Dollars ($   ) 
of amount of bid on Contract No.     , to be paid to the State for the use and 
benefit of Division of Facilities Management for which payment well and truly to be made, we do bind 
ourselves, our and each of our heirs, executors, administrators, and successors, jointly and severally for and 
in the whole firmly by these presents. 
 
 NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bonded Principal 
who has submitted to the Division of Facilities Management a certain proposal to enter into this contract for 
the furnishing of certain material and/or services within the State, shall be awarded this Contract, and if said 
Principal shall well and truly enter into and execute this Contract as may be required by the terms of this 
Contract and approved by the Division of Facilities Management this Contract to be entered into within 
twenty days after the date of official notice of the award thereof in accordance with the terms of said 
proposal, then this obligation shall be void or else to be and remain in full force and virtue.  
 
Sealed with    seal and dated this   day of     in the year of our Lord two 
thousand and      (20 ). 
 
SEALED, AND DELIVERED IN THE 
   Presence of 
 
              

       Name of Bidder (Organization) 
 
 
 Corporate  By:         

      Seal             Authorized Signature 
 
Attest               
                 Title 
 
              
         Name of Surety 
 
Witness:    By:         
 
              
                 Title 
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CONTRACT FOR CONSTRUCTION CC-1 

CONTRACT FOR CONSTRUCTION A101-2007 
 
 
 
The following supplements modify the “Standard Form of Agreement Between Owner and Constructor,” AIA Document A101-2007.  Where a portion 
of the Standard Form of Agreement is modified or deleted by the following, the unaltered portions of the Standard Form of Agreement shall remain in 
effect. 
 
 
 
ARTICLE 5:  PAYMENTS 
 
5.1  PROGRESS PAYMENTS 
 
5.1.3  Delete paragraph 5.1.3 in its entirety and replace with the following: 
 

“Provided that a valid Application for Payment is received by the Architect that meets all 
requirements of the Contract, payment shall be made by the Owner not later than 30 days 
after the Owner receives the valid Application for Payment.” 

 
 
ARTICLE 6:  DISPUTE RESOLUTION 
 
6.2  BINDING DISPUTE RESOLUTION 
 

 Check Other – and add the following sentence: 
 

"Any remedies available in law or in equity." 
 

 
ARTICLE 8:  MISCELLANEOUS PROVISIONS 
 
8.2  Insert the following: 
 

"Payments are due 30 days after receipt of a valid Application for Payment.  After that 30 
 day period, interest may be charged at the rate of 1% per month not to exceed 12% per 
 annum." 

 
8.5 Delete paragraph 8.5 in its entirety and replace with the following: 
 

“The Contractor’s representative shall not be changed without ten days written notice to the 
Owner.” 

 
  

 
END OF CONTRACT FOR CONSTRUCTION 
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OFFICE OF MANAGEMENT AND BUDGET 

 
 

PERFORMANCE BOND 
 
        Bond Number:  ___________________ 
 
KNOW ALL PERSONS BY THESE PRESENTS, that we, ______________________, as principal 
(“Principal”), and ______________________, a ______________________ corporation, legally 
authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound 
unto the Division of Facilities Management (“Owner”), in the amount of _________________ 
($___________), to be paid to Owner, for which payment well and truly to be made, we do bind 
ourselves, our and each and every of our heirs, executors, administrations, successors and assigns, 
jointly and severally, for and in the whole, firmly by these presents. 
 
Sealed with our seals and dated this __________ day of ____________, 20__. 
 
NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 
awarded by Owner that certain contract known as Contract No. ___________ dated the 
__________ day of ____________, 20__ (the “Contract”), which Contract is incorporated herein by 
reference, shall well and truly provide and furnish all materials, appliances and tools and perform all 
the work required under and pursuant to the terms and conditions of the Contract and the Contract 
Documents (as defined in the Contract) or any changes or modifications thereto made as therein 
provided, shall make good and reimburse Owner sufficient funds to pay the costs of completing the 
Contract that Owner may sustain by reason of any failure or default on the part of Principal, and 
shall also indemnify and save harmless Owner from all costs, damages and expenses arising out of 
or by reason of the performance of the Contract and for as long as provided by the Contract; then 
this obligation shall be void, otherwise to be and remain in full force and effect. 
 
Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully 
perform and complete the work to be performed under the Contract pursuant to the terms, 
conditions and covenants thereof, if for any cause Principal fails or neglects to so fully perform and 
complete such work. 
 
Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that 
the obligation of Surety and its bond shall be in no way impaired or affected by any extension of 
time, modification, omission, addition or change in or to the Contract or the work to be performed 
thereunder, or by any payment thereunder before the time required therein, or by any waiver of any 
provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be 
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any 
and all such extensions, modifications, omissions, additions, changes, payments, waivers, 
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all 
things done and omitted to be done by and in relation to assignees, subcontractors, and other 
transferees shall have the same effect as to Surety as though done or omitted to be done by or in 
relation to Principal. 
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Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the terms 
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 
 
Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 
jurisdiction in the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered 
to them at their respective addresses shown below. 
 
IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 
of them as are corporations have caused their corporate seal to be hereto affixed and these presents 
to be signed by their duly authorized officers, the day and year first above written. 
 

PRINCIPAL 
 

     Name:         
 
Witness or Attest:  Address:         
 
      By:         (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
 
 

SURETY 
 
      Name:         
 
Witness or Attest:  Address:         
 
      By:         (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 



CANNOT B
E U

SED FOR B
ID

DIN
G.

Delaware Veterans Home 
SIDEWALK IMPROVEMENTS March 4, 2013 
Project Manual BHH Project No. 8196.04-11 
 
 

CONTRACT FOR CONSTRUCTION CC-1 

CONTRACT FOR CONSTRUCTION 
 
STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-2007 
 
 
 
The contract to be utilized on this project shall be the “Standard Form of Agreement Between Owner and 
Contractor” AIA Document A101-2007. 
 
 
END OF CONTRACT FOR CONSTRUCTION 
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STATE OF DELAWARE 
OFFICE OF MANAGEMENT AND BUDGET 

 
 

PAYMENT BOND 
 
 
        Bond Number:  ___________________ 
 
 
KNOW ALL PERSONS BY THESE PRESENTS, that we, ____________________, as principal 
(“Principal”), and __________________, a ____________________ corporation, legally 
authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound 
unto the Division of Facilities Management (“Owner”), in the amount of _________________ 
($___________), to be paid to Owner, for which payment well and truly to be made, we do bind 
ourselves, our and each and every of our heirs, executors, administrations, successors and assigns, 
jointly and severally, for and in the whole firmly by these presents. 
 
Sealed with our seals and dated this _____________ day of____________, 20__. 
 
NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 
awarded by Owner that certain contract known as Contract No. ____________dated the _______ 
day of _____________, 20__ (the “Contract”), which Contract is incorporated herein by reference, 
shall well and truly pay all and every person furnishing materials or performing labor or service in 
and about the performance of the work under the Contract, all and every sums of money due him, 
her, them or any of them, for all such materials, labor and service for which Principal is liable, 
shall make good and reimburse Owner sufficient funds to pay such costs in the completion of the 
Contract as Owner may sustain by reason of any failure or default on the part of Principal, and 
shall also indemnify and save harmless Owner from all costs, damages and expenses arising out of 
or by reason of the performance of the Contract and for as long as provided by the Contract; then 
this obligation shall be void, otherwise to be and remain in full force and effect. 
 
Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that 
the obligation of Surety and its bond shall be in no way impaired or affected by any extension of 
time, modification, omission, addition or change in or to the Contract or the work to be performed 
thereunder, or by any payment thereunder before the time required therein, or by any waiver of any 
provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be 
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any 
and all such extensions, modifications, omissions, additions, changes, payments, waivers, 
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all 
things done and omitted to be done by and in relation to assignees, subcontractors, and other 
transferees shall have the same effect as to Surety as though done or omitted to be done by or in 
relation to Principal. 
 
Surety hereby stipulates and agrees that no modifications, omission or additions in or to the terms 
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 
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Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 
jurisdiction in the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered 
to them at their respective addresses shown below. 
 
IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 
of them as are corporations have caused their corporate seal to be hereto affixed and these presents 
to be signed by their duly authorized officers, the day and year first above written. 
 
 

PRINCIPAL 
 
      Name:         
 
Witness or Attest:  Address:         
 
 
      By:        (SEAL) 
Name:       Name: 
      Title: 
 (Corporate Seal) 
 
 

SURETY 
 
 

      Name:         
 
Witness or Attest:  Address:         
 
 
      By:        (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
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SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-2007 
 
 
 
The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA Document A101-2007.  
Where a portion of the Standard Form of Agreement is modified or deleted by the following, the unaltered portions of the Standard Form 
of Agreement shall remain in effect. 
 
 
 
 
ARTICLE 5:  PAYMENTS 
 
5.1  PROGRESS PAYMENTS 
 
5.1.3  Delete paragraph 5.1.3 in its entirety and replace with the following: 
 

“Provided that a valid Application for Payment is received by the Architect that meets 
all requirements of the Contract, payment shall be made by the Owner not later than 30 
days after the Owner receives the valid Application for Payment.” 

 
 
ARTICLE 6:  DISPUTE RESOLUTION 
 
6.2  BINDING DISPUTE RESOLUTION 
 

 Check Other – and add the following sentence: 
 

"Any remedies available in law or in equity." 
 

 
ARTICLE 8:  MISCELLANEOUS PROVISIONS 
 
8.2  Insert the following: 
 

"Payments are due 30 days after receipt of a valid Application for Payment.  After that 
30 

 day period, interest may be charged at the rate of 1% per month not to exceed 12% per 
 annum." 

 
8.5 Delete paragraph 8.5 in its entirety and replace with the following: 
 

“The Contractor’s representative shall not be changed without ten days written notice to the 
Owner.” 

 
  

 
END OF SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR 
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SUPPLEMENTARY GENERAL CONDITIONS A201-2007 
 
 
 
The following supplements modify the “General Conditions of the Contract for Construction,” AIA Document A201-2007.  Where a portion of the 
General Conditions is modified or deleted by the Supplementary Conditions, the unaltered portions of the General Conditions shall remain in effect. 
 

 
 
 
TABLE OF ARTICLES 
 
 
 
1. GENERAL PROVISIONS 
 
2. OWNER 
 
3. CONTRACTOR 
 
4. ADMINISTRATION OF THE CONTRACT 
 
5. SUBCONTRACTORS 
 
6. CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
7. CHANGES IN THE WORK 
 
8. TIME 
 
9. PAYMENTS AND COMPLETION 
 
10. PROTECTION OF PERSONS AND PROPERTY 
 
11. INSURANCE AND BONDS 
 
12. UNCOVERING AND CORRECTION OF WORK 
 
13. MISCELLANEOUS PROVISIONS 
 
14. TERMINATION OR SUSPENSION OF THE CONTRACT 
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SG-2 SUPPLEMENTARY GENERAL CONDITIONS 

ARTICLE 1:  GENERAL PROVISIONS 
 
1.1  BASIC DEFINITIONS 
 
1.1.1 THE CONTRACT DOCUMENTS 
 

Delete the last sentence in its entirety and replace with the following: 
 
“The Contract Documents also include Advertisement for Bid, Instructions to Bidder, 
sample forms, the Bid Form, the Contractor’s completed Bid and the Award Letter.” 

 
 Add the following Paragraph: 

 
1.1.2  In the event of conflict or discrepancies among the Contract Documents, the 

Documents prepared by the State of Delaware, Division of Facilities 
Management shall take precedence over all other documents.  

 
1.2  CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
 

 Add the following Paragraphs: 
 

1.2.4 In the case of an inconsistency between the Drawings and the Specifications, 
or within either document not clarified by addendum, the better quality or 
greater quantity of work shall be provided in accordance with the Architect’s 
interpretation. 

 
1.2.5 The word “PROVIDE” as used in the Contract Documents shall mean 

“FURNISH AND INSTALL” and shall include, without limitation, all labor, 
materials, equipment, transportation, services and other items required to 
complete the Work. 

 
1.2.6 The word “PRODUCT” as used in the Contract Documents means all 

materials, systems and equipment. 
 
1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER 

INSTRUMENTS OF SERVICE 
 

 Delete Paragraph 1.5.1 in its entirety and replace with the following: 
 

“All pre-design studies, drawings, specifications and other documents, including those in 
electronic form, prepared by the Architect under this Agreement are, and shall remain, the 
property of the Owner whether the Project for which they are made is executed or not.  
Such documents may be used by the Owner to construct one or more like Projects without 
the approval of, or additional compensation to, the Architect.  The Contractor, 
Subcontractors, Sub-subcontractors and Material or Equipment Suppliers are authorized to 
use and reproduce applicable portions of the Drawings, Specifications and other documents 
prepared by the Architect and the Architect’s consultants appropriate to and for use in the 
execution of their Work under the Contract Documents.  They are not to be used by the 
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Contractor or any Subcontractor, Sub-subcontractor or Material and Equipment Supplier on 
other Projects or for additions to this Project outside the scope of the Work without the 
specific written consent of the Owner, Architect and Architect’s consultants. 

 
The Architect shall not be liable for injury or damage resulting from the re-use of drawings 
and specifications if the Architect is not involved in the re-use Project.  Prior to re-use of 
construction documents for a Project in which the Architect is not also involved, the Owner 
will remove from such documents all identification of the original Architect, including 
name, address and professional seal or stamp.” 

 
Delete Paragraph 1.5.2 in its entirety.  

 
 
ARTICLE 2:  OWNER 
 
2.2  INFORMATION AND SERVICES REQUIRED OF THE OWNER 
 

 To Subparagraph 2.2.3 – Add the following sentence: 
 

“The Contractor, at their expense shall bear the costs to accurately identify the location of 
all underground utilities in the area of their excavation and shall bear all cost for any 
repairs required, out of failure to accurately identify said utilities.” 

 
 Delete Subparagraph 2.2.5 in its entirety and substitute the following: 
 

2.2.5 The Contractor shall be furnished free of charge up to five (5) sets of the 
Drawings and Project Manuals.  Additional sets will be furnished at the cost 
of reproduction, postage and handling. 

 
 

ARTICLE 3:  CONTRACTOR 
 
3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY 

CONTRACTOR 
 

Amend Paragraph 3.2.2 to state that any errors, inconsistencies or omissions discovered 
shall be reported to the Architect and Owner immediately. 

  
 Delete the third sentence in Paragraph 3.2.3. 

 
3.3  SUPERVISION AND CONSTRUCTION PROCEDURES 
 

 Add the following Paragraphs: 
 

3.3.2.1 The Contractor shall immediately remove from the Work, whenever requested 
to do so by the Owner, any person who is considered by the Owner or Architect 
to be incompetent or disposed to be so disorderly, or who for any reason is not 



CANNOT B
E U

SED FOR B
ID

DIN
G.

Delaware Veterans Home 
SIDEWALK IMPROVEMENTS March 4, 2013 
Project Manual BHH Project No. 8196.04-11 
 
 

SG-4 SUPPLEMENTARY GENERAL CONDITIONS 

satisfactory to the Owner, and that person shall not again be employed on the 
Work without the consent of the Owner or the Architect. 

 
3.3.4 The Contractor must provide suitable storage facilities at the Site for the proper 

protection and safe storage of their materials.  Consult the Owner and the 
Architect before storing any materials. 

 
3.3.5 When any room is used as a shop, storeroom, office, etc., by the Contractor or 

Subcontractor(s) during the construction of the Work, the Contractor making 
use of these areas will be held responsible for any repairs, patching or cleaning 
arising from such use. 

 
3.4  LABOR AND MATERIALS 
 

Add the Following Paragraphs: 
 

3.4.4 Before starting the Work, each Contractor shall carefully examine all 
preparatory Work that has been executed to receive their Work.  Check 
carefully, by whatever means are required, to insure that its Work and adjacent, 
related Work, will finish to proper contours, planes and levels.  Promptly notify 
the General Contractor/Construction Manager of any defects or imperfections in 
preparatory Work which will in any way affect satisfactory completion of its 
Work.  Absence of such notification will be construed as an acceptance of 
preparatory Work and later claims of defects will not be recognized. 

 
3.4.5 Under no circumstances shall the Contractor’s Work proceed prior to 

preparatory Work proceed prior to preparatory Work having been completely 
cured, dried and/or otherwise made satisfactory to receive this Work.  
Responsibility for timely installation of all materials rests solely with the 
Contractor responsible for that Work, who shall maintain coordination at all 
times. 

 
3.5  WARRANTY 
 

 Add the following Paragraphs: 
  

3.5.1 The Contractor will guarantee all materials and workmanship against original 
defects, except injury from proper and usual wear when used for the purpose 
intended, for two years after Acceptance by the Owner, and will maintain all 
items in perfect condition during the period of guarantee. 

 
3.5.2 Defects appearing during the period of guarantee will be made good by the 

Contractor at his expense upon demand of the Owner, it being required that all 
work will be in perfect condition when the period of guarantee will have 
elapsed. 

 
3.5.3 In addition to the General Guarantee there are other guarantees required for 

certain items for different periods of time than the two years as above, and are 
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particularly so stated in that part of the specifications referring to same.  The 
said guarantees will commence at the same time as the General Guarantee. 

 
3.5.4 If the Contractor fails to remedy any failure, defect or damage within a 

reasonable time after receipt of notice, the Owner will have the right to replace, 
repair, or otherwise remedy the failure, defect or damage at the Contractor’s 
expense. 

 
3.11  DOCUMENTS AND SAMPLES AT THE SITE 
 

 Add the following Paragraphs: 
 

3.11.1 During the course of the Work, the Contractor shall maintain a record set of 
drawings on which the Contractor shall mark the actual physical location of all 
piping, valves, equipment, conduit, outlets, access panels, controls, actuators, 
including all appurtenances that will be concealed once construction is 
complete, etc., including all invert elevations. 

 
3.11.2 At the completion of the project, the Contractor shall obtain a set of 

reproducible drawings from the Architect, and neatly transfer all information 
outlined in 3.11.1 to provide a complete record of the as-built conditions. 

 
 
SUPPLEMENTARY GENERAL CONDITIONS               00 73 13-4 
 

3.11.3 The Contractor shall provide two (2) prints of the as-built conditions, along with 
the reproducible drawings themselves, to the Owner and one (1) set to the 
Architect.  In addition, attach one complete set to each of the Operating and 
Maintenance Instructions/Manuals. 

 
3.17  In the first sentence of the paragraph, insert “indemnify” between “shall” and “hold”.  
 
 
ARTICLE 4:  ADMINISTRATION OF THE CONTRACT 
 
4.2  ADMINISTRATION OF THE CONTRACT 

 
Delete the first sentence of Paragraph 4.2.7 and replace with the following:   
 
The Architect will review and approve or take other appropriate action upon the Contractor’s 
submittals such as Shop Drawings, Product Data and Samples for the purpose of checking 
for conformance with the Contract Documents. 

 
Delete the second sentence of Paragraph 4.2.7 and replace with the following:   
 
The Architect’s action will be taken with such reasonable promptness as to cause no delay in 
the Work in the activities of the Owner, Contractor or separate Contractors, while allowing 
sufficient time in the Owner’s professional judgment to permit adequate review. 
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 Add the following Paragraph: 
  

4.2.10.1 There will be no full-time project representative provided by the Owner or 
Architect on this project. 

 
Add to Paragraph 4.2.13 “and in compliance with all local requirements.” to the end of the 
sentence 

 
 
ARTICLE 5:  SUBCONTRACTORS 
 
5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE 

WORK 
 

Delete Paragraph 5.2.3 in its entirety and replace with the following:   
 
5.2.3 If the Owner or Architect has reasonable objection to a person or entity 

proposed by the Contractor, the Contractor shall propose another to whom the 
Owner or Architect has no reasonable objection, subject to the statutory 
requirements of 29 Delaware Code § 6962(d)(10)b.3 and 4. 

 
 
ARTICLE 6:  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 

CONTRACTS 
 

 Delete Paragraph 6.1.4 in its entirety. 
 
6.2  MUTUAL RESPONSIBILITY 
 
  6.2.3 In the second sentence, strike the word “shall” and insert the word “may”.  
 
 
ARTICLE 7:  CHANGES IN THE WORK 
  

(SEE ARTICLE 7: CHANGES IN WORK IN THE GENERAL REQUIREMENTS) 
 
 
ARTICLE 8:  TIME 
  
8.2  PROGRESS AND COMPLETION 
 

Add the following Paragraphs: 
 

8.2.1.1 Refer to Specification Section SUMMARY OF WORK for Contract time 
requirements. 
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8.2.4 If the Work falls behind the Progress Schedule as submitted by the Contractor, 

the Contractor shall employ additional labor and/or equipment necessary to 
bring the Work into compliance with the Progress Schedule at no additional 
cost to the Owner. 

 
8.3 DELAYS AND EXTENSION OF TIME 

 
8.3.1 Strike “arbitration” and insert “remedies at law or in equity”.  

 
 Add the following Paragraph: 

 
8.3.2.1 The Contractor shall update the status of the suspension, delay, or interruption 

of the Work with each Application for Payment.  (The Contractor shall report 
the termination of such cause immediately upon the termination thereof.)  
Failure to comply with this procedure shall constitute a waiver for any claim for 
adjustment of time or price based upon said cause. 

 
Delete Paragraph 8.3.3 in its entirety and replace with the following: 

 
8.3.3 Except in the case of a suspension of the Work directed by the Owner, an 

extension of time under the provisions of Paragraph 8.3.1 shall be the 
Contractor’s sole remedy in the progress of the Work and there shall be no 
payment or compensation to the Contractor for any expense or damage resulting 
from the delay. 

 
 Add the following Paragraph: 
 

8.3.4 By permitting the Contractor to work after the expired time for completion of 
the project, the Owner does not waive their rights under the Contract. 

 
 
ARTICLE 9:  PAYMENTS AND COMPLETION 
 
9.2 SCHEDULE OF VALUES 
 

 Add the following Paragraphs: 
  

9.2.1 The Schedule of Values shall be submitted using AIA Document G702, 
Continuation Sheet to G703. 

 
9.2.2  The Schedule of Values is to include a line item for Project Closeout Document 

Submittal.  The value of this item is to be no less than 1% of the initial contract 
amount. 

 
9.3  APPLICATIONS FOR PAYMENT 
 

 Add the following Paragraph: 
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9.3.1.3 Application for Payment shall be submitted on AIA Document G702 

“Application and Certificate for Payment”, supported by AIA Document G703 
“Continuation Sheet”.  Said Applications shall be fully executed and notarized. 

 
 Add the following Paragraphs: 
 

9.3.4 Until Closeout Documents have been received and outstanding items completed 
the Owner will pay 95% (ninety-five percent) of the amount due the Contractor 
on account of progress payments. 

 
9.3.5 The Contractor shall provide a current and updated Progress Schedule to the 

Architect with each Application for Payment.  Failure to provide Schedule will 
be just cause for rejection of Application for Payment. 

 
9.5  DECISIONS TO WITHHOLD CERTIFICATION 
 

 Add the following to 9.5.1: 
 

.8 failure to provide a current Progress Schedule; 

.9 a lien or attachment is filed; 

.10 failure to comply with mandatory requirements for maintaining Record 
Documents. 

 
9.6  PROGRESS PAYMENTS 
 

Delete Paragraph 9.6.1 in its entirety and replace with the following:   
 
9.6.1 After the Architect has approved and issued a Certificate for Payment, payment 

shall be made by the Owner within 30 days after Owner’s receipt of the 
Certificate for Payment. 

 
9.7  FAILURE OF PAYMENT 
 

In first sentence, strike “seven” and insert “thirty (30)”. Also strike “binding dispute 
resolution” and insert “remedies at law or in equity”.  

 
9.8  SUBSTANTIAL COMPLETION 
 
  To Subparagraph 9.8.3- Add the following sentence: 
 

“If the Architect is required to make more than 2 inspections of the same portion of work, 
the Contractor shall responsible for all costs associated with subsequent inspections 
including but not limited to any Architect’s fees.” 

 
9.8.5 In the second sentence, strike “shall” and insert “may”.  
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ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 

Add the following Paragraphs: 
 
10.1.1.1.1 Each Contractor shall develop a safety program in accordance with the 

Occupational Safety and Health Act of 1970.  A copy of said plan shall be 
furnished to the Owner and Architect prior to the commencement of that 
Contractor’s Work. 

 
10.1.2 Each Contractor shall appoint a Safety Representative.  Safety Representatives 

shall be someone who is on site on a full time basis.  If deemed necessary by the 
Owner or Architect, Contractor Safety meetings will be scheduled.  The 
attendance of all Safety Representatives will be required.  Minutes will be 
recorded of said meetings by the Contractor and will be distributed to all parties 
as well as posted in all job offices/trailers etc. 

 
10.2  SAFETY OF PERSONS AND PROPERTY 
 

Add the following Paragraph: 
 
10.2.4.1 As required in the Hazardous Chemical Act of June 1984, all vendors supplying 

any material that may be defined as hazardous must provide Material Safety 
Data Sheets for those products.  Any chemical product should be considered 
hazardous if it has a caution warning on the label relating to a potential physical 
or health hazard, if it is known to be present in the work place, and if employees 
may be exposed under normal conditions or in foreseeable emergency 
situations.  Material Safety Data Sheets shall be provided directly to the Owner, 
along with the shipping slips that include those products. 

 
10.3  HAZARDOUS MATERIALS 
 

 Delete Paragraph 10.3.3 in its entirety. 
 
10.5  Delete Paragraphs 10.3.6 in its entirety. 
 
 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1  CONTRACTOR’S LIABILITY INSURANCE 
 

11.1.4 Strike “the Owner” immediately following “(1)” and strike “and (2) the Owner 
as an additional insured for claims caused in whole or in part by the 
Contractor’s negligent acts or omissions during the Contractor’s completed 
operations.” 
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11.2 OWNER’S LIABILITY INSURANCE 
 

 Delete Paragraph 11.2 in its entirety. 
 
11.3  PROPERTY INSURANCE 
  

Delete Paragraph 11.3 in its entirety and replace with the following:   
 

11.3 The State will not provide Builder’s All Risk Insurance for the Project.  The 
Contractor and all Subcontractors shall provide property coverage for their tools 
and equipment, as necessary.  Any mandatory deductible required by the 
Contractor’s Insurance shall be the responsibility of the Contractor. 

 
11.4  PERFORMANCE BOND AND PAYMENT BOND 

 
 Add the following sentence:  “The bonds will conform to those forms approved by the 
Office  of Management and Budget.”  
 
 

ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.2.2  AFTER SUBSTANTIAL COMPLETION 
 

Add the following Paragraph: 
 
12.2.2.1.1 At any time during the progress of the Work, or in any case where the nature of 

the defects will be such that it is not expedient to have corrected, the Owner, at 
its option, will have the right to deduct such sum, or sums, of money from the 
amount of the Contract as it considers justified to adjust the difference in value 
between the defective work and that required under contract including any 
damage to the structure. 

 
12.2.2.1 Strike “one” and insert “two”. 
 
12.2.2.2 Strike “one” and insert “two”. 
 
12.2.2.3 Strike “one” and insert “two”. 
 
12.2.5 In second sentence, strike “one” and insert “two”. 

 
 
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1  GOVERNING LAW 
 
  Strike “except that, if the parties have selected arbitration as the method of binding dispute  
  resolution, the Federal Arbitration Act shall govern Section 15.4.”  
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13.6  INTEREST 
 
  Strike “the date payment is due at such rate as the parties may agree upon in writing or, in  
  the absence thereof, at the legal rate prevailing from time to time at the place where the  
  Project is located.”  Insert “30 days of presentment of the authorized Certificate of Payment  
  at the annual rate of 12% or 1% per month. 
 
13.7  TIME LIMITS ON CLAIMS 
 
  Strike the last sentence. 
  
Add the following Paragraph: 
 
13.8 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS 
 
13.8.1 If any provision, specifications or requirement of the Contract Documents conflict or is 

inconsistent with any statute, law or regulation of the government of the United State of 
America, the Contractor shall notify the Architect and Owner immediately upon discovery. 

 
 
ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT  
 
14.4 TERMINATION BY THE OWNER FOR  CONVENIENCE 
 

Delete Paragraph 14.4.3 in its entirety and replace with the following:   
 

14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall 
be entitled to receive payment for Work executed, and cost incurred by reason 
of such termination along with reasonable overhead. 

 
 
ARTICLE 15: CLAIMS AND DISPUTES 
 
15.1.2  Throughout the Paragraph strike “21” and insert “45”. 
 
15.1.6  CLAIMS FOR CONSEQUENTIAL DAMAGES 
 

 Delete Paragraph 15.1.6 in its entirety. 
 
15.2  INITIAL DECISION 
 

Delete Paragraph 15.2.5 in its entirety and replace with the following:   
 
15.2.5 The Architect will approve or reject Claims by written decision, which shall 

state the reasons therefore and shall notify the parties of any change in the 
Contract Sum or Contract Time or both.  The approval or rejection of a Claim 
by the Architect shall be subject to mediation and other remedies at law or in 
equity. 
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Delete Paragraph 15.2.6 and its subparagraphs in their entirety.  

 
15.3  MEDIATION 
 

15.3.1 Strike “binding dispute resolution” and insert “any or all remedies at law or in 
equity”.  

 
15.3.2 In the first sentence, delete “administered by the American Arbitration 

Association in accordance with its Construction Industry Mediation Procedure 
in effect on the date of the Agreement,” Strike “binding dispute resolution” and 
insert “remedies at law and in equity”.  

 
15.4  ARBITRATION 
 

 Delete Paragraph 15.4 and its sub-sections in its entirety. 
 
 
END OF SUPPLEMENTARY GENERAL CONDITIONS
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ARTICLE 1: GENERAL 
 
1.1     CONTRACT DOCUMENTS 
 
1.1.1 The intent of the Contract Documents is to include all items necessary for the proper 

execution and completion of the Work by the Contractor.  The Contract Documents are 
complementary and what is required by one shall be as binding as if required by all.  
Performance by the Contractor shall be required to an extent consistent with the Contract 
Documents and reasonably inferable from them as being necessary to produce the intended 
results. 

 
1.1.2 Work including material purchases shall not begin until the Contractor is in receipt of a 

bonafide State of Delaware Purchase Order.  Any work performed or material purchases 
prior to the issuance of the Purchase Order is done at the Contractor’s own risk and cost. 

 
1.2    EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS 
 
1.2.1 For Public Works Projects financed in whole or in part by state appropriation the 

Contractor agrees that during the performance of this contract: 
 

1. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, color, sex or national origin.  The Contractor 
will take positive steps to ensure that applicants are employed and that 
employees are treated during employment without regard to their race, creed, 
color, sex or national origin.  Such action shall include, but not be limited to, the 
following: employment, upgrading, demotion or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship.  The 
Contractor agrees to post in conspicuous places available to employees and 
applicants for employment notices to be provided by the contracting agency 
setting forth this nondiscrimination clause. 

 
2. The Contractor will, in all solicitations or advertisements for employees placed 

by or on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, color, sex or 
national origin.” 

 
 
ARTICLE 2: OWNER 

 
(NO ADDITIONAL GENERAL REQUIREMENTS – SEE SUPPLEMENTARY 
GENERAL CONDITIONS) 

 
 
ARTICLE 3: CONTRACTOR 
 
3.1 Schedule of Values:  The successful Bidder shall within twenty (20) days after receiving 

notice to proceed with the work, furnish to the Owner a complete schedule of values on the 
various items comprising the work. 
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3.2 Subcontracts:  Upon approval of Subcontractors, the Contractor shall award their 

Subcontracts as soon as possible after the signing of their own contract and see that all 
material, their own and those of their Subcontractors, are promptly ordered so that the work 
will not be delayed by failure of materials to arrive on time. 

 
3.3 Before commencing any work or construction, the General Contractor is to consult with the 

Owner as to matters in connection with access to the site and the allocation of Ground 
Areas for the various features of hauling, storage, etc. 

 
3.4 The Contractor shall supervise and direct the Work, using the Contractor's best skill and 

attention.  The Contractor shall be solely responsible for and have control over construction 
means, methods, techniques, sequences and procedures and for coordinating all portions of 
the Work under the Contract, unless the Contract Documents give other specific 
instructions. 

 
3.5 The Contractor shall enforce strict discipline and good order among the Contractor's 

employees and other persons carrying out the Contract.  The Contractor shall not permit 
employment of unfit persons or persons not skilled in tasks assigned to them. 

 
3.6 The Contractor warrants to the Owner that materials and equipment furnished will be new 

and of good quality, unless otherwise permitted, and that the work will be free from defects 
and in conformance with the Contract Documents.  Work not conforming to these 
requirements, including substitutions not properly approved, may be considered defective.  
If required by the Owner, the Contractor shall furnish evidence as to the kind and quality of 
materials and equipment provided. 

 
3.7 Unless otherwise provided, the Contractor shall pay all sales, consumer, use and other 

similar taxes, and shall secure and pay for required permits, fees, licenses, and inspections 
necessary for proper execution of the Work. 

 
3.8 The Contractor shall comply with and give notices required by laws, ordinances, rules, 

regulations, and lawful orders of public authorities bearing on performance of the Work.  
The Contractor shall promptly notify the Owner if the Drawings and Specifications are 
observed to be at variance therewith. 

 
3.9 The Contractor shall be responsible to the Owner for the acts and omissions of the 

Contractor's employees, Subcontractors and their agents and employees, and other persons 
performing portions of the Work under contract with the Contractor. 

 
3.10 The Contractor shall keep the premises and surrounding area free from accumulation of 

waste materials or rubbish caused by operations under the Contract.  At completion of the 
Work the Contractor shall remove from and about the Project all waste materials, rubbish, 
the Contractor's tools, construction equipment, machinery and surplus materials.  The 
Contractor shall be responsible for returning all damaged areas to their original conditions. 
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3.11  STATE LICENSE AND TAX REQUIREMENTS   
 
3.11.1 Each Contractor and Subcontractor shall be licensed to do business in the State of 

Delaware and shall pay all fees and taxes due under State laws.  In conformance with 
Section 2503, Chapter 25, Title 30, Delaware Code, "the Contractor shall furnish the 
Delaware Department of Finance within ten (10) days after entering into any contract 
with a contractor or subcontractor not a resident of this State, a statement of total value 
of such contract or contracts together with the names and addresses of the contracting 
parties.” 

 
3.12. The Contractor shall comply with all requirements set forth in Section 6962, Chapter 69, 

Title 29 of the Delaware Code. 
 
 
ARTICLE 4: ADMINISTRATION OF THE CONTRACT 
 
4.1  CONTRACT SURETY 
 
4.1.1  PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND 
 
4.1.2 All bonds will be required as follows unless specifically waived elsewhere in the Bidding 

Documents. 
 
4.1.3 Contents of Performance Bonds – The bond shall be in the form approved by the Office 

of Management and Budget.  The bond shall be conditioned upon the faithful compliance 
and performance by the successful bidder of each and every term and condition of the 
contract and the proposal, plans, specifications, and bid documents thereof.  Each term 
and condition shall be met at the time and in the manner prescribed by the Contract, Bid 
documents and the specifications, including the payment in full to every person 
furnishing materiel or performing labor in the performance of the Contract, of all sums of 
money due the person for such labor and materiel.  (The bond shall also contain the 
successful bidder’s guarantee to indemnify and save harmless the State and the agency 
from all costs, damages and expenses growing out of or by reason of the Contract in 
accordance with the Contract.) 

 
4.1.4 Invoking a Performance Bond – The agency may, when it considers that the interest of 

the State so require, cause judgement to be confessed upon the bond.  
 
4.1.5 Within twenty (20) days after the date of notice of award of contract, the Bidder to whom 

the award is made shall furnish a Performance Bond and Labor and Material Payment 
Bond, each equal to the full amount of the Contract price to guarantee the faithful 
performance of all terms, covenants and conditions of the same.  The bonds are to be issued 
by an acceptable Bonding Company licensed to do business in the State of Delaware and 
shall be issued in duplicate. 

 
4.1.6 Performance and Payment Bonds shall be maintained in full force (warranty bond) for a 

period of two (2) years after the date of the Certificate for Final Payment.  The 
Performance Bond shall guarantee the satisfactory completion of the Project and that the 
Contractor will make good any faults or defects in his work which may develop during the 
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period of said guarantees as a result of improper or defective workmanship, material or 
apparatus, whether furnished by themselves or their Sub-Contractors.  The Payment Bond 
shall guarantee that the Contractor shall pay in full all persons, firms or corporations who 
furnish labor or material or both labor and material for, or on account of, the work included 
herein.  The bonds shall be paid for by this Contractor.  The Owner shall have the right to 
demand that the proof parties signing the bonds are duly authorized to do so. 

 
4.2  FAILURE TO COMPLY WITH CONTRACT 
 
4.2.1 If any firm entering into a contract with the State, or Agency that neglects or refuses to 

perform or fails to comply with the terms thereof, the Agency which signed the Contract 
may terminate the Contract and proceed to award a new contract in accordance with this 
Chapter 69, Title 29 of the Delaware Code or may require the Surety on the Performance 
Bond to complete the Contract in accordance with the terms of the Performance Bond.  
Nothing herein shall preclude the Agency from pursing additional remedies as otherwise 
provided by law. 

 
4.3  CONTRACT INSURANCE AND CONTRACT LIABILITY 
 
4.3.1 In addition to the bond requirements stated in the Bid Documents, each successful 

Bidder shall purchase adequate insurance for the performance of the Contract and, by 
submission of a Bid, agrees to indemnify and save harmless and to defend all legal or 
equitable actions brought against the State, any Agency, officer and/or employee of the 
State, for and from all claims of liability which is or may be the result of the successful 
Bidder’s actions during the performance of the Contract.   

 
4.3.2 The purchase or nonpurchase of such insurance or the involvement of the successful 

Bidder in any legal or equitable defense of any action brought against the successful 
Bidder based upon work performed pursuant to the Contract will not waive any defense 
which the State, its agencies and their respective officers, employees and agents might 
otherwise have against such claims, specifically including the defense of sovereign 
immunity, where applicable, and by the terms of this section, the State and all agencies, 
officers and employees thereof shall not be financially responsible for the consequences 
of work performed, pursuant to said contract. 

 
4.4  RIGHT TO AUDIT RECORDS 
 
4.4.1 The Owner shall have the right to audit the books and records of a Contractor or any 

Subcontractor under any Contract or Subcontract to the extent that the books and records 
relate to the performance of the Contract or Subcontract. 

   
4.4.2 Said books and records shall be maintained by the Contractor for a period of seven (7) 

years from the date of final payment under the Prime Contract and by the Subcontractor 
for a period of seven (7) years from the date of final payment under the Subcontract. 

 
 



CANNOT B
E U

SED FOR B
ID

DIN
G.

Delaware Veterans Home 
SIDEWALK IMPROVEMENTS March 4, 2013 
Project Manual BHH Project No. 8196.04-11 
 
 

GR - 6  GENERAL REQUIREMENT 

ARTICLE 5: SUBCONTRACTORS 
 
5.1  SUBCONTRACTING REQUIREMENTS 
 
5.1.1 All contracts for the construction, reconstruction, alteration or repair of any public 

building (not a road, street or highway) shall be subject to the following provisions: 
 

1. A contract shall be awarded only to a Bidder whose Bid is accompanied by a 
statement containing, for each Subcontractor category, the name and address 
(city or town and State only – street number and P.O. Box addresses not 
required) of the subcontractor whose services the Bidder intends to use in 
performing the Work and providing the material for such Subcontractor 
category. 

 
2. A Bid will not be accepted nor will an award of  any Contract be made to any 

Bidder which, as the Prime Contractor, has listed itself as the Subcontractor for 
any Subcontractor unless: 

 
A. It has been established to the satisfaction of the awarding Agency that 

the Bidder has customarily performed the specialty work of such 
Subcontractor category by artisans regularly employed by the Bidder’s 
firm; 

 
B. That the Bidder is duly licensed by the State to engage in such specialty 

work, if the State requires licenses; and 
 

C. That the Bidder is recognized in the industry as a bona fide 
Subcontractor or Contractor in such specialty work and Subcontractor 
category. 

 
5.1.2 The decision of the awarding Agency as to whether a Bidder who list itself as the 

Subcontractor for a Subcontractor category shall be final and binding upon all Bidders, 
and no action of any nature shall lie against any awarding agency or its employees or 
officers because of its decision in this regard. 

 
5.1.3 After such a Contract has been awarded, the successful Bidder shall not substitute 

another Subcontractor for any Subcontractor whose name was set forth in the statement 
which accompanied the Bid without the written consent of the awarding Agency.   

 
5.1.4 No Agency shall consent to any substitution of Subcontractors unless the Agency is 

satisfied that the Subcontractor whose name is on the Bidders accompanying statement: 
 

A. Is unqualified to perform the work required; 
 
B. Has failed to execute a timely reasonable Subcontract; 

 
C. Has defaulted in the performance on the portion of the work covered by the 

Subcontract; or 
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D. Is no longer engaged in such business. 
 
5.2  PENALTY FOR SUBSTITUTION OF SUBCONTRACTORS 
 
5.2.1 Should the Contractor fail to utilize any or all of the Subcontractors in the Contractor’s Bid 

statement in the performance of the Work on the public bidding, the Contractor shall be 
penalized in the amount of (project specific amount*).  The Agency may determine to 
deduct payments of the penalty from the Contractor or have the amount paid directly to the 
Agency.  Any penalty amount assessed against the Contractor may be remitted or refunded, 
in whole or in part, by the Agency awarding the Contract, only if it is established to the 
satisfaction of the Agency that the Subcontractor in question has defaulted or is no longer 
engaged in such business.  No claim for the remission or refund of any penalty shall be 
granted unless an application is filed within one year after the liability of the successful 
Bidder accrues.  All penalty amounts assessed and not refunded or remitted to the 
contractor shall be reverted to the State. 

 
 *one (1) percent of contract amount not to exceed $10,000 

 
5.3  ASBESTOS ABATEMENT 
 
5.3.1 The selection of any Contractor to perform asbestos abatement for State-funded projects 

shall be approved by the Office of Management and Budget, Division of Facilities 
Management pursuant to Chapter 78 of Title 16. 

 
5.4 STANDARDS OF CONSTRUCTION FOR THE PROTECTION OF THE 

PHYSICALLY HANDICAPPED 
 
5.4.1 All Contracts shall conform with the standard established by the Delaware Architectural 

Accessibility Board unless otherwise exempted by the Board. 
 
5.5  CONTRACT PERFORMANCE 
 
5.5.1 Any firm entering into a Public Works Contract that neglects or refuses to perform or 

fails to comply with its terms, the Agency may terminate the Contract and proceed to 
award a new Contract or may require the Surety on the Performance Bond to complete 
the Contract in accordance with the terms of the Performance Bond. 

 
 
ARTICLE 6:  CONSTRUCTION BY OWNER OR SEPARATE CONTRACTORS 
 
6.1 The Owner reserves the right to simultaneously perform other construction or operations 

related to the Project with the Owner's own forces, and to award separate contracts in 
connection with other portions of the Project or other Projects at the same site. 

 
6.2 The Contractor shall afford the Owner and other Contractors reasonable opportunity for 

access and storage of materials and equipment, and for the performance of their activities, 
and shall connect and coordinate their activities with other forces as required by the 
Contract Documents. 
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ARTICLE 7: CHANGES IN THE WORK 
 
7.1 The Owner, without invalidating the Contract, may order changes in the Work consisting of 

Additions, Deletions, Modifications or Substitutions, with the Contract Sum and Contract 
completion date being adjusted accordingly.   Such changes in the Work shall be authorized 
by written Change Order signed by the Professional, as the duly authorized agent, the 
Contractor and the Owner. 

 
7.2 The Contract Sum and Contract Completion Date shall be adjusted only by a fully executed 

Change Order. 
 
7.3 The additional cost, or credit to the Owner resulting from a change in the Work shall be by 

mutual agreement of the Owner, Contractor and the Architect.  In all cases, this cost or 
credit shall be based on the ‘DPE’ wages required and the “invoice price” of the 
materials/equipment needed. 

 
7.3.1 “DPE” shall be defined to mean “direct personnel expense”.  Direct payroll expense 

includes direct salary plus customary fringe benefits (prevailing wage rates) and 
documented statutory costs such as workman’s compensation insurance, Social 
Security/Medicare, and unemployment insurance (a maximum multiplier of 1.35 times 
DPE). 

 
7.3.2 “Invoice price” of materials/equipment shall be defined to mean the actual cost of materials 

and/or equipment that is paid by the Contractor, (or subcontractor), to a material distributor, 
direct factory vendor, store, material provider, or equipment leasing entity.  Rates for 
equipment that is leased and/or owned by the Contractor or subcontractor(s) shall not 
exceed those listed in the latest version of the “Means Building Construction Cost Data” 
publication. 

 
7.3.3 In addition to the above, the General Contractor is allowed a fifteen percent (15%) 

markup for overhead and profit for additional work performed by the General 
Contractor’s own forces.  For additional subcontractor work, the Subcontractor is 
allowed a fifteen (15) percent overhead and profit on change order work above and 
beyond the direct costs stated previously.  To this amount, the General Contractor will be 
allowed a mark-up not exceeding seven and one half percent (7.5%) on the 
subcontractors work.  These mark-ups shall include all costs including, but not limited 
to:  overhead, profit, bonds, insurance, supervision, etc.  No markup is permitted on the 
wor of the subcontractors subcontractor. No additional costs shall be allowed for changes 
related to the Contractor’s onsite superintendent/staff, or project manager, unless a 
change in the work changes the project duration and is identified by the CPM schedule.  
There will be no other costs associated with the change order. 

 
 
ARTICLE 8: TIME 
 
8.1 Time limits, if any, are as stated in the Project Manual.  By executing the Agreement, the 

Contractor confirms that the stipulated limits are reasonable, and that the Work will be 
completed within the anticipated time frame. 
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8.2 If progress of the Work is delayed at any time by changes ordered by the Owner, by labor 
disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions, 
unavoidable casualties or other causes beyond the Contractor's control, the Contract Time 
shall be extended for such reasonable time as the Owner may determine. 

 
8.3 Any extension of time beyond the date fixed for completion of the construction and 

acceptance of any part of the Work called for by the Contract, or the occupancy of the 
building by the Owner, in whole or in part, previous to the completion shall not be deemed 
a waiver by the Owner of his right to annul or terminate the Contract for abandonment or 
delay in the matter provided for, nor relieve the Contractor of full responsibility. 

 
8.4  SUSPENSION AND DEBARMENT  
 
8.4.1 Per Section 6962(d)(14), Title 29, Delaware Code, “Any Contractor who fails to perform a 

public works contract or complete a public works project within the time schedule 
established by the Agency in the Invitation To Bid, may be subject to Suspension or 
Debarment for one or more of the following reasons:  a) failure to supply the adequate 
labor supply ratio for the project; b) inadequate financial resources; or, c) poor performance 
on the Project.” 

 
8.4.2 “Upon such failure for any of the above stated reasons, the Agency that contracted for 

the public works project may petition the Director of the Office of Management and 
Budget for Suspension or Debarment of the Contractor.  The Agency shall send a copy of 
the petition to the Contractor within three (3) working days of filing with the Director.  If 
the Director concludes that the petition has merit, the Director shall schedule and hold a 
hearing to determine whether to suspend the Contractor, debar the Contractor or deny the 
petition.  The Agency shall have the burden of proving, by a preponderance of the 
evidence, that the Contractor failed to perform or complete the public works project 
within the time schedule established by the Agency and failed to do so for one or more of 
the following reasons:  a) failure to supply the adequate labor supply ratio for the 
project; b) inadequate financial resources; or, c) poor performance on the project.  Upon 
a finding in favor of the Agency, the Director may suspend a Contractor from Bidding on 
any project funded, in whole or in part, with public funds for up to 1 year for a first 
offense, up to 3 years for a second offense and permanently debar the Contractor for a 
third offense.  The Director shall issue a written decision and shall send a copy to the 
Contractor and the Agency.  Such decision may be appealed to the Superior Court within 
thirty (30) days for a review on the record.”  

 
8.5  RETAINAGE 
 
8.5.1 Per Section 6962(d)(5) a.3, Title 29, Delaware Code: The Agency may at the beginning 

of each public works project establish a time schedule for the completion of the project.  
If the project is delayed beyond the completion date due to the Contractor’s failure to 
meet their responsibilities, the Agency may forfeit, at its discretion, all or part of the 
Contractor’s retainage. 

 
8.5.2 This forfeiture of retainage also applies to the timely completion of the punchlist.  A 

punchlist will only be prepared upon the mutual agreement of the Owner, Architect and 
Contractor.  Once the punchlist is prepared, all three parties will by mutual agreement, 



CANNOT B
E U

SED FOR B
ID

DIN
G.

Delaware Veterans Home 
SIDEWALK IMPROVEMENTS March 4, 2013 
Project Manual BHH Project No. 8196.04-11 
 
 

GR - 10  GENERAL REQUIREMENT 

establish a schedule for its completion.  Should completion of the punchlist be delayed 
beyond the established date due to the Contractor’s failure to meet their responsibilities, 
the Agency may hold permanently, at its discretion, all or part of the Contractor’s 
retainage. 

 
 
ARTICLE 9: PAYMENTS AND COMPLETION 
 
9.1  APPLICATION FOR PAYMENT 
 
9.1.1 Applications for payment shall be made upon AIA Document G702.  There will be a five 

percent (5%) retainage on all Contractor's monthly invoices until completion of the project.  
This retainage may become payable upon receipt of all required closeout documentation, 
provided all other requirements of the Contract Documents have been met. 

 
9.1.2 A date will be fixed for the taking of the monthly account of work done.  Upon receipt of 

Contractor's itemized application for payment, such application will be audited, modified, if 
found necessary, and approved for the amount.  Statement shall be submitted to the Owner. 

 
9.1.3 Section 6516, Title 29 of the Delaware Code annualized interest is not to exceed 12% per 

annum beginning thirty (30) days after the “presentment” (as opposed to the date) of the 
invoice.  

 
9.2 PARTIAL PAYMENTS  
 
9.2.1 Any public works Contract executed by any Agency may provide for partial payments at 

the option of the Owner with respect to materials placed along or upon the sites or stored 
at secured locations, which are suitable for use in the performance of the contract. 

 
9.2.2 When approved by the agency, partial payment may include the values of tested and 

acceptable materials of a nonperishable or noncontaminative nature which have been 
produced or furnished for incorporation as a permanent part of the work yet to be 
completed, provided acceptable provisions have been made for storage.   

 
9.2.2.1  Any allowance made for materials on hand will not exceed the delivered cost of the 

materials as verified by invoices furnished by the Contractor, nor will it exceed the 
contract bid price for the material complete in place. 

 
9.2.3 If requested by the Agency, receipted bills from all Contractors, Subcontractors, and 

material, men, etc., for the previous payment must accompany each application for 
payment.  Following such a request, no payment will be made until these receipted bills 
have been received by the Owner. 

 
9.3  SUBSTANTIAL COMPLETION 
 
9.3.1 When the building has been made suitable for occupancy, but still requires small items of 

miscellaneous work, the Owner will determine the date when the project has been 
substantially completed. 
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9.3.2 If, after the Work has been substantially completed, full completion thereof is materially 
delayed through no fault of the Contractor, and without terminating the Contract, the 
Owner may make payment of the balance due for the portion of the Work fully completed 
and accepted.  Such payment shall be made under the terms and conditions governing final 
payment that it shall not constitute a waiver of claims. 

 
9.3.3 On projects where commissioning is included, the commissioning work as defined in the 

specifications must be complete prior to the issuance of substantial completion. 
 
9.4  FINAL PAYMENT 
 
9.4.1 Final payment, including the five percent (5%) retainage if determined appropriate, shall be 

made within thirty (30) days after the Work is fully completed and the Contract fully 
performed and provided that the Contractor has submitted the following closeout 
documentation (in addition to any other documentation required elsewhere in the Contract 
Documents): 

 
9.4.1.1 Evidence satisfactory to the Owner that all payrolls, material bills, and other indebtedness 

connected with the work have been paid, 
 
9.4.1.2  An acceptable RELEASE OF LIENS, 
 
9.4.1.3  Copies of all applicable warranties, 
 
9.4.1.4  As-built drawings, 
 
9.4.1.5  Operations and Maintenance Manuals, 
 
9.4.1.6  Instruction Manuals, 
 
9.4.1.7  Consent of Surety to final payment. 
 
9.4.1.8 The Owner reserves the right to retain payments, or parts thereof, for its protection until the 

foregoing conditions have been complied with, defective work corrected and all 
unsatisfactory conditions remedied. 

 
 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 The Contractor shall be responsible for initiating, maintaining, and supervising all safety 

precautions and programs in connection with the performance of the Contract.  The 
Contractor shall take all reasonable precautions to prevent damage, injury or loss to: 
workers, persons nearby who may be affected, the Work, materials and equipment to be 
incorporated, and existing property at the site or adjacent thereto.  The Contractor shall give 
notices and comply with applicable laws ordinances, rules regulations, and lawful orders of 
public authorities bearing on the safety of persons and property and their protection from 
injury, damage, or loss.  The Contractor shall promptly remedy damage and loss to property 
at the site caused in whole or in part by the Contractor, a Subcontractor, or anyone directly 
or indirectly employed by any of them, or by anyone for whose acts they may be liable. 
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10.2 The Contractor shall notify the Owner in the event any existing hazardous material such as 

lead, PCBs, asbestos, etc. is encountered on the project.  The Owner will arrange with a 
qualified specialist for the identification, testing, removal, handling and protection against 
exposure or environmental pollution, to comply with applicable regulation laws and 
ordinances.  The Contractor and Architect will not be required to participate in or to 
perform this operation.  Upon completion of this work, the Owner will notify the 
Contractor and Architect in writing the area has been cleared and approved by the 
authorities in order for the work to proceed.  The Contractor shall attach documentation 
from the authorities of said approval. 

 
10.3 As required in the Hazardous Chemical Information Act of June 1984, all vendors 

supplying any materials that may be defined as hazardous, must provide Material Safety 
Data Sheets for those products.  Any chemical product should be considered hazardous if it 
has a warning caution on the label relating to a potential physical or health hazard, if it is 
known to be present in the work place, and if employees may be exposed under normal 
conditions or in any foreseeable emergency situation.  Material Safety Data Sheets must be 
provided directly to the Owner along with the shipping slips that include those products. 

 
10.4 The Contractor shall certify to the Owner that materials incorporated into the Work are free 

of all asbestos.  This certification may be in the form of Material Safety Data Sheet 
(MSDS) provided by the product manufacturer for the materials used in construction, as 
specified or as provided by the Contractor. 

 
 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1 The Contractor shall carry all insurance required by law, such as Unemployment Insurance, 

etc.  The Contractor shall carry such insurance coverage as they desire on their own 
property such as a field office, storage sheds or other structures erected upon the project 
site that belong to them and for their own use.  The Subcontractors involved with this 
project shall carry whatever insurance protection they consider necessary to cover the loss 
of any of their personal property, etc. 

 
11.2 Upon being awarded the Contract, the Contractor shall obtain a minimum of two (2) copies 

of all required insurance certificates called for herein, and submit one (1) copy of each 
certificate, to the Owner, within 20 days of contract award. 

 
11.3 Bodily Injury Liability and Property Damage Liability Insurance shall, in addition to the 

coverage included herein, include coverage for injury to or destruction of any property 
arising out of the collapse of or structural injury to any building or structure due to 
demolition work and evidence of these coverages shall be filed with and approved by the 
Owner. 

 
11.4 The Contractor's Property Damage Liability Insurance shall, in addition to the coverage 

noted herein, include coverage on all real and personal property in their care, custody and 
control damaged in any way by the Contractor or their Subcontractors during the entire 
construction period on this project. 
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11.5 Builders Risk (including Standard Extended Coverage Insurance) on the existing building 
during the entire construction period, shall not be provided by the Contractor under this 
contract.  The Owner shall insure the existing building and all of its contents and all this 
new alteration work under this contract during entire construction period for the full 
insurable value of the entire work at the site.  Note, however, that the Contractor and their 
Subcontractors shall be responsible for insuring building materials (installed and stored) 
and their tools and equipment whenever in use on the project, against fire damage, theft, 
vandalism, etc. 

 
11.6 Certificates of the insurance company or companies stating the amount and type of 

coverage, terms of policies, etc., shall be furnished to the Owner, within 20 days of contract 
award. 

 
11.7 The Contractor shall, at their own expense, (in addition to the above) carry the following 

forms of insurance: 
 
11.7.1  Contractor's Contractual Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $500,000  for each person 
 $1,000,000  for each occurrence 
 $1,000,000  aggregate 

 
Property Damage $500,000  for each occurrence 

 $1,000,000  aggregate 
  
11.7.2  Contractor's Protective Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $500,000  for each person 
 $1,000,000  for each occurrence 
 $1,000,000  aggregate 

 
Property Damage $500,000  for each occurrence 

 $500,000  aggregate 
 
11.7.3  Automobile Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $1,000,000  for each person 
 $1,000,000  for each occurrence 

Property Damage $500,000  per accident 
  
11.7.4 Prime Contractor's and Subcontractors' policies shall include contingent and contractual 

liability coverage in the same minimum amounts as 11.7.1 above. 
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11.7.5  Workmen's Compensation (including Employer's Liability): 
 
11.7.5.1  Minimum Limit on employer's liability to be as required by law. 
 
11.7.5.2  Minimum Limit for all employees working at one site. 
 
11.7.6  Certificates of Insurance must be filed with the Owner guaranteeing fifteen (15) days prior 

notice of cancellation, non-renewal, or any change in coverages and limits of liability 
shown as included on certificates. 

 
11.7.7    Social Security Liability 
 
11.7.7.1 With respect to all persons at any time employed by or on the payroll of the Contractor or 

performing any work for or on their behalf, or in connection  with or arising out of the 
Contractor’s business, the Contractor shall accept full and exclusive liability for the 
payment of any and all contributions or taxes or unemployment insurance, or old age 
retirement benefits, pensions or annuities now or hereafter imposed by the Government of 
the United States and the State or political subdivision thereof, whether the same be 
measured by wages, salaries or other remuneration paid to such persons or otherwise. 

 
11.7.7.2 Upon request, the Contractor shall furnish Owner such information on payrolls or 

employment records as may be necessary to enable it to fully comply with the law imposing 
the aforesaid contributions or taxes. 

 
11.7.7.3 If the Owner is required by law to and does pay any and/or all of the aforesaid contributions 

or taxes, the Contractor shall forthwith reimburse the Owner for the entire amount so paid 
by the Owner. 

ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.1 The Contractor shall promptly correct Work rejected by the Owner or failing to conform to 

the requirements of the Contract Documents, whether observed before or after Substantial 
Completion and whether or not fabricated, installed or completed, and shall correct any 
Work found to be not in accordance with the requirements of the Contract Documents 
within a period of two years from the date of Substantial Completion, or by terms of an 
applicable special warranty required by the Contract Documents.  The provisions of this 
Article apply to work done by Subcontractors as well as to Work done by direct employees 
of the Contractor. 

 
12.2 At any time during the progress of the work, or in any case where the nature of the defects 

shall be such that it is not expedient to have them corrected, the Owner, at their option, 
shall have the right to deduct such sum, or sums, of money from the amount of the contract 
as they consider justified to adjust the difference in value between the defective work and 
that required under contract including any damage to the structure. 
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ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1  CUTTING AND PATCHING 
 
13.1.1 The Contractor shall be responsible for all cutting and patching.  The Contractor shall 

coordinate the work of the various trades involved. 
 
13.2  DIMENSIONS 
 
13.2.1 All dimensions shown shall be verified by the Contractor by actual measurements at the 

project site.  Any discrepancies between the drawings and specifications and the existing 
conditions shall be referred to the Owner for adjustment before any work affected thereby 
has been performed. 

 
13.3  LABORATORY TESTS   
 
13.3.1 Any specified laboratory tests of material and finished articles to be incorporated in the 

work shall be made by bureaus, laboratories or agencies approved by the Owner and reports 
of such tests shall be submitted to the Owner.  The cost of the testing shall be paid for by 
the Contractor. 

 
13.3.2 The Contractor shall furnish all sample materials required for these tests and shall deliver 

same without charge to the testing laboratory or other designated agency when and where 
directed by the Owner. 

 
13.4  ARCHAEOLOGICAL EVIDENCE 
 
13.4.1 Whenever, in the course of construction, any archaeological evidence is encountered on the 

surface or below the surface of the ground, the Contractor shall notify the authorities of the 
Delaware Archaeological Board and suspend work in the immediate area for a reasonable 
time to permit those authorities, or persons designated by them, to examine the area and 
ensure the proper removal of the archaeological evidence for suitable preservation in the 
State Museum. 

 
13.5  GLASS REPLACEMENT AND CLEANING  
 
13.5.1 The General Contractor shall replace without expense to the Owner all glass broken during 

the construction of the project.  If job conditions warrant, at completion of the job the 
General Contractor shall have all glass cleaned and polished. 

 
13.6  WARRANTY  
 
13.6.1 For a period of two (2) years from the date of substantial completion, as evidenced by the 

date of final acceptance of the work, the contractor warrants that work performed under this 
contract conforms to the contract requirements and is free of any defect of equipment, 
material or workmanship performed by the contractor or any of his subcontractors or 
suppliers.  However, manufacturer's warranties and guarantees, if for a period longer than 
two (2) years, shall take precedence over the above warranties.  The contractor shall 
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remedy, at his own expense, any such failure to conform or any such defect.  The protection 
of this warranty shall be included in the Contractor's Performance Bond. 

 
 
ARTICLE 14:  TERMINATION OF CONTRACT 
 
14.1 If the Contractor defaults or persistently fails or neglects to carry out the Work in 

accordance with the Contract Documents or fails to perform a provision of the Contract, the 
Owner, after seven days written notice to the Contractor, may make good such deficiencies 
and may deduct the cost thereof from the payment then or thereafter due the Contractor.  
Alternatively, at the Owner's option, and the Owner may terminate the Contract and take 
possession of the site and of all materials, equipment, tools, and machinery thereon owned 
by the Contractor and may finish the Work by whatever method the Owner may deem 
expedient.  If the costs of finishing the Work exceed any unpaid compensation due the 
Contractor, the Contractor shall pay the difference to the Owner. 

 
14.2 “If the continuation of this Agreement is contingent upon the appropriation of adequate 

state, or federal funds, this Agreement may be terminated on the date beginning on the 
first fiscal year for which funds are not appropriated or at the exhaustion of the 
appropriation.  The Owner may terminate this Agreement by providing written notice to 
the parties of such non-appropriation.  All payment obligations of the Owner will cease 
upon the date of termination.  Notwithstanding the foregoing, the Owner agrees that it 
will use its best efforts to obtain approval of necessary funds to continue the Agreement 
by taking appropriate action to request adequate funds to continue the Agreement.” 

 
 
END OF GENERAL REQUIREMENTS 
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REGULATIONS 

PREVAILING WAGES 
 

Pursuant to 29 Del.C. §8503(7), the Department of Labor, State of Delaware, hereby 
promulgates the following rules and regulations to implement the provisions of 29 Del.C. 
§6960, "Wage provisions in public construction contracts." These regulations supersede 
Regulations PW101, entitled "Regulations Concerning Apprentices and Supportive Service 
Program Trainees Employed on State Projects" (adopted April 11, 1978 and repealed April 5, 
1992) and "Delaware Prevailing Wage Regulations" (adopted April 5, 1992 as amended 
September 15, 1993). 
 
 
I. INTRODUCTION 

 
The prevailing wage law states that the specifications for every contract or aggregate of 
contracts relating to a public works project in excess of $100,000 for new construction 
(including painting and decorating) or $15,000 for alteration, repair, renovation, 
rehabilitation, demolition or reconstruction (including painting and decorating of building or 
works) to which this State or any subdivision thereof is a party and for which the State 
appropriated any part of the funds and which requires or involves the employment of 
mechanics and/or laborers shall contain a provision stating the minimum wages to be paid 
various classes of laborers and mechanics which shall be based upon the wages that will be 
determined by the Delaware Department of Labor, Division of Industrial Affairs, to be 
prevailing in the county in which the work is to be performed. 
 

II. ADMINISTRATION 
 
The prevailing wage law assigns to the Department of Labor the responsibility for 
predetermining wage rates prevailing for the corresponding classes of laborers and mechanics 
employed on projects similar to the contract work in the counties where the work is to be 
performed. The Secretary of Labor has delegated the prescribed functions of the Department 
to the Administrator of the Office of Labor Law Enforcement of the Division of Industrial 
Affairs. The Office of Labor Law Enforcement has responsibility for enforcing and 
determining the prevailing rates, and ensuring that prevailing wages are paid in accordance 
with the provisions of the law. 
 
Enforcement responsibility includes the conducting of investigations regarding compliance 
with the law; settling, adjusting and adjudicating, by informal means, cases involving the 
payment of prevailing wages; coordinating the enforcement activities of the various State 
agencies having contract compliance and enforcement responsibilities; requiring the 
withholding of payments to employers who have failed to pay prevailing wages; and 
recommending the commencement of legal proceedings against those failing to comply with 
the law. 
 
III. CONCEPTS AND DEFINITIONS 
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This section presents definitions and explanations to provide a basic understanding of 
elements inherent in collecting wage data and issuing wage determinations, and enforcing 
prevailing rates. 
 

A. Activity Covered. 29 Del.C. §6960 applies to every contract or aggregate of contracts 
relating to a public works project in excess of $100,000 for new construction 
(including painting or decorating) or $15,000 for alteration, repair, renovation, 
rehabilitation, demolition or reconstruction (including painting and decorating of 
building or works) to which this State or any subdivision thereof is a party and for 
which the State appropriated any part of the funds and which requires or involves the 
employment of mechanics and/or laborers. 

B. "Building" or "Work". The terms "building" or "work" generally include 
construction activity as distinguished from manufacturing, furnishing of materials, or 
servicing and maintenance work. The terms include without limitation, buildings, 
structures, and improvements of all types, such as bridges, dams, plants, highways, 
parkways, streets, tunnels, sewers, mains, power lines, pumping stations, heavy 
generators, railways, airports, terminals, docks, piers, wharves, buoys, jetties, 
breakwaters, levees, canals, dredging, shoring, rehabilitation and reactivation of 
plants, scaffolding, drilling, blasting, excavating, clearing, and landscaping. The 
manufacture or furnishing of materials, articles, supplies or equipment is not a 
"building" or "work" within the meaning of the regulations unless conducted at the 
site of such a building or work.  

C. Laborers and Mechanics. The terms "laborer" and "mechanic" include at least those 
workers whose duties are manual or physical in nature (including those workers who 
use tools or who are performing the work of a trade), as distinguished from mental or 
managerial. The term "laborer" or "mechanic" includes apprentices and Supportive 
Service Program (SSP) trainees. The term does not apply to workers whose duties are 
primarily administrative, executive, or clerical, rather than manual. Persons employed 
in a bona fide executive, administrative, or professional capacity are not deemed to be 
laborers or mechanics. Working foremen who devote more than twenty (20) percent 
of their time during a workweek to mechanic or laborer duties are deemed to be 
laborers and mechanics for the time so spent. 

 
The terms "laborers" and "mechanics" do not apply to watchmen, guards, dispatchers, 
or weighmasters. The following classifications of workers are recognized by the 
Department: 
 

Asbestos Workers 
Boilermakers 
Bricklayers 
Carpenters 
Cement Finishers 
Electrical Line Worker 
Electricians 
Elevator Constructors 
Glaziers 
Insulators 
Iron Workers 
Laborers 
Millwrights 
Painters 
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Pile Driver 
Plasterers 
Plumbers/Pipefitters/Steamfitters 
Power Equipment Operators 
Roofers – Composition 
Roofers – Shingle, Slate and Tile 
Sheet Metal Workers 
Soft Floor Layers 
Sprinkler Fitters 
Terrazzo/Marble/Tile Setters 
Terrazzo/Marble/Tile Finishers 
Truck Drivers 
 

Definitions for each classification are contained in a separate document entitled 
"Classifications of Workers Under Delaware's Prevailing Wage Law." Workers shall 
be classified by the Department of Labor with the advice of the Prevailing Wage 
Advisory Council members. Classification determinations shall be recorded by the 
Department as they are made and shall be published annually. 
 
Laborers and mechanics are to be paid the appropriate wage rates for the classification 
of work actually performed, without regard to skill. 

D. Apprentices and Supportive Service Program Trainees. 
1. Definitions. As used in this section: 

a. The term "apprentice" means persons who are indentured and employed in a 
bona fide apprenticeship program and individually registered by the program 
sponsor with the Delaware Department of Labor. 

b. The term "apprenticeship agreement" means a written agreement between 
an apprentice 

c. and either his/her employer or a joint apprenticeship committee which contains 
the terms and conditions of the employment and training of the apprentice. 

d. The term "apprenticeship program" means a complete plan of terms and 
conditions for the employment and training of apprentices. 

e. The term "joint apprenticeship committee" means a local committee equally 
representative of employers and employees which has been established by a 
group of employers with a bona fide bargaining agent or agents to direct the 
training of apprentices with whom it has made agreements. 

f. The term "SSP Trainee" or "trainee" means a participant in the "Supportive 
Service Program" mandated by the Federal Highway Administration for 
federally aided state highway projects. 

g. The term "registration" means the approval by the Department of Labor of 
an apprenticeship program or agreement as meeting the basic standards 
adopted by the Bureau of Apprenticeship and Training, United States 
Department of Labor. The term "registration" for SSP Trainees means the 
individual registration of a participant in a program which has received prior 
approval, evidenced by formal certification by the U.S. Department of Labor, 
Employment and Training Administration. 

2. Employment of Apprentices and SSP Trainees on State Projects. 
a. Apprentices and SSP Trainees will be permitted to work as such on State 

contracts in excess of $100,000 for new construction or $15,000 for alteration, 
repair, renovation, rehabilitation, demolition or reconstruction only when they 
are registered with the Department of Labor or an approved SSP Training 
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Program. b. The mechanic's rate on all such State contracts is that rate 
determined by the Department of Labor. The percentage of the mechanic's rate 
that the registered apprentice or SSP Trainee receives will be the percentage 
that the apprentice or trainee qualifies for under the terms of the individual's 
formal Apprenticeship/Trainee agreement. 

b. Any person employed at an apprentice or trainee wage rate who is not 
registered as above, shall be paid the wage rate determined by the Department 
of Labor for the classification of work (s)he actually performed. 

c. The ratio of apprentices to mechanics on the site of any work covered by 29 
Del.C. §6960 in any craft classification may not be greater than the ratio 
permitted to the contractor for the entire workforce under the registered 
apprenticeship program. Any apprentice performing work on the job site in 
excess of the ratio permitted under the registered program must be paid not 
less than the wage rate that the applicable wage determination specifies for the 
work (s)he actually performs. 

d. Entitlement to mechanic's wages shall be based upon seniority in the 
apprenticeship program or (in the case of equal seniority) seniority on the job 
site. 

3. Records. 
a. Every employer who employs an apprentice or SSP trainee under this part 

must keep the records required by Title 19, Delaware Code, Chapters 9 and 
11, including designation of apprentices or trainees on the payroll. In addition, 
every employer who employs apprentices or SSP trainees shall preserve the 
agreements under which the individuals were employed.  

b. Every joint apprenticeship committee or SSP Program sponsor shall keep a 
record of the cumulative amount of work experience gained by the apprentice 
or trainee. 

c. Every joint apprenticeship committee shall keep a list of the employers to 
whom the apprentice was assigned and the period of time (s)he worked for 
each. Every SSP Program sponsor shall keep a list of the projects to which the 
trainee was assigned and the period of time (s)he worked on each. 

d. The records required by paragraphs (a), (b), and (c) of this section shall be 
maintained and preserved for at least three (3) years from the termination of 
the apprenticeship or training period. Such records shall be kept safe and 
accessible at the place or places of employment or at a central location where 
such records are customarily maintained. All records shall be available at any 
time for inspection and copying by the Department of Labor. 

E. Working Foremen. 29 Del.C. §6960 does not apply to (and therefore survey data are 
not collected for) workers whose duties are primarily administrative, executive or 
clerical, rather than manual. However, working foremen who devote more than 
twenty (20) percent of their time during a workweek to mechanic or laborer duties are 
laborers and mechanics for the time so spent and data will be collected for the hours 
spent as laborers or mechanics. 

F. Helpers. Helper classifications are not recognized by the Department of Labor. All 
laborers and mechanics are to be paid the appropriate wage rate for the classification 
of work actually performed, without regard to skill. 

G. Construction Projects. In the wage determination process, the term "project" refers 
to construction activity as distinguished from manufacturing, furnishing of materials, 
or servicing and maintenance work away from the site of the work and consists of all 
construction necessary to complete a facility regardless of the number of contracts 
involved so long as all contracts awarded are closely related in the purpose, time and 
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place. For example, demolition or site clearing work preparatory to construction is 
considered a part of the project. 
1. Character Similar. 29 Del.C. §6960 requires the predetermination of wage rates 

which are prevailing on projects of a "character similar to the construction work." 
As a general rule, the Department identifies projects by end use type and classifies 
them into three major categories: 
a. Building Construction. Building construction generally is the construction of 

sheltered enclosures with walk-in access for the purpose of housing persons, 
machinery, equipment, or supplies. It includes all construction of such 
structures, the installation of utilities and the installation of equipment, both 
above and below grade level as well as incidental grading, utilities and paving. 
Additionally, such structures need not be "habitable" to be building 
construction. The installation of heavy machinery and/or equipment shall not 
change the project's character as a building. Examples: Alterations and 
additions to nonresidential buildings; Apartment buildings (5 stories and 
above); Arenas (enclosed); Auditoriums; Automobile parking garages; Banks 
and financial buildings; Barracks; Churches; Hospitals; Hotels; Industrial 
buildings; Institutional buildings; Libraries; Mausoleums; Motels; Museums; 
Nursing and convalescent facilities; Office buildings; Outpatient clinics; 
Passenger and freight terminal buildings; Police stations; Post offices; City 
halls; Civic centers; Commercial buildings; Court houses; Detention facilities; 
Dormitories; Farm buildings; Fire stations; Power plants; Prefabricated 
buildings; Remodeling buildings; Renovating buildings; Repairing buildings; 
Restaurants; Schools; Service stations; Shopping centers; Stores; Subway 
stations; Theaters; Warehouses; Water and sewage treatment plants (building 
only). 

b. Heavy Construction. Heavy projects are those that are not properly classified 
as either "building" or "highway". Unlike these classifications, heavy 
construction is not a homogeneous classification. Examples of Heavy 
construction: Antenna towers; Bridges (major bridges designed for 
commercial navigation); Breakwaters; Caissons (other than building or 
highway); Canals; Channels; Channel cut-offs; Chemical complexes or 
facilities (other than buildings); Cofferdams; Coke ovens; Dams; Demolition 
(not incidental to construction); Dikes; Docks; Drainage projects; Dredging 
projects; Electrification projects (outdoor); Flood control projects; Industrial 
incinerators (other than building); Irrigation projects; Jetties; Kilns; Land 
drainage (not incidental to other construction); Land leveling (not incidental to 
other construction); Land reclamation; Levees; Locks, Waterways; Oil 
refineries; Pipe lines; Ponds; Pumping stations (pre-fabricated drop-in units); 
Railroad construction; Reservoirs; Revetments; Sewage collection and 
disposal lines; Sewers (sanitary, storm, etc.); Shoreline maintenance; Ski tows; 
Storage tanks; Swimming pools (outdoor); Subways (other than buildings); 
Tipples; Tunnels; Unsheltered piers and wharves; Viaducts (other than 
highway); Water mains; Waterway construction; Water supply lines (not 
incidental to building); Water and sewage treatment plants (other than 
buildings); Wells. 

c. Highway Construction. Highway projects include the construction, alteration 
or repair of roads, streets, highways, runways, taxiways, alleys, trails, paths, 
parking areas, greenway projects and other similar projects not incidental to 
building or heavy construction. Examples: Alleys; Base courses; Bituminous 
treatments; Bridle paths; Concrete pavement; Curbs; Excavation and 
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embankment (for road construction); Fencing (highway); Grade crossing 
elimination (overpasses or underpasses); Parking lots; Parkways; Resurfacing 
streets and highways; Roadbeds; Roadways; Shoulders; Stabilizing courses; 
Storm sewers incidental to road construction; Street Paving; Guard rails on 
highway; Highway signs; Highway bridges (overpasses; underpasses; grade 
separation); Medians; Surface courses; Taxiways; Trails. 

d. Multiple Categories. In some cases a project includes construction items that 
in themselves encompass different categories of construction. Generally, a 
project is considered mixed and a "multiple schedule" used if the construction 
items are substantial in relation to project cost, i.e. more than twenty (20) 
percent. Only one schedule is used if construction items are "incidental" in 
function to the overall character of a project (e.g., paving of parking lots or an 
access road on a building project), and if there is not a substantial amount of 
construction in the second category. 

2. Site of Work. A basic characteristic of the construction industry is the continual 
shift in the site of employment. 29 Del.C. §6960 provides that prevailing wages 
are to be paid to "...all mechanics and laborers employed directly upon the site of 
the work ..." (emphasis added). The site of the work is limited to the physical 
place or places where the construction called for in the contract will remain when 
work on it has been completed. 

H. Prevailing Wage Rates. Every contract and the specifications for every contract to 
which section 6960 applies are required to contain a provision stating the minimum 
wages to be paid various classes of laborers and mechanics. These rates are to be 
based upon the wages that the Department of Labor determines to be prevailing for 
the corresponding classes of laborers and mechanics employed on projects of a 
character similar to the contract work in the county in which the work is to be 
performed, as reported in the Department's annual prevailing wage survey. The 
prevailing wage shall be the wage paid to a majority of employees performing similar 
work as reported in the Department's annual prevailing wage survey or, in the absence 
of a majority, the weighted average wage paid to all employees reported. 

I. Wages. The term "wages" means the basic hourly rate of pay plus fringe benefits as 
defined below. 

J. Fringe Benefits. Fringe benefits may be considered in determining whether an 
employer has met his/her prevailing wage obligations. As a general rule, any fringe 
benefit may be considered as long as the employer is not legally required to provide it. 
Therefore, benefits such as health, welfare or retirement benefits, vacation, holiday 
pay or sick leave pay could be considered fringe benefits. Employer payments for 
unemployment insurance, workers' compensation, FICA, etc. (which are required by 
law) would not be considered fringe benefits. 

 
In order to be considered a valid fringe benefit, payments must be made either in cash, 
or contributed to an irrevocable escrow account at least once each month. 
"Irrevocable" means that the benefit may not be forfeited. However, a benefit plan can 
be considered by the Department provided that payments to the plan are made 
irrevocably by the employer, even though certain employees may forfeit their 
individual rights to the benefits under certain prescribed conditions. Thus, if payments 
are made by the employer, and no return of those payments is possible, the plan would 
be acceptable, even though individual employees might not receive the benefits under 
certain situations.  Benefits forfeited by such employees remain in an escrow account 
for the use of the other employees.  
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The actual cost of the benefit to the employer is the basis for evaluating the value of 
the fringe benefit. Administration costs are not considered fringe benefits. The cost of 
the benefits must be apportioned between employment on both public and private 
projects. Thus, the total value of the benefit would be divided by the total amount of 
time worked. This will result in benefit per unit of time which would be equally 
applicable to public and private employment projects. Example: an employee works 
two weeks (80 hours) on a public project and two weeks (80 hours) on a private 
project. The employer pays $160 for the employee's health insurance for the month. 
The value of the benefit is $l.00 per hour. The employer is not permitted to apply the 
entire premium to the public project alone. 

K. Peak Week. In determining prevailing wages, the Department utilizes a "peak week" 
survey concept to ensure that wage and fringe benefit data obtained from employers 
reflects for each classification, the payroll period during which the greatest number of 
workers in each classification is used on a project. The survey solicits the number of 
employees and wages paid at each given rate during the peak week. The contractor or 
reporting organization selects the week (between July l to December 31 of the 
previous year) during which the greatest number of each classification of laborers and 
mechanics was working. Peak weeks may be different for each classification of 
worker. 

L. Wage Determinations. A "wage determination" is the listing of wages (including 
fringe benefits) for each classification of laborers and mechanics, which the 
Administrator has determined to be prevailing in a given county and type of 
construction. Wage determinations are issued annually. 

M. Maintenance Work. To "maintain" means to preserve or keep in an existing state or 
condition to prevent a decline, lapse, or cessation from that state or condition. Wages 
paid to workers performing maintenance work shall not be used in determining 
prevailing wage rates. 

N. Area. The term "area" in determining wage rates under 29 Del.C. §6960 shall mean 
the county of the State in which the work is to be performed. The term "area" in 
determining classifications of workers under 29 Del.C. §6960 shall mean the State of 
Delaware. 

O. Secretary. "Secretary" means the Secretary of Labor for the State of Delaware. 
P. Administrator. "Administrator" means the Administrator of the Office of Labor Law 

Enforcement for the Delaware Department of Labor, Division of Industrial Affairs. 
Q. Department. "Department" means the Delaware Department of Labor. 

 
IV. DETERMINING PREVAILING WAGES 
 
The Department of Labor shall conduct an annual survey for obtaining and compiling wage 
rate information and shall encourage the voluntary submission of wage data by contractors, 
contractors' associations, labor organizations, public officials and other interested parties, 
reflecting wage rates paid to laborers and mechanics on various types of construction in the 
area. 

 
A. Scope of Task. State directed and assisted construction activity is not restricted to any 

geographic sector of the state or to any particular type of construction. As a result, 
data collection methods employed by the Department for gathering prevailing wage 
information must be capable of determining patterns of wage compensation, including 
fringe benefits, for virtually all classifications of construction workers in at least the 
three major types of construction, within each of the three counties in Delaware. And, 
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since the objective is determining "prevailing" wages, the collection of data must be 
completed within a relatively brief time frame. 

B. Data to be Collected. Operation of the prevailing wage program necessitates an 
annual effort by the Department to obtain, compile and analyze wage rate 
information. This section explores the nature of the data and the means of collection. 
1. What Information. Wage rates are issued for each classification of laborer and 

mechanic that will likely be employed in State funded or assisted construction in a 
certain type of construction. Information on wages paid, therefore, must be 
collected and tabulated on the basis of distinct job classifications and construction 
categories. The survey reporting form used by the Department to collect wage and 
fringe information, "Report of Construction Wage Rates", provides for reporting 
data which includes the contractor's name and address, telephone number, project 
description and location, the highest number of workers employed in each 
classification during the peak week of the survey period (which shall be within the 
period July l to December 31 of the year preceding the request for data) and the 
wage rate, including bona fide fringe benefits, paid to each worker. 
2. Geographic Scope. A prime objective of the prevailing wage law is to protect 

local rates of pay and 29 Del.C. §6960 stipulates that the "area" for the 
determination of wage rates is to be the county in which the work is 
performed. 

 
V. THE SURVEY 

 
The purpose of prevailing wage surveys is to collect information on wage and fringe benefit 
rates paid to mechanics and laborers working on construction projects of a similar character 
in a predetermined geographic area and calendar period. The Department attempts to give 
each contractor equal opportunity to be included in the final data base from which the 
prevailing rates are derived. The Department shall conduct the survey in accordance with the 
following steps: 
 
A. Plan the Survey. 

The Department shall begin the survey preparation process no later than November of 
each year. Forms will be printed and supplies (envelopes, postage, etc.) will be ordered in 
preparation for the survey mailing. The Department will request from the Division of 
Unemployment Insurance a computer printout (with two sets of address labels) of the 
names and addresses of all employers in the following Standard Industrial Classification 
(SIC) Codes, who reported workers during the calendar year in which the request is 
made: 

 
• 1522 Residential Buildings, Other Than Single-Family [The Department will specify 

that buildings under five stories should not be reported] 
• 1541 Industrial Buildings and Warehouses 
• 1542 Nonresidential Buildings, Other Than Industrial Buildings and Warehouses 
• 1611 Highway and Street Construction, Except Elevated Highways 
• 1622 Bridge, Tunnel, and Elevated Highway Construction 
• 1623 Water, Sewer, Pipeline, and Communications and Power Line Construction 
• 1629 Heavy Construction, Not Elsewhere Classified 
• 1711 Plumbing, Heating and Air Conditioning 
• 1721 Painting and Paper Hanging 
• 1731 Electrical Work 
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• 1741 Masonry, Stone Setting, and Other Stone Work 
• 1742 Plastering, Drywall, Acoustical, and Insulation Work 
• 1743 Terrazzo, Tile, Marble, and Mosaic Work 
• 1751 Carpentry Work 
• 1752 Floor Laying and Other Floor Work, Not Elsewhere Classified 
• 1761 Roofing, Siding, and Sheet Metal Work 
• 1771 Concrete Work 
• 1781 Water Well Drilling 
• 1791 Structural Steel Erection 
• 1793 Glass and Glazing Work 
• 1794 Excavation Work 
• 1795 Wrecking and Demolition Work 
• 1796 Installation or Erection of Building Equipment, Not Elsewhere Classified 
• 1799 Special Trade Contractors, Not Elsewhere Classified 

 
The Department will begin to assemble the survey packets in mid-December of each year 
in preparation for the early January mailing. 
 

B. Conduct the Survey. 
On or before January 7th of each year, survey forms will be mailed to every employer 
identified by the Division of Unemployment Insurance as having employed workers in 
the SIC Codes listed above during the calendar year preceding the collection of data. 
Completed survey forms must be received by the Department or postmarked no later than 
February 8 of the survey year in order to be used in determining prevailing rates for that 
year. All other forms not complying with this deadline shall not be included. In the event 
that February 8th falls on a Saturday, Sunday, or legal holiday, the deadline for 
submitting survey forms shall be the next Department business day following the 
February 8th deadline. 

 
By January 10th of each year, the Department shall notify the Delaware Contractor's 
Association, the Building Trades Council of Delaware, the Associated Builders and 
Contractors, the Delaware State AFL-CIO, the Secretary of the Department of 
Administrative Services, the Secretary of the Department of Transportation and the 
Roofing Contractors Association that the annual survey is being conducted. The 
notification shall contain a copy of the list of employers to whom survey forms were 
mailed and shall invite the addressees to submit the names and addresses of any 
employers whose names do not appear on the list. The notification shall also contain 
blank survey forms for the organizations' use. 
 

C. Conduct Follow-Up. 
On or before February 1st of each year, the Department shall mail a second notice to all 
employers who failed to respond to the first request for data. A second copy of the 
Department's master mailing list (indicating the employers who responded) shall be sent 
to the organizations listed in the preceding paragraph so that they can encourage the 
voluntary participation of their members. 
 

D. Clarify and Analyze Data. 
The data clarification process is to begin immediately upon receipt of survey responses. 
Each survey response is reviewed to determine completeness, appropriateness, and 
accuracy of data. 
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E. Code and Record Data. 
Survey responses are to be coded as follows: 

• "A" Survey response is usable (i.e., it is timely, complete, appropriate, and 
accurate) 

• "B" Employer reports no employees during survey period 
• "C" Survey response is incomplete 
• "D" Survey response is not applicable 
• "E" Survey request not deliverable at address used/Respondent not identified on 

survey form/Information is not usable 
 
Data from usable responses are to be recorded weekly in a summary ledger which 
contains a breakdown of each classification of worker for each type of construction for 
each county. Survey responses coded "A" shall be filed by county and type of 
construction. Survey responses coded "B", "D", and "E" shall be kept in files separate 
from the usable responses. 
 
Respondents who submit code "C" survey responses (incomplete) shall be contacted by 
telephone by the Department. The Department will give the respondent an opportunity to 
supply the missing information. Failure to submit the missing information prior to the 
publication of the Prevailing Wage Determination (see Regulation VI.C.) will result in a 
disqualification of the survey response (to the extent that it is not usable). 
 
The master mailing list shall be coded weekly to show the identity of survey participants 
as well as the number and types of responses. 
 
All survey responses and documents are to be retained by the Department for a period of 
three years. 
 

F. Determine Adequacy of Data. 
At the conclusion of the survey period, the Department will review the survey ledger to 
determine the adequacy of data in each classification in each type of construction in each 
county. Data will be considered adequate if the worker classification contains the wages 
of ten or more employees.  Classification data not meeting the above criteria will be 
added to the previous year's survey data for the same classification. If the data still do not 
reflect the wages paid to at least ten workers, the data will be considered inadequate. 
 

G. Compute Prevailing Wage Rates. 
The Department will enter usable data (from the summary ledgers) in the computer. If a 
majority (i.e., more than 50% of the workers reported in a particular category are paid at 
the same rate, that rate shall be the prevailing wage rate for the classification. For 
example: 

 
Laborers / New Castle County / Building Construction 
 
Workers  Rate of Pay  [including benefits] 

50 @  $17.25  = Majority 
39 @  $16.75 
10 @  $17.55 
99 
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The prevailing wage rate = $17.25 

 
In the absence of a majority, the computer will determine the average (mean) of the 
wages paid, weighted by the numbers of workers paid at each rate. For example: 
 
Laborers/New Castle County/Building Construction 
 
Workers  Rate of Pay  [including benefits] 

25 @  $15.50  = $387.50 
25 @  17.25   = 431.25 
39 @  16.75   = 653.25 
10 @  17.55  = 175.50 
99    $1,647.50 

 
$1,647.50 ÷ 99 workers  = $16.64 prevailing rate 
 

H. Determine Wage Rates for Classes of Workers For Which Inadequate Data Are 
Received. 
The Department is required by law to determine wages to be paid to all classes of workers 
employed on public projects. For that reason, the Department must have a means by 
which it can determine rates for which no data or inadequate data were received. If no 
data are received for a given classification, or if inadequate data are received (i.e., fewer 
than 10 workers reported in a given classification), the previous year's prevailing rates 
shall be reissued. 
 

VI. ISSUING WAGE DETERMINATIONS. 
A. Publication of Preliminary Determination: On or before February 15th of each year, 

the Department shall publish a "Preliminary Determination of Prevailing Wage Rates." In 
the event that February 15th falls on a Saturday, Sunday, or legal holiday, the Department 
shall issue the preliminary results on the next Department business day following 
February 15th. 

B. Appeals:  From February 15th to February 25th, the Administrator of the Office of Labor 
Law Enforcement will consider protests and inquiries relating to the preliminary results. 
An interested person seeking review or reconsideration of a wage determination must 
present a request in writing accompanied by a statement with any supporting data or other 
pertinent information.  

 
Requests for reconsideration must be substantive and specific in order to be considered by 
the Department. For example: A request stating that, "the highway rates don't look right", 
would not be considered substantive or specific. However, a request stating that, 
"residential rates appear to have been erroneously included for carpenters in New Castle 
County Building Construction" would be considered substantive and specific.  
 
From February 25th to March 1st, the Department will attempt to gather information 
necessary to resolve objections and requests for reconsideration. However, no appeals, 
objections, or requests will be considered if received by the Department after the 
February 25th deadline. The Department will respond in writing to all interested persons 
who submit a written request for review. 
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An appeal from the Administrator's decision must be made in writing and received by the 
Secretary of Labor within five calendar days from the date of the postmark on the 
Administrator's decision. The Secretary or his/her designee shall render a final decision in 
writing. 

C. Issuance of Determination: On or before March 15th of each year, the Department shall 
publish its annual "Prevailing Wage Determination." The Determination shall be valid for 
a period of one year or until subsequent rates or amendments are issued by the 
Department. 
 
Public agencies (covered by the provisions of 29 Del.C. §6960) are required to use the 
rates which are in effect on the date of the publication of specifications for a given 
project. “Date of publication” means the date on which the specifications are made 
available to interested persons (as specified in the published bid notice). In the event that 
a contract is not executed within one hundred and twenty (120) days from the earliest date 
the specifications were published, the rates in effect at the time of the execution of the 
contract shall be the applicable rates for the project. 

D. Post Determination Actions: Wage determinations will be modified only for the purpose 
of correcting errors. Determinations will not be modified to include survey data received 
after the close of the survey period. 
1. Amendment to Correct Errors of Inadvertence 

Amendments may be issued to correct inadvertent errors in the written text of a wage 
determination. The sole purpose is to correct wage schedules so that the wage 
determination will accurately and fully reflect the actual rates prevailing in the locality 
at the time the wage determination was issued. Such amendments (which may be 
issued at any time) are used to correct errors due to transposition of rates and other 
clerical mistakes made in processing the schedule; they are not used to correct errors 
in judgment. Contracts which have already been awarded will not be affected by such 
amendments. Amendments issued more than ten (10) days prior to a bid opening must 
be used. Amendments issued less than ten (10) days prior to a bid opening may be 
disregarded. 

2. Amendment to Correct Errors in Survey Data 
Amendments which affect the validity of a wage determination may be issued to 
correct errors in rates resulting from erroneous information submitted by survey 
participants. 
 
When the Department of Labor is notified in writing that a survey participant has 
submitted erroneous data (with regard to wages, fringe benefits, characterization of 
project, classification of workers, or county in which the work was performed), the 
Department shall determine the validity of the data. Corrections, if warranted, shall be 
made in the form of amended determinations at the end of each calendar quarter 
(beginning with the date the wage determination was issued). Contracts which have 
already been awarded will not be affected by such amendments. Amendments issued 
more than ten (10) days prior to a bid opening must be used. Amendments issued less 
than ten days prior to a bid opening may be disregarded. 

3. Incorrect Wage Determinations: Before Contract Award 
If notification is received from the Department of Labor any time prior to the contract 
award that the bid documents contain the wrong wage schedule, such schedule or 
wage determination shall no longer be valid and may not be used - without regard to 
whether the bid opening has occurred. 
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If the bid documents contain no wage schedule, it is the contractor's (or 
subcontractor's) responsibility to contact the Department of Labor for the correct wage 
schedule. Such requests must be in writing. Responses to such requests will be in 
writing. Any contractor or subcontractor found using an incorrect wage schedule will 
be required to pay the correct wages based upon the proper classification of work as 
determined by the Department of Labor. 

4. Lack of Valid Wage Determination: After Contract Award 
If a contract is awarded without a wage determination or awarded with an incorrect 
wage determination, the contractor is responsible for the payment of the appropriate 
prevailing wage rates as determined by the Department of Labor. 

5. Additional Classifications 
Any class of laborers or mechanics which is not listed in the applicable wage 
determination but which is to be employed under the contract is to be classified by the 
Department of Labor in accordance with the procedures set forth in Part III, Section 
C, of these regulations. 

6. Determination of Wages for Classifications for Which No Rates Are Published 
Whenever a public project requires the services of a laborer or mechanic for which no 
rate has been published, the Department shall be notified in writing and shall 
determine the worker classification (from among the 26 classifications recognized by 
the Department of Labor) and the rate to be paid. The rate shall be determined as 
follows: 

a. baseline rate in each county, the Department of Labor will determine the 
relationship between the “Building Construction” rates and the rates of the 
type of construction for which the rate is sought. To determine the 
relationship, (which is to be expressed as a percentage), the Department will 
use only those rates which were determined by data received in the relevant 
survey. 

b. The Department will compare only those classifications for which 
corresponding rates were determined. 

c. The total of the corresponding rates will be determined for each type of 
construction. The Heavy or Highway total will be divided by the Building rate 
to find what percentage of the Heavy or Highway rate to the Building rate. 

d. The Department of Labor will multiply the Building rate for the requested 
classification of worker by the percentage determined in “c” to establish the 
applicable prevailing wage rate.  
 
Hypothetical example: 
 
A plumber’s rate is needed for a New Castle County Highway project. The 
Department of Labor has not published a rate for this classification.  The 
Department of Labor will determine the relationship between New Castle 
County Highway rates and Building rates, comparing only corresponding rates 
which were actually determined by the relevant survey (rates carried forward 
from previous years due to lack of sufficient data are not to be used). 
 

    N.C.C. Building     N.C.C. Highway 
Bricklayers         $  19.65    $ 12.29 
Carpenters         $  23.37    $ 21.69 
Cement Finishers   $  23.55    $ 15.52 
Laborers         $  13.62    $ 10.60 
Power Equipment Operator  $  22.94    $ 15.77 
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Truck Drivers    $  15.15    $ 13.75 
$118.28    $ 89.62 

 
$89.62 ÷ 118.28 = 75.77% 
The plumber’s rate for New Castle County Building is $26.54. $26.54 x 
75.77% = $20.11 
The plumber’s rate for New Castle County Highway = $20.11 
 
The same method can be used between the corresponding types of construction 
when the Building Construction rates do not contain a rate for the requested 
classification of worker; i.e., Heavy Construction rates in Sussex County can 
be compared with Heavy Construction rates in New Castle. 
 

VII. ENFORCEMENT 
The authority to enforce the prevailing wage rates derives from 29 Del.C. §6960(b) which 
states: "The Department of Labor shall investigate all claims that the prevailing wage rates as 
provided for under this section are not being or have not been paid." 
A. DUTIES OF CONTRACTORS.  

Every contractor and subcontractor on a public project shall: 
1. Post in a prominent and accessible place at the site of the work, a legible copy of the 

applicable prevailing wage determination issued by the Department. The notice must 
remain posted during the life of the contract and must be supplemented in its entirety 
whenever amended wage rate determinations are issued by the Department.  

2. Pay all mechanics and laborers employed directly upon the site of the work, 
unconditionally and not less often than once a week and without subsequent deduction 
or rebate on any account, the full amounts accrued at the time of payment, computed 
at wage rates not less than those stated in the prevailing wage rate determination.  
a. Laborers or mechanics performing work in more than one occupation shall be 

compensated at least the rate specified for each occupation for the time actually 
worked therein.  

b. An employer shall not pay or permit any worker to accept wages less than the 
prevailing rate of wages as determined by the Department;  

c. Every employer performing work on a public project shall furnish weekly payroll 
reports to the Department of Labor on forms provided (upon request) by the 
Department. Payroll reports shall be mailed or delivered by the employer to the 
Department within one week from the last work day covered by the report. Failure 
to complete each and every section of the report (including the requirement that 
the form be notarized) will constitute a failure to submit sworn payroll 
information as required by the Department.   

d. An employer shall not, at any time during the project, pay less than the prevailing 
rate of wages for each hour worked, regardless of the rate of pay being paid at any 
other time.  

e. An employer shall not pay less than the prevailing rate of wages by docking pay, 
docking time, or deducting pay for any purpose unless provided for by law 
including the Wage Payment and Collection Act of the State of Delaware (19 
Del.C. §1107).   

f. A person shall not, either for himself/herself or any other person, request, demand, 
or receive, either before or after an employee is engaged, that such employee pay 
back, return, donate, contribute, or give any part or all of said employee's wages, 
salary, or thing of value, to any person, upon the statement, representation, or 
understanding that failure to comply with such request or demand will prevent 
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such employee from procuring or retaining employment. This paragraph does not 
apply to any agent or representative of a duly constituted labor organization acting 
in the collection of dues or assessments of such organization as permitted by law.  

g. A person shall not, directly or indirectly, aid, request, or authorize any person to 
sign a release for any claim of wages with the intent to avoid payment of the 
prevailing wage rates. 

3. Keep the following records for a period of three years: 
a. The name and address of each employee; 
b. The social security number of each employee; 
c. daily log for each individual employed upon the site of construction. The log must 

list (in general terms) the tasks performed by each employee and the amount of 
time spent performing each task. (examples, “hung drywall”, “wired lighting 
fixtures”, etc.); 

d. Each employee's basic hourly rate of pay (If an employee performs public project 
work in more than one trade, the employer's record must reflect the hourly rate 
paid for each type of work performed; If an employee performs both prevailing 
wage work and non-prevailing wage work, the records must reflect the rates paid 
for each.)  

e. The number of hours worked in each occupation on the project in the applicable 
pay schedule, the number of hours worked in each day, and the total number of 
hours worked each week;  

f. The amount of wages paid each employee;  
g. The amount of wages paid each employee as fringe benefit payments;  
h. The amount of any deductions withheld from each employee's wages; and  
i. An accurate description of the nature of the deductions withheld from each 

employee's wages. (Fringe benefit deductions must be supported by a written 
fringe benefit policy as required by the Wage Payment and Collection Act.) 

B. INVESTIGATION 
A complaint may be filed with the Department by any employee upon a public project or 
any interested party. The complaint shall be in writing. Upon receipt of a complaint or 
upon its own motion the Department shall initiate an investigation. 
 
1. The Department shall notify the employer that a complaint has been filed and/or that 

an investigation has been initiated. The Department may request (or subpoena, if 
necessary) records, documents, or testimony necessary to make a determination as to 
the validity of the complaint or the employer's compliance with the law.   

2. Upon finding that an employer has not paid or is not paying the correct prevailing 
wage rates, the Department of Labor shall notify the employer of the violations by 
certified mail and make an effort to obtain compliance.  

3. Upon failure to obtain compliance within fifteen (15) days of receipt of said certified 
mail, the Department may direct the contracting agency and/or the prime contractor to 
withhold payments to the employer (in an amount equal to the prevailing wage 
deficiencies, as determined by the Department) which are to be remitted to the 
Department for distribution upon resolution of the matter. In addition, the Secretary 
may terminate all rights of the employer to proceed with the work under the contract 
and the employer shall be responsible for all damages resulting therefrom.  

4. If the dispute between the Department and the employer pertains to the classification 
of workers as determined by the Office of Labor Law Enforcement, the determination 
shall be reviewable by the Secretary or his/her designee and shall be reversed only 
upon a finding of abuse of discretion. Such appeals from the Office of Labor Law 
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Enforcement's decision must be made in writing and must be received by the 
Secretary within fifteen (15) days from receipt of the Department's certified letter. 



CANNOT B
E U

SED FOR B
ID

DIN
G.

20 
 

 

C. HEARINGS 
A hearing shall be held only in cases involving the termination of rights to proceed with 
the work under the public construction contract. 

D. HEARING PRACTICES AND PROCEDURES 
1. SCOPE OF RULES 

These rules shall govern the conduct of hearings initiated by the Department of Labor 
pursuant to 29 Del.C. §6960(d) to terminate all rights of the contractor or 
subcontractor to proceed with work under a public construction contract for failure to 
pay prevailing wage rates. 

2. INITIATION OF HEARING 
The Secretary of Labor may initiate a hearing by notifying the contractor or 
subcontractor by registered mail that said contractor or subcontractor is alleged to 
have violated 29 Del.C. §6960. The notice shall give 20 days prior notice to all parties 
as follows: 

a. The notice shall describe the subject matter of the proceedings; 
b. The notice shall give the date, time and place the hearing will be held; 
c. The notice shall cite the law or regulation giving the Department authority to 

act; 
d. The notice shall inform the party of his/her right to present evidence, to be 

represented by counsel, and to appear personally or by other representative; 
and 

e. The notice shall inform the parties that the Department will reach its decision 
based upon the evidence received. 

3. CONDUCT OF HEARING 
a. The hearing may be conducted by the Secretary of Labor or by a hearing 

officer designated for that purpose by the Secretary. 
b. In connection with such hearing, the Secretary or hearing officer may: 

1. Issue subpoenas for witnesses and other sources of evidence, either on the 
Department's initiative or at the request of any party; 

2. Administer oaths to witnesses; 
3. Exclude plainly irrelevant, immaterial, insubstantial, cumulative and 

privileged evidence; 
4. Limit unduly repetitive proof, rebuttal and cross-examination; 
5. Hold prehearing conferences for the settlement or simplification of issues 

by consent, for the disposal of procedural requests or disputes and to 
regulate and to expedite the course of the hearing. 

c. The conduct of hearing shall not be bound by technical rules of evidence 
pursuant to 19 Del.C. §105(8). 

d. The burden of proof shall be upon the Department. (If the records maintained 
by the employer do not provide sufficient information to determine the exact 
amount of wages owed, the Department may make a determination based on 
available evidence.) 

e. A record from which a verbatim transcript can be prepared shall be made of all 
hearings in contested cases. Transcripts shall be made at the request and 
expense of the requesting party. 

4. PROPOSED ORDERS 
a. Whenever a hearing officer presides over a hearing (s)he shall prepare a 

proposed order for the consideration of the Secretary which shall include: 
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1. A brief summary of the evidence and recommended findings of fact based 
upon the evidence; 

2. Recommended conclusions of law; and 
3. Recommended decision. 

b. When the proposed order is submitted to the Secretary, a copy shall be 
delivered to each of the other parties who shall have 10 days to submit in 
writing to the Secretary exceptions, comments and arguments respecting the 
proposed order. 

5. RECORD 
With respect to each case, all notices, correspondences between the agencies and the 
parties, all exhibits, documents in testimony admitted into evidence and all 
recommended orders, summary of evidence and findings of all interlocutory and final 
orders of the agency shall be included in the agency's record of the case and shall be 
retained by the agency for three (3) years. 

6. DECISION; FINAL ORDER 
a. The Secretary shall make his/her decision based upon the entire record of the 

case and upon summaries and recommendations of the hearing officer.  
b. Every case decision of the Secretary shall be incorporated in a final order 

which shall include, where appropriate: 
1. A brief summary of the evidence; 
2. Findings of fact based upon the evidence; 
3. Conclusions of law; 
4. Any other conclusion required by the law or the Department of Labor; 
5. A concise statement of the Department of Labor's determination or action 

on the case. 
c. Every final order shall be authenticated by the signature of the Secretary.  
d.  Every final order shall immediately be mailed or delivered to each party, to 

the contracting agency, and each other person requesting it.  
e. Every final order may be amended or modified by the same procedure used for 

the initial adoption of the order. 
7. INFORMAL DISPOSITION 

Informal disposition may be made of any matter set for hearing by stipulation, agreed 
settlement, consent order, or default. 
 

VIII. SUBSEQUENT MODIFICATION OF REGULATIONS 
The Secretary may, upon his/her own motion or upon the written request of any 
interested person setting forth reasonable grounds therefore, revoke or modify these 
regulations, after an opportunity has been given to interested persons to present their 
views on proposed changes. These regulations shall take effect in accordance with 
the requirements of the Administrative Procedures Act which is found at 29 Del. C. 
Chapter 101. 
 
 
 
 

SO ORDERED, this 13th day of October, 2003. 
 

__________________________ 
Harold E. Stafford 
Secretary of Labor 
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These Regulations were originally adopted April 3, 1992 and became effective on 
May 4, 1992. 

 
Amended: July 1, 1993 
Amended: September 15, 1993 
Amended: December 28, 1994 
Amended: October 15, 1995 
Amended: January 9, 1998 
Amended: December 12, 2000 
Amended: June 14, 2001 
Amended: October 13, 2003 
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ASBESTOS WORKER 
 
Removes asbestos from ceilings, walls, beams, boilers, and other structures, following 
hazardous waste handling guidelines: Removes asbestos pipes. Assembles scaffolding and 
seals off work area, using plastic sheeting and duct tape. Positions mobile decontamination 
unit or portable showers at entrance of work area. Builds connecting walkway between 
mobile unit or portable showers and work area, using handtools, lumber, nails, plastic 
sheeting, and duct tape. Positions portable air evacuation and filtration system inside work 
area. Sprays chemical solution over asbestos covered surfaces, using tank with attached hose 
and nozzle, to soften asbestos. Cuts and scrapes asbestos from surfaces, using knife and 
scraper. Shovels asbestos into plastic disposal bags and seals bags, using duct tape. Cleans 
work area of loose asbestos, using vacuum, broom, and dust pan. Places asbestos in disposal 
bags and seals bags, using duct tape. Dismantles scaffolding and temporary walkway, using 
handtools, and places plastic sheeting and disposal bags into transport bags. Seals bags, using 
duct tape, and loads bags into truck. 
 
Applies asbestos, aluminum, pulpwood fiber, plastic panels, brick veneer, or porcelainized 
metal siding to building exteriors to provide decorative or insulating surfaces: Attaches tar 
paper, building paper, or other material to building surface, using nails or adhesive cement to 
provide insulating base. Fastens wood or metal laths to surface, using screws or nails. Fits 
and fastens siding material to laths, using rule, measuring tape, handtools, power tools, nails, 
screws, or bolts. Cuts and trims material to shape when fitting siding around windows or 
corners, using knife, shears, or portable power saw. Waterproofs surface by filling joints or 
cracks with caulking compound, using putty knife, trowel, or caulking gun. May apply precut 
siding or may cut material to size and shape at work site. May attach siding to surface of 
building, using adhesive cement. May attach siding by interlocking pieces through tabs 
provided at edges, following sequence indicated by numbers printed on reverse of each piece. 
 
 
BOILERMAKER  
 
Assembles, analyzes defects in, and repairs boilers, pressure vessels, tanks, and vats in field, 
following blueprints and using handtools and portable power tools and equipment: Locates 
and marks reference points for columns or plates on foundation, using master straightedge, 
squares, transit, and measuring tape, and applying knowledge of geometry. Attaches rigging 
or signals crane operator to lift parts to specified position. Aligns structures or plate sections 
to assemble boiler frame, tanks, or vats, using plumb bobs, levels, wedges, dogs, or 
turnbuckles. Hammers, flame- cuts, files, or grinds irregular edges of sections or structural 
parts to facilitate fitting edges together. Bolts or arc-welds structures and sections together. 
Positions drums and headers into supports and bolts or welds supports to frame. Aligns water 
tubes and connects and expands ends to drums and headers, using tube expander. Bells, beads 
with power hammer, or welds tube ends to ensure leak proof joints. Bolts or welds casing 
sections, uptakes, stacks, baffles, and such fabricated parts as chutes, air heaters, fan stands, 
feeding tube, catwalks, ladders, coal hoppers and safety hatch to frame, using wrench. Installs 
manholes, handholes, valves, gauges, and feedwater connection in drums to complete 
assembly of water tube boilers. Assists in testing assembled vessels by pumping water or gas 
under specified pressure into vessel and observing instruments for evidence of leakage. 
Repairs boilers or tanks in field by unbolting or flame cutting defective sections or tubes, 
straightening plates, using torch or jacks, installing new tubes, fitting and welding new 
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sections and replacing worn lugs on bolts. May rivet and caulk sections of vessels, using 
pneumatic riveting and caulking hammers. May line firebox with refractory brick and 
asbestos rope and blocks. May fabricate such parts as stacks, uptakes, and chutes to adapt 
boiler to premises in which it is installed.  
 
Assembles boilers, tanks, vats, and pressure vessels according to blueprint specifications, 
using power tools and handtools: Reads blueprint to determine location and relationship of 
parts. Connects firetubes to heads or watertubes to drums and headers of boilers, by 
expanding and belling ends, using tube expander and beading ends, using power hammer. 
Drills and taps holes for installation of studs, using portable drill. Tightens bolts to assemble 
frames, using hand or power wrenches. Mounts casings of watertube boilers, or attaches davit 
heads, burners, or furnace casing to firetube boilers, using wrenches. Bolts or screws 
accessories, such as manholes, handholes, fans, gauges, and valves to vessel, using handtools 
or power wrenches. Replaces defective parts, using power wrenches, prying bars, or 
handtools. May install and repair refractory brick. May thread and install stay bolts, using 
pipe wrench and dies. May remove and replace rivets and caulk seams to repair riveted shells 
and structures, using pneumatic chisel, riveter, and caulking hammer. May cut out defective 
parts, using acetylene torch. 
 
 
BRICKLAYER 
 
Lays building materials, such as brick, structural tile, and concrete cinder, glass, gypsum, and 
terra cotta block to construct or repair walls, partitions, arches, sewers, and other structures: 
Lays brick pavers for sidewalks. Measures distance from reference points and marks 
guidelines on working surface to lay out work. Spreads soft bed (layer) of mortar that serves 
as base and binder for block, using trowel. Applies mortar to end of block and positions block 
in mortar bed. Taps block with trowel to level, align, and embed in mortar, allowing specified 
thickness of joint. Removes excess mortar from face of block, using trowel. Finishes mortar 
between brick with pointing tool or trowel. Breaks bricks to fit spaces too small for whole 
brick, using edge of trowel or brick hammer. Determines vertical and horizontal alignment of 
courses, using plumb bob, gaugeline (tightly stretched cord), and level. Fastens brick or terra 
cotta veneer to face of structures, with tie wires embedded in mortar between bricks, or in 
anchor holes in veneer brick. May weld metal parts to steel structural members. May apply 
plaster to walls and ceiling using trowel, to complete repair work. 
 
Lays firebrick and refractory tile to build, rebuild, reline, or patch high-temperature or 
heating equipment, such as boilers, ovens, furnaces, converters, cupolas, ladles, and soaking 
pits, according to job orders and blueprints: Lays out work, using chalklines, plumb bobs, 
tapes, squares, and levels. Calculates angles and courses for building walls, arches, columns, 
corners and bottoms. Removes burned or damaged brick and cleans surface of setting, using 
sledgehammer, pry bar, pneumatic chipping gun, scraper and wire brush. Cuts firebrick or 
refractory materials to size, using brick hammer or powered abrasive saw with refractory or 
firebrick blade. Spreads fire-clay mortar over brick with trowel and lays brick in place. 
Spreads or sprays refractories over exposed bricks to protect bricks against deterioration by 
heat, using trowel or spray gun. Positions or bends special frame or hanger over casings to lay 
arches. Cuts, notches, or drills openings to provide outlets, pyrometer mountings, brackets 
and heating elements, using handtools. Patches or replaces firebrick linings of ladles and 
furnace tap holes. Constructs refractory forms for controlling quantity and flow of molten 
materials from furnace to rolling machines. May replace bolts, brackets, and heating 
elements, repair coke oven doors, weld cracks or holes in shell, or perform other repairs. May 
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pack insulation into shells and frames to insulate heating equipment, such as furnaces, 
boilers, and ovens.  
Sets stone to build stone structures, such as piers, walls and abutments, or lays walks, 
curbstones, or special types of masonry, such as alberene (acid-resistant soapstone for vats, 
tanks, and floors), using mason's tools: Shapes stone preparatory to setting, using chisel 
hammer, and other shaping tools. Spreads mortar over stone and foundation with trowel and 
sets stone in place by hand or with aid of crane. Aligns stone with plumbline and finishes 
joints between stone with pointing trowel. May spread mortar along mortar guides to ensure 
joints of uniform thickness. May clean surface of finished wall to remove mortar, using 
muriatic acid and brush. May set cut and dressed ornamental and structural stone in buildings. 
 
 
CARPENTER 
 
Constructs, erects, installs, and repairs structures and fixtures of wood, plywood, and 
wallboard, using carpenter's handtools and power tools, and conforming to local building 
codes: Studies blueprints, sketches, or building plans for information pertaining to type of 
material required, such as lumber or fiberboard, and dimensions of structure or fixture to be 
fabricated. Selects specified type of lumber or other materials. Prepares layout, using rule, 
framing square, and calipers. Marks cutting and assembly lines on materials, using pencil, 
chalk, and marking gauge. Shapes materials to prescribed measurements, using saws, chisels, 
and planes. Assembles cut and shaped materials and fastens them together with nails, dowel 
pins, or glue. Verifies trueness of structure with plumb bob and carpenter's level. Erects 
framework for structures and lays subflooring. Builds stairs and lays out and installs 
partitions and cabinet work. Covers subfloor with building paper to keep out moisture and 
lays hardwood, parquet, and wood-strip-block floors by nailing floors to subfloor or 
cementing them to mastic or asphalt base. Applies shock-absorbing, sound-deadening, and 
decorative paneling to ceilings and walls. Fits and installs prefabricated window frames, 
doors, doorframes, weather stripping, interior and exterior trim, and finish hardware, such as 
locks, letterdrops, and kick plates. Constructs forms and chutes for pouring concrete. Erects 
scaffolding and ladders for assembling structures above ground level. May weld metal parts 
to steel structural members. Installs insulation (not sprayed urethane or polyurethane) in 
connection with carpentry work. Builds rough wooden structures, such as concrete forms, 
scaffolds, tunnel and sewer supports, and temporary frame shelters, according to sketches, 
blueprints, or oral instructions: Examines specifications to determine dimensions of structure. 
Measures boards, timbers, or plywood, using square, measuring tape, and ruler and marks 
cutting lines on materials, using pencil and scriber. Saws boards and plywood panels to 
required sizes. Nails cleats (braces) across boards to construct concrete-supporting forms. 
Braces forms in place with timbers, tie rods, and anchor bolts, for use in building concrete 
piers, footings, and walls. Erects chutes for pouring concrete. Cuts and assembles timbers to 
build trestles and cofferdams. Builds falsework to temporarily strengthen, protect, or disguise 
buildings undergoing construction. Erects scaffolding for buildings and ship structures and 
installs ladders, handrails, walkways, platforms, and gangways. Installs door and window 
bucks (rough frames in which finished frames are inserted) in designated positions in 
building framework, and braces them with boards nailed to framework. Installs subflooring in 
buildings. Nails plaster grounds (wood or metal strips) to studding to provide guide for 
plasterer. Fits and nails sheathing (first covering of boards) on outer walls and roofs of 
buildings. 
 
Plans gypsum drywall installations, erects metal framing and furring channels for fastening 
drywalls, and installs drywall to cover walls, ceilings, soffits, shafts, and movable partitions 
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in residential, commercial, and industrial buildings: Reads blueprints and other specifications 
to determine method of installation, work procedures, and material, tool, and work aid 
requirements. Lays out reference lines and points for use in computing location and position 
of metal framing and furring channels and marks position for erecting metalwork, using 
chalkline. Measures, marks, and cuts metal runners, studs, and furring channels to specified 
size, using tape measure, straightedge and hand-and portable power-cutting tools. Secures 
metal framing to walls and furring channels to ceilings, using hand and portable power tools. 
Measures and marks cutting lines on drywall, using square, tape measure, and marking 
devices. Scribes cutting lines on drywall, using straightedge and utility knife and breaks 
board along cut lines. Fits and fastens board into specified position on wall, using screws, 
hand or portable power tools, or adhesive. Cuts openings into board for electrical outlets, 
vents or fixtures, using keyhole saw or other cutting tools. Measures, cuts, assembles and 
installs metal framing and decorative trim for windows, doorways, and vents. Fits, aligns, and 
hangs doors and installs hardware, such as locks and kickplates. 
 
Installs plasterboard or other wallboard to ceiling and interior walls of building, using 
handtools and portable power tools: Installs horizontal and vertical metal or wooden studs for 
attachment of wallboard on interior walls, using handtools. Cuts angle iron and channel iron 
to specified size, using hacksaw, and suspends angle iron grid and channel iron from ceiling, 
using wire. Scribes measurements on wallboard, using straightedge and tape measure, and 
cuts wallboard to size, using knife or saw. Cuts out openings for electrical and other outlets, 
using knife or saw. Attaches wallboard to wall and ceiling supports, using glue, nails, screws, 
hammer, or powered screwdriver. Trims rough edges from wallboard to maintain even joints, 
using knife. Nails prefabricated metal pieces around windows and doors and between 
dissimilar materials to protect drywall edges. May remove plaster, drywall, or paneling 
during renovation project, using crowbar and hammer. Installs metal molding at corners in 
lieu of sealant and tape. 
 
 
CEMENT FINISHER 
 
Smoothes and finishes surfaces of poured concrete floors, walls, sidewalks, or curbs to 
specified textures, using handtools or power tools, including floats, trowels, and screeds: 
Signals concrete deliverer to position truck to facilitate pouring concrete. Moves discharge 
chute of truck to direct concrete into forms. Spreads concrete into inaccessible sections of 
forms, using rake or shovel.  Levels concrete to specified depth and workable consistency, 
using hand held screed and floats to bring water to surface and produce soft topping. 
Smoothes and shapes surfaces of freshly poured concrete, using straightedge and float or 
power screed. Finishes concrete surfaces, using power trowel, or wets and rubs concrete with 
abrasive stone to impart finish. Prepares cement surfaces by using a steel shotblaster, scarifier 
or diamond grinder. Removes rough or defective spots from concrete surfaces, using power 
grinder or chisel and hammer, and patches holes with fresh concrete or epoxy compound. 
Molds expansion joints and edges, using edging tools, jointers, and straight edge. May 
sprinkle colored stone chips, powdered steel, or coloring powder on concrete to produce 
prescribed finish. May produce rough concrete surface, using broom. May mix cement, using 
hoe or concrete-mixing machine. Mixes and applies epoxy to cement. May direct subgrade 
work, mixing of concrete, and setting of forms. 
 
 
ELECTRICAL LINE WORKER 
 



CANNOT B
E U

SED FOR B
ID

DIN
G.

7 
 

Installs, maintains, repairs and replaces transmission and distribution power lines and circuits 
to conduct electrical energy outside of isolated plants and the property lines of any given 
property, but not electric signs, and not street electrical decorations, except when messenger 
or guy wire is necessary for support and when fed and controlled from the street. Directs 
workers in installing light poles or tower equipment, and determines whether light poles or 
tower equipment are properly aligned. Climbs poles and installs necessary hardware, 
including insulators, voltage regulators, capacitors or sectionalizers. Strings wire conductors 
between erected poles. Splices, solders, and insulates conductors and related wiring to join 
sections of power lines and, to connect transformers and electrical accessories. Constructs 
and installs ground wires and/or ground rods, guy wires and crossarms, including installing a 
brace for crossarm if needed. Installs footings for tower, if necessary. 
 
Installs, maintains, repairs and replaces traffic signals. Assembles poles and other hardware, 
as well as the lighting fixture or traffic light. After the fixture is attached on the pole, directs 
workers in placing the pole. When the pole is set, attaches the pole with anchor bolts and then 
pulls and terminates cables. Cuts sensor loops in the asphalt and places sensors in the road for 
traffic signals. Programs control cabinets and after installation is complete, connects and tests 
power. 
 
 
ELECTRICIAN 
 
Plans layout, installs, and repairs wiring (low voltage and high voltage*), electrical fixtures, 
apparatus, and control equipment, including fiberoptic systems, alarm systems and 
telecommunication equipment*: Plans new or modified installations to minimize waste of 
materials, provide access for future maintenance, and avoid unsightly, hazardous, and 
unreliable wiring, consistent with specifications and local electrical codes. Prepares sketches 
showing location of wiring and equipment, or follows diagrams or blueprints, ensuring that 
concealed wiring is installed before completion of future walls, ceilings, and flooring. 
Measures, cuts, bends, threads, assembles, and installs electrical conduit, using tools, such as 
hacksaw, pipe threader, and conduit bender. Drills holes in concrete for the placement of 
electrical wiring. Installs pull wire in empty conduit. Pulls wiring through conduit. Splices 
wires by stripping insulation from terminal leads, using knife or pliers, twisting or soldering 
wires together, and applying tape or terminal caps. Connects wiring to lighting fixtures and 
power equipment, using handtools. Installs control and distribution apparatus, such as 
switches, relays, and circuit-breaker panels, fastening in place with screws or bolts, using 
handtools and power tools. Connects power cables to equipment, such as electric range or 
motor, and installs grounding leads. Lays PVC pipe for main feed electric line. Tests 
continuity of circuit to ensure electrical compatibility and safety of components, using testing 
instruments, such as ohmmeter, battery and buzzer, and oscilloscope. Observes functioning of 
installed equipment or system to detect hazards and need for adjustments, relocation, or 
replacement. 
 

 This is added as a clarification. These tasks have always been included 
within the description of tasks performed by Electricians. 

 
 
ELEVATOR CONSTRUCTOR 
 
Assembles and installs electric and hydraulic freight and passenger elevators, escalators, and 
dumbwaiters, determining layout and electrical connections from blueprints: Studies 



CANNOT B
E U

SED FOR B
ID

DIN
G.

8 
 

blueprints and lays out location of framework, counterbalance rails, motor pump, cylinder, 
and plunger foundations. Drills holes in concrete or structural steel members with portable 
electric drill. Secures anchor bolts or welds brackets to support rails and framework, and 
verifies alignment with plumb bob and level. Cuts prefabricated sections of framework, rails, 
and other elevator components to specified dimensions, using acetylene torch, power saw, 
and disc grinder. Installs cables, counterweights, pumps, motor foundations, escalator drives, 
guide rails, elevator cars, and control panels, using handtools. Connects electrical wiring to 
control panels and electric motors. Installs safety and control devices. Positions electric motor 
and equipment on top of elevator shaft, using hoists and cable slings. 
 
 
GLAZIER 
 
Installs glass in windows, skylights, store fronts, and display cases, or on surfaces, such as 
building fronts, interior walls, ceilings, and tabletops: Marks outline or pattern on glass, and 
cuts glass, using glasscutter. Breaks off excess glass by hand or with notched tool. Fastens 
glass panes into wood sash with glazier's points, and spreads and smoothes putty around edge 
of panes with knife to seal joints. Installs mirrors or structural glass on building fronts, walls, 
ceilings, or tables, using mastic, screws, or decorative molding. Bolts metal hinges, handles, 
locks, and other hardware to prefabricated glass doors. Sets glass doors into frame and fits 
hinges. May install metal window and door frames into which glass panels are to be fitted. 
May press plastic adhesive film to glass or spray glass with tinting solution to prevent light 
glare. May install stained glass windows. May assemble and install metal-framed glass 
enclosures for showers. 
 
 
INSULATOR 
 
Applies insulating material* to exposed surfaces of structures, such as air ducts, hot and cold 
pipes, storage tanks, and cold storage rooms; Reads blueprints and selects required insulation 
material (in sheet, tubular, or roll form), such as fiberglass, foam rubber, styrofoam, cork, or 
urethane, based on material's heat retaining or excluding characteristics. Prepares and applies 
fire stopping materials. Brushes adhesives on or attaches metal adhesive-backed pins to flat 
surfaces as necessary to facilitate application of insulation material. Measures and cuts 
insulation material to specified size and shape for covering flat or round surfaces, using tape 
measure, knife, or scissors. Fits, wraps, or attaches required insulation material around or to 
structure, following blueprint specifications. Covers or seals insulation with preformed plastic 
covers, canvas strips, sealant, or tape to secure insulation to structure, according to type of 
insulation used and structure covered, using staple gun, trowel, paintbrush, or caulking gun. 
 

 Note: Installation of insulation is also found in other classifications 
relating to other trades. 

 
 
IRONWORKER 
 
Performs any combination of following duties (working as a member of a crew) to raise, 
place, and unite girders, columns, and other structural-steel, iron or fiber-reinforced polymers 
or other plastic members* to form completed structures or structure frameworks and performs 
any combination of following duties to raise and place girders, columns or other members 
when performing demolition of completed structures or structure framework if material will 
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be re-used: Sets up hoisting equipment for raising and placing members. Fastens members to 
cable of hoist, using chain, cable, or rope. Signals worker operating hoisting equipment to lift 
and place member. Guides member, using tab line (rope) or rides on member in order to 
guide it into position. Pulls, pushes, or pries members into approximate position while 
member is supported by hoisting device. Forces members into final position, using 
turnbuckles, crowbars, jacks, and handtools. Aligns rivet holes in member with 
corresponding holes in previously placed member by driving drift pins or handle of wrench 
through holes. Verifies vertical and horizontal alignment of members, using plumb bob and 
level. Bolts aligned members to keep them in position until they can be permanently riveted, 
bolted, or welded in place. Catches hot rivets tossed by rivet heater (heat treating) in bucket 
and inserts rivets in holes, using tongs. Bucks (holds) rivets while riveter, pneumatic, uses 
air-hammer to form heads on rivets. Cuts and welds members to make alterations, using 
oxyacetylene welding equipment. 
 
Positions and secures steel bars in concrete forms to reinforce concrete: Determines number, 
sizes, shapes, and locations of reinforcing rods from blueprints, sketches, or oral instructions. 
Selects and places rods in forms, spacing and fastening them together, using wire and pliers. 
Cuts bars to required lengths, using hacksaw, bar cutters, or acetylene torch. May bend steel 
rods with handtools or rodbending machine. May reinforce concrete with wire mesh. May 
weld reinforcing bars together, using arc- welding equipment. Welds deck pans on a bridge, 
reinforcing supports for the concrete structure. 
 
Erects, trims, and fits together by means of bolts and clamps, iron grills, grating, and special 
stairways. Erects ornamental enclosures and other ironwork not included in structural 
ironwork. Installs chain link fences. Fastens ironwork to walls of buildings by means of bolts, 
brackets or anchors. Fastens newel posts, balusters, and other parts of stairways by fastening 
to supports or embedding them in sockets. Forges, welds, drills, and cuts as needed. Erects 
precast wall panels and prestressed roof panels by bolting, clamping or welding at the bottom 
to footing and at the top to steel joints as needed. 
 

 Hereinafter, “member/s” refers to structural steel, iron or fiber-
reinforced polymers or other plastic material. 

 
 

LABORER 
 
Laborers may not assist mechanics in the performance of mechanic's work using tools 
peculiar to an established trade. Their work is to be confined to the following manual tasks: 
• Digging and filling holes and trenches; 
• Removes excess dirt or grout away by hand from augers as the auger progresses; 
• Except as provided in other classifications, loading, unloading and stockpiling 

materials; 
• Cleaning and sweeping; 
• Driving stakes; 
• Stripping forms; 
• Ripping out material which is to be discarded; 
• Ground clean-up of roof removal work. Performs roof removal work for demolition 

(Roof removal work for roof replacement is performed by Roofers;) 
• Clearing and grubbing; 
• Flagging; 
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• Replacing painted lines on a road with tape strips, lays strips; 
• Using a tool driven by compressed air, gas, or electric power to perform such work as 

breaking old pavement, loosening or digging hard earth, trimming bottom and sides of 
trenches, breaking large rocks, driving sheeting, chipping concrete, trimming or cutting 
stone, caulking steel plates, or compaction of earthen backfill; 

• Mopping, brushing or spreading paint or bituminous compounds over surfaces for 
protection.  Spraying materials such as water, sand, steam, vinyl, paint or stucco 
through hose to clean, coat or seal surfaces; 

• Tending a stationary or portable liquid asphalt kettle, starting fires (usually fuel oil) 
under the kettle, controlling heat applied to the kettle by regulating dials or burners, 
maintaining desired temperature in asphalt, regulating valves for discharge of asphalt 
from kettle; --Cleaning and pouring asphalt joints in concrete paving with nozzle or can; 
Taking care of asphalt kettle and kettle heaters; 

• Operating control lever on non-powered asphalt spreader pulled behind dump truck, 
operating the screed on the back of an asphalt spreader; 

• Distributing asphaltic road-building materials evenly over road surface by raking and 
brushing materials to correct thickness; may control straightedge to regulate width and 
depth of materials; directing "Asphalt Shovelers" when to add or take away material to 
fill low spots or to reduce high spots; 

• Manually operating a stationary or portable batching scale that weighs out concrete 
materials; adjusting scales for required weight of the materials; operating controls that 
admit materials separately from storage hoppers to weighing bins; observing scales or 
indicators that show when proper amount of materials have been made; discharging 
materials from weighing bin into truck or other carrier or mixer; measuring materials by 
volume instead of weight; 

• Assisting in the pouring of concrete by spreading concrete, cleaning and caring of 
cement mason's tools, mixing mortar used in the patching of concrete, and performing 
other tasks as may be directed by cement mason or plasterer; Mixing mortar for 
plasterers and delivering same to location where plasterer is working; setting up 
scaffolding as directed by foreman where necessary, and cleaning and caring for tools 
and equipment used in the preparation and application of plaster; 

• Operating a power driven chain saw to clear areas of timber; fells trees and sometimes 
cuts the fallen trees into short sections to facilitate their removal; 

• Operating chippers and/or stump grinders; 
• Operating a device used to burn holes, etc., through concrete; (this device consists of a 
• consumable aluminum- magnesium rod inside a small iron pipe; oxygen is forced 

through the pipe under pressure, and the end of the assembly is lighted; the concrete is 
melted by the intense heat of the device); 

• Driving self-propelled buggy to transport concrete from mixer or source of supply to 
place of deposit, operating levers to dump load, operating buggy by pushing or pulling 
by hand between mixer or other source to site of work; 

• Operating small remote control vibrating compactor (such as a “whacker”) in trenches; 
• Preparing the surfaces of concrete masonry which is not to be finished (using tools 

other than those normally used by "Cement Masons") by patching holes and broken 
corners, and removing high spots and defective concrete; 

• Operating a power driven, hand guided, water cooled saw which is used to cut through 
slabs of concrete, except as otherwise provided elsewhere; 

• Cuts brick, cinder block and concrete slabs using power abrasive saw, including hand-
held, table or walk-behind saw; 
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• Operating a machine which applies asphalt or concrete along the edge of highways or 
parking aprons to form a small curb; 

• Using a cutting torch for demolition work on steel or other metal structures; 
• Cleaning and vacuuming heating and air conditioning ductwork that does not involve 

any dismantling, reassembling, cutting or bending sheet metal; 
• Disassembling lead ductwork for demolition; 
• Removal of sheet metal ductwork for demolition; 
• Fitting together, aligning and grading metal road forms for holding concrete in place on 

road and street surfaces; dismantling, moving and cleaning forms after concrete 
hardens; 

• Installing preformed wire baskets by tapping hooks along the edge of the basket to keep 
it in place on highway projects; 

• Keeping stakes and stringline set in place out in front of trenching machine so that 
machine will cut ditch in correct location; setting stakes so that pipelayers can fine-
grade ditch and measure from the batter board down to correct depth of ditch; 

• Assisting operator and handling the equipment and directing the placing of concrete or 
mortar that is moved by pressure or pneumatic equipment, such as gunite; may fine-
grade and place wire mesh at times; may perform other related semi- skilled duties. 

• Assisting brickmasons, stonemason, and blockmasons by preparing mortar mix, either 
by hand or machine, delivering material to masons on scaffold, operating small material 
moving equipment such as power buggy, hoists, mortar mix pumps and other similar 
equipment; erects and dismantles bricklayer scaffolds. 

• Constructing a means of permanent access to water and sewer lines for maintenance 
purposes. Work consists of laying brick or concrete block starting form a concrete slab 
at bottom of ditch up to an approximate grade line near the surface of the ground; brick 
or block is laid in by eyesight and is normally not to a plumb line; chipped or culled 
brick can be used and quite often is; no effort may be made to keep mortar off the face 
of the brick and joints are not pointed; applies coating of concrete to interior and 
exterior surfaces, except where tools of the trade are involved, performs other related 
duties. 

• Mechanically mixing mortar ingredients to proper consistency and delivering to mason 
on scaffold or at site of work; keeping materials supplied to mason and assisting 
according to directions of mason; 

• Assembling large diameter metal culverts by bolting together semi-circular pieces of 
metal to form a complete circle, and bolting each section of this circle to similar 
sections which are placed adjacently, repeating these processes until the required length 
of culvert is formed. 

• On utility projects, laying tile, concrete, or corrugated metal pipe; receiving pipe 
lowered from top of trench; inserting spigot end of pipe into bell end of last laid pipe; 
adjusting pipe to line and grade; sealing joints with cement or other sealing compound; 

• On highway projects, receiving, laying connecting (by means other than welding) and 
sealing joints of pipes; 

• Mixing plaster to be used in a machine which is designed to apply plaster to surfaces by 
means of a hose; handling and maintaining hose, placing and moving machine, and 
servicing and maintaining machine; 

• Cleaning, screening and feeding sand to hopper or pot of sandblasting machine; 
• Supervising and assisting in locating, loading, and firing blast holes for breaking up 

hard materials; enlarging bottom of drilled holes by discharging small quantities of 
explosives; inserting detonator in charge of explosive, attaching fuse or electric wires, 
the stick and detonator forming a primer, the discharge of which effects the discharge of 
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the remainder of the explosive; charging hole by placing explosive, including stick that 
contains detonator, in hole and tamping with a pole; depressing handle of blasting 
machine or lights fuse to fire explosive; may use prima-cord or delay caps; 

• Carrying powder or other explosive to blaster or powderman and assisting by placing 
prepared explosive in hole, connecting lead wire to blasting machine, and performing 
other duties as directed; 

• Attaching and assisting in the installation of guardrails (other than guardrails on 
bridges), guardrail posts, informational signs, and metal fencing (including barbed wire 
and woven wire, excluding chain link and security fencing) which is used to define right 
of way, medians, or driving lanes or provide safety for such areas using small hand 
tools such as hammer and spud wrench; 

• Cleaning and preparing surfaces by the use of sandblasting equipment; sanding floors 
using buff machines or floor sanding machines; 

• Cleaning and dressing the slopes of roadway cuts and embankments while suspended 
by ropes or cables using hand tools as required; 

• Lowering hose-like flexible shaft of vibrator into newly poured concrete; starting power 
unit and holding shaft, allowing hammerhead on shaft to vibrate, thus compacting the 
concrete (air, electric, or gasoline operated vibrators are used); 

• Operating hand guided vibratory or impact compactor, adjusting levers, throttles and 
other devices necessary for operation; 

• Setting up and operating drilling mechanism that drills holes into concrete of rock; 
leveling machine by placing timbers under wheels; inserting and fastening drill steel in 
chuck; adjusting angle of drill tower and bolts into position; controlling drilling and 
speed of drill by moving levers; 

• Assisting in setting up drill, assorting drill steels, and inserting drill steel into drill 
chuck (as Wagon, Air Track, Drill and Diamond Drillers' Tender - Outside); 
Lubricating drill; 

• Cleans and washes windows; 
• Handling the equipment and directing the placing of concrete or mortar 1 l/2" thickness 

or over that is moved by pneumatic equipment; may fine-grade; installing concrete 
around electrical conduits after pull-wires have been installed; 

• Performing landscaping duties including site development, soil preparation, fertilizing, 
the building of garden accessories, preparation for the installation of garden sprinkler 
systems; operating small walking type farm equipment; duties shall not include 
electrical work, fencing, concrete retaining walls, or other work which is generally 
performed by skilled craftsmen; 

• Assisting divers by performing tasks such as handling concrete hoses; handing tools to 
divers; delivering materials and monitoring two-way communication boxes; pouring 
epoxy material into piling encasements. 
 

 
MILLWRIGHT 
 
Installs machinery and equipment according to layout plans, blueprints, and other drawings in 
industrial establishment, using hoists, lift trucks, handtools, and power tools: Reads 
blueprints and schematic drawings to determine work procedures. Dismantles machines, 
using hammers, wrenches, crowbars, and other handtools. Moves machinery and equipment, 
using hoists, dollies, rollers, and trucks. Assembles and installs equipment, such as shafting, 
conveyors, and tram rails, using handtools and power tools. Constructs foundation for 
machines, using handtools and building materials, such as wood, cement, and steel. Aligns 
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machines and equipment, using hoists, jacks, handtools, squares, rules, micrometers, and 
plumb bobs. Assembles machines, and bolts, welds, rivets, or otherwise fastens them to 
foundation or other structures, using handtools and power tools. May operate engine lathe to 
grind, file, and turn machine parts to dimensional specifications. May repair and lubricate 
machines and equipment. May install robot and modify its program, using teach pendant. 
May perform installation and maintenance work as part of team of skilled trades workers. 
 
 
PAINTER 
 
Applies coats of paint, varnish, stain, enamel, or lacquer to decorate and protect interior or 
exterior surfaces, trimmings, and fixtures of buildings and other structures, including painting 
of roadway markings and lines*: Reads work order or receives instructions from supervisor 
regarding painting. Smoothes surfaces, using sandpaper, brushes, or steel wool, and removes 
old paint from surfaces, using paint remover, scraper, wire brush, or blowtorch to prepare 
surfaces for painting.  Fills nail holes, cracks, and joints with caulk, putty, plaster, or other 
filler, using caulking gun and putty knife. Selects premixed paints, or mixes required portions 
of pigment, oil, and thinning and drying substances to prepare paint that matches specified 
colors. Removes fixtures, such as pictures and electric switchcovers from walls prior to 
painting, using screwdriver. Spreads drop cloths over floors and room furnishings, and covers 
surfaces, such as baseboards, door frames, and windows with masking tape and paper to 
protect surfaces during painting. Paints surfaces, using brushes, spray gun, or paint rollers. 
Simulates wood grain, marble, brick, or tile effects. Applies paint with cloth, brush, sponge, 
or fingers to create special effects. Erects scaffolding or sets up ladders to perform tasks 
above ground level. May be designated according to type of work performed as Painter, 
Interior Finish (construction); Painter, Maintenance (any industry); or according to type of 
material used as Calciminer (construction); Varnisher (construction). May also hang 
wallpaper and fabrics. May wash surfaces prior to painting with mildew remover, using 
brush. 
 
Seals joints between plasterboard or other wallboards to prepare wall surface for painting or 
papering: Mixes sealing compound by hand or with portable electric mixer, and spreads 
compound over joints between boards, using trowel, broadknife, or spatula. Presses paper 
tape over joint to embed tape into compound and seal joint, or tapes joint, using mechanical 
applicator that spreads compound and embeds tape in one operation. Spreads and smoothes 
cementing material over tape, using trowel or floating machine to blend joint with wall 
surface. Sands rough spots after cement has dried. Fills cracks and holes in walls and ceiling 
with sealing compound. May countersink nails or screws below surface of wall prior to 
applying sealing compound, using hammer or screwdriver. 
 

 This is added as a clarification. These tasks have always been included 
within the description of tasks performed by Painters. 

 
 

PILE DRIVER 
 
Performs work involving pilings or sheeting of wood, concrete, steel or plastic on wharves, 
piers, docks, bulkheads, jetties, wooden bridges, ferry slips and pile foundations, including 
boring operations for the installation of auger cast piles. Sets up and tends all pile test loads. 
Performs any combination of the following duties in pile driving operations to raise and place 
wooden or concrete piles or steel sheeting: Sets up hoisting equipment for raising and placing 
wooden or concrete piles or steel sheeting sections to cable of hoist, using chain, cable or 
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rope. Signals worker operating hoisting equipment to lift and place the wooden or concrete 
pile or steel sheeting section. Guides wooden or concrete pile or steel sheeting section, using 
tab line (rope) or rides on pile or steel sheeting to guide it into position. Pulls, pushes or pries 
wooden or concrete pile or steel sheeting into place while pile or sheeting is supported by 
hoisting equipment. Dresses and caps the pilings which have been driven, and prepares them 
to receive the superstructure. Performs work in connection with shoring systems replacing 
sheeting (krings system and lagging).  Installs tie-backs for the shoring system and tests 
shoring system. 
 
Perform placement of rings, shores, bracing and jacking of all piles on the underpinning of 
buildings, bridges, railroads and all other underpinning operations. Handles, sets, secures, 
cuts and drills pre-cast piles and pile caps on bridges, piers, docks and wharves. Handles, 
sets, secures, cuts and drills pre-cast decking on piers, docks and wharves.  
 
Repairs deteriorated pilings by installing a pile encasement. 
 
PLASTERER 
 
Applies coats of plaster to interior walls, ceilings, and partitions of buildings, to produce 
finished surface, according to blueprints, architect's drawings, or oral instructions, using 
handtools and portable power tools: Directs workers to mix plaster to desired consistency and 
to erect scaffolds. Spreads plaster over lath or masonry base, using trowel, and smoothes 
plaster with darby and float to attain uniform thickness. Sprays fireproof insulation onto steel 
beams. Applies scratch, brown, or finish coats of plaster to wood, metal, or board lath 
successively. Roughens undercoat with scratcher (wire or metal scraper) to provide bond for 
succeeding coats of plaster. Creates decorative textures in finish coat by marking surface of 
coat with brush and trowel or by spattering surface with pebbles. May install lathing. May 
mix mortar. May install guide wires on exterior surface of buildings to indicate thickness of 
plaster to be applied. May install precast ornamental plaster pieces by applying mortar to 
back of pieces and pressing pieces into place on wall or ceiling. 
 
Molds and installs ornamental plaster panels and trim, and runs (casts) ornamental plaster 
cornices and moldings by either of following methods: (1) Spreads freshly mixed plaster on 
table or in forms with trowel when molding and installing ornamental trim. Shapes plaster by 
hand, using template and cuts trim to size after plaster has hardened. Applies coat of plaster 
to wall and presses trim into position. (2) Nails wooden strips to wall and ceiling to serve as 
guide for template when casting (running) cornices or moldings. Applies plaster to wall or 
ceiling, using trowel. Pushes template over plaster, striking off excess plaster until desired 
shape and smoothness of molding is obtained. 
 
Applies weatherproof, decorative covering of Portland cement or gypsum plaster to outside 
building surfaces, using handtools. Decorates final or finish coat by marking coat with sand, 
or with brush or trowel, or by spattering with small stones. May nail wire mesh, lath, or 
similar material to outside surfaces to serve as binding device to hold stucco in place. May 
apply stucco, using spray gun. May install guide wires on surface of buildings to indicate 
thickness of stucco to be applied. 
 
PLUMBER/PIPEFITTER/STEAMFITTER 
 
Lays out, assembles, installs, and maintains pipe systems, pipe supports, and related 
hydraulic and pneumatic equipment, for steam, hot water, heating, cooling, lubricating, 
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sprinkling, and industrial production and processing systems, applying knowledge of system 
operation, and following blueprints: Unloads and handles material to be used by plumbers 
and pipefitters under this definition; Selects type and size of pipe, and related materials and 
equipment, such as supports, hangers, and hydraulic cylinders, according to specifications. 
Inspects work site to determine presence of obstructions and to ascertain that holes cut for 
pipe will not cause structural weakness. Plans installation or repair to avoid obstructions and 
to avoid interfering with activities of other workers. Cuts pipe, using saws, pipe cutter, 
hammer and chisel, cutting torch, and pipe cutting machine. Threads pipe, using pipe 
threading machine. Bends pipe, using pipe bending tools and pipe bending machine. 
Assembles and installs a variety of metal and nonmetal pipes, tubes, and fittings, including 
iron, steel, copper, and plastic. Connects pipes, using threaded, caulked, soldered, brazed, 
fused, or cemented joints and handtools. Secures pipes to structure with brackets, clamps, and 
hangers, using handtools and power tools. Installs and maintains hydraulic and pneumatic 
components of machines and equipment, such as pumps and cylinders, using handtools. 
Installs and maintains refrigeration and air-conditioning systems, including compressors, 
pumps, meters, pneumatic and hydraulic controls, and piping, using handtools and power 
tools, and following specifications and blueprints. Increases pressure in pipe system and 
observes connected pressure gauge to test system for leaks. May weld pipe supports to 
structural steel members. May operate machinery to verify repair. May operate machinery to 
verify repair. May modify programs of automated machinery, such as robots and conveyors, 
to change motion and speed of machine, using teach pendant, control panel, or keyboard and 
display screen of robot controller and programmable controller. May be designated Steam 
Fitter when installing piping systems that must withstand high pressure. 
 
Assembles, installs, and repairs pipes, fittings, and fixtures of heating, water, and drainage 
systems, according to specification and plumbing codes: Studies building plans and working 
drawings to determine work aids required and sequence of installations. Inspects structure to 
ascertain obstructions to be avoided to prevent weakening of structure resulting from 
installation of pipe. Locates and marks position of pipe and pipe connections and passage 
holes for pipes in walls and floors, using ruler, spirit level, and plumb bob. Cuts openings in 
walls and floors to accommodate pipe and pipe fittings, using handtools and power tools. 
Cuts and threads pipe, using pipe cutters, cutting torch, and pipe-threading machine. Bends 
pipe to required angle by use of pipe-bending machine or by placing pipe over block and 
bending it by hand. Assembles and installs valves, pipe fittings, and pipes composed of 
metals, such as iron, steel, brass, and lead, and nonmetals, such as glass, vitrified clay, and 
plastic, using handtools and power tools. Joins pipes by use of screws, bolts, fittings, solder, 
plastic solvent, and caulks joints. Fills pipe system with water or air and reads pressure 
gauges to determine whether system is leaking. Installs and repairs plumbing fixtures, such as 
sinks, commodes, bathtubs, water heaters, hot water tanks, garbage disposal units, 
dishwashers, and water softeners. Repairs and maintains plumbing by replacing washers in 
leaky faucets, mending burst pipes, and opening clogged drains. May weld holding fixtures to 
steel structural members. 
 
Test, adjust and balance heating and cooling piping systems in commercial and industrial 
buildings using specialized tools and equipment to attain performance standards specified in 
system design. Adjusts flow control valves in piping to balance system, using hand tools such 
as pliers, screwdriver, and wrenches. Work with balancing personnel to perform tests to see if 
the heating and cooling systems are operating to specifications and detect malfunctions in 
piping system component parts. 
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POWER EQUIPMENT OPERATOR 
 
Operates Steel and Stone handling equipment in connection with erection; Operates cranes, 
machine-handling machinery, cable spinning machine, helicopters, backhoes, cableways, 
conveyor loader, drag lines, keystones, all types of shovels, derricks, trench shovels, 
trenching machines, pippin type backhoe, hoists, pavers, milling machine, mucking machine, 
gradalls, front-end loaders, tandem scraper, drills (self- contained Drillmaster type), fork lift, 
motor patrols, batch plant with mixer, scraper and tournapull, rollers, spreaders, pan trucks, 
bulldozers, tractors, conveyors, pressure boilers, well drillers, ditch witch type trenchers, 
concrete breaking machines, fine grade machines, seamen pulverizing mixer, form line 
graders, road finishing machines, power boom, seed spreader, grease truck (to provide fuel, 
lubrication and service for power equipment), wellpoints, compressors, pumps and machines 
similar to above. Sets up hollow stem auger equipment for attachment to crane. Included in 
this classification are mechanics for power equipment, tiremen on power equipment, asphalt 
plant engineers, maintenance engineer (power boat), firemen, oilers and deck hands 
(personnel boats), and grease truck helper. 
 
ROOFER – COMPOSITION 
 
Applies low slope composition roofing materials including insulation incidental to the roof 
system. Covers low slope roofs with composition sheet, liquid, semi-liquid and/or spray 
applied roofing materials (other than sheet metal) to construct Built Up (BUR), Modified 
Bitumen, Single-Ply Membrane and Spray In Place foam roof systems. Applies low slope 
roof substrate materials used as vapor barrier, fireproofing, support or attachment surfaces for 
composition roof systems to the roof deck. Applies rigid insulation, including composite 
insulations having nailable surfaces bonded to the insulation, when used as components of 
low sloped roof systems or with waterproofing. Applies mineral aggregate, gravel, slag, 
ballast, pavers, protection boards, walkway pads and roof treads when used to surface or 
protect low slope composition roof systems or waterproofing. Installs base flashings, curb 
flashings and counter-flashings used to roof or waterproof intersecting surfaces on low slope 
roofs. Applies components of low slope composition roofing systems used to seal, coat and 
maintain the roof including roof cements, reinforcements, finishing and toppings. Applies 
spray-in-place foams such as urethane, polyurethane or polyisocyanurate and the coatings 
applied over them when used for roofing and waterproofing. Applies bituminous or asphaltic-
based sheet, liquid, semi-liquid and/or pre-formed panels as necessary to waterproof low 
slope roofing system. Removes existing low slope composition roof materials in connection 
with the installation of a new composition roof at the same location. 
 
 
ROOFER – SHINGLE, SLATE AND TILE 
 
Applies shingle, slate and tile roofing materials (including insulation incidental to the roof 
system) on steep slope roofs. Applies roofing felt, paper, membrane, ice shield or vapor 
barrier as layer beneath shingle, slate and tile roofs. Aligns steep slope roofing material with 
roof edge and overlaps successive layers. Gauges distance of overlap with chalkline, gauge 
on shingling hatchet, or by lines on shingles. Fastens shingles to roof with asphalt, cement, or 
nails. Cuts and punches holes in slate, tile, terra cotta or wood roofing shingles using punch 
and hammer. Applies rigid insulation, including composite insulation having nailable 
surfaces bonded to the insulation, to steep slope roofs where such insulation is related to the 
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application of shingle, slate and/or tile roofing materials. May construct and install 
prefabricated roof sections to rafters. Removes existing shingle, slate and/or tile roof 
materials in connection with the application of a new shingle, slate and/or tile roof at the 
same location. 
 
 
SHEET METAL WORKER 
 
Plans, lays out, fabricates, assembles, installs, and repairs sheet metal parts, equipment, and 
products, utilizing knowledge of working characteristics of metallic and nonmetallic 
materials, machining, and layout techniques, using handtools, power tools, machines, and 
equipment: Reads and interprets blueprints, sketches, or product specifications to determine 
sequence and methods of fabricating, assembling, and installing sheet metal products. Selects 
gauge and type of sheet metal, such as galvanized iron, copper, steel, or aluminum, or 
nonmetallic material, such as plastics or fiberglass, according to product specifications. Lays 
out and marks dimensions and reference lines on material, using scribers, dividers, squares, 
and rulers, applying knowledge of shop mathematics and layout techniques to develop and 
trace patterns of product or parts or using templates. Sets up and operates fabricating 
machines, such as shears, brakes, presses, forming rolls, and routers, to cut, bend, block and 
form, or straighten materials. Shapes metal material over anvil, block, or other form, using 
handtools. Trims, files, grinds, deburrs, buffs, and smoothes surfaces, using handtools and 
portable power tools. Welds, solders, bolts, rivets, screws, clips, caulks, or bonds component 
parts to assemble products, using handtools, power tools, and equipment. Installs assemblies 
in supportive framework according to blueprints, using handtools, power tools, and lifting 
and handling devices. Installs standing-seam metal roofs. Installs aluminum fascia on roofs. 
Inspects assemblies and installation for conformance to specifications, using measuring 
instruments, such as calipers, scales, dial indicators, gauges, and micrometers. Repairs and 
maintains sheet metal products. May operate computer-aided-drafting (CAD) equipment to 
develop scale drawings of product or system. May operate laser-beam cutter or plasma arc 
cutter to cut patterns from sheet metal. 
 
Installs sheet metal ductwork to facilitate the movement of air. Disassembly of existing sheet 
metal ductwork in connection with the installation of new sheet metal ductwork at the same 
location. Cuts, patches, disassembles and reassembles ducts in duct-cleaning operations. 
Tests, adjusts, and balances heating, cooling, and ventilation systems in commercial and 
industrial buildings using specialized tools and test equipment to attain performance 
standards specified in system design. Studies system blueprints, specifications and 
performance data to determine configuration and purpose of system components, such as 
motors, pumps, fans, switches and ducts. Discusses systems malfunctions with users to 
isolate problems. Inspects systems to verify system compliance with plans and specifications 
and to detect malfunctions in system components parts. Adjusts system controls to settings 
recommended by vendor to prepare to perform tests. Tests performance of air systems, using 
specialized tools and test equipment, such as pitot tube, manometer, anemometer, velometer, 
tachometer, psychrometer, thermometer, to isolate problems and to determine where 
adjustments are necessary. Opens or closes louvers in system ductwork to balance system, 
using hand tools such as pliers, screwdrivers, or wrenches. Discusses system operations with 
users to verify that malfunctions have been corrected. Installs insulation (not sprayed 
urethane or polyurethane) incidental to sheet metal work. 
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SOFT FLOOR LAYER 
 
Applies blocks, strips, or sheets of shock-absorbing, sound- deadening, or decorative 
covering to floors, walls, and cabinets: Disconnects and removes obstacles, such as 
appliances and light fixtures. Sweeps, scrapes, sands, or chips dirt and irregularities from 
base surfaces, and fills cracks with putty, plaster, or cement grout to form smooth, clean 
foundation. Measures and cuts covering materials, such as rubber, linoleum or cork tile, and 
foundation material, such as felt, according to blueprints and sketches, using rule, 
straightedge, linoleum knife, and snips. Spreads adhesive cement over floor to cement 
foundation material to floor for sound-deadening, and to prevent covering from wearing at 
board joints. Lays out centerlines, guidelines, and borderlines on foundation with chalkline 
and dividers. Spreads cement on foundation material with serrated trowel. Lays covering on 
cement, following guidelines, to keep tile courses straight and butts edges of blocks to match 
patterns and execute designs. Joins sections of sheet covering by overlapping adjoining edges 
and cutting through both layers with knife to form tight joint. Rolls finished floor to smooth it 
and press cement into base and covering. May soften area of floor covering with butane torch 
to fit materials around irregular surfaces. May lay carpet. 
 
Applies decorative steel, aluminum, and plastic tile (known as soft tile to distinguish from 
ceramic tile) to walls and cabinets of bathrooms and kitchens: Measures surface to locate 
center points and draws horizontal and vertical guidelines through them. Brushes waterproof 
compound over plaster surfaces to seal pores. Spreads adhesive cement over wall, using 
trowel or broad knife. Positions tile on cement, following specified pattern. Presses tile into 
cement. Removes excess cement from joints between tile to clean finished surface, using 
damp cloth or cleaning compound. Rolls sheet wall covering with hand roller to press into 
cement. May wipe grout into joints of tile to seal them. 
 
 
SPRINKLER FITTER 
 
Installs and maintains all fire protection and fire control systems including the unloading, 
handling by hand, power equipment and installation of all piping or tubing, appurtenances 
and equipment pertaining thereto, including both overhead and underground water mains, fire 
hydrants and hydrant mains, standpipes and hose connections to sprinkler systems, sprinkler 
tank heaters, air lines and thermal systems used in connection with sprinkler and alarm 
systems, also all tanks and pumps connected thereto, also included shall be CO-2 and Cardox 
Systems, Dry Chemical Systems, Foam Systems, Halon and all other fire protection systems, 
the locating of and cutting or coring of all holes for piping and the setting of all sleeves and 
inserts required for the installation of the work. 
 
 
TERRAZZO/MARBLE/TILE SETTER 
 
Cuts, tools, and sets marble slabs in floors and walls of buildings and repairs and polishes 
slab previously set in buildings: Trims, faces, and cuts marble to specified size, using power 
sawing, cutting, and facing equipment and handtools. Drills holes in slab and attaches 
bracket. Spreads mortar on bottom of slab and on sides of adjacent slabs. Sets block in 
position, tamps it into place, and anchors bracket attachment with wire. Fills joints with 
grout. Removes excess grout from marble with sponge. Cleans and bevels cracks or chips on 
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slabs, using handtools and power tools. Heats cracked or chipped area with blowtorch and 
fills defect with composition mastic that matches grain of marble. Polishes marble and other 
ornamental stone to high luster, using power tools or by hand. 
 
Applies cement, sand, pigment, and marble chips to floors, stairways, and cabinet fixtures to 
attain durable and decorative surfacing according to specifications and drawings: Spreads 
roofing paper on surface of foundation. Spreads mixture of sand, cement, and water over 
surface with trowel to form terrazzo base. Cuts metal division strips and presses them into 
terrazzo base so that top edges form desired design or pattern and define level of finished 
floor surface. Spreads mixture of marble chips, cement, pigment, and water over terrazzo 
base to form finished surface, using float and trowel. Scatters marble chips over finished 
surface. Pushes roller over surface to imbed chips. Allows surface to dry, and pushes electric-
powered surfacing machine over floor to grind and polish terrazzo surface. Grinds curved 
surfaces and areas inaccessible to surfacing machine, such as stairways and cabinet tops, with 
portable hand grinder. May precast terrazzo blocks in wooden forms. 
 
Applies tile to walls, floors, ceilings, and promenade roof decks, following design 
specifications: Examines blueprints, measures and marks surfaces to be covered, and lays out 
work. Measures and cuts metal lath to size for walls and ceilings with tin snips. Tacks lath to 
wall and ceiling surfaces with staple gun or hammer. Spreads plaster base over lath with 
trowel and levels plaster to specified thickness, using screed. Spreads concrete on subfloor 
with trowel and levels it with screed. Spreads mastic or other adhesive base on roof deck 
using serrated spreader to form base for promenade tile. Cuts and shapes tile with tile cutters 
and biters. Positions tile and taps it with trowel handle to affix tile to plaster or adhesive base. 
 
TERRAZZO/MARBLE/TILE FINISHER 
 
Supplies and mixes construction materials for Marble Setter, applies grout, and cleans 
installed marble: Moves marble installation materials, tools, machines, and work devices to 
work areas. Mixes mortar, plaster, and grout, as required, following standard formulas and 
using manual or machine mixing methods. Moves mixed mortar or plaster to installation area, 
manually or using wheelbarrow. Selects marble slab for installation, following numbered 
sequence or drawings. Drills holes and chisels channels in edges of marble slabs to install 
metal wall anchors, using power drill and chisel. Bends wires to form metal anchors, using 
pliers, inserts anchors into drilled holes of marble slab, and secures anchors in place with 
wooden stake and plaster. Moves marble slabs to installation site, using dolly, hoist, or 
portable crane. Fills marble joints and surface imperfections with grout, using grouting trowel 
or spatula, and removes excess grout, using wet sponge. Grinds and polishes marble, using 
abrasives, chemicals, and manual or machine grinding and polishing techniques. Cleans 
installed marble surfaces, work and storage areas, installation tools, machinery, and work 
aids, using water and cleaning agents. Stores marble, installation materials, tools, machinery, 
and related items. May modify mixing, material moving, grouting, polishing, and cleaning 
methods and procedures, according to type of installation or materials. May repair and fill 
chipped, cracked, or broken marble pieces, using torch, spatula, and heat sensitive adhesive 
and filler. May secure marble anchors to studding, using pliers, and cover ends of anchors 
with plaster to secure anchors in place. May assist Marble Setter to saw and position marble. 
May erect scaffolding and related installation structures. 
 
Supplies and mixes construction materials for Terrazzo Worker, applies grout, and finishes 
surface of installed terrazzo: Moves terrazzo installation materials, tools, machines, and work 
devices to work areas, manually or using wheelbarrow. Measures designated amounts of 
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ingredients for terrazzo or grout, using graduated containers and scale, following standard 
formulas and specifications, and loads portable mixer, using shovel. Mixes materials 
according to experience and requests from Terrazzo Worker and dumps mixed materials that 
form base or top surface of terrazzo into prepared installation site, using wheelbarrow. 
Applies curing agent to installed terrazzo to promote even curing, using brush or sprayer. 
Grinds surface of cured terrazzo, using power grinders, to smooth terrazzo and prepare for 
grouting. Spreads grout across terrazzo to fill surface imperfections, using trowel. Fine grinds 
and polishes surface of terrazzo, when grout has set, using power grinders. Washes surface of 
polished terrazzo, using cleaner and water, and applies sealer, according to manufacturer's 
specifications, using brush. Installs grinding stone in power grinders, using handtools. Cleans 
installation site, mixing and storage areas, tools, machines, and equipment, using water and 
various cleaning devices. Stores terrazzo installation materials, machines, tools, and 
equipment. May modify mixing, grouting, grinding, and cleaning procedures according to 
type of installation or material used. May assist Terrazzo Worker to position and secure 
moisture membrane and wire mesh prior to pouring base materials for terrazzo installation. 
 
May spread marble chips or other material over fresh terrazzo surface and press into terrazzo, 
using roller. May cut divider and joint strips to size as directed. May cut grooves in terrazzo 
stairs, using power grinder, and fill grooves with nonskid material. 
 
Supplies and mixes construction materials for Tile Setter, applies grout, and cleans installed 
tile: Moves tiles, tilesetting tools, and work devices from storage area to installation site 
manually or using wheelbarrow. Mixes mortar and grout according to standard formulas and 
request from Tile Setter, using bucket, water hose, spatula, and portable mixer. Supplies Tile 
Setter with mortar, using wheelbarrow and shovel. Applies grout between joints of installed 
tile, using grouting trowel. Removes excess grout from tile joints with wet sponge and 
scrapes corners and crevices with trowel. Wipes surface of tile after grout has set to remove 
grout residue and polish tile, using nonabrasive materials. Cleans installation site, mixing and 
storage areas, and installation machines, tools, and equipment, using water and various 
cleaning tools. Stores tile setting materials, machines, tools, and equipment. May apply caulk, 
sealers, acid, steam, or related agents to caulk, seal, or clean installed tile, using various 
application devices and equipment. May modify mixing, grouting, grinding, and cleaning 
procedures according to type of installation or material used. May assist Tile Setter to 
position and secure metal lath, wire mesh, or felt paper prior to installation of tile. May cut 
marked tiles to size, using power saw or tile cutter. 
 
 
TRUCK DRIVER 
 
Operates dumps, dumpsters, escort and pilot vehicles, flat body material trucks, form trucks, 
greasers (to provide fuel, lubrication and service for trucks) and steamers, panel truck, pick-
ups, rubber-tired towing and pushing vehicles, A-frames, agitators or mixers, asphalt 
distributors, low-boys, semi- trailers, tandems, batch truck, euclid type or similar off-highway 
equipment, off-highway tandem back-dump, specialized earth moving equipment, twin 
engine equipment and double-hitched equipment, and equipment similar to above. This 
classification also includes truck mechanics. 
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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Work Covered by Contract Documents. 
2. Phased Construction. 
3. Contract. 
4. Specification Format and Conventions. 
5. Schedule. 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. Project Identification:   

1. Project Location:  100 Delaware Veterans Boulevard, Milford, DE 19963 

B. Owner:  State of Delaware - Office of Management and Budget, Division of Facilities 
Management, 540 South DuPont Highway, Suite 1, Thomas Collins Building, Dover, DE  
19901 

C. User Group:  Delaware Veterans Home, 100 Delaware Veterans Boulevard, Milford, DE 19963. 

D. Architect Identification:  The Contract Documents, dated March 4, 2013, were prepared for the 
project by Bernardon Haber Holloway Architects LLC, Three Mill Road, Suite 211, 
Wilmington, DE 19806. 

E. Architect's Consultants:  The Architect has retained the following design professionals who 
have prepared designated portions of the Contract Documents: 

1. Civil Engineer:  Vandemark & Lynch, Inc., 4305 Miller Road, Wilmington, DE 19802 

F. The Work consists of phased demolition of the existing sidewalk at the south side of the 
building, including the large apron under the porte cochere, replacement of deteriorating 
downspout boots, creation of new sidewalks with new curb ramps and a new returned curb 
apron at the porte cochere protected with new metal guardrails, and the installation of a brick 
paver plaza adjacent to the main building entrance.  Alternates include the extension of the 
sidewalk work to the west and north of the main entrance to connect the existing picnic pavilion 
to the main entrance, the use of sod in lieu of topsoil and seed to stabilize the new planting 
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areas, the replacement of the existing crosswalks, and the replacement of the soil in the new 
planting areas. 

1.4 PHASED CONSTRUCTION 

A. The Work shall be conducted in four phases.  Each phase shall be substantially complete prior 
to starting the next phase.  The phases are as follows: 

1. Phase One:  Start at the eastern end of the sidewalk and extend up to the porte-cochere.   
1. Phase Two:  Porte-cochere extending to but not including the sidewalk extending from the 

Administration exit.  This will be used as an alternative entrance while the work under the 
porte-cochere is underway. 

2. Phase Three:  Administration exit sidewalk to western end of base bid sidewalk. 
3. Phase Four:  Alternate One sidewalk. 
4. Cross walk installation alternate shall be completed as soon as sidewalks are operational.   
5. Refer to the Sheet AS101 for graphic information.   

1.5 CONTRACT 

A. Project will be constructed under a general construction contract. 

1.6 SPECIFICATION FORMATS AND CONVENTIONS 

A. Specification Format:  The Specifications are organized into Divisions and Sections using the 
33-division format and CSI/CSC's "MasterFormat 2004" numbering system. 

1. Section Identification:  The Specifications use section numbers and titles to help cross-
referencing in the Contract Documents.  Sections in the Project Manual are in numeric 
sequence; however, the sequence is incomplete.  Consult the table of contents at the 
beginning of the Project Manual to determine numbers and names of sections in the 
Contract Documents. 

B. Specification Content:  The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations.  
These conventions are as follows: 

1. Abbreviated Language:  Language used in the Specifications and other Contract 
Documents is abbreviated.  Words and meanings shall be interpreted as appropriate.  
Words implied, but not stated, shall be inferred as the sense requires.  Singular words shall 
be interpreted as plural, and plural words shall be interpreted as singular where applicable 
as the context of the Contract Documents indicates. 

2. Imperative mood and streamlined language are generally used in the Specifications.  
Requirements expressed in the imperative mood are to be performed by Contractor.  
Occasionally, the indicative or subjunctive mood may be used in the Section Text for 
clarity to describe responsibilities that must be fulfilled indirectly by Contractor or by 
others when so noted. 
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a. The words "shall," "shall be," or "shall comply with," depending on the context, are 
implied where a colon (:) is used within a sentence or phrase. 

1.7 SCHEDULE 

A. The following is the required schedule for this work: 

1. Bids Due:  April 10, 2013. 
2. Notice of Building Contract Award:  Within thirty (30) days of receipt and acceptance of 

qualified bids.  
3. Purchase Order Issuance:  The issuance of a State of Delaware purchase order is 

contingent upon the successful Contractor submitting signed proposals and insurance 
certificates to the State of Delaware.  A purchase order will be issued in approximately 
thirty days after these items have been received by the State of Delaware.   

4. On-Site Mobilization:  Upon receipt of State of Delaware purchase order. 
5. Substantial Completion:  Ninety (90) calendar days from on-site start of work. 
6. Completion of Punch List:  Twenty-one (21) days from date of substantial completion. 
7. Refer to the General Requirements for additional details. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 
 

 

END OF SECTION 011000 
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SECTION 011400 - WORK RESTRICTIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 USE OF PREMISES 

A. Use of Site:  Limit use of premises to work in areas indicated.  Do not disturb portions of site 
beyond areas in which the Work is indicated. 

1. Limits:  Confine construction operations to the limits indicated on the drawings.  Interior 
spaces will not be accessible by the Contractor or subcontractors during the renovation 
process.   

2. Owner Occupancy:  The Delaware Veterans Home will be occupied during the project.   
3. Parking:  Contractor parking shall be in the parking lot.  Use parking spaces furthest from 

public and staff entries. 
4. A dumpster shall be permitted and located on adjacent to the Maintenance Building near 

the loading dock. 
5. Public Roadways, Driveways and Entrances:  Keep public roadways, driveways and 

entrances serving premises clear and available to Owner, Owner's employees, visitors and 
emergency vehicles at all times.  Do not use these areas for parking or storage of 
materials. 

a. Schedule deliveries to minimize use of roadways, driveways and entrances. 
b. The Owner will not sign for any deliveries at any time. 
c. Schedule deliveries to minimize space and time requirements for storage of 

materials and equipment on-site. 
d. Visible exterior storage areas will be allowed in the existing parking lot, in two (2) 

parking spaces furthest from public and staff entries.  Contractor is responsible for 
repairing this area at the end of the project back to its original condition.  

e. Contractor vehicles shall not be left at the site after working hours. 

B. Use of Existing Building:  Maintain the existing building in a weathertight condition throughout 
restoration period.  Repair damage caused by construction operations.  Protect building and its 
contents during construction period. 

 
1. The Contractor shall be provided full access of the project area during the construction 

process, however they must coordinate with the owner and site supervisor. 
2. The building will be occupied when the work is taking place.  Strict coordination with the 

Home’s maintenance staff shall be provided to maintain the Home’s normal operations.  
This is especially critical when work takes place around the main entrance. 

3. The Delaware Veterans Home is an operating nursing care facility.  The staff and 
residents have the right of way at all times.  The public areas must be kept clean at all 



CANNOT B
E U

SED FOR B
ID

DIN
G.

Delaware Veterans Home 
SIDEWALK IMPROVEMENTS March 4, 2013 
Project Manual BHH Project No. 8196.04-11 
 
 

011400 - 2  WORK RESTRICTIONS 

times.  Any dust, dirt or debris resulting from construction activities shall be cleaned 
immediately. 

4. Work areas shall be properly barricaded to prevent unauthorized access by the staff, 
residents or public.  Orange fencing around the work areas is adequate.  The Owner 
requested that the fencing be low (approximately 2-feet, 6-inches) to allow the residents to 
observe the work taking place.   

5. Use of the Owner’s telephones will not be allowed. 
6. Flammable materials shall not be stored in the project area.  Flammable materials shall be 

kept outside, away from all buildings, in a flammable liquid/material storage box. 
7. Debris shall be removed from the project area and site on a daily basis. 
8. Dumpster:  The location and approval of a dumpster must be approved and coordinated 

with the Home.  The dumpster shall be covered to eliminate blowing debris.  The location 
shall be at the rear of the building.   

9. At no times shall equipment be left operating in the project area after hours or when no 
one is present in the building.   

10. Access to water will be provided. 
11. Power:  Power will be provided for the contractor.  The contractor will need to utilize the 

existing outlets.   
12. The existing restroom facilities at the pavilion will be made available to the Contractor 

during the renovation.  The restrooms shall be kept clean at all times.  The Delaware 
Veterans Home will revoke this privilege should it be abused.  A portable unit will be 
provided by the contractor if the privilege is revoked at the contractor’s cost.   

13. Dogs or other animals shall not be brought onto the property at any time. 
14. Children shall not be brought onto the site at any time. 
15. The general surrounds of the project area are open to the public and those working at the 

site shall not use abusive language.   
16. Radios or other music-playing devices will not be allowed in the project area.  Ear buds 

and/or ear phones are not allowed at any time. 
17. Fire extinguishers shall be kept in the project area at all times.   
18. All work taking place on the site shall be monitored by the contractor’s project 

superintendent at all times. 
19. The Contractor shall not interact with the residents. 
20. Residents have right of way at all times.  Work areas shall be properly barricaded to 

prevent unauthorized access. 
21. The entrances shall be protected at all times during the construction period.  Use and/or 

closure of entrances shall be coordinated with the owner’s representative in advance.  A 
temporary walking path will be required at the front entrance to street while work is taking 
place in this area. 

22. Badges will be required while the contractor is on-site and they are to be obtained from 
the reception desk.  They are to be worn while on-site and returned when leaving the site.  
A photo ID will be required to obtain the badge.  The photo ID does not need to be a 
driver’s license.   

23. Hours of Operation: The Home is operational 24/7.  Exterior activities can take place 
during the contractor’s normal working hours and in agreement with the City of Milford’s 
noise ordinances.  The Owner requested that the noisy work not begin until after 8:00 
AM.  Set-up can occur prior to 8:00 AM.  Work can continue up to 6:00 PM.   

24. Parking areas, open sidewalks and roadways shall not be obstructed during the Work.  It is 
understandable that with concrete deliveries access will be impeded at times.  This is to be 
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strictly coordinated with the Owner prior to closing areas.  Parking areas that may need to 
be closed due to the work are to be barricaded the night before. 

25. Construction vehicles are not to be left over night at the site unless approved by the 
Owner beforehand. 

26. Tools and equipment shall be safe guarded to prevent harm to the residents.   
27. Smoking is allowed in designated areas only, which is the gazebo at the rear of the site.   

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 
 

 

END OF SECTION 011400 
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SECTION 012300 - ALTERNATES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for alternates. 

1.3 DEFINITIONS 

A. Alternate:  An amount proposed by bidders and stated on the Bid Form for certain work 

defined in the Bidding Requirements that may be added to or deducted from the Base Bid 

amount if Owner decides to accept a corresponding change either in the amount of 

construction to be completed or in the products, materials, equipment, systems, or 

installation methods described in the Contract Documents. 

1. The cost or credit for each alternate is the net addition to or deduction from the 

Contract Sum to incorporate alternate into the Work.  No other adjustments are 

made to the Contract Sum. 

1.4 PROCEDURES 

A. Coordination:  Modify or adjust affected adjacent work as necessary to completely 

integrate work of the alternate into Project. 

1. Include as part of each alternate, miscellaneous devices, accessory objects, and 

similar items incidental to or required for a complete installation whether or not 

indicated as part of alternate. 

B. Notification:  Immediately following award of the Contract, notify each party involved, in 

writing, of the status of each alternate.  Indicate if alternates have been accepted, rejected, 

or deferred for later consideration.  Include a complete description of negotiated 

modifications to alternates. 

C. Execute accepted alternates under the same conditions as other work of the Contract. 

D. Schedule:  A Schedule of Alternates is included at the end of this Section.  Specification 

Sections referenced in schedule contain requirements for materials necessary to achieve 

the work described under each alternate. 

PART 2 - PRODUCTS (Not Used) 
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PART 3 - EXECUTION 

3.1 SCHEDULE OF ALTERNATES 

A. Alternate No. 1: Grass:   

1. State amount to be added to the Base Bid to furnish and install sod at areas 

indicated as grass on the drawings.   

2. Base bid: Topsoil and see. 

B. Alternate No. 2: Additional Sidewalk:   

1. State amount to be added to the Base Bid to furnish and install sidewalk at west side 

of site and crosswalk associated with existing picnic pavilion as indicated on the 

drawings  

2. Base bid: Sidewalk in front of the building only. 

C. Alternate No. 3: Crosswalks:   

1. State amount to be added to the Base Bid to remove existing crosswalk markings 

and furnish and install new painted crosswalks. 

2. Base bid: Existing crosswalk markings to remain. 

D. Alternate No. 4: Soil replacement:   

1. State amount to be added to the Base Bid to to replace the soil where indicated on 

the documents. 

2. Base bid: No soil replacement. 

3.  

END OF SECTION 012300 



CANNOT B
E U

SED FOR B
ID

DIN
G.

Delaware Veterans Home 
SIDEWALK IMPROVEMENTS March 4, 2013 
Project Manual BHH Project No. 8196.04-11 
 
 

PAYMENT PROCEDURES 012900 - 1 

SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and 
process Applications for Payment. 

B. Related Sections include the following: 

1. Division 1 Section "Contract Modification Procedures" for administrative procedures for 
handling changes to the Contract. 

2. Division 1 Section "Construction Progress Documentation" for administrative 
requirements governing preparation and submittal of Contractor's Construction Schedule. 

1.3 DEFINITIONS 

A. Schedule of Values:  A statement furnished by Contractor allocating portions of the Contract 
Sum to various portions of the Work and used as the basis for reviewing Contractor's 
Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of Contractor's 
Construction Schedule. 

1. Correlate line items in the Schedule of Values with other required administrative forms and 
schedules, including the following: 

a. Application for Payment forms with Continuation Sheets. 

2. Submit the Schedule of Values to Architect at earliest possible date but no later than seven 
days before the date scheduled for submittal of initial Applications for Payment. 

B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items 
for the Schedule of Values.  Provide at least one line item for each Specification Section. 

1. Identification:  Include the following Project identification on the Schedule of Values: 

a. Project name and location. 
b. Name of Architect. 
c. Architect's project number. 
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d. Contractor's name and address. 
e. Date of submittal. 

2. Arrange the Schedule of Values in tabular form with separate columns to indicate the 
following for each item listed: 

a. Related Specification Section or Division. 
b. Description of the Work. 
c. Change Orders (numbers) that affect value. 
d. Dollar value. 

1) Percentage of the Contract Sum to nearest one-hundredth percent, adjusted to 
total 100 percent. 

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports.  Coordinate with the Project 
Manual table of contents.  Provide several line items for principal subcontract amounts, 
where appropriate. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
5. Provide a separate line item in the Schedule of Values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated and 
stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site.  Include 
evidence of insurance or bonded warehousing if required. 

6. Provide separate line items in the Schedule of Values for initial cost of materials, for each 
subsequent stage of completion, and for total installed value of that part of the Work. 

7. Each item in the Schedule of Values and Applications for Payment shall be complete.  
Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual 
work-in-place may be shown either as separate line items in the Schedule of Values 
or distributed as general overhead expense, at Contractor's option. 

8. Schedule Updating:  Update and resubmit the Schedule of Values before the next 
Applications for Payment when Change Orders or Construction Change Directives result 
in a change in the Contract Sum. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments as 
certified by Architect and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial 
Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times:  The date for each progress payment is indicated in the Agreement 
between Owner and Contractor.  The period of construction Work covered by each Application 
for Payment is the period indicated in the Agreement. 
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C. Payment Application Forms:  Use AIA Document G702 and AIA Document G703 Continuation 
Sheets as form for Applications for Payment. 

D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor.  The Owner will return incomplete 
applications without action. 

1. Entries shall match data on the Schedule of Values and Contractor's Construction 
Schedule.  Use updated schedules if revisions were made. 

2. Include amounts of Change Orders and Construction Change Directives issued before last 
day of construction period covered by application. 

E. Transmittal:  Submit 3 signed and notarized original copies of each Application for Payment to 
Architect by a method ensuring receipt within 24 hours.  One copy shall include waivers of lien 
and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application. 

F. Initial Application for Payment:  Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of Values. 
3. Contractor's Construction Schedule (preliminary if not final). 
4. List of Contractor's staff assignments (Project Superintendent specifically). 
5. Copies of building permits. 
6. Certificates of insurance and insurance policies. 
7. Performance and payment bonds. 

G. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial 
Completion, submit an Application for Payment showing 100 percent completion for portion of 
the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

H. Final Payment Application:  Submit final Application for Payment with releases and supporting 
documentation not previously submitted and accepted, including, but not limited, to the 
following: 

1. Updated final statement, accounting for final changes to the Contract Sum. 
2. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 
3. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 
4. AIA Document G707, "Consent of Surety to Final Payment." 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 
 

END OF SECTION 012900 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations on 
Project including, but not limited to, the following: 

1. General project coordination procedures. 
2. Administrative and supervisory personnel. 
3. Project meetings. 

B. Related Sections:  The following Sections contain requirements that relate to this Section: 

1. Division 1 Section "Construction Progress Documentation" for preparing and submitting 
the Contractor's Construction Schedule. 

2. Division 1 Section "Closeout Procedures" for coordinating Contract closeout. 

1.3 COORDINATION 

A. Coordination:  Coordinate construction operations included in various Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate 
construction operations, included in different Sections that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before or 
after its own installation. 

2. Coordinate installation of different components with subcontractors to ensure maximum 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. If necessary, prepare memoranda for distribution to each party involved, outlining special 
procedures required for coordination.  Include such items as required notices, reports, and list of 
attendees at meetings. 

1. Prepare similar memoranda for Owner if coordination of their Work is required. 

C. Administrative Procedures:  Coordinate scheduling and timing of required administrative 
procedures with other construction activities and activities of other contractors to avoid conflicts 
and to ensure orderly progress of the Work.  Such administrative activities include, but are not 
limited to, the following: 
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1. Preparation of Contractor's Construction Schedule. 
2. Preparation of the Schedule of Values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 

1.4 SUBMITTALS 

A. Staff Names:  Within 15 days of notice to proceed, submit a list of principal staff assignments, 
including superintendent and other personnel in attendance at Project site.  Identify individuals 
and their duties and responsibilities; list addresses and telephone numbers, including home and 
office telephone numbers.  Provide names, addresses, and telephone numbers of individuals 
assigned as standbys in the absence of individuals assigned to Project. 

1.5 PROJECT MEETINGS 

A. General:  The Owner will schedule and conduct meetings and conferences at Project site, unless 
otherwise indicated. 

1. Attendees:  Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting.   

2. Minutes:  The Owner will record significant discussions and agreements achieved.  The 
minutes will be distributed to everyone concerned, including Owner, within 7  days of the 
meeting. 

B. Preconstruction Conference: A preconstruction conference will be scheduled before the start of 
construction, at a time convenient to the Owner and Contractor, but no later than 15 days after 
execution of the Agreement.  The conference will be held at the Project.  The meeting will be 
conducted to review responsibilities and personnel assignments. 

1. Attendees:  Authorized representatives of Owner; Contractor and its superintendent; major 
subcontractors; and other concerned parties shall attend the conference.  All participants at 
the conference shall be familiar with Project and authorized to conclude matters relating to 
the Work. 

2. Agenda:  Items of significance that could affect progress will be discussed, including the 
following: 

a. Tentative construction schedule. 
b. Designation of responsible personnel. 
c. Procedures for processing field decisions and Change Orders. 
d. Procedures for processing Applications for Payment. 
e. Submittal procedures. 
f. Preparation of Record Documents. 
g. Use of the premises. 
h. Responsibility for temporary facilities and controls. 
i. Parking availability. 
j. Storage areas. 
k. Equipment deliveries and priorities. 
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l. Progress cleaning. 
m. Working hours. 

C. Progress Meetings:  Progress meetings will be conducted every two weeks.  Coordinate dates of 
meetings with preparation of payment requests. 

1. Attendees:  In addition to representatives of Owner, each contractor, subcontractor, 
supplier, and other entity concerned with current progress or involved in planning, 
coordination, or performance of future activities shall be represented at these meetings.  
All participants at the conference shall be familiar with Project and authorized to conclude 
matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 
other items of significance that could affect progress.  Include topics for discussion as 
appropriate to status of Project. 

a. Contractor's Construction Schedule:  Review progress since the last meeting.  
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to Contractor's Construction Schedule.  Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to do 
so.  Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 

b. Review present and future needs of each entity present, including the following: 

1) Deliveries. 
2) Off-site fabrication. 
3) Access. 
4) Site utilization. 
5) Temporary facilities and controls. 
6) Work hours. 
7) Progress cleaning. 
8) Quality and work standards. 

3. Reporting:  The Architect will distribute minutes of the meeting to each party present and 
to parties who should have been present.  A brief summary, in narrative form, of progress 
since the previous meeting and report will be included. 

a. Schedule Updating:  Revise Contractor's Construction Schedule after each progress 
meeting where revisions to the schedule have been made or recognized.  The revised 
schedule will be issued concurrently with the report of each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 
 

 

END OF SECTION 013100 
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for documenting the progress 
of construction during performance of the Work, including the following: 

1. Contractor's Construction Schedule. 
2. Field condition reports. 
3. Special reports. 

B. Related Sections include the following: 

1. Division 1 Section "Payment Procedures" for submitting the Schedule of Values. 
2. Division 1 Section "Project Management and Coordination" for submitting and 

distributing meeting and conference minutes. 

1.3 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, 
monitoring, and controlling the construction project.  Activities included in a construction 
schedule consume time and resources. 

1. Critical activities are activities on the critical path.  They must start and finish on the 
planned early start and finish times. 

B. CPM:  Critical path method, which is a method of planning and scheduling a construction 
project where activities are arranged based on activity relationships.  Network calculations 
determine when activities can be performed and the critical path of Project. 

C. Critical Path:  The longest connected chain of interdependent activities through the network 
schedule that establishes the minimum overall Project duration and contains no float. 

D. Event:  The starting or ending point of an activity. 

E. Major Area:  A story of construction, a separate building, or a similar significant construction 
element. 

F. Milestone:  A key or critical point in time for reference or measurement. 
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1.4 SUBMITTALS 

A. Preliminary Construction Schedule:  Submit two opaque copies. 

B. Contractor's Construction Schedule:  Submit two opaque copies of initial schedule, large 
enough to show entire schedule for entire construction period. 

C. Field Condition Reports:  Submit two copies at time of discovery of differing conditions. 

D. Special Reports:  Submit two copies at time of unusual event. 

1.5 COORDINATION 

A. Coordinate preparation and processing of schedules and reports with performance of 
construction activities and with scheduling and reporting of separate contractors. 

B. Coordinate Contractor's Construction Schedule with the Schedule of Values, list of 
subcontracts, Submittals Schedule, progress reports, payment requests, and other required 
schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from parties 
involved. 

2. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence. 

PART 2 - PRODUCTS 

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Procedures:  Comply with procedures contained in AGC's "Construction Planning & 
Scheduling." 

B. Time Frame:  Extend schedule from date established for commencement of the Work to date of 
Substantial Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows 
an early completion date, unless specifically authorized by Change Order. 

C. Activities:  Treat each separate area as a separate numbered activity for each principal element 
of the Work.  Comply with the following: 

1. Activity Duration:  Define activities so no activity is longer than 20 days, unless 
specifically allowed by Architect. 

2. Submittal Review Time:  Include review and resubmittal times indicated in Division 1 
Section "Submittal Procedures" in schedule.  Coordinate submittal review times in 
Contractor's Construction Schedule with Submittals Schedule. 
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3. Substantial Completion:  Indicate completion in advance of date established for 
Substantial Completion, and allow time for Architect's administrative procedures 
necessary for certification of Substantial Completion. 

D. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and 
as follows in schedule, and show how the sequence of the Work is affected. 

1. Work Restrictions:  Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 
b. Use of premises restrictions. 
c. Provisions for future construction. 
d. Seasonal variations. 
e. Environmental control. 

2. Work Stages:  Indicate important stages of construction for each major portion of the 
Work, including, but not limited to, the following: 

a. Mockups. 
b. Fabrication. 
c. Deliveries. 
d. Installation. 

E. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, 
but not limited to, the Notice to Proceed, Substantial Completion, and Final Completion.  

F. Contract Modifications:  For each proposed contract modification and concurrent with its 
submission, prepare a time-impact analysis using fragnets to demonstrate the effect of the 
proposed change on the overall project schedule. 

2.2 CONSTRUCTION SCHEDULE 

A. Bar-Chart Schedule:  Submit horizontal bar-chart-type construction schedule within five days 
of date established for commencement of the Work. 

B. Preparation:  Indicate each significant construction activity separately.  Identify first workday 
of each week with a continuous vertical line.  Outline significant construction activities.   

2.3 REPORTS 

A. Daily Construction Reports:  Prepare a daily construction report recording the following 
information concerning events at Project site: 

1. List of subcontractors at Project site. 
2. List of separate contractors at Project site. 
3. Approximate count of personnel at Project site. 
4. Equipment at Project site. 
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5. Material deliveries. 
6. High and low temperatures and general weather conditions. 
7. Accidents. 
8. Meetings and significant decisions. 
9. Unusual events (refer to special reports). 
10. Stoppages, delays, shortages, and losses. 
11. Emergency procedures. 
12. Orders and requests of authorities having jurisdiction. 
13. Change Orders received and implemented. 
14. Construction Change Directives received and implemented. 
15. Substantial Completions authorized. 

B. Field Condition Reports:  Immediately on discovery of a difference between field conditions 
and the Contract Documents, prepare and submit a detailed report.  Submit with a request for 
interpretation.  Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents. 

2.4 SPECIAL REPORTS 

A. General:  Submit special reports directly to Owner within one day of an occurrence.  Distribute 
copies of report to parties affected by the occurrence. 

B. Reporting Unusual Events:  When an event of an unusual and significant nature occurs at 
Project site, whether or not related directly to the Work, prepare and submit a special report.  
List chain of events, persons participating, response by Contractor's personnel, evaluation of 
results or effects, and similar pertinent information.  Advise Owner in advance when these 
events are known or predictable. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating:  At bi-weekly intervals, update schedule to 
reflect actual construction progress and activities.  Issue schedule at each regularly scheduled 
progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 
been recognized or made.  Issue updated schedule concurrently with the report of each 
such meeting. 

2. As the Work progresses, indicate Actual Completion percentage for each activity. 

B. Distribution:  Distribute copies of approved schedule to Architect, Owner, separate contractors, 
and other parties identified by Contractor with a need-to-know schedule responsibility. 

 

 

END OF SECTION 013200 
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SECTION 013233 - PHOTOGRAPHIC DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for the following: 

1. Preconstruction photographs. 
2. Periodic construction photographs. 
3. Final Completion construction photographs. 

B. Related Sections include the following: 

1. Division 01 Section "Submittal Procedures" for submitting photographic documentation. 
2. Division 01 Section "Closeout Procedures" for submitting digital media as Project 

Record Documents at Project closeout. 
3. Division 01 Section "Selective Demolition" for photographic documentation before 

selective demolition operations commence. 

1.3 SUBMITTALS 

A. Construction Digital Images:  Submit a complete set of digital image electronic files as part of 
the Project closeout on CD-ROM, DVD or flash drive.  Identify electronic media with date 
photographs were taken.  Submit images that have same aspect ratio as the sensor, uncropped. 

PART 2 - PRODUCTS 

2.1 PHOTOGRAPHIC MEDIA 

A. Digital Images:  Provide images in uncompressed TIFF format, produced by a digital camera 
with minimum sensor size of 4.0 megapixels, and at an image resolution of not less than 1600 
by 1200 pixels. 

PART 3 - EXECUTION 

3.1 CONSTRUCTION PHOTOGRAPHS 

A. General:  Take photographs using the maximum range of depth of field, and that are in focus, to 
clearly show the Work.  Photographs with blurry or out-of-focus areas will not be accepted. 

1. Photographs are to be taken weekly at a minimum. 
2. Photographs are to be taken when areas are opened prior to the start of the new work.   
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3. Provide temporary lighting when required to produce clear, well-lit photographs without 
obscuring shadows. 

B. Digital Images:  Submit digital images exactly as originally recorded in the digital camera, 
without alteration, manipulation, editing, or modifications using image-editing software. 

1. Date and Time:  Include date and time in filename for each image. 
2. Field Office Images:  Maintain one set of images on CD-ROM in the field office at 

Project site, available at all times for reference.  Identify images same as for those 
submitted to Architect. 

C. Preconstruction Photographs:  Before commencement of excavation, commencement of 
demolition, and starting construction take color, digital photographs of Project site and 
surrounding properties, including existing items to remain during construction, from different 
vantage points, as directed by Architect. 

1. Flag excavation areas and construction limits before taking construction photographs. 
2. Take a minimum of eight photographs to show existing conditions adjacent to building 

before starting the Work. 
3. Take a minimum of eight photographs of existing buildings adjacent to the building to 

accurately record physical conditions at start of construction. 
4. Take additional photographs as required to record settlement or cracking of adjacent 

pavements, and other improvements. 

D. Architect-Directed Construction Photographs:  From time to time, Architect will instruct the 
Contractor about number and frequency of color, digital photographs and general directions on 
vantage points.  Select actual vantage points and take photographs to show the status of 
construction and progress since last photographs were taken. 

E. Final Completion Construction Photographs:  Take a minimum of eight color photographs each 
of the interior and exterior after date of Substantial Completion for submission as Project 
Record Documents.  Architect will direct photographer for desired vantage points. 

 
1. Do not include date stamp. 

 

END OF SECTION 013233 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for submitting Shop 
Drawings, Product Data, Samples, and other submittals. 

B. Related Sections include the following: 

1. Division 1 Section "Payment Procedures" for submitting Applications for Payment and 
the Schedule of Values. 

2. Division 1 Section "Project Management and Coordination" for submitting and 
distributing meeting and conference minutes and for submitting Coordination Drawings. 

3. Division 1 Section "Construction Progress Documentation" for submitting schedules and 
reports, including Contractor's Construction Schedule and the Submittals Schedule. 

4. Division 1 Section "Quality Requirements" for submitting test and inspection reports and 
for mockup requirements. 

5. Division 1 Section "Closeout Procedures" for submitting warranties. 
6. Division 1 Section "Project Record Documents" for submitting Record Drawings, Record 

Specifications, and Record Product Data. 
7. Division 1 Section "Operation and Maintenance Data" for submitting operation and 

maintenance manuals. 

1.3 DEFINITIONS 

A. Action Submittals:  Written and graphic information that requires Architect's responsive action. 

B. Informational Submittals:  Written information that does not require Architect’s responsive 
action.  Submittals may be rejected for not complying with requirements. 

1.4 SUBMITTAL PROCEDURES 

A. General:  Electronic copies of CAD Drawings of the Contract Drawings will be provided by 
Architect for Contractor's use in preparing submittals.  The Contractor will be responsible for 
field verifying existing conditions. 

B. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities. 
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1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related parts of the Work so 
processing will not be delayed because of need to review submittals concurrently for 
coordination. 

a. Architect reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 

C. Processing Time:  Allow enough time for submittal review, including time for resubmittals, as 
follows.  Time for review shall commence on Architect's receipt of submittal.  No extension of 
the Contract Time will be authorized because of failure to transmit submittals enough in 
advance of the Work to permit processing, including resubmittals. 

1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time 
if coordination with subsequent submittals is required.  Architect will advise Contractor 
when a submittal being processed must be delayed for coordination. 

2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner 
as initial submittal. 

3. Resubmittal Review:  Allow 15 days for review of each resubmittal. 
4. Sequential Review:  Where sequential review of submittals by Architect's consultants, 

Owner, or other parties is indicated, allow 21 days for initial review of each submittal. 

D. Identification:  Place a permanent label or title block on each submittal for identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space approximately 6 by 8 inches (150 by 200 mm)  on label or beside title 

block to record Contractor's review and approval markings and action taken by Architect. 
3. Include the following information on label for processing and recording action taken: 

a. Project name. 
b. Date. 
c. Name and address of Architect. 
d. Name and address of Contractor. 
e. Name and address of subcontractor. 
f. Name and address of supplier. 
g. Name of manufacturer. 
h. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by a 
decimal point and then a sequential number (e.g., 06100.01).  Resubmittals 
shall include an alphabetic suffix after another decimal point (e.g., 
06100.01.A). 

i. Number and title of appropriate Specification Section. 
j. Drawing number and detail references, as appropriate. 
k. Location(s) where product is to be installed, as appropriate. 
l. Other necessary identification. 
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E. Deviations:  Highlight or otherwise specifically identify deviations from the Contract 
Documents on submittals. 

F. Additional Copies:  Unless additional copies are required for final submittal, and unless 
Architect observes noncompliance with provisions in the Contract Documents, initial submittal 
may serve as final submittal. 

1. Submit one copy of submittal to concurrent reviewer in addition to specified number of 
copies to Architect. 

2. Additional copies submitted for maintenance manuals will be marked with action taken 
and will be returned. 

G. Transmittal:  Package each submittal individually and appropriately for transmittal and 
handling.  Transmit each submittal using a transmittal form.  Architect  will return submittals, 
without review, received from sources other than Contractor. 

1. Transmittal Form:  Provide locations on form for the following information: 

a. Project name. 
b. Date. 
c. Destination (To:). 
d. Source (From:). 
e. Names of subcontractor, manufacturer, and supplier. 
f. Category and type of submittal. 
g. Submittal purpose and description. 
h. Specification Section number and title. 
i. Drawing number and detail references, as appropriate. 
j. Submittal and transmittal distribution record. 
k. Remarks. 
l. Signature of transmitter. 

2. On an attached separate sheet, prepared on Contractor's letterhead, record relevant 
information, requests for data, revisions other than those requested by Architect on 
previous submittals, and deviations from requirements in the Contract Documents, 
including minor variations and limitations.  Include same label information as related 
submittal. 

H. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked "Furnish as Submitted”. 

I. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities.  Show distribution on transmittal forms. 
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J. Use for Construction:  Use only final submittals with mark indicating "Furnish as Submitted" or 
“Revise as Noted & Furnish” taken by Architect. 

1.5 CONTRACTOR'S USE OF ARCHITECT'S CAD FILES 

A. General:  At Contractor's written request, copies of Architect's CAD files will be provided to 
Contractor for Contractor's use in connection with Project, subject to the following conditions: 

 
1. CADD files are limited to those that have been generated for this Project.   
2. CADD files for the floor plans and roof plans shall be provided.  Files for details, etc. 

will not be provided.   
3. Contractor will be asked to sign Architects waiver of release form before files will be 

delivered to the contractor. 

PART 2 - PRODUCTS 

2.1 ACTION SUBMITTALS 

A. General:  Prepare and submit Action Submittals required by individual Specification Sections. 

B. Product Data:  Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard printed data are 
not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's written recommendations. 
b. Manufacturer's product specifications. 
c. Manufacturer's installation instructions. 
d. Standard color charts. 
e. Manufacturer's catalog cuts. 
f. Wiring diagrams showing factory-installed wiring. 
g. Printed performance curves. 
h. Operational range diagrams. 
i. Mill reports. 
j. Standard product operation and maintenance manuals. 
k. Compliance with specified referenced standards. 
l. Testing by recognized testing agency. 
m. Application of testing agency labels and seals. 
n. Notation of coordination requirements. 

4. Submit Product Data before or concurrent with Samples. 
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SUBMITTAL PROCEDURES 013300 - 5 

5. Number of Copies:  Submit six (6) copies of Product Data, unless otherwise indicated.  
Architect will return three copies.  Mark up and retain one returned copy as a Project 
Record Document. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 
following information, as applicable: 

a. Dimensions. 
b. Identification of products. 
c. Fabrication and installation drawings. 
d. Roughing-in and setting diagrams. 
e. Wiring diagrams showing field-installed wiring, including power, signal, and 

control wiring. 
f. Shopwork manufacturing instructions. 
g. Templates and patterns. 
h. Schedules. 
i. Design calculations. 
j. Compliance with specified standards. 
k. Notation of coordination requirements. 
l. Notation of dimensions established by field measurement. 
m. Relationship to adjoining construction clearly indicated. 
n. Seal and signature of professional engineer if specified. 
o. Wiring Diagrams:  Differentiate between manufacturer-installed and field-installed 

wiring. 

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 
Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm) but no larger than 30 by 
40 inches (750 by 1000 mm). 

3. Number of Copies:  Submit six (6) opaque copies of each submittal, unless copies are 
required for operation and maintenance manuals.  Submit five copies where copies are 
required for operation and maintenance manuals.  Architect will retain three copies; 
remainder will be returned. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories together 
in one submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of appropriate Specification Section. 
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3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity.  Sample sets may be 
used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections.  Such Samples must be in an undamaged condition at time 
of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples:  Submit one full set(s) of available choices where color, 
pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line.  Architect will return submittal with options selected. 

5. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, and 
physically identical with material or product proposed for use, and that show full range of 
color and texture variations expected.  Samples include, but are not limited to, the 
following:  partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
color, texture, and pattern; color range sets; and components used for independent testing 
and inspection. 

a. Number of Samples:  Submit four sets of Samples.  Architect will retain three 
Sample sets; remainder will be returned. 

1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to 
be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least four sets of 
paired units that show approximate limits of variations. 

E. Product Schedule or List:  As required in individual Specification Sections, prepare a written 
summary indicating types of products required for the Work and their intended location.  
Include the following information in tabular form: 

1. Type of product.  Include unique identifier for each product. 
2. Number and name of room or space. 
3. Location within room or space. 
4. Number of Copies:  Submit three copies of product schedule or list, unless otherwise 

indicated.  Architect will return two copies. 

a. Mark up and retain one returned copy as a Project Record Document. 
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F. Contractor's Construction Schedule:  Comply with requirements specified in Division 1 Section 
"Construction Progress Documentation" for Construction Manager's action. 

G. Submittals Schedule:  Comply with requirements specified in Division 1 Section "Construction 
Progress Documentation." 

H. Application for Payment:  Comply with requirements specified in Division 1 Section "Payment 
Procedures." 

I. Schedule of Values:  Comply with requirements specified in Division 1 Section "Payment 
Procedures." 

J. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying 
products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 
4. Number of Copies:  Submit three copies of subcontractor list, unless otherwise indicated.  

Architect will return two copies. 

a. Mark up and retain one returned copy as a Project Record Document. 

2.2 INFORMATIONAL SUBMITTALS 

A. General:  Prepare and submit Informational Submittals required by other Specification Sections. 

1. Number of Copies:  Submit three copies of each submittal, unless otherwise indicated.  
Architect will not return copies. 

2. Certificates and Certifications:  Provide a notarized statement that includes signature of 
entity responsible for preparing certification.  Certificates and certifications shall be 
signed by an officer or other individual authorized to sign documents on behalf of that 
entity. 

3. Test and Inspection Reports:  Comply with requirements specified in Division 1 Section 
"Quality Requirements." 

B. Coordination Drawings:  Comply with requirements specified in Division 1 Section "Project 
Management and Coordination." 

C. Contractor's Construction Schedule:  Comply with requirements specified in Division 1 Section 
"Construction Progress Documentation." 

D. Qualification Data:  Prepare written information that demonstrates capabilities and experience 
of firm or person.  Include lists of completed projects with project names and addresses, names 
and addresses of architects and owners, and other information specified. 
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E. Welding Certificates:  Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents.  Submit record of Welding Procedure 
Specification (WPS) and Procedure Qualification Record (PQR) on AWS forms.  Include 
names of firms and personnel certified. 

F. Installer Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project. 

G. Manufacturer Certificates:  Prepare written statements on manufacturer's letterhead certifying 
that manufacturer complies with requirements in the Contract Documents.  Include evidence of 
manufacturing experience where required. 

H. Product Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 

I. Material Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents. 

J. Material Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting test results of material for compliance with 
requirements in the Contract Documents. 

K. Product Test Reports:  Prepare written reports indicating current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 
on comprehensive tests performed by a qualified testing agency. 

L. Research/Evaluation Reports:  Prepare written evidence, from a model code organization 
acceptable to authorities having jurisdiction, that product complies with building code in effect 
for Project.  Include the following information: 

1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers' names. 
5. Description of product. 
6. Test procedures and results. 
7. Limitations of use. 

M. Schedule of Tests and Inspections:  Comply with requirements specified in Division 1 Section 
"Quality Requirements." 

N. Preconstruction Test Reports:  Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of tests performed before installation 
of product, for compliance with performance requirements in the Contract Documents. 

O. Compatibility Test Reports:  Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
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SUBMITTAL PROCEDURES 013300 - 9 

before installation of product.  Include written recommendations for primers and substrate 
preparation needed for adhesion. 

P. Field Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting results of field tests performed either during 
installation of product or after product is installed in its final location, for compliance with 
requirements in the Contract Documents. 

Q. Maintenance Data:  Prepare written and graphic instructions and procedures for operation and 
normal maintenance of products and equipment.  Comply with requirements specified in 
Division 1 Section "Operation and Maintenance Data." 

R. Design Data:  Prepare written and graphic information, including, but not limited to, 
performance and design criteria, list of applicable codes and regulations, and calculations.  
Include list of assumptions and other performance and design criteria and a summary of loads.  
Include load diagrams if applicable.  Provide name and version of software, if any, used for 
calculations.  Include page numbers. 

S. Manufacturer's Instructions:  Prepare written or published information that documents 
manufacturer's recommendations, guidelines, and procedures for installing or operating a 
product or equipment.  Include name of product and name, address, and telephone number of 
manufacturer.  Include the following, as applicable: 

1. Preparation of substrates. 
2. Required substrate tolerances. 
3. Sequence of installation or erection. 
4. Required installation tolerances. 
5. Required adjustments. 
6. Recommendations for cleaning and protection. 

T. Manufacturer's Field Reports:  Prepare written information documenting factory-authorized 
service representative's tests and inspections.  Include the following, as applicable: 

1. Name, address, and telephone number of factory-authorized service representative 
making report. 

2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

U. Insurance Certificates and Bonds:  Prepare written information indicating current status of 
insurance or bonding coverage.  Include name of entity covered by insurance or bond, limits of 
coverage, amounts of deductibles, if any, and term of the coverage. 
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V. Material Safety Data Sheets (MSDSs):  Submit information directly to Owner; do not submit to 
Architect. 

1. Architect will not review submittals that include MSDSs and will return the entire 
submittal for resubmittal. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Review each submittal and check for coordination with other Work of the Contract and for 
compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with 
approval stamp before submitting to Architect. 

B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name 
and location, submittal number, Specification Section title and number, name of reviewer, date 
of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 
and approved for compliance with the Contract Documents. 

3.2 ARCHITECT'S  ACTION 

A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and 
will return them without action. 

B. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or 
modifications required, and return it.  Architect will stamp each submittal with an action stamp 
and will mark stamp appropriately to indicate action taken, as follows: 

1. Furnish as Submitted. 
2. Revise as Noted & Furnish. 
3. Revise as Noted & Furnish.  Submit Revised Copy for Record. 
4. Revise & Resubmit.   

C. Informational Submittals:  Architect will review each submittal and will not return it, or will 
return it if it does not comply with requirements.  Architect will forward each submittal to 
appropriate party. 

D. Partial submittals are not acceptable, will be considered nonresponsive, and will be returned 
without review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be discarded. 
 

 

END OF SECTION 013300 
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 SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for quality assurance and 
quality control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 
indicated.  These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specific quality-assurance and -control requirements for individual construction activities 
are specified in the Sections that specify those activities.  Requirements in those Sections 
may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract Document 
requirements. 

3. Requirements for Contractor to provide quality-assurance and -control services required 
by Architect, Owner or authorities having jurisdiction are not limited by provisions of 
this Section. 

C. Related Sections include but are not limited to the following: 

1. Division 1 Section "Construction Progress Documentation" for developing a schedule of 
required tests and inspections. 

2. Division 1 Section "Cutting and Patching" for repair and restoration of construction 
disturbed by testing and inspecting activities. 

1.3 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
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completed construction comply with requirements.  Services do not include contract 
enforcement activities performed by Architect. 

C. Mockups:  Full-size, physical assemblies that are constructed on-site.  Mockups are used to 
verify selections made under sample submittals, to demonstrate aesthetic effects and, where 
indicated, qualities of materials and execution, and to review construction, coordination, testing, 
or operation; they are not Samples. Approved mockups establish the standard by which the 
Work will be judged. 

D. Laboratory Mockups:  Full-size, physical assemblies that are constructed at testing facility to 
verify performance characteristics. 

E. Preconstruction Testing:  Tests and inspections that are performed specifically for the Project 
before products and materials are incorporated into the Work to verify performance or 
compliance with specified criteria. 

F. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing 
agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with industry standards. 

G. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., 
plant, mill, factory, or shop. 

H. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation 
of the Work and for completed Work. 

I. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 
laboratory shall mean the same as testing agency. 

J. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, and similar operations. 

1. Using a term such as "carpentry" does not imply that certain construction activities must 
be performed by accredited or unionized individuals of a corresponding generic name, 
such as "carpenter."  It also does not imply that requirements specified apply exclusively 
to trades people of the corresponding generic name. 

K. Experienced:  When used with an entity, "experienced" means having successfully completed a 
minimum of five previous projects similar in size and scope to this Project; being familiar with 
special requirements indicated; and having complied with requirements of authorities having 
jurisdiction. 

1.4 CONFLICTING REQUIREMENTS 

A. General:  If compliance with two or more standards is specified and the standards establish 
different or conflicting requirements for minimum quantities or quality levels, comply with the 
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most stringent requirement.  Refer uncertainties and requirements that are different, but 
apparently equal, to Architect for a decision before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 
the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements.  Refer uncertainties to Architect for a decision 
before proceeding. 

1.5 SUBMITTALS 

A. Qualification Data:  For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience.  Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 

B. Schedule of Tests and Inspections:  Prepare in tabular form and include the following: 

1. Specification Section number and title. 
2. Description of test and inspection. 
3. Identification of applicable standards. 
4. Identification of test and inspection methods. 
5. Number of tests and inspections required. 
6. Time schedule or time span for tests and inspections. 
7. Entity responsible for performing tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 

C. Reports:  Prepare and submit certified written reports that include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
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payments, judgments, correspondence, records, and similar documents, established for 
compliance with standards and regulations bearing on performance of the Work. 

1.6 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this Article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 
work similar in material, design, and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service performance. 

C. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units. 

D. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

E. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the 
experience and capability to conduct testing and inspecting indicated, as documented according 
to ASTM E 548; and with additional qualifications specified in individual Sections; and where 
required by authorities having jurisdiction, that is acceptable to authorities. 

1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 
2. NVLAP:  A testing agency accredited according to NIST's National Voluntary 

Laboratory Accreditation Program. 

F. Factory-Authorized Service Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for this 
Project. 

1. Testing Agency Responsibilities:  Submit a certified written report of each test, 
inspection, and similar quality-assurance service to Architect with copy to Contractor.  
Interpret tests and inspections and state in each report whether tested and inspected work 
complies with or deviates from the Contract Documents. 

G. Mockups:  Before installing portions of the Work requiring mockups, build mockups for each 
form of construction and finish required to comply with the following requirements, using 
materials indicated for the completed Work: 

1. Build mockups in location and of size indicated or, if not indicated, as directed by 
Architect. 

2. Notify Architect seven days in advance of dates and times when mockups will be 
constructed. 

3. Demonstrate the proposed range of aesthetic effects and workmanship. 
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4. Obtain Architect's approval of mockups before starting work, fabrication, or construction. 

a. Allow seven days for initial review and each re-review of each mockup. 

5. Maintain mockups during construction in an undisturbed condition as a standard for 
judging the completed Work. 

6. Demolish and remove mockups when directed, unless otherwise indicated. 

1.7 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspecting they are engaged to 
perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by work 
that failed to comply with the Contract Documents will be charged to Contractor and the 
Contract Sum will be adjusted by Change Order. 

B. Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.  Unless 
otherwise indicated, provide quality-control services specified and those required by authorities 
having jurisdiction.  Perform quality-control services required of Contractor by authorities 
having jurisdiction, whether specified or not. 

1. Where services are indicated as Contractor's responsibility, engage a qualified testing 
agency to perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

2. Notify testing agencies at least 24 hours in advance of time when Work that requires 
testing or inspecting will be performed. 

3. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

4. Testing and inspecting requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

5. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

C. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections.  Report results in writing as specified in Division 1 Section "Submittal 
Procedures." 

D. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 
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E. Testing Agency Responsibilities:  Cooperate with Architect and Contractor in performance of 
duties.  Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 
Work during performance of its services. 

2. Determine the location from which test samples will be taken and in which in-situ tests 
are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 
quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 
or accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

F. Associated Services:  Cooperate with agencies performing required tests, inspections, and 
similar quality-control services, and provide reasonable auxiliary services as requested.  Notify 
agency sufficiently in advance of operations to permit assignment of personnel.  Provide the 
following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
7. Security and protection for samples and for testing and inspecting equipment at Project 

site. 

G. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 
and -control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

H. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar quality-
control services required by the Contract Documents.  Submit schedule within 30 days of date 
established for commencement of the Work. 

1. Distribution:  Distribute schedule to Owner, Architect testing agencies, and each party 
involved in performance of portions of the Work where tests and inspections are required. 
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1.8 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Owner will engage a qualified testing agency to conduct special 
tests and inspections required by authorities having jurisdiction as the responsibility of Owner, 
and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed 
in the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect with copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, 
which includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Prepare a record of tests and inspections.  Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to 
test and inspection log for Architect's reference during normal working hours. 

3.2 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections.  Restore patched areas and extend restoration into adjoining areas 
with durable seams that are as invisible as possible. 

2. Comply with the Contract Document requirements for Division 1 Section "Cutting and 
Patching." 
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B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 014200 - REFERENCE STANDARDS AND DEFINITIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Condi-
tions and other Division 1 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General:  Basic contract definitions are included in the Conditions of the Contract. 

B. "Indicated":  The term "indicated" refers to graphic representations, notes, or schedules on the 
Drawings; or to other paragraphs or schedules in the Specifications and similar requirements in 
the Contract Documents.  Terms such as "shown," "noted," "scheduled," and "specified" are 
used to help the user locate the reference.  Location is not limited. 

C. "Directed":  Terms such as "directed," "requested," "authorized," "selected," "approved," "re-
quired," and "permitted" mean directed by the Architect, requested by the Architect, and similar 
phrases. 

D. "Approved":  The term "approved," when used in conjunction with the Architect's action on the 
Contractor's submittals, applications, and requests, is limited to the Architect's duties and re-
sponsibilities as stated in the Conditions of the Contract. 

E. "Regulations":  The term "regulations" includes laws, ordinances, statutes, and lawful orders is-
sued by authorities having jurisdiction, as well as rules, conventions, and agreements within the 
construction industry that control performance of the Work. 

F. "Furnish":  The term "furnish" means to supply and deliver to the Project site, ready for unload-
ing, unpacking, assembly, installation, and similar operations. 

G. "Install":  The term "install" describes operations at the Project site including the actual unload-
ing, temporary storage, unpacking, assembling, erecting, placing, anchoring, applying, working 
to dimension, finishing, curing, protecting, cleaning, and similar operations. 

H. "Provide":  The term "provide" means to furnish and install, complete and ready for the intend-
ed use. 

I. "Installer":  An installer is the Contractor or another entity engaged by the Contractor, either as 
an employee, subcontractor, or contractor of lower tier, to perform a particular construction ac-
tivity, including installation, erection, application, or similar operations.  Installers are required 
to be experienced in the operations they are engaged to perform. 

1. The term "experienced," when used with the term "installer," means having successfully 
completed a minimum of five previous projects similar in size and scope to this Project; 
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being familiar with the special requirements indicated; and having complied with re-
quirements of authorities having jurisdiction. 

2. Trades:  Using a term such as "carpentry" does not imply that certain construction activi-
ties must be performed by accredited or unionized individuals of a corresponding generic 
name, such as "carpenter."  It also does not imply that requirements specified apply ex-
clusively to tradespersons of the corresponding generic name. 

3. Assigning Specialists:  Certain Sections of the Specifications require that specific con-
struction activities shall be performed by specialists who are recognized experts in those 
operations.  The specialists must be engaged for those activities, and their assignments 
are requirements over which the Contractor has no option.  However, the ultimate re-
sponsibility for fulfilling contract requirements remains with the Contractor. 

a. This requirement shall not be interpreted to conflict with enforcing building codes 
and similar regulations governing the Work.  It is also not intended to interfere 
with local trade-union jurisdictional settlements and similar conventions. 

J. "Project site" is the space available to the Contractor for performing construction activities, ei-
ther exclusively or in conjunction with others performing other work as part of the Project.  The 
extent of the Project site is shown on the Drawings and may or may not be identical with the de-
scription of the land on which the Project is to be built. 

K. "Testing Agencies":  A testing agency is an independent entity engaged to perform specific in-
spections or tests, either at the Project site or elsewhere, and to report on and, if required, to in-
terpret results of those inspections or tests. 

1.3 SPECIFICATION FORMAT AND CONTENT EXPLANATION 

A. Specification Format:  These Specifications are organized into Divisions and Sections based on 
the CSI/CSC's "MasterFormat" numbering system. 

B. Specification Content:  These Specifications use certain conventions for the style of language 
and the intended meaning of certain terms, words, and phrases when used in particular situa-
tions.  These conventions are as follows: 

1. Abbreviated Language:  Language used in the Specifications and other Contract Docu-
ments is abbreviated.  Words and meanings shall be interpreted as appropriate.  Words 
implied, but not stated, shall be interpolated as the sense requires.  Singular words shall 
be interpreted as plural and plural words interpreted as singular where applicable as the 
context of the Contract Documents indicates. 

2. Imperative mood and streamlined language are generally used in the Specifications.  Re-
quirements expressed in the imperative mood are to be performed by the Contractor.  At 
certain locations in the Section Text, subjective language is used for clarity to describe 
responsibilities that must be fulfilled indirectly by the Contractor or by others when so 
noted. 

a. The words "shall," "shall be," or "shall comply with," depending on the context, 
are implied where a colon (:) is used within a sentence or phrase. 
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1.4 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent require-
ments, applicable construction industry standards have the same force and effect as if bound or 
copied directly into the Contract Documents to the extent referenced.  Such standards are made 
a part of the Contract Documents by reference. 

B. Publication Dates:  Comply with standards in effect as of the date of the Contract Documents. 

C. Conflicting Requirements:  Where compliance with two or more standards is specified and the 
standards establish different or conflicting requirements for minimum quantities or quality lev-
els, comply with the most stringent requirement.  Refer uncertainties and requirements that are 
different, but apparently equal, to the Architect for a decision before proceeding. 

1. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified 
shall be the minimum provided or performed.  The actual installation may comply exactly 
with the minimum quantity or quality specified, or it may exceed the minimum within 
reasonable limits.  To comply with these requirements, indicated numeric values are min-
imum or maximum, as appropriate, for the context of the requirements.  Refer uncertain-
ties to the Architect for a decision before proceeding. 

D. Copies of Standards:  Each entity engaged in construction on the Project must be familiar with 
industry standards applicable to its construction activity.  Copies of applicable standards are not 
bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, the 
Contractor shall obtain copies directly from the publication source and make them avail-
able on request. 

E. Abbreviations and Names:  Trade association names and titles of general standards are frequent-
ly abbreviated.  Where abbreviations and acronyms are used in the Specifications or other Con-
tract Documents, they mean the recognized name of the trade association, standards-producing 
organization, authorities having jurisdiction, or other entity applicable to the context of the text 
provision.  Refer to Gale Research's "Encyclopedia of Associations" or Columbia Books' "Na-
tional Trade & Professional Associations of the U.S.," which are available in most libraries. 

1.5 SUBMITTALS 

A. Permits, Licenses, and Certificates: For the Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents, established for compli-
ance with standards and regulations bearing on performance of the Work. 
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PRODUCTS (Not Applicable) 

PART 2 - EXECUTION (Not Applicable) 
 
 
END OF SECTION 014200 
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities. 

1.3 USE CHARGES 

A. General:  Cost or use charges for temporary facilities shall be included in the Contract Sum.  
Allow other entities to use temporary services and facilities without cost, including, but not 
limited to testing agencies and authorities having jurisdiction. 

B. Water Service:  Water from Owner's existing water system is available for use without metering 
and without payment of use charges.  Provide connections and extensions of services as 
required for construction operations. 

C. Electric Power Service:  Electric power from Owner's existing system is available for use 
without metering and without payment of use charges.  Provide connections and extensions of 
services as required for construction operations. 

1.4 QUALITY ASSURANCE 

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service.  Install service to comply with NFPA 70. 

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each 
temporary utility before use.  Obtain required certifications and permits. 

1.5 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities:  Installer of each permanent service shall assume 
responsibility for operation, maintenance, and protection of each permanent service during its 
use as a construction facility before Owner's acceptance, regardless of previously assigned 
responsibilities. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Portable Chain-Link Fencing:  Minimum 2-inch (50-mm), 9-gage, galvanized steel, chain-link 
fabric fencing; minimum 6 feet (1.8 m) high with galvanized steel pipe posts; minimum 2-3/8-
inch- (60-mm-) OD line posts and 2-7/8-inch- (73-mm-) OD corner and pull posts, with 1-5/8-
inch- (42-mm-) OD top and bottom rails.  Provide galvanized steel bases for supporting posts. 

B. Lumber and Plywood:  Pressure-treated dimension lumber and plywood suitable for exterior 
exposure. 

C. Paint:  Exterior latex primer and matching topcoat. 

2.2 TEMPORARY FACILITIES 

A. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to accommodate 
materials and equipment for construction operations. 

1. Store combustible materials apart from building. 

2.3 EQUIPMENT 

A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

B. Heating Equipment:  Use of gasoline-burning space heaters, open-flame heaters, or salamander-
type heating units is prohibited. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 
with performance of the Work.  Relocate and modify facilities as required by progress of the 
Work. 

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities 
are no longer needed or are replaced by authorized use of completed permanent facilities. 
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3.2 TEMPORARY UTILITY INSTALLATION 

A. General:  Install temporary service or connect to existing service. 

1. Arrange with Owner, and existing users for time when service can be interrupted, if 
necessary, to make connections for temporary services. 

B. Sanitary Facilities:   

1. Toilets:  Use of Owner's existing toilet facilities will not be permitted. Provide temporary 
facilities as needed.  Comply with authorities having jurisdiction for type, number, 
location, operation, and maintenance of fixtures and facilities. Coordinate location of 
temporary toilet facilities with Owner. All temporary toilet units provided shall be 
anchored to the ground or structure to prevent the units from being tipped over in any 
direction. 

C. Electric Power Service:  Use of Owner's existing electric power service will be permitted, as 
long as equipment is maintained in a condition acceptable to Owner.  Power may need to be 
extended at the Contractor’s cost from adjacent structures.   

3.3 SUPPORT FACILITIES INSTALLATION 

A. Traffic Controls:  Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain including landscaping, curbs, brick 
sidewalks, pavement, and utilities. 

2. Maintain access for fire-fighting equipment and access to fire hydrants. 

B. Project Identification and Temporary Signs:  Provide Project identification sign as indicated at 
the end of this Section.  Install signs where indicated to inform public and individuals seeking 
entrance to Project.  Unauthorized signs are not permitted. 

1. Provide one (1) Project identification sign per Sketches 01500/SK-1 and 01500/SK-2 
located at the end of this Section.  Location to be determined by Architect and/or Owner. 

2. Provide temporary, directional signs for construction personnel and visitors. 
3. Obtain sign permits if required by the New Castle County. 
4. Maintain and touchup signs so they are legible at all times. 

C. Waste Disposal Facilities:  Refer to Division 1 Section “Summary” for dumpster location. 
Comply with Division 1 Section "Execution Requirements" for progress cleaning requirements. 

D. Lifts and Hoists:  Provide facilities necessary for hoisting materials and personnel. 

1. Truck cranes and similar devices used for hoisting materials are considered "tools and 
equipment" and not temporary facilities.   
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3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 
construction in ways and by methods that comply with environmental regulations and that 
minimize possible air, waterway, and subsoil contamination or pollution or other undesirable 
effects. 

B. Tree Protection:  Install temporary fencing located outside the drip line of trees to protect 
vegetation from damage from construction operations.  Protect tree root systems from damage, 
flooding, and erosion. 

C. Plant Protection:  Protect existing plantings around building. 

D. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

E. Temporary Fire Protection:  Install and maintain temporary fire-protection facilities of types 
needed to protect against reasonably predictable and controllable fire losses.  Comply with 
NFPA 241. 

1. Prohibit smoking in all interior spaces and exterior perimeter of the building. 
2. Supervise welding operations, combustion-type temporary heating units, and similar 

sources of fire ignition according to requirements of authorities having jurisdiction. 
3. Develop and supervise an overall fire-prevention and -protection program for personnel 

at Project site.  Review needs with local fire department and establish procedures to be 
followed.  Instruct personnel in methods and procedures.  Post warnings and information. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance:  Maintain facilities in good operating condition until removal. 

C. Termination and Removal:  Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of a permanent facility, or no later than 
Substantial Completion.  Complete or, if necessary, restore permanent construction that may 
have been delayed because of interference with temporary facility.  Repair damaged Work, 
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor.  
Owner reserves right to take possession of Project identification signs. 

2. At Substantial Completion, clean and renovate permanent facilities used during 
construction period.  Comply with final cleaning requirements specified in Division 1 
Section "Closeout Procedures." 

 
END OF SECTION 015000 



CANNOT B
E U

SED FOR B
ID

DIN
G.

Delaware Veterans Home 
SIDEWALK IMPROVEMENTS March 4, 2013 
Project Manual BHH Project No. 8196.04-11 
 
 

ENVIRONMENTAL PROTECTION 015600 - 1 

SECTION 015600 - ENVIRONMENTAL PROTECTION 

PART 1 - GENERAL 

1.1 ENVIRONMENTAL PROTECTION 

A. Environmental protection considerations consist of, but are not limited to, the following factors: 

1. Natural resources including air, water, and land. 
2. Solid waste disposal. 
3. Noise. 
4. Control of toxic substances and hazardous materials. 
5. The presence of chemical, physical, and biological elements and agents that adversely 

effect and alter ecological balances. 
6. Degradation of the aesthetic use of the environment. 
7. Historical, archaeological, and cultural resources. 

1.2 GENERAL REQUIREMENTS 

A. Provide and maintain environmental protection defined herein. 

B. Comply with all Federal, State, and local laws, ordinances and regulations pertaining to 
environmental protection. 

C. Compliance by subcontractors with the provisions of this and various other sections of these 
specifications is the responsibility of the Contractor. 

D. Use of equipment from which factory-installed, anti-pollution and noise control devices are 
removed or rendered ineffective, either intentionally or through lack of proper maintenance is 
prohibited. 

E. Furnish a certificate that all materials and operating equipment installed as a part of this project, 
the installation thereof and all equipment used in the construction, are in compliance with all 
applicable local laws, ordinances, regulations and permits concerning environmental pollution 
control and abatement. 

1.3 PROTECTION OF NATURAL RESOURCES 

A. General: It is intended that the natural resources within the project boundaries and outside the 
limits of permanent work performed be preserved in their existing condition or be restored to an 
equivalent of the existing condition, as approved by the Architect, upon completion of the work. 
Confine on-site construction activities to areas defined by the drawings and specifications. 
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B. Protection of Existing Waterways and Highways: 

1. Do not dump debris or rubbish of any kind into or allow to fall into waterways, onto 
adjacent banks, or onto highways. Take care to prevent damage and injury to personnel, 
vessels, and vehicles using rivers, highways, or pedestrian ways. Provide devices and 
maintain as required to prevent such occurrences. Promptly remove any material or items 
falling into a river, onto adjacent banks, or onto highways and immediately report to the 
Architect and the jurisdictional agency. 

2. Do not close streets, walks, and other passageways anticipated to be closed to public 
access due to construction, demolition, or other related activities until an alternative 
routing plan is filed and written approval given by the appropriate local authority and the 
Architect. 

C. Land Resources: 

1. Except in areas indicated to be cleared, do not remove, cut, deface, injure, or destroy 
trees, shrubs, and vegetation without special permission from the Architect. Do not fasten 
or attach ropes, cables, or guys to any existing nearby trees for anchorage. 

2. The use of herbicides is not permitted unless otherwise specified. 

3. Submit a plan for protecting existing trees and vegetation to remain and that could be 
injured, bruised, defaced, and otherwise damaged by construction operations. Remove 
rocks that are displaced into uncleared areas. 

4. Protect monuments, markers, and works of art prior to the start of operations. 

5. Repair and restoration: 

a. All trees and other landscape features scarred or damaged by the Contractor's 
equipment and operations shall be repaired and restored to their original condition. 
Submit for the Architect’s approval the repair and restoration plan prior to its 
execution. 

6. Construction facilities: 

a. The location of the Contractor's staging area, storage area and other construction 
buildings on public or privately owned property required temporarily in the 
performance of the Work, if not shown on the drawings require approval of the 
Architect. Store equipment and materials at the job site in conformance with 
applicable local statutes, ordinances, regulations, and rulings of the proper 
jurisdictional authority. Do not store unnecessary materials or equipment on the 
jobsite and take care to prevent any structure from being loaded with a weight that 
will endanger its structural integrity or the safety of persons. Do not store materials 
on or encroach upon private property without the written consent of the owners of 
such private property. 
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D. Water Resources: 

1. Do not permit stream crossings by fording with equipment. Remove temporary culverts 
or bridge structures upon completion of the project and repair the area in conformance 
with its original condition and as specified herein. 

2. At all times, take measures to prevent oil or other hazardous substances from entering the 
ground, drainage areas, and local bodies of water. 

3. Protection of Existing Wetlands and Watercourses: 

a. Plan, schedule, and undertake work in a manner that will ensure the protection and 
preservation of existing wetlands and watercourses. 

b. Undertake work in and around wetlands and water courses in a manner to prevent 
any impact upon health, safety, and welfare. 

E. Fish and Wildlife Resources: 

1. Do not alter water flows or otherwise disturb native habitat near or adjacent to the project 
construction area. 

F. Staging Areas: 

1. Do not use in connection with this Contract, for storage, as a staging area, or as a 
preparation site, any cultural resource facility, building, site, or cleared area that is, as of 
the date of this Contract, on or eligible for listing on the National Register of Historic 
Places (16 U.S.C., paragraph 470a), without the prior approval of the Architect. 

2. For the purpose of the preceding paragraph the term "cultural resource" includes districts, 
sites, building, structures, and objects significant in American history, architecture, 
archaeology, or culture. 

1.4 TOXIC SUBSTANCES 

A. Hazardous Materials Procedure: In the event the Contractor, during the course of the work on 
the project, encounters the presence of any hazardous materials as recognized by local 
Authorities having jurisdiction, promptly notify the Owner through the Architect. Do not 
perform any work pertinent to the hazardous material prior to receipt of special instructions 
from the Owner through the Architect. Any delay in the progress of the work as a result of 
encountering hazardous materials on the project will be mitigated by the Architect. Within 24 
hours of notification to the Owner through the Architect, the Contractor will meet with the 
Architect to replan the work around the affected area. The Architect will provide the special 
instructions without delay and upon confirmation by the local Authorities of the actions taken, 
authorize work to progress. 
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1.5 CONTROL AND DISPOSAL OF EXCESS MATERIAL, TRASH AND DEBRIS 

A. Dispose of excess excavated material that is approved by the Architect as clean fill onsite if an 
onsite soil disposal area is approved by the Architect. If no such site is approved, dispose of the 
material in accordance with the provision of paragraph 1.5 (C).  

B. Pick-up trash and place in containers. Empty containers on a regular schedule. Conduct 
handling and disposal to prevent contamination of the site and other areas. Do not dispose of in 
areas of natural vegetation. On completion, leave the area clean and natural looking. 

C. Dispose of rubbish and debris as follows: 

1. Transport all waste off the site and dispose of it in a manner that complies with State, and 
local requirements. Secure a permit or license prior to transporting any material off the 
site. Do not burn or bury waste materials on the site. 

1.6 CONTROL AND DISPOSAL OF CHEMICAL AND SANITARY WASTES 

A. Use chemical toilets or comparably effective units with wastes periodically emptied. Include 
provisions for pest control and for masking or elimination of odors. 

B. Store chemical waste in corrosion-resistant containers, remove from the project site, and dispose 
of as necessary, but not less frequently than monthly. Provide for disposal of chemical waste in 
accordance with standard established practices as approved by the Architect. Conduct fueling 
and lubricating of equipment and motor vehicles onsite in a manner that affords the maximum 
protection against spills and evaporation. Dispose of lubricants to be discarded, including 
burned oil, in accordance with approved procedures meeting state, and local regulations. For oil 
and hazardous material spills that may be large enough to violate state, and local regulations, 
notify immediately the Architect. 

1.7 DUST CONTROL 

A. Keep dust down at all times including nonworking hours, weekends, and holidays. Treat soil at 
the site, haul roads, and other areas disturbed by the Contractor's operations and materials 
stockpiled for the project with dust suppressers or cover to control dust. Dry power brooming 
will not be permitted. Use vacuuming, wet mopping, wet sweeping, or wet power brooming 
instead. Air blowing permitted only for cleaning off nonparticle debris, such as that from 
reinforcing bars. Sandblasting permitted only as specified. Only wet cutting of concrete block, 
concrete, and asphalt will be permitted. 

B. Inspect all vehicles for dirt prior to their leaving the construction site. Remove dirt, soil, and 
rubble likely to be dislodged from the vehicles tires during transit from the trucks. 

C. Secure and cover transport equipment and loose materials in transit to ensure that materials do 
not become airborne during transit. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01560 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for selection of products for 
use in Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; product substitutions; and comparable products. 

B. Related Sections include but are not limited to the following: 

1. Division 1 Section "References" for applicable industry standards for products specified. 
2. Division 1 Section "Closeout Procedures" for submitting warranties for Contract 

closeout. 
3. Other included Sections for specific requirements for warranties on products and 

installations specified to be warranted. 

1.3 DEFINITIONS 

A. Products:  Items purchased for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock.  The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature that is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another project or 
facility, except that products consisting of recycled-content materials are allowed, unless 
explicitly stated otherwise.  Products salvaged or recycled from other projects are not 
considered new products. 

3. Comparable Product:  Product that is demonstrated and approved through submittal 
process, or where indicated as a product substitution, to have the indicated qualities 
related to type, function, dimension, in-service performance, physical properties, 
appearance, and other characteristics that equal or exceed those of specified product. 

B. Substitutions:  Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 
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C. Basis-of-Design Product Specification:  Where a specific manufacturer's product is named and 
accompanied by the words "basis of design," including make or model number or other 
designation, to establish the significant qualities related to type, function, dimension, in-service 
performance, physical properties, appearance, and other characteristics for purposes of 
evaluating comparable products of other named manufacturers. 

1.4 SUBMITTALS 

A. Product List:  Submit a list, in tabular from, showing specified products.  Include generic names 
of products required.  Include manufacturer's name and proprietary product names for each 
product. 

1. Coordinate product list with Contractor's Construction Schedule and the Submittals 
Schedule. 

2. Form:  Tabulate information for each product under the following column headings: 

a. Specification Section number and title. 
b. Generic name used in the Contract Documents. 
c. Proprietary name, model number, and similar designations. 
d. Manufacturer's name and address. 
e. Supplier's name and address. 
f. Installer's name and address. 
g. Projected delivery date or time span of delivery period. 
h. Identification of items that require early submittal approval for scheduled delivery 

date. 

3. Initial Submittal:  Within 30 days after date of commencement of the Work, submit 3  
copies of initial product list.  Include a written explanation for omissions of data and for 
variations from Contract requirements. 

a. At Contractor's option, initial submittal may be limited to product selections and 
designations that must be established early in Contract period. 

4. Completed List:  Within 60 days after date of commencement of the Work, submit 3 
copies of completed product list.  Include a written explanation for omissions of data and 
for variations from Contract requirements. 

5. Architect's Action:  Architect will respond in writing to Contractor within 15 days of 
receipt of completed product list.  Architect's response will include a list of unacceptable 
product selections and a brief explanation of reasons for this action.  Architect's response, 
or lack of response, does not constitute a waiver of requirement to comply with the 
Contract Documents. 

B. Substitution Requests:  Submit three copies of each request for consideration.  Identify product 
or fabrication or installation method to be replaced.  Include Specification Section number and 
title and Drawing numbers and titles. 

1. Substitution Request Form:  Use CSI Form 13.1A at the end of this section. 
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2. Documentation:  Show compliance with requirements for substitutions and the following, 
as applicable: 

a. Statement indicating why specified material or product cannot be provided. 
b. Coordination information, including a list of changes or modifications needed to 

other parts of the Work and to construction performed by Owner and separate 
contractors, that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of 
the Work specified.  Significant qualities may include attributes such as 
performance, weight, size, durability, visual effect, and specific features and 
requirements indicated. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. List of similar installations for completed projects with project names and 

addresses and names and addresses of architects and owners. 
g. Material test reports from a qualified testing agency indicating and interpreting test 

results for compliance with requirements indicated. 
h. Research/evaluation reports evidencing compliance with building code in effect for 

Project, from a model code organization acceptable to authorities having 
jurisdiction. 

i. Detailed comparison of Contractor's Construction Schedule using proposed 
substitution with products specified for the Work, including effect on the overall 
Contract Time.  If specified product or method of construction cannot be provided 
within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating lack of availability or delays in delivery. 

j. Cost information, including a proposal of change, if any, in the Contract Sum. 
k. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents and is appropriate for applications indicated. 
l. Contractor's waiver of rights to additional payment or time that may subsequently 

become necessary because of failure of proposed substitution to produce indicated 
results. 

3. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within 7 days of receipt of a request for substitution.  
Architect will notify Contractor of acceptance or rejection of proposed substitution within 
15 days of receipt of request, or 7 days of receipt of additional information or 
documentation, whichever is later. 

a. Form of Acceptance:  Change Order. 
b. Use product specified if Architect cannot make a decision on use of a proposed 

substitution within time allocated. 

C. Comparable Product Requests:  Submit three copies of each request for consideration.  Identify 
product or fabrication or installation method to be replaced.  Include Specification Section 
number and title and Drawing numbers and titles. 

1. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within one week of receipt of a comparable product 
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request.  Architect will notify Contractor of approval or rejection of proposed comparable 
product request within 15 days of receipt of request, or 7 days of receipt of additional 
information or documentation, whichever is later. 

a. Form of Approval:  As specified in Division 1 Section "Submittal Procedures." 
b. Use product specified if Architect cannot make a decision on use of a comparable 

product request within time allocated. 

D. Basis-of-Design Product Specification Submittal:  Comply with requirements in Division 1 
Section "Submittal Procedures."  Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or more 
products for use on Project, product selected shall be compatible with products previously 
selected, even if previously selected products were also options. 

1. Each contractor is responsible for providing products and construction methods 
compatible with products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible 
products, Architect will determine which products shall be used. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft.  Comply with manufacturer's written instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 
losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to ensure compliance with the Contract Documents and to 
ensure that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 
4. Store cementitious products and materials on elevated platforms. 
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5. Store foam plastic from exposure to sunlight, except to extent necessary for period of 
installation and concealment. 

6. Comply with product manufacturer's written instructions for temperature, humidity, 
ventilation, and weather-protection requirements for storage. 

7. Protect stored products from damage and liquids from freezing. 
8. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces.  Coordinate location with Owner. 

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty:  Preprinted written warranty published by individual 
manufacturer for a particular product and specifically endorsed by manufacturer to 
Owner. 

2. Special Warranty:  Written warranty required by or incorporated into the Contract 
Documents, either to extend time limit provided by manufacturer's warranty or to provide 
more rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and 
identification, ready for execution.  Submit a draft for approval before final execution. 

1. Manufacturer's Standard Form:  Modified to include Project-specific information and 
properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, prepare a 
written document using appropriate form properly executed. 

3. Refer to Divisions 2 through 16 Sections for specific content requirements and particular 
requirements for submitting special warranties. 

C. Submittal Time:  Comply with requirements in Division 1 Section "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract Documents, 
that are undamaged and, unless otherwise indicated, that are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 
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3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Where products are accompanied by the term "match sample," sample to be matched is 
Architect's. 

6. Descriptive, performance, and reference standard requirements in the Specifications 
establish "salient characteristics" of products. 

7. Or Equal:  Where products are specified by name and accompanied by the term "or 
equal" or "or approved equal" or "or approved," comply with provisions in Part 2 
"Comparable Products" Article to obtain approval for use of an unnamed product. 

B. Product Selection Procedures: 

1. Product:  Where Specifications name a single product and manufacturer, provide the 
named product that complies with requirements. 

2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with requirements. 

3. Products:  Where Specifications include a list of names of both products and 
manufacturers, provide one of the products listed that complies with requirements. 

4. Manufacturers:  Where Specifications include a list of manufacturers' names, provide a 
product by one of the manufacturers listed that complies with requirements. 

5. Available Products:  Where Specifications include a list of names of both products and 
manufacturers, provide one of the products listed, or an unnamed product, that complies 
with requirements.  Comply with provisions in Part 2 "Comparable Products" Article for 
consideration of an unnamed product. 

6. Available Manufacturers:  Where Specifications include a list of manufacturers, provide a 
product by one of the manufacturers listed, or an unnamed manufacturer, that complies 
with requirements.  Comply with provisions in Part 2 "Comparable Products" Article for 
consideration of an unnamed product. 

7. Product Options:  Where Specifications indicate that sizes, profiles, and dimensional 
requirements on Drawings are based on a specific product or system, provide the 
specified product or system.  Comply with provisions in Part 2 "Product Substitutions" 
Article for consideration of an unnamed product or system. 

8. Basis-of-Design Product:  Where Specifications name a product and include a list of 
manufacturers, provide the specified product or a comparable product by one of the other 
named manufacturers.  Drawings and Specifications indicate sizes, profiles, dimensions, 
and other characteristics that are based on the product named.  Comply with provisions in 
Part 2 "Comparable Products" Article for consideration of an unnamed product by the 
other named manufacturers. 

9. Visual Matching Specification:  Where Specifications require matching an established 
Sample, select a product that complies with requirements and matches Architect's sample.  
Architect's decision will be final on whether a proposed product matches. 

a. If no product available within specified category matches and complies with other 
specified requirements, comply with provisions in Part 2 "Product Substitutions" 
Article for proposal of product. 
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10. Visual Selection Specification:  Where Specifications include the phrase "as selected 
from manufacturer's colors, patterns, textures" or a similar phrase, select a product that 
complies with other specified requirements. 

a. Standard Range:  Where Specifications include the phrase "standard range of 
colors, patterns, textures" or similar phrase, Architect will select color, pattern, 
density, or texture from manufacturer's product line that does not include premium 
items. 

b. Full Range:  Where Specifications include the phrase "full range of colors, 
patterns, textures" or similar phrase, Architect will select color, pattern, density, or 
texture from manufacturer's product line that includes both standard and premium 
items. 

2.2 PRODUCT SUBSTITUTIONS 

A. Timing:  Architect will consider requests for substitution if received within 30 days after the 
Notice to Proceed.  Requests received after that time may be considered or rejected at discretion 
of Architect. 

B. Conditions:  Architect will consider Contractor's request for substitution when the following 
conditions are satisfied.  If the following conditions are not satisfied, Architect will return 
requests without action, except to record noncompliance with these requirements: 

1. Requested substitution offers Owner a substantial advantage in cost, time, energy 
conservation, or other considerations, after deducting additional responsibilities Owner 
must assume.  Owner's additional responsibilities may include compensation to Architect 
for redesign and evaluation services, increased cost of other construction by Owner, and 
similar considerations. 

2. Requested substitution does not require extensive revisions to the Contract Documents. 
3. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 
4. Substitution request is fully documented and properly submitted. 
5. Requested substitution will not adversely affect Contractor's Construction Schedule. 
6. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
7. Requested substitution is compatible with other portions of the Work. 
8. Requested substitution has been coordinated with other portions of the Work. 
9. Requested substitution provides specified warranty. 
10. If requested substitution involves more than one contractor, requested substitution has 

been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 
 

2.3 COMPARABLE PRODUCTS 

A. Conditions:  Architect will consider Contractor's request for comparable product when the 
following conditions are satisfied.  If the following conditions are not satisfied, Architect will 
return requests without action, except to record noncompliance with these requirements: 
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1. Evidence that the proposed product does not require extensive revisions to the Contract 
Documents, that it is consistent with the Contract Documents and will produce the 
indicated results, and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 
Specifications.  Significant qualities include attributes such as performance, weight, size, 
durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

 
PART 3 - EXECUTION (Not Used) 
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END OF SECTION 016000
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SECTION 017300 - EXECUTION REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes general procedural requirements governing execution of the Work 
including, but not limited to, the following: 

1. Construction layout. 
2. General installation of products. 
3. Coordination of Owner-installed products. 
4. Progress cleaning. 
5. Starting and adjusting. 
6. Protection of installed construction. 
7. Correction of the Work. 
8. Project Sign 

B. Related Sections include the following: 

1. Division 1 Section "Project Management and Coordination" for procedures for 
coordinating field engineering with other construction activities. 

2. Division 1 Section "Cutting and Patching" for procedural requirements for cutting and 
patching necessary for the installation or performance of other components of the Work. 

3. Division 1 Section "Closeout Procedures" for submitting final property survey with 
Project Record Documents, recording of Owner-accepted deviations from indicated lines 
and levels, and final cleaning. 

4. Division 02 Section "Selective Demolition" for demolition and removal of selected 
portions of the building. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of site improvements, utilities, and other 
construction indicated as existing are not guaranteed.  Before beginning work, investigate and 
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verify the existence and location of mechanical and electrical systems and other construction 
affecting the Work. 

1. Before construction, verify the location and points of connection of utility services. 

B. Existing Utilities:  The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed.  Before beginning sitework, investigate 
and verify the existence and location of underground utilities and other construction affecting 
the Work. 

1. Before construction, verify the location and invert elevation at points of connection of 
sanitary sewer, storm sewer, and water-service piping; and underground electrical 
services. 

2. Furnish location data for work related to Project that must be performed by public 
utilities serving Project site. 

C. Acceptance of Conditions:  Examine substrates, areas, and conditions, with Installer or 
Applicator present where indicated, for compliance with requirements for installation tolerances 
and other conditions affecting performance.  Record observations. 

1. Written Report:  Where a written report listing conditions detrimental to performance of 
the Work is required by other Sections, include the following: 

a. Description of the Work. 
b. List of detrimental conditions, including substrates. 
c. List of unacceptable installation tolerances. 
d. Recommended corrections. 

2. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers. 

3. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation. 

4. Examine walls, floors, and roofs for suitable conditions where products and systems are 
to be installed. 

5. Proceed with installation only after unsatisfactory conditions have been corrected.  
Proceeding with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Existing Utility Information:  Furnish information to local utility that is necessary to adjust, 
move, or relocate existing utility structures, utility poles, lines, services, or other utility 
appurtenances located in or affected by construction.  Coordinate with authorities having 
jurisdiction. 

B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 
measurements before installing each product.  Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
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fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

C. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 
clarification of the Contract Documents, submit a request for information to Architect.  Include 
a detailed description of problem encountered, together with recommendations for changing the 
Contract Documents.  Submit requests on CSI Form 13.2A, "Request for Interpretation." 

3.3 CONSTRUCTION LAYOUT 

A. Verification:  Before proceeding to lay out the Work, verify layout information shown on 
Drawings, in relation to the property survey and existing benchmarks.  If discrepancies are 
discovered, notify Architect promptly. 

B. Site Improvements:  Locate and lay out site improvements, including pavements, grading, fill 
and topsoil placement, utility slopes, and invert elevations. 

C. Building Lines and Levels:  Locate and lay out control lines and levels for foundations 
including those required for mechanical and electrical work.  Transfer survey markings and 
elevations for use with control lines and levels.  Level foundations from two or more locations. 

D. Record Log:  Maintain a log of layout control work.  Record deviations from required lines and 
levels.  Include beginning and ending dates and times of surveys, weather conditions, name and 
duty of each survey party member, and types of instruments and tapes used.  Make the log 
available for reference by Architect. 

3.4 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated. 
4. Maintain minimum headroom clearance of 8 feet (2.4 m) in spaces without a suspended 

ceiling. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  
Maintain conditions required for product performance until Substantial Completion. 
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D. Conduct construction operations so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy. 

E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

F. Templates:  Obtain and distribute to the parties involved templates for work specified to be 
factory prepared and field installed.  Check Shop Drawings of other work to confirm that 
adequate provisions are made for locating and installing products to comply with indicated 
requirements. 

G. Anchors and Fasteners:  Provide anchors and fasteners as required to anchor each component 
securely in place, accurately located and aligned with other portions of the Work. 

1. Mounting Heights:  Where mounting heights are not indicated, mount components at 
heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and 
items with integral anchors, that are to be embedded in concrete or masonry.  Deliver 
such items to Project site in time for installation. 

H. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, 
arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints. 

I. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered 
hazardous. 

3.5 OWNER-INSTALLED PRODUCTS 

A. Site Access:  Provide access to Project site for Owner's construction forces. 

B. Coordination:  Coordinate construction and operations of the Work with work performed by 
Owner's construction forces. 

1. Construction Schedule:  Inform Owner of Contractor's preferred construction schedule 
for Owner's portion of the Work.  Adjust construction schedule based on a mutually 
agreeable timetable.  Notify Owner if changes to schedule are required due to differences 
in actual construction progress. 

2. Preinstallation Conferences:  Include Owner's construction forces at preinstallation 
conferences covering portions of the Work that are to receive Owner's work.  Attend 
preinstallation conferences conducted by Owner's construction forces if portions of the 
Work depend on Owner's construction. 
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3.6 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Coordinate 
progress cleaning for joint-use areas where more than one installer has worked.  Enforce 
requirements strictly.  Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold materials more than 7 days during normal weather or 3 days if the 
temperature is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other waste.  
Mark containers appropriately and dispose of legally, according to regulations. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended.  If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure 
freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal:  Burying or burning waste materials on-site will not be permitted.  Washing 
waste materials down sewers or into waterways will not be permitted. 

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period.  Adjust and lubricate operable components to ensure 
operability without damaging effects. 

J. Limiting Exposures:  Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise 
deleterious exposure during the construction period. 
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3.7 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation.  Remove 
malfunctioning units, replace with new units, and retest. 

B. Adjust operating components for proper operation without binding.  Adjust equipment for 
proper operation. 

C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  
Replace damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service:  If a factory-authorized service representative is required to 
inspect field-assembled components and equipment installation, comply with qualification 
requirements in Division 1 Section "Quality Requirements." 

3.8 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 
or deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

3.9 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes.  
Comply with requirements in Division 1 Section "Cutting and Patching." 

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up 
with matching materials, and properly adjusting operating equipment. 

B. Restore permanent facilities used during construction to their specified condition. 

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 
without visible evidence of repair. 

D. Repair components that do not operate properly.  Remove and replace operating components 
that cannot be repaired. 

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 

3.10 PROJECT SIGN 

A. Project Sign:  Contractor shall provide a project sign for the duration of the work as follows. 

1. Size of sign: 4’-0”high  x  4’-0”wide 
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2. Mounting & Material:, ¾” Plywood or composite material panel mounted on (2) 4x4 
pressure treated post in concrete footings. See graphic drawing at the end of this section. 

3. Location:  Within the activity area as selected by the owner or architect. 

4. Sign Information:  Digital information will be provided to the signage vendor for 
fabrication of the sign panel by the Architect.  Sign shall be produced in full color. See 
section 015000 for sign detail drawings. 

 

END OF SECTION 017000 
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SECTION 017419 –CONSTRUCTION WASTE MANAGEMENT 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for construction waste 
management. 

1.2 DEFINITIONS 

A. Construction, Demolition, and Land clearing (CDL) Waste: Includes all non-hazardous solid 
wastes resulting from construction, remodeling, alterations, repair, demolition and land clearing. 
Includes material that is recycled, reused, salvaged or disposed as garbage. 

B. Salvage: Recovery of materials for on-site reuse, sale or donation to a third party. 

C. Reuse: Making use of a material without altering its form. Materials can be reused on-site or 
reused on other projects off-site. Examples include, but are not limited to the following: 
Crushing or grinding of concrete for use as sub-base material. Chipping of land clearing debris 
for use as mulch. 

D. Recycling: The process of sorting, cleaning, treating, and reconstituting materials for the 
purpose of using the material in the manufacture of a new product. 

E. Source-Separated CDL Recycling: The process of separating recyclable materials in separate 
containers as they are generated on the job-site. The separated materials are hauled directly to a 
recycling facility or transfer station. 

F. Co-mingled CDL Recycling: The process of collecting mixed recyclable materials in one 
container on-site. The container is taken to a material recovery facility where materials are 
separated for recycling. 

G. Approved Recycling Facility: Any of the following: 

1. A facility that can legally accept CDL waste materials for the purpose of processing the 
materials into an altered form for the manufacture of a new product. 

2. Material Recovery Facility: A general term used to describe a waste-sorting facility. 
Mechanical, hand-separation, or a combination of both procedures, are used to recover 
recyclable materials. 

1.3 SUBMITTALS 

A. Contractor shall develop a Waste Management Plan: Submit 3 copies of plan within 14 days of 
date established for the Notice to Proceed. 

B. Contractor shall provide Waste Management Report: Concurrent with each Application for 
Payment, submit 3 copies of report. 
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1.4 PERFORMANCE REQUIREMENTS 

A. General: Divert a minimum of 75% CDL waste, by weight, from the landfill by one, or a 
combination of the following activities: 

1. Salvage. 
2. Reuse. 
3. Source-Separated CDL Recycling. 
4. Co-mingled CDL Recycling. 

B. CDL waste materials that can be salvaged, reused or recycled include, but are not limited to, the 
following: 

1. Acoustical ceiling tiles.  
2. Asphalt.  
3. Asphalt shingles.   
4. Cardboard packaging.  
5. Carpet and carpet pad.  
6. Concrete.  
7. Drywall.  
8. Fluorescent lights and ballasts. 
9. Land clearing debris (vegetation, stumpage, dirt).   
10. Metals.  
11. Paint (through hazardous waste outlets).  
12. Wood.  
13. Plastic film (sheeting, shrink wrap, packaging).   
14. Window glass.  
15. Wood.  
16. Field office waste, including office paper, aluminum cans, glass, plastic, and office 

cardboard. 

1.5 QUALITY ASSURANCE 

A. Waste Management Coordinator Qualifications: Experienced firm, with a record of successful 
waste management coordination of projects with similar requirements, that employs a LEED 
Accredited Professional, certified by the USGBC as waste management coordinator. 

B. Refrigerant Recovery Technician Qualifications: Certified by EPA-approved certification 
program. 

C. Regulatory Requirements: Conduct construction waste management activities in accordance 
with hauling and disposal regulations of all authorities having jurisdiction and all other 
applicable laws and ordinances. 

D. Preconstruction Conference: Schedule and conduct meeting at Project site prior to construction 
activities. 

1. Attendees: Inform the following individuals, whose presence is required, of date and time 
of meeting. 
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a. Owner.   
b. Architect.   
c. Contractor's superintendent.   
d. Major subcontractors.   
e. Waste Management Coordinator.  
f. Other concerned parties 

2. Agenda Items: Review methods and procedures related to waste management including, 
but not limited to, the following: 

a. Review and discuss waste management plan including responsibilities of Waste 
Management Coordinator. 

b. Review requirements for documenting quantities of each type of waste and its 
disposition. 

c. Review and finalize procedures for materials separation and verify availability of 
containers and bins needed to avoid delays. 

d. Review procedures for periodic waste collection and transportation to recycling 
and disposal facilities. 

e. Review waste management requirements for each trade. 

3. Minutes: Record discussion. Distribute meeting minutes to all participants.  Note: If there 
is a Project Architect, they will perform this role. 

1.6 WASTE MANAGEMENT PLAN – Contractor shall develop and document the following: 

A. Develop a plan to meet the requirements listed in this section at a minimum. Plan shall consist 
of waste identification, waste reduction plan and cost/revenue analysis. Distinguish between 
demolition and construction waste. Indicate quantities by weight throughout the plan. 

B. Indicate anticipated types and quantities of demolition, site-cleaning and construction waste 
generated by the project. List all assumptions made for the quantities estimates. 

C. List each type of waste and whether it will be salvaged, recycled, or disposed of in an landfill. 
The plan should include the following information: 

1. Types and estimated quantities, by weight, of CDL waste expected to be generated during 
demolition and construction. 

2. Proposed methods for CDL waste salvage, reuse, recycling and disposal during 
demolition including, but not limited to, one or more of the following: 

a. Contracting with a deconstruction specialist to salvage materials generated. 
b. Selective salvage as part of demolition contractor’s work. 
c. Reuse of materials on-site or sale or donation to a third party. 

3. Proposed methods for salvage, reuse, recycling and disposal during construction 
including, but not limited to, one or more of the following: 

a. Requiring subcontractors to take their CDL waste to a recycling facility; 
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b. Contracting with a recycling hauler to haul recyclable CDL waste to an approved 
recycling or material recovery facility; 

c. Processing and reusing materials on-site and  
d. Self-hauling to a recycling or material recovery facility. 

4. Name of recycling or material recovery facility receiving the CDL wastes. 

5. Handling and Transportation Procedures: Include method that will be used for separating 
recyclable waste including sizes of containers, container labeling, and designated location 
on project site where materials separation will be located. 

PART 2 - PRODUCTS (not used) 

PART 3 - EXECUTION 

3.1 CONSTRUCTION WASTE MANAGEMENT, GENERAL 

A. Provide containers for CDL waste that is to be recycled clearly labeled as such with a list of 
acceptable and unacceptable materials. The list of acceptable materials must be the same as the 
materials recycled at the receiving material recovery facility or recycling processor. 

B. The collection containers for recyclable CDL waste must contain no more than 10% non-
recyclable material, by volume. 

C. Provide containers for CDL waste that is disposed in a landfill clearly labeled as such. 

D. Use detailed material estimates to reduce risk of unplanned and potentially wasteful cuts. 

E. To the greatest extent possible, include in material purchasing agreements a waste reduction 
provision requesting that materials and equipment be delivered in packaging made of recyclable 
material, that they reduce the amount of packaging, that packaging be taken back for reuse or 
recycling, and to take back all unused product. Insure that subcontractors require the same 
provisions in their purchase agreements. 

F. Conduct regular visual inspections of dumpsters and recycling bins to remove contaminants. 
 

3.2 SOURCE SEPARATION. 

A. General: Contractor shall separate recyclable materials from CDL waste to the maximum extent 
possible.  Separate recyclable materials by type. 

1. Provide containers, clearly labeled, by type of separated materials or provide other 
storage method for managing recyclable materials until they are removed from Project 
site. 

2. Stockpile processed materials on-site without intermixing with other materials. Place, 
grade, and shape stockpiles to drain surface water and to minimize pest attraction. Cover 
to prevent windblown dust. 
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3. Stockpile materials away from demolition area. Do not store within drip line of remaining 
trees. 

4. Store components off the ground and protect from weather. 

3.3 CO-MINGLED RECYCLING 

A. General: Do not put CDL waste that will be disposed in a landfill into a co-mingled CDL waste 
recycling container. 

3.4 REMOVAL OF CONSTRUCTION WASTE MATERIALS 

A. Remove CDL waste materials from project site on a regular basis. Do not allow CDL waste to 
accumulate on-site. 

B. Transport CDL waste materials off Owner's property and legally dispose of them. 

C. Burning of CDL waste is not permitted. 
 

END OF SECTION 017419 
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WASTE MANAGEMENT PROGRESS REPORT 

MATERIAL 

CATEGORY 

DISPOSED IN 

MUNICIPAL SOLID 

WASTE LANDFILL 

DIVERTED FROM LANDFILL BY 

RECYCLING, SALVAGE OR REUSE 

  RECYCLED SALVAGED REUSED 

Asphalt     

Cardboard 
Packaging 

    

Land Clearing 
Debris 
(vegetation, 
stumpage, dirt) 

    

Metals     

Wood     

Plastic Film 
(sheeting, shrink 
wrap, packaging) 

    

Field Office 
Waste (office 
paper, aluminum 
cans Glass, 
plastic, coffee 
cardboard) 

    

Other     

Other     
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for contract closeout, 
including, but not limited to, the following: 

1. Inspection procedures. 
2. Project Record Documents. 
3. Operation and maintenance manuals. 
4. Warranties. 
5. Instruction of Owner's personnel. 
6. Final cleaning. 

B. Related Sections include the following: 

1. Division 1 Section "Payment Procedures" for requirements for Applications for Payment 
for Substantial and Final Completion. 

2. Division 1 Section "Project Record Documents" for submitting Record Drawings, Record 
Specifications, and Record Product Data. 

3. Divisions 02 through 32 Sections for specific closeout and special cleaning requirements 
for the Work in those Sections. 

1.3 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial 
Completion, complete the following.  List items below that are incomplete in request. 

1. Prepare a list of items to be completed and corrected (punch list), the value of items on 
the list, and reasons why the Work is not complete. 

2. Advise Owner of pending insurance changeover requirements. 
3. Submit specific warranties, workmanship bonds, maintenance service agreements, final 

certifications, and similar documents. 
4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to 

services and utilities.  Include occupancy permits, operating certificates, and similar 
releases. 

5. Prepare and submit Project Record Documents, operation and maintenance manuals, 
damage or settlement surveys, and similar final record information. 

6. Deliver tools, spare parts, extra materials, and similar items to location designated by 
Owner.  Label with manufacturer's name and model number where applicable. 
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7. Complete startup testing of systems. 
8. Submit test/adjust/balance records. 
9. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
10. Advise Owner of changeover in heat and other utilities. 
11. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 
12. Complete final cleaning requirements, including touchup painting. 
13. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of 
request, Architect will either proceed with inspection or notify Contractor of unfulfilled 
requirements.  Architect will prepare the Certificate of Substantial Completion after inspection 
or will notify Contractor of items, either on Contractor's list or additional items identified by 
Architect, that must be completed or corrected before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for Final 
Completion. 

1.4 FINAL COMPLETION 

A. Preliminary Procedures:  Before requesting final inspection for determining date of Final 
Completion, complete the following: 

1. Submit a final Application for Payment according to Division 1 Section "Payment 
Procedures." 

2. Submit certified copy of Architect's Substantial Completion inspection list of items to be 
completed or corrected (punch list), endorsed and dated by Architect.  The certified copy 
of the list shall state that each item has been completed or otherwise resolved for 
acceptance. 

3. Submit evidence of final, continuing insurance coverage complying with insurance 
requirements. 

4. Submit pest-control final inspection report and warranty. 
5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems.  Submit demonstration and training videotapes. 

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor 
of construction that must be completed or corrected before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 
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1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Preparation:  Submit three copies of list.  Include name and identification of each space and area 
affected by construction operations for incomplete items and items needing correction 
including, if necessary, areas disturbed by Contractor that are outside the limits of construction.   

1. Organize list of spaces in sequential order, starting with exterior areas first and 
proceeding from lowest floor to highest floor. 

2. Organize items applying to each space by major element, including categories for ceiling, 
individual walls, floors, equipment, and building systems. 

3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Page number. 

1.6 PROJECT RECORD DOCUMENTS 

A. General:  Do not use Project Record Documents for construction purposes.  Protect Project 
Record Documents from deterioration and loss.  Provide access to Project Record Documents 
for Architect's reference during normal working hours. 

B. Record Drawings:  Maintain and submit one original set of blue- or black-line white prints  with 
two copies of Contract Drawings and Shop Drawings. 

1. Mark Record Prints to show the actual installation where installation varies from that 
shown originally.  Require individual or entity who obtained record data, whether 
individual or entity is Installer, subcontractor, or similar entity, to prepare the marked-up 
Record Prints. 

a. Give particular attention to information on concealed elements that cannot be 
readily identified and recorded later. 

b. Accurately record information in an understandable drawing technique. 
c. Record data as soon as possible after obtaining it.  Record and check the markup 

before enclosing concealed installations. 
d. Mark Contract Drawings or Shop Drawings, whichever is most capable of showing 

actual physical conditions, completely and accurately.  Where Shop Drawings are 
marked, show cross-reference on Contract Drawings. 

2. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 
between changes for different categories of the Work at the same location. 

3. Mark important additional information that was either shown schematically or omitted 
from original Drawings. 
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4. Note Construction Change Directive numbers, Change Order numbers, alternate 
numbers, and similar identification where applicable. 

5. Identify and date each Record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location.  Organize into manageable sets; bind each set with 
durable paper cover sheets.  Include identification on cover sheets. 

C. Record Specifications:  Submit one copy of Project's Specifications, including addenda and 
contract modifications.  Mark copy to indicate the actual product installation where installation 
varies from that indicated in Specifications, addenda, and contract modifications. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and 
equipment furnished, including substitutions and product options selected. 

3. Note related Change Orders, Record Drawings, and Product Data, where applicable. 

D. Record Product Data:  Submit three copies of each Product Data submittal.  Mark one set to 
indicate the actual product installation where installation varies substantially from that indicated 
in Product Data. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer's written instructions for installation. 

3. Note related Change Orders, Record Drawings, and Record Specifications, where 
applicable. 

E. Miscellaneous Record Submittals:  Assemble miscellaneous records required by other 
Specification Sections for miscellaneous record keeping and submittal in connection with actual 
performance of the Work.  Bind or file miscellaneous records and identify each, ready for 
continued use and reference. 

1.7 OPERATION AND MAINTENANCE MANUALS 

A. Assemble three complete sets of operation and maintenance data indicating the operation and 
maintenance of each system, subsystem, and piece of equipment not part of a system.  Include 
operation and maintenance data required in individual Specification Sections and as follows: 

1. Maintenance Data: 

a. Manufacturer's information, including list of spare parts. 
b. Name, address, and telephone number of Installer or supplier. 
c. Maintenance procedures. 
d. Maintenance and service schedules for preventive and routine maintenance. 
e. Maintenance record forms. 
f. Sources of spare parts and maintenance materials. 
g. Copies of maintenance service agreements. 
h. Copies of warranties and bonds. 
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B. Organize operation and maintenance manuals into suitable sets of manageable size.  Bind and 
index data in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in thickness necessary to 
accommodate contents, with pocket inside the covers to receive folded oversized sheets.  
Identify each binder on front and spine with the printed title "OPERATION AND 
MAINTENANCE MANUAL," Project name, and subject matter of contents. 

1.8 WARRANTIES 

A. Submittal Time:  Submit written warranties on request of Architect for designated portions of 
the Work where commencement of warranties other than date of Substantial Completion is 
indicated. 

B. Organize warranty documents into an orderly sequence based on the table of contents of the 
Project Manual. 

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 
paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 
tab to identify the product or installation.  Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor. 

C. Provide additional copies of each warranty to include in each operation and maintenance 
manual. 

 
PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations. 
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B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program.  Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and other 
foreign substances. Provide a magnetic sweep of all areas around the building to 
retrieve stray nails, screws and other fasteners or metal shards. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other 
foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 

e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 
free of stains, films, and similar foreign substances.  Avoid disturbing natural 
weathering of exterior surfaces.  Restore reflective surfaces to their original 
condition. 

f. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

g. Sweep concrete floors broom clean in unoccupied spaces. 
h. Clean transparent materials, including glass in doors and windows.  Remove 

glazing compounds and other noticeable, vision-obscuring materials.  Replace 
chipped or broken glass and other damaged transparent materials.   

i. Remove labels that are not permanent. 
j. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  

Replace finishes and surfaces that cannot be satisfactorily repaired or restored or 
that already show evidence of repair or restoration. 

1) Do not paint over "UL" and similar labels, including mechanical and 
electrical nameplates. 

k. Wipe surfaces of mechanical and electrical equipment, and similar equipment.  
Remove excess lubrication, paint and mortar droppings, and other foreign 
substances. 

C. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or 
excess materials on Owner's property.  Do not discharge volatile, harmful, or dangerous 
materials into drainage systems.  Remove waste materials from Project site and dispose of 
lawfully. 

 
END OF SECTION 017700 



CANNOT B
E U

SED FOR B
ID

DIN
G.

Delaware Veterans Home 
SIDEWALK IMPROVEMENTS March 4, 2013 
Project Manual BHH Project No. 8196.04-11 
 
 

PROJECT RECORD DOCUMENTS 017839 - 1 

SECTION 017839 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for Project Record 
Documents, including the following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 

B. Related Sections include but are not limited to the following: 

1. Division 1 Section "Closeout Procedures" for general closeout procedures and 
maintenance manual requirements. 

2. Division 1 Section "Operation and Maintenance Data" for operation and maintenance 
manual requirements. 

3. Divisions 02 through 49 Sections for specific requirements for project record documents of the 
Work in those Sections. 

1.3 SUBMITTALS 

A. Record Drawings:  Comply with the following: 

1. Number of Copies:  Submit copies of Record Drawings as follows: 
 

a. Final Submittal:  Submit three sets of marked-up Record Prints.  Print each 
Drawing, whether or not changes and additional information were recorded. 

B. Record Specifications:  Submit three copies of Project's Specifications, including addenda and 
contract modifications. 

C. Record Product Data:  Submit three copies of each Product Data submittal. 
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017839-2  PROJECT RECORD DOCUMENTS 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one set of blue- or black-line white prints of the Contract Drawings 
and Shop Drawings. 

1. Preparation:  Mark Record Prints to show the actual installation where installation varies 
from that shown originally.  Require individual or entity who obtained record data, 
whether individual or entity is Installer, subcontractor, or similar entity, to prepare the 
marked-up Record Prints. 

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Accurately record information in an understandable drawing technique. 
c. Record data as soon as possible after obtaining it.  Record and check the markup 

before enclosing concealed installations. 

2. Content:  Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Depths of foundations below first floor. 
d. Locations and depths of underground utilities. 
e. Revisions to routing of piping and conduits. 
f. Revisions to electrical circuitry. 
g. Actual equipment locations. 
h. Duct size and routing. 
i. Locations of concealed internal utilities. 
j. Changes made by Change Order or Construction Change Directive. 
k. Changes made following Architect's written orders. 
l. Details not on the original Contract Drawings. 
m. Field records for variable and concealed conditions. 
n. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings or Shop Drawings, whichever is most capable of showing 
actual physical conditions, completely and accurately.  If Shop Drawings are marked, 
show cross-reference on the Contract Drawings. 

4. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 
between changes for different categories of the Work at the same location. 

5. Mark important additional information that was either shown schematically or omitted 
from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 
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PROJECT RECORD DOCUMENTS 017839 - 3 

B. Format:  Identify and date each Record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints:  Organize Record Prints and newly prepared Record Drawings into 
manageable sets.  Bind each set with durable paper cover sheets.  Include identification 
on cover sheets. 

2.2 RECORD SPECIFICATIONS 

A. Preparation:  Mark Specifications to indicate the actual product installation where installation 
varies from that indicated in Specifications, addenda, and contract modifications. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and 
equipment furnished, including substitutions and product options selected. 

3. Record the name of the manufacturer, supplier, Installer, and other information necessary 
to provide a record of selections made. 

4. For each principal product, indicate whether Record Product Data has been submitted in 
operation and maintenance manuals instead of submitted as Record Product Data. 

5. Note related Change Orders, Record Drawings, and Product Data where applicable. 

2.3 RECORD PRODUCT DATA 

A. Preparation:  Mark Product Data to indicate the actual product installation where installation 
varies substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer's written instructions for installation. 

3. Note related Change Orders, Record Drawings, and Product Data where applicable. 

2.4 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for miscellaneous 
record keeping and submittal in connection with actual performance of the Work.  Bind or file 
miscellaneous records and identify each, ready for continued use and reference. 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 
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017839-4  PROJECT RECORD DOCUMENTS 

A. Recording:  Maintain one copy of each submittal during the construction period for Project 
Record Document purposes.  Post changes and modifications to Project Record Documents as 
they occur; do not wait until the end of Project. 

B. Maintenance of Record Documents and Samples:  Store Record Documents and Samples in the 
field office apart from the Contract Documents used for construction.  Do not use Project 
Record Documents for construction purposes.  Maintain Record Documents in good order and 
in a clean, dry, legible condition, protected from deterioration and loss.  Provide access to 
Project Record Documents for Architect's reference during normal working hours. 

 

 

END OF SECTION 017839 
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