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SECTION 00 01 10 
 

TABLE OF CONTENTS 
 
A. Specifications for this project are arranged in accordance with the Construction Specification Institute 

numbering system and format.  Section numbering is discontinuous and all numbers not appearing in 
the Table of Contents are not used for this Project. 

 
B. DOCUMENTS BOUND HEREWITH 
 
DIVISION 00    PROCUREMENT AND CONTRACT REQUIREMENTS 
Section 
INTRODUCTORY INFORMATION 
00 01 01  Project Title Page 
00 01 10  Table of Contents 
00 01 15  List of Drawing Sheets 
PROCUREMENT REQUIREMENTS 
00 11 13  Advertisement for Bids 
00 21 13  Instructions to Bidders 
00 41 13  Bid Form 
00 43 13  Bid Bond 
CONTRACTING REQUIREMENTS 
00 52 13  Standard Form of Agreement Between Owner and Contractor 
   (Sample AIA A101) 
00 54 13  Supplement to Agreement Between Owner and Contractor 
   (AIA A101-2007) 
00 61 13.13  Performance Bond 
00 61 13.16  Payment Bond 
00 62 76  Application and Certificate for Payment Forms 
   (Sample AIA G702 & G703) 
00 72 13  General Conditions of the Contract for Construction 
   (Sample AIA A201) 
00 73 13  Supplementary General Conditions  
00 73 43  Wage Rate Requirements 
00 73 46  Wage Rate Schedule 
00 81 13  General Requirements 
00 81 14  Employee Drug Testing Forms 
   (Sample Drug Testing Forms)  
 
DIVISION 01  GENERAL REQUIREMENTS 
Section 
01 11 00  Summary of the Work 
01 21 00  Allowances 
   - Allowance Access Authorization 
01 23 00  Alternates 
01 25 00  Substitution Procedures 
01 31 19  Project Meetings 
01 33 23  Shop Drawings, Product Data and Samples 
01 60 00  Product Requirements 
01 66 00  Product Storage and Handling Requirements 
01 74 19  Construction Waste Management and Disposal 
01 77 00  Closeout Procedures 
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DIVISION 02   EXISTING CONDITIONS 
Section 
02 41 19  Selective Demolition 
02 45 00  Cutting and Patching 
 
DIVISION 03   CONCRETE 
   Not Used 
 
DIVISION 04   MASONRY 
   Not Used 
 
DIVISION 06   WOOD, PLASTICS, AND COMPOSITES 

Not Used 
 
DIVISION 07  THERMAL AND MOISTURE PROTECTION 
Section 
07 84 00  Firestopping 
 
DIVISION 08   OPENINGS 
   Not Used 
    
DIVISION 09   FINISHES 
Section 
09 21 16  Gypsum Board Assemblies 
09 65 13  Resilient Base and Accessories 
09 65 19  Resilient Tile Flooring 
09 91 23  Paints and Coatings 
 
DIVISION 14   CONVEYING EQUIPMENT 
Section 
14 21 00  Conveyance Systems 
 
DIVISION 22  PLUMBING 
Section 
22 05 00  Common Work Results for Plumbing 
22 14 29  Sump Pumps 
 
DIVISION 23  HEATING, VENTILATING AND AIR CONDITIONING 
Section 
23 05 93  Testing, Adjusting, and Balancing for HVAC 
23 09 23  Direct Digital Control (DDC) System for HVAC 
23 31 00  HVAC Ducts and Casings 
23 34 23  HVAC Power Ventilators 
  
DIVISION 26  ELECTRIC 
Section 
26 04 99  Common Work Requirements for Electrical 
26 05 19  Low-Voltage Power Conductors 
26 05 26  Grounding and Bonding for Electrical Systems 
26 05 33  Raceways and Boxes for Electrical Systems 
26 05 53  Identification for Electrical Systems 
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26 28 16  Enclosed Switches, Circuit Breakers and VFD’s 
26 51 19  Interior LED Lighting 
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SECTION 00 11 13 
 

ADVERTISEMENT FOR BIDS 
 
Sealed bids for OMB/DFM Contract No. MC3501000038 – Holloway Campus – Debnam Building 
– Elevator Upgrades will be received by the State of Delaware, Office of Management and Budget, 
Division of Facilities Management, in the reception area of the Facilities Management Office in the 
Thomas Collins Building, 540 S. DuPont Highway, Suite 1 (Third Floor), Dover, DE 19901 until ___ 
p.m. local time on _________,       _______ 2018, at which time they will be publicly opened and read 
aloud in the Conference Room.  Bidder bears the risk of late delivery.  Any bids received after the stated 
time will be returned unopened.  
 
Project involves upgrading components of an existing three-story hydraulic operated passenger/service 
elevator at the Carvel Building at the Herman Holloway Campus in New Castle, Delaware.  The scope 
of work also includes all related architectural, mechanical, electrical and other appurtenances as 
indicated in the bid documents. 
 
A MANDATORY Pre-Bid Meeting will be held on __________, ________, 2018, at ____ a.m. at the 
Administration Building Annex of the Holloway Campus, 1901 N. DuPont Highway, New Castle, 
Delaware, for the purpose of establishing the list of subcontractors and to answer questions.  
Representatives of each party to any Joint Venture must attend this meeting.  ATTENDANCE OF 
THIS MEETING IS A PREREQUISITE FOR BIDDING ON THIS CONTRACT. 
 
Sealed bids shall be addressed to the Division of Facilities Management, 540 S. DuPont Highway, Suite 
1 (Third Floor), Dover, DE 19901.  The outer envelope should clearly indicate: "OMB/DFM 
CONTRACT NO. MC3501000038 – HOLLOWAY CAMPUS – DEBNAM BUILDING – 
ELEVATOR UPGRADES – SEALED BID - DO NOT OPEN."  
 
Contract documents may be obtained at the office of Davis, Bowen & Friedel, Inc., 1 Park Avenue, 
Milford, DE 19963, phone (302) 424-1441, upon receipt of $75.00 per set/non-refundable.  Checks are 
to be made payable to “Davis, Bowen & Friedel, Inc.” 
 
Construction documents will be available for review at the following locations:  Davis, Bowen & 
Friedel, Inc.; Associated Builders & Contractors; Delaware Contractors Association.  
 
Bidders will not be subject to discrimination on the basis of race, creed, color, sex, sexual orientation, gender 
identity or national origin in consideration of this award, and Minority Business Enterprises, Disadvantaged 
Business Enterprises, Women-Owned Business Enterprises and Veteran-Owned Business Enterprises will 
be afforded full opportunity to submit bids on this contract.  Each bid must be accompanied by a bid security 
equivalent to ten percent of the bid amount and all additive alternates.  The successful bidder must post a 
performance bond and payment bond in a sum equal to 100 percent of the contract price upon execution of 
the contract.  The Owner reserves the right to reject any or all bids and to waive any informalities therein.  
The Owner may extend the time and place for the opening of the bids from that described in the 
advertisement, with not less than two calendar days notice by certified delivery, facsimile machine or other 
electronic means to those bidders receiving plans. 
 

END OF ADVERTISEMENT FOR BIDS
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INSTRUCTIONS TO BIDDERS 
(State of Delaware Front End Documents – 2017) 
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ARTICLE 1: GENERAL 
 
1.1  DEFINITIONS 
 
1.1.1 Whenever the following terms are used, their intent and meaning shall be interpreted as 

follows: 
 
1.2   STATE:  The State of Delaware. 
 
1.3  AGENCY:  Contracting State Agency as noted on cover sheet. 
 
1.4  DESIGNATED OFFICIAL:  The agent authorized to act for the Agency. 
 
1.5 BIDDING DOCUMENTS:  Bidding Documents include the Bidding Requirements and the 

proposed Contract Documents.  The Bidding Requirements consist of the Advertisement for 
Bid, Invitation to Bid, Instructions to Bidders, Supplementary Instructions to Bidders (if 
any), General Conditions, Supplementary General Conditions, General Requirements, 
Special Provisions (if any), the Bid Form (including the Non-collusion Statement), and other 
sample bidding and contract forms.  The proposed Contract Documents consist of the form of 
Agreement between the Owner and Contractor, as well as the Drawings, Specifications 
(Project Manual) and all Addenda issued prior to execution of the Contract. 

 
1.6 CONTRACT DOCUMENTS:  The Contract Documents consist of the, Instructions to 

Bidders, Supplementary Instructions to Bidders (if any), General Conditions, Supplementary 
General Conditions, General Requirements, Special Provisions (if any), the form of 
agreement between the Owner and the Contractor, Drawings (if any), Specifications (Project 
Manual), and all addenda. 

 
1.7 AGREEMENT:  The form of the Agreement shall be AIA Document A101, Standard Form 

of Agreement between Owner and Contractor where the basis of payment is a 
STIPULATED SUM.  In the case of conflict between the instructions contained therein and 
the General Requirements herein, these General Requirements shall prevail. 

 
1.8 GENERAL REQUIREMENTS (or CONDITIONS):  General Requirements (or conditions) 

are instructions pertaining to the Bidding Documents and to contracts in general.  They 
contain, in summary, requirements of laws of the State; policies of the Agency and 
instructions to bidders. 

 
1.9 SPECIAL PROVISIONS:  Special Provisions are specific conditions or requirements 

peculiar to the bidding documents and to the contract under consideration and are 
supplemental to the General Requirements.  Should the Special Provisions conflict with the 
General Requirements, the Special Provisions shall prevail. 

 
1.10 ADDENDA:  Written or graphic instruments issued by the Owner/Architect prior to the 

execution of the contract which modify or interpret the Bidding Documents by additions, 
deletions, clarifications or corrections. 

 

NOT FOR B
ID

DIN
G P

URPOSES



Holloway Campus Debnam Building Elevator Upgrades 
 MC3501000038 
   
 

0586B035.Z02 Instructions to Bidders / 00 21 13 
 Page 3 

1.11 BIDDER OR VENDOR:  A person or entity who formally submits a Bid for the material or 
Work contemplated, acting directly or through a duly authorized representative who meets 
the requirements set forth in the Bidding Documents. 

 
1.12 SUB-BIDDER:  A person or entity who submits a Bid to a Bidder for materials or labor, or 

both for a portion of the Work. 
 
1.13 BID:  A complete and properly executed proposal to do the Work for the sums stipulated 

therein, submitted in accordance with the Bidding Documents. 
 
1.14 BASE BID:  The sum stated in the Bid for which the Bidder offers to perform the Work 

described in the Bidding Documents as the base, to which Work may be added or from 
which Work may be deleted for sums stated in Alternate Bids (if any are required to be stated 
in the bid). 

 
1.15 ALTERNATE BID (or ALTERNATE):  An amount stated in the Bid, where applicable, to 

be added to or deducted from the amount of the Base Bid if the corresponding change in the 
Work, as described in the Bidding Documents is accepted. 

 
1.16 UNIT PRICE:  An amount stated in the Bid, where applicable, as a price per unit of 

measurement for materials, equipment or services or a portion of the Work as described in 
the Bidding Documents. 

 
1.17 SURETY:  The corporate body which is bound with and for the Contract, or which is liable, 

and which engages to be responsible for the Contractor's payments of all debts pertaining to 
and for his acceptable performance of the Work for which he has contracted. 

 
1.18 BIDDER'S DEPOSIT:  The security designated in the Bid to be furnished by the Bidder as a 

guaranty of good faith to enter into a contract with the Agency if the Work to be performed 
or the material or equipment to be furnished is awarded to him. 

 
1.19 CONTRACT:  The written agreement covering the furnishing and delivery of material or 

work to be performed. 
 
1.20 CONTRACTOR:  Any individual, firm or corporation with whom a contract is made by the 

Agency. 
 
1.21 SUBCONTRACTOR:  An individual, partnership or corporation which has a direct contract 

with a contractor to furnish labor and materials at the job site, or to perform construction 
labor and furnish material in connection with such labor at the job site. 

 
1.22 CONTRACT BOND:  The approved form of security furnished by the contractor and his 

surety as a guaranty of good faith on the part of the contractor to execute the work in 
accordance with the terms of the contract. 

 
 
 
 
 
ARTICLE 2: BIDDER'S REPRESENTATIONS 
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2.1  PRE-BID MEETING 
 
2.1.1 A pre-bid meeting for this project will be held at the time and place designated.  Attendance 

at this meeting is a pre-requisite for submitting a Bid, unless this requirement is specifically 
waived elsewhere in the Bid Documents. 

 
2.2  By submitting a Bid, the Bidder represents that: 
 
2.2.1  The Bidder has read and understands the Bidding Documents and that the Bid is made in 

accordance therewith. 
 
2.2.2 The Bidder has visited the site, become familiar with existing conditions under which the 

Work is to be performed, and has correlated the Bidder’s his personal observations with the 
requirements of the proposed Contract Documents. 

 
2.2.3 The Bid is based upon the materials, equipment, and systems required by the Bidding 

Documents without exception. 
 
2.3  JOINT VENTURE REQUIREMENTS 
 
2.3.1 For Public Works Contracts, each Joint Venturer shall be qualified and capable to complete 

the Work with their own forces. 
 
2.3.2 Included with the Bid submission, and as a requirement to bid, a copy of the executed Joint 

Venture Agreement shall be submitted and signed by all Joint Venturers involved. 
 
2.3.3 All required Bid Bonds, Performance Bonds, Material and Labor Payment Bonds must be 

executed by both Joint Venturers and be placed in both of their names.  
 
2.3.4  All required insurance certificates shall name both Joint Venturers. 
 
2.3.5 Both Joint Venturers shall sign the Bid Form and shall submit a copy of a valid Delaware 

Business License with their Bid. 
 
2.3.6  Both Joint Venturers shall include their Federal E.I. Number with the Bid. 
 
2.3.7 In the event of a mandatory Pre-bid Meeting, each Joint Venturer shall have a representative 

in attendance. 
  
2.3.8 Due to exceptional circumstances and for good cause shown, one or more of these provisions 

may be waived at the discretion of the State. 
 
2.4  ASSIGNMENT OF ANTITRUST CLAIMS 
 
2.4.1 As consideration for the award and execution by the Owner of this contract, the Contractor 

hereby grants, conveys, sells, assigns and transfers to the State of Delaware all of its right, 
title and interests in and to all known or unknown causes of action it presently has or may 
now or hereafter acquire under the antitrust laws of the United States and the State of 
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Delaware, relating to the particular goods or services purchased or acquired by the Owner 
pursuant to this contract. 

 
ARTICLE 3: BIDDING DOCUMENTS 
 
3.1  COPIES OF BID DOCUMENTS 
 
3.1.1 Bidders may obtain complete sets of the Bidding Documents from the 

Architectural/Engineering firm designated in the Advertisement or Invitation to Bid in the 
number and for the deposit sum, if any, stated therein. 

 
3.1.2 Bidders shall use complete sets of Bidding Documents for preparation of Bids.  The issuing 

Agency nor the Architect assumes no responsibility for errors or misinterpretations resulting 
from the use of incomplete sets of Bidding Documents. 

 
3.1.3 Any errors, inconsistencies or omissions discovered shall be reported to the Architect 

immediately. 
 
3.1.4 The Agency and Architect may make copies of the Bidding Documents available on the 

above terms for the purpose of obtaining Bids on the Work.  No license or grant of use is 
conferred by issuance of copies of the Bidding Documents. 

 
3.2  INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 
 
3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and 

with other work being bid concurrently or presently under construction to the extent that it 
relates to the Work for which the Bid is submitted, shall examine the site and local 
conditions, and shall report any errors, inconsistencies, or ambiguities discovered to the 
Architect. 

 
3.2.2 Bidders or Sub-bidders requiring clarification or interpretation of the Bidding Documents 

shall make a written request to the Architect at least seven days prior to the date for receipt of 
Bids.  Interpretations, corrections and changes to the Bidding Documents will be made by 
written Addendum.  Interpretations, corrections, or changes to the Bidding Documents made 
in any other manner shall not be binding. 

 
3.2.3 The apparent silence of the specifications as to any detail, or the apparent omission from it of 

detailed description concerning any point, shall be regarded as meaning that only the best 
commercial practice is to prevail and only material and workmanship of the first quality are 
to be used.  Proof of specification compliance will be the responsibility of the Bidder. 

 
3.2.4 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay 

for all permits, labor, materials, equipment, tools, construction equipment and machinery, 
water, heat, utilities, transportation, and other facilities and services necessary for the proper 
execution and completion of the Work. 

 
 
3.2.5 The Owner will bear the costs for all impact and user fees associated with the project. 
 
3.3  SUBSTITUTIONS  
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3.3.1 The materials, products and equipment described in the Bidding Documents establish a 

standard of quality, required function, dimension, and appearance to be met by any proposed 
substitution.  The specification of a particular manufacturer or model number is not intended 
to be proprietary in any way.  Substitutions of products for those named will be considered, 
providing that the Vendor certifies that the function, quality, and performance characteristics 
of the material offered is equal or superior to that specified.  It shall be the Bidder's 
responsibility to assure that the proposed substitution will not affect the intent of the design, 
and to make any installation modifications required to accommodate the substitution. 

 
3.3.2 Requests for substitutions shall be made in writing to the Architect at least ten days prior to 

the date of the Bid Opening.  Such requests shall include a complete description of the 
proposed substitution, drawings, performance and test data, explanation of required 
installation modifications due the substitution, and any other information necessary for an 
evaluation.  The burden of proof of the merit of the proposed substitution is upon the 
proposer.  The Architect’s decision of approval or disapproval shall be final.  The Architect is 
to notify Owner prior to any approvals. 

 
3.3.3 If the Architect approves a substitution prior to the receipt of Bids, such approval shall be set 

forth in an Addendum.  Approvals made in any other manner shall not be binding. 
 
3.3.4 The Architect shall have no obligation to consider any substitutions after the Contract award. 
 
3.4   ADDENDA 
 
3.4.1 Addenda will be mailed or delivered to all who are known by the Architect to have received 

a complete set of the Bidding Documents. 
 
3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are 

on file for that purpose. 
 
3.4.3 No Addenda will be issued later than 4 days prior to the date for receipt of Bids except an 

Addendum withdrawing the request for Bids or one which extends the time or changes the 
location for the opening of bids. 

 
3.4.4 Each bidder shall ascertain prior to submitting his Bid that they have received all Addenda 

issued, and shall acknowledge their receipt in their Bid in the appropriate space.  Not 
acknowledging an issued Addenda could be grounds for determining a bid to be non-
responsive. 

 
ARTICLE 4: BIDDING PROCEDURES 
 
4.1  PREPARATION OF BIDS 
 
4.1.1 Submit the bids on the Bid Forms included with the Bidding Documents. 
 
4.1.2 Submit the original Bid Form for each bid.  Bid Forms may be removed from the project 

manual for this purpose. 
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4.1.3  Execute all blanks on the Bid Form in a non-erasable medium (typewriter or manually in 
ink). 

 
4.1.4 Where so indicated by the makeup on the Bid Form, express sums in both words and figures, 

in case of discrepancy between the two, the written amount shall govern. 
 
4.1.5 Interlineations, alterations or erasures must be initialed by the signer of the Bid. 
 
4.1.6 BID ALL REQUESTED ALTERNATES AND UNIT PRICES, IF ANY.  If there is no 

change in the Base Bid for an Alternate, enter “No Change”.  The Contractor is responsible 
for verifying that they have received all addenda issued during the bidding period.  Work 
required by Addenda shall automatically become part of the Contract. 

 
4.1.7 Make no additional stipulations on the Bid Form and do not qualify the Bid in any other 

manner. 
 
4.1.8 Each copy of the Bid shall include the legal name of the Bidder and a statement whether the 

Bidder is a sole proprietor, a partnership, a corporation, or any legal entity, and each copy 
shall be signed by the person or persons legally authorized to bind the Bidder to a contract.  
A Bid by a corporation shall further give the state of incorporation and have the corporate 
seal affixed.  A Bid submitted by an agent shall have a current Power of Attorney attached, 
certifying agent's authority to bind the Bidder. 

 
4.1.9 Bidder shall complete the Non-Collusion Statement form included with the Bid Forms and 

include it with their Bid.  
 
4.1.10 In the construction of all Public Works projects for the State of Delaware or any agency 

thereof, preference in employment of laborers, workers or mechanics shall be given to bona 
fide legal citizens of the State who have established citizenship by residence of at least 90 
days in the State. 

 
4.1.11 Each bidder shall include in their bid a copy of a valid Delaware Business License.’ 
 
4.1.12 Each bidder shall include a signed Affidavit for the Bidder certifying compliance with OMB 

Regulation 4104 - “Regulations for the Drug Testing of Contractor and Subcontractor 
Employees Working on “Large Public Works Projects.”  “Large Public Works” is based 
upon the current threshold required for bidding Public Works as set by the Purchasing and 
Contracting Advisory Council. 

 
4.2  BID SECURITY 
 
4.2.1 All bids shall be accompanied by a deposit of either a good and sufficient bond to the agency 

for the benefit of the agency, with corporate surety authorized to do business in this State, the 
form of the bond and the surety to be approved by the agency, or a security of the bidder 
assigned to the agency, for a sum equal to at least 10% of the bid plus all add alternates, or in 
lieu of the bid bond a security deposit in the form of a certified check, bank treasurer’s check, 
cashier’s check, money order, or other prior approved secured deposit assigned to the State.  
The bid bond need not be for a specific sum, but may be stated to be for a sum equal to 10% 
of the bid plus all add alternates to which it relates and not to exceed a certain stated sum, if 
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said sum is equal to at least 10% of the bid.  The Bid Bond form used shall be the standard 
OMB form (attached). 

 
4.2.2 The Agency has the right to retain the bid security of Bidders to whom an award is being 

considered until either a formal contract has been executed and bonds have been furnished or 
the specified time has elapsed so the Bids may be withdrawn or all Bids have been rejected. 

 
4.2.3 In the event of any successful Bidder refusing or neglecting to execute a formal contract and 

bond within 20 days of the awarding of the contract, the bid bond or security deposited by 
the successful bidder shall be forfeited. 

 
4.3  SUBCONTRACTOR LIST 
 
4.3.1 As required by Delaware Code, Title 29, section 6962(d)(10)b, each Bidder shall submit with 

their Bid a completed List of Sub-Contractors included with the Bid Form.  NAME ONLY 
ONE SUBCONTRACTOR FOR EACH TRADE.  A Bid will be considered non-responsive 
unless the completed list is included. 

 
4.3.2 Provide the Name and Address for each listed subcontractor.  Addresses by City, Town or 

Locality, plus State, will be acceptable. 
 
4.3.3 It is the responsibility of the Contractor to ensure that their Subcontractors are in compliance 

with the provisions of this law.  Also, if a Contractor elects to list themselves as a 
Subcontractor for any category, they must specifically name themselves on the Bid Form and 
be able to document their capability to act as Subcontractor in that category in accordance 
with this law. 

 
4.4 EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS   
 
4.4.1 During the performance of this contract, the contractor agrees as follows: 
 

A. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity or 
national origin.  The Contractor will take affirmative action to ensure the applicants 
are employed, and that employees are treated during employment, without regard to 
their race, creed, sex, color, sexual orientation, gender identity or national origin.  
Such action shall include, but not be limited to, the following:  Employment, 
upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship.  The Contractor agrees to post in conspicuous places 
available to employees and applicants for employment notices to be provided by the 
contracting agency setting forth this nondiscrimination clause. 

 
B. The Contractor will, in all solicitations or advertisements for employees placed by or 

on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin."  

 
4.5  PREVAILING WAGE REQUIREMENT 
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4.5.1 Wage Provisions: For renovation and new construction projects whose costs exceed the 
thresholds contained in Delaware Code, Title 29, Section 6960, the minimum wage rates for 
various classes of laborers and mechanics shall be as determined by the Department of Labor, 
Division of Industrial Affairs of the State of Delaware. 

 
4.5.2 The employer shall pay all mechanics and labors employed directly upon the site of work, 

unconditionally and not less often than once a week and without subsequent deduction or 
rebate on any account, the full amounts accrued at time of payment, computed at wage rates 
not less than those stated in the specifications, regardless of any contractual relationship 
which may be alleged to exist between the employer and such laborers and mechanics. 

 
4.5.3 The scale of the wages to be paid shall be posted by the employer in a prominent and easily 

accessible place at the site of the work. 
 
4.5.4 Every contract based upon these specifications shall contain a stipulation that sworn payroll 

information, as required by the Department of Labor, be furnished weekly.  The Department 
of Labor shall keep and maintain the sworn payroll information for a period of 6 months 
from the last day of the work week covered by the payroll. 

 
4.6  SUBMISSION OF BIDS 
 
4.6.1 Enclose the Bid, the Bid Security, and any other documents required to be submitted with the 

Bid in a sealed opaque envelope.  Address the envelope to the party receiving the Bids.  
Identify with the project name, project number, and the Bidder's name and address.  If the 
Bid is sent by mail, enclose the sealed envelope in a separate mailing envelope with the 
notation "BID ENCLOSED" on the face thereof.  The State is not responsible for the opening 
of bids prior to bid opening date and time that are not properly marked. 

 
4.6.2 Deposit Bids at the designated location prior to the time and date for receipt of bids indicated 

in the Advertisement for Bids.  Bids received after the time and date for receipt of bids will 
be marked “LATE BID” and returned. 

 
4.6.3 Bidder assumes full responsibility for timely delivery at location designated for receipt of 

bids. 
 
4.6.4 Oral, telephonic or telegraphic bids are invalid and will not receive consideration. 
 
4.6.5 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of 

Bids, provided that they are then fully in compliance with these Instructions to Bidders. 
 
 
 
4.7  MODIFICATION OR WITHDRAW OF BIDS 
 
4.7.1 Prior to the closing date for receipt of Bids, a Bidder may withdraw a Bid by personal request 

and by showing proper identification to the Architect.  A request for withdraw by letter or 
fax, if the Architect is notified in writing prior to receipt of fax, is acceptable.  A fax directing 
a modification in the bid price will render the Bid informal, causing it to be ineligible for 
consideration of award.  Telephone directives for modification of the bid price shall not be 
permitted and will have no bearing on the submitted proposal in any manner. 
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4.7.2 Bidders submitting Bids that are late shall be notified as soon as practicable and the bid shall 

be returned. 
 
4.7.3   A Bid may not be modified, withdrawn or canceled by the Bidder during a thirty (30) day 

period following the time and date designated for the receipt and opening of Bids, and Bidder 
so agrees in submitting their Bid.  Bids shall be binding for 30 days after the date of the Bid 
opening.   

 
ARTICLE 5: CONSIDERATION OF BIDS 
 
5.1  OPENING/REJECTION OF BIDS 
 
5.1.1 Unless otherwise stated, Bids received on time will be publicly opened and will be read 

aloud.  An abstract of the Bids will be made available to Bidders. 
 
5.1.2 The Agency shall have the right to reject any and all Bids.  A Bid not accompanied by a 

required Bid Security or by other data required by the Bidding Documents, or a Bid which is 
in any way incomplete or irregular is subject to rejection. 

 
5.1.3 If the Bids are rejected, it will be done within thirty (30) calendar day of the Bid opening.  
 
5.2  COMPARISON OF BIDS 
 
5.2.1 After the Bids have been opened and read, the bid prices will be compared and the result of 

such comparisons will be made available to the public.  Comparisons of the Bids may be 
based on the Base Bid plus desired Alternates.  The Agency shall have the right to accept 
Alternates in any order or combination.   

 
5.2.2 The Agency reserves the right to waive technicalities, to reject any or all Bids, or any portion 

thereof, to advertise for new Bids, to proceed to do the Work otherwise, or to abandon the 
Work, if in the judgment of the Agency or its agent(s), it is in the best interest of the State. 

 
5.2.3 An increase or decrease in the quantity for any item is not sufficient grounds for an increase 

or decrease in the Unit Price. 
 
5.2.4 The prices quoted are to be those for which the material will be furnished F.O.B. Job Site and 

include all charges that may be imposed during the period of the Contract. 
 
 
5.2.5 No qualifying letter or statements in or attached to the Bid, or separate discounts will be 

considered in determining the low Bid except as may be otherwise herein noted.  Cash or 
separate discounts should be computed and incorporated into Unit Bid Price(s). 

 
5.3 DISQUALIFICATION OF BIDDERS 
 
5.3.1 An agency shall determine that each Bidder on any Public Works Contract is responsible 

before awarding the Contract.  Factors to be considered in determining the responsibility 
of a Bidder include: 
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A. The Bidder’s financial, physical, personnel or other resources including 
Subcontracts; 

 
B. The Bidder’s record of performance on past public or private construction 

projects, including, but not limited to, defaults and/or final adjudication or 
admission of violations of the Prevailing Wage Laws in Delaware or any other 
state; 

 
C. The Bidder’s written safety plan; 

 
D. Whether the Bidder is qualified legally to contract with the State; 

 
E. Whether the Bidder supplied all necessary information concerning its 

responsibility; and, 
 

F. Any other specific criteria for a particular procurement, which an agency may 
establish; provided however, that, the criteria be set forth in the Invitation to Bid 
and is otherwise in conformity with State and/or Federal law. 

 
5.3.2 If an agency determines that a Bidder is nonresponsive and/or nonresponsible, the 

determination shall be in writing and set forth the basis for the determination.  A copy of 
the determination shall be sent to the affected Bidder within five (5) working days of said 
determination. 

 
5.3.3 In addition, any one or more of the following causes may be considered as sufficient for the 

disqualification of a Bidder and the rejection of their Bid or Bids. 
 
5.3.3.1 More than one Bid for the same Contract from an individual, firm or corporation under the 

same or different names.  
  
5.3.3.2  Evidence of collusion among Bidders. 
 
5.3.3.3  Unsatisfactory performance record as evidenced by past experience. 
 
5.3.3.4 If the Unit Prices are obviously unbalanced either in excess or below reasonable cost analysis 

values. 
 
5.3.3.5 If there are any unauthorized additions, interlineation, conditional or alternate bids or 

irregularities of any kind which may tend to make the Bid incomplete, indefinite or 
ambiguous as to its meaning. 

 
5.3.3.6 If the Bid is not accompanied by the required Bid Security and other data required by the 

Bidding Documents. 
 
5.3.3.7  If any exceptions or qualifications of the Bid are noted on the Bid Form. 
 
5.4  ACCEPTANCE OF BID AND AWARD OF CONTRACT 
 
5.4.1 A formal Contract shall be executed with the successful Bidder within twenty (20) calendar 

days after the award of the Contract. 
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5.4.2 Per Section 6962(d)(13) a., Title 29, Delaware Code, “The contracting agency shall 

award any public works contract within thirty (30) days of the bid opening to the lowest 
responsive and responsible Bidder, unless the Agency elects to award on the basis of best 
value, in which case the election to award on the basis of best value shall be stated in the 
Invitation To Bid.” 

 
5.4.3 Each Bid on any Public Works Contract must be deemed responsive by the Agency to be 

considered for award.  A responsive Bid shall conform in all material respects to the 
requirements and criteria set forth in the Contract Documents and specifications. 

 
5.4.4 The Agency shall have the right to accept Alternates in any order or combination, and to 

determine the low Bidder on the basis of the sum of the Base Bid, plus accepted Alternates. 
 
5.4.5 The successful Bidder shall execute a formal contract, submit the required Insurance 

Certificate, and furnish good and sufficient bonds, unless specifically waived in the General 
Requirements, in accordance with the General Requirement, within twenty (20) days of 
official notice of contract award.  The successful Bidder shall provide, at least two business 
days prior to contract execution, copies of the Employee Drug Testing Program for the 
Bidder and all listed Subcontractors.  Bonds shall be for the benefit of the Agency with surety 
in the amount of 100% of the total contract award.  Said Bonds shall be conditioned upon the 
faithful performance of the contract.  Bonds shall remain in affect for period of one year after 
the date of substantial completion. 

 
5.4.6 If the successful Bidder fails to execute the required Contract, Bond and all required 

information, as aforesaid, within twenty (20) calendar days after the date of official Notice of 
the Award of the Contract, their Bid guaranty shall immediately be taken and become the 
property of the State for the benefit of the Agency as liquidated damages, and not as a 
forfeiture or as a penalty.  Award will then be made to the next lowest qualified Bidder of the 
Work or readvertised, as the Agency may decide. 

 
5.4.7 Each bidder shall supply with its bid its taxpayer identification number (i.e., federal employer 

identification number or social security number) and a copy of its Delaware business license, 
and should the vendor be awarded a contract, such vendor shall provide to the agency the 
taxpayer identification license numbers of such subcontractors.  Such numbers shall be 
provided on the later of the date on which such subcontractor is required to be identified or 
the time the contract is executed.  The successful Bidder shall provide to the agency to which 
it is contracting, within 30 days of entering into such public works contract, copies of all 
Delaware Business licenses of subcontractors and/or independent contractors that will 
perform work for such public works contract.  However, if a subcontractor or independent 
contractor is hired or contracted more than 20 days after the Bidder entered the public works 
contract the Delaware Business license of such subcontractor or independent contractor shall 
be provided to the agency within 10 days of being contracted or hired. 

 
5.4.8 The Bid Security shall be returned to the successful Bidder upon the execution of the formal 

contract.  The Bid Securities of unsuccessful bidders shall be returned within thirty (30) 
calendar days after the opening of the Bids. 

 
ARTICLE 6:  POST-BID INFORMATION 
 

NOT FOR B
ID

DIN
G P

URPOSES



Holloway Campus Debnam Building Elevator Upgrades 
 MC3501000038 
   
 

0586B035.Z02 Instructions to Bidders / 00 21 13 
 Page 13 

6.1 CONTRACTOR’S QUALIFICATION STATEMENT 
 
6.1.1 Bidders to whom award of a Contract is under consideration shall, if requested by the 

Agency, submit a properly executed AIA Document A305, Contractor’s Qualification 
Statement, unless such a statement has been previously required and submitted. 

 
6.2 BUSINESS DESIGNATION FORM 
 
6.2.1 Successful bidder shall be required to accurately complete an Office of Management and 

Budget Business Designation Form for Subcontractors. 
 
 
ARTICLE 7:  PERFORMANCE BOND AND PAYMENT BOND 
 
7.1 BOND REQUIREMENTS 
 
7.1.1 The cost of furnishing the required Bonds, that are stipulated in the Bidding Documents, shall 

be included in the Bid. 
 
7.1.2 If the Bidder is required by the Agency to secure a bond from other than the Bidder’s usual 

sources, changes in cost will be adjusted as provide in the Contract Documents. 
 
7.1.3 The Performance and Payment Bond forms used shall be the standard OMB forms 

(attached). 
 
7.2 TIME OF DELIVERY AND FORM OF BONDS 
 
7.2.1 The bonds shall be dated on or after the date of the Contract. 
 
7.2.2 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of 

the surety to affix a certified and current copy of the power of attorney. 
 
 
 
 
ARTICLE 8:  FORM OF AGREEMENT BETWEEN AGENCY AND CONTRACTOR 
 
8.1 Unless otherwise required in the Bidding Documents, the Agreement for the Work will be 

written on AIA Document A101, Standard Form of Agreement Between Owner and 
Contractor Where the Basis of Payment is a Stipulated Sum. 

 
 
 
 END OF INSTRUCTIONS TO BIDDERS 
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SECTION 00 41 13 

BID FORM 
 
For Bids Due:           To: State of Delaware 
        Division of Facilities Management 
        Thomas Collins Building 
        540 S. DuPont Highway, Suite 1 
        Dover, DE 19901 
 
 
Name of Bidder:               
 
Delaware Business License No.:       Taxpayer ID No.:        

(A copy of Bidder’s Delaware Business License must be attached to this form.) 

 

(Other License Nos.):                

 
Phone No.:  (            )                              -                                          Fax No.:  (             )               -     
 
 
The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in accordance 
therewith, that he has visited the site and has familiarized himself with the local conditions under which the Work is to be performed, 
and that his bid is based upon the materials, systems and equipment described in the Bidding Documents without exception, hereby 
proposes and agrees to provide all labor, materials, plant, equipment, supplies, transport and other facilities required to execute the 
work described by the aforesaid documents for the lump sum itemized  below: 
 
$                

($  _________________________________   ) 

 

ALTERNATES 

 
Alternate prices conform to applicable project specification section.  Refer to specifications for a complete description of the 
following Alternates. An “ADD” or “DEDUCT” amount is indicated by the crossed out part that does not apply. 
 
ALTERNATE No. 1: All work associated with removing and replacing cab enclosure and hoistway doors as noted in the bid 

documents.  
        (ADD) $______________________________ 
 
 
ALTERNATE No. 2: All work associated with removing and replacing hydraulic pump unit as noted in the bid documents. 
  
        (ADD) $______________________________ 
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ALLOWANCES 
 
Allowances conform to applicable project specification section. Refer to the specifications for a complete description of the following 
Allowances: 

                
             

ALLOWANCE No. 1:   Provide an allowance of $3,000.00 for unforeseen conditions. 
 
ALLOWANCE No. 2:   Provide an allowance of $5,000.00 for fire alarm system work indicated in the bid documents. 
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BID FORM 
 
 
I/We acknowledge Addendums numbered    and the price(s) submitted include any cost/schedule impact they may have. 
 
This bid shall remain valid and cannot be withdrawn for thirty (30) days from the date of opening of bids (60 days for School Districts 
and Department of Education), and the undersigned shall abide by the Bid Security forfeiture provisions.  Bid Security is attached to 
this Bid. 
 
The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 
 
This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid. 
 
Should I/We be awarded this contract, I/We pledge to achieve substantial completion of all the work within ____ calendar days of the 
Notice to Proceed. 
 
The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and national 
laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the contract to him or in the 
prosecution of the work required; that the bid is legal and firm; that he has not, directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken action in restraint of free competitive bidding. 
 
Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the agreement 
in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract Documents. 
 
I am / We are an Individual / a Partnership / a Corporation 
 
By           Trading as         
           (Individual’s / General Partner’s / Corporate Name) 
               
           (State of Corporation) 
 
Business Address:        
          
          
          
 
  
Witness:         By:         
                 ( Authorized Signature ) 
 
 (SEAL)                         
                 ( Title ) 
 
                   Date:          
ATTACHMENTS 
 Sub-Contractor List 
 Non-Collusion Statement 
 Affidavit of Employee Drug Testing Program 
 Bid Security 
 (Others as Required by Project Manuals) 
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BID FORM 

SUBCONTRACTOR LIST 

 
In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub-contractor listing must accompany the bid submittal. The name and address of the sub-
contractor must be listed for each category where the bidder intends to use a sub-contractor to perform that category of work. In order to provide full disclosure and acceptance 
of the bid by the Owner, it is required that bidders list themselves as being the sub-contractor for all categories where he/she is qualified and intends to perform such 
work.  This form must be filled out completely with no additions or deletions.   
 
 
Subcontractor Category  Subcontractor         Address (City & State)    Subcontractors tax payer ID # 
               or Delaware Business license # 
 
1. Elevator Upgrades                      
         
2. Electrical                       
 
3. Plumbing                       
 
4. Flooring                        
 
5. Carpentry                       
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BID FORM 

NON-COLLUSION STATEMENT 
 

 
 
This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated in any 
collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal submitted this date (to 
the Office of Management and Budget, Division of Facilities Management). 
 
All the terms and conditions of (MC3501000038) have been thoroughly examined and are understood. 
 
NAME OF BIDDER:             
 
AUTHORIZED REPRESENTATIVE 
(TYPED):              
 
AUTHORIZED REPRESENTATIVE 
(SIGNATURE):              
 
 
TITLE:               
 
ADDRESS OF BIDDER:             
 
               
 
               
 
E-MAIL:    ______________________________________________________________  
 
PHONE NUMBER:             
 
 
 
 
Sworn to and Subscribed before me this       day of       20 . 
 
My Commission expires       .   NOTARY PUBLIC       . 
 
 
 
 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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AFFIDAVIT 
OF 

EMPLOYEE DRUG TESTING PROGRAM 
 
4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large Public Works Projects requires 
that Contractors and Subcontractors implement a program of mandatory drug testing for Employees who work on Large Public Works 
Contracts funded all or in part with public funds. 
 
 
 
We hereby certify that we have in place or will implement during the entire term of the contract a Mandatory Drug Testing Program 
for our employees on the jobsite, including subcontractors that complies with this regulation: 
 
 
Contractor/Subcontractor Name:           
 
Contractor/Subcontractor Address:          
 
              
 
              
 
Authorized Representative (typed or printed):         
 
Authorized Representative (signature):          
 
Title:              
 
 
 
 
Sworn to and Subscribed before me this    day of       20 . 
 
My Commission expires      .   NOTARY PUBLIC       . 
 
 
 
 
 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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STATE OF DELAWARE 
OFFICE OF MANAGEMENT AND BUDGET 

 
BID BOND 

  
TO ACCOMPANY PROPOSAL 

(Not necessary if security is used) 
 

KNOW ALL MEN BY THESE PRESENTS That:        
     of       in the County of   
   and State of       as Principal, and    
     of      in the County of     
and State of     as Surety, legally authorized to do business in the State of Delaware 
(“State”), are held and firmly unto the State in the sum of       
    Dollars ($   ), or    percent not to exceed   
          Dollars ($   ) 
of amount of bid on Contract No. MC3501000038, to be paid to the State for the use and benefit of  
      (insert State agency name) for which payment well and truly to be 
made, we do bind ourselves, our and each of our heirs, executors, administrators, and successors, jointly and 
severally for and in the whole firmly by these presents. 
 
 NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bonded Principal 
who has submitted to the        (insert State agency name) a 
certain proposal to enter into this contract for the furnishing of certain material and/or services within the 
State, shall be awarded this Contract, and if said Principal shall well and truly enter into and execute this 
Contract as may be required by the terms of this Contract and approved by the     
    (insert State agency name) this Contract to be entered into within twenty days after 
the date of official notice of the award thereof in accordance with the terms of said proposal, then this 
obligation shall be void or else to be and remain in full force and virtue.  
 
Sealed with    seal and dated this   day of     in the year of our Lord two 
thousand and      (20 ). 
 
SEALED, AND DELIVERED IN THE 
   Presence of 
              

       Name of Bidder (Organization) 
 
 Corporate  By:         

      Seal             Authorized Signature 
 
Attest               
                 Title 
 
              
         Name of Surety 
 
Witness:    By:         
 
              
                 Title 
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SECTION 00 52 13 
 

STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-2007 
 
 
 
The contract to be utilized on this project shall be the “Standard Form of Agreement Between Owner and 
Contractor” AIA Document A101-2007. 
 
 
 

NOT FOR B
ID

DIN
G P

URPOSES



 
 

 

 
 

 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NOT FOR B
ID

DIN
G P

URPOSES



Holloway Campus  Debnam Building Elevator Upgrades 
  MC3501000038 
 

0586B035.Z02 Supplement to Agreement Between Owner and Contractor / 00 54 13 
 Page 1 

SECTION 00 54 13 
 

SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-2007 
 
 
The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA Document A101-2007.  Where a portion 
of the Standard Form of Agreement is modified or deleted by the following, the unaltered portions of the Standard Form of Agreement shall remain in 
effect. 
 

 
 
ARTICLE 5:  PAYMENTS 
 
5.1 PROGRESS PAYMENTS 
 
5.1.3 Delete paragraph 5.1.3 in its entirety and replace with the following: 
 

“Provided that a valid Application for Payment is received by the Architect that meets all 
requirements of the Contract, payment shall be made by the Owner not later than 30 days 
after the Owner receives the valid Application for Payment.” 

 
 
ARTICLE 6:  DISPUTE RESOLUTION 
 
6.2 BINDING DISPUTE RESOLUTION 
 

 Check Other – and add the following sentence: 
 

"Any remedies available in law or in equity." 
 

 
ARTICLE 8:  MISCELLANEOUS PROVISIONS 

 
8.2 Insert the following: 
 

"Payments are due 30 days after receipt of a valid Application for Payment.  After that 30 
 day period, interest may be charged at the rate of 1% per month not to exceed 12% per 
 annum." 

 
8.5 Delete paragraph 8.5 in its entirety and replace with the following: 
 

“The Contractor’s representative shall not be changed without ten days written notice to the 
Owner.” 

 
  

 
END OF SECTION 
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SECTION 00 61 13.13 
 

PERFORMANCE BOND 
 
        Bond Number:  ___________________ 
 
KNOW ALL PERSONS BY THESE PRESENTS, that we, ______________________, as principal 
(“Principal”), and ______________________, a ______________________ corporation, legally authorized 
to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound unto the State of 
Delaware, Department of Health & Social Services (“Owner”), in the amount of _________________ 
($___________), to be paid to Owner, for which payment well and truly to be made, we do bind ourselves, 
our and each and every of our heirs, executors, administrations, successors and assigns, jointly and severally, 
for and in the whole, firmly by these presents. 
 
Sealed with our seals and dated this __________ day of ____________, 20__. 
 
NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been awarded by 
Owner that certain contract known as Contract No. ___________ dated the __________ day of 
____________, 20__ (the “Contract”), which Contract is incorporated herein by reference, shall well and 
truly provide and furnish all materials, appliances and tools and perform all the work required under and 
pursuant to the terms and conditions of the Contract and the Contract Documents (as defined in the Contract) 
or any changes or modifications thereto made as therein provided, shall make good and reimburse Owner 
sufficient funds to pay the costs of completing the Contract that Owner may sustain by reason of any failure 
or default on the part of Principal, and shall also indemnify and save harmless Owner from all costs, 
damages and expenses arising out of or by reason of the performance of the Contract and for as long as 
provided by the Contract; then this obligation shall be void, otherwise to be and remain in full force and 
effect. 
 
Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully perform 
and complete the work to be performed under the Contract pursuant to the terms, conditions and covenants 
thereof, if for any cause Principal fails or neglects to so fully perform and complete such work. 
 
Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that the 
obligation of Surety and its bond shall be in no way impaired or affected by any extension of time, 
modification, omission, addition or change in or to the Contract or the work to be performed thereunder, or 
by any payment thereunder before the time required therein, or by any waiver of any provisions thereof, or 
by any assignment, subletting or other transfer thereof or of any work to be performed or any monies due or 
to become due thereunder; and Surety hereby waives notice of any and all such extensions, modifications, 
omissions, additions, changes, payments, waivers, assignments, subcontracts and transfers and hereby 
expressly stipulates and agrees that any and all things done and omitted to be done by and in relation to 
assignees, subcontractors, and other transferees shall have the same effect as to Surety as though done or 
omitted to be done by or in relation to Principal. 
 
Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the terms of the 
Contract shall in any way whatsoever affect the obligation of Surety and its bond. 
 
Any proceeding, legal or equitable, under this Bond may be brought in any court of competent jurisdiction in 
the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered to them at their 
respective addresses shown below. 
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IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such of them as 
are corporations have caused their corporate seal to be hereto affixed and these presents to be signed by their 
duly authorized officers, the day and year first above written. 
 

PRINCIPAL 
 

     Name:         
 
Witness or Attest:      Address:         
 
      By:         (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
 
 

SURETY 
 
      Name:         
 
Witness or Attest:      Address:         
 
      By:         (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
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SECTION 00 61 13.16 

 
PAYMENT BOND 

 
 
        Bond Number:  ___________________ 
 
 
KNOW ALL PERSONS BY THESE PRESENTS, that we, ____________________, as principal 
(“Principal”), and __________________, a ____________________ corporation, legally authorized to do 
business in the State of Delaware, as surety (“Surety”), are held and firmly bound unto the State of 
Delaware, Department of Health & Social Services (“Owner”), in the amount of _________________ 
($___________), to be paid to Owner, for which payment well and truly to be made, we do bind ourselves, 
our and each and every of our heirs, executors, administrations, successors and assigns, jointly and severally, 
for and in the whole firmly by these presents. 
 
Sealed with our seals and dated this _____________ day of____________, 20__. 
 
NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been awarded by 
Owner that certain contract known as Contract No. ____________dated the _______ day of 
_____________, 20__ (the “Contract”), which Contract is incorporated herein by reference, shall well and 
truly pay all and every person furnishing materials or performing labor or service in and about the 
performance of the work under the Contract, all and every sums of money due him, her, them or any of them, 
for all such materials, labor and service for which Principal is liable, shall make good and reimburse Owner 
sufficient funds to pay such costs in the completion of the Contract as Owner may sustain by reason of any 
failure or default on the part of Principal, and shall also indemnify and save harmless Owner from all costs, 
damages and expenses arising out of or by reason of the performance of the Contract and for as long as 
provided by the Contract; then this obligation shall be void, otherwise to be and remain in full force and 
effect. 
 
Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that the 
obligation of Surety and its bond shall be in no way impaired or affected by any extension of time, 
modification, omission, addition or change in or to the Contract or the work to be performed thereunder, or 
by any payment thereunder before the time required therein, or by any waiver of any provisions thereof, or 
by any assignment, subletting or other transfer thereof or of any work to be performed or any monies due or 
to become due thereunder; and Surety hereby waives notice of any and all such extensions, modifications, 
omissions, additions, changes, payments, waivers, assignments, subcontracts and transfers and hereby 
expressly stipulates and agrees that any and all things done and omitted to be done by and in relation to 
assignees, subcontractors, and other transferees shall have the same effect as to Surety as though done or 
omitted to be done by or in relation to Principal. 
 
Surety hereby stipulates and agrees that no modifications, omission or additions in or to the terms of the 
Contract shall in any way whatsoever affect the obligation of Surety and its bond. 
 
Any proceeding, legal or equitable, under this Bond may be brought in any court of competent jurisdiction in 
the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered to them at their 
respective addresses shown below. 
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IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such of them as 
are corporations have caused their corporate seal to be hereto affixed and these presents to be signed by their 
duly authorized officers, the day and year first above written. 
 
 

PRINCIPAL 
 
      Name:                          
 
Witness or Attest:      Address:         
 
 
      By:        (SEAL) 
Name:        Name: 
      Title: 
 (Corporate Seal) 
 
  

SURETY 
 
 

      Name:                       
 
Witness or Attest:      Address:         
 
 
      By:        (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
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SECTION 00 62 76 
 
 APPLICATION AND CERTIFICATE FOR PAYMENT FORMS 
 
 
 
The Application and Certificate for Payment Forms (AIA G702 & G703) are part of this project manual as 
included herein.   
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SECTION 00 72 13 
 
 GENERAL CONDITIONS TO THE CONTRACT 
 
 
 
The General Conditions of this Contract are as stated in the American Institute of Architects Document AIA 
A201 (2007 Edition) entitled General Conditions of the Contract for Construction and is part of this project 
manual as included herein. 
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SECTION 00 73 13 
 

SUPPLEMENTARY GENERAL CONDITIONS A201-2007 
(State of Delaware Front End Documents - 2017) 

 
 
The following supplements modify the “General Conditions of the Contract for Construction,” AIA 
Document A201-2007.  Where a portion of the General Conditions is modified or deleted by the 
Supplementary Conditions, the unaltered portions of the General Conditions shall remain in effect. 
 
 
 
 
TABLE OF ARTICLES 
 
 
 
1. GENERAL PROVISIONS 
 
2. OWNER 
 
3. CONTRACTOR 
 
4. ADMINISTRATION OF THE CONTRACT 
 
5. SUBCONTRACTORS 
 
6. CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
7. CHANGES IN THE WORK 
 
8. TIME 
 
9. PAYMENTS AND COMPLETION 
 
10. PROTECTION OF PERSONS AND PROPERTY 
 
11. INSURANCE AND BONDS 
 
12. UNCOVERING AND CORRECTION OF WORK 
 
13. MISCELLANEOUS PROVISIONS 
 
14. TERMINATION OR SUSPENSION OF THE CONTRACT 
 
 
 
 
 
 
 

NOT FOR B
ID

DIN
G P

URPOSES



Debnam Building Elevator Upgrades  Holloway Campus 
MC3501000038   
 

00 73 13 \ Supplementary General Conditions  0586B035.Z02 
Page 2 

ARTICLE 1:  GENERAL PROVISIONS 
 
1.1  BASIC DEFINITIONS 
 
1.1.1 THE CONTRACT DOCUMENTS 
 

Delete the last sentence in its entirety and replace with the following: 
 
“The Contract Documents also include Advertisement for Bid, Instructions to Bidder, 
sample forms, the Bid Form, the Contractor’s completed Bid and the Award Letter.” 

 
 Add the following Paragraph: 

 
1.1.1.1  In the event of conflict or discrepancies among the Contract Documents, the 

Documents prepared by the State of Delaware, Division of Facilities 
Management shall take precedence over all other documents.  

 
1.2  CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
 

 Add the following Paragraphs: 
 

1.2.4 In the case of an inconsistency between the Drawings and the Specifications, 
or within either document not clarified by addendum, the better quality or 
greater quantity of work shall be provided in accordance with the Architect’s 
interpretation. 

 
1.2.5 The word “PROVIDE” as used in the Contract Documents shall mean 

“FURNISH AND INSTALL” and shall include, without limitation, all labor, 
materials, equipment, transportation, services and other items required to 
complete the Work. 

 
1.2.6 The word “PRODUCT” as used in the Contract Documents means all 

materials, systems and equipment. 
 
1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER 

INSTRUMENTS OF SERVICE 
 

 Delete Paragraph 1.5.1 in its entirety and replace with the following: 
 

“All pre-design studies, drawings, specifications and other documents, including those in 
electronic form, prepared by the Architect under this Agreement are, and shall remain, the 
property of the Owner whether the Project for which they are made is executed or not.  
Such documents may be used by the Owner to construct one or more like Projects without 
the approval of, or additional compensation to, the Architect.  The Contractor, 
Subcontractors, Sub-subcontractors and Material or Equipment Suppliers are authorized to 
use and reproduce applicable portions of the Drawings, Specifications and other documents 
prepared by the Architect and the Architect’s consultants appropriate to and for use in the 
execution of their Work under the Contract Documents.  They are not to be used by the 
Contractor or any Subcontractor, Sub-subcontractor or Material and Equipment Supplier on 
other Projects or for additions to this Project outside the scope of the Work without the 
specific written consent of the Owner, Architect and Architect’s consultants. 
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The Architect shall not be liable for injury or damage resulting from the re-use of drawings 
and specifications if the Architect is not involved in the re-use Project.  Prior to re-use of 
construction documents for a Project in which the Architect is not also involved, the Owner 
will remove from such documents all identification of the original Architect, including 
name, address and professional seal or stamp.” 

 
Delete Paragraph 1.5.2 in its entirety.  

 
ARTICLE 2:  OWNER 
 
2.2  INFORMATION AND SERVICES REQUIRED OF THE OWNER 
 

 To Subparagraph 2.2.3 – Add the following sentence: 
 

“The Contractor, at their expense shall bear the costs to accurately identify the location of 
all underground utilities in the area of their excavation and shall bear all cost for any 
repairs required, out of failure to accurately identify said utilities.” 

 
 Delete Subparagraph 2.2.5 in its entirety and substitute the following: 
 

2.2.5 The Contractor shall be furnished free of charge up to five (5) sets of the 
Drawings and Project Manuals.  Additional sets will be furnished at the cost 
of reproduction, postage and handling. 

 
ARTICLE 3:  CONTRACTOR 
 
3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY 

CONTRACTOR 
 

Amend Paragraph 3.2.2 to state that any errors, inconsistencies or omissions discovered 
shall be reported to the Architect and Owner immediately. 

  
 Delete the third sentence in Paragraph 3.2.3. 

 
3.3  SUPERVISION AND CONSTRUCTION PROCEDURES 
 

 Add the following Paragraphs: 
 

3.3.2.1 The Contractor shall immediately remove from the Work, whenever requested 
to do so by the Owner, any person who is considered by the Owner or Architect 
to be incompetent or disposed to be so disorderly, or who for any reason is not 
satisfactory to the Owner, and that person shall not again be employed on the 
Work without the consent of the Owner or the Architect. 

 
3.3.4 The Contractor must provide suitable storage facilities at the Site for the proper 

protection and safe storage of their materials.  Consult the Owner and the 
Architect before storing any materials. 

 
3.3.5 When any room is used as a shop, storeroom, office, etc., by the Contractor or 

Subcontractor(s) during the construction of the Work, the Contractor making 
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use of these areas will be held responsible for any repairs, patching or cleaning 
arising from such use. 

 
3.4  LABOR AND MATERIALS 
 

Add the Following Paragraphs: 
 

3.4.4 Before starting the Work, each Contractor shall carefully examine all 
preparatory Work that has been executed to receive their Work.  Check 
carefully, by whatever means are required, to insure that its Work and adjacent, 
related Work, will finish to proper contours, planes and levels.  Promptly notify 
the General Contractor/Construction Manager of any defects or imperfections in 
preparatory Work which will in any way affect satisfactory completion of its 
Work.  Absence of such notification will be construed as an acceptance of 
preparatory Work and later claims of defects will not be recognized. 

 
3.4.5 Under no circumstances shall the Contractor’s Work proceed prior to 

preparatory Work having been completely cured, dried and/or otherwise made 
satisfactory to receive this Work.  Responsibility for timely installation of all 
materials rests solely with the Contractor responsible for that Work, who shall 
maintain coordination at all times. 

 
3.5  WARRANTY 
 

 Add the following Paragraphs: 
  

3.5.1 The Contractor will guarantee all materials and workmanship against original 
defects, except injury from proper and usual wear when used for the purpose 
intended, for two years after Acceptance by the Owner, and will maintain all 
items in perfect condition during the period of guarantee. 

 
3.5.2 Defects appearing during the period of guarantee will be made good by the 

Contractor at his expense upon demand of the Owner, it being required that all 
work will be in perfect condition when the period of guarantee will have 
elapsed. 

 
3.5.3 In addition to the General Guarantee there are other guarantees required for 

certain items for different periods of time than the two years as above, and are 
particularly so stated in that part of the specifications referring to same.  The 
said guarantees will commence at the same time as the General Guarantee. 

 
3.5.4 If the Contractor fails to remedy any failure, defect or damage within a 

reasonable time after receipt of notice, the Owner will have the right to replace, 
repair, or otherwise remedy the failure, defect or damage at the Contractor’s 
expense. 

 
3.11  DOCUMENTS AND SAMPLES AT THE SITE 
 

 Add the following Paragraphs: 
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3.11.1 During the course of the Work, the Contractor shall maintain a record set of 
drawings on which the Contractor shall mark the actual physical location of all 
piping, valves, equipment, conduit, outlets, access panels, controls, actuators, 
including all appurtenances that will be concealed once construction is 
complete, etc., including all invert elevations. 

 
3.11.2 At the completion of the project, the Contractor shall obtain a set of 

reproducible drawings from the Architect, and neatly transfer all information 
outlined in 3.11.1 to provide a complete record of the as-built conditions. 

 
3.11.3 The Contractor shall provide two (2) prints of the as-built conditions, along with 

the reproducible drawings themselves, to the Owner and one (1) set to the 
Architect.  In addition, attach one complete set to each of the Operating and 
Maintenance Instructions/Manuals. 

 
3.17 In the second sentence of the paragraph, insert “indemnify” between “shall” and “hold”.  
 
ARTICLE 4:  ADMINISTRATION OF THE CONTRACT 
 
4.2  ADMINISTRATION OF THE CONTRACT 

 
Delete the first sentence of Paragraph 4.2.7 and replace with the following:   
 
The Architect will review and approve or take other appropriate action upon the Contractor’s 
submittals such as Shop Drawings, Product Data and Samples for the purpose of checking 
for conformance with the Contract Documents. 

 
Delete the second sentence of Paragraph 4.2.7 and replace with the following:   
 
The Architect’s action will be taken with such reasonable promptness as to cause no delay in 
the Work in the activities of the Owner, Contractor or separate Contractors, while allowing 
sufficient time in the Owner’s professional judgment to permit adequate review. 

 
 Add the following Paragraph: 
  

4.2.10.1 There will be no full-time project representative provided by the Owner or 
Architect on this project. 

 
Add to Paragraph 4.2.13 “and in compliance with all local requirements.” to the end of the 
sentence 

 
ARTICLE 5:  SUBCONTRACTORS 
 
5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE 

WORK 
 

Delete Paragraph 5.2.3 in its entirety and replace with the following:   
 
5.2.3 If the Owner or Architect has reasonable objection to a person or entity 

proposed by the Contractor, the Contractor shall propose another to whom the 
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Owner or Architect has no reasonable objection, subject to the statutory 
requirements of 29 Delaware Code § 6962(d)(10)b.3 and 4. 

 
ARTICLE 6:  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 

CONTRACTS 
 

 Delete Paragraph 6.1.4 in its entirety. 
 
6.2  MUTUAL RESPONSIBILITY 
 
  6.2.3 In the second sentence, strike the word “shall” and insert the word “may”.  
 
ARTICLE 7:  CHANGES IN THE WORK 
  

(SEE ARTICLE 7: CHANGES IN WORK IN THE GENERAL REQUIREMENTS) 
 
ARTICLE 8:  TIME 
  
8.2  PROGRESS AND COMPLETION 
 

Add the following Paragraphs: 
 

8.2.1.1 Refer to Specification Section SUMMARY OF WORK for Contract time 
requirements. 

 
8.2.4 If the Work falls behind the Progress Schedule as submitted by the Contractor, 

the Contractor shall employ additional labor and/or equipment necessary to 
bring the Work into compliance with the Progress Schedule at no additional 
cost to the Owner. 

 
8.3 DELAYS AND EXTENSION OF TIME 

 
8.3.1 Strike “arbitration” and insert “remedies at law or in equity”.  

 
 Add the following Paragraph: 

 
8.3.2.1 The Contractor shall update the status of the suspension, delay, or interruption 

of the Work with each Application for Payment.  (The Contractor shall report 
the termination of such cause immediately upon the termination thereof.)  
Failure to comply with this procedure shall constitute a waiver for any claim for 
adjustment of time or price based upon said cause. 

 
Delete Paragraph 8.3.3 in its entirety and replace with the following: 

 
8.3.3 Except in the case of a suspension of the Work directed by the Owner, an 

extension of time under the provisions of Paragraph 8.3.1 shall be the 
Contractor’s sole remedy in the progress of the Work and there shall be no 
payment or compensation to the Contractor for any expense or damage resulting 
from the delay. 
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 Add the following Paragraph: 
 

8.3.4 By permitting the Contractor to work after the expired time for completion of 
the project, the Owner does not waive their rights under the Contract. 

 
ARTICLE 9:  PAYMENTS AND COMPLETION 
 
9.2 SCHEDULE OF VALUES 
 

 Add the following Paragraphs: 
  

9.2.1 The Schedule of Values shall be submitted using AIA Document G702, 
Continuation Sheet to G703. 

 
9.2.2  The Schedule of Values is to include a line item for Project Closeout Document 

Submittal.  The value of this item is to be no less than 1% of the initial contract 
amount. 

 
9.3  APPLICATIONS FOR PAYMENT 
 

 Add the following Paragraph: 
  

9.3.1.3 Application for Payment shall be submitted on AIA Document G702 
“Application and Certificate for Payment”, supported by AIA Document G703 
“Continuation Sheet”.  Said Applications shall be fully executed and notarized. 

 
 Add the following Paragraphs: 
 

9.3.4 Until Closeout Documents have been received and outstanding items completed 
the Owner will pay 95% (ninety-five percent) of the amount due the Contractor 
on account of progress payments. 

 
9.3.5 The Contractor shall provide a current and updated Progress Schedule to the 

Architect with each Application for Payment.  Failure to provide Schedule will 
be just cause for rejection of Application for Payment. 

 
9.5  DECISIONS TO WITHHOLD CERTIFICATION 
 

 Add the following to 9.5.1: 
 

.8 failure to provide a current Progress Schedule; 

.9 a lien or attachment is filed; 

.10 failure to comply with mandatory requirements for maintaining Record 
Documents. 

 
9.6  PROGRESS PAYMENTS 
 

Delete Paragraph 9.6.1 in its entirety and replace with the following:   
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9.6.1 After the Architect has approved and issued a Certificate for Payment, payment 
shall be made by the Owner within 30 days after Owner’s receipt of the 
Certificate for Payment. 

 
9.7  FAILURE OF PAYMENT 
 

In first sentence, strike “seven” and insert “thirty (30)”. Also strike “binding dispute 
resolution” and insert “remedies at law or in equity”.  

 
9.8  SUBSTANTIAL COMPLETION 
 
  To Subparagraph 9.8.3 - Add the following sentence: 
 

“If the Architect is required to make more than 2 inspections of the same portion of work, 
the Contractor shall be responsible for all costs associated with subsequent inspections 
including but not limited to any Architect’s fees.” 

 
9.8.5 In the second sentence, strike “shall” and insert “may”.  

 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 

Add the following Paragraphs: 
 
10.1.1.1.1 Each Contractor shall develop a safety program in accordance with the 

Occupational Safety and Health Act of 1970.  A copy of said plan shall be 
furnished to the Owner and Architect prior to the commencement of that 
Contractor’s Work. 

 
10.1.2 Each Contractor shall appoint a Safety Representative.  Safety Representatives 

shall be someone who is on site on a full time basis.  If deemed necessary by the 
Owner or Architect, Contractor Safety meetings will be scheduled.  The 
attendance of all Safety Representatives will be required.  Minutes will be 
recorded of said meetings by the Contractor and will be distributed to all parties 
as well as posted in all job offices/trailers etc. 

 
10.2  SAFETY OF PERSONS AND PROPERTY 
 

Add the following Paragraph: 
 
10.2.4.1 As required in the Hazardous Chemical Act of June 1984, all vendors supplying 

any material that may be defined as hazardous must provide Material Safety 
Data Sheets for those products.  Any chemical product should be considered 
hazardous if it has a caution warning on the label relating to a potential physical 
or health hazard, if it is known to be present in the work place, and if employees 
may be exposed under normal conditions or in foreseeable emergency 
situations.  Material Safety Data Sheets shall be provided directly to the Owner, 
along with the shipping slips that include those products. 
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10.3  HAZARDOUS MATERIALS 
 

 Delete Paragraph 10.3.3 in its entirety. 
 
  Delete Paragraph 10.3.6 in its entirety. 
 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1  CONTRACTOR’S LIABILITY INSURANCE 
 

11.1.4 Strike “the Owner” immediately following “(1)” and strike “and (2) the Owner 
as an additional insured for claims caused in whole or in part by the 
Contractor’s negligent acts or omissions during the Contractor’s completed 
operations.” 

 
11.2 OWNER’S LIABILITY INSURANCE 
 

 Delete Paragraph 11.2 in its entirety. 
 
11.3  PROPERTY INSURANCE 
  

Delete Paragraph 11.3 in its entirety and replace with the following:   
 

11.3 The State will not provide Builder’s All Risk Insurance for the Project.  The 
Contractor and all Subcontractors shall provide property coverage for their tools 
and equipment, as necessary.  Any mandatory deductible required by the 
Contractor’s Insurance shall be the responsibility of the Contractor. 

 
11.4   PERFORMANCE BOND AND PAYMENT BOND 
 

11.4.1 Add the following sentence:  “The bonds will conform to those forms approved 
by the Office of Management and Budget.” 

 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.2.2  AFTER SUBSTANTIAL COMPLETION 
 

Add the following Paragraph: 
 
12.2.2.1.1 At any time during the progress of the Work, or in any case where the nature of 

the defects will be such that it is not expedient to have corrected, the Owner, at 
its option, will have the right to deduct such sum, or sums, of money from the 
amount of the Contract as it considers justified to adjust the difference in value 
between the defective work and that required under contract including any 
damage to the structure. 

 
12.2.2.1 Strike “one” and insert “two”. 
 
12.2.2.2 Strike “one” and insert “two”. 
 
12.2.2.3 Strike “one” and insert “two”. 
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12.2.5 In second sentence, strike “one” and insert “two”. 

  
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1  GOVERNING LAW 
 
  Strike “except that, if the parties have selected arbitration as the method of binding dispute  
  resolution, the Federal Arbitration Act shall govern Section 15.4.”  
 
13.6  INTEREST 
 
  Strike “the date payment is due at such rate as the parties may agree upon in writing or, in  
  the absence thereof, at the legal rate prevailing from time to time at the place where the  
  Project is located.”  Insert “30 days of presentment of the authorized Certificate of Payment  
  at the annual rate of 12% or 1% per month. 
 
13.7  TIME LIMITS ON CLAIMS 
 
  Strike the last sentence. 
  
Add the following Paragraph: 
 
13.8 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS 
 
13.8.1 If any provision, specifications or requirement of the Contract Documents conflict or is 

inconsistent with any statute, law or regulation of the government of the United State of 
America, the Contractor shall notify the Architect and Owner immediately upon discovery. 

 
ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT  
 
14.4 TERMINATION BY THE OWNER FOR  CONVENIENCE 
 

Delete Paragraph 14.4.3 in its entirety and replace with the following:   
 

14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall 
be entitled to receive payment for Work executed, and cost incurred by reason 
of such termination along with reasonable overhead. 

 
ARTICLE 15: CLAIMS AND DISPUTES 
 
15.1.2  Throughout the Paragraph strike “21” and insert “45”. 
 
15.1.6  CLAIMS FOR CONSEQUENTIAL DAMAGES 
 

 Delete Paragraph 15.1.6 in its entirety. 
 
15.2  INITIAL DECISION 
 

Delete Paragraph 15.2.5 in its entirety and replace with the following:   
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15.2.5 The Architect will approve or reject Claims by written decision, which shall 
state the reasons therefore and shall notify the parties of any change in the 
Contract Sum or Contract Time or both.  The approval or rejection of a Claim 
by the Architect shall be subject to mediation and other remedies at law or in 
equity. 

 
Delete Paragraph 15.2.6 and its subparagraphs in their entirety.  

 
15.3  MEDIATION 
 

15.3.1 Strike “binding dispute resolution” and insert “any or all remedies at law or in 
equity”.  

 
15.3.2 In the first sentence, delete “administered by the American Arbitration 

Association in accordance with its Construction Industry Mediation Procedure 
in effect on the date of the Agreement,” Strike “binding dispute resolution” and 
insert “remedies at law and in equity”.  

 
15.4  ARBITRATION 
 

 Delete Paragraph 15.4 and its sub-sections in its entirety. 
 
 
 
 

END OF SUPPLEMENTARY GENERAL CONDITIONS 
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 SECTION 00 73 43 
 
 WAGE RATE REQUIREMENTS 
 
 
PART 1 - GENERAL 
 

A. A certified copy of the March 2018, Prevailing Wage Rates for Building Construction are 
included in section 00 73 46, Wage Determination Schedule.  In the event that a contract is 
not executed within one hundred twenty (120) days from the earliest date the specifications 
are published, the rates in effect at the time of the execution of the contract shall be the 
applicable rates for the project. 

 
B. The Contractor will not be entitled to increases in the contract sum as a result of changing 

Prevailing Wage Rates which may occur during the bidding or construction phases of this 
project. 

 
C. Public agencies (covered by the provisions of 29 Del.C. §6960) are required to use the rates 

which are in effect on the date of the publication of specifications for a given project. “Date 
of publication” means the date on which the specifications are made available to interested 
persons (as specified in the published bid notice). In the event that a contract is not executed 
within one hundred and twenty (120) days from the earliest date the specifications were 
published, the rates in effect at the time of the execution of the contract shall be the 
applicable rates for the project. 
 

D. It is the contractor=s responsibility to: 
 

1. Verify with the Department of Labor that the State of Delaware prevailing wage rate 
schedule presented by the architect inside the project manual is current and 
certified for use for each project/contract. 

2. Post in prominent locations at each contract=s work site all prevailing wage rate 
schedules applicable to said contract. 

3. Verify that the contractor and sub-contractors furnish weekly the sworn payroll 
information for each said Public Construction Contract to the Delaware Department 
of Labor. 

 
E. The following sample payroll report is provided for informational purposes only and is to be 

utilized as required by the State of Delaware Department of Labor. 
 
PART 2 - PRODUCTS 
 Not Used 
 
PART 3 - EXECUTION 
 Not Used 
 
 
 

END OF SECTION 
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SECTION 00 81 13 
 

GENERAL REQUIREMENTS 
(State of Delaware Front End Documents – 2017) 

 
 
 
 
 
TABLE OF ARTICLES 
 
 
 
1. GENERAL PROVISIONS 
 
2. OWNER 
 
3. CONTRACTOR 
 
4. ADMINISTRATION OF THE CONTRACT 
 
5. SUBCONTRACTORS 
 
6. CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
7. CHANGES IN THE WORK 
 
8. TIME 
 
9. PAYMENTS AND COMPLETION 
 
10. PROTECTION OF PERSONS AND PROPERTY 
 
11. INSURANCE AND BONDS 
 
12. UNCOVERING AND CORRECTION OF WORK 
 
13. MISCELLANEOUS PROVISIONS 
 
14. TERMINATION OR SUSPENSION OF THE CONTRACT 
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ARTICLE 1: GENERAL 
 
1.1     CONTRACT DOCUMENTS 
 
1.1.1 The intent of the Contract Documents is to include all items necessary for the proper 

execution and completion of the Work by the Contractor.  The Contract Documents are 
complementary and what is required by one shall be as binding as if required by all.  
Performance by the Contractor shall be required to an extent consistent with the Contract 
Documents and reasonably inferable from them as being necessary to produce the intended 
results. 

 
1.1.2 Work including material purchases shall not begin until the Contractor is in receipt of a 

bonafide State of Delaware Purchase Order.  Any work performed or material purchases 
prior to the issuance of the Purchase Order is done at the Contractor’s own risk and cost. 

 
1.2    EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS 
 
1.2.1 For Public Works Projects financed in whole or in part by state appropriation the Contractor 

agrees that during the performance of this contract: 
 

1. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity or 
national origin.  The Contractor will take positive steps to ensure that applicants 
are employed and that employees are treated during employment without regard 
to their race, creed, sex, color, sexual orientation, gender identity or national origin.  
Such action shall include, but not be limited to, the following: employment, 
upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for 
training, including apprenticeship.  The Contractor agrees to post in conspicuous 
places available to employees and applicants for employment notices to be 
provided by the contracting agency setting forth this nondiscrimination clause. 

 
2. The Contractor will, in all solicitations or advertisements for employees placed 

by or on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin.” 

 
ARTICLE 2: OWNER 

 
(NO ADDITIONAL GENERAL REQUIREMENTS – SEE SUPPLEMENTARY 
GENERAL CONDITIONS) 

 
ARTICLE 3: CONTRACTOR 
 
3.1 Schedule of Values:  The successful Bidder shall within twenty (20) days after receiving 

notice to proceed with the work, furnish to the Owner a complete schedule of values on the 
various items comprising the work. 

 
3.2 Subcontracts:  Upon approval of Subcontractors, the Contractor shall award their 

Subcontracts as soon as possible after the signing of their own contract and see that all 
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material, their own and those of their Subcontractors, are promptly ordered so that the work 
will not be delayed by failure of materials to arrive on time. 

 
3.3 Before commencing any work or construction, the General Contractor is to consult with the 

Owner as to matters in connection with access to the site and the allocation of Ground Areas 
for the various features of hauling, storage, etc. 

 
3.4 The Contractor shall supervise and direct the Work, using the Contractor's best skill and 

attention.  The Contractor shall be solely responsible for and have control over construction 
means, methods, techniques, sequences and procedures and for coordinating all portions of 
the Work under the Contract, unless the Contract Documents give other specific instructions. 

 
3.5 The Contractor shall enforce strict discipline and good order among the Contractor's 

employees and other persons carrying out the Contract.  The Contractor shall not permit 
employment of unfit persons or persons not skilled in tasks assigned to them. 

 
3.6 The Contractor warrants to the Owner that materials and equipment furnished will be new 

and of good quality, unless otherwise permitted, and that the work will be free from defects 
and in conformance with the Contract Documents.  Work not conforming to these 
requirements, including substitutions not properly approved, may be considered defective.  If 
required by the Owner, the Contractor shall furnish evidence as to the kind and quality of 
materials and equipment provided. 

 
3.7 Unless otherwise provided, the Contractor shall pay all sales, consumer, use and other similar 

taxes, and shall secure and pay for required permits, fees, licenses, and inspections necessary 
for proper execution of the Work. 

 
3.8 The Contractor shall comply with and give notices required by laws, ordinances, rules, 

regulations, and lawful orders of public authorities bearing on performance of the Work.  The 
Contractor shall promptly notify the Owner if the Drawings and Specifications are observed 
to be at variance therewith. 

 
3.9 The Contractor shall be responsible to the Owner for the acts and omissions of the 

Contractor's employees, Subcontractors and their agents and employees, and other persons 
performing portions of the Work under contract with the Contractor. 

 
3.10 The Contractor shall keep the premises and surrounding area free from accumulation of 

waste materials or rubbish caused by operations under the Contract.  At completion of the 
Work the Contractor shall remove from and about the Project all waste materials, rubbish, the 
Contractor's tools, construction equipment, machinery and surplus materials.  The Contractor 
shall be responsible for returning all damaged areas to their original conditions. 

 
3.11  STATE LICENSE AND TAX REQUIREMENTS   
 
3.11.1 Each Contractor and Subcontractor shall be licensed to do business in the State of 

Delaware and shall pay all fees and taxes due under State laws.  In conformance with 
Section 2503, Chapter 25, Title 30, Delaware Code, "the Contractor shall furnish the 
Delaware Department of Finance within ten (10) days after entering into any contract 
with a contractor or subcontractor not a resident of this State, a statement of total value of 
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such contract or contracts together with the names and addresses of the contracting 
parties.” 

 
3.12 The Contractor shall comply with all requirements set forth in Section 6962, Chapter 69, 

Title 29 of the Delaware Code. 
 
3.13 During the contract Work, the Contractor and each Subcontractor, shall implement an 

Employee Drug Testing Program in accordance with OMB Regulation 4104 - 
“Regulations for the Drug Testing of Contractor and Subcontractor Employees Working 
on “Large Public Works Projects”.  “Large Public Works” is based upon the current 
threshold required for bidding Public Works as set by the Purchasing and Contracting 
Advisory Council.   

 
ARTICLE 4: ADMINISTRATION OF THE CONTRACT 
 
4.1  CONTRACT SURETY 
 
4.1.1  PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND 
 
4.1.2 All bonds will be required as follows unless specifically waived elsewhere in the Bidding 

Documents. 
 
4.1.3 Contents of Performance Bonds – The bond shall be in the form approved by the Office 

of Management and Budget.  The bond shall be conditioned upon the faithful compliance 
and performance by the successful bidder of each and every term and condition of the 
contract and the proposal, plans, specifications, and bid documents thereof.  Each term 
and condition shall be met at the time and in the manner prescribed by the Contract, Bid 
documents and the specifications, including the payment in full to every person 
furnishing materiel or performing labor in the performance of the Contract, of all sums of 
money due the person for such labor and materiel.  (The bond shall also contain the 
successful bidder’s guarantee to indemnify and save harmless the State and the agency 
from all costs, damages and expenses growing out of or by reason of the Contract in 
accordance with the Contract.) 

 
4.1.4 Invoking a Performance Bond – The agency may, when it considers that the interest of 

the State so require, cause judgement to be confessed upon the bond.  
 
4.1.5 Within twenty (20) days after the date of notice of award of contract, the Bidder to whom the 

award is made shall furnish a Performance Bond and Labor and Material Payment Bond, 
each equal to the full amount of the Contract price to guarantee the faithful performance of 
all terms, covenants and conditions of the same.  The bonds are to be issued by an acceptable 
Bonding Company licensed to do business in the State of Delaware and shall be issued in 
duplicate. 

 
4.1.6 Performance and Payment Bonds shall be maintained in full force (warranty bond) for a 

period of two (2) years after the date of the Certificate for Final Payment.  The Performance 
Bond shall guarantee the satisfactory completion of the Project and that the Contractor will 
make good any faults or defects in his work which may develop during the period of said 
guarantees as a result of improper or defective workmanship, material or apparatus, whether 
furnished by themselves or their Sub-Contractors.  The Payment Bond shall guarantee that 
the Contractor shall pay in full all persons, firms or corporations who furnish labor or 
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material or both labor and material for, or on account of, the work included herein.  The 
bonds shall be paid for by this Contractor.  The Owner shall have the right to demand that the 
proof parties signing the bonds are duly authorized to do so. 

 
4.2  FAILURE TO COMPLY WITH CONTRACT 
 
4.2.1 If any firm entering into a contract with the State, or Agency that neglects or refuses to 

perform or fails to comply with the terms thereof, the Agency which signed the Contract 
may terminate the Contract and proceed to award a new contract in accordance with this 
Chapter 69, Title 29 of the Delaware Code or may require the Surety on the Performance 
Bond to complete the Contract in accordance with the terms of the Performance Bond.  
Nothing herein shall preclude the Agency from pursing additional remedies as otherwise 
provided by law. 

 
4.3  CONTRACT INSURANCE AND CONTRACT LIABILITY 
 
4.3.1 In addition to the bond requirements stated in the Bid Documents, each successful Bidder 

shall purchase adequate insurance for the performance of the Contract and, by submission 
of a Bid, agrees to indemnify and save harmless and to defend all legal or equitable 
actions brought against the State, any Agency, officer and/or employee of the State, for 
and from all claims of liability which is or may be the result of the successful Bidder’s 
actions during the performance of the Contract.   

 
4.3.2 The purchase or nonpurchase of such insurance or the involvement of the successful 

Bidder in any legal or equitable defense of any action brought against the successful 
Bidder based upon work performed pursuant to the Contract will not waive any defense 
which the State, its agencies and their respective officers, employees and agents might 
otherwise have against such claims, specifically including the defense of sovereign 
immunity, where applicable, and by the terms of this section, the State and all agencies, 
officers and employees thereof shall not be financially responsible for the consequences 
of work performed, pursuant to said contract. 

 
4.4  RIGHT TO AUDIT RECORDS 
 
4.4.1 The Owner shall have the right to audit the books and records of a Contractor or any 

Subcontractor under any Contract or Subcontract to the extent that the books and records 
relate to the performance of the Contract or Subcontract. 

   
4.4.2 Said books and records shall be maintained by the Contractor for a period of seven (7) 

years from the date of final payment under the Prime Contract and by the Subcontractor 
for a period of seven (7) years from the date of final payment under the Subcontract. 

 
ARTICLE 5: SUBCONTRACTORS 
 
5.1  SUBCONTRACTING REQUIREMENTS 
 
5.1.1 All contracts for the construction, reconstruction, alteration or repair of any public 

building (not a road, street or highway) shall be subject to the following provisions: 
 

NOT FOR B
ID

DIN
G P

URPOSES



Debnam Building Elevator Upgrades  Holloway Campus 
MC3501000038  
 

00 81 13 \ General Requirements  0586B035.Z02 
Page 6 

1. A contract shall be awarded only to a Bidder whose Bid is accompanied by a 
statement containing, for each Subcontractor category, the name and address 
(city or town and State only – street number and P.O. Box addresses not 
required) of the subcontractor whose services the Bidder intends to use in 
performing the Work and providing the material for such Subcontractor category. 

 
2. A Bid will not be accepted nor will an award of  any Contract be made to any 

Bidder which, as the Prime Contractor, has listed itself as the Subcontractor for 
any Subcontractor unless: 

 
A. It has been established to the satisfaction of the awarding Agency that the 

Bidder has customarily performed the specialty work of such 
Subcontractor category by artisans regularly employed by the Bidder’s 
firm; 

 
B. That the Bidder is duly licensed by the State to engage in such specialty 

work, if the State requires licenses; and 
 

C. That the Bidder is recognized in the industry as a bona fide 
Subcontractor or Contractor in such specialty work and Subcontractor 
category. 

 
5.1.2 The decision of the awarding Agency as to whether a Bidder who list itself as the 

Subcontractor for a Subcontractor category shall be final and binding upon all Bidders, 
and no action of any nature shall lie against any awarding agency or its employees or 
officers because of its decision in this regard. 

 
5.1.3 After such a Contract has been awarded, the successful Bidder shall not substitute another 

Subcontractor for any Subcontractor whose name was set forth in the statement which 
accompanied the Bid without the written consent of the awarding Agency.   

 
5.1.4 No Agency shall consent to any substitution of Subcontractors unless the Agency is 

satisfied that the Subcontractor whose name is on the Bidders accompanying statement: 
 

A. Is unqualified to perform the work required; 
 
B. Has failed to execute a timely reasonable Subcontract; 

 
C. Has defaulted in the performance on the portion of the work covered by the 

Subcontract; or 
 

D. Is no longer engaged in such business. 
 
5.1.5 Should a Bidder be awarded a contract, such successful Bidder shall provide to the agency 

the taxpayer identification license numbers of such subcontractors.  Such numbers shall be 
provided on the later of the date on which such subcontractor is required to be identified or 
the time the contract is executed.    The successful Bidder shall provide to the agency to 
which it is contracting, within 30 days of entering into such public works contract, copies of 
all Delaware Business licenses of subcontractors and/or independent contractors that will 
perform work for such public works contract.  However, if a subcontractor or independent 
contractor is hired or contracted more than 20 days after the Bidder entered the public works 
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contract the Delaware Business license of such subcontractor or independent contractor shall 
be provided to the agency within 10 days of being contracted or hired. 

 
5.1.6 The Contractor may employ additional Subcontractors on the jobsite only after 

submitting a copy of the Subcontractor’s Employee Drug Testing Program to the Owner 
for approval.  A Contractor or Subcontractor shall not commence work until the Owner 
has concluded its review and determined that the submitted Employee Drug Testing 
Program complies with OMB Regulation 4104. 

 
5.2  PENALTY FOR SUBSTITUTION OF SUBCONTRACTORS 
 
5.2.1 Should the Contractor fail to utilize any or all of the Subcontractors in the Contractor’s Bid 

statement in the performance of the Work on the public bidding, the Contractor shall be 
penalized in the amount of (project specific amount*).  The Agency may determine to deduct 
payments of the penalty from the Contractor or have the amount paid directly to the Agency.  
Any penalty amount assessed against the Contractor may be remitted or refunded, in whole 
or in part, by the Agency awarding the Contract, only if it is established to the satisfaction of 
the Agency that the Subcontractor in question has defaulted or is no longer engaged in such 
business.  No claim for the remission or refund of any penalty shall be granted unless an 
application is filed within one year after the liability of the successful Bidder accrues.  All 
penalty amounts assessed and not refunded or remitted to the contractor shall be reverted to 
the State. 

 
 *one (1) percent of contract amount not to exceed $10,000 

 
5.3  ASBESTOS ABATEMENT 
 
5.3.1 The selection of any Contractor to perform asbestos abatement for State-funded projects shall 

be approved by the Office of Management and Budget, Division of Facilities Management 
pursuant to Chapter 78 of Title 16. 

 
5.4 STANDARDS OF CONSTRUCTION FOR THE PROTECTION OF THE 

PHYSICALLY HANDICAPPED 
 
5.4.1 All Contracts shall conform with the standard established by the Delaware Architectural 

Accessibility Board unless otherwise exempted by the Board. 
 
5.5  CONTRACT PERFORMANCE 
 
5.5.1 Any firm entering into a Public Works Contract that neglects or refuses to perform or 

fails to comply with its terms, the Agency may terminate the Contract and proceed to 
award a new Contract or may require the Surety on the Performance Bond to complete 
the Contract in accordance with the terms of the Performance Bond. 

 
ARTICLE 6:  CONSTRUCTION BY OWNER OR SEPARATE CONTRACTORS 
 
6.1 The Owner reserves the right to simultaneously perform other construction or operations 

related to the Project with the Owner's own forces, and to award separate contracts in 
connection with other portions of the Project or other Projects at the same site. 
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6.2 The Contractor shall afford the Owner and other Contractors reasonable opportunity for 
access and storage of materials and equipment, and for the performance of their activities, 
and shall connect and coordinate their activities with other forces as required by the Contract 
Documents. 

 
ARTICLE 7: CHANGES IN THE WORK 
 
7.1 The Owner, without invalidating the Contract, may order changes in the Work consisting of 

Additions, Deletions, Modifications or Substitutions, with the Contract Sum and Contract 
completion date being adjusted accordingly.   Such changes in the Work shall be authorized 
by written Change Order signed by the Professional, as the duly authorized agent, the 
Contractor and the Owner. 

 
7.2 The Contract Sum and Contract Completion Date shall be adjusted only by a fully executed 

Change Order. 
 
7.3 The additional cost, or credit to the Owner resulting from a change in the Work shall be by 

mutual agreement of the Owner, Contractor and the Architect.  In all cases, this cost or credit 
shall be based on the ‘DPE’ wages required and the “invoice price” of the 
materials/equipment needed. 

 
7.3.1 “DPE” shall be defined to mean “direct personnel expense”.  Direct payroll expense includes 

prevailing wage rates plus a maximum multiplier of 1.35 times DPE.   For example, if the 
prevailing wage rate is $50/hour, the DPE would be $67.50/hour (50 x 1.35). 

 
7.3.2 “Invoice price” of materials/equipment shall be defined to mean the actual cost of materials 

and/or equipment that is paid by the Contractor, (or subcontractor), to a material distributor, 
direct factory vendor, store, material provider, or equipment leasing entity.  Rates for 
equipment that is leased and/or owned by the Contractor or subcontractor(s) shall not exceed 
those listed in the latest version of the “Means Building Construction Cost Data” publication. 

 
7.3.3 In addition to the above, the General Contractor is allowed a fifteen percent (15%) 

markup for overhead and profit for additional work performed by the General 
Contractor’s own forces.  For additional subcontractor work, the Subcontractor is allowed 
a fifteen (15) percent overhead and profit on change order work above and beyond the 
direct costs stated previously.  To this amount, the General Contractor will be allowed a 
mark-up not exceeding seven and one half percent (7.5%) on the subcontractors work.  
These mark-ups shall include all costs including, but not limited to:  overhead, profit, 
bonds, insurance, supervision, etc.  No markup is permitted on the work of the 
subcontractors subcontractor. No additional costs shall be allowed for changes related to 
the Contractor’s onsite superintendent/staff, or project manager, unless a change in the 
work changes the project duration and is identified by the CPM schedule.  There will be 
no other costs associated with the change order. 

 
ARTICLE 8: TIME 
 
8.1 Time limits, if any, are as stated in the Project Manual.  By executing the Agreement, the 

Contractor confirms that the stipulated limits are reasonable, and that the Work will be 
completed within the anticipated time frame. 
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8.2 If progress of the Work is delayed at any time by changes ordered by the Owner, by labor 
disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions, unavoidable 
casualties or other causes beyond the Contractor's control, the Contract Time shall be 
extended for such reasonable time as the Owner may determine. 

 
8.3 Any extension of time beyond the date fixed for completion of the construction and 

acceptance of any part of the Work called for by the Contract, or the occupancy of the 
building by the Owner, in whole or in part, previous to the completion shall not be deemed a 
waiver by the Owner of his right to annul or terminate the Contract for abandonment or delay 
in the matter provided for, nor relieve the Contractor of full responsibility. 

 
8.4  SUSPENSION AND DEBARMENT  
 
8.4.1 Per Section 6962(d)(14), Title 29, Delaware Code, “Any Contractor who fails to perform a 

public works contract or complete a public works project within the time schedule 
established by the Agency in the Invitation To Bid, may be subject to Suspension or 
Debarment for one or more of the following reasons:  a) failure to supply the adequate labor 
supply ratio for the project; b) inadequate financial resources; or, c) poor performance on the 
Project.” 

 
8.4.2 “Upon such failure for any of the above stated reasons, the Agency that contracted for the 

public works project may petition the Director of the Office of Management and Budget 
for Suspension or Debarment of the Contractor.  The Agency shall send a copy of the 
petition to the Contractor within three (3) working days of filing with the Director.  If the 
Director concludes that the petition has merit, the Director shall schedule and hold a 
hearing to determine whether to suspend the Contractor, debar the Contractor or deny the 
petition.  The Agency shall have the burden of proving, by a preponderance of the 
evidence, that the Contractor failed to perform or complete the public works project 
within the time schedule established by the Agency and failed to do so for one or more of 
the following reasons:  a) failure to supply the adequate labor supply ratio for the project; 
b) inadequate financial resources; or, c) poor performance on the project.  Upon a finding 
in favor of the Agency, the Director may suspend a Contractor from Bidding on any 
project funded, in whole or in part, with public funds for up to 1 year for a first offense, 
up to 3 years for a second offense and permanently debar the Contractor for a third 
offense.  The Director shall issue a written decision and shall send a copy to the 
Contractor and the Agency.  Such decision may be appealed to the Superior Court within 
thirty (30) days for a review on the record.”  
 

 
8.5  RETAINAGE 
 
8.5.1 Per Section 6962(d)(5) a.3, Title 29, Delaware Code: The Agency may at the beginning 

of each public works project establish a time schedule for the completion of the project.  
If the project is delayed beyond the completion date due to the Contractor’s failure to 
meet their responsibilities, the Agency may forfeit, at its discretion, all or part of the 
Contractor’s retainage. 

 
8.5.2 This forfeiture of retainage also applies to the timely completion of the punchlist.  A 

punchlist will only be prepared upon the mutual agreement of the Owner, Architect and 
Contractor.  Once the punchlist is prepared, all three parties will by mutual agreement, 
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establish a schedule for its completion.  Should completion of the punchlist be delayed 
beyond the established date due to the Contractor’s failure to meet their responsibilities, 
the Agency may hold permanently, at its discretion, all or part of the Contractor’s 
retainage. 

 
ARTICLE 9: PAYMENTS AND COMPLETION 
 
9.1  APPLICATION FOR PAYMENT 
 
9.1.1 Applications for payment shall be made upon AIA Document G702.  There will be a five 

percent (5%) retainage on all Contractor's monthly invoices until completion of the project.  
This retainage may become payable upon receipt of all required closeout documentation, 
provided all other requirements of the Contract Documents have been met. 

 
9.1.2 A date will be fixed for the taking of the monthly account of work done.  Upon receipt of 

Contractor's itemized application for payment, such application will be audited, modified, if 
found necessary, and approved for the amount.  Statement shall be submitted to the Owner. 

 
9.1.3 Section 6516, Title 29 of the Delaware Code annualized interest is not to exceed 12% per 

annum beginning thirty (30) days after the “presentment” (as opposed to the date) of the 
invoice.  

 
9.2 PARTIAL PAYMENTS  
 
9.2.1 Any public works Contract executed by any Agency may provide for partial payments at 

the option of the Owner with respect to materials placed along or upon the sites or stored 
at secured locations, which are suitable for use in the performance of the contract. 

 
9.2.2 When approved by the agency, partial payment may include the values of tested and 

acceptable materials of a nonperishable or noncontaminative nature which have been 
produced or furnished for incorporation as a permanent part of the work yet to be 
completed, provided acceptable provisions have been made for storage.   

 
9.2.2.1  Any allowance made for materials on hand will not exceed the delivered cost of the 

materials as verified by invoices furnished by the Contractor, nor will it exceed the 
contract bid price for the material complete in place. 

 
9.2.3 If requested by the Agency, receipted bills from all Contractors, Subcontractors, and material, 

men, etc., for the previous payment must accompany each application for payment.  
Following such a request, no payment will be made until these receipted bills have been 
received by the Owner. 

 
9.3  SUBSTANTIAL COMPLETION 
 
9.3.1 When the building has been made suitable for occupancy, but still requires small items of 

miscellaneous work, the Owner will determine the date when the project has been 
substantially completed. 

 
9.3.2 If, after the Work has been substantially completed, full completion thereof is materially 

delayed through no fault of the Contractor, and without terminating the Contract, the Owner 
may make payment of the balance due for the portion of the Work fully completed and 
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accepted.  Such payment shall be made under the terms and conditions governing final 
payment that it shall not constitute a waiver of claims. 

 
9.3.3 On projects where commissioning is included, the commissioning work as defined in the 

specifications must be complete prior to the issuance of substantial completion. 
 
9.4  FINAL PAYMENT 
 
9.4.1 Final payment, including the five percent (5%) retainage if determined appropriate, shall be 

made within thirty (30) days after the Work is fully completed and the Contract fully 
performed and provided that the Contractor has submitted the following closeout 
documentation (in addition to any other documentation required elsewhere in the Contract 
Documents): 

 
9.4.1.1 Evidence satisfactory to the Owner that all payrolls, material bills, and other indebtedness 

connected with the work have been paid, 
 
9.4.1.2  An acceptable RELEASE OF LIENS, 
 
9.4.1.3  Copies of all applicable warranties, 
 
9.4.1.4  As-built drawings, 
 
9.4.1.5  Operations and Maintenance Manuals, 
 
9.4.1.6  Instruction Manuals, 
 
9.4.1.7  Consent of Surety to final payment. 
 
9.4.1.8 The Owner reserves the right to retain payments, or parts thereof, for its protection until the 

foregoing conditions have been complied with, defective work corrected and all 
unsatisfactory conditions remedied. 

 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 The Contractor shall be responsible for initiating, maintaining, and supervising all safety 

precautions and programs in connection with the performance of the Contract.  The 
Contractor shall take all reasonable precautions to prevent damage, injury or loss to: workers, 
persons nearby who may be affected, the Work, materials and equipment to be incorporated, 
and existing property at the site or adjacent thereto.  The Contractor shall give notices and 
comply with applicable laws ordinances, rules regulations, and lawful orders of public 
authorities bearing on the safety of persons and property and their protection from injury, 
damage, or loss.  The Contractor shall promptly remedy damage and loss to property at the 
site caused in whole or in part by the Contractor, a Subcontractor, or anyone directly or 
indirectly employed by any of them, or by anyone for whose acts they may be liable. 

 
10.2 The Contractor shall notify the Owner in the event any existing hazardous material such as 

lead, PCBs, asbestos, etc. is encountered on the project.  The Owner will arrange with a 
qualified specialist for the identification, testing, removal, handling and protection against 
exposure or environmental pollution, to comply with applicable regulation laws and 
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ordinances.  The Contractor and Architect will not be required to participate in or to perform 
this operation.  Upon completion of this work, the Owner will notify the Contractor and 
Architect in writing the area has been cleared and approved by the authorities in order for the 
work to proceed.  The Contractor shall attach documentation from the authorities of said 
approval. 

 
10.3 As required in the Hazardous Chemical Information Act of June 1984, all vendors supplying 

any materials that may be defined as hazardous, must provide Material Safety Data Sheets for 
those products.  Any chemical product should be considered hazardous if it has a warning 
caution on the label relating to a potential physical or health hazard, if it is known to be 
present in the work place, and if employees may be exposed under normal conditions or in 
any foreseeable emergency situation.  Material Safety Data Sheets must be provided directly 
to the Owner along with the shipping slips that include those products. 

 
10.4 The Contractor shall certify to the Owner that materials incorporated into the Work are free 

of all asbestos.  This certification may be in the form of Material Safety Data Sheet (MSDS) 
provided by the product manufacturer for the materials used in construction, as specified or 
as provided by the Contractor. 

 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1 The Contractor shall carry all insurance required by law, such as Unemployment Insurance, 

etc.  The Contractor shall carry such insurance coverage as they desire on their own property 
such as a field office, storage sheds or other structures erected upon the project site that 
belong to them and for their own use.  The Subcontractors involved with this project shall 
carry whatever insurance protection they consider necessary to cover the loss of any of their 
personal property, etc. 

 
11.2 Upon being awarded the Contract, the Contractor shall obtain a minimum of two (2) copies 

of all required insurance certificates called for herein, and submit one (1) copy of each 
certificate, to the Owner, within 20 days of contract award. 

 
11.3 Bodily Injury Liability and Property Damage Liability Insurance shall, in addition to the 

coverage included herein, include coverage for injury to or destruction of any property 
arising out of the collapse of or structural injury to any building or structure due to 
demolition work and evidence of these coverages shall be filed with and approved by the 
Owner. 

 
11.4 The Contractor's Property Damage Liability Insurance shall, in addition to the coverage 

noted herein, include coverage on all real and personal property in their care, custody and 
control damaged in any way by the Contractor or their Subcontractors during the entire 
construction period on this project. 

 
11.5 Builders Risk (including Standard Extended Coverage Insurance) on the existing building 

during the entire construction period, shall not be provided by the Contractor under this 
contract.  The Owner shall insure the existing building and all of its contents and all this new 
alteration work under this contract during entire construction period for the full insurable 
value of the entire work at the site.  Note, however, that the Contractor and their 
Subcontractors shall be responsible for insuring building materials (installed and stored) and 
their tools and equipment whenever in use on the project, against fire damage, theft, 
vandalism, etc. 
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11.6 Certificates of the insurance company or companies stating the amount and type of coverage, 

terms of policies, etc., shall be furnished to the Owner, within 20 days of contract award. 
 
11.7 The Contractor shall, at their own expense, (in addition to the above) carry the following 

forms of insurance: 
 
11.7.1  Contractor's Contractual Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $500,000  for each person 
 $1,000,000  for each occurrence 
 $1,000,000  aggregate 

 
Property Damage $500,000  for each occurrence 

 $1,000,000  aggregate 
  
11.7.2  Contractor's Protective Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $500,000  for each person 
 $1,000,000  for each occurrence 
 $1,000,000  aggregate 

 
Property Damage $500,000  for each occurrence 

 $500,000  aggregate 
 
11.7.3  Automobile Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $1,000,000  for each person 
 $1,000,000  for each occurrence 

Property Damage $500,000  per accident 
  
11.7.4 Prime Contractor's and Subcontractors' policies shall include contingent and contractual 

liability coverage in the same minimum amounts as 11.7.1 above. 
 
11.7.5  Workmen's Compensation (including Employer's Liability): 
 
11.7.5.1  Minimum Limit on employer's liability to be as required by law. 
 
11.7.5.2  Minimum Limit for all employees working at one site. 
 
11.7.6  Certificates of Insurance must be filed with the Owner guaranteeing fifteen (15) days prior 

notice of cancellation, non-renewal, or any change in coverages and limits of liability shown 
as included on certificates. 
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11.7.7    Social Security Liability 
 
11.7.7.1 With respect to all persons at any time employed by or on the payroll of the Contractor or 

performing any work for or on their behalf, or in connection  with or arising out of the 
Contractor’s business, the Contractor shall accept full and exclusive liability for the payment 
of any and all contributions or taxes or unemployment insurance, or old age retirement 
benefits, pensions or annuities now or hereafter imposed by the Government of the United 
States and the State or political subdivision thereof, whether the same be measured by wages, 
salaries or other remuneration paid to such persons or otherwise. 

 
11.7.7.2 Upon request, the Contractor shall furnish Owner such information on payrolls or 

employment records as may be necessary to enable it to fully comply with the law imposing 
the aforesaid contributions or taxes. 

 
11.7.7.3 If the Owner is required by law to and does pay any and/or all of the aforesaid contributions 

or taxes, the Contractor shall forthwith reimburse the Owner for the entire amount so paid by 
the Owner. 

 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.1 The Contractor shall promptly correct Work rejected by the Owner or failing to conform to 

the requirements of the Contract Documents, whether observed before or after Substantial 
Completion and whether or not fabricated, installed or completed, and shall correct any Work 
found to be not in accordance with the requirements of the Contract Documents within a 
period of two years from the date of Substantial Completion, or by terms of an applicable 
special warranty required by the Contract Documents.  The provisions of this Article apply to 
work done by Subcontractors as well as to Work done by direct employees of the Contractor. 

 
12.2 At any time during the progress of the work, or in any case where the nature of the defects 

shall be such that it is not expedient to have them corrected, the Owner, at their option, shall 
have the right to deduct such sum, or sums, of money from the amount of the contract as they 
consider justified to adjust the difference in value between the defective work and that 
required under contract including any damage to the structure. 

 
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1  CUTTING AND PATCHING 
 
13.1.1 The Contractor shall be responsible for all cutting and patching.  The Contractor shall 

coordinate the work of the various trades involved. 
 
13.2  DIMENSIONS 
 
13.2.1 All dimensions shown shall be verified by the Contractor by actual measurements at the 

project site.  Any discrepancies between the drawings and specifications and the existing 
conditions shall be referred to the Owner for adjustment before any work affected thereby 
has been performed. 

 
13.3  LABORATORY TESTS   
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13.3.1 Any specified laboratory tests of material and finished articles to be incorporated in the work 
shall be made by bureaus, laboratories or agencies approved by the Owner and reports of 
such tests shall be submitted to the Owner.  The cost of the testing shall be paid for by the 
Contractor. 

 
13.3.2 The Contractor shall furnish all sample materials required for these tests and shall deliver 

same without charge to the testing laboratory or other designated agency when and where 
directed by the Owner. 

 
13.4  ARCHAEOLOGICAL EVIDENCE 
 
13.4.1 Whenever, in the course of construction, any archaeological evidence is encountered on the 

surface or below the surface of the ground, the Contractor shall notify the authorities of the 
State Historic Preservation Office and suspend work in the immediate area for a reasonable 
time to permit those authorities, or persons designated by them, to examine the area and 
ensure the proper removal of the archaeological evidence for suitable preservation by the 
Division of Historical and Cultural Affairs. 

 
13.5  GLASS REPLACEMENT AND CLEANING  
 
13.5.1 The General Contractor shall replace without expense to the Owner all glass broken during 

the construction of the project.  If job conditions warrant, at completion of the job the 
General Contractor shall have all glass cleaned and polished. 

 
13.6  WARRANTY  
 
13.6.1 For a period of two (2) years from the date of substantial completion, as evidenced by the 

date of final acceptance of the work, the contractor warrants that work performed under this 
contract conforms to the contract requirements and is free of any defect of equipment, 
material or workmanship performed by the contractor or any of his subcontractors or 
suppliers.  However, manufacturer's warranties and guarantees, if for a period longer than 
two (2) years, shall take precedence over the above warranties.  The contractor shall remedy, 
at his own expense, any such failure to conform or any such defect.  The protection of this 
warranty shall be included in the Contractor's Performance Bond. 

 
ARTICLE 14:  TERMINATION OF CONTRACT 
 
14.1 If the Contractor defaults or persistently fails or neglects to carry out the Work in accordance 

with the Contract Documents or fails to perform a provision of the Contract, the Owner, after 
seven days written notice to the Contractor, may make good such deficiencies and may 
deduct the cost thereof from the payment then or thereafter due the Contractor.  Alternatively, 
at the Owner's option, and the Owner may terminate the Contract and take possession of the 
site and of all materials, equipment, tools, and machinery thereon owned by the Contractor 
and may finish the Work by whatever method the Owner may deem expedient.  If the costs 
of finishing the Work exceed any unpaid compensation due the Contractor, the Contractor 
shall pay the difference to the Owner. 

 
14.2 “If the continuation of this Agreement is contingent upon the appropriation of adequate 

state, or federal funds, this Agreement may be terminated on the date beginning on the 
first fiscal year for which funds are not appropriated or at the exhaustion of the 

NOT FOR B
ID

DIN
G P

URPOSES



Debnam Building Elevator Upgrades  Holloway Campus 
MC3501000038  
 

00 81 13 \ General Requirements  0586B035.Z02 
Page 16 

appropriation.  The Owner may terminate this Agreement by providing written notice to 
the parties of such non-appropriation.  All payment obligations of the Owner will cease 
upon the date of termination.  Notwithstanding the foregoing, the Owner agrees that it 
will use its best efforts to obtain approval of necessary funds to continue the Agreement 
by taking appropriate action to request adequate funds to continue the Agreement.” 

 
 
 END OF GENERAL REQUIREMENTS 
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SECTION 00 81 14 
 
 EMPLOYEE DRUG TESTING FORMS 
 
 
 
The Employee Drug Testing Report Form and Employee Drug Testing - Report of Positive Results are as 
included herein. 
 

NOT FOR B
ID

DIN
G P

URPOSES



 

 

 
 

 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NOT FOR B
ID

DIN
G P

URPOSES



(00 81 14- 2017) 

EMPLOYEE DRUG TESTING REPORT FORM 
 Period Ending:     

 
4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large 
Public Works Projects requires that Contractors and Subcontractors who work on Large Public Works 
Contracts funded all or in part with public funds maintain testing data that includes but is not limited to 
the data elements below. 
 
 
Project Number:           
 
Project Name:            
 
Contractor/Subcontractor Name:         
 
Contractor/Subcontractor Address:         
             
             
 
Number of employees who worked on the jobsite during the report period:    
 
Number of employees subject to random testing during the report period:    
 
Number of Negative Results       Number of Positive Results    
 
Action taken on employee(s) in response to a failed or positive random test: 
              
              
              
 
Date: _______________ 
 
 
 
 
This form is not required to be submitted to the Owner.  Included as a reference to show information 
required to be maintained by the Contractor.  The Owner shall have the right to periodically audit all 
Contractor and Subcontractor test results at the Contractor’s or Subcontractor’s offices (or by other means 
to make the data available for inspection by the Owner). 
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EMPLOYEE DRUG TESTING  
REPORT OF POSITIVE RESULTS 

 
4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large 
Public Works Projects requires that Contractors and Subcontractors who work on Large Public Works 
Contracts funded all or in part with public funds to notify the Owner in writing of a positive random drug 
test. 
 
 
Project Number:           
 
Project Name:            
 
Contractor/Subcontractor Name:         
 
Contractor/Subcontractor Address:         
             
             
 
Name of employee with positive test result:       
 
Last 4 digits of employee SSN:    
 
Date test results received:     
 
Action taken on employee in response to a positive test result: 
              
              
              
 
 
Authorized Representative of Contractor/Subcontractor:        

(typed or printed) 
 
Authorized Representative of Contractor/Subcontractor:        

     (signature) 
 
Date: _______________ 
 
 
This form shall be sent by mail to the Owner within 24 hours of receipt of test results.    
 
Enclose this test results form in a sealed envelope with the notation "Drug Testing Form – DO NOT 
OPEN" on the face thereof and place in a separate mailing envelope. 
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 SECTION 01 11 00 
 
 SUMMARY OF THE WORK 
 
 
PART 1 - GENERAL 

 
1.1 WORK COVERED BY CONTRACT DOCUMENTS 
 

Work to be accomplished in accord with this contract includes upgrading components of an 
existing three story hydraulic operated passenger/service elevator.  The scope of work also 
includes all related architectural, fire protection, electrical, and other appurtenances as indicated 
in the bid documents. 

 
1.2 RELATED DOCUMENTS 
 

Drawings, specifications and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 specifications sections apply to this section.  

 
1.3 CONTRACT 
 

The specified work is to be accomplished under a single Base Bid, including selected Alternates. 
 
1.4 WORK SCHEDULE/PHASING 
 

The building will be occupied during construction.  A construction schedule based upon the 
contracted work shall be submitted by the contractor for discussion at the preconstruction meeting 
and revised as agreed to and submitted to Architect and Owner for approval. 
 

1.5 USE OF PREMISES 
 

Use of premises by Contractor to be limited to specified work areas and approved storage and 
staging areas.   

 
1.6 CODES 
 

All work shall be performed in accordance with the applicable codes and rules and regulations of 
the regulatory agencies which have jurisdiction over this project and its location. 

 
1.7 PROGRESS MEETINGS 
 

In addition to a pre-construction meeting, progress meetings will be held bi-weekly during the 
course of the project at dates and times to be announced. 

 
1.8 DELIVERED MATERIALS 

 
Under no circumstances will the DHSS sign as received any materials delivered to the job. 
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1.9 PERMITS AND LICENSES 
 

All required permits will be paid for and obtained by the Contractor.  In addition, all Contractors 
must be licensed by the State of Delaware and New Castle County. 
 

 
PART 2 - PRODUCTS 
 Not Used 
 
PART 3 - EXECUTION 
 Not Used 
 
 
 
 
 END OF SECTION 

NOT FOR B
ID

DIN
G P

URPOSES



ALLOWANCE ACCESS AUTHORIZATION:

Project:

Architect: Davis, Bowen & Friedel, Inc. Project No.

Contractor:

AAA No.: Initiation Date:

The Allowance is allocated as follows:

Total original Contract Allowance was: $

Amount of Contract Allowance Access previously authorized: $

Adjusted Contract Allowance prior to this authorization is: $

The amount of available Allowance will Decrease by this Access Authorization: $

The remaining Contract Allowance, after this Access Authorization will be: $

Recommended by:
Architect

By (Signature):

Date:

Accepted by: Approved by:
Contractor Owner

By (Signature): By (Signature):

Date: Date:
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SECTION 01 21 00 
 

ALLOWANCES 
 

 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 
 
1.2 SUMMARY 

 
A. This Section specifies administrative and procedural requirements for Allowances. 
 
B. Types of Allowances may include the following (Refer to “Schedule of Allowances” include at 

the end of this Section): 
 

1. Lump-sum Allowances. 
2. Unit-cost Allowances. 

 
C. Selection and Purchase: 
 

1. Purchase products, systems and labor specifically selected (in writing) by the Owner 
and/or as indicated in the Schedule of Allowances. 

 
D. Submittals: 

 
1. Submit invoices or delivery slips to show the actual quantities of materials delivered to 

the site and labor executed for use in fulfillment of each Allowance. 
 

E. Coordinate Allowance work with related work to ensure that each selection is completely 
integrated and interfaced with related work. 
 

F. Lump-Sum Allowances and Unit-Cost Allowances:  
 

1.  These Allowances shall cover the cost to the Contractor, less any applicable trade 
discount, of the materials, labor and equipment required by the Allowance delivered at 
the site, and all applicable taxes. 

 
2. The Contractor's costs for unloading and handling on the site, labor, installation costs, 

overhead, profit and other expenses contemplated for the original Allowance shall be 
included separately in the Contract Sum and not in the Allowance. 

 
3. Whenever the cost is more than or less than the Allowance, the Contract Sum shall be 

adjusted accordingly by Change Order. 
 

NOT FOR B
ID

DIN
G P

URPOSES



Debnam Building Elevator Upgrades  Holloway Campus 
MC3501000038 

01 21 00 \ Allowances  0586B035.Z02 
Page 2 

a. Change Order Mark-up:  The amount of each change order resulting from final 
selection of products and systems covered by an Allowance shall be the difference 
between the Contractor’s purchase price amount and the Allowance, and shall not 
include Contractor's mark-up (or subcontractor's mark-up) except to the extent clearly 
demonstrated (by Contractor) that either scope of installation or nature of work 
required was changed from that which could have been foreseen from description of 
Allowance and other information in contract documents.  No mark-up is permitted 
for selection of higher or lower priced materials or systems, of same scope and nature 
as originally indicated. 

 
b.  Change Order Data:  Where applicable, include in each change order proposal both 

the quantities of products being purchased and unit costs, along with total amount of 
purchase to be made.  Where requested, furnish survey-of-requirements data to 
substantiate quantities.  Indicate applicable taxes, delivery charges, and amounts of 
applicable trade discounts. 

 
G. Unused Materials: 

 
1. Return unused materials to the manufacturer or supplier for credit to the Owner, after 

installation has been completed and accepted. 
 

a. When requested by the Owner, prepare unused material for storage by Owner where 
it is not economically practical to return the material for credit. When directed by the 
Owner, deliver unused material to the Owner's storage space. Otherwise, disposal of 
unused material is the Contractor's responsibility. 

 
 
PART 2 - PRODUCTS  

Not Used 
 
PART 3 – EXECUTION 
 
3.1 EXAMINATION 

 
A. Examine products covered by an Allowance promptly upon delivery for damage or defects. 

 
3.2 PREPARATION 

 
A. Coordinate materials and their installation for each Allowance with related materials and 

installations to ensure that each Allowance item is completely integrated and interfaced with 
related work.  The general contractor shall be responsible for any necessary work that is not 
covered in each vendor’s proposal indicated in the Schedule of Allowances. 

 
3.3 SCHEDULE OF ALLOWANCES 

 
A. Allowance No. 1:  Provide an allowance of $3,000.00 for unforeseen conditions.  
  
B. Allowance No. 2:  Provide an allowance of $5,000.00 for fire alarm system work indicated in 

the bid documents. 
END OF SECTION 
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SECTION 01 23 00 
 

ALTERNATES 
 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings, specifications and general provisions of Contract, including General and 

Supplementary Conditions and other Division 01 Specification Sections, apply to this Section. 
 
1.2 SUMMARY 

 
A. This Section specifies administrative and procedural requirements for Alternates. 
 
B. Definition:  An Alternate is an amount proposed by Bidders and stated on the Bid Form for 

certain construction activities defined in the bidding requirements that may be added to or 
deducted from Base Bid amount if the Owner decides to accept the corresponding change in either 
the amount of construction to be completed, or in the products, materials, equipment, systems or 
installation methods described in Contract Documents. 

 
C. Coordination:  Coordinate related Work and modify or adjust adjacent Work as necessary to 

ensure that Work affected by each accepted Alternate is complete and fully integrated into the 
project. 

 
D. Notification:  Immediately following the award of the Contract, prepare and distribute to each 

party involved, notification of the status of each Alternate. Indicate whether Alternates have been 
accepted, rejected or deferred for consideration at a later date. Include a complete description of 
negotiated modifications to Alternates. 

 
E. Schedule:  A "Schedule of Alternates" is included at the end of this Section. Specification 

Sections referenced in the Schedule contain requirements for materials and methods necessary to 
achieve the Work described under each Alternate. 
 
1. Include as part of each Alternate, miscellaneous devices, accessory objects and similar 

items incidental to or required for a complete installation whether or not mentioned as part 
of the Alternate. 

 
PART 2 - PRODUCTS 
 Not Used 
 
PART 3 - EXECUTION  
 
A. SCHEDULE OF ALTERNATES 
 

Alternate No. 1:  Remove and replace cab enclosure and hoistway doors as noted in the bid 
documents.    

Alternate No. 2:  Remove and replace hydraulic pump unit as noted in the bid documents.    
 
 END OF SECTION   
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SECTION 01 25 00 

SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Section 01 60 00 "Product Requirements" for requirements for submitting comparable 
product submittals for products by listed manufacturers. 

1.2 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 

1.3 ACTION SUBMITTALS 

A. Substitution Requests: Identify product or fabrication or installation method to be replaced. 
Include Specification Section number and title and Drawing numbers and titles. 

1. Substitution Request Form: 
2. Documentation: Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication or installation cannot be 
provided, if applicable. 

b. Coordination information, including a list of changes or revisions needed to other 
parts of the Work and to construction performed by Owner and separate 
contractors that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of 
the Work specified. Include annotated copy of applicable Specification Section. 
Significant qualities may include attributes such as performance, weight, size, 
durability, visual effect, sustainable design characteristics, warranties, and specific 
features and requirements indicated. Indicate deviations, if any, from the Work 
specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
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g. List of similar installations for completed projects with project names and 
addresses and names and addresses of architects and owners. 

h. Material test reports from a qualified testing agency indicating and interpreting test 
results for compliance with requirements indicated. 

i. Research reports evidencing compliance with building code in effect for Project, 
from ICC-ES. 

j. Detailed comparison of Contractor's construction schedule using proposed 
substitution with products specified for the Work, including effect on the overall 
Contract Time. If specified product or method of construction cannot be provided 
within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating date of receipt of purchase order, lack of availability, or delays 
in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents except as indicated in substitution request, is compatible 
with related materials, and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 
become necessary because of failure of proposed substitution to produce indicated 
results. 

3. Architect's Action: If necessary, Architect will request additional information or 
documentation for evaluation within seven days of receipt of a request for substitution. 
Architect will notify Contractor of acceptance or rejection of proposed substitution within 
15 days of receipt of request, or seven days of receipt of additional information or 
documentation, whichever is later. 

a. Forms of Acceptance: Change Order, Construction Change Directive, or 
Architect's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect does not issue a decision on use of a proposed 
substitution within time allocated. 

1.4 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution 
with related products and materials. Engage a qualified testing agency to perform compatibility 
tests recommended by manufacturers. 

PART 2 - PRODUCTS 

2.1 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for 
change, but not later than 15 days prior to time required for preparation and review of related 
submittals. 

1. Conditions: Architect will consider Contractor's request for substitution when the 
following conditions are satisfied: 
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a. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

b. Requested substitution provides sustainable design characteristics that specified 
product provided. 

c. Requested substitution will not adversely affect Contractor's construction schedule. 
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience: Architect will consider requests for substitution if received 
within 60 days after the Notice of Award. 

1. Conditions: Architect will consider Contractor's request for substitution when the 
following conditions are satisfied: 

a. Requested substitution offers Owner a substantial advantage in cost, time, energy 
conservation, or other considerations, after deducting additional responsibilities 
Owner must assume. Owner's additional responsibilities may include 
compensation to Architect for redesign and evaluation services, increased cost of 
other construction by Owner, and similar considerations. 

b. Requested substitution does not require extensive revisions to the Contract 
Documents. 

c. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

d. Requested substitution provides sustainable design characteristics that specified 
product provided. 

e. Requested substitution will not adversely affect Contractor's construction schedule. 
f. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
g. Requested substitution is compatible with other portions of the Work. 
h. Requested substitution has been coordinated with other portions of the Work. 
i. Requested substitution provides specified warranty. 
j. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

PART 3 - EXECUTION 
 Not Used 

END OF SECTION 
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 SECTION 01 31 19 
 
 PROJECT MEETINGS 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. Work Included: 
 

1. To enable orderly review during progress of the work; 
 

2. To provide for systematic discussion of problems; 
 

B. Related Work Described Elsewhere: 
 

1. The Contractor's relations with his Vendors and material suppliers, and 
discussions relative thereto, are the Contractor's responsibility and are not part of 
project meetings content. 

 
1.2 QUALITY ASSURANCE 
 

A. Persons designated by the Contractor to attend and participate in the project meetings 
shall have all required authority to commit Contractor to solutions agreed upon in the 
project meetings. 

 
1.3 SUBMITTALS 
 

A. Agenda Items: 
 

1. To the maximum extent practicable, advise the Architect at least 24 hours in 
advance of project meetings regarding all items to be added to the agenda. 

 
B. Minutes: 

  
1. The Architect will keep minutes of project meetings and will distribute copies to 

all parties present at meeting or listed on a permanent list of concerned parties. 
 
2. The Contractor shall reproduce and distribute additional copies to other parties as 

needed to expedite the work. 
 
  
PART 2 - PRODUCTS 
 
2.1 MEETING SCHEDULE 
 

A. Except as noted below for preconstruction meeting, progress meetings will be scheduled 
by the Project Manager. 
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B. The Contractor shall schedule the presence of active and critical suppliers, and 
management personnel at these meetings. 

 
C. Representatives of the Contractor's suppliers shall be persons familiar with the details of 

the work.  They shall be persons authorized to make commitments on matters of work 
progress, delivery dates, size of labor force, cost and other matters as necessary to 
expedite the work. 

 
2.2 MEETING LOCATION 
 

A. To the maximum extent practicable, meetings will be held at the job site. 
 
2.3 PRECONSTRUCTION MEETING 
 

A. This meeting will be scheduled by the Contractor within ten (10) days after the Owner 
has issued the notice to proceed order. 

 
B. Provide attendance by authorized representatives of the Contractor. 

 
C. Minimum agenda shall consist of distribution and discussion of the following data: 

 
1. Organizational arrangement of Contractor's forces and personnel, and those of 

materials suppliers and the Architect. 
 

2. Channels and procedures for communications. 
 

3. Construction schedule, including sequence of critical work. 
 

4. Contract Documents, including distribution of required copies of original 
Documents and revisions. 

 
5. Processing of Shop Drawings and other data submitted to the Architect for 

review. 
 

6. Processing of field decisions and Change Orders. 
 

7. Rules and regulations governing performance of the work. 
 

8. Procedures for security, quality control, housekeeping, and other related matters. 
 
2.4 PROJECT MEETINGS 
 

A. To the maximum extent practicable, assign the same persons or persons to represent the 
Contractor at the project meetings throughout progress of the work.  Materials suppliers, 
and others may be invited to attend those project meetings in which their aspects of work 
are involved. 

 
B. Minimum Agenda Shall Consist of the Following: 

 
1. Review, revise as necessary, and approve minutes of previous meetings. 
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2. Review progress of the work since last meeting, including status of submittals for 

approval. 
 

3. Identify problems which impede planned progress. 
 

4. Develop corrective measures and procedures to regain planned schedule. 
 

5. Complete other current business. 
 

C. Project meetings shall be held in addition to the preconstruction meeting, bi-weekly 
during construction.  Two project meetings, as a minimum, shall be allotted for the 
project. 

 
 
PART 3 - EXECUTION 
 Not Used 
 

 
 
 END OF SECTION 
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 SECTION 01 33 23 
 

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
 
 
1.1 GENERAL 
 

A. Description 
 

1. Work Included: 
 

a. Submit to the Architect all shop drawings, product data and samples required by 
the specification sections. 

 
2. Related Work Described Elsewhere: 

 
a. Section 01 77 00 “Closeout Procedures”. 

 
3. Schedules: 

 
a. Prepare and submit, with Construction Schedule, a separate schedule listing dates 

for submission and dates for review of shop drawings, product data and samples 
that will be needed for each product. 

 
4. Definitions: 

 
a. The definitions of the terms "Shop Drawings", "Product Data", and "Samples" 

shall be as defined by the General Conditions of the Contract for Construction. 
 

5. The Phrase "By Others": 
 

a. Where the phrase "By Others" (or a similar expression) appears on a submittal, 
and refers to any of the Contract Work, it shall be construed to mean "By the 
Contractor".  The Architect's approval of any Submittal containing such phrase 
shall not be considered permission to delete any work from the Contract. 

 
6. Time for Making Submissions: 

 
a. The Contractor will be held responsible for any delay in the progress of the Work 

which may be due to his failure to make submittals as required herein. 
 

7. Submittal Information: 
 

a. Project title and number. 
b. Consecutive number revised. 
c. Data drawn and data revised. 
d. Contractors certification that submittals have been checked by him for compliance 

with Contract Requirements. 
e. Space for approval stamps. 
f. Working dimensions and erection dimensions. 
g. Arrangements. 
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h. Sectional views. 
I. Details and methods of fabrications, assembly and erection. 
j. Details of connections with contiguous work. 
k. Fastenings. 
l. Equipment, accessories and trimmings. 
m. Kinds of materials. 

    n. Protective coatings and factory finishes. 
o. Complete schedules. 
p. Other pertinent data. 

 
1.2 SHOP DRAWINGS 
 

A. Composite Shop Drawings and Field Installation Layouts: 
 

1. The Contractor shall prepare composite shop drawings and field installation layouts, 
when required, to solve tight conditions.  Such drawings shall consist of dimensioned 
plans and elevations and must give complete information particularly as to size and 
location of sleeves, inserts, attachments, openings, conduits, ducts, boxes, and structural 
interferences.  The composite shop drawings and field installation layouts shall be 
coordinated in the field by the Contractor and involved subcontractors for proper 
relationship to the work of other trades, based on field conditions, and shall be checked 
and approved by them before submission to the Architect for his final review.  The 
Contractor shall have competent technical personnel readily available for such 
coordination and checking, as well as for the supervision of the field installation of the 
work in accordance with the approved shop drawings field installation layouts. 

 
2. Identify details by reference to sheet and detail numbers shown on Contract Drawings. 

 
3. Minimum sheet size shall be 8-1/2" x 11". 

 
B. See submission requirements for additional requirements. 

 
1.3 PRODUCT DATA 
 

A. Manufacturer's Standard Schematic Drawings: 
 

1. Modify drawings to delete information which is not applicable to project. 
 

2. Supplement standard information to provide additional information applicable to project. 
 

B. Manufacturer's catalog sheets, brochures, diagrams, schedules, performance charts, illustrations 
and other standard descriptive data. 

 
1. Clearly mark each copy to identify pertinent materials, products or models. 

 
2. Show dimensions and clearances required. 

 
3. Shop performance characteristics and capacities. 
4. Show wiring diagrams and controls. 
 

NOT FOR B
ID

DIN
G P

URPOSES



Holloway Campus  Debnam Building Elevator Upgrades 
  MC3501000038 
 

0586B035.Z02 Shop Drawings, Product Data and Samples / 01 33 23  
 Page 3 

 
1.4 SAMPLES 
 

A. Submit in selected color and finish for final approval and comparison with products to be 
installed. 

 
B. Office Samples:  Of sufficient size and quantity to clearly illustrate: 

 
1. Functional characteristics of product or material, with integrally related parts and 

attachment devices. 
 

2. Submit samples of extreme color or texture ranges. 
 

C. Color and Finish Selections Kits: 
 

1. Submit samples in book or kit form as necessary for selection of color or finish. 
 

2. Samples shall represent the full range of color and finish which are or will be available 
in the specified product at the time the project is built. 

 
3. Colors or finishes of unusually high cost, slow delivery, or available only on special 

order shall be submitted along with normal range items.  Their special nature shall be 
noted. 

 
D. Submission of Samples: 

 
1. Except where otherwise specified, samples shall be submitted in duplicate accompanied 

by a letter of transmittal (signed by the Contractor in triplicate.)  Any samples received 
without a cover letter will be considered "unclaimed goods" and held for a limited time 
only.  The letter shall contain the following: 

 
a. Contractor's name. 
b. Project name and number. 
c. List of samples being submitted. 
d. Trade section to which samples refer. 
e. Number of standard (ASTM, USASI, Commercial Standard, Federal Spec.) if any, 

with which samples complies. 
f. Manufacturer's name or source of supply. 
g. Trade name. 
h. Catalog number. 
i. Other pertinent information. 
j. Any deviation from contract requirements. 
k. Contractors certification that he has checked all samples for compliance with 

contract requirements and availability of material represented thereby. 
 

2. Each samples shall be labeled with the project name, project number, Contractor's name, 
trade name or other identification related to letter transmittal. 

 
E. Rejection of Work Not Conforming to Approved Samples: 

 
1. Samples submitted shall clearly show the full range of quality, color and texture which 

NOT FOR B
ID

DIN
G P

URPOSES



Debnam Building Elevator Upgrades  Holloway Campus 
MC3501000038 
 
 

01 33 23 \ Shop Drawings, Product Data and Samples 0586B035.Z02 
Page 4   

will be evident in finished work.  Materials which do not conform to approved samples 
shall not be used on this project and shall be discarded immediately upon their 
discovery.  The approval or acceptance of samples will not preclude the rejection of any 
material not complying with contract requirements which is discovered prior to end of 
warranty period. 

 
1.5 CONTRACTOR'S RESPONSIBILITIES 
 

A. Contractor's Approval: 
 

1. Before submitting shop drawings, product data, or samples for approval, the Contractor 
shall check them for accuracy, shall ascertain that all work contiguous with and having 
bearing on other work is accurate and that the work shown is in conformance with the 
Contract requirements.  All submittals at the time of submission must bear the 
Contractor's stamp of approval as evidence that such submittals have been checked by 
the Contractor.  Any submittals forwarded without such executed stamp of approval or 
whenever it is evident (despite the stamp) that the submittals have not been checked, 
they will be returned to the Contractor for resubmission without further consideration; In 
such event, it will be deemed that the Contractor shall bear the risk of all delays to the 
same extent as if no submittals at all have been forwarded. 

 
2. Before submitting samples to Architect for approval, the Contractor shall assure himself 

that material represented thereby conforms to Contract requirements and is readily 
available in quantity required. 

 
B. Improper Checking or Coordination: 

 
1. The cost, if any, of change in the work necessitated by improper checking or improper 

coordination shall be paid for by the Contractor. 
 

C. Claims for Extra Cost: 
 

1. All claims for extra cost must be justified in writing by the subcontractor as 
hidden/unknown conditions discovered after the time of bid, such claim is to be made on 
the Contractor=s letterhead of transmittal accompanying the submittal. 

 
D. Delivery of Submissions to the Architect: 

 
1. Submittals shall be sent to the Architect's office.  Submittals shall be forwarded by the 

Contractor only, unless he has authorized another party to make submissions and has 
notified the Architect to this effect. 

 
E. Contractor's Compliance: 

 
1. The Contractor shall read and be familiar with all requirements of the Contract 

Documents concerning Shop Drawings, including the following: 
 

a. The Contractor shall review and approve all shop drawings and stamp them 
accordingly, before forwarding them to the Architect. 
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b. By approving, stamping, and submitting shop drawings to the Architect, the 

Contractor represents that he has verified: 
 

all field dimensions 
all field construction criteria 
all materials and respective finishes 
all catalog numbers, and coordinated each shop drawing with the requirements of 
the work and Contract Documents 

 
c. When submitting shop drawings, the Contractor shall notify the Architect, in 

writing of any deviations from the Contract Documents on the shop drawings. 
 

d. The Contractor understands that the Architect's review and approval of shop 
drawings does not relieve the Contractor of responsibility for: 

 
Deviations from the Contract Document requirements, unless the Architect is 
informed, in writing of the deviations and approval is received, in writing, from 
the Architect for such deviation. 

 
The Contractor understands that the Architect's review and approval of shop 
drawings does not indicate approval of changes in the Contract Time or cost. 

 
The Contractor understands that no work shall be started on any item requiring 
shop drawings until proper approval of shop drawings is given by the Architect 
and that such work shall be in accordance with approved shop drawings. 

 
Submission and processing of shop drawings will be in accordance with Contract 
Document requirements and the related responsibilities herein. 

 
1.6 SUBMISSION REQUIREMENTS 
 

A. Shop Drawings: 
 

1. Shop drawings shall be submitted in the form of prints in a quantity sufficient for final 
distribution of reviewed submittals accompanied by a letter of Transmittal in triplicate, 
signed by the Contractor.  Drawings shall be bound in complete sets and transmitted to 
the Architect. 

 
2. Manufacturer's brochure, products, product data and other descriptive information which 

cannot be submitted in sepia form shall be submitted as multiple copies.  Submit in 
quantity sufficient for final distribution of approved submittals. 

 
B. Submission for Mechanical and Electrical Work 

 
1. In accordance with requirements specified for the mechanical and electrical work of the 

project, (plumbing, heating, ventilating, air-conditioning, electrical work,) the Contractor 
shall submit a complete list of material and other required information as specified under 
the respective Mechanical and Electrical Specification sections.  No consideration will 
be given to partial lists submitted from time to time. 

 

NOT FOR B
ID

DIN
G P

URPOSES



Debnam Building Elevator Upgrades  Holloway Campus 
MC3501000038 
 
 

01 33 23 \ Shop Drawings, Product Data and Samples 0586B035.Z02 
Page 6   

C. Manufacturer's Certificate 
 

1. Where required by the specifications, submit manufacturer's affidavit certifying that 
material furnished for this project complies with Contract requirements. 

 
D. Submittals Marked "Approved" 

 
1. Submittals which require no corrections by the Architect will be marked "Approved". 

 
E. Submittals Marked "Approved as Noted" 
 

1. Submittals which require only a minor amount of correcting will be marked "Approved 
as Noted".  This mark shall mean that checking is complete and all corrections are 
obvious without ambiguity.  Fabrication will be allowed on work "Approved as Noted", 
provided such action will expedite construction and noted corrections are adhered to.  If 
fabrication is not made strictly in accordance with corrections noted, the item shall be 
rejected in the field and the Contractor will be required to replace such work in 
accordance with corrected submittals, at his own expense. 

 
F. Submittals Marked "Revise and Resubmit" 

 
1. When submittals are marked "Revise and Resubmit", details of items noted by Architect 

shall be further clarified before approval can be given and noted items must not be 
fabricated until corrected and approved.  Unmarked items may be fabricated unless 
otherwise directed. 

 
G. Submittals Marked "Not Approved" 

 
1. When submittals are contrary to contract requirements or too many corrections are 

required, they shall be marked "Not Approved".  No work shall be fabricated under this 
mark.  The Architect shall list his reasons for rejection on the submittals or in the 
transmittal letter accompanying their return.  The submittals must be corrected and 
resubmitted for approval. 

 
H. Return of Submittals to Contractor Unchecked 

 
1. The Architect may return submittals to the Contractor for any of the following reasons, 

in which case the submission will not be considered official: 
 

a. Submitted in violation of specified procedure. 
b. Inadequately checked by Contractor. 
c. Inaccurate and in substantial error. 
 
 

 
1.7 RESUBMISSION REQUIREMENTS 
 

A. Resubmission of Corrected Submittals 
 

1. No changes shall be made by the Contractor to resubmitted shop drawings or product 
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date in excess of those corrections noted by the Architect unless accompanied by a letter 
explaining the additional changes. 

 
1.8 DISTRIBUTION OF SUBMITTALS AFTER REVIEW 
 

A. After all corrections, changes and resubmittals have been made, the Contractor shall provide 
the following number of reviewed submittals, bearing his stamp of final approval, distributed 
as follows: 

 
 
  

Letter 
Selection 
Sample 

Record 
Sample 

Shop 
Drawing 

 
Report 

Certificate 
 
Owner 

 
 1          2  

 
     1 

 
Architect 

 
 1    1   1     1 

 
     1 

 
Contractor 

 
 1       4  

 
 

 
1.9. ARCHITECT'S DUTIES 
 

A. Architect's Approval 
 

1. The Architect's approval will be only general in nature and shall not be construed as 
permitting any departure from Contract requirements, or as relieving the Contractor of 
responsibility for any errors, including details, dimensions or materials.  If submittals 
show variations from Contract requirements the Architect may approve any or all such 
variations, subject to proper adjustment in the Contract.  If the Contractor fails to 
describe such variation he shall not be relieved of the responsibility for executing the 
work in accordance with the Contract Documents, even though such submittals have 
been approved. 

 
B. Approval of Products and Workmanship 

 
1. Work of all trades (especially those which when finished will be permanently visible or 

must function faultlessly) will be subject to the following sequence of approval by the 
Architect. 

 
a. Each trade shall submit one complete list of all materials proposed for use on the 

Project, which shall be approved by the Architect.  The list shall include all 
necessary information to show compliance with requirements of the Specification. 

 
b. Required product samples shall be submitted to the Architect for their approval. 

 
c. Before work on any portion is started and if requested by the Architect, 

representative in-place samples of any specified work, shall be installed in the 
Architect's presence.  In-place samples, when approved by the Architect shall 
become the standard for all similar work on the Project.  The Contractor shall 
coordinate and schedule all in-place sample installations, which have been 
requested by the Architect so that: 

 
All sample work shall be done on the same day, when one or more samples are 
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requested of one or more trades. 
 

Forty-eight (48) hours notice shall be given to the Architect before work starts. 
 

C. Architect's Retention of Submittals for Future Checking 
 

1. Where partial submissions cannot be checked until the complete submission has been 
received, or where correlation is required between material submitted and material not 
yet submitted, the Architect will advise the Contractor in writing that the submission will 
not be checked until all pertinent information is received and that the submission will not 
be considered official until it is complete in every aspect. 

 
 
 

END OF SECTION 
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SECTION 01 60 00 

PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 
Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; and comparable products. 

B. Related Requirements: 

1. Section 01 25 00 "Substitution Procedures" for requests for substitutions. 

1.2 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock. The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature, that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project or 
facility. Products salvaged or recycled from other projects are not considered new 
products. 

3. Comparable Product: Product that is demonstrated and approved through submittal 
process to have the indicated qualities related to type, function, dimension, in-service 
performance, physical properties, appearance, and other characteristics that equal or 
exceed those of specified product. 

B. Basis-of-Design Product Specification: A specification in which a specific manufacturer's 
product is named and accompanied by the words "basis-of-design product," including make or 
model number or other designation, to establish the significant qualities related to type, 
function, dimension, in-service performance, physical properties, appearance, and other 
characteristics for purposes of evaluating comparable products of additional manufacturers 
named in the specification. 

1.3 ACTION SUBMITTALS 

A. Comparable Product Requests: Submit request for consideration of each comparable product. 
Identify product or fabrication or installation method to be replaced. Include Specification 
Section number and title and Drawing numbers and titles. 
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1. Architect's Action: If necessary, Architect will request additional information or 
documentation for evaluation within one week of receipt of a comparable product 
request. Architect will notify Contractor of approval or rejection of proposed comparable 
product request within 15 days of receipt of request, or seven days of receipt of additional 
information or documentation, whichever is later. 

a. Form of Approval: As specified in Section 013300 "Submittal Procedures." 
b. Use product specified if Architect does not issue a decision on use of a comparable 

product request within time allocated. 

B. Basis-of-Design Product Specification Submittal: Comply with requirements in Section 013300 
"Submittal Procedures." Show compliance with requirements. 

1.4 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, even if 
previously selected products were also options. 

1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism. Comply with manufacturer's written 
instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 
losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents and 
to determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 
4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 
5. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 
6. Protect stored products from damage and liquids from freezing. 
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1.6 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a 
particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to provide 
specific rights for Owner. 

B. Special Warranties: Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 
properly executed. 

2. Specified Form: When specified forms are included with the Specifications, prepare a 
written document using indicated form properly executed. 

3. Refer to other Sections for specific content requirements and particular requirements for 
submitting special warranties. 

C. Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract Documents, are 
undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Descriptive, performance, and reference standard requirements in the Specifications 
establish salient characteristics of products. 

B. Product Selection Procedures: 

1. Product: Where Specifications name a single manufacturer and product, provide the 
named product that complies with requirements. Comparable products or substitutions for 
Contractor's convenience will not be considered. 
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2. Manufacturer/Source: Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with requirements. 
Comparable products or substitutions for Contractor's convenience will not be 
considered. 

3. Products: 

a. Restricted List: Where Specifications include a list of names of both manufacturers 
and products, provide one of the products listed that complies with requirements. 
Comparable products or substitutions for Contractor's convenience will be 
considered unless otherwise indicated. 

4. Manufacturers: 

a. Restricted List: Where Specifications include a list of manufacturers' names, 
provide a product by one of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience 
will be considered unless otherwise indicated. 

5. Basis-of-Design Product: Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one of the other named manufacturers. 
Drawings and Specifications indicate sizes, profiles, dimensions, and other characteristics 
that are based on the product named. Comply with requirements in "Comparable 
Products" Article for consideration of an unnamed product by one of the other named 
manufacturers. 

C. Visual Matching Specification: Where Specifications require "match Architect's sample", 
provide a product that complies with requirements and matches Architect's sample. Architect's 
decision will be final on whether a proposed product matches. 

1. If no product available within specified category matches and complies with other 
specified requirements, comply with requirements in Section 012500 "Substitution 
Procedures" for proposal of product. 

D. Visual Selection Specification: Where Specifications include the phrase "as selected by 
Architect from manufacturer's full range" or similar phrase, select a product that complies with 
requirements. Architect will select color, gloss, pattern, density, or texture from manufacturer's 
product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration: Architect will consider Contractor's request for comparable 
product when the following conditions are satisfied. If the following conditions are not satisfied, 
Architect may return requests without action, except to record noncompliance with these 
requirements: 

1. Evidence that the proposed product does not require revisions to the Contract Documents, 
that it is consistent with the Contract Documents and will produce the indicated results, 
and that it is compatible with other portions of the Work. 
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2. Detailed comparison of significant qualities of proposed product with those named in the 
Specifications. Significant qualities include attributes such as performance, weight, size, 
durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

PART 3 - EXECUTION 

  Not Used 

END OF SECTION 
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SECTION 01 66 00 
 

PRODUCT STORAGE AND HANDLING REQUIREMENTS 
           
 
PART 1 - GENERAL 
 

A. Sheds and Platforms:  Waterproof shelter shall be provided for the storage of all materials 
subject to spoilage from water.  Lumber shall be stored off the ground and kept dry.  
Platforms shall be provided for the storage of products likely to be stained if improperly 
stored. 

 
B. Storage Spaces:  Limited space is available on the site for the storage of products, 

erection of offices, sheds, etc.  Where possible the delivery of products shall be scheduled 
as to require a minimum of on-site storage. 

 
C. Transportation:  All products shall be so crated, blocked and otherwise protected during 

transportation and handling to prevent staining, chipping, breakage, or any other physical 
damage.  The Contractor shall provide any necessary lifting devices or machines, and the 
skilled personnel to operate such machines, necessary to handle products to prevent such 
damage. 

 
D. Store and protect all materials to be installed according to manufacturer’s 

recommendations. 
 

 E. All tools, materials, and supplies will be removed from public areas or secured in a 
manner approved by the Owner during non-working hours. 

 
 
PART 2 - PRODUCTS 
 Not Used 
 
PART 3 - EXECUTION 
 Not Used 
 
 
 
 

END OF SECTION 
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SECTION 01 74 19 
 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL  
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. Section includes: Administrative and procedural requirements for construction waste 
management activities. 

 
1.2 DEFINITIONS 
 

A. Construction, Demolition, and Land clearing (CDL) Waste: Includes all non-hazardous solid 
wastes resulting from construction, remodeling, alterations, repair, demolition and land 
clearing. Includes material that is recycled, reused, salvaged or disposed as garbage. 

 
B. Salvage: Recovery of materials for on-site reuse, sale or donation to a third party. 

 
C. Reuse: Making use of a material without altering its form. Materials can be reused on-site or 

reused on other projects off-site. Examples include, but are not limited to the following: 
Crushing or grinding of concrete for use as sub-base material. Chipping of land clearing 
debris for use as mulch. 

 
D. Recycling: The process of sorting, cleaning, treating, and reconstituting materials for the 

purpose of using the material in the manufacture of a new product. 
 

E. Source-Separated CDL Recycling: The process of separating recyclable materials in separate 
containers as they are generated on the job-site. The separated materials are hauled directly to 
a recycling facility or transfer station. 

 
F. Co-mingled CDL Recycling: The process of collecting mixed recyclable materials in one 

container on-site. The container is taken to a material recovery facility where materials are 
separated for recycling. 

 
G. Approved Recycling Facility: Any of the following: 

 
1. A facility that can legally accept CDL waste materials for the purpose of processing the 

materials into an altered form for the manufacture of a new product. 
 

2. Material Recovery Facility: A general term used to describe a waste-sorting facility. 
Mechanical, hand-separation, or a combination of both procedures, are used to recover 
recyclable materials. 

 
1.3 SUBMITTALS 
 

A. Contractor shall develop a Waste Management Plan: Submit 3 copies of plan within 14 days 
of date established for the Notice to Proceed. 

 

NOT FOR B
ID

DIN
G P

URPOSES



Debnam Building Elevator Upgrades  Holloway Campus 
MC3501000038 
 

01 74 19 \ Construction Waste Management and Disposal  0586B035.Z02 
Page 2 

B. Contractor shall provide Waste Management Report: Concurrent with each Application for 
Payment, submit 3 copies of report. 

1.4 PERFORMANCE REQUIREMENTS 
 

A. General: Divert a minimum of 75% CDL waste, by weight, from the landfill by one, or a 
combination of the following activities: 

 
1. Salvage 
2. Reuse 
3. Source-Separated CDL Recycling 
4. Co-mingled CDL Recycling 

 
B. CDL waste materials that can be salvaged, reused or recycled include, but are not limited to, 

the following: 
 

1. Acoustical ceiling tiles 
2. Asphalt 
3. Asphalt shingles 
4. Cardboard packaging 
5. Carpet and carpet pad 
6. Concrete 
7. Drywall 
8. Fluorescent lights and ballasts 
9. Land clearing debris (vegetation, stumpage, dirt) 
10. Metals 
11. Paint (through hazardous waste outlets) 
12. Wood 
13. Plastic film (sheeting, shrink wrap, packaging) 
14. Window glass 
15. Wood 
16. Field office waste, including office paper, aluminum cans, glass, plastic, and office 

cardboard. 
 
1.4 QUALITY ASSURANCE 
 

A. Refrigerant Recovery Technician Qualifications: Certified by EPA-approved certification 
program. 

 
B. Regulatory Requirements: Conduct construction waste management activities in accordance 

with hauling and disposal regulations of all authorities having jurisdiction and all other 
applicable laws and ordinances. 

 
C. Preconstruction Conference: Schedule and conduct meeting at Project site prior to 

construction activities. 
 

1. Attendees: Inform the following individuals, whose presence is required, of date and 
time of meeting. 

 
a. Owner 
b. Architect 
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c. Contractor’s superintendent 
d. Major subcontractors 
e. Waste Management Coordinator 
f. Other concerned parties. 
 

2. Agenda Items: Review methods and procedures related to waste management including, 
but not limited to, the following: 

 
a. Review and discuss waste management plan including responsibilities of Waste 

Management Coordinator. 
b. Review requirements for documenting quantities of each type of waste and its 

disposition. 
c. Review and finalize procedures for materials separation and verify availability of 

containers and bins needed to avoid delays. 
d. Review procedures for periodic waste collection and transportation to recycling and 

disposal facilities. 
e. Review waste management requirements for each trade. 

 
3. Minutes: Record discussion. Distribute meeting minutes to all participants. Note: If there 

is a Project Architect, they will perform this role. 
 
1.5 WASTE MANAGEMENT PLAN — Contactor shall develop and document the following: 
 

A. Develop a plan to meet the requirements listed in this section at a minimum. Plan shall 
consist of waste identification, waste reduction plan and cost/revenue analysis. Distinguish 
between demolition and construction waste. Indicate quantities by weight throughout the 
plan. 

 
B. Indicate anticipated types and quantities of demolition, site-cleaning and construction waste 

generated by the project. List all assumptions made for the quantities estimates. 
 

C. List each type of waste and whether it will be salvaged, recycled, or disposed of in an 
landfill. The plan should included the following information: 

 
1. Types and estimated quantities, by weight, of CDL waste expected to be generated 

during demolition and construction. 
 

2. Proposed methods for CDL waste salvage, reuse, recycling and disposal during 
demolition including, but not limited to, one or more of the following: 

 
a. Contracting with a deconstruction specialist to salvage materials generated, 
b. Selective salvage as part of demolition contractor’s work, 
c. Reuse of materials on-site or sale or donation to a third party. 

 
3. Proposed methods for salvage, reuse, recycling and disposal during construction 

including, but not limited to, one or more of the following: 
 

a. Requiring subcontractors to take their CDL waste to a recycling facility; 
b. Contracting with a recycling hauler to haul recyclable CDL waste to an approved 
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recycling or material recovery facility; 
c. Processing and reusing materials on-site; 
d. Self-hauling to a recycling or material recovery facility. 

 
4. Name of recycling or material recovery facility receiving the CDL wastes. 

 
5. Handling and Transportation Procedures: Include method that will be used for separating 

recyclable waste including sizes of containers, container labeling, and designated 
location on project site where materials separation will be located. 

 
D. Cost/Revenue Analysis: Indicate total cost of waste disposal as if there was no waste 

management plan and net additional cost or net savings resulting from implementing waste 
management plan. Include the following: 

 
1. Total quantity of waste. 
2. Estimated cost of disposal (cost per unit). Include hauling and tipping fees and cost of 

collection containers for each type of waste. 
3. Total cost of disposal (with no waste management). 
4. Revenue from salvaged materials. 
5. Revenue from recycled materials. 
6. Savings in hauling and tipping fees by donating materials. 
7. Savings in hauling and tipping fees that are avoided. 
8. Handling and transportation costs. Including cost of collection containers for each 

type of waste. 
9. Net additional cost or net savings from waste management plan. 
 

 
PART 2 - PRODUCTS (Not Used) 
 
 
PART 3 - EXECUTION 
 
3.1 CONSTRUCTION WASTE MANAGEMENT, GENERAL 
 

A. Provide containers for CDL waste that is to be recycled clearly labeled as such with a list of 
acceptable and unacceptable materials. The list of acceptable materials must be the same as 
the materials recycled at the receiving material recovery facility or recycling processor. 

 
B. The collection containers for recyclable CDL waste must contain no more than 10% non-

recyclable material, by volume. 
 

C. Provide containers for CDL waste that is disposed in a landfill clearly labeled as such. 
 

D. Use detailed material estimates to reduce risk of unplanned and potentially wasteful cuts. 
 

E. To the greatest extent possible, include in material purchasing agreements a waste reduction 
provision requesting that materials and equipment be delivered in packaging made of 
recyclable material, that they reduce the amount of packaging, that packaging be taken back 
for reuse or recycling, and to take back all unused product. Insure that subcontractors require 
the same provisions in their purchase agreements. 
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F. Conduct regular visual inspections of dumpsters and recycling bins to remove contaminants. 

 
 
3.2 SOURCE SEPARATION 
 

A. General: Contractor shall separate recyclable materials from CDL waste to the maximum 
extent possible. 

 
 Separate recyclable materials by type. 

 
1. Provide containers, clearly labeled, by type of separated materials or provide other 

storage method for managing recyclable materials until they are removed from Project 
site. 

2. Stockpile processed materials on-site without intermixing with other materials. Place, 
grade, and shape stockpiles to drain surface water and to minimize pest attraction. Cover 
to prevent windblown dust. 

3. Stockpile materials away from demolition area. Do not store within drip line of 
remaining trees. 

4. Store components off the ground and protect from weather. 
 

3.3 CO-MINGLED RECYCLING 
 

A. General: Do not put CDL waste that will be disposed in a landfill into a co-mingled CDL 
waste recycling container. 

 
3.4 REMOVAL OF CONSTRUCTION WASTE MATERIALS 
 

A. Remove CDL waste materials from project site on a regular basis. Do not allow CDL waste 
to accumulate on-site. 

 
B. Transport CDL waste materials off Owner’s property and legally dispose of them. 

 
C. Burning of CDL waste is not permitted. 

 
 
 

END OF SECTION 
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WASTE MANAGEMENT PROGRESS REPORT 

 
 

 
 
 
 
MATERIAL CATEGORY 

 
DISPOSED IN 
MUNICIPAL SOLID 
WASTE LANDFILL 
 
 

 
DIVERTED FROM LANDFILL BY  
RECYCLING, SALVAGE OR REUSE 

Recycled Salvaged Reused 

1.   Acoustical Ceiling Tiles     

2. Asphalt     

3. Asphalt Shingles     

4. Cardboard Packaging     

5. Carpet and Carpet Pad     

6. Concrete     

7. Drywall     

8. Fluorescent Lights and 
Ballasts 

    

9. Land Clearing Debris 
(vegetation, stumpage, dirt) 

    

10. Metals     

11. Paint (through hazardous 
waste outlets) 

    

12. Wood     

13. Plastic Film (sheeting, shrink 
wrap, packaging) 

    

14. Window Glass     

15. Field Office Waste (office 
paper, aluminum cans, glass, 
plastic, and coffee cardboard) 

    

16. Other (insert description)     

17. Other (insert description)     

Total (In Weight) 

 (TOTAL OF ALL ABOVE VALUES 
 — IN WEIGHT) 

 

Percentage of Waste 
Diverted 

(TOTAL WASTE DIVIDED BY TOTAL 
DIVERTED) 
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SECTION 01 77 00 
 

CLOSEOUT PROCEDURES 
 

 
PART 1 - GENERAL 
 
1.1 PROJECT RECORD DOCUMENT PACKAGE 
 

A. Maintenance of Documents 
 

1. Maintain one copy of Contract Drawings, Specifications, Addenda, review shop 
drawings, change orders, field records, surveys, and layout records. 

 
2. Store documents apart from documents used for construction.  Maintain 

documents in clean, dry, legible condition.  Do not use record documents for 
construction purposes.  

  
3. Make documents available at all times for inspection by Architect.  Update all 

documents at least monthly. 
 

B. Recording 
 

1. Stamp each document "PROJECT RECORD" 3/4 inch high letters. 
 

2. Do not permanently conceal any work until required information has been 
recorded. 

 
C. Record Drawing:  The Contractor shall keep a set of up-to-date marked prints of the 

"as-built conditions".  The contract drawings shall be legibly marked to record actual 
construction such as: 

 
1. Horizontal and vertical location of underground utilities referenced to permanent 

surface improvements. 
 
2. Underground obstacles encountered and lines capped during construction. 
 
3. Location of internal utilities concealed in construction referenced to visible and 

accessible features of structure. 
 

4. Field alterations of dimensions and detail. 
 

5. Changes made by Change Order. 
 

6. Details not on original contract drawings. 
 

D. Specifications and Addenda:  Bind together. 
 

E. Approved Shop Drawings and Brochures:  Maintain as record documents.  Legibly note 
to record any changes made after review. 
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F. Submitting:  At completion of project, deliver record documents to Architect for 

transmittal to Owner as a package. 
 
G. Accompany submittal with transmittal letter, in duplicate, containing date, project, 

Contractor's name and address, title and number of each record document, and certification 
that each document as submitted is complete and accurate, signed by Contractor. 

 
1.2 GUARANTEES, BONDS AND AFFIDAVITS 
 

A. Turn over guarantees, warranties, bonds and affidavits on various materials, neatly bound 
and in order, to the Architect for deliver to the Owner as part of the package. 

 
B. Affidavits verifying payments of all bills related to the project, release of liens (AIA 

G706A, AIA G706 and AIA G707) for all subcontractors, bonding company approvals and 
consent of surety to final payment shall be required. 

 
C. Certification that all construction materials used and equipment supplied for this project 

are free of known hazardous materials such as PCBs and asbestos. 
 
D. Substantial completion certification signed by Owner, Architect, and Contractor. 

 
1.3 OPERATION AND MAINTENANCE DATA 
 

A. Turn over manuals and instructions, neatly bound and in order, to the Architect for delivery 
to the Owner. 

 
1.4 EXTRA STOCK, SPARE PARTS, INSTRUCTION 
 

A. Turn over extra stock as specified in other sections of the specifications to the person 
designated by the Owner to be in charge of the operation and maintenance of the building. 

 
B. Provide instruction in operation and maintenance of equipment and finishes.  Conduct 

meeting and individual training as needed to inform owner's operating personnel. 
 
C. Provide special tools for such items as louver vanes, adjustable dampers, thermostats, 

allen-head locking devices in triplicate. 
 
 

PART 2 - PRODUCTS 
 Not Used 
 
PART 3 - EXECUTION 
 Not Used 
 
 
 

END OF SECTION 
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