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ADVERTISEMENT FOR BIDS

Sealed bids for OMB/DFM Contract No. MC3701000020 — Ferris School and Stevenson House —
Kitchen Improvements will be received by the State of Delaware, Office of Management and Budget,
Division of Facilities Management, in Room 011 of the Main Building Annex of the Herman Holicivay
Campus, 1901 N. DuPont Highway, New Castle, DE 19720 until 1:00 p.m. local time on Weadnuzday,
August 15,2012, at which time they will be publicly opened and read aloud. Bidder bears t' e risk »f iate
delivery. Any bids received after the stated time will be returned unopened.

Project involves kitchen improvements including equipment, electrical, plumbing ana ™IV:AC/io the Ferris
School located in Wilmington, Delaware, and Stevenson House located in Milford, Delaware.

Attention is called to construction schedule as detailed in the Bid Documents:

A MANDATORY Pre-Bid Meeting will be held on Tuesday, Iwiy 5., 2012, at 10:00 a.m. at the
YRS Maintenance Shop at the Ferris Campus, 1825 Faulkland Road, Wilmington, Delaware, for the
purpose of establishing the list of subcontractors and to answer/quesiians Representatives of each party to
any Joint Venture must attend this meeting. ATTENDANCE OF THIS MEETING IS A
PREREQUISITE FOR BIDDING ON THIS CONTRACT.

Sealed bids shall be addressed to the Division of Falilitias Muinagement, Herman Holloway Campus, Main
Building Annex, Room 011, 1901 N. DuPont ¥ ghveay, 1vew Castle, DE 19720, Attn: Danny Episcopo.
The outer envelope should clearly indicate: *CMb.D¥ VI CONTRACT NO. OMB/DFM CONTRACT
NO. MC3701000020 — FERRIS SCT2dJ). AND STEVENSON HOUSE - KITCHEN
IMPROVEMENTS - SEALED BID - DCNCTOPEN."

Contract documents may be obtaisied at tho'office of Delaware Architects, LLC, 550 S. DuPont Boulevard,
Suite E, Milford, DE 19963,<ohode (302) 491-6047, upon receipt of $150.00 per set/non-refundable.
Checks are to be made payabicto ‘De’aware Architects, LLC".

Construction documeris will he‘available for review at the following locations: Delaware Architects, LLC
and the Delaware ("o, fractors Association.

Minority Bus ness i'nterprises (MBE), Disadvantaged Business Enterprises (DBE) and Women-Owned
Business Euterprises (WBE) will be afforded full opportunity to submit bids on this contract and will not be
subject«a=disc-imination on the basis of race, color, national origin or sex in consideration of this award.
Each vid 1hust be accompanied by a bid security equivalent to ten percent of the bid amount and all additive
allwmatas, The successful bidder must post a performance bond and payment bond in a sum equal to
100 parcent of the contract price upon execution of the contract. The Owner reserves the right to reject any
or ai bids and to waive any informalities therein. The Owner may extend the time and place for the
«vening of the bids from that described in the advertisement, with not less than two calendar days notice by
certified delivery, facsimile machine or other electronic means to those bidders receiving plans.

END OF ADVERTISEMENT FOR BIDS
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ARTICLE 1:

1.1

1.1.1

1.2

1.3

14

1.5

1.6

1.7

1.8

1.9

1.1C

GENERAL
DEFINITIONS

Whenever the following terms are used, their intent and meaning shall be interprel «duns
follows:

STATE: The State of Delaware.
AGENCY: Contracting State Agency as noted on cover sheet.
DESIGNATED OFFICIAL: The agent authorized to act for the Agerc.

BIDDING DOCUMENTS: Bidding Documents include the Bidding R<guirements and the
proposed Contract Documents. The Bidding Requirements cunsist o1 the Advertisement for
Bid, Invitation to Bid, Instructions to Bidders, Supplementary /. ==*~ictions to Bidders (if any),
General Conditions, Supplementary General Conditcns. eneral Requirements, Special
Provisions (if any), the Bid Form (including the Non collusi»n Statement), and other sample
bidding and contract forms. The proposed Cuntroct Dr.cuments consist of the form of
Agreement between the Owner and Contrac or, 4s well as the Drawings, Specifications
(Project Manual) and all Addenda issued prior to »xecution of the Contract.

CONTRACT DOCUMENTS: The C(ontrac. Documents consist of the, Instructions to
Bidders, Supplementary Instructiors to Lidde.s (if any), General Conditions, Supplementary
General Conditions, General F=giriiements, Special Provisions (if any), the form of
agreement between the Ownsiana the Lontractor, Drawings (if any), Specifications (Project
Manual), and all addenda.

AGREEMENT: The form of (he Agreement shall be AIA Document A101, Standard Form of
Agreement between Owner 7 nd Contractor where the basis of payment is a STIPULATED
SUM. In the czse of contict between the instructions contained therein and the General
Requirements < erein, these General Requirements shall prevail.

GENERA' . R_CJIKREMENTS (or CONDITIONS): General Requirements (or conditions)
are instructions/pertaining to the Bidding Documents and to contracts in general. They
cor’iin, in summary, requirements of laws of the State; policies of the Agency and
instrucions to bidders.

SPE CIAL PROVISIONS: Special Provisions are specific conditions or requirements
necyliar to the bidding documents and to the contract under consideration and are
supplemental to the General Requirements. Should the Special Provisions conflict with the
General Requirements, the Special Provisions shall prevail.

ADDENDA: Written or graphic instruments issued by the Owner/Architect prior to the
execution of the contract which modify or interpret the Bidding Documents by additions,
deletions, clarifications or corrections.

BIDDER OR VENDOR: A person or entity who formally submits a Bid for the material or
Work contemplated, acting directly or through a duly authorized representative who meets
the requirements set forth in the Bidding Documents.

SUB-BIDDER: A person or entity who submits a Bid to a Bidder for materials or labor, or
both for a portion of the Work.

INSTRUCTIONS TO BIDDERS ITB-2
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1.13

1.14

1.16

1.18

1.20

1.21

1.22

ARTICLE 2:

21

221

222

BID: A complete and properly executed proposal to do the Work for the sums stipulated
therein, submitted in accordance with the Bidding Documents.

BASE BID: The sum stated in the Bid for which the Bidder offers to perform the Wo.k
described in the Bidding Documents as the base, to which Work may be added ¢ f-mm
which Work may be deleted for sums stated in Alternate Bids (if any are required tc. be
stated in the bid).

ALTERNATE BID (or ALTERNATE): An amount stated in the Bid, where.zpnlicable, to be
added to or deducted from the amount of the Base Bid if the correspo: ding ¢.ange in the
Work, as described in the Bidding Documents is accepted.

UNIT PRICE: An amount stated in the Bid, where applicak =, <> 3 price per unit of
measurement for materials, equipment or services or a portion of .2 V.ork as described in
the Bidding Documents.

SURETY: The corporate body which is bound with =.¢.foi the Contract, or which is liable,
and which engages to be responsible for the Contrz :tor's | aytnents of all debts pertaining to
and for his acceptable performance of the Work‘or v hich !.e has contracted.

BIDDER'S DEPOSIT: The security designated 1. the Bid to be furnished by the Bidder as a
guaranty of good faith to enter into a cor’.cat with tie Agency if the Work to be performed or
the material or equipment to be furnist ad is a varded to him.

CONTRACT: The written agret mes .t covering the furnishing and delivery of material or
work to be performed.

CONTRACTOR: Any inuwidual, £im or corporation with whom a contract is made by the
Agency.

SUBCONTRAC7OR: An individual, partnership or corporation which has a direct contract
with a contrac.or #u furnish labor and materials at the job site, or to perform construction
labor and fiiivish matzrial in connection with such labor at the job site.

CONTRAC. BAND: The approved form of security furnished by the contractor and his
sur.v as a guaranty of good faith on the part of the contractor to execute the work in
accoruance with the terms of the contract.

BID )ER'S REPRESENTATIONS

PRE-BID MEETING

A pre-bid meeting for this project will be held at the time and place designated. Attendance
at this meeting is a pre-requisite for submitting a Bid, unless this requirement is specifically
waived elsewhere in the Bid Documents.

By submitting a Bid, the Bidder represents that:

The Bidder has read and understands the Bidding Documents and that the Bid is made in
accordance therewith.

The Bidder has visited the site, become familiar with existing conditions under which the
Work is to be performed, and has correlated the Bidder’'s his personal observations with the
requirements of the proposed Contract Documents.

INSTRUCTIONS TO BIDDERS ITB-3
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223

23

2.3.1

232

233

234

235

2.36

237

238

24

241

ARTICLE 3:

3.1

The Bid is based upon the materials, equipment, and systems required by the Bidding
Documents without exception.

JOINT VENTURE REQUIREMENTS

For Public Works Contracts, each Joint Venturer shall be qualified and capable-c.coinleie
the Work with their own forces.

Included with the Bid submission, and as a requirement to bid, a copy 7« the € ecuted Joint
Venture Agreement shall be submitted and signed by all Joint Venture:s i, ‘olve 4.

All required Bid Bonds, Performance Bonds, Material and Lab(r P.yinent Bonds must be
executed by both Joint Venturers and be placed in both of their nar. as

All required insurance certificates shall name both Joint X anf ==

Both Joint Venturers shall sign the Bid Form and/shall £ ubinit a valid Delaware Business
License Number with their Bid or shall state th-i tt.» pror ess of application for a Delaware
Business License has been initiated.

Both Joint Venturers shall include their Fod=ral E.I. Number with the Bid.

In the event of a mandatory Pre-bi< Mex‘ing/each Joint Venturer shall have a representative
in attendance.

Due to exceptional circun str=Cos and for good cause shown, one or more of these
provisions may be waivec at the d’scretion of the State.

ASSIGNMENT OF AN 'TRI'ST CLAIMS

As considerat.an for the award and execution by the Owner of this contract, the Contractor
hereby graniz, convrys, sells, assigns and transfers to the State of Delaware all of its right,
title and“nterzs's 1n and to all known or unknown causes of action it presently has or may
now_or he:xaftsr acquire under the antitrust laws of the United States and the State of
Delaware, retating to the particular goods or services purchased or acquired by the Owner
purstant to this contract.

BIL DING DOCUMENTS
COPIES OF BID DOCUMENTS

Bidders may obtain complete sets of the Bidding Documents from the
Architectural/Engineering firm designated in the Advertisement or Invitation to Bid in the
number and for the deposit sum, if any, stated therein.

Bidders shall use complete sets of Bidding Documents for preparation of Bids. The issuing
Agency nor the Architect assumes no responsibility for errors or misinterpretations resulting
from the use of incomplete sets of Bidding Documents.

Any errors, inconsistencies or omissions discovered shali be reported to the Architect
immediately.

INSTRUCTIONS TO BIDDERS ITB-4
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3.14

32

3.21

322

323

324

325

3.3

3.3.1

23.2

The Agency and Architect may make copies of the Bidding Documents available on the
above terms for the purpose of obtaining Bids on the Work. No license or grant of use is
conferred by issuance of copies of the Bidding Documents.

INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

The Bidder shall carefully study and compare the Bidding Documents vt eac owher, and
with other work being bid concurrently or presently under constructic.: to the ~.xtent that it
relates to the Work for which the Bid is submitted, shall exa=ine ‘he site and local
conditions, and shall report any errors, inconsistencies, or ami'gui.c. aiscovered to the
Architect.

Bidders or Sub-bidders requiring clarification or interprctatic =nf the Bidding Documents
shall make a written request to the Architect at least szv2n ‘ays prior to the date for receipt
of Bids. Interpretations, corrections and changes to'the Bii'ding Documents will be made by
written Addendum. Interpretations, corrections, # ci.anges to the Bidding Documents made
in any other manner shall not be binding.

The apparent silence of the specificatiorc s to any detail, or the apparent omission from it
of detailed description concerning any<int, s1all be regarded as meaning that only the best
commercial practice is to prevail ari only:ma’zrial and workmanship of the first quality are to
be used. Proof of specification cd mpfance will be the responsibility of the Bidder.

Unless otherwise provided il th="Coniract Documents, the Contractor shall provide and pay
for all permits, labor, mawrials. ejuipment, tools, construction equipment and machinery,
water, heat, utilities, transpotr.ation, and other facilities and services necessary for the proper
execution and completic. of t'ie Work.

The Owner wili vea: the costs for all impact and user fees associated with the project.
SUBSTIT ITIUINS

The materials, products and equipment described in the Bidding Documents establish a
standed of quality, required function, dimension, and appearance to be met by any
prunoseu substitution. The specification of a particular manufacturer or model number is
not | tended to be proprietary in any way. Substitutions of products for those named will be
~nrsidered, providing that the Vendor certifies that the function, quality, and performance
characteristics of the material offered is equal or superior to that specified. It shall be the
Bidder's responsibility to assure that the proposed substitution will not affect the intent of the
design, and to make any installation modifications required to accommodate the
substitution.

Requests for substitutions shall be made in writing to the Architect at least ten days prior to
the date of the Bid Opening. Such requests shall include a complete description of the
proposed substitution, drawings, performance and test data, explanation of required
installation modifications due the substitution, and any other information necessary for an
evaluation. The burden of proof of the merit of the proposed substitution is upon the
proposer. The Architect's decision of approval or disapproval shall be final. The Architect is
to notify Owner prior to any approvals.

INSTRUCTIONS TO BIDDERS ITB-5



KITCHEN EQUIPMENT REPLACEMENT DA LLC NO. 011-044/45
FERRIS SCHOOL FOR BOYS & STATE NO MC3701000020
STEVENSON HOUSE DETENTION CENTER

3.3.3

3.3.4
3.4

3.41

342

343

344

ARTICLE 4:

4.1

4.1.7

<.1.8

If the Architect approves a substitution prior to the receipt of Bids, such approval shall be set
forth in an Addendum. Approvals made in any other manner shall not be binding.

The Architect shall have no obligation to consider any substitutions after the Contract awar

ADDENDA

Addenda will be mailed or delivered to all who are known by the Architect to he e reciived a
complete set of the Bidding Documents.

Copies of Addenda will be made available for inspection wherever Bil'ding. Deuments are
on file for that purpose.

No Addenda will be issued later than 4 days prior to the date for 1.ceist of Bids except an
Addendum withdrawing the request for Bids or one which/zx:nds the time or changes the
location for the opening of bids.

Each bidder shall ascertain prior to submitting his [3id tha  they have received all Addenda
issued, and shall acknowledge their receipt ir" their Bir' in the appropriate space. Not
acknowledging an issued Addenda could b<. griunds for determining a bid to be non-
responsive.

BIDDING PROCEDURES
PREPARATION OF BIDS
Submit the bids on the Bid F oreG 1 cluded with the Bidding Documents.

Submit the original Bid Forr. for each bid. Bid Forms may be removed from the project
manual for this purpose.

Execute all bla.ks/on the Bid Form in a non-erasable medium (typewriter or manually in ink).

Where s..iruic.ted by the makeup on the Bid Form, express sums in both words and
figures, in ccze f discrepancy between the two, the written amount shall govern.

Interlit.xations, alterations or erasures must be initialed by the signer of the Bid.

BID ALL REQUESTED ALTERNATES AND UNIT PRICES, IF ANY. If there is no change
‘n.ne Base Bid for an Alternate, enter “No Change”. The Contractor is responsible for
verifying that they have received all addenda issued during the bidding period. Work
required by Addenda shall automatically become part of the Contract.

Make no additional stipulations on the Bid Form and do not qualify the Bid in any other
manner.

Each copy of the Bid shall include the legal name of the Bidder and a statement whether the
Bidder is a sole proprietor, a partnership, a corporation, or any legal entity, and each copy
shall be signed by the person or persons legally authorized to bind the Bidder to a contract.
A Bid by a corporation shall further give the state of incorporation and have the corporate
seal affixed. A Bid submitted by an agent shall have a current Power of Attorney attached,
certifying agent's authority to bind the Bidder.

INSTRUCTIONS TO BIDDERS ITB-6
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419

4.1.10

42

421

422

423

4.3

431

432

433

441

Bidder shali complete the Non-Collusion Statement form included with the Bid Forms and
include it with their Bid.

In the construction of all Public Works projects for the State of Delaware or any agency
thereof, preference in employment of laborers, workers or mechanics shall be given te oana
fide legal citizens of the State who have established citizenship by residence of at"xas. 90
days in the State.

BID SECURITY

All bids shall be accompanied by a deposit of either a good and Cufhicient.oond to the
agency for the benefit of the agency, with corporate surety authoriz<s! to'Jo cusiness in this
State, the form of the bond and the surety to be approved by the<:ger.Cy or a security of the
bidder assigned to the agency, for a sum equal to at least 10% of “ne bid plus all add
alternates, or in lieu of the bid bond a security deposit in thZ 1 >rm of « certified check, bank
treasurer's check, cashier's check, money order, or othicr p’.2=.2pproved secured deposit
assigned to the State. The bid bond need not be for 2:¢paciic sum, but may be stated to be
for a sum equal to 10% of the bid plus all add altern: tes to vhich it relates and not to exceed
a certain stated sum, if said sum is equal to at‘iea.t 10% of the bid. The Bid Bond form
used shall be the standard OMB form (attache®).

The Agency has the right to retain the *idsecurity of Bidders to whom an award is being
considered until either a formal contra(t has L 2en executed and bonds have been furnished
or the specified time has elapsed'so u2 P.ds may be withdrawn or all Bids have been
rejected.

In the event of any successf 1| P:idsr 1efusing or neglecting to execute a formal contract and
bond within 20 days of thu, awardi’ig of the contract, the bid bond or security deposited by
the successful bidder <hall be forfeited.

SUBCONTRACTOR LIST

As requirec iy Do 'awiare Code, Title 29, section 6962(d)(10)b, each Bidder shall submit with
their Bid . ¢z leted List of Sub-Contractors included with the Bid Form. NAME ONLY
ONE_SUBC N7 RACTOR FOR EACH TRADE. A Bid will be considered non-responsive
unl ss the completed list is included.

Piuvide (ne Name and Address for each listed subcontractor. Addresses by City, Town or
Loc: lity, plus State, will be acceptable.

It is the responsibility of the Contractor to ensure that their Subcontractors are in compliance
with the provisions of this law. Also, if a Contractor elects to list themselves as a
Subcontractor for any category, they must specifically name themselves on the Bid Form
and be able to document their capability to act as Subcontractor in that category in
accordance with this law.

EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS
During the performance of this contract, the contractor agrees as follows:

A The Contractor will not discriminate against any employee or applicant for
employment because of race, creed, color, sex or national origin. The Contractor
will take affirmative action to ensure the applicants are employed, and that
employees are treated during employment, without regard to their race, creed,

INSTRUCTIONS TO BIDDERS ITB-7
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4.5

4.51

452

453

454

455

46.2

color, sex or national origin. Such action shall include, but not be limited to, the
following: Employment, upgrading, demotion or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship. The Contractor agrees to post n
conspicuous places available to employees and applicants for employment i inns
to be provided by the contracting agency setting forth this nondiscrimination'c'aucs.

B. The Contractor will, in all solicitations or advertisements for employee. place ! by or
on behalf of the Contractor, state that all qualified applicaaiz vill feceive
consideration for employment without regard to race, creed, cc or, se.: or national
origin."

PREVAILING WAGE REQUIREMENT

Wage Provisions: In accordance with Delawars Ccde, Title 29, Section 6960, renovation
projects whose total cost shall exceed $15,{10.7and $100,000 for new construction, the
minimum wage rates for various classes of labo. =rs and mechanics shall be as determined
by the Department of Labor, Division of }ndustrial Aifairs of the State of Delaware.

The prevailing wage shall be the :<age aid o a majority of employees performing similar
work as reported in the Departri nt's” annual prevailing wage survey or in the absence of a
majority, the average paid to ~i"2my. 'ov7.cs reported.

The employer shall pay a.mech=ics and labors employed directly upon the site of work,
unconditionally and n¢t less »ften than once a week and without subsequent deduction or
rebate on any account, *he /ull amounts accrued at time of payment, computed at wage
rates not lessnan those stated in the specifications, regardless of any contractual
relationship wi ich/mav be alleged to exist between the employer and such laborers and
mechanics

The scale ¢.the wages to be paid shall be posted by the employer in a prominent and easily
acr.ssible place at the site of the work.

Evary contract based upon these specifications shall contain a stipulation that sworn payroll
infol nation, as required by the Department of Labor, be furnished weekly. The Department
~f " abor shall keep and maintain the sworn payroll information for a period of 6 months from
the last day of the work week covered by the payroll.

SUBMISSION OF BIDS

Enclose the Bid, the Bid Security, and any other documents required to be submitted with
the Bid in a sealed opaque envelope. Address the envelope to the party receiving the Bids.
Identify with the project name, project number, and the Bidder's name and address. If the
Bid is sent by mail, enclose the sealed envelope in a separate mailing envelope with the
notation "BID ENCLOSED" on the face thereof. The State is not responsible for the opening
of bids prior to bid opening date and time that are not properly marked.

Deposit Bids at the designated location prior to the time and date for receipt of bids indicated
in the Advertisement for Bids. Bids received after the time and date for receipt of bids will be
marked “LATE BID” and returned.

INSTRUCTIONS TO BIDDERS ITB-8



KITCHEN EQUIPMENT REPLACEMENT DA LLC NO. 011-044/45
FERRIS SCHOOL FOR BOYS & STATE NO MC3701000020
STEVENSON HOUSE DETENTION CENTER

463

46.4

4.6.5

4.7

471

472

473

ARTICLE 5:
51

5.1.1

5.2

521

L22

523

Bidder assumes full responsibility for timely delivery at location designated for receipt of
bids.

Oral, telephonic or telegraphic bids are invalid and wili not receive consideration.

Withdrawn Bids may be resubmitted up to the date and time designated for thC acent of
Bids, provided that they are then fully in compliance with these Instructions to £ dders.

MODIFICATION OR WITHDRAW OF BIDS

Prior to the closing date for receipt of Bids, a Bidder may withdraw.< id L ¢ personal request
and by showing proper identification to the Architect. A request ior viuilraw by letter or fax,
if the Architect is notified in writing prior to receipt of fax, is accepab'z. A fax directing a
modification in the bid price will render the Bid inform#{, causing it fo be ineligible for
consideration of award. Telephone directives for modific atic. =2 the bid price shall not be
permitted and will have no bearing on the submitted pcpase’.in any manner.

Bidders submitting Bids that are late shall be rofificd as soon as practicable and the bid
shall be returned.

A Bid may not be modified, withdrawn.Z."~anceled by the Bidder during a thirty (30) day
period following the time and date <>signa.xd for the receipt and opening of Bids, and
Bidder so agrees in submitting the’. Bid. . Bir's shall be binding for 30 days after the date of

the Bid opening.
CONSIDERATION OF BID¢
OPENING/REJECTICN OF DS

Unless otherwis stated, Bids received on time will be publicly opened and will be read
aloud. An absi.actof the Bids will be made available to Bidders.

The Agei.cv..ne’l have the right to reject any and all Bids. A Bid not accompanied by a
requir=d Bia Security or by other data required by the Bidding Documents, or a Bid which is
in 7. v way incomplete or irregular is subject to rejection.

It u'= Bias are rejected, it will be done within thirty (30) calendar day of the Bid opening.

“CMPARISON OF BIDS

After the Bids have been opened and read, the bid prices will be compared and the result of
such comparisons will be made available to the public. Comparisons of the Bids may be
based on the Base Bid plus desired Alternates. The Agency shall have the right to accept
Alternates in any order or combination.

The Agency reserves the right to waive technicalities, to reject any or all Bids, or any portion
thereof, to advertise for new Bids, to proceed to do the Work otherwise, or to abandon the
Work, if in the judgment of the Agency or its agent(s), it is in the best interest of the State.

An increase or decrease in the quantity for any item is not sufficient grounds for an increase
or decrease in the Unit Price.

INSTRUCTIONS TO BIDDERS ITB-9
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524

525

53

5.3.1

5.3.2

533

The prices quoted are to be those for which the material will be furnished F.O.B. Job Site
and include all charges that may be imposed during the period of the Contract.

No qualifying letter or statements in or attached to the Bid, or separate discounts will 2
considered in determining the low Bid except as may be otherwise herein noted. Cczh.ar
separate discounts should be computed and incorporated into Unit Bid Price(s).

DISQUALIFICATION OF BIDDERS
An agency shall determine that each Bidder on any Public Works Con‘.act is responsible

before awarding the Contract. Factors to be considered in determiiiing *he rzsponsibility
of a Bidder include:

A. The Bidder's financial, physical, personnel or othe: risources including
Subcontracts;
B. The Bidder's record of performance ol pasi public or private construction

projects, including, but not limited 0, “‘efau's and/or final adjudication or
admission of violations of the Prevd:linc"Wage Laws in Delaware or any other

state;
C. The Bidder's written safety pitn;
D. Whether the Bidder is gt alifizd leyally to contract with the State;
E. Whether the Bicler~Cupplied all necessary information concerning its

responsibility; anc

F. Any other speuific criteria for a particular procurement, which an agency may
establis’i; provided however, that, the criteria be set forth in the Invitation to Bid
and is othérwise in conformity with State and/or Federal law.

If an agunc, ustermines that a Bidder is nonresponsive and/or nonresponsibie, the
determinaticn <nall be in writing and set forth the basis for the determination. A copy of
the determination shall be sent to the affected Bidder within five (5) working days of said
detert.;ination.

In a Idition, any one or more of the following causes may be considered as sufficient for the
di=yualification of a Bidder and the rejection of their Bid or Bids.

More than one Bid for the same Contract from an individual, firm or corporation under the
same or different names.

Evidence of collusion among Bidders.
Unsatisfactory performance record as evidenced by past experience.

If the Unit Prices are obviously unbalanced either in excess or below reasonable cost
analysis values.

If there are any unauthorized additions, interlineation, conditional or alternate bids or
irregularites of any kind which may tend to make the Bid incomplete, indefinite or
ambiguous as to its meaning.

INSTRUCTIONS TO BIDDERS ITB-10
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5.3.3.6

5.3.3.7

54

54.1

54.2

543

544

545

546

547

5438

If the Bid is not accompanied by the required Bid Security and other data required by the
Bidding Documents.

If any exceptions or qualifications of the Bid are noted on the Bid Form.

ACCEPTANCE OF BID AND AWARD OF CONTRACT

A formal Contract shall be executed with the successful Bidder within ti -enty (.'0) calendar
days after the award of the Contract.

Per Section 6962(d)(13) a., Title 29, Delaware Code, “The contixct’ig 1gency shall award
any public works contract within thirty (30) days of the bid wnsiing to the lowest
responsive and responsible Bidder, unless the Agency. :leits to award on the basis of
best value, in which case the election to award on the Lasii Ciibest value shall be stated
in the Invitation To Bid.”

Each Bid on any Public Works Contract must k¢ de xme-. responsive by the Agency to be
considered for award. A responsive Bid si all.Conform in all material respects to the
requirements and criteria set forth in the Contract Documents and specifications.

The Agency shall have the right fo accept £ ternates in any order or combination, and to
determine the low Bidder on the ba4is of \xe ~um of the Base Bid, plus accepted Alternates.

The successful Bidder shal' cxecatesa formal contract, submit the required Insurance
Certificate, and furnish gooc 2-4 s ifficient bonds, unless specifically waived in the General
Requirements, in accorda.ce wit’y the General Requirement, within twenty (20) days of
official notice of contre~t awad. Bonds shall be for the benefit of the Agency with surety in
the amount of 100% of w2 toal contract award. Said Bonds shall be conditioned upon the
faithful performzice.of the contract. Bonds shall remain in affect for period of one year after
the date of sub.tar.dal completion.

If the succas~iul 3idder fails to execute the required Contract and Bond, as aforesaid, within
twents (20) ualeiidar days after the date of official Notice of the Award of the Contract, their
Bid'c uaranty snall immediately be taken and become the property of the State for the benefit
of the .*gency as liquidated damages, and not as a forfeiture or as a penalty. Award will
the. be rnade to the next lowest qualified Bidder of the Work or readvertised, as the Agency
may Jecide.

Prior to receiving an award, the successful Bidder shall furnish to the Agency proof of State
of Delaware Business Licensure. [f the Bidder does not currently have a Business License,
they may obtain an application by writing to: Division of Revenue, Carvel State Office
Building, 820 French Street, Wilmington, DE 19899. A copy of the letter written to the
Division of Revenue, sent with your Bid will be adequate proof for your firm to be considered
for award until such time as you receive your license.

The Bid Security shall be returned to the successful Bidder upon the execution of the formal
contract. The Bid Securities of unsuccessful bidders shall be returned within thirty (30)
calendar days after the opening of the Bids.

ARTICLE 6: POST-BID INFORMATION

6.1

CONTRACTOR’S QUALIFICATION STATEMENT

INSTRUCTIONS TO BIDDERS ITB-11
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6.2

6.2.1

Bidders to whom award of a Contract is under consideration shall, if requested by the
Agency, submit a properly executed AIA Document A305, Contractor's Qualification
Statement, unless such a statement has been previously required and submitted.

BUSINESS DESIGNATION FORM

Successful bidder shall be required to accurately complete an Office of Maricaeme it and
Budget Business Designation Form for Subcontractors.

ARTICLE 7: PERFORMANCE BOND AND PAYMENT BOND

71

7.2

7.21

722

BOND REQUIREMENTS

The cost of furnishing the required Bonds, that are stip:iate 1 in the Bidding Documents,
shall be included in the Bid.

If the Bidder is required by the Agency to secure a »ond fiom other than the Bidder's usual
sources, changes in cost will be adjusted as provide w.the‘Contract Documents.

The Performance and Payment Bond forms .sed shall be the standard OMB forms
(attached).

TIME OF DELIVERY AND FORM-OUF BCIID S
The bonds shall be dated on or after h~. date of the Contract.

The Bidder shall require th> attoriey-in-fact who executes the required bonds on behalf of
the surety to affix a ce‘ified a :d current copy of the power of attorney.

ARTICLE 8: FORM OF AGREFVMIENT BETWEEN AGENCY AND CONTRACTOR

8.1

Unless otrervise =quired in the Bidding Documents, the Agreement for the Work will be
written or.. /A Document A101, Standard Form of Agreement Between Owner and
Contractor Vwhire the Basis of Payment is a Stipulated Sum.

END OF INSTRUCTIONS TO BIDDERS
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KITCHEN EQUIPMENT REPLACEMENT

FERRIS SCHOOL FOR BOYS &

STEVENSON HOUSE DETENTION CENTER

For Bids Due: July 23, 2012

Name of Bidder:

DA LLC No. 011-044/045
STATE NO MC3701000020

BID FORM

To: State of Delaware, Dept. of Facilitins
Management
540 S. DuPont Hwy., Suite 1
Dover, DE 19901

Delaware Business License No.:

Taxpayer I”, Nc .:

(Other License Nos.):

Phone No.: ( ) -

Fax No.: ( ) -

The undersigned, representing that he has read ar. understands the Bidding Documents and that this bid is
made in accordance therewith, that he has visitad e site(s) and has familiarized himself with the local
conditions under which the Work is to be pe:formed. and that his bid is based upon the materials, systems and
equipment described in the Bidding Doc:imen.: without exception, hereby proposes and agrees to provide all
labor, materials, plant, equipment, supp..=s. transport and other facilities required to execute the work

described by the aforesaid documer.s for the lump sum(s) itemized below:

Ferris School for Boys:

$

($

Stevenson House Duoteriion Center:

$ \

(%

ALTERNATES

None Required

UNIT PRICES

None Required

BID FORM

BF
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BID FORM

I/We acknowledge Addendums numbered : and the price(s) submitte? ir.~lude any
cost/schedule impact they may have.

This bid shall remain valid and cannot be withdrawn for 60 days from the date of opening of sids, ~nuine undersigned
shall abide by the Bid Security forfeiture provisions. Bid Security is attached to this Bid (if recuircd).

The Owner shall have the right to reject any or all bids, and to waive any informality or ir'egu =ity in any bid received.
This bid is based upon work being accomplished by the Sub-Contractors named o7 the list c.liached to this bid.

Should I/We be awarded this contract, I/We pledge to achieve substantial comnle. n of all the work within
calendar days of the Notice to Proceed.

The undersigned represents and warrants that he has complied and <nall.coiiipiy with all requirements of local, state, and
national laws; that no legal requirement has been or shall be violate! In making or accepting this bid, in awarding the
contract to him or in the prosecution of the work required; th=* the bi is legal and firm; that he has not, directly or
indirectly, entered into any agreement, participated in any collucion, or otherwise taken action in restraint of free

competitive bidding.

Upon receipt of written notice of the acceptance of thi=:Biu, the Sidder shall, within twenty (20) calendar days, execute the
agreement in the required form and deliver the Confr=¢t £onds, and Insurance Certificates, required by the Contract

Documents.
| am / We are an Individual / a Partnership / a Cxrpor ition

By Trading as

(Individual's / General Partne’s / Corporate Name)

(State of Corporation)

Business Address:

Withness:oo.. By:
( Authorized Signature )

(SEAL)

( Title )
Date:

AT 1ACHMENTS
Sub-Contractor List
Non-Collusion Statement
Bid Security
(Others as Required by Project Manuals)

BID FORM BF 2
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BID FORM

SUBCONTRACTOR LIST

In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub-contracter!isti.q n-ust accompany
the bid submittal. The name and address of the sub-contractor must be listed for each catege'y whe -e w1e bidder intends
to use a sub-contractor to perform that category of work. In order to provide full disclosure‘anc accs ptance of the bid by
the Owner, it is required that bidders list themselves as being the sub-contractor for=ll categories where he/she is

qualified and intends to perform such work.

Subcontractor Category Subcontractor Address (City & State)

1. A

BID FORM BF 3
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BID FORM

NON-COLLUSION STATEMENT

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into aiz agree’nent, participated in
any collusion or otherwise taken any action in restraint of free competitive bidding i conr.action with this proposal
submitted this date (to the Office of Management and Budget, Division of Facilities Manz e e: ).

All the terms and conditions of (Project or Contract Number) have been thoroughly” ex aminea and are understood.

NAME OF BIDDER: N

AUTHORIZED REPRESENTATIVE
(TYPED):

AUTHORIZED REPRESENTATIVE
(SIGNATURE): 8

TITLE: ~ \

ADDRESS OF BIDDER:

PHONE NUMBER:

Sworn to and SubecriL =d be.ore me this day of 20

My Commission XXpicc . NOTARY PUBLIC

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED.

BID FORM BF 4
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STATE OF DELAWARE
OFFICE OF MANAGEMENT AND BUDGET

BID BOND

TO ACCOMPANY PROPOSAL
(Not necessary if security is used)

KNOW ALL MEN BY THESE PRESENTS That:

of inthe County of _©. .
and State of as Principal,and ___ .
of in the County of and State
of as Surety, legally authorized to do business in we ne’ State of Delaware
(“State”), are held and firmly unto the State in the sum of -
Dollars ($ ), or “prercent not to exceed
Dollars ($

) of amount of bid on Contract No. ___,.:0 be paid to the State for the
use and benefit of _ (‘nsert State agency name) for which

payment well and truly to be made, we do bind ourselvec. our and each of our heirs, executors,
administrators, and successors, jointly and severally ¢ and in the whole firmly by these presents.

NOW THE CONDITION OF THIS ¢8LIG/T'ON IS SUCH That if the above bonded
Principal who has submitted to the (insert State agency
name) a ceriain proposal to enter into /. ‘nis_cor+act for the furnishing of certain material and/or
services within the State, shall be awcracu this Contract, and if said Principal shall well and truly
enter into and execute this Contract as n.ay ve required by the terms of this Contract and approved
by the (insert State agency name) this Contract to

be entered into within twent;, days atter the date of official notice of the award thereof in
accordance with the terms (¢ said proposal, then this obligation shall be void or else to be and
remain in full force and vizwo.

Sealed with . seal »d dated this day of in the year of our Lord
two thousand and__. (20__ ).

SEALED, AN DEL'WVERED IN THE
Presence of

Name of Bidder (Organization)

Corporate By:
Seal Authorized Signature
A'test
Title
Name of Surety
Witness: By:

Title
BID BOND BB - 1
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STATE OF DELAWARE
OFFICE OF MANAGEMENT AND BUDGET

PERFORMANCE BOND

Bond Number:

KNOW ALL PERSONS BY THESE PRESENTS, that we, ,Aas p.incipal
(“Principal”), and , a corpoictica, legally
authorized to do business in the State of Delaware, as surety (“Surety”), are kla and. irmly bound
unto the (“Owner’;{ins~rt State agency
name), in the amount of (% ), to be pric o Owner, for which

payment well and truly to be made, we do bind ourselves, our and each axc”every of our heirs,
executors, administrations, successors and assigns, jointly and scve ally, for and in the whole,
firmly by these presents.

Sealed with our seals and dated this dayof . = = .20

NOW THE CONDITION OF THIS OBLIGATION IS SU 'H, that if Principal, who has been

awarded by Owner that certain contract knowras Coritract No. dated the
day of ,20__ (the “Contract’, which Contract is incorporated herein by

reference, shall well and truly provide and furrush. ail.riaterials, appliances and tools and perform
all the work required under and pursuant to te terms and conditions of the Contract and the
Contract Documents (as defined in the Countract, i any changes or modifications thereto made as
therein provided, shall make good and ‘eimkurse Owner sufficient funds to pay the costs of
completing the Contract that Owner may sustain by reason of any failure or default on the part of
Principal, and shall also indemnify.and save harmless Owner from all costs, damages and
expenses arising out of or by reason of the performance of the Contract and for as long as
provided by the Contract; the. this obligation shall be void, otherwise to be and remain in full force
and effect.

Surety, for value reseived, “éreby stipulates and agrees, if requested to do so by Owner, to fully
perform and compicte the work to be performed under the Contract pursuant to the terms,
conditions and-cevenants thereof, if for any cause Principal fails or neglects to so fully perform
and complete such vork.

Surety,“2-:anle received, for itself and its successors and assigns, hereby stipulates and agrees
that the.or'igation of Surety and its bond shall be in no way impaired or affected by any extension
of {wa,.n naification, omission, addition or change in or to the Contract or the work to be performed
shereunder, or by any payment thereunder before the time required therein, or by any waiver of any
vrosicions thereof, or by any assignment, subletting or other transfer thereof or of any work to be
porformed or any monies due or to become due thereunder; and Surety hereby waives notice of
iny and all such extensions, modifications, omissions, additions, changes, payments, waivers,
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and
all things done and omitted to be done by and in relation to assignees, subcontractors, and other
transferees shall have the same effect as to Surety as though done or omitted to be done by or in
relation to Principal.

PERFORMANCE BOND PB -1
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Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the
terms of the Contract shall in any way whatsoever affect the obligation of Surety and its bond.

Any proceeding, legal or equitable, under this Bond may be brought in any court of compete it
jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered.to

them at their respective addresses shown below.

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and s~als, ¢na such
of them as are corporations have caused their corporate seal to be hereto affixed ard these
presents to be signed by their duly authorized officers, the day and year first absve wi'tte..

PRINCIPAL

Name;:

Witness or Attest: Address: ~

By: (SEAL)
Name: Name:

Title:

(Corporate Seal)

SUKETY

N: me:

Witness or Attest: Address:

] By: (SEAL)
Name: Name;:
Title:

(Corporate Scal)

PERFORMANCE BOND PB-2
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STATE OF DELAWARE
OFFICE OF MANAGEMENT AND BUDGET

PAYMENT BOND

Bond Number:

KNOW ALL PERSONS BY THESE PRESENTS, that we, a N\ , as
principal (“Principal”), and , a B _~_corporation,
legally authorized to do business in the State of Delaware, as surety (“Surety”), are held
and firmly bound unto the
(“Owner”) (insert State agency name), in the amoual o
(% ), to be paid to Owner, for which paymen: wen ard truly to be made, we do
bind ourselves, our and each and every of our® huirs, ‘executors, administrations,
successors and assigns, jointly and severally, fc: zid in the whole firmly by these
presents.

Sealed with our seals and dated this . _dayof ,20

NOW THE CONDITION OF THIS OBI4CA 10O IS SUCH, that if Principal, who has been

awarded by Owner that certain controci ki own as Contract No. dated the
day of , 20, “the “Contract”), which Contract is incorporated

herein by reference, shall well ani triy pay all and every person furnishing materials or
performing labor or service i and apout the performance of the work under the Contract,
all and every sums of moi.2y due him, her, them or any of them, for all such materials,
labor and service for :vni:h YMincipal is liable, shall make good and reimburse Owner
sufficient funds to pay s« ch. _osts in the completion of the Contract as Owner may sustain
by reason of any‘ailure o/ default on the part of Principal, and shall also indemnify and
save harmless Ownar from all costs, damages and expenses arising out of or by reason of
the performsice »f the Contract and for as long as provided by the Contract; then this
obligation =h.ll be void, otherwise to be and remain in full force and effect.

Surety. 10r value received, for itself and its successors and assigns, hereby stipulates and
agiac.toat the obligation of Surety and its bond shall be in no way impaired or affected by
any extension of time, modification, omission, addition or change in or to the Contract or
11e work to be performed thereunder, or by any payment thereunder before the time
required therein, or by any waiver of any provisions thereof, or by any assignment,
subletting or other transfer thereof or of any work to be performed or any monies due or to
become due thereunder; and Surety hereby waives notice of any and all such extensions,
modifications, omissions, additions, changes, payments, waivers, assignments,
subcontracts and transfers and hereby expressly stipulates and agrees that any and all
things done and omitted to be done by and in relation to assignees, subcontractors, and

PAYMENT BOND PYB 1
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other transferees shall have the same effect as to Surety as though done or omitted to be
done by or in relation to Principal.

Surety hereby stipulates and agrees that no modifications, omission or additions in cs tc
the terms of the Contract shall in any way whatsoever affect the obligation of Sure*r.an

its bond.

Any proceeding, legal or equitable, under this Bond may be brought in aay court of
competent jurisdiction in the State of Delaware. Notices to Surety or Crntrastc:’'may be
mailed or delivered to them at their respective addresses shown below.

IN WITNESS WHEREOF, Principal and Surety have hereunto se.tten hand and seals,
and such of them as are corporations have caused their corporat= sea.*0 be hereto affixed
and these presents to be signed by their duly authorized ofiice s_the day and year first
above written.

PRINCIPAL

Namd:

Witness or Attest: Address:

By: (SEAL)

Name: Name:
Title:

(Corporate Seal)

SURETY

Name:

Witnesc oo Attest: Address:

A By: (SEAL)
Nume: Name:
Title:

(Corporate Seal)

PAYMENT BOND PYB 2



DRAFT aIa” Document A101™ - 2007

Standard Form of Agreement Between Owner and Contractor
where the basis of payment is a Stipulated Sum

e

AGREEMENT made as of the {9 day of &) in the year [

(In words, indicate day, month and year.) bt s
3 ADDTTIONS AR Dr ETIoNST

BETWESNIheICmer: ) . The auth . »f “his document

(Name, legal status, address and other information) has ad{ed iniornation

n;gjded Lar it completion.
TR autho. ray also have
l?.. Wised theh_t_:ﬁext of the
~ricina’ AIA §tandard form,
a0 {ac L tions ahd Deletions
i!zep rt that|notes added
ii; rmation{ as{well as
_evisions to the standard
and the Contractor: iform. text. is aig.ailabluzom
(Name, legal status, address and other information) the author and should be
e

This document has important
legal coOnsequences.. |
Consultatiqg,wtfﬂ_an‘w,w’”
attorney~is encouraged with

espact £o.itd c"[omrialetion

E

or Egdi’f’ication,-
- » Wi, 1

for the following Project: ‘ATA_Docuiient. A2012007,
(Name, location and detailed description) Generdl~Conditions {of the
Contract fo¥-Gonstruction,
is adopted in thi?‘"dqg\gmenﬁ-
by reference. Do not usé-.
with other general T
conditions unless this’
?bm’.gggm-t‘\is ﬁqdi;f,iéa.
[ b - -

The Architect:
(Name, legal status, address and o'ner information)

e

The Owner an< Cotractor agree as follows.

ELECTRONIC COPYING of any
portion of this AIA® Document
to another electronic file is
prohibited and constitutes a
violation of copyright laws
as set forth in the footer of
this document.
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ARTICLE1 THE CONTRACT DOCUMENTS B SRS —
The Contract Documents consist of this Agreement, Conditions of t.> Contract (General, Supplementary and other ~__.«"

Conditions), Drawings, Specifications, Addenda issued prio=<2 execution of this Agreement, other documents listed .
in this Agreement and Modifications issued after executic 1 of thi: Agreement, all of which form the Contracf, and "
are as fully a part of the Contract as if attached to thissgrev nen’ or repeated herein. The Contracp,represents tkll i
entire and integrated agreement between the parties 1ere’s ana supersedes prior negotiations; Tepresematxons or |
agreements, either written or oral. An enumeratizinot (2e Contract Documents, other than a Modificatmn appeiars gn

i

Article 9.

e —

ARTICLE 2 THE WORK OF THIS CONTPACT i
The Contractor shall fully execute the Wo.k de< cribed in the Contract Documents, except as specifically indicated'in.... .

the Contract Documents to be the (esponsibility of others.

ARTICLE 3 DATE OF COMMZINCEL'ENT AND SUBSTANTIAL COMPLETION ;
§ 3.1 The date of commen¢ m#.i\ f tne Work shall be the date of this Agreement unless a d}‘fferem date-i is sfated
below or provision is made 1= th., date to be fixed in a notice to proceed issued by the Owiier. | Vo
(Insert the date of ¢/ wmencement if it differs from the date of this Agreement or, if appfzcab!e state that rhe dare

will be fixed in a notice fo proceed.)

SRR, vf L
. . . ! ¥is

If, pri¢-ea.the ~ommencement of the Work, the Owner requires time to file mortgages and other-security-interests;«....~

the Cwvno’s time requirement shall be as follows:

§ 3.2 The Contract Time shall be measured from the date of commencement. P

y ) days from the

__",“_,‘,W._.yf‘/‘, o

§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than;; g{ ;51 (

date of commencement, or as follows: f
(Insert number of calendar days. Alternatively, a calendar date may be used when coordmatefﬂwr!k the date of
commencement, If appropriate, insert requirements for earlier Substantial Completion of cér!a:‘ ‘ﬁbrﬁoﬂs of 7y

Work,) L s
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Substantial Completion Date

, subject to adjustments of this Contract Time as provided in the Contract Documents.
(Insert provisions, if any, for liquidated damages relating to failure to achieve Substantial Conf(ﬂen'an on time or fo.

bornus payments for early completion of the Work.) I

2
i

ARTICLE4 CONTRACT SUM
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s ne=for.nano of the

Contract. The Contract Sum shall be &5 ($ &2 ), subject to additions and deductions as pi pv' <ecl ini:e Contract
Documents.

A

§ 4.2 The Contract Sum is based upon the following alternates, if any, which are descrized i« “e \,ontract [
Documents and are hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If the bidding ir ; voposal,documents pe, mil, the
Owner to accept other alternates subsequent to the execution of this Agreeme. ! o ool sc}he le of such oth ter
alternates showing the amount for each and the date when that amount ex2i 28y 3 | i I

§ 4.3 Unit prices, if any: i
(Identify and state the unit price; state quantity limitations. < oy, to waich the unit price will be applicable.) e e

00)

Lt

Item Jnits ed ! ‘mltattons Pr ce Per Unit ($0
R Y 4 g Ly i 7 153('5 : T T] T Do

e
KA

Fornid i ruer S

§ 4.4 Allowances included in the Contract Sum,_if<y e
(Identify allowance and state exclusions, if a.v, from/.he allowance price.) TS,

Item

Price
&

ARTICLES PAYMENTS ,»' -' . e
§ 5.1 PROGRESS PAYMEN . S TN, R O P
§ 5.1.1 Based upon Applicaticss for Payment submitted to the Architect by the Contractor ahd (‘cmf catcs For 7

Payment issued by *1» Architect, the Owner shall make progress payments on account of the Contract Sur[L to the
Contractor as providea below and elsewhere in the Contract Documents.

{ N
i 4
§ P
H b
t

L
§ 5.1.2 The pe -iod col ered by each Application for Payment shall be one calendar month endm gonthe lastdayof
the month, «» a. %22 ows:

da;* of month

kS

1f an Application for Payment is received by the Architect after the apphcatlon date fixed above ‘payment “shall be 1‘1\

:nade by the Owner not later than &5 ( &5 ) days after the Architect receives the Application for Payment. \ \
(Federal, state or local laws may require payment within a certain period of time.) ? ; ! |

P i
§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values s,‘ub hitted by the f i

Contractor in accordance with the Contract Documents. The schedule of values shall allocate the &itire Contract
Sum among the various portions of the Work. The schedule of values shall be prepared in such form.and supported...-... -
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by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by the
Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end
of the period covered by the Application for Payment.

‘ ‘{

§ 5.1.6 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be
computed as follows: B
.4 Take that portion of the Contract Sum properly allocable to completed ka as He’rermmcd by
multiplying the percentage completion of each portion of the Work by the share o"' the Conficaf Lim
allocated to that portion of the Work in the schedule of values, less retamaga of t( pers s L.
Pending final determination of cost to the Owner of changes in the Work, amoums no.in dlsp te
shall be included as provided in Section 7.3.9 of AIA Document AZOITM—ZOO';' g(‘ wra) Copditions
of the Contract for Construction;
2 Add that portion of the Contract Sum properly allocab]e to materials and equ; l’m; t de’ vered and

in advance by the Owner, suitably stor ed off the site at a location agreev ur Iu WY wrltmg) lesst
retainage of & percent (&9 %); 4 i
‘I

Subtract the aggregate of previous payments made by the Owner; an | ]
4 Subtract amounts, if any, for which the Architect has withheld cxviiilad a Cerhﬁcate foriPayment

as provided in Section 9.5 of AIA Document A201-2007. | | '

o

§ 5.1.7 The progress payment amount determined in accordance witt'Secinn 54..6 shall be further modified under . . .
the following circumstances:
A Add, upon Substantial Completion of the Work, a sun. sufficient to increase the total payments to the .-
full amount of the Contract Sum, less such 27iiuunts as the Architect shall determine for mcomplete
Work, retainage applicable to such work a..4 unsei led claims; and
(Section 9.8.5 of AIA Document A201-.007 roau’ es release of applicable r eramage ’upon
Substantial Completion of Work with zor.ent of surety, if any.) e i
2 Add, if final completion of the Vuik is Jreriafter materially delayed through no faul_Lpf the |

i,

Contractor, any additional amot ntajaynbie in accordance with Section 9.10.3: ofAIA Documcm
A201-2007. S

austadann
e P it e by

§ 5.1.8 Reduction or limitation of retainage,if 2.y, shall be as follows:
(If it is intended, prior to Substan.al Completion of the entire Work, to reduce or limit the retainage resuliing from _
the percentages inserted in Sections's.1.6.1 and 5.1.6.2 above, and this is not explained elsewhere in-the Contract .~ t

Documents, insert here prov.sicns jor<uch reduction or limitation.)

1 i J.r“

o
§ 5.1.9 Except with the Uwner’s prior approval, the Contractor shall not make advance payrflents to suppligrs g'or
materials or e uipm.nt which have not been delivered and stored at the site. | {

1
,

§ 5.2 FINAL, Q\ il ;
§5.2.1. wilp ment constituting the entire unpaid balance of the Confract Sum, shall be madeby the-Owner to-the -

Contihaton when
1 the Contractor has fully performed the Contract except for the Contractor’s responsibility-to-correct.
Work as provided in Section 12.2.2 of AIA Document A201-2007, and fo satlsfy other requwements,
if any, which extend beyond final payment; and £ SO
.2 afinal Certificate for Payment has been issued by the Architect. :_.J"" Y %

e

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days aﬂer e issuance of the i ;
Architect’s final Certificate for Payment, or as follows:

i
boi
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ARTICLE 6 DISPUTE RESOLUTION

§ 6.1 INITIAL DECISION MAKER

The Architect will serve as Initial Decision Maker pursuant to Section 15.2 of AIA Document A201-2007, unless
the parties appoint below another individual, not a party to this Agreement, to serve as Initial Decision Maker.

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker,
if other than the Architect,) e

T ;
T g
St e S

§ 6.2 BINDING DISPUTE RESOLUTION P

For any Claim subject to, but not resolved by, mediation pursuant to Section 15.3 of AIA Dioc' ment + 20,-2007, the

method of binding dispute resolution shall be as follows: N

(Check the appropriate box. If the Owner and Contractor do not select a method of bind.;disute resolution

below, or do not subsequently agree in writing to a binding dispute resolution method othe, i %m litigatio, C:Jaims

will be resolved by litigation in a court of competent jurisdiction.) | :
i

[ 3%@5] Arbitration pursuant to Section 15.4 of AIA Document A20°-2407

|
.
i I

{ @;ﬁ ] Litigation in a court of competent jurisdiction

[§58] Other (Specify) o
5 I

ARTICLE 7 TERMINATION OR SUSPENSION e
§ 7.1 The Contract may be terminated by the Owner ur<ne Contractor as provided in Aniciﬁ: 14 ,Ei _A-M”Documf‘.nt

AT o AR e P

A201-2007. b el

I‘—h.“"‘-. ‘-""'A_m‘.g
§ 7.2 The Work may be suspended by the Owner eagrovided in Article 14 of AIA Document A201-2007.., i
ARTICLE 8 MISCELLANEOUS PROYISIONS v
§ 8.1 Where reference is made ir'this-Agreement to a provision of AIA Document A201-2007 or another Contract A1
Document, the reference refers toitiat provision as amended or supplemented by other provisi/ons*cif‘ 'th‘eQentract P |
Documents. 7S S S

"] ""r- ‘.\v -l'i ,}»{J o 4

. i. i i |75 =
§ 8.2 Payments due a:.d unpaicyinder the Contract shall bear interest from the date payment is due at the rate Stated
below, or in the akieie thereof, at the legal rate prevailing from time to time at the place vgherie the Projegt is //
located. 1o i

| B
(Insert rate @' interct agreed upon, if any.) i I
3 4

K5 % &5

P

H

§ 8.3 she Owner’s representative: ]
(- tunicy ddress and other information) o T,

a8 e g A PP

§ 8.4 The Contractor’s representative:
(Name, address and other information)

AIA Document Al01™ - 2007. Copyright © 1915, 1918, 1925, 1937, 1851, 1958, 1981, 1863, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 .by The
American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and}nternat*or‘xal
Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in gevera civil 2nd criminal
penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIR software at 08:11:14 on
06/15/2010 under Order No.2446966553 1 which expires on 05/18/2011, and is not for resale.

User Notes: - (1851934297}



e

g . -
§ 8.5 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days written notic¢ =2 the

other party. ; !

i
§ 8.6 Other provisions: l é
£ 2

MRS ST ; PR : 2
Egﬁéggégg. '-a¥é§E§§Ei%a. ; g SR s R G&% :

ARTICLE9 ENUMERATION OF CONTRACT DOCUMENTS X .
§ 9.1 The Contract Documents, except for Modifications issued after execution of this.' erien nt, are enTﬁav ted in

the sections below.

:
§ 9.1.1 The Agreement is this executed AIA Document A101-2007, Standard Jori oZ tgré_.eméi;m Betweeé'u O'iwner

and Contractor. i P4

i :
§ 9.1.2 The General Conditions are AIA Document A201-2007, Geseral Jondiiions of the Contract for. . o
Construction.

§ 9.1.3 The Supplementary and other Conditions of the Cortracy: e J

ate

Document Title
N |

§ 9.1.4 The Specifications:
(Either list the Specifications here or refer to wn ¢=7ipit attached lo this Agreement.)
e s 5 T 7

L i o
el L i, T 3

5 i :
Slea A D SR

£

Section
s

§ 9.1.5 The Drawings:
(Either list the Draw ngs here .

SRR ‘.t%&)%ﬁ@%é&. e

Nun oer

§9.7.6 Jhe Auuenda, if any:

Aumber

ol
less the bidding 1
requirements are also enumerated in this Article 9. | “7 bl
§ 9.1.7 Additional documents, if any, forming part of the Contract Documents: 1 ‘l
A AIA Document E201™-2007, Digital Data Protocol Exhibit, if completed bgpl the parties, or the ;

following:
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.2 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA
Document A201-2007 provides that bidding requirements such as advertisement or invitation to bid,
Instructions to Bidders, sample forms and the Contractor’s bid are not part gfthe Contract
Documents unless enumerated in this Agreement. They should be listed heré¢ on{y if intended 1o be
part of the Contract Documents.)

0

ARTICLE 10 INSURANCE AND BONDS
The Contractor shall purchase and maintain insurance and provide bonds as set forth in Article 1.°05Ax Document
A201-2007. :

(State bonding requirements, if any, and limits of liability for insurance required in Article 't of .14 Jocument
A201-2007.) g

g

}

N

Limit o liability or bond amount (§0.¢1) {

Type of insurance or bond
: :

E—

This Agreement entered into as of the day and year first written above.

s

OWNER (Signature) CUNTRACTOR (Signature) o
K Ll R O\ R
(Printed name and title) (Printed name and title)
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KITCHEN EQUIPMENT REPLACEMENT DALLC NO. 011-044/045
FERRIS SCHOOL FOR BOYS STATE NO. MC3701000020
STEVENSON HOUSE DETENTION CENTER

STANDARD
GENERAL CONDITIONS
OF THE

CONSTRUCTION CONTRACT

The General Conditions of this Contract are as stated in the American Ins’uy of Architects Document AIA
A201 (1997 Edition) entitled General Conditions of the Contract for Cons‘rucuc.vand is part of this project
manual as if herein written in full.

Copies of the Document are available through the Owner.
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KITCHEN EQUIPMENT REPLACEMENT DALLC NO. 011-044/045
FERRIS SCHOOL FOR BOYS STATE NO. MC3701000020
STEVENSON HOUSE DETENTION CENTER

SUPPLEMENTARY GENERAL CONDITIONS A201-1997

1

The following supplements modify the “General Conditions of the Contract for Construction,” AIA Document A201-1997. Where a portic 2 |
of the General Conditions is modified or deleted by the Supplementary Conditions, the unaltered portions of the General Conditic <2

remain in effect.

TABLE OF ARTICLES

1. GENERAL PROVISIONS
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3. CONTRACTOR
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KITCHEN EQUIPMENT REPLACEMENT DALLC NO. 011-044/045
FERRIS SCHOOL FOR BOYS STATE NO. MC3701000020
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ARTICLE 1: GENERAL PROVISIONS
1.1 BASIC DEFINITIONS
1.1.1 THE CONTRACT DOCUMENTS
Delete the last sentence in its entirety and replace with the following:

“The Contract Documents also include Advertisement for Bid, Instrusucas o Lidder, sample
forms, the Bid Form, the Contractor's completed Bid and the Award Leer.”

Add the following Paragraph:

1.1.2 In the event of conflict or discrepancies among Y Contract Documents, the
Documents prepared by the State of Delaw.are, Division of Facilities Management
shall take precedence over all other documets.

1.2 CORRELATION AND INTENT OF THE CONTRAC T DOt UMENTS
Add the following Paragraphs:

1.2.4 In the case of an inconsistericv between the Drawings and the Specifications, or
within either document ot cle ified by addendum, the better quality or greater
quantity of work shall“oe nro.idzd in accordance with the Architect’s interpretation.

1.2.5 The word “PRCVIDE" 2s used in the Contract Documents shall mean “FURNISH
AND INSTAIL L =:d shall include, without limitation, all labor, materials, equipment,
transportation, seri=zs and other items required to complete the Work.

126 The word “"2LDUCT" as used in the Contract Documents means all materials,
sysiems and equipment.

1.6 OWNERS"iIF ANDJSE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF
SERVICE

De.ev> Paragraph 1.6.1 in its entirety and replace with the following:

“All rre-design studies, drawings, specifications and other documents, including those in electronic
form, prepared by the Architect under this Agreement are, and shall remain, the property of the
uwner whether the Project for which they are made is executed or not. Such documents may be
used by the Owner to construct one or more like Projects without the approval of, or additional
compensation to, the Architect. The Contractor, Subcontractors, Sub-subcontractors and Material or
Equipment Suppliers are authorized to use and reproduce applicable portions of the Drawings,
Specifications and other documents prepared by the Architect and the Architect's consultants
appropriate to and for use in the execution of their Work under the Contract Documents. They are
not to be used by the Contractor or any Subcontractor, Sub-subcontractor or Material and Equipment
Supplier on other Projects or for additions to this Project outside the scope of the Work without the
specific written consent of the Owner, Architect and Architect’'s consultants.

The Architect shall not be liable for injury or damage resulting from the re-use of drawings and
specifications if the Architect is not involved in the re-use Project. Prior to re-use of construction
documents for a Project in which the Architect is not also involved, the Owner will remove from such
documents all identification of the original Architect, including name, address and professional seal or
stamp.”

SUPPLEMENTARY GENERAL CONDITIONS 5G-2
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FERRIS SCHOOL FOR BOYS STATE NO. MC3701000020
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ARTICLE 2: OWNER
22 INFORMATION AND SERVICES REQUIRED OF THE OWNER
To Subparagraph 2.2.3 — Add the following sentence:

“The Contractor, at their expense shall bear the costs to accurately identif:" w2 1ccadon of all
underground utilities in the area of their excavation and shall bear all“~ost fur any repairs
required, out of failure to accurately identify said utilities.”

Delete Subparagraph 2.2.5 in its entirety and substitute the following.

225 The Contractor shall be furnished free of charge Lt~ mi 2 (5) sets of the Drawings
and Project Manuals. Additional sets will be furnistixd. 4t the cost of reproduction,
postage and handling.

ARTICLE 3: CONTRACTOR
3.2 REVIEW OF CONTRACT DOCUMENTS AND/-IELD CENDITIONS BY CONTRACTOR

Amend Paragraph 3.2.2 to state that any errors,.inconsistencies or omissions discovered shall be
reported to the Architect and Owner imiiediately.

Delete the third sentence in Paragraph 3.2.3
33 SUPERVISION AND CONST<uC1.2M PROCEDURES
Add the following Paragrap.:s:

3.3.21 The Contraciarsnall immediately remove from the Work, whenever requested to do so
by «ine.Owner, any person who is considered by the Owner or Architect to be
incoripetent or disposed to be so disorderly, or who for any reason is not satisfactory to
tte Cwvier, and that person shall not again be employed on the Work without the
_ont 2nt of the Owner or the Architect.

374 The Contractor must provide suitable storage facilities at the Site for the proper
protection and safe storage of their materials. Consult the Owner and the Architect
before storing any materials.

o5 When any room is used as a shop, storeroom, office, etc., by the Contractor or
Subcontractor(s) during the construction of the Work, the Contractor making use of
these areas will be held responsible for any repairs, patching or cleaning arising from
such use.

3 LABOR AND MATERIALS
Add the Following Paragraphs:
344 Before starting the Work, each Contractor shall carefully examine all preparatory Work
that has been executed to receive their Work. Check carefully, by whatever means are
required, to insure that its Work and adjacent, related Work, will finish to proper

contours, planes and levels. Promptly notify the General Contractor/Construction
Manager of any defects or imperfections in preparatory Work which will in any way

SUPPLEMENTARY GENERAL CONDITIONS 5G-3
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3.5

3.1

affect satisfactory completion of its Work. Absence of such notification will be construed
as an acceptance of preparatory Work and later claims of defects will not be recognized.

345 Under no circumstances shall the Contractor's Work proceed prior to preparatc ry Vvor
proceed prior to preparatory Work having been completely cured, dried and/orotiianvice
made satisfactory to receive this Work. Responsibility for timely in<’z!=tic.> of all
materials rests solely with the Contractor responsible for that Work, wiia s.:all maintain
coordination at all times.

WARRANTY

Add the following Paragraphs:

3.5.1

352

353

354

The Contractor will guarantee all materials and wc kpran. hip against original defects,
except injury from proper and usual wear when used .ar #i¢ purpose intended, for one
year after Acceptance by the Owner, and vl (naintain all items in perfect condition
during the period of guarantee.

Defects appearing during the period o' guaraitee will be made good by the Contractor
at his expense upon demand of #ie Cwner, it being required that all work will be in
perfect condition when the period ~f cuarantee will have elapsed.

In addition to the Genera!"Gurrantee there are other guarantees required for certain
items for different period..of tin 3 than the one year as above, and are particularly so
stated in that part o the spariications referring to same. The said guarantees will
commence at the sa.ne‘ume as the General Guarantee.

If the Contracte=faus o remedy any failure, defect or damage within a reasonable time
after receipt of natiez, the Owner will have the right to replace, repair, or otherwise
remedy 1.2 failu 2, defect or damage at the Contractor's expense.

DOCUMENTSAND SAMPLES AT THE SITE

Add the fruov ing 2-ragraphs:

3144

3.11.2

3.11.3

nuring the course of the Work, the Contractor shall maintain a record set of drawings on
which the Contractor shall mark the actual physical location of all piping, valves,
equipment, conduit, outlets, access panels, controls, actuators, including all
appurtenances that will be concealed once construction is complete, etc., including all
invert elevations.

At the completion of the project, the Contractor shall obtain a set of reproducible
drawings from the Architect, and neatly transfer all information outiined in 3.11.1 to
provide a complete record of the as-built conditions.

The Contractor shall provide two (2) prints of the as-built conditions, along with the
reproducible drawings themselves, to the Owner and one (1) set to the Architect. In
addition, attach one complete set to each of the Operating and Maintenance
instructions/Manuals.

ARTICLE 4: ADMINISTRATION OF THE CONTRACT

42

ARCHITECT'S ADMINISTRATION OF THE CONTRACT

Delete the first sentence of Paragraph 4.2.7 and replace with the following:

SUPPLEMENTARY GENERAL CONDITIONS SG-4
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4.3

4.4

45

4.6

The Architect will review and approve or take other appropriate action upon the Contractor's
submittals such as Shop Drawings, Product Data and Samples for the purpose of chering for
conformance with the Contract Documents.

Delete the second sentence of Paragraph 4.2.7 and replace with the following:
The Architect’s action will be taken with such reasonable promptness as to cauc> no delay in the

Work in the activities of the Owner, Contractor or separate Contractors, while allowir 3 sufficient time
in the Owner's professional judgment to permit adequate review.

Add the following Paragraph:

4.2.10.1 There will be no full-time project representative proid<d xy the Owner or Architect on
this project.

CLAIMS AND DISPUTES

Delete Paragraph 4.3.10 in its entirety.

RESOLUTION OF CLAIMS AND DISPUTES

Delete Paragraph 4.4.5 in it entirety an<. rey.'ace with the following:

445 The Architect will arprove or.ieject Claims by written decision, which shall state the
reasons therefore axd shal' notify the parties of any change in the Contract Sum or

Contract Time «<r voth., 7ne approval or rejection of a Claim by the Architect shall be
subject to mediatTn and other remedies at law or in equity.

Delete Paragraph 4.4.3 in its =ntirety.

MEDIATION

452 +t tt2rend of the second sentence, delete “and with the American Arbitration
Ass ciation.”

A\C'TRATION

De =te Paragraph 4.6 and its sub-sections in its entirety.

ARTICLE 5. . SULCONTRACTORS

5.2

AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK
Delete Paragraph 5.2.3 in its entirety and replace with the following:

523 If the Owner or Architect has reasonable objection to a person or entity proposed by the
Contractor, the Contractor shall propose another to whom the Owner or Architect has no
reasonable objection, subject to the statutory requirements of 29 Delaware Code §
6962(d)(10)b.3, 4.

ARTICLE 6: CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

6.1

OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS

SUPPLEMENTARY GENERAL CONDITIONS SG-5
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Delete Paragraph 6.1.4 in its entirety.
ARTICLE 7: CHANGES IN THE WORK
(SEE ARTICLE 7: CHANGES IN WORK OF THE GENERAL REQUIREMENTS)
ARTICLE 8: TIME
8.2 PROGRESS AND COMPLETION
Add the following Paragraphs:
8.2.1.1 Refer to Specification Section SUMMARY OF WORK for' Ccatract time requirements.
8.2.4 If the Work falls behind the Progress Scher'ule as submitted by the Contractor, the

Contractor shall employ additional fabor and:or ~quizment necessary to bring the Work
into compliance with the Progress Scheduic ot 1> additional cost to the Owner.

8.3 DELAYS AND EXTENSION OF TIME
Add the following Paragraph:
8.3.21 The Contractor shall upde‘e the status of the suspension, delay, or interruption of the
Work with each Application 1 Fayment. (The Contractor shall report the termination of
such cause immedik.‘el; upon the termination thereof.) Failure to comply with this

procedure shall <uristitu'=.4 waiver for any claim for adjustment of time or price based
upon said cause

Delete Paragraph 8.3.0.in its « ntirety and replace with the following:

8.3.3 Excpt in the case of a suspension of the Work directed by the Owner, an extension of
tima, 1inder the provisions of Paragraph 8.3.1., shall be the Contractor's sole remedy in
2 p.ogess of the Work and there shall be no payment or compensation to the
7.on -actor for any expense or damage resulting from the delay.

Ad« (e following Paragraph:

8.3." By permitting the Contractor to work after the expired time for completion of the project,
the Owner does not waive their rights under the Contract.

Ar.T'CLE 9: PAYMENTS AND COMPLETION
92 SCHEDULE OF VALUES
Add the following Paragraphs:

9.2.2 The Schedule of Values shall be submitted using AIA Document G702, Continuation
Sheet to G703.

SUPPLEMENTARY GENERAL CONDITIONS SG-6
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9.2.3 The Schedule of Values is to include a line item for Project Closeout Document
Submittal. The value of this item is to be no less than 10% of the initial contract amount.

9.3 APPLICATIONS FOR PAYMENT

Add the following Paragraph:

9.3.1.3 Application for Payment shall be submitted on AIA Document G7uc “Application and
Certificate for Payment”, supported by AIA Document G703 “Con.nuatio Sheet”. Said
Applications shall be fully executed and notarized.

Add the following Paragraphs:

9.34 Until Closeout Documents have been received anc 0t nding items completed the
Owner will pay 95% (ninety-five percent) of the amouri..d:.e the Contractor on account
of progress payments.

9.35 The Contractor shall provide a current #iu unacted Progress Schedule to the Architect
with each Application for Payment. Fiilure t© provide Schedule will be just cause for
rejection of Application for Paymen*.

9.5 DECISIONS TO WITHHOLD CERTIFICATION
Add the following to 9.5.1:
.8 failure to provide a curreri’. P'ogress Schedule;

9 a lien or attachment /5 Tied;
10 failure to comply witi .=<anc atory requirements for maintaining Record Documents.

9.6 PROGRESS PAYMEINTS
Delete Paragrari 9.5.1 in its entirety and replace with the following:

9.6.1 Ater (o Architect has approved and issued a Certificate for Payment, payment shall be
nao 2 by the Owner within 30 days after Owner’s receipt of the Certificate for Payment.

Ak iC1% 10: PROTECTION OF PERSONS AND PROPERTY
10 SAFETY PRECAUTIONS AND PROGRAMS
Add the following Paragraphs:
10.1.2 Each Contractor shall develop a safety program in accordance with the Occupational
Safety and Health Act of 1970. A copy of said plan shall be furnished to the Owner and

Architect prior to the commencement of that Contractor's Work.

10.1.3 Each Contractor shall appoint a Safety Representative. Safety Representatives shall be
someone who is on site on a full time basis. If deemed necessary by the Owner or

SUPPLEMENTARY GENERAL CONDITIONS SG-7
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10.2

10.3

10.5

Architect, Contractor Safety meetings will be scheduled. The attendance of all Safety
Representatives will be required. Minutes will be recorded of said meetings bv the
Contractor and will be distributed to all parties as well as posted in all job offices trailess
etc.

SAFETY OF PERSONS AND PROPERTY

Add the following Paragraph:

10.2.4.1

As required in the Hazardous Chemical Act of June 1984, <u w=andorl supplying any
material that may be defined as hazardous, must provide i *ateria, Safety Data Sheets
for those products. Any chemical product should be cornide.2diazardous if it has a
caution warning on the label relating to a potential.un sicc’ o health hazard, if it is
known to be present in the work place, and if employ.e< mc y be exposed under normal
conditions or in foreseeable emergency situations. Matcri=, Safety Data Sheets shall be
provided directly to the Owner, along with the <nip sing slips that include those products.

HAZARDOUS MATERIALS

Delete Paragraph 10.3.3 in its entirety.

Delete Paragraphs 10.5 in its entirety.

ARTICLE 11: INSURANCE AND BONDS

11.2

1.3

11.4

OWNER'’S LIABILITY INSURANC=

Delete Paragraph 11.2 in its o=uret) .

PROJECT MANAGEN.=NT F ROTECTIVE LIABILITY INSURANCE

Delete Paragra=~n 1.3 in its entirety.

PROPERT Y 11 ISL2/ANCE

Dele’z Parag.=ph 11.4 in its entirety and replace with the following:

414

The State will not provide Builder's All Risk Insurance for the Project. The Contractor
and all Subcontractors shall provide property coverage for their tools and equipment, as
necessary. Any mandatory deductible required by the Contractor's Insurance shall be
the responsibility of the Contractor.

ARTICL E \2: UNCOVERING AND CORRECTION OF WORK

AFTER SUBSTANTIAL COMPLETION

Add the following Paragraph:

122211

At any time during the progress of the Work, or in any case where the nature of the
defects will be such that it is not expedient to have corrected, the Owner, at its option,
will have the right to deduct such sum, or sums, of money from the amount of the
Contract as it considers justified to adjust the difference in value between the defective
work and that required under contract including any damage to the structure.

SUPPLEMENTARY GENERAL CONDITIONS SG-8
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ARTICLE 13: MISCELLANEOUS PROVISIONS
Add the following Paragraph:

13.8 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS

13.8.1 If any provision, specifications or requirement of the Contract Documents conflict ¢..is ‘nconsistent
with any statute, law or regulation of the government of the United State of AmZiica. tii= Contractor

shall notify the Architect and Owner immediately upon discovery.
ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT
14.4 TERMINATION BY THE OWNER FOR CONVENIENCE
Delete Paragraph 14.4.3 in its entirety and replace with the following.
14.4.3 In case of such termination for the Owner's ccaviiicice, the Contractor shall be entitled

to receive payment for Work executed, ~iw wascincurred by reason of such termination
along with reasonable overhead.

END OF SUPPLEMENTARY GENIRAL CONDITIONS
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ARTICLE 1:

1.1

1.1.1

12

1.21

ARTICLE 2:

GENERAL
CONTRACT DOCUMENTS

The intent of the Contract Documents is to include all items necessary for the propcr
execution and completion of the Work by the Contractor. The Contract Documern’ =are
complementary and what is required by one shall be as binding as if required by all.
Performance by the Contractor shall be required to an extent consistent with #*:C-Coitract
Documents and reasonably inferable from them as being necessary to produc< the in 2nded
results.

Work shall not begin until the Contractor is in receipt of a bonafica Siate Jf Delaware
Purchase Order.

EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORK./S

For Public Works Projects financed in whole or in part by sta’z==noropriation the Contractor
agrees that during the performance of this contract:

1. The Contractor will not discriminateageinst -uny employee or applicant for
employment because of race, creed, “olc?, sex or national origin. The Contractor
will take positive steps to ensure .rat applicants are employed and that
employees are treated during-Zinloyment without regard to their race, creed,
color, sex or national origin. <Such « ction shall include, but not be limited to, the
following: employment, ~upgrcding, demotion or transfer, recruitment or
recruitment advertising; lavutf o1 termination; rates of pay or other forms of
compensation; and-celectior” for training, including apprenticeship.  The
Contractor agrees 'fo.suit in conspicuous places available to employees and
applicants for er.nloyme'it notices to be provided by the contracting agency
setting forth this nor liscrimination clause.

2 The Coriractor will, in all solicitations or advertisements for employees placed by
or on‘vekralf of the Contractor, state that all qualified applicants will receive
coraiterctior for employment without regard to race, creed, color, sex or national
o.qir.

OW.ER

(NOT ADDENLED)

ARTICLE 3:

3.1

3.3

CON TRACTOR

Schedule of Values: The successful Bidder shall within twenty (20) days after receiving
notice to proceed with the work, furnish to the Owner a complete schedule of values on the
various items comprising the work.

Subcontracts:  Upon approval of Subcontractors, the Contractor shall award their
Subcontracts as soon as possible after the signing of their own contract and see that all
material, their own and those of their Subcontractors, are promptly ordered so that the work
will not be delayed by failure of materials to arrive on time.

Before commencing any work or construction, the General Contractor is to consult with the
Owner as to matters in connection with access to the site and the allocation of Ground
Areas for the various features of hauling, storage, etc.

GENERAL REQUIREMENTS GR-2
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3.4

3.5

3.6

3.7

3.8

3.9

3.10

3.1

3111

31z

2121

ARTICLE 4:

41

411

The Contractor shall supervise and direct the Work, using the Contractor's best skill and
attention. The Contractor shall be solely responsible for and have control over construction
means, methods, techniques, sequences and procedures and for coordinating all portions of
the Work under the Contract, unless the Contract Documents give other specific
instructions.

The Contractor shall enforce strict discipline and good order among the Corimacor's
employees and other persons carrying out the Contract. The Contractor sha""iat parmiit
employment of unfit persons or persons not skilled in tasks assigned to them.

The Contractor warrants to the Owner that materials and equipment fi nishec wil be new
and of good quality, unless otherwise permitted, and that the work wii. be "ree/rom defects
and in conformance with the Contract Documents. Work rci cooforiiing to these
requirements, including substitutions not properly approved, may ~e o idered defective. If
required by the Owner, the Contractor shall furnish evidence as .. th< kind and quality of
materials and equipment provided.

Unless otherwise provided, the Contractor shall pay=a!l shles, consumer, use and other
similar taxes, and shall secure and pay for required permi s, 1ees, licenses, and inspections
necessary for proper execution of the Work.

The Contractor shall comply with and give ncices required by laws, ordinances, rules,
regulations, and lawful orders of public 24 arities Learing on performance of the Work. The
Contractor shall promptly notify the Ot ner if he Drawings and Specifications are observed
to be at variance therewith.

The Contractor shall be respoi sib'z to «ne Owner for the acts and omissions of the
Contractor's employees, S conuxctr.s and their agents and employees, and other
persons performing portions of #.c*Nurk under contract with the Contractor.

The Contractor shall<-eep . e premises and surrounding area free from accumulation of
waste materials or rubb.=h c.used by operations under the Contract. At completion of the
Work the Contr=ctor shall remove from and about the Project all waste materials, rubbish,
the Contracto. s tools. construction equipment, machinery and surplus materials. The
Contractor.ziiall L2 responsible for returning all damaged areas to their original conditions.

STATE LICSNSc AND TAX REQUIREMENTS

Each “ontractor and Subcontractor shall be licensed to do business in the State of
Le'aware and shall pay all fees and taxes due under State laws. In conformance with
Sec ion 2503, Chapter 25, Title 30, Delaware Code, "the Contractor shall furnish the State
T=:0 Department within ten (10) days after award of the Contract, a statement of the total
values of each contract and Subcontract, together with the names and addresses of the
contracting parties .... "

PREFERENCE FOR DELAWARE LABOR

The Contractor shall comply with all requirements set forth in Section 6962, Chapter 69,
Title 29 of the Delaware Code.

ADMINISTRATION OF THE CONTRACT
CONTRACT SURETY
PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND
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412

413

4.2

421

1.3.1

All bonds will be required as follows unless specifically waived elsewhere in the Bidding
Documents.

Contents of Performance Bonds — The bond shall be conditioned upon the faithfu
compliance and performance by the successful bidder of each and every term aad
condition of the contract and the proposal, plans, specifications, and bid docu™ents
thereof. Each term and condition shall be met at the time and in the manner pixsc.bed
by the Contract, Bid documents and the specifications, including the payme=t.in fulito
every person furnishing materiel or performing labor in the performance ¢’ the Cntract,
of all sums of money due the person for such labor and materiel. (The.hoid skall also
contain the successful bidder's guarantee to indemnify and save harrtess \1e state and
the agency from all costs, damages and expenses growing out ¢f oihy r.ason of the
Contract in accordance with the Contract.)

Invoking a Performance Bond — The agency may, when it cons ders that the interest of
the State so require, cause judgement to be confessed uz . the bond.

Within twenty (20) days after the date of notice of aw~=+ oi ~ontract, the Bidder to whom the
award is made shall furnish a Performance Bond/and L. bor and Material Payment Bond,
each equal to the full amount of the Contract price o guz. antee the faithful performance of
all terms, covenants and conditions of the{sama. 1ne bonds are to be issued by an
acceptable Bonding Company licensed to do bu :iness in the State of Delaware and shall be
issued in duplicate.

Performance and Payment Bond~ sha be maintained in full force (warranty bond) for a
period of twelve months afte’ the dawc of the Certificate for Final Payment. The
Performance Bond shall gusrante » the satisfactory completion of the Project and that the
Contractor will make good anv-iuilts or defects in his work which may develop during the
period of said guarantee: as a rasult of improper or defective workmanship, material or
apparatus, whether furnished by themselves or their Sub-Contractors. The Payment Bond
shall guarantee that tho Coitractor shall pay in full all persons, firms or corporations who
furnish labor ornaterial or both labor and material for, or on account of, the work included
herein. The {onds shall be paid for by this Contractor. The Owner shall have the right to
demand th=ithe nross parties signing the bonds are duly authorized to do so.

FAILURE O COMPLY WITH CONTRACT

li any.firm entering into a contract with the State, or Agency that neglects or refuses to
purformyor fails to comply with the terms thereof, the Agency which signed the Contract
ma ' terminate the Contract and proceed to award a new contract in accordance with this
Crapter 69, Title 29 of the Delaware Code or may require the Surety on the Performance
Bond to complete the Contract in accordance with the terms of the Performance Bond.
Nothing herein shall preclude the Agency from pursing additional remedies as otherwise
provided by law.

CONTRACT INSURANCE AND CONTRACT LIABILITY

In addition to the bond requirements stated in the Bid Documents, each successful Bidder
shall purchase adequate insurance for the performance of the Contract and, by
submission of a Bid, agrees to indemnify and save harmless and to defend all legal or
equitable actions brought against the State, any Agency, officer and/or employee of the
State, for and from all claims of liability which is or may be the result of the successful
Bidder's actions during the performance of the Contract.
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44

441

442

ARTICLE 5:

5.1

5.1.1

1.2

The purchase or nonpurchase of such insurance or the involvement of the successful
Bidder in any legal or equitable defense of any action brought against the successful
Bidder based upon work performed pursuant to the Contract will not waive any defense
which the State, its agencies and their respective officers, employees and agents might
otherwise have against such claims, specifically including the defense of sovereign
immunity, where applicable, and by the terms of this section, the State and all agen~ies.
officers and employees thereof shall not be financially responsible for the conseiieices
of work performed, pursuant to said contract.

RIGHT TO AUDIT RECORDS

The Owner shall have the right to audit the books and records of a Caontrz.ctor or any
Subcontractor under any Contract or Subcontract to the extent th=tthe “oc.s and records
relate to the performance of the Contract or Subcontract.

Said books and records shall be maintained by the Corlicstor for a period of three (3)
years from the date of final payment under the Prime Cont 2ot and by the Subcontractor
for a period of 3 years from the date of final payment.unde - the Subcontract.

SUBCONTRACTORS
SUBCONTRACTING REQUIREMENTS

All contracts for the construction, rec¢astruc ‘on, alteration or repair of any public building
(not a road, street or highway) shz’ be cubic ct to the following provisions:

1. A contract shall be -cwarc=d only to a Bidder whose Bid is accompanied by a
statement containii a.7Sieach Subcontractor category, the name and address
(city or town an' State‘only — street number and P.O. Box addresses not
required) of«the schcontractor whose services the Bidder intends to use in
performing the ‘Vork and providing the material for such Subcontractor category.

2, A Bid wil"'not be accepted nor will an award of any Contract be made to any
BicGor whick, as the Prime Contractor, has listed itself as the Subcontractor for
&2y Suwcontractor unless:

A. It has been established to the satisfaction of the awarding Agency that
the Bidder has customarily performed the specialty work of such
Subcontractor category by artisans regularly employed by the Bidder’s
firm;

B. That the Bidder is duly licensed by the State to engage in such specialty
work, if the State requires licenses; and

C. That the Bidder is recognized in the industry as a bona fide Subcontractor
or Contractor in such specialty work and Subcontractor category.

The decision of the awarding Agency as to whether a Bidder who list itself as the
Subcontractor for a Subcontractor category shall be final and binding upon all Bidders,
and no action of any nature shall lie against any awarding agency or its employees or
officers because of its decision in this regard.

After such a Contract has been awarded, the successful Bidder shall not substitute
another Subcontractor for any Subcontractor whose name was set forth in the statement
which accompanied the Bid without the written consent of the awarding Agency.
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52

521

53

5.3.1

54

541

5.5

No Agency shall consent to any substitution of Subcontractors unless the Agency is
satisfied that the Subcontractor whose name is on the Bidders accompanying statement:

A Is unqualified to perform the work required;
B. Has failed to execute a timely reasonable Subcontract;
C. Has defaulted in the performance on the portion of the work cciered v the

Subcontract: or
D. Is no longer engaged in such business.
PENALTY FOR SUBSTITUTION OF SUBCONTRACTORS

Should the Contractor fail to utilize any or all of the Subceliuactors 1 the Contractor's Bid
statement in the performance of the Work on the publi: bis*na, the Contractor shall be
penalized in the amount of (project specific amount*)..T=a » aency may determine to deduct
payments of the penalty from the Contractor or have the aiyount paid directly to the Agency.
Any penalty amount assessed against the Contr-icto.. may. se remitted or refunded, in whole
or in part, by the Agency awarding the Contracs, orly it iuI1s established to the satisfaction of
the Agency that the Subcontractor in question hz - defaulted or is no longer engaged in such
business. No claim for the remission c~w2fund o any penalty shall be granted unless an
application is filed within one year aft:r the ‘ability of the successful Bidder accrues. All
penalty amounts assessed and no*'refu, ded or remitted to the contractor shall be reverted
to the State.

*one (1) percent of contract { meziit nut to exceed $10,000

ASBESTOS ABATEM=NT

The selection of‘any Contractor to perform asbestos abatement for State-funded projects
shall be appives bv the Office of Management and Budget/Division of Facilities
Manageme~.inur.iar. to Chapter 78 of Title 16.

STANDARLS C.- CONSTRUCTION FOR THE PROTECTION OF THE PHYSICALLY
HAM OICAPPED

A ~ontracts shall conform with the standard established by the Delaware Architectural
Acc ssibility Board unless otherwise exempted by the Board.

CONTRACT PERFORMANCE

Any firm entering into a Public Works Contract that neglects or refuses to perform or fails
to comply with its terms, the Agency may terminate the Contract and proceed to award a
new Contract or may require the Surety on the Performance Bond to complete the
Contract in accordance with the terms of the performance Bond.

ARTICLE 6: CONSTRUCTION BY OWNER OR SEPARATE CONTRACTORS

6.1

The Owner reserves the right to simultaneously perform other construction or operations
related to the Project with the Owner's own forces, and to award separate contracts in
connection with other portions of the Project or other Projects at the same site.
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6.2

ARTICLE 7:

71

7.2

7.3

7.31

732

7.3.3

ARTICLE 8:

8.1

The Contractor shall afford the Owner and other Contractors reasonable opportunity for
access and storage of materials and equipment, and for the performance of their activities,
and shall connect and coordinate their activities with other forces as required by the Contract
Documents.

CHANGES IN THE WORK

The Owner, without invalidating the Contract, may order changes in the work orisisting of
Additions, Deletions, Modifications or Substitutions, with the Contralt Si:m #1d Contract
completion date being adjusted accordingly. Such changes in the *'ork zha. e authorized
by written Change Order signed by the Professional, as the Culy acthcrized agent, the
Contractor and the Owner.

The Contract Sum and Contract Completion Date shall K= ac,:=tad only by a fully executed
Change Order.

The additional cost, or credit to the Owner resu'.ing from 1 change in the Work shall be by
mutual agreement of the Owner, Contractor<and the Architect. In all cases, this cost or
credit shall be based on the ‘DPE' wages required and the “invoice price” of the
materials/equipment needed.

“DPE” shall be defined to mean “dirzct pursor.nel expense”’. Direct payroll expense includes
direct salary plus customary finge’ bencfits (prevailing wage rates) and documented
statutory costs such as workrien's ~on-pensation insurance, Social Security/Medicare, and
unemployment insurance (a maxiiun: multiplier of 1.35 times DPE).

“Invoice price” of matarials/e wipment shall be defined to mean the actual cost of materials
and/or equipment that iv.naic’ by the Contractor, (or subcontractor), to a material distributor,
direct factory vondor, store, material provider, or equipment leasing entity. Rates for
equipment tha: is‘ieased and/or owned by the Contractor or subcontractor(s) shall not
exceed these lisiad 7 the latest version of the “Means Building Construction Cost Data”
publicatic .

In <ddition tu the above, the General Contractor is allowed a fifteen percent (15%)
marku for overhead and profit for additional work performed by the General Contractor's
own forces. For additional subcontractor work, the Subcontractor is allowed a fifteen
perc 2nt overhead and profit on change order work above and beyond the direct costs
st=led previously. To this amount, the General Contractor will be allowed a mark-up not
exceeding seven point five percent (7.5%) on the subcontractors work. These mark-ups
shall include all costs including, but not limited to: overhead, profit, bonds, insurance,
supervision, etc. No additional costs shall be allowed for changes related to the
Contractor’s onsite superintendent/staff, or project manager, unless a change in the work
changes the project duration and is identified by the CPM schedule. There will be no
other costs associated with the change order.

TIME

Time limits, if any, are as stated in the Project Manual. By executing the Agreement, the
Contractor confirms that the stipulated limits are reasonable, and that the Work will be
completed within the anticipated time frame.
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8.2

8.3

8.4

8.41

8.4.2

8.5

8.5.1

ARTICLE 9:

If progress of the Work is delayed at any time by changes ordered by the Owner, by labor
disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions,
unavoidable casualties or other causes beyond the Contractor's control, the Contract Time
shall be extended for such reasonable time as the Owner may determine.

Any extension of time beyond the date fixed for completion of the constructior «and
acceptance of any part of the Work called for by the Contract, or the occupanc,. ot the
building by the Owner, in whole or in part, previous to the completion shall not baiaeri2d a
waiver by the Owner of his right to annul or terminate the Contract for abandor nent o delay
in the matter provided for, nor relieve the Contractor of full responsibility.

SUSPENSION AND DEBARMENT

Per Section 6962(d)(14), Title 29, Delaware Code, “Any Contractrruwvhe faus to perform a
public works contract or complete a public works project <vith’.i"‘he time schedule
established by the Agency in the Invitation To Bid, may be suniec. to Suspension or
Debarment for one or more of the following reasons: 1) fai'are to supply the adequate labor
supply ratio for the project; 2) inadequate financial resourc >s; <=2} poor performance on the
Project.

Upon such failure for any of the above stated reascas, th2 Agency that contracted for the
public works project may petition the Director>f the Otiice of Management and Budget for
Suspension or Debarment of the Contractor. Ti =2 Agency shall send a copy of the petition
to the Contractor within three (3) workingdays o/ filing with the Director. If the Director
concludes that the petition has meril_ the L rector shall schedule and hold a hearing to
determine whether to suspend the” Con:mactur, debar the Contractor or deny the petition.
The Agency shall have the burc=n < proving, by a preponderance of the evidence, that
the Contractor failed to perfoum «r complete the public works project within the time
schedule established by th¢ AgCiisy and failed to do so for one or more of the following
reasons: 1) failure to sup,lv the #Jdequate labor supply ratio for the project; 2) inadequate
financial resources; oz 3) pcar performance on the project. Upon a finding in favor of the
Agency, the Director mav s'.spend a Contractor from Bidding on any project funded, in
whole or in part/with pubiic funds for up to 1 year for a first offense, up to 3 years for a
second offenst. ard permanently debar the Contractor for a third offense. The Director
shall issue &G wni.tep decision and shall send a copy to the Contractor and the Agency.
Such dec.sio. 113y be appealed to the Superior Court within thirty (30) days for a review
on the recor "

RETANAGE

Per | Section 6962(d)(5) a., Title 29, Delaware Code: The Agency may at the beginning of
22721 public works project establish a time schedule for the completion of the project. If
the project is delayed beyond the completion date due to the Contractor's failure to meet
their responsibilities, the Agency may hold permanently, at its discretion, all or part of the
Contractor's retainage.

This forfeiture of retainage also applies to the timely completion of the punchlist. A
punchlist will only be prepared upon the mutual agreement of the Owner, Architect and
Contractor. Once the punchlist is prepared, all three parties will by mutual agreement,
establish a schedule for its completion. Should completion of the punchiist be delayed
beyond the established date due to the Contractor’s failure to meet their responsibilities,
the Agency may hold permanently, at its discretion, all or part of the Contractor's
retainage.

PAYMENTS AND COMPLETION
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9.1

9.1.1

92

9.2.1

9.2.2

9221

923

9.3

9.3.1

9.3.2

,,
~

9.41

APPLICATION FOR PAYMENT

Applications for payment shall be made upon AIA Document G702. There will be a five
percent (5%) retainage on all Contractor's monthly invoices until completion of the project.
This retainage will become payable upon receipt of all required closeout documentatica
provided all other requirements of the Contract Documents have been met.

A date will be fixed for the taking of the monthly account of work done. Upcriinceint of
Contractor's itemized application for payment, such application will be audite’s. mod fied, if
found necessary, and approved for the amount. Statement shall be submitta< to *he owner.

“Article 6516, Chapter 65, Title 29 of the Delaware Code stipulates ant.1ali.2d irerest not to
exceed 12% per annum beginning thirty (30) days after the “preszi*menat” (4s opposed to
the date) of the invoice.”

PARTIAL PAYMENTS

Any public works Contract executed by any Agency=nay provide for partial payments at
the option of the Owner with respect to materials | laced 1long or upon the sites or stored
at secured locations, which are suitable for use«n ti = per ormance of the contract.

When approved by the agency, partial payment may include the values of tested and
acceptable materials of a nonperishakicwor noncontaminative nature which have been
produced or furnished for incorporition a: a permanent part of the work yet to be
completed, provided acceptable provisicns F.ave been made for storage.

Any allowance made for maiwria.> o hand will not exceed the delivered cost of the
materials as verified by il voiccy turnished by the Contractor, nor will it exceed the
contract bid price for the 1.:aterial Lomplete in place.

If requested by the Aganc,, receipted bills from all Contractors, Subcontractors, and
material, men, ‘ctc., for the previous payment must accompany each application for
payment. Foi.owi'g such a request, no payment will be made until these receipted bills
have been creivod Fy the Owner.

SUBSTAN 1 'AL/COMPLETION

When the building has been made suitable for occupancy, but still requires small items of
miucellaneous work, the Owner will determine the date when the project has been
sub: tantially completed.

If, after the Work has been substantially completed, full completion thereof is materially
delayed through no fault of the Contractor, and without terminating the Contract, the Owner
may make payment of the balance due for the portion of the Work fully completed and
accepted. Such payment shall be made under the terms and conditions governing final
payment that it shall not constitute a waiver of claims.

FINAL PAYMENT

Final payment, including the five percent (5%) retainage, shall be made within thirty (30)
days after the Work is fully completed and the Contract fully performed and provided that the
Contractor has submitted the following closeout documentation (in addition to any other
documentation required elsewhere in the Contract Documents):
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9.4.11

9412

9413

9414

9415

94.16

9417

94.1.8

Evidence satisfactory to the Owner that all payrolls, material bills, and other indebtedness
connected with the work have been paid,

An acceptable RELEASE OF LIENS,
Copies of all applicable warranties,

As-built drawings: provide two original, bound, full size sets of As-built dr=.ing., wich
changes marked clearly in red at time of project close-out.

Operations and Maintenance Manuals,

Instruction Manuals,

Consent of Surety to final payment.

The Owner reserves the right to retain payments, or pai's thi=2of, for its protection until the

foregoing conditions have been complied with.~=afective work corrected and all
unsatisfactory conditions remedied.

ARTICLE 10: PROTECTION OF PERSONS AND PROPERT Y

10.1

10.2

10.4

The Contractor shall be responsible fzi“initiating, maintaining, and supervising all safety
precautions and programs in conniction vth the performance of the Contract. The
Contractor shall take all reasonzole prec.utions to prevent damage, injury or loss to:
workers, persons nearby who I. Ay e afiected, the Work, materials and equipment to be
incorporated, and existing propearty at #ie site or adjacent thereto. The Contractor shall give
notices and comply with ag nliesu» laws ordinances, rules regulations, and lawful orders of
public authorities bearing on the safety of persons and property and their protection from
injury, damage, or logz. The Contractor shall promptly remedy damage and loss to property
at the site caused in winle.ur in part by the Contractor, a Subcontractor, or anyone directly
or indirectly em:ioyed by any of them, or by anyone for whose acts they may be liable.

The Contracior £ha!" notify the Owner in the event any existing hazardous material such as
lead, PCs as: estos, etc. is encountered on the project. The Owner will arrange with a
qualified spaciutist for the identification, testing, removal, handling and protection against
ev.osure or environmental pollution, to comply with applicable regulation laws and
ordinaaces. The Contractor and Architect will not be required to participate in or to perform
th: operation. Upon completion of this work, the Owner will notify the Contractor and
Architect in writing the area has been cleared and approved by the authorities in order for
#~& work to proceed. The Contractor shall attach documentation from the authorities of said
approval.

As required in the Hazardous Chemical Information Act of June 1984, all vendors supplying
any materials that may be defined as hazardous, must provide Material Safety Data Sheets
for those products. Any chemical product should be considered hazardous if it has a
warning caution on the label relating to a potential physical or health hazard, if it is known to
be present in the work place, and if employees may be exposed under normal conditions or
in any foreseeable emergency situation. Material Safety Data Sheets must be provided
directly to the Owner along with the shipping slips that include those products.

The Contractor shall certify to the Owner that materials incorporated into the Work are free
of all asbestos. This certification may be in the form of Material Safety Data Sheet (MSDS)
provided by the product manufacturer for the materials used in construction, as specified or
as provided by the Contractor.
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ARTICLE 11: INSURANCE AND BONDS

1.1

1.2

1.3

1.4

11.7.1

11.7.2

The Contractor shall carry all insurance required by law, such as Unemployment Insurance,
etc. The Contractor shall carry such insurance coverage as they desire on their own
property such as a field office, storage sheds or other structures erected upon the i <jast
site that belong to them and for their own use. The Subcontractors involved with this orc =ct
shall carry whatever insurance protection they consider necessary to cover the lnssaf eay of
their personal property, etc.

Upon being awarded the Contract, the Contractor shall obtain a minimu‘a of tw» (2) copies
of all required insurance certificates called for herein, and submit Cre (1) copy of each
certificate, to the Owner, within 20 days of contract award.

Bodily Injury Liability and Property Damage Liability Insurance <ha, in addition to the
coverage included herein, include coverage for injury to or sies ruction of any property arising
out of the collapse of or structural injury to any building L= st'a¢tvre due to demolition work
and evidence of these coverages shall be filed with ana"copiaved by the Owner.

The Contractor's Property Damage Liability Ipsurance saall, in addition to the coverage
noted herein, include coverage on all real anc pe‘sonal property in their care, custody and
control damaged in any way by the Contracto. .or their Subcontractors during the entire
construction period on this project.

Builders Risk (including Standard c=xter.ec’ Coverage Insurance) on the existing building
during the entire construction pcrior, shail not be provided by the Contractor under this
contract. The Owner shall inzare tr > exusting building and all of its contents and all this new
alteration work under this ¢ar*'ac’ auring entire construction period for the full insurable
value of the entire work.at the' site. Note, however, that the Contractor and their
Subcontractors shall = resp.nsible for insuring building materials (installed and stored) and
their tools and equipmunt r/henever in use on the project, against fire damage, theft,
vandalism, etc.

Certificates” ¢f t1.> ilisurance company or companies stating the amount and type of
coverage, ter.ns of policies, etc., shall be furnished to the Owner, within 20 days of contract
awarr!,

The Contractor shall, at their own expense, (in addition to the above) carry the following
for.as of insurance:

“<utractor's Contractual Liability Insurance

Minimum coverage to be:

Bodily Injury $ 500,000 for each person
$1,000,000 for each occurrence
$1,000,000 aggregate

Property Damage $ 500,000 for each occurrence
$1,000,000 aggregate

Contractor's Protective Liability Insurance

Minimum coverage to be:
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11.7.3

11.7.4

11.7.5

11.7.5.1

11.7.5.2

11.7.6

1.7.7

11.7.71

11.7.7.2

M.7.03

Bodily Injury $ 500,000 for each person
$1,000,000 for each occurrence
$1,000,000 aggregate

Property Damage $ 500,000 for each occurrence
$500,000 aggregate

Automobile Liability Insurance

Minimum coverage to be:

Bodily Injury $1,000,000 for each person
$1,000,000 for each occurrence
Property Damage $ 500,000 per accident

Prime Contractor's and Subcontractors' policies shall inciuu> contingent and contractual
liability coverage in the same minimum amounts as 11.7.%.abs»

Workmen's Compensation (including Employer's Lig dility):

Minimum Limit on employer's liability to be as i >quired by law.

Minimum Limit for all employees workinc ainne site.

Certificates of Insurance must be “ied vith *1e Owner guaranteeing fifteen (15) days prior
notice of cancellation, non-renewi 3|, . any change in coverages and limits of liability shown

as included on cerificates.

Social Security Liability

With respect to all persuns 7.c any time employed by or on the payroll of the Contractor or
performing any. work for or on their behalf, or in connection with or arising out of the
Contractor's bisin<ss, the Contractor shall accept full and exclusive liability for the payment
of any and”all cuntributions or taxes or unemployment insurance, or old age retirement
benefits, apsi0i's or annuities now or hereafter imposed by the Government of the United
States and ‘he/State or political subdivision thereof, whether the same be measured by
we, »s, salaries or other remuneration paid to such persons or otherwise.

Upon request, the Contractor shall furnish Owner such information on payrolls or
em oyment records as may be necessary to enable it to fully comply with the law imposing
tho'aforesaid contributions or taxes.

If the Owner is required by law to and does pay any and/or all of the aforesaid contributions
or taxes, the Contractor shall forthwith reimburse the Owner for the entire amount so paid by
the Owner.

ARTICLE 12: UNCOVERING AND CORRECTION OF WORK

121

The Contractor shall promptly correct Work rejected by the Owner or failing to conform to
the requirements of the Contract Documents, whether observed before or after Substantial
Completion and whether or not fabricated, installed or completed, and shall correct any
Work found to be not in accordance with the requirements of the Contract Documents within
a period of one year from the date of Substantial Completion, or by terms of an applicable
special warranty required by the Contract Documents. The provisions of this Article apply to
work done by Subcontractors as well as to Work done by direct employees of the
Contractor.
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12.2

At any time during the progress of the work, or in any case where the nature of the defects
shall be such that it is not expedient to have them corrected, the Owner, at their option, shall
have the right to deduct such sum, or sums, of money from the amount of the contract as
they consider justified to adjust the difference in value between the defective work and thot
required under contract including any damage to the structure.

ARTICLE 13: MISCELLANEOUS PROVISIONS

13.1

13.1.1

13.2

13.2.1

13.3

13.3.1

13.3.2

13.4

13.4.1

1r‘|—
[

CUTTING AND PATCHING

The Contractor shall be responsible for all cutting and patching. “The Cor ractor shall
coordinate the work of the various trades involved.

DIMENSIONS

All dimensions shown shall be verified by the Cot tractoi by actual measurements at the
project site. Any discrepancies between the d-awii as ar.d specifications and the existing
conditions shall be referred to the Owner for  dji:stment before any work affected thereby
has been performed.

LABORATORY TESTS

Any specified laboratory tests of i ~at<rial and finished articles to be incorporated in the work
shall be made by bureaus, IaUcrateies or agencies approved by the Owner and reports of
such tests shall be submitte 1 t="u1» Gwner. The cost of the testing shall be paid for by the
Contractor.

The Contractor shall fuizish/all sample materials required for these tests and shall deliver
same without ctarge to the testing laboratory or other designated agency when and where
directed by the Dviier.

ARCHAE QLG CAL EVIDENCE

Wk _never, in the course of construction, any archaeological evidence is encountered on the
surface. or below the surface of the ground, the Contractor shall notify the authorities of the
Deaware Archaeological Board and suspend work in the immediate area for a reasonable
time to permit those authorities, or persons designated by them, to examine the area and
~=sure the proper removal of the archaeological evidence for suitable preservation in the
State Museum.

WARRANTY

For a period of one year from the date of substantial completion, as evidenced by the date of
final acceptance of the work, the contractor warrants that work performed under this
contract conforms to the contract requirements and is free of any defect of equipment,
material or workmanship performed by the contractor or any of his subcontractors or
suppliers. However, manufacturer's warranties and guarantees, if for a period longer than
one year, shall take precedence over the above warranties. The contractor shall remedy, at
his own expense, any such failure to conform or any such defect. The protection of this
warranty shall be included in the Contractor's Performance Bond.

GENERAL REQUIREMENTS GR-13
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ARTICLE 14: TERMINATION OF CONTRACT

141

14.2

If the Contractor defaults or persistently fails or neglects to carry out the Work in accordance
with the Contract Documents or fails fo perform a provision of the Contract, the Owner, aftel
seven days written notice to the Contractor, may make good such deficiencies and mav
deduct the cost thereof from the payment then or thereafter due the Cont .atar
Alternatively, at the Owner's option, and the Owner may terminate the Contract cnd ake
possession of the site and of all materials, equipment, tools, and machinery thaican cvned
by the Contractor and may finish the Work by whatever method the Owiiar may deem
expedient. If the costs of finishing the Work exceed any unpaid comrcasadan. uue the
Contractor, the Contractor shall pay the difference to the Owner.

“If the continuation of this Agreement is contingent upon the z5¢ropiiatiun of adequate
state, or federal funds, this Agreement may be terminated ori the'ac ‘e peginning on the
first fiscal year for which funds are not appropriated or at the” exhaustion of the
appropriation. The Owner may terminate this Agreemen*'oy oroviding written notice to the
parties of such non-appropriation. All payment obligatns’ci*he Owner will cease upon
the date of termination. Notwithstanding the foreoziiig. ti2 Owner agrees that it will use
its best efforts to obtain approval of necessary fur ds to ¢ ontinue the Agreement by taking
appropriate action to request adequate funds t2 co. tinue the Agreement.”

END OF GENERAL CQUIRENMENTS

GENERAL REQUIREMENTS GR-14



STATE OF DELAWARE
DEPARTMENT OF LABOR
DIVISION OF INDUSTRIAL AFFAIRS
OFFICE OF LABOR LAW ENFORCEMENT
PHONE: (302) 451-3423
Mailing Address: Located at:
225 CORPORATE BOULEVARD 225 CORPORATE BOULEVARD
SUITE 104 SUITE 104
NEWARK, DE 19702 NEWARK, DE 19702

PREVAILING WAGES FOR BUILDING CONSTRUCTION EFFECTIVE MARCH 15, 2012

CLASSIFICATION NEW CASTLE KENT STTSSE:

ASBESTOS WORKERS 23.22 29.83 NV 3920
BOTLERMAKERS 65.47 I 48.83
BRICKLAYERS 45.63 4=.\3_J_ 45.63
CARPENTERS 49.06 L) 39.22
CEMENT FINISHERS 40.38 29,00 21.20
ELECTRICAL LINE WORKERS 43.49 Y 37.29 28.44
ELECTRICIANS 59.10 W s59.10 59.10
ELEVATOR CONSTRUCTORS 73.14| [\ © 40.93 30.55
GLAZIERS 62.69 62.60 54.20
INSULATORS 50..8| 50.38 50.38
IRON WORKERS 58.70 58.70 58.70
LABORERS 320 & B 37.20
MILLWRIGHTS 60,85 60.85 47.42
PAINTERS . s> 40.62 40.62
PILEDRIVERS T 7 66.42 37.64 30.45
PLASTERERS 21.61 21.61 17.50
PLUMBERS/PIPEFITTERS/STEAMFITTERS 57.95 43.24 46.28
POWER EQUIPMENT OPERATORS 55.81 55.81 24.13
ROOFERS - COMPOSITION N 21.01 20.71 17.02
ROOFERS- SHINGLE/SLATE/TI1I & 17.59 17.50 16.45
SHEET METAL WORKERS 64.39 62.18 62.18
SOFT FLOOR LAYERS N 44.92 44.92 44.92
SPRINKLER FITTERS N/ 50.65 50.65 50.65
TERRAZZO/MARBLE, 1.LE FNRS 50.50 = 50.50 45 .45
TERRAZZO/MARPLO/TILL, STRS 57.98 / /s‘r*gs /  52.63
TRUCK DRIVE[S ] / 22481 23789 2 / 20.03

=
ey

CERTIF EL L/)

JOL R THESE RATES ARE PROMULGATED AND ENFORCED PURSUANT TO THE PREVAILING WAGE
REGULATIONS ADOPTED BY THE DEPARTMENT OF LABOR ON APRIL 3,

=7 /%

ADMIN TRATOR, QELFCE

OF(’LABOR /mw ENFORCEMENT

1992.

CLASSIFICATIONS OF WORKERS ARE DETERMINED BY THE DEPARTMENT OF LABOR. FOR
ASSISTANCE IN CLASSIFYING WORKERS, OR FOR A COPY OF THE REGULATIONS OR

CLASSIFICATIONS, PHONE (302)

451-3423.

NON-REGISTERED APPRENTICES MUST BE PAID THE MECHANIC'S RATE.

PROJECT: MC3701000020 Kitchen Equipment Replacement and Dry Storage HVAC at the

Ferris School, New Castle County




STATE OF DELAWARE
DEPARTMENT OF LABOR
DIVISION OF INDUSTRIAL AFFAIRS
OFFICE OF LABOR LAW ENFORCEMENT

PHONE: (302) 451-
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NEWARK, DE 19702

3423
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SUITE 104

NEWARK, DE 19702
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IRON WORKERS 58.70 58.70 58.70
LABORERS 3020 37.20 37.20
MILLWRIGHTS 60,85 60.85 47.42
PAINTERS .62 40.62 40.62
PILEDRIVERS " 66.42 37.64 30.45
PLASTERERS V2161 21.61 17.50
PLU'MBERS/PIPEFITTERS/STEAMFITTERj 4 57.95 43.24 46.28
POWER EQUIPMENT OPERATORS \ 55.81 55.81 24.13
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ROOFERS- SHINGLE/SLATE/TT/LE 17.59 17.50 16.45
SHEET METAL WORKERS N7 64.39 62.18 62.18
SOFT FLOOR LAYERS v, 4492 44.92 44.92
SPRINKLER FITTERS o 50.65 50.65 50.65
TERRAZZO/MARBLF, TILE FAKS 50.50 50.50  45.45
TERRAZZO/MARBLE, ILE STRS 57.98 e 57.98 ,, /  52.63
TRUCK DRIVLRS : / 20.03

conz R ‘5:/2{ /J\

=

STRI-\TOR “oFFICE OF/ LABOR

NOL % : THESE RATES ARE PROMULGATED AND ENFORCED PURSUANT TO THE PREVAILING WAGE
REGULATIONS ADOPTED BY THE DEPARTMENT OF LABOR ON APRIL 3, 1992.

CLASSIFICATIONS OF WORKERS ARE DETERMINED BY THE DEPARTMENT OF LABOR. FOR
ASSISTANCE IN CLASSIFYING WORKERS, OR FOR A COPY OF THE REGULATIONS OR

CLASSIFICATIONS, PHONE (302

)

451-3423.

NON-REGISTERED APPRENTICES MUST BE PAID THE MECHANIC'S RATE.

PROJECT: MC3701000020 Xitchen Equipment Replacement at the Stevenson House, Kent

County

AW hNFORCFMENT




KITCHEN EQUIPMENT REPLACEMENT DALLC NO. 011-044/045
FERRIS SCHOOL FOR BOYS STATE NO. MC3701000020
STEVENSON HOUSE DETENTION CENTER

SECTION 011000 - SUMMARY

PART 1 - GENERAL

1.1 SUMMARY
A.  This Section includes the following:

Work covered by the Contract Documents.
Work phases.

Work under other contracts.

Use of premises.

Owner's occupancy requirements.
Specification formats and conventions.

SOk WN =

1.2 WORK COVERED BY CONTRACT DOCUMENTS

A. Project Identification: Kitchen Equipment Replc sement — Ferris School for Boys and
Stevenson House Detention Center, D<iaware /wrchitects, LLC, Project Number 011-
044/45, MC3701000020

1. Project Locations: Ferrsis Ccnoil for Boys, 959 Centre Rd., Wilmington, DE
Stevensci House Detention Center, 750 N. DuPont Highway,
Milfe rd, DE

B. Owner: State of (Jeluware, Department of Services for Children, Youth and Their
Families, 1825 Fauulkiand Road, Wilmington, Delaware 19805

C. Owner's Rapresuntutive: Daniel Episcopo, State of Delaware, Facilities Management,
Construzuon Projects Coordinator, 1901 N. DuPont Hwy., Main Bldg., Rm 002, New
Castle. DE ‘9720

D. Arciitect: Delaware Architects, LLC, 550 S. DuPont Blvd., Suite E, Milford, Delaware
19L53.

F. . Tve Work consists of the following:
1. The Work includes removal and replacement of defective existing kitchen
equipment and all associated materials and associated work to disconnect

damaged equipment and hook up new equipment.

F. Project will be constructed under a single prime contract.

SUMMARY 011000 -1
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1.3 USE OF PREMISES

A.  General: Contractor shall have limited use of premises for construction operations as
directed by the Owner.

B. Use of Site: Limit use of premises to areas within the Contract limits indicated. .Dc.not
disturb portions of Project site beyond areas in which the Work is indicated.

1. Limits: Confine constructions operations to those areas as desigrated .y he
Owner.

2. Owner Occupancy: Allow for Owner occupancy of Project bu’ding nu site as
well as use by the public.

S Maintain access to existing walkways, drives, parking are<s, and owner adjacent
site amenities as well as occupied or used buildings and “a<iitizs. Do not close
or obstruct walkways, or other occupied buildings or used faciliies without written
permission from Owner.

4. Driveways and Entrances: Keep driveways and «ntrances serving premises
clear and available to Owner, Owner's employ:zes, onu emergency vehicles at all
times. Do not use these areas for parking v s orags. of materials.

a. Schedule deliveries to minimize us< of driveways and entrances.
b. Schedule deliveries to minimize spac. and time requirements for storage of
materials and equipment on-sic.

1.4 OPERATIONS AND STORAGE AK:/o

A. Coordination of Work with the~owr ar's Representative to cause the least possible
interference with building activiies,

B.  The Contractor shall.Confine ail operations (including storage of materials) on to areas
authorized or appr<ver: by the Owner's Representative. The Contractor shall hold and
save the Departi.zm of Services for Children, Youth and Their Families and the State
of Delaware, s umers and agents, free and harmless from liability of any nature
resulting frum the Contractor's performance and/or negligence. It is understood that the
Departmment of Services for Children, Youth and Their Families and the State of
Delaw~re shall not be held responsible for any damage to the Contractor's equipment,
ma zrials, supplies or the like which may result from vandalism, theft etc. while on site.

C. ~.The Contractor shall, under regulations prescribed by the Owner’s Representative, use
anly established roadways.

0 When materials are transported in performance of work, vehicles shall not be loaded
beyond the loading capacity recommended by the manufacturer of the vehicle or
prescribed by any Federal, State, or local law or regulation. When it is necessary to
cross curbs or sidewalks, the Contractor shall protect them from damage. The
Contractor shall repair or pay for the repair of any damaged curbs, sidewalks, or roads.

E. The Owner's Representative shall designate working space and space available for
storing materials. Unless otherwise indicated on drawings as the Contractor's “Staging
Area”, all working and storage space must be approved by the Owner’s Representative
prior to its use.

SUMMARY 011000 - 2
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F.  Contract personnel are subject to the State of Delaware rules of conduct

G. Contractor shall execute work in such a manner as to interfere as little as possible with
work being done by others. Keep roads clear of construction materials, debris, standing
construction equipment and vehicles at all times. Materials and Equipment shall not be
stored in other than assigned areas.

1.5 WORK RESTRICTIONS

A.  Federal Holidays: No construction related work will be allowed on Fodeal Holidays.

1.6 SPECIFICATION FORMATS AND CONVENTIONS

A.  Specification Format: The Specifications are organized i‘uu Sivisions and Sections
using the 33-division format and CSI/CSC's "MasterForn.at numbering system.

1 Division 01: Sections in Division 01 geuern wiaexecution of the Work of all
Sections in the Specifications.

B.  Specification Content: The Specificatons tse certain conventions for the style of
language and the intended meaning ~ ce.taip terms, words, and phrases when used in
particular situations. These converi‘iors are as follows:

1.  Abbreviated Language: .27guage used in the Specifications and other Contract
Documents is abbrevicted.. Words and meanings shall be interpreted as
appropriate. Wora.. imp‘ed, but not stated, shall be inferred as the sense
requires. Singuiar wordz shall be interpreted as plural, and plural words shall be
interpreted ~s singular where applicable as the context of the Contract
Documentsiina cates.

2. Imperatice ~.iihou and streamlined language are generally used in the
Specificatiicns’ Requirements expressed in the imperative mood are to be
per.armed by Contractor. Occasionally, the indicative or subjunctive mood may
bhe uscd in the Section Text for clarity to describe responsibilities that must be
ful.led indirectly by Contractor or by others when so noted.

a. The words "shall," "shall be," or "shall comply with," depending on the
context, are implied where a colon (:) is used within a sentence or phrase.
TAR.2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 011000
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SECTION 012200 - UNIT PRICES
PART 1 - GENERAL

1.1 SUMMARY

A.  This Section includes administrative and procedural requirements for init puices.

1.2 DEFINITIONS

A.  Unit price is a price per unit of measurement for mate/ia;s or services added to or
deducted from the Contract Sum by appropriate modificatiz., festimated quantities of
Work required by the Contract Documents are incrensed o decreased.

1.3 PROCEDURES

A.  Unit prices include all necessary materiil, pics cost for delivery, installation, insurance,
applicable taxes, overhead, and profi.

B. Measurement and Payment. Fafer to iidividual Specification Sections for work that
requires establishment of unit oricco. Methods of measurement and payment for unit
prices are specified in those Jectiors.

C. Owner reserves the.right 2. eject Contractor's measurement of work-in-place that
involves use of es’ablished unit prices and to have this work measured, at Owner's
expense, by an inderendint surveyor acceptable to Contractor.

D. List of Unit Priczs: A list of unit prices is included in Part 3. Specification Sections
referencsd in the schedule contain requirements for materials described under each

unit price.
PART 2 - P RCPUCTS (Not Used)

s EXECUTION

END OF SECTION 012200
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SECTION 012300 - ALTERNATES

PART 1 - GENERAL

1.1

A

1.2

1.3

SUMMARY

This Section includes administrative and procedural requirements for #iiernz tex.

DEFINITIONS

Alternate: An amount proposed by bidders and stated on«ne Bid Form for certain work
defined in the Bidding Requirements that may be addea ‘o ui dzducted from the Base
Bid amount if Owner decides to accept a corresponcing chenge either in the amount of
construction to be completed or in the products, mater als, equipment, systems, or
installation methods described in the Contract Focumicnis.

1. The cost or credit for each alternate.is the 1.2t addition to or deduction from the
Contract Sum to incorporate alteriate i>to the Work. No other adjustments are
made to the Contract Sum.

PROCEDURES

Coordination: Modify or adjus  affected adjacent work as necessary to completely
integrate work of the alternawa.i/ito Project.

1. Include as nar.of exch alternate, miscellaneous devices, accessory objects, and
similar it:ms -inciuental to or required for a complete installation whether or not
indicated < s p7.t of alternate.

Notificaiion... Immediately following award of the Contract, notify each party involved, in
writing, of the status of each alternate. Indicate if alternates have been accepted,
reje ted, or deferred for later consideration. Include a complete description of
negouaicd modifications to alternates.

L. recute accepted alternates under the same conditions as other work of the Contract.

Schedule: A Schedule of Alternates is included at the end of this Section. See
applicable Specification Sections for materials necessary to achieve the work
described under each alternate.

ALTERNATES 012300 - 1
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

END OF SECTION 012300

ALTERNATES

DALLC NO. 011-044/045
STATE NO. MC3701000020

012300 -2



KITCHEN EQUIPMENT REPLACEMENT DALLC NO. 011-044/045
FERRIS SCHOOL FOR BOYS STATE NO. MC3701000020
STEVENSON HOUSE DETENTION CENTER

SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.1 SUMMARY

A.  This Section specifies administrative and procedural requirements for_haadlinj and
processing Contract modifications.

B. See Division 01 Section "Allowances" for procedural requiremsnats ‘or “iandling and
processing allowances.

C. See Division 01 Section "Unit Prices" for administrative’ re quirements for using unit
prices.

1.2 MINOR CHANGES IN THE WORK

A.  Architect will issue supplemental instructinns autiiorizing Minor Changes in the Work,
not involving adjustment to the “ontraxt Sum or the Contract Time, on
AlA Document G710, "Architect's Suppleinental Instructions.”

1.3 PROPOSAL REQUESTS

A.  Owner-Initiated ProposaiRequests: Architect will issue a detailed description of
proposed changes in'the Wer{that may require adjustment to the Contract Sum or the
Contract Time. ! necessary, the description will include supplemental or revised
Drawings and S»=ci cations.

1. Proposal \’ecuests issued by Architect are for information only. Do not consider
them instructions either to stop work in progress or to execute the proposed
chang=.

2. Wihin time specified in Proposal Request after receipt of Proposal Request,
submit a quotation estimating cost adjustments to the Contract Sum and the
contract Time necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit costs,
with total amount of purchases and credits to be made. If requested,
furnish survey data to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts
of trade discounts.

C. Include costs of labor and supervision directly attributable to the change.

d. Include an updated Contractor's Construction Schedule that indicates the

effect of the change, including, but not limited to, changes in activity
duration, start and finish times, and activity relationship. Use available total
float before requesting an extension of the Contract Time.

CONTRACT MODIFICATION PROCEDURES 012600 - 1
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B.  Contractor-Initiated Proposals: If latent or unforeseen conditions require modifications
to the Contract, Contractor may propose changes by submitting a request for a change
to Architect.

il Include a statement outlining reasons for the change and the effect of the change
on the Work. Provide a complete description of the proposed change. Indicatc
the effect of the proposed change on the Contract Sum and the Contract Tim .

2. Include a list of quantities of products required or eliminated and unit coste, with
total amount of purchases and credits to be made. [f requested, furiush curvey
data to substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental,-and omcounts of
trade discounts.

4. Include costs of labor and supervision directly attributable tz"the vhauge.

5. Include an updated Contractor's Construction Schedule hat'in licates the effect

of the change, including, but not limited to, changes in activ.'v.uuration, start and
finish times, and activity relationship. Use availab's tc :al float before requesting
an extension of the Contract Time.

6. Comply with requirements in Division 01 Seglon "Pru duct Requirements" if the
proposed change requires substitution of sne, procuct or system for product or
system specified.

C. Proposal Request Form: Use AIA Docum<iit G705 for Proposal Requests.

1.4 ALLOWANCES

A. Allowance Adjustment: Te acjust allowance amounts, base each Change Order
proposal on the difference bevvecii purchase amount and the allowance, multiplied by
final measurement of woti-in-p ace. If applicable, include reasonable allowances for
cutting losses, toler«nces, nuxing wastes, normal product imperfections, and similar

margins.

1. Include ‘os*ailction costs in purchase amount only where indicated as part of the
allovrance.

2. If Jenuested, prepare explanation and documentation to substantiate distribution

~f ove head costs and other margins claimed.

3. [ Surmit substantiation of a change in scope of work, if any, claimed in Change
Oruers related to unit-cost allowances.

4 Owner reserves the right to establish the quantity of work-in-place by
independent quantity survey, measure, or count.

rJ

Submit claims for increased costs because of a change in scope or nature of the
allowance described in the Contract Documents, whether for the Purchase Order
amount or Contractor's handling, labor, installation, overhead, and profit. Submit
claims within 10 working days of receipt of the Change Order or Construction Change
Directive authorizing work to proceed. Owner will reject claims submitted later than 10
working days after such authorization.

ke Do not include Contractor's or subcontractor's indirect expense in the Change
Order cost amount unless it is clearly shown that the nature or extent of work has

CONTRACT MODIFICATION PROCEDURES 012600 - 2
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changed from what could have been foreseen from information in the Contract
Documents.
2. No change to Contractor's indirect expense is permitted for selection of higher- or

lower-priced materials or systems of the same scope and nature as originally
indicated.

1.5 CHANGE ORDER PROCEDURES
A.  On Owner's approval of a Proposal Request, Architect will issue a Ch2nae Orr.er for
signatures of Owner and Contractor on AIA Document G701.
1.6 CONSTRUCTION CHANGE DIRECTIVE
A.  Construction Change Directive: Architect may issue a Con: truction Change Directive
on AIA Document G714. Construction Change Directve mistructs Contractor to
proceed with a change in the Work, for subsequent iclus’orin a Change Order.
1. Construction Change Directive contains. 1« compicie description of change in the
Work. It also designates method to be ollowed to determine change in the

Contract Sum or the Contract Time

B. Documentation: Maintain detailed recoids‘on a time and material basis of work
required by the Construction Chang» Directive.

iy After completion of chai.ge, submit an itemized account and supporting data
necessary to substantiaic ceet and time adjustments to the Contract.
PART 2 - PRODUCTS (NotJsed)

PART 3 - EXECUTION (1ot 'Jsed)

END OF SE(.TIO: 1 012600
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SECTION 012900 - PAYMENT PROCEDURES
PART 1 - GENERAL

1.1 SUMMARY

A. This Section specifies administrative and procedural requirements nccesse’y to
prepare and process Applications for Payment.

1.2 SCHEDULE OF VALUES

A. Coordination: Coordinate preparation of the Schedule of/alues with preparation of
Contractor's Construction Schedule.

1. Correlate line items in the Schedule of Value s with otner required administrative
forms and schedules, including Applicatici fo. Payment forms with Continuation
Sheets Submittals Schedule and Contracnr’s Construction Schedule.

2. Submit the Schedule of Values to Architece.at earliest possible date but no later
than 15 days before the date sehieduiad for submittal of initial Applications for
Payment.

3. Subschedules: Where the “Vori is separated into phases requiring separately
phased payments, provize’ suase’ edules showing values correlated with each
phase of payment.

B. Format and Content: Usa the roject Manual table of contents as a guide to establish
line items for the Scheduiz”of Values. Provide at least one line item for each
Specification Sec’ on

1. Identifi(atioin «nclude the following Project identification on the Schedule of
Values:

Project name and location.
Name of Architect.

Architect's project number.
Contractor's name and address.
Date of submittal.

® o0 oW

2. Submit draft of AIA Document G703 Continuation Sheets.

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued
evaluation of Applications for Payment and progress reports. Coordinate with the
Project Manual table of contents. Provide several line items for principal
subcontract amounts, where appropriate.

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum.

5. Provide a separate line item in the Schedule of Values for each part of the Work

where Applications for Payment may include materials or equipment purchased
or fabricated and stored, but not yet installed.

PAYMENT PROCEDURES 012900 - 1
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1.3

6.  Provide separate line items in the Schedule of Values for initial cost of materials,
for each subsequent stage of completion, and for total installed value of that part

of the Work.

7 Allowances: Provide a separate line item in the Schedule of Values for each
allowance. Show line-item value of unit-cost allowances, as a product of the unit
cost, multiplied by measured quantity. Use information indicated in the Contrac®
Documents to determine quantities.

8. Each item in the Schedule of Values and Applications for Paymert.shall we
complete. Include total cost and proportionate share of general c«erhecd and

profit for each item.

a.  Temporary facilities and other major cost items that ara nut divect cost of
actual work-in-place may be shown either as serarcte \ne items in the
Schedule of Values or distributed as general »erhsad expense, at
Contractor's option.

9. Schedule Updating: Update and resubmit the. Sciedule of Values before the
next Applications for Payment when Chan¢e Oileis or Construction Change
Directives result in a change in the Contract S.m.

APPLICATIONS FOR PAYMENT

Each Application for Payment skall be ronsistent with previous applications and
payments as certified by Architect enu paid for by Owner.

1. Initial Application for«Paymert, Application for Payment at time of Substantial
Completion, and final Agplication for Payment involve additional requirements.

Payment Applicatio’i Times: Progress payments shall be submitted to Architect by the
last day of the munt'i. The period covered by each Application for Payment is one
month, endinc/or the 125t day of the month.

PaymentApplicaion Forms: Use AIA Document G702 and AIA Document G703
Contirdadon Sheets as form for Applications for Payment.

Ar plicati>n Preparation: Complete every entry on form. Notarize and execute by a
petann uuthorized to sign legal documents on behalf of Contractor. Architect will return
inc.amplete applications without action.

1. Entries shall match data on the Schedule of Values and Contractor's
Construction Schedule. Use updated schedules if revisions were made.

2. Include amounts of Change Orders and Construction Change Directives issued
before last day of construction period covered by application.

Transmittal: Submit 5 signed and notarized original copies of each Application for
Payment to Architect by a method ensuring receipt within 24 hours. One copy shall
include waivers of lien and similar attachments if required.
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1. Transmit each copy with a transmittal form listing attachments and recording
appropriate information about application.

F.  Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of
mechanic's lien from every entity who is lawfully entitled to file a mechanic's lien arising
out of the Contract and related to the Work covered by the payment.

1. Submit partial waivers on each item for amount requested in previcus
application, after deduction for retainage, on each item.

2. When an application shows completion of an item, submit final or full waiver..

3. Owner reserves the right to designate which entities involved ir. the *Nuik must
submit waivers.

4. Waiver Forms: Submit waivers of lien on forms, excouted Wi a manner
acceptable to Owner.

G. Initial Application for Payment: Administrative actiors ¢nd submittals that must
precede or coincide with submittal of first Application for P=ymeiit include the following:

List of subcontractors.

Schedule of Values.

Contractor's Construction Schedule (prelin nary if not final).
Schedule of unit prices.

Submittals Schedule (preliminary ‘¢ not t nal).

List of Contractor's staff assigrmentc

List of Contractor's principal carsultants.

Copies of building permits.

Copies of authorizations and licenses from authorities having jurisdiction for
performance of the Work

10. Initial progress repor.

11. Report of presonstruction conference.

12. Certificates ¢t insurance and insurance policies.

©oONOOEWN =

H. Application fo..""ay nent at Substantial Completion: After issuing the Certificate of
Substantidl Conwietion, submit an Application for Payment showing 100 percent
compledon for portion of the Work claimed as substantially complete.

1. Inc:ude documentation supporting claim that the Work is substantially complete
ard a statement showing an accounting of changes to the Contract Sum.

2 This application shall reflect Certificates of Partial Substantial Completion issued
previously for Owner occupancy of designated portions of the Work.

) Final Payment Application: Submit final Application for Payment with releases and
supporting documentation not previously submitted and accepted, including, but not
limited, to the following:

1. Evidence of completion of Project closeout requirements.

2. Insurance certificates for products and completed operations where required and
proof that taxes, fees, and similar obligations were paid.

3. Updated final statement, accounting for final changes to the Contract Sum.

4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."
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AlA Document G706A, "Contractor's Affidavit of Release of Liens."

AIA Document G707, "Consent of Surety to Final Payment."

Evidence that claims have been settled.

Final meter readings for utilities, a measured record of stored fuel, and similar
data as of date of Substantial Completion or when Owner took possession of and
assumed responsibility for corresponding elements of the Work.

9. Final, liquidated damages settlement statement.

® N oo

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012900

PAYMENT PROCEDURES 012900 - 4



KITCHEN EQUIPMENT REPLACEMENT DALLC NO. 011-044/045
FERRIS SCHOOL FOR BOYS STATE NO. MC3701000020
STEVENSON HOUSE DETENTION CENTER

SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

1.1 SUMMARY

A This Section includes administrative provisions for coordinating construction zoer: itions
on Project including, but not limited to, the following:

1. Coordination Drawings.
2. Project meetings.
3. Requests for Interpretation (RFls).

B. See Division 01 Section "Multiple Contract Summary” for o uesuiiption of the division of
Work among separate contracts and responsibility for cc yrdination activities not in this
Section.

C. See Division 01 Section "Execution" for procedu. 3s for coordinating general installation
and field-engineering services, including ustablisnment of benchmarks and control
points.

1.2 DEFINITIONS

A. RFl: Request from Contracier tceking interpretation or clarification of the Contract
Documents.

1.3 COORDINATICK

A Coordinatian: Gaordinate construction operations included in different Sections of the
Specificaions to ensure efficient and orderly installation of each part of the Work.
Coordinate vonstruction operations, included in different Sections, that depend on each
oth'>r for oroper installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components with other contractors to ensure
maximum accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

4. Where availability of space is limited, coordinate installation of different
components to ensure maximum performance and accessibility for required
maintenance, service, and repair of all components, including mechanical and
electrical.
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1.4

B.

Prepare memoranda for distribution to each party involved, outlining special
procedures required for coordination. Include such items as required notices, reports,
and list of attendees at meetings.

1. Prepare similar memoranda for Owner and separate contractors if coordination: of
their Work is required.

Administrative Procedures: Coordinate scheduling and timing of-.required
administrative procedures with other construction activities and activites o1 owner
contractors to avoid conflicts and to ensure orderly progress of tha=*Nurk, Such
administrative activities include, but are not limited to, the following:

Preparation of Contractor's Construction Schedule.
Preparation of the Schedule of Values.

installation and removal of temporary facilities and centrols.
Delivery and processing of submittals.

Progress meetings.

Preinstallation conferences.

Project closeout activities.

NGOk =

SUBMITTALS

Coordination Drawings: Prepare Coeraix7idon Drawings if limited space availability
necessitates maximum utilizatioriof space for efficient installation of different
components or if coordinatio)1 is-requred for installation of products and materials

fabricated by separate entitics.

1. Content: Project-spacifie. information, drawn accurately to scale. Do not base
Coordination-Jrawings on reproductions of the Contract Documents or standard
printed data.l=clude the following information, as applicable:

a. Inci<ate functional and spatial relationships of components of architectural,
strucusral, civil, mechanical, and electrical systems.
L. Indicate dimensions shown on the Contract Drawings and make specific

\.ote of dimensions that appear to be in conflict with submitted equipment
and minimum clearance requirements. Provide alternate sketches to
Architect for resolution of such conflicts. Minor dimension changes and
difficult installations will not be considered changes to the Contract.

2. Sheet Size: At least 8-1/2 by 11 inches but no larger than 30 by 40 inches.
3. Number of Copies: Submit five opaque copies of each submittal. Architect will

return one copy.
4. Refer to individual Sections for Coordination Drawing requirements for Work in

those Sections.
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1.5 PROJECT MEETINGS

A.  General: Schedule and conduct meetings and conferences at Project site, unless
otherwise indicated.

1. Attendees: Inform participants and others involved, and individuals whose
presence is required, of date and time of each meeting. Notify Owriar and
Architect of scheduled meeting dates and times.

2. Agenda: Prepare the meeting agenda. Distribute the agenda t¢ all 1vited
attendees.

3. Minutes: Architect will record significant discussions and agrec ments achieved.
Architect will distribute the meeting minutes to everyone coiceined, including
Owner and Contractor, within five days of the meeting.

B. Preconstruction Conference: Schedule a preconstruction=conferciice before starting
construction, at a time convenient to Owner and Archit=zct..out no later than 15 days
after execution of the Agreement. Hold the conferanci at Project site or another
convenient location. Conduct the meeting to rev.ew rosponsibilities and personnel
assignments.

1. Attendees: Authorized representatives. of Owner, Architect, and their
consultants; Contractor and its stweritendent; major subcontractors; suppliers;
and other concerned parties shaliatten | the conference. All participants at the
conference shall be familiar-witn Fizject and authorized to conclude matters
relating to the Work.

2. Agenda: Discuss items of signiicance that could affect progress, including the
following:

Tentative constictiun schedule.

Phasing.

Critical work s2quencing and long-lead items.
Designaticr of key personnel and their duties.
Proredu es for processing field decisions and Change Orders.
Procedures for RFls.

Procedures for testing and inspecting.

Frocedures for processing Applications for Payment.
Distribution of the Contract Documents.

Submittal procedures.

LEED requirements.

Preparation of Record Documents.

Use of the premises.

Work restrictions.

Owner's occupancy requirements.

Responsibility for temporary facilities and controls.
Construction waste management and recycling.
Parking availability.

Office, work, and storage areas.

Equipment deliveries and priorities.

First aid.

Security.

T I@ P R0 T
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S

w.  Progress cleaning.
X. Working hours.

Minutes: Architect will record and distribute meeting minutes.

C. Preinstallation Conferences: Conduct a preinstallation conference at Projest.site
before each construction activity that requires coordination with other constructivn.

1.

Attendees: Installer and representatives of manufacturers anc. fabr cators
involved in or affected by the installation and its coordination or-iiitag.ation with
other materials and installations that have preceded or will follov« sha' attend the
meeting. Advise Architect of scheduled meeting dates.

Agenda: Review progress of other construction activitivs iind reparations for
the particular activity under consideration, including “equ.rements for the
following:

The Contract Documents.

Options.

Related RFls.

Related Change Orders.

Purchases.

Deliveries.

Submittals.

Review of mockups.

Possible conflicts.

Compatibility prob zm<:

Time schedules.

Weather limitations

Manufacturer's wri‘.en recommendations.
Warrar.y requirements.

Compoa. hility-of materials.

Accer tabiily of substrates.

Ter. oor.ry facilities and controls.

Space and access limitations.
Regulations of authorities having jurisdiction.
‘lesting and inspecting requirements.
Installation procedures.

Coordination with other work.

w. Required performance results.

X. Protection of adjacent work.

y. Protection of construction and personnel.

CTNTQTOSIITXATTSTQ@TOO00D

«

Record significant conference discussions, agreements, and disagreements,
including required corrective measures and actions.

Reporting: Distribute minutes of the meeting to each party present and to parties
who should have been present.

Do not proceed with installation if the conference cannot be successfully
concluded. Initiate whatever actions are necessary to resolve impediments to
performance of the Work and reconvene the conference at earliest feasible date.
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D. Progress Meetings: Conduct progress meetings at biweekly intervals. Coordinate
dates of meetings with preparation of payment requests.

1.

Attendees: In addition to representatives of Owner and Architect, each
contractor, subcontractor, supplier, and other entity concerned with current
progress or involved in planning, coordination, or performance of future activities
shall be represented at these meetings. All participants at the conference ==l
be familiar with Project and authorized to conclude matters relating to the Viarn

Agenda: Review and correct or approve minutes of previous progress n.2elng.
Review other items of significance that could affect progress. Incluac topi ;s for

discussion as appropriate to status of Project.

a. Contractor's Construction Schedule: Review prograsc, simoe the last
meeting. Determine whether each activity is on tim. a*.cad of schedule, or
behind schedule, in relation to Contractor's Coastruction Schedule.
Determine how construction behind schediie vill be expedited; secure
commitments from parties involved to do su. ~uiscuss whether schedule
revisions are required to ensure that cu.renc a 4 subsequent activities will
be completed within the Contract Time.

1)  Review schedule for next peric 1.

b. Review present and futurc neels of each entity present, including the
following:

1 Interface recurements.

2)  Sequence ol cpere tions.

3) Status.of sunmiiials.

4)  Delivencs.

5) Qfli-site fabiication.

6) cress

7). S radlization.

8, T.mporary facilities and controls.

9) work hours.

10) Hazards and risks.

t1) Progress cleaning.

12)  Quality and work standards.

13) Status of correction of deficient items.
14) Field observations.

15) RFls.

16) Status of proposal requests.

17) Pending changes.

18) Status of Change Orders.

19) Pending claims and disputes.

20) Documentation of information for payment requests.

Minutes: Architect will record and distribute to Contractor the meeting minutes.
Reporting: Distribute minutes of the meeting to each party present and to parties
who should have been present.
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a. Schedule Updating: Revise Contractor's Construction Schedule after each
progress meeting where revisions to the schedule have been made or
recognized. Issue revised schedule concurrently with the report of each
meeting.

1.6 REPORTING REQUIREMETNS

A. The Contractor is required to check-in with the Owner’s Representative 7n a v.eekly
basis (or as otherwise agreed upon). The Contractor will provide«the, Ov/ner's
Representative with an anticipated work schedule, and the Owner's R{:presentative will
furnish the Contractor with a schedule of special events. This check-Ii, is/mandatory
and may not be accomplished by telephone or e-mail.

1.7 REQUESTS FOR INTERPRETATION (RFls)

A. Procedure: Immediately on discovery of the neec for nterpretation of the Contract
Documents, and if not possible to request interpre ation at Project meeting, prepare
and submit an RFI in the form specified.

1. RFIs shall originate with Contractdi, RFIs submitted by entities other than
Contractor will be returned with nc respc se.

2. Coordinate and submit RFIs‘In.a orompt manner so as to avoid delays in
Contractor's work or work of sckcontractors.

B. Content of the RFI: Incluse a detailed, legible description of item needing
interpretation and the follawing.

Project name.

Date.

Name of Zontratar.

Name o1 Archii 2ct.

RFl{iumbe: <iumbered sequentially.

Syevification Section number and title and related paragraphs, as appropriate.
Drawiny number and detail references, as appropriate.

Fie.1 dimensions and conditions, as appropriate.

Ceitractor's suggested solution(s).  If Contractor's solution(s) impact the
Contract Time or the Contract Sum, Contractor shall state impact in the RF1.

‘0. Contractor's signature.

11. Aftachments: Include drawings, descriptions, measurements, photos, Product
Data, Shop Drawings, and other information necessary to fully describe items
needing interpretation.

CoOoNOOAWN =

C. Hard-Copy RFls: CSI Form 13.2A.

1. Identify each page of attachments with the RFI number and sequential page
number.
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D. Architect's Action: Architect will review each RFI, determine action required, and return
it. Allow seven working days for Architect's response for each RFI. RFls received after
1:00 p.m. will be considered as received the following working day.

1. The following RFls will be returned without action:

a.
b.
c.

d.
e.
f

Requests for approval of submittals.

Requests for approval of substitutions.

Requests for coordination information already indicated in tiie Ccatract
Documents.

Requests for adjustments in the Contract Time or the Cont:act Sum.
Requests for interpretation of Architect's actions on subm*taiq

Incomplete RFIs or RFIs with numerous errors.

2. Architect's action may include a request for addition=%inforni=uon, in which case
Architect's time for response will start again.

3. Architect's action on RFls that may result in a chang to the Contract Time or the
Contract Sum may be eligible for Contrestor o submit Change Proposal
according to Division 01 Section "Contract vlocificat.on Procedures.”

a.

If Contractor believes the RFI respo.ase warrants change in the Contract

Time or the Contract Sum.noufy Architect in writing within 10 days of

receipt of the RFI respons=.

E.  On receipt of Architect's action, 1nauie the RFI log and immediately distribute the RFI
response to affected parties. Fevicu response and notify Architect within seven days if
Contractor disagrees with rechonse.

F. RFIl Log: Prepare, maintan. #.1d submit a tabular log of RFls organized by the RFI
number. Submit loc'weekly. Include the following:

OO A WON =

Project ram 2

Name and‘adc 'ess of Contractor.

Nar'e and wudress of Architect.

Rl rumber including RFis that were dropped and not submitted.

| deccription.

Dat 2 the RFI was submitted.

N-e Architect's response was received.

Identification of related Minor Change in the Work, Construction Change

Directive, and Proposal Request, as appropriate.

PANT 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 013100
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

1.1 SUMMARY

A.  This Section includes administrative and procedural requirements for deaun enting the
progress of construction during performance of the Work, including tr: follo ving:

Contractor's Construction Schedule.
Submittals Schedule.

Daily construction reports.

Monthly Progress reports.

Field condition reports.

orhwN=

B.  See Division 01 Section "Payment Procedures" for «ubmi.ting the Schedule of Values.

C. See Division 01 Section "Photographic Docur. entation" for submitting construction
photographs.

1.2 DEFINITIONS

A. Activity: A discrete part of a proje:t that can be identified for planning, scheduling,
monitoring, and contrelling “the™ construction project.  Activities included in a
construction schedule coricumeé time and resources.

1. Critical activ.ties are activities on the critical path. They must start and finish on
the planrzd ealv.start and finish times.

2. Predece~sor + ctivity: An activity that precedes another activity in the network.

3. Suntessor L tivity: An activity that follows another activity in the network.

B. CPM:. Cnusal path method, which is a method of planning and scheduling a
colistrucion project where activities are arranged based on activity relationships.
Wlevvork calculations determine when activities can be performed and the critical path
of Project.

c Critical Path: The longest connected chain of interdependent activities through the
network schedule that establishes the minimum overall Project duration and contains

no float.
D. Float: The measure of leeway in starting and completing an activity.

1. Float time is not for the exclusive use or benefit of either Owner or Contractor,
but is a jointly owned, expiring Project resource available to both parties as
needed to meet schedule milestones and Contract completion date.

CONSTRUCTION PROGRESS DOCUMENTATION 013200 -1



KITCHEN EQUIPMENT REPLACEMENT DALLC NO. 011-044/045
FERRIS SCHOOL FOR BOYS STATE NO. MC3701000020
STEVENSON HOUSE DETENTION CENTER

E. Fragnet: A partial or fragmentary network that breaks down activities into smaller
activities for greater detail.

F. Major Area: A story of construction, a separate building, or a similar significant
construction element.

1.3 SUBMITTALS

A.  Submittals Schedule: Submit three copies of schedule. Arrange~the  fo'owing
information in a tabular format:

Scheduled date for first submittal.

Specification Section number and title.

Submittal category (action or informational).

Name of subcontractor.

Description of the Work covered.

Scheduled date for Architect's final release or apprc vau.

RO NFRYNIEN

B.  Preliminary Network Diagram: Submit two op&aus’copies, large enough to show entire
network for entire construction period. Show logia ties for activities.

C. Contractor's Construction Schedule: . Luibmii two opaque copies of initial schedule,
large enough to show entire schediie for extive construction period.

1. Submit an electronic cory of.sciedule, using software indicated, on CD-R, and
labeled to comply with requir:ments for submittals. Include type of schedule
(Initial or Updated)and acte on label.

D. Daily Construction Feports: Submit two copies at weekly intervals.

E.  Monthly Constricion Progress Report: Submit three copies along with Request for
Payment.

F. Field Condition Reports: Submit two copies at time of discovery of differing conditions.

1.4 COQRD'NATION

Al “Coordinate preparation and processing of schedules and reports with performance of
cunstruction activities and with scheduling and reporting of separate contractors.

R Coordinate Contractor's Construction Schedule with the Schedule of Values, list of
subcontracts, Submittals Schedule, progress reports, payment requests, and other
required schedules and reports.

1. Secure time commitments for performing critical elements of the Work from

parties involved.
2. Coordinate each construction activity in the network with other activities and

schedule them in proper sequence.
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PART 2 - PRODUCTS

21 SUBMITTALS SCHEDULE

A.  Preparation: Submit a schedule of submittals, arranged in chronological order by:“ates
required by construction schedule. Include time required for review, resuhniital,
ordering, manufacturing, fabrication, and delivery when establishing dates.

1. Coordinate Submittals Schedule with list of subcontracts, fticScheuule of
Values, and Contractor's Construction Schedule.

2. Submit concurrently with the first complete submittal of Contra-to.'s/Construction
Schedule.

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE, GEN'=RA:

A. Time Frame: Extend schedule from date establish :d for the: Notice to Proceed to date
of Final Completion.

1. Contract completion date shall not be chai qed by submission of a schedule that
shows an early completion date, vues: specifically authorized by Change Order.

B.  Activities: Treat each story or sep-«rate a4 as a separate numbered activity for each
principal element of the Work. Con.-iy with the following:

1. Activity Duration: Deline acti ities so no activity is longer than 20 days, unless
specifically allowed by A.chiect.

2. Procurement Activitics: ‘nclude procurement process activities for the following
long lead iteris and major items, requiring a cycle of more than 60 days, as
separate acu itizs in schedule. Procurement cycle activities include, but are not
limited te; s ibn.ittals, approvals, purchasing, fabrication, and delivery.

3. Sukinittal 2cview Time: Include review and resubmittal times indicated in
Divicion 01 Section "Submittal Procedures" in schedule. Coordinate submittal
mview times in Contractor's Construction Schedule with Submittals Schedule.

4. Ste tup and Testing Time: Include the appropriate number of days for startup
anr{ testing.

& Substantial Completion: Indicate completion in advance of date established for
Substantial Completion, and allow time for Architect's administrative procedures
necessary for certification of Substantial Completion.

Constraints: Include constraints and work restrictions indicated in the Contract
Documents and as follows in schedule, and show how the sequence of the Work is
affected.

1. Phasing: Arrange list of activities on schedule by phase.

2. Work under More Than One Contract: Include a separate activity for each
contract.

3. Work by Owner: Include a separate activity for each portion of the Work
performed by Owner.
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2.3

2.4

4 Work Restrictions: Show the effect of the following items on the schedule:

Coordination with existing construction.
Limitations of continued occupancies.
Uninterruptible services.

Partial occupancy before Substantial Completion.
Use of premises restrictions.

Provisions for future construction.

Seasonal variations.

Environmental control.

S@ e a0 T

5.  Work Stages: Indicate important stages of construction for each 1naje. portion of
the Work.

Milestones: Include milestones indicated in the Contrast Docurients in schedule,
including, but not limited to, the Notice to Proceed, Sukstar dal Completion, and Final
Completion.

Contract Modifications: For each proposed coriract mo lification and concurrent with
its submission, prepare a time-impact analysis \sivig tragnets to demonstrate the effect
of the proposed change on the overall project sci 2dule.

CONTRACTOR'S CONSTRUCTION SCHIPULE (GANTT CHART)

Bar Graph Schedule: Submit 4 compi=nensive, fully developed, horizontal Bar Graph,
Contractor's Construction S¢heaule : vithin 10 days of date established for the Notice of
Award. Base schedule on the Preliminary Construction Schedule and whatever
updating and feedback wax.rec :ived since the start of Project.

Preparation: Indicats each significant construction activity separately. Identify first
workday of eazn \/eei: ruth a continuous vertical line.

1. For Gonstri-ion activities that require 3 months or longer to complete, indicate
a1 e~timated completion percentage in 10 percent increments within time bar.

PENORTS

Daily Construction Reports: Prepare a daily construction report recording the following
irformation concerning events at Project site:

List of subcontractors at Project site.

Equipment at Project site.

Material deliveries.

High and low temperatures and general weather conditions.
Accidents.

Stoppages, delays, shortages, and losses.

Orders and requests of authorities having jurisdiction.
Services connected and disconnected.

ONOO AWM=
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B.

Monthly Construction Progress Reports: Prepare a monthly construction report to be
submitted along with requests for payment. Recording the following information
concerning events at Project site:

List of subcontractors at Project site.

Equipment at Project site.

Material deliveries.

High and low temperatures and general weather conditions.
Accidents.

Stoppages, delays, shortages, and losses.

Orders and requests of authorities having jurisdiction.
Services connected and disconnected.

ONOOAWN =

Field Condition Reports: Immediately on discovery of-n diffeicnce between field
conditions and the Contract Documents, prepare and s:‘om‘. a detailed report. Submit
with a request for interpretation. Include a det~i'=qdescription of the differing
conditions, together with recommendations for char ging e Contract Documents.

PART 3 - EXECUTION

3.1

A

CONTRACTOR'S CONSTRUCTIO SCh=ZULE

Contractor's Construction Schr:dule Upaating: At monthly intervals, update schedule to
reflect actual construction progiess and activities. Issue schedule one week before
each regularly scheduled prog.ess meeting.

1. Revise sched:ie immeaiately after each meeting or other activity where revisions
have been iacrgnized or made. Issue updated schedule concurrently with the
report of cash cu7in meeting.

2. Include o {ep rt with updated schedule that indicates every change, including,
but not lini*2d to, changes in logic, durations, actual starts and finishes, and
activity durations.

3. s the\Work progresses, indicate Actual Completion percentage for each activity.

Qisvibuton:  Distribute copies of approved schedule to Architect Owner, separate
~ni*ractors, testing and inspecting agencies, and other parties identified by Contractor
with a need-to-know schedule responsibility.

1. Post copies in Project meeting rooms and temporary field offices if applicable.

2. When revisions are made, distribute updated schedules to the same parties and
post in the same locations. Delete parties from distribution when they have
completed their assigned portion of the Work and are no longer involved in
performance of construction activities.

END OF SECTION 013200
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SECTION 013300 - SUBMITTAL PROCEDURES
PART 1 - GENERAL

1.1 SUMMARY

A. This Section includes administrative and procedural requirements for stthmiting' Shop
Drawings, Product Data, Samples, and other submittals.

B. See Division 01 Section "Construction Progress Documentaion fo. submitting
schedules and reports, including Contractor's Construction Schedize.

C. See Division 01 Section "Photographic Documentation” fcr submitting construction
photographs.

D. See Division 01 Section "Quality Requirements" (or suomitting test and inspection
reports and for mockup requirements.

E. See Division 01 Section "Closeout Proceraras" for submitting warranties.

F.  See Division 01 Section "Project Reord Rosuments” for submitting Record Drawings,
Record Specifications, and Record 2roduct Data.

1.2 DEFINITIONS

A.  Action Submittals: Written aia graphic information that requires Architect's responsive
action.

B. Informational < Suvnittals:  Written information that does not require Architect's
responsive actio.s. -Submittals may be rejected for not complying with requirements.

1.3 SUsMIT TAL PROCEDURES

A. . Cooramation: Coordinate preparation and processing of submittals with performance
ot cunstruction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Coordinate transmittal of different types of submittals for related parts of the
Work so processing will not be delayed because of need to review submittals
concurrently for coordination.

a.  Architect reserves the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are received.
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B. Submittals Schedule: Comply with requirements in Division 01 Section "Construction
Progress Documentation" for list of submittals and time requirements for scheduled
performance of related construction activities.

C. Processing Time: Allow enough time for submittal review, including time for

resubmittals, as follows. Time for review shall commence on Architect's receint o)
submittal. No extension of the Contract Time will be authorized because of failura to
transmit submittals enough in advance of the Work to permit processing~iacluding
resubmittals.

1. Initial Review: Allow 15 days for initial review of each submittal: Allov. additional
time if coordination with subsequent submittals is required. Aichiczc? will advise
Contractor when a submittal being processed must be del-ye i foi.coordination.

2. Intermediate Review: If intermediate submittal is necessey, p ocess it in same
manner as initial submittal.

3. Resubmittal Review: Allow 15 days for review of eich. esubmittal.

D. Identification: Place a permanent label or title block on ez sh submittal for identification.
1. Indicate name of firm or entity that prepa.2d-Gach submittal on label or title block.

2. Provide a space approximately 6 by 8 inchez (150 by 200 mm) on label or beside
title block to record Contractor's reviev: and approval markings and action taken

by Architect.
3. Include the following informziopr: of.label for processing and recording action
taken:
a. Project name.
b. Date.
C. Name and addixss of Architect.
d. Name 2:id address of Contractor.
e. Name a7 adriress of subcontractor.
f. N=:/ne 2nu ~ddress of supplier.
g. Naie of manufacturer.
h. Submiial number or other unique identifier, including revision identifier.

Submittal number shall use Specification Section number followed by
a decimal point and then a sequential number (e.g., 061000.01).
Resubmittals shall include an alphabetic suffix after another decimal
point (e.g., 061000.01.A).

.I’

i. Number and title of appropriate Specification Section.
j. Drawing number and detail references, as appropriate.

k. Location(s) where product is to be installed, as appropriate.
L. Other necessary identification.

E. Deviations: Highlight, encircle, or otherwise specifically identify deviations from the
Contract Documents on submittals.
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F.

1.4

PART 2

Additional Copies: Unless additional copies are required for final submittal, and unless
Architect observes noncompliance with provisions in the Contract Documents, initial
submittal may serve as final submittal.

1. Additional copies submitted for maintenance manuals will be marked with action
taken and will be returned.

Transmittal: Package each submittal individually and appropriately for trans:i*taand
handling. Transmit each submittal using a transmittal form. Architectwill ascard
submittals received from sources other than Contractor.

1. Transmittal Form: Use AIA Document G810 or CS! Form 12.1/

Resubmittals: Make resubmittals in same form and numbur of copies as initial
submittal.

1. Note date and content of previous submittal.

2 Note date and content of revision in label or ti.le blcck'and clearly indicate extent
of revision.

3. Resubmit submittals until they are marke ¥ "£pproved or Approved as noted”

Distribution:  Furnish copies of final cubittals to manufacturers, subcontractors,
suppliers, fabricators, installers, authoritias haing jurisdiction, and others as necessary
for performance of construction actizities. J+ow distribution on transmittal forms.

Use for Construction: Use oily finaisubmittals with mark indicating " Approved or
Approved as noted " taken b Archite ct.

CONTRACTOR'S U/GE OF ARCHITECT'S CAD FILES

General: At Zontractor's written request, copies of Architect's CAD files will be
provided to Cuntiac or for Contractor's use in connection with Project, subject to the
following ~onditio.x:

1. Cantractor must provide Delaware Architects, LLC (DALLC) with an executed
rele ase of liability form as provide by DALLC.

PRODUCTS

ACTION SUBMITTALS

General: Prepare and submit Action Submittals required by individual Specification
Sections.

Product Data: Collect information into a single submittal for each element of
construction and type of product or equipment.
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1. If information must be specially prepared for submittal because standard printed
data are not suitable for use, submit as Shop Drawings, not as Product Data.

2. Mark each copy of each submittal to show which products and options are
applicable.

3. Include the following information, as applicable:

Manufacturer's written recommendations.
Manufacturer's product specifications.
Manufacturer's installation instructions.
Manufacturer's catalog cuts.

Wiring diagrams showing factory-installed wiring.
Printed performance curves.

Operational range diagrams.

Compliance with specified referenced standards.
Testing by recognized testing agency.

e R

4, Number of Copies: Submit three copies of ""macu ict Data, unless otherwise
indicated. Architect will return two copies. Miirk up and retain one returned copy
as a Project Record Document.

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do
not base Shop Drawings on reproductions of the Contract Documents or standard

printed data.

1. Preparation: Fully illustrat= rcuirements in the Contract Documents.  Include
the following information, as zpoicable:

Dimensions.

Identification ot ror.ucts.

Fabricat'on and installation drawings.

Roughiioin and setting diagrams.

Wiring diagrams showing field-installed wiring, including power, signal, and
concol wring.

Shopwork manufacturing instructions.

\ Templates and patterns.

n. Schedules.

i. Notation of coordination requirements.

i Notation of dimensions established by field measurement.

k. Relationship to adjoining construction clearly indicated.

l. Seal and signature of professional engineer if specified.

m.  Wiring Diagrams: Differentiate between manufacturer-installed and field-
installed wiring.

®ao oD

@ ™

2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit
Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 40

inches.
3. Number of Copies: Submit two opaque (bond) copies of each submittal.

Architect will return one copy.
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D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of
these characteristics with other elements and for a comparison of these characteristics
between submittal and actual component as delivered and installed.

1. Transmit Samples that contain multiple, related components such as accessorias
together in one submittal package.

2. Identification: Attach label on unexposed side of Samples that incluczs the
following:
a. Generic description of Sample.
b. Product name and name of manufacturer.
c. Sample source.
d. Number and title of appropriate Specification Sectio~..

3. Disposition: Maintain sets of approved Samples =\ Project site, available for
quality-control comparisons throughout the cocirse .of construction activity.
Sample sets may be used to determine fimal “cceptance of construction
associated with each set.

4.  Samples for Initial Selection: Submit maiufesturer's color charts consisting of
units or sections of units showing the fui..raiige of colors, textures, and patterns
available.

a. Number of Samples: Subriit on: full set(s) of available choices where
color, pattern, texture, #r similarcharacteristics are required to be selected
from manufacturer's..pre juct” line.  Architect will return submittal with
options selected.

5. Samples for Verifieation., Submit full-size units or Samples of size indicated,
prepared from same mz.erial to be used for the Work, cured and finished in
manner specified. and physically identical with material or product proposed for
use, and that ="ow.full range of color and texture variations expected. Samples
include, out 2re =ot limited to, the following: partial sections of manufactured or
fabricateu ‘con ponents; small cuts or containers of materials; complete units of
repstively used materials; swatches showing color, texture, and pattern; color
range.sets; and components used for independent testing and inspection.

a. Number of Samples: Submit three sets of Samples. Architect will retain
two Sample sets; remainder will be returned.

E. . roduct Schedule or List: As required in individual Specification Sections, prepare a
written summary indicating types of products required for the Work and their intended
location.

1. Number of Copies: Submit three copies of product schedule or list, unless
otherwise indicated. Architect will return two copies.

F. Submittals Schedule: Comply with requirements specified in Division 01 Section
"Construction Progress Documentation."
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G. Application for Payment: Comply with requirements specified in Division 01 Section
"Payment Procedures.”

H.  Schedule of Values: Comply with requirements specified in Division 01 Section
"Payment Procedures."

l. Subcontract List: Prepare a written summary identifying individuals or firms pi~oc:ed
for each portion of the Work, including those who are to furnish products or. cguipmerit
fabricated to a special design.

1. Number of Copies: Submit three copies of subcontractor list, “ inlest otherwise
indicated. Architect will return two copies.

2.2 INFORMATIONAL SUBMITTALS

A.  General: Prepare and submit Informational Submittals reuired by other Specification
Sections.

1. Number of Copies: Submit two copies ¢f each submittal, unless otherwise
indicated. Architect will not return copies.

2. Certificates and Certifications: F.uvide a notarized statement that includes
signature of entity responsible [or pt3paring certification. Certificates and
certifications shall be signed oy an «fficer or other individual authorized to sign
documents on behalf of that ei #.y.

3. Test and Inspection Repurts:..Cuinply with requirements specified in Division 01
Section "Quality Requii=ments '

B. Coordination Drawings: Comr.y with requirements specified in Division 01 Section
"Project Managemer. and Coordination."

C. Contractor's Cenisiructior: Schedule: Comply with requirements specified in Division 01
Section "Consuzu0r Progress Documentation.”

D. AQualificnaon Data: Prepare written information that demonstrates capabilities and
experiance (€ firm or person. Include lists of completed projects with project names
anc addr sses, names and addresses of architects and owners, and other information
spedfied

E’. ‘WNelding Certificates: Prepare written certification that welding procedures and
nersonnel comply with requirements in the Contract Documents. Submit record of
Welding Procedure Specification (WPS) and Procedure Qualification Record (PQR) on
AWS forms. Include names of firms and personnel certified.

F. Installer Certificates: Prepare written statements on manufacturer's letterhead
certifying that Installer complies with requirements in the Contract Documents and,
where required, is authorized by manufacturer for this specific Project.

G. Manufacturer Certificates: Prepare written statements on manufacturer's letterhead

certifying that manufacturer complies with requirements in the Contract Documents.
Include evidence of manufacturing experience where required.
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H. Product Certificates: Prepare written statements on manufacturer's letterhead
certifying that product complies with requirements in the Contract Documents.

l. Material Certificates:  Prepare written statements on manufacturer's letterhead
certifying that material complies with requirements in the Contract Documents.

J. Material Test Reports: Prepare reports written by a qualified testing agency, on‘esting
agency's standard form, indicating and interpreting test results of maiartia. for
compliance with requirements in the Contract Documents.

K.  Product Test Reports: Prepare written reports indicating current proctct pioduced by
manufacturer complies with requirements in the Contract Documents. bEas< reports on
evaluation of tests performed by manufacturer and witnessec by a ualified testing
agency, or on comprehensive tests performed by a qualified test.7g acency.

L. Research/Evaluation Reports:  Prepare written eviiensa from a model code
organization acceptable to authorities having jurisdiction; that product complies with
building code in effect for Project.

M. Preconstruction Test Reports: Prepare reports ‘writien by a qualified testing agency, on
testing agency's standard form, indicating and i terpreting results of tests performed
before installation of product, for comphancs with performance requirements in the
Contract Documents.

N. Compatibility Test Reports: Prenaiy reparts written by a qualified testing agency, on
testing agency's standard fornt, indizadiig and interpreting results of compatibility tests
performed before installatiori.ot procuct. Include written recommendations for primers
and substrate preparatior. neec d tor adhesion.

O. Field Test Reports: < Prepare reports written by a qualified testing agency, on testing
agency's standard feim, .indicating and interpreting results of field tests performed
either during irstellatior: of product or after product is installed in its final location, for
compliance witi . eq: irements in the Contract Documents.

P. Mainteriance Data: Prepare written and graphic instructions and procedures for
operauen and normal maintenance of products and equipment. Comply with
req lireme nts specified in Division 01 Section "Operation and Maintenance Data."

Q. ©=Do<an Data: Prepare written and graphic information, including, but not limited to,
performance and design criteria, list of applicable codes and regulations, and
~alculations. Include list of assumptions and other performance and design criteria and
a summary of loads. Include load diagrams if applicable. Provide name and version of
software, if any, used for calculations. Include page numbers.

R.  Manufacturer's Instructions: Prepare written or published information that documents
manufacturer's recommendations, guidelines, and procedures for installing or operating
a product or equipment. Include name of product and name, address, and telephone
number of manufacturer.
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S.

2.3

Manufacturer's Field Reports: Prepare written information documenting factory-
authorized service representative's tests and inspections. Include the following, as
applicable:

1 Statement on condition of substrates and their acceptability for installation“af
product.

2. Summary of installation procedures being followed, whether they comp'v viith
requirements and, if not, what corrective action was taken.

3. Results of operational and other tests and a statement of whethcr obs 2rved
performance complies with requirements.

Insurance Certificates and Bonds: Prepare written information indicaing ~t.rrent status
of insurance or bonding coverage. Include name of entity cover= Ly insurance or
bond, limits of coverage, amounts of deductibles, if any, and term. f tF e coverage.

Construction Photographs: Comply with requirements €nec’#~d in Division 01 Section
"Photographic Documentation."

Material Safety Data Sheets (MSDSs): Submi*’infcxmat.on directly to Owner; do not
submit to Architect.

1. Architect will not review submittals tha" include MSDSs and will return them for
resubmittal.

DELEGATED DESIGN

Performance and Design:Criter'a: Where professional design services or certifications
by a design professional ‘are’ specifically required of Contractor by the Contract
Documents, provide products and systems complying with specific performance and
design criteria indicated.

1. If criteria ‘=Jic: ted are not sufficient to perform services or certification required,
subriit a wri*en request for additional information to Architect.

Delegaiad-Dusign Submittal:  In addition to Shop Drawings, Product Data, and other
req lired submittals, submit three copies of a statement, signed and sealed by the
rexpunsille design professional, for each product and system specifically assigned to
Tarnractor to be designed or certified by a design professional.

1. Indicate that products and systems comply with performance and design criteria
in the Contract Documents. Include list of codes, loads, and other factors used in

performing these services.
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PART 3 - EXECUTION

3.1

A.

3.2

r)

CONTRACTOR'S REVIEW

Review each submittal and check for coordination with other Work of the Contrac*.2na
for compliance with the Contract Documents. Note corrections and field dimensicns.
Mark with approval stamp before submitting to Architect.

Approval Stamp: Stamp each submittal with a uniform, approval siazo.. Yiclude
Project name and location, submittal number, Specification Section tle ar 4 number,
name of reviewer, date of Contractor's approval, and statement certn ;ing tkat submittal
has been reviewed, checked, and approved for compliarce witi., the Contract
Documents.

ARCHITECT'S ACTION

General: Architect will not review submittals that (!0 not bear Contractor's approval
stamp and will return them without action.

Action Submittals: Architect will review cach submittal, make marks to indicate
corrections or modifications required, and retu n it. Architect will stamp each submittal
with an action stamp and will mar'. siamp appropriately to indicate action taken, as
follows:

1. “Approved” or “Approv=a as  ioted” indicates “Fabrication/Installation may be
undertaken. Appraval ¢oes not authorize changes to the Contract Sum or
Contract Time” Nor does it relieve the contractor from their responsibility for
review and veiification that submittal meets the requirements set forth in the
construction caraments.

2. “Revise «ndu F 2submit” or ‘Rejected” indicates “Fabrication and/or installation
MAY NOT L undertaken. In resubmitting, limit corrections to items marked.

3. noview.'approval neither extends nor alters any contractual obligations of the
Arci itect/Engineer or Contractor.

Iafa, mational Submittals: Architect will review each submittal and will not return it, or
2ill return it if it does not comply with requirements. Architect will forward each
submittal to appropriate party.

Partial submittals are not acceptable, will be considered nonresponsive, and will be
returned without review.

Submittals not required by the Contract Documents may not be reviewed and may be
discarded.
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3.3 REQUIRED SUBMISSIONS

A.  Contractor to submit product literature/samples for approval of the following:

1. All kitchen equipment
2.  Asindicated in other sections

END OF SECTION 013300
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SECTION 014000 - QUALITY REQUIREMENTS
PART 1 - GENERAL

1.1 SUMMARY

A. This Section includes administrative and procedural requirements for quz!*tv ussrrance
and quality control.

B. Testing and inspecting services are required to verify compliaficc with requirements
specified or indicated. These services do not relieve Contraci~! ot responsibility for
compliance with the Contract Document requirements.

1. Specified tests, inspections, and related actions_ac not limit Contractor's other
quality-assurance and -control procedures that 1cciitate compliance with the
Contract Document requirements.

2. Requirements for Contractor to provide<iuzity-assurance and -control services
required by Architect, Owner, or authoritiec having jurisdiction are not limited by
provisions of this Section.

C. See Divisions 02 through 33 Sectiors for specific test and inspection requirements.

1.2 DEFINITIONS

A. Quality-Assurance Serviceo: At tivities, actions, and procedures performed before and
during execution ©f the Vvork to guard against defects and deficiencies and
substantiate that pi aprsed construction will comply with requirements.

B.  Quality-Contro. Scrv ces: Tests, inspections, procedures, and related actions during
and after #xecutior’of the Work to evaluate that actual products incorporated into the
Work ara completed construction comply with requirements. Services do not include
contr==t enfcz:cement activities performed by Architect.

C. Laburatory Mockups: Full-size, physical assemblies that are constructed at testing
faci'ty to verify performance characteristics.

D Pieconstruction Testing: Tests and inspections that are performed specifically for the
Project before products and materials are incorporated into the Work to verify
performance or compliance with specified criteria.

E. Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or
a testing agency qualified to conduct product testing and acceptable to authorities
having jurisdiction, to establish product performance and compliance with industry
standards.

F.  Source Quality-Control Testing: Tests and inspections that are performed at the
source, i.e., plant, mill, factory, or shop.
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G. Field Quality-Control Testing: Tests and inspections that are performed on-site for
installation of the Work and for completed Work.

H.  Testing Agency: An entity engaged to perform specific tests, inspections, or both.
Testing laboratory shall mean the same as testing agency.

Installer/Applicator/Erector: Contractor or another entity engaged by Contractc: av.an
employee, Subcontractor, or Sub-subcontractor, to perform a particular coviatrustion
operation, including installation, erection, application, and similar operationc

1. Using a term such as "carpentry" does not imply that ceiain cohnstruction
activities must be performed by accredited or unionizea .inciviauals of a
corresponding generic name, such as "carpenter." It al2o does.not imply that
requirements specified apply exclusively to trades people of t.e corresponding
generic name.

J. Experienced: When used with an entity, "experiercad™ means having successfully
completed a minimum of five previous projects simi'ar in £ize and scope to this Project;
being familiar with special requirements iruica=2d; ‘and having complied with
requirements of authorities having jurisdiction.

1.3 CONFLICTING REQUIREMENTS

A. General: If compliance with twa ¢:’more standards is specified and the standards
establish different or conflicting req:tircinents for minimum quantities or quality levels,
comply with the most stringet requirament. Refer uncertainties and requirements that
are different, but apparenrtly equal, 10 Architect for a decision before proceeding.

B. Minimum Quantity ¢/ Quality Levels: The quantity or quality level shown or specified
shall be the minin.rt provided or performed. The actual installation may comply
exactly with th= n inirivi quantity or quality specified, or it may exceed the minimum
within reasonavc's linits. To comply with these requirements, indicated numeric values
are minimum or c.aximum, as appropriate, for the context of requirements. Refer
uncertaintios to Architect for a decision before proceeding.

1.4 SUBMITTALS

A Dualification Data: For testing agencies specified in "Quality Assurance" Article to
demonstrate their capabilities and experience. Include proof of qualifications in the
form of a recent report on the inspection of the testing agency by a recognized
authority.

B. Reports: Prepare and submit certified written reports that include the following:

Date of issue.

Project title and number.

Name, address, and telephone number of testing agency.
Dates and locations of samples and tests or inspections.
Names of individuals making tests and inspections.

Sigghs (0 Nayes
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Description of the Work and test and inspection method.

Identification of product and Specification Section.

Complete test or inspection data.

Test and inspection results and an interpretation of test resulits.

0. Record of temperature and weather conditions at time of sample taking ar.d
testing and inspecting.

11. Comments or professional opinion on whether tested or inspected Work compiies

with the Contract Document requirements.
12.  Name and signature of laboratory inspector.
13. Recommendations on retesting and reinspecting.

SO N®

C. Permits, Licenses, and Certificates: For Owner's records, submit copics” of permits,
licenses, certifications, inspection reports, releases, jurisdictioral s z*le.nents, notices,
receipts for fee payments, judgments, correspondence, 1:cords, and similar
documents, established for compliance with standards. a4 regulations bearing on
performance of the Work.

1.5 QUALITY ASSURANCE

A. General: Qualifications paragraphs in this Article, establish the minimum qualification
levels required; individual Specification Sccticas specify additional requirements.

B. Installer Qualifications: A firm o inciviaual experienced in installing, erecting, or
assembling work similar in material, (=sic:(, and extent to that indicated for this Project,
whose work has resulted in cendtruction with a record of successful in-service

performance.

C. Manufacturer Qualifications... A“irm experienced in manufacturing products or systems
similar to those indicated for this Project and with a record of successful in-service
performance, as we.' us s fficient production capacity to produce required units.

D. Fabricator Quai“icat ons: A firm experienced in producing products similar to those
indicated or this “roject and with a record of successful in-service performance, as
well as sutiicient production capacity to produce required units.

E. Pro essiol al Engineer Qualifications: A professional engineer who is legally qualified
to nractize in jurisdiction where Project is located and who is experienced in providing
ongt eering services of the kind indicated. Engineering services are defined as those
r=rformed for installations of the system, assembly, or product that are similar to those
‘ndicated for this Project in material, design, and extent.

1 Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with
the experience and capability to conduct testing and inspecting indicated, as
documented according to ASTM E 548; and with additional qualifications specified in
individual Sections; and where required by authorities having jurisdiction, that is
acceptable to authorities.

1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7.
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2. NVLAP: A testing agency accredited according to NIST's National Voluntary
Laboratory Accreditation Program.

G. Factory-Authorized Service Representative Qualifications: An authorized
representative of manufacturer who is trained and approved by manufacturer to inspect
installation of manufacturer's products that are similar in material, design, and extent to
those indicated for this Project.

H.  Laboratory Mockups: Comply with requirements of preconstruction testir 3 ana those
specified in individual Sections in Divisions 02 through 49.

1.6 QUALITY CONTROL

A. Owner Responsibilities: Where quality-control services«are inticated as Owner's
responsibility, Owner will engage a qualified testing agercy 1. berform these services.

1. Owner will furnish Contractor with names, ad fress.s, and telephone numbers of
testing agencies engaged and a description of tves of testing and inspecting
they are engaged to perform.

2. Costs for retesting and reinspecting consti.:ction that replaces or is necessitated
by work that failed to comply wit% tho, Contract Documents will be charged to

Contractor.

B. Tests and inspections not explicitly ‘=ssiciied to Owner are Contractor's responsibility.
Unless otherwise indicated, (proride  quality-control services specified and those
required by authorities haviriy jurisd’ction. Perform quality-control services required of
Contractor by authoritieshaving jurisdiction, whether specified or not.

1. Where services are indicated as Contractor's responsibility, engage a qualified
testing agenc o perform these quality-control services.

a. Con*ac or shall not employ same entity engaged by Owner, unless agreed
to in viting by Owner.

2. iintify “esting agencies at least 24 hours in advance of time when Work that
req Jires testing or inspecting will be performed.

o W ere quality-control services are indicated as Contractor's responsibility, submit
a certified written report, in duplicate, of each quality-control service.

1, Testing and inspecting requested by Contractor and not required by the Contract

Documents are Contractor's responsibility.
5. Submit additional copies of each written report directly to authorities having

jurisdiction, when they so direct.

C. Manufacturer's Field Services: Where indicated, engage a factory-authorized service
representative to inspect field-assembled components and equipment installation,
including service connections. Report results in writing as specified in Division 01
Section "Submittal Procedures."
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D. Retesting/Reinspecting: Regardless of whether original tests or inspections were
Contractor's responsibility, provide quality-control services, including retesting and
reinspecting, for construction that replaced Work that failed to comply with the Contract
Documents.

E. Testing Agency Responsibilities: Cooperate with Architect and Contract vwin
performance of duties. Provide qualified personnel to perform required tesis <nd
inspections.

1. Notify Architect and Contractor promptly of irregularities or defici<ncias 2kserved
in the Work during performance of its services.

2. Determine the location from which test samples will be taken aid 1y avhich in-situ
tests are conducted.

3. Conduct and interpret tests and inspections and state iri earn report whether
tested and inspected work complies with or deviates{ium requirements.

4. Submit a certified written report, in duplicate, of ea~h *s2*.inspection, and similar
quality-control service through Contractor.

5. Do not release, revoke, alter, or increase the (lontra st Document requirements or
approve or accept any portion of the Work:

6. Do not perform any duties of Contractor.

F.  Associated Services: Cooperate with 24encies performing required tests, inspections,
and similar quality-control services " arnd provide reasonable auxiliary services as
requested. Notify agency sufficien’y ir"advance of operations to permit assignment of
personnel. Provide the following:

1. Access to the Work.

2. Incidental labor and faciliti 3s necessary to facilitate tests and inspections.

3 Adequate quantities Cf.ripresentative samples of materials that require testing
and inspecting. Assist agency in obtaining samples.

4, Facilities for siziage and field curing of test samples.

5. DeliveryuJf s :mp.zs to testing agencies.

6 Preliminar, de.ign mix proposed for use for material mixes that require control by
tes*’ag agenuy.

7. Secuity and protection for samples and for testing and inspecting equipment at
Proiect site.

G. Ccoruination: Coordinate sequence of activities to accommodate required quality-
aso..ance and -control services with a minimum of delay and to avoid necessity of
removing and replacing construction to accommodate testing and inspecting.

1. Schedule times for tests, inspections, obtaining samples, and similar activities.

1.7 SPECIAL TESTS AND INSPECTIONS
A. Special Tests and Inspections: Conducted by a qualified testing agency or special

inspector as required by authorities having jurisdiction, as indicated in individual
Specification Sections, and as follows:
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1. Verifying that manufacturer maintains detailed fabrication and quality-control
procedures and reviewing the completeness and adequacy of those procedures
to perform the Work.

2. Notifying Architect and Contractor promptly of irregularities and deficiencies
observed in the Work during performance of its services.

3.  Submitting a certified written report of each test, inspection, and similar qu =ity
control service to Architect with copy to Contractor and to authorities »aving
jurisdiction.

4 Submitting a final report of special tests and inspections at Subs antial
Completion, which includes a list of unresolved deficiencies.

5. Interpreting tests and inspections and stating in each report :vhether lested and
inspected work complies with or deviates from the Contract.Yocemerits.

6. Retesting and reinspecting corrected work.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION

3.1 REPAIR AND PROTECTION

A.  General: On completion of testiny, irspesdng, sample taking, and similar services,
repair damaged construction and-resiore substrates and finishes.

1. Provide materials ana complr with installation requirements specified in other
Specification Sectinns. Restore patched areas and extend restoration into
adjoining areas with auralle seams that are as invisible as possible.

B.  Protect constructior..exposed by or for quality-control service activities.
C. Repair and proictich are Contractor's responsibility, regardless of the assignment of

responsibiaty for ¢uality-control services.

END OF SE TION 014000
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SECTION 014200 - REFERENCES
PART 1 - GENERAL

1.1 DEFINITIONS
A. General: Basic Contract definitions are included in the Conditions of the.“ariract.
B. "Approved™ When used to convey Architect's action on Continctur's < submittals,

applications, and requests, "approved" is limited to Arliitec!s duties and
responsibilities as stated in the Conditions of the Contract.

C. '"Directed" A command or instruction by Architect. Othzi te ms including "requested,”
"authorized," "selected," "required," and "permitted" hove tne same meaning as
"directed."

D. ‘"Indicated": Requirements expressed by grap’ic representations or in written form on

Drawings, in Specifications, and in other Contra~t Documents. Other terms including
"shown," "noted," "scheduled," and "speciiict" have the same meaning as "indicated."

E. "Regulations™ Laws, ordinances,  stafutcs<and lawful orders issued by authorities
having jurisdiction, and rules, conueitions, and agreements within the construction
industry that control performance of tha/work.

F.  "Furnish"; Supply and. delivar 1o Project site, ready for unloading, unpacking,
assembly, installation, ana zimilar operations.

G. ‘"Install": Operatioi.s #{ Project site including unloading, temporarily storing, unpacking,
assembling, erécing,. riacing, anchoring, applying, working to dimension, finishing,
curing, protectiag, claning, and similar operations.

H.  "Provid< . Furnish and install, complete and ready for the intended use.

l. "Project Dite™: Space available for performing construction activities. The extent of
firoyact site is shown on Drawings and may or may not be identical with the description
of 1,22 land on which Project is to be built.

1.2 INDUSTRY STANDARDS

A.  Applicability of Standards: Unless the Contract Documents include more stringent
requirements, applicable construction industry standards have the same force and
effect as if bound or copied directly into the Contract Documents to the extent
referenced. Such standards are made a part of the Contract Documents by reference.

B. Publication Dates: Comply with standards in effect as of date of the Contract
Documents unless otherwise indicated.
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REFERENCES

C. Copies of Standards: Each entity engaged in construction on Project should be
familiar with industry standards applicable to its construction activity. Copies of
applicable standards are not bound with the Contract Documents.

1. Where copies of standards are needed to perform a required constructian
activity, obtain copies directly from publication source.
1.3 ABBREVIATIONS AND ACRONYMS

A. Industry Organizations: Where abbreviations and acronyms are usec in Spxciications
or other Contract Documents, they shall mean the recognized name of “ne entities
indicated in Thomson Gale's "Encyclopedia of Associations” #i n Calumbia Books'
"National Trade & Professional Associations of the U.S."

B. Industry Organizations: Where abbreviations and acronims are used in Specifications
or other Contract Documents, they shall mean the recog ized name of the entities in
the following list.

AA Aluminum Association, Inc. (The)

AAADM American Association of Autoriauc. Door Manufacturers

AABC Associated Air Balance Council

AAMA American Architectu’al Manuiacturers Association

AASHTO American Asscsiation or State Highway and Transportation Officials

AATCC Americar Association of Textile Chemists and Colorists (The)

ABAA Air Eariler s =sociation of America

ABMA Americun Bearing Manufacturers Association

ACI ACI International (American Concrete Institute)

ACPA American Concrete Pipe Association

ALC Association of Edison llluminating Companies, Inc. (The)

AT&PA American Forest & Paper Association

AGA American Gas Association

AGC Associated General Contractors of America (The)

AHA American Hardboard Association (Now part of CPA)

AHAM Association of Home Appliance Manufacturers
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Al Asphalt Institute
AlA American Institute of Architects (The)
AISC American Institute of Steel Construction
AlSI American Iron and Steel Institute
AITC American Institute of Timber Construction
ALCA Associated Landscape Contractors of America
(Now PLANET - Professional Landcare Network)
ALSC American Lumber Standard Committee, Incorporaizd
AMCA Air Movement and Control Association Interictional, Inc.
ANSI American National Standards Institute
AOSA Association of Official Seed Analvsts, Irz
APA Architectural Precast Assoziaticn
APA APA - The Engineere«"Nood /Association
APA EWS APA - The Engineeisd MW iod Association; Engineered Wood Systems
API American Petroleu>"institute
ARI Air-Condit niny & Refrigeration Institute
ARMA Asphat Ruofing Manufacturers Association
ASCE American Society of Civil Engineers
ASCE/SE! American Society of Civil Engineers/Structural Engineering Institute
(See ASCE)
ASHRAE American Society of Heating, Refrigerating and Air-Conditioning Engineers
ALME ASME International
(The American Society of Mechanical Engineers International)
ASSE American Society of Sanitary Engineering
ASTM ASTM International
(American Society for Testing and Materials International)
AWCI AWCI International

REFERENCES
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(Association of the Wall and Ceiling Industry International)

AWCMA American Window Covering Manufacturers Association
(Now WCSC)

AWI Architectural Woodwork Institute

AWPA American Wood-Preservers' Association

AWS American Welding Society

AWWA American Water Works Association

BHMA Builders Hardware Manufacturers Association

BIA Brick Industry Association (The)

BICSI BICSI

BIFMA BIFMA International
(Business and Institutional Furniture N.anufacturer's Association

International)

BISSC Baking Industry Sanitatic: Stand'=.ds Committee

CCC Carpet Cushion Coringi!

CDA Copper Develoomer Association

CEA Canadiz1 Electricity Association

CFFA Ch“mi =l r<orics & Film Association, Inc.

CGA Compicssed Gas Association

CIMA Cellulose Insulation Manufacturers Association

CISCA Ceilings & Interior Systems Construction Association

Ci3F: Cast Iron Soil Pipe Institute

CLFMI Chain Link Fence Manufacturers Institute

CRRC Cool Roof Rating Council

CPA Composite Panel Association

CPPA Corrugated Polyethylene Pipe Association

CRi Carpet & Rug Institute (The)
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CRSI
CSA

CSA

CSl
CSl
CSSB

CTI

DHI
EIA
EIMA
EJCDC
EJMA
ESD

FIBA

FIVB

FM Apprsovals

FM Gloweal

“Mke

FRSA
FSA
FSC

GA

REFERENCES

Concrete Reinforcing Steel Institute
Canadian Standards Association

CSA International
(Formerly: 1AS - International Approval Services)

Cast Stone Institute
Construction Specifications Institute (The)
Cedar Shake & Shingle Bureau

Cooling Technology Institute
(Formerly: Cooling Tower Institute)

Door and Hardware Institute

Electronic Industries Alliance

EIFS Industry Members Assosiatio?

Engineers Joint Contract Dosumciits Committee
Expansion Joint Mai ufacairers Association, Inc.
ESD Associatitn

Federatizn Irternationale de Basketball
(The Inteiatiorial Basketball Federation)

Fede atic 1 Internationale de Volleyball
(The Imernational Volleyball Federation)

FMi Approvals

FM Global
(Formerly: FMG - FM Global)

Factory Mutual Research
(Now FM Global)

DALLC NO. 011-044/045
STATE NO. MC3701000020

Florida Roofing, Sheet Metal & Air Conditioning Contractors Association, Inc.

Fluid Sealing Association
Forest Stewardship Council

Gypsum Association
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GANA Glass Association of North America

GRI (Now GSI)

GS Green Seal

GSI Geosynthetic Institute

HI Hydraulic Institute

HI Hydronics Institute

HMMA Hollow Metal Manufacturers Association
(Part of NAAMM)

HPVA Hardwood Plywood & Veneer Association

HPW H. P. White Laboratory, Inc.

IAS International Approval Services

(Now CSA International)

IBF International Badminton<-edcraticn

ICEA Insulated Cable Eng na<is Association, inc.

ICRI International Cuncret.: Repair Institute, Inc.

IEC Internati<nal Electrotechnical Commission

IEEE Inst cute <f Eiectrical and Electronics Engineers, Inc. (The)
IESNA llluminating Engineering Society of North America
IEST Institute of Environmental Sciences and Technology
IGCC Insulating Glass Certification Council

IGNMA Insulating Glass Manufacturers Alliance

I, Indiana Limestone Institute of America, Inc.

ISO International Organization for Standardization
ISSFA International Solid Surface Fabricators Association
ITS Intertek Testing Service NA

ITU International Telecommunication Union
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KCMA Kitchen Cabinet Manufacturers Association
LMA Laminating Materials Association
(Now part of CPA)
LPI Lightning Protection Institute
MBMA Metal Building Manufacturers Association
MFMA Maple Flooring Manufacturers Association, Inc.
MFMA Metal Framing Manufacturers Association, Inc.
MH Material Handling
(Now MHIA)
MHIA Material Handling Industry of America
MIA Marble Institute of America
MPI Master Painters Institute
MSS Mlanufacturers Standardi-ation Suciety of The Valve and Fittings Industry
nc.
NAAMM National Association of.&+Chitectural Metal Manufacturers
NACE NACE Internationc.!
(Nationa! Association of Corrosion Engineers International)
NADCA Natihnz. 7ir vuct Cleaners Association
NAGWS National Association for Girls and Women in Sport
NAIMA North American Insulation Manufacturers Association
NBGQA National Building Granite Quarries Association, Inc.
NCr A National Collegiate Athletic Association (The)
NCMA National Concrete Masonry Association
NCPI National Clay Pipe Institute
NCTA National Cable & Telecommunications Association
NEBB National Environmental Balancing Bureau
NECA National Electrical Contractors Association

REFERENCES
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NeLMA Northeastern Lumber Manufacturers' Association
NEMA National Electrical Manufacturers Association
NETA InterNational Electrical Testing Association
NFHS National Federation of State High School Associations
NFPA NFPA
(National Fire Protection Association)
NFRC National Fenestration Rating Council
NGA National Glass Association
NHLA National Hardwood Lumber Association
NLGA National Lumber Grades Authority
NOFMA NOFMA: The Wood Flooring Manufaciw:rers Association
(Formerly: National Oak Flooring 1'anufacturers Association)
NRCA National Roofing Contras.ors’/Assiciation
NRMCA National Ready Mix¢ d £ 3iciete Association
NSF NSF Internatio.al
(National Sanitativn-oundation International)
NSSGA Natioral &’one; Sand & Gravel Association
NTMA Natio. al 7 errazzo & Mosaic Association, Inc. (The)
NTRMA | lational Tile Roofing Manufacturers Association
(Now TRI)
NWWD- National Wood Window and Door Association
(Now WDMA)
OPL Omega Point Laboratories, Inc.
(Now ITS)
PCI Precast/Prestressed Concrete Institute
PDCA Painting & Decorating Contractors of America
PDI Plumbing & Drainage Institute
PGI PVC Geomembrane Institute
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PLANET Professional Landcare Network
(Formerly: ACLA - Associated Landscape Contractors of America)
PTI Post-Tensioning Institute
RCSC Research Council on Structural Connections
RFCI Resilient Floor Covering Institute
RIS Redwood Inspection Service
SAE SAE International
SDI Steel Deck Institute
SDI Steel Door Institute
SEFA Scientific Equipment and Furniture Ascociction

SEI/ASCE Structural Engineering Institute/America Society of Civil Engineers

(See ASCE)
SGCC Safety Glazing Certificatiin Council
SIA Security Industry As. osiaunn
SIGMA Sealed Insulatiia Glass Manufacturers Association
(Now IGMA)
SJi Steel _!ais.nstilute
SMA Scree.» Munufacturers Association
SMACNA Sheet Metal and Air Conditioning Contractors' National Association
SMPT= Society of Motion Picture and Television Engineers
SN Spray Polyurethane Foam Alliance

(Formerly: SPI/SPFD - The Society of the Plastics Industry, Inc.; Spray
Polyurethane Foam Division)

SPIB Southern Pine Inspection Bureau (The)
SPRI Single Ply Roofing Industry

SSINA Specialty Steel Industry of North America
SSPC SSPC: The Society for Protective Coatings
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STI Steel Tank Institute

SWi Steel Window Institute

SWRI Sealant, Waterproofing, & Restoration Institute

TCA Tile Council of America, Inc.

TIA/EIA Telecommunications Industry Association/Electronic Industries Alliziae

TMS The Masonry Society

TPI Truss Plate Institute, Inc.

TPI Turfgrass Producers International

TRI Tile Roofing Institute

UL Underwriters Laboratories Inc.

UNI Uni-Bell PVC Pipe Association

USAV USA Volleyball

usGBC U.S. Green Building Counazi

usITT United States Instituie for Theatre Technology, Inc.

WASTEC Waste Equipment T'.chnology Association

WCLIB West Cozst Lumber Inspection Bureau

WCMA Wiriow. Covering Manufacturers Association
(Now “VCSC)

WCSC vWindow Covering Safety Council

(Formerly: WCMA - Window Covering Manufacturers Association)

WA Window & Door Manufacturers Association
(Formerly: NWWDA - National Wood Window and Door Association)

"N Woodwork Institute (Formerly: WIC - Woodwork Institute of California)
WIC Woodwork Institute of California
(Now WI)
WMMPA Wood Moulding & Millwork Producers Association
WSRCA Western States Roofing Contractors Association
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WWPA Western Wood Products Association
C. Code Agencies: Where abbreviations and acronyms are used in Specifications or
other Contract Documents, they shall mean the recognized name of the entities in the

following list.

BOCA BOCA International, Inc.
(See ICC)

IAPMO International Association of Plumbing and Mechanical Officials

ICBO International Conference of Building Officials
(See ICC)
ICBO ICBO Evaluation Service, Inc.
ES
(See ICC-ES)
ICC International Code Council

ICC-ES ICC Evaluation Service, Inc.

SBCCI  Southern Building Code Congr :ss nteiiational, Inc.
(See ICC)

uBC Uniform Building Code
(See ICC)

D. Federal Governme(it Agencies: Where abbreviations and acronyms are used in
Specifications or_otivr Cuntract Documents, they shall mean the recognized name of
the entities in ‘e 12""oviing list.

CE A my Corps of Engineers

CPSC Consumer Product Safety Commission
DOC uepartment of Commerce

DCD Department of Defense

DOE Department of Energy

EPA Environmental Protection Agency

FAA Federal Aviation Administration

FCC Federal Communications Commission
FDA Food and Drug Administration
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GSA General Services Administration
HUD Department of Housing and Urban Development
LBL Lawrence Berkeley National Laboratory
NCHR National Cooperative Highway Research Program
" (See TRB)
NIST National Institute of Standards and Technology
OSHA Occupational Safety & Health Administration
PBS Public Building Service
(See GSA)
PHS Office of Public Health and Science
RUS Rural Utilities Service
(See USDA)
SD State Department
TRB Transportation Researth Eocra
USDA Department of Ag:icultu. =
USPS Postal Sen.ce

E. Standards and Regulations: Where abbreviations and acronyms are used in
Specific<ions or vther Contract Documents, they shall mean the recognized name of
the standai s and regulations in the following list.

ADAAS . Am aricans with Disabilities Act (ADA)
Architectural Barriers Act (ABA)

CF>2 Code of Federal Regulations
LoD Department of Defense Military Specifications and Standards
DSCC Defense Supply Center Columbus
(See FS)
FED-STD Federal Standard
(See FS)
FS Federal Specification
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FTMS Federal Test Method Standard
(See FS)
MIL (See MILSPEC)
MIL-STD (See MILSPEC)
MILSPEC Military Specification and Standards

UFAS Uniform Federal Accessibility Standards

F. State Government Agencies: Where abbreviations and acionvins are used in
Specifications or other Contract Documents, they shall mcen the 1ecognized name of
the entities in the following list.

CBH State of California, Department of Consumer Affaii s Bure au of Home Furnishings and
F Thermal Insulation

CCR California Code of Regulations

CPU California Public Utilities Commissic:i

TFS Texas Forest Service
Forest Resource Development

PART 2 - PRODUCTS (Nat Ur.ed)
PART 3 - EXECUTION (No. Used)

END OF SECTION 014200
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SECTION 016000 - PRODUCT REQUIREMENTS
PART 1 - GENERAL

1.1 SUMMARY

A This Section includes administrative and procedural requirements for, sclecton of
products for use in Project; product delivery, storage, and handling, mai utacturers'
standard warranties on products; special warranties; product “surstitiiions; and
comparable products.

B. See Division 01 Section "Closeout Procedures" for submitting we-ranties for Contract
closeout.

C. See Divisions 02 through 33 Sections for specific recunzments for warranties on
products and installations specified to be warrantad.

1.2 DEFINITIONS

A. Products: Items purchased for insorpoicting into the Work, whether purchased for
Project or taken from previously pirinased stock. The term "product" includes the
terms "material," "equipment,” 'systeri."’and terms of similar intent.

1. Named Products: _ lteniz i¢entified by manufacturer's product name, including
make or model nuriher ¢ r other designation shown or listed in manufacturer's
published product literawre, that is current as of date of the Contract Documents.

2; New Produc's: “items that have not previously been incorporated into another
project o 7acitv. Products salvaged or recycled from other projects are not
considei 2d'ne v products.

3 Coriparabia~Product:  Product that is demonstrated and approved through
suonmittal process, or where indicated as a product substitution, to have the
indicavad qualities related to type, function, dimension, in-service performance,
physical properties, appearance, and other characteristics that equal or exceed
thr se of specified product.

B.. Substitutions: Changes in products, materials, equipment, and methods of
construction from those required by the Contract Documents and proposed by
Contractor.

C. Basis-of-Design Product Specification. Where a specific manufacturer's product is
named and accompanied by the words "basis of design," including make or model
number or other designation, to establish the significant qualities related to type,
function, dimension, in-service performance, physical properties, appearance, and
other characteristics for purposes of evaluating comparable products of other named
manufacturers.
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il SUBMITTALS

A.  Substitution Requests: Submit three copies of each request for consideration. ldentify
product or fabrication or installation method to be replaced. Include Specification
Section number and title and Drawing numbers and titles.

1. Substitution Request Form: Use CSI Form 13.1A.
2. Documentation: Show compliance with requirements for substitutior=.ard e

following, as applicable:

a. Statement indicating why specified material or product ca':not b » provided.

b. Coordination information, including a list of change: c: riodifications
needed to other parts of the Work and to construction benarmed by Owner
and separate contractors, that will be necessary to <=con modate proposed
substitution.

C. Detailed comparison of significant qualitier’ of ‘aroposed substitution with
those of the Work specified. Significar*.aulities may include attributes
such as performance, weight, size, ¢ rabilly, visual effect, and specific
features and requirements indicatec'.

d. Product Data, including drawirigs “and descriptions of products and
fabrication and installation procedure:.

€. Samples, where applicable 4r reyuested.

f. List of similar installatiors iar co npleted projects with project names and
addresses and names and-addresses of architects and owners.

g. Material test repor*s om a qualified testing agency indicating and
interpreting test re sul*s%ar compliance with requirements indicated.

h. Research/evaluation reports evidencing compliance with building code in
effect for Préiect, 1:om a model code organization acceptable to authorities
having jurisdicuan

i. Detaile s comparison of Contractor's Construction Schedule using proposed
substiteton vith products specified for the Work, including effect on the
overs!. Centract Time. |f specified product or method of construction
caiot. be provided within the Contract Time, include letter from
manuiacturer, on manufacturer's letterhead, stating lack of availability or
delays in delivery.

J- Cost information, including a proposal of change, if any, in the Contract
Sum.

¢ Contractor's certification that proposed substitution complies with
requirements in the Contract Documents and is appropriate for applications
indicated.

Contractor's waiver of rights to additional payment or time that may
subsequently become necessary because of failure of proposed
substitution to produce indicated results.

3. Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within 7 days of receipt of a request for substitution.
Architect will notify Contractor of acceptance or rejection of proposed substitution
within 15 days of receipt of request, or 7 days of receipt of additional information
or documentation, whichever is later.
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a. Form of Acceptance: Change Order.
b. Use product specified if Architect cannot make a decision on use of a
proposed substitution within time allocated.

B. Comparable Product Requests: Submit three copies of each request for consideraticn.
Identify product or fabrication or installation method to be replaced. Include
Specification Section number and title and Drawing numbers and titles.

1. Architect's Action: If necessary, Architect will request additional informat on or
documentation for evaluation within one week of receipt of a comrurabiz rioduct
request. Architect will notify Contractor of approval or rejecion o proposed
comparable product request within 15 days of receipt of reques.,. o 7 days of
receipt of additional information or documentation, whicherer s la.ar.

a. Form of Approval: As specified in Divizian 01 “Section "Submittal
Procedures."

b. Use product specified if Architect cannst.mcxe a decision on use of a
comparable product request within time alloce‘ea.

C. Basis-of-Design Product Specification Subriittzi:  Comply with requirements in
Division 01 Section "Submittal Procedures." Show.compliance with requirements.

1.4 QUALITY ASSURANCE

A.  Compatibility of Options: If Colitrantar is given option of selecting between two or more
products for use on Project, product selected shall be compatible with products
previously selected, evenif preiously selected products were also options.

1.5 PRODUCT DELIVCRY, STORAGE, AND HANDLING

A. Deliver, store,»4nd handle products using means and methods that will prevent
damage, <ueterioizion, and loss, including theft. Comply with manufacturer's written
instructione

B. Delvery «nd Handling:

1 Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for
items that are flammable, hazardous, easily damaged, or sensitive to
deterioration, theft, and other losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's
original sealed container or other packaging system, complete with labels and
instructions for handling, storing, unpacking, protecting, and installing.

4. Inspect products on delivery to ensure compliance with the Contract Documents
and to ensure that products are undamaged and properly protected.

C. Storage:
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1.6

1. Store products to allow for inspection and measurement of quantity or counting of
units.

2. Store materials in a manner that will not endanger Project structure.

3 Store products that are subject to damage by the elements, under cover in a

weathertight enclosure above ground, with ventilation adequate to prevent

condensation.

Store cementitious products and materials on elevated platforms.

Store foam plastic from exposure to sunlight, except to extent necesscry for

period of installation and concealment.

6. Comply with product manufacturer's written instructions for temper. ture,
humidity, ventilation, and weather-protection requirements for storage

7. Protect stored products from damage and liquids from freezing

ok

PRODUCT WARRANTIES

Warranties specified in other Sections shall be in additiun +C2nd run concurrent with,
other warranties required by the Contract Documents. “aoufacturer's disclaimers and
limitations on product warranties do not relieve. Con ractor of obligations under
requirements of the Contract Documents.

1. Manufacturer's Warranty: Preprintad writean warranty published by individual
manufacturer for a particular prc wct and specifically endorsed by manufacturer

to Owner.
2. Special Warranty: Written W arranty. required by or incorporated into the Contract
Documents, either to ex’end thae umit provided by manufacturer's warranty or to

provide more rights for Cwiner

Special Warranties: Prepare . written document that contains appropriate terms and
identification, readv/ior executon. Submit a draft for approval before final execution.

1. Manufaser <, Standard Form: Modified to include Project-specific information
and propeiy xecuted.

2 Spicified Sorm:  When specified forms are included with the Specifications,
Jrepare a written document using appropriate form properly executed.

3. nefel to Divisions 2 through 16 Sections for specific content requirements and
pe rticular requirements for submitting special warranties.

Qiymittal Time:  Comply with requirements  in Division 01 Section "Closeout
Procedures."

FART 2 - PRODUCTS

2.1

A.

PRODUCT SELECTION PROCEDURES

General Product Requirements: Provide products that comply with the Contract
Documents, that are undamaged and, unless otherwise indicated, that are new at time

of installation.
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1.

2.

Provide products complete with accessories, trim, finish, fasteners, and other
items needed for a complete installation and indicated use and effect.

Standard Products: If available, and unless custom products or nonstandard
options are specified, provide standard products of types that have been
produced and used successfully in similar situations on other projects.

Owner reserves the right to limit selection to products with warranties rnot.in
conflict with requirements of the Contract Documents.

Where products are accompanied by the term "as selected," Architectw.!l 1hake
selection.

Where products are accompanied by the term "match sample” sample”to be
matched is Architect's.

Descriptive, performance, and reference standard requireriants in  the
Specifications establish "salient characteristics” of producs.

B. Product Selection Procedures:

1.

2.

Product: Where Specifications name a single nraduct and manufacturer, provide
the named product that complies with requiret ents.

Manufacturer/Source: Where Specificatons .nar.e a single manufacturer or
source, provide a product by the namec, rianufacturer or source that complies
with requirements.

Products: Where Specifications nclude a list of names of both products and
manufacturers, provide one o1 the products listed that complies with
requirements.

Manufacturers: Where Spzcilcations include a list of manufacturers’ names,
provide a product by ne~of ‘the manufacturers listed that complies with
requirements.

Available Products:. Wi ere Specifications include a list of names of both
products and manufactirers, provide one of the products listed, or an unnamed
product, that’complies with requirements. Comply with provisions in Part 2
"Comparahle 2 odi:cts" Article for consideration of an unnamed product.
Availabl<. M ~uiicturers: Where Specifications include a list of manufacturers,
provide < product by one of the manufacturers listed, or an unnamed
mewfacturer, that complies with requirements. Comply with provisions in Part 2
"Conparable Products” Article for consideration of an unnamed product.

Product Options:  Where Specifications indicate that sizes, profiles, and
dim 2nsional requirements on Drawings are based on a specific product or
system, provide the specified product or system. Comply with provisions in
Part 2 "Product Substitutions" Article for consideration of an unnamed product or
system.

Basis-of-Design Product: Where Specifications name a product and include a list
of manufacturers, provide the specified product or a comparable product by one
of the other named manufacturers. Drawings and Specifications indicate sizes,
profiles, dimensions, and other characteristics that are based on the product
named. Comply with provisions in Part2 "Comparable Products" Article for
consideration of an unnamed product by the other named manufacturers.

Visual Matching Specification. Where Specifications require matching an
established Sample, select a product that complies with requirements and
matches Architect's sample. Architect's decision will be final on whether a
proposed product matches.
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2.2

a. If no product available within specified category matches and complies with
other specified requirements, comply with provisions in Part 2 "Product
Substitutions” Article for proposal of product.

10. Visual Selection Specification: Where Specifications include the phrase "as
selected from manufacturer's colors, patterns, textures" or a similar phrase,
select a product that complies with other specified requirements.

a. Standard Range: Where Specifications include the phrase "stz'ndarc raige
of colors, patterns, textures" or similar phrase, Architect wi!' sulect color,
pattern, density, or texture from manufacturer's product / ne that uoes not
include premium items.

b. Full Range: Where Specifications include the phrase “funrange of colors,
patterns, textures" or similar phrase, Architect wi'sele ct color, pattern,
density, or texture from manufacturer's prodtuct linc./chat includes both
standard and premium items.

PRODUCT SUBSTITUTIONS

Timing: Architect will consider requests for sub.titution if received within 15 days after
the Notice to Proceed. Requests reccivod after that time may be considered or
rejected at discretion of Architect.

Conditions: Architect will consiaur” Centractor's request for substitution when the
following conditions are satisfizd. .!f 1. following conditions are not satisfied, Architect
will return requests withcut actich, except to record noncompliance with these
requirements:

1.

© o~

Requested supstitution offers Owner a substantial advantage in cost, time,
energy cornzefvation, or other considerations, after deducting additional
responsivillies .Cwner must assume. Owner's additional responsibilities may
include “~omi ensation to Architect for redesign and evaluation services,
inc/eased usst of other construction by Owner, and similar considerations.
regested substitution does not require extensive revisions to the Contract
cocurn.ents.

Re juested substitution is consistent with the Contract Documents and will
n’oduce indicated resulits.

Substitution request is fully documented and properly submitted.

Requested substitution will not adversely affect Contractor's Construction
Schedule.

Requested substitution has received necessary approvals of authorities having
jurisdiction.

Requested substitution is compatible with other portions of the Work.

Requested substitution has been coordinated with other portions of the Work.
Requested substitution provides specified warranty.
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2.3 COMPARABLE PRODUCTS

A. Conditions: Architect will consider Contractor's request for comparable product when
the following conditions are satisfied. If the following conditions are not satisfied,
Architect will return requests without action, except to record noncompliance with thece
requirements:

1.

Evidence that the proposed product does not require extensive revisizns tu tha
Contract Documents that it is consistent with the Contract Documeats ar d will
produce the indicated results, and that it is compatible with other-garticns of the
Work.

Detailed comparison of significant qualities of proposed piadust-with those
named in the Specifications. Significant qualities incbiue attitbutes such as
performance, weight, size, durability, visual effect, ana «pec fic features and
requirements indicated.

Evidence that proposed product provides specifiec: war anty.

List of similar installations for completed prei=ci: with project names and
addresses and names and addresses of archi ects < na owners, if requested.
Samples, if requested.

PART 3 - EXECUTION (Not Used)

END OF SECTION 016000
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SECTION 017300 - EXECUTION

PART 1 - GENERAL

1.1

A.

1.2

SUMMARY

This Section includes general procedural requirements governing exacution of the
Work including, but not limited to, the following:

1. General installation of products.

2. Progress cleaning.

3.  Starting and adjusting.

4. Protection of installed construction.

St Correction of the Work.

See Division 01 Section "Closeout Procedures" for subnittig final property survey with
Project Record Documents, recording of Ownsr-cccep!ad deviations from indicated
lines and levels, and final cleaning.

SUBMITTALS

Landfill Receipts: Submit copy uf ‘eceipts issued by a landfill facility, licensed to
accept hazardous materials, foi haza:Jous waste disposal.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A.

EXAMIMATION

Ex'sting Conditions: The existence and location of site improvements, utilities, and
tt.ar co istruction indicated as existing are not guaranteed. Before beginning work,
invesugate and verify the existence and location of mechanical and electrical systems
anu other construction affecting the Work.

PREPARATION

Field Measurements: Take field measurements as required to fit the Work properly.
Recheck measurements before installing each product. Where portions of the Work
are indicated to fit to other construction, verify dimensions of other construction by field
measurements before fabrication. Coordinate fabrication schedule with construction
progress to avoid delaying the Work.
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B. Space Requirements: Verify space requirements and dimensions of items shown
diagrammatically on Drawings.

C. Review of Contract Documents and Field Conditions: Immediately on discovery of the
need for clarification of the Contract Documents, submit a request for information®to
Architect. Include a detailed description of problem encountered, together »with
recommendations for changing the Contract Documents.

3.3 INSTALLATION

A. General: Locate the Work and components of the Work accurawly: in correct
alignment and elevation, as indicated.

1. Make vertical work plumb and make horizontal work !~el.

2. Where space is limited, install components to <nax mize space available for
maintenance and ease of removal for replacement.

3. Conceal pipes, ducts, and wiring in finished ai 2as, L nless otherwise indicated.

B. Comply with manufacturer's written instructicas and recommendations for installing
products in applications indicated.

C. Install products at the time and under cond :ions that will ensure the best possible
results. Maintain conditions recuired 27 product performance until Substantial

Completion.

D. Conduct construction opera‘ions sc no part of the Work is subjected to damaging
operations or loading in exusss of that expected during normal conditions of
occupancy.

E. Tools and Equipniant. Do not use tools or equipment that produce harmful noise
levels.

F. Templates. Obtai~'and distribute to the parties involved templates for work specified to
be factciy nrepared and field installed. Check Shop Drawings of other work to confirm
that zd=quawe provisions are made for locating and installing products to comply with
indi cated requirements.

G. «+Anchors and Fasteners: Provide anchors and fasteners as required to anchor each
component securely in place, accurately located and aligned with other portions of the
Work.

1. Mounting Heights:  Where mounting heights are not indicated, mount
components at heights directed by Architect.

2. Allow for building movement, including thermal expansion and contraction.

3. Coordinate installation of anchorages. Furnish setting drawings, templates, and
directions for installing anchorages, including sleeves, concrete inserts, anchor
bolts, and items with integral anchors, that are to be embedded in concrete or
masonry. Deliver such items to Project site in time for installation.
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3.4

H.

Joints: Make joints of uniform width. Where joint locations in exposed work are not
indicated, arrange joints for the best visual effect. Fit exposed connections together to

form hairline joints.

Hazardous Materials: Use products, cleaners, and installation materials that are “ot
considered hazardous.

PROGRESS CLEANING

General: Clean Project site and work areas daily, including® comiyon areas.
Coordinate progress cleaning for joint-use areas where more than o.e /astaller has
worked. Enforce requirements strictly. Dispose of materials lav/iuiv.

1. Comply with requirements in NFPA 241 for remaval o:r/combustible waste

materials and debris.

2. Do not hold materials more than 7 days durinc.no. nal weather or 3 days if the
temperature is expected to rise above 80 de¢ F (21 deg C).

3. Containerize hazardous and unsanitary svas'= muterials separately from other
waste. Mark containers appropriately. a7.d dispose of legally, according to
regulations.

Site: Maintain Project site free of waste mate ials and debris.

Work Areas: Clean areas where work is in progress to the level of cleanliness
necessary for proper executio’i of *he 'vork.

1. Remove liquid spil's proiapuy.
2. Where dust would irzoair proper execution of the Work, broom-clean or vacuum
the entire worl\ area, as appropriate.

Installed Work, 'Keur installed work clean. Clean installed surfaces according to
written instructions of manufacturer or fabricator of product installed, using only
cleaning naterial® specifically recommended. If specific cleaning materials are not
recomiiended, use cleaning materials that are not hazardous to health or property and
thatwi'. not ‘amage exposed surfaces.

Conces’ed Spaces: Remove debris from concealed spaces before enclosing the

cnsce.

Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as
necessary to ensure freedom from damage and deterioration at time of Substantial
Completion.

Waste Disposal: Burying or burning waste materials on-site will not be permitted.
Washing waste materials down sewers or into waterways will not be permitted.

During handling and installation, clean and protect construction in progress and
adjoining materials already in place. Apply protective covering where required to
ensure protection from damage or deterioration at Substantial Completion.
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3.5

3.6

Clean and provide maintenance on completed construction as frequently as necessary
through the remainder of the construction period. Adjust and lubricate operable
components to ensure operability without damaging effects.

Limiting Exposures: Supervise construction operations to assure that no part of the
construction, completed or in progress, is subject to harmful, dangerous, damagin=..or
otherwise deleterious exposure during the construction period.

PROTECTION OF INSTALLED CONSTRUCTION

Provide final protection and maintain conditions that ensure installed V‘ori is without
damage or deterioration at time of Substantial Completion.

Comply with manufacturer's written instructions for temperat.re andielative humidity.

CORRECTION OF THE WORK

Repair or remove and replace defective conltfrusiion. Restore damaged substrates
and finishes. Comply with requirements in Divisicn 01 Section "Cutting and Patching."

1. Repairing includes replacing del=ctive parts, refinishing damaged surfaces,
touching up with matching ma‘crials, ar.d properly adjusting operating equipment.

Restore permanent facilities uszd durii.;, construction to their specified condition.

Remove and replace damagec suiiaces that are exposed to view if surfaces cannot be
repaired without visible evii'ence. of repair.

Repair componen.: tYat do not operate properly. Remove and replace operating
components th~c vani atoe repaired.

Remove a2nd repiaae chipped, scratched, and broken glass or reflective surfaces.

END OF SECTIOW! 017300
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SECTION 017700 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 SUMMARY

A. This Section includes administrative and procedural requirements for cenizac. cleseout,
including, but not limited to, the following:

1. Inspection procedures.
2. Warranties.
3. Final cleaning.

B.  See Division 01 Section "Payment Procedures” for reau..ements for Applications for
Payment for Substantial and Final Completion.

C. See Division 01 Section "Photographic Docum::ntzlion tor submitting Final Completion
construction photographs and negatives.

D. See Division 01 Section "Project Recorc. Doct ments" for submitting Record Drawings,
Record Specifications, and Record Froduc:Nata.

E. See Divisions 02 through 33/ Sectio.s for specific closeout and special cleaning
requirements for the Work inithuse S :ctions.

1.2 SUBSTANTIAL COMPLETION

A. Preliminary Precodusas:  Before requesting inspection for determining date of
Substantial Comrietion, complete the following. List items below that are incomplete in
request.

1. Prepain a list of items to be completed and corrected (punch list), the value of

iter's on the list, and reasons why the Work is not complete.

Adyse Owner of pending insurance changeover requirements.

Submit specific warranties, workmanship bonds, maintenance service

agreements, final certifications, and similar documents.

4. Obtain and submit releases permitting Owner unrestricted use of the Work and
access to services and utilities. Include occupancy permits, operating
certificates, and similar releases.

5. Prepare and submit Project Record Documents, operation and maintenance
manuals, Final Completion construction photographs, damage or settiement
surveys, property surveys, and similar final record information.

6. Deliver tools, spare parts, extra materials, and similar items to location
designated by Owner. Label with manufacturer's name and model number
where applicable.

7. Terminate and remove temporary facilities from Project site, along with mockups,
construction tools, and similar elements.

SIS
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8. Complete final cleaning requirements, including touchup painting.
9. Touch up and otherwise repair and restore marred exposed finishes to eliminate

visual defects.

B. Inspection. Submit a written request for inspection for Substantial Completion. Cn
receipt of request, Architect will either proceed with inspection or notify Contract~r. o1
unfulfilled requirements. Architect will prepare the Certificate of Substantial Con:nletion
after inspection or will notify Contractor of items, either on Contractor's list o7 ad'diuanall
items identified by Architect, that must be completed or corrected before ccrtifice ‘e will
be issued.

1. Reinspection: Request reinspection when the Work ideriified «in previous
inspections as incomplete is completed or corrected.

21 Results of completed inspection will form the basis of 17 quiraments for Final
Completion.

1.3 FINAL COMPLETION

A. Preliminary Procedures: Before requesting ‘" n2’ inspection for determining date of
Final Completion, complete the following:

1. Submit a final Application for Payn.=nt a ;cording to Division 01 Section "Payment
Procedures."

2. Submit certified copy of Archite .t's Substantial Completion inspection list of items
to be completed or corre :ted~{nu.ich list), endorsed and dated by Architect. The
certified copy of the “ist sha. state that each item has been completed or
otherwise resolved‘or acusptance.

3. Submit evidence o firal, continuing insurance coverage complying with
insurance reoxuirements.

4, Instruct Owrniar's parsonnel in operation, adjustment, and maintenance of
products; eo tinicnt, and systems.

B. Inspectior.. Subn. a written request for final inspection for acceptance. On receipt of
request, A.chitect will either proceed with inspection or notify Contractor of unfulfilled
requireinents. Architect will prepare a final Certificate for Payment after inspection or
will notify Contractor of construction that must be completed or corrected before
cettinante will be issued.

Reinspection: Request reinspection when the Work identified in previous
inspections as incomplete is completed or corrected. If more than one (1)
reinspection is required all associated cost of that inspection including
architect/engineering fees shall be the responsibility of the Contractor.

1.4 LIST OF INCOMPLETE ITEMS (PUNCH LIST)

A.  Preparation: Submit three copies of list. Include name and identification of each space
and area affected by construction operations for incomplete items and items needing

CLOSEOUT PROCEDURES 017700 -2



KITCHEN EQUIPMENT REPLACEMENT DALLC NO. 011-044/045
FERRIS SCHOOL FOR BOYS STATE NO. MC3701000020
STEVENSON HOUSE DETENTION CENTER

correction including, if necessary, areas disturbed by Contractor that are outside the
limits of construction.

1. Organize items applying to each major element, including categories.

1.9 WARRANTIES

A. Submittal Time: Submit written warranties on request of Architect f2r uzsignated
portions of the Work where commencement of warranties othr thay date of
Substantial Completion is indicated.

B.  Organize warranty documents into an orderly sequence based v 'the table of contents
of the Project Manual.

1. Bind warranties and bonds in heavy-duty, 2-riii, vinyl-covered, loose-leaf
binders, thickness as necessary to accommo/ate ¢on.ents, and sized to receive
8-1/2-by-11-inch (215-by-280-mm) paper.

2. Provide heavy paper dividers with piistic-covered tabs for each separate
warranty. Mark tab to identify the proauct or installation. Provide a typed
description of the product or insta¥aucn, inciuding the name of the product and
the name, address, and telephone numk =r of Installer.

8: Identify each binder on the front »id spine with the typed or printed title
"WARRANTIES," Project namc.and'name of Contractor.

C. Provide additional copies oiieach v arranty to include in operation and maintenance
manuals.

PART 2 - PRODUCTS

2.1 MATERIALS
A. Clearina Agonts: Use cleaning materials and agents recommended by manufacturer

or ‘abricctor of the surface to be cleaned. Do not use cleaning agents that are
pateatially hazardous to health or property or that might damage finished surfaces.

PART _ - EXECUTION
3.1 FINAL CLEANING
A. General: Provide final cleaning. Conduct cleaning and waste-removal operations to

comply with local laws and ordinances and Federal and local environmental and
antipollution regulations.

CLOSEOUT PROCEDURES 017700 -3



KITCHEN EQUIPMENT REPLACEMENT DALLC NO. 011-044/045
FERRIS SCHOOL FOR BOYS STATE NO. MC3701000020
STEVENSON HOUSE DETENTION CENTER

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning.
Clean each surface or unit to condition expected in an average commercial building
cleaning and maintenance program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for
certification of Substantial Completion for entire Project or for a portion of Proiecit.

a.

i.
i

Clean Project site, yard, and grounds, in areas disturbed by constresticn
activities, including landscape development areas, of rukhish, waste
material, litter, and other foreign substances.

Sweep paved areas broom clean. Remove petrochemi :al siills, stains,
and other foreign deposits.

Rake grounds that are neither planted nor paves 1) a.stnooth, even-
textured surface.

Remove tools, construction equipment, machinery, «7d surplus material
from Project site.

Remove snow and ice to provide safe access (1 building.

Clean exposed exterior hard-surfaced f nishes to a dirt-free condition, free
of stains, films, and similar foreign/sukstances. Avoid disturbing natural
weathering of exterior surfaces. Rustaie retlective surfaces to their original
condition.

Remove labels that are not rermanent.

Touch up and otherwise repair alid restore marred, exposed finishes and
surfaces. Replace firushns wid surfaces that cannot be satisfactorily
repaired or restored.ar tivat al"eady show evidence of repair or restoration.

Remove excess mortar «.roppings, and other foreign substances.
Leave Project cleai and ready for occupancy.

C. Comply with safetv/standards for cleaning. Do not burn waste materials. Do not bury
debris or excess matérials on Owner's property. Do not discharge volatile, harmful, or
dangerous mzierials o drainage systems. Remove waste materials from Project site

and dispose ot ‘“awfily.

END OF SEZ QN 0.7700
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SECTION 017839 - PROJECT RECORD DOCUMENTS
PART 1 - GENERAL

1.1 SUMMARY

A.  This Section includes administrative and procedural requirements for Proje~t F.ecord
Documents, including the following:

1. Record Drawings (As-built Drawings).
2. Record Specifications (As- built Specifications).
3. Record Product Data (As-built Product Data).

B.  See Divisions 02 through 33 Sections for specific requi*ements for Project Record
Documents of the Work in those Sections.

1.2 SUBMITTALS
A.  Record Drawings: Comply with the follc ving:

1. Number of Copies: Submit 0i e <<t of marked-up Record Prints.
2. Number of Copies: Submit copias of Record Drawings as follows:

a. Initial Submittal: " Su%+ut one set of red marked as-built prints to the
Architect. Tho Arcl itect will approve via initials and date the prints and
indicate <whethe."general scope of changes, additional information
recorded, ~ind quality of mark-ups are acceptable as well as any other
modificauons are deemed necessary. If required by the Architect the
Ccatr-.cor shall, at no additional expense to the Owner or Architect,
prepcreqa revised set of As-built Prints for submission and approval by the
Architect. The Architect will return approved prints to the contractor to
prepare additional required sets for final submittal.

b. Final Submittal: Submit one set of red marked As-built Prints to the
Architect. As-built Prints must be identical to initial submission with
required corrections.

o rRecord Specifications: Submit one copy of Project's Specifications, including addenda
and contract modifications.

C. Record Product Data: Submit one copy of each Product Data submittal.
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PART 2 - PRODUCTS

21

[

RECORD DRAWINGS

Record Prints: Maintain one set of blue- or black-line white prints of the Contrac.
Drawings and Shop Drawings.

1.

Preparation: Mark Record Prints to show the actual installation wher: instz 'lation
varies from that shown originally. Require individual or entitv-uhc. okained
record data, whether individual or entity is Installer, subcontactor, or similar
entity, to prepare the marked-up Record Prints.

a. Give particular attention to information on concealed/cle nents that would
be difficult to identify or measure and record later.

b. Record data as soon as possible after obtaiung it. Record and check the
markup before enclosing concealed install=tio .

Mark the Contract Drawings or Shop Drawir.as, v nichever is most capable of
showing actual physical conditions, comy ‘etely and accurately. If Shop Drawings
are marked, show cross-reference on the Cantract Drawings.

Mark record sets with erasable “ici-colored pencil. Use other colors to
distinguish between changes fo.. diffe ent categories of the Work at same
location.

Note Construction Change D >Ctive'numbers, alternate numbers, Change Order
numbers, and similar ide! tific~tic, where applicable.

Format: Identify and date each wecord Drawing; include the designation "PROJECT
RECORD DRAWING" in a prom .nent location.

1.

Record Print.: _<Organize Record Prints and newly prepared Record Drawings
into mansgeabiv sets. Bind each set with durable paper cover sheets. Include
identifica.c’i 01 cover sheets.

Ider’ificatior As follows:

F -oject name.

Date.

Designation "PROJECT RECORD DRAWINGS."
Name of Architect.

Name of Contractor.

®aoon

RECORD SPECIFICATIONS

Preparation: Mark Specifications to indicate the actual product installation where
installation varies from that indicated in Specifications, addenda, and contract
modifications.

1.

Give particular attention to information on concealed products and installations
that cannot be readily identified and recorded later.
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2.4

2.5

2. Mark copy with the proprietary name and model number of products, materials,
and equipment furnished, including substitutions and product options selected.

3. Record the name of manufacturer, supplier, Installer, and other information
necessary to provide a record of selections made.

4. Note related Change Orders, Record Product Data, and Record Drawings whee

applicable.

COMPLETE PROJECT RECORD DOCUMENTS

Preparation: Provide one complete set of Project Record Documents®.a the Dwner.

RECORD PRODUCT DATA

Preparation: Mark Product Data to indicate the actial roduct installation where
installation varies substantially from that indicated in Proac :t Data submittal.

1. Give particular attention to information or*ccnacea’2d products and installations
that cannot be readily identified and recc des later.
2. Include significant changes in the product Jelivered to Project site and changes

in manufacturer's written instructiors 1o installation.
3. Note related Change Orders, Reccrd St =cifications, and Record Drawings where

applicable.

MISCELLANEOUS RECORD SUBM TTALS

Assemble miscellaneous .recrrds required by other Specification Sections for
miscellaneous recoru keeping and submittal in connection with actual performance of
the Work. Bind o. filz miscellaneous records and identify each, ready for continued
use and refererce

PART 3 - EXECIJ1'ON

3.1

A

FECORLCING AND MAINTENANCE

Recurding: Maintain one copy of each submittal during the construction period for
Firoject Record Document purposes. Post changes and modifications to Project
rRecord Documents as they occur; do not wait until the end of Project.

Maintenance of Record Documents and Samples: Store Record Documents and
Samples in the field office apart from the Contract Documents used for construction.
Do not use Project Record Documents for construction purposes. Maintain Record
Documents in good order and in a clean, dry, legible condition, protected from
deterioration and loss. Provide access to Project Record Documents for Architect's
reference during normal working hours.
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