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1.1 DESIGNS PROFESSIONALS OF RECORD     

 SEAL 

 

A. ARCHITECT: 

1. GERALD D. ROZANSKI, PRINCIPAL, AIA 

2. (LICENSE #) 

3. ARCHITECT 

4. R G ARCHITECTS, LLC. 

5. 200 W. MAIN STREET 

MIDDLETOWN, DE 19709 

6. (302) 376-8100 

7. jerry@rgarchitects.net 

8. Responsible for Division 01-11 Sections except  

where indicated as prepared by other design  

professionals of record. 

 

  

ISSUED FOR BIDDING PURPOSES

mailto:jerry@rgarchitects.net


PHASE 2 SECURITY FENCE RENOVATIONS PLUMMER COMMUNITY CORRECTIONAL CENTER 
MC3806000016  

SEALS PAGE  R G ARCHITECTS, LLC 
00 01 07 - 2 19048 

 

 

 

 

 

 

 

 

 

 

 

 

THIS PAGE INTENTIONALLY LEFT BLANK 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ISSUED FOR BIDDING PURPOSES



PLUMMER COMMUNITY CORRECTIONAL CENTER  PHASE 2 SECURITY FENCE RENOVATIONS 
  MC3806000016 
 
 

 

R G ARCHITECTS, LLC TABLE OF CONTENTS 
19048 00 01 10 - 1 
 

TABLE OF CONTENTS 

 

A. Specifications for this project are arranged in accordance with the Construction Specification 

Institute numbering system and format.  Section numbering is discontinuous and all numbers not 

appearing in the Table of Contents are not used for this Project. 

 

B. DOCUMENTS BOUND HEREWITH 

 

DIVISION 00 - PROCUREMENT AND CONTRACT REQUIREMENTS 

INTRODUCTORY INFORMATION 

00 01 01 – PROJECT TITLE PAGE  

00 01 07 – SEALS PAGE       

00 01 10 - TABLE OF CONTENTS        

00 01 15 – LIST OF DRAWING SHEETS       

PROCUREMENT REQUIREMENTS 

00 11 16 – INVITATION TO BID        

00 21 13 – INSTRUCTION TO BIDDERS        

00 41 13 – BID FORM         

00 43 13 – BID BOND         

CONTRACTING REQUIREMENTS 

00 52 13 – STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 

  SAMPLE AIA A101-2017       

SUPPLEMENT TO A101-2017 – EXHIBIT A – INSURANCE & BONDS   

00 54 13 – SUPPLEMENT TO AGREEMENT BETWEEN OWNER & CONTRACTOR A101-2017  

00 61 13.13 – PERFORMANCE BOND       

00 61 13.16 – PAYMENT BOND        

00 62 11 - SUBMITTAL COVER SHEET FORM  

00 62 76 – APPLICATION AND CERTIFICATE FOR PAYMENT FORMS   

  (SAMPLE AIA G702-1992 & G703-1992)   

00 63 73 – ALLOWANCE AUTHORIZATION FORM  

ISSUED FOR BIDDING PURPOSES



PHASE 2 SECURITY FENCE RENOVATIONS  PLUMMER COMMUNITY CORRECTIONAL CENTER 
MC3806000016   
 

 

TABLE OF CONTENTS  R G ARCHITECTS, LLC 
00 01 10 - 2 19048 
 

00 72 13 – GENERAL CONDITIONS TO THE CONTRACT    

  (SAMPLE AIA A201-2017)       

00 73 13 – SUPPLEMENTARY GENERAL CONDITIONS     

00 73 46 – WAGE RATE DETERMINATION SCHEDULE     

00 81 13 – GENERAL REQUIREMENTS        

00 81 14 – DRUG TESTING FORMS       

 

DIVISION 01 – GENERAL REQUIREMENTS 

01 11 00 – SUMMARY OF WORK      

01 21 00 - ALLOWANCES        

01 25 00 - SUBSTITUTION PROCEDURES      

01 26 00 - CONTRACT MODIFICATION PROCEDURES     

01 29 00 - PAYMENT PROCEDURES 

01 31 00 - PROJECT MANAGEMENT AND COORDINATION     

01 32 00 - CONSTRUCTION PROGRESS DOCUMENTATION    

01 33 00 - SUBMITTAL PROCEDURES         

01 35 53 - SECURITY PROCEDURES       

01 35 54 - SECURITY CLEARANCE APPLICATION DE DOC    

01 40 00 - QUALITY REQUIREMENTS       

01 50 00 - TEMPORARY FACILITIES AND CONTROLS  

01 56 39 – TEMPORARY TREE AND PLANT PROTECTION  

01 60 00 - PRODUCT REQUIRMENTS       

01 73 00 - EXECUTION         

01 73 29 - CUTTING AND PATCHING       

01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL   

01 77 00 - CLOSEOUT PROCEDURES       

01 77 10 - CLOSEOUT CHECKLIST  

01 78 23 - OPERATION AND MAINTENANCE DATA      

01 78 39 - PROJECT RECORD DOCUMENTS  

ISSUED FOR BIDDING PURPOSES



PLUMMER COMMUNITY CORRECTIONAL CENTER  PHASE 2 SECURITY FENCE RENOVATIONS 
  MC3806000016 
 
 

 

R G ARCHITECTS, LLC TABLE OF CONTENTS 
19048 00 01 10 - 3 
 

01 79 00 - DEMONSTRATION AND TRAINING  

 

DIVISION 02 – EXISTING CONDITIONS 

02 32 19 – EXPLORATORY EXCAVATIONS 

02 41 19 - SELECTIVE DEMOLITION   

 

DIVISION 03 – CONCRETE 

03 30 00 - CAST-IN-PLACE FENCE POST CONCRETE 

 

DIVISION 32 – EXTERIOR IMPROVEMENTS 

 

32 13 13 – SITE CONCRETE WORK 

 

32 31 00 – SECURITY FENCING AND GATES 

 

 

END OF SECTION 00 01 10 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ISSUED FOR BIDDING PURPOSES



PHASE 2 SECURITY FENCE RENOVATIONS  PLUMMER COMMUNITY CORRECTIONAL CENTER 
MC3806000016   
 

 

TABLE OF CONTENTS  R G ARCHITECTS, LLC 
00 01 10 - 4 19048 
 

 

 

 

 

 

 

 

 

THIS PAGE INTENTIONALLY LEFT BLANK 

ISSUED FOR BIDDING PURPOSES



PLUMMER COMMUNITY CORRECTIONAL CENTER PHASE 2 SECURITY FENCE RENOVATIONS 
 MC3806000016 

R G ARCHITECTS, LLC LIST OF DRAWING SHEETS 
19048 00 01 15 - 1 

 

LIST OF DRAWING SHEETS 
 
GENERAL 
 
T10-1  TITLE SHEET 
T10-2  LEGENDS & ABBREVIATIONS 
 
 
ARCHITECTURAL 
 
D10-01  SITE PLAN - DEMOLITION PLAN 
A10-01  SITE PLAN – NEW WORK PLAN 
A11-01  PARTIAL PLAN – NEW WORK 
A40-01  NEW FENCE – ELEVATIONS AND DETAILS 
A40-02  NEW FENCE – CANTILEVER GATE DETAILS 
 

 

END OF SECTION 00 01 15 

 

 

 

 

 

 

 

 

 

ISSUED FOR BIDDING PURPOSES



PHASE 2 SECURITY FENCE RENOVATIONS  PLUMMER COMMUNITY CORRECTIONAL CENTER 
MC3806000016  

LIST OF DRAWING SHEETS  R G ARCHITECTS, LLC 
00 01 15 - 2 19048 

 

 

 

 

 

 

 

THIS PAGE INTENTIONALLY LEFT BLANK 

 

ISSUED FOR BIDDING PURPOSES



REQUEST FOR ADVERTISEMENT FOR BIDS 

 

PROJECT MANAGER:  Dean Seely    DATE:  3/24/2020  

 

Posting Date: 4/13/2020       

cc:           

          

 

ADVERTISEMENT FOR BIDS 

 

Sealed bids for OMB/DFM Contract No.  MC3806000016 – Plummer Community Corrections Center – Fence 

Replacement Phase 2  , will be received by the State of Delaware, Office of Management and Budget, Division of 

Facilities Management, at  540 S. DuPont Highway, Suite 1, Dover, Delaware  19901    until       2:00PM     local 

time on     May 14, 2020_, at which time they will be publicly opened and read aloud in the Conference Room.  Bidder 

bears the risk of late delivery.  Any bids received after the stated time will be returned unopened. 

 
Project involves the replacement of the perimeter security fence system along the East and South East perimeter of the site. A 

new sliding cantilever vehicle gate will also be installed at the entrance off Todds Lane. 

 

  

A MANDATORY Pre-Bid Meeting will be held on   April 23, 2020__, at   9:00 AM    at   DFM Lg Conf   

Room for the purpose of establishing the listing of subcontractors and to answer questions.  Representatives of each 

party to any Joint Venture must attend this meeting.  ATTENDANCE OF THIS MEETING IS A PREREQUISITE 

FOR BIDDING ON THIS CONTRACT. 

 

Site visits will be scheduled separately from the Pre-bid Meeting. A security (background) clearance approval is 

required of all attendees intending to visit the site on the selected date. Security Clearance Request Forms will be 

handed out at the Pre-Bid Meeting.  

 

Sealed bids shall be addressed to the Division of Facilities Management,  540 S. DuPont Highway, Suite 1, Dover, 

Delaware  19901.  The outer envelope should clearly indicate: "OMB/DFM CONTRACT NO. MC3806000016 – 

Plummer Community Corrections Center – Fence Replacement Phase 2  - SEALED BID - DO NOT OPEN." 

 

Contract documents may be obtained at the office of  RG Architects  upon receipt of $  75.00  per hard copy set/non-

refundable, or $  50.00  per electronic copy set/non-refundable.  Checks are to be made payable to “RG Architects”. 

 

Bidders will not be subject to discrimination on the basis of race, creed, color, sex, sexual orientation, gender identity or 

national origin in consideration of this award, and Minority Business Enterprises, Disadvantaged Business Enterprises, 

Women-Owned Business Enterprises and Veteran-Owned Business Enterprises will be afforded full opportunity to 

submit bids on this contract.  Each bid must be accompanied by a bid security equivalent to ten percent of the bid 

amount and all additive alternates.  The successful bidder must post a performance bond and payment bond in a sum 

equal to 100 percent of the contract price upon execution of the contract.  The Owner reserves the right to reject any or 

all bids and to waive any informalities therein.  The Owner may extend the time and place for the opening of the bids 

from that described in the advertisement, with not less than two calendar days notice by certified delivery, facsimile 

machine or other electronic means to those bidders receiving plans. 

 

END OF ADVERTISEMENT FOR BIDS 

 

 

Review/Authorization:     ❑  Approved 

        ❑  Disapproved 
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ARTICLE 1: GENERAL 
 
1.1  DEFINITIONS 
 
1.1.1 Whenever the following terms are used, their intent and meaning shall be interpreted as 

follows: 
 
1.2   STATE:  The State of Delaware. 
 
1.3  AGENCY:  Contracting State Agency as noted on cover sheet. 
 
1.4  DESIGNATED OFFICIAL:  The agent authorized to act for the Agency. 
 
1.5 BIDDING DOCUMENTS:  Bidding Documents include the Bidding Requirements and the 

proposed Contract Documents.  The Bidding Requirements consist of the Advertisement for 
Bid, Invitation to Bid, Instructions to Bidders, Supplementary Instructions to Bidders (if any), 
General Conditions, Supplementary General Conditions, General Requirements, Special 
Provisions (if any), the Bid Form (including the Non-collusion Statement), and other sample 
bidding and contract forms.  The proposed Contract Documents consist of the form of 
Agreement between the Owner and Contractor, as well as the Drawings, Specifications 
(Project Manual) and all Addenda issued prior to execution of the Contract. 

 
1.6 CONTRACT DOCUMENTS:  The Contract Documents consist of the, Instructions to 

Bidders, Supplementary Instructions to Bidders (if any), General Conditions, Supplementary 
General Conditions, General Requirements, Special Provisions (if any), the form of 
agreement between the Owner and the Contractor, Drawings (if any), Specifications (Project 
Manual), and all addenda. 

 
1.7 AGREEMENT:  The form of the Agreement shall be AIA Document A101, Standard Form of 

Agreement between Owner and Contractor where the basis of payment is a STIPULATED 
SUM.  In the case of conflict between the instructions contained therein and the General 
Requirements herein, these General Requirements shall prevail. 

 
1.8 GENERAL REQUIREMENTS (or CONDITIONS):  General Requirements (or conditions) are 

instructions pertaining to the Bidding Documents and to contracts in general.  They contain, 
in summary, requirements of laws of the State; policies of the Agency and instructions to 
bidders. 

 
1.9 SPECIAL PROVISIONS:  Special Provisions are specific conditions or requirements peculiar 

to the bidding documents and to the contract under consideration and are supplemental to 
the General Requirements.  Should the Special Provisions conflict with the General 
Requirements, the Special Provisions shall prevail. 

 
1.10 ADDENDA:  Written or graphic instruments issued by the Owner/Architect prior to the 

execution of the contract which modify or interpret the Bidding Documents by additions, 
deletions, clarifications or corrections. 

 
1.11 BIDDER OR VENDOR:  A person or entity who formally submits a Bid for the material or 

Work contemplated, acting directly or through a duly authorized representative who meets 
the requirements set forth in the Bidding Documents. 

 
1.12 SUB-BIDDER:  A person or entity who submits a Bid to a Bidder for materials or labor, or 

both for a portion of the Work. 
 
1.13 BID:  A complete and properly executed proposal to do the Work for the sums stipulated 

therein, submitted in accordance with the Bidding Documents. 
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1.14 BASE BID:  The sum stated in the Bid for which the Bidder offers to perform the Work 
described in the Bidding Documents as the base, to which Work may be added or from 
which Work may be deleted for sums stated in Alternate Bids (if any are required to be 
stated in the bid). 

 
1.15 ALTERNATE BID (or ALTERNATE):  An amount stated in the Bid, where applicable, to be 

added to or deducted from the amount of the Base Bid if the corresponding change in the 
Work, as described in the Bidding Documents is accepted. 

 
1.16 UNIT PRICE:  An amount stated in the Bid, where applicable, as a price per unit of 

measurement for materials, equipment or services or a portion of the Work as described in 
the Bidding Documents. 

 
1.17 SURETY:  The corporate body which is bound with and for the Contract, or which is liable, 

and which engages to be responsible for the Contractor's payments of all debts pertaining to 
and for his acceptable performance of the Work for which he has contracted. 

 
1.18 BIDDER'S DEPOSIT:  The security designated in the Bid to be furnished by the Bidder as a 

guaranty of good faith to enter into a contract with the Agency if the Work to be performed or 
the material or equipment to be furnished is awarded to him. 

 
1.19 CONTRACT:  The written agreement covering the furnishing and delivery of material or work 

to be performed. 
 
1.20 CONTRACTOR:  Any individual, firm or corporation with whom a contract is made by the 

Agency. 
 
1.21 SUBCONTRACTOR:  An individual, partnership or corporation which has a direct contract 

with a contractor to furnish labor and materials at the job site, or to perform construction 
labor and furnish material in connection with such labor at the job site. 

 
1.22 CONTRACT BOND:  The approved form of security furnished by the contractor and his 

surety as a guaranty of good faith on the part of the contractor to execute the work in 
accordance with the terms of the contract. 

 
ARTICLE 2: BIDDER'S REPRESENTATIONS 
 
2.1  PRE-BID MEETING 
 
2.1.1 A pre-bid meeting for this project will be held at the time and place designated.  Attendance 

at this meeting is a pre-requisite for submitting a Bid, unless this requirement is specifically 
waived elsewhere in the Bid Documents. 

 
2.2  By submitting a Bid, the Bidder represents that: 
 
2.2.1  The Bidder has read and understands the Bidding Documents and that the Bid is made in 

accordance therewith. 
 
2.2.2 The Bidder has visited the site, become familiar with existing conditions under which the 

Work is to be performed, and has correlated the Bidder’s his personal observations with the 
requirements of the proposed Contract Documents. 

 
2.2.3 The Bid is based upon the materials, equipment, and systems required by the Bidding 

Documents without exception. 
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2.3  JOINT VENTURE REQUIREMENTS 
 
2.3.1 For Public Works Contracts, each Joint Venturer shall be qualified and capable to complete 

the Work with their own forces. 
 
2.3.2 Included with the Bid submission, and as a requirement to bid, a copy of the executed Joint 

Venture Agreement shall be submitted and signed by all Joint Venturers involved. 
 
2.3.3 All required Bid Bonds, Performance Bonds, Material and Labor Payment Bonds must be 

executed by both Joint Venturers and be placed in both of their names.  
 
2.3.4  All required insurance certificates shall name both Joint Venturers. 
 
2.3.5 Both Joint Venturers shall sign the Bid Form and shall submit a copy of a valid Delaware 

Business License with their Bid. 
 
2.3.6  Both Joint Venturers shall include their Federal E.I. Number with the Bid. 
 
2.3.7 In the event of a mandatory Pre-bid Meeting, each Joint Venturer shall have a representative 

in attendance. 
  
2.3.8 Due to exceptional circumstances and for good cause shown, one or more of these 

provisions may be waived at the discretion of the State. 
 
2.4  ASSIGNMENT OF ANTITRUST CLAIMS 
 
2.4.1 As consideration for the award and execution by the Owner of this contract, the Contractor 

hereby grants, conveys, sells, assigns and transfers to the State of Delaware all of its right, 
title and interests in and to all known or unknown causes of action it presently has or may 
now or hereafter acquire under the antitrust laws of the United States and the State of 
Delaware, relating to the particular goods or services purchased or acquired by the Owner 
pursuant to this contract. 

 
ARTICLE 3: BIDDING DOCUMENTS 
 
3.1  COPIES OF BID DOCUMENTS 
 
3.1.1 Bidders may obtain complete sets of the Bidding Documents from the 

Architectural/Engineering firm designated in the Advertisement or Invitation to Bid in the 
number and for the deposit sum, if any, stated therein. 

 
3.1.2 Bidders shall use complete sets of Bidding Documents for preparation of Bids.  The issuing 

Agency nor the Architect assumes no responsibility for errors or misinterpretations resulting 
from the use of incomplete sets of Bidding Documents. 

 
3.1.3 Any errors, inconsistencies or omissions discovered shall be reported to the Architect 

immediately. 
 
3.1.4 The Agency and Architect may make copies of the Bidding Documents available on the 

above terms for the purpose of obtaining Bids on the Work.  No license or grant of use is 
conferred by issuance of copies of the Bidding Documents. 
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3.2  INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 
 
3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and 

with other work being bid concurrently or presently under construction to the extent that it 
relates to the Work for which the Bid is submitted, shall examine the site and local 
conditions, and shall report any errors, inconsistencies, or ambiguities discovered to the 
Architect. 

 
3.2.2 Bidders or Sub-bidders requiring clarification or interpretation of the Bidding Documents shall 

make a written request to the Architect at least seven days prior to the date for receipt of 
Bids.  Interpretations, corrections and changes to the Bidding Documents will be made by 
written Addendum.  Interpretations, corrections, or changes to the Bidding Documents made 
in any other manner shall not be binding. 

 
3.2.3 The apparent silence of the specifications as to any detail, or the apparent omission from it 

of detailed description concerning any point, shall be regarded as meaning that only the best 
commercial practice is to prevail and only material and workmanship of the first quality are to 
be used.  Proof of specification compliance will be the responsibility of the Bidder. 

 
3.2.4 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay 

for all permits, labor, materials, equipment, tools, construction equipment and machinery, 
water, heat, utilities, transportation, and other facilities and services necessary for the proper 
execution and completion of the Work. 

 
3.2.5 The Owner will bear the costs for all impact and user fees associated with the project. 
 
3.3  SUBSTITUTIONS  
 
3.3.1 The materials, products and equipment described in the Bidding Documents establish a 

standard of quality, required function, dimension, and appearance to be met by any 
proposed substitution.  The specification of a particular manufacturer or model number is not 
intended to be proprietary in any way.  Substitutions of products for those named will be 
considered, providing that the Vendor certifies that the function, quality, and performance 
characteristics of the material offered is equal or superior to that specified.  It shall be the 
Bidder's responsibility to assure that the proposed substitution will not affect the intent of the 
design, and to make any installation modifications required to accommodate the substitution. 

 
3.3.2 Requests for substitutions shall be made in writing to the Architect at least ten days prior to 

the date of the Bid Opening.  Such requests shall include a complete description of the 
proposed substitution, drawings, performance and test data, explanation of required 
installation modifications due the substitution, and any other information necessary for an 
evaluation.  The burden of proof of the merit of the proposed substitution is upon the 
proposer.  The Architect’s decision of approval or disapproval shall be final.  The Architect is 
to notify Owner prior to any approvals. 

 
3.3.3 If the Architect approves a substitution prior to the receipt of Bids, such approval shall be set 

forth in an Addendum.  Approvals made in any other manner shall not be binding. 
 
3.3.4 The Architect shall have no obligation to consider any substitutions after the Contract award. 
 
3.4   ADDENDA 
 
3.4.1 Addenda will be mailed or delivered to all who are known by the Architect to have received a 

complete set of the Bidding Documents. 
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3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are 
on file for that purpose. 

 
3.4.3 No Addenda will be issued later than 4 days prior to the date for receipt of Bids except an 

Addendum withdrawing the request for Bids or one which extends the time or changes the 
location for the opening of bids. 

 
3.4.4 Each bidder shall ascertain prior to submitting his Bid that they have received all Addenda 

issued, and shall acknowledge their receipt in their Bid in the appropriate space.  Not 
acknowledging an issued Addenda could be grounds for determining a bid to be non-
responsive. 

 
ARTICLE 4: BIDDING PROCEDURES 
 
4.1  PREPARATION OF BIDS 
 
4.1.1 Submit the bids on the Bid Forms included with the Bidding Documents. 
 
4.1.2 Submit the original Bid Form for each bid.  Bid Forms may be removed from the project 

manual for this purpose. 
 
4.1.3  Execute all blanks on the Bid Form in a non-erasable medium (typewriter or manually in ink). 
 
4.1.4 Where so indicated by the makeup on the Bid Form, express sums in both words and 

figures, in case of discrepancy between the two, the written amount shall govern. 
 
4.1.5 Interlineations, alterations or erasures must be initialed by the signer of the Bid. 
 
4.1.6 BID ALL REQUESTED ALTERNATES AND UNIT PRICES, IF ANY.  If there is no change 

in the Base Bid for an Alternate, enter “No Change”.  The Contractor is responsible for 
verifying that they have received all addenda issued during the bidding period.  Work 
required by Addenda shall automatically become part of the Contract. 

 
4.1.7 Make no additional stipulations on the Bid Form and do not qualify the Bid in any other 

manner. 
 
4.1.8 Each copy of the Bid shall include the legal name of the Bidder and a statement whether the 

Bidder is a sole proprietor, a partnership, a corporation, or any legal entity, and each copy 
shall be signed by the person or persons legally authorized to bind the Bidder to a contract.  
A Bid by a corporation shall further give the state of incorporation and have the corporate 
seal affixed.  A Bid submitted by an agent shall have a current Power of Attorney attached, 
certifying agent's authority to bind the Bidder. 

 
4.1.9 Bidder shall complete the Non-Collusion Statement form included with the Bid Forms and 

include it with their Bid.  
 
4.1.10 In the construction of all Public Works projects for the State of Delaware or any agency 

thereof, preference in employment of laborers, workers or mechanics shall be given to bona 
fide legal citizens of the State who have established citizenship by residence of at least 90 
days in the State. 

 
4.1.11 Each bidder shall include in their bid a copy of a valid Delaware Business License.’ 
 
4.1.12 Each bidder shall include a signed Affidavit for the Bidder certifying compliance with OMB 

Regulation 4104 - “Regulations for the Drug Testing of Contractor and Subcontractor 
Employees Working on “Large Public Works Projects.”  “Large Public Works” is based upon 
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the current threshold required for bidding Public Works as set by the Purchasing and 
Contracting Advisory Council. 

 
4.2  BID SECURITY 
 
4.2.1 All bids shall be accompanied by a deposit of either a good and sufficient bond to the 

agency for the benefit of the agency, with corporate surety authorized to do business in this 
State, the form of the bond and the surety to be approved by the agency, or a security of the 
bidder assigned to the agency, for a sum equal to at least 10% of the bid plus all add 
alternates, or in lieu of the bid bond a security deposit in the form of a certified check, bank 
treasurer’s check, cashier’s check, money order, or other prior approved secured deposit 
assigned to the State.  The bid bond need not be for a specific sum, but may be stated to be 
for a sum equal to 10% of the bid plus all add alternates to which it relates and not to exceed 
a certain stated sum, if said sum is equal to at least 10% of the bid.  The Bid Bond form used 
shall be the standard OMB form (attached). 

 
4.2.2 The Agency has the right to retain the bid security of Bidders to whom an award is being 

considered until either a formal contract has been executed and bonds have been furnished 
or the specified time has elapsed so the Bids may be withdrawn or all Bids have been 
rejected. 

 
4.2.3 In the event of any successful Bidder refusing or neglecting to execute a formal contract and 

bond within 20 days of the awarding of the contract, the bid bond or security deposited by 
the successful bidder shall be forfeited. 

 
4.3  SUBCONTRACTOR LIST 
 
4.3.1 As required by Delaware Code, Title 29, section 6962(d)(10)b, each Bidder shall submit with 

their Bid a completed List of Sub-Contractors included with the Bid Form.  NAME ONLY 
ONE SUBCONTRACTOR FOR EACH TRADE.  A Bid will be considered non-responsive 
unless the completed list is included. 

 
4.3.2 Provide the Name and Address for each listed subcontractor.  Addresses by City, Town or 

Locality, plus State, will be acceptable. 
 
4.3.3 It is the responsibility of the Contractor to ensure that their Subcontractors are in compliance 

with the provisions of this law.  Also, if a Contractor elects to list themselves as a 
Subcontractor for any category, they must specifically name themselves on the Bid Form 
and be able to document their capability to act as Subcontractor in that category in 
accordance with this law. 

 
4.4 EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS   
 
4.4.1 During the performance of this contract, the contractor agrees as follows: 
 

A. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity 
or national origin.  The Contractor will take affirmative action to ensure the 
applicants are employed, and that employees are treated during employment, 
without regard to their race, creed, sex, color, sexual orientation, gender identity or 
national origin.  Such action shall include, but not be limited to, the following:  
Employment, upgrading, demotion or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship.  The Contractor agrees to post in 
conspicuous places available to employees and applicants for employment notices 
to be provided by the contracting agency setting forth this nondiscrimination clause. 
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B. The Contractor will, in all solicitations or advertisements for employees placed by or 
on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin."  

 
4.5  PREVAILING WAGE REQUIREMENT 
  
4.5.1 Wage Provisions: For renovation and new construction projects whose costs exceed the 

thresholds contained in Delaware Code, Title 29, Section 6960, the minimum wage rates for 
various classes of laborers and mechanics shall be as determined by the Department of 
Labor, Division of Industrial Affairs of the State of Delaware. 

 
4.5.2 The employer shall pay all mechanics and labors employed directly upon the site of work, 

unconditionally and not less often than once a week and without subsequent deduction or 
rebate on any account, the full amounts accrued at time of payment, computed at wage 
rates not less than those stated in the specifications, regardless of any contractual 
relationship which may be alleged to exist between the employer and such laborers and 
mechanics. 

 
4.5.3 The scale of the wages to be paid shall be posted by the employer in a prominent and easily 

accessible place at the site of the work. 
 
4.5.4 Every contract based upon these specifications shall contain a stipulation that sworn payroll 

information, as required by the Department of Labor, be furnished weekly.  The Department 
of Labor shall keep and maintain the sworn payroll information for a period of 6 months from 
the last day of the work week covered by the payroll. 

 
4.6  SUBMISSION OF BIDS 
 
4.6.1 Enclose the Bid, the Bid Security, and any other documents required to be submitted with 

the Bid in a sealed opaque envelope.  Address the envelope to the party receiving the Bids.  
Identify with the project name, project number, and the Bidder's name and address.  If the 
Bid is sent by mail, enclose the sealed envelope in a separate mailing envelope with the 
notation "BID ENCLOSED" on the face thereof.  The State is not responsible for the opening 
of bids prior to bid opening date and time that are not properly marked. 

 
4.6.2 Deposit Bids at the designated location prior to the time and date for receipt of bids indicated 

in the Advertisement for Bids.  Bids received after the time and date for receipt of bids will be 
marked “LATE BID” and returned. 

 
4.6.3 Bidder assumes full responsibility for timely delivery at location designated for receipt of 

bids. 
 
4.6.4 Oral, telephonic or telegraphic bids are invalid and will not receive consideration. 
 
4.6.5 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of 

Bids, provided that they are then fully in compliance with these Instructions to Bidders. 
 
4.7  MODIFICATION OR WITHDRAW OF BIDS 
 
4.7.1 Prior to the closing date for receipt of Bids, a Bidder may withdraw a Bid by personal request 

and by showing proper identification to the Architect.  A request for withdraw by letter or fax, 
if the Architect is notified in writing prior to receipt of fax, is acceptable.  A fax directing a 
modification in the bid price will render the Bid informal, causing it to be ineligible for 
consideration of award.  Telephone directives for modification of the bid price shall not be 
permitted and will have no bearing on the submitted proposal in any manner. 
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4.7.2 Bidders submitting Bids that are late shall be notified as soon as practicable and the bid shall 
be returned. 

 
4.7.3   A Bid may not be modified, withdrawn or canceled by the Bidder during a thirty (30) day 

period following the time and date designated for the receipt and opening of Bids, and 
Bidder so agrees in submitting their Bid.  Bids shall be binding for 30 days after the date of 
the Bid opening.   

 
ARTICLE 5: CONSIDERATION OF BIDS 
 
5.1  OPENING/REJECTION OF BIDS 
 
5.1.1 Unless otherwise stated, Bids received on time will be publicly opened and will be read 

aloud.  An abstract of the Bids will be made available to Bidders. 
 
5.1.2 The Agency shall have the right to reject any and all Bids.  A Bid not accompanied by a 

required Bid Security or by other data required by the Bidding Documents, or a Bid which is 
in any way incomplete or irregular is subject to rejection. 

 
5.1.3 If the Bids are rejected, it will be done within thirty (30) calendar day of the Bid opening.  
 
5.2  COMPARISON OF BIDS 
 
5.2.1 After the Bids have been opened and read, the bid prices will be compared and the result of 

such comparisons will be made available to the public.  Comparisons of the Bids may be 
based on the Base Bid plus desired Alternates.  The Agency shall have the right to accept 
Alternates in any order or combination.   

 
5.2.2 The Agency reserves the right to waive technicalities, to reject any or all Bids, or any portion 

thereof, to advertise for new Bids, to proceed to do the Work otherwise, or to abandon the 
Work, if in the judgment of the Agency or its agent(s), it is in the best interest of the State. 

 
5.2.3 An increase or decrease in the quantity for any item is not sufficient grounds for an increase 

or decrease in the Unit Price. 
 
5.2.4 The prices quoted are to be those for which the material will be furnished F.O.B. Job Site 

and include all charges that may be imposed during the period of the Contract. 
 
5.2.5 No qualifying letter or statements in or attached to the Bid, or separate discounts will be 

considered in determining the low Bid except as may be otherwise herein noted.  Cash or 
separate discounts should be computed and incorporated into Unit Bid Price(s). 

 
5.3 DISQUALIFICATION OF BIDDERS 
 
5.3.1 An agency shall determine that each Bidder on any Public Works Contract is responsible 

before awarding the Contract.  Factors to be considered in determining the responsibility 
of a Bidder include: 

 
A. The Bidder’s financial, physical, personnel or other resources including 

Subcontracts; 
 

B. The Bidder’s record of performance on past public or private construction 
projects, including, but not limited to, defaults and/or final adjudication or 
admission of violations of the Prevailing Wage Laws in Delaware or any other 
state; 

 
C. The Bidder’s written safety plan; 
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D. Whether the Bidder is qualified legally to contract with the State; 

 
 

E. Whether the Bidder supplied all necessary information concerning its 
responsibility; and, 

 
F. Any other specific criteria for a particular procurement, which an agency may 

establish; provided however, that, the criteria be set forth in the Invitation to Bid 
and is otherwise in conformity with State and/or Federal law. 

 
5.3.2 If an agency determines that a Bidder is nonresponsive and/or nonresponsible, the 

determination shall be in writing and set forth the basis for the determination.  A copy of 
the determination shall be sent to the affected Bidder within five (5) working days of said 
determination. 

 
5.3.3 In addition, any one or more of the following causes may be considered as sufficient for the 

disqualification of a Bidder and the rejection of their Bid or Bids. 
 
5.3.3.1 More than one Bid for the same Contract from an individual, firm or corporation under the 

same or different names.  
  
5.3.3.2  Evidence of collusion among Bidders. 
 
5.3.3.3  Unsatisfactory performance record as evidenced by past experience. 
 
5.3.3.4 If the Unit Prices are obviously unbalanced either in excess or below reasonable cost 

analysis values. 
 
5.3.3.5 If there are any unauthorized additions, interlineation, conditional or alternate bids or 

irregularities of any kind which may tend to make the Bid incomplete, indefinite or 
ambiguous as to its meaning. 

 
5.3.3.6 If the Bid is not accompanied by the required Bid Security and other data required by the 

Bidding Documents. 
 
5.3.3.7  If any exceptions or qualifications of the Bid are noted on the Bid Form. 
 
5.4  ACCEPTANCE OF BID AND AWARD OF CONTRACT 
 
5.4.1 A formal Contract shall be executed with the successful Bidder within twenty (20) calendar 

days after the award of the Contract. 
 
5.4.2 Per Section 6962(d)(13) a., Title 29, Delaware Code, “The contracting agency shall 

award any public works contract within thirty (30) days of the bid opening to the lowest 
responsive and responsible Bidder, unless the Agency elects to award on the basis of 
best value, in which case the election to award on the basis of best value shall be stated 
in the Invitation To Bid.” 

 
5.4.3 Each Bid on any Public Works Contract must be deemed responsive by the Agency to be 

considered for award.  A responsive Bid shall conform in all material respects to the 
requirements and criteria set forth in the Contract Documents and specifications. 

 
5.4.4 The Agency shall have the right to accept Alternates in any order or combination, and to 

determine the low Bidder on the basis of the sum of the Base Bid, plus accepted Alternates. 
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5.4.5 The successful Bidder shall execute a formal contract, submit the required Insurance 
Certificate, and furnish good and sufficient bonds, unless specifically waived in the General 
Requirements, in accordance with the General Requirement, within twenty (20) days of 
official notice of contract award.  The successful Bidder shall provide, at least two business 
days prior to contract execution, copies of the Employee Drug Testing Program for the 
Bidder and all listed Subcontractors.  Bonds shall be for the benefit of the Agency with surety 
in the amount of 100% of the total contract award.  Said Bonds shall be conditioned upon 
the faithful performance of the contract.  Bonds shall remain in affect for period of one year 
after the date of substantial completion. 

 
5.4.6 If the successful Bidder fails to execute the required Contract, Bond and all required 

information, as aforesaid, within twenty (20) calendar days after the date of official Notice of 
the Award of the Contract, their Bid guaranty shall immediately be taken and become the 
property of the State for the benefit of the Agency as liquidated damages, and not as a 
forfeiture or as a penalty.  Award will then be made to the next lowest qualified Bidder of the 
Work or readvertised, as the Agency may decide. 

 
5.4.7 Each bidder shall supply with its bid its taxpayer identification number (i.e., federal employer 

identification number or social security number) and a copy of its Delaware business license, 
and should the vendor be awarded a contract, such vendor shall provide to the agency the 
taxpayer identification license numbers of such subcontractors.  Such numbers shall be 
provided on the later of the date on which such subcontractor is required to be identified or 
the time the contract is executed.  The successful Bidder shall provide to the agency to 
which it is contracting, within 30 days of entering into such public works contract, copies of 
all Delaware Business licenses of subcontractors and/or independent contractors that will 
perform work for such public works contract.  However, if a subcontractor or independent 
contractor is hired or contracted more than 20 days after the Bidder entered the public works 
contract the Delaware Business license of such subcontractor or independent contractor 
shall be provided to the agency within 10 days of being contracted or hired. 

 
5.4.8 The Bid Security shall be returned to the successful Bidder upon the execution of the formal 

contract.  The Bid Securities of unsuccessful bidders shall be returned within thirty (30) 
calendar days after the opening of the Bids. 

 
ARTICLE 6:  POST-BID INFORMATION 
 
6.1 CONTRACTOR’S QUALIFICATION STATEMENT 
 
6.1.1 Bidders to whom award of a Contract is under consideration shall, if requested by the 

Agency, submit a properly executed AIA Document A305, Contractor’s Qualification 
Statement, unless such a statement has been previously required and submitted. 

 
6.2 BUSINESS DESIGNATION FORM 
 
6.2.1 Successful bidder shall be required to accurately complete an Office of Management and 

Budget Business Designation Form for Subcontractors. 
 
ARTICLE 7:  PERFORMANCE BOND AND PAYMENT BOND 
 
7.1 BOND REQUIREMENTS 
 
7.1.1 The cost of furnishing the required Bonds, that are stipulated in the Bidding Documents, 

shall be included in the Bid. 
 
7.1.2 If the Bidder is required by the Agency to secure a bond from other than the Bidder’s usual 

sources, changes in cost will be adjusted as provide in the Contract Documents. 
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7.1.3 The Performance and Payment Bond forms used shall be the standard OMB forms 
(attached). 

 
7.2 TIME OF DELIVERY AND FORM OF BONDS 
 
7.2.1 The bonds shall be dated on or after the date of the Contract. 
 
 
7.2.2 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of 

the surety to affix a certified and current copy of the power of attorney. 
 
ARTICLE 8:  FORM OF AGREEMENT BETWEEN AGENCY AND CONTRACTOR 
 
8.1 Unless otherwise required in the Bidding Documents, the Agreement for the Work will be 

written on AIA Document A101, Standard Form of Agreement Between Owner and 
Contractor Where the Basis of Payment is a Stipulated Sum. 

 

 END OF SECTION 00 21 13 
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BID FORM 
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For Bids Due: May 14, 2020 at 2:00 pm  To:  State of Delaware    

        OMB/DFM     

        Thomas Collins Building    

        540 S DuPont Highway, Suite 1   

        Dover, DE 19901     

 

 

Name of Bidder:             

 

Delaware Business License No.:       Taxpayer ID No.:      

 

(Other License Nos.):              

 

Phone No.:  (            )                                              -Fax No.:  (            )                                               

 

 

The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in 

accordance therewith, that he has visited the site and has familiarized himself with the local conditions under which 

the Work is to be performed, and that his bid is based upon the materials, systems and equipment described in the 

Bidding Documents without exception, hereby proposes and agrees to provide all labor, materials, plant, equipment, 

supplies, transport and other facilities required to execute the work described by the aforesaid documents for the lump 

sum itemized  below: 

 

$              

($                                                               ) 

 

 

ALLOWANCES 

 

The base bid above includes all allowances specified in the contract documents; 

Allowance No.1: “General Owner’s Allowance” $10,000.00 
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I/We acknowledge Addendums numbered    and the price(s) submitted include any cost/schedule impact 

they may have. 

 

This bid shall remain valid and cannot be withdrawn for sixty (60) days from the date of opening of bids, and the 

undersigned shall abide by the Bid Security forfeiture provisions.  Bid Security is attached to this Bid. 

 

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 

 

This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid. 

 

Should I/We be awarded this contract, I/We pledge to achieve substantial completion of all the work within   

calendar days of the Notice to Proceed. 

 

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, 

and national laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding 

the contract to him or in the prosecution of the work required; that the bid is legal and firm; that he has not, directly 

or indirectly, entered into any agreement, participated in any collusion, or otherwise taken action in restraint of free 

competitive bidding. 

 

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute 

the agreement in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract 

Documents. 

 

I am / We are an Individual / a Partnership / a Corporation 

 

By           Trading as      

   

           (Individual’s / General Partner’s / Corporate Name) 

               

           (State of Corporation) 

 

Business Address:        

          

          

  

Witness:         By:        

                 (Authorized Signature) 

 

 (SEAL)                        

                 (Title) 

                    Date:        

ATTACHMENTS 

 Sub-Contractor List 

 Non-Collusion Statement 

 Bid Security 

 (Others as Required by Project Manuals) 
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PHASE 2 SECURITY FENCE RENOVATIONS 

PLUMMER COMMUNITY CORRECTIONAL CENTER 

MC3806000016 

BID FORM 

SUBCONTRACTOR LIST 

 

In accordance with Title 29, Chapter 69, Section 6962(d)(10)b of the Delaware Code, the following subcontractor listing must accompany any bid submittal.  The bidder must list 

in each category the full name and address (City & State) of the sub-contractor that the bidder will be using to perform the work and provide material for that subcontractor 

category.  Should the bidder’s listed subcontractor intend to provide any of their subcontractor category of work through a third-tier contractor, the bidder shall list that third-tier 

contractor’s full name and address (City & State).  If the bidder intends to perform any category of work itself, it must list its full name and address.  For clarification, if the 

bidder intends to perform the work themselves, the bidder may not insert “not applicable”, “N/A”, “self” or anything other than its own full name and address (City & State).  To 

do so shall cause the bid to be rejected.  In addition, the failure to produce a completed subcontractor list with the bid submittal shall cause the bid to be rejected. If you have more 

than three (3) third-tier contractors to report in any subcontractor category, print out additional page(s) containing the appropriate category, complete the rest of your list of third-

tier contractors for that category, notate the addition in parentheses as (CONTINUATION) next to the subcontractor category and an asterisk (*) next to any additional third-tier 

contractors, and submit it with your bid. 

 

Subcontractor Category  Subcontractor         Address (City & State)    Subcontractors tax-payer ID # 

               or Delaware Business license # 

 

1.                          

 

 A.                        

  

 B.                        

 

 C.                        

 

 

2.                         

  

A.                        

  

 B.                        

 

 C.                        
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PHASE 2 SECURITY FENCE RENOVATIONS 
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BID FORM (Continued) 
 

 

 

3.                         

         

 A.                        

  

 B.                        

 

 C.                        

 

 

 

4.                         

 

 A.                        

  

 B.                        

 

 C.                        

 

 

         

 

5.                         

  

A.                        

  

 B.                        

 

 C.                        
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NON-COLLUSION STATEMENT 

 
This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated in any collusion 

or otherwise taken any action in restraint of free competitive bidding in connection with this proposal submitted this date (to the Office 

of Management and Budget, Division of Facilities Management). 

 

All the terms and conditions of (Project or Contract Number) have been thoroughly examined and are understood. 

 

NAME OF BIDDER:             

 

AUTHORIZED REPRESENTATIVE 

(TYPED):              

 

AUTHORIZED REPRESENTATIVE 

(SIGNATURE):              

 

 

TITLE:               

 

ADDRESS OF BIDDER:             

 

               

 

               

 

E-MAIL:    ______________________________________________________________  

 

PHONE NUMBER:             

 

 

 

 

Sworn to and Subscribed before me this       day of       20 . 

 

My Commission expires       .   NOTARY PUBLIC       . 

 

 

 

 

 

 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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AFFIDAVIT 

OF 

CONTRACTOR QUALIFICATIONS 
 

 

We hereby certify that we will abide by the contractor’s qualifications outlined in the construction bid specifications for the duration 

of the contract term. 

 

In accordance with Title 29, Chapter 69, Section 6962(d)(10)b.3 of the Delaware Code, after a contract has been awarded the 

successful bidder shall not substitute another subcontractor whose name was submitted on the Subcontractor Form except for the 

reasons in the statute and not without written consent from the awarding agency. Failure to utilize the subcontractors on the list will 

subject the successful bidder to penalties as outlined in the General Requirements Section 5.2 of the contract.    

 

 

 

Contractor Name:                    

 

Contractor Address:            

 

              

 

              

 

Authorized Representative (typed or printed):         

 

Authorized Representative (signature):          

 

Title:              

 

 

 

 

Sworn to and Subscribed before me this    day of       20 . 

 

My Commission expires      .   NOTARY PUBLIC       . 

 

 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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THIS PAGE INTENTIONALLY LEFT BLANK 

ISSUED FOR BIDDING PURPOSES



PLUMMER COMMUNITY CORRECTIONAL CENTER PHASE 2 SECURITY FENCE RENOVATIONS 
 MC3806000016 
 

R G ARCHITECTS, LLC BID BOND 
19048 00 43 13 - 1 

STATE OF DELAWARE OFFICE OF MANAGEMENT AND BUDGET 

BID BOND 
 

TO ACCOMPANY PROPOSAL 

(Not necessary if security is used) 

 

KNOW ALL MEN BY THESE PRESENTS That:        

     of       in the County of   

   and State of       as Principal, and    

     of      in the County of     

and State of     as Surety, legally authorized to do business in the State of Delaware 

(“State”), are held and firmly unto the State in the sum of       

    Dollars ($   ), or    percent not to exceed   

          Dollars ($   ) 

of amount of bid on Contract No. MC3806000016, to be paid to the State for the use and benefit of State of 

Delaware OMB/DFM for which payment well and truly to be made, we do bind ourselves, our and each of 

our heirs, executors, administrators, and successors, jointly and severally for and in the whole firmly by these 

presents. 

 

 NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bonded Principal 

who has submitted to the State of Delaware OMB/DFM a certain proposal to enter into this contract for the 

furnishing of certain material and/or services within the State, shall be awarded this Contract, and if said 

Principal shall well and truly enter into and execute this Contract as may be required by the terms of this 

Contract and approved by the State of Delaware OMB/DFM this Contract to be entered into within twenty 

days after the date of official notice of the award thereof in accordance with the terms of said proposal, then 

this obligation shall be void or else to be and remain in full force and virtue.  

 

Sealed with    seal and dated this   day of     in the year of our Lord two 

thousand and      (20 ). 

 

SEALED, AND DELIVERED IN THE 

  Presence of           

       Name of Bidder (Organization) 

 

 Corporate  By:         

      Seal             Authorized Signature 

 

Attest               

                 Title 

 

              

         Name of Surety 

 

Witness:    By:         

 

              

                 Title 

 
 

END OF SECTION 00 43 13 
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STANDARD FORM OF AGREEMENT BETWEEN OWNER AND 

CONTRACTOR A101-2017 
 

 

 

The contract to be utilized on this project shall be the “Standard Form of Agreement Between Owner and 

Contractor” AIA Document A101-2017, including AIA Document A101 – 2017 Exhibit A, as well as 

Supplements to A101-2017 and Exhibit A and the State of Delaware’s General Requirements.    
 
 
 
 

END OF SECTION 00 52 13 
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ADDITIONS AND DELETIONS: The 

author of this document has 

added information needed for 

its completion. The author 

may also have revised the 

text of the original AIA 

standard form. An Additions 

and Deletions Report that 

notes added information as 

well as revisions to the 

standard form text is 

available from the author and 

should be reviewed. 

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion or 

modification. 

The parties should complete 

A101™–2017, Exhibit A, 

Insurance and Bonds, 

contemporaneously with this 

Agreement. AIA Document 

A201™–2017, General 

Conditions of the Contract 

for Construction, is adopted 

in this document by 

reference. Do not use with 

other general conditions 

unless this document is 

modified. 

ELECTRONIC COPYING of any 

portion of this AIA®  Document to 

another electronic file is 

prohibited and constitutes a 

violation of copyright laws as 

set forth in the footer of this 

document. 

AGREEMENT made as of the «  » day of «  » in the year «  » 

(In words, indicate day, month and year.) 

 

BETWEEN the Owner: 

(Name, legal status, address and other information) 

 

«  »«  » 

«  » 

«  » 

«  » 

 

and the Contractor: 

(Name, legal status, address and other information) 

 

«  »«  » 

«  » 

«  » 

«  » 

 

for the following Project: 

(Name, location and detailed description) 

 

«  » 

«  » 

«  » 

 

The Architect: 

(Name, legal status, address and other information) 

 

«  »«  » 

«  » 

«  » 

«  » 

 

The Owner and Contractor agree as follows.   
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TABLE OF ARTICLES 
 
1 THE CONTRACT DOCUMENTS 
 
2 THE WORK OF THIS CONTRACT 
 
3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
 
4 CONTRACT SUM 
 
5 PAYMENTS 
 
6 DISPUTE RESOLUTION 
 
7 TERMINATION OR SUSPENSION 
 
8 MISCELLANEOUS PROVISIONS 
 
9 ENUMERATION OF CONTRACT DOCUMENTS 
 
EXHIBIT A    INSURANCE AND BONDS 
 

ARTICLE 1   THE CONTRACT DOCUMENTS 
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other 

Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed 

in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and are 

as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire 

and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, 

either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9. 

 

ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 

the Contract Documents to be the responsibility of others. 

 

ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The date of commencement of the Work shall be: 

(Check one of the following boxes.) 

 

[ «  » ] The date of this Agreement. 

 

[ «  » ] A date set forth in a notice to proceed issued by the Owner. 

 

[ «  » ] Established as follows: 

(Insert a date or a means to determine the date of commencement of the Work.) 

 

«  » 

 

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this 

Agreement. 

 

§ 3.2 The Contract Time shall be measured from the date of commencement of the Work. 

 

§ 3.3 Substantial Completion 
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall 

achieve Substantial Completion of the entire Work: 

(Check one of the following boxes and complete the necessary information.) 

 

[ «  » ] Not later than «  » ( «  » ) calendar days from the date of commencement of the Work. 
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[ «  » ] By the following date: «  » 

 

§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are 

to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial 

Completion of such portions by the following dates: 

 

Portion of Work Substantial Completion Date 
    

 

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if 

any, shall be assessed as set forth in Section 4.5. 

 

ARTICLE 4   CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 

Contract. The Contract Sum shall be «  » ($ «  » ), subject to additions and deductions as provided in the Contract 

Documents. 

 

§ 4.2 Alternates 
§ 4.2.1 Alternates, if any, included in the Contract Sum: 

 

Item Price 
    

 

§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following 

execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement. 

(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.) 

 

Item Price Conditions for Acceptance 

     

 
§ 4.3 Allowances, if any, included in the Contract Sum: 

(Identify each allowance.) 

 

Item Price 
    

 

§ 4.4 Unit prices, if any: 

(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.) 

 

Item Units and Limitations Price per Unit ($0.00) 

     

 
§ 4.5 Liquidated damages, if any: 

(Insert terms and conditions for liquidated damages, if any.) 

 

«  » 

 

§ 4.6 Other: 

(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.) 

 

«  » 
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ARTICLE 5   PAYMENTS 
§ 5.1 Progress Payments 
§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for 

Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the 

Contractor as provided below and elsewhere in the Contract Documents. 

 

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the 

month, or as follows: 

 

«  » 

 

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the «  » day of a month, the 

Owner shall make payment of the amount certified to the Contractor not later than the «  » day of the «  » month. If an 

Application for Payment is received by the Architect after the application date fixed above, payment of the amount 

certified shall be made by the Owner not later than «  » ( «  » ) days after the Architect receives the Application for 

Payment. 

(Federal, state or local laws may require payment within a certain period of time.) 

 

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor 

in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the 

various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to 

substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a basis for reviewing 

the Contractor’s Applications for Payment. 

 

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of 

the period covered by the Application for Payment. 

 

§ 5.1.6 In accordance with AIA Document A201™–2017, General Conditions of the Contract for Construction, and 

subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as 

follows: 

 

§ 5.1.6.1 The amount of each progress payment shall first include: 

.1 That portion of the Contract Sum properly allocable to completed Work; 

.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably 

stored at the site for subsequent incorporation in the completed construction, or, if approved in advance 

by the Owner, suitably stored off the site at a location agreed upon in writing; and 

.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s 

professional judgment, to be reasonably justified. 

 

§ 5.1.6.2 The amount of each progress payment shall then be reduced by: 

.1 The aggregate of any amounts previously paid by the Owner; 

.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously 

withheld a Certificate for Payment as provided in Article 9 of AIA Document A201–2017; 

.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, 

unless the Work has been performed by others the Contractor intends to pay; 

.4 For Work performed or defects discovered since the last payment application, any amount for which 

the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided 

in Article 9 of AIA Document A201–2017; and 

.5 Retainage withheld pursuant to Section 5.1.7. 

 

§ 5.1.7 Retainage 
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the 

following amount, as retainage, from the payment otherwise due: 

(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of 

retainage may be limited by governing law.) 

 

«  » 
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§ 5.1.7.1.1 The following items are not subject to retainage: 

(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.) 

 

«  » 

 

§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows: 

(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the entire Work, 

including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert 

provisions for such modifications.) 

 

«  » 

 

§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may 

submit an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant 

to this Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include retainage as 

follows: 

(Insert any other conditions for release of retainage upon Substantial Completion.) 

 

«  » 

 

§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay 

the Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2017. 

 

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 

materials or equipment which have not been delivered and stored at the site. 

 

§ 5.2 Final Payment 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 

Contractor when 

.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 

Work as provided in Article 12 of AIA Document A201–2017, and to satisfy other requirements, if any, 

which extend beyond final payment; and 

.2 a final Certificate for Payment has been issued by the Architect. 

 

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the 

Architect’s final Certificate for Payment, or as follows: 

 

«  » 

 

§ 5.3 Interest 
Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, 

or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located. 

(Insert rate of interest agreed upon, if any.) 

 

«  » % «  » 

 

ARTICLE 6   DISPUTE RESOLUTION 
§ 6.1 Initial Decision Maker 
The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201–2017, unless the 

parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker. 

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if 

other than the Architect.) 

 

«  » 

«  » 

«  » 

«  » 
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§ 6.2 Binding Dispute Resolution 
For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201–2017, the 

method of binding dispute resolution shall be as follows: 

(Check the appropriate box.) 

 

[ «  » ] Arbitration pursuant to Section 15.4 of AIA Document A201–2017 

 

[ «  » ] Litigation in a court of competent jurisdiction 

 

[ «  » ] Other (Specify) 

 

«  » 

 

If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in 

writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of 

competent jurisdiction. 

 

ARTICLE 7   TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 

A201–2017. 

 

§ 7.1.1 If the Contract is terminated for the Owner’s convenience in accordance with Article 14 of AIA Document 

A201–2017, then the Owner shall pay the Contractor a termination fee as follows: 

(Insert the amount of, or method for determining, the fee, if any, payable to the Contractor following a termination for 

the Owner’s convenience.) 

 

«  » 

 

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2017. 

 

ARTICLE 8   MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract 

Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 

Documents. 

 

§ 8.2 The Owner’s representative: 

(Name, address, email address, and other information) 

 

«  » 

«  » 

«  » 

«  » 

«  » 

«  » 

 

§ 8.3 The Contractor’s representative: 

(Name, address, email address, and other information) 

 

«  » 

«  » 

«  » 

«  » 

«  » 

«  » 

 

§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the 

other party. 
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§ 8.5 Insurance and Bonds 
§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document A101™–

2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum, 

Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents. 

 

§ 8.5.2 The Contractor shall provide bonds as set forth in AIA Document A101™–2017 Exhibit A, and elsewhere in 

the Contract Documents. 

 

§ 8.6 Notice in electronic format, pursuant to Article 1 of AIA Document A201–2017, may be given in accordance 

with AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, if completed, or as 

otherwise set forth below: 

(If other than in accordance with AIA Document E203–2013, insert requirements for delivering notice in electronic 

format such as name, title, and email address of the recipient and whether and how the system will be required to 

generate a read receipt for the transmission.) 

 

«  » 

 

§ 8.7 Other provisions: 

 

«  » 

 

ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 This Agreement is comprised of the following documents: 

.1 AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor 

.2 AIA Document A101™–2017, Exhibit A, Insurance and Bonds  

.3 AIA Document A201™–2017, General Conditions of the Contract for Construction 

.4 AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, dated as 

indicated below: 

(Insert the date of the E203-2013 incorporated into this Agreement.) 

 

«  » 

 

.5 Drawings 

 

Number Title Date 
     

 

.6 Specifications 

 

Section Title Date Pages 

      

 

.7 Addenda, if any: 

 

Number Date Pages 
     

 

Portions of Addenda relating to bidding or proposal requirements are not part of the Contract 

Documents unless the bidding or proposal requirements are also enumerated in this Article 9. 

 

.8 Other Exhibits: 

(Check all boxes that apply and include appropriate information identifying the exhibit where 

required.) 

 

[ «  » ] AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below: 

(Insert the date of the E204-2017 incorporated into this Agreement.) 

 

 «  » 
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[ «  » ] The Sustainability Plan: 

 

Title Date Pages 
     

 

[ «  » ] Supplementary and other Conditions of the Contract: 

 

Document Title Date Pages 

      

 

.9 Other documents, if any, listed below: 

(List here any additional documents that are intended to form part of the Contract Documents. AIA 

Document A201™–2017 provides that the advertisement or invitation to bid, Instructions to Bidders, 

sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal 

requirements, and other information furnished by the Owner in anticipation of receiving bids or 

proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such 

documents should be listed here only if intended to be part of the Contract Documents.) 

 

«  » 

 

 

This Agreement entered into as of the day and year first written above. 

 

 

       

OWNER (Signature)  CONTRACTOR (Signature) 

«  »«  »  «  »«  » 

(Printed name and title)  (Printed name and title) 
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SUPPLEMENT TO A101-2017 – EXHIBIT A INSURANCE AND BONDS 

 
 
The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA Document A101-2017 Exhibit 
A Insurance and Bonds.  Where a portion of the Standard Form of Agreement is modified or deleted by the following, the unaltered 
portions of the Standard Form of Agreement shall remain in effect. 
 

 
 
ARTICLE A.2 OWNER’S INSURANCE 
 
A.2.1 General    
 
 Delete paragraph A.2.1 in its entirety.  
 
A.2.2 Liability Insurance 
  
 Delete paragraph A.2.2 in its entirety, except in the case of school projects this paragraph shall 

remain. 
   
A.2.3 Required Property Insurance 
 
 Delete paragraph A.2.3 in its entirety. 
 
A.2.4 Optional Extended Property Insurance 
 
 Delete paragraph A.2.4 in its entirety. 
 
A.2.5 Other Optional Insurance 
 
 Delete paragraph A.2.5 in its entirety. 
 
ARTICLE A.3 CONTRACTORS INSURANCE AND BONDS 
 
A.3.1.3 Additional Insured Obligations 
 
 In the first sentence after “coverage to include (1)” delete “(1) the Owner,”. 
 
 
 Strike the remainder of the first sentence beginning at the semicolon “; and (2) the Owner” through 

the end of the sentence. 
 
 Delete the second sentence in its entirety. 
 
A.3.3.2.1 Delete paragraph 3.3.2.1 in its entirety and replace with the following: 
 Property Insurance of the same type and scope satisfying the requirements identified in Section 

A.2.3, The Contractor shall comply with all obligations of the Owner under A.2.3 except to the 
extent provided below. Upon request, the Contractor shall provide the Owner with a copy of the 
property insurance policy or policies required. 
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SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-

2017 

 
 
The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA Document A101-2017.  
Where a portion of the Standard Form of Agreement is modified or deleted by the following, the unaltered portions of the Standard Form 
of Agreement shall remain in effect. 
 

 
ARTICLE 3:  DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
 
3.1  Delete paragraph 3.1 in its entirety and replace with the following: 
 

“The date of Commencement of the Work shall be a date set forth in a notice to proceed 
issued by the Owner.” 

 
ARTICLE 5:  PAYMENTS 
 
5.1  PROGRESS PAYMENTS 
 
5.1.3  Delete paragraph 5.1.3 in its entirety and replace with the following: 
 

“Provided that a valid Application for Payment is received by the Architect that meets all 
requirements of the Contract, payment shall be made by the Owner not later than 30 
days after the Owner receives the valid Application for Payment.” 

 
5.3  Insert the interest rate of “1% per month not to exceed 12% per annum.” 
 
ARTICLE 6:  DISPUTE RESOLUTION 
 
6.2  BINDING DISPUTE RESOLUTION 
 

 Check Other – and add the following sentence: 
 

"Any remedies available in law or in equity." 
 
ARTICLE 7:  TERMINATION or SUSPENSION 
 
7.1.1  Delete paragraph 7.1.1 in its entirety. 
 
ARTICLE 8:  MISCELLANEOUS PROVISIONS 

 
8.4  Delete paragraph 8.4 in its entirety and replace with the following: 
 

“The Contractor’s representative shall not be changed without ten days written notice to the 
Owner.” 

 
 
 

END OF SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR 
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PERFORMANCE BOND 

 

                   Bond Number:  ___________________ 

 

KNOW ALL PERSONS BY THESE PRESENTS, that we, ______________________, as principal 

(“Principal”), and ______________________, a ______________________ corporation, legally 

authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound 

unto the  State of Delaware OMB/DFM (“Owner”), in the amount of _________________ 

($___________), to be paid to Owner, for which payment well and truly to be made, we do bind 

ourselves, our and each and every of our heirs, executors, administrations, successors and assigns, 

jointly and severally, for and in the whole, firmly by these presents. 

 

Sealed with our seals and dated this __________ day of ____________, 20__. 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 

awarded by Owner that certain contract known as Contract No. MC3806000016 dated the 

__________ day of ____________, 20__ (the “Contract”), which Contract is incorporated herein by 

reference, shall well and truly provide and furnish all materials, appliances and tools and perform all 

the work required under and pursuant to the terms and conditions of the Contract and the Contract 

Documents (as defined in the Contract) or any changes or modifications thereto made as therein 

provided, shall make good and reimburse Owner sufficient funds to pay the costs of completing the 

Contract that Owner may sustain by reason of any failure or default on the part of Principal, and 

shall also indemnify and save harmless Owner from all costs, damages and expenses arising out of 

or by reason of the performance of the Contract and for as long as provided by the Contract; then 

this obligation shall be void, otherwise to be and remain in full force and effect. 

 

Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully 

perform and complete the work to be performed under the Contract pursuant to the terms, 

conditions and covenants thereof, if for any cause Principal fails or neglects to so fully perform and 

complete such work. 

 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that 

the obligation of Surety and its bond shall be in no way impaired or affected by any extension of 

time, modification, omission, addition or change in or to the Contract or the work to be performed 

thereunder, or by any payment thereunder before the time required therein, or by any waiver of any 

provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be 

performed or any monies due or to become due thereunder; and Surety hereby waives notice of any 

and all such extensions, modifications, omissions, additions, changes, payments, waivers, 

assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all 

things done and omitted to be done by and in relation to assignees, subcontractors, and other 

transferees shall have the same effect as to Surety as though done or omitted to be done by or in 

relation to Principal. 
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Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the terms 

of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 

 

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 

jurisdiction in the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered 

to them at their respective addresses shown below. 

 

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 

of them as are corporations have caused their corporate seal to be hereto affixed and these presents 

to be signed by their duly authorized officers, the day and year first above written. 

 

PRINCIPAL 

 

     Name:         

 

Witness or Attest:  Address:         

 

      By:         (SEAL) 

Name:      Name: 

      Title: 

 (Corporate Seal) 

 

 

SURETY 

 

      Name:         

 

Witness or Attest:  Address:         

 

      By:         (SEAL) 

Name:      Name: 

      Title: 

 (Corporate Seal) 

 

END OF SECTION 00 61 13.13 
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PAYMENT BOND 

 

        Bond Number:  ___________________ 

 

 

KNOW ALL PERSONS BY THESE PRESENTS, that we, ____________________, as principal 

(“Principal”), and __________________, a ____________________ corporation, legally 

authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound 

unto the  State of Delaware OMB/DFM (“Owner”), in the amount of _________________ 

($___________), to be paid to Owner, for which payment well and truly to be made, we do bind 

ourselves, our and each and every of our heirs, executors, administrations, successors and assigns, 

jointly and severally, for and in the whole firmly by these presents. 

 

Sealed with our seals and dated this _____________ day of____________, 20__. 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 

awarded by Owner that certain contract known as Contract No. MC3806000016 dated the _______ 

day of _____________, 20__ (the “Contract”), which Contract is incorporated herein by reference, 

shall well and truly pay all and every person furnishing materials or performing labor or service in 

and about the performance of the work under the Contract, all and every sums of money due him, 

her, them or any of them, for all such materials, labor and service for which Principal is liable, 

shall make good and reimburse Owner sufficient funds to pay such costs in the completion of the 

Contract as Owner may sustain by reason of any failure or default on the part of Principal, and 

shall also indemnify and save harmless Owner from all costs, damages and expenses arising out of 

or by reason of the performance of the Contract and for as long as provided by the Contract; then 

this obligation shall be void, otherwise to be and remain in full force and effect. 

 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that 

the obligation of Surety and its bond shall be in no way impaired or affected by any extension of 

time, modification, omission, addition or change in or to the Contract or the work to be performed 

thereunder, or by any payment thereunder before the time required therein, or by any waiver of any 

provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be 

performed or any monies due or to become due thereunder; and Surety hereby waives notice of any 

and all such extensions, modifications, omissions, additions, changes, payments, waivers, 

assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all 

things done and omitted to be done by and in relation to assignees, subcontractors, and other 

transferees shall have the same effect as to Surety as though done or omitted to be done by or in 

relation to Principal. 

 

Surety hereby stipulates and agrees that no modifications, omission or additions in or to the terms 

of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 

 

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 

jurisdiction in the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered 

to them at their respective addresses shown below. 
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IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 

of them as are corporations have caused their corporate seal to be hereto affixed and these presents 

to be signed by their duly authorized officers, the day and year first above written. 

 

 

PRINCIPAL 
 

 

      Name:         

 

Witness or Attest:  Address:         

 

 

      By:        (SEAL) 

Name:       Name: 

      Title: 

 (Corporate Seal) 

 

 

SURETY 

 

 

      Name:         

 

Witness or Attest:  Address:         

 

 

      By:        (SEAL) 

Name:      Name: 

      Title: 

 (Corporate Seal) 

 

 

END OF SECTION 00 61 13.16 
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SECTION 00 62 11 

SUBMITTAL COVER SHEET FORM  
 
 
See Continuation Sheet Attached Document. 

END OF SECTION 00 62 11 
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Date:          Submission No.         No. of Copies      

 
TO:       
  R G Architects, LLC 
            200 West Main Street 
  Middletown, DE 19709 

FROM:   

 
Project Name and No.:                      
Prime Contractor Name/Contract Number:                
Subcontractor Name/Contract Number:                 
Product Specification Section Name/Number:               
Drawing Number/Name:                     
Manufacturer:               Supplier:          
NOTE:  Use a separate Submittal Cover Sheet for each submittal Drawing or Catalog Cut. 
 
Contractor/Subcontractor Comments:                 
                          
Architect's Comments:                      
                          
Contractor’s Stamp:            A/E Stamp: 

   
 APPROVED 

 Indicates submittal in design profes-
sional’s opinion conforms to infor-
mation given and design concept 
expressed in contract documents. 

 
  APPROVED AS NOTED 

 Same as above after submittal 
has been modified as noted by design 
professional. Resubmittal is not re-
quired and Contractor may proceed in 
accordance with submittal as modi-
fied. 
 

  NOT APPROVED 
 Indicates submittal in design profession-

al’s opinion does not conform with infor-
mation given and design concept ex-
pressed in contract documents or that 
submittal does not meet procedural   re-
quirements of contract documents. Addi-
tional information may be provided by de-
sign professional. 

 
 R G ARCHITECT, LLC 
 
Date: _________ By: ___________ 
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APPLICATION AND CERTIFICATE FOR PAYMENT G702-1992 
 

 

Application is made for payments in connection with the Contract. Continuation Sheet, AIA Document 

G703, is attached. 

END OF SECTION 00 62 76  
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ALLOWANCE AUTHORIZATION FORM 

 

 

Contractor:   

 

AAA No.:   Initiation Date:    

 

The Allowance is allocated as follows:    
 

 

 

 

 

 

 

 

 

 

 
Total original Contract Allowance was: $    

Amount of Contract Allowance Access previously authorized: $            

Adjusted Contract Allowance prior to this authorization is: $    

The amount of available Allowance will Decrease by this Access Authorization: $      

The remaining Contract Allowance, after this Access Authorization will be: $   

 

 

 

Recommended by: 

Architect 

     

By (Signature):   

Date:  

     

Accepted by: Approved by: 

Contractor Owner 

 

By (Signature):   By (Signature):   

Date: Date:  
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GENERAL CONDITIONS TO THE CONTRACT 
 
 
The General Conditions of this Contract are as stated in the American Institute of Architects Document AIA 
A201 (2017 Edition) entitled General Conditions of the Contract for Construction as revised by the 
Supplementary General Conditions and is part of this project manual as if herein written in full. 
 
 

END OF SECTION 00 72 13 
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SUPPLEMENTARY GENERAL CONDITIONS A201-2017 

 
 
 
The following supplements modify the “General Conditions of the Contract for Construction,” AIA Document A201-2017.  Where a portion 
of the General Conditions is modified or deleted by the Supplementary Conditions, the unaltered portions of the General Conditions shall 
remain in effect. 
 

 
 
 
TABLE OF ARTICLES 
 

 

1. GENERAL PROVISIONS 
 
2. OWNER 
 
3. CONTRACTOR 
 
4. ADMINISTRATION OF THE CONTRACT 
 
5. SUBCONTRACTORS 
 
6. CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
7. CHANGES IN THE WORK 
 
8. TIME 
 
9. PAYMENTS AND COMPLETION 
 
10. PROTECTION OF PERSONS AND PROPERTY 
 
11. INSURANCE AND BONDS 
 
12. UNCOVERING AND CORRECTION OF WORK 
 
13. MISCELLANEOUS PROVISIONS 
 
14. TERMINATION OR SUSPENSION OF THE CONTRACT 
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ARTICLE 1:  GENERAL PROVISIONS 
 
1.1 BASIC DEFINITIONS 
 
1.1.1 THE CONTRACT DOCUMENTS 
 
 Strike the last sentence of Section 1.1.1 in its entirety and replace with the following: 
 
 “The Contract Documents also include Advertisement for Bid, Instructions to Bidder, sample 

forms, the Bid Form, the Contractor’s completed Bid and the Award Letter.” 
 
 
 Add the following Section: 
 
 “1.1.1.1  In the event of conflict or discrepancies among the Contract Documents, the 

Documents prepared by the State of Delaware, Division of Facilities Management shall take 
precedence over all other documents.” 

 
1.1.8 INITIAL DECISION MAKER 
 
 Strike the last sentence of Section 1.1.8 in its entirety and add the following to the end of the 

remaining sentence: 
 
 “and certify termination of the Agreement under Section14.2.2.”  
 
1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
 
1.2.1.1 Insert “if possible” at the end of the second sentence. 
 
 Add the following Sections: 
 
 “1.2.4  In the case of an inconsistency between the Drawings and the Specifications, or 

within either document not clarified by addendum, the better quality or greater quantity of work 
shall be provided in accordance with the Architect’s interpretation.” 

 
 “1.2.5 The word “PROVIDE” as used in the Contract Documents shall mean “FURNISH AND 

INSTALL” and shall include, without limitation, all labor, materials, equipment, transportation, 
services and other items required to complete the Work.” 

 
 “1.2.6 The word “PRODUCT” as used in the Contract Documents means all materials, systems 

and equipment.” 
 
1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF 

SERVICE 
 
 Strike Section 1.5.1 in its entirety and replace with the following: 
 
 “All pre-design studies, drawings, specifications and other documents, including those in electronic 

form, prepared by the Architect under this Agreement are, and shall remain, the property of the 
Owner whether the Project for which they are made is executed or not.  Such documents may be 
used by the Owner to construct one or more like Projects without the approval of, or additional 
compensation to, the Architect.  The Contractor, Subcontractors, Sub-subcontractors, and Material 
or Equipment Suppliers are authorized to use and reproduce applicable portions of the Drawings, 
Specifications and other documents prepared by the Architect and the Architect’s consultants 
appropriate to and for use in the execution of their Work under the Contract Documents.  They are 
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not to be used by the Contractor or any Subcontractor, Sub-subcontractor or Material and 
Equipment Supplier on other Projects or for additions to this Project outside the scope of the Work 
without the specific written consent of the Owner, Architect and Architect’s consultants. 

 
 The Architect shall not be liable for injury or damage resulting from the re-use of drawings and 

specifications if the Architect is not involved in the re-use Project.  Prior to re-use of construction 
documents for a Project in which the Architect is not also involved, the Owner will remove from 
such documents all identification of the original Architect, including name, address and 
professional seal or stamp.” 

 
 Strike Section 1.5.2 in its entirety.  
 
1.7  DIGITAL DATA USE AND TRANSMISSION 
 

Strike Section 1.7 in its entirety and replace with the following: 
 
“The parties shall agree upon protocols governing transmission and use of Instruments of Service 
or any other information or documentation in digital form.” 
 

 
1.8  BUILDING INFORMATION MODELS USE AND RELIANCE 
 
 Strike Section 1.8 in its entirety. 
 
ARTICLE 2:  OWNER 
 

2.2 EVIDENCE OF THE OWNERS FINANCIAL ARRANGEMENTS 
 
 Strike Section 2.2 in its entirety. 
 
2.3 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
 
2.3.3 Strike 2.3.3 in its entirety. 
 
2.3.4 Add the following sentence at the end of the paragraph: 
 
 “The Contractor, at their expense shall bear the costs to accurately identify the location of all 

underground utilities in the area of their excavation and shall bear all cost for any repairs 
required, out of failure to accurately identify said utilities.” 

 
 Strike Section 2.3.6 in its entirety and replace with the following: 
 
 “2.3.6 The Contractor shall be furnished free of charge (1) electronic set of the Drawings and 

Project Manuals.  Additional sets will be furnished at the cost of reproduction, postage and 
handling.” 

 
2.5 OWNER’S RIGHT TO CARRY OUT THE WORK 
 
 Add “, except as outlined in Section 3.15” after the reference to “Article 15” at the end of the last 

sentence of the Section.  
 
 
ARTICLE 3:  CONTRACTOR 
 
3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
  
3.2.2  Add “and Owner” after “report to the Architect” in the second sentence. 
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3.2.4  Strike “subject to Section 15.1.7” in the second sentence. 
 
3.2.4 Strike the third sentence. 
 
3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
 
 Add the following Sections: 
 
 “3.3.2.1 The Contractor shall immediately remove from the Work, whenever requested to do 

so by the Owner, any person who is considered by the Owner or Architect to be incompetent or 
disposed to be so disorderly, or who for any reason is not satisfactory to the Owner, and that 
person shall not again be employed on the Work without the consent of the Owner or the 
Architect.” 

  
 “3.3.4 The Contractor must provide suitable storage facilities at the Site for the proper protection 

and safe storage of their materials, or as otherwise identified by the specifications.  Consult the 
Owner and the Architect before storing any materials.” 

 
 “3.3.5 When any room is used as a shop, storeroom, office, etc., by the Contractor or 

Subcontractor(s) during the construction of the Work, the Contractor making use of these areas will 
be held responsible for any repairs, patching or cleaning arising from such use.” 

 
3.4 LABOR AND MATERIALS 
 
Add the Following Sections: 
 
 “3.4.4 Before starting the Work, each Contractor shall carefully examine all preparatory Work that 

has been executed to receive their Work.  Check carefully, by whatever means are required, to 
insure that its Work and adjacent, related Work, will finish to proper contours, planes and levels.  
Promptly notify the Architect & Owner of any defects or imperfections in preparatory Work which 
will in any way affect satisfactory completion of its Work.  Absence of such notification will be 
construed as an acceptance of preparatory Work and later claims of defects will not be 
recognized.” 

 
 “3.4.5 Under no circumstances shall the Contractor’s Work proceed prior to preparatory Work 

having been completely cured, dried and/or otherwise made satisfactory to receive this Work.  
Responsibility for timely installation of all materials rests solely with the Contractor responsible for 
that Work, who shall maintain coordination at all times.” 

 
3.5 WARRANTY 
 
 Add the following Sections: 
  
 “3.5.3 The Contractor will guarantee all materials and workmanship against original defects, except 

injury from proper and usual wear when used for the purpose intended, for two years after 
Acceptance by the Owner, and will maintain all items in perfect condition during the period of 
warranty.” 

 
 “3.5.4 Defects appearing during the period of warranty will be made good by the Contractor at his 

expense upon demand of the Owner, it being required that all work will be in perfect condition 
when the period of warranty will have elapsed.” 

 

ISSUED FOR BIDDING PURPOSES



PLUMMER COMMUNITY CORRECTIONAL CENTER PHASE 2 SECURITY FENCE RENOVATIONS 
 MC3806000016 

R G ARCHITECTS, LLC SUPPLEMENTARY GENERAL CONDITIONS A201-2017 
19048 00 73 13 - 5 

 “3.5.5 Upon notification by the Owner of a defect covered by the Contractor’s warranty, the 
Contractor shall respond within 4 hours of the notification.” 

 
 “3.5.6 In addition to the General Warranty there are other warranties required for certain items for 

different periods of time than the two years as above, and are particularly so stated in that part of 
the specifications referring to same.  The said warranties will commence at the same time as the 
General Warranty.” 

 
 “3.5.7 If the Contractor fails to remedy any failure, defect or damage within a reasonable time after 

receipt of notice, the Owner will have the right to replace, repair, or otherwise remedy the failure, 
defect or damage at the Contractor’s expense.” 

 
3.8  ALLOWANCES 
 
 Add the following Section: 
 
 “3.8.1.1 For costs to be covered under a project allowance, (included in the schedule of 

values) the Contractor shall submit a summary of those costs anticipated and an Allowance 
Access Authorization Form to the Architect and Owner, reflecting the projected costs.  The 
Allowance Access Authorization Form must be signed by the Owner prior to initiating any work 
associated with the allowance.” 

 
3.10   CONTRACTOR’S CONSTRUCTION AND SUBMITTAL SCHEDULES 
 
3.10.1 Add “estimated” after “and the” and before “date of” in the second sentence.  
 
3.10.2 Strike “and thereafter as necessary to maintain a current submittal schedule” in the first sentence. 
 
3.11 DOCUMENTS AND SAMPLES AT THE SITE 
 
 Add the following Sections: 
 
 “3.11.1 During the course of the Work, the Contractor shall maintain a record set of 

drawings on which the Contractor shall mark the actual physical location of all piping, valves, 
equipment, conduit, outlets, access panels, controls, actuators, including all appurtenances that 
will be concealed once construction is complete, etc., including all invert elevations.” 

 
 “3.11.2 At the completion of the project, the Contractor shall obtain a set of the conformed 

contract drawings from the Architect, and neatly transfer all information outlined in 3.11.1 to 
provide a complete record of the as-built conditions.”  

 
 “3.11.3 Upon completion of the work noted in 3.11.2 the contractor shall schedule a 

meeting with the Architect/Engineer and Owner to review the final record drawings and closeout 
documents prior to submission.  After this meeting the Contractor shall make adjustments per the 
review, and submit one (1) original markup and (2) copies of the red line drawings (as-built 
conditions, to the Owner and one (1) print to the Architect. In addition, attach one complete set of 
the as-built documents to each of the Operating and Maintenance Instructions/Manuals.  The 
Contractor will include (2) USB drives, each containing all “red line drawings (as-built) and 
Closeout Documents properly tabbed in accordance with closeout requirements as defined 
elsewhere in the contract documents.” 

 
3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
 
3.12.10.2 Strike “If the Contract Documents require” from the beginning of the sentence. 
 
3.12.10.2 Strike “to” between “professional” and certify” and replace with “shall”. 
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3.17 Insert “indemnify and” between “shall” and “hold” in the second sentence.  
 
ARTICLE 4:  ADMINISTRATION OF THE CONTRACT 
 
4.2 ADMINISTRATION OF THE CONTRACT 
 
4.2.7  Strike the first sentence and replace with the following:   
 
 “The Architect will review and approve or take other appropriate action upon the Contractor’s 

submittals such as Shop Drawings, Product Data and Samples for the purpose of checking for 
conformance with the Contract Documents.” 

 
4.2.7 Strike the second sentence and replace with the following:   
 
 “The Architect’s action will be taken with such reasonable promptness as to cause no delay in the 

Work in the activities of the Owner, Contractor or separate Contractors, while allowing sufficient 
time in the Owner’s professional judgment to permit adequate review.” 

 
 Add the following Section: 
  
 “4.2.10.1 There will be no full-time Project Representative provided by the Owner or Architect 

on this project.” 
 
 “4.2.13 Add “and in compliance with all local requirements.” to the end of the sentence.” 
 
ARTICLE 5:  SUBCONTRACTORS 
 
5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
 
5.2.3 Strike Section 5.2.3 in its entirety and replace with the following:   
 
 “If the Owner or Architect has reasonable objection to a person or entity proposed by the 

Contractor, the Contractor shall propose another to whom the Owner or Architect has no 
reasonable objection, subject to the statutory requirements of 29 Delaware Code § 6962(d)(10)b.3 
and 4.” 

 
5.2.4 Strike Section 5.2.4 in its entirety and replace with the following: 
 
 ”The Contractor may not substitute any Subcontractor listed in its Bid unless the Contractor 

complies with the requirements of 29 Delaware Code § 6962(d)(10)b.3 and 4. Failure to comply 
with this requirement shall subject the Contractor to a penalty as outlined in Section 5.2 of the 
Owner’s General Requirements.” 

 
 Add the following Section: 
 
 “5.2.5  The Contractor shall comply and shall ensure all Subcontractors comply with all 

requirements for drug testing as set forth in TITLE 19 LABOR 
DELAWARE ADMINISTRATIVE CODE 4000 Office of Management and Budget 4100 Division of 
Facilities Management 4104 Regulations for the Drug Testing of Contractor and 
Subcontractor Employees Working on Large Public Works Projects.” 
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ARTICLE 6:  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 

CONTRACTS 
 
6.1.1 Strike “and waiver of subrogation” from the end of the second sentence.  
 
6.1.4 Strike Section 6.1.4 in its entirety. 
 
6.2 MUTUAL RESPONSIBILITY 
 
6.2.3 Strike “shall” and replace with “may” in the second sentence.  
 
ARTICLE 7:  CHANGES IN THE WORK 
  
 (SEE ARTICLE 7: CHANGES IN WORK IN THE STATE OF DELAWARE DIVISION OF 

FACILITIES MANAGEMENT GENERAL REQUIREMENTS) 
 
7.3.4.1 Strike “and other employee costs approved by the Architect” after “worker’s compensation 

insurance,” 

 

7.3.4.4      Add “work attributable to the” before “change” at the end of the sentence. 

 

7.4      MINOR CHANGES IN WORK 

      Add “unless such changes are approved” at the end of the third sentence. 
 
ARTICLE 8:  TIME 
  
8.2 PROGRESS AND COMPLETION 
 
8.2.1 Add the following Section: 
 
 “8.2.1.1 Refer to Project Specifications Section SUMMARY OF WORK for Contract time 

requirements.” 
 
8.2.2 After “by the Contractor” strike “and” and insert “to”. 
 
8.2.4 Add the following Section: 
 
 “8.2.4 If the Work falls behind the Progress Schedule as submitted by the Contractor, the 

Contractor shall employ additional labor and/or equipment necessary to bring the Work into 
compliance with the Progress Schedule at no additional cost to the Owner.” 

 
8.3 DELAYS AND EXTENSION OF TIME 
 
8.3.1 Strike “binding dispute resolution” and insert “any and all remedies at law or in equity”.  
 
 Add the following Section: 
 
 “8.3.2.1 The Contractor shall update the status of the suspension, delay, or interruption of 

the Work with each Application for Payment.  (The Contractor shall report the termination of such 
cause immediately upon the termination thereof.)  Failure to comply with this procedure shall 
constitute a waiver for any claim for adjustment of time or price based upon said cause.” 
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Strike Section 8.3.3 in its entirety and replace with the following: 
 
8.3.3 “Except in the case of a suspension of the Work directed by the Owner, an extension of time under 

the provisions of Section 8.3.1 shall be the Contractor’s sole remedy in the progress of the Work 
and there shall be no payment or compensation to the Contractor for any expense or damage 
resulting from the delay.” 

 
 Add the following Section: 
 
 “8.3.4 By permitting the Contractor to work after the expired time for completion of the project, the 

Owner does not waive their rights under the Contract.” 
 
ARTICLE 9:  PAYMENTS AND COMPLETION 
 
9.2 SCHEDULE OF VALUES 
 
 Add the following Sections: 
  
 “9.2.1 The Schedule of Values shall be submitted using AIA Document G703, Continuation Sheet 

to G702.” 
 
 “9.2.2  The Schedule of Values is to include a line item for Project Closeout Document 

Submittal.  The value of this item is to be no less than 1.5% of the initial contract amount.” 
 
 
9.3 APPLICATIONS FOR PAYMENT 
 
9.3.1 Strike Section 9.3.1 in its entirety and replace with the following: 
 
 “At least ten days before the date established for each progress payment, the Contractor shall 

submit to the Architect an itemized Application for Payment prepared in accordance with the 
schedule of values for completed portions of the Work.  The application shall be notarized, and 
supported by all data substantiating the Contractor’s right to payment that the Owner or Architect 
require, such as copies of requisitions, and releases and waivers of liens from Subcontractors and 
suppliers, and shall reflect retainage.”  

 
 Add the following Sections: 
  
 “9.3.1.3 Application for Payment shall be submitted on AIA Document G702 “Application and 

Certificate for Payment”, supported by AIA Document G703 “Continuation Sheet”.  Said 
Applications shall be fully executed and notarized.” 

 
  
 “9.3.4 Until Closeout Documents have been received and outstanding items completed the Owner 

will pay 95% (ninety-five percent) of the amount due the Contractor on account of progress 
payments.” 

  
 “9.3.5 The Contractor shall provide a current and updated Progress Schedule to the Architect with 

each Application for Payment.  Failure to provide Schedule will be just cause for rejection of 
Application for Payment.” 

 
9.5 DECISIONS TO WITHHOLD CERTIFICATION 
 
 Add the following Subsections to 9.5.1: 
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 .8 failure to provide a current Progress Schedule; 
 .9 a lien or attachment is filed; 
 .10 failure to comply with mandatory requirements for maintaining Record Documents. 
 
9.6 PROGRESS PAYMENTS 
 
9.6.1 Strike Section 9.6.1 in its entirety and replace with the following:   
 
 “9.6.1 After the Architect has approved and issued a Certificate for Payment, payment shall be 

made by the Owner within 30 days after Owner’s receipt of the Certificate for Payment.” 
 
9.6.8 Strike “Provided the Owner has fulfilled its payment obligations under the Contract Documents,” in 

the first sentence.  
 
9.7 FAILURE OF PAYMENT 
 
 Strike Section 9.7 in its entirety and replace with the following: 
 
 “If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within 

fourteen days after receipt of the Contractor’s Application for Payment, or if the Owner does not 
pay the Contractor within thirty days after the date established in the Contract Documents, the 
amount certified by the Architect, then the Contractor may, upon thirty additional days’ notice to the 
Owner and Architect, stop the Work until payment of the amount owing has been received. The 
Contract Time shall be extended appropriately and the Contract Sum shall be increased by the 
amount of the Contractor’s reasonable costs of shutdown, delay and start-up, plus interest as 
provided for in the Contract Documents.” 

 
9.8 SUBSTANTIAL COMPLETION 
 
9.8.3 At the end of Section 9.8.3, add the following sentence: 
 
 “If the Architect is required to make more than 2 inspections of the same portion of work, the 

Contractor shall be responsible for all costs associated with subsequent inspections including but 
not limited to any Architect’s fees.” 

 
9.8.5 Strike “shall” and insert “may” in the second sentence.  
 
9.8.5 Insert “1/2 of the” after “make payment of” in the second sentence. 
 
9.9 PARTIAL OCCUPANCY OR USE 
 
9.9.1 Strike the the first sentence and replace with the following (the remainder of the Section remains 

as written): 
 “The Owner may occupy or use any completed or partially completed portion of the Work at any 

stage when such portion is designated by separate agreement with the Contractor, provided such 
occupancy or use authorized by public authorities having jurisdiction over the Project.” 

9.10.2 Strike “to remain in force after final payment is currently in effect” after “required by the Contract 
Documents” and replace with “shall remain in force until final payment is completed” in the first 
sentence. 

 
9.10.4.4 Strike “if permitted by the Contract Documents,”  
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ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 
 Add the following Sections: 
 
10.1.1 Each Contractor shall develop a safety program in accordance with the Occupational Safety and 

Health Act of 1970.  A copy of said plan shall be furnished to the Owner and Architect prior to the 
commencement of that Contractor’s Work. 

 
10.1.2 Each Contractor shall appoint a Safety Representative.  Safety Representatives shall be someone 

who is on site on a full time basis.  If deemed necessary by the Owner or Architect, Contractor 
Safety meetings will be scheduled.  The attendance of all Safety Representatives will be required.  
Minutes will be recorded of said meetings by the Contractor and will be distributed to all parties as 
well as posted in all job offices/trailers etc. 

 
10.2 SAFETY OF PERSONS AND PROPERTY 
 
 Add the following Section: 
 
10.2.4.1 As required in the Hazardous Chemical Act of June 1984, all vendors supplying any material that 

may be defined as hazardous must provide Material Safety Data Sheets for those products.  Any 
chemical product should be considered hazardous if it has a caution warning on the label relating 
to a potential physical or health hazard, if it is known to be present in the work place, and if 
employees may be exposed under normal conditions or in foreseeable emergency situations.  
Material Safety Data Sheets shall be provided directly to the Owner, along with the shipping slips 
that include those products. 

 
10.2.5 Strike the second sentence in its entirety. 
 
10.3 HAZARDOUS MATERIALS AND SUBSTANCES 
 
10.3.3 Strike Section 10.3.3 in its entirety. 
 
10.3.4 Insert “hazardous” in the last sentence after “handling of such” . 
 
10.3.6 Strike Section 10.3.6 in its entirety. 
 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1 CONTRACTOR’S INSURANCE AND BONDS 
 
11.1.1 Strike “Owner” from the the third sentence. 
 
11.2  OWNER’S LIABILITY INSURANCE 
 
 Strike 11.2in its entirety, except that in the case of school projects in which case Section 11.2 shall 

remain.  
 
11.3 WAIVERS OF SUBROGATION 
  
 Delete Section 11.3 in its entirety 
 
11.4  LOSS OF USE, BUSINESS INTERRUPTION, AND DELAY IN COMPLETION INSURANCE 
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 Delete Section 11.4 in its entirety 
 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.2.2 AFTER SUBSTANTIAL COMPLETION 
 
Add the following Section: 
 
 “12.2.2.1.1 At any time during the progress of the Work, or in any case where the nature of the 

defects will be such that it is not expedient to have corrected, the Owner, at its option, will have the 
right to deduct such sum, or sums, of money from the amount of the Contract as it considers 
justified to adjust the difference in value between the non-conforming work and that required under 
contract including any damage to the structure.” 

 
12.2.2.1 Strike all references to “one year” or “one-year” and replace with “two years”. 
 
12.2.2.2 Strike “one-year” and replace with “two years”. 
 
12.2.2.3 Strike “one-year” and replace with “two years”. 
 
12.2.5 Strike “one-year” and replaced with “two years”. 
  
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1 GOVERNING LAW 
 
 Strike the last sentence.  
13.4 TESTS AND INSPECTIONS 
 
13.4.1 Strike the last sentence and replace with the following: 
 
 “The Owner shall pay for tests, inspections, or approvals where building codes or applicable laws 

or regulations prohibit the Owner from delegating their cost to the Contractor.” 
 
13.5 INTEREST 
 
 Strike “the date payment is due at such rate as the parties may agree upon in writing or, in the 

absence thereof, at the legal rate prevailing from time to time at the place where the Project is 
located”  and replace with “30 days of presentment of the authorized Certificate of Payment at the 
annual rate of 12% or 1% per month.” 

 
Insert the following Section: 
 
 “13.6 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS 
 
 13.6.1  If any provision, specifications or requirement of the Contract Documents conflict or 

is inconsistent with any statute, law or regulation of the government of the United State of America, 
the Contractor shall notify the Architect and Owner immediately upon discovery.” 

 
ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT  

 

14.1       TERMINATION BY THE CONTRACTOR 
 
14.1.1.4 Insert “, upon the Contractors’ request,” after “furnish to the Contractor”. 
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14.1.3 Strike “and profit on Work not executed, and” after “as well as reasonable overhead” and 
replace with “, profit, and reasonable” 

  
14.3 SUSPENSION BY OWNER FOR CONVENIENCE 
 
14.3.2 Strike “Adjustment of the Contract Sum shall include profit”. 
 
14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
 
14.4.3 Strike Section 14.4.3 in its entirety and replace with the following:   
 
 “In case of such termination for the Owner’s convenience, the Contractor shall be entitled to 

receive payment for Work executed, and reasonable costs incurred by reason of such termination 
along with reasonable overhead.” 

 
ARTICLE 15: CLAIMS AND DISPUTES 
 
15.1 CLAIMS 
 
15.1.2 TIME LIMITS ON CLAIMS 
 
 Strike the last sentence. 
 
15.1.3 NOTICE OF CLAIM 
 
 Strike all references to “21” and replace with “45”.  
 
15.1.5 CLAIMS FOR ADDITIONAL COSTS 
 
 Strike the first sentence and replace with the following: 
 
 “Contractor shall not proceed to execute any portion of the Work that is subject to the Claim 

without prior approval of the costs or method of payment for the costs associated with the Claim 
as determined by the Architect and approved by the Owner.” 

 
15.1.7 WAIVER OF CLAIMS FOR CONSEQUENTIAL DAMAGES 
 
 Strike Section 15.1.7 in its entirety. 
 
15.2 INITIAL DECISION 
 
15.2.1 Strike “and binding dispute resolution” in the fourth sentence and replace with “or any and all 

remedies at law or in equity”. 
 
15.2.5 Strike Section 15.2.5 in its entirety and replace with the following:   
 
 “The Architect will approve or reject Claims by written decision, which shall state the reasons 

therefore and shall notify the parties of any change in the Contract Sum or Contract Time or both.  
The approval or rejection of a Claim by the Architect shall be subject to mediation and any or all 
remedies at law or in equity.” 

 
15.2.6 Strike Section 15.2.6 and its subSections in their entirety.  
 
15.3 MEDIATION 
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15.3.1 Strike “binding dispute resolution” and replace with “any or all remedies at law or in equity”.  
 
15.3.2 Strike “, shall be administered by the American Arbitration Association in accordance with its 

Construction Industry Mediation Procedure in effect on the date of the Agreement,” in the first 
sentence. 

 
15.3.2 Strike all references to “binding dispute resolution” and replace with “any or all remedies at law and 

in equity”.  
 
15.3.3 Strike Section 15.3.3 in its entirety. 
 
15.4 ARBITRATION 
 
 Strike Section 15.4 and its Subsections in their entirety. 
 
 

END OF SECTION 00 73 13 
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WAGE DETERMINATION SCHEDULE 

 
The Delaware Department of Labor Division of Industrial Affairs has established the category and associated 

prevailing wage rate for this project.  The project approved prevailing wage rate determination schedule 

follows.  
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GENERAL REQUIREMENTS 
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ARTICLE 1: GENERAL 
 
1.1     CONTRACT DOCUMENTS 
 
1.1.1 The intent of the Contract Documents is to include all items necessary for the proper 

execution and completion of the Work by the Contractor.  The Contract Documents are 
complementary and what is required by one shall be as binding as if required by all.  
Performance by the Contractor shall be required to an extent consistent with the Contract 
Documents and reasonably inferable from them as being necessary to produce the intended 
results. 

 
1.1.2 Work including material purchases shall not begin until the Contractor is in receipt of a 

bonafide State of Delaware Purchase Order.  Any work performed or material purchases 
prior to the issuance of the Purchase Order is done at the Contractor’s own risk and cost. 

 
1.2    EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS 
 
1.2.1 For Public Works Projects financed in whole or in part by state appropriation the Contractor 

agrees that during the performance of this contract: 
 

1. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity 
or national origin.  The Contractor will take positive steps to ensure that applicants 
are employed and that employees are treated during employment without regard 
to their race, creed, sex, color, sexual orientation, gender identity or national origin.  
Such action shall include, but not be limited to, the following: employment, 
upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for 
training, including apprenticeship.  The Contractor agrees to post in conspicuous 
places available to employees and applicants for employment notices to be 
provided by the contracting agency setting forth this nondiscrimination clause. 

 
2. The Contractor will, in all solicitations or advertisements for employees placed by 

or on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin.” 

 
ARTICLE 2: OWNER 

 
(NO ADDITIONAL GENERAL REQUIREMENTS – SEE SUPPLEMENTARY GENERAL 
CONDITIONS) 

 
ARTICLE 3: CONTRACTOR 
 
3.1 Schedule of Values:  The successful Bidder shall within twenty (20) days after receiving 

notice to proceed with the work, furnish to the Owner a complete schedule of values on the 
various items comprising the work. 

 
3.2 Subcontracts:  Upon approval of Subcontractors, the Contractor shall award their 

Subcontracts as soon as possible after the signing of their own contract and see that all 
material, their own and those of their Subcontractors, are promptly ordered so that the work 
will not be delayed by failure of materials to arrive on time. 

 
3.3 Before commencing any work or construction, the General Contractor is to consult with the 

Owner as to matters in connection with access to the site and the allocation of Ground Areas 
for the various features of hauling, storage, etc. 
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3.4 The Contractor shall supervise and direct the Work, using the Contractor's best skill and 

attention.  The Contractor shall be solely responsible for and have control over construction 
means, methods, techniques, sequences and procedures and for coordinating all portions of 
the Work under the Contract, unless the Contract Documents give other specific instructions. 

 
3.5 The Contractor shall enforce strict discipline and good order among the Contractor's 

employees and other persons carrying out the Contract.  The Contractor shall not permit 
employment of unfit persons or persons not skilled in tasks assigned to them. 

 
3.6 The Contractor warrants to the Owner that materials and equipment furnished will be new 

and of good quality, unless otherwise permitted, and that the work will be free from defects 
and in conformance with the Contract Documents.  Work not conforming to these 
requirements, including substitutions not properly approved, may be considered defective.  If 
required by the Owner, the Contractor shall furnish evidence as to the kind and quality of 
materials and equipment provided. 

 
3.7 Unless otherwise provided, the Contractor shall pay all sales, consumer, use and other 

similar taxes, and shall secure and pay for required permits, fees, licenses, and inspections 
necessary for proper execution of the Work. 

 
3.8 The Contractor shall comply with and give notices required by laws, ordinances, rules, 

regulations, and lawful orders of public authorities bearing on performance of the Work.  The 
Contractor shall promptly notify the Owner if the Drawings and Specifications are observed 
to be at variance therewith. 

 
3.9 The Contractor shall be responsible to the Owner for the acts and omissions of the 

Contractor's employees, Subcontractors and their agents and employees, and other persons 
performing portions of the Work under contract with the Contractor. 

 
3.10 The Contractor shall keep the premises and surrounding area free from accumulation of 

waste materials or rubbish caused by operations under the Contract.  At completion of the 
Work the Contractor shall remove from and about the Project all waste materials, rubbish, 
the Contractor's tools, construction equipment, machinery and surplus materials.  The 
Contractor shall be responsible for returning all damaged areas to their original conditions. 

 
3.11  STATE LICENSE AND TAX REQUIREMENTS   
 
3.11.1 Each Contractor and Subcontractor shall be licensed to do business in the State of 

Delaware and shall pay all fees and taxes due under State laws.  In conformance with 
Section 2503, Chapter 25, Title 30, Delaware Code, "the Contractor shall furnish the 
Delaware Department of Finance within ten (10) days after entering into any contract with 
a contractor or subcontractor not a resident of this State, a statement of total value of 
such contract or contracts together with the names and addresses of the contracting 
parties.” 

 
3.12 The Contractor shall comply with all requirements set forth in Section 6962, Chapter 69, 

Title 29 of the Delaware Code. 
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3.13 During the contract Work, the Contractor and each Subcontractor, shall implement an 

Employee Drug Testing Program in accordance with OMB Regulation 4104 - 
“Regulations for the Drug Testing of Contractor and Subcontractor Employees Working 
on “Large Public Works Projects”.  “Large Public Works” is based upon the current 
threshold required for bidding Public Works as set by the Purchasing and Contracting 
Advisory Council.   

 
ARTICLE 4: ADMINISTRATION OF THE CONTRACT 
 
4.1  CONTRACT SURETY 
 
4.1.1  PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND 
 
4.1.2 All bonds will be required as follows unless specifically waived elsewhere in the Bidding 

Documents. 
 
4.1.3 Contents of Performance Bonds – The bond shall be in the form approved by the Office 

of Management and Budget.  The bond shall be conditioned upon the faithful compliance 
and performance by the successful bidder of each and every term and condition of the 
contract and the proposal, plans, specifications, and bid documents thereof.  Each term 
and condition shall be met at the time and in the manner prescribed by the Contract, Bid 
documents and the specifications, including the payment in full to every person furnishing 
materiel or performing labor in the performance of the Contract, of all sums of money due 
the person for such labor and materiel.  (The bond shall also contain the successful 
bidder’s guarantee to indemnify and save harmless the State and the agency from all 
costs, damages and expenses growing out of or by reason of the Contract in accordance 
with the Contract.) 

 
4.1.4 Invoking a Performance Bond – The agency may, when it considers that the interest of 

the State so requires, cause judgement to be confessed upon the bond.  
 
4.1.5 Within twenty (20) days after the date of notice of award of contract, the Bidder to whom the 

award is made shall furnish a Performance Bond and Labor and Material Payment Bond, 
each equal to the full amount of the Contract price to guarantee the faithful performance of 
all terms, covenants and conditions of the same.  The bonds are to be issued by an 
acceptable Bonding Company licensed to do business in the State of Delaware and shall be 
issued in duplicate. 

 
4.1.6 Performance and Payment Bonds shall be maintained in full force (warranty bond) for a 

period of two (2) years after the date of the Certificate for Final Payment.  The Performance 
Bond shall guarantee the satisfactory completion of the Project and that the Contractor will 
make good any faults or defects in his work which may develop during the period of said 
guarantees as a result of improper or defective workmanship, material or apparatus, 
whether furnished by themselves or their Sub-Contractors.  The Payment Bond shall 
guarantee that the Contractor shall pay in full all persons, firms or corporations who furnish 
labor or material or both labor and material for, or on account of, the work included herein.  
The bonds shall be paid for by this Contractor.  The Owner shall have the right to demand 
that the proof parties signing the bonds are duly authorized to do so. 
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4.2  FAILURE TO COMPLY WITH CONTRACT 
 
4.2.1 If any firm entering into a contract with the State, or Agency that neglects or refuses to 

perform or fails to comply with the terms thereof, the Agency which signed the Contract 
may terminate the Contract and proceed to award a new contract in accordance with this 
Chapter 69, Title 29 of the Delaware Code or may require the Surety on the Performance 
Bond to complete the Contract in accordance with the terms of the Performance Bond.  
Nothing herein shall preclude the Agency from pursing additional remedies as otherwise 
provided by law. 

 
4.3  CONTRACT INSURANCE AND CONTRACT LIABILITY 
 
4.3.1 In addition to the bond requirements stated in the Bid Documents, each successful 

Bidder shall purchase adequate insurance for the performance of the Contract and, by 
submission of a Bid, agrees to indemnify and save harmless and to defend all legal or 
equitable actions brought against the State, any Agency, officer and/or employee of the 
State, for and from all claims of liability which is or may be the result of the successful 
Bidder’s actions during the performance of the Contract.   

 
4.3.2 The purchase or nonpurchase of such insurance or the involvement of the successful 

Bidder in any legal or equitable defense of any action brought against the successful 
Bidder based upon work performed pursuant to the Contract will not waive any defense 
which the State, its agencies and their respective officers, employees and agents might 
otherwise have against such claims, specifically including the defense of sovereign 
immunity, where applicable, and by the terms of this section, the State and all agencies, 
officers and employees thereof shall not be financially responsible for the consequences 
of work performed, pursuant to said contract. 

 
4.4  RIGHT TO AUDIT RECORDS 
 
4.4.1 The Owner shall have the right to audit the books and records of a Contractor or any 

Subcontractor under any Contract or Subcontract to the extent that the books and 
records relate to the performance of the Contract or Subcontract. 

   
4.4.2 Said books and records shall be maintained by the Contractor for a period of seven (7) 

years from the date of final payment under the Prime Contract and by the Subcontractor 
for a period of seven (7) years from the date of final payment under the Subcontract. 

 
ARTICLE 5: SUBCONTRACTORS 
 
5.1  SUBCONTRACTING REQUIREMENTS 
 
5.1.1 All contracts for the construction, reconstruction, alteration or repair of any public building 

(not a road, street or highway) shall be subject to the following provisions: 
 

1. A contract shall be awarded only to a Bidder whose Bid is accompanied by a 
statement containing, for each Subcontractor category, the name and address 
(city or town and State only – street number and P.O. Box addresses not 
required) of the subcontractor whose services the Bidder intends to use in 
performing the Work and providing the material for such Subcontractor category. 
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2. A Bid will not be accepted nor will an award of any Contract be made to any 

Bidder which, as the Prime Contractor, has listed itself as the Subcontractor for 
any Subcontractor unless: 

 
A. It has been established to the satisfaction of the awarding Agency that 

the Bidder has customarily performed the specialty work of such 
Subcontractor category by artisans regularly employed by the Bidder’s 
firm; 

 
B. That the Bidder is duly licensed by the State to engage in such specialty 

work, if the State requires licenses; and 
 

C. That the Bidder is recognized in the industry as a bona fide 
Subcontractor or Contractor in such specialty work and Subcontractor 
category. 

 
5.1.2 The decision of the awarding Agency as to whether a Bidder who list itself as the 

Subcontractor for a Subcontractor category shall be final and binding upon all Bidders, 
and no action of any nature shall lie against any awarding agency or its employees or 
officers because of its decision in this regard. 

 
5.1.3 After such a Contract has been awarded, the successful Bidder shall not substitute 

another Subcontractor for any Subcontractor whose name was set forth in the statement 
which accompanied the Bid without the written consent of the awarding Agency.   

 
5.1.4 No Agency shall consent to any substitution of Subcontractors unless the Agency is 

satisfied that the Subcontractor whose name is on the Bidders accompanying statement: 
 

A. Is unqualified to perform the work required; 
 
B. Has failed to execute a timely reasonable Subcontract; 

 
C. Has defaulted in the performance on the portion of the work covered by the 

Subcontract; or 
 

D. Is no longer engaged in such business. 
 
5.1.5 Should a Bidder be awarded a contract, such successful Bidder shall provide to the agency 

the taxpayer identification license numbers of such subcontractors.  Such numbers shall be 
provided on the later of the date on which such subcontractor is required to be identified or 
the time the contract is executed.    The successful Bidder shall provide to the agency to 
which it is contracting, within 30 days of entering into such public works contract, copies of 
all Delaware Business licenses of subcontractors and/or independent contractors that will 
perform work for such public works contract.  However, if a subcontractor or independent 
contractor is hired or contracted more than 20 days after the Bidder entered the public works 
contract the Delaware Business license of such subcontractor or independent contractor 
shall be provided to the agency within 10 days of being contracted or hired. 

 
5.1.6 The Contractor may employ additional Subcontractors on the jobsite only after submitting 

a copy of the Subcontractor’s Employee Drug Testing Program to the Owner for 
approval.  A Contractor or Subcontractor shall not commence work until the Owner has 
concluded its review and determined that the submitted Employee Drug Testing Program 
complies with OMB Regulation 4104. 
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5.2  PENALTY FOR SUBSTITUTION OF SUBCONTRACTORS 
 
5.2.1 Should the Contractor fail to utilize any or all of the Subcontractors in the Contractor’s Bid 

statement in the performance of the Work on the public bidding, the Contractor shall be 
penalized in the amount of (project specific amount*).  The Agency may determine to deduct 
payments of the penalty from the Contractor or have the amount paid directly to the Agency.  
Any penalty amount assessed against the Contractor may be remitted or refunded, in whole 
or in part, by the Agency awarding the Contract, only if it is established to the satisfaction of 
the Agency that the Subcontractor in question has defaulted or is no longer engaged in such 
business.  No claim for the remission or refund of any penalty shall be granted unless an 
application is filed within one year after the liability of the successful Bidder accrues.  All 
penalty amounts assessed and not refunded or remitted to the contractor shall be reverted 
to the State. 

 
 *one (1) percent of contract amount not to exceed $10,000 

 
5.3  ASBESTOS ABATEMENT 
 
5.3.1 The selection of any Contractor to perform asbestos abatement for State-funded projects 

shall be approved by the Office of Management and Budget, Division of Facilities 
Management pursuant to Chapter 78 of Title 16. 

 
5.4 STANDARDS OF CONSTRUCTION FOR THE PROTECTION OF THE PHYSICALLY 

HANDICAPPED 
 
5.4.1 All Contracts shall conform with the standard established by the Delaware Architectural 

Accessibility Board unless otherwise exempted by the Board. 
 
5.5  CONTRACT PERFORMANCE 
 
5.5.1 Any firm entering into a Public Works Contract that neglects or refuses to perform or fails 

to comply with its terms, the Agency may terminate the Contract and proceed to award a 
new Contract or may require the Surety on the Performance Bond to complete the 
Contract in accordance with the terms of the Performance Bond. 

 
ARTICLE 6:  CONSTRUCTION BY OWNER OR SEPARATE CONTRACTORS 
 
6.1 The Owner reserves the right to simultaneously perform other construction or operations 

related to the Project with the Owner's own forces, and to award separate contracts in 
connection with other portions of the Project or other Projects at the same site. 

 
6.2 The Contractor shall afford the Owner and other Contractors reasonable opportunity for 

access and storage of materials and equipment, and for the performance of their activities, 
and shall connect and coordinate their activities with other forces as required by the Contract 
Documents. 

 
ARTICLE 7: CHANGES IN THE WORK 
 
7.1 The Owner, without invalidating the Contract, may order changes in the Work consisting of 

Additions, Deletions, Modifications or Substitutions, with the Contract Sum and Contract 
completion date being adjusted accordingly.   Such changes in the Work shall be authorized 
by written Change Order signed by the Professional, as the duly authorized agent, the 
Contractor and the Owner. 
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7.2 The Contract Sum and Contract Completion Date shall be adjusted only by a fully executed 

Change Order. 
 
7.3 The additional cost, or credit to the Owner resulting from a change in the Work shall be by 

mutual agreement of the Owner, Contractor and the Architect.  In all cases, this cost or credit 
shall be based on the ‘DPE’ wages required and the “invoice price” of the 
materials/equipment needed. 

 
7.3.1 “DPE” shall be defined to mean “direct personnel expense”.  Direct payroll expense includes 

prevailing wage rates plus a maximum multiplier of 1.35 times DPE.   For example, if the 
prevailing wage rate is $50/hour, the DPE would be $67.50/hour (50 x 1.35). 

 
7.3.2 “Invoice price” of materials/equipment shall be defined to mean the actual cost of materials 

and/or equipment that is paid by the Contractor, (or subcontractor), to a material distributor, 
direct factory vendor, store, material provider, or equipment leasing entity.  Rates for 
equipment that is leased and/or owned by the Contractor or subcontractor(s) shall not 
exceed those listed in the latest version of the “Means Building Construction Cost Data” 
publication. 

 
7.3.3 In addition to the above, the General Contractor is allowed a fifteen percent (15%) 

markup for overhead and profit for additional work performed by the General Contractor’s 
own forces.  For additional subcontractor work, the Subcontractor is allowed a fifteen (15) 
percent overhead and profit on change order work above and beyond the direct costs 
stated previously.  To this amount, the General Contractor will be allowed a mark-up not 
exceeding seven and one half percent (7.5%) on the subcontractors work.  These mark-
ups shall include all costs including, but not limited to:  overhead, profit, bonds, 
insurance, supervision, etc.  No markup is permitted on the work of the subcontractors 
subcontractor. No additional costs shall be allowed for changes related to the 
Contractor’s onsite superintendent/staff, or project manager, unless a change in the work 
changes the project duration and is identified by the CPM schedule.  There will be no 
other costs associated with the change order. 

 
ARTICLE 8: TIME 
 
8.1 Time limits, if any, are as stated in the Project Manual.  By executing the Agreement, the 

Contractor confirms that the stipulated limits are reasonable, and that the Work will be 
completed within the anticipated time frame. 

 
8.2 If progress of the Work is delayed at any time by changes ordered by the Owner, by labor 

disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions, 
unavoidable casualties or other causes beyond the Contractor's control, the Contract Time 
shall be extended for such reasonable time as the Owner may determine. 

 
8.3 Any extension of time beyond the date fixed for completion of the construction and 

acceptance of any part of the Work called for by the Contract, or the occupancy of the 
building by the Owner, in whole or in part, previous to the completion shall not be deemed a 
waiver by the Owner of his right to annul or terminate the Contract for abandonment or delay 
in the matter provided for, nor relieve the Contractor of full responsibility. 
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8.4  SUSPENSION AND DEBARMENT  
 
8.4.1 Per Section 6962(d)(14), Title 29, Delaware Code, “Any Contractor who fails to perform a 

public works contract or complete a public works project within the time schedule 
established by the Agency in the Invitation To Bid, may be subject to Suspension or 
Debarment for one or more of the following reasons:  a) failure to supply the adequate labor 
supply ratio for the project; b) inadequate financial resources; or, c) poor performance on the 
Project.” 

 
8.4.2 “Upon such failure for any of the above stated reasons, the Agency that contracted for 

the public works project may petition the Director of the Office of Management and 
Budget for Suspension or Debarment of the Contractor.  The Agency shall send a copy of 
the petition to the Contractor within three (3) working days of filing with the Director.  If 
the Director concludes that the petition has merit, the Director shall schedule and hold a 
hearing to determine whether to suspend the Contractor, debar the Contractor or deny 
the petition.  The Agency shall have the burden of proving, by a preponderance of the 
evidence, that the Contractor failed to perform or complete the public works project within 
the time schedule established by the Agency and failed to do so for one or more of the 
following reasons:  a) failure to supply the adequate labor supply ratio for the project; b) 
inadequate financial resources; or, c) poor performance on the project.  Upon a finding in 
favor of the Agency, the Director may suspend a Contractor from Bidding on any project 
funded, in whole or in part, with public funds for up to 1 year for a first offense, up to 3 
years for a second offense and permanently debar the Contractor for a third offense.  The 
Director shall issue a written decision and shall send a copy to the Contractor and the 
Agency.  Such decision may be appealed to the Superior Court within thirty (30) days for 
a review on the record.”  

 
8.5  RETAINAGE 
 
8.5.1 Per Section 6962(d)(5) a.3, Title 29, Delaware Code: The Agency may at the beginning 

of each public works project establish a time schedule for the completion of the project.  If 
the project is delayed beyond the completion date due to the Contractor’s failure to meet 
their responsibilities, the Agency may forfeit, at its discretion, all or part of the 
Contractor’s retainage. 

 
8.5.2 This forfeiture of retainage also applies to the timely completion of the punchlist.  A 

punchlist will only be prepared upon the mutual agreement of the Owner, Architect and 
Contractor.  Once the punchlist is prepared, all three parties will by mutual agreement, 
establish a schedule for its completion.  Should completion of the punchlist be delayed 
beyond the established date due to the Contractor’s failure to meet their responsibilities, 
the Agency may hold permanently, at its discretion, all or part of the Contractor’s 
retainage. 

 
ARTICLE 9: PAYMENTS AND COMPLETION 
 
9.1  APPLICATION FOR PAYMENT 
 
9.1.1 Applications for payment shall be made upon AIA Document G702.  There will be a five 

percent (5%) retainage on all Contractor's monthly invoices until completion of the project.  
This retainage may become payable upon receipt of all required closeout documentation, 
provided all other requirements of the Contract Documents have been met. 

 
9.1.2 A date will be fixed for the taking of the monthly account of work done.  Upon receipt of 

Contractor's itemized application for payment, such application will be audited, modified, if 
found necessary, and approved for the amount.  Statement shall be submitted to the Owner. 
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9.1.3 Section 6516, Title 29 of the Delaware Code annualized interest is not to exceed 12% per 

annum beginning thirty (30) days after the “presentment” (as opposed to the date) of the 
invoice.  

 
9.2 PARTIAL PAYMENTS  
 
9.2.1 Any public works Contract executed by any Agency may provide for partial payments at 

the option of the Owner with respect to materials placed along or upon the sites or stored 
at secured locations, which are suitable for use in the performance of the contract. 

 
9.2.2 When approved by the agency, partial payment may include the values of tested and 

acceptable materials of a nonperishable or noncontaminative nature which have been 
produced or furnished for incorporation as a permanent part of the work yet to be 
completed, provided acceptable provisions have been made for storage.   

 
9.2.2.1  Any allowance made for materials on hand will not exceed the delivered cost of the 

materials as verified by invoices furnished by the Contractor, nor will it exceed the 
contract bid price for the material complete in place. 

 
9.2.3 If requested by the Agency, receipted bills from all Contractors, Subcontractors, and 

material, men, etc., for the previous payment must accompany each application for 
payment.  Following such a request, no payment will be made until these receipted bills 
have been received by the Owner. 

 
9.3  SUBSTANTIAL COMPLETION 
 
9.3.1 When the building has been made suitable for occupancy, but still requires small items of 

miscellaneous work, the Owner will determine the date when the project has been 
substantially completed. 

 
9.3.2 If, after the Work has been substantially completed, full completion thereof is materially 

delayed through no fault of the Contractor, and without terminating the Contract, the Owner 
may make payment of the balance due for the portion of the Work fully completed and 
accepted.  Such payment shall be made under the terms and conditions governing final 
payment that it shall not constitute a waiver of claims. 

 
9.3.3 On projects where commissioning is included, the commissioning work as defined in the 

specifications must be complete prior to the issuance of substantial completion. 
 
9.4  FINAL PAYMENT 
 
9.4.1 Final payment, including the five percent (5%) retainage if determined appropriate, shall be 

made within thirty (30) days after the Work is fully completed and the Contract fully 
performed and provided that the Contractor has submitted the following closeout 
documentation (in addition to any other documentation required elsewhere in the Contract 
Documents): 

 
9.4.1.1 Evidence satisfactory to the Owner that all payrolls, material bills, and other indebtedness 

connected with the work have been paid, 
 
9.4.1.2  An acceptable RELEASE OF LIENS, 
 
9.4.1.3  Copies of all applicable warranties, 
 
9.4.1.4  As-built drawings, 
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9.4.1.5  Operations and Maintenance Manuals, 
 
9.4.1.6  Instruction Manuals, 
 
9.4.1.7  Consent of Surety to final payment. 
 
9.4.1.8 The Owner reserves the right to retain payments, or parts thereof, for its protection until the 

foregoing conditions have been complied with, defective work corrected and all 
unsatisfactory conditions remedied. 

 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 The Contractor shall be responsible for initiating, maintaining, and supervising all safety 

precautions and programs in connection with the performance of the Contract.  The 
Contractor shall take all reasonable precautions to prevent damage, injury or loss to: 
workers, persons nearby who may be affected, the Work, materials and equipment to be 
incorporated, and existing property at the site or adjacent thereto.  The Contractor shall give 
notices and comply with applicable laws ordinances, rules regulations, and lawful orders of 
public authorities bearing on the safety of persons and property and their protection from 
injury, damage, or loss.  The Contractor shall promptly remedy damage and loss to property 
at the site caused in whole or in part by the Contractor, a Subcontractor, or anyone directly 
or indirectly employed by any of them, or by anyone for whose acts they may be liable. 

 
10.2 The Contractor shall notify the Owner in the event any existing hazardous material such as 

lead, PCBs, asbestos, etc. is encountered on the project.  The Owner will arrange with a 
qualified specialist for the identification, testing, removal, handling and protection against 
exposure or environmental pollution, to comply with applicable regulation laws and 
ordinances.  The Contractor and Architect will not be required to participate in or to perform 
this operation.  Upon completion of this work, the Owner will notify the Contractor and 
Architect in writing the area has been cleared and approved by the authorities in order for 
the work to proceed.  The Contractor shall attach documentation from the authorities of said 
approval. 

 
10.3 As required in the Hazardous Chemical Information Act of June 1984, all vendors supplying 

any materials that may be defined as hazardous, must provide Material Safety Data Sheets 
for those products.  Any chemical product should be considered hazardous if it has a 
warning caution on the label relating to a potential physical or health hazard, if it is known to 
be present in the work place, and if employees may be exposed under normal conditions or 
in any foreseeable emergency situation.  Material Safety Data Sheets must be provided 
directly to the Owner along with the shipping slips that include those products. 

 
10.4 The Contractor shall certify to the Owner that materials incorporated into the Work are free 

of all asbestos.  This certification may be in the form of Material Safety Data Sheet (MSDS) 
provided by the product manufacturer for the materials used in construction, as specified or 
as provided by the Contractor. 

 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1 The Contractor shall carry all insurance required by law, such as Unemployment Insurance, 

etc.  The Contractor shall carry such insurance coverage as they desire on their own 
property such as a field office, storage sheds or other structures erected upon the project 
site that belong to them and for their own use.  The Subcontractors involved with this project 
shall carry whatever insurance protection they consider necessary to cover the loss of any of 
their personal property, etc. 
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11.2 Upon being awarded the Contract, the Contractor shall obtain a minimum of two (2) copies 

of all required insurance certificates called for herein, and submit one (1) copy of each 
certificate, to the Owner, within 20 days of contract award. 

 
11.3 Bodily Injury Liability and Property Damage Liability Insurance shall, in addition to the 

coverage included herein, include coverage for injury to or destruction of any property arising 
out of the collapse of or structural injury to any building or structure due to demolition work 
and evidence of these coverages shall be filed with and approved by the Owner. 

 
11.4 The Contractor's Property Damage Liability Insurance shall, in addition to the coverage 

noted herein, include coverage on all real and personal property in their care, custody and 
control damaged in any way by the Contractor or their Subcontractors during the entire 
construction period on this project. 

 
11.5 Builders Risk (including Standard Extended Coverage Insurance) on the existing building 

during the entire construction period, may be provided by the Contractor under this contract.  
The Owner shall insure the existing building and all of its contents and all this new alteration 
work under this contract during entire construction period for the full insurable value of the 
entire work at the site.  Note, however, that the Contractor and their Subcontractors shall be 
responsible for insuring building materials (installed and stored) and their tools and 
equipment whenever in use on the project, against fire damage, theft, vandalism, etc. 

 
11.6 Certificates of the insurance company or companies stating the amount and type of 

coverage, terms of policies, etc., shall be furnished to the Owner, within 20 days of contract 
award. 

 
11.7 The Contractor shall, at their own expense, (in addition to the above) carry the following 

forms of insurance: 
 
11.7.1  Contractor's Contractual Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $500,000  for each person 
 $1,000,000  for each occurrence 
 $1,000,000  aggregate 

 
Property Damage $500,000  for each occurrence 

 $1,000,000  aggregate 
  
11.7.2  Contractor's Protective Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $500,000  for each person 
 $1,000,000  for each occurrence 
 $1,000,000  aggregate 

 
Property Damage $500,000  for each occurrence 

 $500,000  aggregate 
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11.7.3  Automobile Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $1,000,000  for each person 
 $1,000,000  for each occurrence 

Property Damage $500,000  per accident 
  
11.7.4 Prime Contractor's and Subcontractors' policies shall include contingent and contractual 

liability coverage in the same minimum amounts as 11.7.1 above. 
 
11.7.5  Workmen's Compensation (including Employer's Liability): 
 
11.7.5.1  Minimum Limit on employer's liability to be as required by law. 
 
11.7.5.2  Minimum Limit for all employees working at one site. 
 
11.7.6  Certificates of Insurance must be filed with the Owner guaranteeing fifteen (15) days prior 

notice of cancellation, non-renewal, or any change in coverages and limits of liability shown 
as included on certificates. 

 
11.7.7    Social Security Liability 
 
11.7.7.1 With respect to all persons at any time employed by or on the payroll of the Contractor or 

performing any work for or on their behalf, or in connection  with or arising out of the 
Contractor’s business, the Contractor shall accept full and exclusive liability for the payment 
of any and all contributions or taxes or unemployment insurance, or old age retirement 
benefits, pensions or annuities now or hereafter imposed by the Government of the United 
States and the State or political subdivision thereof, whether the same be measured by 
wages, salaries or other remuneration paid to such persons or otherwise. 

 
11.7.7.2 Upon request, the Contractor shall furnish Owner such information on payrolls or 

employment records as may be necessary to enable it to fully comply with the law imposing 
the aforesaid contributions or taxes. 

 
11.7.7.3 If the Owner is required by law to and does pay any and/or all of the aforesaid contributions 

or taxes, the Contractor shall forthwith reimburse the Owner for the entire amount so paid by 
the Owner. 

 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.1 The Contractor shall promptly correct Work rejected by the Owner or failing to conform to the 

requirements of the Contract Documents, whether observed before or after Substantial 
Completion and whether or not fabricated, installed or completed, and shall correct any 
Work found to be not in accordance with the requirements of the Contract Documents within 
a period of two years from the date of Substantial Completion, or by terms of an applicable 
special warranty required by the Contract Documents.  The provisions of this Article apply to 
work done by Subcontractors as well as to Work done by direct employees of the 
Contractor. 

 
12.2 At any time during the progress of the work, or in any case where the nature of the defects 

shall be such that it is not expedient to have them corrected, the Owner, at their option, shall 
have the right to deduct such sum, or sums, of money from the amount of the contract as 
they consider justified to adjust the difference in value between the defective work and that 
required under contract including any damage to the structure. 
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ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1  CUTTING AND PATCHING 
 
13.1.1 The Contractor shall be responsible for all cutting and patching.  The Contractor shall 

coordinate the work of the various trades involved. 
 
13.2  DIMENSIONS 
 
13.2.1 All dimensions shown shall be verified by the Contractor by actual measurements at the 

project site.  Any discrepancies between the drawings and specifications and the existing 
conditions shall be referred to the Owner for adjustment before any work affected thereby 
has been performed. 

 
13.3  LABORATORY TESTS   
 
13.3.1 Any specified laboratory tests of material and finished articles to be incorporated in the work 

shall be made by bureaus, laboratories or agencies approved by the Owner and reports of 
such tests shall be submitted to the Owner.  The cost of the testing shall be paid for by the 
Contractor. 

 
13.3.2 The Contractor shall furnish all sample materials required for these tests and shall deliver 

same without charge to the testing laboratory or other designated agency when and where 
directed by the Owner. 

 
13.4  ARCHAEOLOGICAL EVIDENCE 
 
13.4.1 Whenever, in the course of construction, any archaeological evidence is encountered on the 

surface or below the surface of the ground, the Contractor shall notify the authorities of the 
State Historic Preservation Office and suspend work in the immediate area for a reasonable 
time to permit those authorities, or persons designated by them, to examine the area and 
ensure the proper removal of the archaeological evidence for suitable preservation by the 
Division of Historical and Cultural Affairs. 

 
13.5  GLASS REPLACEMENT AND CLEANING  
 
13.5.1 The General Contractor shall replace without expense to the Owner all glass broken during 

the construction of the project.  If job conditions warrant, at completion of the job the General 
Contractor shall have all glass cleaned and polished. 

 
13.6  WARRANTY  
 
13.6.1 For a period of two (2) years from the date of substantial completion, as evidenced by the 

date of final acceptance of the work, the contractor warrants that work performed under this 
contract conforms to the contract requirements and is free of any defect of equipment, 
material or workmanship performed by the contractor or any of his subcontractors or 
suppliers.  However, manufacturer's warranties and guarantees, if for a period longer than 
two (2) years, shall take precedence over the above warranties.  The contractor shall 
remedy, at his own expense, any such failure to conform or any such defect.  The protection 
of this warranty shall be included in the Contractor's Performance Bond. 
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ARTICLE 14:  TERMINATION OF CONTRACT 
 
14.1 If the Contractor defaults or persistently fails or neglects to carry out the Work in accordance 

with the Contract Documents or fails to perform a provision of the Contract, the Owner, after 
seven days written notice to the Contractor, may make good such deficiencies and may 
deduct the cost thereof from the payment then or thereafter due the Contractor.  
Alternatively, at the Owner's option, and the Owner may terminate the Contract and take 
possession of the site and of all materials, equipment, tools, and machinery thereon owned 
by the Contractor and may finish the Work by whatever method the Owner may deem 
expedient.  If the costs of finishing the Work exceed any unpaid compensation due the 
Contractor, the Contractor shall pay the difference to the Owner. 

 
14.2 “If the continuation of this Agreement is contingent upon the appropriation of adequate 

state, or federal funds, this Agreement may be terminated on the date beginning on the 
first fiscal year for which funds are not appropriated or at the exhaustion of the 
appropriation.  The Owner may terminate this Agreement by providing written notice to 
the parties of such non-appropriation.  All payment obligations of the Owner will cease 
upon the date of termination.  Notwithstanding the foregoing, the Owner agrees that it will 
use its best efforts to obtain approval of necessary funds to continue the Agreement by 
taking appropriate action to request adequate funds to continue the Agreement.” 

 
 

 END OF SECTION 00 81 13 
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DRUG TESTING FORMS 

 

The Office of Management and Budget (OMB) has developed the 4014 regulations as part of the 

Delaware Code that requires Contractors and Subcontractors to implement a program of mandatory 

drug testing for Employees who work on Large Public Works Contracts funded all or in part with 

public funds pursuant to 29 Del.C. §6908(a)(6).  The regulations establish the mechanism, standards 

and requirements of a Mandatory Drug Testing Program that will be incorporated by reference into 

this Contract awarded pursuant to 29 Del.C. §6962.  Sample copies of Testing Report Forms 

maintained and/or submitted pursuant to the requirements of 4101 regulations for this Project are 

included herewith. 
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SECTION 00 81 14 

EMPLOYEE DRUG TESTING REPORT FORM 

 Period Ending:     

 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on 

Large Public Works Projects requires that Contractors and Subcontractors who work on Large 

Public Works Contracts funded all or in part with public funds maintain testing data that includes 

but is not limited to the data elements below. 

 

 

Project Number:           

 

Project Name:            

 

Contractor/Subcontractor Name:         

 

Contractor/Subcontractor Address:         

             

             

 

Number of employees who worked on the jobsite during the report period:    

 

Number of employees subject to random testing during the report period:    

 

Number of Negative Results       Number of Positive Results    

 

Action taken on employee(s) in response to a failed or positive random test: 

              

              

              

 

Date: _______________ 

 

 

 

 

This form is not required to be submitted to the Owner.  Included as a reference to show 

information required to be maintained by the Contractor.  The Owner shall have the right to 

periodically audit all Contractor and Subcontractor test results at the Contractor’s or 

Subcontractor’s offices (or by other means to make the data available for inspection by the Owner). 
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EMPLOYEE DRUG TESTING  

REPORT OF POSITIVE RESULTS 

 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on 

Large Public Works Projects requires that Contractors and Subcontractors who work on Large 

Public Works Contracts funded all or in part with public funds to notify the Owner in writing of a 

positive random drug test. 

 

 

Project Number:           

 

Project Name:            

 

Contractor/Subcontractor Name:         

 

Contractor/Subcontractor Address:         

             

             

 

Name of employee with positive test result:       

 

Last 4 digits of employee SSN:    

 

Date test results received:     

 

Action taken on employee in response to a positive test result: 

              

              

              

 

 

Authorized Representative of Contractor/Subcontractor:        

(typed or printed) 

 

Authorized Representative of Contractor/Subcontractor:        

     (signature) 

 

Date: _______________ 

 

 

This form shall be sent by mail to the Owner within 24 hours of receipt of test results.    

 

Enclose this test results form in a sealed envelope with the notation "Drug Testing Form – DO 

NOT OPEN" on the face thereof and place in a separate mailing envelope. 
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SECTION 01 11 00 

SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS  

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Work covered by the Contract Documents. 

2. Type of the Contract. 

3. Use of premises. 

4. Owner's occupancy requirements. 

5. Work restrictions. 

6. Specification formats and conventions. 

B. Related Sections include the following: 

 

1. Division 01 Section 01 50 00 "Temporary Facilities and Controls" for limitations and 

procedures governing temporary use of Owner's facilities. 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

Project Identification:  MC3806000016, PHASE 2 SECURITY FENCE RENOVATIONS 

Project Location:  38 TODDS LANE, WILMINGTON, DE 19802 

Owner:  State of Delaware, Department of Correction. 

1. Owner's Representative:  Dean Seely, OMB/DFM Construction Project Manager 

B. Architect:  R G Architects LLC., 200 West Main Street, Middletown, DE 19709 

C. The Work consists of the following: 

 
1. Removal of existing fence gates and fence systems and installation of new security fence 

system. 

2. Removal and replacement of existing man and vehicle gates. 
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1.4  TYPE OF CONTRACT 

A. Project will be constructed under a single prime contract. 

1.5 USE OF PREMISES 

A. Use of Site:  Limit use of premises to work in areas indicated.  Do not disturb portions of the project 

site beyond areas in which the Work is indicated. 

1. Anticipated Schedule:  It is anticipated that the physical work on site shall begin and 

conclude in approximately 6 weeks. 

2. Owner Occupancy:  Allow for Owner occupancy of Project site and use by the public. 

3. Driveways and Entrances:  Keep driveways, loading areas, and entrances serving premises 

clear and available to Owner, Owner's employees, and emergency vehicles at all times.  Do 

not use these areas for parking or storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances. 

b. Schedule deliveries to minimize space and time requirements for storage of materials 

and equipment on-site. 

1.6 OWNER'S OCCUPANCY REQUIREMENTS 

A. Partial Owner Occupancy:  Owner will occupy the premises during entire construction period, with 

the exception of areas under construction.  Cooperate with Owner during construction operations to 

minimize conflicts and facilitate Owner usage.   

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 

facilities.  Do not close or obstruct walkways, corridors, or other occupied or used facilities 

without written permission from Owner and authorities having jurisdiction. 

2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's 

operations. 

B. Owner Occupancy of Completed Areas of Construction:  Owner reserves the right to occupy and to 

place and install equipment in completed areas of site, before Substantial Completion, provided such 

occupancy does not interfere with completion of the Work.  Such placement of equipment and partial 

occupancy shall not constitute acceptance of the total Work. 

1. Architect will prepare a Certificate of Substantial Completion for each specific portion of the 

Work to be occupied before Owner occupancy. 

2. Obtain a Certificate of Occupancy from authorities having jurisdiction before Owner 

occupancy. 

3. On occupancy, Owner will assume responsibility for maintenance and custodial service for 

occupied portions of site. 
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1.7 WORK RESTRICTIONS 

A. On-Site Work Hours:  Work shall be generally performed from outside the existing buildings during 

normal business working hours of 7:00 a.m. to 3:30 p.m., Monday through Friday, except for 

otherwise indicated. Refer 01 35 53 for additional information. 

B. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or 

others unless permitted under the following conditions and then only after arranging to provide 

temporary utility services according to requirements indicated: 

1. Notify Owner not less than two days in advance of proposed utility interruptions. 

2. Do not proceed with utility interruptions without Owner's written permission. 

1.8 SPECIFICATION FORMATS AND CONVENTIONS 

A. Specification Format:  The Specifications are organized into Divisions and Sections using the 50-

division format and CSI/CSC's "MasterFormat" numbering system. 

1. Division 01:  Sections in Division 01 govern the execution of the Work of all Sections in the 

Specifications. 

B. Specification Content:  The Specifications use certain conventions for the style of language and the 

intended meaning of certain terms, words, and phrases when used in particular situations.  These 

conventions are as follows: 

1. Abbreviated Language:  Language used in the Specifications and other Contract Documents 

is abbreviated.  Words and meanings shall be interpreted as appropriate.  Words implied, but 

not stated, shall be inferred as the sense requires.  Singular words shall be interpreted as 

plural, and plural words shall be interpreted as singular where applicable as the context of 

the Contract Documents indicates. 

2. Imperative mood and streamlined language are generally used in the Specifications.  

Requirements expressed in the imperative mood are to be performed by Contractor.  

Occasionally, the indicative or subjunctive mood may be used in the Section Text for clarity 

to describe responsibilities that must be fulfilled indirectly by Contractor or by others when 

so noted. 

The words "shall," "shall be," or "shall comply with," depending on the context, are implied 

where a colon (:) is used within a sentence or phrase. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 11 00 
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SECTION 01 21 00 

ALLOWANCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements governing allowances. 

1. Certain items are specified in the Contract Documents by allowances.  Allowances have 

been established in lieu of additional requirements and to defer selection of actual materials 

and equipment to a later date when additional information is available for evaluation.  If 

necessary, additional requirements will be issued by Change Order. 

2. Any unused monies of the allowance shall be returned to the owner via a credit change order 

at the end of the project, and will be reflected in the final application for payment. 

B. Types of allowances include the following: 

1. General Owner’s Allowance. 

C. Related Sections include the following: 

1. Division 01 Section 01 26 00 "Contract Modification Procedures" for procedures for 

submitting and handling Change Orders for allowances. 

2. Division 01 Section 01 40 00 "Quality Requirements" for procedures governing the use of 

allowances for testing and inspecting. 

3. Divisions 02 through 49 Sections for items of Work covered by allowances. 

1.3 SELECTION AND PURCHASE 

A. At the earliest practical date after award of the Contract, advise Architect of the date when final 

selection and purchase of each product or system described by an allowance must be completed to 

avoid delaying the Work. 

B. At Architect's request, obtain proposals for each allowance for use in making final selections.  

Include recommendations that are relevant to performing the Work. 

C. Purchase products and systems selected by Architect from the designated supplier. 
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1.4 SUBMITTALS 

A. Submit proposals for purchase of products or systems included in allowances, in the form specified 

for Change Orders. 

B. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for use 

in fulfillment of each allowance. 

C. Coordinate and process submittals for allowance items in same manner as for other portions of the 

Work. 

1.5 COORDINATION 

A. Coordinate allowance items with other portions of the Work.  Furnish templates as required to 

coordinate installation. 

1.6 LUMP-SUM ALLOWANCES 

A. Allowance shall include cost to Contractor of specific products and materials ordered by Owner 

under allowance and shall include taxes, freight, and delivery to Project site. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects.  Return 

damaged or defective products to manufacturer for replacement. 

3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 

installations to ensure that each allowance item is completely integrated and interfaced with related 

work. 

3.3 SCHEDULE OF ALLOWANCES 

A. Allowance No. 1:  Include an allowance entitled “General Owner’s Allowance”, in the amount of 

$10,000.  This allowance will be utilized by the owner for owner-elected changes to the work.  Any 

or all unused allowance monies shall be returned to the owner via a credit change order at the end 

of the project.  This allowance shall be carried as an individual line-item on the Applications for 

Payment. 
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END OF SECTION 01 21 00 
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SECTION 01 25 00 

SUBSTITUTION PROCEDURES  

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Requests for substitution must be made ten days prior to bid.  This specification section applies to 

extra-ordinary conditions that could not be requested during the bidding period. 

B. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for handling requests for 

substitutions made after award of the Contract, but no later than 60 days after commencement of 

the Work. 

B. Related Sections:  The following Divisions contain requirements that relate to this Section: 

 

1. Division 01 Section 01 32 00 "Construction Progress Documentation" for administrative 

requirements governing preparation and submittal of Contractor's Construction Schedule and 

Submittals Schedule. 

2. Division 01 Section 01 40 00 – “Quality Requirements” specifies requirements governing 

the Contractor's selection of products and product options. 

1.3 DEFINITIONS 

A. Definitions in this Article do not change or modify the meaning of other terms used in the Contract 

Documents. 

B. Substitutions:  Changes in products, materials, equipment, and methods of construction required by 

the Contract Documents proposed by the Contractor after award of the Contract are considered to 

be requests for substitutions.  The following are not considered to be requests for substitutions: 

1. Substitutions requested during the bidding period, and accepted by Addendum prior to award 

of the Contract, are included in the Contract Documents and are not subject to requirements 

specified in this Section for substitutions. 

2. Revisions to the Contract Documents requested by the Owner or Architect. 

3. Specified options of products and construction methods included in the Contract Documents. 

4. The Contractor's determination of and compliance with governing regulations and orders 

issued by governing authorities. 

1.4 SUBMITTALS 

A. Substitution Request Submittal:  The Architect will consider requests for substitution if received 

within 60 days after commencement of the Work (Item 1.1, A. above).  Requests received more 
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than 60 days after commencement of the Work may be considered or rejected at the discretion of 

the Architect. 

1. Submit three copies of each request for substitution for consideration.  Submit requests in the 

form and according to procedures required for change-order proposals.  The Contractor is 

solely responsible for obtaining the required forms to submit before the stated time period 

expires. 

2. Identify the product or the fabrication or installation method to be replaced in each request.  

Include related Specification Section and Drawing numbers. 

3. Provide complete documentation showing compliance with the requirements for 

substitutions, and the following information, as appropriate: 

a. Coordination information, including a list of changes or modifications needed to other 

parts of the Work and to construction performed by the Owner and separate 

contractors that will be necessary to accommodate the proposed substitution. 

b. A detailed comparison of significant qualities of the proposed substitution with those 

of the Work specified.  Significant qualities may include elements, such as 

performance, weight, size, durability, and visual effect. 

c. Product Data, including Drawings and descriptions of products and fabrication and 

installation procedures. 

d. Samples, where applicable or requested. 

e. A statement indicating the substitution's effect on the Contractor's Construction 

Schedule compared to the schedule without approval of the substitution.  Indicate the 

effect of the proposed substitution on overall Contract Time. 

f. Cost information, including a proposal of the net change, if any in the Contract Sum. 

g. The Contractor's certification that the proposed substitution conforms to requirements 

in the Contract Documents in every respect and is appropriate for the applications 

indicated. 

h. The Contractor's waiver of rights to additional payment or time that may subsequently 

become necessary because of the failure of the substitution to perform adequately. 

4. Architect's Action:  If necessary, the Architect will request additional information or 

documentation for evaluation within one week of receipt of a request for substitution.  The 

Architect will notify the Contractor of acceptance or rejection of the substitution within two 

weeks of receipt of the request, or one week of receipt of additional information or 

documentation, whichever is later. 

a. Use the product specified if the Architect cannot make a decision on the use of a 

proposed substitute within the time allocated. 

PART 2 - PRODUCTS 

1.5 SUBSTITUTIONS 

A. Conditions:  The Architect will receive and consider the Contractor's request for substitution when 

the following conditions are satisfied, as determined by the Architect.  If the following conditions 

are not satisfied, the Architect will return the requests without action except to record 

noncompliance with these requirements. 

1. Revisions to the Contract Documents are not required. 

2. Proposed changes are in keeping with the general intent of the Contract Documents. 

3. The request is timely, fully documented, and properly submitted. 
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4. The specified product or method of construction cannot be provided within the Contract 

Time.  The Architect will not consider the request if the product or method cannot be 

provided as a result of failure to pursue the Work promptly or coordinate activities properly. 

5. The requested substitution offers the Owner a substantial advantage, in cost, time, energy 

conservation, or other considerations, after deducting additional responsibilities the Owner 

must assume.  The Owner's additional responsibilities may include compensation to the 

Architect for redesign and evaluation services, increased cost of other construction by the 

Owner, and similar considerations. 

6. The specified product or method of construction cannot receive necessary approval by a 

governing authority, and the requested substitution can be approved. 

7. The specified product or method of construction cannot be provided in a manner that is 

compatible with other materials and where the Contractor certifies that the substitution will 

overcome the incompatibility. 

8. The specified product or method of construction cannot be coordinated with other materials 

and where the Contractor certifies that the proposed substitution can be coordinated. 

B. The Contractor's submittal and the Architect's acceptance of Shop Drawings, Product Data, or 

Samples for construction activities not complying with the Contract Documents do not constitute 

an acceptable or valid request for substitution, nor do they constitute approval. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 25 00  
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SECTION 01 26 00 

CONTRACT MODIFICATION PROCEDURES  

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling and processing 

Contract modifications. 

B. Related Sections include the following: 

1. Division 01 Section 01 60 00 "Product Requirements" for administrative procedures for 

handling requests for substitutions made after Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing Minor Changes in the Work, not 

involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, 

"Architect's Supplemental Instructions." 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed changes 

in the Work that may require adjustment to the Contract Sum or the Contract Time.  If necessary, 

the description will include supplemental or revised Drawings and Specifications. 

1. Proposal Requests issued by Architect are for information only.  Do not consider them 

instructions either to stop work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request, but no more than 20 days after receipt of 

Proposal Request, submit a quotation estimating cost adjustments to the Contract Sum and 

the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with total 

amount of purchases and credits to be made.  If requested, furnish survey data to 

substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
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d. Include an updated Contractor's Construction Schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish 

times, and activity relationship.  Use available total float before requesting an 

extension of the Contract Time. 

B. Contractor-Initiated Proposals:  If latent or unforeseen conditions require modifications to the 

Contract, Contractor may propose changes by submitting a request for a change to Architect. 

1. Include a statement outlining reasons for the change and the effect of the change on the 

Work.  Provide a complete description of the proposed change.  Indicate the effect of the 

proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 

amount of purchases and credits to be made.  If requested, furnish survey data to substantiate 

quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

4. Include costs of labor and supervision directly attributable to the change. 

5. Include an updated Contractor's Construction Schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, and 

activity relationship.  Use available total float before requesting an extension of the Contract 

Time. 

6. Comply with requirements in Division 01 Section "Product Requirements" if the proposed 

change requires substitution of one product or system for product or system specified. 

C. Proposal Request Form:  Use AIA Document G709 for Proposal Requests. 

1.5 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures of 

Owner and Contractor on AIA Document G701. 

1.6 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive:  Architect may issue a Construction Change Directive on 

AIA Document G714.  Construction Change Directive instructs Contractor to proceed with a 

change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work.  It 

also designates method to be followed to determine change in the Contract Sum or the 

Contract Time. 

B. Documentation:  Maintain detailed records on a time and material basis of work required by the 

Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 

substantiate cost and time adjustments to the Contract. 
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PART 2 - PRODUCTS  (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 26 00  
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SECTION 01 29 00 

PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and process 

Applications for Payment. 

B. Related Sections include the following: 

 
1. Division 01 Section 01 26 00 "Contract Modification Procedures" for administrative 

procedures for handling changes to the Contract. 

2. Division 01 Section 01 32 00 "Construction Progress Documentation" for administrative 

requirements governing preparation and submittal of Contractor's Construction Schedule and 

Submittals Schedule. 

1.3 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of Contractor's 

Construction Schedule. 

1. Correlate line items in the Schedule of Values with other required administrative forms and 

schedules, including the following: 

a. Application for Payment forms with Continuation Sheets. 

b. Submittals Schedule. 

c. Contractor's Construction Schedule. 

2. Submit the Schedule of Values to Architect at earliest possible date but no later than seven 

days before the date scheduled for submittal of initial Applications for Payment. 

B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items for 

the Schedule of Values.  Provide at least one line item for each Specification Section. 

1. Identification:  Include the following Project identification on the Schedule of Values: 

a. Project name and location. 

b. Name of Architect. 
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c. Architect's project number. 

d. Contractor's name and address. 

e. Date of submittal. 

2. Submit draft of AIA Document G703 Continuation Sheets. 

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation 

of Applications for Payment and progress reports.  Coordinate with the Project Manual table 

of contents.  Provide several line items for principal subcontract amounts, where 

appropriate.  Include separate line items under required principal subcontracts for operation 

and maintenance manuals, punch list activities, Project Record Documents, and 

demonstration and training in the amount of 5 percent of the Contract Sum. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 

5. Provide a separate line item in the Schedule of Values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated and 

stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site.  If specified, 

include evidence of insurance or bonded warehousing. 

6. Provide separate line items in the Schedule of Values for initial cost of materials, for each 

subsequent stage of completion, and for total installed value of that part of the Work. 

7. Each item in the Schedule of Values and Applications for Payment shall be complete.  

Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual work-

in-place may be shown either as separate line items in the Schedule of Values or 

distributed as general overhead expense, at Contractor's option. 

8. Schedule Updating:  Update and resubmit the Schedule of Values before the next 

Applications for Payment when Change Orders or Construction Change Directives result in 

a change in the Contract Sum. Include each Change Order as a a new line item on the 

Schedule of Values. 

1.4 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments as 

certified by Architect and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial Completion, 

and final Application for Payment involve additional requirements. 

B. Payment Application Times:  The date for each progress payment is indicated in the Agreement 

between Owner and Contractor.  The period of construction Work covered by each Application for 

Payment is the period indicated in the Agreement. 

C. Payment Application Forms:  Use AIA Document G702 and AIA Document G703 Continuation 

Sheets as form for Applications for Payment. 
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D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 

authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete 

applications without action. 

1. Entries shall match data on the Schedule of Values and Contractor's Construction Schedule.  

Use updated schedules if revisions were made. 

2. Include amounts of Change Orders and Construction Change Directives issued before last 

day of construction period covered by application. 

E. Transmittal:  Submit 2 signed and notarized original copies of each Application for Payment to 

Architect by a method ensuring receipt.  One copy shall include waivers of lien and similar 

attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 

information about application. 

F. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's 

lien from every entity who is lawfully entitled to file a mechanic's lien arising out of the Contract 

and related to the Work covered by the payment. 

1. Submit partial waivers on each item for amount requested in previous application, after 

deduction for retainage, on each item. 

2. When an application shows completion of an item, submit final or full waivers. 

3. Owner reserves the right to designate which entities involved in the Work must submit 

waivers. 

4. Waiver Forms:  Submit waivers of lien on forms, executed in a manner acceptable to Owner. 

G. Initial Application for Payment:  Administrative actions and submittals that must precede or 

coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 

2. Schedule of Values. 

3. Contractor's Construction Schedule (preliminary if not final). 

4. Products list. 

5. Schedule of unit prices. 

6. Submittals Schedule (preliminary if not final). 

7. List of Contractor's staff assignments. 

8. List of Contractor's principal consultants. 

9. Copies of building permits. 

10. Copies of authorizations and licenses from authorities having jurisdiction for performance of 

the Work. 

11. Initial progress report. 

12. Report of preconstruction conference. 

13. Certificates of insurance and insurance policies. 

14. Performance and payment bonds. 

15. Data needed to acquire Owner's insurance. 

16. Initial settlement survey and damage report if required. 

H. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial 

Completion, submit an Application for Payment showing 100 percent completion for portion of the 

Work claimed as substantially complete. 
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1. Include documentation supporting claim that the Work is substantially complete and a 

statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificates of Partial Substantial Completion issued previously 

for Owner occupancy of designated portions of the Work. 

I. Final Payment Application:  Submit final Application for Payment with releases and supporting 

documentation not previously submitted and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 

2. Insurance certificates for products and completed operations where required and proof that 

taxes, fees, and similar obligations were paid. 

3. Updated final statement, accounting for final changes to the Contract Sum. 

4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 

5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 

6. AIA Document G707, "Consent of Surety to Final Payment." 

7. Evidence that claims have been settled. 

PART 2 - PRODUCTS  (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 29 00 
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SECTION 01 31 00 

PROJECT MANAGEMENT AND COORDINATION   

PART 1 - GENERAL 

1.1   RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations on Project 

including, but not limited to, the following: 

1. Project meetings. 

2. Requests for Interpretation (RFIs). 

B. Related Sections include the following: 

 
1. Division 01 Section 01 32 00 "Construction Progress Documentation" for preparing and 

submitting Contractor's Construction Schedule. 

2. Division 01 Section 01 73 00 "Execution" for procedures for coordinating general 

installation and field-engineering services, including establishment of benchmarks and 

control points. 

3. Division 01 Section 01 77 00 "Closeout Procedures" for coordinating closeout of the 

Contract. 

1.3 COORDINATION 

A. Coordination:  Each contractor shall coordinate its construction operations with those of other 

contractors and entities to ensure efficient and orderly installation of each part of the Work.  Each 

contractor shall coordinate its operations with operations, included in different Sections that depend 

on each other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 

installation of one part of the Work depends on installation of other components, before or 

after its own installation. 

2. Coordinate installation of different components with other contractors to ensure maximum 

accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

4. Where availability of space is limited, coordinate installation of different components to 

ensure maximum performance and accessibility for required maintenance, service, and repair 

of all components, including mechanical and electrical. 
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1.4 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site, unless otherwise 

indicated. 

B. Preconstruction Conference:  Schedule a preconstruction conference before starting construction, at 

a time convenient to Owner and Architect, but no later than 15 days after execution of the 

Agreement.  Hold the conference at Project site or another convenient location.  Conduct the 

meeting to review responsibilities and personnel assignments. 

1. Attendees:  Authorized representatives of Owner, Architect, and their consultants; 

Contractor and its superintendent; major subcontractors; suppliers; and other concerned 

parties shall attend the conference.  All participants at the conference shall be familiar with 

Project and authorized to conclude matters relating to the Work. 

2. Agenda:  Discuss items of significance that could affect progress, including the following: 

a. Tentative construction schedule. 

b. Critical work sequencing and long-lead items. 

c. Designation of key personnel and their duties. 

d. Procedures for processing field decisions and Change Orders. 

e. Procedures for RFIs. 

f. Procedures for testing and inspecting. 

g. Procedures for processing Applications for Payment. 

h. Distribution of the Contract Documents. 

i. Submittal procedures. 

j. Preparation of Record Documents. 

k. Use of the premises. 

l. Work restrictions. 

m. Owner's occupancy requirements. 

n. Responsibility for temporary facilities and controls. 

o. Construction waste management and recycling. 

p. Parking availability. 

q. Office, work, and storage areas. 

r. Equipment deliveries and priorities. 

s. First aid. 

t. Security. 

u. Progress cleaning. 

v. Working hours. 

3. Minutes:  Architect will record and distribute meeting minutes. 

C. Preinstallation Conferences:  Conduct a preinstallation conference at Project site before each 

construction activity that requires coordination with other construction. 

1. Attendees:  Installer and representatives of manufacturers and fabricators involved in or 

affected by the installation and its coordination or integration with other materials and 

installations that have preceded or will follow, shall attend the meeting.  Advise Architect of 

scheduled meeting dates. 

D. Progress Meetings:  Conduct progress meetings at biweekly intervals. 
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1. Attendees:  In addition to representatives of Owner and Architect, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 

planning, coordination, or performance of future activities shall be represented at these 

meetings.  All participants at the conference shall be familiar with Project and authorized to 

conclude matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 

other items of significance that could affect progress.  Include topics for discussion as 

appropriate to status of Project. 

a. Contractor's Construction Schedule:  Review progress since the last meeting.  

Determine whether each activity is on time, ahead of schedule, or behind schedule, in 

relation to Contractor's Construction Schedule.  Determine how construction behind 

schedule will be expedited; secure commitments from parties involved to do so.  

Discuss whether schedule revisions are required to ensure that current and subsequent 

activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 

2) Status of submittals. 

3) Deliveries. 

4) Quality and work standards. 

5) Status of correction of deficient items. 

6) Field observations. 

7) Request for Interpretations (RFIs). 

8) Status of proposal requests. 

3. Minutes:  Architect will record and distribute to Contractor the meeting minutes. 

E. Coordination Meetings:  Conduct Project coordination meetings at weekly intervals.  Project 

coordination meetings are in addition to specific meetings held for other purposes, such as progress 

meetings and preinstallation conferences. 

1. Attendees:  Each contractor, subcontractor, supplier, and other entity concerned with current 

progress or involved in planning, coordination, or performance of future activities shall be 

represented at these meetings.  All participants at the conference shall be familiar with 

Project and authorized to conclude matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of the previous coordination meeting.  

Review other items of significance that could affect progress.  Include topics for discussion 

as appropriate to status of Project. 

3. Reporting:  Record meeting results and distribute copies to everyone in attendance and to 

others affected by decisions or actions resulting from each meeting. 

1.5 REQUESTS FOR INTERPRETATION (RFIs) 

A. Procedure:  Upon discovery of the need for interpretation of the Contract Documents, prepare and 

submit an RFI form.  Oral RFIs will not be accepted. 
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1. RFIs shall originate with Contractor.  RFIs submitted by entities other than Contractor will 

be returned with no response. 

2. RFIs shall only be submitted to seek clarification or interpretation of ambiguities, conflicts, 

discrepancies, errors, inconsistencies, or omissions in the Contract Documents. 

3. RFIs shall not take the place of Contractor figuring out information available in the Contract 

Documents. 

4. Each RFI shall be limited to a single issue or very closely related issue. 

5. Coordinate and promptly submit RFIs to avoid delays in Contractor's work and work of 

subcontractors. 

6. Reviews/responses to RFIs shall not constitute an approval or direction related to 

Contractor's construction means, methods, procedures, sequences, or techniques. 

7. Reviews/Responses to RFIs shall not constitute an approval or direction related to 

construction site safety. 

B. Content of the RFI:  Include a detailed, legible description of item needing interpretation and the 

following: 

1. Project name. 

2. Date. 

3. Name of Contractor. 

4. Name of Architect. 

5. RFI number, numbered sequentially. 

6. Specification Section number and title and related paragraphs, as appropriate. 

7. Drawing number and detail references, as appropriate. 

8. Field dimensions and conditions, as appropriate. 

9. Contractor's suggested solution(s).  If Contractor's solution(s) impact the Contract Time or 

the Contract Sum, Contractor shall state impact in the RFI. 

10. Contractor's signature. 

11. Attachments:  Include drawings, descriptions, measurements, photos, Product Data, Shop 

Drawings, and other information necessary to fully describe items needing interpretation. 

a. Supplementary drawings prepared by Contractor shall include dimensions, 

thicknesses, structural grid references, and details of affected materials, assemblies, 

and attachments. 

C. Architect's Action:  Architect will review each RFI, determine response required, and return it 

within seven working days.  RFIs received after 1:00 p.m. will be considered as received the 

following working day. 

1. The following RFIs will be returned without action: 

a. Requests for approval of substitutions. 

b. Requests for adjustments in the Contract Time or the Contract Sum. 

c. Requests for approval of submittals. 

d. Request for information already indicated on the Contract Documents. 

e. Requests for interpretation of Architect's actions on submittals. 

f. Incomplete RFIs or RFIs with numerous errors. 

2. RFI response may include a request for additional information, in which case Architect's 

time for response will start again. 
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3. RFI response that may result in a change to the Contract Time or the Contract Sum may be 

eligible for Contractor to submit Change Proposal according to Division 01 Section 

"Contract Modification Procedures." 

4. If Contractor believes the RFI response warrants change in the Contract Time or the 

Contract Sum, notify Architect in writing within 7 calendar days of receipt of the RFI 

response. 

D. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response to 

affected parties.  Review response and notify Architect within seven days if Contractor disagrees 

with response. 

E. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  

Submit log monthly to the Architect.  

1. Project name. 

2. Name and address of Contractor. 

3. Name and address of Architect. 

4. RFI number including RFIs that were dropped and not submitted. 

5. RFI description. 

6. Date the RFI was submitted. 

7. Date Architect's response was received. 

8. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 

PART 2 - PRODUCTS  (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 31 00 
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SECTION 01 32 00 

CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for documenting the progress of 

construction during performance of the Work, including the following: 

1. Preliminary Construction Schedule. 

2. Contractor's Construction Schedule. 

3. Submittals Schedule. 

4. Daily construction reports. 

5. Material location reports. 

6. Field condition reports. 

7. Special reports. 

B. Related Sections include the following: 

1. Division 01 Section 01 29 00 "Payment Procedures" for submitting the Schedule of Values. 

2. Division 01 Section 01 31 00 "Project Management and Coordination" for submitting and 

distributing meeting and conference minutes. 

3. Division 01 Section 01 33 00 "Submittal Procedures" for submitting schedules and reports. 

4. Division 01 Section 01 40 00 "Quality Requirements" for submitting a schedule of tests and 

inspections. 

1.3 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, 

and controlling the construction project.  Activities included in a construction schedule consume 

time and resources. 

1. Critical activities are activities on the critical path.  They must start and finish on the planned 

early start and finish times. 

2. Predecessor Activity:  An activity that precedes another activity in the network. 

3. Successor Activity:  An activity that follows another activity in the network. 
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B. Cost Loading:  The allocation of the Schedule of Values for the completion of an activity as 

scheduled.  The sum of costs for all activities must equal the total Contract Sum, unless otherwise 

approved by Architect. 

C. CPM:  Critical path method, which is a method of planning and scheduling a construction project 

where activities are arranged based on activity relationships.  Network calculations determine when 

activities can be performed and the critical path of Project. 

D. Critical Path:  The longest connected chain of interdependent activities through the network 

schedule that establishes the minimum overall Project duration and contains no float. 

E. Event:  The starting or ending point of an activity. 

F. Float:  The measure of leeway in starting and completing an activity. 

1. Float time belongs to Owner. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 

early start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without adversely 

affecting the planned Project completion date. 

G. Fragnet:  A partial or fragmentary network that breaks down activities into smaller activities for 

greater detail. 

H. Major Area:  A story of construction, a separate building, or a similar significant construction 

element. 

I. Milestone:  A key or critical point in time for reference or measurement. 

J. Network Diagram:  A graphic diagram of a network schedule, showing activities and activity 

relationships. 

K. Resource Loading:  The allocation of manpower and equipment necessary for the completion of an 

activity as scheduled. 

1.4 SUBMITTALS 

A. Qualification Data:  For scheduling consultant. 

B. Submittals Schedule:  Submit two copies of schedule.  Arrange the following information in a 

tabular format: 

1. Scheduled date for first submittal. 

2. Specification Section number and title. 

3. Submittal category (action or informational). 

4. Name of subcontractor. 

5. Description of the Work covered. 

6. Scheduled date for Architect's final release or approval. 

C. Preliminary Construction Schedule:  Submit two opaque copies. 
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1. Approval of cost-loaded preliminary construction schedule will not constitute approval of 

Schedule of Values for cost-loaded activities. 

1.5 COORDINATION 

A. Coordinate preparation and processing of schedules and reports with performance of construction 

activities and with scheduling and reporting of separate contractors. 

B. Coordinate Contractor's Construction Schedule with the Schedule of Values, list of subcontracts, 

Submittals Schedule, progress reports, payment requests, and other required schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from parties 

involved. 

2. Coordinate each construction activity in the network with other activities and schedule them 

in proper sequence. 

PART 2 - PRODUCTS 

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Procedures:  Comply with procedures contained in Associated General Contractors of America, 

Inc., "Construction Planning & Scheduling." 

B. Time Frame:  Extend schedule from date established for commencement of the Work to date of 

Final Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 

early completion date, unless specifically authorized by Change Order. 

C. Activities:  Treat each story or separate area as a separate numbered activity for each principal 

element of the Work.  Comply with the following: 

1. Activity Duration:  Define activities so no activity is longer than 20 days, unless specifically 

allowed by Architect. 

2. Procurement Activities:  Include procurement process activities for the following long lead 

items and major items, requiring a cycle of more than 60 days, as separate activities in 

schedule.  Procurement cycle activities include, but are not limited to, submittals, approvals, 

purchasing, fabrication, and delivery. 

3. Submittal Review Time:  Include review and resubmittal times indicated in Division 01 

Section "Submittal Procedures" in schedule.  Coordinate submittal review times in 

Contractor's Construction Schedule with Submittals Schedule. 

4. Substantial Completion:  Indicate completion in advance of date established for Substantial 

Completion, and allow time for Architect's administrative procedures necessary for 

certification of Substantial Completion. 

5. Work Stages:  Indicate important stages of construction for each major portion of the Work, 

including, but not limited to, the following: 
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D. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but 

not limited to, the Notice to Proceed, Substantial Completion, and Final Completion. 

E. Contract Modifications:  For each proposed contract modification and concurrent with its 

submission, prepare a time-impact analysis using fragnets to demonstrate the effect of the proposed 

change on the overall project schedule. 

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 

A. Gantt-Chart Schedule:  Submit a comprehensive, fully developed, horizontal Gantt-chart-type, 

Contractor's Construction Schedule within 10 days of date established for the Notice of Award.  

Base schedule on the Preliminary Construction Schedule and whatever updating and feedback was 

received since the start of Project. 

B. Preparation:  Indicate each significant construction activity separately.  Identify first workday of 

each week with a continuous vertical line. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating:  At two week intervals, update schedule to reflect 

actual construction progress and activities.  Issue schedule one day before each regularly scheduled 

progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have been 

recognized or made.  Issue updated schedule concurrently with the report of each such 

meeting. 

2. Include a report with updated schedule that indicates every change, including, but not limited 

to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate Actual Completion percentage for each activity. 

B. Distribution:  Distribute copies of approved schedule to Architect, Owner, separate contractors, 

testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 

schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 

2. When revisions are made, distribute updated schedules to the same parties and post in the 

same locations.  Delete parties from distribution when they have completed their assigned 

portion of the Work and are no longer involved in performance of construction activities. 

 

END OF SECTION 01 32 00 
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SECTION 01 33 00 

 SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for submitting Shop Drawings, 

Product Data, Samples, and other submittals. 

B. Related Sections include the following: 

1. Division 01 Section 01 29 00 "Payment Procedures" for submitting Applications for 

Payment and the Schedule of Values. 

2. Division 01 Section 01 31 00 "Project Management and Coordination" for submitting and 

distributing meeting and conference minutes and for submitting Coordination Drawings. 

3. Division 01 Section 01 32 00 "Construction Progress Documentation" for submitting 

schedules and reports, including Contractor's Construction Schedule and the Submittals 

Schedule. 

4. Division 01 Section 01 40 00 "Quality Requirements" for submitting test and inspection 

reports and for mockup requirements. 

5. Division 01 Section 01 77 00 "Closeout Procedures" for submitting warranties. 

6. Division 01 Section 01 78 39 "Project Record Documents" for submitting Record Drawings, 

Record Specifications, and Record Product Data. 

7. Divisions 02 through 49 Sections for specific requirements for submittals in those Sections. 

8. Division 00 Section 00 62 11 “Submittal Cover Sheet Form.” 

1.3 DEFINITIONS 

A. Action Submittals:  Written and graphic information that requires Architect’s responsive action. 

B. Informational Submittals:  Written information that does not require Architect’s responsive action.  

Submittals may be rejected for not complying with requirements. 

1.4 SUBMITTAL PROCEDURES 

A. General: 
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1. Contractor shall submit electronic version of each individual submittal to the Architect in a 

printable PDF format. Format of PDF sheet should be of the same size as the hard copy 

submittal. 

a. Submittals that are larger than 11x17 shall be submitted via one hard copy in addition 

to the electronic version. 

b. Door hardware submittals shall be submitted with one hard copy in addition to the 

electronic version. 

2. Contractor will be provided access to the Architect's secured project hosting site via a 

personalized password protected account. This site utilizes a web browser interface that 

requires internet access, and an individual email account. 

3. Contractor shall be required to complete the Architect’s Electronic Project Data Request 

Form. 

4. Contractor will receive the necessary and applicable documentation for the purpose of 

providing submittals with the project hosting site when the account information is verified 

and configured by the Architect. 

5. Architect will return submittals electronically in PDF format. 

6. Contractor shall furnish one hard copy of each individual approved submittal as part of the 

final Operations and Maintenance Manuals. 

B. Finish Submittals: Items requiring color, pattern, and similar selections shall be of sufficient size 

and quantity to clearly illustrate full range of color, texture, and pattern for Architects approval.  

Submit samples for selection of finishes within 60 days after Award of Contract, or earlier if 

requested at the Preconstruction Conference.  Allow 60 days for Architects review of each 

submittal. 

C. Coordination:  Coordinate preparation and processing of submittals with performance of 

construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 

and related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related parts of the Work so 

processing will not be delayed because of need to review submittals concurrently for 

coordination. 

a. Architect reserves the right to withhold action on a submittal requiring coordination 

with other submittals until related submittals are received. 

D. Submittals Schedule:  Comply with requirements in Division 01 Section "Construction Progress 

Documentation" for list of submittals and time requirements for scheduled performance of related 

construction activities. 

E. Processing Time: Allow enough time for submittal review, including time for resubmittals, as 

follows. Time for review shall commence on Architect's receipt of submittal.  No extension of the 

Contract Time will be authorized because of failure to transmit submittals enough in advance of the 

Work to permit processing, including resubmittals. 

1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time if 

coordination with subsequent submittals is required.  Architect will advise Contractor when 

a submittal being processed must be delayed for coordination. 
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2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner as 

initial submittal. 

3. Resubmittal Review:  Allow 15 days for review of each resubmittal. 

4. Sequential Review:  Where sequential review of submittals by Architect's consultants, 

Owner, or other parties is indicated, allow 21 days for initial review of each submittal. 

5. Concurrent Consultant Review:  Where the Contract Documents indicate that submittals may 

be transmitted simultaneously to Architect and to Architect's consultants, allow 15 days for 

review of each submittal.  Submittal will be returned to Architect, before being returned to 

Contractor. 

F. Identification:  Submittal Cover Sheet shall be completed and attached to each individual hard and 

electronic submittals. Include Contractor’s stamp with completed information. Submittals without a 

cover sheet will not be reviewed and will be returned to the Contractor. 

G. Deviations:  Highlight, encircle, or otherwise specifically identify deviations from the Contract 

Documents on submittals. 

H. Transmittal:  Package each submittal individually and appropriately for transmittal and handling.  

Transmit each submittal using a transmittal form.  Architect will return submittals, without 

review, received from sources other than Contractor. 

1. Transmittal Form:  Utilize the FORM PROVIDED IN THE PROJECT MANUAL, and 

provide the following information: 

a. Project name. 

b. Date. 

c. Destination (To:). 

d. Source (From:). 

e. Names of subcontractor, manufacturer, and supplier. 

f. Category and type of submittal. 

g. Submittal purpose and description. 

h. Specification Section number and title. 

i. Drawing number and detail references, as appropriate. 

j. Transmittal number, numbered consecutively. 

k. Submittal and transmittal distribution record. 

l. Remarks. 

m. Signature of transmitter. 

2. On an attached separate sheet, prepared on Contractor's letterhead, record relevant 

information, requests for data, revisions other than those requested by Architect  on previous 

submittals, and deviations from requirements in the Contract Documents, including minor 

variations and limitations.  Include same label information as related submittal. 

I. Resubmittals:  Make resubmittals in same form as initial submittal. 

1. Note date and content of previous submittal. 

2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
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J. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 

fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 

construction activities.  Show distribution on transmittal forms. 

1.5 CONTRACTOR'S USE OF ARCHITECT'S CAD FILES 

A. General:  At Contractor's written request, access to copies of Architect's CAD files will only be 

provided to Prime Contractors solely for the Contractor's use in connection with the Project. Access 

to these files will be via a web based project site hosted by the Architect, which is subject to the 

terms and conditions identified in the Architect’s “Electronic Project Data Request Form”. This 

form will be provided to all successful Prime Contractors after the award of contract. The files that 

will be made available and the format in which they will be made available is identified in the 

form. 

PART 2 - PRODUCTS 

2.1 ACTION SUBMITTALS 

A. General:  Prepare and submit Action Submittals required by individual Specification Sections. 

1. Submit electronic submittals directly to project hosting site specifically established for 

Project. 

B. Product Data:  Collect information into a single submittal for each element of construction and type 

of product or equipment. 

1. If information must be specially prepared for submittal because standard printed data are not 

suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each submittal to show which products and options are applicable. 

3. Include the following information, as applicable: 

a. Manufacturer's written recommendations. 

b. Manufacturer's product specifications. 

c. Manufacturer's installation instructions. 

d. Standard color charts. 

e. Manufacturer's catalog cuts. 

f. Wiring diagrams showing factory-installed wiring. 

g. Printed performance curves. 

h. Operational range diagrams. 

i. Mill reports. 

j. Standard product operation and maintenance manuals. 

k. Compliance with specified referenced standards. 

l. Testing by recognized testing agency. 

m. Application of testing agency labels and seals. 

n. Notation of coordination requirements. 

4. Submit Product Data before or concurrent with Samples. 
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C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 

Shop Drawings on reproductions of the Contract Documents or standard printed data, unless use of 

Architect's CAD Drawings are otherwise permitted. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the following 

information, as applicable: 

a. Dimensions. 

b. Identification of products. 

c. Fabrication and installation drawings. 

d. Roughing-in and setting diagrams. 

e. Wiring diagrams showing field-installed wiring, including power, signal, and control 

wiring. 

f. Shopwork manufacturing instructions. 

g. Templates and patterns. 

h. Schedules. 

i. Design calculations. 

j. Compliance with specified standards. 

k. Notation of coordination requirements. 

l. Notation of dimensions established by field measurement. 

m. Relationship to adjoining construction clearly indicated. 

n. Seal and signature of professional engineer if specified. 

o. Wiring Diagrams:  Differentiate between manufacturer-installed and field-installed 

wiring. 

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 

Drawings on sheets at least 8-1/2 by 11 inches but no larger than 24 by 36 inches. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 

characteristics with other elements and for a comparison of these characteristics between submittal 

and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories together in 

one submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 

b. Product name and name of manufacturer. 

c. Sample source. 

d. Number and title of appropriate Specification Section. 

3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-control 

comparisons throughout the course of construction activity.  Sample sets may be used to 

determine final acceptance of construction associated with each set. 

4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or 

sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples:  Submit three full set(s) of available choices where color, pattern, 

texture, or similar characteristics are required to be selected from manufacturer's 

product line.  Architect will return submittal with options selected. 
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5. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared from 

same material to be used for the Work, cured and finished in manner specified, and 

physically identical with material or product proposed for use, and that show full range of 

color and texture variations expected.  Samples include, but are not limited to, the following:  

partial sections of manufactured or fabricated components; small cuts or containers of 

materials; complete units of repetitively used materials; swatches showing color, texture, and 

pattern; color range sets; and components used for independent testing and inspection. 

a. Number of Samples:  Submit three sets of Samples.  Architect  will retain two 

Sample sets; remainder will be returned.  Mark up and retain one returned Sample 

set as a Project Record Sample. 

1) Submit a single Sample where assembly details, workmanship, fabrication 

techniques, connections, operation, and other similar characteristics are to be 

demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 

material or product represented by a Sample, submit at least three sets of paired 

units that show approximate limits of variations. 

E. Product Schedule or List:  As required in individual Specification Sections, prepare a written 

summary indicating types of products required for the Work and their intended location.  Include 

the following information in tabular form: 

1. Type of product.  Include unique identifier for each product. 

2. Number and name of room or space. 

3. Location within room or space. 

F. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 Section 

"Construction Progress Documentation" for Contractor's action. 

G. Submittals Schedule:  Comply with requirements specified in Division 01 Section "Construction 

Progress Documentation." 

H. Application for Payment:  Comply with requirements specified in Division 01 Section "Payment 

Procedures." 

I. Schedule of Values:  Comply with requirements specified in Division 01 Section "Payment 

Procedures." 

J. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each 

portion of the Work, including those who are to furnish products or equipment fabricated to a 

special design. Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying 

products. 

2. Number and title of related Specification Section(s) covered by subcontract. 

3. Drawing number and detail references, as appropriate, covered by subcontract. 
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2.2 INFORMATIONAL SUBMITTALS 

A. General:  Prepare and submit Informational Submittals required by individual Specification 

Sections. 

1. Certificates and Certifications:  Provide a notarized statement that includes signature of 

entity responsible for preparing certification.  Certificates and certifications shall be signed 

by an officer or other individual authorized to sign documents on behalf of that entity. 

2. Test and Inspection Reports:  Comply with requirements specified in Division 01 Section 

"Quality Requirements." 

B. Coordination Drawings:  Comply with requirements specified in Division 01 Section "Project 

Management and Coordination." 

C. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 Section 

"Construction Progress Documentation." 

D. Qualification Data:  Prepare written information that demonstrates capabilities and experience of 

firm or person.  Include lists of completed projects with project names and addresses, names and 

addresses of architects and owners, and other information specified. 

E. Installer Certificates:  Prepare written statements on manufacturer's letterhead certifying that 

Installer complies with requirements in the Contract Documents and, where required, is authorized 

by manufacturer for this specific Project. 

F. Manufacturer Certificates:  Prepare written statements on manufacturer's letterhead certifying that 

manufacturer complies with requirements in the Contract Documents.  Include evidence of 

manufacturing experience where required. 

G. Product Certificates:  Prepare written statements on manufacturer's letterhead certifying that 

product complies with requirements in the Contract Documents. 

H. Material Certificates:  Prepare written statements on manufacturer's letterhead certifying that 

material complies with requirements in the Contract Documents. 

I. Product Test Reports:  Prepare written reports indicating current product produced by manufacturer 

complies with requirements in the Contract Documents.  Base reports on evaluation of tests 

performed by manufacturer and witnessed by a qualified testing agency, or on comprehensive tests 

performed by a qualified testing agency. 

J. Schedule of Tests and Inspections:  Comply with requirements specified in Division 01 Section 

"Quality Requirements." 

K. Preconstruction Test Reports:  Prepare reports written by a qualified testing agency, on testing 

agency's standard form, indicating and interpreting results of tests performed before installation of 

product, for compliance with performance requirements in the Contract Documents. 

L. Compatibility Test Reports:  Prepare reports written by a qualified testing agency, on testing 

agency's standard form, indicating and interpreting results of compatibility tests performed before 

installation of product.  Include written recommendations for primers and substrate preparation 

needed for adhesion. 
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M. Field Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's 

standard form, indicating and interpreting results of field tests performed either during installation 

of product or after product is installed in its final location, for compliance with requirements in the 

Contract Documents. 

N. Maintenance Data:  Prepare written and graphic instructions and procedures for operation and 

normal maintenance of products and equipment.  Comply with requirements specified in 

Division 01 Section "Operation and Maintenance Data." 

O. Design Data:  Prepare written and graphic information, including, but not limited to, performance 

and design criteria, list of applicable codes and regulations, and calculations.  Include list of 

assumptions and other performance and design criteria and a summary of loads.  Include load 

diagrams if applicable.  Provide name and version of software, if any, used for calculations.  

Include page numbers. 

P. Manufacturer's Instructions:  Prepare written or published information that documents 

manufacturer's recommendations, guidelines, and procedures for installing or operating a product 

or equipment.  Include name of product and name, address, and telephone number of manufacturer.  

Include the following, as applicable: 

1. Preparation of substrates. 

2. Required substrate tolerances. 

3. Sequence of installation or erection. 

4. Required installation tolerances. 

5. Required adjustments. 

6. Recommendations for cleaning and protection. 

Q. Construction Photographs:  Comply with requirements specified in Division 01 Section 

“Photographic Documentation." 

R. Material Safety Data Sheets (MSDSs):  Submit information directly to Owner; do not submit to 

Architect, except as required in "Action Submittals" Article. 

1. Architect will not review submittals that include MSDSs and will return or discard the entire 

submittal for resubmittal. 

2.3 DELEGATED DESIGN 

A. Performance and Design Criteria:  Where professional design services or certifications by a design 

professional are specifically required of Contractor by the Contract Documents, provide products 

and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit a 

written request for additional information to Architect. 

B. Delegated-Design Submittal:  In addition to Shop Drawings, Product Data, and other required 

submittals, submit statement, signed and sealed by the responsible design professional, for each 

product and system specifically assigned to Contractor to be designed or certified by a design 

professional. 
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1. Indicate that products and systems comply with performance and design criteria in the 

Contract Documents.  Include list of codes, loads, and other factors used in performing these 

services. 

PART 3 - EXECUTION 

3.1 CONSTRACTOR'S REVIEW 

A. Review each submittal and check for coordination with other Work of the Contract and for 

compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with 

approval stamp before submitting to Architect. 

B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name and 

location, submittal number, Specification Section title and number, name of reviewer, date of 

Contractor's approval, and statement certifying that submittal has been reviewed, checked, and 

approved for compliance with the Contract Documents. 

3.2 ARCHITECT'S ACTION 

A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and will 

return them without action. 

B. Action Submittals:  Architect will review submittal, make marks to indicate corrections or 

modifications, if required, and return it.  Architect will stamp submittal with an action stamp and 

will mark stamp appropriately to indicate action taken as indicated on the Submittal Cover Sheet. 

C. Informational Submittals:  Architect will review each submittal and will not return it, or will return 

it if it does not comply with requirements.  Architect will forward each submittal to appropriate 

party. 

D. Partial submittals are not acceptable, will be considered nonresponsive, and will be returned 

without review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be discarded. 

 

END OF SECTION 01 33 00 
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SECTION 01 35 53 

SECURITY PROCEDURES 

PART 1 - GENERAL 

1.01 SECTION INCLUDES 

 

A. Security measures including formal security program, entry control, personnel identification, guard 

service, and miscellaneous restrictions. 

B. The correctional facility has issued regulations to be observed by all Contractors, their 

subcontractors and employees and other firms providing services for or otherwise assigned to or 

working on the Project in order to minimize disruption to prison operations, maintain security and to 

facilitate the construction process. While working inside the prison facilities on a regular or 

occasional basis, it must be clearly understood that prison security requirements will at all times take 

precedence over construction operations. The contractor shall comply with all such regulations and 

consider the regulations when preparing his/her bid. 

 

1.02 RELATED REQUIREMENTS 

 

A. Division 01 Section 01 11 00 “Summary of Work”: use of premises and occupancy. 

B. Division 01 Section 01 50 00 “Temporary Facilities and Controls”. 

 

1.03 SECURITY PROGRAM 

 

A. Protect Work, existing premises and State of Delaware Office of Management & Budget (OMB) - 

Division of Facilities Management's operations from theft, vandalism, and unauthorized entry. 

B. Initiate program in coordination with State of Delaware OMB - Division of Facilities Management's 

existing security system at project mobilization. 

C. Maintain program throughout construction period until State of Delaware OMB - Division of 

Facilities Management acceptance precludes the need for Contractor security. 

 

1.04 ENTRY CONTROL 

 

A. Restrict entrance of persons and vehicles into Project site and existing facilities. 

B. Allow entrance only to authorized persons with proper identification. 

C. Maintain log of workers and visitors, make available to State of Delaware OMB - Division of 

Facilities Management on request. 

D. Department of Correction (DOC) shall control entrance of persons and vehicles related to State of 

Delaware OMB - Division of Facilities Management's operations. 
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1.05 PERSONNEL IDENTIFICATION AND BACKGROUND CHECK 

 

A. All contractor workers must obtain a security clearance/background check for the facility in which 

work is to be performed. The clearance request forms are specific for each DOC facility and will be 

provided as requested. 

 

1.05 GENERAL REQUIRMENTS 

 

A. When workers are finished for the day, all tools will be accounted for by the worker and the 

escorting officer. 

B. Workers once entering controlled areas are not permitted to wander from the work area. Should a 

worker need to go to another area, he/she will be escorted by an officer. 

C. Should work require more than one day to complete the job, permission to construct and use 

temporary storage facilities is solely at the discretion of the prison authorities. The facility will not 

accept responsibility for any loss or damage to materials left on site. All tools and equipment should 

be removed daily. 

D. It is essential that construction operation and debris removal be conducted in a manner to assure that 

materials which might be used as weapons do not fall into the hands of inmates. 

E. Anything of unusual nature such as loss of key, identification cards, tools, piping, etc., shall be 

reported immediately to the escorting officer. 

F. In the event that construction requires disruption of plumbing, electrical power, etc., the facility’s 

Maintenance Superintendent must receive at least twenty four (24) hours advance notice in order to 

preserve security and not to disrupt routine activities. When temporary shutdown of service is 

unavoidable, the work shall be completed at night during a time when the institution's routine will 

not be interfered with. 

G. Workers shall be subjected to all rules and regulations. Contractors are expected to follow the 

directive of any DOC uniformed personnel. Failure to comply with a directive will result in being 

escorted out of the institution and being banned from entering the institution until the Security 

Superintendent and/or the Warden has reviewed the case. 

H. Contractors shall include, in their bid, a sufficient amount of time to enter and depart the facility in a 

given day. as an example of past projects at a Department of Correction site, it takes between one 

half (1/2) hour to one (1) hour each to enter or leave the facility. 

I. Normal work hours are from 7:00AM until 3:00PM Monday thru Friday. Contractor must be ready 

to enter gate at 7:00AM with cleanup and tool inventory completed and ready to exit facility by 

2:45PM. 

 

1.06 SPECIAL REQUIREMENTS 

 

A. Materials shall be moved through the buildings using rubber tired vehicles which shall be properly 

controlled at all times to avoid damage to existing walls, floors, and ceiling surfaces, including doors 

and door and/or window frames. 

B. Water damage will not be tolerated and it is incumbent upon the contractor to take all steps necessary 

to keep the existing premises dry at all times. 
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C. All welding and cutting shall be performed by qualified and certified welders. Certificates shall be 

on file with the Construction Manager prior to commencement of any welding. 

D. Existing streets, pavements, lawns, curbs, and other finished surfaces disturbed or damaged by 

excavation or other construction activities shall be repaired and restored to their original conditions 

to the satisfaction of the Owner, Construction Manager, and local authorities. 

E. Open trenches must be barricaded. Nothing which can be used as a weapon or could conceal an 

inmate can be used as a barricade. Contractors are directed to use plastic tape and the existing trees, 

shrubbery, or fences where available. 

F. No dumping will be allowed on the project site. Trash, debris, and waste must be removed from the 

compound daily and from the site as required or directed. 

 

1.07 SITE SECURITY 

 

A. The following regulations must be observed by all persons having any association with the 

construction of this project (employees, subcontractors, workmen, service men, manufacturer's 

representative, etc.) 

 

1. Access to the DOC Facility will be through a Main (Visitor) Gate or a SallyPort, as directed by 

the facility. Each contractor must have passed a security/background check. A state issued 

photo ID will need to be furnished to the Security Officer before a Visitor Pass can be issued to 

the contractor. 

 

 All contractors shall enter and leave as a group with an escort (Maintenance Personnel or 

Corrections Officer. 

 

2. Assigning Men to the Site 

 

a. each trade subcontractor shall notify the Maintenance Superintendent twenty four (24) 

hours in advance, but not later than 12:00 noon, on the previous work day before 

sending men to the project site, so an officer can be assigned to accompany all his 

personnel. 

 

3. Tools and Materials 

 

a. No tool or materials shall be left unguarded at any time, and they shall be removed from 

the working areas at the end of each working day or at anytime the workmen or assigned 

officer leave the area. 

 

4. Prison Records 

 

a. Where workmen or representative visiting the institution has a prison record, the trade 

subcontractor shall be responsible for obtaining the particulars concerning his record, and 

notifying the institution at least twenty four (24) hours in advance of his visit. The 

institution will then notify the trade subcontractor and give or deny permission for that 

person to enter the institution. Any workmen denied entrance to the institution must be 

replaced by the trade subcontractor or subcontractor at no additional cost. 

 

5. Workmen Lunch Area/Searches 
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a. Workmen will be expected to stay in their respective working areas during their lunch 

period, unless leaving the grounds is permitted by the DOC facility. 

b. It is expected that once workers enter the facility, they will stay within the facility until the 

end of their shift.  

c. All workmen will be expected to submit to search of themselves, their tool boxes, lunch 

containers, and/or their vehicles at any time, if the search is deemed necessary. 

 

6. Prohibited Items 

 

a. The following items are prohibited from being brought onto the prison grounds and 

construction site: 

 

1) Any intoxicating beverage. 

2) Any narcotic, hypnotic, barbiturate, hallucinogenic drug, central nervous stimulant 

or prescription drug except as authorized or approved by an institution affiliated 

physician. 

3) Any firearm or instrument customarily used or designed to be used as a dangerous 

weapon, or an explosive device, except as authorized by the institution and/or 

Departmental Administration. 

4) Any instrument that may be used as an aid in attempting an escape. 

5) Hypodermic needle, syringe or article, instrument or substance specifically 

prohibited by the institution administration except as authorized. 

 

7. Working Dress and Workmen 

 

a. Workmen will maintain proper attire while working at the institution. 

1) Short pants, open toed shoes, or bare chest are not permitted. 

 

8. It is forbidden to aid or abet the escape of any inmate, or to advise, connive or assist in any 

escape, or to conceal any inmate after escape, or withhold information pertaining thereto. 

Violation of this prohibition can result in prosecution and the law provides for punishment of 

fine and imprisonment. 

 

9. It is likewise strictly forbidden to bring into or take out of the prison either for pay, or for favor, 

for any inmate, any article without the proper authorization from the Maintenance 

Superintendent. 

 

10. You are not authorized to roam at will throughout the prison. You will restrict yourself to going 

directly to those places where your work is conducted and remaining away from areas where 

you have no business. 

 

11. Stopping to socialize, exchange pleasantries, or conduct business with inmates in traffic areas 

(hallways, center areas, etc.) is prohibited. Also no affectionate or intimate behavior between 

official visitors and inmates is permitted. 

 

12. Your automobile is to parked in a location designated by the facility’s Maintenance 

Superintendent or Security. Parked vehicles must always have the ignition locked and if the 

interior of the car contains packages, clothing, or any other removable articles, the doors must 

be locked as well. 
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13. No photographs may be taken without proper authorization. No public news releases may be 

given without similar authorization. 

 

14. You are not authorized to escort any person, not previously approved, onto the prison grounds 

or into the prison. 

 

15. The offering and/or giving of any tips, gratuities, fees, etc. to any inmate and/or prison 

personnel is strictly prohibited. 

 

16. The use of indecent, abusive or profane language is forbidden anywhere on the prison property. 

 

17. Civilian or other clothing should not be left carelessly in places where it may be acquired and 

worn by inmates. 

 

18. In the event an acquaintance, friend, or relative of contractor's employee should be an inmate of 

the institution at which you are working, it is advisable that you communicate this 

confidentially to the Maintenance Superintendent. 

 

19. Tool and Equipment Safety 

 

a. Flammable Liquids: Maintain flammable liquid (e.g., gasoline, fuels, etc. ) in secure 

containers at all times, in compliance with OSHA regulations. 

b. Tools: Maintain tools and related equipment (e.g., sprinkler heads, hydrants, wires, cables, 

ducts, manholes, posts, poles, signals, alarm boxes, etc.) at all times. 

c. Powder Actuated Tools: Comply with Owner's Manual, and Maintenance Superintendent 

directions for control of powder used and storage. 

d. Tool boxes shall be kept locked at all times. 

 

20. Construction Personnel Vehicle Parking 

 

a. Parking spaces for privately owned vehicles operated by construction personnel may be 

limited. 

b. The Maintenance Superintendent will assign areas within the prison site for parking. 

Sufficient space will be provided to park privately owned vehicles operated by 

construction personnel on site. 

c. Vehicle inspections may be conducted at the discretion of the Maintenance Superintendent 

for the duration of the Contract. 

d. Vehicles should be kept clean. Trash within the vehicle increases the amount of time it 

takes the guards to inspect vehicle. 

e. Do not leave keys in vehicles whether locked or unlocked. 

 

21. Contractors shall not bring glass containers into the facility. 

 

22. The use of cellular phones, pages, and other electronic communication devices will not be 

permitted unless specific approval is granted by the Security Superintendent. 
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1.08 FIRE PROTECTION 

 

A. Protect and maintain fire department facilities (e.g., sprinkler heads, hydrants, wire, cables, ducts, 

manholes, posts, poles, signals, alarm boxes, etc.) at all times. 

B. Maintain unobstructed access to the following at all times: Fire hydrants, and fire alarm boxes. 

C. Immediately notify the Fire Department in the event of accidental damage to fire department 

facilities. 

D. Immediately restore damage facilities to original conditional at no increase to the Contract Sum. 

 

1.09 RESPONSIBLITY FOR DAMAGE AND CARE OF STATE PROPERTY 

 

A. The contractor in the performance of this Contract will be held financially responsible for any 

damage to the grounds, buildings, or equipment caused by them, their subcontractors or employees, 

or other persons engaged in the performance of the Contract. 

B. Every reasonable effort shall be made by workmen to proceed with the work as described in these 

specifications in a manner of the highest level of workmanship in the trade. The successful bidder for 

this work shall be responsible for all damage to other work caused by his workmen or through the 

neglect of his workmen on the site. 

C. Workmen like care shall be expected at all times in performing the work. It shall be the responsibility 

of the successful bidder to repair or replace all damaged property, the damage for which they or 

anyone working under his direction is responsible. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

PART 4 - DAILY CONTRACTOR TOOL AND EQUIPMENT INVENTORY 

4.01 THE CONTRACTOR TOOL/EQUIPMENT FORM SHALL BE COMPLETED AND SIGNED BY 

ALL CONTRACTOR PERSONNEL PRIOR TO ENTERING A DOC FACILITY. THE FOLLOWING 

REQUIREMENTS APPLY: 

 

A. An original signed and dated tool/equipment form shall be prepared each day. 

B. This form shall serve as an inventory of all work and personal equipment carried into a Department 

of Correction facility and will serve to ensure that the inventoried equipment is removed from the 

facility at the end of the work day. 

C. Each piece of work and personal equipment noted on this form shall be described in sufficient detail 

so that it can easily be identified and matched to the inventory by a Department of Correction staff. 

D. Department of Correction strongly recommends that when work/personal equipment is to be carried 

into a Department of Correction facility on a repetitive basis, the equipment be marked with a unique 

identifier (e.g. personnel initials + number) so that it can be matched to the same unique identifier 

noted on the tool/equipment form. 

E. Prior to entering and exiting secured areas of a Department of Correction facility, the daily 

tool/equipment inventory shall be reviewed and signed by the escorting officer. 

ISSUED FOR BIDDING PURPOSES



PLUMMER COMMUNITY CORRECTIONAL CENTER PHASE 2 SECURITY FENCE RENOVATIONS 
 MC3806000016 

R G ARCHITECTS, LLC  SECURITY PROCEDURES 
19048 01 35 53 - 7 

F. If, prior to exiting a secured area, the preparer of this form determines that he or she cannot account 

for each piece of equipment, then he or she shall immediately notify the escorting officer. 

G. If, prior to exiting a secure area, a Department of Correction staff cannot identify each tool or piece 

of equipment and reconcile it to the items inventoried on this form, then the Department of 

Correction staff will hold the group of contractor employees in the secure area until the discrepancy 

is resolved. 

H. The following list of tools and equipment is representative of the items inventoried on the form. All 

tools and equipment being brought into the institution will be inventoried. Every job box will have 

an exact inventory of all tool boxes and equipment stored in that box. The box must be lockable and 

remained locked when not in use. There are no exceptions to this rule. List all tools for example 

hand tools (ex. hammers, pliers, wrenches, and screwdrivers), electrical tools (ex. measuring 

equipment, splicing equipment), power tools (ex. drills, saws, demolition equipment) and supplies 

(saw blades, drill bits, fasteners). List all other equipment (ex. Two-way radios, writing pads, pens, 

pencils, etc.). However, the list may be expanded to cover equipment specific to a scope of work or 

project. 

I. Items not permitted include, but are not limited to: firearms, medicines, pocket knives, leather man 

tools, tobacco, matches, lighters, gum, beer, alcohol of any kind, glass bottles or containers, 

aluminum cans, metal knives, spoons or forks, music radios, i-Pods, newspapers, fliers, or 

magazines. 

J. Laptop computers, cameras, cell phones, and pagers are restricted items and their use can only be 

approved in writing, in advance by the Warden or his designee. Failure to declare an item at the sally 

port will result in that item being confiscated. 

 

END OF SECTION 01 35 53 
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 Contractor Name:___________________________ Signature & Date:____________________ 

TOOL AND EQUIPMENT INVENTORY 

  

IN OUT 

 

DATE    DATE   

 CONTRACTOR 

NAME AND 

SIGNATURE 

   CONTRACTOR 

NAME AND 

SIGNATURE 

  

 STAFF SIGNATURE    STAFF SIGNATURE   

 TIME IN    TIME OUT   

    

 ITEM 

DESCRIPTION 

SIZE, TYPE, 

COLOR OR 

OTHER 

IDENTIFYING 

INFORMATION 

QUANTITY UNIQUE 

IDENTIFIER 

VERIFY (CHECK) 
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SECTION 01 35 54 

 SECURITY CLEARANCE APPLICATION 
 
 

See Continuation Sheet Attached Document. 

END OF SECTION 01 35 54
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SECTION 01 40 00 

QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1  RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for quality assurance and quality 

control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 

indicated.  These services do not relieve Contractor of responsibility for compliance with the 

Contract Document requirements. 

1. Specific quality-assurance and -control requirements for individual construction activities 

are specified in the Sections that specify those activities.  Requirements in those Sections 

may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-

assurance and -control procedures that facilitate compliance with the Contract Document 

requirements. 

3. Requirements for Contractor to provide quality-assurance and -control services required by 

Architect, Owner, or authorities having jurisdiction are not limited by provisions of this 

Section. 

C. Related Sections include the following: 
 

1. Division 01 Section 01 32 00 "Construction Progress Documentation" for developing a 

schedule of required tests and inspections. 

2. Division 01 Section 01 73 29 "Cutting and patching" for repair and restoration of 

construction disturbed by testing and inspecting activities. 

3. Divisions 02 through 49 Sections for specific test and inspection requirements. 

1.3 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 

execution of the Work to guard against defects and deficiencies and substantiate that proposed 

construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 

execution of the Work to evaluate that actual products incorporated into the Work and completed 
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construction comply with requirements.  Services do not include contract enforcement activities 

performed by Construction Manager. 

C. Mockups:  Full-size, physical assemblies that are constructed on-site.  Mockups are used to verify 

selections made under sample submittals, to demonstrate aesthetic effects and, where indicated, 

qualities of materials and execution, and to review construction, coordination, testing, or operation; 

they are not Samples.  Approved mockups establish the standard by which the Work will be 

judged. 

D. Laboratory Mockups:  Full-size, physical assemblies that are constructed at testing facility to verify 

performance characteristics. 

E. Preconstruction Testing:  Tests and inspections that are performed specifically for the Project 

before products and materials are incorporated into the Work to verify performance or compliance 

with specified criteria. 

F. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing 

agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to 

establish product performance and compliance with industry standards. 

G. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., plant, 

mill, factory, or shop. 

H. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation of 

the Work and for completed Work. 

I. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 

laboratory shall mean the same as testing agency. 

J. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an employee, 

Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including 

installation, erection, application, and similar operations. 

1. Using a term such as "carpentry" does not imply that certain construction activities must be 

performed by accredited or unionized individuals of a corresponding generic name, such as 

"carpenter."  It also does not imply that requirements specified apply exclusively to 

tradespeople of the corresponding generic name. 

K. Experienced:  When used with an entity, "experienced" means having successfully completed a 

minimum of five previous projects similar in size and scope to this Project; being familiar with 

special requirements indicated; and having complied with requirements of authorities having 

jurisdiction. 

1.4 SUBMITTALS 

A. Qualification Data:  For testing agencies specified in "Quality Assurance" Article to demonstrate 

their capabilities and experience.  Include proof of qualifications in the form of a recent report on 

the inspection of the testing agency by a recognized authority. 

B. Schedule of Tests and Inspections:  Prepare in tabular form and include the following: 
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1. Specification Section number and title. 

2. Description of test and inspection. 

3. Identification of applicable standards. 

4. Identification of test and inspection methods. 

5. Number of tests and inspections required. 

6. Time schedule or time span for tests and inspections. 

7. Entity responsible for performing tests and inspections. 

8. Requirements for obtaining samples. 

9. Unique characteristics of each quality-control service. 

C. Reports:  Prepare and submit certified written reports that include the following: 

1. Date of issue. 

2. Project title and number. 

3. Name, address, and telephone number of testing agency. 

4. Dates and locations of samples and tests or inspections. 

5. Names of individuals making tests and inspections. 

6. Description of the Work and test and inspection method. 

7. Identification of product and Specification Section. 

8. Complete test or inspection data. 

9. Test and inspection results and an interpretation of test results. 

10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 

11. Comments or professional opinion on whether tested or inspected Work complies with the 

Contract Document requirements. 

12. Name and signature of laboratory inspector. 

13. Recommendations on retesting and reinspecting. 

D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 

certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 

payments, judgments, correspondence, records, and similar documents, established for compliance 

with standards and regulations bearing on performance of the Work. 

1.5 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this Article establish the minimum qualification levels 

required; individual Specification Sections specify additional requirements. 

B. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 

work similar in material, design, and extent to that indicated for this Project, whose work has 

resulted in construction with a record of successful in-service performance. 

C. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar to 

those indicated for this Project and with a record of successful in-service performance, as well as 

sufficient production capacity to produce required units. 

D. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated for 

this Project and with a record of successful in-service performance, as well as sufficient production 

capacity to produce required units. 
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E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to practice 

in jurisdiction where Project is located and who is experienced in providing engineering services of 

the kind indicated.  Engineering services are defined as those performed for installations of the 

system, assembly, or product that are similar to those indicated for this Project in material, design, 

and extent. 

F. Specialists:  Certain sections of the Specifications require that specific construction activities shall 

be performed by entities who are recognized experts in those operations.  Specialists shall satisfy 

qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirement for specialists shall not supersede building codes and regulations governing the 

Work. 

G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the 

experience and capability to conduct testing and inspecting indicated, as documented according to 

ASTM E 548; and with additional qualifications specified in individual Sections; and where 

required by authorities having jurisdiction, that is acceptable to authorities. 

1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 

2. NVLAP:  A testing agency accredited according to NIST's National Voluntary Laboratory 

Accreditation Program. 

H. Factory-Authorized Service Representative Qualifications:  An authorized representative of 

manufacturer who is trained and approved by manufacturer to inspect installation of manufacturer's 

products that are similar in material, design, and extent to those indicated for this Project. 

1. Testing Agency Responsibilities:  Submit a certified written report of each test, inspection, 

and similar quality-assurance service to the Architect, , with copy to Contractor.  Interpret 

tests and inspections and state in each report whether tested and inspected work complies 

with or deviates from the Contract Documents. 

I. Mockups:  Before installing portions of the Work requiring mockups, build mockups for each form 

of construction and finish required to comply with the following requirements, using materials 

indicated for the completed Work: 

1. Build mockups in location and of size indicated or, if not indicated, as directed by Architect. 

2. Notify Architect seven days in advance of dates and times when mockups will be 

constructed. 

3. Demonstrate the proposed range of aesthetic effects and workmanship. 

4. Obtain Architect's approval of mockups before starting work, fabrication, or construction. 

a. Allow seven days for initial review and each re-review of each mockup. 

5. Maintain mockups during construction in an undisturbed condition as a standard for judging 

the completed Work. 

1.6 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, 

Owner will engage a qualified testing agency to perform these services. 
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1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 

agencies engaged and a description of types of testing and inspecting they are engaged to 

perform. 

2. Payment for these services will be made by the Owner. 

3. Costs for retesting and reinspecting construction that replaces or is necessitated by work that 

failed to comply with the Contract Documents will be charged to Contractor, and the 

Contract Sum will be adjusted by Change Order. 

B. Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.  Unless 

otherwise indicated, provide quality-control services specified and those required by authorities 

having jurisdiction.  Perform quality-control services required of Contractor by authorities having 

jurisdiction, whether specified or not. 

1. Where services are indicated as Contractor's responsibility, engage a qualified testing agency 

to perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 

writing by Owner. 

2. Notify testing agencies at least 24 hours in advance of time when Work that requires testing 

or inspecting will be performed. 

3. Where quality-control services are indicated as Contractor's responsibility, submit a certified 

written report, in duplicate, of each quality-control service. 

4. Testing and inspecting requested by Contractor and not required by the Contract Documents 

are Contractor's responsibility. 

5. Submit additional copies of each written report directly to authorities having jurisdiction, 

when they so direct. 

C. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service representative 

to inspect field-assembled components and equipment installation, including service connections.  

Report results in writing as specified in Division 01 Section "Submittal Procedures." 

D. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's 

responsibility, provide quality-control services, including retesting and reinspecting, for 

construction that replaced Work that failed to comply with the Contract Documents. 

E. Testing Agency Responsibilities:  Cooperate with Architect, and Contractor in performance of 

duties.  Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect, and Contractor promptly of irregularities or deficiencies observed in the 

Work during performance of its services. 

2. Determine the location from which test samples will be taken and in which in-situ tests are 

conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 

inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-

control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve or 

accept any portion of the Work. 

6. Do not perform any duties of Contractor. 
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F. Associated Services:  Cooperate with agencies performing required tests, inspections, and similar 

quality-control services, and provide reasonable auxiliary services as requested.  Notify agency 

sufficiently in advance of operations to permit assignment of personnel.  Provide the following: 

1. Access to the Work. 

2. Incidental labor and facilities necessary to facilitate tests and inspections. 

3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples. 

4. Facilities for storage and field curing of test samples. 

5. Delivery of samples to testing agencies. 

6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 

7. Security and protection for samples and for testing and inspecting equipment at Project site. 

G. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance and -

control services with a minimum of delay and to avoid necessity of removing and replacing 

construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

H. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar quality-

control services required by the Contract Documents.  Submit schedule within 30 days of date 

established for commencement of the Work. 

1. Distribution:  Distribute schedule to Owner, Architect, Construction Manager, testing 

agencies, and each party involved in performance of portions of the Work where tests and 

inspections are required. 

1.7 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Owner will engage a qualified testing agency to conduct special 

tests and inspections required by authorities having jurisdiction as the responsibility of Owner, and 

as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 

and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect, and Contractor promptly of irregularities and deficiencies observed in 

the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 

service to Architect with copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, which 

includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 

work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 

ISSUED FOR BIDDING PURPOSES



PLUMMER COMMUNITY CORRECTIONAL CENTER PHASE 2 SECURITY FENCE RENOVATIONS 
 MC3806000016 

R G ARCHITECTS, LLC  QUALITY REQUIREMENTS 
19048 01 40 00 - 7 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged 

construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other Specification 

Sections.  Restore patched areas and extend restoration into adjoining areas with durable 

seams that are as invisible as possible. 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility 

for quality-control services. 

END OF SECTION 01 40 00 
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SECTION 01 50 00 

TEMPORARY FACILITIES AND CONTROLS 
 

 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes requirements for  
 

1. Temporary utilities, support facilities, and security and protection facilities. 

2. Project Signage 

B. Related Sections include the following: 
 

1. Division 01 Section 01 11 00 "Summary of Work" for limitations on utility interruptions and 

other work restrictions. 

2. Division 01 Section 01 33 00 "Submittal Procedures" for procedures for submitting copies of 

implementation and termination schedule and utility reports. 

3. Division 01 Section 01 73 00 "Execution" for progress cleaning requirements. 

1.3 DEFINITIONS 

A. Permanent Enclosure:  As determined by Architect, permanent or temporary roofing is complete, 

insulated, and weathertight; exterior walls are insulated and weathertight; and all openings are 

closed with permanent construction or substantial temporary closures. 

1.4 USE CHARGES 

A. General:  Cost or use charges for temporary facilities shall be included in the Contract Sum.  Allow 

other entities to use temporary services and facilities without cost, including, but not limited 

to, Owner's construction forces, Architect, testing agencies, and authorities having jurisdiction. 

B. Sewer Service:  Pay sewer service use charges for sewer usage by all entities for construction 

operations. 

C. Water Service:  Pay water service use charges for water used by all entities for construction 

operations. 

D. Electric Power Service:  Pay electric power service use charges for electricity used by all entities 

for construction operations. 
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1.5 SUBMITTALS 

A. Site Plan:  Show temporary facilities, utility hookups, staging areas, and parking areas for 

construction personnel. 

1.6 QUALITY ASSURANCE 

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary 

electric service.  Install service to comply with NFPA 70. 

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each 

temporary utility before use.  Obtain required certifications and permits. 

1.7 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities:  Installer of each permanent service shall assume 

responsibility for operation, maintenance, and protection of each permanent service during its use 

as a construction facility before Owner's acceptance, regardless of previously assigned 

responsibilities. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Portable Chain-Link Fencing:  Minimum 2-inch, 9-gage, galvanized steel, chain-link fabric 

fencing; minimum 6 feet high with galvanized steel pipe posts; minimum 2-3/8-inch- OD line posts 

and 2-7/8-inch- OD corner and pull posts, with 1-5/8-inch- OD top and bottom rails.  Provide 

galvanized steel bases for supporting posts. 

2.2 TEMPORARY FACILITIES 

A. Field Offices, General:  Prefabricated or mobile units with serviceable finishes, temperature 

controls, and foundations adequate for normal loading. 

B. Common-Use Field Office:  Of sufficient size to accommodate needs of construction personnel.  

Keep office clean and orderly.  Furnish and equip offices as follows: 
 

1. Furniture required for Project-site documents including file cabinets, plan tables, plan racks, 

and bookcases. 

2. Conference room of sufficient size to accommodate meetings of 16 individuals.  Provide 

electrical power service and 120-V ac duplex receptacles, with not less than 1 receptacle on 

each wall.  Furnish room with conference table, chairs, and 4-foot- square tack board. 

3. Drinking water and private toilet. 

4. Coffee machine and supplies. 

5. Heating and cooling equipment necessary to maintain a uniform indoor temperature of 68 to 

72 deg F. 

6. Lighting fixtures capable of maintaining average illumination of 20 fc at desk height. 
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C. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to accommodate 

materials and equipment for construction operations. 

1. Store combustible materials apart from building. 

2.3 EQUIPMENT 

A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by locations 

and classes of fire exposures. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference with 

performance of the Work.  Relocate and modify facilities as required by progress of the Work. 

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities are 

no longer needed or are replaced by authorized use of completed permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General:  Install temporary service or connect to existing service. 
 

1. Arrange with utility company, Owner, and existing users for time when service can be 

interrupted, if necessary, to make connections for temporary services. 

B. Sewers and Drainage:  Provide temporary utilities to remove effluent lawfully. 
 

1. Connect temporary sewers to municipal system as directed by authorities having 

jurisdiction. 

C. Water Service:  Install water service and distribution piping in sizes and pressures adequate for 

construction. 

D. Water Service:  Use of Owner's existing water service facilities will be permitted, as long as 

facilities are cleaned and maintained in a condition acceptable to Owner.  At Substantial 

Completion, restore these facilities to condition existing before initial use. 
 

1. Where installations below an outlet might be damaged by spillage or leakage, provide a drip 

pan of suitable size to minimize water damage.  Drain accumulated water promptly from 

pans. 

E. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of 

construction personnel.  Comply with authorities having jurisdiction for type, number, location, 

operation, and maintenance of fixtures and facilities. 
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1. Toilets:  Use of Owner's existing toilet facilities will be permitted, as long as facilities are 

cleaned and maintained in a condition acceptable to Owner.  At Substantial Completion, 

restore these facilities to condition existing before initial use. 

F. Electric Power Service:  Use of Owner's existing electric power service will be permitted, as long 

as equipment is maintained in a condition acceptable to Owner. 

G. Electric Power Service:  Provide electric power service and distribution system of sufficient size, 

capacity, and power characteristics required for construction operations. 
 

1. Install electric power service underground, unless otherwise indicated. 

2. Connect temporary service to Owner's existing power source, as directed by Owner. 

H. Lighting:  Provide temporary lighting with local switching that provides adequate illumination for 

construction operations, observations, inspections, and traffic conditions. 
 

1. Install and operate temporary lighting that fulfills security and protection requirements 

without operating entire system. 

2. Install lighting for Project identification sign. 

I. Telephone Service:  Provide temporary telephone service in common-use facilities for use by all 

construction personnel.  Install 2 telephone line(s) for each field office. 
 

1. Provide additional telephone lines for the following: 

 

a. Provide a dedicated telephone line for each facsimile machine and computer in each 

field office. 

b. Provide one telephone line(s) for Owner's use. 

 

2. At each telephone, post a list of important telephone numbers. 

 

a. Police and fire departments. 

b. Ambulance service. 

c. Contractor's home office. 

d. Architect's office. 

e. Engineers' offices. 

f. Owner's office. 

g. Principal subcontractors' field and home offices. 

 

3. Provide superintendent with cellular telephone or portable two-way radio for use when away 

from field office. 

J. Electronic Communication Service:  Provide temporary electronic communication service, 

including electronic mail, in common-use facilities. 
 

1. Provide DSL line in primary field office. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. General:  Comply with the following: 
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1. Provide incombustible construction for offices, shops, and sheds located within construction 

area or within 30 feet of building lines.  Comply with NFPA 241. 

2. Maintain support facilities until near Substantial Completion.  Remove before Substantial 

Completion.  Personnel remaining after Substantial Completion will be permitted to use 

permanent facilities, under conditions acceptable to Owner. 

B. Traffic Controls:  Comply with requirements of authorities having jurisdiction. 
 

1. Protect existing site improvements to remain including curbs, pavement, and utilities. 

2. Maintain access for fire-fighting equipment and access to fire hydrants. 

C. Parking:  Provide temporary OR Use designated areas of Owner's existing parking areas for 

construction personnel. 

D. Dewatering Facilities and Drains:  Comply with requirements of authorities having jurisdiction.  

Maintain Project site, excavations, and construction free of water. 
 

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or adjoining 

properties nor endanger permanent Work or temporary facilities. 

2. Remove snow and ice as required to minimize accumulations. 

E. Project Identification and Temporary Signs:  Provide Project identification and other signs.  Install 

signs where indicated to inform public and individuals seeking entrance to Project.  Unauthorized 

signs are not permitted. 
 

1. Provide temporary, directional signs for construction personnel and visitors. 

2. Maintain and touchup signs so they are legible at all times. 

F. Waste Disposal Facilities:  Comply with requirements specified in Division 01 Section 

"Construction Waste Management and Disposal." 

G. Waste Disposal Facilities:  Provide waste-collection containers in sizes adequate to handle waste 

from construction operations.  Comply with requirements of authorities having jurisdiction.  

Comply with Division 01 Section "Execution" for progress cleaning requirements. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 

construction in ways and by methods that comply with environmental regulations and that 

minimize possible air, waterway, and subsoil contamination or pollution or other undesirable 

effects. 
 

1. Comply with work restrictions specified in Division 01 Section "Summary." 

B. Temporary Erosion and Sedimentation Control:  Provide measures to prevent soil erosion and 

discharge of soil-bearing water runoff and airborne dust to adjacent properties and walkways, 

according to requirements of authorities having jurisdiction. 
 

1. Inspect, repair, and maintain erosion- and sedimentation-control measures during 

construction until permanent vegetation has been established. 
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C. Stormwater Control:  Comply with authorities having jurisdiction.  Provide barriers in and around 

excavations and subgrade construction to prevent flooding by runoff of stormwater from heavy 

rains. 

D. Tree and Plant Protection:  Install temporary fencing located as indicated or outside the drip line of 

trees to protect vegetation from damage from construction operations.  Protect tree root systems 

from damage, flooding, and erosion. 

E. Site Enclosure Fence:  Before construction operations begin, furnish and install site enclosure 

fence in a manner that will prevent people and animals from easily entering site except by entrance 

gates. 
 

1. Extent of Fence:  [As required to enclose entire Project site or portion determined sufficient 

to accommodate construction operations] [As indicated on Drawings]. 

2. Maintain security by limiting number of keys and restricting distribution to authorized 

personnel.  Provide Owner with one set of keys. 

F. Security Enclosure and Lockup:  Install substantial temporary enclosure around partially completed 

areas of construction.  Provide lockable entrances to prevent unauthorized entrance, vandalism, 

theft, and similar violations of security. 

G. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having 

jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

3.5 PROJECT SIGN 

A. Project Identification and Temporary Signs:  Prepare Project identification and other signs in sizes 

indicated.  Install signs where indicated to inform public and persons seeking entrance to Project.  

Do not permit installation of unauthorized signs.  Allow for a minimum 4’-0” x 8’-0” sign with 

cutouts. 
 

1. Engage an experienced sign painter to apply graphics for Project identification signs. 

2.  Comply with details indicated in drawing and color rendering to be provided by Architect. 

B. 4. Paint sign panel and applied graphics with exterior-grade alkyd gloss enamel over exterior 

primer. 

3.6 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste and abuse, 

limit availability of temporary facilities to essential and intended uses. 

B. Maintenance:  Maintain facilities in good operating condition until removal. 
 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, ventilation, 

and similar facilities on a 24-hour basis where required to achieve indicated results and to 

avoid possibility of damage. 

C. Temporary Facility Changeover:  Do not change over from using temporary security and protection 

facilities to permanent facilities until Substantial Completion. 
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D. Termination and Removal:  Remove each temporary facility when need for its service has ended, 

when it has been replaced by authorized use of a permanent facility, or no later than Substantial 

Completion.  Complete or, if necessary, restore permanent construction that may have been 

delayed because of interference with temporary facility.  Repair damaged Work, clean exposed 

surfaces, and replace construction that cannot be satisfactorily repaired. 
 

1. Materials and facilities that constitute temporary facilities are property of Contractor.  Owner 

reserves right to take possession of Project identification signs. 

2. Remove temporary paving not intended for or acceptable for integration into permanent 

paving.  Where area is intended for landscape development, remove soil and aggregate fill 

that do not comply with requirements for fill or subsoil.  Remove materials contaminated 

with road oil, asphalt and other petrochemical compounds, and other substances that might 

impair growth of plant materials or lawns.  Repair or replace street paving, curbs, and 

sidewalks at temporary entrances, as required by authorities having jurisdiction. 

3. At Substantial Completion, clean and renovate permanent facilities used during construction 

period.  Comply with final cleaning requirements specified in Division 01 Section "Closeout 

Procedures." 

END OF SECTION 01 50 00 
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SECTION 01 56 39 

TEMPORARY TREE AND PLANT PROTECTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general protection and pruning of existing trees and plants that are affected by 

execution of the Work, whether temporary or permanent construction. 

B. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls" for temporary site fencing. 

2. Section 311000 "Site Clearing" for removing existing trees and shrubs. 

1.3 DEFINITIONS 

A. Caliper: Diameter of a trunk measured by a diameter tape at a height 6 inches (150 mm) above 

the ground for trees up to and including 4-inch (100-mm) size at this height and as measured at 

a height of 12 inches (300 mm) above the ground for trees larger than 4-inch (100-mm) size. 

B. Caliper (DBH): Diameter breast height; diameter of a trunk as measured by a diameter tape at a 

height 54 inches (1372 mm) above the ground line. 

C. Plant-Protection Zone: Area surrounding individual trees, groups of trees, shrubs, or other 

vegetation to be protected during construction and indicated on Drawings. 

D. Tree-Protection Zone: Area surrounding individual trees or groups of trees to be protected 

during construction and indicated on Drawings. 

E. Vegetation: Trees, shrubs, groundcovers, grass, and other plants. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: 
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1. Include plans, elevations, sections, and locations of protection-zone fencing and signage, 

showing relation of equipment-movement routes and material storage locations with 

protection zones. 

2. Detail fabrication and assembly of protection-zone fencing and signage. 

3. Indicate extent of trenching by hand or with air spade within protection zones. 

C. Tree Pruning Schedule: Written schedule detailing scope and extent of pruning of trees to 

remain that interfere with or are affected by construction. 

1. Species and size of tree. 

2. Location on site plan. Include unique identifier for each. 

3. Reason for pruning. 

4. Description of pruning to be performed. 

5. Description of maintenance following pruning. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For arborist and tree service firm. 

B. Certification: From arborist, certifying that trees indicated to remain have been protected during 

construction according to recognized standards and that trees were promptly and properly 

treated and repaired when damaged. 

C. Maintenance Recommendations: From arborist, for care and protection of trees affected by 

construction during and after completing the Work. 

D. Existing Conditions: Documentation of existing trees and plantings indicated to remain, which 

establishes preconstruction conditions that might be misconstrued as damage caused by 

construction activities. 

1. Use sufficiently detailed photographs or video recordings. 

2. Include plans and notations to indicate specific wounds and damage conditions of each 

tree or other plants designated to remain. 

E. Quality-control program. 

1.6 QUALITY ASSURANCE 

A. Arborist Qualifications: Certified Arborist as certified by ISA. 

B. Tree Service Firm Qualifications: An experienced tree service firm that has successfully 

completed temporary tree and plant protection work similar to that required for this Project and 

that will assign an experienced, qualified arborist to Project site during execution of the Work. 

C. Quality-Control Program: Prepare a written program to systematically demonstrate the ability of 

personnel to properly follow procedures and handle materials and equipment during the Work 

without damaging trees and plantings. Include dimensioned diagrams for placement of 

protection zone fencing and signage, the arborist's and tree-service firm's responsibilities, 
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instructions given to workers on the use and care of protection zones, and enforcement of 

requirements for protection zones. 

1.7 FIELD CONDITIONS 

A. The following practices are prohibited within protection zones: 

1. Storage of construction materials, debris, or excavated material. 

2. Moving or parking vehicles or equipment. 

3. Foot traffic. 

4. Erection of sheds or structures. 

5. Impoundment of water. 

6. Excavation or other digging unless otherwise indicated. 

7. Attachment of signs to or wrapping materials around trees or plants unless otherwise 

indicated. 

B. Do not direct vehicle or equipment exhaust toward protection zones. 

C. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones and 

organic mulch. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Backfill Soil: Stockpiled soil from location shown on Drawings of suitable moisture content and 

granular texture for placing around tree; free of stones, roots, plants, sod, clods, clay lumps, 

pockets of coarse sand, concrete slurry, concrete layers or chunks, cement, plaster, building 

debris, and other extraneous materials harmful to plant growth. 

1. Mixture: Well-blended mix of two parts stockpiled soil to one part planting soil 

2. Planting Soil: Planting soil as specified in Section 329113 "Soil Preparation” 

B. Organic Mulch: Free from deleterious materials and suitable as a top dressing for trees and 

shrubs, consisting of one of the following: 

1. Type: Wood and bark chips. 

2. Size Range: 3 inches (76 mm) maximum, 1/2 inch (13 mm) minimum 

3. Color: Natural. 

C. Protection-Zone Fencing: Fencing fixed in position and meeting the following requirements: 

1. Plastic Protection-Zone Fencing: Plastic construction fencing constructed of high-density 

extruded and stretched polyethylene fabric with 2-inch (50-mm) maximum opening in 

pattern and weighing a minimum of 0.4 lb/ft. (0.6 kg/m); remaining flexible from minus 

60 to plus 200 deg F (minus 16 to plus 93 deg C); inert to most chemicals and acids; 

minimum tensile yield strength of 2000 psi (13.8 MPa) and ultimate tensile strength of 

2680 psi (18.5 MPa); secured with plastic bands or galvanized-steel or stainless-steel 
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wire ties; and supported by tubular or T-shape galvanized-steel posts spaced not more 

than 96 inches (2400 mm) apart. 

a. Height: 48 inches (1200 mm) 

b. Color: High-visibility orange, nonfading. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Erosion and Sedimentation Control: Examine the site to verify that temporary erosion- and 

sedimentation-control measures are in place. Verify that flows of water redirected from 

construction areas or generated by construction activity do not enter or cross protection zones. 

B. Prepare written report, endorsed by arborist, listing conditions detrimental to tree and plant 

protection. 

3.2 PREPARATION 

A. Locate and clearly identify trees, shrubs, and other vegetation to remain. Flag each tree trunk at 

54 inches (1372 mm) above the ground. 

B. Protect tree root systems from damage caused by runoff or spillage of noxious materials while 

mixing, placing, or storing construction materials. Protect root systems from ponding, eroding, 

or excessive wetting caused by dewatering operations. 

C. Tree-Protection Zones: Mulch areas inside tree-protection zones and other areas indicated. Do 

not exceed indicated thickness of mulch. 

1. Apply 2-inch (50-mm) uniform thickness of organic mulch unless otherwise indicated. 

Do not place mulch within 6 inches (150 mm) of tree trunks. 

3.3 PROTECTION ZONES 

A. Protection-Zone Fencing: Install protection-zone fencing along edges of protection zones 

before materials or equipment are brought on the site and construction operations begin 

in a manner that will prevent people from easily entering protected areas. Construct fencing so 

as not to obstruct safe passage or visibility at vehicle intersections where fencing is located 

adjacent to pedestrian walkways or in close proximity to street intersections, drives, or other 

vehicular circulation. 

 

1. Posts: Set or drive posts into ground one-third the total height of the fence without 

concrete footings. Where a post is located on existing paving or concrete to remain, 

provide appropriate means of post support acceptable to Architect. 

B. Maintain protection zones free of weeds and trash. 
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C. Maintain protection-zone fencing in good condition as acceptable to Architect and remove when 

construction operations are complete and equipment has been removed from the site. 

1. Do not remove protection-zone fencing, even temporarily, to allow deliveries or 

equipment access through the protection zone. 

2. Temporary access is permitted subject to preapproval in writing by arborist if a root 

buffer effective against soil compaction is constructed as directed by arborist. Maintain 

root buffer so long as access is permitted. 

3.4 EXCAVATION 

A. General: Excavate at edge of protection zones and for trenches indicated within protection 

zones according to requirements in Section 312000 "Earth Moving" unless otherwise indicated. 

B. Trenching within Protection Zones: Where utility trenches are required within protection zones, 

excavate under or around tree roots by hand or with air spade, or tunnel under the roots by 

drilling, auger boring, or pipe jacking. Do not cut main lateral tree roots or taproots; cut only 

smaller roots that interfere with installation of utilities. Cut roots as required for root pruning. If 

excavating by hand, use narrow-tine spading forks to comb soil and expose roots. 

C. Redirect roots in backfill areas where possible. If encountering large, main lateral roots, expose 

roots beyond excavation limits as required to bend and redirect them without breaking. If 

encountered immediately adjacent to location of new construction and redirection is not 

practical, cut roots approximately 3 inches (75 mm) back from new construction and as required 

for root pruning. 

D. Do not allow exposed roots to dry out before placing permanent backfill. Provide temporary 

earth cover or pack with peat moss and wrap with burlap. Water and maintain in a moist 

condition. Temporarily support and protect roots from damage until they are permanently 

relocated and covered with soil. 

3.5 ROOT PRUNING 

A. Prune tree roots that are affected by temporary and permanent construction. Prune roots as 

follows: 

1. Cut roots manually by digging a trench and cutting exposed roots with sharp pruning 

instruments; do not break, tear, chop, or slant the cuts. Do not use a backhoe or other 

equipment that rips, tears, or pulls roots. 

2. Cut Ends: Coat cut ends of roots more than 1-1/2 inches (38 mm) in diameter with an 

emulsified asphalt or other coating formulated for use on damaged plant tissues and that 

is acceptable to arborist 

3. Temporarily support and protect roots from damage until they are permanently redirected 

and covered with soil. 

4. Cover exposed roots with burlap and water regularly. 

5. Backfill as soon as possible according to requirements in Section 312000 "Earth 

Moving." 
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B. Root Pruning at Edge of Protection Zone: Prune tree roots inches (150 mm) outside of the 

protection zone by cleanly cutting all roots to the depth of the required excavation. 

C. Root Pruning within Protection Zone: Clear and excavate by hand or with air spade to the depth 

of the required excavation to minimize damage to tree root systems. If excavating by hand, use 

narrow-tine spading forks to comb soil to expose roots. Cleanly cut roots as close to excavation 

as possible. 

3.6 CROWN PRUNING 

A. Prune branches that are affected by temporary and permanent construction. Prune branches as 

directed by arborist. 

1. Prune to remove only injured, broken, dying, or dead branches unless otherwise 

indicated. Do not prune for shape unless otherwise indicated. 

2. Do not remove or reduce living branches to compensate for root loss caused by damaging 

or cutting root system. 

3. Pruning Standards: Prune trees according to ANSI A300 (Part 1) 

a. Type of Pruning: Cleaning where indicated. 

b. Specialty Pruning: restoration where indicated. 

B. Unless otherwise directed by arborist and acceptable to Architect, do not cut tree leaders. 

C. Cut branches with sharp pruning instruments; do not break or chop. 

D. Do not paint or apply sealants to wounds. 

E. Provide subsequent maintenance pruning during Contract period as recommended by arborist. 

F. Chip removed branches and spread over areas identified by Architect 

3.7 REGRADING 

A. Lowering Grade: Where new finish grade is indicated below existing grade around trees, slope 

grade beyond the protection zone. Maintain existing grades within the protection zone. 

B. Lowering Grade within Protection Zone: Where new finish grade is indicated below existing 

grade around trees, slope grade away from trees as recommended by arborist unless otherwise 

indicated. 

1. Root Pruning: Prune tree roots exposed by lowering the grade. Do not cut main lateral 

roots or taproots; cut only smaller roots. Cut roots as required for root pruning. 

C. Raising Grade: Where new finish grade is indicated above existing grade around trees, slope 

grade beyond the protection zone. Maintain existing grades within the protection zone. 

D. Minor Fill within Protection Zone: Where existing grade is 2 inches (50 mm) or less below 

elevation of finish grade, fill with backfill soil. Place backfill soil in a single uncompacted layer 

and hand grade to required finish elevations. 
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3.8 FIELD QUALITY CONTROL 

A. Inspections: Engage a qualified arborist to direct plant-protection measures in the vicinity of 

trees, shrubs, and other vegetation indicated to remain and to prepare inspection reports. 

3.9 REPAIR AND REPLACEMENT 

A. General: Repair or replace trees, shrubs, and other vegetation indicated to remain or to be 

relocated that are damaged by construction operations, in a manner approved by Architect. 

1. Submit details of proposed pruning and repairs. 

2. Perform repairs of damaged trunks, branches, and roots within 24 hours according to 

arborist's written instructions. 

3. Replace trees and other plants that cannot be repaired and restored to full-growth status, 

as determined by Architect. 

B. Trees: Remove and replace trees indicated to remain that are more than 66 percent dead or in an 

unhealthy condition or are damaged during construction operations that Architect determines 

are incapable of restoring to normal growth pattern. 

1. Small Trees: Provide new trees of same size and species as those being replaced for each 

tree that measures 4 inches (100 mm) or smaller in caliper size. 

2. Large Trees: Provide two new tree(s) of 4-inch (100-mm) caliper size for each tree being 

replaced that measures more than 6 inches (150 mm) in caliper size. 

a. Species: Native 

C. Excess Mulch: Rake mulched area within protection zones, being careful not to injure roots. 

Rake to loosen and remove mulch that exceeds a 2-inch (50-mm) uniform thickness to remain. 

3.10 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Disposal: Remove excess excavated material, displaced trees, trash, and debris and legally 

dispose of them off Owner's property. 

END OF SECTION 01 56 39 
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SECTION 01 60 00 

PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for selection of products for use 

in Project; product delivery, storage, and handling; manufacturers' standard warranties on products; 

special warranties; product substitutions; and comparable products. 

B. Related Sections include the following: 

 
1. Division 01 Section 01 77 00 "Closeout Procedures" for submitting warranties for Contract 

closeout. 

2. Divisions 02 through 49 Sections for specific requirements for warranties on products and 

installations specified to be warranted. 

1.3 DEFINITIONS 

A. Products:  Items purchased for incorporating into the Work, whether purchased for Project or taken 

from previously purchased stock.  The term "product" includes the terms "material," "equipment," 

"system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including make or 

model number or other designation shown or listed in manufacturer's published product 

literature that is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another project or 

facility.  Products salvaged or recycled from other projects are not considered new products. 

3. Comparable Product:  Product that is demonstrated and approved through submittal process, 

or where indicated as a product substitution, to have the indicated qualities related to type, 

function, dimension, in-service performance, physical properties, appearance, and other 

characteristics that equal or exceed those of specified product. 

B. Substitutions:  Changes in products, materials, equipment, and methods of construction from those 

required by the Contract Documents and proposed by Contractor. 

C. Basis-of-Design Product Specification:  Where a specific manufacturer's product is named and 

accompanied by the words "basis-of-design," including make or model number or other 

designation, to establish the significant qualities related to type, function, dimension, in-service 
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performance, physical properties, appearance, and other characteristics for purposes of evaluating 

comparable products of other named manufacturers. 

1.4 SUBMITTALS 

A. Product List:  Submit a list, in tabular form, showing specified products.  Include generic names of 

products required.  Include manufacturer's name and proprietary product names for each product. 

1. Coordinate product list with Contractor's Construction Schedule and the Submittals 

Schedule. 

2. Form:  Tabulate information for each product under the following column headings: 

a. Specification Section number and title. 

b. Generic name used in the Contract Documents. 

c. Proprietary name, model number, and similar designations. 

d. Manufacturer's name and address. 

e. Supplier's name and address. 

f. Installer's name and address. 

g. Projected delivery date or time span of delivery period. 

h. Identification of items that require early submittal approval for scheduled delivery 

date. 

3. Initial Submittal:  Within 30 days after date of commencement of the Work, submit 6 copies 

of initial product list.  Include a written explanation for omissions of data and for variations 

from Contract requirements. 

4. Architect's Action:  Architect will respond in writing to Contractor within 15 days of receipt 

of completed product list.  Architect's response will include a list of unacceptable product 

selections and a brief explanation of reasons for this action.  Architect's response, or lack of 

response, does not constitute a waiver of requirement to comply with the Contract 

Documents. 

B. Substitution Requests:  Submit three copies of each request for consideration.  Identify product or 

fabrication or installation method to be replaced.  Include Specification Section number and title 

and Drawing numbers and titles. 

1. Substitution Request Form:  Use facsimile of form provided at end of Section. 

2. Documentation:  Show compliance with requirements for substitutions and the following, as 

applicable: 

a. Statement indicating why specified material or product cannot be provided. 

b. Coordination information, including a list of changes or modifications needed to other 

parts of the Work and to construction performed by Owner and separate contractors, 

that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of the 

Work specified.  Significant qualities may include attributes such as performance, 

weight, size, durability, visual effect, and specific features and requirements indicated. 

d. Product Data, including drawings and descriptions of products and fabrication and 

installation procedures. 

e. Samples, where applicable or requested. 
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f. List of similar installations for completed projects with project names and addresses 

and names and addresses of architects and owners. 

g. Material test reports from a qualified testing agency indicating and interpreting test 

results for compliance with requirements indicated. 

h. Research/evaluation reports evidencing compliance with building code in effect for 

Project, from a model code organization acceptable to authorities having jurisdiction. 

i. Detailed comparison of Contractor's Construction Schedule using proposed 

substitution with products specified for the Work, including effect on the overall 

Contract Time.  If specified product or method of construction cannot be provided 

within the Contract Time, include letter from manufacturer, on manufacturer's 

letterhead, stating lack of availability or delays in delivery. 

j. Cost information, including a proposal of change, if any, in the Contract Sum. 

k. Contractor's certification that proposed substitution complies with requirements in the 

Contract Documents and is appropriate for applications indicated. 

l. Contractor's waiver of rights to additional payment or time that may subsequently 

become necessary because of failure of proposed substitution to produce indicated 

results. 

3. Architect's Action:  If necessary, Architect will request additional information or 

documentation for evaluation within 7 days of receipt of a request for substitution.  Architect 

will notify Contractor of acceptance or rejection of proposed substitution within 15 days of 

receipt of request, or 7 days of receipt of additional information or documentation, 

whichever is later. 

a. Form of Acceptance:  Change Order. 

b. Use product specified if Architect cannot make a decision on use of a proposed 

substitution within time allocated. 

C. Basis-of-Design Product Specification Submittal:  Comply with requirements in Division 01 

Section "Submittal Procedures."  Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or more products 

for use on Project, product selected shall be compatible with products previously selected, even if 

previously selected products were also options. 

1. Each contractor is responsible for providing products and construction methods compatible 

with products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible 

products, Architect will determine which products shall be used. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 

deterioration, and loss, including theft.  Comply with manufacturer's written instructions. 

B. Delivery and Handling: 
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1. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding 

of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that are 

flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed 

container or other packaging system, complete with labels and instructions for handling, 

storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to ensure compliance with the Contract Documents and to 

ensure that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 

2. Store materials in a manner that will not endanger Project structure. 

3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 

4. Store cementitious products and materials on elevated platforms. 

5. Store foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 

6. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 

7. Protect stored products from damage and liquids from freezing. 

8. Provide a secure location and enclosure at Project site for storage of materials and equipment 

by Owner's construction forces.  Coordinate location with Owner. 

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 

warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on 

product warranties do not relieve Contractor of obligations under requirements of the Contract 

Documents. 

1. Manufacturer's Warranty:  Preprinted written warranty published by individual manufacturer 

for a particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty:  Written warranty required by or incorporated into the Contract 

Documents, either to extend time limit provided by manufacturer's warranty or to provide 

more rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and identification, 

ready for execution.  Submit a draft for approval before final execution. 

1. Manufacturer's Standard Form:  Modified to include Project-specific information and 

properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, prepare a 

written document using appropriate form properly executed. 

3. Refer to Divisions 02 through 49 Sections for specific content requirements and particular 

requirements for submitting special warranties. 

C. Submittal Time:  Comply with requirements in Division 01 Section "Closeout Procedures." 
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PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract Documents, that 

are undamaged and, unless otherwise indicated, that are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items needed 

for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard options are 

specified, provide standard products of types that have been produced and used successfully 

in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 

requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make selection. 

5. Where products are accompanied by the term "match sample," sample to be matched is 

Architect's. 

6. Descriptive, performance, and reference standard requirements in the Specifications 

establish "salient characteristics" of products. 

7. Or Equal or Comparable Product:  Where products are specified by name and accompanied 

by the term "or equal" or "comparable product" or "or approved equal" or "or approved," 

comply with provisions in Part 2 "Comparable Products" Article to obtain approval for use 

of an unnamed product. 

B. Product Selection Procedures: 

1. Product:  Where Specifications name a single product and manufacturer, provide the named 

product that complies with requirements. 

2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, provide 

a product by the named manufacturer or source that complies with requirements. 

3. Products:  Where Specifications include a list of names of both products and manufacturers, 

provide one of the products listed that complies with requirements. 

4. Manufacturers:  Where Specifications include a list of manufacturers' names, provide a 

product by one of the manufacturers listed that complies with requirements. 

5. Available Products:  Where Specifications include a list of names of both products and 

manufacturers, provide one of the products listed, or an unnamed product, that complies with 

requirements.  Comply with provisions in Part 2 "Comparable Products" Article for 

consideration of an unnamed product. 

6. Available Manufacturers:  Where Specifications include a list of manufacturers, provide a 

product by one of the manufacturers listed, or an unnamed manufacturer, that complies with 

requirements.  Comply with provisions in Part 2 "Comparable Products" Article for 

consideration of an unnamed product. 

7. Product Options:  Where Specifications indicate that sizes, profiles, and dimensional 

requirements on Drawings are based on a specific product or system, provide the specified 

product or system.  Comply with provisions in Part 2 "Product Substitutions" Article for 

consideration of an unnamed product or system. 

8. Basis-of-Design Product:  Where Specifications name a product and/or include a list of 

manufacturers, provide the specified product or a comparable product by one of the other 

named manufacturers.  Drawings and Specifications indicate sizes, profiles, dimensions, and 

other characteristics that are based on the product named.  Comply with provisions in Part 2 
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"Comparable Products" Article for consideration of an unnamed product by the other named 

manufacturers. 

9. Visual Matching Specification:  Where Specifications require matching an established 

Sample, select a product that complies with requirements and matches Architect's sample.  

Architect's decision will be final on whether a proposed product matches. 

a. If no product available within specified category matches and complies with other 

specified requirements, comply with provisions in Part 2 "Product Substitutions" 

Article for proposal of product. 

10. Visual Selection Specification:  Where Specifications include the phrase "as selected from 

manufacturer's colors, patterns, textures" or a similar phrase, select a product that complies 

with other specified requirements. 

a. Standard Range:  Where Specifications include the phrase "standard range of colors, 

patterns, textures" or similar phrase, Architect will select color, pattern, density, or 

texture from manufacturer's product line that does not include premium items. 

b. Full Range:  Where Specifications include the phrase "full range of colors, patterns, 

textures" or similar phrase, Architect will select color, pattern, density, or texture from 

manufacturer's product line that includes both standard and premium items. 

2.2 PRODUCT SUBSTITUTIONS 

A. Timing:  Architect will consider requests for substitution if received within 30 days after the Notice 

of Award.  Requests received after that time may be considered or rejected at discretion of 

Architect. 

B. Conditions:  Architect will consider Contractor's request for substitution when the following 

conditions are satisfied.  If the following conditions are not satisfied, Architect will return requests 

without action, except to record noncompliance with these requirements: 

1. Requested substitution offers Owner a substantial advantage in cost, time, energy 

conservation, or other considerations, after deducting additional responsibilities Owner must 

assume.  Owner's additional responsibilities may include compensation to Architect for 

redesign and evaluation services, increased cost of other construction by Owner, and similar 

considerations. 

2. Requested substitution does not require extensive revisions to the Contract Documents. 

3. Requested substitution is consistent with the Contract Documents and will produce indicated 

results. 

4. Substitution request is fully documented and properly submitted. 

5. Requested substitution will not adversely affect Contractor's Construction Schedule. 

6. Requested substitution has received necessary approvals of authorities having jurisdiction. 

7. Requested substitution is compatible with other portions of the Work. 

8. Requested substitution has been coordinated with other portions of the Work. 

9. Requested substitution provides specified warranty. 

10. If requested substitution involves more than one contractor, requested substitution has been 

coordinated with other portions of the Work, is uniform and consistent, is compatible with 

other products, and is acceptable to all contractors involved. 
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2.3 COMPARABLE PRODUCTS 

A. Conditions:  Architect will consider Contractor's request for comparable product when the 

following conditions are satisfied.  If the following conditions are not satisfied, Architect will 

return requests without action, except to record noncompliance with these requirements: 

1. Evidence that the proposed product does not require extensive revisions to the Contract 

Documents that it is consistent with the Contract Documents and will produce the indicated 

results, and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 

Specifications.  Significant qualities include attributes such as performance, weight, size, 

durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 

4. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 

5. Samples, if requested. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 60 00 
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SUBSTITUTION 

REQUEST 
                                                                  (After the Bidding Phase) 

    

Project:  Substitution Request Number:  

  From:  

To:  Date:  

  A/E Project Number:  

Re:  Contact For:  

 

    

Specification Title:  Description:  

Section:  Page:  Article/Paragraph:  

Drawing Number and Title:  Details Numbered:  

 

        
Proposed Substitution:  

Manufacturer:  

Address:  

Phone:  Fax:  

Trade Name:  Model No.:  

Installer:  Phone:  Fax:  

Address:  

        
History:   New Product  2-5 years old  5-10 years old   More than 10 years old 
 
Differences between proposed substitution and specified product:           
                          
 

 Point-by-point comparative data attached -  REQUIRED BY A/E 
 

        
Reason for not providing specified item:                  
                           
 

Similar Installation: 
Project:  

Address:  

Architect:   Phone No.:  

Owner:  Phone No.:  

Date Installed:     

      
Proposed substitutions affects other parts of Work.   

 No    Yes; explain                     
 

        
Cost Savings to Owner for accepting substitution:          ($       ). 
Proposed Substitution changes Contract Time:  

 No    Yes      (Add)   (Deduct)           days. 
 

Supporting Data Attached:  Drawings   Product Data   Samples  Tests  Reports    
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SUBSTITUTION 

REQUEST 
 (Continued) 
 

 
The Undersigned certifies: 

• Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified product. 

• Same warranty will be furnished for proposed substitution as for specified product. 

• Same maintenance service and source of replacement parts, as applicable, is available. 

• Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule. 

• Cost data as stated above is complete.  Claims for additional costs related to accepted substitution which may subsequently be-
come apparent are to be waived. 

• Proposed substitution does not affect dimensions and functional clearances. 

• Payment will be made for changes to building design, including A/E design, detailing, and construction costs caused by the 
substitution. 

• Coordination, installation, and changes in the Work as necessary for accepted substitution will be complete in all respects. 

 

        

Submitted by:                        

Signed by:                         

Firm:                          

Address:                         

                           

Telephone:                         

Attachments:                       

                           

        

A/E’s Review and Action 
 

 Substitution approved – Make submittals in accordance with Specification Section 01330. 
 Substitution approved as noted – Make submittals in accordance with Specification Section 01330. 
 Substitution rejected – Use specified materials. 
 Substitution Request received too late – Use specified materials 

 
Signed by:               Date:        
 
Additional Comments:  Contractor  Subcontractor  Supplier   Manufacturer   A/E    
 
      
 
      
 
      
 
      
 
      
 
Copyright 1996, Construction Specification Institute, 

99 Canal Center Plaza, Suite 300 Alexandria, VA  22314 

 September 1996 

CSI Form 13.1A 
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 SECTION 01 73 00 

EXECUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes general procedural requirements governing execution of the Work including, 

but not limited to, the following: 

1. Construction layout. 

2. Field engineering and surveying. 

3. General installation of products. 

4. Coordination of Owner-installed products. 

5. Progress cleaning. 

6. Starting and adjusting. 

7. Protection of installed construction. 

8. Correction of the Work. 

B. Related Sections include the following: 

1. Division 01 Section 01 31 00 "Project Management and Coordination" for procedures for 

coordinating field engineering with other construction activities. 

2. Division 01 Section 01 33 00 "Submittal Procedures" for submitting surveys. 

3. Division 01 Section 01 73 29 "Cutting and Patching" for procedural requirements for cutting 

and patching necessary for the installation or performance of other components of the Work. 

4. Division 01 Section 01 77 00 "Closeout Procedures" for submitting final property survey 

with Project Record Documents, recording of Owner-accepted deviations from indicated 

lines and levels, and final cleaning. 

1.3 SUBMITTALS 

A. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed to accept 

hazardous materials, for hazardous waste disposal. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of site improvements, utilities, and other 

construction indicated as existing are not guaranteed.  Before beginning work, investigate and 

verify the existence and location of mechanical and electrical systems and other construction 

affecting the Work. 

1. Before construction, verify the location and points of connection of utility services. 

B. Existing Utilities:  The existence and location of underground and other utilities and construction 

indicated as existing are not guaranteed.  Before beginning sitework, investigate and verify the 

existence and location of underground utilities and other construction affecting the Work. 

1. Before construction, verify the location and points of connection of sanitary sewer, storm 

sewer, and water-service piping; and underground electrical services. 

2. Furnish location data for work related to Project that must be performed by public utilities 

serving Project site. 

C. Acceptance of Conditions:  Examine substrates, areas, and conditions, with Installer or Applicator 

present where indicated, for compliance with requirements for installation tolerances and other 

conditions affecting performance.  Record observations. 

1. Written Report:  Where a written report listing conditions detrimental to performance of the 

Work is required by other Sections, include the following: 

a. Description of the Work. 

b. List of detrimental conditions, including substrates. 

c. List of unacceptable installation tolerances. 

d. Recommended corrections. 

2. Verify compatibility with and suitability of substrates, including compatibility with existing 

finishes or primers. 

3. Examine roughing-in for mechanical and electrical systems to verify actual locations of 

connections before equipment and fixture installation. 

4. Examine walls, floors, and roofs for suitable conditions where products and systems are to 

be installed. 

5. Proceed with installation only after unsatisfactory conditions have been corrected.  

Proceeding with the Work indicates acceptance of surfaces and conditions. 

ISSUED FOR BIDDING PURPOSES



PLUMMER COMMUNITY CORRECTIONAL CENTER PHASE 2 SECURITY FENCE RENOVATIONS 
 MC3806000016 

R G ARCHITECTS, LLC EXECUTION 
19048 01 73 00 - 3 

3.2 PREPARATION 

A. Existing Utility Information:  Furnish information to Owner that is necessary to adjust, move, or 

relocate existing utility structures, utility poles, lines, services, or other utility appurtenances 

located in or affected by construction.  Coordinate with authorities having jurisdiction. 

B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 

measurements before installing each product.  Where portions of the Work are indicated to fit to 

other construction, verify dimensions of other construction by field measurements before 

fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 

Work. 

C. Space Requirements:  Verify space requirements and dimensions of items shown diagrammatically 

on Drawings. 

D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 

clarification of the Contract Documents, submit a Request for Information to Architect.  Include a 

detailed description of problem encountered, together with recommendations for changing the 

Contract Documents. 

3.3 CONSTRUCTION LAYOUT 

A. Verification:  Before proceeding to lay out the Work, verify layout information shown on 

Drawings, in relation to the property survey and existing benchmarks.  If discrepancies are 

discovered, notify Architect promptly. 

B. General:  Engage a professional engineer to lay out the Work using accepted surveying practices. 

1. Establish benchmarks and control points to set lines and levels at each story of construction 

and elsewhere as needed to locate each element of Project. 

2. Establish dimensions within tolerances indicated.  Do not scale Drawings to obtain required 

dimensions. 

3. Inform installers of lines and levels to which they must comply. 

4. Check the location, level and plumb, of every major element as the Work progresses. 

5. Notify Architect when deviations from required lines and levels exceed allowable tolerances. 

6. Close site surveys with an error of closure equal to or less than the standard established by 

authorities having jurisdiction. 

C. Record Log:  Maintain a log of layout control work.  Record deviations from required lines and 

levels.  Include beginning and ending dates and times of surveys, weather conditions, name and 

duty of each survey party member, and types of instruments and tapes used.  Make the log 

available for reference by Architect. 

3.4 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 

elevation, as indicated. 
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B. Comply with manufacturer's written instructions and recommendations for installing products in 

applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  Maintain 

conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 

loading in excess of that expected during normal conditions of occupancy. 

E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

F. Templates:  Obtain and distribute to the parties involved templates for work specified to be factory 

prepared and field installed.  Check Shop Drawings of other work to confirm that adequate 

provisions are made for locating and installing products to comply with indicated requirements. 

G. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, 

arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints. 

H. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered 

hazardous. 

3.5 PROGRESS CLEANING 

A. General:  Each Contractor shall clean Project site and work areas daily, including common areas.  

Coordinate progress cleaning for joint-use areas where more than one installer has worked.  

Enforce requirements strictly.  Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 

debris. 

2. Do not hold materials more than 7 days during normal weather or 3 days if the temperature 

is expected to rise above 80 deg F. 

3. Containerize hazardous and unsanitary waste materials separately from other waste.  Mark 

containers appropriately and dispose of legally, according to regulations. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for proper 

execution of the Work. 

1. Remove liquid spills promptly. 

2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire 

work area, as appropriate. 

D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 

instructions of manufacturer or fabricator of product installed, using only cleaning materials 

specifically recommended.  If specific cleaning materials are not recommended, use cleaning 

materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 
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F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure 

freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal:  Burying or burning waste materials on-site will not be permitted.  Washing waste 

materials down sewers or into waterways will not be permitted. 

H. During handling and installation, clean and protect construction in progress and adjoining materials 

already in place.  Apply protective covering where required to ensure protection from damage or 

deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through the 

remainder of the construction period.  Adjust and lubricate operable components to ensure 

operability without damaging effects. 

J. Limiting Exposures:  Supervise construction operations to assure that no part of the construction, 

completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious 

exposure during the construction period. 

3.6 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation.  Remove malfunctioning 

units, replace with new units, and retest. 

B. Adjust operating components for proper operation without binding.  Adjust equipment for proper 

operation. 

C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  

Replace damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service:  If a factory-authorized service representative is required to inspect 

field-assembled components and equipment installation, comply with qualification requirements in 

Division 01 Section "Quality Requirements." 

3.7 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage or 

deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

3.8 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes.  

Comply with requirements in Division 01 Section "Cutting and Patching." 

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with 

matching materials, and properly adjusting operating equipment. 

B. Restore permanent facilities used during construction to their specified condition. 
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C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 

without visible evidence of repair. 

D. Repair components that do not operate properly.  Remove and replace operating components that 

cannot be repaired. 

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 

 

END OF SECTION 01 73 00 
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SECTION 01 73 29 

CUTTING AND PATCHING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes procedural requirements for cutting and patching. 

B. Related Sections include the following: 

 

1. Divisions 02 through 49 Sections for specific requirements and limitations applicable to 

cutting and patching individual parts of the Work. 

1.3 DEFINITIONS 

A. Cutting:  Removal of in-place construction necessary to permit installation or performance of other 

Work. 

B. Patching:  Fitting and repair work required to restore surfaces to original conditions after 

installation of other Work. 

1.4 SUBMITTALS 

A. Cutting and Patching Proposal:  Submit a proposal describing procedures at least 10 days before 

the time cutting and patching will be performed, requesting approval to proceed.  Include the 

following information: 

1. Extent:  Describe cutting and patching, show how they will be performed, and indicate why 

they cannot be avoided. 

2. Changes to In-Place Construction:  Describe anticipated results.  Include changes to 

structural elements and operating components as well as changes in building's appearance 

and other significant visual elements. 

3. Products:  List products to be used and firms or entities that will perform the Work. 

4. Dates:  Indicate when cutting and patching will be performed. 

5. Utility Services and Mechanical/Electrical Systems:  List services/systems that cutting and 

patching procedures will disturb or affect.  List services/systems that will be relocated and 

those that will be temporarily out of service.  Indicate how long services/systems will be 

disrupted. 
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6. Structural Elements:  Where cutting and patching involve adding reinforcement to structural 

elements, submit details and engineering calculations showing integration of reinforcement 

with original structure. 

7. Architect's Approval:  Obtain approval of cutting and patching proposal before cutting and 

patching.  Approval does not waive right to later require removal and replacement of 

unsatisfactory work. 

1.5 QUALITY ASSURANCE 

A. Structural Elements:  Do not cut and patch structural elements in a manner that could change their 

load-carrying capacity or load-deflection ratio. 

B. Operational Elements:  Do not cut and patch operating elements and related components in a 

manner that results in reducing their capacity to perform as intended or that results in increased 

maintenance or decreased operational life or safety.  Operating elements include the following: 

1. Primary operational systems and equipment. 

2. Air or smoke barriers. 

3. Fire-suppression systems. 

4. Communication systems. 

5. Electrical wiring systems. 

C. Visual Requirements:  Do not cut and patch construction in a manner that results in visual evidence 

of cutting and patching.  Do not cut and patch construction exposed on the exterior or in occupied 

spaces in a manner that would, in Architect's opinion, reduce the building's aesthetic qualities.  

Remove and replace construction that has been cut and patched in a visually unsatisfactory manner. 

D. Cutting and Patching Conference:  Before proceeding, meet at Project site with parties involved in 

cutting and patching, including mechanical and electrical trades.  Review areas of potential 

interference and conflict.  Coordinate procedures and resolve potential conflicts before proceeding. 

1.6 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged 

during cutting and patching operations, by methods and with materials so as not to void existing 

warranties. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections. 

B. In-Place Materials:  Use materials identical to in-place materials.  For exposed surfaces, use 

materials that visually match in-place adjacent surfaces to the fullest extent possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 

will match the visual and functional performance of in-place materials. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine surfaces to be cut and patched and conditions under which cutting and patching are to be 

performed. 

1. Compatibility:  Before patching, verify compatibility with and suitability of substrates, 

including compatibility with in-place finishes or primers. 

2. Proceed with installation only after unsafe or unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Temporary Support:  Provide temporary support of Work to be cut. 

B. Protection:  Protect in-place construction during cutting and patching to prevent damage.  Provide 

protection from adverse weather conditions for portions of Project that might be exposed during 

cutting and patching operations. 

C. Adjoining Areas:  Avoid interference with use of adjoining areas or interruption of free passage to 

adjoining areas. 

3.3 PERFORMANCE 

A. General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and 

patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or performance of 

other construction, and subsequently patch as required to restore surfaces to their original 

condition. 

B. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 

operations, including excavation, using methods least likely to damage elements retained or 

adjoining construction.  If possible, review proposed procedures with original Installer; comply 

with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not hammering 

and chopping.  Cut holes and slots as small as possible, neatly to size required, and with 

minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces. 

3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 

4. Excavating and Backfilling:  Comply with requirements in applicable Division 31 Sections 

where required by cutting and patching operations. 

5. Proceed with patching after construction operations requiring cutting are complete. 

C. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 

following performance of other Work.  Patch with durable seams that are as invisible as possible.  

Provide materials and comply with installation requirements specified in other Sections. 
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1. Inspection:  Where feasible, test and inspect patched areas after completion to demonstrate 

integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish restoration 

into retained adjoining construction in a manner that will eliminate evidence of patching and 

refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other finishing 

materials. 

b. Restore damaged pipe covering to its original condition. 

D. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Completely remove 

paint, mortar, oils, putty, and similar materials. 

 

END OF SECTION 01 73 29 
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SECTION 01 74 19 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.1 SUMMARY  

 

 

A.  Section includes: Administrative and procedural requirements for construction waste management 

activities.  

 

  

1.2  DEFINITIONS  

  

A.  Construction, Demolition, and Land clearing (CDL) Waste: Includes all non-hazardous solid 

wastes resulting from construction, remodeling, alterations, repair, demolition and land clearing. 

Includes material that is recycled, reused, salvaged or disposed as garbage.  

 

B.  Salvage: Recovery of materials for on-site reuse, sale or donation to a third party.  

 

C.  Reuse: Making use of a material without altering its form. Materials can be reused on-site or 

reused on other projects off-site. Examples include, but are not limited to the following: Crushing 

or grinding of concrete for use as sub-base material. Chipping of land clearing debris for use as 

mulch.  

 

D.  Recycling: The process of sorting, cleaning, treating, and reconstituting materials for the purpose 

of using the material in the manufacture of a new product.  

 

E.  Source-Separated CDL Recycling: The process of separating recyclable materials in separate 

containers as they are generated on the job-site. The separated materials are hauled directly to a 

recycling facility or transfer station.  

  

F.  Co-mingled CDL Recycling: The process of collecting mixed recyclable materials in one 

container on-site. The container is taken to a material recovery facility where materials are 

separated for recycling.  

  

G.  Approved Recycling Facility: Any of the following:  

  

1.  A facility that can legally accept CDL waste materials for the purpose of processing the 

materials into an altered form for the manufacture of a new product.  

2.  Material Recovery Facility: A general term used to describe a waste-sorting facility. 

Mechanical, hand-separation, or a combination of both procedures, are used to recover 

recyclable materials.   

 

1.3  SUBMITTALS  

 

A.  Contractor shall develop a Waste Management Plan: Submit 3 copies of plan within 14 days of 

date established for the Notice to Proceed.  
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B.  Contractor shall provide Waste Management Report: Concurrent with each Application for 

Payment, submit 3 copies of report.   

 

1.4  PERFORMANCE REQUIREMENTS  

  

A.  General: Divert a minimum of 75% CDL waste, by weight, from the landfill by one, or a 

combination of the following activities:  

 

1. Salvage  

2. Reuse  

3. Source-Separated CDL Recycling  

4. Co-mingled CDL Recycling  

  

B.  CDL waste materials that can be salvaged, reused or recycled include, but are not limited to, the 

following:  

 

1. Acoustical ceiling tiles  

2. Asphalt  

3. Asphalt shingles  

4. Cardboard packaging  

5. Carpet and carpet pad  

6. Concrete  

7. Drywall  

8. Fluorescent lights and ballasts  

9. Land clearing debris (vegetation, stumpage, dirt)  

10. Metals  

11. Paint (through hazardous waste outlets)  

12. Wood  

13. Plastic film (sheeting, shrink wrap, packaging)  

14. Window glass  

15. Wood  

16. Field office waste, including office paper, aluminum cans, glass, plastic, and office cardboard.  

 

1.5  QUALITY ASSURANCE  

 

A.  Waste Management Coordinator Qualifications:  Experienced firm, with a record of successful 

waste management coordination of projects with similar requirements, that employs a LEED 

Accredited Professional, certified by the USGBC as waste management coordinator.  

  

B.  Refrigerant Recovery Technician Qualifications: Certified by EPA-approved certification 

program.  

  

C.  Regulatory Requirements: Conduct construction waste management activities in accordance with 

hauling and disposal regulations of all authorities having jurisdiction and all other applicable laws 

and ordinances.  

  

D.  Preconstruction Conference: Schedule and conduct meeting at Project site prior to construction 

activities.  

  

1.  Attendees: Inform the following individuals, whose presence is required, of date and time of 
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meeting.  

 

a. Owner  

b. Architect  

c. Contractor's superintendent  

d. Major subcontractors  

e. Waste Management Coordinator  

f. Other concerned parties  

 

2.  Agenda Items: Review methods and procedures related to waste management including, but 

not limited to, the following:  

 

a.  Review and discuss waste management plan including responsibilities of Waste 

Management Coordinator.  

b.  Review requirements for documenting quantities of each type of waste and its disposition.  

c.  Review and finalize procedures for materials separation and verify availability of 

containers and bins needed to avoid delays.  

d.  Review procedures for periodic waste collection and transportation to recycling and 

disposal facilities.  

e.  Review waste management requirements for each trade.  

  

3.  Minutes: Record discussion. Distribute meeting minutes to all participants.  

 

Note: If there is a Project Architect, they will perform this role.  

 

1.6  WASTE MANAGEMENT PLAN – Contactor shall develop and document the following:  

  

A.  Develop a plan to meet the requirements listed in this section at a minimum. Plan shall consist of 

waste identification, waste reduction plan and cost/revenue analysis. Distinguish between 

demolition and construction waste. Indicate quantities by weight throughout the plan.  

  

B.  Indicate anticipated types and quantities of demolition, site-cleaning and construction waste 

generated by the project. List all assumptions made for the quantities estimates.  

  

C.  List each type of waste and whether it will be salvaged, recycled, or disposed of in a landfill. The 

plan should included the following information:  

 

1.  Types and estimated quantities, by weight, of CDL waste expected to be generated during 

demolition and construction.  

 

2.  Proposed methods for CDL waste salvage, reuse, recycling and disposal during demolition 

including, but not limited to, one or more of the following:  

 

a. Contracting with a deconstruction specialist to salvage materials generated,  

b. Selective salvage as part of demolition contractor’s work,  

c. Reuse of materials on-site or sale or donation to a third party.  

  

3.  Proposed methods for salvage, reuse, recycling and disposal during construction including, 

but not limited to, one or more of the following:  

 

a.  Requiring subcontractors to take their CDL waste to a recycling facility;  
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b.  Contracting with a recycling hauler to haul recyclable CDL waste to an approved 

recycling or material recovery facility;  

c.  Processing and reusing materials on-site;  

d.  Self-hauling to a recycling or material recovery facility.  

  

4.  Name of recycling or material recovery facility receiving the CDL wastes.  

5.  Handling and Transportation Procedures: Include method that will be used for separating 

recyclable waste including sizes of containers, container labeling, and designated location on 

project site where materials separation will be located.  

 

D.  Cost/Revenue Analysis:  Indicate total cost of waste disposal as if there was no waste 

management plan and net additional cost or net savings resulting from implementing waste 

management plan. Include the following:  

 

1.  Total quantity of waste.  

2.  Estimated cost of disposal (cost per unit).  Include hauling and tipping fees and cost of 

collection containers for each type of waste.  

3.  Total cost of disposal (with no waste management).  

4.  Revenue from salvaged materials.  

5.  Revenue from recycled materials.  

6.  Savings in hauling and tipping fees by donating materials.  

7.  Savings in hauling and tipping fees that are avoided.  

8.  Handling and transportation costs. Including cost of collection containers for each type of 

waste.  

9.  Net additional cost or net savings from waste management plan.  

  

PART 2 - PRODUCTS (Not Used)  

  

PART 3 – EXECUTION  

  

3.1  CONSTRUCTION WASTE MANAGEMENT, GENERAL  

  

A.  Provide containers for CDL waste that is to be recycled clearly labeled as such with a list of 

acceptable and unacceptable materials. The list of acceptable materials must be the same as the 

materials recycled at the receiving material recovery facility or recycling processor.  

  

B.  The collection containers for recyclable CDL waste must contain no more than 10% 

non-recyclable material, by volume.  

 

C.  Provide containers for CDL waste that is disposed in a landfill clearly labeled as such.  

 

D.  Use detailed material estimates to reduce risk of unplanned and potentially wasteful cuts.  

 

E.  To the greatest extent possible, include in material purchasing agreements a waste reduction 

provision requesting that materials and equipment be delivered in packaging made of recyclable 

material, that they reduce the amount of packaging, that packaging be taken back for reuse or 

recycling, and to take back all unused product. Ensure that subcontractors require the same 

provisions in their purchase agreements.  

 

F.  Conduct regular visual inspections of dumpsters and recycling bins to remove contaminants.   
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3.2  SOURCE SEPARATION  

  

A.  General: Contractor shall separate recyclable materials from CDL waste to the maximum extent 

possible.  

 

Separate recyclable materials by type.  

  

1.  Provide containers, clearly labeled, by type of separated materials or provide other storage 

method for managing recyclable materials until they are removed from Project site.  

2.  Stockpile processed materials on-site without intermixing with other materials. Place, grade, 

and shape stockpiles to drain surface water and to minimize pest attraction. Cover to prevent 

windblown dust.  

3.  Stockpile materials away from demolition area. Do not store within drip line of remaining 

trees.  

4.  Store components off the ground and protect from weather.  

  

3.3  CO-MINGLED RECYCLING  

  

A.  General: Do not put CDL waste that will be disposed in a landfill into a co-mingled CDL waste 

recycling container.  

 

  

3.4 REMOVAL OF CONSTRUCTION WASTE MATERIALS  

  

A.  Remove CDL waste materials from project site on a regular basis. Do not allow CDL waste to 

accumulate on-site.  

 

B.  Transport CDL waste materials off Owner's property and legally dispose of them.  

  

C.  Burning of CDL waste is not permitted.  
  
  

END OF SECTION 01 74 19  
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SECTION 01 77 00 

CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for contract closeout, including, 

but not limited to, the following: 

1. Inspection procedures. 

2. Warranties. 

3. Final cleaning. 

B. Related Sections include the following: 

1. Division 01 Section 01 29 00 "Payment Procedures" for requirements for Applications for 

Payment for Substantial and Final Completion. 

2. Division 01 Section 01 73 00 "Execution" for progress cleaning of Project site. 

3. Division 01 Section 01 78 39 "Project Record Documents" for submitting Record Drawings, 

Record Specifications, and Record Product Data. 

4. Divisions 02 through 49 Sections for specific closeout and special cleaning requirements for 

the Work in those Sections. 

1.3 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial 

Completion, complete the following.  List items below that are incomplete in request. 

1. Prepare a list of items to be completed and corrected (punch list), the value of items on the 

list, and reasons why the Work is not complete. 

2. Advise Owner of pending insurance changeover requirements. 

3. Submit specific warranties, workmanship bonds, maintenance service agreements, final 

certifications, and similar documents. 

4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to 

services and utilities.  Include occupancy permits, operating certificates, and similar releases. 

5. Prepare and submit Project Record Documents, operation and maintenance manuals, Final 

Completion construction photographs, damage or settlement surveys, property surveys, and 

similar final record information. 
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6. Deliver tools, spare parts, extra materials, and similar items to location designated by Owner.  

Label with manufacturer's name and model number where applicable. 

7. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's 

personnel of changeover in security provisions. 

8. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 

9. Complete final cleaning requirements, including touchup painting. 

10. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of 

request, Architect will either proceed with inspection or notify Contractor of unfulfilled 

requirements.  Architect will prepare the Certificate of Substantial Completion after inspection or 

will notify Contractor of items, either on Contractor's list or additional items identified by 

Architect, that must be completed or corrected before certificate will be issued. 

1. Reinspection:  Reinspection will occur during final inspection. 

2. Results of completed inspection will form the basis of requirements for Final Completion. 

1.4 FINAL COMPLETION 

A. Preliminary Procedures:  Before requesting final inspection for determining date of Final 

Completion, complete the following: 

1. Submit a final Application for Payment according to Division 01 Section "Payment 

Procedures." 

2. Submit certified copy of Architect's Substantial Completion inspection list of items to be 

completed or corrected (punch list), endorsed and dated by Architect.  The certified copy of 

the list shall state that each item has been completed or otherwise resolved for acceptance. 

3. Submit evidence of final, continuing insurance coverage complying with insurance 

requirements. 

4. Submit pest-control final inspection report and warranty. 

5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems. 

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, 

Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  

Architect will prepare a final Certificate for Payment after inspection or will notify Contractor of 

construction that must be completed or corrected before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous inspections as 

incomplete is completed or corrected. 

2. Inspections by the Architect, requested by the Contractor after the second punch list 

inspection, shall be at the cost of the Contractor.  Costs shall be on a time and material 

basis and back charged to the Contractor’s contract with the Owner. 
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1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Preparation:  Submit three copies of list.  Include name and identification of each space and area 

affected by construction operations for incomplete items and items needing correction including, if 

necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order, starting with exterior areas first and proceeding 

from lowest floor to highest floor. 

2. Organize items applying to each space by major element, including categories for ceiling, 

individual walls, floors, equipment, and building systems. 

3. Include the following information at the top of each page: 

a. Project name. 

b. Date. 

c. Name of Architect. 

d. Name of Contractor. 

e. Page number. 

1.6 WARRANTIES 

A. Submittal Time:  Submit written warranties on request of Architect for designated portions of the 

Work where commencement of warranties other than date of Substantial Completion is indicated. 

B. Partial Occupancy:  Submit properly executed warranties within 15 days of completion of 

designated portions of the Work that are completed and occupied or used by Owner during 

construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents of the Project 

Manual. 

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, 

thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 

paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark tab 

to identify the product or installation.  Provide a typed description of the product or 

installation, including the name of the product and the name, address, and telephone number 

of Installer. 

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," 

Project name, and name of Contractor. 

D. Provide additional copies of each warranty to include in operation and maintenance manuals. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or fabricator 

of the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health or 

property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to comply with 

local laws and ordinances and Federal and local environmental and antipollution regulations. 

B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each 

surface or unit to condition expected in an average commercial building cleaning and maintenance 

program.  Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification of 

Substantial Completion for entire Project or for a portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 

including landscape development areas, of rubbish, waste material, litter, and other 

foreign substances. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other 

foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface. 

d. Remove snow and ice to provide safe access to building. 

e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free 

of stains, films, and similar foreign substances.  Avoid disturbing natural weathering 

of exterior surfaces.  Restore reflective surfaces to their original condition. 

f. Leave Project clean and ready for occupancy. 

C. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or 

excess materials on Owner's property.  Do not discharge volatile, harmful, or dangerous materials 

into drainage systems.  Remove waste materials from Project site and dispose of lawfully. 

 

END OF SECTION 01 77 00 
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SECTION 01 77 10 

CLOSEOUT DOCUMENT CHECKLIST 
 

Date: 

 

1. Form G704 Substantial Completion 

2. Form G706 Affidavit of Payment of Debts and Claims 

3. Form 706A Release of Liens Contractor / Subcontractor 

4. Form 707 Consent of Surety Company 

5. Final Payment App 

6. Certificate of Occupancy 

7. Environmental Certificates 

8. Warranties (Letter of Guarantee and Warranty Info) 

9. O&M Manuals 

10. 1 Original and 1 Copy 

11. 2 sets of drawing discs. Updated CAD files 

12. Test & Balancing Reports 

13. Field Reports/Inspection Reports 

14. Pest Control Final Inspection Report & Warranty (Slabs over 400SF) 

15. Record Shop Drawings and submittals 

16. Affidavit of Discharge of State Tax Liability 

17. Copy of completed final punch list signed off on by Owner’s Rep 

18. Punch list Closeout Letter.  

 

END OF SECTION 01 77 10  
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SECTION 01 78 23  

 

OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for preparing operation and 

maintenance manuals, including the following: 

1. Operation and maintenance documentation directory. 

2. Emergency manuals. 

3. Operation manuals for systems, subsystems, and equipment. 

4. Maintenance manuals for the care and maintenance of products, materials, and finishes 

systems and equipment. 

B. Related Sections include the following: 

 

1. Division 01 Section 01 33 00 "Submittal Procedures" for submitting copies of submittals 

for operation and maintenance manuals. 

2. Division 01 Section 01 77 00 "Closeout Procedures" for submitting operation and 

maintenance manuals. 

3. Division 01 Section 01 78 39 "Project Record Documents" for preparing Record 

Drawings for operation and maintenance manuals. 

4. Divisions 02 through 49 for specific operation and maintenance manual requirements for 

the Work in those Sections. 

1.3 DEFINITIONS 

A. System:  An organized collection of parts, equipment, or subsystems united by regular 

interaction. 

B. Subsystem:  A portion of a system with characteristics similar to a system. 
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1.4 SUBMITTALS 

A. Initial Submittal:  Submit 1 draft copies of each manual at least 15 days before requesting 

inspection for Substantial Completion.  Include a complete operation and maintenance 

directory.  Architect will return one copy of draft and mark whether general scope and content 

of manual are acceptable. 

B. Final Submittal:  Submit three copies of each manual in final form at least 15 days before final 

inspection.  Architect will return copy with comments or approve within 15 days after final 

inspection. 

1.5 COORDINATION 

A. Where operation and maintenance documentation includes information on installations by more 

than one factory-authorized service representative, assemble and coordinate information 

furnished by representatives and prepare manuals. 

PART 2 - PRODUCTS 

2.1 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY 

A. Organization:  Include a section in the directory for each of the following: 

1. List of documents. 

2. List of systems. 

3. List of equipment. 

4. Table of contents. 

B. List of Systems and Subsystems:  List systems alphabetically.  Include references to operation 

and maintenance manuals that contain information about each system. 

C. List of Equipment:  List equipment for each system, organized alphabetically by system.  For 

pieces of equipment not part of system, list alphabetically in separate list. 

D. Tables of Contents:  Include a table of contents for each emergency, operation, and maintenance 

manual. 

E. Identification:  In the documentation directory and in each operation and maintenance manual, 

identify each system, subsystem, and piece of equipment with same designation used in the 

Contract Documents.  If no designation exists, assign a designation according to 

ASHRAE Guideline 4, "Preparation of Operating and Maintenance Documentation for Building 

Systems." 
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2.2 MANUALS, GENERAL 

A. Organization:  Unless otherwise indicated, organize each manual into a separate section for each 

system and subsystem, and a separate section for each piece of equipment not part of a system.  

Each manual shall contain the following materials, in the order listed: 

1. Title page. 

2. Table of contents. 

3. Manual contents. 

B. Title Page:  Enclose title page in transparent plastic sleeve.  Include the following information: 

1. Subject matter included in manual. 

2. Name and address of Project. 

3. Name and address of Owner. 

4. Date of submittal. 

5. Name, address, and telephone number of Contractor. 

6. Name and address of Architect. 

7. Cross-reference to related systems in other operation and maintenance manuals. 

C. Table of Contents:  List each product included in manual, identified by product name, indexed 

to the content of the volume, and cross-referenced to Specification Section number in Project 

Manual. 

1. If operation or maintenance documentation requires more than one volume to 

accommodate data, include comprehensive table of contents for all volumes in each 

volume of the set. 

D. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by 

system, subsystem, and equipment.  If possible, assemble instructions for subsystems, 

equipment, and components of one system into a single binder. 

1. Binders:  Heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in thickness necessary to 

accommodate contents, sized to hold 8-1/2-by-11-inch paper; with clear plastic sleeve on 

spine to hold label describing contents and with pockets inside covers to hold folded 

oversize sheets. 

a. If two or more binders are necessary to accommodate data of a system, organize 

data in each binder into groupings by subsystem and related components.  Cross-

reference other binders if necessary to provide essential information for proper 

operation or maintenance of equipment or system. 

b. Identify each binder on front and spine, with printed title "OPERATION AND 

MAINTENANCE MANUAL," Project title or name, and subject matter of 

contents.  Indicate volume number for multiple-volume sets. 

2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section.  Mark each 

tab to indicate contents.  Include typed list of products and major components of 

equipment included in the section on each divider, cross-referenced to Specification 

Section number and title of Project Manual. 
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3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to enclose diagnostic 

software diskettes for computerized electronic equipment. 

4. Supplementary Text:  Prepared on 8-1/2-by-11-inch white bond paper. 

5. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with text. 

a. If oversize drawings are necessary, fold drawings to same size as text pages and 

use as foldouts. 

b. If drawings are too large to be used as foldouts, fold and place drawings in labeled 

envelopes and bind envelopes in rear of manual.  At appropriate locations in 

manual, insert typewritten pages indicating drawing titles, descriptions of contents, 

and drawing locations. 

2.3 EMERGENCY MANUALS 

A. Content:  Organize manual into a separate section for each of the following: 

1. Type of emergency. 

2. Emergency instructions. 

3. Emergency procedures. 

B. Type of Emergency:  Where applicable for each type of emergency indicated below, include 

instructions and procedures for each system, subsystem, piece of equipment, and component: 

1. Fire. 

2. Flood. 

3. Gas leak. 

4. Water leak. 

5. Power failure. 

6. Water outage. 

7. System, subsystem, or equipment failure. 

8. Chemical release or spill. 

C. Emergency Instructions:  Describe and explain warnings, trouble indications, error messages, 

and similar codes and signals.  Include responsibilities of Owner's operating personnel for 

notification of Installer, supplier, and manufacturer to maintain warranties. 

D. Emergency Procedures:  Include the following, as applicable: 

1. Instructions on stopping. 

2. Shutdown instructions for each type of emergency. 

3. Operating instructions for conditions outside normal operating limits. 

4. Required sequences for electric or electronic systems. 

5. Special operating instructions and procedures. 

2.4 OPERATION MANUALS 

A. Content:  In addition to requirements in this Section, include operation data required in 

individual Specification Sections and the following information: 
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1. System, subsystem, and equipment descriptions. 

2. Performance and design criteria if Contractor is delegated design responsibility. 

3. Operating standards. 

4. Operating procedures. 

5. Operating logs. 

6. Wiring diagrams. 

7. Control diagrams. 

8. Piped system diagrams. 

9. Precautions against improper use. 

10. License requirements including inspection and renewal dates. 

B. Descriptions:  Include the following: 

1. Product name and model number. 

2. Manufacturer's name. 

3. Equipment identification with serial number of each component. 

4. Equipment function. 

5. Operating characteristics. 

6. Limiting conditions. 

7. Performance curves. 

8. Engineering data and tests. 

9. Complete nomenclature and number of replacement parts. 

C. Operating Procedures:  Include the following, as applicable: 

1. Startup procedures. 

2. Equipment or system break-in procedures. 

3. Routine and normal operating instructions. 

4. Regulation and control procedures. 

5. Instructions on stopping. 

6. Normal shutdown instructions. 

7. Seasonal and weekend operating instructions. 

8. Required sequences for electric or electronic systems. 

9. Special operating instructions and procedures. 

D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram controls as 

installed. 

E. Piped Systems:  Diagram piping as installed, and identify color-coding where required for 

identification. 

2.5 PRODUCT MAINTENANCE MANUAL 

A. Content:  Organize manual into a separate section for each product, material, and finish.  

Include source information, product information, maintenance procedures, repair materials and 

sources, and warranties and bonds, as described below. 

B. Source Information:  List each product included in manual, identified by product name and 

arranged to match manual's table of contents.  For each product, list name, address, and 
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telephone number of Installer or supplier and maintenance service agent, and cross-reference 

Specification Section number and title in Project Manual. 

C. Product Information:  Include the following, as applicable: 

1. Product name and model number. 

2. Manufacturer's name. 

3. Color, pattern, and texture. 

4. Material and chemical composition. 

5. Reordering information for specially manufactured products. 

D. Maintenance Procedures:  Include manufacturer's written recommendations and the following: 

1. Inspection procedures. 

2. Types of cleaning agents to be used and methods of cleaning. 

3. List of cleaning agents and methods of cleaning detrimental to product. 

4. Schedule for routine cleaning and maintenance. 

5. Repair instructions. 

E. Repair Materials and Sources:  Include lists of materials and local sources of materials and 

related services. 

F. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and 

conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

2.6 SYSTEMS AND EQUIPMENT MAINTENANCE MANUAL 

A. Content:  For each system, subsystem, and piece of equipment not part of a system, include 

source information, manufacturers' maintenance documentation, maintenance procedures, 

maintenance and service schedules, spare parts list and source information, maintenance service 

contracts, and warranty and bond information, as described below. 

B. Source Information:  List each system, subsystem, and piece of equipment included in manual, 

identified by product name and arranged to match manual's table of contents.  For each product, 

list name, address, and telephone number of Installer or supplier and maintenance service agent, 

and cross-reference Specification Section number and title in Project Manual. 

C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance documentation 

including the following information for each component part or piece of equipment: 

1. Standard printed maintenance instructions and bulletins. 

2. Drawings, diagrams, and instructions required for maintenance, including disassembly 

and component removal, replacement, and assembly. 

3. Identification and nomenclature of parts and components. 

4. List of items recommended to be stocked as spare parts. 
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D. Maintenance Procedures:  Include the following information and items that detail essential 

maintenance procedures: 

1. Test and inspection instructions. 

2. Troubleshooting guide. 

3. Precautions against improper maintenance. 

4. Disassembly; component removal, repair, and replacement; and reassembly instructions. 

5. Aligning, adjusting, and checking instructions. 

6. Demonstration and training videotape, if available. 

E. Maintenance and Service Schedules:  Include service and lubrication requirements, list of 

required lubricants for equipment, and separate schedules for preventive and routine 

maintenance and service with standard time allotment. 

1. Scheduled Maintenance and Service:  Tabulate actions for daily, weekly, monthly, 

quarterly, semiannual, and annual frequencies. 

2. Maintenance and Service Record:  Include manufacturers' forms for recording 

maintenance. 

F. Spare Parts List and Source Information:  Include lists of replacement and repair parts, with 

parts identified and cross-referenced to manufacturers' maintenance documentation and local 

sources of maintenance materials and related services. 

G. Maintenance Service Contracts:  Include copies of maintenance agreements with name and 

telephone number of service agent. 

H. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and 

conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

PART 3 - EXECUTION 

3.1 MANUAL PREPARATION 

A. Operation and Maintenance Documentation Directory:  Prepare a separate manual that provides 

an organized reference to emergency, operation, and maintenance manuals. 

B. Emergency Manual:  Assemble a complete set of emergency information indicating procedures 

for use by emergency personnel and by Owner's operating personnel for types of emergencies 

indicated. 

C. Product Maintenance Manual:  Assemble a complete set of maintenance data indicating care 

and maintenance of each product, material, and finish incorporated into the Work. 

D. Operation and Maintenance Manuals:  Assemble a complete set of operation and maintenance 

data indicating operation and maintenance of each system, subsystem, and piece of equipment 

not part of a system. 
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1. Engage a factory-authorized service representative to assemble and prepare information 

for each system, subsystem, and piece of equipment not part of a system. 

2. Prepare a separate manual for each system and subsystem, in the form of an instructional 

manual for use by Owner's operating personnel. 

E. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, include 

only sheets pertinent to product or component installed.  Mark each sheet to identify each 

product or component incorporated into the Work.  If data include more than one item in a 

tabular format, identify each item using appropriate references from the Contract Documents.  

Identify data applicable to the Work and delete references to information not applicable. 

1. Prepare supplementary text if manufacturers' standard printed data are not available and 

where the information is necessary for proper operation and maintenance of equipment or 

systems. 

F. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate the 

relationship of component parts of equipment and systems and to illustrate control sequence and 

flow diagrams.  Coordinate these drawings with information contained in Record Drawings to 

ensure correct illustration of completed installation. 

1. Do not use original Project Record Documents as part of operation and maintenance 

manuals. 

2. Comply with requirements of newly prepared Record Drawings in Division 01 Section 

"Project Record Documents." 

G. Comply with Division 01 Section "Closeout Procedures" for schedule for submitting operation 

and maintenance documentation. 

 

END OF SECTION 01 78 23 
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SECTION 01 78 39 

PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for Project Record Documents, 

including the following: 

1. Record Drawings. 

2. Record Specifications. 

3. Record Product Data. 

B. Related Sections include the following: 

 
1. Division 01 Section 01 77 00 "Closeout Procedures" for general closeout procedures. 

2. Divisions 02 through 49 Sections for specific requirements for Project Record Documents of 

the Work in those Sections. 

1.3 SUBMITTALS 

A. Record Drawings:  Comply with the following: 

 
1. Number of Copies:  Submit copies of Record Drawings as follows: 

a. Initial Submittal:  Submit one set(s) of plots from corrected Record CAD Drawings 

and one set(s) of marked-up Record Prints.  Architect will initial and date each plot 

and mark whether general scope of changes, additional information recorded, and 

quality of drafting are acceptable.  Architect will return plots and prints for organizing 

into sets, printing, binding, and final submittal. 

b. Final Submittal:  Submit one set(s) of marked-up Record Prints, one set(s) of Record 

Transparencies, Print each Drawing, whether or not changes and additional 

information were recorded. 

1) Electronic Media: CD-R GOLD Label. 

B. Record Specifications:  Submit one copy of Project's Specifications, including addenda and 

contract modifications. 
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C. Record Product Data:  Submit one copy of each Product Data submittal. 

1. Where Record Product Data is required as part of operation and maintenance manuals, 

submit marked-up Product Data as an insert in manual instead of submittal as Record 

Product Data. 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one set of blue- or black-line white prints of the Contract Drawings and 

Shop Drawings. 

1. Preparation:  Mark Record Prints to show the actual installation where installation varies 

from that shown originally.  Require individual or entity who obtained record data, whether 

individual or entity is Installer, subcontractor, or similar entity, to prepare the marked-up 

Record Prints. 

a. Give particular attention to information on concealed elements that would be difficult 

to identify or measure and record later. 

b. Accurately record information in an understandable drawing technique. 

c. Record data as soon as possible after obtaining it.  Record and check the markup 

before enclosing concealed installations. 

2. Content:  Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 

b. Revisions to details shown on Drawings. 

c. Depths of foundations below first floor. 

d. Locations and depths of underground utilities. 

e. Changes made by Change Order or Change Directive. 

f. Changes made following Architect's written orders. 

g. Details not on the original Contract Drawings. 

h. Field records for variable and concealed conditions. 

i. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings or Shop Drawings, whichever is most capable of showing 

actual physical conditions, completely and accurately.  If Shop Drawings are marked, show 

cross-reference on the Contract Drawings. 

4. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish between 

changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted from 

original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, 

and similar identification, where applicable. 
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B. Record Transparencies:  Immediately before inspection for Certificate of Substantial Completion, 

review marked-up Record Prints with Architect.  When authorized, prepare a full set of corrected 

transparencies of the Contract Drawings and Shop Drawings. 

1. Incorporate changes and additional information previously marked on Record Prints.  Erase, 

redraw, and add details and notations where applicable. 

2. Refer instances of uncertainty to Architect for resolution. 

3. Owner will furnish Contractor one set of transparencies of the Contract Drawings for use in 

recording information. 

4. Print the Contract Drawings and Shop Drawings for use as Record Transparencies.  

Architect will make the Contract Drawings available to Contractor's print shop. 

C. Record CAD Drawings:  Immediately before inspection for Certificate of Substantial Completion, 

review marked-up Record Prints with Architect.  When authorized, prepare a full set of corrected 

CAD Drawings of the Contract Drawings, as follows: 

1. Format:  Same CAD program, version, and operating system as the original Contract 

Drawings. 

2. Format:  DWG, Version AutoCAD 2010, operating in Microsoft Windows operating 

system. 

3. Incorporate changes and additional information previously marked on Record Prints.  Delete, 

redraw, and add details and notations where applicable. 

4. Refer instances of uncertainty to Architect for resolution. 

5. Architect will furnish Contractor one set of CAD Drawings of the Contract Drawings for use 

in recording information. 

a. Architect makes no representations as to the accuracy or completeness of CAD 

Drawings as they relate to the Contract Drawings. 

b. CAD Software Program:  The Contract Drawings are available in AutoCAD 2010. 

D. Newly Prepared Record Drawings:  Prepare new Drawings instead of preparing Record Drawings 

where Architect determines that neither the original Contract Drawings nor Shop Drawings are 

suitable to show actual installation. 

1. New Drawings may be required when a Change Order is issued as a result of accepting an 

alternate, substitution, or other modification. 

2. Consult Architect for proper scale and scope of detailing and notations required to record the 

actual physical installation and its relation to other construction.  Integrate newly prepared 

Record Drawings into Record Drawing sets; comply with procedures for formatting, 

organizing, copying, binding, and submitting. 

E. Format:  Identify and date each Record Drawing; include the designation "PROJECT RECORD 

DRAWING" in a prominent location. 

1. Record Prints:  Organize Record Prints and newly prepared Record Drawings into 

manageable sets.  Bind each set with durable paper cover sheets.  Include identification on 

cover sheets. 

2. Record Transparencies:  Organize into unbound sets matching Record Prints.  Place 

transparencies in durable tube-type drawing containers with end caps.  Mark end cap of each 

container with identification.  If container does not include a complete set, identify Drawings 

included. 
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3. Record CAD Drawings:  Organize CAD information into separate electronic files that 

correspond to each sheet of the Contract Drawings.  Name each file with the sheet 

identification.  Include identification in each CAD file. 

4. Identification:  As follows: 

a. Project name. 

b. Date. 

c. Designation "PROJECT RECORD DRAWINGS." 

d. Name of Architect and Construction Manager. 

e. Name of Contractor. 

2.2 RECORD PRODUCT DATA 

A. Preparation:  Mark Product Data to indicate the actual product installation where installation varies 

substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations that cannot 

be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 

manufacturer's written instructions for installation. 

3. Note related Change Orders, Record Specifications, and Record Drawings where 

applicable. 

2.3 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for miscellaneous record 

keeping and submittal in connection with actual performance of the Work.  Bind or file 

miscellaneous records and identify each, ready for continued use and reference. 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period for Project Record 

Document purposes.  Post changes and modifications to Project Record Documents as they occur; 

do not wait until the end of Project. 

B. Maintenance of Record Documents and Samples:  Store Record Documents and Samples in the 

field office apart from the Contract Documents used for construction.  Do not use Project Record 

Documents for construction purposes.  Maintain Record Documents in good order and in a clean, 

dry, legible condition, protected from deterioration and loss.  Provide access to Project Record 

Documents for Architect's reference during normal working hours. 

 

 

END OF SECTION 01 78 39 
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SECTION 01 79 00 

 

DEMONSTRATION AND TRAINING 

 

PART 1 - GENERAL 

 

1.01 SUMMARY 

 

A. Demonstration of products and systems to be commissioned and where indicated in specific 

specification sections. 

 

B. Training of Plummer Community Correctional Center  personnel in operation and maintenance 

is required for: 

 
1. All software-operated systems. 

2. HVAC systems and equipment. 

3. Plumbing equipment. 

4. Electrical systems and equipment. 

5. Items specified in individual product Sections. 

 

C. Training of Plummer Community Correctional Center  personnel in care, cleaning, 

maintenance, and repair is required for: 

 
1. Items specified in individual product Sections. 

 

1.02 RELATED REQUIREMENTS 

 

A. Division 01 Section 01 77 00 “Closeout Procedures.” 

 

1.03 SUBMITTALS 

 

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures; except: 

 
1. Make all submittals specified in this section, and elsewhere where indicated for 

commissioning purposes, directly to the Commissioning Authority. 

2. Submit one copy to the Commissioning Authority, not to be returned. 

3. Make commissioning submittals on time schedule specified by Commissioning Authority. 

4. Submittals indicated as "Draft" are intended for the use of the Commissioning Authority 

in preparation of overall Training Plan; submit in editable electronic format, Microsoft 

Word 2003 preferred. 

 

B. Draft Training Plans:  Plummer Community Correctional Center  will designate personnel to be 

trained; tailor training to needs and skill-level of attendees. 
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1. Submit to R G Architects, LLC for transmittal to Plummer Community Correctional 

Center. 

2. Submit to Commissioning Authority for review and inclusion in overall training plan. 

3. Submit not less than four weeks prior to start of training. 

4. Revise and resubmit until acceptable. 

5. Provide an overall schedule showing all training sessions. 

6. Include at least the following for each training session: 

 
a. Identification, date, time, and duration. 

b. Description of products and/or systems to be covered. 

c. Name of firm and person conducting training; include qualifications. 

d. Intended audience, such as job description. 

e. Objectives of training and suggested methods of ensuring adequate training. 

f. Methods to be used, such as classroom lecture, live demonstrations, hands-on, etc. 

g. Media to be used, such a slides, hand-outs, etc. 

h. Training equipment required, such as projector, projection screen, etc., to be provided 

by Contractor. 

 

C. Training Manuals:  Provide training manual for each attendee; allow for minimum of two 

attendees per training session. 

 
1. Include applicable portion of O&M manuals. 

2. Include copies of all hand-outs, slides, overheads, video presentations, etc., that are not 

included in O&M manuals. 

3. Provide one extra copy of each training manual to be included with operation and 

maintenance data. 

 

D. Training Reports:   

 
1. Identification of each training session, date, time, and duration. 

2. Sign-in sheet showing names and job titles of attendees. 

3. List of attendee questions and written answers given, including copies of and references to 

supporting documentation required for clarification; include answers to questions that 

could not be answered in original training session. 

4. Include Commissioning Authority's formal acceptance of training session. 

 

E. Video Recordings:  Submit digital video recording of each demonstration and training session 

for Plummer Community Correctional Center's subsequent use. 

 

1. Format:  DVD Disc. 

2. Label each disc and container with session identification and date. 

 

1.04 QUALITY ASSURANCE 

 

A. Instructor Qualifications:  Familiar with design, operation, maintenance and troubleshooting of 

the relevant products and systems.   
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1. Provide as instructors the most qualified trainer of those contractors and/or installers who 

actually supplied and installed the systems and equipment. 

2. Where a single person is not familiar with all aspects, provide specialists with necessary 

qualifications. 

 

PART 2  PRODUCTS - NOT USED 

 

PART 3  EXECUTION 

 

3.01 DEMONSTRATION – GENERAL 

 

A. Demonstrations conducted during system start-up do not qualify as demonstrations for the 

purposes of this section, unless approved in advance by Plummer Community Correctional 

Center. 

 

B. Demonstrations conducted during Functional Testing need not be repeated unless Plummer 

Community Correctional Center personnel training is specified. 

 

C. Demonstration may be combined with Plummer Community Correctional Center personnel 

training if applicable. 

 

D. Operating Equipment and Systems:  Demonstrate operation in all modes, including start-up, 

shut-down, seasonal changeover, emergency conditions, and troubleshooting, and maintenance 

procedures, including scheduled and preventive maintenance. 

 
1. Perform demonstrations not less than two weeks prior to Substantial Completion. 

2. For equipment or systems requiring seasonal operation, perform demonstration for other 

season within six months. 

 

E. Non-Operating Products:  Demonstrate cleaning, scheduled and preventive maintenance, and 

repair procedures. 

 
1. Perform demonstrations not less than two weeks prior to Substantial Completion. 

 

3.02 TRAINING – GENERAL 

 

A. Commissioning Authority will prepare the Training Plan based on draft plans submitted. 

 

B. Conduct training on-site unless otherwise indicated. 

 

C. Plummer Community Correctional Center will provide classroom and seating at no cost to 

Contractor. 

 

D. Do not start training until Functional Testing is complete, unless otherwise specified or 

approved by the Commissioning Authority. 
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E. Provide training in minimum two hour segments. 

 

F. The Commissioning Authority is responsible for determining that the training was satisfactorily 

completed and will provide approval forms. 

 

G. Training schedule will be subject to availability of Plummer Community Correctional Center's 

personnel to be trained; re-schedule training sessions as required by Plummer Community 

Correctional Center; once schedule has been approved by Plummer Community Correctional 

Center failure to conduct sessions according to schedule will be cause for Plummer Community 

Correctional Center to charge Contractor for personnel "show-up" time. 

 

H. Review of Facility Policy on Operation and Maintenance Data:  During training discuss: 

 

1. The location of the O&M manuals and procedures for use and preservation; backup 

copies. 

2. Typical contents and organization of all manuals, including explanatory information, 

system narratives, and product specific information. 

3. Typical uses of the O&M manuals. 

 

I. Product- and System-Specific Training: 

 

1. Review the applicable O&M manuals. 

2. For systems, provide an overview of system operation, design parameters and constraints, 

and operational strategies. 

3. Review instructions for proper operation in all modes, including start-up, shut-down, 

seasonal changeover and emergency procedures, and for maintenance, including 

preventative maintenance. 

4. Provide hands-on training on all operational modes possible and preventive maintenance. 

5. Emphasize safe and proper operating requirements; discuss relevant health and safety 

issues and emergency procedures. 

6. Discuss common troubleshooting problems and solutions. 

7. Discuss any peculiarities of equipment installation or operation. 

8. Discuss warranties and guarantees, including procedures necessary to avoid voiding 

coverage. 

9. Review recommended tools and spare parts inventory suggestions of manufacturers. 

10. Review spare parts and tools required to be furnished by Contractor. 

11. Review spare parts suppliers and sources and procurement procedures. 

 

J. Be prepared to answer questions raised by training attendees; if unable to answer during 

training session, provide written response within three days. 

 

END OF SECTION 01 79 00 
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