DAVIS
h BOWEN &

FRIEDEL, INC. ARCHITECTS ENGINEERS SURVEYORS

PRE-BID MEETING MINUTES
GEORGETOWN READINESS CENTER
EXTERIOR ENVELOPE AND INTERIOR UPGRADES
FIRE ALARM / SPRINKLER SYSTEM ADDITION
GEORGETOWN, DELAWARE 19947
DBF #0999J012.G01 < OMB/DFM# MJ7601000046

OCTOBER 18, 2016
In Attendance
DEARNG: Bill Davis william.r.davis534.nfg@mail.mil
MAIJ Ordnforff marc.a.orndorff. mil@mail.mil
OMB/DFM: Larry Schrock larry.schrock@state.de.us
Davis, Bowen & Friedel, Inc.: ~ Michael Bauman mpb@dbfinc.com
Allen & Shariff Engineering: David Chandler dchandler@allenshariff.com
Contractors: See attached sign-in sheet.
Items Discussed

Item 1 A sign-in sheet was distributed. Bill Davis (DEARNG) introduced himself, Major
Orndorff (DEARNG) and Michael Bauman (DBF), and introduced the project. This
pre-bid meeting is mandatory to submit a qualifying bid.

Item 2 Bids will be due November 9, 2016 at 11:00 a.m. on the third floor of the Thomas
Collins Building in Dover, Delaware. Sealed bids shall be addressed to the Division
of Facilities Management,

Item 3 One (1) original and two (2) copies of the bid forms must be submitted along with
one (1) original and two (2) copies of a bid bond equal to 10% of the bid price
including alternates. All bid submission documents, including the bid bond, must be
completed on the forms provided in the specifications. A copy of the contractor’s
Delaware business license is required with the bid submittal. Subcontractor Delaware
business licenses shall be submitted within 30 days after project award.
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Item 4

Item 5

[tem 6

[tem 7

Item 8

Item 9

Item 10

Item 11

Item 12

Item 13

/ Sprinkler System Addition
, 2016

All contractors and subcontractors must complete Drug Affidavit forms and include
them with the bid submittal. DEARNG reserves the right to conduct background
checks on all contractors and subcontractors.

A performance bond equal to 100% of the contract amount will be required upon
execution of the contract. No construction schedules are required with the bid.

The subcontractor list must accompany the Bid Forms and be fully completed in
order to submit a qualifying bid. All subcontractors must be licensed to practice their
trade in the State of Delaware prior to execution of the contract.

General contractors who wish to receive addenda directly and be on the approved
bidder’s list must purchase a minimum of one (1) set of bid documents from Davis,
Bowen & Friedel, Inc. for $200.00.

This project is state funded. Prevailing wage rates will be required. A certified copy
of the prevailing wage rates are included in the specifications and the contractor
should refer to these for bidding. The contractor will be responsible to send wage
reports to the Department of Labor.

The area of work will be occupied during construction. Work hours will be Monday -
Friday 7:00 a.m. - 4:00 p.m. The DEARNG works on a compressed schedule and the
contractor must follow this schedule, refer to the attached DEARNG work schedule.
Any off-hours work must be approved and will require a 72 hour minimum notice.

A walkthrough will be conducted at the end of this meeting. Additional walkthroughs
will take place between 9:00 a.m - 11:00 a.m. on October 25" and November 1%,

The last day for substitution requests will be October 28", The last day for questions
will be October 31%. These all shall be submitted directly to Michael Bauman (DBF)
via email or fax (mpb@dbfinc.com or (302) 424-0430). The last addendum will be
sent out on November 4™

The contractor is required to obtain the building permit and all associated fees,
including impact fees. The fire marshal has approved this project and his comments
are attached.

The building was tested for asbestos and the upper level latrine was found to be
positive in the floor. Any abatement of hazardous materials will not be in the
contractor’s scope of work.
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Item 14 The contractor will be responsible for having a supervisor on site at all times during
work of any subcontractors or their own forces, including punch list work.

Item 15  The owner will provide electric and water service. The contractor shall provide their
own toilet facility.

Item 16 A staging area will be determined at the preconstruction meeting.
Any changes, additions or deletions to these minutes should be submitted in writing to Davis,
Bowen & Friedel, Inc., within ten (10) days.

Respectfully Submitted,
DAVIS, BOWEN & FRIEDEL, INC.

/M{x/ g

Michael Bauman, AIA
Architect - Project Manager

M:\Arch files\ DEARNGY0999J012.GO1 Georgetown RC Prebid Mtg Minutes
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Scheduled FTS Days Off
Federal Holidays

JANUARY
1 New Year's Day

18 Martin Luther King's Birthday
8-hour days: 1, 14, 29
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5/4/9 Work Schedule

Scheduled FTS Flex Days

Federal Holidays

JANUARY

2 New Year's Day Observed
16 Martin Luther King's Birthday

8-hour days: 13, 27

FEBRUARY

20 Washington's Birthday

8-hour days: 10, 24

MARCH
8-hour days: 10, 24

APRIL
8-hour days: 7, 21

MAY
29 Memorial Day
8-hour days: 5, 19

JUNE
8-hour days: 2, 16, 30

JULY
4 |ndependence Day
8-hour days: 14, 28

AUGUST
8-hour days: 11, 25

SEPTEMBER
4 Labor Day
8-hour days: 8, 22

OCTOBER
9 Columbus Day
8-hour days: 5, 20

NOVEMBER

10 Veterans Day Observed

23 Thanksgiving Day
8-hour days: 3, 17

DECEMBER
25 Christmas Day

8-hour days: 1, 15, 28
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OFFICE OF STATE FIRE MARSHAL

Technical Services

2307 MacArthur Road 1537 Chestnut Grove Road 22705 Park Avenue
New Castle, DE 19720-2426 Dover, DE 19904-9610 Georgetown, DE 19947 s' -
Y8
Phone: 302-323-5365 Phone: 302-739-4394 Phone: 302-856-5298 Frne mnnsHAl
Fax: 302-323-5366 Fax: 302-739-3696 Fax: 302-§56-5800
Plan Review Number 2016-04-0484-REN-02 Tax Parcel Number 1-35-19.08-193.00
Review Status APPROVED AS SUBMITTED Review Date 06/27/2016
PROJECT

DE AIR NAT GUARD - GEORGETOWN

Phase# Building # Unit #
109 W PINE ST
GEORGETOWN, DE 19947

SCOPE OF PROJECT

Project Type REN Renovation

Number of Stories 2 Occupant Load 200
Square Footage 20050 Occupancy Code 9682
Construction Class 11 (000) NON-COMBUSTIBLE Fire District 77
APPLICANT OWNER
DAVIS BOWEN & FRIEDEL AFRC-DEARING-FMO
CPT. EUGENE BLEDSOE
23 N WALNUT ST 250 AIRPORT RD
PO BOX 809
MILFORD, DE 19963 NEW CASTLE, DE 19720

This office has reviewed the plans and specifications of the above described project for compliance with the
Delaware State Fire Prevention Regulations, in effect as of the date of this review.

A Review Status of "Approved as Submitted"” or "Not Approved as Submitted" must comply with the provisions
of the attached Plan Review Comments. o

Any Conditional Approval does not relieve the Applicént, Owner, Engineer, Contractor, nor their representatives from their
responsibility to comply with the plan review comments and'the applicable provisions of the Delaware State Fire
Prevention Regulations in the construction, installati@n and/or completion of the project as reviewed by this Agency.

This Plan Review Project was prepared by:

JEFFERSQ CERRI, FIRE PROTECTION SPECIALIST




OFFICE OF STATE FIRE MARSHAL

Technical Services

2307 MacArthur Road 1537 Chestnut Grove Road 22705 Park Avenue
New Castle, DE 19720-2426 Dover, DE 19904-9610 Georgetown, DE 19947
Phone: 302-323-5365 Phone: 302-739-4394 Phone: 302-856-5298 e
Fax: 302-323-5366 Fax: 302-739-3696 Fax: 302-856-5800
[ [

FIRE PROTECTION PLAN REVIEW REPORT

Plan Review Number 2016-04-0484-REN-02 Tax Parcel Number 1-35-19.08-193.00
Review Status APPROVED AS SUBMITTED Review Date 06/27/2016

PROJECT
DE AIR NAT GUARD - GEORGETOWN

Phase# Building # Unit #
109 W PINE ST
GEORGETOWN, DE 19947

SCOPE OF PROJECT

Project Type REN Renovation
Number of Stories 2 Occupant Load 200
Square Footage 20050 Occupancy Code 9682
Construction Class 11 (000) NON-COMBUSTIBLE Fire District 77
APPLICANT OWNER
DAVIS BOWEN & FRIEDEL AFRC-DEARING-FMO
CPT. EUGENE BLEDSOE
23 N WALNUT ST 250 AIRPORT RD
PO BOX 809
MILFORD, DE 19963 NEW CASTLE, DE 19720

This office has reviewed the plans and specifications of the above described project for compliance with the
Delaware State Fire Prevention Regulations, in effect as of the date of this review.

A Review Status of "Approved as Submitted” or "Not Approved as Submitted” must comply with the provisions
of the attached Plan Review Comments. /

Any Conditional Approval does not relieve the Apphcant Owner Englneer Contractor, nor their representatives from their
responsibility to comply with the plan review comments and the applicable provisions of the Delaware State Fire
Prevention Regulations in the construction, installation fand/or completion of the Q,FDjeCt as reviewed by this Agency.

7

This Plan Review Project was prepared by:

JEFFERSON CERRI, FIRE PROTECTION SPECIALIST




FIRE PROTECTION PLAN REVIEW COMMENTS

Project Name DE AIR NAT GUARD - GEORGETOWN

Plan Review Number 2016-04-0484-REN-02 Tax Parcel Number 1-35-19.08-193.00
Review Status APPROVED AS SUBMITTED Review Date 06/27/2016
PROJECT COMMENTS
2000 This project has been reviewed under the provisions of the Delaware State Fire Prevention

Regulations (DSFPR) Effective December 11, 2012. The current Delaware State Fire Prevention
Regulations are available on our website at www.statefiremarshal.delaware.gov. These plans were
not reviewed for compliance with the Americans with Disabilities Act. These plans were not reviewed
for compliance with any Local, Municipal, nor County Building Codes.

Project work must be started within two years from the issuance of the permit, otherwise, the permit
will be terminated.

9999

THIS REVIEW IS FOR THE INTERIOR RENOVATIONS TO BATHROOMS AND FIRE PUMP
ROOM. SEPARATE SUBMITTALS AND REVIEWS REQUIRED FOR NEW FIRE ALARM AND
FIRE SUPPRESSION SYSTEMS.

2302 The fire alarm system shall be designed and installed by a company licensed by this Agency. Formal
plan submittal and approval is required prior to installation. The list of current, licensed fire alarm
companies is found on our website www.delawarestatefiremarshal.com/license.htm

2312 The automatic suppression system shall be designed and installed by a company licensed by this
Agency. Formal plan submittal and approval is required prior to installation. The list of current,
licensed fire suppression companies is found on our website www.statefiremarshal.delaware.gov

2500 A final inspection is required for this project prior to occupancy (DSFPR Regulation 701, Chapter 4,
Section 7). Contact this Agency to schedule this inspection. Please have the plan review number
available. A MINIMUM OF FIVE (5) WORKING DAYS NOTICE IS REQUIRED.

2503 The general contractor shall be responsible for arranging inspection and testing of fire alarm
systems, sprinkler systems and any other system that requires an inspection by the fire marshals
office. This office will not issue an approval for occupancy until all systems are accepted for use by
the fire marshal. The subcontractor or installer must be present for systems testing.

Page 10f3




Project Name DE AIR NAT GUARD - GEORGETOWN

Plan Review Number 2016-04-0484-REN-02 Tax Parcel Number 1-35-18.08-193.00

2710

Review Status APPROVED AS SUBMITTED Review Date 06/27/2016

PROJECT COMMENTS

The following items will be field verified by this Agency at the time of final inspection:

2030

Doors shall be non-keyed from the inside (NFPA 101, Section 7.2.1.5.2, ed 2006). This can be a
lever, knob, thumb latch, or panic bar. NFPA 101, Section 7.2.1.5.4 (2000 ed.)

2058

The elevation of the floor surfaces on both sides of a door shall be maintained for a distance at least
equal to the width of the widest door leaf. NFPA 101 Section 7.2.1.3.2 (2006 ed.), (NFPA 101
Section 7.2.1.3 2000 ed.)

2118

Interior finish on walls and ceilings in exits and corridors shall be Class A or B Flamespread Rating,
and in office areas Class A, B, or C.. If finishes other than drywall and paint are proposed, provide
this Agency with manufacturer's specifications. 2006 NFPA 101, Section 38.3.3.2

2070

Provide emergency lighting designed and installed to illuminate the paths of travel to the exits, the
exits themselves, and the exit discharge. The emergency lighting shall be arranged to provide the
required illumination automatically in the event of any interruption of normal lighting, Such as any
failure of public utility or other outside electrical power supply; opening of a circuit breaker or fuse; Or
any manual act(s), including accidental opening of a switch controlling normal lighting facilities.
(NFPA 101, Section 7.9.2.3)

2080

Provide illuminated exit/directional signs in accordance with NFPA 101, Section 7.10.

2210

Provide portable fire extinguishers (DSFPR Regulation 705, Chapter 1, Section 9.1). A multipurpose
(A:B:C) with at least a 2A:10B:C rating shall be provided (NFPA 10). All portable fire extinguishers
shall be serviced on an annual basis (every 12 months) by an individual licensed under the
provisions of the DSFPR, Regulation 703, Chapter 2. The list of current, licensed fire extinguisher
companies is found on our web site www.delawarestatefiremarshal.com/license.htm

2220

All electrical work shall comply with the provisions of the National Electrical Code (NFPA 70). It will
be required to pass an electrical inspection by an approved electrical inspection agency: American
Inspection Agency (877-242-1300); or Building Inspection Underwriters (800-732-2551) ; or Eagle
Inspection Agency (302-368-1312); or First State Inspection Agency (800-468-7338); or Middle
Department Inspection Agency (800-222-6342); or United Inspection Agency (267-718-8735).

Page 2 of 3



Project Name DE AIR NAT GUARD - GEORGETOWN

Plan Review Number 2016-04-0484-REN-02 Tax Parcel Number 1-35-19.08-193.00
Review Status APPROVED AS SUBMITTED Review Date 06/27/2016
PROJECT COMMENTS
2600 At the time of final inspection, the individual or firm responsible for the original submission of plans

shall provide an Architectural/Engineering grade plan of the building footprint, on an 8-1/2"x11" sheet
that will detail the following: (a) Name, address, location of building;

2601 (b) The location of all fire suppression system control valves

2602 (c) The location of fire department connections for all fire suppression systems and standpipes

2603 (d) The location of all fire alarm signaling systems control and annunciation pahels

2604 (e) The location of all on-site fire hydrants

2605 (f) Main entrance(s), and any stairwells which provide access to the roof, and any stairwell(s) that
provide access to the penthouse.

2606 (g) Name and phone number of personnel responsible (owner and/or manager) for responding
during emergencies.

1501 If there are any questions about the above referenced comments please feel free to contact the Fire

Protection Specialist who reviewed this project. Please have the plan review number available when
calling about a specific project. When changes or revisions to the plans occur, plans are required to
be submitted, reviewed, and approved.

Page 3 of 3
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