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SECTION 001113 ADVERTISEMENT FOR BID 

 

Receipt of Bids 

 

Public notice is hereby given that sealed bids for the following prime contract will be received for 

the construction of Lewis Elementary School located at 920 North Van Buren Street, Wilmington, 

Delaware 19806.  Bids will be received at the Red Clay Consolidated School District Office, 1798 

Limestone Road, Wilmington, DE until 3:00 PM  local time on March 16, 2017 which time they 

will be publicly opened and read aloud. Bidder bears the risk of late delivery.  Any bids received 

after the stated time will be returned unopened.  The time and location of the bid opening may be 

extended with a minimum of 2 calendar days notice to the Bidders. 

 

  Contract A‐01  Carpentry & General Work 

  Contract A‐02  Mechanical and Plumbing 

  Contract A‐03  Electrical & Fire Alarm 

 

Bidding Document  

 

Bid documents will be available on the EDiS FTP site.  To obtain access to the FTP site, please 

submit your request via email to Cyndi Slothour with EDiS Company at 

cslothour@eidscompany.com or 302‐421‐2882. Your request should include the following 

information: your company name, contact name, email address, phone number, fax number and 

postal mailing address.  Upon receipt of this information, instructions detailing how to access the 

bid document on the FTP site will be emailed to you. 

 

Bid Security 

 

A bid security  in the amount of 10% of the bid, plus a consent of surety must accompany each 

bid.   Bid Security shall specify the Owner as the obligee. Owner: Red Clay Consolidated School 

District. 

 

Pre‐Bid Meeting 

 

A pre‐bid meeting will be held Lewis Elementary School located at 920 North Van Buren Street, 

Wilmington,  Delaware  19806  on  Wednesday,  February  22,  2017  at  4:00  PM  local  time.  

Attendance is highly suggested but not mandatory.  

 

Questions 

 

Please contact EDiS Company, Daniel Lyons at 302‐421‐2986 dlyons@ediscompany.com  or 

Vinnie Colonna at 302‐421‐2884 vcolonna@ediscompany.com with questions. 

 

Conformance  to  the  Delaware  Architectural  Accessibility  Act  and  the  standards  of  the 

Architectural Accessibility Board is required on the Project. 
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Prevailing Wage Rates, as described by Delaware Law, must be adhered to where applicable. 

 

The Red Clay Consolidated School District reserves the right to waive irregularities and to reject 

any and all bids. 

 

Pursuant to the Office of Management and Budget (OMB) “4104 Regulations for the Drug Testing 

of Contractor and Subcontractor Employees Working on Large Public Works Projects” requires 

that Contractors and Subcontractors who work on Large Public Works Contracts funded all or in 

part with public funds implement a Mandatory Drug Testing Program. The regulation can be 

downloaded from the following website: 

http://regulations.delaware.gov/AdminCode/title19/4000/4100/index.shtml#TopOfPage 

 

END OF SECTION 
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SECTION 002113 - INSTRUCTIONS TO BIDDERS 

 

1. DEFINITIONS 

 

 A. Bidding Documents include the Bidding Requirements and the proposed Contract 

Documents.  The Bidding Requirements consist of the Advertisement for Bid, 

Invitation to Bid, Instructions to Bidders, Supplementary Instructions to Bidders (if 

any), General Conditions, Supplementary General Conditions, General Requirements, 

Special Provisions (if any), the Bid Form (including the Non-collusion Statement), and 

other sample bidding and contract forms.  The proposed Contract Documents consist 

of the form of Agreement between the Owner and Contractor, as well as the Drawings, 

Specifications (Project Manual) and all Addenda issued prior to execution of the 

Contract.  

 

 B.  All definitions set forth in the General Conditions and the other Contract 

Documents are applicable to the Bidding Documents. 

 

 C. “Addenda” are written or graphic instruments issued by the Architect/Engineer 

prior to the receipt of bids which modify or interpret the Bidding Documents, by 

additions, deletions, clarifications or corrections.  Addenda become part of the 

contract documents upon execution of the agreement. 

 

 D. The term Work is defined in 1.1.3 of the General Conditions. 

 

 E.  A “Unit of Work” includes all Work covered by the one or more Sections of the 

specifications listed under that particular Unit of Work in Section 011100 - 

SUMMARY OF WORK.  A Unit of Work is the smallest portion of the Project for 

which a separate Bid will be accepted by the Construction Manager.  The word 

“Unit” means “Unit of Work” whenever the context clearly implies “Unit of Work”. 

 

 F.  A “Bid” is a complete and properly executed proposal to do one or more Units of 

Work for the sum stipulated therein. 

 

 G. A “Bidder” is one who submits a Bid to the Bidding Agency for the Unit or Units of 

Work indicated therein. 

 

 H. A substantial amount of specification language constitutes definitions for terms 

found in other Contract Documents, including drawings, which must be recognized 

as diagrammatic in nature and not completely descriptive of requirements indicated 

thereon.  Certain terms used in Contract Documents are defined generally in this 

article.  Definitions and explanations to this section are not necessarily either 

complete or exclusive, but are general for the work to the extent not stated more 

explicitly in another provision of Contract Documents. 
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 I.  General Requirements (or Conditions) apply to entire work of Contract and, where 

so indicated, to other elements which are included in the project. 

 

 J.  The term “indicated” is a cross reference to details, notes or schedules on the 

Drawings, to other similar means of recording requirements in the Contract 

Documents.  Where terms such as “shown”, “noted”, “schedule” and “specified” are 

used in lieu of “indicate,” it is for purpose of helping to locate cross reference and no 

limitation of location is intended, except as specifically noted. 

 

 K. Where not otherwise explained, terms such as “directed”, “requested”, 

“authorized”, “selected”, “approved”, “required”, “accepted” and “permitted” 

mean “directed by Construction Manager or Architect”, “requested by Construction 

Manager or Architect”, etc. 

 

 L.  Where used in conjunction with Construction Manager’s or Architect’s response to 

submittals, requests, applications, inquiries, reports and claims by Contractor, the 

meaning of the term “approved” will be held to limitations of Construction 

Manager’s and Architect’s responsibilities and duties as specified in General and 

Supplementary Conditions.  In no case will “approval” by Construction Manager or 

Architect be interpreted as a release of Contractor from responsibilities to fulfill 

requirements of the Contract Documents. 

 

 M. The “Project Site” is the space available to Contractor for performance of the Work, 

either exclusively or in conjunction with others performing other work as part of the 

Project.  The extent of project site is shown on the Drawings and may or may not be 

identical with description of the land upon which project is to be built.  The 

Contractor shall visit the site to verify contract or construction limits. 

 

 N. Except as otherwise defined in greater detail, term “furnish” is used to mean supply 

and deliver to project site, ready for unloading, unpacking, assembly, installation, 

etc., as applicable in each instance. 

 

 O. Except as otherwise defined in greater detail, term “install” is used to describe 

operations at project site including unloading, unpacking, assembly, erection, 

placing, anchoring, applying, working to dimension, finishing, curing, protecting, 

cleaning and similar operations as applicable in each instance. 

 

 P.  Except as otherwise defined in greater detail, term “provide” means furnish and 

install, complete and ready for intended use, as applicable in each instance. 

 

 Q. An “Installer” is the entity, person or firm, engaged by the Contractor or his 

subcontractor or sub-subcontractor for the performance of a particular unit of work 

at the project site, including installation, erection, application and similar required 

operation.  It is a general requirement that such installers be expert in operations 
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they are engaged to perform. 

 R. The duties and obligations of the Contract apply to this Contractor (as defined 

herein) regardless of similar or identical duties or obligations of other Prime 

Contractors related to the Project.  Therefore, even though other Prime Contractors 

may have similar, identical or overlapping duties and obligations, each and every 

duty and obligation set forth in this Contract is enforceable against this Contractor.  

 

2. BIDDER’S REPRESENTATION 

 

 A. Each Bidder in submitting its bid represents that: 

 

 1. It has read and understands the Bidding Documents and its Bid is made in 

accordance therewith. 

 

 2. Contractor has visited the site; familiarized himself with the local conditions 

under which the work is to be performed; compared the site with drawings 

and specifications; satisfied himself of the conditions of delivery, handling and 

storage of materials and all other matters that may be incidental to the Work 

before submitting his Bid. 

 

 3. Its Bid is based upon the materials and equipment described within the 

Bidding Documents without exceptions. 

 

 B.  EVIDENCE OF REPRESENTATION 

 

 1. Submission of a Bid will be considered as evidence of the bidder’s 

representation.  No allowance will subsequently be made to the successful 

contractor by reason of any error omission on his part, due to his neglect in 

complying with the requirements of this article. 

 

3. BIDDING DOCUMENTS 

 

 A. ISSUANCE 

 

 1. The drawings and specifications of preceding bid packages may not be issued 

with the drawings and specifications of this bid package, but are included by 

reference in the Table of Contents.  Contractors bidding on work in this bid 

package are responsible for knowing what work has preceded this bid package 

and how it affects its work.  In order to assist contractors in this effort, the 

contract documents from preceding or simultaneous bid packages will be 

available for review at the Construction Manager’s FTP site; 

bids.ediscompany.com.  Bidders requesting the log on information may obtain 

user name and password permission by contacting Cyndi Slothour with EDiS 

Company at cslothour@ediscompany.com. Bidding documents will be made 
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available to qualified bidders only.  are advised that no change orders will be 

allowed that are based on ignorance of work assigned in preceding or 

simultaneous bid packages. 

 

 2. Bidding Documents will not be issued to subcontractors or other individuals or 

organizations who will not be contracting directly with the Owner. 

 

 3. The complete set of Bidding Documents shall be used in preparing bids; 

neither the Owner, the Architect nor the Construction Manager assume any 

responsibility for errors or misinterpretations resulting from the use of 

incomplete sets of Bidding Documents. 

 

 4. The Owner, Architect, and the Construction Manager, in making copies of 

Bidding Documents available on the above terms, do so only for the purpose of 

obtaining bids on the Work and do not confer a license or grant for any other 

use.  

 

 B.  INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 

 

 1. Bidders shall examine the Bidding Documents carefully and shall promptly 

notify the Construction Manager of any ambiguity, inconsistency or error 

which they may discover.  No request for adjustment of Contract Time or Sum 

shall be permitted with regard to any purported ambiguity, inconsistency or 

error not promptly noticed to the Construction Manager. 

 

 2. Bidders requiring clarification or interpretation of the Bidding Documents shall 

make a written request to the Construction Manager to reach him at least seven 

days prior to the date of receipt of bids. 

 

 3. Any interpretation, correction or change of the Bidding Documents will be 

made by Addendum.  Interpretations, corrections, or changes of the Bidding 

Documents made in any other manner will not be binding, and Bidders shall 

not rely upon such interpretations, corrections, and changes. 

 

 C. SUBSTITUTIONS 

 

  1. Refer to Specification Section 016200 - MATERIAL AND EQUIPMENT. 

 

  2. Substitution requests must be made at least seven (7) days prior to the receipt 

of bids. 

 

 D. ADDENDA 

 

  1. Addenda will be emailed, mailed, faxed or delivered to each person or firm 
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recorded by the Construction Manager as having received a complete set of the 

Bidding Documents, and will be available for inspection wherever the Bidding 

Documents are kept available for that purpose. 

  2. Sub-Bidders, Suppliers, Manufacturers and others wishing to have Addenda 

mailed free of charge directly to them should address a letter to the 

Construction Manager requesting a listing on the Addenda mailing list for this 

Project.  Such letter must include no other subject matter, must clearly identify 

this Project by name, and must indicate, line for line, exactly how the name and 

address is to be typed on the envelope.  Phone requests will not be accepted.  

The Construction Manager will endeavor, but expressly does not promise, to 

mail Addenda directly to those who have properly requested.  Such mailing 

list is for this one Project only. 

 

  3. Addenda issued during the time of bidding shall be listed on Bid form in the 

space provided.  Failure of a Bidder to receive any Addendum shall not release 

the Bidder from any obligations under his Bid, provided said addendum was 

sent by fax or by U.S. Mail to the address furnished by the bidder for 

transmittal of mail.  Faxed Addenda will be confirmed by U. S. Mail. 

 

  4. No Addenda will be issued later than three (3) days prior to the date for receipt 

of Bids, except an Addendum withdrawing the request for Bids or one which 

extends the time or changes the location for the opening of Bids. 

 

4. BIDDING PROCEDURE 

 

 A. FORM AND STYLE OF BIDS 

 

  1. Bids shall be submitted in triplicate upon the proposal form included in these 

specifications, or upon an exact copy of it. 

 

  2. The Bidder shall complete all blank spaces on the Bid form. 

 

  3. Where indicated on the Bid form, sums shall be expressed in both words and 

figures.  In case of discrepancy between the two, the written amount shall 

govern. 

 

  4. Any interlineation, alteration or erasure of an entry made in a blank space of 

the form must be initialed by the signer of the Bid.  However, no interlineation, 

alteration or erasure shall be made in the wording printed on the bid form 

unless the Bidder is instructed by the Bidding Documents to do so.  The 

Bidders shall add no stipulations or qualifications on the Bid form or 

accompanying the bid form unless permitted by or instructed by the Bidding 

Documents to do so. 
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  5. All requested quantities, unit prices and alternates shall be included as part of 

the bid. 

  6. All signatures shall be in long hand. 

 

  7. The Bidder shall include on the Bid Form, within the Base Bid total costs 

associated with providing both the Labor and Material Payment and 

Performance Bonds. 

 

  8. The Bidder shall affix his seal to the bid form, if organized as a corporation. 

 

 B. SUBMISSION OF BIDS 

 

  1. Bids shall be deposited at the designated location prior to the time and date for 

receipt of Bids indicated in the Invitation to Bid, or any extension thereof made 

by Addendum. The time and location of the bid opening may be extended with 

a minimum of two (2) calendar days notice to the Bidders.  Bids received after 

the time and date for receipt of Bids will be marked “LATE BID” and returned. 

 

  2. The Bid Proposal (3 copies) shall be enclosed in a sealed envelope.  The 

envelope shall be addressed to the Owner, and shall be identified with the 

Project name, the Bidder’s name and address and the Unit of Work included in 

the Bid. 

 

  3.  If the Bidder submits his Bid by mail, he shall enclose the above described 

sealed envelope in a separate mailing envelope with the notation “BID 

ENCLOSED” on the face thereof. 

 

  4. Bids shall include a fully executed Bid Bond, Power of Attorney, Non-collusion 

Statement, Consent of Surety and Subcontractor listing.  

 

 C. MODIFICATION OR WITHDRAWAL OF BID 

 

  1. A Bidder may modify his Bid in writing at any time prior to the time scheduled 

for receiving Bids, provided such written modification is received by the 

Construction Manager prior to said time.  

 

  2. Unless specifically authorized, faxed bids will not be considered. 

 

  3. No Bidder shall modify, withdraw or cancel his Bid or any part thereof for 

NINETY (90) days after the time designed for the receipt of Bids, in the 

Invitation to Bid.  Any further extension of the time will be by mutual consent 

of the Owner and the Contractor. 

 

  4. A Bid may be withdrawn up until the time scheduled for receiving the Bids.  
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Such withdrawal shall be in writing.  

  

5. CONSIDERATIONS OF BIDS 

 

 A. OPENING OF BIDS 

 

  1. Bid shall be publicly opened and read aloud. 

 

 B. REJECTION OF BIDS 

 

  1. The Owner, in its sole discretion, shall have the right to reject any or all bids for 

any reason or for no reason whatsoever. 

 

 C. ACCEPTANCE OF BIDS 

 

  1. The Owner, in its sole discretion, shall have the right to waive any informality 

or irregularity in any Bid received. 

 

  2. The Owner shall have the right to accept Alternates in any order or 

combination. 

 

6. SUBCONTRACT INFORMATION 

 

 A. SUBMISSION OF SUBCONTRACTOR LIST 

 

  1. Should the Contractor fail to utilize any or all of the Subcontractors in the 

Contractor’s Bid statement in the performance of the Work on the public 

bidding, the Contractor shall be penalized in the amount of (project specific 

amount *).  The Agency may determine to deduct payment of the penalty from 

the Contractor or have the amount paid directly to the Agency.  Any penalty 

amount assessed against the Contractor may be remitted or refunded, in whole 

or in part, by the Agency awarding the Contract, only if it is established to the 

satisfaction of the Agency that the Subcontractor in question has defaulted or is 

no longer engaged in such business.  No claim for the remission or refund of 

any penalty shall be granted unless an application is filed within one year after 

the liability of the successful Bidder accrues.  All penalty amounts assessed and 

not refunded or remitted to the Contractor shall be reverted to the State. 

 

  * one (1) percent of the contract amount not to exceed $10,000. 

 

  2. Upon request of the Construction Manager, the Bidder shall within seven (7) 

days of the request submit a list of the other subcontractors or other persons or 

organizations (including those who are to furnish materials or equipment 

fabricated to a special design) if any, proposed for the various portions of the 
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Work not included in the subcontractors list submitted with the bid. 

 

  3. The Bidder will be required to establish to the satisfaction of the Construction 

Manager the capability and experience of all proposed subcontractors to 

furnish and perform the work described in the sections of the specifications 

pertaining to such proposed subcontractor’s respective trades. 

 

  4. Subcontractors and other persons and organizations proposed by the Bidder 

and accepted by the Owner must be used on the work for which they were 

proposed and accepted, and shall not be changed except with the written 

approval of the Construction Manager. 

 

7. EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS 

 

 During the performance of this Contract, the Contractor agrees as follows: 

 

 A. The Contractor will not discriminate against any employee or applicant for 

employment because of race, creed, color, sex or national origin.  The Contractor 

will take affirmative action to ensure the applicants are employed, and that 

employees are treated during employment, without regard to their race, creed, 

color, sex or national origin.  Such action shall include, but not be limited to, the 

following:  Employment, upgrading, demotion or transfer; recruitment or 

recruitment advertising; layoff or termination; rates of pay or other forms of 

compensation; and selection for training including apprenticeship.  The Contractor 

agrees to post in conspicuous places available to employees and applicants for 

employment notices to be provided by the contracting agency setting forth this 

nondiscrimination clause. 

 

 B. The Contractor will, in all solicitants or advertisements for employees placed by or 

on behalf of the Contractor, state that all qualified applicants will receive 

consideration for employment without regard to race, creed, color sex, or national 

origin. 

 

 C. The term “Contract for public works” means construction, reconstruction, 

demolition, alteration and repair work and maintenance work paid for, in whole 

or in part, with public funds.  

 

 D. The Secretary of the Department of Labor shall be responsible for the 

administration of this section and shall adopt such rules and regulations and issue 

such orders as he deems necessary to achieve the purpose thereof, provided that 

no requirement established herby shall be in conflict with subchapter 6904 of this 

title. 

 

8. PREVAILING WAGE REQUIREMENT 
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 A. Wage Provisions:  In accordance with Delaware Code, Title 29, Section 6960, 

renovation projects whose total cost shall exceed $15,000 and $100,000 for new 

construction, the minimum wage rates for various classes of laborers and 

mechanics shall be as determined by the Department of Labor, Division of 

Industrial Affairs of the State of Delaware. 

 

 B.  The prevailing wage shall be the wage paid to a majority of employees performing 

similar work as reported in the Department’s annual prevailing wage survey or in 

the absence of a majority, the average paid to all employees reported. 

 

 C.  The Contractor shall pay all mechanics and labors employed directly upon the site 

of work, unconditionally and not less often than once a week and without 

subsequent deduction or rebate on any account the full amounts accrued at time of 

payment, computed at wage rates not less than those stated in the specifications, 

regardless of any contractual relationship which may be alleged to exist between 

the employer and such laborers and mechanics. 

 

 D.  The scale of the wages to be paid shall be posted by the employer in a prominent 

and easily accessible place at the site of the work. 

 

 E.  Every contract based upon these specifications shall contain a stipulation that 

certified sworn payroll reports be maintained by every Contractor and 

Subcontractor performing work upon the site of construction.  The Contractor and 

Subcontractor shall keep and maintain the sworn payroll information for a period 

of 2 years from the last day of the work week covered by the payroll.  A certified 

copy of these payroll reports shall be made available:  1) Effective June 30, 2007, all 

Contractors performing work on public work projects are required to furnish 

sworn payroll records on a weekly basis to the Department of Labor.  Specifically, 

29 Del. C. § 6960(c) states that “(e) very contract… shall contain a stipulation that 

sworn payroll information, as required by the Department of Labor, be furnished 

weekly.”  Further, that “(t) he Department of Labor shall keep and maintain the 

sworn payroll information for a period of 6 months from the last day of the work 

week covered by the payroll.”  Lastly, the failure to submit payroll reports shall be 

subject to a civil penalty of not less than $1,000 nor more than $5,000 for each 

violation.  29 Del. C. § 6960(e).  Sworn payroll information shall consist of a fully 

completed and notarized report on a form provided upon request by the 

Department of Labor. See Delaware Prevailing Wage Regulations VII A.2(c)”; 2) 

upon request by the public or for copies thereof.  However, a request by the public 

must be made through the Department of Labor.  The requesting party shall, prior 

to being provided the records, reimburse the costs of preparation by the 

Department of Labor in accordance with the Department’s copying fee policy.  

The public shall not be given access to the records at the principal office of the 

Contractor or Subcontractor; and 3) the certified payroll records shall be on a form 
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provided by the Department of Labor or shall contain the same information as the 

form provided by the Department and shall be provided within 10 days from 

receipt of notice requesting the records from the Department of Labor. 

 

9. PERFORMANCE AND PAYMENT BONDS  

 

 A. The Contractor shall be required to furnish bonds covering the faithful performance 

of the contract and the payment of all obligations arising thereunder with such 

sureties secured through the Bidder’s usual sources as may be agreeable to the 

parties.  The Owner shall be noted as the oblige (Red Clay Consolidated School 

District).  

 

 B. The performance and payment bonds shall each be in an amount equal to 100% of 

the Contract Sum as adjusted from time to time.  The Owner shall be noted as the 

oblige (Red Clay Consolidated School District).  

 

 C. TIME OF DELIVERY AND FORM OF BONDS 

 

  1. The Bidder shall deliver the required bonds within seven (7) days from receipt 

of request from the Construction Manager. 

 

  2. The performance and payment bonds shall be written in the form found in 

Section 00600 Bonds. 

 

  3. The required bonds shall be by an authorized agent of the bonding company 

and shall be accompanied by a certified and current copy of the bonding 

agent’s Power of Attorney, indicating the monetary limit of such power.  The 

bonding company shall be licensed to operate in the state which the work is to 

be performed. 

 

10. EXECUTION OF AGREEMENT 

 

 A. The Agreement will be written on a contract form, stipulated by the Owner, a copy of 

which is included in the Specifications. 

 

 B. The Bidder shall, within seven (7) days following its presentation, execute the 

Agreement and return it to the Construction Manager. 

 

 C. The Bidder agrees to commence work within seven (7) days of 1) execution of the 

Agreement, or 2) receipt of a Letter of Intent to execute the Agreement, or other 

authorization to proceed, if furnished at an earlier date. 

 

 D. If the successful Bidder fails to execute the required Contract and Bond, as aforesaid, 

within twenty (20) days after the date of official Notice of the Award of the Contract, 
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their Bid guaranty shall immediately be taken and become the property of the State 

for the benefit of the Agency as liquidated damages, and not as a forfeiture or as a 

penalty.  Award will then be made to the next lowest qualified Bidder of the Work or 

re-advertised, as the Agency may decide. 

 

11. GENERAL COMMENTS 

   

 A. JOINT VENTURE AGREEMENTS 

 

  In the event of a mandatory pre-bid meeting, representatives of both Joint Ventures 

must attend the pre-bid meeting and must be an officer and co-joint venture of the 

corporations involved. 

 

  Each Joint Venture shall be qualified and capable to complete the project with their 

own forces. 

 

  Included with the bid submission, and as a requirement to bid, a copy of the 

executed Joint Venture Agreement shall be submitted and signed by all Joint 

Ventures involved. 

 

  All required bid bonds, performance bonds, material and labor payment bonds must 

be executed by both Joint Ventures and be placed in both of their names. 

 

  All required insurance certificates shall name both Joint Ventures. 

 

  Both Joint Ventures shall sign the bid form and shall submit a valid Delaware 

Business License  with their bid. 

 

  Both Joint Ventures shall include their Federal E. I. Number with the bid. 

 

  Due to exceptional circumstances and for good cause shown, one or more of these 

provisions may be waived at the discretion of the Owner. 

 

 B. BUSINESS LICENSES FOR SUBCONTRACTORS 

 

 The successful Bidder shall provide to the agency to which it is contracting, within 30 

days of entering into such public works contract, copies of all Delaware Business 

licenses and taxpayer identification number (i.e. federal employer identification number 

or social security number) of subcontractors and/or independent contractors that will 

perform work for such public works contract.  However, if a subcontractor or 

independent contractor is hired or contracted more than 20 days after the Bidder 

entered the public works contract the Delaware Business license of such subcontractor 

or independent contractor shall be provided to the agency within 10 days of being 

contracted or hired. 
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 C. BONDING REQUIREMENTS FOR NON-RESIDENT CONTRACTORS 

 

  All non-resident contractors are reminded that they must supply a surety or cash 

bond to the Division of Revenue equal to six percent (6%) of the total of all contracts 

exceeding $20,000 for construction within this state.  For Division of Revenue 

purposes, cash bonds and bank letters of credit issued by financial institutions will be 

accepted on all contracts. 

 

 D. CONTRACT AWARD TO NON-RESIDENT CONTRACTORS 

 

  Every architect, or professional engineer or contractor or construction manager 

engaging in the practice of such profession shall furnish the Department of Finance 

within 10 days after entering into any contract with a contractor or subcontractor not 

a resident of this State, a statement of the total value of such contract or contracts 

together with the names and addresses of the contracting parties. 

 

 E. STATE LICENSE AND TAX REQUIREMENTS 

 

  The Contractor and Subcontractor shall be licensed to do business in the State of 

Delaware and shall pay all fees and taxes due under State laws.  In conformance with 

Section 2503, Chapter 25, Title 30, Delaware Code, “the Contractor shall furnish the 

State Tax Department within ten (10) days after award of the Contract, a statement of 

the total values of each contract and subcontract, together with the names and 

addresses of the contracting parties . All contractors are required to submit a copy of 

their City of Wilmington and New Castle County business license to the construction 

Manager.  

 

 F. RIGHT TO AUDIT RECORDS 

 

  The Owner (contracting agency) shall have the right to audit the books and records 

of a Contractor or any Subcontractor under any Contract or Subcontract to the extent 

that the books and records relate to the performance of the Contract or Subcontract. 

 

  Said books and records shall be maintained by the Contractor for a period of three (3) 

years from the date of final payment under the Prime Contract and by the 

Subcontractor for a period of three (3) years from the date of final payment under the 

Subcontract. 

 

 G. PREQUALIFICATION     

 

  Not applicable. 

 

 H. LIQUIDATED DAMAGES      
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  Not Applicable. 

 

 I.  PREFERENCE FOR DELAWARE LABOR 

 

 In the construction of all public works for the State or any political subdivision 

thereof or by firms contracting with the State or any political subdivision thereof, 

preference in employment of laborers, workers or mechanics shall be given to bona 

fide legal citizens of the State who have established citizenship by residence of at 

least 90 days in the State.  Each public works contract for the construction of public 

works for the State or any political subdivision thereof shall contain a stipulation that 

any persons, company or corporation who violates this section shall pay a penalty to 

the Secretary of Finance equal to the amount of compensation paid to any person in 

violation of this section. 

 

END OF SECTION 
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Contract A‐01 Carpentry & General Works 

 

BID FORM 

 

For Bids Due:                 To:  Red Clay Consolidated School District       

                1502 Spruce Avenue           

                Wilmington, DE 19805           

 

Name of Bidder:                           

 

Bidder Address:                           

 

                               

 

Contact Name:              E‐Mail Address:             

 

Delaware Business License No.:            Taxpayer ID No.:             

 

(Other License Nos.):                             
(A copy of Bidder’s Delaware Business License must be attached to this form.) 

 

Phone No.:  (            )                              ‐                           Fax No.:  (             )                 ‐       

 

The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in 

accordance therewith, that he has visited the site and has familiarized himself with the local conditions under which the 

Work is to be performed, and that his bid is based upon the materials, systems and equipment described in the Bidding 

Documents without exception, hereby proposes and agrees to provide all labor, materials, plant, equipment, supplies, 

transport and other facilities required to execute the work described by the aforesaid documents for the lump sum 

itemized  below: 

 

$                     ($                                                               ) 

 

ALTERNATES    
Alternate prices conform to applicable project specification section.  Refer to specifications for a complete description of the 
following Alternates. An “ADD” or “DEDUCT” amount is indicated by the crossed out part that does not apply. 
 

Alternate No. 1:   Modifications to Vestibule Entrance and Offices. 

 

Add/Deduct                     ($      ) 

 

Alternate No. 2:   Storage Room in lieu of Toilet Room 110. 

 

Add/Deduct                     ($      ) 
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UNIT PRICES   

Unit prices conform to applicable project specification section. Refer to the specifications for a complete description of the 

following Unit Prices:             

                          Add     Deduct 

1.  Price per square foot to furnish and install new ceiling grid and tiles.    

This price includes the demolition of the existing grid, supporting  

existing electrical, mechanical, fire alarm, fire sprinkler, speaker, 

etc. Preparation of existing surfaces, and all required grid anchors 

and accessories.                      

 

2.  Price per square foot to furnish and install new acoustical tiles.  

  This price includes the removal and disposal of the existing tiles.          

 

 

NOTE:   The difference in price between Add and Deduct in the above Unit Prices should not exceed fifteen percent 

(15%).    

 

I/We acknowledge Addendums numbered            and the price(s) submitted include any 

cost/schedule impact they may have. 

 

This bid shall remain valid and cannot be withdrawn for sixty (60) days from the date of opening of bids, and the 

undersigned shall abide by the Bid Security forfeiture provisions.  Bid Security is attached to this Bid (if required). 

 

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 

 

This bid is based upon work being accomplished by the Sub‐Contractors named on the list attached to this bid. 

 

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and 

national laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the 

contract to him or in the prosecution of the work required; that the bid is legal and firm; that he has not, directly or 

indirectly, entered into any agreement, participated in any collusion, or otherwise taken action in restraint of free 

competitive bidding. 

 

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the 

agreement in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract 

Documents. 

 

I am / We are an Individual / a Partnership / a Corporation 

 

By                  Trading as               

           (Individual’s / General Partner’s / Corporate Name) 

                      

           (State of Corporation) 
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Business Address:               

                   

                   

                   

 

   

Witness:               By:                

                        ( Authorized Signature ) 

 (SEAL)                                      

                        ( Title ) 

                         Date:                 

 

 

ATTACHMENTS 

  Sub‐Contractor List 

  Non‐Collusion Statement 

  Bid Bond 

  Consent of Surety 

  Delaware Business License 

  (Others as Required by Project Manuals) 
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SUBCONTRACTOR LIST 

 

In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub‐contractor listing must accompany 

the bid submittal. The name and address of the sub‐contractor must be listed for each category where the bidder intends 

to use a sub‐contractor to perform that category of work. In order to provide full disclosure and acceptance of the bid by 

the Owner, it is required that bidders list themselves as being the sub‐contractor for all categories where he/she is 

qualified and intends to perform such work. 

 

 

 

Subcontractor  

Category  Subcontractor      Address (City & State)    Subcontractors tax payer ID # 
        or Delaware Business license # 
 
1.  Carpentry 

& General Works                

 

2. Demolition                

                 

 

3.  ACT                

                 

               

4.  Flooring                

                 

 

5.  Glass & Glazing                

 

                 

6.  Painting                
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NON‐COLLUSION STATEMENT 

 

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated 

in any collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal 

submitted this date. 

 

All the terms and conditions of A‐01 Carpentry & General Works   have been thoroughly examined and are understood. 

 

NAME OF BIDDER:                         

 

AUTHORIZED REPRESENTATIVE 

(TYPED):                           

 

AUTHORIZED REPRESENTATIVE 

(SIGNATURE):                           

 

 

TITLE:                             

 

ADDRESS OF BIDDER:                        

 

                             

 

                             

 

PHONE NUMBER:                         

 

 

 

 

Sworn to and Subscribed before me this           day of          20  . 

 

My Commission expires          .   NOTARY PUBLIC            . 

 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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BID BOND 

 

TO ACCOMPANY PROPOSAL 

(Not necessary if security is used) 

 

KNOW ALL MEN BY THESE PRESENTS That:                          of 

_____________________________in the County of ____________________________ and State of ___________________ as 

Principal, and                   of _________________________in the County of ____________________ 

          and State of        as Surety, legally authorized to do business in the State of Delaware 

(‘State”), are held and firmly unto the  Red Clay Consolidated School District in the sum of        

   Dollars (S____________________), or percent not to exceed              

       Dollars (S______________________) of amount of bid on Contract No. A‐01 Carpentry & General Works 

to be paid to the Red Clay Consolidated School District for the use and benefit of the Red Clay Consolidated School 

District for which payment well and truly to be made, we do bind ourselves, our and each of our heirs, executors, 

administrators, and successors, jointly and severally for and in the whole firmly by these presents. 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bounden Principal who has submitted to the 

Red Clay Consolidated School District a certain proposal to enter into this contract for the furnishing of certain material 

and/or services within the State, shall be awarded this Contract, and if said Principal shall well and truly enter into and 

execute this Contract as may be required by the terms of this Contract and approved by the Red Clay Consolidated School 

District this Contract to be entered into within twenty days after the date of official notice of the award thereof in 

accordance with the terms of said proposal, then this obligation shall be void or else to be and remain in full force and 

virtue. 

 

Sealed with ____________seal and dated this  day of         in the year of our Lord two thousand 

and ______________________(20__). 

 

SEALED, AND DELIVERED IN THE PRESENCE OF 

                   

                        Name of Bidder (Organization) 

 

                        Corporate     By:   

                           Seal                            Authorized Signature 

Attest         

      Title 

         

      Name of Surety 

Witness       

   

         

      Title 
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Capital Improvements 
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A‐01 Carpentry & General Works   BID FORM AND ATTACHMENTS  004100‐7 

PU09, Revised 10‐14 

CONSENT OF SURETY 

 

 

DATE           

   

 

To:   

 

 

 

Gentlemen: 

 

We, the                               

 

 

                               

                                                     (Surety Companyʹs Address) 

 

                               

 

a Surety Company authorized to do business in the State of Delaware hereby agrees that if     

 

 

                               

            (Contractor) 

 

                               

            (Address) 

 

                               

 

 

is awarded the Contract No.                           

 

We will write the required Performance and/or Labor and Material Bond required by Paragraph 9 of the Instructions to 

Bidders. 

 

                   

                         (Surety Company) 

 

  By                   

                         (Attorney‐in‐Fact) 
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A‐02 Mechanical and Plumbing   BID FORM AND ATTACHMENTS  004100‐1 

PU09, Revised 10‐14 

Contract A‐02 Mechanical and Plumbing  

 

BID FORM 

 

For Bids Due:                 To:  Red Clay Consolidated School District       

                1502 Spruce Avenue           

                Wilmington, DE 19805           

 

Name of Bidder:                           

 

Bidder Address:                           

 

                               

 

Contact Name:              E‐Mail Address:             

 

Delaware Business License No.:            Taxpayer ID No.:             

 

(Other License Nos.):                             
(A copy of Bidder’s Delaware Business License must be attached to this form.) 

 

Phone No.:  (            )                              ‐                           Fax No.:  (             )                 ‐       

 

The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in 

accordance therewith, that he has visited the site and has familiarized himself with the local conditions under which the 

Work is to be performed, and that his bid is based upon the materials, systems and equipment described in the Bidding 

Documents without exception, hereby proposes and agrees to provide all labor, materials, plant, equipment, supplies, 

transport and other facilities required to execute the work described by the aforesaid documents for the lump sum 

itemized  below: 

 

$                     ($                                                               ) 

 

ALTERNATES    
Alternate prices conform to applicable project specification section.  Refer to specifications for a complete description of the 
following Alternates. An “ADD” or “DEDUCT” amount is indicated by the crossed out part that does not apply. 
 

Alternate No. 1:   Modifications to Vestibule Entrance and Offices. 

 

Add/Deduct                     ($      ) 

 

Alternate No. 2:   Storage Room in lieu of Toilet Room 110. 

 

Add/Deduct                     ($      ) 

 

 



Red Clay Consolidated School District    January 20, 2017 
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A‐02 Mechanical and Plumbing   BID FORM AND ATTACHMENTS  004100‐2 

PU09, Revised 10‐14 

UNIT PRICES   

Unit prices conform to applicable project specification section. Refer to the specifications for a complete description of the 

following Unit Prices: N/A 

 

NOTE:   The difference in price between Add and Deduct in the above Unit Prices should not exceed fifteen percent 

(15%).    

 

I/We acknowledge Addendums numbered            and the price(s) submitted include any 

cost/schedule impact they may have. 

 

This bid shall remain valid and cannot be withdrawn for sixty (60) days from the date of opening of bids, and the 

undersigned shall abide by the Bid Security forfeiture provisions.  Bid Security is attached to this Bid (if required). 

 

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 

 

This bid is based upon work being accomplished by the Sub‐Contractors named on the list attached to this bid. 

 

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and 

national laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the 

contract to him or in the prosecution of the work required; that the bid is legal and firm; that he has not, directly or 

indirectly, entered into any agreement, participated in any collusion, or otherwise taken action in restraint of free 

competitive bidding. 

 

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the 

agreement in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract 

Documents. 

 

I am / We are an Individual / a Partnership / a Corporation 

 

By                  Trading as               

           (Individual’s / General Partner’s / Corporate Name) 

                      

           (State of Corporation) 

 

 

 

Business Address:               

                   

                   

                   

 

   

Witness:               By:                

                        ( Authorized Signature ) 

 (SEAL)                                      
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A‐02 Mechanical and Plumbing   BID FORM AND ATTACHMENTS  004100‐3 

PU09, Revised 10‐14 

                        ( Title ) 

                         Date:                 

 

 

ATTACHMENTS 

  Sub‐Contractor List 

  Non‐Collusion Statement 

  Bid Bond 

  Consent of Surety 

  Delaware Business License 

  (Others as Required by Project Manuals) 

 

   



Red Clay Consolidated School District    January 20, 2017 

Capital Improvements 
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A‐02 Mechanical and Plumbing   BID FORM AND ATTACHMENTS  004100‐4 

PU09, Revised 10‐14 

SUBCONTRACTOR LIST 

 

In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub‐contractor listing must accompany 

the bid submittal. The name and address of the sub‐contractor must be listed for each category where the bidder intends 

to use a sub‐contractor to perform that category of work. In order to provide full disclosure and acceptance of the bid by 

the Owner, it is required that bidders list themselves as being the sub‐contractor for all categories where he/she is 

qualified and intends to perform such work. 

 

 

 

Subcontractor  

Category  Subcontractor      Address (City & State)    Subcontractors tax payer ID # 
        or Delaware Business license # 
 
1. Mechanical                              

                 

 

2. Plumbing                                

                 

               

3. Sheet Metal                              

                 

 

4. Insulation                               

 

 

5. Direct‐Digital 

    Control System                                 

                 (Supply) 

 

6. Direct‐Digital 

    Control System                                  

                (Install) 

                 

                 

7. Testing, Adjusting 

    & Balancing                                
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Lewis Elementary School 

Bid Pack A 
                   
 

A‐02 Mechanical and Plumbing   BID FORM AND ATTACHMENTS  004100‐5 

PU09, Revised 10‐14 

NON‐COLLUSION STATEMENT 

 

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated 

in any collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal 

submitted this date. 

 

All the terms and conditions of A‐02 Mechanical and Plumbing have been thoroughly examined and are understood. 

 

NAME OF BIDDER:                         

 

AUTHORIZED REPRESENTATIVE 

(TYPED):                           

 

AUTHORIZED REPRESENTATIVE 

(SIGNATURE):                           

 

 

TITLE:                             

 

ADDRESS OF BIDDER:                        

 

                             

 

                             

 

PHONE NUMBER:                         

 

 

 

 

Sworn to and Subscribed before me this           day of          20  . 

 

My Commission expires          .   NOTARY PUBLIC            . 

 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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A‐02 Mechanical and Plumbing   BID FORM AND ATTACHMENTS  004100‐6 

PU09, Revised 10‐14 

BID BOND 

 

TO ACCOMPANY PROPOSAL 

(Not necessary if security is used) 

 

KNOW ALL MEN BY THESE PRESENTS That:                          of 

_____________________________in the County of ____________________________ and State of ___________________ as 

Principal, and                   of _________________________in the County of ____________________ 

          and State of        as Surety, legally authorized to do business in the State of Delaware 

(‘State”), are held and firmly unto the  Red Clay Consolidated School District in the sum of        

   Dollars (S____________________), or percent not to exceed              

       Dollars (S______________________) of amount of bid on Contract No. A‐02 Mechanical and Plumbing to 

be paid to the Red Clay Consolidated School District for the use and benefit of the Red Clay Consolidated School District 

for which payment well and truly to be made, we do bind ourselves, our and each of our heirs, executors, administrators, 

and successors, jointly and severally for and in the whole firmly by these presents. 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bounden Principal who has submitted to the 

Red Clay Consolidated School District a certain proposal to enter into this contract for the furnishing of certain material 

and/or services within the State, shall be awarded this Contract, and if said Principal shall well and truly enter into and 

execute this Contract as may be required by the terms of this Contract and approved by the Red Clay Consolidated School 

District this Contract to be entered into within twenty days after the date of official notice of the award thereof in 

accordance with the terms of said proposal, then this obligation shall be void or else to be and remain in full force and 

virtue. 

 

Sealed with ____________seal and dated this  day of         in the year of our Lord two thousand 

and ______________________(20__). 

 

SEALED, AND DELIVERED IN THE PRESENCE OF 

                   

                        Name of Bidder (Organization) 

 

                        Corporate     By:   

                           Seal                            Authorized Signature 

Attest         

      Title 

         

      Name of Surety 

Witness       

   

         

      Title 
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A‐02 Mechanical and Plumbing   BID FORM AND ATTACHMENTS  004100‐7 
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CONSENT OF SURETY 

 

 

DATE           

   

 

To:   

 

 

 

Gentlemen: 

 

We, the                               

 

 

                               

                                                     (Surety Companyʹs Address) 

 

                               

 

a Surety Company authorized to do business in the State of Delaware hereby agrees that if     

 

 

                               

            (Contractor) 

 

                               

            (Address) 

 

                               

 

 

is awarded the Contract No.                           

 

We will write the required Performance and/or Labor and Material Bond required by Paragraph 9 of the Instructions to 

Bidders. 

 

                   

                         (Surety Company) 

 

  By                   

                         (Attorney‐in‐Fact) 
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A‐03 Electrical   BID FORM AND ATTACHMENTS  004100‐1 

PU09, Revised 10‐14 

Contract A‐03 Electrical & Fire Alarm 

 

BID FORM 

 

For Bids Due:                 To:  Red Clay Consolidated School District       

                1502 Spruce Avenue           

                Wilmington, DE 19805           

 

Name of Bidder:                           

 

Bidder Address:                           

 

                               

 

Contact Name:              E‐Mail Address:             

 

Delaware Business License No.:            Taxpayer ID No.:             

 

(Other License Nos.):                             
(A copy of Bidder’s Delaware Business License must be attached to this form.) 

 

Phone No.:  (            )                              ‐                           Fax No.:  (             )                 ‐       

 

The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in 

accordance therewith, that he has visited the site and has familiarized himself with the local conditions under which the 

Work is to be performed, and that his bid is based upon the materials, systems and equipment described in the Bidding 

Documents without exception, hereby proposes and agrees to provide all labor, materials, plant, equipment, supplies, 

transport and other facilities required to execute the work described by the aforesaid documents for the lump sum 

itemized  below: 

 

$                     ($                                                               ) 

 

ALTERNATES    
Alternate prices conform to applicable project specification section.  Refer to specifications for a complete description of the 
following Alternates. An “ADD” or “DEDUCT” amount is indicated by the crossed out part that does not apply. 
 

Alternate No. 1:   Modifications to Vestibule Entrance and Offices. 

 

Add/Deduct                     ($      ) 

 

Alternate No. 1:   Storage Room in lieu of Toilet Room 110. 

 

Add/Deduct                     ($      ) 
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A‐03 Electrical   BID FORM AND ATTACHMENTS  004100‐2 
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UNIT PRICES   

Unit prices conform to applicable project specification section. Refer to the specifications for a complete description of the 

following Unit Prices: N/A 

       

 

NOTE:   The difference in price between Add and Deduct in the above Unit Prices should not exceed fifteen percent 

(15%).    

 

I/We acknowledge Addendums numbered            and the price(s) submitted include any 

cost/schedule impact they may have. 

 

This bid shall remain valid and cannot be withdrawn for sixty (60) days from the date of opening of bids, and the 

undersigned shall abide by the Bid Security forfeiture provisions.  Bid Security is attached to this Bid (if required). 

 

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 

 

This bid is based upon work being accomplished by the Sub‐Contractors named on the list attached to this bid. 

 

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and 

national laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the 

contract to him or in the prosecution of the work required; that the bid is legal and firm; that he has not, directly or 

indirectly, entered into any agreement, participated in any collusion, or otherwise taken action in restraint of free 

competitive bidding. 

 

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the 

agreement in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract 

Documents. 

 

I am / We are an Individual / a Partnership / a Corporation 

 

By                  Trading as               

           (Individual’s / General Partner’s / Corporate Name) 

                      

           (State of Corporation) 

 

 

 

Business Address:               

                   

                   

                   

 

   

Witness:               By:                

                        ( Authorized Signature ) 
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 (SEAL)                                      

                        ( Title ) 

                         Date:                 

 

 

ATTACHMENTS 

  Sub‐Contractor List 

  Non‐Collusion Statement 

  Bid Bond 

  Consent of Surety 

  Delaware Business License 

  (Others as Required by Project Manuals) 
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SUBCONTRACTOR LIST 

 

In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub‐contractor listing must accompany 

the bid submittal. The name and address of the sub‐contractor must be listed for each category where the bidder intends 

to use a sub‐contractor to perform that category of work. In order to provide full disclosure and acceptance of the bid by 

the Owner, it is required that bidders list themselves as being the sub‐contractor for all categories where he/she is 

qualified and intends to perform such work. 

 

 

 

Subcontractor  

Category  Subcontractor      Address (City & State)    Subcontractors tax payer ID # 
        or Delaware Business license # 
 
1.  Electrical                

                 

 

2.  Fire Alarm                
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NON‐COLLUSION STATEMENT 

 

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated 

in any collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal 

submitted this date. 

 

All the terms and conditions of A‐03 Electrical & Fire Alarm have been thoroughly examined and are understood. 

 

NAME OF BIDDER:                         

 

AUTHORIZED REPRESENTATIVE 

(TYPED):                           

 

AUTHORIZED REPRESENTATIVE 

(SIGNATURE):                           

 

 

TITLE:                             

 

ADDRESS OF BIDDER:                        

 

                             

 

                             

 

PHONE NUMBER:                         

 

 

 

 

Sworn to and Subscribed before me this           day of          20  . 

 

My Commission expires          .   NOTARY PUBLIC            . 

 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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BID BOND 

 

TO ACCOMPANY PROPOSAL 

(Not necessary if security is used) 

 

KNOW ALL MEN BY THESE PRESENTS That:                          of 

_____________________________in the County of ____________________________ and State of ___________________ as 

Principal, and                   of _________________________in the County of ____________________ 

          and State of        as Surety, legally authorized to do business in the State of Delaware 

(‘State”), are held and firmly unto the  Red Clay Consolidated School District in the sum of        

   Dollars (S____________________), or percent not to exceed              

       Dollars (S______________________) of amount of bid on Contract No. A‐03 Electrical & Fire Alarm 

to be paid to the Red Clay Consolidated School District for the use and benefit of the Red Clay Consolidated School 

District for which payment well and truly to be made, we do bind ourselves, our and each of our heirs, executors, 

administrators, and successors, jointly and severally for and in the whole firmly by these presents. 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bounden Principal who has submitted to the 

Red Clay Consolidated School District a certain proposal to enter into this contract for the furnishing of certain material 

and/or services within the State, shall be awarded this Contract, and if said Principal shall well and truly enter into and 

execute this Contract as may be required by the terms of this Contract and approved by the Red Clay Consolidated School 

District this Contract to be entered into within twenty days after the date of official notice of the award thereof in 

accordance with the terms of said proposal, then this obligation shall be void or else to be and remain in full force and 

virtue. 

 

Sealed with ____________seal and dated this  day of         in the year of our Lord two thousand 

and ______________________(20__). 

 

SEALED, AND DELIVERED IN THE PRESENCE OF 

                   

                        Name of Bidder (Organization) 

 

                        Corporate     By:   

                           Seal                            Authorized Signature 

Attest         

      Title 

         

      Name of Surety 

Witness       

   

         

      Title 
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CONSENT OF SURETY 

 

 

DATE           

   

 

To:   

 

 

 

Gentlemen: 

 

We, the                               

 

 

                               

                                                     (Surety Companyʹs Address) 

 

                               

 

a Surety Company authorized to do business in the State of Delaware hereby agrees that if     

 

 

                               

            (Contractor) 

 

                               

            (Address) 

 

                               

 

 

is awarded the Contract No.                           

 

We will write the required Performance and/or Labor and Material Bond required by Paragraph 9 of the Instructions to 

Bidders. 

 

                   

                         (Surety Company) 

 

  By                   

                         (Attorney‐in‐Fact) 

 

END OF SECTION 
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AGREEMENT           005200-1 

 

 

SECTION 005200 - AGREEMENT 

 

1. SUMMARY 

 

 1.1. The Agreement Form for this Project is either the American Institute of 

Architects [Standard Form of Agreement between Owner and Contractor, 

Construction Manager as Advisor, AIA Document A132 - 2009 Edition]  

 

 

 1.2 A copy of AIA Document A132 – 2009 Edition is bound into this Project 

Manual following this page.   

     

  1.2.1 Under Article 5.1.4.5 add the following: 

 

 “Upon completion of the work under the Contract, the Owner may release 60% of the 

amount then retained.  The balance of the amount retained will be held until: 

 

 A. All reports required of the Contract are received; 

 B. All Subcontractors in trades listed on the Bid Form are paid by the Contractor, 

unless the amount owed to the Subcontractor is disputed, in which case the 

Owner may withhold 150% of the amount withheld by the Contractor in its 

dispute with the Subcontractor; and 

 C. Final payment is authorized by the Owner.” 

   

 
 

 

END OF SECTION 
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SECTION 006113 – PERFORMANCE AND PAYMENT BONDS 

 

1. PERFORMANCE AND PAYMENT BONDS 

 

 1.1 Bonds must be in the following form: 

 

  1. Form of Performance Bond (attached). 

  2. Form of Payment Bond (attached). 
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SECTION 00 61 13 - FORM OF PAYMENT BOND 

 

Bond Number: 

 

KNOW ALL PERSONS BY THESE PRESENTS, that we, _________________, as principal 

(“Principal”), and _____________________, a _______________________ corporation, legally 

authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly 

bound unto the State of Delaware, Red Clay Consolidated School District (“Owner”), in the 

amount of _________________ ($   ), to be paid to Owner, for which 

payment well and truly to be made, we do bind ourselves, our and each and every of our heirs, 

executors, administrations, successors and assigns, jointly and severally, for and in the whole 

firmly by these presents. 

 

Sealed with our seals and dated this ___________ day of , 20 . 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 

awarded by Owner that certain contract known as Contract No.     dated 

the _______ day of _______________, 20       (the "Contract”), which Contract is incorporated 

herein by reference, shall well and truly pay all and every person furnishing materials or 

performing labor or service in and about the performance of the work under the Contract, all and 

every sums of money due him. her, them or any of them, for all such materials, labor and service 

for which Principal is liable, shall make good and reimburse Owner sufficient funds to pay such 

costs in the completion of the Contract as Owner may sustain by reason of any failure or default 

on the part of Principal, and shall also indemnity and save harmless Owner from all costs, 

damages and expenses arising out of or by reason of the performance of the Contract and for as 

long as provided by the Contract; then this obligation shall be void, otherwise to be and remain 

in full force and effect. 

 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees 

that the obligation of Surety and its bond shall be in no way impaired or affected by any 

extension of time, modification, omission, addition or change in or to the Contract or the work to 

be performed thereunder, or by any payment thereunder before the time required therein, or by 

any waiver of any provisions thereof, or by any assignment, subletting or other transfer thereof 

or of any work to be performed or any monies due or to become due thereunder; and Surety 

hereby waives notice of any and all such extensions, modifications, omissions, additions, 

changes, payments, waivers, things done and omitted to be done by and in relation to assignees, 

subcontractors, and other transferees shall have the same effect as to Surety as though done or 

omitted to be done by or in relation to Principal. 

 

Surety hereby stipulates and agrees that no modifications, omission or additions in or to the 

terms of the Contract shall in any way whatsoever affect the obligation of Surety and its bond.  

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 
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jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered 

to them at their respective addresses shown below. 

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 

of them as are corporations have caused their corporate seal to be hereto affixed and these 

presents to be signed by their duly authorized officers, the day and year first above written. 

 

 

Witness or Attest:  PRINCIPAL 

 

 

By:          

    

   Name:        

    

   Title:           

   

       (Corporate Seal) 

 

 

 

 

 

 

Witness or Attest:  SURETY 

 

   

 

By:          

   

  Name:       

   

  Title:       

   

      (Corporate Seal) 
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SECTION 00 61 13 - FORM OF PERFORMANCE BOND 

 

Bond Number:     

 

KNOW ALL PERSONS BY THESE PRESENTS, that we, ___________________, as principal 

("Principal”), and ______________________, a ______________________ corporation, legally 

authorized to do business in the State of Delaware, as surety ("Surety”), are held and firmly 

bound unto the State of Delaware, Red Clay Consolidated School District ("Owner"), in the 

amount of__________________ ($  ) to be paid to Owner, for which payment well 

and truly to be made, we do bind ourselves, our and each and every of our heirs, executors, 

administrations, successors and assigns. jointly and severally, for and in the whole, firmly by 

these presents. 

 

Sealed with our seals and dated this ___________ day of ______________, 20  . 

 

NOW THE CONDITION OF THIS OBLICATION IS SUCH, that if Principal, who has been 

awarded by Owner that certain contract known as Contract No. ____________ dated the 

___________ day of ______________, 20  (the "Contract”), which Contract is incorporated herein 

by reference, shall well and truly provide and furnish all materials, appliances and tools and 

perform all the work required under and pursuant to the terms and conditions of the Contract 

and the Contract Documents (as defined in the Contract) or any changes or modifications thereto 

made as therein provided, shall make good and reimburse Owner sufficient funds to pay the 

costs of completing the Contract that Owner may sustain by reason of any failure or default on 

the part of Principal, and shall also indemnify and save harmless Owner from all costs, damages 

and expenses arising out of or by reason of the performance of the Contract and for as long as 

provided by the Contract; then this obligation shall be void, otherwise to be and remain in full 

force and effect. 

 

Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully 

perform and complete the work to be performed under the Contract pursuant to the terms, 

conditions and covenants thereof, if for any cause Principal fails or neglects to so fully perform 

and complete such work 

 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees 

that the obligation of Surety and its bond shall be in no way impaired or affected by any 

extension of time, modification, omission, addition or change in or to the Contract or the work to 

be performed thereunder, or by any payment thereunder before the time required therein, or by 

any waiver of any provisions thereof, or by any assignment, subletting or other transfer thereof 

or of any work to be performed or any monies due or to become due thereunder; and Surety 

hereby waives notice of any and all such extensions, modifications, omissions, additions, 

changes, payments, waivers, assignments, subcontracts and transfers and hereby expressly 

stipulates and agrees that any and all things done and omitted to be done by and in relation to 
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assignees, subcontractors, and other transferees shall have the same effect as to Surety as though 

done or omitted to be done by or in relation to Principal. 

 

Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the 

terms of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 

 

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 

jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered 

to them at their respective addresses shown below. 

 

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 

of them as are corporations have caused their corporate seal to be hereto affixed and these 

presents to be signed by their duly authorized officers, the day and year first above written. 

 

Witness or Attest:  PRINCIPAL 

 

 

By:          

    

   Name:        

    

   Title:           

   

       (Corporate Seal) 

 

 

 

 

 

 

Witness or Attest:  SURETY 

 

   

 

By:          

   

  Name:       

   

  Title:       

   

      (Corporate Seal) 

END OF SECTION 
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SECTION 006216 – CERTIFICATE OF INSURANCE 

 

In conjunction with Insurance Requirements AIA General Conditions, Article 11, the 

Contractor shall be bound by the following limits of liability insurance (for Contracts under 

this Bid Pac).  The Contractor shall use the standard "ACCORD" for titled "Certificate of 

Insurance" in submitting his liability insurance limits.  The required limits to be inserted in 

accordance with the sample "ACCORD" form in this section: 

 

GENERAL NOTES 

 

1. Other Insurance 

 

 A. Contractor shall carry any necessary insurance required to cover Owned and Rental 

equipment that may be necessary for them to use in the performance of the Work. 

 

2. Contractor shall have the following additional items added to his required "ACCORD" 

form Certificate of Insurance: 

 

A. Name and Address of Insured (Contractor). 

 

 B. Description of Operations/Locations -  

 

3. Added Insured – Red Clay Consolidated School District & EDiS Company 

 

4. Certificate Holder – Red Clay Consolidated School District 

         

Contractors shall note that although not a part of AIA Document A232 - 2009 Edition, these 

additional articles apply as noted to this Project. 

 

A sample certificate is bound into the Project Manual immediately following this Document. 

 

END OF SECTION 
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SECTION 007200 – GENERAL CONDITIONS 

 

1. SUMMARY 

 

 A. The General Conditions for this Project are the American Institute of Architects 

General Conditions of the Contract for Construction, Construction Manager as 

Advisor Edition, AIA Document A232 - 2009 Edition. 

 

 B. A copy of AIA Document A232 - 2009 Edition is bound into this Project Manual 

following this page.   

 

 

 

END OF SECTION 



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

vcolonna
Text Box

vcolonna
Text Box
Studio JAED2500 Wrangle Hill Road, Ste 110Bear, De 19701



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 1 of 16

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 2 of 16



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 3 of 16



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 4 of 16



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 5 of 16



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 6 of 16



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 7 of 16



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 8 of 16



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 9 of 16



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 10 of 16



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 11 of 16



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 12 of 16



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 13 of 16



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 14 of 16



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 15 of 16



Red Clay Consolidated School District 
Capital Improvements 
Lewis Elementary School 
Bid Pack A 
 
   
 
                                                             

January 20, 2017

SECTION 007300 SUPPLEMENTARY GENERAL CONDITIONS 007300  Page 16 of 16



Red Clay Consolidated School District January 20, 2017 

Capital Improvements 

Lewis Elementary School 

Bid Pack A 

                   

 

WAGE RATE REQUIREMENTS 007343-1 

PU09, Revised 4/14 

SECTION 007343 – WAGE RATE REQUIREMENTS 
      

1. SUMMARY 
 

 A. In accordance with Delaware Code, Title 29, Chapter 69, Section 6912, all laborers and 

mechanics of the Contractor and all subcontractors employed to perform work directly 

upon the site of the work shall be paid unconditionally and not less often than once a 

week and without subsequent deduction or rebate on any account the full amounts 

accrued at the time of payment computed at wage rates not less than those determined 

by the Division of Industrial Affairs, Department of Labor, State of Delaware, as the 

prevailing rates in this area. 

 

 B. This approved scale of wages must be posted by the Contractor in a prominent and 

easily accessible place at the site of the work. 

 

 C. It is further stipulated that there may be withheld from the Contractor such accrued 

payment as may be considered necessary by the contracting officer to pay laborers and 

mechanics employed by the Contractor or any subcontractors on the work the 

difference between the rates of wages required and the rate of wages received by such 

laborers and mechanics and not refunded to the Contractor, subcontractor or their 

agents. 

 

 D. Where wage rates are published in this Manual they are issued by the State 

Department of Labor on the date indicated and are included for the convenience of 

Bidders.  The Owner, the Architect, and the Construction Manager, accept no 

responsibility for the accuracy or applicability of any rates included herein.  The actual 

wage rate determinations which will apply to the work will be those in effect on the 

first day of public advertisement for bids as determined by the State Department of 

Labor.  It will be the responsibility of each bidder to contact the State Department of 

Labor and to incorporate these rates in his bid. 

 

 E. "In accordance with Delaware Code, Title 29, Section 6912, as amended July 5, 1994, 

contractors shall furnish sworn payroll information to the Department of Labor on a 

weekly basis for each contract which exceeds $15,000 for renovation work and $100,000 

for new construction.  The construction contract amount is based on a cumulative total 

of all contracts bid for a specific project.  Payroll forms for submission may be obtained 

from the Department of Labor." 

 

 1.   A Payroll Report, available from the Department of Labor is to be used to provide 

this information. 

 

 F. A copy of the Prevailing Wages for the project is attached hereto. 

 

END OF SECTION 
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SECTION 008114 – DRUG TESTING FORMS 
 

1. SUMMARY 

 

A. Pursuant to 4104 Regulations for the Drug Testing of Contractor and Subcontractor 

Employees Working on Large Public Works Projects requires that Contractors and 

Subcontractors who work on Large Public Works Contracts funded all or in part with 

public funds submit Testing Report Forms to the Owner no less than quarterly. 

See the form attached hereto. 

 

B. The Contractor will notify the Owner in writing of any positive results of random 

drug testing. See the form attached hereto. The results must be reported to the 

Owner within 24 hours of receipt of the test results. 



DRUG TESTING FORMS 
PU09, Revised 1/2016 

008114‐2 

Red Clay Consolidated School District January 20, 2017 

Capital Improvements 

Lewis Elementary School 

Bid Pack A  

 

 

EMPLOYEE DRUG TESTING REPORT FORM 

Period Ending:   

 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large 

Public Works Projects requires that Contractors and Subcontractors who work on Large Public Works 

Contracts funded all or in part with public funds submit Testing Report Forms to the Owner no less than 

quarterly. 

 

 

Project Number: 
 

Project Name: 
 

Contractor/Subcontractor Name:    

 

Contractor/Subcontractor Address:    

 

 
 

 

 
 

 

Number of employees who worked on the jobsite during the report period:   

 

Number of employees subject to random testing during the report period:   

 

Number of Negative Results Number of Positive Results    

 

Action taken on employee(s) in response to a failed or positive random test: 

 
 

 

 
 

 

 
 

 

 

Authorized Representative of Contractor/Subcontractor:    

(typed or printed) 

 

Authorized Representative of Contractor/Subcontractor:    

(signature) 

 

Date:    
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EMPLOYEE DRUG TESTING 

REPORT OF POSITIVE RESULTS 

 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large 

Public Works Projects requires that Contractors and Subcontractors who work on Large Public Works 

Contracts funded all or in part with public funds to notify the Owner in writing of a positive random 

drug test. 

 

Project Number: 
 

Project Name: 
 

Contractor/Subcontractor Name:    

 

Contractor/Subcontractor Address:    

 

 
 

 

 
 

 

Name of employee with positive test result:   

 

Last 4 digits of employee SSN:   

 

Date test results received:   

 

Action taken on employee in response to a positive test result: 
 

 

 
 

 
 

 

Authorized Representative of Contractor/Subcontractor:    

(typed or printed) 

 

Authorized Representative of Contractor/Subcontractor:    

(signature) 

Date:    

 

This form shall be sent by mail to the Owner within 24 hours of receipt of test results. 

 

Enclose this test results form in a sealed envelope with the notation ʺDrug Testing Form – DO NOT 

OPENʺ on the face thereof and place in a separate mailing envelope. 

 

END OF SECTION 
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SECTION 101100 ‐ SUMMARY OF WORK 

 

1.  RELATED DOCUMENTS 

 

  A.  Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Sections, apply to work of this Section. 

 

2.  CONTRACTS 

 

  A.  The work will be performed under separate prime contracts managed by the 

Construction Manager. 

 

3.  ALTERATIONS & COORDINATION 

 

  A.  Contractor shall be responsible to coordinate their work with the work of others, 

including, but not limited to, the preparation of general coordination drawings, diagrams 

and schedules, and control of site utilization, from the beginning of activity, through 

project close‐out and warranty periods. 

 

4.  KNOWLEDGE OF CONTRACT REQUIREMENTS 

 

  A.  The Contractor and his Subcontractors, Sub‐subcontractors and material men shall 

consult in detail the Contract Documents for instructions and requirements pertaining to 

the Work, and at his and their cost, shall provide all labor, materials, equipment and 

services necessary to furnish, install and complete the work in strict conformance with all 

provisions thereof. 

 

  B.  The Contractor will be held to have examined the site of the Work prior to submitting his 

proposal and informed himself, his Subcontractors, Sub‐subcontractors and material men 

of all existing conditions affecting the execution of the Work. 

 

  C.  The Contractor will be held to have examined the Contract Documents and modifications 

thereto, as they may affect subdivisions of the Work and informed himself, his 

Subcontractors, Sub‐subcontractors and material men of all conditions thereof affecting 

the execution of the Work. 

 

  D.  The Scope of Work for the Contract is not necessarily limited to the description of each 

section of the Specifications and the illustrations shown on the Drawings.  Include all 

minor items not expressly indicated in the Contract Documents, or as might be found 

necessary as a result of field conditions, in order to complete the Work as it is intended, 

without any gaps between the various subdivisions of work. 

 

  E.  The Contractor will be held to be thoroughly familiar with all conditions affecting labor 

in the area of the Project including, but not limited to, Unions, incentive pay, 
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procurements, living, parking and commuting conditions and to have informed his 

Subcontractors and Sub‐subcontractors thereof. 

 

5.  CONTRACT DOCUMENTS INFORMATION 

 

  A.  The Contract Documents are prepared in accordance with available information as to 

existing conditions and locations.  If, during construction, conditions are revealed at 

variance with the Contract Documents, notify the Construction Manager immediately, 

but no more than three (3) days from the day the variance is first known.  Failure to give 

timely notice shall operate to waive any claim Contractor might otherwise have for an 

adjustment to Contract Time or Sum as a consequence of such variance. 

 

  B.  The Specifications determine the kinds and methods of installation of the various 

materials, the Drawings establish the quantities, dimensions and details of materials, the 

schedules on the Drawings give the location, type and extent of the materials. 

 

  C.  Dimensions given on the Drawings govern scale measurements and large scale drawings 

govern small scale drawings, except as to anything omitted unless such omission is 

expressly noted on the large scale drawings. 

 

  D.  The techniques or methods of specifying to record requirements varies throughout text, 

and may include “prescriptive”, “open generic/descriptive”, “compliance with 

standards”, “performance”, “proprietary”, or a combination of these.  The methods used 

for specifying one unit of work has no bearing on requirements for another unit of work. 

 

  E.  Whenever a material, article or piece of equipment is referred to in the singular number 

in the Contract Documents, it shall be the same as referring to it in the plural.  As many 

such materials, articles or pieces of equipment shall be provided as are required to 

complete the Work. 

 

  F.  Whenever a material, article or piece of equipment is specified by reference to a 

governmental, trade association of similar standard, it shall comply with the 

requirements of the latest publication thereof and amendments thereto in effect on the 

bid date. 

 

  G.  In addition to the requirements of the Contract Documents, Contractor’s work shall also 

comply with applicable standards of the construction industry and those industry 

standards are made a part of Contract Documents by reference, as if copied directly into 

Contract Documents, or as if published copies were bound herein. 

 

  H.  Where compliance with two (2) or more industry standards, contract requirements, or 

sets of requirements is specified, and overlapping of those different standards or 

requirements establishes different or conflicting minimums or levels of quality, then the 

most stringent requirements, which are generally recognized to be also the most costly, is 
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intended and will be enforced, unless specifically detailed language written into the 

Contract Documents clearly indicates that a less stringent requirement is to be fulfilled.  

Refer apparently equal but different requirements, and uncertainties as to which level of 

quality is more stringent, to Architect for decision before proceeding. 

 

  I.  Reference standards referenced directly in Contract Documents or by governing 

regulations have precedence over non‐reference standards which are recognized in 

industry for applicability of work. 

 

  J.  Contractor’s bid is based on the complete set of Contract Documents including 

documents not specifically issued as part of the bid pack but referenced in same. 

 

6.  SCOPE OF WORK/GENERAL INFORMATION 

 

  A.  A Scope of Work for each contract to be awarded on the project follows in this section.  

When a Contract has been awarded to a Contractor, the successful Contractor will be 

listed after the title of the Contract.  When no Contract has yet been awarded, no 

Contractorʹs name will be listed.  Previous Scopes of Work include addendum changes. 

 

  B.  Contractor is responsible for performing the work listed in the Summary of Work for his 

contract.  Contractor is also responsible for knowing the work that has been assigned to 

preceding contracts.  No additional compensation or extension of time will be allowed a 

Contractor due to his ignorance of the work assigned to his Contract or to other contracts 

which may affect his work.  The Contractor is responsible, however, for all items which 

are covered in the Specifications and Drawings relating to their Contract if not 

specifically mentioned in the Summary of Work. 

 

  C.  The Construction Manager will provide on‐site a source for temporary electric, 

temporary water and portable sanitation facilities only.  It is each Contractorʹs 

responsibility to make the necessary connections, including all material for temporary 

electric and water.  Please note that utility charges for office trailers will be the 

responsibility of the individual Contractors. 

 

  D.  A dumpster will be provided on site for free use by Contractors to dispose of non‐

hazardous, common, work‐related refuse.  Clean‐up is the responsibility of each 

Contractor.  Clean up shall be performed on a daily basis.  Contractors not complying 

will be advised in writing and back charged for all costs associated with the cleanup of 

their work. 

 

  E.  Contractors are reminded that there are limited storage areas available on site.  Off‐site 

storage will be the responsibility of each individual Contractor. 

 

  F.  Office trailer permits off site will be the responsibility of each individual Contractor.  On 

site Contractor’s field offices, one (1) per Contractor, if required, will be located as 
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directed by the Construction Manager. 

 

  G.  Contractor will be prepared to discuss and submit a detailed project schedule seven (7) 

days after receipt of Notice to Proceed and to begin its submittal process.  The Project 

Schedule is an integral part of this contract.  Certain construction sequences and 

priorities must take place in order to meet the target dates.  Concentrated work periods 

will occur and each Contractor is responsible to staff the project as required by the 

current Construction Schedule or as directed by the Construction Manager.  Contractor 

will cooperate with the Construction Manager in planning and meeting the required 

sequences of work and Project Schedule as periodically updated by the Construction 

Manager. 

 

  H.  All bids must include insurance limits in accordance with Article 11 of the Section 007300 

SUPPLEMENTARY CONDITIONS. 

 

  I.  Hoisting, scaffolding and material handling is the responsibility of each Contractor, 

unless otherwise noted. 

 

  J.  Contractor will be responsible for layout of its own work.  The Construction Manager 

will provide benchmark and layout of the building line. 

 

  K.  Contractor will be responsible to keep clean public roadways soiled by construction 

traffic on a daily basis.  If cleaning is not done, the Construction Manager may perform 

the cleaning on an overtime basis and backcharge the Contractor responsible. 

 

  L.  Contractor Scopes of Work and Schedule are interrelated.  Familiarity with each is 

required. 

 

  M.  The Construction Manager will provide testing services for soil, concrete and steel.  

Other testing as required by the Contract Documents will be in accordance with the 

technical specifications and/or the individual scope of work.  Refer to Specification 

Section 004500 ‐ QUALITY CONTROL. 

 

  N.  Safety is the responsibility of each individual Contractor.  The project will be governed 

under the guidelines of OSHA. 

 

  O.  Inter‐Contractor shop drawing distribution will be performed by the Construction 

Manager.  Contractor is individually responsible for either coordinating his work with 

these distributed drawings or notifying the Construction Manager, in writing, of any 

discrepancies. 

 

  P.  Coordination with other trades will be required.  The Contractor will be required to 

attend periodic coordination meetings with other trades where requirements, conflicts 

and coordination issues will be discussed and resolved.  Attendance when requested will 
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be mandatory.  If inter‐Contractor coordination is not satisfactorily performed, the 

conflicting Contractors shall mutually share the cost to relocate and/or reinstall their 

work. 

 

  Q.  Contractor shall submit a schedule of values to the Construction Manager prior to the 

submission of their first invoice for approval through Building Blok. 

 

  R.  Contractor is expected to review and coordinate its Work with the complete set of 

Contract Documents, including all items noted as by his trade whether or not shown on 

that particular set of drawings.  Documents are available at the site for review. 

 

  S.  Contractor is responsible for obtaining all necessary permits required for his work, 

including street permits.  Unless otherwise noted, building permit shall be secured by the 

Construction Manager.  Any subcontractor who will be restricting access to street, right 

of way or adjacent property must notify the Construction Manager 48 hours in advance. 

 

  T.   Contractor’s License:   Submit a copy of all business  licenses required by  local and state 

agencies. 

 

  U.  Contractor shall absorb, without additional compensation, any and all costs of working 

beyond normal hours to maintain job progress in accordance with the current 

construction schedule. 

 

  V.  No asbestos or PCB’s in or on any material or equipment will be accepted or allowed on 

this project.  All hazardous materials will be treated in accordance with all State and 

Federal regulations. 

 

  W.  Daily cleanup of the work is the responsibility of each individual Contractor which 

includes broom cleaning of their debris as required.  Contractor will be individually back 

charged by the Construction Manager for clean up not satisfactorily performed by the 

Contractor. 

 

  X.  In the event asbestos is uncovered, the Contractor shall notify the Construction Manager 

of the areas requiring removal of asbestos.  The Construction Manager shall then 

coordinate the removal with the Owner.   

 

  Y.  This project is to be constructed adjacent to and in existing buildings.  Contractor shall 

exercise all due precautions to minimize noise, air pollution and any other construction 

hazards which in any way would cause discomfort or danger to the occupants of the 

existing building in the area. 

 

  Z.  The Safety Cable System shall not be altered or removed without a written request 

submitted to the Project Manager with a copy to the Field Manager.  It shall be the 

responsibility of each and every Contractor that is removing or altering the Safety Cable 
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System to maintain the fall protection safety provided by the safety cable and not leave 

the area unprotected.  Each and every Contractor shall be responsible to re‐install the 

Safety Cable System immediately after work is completed.  Each and every Contractor 

shall be responsible to re‐install the Safety Cable System in accordance to OSHA 

standards. 

 

  AA.  Normal work hours for this project are from 7:00 a.m. to 3:30 p.m.  Any work to be 

performed outside of these hours must receive prior approval from the Construction 

Manager.  Requests to work beyond normal work hours shall be submitted at least 48 

hours prior. 

 

  AB.  Contractor is responsible for having a competent project superintendent/foreman on‐site 

during all work performed under its contract. 

 

  AC.  In the event the Contractor has non‐English speaking employees or subcontractors on the 

project, they shall have a superintendent or foreman on site, at all times, who speaks 

English and can communicate with Contractor’s employees.  Should the Contractor fail 

to meet this requirement, at any time, Construction Manager may direct all Work to stop 

until the proper supervision is on site.  The Contractor will be responsible for 

maintaining the project work schedule and make up at its own expense, any delay to the 

Schedule resulting from the work stoppage. 

 

  AD.  Punch List Procedures:   Contractor shall be given a copy of the punch list with his 

appropriate work identified.  Contractor shall have nine (9) calendar work days to 

complete its punch list work.  On the 10th day or as determined by the Construction 

Manager, the Construction Manager shall employ other contractors, as required, to 

complete any incomplete punch list work and retain from the appropriate Contractors 

retainage all costs incurred. 

 

  AE.  Contractor shall provide the necessary safety barricades and railings required to 

complete their work and comply with all OSHA, local code and contract specifications. 

 

  AF.  Temporary Protection: Provide temporary protection to ensure that no damages occur to 

existing or new finishes, building components, materials, equipment, etc. In addition, 

provide all approved signage and safety devices applicable to the referenced temporary 

protection. An approved temporary protection plan will be required before the initial 

start of the work. 

 

  AG.  Each individual Contractor will provide fine cleanup on a daily basis. Fine cleaning will 

be defined as those means/methods utilized to ensure that all odors, dust, and debris will 

be non‐existent within the project area at the end of each workday. In addition, means 

and methods shall be utilized that prevent the migration of odors, dust, debris, and 

excessive noise from migrating into non‐working areas.  An approved cleanup plan will 

be required before the initial start of the work. The construction manager reserves the 
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right to stop the work, or any portion thereof, upon failure to provide the required 

cleaning. Contractors will be individually back charged by the Construction Manager for 

cleanup not satisfactorily performed by the Contractor.   

 

  AH.  The building will be occupied during construction.  Contractor must provide Exhaust 

Purifiers / Scrubbers when any equipment produces airborne contaminants and will be 

used in an enclosed building.  The Contractor shall verify air quality by the use of air 

monitoring equipment and document such verified air quality on the daily report. The 

monitoring equipment shall, at a minimum, be designed with an auditory alarm and 

shall provide continuous monitoring of these four gases: Oxygen, Hydrogen Sulfide, 

Carbon Monoxide and Combustible gases.   

 

          AI.  Contractors are advised that work areas will not be completely cleared of furniture and 

                   equipment.  Contractors will have to work around existing furniture and equipment.  

 

 

          AK.  Liquidated Damages: Contractors are responsible to provide sufficient manpower and 

equipment and materials to complete work as shown in the project schedule.  Any delays 

in completing a phase of work due to issues caused by a contractor will be subject to a 

penalty of $1,000 per calendar day that the work is not completed following the scheduled 

completion date of that phase of work. 
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CONTRACT NO.  A‐01 ‐ CARPENTRY AND GENERAL WORK 

 

A.  Work  included  in  this contract consists of, but  is not necessarily  limited  to, all  labor, materials 

and equipment for: 

   

  •  Technical Specification Sections:  

 

    Division 0  Bidding and Contract Requirements 

    Division 1  General Requirements 

    Section 024100  Demolition 

    Section 040511  Masonry, Mortaring, and Grouting 

    Section 042000  Unit Masonry 

    Section 047200  Cast Stone Masonry 

    Section 061000  Rough Carpentry 

    Section 062000  Finish Carpentry 

    Section 072100  Thermal Insulation 

    Section 076200  Sheet Metal Flashing and Trim 

    Section 078400  Firestopping 

    Section 079005  Joint Sealants 

    Section 081113  Hollow Metal Doors and Frames 

    Section 083100  Access Doors and Panels 

    Section 084100  Aluminum Framed Entrance and Doors 

    Section 084113  Aluminum Framed Storefront 

    Section 084113.10  Aluminum Framed Storefronts – Interior 

    Section 087100  Door Hardware 

    Section 081416  Flush Wood Doors 

    Section 088000  Glazing 

    Section 092116  Gypsum Board Assemblies 

    Section 093000  Tiling 

    Section 095100  Acoustical Ceilings 

    Section 096500  Resilient Flooring 

    Section 096800  Carpeting 

    Section 099000  Painting and Coating 

    Section 101101  Visual Display Boards 

    Section 101400  Signage 

    Section 122413  Roller Window Shades 

 

B.    This contract also includes, but is not necessarily limited to, all labor, materials and 

        equipment for the following: 

 

1. Provide complete interior demolition as shown on the architectural drawings. Demolition of 

existing mechanical, plumbing, and  electrical  systems  is  to be provided by  the associated 

contractor. 
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a. Provide protection of adjacent materials and structures. 

 

b. Provide dumpsters and complete removal from site for all demolition debris.  This 

project will require sorting and recycling.  This contractor owns providing dump 

tickets showing that all demolition debris has been recycled and detailed quantities 

of recycled debris. 

 

c. Provide daily cleanup and fine cleaning. 

 

d. Remove from site all combustible material including, but not limited to wood, steel, 

iron, structural steel, and dispose of in a legal manner.  No on site burning of 

material will be allowed at any time. 

 

e. This  Contractor  shall  notify  the  Construction Manager  immediately  if  hazardous 

materials (i.e. asbestos, lead, PCB’s, etc.) are uncovered.  At that time, all work in the 

affected area will be stopped until proper removal can be completed by others  (i.e. 

hazardous material abatement contractor). 

 

f. Coordination of this scope of work with abatement contractor. Abatement contractor 

to remove asbestos materials.  

 

g. Temporary  maintenance  standby  labor  such  as  for  temporary  water,  temporary 

power, temporary light and the like where required due to this Contractor’s work is 

to be included within the Contract Price. 

 

h. This Project  is to be constructed adjacent to existing buildings, this Contractor shall 

exercise  all  due  precautions  to  minimize  noise,  air  pollution  and  any  other 

construction  hazards which  in  any way would  cause discomfort  or danger  to  the 

occupants of the existing buildings in the area. 

 

i. This Contractor shall clean public streets and sidewalks daily.  This Contractor shall 

collect and remove  from  the site daily all  rubbish, scrap and other debris  resulting 

from its operations. 

 

j. All  light,  power,  water  and  any  other  utilities,  including  special  provisions  for 

hookups to same for this Contractor’s operations will be provided by this Contractor 

within the Contract Price. 

 

k. This Contractor  shall comply with all Federal, State and  local  laws  requiring noise 

control  and  hours  which  work  is  to  be  conducted.    Mufflers,  “whisperized” 

compressors, etc., shall be used as required for compliance with laws and ordinances 

throughout the course of the Work. 

 

l. It is understood that all Work under this Contract shall be in strict accordance with 
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the Building Code with the City, State and any other agency having jurisdiction.  In 

the  event of  any  conflict  in  any provisions of  any  regulatory agency  and Contract 

Documents, the more stringent requirements shall apply. 

 

m. This  Contractor  is  aware  of  the  structural  capacities  of  various  portions  of  the 

structure.   Cranes, materials, deliveries and material storage, shall not exceed rated 

capacities without  this Contractor  taking  appropriate  steps  to  compensate  for  the 

imposition of  loads which may  exceed  the design  criteria  and which  are  imposed 

solely by this Contractor’s operations. 

 

n. This Contractor shall provide any and all “fire watch” personnel required due to the 

Contractor’s cutting, burning, welding or other open flame activity. 

 

o. This  Contractor  shall  submit  proposed  methods  and  operations  of  building 

demolition to the Owner, his representative or agents for review prior to the start of 

work, including a schedule of coordinating the shut off, capping and/or continuation 

of utility services as required. 

 

p. This  Contractor  shall  visit  the  site  of  the  proposed  work,  fully  acquaint  and 

familiarize  himself  with  the  conditions  as  they  exist  and  the  character  of  the 

operations  to  be  carried  out  under  the  proposed  Contract,  and  make  such 

investigation as he may see fit so that he shall fully understand the facilities, physical 

conditions  and  restrictions  affecting  the  work  under  the  Contract.    Claims  for 

additional compensation and/or extensions of time because of Contractor’s failure to 

familiarize  himself with  all  conditions which might  affect  the work  shall  not  be 

allowed. 

 

q. This  Contractor,  before  commencement  of  any  part  of  the Work,  shall  give  any 

notices, required to be given to an adjoining landowner and other parties. 

 

r. This Contractor, in the performance of the Work under his contract, shall maintain all 

required means of egress from the existing buildings and alter such stairs, platforms 

and fire escapes as required to satisfy all agencies having jurisdiction. 

 

s. Existing  services  to  remain will be defined by  the Owner prior  to or  immediately 

after the start of demolition work. 

 

t. This Contractor shall make a careful examination of the structures to be demolished 

and  the  adjoining  property  and  utilities  which  are  to  remain;    take  whatever 

precautions are necessary and carry on operations so as  to prevent personal  injury 

and any settlement, collapse, damage from falling debris or other causes to adjacent 

building. 

 

u. Any damage  to public property, private property, or  to utilities due  to demolition 



Red Clay Consolidated School District  January 20, 2017 

Capital Improvements 

Lewis Elementary School 

Bid Pack A 
                   

 

SUMMARY OF WORK    011100‐ 11 

PU09, Revised 10/2014 

operations,  or  the Contractor’s  neglect,  shall  be  corrected  by  this Contractor,  in  a 

manner approved by the Owner and the parties whose property has been damaged, 

all at no additional cost to the Owner. 

 

v. All equipment, materials and debris  shall be  regularly  removed by  this Contractor 

from the Site as work progresses in such manner as not to create a nuisance, and shall 

be disposed of by this Contractor at his own expense, at locations to be determined 

by this Contractor.  Permits required in connection with the disposal of the materials 

shall be obtained by this Contractor.  Disposal shall be in accordance with all Federal, 

State and local laws, rules, codes, orders and regulations. 

 

w. Materials and equipment  to be salvaged or which have been sold  to others by  this 

Contractor must be promptly removed by this Contractor, and shall not be stored at 

the site.   The offering, advertising, display or sale of materials and equipment will 

not be permitted. 

 

x. Contractor  shall  remove  debris  promptly  and will  not  burn  anything  on  the  site.  

Contractor shall keep required fire extinguishing equipment in serviceable condition, 

properly  distributed  so  that  it  will  be  available  for  immediate  use,  particularly 

during  any  acetylene  cutting  operations.    This  Contractor  shall  afford  adequate 

facilities  for  inspection  by,  and  carry  out  the  recommendations  of,  the  local  Fire 

Department.  This Contractor shall maintain one fire riser during demolition. 

 

y. This Contractor shall, prior  to  the start of Work, provide  the name and  location of 

proposed dump site  to  receive  the demolition debris.   Dump site must be  licensed 

and acceptable to all local government agencies having jurisdiction. 

 

z. This  Contractor  shall  provide  signed  and  stamped  dump  site  debris  tickets 

identifying the location, date, time and quantity of debris deposited at the dump site.   

 

2. Provide  all  labor, material,  trucking,  equipment,  hoisting,  scaffolding,  power,  temporary 

facilities, permit fees, supervision, layout, clean up, etc. for the complete performance of   

all demolition work. 

 

3. Provide  temporary  protection  of  the  existing  floors  using masonite  prior  to  the  start  of 

demolition. This protection will be maintained throughout the project or until directed by the 

Construction  Manager  to  be  removed.  This  Contractor  will  remove  and  dispose  of  the 

masonite  at  the  end  of  construction.  Base  Bid: Main Office, A1  Intervention,  Conference 

Room,  Principals  Office,  Corridor  1,  and  Corridor  2.  Alternate  No.1:  A1  Intervention, 

Conference Room, Principals office, Corridor 1, and Corridor 2.  

 

4. Saw  cut  and  remove portion of  existing masonry wall  in  all  areas where new  louvers  are 

scheduled to be installed.  The Mechanical Contractor shall provide layout of the areas to be 

removed.   Reference Mechanical Drawings M8.2, M8.3 & M8.5 for Louver type & locations. 
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Provide temporary protection so as to not leave the school unprotected at any time. 

 

5. Patch areas damaged by demolition. Patch areas to match existing conditions.   

 

6. Rooms 207T & 208T remove existing toilet partitions &  install new to match existing. Patch 

areas damaged by demolition, paint existing CMU walls.  

 

7. For toilet partitions in room 207T & 208T with toilet accessories that are attached, contractor 

is to remove and reinstall toilet accessories on new toilet partitions. 

 

8. Remove  existing  aluminum  storefront  system.  Install  new  aluminum  storefront  system  at 

same  location  as  existing.  See  door  schedule  and  details  on  A6.1.  Remove  (2)  existing 

recessed floor closers. Infill void in concrete. Match existing ceramic tile and VCT floor finish 

at infill. Contractor to verify extent of work in the field during the bidding period. See note 

C‐13  on  sheet A3.2.  Provide  demolition  of  existing  exterior  doors,  frames,  and  hardware 

immediately prior to the installation of the new doors, frames, and hardware. This work is to 

be coordinated so as not to leave any part of the building unsecure at any time.  

 

9. Remove  existing  aluminum  storefront  system.  Install  new  aluminum  storefront  system  at 

same  location  as  existing.  See  door  schedule  and  details  on  A6.1.  Remove  (2)  existing 

recessed  floor  closers.  Infill void  in  concrete. Remove 26 S.F. of existing  concrete  sidewalk 

where shown shaded. Install new 4” thick 3000 # concrete sidewalk infill on 4” stone base to 

match adjacent existing concrete sidewalk surface in color, texture, and plane. Provide tooled 

construction  joint Match  existing  ceramic  tile  and VCT  floor  finish  at  infill. Contractor  to 

verify extent of work  in  the  field during  the bidding period. See note C‐14 on  sheet A3.2. 

Provide demolition of existing exterior doors, frames, and hardware immediately prior to the 

installation of the new doors, frames, and hardware. This work is to be coordinated so as not 

to  leave  any  part  of  the  building  unsecure  at  any  time.  Contractor  to  provide  a  secure 

enclosure if installation cannot be completed in the same work day. See sill detail S‐1 on sheet 

A6.1. 

 

10. Remove existing ceiling tile and grid. Provide safe storage of grid for reinstallation at a later 

date. Provide new ceiling tile (Armstrong Cortega Second Look). See partial reflected ceiling 

plan  on  sheet  A3.2  for  locations.  Additionally,  provide  removal,  safe  storage,  and 

reinstallation of grid and tile to accommodate HVAC demolition in corridor 1.  

 

11. Remove existing hollow metal door and frame. Install new hollow metal door and frame at 

same  location as existing. See door schedule and details on sheet A6.1. Remove (2) existing 

recessed  floor  closers.  Infill void with  concrete. Match  existing  ceramic  tile  and VCT  floor 

finish at infill. Contractor to verify extent of work during the bidding period. See note C‐16 

on drawing A3.1.  

 

12. Remove existing hollow metal door only. Existing hollow metal frame to remain. Install new 

hollow metal door  in existing hollow metal  frame. See door  schedule and details on A6.1. 
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Contractor  to verify extent of work  in  the  field during  the bidding period. Patch and paint 

door  and  frame.    Provide  suitable  color  samples,  color  TBD  by  owner.  See  note C‐17  on 

drawing A3.1.  

 

13. Provide labor and materials to perform the work related to all carpentry and general work. 

 

 

14. All rough carpentry related  to  the exterior skin of  the building  including wood nailers and 

blocking and exterior sheathing. 

 

15. All rough carpentry related to the interior of the building including blocking, wood nailers, 

etc. for the installation of fire extinguishers, doors, windows, toilet accessories, cabinets, toilet 

partitions, casework, millwork, etc. including fire treating, as required. 

 

16. Provide  all  doors,  fames,  and  hardware  (hollow metal, wood  and  aluminum),  including 

receipt  of  doors,  frames,  and  hardware  at  the  curb  side.  Provide  Doors,  Frames,  and 

Hardware per door schedule on A6.1. See specification section 087100 Door Hardware. 

 

17. Power  to  automatic  hardware  (Magnetic Hold Opens, Card Reader Access, Remote  Push 

Button  Lock,  etc.)  to  be  provided  by  Electrical  Contractor.  Low  voltage wiring  from  the 

controller  to  hardware  shall  be  provided  by  the Carpentry & General Works Contractor. 

Reference door  schedule on  sheet A6.1. Coordinate with Electrical  contractor  for  electrical 

power requirements.  

 

18. All field trimming required to adjust to existing conditions. 

 

19. Provide  millwork,  casework  and  trim.  Coordinate  cutting  holes  in  casework  with  other 

trades. Manufacture of casework and metal support brackets is TMI Systems Design Corp. or 

approved equal. Provide keyed locks on all casework. All vertical casework to be P‐Lam #1 

and all horizontal casework to be P‐Lam #2. See elevations and details on A6.2. 

 

20. Provide Countertops. All  countertops  to  be  1  1/8”  thickness,  formaldehyde  free  (NAUF), 

particleboard  core,  and  PVC  edging,  typ.  (U.N.O.  as  hardwood  edge).  Provide  4”  splash 

block at all locations where countertop end terminates at a wall.  

 

21. Provide Toilet partitions. 

 

22. Provide toilet and bath accessories. Install owner provided toilet accessories.  

 

23. Provide Mirrors. 

 

24. Anchoring devices, fasteners, inserts and other related items associated with the installation 

of the above items. 
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25. This Subcontractor shall at a minimum provide and maintain  for  the  length of  the project, 

one  temporary  fire  extinguisher  for  each  3,000  sq.  ft  of  the  protected  building  area.  Fire 

extinguishers shall be 10lb, Multi‐Purpose (ABC) dry chemical, UL labeled, with a  rating of 

3a:40bc. 

 

26. Coordinate electrical requirements with any automatic door operations. 

 

27. Furnish hold open closers with fire alarm  interface:   Power wiring by Electrical Contractor.  

Fire alarm ties in by Electrical Contractor. 

 

28. Coordinate card reader requirements with electrical hardware. 

 

29. Provide  Roof  Curbs/Dunnage  for  HP‐1.  Coordinate  requirements  with  Mechanical 

Contractor. 

 

30. Provide  aluminum‐framed  storefronts &  entrances,  glazing,  operating  hardware,  operable 

sash weather  stripping,  flashing, metal  trim, drip  edge,  etc.   Provide  field  quality  control 

testing as outlined. See storefront elevations on sheet A6.1.  

 

31. Provide concrete or steel lintels as identified on the Concrete Steel Lintel Schedule on Sheet 

A6.1. See notes 1‐4 below Concrete Steel Lintel Schedule.  

 

32. Provide installation of Head/Jambs/Door Frames per Head/Jamb Details on Sheet A6.1. 

 

33. Patch and Paint existing Hollow Metal Door Frame on Door D 003. 

 

34. Provide Glazing for Doors & Storefront. Provide door glazing per note GL‐1 on Sheet A6.1. 

 

35. Provide gypsum board assemblies  including  insulation  at new  and modified  construction.  

Provide demolition scar patches, opening  infills, and other cutting and patching associated 

with the scope of this Contract.  

 

36. Provide Break Metal, Flashing and Trim. 

 

37. Coordinate  electrical  requirements  with  any  automatic  door  operations.  Coordinate  card 

reader requirements with electrical hardware.  

 

38. Keying. All  locksets  (Hollow Metal, Wood, and Aluminum). Provide owner a  copy of pin 

schedule. Provide construction cylinders. 

 

39. Comebacks and out of sequence work may be required and as such should be included.  

 

40. Expansion joints. 
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41. Reflected ceiling layout.  

 

42. Provide Joint Sealers for flashing, glazing, and non‐like surface intersections under this scope 

of work. 

 

43. Provide  flashing/patching  of  all  roof  penetrations.  Include  patching  associated  with  the 

removal of MD‐1, Curb and Cap details to be provided by Mechanical Contractor.  

 

44. Patching and leveling of flooring surfaces. 

 

45. Paint all exposed surfaces in areas where work take place. Final coat of paint is to be installed 

after ceilings are installed, if directed by the Construction Manager. 

46. Provide resilient flooring as required after demo from this scope of work. Damage by others 

will be identified by location and square feet, documented and submitted to Project Manager 

prior to repair. 

 

47. Provide carpeting as required after demo from this scope of work. Damage by others will be 

identified by location and square feet, documented and submitted to Project Manager prior 

to repair.  

 

48. At room 210T, prep and paint walls and ceiling to match existing, install new soap dispenser 

(match vendor supplied unit), prep & paint radiator cover, replace mirror with Bobrick B‐165 

2436 with reflective surface mounted at 3’4” a.f.f.. 

 

49. Provide pricing for all Alternates.  

 

50. Provide Shop Drawings. 

 

51. Provide Final Cleaning at end of project.  

 

52. Provide a Two – Year Warranty per contract documents.  

 

Alternate 1:  Modifications to Vestibule Entrances & Offices 

 

1. This Contractor  shall  saw  cut,  remove  the  concrete  slab and provide protection of  exposed 

openings as  required per Dwg. A3.3, Demolition Key Note D‐9.   The Plumbing Contractor 

shall provide layout of the areas to be removed.  This Contractor to provide concrete slab infill 

per Dwg. A 3.3, Construction Key Note C‐10.  

 

2. Patch areas damaged by demolition. Patch areas to match existing conditions.   

 

3. Demolish and dispose of existing door in its entirety, including but not limited to all fasteners, 

framing, blocking, trim, hardware, and temporary protection. Provide clear/clean masonry or 

wood  framed opening  for new door. Masonry patch/infill and or parge existing  jamb, head, 
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and sill as necessary with materials to match adjacent construction. Contractor to verify extent 

of work during the bidding period. See note D‐1 on sheet A3.3. 

 

4. Saw  cut, demolish,  and dispose  of  existing masonry wall  in  its  entirety,  including  but not 

limited to doors, windows, frames, and electrical devices where shown as dashed. Contractor 

to verify extent of work during the bidding period. See note D‐2 on sheet A3.3. 

 

5. Existing casework to be demolished and disposed of in its entirety, including but not limited 

to sinks, framing, fasteners, and bracing where shown as dashed. Mechanical and Plumbing 

contractor will cut cap any existing plumbing at wall as required Contractor to verify extent of 

work in the field during the bidding period. See note D‐3 on sheet A3.3.  

 

6. Existing suspended ceiling grid to be demolished and disposed of in its entirety. See note D‐4 

on sheet A3.3. 

 

7. Remove existing carpet, adhesive, and base. See note D‐5 on sheet A3.3. 

 

8. Remove existing VCT, adhesive, and base. See note D‐5Aon sheet A3.3. 

 

9. Remove existing ceramic tile flooring and adhesive. See note D‐5B on sheet A3.3. 

 

10. Existing storefront to be demolished and disposed of in its entirety, including but not limited 

to  all  fasteners,  framing,  blocking,  trim,  hardware,  and  temporary  protection.  Provide 

clear/clean masonry or wood framed opening for storefront or partition. Masonry patch/infill 

and/or  parge  existing  jamb,  head,  and  sill  as  necessary with materials  to match  adjacent 

construction. Contractor  to verify  the extent of work  in  the  field during  the bidding period.  

See note D‐6 on sheet A3.3. 

 

11. Remove existing plaster ceiling and ceiling framing. See note D‐10 on sheet A3.3. 

 

12. Provide new wood door and hollow metal frame. See door schedule and details on A6.1 See 

note C‐1 on sheet A3.3. 

 

13. Tooth in new CMU, witch to match existing. Paint new infill to match existing. See note C‐2 

on sheet A3.3. 

 

14. Install new suspended ceiling grid. See note C‐4 on sheet A3.3.  

 

15. Provide new flooring and 4” rubber base. See finishes key plan. See note C‐5 on sheet A3.3. 

 

16. Provide new  flooring and 4” C.T. base. See  finished key plan. See note C‐5A on sheet A3.3. 

Provide tile wainscot per details 6/3.3, 7/3.3, 8/3.3, & 9/3.3.  

 

17. Install new aluminum storefront. See storefront elevations and details on A6.1 Provide new 
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CFMF soffit as required.  See note C‐6 on sheet A3.3.  

 

18. Install new graphic vision  film on existing storefront. Contractor  to verify size of glazing  in 

field. Provide Solyx SX‐3148 x 60” wide sheets or equal. See note C‐7 on sheet A3.3. 

  

19. Install new 5/8” impact resistant gypsum board over 3 5/8” CFMF box header and studs at 16” 

O.C. Soffit above new storefront  from 8’9” A.F.F.  to underside of floor deck above. Cut and 

modify  existing  suspended  acoustic  ceiling  tile  and  grid  in  corridor  as  required  to 

accommodate new soffit configuration. See note C‐9 on sheet A3.3. 

 

20. Provide concrete floor voids and CMU wall voids at demolished unit ventilator. Paint wall to 

match existing. See note C‐11 on sheet A3.3.  

 

 

21. Provide  VCT  &  Rubber  Base  over  existing  concrete  slab.  Color  and  pattern  by  architect. 

Provide transitions where applicable. Install rubber base.  

 

22. Provide new  carpet  tile  on  existing  concrete  slab.   Color  and pattern  by  architect. Provide 

transitions where applicable. Install rubber base. 

 

23. Provide  new  two  tone  ceramic  tile  floor  on  existing  concrete  slab.  Color  and  pattern  by 

architect. Provide transitions where applicable. Install rubber base.   

 

24. Provide  new  Flexco  Flextuft  rubber  tile.  Color  by  Architect.  Provide  transitions  where 

applicable. Install rubber base. 

 

25. Provide Insulation. 

 

26. Provide Signage. Match existing signage. Provide 13 for Alt #1. 

 

27. Provide Visual Display Boards.  

 

28. Provide Roller Window Shades.  

 

Alternate 2: Storage Room in lieu of Toilet Room 110 

 

1. Delete all plumbing and fixture work associated with the construction of Toilet Room 110 as 

shown on drawings. (See 2/P 10.7). 

 

2. Walls and ceilings will remain as shown, with the exception of the ceramic tile wainscoting.  

The CM will be deleted. 

 

3. Install new VCT flooring instead of Ceramic Tile flooring. 
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Allowances: 

 

This Contractor shall include the following allowances in the Base Bid.  Allowances to be used at the 

discretion of the Construction Manager.   Unused portions of the allowance shall be returned to the 

Owner via change order. 

 

A. Provide  a  $10,000  allowance  for miscellaneous  carpentry work  as  directed  by  the 

Construction Manager.  
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 CONTRACT NO.  A‐02 ‐ MECHANICAL AND PLUMBING ‐  

 

A.  Work  included  in  this contract consists of, but  is not necessarily  limited  to, all  labor, materials 

and equipment for: 

 

  •  Technical Specification Sections: 

 

    Division 0  Bidding and Contract Requirements 

    Division 1  General Requirements 

    Section 024100  Demolition 

    Section 078400    Firestopping 

    Section 079005   Joint Sealers 

    Division 22  Plumbing 

    Division 23  Heating, Ventilation, and Air Conditioning (HVAC) Mechanical 

    Division 26  Electrical 

     

B.    This contract also includes, but is not necessarily limited to, all labor, materials and 

        equipment for the following: 

 

1. Provide a complete mechanical, plumbing and piping system as  indicated on the Drawings 

and in the Specifications.   

 

2. Provide  complete  demolition  and  removal  from  site  of  all  ductwork,  piping,  hangers, 

plumbing  fixtures and mechanical units as  shown on mechanical and plumbing drawings.  

This  contractor  is  responsible  to  provide  their  own  dumpsters  and  recycling  for  these 

demolished materials. Provide protection of adjacent floors and finishes during demolition of 

mechanical and plumbing fixtures, equipment, pipe, etc. 

 

3. Provide  safing  off  of  and  temporary  protection  of  items  requiring  selective  demolition.  

Coordinate  this work with  the Carpentry  and General Work Contractor  and  the Electrical 

Contractor who will be providing the electrical/special system safing off and the removal of 

items as outlined.   Mechanical equipment such as  faucets, unit ventilators and air handlers 

will be demolition, removed and disposed of offsite by the Mechanical Contractor.  Extent of 

removal of ceilings, walls and other existing construction shall be closely coordinated by this 

Contractor with the Carpentry and General Work Contractor. 

 

4. Provide permits,  fees and  licenses  required  including  those of utilities and agencies.   Fees 

shall  include  connection  charges,  construction  costs  and  other  such  change  by  utility 

company or service provider.  Ascertain such changes during bidding period and include in 

bid price. Meters. 

 

5. This  contractor  is  responsible  for  all Mechanical Demo Notes,  Piping General Notes,  and 

HVAC  General  Notes  as  identified  on  Sheet  M8.0.  Additionally,  this  contractor  is  also 

responsible  for all plumbing general notes and piping general notes as  identified on  sheet 
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P10.0. 

 

6. Excavation and backfill for underground mechanical & plumbing work is the responsibility 

of this Contractor.  Soil types shall be in accordance with Del Dot standard specifications.   

 

7. Demolish  existing  fixtures  in  rooms  207T  &  208T.  Existing  domestic water  and  sanitary 

piping to remain and be reused. See sheet P10.1.  

 

8. Demolish existing faucet set and trap. Existing domestic water and sanitary piping to remain 

and be reused. See note PD‐1. See sheets P10.2 & P10.3. 

 

9. Demolish  and  remove  from  site  rooftop  air  handler.  Patch  and  seal  existing  roof  at 

demolished  roof  top  equipment. Provide  insulation  and  cap  roof  curb per metal  curb  cap 

detail 3/8.3 on sheet M8.3. 

 

10. Temporarily  support  all  existing HVAC  equipment,  electrical devices,  and  fire prevention 

devices. See Sheet M8.1 for extent of mechanical demolition. See note D‐4 on sheet A3.3. 

 

11. Demolish and dispose of existing plumbing  fixtures. Coordinate with plumbing drawings. 

Contractor to verify extent of work in the field during the bidding period. See note D‐8 and 

detail 3/3.3 on sheet A3.3.  

 

12. Demolish ductwork and air terminals as shown on contract drawings 

 

13. Penetrations  through wall,  floors, etc.  including  cutting, patching and  fire  safing. Cap and 

seal all penetrations through walls and ceilings left after demolition of existing pipe or duct.  

Patch is to provide smoke seal through wall. 

 

14. The  Carpentry  &  General Work  Contractor  shall  saw  cut,  remove  the  concrete  slab  as 

required per Dwg. A 3.3, Demolition Keynote D‐9.  This Contractor shall provide the layout 

of the areas to be removed.   

 

15. 2” condensate to exit building at 18” above grade. All exterior piping shall be copper. Provide 

splash  block.  This  contractor  is  responsible  for  demolition/coring/drilling  of  condensate 

openings. 

 

16. Division 26 of  the  specifications  should be  reviewed as  it  relates  to  the power wiring and 

other  requirements  for  HVAC  equipment  including  the  coordination  of  furnishing  and 

installing motor starters as provided in the specifications. 

 

17. This  Contractor  shall  be  responsible  to  designate  an  individual  within  his  organization, 

intimately  familiar with  this  project  and  assigned  on  site,  to  act  as  the  System  Start‐up 

Coordinator.    This  individual must  be  pre‐approved  by  the Construction Manager.    This 

individual’s responsibilities shall include, but not be limited to, coordinating the start‐up of 
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all mechanical equipment, including the coordination between the Electrical Contractor, the 

Controls Contractor,  and  all  testing,  adjusting  and  balancing work.   This  individual  shall 

report on a weekly basis, in written form, to the Construction Manager.  These reports shall 

include  a  summary  of  current  conditions  including  manufacturers’  start‐ups,  systems’ 

deficiencies noted to date and the remediation of same, coordination issues between trades, 

system interfacing and forecasting, as necessary to project the completion of each individual 

system within the building. 

 

18. Provide Custom 14 Gauge FTR Enclosure as indicated on the contract documents. 

 

19. Pipe and duct insulation. 

 

20. Hoisting, rigging and scaffolding. 

 

21. Provide ATC. 

 

22. Provide complete testing, adjusting, and balancing services for the project.  

 

23. Ductwork, flex duct, grilles and diffusers. 

 

24. Louvers and vents. 

 

25. Dampers. 

 

26. Gas piping, meter and pressure regulator valve. 

 

27. Trap priming system. 

 

28. Access panels 

 

29. Temporarily  remove  existing  diffusers  as  required  to  install  new  HVAC  work  (See 

mechanical drawings. See note C‐15 on sheet A3.2.    

 

30. Provide plumbing fixtures and connections per plumbing fixture and connection schedule (P‐

1 thru P‐5) located on Sheet P10.0.  

 

31. Provide Lav Shields as identified per Lav Shield detail on P10.0.  

 

32. Connect new ½” DCW & DHW and 1 ¼” drain to existing sinks. Provide new trap (typical). 

See P‐4 on plumbing  fixtures and connections schedule on sheet P10.0 and as  identified on 

sheets P10.5 & P10.6.  

 

33. Provide mechanical equipment as identified on sheet M8.5. 
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34. Provide VRF refrigerant piping. See VRF schematic for quantities and sizes. 

 

35. Provide pipe and duct insulation. 

 

36. Provide pipe sleeves and thru wall penetrations.  

 

37. Provide sanitary piping run below floor. 

 

38. Provide 1 ¼” drain run below floor. 

 

39. Provide ¾” DHW & 1” DCW above ceiling. Provide ½” HWR.  

 

40. Provide 1 ½” vent run above ceiling.  

 

 Alternate 1: Modifications to Vestibule Entrances & Offices 

 

1. Cut and cap any existing plumbing at wall. Contractor to verify extent of work in the field 

during the bidding period. See note D‐3. See detail 1/10.7 on sheet P10.7. 

 

2. Demolish and dispose of existing unit ventilator in its entirety. See Mechanical Drawings for 

more  information. Contractor  to verify  the extent of work  in  the  field during  the bidding 

period. See note D‐7. See detail 1/8.2 on sheet M8.2. 

 

3. Demolish  existing  fixture. Existing domestic water  and  sanitary piping  to  remain  and be 

reused  (Toilets). Demolish  sinks,  faucets,  and piping. Cut  and  cap  sanitary, DCW, DHW 

behind wall (Sinks/Faucets). See detail 1/10.7.  

 

4. Demolish existing Cabinet Unit Heater as shown on detail 1/8.2 sheet M8.2. 

 

5. Provide  relocation  of  10  sprinkler  heads  as  part  of  Base  Bid,  provide  relocation  of  30 

sprinkler heads as part of ALT 1.  

 

6. Provide new plumbing fixtures – See plumbing drawings for information. See note C‐8. 

 

7. Provide VRF refrigerant piping. See VRF schematic for quantities and sizes.  

 

8. Provide roof penetration to HP‐1.  

 

9. Cap any existing plumbing at wall as required. See noted C‐3 on sheet A3.3. 

 

10. Reinstall all existing HVAC equipment, electrical devices, and  fire prevention devices  into 

new grid. See note C‐4 on sheet A3.3. 

 

11. Provide signed and sealed test report by a certified engineer. Report is due prior to City of 
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Wilmington Final Inspection.  

 

12. Provide operation and maintenance manuals, attic stock, maintenance tools, demonstration 

and training. 

 

13. Provide as‐built drawings in both PDF & CAD format. 

 

14. All warranties begin at overall project substantial completion.   This project requires a two‐

year  general  warranty,  in  addition  to  the  specific  warranties  required  by  the  Contract 

Documents. Maintain equipment prior to substantial completion. 

 

15. Provide pricing for all alternates.  

 

Alternate 2: Storage Room in lieu of Toilet Room 110 

 

1. Delete all plumbing and fixture work associated with the construction of Toilet Room 110 as 

shown on drawings. (See 2/P 10.7). 

 

Allowances: 

 

This Contractor shall include the following allowances in the Base Bid.  Allowances to be used at the 

discretion of the Construction Manager.   Unused portions of the allowance shall be returned to the 

Owner via change order. 

A. This contractor shall include a $10,000 allowance for miscellaneous mechanical work.  
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CONTRACT NO. A‐0‐3 ‐ ELECTRICAL 

 

A.  Work  included  in  this contract consists of, but  is not necessarily  limited  to, all  labor, materials 

and equipment for: 

 

  •  Technical Specification Sections:  

 

    Division 0  Bidding and Contract Requirements 

    Division 1  General Requirements 

    Division 23  Heating, Ventilation, and Air Conditioning (HVAC) Mechanical 

    Division 26  Electrical 

    Section 078400  Firestopping 

    Section 087100  Door Hardware 

     

B.    This contract also includes, but is not necessarily limited to, all labor, materials and 

        equipment for the following: 

 

1. Provide a complete electrical system as indicated on the drawings, schedules and in the 

specifications. 

 

2. Division 23 of the specifications should be reviewed as it relates to the power wiring and 

other  requirements  for HVAC equipment  including  the coordination of  furnishing and 

installing motor  starters  and  controllers  as  detailed  in  the  Specifications  and  on  the 

Drawings. 

 

3. Provide  demolition  of  existing  electrical  systems  as  shown  in  the  project  documents.  

This  contractor  is  responsible  to provide  their own dumpsters  and  recycling  for  these 

demolished materials.   Prior  to  commencement  of  electrical demolition,  provide EDiS 

written verification that all lines to be demolished have been de‐energized and are ready 

for  removal.    Provide  protection  of  adjacent  floors  and  finishes  during  demolition  of 

existing electrical equipment, conduit, etc.  

 

4. Temporarily  support  /suspend,  disconnect,  and  safe  off  any  ceiling &  soffit mounted 

light  fixtures,  electrical,  fire  alarm  and  specialty  systems  devices  &  components  as 

required to facilitate the ceiling & soffit replacement.  Refer to Architectural Drawings. 

 

5. Penetrations  through wall,  floors, etc.  including cutting, patching and  fire safing. Patch 

all penetrations through walls left after demolition of existing pipe or wires.  Patch is to 

provide smoke seal through wall. 

 

6. Remove  panel  cover  and  breakers;  Disconnect  incoming  and  outgoing  feeders  and 

remove bus bars. See note ED‐1 on sheets E9.1, E9.2, E9.3, & E9.6.  

 

7. Disconnect  and  remove  existing  power wiring,  disconnects,  and  control wiring with 
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conduit back to source panel completely. See note ED‐2 on sheet E9.2 & E9.6. 

 

8. Device to be relocated. Relocate in new office area where directed by owner. Work shall 

be performed by an authorized contractor. See note ED‐3 on sheet E9.3.  

 

9. Temporarily  remove  existing  lighting  and  electrical devices  as  required  to  install new 

HVAC work (See mechanical drawings). Reinstall existing lighting and electrical devices 

in original location. See note C‐15 on sheet A3.2. 

 

10. Disconnect  and  remove  ceiling  mounted  light  fixtures,  store  for  reinstallation. 

Temporarily suspend, disconnect, and safe off all other ceiling mounted electrical devices 

as  required  to  facilitate  ceiling  replacement.  See  note  LD‐1  sheet  E9.8.  Provide 

reinstallation  of  relocated  lighting,  emergency  lighting,  and  other  ceiling  mounted 

electrical devices.  

 

 

11. Provide rough‐in and final connection and related work for equipment provided under 

other contracts (i.e. kitchen, elevators, HVAC, sprinkler, motorized doors, etc.).  Provide 

power to automatic hardware.  Low voltage wiring from the controller to hardware shall 

be provided by the Carpentry & General Work Contractor. 

 

12. Permits and inspections.  

 

13. Testing. 

 

14. Daily Clean up. 

 

15. All guarantees and warranties to begin at the substantial completion of the entire project.   

 

16. Hoisting, rigging and scaffolding. 

 

17. Provide modifications and additions to the existing fire alarm system.   

 

18. Provide modifications and additions to the existing PA System.   

 

19. Special systems (CCTV, sound, security, time clock, sound masking). 

 

20. Pull strings and boxes for voice/data boxes. 

 

21. As‐built drawings in both PDF & CAD Format. 

 

22. Provide tele/data system modifications and additions as shown in the project documents. 

Including boxes, conduit, and cabling.  
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23. Provide power wiring to hold open closers with fire alarm interface.  

 

24. Provide modifications and additions to the existing fire alarm system. Water flow devices 

are  supplied  and  installed  by  the mechanical  contractor  and wired  by  this  contractor. 

Include tie – in to fire sprinkler flow and tamper switch. Existing fire alarm systems are 

relocated and installed in new spaces. Provide required wiring extensions to connect fire 

alarm devices to existing fire alarm control panel.   

 

25. Provide card reader access as identified on the door schedule on sheet A6.1. 

 

26. See section 262416 Panelboards for descriptions of existing panels.  

 

27. Furnish  and  install  new  bus  bars  into  existing  back  box.  Reconnect  incoming  and 

outgoing feeders with wiring extensions as required. Retain existing directories. Furnish 

and  install new breakers what are  to replace existing  in kind. Provide permanent  label 

screwed  or  riveted  to  frame  indicating  voltage,  phase,  wires,  and  bus  bar  capacity. 

Provide new double – hinged cover. See detail on electrical cover sheet. See note E‐1 on 

sheet E9.4, E9.5, & E9.7.  

 

28. This contractor is to field measure and verify all dimensions of existing equipment. 

 

29. All panels are 3PH/4W unless noted otherwise. 

 

30. Provide  lighting per  lighting  fixture schedule on sheet E9.8 and detail 3/9.8 & 4/9.8 on 

sheet E9.8.  

 

31. Provide  power  to  automatic  hardware  (Magnetic  Hold  Opens,  Card  Reader  Access, 

Remote  Push  Button  Lock,  etc.).  Low  voltage wiring  from  the  controller  to  hardware 

shall  be  provided  by  the  Carpentry  &  General  Works  Contractor.  Reference  door 

schedule on  sheet A6.1. Coordinate with Carpentry  and General Works  contractor  for 

electrical power requirements.  

 

 

32. Existing  fire  alarm  systems  are  to be  relocated  and  reinstalled  in new  spaces. Provide 

required wiring  extensions  to  connect  fire  alarm devices  to  existing  fire  alarm  control 

panel.   

 

33. Provide pricing for all alternates. 

 

Alternate 1: Modification to Vestibule Entrance & Offices 

 

1. Remove and replace ceiling mounted speaker, confirm proper orientation. See note ED‐4 

on sheet E9.6. Provide required wiring extensions to connect speakers to existing PA.  
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2. Disconnect  and  remove  ceiling mounted  light  fixtures  and  branch  circuit wiring with 

conduit and switch back to source panel for this area. See note LD‐2 on sheet E9.8. 

 

3. Provide remote push button lock release as identified on the door schedule on sheet A6.1. 

See detail 1/9.6.  

 

Alternate 2: Storage Room in lieu of Toilet Room 110 

   

  No Change to Scope 

 

Allowances: 

 

This Contractor shall include the following allowances in the Base Bid.   Allowances 

to be used at  the discretion of  the Construction Manager.   Unused portions of  the 

allowance shall be returned to the Owner via change order. 

 

a. Provide a $2,000 allowance to reorganize and modify existing above‐ceiling 

electrical wiring to bring existing conditions to current code.  This work will 

be tracked on a time and material basis to be utilized against this allowance.   

 

b. Provide a $10,000 allowance to be used for security system modifications by 

Advantech Inc.   

 

c. Provide a $5,000 allowance  to be used at  the discretion of  the Construction 

Manager. 
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SECTION 012100 ‐ ALLOWANCES 

 

1.  RELATED DOCUMENTS 

 

  A.  The  general  provisions  of  the  Contract,  including  the  Conditions  of  the  Contract 

(General, Supplementary and other Conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section. 

 

  B.  Refer  to  provisions  in  AIA  Document  A232  –  2009  EDITION,  GENERAL 

CONDITIONS  OF  THE  CONTRACT  FOR  CONSTRUCTION,  CONSTRUCTION 

MANAGER AS ADVISOR EDITION, for requirements in addition to those specified in 

Division 1. 

 

  C.  Refer to Scope Information Sheets for all contracts bound in the Project Manual under 

Section  011100  ‐  SUMMARY  OF WORK.    The  Scope  Information  Sheets  describe 

generally the work included in each contract, but the work is not necessarily limited to 

that described. 

 

  D.  For work being constructed under separate prime contracts, provisions of this Section 

apply to each contract being bid. 

 

  E.  Include  in  the  Contract  Sum  all  lump  sum  and  unit  cost  allowances  stated  in  the 

Contract Documents. 

 

  F.  Designate  in  the  construction  progress  schedule  the  delivery  dates  for  products 

specified under each allowance. 

 

  G.  Designate  in  the Schedule of Values  the quantities of materials  required under  each 

unit cost allowance. 

 

2.  ALLOWANCES FOR PRODUCTS 

 

  A.  The amount of each allowance includes: 

 

    1.  The  cost  of  the  product  or  labor  to  the  Contractor  or  Subcontractor,  less  any 

applicable trade discounts. 

 

    2.  Delivery to the site. 

 

    3.  Labor required under the allowance, only when labor in specified to be included in 

the allowance.  If labor is not specified to be included in the allowance, it shall be 

included in the Contractorʹs bid and in the resulting Contract Sum. 

 

    4.  Applicable taxes. 
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    5.  Profit and overhead. 

 

  B.  In  addition  to  the  amount  of  each  allowance,  include  in  the  Contract  Sum  the 

Contractorʹs costs for: 

 

    1.  Handling at the site; including unloading, uncrating and storage. 

 

    2.  Protection from the elements and from damage. 

 

    3.  Labor for installation and finishing, except where labor is specified to be a part of 

the allowance. 

 

    4.  Other expenses required to complete the installation. 

 

    5.  Contractorʹs and Subcontractorʹs overhead and profit. 

 

  C.  Refer  to Scope  Information Sheets under Section 011100  ‐ SUMMARY OF WORK  for 

the amount of  each  lump  sum allowance and  for work  specified  in  the  specification 

sections listed below. 

 

                   

3.  ADJUSTMENT OF COSTS 

 

  A.  Should  the net  cost be more or  less  than  the  specified  amount of  the allowance,  the 

Contract Sum will be adjusted accordingly by Change Order. 

 

    1.  For products and  labor  specified under a unit  cost allowance,  the unit  cost  shall 

apply  to  the  quantities  actually  used  with  a  nominal  allowance  for  waste,  as 

determined by receipted invoices, or by field measurement. 

 

  B.  At Contract  closeout,  reflect  all  approved  changes  in Contract  amounts  in  the  final 

statement of accounting. 

 

 

 

 

 

END OF SECTION 
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SECTION 012200 - UNIT PRICES 

 

1. GENERAL PROVISIONS 

 

 A. The general provision of the Contract, including the Conditions of the Contract (General, 

Supplementary and other conditions, if any) and Division 1 as appropriate, apply to the 

Work specified in this Section. 

 

 B. Refer to provisions in AIA Document A232 – 2009 EDITION, GENERAL CONDITIONS 

OF THE CONTRACT FOR CONSTRUCTION, CONSTRUCTION MANAGER AS 

ADVISOR EDITION, for requirements in addition to those specified in Division 1. 

 

 C. For work being constructed under separate prime contract, provisions of this Section 

apply to each contract being bid. 

 

2. BASE BID 

 

 A. The Base Bid shall consist of all work shown or specified in the Contract Documents, 

exclusive of any Additive Unit Prices specified herein. 

 

 B. The Base Bid shall include all work in any Subtractive Unit Prices specified herein. 

 

3. UNIT PRICES 

 

 A. State in the Bid Form the amount to be added to (or subtracted from) the Base Bid per 

unit of measurement for each Unit Price specified.  State this amount to include all 

overhead and profit.  No surcharge in addition to the Unit Price listed will be permitted. 

 

 B. See Section 002113, INSTRUCTIONS TO BIDDERS for related information. 

 

 C. For description of Unit Prices requested, refer to the specification. The method of stating 

the Unit Prices is described in the Bid Form. 

 

 D. Where both add and deduct unit prices are requested, there shall not be more that a 10%   

variation between the two.  

 

4. APPLICATION OF UNIT PRICES 

 

 A. Unit prices stated in the Bid Form will apply from the time the Bid is submitted until 

Contract completion. 

 

5. MEASUREMENT OF QUANTITIES 

 

 A. Quantities shall be determined by field measurement by contractor personnel and as 
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verified by the Construction Manager. 

 

 B. At the Contractor's option, and at his expense, measurement may be made by a 

registered surveyor. 

 

6. LIST AND DESCRIPTION OF UNIT PRICES  

 

 Unit Price No. 1:  

 

Price per square foot to furnish and install new ceiling grid and tiles. This price includes the 

demolition of the existing grid, supporting existing electrical, mechanical, fire alarm, fire 

sprinkler, speaker,etc. Preparation of existing surfaces, and all required grid anchors and 

accessories. 

 

Unit Price No. 2: 

 

Price per square foot to furnish and install new acoustical tiles. This price includes the 

removal and disposal of the existing tiles. 

 

 

END OF SECTION 
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SECTION 012300 ‐ ALTERNATES 

 

1.  GENERAL PROVISIONS 

 

  A.  The  general  provisions  of  the  Contract,  including  the  Conditions  of  the  Contract 

(General,  Supplementary  and  other  conditions,  if  any)  and Division  1  as  appropriate, 

apply to the Work specified in this Section. 

 

  B.  Refer to provisions in AIA Document A232 – 2009 Edition, GENERAL CONDITIONS OF 

THE CONTRACT FOR CONSTRUCTION, CONSTRUCTION MANAGER AS ADVISOR 

EDITION, for requirements in addition to those specified in Division 1. 

 

  C.  For work being  constructed under  separate prime  contracts, provisions of  this Section 

apply to each contract being bid. 

 

2.  BASE BID 

 

  A.  The Base Bid  shall  consist of  all work  shown or  specified  in  the Contract Documents, 

exclusive of any Additive Alternates specified herein. 

 

  B.  The Base Bid shall include all work in any Subtractive Alternates specified herein. 

 

3.  ALTERNATES 

 

  A.  State in the Bid Form the amount to be added to the Base Bid for each Alternate specified. 

 

  B.  See Section 002113 ‐ INSTRUCTIONS TO BIDDERS for related information. 

 

  C.  The  description  of  Alternates  contained  herein  is  in  summary  form.    Detailed 

requirements  for materials and execution  shall be as  specified  in other  sections and as 

shown on drawings.  

   

  Alternate No. 1: Modifications to Vestibule Entrance and Offices. 

a. Base Bid: No work is required. 

b. Alternate:  Includes, but  is not  limited  to, converting  the entry vestibule  to a secure 

entrance and an existing classroom to new offices and toilet room.  

 

  Alternate No. 2: Storage Room in lieu of Toilet Room 110. 

a. Base Bid: No work is required. 

b. Alternate: Includes, but is not limited to, providing a Storage Room in lieu of Toilet 

Room 110. 

a. Delete all fixtures and piping shown on Dwg P10.7 Detail 2.  

b. Delete concrete saw cutting, disposal, and concrete infill.  

c. Delete Ceramic Tile finishes. 

d. Delete toilet accessories  
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e. Provide VCT flooring and base.  Paint GWB walls.  

   

 

END OF SECTION 
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SECTION 012600 - CHANGE ORDER PROCEDURES 
 

1. GENERAL: 
 

 A. The general provisions of the Contract, including the Conditions of the Contract 

(General, Supplementary and other Conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section.  

 

 B. Refer to provisions in AIA Document A232 – 2009 EDITION, GENERAL 

CONDITIONS OF THE CONTRACT FOR CONSTRUCTION, CONSTRUCTION 

MANAGER AS ADVISOR EDITION, for requirements in addition to those specified in 

Division 1. 

 

 C. The Construction Manager is responsible for processing all change orders.  Each 

request will be assigned a change order request (COR) number.  The Change Order 

Request & Execution Form will be initiated via the web-based project management 

system (Building Blok) used by the CM. 

 

 D. It is to be clearly understood that no extra work shall commence without an approved 

written and executed change order from the Owner. 
 

2. INITIATING A CHANGE ORDER: 
 

 A.  Specific changes initiated by the Owner, Architect, Construction Manager (CM) or 

Contractor will be processed as follows: 

 

1. The Owner will authorize the Architect to prepare sufficient documents to 

establish an accurate price.  These documents to be forwarded to the Construction 

Manager and Owner “for pricing only, not authorized for construction.”  The 

Construction Manager will develop the estimate (within 2 weeks) showing a 

breakdown by trades with all trade contractor quotes.  The Owner will approve or 

reject the change request within two (2) weeks.  If the Owner elects to proceed with 

the change, the Construction Manager will prepare formal change orders to the 

various trade contractors involved in the change and reference in all formal change 

orders the original change order request number. 

 

2. Field Change:  Contractor shall immediately notify the Construction Manager of a 

change due to field conditions or site conditions.  If documents cannot be prepared 

for pricing due to schedule constraints, the Construction Manager will make every 

effort in estimating the field change.  If the Owner and Construction Manager agree 

that certain field changes should be handled on a time and material basis, the 

Construction Manager will closely monitor the Contractor's labor and material 

affecting this change.  At the completion of the work a formal change order will be 

issued. 
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3. Contractor Change:  If a Contractor initiates a change order for work not included 

in the Contract, the Construction Manager and Architect will research the validity 

of the request, verify quantities and pricing and submit to the Owner for approval 

on a change order request. 

 

B. The additional cost, or credit to the Owner resulting from a change in the Work shall be 

by mutual agreement of the Owner, Contractor, Construction Manager and the 

Architect.   

 

3. PROCESSING A CHANGE ORDER: 

 

 A. The Contractor will fill in the Change Order Request & Execution Form (COREF) with 

a brief description of the change, any time extension, and cost changes. 

 

 B.  The Contractor will attach to the COREF copies of the written quotations from the 

trade contractors, Contractors, and suppliers. The Labor Detail Sheet and the Change 

Order Detail forms must be added as an attachment to the COREF. The Contractor and 

each sub-tier contractor (as applicable) must fill out the Labor Detail Sheet and Change 

Order Detail Sheet. Samples of these forms are attached. 

 

 C. In all cases, this cost or credit shall be based on the “DPE” wages required and the 

“invoice price” of the materials/equipment needed.  

 

 D. “DPE” shall be defined to mean “direct personnel expense”.  Direct payroll expense 

includes direct salary plus customary fringe benefits (prevailing wage rates) and 

documented statutory costs such as workman’s compensation insurance, FICA, and 

unemployment insurance. 

  

1. “Fringe Benefit” is any medical, life or disability insurance, paid time off, etc. 

 

2. “Worker’s Compensation” is the insurance required for injuries including medical 
leave, etc.  

 
3. “FICA” is the costs association with Social Security and Medicare insurance. 
 
4. “Unemployment insurance” is the cost associated with the governmental 

assessment for employee’s unemployment benefits. 

 

 E. “Invoice price” of materials/equipment shall be defined to mean the actual cost of 

materials and/or equipment that is paid by the Contractor (or Subcontractor) to a 

material distributor, direct factory vendor, store, material provider, or equipment 

leasing entity. 

 

 F. In addition to the above, the Contractor is allowed markup for overhead and profit on 

additional work performed as outlined in Specification Section 012613, Contractor 

Compensation. 
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 G. Building Blok Procedures: The Contractor will submit all change order requests and 

supporting documentation via the Building Blok web-based project management 

system.  Each Contractor will be issued a unique login and password. Each contractor 

must submit the information as follows: 

 

 

  1.  Create a new change order, from your “To-Do List” by clicking on the “Create 

Issue” tab in the upper right corner and select “Change Order Request”.  

  2. The Contractor will enter a brief description of the change in the “Summary” block. 

A detailed description of the change will be entered in the “Description of Change” 

block, to include any changes to documents or time extension. The cost of the 

change will be entered in the “Total Cost Change” block. 

 

  3.  The Labor Detail Sheet and the Change Order Detail forms must be added as an  

attachment to the request.  The Contractor and each sub-tier contractor (as 

applicable) must fill out the Labor Detail Sheet and Change Order Detail Sheet.  

Samples of these forms are included behind this section.  In addition to these 

forms, the Contractor also must attach any material and equipment rental 

quotations. All of these documents should be scanned and saved as a PDF file. 

Click on the “Browse” box to upload the file. Be sure to wait until Building Blok 

tells you the file was “Uploaded Successfully”. 

 

  4. Once the information is entered on the form and the proper attachments are 

uploaded, the contractor will click “Save”. The Contractor will be prompted to 

enter their password to approve an electronic signature. Once you save the request 

you will have an opportunity to check it before submitting it to the CM. After you 

verify the COREF is correct click “Recommend Approval” to submit the change 

request to the CM. The Contractor will then be prompted to re-enter the password 

to approve an electronic signature and complete the submission request. Click on 

“Home” in the upper left corner to make sure the change order does not appear on 

your To-Do List. 

 

  5. The Change Order Request will then be reviewed by the CM Project Manager and 

Recommended for Approval, Rejected, or returned to the Contractor for additional 

information. Once the Construction Manager, Owner, and Architect have approved 

the request all parties will receive an email from Building Blok notifying them that 

a fully executed Change Order and Contract Recalculation Form can be 

downloaded from Building Blok. Hard copies of the executed change order and 

recalculation form will not be provided by the CM. 

 

It is to be clearly stated that no extra work shall commence without an approval from the 

Owner or Construction Manager or Owner’s representative. 

 

 

END OF SECTION 
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 CHANGE ORDER REQUEST & EXECUTION FORM 

110 South Poplar Street         Tel. 302-421-5700 

Suite 400            Fax 302-421-5715 

Wilmington, DE  19801 

DATE:             PROJECT NAME: 

CONTRACT:           REQUEST NUMBER:      

CONTRACTOR:          CHANGE ORDER NUMBER: 

              STATE PO NUMBER:    

The following is a summary of the request submitted by the contractor as described above.  All supporting 

documents have been attached and described herewith.  This summary shall contain a total amount of 

compensation requested by the contractor as well as any request for an extension in contract time.  It shall 

be understood that the amounts described below shall remain valid for a period of sixty days from the date 

described above unless otherwise stated. 

A detailed breakdown of Labor, material, equipment, and subcontract costs must be attached to be 

considered for review. 

 
1. Summary Description(s):  
 
2. Changes to the Contract Drawings:  
 
3. Changes to the Project Manual:   
 
4. Total Cost Change:  
 
5. Total Time Change:     

   

     REVIEWED  

 This request has been reviewed and  approval       disapproval is  recommended by: 

         

 Name    Title    Date 

      APPROVED  
This change order request is not approved until executed by all parties bound by a contractual relationship.  

Upon execution it shall represent a modification to the agreement and is subject to all terms and conditions 

of the contract documents. 

 

                       

Contractor:            Architect: 

Signed By:            Signed By: 

Title:             Title: 

Date:             Date: 

                       

EDiS Company           Owner:    

Signed By:            Signed By: 

Title:             Title: 

Date:             Date: 



CHANGE ORDER DETAIL FORM
(Provided by contractor, subcontractor or sub tier contractor)

DATE SUBMITTED: 

CONTRACT:

CONTRACTOR: 

PROJECT NAME: LEWIS ELEMENTARY SCHOOL

CHANGE ORDER REQUEST #:

LABOR SECTION

TRADESMAN(s): LABOR HOURS RATE (per schedule) SUBTOTAL

Subtotal

MATERIAL SECTION

MATERIAL: QUANTITY UNIT COST SUBTOTAL

Subtotal

EQUIPMENT SECTION

EQUIPMENT: QUANTITY UNIT COST SUBTOTAL

Subtotal

SUBTOTAL

SUBCONTRACTOR/ SUB TIER* 

OH & PROFIT (10% on sub/sub tier only))

BOND COST

OH & PROFIT (15% on own work)

3/2012 GRAND TOTAL



LABOR DETAIL FORM

(Provided by contractor, subcontractor, or sub-tier contractor)

DATE: 

CONTRACT:

CONTRACTOR: 

PROJECT NAME: LEWIS ELEMENTARY SCHOOL

CHANGE ORDER REQUEST #:

CLASSIFICATION:

Base Wage Rate:

Health Insurance

Holidays

Sick Days

Life Insurance

Disability Insurance

Dental Insurance

Company Vehicle

401K 

Education

Other (specify below )

Subtotal

Posted Prevailing Rate

FICA  (Social Security  & Medicare)

SUTA (State Unemployment)

FUTA (Federal Unemployment)

General Liability Insurance

Worker's Compensation

Total Wage Rate

4/14
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PU09, Revised 4/14 

SECTION 012613 - CONTRACTOR COMPENSATION 

 

1. GENERAL 

 

 A. The Contractor agrees to perform any additional Work, for the net cost of materials and 

labor (including wages paid, payroll taxes, and all insurance) plus the following 

percentage for all of his overhead and profit, which includes Field Supervision: 

 

  The percentages to be added or allowed for any Work change involving both added 

Work and omitted Work shall be applied only to the net difference in cost. 

 

 1. 15% mark-up (10% overhead and 5% profit) by the Contractor on Work performed 

by his own forces. 

 

 2. For work done by a Subcontractor, 10% for subcontractor overhead and 5% for 

subcontractor profit to which the Contractor may add 7.5% for his overhead and 

profit combined. 

 

 3. Contractor mark-up shall include supervision, home and field overhead, all self-

owned small tools and equipment. 

 

 B. When the Contractor is directed to perform overtime work at the CM (Owner) expense 

to accelerate contractual work, the cost for same shall only be the actual premium costs 

incurred by the Contractor. 

 

 

END OF SECTION 
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SECTION 012900 - PAYMENT PROCEDURES 

 

1. GENERAL PROVISIONS 

 

 A. The general provisions of the Contract, including the Conditions of the Contract 

(General, Supplementary and other conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section. 

 

 B. Refer to provisions in AIA Document A232 - 2009 Edition, GENERAL CONDITIONS 

OF THE CONTRACT FOR CONSTRUCTION, CONSTRUCTION MANAGER AS 

ADVISOR EDITION, for requirements in addition to those specified in Division 1. 

 

 C. For work being constructed under separate prime contracts, provisions of this Section 

apply to each contract being bid. 

 

2. REQUIREMENTS INCLUDED 

 

 A. Submit Applications for Payment to Construction Manager in accordance with the 

schedule and procedures established in the Contract Documents. 

 

3. RELATED REQUIREMENTS 

 

 A. Owner-Contractor Agreement. 

 

 B. Conditions of the Contract:  Article 9 PAYMENTS AND COMPLETION. 

 

 C. Section 01 31 13:  Project Coordination Meetings 

 

 D. Section 01 33 00:  Submittal Procedures 

 

 E. Section 01 77 00:  Closeout Procedures 

 

4. FORMAT AND DATA REQUIRED 

 

 A. Submit itemized applications typed on AIA Document G702/CMa, Application and 

Certificate for Payment, and Continuation Sheet G703, examples of which will be 

furnished to the Contractor at the Pre-Construction meeting. 

 

 B. Provide itemized data on Continuation Sheet: 

 

  1. Format, schedules, line items and values:  Duplicates of those of the schedule of 

values previously accepted by the Construction Manager. 

 

5. PREPARATION OF APPLICATIONS FOR PROGRESS PAYMENTS 
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 A. Form:  AIA Document G702/CMa 

 

  1. Fill in required information, including that for Change Orders executed prior to 

date of submittal of application. 

 

  2. Fill in summary of dollar values to agree with respective totals indicated on 

Continuation Sheets. 

 

 B. Continuation Sheets: 

 

  1. Line items of components of Work will be subject to Owner’s review and approval 

under the Provisions of Section 013300 - SUBMITTALS, and the General 

Conditions.  Continuation Sheets shall follow Schedule of Values submitted at the 

start of the job. 

 

  2. Fill in total list of all scheduled components of Work, with item number and 

scheduled dollar value for each item.  Fill in values of work completed in the 

period. 

 

  3. Fill in dollar value in each column for each scheduled line item when work has 

been performed or products stored; round off values to nearest dollar. 

 

  4. List each Change Order executed prior to date of submission, at the end of the 

Continuation Sheets; list by Change Order Number, and description, as for an 

original component item of work. 

 

  5.    Contractor is to include a line item for “Closeout Documents” equaling 3.5% of 

   their contract value. 

 

6. PREPARATION OF APPLICATION FOR FINAL PAYMENT 

 

 A. Fill in Application form as specified in progress payments. 

 

7. SUBMITTAL PROCEDURES 

 

 A. Complete Invoice: 

 

  1. Submit completed Application to the Construction Manager by the date stipulated 

in the Project Manual. 

 

 B. Number:  Submit 3 copies of each invoice. 

 

END OF SECTION 
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SECTION 013000 – ADMINISTRATIVE REQUIREMENTS 
 
1. SUBMITTALS/SUBMITTAL REGISTER 
 
 1.1 The Contractor shall submit all items listed or specified within the sections of the 

Specifications included in its Work.  Submittals shall include such items as:  
contractor’s, manufacturer’s or fabricator’s drawings; descriptive literature including, 
but not limited to, catalog cuts, diagrams, operation charts or curves;  test reports; 
samples, operations and maintenance manuals, including parts lists; certifications; 
warranties and other required submittals.  Submittals pertinent to materials and 
equipment which are subject to advance approval shall be scheduled and made prior 
to the acquisition or the delivery thereof. 

 
 1.2 The Contractor shall carefully control procurement operations to assure that each 

individual submittal is made on or before the dates required for timely performance of 
its Work. 

 
 1.3 Within seven (7) days after award of Contract or issuance of Notice to Proceed, the 

Contractor shall execute and submit to the Construction Manager, seven (7) copies of 
the Submittal Register, on a form to be provided by the Construction Manager, on 
which shall be listed each item of equipment and material of each type for which 
fabricator’s drawings and/or related descriptive data, test reports, samples, spare 
parts, operation and maintenance manuals, or other types of submittals required by the 
Specifications.  The Submittal Register form shall be reproduced by the Contractor.  The 
order of listing of items on the Register shall conform to the sequence of the items as 
they occur within the divisions.  Drawings of component items forming a system or 
that are interrelated shall be scheduled to be correlated and submitted concurrently.  
Certifications to be submitted with the pertinent drawings shall be so scheduled.  
Adequate time shall be allowed for review and approval and possible resubmittal of 
any item subject to approval, because no delay damages or time extensions will be 
allowed for time lost in late submittals or resubmittals. The Construction Manager and 
Architect/Engineer will review the Submittal Register for approval action.  The 
approved Register will become a part of the Contract and Contractor will be subject to 
requirements thereof.  The Contractor shall revise and/or update the Register monthly 
to take into account all changes in the Contract.  Each such revised edition and/or 
revision to the Register shall be resubmitted to the Construction Manager.  This Register 
shall be coordinated with related submittals of other Contractors. 

 
2. SAMPLES 
 
 2.1 Submit tagged or labeled samples in triplicate, unless another quantity is otherwise 

specified by the Construction Manager. 
 
 2.2 Tags or labels shall be securely affixed and contain as a minimum the following 

information:  Project Name, Contractor’s Name, Contract Title and Number, Date, 
Transmittal Number, Product Manufacturer’s or Fabricator’s Name and Product 
Identifier. 

END OF SECTION 
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SECTION 013113 - PROJECT COORDINATION MEETING 

 

1. PROJECT COORDINATION MEETING 

 

 A. An on-site project coordination meeting will be held on a biweekly basis throughout 

the project construction period. 

 

2. ATTENDANCE 

 

 A.  Attendance at the project coordination meeting is mandatory of each Contractor or 

major supplier on the project. 

 

 B.  The representative of the Contractor shall be the Project Manager and field 

superintendent, unless a substitute representative has been approved by the 

Construction Manager. 

 

 C. Contractor will begin attending the Project Coordination Meetings at least 4 weeks 

prior to mobilization on site, and will continue until the Contractor has fulfilled the 

obligations of his Contract. 

 

3. AGENDA 

 

 A. The Construction Manager will set the agenda for the biweekly Project Coordination 

Meeting. 

 

 B.  At a minimum, the Contractor shall be prepared to discuss the following: 

 

 1. Actual vs. as planned progress for the prior two week period. 

 

 2. Planned construction activities for the next four weeks. 

 

 3. Contract document clarifications. 

 

 4. Coordination items with other contractors. 

 

 5. Quality Control. 

 

 6. Recently issued change orders. 

 

 7. Potential change orders. 

 

 8. Submittals and shop drawings. 

 

 9. Other items requiring Construction Manager’s attention. 
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       END OF SECTION 
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SECTION 013119 – PRE-INSTALLATION MEETINGS 

 

1. PRE-INSTALLATION MEETINGS 

 

 A. An on-site pre-installation meeting will be held at least two weeks prior to 

commencement of installation of work. 

 

2. ATTENDANCE 

 

 A. Attendance at the pre-installation meeting is mandatory of each Contractor and/or 

major supplier as required for each specific meeting listed below. 

 

 B.  The following individuals shall attend these meetings: 

 Contractors’ Project Manager 

 Contractors’ Field Superintendent 

 Contractors’ Safety Representative (as needed) 

 Key Subcontractors, Suppliers, and Vendors 

 EDiS Project Manager 

 EDiS Field Manager 

 EDiS Safety Director (as needed) 

 EDiS MEP Specialist (as needed) 

 Owner’s Representative (as needed) 

 Architect/Engineer (as needed) 

 Governmental Agency Representatives (as needed) 

 Testing/Inspection Agency Representatives (as needed) 

 Utility Company Representatives (as needed) 

 

3. SUBMITTALS 

 

 A. Each contractor is responsible to have all submittals and mock-ups, as related to the 

pre-installation meeting scope of work, submitted and approved prior to 

commencement of the pre-installation meeting. 

 

4. LIST OF REQUIRED MEETINGS   

5.  

 Foundations & Concrete Slabs 

 Demolition Sequence and Schedule 

 Sheet Metal and Flashing 

 Doors, Frames, and Hardware 

 Tiling 

 Carpentry & General Work 

 Roofing OSHA mandated Safety Meeting 

 Building Envelope 

o Exterior Structural Stud Assembly  

o Masonry & Stone 

o Curtain Wall/Glazing/Storefronts 
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 Doors/Frames/Hardware 

 Interior Glass and Glazing  

 Finish Carpentry & Millwork 

 Acoustical Ceilings/Acoustical Wall Panels 

 Paint and VWC 

 Flooring (VCT, Carpet) 

 Fire Protection 

o Fire Sprinkler Systems 

o Fire Alarm Systems 

 MEP Coordination 

o Mechanical Piping Roughin 

o Plumbing Roughin 

o Insulation 

o Electrical Roughin 

o Electrical – Bonding, grounding, lightning protection 

o Automatic Temperature Controls 

o Commissioning 

 Voice/Data Low Voltage Wiring  

 Security System 

 Audio-Visual Equipment 

 Owner Furnished Equipment  

 Final Cleaning 

 

5. AGENDA 

 

 A. At a minimum, the Contractor shall be prepared to discuss the items as listed on the 

agenda template shown on the following page: 
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PROJECT: Lewis Elementary School 

PRE-INSTALLATION MEETING: Capital Improvements 

 

A. ATTENDEES: 

NAME    COMPANY       WORK ITEM   CONTRACT  

 

             

 

             

 

             

 

             

 

             

 

             

 

             

 

             

 

             

 

B. TESTING & INSPECTION REQUIREMENTS (THESE REQUIREMENTS COME FROM 

THE PROJECT MANUAL) 

 

C. REVIEW CONTRACT DRAWINGS AND SPECIFICATIONS 

 

Drawing / Spec No.    Comments / Conflicts     

 

             

 

             

 

             

 

             

 

D. REVIEW SCOPES OF WORK (SEE SECTION 011100 IN THE PROJECT MANUAL) 

 

E. REVIEW RELEVANT RFI’S 

 
F. REVIEW SUBMITTALS (SEE THE SUBMITTAL REGISTER) 

 



Red Clay Consolidated School District January 20, 2017 

Capital Improvements 

Lewis Elementary School 

Bid Pack A 

  

 

PRE-INSTALLATION MEETINGS 013119 - 4 

PU09, Revised 4/14 

G. REVIEW MATERIALS AND DELIVERIES 

 
H. REVIEW SCHEDULE AND SEQUENCE OF WORK  

 

I. JOB SITE SAFETY (SEE THE CONTRACTOR’S SAFETY PROGRAM OR OSHA) 

 Safety Plans must be submitted before the start of work     

 Certificates of Insurance need to be submitted before the start of work 

 Minimum PPE – Hardhats, steel toe boots, safety glasses     

 Lock-out, Tag, Test and Try ALL utilities is critical before the start of demolition 

 Signage & HAZCOM Requirements  

 Potential Hazards 

o Excavations >4 ft 

o Slips/trips/falls 

o Existing utilities to remain and protected 

o Overhead debris 

o Power tools 

o Heavy equipment        

    

J. COORDINATION WITH OTHER TRADES 

 
K. ACTION ITEMS AND RESPONSIBILITY 

     

 

 

 

 

 

 

 

 

 

   
        

END OF SECTION 
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SECTION 013125– WEB-BASED PROJECT MANAGEMENT SYSTEM 

 

1. GENERAL PROVISIONS 

 

 A. The general provisions of the Contract, including the Conditions of the Contract (General, 

Supplementary and other Conditions, if any) and Division 1 as appropriate, apply to the Work 

specified in this Section. 

 

 B. Refer to provisions in AIA Document A201 – 2007 EDITION, GENERAL CONDITIONS OF 

THE CONTRACT FOR CONSTRUCTION, for requirements in addition to those specified in 

Division 1. 

 

 C. Refer to Scope Information Sheets for all contracts bound in the Project Manual under Section 

011100 - SUMMARY OF WORK.  The Scope Information Sheets describe generally the work 

included in each contract, but the work is not necessarily limited to that described. 

 

 D. All Contractors shall use Internet/Web-based project management software to transmit 

documents, track, and otherwise manage this project. 

 

 E. Use of this project management software will not change any contractual responsibilities of the 

construction team members. 

 

2. DEFINITIONS 

 

 A. System: A real time web-based software that shares data, translates data, organizes data, 

facilitates communication, archives actions, and offers scheduling prompts to identified Users. 

 

 B. Users: Authorized participants of this project furnished with a unique password and 

authorized to access the system to view/input/export data. Owner, Construction Manager, 

Architect, and the Contractors are all Users. Other Users may be added as necessary. 

 

 C. Contacts: Entities identified to automatically receive specific transmissions or entities selected 

to receive specific information sent by the system through to an e-mail address. 

 

 D. Signees: Those individuals identified, by the Contractors, authorized to sign change orders and 

payment applications via electronic signature. This electronic signature is as contractually 

binding as an original signature on paper. 

 

3. USE OF SYSTEM 

 

 A. The use of the system is mandatory for the documentation of the transmittal of all non-oral 

information, even if the actual transmission of the information is by another means. 

 

 B. The use of the system will be mandatory by the Contractors to send, retrieve, and respond to 

data. 



Red Clay Consolidated School District January 20, 2017 

Capital Improvements 

Lewis Elementary School 

Bid Pack A 

 

 

WEB-BASED PROJECT MANAGEMENT SYSTEM 013125- 2 

PU09, Revised 10/2016  

 

 C. In addition to this web-based project management system, the Contractors will be required to 

use electronic mail (email) for day-to-day communication and correspondence. Email will be 

the primary means of transmitting written communication (i.e. meeting minutes, draft pay 

applications, etc.).  

  

4. QUALITY ASSURANCE 

 

 A. A three hour training session in the use of the software for this project will be offered by the 

Construction Manager at a location convenient to the project site. Attendance by one member 

of each Contractor’s organization is mandatory. Additional attendees may enroll based on 

availability of training space. All attendees must have a working knowledge of computers. 

Training can not begin until three working days after the receipt of the submittals indicated 

below. 

 

 B. Technical assistance will be provided by on-line help, email, or telephone for all Users through-

out the life of the project.  

 

5. SUBMITTALS 

 

 A. Submit to the Construction Manager, within 5 days following the receipt of the letter of intent 

to award, in an electronic template, the following: 

 

  1.  Electronic logo of organization (as needed) 

  2.  Names, mailing address and electronic address of its Users and Contacts. 

  3. Designation the role/responsibility for each User 

 

6. SOFTWARE AND HARDWARE REQUIREMENTS 

 

 A. Each User shall provide and maintain a computer with high speed internet access and an email 

address. The computer shall have a high speed internet browser (Internet Explorer 8.0 or 

higher, Firefox version 3.6.12 or higher, Google Chrome or Safari version 5.0 or higher) and a 

high speed cable Internet access, high speed DSL or T1 line. 

 

 B.  License(s) to Use System - Each Contractor will be provided unlimited licenses to use the 

system for this project. Each license will allow secure unlimited usage from the notice to 

proceed until the original contract completion date. 

 

7. SYSTEM DESCRIPTION 

 

 A. The web based project management system is a “secure, real-time, interactive, centralized 

database” specifically established and maintained for the management of this construction 

project. The product is designed to facilitate communication and improve the time 

management of its users by facilitating the sharing of information. Information will be available 

24/7, from any computer meeting the specifications listed above. The information is fully 
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protected. The electronic platform allows information to be transmitted across the internet 

reducing printing and postage costs and the time associated with such activities. 

 

 B. The system contains a directory of the project participants. 

 

 C. The system includes templates, with the CM’s letterhead, for each document created inside the 

system. The template allows the use of “pull down” menus to complete significant portions of 

each document. 

 

 D. The system allows the templates (and attached documents created outside the system) to be 

distributed to Users and Contacts. 

 

 E. The System contains “translation software” to permit the viewing (and marking) of documents 

created outside the system. The system can view documents created by different software 

programs and can deliver images of its translation to any computer meeting the criteria listed 

above. 

 

 F. The system can be personalized by the Construction Manager to automatically send e-mail 

notices upon issuance of certain documents if such a practice facilitates the User’s business 

needs. 

 

 G. The system is the product of Building Blok LLC (www.buildingblok.com) and will be 

continuously updated. 

 

 H. The Construction Manager will administer the Building Blok User accounts for this project. 

 

8. DOCUMENTS CREATED INSIDE THE SYSTEM 

 

 A. The following documents shall be created on templates inside the system. 

 

  1. Transmittals for submittals processed in the system. The transmittals are automatically 

created by the system when the submittal is uploaded. 

  2. Submittal Register showing all of the submittals required of the contract, assigned to each 

Contractor. 

  3. Submittal Log: The CM will maintain submittal log after it is initialized. 

  4. RFI (Requests for Information) 

  5. Change Orders 

  6. RFP (Requests for Proposal) 

  7. ASI (Architect’s Supplemental Instructions) 

  8. Tasks & Memos as determined by the CM  

  9. Payment Applications 

  10. Closeout Tracking Log 

 

 B. The following documents may, at each Users option, be created on the system. 
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1. Morning & Afternoon Activity Reports generated by the system 

2. E-mails: Contacts that do not have access to the system may be sent information from the 

system, by the system. 

3. Reports of information on the system 

4. Project Notices: “Broadcast” messages can be sent to other Users system entry screen. 

 

9. DOCUMENTS CREATED OUTSIDE THE SYSTEM AND DISTRIBUTED BY THE SYSTEM 

 

 A. The following documents are expected to be created outside the system and distributed 

through the system. The actual documents may be scanned or electronically attached to the 

transmittal. 

 

  1. Technical Submittals: Shop drawings, product data, testing reports, certifications, 

installation instructions, operation & maintenance manuals, will be submitted and 

distributed through the system. The Architect will return all submissions through the 

system electronically. The Construction Manager will distribute submittals (after 

Architect’s action) electronically. Contractors may download and distribute submittals to 

their subcontractors and suppliers or elect to print paper copies for distribution, or both. 

  2. Photographs: Digital photographs and scanned images can be loaded onto the system and 

shared. 

  3. Schedule of Values/ Payment Applications: (The “pencil” review of these documents can 

occur inside the system). 

  4. Change Orders: (The “pencil” review of these documents can occur inside the system.) 

  5. Schedules: The schedule document(s) will be available for review on the system. 

  6. Data created in other software may be uploaded to the system electronically. 

 

10. DOCUMENTS CREATED OUTSIDE THE SYSTEM AND DISTRIBUTED OUTSIDE THE SYSTEM 

 

 A. The following documents are expected to be created outside the system and distributed outside 

the system. The actual documents may be scanned or electronically attached to the transmittal. 

 

  1. Schedules: The Construction Manager will develop the Master Schedule through Microsoft 

Project 2003. The schedule will be distributed either through hard copies at meetings or 

through email.  

  2. Product samples, color samples, physical samples are still required to be provided per the 

technical specifications, however, the transmittal documenting the distribution shall be 

done inside the system and submitted electronically and printed to accompany the actual 

submission. 

   3. Meeting minutes will be created using Microsoft Word 2003 and distributed through hard 

copies at meetings or through email. 

  4. AIA closeout documents, which require an “original” signature, will created and 

distributed outside the system. 

 

 

END OF SECTION 
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SECTION 013216 - CONSTRUCTION SCHEDULE 

 

1. PRE-BID CONSTRUCTION SCHEDULE 

 

 A. Time is a critical element of this Project.  By entering a bid, the Contractor agrees to 

adhere to the intermediate Milestone Dates and Dates of Substantial and Final 

Completion established herein.  The Contractor also understands that all work must be 

performed in an orderly and closely coordinated sequence in order to achieve the 

specified Milestones and Completion Dates, and the Contractor hereby agrees to 

perform his work in conformance with the Pre-Bid Construction Schedule established 

herein, or with the then current and approved Project Construction Schedule as 

amended from time to time by the Construction Manager. 

 

 B.  The Pre-Bid Construction Schedule includes allowances for time lost due to adverse 

and abnormal weather conditions, other than floods, hurricanes, tornadoes, lightening 

and other like acts of God.  The Contractor understands and agrees that it shall not be 

entitled to any extensions of the Contract Time or adjustment to the Contract Sum, 

except as allowed in the General Conditions of the Contract for Construction.  The 

Contractor further acknowledges that the Work may be required to be performed 

during the winter season, that conditions during this season may be adverse and 

abnormal, but that such conditions will not be the basis for an extension of the Contract 

Time or adjustment to the Contract Sum. 

 

2. SCHEDULING OF THE WORK AFTER AWARD OF CONTRACT 

 

 A. After award of Contract, or issuance of a Notice to Proceed, the Contractor will meet 

with the Construction Manager to review the Pre-Bid Construction Schedule, and the 

overall project plan for construction.  Following the above review the Contractor will 

meet with each subcontractor and supplier to view the detailed plans for performing 

his Work.  Following these meetings and within fourteen (14) days after award of the 

Contract or issuance of a Notice to Proceed, the Contractor shall prepare and submit 

for the Construction Manager’s approval a Work Schedule providing for the 

expeditious, timely and practical execution of the Work.  The Contractor’s Work 

Schedule shall include activity descriptions and durations for shop drawings, 

fabrication, delivery and installation.  If the Construction Manager so requests, the 

Contractor shall provide adequate explanation regarding crew sizes, production rates 

and similar data used to arrive at the durations and sequences. 

 

 B.  The Construction Manager shall review the Contractor’s Work Schedule, coordinate it 

with the separate work by other contractors, the Owner and the Construction Manager, 

and after coordination, shall incorporate it into the approved Project Construction 

Schedule.  The approved Project Construction Schedule shall be issued to the 

Contractor and the Contractor shall perform his Work in conformity therewith. 
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 C. The Contractor shall submit proposed schedule revisions and obtain the written 

approval of the Construction Manager therefore before deviating from the Project 

Construction Schedule. 

 

 C. The Construction Manager will incorporate approved schedule revisions into the 

Project Construction Schedule, and shall otherwise update and revise the Project 

Construction Schedule as the Construction Manager, at his sole discretion, deems 

necessary. 

 

3. ADHERENCE TO THE SCHEDULE 

 

 A. The Contractor shall start each part of its Work on the date designated for start in the 

approved Project Construction Schedule unless advised by the Construction Manager.  

The Contractor shall carry the Work forward expeditiously with adequate forces, 

equipment and materials, and shall complete each part of his work on or before the date 

designated in the approved Project Construction Schedule. 

 

 B.  If the Construction Manager determines that the Contractor is behind schedule, the 

Construction Manager shall have the right to require that the Contractor take steps, at 

the Contractor’s expense, to accelerate its Work.  Such steps shall include increases in 

manpower, equipment and materials and/or overtime as the Construction Manager 

may deem necessary.  If the Contractor fails to comply with the Construction Manager’s 

instructions relating to improved rate of progress, the Contractor may be held in default 

under the appropriate provisions of the General Conditions of the Contract.  

 

 C. Each Contractor shall, if directed by the Construction Manager, provide the 

Construction Manager a 2-week look ahead of anticipated manpower showing the 

number of men, classification, and anticipated work. 

 

 

END OF SECTION 



ID Task 
Mode

Task Name Duration Start Finish Predecessors Actual Start

1 Lewis Elementary School 188 days Wed 12/7/16 Mon 8/28/17 NA

2 Bidding & Award Activities 84 days Wed 12/7/16 Mon 4/3/17 NA

3 Bid Pack A  84 days Wed 12/7/16 Mon 4/3/17 NA

15

17

18 Construction Procurement Activities 55 days Mon 4/3/17 Fri 6/16/17 NA

19 Submit Shop Drawings 5 days Mon 4/3/17 Fri 4/7/17 NA

20 Review/Approve Shop Drawings 10 days Mon 4/10/17 Fri 4/21/17 NA

25 Order/Deliver Materials 40 days Mon 4/24/17 Fri 6/16/17 NA

30

31 Construction 51 days Fri 6/16/17 Mon 8/28/17 NA

32 Last Day for Teachers 0 days Fri 6/16/17 Fri 6/16/17 NA

33 Teachers Back in School 0 days Mon 8/21/17 Mon 8/21/17 NA
34 First Day of School 0 days Mon 8/28/17 Mon 8/28/17 NA
35

36 Construction Activities 46 days Fri 6/16/17 Fri 8/18/17 32 NA

37 Base Bid: 33 days Fri 6/16/17 Tue 8/1/17 NA

73

74 Alternate No. 1: 46 days Fri 6/16/17 Fri 8/18/17 NA

75 Vestibule 30 days Fri 6/16/17 Thu 7/27/17 NA

84 A1 Intervention Room, 105, 106, 106A Principal/Main Office 46 days Fri 6/16/17 Fri 8/18/17 NA

6/16
8/21
8/28

Apr 3, '16 Jul 31, '16 Nov 27, '16 Mar 26, '17 Jul 23, '17 Nov 19, '17

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress

Page 1

Project: Lewis Project Schedule
Date: Tue 1/31/17
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SECTION 013219 - SUBMITTAL REGISTER 
 
1. SUBMITTALS/SUBMITTAL REGISTER 
 
 A. The Contractor shall submit all items listed or specified within the sections of the 

Specifications included in its Work.  Submittals shall include such items as:  
contractor’s, manufacturer’s or fabricator’s drawings; descriptive literature including, 
but not limited to, catalog cuts, diagrams, operation charts or curves;  test reports; 
samples, operations and maintenance manuals, including parts lists; certifications; 
warranties and other required submittals.  Submittals pertinent to materials and 
equipment which are subject to advance approval shall be scheduled and made prior to 
the acquisition or the delivery thereof. 

 
 B. The Contractor shall carefully control procurement operations to assure that each 

individual submittal is made on or before the dates required for timely performance of 
its Work. 

 
 C. Within seven (7) days after award of Contract or issuance of Notice to Proceed, the 

Contractor shall execute and submit to the Construction Manager, seven (7) copies of 
the Submittal Register, on a form to be provided by the Construction Manager, on 
which shall be listed each item of equipment and material of each type for which 
fabricator’s drawings and/or related descriptive data, test reports, samples, spare 
parts, operation and maintenance manuals, or other types of submittals required by the 
Specifications.  The Submittal Register form shall be reproduced by the Contractor.  
The order of listing of items on the Register shall conform to the sequence of the items 
as they occur within the divisions.  Drawings of component items forming a system or 
that are interrelated shall be scheduled to be correlated and submitted concurrently.  
Certifications to be submitted with the pertinent drawings shall be so scheduled.  
Adequate time shall be allowed for review and approval and possible resubmittal of 
any item subject to approval, because no delay damages or time extensions will be 
allowed for time lost in late submittals or resubmittals. The Construction Manager and 
Architect/Engineer will review the Submittal Register for approval action.  The 
approved Register will become a part of the Contract and Contractor will be subject to 
requirements thereof.  The Contractor shall revise and/or update the Register monthly 
to take into account all changes in the Contract.  Each such revised edition and/or 
revision to the Register shall be resubmitted to the Construction Manager.  This 
Register shall be coordinated with related submittals of other Contractors. 

 
2. SAMPLES 
 
 A. Submit tagged or labeled samples in triplicate, unless another quantity is otherwise 

specified by the Construction Manager. 
 
 B. Tags or labels shall be securely affixed and contain as a minimum the following 

information:  Project Name, Contractor’s Name, Contract Title and Number, Date, 
Transmittal Number, Product Manufacturer’s or Fabricator’s Name and Product 
Identifier. 

END OF SECTION 
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SECTION 013226 - SUBCONTRACTOR DAILY REPORTS 

 

1. SUBCONTRACTOR DAILY REPORTS 

 

 A. The Subcontractor shall submit a Daily Report to the Construction Manager on the forms 

provided covering the following subjects: 

 

 1. Work in Progress, including areas where work is being performed, nature of the operations 

in progress, and the manpower assigned. 

 

 2. Extra Work (Time and Material) in progress. 

 

 3. Materials Received. 

 

 4. Trade labor breakdown including identification of all workers on site and the number of 

hours (or portions thereof) worked by each. 

 

 5.  Inspection Checklist (performed daily). 

 

 B. The Subcontractor shall submit the Daily Report to the Construction Manager by 9:00 AM on 

the next workday following the workday covered in the Daily Report. 

 

2. DAILY EXTRA WORK REPORT 

 

 A. The Subcontractor shall submit on the form provided a Daily Extra Work Report on each day 

he performs authorized Extra Work on a time and material basis. 

 

 B. A separate Daily Extra Work Report shall be submitted for each separate authorized Extra 

Work item done on a time and material basis. 

 

 C. The Subcontractor shall submit his Daily Extra Work Report as an attachment to his Daily 

Report by 9:00 AM on the next workday following the workday covered in the Daily Extra 

Work Report. 

 

3. Sample Daily Report 

 

 A. A sample daily report follows this section for your reference. 

 

END OF SECTION 



 

 

      
CONTRACTOR'S DAILY 

REPORT 

Project Name:  

   Date:           

     Contractor:           

     Contract No. & Description:       

     Weather:         

     Foreman’s Name (Print)       

     

TRADE *CLASS 

MANPOW

ER 

TOTAL 

MAN TODAY'S DESCRIPTION / LOCATION 

    COUNT HOURS OF WORK 

          

          

          

          

          

          

 

TOTAL     

 
     *  INDICATE:   F = FOREMAN;  J =  JOURNEYMAN;  A = APPRENTICE 

     Work Status/Work Planned:     

          

          

          

Construction Equipment:     

          

Qualified Operator(s)       

          

Deliveries or Materials:     

          

          

     

Machinery, tools, material, and equipment to be used: 

          

          

Inspection of work area, machinery, tools, material, or equipment 

          

          

The use of any machinery, tool, material, or equipment which is not in compliance with any applicable requirement  

Is prohibited.  Such machine, tool, material or equipment shall either be identified as unsafe by tagging or locking  

The controls to render them inoperable or shall be physically removed from its place of operation.          

                                                                                                                                                                 Please See Other Side 



 

 Below is a general checklist of requirements on this project. Contractors will check off items that pertain to their contract 

and project tasks.  Notify EDiS Field Manager of any issues.  This checklist is not meant to be all inclusive. Please refer to 

additional OSHA regulations for compliance. 

 

    House Keeping                                                                                                                    

 Material Storage Area’s Orderly 

 Trash Containers Available and Emptied 

daily 

 Fire Hazards 

 Lighting and ventilation 

 Exits and Stair clear passage 

 Walkways, corridors clear passage 

 Daily debris /trash removal 

 ____________________________ 

 

Personal Protective Equipment 

 Hard Hats being worn 

 Safety Glasses with side shields being worn 

 Secondary Eye/Face protection 

 Respirators as required 

 Hand protection when needed 

 Ear protection when needed 

 Inspected & Maintained 

 ____________________________ 

 

Fire Prevention 

 Fire extinguishers inspected 

 Flammable / Combustibles properly store 

 Approved Fuel cans used and labeled 

 Oxygen / Acetylenes stored properly  

 _____________________________ 

 

Electrical 

 GFI in use 

 Three prong insulated extension cords used 

 Extension cords in good condition 

 Lockout / Tag-out program in use 

 _____________________________ 

 

Excavations 

 Miss Utility been contacted 

 Properly Barricaded 

 Ladders in use at depths over 4’-0”  

 Ladders every 25’-0” distance 

 Shored, sloped, benched as required 

 Dewatering as needed 

 ___________________________ 

 

 

 

PU09  4/14 

 

Ladders 

 Good condition 

 Correct pitch 

 Extends 3’-0” above landing 

 Open and secured / tied off 

 _____________________ 

 

Scaffolds  

 Certified Scaffold Installer 

 Guardrails, toe boards, and planking secured 

 Appropriate signage 

 Adequate cross bracing 

 Secured to building over 25’-0” in height 

 _________________________ 

 

Cranes 

 Rated Load Capacity available in cab 

 Swing Radius barricaded 

 Appropriate certificates / decals / hand 

signals 

 Daily safety inspection log completed 

 __________________________ 

 

Fall Protection 

 Fall protection plan on file 

 Full harness / shock absorbing lanyard used 

 Anchoring points secured 

 Perimeter barricades 

 Open sided floor protection  

 6‘-0“ Tie-off utilized 

 __________________________ 

 

Paperwork 

 MSDS Information 

 Contractors Safety Program  

 Hazardous Communications Training 

 Hazardous Communications Program 

 Contractor Qualified Representation 

 _____________________________ 

 

Other 

 _____________________________ 

 _____________________________ 

  

      Foreman / Competent Person: 

 

Print Name_______________________ 
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SECTION 013300 – SUBMITTAL PROCEDURES 

 

1. GENERAL PROVISIONS 

 

 A. The general provisions of the Contract, including the Conditions of the Contract 

(General, Supplementary and other Conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section. 

 

2. ITEMS TO BE SUBMITTED AT START OF WORK 

 

 A. Performance/Labor and Material Payment Bond(s):  One (1) copy of each bond 

simultaneously with the signed Agreement.  See General Conditions Article 11.4 and 

Supplementary Conditions. 

 

 B.  Policies or Certificates of Insurance:  Two (2) copies simultaneously with the signed 

Agreement.  See General Conditions Article 11 and Supplementary Conditions. 

 

 C. Contractor’s License:  Submit a copy of all business licenses required by local and state 

agencies. 

 

 D. Contractor’s Schedule of Values:  Two (2) copies for approval within 21 days after the 

Agreement is signed.  See General Conditions Article 9.2 and provisions in this Section. 

 

 E.  Contractor’s Progress Schedule:  Two (2) copies for review and reference within 21 days 

after the Agreement is signed.  See General Conditions Article 3.10 and provisions in this 

Section. 

 

 F.  Submittal Schedule:  Two (2) copies for review and reference within 21 days after the 

Agreement is signed.  See provisions in this Section. 

 

 G. Products List:  Two (2) copies for approval within 30 days after the Agreement is signed.  

See provisions in Section 016200 - MATERIAL AND EQUIPMENT. 

 

3. NON-RESIDENT CONTRACTOR & SUBCONTRACTORS BONDS 

 

 A. Refer to requirements in Section 011100 - INSTRUCTIONS TO BIDDERS for filing of 

Surety Bonds with the Division of Revenue. 

 

 B.  If such bonds are required on this project, it will be the responsibility of the Contractor 

to produce evidence to the Construction Manager that they have been filed, or if not 

required, to supply a notarized statement that they are not required.  This must be done 

within seven (7) days after award of Contract and in any event before construction starts. 

 

4. RELATED REQUIREMENTS 
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 A. See Section 017700 - CONTRACT CLOSE OUT:  for submittal requirements for Contract 

Close out. 

 

5. SUBMITTALS 

 

 A. All submittals shall be directed to the Construction Manager in the manner directed by 

the Construction Manager, and paragraph 9 of this section.  Contractor shall use the 

Contractor Submittal Form appended to this section. 

 

 B. Prepare a Submittal’s Schedule for Shop Drawings, Product Data and Samples.  Show: 

 

 1. The dates for Contractor’s submittals. 

 

 2. The dates submittals will be required for Owner-furnished products. 

 

 3. The date approved submittals will be required from the Architect. 

 

 C. Should the Architect or Construction Manager elect to omit any items from the list of 

items to be reviewed, it shall not relieve the Contractor from compliance with the 

Contract Documents with regard to that item.  In such instance, the Contractor may still 

elect to have submittals prepared for his own use without review by the Architect or 

Construction Manager. 

 

6. SHOP DRAWINGS 

 

 A. Conform to provisions in General Conditions applying to Shop Drawings. 

 

 B.  Present in a clear and thorough manner. 

 

  1. Identify details by reference to sheet and details, schedule or room numbers shown 

on Contract Drawings. 

 

  2. Maximum sheet size:  30” x 42”. 

  

7. PRODUCT DATA 

 

 A. Conform to provisions in General Conditions applying to Product Data. 

 

 B.  Preparation: 

 

  1. Clearly mark each copy to specifically identify products or models pertinent to 

project. 
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  2. Show performance characteristics and capacities. 

 

  3. Show dimensions and clearances required. 

 

  4. Show wiring or piping diagrams and controls. 

 

 C. Manufacturer’s standard schematic drawings and diagrams: 

 

  1. Modify drawings and diagrams to delete information which is not applicable to the 

Work. 

 

  2. Supplement standard information to provide information specifically applicable to 

the Work. 

 

8. SAMPLES 

 

 A. Conform to provisions in General Conditions applying to Samples. 

 

 B.  Provide samples of sufficient size and quantity to clearly illustrate: 

 

  1. Functional characteristics of the project, with integrally related parts and attachment 

devices. 

 

  2. Full range of color, texture and pattern. 

 

 C. Field samples and mock-ups; See requirements, if any, in other specification Sections. 

 

9. SUBMITTAL REQUIREMENTS 

 

 A. Make submittals promptly through the Construction Manager in accordance with 

published schedule, and in such sequence as to cause no delay in the Work or in the 

Work of any other contractor. 

 

 B.  Number of submittals required. 

 

  1. Shop drawings:  Submit eight (8) copies for each submittal.  Copies will be marked 

up with corrections and comments, stamped and returned.  Any additional copies 

required by the Contractor shall be made by him. 

 

  2. Product Data:  Submit eight (8) copies.  Four (4) will be retained by the Architect, the 

Construction Manager and the Consultants.  Four (4) will be reviewed, marked and 

stamped by the Architect and returned to the Contractor by the Construction 

Manager.  Any additional copies required by the Contractor shall be made by him 

from the stamped copy. 
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  3. Samples:  Submit four (4) each. When approved it will be returned to the 

Construction Manager to be retained at the site for reference use. 

 

 C. Submittals shall contain: 

 

 1. The date of submission and the dates of any previous submissions. 

 

 2. The Project title and number. 

 

 3. Contract identification. 

 

 4. The names of the Contractor, Supplier and Manufacturer. 

 

 5. Identification of the product, with the specification section number. 

 

 6. Field dimensions, clearly identified as such. 

 

 7. Relation to adjacent or critical features of the Work or materials. 

 

 8. Applicable standards, such as ASTM or Federal Specification numbers. 

 

 9. Identification of deviations from Contract Documents. 

 

 10. Identification of revisions on resubmittals. 

 

 11. An 8 inch x 3 inch blank space for Contractor and Architect’s stamps. 

 

  12. Contractor’s stamp, initialed or signed, certifying review of submittal, verification of 

products, field measurements and field construction criteria, and coordination of the 

information within the submittal with requirements of the Work and of Contract 

Documents.  Submittals which have not been stamped with this stamp or its 

approved equivalent will be returned without being reviewed. 

 

 D. Shop Drawing coordination and interface with work of other Contracts and adjacent 

work is the responsibility of each individual Contractor. 

 

 E.  All submittals shall be accompanied by the contractor’s submittal form, a copy of which 

is part of this section.  The contractor’s submittal form must be completed in its entirety 

by the contractor. 

 

10. RESUBMISSION REQUIREMENTS 

 

 A. Make any corrections or changes in the submittals required by the Architect and 
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resubmit until approved. 

 

 B.  Shop drawings and Product Data: 

 

  1. Revise initial drawings or data, and resubmit as specified for the initial submittal. 

 

  2. Indicate any changes which have been made other than those requested by the 

Architect. 

 

 C. Samples:  Submit new samples as required for initial submittal. 

 

11. FINAL DISTRIBUTION OF APPROVED SUBMITTALS 

 

 A. The Construction Manager will receive and log submittals and forward to Architect after 

processing. 

 

 B.  The Construction Manager will distribute copies of Shop Drawings and Product Data 

which carry the Architect’s stamp to: 

 

 1. Contractor that made submittal. 

 

 2. Jobsite File. 

 

 3. Record Document File. 

 

 4. Other Contractors, as required for coordination. 

 

 C. The Construction Manager will distribute samples as required. 

 

 D. The Contractor will distribute copies of Shop Drawings and Product Data which carry 

the Architect’s stamp to: 

 

 1. Subcontractors. 

  

 2. Suppliers. 

 

 3. Fabricators. 

 

12. SCHEDULE OF VALUES 

 

 A. Use AIA Document G703, Continuation Sheet to G702. 

 

13. PROGRESS SCHEDULE 
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 A. Prepare schedules in the form of a horizontal bar chart. 

 

 1. Provide separate horizontal bar chart for each trade or operation. 

 

 2. Horizontal time scale:  Identify the first work day of each week. 

 

 3. Scale and spacing:  To allow space for notations and future revisions. 

 

 4. Minimum sheet size 11 inches by 17 inches. 

 

 B.  Format of listings:  The chronological order of the start of each item of work. 

 

 C. Show the complete sequence of construction by activity. 

 

 D. Show the dates for the beginning, and completion of, each major element of construction 

such as: 

 

 1. Site clearing. 

 

 2. Site utilities. 

 

 3. Foundation work. 

 

 4. Structural framing. 

 

 5. Subcontractor work. 

 

 6. Equipment installation. 

 

 E.  Show projected percentage of completion for each item as of the first day of each month. 

 

 F.  Update Progress Schedule monthly and submit with Application for Payment and 

Schedule of values. 

 

 G. Indicate progress of each activity to date of submission. 

 

 H. Show changes occurring since previous submission of schedule: 

 

 1. Major changes in scope. 

 

 2. Activities modified since previous submission. 

 

 3. Revised projections of progress and completion. 
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 4.  Other identifiable changes. 

 

 I. Provide a narrative report as needed to define: 

 

 1. Problem areas, anticipated delays and the impact of the schedule. 

 

 2. Corrective action recommended, and its effect. 

 

 3. The effect of changes on schedules of other prime contractors. 

 

 J. Submit one reproducible transparency. 

 

 K. After review, distribute copies of the schedule to: 

 

 1. Jobsite File. 

 

 2. Subcontractors. 

 

 3. Architect. 

 

 4. Owner. 

 

 L. Instruct recipients to report promptly to the Contractor, in writing, any problems 

anticipated by the projections shown in the schedules. 

 

 

END OF SECTION 

 

   

 

 



 

 

EDiS COMPANY   CONTRACTOR SUBMITTAL FORM 

 
Contractor:            Contract #:_____________ 
 
Project Name: 
 
To: 
 

The following submittal (s) for the Architect's Review and Approval: 
 
[   ] Shop Drawings [   ] Product Data   [   ] Samples    [   ] Samples   [   ] Other (Identify)___________________ 
 
[   ] Design Data [   ] Calculations   [   ] Certificates    [   ] Coordination Drawings   [   ]  Reports 

 
[   ] Qualification Statements [   ] Other (Identify)______________________________________________________ 
 

No. of 
Copies 

Date Submittal 
Number  

Spec. 
Section # 

 
Description of Submittal Items 

Requested 
Return Date 

EDIS Submittal 
Number (by EDIS) 
 

       

       

       

       

       

       

       

       

       

 
Deviations from Contract Documents requirements are identified as follows:________________________________________________ 
______________________________________________________________________________________________________________________ 
 
Remarks:_____________________________________________________________________________________________________________ 
 
We hereby certify that          (Contractor)           has reviewed and approved submittals transmitted herewith for compliance and 
conformance with requirements of the Contract Documents. 
 
Signed:__________________________________________________________     Date:_____________________________________ 
PU09, Revised 5/11 
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SECTION 013500 – CONTRACTOR EMPLOYEE BACKGROUND CHECK 

 

1. It is the Contractor’s responsibility to perform background checks and screen all employees 

working onsite.  The background check must include checking for a previous history of 

Child Abuse Convictions, Child Molestation Convictions, Felony Convictions, and Drug 

Convictions within the last 5 years.  Any employee with any of these convictions may not 

enter the job site or school campus.  This background check must be completed and 

screened by the contractor prior to an employee entering the job site.  The background 

check cannot be any older than 1 year prior to the date of the contract between the 

Contractor and the Owner. The Construction Manager, the Owner’s representative and the 

Owner have the right to request that the screening data be submitted on a case-by-case 

basis. 

 

2.  The contractor is required to provide the Construction Manager written notice verifying 

background checks were completed and screened by the contractor prior to an employee 

entering the job site.  This notice will contain the individual’s name and the last four digits 

of their social security numbers.  Notices must be received no later than two (2) working 

days before access is required. Notices will be forwarded electronically to the Construction 

Manager.  A sample notice follows this section for your reference. 

 

 

 

 

 

 

 

 

 

 

 

 

END OF SECTION 
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Date 

 

 

 

Daniel Lyons 

EDiS Company 

110 South Poplar Street 

Wilmington, DE 19805 

 

RE:  INSERT PROJECT NAME - Certification of Background Checks 

 

Dear Daniel: 

 

This letter is to certify that background checks have been completed in 

accordance with Section 013500 Contractor Employee Background Check. The 

following individuals are certified as having met the requirements of the 

specification: 

  

 Name     Last 4 SSN 

Mr. John Smith   1234 

  

If you require any additional information you may contact INSERT POINT OF 

CONTACT, PHONE NUMBER AND EMAIL ADDRESS. 

 

Sincerely, 

 

Company 

 

 

NAME 

TITLE 
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SECTION 013523 - SAFETY PROGRAM 

 

1. GENERAL 

 

 A, The Contractor shall be responsible for initiating, maintaining and supervising all 

safety activities and programs in connection with the Work. 

 

 B.  Contractor shall be responsible for the safety of its personnel. 

 

 C. Hard hats and safety glasses must be worn by all personnel on the jobsite, except in 

contractor’s administrative office/trailer.  All equipment must comply with OSHA 

standards.  All job site personnel shall wear long pants, shirts (no tank tops), high 

visibility garments, and work boots.    

 

2. SAFETY PROGRAM 

 

 A. Prior to commencing the Work, the Contractor shall submit to the Construction 

Manager (1) electronic copy and (1) bound copy of its safety program and one (1) 

copy of MSDS information in a 2" ringed notebook.  One paper copy of the safety 

program and MSDS will be retained by the Construction Manager in the field office. 

 

 B.  The safety program shall outline those hazards peculiar to the Contractor’s Work, and 

the steps to be taken to eliminate or reduce the risk of injury or loss due to those 

hazards.  The program shall be site specific.  Contractor shall implement and enforce 

its safety program, which is in accordance with all OSHA, Federal, State and local 

laws. 

 

 C. Contractor shall designate a qualified Safety Supervisor to implement the safety 

program.  Unless otherwise approved by the Construction Manager, the Safety 

Supervisor shall be the Contractor’s field Superintendent/Foremen. 

 

 D. Contractor shall furnish the names and qualifications of the competent persons and 

qualified persons who may be required for their scope of work by the Contractor’s 

safety procedures, and by federal, state and/or local regulations.  Examples include 

competent persons and/or qualified persons for steel erection, excavation, scaffold 

erection, confined space entry, crane and rigging operations, annual crane 

inspections, fall protection including horizontal lifeline systems, etc. 

 

 E.  The employer shall verify compliance by preparing a written certification record. 

The written certification record shall contain the name or other identity of the 

employee trained, the date(s) of the training and the signature of the person who 

conducted the training or the signature of the employer.  If the employer relies on 

training conducted by another employer or completed prior to the effective date of  
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   this section, the certification record shall include the date the employer determined 

the prior training was adequate rather than the date of actual training. 

 

 F.  Copies of any and all documents, including information stored electronically, such 

as safety and health program handbooks and training certification records. 

    

   1. The employer shall instruct each employee in the recognition and avoidance of 

unsafe conditions and the regulations applicable to his work environment to 

control or eliminate any hazards or other exposure to illness or injury.  Please 

forward certification (document) of training for each employee on an EDiS 

project.  The latest training certificate shall be maintained. 

 

 G. Contractor Daily Reports with Safety Inspection Checklist will be submitted daily 

to Field Manager, verifying inspection of work area, machinery, equipment and 

tools. 

 

 H. Prior to starting work on-site, the Contractor shall arrange with the on-site Field 

Manager to have their employees complete the EDiS Company Zero Accidents Safety 

Orientation program. 

 

 I.  Contractor shall hold weekly safety toolbox talks with all of its employees every 

Monday at 12:30 PM.  The Contractor shall designate a responsible, capable person to 

conduct these meetings.  Contractor’s safety supervisor or superintendent must 

submit to the Construction Manager weekly toolbox talks attendance sheets and the 

topics discussed. 

 

3. SUBSTANCE ABUSE POLICY STATEMENT 

 

 The Construction Manager is committed to providing a safe work site environment for its 

employees and Contractors’ employees.  The Construction Manager does not condone or 

permit employees and Contractors’ employees to use or be under the influence of drugs or 

alcohol while they are on any of the Construction Manager work sites.  The Policy is as 

follows: 

 

 A. It is a violation of the Construction Manager’s policy for employees and Contractors’ 

employees to use, possess, sell, trade, or otherwise engage in the use of illegal drugs 

and alcohol. 

 

 B. It is a violation for employees and Contractors’ employees to report to work while 

influenced by illegal drugs or alcohol. 

 

 C. It is a violation for employees and Contractors’ employees to use prescription drugs 
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illegally (i.e. to use prescription drugs that have not been legally obtained) and to use 

prescription drugs in a manner other than the prescribed intentions. 

 

 D. Employees and Contractors’ employees who are taking medication, which is 

prescribed by their physician, are expected to discuss potential side effects with their 

prescribing physician, as it relates to the work requirements. 

 

Violations of this policy will require disciplinary action.  If any employees or Contractors’ 

employees are observed or suspected of being influenced by drugs or alcohol, they will be 

instructed to stop work and may be required to leave the work site. 

 

4. EXECUTION 

 

 A. Contractor shall comply with all applicable federal, state and local laws, regulations 

and orders relating to occupational safety and health, and related procedures, and 

shall, to the extent permitted by law, indemnify and hold Construction Manager, 

Owner and Architect, and their respective directors, officers, or agents and 

employees, harmless from any and all liability, public or private, penalties, 

contractual or otherwise, losses, damages, costs, attorney's fees, expenses, causes of 

action, claims or judgments resulting from a claim filed by anyone in connection with 

the aforementioned acts, or any rule, regulation or order promulgated thereunder, 

arising out of the Contractor’s Work, this Agreement or any subcontract  executed in 

prosecution of the Work.  Contractor further agrees in the event of a claim of violation 

of any such laws, regulations, orders or procedures arising out of or in any way 

connected with the performance of this agreement, Construction Manager may 

immediately take whatever action is deemed necessary by Owner and/or 

Construction Manager to remedy the claim or violation.  Any and all costs or 

expenses paid or incurred by Owner and/or Construction Manager in taking such 

action shall be borne by Contractor, and may be deducted from any payments due 

Contractor. 

 

 B. The Contractor agrees to (1) take all necessary steps to promote safety and health on 

the job site;  (2) cooperate with Owner and/or Construction Manager and other 

Contractors in preventing and eliminating safety and health hazards:  (3) train, 

instruct and provide adequate supervision to ensure that its employees are aware of, 

and comply with, applicable Federal and State safety and health laws, standards, 

regulations and rules, safe healthful work practices and all applicable safety rules, 

regulations and work practices and procedures (4) not create any hazards or expose 

any of its employees, employees of the Owner and/or Construction Manager or 

employees of Contractors to any hazards;  and (5) where the Contractor is aware of 

the existence of a hazard not within its control, notify the Construction Manager of 

the hazard as well as warn exposed persons to avoid the hazard. 
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 C. The Contractor's Superintendent or Safety Supervisor shall immediately, verbally 

report, and promptly thereafter confirm in writing to the Construction Manager any 

unsafe conditions or practices that are observed, or violations of job safety which are 

not within the Contractor’s control. 

 

 D. Contractors shall immediately, verbally report, and promptly thereafter confirm in 

writing, to the Construction Manager any unsafe practices or conditions that are 

observed which are not under the Contractor's control. 

 

 E. The Contractor's Superintendent or Safety Supervisor shall ensure that adequate first 

aid supplies are available, and that personnel are qualified to administer first 

aid/CPR, as required by State and/or Federal regulations. 

 

 F. Contractor shall promptly notify Construction Manager of any personal injury 

requiring medical treatment of any of the Contractor's employees at the Project site; or 

of significant damage to property arising in connection with Contractor's 

performance, as promptly as possible after the occurrence of such injury or damage.  

Within twenty-four hours of such occurrence, Contractor shall furnish to Construction 

Manager a complete written report of such injury or damage. 

 

 G. Contractor certifies that the forgoing terms shall be made applicable to all 

Contractors’ suppliers, materialmen or anyone furnishing labor and/or materials to 

the site. 

 

 H. The Contractor shall continue to educate his job Safety Supervisor or Superintendent 

of their responsibilities, which shall include: 

 

 1. Instructing workers and subcontractors under its supervision in safe work 

practices and work methods at the time they are given work assignments. 

 

 2. Ensuring that its workers and subcontractors have and use the proper protective 

equipment and suitable tools for the job. 

 

 3. Continuously checking to see that no unsafe practices or conditions are allowed 

to exist on any part of his job. 

 

 4. Acquainting its workers and subcontractors with all applicable safety 

requirements and seeing that they are enforced. 

 

 5. Setting a good example for his workers. 

 

 6. Making a complete investigation of accidents to determine facts necessary to take 

corrective action. 
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 7. Promptly completing a “Supervisor’s Investigation Form” with his Supervisor’s 

assistance and distributing as required.  This form will be provided by the 

Construction Manager. 

 8. Holding weekly “tool box” safety meetings with his men to:   

  

 a. Discuss observed unsafe work practices or conditions including a review of 

current Construction Manager safety report. 

 

 b. Review the accident experience of his crew and discuss correction of accident 

causes. 

 

 c. Encourage safety suggestions from his men. 

 

 9. Seeing that prompt medical treatment is administered to an injured employee. 

 

 10. Correcting or reporting immediately to job superintendent any observed unsafe 

conditions, practices or violations of job security. 

 

 11. Making all reports required by these Contract Documents to the Construction 

Manager in a full and timely fashion. 

 

5. SAFETY MEETINGS 

 

 A. The Contractor’s Project Manager or Superintendent shall attend weekly or biweekly 

supervisory job meetings.  The first topic of these meetings will be job site safety.  The 

weekly safety reports will be reviewed and violations must be corrected immediately.  

Contractors will be encouraged to participate in the on-going jobsite safety. 

 

6. TOOL BOX SAFETY MEETINGS 

 

 A. The Contractor shall schedule weekly “tool box” safety sessions to be held by his job 

safety supervisor or superintendent for all of his employees. 

 

 B.  A member of the Contractor’s management staff shall periodically attend “tool box” 

safety sessions to evaluate their effectiveness and offer any appropriate suggestions 

for improvement. 

 

7. REPORTS 

 

 A. Contractors shall report all accidents or injuries on a timely basis in accordance with 

all applicable regulations. 
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 B.  Contractors shall promptly complete an accident investigation report of all accidents. 

 

 C. A record of all “tool box” safety sessions shall be made and submitted to the 

Construction Manager on forms to be provided. 

 

8. SAFETY REPRESENTATIVE 

 

 A. The Construction Manager may employ the services of a Safety Representative on the 

project. 

 

 B.  The Safety Representative will visit the job site on a weekly basis to determine if the 

work is being performed in a safe manner and in accordance with OSHA, State and 

Local safety regulations.  Safety representative is not responsible for observing and 

documenting all possible safety violations. The Contractor's Safety Representative or 

Superintendent shall attend job site safety inspections with the Safety Representative 

on a weekly basis. 

 

 C. The Safety Representative will file a written report with the Construction Manager at 

the end of each inspection listing the safety violations observed during the inspection. 

 

 D. The Construction Manager will distribute the Safety Representative’s report to all 

Contractors.  All safety violations must be corrected immediately. 

 

9. RIGHT TO STOP THE WORK DUE TO SAFETY VIOLATIONS 

 

 A. The Construction Manager, in its sole discretion, may order the Contractor to stop the 

work due to safety violations under the following circumstances: 

 

  1. If the Construction Manager observes the Contractor is violating safety 

regulations and the Contractor takes no immediate action to correct the violation. 

 

  2. If the Contractor has been notified by the Construction Manager in writing that 

he is in violation of safety regulations and fails to take action to correct the 

violation within 24 hours of the notice. 

 

 B. If the Construction Manager directs the Contractor to stop the work due to safety 

violation, it will be done in accordance with the General Conditions of the Contract.  

Contractor shall not be permitted an adjustment of the Contract Time or Sum for the 

days lost to any suspension of work. 

 

 C. If the Construction Manager or Safety Representative observes Contractor’s employee 

violating this safety program or OSHA Standards in an habitual manner, or creating a 

serious life safety violation, the Construction Manager or Safety Representative may 



Red Clay Consolidated School District January 20, 2017 

Capital Improvements 

Lewis Elementary School 

Bid Pack A 

                   

 

 

SAFETY PROGRAM 013523 - 7 

PU09, Revised 1/2015 

instruct the Contractor’s superintendent or foreman to remove the violator from the 

work site for failure to comply with the safety program and the contract. 

 

10. EMERGENCY PROCEDURES 

 

 A. The Construction Manager shall establish a central meeting location for the assembly 

of all Contractors’ employees in the event of a major job site emergency. 

 

 B.  Contractor shall assemble all of their personnel and account for all employees.  

Contractor must immediately report to the Project Superintendent with the status of 

their employees. 

 

11. FALL PROTECTION PROCEDURES 

 

 A. Contractor is responsible, in accordance with federal, state, local laws and regulations 

including OSHA. to provide and enforce their own site specific fall protection 

program and equipment.  The following fall protection procedures shall be enforced 

by all Contractors as a minimum standard. 

 

  All workers on walking/working surfaces with unprotected sides or edges six feet (6’) 

or higher above the next lower level must be protected from falls by the use of 

guardrail systems, net systems, fall arrest systems or control access zone programs. It 

is intended that when fall protection is required, it is required 100% of the time.  All 

contractors are reminded that relevant industry regulations require that contractors 

comply with the following standards. 

 

  1. Workers constructing or working near leading edges must be protected. 

 

  2. Workers on the face of formwork or reinforcing steel must be protected at a 

height of 6 feet (6’) or greater. 

 

  3. Scaffolds shall be guarded at 6 feet (6’) above next lower level. 

 

  4. Brick layers performing overhand bricklaying and related work six feet (6’) or 

higher above lower levels must be protected from falls. 

 

  5. Roofers must comply with OSHA standards for roof work. 

 

  6. The Contractor’s controlled access zone plan shall be included in their site-

specific safety program and shall be submitted prior to the start of work.  

Contractors are responsible for assuring programs are OSHA compliant. 

 

  7. Guidelines for Residential Construction or any interpretations will not be 
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accepted in lieu of 1926 Standards. 

 

  8. Contractors must provide certification per OSHA CFR29 § 1926.503(b) of 

employee training and retraining on fall protection upon request. 

 

 B. Contractor shall provide its own fall protection.  Fall protection may be provided by 

guardrail systems, net systems, or personal fall arrest systems.  All fall protection 

systems must comply with OSHA standards. 

 

 C. Stepladders, exposed to shafts or edges of the building, greater than six feet (6’) above 

the next lower level, must be tied off or otherwise secured.   Employee must wear fall 

protection, i.e. harness/lanyard. 

 

 D. The Safety Cable System shall not be altered or removed without a written request 

submitted to the Project Manager with a copy to the Field Manager.  It shall be the 

responsibility of each and every Contractor that is removing or altering the Safety 

Cable System to maintain the fall protection safety provided by the safety cable and 

not leave the area unprotected.  Each and every Contractor shall be responsible to re-

install the Safety Cable System immediately after work is completed.  Each and every 

Contractor shall be responsible to re-install the Safety Cable System in accordance to 

OSHA standards. 

 

 E. Fall protection will be enforced for Structural Steel Erectors. 

 

 1. As for a Contractor engaged in structural steel erection, the Contractor is 

specifically advised that structural steel erectors shall comply with all protection 

requirements for all work at a height of six feet (6’) or greater above the next 

lower level, 100 percent of the time, by any of the following means. 

  

  a.  Standard guardrail system. 

 

  b.  Personal Fall Arrest System (PFAS) – full body harness with shock absorbing 

lanyard.  Maximum free fall distance permitted, with lanyard and lanyard 

attachment shall not exceed six feet (6’).   Anchor point must be capable of 

supporting five thousand pounds.  Perimeter guard cables or alignment 

cables may not be used for anchor points.  

 

  c.  Access to work area shall be provided by ladders.  There shall be sufficient 

number of ladders available to reduce the amount of “beam walking.”  When 

it is absolutely necessary to traverse a beam, 100% fall protection must be 

utilized. 

 

  d.  Steel erection Contractors must, at all times, be able to certify in writing that 
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each of his employees has been properly trained in both OSHA fall 

protection standards and the Contractor’s site specific project fall protection 

procedures. 

 

  e.  Prior to the erection of the steel, the Contractor shall meet with the Project 

Manager and Safety Representatives to review and document site specific 

procedures. 

             

12.  AIRBORNE CONTAMINENTS PROCEDURES 

 

 A.  Contractor  must provide and use equipment furnished with Exhaust Purifiers / 

Scrubbers when any equipment produces airborne containments and will be used in an 

enclosed building.   

 B. The Contractor shall verify air quality by the use of air monitoring equipment and 

document such verified air quality on the daily report.  The monitoring equipment 

shall, at a minimum, be designed with an auditory alarm and shall provide continuous 

monitoring of these four gases: Oxygen, Hydrogen Sulfide, Carbon Monoxide and 

Combustible gases. 

 C. The Contractor must provide administrative or engineering controls to protect its 

workers from exposure to occupational health, environmental or other hazards to be 

implemented whenever feasible. When such controls are not feasible to achieve full 

compliance, protective equipment or other protective measures shall be used to keep 

the exposure of employees to air contaminants within the limits prescribed by local, 

state, and federal regulations. Any equipment and technical measures used for this 

purpose must first be approved for each particular use by a competent industrial 

hygienist or other technically qualified person. Whenever respirators are used, their 

use shall comply with 1926.103. 

 

 

 

END OF SECTION 



Project:  Field Manager:

Contract:

Contrctor: Foreman Competent Person

(if not foreman)

Subpart C-General Provisions

   1926-20 General Safety

Subpart D - Health and Environmental Controls

   1926-53    Ionizing Radiation

   1926-55   Gases, Vapors, Fumes, Dusts, Mists

   1926-57   Ventilation

   1926.59   Hazard Communication

   1926.62   Lead

Subpart E - Personal Protective Equipment

   1926.101   Hearing

   1926.103   Respirator Protection

Subpart H - Materials Handling, Storage

   1926.251   Rigging Equipment for Material Handling

Subpart J - Welding and Cutting   

   1926.354  Welding, Cutting and Heating

Subpart K - Electrical

   1926.404  Wiring Design and Protection

Subpart L - Scaffolding

   1926.451  Scaffolding

Subpart M - Fall Protection

   1926.502    Fall Protection Criteria and Practices

   1926.503   Training

Subpart N - Cranes, Derrick -Redesignated 1926.1501

Subpart O - Motor Vehicles and Equipment

   1926.601   Motor Vehicles

Subpart P - Excavations

    1926.651  Specific Excavation Requirements

   1926.652   Requirements to Protective Systems

Subpart S - Tunnels, Shafts, Caissons

   1926.800  Tunnels, Shafts, Caissons

   1926.803   Compressed Air

Subpart T - Demolition

   1926.850   Preparatory Operations

   1926.852   Chutes

   1926.859   Mechanical Demolition

Subpart V - Power Transmission and Distribution

   1926.955   Overhead Lines

CONTRACTOR

COMPETENT / QUALIFIED PERSON DESIGNATION LOG

Applicable to

Subcontractor

( yes   /   no)



Contract:

Contrctor: Foreman Competent Person

(if not foreman)

Applicable to

Subcontractor

( yes   /   no)

Subpart X - Stairways and Ladders

   1926.1053  Ladders

   1926.1060   Training Requirements

Subpart Z - Toxic and Hazardous Substances

   1926.1101 Asbestos

   1926.1101 thru 1926.1148 Toxic and Hazardous

   Substances

corrective measures to eliminate them.

Name (print)

Contractor Signature

Date

PU09, Revised 3/2012

I certify that the listed employees are competent persons, as defined and required by specific OSHA standards. 

They are capable of identifying existing and predictable hazards in the surroundings or working conditions

 which  are unsanitary, hazardous or dangerous to employees, and who has authorization to take prompt  



 

PU09, Revised 3/2012 

 

 

Certification of Training Documents to be Submitted with Safety Policy/Program 

 

Provide a certification of training for employees on your safety program. 

In addition, Contractor shall provide certification of training on the following programs, as they 

pertain to your contract and project tasks.  Certification of training must include:  Employee’s 

name, date of training, person conducting the training, topics covered, and a statement that the 

student has successfully completed the course.  This list is not meant to be all inclusive:  please 

refer to OSHA regulations for applicable safety requirements. 

 

a.     Scaffold:  1926.454 

b.     Fall Protection 1926.503 

c.     Crane Operator:  1926.1427 

d.    Signal person (this is for any persons connecting  material or equipment for lifting):   

1926.1428 

e.     Crane maintenance: 1926.1429 

f.      Steel erection fall protection: 1926.761 

g.     Respiratory protection (medical clearance and training records complying with 1910.134 

h.    Powder-actuated tools:  1926.302 

i.      Motor Vehicles (are those vehicles that operate within an off-highway jobsite, not open to     

public traffic):  1926.21 
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SECTION 014500 - QUALITY CONTROL  

 

1. DESCRIPTION 

 

 A. Quality control services include inspections and tests performed by independent 

agencies and governing authorities, as well as by the Contractor.  Inspection and 

testing services are intended to determine compliance of the work with requirements 

specified.  Specific quality control requirements are specified in individual 

specification sections. 

 

2. RESPONSIBILITIES  

 

 A. Contractor Responsibilities:  Except where indicated as being the Owner’s 

responsibility, quality control services are the Contractor’s responsibility, including 

those specified to be performed by an independent agency and not by the Contractor.  

The Contractor shall employ and pay an independent agency, testing laboratory or 

other qualified firm to perform quality control services specified. 

 

 1. The Owner will engage and pay for services of an independent agency to 

perform the inspections and tests that are specified as Owner’s responsibilities. 

 

 

 B.  Retest Responsibility:  Where results of inspections or test do not indicate compliance 

with Contract Documents, retests are the Contractor’s responsibility. 

 

 C. Responsibility for Associated Services:  The Contractor shall cooperate with 

independent agencies performing inspections or test.  Provide auxiliary services as are 

reasonable. Auxiliary services include: 

 

 1. Provide access to the Work. 

 

 2. Assist taking samples. 

 

 3. Deliver samples to test laboratory. 

 

 D. Coordination:  The Contractor and independent test agency shall coordinate the 

sequence of their activities and shall avoid removing and replacing work to 

accommodate inspections and test.  The Contractor is responsible for scheduling time 

for inspections and tests. 

 

 E.  Qualifications for Service Agencies:  Contractor shall engage only inspection and test 

service agencies which are pre-qualified as complying with “Recommended 

Requirements for Independent Laboratory Qualification” by the American Council of 

Independent Laboratories. 
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 F.  Submittals:  Contractor shall submit a certified written report of each test, Inspection 

or similar service, in duplicate to the Construction Manager.  Contractor shall submit 

additional copies of each report to any governing authority, when the authority so 

directs. 

 

 G. Report Data:  Written inspection or test reports shall include: 

 

 1. Name of testing agency or test laboratory. 

 

 2. Dates and locations of samples, tests or inspections. 

 

 3. Names of individual present. 

 

 4. Complete inspection of test data. 

 

 5. Test results. 

 

 6. Interpretations. 

 

 7. Recommendations. 

 

 H. Repair and Protection:  Upon completion of inspection or testing, Contractor shall 

repair damaged work and restore substrates and finishes.  Contractor shall comply 

with requirements for “Cutting and Patching.” 

 

 I  The 2012 IBC code the following testing is code required:  

 

  1. Structural tests and special inspections must be conducted by an approved 

agency (an agency or firm regularly engaged in conducting tests or furnishing 

inspection services, approved by the authority having jurisdiction.)  This means 

that contractors will no longer be allowed to cast their own test cylinders for 

example. 

 

  2. Continuous special inspection (the full-time observation of work by an approved 

special inspector who is present until completion of the work) is required for any 

steel welds and connections.  Critical elements may include:  all slip critical 

bolted connections, complete and partial groove welds, multi-pass fillet welds 

and single pass fillet welds greater than 5/16". 

 

  3. Continuous special inspection is required during the placement of all concrete 

and shotcrete for the proper application techniques with a few exceptions. 

 

  4. Periodic special inspection (the part-time observation by an approved special 
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inspector) is required for any steel welds and connections.  Critical elements may 

include:  all slip critical bolted connections, complete and partial groove welds, 

multi-pass fillet welds and single pass fillet welds greater than 5/16". 

 

  5. Spray applied fireproofing requires periodic special inspection for the structural 

member surface conditions, application, thickness, density and bond strength. 

 

  6. Based on the classification, occupancy, and design of the structure, the code 

requires periodic special inspection for placement of masonry units and 

reinforcing steel and continuous special inspection of grout placement. 

 

 

END OF SECTION 
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SECTION 015113 - TEMPORARY ELECTRICITY 

 

1. GENERAL 

 

 A. RELATED WORK SPECIFIED ELSEWHERE 

 

  1. Electrical Basic Materials and Methods, Division 16 or 26. 

  

 B. DESCRIPTION OF SYSTEM 

 

  1. Power Source   

 

   a. Suppliers:  Delmarva Power 

 

   b. The Construction Manager shall provide 277/480 volt, three phase, 60 cycle 

power service to the site.   

 

   c. The Construction Manager will make all arrangements for bringing the power 

supply to the site and for installation of appropriate temporary transformers 

to provide for the power supply in 1.B.1.b, above. 

 

   d. The source will be adequate to service temporary electrical needs of the 

proposed construction. 

 

  2. Electrical Service 

 

   a. Contractor will be responsible to pay for all costs associated with providing 

electrical service from the power source to their respective site office, 

temporary storage facilities or temporary construction buildings as 

appropriate. 

 

   b. Prior to issuance of the Notice to Proceed for the electrical contract, the 

Construction Manager will be responsible for providing temporary electrical 

service as provided in 1.B.2.c, below.  After issuance of the Notice to Proceed 

for the electrical contract, the Electrical Contractor shall become responsible 

for maintaining all electrical power supply and service facilities installed by 

the Construction Manager.  The Electrical Contractor shall also, from that date 

forward, be responsible for providing and maintaining temporary electrical 

service to the site as provided in 1.B.2.c, below. 

 

   c. The Construction Manager or Electrical Contractor, as provided in 1.B.2.b, 

above, shall install temporary electric service for items below, throughout the 

construction period, such that power can be secured at any desired point with 

no more than a 60 foot extension: 
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    (1) Power Centers for miscellaneous tools and equipment used in the 

construction work shall be provided with a minimum of four 20-amp, 

120 volt grounding type outlets.  Each outlet shall be provided with 

ground fault detecting circuit breaker protection. 

 

    (2) Adequate lighting for safe working conditions shall be provided and 

maintained on a 24 hour per day basis throughout the building, tunnels, 

and stairways per OSHA requirements.  Each lamp must be rated at least 

100 watts.  Voltage of each socket must be at least 110 volts. 

 

    (3) Power for testing and checking equipment must be supplied. 

 

  3. Capacity 

 

   a. All electrical power supply and service lines installed shall be of adequate 

capacity for construction use by all trades during the construction period at 

the locations necessary. 

 

   b. The Electrical Contractor shall notify the Power Company if unusually heavy 

loads, such as welding units, are anticipated. 

 

  4. Power Costs 

 

   a. The Construction Manager will pay all costs of temporary electrical power 

used during construction. 

 

   b. The Owner will pay all costs of power used in the permanent wiring. 

 

 C. REQUIREMENTS AND REGULATORY AGENCIES 

 

  1. The Electrical Contractor will obtain permits as required by local governmental 

authorities. 

 

  2. The temporary electrical service shall comply with National Electrical Code, 1990 

Edition and applicable local codes and utility regulations. 

 

 D. USE OF PERMANENT SYSTEM 

 

  1. The Electrical Contractor shall regulate any part of the permanent electrical 

system which is used for construction purposes to prevent interference with 

safety and orderly progress of the Work. 

 

  2. Contractors shall leave permanent electrical services in a condition as good as 
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new and clean. 

 

 

2. PRODUCTS 

 

 A. MATERIALS 

 

  1. General 

 

   a. The materials may be new or used, but must be adequate in capacity for the 

purposes intended and must not create unsafe conditions or violate the 

requirements of applicable codes. 

 

  2. Conductors 

 

   a. Use wire, cable, or busses of appropriate type, sized in accordance with the 

National Electrical Code for the applied loads. 

 

   b. Use only UL labeled wire and devices. 

 

 B. EQUIPMENT 

 

  1. Provide appropriate enclosure for the environment in which used in compliance 

with NEMA standards. 

 

3. EXECUTION 

 

 A. GENERAL 

 

  1. Install all work with a neat and orderly appearance. 

 

  2. Make structurally sound throughout. 

 

  3. Maintain to give continuous service and to provide safe working conditions. 

 

  4. Modify temporary power and light installation as job progress requires. 

 

 B. INSTALLATION 

 

  1. Locate so that interference with storage areas, traffic areas and work under other 

Contracts is avoided. 
 

 C. REMOVAL 
 

  1. Remove all temporary equipment and materials completely upon completion of 
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construction. 
 

  2. Repair all damage caused by the installation and restore to satisfactory condition. 
 

 END OF SECTION 



Red Clay Consolidated School District January 20, 2017 

Capital Improvements 

Lewis Elementary School 

Bid Pack A 

                   

 

TEMPORARY HEATING, COOLING AND VENTILATING 015123 - 1 

PU09, Revised 1/2015 

SECTION 015123 - TEMPORARY HEATING, COOLING AND VENTILATING 

 

1. GENERAL 

 

 A. RELATED REQUIREMENTS SPECIFIED ELSEWHERE 

 

  1. Temporary Electric:  Section 015113 

 

  2. Temporary Facilities:  Section 015200 

 

  3. Heating Requirements for Cold Weather Installation and Protection of Materials:  

Respective specification section for each item of work. 

 

 B. DEFINITIONS 

 

  1. Temporary Enclosures:  Sufficient preliminary enclosures of an area of structure, 

or of an entire building, to prevent entrance or infiltration of rain water, wind or 

other elements and which will prevent undue heat loss from within enclosed 

area. 

 

  2. Permanent Enclosure:  Stage of construction at which all moisture and weather 

protection elements of construction have been installed in accordance with 

Contract Documents, either for a portion of structure, or for an entire building. 

 

 C. DESCRIPTION OF SYSTEM 

 

  1. Prior to the building or portion of building being permanently enclosed, the 

contractor shall provide temporary heat and ventilation and weather protection 

necessary for its work, as described below.  After permanent enclosure, the 

Construction Manager will arrange for and coordinate temporary heat and 

ventilation in enclosed areas required to: 

 

  a. Facilitate progress of Work. 

 

 b. Protect Work and products against dampness and cold. 

 

 c. Prevent moisture condensation on surfaces. 

   

 d. Provide suitable ambient temperatures and humidity levels for installation 

and curing of materials. 

 

 e. Provide adequate ventilation to meet health regulations for safe working 

environment. 
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  2. Temperatures Required 

 

 a. Generally, 24 hours a day:  Minimum of 40 degrees F. 

 

 b. 24 hours a day during placing, setting and curing of cementitious materials:  

As required by specification section for each product. 

 

 c. 24 hours a day, seven days prior to, and during, placing of interior finishes:  

woodwork, resilient floors, painting and finishing:  As required by 

specification section for each product. 

 

 d. 24 hours a day after application of finishes, and until Substantial Completion:  

Minimum of 50 degrees F. 

 

 3. Ventilation Required: 

 

 a. Contractors shall prevent hazardous accumulations of dusts, fumes, mists, 

vapors or gases in areas occupied during construction. 

 

 (1) Provide local exhaust ventilation to prevent harmful dispersal of 

hazardous substances into atmosphere of occupied areas. 

 

 (2) Dispose of exhaust materials in manner that will not result in harmful 

dispersal of hazardous substances into atmosphere of occupied areas. 

 

 (3) Continuously ventilate storage spaces containing hazardous or volatile 

materials. 

 

 (4) Contractor must provide and use equipment which is furnished with 

Exhaust Purifiers/Scribbers or is electrically power driven when any such 

equipment produces airborne containments and will be used in an 

enclosed building. 

 

 (5) The Contractor shall verify air quality by the use of air monitoring 

equipment and document the verified air quality on the daily report. The 

monitoring equipment shall, at a minimum, be designed with an 

auditory alarm and shall provide continuous monitoring of those four 

gasses, Oxygen, Hydrogen Sulfide, Carbon Monoxide and Combustible 

gasses. 

 

 4. Contractors shall provide adequate ventilation for: 

 

 a. Curing installed materials. 
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 b. Dispersal of humidity. 

  

 c. Temporary sanitary facilities. 

 

 5. Duration of Operations: 

 

 a. For Personnel: 

 

 (1) At all times personnel occupy an area subject to hazardous 

accumulations of harmful elements. 

 

 (2) Continue operation of ventilation and exhaust system for time after 

cessation of work process to assure removal of harmful elements. 

 

 b. For curing installed materials:  As required by specification section for 

respective materials. 

 

   c. For humidity dispersal:  Continuously ventilate to provide suitable ambient 

conditions for work. 

 

   d. The Contractor shall maintain supervision and operation of temporary 

heating and ventilating equipment in order to: 

 

  (1) Enforce conformance with applicable codes and standards. 

 

  (2) Enforce safe practices. 

 

  (3) Prevent abuse of services. 

 

 D. COSTS OF INSTALLATION AND OPERATION 

 

  1. The Contractor shall be responsible for all installation and operating costs for any 

heat and ventilation as required in this section until the permanent HVAC 

system is in operation. 

 

  2. After the permanent HVAC system is operational, the Owner will pay the costs 

of fuel for temporary heat and ventilation.  The Contractor will pay the costs for 

maintaining the system until final acceptance by the Owner. 

 

  3. The Contractor shall be responsible for all installation and operating costs for any 

heat required to supplement that which is to be supplied by the Construction 

Manager in 1.C.1, above. 

 

 E. REQUIREMENTS OF REGULATORY AGENCIES 
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  1. The Construction Manager will obtain and pay for permits as required by 

governing authorities for those activities required by this Section. 

 

  2. Contractor shall comply with Federal, State and local codes, and utility company 

regulations. 

 

2. PRODUCTS 

 

 A. MATERIALS 

 

  1. General 

 

  a. Materials may be new or used, but must be adequate for purposes intended 

and must not create unsafe conditions nor violate requirements of applicable 

codes. 

 

 B. EQUIPMENT 

 

  1. Standard products, meeting code requirements. 

 

  2. Provide required facilities, including piping, wiring and controls. 

 

  3. Portable Heater:  Standard Units, meeting code requirements. 

 

  a. Safety Controls against explosion, overheating, and carbon monoxide build up. 

 

  b. Vent direct-fired units to outside. 

 

  c. Provide adequate combustion air. 

 

  4. Oil-Fired heaters will not be allowed. 

 

3. EXECUTION 

 

 A. GENERAL 

 

  1. Comply with applicable sections of Division 15 - Mechanical. 

 

  2. Install work in neat and orderly manner. 

 

  3. Make structurally, mechanically and electrically sound throughout. 

 

  4. Maintain to give safe, continuous service at required times and to provide safe 



Red Clay Consolidated School District January 20, 2017 

Capital Improvements 

Lewis Elementary School 

Bid Pack A 

                   

 

TEMPORARY HEATING, COOLING AND VENTILATING 015123 - 5 

PU09, Revised 1/2015 

working conditions. 

 

  5. Modify and extend system as work progress requires. 

 

 B. INSTALLATION 

 

  1. Locate units to provide equitable distribution of heat and air movements. 

 

  2. Locate to avoid interference with, or hazards to: 

 

  a. Work or movement of personnel. 

 

  b. Traffic areas. 

 

  c. Materials handling. 

 

  d. Storage areas. 

  

  e. Work of other Contractors. 

 

  f. Finishes. 

 

 C. OPERATION OF PERMANENT EQUIPMENT 

 

  1. The Construction Manager will coordinate with Contractor. 

 

  2. The Contractor will place permanent HVAC system in operation only upon written 

authorization by the Construction Manager. 

 

  3. Before operating the permanent HVAC equipment, the Contractor shall confirm to 

the Construction Manager that: 

 

  a. Inspection has been made by proper authorities. 

 

  b. Systems, equipment piping, strainers, filters and associated operating items are 

sufficiently complete, cleaned, and ready for operation. 

 

  c. Controls and safety devices are complete and tested, or adequate temporary 

controls are provided. 

 

  d. Before operating the permanent HVAC equipment, the Contractor shall install 

temporary filters: 

 

   (1) For air handling units. 
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   (2) For permanent ducts. 

 

 

 

 D. REMOVAL 

 

  1. The Contractor shall completely remove temporary materials and equipment when 

no longer required, or on completion of construction. 

 

  2. The Contractor shall clean and repair damage caused by temporary installation, 

and restore equipment to specified or original condition. 

 

  3. The Contractor shall remove temporary filters and install new filters, or clean 

permanent filters, in the permanent HVAC system prior to final acceptance by the 

Owner. 

 

END OF SECTION 
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SECTION 015200 - CONSTRUCTION FACILITIES & TEMPORARY CONTROLS 

 

1. GENERAL 

 

 A. DESCRIPTION 

 

 1. Construction Manager and Contractors shall provide all temporary facilities 

throughout the construction period unless otherwise indicated in the Contract 

Documents. 

 

 2. Construction Manager and Contractors shall pay all costs for providing, 

maintaining and removing of all temporary facilities unless otherwise indicated 

in the Contract Documents. 

 

 B. RELATED WORK SPECIFIED ELSEWHERE 

 

  1. Temporary Electric:  Section 015113. 

 

2. FACILITIES 

 

 A. TEMPORARY SANITATION FACILITIES 

 

  1. Construction Manager will provide and maintain sanitary facilities for all 

personnel on the project. 

 

  2. The number of sanitary facilities required shall be based on the total number or 

workers employed on the site and shall be in accordance with the provisions of 

the applicable code. 

 

  3. Construction Manager will maintain sanitary facilities in a sanitary and clean 

condition at all times. 

 

 B. TEMPORARY WATER 

 

  1. Drinking Water:  Contractor shall provide potable water for drinking purposes 

for all his personnel on the site.  He shall furnish disposable drinking cups at 

water stations.  Each water station shall be equipped with a suitable trash 

container for disposal of the drinking cups. 

 

  2. Construction Water:  Construction Manager will provide and maintain tap 

locations for construction water of sufficiently pure and potable quality to avoid 

deleterious effect on any materials used.  Location of construction water tap 

locations will be determined by the Construction Manager depending on the 

stage of construction of the incoming water service.  Contractor shall provide 
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and maintain all hoses, piping and valves as required for obtaining construction 

water from taps provided by the Construction Manager. 

 

 C. TEMPORARY TELEPHONES 

 

  1. Construction Manager will not provide any telephones or fax machines for 

Contractor’s personnel.  Each Contractor is responsible for its own phones and 

fax machines. 

 

 D. FIELD OFFICE 

 

  1. During the period of the Work and until final acceptance of the project, the 

Construction Manager will provide a weatherproof building for the Construction 

Manager’s Field Project Manager(s) and Superintendent(s).  Contractor shall 

make provisions for its own field office, subject to approval by the Construction 

Manager. 

 

 E.      FIRE PROTECTION 

 

                        1.   The Construction Manager (PM Note – Change Construction Manager to the 

name of the contractor that is assigned this work in Section 011100, e.g. 

Carpentry & General Work)  will provide and maintain portable fire 

extinguishers on each floor level and building area.  Number to conform to 

applicable codes. 

 

                        2.   Contractor shall provide additional fire extinguishers as required by OSHA 

regulations for its work. 

 

                        3.    Fire extinguishers shall be 10lb, Multi-Purpose (ABC) dry chemical, UL labeled, 

with a rating of 3a:40bc. 

 

 F. ACCESS ROADS AND PARKING AREAS 

 

  1. The Construction Manager will provide and maintain access roads on the site. 

 

  2. Neither the Construction Manager nor the Owner will provide parking for 

Contractor’s personnel on or about the project site.  All parking provisions 

required for Contractors will be solely the responsibility of the Contractors or 

their personnel. 

 

 G. STORAGE AREAS 

 

  1. The Construction Manager will assign storage areas on the site.  Storage areas are 

extremely limited and will be assigned in a manner which will best facilitate the 
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work. 

 

  2. Contractor shall provide all other storage space required for its work at off-site 

locations. 

 

  3. All combustible or flammable materials must be safely stored in a secured area in 

strict accordance with regulations, codes and laws enforced by local, State or 

Federal agencies, whichsoever is the most stringent. 

 

 H. FIRST AID STATION  

 

  1. The Contractor's Superintendent or Safety Supervisor shall insure that adequate 

first aid supplies are available, and that personnel are qualified to administer 

first aid/CPR, as required by State and/or Federal regulations. 

 

 I. SECURITY 

 

  1. The Construction Manager will provide the following security measures at the 

site:  security lighting will be provided. 

 

  2. All other safety and security measures shall be the responsibility of each 

Contractor.  These measures shall include but are not limited to the provision of 

secured storage for tools, construction equipment, and materials and equipment 

scheduled for installation in the building. 

 

 J. BENCH MARKS AND BASELINE 

 

  1. The Construction Manager will lay out and establish and maintain bench marks 

and baselines. 

 

  2. The Contractor shall lay out his own work and shall be responsible for the 

accuracy of same. 

 

  3. Contractor shall check grades, lines, levels and dimensions as shown on the 

drawings and shall promptly report errors or inconsistencies in same to the 

Construction Manager before Work proceeds. 

 

  4. The Contractor is responsible for damaging or altering the bench marks and 

baselines established by the Construction Manager and shall bear the costs of 

replacing same. 

 

 K. FIELD OFFICE AND STORAGE TRAILERS 

 

  1. Contractor shall provide and maintain its own field office and storage trailers as 
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required. 

 

  2. Contractor shall provide temporary heat and power for its field office and 

storage trailer. 

 

  3. Contractor’s field offices and storage trailers shall be located as directed by the 

Construction Manager. 

 

 L. PROJECT SIGN 

 

  1. The Construction Manager will provide a Project Sign naming the major 

participants, as determined by the Owner. 

 

 M. TRASH DISPOSAL 

 

  1. Each Contractor shall be responsible for daily clean up and depositing its 

common trash in the dumpsters provided by the Construction Manager. 

 

  2. The Construction Manager will not provide a trash chute. 

 

  3. The Construction Manager will provide dumpsters, and will arrange for disposal 

of common, non-hazardous, work-related trash deposited in these dumpsters. 

 

 N. HOISTING 

 

  1. Contractor shall provide its own materials hoists and cranes.  No personnel hoist 

will be provided. 

 

 O. SCAFFOLDING AND WORKING PLATFORMS 

 

  1. No scaffolding shall be provided by the Construction Manager.  Each Contractor 

shall provide all scaffolding required to perform its Work. 

 

 P. SAFETY BARRICADES AND RAILINGS 

 

  1. The Carpentry& General Works Contractor shall provide barricades and 

protective barriers around elevator, stair, shaft and cut openings in floors and 

roofs, and edges of floors and roofs.  The methods and materials used in 

barricading shall be in accordance with OSHA and local code regulations. 

Barricades and protective barriers will be installed immediately after the 

installation of the floor slab on any level or part of a level on the Building.  Until 

a level has been fully barricaded, the Structural Contractor will be responsible for 

maintenance of the barricades.  When a warning barricade is used to prohibit 

employees from entering a restricted work area.  The “warning barricade” shall 
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meet the requirements of CFR 1926.502 (f)(2). The supported rope, wire, or chain 

shall be flagged at not more than 6-foot (1.8 m) intervals with high-visibility 

material and maintain between 34 and 39 inches above the walking/working 

surface; Warning signs and tags shall be used in accordance with Subpart G of 

CFR OSHA Construction Industry Regulations.  

 

  2. After the barricades and protective barriers are no longer needed, the Structural 

Contractor will remove the barricades from the site.  The Construction Manager 

will determine the location and scheduling of barriers to be removed. 

 

  3. Contractor shall provide for its own barricades at all other trenches, excavations, 

and locations not specifically identified in Paragraph 1 above. 

 

  4. Contractors who remove barricades shall be responsible for replacing them.  If, 

after proper notification, in writing, from the Construction Manager the 

responsible Contractor does not correct his deficiencies in safety barricade 

placement, the Construction Manager reserves the right to undertake this work 

and backcharge the responsible Contractor(s). 

 

  5. During the execution of his work, Contractor will provide daily maintenance of, 

and upon completion of same, restore all barricades in a manner acceptable to 

prevailing safety standards enforced by local, State or Federal ordinance, 

whichsoever is most stringent.  The intent is to leave no floor penetration or 

perimeter opening in an unsafe condition. 

 

  6. The Construction Manager shall arrange for temporary ladders required for 

access to each of the floor levels after the completion of floor slab work, and until 

the final stairs are ready for use. 

 

 Q. PUMPING AND DRAINAGE 

 

  1. Contractor shall provide its own pumping and drainage. 

 

  2. When an area is released by one Contractor to another, the Contractor releasing 

an area shall be responsible for leaving it in a drained condition.  The incoming 

Contractor shall assume responsibility for drainage on the day that he is 

scheduled to start work in the area.  If the incoming Contractor is late in starting 

work, he shall assume responsibility for pumping and drainage arising as a 

result. 

 

 R. TEMPORARY BUILDING ENCLOSURES 

 

  1. The Construction Manager will equip all temporary exterior doors of the 

building with self-closing hardware and padlocks. 
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  2. All other temporary enclosures and protection shall be provided by the 

Contractor requiring the protection. 

 

  3. Temporary enclosures required due to late delivery of materials or untimely 

installation of work shall be the responsibility of the Contractor responsible for 

the delay. 

 

 S. TEMPORARY POWER AND LIGHTING 

 

  1. Contractor shall provide all extension cords and outlets as required for obtaining 

electric power from power centers provided by the Electrical Contractor.  Refer 

to Section 015113 - TEMPORARY ELECTRIC. 

 

  2. Contractor shall provide its own additional temporary lighting of sufficient 

lighting levels to properly install his work. 

 

 T. TEMPORARY HEAT 

 

  1. Contractor shall provide temporary heat as required for its operations.  Once a 

building has reached the “Permanent Enclosure” stage, temporary heat will be 

provided as specified in Section 015123 - TEMPORARY HEAT AND 

VENTILATION. 

 

  2. Equipment and methods of temporary heating shall be reported to the 

Construction Manager. 

 

 U. PROTECTION OF ADJACENT MATERIALS 

 

  1. Contractor shall protect adjacent materials and finishes from damage as a result 

of its work. 

 

 V. CLEAN UP 

 

  1. Contractor shall arrange for clean up and removal of debris resulting from its 

operations, and shall dispose of debris in accordance with the provisions of 

Paragraph 2.13 above.  Clean up shall be on a continual basis to ensure that 

building, grounds and public properties are maintained free from accumulations 

of waste materials and trash. 

 

  2. The Contractor will limit use of and ensure that all materials, including waste, 

that are combustible or flammable will be removed from the building 

continually, as work progresses, and at a minimum at the end of each work 

day.  All trash which is potentially edible or may attract rodents or insects will be 
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disposed of in metal containers and removed by the end of the work day. 

 

 

  3. At completion of its Work, each Contractor shall remove waste materials, 

rubbish, tools, equipment, and clean up all exposed surfaces in preparation for 

final cleaning. 

 

  4. If, after notification in writing from the Construction Manager, the Contractor 

does not correct its deficiencies in housekeeping within twenty four (24) hours, 

the Construction Manager reserves the right to undertake the Work and to 

backcharge the Contractor. 

 

  5. Final clean up prior to Owner occupancy shall be arranged for by the 

Construction Manager. 

 

 W. DUST PROTECTION 

 

  1. Contractor shall erect and maintain dust proof protection whenever its 

operations will produce dust and dirt that might filter through the building into 

occupied or finished areas.  Contractor shall be responsible for all cleaning 

required due to its failure to provide adequate dust protection. 

 

 X. PROTECTION OF EXISTING CONSTRUCTION 

 

  1. Contractor shall be responsible for all damage that it may cause to materials and 

equipment stored or installed by other Contractors. 

 

 Y. OTHER 

 

  1. Contractor shall provide any other Temporary Facilities and services that it 

requires and which are not specifically identified above. 

 

3. PERMITS 

 

 3.1 The Construction Manager will obtain the Building Permit.  All other permits are to 

be obtained and paid for by the Contractor requiring them. 

 

4. EXECUTION 

 

 A. GENERAL 

 

  1. Contractor shall install all temporary facilities in accordance with applicable 

codes. 
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  2. Contractor shall maintain temporary facilities for which it is responsible 

throughout the construction period. 

 

  3. Contractor shall remove all temporary facilities for which it is responsible when 

they are no longer required or when the Construction Manager directs the 

removal of same. 

 

  4. Contractor shall repair all damage to the Project Site caused by the installation of 

its temporary facilities. 
 

 

 

END OF SECTION 
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SECTION 016000 – PRODUCT REQUIREMENTS 

 

1. GENERAL CONDITIONS 

 

 1.1 The general provisions of the Contract, including the Conditions of the Contract 

(General, Supplementary and other Conditions, if any) and Division 1 as appropriate 

apply to the Work specified in this Section. 

 

 1.2 Where work is to be executed under Separate Prime Contracts, the provisions of this 

Section apply to each Contract. 

 

2. REQUIREMENTS INCLUDED 

 

 2.1 All materials and equipment incorporated into the Work shall: 

 

 1. be new; 

 

 2. conform to applicable specifications and standards; and 

 

 3. comply with size, make, type and quality specified, or as specifically approved in 

writing by the Architect. 

 

 2.2 Manufactured and Fabricated Products shall conform to the following requirements: 

 

  1. Designed, fabricated and assembled in accord with the best engineering and shop 

practices. 

 

  2. Manufactured like parts of duplicate units to standard sizes and gauges, to be 

interchangeable. 

 

  3. Two or more items of the same kind shall be identical, by the same manufacturer. 

 

  4. Products shall be suitable for service conditions. 

 

  5. Equipment capacities, sizes and dimensions shown or specified shall be adhered 

to unless variations are specifically approved in writing. 

 

 2.3 Contractor shall not use materials or equipment for any purpose other than that for 

which it is designated or is specified. 

 

 2.4 Materials removed form existing structures shall not be reused in the completed work 

unless specifically indicated or specified. 

 

 2.5 For materials and equipment specifically indicated or specified to be reused in the 
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Work: 

 

  1. Contractor shall use special care on removal, handling storage and reinstallation, 

to assure proper function in the completed Work. 

 

  2. Arrange for transportation, storage and handling of products which require off-

site storage, restoration or renovation.  Pay all costs for such work. 

 

3. MANUFACTURER’S INSTRUCTIONS 

 

 3.1 When Contract Documents require that installation of work shall comply with 

manufacturer’s printed instructions, Contractor shall obtain and distribute copies of 

such instructions to parties involved in the installation, including two copies to 

Construction Manager. 

 

  1. Maintain one set of complete instructions at the job site during installation and 

until completion. 

 

 3.2 Contractor shall handle, install, connect, clean, condition and adjust products in strict 

accord with such instructions and in conformity with specified requirements. 

 

  1. Should job conditions or specified requirements conflict with manufacturer’s 

instructions, Contractor shall consult with Construction Manager for further 

instructions. 

 

  2. Contractor shall perform work in accord with manufacturer’s instructions.  

Contractor shall not omit any preparatory step or installation procedure unless 

specifically modified or exempted by Contract Documents. 

 

4. TRANSPORTATION AND HANDLING 

 

 4.1 Contractor shall arrange deliveries of Products in accord with construction schedules, 

coordinate to avoid conflict with work and conditions at the site. 

 

  1. Deliver Products in undamaged condition, in manufacturer’s original containers 

or packaging, with identifying labels intact and legible. 

 

  2. Contractor shall immediately on delivery, inspect shipments to assure compliance 

with requirements of Contract Documents and approved submittals, and that 

Products are properly protected and undamaged. 

 

 4.2 Contractor shall provide equipment and personnel to handle Products by methods to 

prevent soiling or damage to Products or packaging. 
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5. STORAGE AND PROTECTION 

 

 5.1 Contractor shall store Products in accord with manufacturer’s instructions, with seals 

and labels intact and legible. 

 

  1. Contractor shall store Products subject to damage by the elements in weathertight 

enclosures. 

 

  2. Contractor shall maintain temperature and humidity within the ranges required 

by manufacture’s instructions. 

 

 5.2 Exterior Storage 

 

  1. Contractor shall store fabricated Products above the ground, on blocking or skids, 

to prevent soiling or staining.  Cover Products which are subject to deterioration 

with impervious sheet coverings; provide adequate ventilation to avoid 

condensation. 

 

  2. Contractor shall store loose granular materials in a well-drained area on soiled 

surfaces to prevent mixing with foreign matter. 

 

 5.3 Contractor shall arrange storage in a manner to provide easy access for inspection.  

Contractor shall make periodic inspections of stored Products to assure that Products 

are maintained under specified conditions, and free from damage or deterioration. 

 

 5.4 Contractor shall store flammable materials so as to prevent contact with flames and fire.  

Conform with manufacturer’s recommendations and local laws.  Pay particular 

attention to storage of: 

 

  1. Roof insulation. 

 

  2. Roofing materials, including solvents. 

 

  3. Paint materials. 

 

  4. Cleaning and other solvents. 

 

  5. Fuels. 

 

 5.5 Protection after Installation: 

 

  1. Contractor shall provide substantial coverings as necessary to protect installed 

Products from damage from traffic and subsequent construction operations.  

Remove when no longer needed. 
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6. SUBSTITUTIONS AND PRODUCT OPTIONS 

 

 6.1 Product List. 

 

  1. Within 30 days after Contract Date, Contractor shall submit to Construction 

Manager a complete list of major products proposed to be used, with the name of 

the manufacturer and the installing Contractor. 

 

 6.2 Contractor’s Options. 

 

  1. For Products specified only by reference standard, Contractor shall select any 

Product meeting that standard. 

 

  2. For Products specified by naming several Products or manufacturers, Contractor 

shall select any one of the Products or manufacturers named which complies with 

the specifications. 

 

  3. For Products specified by naming one or more Products or manufacturers and “or 

equal”, Bidders must, during the bidding period, submit a request for 

substitutions for any Product or manufacturer not specifically named.  See 

provisions in Paragraph 1.6.3. 

 

  4. For Products specified by naming only one Product and manufacturer, there is no 

option; and Contractor shall provide the precise Product specified. 

 

 6.3 Substitutions. 

 

                        1.    Until a date no later than seven (7) days before the date Bids are due, Architect 

will consider written requests from bidders for substitution of Products. The 

contractor will submit any substitution requests to the Construction Manager 

for transmittal to the Architect. The architect will review requests and will notify 

Bidders in an Addendum if the requested substitution is acceptable. 

 

  2. Should the Bidder desire a substitution, it shall submit a separate request for each 

Product, supported with complete data, with drawings and samples as 

appropriate, including: 

 

  1. Comparison of the qualities of the proposed substitution with that specified. 

 

  2. Changes required in other elements of the Work because of the substitution. 

 

  3. Effect on the construction schedule. 
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  4. Cost data comparing the proposed substitution with the Product specified. 

 

  5. Any required license fees or royalties. 

 

  6. Availability of maintenance service, and source of replacement materials. 

 

  3. Architect, in its sole discretion, shall be the judge of the acceptability of the 

proposed substitution. 

 

  4. A request for a substitution constitutes a representation that Bidder: 

 

  1. has investigated the proposed Product and determined that it is equal to or 

superior in all respects to that specified; 

 

  2. will provide the same warranties or bonds for the substitution as for the 

Product specified; 

 

  3. will coordinate the installation of an accepted substitution into the Work, and 

make such other changes as may be required to make the Work complete in all 

respects; and 

 

  4. waives all claims for additional costs, under his responsibility, which may 

subsequently become apparent. 

 

 6.4 Architect will review requests for substitutions with reasonable promptness, and notify 

Bidders, in writing, through the Construction Manager, of the decision to accept or 

reject the requested substitution.  Any decision to accept a substitution must be 

confirmed in an Addendum issued during the bidding period in order to be valid.  Oral 

approvals will not be binding. 

 

END OF SECTION 
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SECTION 016200 - MATERIAL AND EQUIPMENT 

 

1. GENERAL CONDITIONS 

 

 A. The general provisions of the Contract, including the Conditions of the Contract 

(General, Supplementary and other Conditions, if any) and Division 1 as appropriate 

apply to the Work specified in this Section. 

 

 B.  Where work is to be executed under Separate Prime Contracts, the provisions of this 

Section apply to each Contract. 

 

2. REQUIREMENTS INCLUDED 

 

 A. All materials and equipment incorporated into the Work shall: 

 

 1. be new; 

 

 2. conform to applicable specifications and standards; and 

 

 3. comply with size, make, type and quality specified, or as specifically approved in 

writing by the Architect. 

 

 B. Manufactured and Fabricated Products shall conform to the following requirements: 

 

  1. Designed, fabricated and assembled in accord with the best engineering and 

shop practices. 

 

  2. Manufactured like parts of duplicate units to standard sizes and gauges, to be 

interchangeable. 

 

  3. Two or more items of the same kind shall be identical, by the same manufacturer. 

 

  4. Products shall be suitable for service conditions. 

 

  5. Equipment capacities, sizes and dimensions shown or specified shall be adhered 

to unless variations are specifically approved in writing. 

 

 C. Contractor shall not use materials or equipment for any purpose other than that for 

which it is designated or is specified. 

 

 D. Materials removed form existing structures shall not be reused in the completed work 

unless specifically indicated or specified. 

 

 E. For materials and equipment specifically indicated or specified to be reused in the 
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Work: 

 

  1. Contractor shall use special care on removal, handling storage and reinstallation, 

to assure proper function in the completed Work. 

 

  2. Arrange for transportation, storage and handling of products which require off-

site storage, restoration or renovation.  Pay all costs for such work. 

 

3. MANUFACTURER’S INSTRUCTIONS 

 

 A. When Contract Documents require that installation of work shall comply with 

manufacturer’s printed instructions, Contractor shall obtain and distribute copies of 

such instructions to parties involved in the installation, including two copies to 

Construction Manager. 

 

  1. Maintain one set of complete instructions at the job site during installation and 

until completion. 

 

 B. Contractor shall handle, install, connect, clean, condition and adjust products in strict 

accord with such instructions and in conformity with specified requirements. 

 

  1. Should job conditions or specified requirements conflict with manufacturer’s 

instructions, Contractor shall consult with Construction Manager for further 

instructions. 

 

  2. Contractor shall perform work in accord with manufacturer’s instructions.  

Contractor shall not omit any preparatory step or installation procedure unless 

specifically modified or exempted by Contract Documents. 

 

4. TRANSPORTATION AND HANDLING 

 

 A. Contractor shall arrange deliveries of Products in accord with construction schedules, 

coordinate to avoid conflict with work and conditions at the site. 

 

  1. Deliver Products in undamaged condition, in manufacturer’s original containers 

or packaging, with identifying labels intact and legible. 

 

  2. Contractor shall immediately on delivery, inspect shipments to assure 

compliance with requirements of Contract Documents and approved submittals, 

and that Products are properly protected and undamaged. 

 

 B. Contractor shall provide equipment and personnel to handle Products by methods to 

prevent soiling or damage to Products or packaging. 
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5. STORAGE AND PROTECTION 

 

 A. Contractor shall store Products in accord with manufacturer’s instructions, with seals 

and labels intact and legible. 

 

  1. Contractor shall store Products subject to damage by the elements in 

weathertight enclosures. 

 

  2. Contractor shall maintain temperature and humidity within the ranges required 

by manufacture’s instructions. 

 

 B. Exterior Storage 

 

  1. Contractor shall store fabricated Products above the ground, on blocking or 

skids, to prevent soiling or staining.  Cover Products which are subject to 

deterioration with impervious sheet coverings; provide adequate ventilation to 

avoid condensation. 

 

  2. Contractor shall store loose granular materials in a well-drained area on soiled 

surfaces to prevent mixing with foreign matter. 

 

 C. Contractor shall arrange storage in a manner to provide easy access for inspection.  

Contractor shall make periodic inspections of stored Products to assure that Products 

are maintained under specified conditions, and free from damage or deterioration. 

 

 D. Contractor shall store flammable materials so as to prevent contact with flames and 

fire.  Conform with manufacturer’s recommendations and local laws.  Pay particular 

attention to storage of: 

 

  1. Roof insulation. 

 

  2. Roofing materials, including solvents. 

 

  3. Paint materials. 

 

  4. Cleaning and other solvents. 

 

  5. Fuels. 

 

 E. Protection after Installation: 

 

  1. Contractor shall provide substantial coverings as necessary to protect installed 

Products from damage from traffic and subsequent construction operations.  

Remove when no longer needed. 
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6. SUBSTITUTIONS AND PRODUCT OPTIONS 

 

 A. Product List. 

 

  1. Within 30 days after Contract Date, Contractor shall submit to Construction 

Manager a complete list of major products proposed to be used, with the name of 

the manufacturer and the installing Contractor. 

 

 B. Contractor’s Options. 

 

  1. For Products specified only by reference standard, Contractor shall select any 

Product meeting that standard. 

 

  2. For Products specified by naming several Products or manufacturers, Contractor 

shall select any one of the Products or manufacturers named which complies 

with the specifications. 

 

  3. For Products specified by naming one or more Products or manufacturers and 

“or equal”, Bidders must, during the bidding period, submit a request for 

substitutions for any Product or manufacturer not specifically named.  See 

provisions in Paragraph 6.C, below. 

 

  4. For Products specified by naming only one Product and manufacturer, there is 

no option; and Contractor shall provide the precise Product specified. 

 

 C. Substitutions. 

 

                        1.    Until a date no later than seven (7) days before the date Bids are due, Architect 

will consider written requests from bidders for substitution of Products. The 

contractor will submit any substitution requests to the Construction Manager 

for transmittal to the Architect. The architect will review requests and will 

notify Bidders in an Addendum if the requested substitution is acceptable. 

 

  2. Should the Bidder desire a substitution, it shall submit a separate request for 

each Product, supported with complete data, with drawings and samples as 

appropriate, including: 

 

  a. Comparison of the qualities of the proposed substitution with that specified. 

 

  b. Changes required in other elements of the Work because of the substitution. 

 

  c. Effect on the construction schedule. 
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  d. Cost data comparing the proposed substitution with the Product specified. 

 

  e. Any required license fees or royalties. 

 

  f. Availability of maintenance service, and source of replacement materials. 

 

  3. Architect, in its sole discretion, shall be the judge of the acceptability of the 

proposed substitution. 

 

  4. A request for a substitution constitutes a representation that Bidder: 

 

  a. has investigated the proposed Product and determined that it is equal to or 

superior in all respects to that specified; 

 

  b. will provide the same warranties or bonds for the substitution as for the 

Product specified; 

 

  c. will coordinate the installation of an accepted substitution into the Work, and 

make such other changes as may be required to make the Work complete in 

all respects; and 

 

  d. waives all claims for additional costs, under his responsibility, which may 

subsequently become apparent. 

 

 D. Architect will review requests for substitutions with reasonable promptness, and 

notify Bidders, in writing, through the Construction Manager, of the decision to 

accept or reject the requested substitution.  Any decision to accept a substitution must 

be confirmed in an Addendum issued during the bidding period in order to be valid.  

Oral approvals will not be binding. 

 

END OF SECTION 
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SECTION 017000 – EXECUTION & CLOSEOUT REQUIREMENTS 

 

1. GENERAL 

 

 1.1 Definition:  “Cutting and Patching” includes cutting into existing construction to 

provide for the installation or performance of other work and subsequent fitting and 

patching required to restore surfaces to their original condition. 

 

 1.2 Refer to Other Sections of these specifications for specific cutting and patching 

requirements and limitations applicable to individual units of work. 

 

 1.3 Structural Work:  Do not cut and patch structural work in a manner resulting in a 

reduction of load carrying capacity or load deflection ratio.  Submit proposal and 

request and obtain Architect's/Engineer's approval before proceeding with cut and 

patch of structural work. 

 

 1.4 Operational/Safety Limitations:  Do not cut and patch operational elements and safety 

components in a manner resulting in decreased performance, shortened useful life, or 

increased maintenance.  Submit proposals and requests and obtain 

Architect’s/Engineer's approval before proceeding with cut and patches of structural 

work. 

 

 1.5 Visual/Quality Limitations:  Do not cut and patch work exposed to view (exterior and 

interior) in manner resulting in noticeable reduction of aesthetic qualities and similar 

qualities, as judged by Architect/Engineer. 

 

 1. Engage the original Installer/Fabricator, or (if not available) an acceptable 

equivalent entity, to cut and patch the following categories of exposed work but 

not limited to 

 2.  Exterior wall materials, ie., curtain wall 

 3. Finish floor materials, ie., substrate, carpet, ceramic tile 

 4. Walls 

 5. Ceilings 

 

 1.6 Limitation on Approvals:  Architect's/Engineer’s approval to proceed with cutting 

and patching does not waive right to later acquire removal/replacement of work 

found to be cut and patched in an unsatisfactory manner, as judged by 

Architect/Engineer. 

 

2. MATERIALS 

 

 2.1 General:  Use materials for cutting and patching that are identical to existing 

materials.  If identical materials are not available, or cannot be used, use materials that 

match existing adjacent surfaces to the fullest extent possible with regard to visual 
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effect.  Use materials for cutting and patching that will result in equal or better 

performance characteristics. 

3. EXECUTION 

 

 3.1 Inspection:  Before cutting, examine surfaces to be cut and patched and conditions 

under which the work is to be performed.  If unsafe or otherwise unsatisfactory 

conditions are encountered, take corrective action before proceeding with the work. 

 

 3.2 Temporary Support:  To prevent failure provide temporary support of work to be cut. 

 

 3.3 Protection:  Protect other work during cutting and patching to prevent damage.  

Provide protection from adverse weather conditions for that part of the project that 

may be exposed during cutting and patching operations. 

 

 1. Avoid interference with use of adjoining areas or interruption of free passage to 

adjoining areas. 

 

 2. Take precautions not to cut existing pipe, conduit or duct serving the building 

but scheduled to be relocated until provisions have been made to bypass them. 

 

 3.4 Cutting:  Cut the work using methods that are least likely to damage work to be 

retained or adjoining work.  Where possible review proposed procedures with the 

original installer;  comply with original installer’s recommendations. 

 

 1. Where cutting is required use hand or small power tools designed for sawing or 

grinding, not hammering and chopping.  Cut through concrete and masonry 

using a cutting machine such as a carborundum saw or core drill.   Cut holes and 

slots neatly to size required with minimum disturbance of adjacent work.  To 

avoid marring existing finished surfaces, cut and drill from the exposed or 

finished side into concealed surfaces.  Temporarily cover openings when not in 

use. 

 

 3.5 Patching:  Patch with seams which are durable and as invisible as possible.  Comply 

with specified tolerances for the work. 

 

 1. Restore exposed finishes of patched areas and where necessary extend finish 

restoration into retained adjoining work in a manner which will eliminate 

evidence of patching and finishing. 

 

 

END OF SECTION 
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SECTION 017123  - FIELD ENGINEERING 

 

1. GENERAL PROVISIONS 

 

 A. The general provisions of the Contract, including the Conditions of the Contract, 

(General, Supplementary and other Conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section. 

 

 B.  The provisions of the section apply to all contracts. 

 

2. SURVEY 

 

 A. The Owner has had a site survey prepared by Studio Jaed.  This information has been 

included in this Bid Pac. 

 

3. CONSTRUCTION MANAGER 

 

 A. The Construction Manager will establish a bench mark and base line from which 

structures and grades shall be laid out by Contractors as designated in this section.  

The total extent of this layout is shown on the site drawings.  One bench elevation 

shall be provided. 

 

 END OF SECTION 
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SECTION 017329 - CUTTING AND PATCHING 

 

1. GENERAL 

 

 A. Definition:  “Cutting and Patching” includes cutting into existing construction to 

provide for the installation or performance of other work and subsequent fitting and 

patching required to restore surfaces to their original condition. 

 

 B.  Refer to Other Sections of these specifications for specific cutting and patching 

requirements and limitations applicable to individual units of work. 

 

 C. Structural Work:  Do not cut and patch structural work in a manner resulting in a 

reduction of load carrying capacity or load deflection ratio.  Submit proposal and 

request and obtain Architect's/Engineer's approval before proceeding with cut and 

patch of structural work. 

 

 D. Operational/Safety Limitations:  Do not cut and patch operational elements and safety 

components in a manner resulting in decreased performance, shortened useful life, or 

increased maintenance.  Submit proposals and requests and obtain 

Architect’s/Engineer's approval before proceeding with cut and patches of structural 

work. 

 

 E.  Visual/Quality Limitations:  Do not cut and patch work exposed to view (exterior and 

interior) in manner resulting in noticeable reduction of aesthetic qualities and similar 

qualities, as judged by Architect/Engineer. 

 

 1. Engage the original Installer/Fabricator, or (if not available) an acceptable 

equivalent entity, to cut and patch the following categories of exposed work but 

not limited to 

 2.  Exterior wall materials, ie., curtain wall 

 3. Finish floor materials, ie., substrate, carpet, ceramic tile 

 4. Walls 

 5. Ceilings 

 

 F.  Limitation on Approvals:  Architect's/Engineer’s approval to proceed with cutting 

and patching does not waive right to later acquire removal/replacement of work 

found to be cut and patched in an unsatisfactory manner, as judged by 

Architect/Engineer. 

 

2. MATERIALS 

 

 A. General:  Use materials for cutting and patching that are identical to existing 

materials.  If identical materials are not available, or cannot be used, use materials that 

match existing adjacent surfaces to the fullest extent possible with regard to visual 
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effect.  Use materials for cutting and patching that will result in equal or better 

performance characteristics. 

 

3. EXECUTION 

 

 A. Inspection:  Before cutting, examine surfaces to be cut and patched and conditions 

under which the work is to be performed.  If unsafe or otherwise unsatisfactory 

conditions are encountered, take corrective action before proceeding with the work. 

 

 B.  Temporary Support:  To prevent failure provide temporary support of work to be cut. 

 

 C. Protection:  Protect other work during cutting and patching to prevent damage.  

Provide protection from adverse weather conditions for that part of the project that 

may be exposed during cutting and patching operations. 

 

 1. Avoid interference with use of adjoining areas or interruption of free passage to 

adjoining areas. 

 

 2. Take precautions not to cut existing pipe, conduit or duct serving the building 

but scheduled to be relocated until provisions have been made to bypass them. 

 

 D. Cutting:  Cut the work using methods that are least likely to damage work to be 

retained or adjoining work.  Where possible review proposed procedures with the 

original installer;  comply with original installer’s recommendations. 

 

 1. Where cutting is required use hand or small power tools designed for sawing or 

grinding, not hammering and chopping.  Cut through concrete and masonry 

using a cutting machine such as a carborundum saw or core drill.   Cut holes and 

slots neatly to size required with minimum disturbance of adjacent work.  To 

avoid marring existing finished surfaces, cut and drill from the exposed or 

finished side into concealed surfaces.  Temporarily cover openings when not in 

use. 

 

 E.  Patching:  Patch with seams which are durable and as invisible as possible.  Comply 

with specified tolerances for the work. 

 

 1. Restore exposed finishes of patched areas and where necessary extend finish 

restoration into retained adjoining work in a manner which will eliminate 

evidence of patching and finishing. 

 

 

END OF SECTION 
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SECTION 017700 – CONTRACT CLOSEOUT 

 

1. DESCRIPTION OF REQUIREMENTS 

 

 A. Provisions of this section apply to the procedural requirements for the actual close out 

of the Work, not to the administrative matters such as final payment or the change over 

of insurance.  Close out requirements relate to both substantial and final completion of 

the Work; they also apply to individual portions of completed work as well as the Total 

work.  Specific requirements contained in other sections have precedence over the 

general requirements contained in this section. 

 

2. PROCEDURES AT SUBSTANTIAL COMPLETION 

 

 A. Prerequisites:  Contractor shall comply with the General Conditions and complete the 

following before requesting inspection of the Work, or a designated portion of the 

Work, for certification of substantial completion: 

 

  1. submit executed warranties, workmanship bonds, maintenance agreements, 

inspection certificates, releases of liens, tax certification and similar required 

documentation for specific units of work, and documents needed to enable 

Owner’s unrestricted occupancy and use; 

 

  2. submit record documentation, maintenance manuals, tools, spare parts, keys and 

similar operational items; 

 

  3. complete instructions of Owner’s operating personnel, and start up of systems; and 

 

  4. complete final cleaning and remove temporary facilities and tools. 

 

 B. Inspection Procedures:  Upon receipt of Contractor’s request, Architect/Engineer will 

either proceed with inspection or advise Construction Manger of prerequisites not 

fulfilled.  Following initial inspection, Architect/Engineer will either prepare certificate 

of substantial completion, or advise Construction Manager of work which must be 

performed prior to issuance of certificate.  The Architect/Engineer will repeat the 

inspection when requested and assure that the work has been substantially completed.  

Results of the completed inspection will form the initial “punch list” for final 

acceptance. 

 

 C. Punch List Procedures:   Each Contractor shall be given a copy of the punch list with its 

appropriate work identified.  Each Contractor shall be given 9 (nine) calendar work 

days to complete their punch list work.  On the 10th day or as determined by the 

Construction Manager the Construction Manager shall employ other Contractors, as 

required, to complete any incomplete punch list work and retain from the appropriate 

Contractors retainage all costs incurred. 
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3. PROCEDURES AT FINAL ACCEPTANCE 

 

 A. Reinspection Procedure:  The Architect/Engineer will reinspect the Work upon receipt 

of the Contractor’s notice that, except for those items whose completion has been 

delayed due to circumstances that are acceptable to the Architect/Engineer, the Work 

has been completed, including punch list items from earlier inspections.  Upon 

completion of reinspection, the Architect/Engineer will either recommend final 

acceptance and final payment, or will advise the Contractor of work not completed or 

obligations not fulfilled as required for final acceptance.  If necessary, this procedure 

will be repeated. 

 

4. RECORD DOCUMENTATION 

 

 A. Record Drawings:  Contractor shall maintain a complete set of either blue or black line 

prints of the contract documents and shop drawings for record mark-up purposes 

throughout the Contract Time.  Contractor shall mark up these drawings during the 

course of the Work to show both changes and the actual installation, in sufficient detail 

to form a complete record for Owner’s purposes giving particular attention to work 

that will be concealed and difficult to measure and record at a later date, and Work 

which may require servicing or replacement during the life of the project.  Require the 

entities marking prints to sign and date each mark up.  Bind prints into manageable 

sets, with durable paper cover, appropriately labeled. 

 

 B. Installation, Operation and Maintenance Manual:  Contractor shall provide 3-ring vinyl 

covered binders containing required maintenance manuals, properly identified and 

indexed and including operating and maintenance instructions extended to cover 

emergencies, spare parts, warranties, inspection procedures, diagrams, safety, security, 

and similar appropriate data for each system of equipment item. 

 

 C. State Tax Certification:   Contractor shall provide recent Delaware State Tax 

Certification form as issued by State of Delaware, Department of Finance, Division of 

Revenue, Carvel State Office Building, 820 N. French Street, Wilmington, Delaware  

19801. 

 

 D.  AIA Documents: Contractors shall provide the following AIA documents with their 

final payment application submission: 

 AIA G732, Application for Payment for 100% Complete  

 AIA G732, Final Application for Payment for Retainage  

 AIA G704-CMA, Certificate of Substantial Completion – 4 originals 

 AIA G706, Affidavit of Payment of Debts & Claims  

 AIA G706A, Affidavit of Release of Liens  

 AIA G707, Consent of Surety 
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E. Release of Liens: Contractors shall provide the following release of liens with their final 

payment application submission: 

 Prime Contractor's Release of Liens  

 Subcontractors’ & Suppliers’ Release of Liens (major subs and suppliers)  

 

5. GENERAL CLOSE OUT REQUIREMENTS 

 

 A. Operator Instruction:  Contractor shall require each Installer of systems requiring 

continued operation and maintenance by Owner’s operating personnel, to provide on 

location instruction to Owner’s personnel, sufficient to ensure safe, secure, efficient, 

non-failing utilization and operation of systems.  Contractor shall provide instructions 

for the following categories of work: 

 

  1. Mechanical/electrical/electronic systems (not limited to work of Division 15 and 

16). 

   

  2. Roofing, flashing, joint sealers. 

   

  3. Floor finishes. 

   

  4. Door hardware 

 

6. FINAL CLEANING 

 

 A. At the time of project close out Contractor shall clean or re-clean the Work to the 

condition expected from a normal, commercial building cleaning and maintenance 

program.  Complete the following cleaning operations before requesting the 

Architect/Engineer’s inspection for certification of substantial completion: 

 

  1. Remove non-permanent protections and labels. 

   

  2. Polish glass. 

   

  3. Clean exposed finishes. 

   

  4. Touch up minor finish damage. 

   

  5. Clean or replace mechanical systems filters. 

   

  6. Remove debris. 

   

  7. Broom clean unoccupied spaces. 

   

  8. Sanitize plumbing and food service facilities. 
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  9. Clean light fixtures and replace burned out lamps. 

   

  10. Sweep and wash paved areas. 

   

  11. Police yards and grounds. 

 

END OF SECTION 
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SECTION 02 41 00
DEMOLITION

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Selective demolition of building elements.
B. Selective demolition of building elements for alteration purposes.

PART 2  PRODUCTS -- NOT USED
PART 3  EXECUTION
3.01 SCOPE

A. Remove and dispose of building elements identifed on the drawings and/or those required to
facilitate new work.

3.02 GENERAL PROCEDURES AND PROJECT CONDITIONS
A. Comply with applicable codes and regulations for demolition operations and safety of adjacent

structures and the public.
1. Provide, erect, and maintain temporary barriers and security devices.
2. Conduct operations to minimize effects on and interference with adjacent structures and

occupants.
3. Do not close or obstruct roadways or sidewalks without permit.
4. Conduct operations to minimize obstruction of public and private entrances and exits; do

not obstruct required exits at any time; protect persons using entrances and exits from
removal operations.

5. Obtain written permission from owners of adjacent properties when demolition equipment
will traverse, infringe upon or limit access to their property.

B. Do not begin removal until receipt of notification to proceed from Owner.
C. Protect existing structures and other elements that are not to be removed.

1. Provide bracing and shoring.
D. Minimize production of dust due to demolition operations; do not use water if that will result in

ice, flooding, sedimentation of public waterways or storm sewers, or other pollution.
E. If hazardous materials are discovered during removal operations, stop work and notify Architect

and Owner; hazardous materials include regulated asbestos containing materials, lead, PCB's,
and mercury.

3.03 SELECTIVE DEMOLITION FOR ALTERATIONS
A. Drawings showing existing construction are based on casual field observation and existing

record documents only.
1. Verify that construction arrangements are as shown.
2. Report discrepancies to Architect before disturbing existing installation.
3. Beginning of demolition work constitutes acceptance of existing conditions that would be

apparent upon examination prior to starting demolition.
B. Maintain weatherproof exterior building enclosure; take care to prevent water and humidity

damage.
C. Remove existing work as indicated and as required to accomplish new work.

1. Remove items indicated on drawings.
D. Services (Including, but not limited to, HVAC, Plumbing, Fire Protection, Electrical, and

Telecommunications):  Remove existing systems and equipment as required to facilitate new
work.
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1. Maintain existing active systems that are to remain in operation; maintain access to
equipment and operational components.

2. Where existing active systems serve occupied facilities but are to be replaced with new
services, maintain existing systems in service until new systems are complete and ready
for service.

E. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.
4. Patch as specified for patching new work.

3.04 DEBRIS AND WASTE REMOVAL
A. Remove debris, junk, and trash from site.
B. Leave site in clean condition, ready for subsequent work.
C. Clean up spillage and wind-blown debris from public and private lands.

END OF SECTION
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SECTION 04 05 11
MASONRY MORTARING AND GROUTING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Mortar for unit masonry.
B. Grout for masonry.
C. Mortar for cast stone masonry.

1.02 RELATED REQUIREMENTS
A. Section 04 20 00 - Unit Masonry:  Installation of mortar and grout.
B. Section 04 72 00 - Cast Stone Masonry
C. See Structural Drawings for additional Project Specifications. If Conflicting Project

Specifications arise, the Project Specifications on the Structural Drawings govern.
1.03 REFERENCE STANDARDS

A. ACI 530/530.1/ERTA - Building Code Requirements and Specification for Masonry Structures
and Related Commentaries; American Concrete Institute International.

B. ACI 530.1/ASCE 6/TMS 602 - Specification for Masonry Structures; American Concrete Institute
International.

C. ASTM C5 - Standard Specification for Quicklime for Structural Purposes.
D. ASTM C94/C94M - Standard Specification for Ready-Mixed Concrete.
E. ASTM C144 - Standard Specification for Aggregate for Masonry Mortar.
F. ASTM C150/C150M - Standard Specification for Portland Cement.
G. ASTM C207 - Standard Specification for Hydrated Lime for Masonry Purposes.
H. ASTM C270 - Standard Specification for Mortar for Unit Masonry.
I. ASTM C404 - Standard Specification for Aggregates for Masonry Grout.
J. ASTM C476 - Standard Specification for Grout for Masonry.
K. ASTM C780 - Standard Test Method for Preconstruction and Construction Evaluation of Mortars

for Plain and Reinforced Unit Masonry.
L. ASTM C1019 - Standard Test Method for Sampling and Testing Grout.
M. ASTM C1072 - Standard Test Method for Measurement of Masonry Flexural Bond Strength.
N. ASTM C1314 - Standard Test Method for Compressive Strength of Masonry Prisms.
O. ASTM E518 - Standard Test Methods for Flexural Bond Strength of Masonry.
P. IMIAWC (CW) - Recommended Practices & Guide Specifications for Cold Weather Masonry

Construction; International Masonry Industry All-Weather Council; 1993.
Q. IMIAWC (HW) - Recommended Practices & Guide Specifications for Hot Weather Masonry

Construction; International Masonry Industry All-Weather Council; current edition.
1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Include design mix based on the Proportion specification of ASTM C 270 is to be

used.  
C. Manufacturer's Certificate:  Certify that products meet or exceed specified requirements.
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1.05 QUALITY ASSURANCE
A. Comply with provisions of ACI 530/530.1/ERTA, except where exceeded by requirements of the

contract documents.
1.06 DELIVERY, STORAGE, AND HANDLING

A. Maintain packaged materials clean, dry, and protected against dampness, freezing, and foreign
matter.

1.07 FIELD CONDITIONS
A. Maintain materials and surrounding air temperature to minimum 40 degrees F prior to, during,

and 48 hours after completion of masonry work.
B. Maintain materials and surrounding air temperature to maximum 90 degrees F prior to, during,

and 48 hours after completion of masonry work.
PART 2  PRODUCTS
2.01 MORTAR AND GROUT APPLICATIONS

A. At Contractor's option, mortar and grout may be field-mixed from packaged dry materials, made
from factory premixed dry materials with addition of water only, or ready-mixed.

B. Mortar Mix Designs:  ASTM C270, Property Specification.
2.02 MATERIALS

A. Packaged Dry Material for Mortar for Unit Masonry:  Premixed Portland cement, hydrated lime,
and sand; complying with ASTM C387/C387M and capable of producing mortar of the specified
strength in accordance with ASTM C270 with the addition of water only.
1. Color:  Mineral pigments added as required to produce approved color sample.
2. Products:

a. Amerimix, an Oldcastle brand; AMX 400:  www.amerimix.com.
b. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Masonry Cement:  ASTM C91.
1. Type:  Type N.
2. Colored Mortar:  Premixed cement as required to match Architect's color sample.
3. Manufacturers:

a. Solomon Colors; Solomon Colors Concentrated A, H, and  X Series: 
www.solomoncolors.com.

b. Substitutions:  See Section 01 60 00 - Product Requirements.
C. Portland Cement:  ASTM C 150, Type I - Normal; color as required to produce approved color

sample.  Color must match existing building mortar color. 
D. Hydrated Lime:  ASTM C207, Type S.
E. Quicklime:  ASTM C5, non-hydraulic type.
F. Mortar Aggregate:  ASTM C144.
G. Grout Aggregate:  ASTM C404.
H. Pigments for Colored Mortar:  Pure, concentrated mineral pigments specifically intended for

mixing into mortar and complying with ASTM C979/C979M.
1. Color(s):  As selected by Architect from manufacturer's full range, to match existing

mortar.
2. Manufacturers:

a. Davis Colors
b. Lambert Corporation
c. Solomon Colors
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d. Substitutions:  See Section 01 60 00 - Product Requirements.
I. Water:  Clean and potable.

2.03 MORTAR MIXES
A. Mortar for Unit Masonry:  ASTM C270, Property Specification.

1. Exterior, non-loadbearing masonry:  Type N.
2. Interior, non-loadbearing masonry:  Type N.

2.04 MORTAR MIXING
A. Thoroughly mix mortar ingredients using mechanical batch mixer, in accordance with ASTM

C270 and in quantities needed for immediate use.
B. Maintain sand uniformly damp immediately before the mixing process.
C. Colored Mortar:  Proportion selected pigments and other ingredients to match Architect's

sample, without exceeding manufacturer's recommended pigment-to-cement ratio; mix in
accordance with manufacturer's instructions, uniform in coloration.

D. Do not use anti-freeze compounds to lower the freezing point of mortar.
E. If water is lost by evaporation, re-temper only within two hours of mixing.
F. Use mortar within two hours after mixing at temperatures of 90 degrees F, or two-and-one-half

hours at temperatures under 40 degrees F.
PART 3  EXECUTION
3.01 PREPARATION

A. Apply bonding agent to existing Masonry surfaces.
B. Plug clean-out holes for grouted masonry with Brick or block masonry units.  Brace masonry to

resist wet grout pressure.
3.02 INSTALLATION

A. Install mortar and grout to requirements of section(s) in which masonry is specified.
B. Work grout into masonry cores and cavities to eliminate voids.
C. Do not install grout in lifts greater than 16 inches without consolidating grout by rodding.
D. Do not displace reinforcement while placing grout.
E. Remove excess mortar from grout spaces.

END OF SECTION
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SECTION 04 20 00
UNIT MASONRY

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Concrete Block.
B. Clay Facing Brick.
C. Accessories.

1.02 RELATED REQUIREMENTS
A. Section 04 05 11 - Masonry Mortaring and Grouting.
B. Section 07 90 05 - Joint Sealers:  Backing rod and sealant at control and expansion joints.

1.03 REFERENCE STANDARDS
A. ACI 530/530.1/ERTA - Building Code Requirements and Specification for Masonry Structures

and Related Commentaries; American Concrete Institute International.
B. ACI 530.1/ASCE 6/TMS 602 - Specification For Masonry Structures; American Concrete

Institute International.
C. ASTM A82/A82M - Standard Specification for Steel Wire, Plain, for Concrete Reinforcement.
D. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel

Hardware.
E. ASTM A580/A580M - Standard Specification for Stainless Steel Wire.
F. ASTM A615/A615M - Standard Specification for Deformed and Plain Billet-Steel Bars for

Concrete Reinforcement.
G. ASTM A641/A641M - Standard Specification for Zinc-Coated (Galvanized) Carbon Steel Wire.
H. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or

Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process.
I. ASTM A666 - Standard Specification for Annealed or Cold-Worked Austenitic Stainless Steel

Sheet, Strip, Plate, and Flat Bar.
J. ASTM B370 - Standard Specification for Copper Sheet and Strip for Building Construction.
K. ASTM C62 - Standard Specification for Building Brick (Solid Masonry Units Made From Clay or

Shale).
L. ASTM C67 - Standard Test Methods for Sampling and Testing Brick and Structural Clay Tile.
M. ASTM C90 - Standard Specification for Loadbearing Concrete Masonry Units.
N. ASTM C129 - Standard Specification for Nonloadbearing Concrete Masonry Units.
O. ASTM C140 - Standard Test Methods of Sampling and Testing Concrete Masonry Units and

Related Units.
P. ASTM C144 - Standard Specification for Aggregate for Masonry Mortar.
Q. ASTM C150/C150M - Standard Specification for Portland Cement.
R. ASTM C207 - Standard Specification for Hydrated Lime for Masonry Purposes.
S. ASTM C216 - Standard Specification for Facing Brick (Solid Masonry Units Made From Clay or

Shale).
T. ASTM C270 - Standard Specification for Mortar for Unit Masonry.
U. ASTM C404 - Standard Specification for Aggregates for Masonry Grout.
V. ASTM C476 - Standard Specification for Grout for Masonry.
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W. ASTM C652 - Standard Specification for Hollow Brick (Hollow Masonry Units Made From Clay
or Shale).

X. ASTM C744 - Standard Specification for Prefaced Concrete and Calcium Silicate Masonry
Units.

Y. ASTM C780 - Standard Test Method for Preconstruction and Construction Evaluation of Mortars
for Plain and Reinforced Unit Masonry.

Z. IMIAWC (CW) - Recommended Practices & Guide Specifications for Cold Weather Masonry
Construction; International Masonry Industry All-Weather Council; 1993.

AA. IMIAWC (HW) - Recommended Practices & Guide Specifications for Hot Weather Masonry
Construction; International Masonry Industry All-Weather Council; current edition.

AB. UL (FRD) - Fire Resistance Directory; Underwriters Laboratories Inc..
1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data for masonry units, mortar, and masonry accessories.
C. Samples:  Submit four samples of concrete block units to illustrate color, texture, and extremes

of color range.
D. Manufacturer's Certificate:  Certify that masonry units meet or exceed specified requirements.

1.05 QUALITY ASSURANCE
A. Comply with provisions of ACI 530/530.1/ERTA, except where exceeded by requirements of the

contract documents.
1. Maintain one copy of each document on project site.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Deliver, handle, and store masonry units by means that will prevent mechanical damage and

contamination by other materials.
1.07 ENVIRONMENTAL REQUIREMENTS

A. Maintain materials and surrounding air temperature to minimum 40 degrees F prior to, during,
and 48 hours after completion of masonry work.

B. Maintain materials and surrounding air temperature to maximum 90 degrees F prior to, during,
and 48 hours after completion of masonry work.

1.08 EXTRA MATERIALS
A. See Section 01 60 00 - Product Requirements, for additional provisions.
B. Provide 50 of each size, color, and type of brick units for Owner use in maintenance of project.

PART 2  PRODUCTS
2.01 CONCRETE MASONRY UNITS

A. Concrete Block:  Comply with referenced standards and as follows:
1. Size:  Standard units with nominal face dimensions of 16 x 8 inches and nominal depths as

indicated on the drawings for specific locations.
2. Non-Loadbearing Units:  ASTM C129.

a. Both hollow and solid block, as indicated.
b. Normal weight.
c. Exposed corners to be bull nose.  Note wall type where first course is square to

accommodate cove base.
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2.02 BRICK UNITS
A. Manufacturers:

1. Belden Brick Company:  www.boralbricks.com.
2. Endicott Clay Products Co:  www.endicott.com.
3. General Shale Brick:  www.generalshale.com.
4. Glen Gery Brick .  www.glengerybrick.com
5. Substitutions:  See section 01 60 00 - Product Requirements.

B. Facing Brick:  ASTM C216, Type FBX, Grade SW.
1. Type, color and texture:  to match exisitng brick.
2. Actual size:  to match existing brick.
3. Compressive strength:   Min. 2,500 p.si.; 5 brick average = 3,000 p.s.i, measured in

accordance with ASTM C 67.
2.03 MORTAR AND GROUT MATERIALS

A. Mortar and grout:  As specified in Section 04 05 11.
2.04 REINFORCEMENT AND ANCHORAGE

A. Manufacturers of Joint Reinforcement and Anchors:
1. Dur-O-Wal:  www.dur-o-wal.com.
2. Hohmann & Barnard, Inc:  www.h-b.com.
3. WIRE-BOND:  www.wirebond.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Single Wythe Joint Reinforcement:  Truss or Ladder type; ASTM A 82/A 82M steel wire, hot dip
galvanized after fabrication to ASTM A 153/A 153M, Class B-2; 0.1483 inch side rods with
0.1483 inch  cross rods;  width as required to provide not more than 1 inch and not less than 1/2
inch of mortar coverage on each exposure.

C. Strap Anchors:  Bent steel shapes configured as required for specific situations, 2 in width,
0.1875 in thick, lengths as required to provide not more than 1 inch and not less than 1/2 inch of
mortar coverage from masonry face, corrugated for embedment in masonry joint, hot dip
galvanized to ASTM A 153/A 153M, Class B-2 or stainless steel.

D. Flexible Anchors:  2-piece anchors that permit differential movement between masonry and
building frame, sized to provide not more than 1 inch and not less than 1/2 inch of mortar
coverage from masonry face.
1. Steel frame: Crimped wire anchors for welding to frame, 0.25 inch thick, with trapezoidal

wire ties 0.1875 inch thick, hot dip galvanized to ASTM A 153/A 153M, Class B-2.
E. Two-Piece Wall Ties:  Formed steel wire, 0.1875 inch thick, adjustable, eye and pintle type, hot

dip galvanized to ASTM A 153/A 153M, Class B-2, sized to provide not more than 1 inch and
not less than 1/2 inch of mortar coverage from masonry face and to allow vertical adjustment of
up to 1-1/4 in.

2.05 ACCESSORIES
A. Preformed Control Joints:  Rubber or neoprene material.

1. Manufacturers:
a. Dur-O-Wal:  www.dur-o-wal.com.
b. Hohmann & Barnard, Inc (including Dur-O-Wal brand); Product RS or VS: 

www.h-b.com.
c. WIRE-BOND:  www.wirebond.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Joint Filler:  Closed cell polyethylene; polyurethane or rubber oversized 50 percent to joint width;
self expanding; 1 inch wide design width x by maximum lengths available.
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1. Manufacturers:
a. Dur-O-Wal; Product Mortar Net:  www.dur-o-wal.com.
b. Hohmann & Barnard, Inc (including Dur -O-Wal brand); Product P.E. Foam

Expansion unit fuller:  www.h-b.com.
c. Substitutions:  See Section 01 60 00 - Product Requirements.

C. Cleaning Solution:  Non-acidic, not harmful to masonry work or adjacent materials.
2.06 MORTAR AND GROUT MIXES

A. Mortar and Grout mixes as specified in Section 04 05 11.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that field conditions are acceptable and are ready to receive masonry.
B. Verify that related items provided under other sections are properly sized and located.
C. Verify that built-in items are in proper location, and ready for roughing into masonry work.

3.02 PREPARATION
A. Direct and coordinate placement of items supplied for installation under other sections.
B. Provide temporary bracing during installation of masonry work.  Maintain in place until building

structure provides permanent bracing.
3.03 PLACING AND BONDING

A. Lay solid masonry units in full bed of mortar, with full head joints, uniformly jointed with other
work.

B. Lay hollow masonry units with face shell bedding on head and bed joints.
C. Buttering corners of joints or excessive furrowing of mortar joints is not permitted.
D. Remove excess mortar and mortar smears as work progresses.
E. Interlock intersections and external corners.
F. Do not shift or tap masonry units after mortar has achieved initial set.  Where adjustment must

be made, remove mortar and replace.
G. Set reglets as shown on plans.
H. Perform job site cutting of masonry units with proper tools to provide straight, clean, unchipped

edges.  Prevent broken masonry unit corners or edges.
I. Cut mortar joints flush where wall tile is scheduled, cement parging is required, or resilient base

is scheduled.  Block exposed cavity space with raiseable steel guard of correct width.
J. Isolate masonry partitions from vertical structural framing members with a control joint as

indicated.
K. Isolate top joint of masonry partitions from horizontal structural framing members and slabs or

decks with compressible joint filler.
3.04 REINFORCEMENT AND ANCHORAGE - GENERAL

A. Fasten anchors to structural framing and embed in masonry joints as masonry is laid.  Unless
otherwise indicated on drawings or closer spacing is indicated under specific wall type, space
anchors at maximum of 16 inches horizontally and 16 inches vertically.

3.05 CONTROL AND EXPANSION JOINTS
A. Do not continue horizontal joint reinforcement through control and expansion joints.
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B. Form control joint with a sheet building paper bond breaker fitted to one side of the hollow
contour end of the block unit.  Fill the resultant core with grout fill.  Rake joint at exposed unit
faces for placement of backer rod and sealant.

C. Install preformed control joint device in continuous lengths.  Seal butt and corner joints in
accordance with manufacturer's instructions.

D. Size control joint in accordance with Section 07 90 05 for sealant performance.
E. Form expansion joint as detailed.
F. Locate per drawings.

3.06 BUILT-IN WORK
A. As work progresses, install built-in metal door frames, glazed frames, fabricated metal frames,

window frames, anchor bolts, plates, and boxes and other items to be built into the work and
furnished under other sections.

B. Install built-in items plumb, level, and true to line.
C. Bed anchors of metal door and glazed frames in adjacent mortar joints.  Fill frame voids solid

with grout.
1. Fill adjacent masonry cores with grout minimum 12 inches from framed openings.

D. Do not build into masonry construction organic materials that are subject to deterioration.
3.07 TOLERANCES

A. Maximum Variation From Unit to Adjacent Unit:  1/16 inch.
B. Maximum Variation from Plane of Wall:  1/4 inch in 10 ft.
C. Maximum Variation from Plumb:  1/4 inch per story non-cumulative; 1/2 inch in two stories or

more.
D. Maximum Variation from Level Coursing:  1/8 inch in 3 ft and 1/4 inch in 20ft.
E. Maximum Variation of Joint Thickness:  1/8 inch in 3 ft.
F. Maximum Variation from Cross Sectional Thickness of Walls:  1/4 inch.

3.08 CUTTING AND FITTING
A. Cut and fit for chases, pipes, conduit, sleeves, and grounds.  Coordinate with other sections of

work to provide correct size, shape, and location.
B. Obtain approval prior to cutting or fitting masonry work not indicated or where appearance or

strength of masonry work may be impaired.
3.09 FIELD QUALITY CONTROL

A. Concrete Masonry Unit Tests: Test each variety of concrete unit masonry in accordance with
ASTM C140 for conformance to requirements of this specification.

B. Mortar Tests:  Test each type of mortar in accordance with ASTM C780, testing with same
frequency as masonry samples.

3.10 CLEANING
A. Remove excess mortar and mortar droppings.
B. Replace defective mortar.  Match adjacent work.
C. Clean soiled surfaces with cleaning solution.
D. Use non-metallic tools in cleaning operations.
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3.11 PROTECTION
A. Without damaging completed work, provide protective boards at exposed external corners that

are subject to damage by construction activities.
END OF SECTION
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SECTION 04 72 00
CAST STONE MASONRY

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Architectural cast stone.
B. Units required are indicated on the drawings as "Cast Stone Sill".
C. Units required are:

1. Exterior window and wall sill.
1.02 RELATED REQUIREMENTS

A. Section 04 05 11 - Masonry Mortaring and Grouting:  Mortar for setting cast stone.
B. Section 04 20 00 - Unit Masonry:  Installation of cast stone in conjunction with masonry.
C. Section 07 90 05 - Joint Sealers:  Materials and execution methods for sealing soft joints in cast

stone work.
1.03 REFERENCE STANDARDS

A. ACI 318 - Building Code Requirements for Structural Concrete and Commentary; American
Concrete Institute International.

B. ASTM A123/A123M - Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron and
Steel Products.

C. ASTM A185/A185M - Standard Specification for Steel Welded Wire Reinforcement, Plain, for
Concrete.

D. ASTM A615/A615M - Standard Specification for Deformed and Plain Billet-Steel Bars for
Concrete Reinforcement.

E. ASTM C33/C33M - Standard Specification for Concrete Aggregates.
F. ASTM C150/C150M - Standard Specification for Portland Cement.
G. ASTM C270 - Standard Specification for Mortar for Unit Masonry.
H. ASTM C494/C494M - Standard Specification for Chemical Admixtures for Concrete.
I. ASTM C642 - Standard Test Method for Density, Absorption, and Voids in Hardened Concrete.
J. ASTM C979/C979M - Standard Specification for Pigments for Integrally Colored Concrete.
K. ASTM C1364 - Standard Specification for Architectural Cast Stone.

1.04 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Manufacturer's Qualification Data:  Documentation showing compliance with specified

requirements.
C. Product Data:  Test results of cast stone components made previously by the manufacturer.

1. Include one copy of ASTM C1364 for Architect's use.
D. Shop Drawings:  Include elevations, dimensions, layouts, profiles, cross sections,

reinforcement, exposed faces, arrangement of joints, anchoring methods, anchors, and piece
numbers.

E. Mortar Color Selection Samples.
F. Verification Samples:  Pieces of actual cast stone components not less than 12 inches square,

illustrating range of color and texture to be anticipated in components furnished for the project.
G. Full-Size Samples:  One unit of each shape,  for review.
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H. Source Quality Control Test Reports.
1.05 QUALITY ASSURANCE

A. Manufacturer Qualifications:  A current producer member of the Cast Stone Institute with a
minimum of 10 years of experience in producing cast stone of the types required for project.
1. Adequate plant capacity to furnish quality, sizes, and quantity of cast stone required

without delaying progress of the work.
2. Products previously produced by plant and exposed to weather that exhibit satisfactory

appearance.
B. Mock-Up:  Provide full size cast stone components for installation in mock-up of exterior wall. 

1. Approved mock-up will become standard for appearance and workmanship.
2. Mock-up may remain as part of the completed work.
3. Remove mock-up not incorporated into the work and dispose of debris.

C. Source Quality Control:  Test compressive strength and absorption of specimens selected at
random from plant production.
1. Test in accordance with ASTM C642.
2. Select specimens at rate of 3 per 500 cubic feet, with a minimum of 3 per production

week.
3. Submit reports of tests by independent testing agency, showing compliance with

requirements.
1.06 DELIVERY, STORAGE, AND HANDLING

A. Deliver cast stone components secured to shipping pallets and protected from damage and
discoloration.  Protect corners from damage.

B. Number each piece individually to match shop drawings and schedule.
C. Store cast stone components and installation materials in accordance with manufacturer's

instructions. 
D. Store cast stone components on pallets with nonstaining, waterproof covers. Ventilate under

covers to prevent condensation.  Prevent contact with dirt.
E. Protect cast stone components during handling and installation to prevent chipping, cracking, or

other damage.
F. Store mortar materials where contamination can be avoided.
G. Schedule and coordinate production and delivery of cast stone components with unit masonry

work to optimize on-site inventory and to avoid delaying the work.
PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Architectural Cast Stone:
1. Any current producer member of the Cast Stone Institute
2. Continental Cast Stone Manufacturing Company
3. D. C. Kerckoff Company
4. Pineapple Grove Designs

2.02 ARCHITECTURAL CAST STONE
A. Cast Stone:  Architectural concrete product manufactured to simulate appearance of natural

limestone, complying with ASTM C1364.
1. Compressive Strength:  As specified in ASTM C1364; calculate strength of pieces to be

field cut at 80 percent of uncut piece.
2. Freeze-Thaw Resistance:  Demonstrated by laboratory testing in accordance with ASTM C

1364.
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3. Surface Texture:  Fine grained texture, with no bugholes, air voids, or other surface
blemishes visible from distance of 10 feet.

4. Color:  Selected by Architect from manufacturer's full range.
5. Remove cement film from exposed surfaces before packaging for shipment.

B. Shapes:  Provide shapes indicated on drawings.
1. Variation from Any Dimension, Including Bow, Camber, and Twist:  Maximum of

plus/minus 1/8 inch or length divided by 360, whichever is greater, but not more than 1/4
inch.

2. Unless otherwise indicated on drawings, provide:
a. Wash or slope of 1:12 on exterior horizontal surfaces.
b. Drips on projecting components, wherever possible. 
c. Raised fillets at back of sills and at ends to be built in.

C. Reinforcement:  Provide reinforcement as required to withstand handling and structural
stresses; comply with ACI 318.
1. Pieces More than 12 inches Wide:  Provide full length two-way reinforcement of

cross-sectional area not less than 0.25 percent of unit cross-sectional area.  Use epoxy
coated reinforcement.

2.03 MATERIALS
A. Portland Cement:  ASTM C150.

1. For Units:  Type I, white or gray as required to match Architect 's selection.
2. For Mortar:  Type I or II, except Type III may be used in cold weather to match mortar on

existing building.
B. Coarse Aggregate:  ASTM C33, except for gradation; granite, quartz, or limestone.
C. Fine Aggregate:  ASTM C33, except for gradation; natural or manufactured sands.
D. Pigments:  ASTM C979, inorganic iron oxides; do not use carbon black.
E. Admixtures:  ASTM C494/C494M.
F. Water:  Potable.
G. Reinforcing Bars:  ASTM A615/A615M deformed bars, galvanized or epoxy coated.
H. Steel Welded Wire Reinforcement:  ASTM A185/A185M, galvanized or epoxy coated.
I. Embedded Anchors, Dowels, and Inserts:  Type 304 stainless steel, of type and size as required

for conditions.
J. Mortar:  Portland cement-lime, ASTM C270, Type N; as specified in Section 04 0511.
K. Sealant:  As specified in Section 07 90 05.
L. Cleaner:  General-purpose cleaner designed for removing mortar and grout stains,

efflorescence, and other construction stains from new masonry surfaces without discoloring or
damaging masonry surfaces; approved for intended use by cast stone manufacturer and by
cleaner manufacturer for use on cast stone and adjacent masonry materials.

PART 3  EXECUTION
3.01 EXAMINATION

A. Examine construction to receive cast stone components.  Notify Architect if construction is not
acceptable. 

B. Do not begin installation until unacceptable conditions have been corrected.
3.02 INSTALLATION

A. Install cast stone components in conjunction with masonry, complying with requirements of
Section 04 20 00.
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B. Mechanically anchor cast stone units indicated; set remainder in mortar.
C. Setting:

1. Drench cast stone components with clear, running water immediately before installation.
2. Set units in a full bed of mortar unless otherwise indicated.
3. Fill vertical joints with mortar.
4. Fill dowel holes and anchor slots completely with mortar or non-shrink grout.

D. Joints:  Make all joints 3/8 inch, except as otherwise detailed.
1. Rake mortar joints 3/4 inch for pointing.  
2. Remove excess mortar from face of stone before pointing joints.
3. Point joints with mortar in layers 3/8 inch thick and tool to a slight concave profile.
4. Leave the following joints open for sealant:

a. Head joints in sills.
b. Joints labeled "expansion joint".

E. Sealant Joints:  Install sealants as specified in Section 07 90 05.
F. Installation Tolerances:

1. Variation from Plumb:  Not more than 1/8 inch in 10 feet or 1/4 inch in 20 feet or more.
2. Variation from Level:  Not more than 1/8 inch in 10 feet or 1/4 inch in 20 feet, or 3/8 inch

maximum.
3. Variation in Joint Width:  Not more than 1/8 inch in 36 inches or 1/4 of nominal joint width,

whichever is less.
4. Variation in Plane Between Adjacent Surfaces (Lipping):  Not more than 1/16 inch

difference between planes of adjacent units or adjacent surfaces indicated to be flush with
units.

G. Repairs:  Repair chips and other surface damage noticeable when viewed in direct daylight at
20 feet.
1. Repair with matching touchup material provided by the manufacturer and in accordance

with manufacturer's instructions.
2. Repair methods and results subject to Architect 's approval.

3.03 CLEANING
A. Repair chips and other surface damage noticeable when viewed in direct daylight at 10 feet.

1. Repair with matching touchup material provided by the manufacturer and in accordance
with manufacturer's instructions.

2. Repair methods and results subject to Architect 's approval.
B. Keep cast stone components clean as work progresses.
C. Clean completed exposed cast stone after mortar is thoroughly set and cured.

1. Wet surfaces with water before applying cleaner.
2. Apply cleaner to cast stone in accordance with manufacturer's instructions.
3. Remove cleaner promptly by rinsing thoroughly with clear water.
4. Do not use acidic cleaners.

3.04 PROTECTION
A. Protect completed work from damage.
B. Clean, repair, or restore damaged or mortar-splashed work to condition of new work.

END OF SECTION
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SECTION 06 10 00
ROUGH CARPENTRY

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Rough opening framing for windows.
B. Preservative treated wood materials.
C. Concealed wood blocking, nailers, and supports.

1.02 RELATED REQUIREMENTS
A. Section 07 62 00 - Sheet Metal Flashing and Trim:  Drip flashings.
B. Section 09 21 16 - Gypsum Board Assemblies:  Gypsum-based sheathing.

1.03 REFERENCE STANDARDS
A. AFPA (WFCM) - Wood Frame Construction Manual for One- and Two-Family Dwellings;

American Forest and Paper Association.
B. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel

Hardware.
C. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or

Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process
D. ASTM C208 - Standard Specification for Cellulosic Fiber Insulating Board.
E. ASTM C578 - Standard Specification for Rigid, Cellular Polystyrene Thermal Insulation.
F. ASTM C1396/C1396M - Standard Specification for Gypsum Board.
G. ASTM D2898 - Standard Test Methods for Accelerated Weathering of Fire-Retardant-Treated

Wood for Fire Testing.
H. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials.
I. AWPA C9 - Plywood -- Preservative Treatment by Pressure Processes; American Wood

Protection Association.
J. AWPA U1 - Use Category System: User Specification for Treated Wood; American Wood

Protection Association.
K. ICC-ES AC38 - Acceptance Criteria for Water-Resistive Barriers; ICC Evaluation Service, Inc.
L. PS 20 - American Softwood Lumber Standard; National Institute of Standards and Technology

(Department of Commerce).
M. SPIB (GR) - Grading Rules; Southern Pine Inspection Bureau, Inc..
N. WCLIB (GR) - Standard Grading Rules for West Coast Lumber No. 17; West Coast Lumber

Inspection Bureau.
O. WWPA G-5 - Western Lumber Grading Rules; Western Wood Products Association.

1.04 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide technical data on insulated sheathing, wood preservative materials, and

application instructions.
C. Manufacturer's Certificate:  Certify that wood products supplied for rough carpentry meet or

exceed specified requirements.
1.05 QUALITY ASSURANCE

A. Lumber:  Comply with PS 20 and approved grading rules and inspection agencies.
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1. Lumber of other species or grades, or graded by other agencies, is acceptable provided
structural and appearance characteristics are equivalent to or better than products
specified.

B. Preservative-Treated Wood:  Provide lumber and plywood marked or stamped by an
ALSC-accredited testing agency, certifying level and type of treatment in accordance with
AWPA standards.

1.06 DELIVERY, STORAGE, AND HANDLING
A. General: Cover wood products to protect against moisture. Support stacked products to prevent

deformation and to allow air circulation. 
B. Fire Retardant Treated Wood: Prevent exposure to precipitation during shipping, storage, or

installation.
PART 2  PRODUCTS
2.01 GENERAL REQUIREMENTS

A. Dimension Lumber:  Comply with PS 20 and requirements of specified grading agencies.
1. Species:  Douglas Fir-Larch, unless otherwise indicated.
2. If no species is specified, provide any species graded by the agency specified; if no

grading agency is specified, provide lumber graded by any grading agency meeting the
specified requirements.

3. Grading Agency:  Any grading agency whose rules are approved by the Board of Review,
American Lumber Standard Committee (www.alsc.org) and who provides grading service
for the species and grade specified; provide lumber stamped with grade mark unless
otherwise indicated.

B. Lumber fabricated from old growth timber is not permitted.
2.02 DIMENSION LUMBER FOR CONCEALED APPLICATIONS

A. Grading Agency:  Southern Pine Inspection Bureau, Inc. (SPIB).
B. Sizes:  Nominal sizes as indicated on drawings, S4S.
C. Moisture Content:  S-dry or MC19.
D. Miscellaneous Framing, Blocking, Nailers, Grounds, and Furring:

1. Lumber: S4S No. 2 or Standard Grade.
2. Boards:  Standard or No. 3.

E. Miscellaneous Blocking, Furring, Nailers, and Curbs:
1. Lumber:  S4S, No. 1 or Construction Grade.
2. Boards:  Standard.

2.03 ACCESSORIES
A. Fasteners and Anchors:

1. Metal and Finish:  Hot-dipped galvanized steel per ASTM A 153/A 153M; or Stainless Steel
for high humidity and preservative-treated wood locations, unfinished steel elsewhere.

2. Drywall Screws:  Bugle head, hardened steel, power driven type, length three times
thickness of sheathing.

3. Anchors:  Toggle bolt type for anchorage to hollow masonry.
2.04 FACTORY WOOD TREATMENT

A. Treated Lumber and Plywood:  Comply with requirements of AWPA U1 - Use Category System
for wood treatments determined by use categories, expected service conditions, and specific
applications.  
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1. Preservative-Treated Wood:  Provide lumber and plywood marked or stamped by an
ALSC-accredited testing agency, certifying level and type of treatment in accordance with
AWPA standards. 

B. Preservative Treatment:
1. Manufacturers:

a. Arch Wood Protection, Inc.:  www.wolmanizedwood.com.
b. Viance, LLC:  www.treatedwood.com.
c. Osmose, Inc:  www.osmose.com.
d. Substitutions:  Not permitted.

C. Preservative Pressure Treatment of Lumber Above Grade:  AWPA U1, Use Category UC3B,
Commodity Specification A using waterborne preservative to 0.25 lb/cu ft retention.
1. Kiln dry lumber after treatment to maximum moisture content of 19 percent.
2. Treat lumber in contact with roofing, flashing, or waterproofing.
3. Treat lumber in contact with masonry or concrete.
4. Treat lumber less than 18 inches above grade.

a. Treat lumber in other locations as indicated.
5. Preservative Pressure Treatment of Plywood Above Grade:  AWPA U1, Use Category

UC2 and UC3B, Commodity Specification F using waterborne preservative to 0.25 lb/cu ft
retention.
a. Kiln dry plywood after treatment to maximum moisture content of 15 percent.
b. Treat plywood in contact with masonry or concrete.
c. Treat plywood in other locations as indicated.

PART 3  EXECUTION
3.01 INSTALLATION - GENERAL

A. Select material sizes to minimize waste. 
B. Reuse scrap to the greatest extent possible; clearly separate scrap for use on site as accessory

components, including: shims, bracing, and blocking.
C. Where treated wood is used on interior, provide temporary ventilation during and immediately

after installation sufficient to remove indoor air contaminants.
3.02 BLOCKING, NAILERS, AND SUPPORTS

A. Provide framing and blocking members as indicated or as required to support windows, ceilings
and trim.

B. In metal stud walls, provide continuous blocking around door and window openings for
anchorage of frames, securely attached to stud framing.

C. In walls, provide blocking attached to studs as backing and support for wall-mounted items,
unless item can be securely fastened to two or more studs or other method of support is
explicitly indicated.

3.03 TOLERANCES
A. Framing Members:  1/4 inch from true position, maximum.
B. Surface Flatness of Floor:  1/8 inch in 10 feet maximum, and 1/4 inch in 30 feet maximum.
C. Variation from Plane (Other than Floors):  1/4 inch in 10 feet maximum, and 1/4 inch in 30 feet

maximum.
3.04 CLEANING

A. Waste Disposal:
1. Comply with applicable regulations.
2. Do not burn scrap on project site.
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3. Do not burn scraps that have been pressure treated.
4. Do not send materials treated with pentachlorophenol, CCA, or ACA to co-generation

facilities or “waste-to-energy” facilities.
B. Do not leave any wood, shavings, sawdust, etc. on the ground or buried in fill.  
C. Prevent sawdust and wood shavings from entering the storm drainage system.

END OF SECTION
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SECTION 06 20 00
FINISH CARPENTRY

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Finish carpentry items.
B. Door Hardware attachment.

1.02 REFERENCE STANDARDS
A. ANSI A208.1 - American National Standard for Particleboard.
B. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials.
C. AWI/AWMAC/WI (AWS) - Architectural Woodwork Standards.
D. BHMA A156.9 - American National Standard for Cabinet Hardware; Builders Hardware

Manufacturers Association (ANSI/BHMA A156.9).
E. NEMA LD 3 - High-Pressure Decorative Laminates; National Electrical Manufacturers

Association.
1.03 ADMINISTRATIVE REQUIREMENTS

A. Coordinate the work with plumbing rough-in, electrical rough-in, and installation of associated
and adjacent components.

B. Sequence installation to ensure utility connections are achieved in an orderly and expeditious
manner.

1.04 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements for submittal procedures.

1.05 QUALITY ASSURANCE
A. Fabricator Qualifications:  Company specializing in fabricating the products specified in this

section with minimum five years of documented experience.
1.06 DELIVERY, STORAGE, AND HANDLING

A. Protect work from moisture damage.
PART 2  PRODUCTS
2.01 FINISH CARPENTRY ITEMS

A. Quality Grade:  Unless otherwise indicated provide products of quality specified by
AWI/AWMAC/WI Architectural Woodwork Standards for Premium Grade.

B. Interior Woodwork Items:
1. Custom Casework.

2.02 SHEET MATERIALS
A. Particleboard:  ANSI A208.1; composed of wood chips, sawdust, or flakes of medium density,

made with waterproof resin binders; of grade to suit application; sanded faces.
2.03 HARDWARE

A. Hardware:  Comply with BHMA A156.9.
2.04 FABRICATION

A. Shop assemble work for delivery to site, permitting passage through building openings.
B. When necessary to cut and fit on site, provide materials with ample allowance for cutting. 

Provide trim for scribing and site cutting.
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PART 3  EXECUTION
3.01 EXAMINATION

A. Verify adequacy of backing and support framing.
3.02 INSTALLATION

A. Install work in accordance with AWI/AWMAC/WI Architectural Woodwork Standards
requirements for grade indicated.

B. Set and secure materials and components in place, plumb and level.
C. Carefully scribe work abutting other components, with maximum gaps of 1/32 inch.  Do not use

additional overlay trim to conceal larger gaps.
3.03 TOLERANCES

A. Maximum Variation from True Position:  1/16 inch.
B. Maximum Offset from True Alignment with Abutting Materials:  1/32 inch.

END OF SECTION
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SECTION 07 21 00
THERMAL INSULATION

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Board insulation  at cavity wall construction and as indicated on drawings at  window locations.
B. Batt and spray foam insulation for filling perimeter window and door shim spaces and crevices

in exterior wall and roof.
C. Acoustic Batt insulation.  See Section 09 21 16 Gypsum Board Assemblies.

1.02 RELATED REQUIREMENTS
A. Section 06 10 00 - Rough Carpentry:  Supporting construction for batt insulation.

1.03 REFERENCE STANDARDS
A. ASTM C240 - Standard Test Methods of Testing Cellular Glass Insulation Block.
B. ASTM C552 - Standard Specification for Cellular Glass Thermal Insulation.
C. ASTM C578 - Standard Specification for Rigid, Cellular Polystyrene Thermal Insulation.
D. ASTM C612 - Standard Specification for Mineral Fiber Block and Board Thermal Insulation.
E. ASTM C665 - Standard Specification for Mineral-Fiber Blanket Thermal Insulation for Light

Frame Construction and Manufactured Housing.
F. ASTM C1289 - Standard Specification for Faced Rigid Cellular Polyisocyanurate Thermal

Insulation Board.
G. ASTM D2842 - Standard Test Method for Water Absorption of Rigid Cellular Plastics.
H. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials.
I. ASTM E96/E96M - Standard Test Methods for Water Vapor Transmission of Materials.
J. ASTM E136 - Standard Test Method for Behavior of Materials in a Vertical Tube Furnace At 750

Degrees C.
K. NFPA 255 - Standard Method of Test of Surface Burning Characteristics of Building Materials;

National Fire Protection Association.
L. UL 723 - Standard for Test for Surface Burning Characteristics of Building Materials;

Underwriters Laboratories Inc..
1.04 SUBMITTALS

A. See Section 01 33 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on product characteristics, performance criteria, and product

limitations.
C. Manufacturer's Installation Instructions:  Include information on special environmental conditions

required for installation and installation techniques.
D. Manufacturer's Certificate:  Certify that products meet or exceed specified requirements.

1.05 FIELD CONDITIONS
A. Do not install insulation adhesives when temperature or weather conditions are detrimental to

successful installation.
1.06 SEQUENCING

A. Sequence work to ensure fireproofing and firestop materials are in place before beginning work
of this section.
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PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Insulation:
1. Dow
2. Owens Corning
3. Demilec USA (Spray Foam Insulation)
4. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 APPLICATIONS
A. Insulation above Windows:  Extruded polystyrene board.
B. Insulation in Metal Framed Walls:  Batt insulation with no vapor retarder.
C. Insulation at window head: Spray foam.

2.03 FOAM BOARD INSULATION MATERIALS
A. Extruded Polystyrene Board Insulation:  ASTM C 578, Type IV; Extruded polystyrene board with

natural skin surfaces; with the following characteristics:
1. Flame Spread Index:  25 or less, when tested in accordance with ASTM E84.
2. Flame Spread Index:  75 or less, when tested in accordance with ASTM E84.
3. Smoke Developed Index:  450 or less, when tested in accordance with ASTM E84.
4. Board Size:  48 x 96 inch or 24 X 96 inch.
5. Board Thickness:  2 inches,
6. Board Edges:  Square, Shiplap or Tongue and groove.
7. Thermal Conductivity (k factor) at 75 degrees: or 20.
8. Compressive Resistance:  25 psi and 40 psi.
9. Board Density:  1.8 lb/cu ft.
10. Water Absorption, maximum:  0.1 percent, volume.

B. Manufacturers:
1. Dow Chemical Co(Design Basis):

a. Cavity Wall - "Cavity Mate Plus", type IV
b. Foundation and slabs - "Styrofoam Highload 40" type VI.

2. Owens Corning Corp.
a. Cavity Wall -= "Foamular 250", type IV
b. Foundation and Slabs - "Foamular 400 SE", type VI.

3. Pactiv Building Products
a. Cavity Wall - "Green Board Score Board", type IV
b. Foundation and Slabs - Type VI.

C. Substitutions:  See Section 01 60 00 - Product Requirements.
2.04 BATT INSULATION MATERIALS

A. Batt Insulation:  ASTM C 665; preformed batt; friction fit, conforming to the following:
1. Material:  Rock or slag fiber, or glass fiber.
2. Flame Spread Index:  25 or less, when tested in accordance with ASTM E84.
3. Smoke Developed Index:  50 or less, when tested in accordance with ASTM E84.
4. Combustibility:  Non-combustible, when tested in accordance with ASTM E136.
5. Formaldehyde Content:  Zero.
6. Thermal Resistance:  in accordance with plans.
7. Thickness:  Varies.
8. Manufacturers:

a. CertainTeed Corporation:  www.certainteed.com.
b. Johns Manville Corporation:  www.jm.com.
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c. Owens Corning Corp:  www.owenscorning.com.
9. Substitutions:  See Section 01 60 00 - Product Requirements.

2.05 SPRAY FOAM INSULATION MATERIALS
A. Spray Foam Insulation: two component, open cell, spray applied, semi rigid polyurethane foam

system; conforming to the following:
1. Density: .45 - .5 lbs/cubic ft.
2. R-Value @ 1 inch: 3.81
3. Air leakage: (air impermeable 2012 IBC requirements)
4. Air permeance @ 50 Pa @ 3.5": .001 L/sm2
5. Water vapor permeance @ 3.5": 6.33 perms
6. Surface burning characteristics: Class I
7. Flame spread index: 21
8. Smoke developed: 216
9. Manufacturers:

a. Sealection 500 by Demilec USA
2.06 ACCESSORIES

A. Tape:  Bright aluminum; Polythylene or Polyester self-adhering type, mesh reinforced, 2 inch
wide.

B. Insulation Fasteners:  Impaling clip of galvanized steel with washer retainer and clips, to be
adhered to surface to receive insulation, length to suit insulation thickness and substrate,
capable of securely and rigidly fastening insulation in place.  

C. Wire Mesh:  Galvanized steel, hexagonal wire mesh.
D. Adhesive:  Type recommended by insulation manufacturer for application.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that substrate, adjacent materials, and insulation materials are dry and that substrates are
ready to receive insulation and adhesive.

B. Verify substrate surfaces are flat, free of irregularities or materials or substances that may
impede adhesive bond.

3.02 BOARD INSTALLATION ABOVE WINDOWS
A. Adhere a 6 inch wide strip of polyethylene sheet over expansion joints with double beads of 

adhesive each side of joint.
1. Tape seal joints between sheets.
2. Extend sheet full height of joint.

B. Apply adhesive to back of boards:
1. Three continuous beads per board length.
2. Full bed  1/8 inch thick.

C. Install boards to fit snugly between top  of widow and roof deck.
D. Make insulation continuous, fill all voids with insulation.

1. Place membrane surface against adhesive.
2. Place membrane surface facing out, and tape seal board joints.

E. Install boards horizontally on walls.
1. Place boards to maximize adhesive contact.
2. Install in running bond pattern.
3. Butt edges and ends tightly to adjacent boards and to protrusions.

F. Cut and fit insulation tightly to protrusions or interruptions to the insulation plane.
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G. Place 6 inch wide polyethylene sheet at perimeter of wall openings, from adhesive vapor
retarder bed to window, door, and storefront frames.  Tape seal in place to ensure continuity of
vapor retarder and air seal.

3.03 BATT INSTALLATION
A. Install insulation and vapor retarder in accordance with manufacturer's instructions.
B. Install in exterior cavities at window, door, wall and roof spaces without gaps or voids.  Do not

compress insulation.
C. Trim insulation neatly to fit spaces.  Insulate miscellaneous gaps and voids.
D. Fit insulation tightly in cavities and tightly to exterior side of mechanical and electrical services

within the plane of the insulation.
E. Install with factory applied vapor retarder membrane facing warm side of building spaces.  Lap

ends and side flanges of membrane over framing members.
F. Tape seal butt ends, lapped flanges, and tears or cuts in membrane.
G. At metal framing, place vapor retarder on warm side of insulation; lap and seal sheet retarder

joints over member face.
H. Tape seal tears or cuts in vapor retarder.
I. Extend vapor retarder tightly to full perimeter of adjacent window and door frames and other

items interrupting the plane of the membrane.  Tape seal in place.
3.04 PROTECTION

A. Do not permit installed insulation to be damaged prior to its concealment.
END OF SECTION
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SECTION 07 62 00 

SHEET METAL FLASHING AND TRIM 
 
PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Brake metal trim at storefronts, curtainwalls and column enclosures. 
2. Manufactured through-wall flashing with interlocking counterflashing. 
3. Manufactured reglets with counterflashing. 
4. Manufactured roof edging & fascia system. 
5. Formed roof-drainage sheet metal fabrications. 
6. Formed low-slope roof sheet metal fabrications. 
7. Formed equipment support flashing. 

B. Related Requirements: 

1. Section 06 10 00 Rough Carpentry 
2. Section 07 90 05 Joint Sealers 

1.3 COORDINATION 

A. Coordinate sheet metal flashing and trim layout and seams with sizes and locations of 
penetrations to be flashed, and joints and seams in adjacent materials. 

B. Coordinate sheet metal flashing and trim installation with adjoining roofing and wall materials, 
joints, and seams to provide leakproof, secure, and noncorrosive installation. 

1.4 PREINSTALLATION MEETINGS 

A. Pre-installation Conference:  Conduct conference at Project site. 

1. Review construction schedule. Verify availability of materials, Installer's personnel, 
equipment, and facilities needed to make progress and avoid delays. 

2. Review special roof details, roof drainage, roof-penetration flashing, equipment curbs, 
and condition of other construction that affect sheet metal flashing and trim. 

3. Review requirements for insurance and certificates if applicable. 
4. Review sheet metal flashing observation and repair procedures after flashing installation. 
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1.5 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

1. Include construction details, material descriptions, dimensions of individual components 
and profiles, and finishes for each manufactured product and accessory. 

B. Shop Drawings:  For sheet metal flashing and trim. 

1. Include plans, elevations, sections, and attachment details. 
2. Detail fabrication and installation layouts, expansion-joint locations, and keyed details.  

Distinguish between shop- and field-assembled work. 
3. Include identification of material, thickness, weight, and finish for each item and location 

in Project. 
4. Include details for forming, including profiles, shapes, seams, and dimensions. 
5. Include details for joining, supporting, and securing, including layout and spacing of 

fasteners, cleats, clips, and other attachments.  Include pattern of seams. 
6. Include details of termination points and assemblies. 
7. Include details of expansion joints and expansion-joint covers, including showing 

direction of expansion and contraction from fixed points. 
8. Include details of roof-penetration flashing. 
9. Include details of edge conditions, including eaves, ridges, valleys, rakes, crickets, and 

counterflashings as applicable. 
10. Include details of special conditions. 
11. Include details of connections to adjoining work. 
12. Detail formed flashing and trim at scale of not less than 3 inches per 12 inches (1:5). 

C. Samples for Initial Selection:  For each type of sheet metal and accessory indicated with 
factory-applied finishes. 

D. Samples for Verification:  For each type of exposed finish. 

1. Sheet Metal Flashing:  12 inches long by actual width of unit, including finished seam and 
in required profile.  Include fasteners, cleats, clips, closures, and other attachments. 

2. Trim, Metal Closures, Expansion Joints, Joint Intersections, and Miscellaneous 
Fabrications:  12 inches long and in required profile.  Include fasteners and other 
exposed accessories. 

3. Unit-Type Accessories and Miscellaneous Materials:  Full-size Sample. 
4. Anodized Aluminum Samples:  Samples to show full range to be expected for each color 

required. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For fabricator. 

B. Product Certificates: For each type of coping and roof edge flashing that is FM Approvals 
approved. 

C. Product Test Reports:  For each product, for tests performed by a qualified testing agency. 

D. Sample Warranty:  For special warranty. 
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1.7 CLOSEOUT SUBMITTALS 

A. Maintenance Data:  For sheet metal flashing and trim, and its accessories, to include in 
maintenance manuals. 

1.8 QUALITY ASSURANCE 

A. Fabricator Qualifications:  Employs skilled workers who custom fabricate sheet metal flashing 
and trim similar to that required for this Project and whose products have a record of successful 
in-service performance. 

1. For copings and roof edge flashings that are FM Approvals approved, shop shall be listed 
as able to fabricate required details as tested and approved. 

B. Mockups:  Build mockups to verify selections made under Sample submittals, to demonstrate 
aesthetic effects, and to set quality standards for fabrication and installation. 

1. Build mockup of typical roof eave, including fascia trim, approximately 10 feet long, 
including supporting construction cleats, seams, attachments, underlayment, and 
accessories. 

2. Approval of mockups does not constitute approval of deviations from the Contract 
Documents contained in mockups unless Architect specifically approves such deviations 
in writing. 

3. Subject to compliance with requirements, approved mockups may become part of the 
completed Work if undisturbed at time of Substantial Completion. 

1.9 DELIVERY, STORAGE, AND HANDLING 

A. Do not store sheet metal flashing and trim materials in contact with other materials that might 
cause staining, denting, or other surface damage.  Store sheet metal flashing and trim materials 
away from uncured concrete and masonry. 

B. Protect strippable protective covering on sheet metal flashing and trim from exposure to sunlight 
and high humidity, except to extent necessary for period of sheet metal flashing and trim 
installation. 

1.10 WARRANTY 

A. Special Warranty on Finishes:  Manufacturer agrees to repair finish or replace sheet metal 
flashing and trim that shows evidence of deterioration of factory-applied finishes within specified 
warranty period. 

1. Exposed Panel Finish:  Deterioration includes, but is not limited to, the following: 

a. Color fading more than 5 Hunter units when tested according to ASTM D 2244. 
b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214. 
c. Cracking, checking, peeling, or failure of paint to adhere to bare metal. 

2. Finish Warranty Period:  20 years from date of Substantial Completion. 
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PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. General:  Sheet metal flashing and trim assemblies shall withstand wind loads, structural 
movement, thermally induced movement, and exposure to weather without failure due to 
defective manufacture, fabrication, installation, or other defects in construction.  Completed 
sheet metal flashing and trim shall not rattle, leak, or loosen, and shall remain watertight. 

B. Sheet Metal Standard for Flashing and Trim:  Comply with NRCA's "The NRCA Roofing 
Manual" and SMACNA's "Architectural Sheet Metal Manual" requirements for dimensions and 
profiles shown unless more stringent requirements are indicated. 

C. Sheet Metal Standard for Copper:  Comply with CDA's "Copper in Architecture Handbook."  
Conform to dimensions and profiles shown unless more stringent requirements are indicated. 

D. FM Approvals Listing:  Manufacture and install copings, roof edge flashings that are listed in FM 
Approvals' "RoofNav" and approved for windstorm classification, Class 1-90.  Identify materials 
with name of fabricator and design approved by FM Approvals. 

E. Thermal Movements:  Allow for thermal movements from ambient and surface temperature 
changes to prevent buckling, opening of joints, overstressing of components, failure of joint 
sealants, failure of connections, and other detrimental effects.  Base calculations on surface 
temperatures of materials due to both solar heat gain and nighttime-sky heat loss. 

1. Temperature Change:  120 deg F, ambient; 180 deg F, material surfaces. 

2.2 SHEET METALS 

A. General:  Protect mechanical and other finishes on exposed surfaces from damage by applying 
strippable, temporary protective film before shipping. 

B. Copper Sheet:  ASTM B 370, cold-rolled copper sheet, H00 or H01 temper. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following: 

a. Hussey Copper Ltd. 
b. Revere Copper Products, Inc. 

2. Nonpatinated Exposed Finish:  Mill. 

C. Aluminum Sheet:  ASTM B 209, alloy as standard with manufacturer for finish required, with 
temper as required to suit forming operations and performance required; with smooth, flat 
surface. 

1. As-Milled Finish:  Mil. 
2. Exposed Coil-Coated Finish: 

a. Two-Coat Fluoropolymer:  AAMA 620.  Fluoropolymer finish containing not less 
than 70 percent PVDF resin by weight in color coat.  Prepare, pretreat, and apply 
coating to exposed metal surfaces to comply with coating and resin manufacturers' 
written instructions. 

3. Color:  As selected by Architect from manufacturer's full range. 

http://www.specagent.com/LookUp/?ulid=7013&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837452&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837453&mf=04&src=wd
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4. Concealed Finish:  Pretreat with manufacturer's standard white or light-colored acrylic or 
polyester backer finish, consisting of prime coat and wash coat with minimum total dry 
film thickness of 0.5 mil. 

D. Stainless-Steel Sheet:  ASTM A 240/A 240M or ASTM A 666, Type 304, dead soft, fully 
annealed; with smooth, flat surface. 

1. Finish:  2D (dull, cold rolled). 

E. Copper-Clad Stainless-Steel Sheet:  ASTM B 506, annealed Temper O61. 

1. Products:  Subject to compliance with requirements, provide one of the following: 

a. Engineering Materials Solutions, a member of the Wickeder Group; CopperPlus. 
b. SEMCO Southeastern Metals, a Gibraltar Industries company; CopperXT. 

2. Nonpatinated Exposed Finish:  Mill. 

F. Aluminum Brake Metal 

1. Basic Use: Brake metal trim, interior and exterior at aluminum storefronts and curtainwalls, at 

jambs, heads, sills and column enclosures.  Material: Aluminum.  Gauge: .050”.   Texture – 

Smooth.  Color:  Color anodized using standard color chart. 

2. Limitations: Fabrication and installation of materials should conform to standards established 

by the Architectural Sheet Metal Community.  During the fabrication and/or forming of the 

materials, proper bend radii must be used.  Minor scratches should be touched-up immediately, 

utilizing an air dry. For damage other than minor scratches, such as dents, deep abrasions, or 

scratches which have damaged base materials, the actual unit should be replaced. All metal 

shavings, chips, and dust must be removed from material immediately. 

3. Technical Data - Applicable Standards: 

Aluminum materials conform to ASTM B 209, alloy 3003 H14 or 3105 H14. Painted aluminum 

conforms to performance requirements of AAMA 2605. Anodic finishes to meet the requirements 

of the Aluminum Association DAF-45 and AAMA 611 for anodized architectural aluminum. 

4. Installation 

Installation shall be in accordance with standards established by the Architectural Sheet Metal 

Community. Installer to comply with all manufacturer's installation instructions as per project 

requirements. Care should be taken during handling and fabrication of materials to prevent 

bending, twisting, abrasion, scratching, denting, etc.  All cutting tools should be kept sharp, 

properly dressed and aligned.  If protective masking is utilized, it must be removed immediately 

after installation. 

5. Warranty 

Warrant for film integrity (color-fade-chalk) and rupture, cracking or perforating for a thirty-year 

period from time of shipment, as per standard terms and conditions noted in materials and finish 

warranty.  Provide an actual copy of the warranty will be sent upon request.  The product is to be 

used as it is intended. 

http://www.specagent.com/LookUp/?ulid=7016&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837467&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837468&mf=04&src=wd
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6. Maintenance 

Materials to be non-staining and maintenance free.  Any surface residue is easily removed with 

conventional cleaning solvents or detergents.  Minor scratches may be touched up with an air dry 

touch-up coating of the same color.  Conventional caulking compounds and sealants compatible 

with the ATAS finish are acceptable for use in conjunction with the ATAS coated materials. 

2.3 UNDERLAYMENT MATERIALS 

A. Synthetic Underlayment:  Laminated or reinforced, woven polyethylene or polypropylene, 
synthetic roofing underlayment; bitumen free; slip resistant; suitable for high temperatures over 
220 deg F; and complying with physical requirements of ASTM D 226/D 226M for Type I and 
Type II felts. 

1. Products:  Subject to compliance with requirements, provide one of the following: 

a. Atlas Roofing Corporation; Summit. 
b. Engineered Coated Products; Nova-Seal II. 
c. Kirsch Building Products, LLC; Sharkskin Ultra. 
d. SDP Advanced Polymer Products Inc; Palisade. 

B. Self-Adhering, High-Temperature Sheet:  Minimum 30 mils thick, consisting of a slip-resistant 
polyethylene- or polypropylene-film top surface laminated to a layer of butyl- or SBS-modified 
asphalt adhesive, with release-paper backing; specifically designed to withstand high metal 
temperatures beneath metal roofing.  Provide primer according to written recommendations of 
underlayment manufacturer. 

1. Products:  Subject to compliance with requirements, provide one of the following: 

a. Carlisle Residential, a division of Carlisle Construction Materials; WIP 300HT. 
b. Grace Construction Products, a unit of W. R. Grace & Co.-Conn.; Grace Ice and 

Water Shield HT. 
c. Henry Company; Blueskin PE200 HT. 
d. Kirsch Building Products, LLC; Sharkskin Ultra SA. 
e. Metal-Fab Manufacturing, LLC; MetShield. 
f. Owens Corning; WeatherLock Specialty Tile & Metal Underlayment. 
g. Polyguard Products, Inc.; Deck Guard HT. 

2. Thermal Stability:  ASTM D 1970; stable after testing at 240 deg F or higher. 
3. Low-Temperature Flexibility:  ASTM D 1970; passes after testing at minus 20 deg F or 

lower. 

C. Slip Sheet:  Rosin-sized building paper, 3 lb/100 sq. ft. minimum. 

2.4 MISCELLANEOUS MATERIALS 

A. General:  Provide materials and types of fasteners, solder, protective coatings, sealants, and 
other miscellaneous items as required for complete sheet metal flashing and trim installation 
and as recommended by manufacturer of primary sheet metal or manufactured item unless 
otherwise indicated. 

http://www.specagent.com/LookUp/?ulid=7017&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837469&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837470&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837471&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837472&mf=04&src=wd
http://www.specagent.com/LookUp/?ulid=5148&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456801048&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456801049&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456801050&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837473&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456801051&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456801052&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837474&mf=04&src=wd


Red Clay Consolidated School District                                             SHEET METAL FLASHING AND TRIM 
Lewis Elementary School Renovations  07 62 00 
Architects/Engineers:  StudioJAED Page 7 of 16; Job No. 15051 
Bid Documents           January 20, 2017 
 

  

B. Fasteners:  Wood screws, annular threaded nails, self-tapping screws, self-locking rivets and 
bolts, and other suitable fasteners designed to withstand design loads and recommended by 
manufacturer of primary sheet metal or manufactured item. 

1. General:  Blind fasteners or self-drilling screws, gasketed, with hex-washer head. 

a. Exposed Fasteners:  Heads matching color of sheet metal using plastic caps or 
factory-applied coating.  Provide metal-backed EPDM or PVC sealing washers 
under heads of exposed fasteners bearing on weather side of metal. 

b. Blind Fasteners:  High-strength aluminum or stainless-steel rivets suitable for 
metal being fastened. 

c. Spikes and Ferrules:  Same material as gutter; with spike with ferrule matching 
internal gutter width. 

2. Fasteners for Copper and Copper-Clad Stainless-Steel Sheet:  Copper, hardware bronze 
or passivated Series 300 stainless steel. 

3. Fasteners for Aluminum Sheet:  Aluminum or Series 300 stainless steel. 
4. Fasteners for Stainless-Steel Sheet:  Series 300 stainless steel. 

C. Solder: 

1. For Copper and Copper-Clad Stainless Steel:  ASTM B 32, Grade Sn50, 50 percent tin 
and 50 percent lead with maximum lead content of 0.2 percent. 

2. For Stainless Steel:  ASTM B 32, Grade Sn60Sn96, with acid flux of type recommended 
by stainless-steel sheet manufacturer. 

D. Sealant Tape:  Pressure-sensitive, 100 percent solids, polyisobutylene compound sealant tape 
with release-paper backing.  Provide permanently elastic, nonsag, nontoxic, nonstaining tape 
1/2 inch wide and 1/8 inch thick. 

E. Elastomeric Sealant:  ASTM C 920, elastomeric polyurethane polymer sealant; of type, grade, 
class, and use classifications required to seal joints in sheet metal flashing and trim and remain 
watertight. 

F. Butyl Sealant: ASTM C 1311, single-component, solvent-release butyl rubber sealant; 
polyisobutylene plasticized; heavy bodied for hooked-type expansion joints with limited 
movement. 

G. Epoxy Seam Sealer:  Two-part, noncorrosive, aluminum seam-cementing compound, 
recommended by aluminum manufacturer for exterior nonmoving joints, including riveted joints. 

H. Bituminous Coating:  Cold-applied asphalt emulsion according to ASTM D 1187. 

I. Asphalt Roofing Cement:  ASTM D 4586, asbestos free, of consistency required for application. 

2.5 MANUFACTURED SHEET METAL FLASHING AND TRIM 

A. Through-Wall, Ribbed, Sheet Metal Flashing:  Manufacture through-wall sheet metal flashing for 
embedment in masonry, with ribs at 3-inch intervals along length of flashing to provide integral 
mortar bond.  Manufacture through-wall flashing with interlocking counterflashing on exterior 
face, of same metal as flashing. 

1. Copper:  16 oz. / sq. ft. 
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a. Products:  Subject to compliance with requirements, provide one of the following: 

1) Cheney Flashing Company; Cheney Flashing Dovetail. 
2) Hohmann & Barnard, Inc.; STF Sawtooth Flashing. 
3) Keystone Flashing Company, Inc.; Keystone Three-Way Interlocking 

Thruwall Flashing. 
4) Sandell Manufacturing; Pre-Formed Metal Flashing. 

 

2. Stainless Steel:  0.016 inch thick. 

a. Products:  Subject to compliance with requirements, provide one of the following: 

1) Cheney Flashing Company; Cheney Flashing Dovetal. 
2) Hohmann & Barnard, Inc.; STF Sawtooth Flashing. 
3) Keystone Flashing Company, Inc.; Keystone Three-Way Interlocking 

Thruwall Flashing. 
4) Sandell Manufacturing; Pre-Formed Metal Flashing. 

B. Reglets:  Units of type, material, and profile required, formed to provide secure interlocking of 
separate reglet and counterflashing pieces, and compatible with flashing indicated with factory-
mitered and welded corners and junctions and with interlocking counterflashing on exterior face, 
of same metal as reglet. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following: 

2. Basis-of-Design Product:   Subject to compliance with requirements, provide product 
indicated on Drawings or comparable product by one of the following: 

a. Cheney Flashing Company. 
b. Fry Reglet Corporation. 
c. Heckmann Building Products, Inc. 
d. Hickman, W. P. Company. 
e. Hohmann & Barnard, Inc. 
f. Keystone Flashing Company, Inc. 

3. Material:  Stainless steel, 0.019 inch thick, Copper, 16 oz. / sq. ft.  
4. Surface-Mounted Type:  Provide with slotted holes for fastening to substrate, with 

neoprene or other suitable weatherproofing washers, and with channel for sealant at top 
edge. 

5. Stucco Type:  Provide with upturned fastening flange and extension leg of length to 
match thickness of applied finish materials. 

6. Concrete Type:  Provide temporary closure tape to keep reglet free of concrete materials, 
special fasteners for attaching reglet to concrete forms, and guides to ensure alignment 
of reglet section ends. 

7. Masonry Type:  Provide with offset top flange for embedment in masonry mortar joint. 
8. Accessories: 

a. Flexible-Flashing Retainer:  Provide resilient plastic or rubber accessory to secure 
flexible flashing in reglet where clearance does not permit use of standard metal 
counterflashing or where Drawings show reglet without metal counterflashing. 

b. Counterflashing Wind-Restraint Clips:  Provide clips to be installed before 
counterflashing to prevent wind uplift of counterflashing's lower edge. 

9. Finish:  Mill. 

http://www.specagent.com/LookUp/?ulid=7018&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837477&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837478&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837479&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837480&mf=04&src=wd
http://www.specagent.com/LookUp/?ulid=7018&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837477&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837478&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837479&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456837480&mf=04&src=wd
http://www.specagent.com/LookUp/?ulid=5151&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456801063&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456801064&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456801065&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456801066&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456801067&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456801068&mf=04&src=wd
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C. Roof Edge Flashing (Gravel Stop) and Fascia Cap:  Units of type, material, and profile required, 
formed to provide secure interlocking of separate roof edge and fascia cap pieces, and 
compatible with base flashing indicated with factory-mitered and welded corners and junctions 
and with interlocking cap on exterior face, of same metal as roof edge flashing & fascia cap. 
 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide product 

indicated on Drawings  
2. Material:  .050” aluminum.  
3. Deck Bracket Units:  Provide with deck bracket units for fastening to substrate. 
4. Finish:  Standard color range. 

2.6 FABRICATION, GENERAL 

A. General:  Custom fabricate sheet metal flashing and trim to comply with details shown and 
recommendations in cited sheet metal standard that apply to design, dimensions, geometry, 
metal thickness, and other characteristics of item required.  Fabricate sheet metal flashing and 
trim in shop to greatest extent possible. 

1. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with 
performance requirements, but not less than that specified for each application and 
metal. 

2. Obtain field measurements for accurate fit before shop fabrication. 
3. Form sheet metal flashing and trim to fit substrates without excessive oil canning, 

buckling, and tool marks; true to line, levels, and slopes; and with exposed edges folded 
back to form hems. 

4. Conceal fasteners and expansion provisions where possible.  Do not use exposed 
fasteners on faces exposed to view. 

B. Fabrication Tolerances:  Fabricate sheet metal flashing and trim that is capable of installation to 
a tolerance of 1/4 inch in 20 feet on slope and location lines indicated on Drawings and within 
1/8-inch offset of adjoining faces and of alignment of matching profiles. 

C. Fabrication Tolerances:  Fabricate sheet metal flashing and trim that is capable of installation to 
tolerances specified in MCA's "Guide Specification for Residential Metal Roofing." 

D. Expansion Provisions:  Form metal for thermal expansion of exposed flashing and trim. 

1. Form expansion joints of intermeshing hooked flanges, not less than 1 inch deep, filled 
with butyl sealant concealed within joints. 

2. Use lapped expansion joints only where indicated on Drawings. 

E. Sealant Joints:  Where movable, nonexpansion-type joints are required, form metal to provide 
for proper installation of elastomeric sealant according to cited sheet metal standard. 

F. Fabricate cleats and attachment devices from same material as accessory being anchored or 
from compatible, noncorrosive metal. 

G. Fabricate cleats and attachment devices of sizes as recommended by cited sheet metal 
standard and by FM Global Property Loss Prevention Data Sheet 1-49 for application, but not 
less than thickness of metal being secured. 

H. Seams:  Fabricate nonmoving seams with flat-lock seams.  Tin edges to be seamed, form 
seams, and solder. 

http://www.specagent.com/LookUp/?ulid=5151&mf=04&src=wd


Red Clay Consolidated School District                                             SHEET METAL FLASHING AND TRIM 
Lewis Elementary School Renovations  07 62 00 
Architects/Engineers:  StudioJAED Page 10 of 16; Job No. 15051 
Bid Documents           January 20, 2017 
 

  

I. Seams:  Fabricate nonmoving seams with flat-lock seams.  Form seams and seal with 
elastomeric sealant unless otherwise recommended by sealant manufacturer for intended use. 
Rivet joints where necessary for strength. 

J. Seams for Aluminum:  Fabricate nonmoving seams with flat-lock seams.  Form seams and seal 
with epoxy seam sealer. Rivet joints where necessary for strength. 

K. Do not use graphite pencils to mark metal surfaces. 

2.7 ROOF-DRAINAGE SHEET METAL FABRICATIONS 

A. Hanging Gutters:  Fabricate to cross section required, complete with end pieces, outlet tubes, 
and other accessories as required.  Fabricate in minimum 96-inch- long sections.  Furnish flat-
stock gutter brackets and flat-stock gutter spacers and straps fabricated from same metal as 
gutters, of size recommended by cited sheet metal standard but with thickness not less than 1/8 
inch.  Fabricate expansion joints, expansion-joint covers, gutter bead reinforcing bars, and 
gutter accessories from same metal as gutters. Shop fabricate interior and exterior corners. 

1. Gutter Profile:  Style indicated on drawings according to cited sheet metal standard. 
2. Expansion Joints:  Butt type with cover plate. 
3. Accessories:   Wire-ball downspout strainer. 
4. Gutters with Girth up to 15 Inches:  Fabricate from the following materials: 

 
a. Aluminum:  0.040 inch thick. 

B. Downspouts:  Fabricate downspouts to dimensions indicated on drawings, complete with 
mitered elbows.  Furnish with metal hangers from same material as downspouts and anchors. 
Shop fabricate elbows. 

1. Fabricated Hanger Style:  Provide hangers per drawing details and according to 
SMACNA's "Architectural Sheet Metal Manual." 

C. Parapet Scuppers:  Fabricate scuppers to dimensions required, with closure flange trim to 
exterior, 4-inch wide wall flanges to interior, and base extending 4 inches beyond cant or 
tapered strip into field of roof. Fabricate from the following materials: 
 
1. Aluminum:  0.040 inch thick. 

D. Conductor Heads:  Fabricate conductor heads with flanged back and stiffened top edge and of 
dimensions and shape required, complete with outlet tubes, exterior flange trim and built-in 
overflows.  Fabricate from the following materials: 
 
1. Aluminum:  0. 080 inch thick pre-fabricated and 0.050” thick shop fabricated. 
2. Splash Pans:  Fabricate to dimensions and shape required and from the following 

materials: 
a. Stainless Steel:  0.019 inch thick. 

2.8 LOW-SLOPE ROOF SHEET METAL FABRICATIONS 

A. Roof Edge Flashing (Gravel Stop) and Fascia Cap:  Fabricate in minimum 96-inch long, but not 
exceeding 12-foot long sections. Furnish with 6-inch wide, joint cover plates. Shop fabricate 
interior and exterior corners. 
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1. Joint Style:  Butted with expansion space and 6-inch wide, concealed backup plate. 
2. Fabricate with scuppers spaced 10 feet apart, to dimensions required with 4-inch wide 

flanges and base extending 4 inches beyond cant or tapered strip into field of roof.  
Fasten gravel guard angles to base of scupper. 
 

3. Fabricate from the Following Materials: 
a. Aluminum:  0.050” thick shop fabricated. 

B. Copings:  Fabricate in minimum 96-inch long, but not exceeding 12-foot long, sections.  
Fabricate joint plates of same thickness as copings.  Furnish with continuous cleats to support 
edge of external leg and drill elongated holes for fasteners on interior leg.  Miter corners weld 
watertight. Shop fabricate interior and exterior corners. 

1. Coping Profile:  As indicated on Drawings. 
2. Joint Style:  Butted with expansion space and 6-inch wide, concealed backup plate. 
3. Fabricate from the Following Materials: 

a. Aluminum:  0.050 inch thick. 

C. Counterflashing:  Shop fabricate interior and exterior corners. Fabricate from the following 
materials: 

1. Stainless Steel:  0.019 inch thick. 

D. Flashing Receivers:  Fabricate from the following materials: 

1. Stainless Steel:  0.019 inch thick. 

E. Roof-Penetration Flashing:  Fabricate from the following materials: 

1. Stainless Steel:  0.019 inch thick. 

F. Roof-Drain Flashing:  Fabricate from the following materials: 

1. Copper:  12 oz. / sq. ft. 

2.9 STEEP-SLOPE ROOF SHEET METAL FABRICATIONS 

A. Apron, Step, Cricket, and Backer Flashing:  Fabricate from the following materials: 

1. Stainless Steel:  0.019 inch thick. 

B. Drip Edges:  Fabricate from the following materials: 
 
1. Aluminum:  0.040 inch thick. 

C. Eave, Rake, Ridge, and Hip Flashing:  Fabricate from the following materials: 

 
1. Aluminum:  0.40 inch thick. 

D. Counterflashing:  Shop fabricate interior and exterior corners. Fabricate from the following 
materials: 

1. Copper:  16 oz. / sq. ft. thick. 
2. Stainless Steel:  0.019 inch thick. 
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E. Flashing Receivers:  Fabricate from the following materials: 

1. Copper:  16 oz. / sq. ft. 
2. Stainless Steel:  0.019 inch thick. 

F. Roof-Penetration Flashing:  Fabricate from the following materials: 

1. Copper:  16 oz./sq. ft. 
2. Stainless Steel:  0.019 inch thick. 

2.10 WALL SHEET METAL FABRICATIONS 

A. Through-Wall Flashing:  Fabricate continuous flashings in minimum 96-inch long, but not 
exceeding 12-foot long, sections, under copings, and at shelf angles.  Fabricate discontinuous 
lintel, sill, and similar flashings to extend 6 inches beyond each side of wall openings; and form 
with 2-inch  high, end dams.  Fabricate from the following materials: 

1. Copper:  16 oz. / sq. ft. 
2. Stainless Steel:  0.019 inch thick. 
3. Copper-Clad Stainless Steel:  0.018 inch thick. 

2.11 MISCELLANEOUS SHEET METAL FABRICATIONS 

A. Equipment Support Flashing:  Fabricate from the following materials: 
 
1. Copper:  16 oz. / sq. ft.  
2. Copper-Clad Stainless Steel:  0.018 inch thick. 
3. Stainless Steel:  0.019 inch thick. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with 
requirements for installation tolerances, substrate, and other conditions affecting performance of 
the Work. 

1. Verify compliance with requirements for installation tolerances of substrates. 
2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely 

anchored. 
3. Verify that air- or water-resistant barriers have been installed over sheathing or backing 

substrate to prevent air infiltration or water penetration. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 UNDERLAYMENT INSTALLATION 

A. Felt Underlayment:  Install felt underlayment, wrinkle free, using adhesive to minimize use of 
mechanical fasteners under sheet metal flashing and trim.  Apply in shingle fashion to shed 
water, with lapped joints of not less than 2 inches. 
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B. Synthetic Underlayment: Install synthetic underlayment, wrinkle free, according to 
manufacturers' written instructions, and using adhesive where possible to minimize use of 
mechanical fasteners under sheet metal. 

C. Self-Adhering Sheet Underlayment:  Install self-adhering sheet underlayment, wrinkle free.  
Prime substrate if recommended by underlayment manufacturer.  Comply with temperature 
restrictions of underlayment manufacturer for installation; use primer for installing underlayment 
at low temperatures.  Apply in shingle fashion to shed water, with end laps of not less than 6 
inches staggered 24 inches between courses.  Overlap side edges not less than 3-1/2 inches.  
Roll laps and edges with roller.  Cover underlayment within 14 days. 

D. Apply slip sheet, wrinkle free, over underlayment before installing sheet metal flashing and trim. 

3.3 INSTALLATION, GENERAL 

A. General:  Anchor sheet metal flashing and trim and other components of the Work securely in 
place, with provisions for thermal and structural movement.  Use fasteners, solder, protective 
coatings, separators, sealants, and other miscellaneous items as required to complete sheet 
metal flashing and trim system. 

1. Install sheet metal flashing and trim true to line, levels, and slopes.  Provide uniform, neat 
seams with minimum exposure of solder, welds, and sealant. 

2. Install sheet metal flashing and trim to fit substrates and to result in watertight 
performance.  Verify shapes and dimensions of surfaces to be covered before fabricating 
sheet metal. 

3. Space cleats not more than 12 inches  apart.  Attach each cleat with at least two 
fasteners.  Bend tabs over fasteners. 

4. Install exposed sheet metal flashing and trim with limited oil canning, and free of buckling 
and tool marks. 

5. Torch cutting of sheet metal flashing and trim is not permitted. 
6. Do not use graphite pencils to mark metal surfaces. 

B. Metal Protection:  Where dissimilar metals contact each other, or where metal contacts 
pressure-treated wood or other corrosive substrates, protect against galvanic action or 
corrosion by painting contact surfaces with bituminous coating or by other permanent 
separation as recommended by sheet metal manufacturer or cited sheet metal standard. 

1. Coat concealed side of uncoated-aluminum and stainless-steel sheet metal flashing and 
trim with bituminous coating where flashing and trim contact wood, ferrous metal, or 
cementitious construction. 

2. Underlayment:  Where installing sheet metal flashing and trim directly on cementitious or 
wood substrates, install underlayment and cover with slip sheet. 

C. Expansion Provisions:  Provide for thermal expansion of exposed flashing and trim.  Space 
movement joints at maximum of 10 feet with no joints within 24 inches of corner or intersection. 

1. Form expansion joints of intermeshing hooked flanges, not less than 1 inch deep, filled 
with sealant concealed within joints. 

2. Use lapped expansion joints only where indicated on Drawings. 

D. Fasteners:  Use fastener sizes that penetrate wood blocking or sheathing not less than 1-1/4 
inches for nails and not less than 3/4 inch for wood. 
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E. Conceal fasteners and expansion provisions where possible in exposed work and locate to 
minimize possibility of leakage.  Cover and seal fasteners and anchors as required for a tight 
installation. 

F. Seal joints as required for watertight construction. 

1. Use sealant-filled joints unless otherwise indicated.  Embed hooked flanges of joint 
members not less than 1 inch into sealant.  Form joints to completely conceal sealant.  
When ambient temperature at time of installation is between 40 and 70 deg F, set joint 
members for 50 percent movement each way. Adjust setting proportionately for 
installation at higher ambient temperatures. Do not install sealant-type joints at 
temperatures below 40 deg F. 

2. Prepare joints and apply sealants to comply with requirements in Section 079200 "Joint 
Sealants." 

G. Soldered Joints:  Clean surfaces to be soldered, removing oils and foreign matter.  Pre-tin 
edges of sheets with solder to width of 1-1/2 inches; however, reduce pre-tinning where pre-
tinned surface would show in completed Work. 

1. Do not solder aluminum sheet. 
2. Do not use torches for soldering. 
3. Heat surfaces to receive solder, and flow solder into joint.  Fill joint completely.  

Completely remove flux and spatter from exposed surfaces. 
4. Stainless-Steel Soldering:  Tin edges of uncoated sheets, using solder for stainless steel 

and acid flux.  Promptly remove acid flux residue from metal after tinning and soldering.  
Comply with solder manufacturer's recommended methods for cleaning and 
neutralization. 

5. Copper Soldering:  Tin edges of uncoated sheets, using solder for copper. 
6. Copper-Clad Stainless-Steel Soldering: Tin edges of uncoated sheets, using solder for 

copper-clad stainless steel. 

H. Rivets:  Rivet joints in uncoated aluminum where necessary for strength. 

3.4 ROOF-DRAINAGE SYSTEM INSTALLATION 

A. General:  Install sheet metal roof-drainage items to produce complete roof-drainage system 
according to cited sheet metal standard unless otherwise indicated.  Coordinate installation of 
roof perimeter flashing with installation of roof-drainage system. 

B. Hanging Gutters:  Join sections with joints sealed with sealant.  Provide for thermal expansion.  
Attach gutters at eave or fascia to firmly anchor them in position.  Provide end closures and seal 
watertight with sealant.  Slope to downspouts. 

1. Fasten gutter spacers to front and back of gutter. 
2. Anchor and loosely lock back edge of gutter to continuous cleat. 
3. Anchor gutter with straps spaced not more than 24 inches apart to roof deck, unless 

otherwise indicated, and loosely lock to front gutter bead. 
4. Install gutter with expansion joints at locations indicated, but not exceeding, 40 feet apart.  

Install expansion-joint caps. 

C. Downspouts:  Join sections with 1-1/2-inch telescoping joints. 

1. Provide hangers with fasteners designed to hold downspouts securely to walls.  Locate 
hangers at top and bottom and at approximately 60 inches o.c. 
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2. Provide elbows at base of downspout to direct water away from building. 
3. Connect downspouts to underground drainage system. 

D. Splash Pans:  Install where downspouts discharge on low-slope roofs.  Set in elastomeric 
sealant compatible with the substrate. 

E. Parapet Scuppers:  Continuously support scupper, set to correct elevation, and seal flanges to 
interior wall face, over cants or tapered edge strips, and under roofing membrane. 

1. Anchor scupper closure trim flange to exterior wall and solder to scupper. 
2. Loosely lock front edge of scupper with conductor head. 
3. Seal with elastomeric sealant exterior wall scupper flanges into back of conductor head. 

F. Conductor Heads:  Anchor securely to wall, with elevation of conductor head rim at minimum of 
1 inch below scupper or gutter discharge. 

G. Expansion-Joint Covers: Install expansion-joint covers at locations and of configuration 
indicated.  Lap joints minimum of 4 inches in direction of water flow. 

3.5 ROOF FLASHING INSTALLATION 

A. General:  Install sheet metal flashing and trim to comply with performance requirements, sheet 
metal manufacturer's written installation instructions, and cited sheet metal standard.  Provide 
concealed fasteners where possible, and set units true to line, levels, and slopes.  Install work 
with laps, joints, and seams that are permanently watertight and weather resistant. 

B. Roof Edge & Fascia Cap Flashing:  Anchor to resist uplift and outward forces according to 
recommendations in FM Global Property Loss Prevention Data Sheet 1-49 for FM Approvals' 
listing for required windstorm classification. Interlock bottom edge of roof edge flashing with 
cleat anchored to substrates. 

C. Copings: Anchor to resist uplift and outward forces according to recommendations in FM Global 
Property Loss Prevention Data Sheet 1-49for specified FM Approvals' listing for required 
windstorm classification, unless otherwise indicated. 

1. Interlock exterior bottom edge of coping with continuous cleat anchored to substrate at 
16-inch centers. 

2. Anchor interior leg of coping with washers and screw fasteners through slotted holes at 
18-inch centers. 

D. Pipe or Post Counterflashing:  Install counterflashing umbrella with close-fitting collar with top 
edge flared for elastomeric sealant, extending minimum of 4 inches over base flashing.  Install 
stainless-steel draw band and tighten. 

E. Counterflashing:  Coordinate installation of counterflashing with installation of base flashing.  
Insert counterflashing in reglets or receivers and fit tightly to base flashing.  Extend 
counterflashing 4 inches over base flashing.  Lap counterflashing joints minimum of 4 inches.  
Secure in waterproof manner by means of nap-in installation and sealant or lead wedges, 
unless otherwise indicated. 

F. Roof-Penetration Flashing:  Coordinate installation of roof-penetration flashing with installation 
of roofing and other items penetrating roof.  Seal with elastomeric sealant and clamp flashing to 
pipes that penetrate roof. 
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3.6 WALL FLASHING INSTALLATION 

A. General:  Install sheet metal wall flashing to intercept and exclude penetrating moisture 
according to cited sheet metal standard unless otherwise indicated.  Coordinate installation of 
wall flashing with installation of wall-opening components such as windows, doors, and louvers. 

B. Through-Wall Flashing:  Installation of through-wall flashing is specified in Section 042000 "Unit 
Masonry." 

C. Reglets:  Installation of reglets is specified in Section 033000 "Cast-in-Place Concrete.", 
Section 042000 "Unit Masonry." 

D. Opening Flashings in Frame Construction:  Install continuous head, sill, jamb, and similar 
flashings to extend 4 inches beyond wall openings. 

3.7 MISCELLANEOUS FLASHING INSTALLATION 

A. Equipment Support Flashing:  Coordinate installation of equipment support flashing with 
installation of roofing and equipment.  Weld or seal flashing with elastomeric sealant to 
equipment support member. 

3.8 ERECTION TOLERANCES 

A. Installation Tolerances:  Shim and align sheet metal flashing and trim within installed tolerance 
of 1/4 inch in 20 feet on slope and location lines indicated on Drawings and within 1/8-inch 
offset of adjoining faces and of alignment of matching profiles. 

B. Installation Tolerances:  Shim and align sheet metal flashing and trim within installed tolerances 
specified in MCA's "Guide Specification for Residential Metal Roofing." 

3.9 CLEANING AND PROTECTION 

A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and 
weathering. 

B. Clean and neutralize flux materials.  Clean off excess solder. 

C. Clean off excess sealants. 

D. Remove temporary protective coverings and strippable films as sheet metal flashing and trim 
are installed unless otherwise indicated in manufacturer's written installation instructions.  On 
completion of sheet metal flashing and trim installation, remove unused materials and clean 
finished surfaces as recommended by sheet metal flashing and trim manufacturer.  Maintain 
sheet metal flashing and trim in clean condition during construction. 

E. Replace sheet metal flashing and trim that have been damaged or that have deteriorated 
beyond successful repair by finish touchup or similar minor repair procedures. 

END OF SECTION 
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SECTION 07 84 00
FIRESTOPPING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Firestopping systems.
B. Firestopping of all joints and penetrations in fire-resistance rated and smoke-resistant

assemblies, whether indicated on drawings or not, and other openings indicated.
1.02 RELATED REQUIREMENTS

A. Section 01 70 00 - Execution and Closeout Requirements:  Cutting and patching.
B. Section 09 21 16 - Gypsum Board Assemblies:  Gypsum wallboard fireproofing.

1.03 REFERENCE STANDARDS
A. ASTM E119 - Standard Test Methods for Fire Tests of Building Construction and Materials.
B. ASTM E814 - Standard Test Method for Fire Tests of Penetration Firestop Systems.
C. ASTM E1966 - Standard Test Method for Fire Resistive Joint Systems.
D. ASTM E2837 - Standard Test Method for Determining Fire Resistance of Continuity

Head-of-Wall Joint Systems Installed Between Rated Wall Assemblies and Nonrated Horizontal
Assemblies.

E. ITS (DIR) - Directory of Listed Products; Intertek Testing Services NA, Inc..
F. FM 4991 - Approval of Firestop Contractors; Factory Mutual Research Corporation.
G. FM P7825 - Approval Guide; Factory Mutual Research Corporation.
H. SCAQMD 1168 - South Coast Air Quality Management District Rule No.1168; www.aqmd.gov.
I. UL 2079 - Standard for Tests for Fire Resistance of Building Joint Systems; Underwriters

Laboratories Inc..
J. UL (FRD) - Fire Resistance Directory; Underwriters Laboratories Inc..

1.04 SUBMITTALS
A. See Section 01 33 00 - Administrative Requirements, for submittal procedures.
B. Schedule of Firestopping:  List each type of penetration, fire rating of the penetrated assembly,

and firestopping test or design number.
C. Product Data:  Provide data on product characteristics, performance ratings, and limitations.
D. LEED Report:  Submit VOC content documentation for all non-preformed materials.
E. Manufacturer's Installation Instructions:  Indicate preparation and installation instructions.
F. Manufacturer's Certificate:  Certify that products meet or exceed specified requirements.
G. Certificate from authority having jurisdiction indicating approval of materials used.
H. Qualification statements for installing mechanics.

1.05 QUALITY ASSURANCE
A. Fire Testing:  Provide firestopping assemblies of designs that provide the scheduled fire ratings

when tested in accordance with methods indicated.
1. Listing in the current-year classification or certification books of UL, FM, or ITS (Warnock

Hersey) will be considered as constituting an acceptable test report.
2. Valid evaluation report published by ICC Evaluation Service, Inc. (ICC-ES) at

www.icc-es.org will be considered as constituting an acceptable test report.
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3. Submission of actual test reports is required for assemblies for which none of the above
substantiation exists.

B. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in
this section with minimum ten years documented experience.

C. Installer Qualifications:  Company specializing in performing the work of this section and:
1. Approved by Factory Mutual Research under FM Standard 4991, Approval of Firestop

Contractors, or meeting any two of the following requirements:.
2. With minimum 5 years documented experience installing work of this type.
3. Able to show at least 3 satisfactorily completed projects of comparable size and type.
4. Licensed by authority having jurisdiction.
5. Approved by firestopping manufacturer.

D. Installing Mechanic's Qualifications:  Trained by firestopping manufacturer and able to provide
evidence thereof.

1.06 MOCK-UP
A. Install one firestopping assembly representative of each fire rating design required on project.

1. Where one design may be used for different penetrating items or in different wall
constructions, install one assembly for each different combination.

2. Where firestopping is intended to fill a linear opening, install minimum of 2 linear ft.
B. Obtain approval of authority having jurisdiction before proceeding.
C. If accepted, mock-up will represent minimum standard for the Work.
D. If accepted, mock-up may remain as part of the Work.  Remove and replace mock-ups not

accepted.
1.07 FIELD CONDITIONS

A. Comply with firestopping manufacturer's recommendations for temperature and conditions
during and after installation.  Maintain minimum temperature before, during, and for 3 days after
installation of materials.

B. Provide ventilation in areas where solvent-cured materials are being installed.
PART 2  PRODUCTS
2.01 FIRESTOPPING - GENERAL REQUIREMENTS

A. Manufacturers:
1. A/D Fire Protection Systems Inc:  www.adfire.com.
2. 3M Fire Protection Products:  www.3m.com/firestop.
3. Hilti, Inc:  www.us.hilti.com.
4. Nelson FireStop Products:  www.nelsonfirestop.com.

B. Firestopping Materials with Volatile Content:  Provide only products having lower volatile organic
compound (VOC) content than required by South Coast Air Quality Management District Rule
No.1168.

C. Primers, Sleeves, Forms, Insulation, Packing, Stuffing, and Accessories:  Type required for
tested assembly design.

2.02 FIRESTOPPING ASSEMBLY REQUIREMENTS
A. Head-of-Wall Firestopping at Joints Between Non-Rated Floor and Fire-Rated Wall:  Use any

system that has been tested according to ASTM E2837 to have fire resistance F Rating equal to
required fire rating of floor or wall, whichever is greater.
1. Movement:  In addition, provide systems that have been tested to show movement

capability as indicated.
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B. Floor-to-Floor, Wall-to-Wall, and Wall-to-Floor Joints, Except Perimeter, Where Both Are
Fire-Rated:  Use any system that has been tested according to ASTM E1966 or UL 2079 to
have fire resistance F Rating equal to required fire rating of the assembly in which the joint
occurs.
1. Movement:  In addition, provide systems that have been tested to show movement

capability as indicated.
2. Air Leakage:  In addition, provide systems that have been tested to show L Rating as

indicated.
3. Watertightness:  In addition, provide systems that have been tested to show W Rating as

indicated.
4. Listing by UL, FM, or Intertek in their certification directory will be considered evidence of

successful testing.
C. Through Penetration Firestopping:  Use any system that has been tested according to ASTM

E814 to have fire resistance F Rating equal to required fire rating of penetrated assembly.
1. Temperature Rise:  In addition, provide systems that have been tested to show T Rating

as indicated.
2. Air Leakage:  In addition, provide systems that have been tested to show L Rating as

indicated.
3. Listing by UL, FM, or Intertek in their certification directory will be considered evidence of

successful testing.
2.03 FIRESTOPPING FOR FLOOR-TO-FLOOR, WALL-TO-FLOOR, AND WALL-TO-WALL JOINTS

A. Concrete and Concrete Masonry Walls and Floors:
1. Top of  Wall Joints at Concrete/Concrete Masonry Wall to Concrete Over Metal Deck

Floor:
a. 2 Hour Construction:  UL System HW-D-0181; Hilti CFS-SP WB Firestop Joint Spray

and CP 672.
b. 2 Hour Construction:  UL System HW-D-1037; Hilti CFS-SP WB Firestop Joint Spray

and CP 672.
2. Concrete/Concrete Masonry Wall to Wall Joints:

a. 2 Hour Construction:  UL System WW-D-0017; Hilti CFS-SP WB Firestop Joint Spray
and CP 672.

b. 2 Hour Construction:  UL System WW-D-0032; Hilti CP 606 Flexible Firestop Sealant.
B. Gypsum Board Walls:

1. Wall to Wall Joints:
a. 2 Hour Construction:  UL System WW-D-0067; Hilti CP 606 Flexible Firestop Sealant.
b. 1 Hour Construction:  UL System WW-D-0067; Hilti CP 606 Flexible Firestop Sealant.

2.04 FIRESTOPPING PENETRATIONS THROUGH CONCRETE AND CONCRETE MASONRY
CONSTRUCTION
A. Blank Openings:

1. In Walls:
a. 2 Hour Construction:  UL System C-AJ-0090; Hilti FS-ONE Intumescent Firestop

Sealant.
B. Penetrations Through Walls By:

1. Multiple Penetrations in Large Openings:
a. 2 Hour Construction:  UL System C-AJ-8143; Hilti FS-ONE Intumescent Firestop

Sealant.
2. Uninsulated Metallic Pipe, Conduit, and Tubing:

a. 2 Hour Construction:  UL System C-AJ-1421; Hilti FS-ONE Intumescent Firestop
Sealant or CP 604 Self-Leveling Firestop Sealant.
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b. 2 Hour Construction:  UL System C-AJ-1498; Hilti CP 680-P/M Cast-In Device.
3. Uninsulated Non-Metallic Pipe, Conduit, and Tubing:

a. 2 Hour Construction:  UL System C-AJ-2109; Hilti CP 643N/644 Firestop Collar.
b. 2 Hour Construction:  UL System C-BJ-2021; Hilti CP 643N Firestop Collar.

4. Electrical Cables Not In Conduit:
a. 2 Hour Construction:  UL System C-AJ-3216; Hilti CP 658 Firestop Plug.
b. 2 Hour Construction: UL System W-J-3198; Hilti CFS-SL RK Retrofit Sleeve Kit for

existing cables.
c. 2 Hour Construction: UL System W-J-3199; Hilti CFS-SL SK Firestop Sleeve Kit.

5. Cable Trays with Electrical Cables:
a. 3 Hour Construction:  UL System C-AJ-4035; Hilti FS-ONE Intumescent Firestop

Sealant.
6. Insulated Pipes:

a. 2 Hour Construction:  UL System C-AJ-5048; Hilti FS-ONE Intumescent Firestop
Sealant, CP 606 Flexible Firestop Sealant, CP 601S Elastomeric Firestop Sealant, or
CP 604 Self-Leveling Firestop Sealant.

7. HVAC Ducts, Uninsulated:
a. 2 Hour Construction:  UL System C-AJ-7111; Hilti FS-ONE Intumescent Firestop

Sealant.
b. 2 Hour Construction:  UL System C-AJ-7084; Hilti FS-ONE Intumescent Firestop

Sealant, CP 606 Flexible Firestop Sealant, CP 601S Elastomeric Firestop Sealant, or
CP 604 Self-Leveling Firestop Sealant.

C. Penetrations Through Walls By:
1. Uninsulated Metallic Pipe, Conduit, and Tubing:

a. 2 Hour Construction:  UL System W-J-1067; Hilti FS-ONE Intumescent Firestop
Sealant.

2. Electrical Cables Not In Conduit:
a. 2 Hour Construction:  UL System W-J-3060; Hilti FS-ONE Intumescent Firestop

Sealant, CP 606 Flexible Firestop Sealant, CD 601S Elastomeric Firestop Sealant, or
CP 618 Firestop Putty Stick.

b. 2 Hour Construction:  UL System W-J-3143; Hilti CP 658T Firestop Plug.
3. Insulated Pipes:

a. 2 Hour Construction:  UL System W-J-5041; Hilti FS-ONE Intumescent Firestop
Sealant.

b. 2 Hour Construction:  UL System W-J-5042; Hilti FS-ONE Intumescent Firestop
Sealant.

c. 2 Hour Construction:  UL System W-J-5028; Hilti FS-ONE Intumescent Firestop
Sealant.

4. HVAC Ducts, Uninsulated:
a. 2 Hour Construction:  UL System W-J-7109; Hilti FS-ONE Intumescent Firestop

Sealant or CP 606 Flexible Firestop Sealant.
5. HVAC Ducts, Insulated:

a. 2 Hour Construction:  UL System W-J-7112; Hilti FS-ONE Intumescent Firestop
Sealant.

2.05 FIRESTOPPING PENETRATIONS THROUGH GYPSUM BOARD WALLS
A. Blank Openings:

1. 2 Hour Construction:  UL System W-L-3334; Hilti CP 653 Speed Sleeve.
B. Penetrations By:

1. Multiple Penetrations in Large Openings:
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a. 2 Hour Construction:  UL System W-L-1389; Hilti FS-ONE Intumescent Firestop
Sealant.

b. 2 Hour Construction:  UL System W-L-1408; Hilti FS-ONE Intumescent Firestop
Sealant.

c. 2 Hour Construction:  UL System W-L-8071; Hilti FS-ONE Intumescent Firestop
Sealant.

d. 2 Hour Construction:  UL System W-L-8079; Hilti FS-ONE Intumescent Firestop
Sealant.

e. 2 Hour Construction:  UL System W-L-8087; Hilti FS 657 Fire Block.
2. Uninsulated Metallic Pipe, Conduit, and Tubing:

a. 2 Hour Construction:  UL System W-L-1054; Hilti FS-ONE Intumescent Firestop
Sealant.

b. 2 Hour Construction:  UL System W-L-1164; Hilti FS-ONE Intumescent Firestop
Sealant.

c. 2 Hour Construction:  UL System W-L-1206; Hilti FS-ONE Intumescent Firestop
Sealant.

3. Uninsulated Non-Metallic Pipe, Conduit, and Tubing:
a. 2 Hour Construction:  UL System W-L-2078; Hilti CP 643N/644 Firestop Collar.
b. 2 Hour Construction:  UL System W-L-2411; Hilti CP 648-E Firestop Wrap Strip.
c. 2 Hour Construction:  UL System W-L-2128; Hilti FS-ONE Intumescent Firestop

Sealant.
4. Electrical Cables Not In Conduit:

a. 2 Hour Construction:  UL System W-L-3065; Hilti FS-ONE Intumescent Firestop
Sealant, CP 606 Flexible Firestop Sealant, CD 601S Elastomeric Firestop Sealant, or
CP 618 Firestop Putty Stick.

b. 2 Hour Construction:  UL System W-L-3334; Hilti CP 653 Speed Sleeve.
c. 2 Hour Construction: UL System W-L-3393; Hilti CFS-SL RK Retrofit Sleeve Kit for

existing cables.
d. 2 Hour Construction: UL System W-L-3394; Hilti CFS-SL SK Firestop Sleeve Kit.
e. 2 Hour Construction: UL System W-L-3395; Hilti CP653 Speed Sleeve.

5. Cable Trays with Electrical Cables:
a. 2 Hour Construction:  UL System W-L-4011; Hilti FS 657 Fire Block.
b. 2 Hour Construction:  UL System W-L-4060; Hilti FS-ONE Intumescent Firestop

Sealant.
6. Insulated Pipes:

a. 2 Hour Construction:  UL System W-L-5028; Hilti FS-ONE Intumescent Firestop
Sealant.

b. 2 Hour Construction:  UL System W-L-5029; Hilti FS-ONE Intumescent Firestop
Sealant.

c. 2 Hour Construction:  UL System W-L-5096; Hilti FS-ONE Intumescent Firestop
Sealant.

d. 2 Hour Construction:  UL System W-L-5257; Hilti FS-ONE Intumescent Firestop
Sealant, CP 606 Flexible Firestop Sealant, or CP 601S Elastomeric Firestop Sealant.

e. 2 Hour Construction:  UL System W-L-5244; Hilti CP 648-E Firestop Wrap Strip.
7. HVAC Ducts, Insulated:

a. 2 Hour Construction:  UL System W-L-7156; Hilti FS-ONE Intumescent Firestop
Sealant.

2.06 FIRESTOPPING SYSTEMS
A. Firestopping:  Any material meeting requirements. Foam, caulk, putty or manufactured device.
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1. Fire Ratings:  Use any system listed by UL, FM, or ITS (Warnock Hersey) or  that has F
Rating equal to fire rating of penetrated assembly and minimum T Rating of 0 and that
meets all other specified requirements.

2. Fire Ratings:  See Drawings for required systems and ratings.
B. Firestopping at Uninsulated Metallic Pipe and Conduit Penetrations, of diameter 4 inches or

less:  Any material meeting requirements. Foam, caulk, putty or manufactured device.
C. Firestopping at Cable Tray Penetrations:  Any material meeting requirements. Foam, caulk,

putty or manufactured device.
D. Firestopping at Cable Penetrations, not in Conduit or Cable Tray:  Any material meeting

requirements. Foam, caulk, putty or manufactured device.
E. Firestopping at Control and Expansion Joints (without Penetrations):  Any material meeting

requirements and caulk.
2.07 MATERIALS

A. Firestopping Sealants:  Provide only products having lower volatile organic compound (VOC)
content than required by South Coast Air Quality Management District Rule No.1168.

B. Elastomeric Silicone Firestopping:  Single component silicone elastomeric compound and
compatible silicone sealant.

C. Foam Firestoppping:  Single component silicone foam compound.
D. Fibered Compound Firestopping:  Formulated compound mixed with incombustible

non-asbestos fibers.
E. Fiber Firestopping:  Mineral fiber insulation used in conjunction with elastomeric surface sealer

forming airtight bond to opening.
F. Primers, Sleeves, Forms, Insulation, Packing, Stuffing, and Accessories:  Type required for

tested assembly design.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify openings are ready to receive the work of this section.
3.02 PREPARATION

A. Clean substrate surfaces of dirt, dust, grease, oil, loose material, or other matter that could
adversely affect bond of firestopping material.

B. Remove incompatible materials that could adversely affect bond.
C. Install backing materials to arrest liquid material leakage.

3.03 INSTALLATION
A. Install materials in manner described in fire test report and in accordance with manufacturer's

instructions, completely closing openings.
B. Do not cover installed firestopping until inspected by authority having jurisdiction.
C. Install labeling required by code.

CLEANING
4.01 CLEAN ADJACENT SURFACES OF FIRESTOPPING MATERIALS.
4.02 PROTECTION

A. Clean adjacent surfaces of firestopping materials.
B. Protect adjacent surfaces from damage by material installation.

END OF SECTION
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SECTION 07 90 05
JOINT SEALERS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Sealants and joint backer rods.
B. Precompressed foam sealers.

1.02 RELATED REQUIREMENTS
A. Section 07 62 00:  Sealants required in conjunction with flashing.
B. Section 08 80 00 - Glazing:  Glazing sealants and accessories.

1.03 REFERENCE STANDARDS
A. ASTM C834 - Standard Specification for Latex Sealants.
B. ASTM C920 - Standard Specification for Elastomeric Joint Sealants.
C. ASTM C1193 - Standard Guide for Use of Joint Sealants.
D. ASTM D1056 - Standard Specification for Flexible Cellular Materials--Sponge or Expanded

Rubber.
E. ASTM D1667 - Standard Specification for Flexible Cellular Materials--Poly(Vinyl Chloride) Foam

(Closed-Cell).
1.04 ADMINISTRATIVE REQUIREMENTS

A. Coordinate the work with other sections referencing this section.
1.05 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data indicating sealant chemical characteristics, performance criteria,

substrate preparation, limitations, and color availability.
C. Samples:  Submit two samples, 2 x 1/2 in size illustrating sealant colors for selection.
D. Manufacturer's Installation Instructions:  Indicate special procedures, surface preparation, and

perimeter conditions requiring special attention.
1.06 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the Products specified in
this section with minimum 5 years documented experience.

B. Applicator Qualifications:  Company specializing in performing the work of this section with
minimum 5 years experience.

1.07 FIELD CONDITIONS
A. Maintain temperature and humidity recommended by the sealant manufacturer during and after

installation.
1.08 COORDINATION

A. Coordinate the work with all sections referencing this section.
1.09 WARRANTY

A. Correct defective work within a five year period after Date of Substantial Completion.
B. Warranty:  Include coverage for installed sealants and accessories which fail to achieve airtight

seal, exhibit loss of adhesion or cohesion, or do not cure.
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PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Polyurethane Sealants:
1. Pecora Corporation:  www.pecora.com.
2. Bostik, Inc www.bostik-us.com
3. BASF Construction Chemicals-Building Systems:  www.buildingsystems.basf.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Acrylic Sealants (ASTM C920):
1. Pecora Corporation; www.pecora.com.
2. Tremco, Inc www.tremcosealants.com.
3. Bostik, Inc. www.bostik-us.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

C. Preformed Compressible Foam Sealers and backer rods:
1. Sandell Manufacturing Company, Inc:  www.sandellmfg.com.
2. Emseal Joint Systems, Ltd.
3. Dayton Superior Corporation:  www.daytonsuperior.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 SEALANTS
A. Sealants and Primers - General:  Provide only products having lower volatile organic compound

(VOC) content than required by South Coast Air Quality Management District Rule No.1168.
B. Type 1 - General Purpose Exterior Sealant:  Polyurethane; ASTM C920, Grade NS, Class 25,

Uses M, G, and A; single component.
1. Color:  Standard colors matching finished surfaces.
2. Product: Dynatrol II manufactured by Pecora.
3. Applications:  Use for:

a. Control, expansion, and soft joints in masonry.
b. Joints between concrete and other materials.
c. Joints between metal frames and other materials.
d. Other exterior joints for which no other sealant is indicated.

C. Type 2 - General Purpose Interior Sealant: Acrylic emulsion latex; ASTM C 834, Type OP,
Grade NF single component, paintable.
1. Color:  Standard colors matching finished surfaces.
2. Product:  AC-20 + Silicone manufactured by Pecora.
3. Applications:  Use for:

a. Interior wall and ceiling control joints.
b. Joints between door and window frames and wall surfaces.
c. Other interior joints for which no other type of sealant is indicated.

D. Type 3 - Exterior Expansion Joint Sealer:  ASTM D 2628, hollow neoprene (polychloroprene)
compression gasket.
1. Black color.
2. Size and Shape: . As indicated by drawings.
3. Product:  Poly seal manufactured by Sandell mfg.
4. Applications:  Use for:

a. Exterior wall expansion joints.
2.03 ACCESSORIES

A. Primer:  Non-staining type, recommended by sealant manufacturer to suit application.
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B. Joint Cleaner:  Non-corrosive and non-staining type, recommended by sealant manufacturer;
compatible with joint forming materials.

C. Joint Backing:  Round foam rod compatible with sealant; ASTM D 1667, closed cell PVC;
oversized 30 to 50 percent larger than joint width.

D. Bond Breaker:  Pressure sensitive tape recommended by sealant manufacturer to suit
application.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that substrate surfaces and joint openings are ready to receive work.
B. Verify that joint backing and release tapes are compatible with sealant.

3.02 PREPARATION
A. Remove loose materials and foreign matter that could impair adhesion of sealant.
B. Clean and prime joints in accordance with manufacturer's instructions.
C. Perform preparation in accordance with manufacturer's instructions and ASTM C1193.
D. Protect elements surrounding the work of this section from damage or disfigurement.

3.03 INSTALLATION
A. Perform work in accordance with sealant manufacturer's requirements for preparation of

surfaces and material installation instructions.
B. Perform installation in accordance with ASTM C1193.
C. Perform acoustical sealant application work in accordance with ASTM C919.
D. Measure joint dimensions and size joint backers to achieve width-to-depth ratio, neck

dimension, and surface bond area as recommended by manufacturer, except where specific
dimensions are indicated.

E. Measure joint dimensions and size joint backers to achieve the following, unless otherwise
indicated:
1. Width/depth ratio of 2:1.
2. Neck dimension no greater than 1/3 of the joint width.
3. Surface bond area on each side not less than 75 percent of joint width.

F. Install bond breaker where joint backing is not used.
G. Install sealant free of air pockets, foreign embedded matter, ridges, and sags.
H. Apply sealant within recommended application temperature ranges.  Consult manufacturer

when sealant cannot be applied within these temperature ranges.
I. Tool joints concave.
J. Precompressed Foam Sealant:  Do not stretch; avoid joints except at corners, ends, and

intersections; install with face 1/8 to 1/4 inch below adjoining surface.
3.04 CLEANING

A. Clean adjacent soiled surfaces.
3.05 PROTECTION

A. Protect sealants until cured.
END OF SECTION
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SECTION 08 11 13
HOLLOW METAL DOORS AND FRAMES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Non-fire-rated steel door frames.
1.02 RELATED REQUIREMENTS

A. Section 08 80 00 - Glazing:  Glass for doors and borrowed lites.
B. Section 09 90 00 - Painting and Coating:  Field painting.

1.03 REFERENCE STANDARDS
A. ANSI/ICC A117.1 - American National Standard for Accessible and Usable Buildings and

Facilities; International Code Council. 
B. ANSI A250.8 - SDI-100 Recommended Specifications for Standard Steel Doors and Frames.
C. ANSI A250.10 - Test Procedure and Acceptance Criteria for Prime Painted Steel Surfaces for

Steel Doors and Frames.
D. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or

Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process.
E. BHMA A156.115 - Hardware Preparation in Steel Doors and Steel Frames.
F. DHI A115 Series - Specifications for Steel Doors and Frame Preparation for Hardware; Door

and Hardware Institute (ANSI/DHI A115 Series).
G. NAAMM HMMA 840 - Guide Specifications for Installation and Storage of Hollow Metal Doors

and Frames; The National Association of Architectural Metal Manufacturers.
H. NAAMM HMMA 861 - Guide Specifications for Commercial Hollow Metal Doors and Frames;

The National Association of Architectural Metal Manufacturers.
1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittal procedures.
B. Product Data:  Materials and details of design and construction, hardware locations,

reinforcement type and locations, anchorage and fastening methods, and finishes; and one
copy of referenced grade standard.

C. Shop Drawings:  Details of each opening, showing elevations, glazing, frame profiles, and
identifying location of different finishes, if any.

D. Samples:  Submit two samples of metal, 2 x 2 inches in size showing factory finishes, colors,
and surface texture.

E. Installation Instructions:  Manufacturer's published instructions, including any special installation
instructions relating to this project.

F. Manufacturer's Certificate:  Certification that products meet or exceed specified requirements.
1.05 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in
this section with minimum five years documented experience.

B. Maintain at the project site a copy of all reference standards dealing with installation.
1.06 DELIVERY, STORAGE, AND HANDLING

A. Store in accordance with NAAMM HMMA 840.
B. Protect with resilient packaging; avoid humidity build-up under coverings; prevent corrosion.
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PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Steel Door Frames:
1. Assa Abloy Ceco, Curries, or Fleming:  www.assaabloydss.com.
2. Ceco Door Products:  www.cecodoor.com.
3. Steelcraft:  www.steelcraft.com.
4. Phillip Manufacturing Company
5. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 DOORS AND FRAMES
A. Requirements for All Door Frames:

1. Accessibility:  Comply with ANSI/ICC A117.1.
2. Finish:  Factory primed, for field finishing.

2.03 STEEL FRAMES
A. General:

1. Grade:
a. ANSI A250.8 Level 3 Doors:  14 gage frames.

2. Finish:  Factory primed, for field finishing.
3. Frames Wider than 48 Inches:  Reinforce with steel channel fitted tightly into frame head,

flush with top.
B. Exterior Door Frames:  Fully welded.

1. Galvanizing:  All components hot-dipped zinc-iron alloy-coated (galvannealed) in
accordance with ASTM A653/A653M, with A60/ZF180 coating.

2. Finish:  Factory primed, for field finishing.
3. Weatherstripping:  Integral, recessed into door edge or frame.

2.04 ACCESSORY MATERIALS
A. Silencers:  Resilient rubber or vinyl, fitted into drilled hole; 3 on strike side of single door, 3 on

center mullion of pairs, and 2 on head of pairs without center mullions.
B. Temporary Frame Spreaders:  Provide for all factory- or shop-assembled frames.

2.05 FINISH MATERIALS
A. Primer:  Rust-inhibiting, complying with ANSI A250.10, door manufacturer's standard, baked on.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify existing conditions before starting work.
B. Verify that opening sizes and tolerances are acceptable.
C. Verify that finished walls are in plane to ensure proper door alignment.

3.02 INSTALLATION
A. Coordinate frame anchor placement with wall construction.
B. Coordinate installation of hardware.
C. Touch up damaged factory finishes.

3.03 TOLERANCES
A. Maximum Diagonal Distortion:  1/16 in measured with straight edge, corner to corner.

3.04 ADJUSTING
A. Adjust for smooth and balanced door movement.
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3.05 SCHEDULE - SEE DRAWINGS
END OF SECTION
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SECTION 08 14 16
FLUSH WOOD DOORS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Flush wood doors; flush and flush glazed configuration; fire rated and smoke rated.
1.02 RELATED REQUIREMENTS

A. Section 01 33 13 - LEED Submittals: Including Materials Reporting Form, VOC Reporting Form
B. Section 01 61 16 - Volatile Organic Compound (VOC) Content Restrictions.
C. Section 01 78 39 - Construction Waste Management and Disposal:  Limitations on disposal of

removed materials; requirements for recycling.
D. Section 01 81 13 LEED & Sustainable Design Requirements
E. Section 01 81 19 Construction IAQ Mgmt
F. Section 08 11 13 - Hollow Metal Doors and Frames.
G. Section 08 71 00 - Door Hardware.
H. Section 08 80 00 - Glazing.

1.03 REFERENCE STANDARDS
A. ANSI A135.4 - American National Standard for Basic Hardboard.
B. ICC (IBC) - International Building Code; 2003.
C. UBC Std 7-2, Part II - Test Standard for Smoke- and Draft-control Assemblies; International

Conference of Building Officials; 1997.
D. UL 1784 - Standard for Air Leakage Tests of Door Assemblies.
E. WDMA I.S.1-A - Architectural Wood Flush Doors; Window and Door Manufacturers

Association.
1.04 SUBMITTALS

A. See Section 01 33 00 - Administrative Requirements for submittal procedures.
B. Product Data:  Indicate door core materials and construction; veneer species, type and

characteristics.
C. Shop Drawings:  Illustrate door opening criteria, elevations, sizes, types, swings, undercuts

required, special beveling, special blocking for hardware, factory machining criteria, factory
finishing criteria, identify cutouts for glazing.

D. Samples:  Submit two samples of door construction, 8 x 12 inch in size cut from top; or bottom
corner of door.

E. Samples:  Submit two samples of door veneer, 6 x 6 inch in size illustrating wood grain, stain
color, and sheen.

F. LEED Report: Submit for wood products made from sustainably harvested wood, salvaged and
reused wood, wood fabricated from recovered timber, and locally-sourced wood, as specified in
Section 01 35 15.

G. Manufacturer's Installation Instructions:  Indicate special installation instructions.
H. Warranty, executed in Owner's name.

1.05 QUALITY ASSURANCE
A. Maintain one copy of the specified door quality standard on site for review during installation and

finishing.



Red Clay Consolidated School District FLUSH WOOD DOORS
Lewis ES Renovations 08 14 16
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

B. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in
this section with minimum three years of documented experience.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Package, deliver and store doors in accordance with specified quality standard.
B. Accept doors on site in manufacturer's packaging.  Inspect for damage.
C. Protect doors with resilient packaging sealed with heat shrunk plastic.  Do not store in damp or

wet areas; or in areas where sunlight might bleach veneer.  Seal top and bottom edges with
tinted sealer if stored more than one week.  Break seal on site to permit ventilation.

1.07 PROJECT CONDITIONS
A. Coordinate the work with door opening construction, door frame and door hardware installation.

1.08 WARRANTY
A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.
B. Interior Doors:  Provide manufacturer's warranty for the life of the installation.
C. Provide warranty for the following term:

1. Interior Doors:  Warranty - Provide for replacing, including cost of rehanging and
refinishing, at no cost to Owner, wood doors exhibiting defects in materials or
workmanship including warp and delaminating for the life of installation.

D. Include coverage for delamination of veneer, warping beyond specified installation tolerances,
defective materials, and telegraphing core construction.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Wood Veneer Faced Doors:
1. Graham Wood Doors:  www.grahamdoors.com.
2. Eggers Industries; ____:  www.eggersindustries.com.
3. VT Industries www.VTindustries.com
4. Marshfield DoorSystems, Inc; ____:  www.marshfielddoors.com.
5. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 DOORS 
A. All Doors:  See drawings for locations and additional requirements.

1. Quality Level:  Custom Grade, Standard Duty performance, in accordance with WDMA
I.S.1-A.

2. Wood Veneer Faced Doors:  5-ply unless otherwise indicated.
B. Interior Doors:  1-3/4 inches; thick unless otherwise indicated; flush construction.

1. Fire Rated Doors:  Tested to ratings indicated on drawings in accordance with NFPA 252
or UL 10B - Negative (Neutral) Pressure; Underwriters Laboratories Inc. (UL) or
Intertek/Warnock Hersey (WHI) labeled without any visible seals when door is open.

2. Smoke and Draft Control Doors (Indicated as "S" on Drawings):  In addition to required fire
rating, provide flush wood door assemblies in compliance with WDMA I.S.1-A
requirements for "S" label; if necessary, provide additional gasketing or edge sealing.

3. Wood veneer facing with factory transparent finish .
2.03 DOOR AND PANEL CORES

A. Non-Rated Solid Core and 20 Minute Rated Doors:  Type particleboard core (PC), plies and
faces as indicated.
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B. Fire Rated Doors:  Mineral core type, with fire resistant composite core (FD), plies and faces as
indicated above; with core blocking as required to provide adequate anchorage of hardware
without through-bolting.

2.04 DOOR FACINGS
A. Wood Veneer Facing for Transparent Finish:  Red oak "A", veneer grade as specified by quality

standard. 
1. Cut:  Plain Sliced.
2. Veneer match:  Book match and balanced.
3. Vertical Edges:  Same species as face veneer.

B. Facing Adhesive:  Type I - waterproof.
2.05 ACCESSORIES

A. Glazing Stops:  Wood, of same species as door facing, butted; or mitered corners; prepared for
countersink style tamper proof screws.

2.06 DOOR CONSTRUCTION
A. Fabricate doors in accordance with door quality standard specified.
B. Cores Constructed with stiles and rails:  

1. Provide solid blocks at lock edge for hardware reinforcement.
2. Provide solid blocking for other through bolted hardware.

C. Fit door edge trim to edge of stiles after applying veneer facing.
D. Factory machine doors for hardware other than surface-mounted hardware, in accordance with

hardware requirements and dimensions.
E. Factory fit doors for frame opening dimensions identified on shop drawings, with edge

clearances in accordance with specified quality standard.
F. Provide edge clearances in accordance with the quality standard specified.

2.07 FACTORY FINISHING - WOOD VENEER DOORS
A. Finish work in accordance with WDMA I.S. 1A for Grade specified and as follows:
B. Factory finish doors in accordance with specified quality standard:

1. Transparent Finish:  Transparent catalyzed polyurethane, Custom quality, semi-gloss
sheen.

C. Factory finish doors in accordance with approved sample.
D. Seal door top edge with color sealer to match door facing.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify existing conditions before starting work.
B. Verify that opening sizes and tolerances are acceptable.
C. Do not install doors in frame openings that are not plumb or are out-of-tolerance for size or

alignment.
3.02 INSTALLATION

A. Install doors in accordance with manufacturer's instructions and specified quality standard.
B. Factory-Finished Doors:  Do not field cut or trim; if fit or clearance is not correct, replace door.
C. Use machine tools to cut or drill for hardware.
D. Coordinate installation of doors with installation of frames and hardware.
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E. Coordinate installation of glazing.
3.03 TOLERANCES

A. Conform to specified quality standard for fit and clearance tolerances.
B. Conform to specified quality standard for telegraphing, warp, and squareness.
C. Maximum Diagonal Distortion (Warp):  1/8 inch measured with straight edge or taut string,

corner to corner, over an imaginary 36 by 84 inches surface area.
D. Maximum Vertical Distortion (Bow):  1/8 inch measured with straight edge or taut string, top to

bottom, over an imaginary 36 by 84 inches surface area.
E. Maximum Width Distortion (Cup):  1/8 inch measured with straight edge or taut string, edge to

edge, over an imaginary 36 by 84 inches surface area.
3.04 ADJUSTING

A. Adjust doors for smooth and balanced door movement.
B. Adjust closers for full closure.

END OF SECTION
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SECTION 08 31 00
ACCESS DOORS AND PANELS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Wall access door and frame units.
B. Ceiling access door and frame units.

1.02 REFERENCE STANDARDS
A. ITS (DIR) - Directory of Listed Products; Intertek Testing Services NA, Inc..
B. UL (FRD) - Fire Resistance Directory; Underwriters Laboratories Inc..

1.03 SUBMITTALS
A. See Section 01 33 00 - Administrative Requirements, for submittal procedures.
B. LEED Submittals: Submit applicable LEED Submittal Form for each different product, showing

recycled content and geographic source of products.
PART 2  PRODUCTS
2.01 ACCESS DOOR AND PANEL APPLICATIONS

A. Walls, Unless Otherwise Indicated:
1. Material:  Steel.
2. Size:  12 x 12 inches, unless otherwise indicated.
3. Standard duty, hinged door.
4. Tool-operated spring or cam lock; no handle.
5. In All Wall Types:  Surface mounted face frame and door surface flush with frame surface.
6. In Gypsum Board:  Drywall bead frame with door surface flush with wall surface.
7. In Plaster:  Drywall bead frame with door surface flush with wall surface.
8. In Masonry:  Surface mounted frame with door surface flush with frame surface.
9. In Masonry:  Frameless with door surface recessed for infill with wall finish.

B. Walls in Wet Areas:
1. Material:  Steel, hot-dipped galvanized.
2. Size:  12 x 12 inches, unless otherwise indicated.
3. Standard duty, hinged door.
4. Tool-operated spring or cam lock; no handle.
5. In All Wall Types:  Surface mounted face frame and door surface flush with frame surface.
6. In Gypsum Board:  Drywall bead frame with door surface flush with wall surface.
7. In Plaster:  Drywall bead frame with door surface flush with wall surface.
8. In Masonry:  Surface mounted frame with door surface flush with frame surface.

C. Fire Rated Walls:  See drawings for wall fire ratings.
1. Material:  Steel.
2. Size:  12 x 12 inches, unless otherwise indicated.
3. Insulated, double skin door panel.
4. Tool-operated spring or cam lock; no handle.

D. Ceilings, Unless Otherwise Indicated:  Same type as for walls.
1. Material:  Steel.
2. Size in Lay-in Grid Ceilings:  To match grid module.
3. Size in Other Ceilings:  12 x 12 inches, unless otherwise indicated.
4. Standard duty, hinged door.
5. Tool-operated spring or cam lock; no handle.
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E. Fire Rated Ceilings:  See drawings for ceiling fire ratings.
1. Material:  Steel.
2. Size:  12 x 12 inches, unless otherwise indicated.
3. Standard duty, hinged door.
4. Tool-operated spring or cam lock; no handle.

2.02 WALL AND CEILING UNITS
A. Manufacturers:

1. Acudor Products Inc:  www.acudor.com.
2. Cendrex, Inc:  www.cendrex.com.
3. Karp Associates, Inc:  www.karpinc.com.
4. Milcor by Commercial Products Group of Hart & Cooley, Inc:  www.milcorinc.com.

B. Access Doors:  Factory fabricated door and frame units, fully assembled units with corner joints
welded, filled, and ground flush; square and without rack or warp; coordinate requirements with
assemblies units are to be installed in.
1. Door Style:  Single thickness with rolled or turned in edges.
2. Double-Skinned Hollow Steel Door Panels:  16 gage, 0.059 inch, minimum, on both sides

and all edges.
3. Units in Fire Rated Assemblies:  Fire rating as required by applicable code for the fire rated

assembly in which they are to be installed.
4. Steel Finish:  Primed.
5. Primed Finish:  Polyester powder coat; manufacturer's standard color.
6. Hardware:

a. Hardware for Fire Rated Units:  As required for listing.
b. Hinges for Non-Fire-Rated Units:  Concealed, constant force closure spring type.
c. Handle:  Fixed.
d. Latch/Lock:  Tamperproof tool-operated cam latch.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that rough openings are correctly sized and located.
3.02 INSTALLATION

A. Install units in accordance with manufacturer's instructions.
B. Install frames plumb and level in openings.  Secure rigidly in place.
C. Position units to provide convenient access to the concealed work requiring access.

END OF SECTION
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SECTION 08 41 00 
ALUMINUM – FRAMED ENTRANCES & DOORS 

 
Series D518 DuraStile™ Wide Stile Entrance Door and Frame 

 
PART 1 GENERAL 
 
1.01 Work Included 
 

A. Furnish and install aluminum entrance, entrance door frames complete with hardware, and 
related components as shown on the drawings and specified in this section. 

 
B. All doors shall be EFCO® Series D518 DuraStile Wide Stile Entrance Door and Frame. Other 

manufacturers requesting approval to bid their product as an equal must submit the following 
information fifteen days prior to close of bidding. 
1. A sample door (size and configuration) as per requirements of architect. 
2. Test reports documenting compliance with requirements of Section 1.05. 

 
C. Single Source Requirement 

1. All products listed in Section 1.02 shall be by the same manufacturer. 
 

1.02 Related Work 
 
1.03 Items Furnished but Not Installed 
 
1.04 Items Installed but Not Furnished 
 

A. Structural support of the framing, wood framing, structural steel, and final cleaning. 
 

1.05 Laboratory Testing and Performance Requirements 
 

A. Test Units 
1. Air test unit shall be minimum size of 36" (914 mm) x 84" (2134 mm). 
 

B. Test Procedures and Performances 
1. Entrance doors shall conform to all requirements for the door type referenced in 1.01.B. In 

addition, the following specific performance requirements shall be met. 
2. Air Infiltration Test 

a. With door sash closed and locked, test unit in accordance with ASTM E 283 at a static air 
pressure difference of 1.57 psf (75 Pa). 

b. Air infiltration shall not exceed .50 cfm/SF (2.54 l/s•m²) of unit, for single doors. 
c. Air infiltration shall not exceed .10 cfm/SF (.50 l/s•m²) of unit, for a pair of doors. 

 
C. Project Wind Loads 

 
1. The system shall be designed to withstand the following loads normal to the plane of the wall: 

a. Positive pressure of   30 psf  
b. Negative pressure of 40 psf  

 
1.06 Quality Assurance 
 

A. Provide test reports from AAMA accredited laboratories certifying the performance as specified in 
1.05. 
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B. Test reports shall be accompanied by the entrance door manufacturer's letter of certification 
stating that the tested door meets or exceeds the referenced performance standard for the 
appropriate door type. 

 
1.07 References 
 
1.08 Submittals 
 

A. Contractor shall submit shop drawings, finish samples, test reports, and warranties. 
1. Samples of materials as may be requested without cost to owner, i.e., metal, glass, fasteners, 

anchors, frame sections, corner section, etc. 
 
1.09 Warranties 
 

A. Total Entrance Door / Storefront Installation 
1. The responsible contractor shall assume full responsibility and warrant for one year the 

satisfactory performance of the total entrance door installation which includes that of the 
doors, hardware, glass (including insulated units), glazing, anchorage and setting system, 
sealing, flashing, etc., as it relates to air and structural adequacy as called for in the 
specifications and approved shop drawings. 

2. Any deficiencies due to such elements not meeting the specifications shall be corrected by 
the responsible contractor at his expense during the warranty period. 

 
 

B. Window Material and Workmanship 
1. Provide written guarantee against defects in material and workmanship for 2 years from the 

date of final shipment. 
 

C. Glass 
1. Provide written warranty for insulated glass units, that they will be free from obstruction of 

vision as a result of dust or film formation on the internal glass surfaces caused by failure of 
the hermetic seal due to defects in material and workmanship. 

2. Warranty period shall be for 10 (ten) years. 
 

D. Finish 
1. Warranty period shall be for 3 years from the date of final shipment. 

 
 

PART 2 PRODUCTS 
 
2.01 Material 
 

A. Aluminum  
1. Extruded aluminum shall be 6063-T6 alloy and temper. 
 

B. Hardware 
1. Hardware for entrance doors (check with entrance door manufacturer for compatibility with 

door) is specified under “Hardware Section” of the specifications and shall be sent to the door 
manufacturer for application. The finish hardware supplier shall be responsible for furnishing 
physical hardware and templates of all hardware to the entrance door manufacturer prior to 
fabrication, and for coordinating hardware delivery requirements with the hardware 
manufacturer, the general contractor and the entrance door manufacturer to ensure the 
building project is not delayed. 

 
C. Glass  

1. Insulated glass shall be 1” thick  
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a. Exterior lite – 1/4” thick, tempered glass,  
with a surface coating of  low E on the number 2  

b. Air space of 1/2” inch (or argon filled). 
c. Interior lite – 1/4” thick, tempered glass,  

 
 

2.02 Fabrication 
 

A. General 
1. Major portions of the door sections shall have .188" (5 mm) wall thickness. Glazing stop 

sections shall have .050" (1.2 mm) wall thickness. 
 

B. Entrance Doors 
1. Door stiles shall be no less than 5" (127 mm) wide (not including glass stops). 
2. Door stiles and rails shall have hairline joints at corners. Heavy concealed reinforcement 

brackets shall be secured with screws and shall be of deep penetration and fillet welded.  
3. Weather stripping shall be wool pile and shall be installed in one stile of door pairs and in 

jamb stiles of center pivoted doors. 
 

C. Door Frame 
1. Depth of frame shall not be less than 4 1/2" (114 mm). 
2. Face dimension shall not be less than 2" (50 mm). 
3. Shear block construction shall be utilized throughout. 
4. System design shall be such that raw edges will not be visible at joints. 
 

D. Glazing 
1. All units shall be dry glazed with extruded pressure fitting aluminum glazing stops, and EPDM 

gaskets. 
 

F. Finish 
1. Anodic  

a. Finish all exposed areas of aluminum windows and components with electrolytically 
deposited color in accordance with Aluminum Association Designation AA-M10-C22- 
Color shall be dark bronze. 

 
 

PART 3 EXECUTION  
 
3.01 Inspection 
 

A. Job Conditions 
1. All openings shall be prepared by others to the proper size and shall be plumb, level, and in 

the proper location and alignment as shown on the architect's drawings. 
 
3.02 Installation  
 

A. Use only skilled tradesmen with work done in accordance with approved shop drawings and 
specifications.  

 
B. Plumb and align entrance door faces in a single plane for each wall plane and erect doors and 

materials square and true. Adequately anchor to maintain positions permanently when subjected 
to normal thermal movement, specified building movement, and specified wind loads. 

 
C. Adjust doors for proper operation after installation. 
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D. Furnish and apply sealants to provide a weather tight installation at all joints and intersections 
and at opening perimeters. Wipe off excess material and leave all exposed surfaces and joints 
clean and smooth. 

 
3.03 Anchorage 
 

A. Adequately anchor to maintain positions permanently when subjected to normal thermal 
movement, specified building movement, and specified wind loads. 

 
3.04 Protection and Cleaning  
 

A. After completion of entrance installation, entrance doors shall be inspected, adjusted, put into 
working order and left clean, free of labels, dirt, etc. Protection from this point shall be the 
responsibility of the general contractor. 
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SECTION 08 41 13  

ALUMINUM – FRAMED STOREFRONT 
 

System 403I Thermal Flush-Glazed Screw Spline Storefront 
 

PART 1 GENERAL 
 
1.01 Work Included 
 

A. Furnish and install aluminum architectural storefront system complete with hardware and related 
components as shown on drawings and specified in this section. 

 
B. All storefront systems shall be EFCO® System 403I Thermal Flush-Glazed Screw Spline 

Storefront. Other manufacturers requesting approval to bid their product as an equal must submit 
the following information fifteen days prior to close of bidding. 
1. A sample storefront system (size and configuration) as per requirements of architect. 
2. Test reports documenting compliance with requirements of Section 1.05. 

 
C. Single Source Requirement 

1. All products listed in Section 1.02 shall be by the same manufacturer. 
 
1.02 Related Work 

 
1.03 Items Furnished but Not Installed 
 
1.04 Items Installed but Not Furnished 
 
1.05 Laboratory Testing and Performance Requirements 
 

A. Test Units 
1. Air, water, and structural test unit size shall be a minimum of two lites high and three lites 

wide. 
2. Thermal test unit sizes shall be 80" (2032 mm) wide x 80" (2032 mm) high with one 

intermediate vertical mullion and two lites of glass. 
 

B. Test Procedures and Performance 
1. Air Infiltration Test 

a. Test unit in accordance with ASTM E 283 at a static air pressure difference of 6.24 psf  
(299 Pa). 

b. Air infiltration shall not exceed .06 cfm/SF (.30 l/s•m²) of unit. 
2. Water Resistance Test 

a. Test unit in accordance with ASTM E 331. 
b. There shall be no uncontrolled water leakage at a static test pressure of 12.0 psf  

(575 Pa). 
3. Uniform Load Deflection Test 

a. Test in accordance with ASTM E 330. 
b. Deflection under design load shall not exceed L/175 of the clear span. 

4. Uniform Load Structural Test 
a. Test in accordance with ASTM E 330 at a pressure 1.5 times the design wind pressure in 

1.05.B.3.b. 
b. At conclusion of the test, there shall be no glass breakage, permanent damage to 

fasteners, storefront parts, or any other damage that would cause the storefront to be 
defective. 

5. Condensation Resistance Test (CRF) 

a. Test unit in accordance with AAMA 1503.1. 
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6. Condensation Resistance (CR) 

a. With ventilators closed and locked, test unit in accordance with NFRC 500-2010. 

7. Thermal Transmittance Test (Conductive U-Factor) 

a. With ventilators closed and locked, test unit in accordance with NFRC 100-2010. 
 

Glass Comparison Chart 

Glass 
C.O.G.2 
U-Factor U-Factor1 

Frame 
CRF3 CR1 

1” IG 0.47 
0.58 BTU/hr•ft²•ºF 

(3.29 W/m²•K) 
59 * 

1” IG 0.29 
0.44 BTU/hr•ft²•ºF 

(2.50 W/m²•K) 
59 * 

1” IG 0.24 
0.40 BTU/hr•ft²•ºF 

(2.27 W/m²•K) 
59 * 

 

C. Project Wind Loads 
 

1. The system shall be designed to withstand the following loads normal to the plane of the wall: 
a. Positive pressure of   30 psf at non-corner zones. 
b. Negative pressure of 40 psf at non-corner zones. 
c. Negative pressure of 40 psf at corner zones. 

 
1.06 Field Testing and Performance Requirements 
 

A. Test in accordance with AAMA 501.2 for spray test only or AAMA 503.92 for pressurized test. 
 
1.07 Quality Assurance 
 

A. Provide test reports from AAMA accredited laboratories certifying the performance as specified in 
1.05. 

 
B. Test reports shall be accompanied by the storefront manufacturer’s letter of certification stating 

that the tested storefront meets or exceeds the referenced criteria for the appropriate storefront 
type. 

 
1.08 References 
 
1.09 Submittals 
 

A. Contractor shall submit shop drawings; finish samples, test reports, and warranties. 
1. Samples of materials as may be requested without cost to owner, i.e., metal, glass, fasteners, 

anchors, frame sections, mullion section, corner section, etc. 
 

B. An NFRC Component Modeling Approach (CMA) generated label certificate shall be provided by 

the manufacturer. The label certificate shall be project specific and will contain the thermal 

performance ratings of the manufacturer’s framing combined with the specified glass, and the 

glass spacer used in the fabrication of the glass, at NFRC standard test size as defined in table 4-

3 in NFRC 100-2010. 
 

1.10 Warranties 
 

A. Total Storefront Installation 
1. The responsible contractor shall assume full responsibility and warrant for one year the 

satisfactory performance of the total storefront installation. This includes the glass (including 
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insulated units), glazing, anchorage and setting system, sealing, flashing, etc., as it relates to 
air, water, and structural adequacy as called for in the specifications and approved shop 
drawings. 

2. Any deficiencies due to such elements not meeting the specifications shall be corrected by 
the responsible contractor at their expense during the warranty period. 

3. It is the responsibility of the installer to be sure the thermal strut at the subsill is cap sealed at 
all horizontal members that would be exposed to water infiltration. 

 
B. Window Material and Workmanship 

1. Provide written guarantee against defects in material and workmanship for 3 years from the 
date of final shipment. 

 
C. Glass 

1. Provide written warranty for insulated glass units that they will be free from obstruction of 
vision as a result of dust or film formation on the internal glass surfaces caused by failure of 
the hermetic seal due to defects in material and workmanship. 

2. Warranty period shall be for 10 (ten) years. 
 

D. Finish 
1. Warranty period shall be for 3years from the date of final shipment. 

 
 

PART 2 PRODUCTS 
 
2.01 Materials 
 

A. Aluminum 
1. Extruded aluminum shall be 6063-T6 alloy and temper. 

 

B. Include the EFCO WV 410 hopper style vents where shown on drawings. 
 

C Glass 

See Glazing Section 
 

D. Thermal Barrier 
1. All exterior aluminum shall be separated from interior aluminum by a rigid, structural thermal 

barrier.  For purposes of this specification, a structural thermal barrier is defined as a system 
that shall transfer shear during bending and, therefore, promote composite action between 
the exterior and interior extrusions. 

2. The thermal barrier shall be thermal struts, consisting of glass reinforced polyamide nylon, 
mechanically crimped in raceways extruded in the exterior and interior extrusions. 

3. Poured and debridged urethane thermal barriers shall not be permitted. 
 

2.02 Fabrication 
 

A. General 
1. All aluminum frame extrusions shall have a minimum wall thickness of .125" (3 mm). 
2. All exposed work shall be carefully matched to produce continuity of line and design with all 

joints. System design shall be such that raw edges will not be visible at joints. 
 

B. Frame 
1. Depth of frame shall not be less than 4 1/2" (114 mm). 
2. Face dimension shall not be less than 2 1/4" (57 mm). 
3. Frame components shall be screw spline construction. 
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C. Glazing 

1. All units shall be “dry glazed" with gaskets on both exterior and interior of the glass. 
 

D. Finish 
1. Anodic  

a. Finish all exposed areas of aluminum windows and components with electrolytically 
deposited color in accordance with Aluminum Association Designation  
Color shall be dark bronze 
 

 
PART 3 EXECUTION 
 
3.01 Inspection 
 

A. Job Conditions 
1. All openings shall be prepared by others to the proper size and shall be plumb, level and in 

the proper location and alignment as shown on the architect's drawings. 
 

3.02 Installation 
 

A. Use only skilled tradesmen with work done in accordance with approved shop drawings and 
specifications. 

 
B. Storefront system shall be erected plumb and true, in proper alignment and relation to established 

lines and grades. 
 
C. Entrance doors shall be securely anchored in place to a straight, plumb and level condition, 

without distortion. Weather stripping contact and hardware movement shall be checked and final 
adjustments made for proper operation and performance of units. 

 
D. Furnish and apply sealing materials to provide a weather tight installation at all joints and 

intersections and at opening perimeters. 
 
E. Sealing materials specified shall be used in strict accordance with the manufacturer‘s printed 

instructions, and shall be applied only by mechanics specially trained or experienced in their use. 
All surfaces must be clean and free of foreign matter before applying sealing materials. Sealing 
compounds shall be tooled to fill the joint and provide a smooth finished surface. 

 
3.03 Anchorage 
 

A. Adequately anchor to maintain positions permanently when subjected to normal thermal 
movement, specified building movement, and specified wind loads. 

 
3.04 Protection and Cleaning 
 

A. The general contractor shall protect the aluminum materials and finish against damage from 
construction activities and harmful substances. The general contractor shall remove any 
protective coatings as directed by the architect, and shall clean the aluminum surfaces as 
recommended for the type of finish applied. 
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SECTION 08 41 13 10  
ALUMINUM – FRAMED STOREFRONTS INTERIOR 

 
System 402 Flush-Glazed Screw Spline Storefront 

 
PART 1 GENERAL 
 
1.01 Work Included 
 

A. Furnish and install aluminum architectural storefront system complete with hardware and related 
components as shown on drawings and specified in this section. 

 
B. All storefront systems shall be EFCO® System 402 Flush-Glazed Screw Spline Storefront. Other 

manufacturers requesting approval to bid their product as an equal must submit the following 
information fifteen days prior to close of bidding. 
1. A sample storefront system (size and configuration) as per requirements of architect. 
2. Test reports documenting compliance with requirements of Section 1.05. 
 

C. Single Source Requirement08 41 13 
1. All products listed in Section 1.02 shall be by the same manufacturer. 

 
1.02 Related Work 

 
1.05 Laboratory Testing and Performance Requirements 
 

A. Test Units 
1. Air, water, and structural test unit size shall be a minimum of two lites high and three lites 

wide. 
 

B. Test Procedures and Performance 
1. Air Infiltration Test 

a. Test unit in accordance with ASTM E 283 at a static air pressure difference of 6.24 psf 
(299 Pa). 

b. Air infiltration shall not exceed .06 cfm/SF (.30 l/s•m²) of unit. 
2. Water Resistance Test 

a. Test unit in accordance with ASTM E 331. 
b. There shall be no uncontrolled water leakage at a static test pressure of 12.0 psf  

(575 Pa). 
3. Uniform Load Deflection Test 

a. Test in accordance with ASTM E 330. 
b. Deflection under design load shall not exceed L/175 of the clear span. 

4. Uniform Load Structural Test 
a. Test in accordance with ASTM E 330 at a pressure 1.5 times the design wind pressure in 

1.05.B.3.b. 
b. At conclusion of the test, there shall be no glass breakage, permanent damage to 

fasteners, storefront parts, or any other damage that would cause the storefront to be 
defective. 

 
C. Project Wind Loads 

 
1. The system shall be designed to withstand the following loads normal to the plane of the wall: 

a. Positive pressure of   30 psf at non-corner zones. 
b. Negative pressure of 40 psf at non-corner zones. 
c. Negative pressure of 40 psf at corner zones. 

 
1.06 Field Testing and Performance Requirements 
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A. Test in accordance with AAMA 501.2 for spray test only or AAMA 503.92 for pressurized test. 

 
1.07 Quality Assurance 
 

A. Provide test reports from AAMA accredited laboratories certifying the performance as specified in 
1.05. 

 
B. Test reports shall be accompanied by the storefront manufacturer’s letter of certification stating 

that the tested storefront meets or exceeds the referenced criteria for the appropriate storefront 
type. 

 
1.08 References 
 
1.09 Submittals 
 

A. Contractor shall submit shop drawings; finish samples, test reports, and warranties. 
1. Samples of materials as may be requested without cost to owner, i.e., metal, glass, fasteners, 

anchors, frame sections, mullion section, corner section, etc. 
 

B. An NFRC Component Modeling Approach (CMA) generated label certificate shall be provided by 

the manufacturer. The label certificate shall be project specific and will contain the thermal 

performance ratings of the manufacturer’s framing combined with the specified glass, and the 

glass spacer used in the fabrication of the glass, at NFRC standard test size as defined in table 4-

3 in NFRC 100-2010. 
 
1.10 Warranties 
 

A. Total Storefront Installation 
1. The responsible contractor shall assume full responsibility and warrant for one year the 

satisfactory performance of the total storefront installation. This includes the glass (including 
insulated units), glazing, anchorage and setting system, sealing, flashing, etc., as it relates to 
air, water, and structural adequacy as called for in the specifications and approved shop 
drawings. 

2. Any deficiencies due to such elements not meeting the specifications shall be corrected by 
the responsible contractor at their expense during the warranty period. 

 
B. Window Material and Workmanship 

1. Provide written guarantee against defects in material and workmanship for 10 years from the 
date of final shipment. 

 
C. Glass 

1. Provide written warranty for insulated glass units that they will be free from obstruction of 
vision as a result of dust or film formation on the internal glass surfaces caused by failure of 
the hermetic seal due to defects in material and workmanship. 

2. Warranty period shall be for 10 (ten) years. 
 

D. Finish 
1. Warranty period shall be for 5 years from the date of final shipment. 

 
  
 

PART 2 PRODUCTS 
 
2.01 Materials 
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A. Aluminum 

1. Extruded aluminum shall be 6063-T6 alloy and temper. 
 

2.02 Fabrication 
 

A. General 
1. All aluminum frame extrusions shall have a minimum wall thickness of .080" (2 mm). 
2. All exposed work shall be carefully matched to produce continuity of line and design with all 

joints. System design shall be such that raw edges will not be visible at joints. 
 

B. Frame 
1. Depth of frame shall not be less than 4 1/2" (114 mm). 
2. Face dimension shall not be less than 2" (50 mm). 
3. Frame components shall be screw spline construction. 
 

C. Glazing  
1. All units shall be “dry glazed" with gaskets on both exterior and interior of the glass. 
 

D. Finish 
1. Anodic  

a. Finish all exposed areas of aluminum windows and components with electrolytically 
deposited color in accordance with Aluminum Association Designation  
Color shall be Dark Bronze. 

 
PART 3 EXECUTION 
 
3.01 Inspection 
 

A. Job Conditions 
1. Verify that openings are dimensionally within allowable tolerances, plumb, level, clean, 

provide a solid anchoring surface, and are in accordance with approved shop drawings. 
2. Provide for manufacturer representation to conduct pre-installation site meeting. 
 

3.02 Installation 
 

A. Use only skilled tradesmen with work done in accordance with approved shop drawings and 
specifications. 

 
B. Storefront system shall be erected plumb and true, in proper alignment and relation to established 

lines and grades. 
 
C. Entrance doors shall be securely anchored in place to a straight, plumb, and level condition, 

without distortion. Weather stripping contact and hardware movement shall be checked and final 
adjustments made for proper operation and performance of units. 

 
D. Furnish and apply sealing materials to provide a weather tight installation at all joints and 

intersections and at opening perimeters. 
 
E. Sealing materials specified shall be used in strict accordance with the manufacturer‘s printed 

instructions, and shall be applied only by mechanics specially trained or experienced in their use. 
All surfaces must be clean and free of foreign matter before applying sealing materials. Sealing 
compounds shall be tooled to fill the joint and provide a smooth finished surface. 

 
3.03 Anchorage 
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A. Adequately anchor to maintain positions permanently when subjected to normal thermal 
movement, specified building movement, and specified wind loads. 

 
3.04 Protection and Cleaning 
 

A. The general contractor shall protect the aluminum materials and finish against damage from 
construction activities and harmful substances. The general contractor shall remove any 
protective coatings as directed by the architect, and shall clean the aluminum surfaces as 
recommended for the type of finish applied. 
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SECTION 08 71 00 
 

DOOR HARDWARE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Commercial door hardware  

B. Related Sections include the following: 

1. Division 8 Section "Steel Doors and Frames"  
2. Division 8 Section "Flush Wood Doors"  
3. Division 8 Section "Aluminum Entrances and Storefronts"  

1.3 SUBMITTALS 

A. Product Data:  Include installation details, material descriptions, dimensions of individual components 
and profiles, and finishes. 

B. Shop Drawings:  Details of electrified door hardware, indicating the following: 

1. Wiring Diagrams:  Detail wiring for power, signal, and control systems and differentiate between 
manufacturer-installed and field-installed wiring.  Include the following: 

a. System schematic. 
b. Point-to-point wiring diagram. 
c. Riser diagram. 
d. Elevation of each door. 

2. Detail interface between electrified door hardware and access fire alarm, control, and security 
building control system. 

C. Samples for Initial Selection:  Manufacturer's color charts consisting of units or sections of units 
showing the full range of colors, textures, and patterns available for each type of door hardware 
indicated. 

1. Samples will be returned to Contractor.  Units that are acceptable and remain undamaged 
through submittal, review, and field comparison process may, after final check of operation, be 
incorporated into the Work, within limitations of keying requirements. 

D. Door Hardware Schedule:  Prepared by or under the supervision of supplier, detailing fabrication and 
assembly of door hardware, as well as procedures and diagrams.  Coordinate the final Door Hardware 
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Schedule with doors, frames, and related work to ensure proper size, thickness, hand, function, and 
finish of door hardware. 

1. Format:  Comply with scheduling sequence and vertical format in DHI's "Sequence and Format 
for the Hardware Schedule." 

2. Organization:  Organize the Door Hardware Schedule into door hardware sets indicating 
complete designations of every item required for each door or opening. 

a. Organize door hardware sets in same order as in the Door Hardware Schedule at the end 
of Part 3. 

3. Content:  Include the following information: 

a. Type, style, function, size, label, hand, and finish of each door hardware item. 
b. Manufacturer of each item. 
c. Fastenings and other pertinent information. 
d. Location of each door hardware set, cross-referenced to Drawings, both on floor plans 

and in door and frame schedule. 
e. Explanation of abbreviations, symbols, and codes contained in schedule. 
f. Mounting locations for door hardware. 
g. Door and frame sizes and materials. 
h. Description of each electrified door hardware function, including location, sequence of 

operation, and interface with other building control systems. 

1) Sequence of Operation:  Include description of component functions that occur in 
the following situations:  authorized person wants to enter; authorized person 
wants to exit; unauthorized person wants to enter; unauthorized person wants to 
exit. 

4. Submittal Sequence:  Submit the final Door Hardware Schedule at earliest possible date, 
particularly where approval of the Door Hardware Schedule must precede fabrication of other 
work that is critical in the Project construction schedule.  Include Product Data, Samples, Shop 
Drawings of other work affected by door hardware, and other information essential to the 
coordinated review of the Door Hardware Schedule. 

5. Submittal Sequence:  Submit initial draft of final schedule along with essential Product Data to 
facilitate the fabrication of other work that is critical in the Project construction schedule.  Submit 
the final Door Hardware Schedule after Samples, Product Data, coordination with Shop 
Drawings of other work, delivery schedules, and similar information has been completed and 
accepted. 

E. Keying Schedule:  Prepared by or under the supervision of supplier, detailing Owner's final keying 
instructions for locks.  Include schematic keying diagram and index each key set to unique door 
designations. 

F. Product Certificates:  Signed by manufacturers of electrified door hardware certifying that products 
furnished comply with requirements. 

1. Certify that door hardware approved for use on types and sizes of labeled fire doors complies 
with listed fire door assemblies. 

G. Qualification Data:  For firms and persons specified in "Quality Assurance" Article. 

1. Include lists of completed projects with project names and addresses of architects and owners, 
and other information specified. 
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H. Product Test Reports:  Based on evaluation of comprehensive tests performed by manufacturer and 
witnessed by a qualified testing agency, indicating current products comply with requirements. 

I. Maintenance Data:  For each type of door hardware to include in maintenance manuals specified in 
Division 1. 

J. Warranties:  Special warranties specified in this Section. 

1.4 QUALITY ASSURANCE 

A. Installer Qualifications:  An experienced installer who has completed door hardware similar in material, 
design, and extent to that indicated for this Project and whose work has resulted in construction with a 
record of successful in-service performance. 

B. Supplier Qualifications:  Door hardware supplier with warehousing facilities in Project's vicinity and 
who is or employs a qualified Architectural Hardware Consultant, available during the course of the 
Work to consult with Contractor, Architect, and Owner about door hardware and keying. 

1. Electrified Door Hardware Supplier Qualifications:  An experienced door hardware supplier who 
has completed projects with electrified door hardware similar in material, design, and extent to 
that indicated for this Project, whose work has resulted in construction with a record of 
successful in-service performance, and who is acceptable to manufacturer of primary materials. 

a. Engineering Responsibility:  Prepare data for electrified door hardware, including Shop 
Drawings, based on testing and engineering analysis of manufacturer's standard units in 
assemblies similar to those indicated for this Project. 

2. Scheduling Responsibility:  Preparation of door hardware and keying schedules. 

C. Architectural Hardware Consultant Qualifications:  A person who is currently certified by the Door and 
Hardware Institute as an Architectural Hardware Consultant and who is experienced in providing 
consulting services for door hardware installations that are comparable in material, design, and extent 
to that indicated for this Project. 

1. Electrified Door Hardware Qualifications:  Experienced in providing consulting services for 
electrified door hardware installations. 

D. Source Limitations:  Obtain each type and variety of door hardware from a single manufacturer, unless 
otherwise indicated. 

1. Provide electrified door hardware from same manufacturer as mechanical door hardware, 
unless otherwise indicated.  Manufacturers that are listed to perform electrical modifications, by 
a testing and inspecting agency acceptable to authorities having jurisdiction, are acceptable. 

E. Regulatory Requirements:  Comply with provisions of the following: 

1. Where indicated to comply with accessibility requirements, comply with Americans with 
Disabilities Act (ADA), "Accessibility Guidelines for Buildings and Facilities (ADAAG)," 
ANSI A117.1, FED-STD-795, "Uniform Federal Accessibility Standards," as follows: 

a. Handles, Pulls, Latches, Locks, and other Operating Devices:  Shape that is easy to 
grasp with one hand and does not require tight grasping, tight pinching, or twisting of the 
wrist. 
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b. Door Closers:  Comply with the following maximum opening-force requirements 
indicated: 

1) Interior Hinged Doors:  5 lbf (22.2 N) applied perpendicular to door. 
2) Sliding or Folding Doors:  5 lbf (22.2 N) applied parallel to door at latch. 
3) Fire Doors:  Minimum opening force allowable by authorities having jurisdiction. 

c. Thresholds:  Not more than 1/2 inch (13 mm) high, Not more than 3/4 inch (19 mm) high 
for exterior sliding doors.  Bevel raised thresholds with a slope of not more than 1:2. 

2. NFPA 101:  Comply with the following for means of egress doors: 

a. Latches, Locks, and Exit Devices:  Not more than 15 lbf (67 N) to release the latch.  
Locks shall not require the use of a key, tool, or special knowledge for operation. 

b. Delayed-Egress Locks:  Lock releases within 15 seconds after applying a force not more 
than 15 lbf (67 N) for not more than 3 seconds. 

c. Door Closers:  Not more than 30 lbf (133 N) to set door in motion and not more than 15 
lbf (67 N) to open door to minimum required width. 

d. Thresholds:  Not more than 1/2 inch (13 mm) high. 

3. Electrified Door Hardware:  Listed and labeled as defined in NFPA 70, Article 100, by a testing 
agency acceptable to authorities having jurisdiction. 

F. Fire-Rated Door Assemblies:  Provide door hardware for assemblies complying with NFPA 80 that are 
listed and labeled by a testing and inspecting agency acceptable to authorities having jurisdiction, for 
fire ratings indicated, based on testing according to NFPA 252. 

1. Test Pressure:  Test at atmospheric pressure. 

G. Keying Conference:  Conduct conference at Project site to comply with requirements in Division 1 
Section "Project Meetings."  Incorporate keying conference decisions into final keying schedule after 
reviewing door hardware keying system including, but not limited to, the following: 

1. Function of building, flow of traffic, purpose of each area, degree of security required, and plans 
for future expansion. 

2. Preliminary key system schematic diagram. 
3. Requirements for key control system. 
4. Address for delivery of keys. 

H. Preinstallation Conference:  Conduct conference at Project site to comply with requirements in 
Division 1 Section "Project Meetings." 

I. All Electric Door Hardware shall be furnished and installed by the General Contractor. All Electric Door 
Hardware shall be wired by the Electrical Contractor. Both the Electrical & General Contractor shall 
meet and coordinate all work before proceeding.  

J. Preinstallation Conference:  Conduct conference at Project site to comply with requirements in 
Division 1 Section "Project Meetings."  Review methods and procedures related to electrified door 
hardware including, but not limited to, the following: 

1. Inspect and discuss electrical roughing-in and other preparatory work performed by other 
trades. 

2. Review sequence of operation for each type of electrified door hardware. 
3. Review and finalize construction schedule and verify availability of materials, Installer's 

personnel, equipment, and facilities needed to make progress and avoid delays. 
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4. Review required testing, inspecting, and certifying procedures. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Inventory door hardware on receipt and provide secure lock-up for door hardware delivered to Project 
site. 

B. Tag each item with Door Number related to the final Approved Door Hardware Schedule, and include 
basic installation instructions with each item or package. 

C. Deliver keys to manufacturer of key control system, or Owner as Directed.  

D. Deliver keys to Owner by registered mail or overnight package service. 

1.6 COORDINATION 

A. Coordinate layout and installation of recessed pivots and closers with floor construction.  Cast 
anchoring inserts into concrete.  Concrete, reinforcement, and formwork requirements are specified in 
Division 3 Section "Cast-in-Place Concrete." 

B. Templates:  Obtain and distribute to the parties involved templates for doors, frames, and other work 
specified to be factory prepared for installing door hardware.  Check Shop Drawings of other work to 
confirm that adequate provisions are made for locating and installing door hardware to comply with 
indicated requirements. 

C. Electrical System Roughing-in:  Coordinate layout and installation of electrified door hardware with 
connections to power supplies, fire alarm system and detection devices, access control system, 
security system, and building control system. 

1.7 WARRANTY 

A. General Warranty:  Special warranties specified in this Article shall not deprive Owner of other rights 
Owner may have under other provisions of the Contract Documents and shall be in addition to, and 
run concurrent with, other warranties made by Contractor under requirements of the Contract 
Documents. 

B. Special Warranty:  Written warranty, executed by manufacturer agreeing to repair or replace 
components of door hardware that fail in materials or workmanship within specified warranty period.  
Failures include, but are not limited to, the following: 

1. Structural failures including excessive deflection, cracking, or breakage. 
2. Faulty operation of operators and door hardware. 
3. Deterioration of metals, metal finishes, and other materials beyond normal weathering. 

C. Warranty Period for Locksets: Three, (3) years from date of Substantial Completion, unless otherwise 
indicated. 

D. Warranty Period for Manual Closers:  Ten, (10) years from date of Substantial Completion, unless 
otherwise indicated. 

E. Warranty Period for Exit Devices:  Three, (3) years from date of Substantial Completion, unless 
otherwise indicated. 
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1.8 MAINTENANCE SERVICE 

A. Maintenance Tools and Instructions:  Furnish a complete set of specialized tools and maintenance 
instructions as needed for Owner's continued adjustment, maintenance, and removal and replacement 
of door hardware. 

B. Maintenance Service:  Beginning at Substantial Completion, provide six months' full maintenance by 
skilled employees of door hardware Installer.  Include quarterly preventive maintenance, repair or 
replacement of worn or defective components, lubrication, cleaning, and adjusting as required for 
proper door hardware operation.  Provide parts and supplies as used in the manufacture and 
installation of original products. 

C. Engage a factory authorized service representative to train Owner’s maintenance personnel to adjust, 
operate, and maintain door hardware and door hardware finishes. 

PART 2 - PRODUCTS 

2.1 SCHEDULED DOOR HARDWARE 

A. General:  Provide door hardware for each door to comply with requirements in this Section, door 
hardware sets indicated in door and frame schedule, and the Door Hardware Schedule at the end of 
Part 3. 

1. Door Hardware Sets:  Provide quantity, item, size, finish or color indicated, and named 
manufacturer's products. Retain subparagraph below for electrified door hardware. 

2. Sequence of Operation:  Provide electrified door hardware function, sequence of operation, and 
interface with other building control systems indicated. 

B. Designations:  Requirements for design, grade, function, finish, size, and other distinctive qualities of 
each type of door hardware are indicated in the Door Hardware Schedule at the end of Part 3.  
Products are identified by using door hardware designations, as follows: 

1. Named Manufacturer's Products:  Product designation and manufacturer are listed for each 
door hardware type required for the purpose of establishing minimum requirements.  
Manufacturers' names are abbreviated in the Door Hardware Schedule. 

2. References to BHMA Standards:  Provide products complying with these standards and 
requirements for description, quality, and function. 

2.2 HINGES  

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

1. Butt Hinges: 
a. Stanley Commercial Hardware 

2. Continuous Hinges: 

a. Architectural Builders Hardware Mfg., Inc.  
b. Stanley Commercial Hardware 

B. Standards:  Comply with the following: 
1. Hinges ANSI/BHMA Standard A156.1 Grade 1 
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2. Continuous Hinges ANSI/BHMA Standard A156.26 Grade 1 

C. Template Requirements:  Except for hinges and pivots to be installed entirely (both leaves) into wood 
doors and frames, provide only template-produced units. 

D. Concealed bearings are made from engineered polymer material with PTFE and Aramid fiber; bearing 
is maintenance free, no oil, no grease. 

E. Butt hinges equipped with easily seated, non-rising pin. Hole in bottom of pin enables quick pin 
removal for ease of installation. 

F. Continuous hinge material to be 14 gauge, 304 stainless steel 

G. Continuous hinge steel pin to be .25 diameter, 304 stainless steel 

H. Continuous hinge exterior barrel diameter .438 (7/16) 

I. Continuous hinge knuckle to be 2”, including split nylon bearing at each separation for a quiet, smooth, 
self-lubricating operation 

J. All hinges to carry Warnock Hersey Int. or UL for fire rated doors and frames up to 3 hours 

K. Continuous hinges to have Symmetrically templated hole pattern 

L. Continuous hinge to have a 10 year Warranty 

M. Hinge Weight:  Unless otherwise indicated, provide the following: 
1. Supports weights up to 600lbs.  

N. Hinge Base Metal:  Unless otherwise indicated, provide the following: 

1. Exterior Continuous Hinges:  Stainless steel, with stainless-steel pin,  
2. Interior Continuous Hinges:  Stainless steel, with stainless-steel pin. 
3. Continuous Hinges for Fire-Rated Assemblies:  Stainless steel, with stainless-steel pin. 
4. Exterior Butt Hinges:  Stainless Steel or Brass or Bronze 
5. Interior Butt Hinges:  Steel or Brass or Bronze 

O. Hinge Options:  Comply with the following where indicated in the Door Hardware Schedule or on 
Drawings: 

1. Hospital Tips:  Slope ends of hinge barrel. 
2. Maximum Security Pin:  Fix pin in hinge barrel after it is inserted. 
3. Nonremovable Pins:  Provide set screw in hinge barrel that, when tightened into a groove in 

hinge pin, prevents removal of pin while door is closed; for the following applications: 

a. Outswinging exterior doors. 
b. Outswinging corridor doors with locks. 

P. Fasteners:  Comply with the following: 

1. Machine Screws:  For metal doors and frames.  Install into drilled and tapped holes. 
2. Wood Screws:  For wood doors and frames. 
3. Threaded-to-the-Head Wood Screws:  For fire-rated wood doors. 
4. Screws:  Phillips flat-head screws; machine screws drilled and tapped holes for metal doors, 

wood screws for wood doors and frames.  Finish screw heads to match surface of hinges. 
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2.3 LOCKS AND LATCHES 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

1. Mechanical Locks and Latches: 
a. Schlage Lock Corporation, Red Clay School District Standard  

B. Standards:  Comply with the following: 

1. Bored Locks and Latches:  BHMA A156.2. 

C. Bored Locks:  ANSI A156.2, BHMA Series 4000, Grade 1, and is UL Listed. 

D. Certified Products:  Provide door hardware listed in the following BHMA directories: 

1. Mechanical Locks and Latches:  BHMA's "Directory of Certified Locks & Latches." 

E. Lock Trim:  Comply with the following: 

1. Lever: Cylindrical Locks & Latches, Zinc material with a minimum wall thickness of .060 
2. Dummy Trim:  Match lever lock trim and escutcheons. 

F. Lock Functions:  Function numbers and descriptions indicated in the Door Hardware Schedule comply 
with the following: 

1. Bored Locks:  BHMA A156.2. 

G. Lock Throw:  Comply with testing requirements for length of bolts to comply with labeled fire door 
requirements, and as follows: 

1. Bored Locks:  Minimum 9/16-inch latch bolt throw. 
2. Deadbolts:  Minimum 1-inch bolt throw. 

H. Backset:  2-3/4 inches (70 mm), unless otherwise indicated. 

I. Cylindrical Locks & Latches to have solid shank with no opening for access to keyed lever keeper. 

2.4 DOOR BOLTS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

1. Flush Bolts: 
a. Burns Manufacturing Company, Inc. 
b. Triangle Brass Manufacturing Company, Inc. 

B. Standards:  Comply with the following: 

 
1. Automatic and Self-Latching Flush Bolts:  BHMA A156.3. 
2. Manual Flush Bolts:  BHMA A156.16. 

C. Flush Bolts:  BHMA Grade 1, designed for mortising into door edge. 
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D. Bolt Throw:  Comply with testing requirements for length of bolts to comply with labeled fire door 
requirements, and as follows: 

1. Mortise Flush Bolts:  Minimum 3/4-inch (19-mm) throw. 

2.5 EXIT DEVICES 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 
1. Von Duprin, Inc., Red Clay School District Standard  

B. Standard:  BHMA A156.3. 

1. BHMA Grade:  Grade 1 

C. Certified Products:  Provide exit devices listed in BHMA's "Directory of Certified Exit Devices." 

D. Panic Exit Devices:  Listed and labeled by a testing and inspecting agency acceptable to authorities 
having jurisdiction, for panic protection, based on testing according to UL 305. 

E. Fire Exit Devices:  Complying with NFPA 80 that are listed and labeled by a testing and inspecting 
agency acceptable to authorities having jurisdiction, for fire and panic protection, based on testing 
according to UL 305 and NFPA 252. 

F. Warranty: Exit device to have published Five (5) Year Warranty.  

G. Exit device shall be “touch pad” type with a touch pad that shall extend a minimum of one half (1/2) of 
the door width. 

H. Exit device shall have a one-quarter (1/4) gap between the face of the door and the touch bar channel 
eliminating the need for shims or cutting away the glass molding. 

I. Exit device lock stile chassis shall be investment cast steel. Stamped steel units will not be accepted. 
All device latch bolts shall be stainless steel and shall be deadlocking type. 

J. Exit device strikes shall be adjustable type investment cast stainless steel. 

K. Exit device shall include sound reduction dampening for both depression and extension of the touch 
pad. 

L. Exit device end cap shall be all metal and secured with a bracket that interlocks both at the touch bar 
channel base and hinge side filler to prevent end cap “peel-back”. 

M. All exposed surfaces of the exit device housing shall be no less than 14 gauge brass or bronze; or no 
less than 16 gauge stainless steel. Aluminum housing type exit devices are not acceptable.  

N. Dummy Push Bar:  Nonfunctioning push bar matching functional push bar. 

1. Operation:  Rigid 

O. Outside Trim:  Lever, Lever with cylinder, Pull, Pull with cylinder, material and finish to match locksets, 
unless otherwise indicated. 

1. Match design for locksets and latchsets, unless otherwise indicated. 
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2.6 CYLINDERS AND KEYING 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 
1. Cylinders: 

a. Schlage Lock Corporation, Red Clay School District Standard  

B. Standards:  Comply with the following: 

1. Cylinders:  BHMA A156.5. 

C. Cylinder Grade:  BHMA Grade 1, Cylinders:  Manufacturer's standard tumbler type, constructed from 
brass or bronze, stainless steel, or nickel silver, and complying with the following: 

1. Number of Pins:  Seven. 
2. Mortise Type:  Threaded cylinders with rings and straight- or clover-type cam. 
3. Rim Type:  Cylinders with back plate, flat-type vertical or horizontal tailpiece, and raised trim 

ring. 
4. Bored-Lock Type:  Cylinders with tailpieces to suit locks. 

D. Keying System:  Unless otherwise indicated, provide a factory-registered keying system complying 
with the following requirements: 
1. Existing System:  Master key or grand master key locks to Owner's existing system. 

E. Keys:  Provide nickel-silver keys complying with the following: 

1. Stamping:  Permanently inscribe each key with a visual key control number and include the 
following notation: 

a. Notation:  "DO NOT DUPLICATE." 

2. Quantity:  In addition to one extra blank key for each lock, provide the following: 

a. Cylinder Change Keys:  Three. 
b. Master Keys:  Five. 
c. Grand Master Keys:  Five. 
d. Great-Grand Master Keys:  Five. 
e. Construction Master Keys: Ten 
f. Construction Core Control Keys: Five 

2.7 STRIKES 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

1. Electric Strikes: 

a. Security Door Controls Inc.  
b. Folger Adam Security Inc.  

B. Standards:  Comply with the following: 

1. Strikes for Bored Locks and Latches:  BHMA A156.2. 
2. Strikes for Auxiliary Deadlocks:  BHMA A156.5. 
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C. Strikes:  Provide manufacturer's standard strike with strike box for each latch or lock bolt, with curved 
lip extended to protect frame, finished to match door hardware set, unless otherwise indicated, and as 
follows: 

1. Flat-Lip Strikes:  For locks with three-piece antifriction latch bolts, as recommended by 
manufacturer. 

2. Extra-Long-Lip Strikes:  For locks used on frames with applied wood casing trim. 
3. Aluminum-Frame Strike Box:  Provide manufacturer's special strike box fabricated for aluminum 

framing. 

2.8 OPERATING TRIM 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

 
1. Burns Manufacturing Company, Inc.  
2. Stanley Commercial Hardware 

B. Standard:  Comply with BHMA A156.6. 

C. Materials:  Fabricate from aluminum, brass, bronze, stainless steel, unless otherwise indicated. 

2.9 ACCESSORIES FOR PAIRS OF DOORS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

1. Coordinators: 
a. Burns Manufacturing Company, Inc.  
b. Triangle Brass Manufacturing Company, Inc.  

2. Removable Mullions: 
a. Von Duprin, Inc., Red Clay School District Standard  

3. Astragals: 
a. Stanley Commercial Hardware  
b. Architectural Builders Hardware, Inc.  

B. Standards:  Comply with the following: 

1. Coordinators:  BHMA A156.3. 
2. Removable Mullions:  BHMA A156.3. 

C. Fire-Exit Removable Mullions:  Provide removable mullions for use with fire exit devices complying 
with NFPA 80 that are listed and labeled by a testing and inspecting agency acceptable to authorities 
having jurisdiction, for fire and panic protection, based on testing according to UL 305 and NFPA 252.  
Mullions shall be used only with exit devices for which they have been tested. 

2.10 CLOSERS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

1. Surface-Mounted Closers: 
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a. LCN Door Closers, Red Clay School District Standard 

B. Standards:  Comply with the following: 

1. Closers:  BHMA A156.4. 

C. Surface Closers:  BHMA Grade 1 

D. Certified Products:  Provide door closers listed in BHMA's "Directory of Certified Door Closers." 

E. Size of Units:  Unless otherwise indicated, comply with manufacturer's written recommendations for 
size of door closers depending on size of door, exposure to weather, and anticipated frequency of use.  
Provide factory-sized closers, adjustable to meet field conditions and requirements for opening force. 

2.11 PROTECTIVE TRIM UNITS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

1. Metal Protective Trim Units: 
a. Burns Manufacturing Company, Inc.  
b. Triangle Brass Manufacturing Company, Inc.  

B. Standard:  Comply with BHMA A156.6. 

C. Materials:  Fabricate protection plates from the following: 
1. Stainless Steel:  0.050 inch (1.3 mm) thick; beveled 4 sides. 

D. Fasteners:  Provide manufacturer's standard exposed fasteners for door trim units consisting of either 
machine or self-tapping screws. 

E. Furnish protection plates sized 2” less than door width on push side and 1” less than door width on pull 
side, by height specified in Door Hardware Schedule. 

2.12 STOPS AND HOLDERS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

1. Architectural Builders Hardware Mfg., Inc.  
2. Triangle Brass Manufacturing Company, Inc.  

B. Standards:  Comply with the following: 

1. Stops and Bumpers:  BHMA A156.16. 
2. Mechanical Door Holders:  BHMA A156.16. 
3. Electromagnetic Door Holders:  BHMA A156.15. 
4. Combination Overhead Holders and Stops:  BHMA A156.8. 
5. Door Silencers:  BHMA A156.16. 

C. Stops and Bumpers:  BHMA Grade 1 

D. Mechanical Door Holders:  BHMA Grade 1 

E. Combination Overhead Stops and Holders:  BHMA Grade 1 
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F. Electromagnetic Door Holders for Labeled Fire Door Assemblies:  Coordinate with fire detectors and 
interface with fire alarm system. 

G. Silencers for Metal Door Frames:  BHMA Grade 1; neoprene or rubber, minimum diameter 1/2 inch 
(13 mm); fabricated for drilled-in application to frame. 

2.13 DOOR GASKETING 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

1. Door Gasketing: 
a. Reese Manufacturing Co., Inc.  
b. National Guard Products, Inc. 

2. Door Bottoms: 
a. Reese Manufacturing Co., Inc.  
b. National Guard Products  

B. Standard:  Comply with BHMA A156.22. 

C. General:  Provide continuous weather-strip gasketing on exterior doors and provide smoke, light, or 
sound gasketing on interior doors where indicated or scheduled.  Provide noncorrosive fasteners for 
exterior applications and elsewhere as indicated. 

1. Perimeter Gasketing:  Apply to head and jamb, forming seal between door and frame. 
2. Meeting Stile Gasketing:  Fasten to meeting stiles, forming seal when doors are closed. 
3. Door Bottoms:  Apply to bottom of door, forming seal with threshold when door is closed. 

D. Air Leakage:  Not to exceed 0.50 cfm per foot (0.000774 cu. m/s per m) of crack length for gasketing 
other than for smoke control, as tested according to ASTM E 283. 

E. Smoke-Labeled Gasketing:  Assemblies complying with NFPA 105 that are listed and labeled by a 
testing and inspecting agency acceptable to authorities having jurisdiction, for smoke-control ratings 
indicated, based on testing according to UL 1784. 

1. Provide smoke-labeled gasketing on 20-minute-rated doors and on smoke-labeled doors. 

F. Fire-Labeled Gasketing:  Assemblies complying with NFPA 80 that are listed and labeled by a testing 
and inspecting agency acceptable to authorities having jurisdiction, for fire ratings indicated, based on 
testing according to UL 10B or NFPA 252. 

G. Sound-Rated Gasketing:  Assemblies that are listed and labeled by a testing and inspecting agency, 
for sound ratings indicated, based on testing according to ASTM E 1408. 

H. Replaceable Seal Strips:  Provide only those units where resilient or flexible seal strips are easily 
replaceable and readily available from stocks maintained by manufacturer. 

I. Gasketing Materials:  Comply with ASTM D 2000 and AAMA 701/702. 

2.14 THRESHOLDS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 
1. Reese Manufacturing Co., Inc. 
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2. National Guard Products, Inc.  

B. Standard:  Comply with BHMA A156.21. 

2.15 FABRICATION 

A. Manufacturer's Nameplate:  Do not provide manufacturers' products that have manufacturer's name or 
trade name displayed in a visible location (omit removable nameplates) except in conjunction with 
required fire-rated labels and as otherwise approved by Architect. 

1. Manufacturer's identification will be permitted on rim of lock cylinders only. 

B. Base Metals:  Produce door hardware units of base metal, fabricated by forming method indicated, 
using manufacturer's standard metal alloy, composition, temper, and hardness.  Furnish metals of a 
quality equal to or greater than that of specified door hardware units and BHMA A156.18 for finishes.  
Do not furnish manufacturer's standard materials or forming methods if different from specified 
standard. 

C. Fasteners:  Provide door hardware manufactured to comply with published templates generally 
prepared for machine, wood, and sheet metal screws.  Provide screws according to commercially 
recognized industry standards for application intended.  Provide Phillips flat-head screws with finished 
heads to match surface of door hardware, unless otherwise indicated. 

1. Concealed Fasteners:  For door hardware units that are exposed when door is closed, except 
for units already specified with concealed fasteners.  Do not use through bolts for installation 
where bolt head or nut on opposite face is exposed unless it is the only means of securely 
attaching the door hardware.  Where through bolts are used on hollow door and frame 
construction, provide sleeves for each through bolt. 

2. Steel Machine or Wood Screws:  For the following fire-rated applications: 

a. Mortise hinges to doors. 
b. Strike plates to frames. 
c. Closers to doors and frames. 

3. Steel Through Bolts:  For the following fire-rated applications, unless door blocking is provided: 

a. Surface hinges to doors. 
b. Closers to doors and frames. 
c. Surface-mounted exit devices. 

4. Spacers or Sex Bolts:  For through bolting of hollow metal doors. 
5. Fasteners for Wood Doors:  Comply with requirements of DHI WDHS.2, "Recommended 

Fasteners for Wood Doors." 

2.16 FINISHES 

A. Standard:  Comply with BHMA A156.18. 

B. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, temporary 
protective covering before shipping. 

C. Appearance of Finished Work:  Variations in appearance of abutting or adjacent pieces are acceptable 
if they are within one-half of the range of approved Samples.  Noticeable variations in the same piece 
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are not acceptable.  Variations in appearance of other components are acceptable if they are within 
the range of approved Samples and are assembled or installed to minimize contrast. 

D. BHMA Designations:  Comply with base material and finish requirements indicated by the following: 

1. BHMA 600:  Primed for painting, over steel base metal. 
2. BHMA 626:  Satin chromium plated over nickel, over brass or bronze base metal. 
3. BHMA 628:  Satin aluminum, clear anodized, over aluminum base metal. 
4. BHMA 630:  Satin stainless steel, over stainless steel base metal. 
5. BHMA 652:  Satin chromium plated over nickel, over steel base metal. 
6. BHMA 689:  Aluminum painted, over any base metal. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine doors and frames, with Installer present, for compliance with requirements for installation 
tolerances, labeled fire door assembly construction, wall and floor construction, and other conditions 
affecting performance. 

B. Examine roughing-in for electrical power systems to verify actual locations of wiring connections 
before electrified door hardware installation. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Steel Doors and Frames:  Comply with DHI A115 series. 

1. Surface-Applied Door Hardware:  Drill and tap doors and frames according to SDI 107. 

B. Wood Doors:  Comply with DHI A115-W series. 

3.3 INSTALLATION 

A. Mounting Heights:  Mount door hardware units at heights indicated in following applicable publications, 
unless specifically indicated or required to comply with governing regulations: 

1. Standard Steel Doors and Frames:  DHI's "Recommended Locations for Architectural Hardware 
for Standard Steel Doors and Frames." 

2. Custom Steel Doors and Frames:  DHI's "Recommended Locations for Builders' Hardware for 
Custom Steel Doors and Frames." 

3. Wood Doors:  DHI WDHS.3, "Recommended Locations for Architectural Hardware for Wood 
Flush Doors." 

B. Install each door hardware item to comply with manufacturer's written instructions.  Where cutting and 
fitting are required to install door hardware onto or into surfaces that are later to be painted or finished 
in another way, coordinate removal, storage, and reinstallation of surface protective trim units with 
finishing work specified in Division 9 Sections.  Do not install surface-mounted items until finishes have 
been completed on substrates involved. 
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1. Set units level, plumb, and true to line and location.  Adjust and reinforce attachment substrates 
as necessary for proper installation and operation. 

2. Drill and countersink units that are not factory prepared for anchorage fasteners.  Space 
fasteners and anchors according to industry standards. 

C. Key Control System:  Place keys on markers and hooks in key control system cabinet, as determined 
by final keying schedule. Supply key cabinet with 25% expansion. Factory install keys in cabinet or in 
field with owner’s representative. Key cabinet to be supplied with a “Complete System” equal to the 
Telkee System.  

D. Boxed Power Supplies:  Locate power supplies as indicated or, if not indicated, above accessible 
ceilings, in equipment room.  Verify location with Architect. 

1. Configuration:  Provide one power supply for each door opening. 
2. Configuration:  Provide the least number of power supplies required to adequately serve doors 

with electrified door hardware. 

E. Thresholds:  Set thresholds for exterior and acoustical doors in full bed of sealant complying with 
requirements specified in Division 7 Section "Joint Sealants." 

3.4 FIELD QUALITY CONTROL 

A. Independent Architectural Hardware Consultant:  Owner or Architect will engage a qualified 
independent Architectural Hardware Consultant to perform inspections and to prepare inspection 
reports. 

1. Independent Architectural Hardware Consultant will inspect door hardware and state in each 
report whether installed work complies with or deviates from requirements, including whether 
door hardware is properly installed and adjusted. 

3.5 ADJUSTING 

A. Initial Adjustment:  Adjust and check each operating item of door hardware and each door to ensure 
proper operation or function of every unit.  Replace units that cannot be adjusted to operate as 
intended.  Adjust door control devices to compensate for final operation of heating and ventilating 
equipment and to comply with referenced accessibility requirements. 

1. Spring Hinges:  Adjust to achieve positive latching when door is allowed to close freely from an 
open position of 30 degrees. 

2. Electric Strikes:  Adjust horizontal and vertical alignment of keeper to properly engage lock bolt. 
3. Door Closers:  Adjust sweep period so that, from an open position of 70 degrees, the door will 

take at least 3 seconds to move to a point 3 inches (75 mm) from the latch, measured to the 
leading edge of the door. 

B. Six-Month Adjustment:  Approximately six months after date of Substantial Completion, Installer shall 
perform the following: 

1. Examine and readjust each item of door hardware as necessary to ensure function of doors, 
door hardware, and electrified door hardware. 

2. Consult with and instruct Owner's personnel on recommended maintenance procedures. 
3. Replace door hardware items that have deteriorated or failed due to faulty design, materials, or 

installation of door hardware units. 
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3.6 CLEANING AND PROTECTION 

A. Clean adjacent surfaces soiled by door hardware installation. 

B. Clean operating items as necessary to restore proper function and finish. 

C. Provide final protection and maintain conditions that ensure door hardware is without damage or 
deterioration at time of Substantial Completion. 

3.7 DEMONSTRATION 

A. Engage a factory-authorized service representative to train Owner's maintenance personnel to adjust, 
operate, and maintain door hardware and door hardware finishes. 
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Hardware Set #: 0001   - PRS DRS WD & EXISTING FR (BASE BID) 

D003 

 

  Opening to Have: 

 

  Qty Description                                                  Finish Mfg 

    8 NEW HINGES TO MATCH EXISTING FRAME HINGE CUTOUTS (VIF)              STANLEY 

    8 HINGE CB168 4.5 x 4.5 x NRP                                  652    STANLEY 

    1 RIM CYLINDER (PRIMUS) 20-709                                 626    SCHLAGE 

    2 MORTISE CYLINDER (IC) 20-700 x XQ11-949                      626    SCHLAGE 

    1 SVR EXIT DEVICE CD9827L-DT x 996L-DT x 17 x LBR              626    VON DUPRIN 

    1 SVR EXIT DEVICE CD9827L x 996L x 17 x LBR                    626    VON DUPRIN 

    2 DOOR CLOSER 4111 x EDA                                       689    LCN 

    2 MOUNTING PLATE 4110-18                                       689    LCN 

    2 KICK PLATE 16" x 1" LDW .050 x B4E x CTSK                    630    TRIMCO 

    2 MOP PLATE 6" x 1" LDW .050 x B4E x CTSK                      630    TRIMCO 

    2 ELECTROMAGNETIC HOLDER 2100 x RECESSED                       628    ABH 

    2 SILENCERS 1229A                                              GRAY   TRIMCO 

    1 MODIFY / REPAIR FRAME FOR NEW HARDWARE AS REQUIRED (VIF) 

 

 

Hardware Set #: 0002   - PRS DRS HMD & HMF (BASE BID) 

D209 

 

  Opening to Have: 

 

  Qty Description                                                  Finish Mfg 

    6 HINGE CB168 4.5 x 4.5 x NRP                                  652    STANLEY 

    1 RIM CYLINDER (PRIMUS) 20-709                                 626    SCHLAGE 

    1 MORTISE CYLINDER (IC) 20-700 x XQ11-949                      626    SCHLAGE 

    1 MORTISE CYLINDER (IC) 20-700                                 626    SCHLAGE 

    1 RIM EXIT DEVICE CD99EO                                       626    VON DUPRIN 

    1 RIM EXIT DEVICE CD99NL-OP                                    626    VON DUPRIN 

    1 REMOVABLE MULLION KR4954 x (2) 154 x SIZE AS REQ             628    VON DUPRIN 

    1 MULLION WALL MOUNT KIT MT54                                  628    VON DUPRIN 

    1 VANDAL RESISTANT TRIM VR910-NL                               630    VON DUPRIN 

    1 VANDAL RESISTANT TRIM VR910-DT                               630    VON DUPRIN 

    2 DOOR CLOSER 4111 x SHCUSH                                    689    LCN 

    2 MOUNTING PLATE 4110-18CNS                                    689    LCN 

    2 KICK PLATE 16" x 1" LDW .050 x B4E x CTSK                    630    TRIMCO 

    2 MOP PLATE 6" x 1" LDW .050 x B4E x CTSK                      630    TRIMCO 

    2 SILENCERS 1229A                                              GRAY   TRIMCO 
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Hardware Set #: 0003   - PRS DRS ALUM DRS & ALUM FR EXTERIOR (BASE BID) 

D100 

 

  Opening to Have: 

 

  Qty Description                                                  Finish Mfg 

    2 CONTINUOUS HINGE A500 x FULL HEIGHT                          630    ABH 

    1 RIM CYLINDER (PRIMUS) 20-709                                 626    SCHLAGE 

    2 MORTISE CYLINDER (IC) 20-700 x XQ11-949                      626    SCHLAGE 

    1 MORTISE CYLINDER (IC) 20-700                                 626    SCHLAGE 

    1 RIM EXIT DEVICE CD99EO                                       626    VON DUPRIN 

    1 RIM EXIT DEVICE CD99NL-OP                                    626    VON DUPRIN 

    1 REMOVABLE MULLION KR4954 x (2) 154 x SIZE AS REQ             628    VON DUPRIN 

    1 MULLION WALL MOUNT KIT MT54                                  628    VON DUPRIN 

    1 VANDAL RESISTANT TRIM VR910-NL                               630    VON DUPRIN 

    1 VANDAL RESISTANT TRIM VR910-DT                               630    VON DUPRIN 

    1 DOOR CLOSER 4111 x SHCUSH x SRI                              689    LCN 

    2 DOOR CONTACT MC-7 x SPDT x 1" DIA                                   SDC 

    1 TEAR DROP SEAL 797B x HEAD & JAMBS                           BLK    REESE 

    2 TEAR DROP SEAL 797B x MULLION x FULL HEIGHT                  BLK    REESE 

    1 RAIN DRIP R201A x FULL WIDTH + 4"                            628    REESE 

    1 THRESHOLD S483APR x SRS x FHSL x FULL WIDTH                  628    REESE 

    2 DOOR BOTTOM SWEEP (CONCEALED) BY ALUMINUM DOOR SUPPLER 

 

 

Hardware Set #: 0004   - PRS DRS ALUM DRS & ALUM FR EXTERIOR (BASE BID) 

D101 

 

  Opening to Have: 

 

  Qty Description                                                  Finish Mfg 

    2 CONTINUOUS HINGE A500 x FULL HEIGHT                          630    ABH 

    1 RIM CYLINDER (PRIMUS) 20-709                                 626    SCHLAGE 

    2 MORTISE CYLINDER (IC) 20-700 x XQ11-949                      626    SCHLAGE 

    1 MORTISE CYLINDER (IC) 20-700                                 626    SCHLAGE 

    1 POWER TRANSFER PT1000                                        628    ABH 

    1 RIM EXIT DEVICE CD99EO                                       626    VON DUPRIN 

    1 RIM EXIT DEVICE SD-EL99NL-OP                                 626    VON DUPRIN 

    1 REMOVABLE MULLION KR4954 x (2) 154 x SIZE AS REQ             628    VON DUPRIN 

    1 MULLION WALL MOUNT KIT MT54                                  628    VON DUPRIN 

    1 VANDAL RESISTANT TRIM VR910-NL                               630    VON DUPRIN 

    1 VANDAL RESISTANT TRIM VR910-DT                               630    VON DUPRIN 

    1 POWER SUPPLY PS902 x 900-2RS-FA                              600    VON DUPRIN 

    1 DOOR CLOSER 4111 x SHCUSH x SRI                              689    LCN 

    2 DOOR CONTACT MC-7 x SPDT x 1" DIA                                   SDC 

    1 TEAR DROP SEAL 797B x HEAD & JAMBS                           BLK    REESE 

    2 TEAR DROP SEAL 797B x MULLION x FULL HEIGHT                  BLK    REESE 

    1 RAIN DRIP R201A x FULL WIDTH + 4"                            628    REESE 

    1 THRESHOLD S483APR x SRS x FHSL x FULL WIDTH                  628    REESE 

    2 DOOR BOTTOM SWEEP (CONCEALED) BY ALUMINUM DOOR SUPPLER 

    1 CARD READER BY SECURITY CONTRACTOR 

 

 

Hardware Set #: 0005   - PRS DRS ALUM DRS & ALUM FR (BASE BID) 

D100.1    D101.1 

 

  Opening to Have: 

 

  Qty Description                                                  Finish Mfg 

    2 CONTINUOUS HINGE A500 x FULL HEIGHT                          630    ABH 

    2 PUSH / PULL BAR 1747-1 x (2) TYPE-N x (1) TYPE-L             630    TRIMCO 

    2 DOOR CLOSER 4111 x SHCUSH                                    689    LCN 
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Hardware Set #: 0006   - PRS DRS ALUM DRS & ALUM FR (ALTERNATE # 1) 

D103 

 

  Opening to Have: 

 

  Qty Description                                                  Finish Mfg 

    2 CONTINUOUS HINGE A500 x FULL HEIGHT                          630    ABH 

    1 RIM CYLINDER (PRIMUS) 20-709                                 626    SCHLAGE 

    2 MORTISE CYLINDER (IC) 20-700 x XQ11-949                      626    SCHLAGE 

    1 MORTISE CYLINDER (IC) 20-700                                 626    SCHLAGE 

    1 POWER TRANSFER PT1000                                        628    ABH 

    1 RIM EXIT DEVICE CD99EO                                       626    VON DUPRIN 

    1 RIM EXIT DEVICE SD-EL99NL-OP                                 626    VON DUPRIN 

    1 REMOVABLE MULLION KR4954 x (2) 154 x SIZE AS REQ             628    VON DUPRIN 

    1 MULLION WALL MOUNT KIT MT54                                  628    VON DUPRIN 

    1 VANDAL RESISTANT TRIM VR910-NL                               630    VON DUPRIN 

    1 VANDAL RESISTANT TRIM VR910-DT                               630    VON DUPRIN 

    1 POWER SUPPLY PS902 x 900-2RS-FA                              600    VON DUPRIN 

    2 DOOR CLOSER 4111 x SHCUSH                                    689    LCN 

    2 DOOR CONTACT MC-7 x SPDT x 1" DIA                                   SDC 

    2 DOOR BOTTOM SWEEP (CONCEALED) BY ALUMINUM DOOR SUPPLER 

    1 CARD READER BY SECURITY CONTRACTOR 

 

 

Hardware Set #: 0007   - PRS DRS ALUM DRS & ALUM FR EXTERIOR (ALTERNATE # 1) 

D102 

 

  Opening to Have: 

 

  Qty Description                                                  Finish Mfg 

    2 CONTINUOUS HINGE A500 x FULL HEIGHT                          630    ABH 

    1 RIM CYLINDER (PRIMUS) 20-709                                 626    SCHLAGE 

    2 MORTISE CYLINDER (IC) 20-700 x XQ11-949                      626    SCHLAGE 

    1 MORTISE CYLINDER (IC) 20-700                                 626    SCHLAGE 

    1 RIM EXIT DEVICE CD99EO                                       626    VON DUPRIN 

    1 RIM EXIT DEVICE CD99NL-OP                                    626    VON DUPRIN 

    1 REMOVABLE MULLION KR4954 x (2) 154 x SIZE AS REQ             628    VON DUPRIN 

    1 MULLION WALL MOUNT KIT MT54                                  628    VON DUPRIN 

    1 VANDAL RESISTANT TRIM VR910-NL                               630    VON DUPRIN 

    1 VANDAL RESISTANT TRIM VR910-DT                               630    VON DUPRIN 

    2 DOOR CLOSER 4111 x SHCUSH                                    689    LCN 

 

 

Hardware Set #: 0008   - SGL DRS WD & HMF (ALTERNATE # 1) 

D104 

 

  Opening to Have: 

 

  Qty Description                                                  Finish Mfg 

    3 HINGE CB168 4.5 x 4.5                                        652    STANLEY 

    1 PRIMUS CYLINDER 20-765 (ND-LINE)                             626    SCHLAGE 

    1 STOREROOM LOCKSET ND96LD x SPA x 10-025                      626    SCHLAGE 

    1 ELECTRIC STRIKE ES5-A x 24VDC                                630    BEST 

    1 DOOR CLOSER 4011 x REG                                       689    LCN 

    1 KICK PLATE 10" x 2" LDW .050 x B4E x CTSK                    630    TRIMCO 

    1 MOP PLATE 6" x 1" LDW .050 x B4E x CTSK                      630    TRIMCO 

    1 O/H CONCEALED STOP 4024 x STOP (36" TO 48" DR)               630    ABH 

    3 SILENCERS 1229A                                              GRAY   TRIMCO 

    1 POWER SUPPLY 10-1-FPD x 1.5A                                 600    RCI 

    1 ROCKER SWITCH 909S-MO                                               RCI 
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Hardware Set #: 0009   - SGL DRS WD & HMF (ALTERNATE # 1) 

D105    D106 

 

  Opening to Have: 

 

  Qty Description                                                  Finish Mfg 

    3 HINGE CB168 4.5 x 4.5                                        652    STANLEY 

    2 PRIMUS CYLINDER 20-765 (ND-LINE)                             626    SCHLAGE 

    1 CLASSROOM SECURITY LOCKSET ND95LD x SPA x 10-025             626    SCHLAGE 

    1 DOOR CLOSER 4011 x REG                                       689    LCN 

    1 KICK PLATE 10" x 2" LDW .050 x B4E x CTSK                    630    TRIMCO 

    1 MOP PLATE 6" x 1" LDW .050 x B4E x CTSK                      630    TRIMCO 

    1 WALL STOP 1270WV                                             630    TRIMCO 

    3 SILENCERS 1229A                                              GRAY   TRIMCO 

 

 

Hardware Set #: 0010   - SGL DRS WD & HMF (ALTERNATE # 1) 

D107 

 

  Opening to Have: 

 

  Qty Description                                                  Finish Mfg 

    3 HINGE CB168 4.5 x 4.5                                        652    STANLEY 

    1 PRIMUS CYLINDER 20-765 (ND-LINE)                             626    SCHLAGE 

    1 OFFICE LOCKSET ND91LD x SPA x 10-025                         626    SCHLAGE 

    1 KICK PLATE 10" x 2" LDW .050 x B4E x CTSK                    630    TRIMCO 

    1 MOP PLATE 6" x 1" LDW .050 x B4E x CTSK                      630    TRIMCO 

    1 O/H CONCEALED STOP 1022 x STOP (30" TO 36" DR)               630    ABH 

    3 SILENCERS 1229A                                              GRAY   TRIMCO 

 

 

Hardware Set #: 0011   - SGL DRS WD & HMF (ALTERNATE # 1) 

D108    D113 

 

  Opening to Have: 

 

  Qty Description                                                  Finish Mfg 

    3 HINGE CB168 4.5 x 4.5                                        652    STANLEY 

    1 PRIMUS CYLINDER 20-765 (ND-LINE)                             626    SCHLAGE 

    1 CLASSROOM LOCKSET ND94LD x SPA x 10-025                      626    SCHLAGE 

    1 KICK PLATE 10" x 2" LDW .050 x B4E x CTSK                    630    TRIMCO 

    1 MOP PLATE 6" x 1" LDW .050 x B4E x CTSK                      630    TRIMCO 

    1 WALL STOP 1270WV                                             630    TRIMCO 

    3 SILENCERS 1229A                                              GRAY   TRIMCO 

 

 

Hardware Set #: 0012   - SGL DRS WD & HMF (ALTERNATE # 1) 

D109 

 

  Opening to Have: 

 

  Qty Description                                                  Finish Mfg 

    3 HINGE CB168 4.5 x 4.5 x NRP                                  652    STANLEY 

    2 PRIMUS CYLINDER 20-765 (ND-LINE)                             626    SCHLAGE 

    1 CLASSROOM SECURITY LOCKSET ND95LD x SPA x 10-025             626    SCHLAGE 

    1 DOOR CLOSER 4111 x EDA                                       689    LCN 

    1 KICK PLATE 10" x 2" LDW .050 x B4E x CTSK                    630    TRIMCO 

    1 MOP PLATE 6" x 1" LDW .050 x B4E x CTSK                      630    TRIMCO 

    1 WALL STOP 1270WV                                             630    TRIMCO 

    3 SILENCERS 1229A                                              GRAY   TRIMCO 
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Hardware Set #: 0013   - SGL DRS WD & HMF (ALTERNATE # 1) 

D110 

 

  Opening to Have: 

 

  Qty Description                                                  Finish Mfg 

    3 HINGE CB168 4.5 x 4.5                                        652    STANLEY 

    1 PRIVACY LOCKSET ND44S x SPA x 10-025                         626    SCHLAGE 

    1 DOOR CLOSER 4011 x REG                                       689    LCN 

    1 KICK PLATE 10" x 2" LDW .050 x B4E x CTSK                    630    TRIMCO 

    1 MOP PLATE 6" x 1" LDW .050 x B4E x CTSK                      630    TRIMCO 

    1 WALL STOP 1270WV                                             630    TRIMCO 

    3 SILENCERS 1229A                                              GRAY   TRIMCO 

 

 

Hardware Set #: 0014   - SGL DRS ALUM DRS & ALUM FR (ALTERNATE # 1) 

D111 

 

  Opening to Have: 

 

  Qty Description                                                  Finish Mfg 

    3 HINGE CB168 4.5 x 4.5                                        652    STANLEY 

    1 PRIMUS CYLINDER 20-765 (ND-LINE)                             626    SCHLAGE 

    1 CLASSROOM LOCKSET ND94LD x SPA x 10-025                      626    SCHLAGE 

    1 WALL STOP 1270WV                                             630    TRIMCO 

 

 

Hardware Set #: 0015   - SGL DRS WD & HMF (ALTERNATE # 1) 

D112 

 

  Opening to Have: 

 

  Qty Description                                                  Finish Mfg 

    3 HINGE CB168 4.5 x 4.5 x NRP                                  652    STANLEY 

    2 PRIMUS CYLINDER 20-765 (ND-LINE)                             626    SCHLAGE 

    1 CLASSROOM SECURITY LOCKSET ND95LD x SPA x 10-025             626    SCHLAGE 

    1 KICK PLATE 10" x 2" LDW .050 x B4E x CTSK                    630    TRIMCO 

    1 MOP PLATE 6" x 1" LDW .050 x B4E x CTSK                      630    TRIMCO 

    1 WALL STOP 1270WV                                             630    TRIMCO 

    3 SILENCERS 1229A                                              GRAY   TRIMCO 

 

 

END OF SECTION 
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SECTION 08 80 00
GLAZING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Glass.
B. Glazing compounds and accessories.

1.02 RELATED REQUIREMENTS
A. Section 07 90 05 - Joint Sealers:  Sealant and back-up material.

1.03 REFERENCE STANDARDS
A. 16 CFR 1201 - Safety Standard for Architectural Glazing Materials.
B. ANSI Z97.1 - American National Standard for Safety Glazing Materials Used in Buildings, Safety

Performance Specifications and Methods of Test.
C. ASTM C864 - Standard Specification for Dense Elastomeric Compression Seal Gaskets,

Setting Blocks, and Spacers.
D. ASTM C920 - Standard Specification for Elastomeric Joint Sealants.
E. ASTM C1036 - Standard Specification for Flat Glass.
F. ASTM C1048 - Standard Specification for Heat-Treated Flat Glass--Kind HS, Kind FT Coated

and Uncoated Glass.
G. ASTM C1193 - Standard Guide for Use of Joint Sealants.
H. ASTM E 773 - Standard Test Method for Accelerated Weathering of Sealed Insulating Glass

Units.
I. ASTM E 774 - Standard Specification for the Classification of the Durability of Sealed Insulating

Glass Units; 1997.
J. ASTM E1300 - Standard Practice for Determining Load Resistance of Glass in Buildings.
K. ASTM E2190 - Standard Specification for Insulating Glass Unit Performance and Evaluation.
L. GANA (GM) - GANA Glazing Manual; Glass Association of North America.
M. GANA (SM) - GANA Sealant Manual; Glass Association of North America.
N. GANA (LGDG) - Laminated Glazing Reference Manual; Glass Association of North America.
O. SIGMA TM-3000 - Glazing Guidelines for Sealed Insulating Glass Units; Sealed Insulating

Glass Manufacturers Association.
1.04 ADMINISTRATIVE REQUIREMENTS

A. Preinstallation Meeting:  Convene a preinstallation meeting one week before starting work of
this section; require attendance by all affected installers.

1.05 SUBMITTALS
A. See Section 01 33 00 - Administrative Requirements, for submittal procedures.
B. Product Data on Glass Types:  Provide structural, physical and environmental characteristics,

size limitations, special handling or installation requirements.
C. Product Data on Glazing Compounds:  Provide chemical, functional, and environmental

characteristics, limitations, special application requirements.  Identify available colors.
D. Samples:  Submit two samples 12 x12  inch in size of glass and plastic units, showing coloration

and design.
E. Certificates:  Certify that products meet or exceed specified requirements.
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F. Maintenance Materials:  Furnish the following for Owner's use in maintenance of project.
1. See Section 01 60 00 - Product Requirements, for additional provisions.
2. Extra Insulating Glass Units:  One of each glass size and each glass type.

1.06 QUALITY ASSURANCE
A. Perform Work in accordance with GANA Glazing Manual and FGMA Sealant Manual for glazing

installation methods.  
B. Installer Qualifications:  Company specializing in performing the work of this section with

minimum 10 years documented experience.
1.07 FIELD CONDITIONS

A. Do not install glazing when ambient temperature is less than 50 degrees F.
B. Maintain minimum ambient temperature before, during and 24 hours after installation of glazing

compounds.
1.08 WARRANTY

A. Sealed Insulating Glass Units:  Provide a five (5) year warranty to include coverage for seal
failure, interpane dusting or misting, including replacement of failed units.

1.09 PERFORMANCE REQUIREMENTS
A. General:  Provide glass capable of withstanding thermal movement and wind and impact loads

(where applicable) as specified in paragraph B following.
B. Glass Design:  Glass thickness designations indicated are minimums and are for detailing only. 

Confirm glass thicknesses by analyzing Project loads and in-service conditions.  Provide glass
lites in the thickness designations indicated for various size openings, but not less than
thicknesses and in strengths (annealed or heat treated) required to meet or exceed the
following criteria:
1. Glass Thicknesses:  Select minimum glass thicknesses to comply with ASTM E 1300,

according to the following requirements:
a. Basic Wind Speed:  120 mph.

C. Thermal Movements:  Provide glazing that allows for thermal movements resulting from
ambient and surface temperatures changes acting on glass framing members and glazing
components.

D. Thermal and Optical Performance Properties:  Provide glass with performance properties
specified based on manufacturer's published test data, as determined according to procedures
indicated below:
1. For monolithic-glass lites, properties are based on units with lites 1/4 inch (6.0 mm) thick.
2. For insulating-glass units, properties are based on units of thickness indicated for overall

unit and for each lite.
3. Center-of-Glass Values:  Based on using LBL-44789 WINDOW 5.0 computer program for

the following methodologies:
a. U-Factors:  NFRC 100 expressed as Btu/ sq. ft. per h per degree F.
b. Solar Heat Gain Coefficient:  NFRC 200.
c. Solar Optical Properties:  NFRC 300.

PART 2  PRODUCTS
2.01 GLAZING TYPES
2.02 BASIS OF DESIGN -  INSULATING GLASS UNITS

A. Type G-1 - Sealed Insulating Glass Units:  Vision glazing, low-E.
1. Application(s):  All exterior glazing unless otherwise indicated.
2. Substitutions:  Refer to Section 01 60 00 - Product Requirements.
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3. Between-lite space filled with air.
4. Tint:  None.
5. Basis of Design:  Guardian Industries Corp:  www.sunguardglass.com.
6. Outboard Lite:  Fully tempered float glass, 1/4 inch thick, minimum.

a. Coating:  SunGuard SNX 62/27 on #2 surface.
b. Tint:  None (clear).

7. Inboard Lite:  Fully tempered float glass, 1/4 inch thick.
a. Tint:  None (clear).

8. Total Thickness:  1 inch.
2.03 GLAZING UNITS

A. Type G-2 - Insulated Metal Panel:  Spandrel panel.
1. Application:  Exterior glazing where indicated.
2. Veneer Metal Glazing Panels

a. Panels are to be 1" nominal thickness.
b. Face:  .062 aluminum (smooth).
c. Finish:  as selected from manufacturer's standard colors.
d. Substrate:  1/8" hardboard.
e. Core:  expanded polystyrene (EPS) foam board.
f. Back:  .062 aluminum (smooth).

3. Fabrication
a. Panels are to be produced in a controlled environment using state of the art

automated laminating equipment.  Heated adhesive applied to each surface by an
automated reciprocal spray system assuring an even coverage to the exact thickness
required for proper adhesion of all parts.  Minimum 100 lb. pressure evenly applied
with an automated rotary pinch roller to assure a high strenth bond.

4. Accessories
a. Moldings, angles or stops as required, providing a whether tight installation.
b. Sealants as recommended for use as an infill panel component.

5. Finishes
a. Exposed aluminum surfaces:  All exposed surfaces of insulated metal glazing panels

shall be finished with Polyvinyl-flouride system meeting "Kynar 500".  Duranar
Fluoropolymer or equal manufacturer's standard 2-coat thermo-cured system
composed of specially formulated inhibitive primer, fluorocarbon color coat with a dry
film thickness not less than 1.5 mils, and conforming to AAMA 605.2.  Exposed
surfaces shall be clean of oils, dirt and free of blemishes.  Color shall be selected by
Owner from manufacturer's standard colors.  Unless otherwise noted, the back face
shall have either mill finish or random finish material.

6. Total Thickness:  1 inch.
2.04 GLASS MATERIALS

A. Float Glass Manufacturers:
1. AGC Glass Company North America, Inc:  www.us.agc.com.

B. Float Glass:  All glazing is to be float glass unless otherwise indicated.
1. Heat-Strengthened and Fully Tempered Types:  ASTM C1048.
2. Thicknesses:  As indicated; for exterior glazing comply with specified requirements for

wind load design regardless of specified thickness.
2.05 SEALED INSULATING GLASS UNITS

A. Manufacturers:
1. Any of the manufacturers specified for float glass.
2. Substitutions:  Refer to Section 01 60 00 - Product Requirements.
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B. Sealed Insulating Glass Units:  Types as indicated.
1. Durability:  Certified by an independent testing agency to comply with ASTM E2190.
2. Edge Spacers:  Aluminum, bent and soldered corners.
3. Edge Seal:  Glass to elastomer with supplementary silicone sealant.
4. Purge interpane space with dry hermetic air.

2.06 GLAZING COMPOUNDS
A. Manufacturers:

1. Pecora Corporation:  www.pecora.com.
2. Substitutions:  Refer to Section 01 60 00 - Product Requirements.

B. Glazing Putty :  Polymer modified latex recommended by manufacturer for outdoor use, knife
grade consistency; grey color.

C. Butyl Sealant :  Single component; ASTM C 920, Grade NS, Class 12-1/2, Uses M and A; Shore
A hardness of 10 to 20; black color; non-skinning.

D. Acrylic Sealant :  Single component, solvent curing, non-bleeding; ASTM C 920, Type S, Grade
NS, Class 12-1/2, Uses M and A; cured Shore A hardness of 15 to 25; color as selected.

E. Polysulfide Sealant :  Two component; chemical curing, non-sagging type; ASTM C 920, Type
M, Grade NS, Class 25, Uses M, A, and G; cured Shore A hardness of 15 to 25; color as
selected.

F. Polyurethane Sealant :  Single component, chemical curing, non-staining, non-bleeding;  Shore
A Hardness Range 20 to 35; color as selected.

G. Silicone Sealant :  Single component; neutral curing; capable of water immersion without loss of
properties; non-bleeding, non-staining; ASTM C 920, Type S, Grade NS, Class 25, Uses M, A,
and G;  cured Shore A hardness of 15 to 25; color as selected.

2.07 GLAZING ACCESSORIES
A. Setting Blocks:   Neoprene, 80 to 90 Shore A durometer hardness, ASTM C864 Option I. 

Length of 0.1 inch for each square foot of glazing or minimum 4 inch x width of glazing rabbet
space minus 1/16 inch x height to suit glazing method and pane weight and area.

B. Spacer Shims:  Neoprene, 50 to 60 Shore A durometer hardness, ASTM C 864 Option I. 
Minimum 3 inch long x one half the height of the glazing stop x thickness to suit application, self
adhesive on one face.

C. Glazing Tape:  Preformed butyl compound with integral resilient tube spacing device; 10 to 15
Shore A durometer hardness; coiled on release paper; black color.
1. Manufacturers:

a. Pecora Corporation:  www.pecora.com.
b. Substitutions:  Refer to Section 01 60 00 - Product Requirements.

D. Glazing Gaskets:  Resilient silicone extruded shape to suit glazing channel retaining slot; ASTM
C864 Option I; black color.

E. Glazing Clips:  Manufacturer's standard type.
2.08 SOURCE QUALITY CONTROL AND TESTS

A. Provide shop inspection and testing for all glass.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that openings for glazing are correctly sized and within tolerance.
B. Verify that surfaces of glazing channels or recesses are clean, free of obstructions that may

impede moisture movement, weeps are clear, and ready to receive glazing.
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3.02 PREPARATION
A. Clean contact surfaces with solvent and wipe dry.
B. Seal porous glazing channels or recesses with substrate compatible primer or sealer.
C. Prime surfaces scheduled to receive sealant.
D. Install sealants in accordance with ASTM C1193 and GANA Sealant Manual.
E. Install sealant in accordance with manufacturer's instructions.

3.03 GLAZING METHODS
3.04 INSTALLATION - EXTERIOR DRY METHOD (TAPE AND GASKET SPLINE GLAZING)

A. Cut glazing tape to length; install on glazing pane.  Seal corners by butting tape and sealing
junctions with butyl sealant.

B. Place setting blocks at 1/4 points with edge block no more than 6 inches from corners.
C. Rest glazing on setting blocks and push against fixed stop with sufficient pressure to attain full

contact.
D. Install removable stops without displacing glazing spline.  Exert pressure for full continuous

contact.
E. Trim protruding tape edge.

3.05 INSTALLATION - INTERIOR DRY METHOD (TAPE AND TAPE)
A. Cut glazing tape to length and set against permanent stops, projecting 1/16 inch (1.6 mm)

above sight line.
B. Place setting blocks at 1/4 points with edge block no more than 6 inches from corners.
C. Rest glazing on setting blocks and push against tape for full contact at perimeter of pane or unit.
D. Place glazing tape on free perimeter of glazing in same manner described above.
E. Install removable stop without displacement of tape.  Exert pressure on tape for full continuous

contact.
F. Knife trim protruding tape.

3.06 MANUFACTURER'S FIELD SERVICES
A. Glass and Glazing product manufacturers to provide field surveillance of the installation of their

products.
B. Monitor and report installation procedures and unacceptable conditions.

3.07 CLEANING
A. Remove glazing materials from finish surfaces.
B. Remove labels after Work is complete.
C. Clean glass and adjacent surfaces.

3.08 PROTECTION
A. After installation, mark pane with an 'X' by using removable plastic tape or paste; do not mark

heat absorbing or reflective glass units.
END OF SECTION
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SECTION 09 21 16
GYPSUM BOARD ASSEMBLIES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Metal stud wall, ceiling and soffit framing.
B. Gypsum wallboard.
C. Joint treatment and accessories.

1.02 RELATED REQUIREMENTS
A. Section 06 10 00 - Rough Carpentry: Building Framing and Wood blocking .
B. Section 06 10 00 - Rough Carpentry: Wood blocking product and execution requirements.

1.03 REFERENCE STANDARDS
A. AISI SG02-1 - North American Specification for the Design of Cold-Formed Steel Structural

Members; American Iron and Steel Institute. (replaced SG-971)
B. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or

Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process.
C. ASTM C475/C475M - Standard Specification for Joint Compound and Joint Tape for Finishing

Gypsum Board.
D. ASTM C514 - Standard Specification for Nails for the Application of Gypsum Board.
E. ASTM C645 - Standard Specification for Nonstructural Steel Framing Members.
F. ASTM C665 - Standard Specification for Mineral-Fiber Blanket Thermal Insulation for Light

Frame Construction and Manufactured Housing.
G. ASTM C754 - Standard Specification for Installation of Steel Framing Members to Receive

Screw-Attached Gypsum Panel Products.
H. ASTM C840 - Standard Specification for Application and Finishing of Gypsum Board.
I. ASTM C954 - Standard Specification for Steel Drill Screws for the Application of Gypsum Panel

Products or Metal Plaster Bases to Steel Studs From 0.033 in. (0.84 mm) to 0.112 in. (2.84 mm)
in Thickness.

J. ASTM C1002 - Standard Specification for Steel Self-Piercing Tapping Screws for the
Application of Gypsum Panel Products or Metal Plaster Bases to Wood Studs or Steel Studs.

K. ASTM C1047 - Standard Specification for Accessories for Gypsum Wallboard and Gypsum
Veneer Base.

L. ASTM C1396/C1396M - Standard Specification for Gypsum Board.
M. ASTM C1629/C1629 - Standard Classification for Abuse-Resistant Nondecorated Interior

Gypsum Panel Products and Fiber-Reinforced Cement Panels.
N. ASTM D3273 - Standard Test Method for Resistance to Growth of Mold on the Surface of

Interior Coatings in an Environmental Chamber.
O. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials.
P. ASTM E90 - Standard Test Method for Laboratory Measurement of Airborne Sound

Transmission Loss of Building Partitions and Elements.
Q. ASTM E413 - Classification for Rating Sound Insulation.
R. GA-214 - Recommended Levels of Gypsum Board Finish; Gypsum Association.
S. GA-216 - Application and Finishing of Gypsum Board; Gypsum Association.
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1.04 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Shop Drawings:  Indicate special details associated with vertical deflection joints and acoustic

seals.  Provide special details for suspended ceilings.  Indicate layout, anchorage to structure,
type and location of fasteners, framed openings, accessories, and items of related work.

C. Product Data:  Provide data on metal framing, gypsum board, accessories, and joint finishing
system.

D. Product Data:  Provide manufacturer's data on partition head to structure connectors, showing
compliance with requirements.

1.05 QUALITY ASSURANCE
A. Perform in accordance with ASTM C 840. Comply with requirements of GA-600 for fire-rated

assemblies.
B. Installer Qualifications:  Company specializing in performing gypsum board application and

finishing, with minimum 5 years of documented experience.
PART 2  PRODUCTS
2.01 GYPSUM BOARD ASSEMBLIES

A. Provide completed assemblies per drawings.
2.02 METAL FRAMING MATERIALS

A. Manufacturers - Metal Framing, Connectors, and Accessories:
1. Clarkwestern Dietrich Building Systems LLC:  www.clarkdietrich.com.
2. Dietrich Metal Framing:  www.dietrichindustries.com.
3. Marino:  www.marinoware.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Non-Loadbearing Framing System Components:  ASTM C645; galvanized sheet steel, of size
and properties necessary to comply with ASTM C754 for the spacing indicated, with maximum
deflection of wall framing of L/360 at 5 psf.
1. Exception:  The minimum metal thickness and section properties requirements of ASTM C

645 are waived provided steel of 40 ksi minimum yield strength is used, the metal is
continuously dimpled, the effective thickness is at least twice the base metal thickness,
and maximum stud heights are determined by testing in accordance with ASTM E 72 using
assemblies specified by ASTM C 754.
a. Acceptable Products:

1) Dietrich Metal Framing; UltraSteel (tm):  www.dietrichindustries.com.
2) Clark Western Building Systems; UltraSteel (tm):  www.clarkwestern.com.

2. Studs:  "C" shaped with flat or formed webs with knurled faces. Minimum gauge = 20.
3. Runners:  U shaped, sized to match studs.  Minimum gauge = 16.
4. Ceiling Channels:  C shaped.  Minimum gauge = 16.
5. Furring:  Hat-shaped sections, minimum depth of 7/8 inch. Minimum gauge = 18.

C. Ceiling Hangers: Type and size as specified in ASTM C754 for spacing required.
D. Partition Head to Structure Connections:  Provide mechanical anchorage devices that

accommodate deflection using slotted holes, screws and anti-friction bushings, preventing
rotation of studs while maintaining structural performance of partition.
1. Structural Performance:  Maintain lateral load resistance and vertical movement capacity

required by applicable code, when evaluated in accordance with AISI North American
Specification for the Design of Cold-Formed Steel Structural Members.

2. Material:  ASTM A653/A653M steel sheet, SS Grade 50/340, with G60/Z180 hot dipped
galvanized coating.
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3. Provide kickers / framing for top of wall and soffits as necessary.
2.03 BOARD MATERIALS

A. Manufacturers - Gypsum-Based Board:
1. CertainTeed Corporation:  www.certainteed.com.
2. Georgia-Pacific Gypsum:  www.gpgypsum.com.
3. National Gypsum Company:  www.nationalgypsum.com.
4. USG Corporation:  www.usg.com.
5. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Impact-Rated Wallboard: Tested to Level 3 soft-body and hard-body impact in accordance with
ASTM C1629.
1. Application: Walls.
2. Paper-Faced Type:  Gypsum wallboard as defined in ASTM C1396/C1396M.
3. Thickness:  5/8 inch.
4. Edges:  Tapered.
5. Products:

a. National Gypsum Company; Gold Bond Hi-Impact Brand XP Wallboard.
b. USG Corporation; Fiberock Brand Panels--VHI Abuse-Resistant.

C. Gypsum Wallboard:  ASTM C 1396/C 1396M. Sizes to minimize joints in place; ends square
cut.
1. Abuse-Resistant Type:  Gypsum wallboard especially formulated for increased impact

resistance, with enhanced gypsum core and heavy duty face and back paper.
a. Application: Walls.
b. Core Type: Regular, as indicated.
c. Thickness:  5/8 inch.
d. Edges: Tapered.

2.04 ACCESSORIES
A. Acoustic Insulation:  ASTM C 665; preformed glass fiber, friction fit type, unfaced.  Thickness to

fit cavity.  As specified in Section 07 21 00. 
B. Finishing Accessories: ASTM C1047, rigid plastic, unless otherwise indicated.

1. Types:  As detailed or required for finished appearance.
2. Special Shapes:  In addition to conventional cornerbead and control joints, provide U-bead

at exposed panel edges.
C. Joint Materials:  ASTM C475 and as recommended by gypsum board manufacturer for project

conditions.
1. Tape: 2 inch wide, coated glass fiber tape for joints and corners, except as otherwise

indicated.
2. Tape: 2 inch wide, creased paper tape for joints and corners, except as otherwise

indicated.
3. Ready-mixed vinyl-based joint compound.
4. Powder-type vinyl-based joint compound.
5. Chemical hardening type compound.

D. Screws for Attachment to Steel Members Less Than 0.03 inch In Thickness, to Wood
Members, and to Gypsum Board:  ASTM C1002; self-piercing tapping type; cadmium-plated for
exterior locations.

E. Screws for Attachment to Steel Members From 0.033 to 0.112 Inch in Thickness:  ASTM C954;
steel drill screws for application of gypsum board to loadbearing steel studs.

F. Screws:  ASTM C 1002; self-piercing tapping type; cadmium-plated for exterior locations.
G. Staples: ASTM C 840.
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H. Anchorage to Substrate:  Tie wire, screws, and other metal supports, of type and size to suit
application; to rigidly secure materials in place.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that project conditions are appropriate for work of this section to commence.
3.02 FRAMING INSTALLATION

A. Metal Framing:  Install in accordance with ASTM C754 and manufacturer's instructions.
B. Studs:  Space studs as indicated.

1. Extend partition framing to structure where indicated and to ceiling in other locations.
2. Partitions Terminating at Ceiling:  Attach ceiling runner securely to ceiling framing in

accordance with details.
3. Partitions Terminating at Structure:  Attach extended leg top runner to structure, maintain

clearance between top of studs and structure, and brace both flanges of studs with
continuous bridging.

4. Partitions Terminating at Structure:  Attach top runner to structure, maintain clearance
between top of studs and structure, and connect studs to track using specified mechanical
devices in accordance with manufacturer's instructions; verify free movement of top of stud
connections; do not leave studs unattached to track.

C. Openings:  Reinforce openings as required for weight of doors or operable panels, using not
less than double studs at jambs.  

D. Connections:  Minimum (4) #12 screws per connection of cold formed metal framing members.
E. Blocking:  Install blocking for support of plumbing fixtures, toilet partitions, wall cabinets, wood

frame openings,  toilet accessories, and hardware.  Comply with Section 06 10 00 for wood
blocking.

3.03 ACOUSTIC ACCESSORIES INSTALLATION
A. Acoustic Insulation:  Place tightly within spaces, around cut openings, behind and around

electrical and mechanical items within partitions, and tight to items passing through partitions.
3.04 BOARD  INSTALLATION

A. Comply with ASTM C 840 and manufacturer's instructions. Install to minimize butt end joints,
especially in highly visible locations.

B. Single-Layer Non-Rated:  Install gypsum board in most economical direction, with ends and
edges occurring over firm bearing.
1. Exception: Tapered edges to receive joint treatment at right angles to framing.

C. Installation on Metal Framing:  Use screws for attachment of all gypsum board except face layer
of non-rated double-layer assemblies, which may be installed by means of adhesive lamination.

3.05 INSTALLATION OF TRIM AND ACCESSORIES
A. Control Joints:  Place control joints consistent with lines of building spaces and as directed.

1. Not more than 30 feet apart on walls and ceilings over 50 feet long.
B. Corner Beads:  Install at external corners, using longest practical lengths.  
C. Edge Trim:  Install at locations where gypsum board abuts dissimilar materials and as indicated.

3.06 JOINT TREATMENT
A. Paper Faced Gypsum Board: Use fiberglass joint tape, bedded with ready-mixed vinyl-based; or

powder-type vinyl-based; or chemical hardening type joint compound and finished with
ready-mixed vinyl-based; or powder-type vinyl-based; or chemical hardening type joint
compound.
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B. Finish gypsum board in accordance with levels defined in ASTM C840, as follows:
1. Level 4:  Walls and ceilings to receive paint finish or wall coverings, unless otherwise

indicated.
2. Level 2:  In utility areas, behind cabinetry, and on backing board to receive tile finish or

where FRP panel to be installed.
3. Level 1:  Fire rated wall areas above finished ceilings, whether or not accessible in the

completed construction.
C. Finish gypsum board in scheduled areas in accordance with levels defined in GA-214; or ASTM

C 840 and as scheduled below.
1. Above Finished Ceilings Concealed From View:  Level 1.
2. Walls and Ceilings to Receive Flat Paint Finish:  Level 4.

D. Tape, fill, and sand exposed joints, edges, and corners to produce smooth surface ready to
receive finishes.
1. Feather coats of joint compound so that camber is maximum 1/32 inch.
2. Taping, filling, and sanding is not required at surfaces behind adhesive applied ceramic tile

and fixed cabinetry.
3. Taping, filling and sanding is not required at base layer of double layer applications.

3.07 TOLERANCES
A. Maximum Variation of Finished Gypsum Board Surface from True Flatness:  1/8 inch in 10 feet

in any direction.
3.08 FINISH LEVEL SCHEDULE (SEE 1.03 REFERENCES FOR DEFIINITION)

A. Level 1:  Above finished ceilings concealed from view.
B. Level 4:  Walls and ceilings scheduled to receive flat paint finish.

END OF SECTION
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SECTION 09 30 00
TILING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Tile for wall applications.
B. Cementitious backer board as tile substrate.
C. Ceramic trim.

1.02 RELATED REQUIREMENTS
A. Section 07 90 05 - Joint Sealers.

1.03 REFERENCE STANDARDS
A. ANSI A108 Series/A118 Series/A136.1 - American National Standard Specifications for the

Installation of Ceramic Tile (Compendium).
1. ANSI A108.1a - American National Standard Specifications for Installation of Ceramic Tile

in the Wet-Set Method, with Portland Cement Mortar.
2. ANSI A108.1b - American National Standard Specifications for Installation of Ceramic Tile

on a Cured Portland Cement Mortar Setting Bed with Dry-Set or Latex Portland Cement
Mortar.

3. ANSI A108.1c - Specifications for Contractors Option:  Installation of Ceramic Tile in the
Wet-Set Method with Portland Cement Mortar or Installation of Ceramic Tile on a Cured
Portland Cement Mortar Bed with Dry-Set or Latex Portland Cement

4. ANSI A108.4 - American National Standard Specifications for Installation of Ceramic Tile
with Organic Adhesives or Water Cleanable Tile-Setting Epoxy Adhesive.

5. ANSI A108.5 - American National Standard Specifications for Installation of Ceramic Tile
with Dry-Set Portland Cement Mortar or Latex-Portland Cement Mortar.

6. ANSI A108.6 - American National Standard Specifications for Installation of Ceramic Tile
with Chemical Resistant, Water Cleanable Tile-Setting and -Grouting Epoxy.

7. ANSI A108.8 - American National Standard Specifications for Installation of Ceramic Tile
with Chemical Resistant Furan Resin Mortar and Grout.

8. ANSI A108.9 - American National Standard Specifications for Installation of Ceramic Tile
with Modified Epoxy Emulsion Mortar/Grout.

9. ANSI A108.10 - American National Standard Specifications for Installation of Grout in
Tilework.

10. ANSI A108.11 - American National Standard for Interior Installation of Cementitious
Backer Units.

11. ANSI A108.12 - American National Standard for Installation of Ceramic Tile with EGP
(Exterior glue plywood) Latex-Portland Cement Mortar.

12. ANSI A108.13 - American National Standard for Installation of Load Bearing, Bonded,
Waterproof Membranes for Thin-Set Ceramic Tile and Dimension Stone.

13. ANSI A118.1 - American National Standard Specifications for Dry-Set Portland Cement
Mortar.

14. ANSI A118.4 - American National Standard Specifications for Latex-Portland Cement
Mortar.

15. ANSI A118.5 - American National Standard Specifications for Chemical Resistant Furan
Mortars and Grouts for Tile Installation.

16. ANSI A118.6 - American National Standard Specifications for Standard Cement Grouts for
Tile Installation.

17. ANSI A118.7 - American National Standard Specifications for Polymer Modified Cement
Grouts for Tile Installation.
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18. ANSI A118.9 - American National Standard Specifications for Test Methods and
Specifications for Cementitious Backer Units.

19. ANSI A118.10 - American National Standard Specifications for Load Bearing, Bonded,
Waterproof Membranes for Thin-Set Ceramic Tile and Dimension Stone Installation.

B. TCNA (HB) - Handbook for Ceramic, Glass, and Stone Tile Installation.
1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data: Provide manufacturers' data sheets on tile, mortar, grout, and accessories.

Include instructions for using grouts and adhesives.
C. Shop Drawings:  Indicate tile layout, patterns, color arrangement, perimeter conditions, junctions

with dissimilar materials, control and expansion joints, thresholds, ceramic accessories, and
setting details.

D. Samples:  Mount tile and apply grout on two plywood panels, minimum 18 x 18 inches in size
illustrating pattern, color variations, and grout joint size variations.

E. Manufacturer's Certificate:  Certify that products meet or exceed specified requirements.
F. Maintenance Data:  Include recommended cleaning methods, cleaning materials, stain removal

methods, and polishes and waxes.
1.05 QUALITY ASSURANCE

A. Maintain one copy of The Tile Council of North America Handbook and ANSI A108 Series/A118
Series on site.

B. Manufacturer Qualifications:  Company specializing in manufacturing the types of products
specified in this section, with minimum 10 years of documented experience.

C. Installer Qualifications:  Company specializing in performing tile installation, with minimum of 5
years of documented experience.

1.06 MOCK-UP
A. Construct tile mock-up where indicated on the drawings, incorporating all components specified

for the location.
1. Minimum size of mock-up is indicated on the drawings.
2. Approved mock-up may remain as part of the Work.
3. Demolish mock-up when directed by Architect, and remove debris from the site.

1.07 PRE-INSTALLATION MEETING
A. Convene one week before starting work of this section.

1.08 DELIVERY, STORAGE, AND HANDLING
A. Protect materials from freezing or overheating in accordance with manufacturer's instructions.

1.09 FIELD CONDITIONS
A. Do not install solvent-based products in an unventilated environment.
B. Maintain ambient and substrate temperature of 50 degrees F during installation of mortar

materials.
1.10 EXTRA MATERIALS

A. Provide 2 percent of each size, color, and surface finish of tile specified.
PART 2  PRODUCTS
2.01 TILE

A. Manufacturers:  All products by the same manufacturer.
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1. Dal-Tile Corporation:  www.daltile.com.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Glazed Wall Tile :  ANSI A137.1, and as follows:
1. Festiva manufactured by Daltile or approved equivalent product.
2. Moisture Absorption:  3.0 to 7.0 percent.
3. Size and Shape:  4-1/4 inch square.
4. Edges:  Cushioned.
5. Surface Finish:  High gloss.
6. Pattern:  (2) color random pattern.
7. Trim Units:  Matching bullnose, cove, and base shapes in sizes coordinated with field tile.

2.02 TRIM AND ACCESSORIES
2.03 SETTING MATERIALS
2.04 ADHESIVE MATERIALS

A. Manufacturers:
1. LATICRETE International, Inc; LATICRETE 254 Platinum:  www.laticrete.com.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

2.05 GROUTS
A. Manufacturers:

1. Substitutions:  See Section 01 60 00 - Product Requirements.
B. Standard Grout:  Polymer modified cement grout, sanded, as specified in ANSI A118.7.

2.06 THIN-SET ACCESSORY MATERIALS
A. Cementitious Backer Board:  ANSI A118.9; High density, cementitious, glass fiber reinforced,

1/2 inch thick; 2 inch wide coated glass fiber tape for joints and corners.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that sub-floor surfaces are smooth and flat within the tolerances specified for that type of
work and are ready to receive tile.

B. Verify that wall surfaces are smooth and flat within the tolerances specified for that type of work,
are dust-free, and are ready to receive tile.

C. Verify that sub-floor surfaces are dust-free and free of substances that could impair bonding of
setting materials to sub-floor surfaces.

D. Verify that concrete sub-floor surfaces are ready for tile installation by testing for moisture
emission rate and alkalinity; obtain instructions if test results are not within limits recommended
by tile manufacturer and setting materials manufacturer.

E. Verify that required floor-mounted utilities are in correct location.
3.02 PREPARATION

A. Protect surrounding work from damage.
B. Vacuum clean surfaces and damp clean.
C. Seal substrate surface cracks with filler.  Level existing substrate surfaces to acceptable

flatness tolerances.  With floor patch leveler.
D. Install backer board in accordance with ANSI A108.11 and board manufacturer's instructions. 

Tape joints and corners, cover with skim coat of setting material to a feather edge.
E. Install cementitious backer board in accordance with ANSI A108.11 and board manufacturer's

instructions.  Tape joints and corners, cover with skim coat of dry-set mortar to a feather edge.
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3.03 INSTALLATION - GENERAL
A. Install tile and grout in accordance with applicable requirements of ANSI A108.1 through

A108.13, manufacturer's instructions, and The Tile Council of North America Handbook
recommendations.

B. Lay tile to pattern indicated.  Do not interrupt tile pattern through openings.
C. Cut and fit tile to penetrations through tile, leaving sealant joint space.  Form corners and bases

neatly.  Align floor joints.
D. Place tile joints uniform in width, subject to variance in tolerance allowed in tile size.  Make grout

joints without voids, cracks, excess mortar or excess grout, or too little grout.
E. Form internal angles square and external angles bullnosed.
F. Sound tile after setting.  Replace hollow sounding units.
G. Keep expansion joints free of adhesive or grout.  Apply sealant to joints.
H. Prior to grouting, allow installation to completely cure; minimum of 48 hours.
I. Grout tile joints.  Use standard grout unless otherwise indicated.
J. Apply sealant to junction of tile and dissimilar materials and junction of dissimilar planes.

3.04 INSTALLATION - FLOORS - THIN-SET METHODS
3.05 INSTALLATION - WALL TILE

A. Over cementitious backer units on studs, install in accordance with The Tile Council of North
America Handbook Method W244, using membrane at toilet rooms.

B. Over gypsum wallboard on wood or metal studs install in accordance with The Tile Council of
North America Handbook Method W243, thin-set with dry-set or latex-Portland cement bond
coat, unless otherwise indicated.

C. Over interior concrete and masonry install in accordance with The Tile Council of North America
Handbook Method W202, thin-set with dry-set or latex-Portland cement bond coat.

3.06 CLEANING
A. Clean tile and grout surfaces.

3.07 PROTECTION
A. Do not permit traffic over finished floor surface for 4  days or manufacturer's recommended

curing time after installation.
END OF SECTION
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SECTION 09 51 00
ACOUSTICAL CEILINGS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Suspended metal grid ceiling system to facilitate new window installation.
B. Support hangers, channels, and wires.

1.02 RELATED REQUIREMENTS
A. Section 07 21 00 - Thermal Insulation:  Acoustical insulation.

1.03 REFERENCE STANDARDS
A. ASTM C635 - Standard Specification for the Manufacture, Performance, and Testing of Metal

Suspension Systems for Acoustical Tile and Lay-in Panel Ceilings.
B. ASTM C636/C636M - Standard Practice for Installation of Metal Ceiling Suspension Systems for

Acoustical Tile and Lay-in Panels.
C. ASTM E1264 - Standard Classification for Acoustical Ceiling Products.
D. GEI (SCH) - GREENGUARD "Children and Schools" Certified Products; GREENGUARD

Environmental Institute.
1.04 SUBMITTALS

A. See Section 01 30 00 - General Conditions, for submittal procedures.
B. Product Data:  Provide data on suspension system components.
C. Samples:  Submit two samples 4x4 inch in size illustrating material and finish of acoustical units.
D. Samples:  Submit two samples each, 6 inches long, of suspension system main runner, cross

runner, and perimeter molding.
E. Manufacturer's Installation Instructions:  Indicate special procedures and perimeter conditions

requiring special attention.
1.05 QUALITY ASSURANCE

A. Suspension System Manufacturer Qualifications:  Company specializing in manufacturing the
products specified in this section with minimum ten years documented experience.

B. Acoustical Unit Manufacturer Qualifications:  Company specializing in manufacturing the
products specified in this section with minimum ten years documented experience.

1.06 FIELD CONDITIONS
A. Maintain uniform temperature of minimum 60 degrees F, and maximum humidity of 40 percent

prior to, during, and after acoustical unit installation.
1.07 PROJECT CONDITIONS

A. Sequence work to ensure acoustical ceilings are not installed until building is enclosed,
sufficient heat is provided, dust generating activities have terminated, and overhead work is
completed, tested, and approved.

B. Install acoustical units after interior wet work is dry.
1.08 EXTRA MATERIALS

A. See Section 01 60 00 - Product Requirements, for additional provisions.
B. Provide 800 SF of Type A acoustical unit, 160 SF of Type B acoustical unit, 48 SF of Type C,

and 48 SF of Type D for Owner's use in maintenance of project.
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PART 2  PRODUCTS
2.01 ACOUSTICAL UNITS

A. Manufacturers:
1. Armstrong World Industries, Inc: www.armstrong.com.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Acoustical Units - General:  ASTM E1264, Class A.
C. Acoustical Tile Type A:  Painted mineral fiber, ASTM E 1264 Type III, with to the following

characteristics:
1. Size:  24 x 48 inches.
2. Edge:  Square.
3. Surface Color:  White.
4. Surface Pattern:  Fine Fissured, match existing..
5. Product: Armstrong

2.02 SUSPENSION SYSTEM(S) UNLESS NOTED OTHERWISE ABOVE.
A. Manufacturers:

1. Same as for acoustical units.
2. Armstrong World Industries, Inc:www.armstrong.com.
3. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Suspension Systems - General:  ASTM C 635; die cut and interlocking components, with
stabilizer bars, clips, splices, perimeter moldings, and hold down clips as required.

C. Exposed Tee Steel Suspension System:  Formed galvanized steel, commercial quality cold
rolled; heavy-duty.
1. Profile:  Tee; for square edge panels 15/16 inch wide face.
2. Construction:  Double web.
3. Finish:  White painted.
4. Product:  Match existing by Armstrong.

2.03 ACCESSORIES
A. Support Channels and Hangers:  Galvanized steel; size and type to suit application and ceiling

system flatness requirement specified.
B. Perimeter Moldings:  Same material and finish as grid.
C. Acoustical Sealant For Perimeter Moldings:  Specified in Section 07 90 05.
D. Gasket For Perimeter Moldings:  Closed cell rubber sponge tape.
E. Touch-up Paint:  Type and color to match acoustical and grid units.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify existing conditions before starting work.
B. Verify that layout of hangers will not interfere with other work.

3.02 INSTALLATION - SUSPENSION SYSTEM
A. Install suspension system in accordance with ASTM C 636, ASTM E 580, and manufacturer's

instructions and as supplemented in this section.
B. Rigidly secure system, including integral mechanical and electrical components, for maximum

deflection of 1:240.
C. Lay out system to a balanced grid design with edge units no less than 50 percent of acoustical

unit size.
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D. Locate system on room axis according to reflected plan.
E. Install after major above-ceiling work is complete.  Coordinate the location of hangers with other

work.
F. Hang suspension system independent of walls, columns, ducts, pipes and conduit.  Where

carrying members are spliced, avoid visible displacement of face plane of adjacent members.
G. Where ducts or other equipment prevent the regular spacing of hangers, reinforce the nearest

affected hangers and related carrying channels to span the extra distance.
H. Do not support components on main runners or cross runners if weight causes total dead load

to exceed deflection capability.
I. Support fixture loads using supplementary hangers located within 6 inches of each corner, or

support components independently.
J. Do not eccentrically load system or induce rotation of runners.
K. Perimeter Molding:  Install at intersection of ceiling and vertical surfaces and at junctions with

other interruptions.
1. Install in bed of acoustical sealant or in bed of acoustical sealant.
2. Use longest practical lengths.
3. Miter or Overlap and rivet corners.

L. Form expansion joints as detailed.  Form to accommodate plus or minus 1 inch movement. 
Maintain visual closure.

3.03 TOLERANCES
A. Maximum Variation from Flat and Level Surface: 1/8 inch in 10 feet.
B. Maximum Variation from Plumb of Grid Members Caused by Eccentric Loads:  2 degrees.

END OF SECTION
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SECTION 09 65 00
RESILIENT FLOORING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Resilient tile flooring with field and accent colors.
B. Resilient base and pre-molded internal / external corners.
C. Installation accessories.

1.02 RELATED REQUIREMENTS
1.03 REFERENCE STANDARDS

A. ASTM E648 - Standard Test Method for Critical Radiant Flux of Floor-Covering Systems Using
a Radiant Heat Energy Source.

B. ASTM F710 - Standard Practice for Preparing Concrete Floors to Receive Resilient Flooring.
C. ASTM F1066 - Standard Specification for Vinyl Composition Floor Tile.
D. ASTM F1303 - Standard Specification for Sheet Vinyl Floor Covering with Backing.
E. ASTM F1344 - Standard Specification for Rubber Floor Tile.
F. ASTM F1861 - Standard Specification for Resilient Wall Base.
G. BAAQMD 8-51 - Bay Area Air Quality Management District Regulation 8, Rule 51, Adhesive and

Sealant Products; www.baaqmd.gov.
H. NFPA 253 - Standard Method of Test for Critical Radiant Flux of Floor Covering Systems Using

a Radiant Heat Energy Source; National Fire Protection Association.
I. RFCI (RWP) - Recommended Work Practices for Removal of Resilient Floor Coverings;

Resilient Floor Covering Institute.
J. SCAQMD 1168 - South Coast Air Quality Management District Rule No.1168; www.aqmd.gov.

1.04 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on specified products, describing physical and performance

characteristics; including sizes, patterns and colors available; and installation instructions.
C. Shop Drawings:  Indicate seaming plan.
D. Selection Samples:  Submit manufacturer's complete set of color samples for Architect's initial

selection.
E. Verification Samples:  Submit two samples, 12x12 inch in size illustrating color and pattern for

each resilient flooring product specified.
1.05 DELIVERY, STORAGE, AND HANDLING

A. Protect roll materials from damage by storing on end.
1.06 FIELD CONDITIONS

A. Maintain temperature in storage area between 55 degrees F and 90 degrees F.
B. Store materials for not less than 48 hours prior to installation in area of installation at a

temperature of 70 degrees F to achieve temperature stability.  Thereafter, maintain conditions
above 55 degrees F.

1.07 EXTRA MATERIALS
A. See Section 01 60 00 - Product Requirements, for additional provisions.
B. Provide 50 sq ft of flooring, 20 lineal feet of base,  of each type and color specified.
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PART 2  PRODUCTS
2.01 TILE FLOORING

A. Vinyl Composition Tile:  Homogeneous, with uniform color extending throughout thickness, and:
1. Minimum Requirements:  Comply with ASTM F 1066, of Class corresponding to type

specified. Composition 1, class 2.
2. Critical Radiant Flux (CRF):  Minimum 0.45 watt per square centimeter, when tested in

accordance with ASTM E 648.
3. Size:  12 x 12 inch.
4. Thickness:  0.125 inch.
5. Pattern:  Marbleized.
6. Manufacturers:

a. Armstrong World Industries, Inc; Product Designer Essentials:  www.armstrong.com.
b. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 RESILIENT BASE
A. Resilient Base:  ASTM F 1861, Type TP, rubber, thermoplastic; Style A, Straight; and Style B,

Cove, and as follows:
1. Critical Radiant Flux (CRF):  Minimum 0.45 watt per square centimeter, when tested in

accordance with ASTM E 648 or NFPA 253.
2. Height:  2-1/2 inch, 4".
3. Thickness:  0.125 inch thick.
4. Finish:  Satin.
5. Length:  Roll.
6. Color:  Color as selected from manufacturer's standards.
7. Accessories:  Premolded external corners and end stops.
8. Manufacturers:

a. Burke Mercer; Product Rubber Myte:  www.burkeflooring.com.
b. Substitutions:  See Section 01 60 00 - Product Requirements.

2.03 ACCESSORIES
A. Subfloor Filler:  White premix latex; type recommended by adhesive material manufacturer.
B. Primers, Adhesives, and Seaming Materials:  Waterproof; types recommended by flooring

manufacturer.
1. Provide only products having lower volatile organic compound (VOC) content than required

by the more stringent of the South Coast Air Quality Management District Rule No.1168
and the Bay Area Air Quality Management District Regulation 8, Rule 51.

C. Moldings and Edge Strips:  Metal or metal.
1. Products:  manufactured by Burke Mercer = Design Basis.

D. Filler for Coved Base:  Plastic or as recommended by manufacturer.
E. Sealer and Wax:  Types recommended by flooring manufacturer.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that sub-floor surfaces are smooth and flat within the tolerances specified for that type of
work and are ready to receive resilient flooring.

B. Verify that wall surfaces are smooth and flat within the tolerances specified for that type of work,
are dust-free, and are ready to receive resilient base.

C. Verify that sub-floor surfaces are dust-free and free of substances that could impair bonding of
adhesive materials to sub-floor surfaces.
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D. Verify that concrete sub-floor surfaces are ready for resilient flooring installation by testing for
moisture emission rate and alkalinity; obtain instructions if test results are not within the
following limits:
1. Moisture emission rate:  Not greater than 3 lb per 1000 sq ft per 24 hours when tested

using calcium chloride moisture test kit for 72 hours.
2. Alkalinity:  pH range of 5-9.

3.02 PREPARATION
A. Remove existing resilient flooring and flooring adhesives; follow the recommendations of RFCI

Recommended Work Practices for Removal of Resilient Floor Coverings.
B. Remove sub-floor ridges and bumps.  Fill minor low spots, cracks, joints, holes, and other

defects with sub-floor filler to achieve smooth, flat, hard surface.
C. Prohibit traffic until filler is cured.
D. Clean substrate.
E. Apply primer as required to prevent "bleed-through" or interference with adhesion by substances

that cannot be removed.  
3.03 INSTALLATION

A. Starting installation constitutes acceptance of sub-floor conditions.
B. Install in accordance with manufacturer's instructions.
C. Spread only enough adhesive to permit installation of materials before initial set.
D. Fit joints tightly.
E. Set flooring in place, press with heavy roller to attain full adhesion.
F. Where type of floor finish, pattern, or color are different on opposite sides of door, terminate

flooring under centerline of door.
G. Install edge strips at unprotected or exposed edges, where flooring terminates, and where

indicated.
H. Scribe flooring to walls, columns, cabinets, floor outlets, and other appurtenances to produce

tight joints.
3.04 TILE FLOORING

A. Install in accordance with manufacturer's instructions.
B. Mix tile from container to ensure shade variations are consistent when tile is placed, unless

manufacturer's instructions say otherwise.
C. Spread only enough adhesive to permit installation of materials before initial set.
D. Set flooring in place, press with heavy roller to attain full adhesion.
E. Lay flooring with joints and seams parallel or as shown on plans to building lines to produce

symmetrical tile pattern.
F. Install tile to basket weave pattern.  Allow minimum 1/2 full size tile width at room or area

perimeter.
G. Where floor finishes are different on opposite sides of door, terminate flooring under centerline

of door.
H. Install edge and termination strips at unprotected or exposed edges, where flooring terminates,

and where indicated.  Before installation of flooring, secure metal strips with stainless steel
screws.

I. Scribe flooring to walls, columns, cabinets, and other appurtenances to produce tight joints.
J. Install feature strips and floor markings where indicated.  Fit joints tightly.
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3.05 RESILIENT BASE
A. Fit joints tightly and make vertical.  Maintain minimum dimension of 48 inches between joints.
B. At external and internal corners, use premolded units.  At exposed ends, use premolded units.
C. Install base on solid backing.  Bond tightly to wall and floor surfaces.
D. Scribe and fit to door frames and other interruptions.

3.06 CLEANING
A. Remove excess adhesive from floor, base, and wall surfaces without damage.
B. Clean, seal, and wax resilient flooring products in accordance with manufacturer's instructions.

3.07 PROTECTION
A. Prohibit traffic on resilient flooring for 48 hours after installation.

END OF SECTION
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SECTION 09 68 00
CARPETING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Modular Carpet
1.02 RELATED REQUIREMENTS
1.03 REFERENCE STANDARDS

A. ASTM D2859 - Standard Test Method for Ignition Characteristics of Finished Textile Floor
Covering Materials.

B. ASTM E648 - Standard Test Method for Critical Radiant Flux of Floor Covering Systems Using
a Radiant Heat Energy Source.

C. ASTM F710 - Standard Practice for Preparing Concrete Floors to Receive Resilient Flooring.
D. CRI (CIS) - Carpet Installation Standard; Carpet and Rug Institute.
E. CRI (GLA) - Green Label Testing Program - Approved Adhesive Products; Carpet and Rug

Institute.
F. CRI (GLC) - Green Label Testing Program - Approved Product Categories for Carpet; Carpet

and Rug Institute.
G. CRI (GLCC) -  Green Label Testing Program - Approved Product Categories for Carpet

Cushion; Carpet and Rug Institute.
H. CRI (GLP) - Green Label Plus Carpet Testing Program - Approved Products; Carpet and Rug

Institute.
I. NFPA 253 - Standard Method of Test for Critical Radiant Flux of Floor Covering Systems Using

a Radiant Heat Energy Source; National Fire Protection Association.
1.04 SUBMITTALS

A. See Section 01 33 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on specified products, describing physical and performance

characteristics; sizes, patterns, colors available, and method of installation.
C. Samples:  Submit two samples 24x24 inch in size illustrating color and pattern for each carpet

and cushion material specified.
D. LEED Report:  Submit data documenting VOC content of carpet, cushion, and adhesives; copy

of current CRI Approved Products Listing is acceptable.
1.05 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing specified carpet with
minimum five years documented experience.

B. Installer Qualifications:  Company specializing in installing carpet with minimum three years
experience.

1.06 FIELD CONDITIONS
A. Store materials in area of installation for minimum period of 24 hours prior to installation.
B. Maintain minimum 70 degrees F ambient temperature 24 hours prior to, during and 24 hours

after installation.
C. Ventilate installation area during installation and for 72 hours after installation.
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PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Carpet:
1. Tandus; Product Aftermath II over Flex-Aire Cushion Modular and Powerbond.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 CARPET
A. Carpet : Auditorium

1. Product: Aftermath II over Flex-Aire Modular (2 colors) as manufactured by Tandus
2. Adhesive System: Non-wet peel & stick adhesive applied during manufacturing.

2.03 ACCESSORIES
A. Sub-Floor Filler:  Type recommended by carpet manufacturer.
B. Moldings and Edge Strips:  Rubber, color as selected.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that sub-floor surfaces are smooth and flat within the tolerances specified for that type of
work and are ready to receive carpet.

B. Verify that sub-floor surfaces are dust-free and free of substances that could impair bonding of
adhesives to sub floor surfaces.

3.02 PREPARATION
A. Remove sub-floor ridges and bumps.  Fill minor or local low spots, cracks, joints, holes, and

other defects with sub-floor filler.
B. Apply, trowel, and float filler to achieve smooth, flat, hard surface.  Prohibit traffic until filler is

cured.
C. Clean substrate.

3.03 INSTALLATION - GENERAL
A. Starting installation constitutes acceptance of sub-floor conditions.
B. Lay out carpet tiles:

1. See drawings for pattern. if no pattern indicated consult Architect for pattern and orientatioj
of tiles.

C. Install carpet tight and flat on subfloor, well fastened at edges, with a uniform appearance.
3.04 CLEANING

A. Remove excess adhesive from floor and wall surfaces without damage.
B. Clean and vacuum carpet surfaces.

END OF SECTION
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SECTION 09 90 00
PAINTING AND COATING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Surface preparation.
B. Field application of paints and other coatings.
C. Scope:  Prepare and paint all interior new work and patching and all exterior lintels. 

1.02 REFERENCE STANDARDS
A. 40 CFR 59, Subpart D - National Volatile Organic Compound Emission Standards for

Architectural Coatings; U.S. Environmental Protection Agency.
B. ASTM D16 - Standard Terminology for Paint, Related Coatings, Materials, and Applications.
C. NACE (IMP) - Industrial Maintenance Painting; NACE International; Edition date unknown.
D. SSPC (PM1) - Good Painting Practice: SSPC Painting Manual, Vol. 1; Society for Protective

Coatings.
1.03 DEFINITIONS

A. Conform to ASTM D 16 for interpretation of terms used in this section.
1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on all finishing products and special coatings, including VOC

content.
C. Samples:  Submit two paper chip samples, 1 X 1 inch in size illustrating range of colors and

textures available for each surface finishing product scheduled.
D. Samples:  Submit two painted samples, illustrating selected colors and textures for each color

and system selected with specified coats cascaded.  Submit on aluminum sheet, 6 x 6 inch in
size.

E. Certification:  By manufacturer that all paints and coatings comply with VOC limits specified.
F. Certification:  By manufacturer that all paints and coatings do not contain any of the prohibited

chemicals specified; GreenSeal GS-11 certification is not required but if provided shall
constitute acceptable certification.

G. Manufacturer's Instructions:  Indicate special surface preparation procedures and substrate
conditions requiring special attention.

H. Maintenance Data:  Submit data on cleaning, touch-up, and repair of painted and coated
surfaces.

1.05 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified,

with minimum 5 years documented experience.
B. Applicator Qualifications:  Company specializing in performing the type of work specified with

minimum 5 years experience.
1.06 REGULATORY REQUIREMENTS

A. Conform to applicable code for flame and smoke rating requirements for products and finishes.
1.07 DELIVERY, STORAGE, AND HANDLING

A. Deliver products to site in sealed and labeled containers; inspect to verify acceptability.
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B. Container Label:  Include manufacturer's name, type of paint, brand name, lot number, brand
code, coverage, surface preparation, drying time, cleanup requirements, color designation, and
instructions for mixing and reducing.

C. Paint Materials:  Store at minimum ambient temperature of 45 degrees F and a maximum of 90
degrees F, in ventilated area, and as required by manufacturer's instructions.

1.08 FIELD CONDITIONS
A. Do not apply materials when surface and ambient temperatures are outside the temperature

ranges required by the paint product manufacturer.
B. Follow manufacturer's recommended procedures for producing best results, including testing of

substrates, moisture in substrates, and humidity and temperature limitations.
C. Minimum Application Temperatures for Latex Paints:  45 degrees F for interiors; 50 degrees F

for exterior; unless required otherwise by manufacturer's instructions.
D. Minimum Application Temperature for Varnish Finishes:  65 degrees F for interior or exterior,

unless required otherwise by manufacturer's instructions.
E. Provide lighting level of 80 ft candles measured mid-height at substrate surface.

1.09 EXTRA MATERIALS
A. See Section 01 60 00 - Product Requirements, for additional provisions.
B. Supply 1 gallon of each color; store where directed.
C. Label each container with color, type, texture, and room locations in addition to the

manufacturer's label.
PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Provide all paint and coating products used in any individual system from the same
manufacturer; no exceptions.

B. Paints:
1. ICI Paints North America: www.icipaints.com
2. Duron, Inc:  www.duron.com.
3. Sherwin Williams:  www.sherwin-williams.com
4. Benjamin Moore & Co:  www.benjaminmoore.com.
5. "Green Screen" paint:

a. Filmtools House Brand Chroma Key Green paint (non-reflective matte finish).
b. Rosco 5711 Chroma Key Green Video point.

C. Field-Catalyzed Coatings:
D. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 PAINTS AND COATINGS - GENERAL
A. Paints and Coatings:  Ready mixed, unless intended to be a field-catalyzed coating.

1. Provide paints and coatings of a soft paste consistency, capable of being readily and
uniformly dispersed to a homogeneous coating, with good flow and brushing properties,
and capable of drying or curing free of streaks or sags.

2. For opaque finishes, tint each coat including primer coat and intermediate coats, one-half
shade lighter than succeeding coat, with final finish coat as base color.

3. Supply each coating material in quantity required to complete entire project's work from a
single production run.

4. Do not reduce, thin, or dilute coatings or add materials to coatings unless such procedure
is specifically described in manufacturer's product instructions.



Red Clay Consolidated School District PAINTING AND COATING
Lewis ES Renovations 09 90 00
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

B. Primers:  Where the manufacturer offers options on primers for a particular substrate, use
primer categorized as "best" by the manufacturer.

C. Chemical Content:  The following compounds are prohibited:
1. Aromatic Compounds:  In excess of 1.0 percent by weight of total aromatic compounds

(hydrocarbon compounds containing one or more benzene rings).
2. Acrolein, acrylonitrile, antimony, benzene, butyl benzyl phthalate, cadmium, di

(2-ethylhexyl) phthalate, di-n-butyl phthalate, di-n-octyl phthalate, 1,2-dichlorobenzene,
diethyl phthalate, dimethyl phthalate, ethylbenzene, formaldehyde, hexavalent chromium,
isophorone, lead, mercury, methyl ethyl ketone, methyl isobutyl ketone, methylene
chloride, naphthalene, toluene (methylbenzene), 1,1,1-trichloroethane, vinyl chloride.

2.03 PAINT SYSTEMS - EXTERIOR
A. Paint ME-OP-3A - Ferrous Metals, Unprimed, Alkyd, 3 Coat:

1. One coat of alkyd primer.
2. Semi-gloss:  Two coats of alkyd enamel.

2.04 PAINT SYSTEMS - INTERIOR
A. Paint WI-OP-3L - Wood, Opaque, Latex, 3 Coat:

1. One coat of latex primer sealer.
B. Paint CI-OP-3L - Concrete/Masonry, Opaque, Latex, 3 Coat:

1. One coat of block filler.
2. Egg Shell:  Two coats of latex enamel.

C. Paint MI-OP-2L - Ferrous Metals, Primed, Latex, 2 Coat:
1. Touch-up with latex primer or manufacturer recommended.
2. Flat:  Two coats of latex enamel.

D. Paint GI-OP-3L - Gypsum Board/Plaster, Latex, 3 Coat:
1. One coat of alkyd or latex primer sealer.
2. Eggshell:  Two coats of latex enamel.

2.05 ACCESSORY MATERIALS
A. Accessory Materials:  Provide all primers, sealers, cleaning agents, cleaning cloths, sanding

materials, and clean-up materials required to achieve the finishes specified whether specifically
indicated or not; commercial quality.

B. Patching Material:  Latex filler.
C. Fastener Head Cover Material:  Latex filler.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that surfaces are ready to receive work as instructed by the product manufacturer.
B. Examine surfaces scheduled to be finished prior to commencement of work.  Report any

condition that may potentially affect proper application.
C. Test shop-applied primer for compatibility with subsequent cover materials.
D. Measure moisture content of surfaces using an electronic moisture meter.  Do not apply finishes

unless moisture content of surfaces are below the following maximums:
1. Gypsum Wallboard:  12 percent.
2. Plaster and Stucco:  12 percent.
3. Masonry, Concrete, and Concrete Unit Masonry:  12 percent.
4. Interior Wood:  15 percent, measured in accordance with ASTM D4442.
5. Exterior Wood:  15 percent, measured in accordance with ASTM D4442.
6. Concrete Floors and Traffic Surfaces:  8 percent.
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3.02 PREPARATION
A. Clean surfaces thoroughly and correct defects prior to coating application.
B. Prepare surfaces using the methods recommended by the manufacturer for achieving the best

result for the substrate under the project conditions.
C. Remove or mask surface appurtenances, including electrical plates, hardware, light fixture trim,

escutcheons, and fittings, prior to preparing surfaces or finishing.
D. Surfaces:  Correct defects and clean surfaces which affect work of this section.  Remove or

repair existing coatings that exhibit surface defects.
E. Marks:  Seal with shellac or stain blocker those which may bleed through surface finishes.
F. Remove mildew from impervious surfaces by scrubbing with solution of tetra-sodium phosphate

and bleach.  Rinse with clean water and allow surface to dry.
G. Concrete and Unit Masonry Surfaces to be Painted:  Remove dirt, loose mortar, scale, salt or

alkali powder, and other foreign matter.  Remove oil and grease with a solution of tri-sodium
phosphate; rinse well and allow to dry.  Remove stains caused by weathering of corroding
metals with a solution of sodium metasilicate after thoroughly wetting with water.  Allow to dry.

H. Gypsum Board Surfaces to be Painted:  Fill minor defects with filler compound.  Spot prime
defects after repair.

I. Galvanized Surfaces to be Painted:  Remove surface contamination and oils and wash with
solvent.  Apply coat of etching primer.

J. Corroded Steel and Iron Surfaces to be Painted:  Prepare using at least SSPC-PC 2 (hand tool
cleaning) or SSPC-SP 3 (power tool cleaning) followed by SSPC-SP 1 (solvent cleaning).

K. Uncorroded Uncoated Steel and Iron Surfaces to be Painted:  Remove grease, mill scale, weld
splatter, dirt, and rust.  Where heavy coatings of scale are evident, remove by power tool wire
brushing or sandblasting; clean by washing with solvent.  Apply a treatment of phosphoric acid
solution, ensuring weld joints, bolts, and nuts are similarly cleaned.  Prime paint entire surface;
spot prime after repairs.

L. Interior Wood Surfaces to Receive Opaque Finish:  Wipe off dust and grit prior to priming.  Seal
knots, pitch streaks, and sappy sections with sealer.  Fill nail holes and cracks after primer has
dried; sand between coats.  Back prime concealed surfaces before installation.

3.03 APPLICATION
A. Exterior Wood to Receive Opaque Finish:  If final painting must be delayed more than 2 weeks

after installation of woodwork, apply primer within 2 weeks and final coating within 4 weeks.
B. Apply products in accordance with manufacturer's instructions.
C. Where adjacent sealant is to be painted, do not apply finish coats until sealant is applied.
D. Do not apply finishes to surfaces that are not dry.  Allow applied coats to dry before next coat is

applied.
E. Apply each coat to uniform appearance.
F. Dark Colors and Deep Clear Colors:  Regardless of number of coats specified, apply as many

coats as necessary for complete hide.
G. Sand wood and metal surfaces lightly between coats to achieve required finish.
H. Vacuum clean surfaces of loose particles.  Use tack cloth to remove dust and particles just prior

to applying next coat.
I. Reinstall electrical cover plates, hardware, light fixture trim, escutcheons, and fittings removed

prior to finishing.
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3.04 FIELD QUALITY CONTROL
A. See Section 01 40 00 - Quality Requirements, for general requirements for field inspection.

3.05 CLEANING
A. Collect waste material that could constitute a fire hazard, place in closed metal containers, and

remove daily from site.
3.06 PROTECTION

A. Protect finished coatings until completion of project.
B. Touch-up damaged coatings after Substantial Completion.

END OF SECTION
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SECTION 10 11 01
VISUAL DISPLAY BOARDS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Markerboards and Tackboards.
1.02 RELATED REQUIREMENTS

A. Section 09 21 16 - Gypsum Board Assemblies:  Concealed supports in metal stud walls.
1.03 REFERENCE STANDARDS

A. ANSI A135.4 - American National Standard for Basic Hardboard.
B. ANSI A208.1 - American National Standard for Particleboard.
C. ASTM A424 - Standard Specification for Steel, Sheet, for Porcelain Enameling.
D. ASTM C36/C36M - Standard Specification for Gypsum Wallboard; 2001.
E. ASTM C208 - Standard Specification for Cellulosic Fiber Insulation Board.
F. ASTM C1396/C1396M - Standard Specification for Gypsum Board.
G. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials.
H. FS L-P-1040 - Plastic Sheets and Strips (Polyvinyl Fluoride); Federal Specifications and

Standards.
1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide manufacturer's data on markerboard, tackboard, trim, and accessories.
C. Shop Drawings:  Indicate wall elevations, dimensions, joint locations, special anchor details.
D. Samples:  Submit two samples 2 by 2 inch in size illustrating materials and finish, color and

texture of markerboard, tackboard, and trim.
E. Test Reports:  Show conformance to specified surface burning characteristics requirements.
F. Manufacturer's printed installation instructions.
G. Maintenance Data:  Include data on regular cleaning, and stain removal .

1.05 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in

this section with minimum 10 years documented experience.
1.06 WARRANTY

A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.
B. Provide five year warranty for markerboard to include warranty against discoloration due to

cleaning, crazing or cracking, and staining.
PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Visual Display Boards:
1. MooreCo, Inc; Product Marker Board - Porcelain Steel Series 202; Tackboard - Natural

Add-Cork Series 302:  www.moorecoinc.com.
2. Claridge Products and Equipment, Inc; Product Marker Board - Claridge LCS Deluxe;

Tackboard - Claridge AC Series:  www.claridgeproducts.com.
3. Substitutions:  See Section 01 60 00 - Product Requirements.
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2.02 VISUAL DISPLAY BOARDS
A. Markerboards:  Porcelain enamel on steel, laminated to core.

1. Color:  White.
2. Metal Face Sheet Thickness:  0.024 inch (24 gage).
3. Core:  Particleboard, 3/8 inch thick, laminated to face sheet.
4. Backing:  Aluminum sheet, laminated to core.
5. Size:  As indicated on drawings.
6. Frame:  Extruded aluminum; as indicated on drawings, with concealed fasteners.
7. Frame Profile:  As indicated on drawings
8. Frame Finish:  Anodized, satin.
9. Accessories:  Provide chalk tray, map rail, flag holder, and map hooks.
10. Magnetic.

B. Tackboards:  Composition cork.
1. Cork Thickness:  1/4 inch.
2. Color:  Natural.
3. Backing:  Hardboard, 1/4 inch thick, laminated to tack surface.
4. Surface Burning Characteristics:  Flame spread index of 25, maximum, and smoke

developed index of 450, maximum, when tested in accordance with ASTM E84.
5. Size:  As indicated on drawings.
6. Frame:  Same type and finish as for markerboard.
7. Frame:  Extruded aluminum; As indicated on drawings, with concealed fasteners.
8. Frame Finish:  Anodized, natural, satin.

2.03 MATERIALS
A. Porcelain Enameled Steel Sheet:  ASTM A424, Type I, Commercial Steel, with fired-on vitreous

finish.
B. Particleboard:  ANSI A208.1; wood chips, set with waterproof resin binder, sanded faces.
C. Aluminum Sheet Backing:  0.015 inch thick.

2.04 ACCESSORIES
A. Map Rail:  Extruded aluminum, manufacturer's standard profile, with cork insert, end stops, and

runners for accessories; 1 inch wide, full width of frame.
B. Map Supports:  Formed aluminum sliding hooks to fit map rail. "One support per two feet of

map rail."
C. Temporary Protective Cover:  Sheet polyethylene, 8 mil thick.
D. Flag Holders:  Cast aluminum bored to receive 1 inch diameter flag staff, bracketed to fit top rail

of board.
E. Cleaning Instruction Plate:  Provide instructions for chalkboard cleaning on a metal plate

fastened to perimeter frame near chalkrail.
F. Chalk Tray:  Aluminum, style as indicated on drawings one piece full length of chalkboard,

closed ends; concealed fasteners,; manufacturer's standard fastening method, same finish as
frame.

G. Mounting Brackets:  Concealed.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that field measurements are as indicated and indicated on shop drawings.
B. Verify that internal wall blocking is ready to receive work and positioning dimensions are as

indicated on shop drawings.
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3.02 INSTALLATION
A. Install boards in accordance with manufacturer's instructions.  Mounting height per drawings.
B. Secure units level and plumb.
C. Butt Joints:  Install with tight hairline joints.

3.03 CLEANING
A. Clean board surfaces in accordance with manufacturer's instructions.
B. Cover with protective cover, taped to frame.
C. Remove temporary protective cover at date of Substantial Completion.

END OF SECTION
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SECTION 10 14 00
SIGNAGE

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Room and door signs.
B. Building identification signs.

1.02 RELATED REQUIREMENTS
A. Section 22 05 53 - Identification for Plumbing Piping and Equipment.
B. Section 26 05 53 - Identification for Electrical Systems.

1.03 REFERENCE STANDARDS
A. 36 CFR 1191 - Americans with Disabilities Act Accessibility Guidelines for Buildings and

Facilities; Final Rule; (ADA Standards for Accessible Design).
B. ANSI/ICC A117.1 - American National Standard for Accessible and Usable Buildings and

Facilities; International Code Council.
1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Manufacturer's printed product literature for each type of sign, indicating sign

styles, font, foreground and background colors, locations, overall dimensions of each sign.
C. Samples:  Submit two samples of each type of sign, of size similar to that required for project,

illustrating sign style, font, and method of attachment.
1.05 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in
this section with minimum three years of documented experience.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Package signs as required to prevent damage before installation.
B. Package room and door signs in sequential order of installation, labeled by floor or building.
C. Store tape adhesive at normal room temperature.

1.07 FIELD CONDITIONS
A. Do not install tape adhesive when ambient temperature is lower than recommended by

manufacturer.
B. Maintain this minimum temperature during and after installation of signs.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Flat Signs:
1. Best Sign Systems, Inc:  www.bestsigns.com.
2. InPro Corporation; Aspen produced in one piece photopolymer media: 

www.inprocorp.com.
3. Mohawk Sign Systems, Inc:  www.mohawksign.com.
4. Seton Identification Products:  www.seton.com/aec.
5. Substitutions:  See Section 01 60 00 - Product Requirements.
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2.02 SIGNAGE APPLICATIONS
A. Room and Door Signs:  Provide a sign for every doorway, whether it has a door or not, not

including corridors, lobbies, and similar open areas.
1. Sign Type:  Flat signs with engraved panel media as specified.
2. Provide "tactile" signage, with letters raised minimum 1/32 inch and Grade II braille.
3. Character Height:  1 inch.
4. Sign Height:  2 inches, unless otherwise indicated.
5. Office Doors:  Identify with room numbers to be determined later, not the numbers shown

on the drawings; in addition, provide "window" section for replaceable occupant name.
6. Conference and Meeting Rooms:  Identify with room numbers to be determined later, not

the numbers shown on the drawings; in addition, provide "window" section with sliding "In
Use/Vacant" indicator.

7. Service Rooms:  Identify with room names and numbers to be determined later, not those
shown on the drawings.

8. Rest Rooms:  Identify with pictograms, the names "MEN" and "WOMEN", room numbers
to be determined later, and braille.

B. Building Identification Signs:
2.03 SIGN TYPES

A. Flat Signs:  Signage media without frame.
1. Edges:  Square.
2. Corners:  Square.
3. Wall Mounting of One-Sided Signs:  Tape adhesive.

B. Color and Font:  Unless otherwise indicated:
1. Character Font:  Helvetica, Arial, or other sans serif font.
2. Character Case:  Upper case only.
3. Background Color:  Clear.
4. Character Color:  Contrasting color.

2.04 TACTILE SIGNAGE MEDIA
A. Engraved Panels:  Laminated colored plastic; engraved through face to expose core as

background color:
1. Total Thickness:  1/16 inch.

2.05 DIMENSIONAL LETTERS
A. Metal Letters:

1. Metal:  Aluminum casting.
2. Finish:  Brushed, satin.
3. Mounting:  Fabricated stand-off brackets as recommended by the manufacturer.
4. See Drawings for letter sizes.

2.06 ACCESSORIES
A. Concealed Screws:  Stainless steel, galvanized steel, chrome plated, or other non-corroding

metal.
B. Tape Adhesive:  Double sided tape, permanent adhesive.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that substrate surfaces are ready to receive work.
3.02 INSTALLATION

A. Install in accordance with manufacturer's instructions.
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B. Install neatly, with horizontal edges level.
C. Locate signs where indicated:

1. Room and Door Signs:  Locate on wall at latch side of door with centerline of sign at 60
inches above finished floor.

2. If no location is indicated obtain Owner's instructions.
D. Protect from damage until Substantial Completion; repair or replace damage items.
E. When flat sign must be glass mounted, provide blank sign for other side of glass to cover tape

adhesive.
END OF SECTION
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SECTION 12 24 13
ROLLER SHADES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Sunscreen roller shades.
1.02 REFERENCE STANDARDS

A. ASTM G 21 - Standard Practice for Determining Resistance of Synthetic Polymeric Materials to
Fungi.

B. NFPA 701 - Fire Tests for Flame-Resistant Textiles and Films.
1.03 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide Manufacturer's data sheets on each product to be used, including:

1. Preparation instructions and recommendations.
2. Styules, material descriptions, dimensions of individual components, profiles, features,

finishes and operating instructions.
3. Storage and handling requirements and recommendations.
4. Mounting details and installation methods.

C. Shop Drawings:  Indicate Plans, elevations, sections, product details, installation details,
operational clearances, and relationship to adjacent work.

D. Selection Samples:  For each finished product specified, one set of shade cloth options and
aluminum finish color samples representing manufacturer's full range of available colors and
patterns.

E. Maintenance Data:  Methods for maintaining roller shades, precautions regarding cleaning
materials and methods, and instructions for operating hardware.

1.04 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing products specified in this

section, with not less than ten years of documented experience.
B. Installer Qualifications:  Company specializing in performing the work of this section with

minimum five years of experience.
C. Fire-Test-Response Characteristics:  Passes NFPA 701 small and large-scale vertical burn. 

Materials tested shall be identical to products proposed for use.
D. Anti-Microbial Characteristics:  'No Growth' per ASTM G 21 reesults for fungi ATCC9642, ATCC

9644, ATCC 9645.
1.05 DELIVERY, STORAGE, AND HANDLING

A. Deliver shades to project site in factory-labeled packages, marked with manufacturer and
product name, fire-test-response characteristics, and location of installation using same room
designations as on Drawings.

1.06 FIELD CONDITIONS
A. Environmental Limitations:  Install roller shades after finish work including painting is complete

and ambient temperature and humidity conditions are maintained at the levels indicated for
Project when occupied for its intended use.

1.07 WARRANTY
A. Roller Shade Hardware and Chain Warranty:  Manufacturer's standard non-depreciating

twenty-five year limited warranty.
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B. Standard Shadecloth:  Manufacturer's standard twenty-five year warranty.
C. Roller Shade Installation:  One year from date of Substantial Completion.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. MechoShade Systems, Inc., 42-03 35th Street, Long Island, NY 11101; Tel:  718-729-2020;
Email:  angela.gratereaux@mechoshade.com; Web:  www.mechoshade.com.

B. Substitutions:  See Section 01 60 00 - Product Requirements.
2.02 ROLLER SHADE TYPE

A. Manually Operated Shades:
1. Mounting:  Surface Mounted.
2. Configuration:  Single solar shadecloth.
3. Solar Shadecloths:

a. Fabric:  MechoShade's ThermoVeil 2100, 10 percent open, 2 x 2 open basket-weave
pattern (or equal)

b. Color:  Selected from manufacturer's standard colors.
2.03 SHADE CLOTH

A. Visually Transparent Shadecloth:  Single thickness non-raveling 0.030-inch (0.762 mm) thick
vinyl fabric, woven from 0.018-inch (457 mm) diameter extruded vinyl yarn comprising of 21
percent polyester and 79 percent reinforced vinyl.

2.04 SHADE BAND
A. Shade Bands:  Construction of shade band includes the fabric, the hem weight, hem-pocket,

shade roller tube, and the attachement of the shade band to the roller tube.  Sewn hems and
open hem pockets are not acceptable.
1. Hem Pockets and Hem Weights:  Fabric hem pocket with RF-welded seams (including

welded ends) and concealed hem weights.  Hem weights shall be of appropriate size and
weight for shade band.  Hem weight shall be continuous inside a sealed hem pocket.  Hem
pocket construction and hem weights shall be similar, for all shades within one room.

2. Shade Band and Shade Roller Attachment:
a. Use extruded aluminum shade roller tube of a diameter and wall thickness required to

support shade fabric without excessive deflection.  Roller tubes less than 1.55 inch
(39.37 mm) in diameter for manual shades are not acceptable.

b. Provide for positive mechanical engagement with drive/brake mechanism.
c. Provide for positive mechanical attachment of shade band to roller tube; shade band

shall be made removable/replaceable with a "snap-on" "snap-off" spline mounting,
without having to remove shade roller from shade brackets.

d. Mounting spline shall not require use of adhesives, adhesive tapes, staples, and/or
rivets.

2.05 SHADE FABRICATION
A. Fabricate units to completely fill existing openings from head to sill and jamb to jamb, unless

specifically indicated otherwise.
2.06 COMPONENTS

A. Access and Material Requirements:
1. Provide shade hardware allowing for the removal of shade roller tube from brackets

without removing hardware from opening and without requiring end or center supports to
be removed.

2. Provide shade hardware that allows for removal and re-mounting of the shade bands
without having to remove the shade tube, drive or operating support brackets.
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3. Use only Delrin engineered plastics by DuPont for all plastic components of shade
hardware.  Styrene based plastics, and /or polyester, or reinforced polyester will not be
acceptable.

B. Manual Operated Chain Drive Hardware and Brackets:
1. Provide for universal, regular and offset drive capacity, allowing drive chain to fall at front,

rear or non-offset for all shade drive and brackets.  Universal offset shall be adjustable for
future change.

2. Provide hardware capable for installation of a removable fascia, for both regular and/or
reverse roll, which shall be installed without exposed fastening devices of any kind.

3. Provide positive mechanical engagement of drive mechansim to shade roller tube.  Friction
fit connectors for drive mechanism connection to shade roller tube are not acceptable.

4. Provide shade hardware constructed of minimum 1/8-inch (3.18 mm) thick plated steel or
heavier as required to support 150 percent of the full weight of each shade.

5. Drive Bracket/Brake Assembly:
a. Drive sprocket and brake assembly shall rotate and be supported on a welded 3/8

inch (9.525 mm) steel pin.
b. The brake shall be an over-running clutch design which disengages to 90 percent

during the raising and lowering of a shade.  the brake shall withstand a pull force of 50
lbs. (22 kg) in the stopped position.

c. The braking mechanism shall be applied to an oil-impregnated hub on to which the
brake system is mounted.  The oil impregnated hub design includes an articulated
brake assembly.  The assembly shall be permanently lubricated.  Products that
require externally applied lubrication and/or not permanently lubricated are not
acceptable.

d. The entire assembly shall be fully mounted on the steel support bracket, and fully
independent of the shade tube assembly, which may be removed and reinstalled
without effecting the roller shade limit adjustments.

e. Drive Chain:  #10 qualified stainless steel chain rated to 90 lbs. (41 kg) minimum
breaking strength.  Nickel plate chain shall not be acceptable.

6. Include Mecho / 5 Extended bracket with optional Mecho SnapLoc fascia per drawings
(RS-1).

7. Include Mecho / 5 Slimline bracket with optional Mecho SnapLoc fascia per drawings
(RS-2).

PART 3  EXECUTION
3.01 EXAMINATION

A. Do not begin installation until substrates have been properly prepared.
3.02 PREPARATION

A. Clean surfaces thoroughly prior to installation.
B. Prepare surfaces using the methods recommended by the manufacturer for achieving the best

result for the substrate under the project conditions.
3.03 INSTALLATION

A. Install roller shades level, plumb, square, and true according to manufacturer's written
instructions, and located so shade band is not closer than 2 inches (50 mm) to interior face of
glass.  Allow proper clearances for window operation hardware.

B. Adjust and balance roller shades to operate smoothly, easily, safely, and free from binding or
malfunction throughout entire operational range.

C. Clean roller shade surfaces after installation, according to manufacturer's written instructions.



Red Clay Consolidated School District ROLLER SHADES
Lewis ES Renovations 12 24 13
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

3.04 PROTECTION
A. Protect installed products until completion of project.
B. Touch-up, repair or replace demaged products before Substantial Completion.

END OF SECTION
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SECTION 22 05 53
IDENTIFICATION FOR PLUMBING PIPING AND EQUIPMENT

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Nameplates.
B. Tags.
C. Stencils.
D. Pipe Markers.

1.02 RELATED REQUIREMENTS
A. Section 09 90 00 - Painting and Coating:  Identification painting.

1.03 REFERENCE STANDARDS
A. ASME A13.1 - Scheme for the Identification of Piping Systems; The American Society of

Mechanical Engineers.
1.04 SUBMITTALS

A. List:  Submit list of wording, symbols, letter size, and color coding for mechanical identification.
B. Chart and Schedule:  Submit valve chart and schedule, including valve tag number, location,

function, and valve manufacturer's name and model number.
C. Product Data:  Provide manufacturers catalog literature for each product required.
D. Samples:  Submit two labels; tags in size.
E. Manufacturer's Installation Instructions:  Indicate special procedures, and installation.
F. Project Record Documents:  Record actual locations of tagged valves.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Brady Corporation:  www.bradycorp.com.
B. Champion America, Inc:  www.Champion-America.com.
C. Seton Identification Products:  www.seton.com/aec.
D. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 NAMEPLATES
A. Description:  Laminated three-layer plastic with engraved letters.

1. Letter Color:  Black.
2. Letter Height:  1/2 inch.
3. Background Color:  Yellow.

2.03 TAGS
A. Plastic Tags:  Laminated three-layer plastic with engraved black letters on light contrasting

background color.  Tag size minimum 1-1/2 inch diameter or square.
B. Metal Tags:  Brass, aluminum, or stainless steel with stamped letters; tag size minimum 1-1/2

inch diameter or square with smooth edges.
C. Chart:  Typewritten letter size list in anodized aluminum frame.

2.04 STENCILS
A. Stencils:  With clean cut symbols and letters of following size:
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1. 3/4 to 1-1/4 inch Outside Diameter of Insulation or Pipe:  8 inch long color field, 1/2 inch
high letters.

2. 1-1/2 to 2 inch Outside Diameter of Insulation or Pipe:  8 inch long color field, 3/4 inch high
letters.

3. 2-1/2 to 6 inch Outside Diameter of Insulation or Pipe:  12 inch long color field, 1-1/4 inch
high letters.

4. 8 to 10 inch Outside Diameter of Insulation or Pipe:  24 inch long color field, 2-1/2 inch
high letters.

5. Over 10 inch Outside Diameter of Insulation or Pipe:  32 inch long color field, 3-1/2 inch
high letters.

6. Ductwork and Equipment:  2-1/2 inch high letters.
B. Stencil Paint:  As specified in Section 09 90 00, semi-gloss enamel, colors conforming to ASME

A13.1.
2.05 PIPE MARKERS

A. Comply with ASME A13.1.
B. Plastic Pipe Markers:  Factory fabricated, flexible, semi- rigid plastic, preformed to fit around

pipe or pipe covering; minimum information indicating flow direction arrow and identification of
fluid being conveyed.

C. Plastic Tape Pipe Markers:  Flexible, vinyl film tape with pressure sensitive adhesive backing
and printed markings.

D. Underground Plastic Pipe Markers:  Bright colored continuously printed plastic ribbon tape,
minimum 6 inches wide by 4 mil thick, manufactured for direct burial service.

2.06 CEILING TACKS
A. Description:  Steel with 3/4 inch diameter color coded head.
B. Color code as follows:

1. HVAC Equipment:  Yellow.
2. Fire Dampers and Smoke Dampers:  Red.
3. Plumbing Valves:  Green.
4. Heating/Cooling Valves:  Blue.

PART 3  EXECUTION
3.01 PREPARATION

A. Degrease and clean surfaces to receive adhesive for identification materials.
B. Prepare surfaces in accordance with Section 09 90 00 for stencil painting.

3.02 INSTALLATION
A. Install plastic nameplates with corrosive-resistant mechanical fasteners, or adhesive.  Apply with

sufficient adhesive to ensure permanent adhesion and seal with clear lacquer.
B. Install tags with corrosion resistant chain.
C. Apply stencil painting in accordance with Section 09 90 00.
D. Install plastic pipe markers in accordance with manufacturer's instructions.
E. Install plastic tape pipe markers complete around pipe in accordance with manufacturer's

instructions.
F. Install underground plastic pipe markers 6 to 8 inches below finished grade, directly above

buried pipe.

http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASME%20A13.1


Red Clay Consolidated School District  IDENTIFICATION FOR PLUMBING PIPING AND
EQUIPMENT
Lewis ES Renovations  22 05 53
StudioJAED Project No. 15051  January 20, 2017
Bid Documents

G. Identify air handling units, pumps, heat transfer equipment, tanks, and water treatment devices
with plastic nameplates or stencil painting.  Small devices, such as in-line pumps, may be
identified with tags.

H. Identify control panels and major control components outside panels with plastic nameplates.
I. Identify thermostats relating to terminal boxes or valves with nameplates.
J. Identify valves in main and branch piping with tags.
K. Identify air terminal units and radiator valves with numbered tags.
L. Tag automatic controls, instruments, and relays.  Key to control schematic.
M. Identify piping, concealed or exposed, with plastic pipe markers or plastic tape pipe markers. 

Use tags on piping 3/4 inch diameter and smaller.  Identify service, flow direction, and pressure. 
Install in clear view and align with axis of piping.  Locate identification not to exceed 20 feet on
straight runs including risers and drops, adjacent to each valve and Tee, at each side of
penetration of structure or enclosure, and at each obstruction.

N. Identify ductwork with plastic nameplates or stenciled painting.  Identify with air handling unit
identification number and area served.  Locate identification at air handling unit, at each side of
penetration of structure or enclosure, and at each obstruction.

O. Locate ceiling tacks to locate valves or dampers above lay-in panel ceilings.  Locate in corner of
panel closest to equipment.

END OF SECTION
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SECTION 22 07 19
PLUMBING PIPING INSULATION

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Piping insulation.
B. Jackets and accessories.

1.02 RELATED REQUIREMENTS
A. Section 07 84 00 - Firestopping.
B. Section 22 10 05 - Plumbing Piping:  Placement of hangers and hanger inserts.

1.03 REFERENCE STANDARDS
A. ASTM A666 - Standard Specification for Annealed or Cold-Worked Austenitic Stainless Steel

Sheet, Strip, Plate, and Flat Bar.
B. ASTM B209 - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate.
C. ASTM B209M - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate

[Metric].
D. ASTM C177 - Standard Test Method for Steady-State Heat Flux Measurements and Thermal

Transmission Properties by Means of the Guarded Hot Plate Apparatus.
E. ASTM C195 - Standard Specification for Mineral Fiber Thermal Insulating Cement.
F. ASTM C449 - Standard Specification for Mineral Fiber Hydraulic-Setting Thermal Insulating and

Finishing Cement.
G. ASTM C518 - Standard Test Method for Steady-State Thermal Transmission Properties by

Means of the Heat Flow Meter Apparatus.
H. ASTM C534/C534M - Standard Specification for Preformed Flexible Elastomeric Cellular

Thermal Insulation in Sheet and Tubular Form.
I. ASTM C547 - Standard Specification for Mineral Fiber Pipe Insulation.
J. ASTM C552 - Standard Specification for Cellular Glass Thermal Insulation.
K. ASTM C578 - Standard Specification for Rigid, Cellular Polystyrene Thermal Insulation.
L. ASTM C585 - Standard Practice for Inner and Outer Diameters of Rigid Thermal Insulation for

Nominal Sizes of Pipe and Tubing (NPS System).
M. ASTM C591 - Standard Specification for Unfaced Preformed Rigid Cellular Polyisocyanurate

Thermal Insulation.
N. ASTM C795 - Standard Specification for Thermal Insulation for Use in Contact with Austenitic

Stainless Steel.
O. ASTM D1056 - Standard Specification for Flexible Cellular Materials--Sponge or Expanded

Rubber.
P. ASTM D2842 - Standard Test Method for Water Absorption of Rigid Cellular Plastics.
Q. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials.
R. ASTM E96/E96M - Standard Test Methods for Water Vapor Transmission of Materials.
S. NFPA 255 - Standard Method of Test of Surface Burning Characteristics of Building Materials;

National Fire Protection Association.
T. UL 723 - Standard for Test for Surface Burning Characteristics of Building Materials;

Underwriters Laboratories Inc..
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1.04 SUBMITTALS
A. Product Data:  Provide product description, thermal characteristics, list of materials and

thickness for each service, and locations.
B. Samples:  Submit two samples of any representative size illustrating each insulation type.
C. Manufacturer's Instructions:  Indicate installation procedures that ensure acceptable

workmanship and installation standards will be achieved.
1.05 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the Products specified in
this section with not less than three years of  experience.

B. Applicator Qualifications:  Company specializing in performing the type of work specified in this
section with minimum 3 years of experience, or and approved by manufacturer.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Accept materials on site, labeled with manufacturer's identification, product density, and

thickness.
1.07 FIELD CONDITIONS

A. Maintain ambient conditions required by manufacturers of each product.
B. Maintain temperature before, during, and after installation for minimum of 24 hours.

PART 2  PRODUCTS
2.01 REQUIREMENTS FOR ALL PRODUCTS OF THIS SECTION

A. Surface Burning Characteristics:  Flame spread/Smoke developed index of 25/50, maximum,
when tested in accordance with ASTM E84, NFPA 255, or UL 723.

2.02 GLASS FIBER
A. Manufacturers:

1. Knauf Insulation:  www.knaufusa.com.
2. Johns Manville Corporation:  www.jm.com.
3. Owens Corning Corp:  www.owenscorning.com.
4. CertainTeed Corporation; :  www.certainteed.com.
5. Substitutions:  See Gilbane Project Manual.

B. Insulation:  ASTM C547 and ASTM C795; rigid molded, noncombustible.
1. 'K' value:  ASTM C177, 0.24 at 75 degrees F.
2. Maximum service temperature:  850 degrees F; 1200 degrees F; 1600 degrees F.
3. Maximum moisture absorption:  0.2 percent by volume.

C. Insulation:  ASTM C547 ; semi-rigid, noncombustible, end grain adhered to jacket.
1. 'K' value:  ASTM C177, 0.24 at 75 degrees F.
2. Maximum service temperature:  650 degrees F.
3. Maximum moisture absorption:  0.2 percent by volume.

D. Vapor Barrier Jacket:  White Kraft paper with glass fiber yarn, bonded to aluminized film;
moisture vapor transmission when tested in accordance with ASTM E96/E96M of 0.02
perm-inches.

E. Tie Wire:  0.048 inch stainless steel with twisted ends on maximum 12 inch centers.
F. Vapor Barrier Lap Adhesive:

1. Compatible with insulation. Low VOC compliant (LEED).
G. Insulating Cement/Mastic:

1. ASTM C195; hydraulic setting on mineral wool.
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H. Fibrous Glass Fabric:
1. Cloth:  Untreated; 9 oz/sq yd weight.
2. Blanket:  1.0 lb/cu ft density.
3. Weave:  5x5; 10x10; or 10x20.

I. Indoor Vapor Barrier Finish:
1. Cloth:  Untreated; 9 oz/sq yd weight.
2. Vinyl emulsion type acrylic, compatible with insulation, black or white color.  Low VOC

compliant (LEED).
J. Outdoor Vapor Barrier Mastic:

1. Vinyl emulsion type acrylic or mastic, compatible with insulation, black color.  Low VOC
compliant (LEED).

K. Outdoor Breather Mastic:
1. Vinyl emulsion type acrylic or mastic, compatible with insulation, black color.  Low VOC

compliant (LEED).
L. Insulating Cement:

1. ASTM C449/C449M.  Low VOC compliant (LEED).
2.03 CELLULAR GLASS

A. Manufacturers:
1. Pittsburgh Corning Corporation:  www.foamglasinsulation.com.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Insulation:  ASTM C552, Type 1.
1. Apparent Thermal Conductivity; 'K' value:  Grade 6, 0.33 at 100 degrees F.
2. Service Temperature:  Up to 800 degrees F.
3. Water Vapor Permeability:  0.005 perm inch.
4. Water Absorption:  0.5 percent by volume, maximum.

2.04 EXPANDED POLYSTYRENE
A. Manufacturers:
B. Insulation:  ASTM C578; rigid closed cell.

1. 'K' value:  0.23 at 75 degrees F.
2. Maximum service temperature:  165 degrees F.
3. Maximum water vapor permeance:  5.0 perms

2.05 EXPANDED PERLITE
A. Manufacturers:

1. Schundler Company:  www.schundler.com.
B. Insulation:  ASTM C610, molded.

1. Maximum service temperature:  1200 degrees F.
2. Maximum water vapor transmission:  0.1 perm.

2.06 POLYISOCYANURATE CELLULAR PLASTIC
A. Insulation Material:  ASTM C591, rigid molded modified polyisocyanurate cellular plastic.

1. Dimension:  Comply with requirements of ASTM C585.
2. 'K' value:  0.18 at 75 degrees F, when tested in accordance with ASTM C518.
3. Minimum Service Temperature:  -70 degrees F.
4. Maximum Service Temperature:  300 degrees F.
5. Water Absorption:  0.5 percent by volume, maximum, when tested in accordance with

ASTM D2842..
6. Moisture Vapor Transmission:  4.0 perm in.

http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
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7. Connection:  Waterproof vapor barrier adhesive.  Low VOC compliant (LEED).
2.07 POLYETHYLENE

A. Manufacturers:
1. Armacell LLC:  www.armacell.us.

B. Insulation:  Flexible closed-cell polyethylene tubing, slit lengthwise for installation, complying
with applicable requirements of ASTM D1056.
1. 'K' value:  ASTM C177; 0.25 at 75 degrees F.
2. Maximum Service Temperature:  200 degrees F.
3. Density:  2 lb/cu ft.
4. Maximum Moisture Absorption:  1.0 percent by volume.
5. Moisture Vapor Permeability:  0.05 perm inch, when tested in accordance with ASTM

E96/E96M.
6. Connection:  Contact adhesive.  Low VOC compliant (LEED).

2.08 FLEXIBLE ELASTOMERIC CELLULAR INSULATION
A. Manufacturer:

1. Armacell LLC:  www.armacell.us.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Insulation:  Preformed flexible elastomeric cellular rubber insulation complying with ASTM C 534
Grade 3;grade 2; grade 1 use molded tubular material wherever possible.
1. Minimum Service Temperature:  -40 degrees F.
2. Maximum Service Temperature:  220 degrees F.
3. Connection:  Waterproof vapor barrier adhesive.

C. Elastomeric Foam Adhesive:  Air dried, contact adhesive, compatible with insulation.  Low VOC
compliant (LEED).

2.09 JACKETS
A. PVC Plastic.

1. Manufacturers:
a. Johns Manville Corporation:  www.jm.com.
b. Substitutions:  See Section 01 60 00 - Product Requirements.

2. Jacket:  One piece molded type fitting covers and sheet material, off-white color.
a. Minimum Service Temperature:  0 degrees F.
b. Maximum Service Temperature:  150 degrees F.
c. Moisture Vapor Permeability:  0.002 perm inch, maximum, when tested in accordance

with ASTM E96/E96M.
d. Thickness:  20 mil; 30 mil.
e. Connections:  Brush on welding adhesive, tacks, pressure sensitive color matching

vinyl tape.
3. Covering Adhesive Mastic:

a. Compatible with insulation.  Low VOC compliant (LEED).
B. ABS Plastic:

1. Jacket:  One piece molded type fitting covers and sheet material, off-white color.
a. Minimum Service Temperature:  -40 degrees F.
b. Maximum Service Temperature of 180 degrees F.
c. Moisture Vapor Permeability:  0.012 perm inch, when tested in accordance with

ASTM E96/E96M.
d. Thickness:  30 mil.
e. Connections:  Brush on welding adhesive.  Low VOC compliant (LEED).

http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M


Red Clay Consolidated School District  PLUMBING PIPING INSULATION
Lewis ES Renovations  22 07 19
StudioJAED Project No. 15051  January 20, 2017
Bid Documents

C. Canvas Jacket:  UL listed 6 oz/sq yd plain weave cotton fabric treated with dilute fire retardant
lagging adhesive.
1. Lagging Adhesive:

a. Compatible with insulation.  Low VOC compliant (LEED).
D. Aluminum Jacket: ASTM B209 (ASTM B209M) formed aluminum sheet.

1. Thickness:  0.016 inch, 0.020 inch sheet.
2. Finish:  Smooth, embossed.
3. Joining:  Longitudinal slip joints and 2 inch laps.
4. Fittings:  0.016 inch thick die shaped fitting covers with factory attached protective liner.
5. Metal Jacket Bands:  3/8 inch wide; 0.015 inch thick aluminum.
6. Metal Jacket Bands:  3/8 inch wide; 0.010 inch thick stainless steel.

E. Stainless Steel Jacket:  ASTM A 666, Type 304 or 316 stainless steel.
1. Thickness:  0.010 inch.
2. Finish:  Smooth.
3. Metal Jacket Bands:  3/8 inch wide; 0.010 inch thick stainless steel.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that piping has been tested before applying insulation materials.
B. Verify that surfaces are clean and dry, with foreign material removed.

3.02 INSTALLATION
A. Install in accordance with manufacturer's instructions.
B. Install in accordance with NAIMA National Insulation Standards.
C. Exposed Piping:  Locate insulation and cover seams in least visible locations.
D. Insulated pipes conveying fluids below ambient temperature:  Insulate entire system including

fittings, valves, unions, flanges, strainers, flexible connections, pump bodies, and expansion
joints.

E. Glass fiber insulated pipes conveying fluids below ambient temperature:
1. Provide vapor barrier jackets, factory-applied or field-applied.  Secure with self-sealing

longitudinal laps and butt strips with pressure sensitive adhesive.  Secure with outward
clinch expanding staples and vapor barrier mastic.

2. Insulate fittings, joints, and valves with molded insulation of like material and thickness as
adjacent pipe.  Finish with glass cloth and vapor barrier adhesive or PVC fitting covers.

F. For hot piping conveying fluids 140 degrees F or less, do not insulate flanges and unions at
equipment, but bevel and seal ends of insulation.

G. For hot piping conveying fluids over 140 degrees F, insulate flanges and unions at equipment.
H. Glass fiber insulated pipes conveying fluids above ambient temperature:

1. Provide standard jackets, with or without vapor barrier, factory-applied or field-applied. 
Secure with self-sealing longitudinal laps and butt strips with pressure sensitive adhesive. 
Secure with outward clinch expanding staples.

2. Insulate fittings, joints, and valves with insulation of like material and thickness as adjoining
pipe.  Finish with glass cloth and adhesive or PVC fitting covers.

I. Inserts and Shields:
1. Application:  Piping 1-1/2 inches diameter or larger.
2. Shields:  Galvanized steel between pipe hangers or pipe hanger rolls and inserts.
3. Insert location:  Between support shield and piping and under the finish jacket.
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4. Insert configuration:  Minimum 6 inches long, of same thickness and contour as adjoining
insulation; may be factory fabricated.

5. Insert material:  Hydrous calcium silicate insulation or other heavy density insulating
material suitable for the planned temperature range.

J. Continue insulation through walls, sleeves, pipe hangers, and other pipe penetrations.  Finish at
supports, protrusions, and interruptions.  At fire separations, refer to Section 07 84 00.

K. Pipe Exposed in Mechanical Equipment Rooms or Finished Spaces (less than 10 feet above
finished floor):  Finish with PVC jacket and fitting covers.

L. Exterior Applications:  Provide vapor barrier jacket.  Insulate fittings, joints, and valves with
insulation of like material and thickness as adjoining pipe, and finish with glass mesh reinforced
vapor barrier cement.  Cover with aluminum jacket with seams located on bottom side of
horizontal piping.

M. Buried Piping:  Provide factory fabricated assembly with inner all-purpose service jacket with
self-sealing lap, and asphalt impregnated open mesh glass fabric, with one mil thick aluminum
foil sandwiched between three layers of bituminous compound; outer surface faced with a
polyester film.

N. Heat Traced Piping:  Insulate fittings, joints, and valves with insulation of like material,
thickness, and finish as adjoining pipe.  Size large enough to enclose pipe and heat tracer. 
Cover with aluminum jacket with seams located on bottom side of horizontal piping.

3.03 SCHEDULES
3.04 INTERIOR INSULATION APPLICATION SCHEDULE

A. Service:  Domestic hot, recirculated hot water and solar piping.
1. Operating Temperature:  60 to 140 deg F.
2. Insulation Material:  Flexible elastomeric or glass fiber.
3. Insulation Thickness:  Apply the following insulation thicknesses:

a. Pipe, All Sizes:  1.0 inch.
4. Jacket:  None.
5. Vapor Retarder Required:  No.
6. Finish:  None.

B. Service:  Domestic cold water.
1. Operating Temperature:  35 to 60 deg F.
2. Insulation Material:  Flexible elastomeric or glass fiber.
3. Insulation Thickness:  Apply the following insulation thicknesses:

a. Pipe, 1” or less:  0.5 inch.
b. Pipe, 1¼” to 2” :  0.5 inch.
c. Pipe, 2-1/2” to 4”:  1.0 inch.
d. Pipe, 5” and up :  1.0 inch.

4. Jacket: Foil and paper.
5. Vapor Retarder Required:  Yes.
6. Finish:  None.

C. Service:  Rainwater conductors.
1. Operating Temperature:  32 to 100 deg F.
2. Insulation Material:  Mineral fiber.
3. Insulation Thickness:  Apply the following insulation thicknesses:

a. Pipe, 3” and up:  1.0 inch.
4. Jacket:

a. Concealed Piping - None
b. Exposed Piping - PVC
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5. Vapor Retarder Required:  Yes.
6. Finish:  None.

D. Service:  Roof drain bodies.
1. Operating Temperature:  32 to 100 deg F.
2. Insulation Material:  Mineral fiber.
3. Insulation Thickness:  1.0 inch.
4. Jacket:

a. Concealed - None
b. Exposed  - PVC

5. Vapor Retarder Required:  Yes.
6. Finish:  None

E. Service:  Sanitary waste piping where heat tracing is installed.
1. Operating Temperature:  35 to 100 deg F.
2. Insulation Material:  Mineral fiber.
3. Insulation Thickness:  Apply the following insulation thicknesses:

a. Pipe, 3” and up:  1.0 inch.
4. Jacket: Aluminum.
5. Vapor Retarder Required:  Yes.
6. Finish:  None.

F. Service:  Condensate drain piping.
1. Operating Temperature:  35 to 75 deg F.
2. Insulation Material:  Flexible elastomeric.
3. Insulation Thickness:  0.5 inch.
4. Jacket:  None.
5. Vapor Retarder Required:  Yes.
6. Finish:  None.

G. Service:  Exposed sanitary drains and domestic water supplies and stops for fixtures for the
disabled.
1. Operating Temperature:  35 to 120 deg F.
2. Insulation Material:  Molded closed cell vinyl.
3. Insulation Thickness:  3/16 inch.
4. Vapor Retarder Required:  No.
5. Finish:  None.

H. Service:  Diesel-engine exhaust.
1. Operating Temperature:  850 deg F and lower.
2. Insulation Material:  Calcium silicate.
3. Insulation Thickness:  Apply the following insulation thicknesses:

a. Steel Pipe, All sizes:  3.0 inch.
4. Jacket:  Aluminum
5. Vapor Retarder Required:  No.
6. Finish:  None.

3.05 EXTERIOR INSULATION APPLICATION SCHEDULE
A. This application schedule is for aboveground insulation outside the building.  Loose-fill

insulation, for belowground piping, is specified in Division 2 piping distribution Sections.
B. Service:  Domestic water.

1. Operating Temperature:  60 to 180 deg F.
2. Insulation Material:  Cellular glass, with jacket
3. Insulation Thickness:  Apply the following insulation thicknesses:

a. Pipe, 1” or less:  2.0 inch.
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b. Pipe, 1-1/4” and larger:  2.0 inch.
4. Jacket:  Aluminum.
5. Vapor Retarder Required:  No.
6. Finish:  None.

C. Service:  Storm water.
1. Operating Temperature:  32 to 100 deg F.
2. Insulation Material:  Flexible elastomeric.
3. Insulation Thickness:  Apply the following insulation thicknesses:

a. Pipe, 1-1/4” to 2”:  0.5 inch.
b. Pipe, 2-1/2” and up:  1.0 inch.

4. Field-Applied Jacket:  Aluminum.
5. Vapor Retarder Required:  Yes.
6. Finish:  None.

END OF SECTION
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SECTION 22 10 05
PLUMBING PIPING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Pipe, pipe fittings, valves, and connections for piping systems.
1. Gas.
2. Flanges, unions, and couplings.
3. Pipe hangers and supports.
4. Valves.
5. Flow controls.
6. Check.
7. Water pressure reducing valves.
8. Relief valves.
9. Strainers.

1.02 RELATED REQUIREMENTS
A. Section 07 84 00 - Firestopping.
B. Section 08 31 00 - Access Doors and Panels.
C. Section 09 90 00 - Painting and Coating.
D. Section 22 05 53 - Identification for Plumbing Piping and Equipment.
E. Section 22 07 19 - Plumbing Piping Insulation.
F. Section 26 27 17 - Equipment Wiring:  Electrical characteristics and wiring connections.

1.03 REFERENCE STANDARDS
A. ANSI Z21.22 - American National Standard for Relief Valves and Automatic Gas Shutoff

Devices for Hot Water Supply Systems.
B. ASME B16.1 - Gray Iron Pipe Flanges and Flanged Fittings: Classes 25, 125, and 250; The

American Society of Mechanical Engineers.
C. ASME B16.3 - Malleable Iron Threaded Fittings: Classes 150 and 300; The American Society of

Mechanical Engineers.
D. ASME B16.4 - Gray Iron Threaded Fittings; The American Society of Mechanical Engineers.
E. ASME B16.18 - Cast Copper Alloy Solder Joint Pressure Fittings; The American Society of

Mechanical Engineers (ANSI B16.18).
F. ASME B16.22 - Wrought Copper and Copper Alloy Solder Joint Pressure Fittings; The

American Society of Mechanical Engineers.
G. ASME B16.23 - Cast Copper Alloy Solder Joint Drainage Fittings - DWV; The American Society

of Mechanical Engineers.
H. ASME B16.26 - Cast Copper Alloy Fittings for Flared Copper Tubes; The American Society of

Mechanical Engineers.
I. ASME B16.29 - Wrought Copper and Wrought Copper Alloy Solder Joint Drainage Fittings -

DWV; The American Society of Mechanical Engineers.
J. ASME B31.1 - Power Piping; The American Society of Mechanical Engineers (ANSI/ASME

B31.1).
K. ASME B31.2 - Fuel Gas Piping; The American Society of Mechanical Engineers.
L. ASME B31.9 - Building Services Piping; The American Society of Mechanical Engineers

(ANSI/ASME B31.9).
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M. ASME BPVC-IV - Boiler and Pressure Vessel Code, Section IV - Rules for Construction of
Heating Boilers; The American Society of Mechanical Engineers.

N. ASME BPVC-IX - Boiler and Pressure Vessel Code, Section IX - Welding, Brazing, and Fusing
Qualifications; The American Society of Mechanical Engineers.

O. ASSE 1003 - Performance Requirements for Water Pressure Reducing Valves for Domestic
Water Distribution Systems; The American Society of Sanitary Engineering.

P. ASTM A47/A47M - Standard Specification for Ferritic Malleable Iron Castings.
Q. ASTM A53/A53M - Standard Specification for Pipe, Steel, Black and Hot-Dipped, Zinc-Coated,

Welded and Seamless.
R. ASTM A74 - Standard Specification for Cast Iron Soil Pipe and Fittings.
S. ASTM A234/A234M - Standard Specification for Piping Fittings of Wrought Carbon Steel and

Alloy Steel for Moderate and High Temperature Service.
T. ASTM B32 - Standard Specification for Solder Metal.
U. ASTM B42 - Standard Specification for Seamless Copper Pipe, Standard Sizes.
V. ASTM B43 - Standard Specification for Seamless Red Brass Pipe, Standard Sizes.
W. ASTM B68/B68M - Standard Specification for Seamless Copper Tube, Bright Annealed.
X. ASTM B68M - Standard Specification for Seamless Copper Tube, Bright Annealed (Metric).
Y. ASTM B75/B75M - Standard Specification for Seamless Copper Tube.
Z. ASTM B75M - Standard Specification for Seamless Copper Tube (Metric).
AA. ASTM B88 - Standard Specification for Seamless Copper Water Tube.
AB. ASTM B88M - Standard Specification for Seamless Copper Water Tube (Metric).
AC. ASTM B280 - Standard Specification for Seamless Copper Tube for Air Conditioning and

Refrigeration Field Service.
AD. ASTM B302 - Standard Specification for Threadless Copper Pipe, Standard Sizes.
AE. ASTM B306 - Standard Specification for Copper Drainage Tube (DWV).
AF. ASTM C4 - Standard Specification for Clay Drain Tile and Perforated Clay Drain Tile.
AG. ASTM C14 - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and

Culvert Pipe.
AH. ASTM C14M - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and

Culvert Pipe [Metric].
AI. ASTM C76 - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and Sewer

Pipe.
AJ. ASTM C76M - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and Sewer

Pipe (Metric).
AK. ASTM C425 - Standard Specification for Compression Joints for Vitrified Clay Pipe and Fittings.
AL. ASTM C443 - Standard Specification for Joints for Concrete Pipe and Manholes, Using Rubber

Gaskets.
AM. ASTM C443M - Standard Specification for Joints for Concrete Pipe and Manholes, Using

Rubber Gaskets (Metric).
AN. ASTM C564 - Standard Specification for Rubber Gaskets for Cast Iron Soil Pipe and Fittings.
AO. ASTM C700 - Standard Specification for Vitrified Clay Pipe, Extra Strength, Standard Strength,

and Perforated.
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AP. ASTM C1053 - Standard Specification for Borosilicate Glass Pipe and Fittings for Drain, Waste,
and Vent (DWV) Applications.

AQ. ASTM D1785 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe, Schedules
40, 80, and 120.

AR. ASTM D2235 - Standard Specification for Solvent Cement for Acrylonitrile-Butadiene-Styrene
(ABS) Plastic Pipe and Fittings.

AS. ASTM D2239 - Standard Specification for Polyethylene (PE) Plastic Pipe (SIDR-PR) Based on
Controlled Inside Diameter.

AT. ASTM D2241 - Standard Specification for Poly (Vinyl Chloride) (PVC) Pressure-Rated Pipe
(SDR Series).

AU. ASTM D2447 - Standard Specification for Polyethylene (PE) Plastic Pipe, Schedules 40 and 80,
Based on Outside Diameter; 2003.

AV. ASTM D2466 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe Fittings,
Schedule 40.

AW. ASTM D2513 - Standard Specification for Polyethylene (PE) Gas Pressure Pipe, Tubing, and
Fittings.

AX. ASTM D2564 - Standard Specification for Solvent Cements for Poly(Vinyl Chloride) (PVC)
Plastic Piping Systems.

AY. ASTM D2609 - Standard Specification for Plastic Insert Fittings for Polyethylene (PE) Plastic
Pipe.

AZ. ASTM D2661 - Standard Specification for Acrylonitrile-Butadiene-Styrene (ABS) Schedule 40
Plastic Drain, Waste, and Vent Pipe and Fittings.

BA. ASTM D2665 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Drain, Waste, and
Vent Pipe and Fittings.

BB. ASTM D2680 - Standard Specification for Acrylonitrile-Butadiene-Styrene (ABS) and Poly(Vinyl
Chloride) (PVC) Composite Sewer Piping.

BC. ASTM D2683 - Standard Specification for Socket-Type Polyethylene Fittings for Outside
Diameter-Controlled Polyethylene Pipe and Tubing.

BD. ASTM D2729 - Standard Specification for Poly(Vinyl Chloride) (PVC) Sewer Pipe and Fittings.
BE. ASTM D2751 - Standard Specification for Acrylonitrile-Butadiene-Styrene (ABS) Sewer Pipe

and Fittings.
BF. ASTM D2846/D2846M - Standard Specification for Chlorinated Poly(Vinyl Chloride) (CPVC)

Plastic Hot- and Cold-Water Distribution Systems.
BG. ASTM D2855 - Standard Practice for Making Solvent-Cemented Joints with Poly(Vinyl Chloride)

(PVC) Pipe and Fittings.
BH. ASTM D2996 - Standard Specification for Filament-Wound "Fiberglass"

(Glass-Fiber-Reinforced Thermosetting-Resin) Pipe.
BI. ASTM D2997 - Standard Specification for Centrifugally Cast "Fiberglass"

(Glass-Fiber-Reinforced Thermosetting-Resin) Pipe.
BJ. ASTM D3034 - Standard Specification for Type PSM Poly(Vinyl Chloride) (PVC) Sewer Pipe

and Fittings.
BK. ASTM D3262 - Standard Specification for "Fiberglass" (Glass-Fiber-Reinforced

Thermosetting-Resin) Sewer Pipe.
BL. ASTM D3517 - Standard Specification for "Fiberglass" (Glass-Fiber-Reinforced

Thermosetting-Resin) Pressure Pipe.
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BM. ASTM D3754 - Standard Specification for "Fiberglass" (Glass-Fiber-Reinforced
Thermosetting-Resin) Sewer and Industrial Pressure Pipe.

BN. ASTM D3840 - Standard Specification for "Fiberglass" (Glass-Fiber-Reinforced
Thermosetting-Resin) Pipe Fittings for Nonpressure Applications.

BO. ASTM F437 - Standard Specification for Threaded Chlorinated Poly(Vinyl Chloride) (CPVC)
Plastic Pipe Fittings, Schedule 80.

BP. ASTM F438 - Standard Specification for Socket-Type Chlorinated Poly(Vinyl Chloride) (CPVC)
Plastic Pipe Fittings, Schedule 40.

BQ. ASTM F439 - Standard Specification for Chlorinated Poly(Vinyl Chloride) (CPVC) Plastic Pipe
Fittings, Schedule 80.

BR. ASTM F441/F441M - Standard Specification for Chlorinated Poly(Vinyl Chloride) (CPVC) Plastic
Pipe, Schedules 40 and 80.

BS. ASTM F442/F442M - Standard Specification for Chlorinated Poly(Vinyl Chloride) (CPVC) Plastic
Pipe (SDR-PR).

BT. ASTM F477 - Standard Specification for Elastomeric Seals (Gaskets) for Joining Plastic Pipe.
BU. ASTM F493 - Standard Specification for Solvent Cements for Chlorinated Poly (Vinyl Chloride)

(CPVC) Plastic Pipe and Fittings.
BV. ASTM F628 - Standard Specification for Acrylonitrile-Butadiene-Styrene (ABS) Schedule 40

Plastic Drain, Waste, and Vent Pipe with a Cellular Core.
BW. ASTM F679 - Standard Specification for Poly(Vinyl Chloride) (PVC) Large-Diameter Plastic

Gravity Sewer Pipe and Fittings.
BX. ASTM F708 - Standard Practice for Design and Installation of Rigid Pipe Hangers.
BY. ASTM F1281 - Standard Specification for Crosslinked Polyethylene/Aluminum/Crosslinked

Polyethylene (PEX-AL-PEX) Pressure Pipe.
BZ. ASTM F1282 - Standard Specification for Polyethylene/Aluminum/Polyethylene (PE-AL-PE)

Composite Pressure Pipe.
CA. AWS A5.8/A5.8M - Specification for Filler Metals for Brazing and Braze Welding; American

Welding Society.
CB. AWWA C105/A21.5 - Polyethylene Encasement for Ductile-Iron Pipe Systems; American Water

Works Association (ANSI/AWWA C105/A21.5).
CC. AWWA C110/A21.10 - American National Standard for Ductile-Iron and Gray-Iron Fittings, 3 In.

Through 48 In. (75 mm Through 1200 mm), for Water and Other Liquids; American Water
Works Association.

CD. AWWA C111/A21.11 - Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and Fittings;
American Water Works Association (ANSI/AWWA C111/A21.11).

CE. AWWA C151/A21.51 - Ductile-Iron Pipe, Centrifugally Cast, for Water; American Water Works
Association (ANSI/AWWA C151/A21.51).

CF. AWWA C651 - Disinfecting Water Mains; American Water Works Association (ANSI/AWWA
C651).

CG. AWWA C900 - Polyvinyl Chloride (PVC) Pressure Pipe, 4 In. Through 12 In. (100 mm Through
300 mm), for Water Transmission and Distribution; American Water Works Association
(ANSI/AWWA C900).

CH. AWWA C901 - Polyethylene (PE) Pressure Pipe and Tubing, 1/2 In. (13 mm) Through 3 In. (76
mm), for Water Service; American Water Works Association.
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CI. AWWA C950 - Fiberglass Pressure Pipe; American Water Works Association (ANSI/AWWA
C950).

CJ. CISPI 301 - Standard Specification for Hubless Cast Iron Soil Pipe and Fittings for Sanitary and
Storm Drain, Waste and Vent Piping Applications; Cast Iron Soil Pipe Institute.

CK. CISPI 310 - Specification for Coupling for Use in Connection with Hubless Cast Iron Soil Pipe
and Fittings for Sanitary and Storm Drain, Waste, and Vent Piping Applications; Cast Iron Soil
Pipe Institute

CL. MSS SP-58 - Pipe Hangers and Supports - Materials, Design, Manufacture, Selection,
Application, and Installation; Manufacturers Standardization Society of the Valve and Fittings
Industry, Inc..

CM. MSS SP-67 - Butterfly Valves; Manufacturers Standardization Society of the Valve and Fittings
Industry, Inc..

CN. MSS SP-69 - Pipe Hangers and Supports - Selection and Application; Manufacturers
Standardization Society of the Valve and Fittings Industry, Inc..

CO. MSS SP-70 - Cast Iron Gate Valves, Flanged and Threaded Ends; Manufacturers
Standardization Society of the Valve and Fittings Industry, Inc..

CP. MSS SP-71 - Cast Iron Swing Check Valves, Flanged and Threaded Ends; Manufacturers
Standardization Society of the Valve and Fittings Industry, Inc..

CQ. MSS SP-78 - Cast Iron Plug Valves, Flanged and Threaded Ends; Manufacturers
Standardization Society of the Valve and Fittings Industry, Inc..

CR. MSS SP-80 - Bronze Gate, Globe, Angle and Check Valves; Manufacturers Standardization
Society of the Valve and Fittings Industry, Inc..

CS. MSS SP-85 - Cast Iron Globe & Angle Valves, Flanged and Threaded Ends; Manufacturers
Standardization Society of the Valve and Fittings Industry, Inc..

CT. MSS SP-89 - Pipe Hangers and Supports - Fabrication and Installation Practices;
Manufacturers Standardization Society of the Valve and Fittings Industry, Inc..

CU. MSS SP-110 - Ball Valves Threaded, Socket-Welding, Solder Joint, Grooved and Flared Ends;
Manufacturers Standardization Society of the Valve and Fittings Industry, Inc..

CV. NFPA 54 - National Fuel Gas Code; National Fire Protection Association.
CW.NFPA 58 - Liquefied Petroleum Gas Code; National Fire Protection Association.
CX. NSF 61 - Drinking Water System Components - Health Effects.
CY. NSF 372 - Drinking Water System Components - Lead Content.

1.04 SUBMITTALS
A. Product Data:  Provide data on pipe materials, pipe fittings, valves, and accessories.  Provide

manufacturers catalog information.  Indicate valve data and ratings.
B. Project Record Documents:  Record actual locations of valves.

1.05 QUALITY ASSURANCE
A. Perform Work in accordance with local standards.

1. Maintain one copy on project site.
B. Valves:  Manufacturer's name and pressure rating marked on valve body.
C. Welding Materials and Procedures:  Conform to ASME BPVC-IX and applicable state labor

regulations.
D. Welder Qualifications:  Certified in accordance with ASME BPVC-IX.



Red Clay Consolidated School District PLUMBING PIPING
Lewis ES Renovations 22 10 05
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

E. Identify pipe with marking including size, ASTM material classification, ASTM specification,
potable water certification, water pressure rating.

1.06 REGULATORY REQUIREMENTS
A. Perform Work in accordance with local plumbing code.
B. Conform to applicable code for installation of backflow prevention devices.
C. Provide certificate of compliance from authority having jurisdiction indicating approval of

installation of backflow prevention devices.
1.07 DELIVERY, STORAGE, AND HANDLING

A. Accept valves on site in shipping containers with labeling in place.  Inspect for damage.
B. Provide temporary protective coating on cast iron and steel valves.
C. Provide temporary end caps and closures on piping and fittings.  Maintain in place until

installation.
D. Protect piping systems from entry of foreign materials by temporary covers, completing sections

of the work, and isolating parts of completed system.
1.08 FIELD CONDITIONS

A. Do not install underground piping when bedding is wet or frozen.
1.09 EXTRA MATERIALS

A. Provide two repacking kits for each size valve.
PART 2  PRODUCTS
2.01 GENERAL REQUIREMENTS

A. Potable Water Supply Systems:  Provide piping, pipe fittings, and solder and flux (if used), that
comply with NSF 61 and NSF 372 for maximum lead content; label pipe and fittings.

2.02 NATURAL GAS PIPING, ABOVE GRADE
A. Steel Pipe:  ASTM A53/A53M Schedule 40 black.

1. Fittings:  ASME B16.3, malleable iron, or ASTM A234/A234M, wrought steel welding type.
2. Joints:  NFPA 54, threaded or welded to ASME B31.1 or ASME B31.9.

2.03 FLANGES, UNIONS, AND COUPLINGS
A. Unions for Pipe Sizes 3 Inches and Under:

1. Ferrous pipe:  Class 150 malleable iron threaded unions.
2. Copper tube and pipe:  Class 150 bronze unions with soldered joints.

B. Flanges for Pipe Size Over 1 Inch:
1. Ferrous pipe:  Class 150 malleable iron threaded or forged steel slip-on flanges; preformed

neoprene gaskets.
2. Copper tube and pipe:  Class 150 slip-on bronze flanges; preformed neoprene gaskets.

C. Grooved and Shouldered Pipe End Couplings:
1. Housing:  Malleable iron clamps to engage and lock, designed to permit some angular

deflection, contraction, and expansion; steel bolts, nuts, and washers; galvanized for
galvanized pipe.

2. Sealing gasket:  "C" shape composition sealing gasket.
D. Dielectric Connections:  Union with galvanized or plated steel threaded end, copper solder end,

water impervious isolation barrier.
2.04 PIPE HANGERS AND SUPPORTS

A. Provide hangers and supports that comply with MSS SP-58.
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1. If type of hanger or support for a particular situation is not indicated, select appropriate
type using MSS SP-58 recommendations.

2. Overhead Supports:  Individual steel rod hangers attached to structure or to trapeze
hangers.

3. Trapeze Hangers:  Welded steel channel frames attached to structure.
4. Vertical Pipe Support:  Steel riser clamp.
5. Floor Supports:  Concrete pier or steel pedestal with floor flange; fixture attachment.
6. Support Gas piping as required by the INTERNATIONAL FUEL GAS CODE, current

edition.
a. Minimum support standings:

1) 1/2" = 6 foot maximum spacing.
2) 3/4" - 1" = 8 foot maximum spacing.
3) 1-1/4" and larger, horizontal installation = 10 foot maximum spacing.
4) 1-1/4" and larger, vertical installation = Every floor level.

B. Plumbing Piping - Water:
1. Conform to ASME B31.9.
2. Hangers for Pipe Sizes 1/2 Inch to 1-1/2 Inches:  Malleable iron, adjustable swivel, split

ring.
3. Hangers for Cold Pipe Sizes 2 Inches and Over:  Carbon steel, adjustable, clevis.
4. Hangers for Hot Pipe Sizes 2 Inches to 4 Inches:  Carbon steel, adjustable, clevis.
5. Hangers for Hot Pipe Sizes 6 Inches and Over:  Adjustable steel yoke, cast iron pipe roll,

double hanger.
6. Multiple or Trapeze Hangers:  Steel channels with welded supports or spacers and hanger

rods.
7. Multiple or Trapeze Hangers for Hot Pipe Sizes 6 Inches and Over:  Steel channels with

welded supports or spacers and hanger rods, cast iron roll.
8. Wall Support for Pipe Sizes to 3 Inches:  Cast iron hook.
9. Wall Support for Pipe Sizes 4 Inches and Over:  Welded steel bracket and wrought steel

clamp.
10. Wall Support for Hot Pipe Sizes 6 Inches and Over:  Welded steel bracket and wrought

steel clamp with adjustable steel yoke and cast iron pipe roll.
11. Vertical Support:  Steel riser clamp.
12. Floor Support for Cold Pipe:  Cast iron adjustable pipe saddle, lock nut, nipple, floor flange,

and concrete pier or steel support.
13. Floor Support for Hot Pipe Sizes to 4 Inches:  Cast iron adjustable pipe saddle, locknut,

nipple, floor flange, and concrete pier or steel support.
14. Floor Support for Hot Pipe Sizes 6 Inches and Over:  Adjustable cast iron pipe roll and

stand, steel screws, and concrete pier or steel support.
15. Copper Pipe Support:  Carbon steel ring, adjustable, copper plated.

2.05 GATE VALVES
A. Manufacturers:

1. Conbraco Industries:  www.apollovalves.com.
2. Nibco, Inc:  www.nibco.com.
3. Milwaukee Valve Company:  www.milwaukeevalve.com.

B. Up To and Including 3 Inches:
1. 1, Class 125, bronze body, bronze trim, rising stem, handwheel, inside screw, solid wedge

disc, solder ends.
C. 2 Inches and Larger:
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1. 1, Class 125, iron body, bronze trim, outside screw and yoke, handwheel, solid wedge
disc, flanged ends.  Provide chain-wheel operators for valves 6 inches and larger mounted
over 8 feet above floor.

2.06 GLOBE VALVES
A. Manufacturers:

1. Conbraco Industries:  www.apollovalves.com.
2. Nibco, Inc:  www.nibco.com.
3. Milwaukee Valve Company:  www.milwaukeevalve.com.

B. Up To and Including 3 Inches:
1. 1, Class 125, bronze body, bronze trim, handwheel, bronze disc, solder ends.

C. 2 Inches and Larger:
1. 1, Class 125, iron body, bronze trim, handwheel, outside screw and yoke, renewable

bronze plug-type disc, renewable seat, flanged ends.  Provide chain-wheel operators for
valves 6 inches and larger mounted over 8 feet above floor.

2.07 BALL VALVES
A. Manufacturers:

1. Conbraco Industries:  www.apollovalves.com.
2. Nibco, Inc:  www.nibco.com.
3. Milwaukee Valve Company:  www.milwaukeevalve.com.

B. Construction, 4 Inches and Smaller:  MSS SP-110, Class 150, 400 psi CWP, bronze, two piece
body, chrome plated brass ball, regular port, teflon seats and stuffing box ring, blow-out proof
stem, lever handle with balancing stops, solder ends with union.

2.08 PLUG VALVES
A. Manufacturers:

1. Conbraco Industries:  www.conbraco.com.
2. Nibco, Inc:  www.nibco.com.
3. Milwaukee Valve Company:  www.milwaukeevalve.com.

B. Construction 2-1/2 Inches and Larger:  1, 175 psi CWP, cast iron body and plug, pressure
lubricated, teflon or Buna N packing, flanged or grooved ends.  Provide lever operator with set
screw.

2.09 BUTTERFLY VALVES
A. Manufacturers:

1. Hammond Valve:  www.hammondvalve.com.
2. Crane Co.:  www.cranevalve.com.
3. Milwaukee Valve Company:  www.milwaukeevalve.com.

B. Construction 1-1/2 Inches and Larger:  MSS SP-67, 200 psi CWP, cast or ductile iron body,
nickel-plated ductile iron disc, resilient replaceable EPDM, Buna N, or EPT seat, wafer, lug, or
grooved ends, extended neck, 10 position lever handle.

C. Provide gear operators for valves 8 inches and larger, and chain-wheel operators for valves
mounted over 8 feet above floor.

2.10 FLOW CONTROLS
A. Manufacturers:

1. ITT Bell & Gossett:  www.bellgossett.com.
2. Griswold Controls:  www.griswoldcontrols.com.
3. Taco, Inc:  www.taco-hvac.com.
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B. Construction:  Class 125, Brass or bronze body with union on inlet and outlet, temperature and
pressure test plug on inlet and outlet, blowdown/backflush drain.

C. Calibration:  Control flow within 5 percent of selected rating, over operating pressure range of 10
times minimum pressure required for control, maximum minimum pressure 3.5 psi.

2.11 SWING CHECK VALVES
A. Manufacturers:

1. Hammond Valve:  www.hammondvalve.com.
2. Nibco, Inc:  www.nibco.com.
3. Milwaukee Valve Company:  www.milwaukeevalve.com.

B. Up to 3 Inches:
1. 1, Class 125, bronze body and cap, bronze swing disc with rubber seat, solder ends.

C. Over 3 Inches:
1. 1, Class 125, iron body, bronze swing disc, renewable disc seal and seat, flanged or

grooved ends.
2.12 SPRING LOADED CHECK VALVES

A. Manufacturers:
1. Hammond Valve:  www.hammondvalve.com.
2. Crane Co.:  www.cranevalve.com.
3. Milwaukee Valve Company:  www.milwaukeevalve.com.

B. Class 125, iron body, bronze trim, stainless steel springs, bronze disc, Buna N seals, wafer style
ends.

2.13 WATER PRESSURE REDUCING VALVES
A. Manufacturers:

1. Amtrol Inc:  www.amtrol.com.
2. Cla-Val Co:  www.cla-val.com.
3. Watts Regulator Company:  www.wattsregulator.com.

B. Up to 2 Inches:
1. MSS SP-80, bronze body, stainless steel and thermoplastic internal parts, fabric reinforced

diaphragm, strainer, threaded single or double union ends.
C. Over 2 Inches:

1. ASSE 1003, cast iron body, bronze fitted, elastomeric diaphragm and seat disc, flanged.
2.14 RELIEF VALVES

A. Pressure Relief:
1. Manufacturers:

a. Cla-Val Co:  www.cla-val.com.
b. Henry Technologies:  www.henrytech.com.
c. Watts Regulator Company:  www.wattsregulator.com.

2. AGA Z21.22 certified, bronze body, teflon seat, steel stem and springs, automatic, direct
pressure actuated.

B. Temperature and Pressure Relief:
1. Manufacturers:

a. Cla-Val Co:  www.cla-val.com.
b. Henry Technologies:  www.henrytech.com.
c. Watts Regulator Company:  www.wattsregulator.com.
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2. AGA Z21.22 certified, bronze body, teflon seat, stainless steel stem and springs,
automatic, direct pressure actuated, temperature relief maximum 210 degrees F, capacity
1 certified and labelled.

2.15 STRAINERS
A. Manufacturers:

1. Armstrong International, Inc:  www.armstronginternational.com.
2. Green Country Filter Manufacturing:  www.greencountryfilter.com.
3. WEAMCO:  www.weamco.com.

B. Size 2 inch and Under:
1. Threaded brass body for 175 psi CWP, Y pattern with 1/32 inch stainless steel perforated

screen.
2. Class 150, threaded bronze body 300 psi CWP, Y pattern with 1/32 inch stainless steel

perforated screen.
C. Size 1-1/2 inch to 4 inch:

1. Class 125, flanged iron body, Y pattern with 1/16 inch stainless steel perforated screen.
D. Size 5 inch and Larger:

1. Class 125, flanged iron body, basket pattern with 1/8 inch stainless steel perforated
screen.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that excavations are to required grade, dry, and not over-excavated.
3.02 PREPARATION

A. Ream pipe and tube ends.  Remove burrs.  Bevel plain end ferrous pipe.
B. Remove scale and dirt, on inside and outside, before assembly.
C. Prepare piping connections to equipment with flanges or unions.

3.03 INSTALLATION
A. Install in accordance with manufacturer's instructions.
B. Provide non-conducting dielectric connections wherever jointing dissimilar metals.
C. Route piping in orderly manner and maintain gradient.  Route parallel and perpendicular to

walls.
D. Install piping to maintain headroom, conserve space, and not interfere with use of space.
E. Group piping whenever practical at common elevations.
F. Install piping to allow for expansion and contraction without stressing pipe, joints, or connected

equipment.
G. Provide clearance in hangers and from structure and other equipment for installation of

insulation and access to valves and fittings. Refer to Section 22 07 19.
H. Provide access where valves and fittings are not exposed.  Coordinate size and location of

access doors with Section 08 31 00.
I. Establish elevations of buried piping outside the building to ensure not less than 3 ft of cover.
J. Install vent piping penetrating roofed areas to maintain integrity of roof assembly .
K. Where pipe support members are welded to structural building framing, scrape, brush clean,

and apply one coat of zinc rich primer to welding.
L. Provide support for utility meters in accordance with requirements of utility companies.
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M. Prepare exposed, unfinished pipe, fittings, supports, and accessories ready for finish painting. 
Refer to Section 09 90 00.

N. Install bell and spigot pipe with bell end upstream.
O. Install valves with stems upright or horizontal, not inverted.
P. Pipe vents from gas pressure reducing valves to outdoors and terminate in weather proof hood.
Q. Install water piping to ASME B31.9.
R. Install fuel oil piping to ASME B31.9.
S. PVC Pipe:  Make solvent-welded joints in accordance with ASTM D2855.
T. Sleeve pipes passing through partitions, walls and floors.
U. In all kitchen/cooking areas, any piping that is run exposed along walls shall maintain at least a

1" gap to the walls to allow for cleaning per codes.
V. Inserts:

1. Provide inserts for placement in concrete formwork.
2. Provide inserts for suspending hangers from reinforced concrete slabs and sides of

reinforced concrete beams.
3. Provide hooked rod to concrete reinforcement section for inserts carrying pipe over 4

inches.
4. Where concrete slabs form finished ceiling, locate inserts flush with slab surface.
5. Where inserts are omitted, drill through concrete slab from below and provide through-bolt

with recessed square steel plate and nut flush with top of slab.
W. Pipe Hangers and Supports:

1. Install in accordance with ASME B31.9.
2. Support horizontal piping as scheduled.
3. Install hangers to provide minimum 1/2 inch space between finished covering and adjacent

work.
4. Place hangers within 12 inches of each horizontal elbow.
5. Use hangers with 1-1/2 inch minimum vertical adjustment.  Design hangers for pipe

movement without disengagement of supported pipe.
6. Support vertical piping at every  floor.  Support riser piping independently of connected

horizontal piping.
7. Where several pipes can be installed in parallel and at same elevation, provide multiple or

trapeze hangers.
8. Provide copper plated hangers and supports for copper piping.
9. Prime coat exposed steel hangers and supports.  Refer to Section 09 90 00.  Hangers and

supports located in crawl spaces, pipe shafts, and suspended ceiling spaces are not
considered exposed.

10. Provide hangers adjacent to motor driven equipment with vibration isolation.
11. Support cast iron drainage piping at every joint.

3.04 APPLICATION
A. Use grooved mechanical couplings and fasteners only in accessible locations.
B. Install unions downstream of valves and at equipment or apparatus connections.
C. Install brass male adapters each side of valves in copper piped system.  Solder adapters to

pipe.
D. Install gate or ball valves for shut-off and to isolate equipment, part of systems, or vertical risers.
E. Install globe valves for throttling, bypass, or manual flow control services.
F. Provide lug end butterfly valves adjacent to equipment when provided to isolate equipment.
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G. Provide spring loaded check valves on discharge of water pumps.
H. Provide plug valves in natural gas systems for shut-off service.
I. Provide flow controls in water recirculating systems where indicated.

3.05 TOLERANCES
A. Drainage Piping:  Establish invert elevations within 1/2 inch vertically of location indicated and

slope to drain at minimum of 1/4 inch per foot slope.
B. Water Piping:  Slope at minimum of 1/32 inch per foot and arrange to drain at low points.

3.06 DISINFECTION OF DOMESTIC WATER PIPING SYSTEM
A. Prior to starting work, verify system is complete, flushed and clean.
B. Ensure Ph of water to be treated is between 7.4 and 7.6 by adding alkali (caustic soda or soda

ash) or acid (hydrochloric).
C. Inject disinfectant, free chlorine in liquid, powder, tablet or gas form, throughout system to

obtain 50 to 80 mg/L residual.
D. Bleed water from outlets to ensure distribution and test for disinfectant residual at minimum 15

percent of outlets.
E. Maintain disinfectant in system for 24 hours.
F. If final disinfectant residual tests less than 25 mg/L, repeat treatment.
G. Flush disinfectant from system until residual equal to that of incoming water or 1.0 mg/L.
H. Take samples no sooner than 24 hours after flushing, from 10 percent of outlets and from water

entry, and analyze in accordance with AWWA C651.
3.07 SERVICE CONNECTIONS

A. Provide new sanitary and storm sewer services.  Before commencing work check invert
elevations required for sewer connections, confirm inverts and ensure that these can be
properly connected with slope for drainage and cover to avoid freezing.

B. Provide new water service complete with approved reduced pressure backflow preventer and
water meter with by-pass valves, pressure reducing valve .
1. Provide sleeve in wall for service main and support at wall with reinforced concrete bridge. 

Calk enlarged sleeve and make watertight with pliable material.  Anchor service main
inside to concrete wall.

2. Provide 18 gage, 0.0478 inch galvanized sheet metal sleeve around service main to 6 inch
above floor and 6 feet minimum below grade.  Size for minimum of 2 inches of loose batt
insulation stuffing.

C. Provide new gas service complete with gas meter and regulators.  Gas service distribution
piping to have initial minimum pressure of 7 inch wg.  Provide regulators on each line serving
gravity type appliances, sized in accordance with equipment.

3.08 SCHEDULES
A. Pipe Hanger Spacing:

1. Metal Piping:
a. Pipe size:  1/2 inches to 1-1/4 inches:

1) Maximum hanger spacing:  6.5 ft.
2) Hanger rod diameter:  3/8 inches.

b. Pipe size:  1-1/2 inches to 2 inches:
1) Maximum hanger spacing:  10 ft.
2) Hanger rod diameter:  3/8 inch.

c. Pipe size:  2-1/2 inches to 3 inches:
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1) Maximum hanger spacing:  10 ft.
2) Hanger rod diameter:  1/2 inch.

d. Pipe size:  4 inches to 6 inches:
1) Maximum hanger spacing:  10 ft.
2) Hanger rod diameter:  5/8 inch.

e. Pipe size:  8 inches to 12 inches:
1) Maximum hanger spacing:  14 ft.
2) Hanger rod diameter:  7/8 inch.

f. Pipe size:  14 inches and Over:
1) Maximum hanger spacing:  20 ft.
2) Hanger rod diameter:  1 inch.

2. Plastic Piping:
a. Pipe Size 1" to 6":

1) Maximum hanger spacing:  6 ft.
2) Hanger rod diameter:  3/8 inch.

b. Pipe Size 8" and Over:
1) Maximum hanger spacing:  6 ft.
2) Hanger rod diameter:  7/8 inch.

END OF SECTION
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SECTION 22 40 00
PLUMBING FIXTURES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Water closets.
B. Urinals.
C. Lavatories.
D. Sinks.

1.02 RELATED REQUIREMENTS
A. Section 07 90 05 - Joint Sealers:  Seal fixtures to walls and floors.
B. Section 22 10 05 - Plumbing Piping.

1.03 REFERENCE STANDARDS
A. ANSI Z124.1 - American National Standard for Plastic Bathtub Units; 1995.
B. ANSI Z124.2 - American National Standard for Plastic Shower Units; 1995.
C. ANSI Z124.1.2 - American National Standard for Plastic Bathtub and Shower Units.
D. ANSI Z358.1 - American National Standard for Emergency Eyewash and Shower Equipment.
E. ARI 1010 - Self-Contained, Mechanically-Refrigerated Drinking-Water Coolers; Air-Conditioning

and Refrigeration Institute.
F. ASME A112.6.1M - Supports for Off-the-Floor Plumbing Fixtures for Public Use; The American

Society of Mechanical Engineers.
G. ASME A112.18.1 - Plumbing Supply Fittings; The American Society of Mechanical Engineers.
H. ASME A112.19.1M - Enameled Cast Iron Plumbing Fixtures; The American Society of

Mechanical Engineers.
I. ASME A112.19.2 - Vitreous China Plumbing Fixtures and Hydraulic Requirements for Water

Closets and Urinals; The American Society of Mechanical Engineers.
J. ASME A112.19.3 - Stainless Steel Plumbing Fixtures (Designed for Residential Use); The

American Society of Mechanical Engineers.
K. ASME A112.19.4M - Porcelain Enameled Formed Steel Plumbing Fixtures; The American

Society of Mechanical Engineers.
L. ASME A112.19.5 - Trim for Water-Closet Bowls, Tanks and Urinals; The American Society of

Mechanical Engineers.
M. ASME A112.19.14 - Six Liter Water Closets Equipped with Dual Flushing Device.

1.04 SUBMITTALS
A. Product Data:  Provide catalog illustrations of fixtures, sizes, rough-in dimensions, utility sizes,

trim, and finishes.
B. Samples:  Submit two sets of color chips for each standard color.
C. Manufacturer's Instructions:  Indicate installation methods and procedures.
D. Maintenance Data:  Include fixture trim exploded view and replacement parts lists.
E. Waterless Urinals:  Submit recommended frequency of maintenance and parts replacement,

methods of cleaning, sources of replacement supplies and parts.
F. Warranty:  Submit manufacturer warranty and ensure forms have been completed in Owner's

name and registered with manufacturer.
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1.05 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing the type of products

specified in this section, with minimum three years of  experience.
1.06 REGULATORY REQUIREMENTS

A. Products Requiring Electrical Connection:  Listed and classified by Underwriters Laboratories
Inc., or testing firm acceptable to the authority having jurisdiction as suitable for the purpose
specified and indicated.

1.07 MOCK-UP
A. Provide mock-up of typical bathroom group.
B. Mock-up may remain as part of the Work.

1.08 DELIVERY, STORAGE, AND HANDLING
A. Accept fixtures on site in factory packaging.  Inspect for damage.
B. Protect installed fixtures from damage by securing areas and by leaving factory packaging in

place to protect fixtures and prevent use.
1.09 WARRANTY

A. Provide five year manufacturer warranty for electric water cooler.
1.10 EXTRA MATERIALS

A. Supply two sets of faucet washers, flush valve service kits, and lavatory supply fittings.
PART 2  PRODUCTS
2.01 FLUSH VALVE WATER CLOSETS

A. Water Closets:  Vitreous china, ASME A112.19.2, floor mounted, siphon jet flush action, china
bolt caps.
1. Flush Volume:  1.28 gallon, maximum.
2. Flush Valve:  Exposed (top spud).
3. Flush Operation:  Sensor operated, push-button override.
4. Handle Height:  44 inches or less.
5. Manufacturers:

a. American Standard Inc:  www.americanstandard.com.
b. Kohler.
c. Toto USA:  www.totousa.com.
d. Zurn Industries, Inc:  www.zurn.com.
e. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Flush Valves:  ASME A112.18.1, diaphragm type, complete with vacuum breaker stops and
accessories.
1. Sensor-Operated Type:  Solenoid operator, battery powered with self-generating

hydro-electric turbine, infrared sensor and over-ride push button.
2. ASME A112.19.2; floor mounted, siphon jet or wall hung blow out vitreous china closet

bowl, with elongated rim, 1-1/2 inch top spud, china bolt caps.
3. Manufacturers:

a. Toto USA: www.totousa.com
b. Substitutions:  See Section 01 60 00 - Product Requirements.

C. Seats:
1. Manufacturers:

a. Kohler
b. Bemis Manufacturing Company:  www.bemismfg.com.
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c. Church Seat Company:  www.churchseats.com.
d. Olsonite:  www.olsonite.com.
e. Substitutions:  See Section 01 60 00 - Product Requirements.

2. Solid plastic, open front, extended back, brass bolts, with cover.
D. Water Closet Carriers:

1. Manufacturers:
a. JR Smith.
b. Sloan Valve Company:  www.sloanvalve.com.
c. Zurn Industries, Inc:  www.zurn.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

2. ASME A112.6.1M; adjustable cast iron frame, integral drain hub and vent, adjustable spud,
lugs for floor and wall attachment, threaded fixture studs with nuts and washers.

2.02 WALL HUNG URINALS
A. Wall Hung Urinal Manufacturers:

1. Kohler Company:  www.kohler.com.
2. Zurn Industries, Inc:  www.zurn.com.

B. Urinals:  Vitreous china, ASME A112.19.2, wall hung with side shields and concealed carrier.
1. Flush Volume: 1/8 gallon (0.5 liter).
2. Flush Style:  Washout.
3. Trap:  Integral.

C. Flush Valves:  ASME A112.18.1, diaphragm type, complete with vacuum breaker stops and
accessories.
1. Sensor-Operated Type:  Solenoid operator, battery powered with self-generating

hydro-electric turbine, infrared sensor and over-ride push button.
D. Carriers:

1. Manufacturers:
a. Sloan Valve Company:  www.sloanvalve.com.
b. Zurn Industries, Inc:  www.zurn.com.
c. WADE Drains:  wadedrains.com.

2. ASME A112.6.1M; cast iron and steel frame with tubular legs, lugs for floor and wall
attachment, threaded fixture studs for fixture hanger, bearing studs.

2.03 LAVATORIES
A. Lavatory Manufacturers:

1. American Standard Inc
2. Eljer
3. Kohler Company:  www.kohler.com.
4. Zurn Industries, Inc:  www.zurn.com.
5. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Sensor Operated Faucet: Cast brass, chrome plated, deck mounted with sensor located on
neck of spout.
1. Spout Style: Standard,
2. Power Supply: Self-generating, hydro-powered turbine charging rechargeable battery.
3. Mixing Valve: automatic.
4. Water Supply: 1/2 inch compression connections.
5. Aerator: Vandal resistant, 1 GPM, . 
6. Automatic Shut-off: 30 seconds. 
7. Sensor range: Automatically adjusts.

a. Accessory: Optional remote reprogrammer module to adjust pre-set factory functions.
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8. Finish: Polished chrome.
9. Accessory: 4 inch or 8 inch deck plate.
10. Sensor Operated Faucet Manufacturers:

a. American Standard Inc:  www.americanstandard.com.
b. Toto USA:  www.totousa.com.
c. Zurn industries, Inc:  www.zurn.com.

C. Accessories:
1. Chrome plated 17 gage brass P-trap with clean-out plug and arm with escutcheon.
2. Offset waste with perforated open strainer.
3. Screwdriver stops.
4. Rigid supplies.
5. Carrier:

a. Manufacturers:
1) JR Smith
2) Sloan Valve Company:  www.sloanvalve.com.
3) Zurn Industries, Inc:  www.zurn.com.
4) WADE Drains: wadedrains.com.

b. ASME A112.6.1M; cast iron and steel frame with tubular legs, lugs for floor and wall
attachment, threaded studs for fixture hanger, or concealed arm supports bearing
plate and studs.

2.04 WATER FOUNTAINS
A. Electric Water Cooler Manufacturers:

1. Tri Palm International/Oasis:  www.tripalmint.com.
2. Elkay Manufacturing Company:  www.elkay.com.
3. Haws Corporation:  www.hawsco.com.

B. Fountain:
1. A surface handicapped-height, fully ADA compliant mounted water fountain with stainless

steel top, stainless steel; stainless steel body, elevated anti-squirt bubbler with stream
guard, automatic stream regulator, push button, bottle filling station, and mounting bracket
.  Include bottle-fill option.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that walls and floor finishes are prepared and ready for installation of fixtures.
B. Verify that electric power is available and of the correct characteristics.
C. Confirm that millwork is constructed with adequate provision for the installation of counter top

lavatories and sinks.
3.02 PREPARATION

A. Rough-in fixture piping connections in accordance with minimum sizes indicated in fixture
rough-in schedule for particular fixtures.

3.03 INSTALLATION
A. Install each fixture with trap, easily removable for servicing and cleaning.
B. Provide chrome plated rigid or flexible supplies to fixtures with screwdriver stops, reducers, and

escutcheons.
C. Install components level and plumb.
D. Install and secure fixtures in place with wall supports or wall carriers and bolts.
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E. Seal fixtures to wall and floor surfaces with sealant as specified in Section 07 90 05, color to
match fixture.

F. Solidly attach water closets to floor with lag screws.   Lead flashing is not intended hold fixture in
place.

3.04 INTERFACE WITH WORK OF OTHER SECTIONS
A. Review millwork shop drawings.  Confirm location and size of fixtures and openings before

rough-in and installation.
3.05 ADJUSTING

A. Adjust stops or valves for intended water flow rate to fixtures without splashing, noise, or
overflow.

3.06 CLEANING
A. Clean plumbing fixtures and equipment.

END OF SECTION
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SECTION 23 05 13
MOTOR REQUIREMENTS FOR HVAC AND PLUMBING EQUIP

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Single phase electric motors.
B. Three phase electric motors.

1.02 RELATED REQUIREMENTS
A. Section 26 27 17 - Equipment Wiring:  Electrical characteristics and wiring connections.

1.03 REFERENCE STANDARDS
A. ABMA STD 9 - Load Ratings and Fatigue Life for Ball Bearings; American Bearing

Manufacturers Association, Inc..
B. IEEE 112 - IEEE Standard Test Procedure for Polyphase Induction Motors and Generators;

Institute of Electrical and Electronic Engineers.
C. NEMA MG 1 - Motors and Generators; National Electrical Manufacturers Association.
D. NFPA 70 - National Electrical Code; National Fire Protection Association.
E. National Grid "Motor-Up" Rebate Program/Initiative.

1.04 SUBMITTALS
A. Product Data:  Provide wiring diagrams with electrical characteristics and connection

requirements.
B. Test Reports:  Indicate test results verifying nominal efficiency and power factor for three phase

motors larger than 1/2 horsepower.
C. Manufacturer's Installation Instructions:  Indicate setting, mechanical connections, lubrication,

and wiring instructions.
D. Operation Data:  Include instructions for safe operating procedures.
E. Maintenance Data:  Include assembly drawings, bearing data including replacement sizes, and

lubrication instructions.
1.05 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacture of electric motors for HVAC
use, and their accessories, with minimum three years documented product development,
testing, and manufacturing experience.

B. Conform to applicable electrical code, NFPA 70 and local energy code.
C. Provide certificate of compliance from authority having jurisdiction indicating approval of high

efficiency motors.
D. Products Requiring Electrical Connection:  Listed and classified by Underwriters' Laboratories,

Inc. or testing firm acceptable to the authority having jurisdiction as suitable for the purpose
specified and indicated.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Protect motors stored on site from weather and moisture by maintaining factory covers and

suitable weather-proof covering.  For extended outdoor storage, remove motors from equipment
and store separately.

1.07 WARRANTY
A. Provide five year manufacturer warranty for motors larger than 20 horsepower.
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PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Lincoln Motors:  www.lincolnmotors.com.
B. A. O. Smith Electrical Products Company:  www.aosmithmotors.com.
C. Reliance Electric/Rockwell Automation:  www.reliance.com.

2.02 GENERAL CONSTRUCTION AND REQUIREMENTS
A. Electrical Service:  Refer to Section 26 27 17 for required electrical characteristics.
B. Electrical Service, General.  See drawings for specific details:

1. Motors 1/2 HP and Smaller:  115 volts, single phase, 60 Hz
2. Motors Larger than 1/2 Horsepower:  460 volts, three phase, 60 Hz.

C. Construction:
1. Open drip-proof type except where specifically noted otherwise.
2. Design for continuous operation in 40 degrees C environment.
3. Design for temperature rise in accordance with NEMA MG 1 limits for insulation class,

service factor, and motor enclosure type.
4. Motors with frame sizes 254T and larger:  Premium Efficiency Type.

D. Explosion-Proof Motors:  UL approved and labelled for hazard classification, with over
temperature protection.

E. Visible Nameplate:  Indicating motor horsepower, voltage, phase, cycles, RPM, full load amps,
locked rotor amps, frame size, manufacturer's name and model number, service factor, power
factor.

F. Wiring Terminations:
1. Provide terminal lugs to match branch circuit conductor quantities, sizes, and materials

indicated.  Enclose terminal lugs in terminal box sized to NFPA 70, threaded for conduit.
2. For fractional horsepower motors where connection is made directly, provide  conduit

connection in end frame.
2.03 APPLICATIONS

A. Exception:  Motors less than 250 watts, for intermittent service may be the equipment
manufacturer's standard and need not conform to these specifications.

B. Single phase motors for shaft mounted fans and centrifugal pumps:  Split phase type.
C. Single phase motors for shaft mounted fans or blowers:  Permanent split capacitor type or

electronically commutated (ECM) type.  See schedules for requirements.
D. Single phase motors for fans, pumps, and blowers:  Capacitor start type.
E. Single phase motors for fans, blowers, and pumps:  Capacitor start, capacitor run type.
F. Motors located in outdoors and in draw through cooling towers:  Totally enclosed weatherproof

epoxy-treated type.
2.04 SINGLE PHASE POWER - SPLIT PHASE MOTORS

A. Starting Torque:  Less than 150 percent of full load torque.
B. Starting Current:  Up to seven times full load current.
C. Breakdown Torque:  Approximately 200 percent of full load torque.
D. Drip-proof Enclosure:  Class A (50 degrees C temperature rise) insulation, NEMA Service

Factor, prelubricated sleeve or ball bearings.
E. Enclosed Motors:  Class A (50 degrees C temperature rise) insulation, 1.0 Service Factor,

prelubricated ball bearings.
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2.05 SINGLE PHASE POWER - PERMANENT-SPLIT CAPACITOR MOTORS
A. Starting Torque:  Exceeding one fourth of full load torque.
B. Starting Current:  Up to six times full load current.
C. Multiple Speed:  Through tapped windings.
D. Open Drip-proof or Enclosed Air Over Enclosure:  Class A (50 degrees C temperature rise)

insulation, minimum 1.0 Service Factor, prelubricated sleeve or ball bearings, automatic reset
overload protector.

2.06 SINGLE PHASE POWER - CAPACITOR START MOTORS
A. Starting Torque:  Three times full load torque.
B. Starting Current:  Less than five times full load current.
C. Pull-up Torque:  Up to 350 percent of full load torque.
D. Breakdown Torque:  Approximately 250 percent of full load torque.
E. Motors:  Capacitor in series with starting winding; provide capacitor-start/capacitor-run motors

with two capacitors in parallel with run capacitor remaining in circuit at operating speeds.
F. Drip-proof Enclosure:  Class A (50 degrees C temperature rise) insulation, NEMA Service

Factor, prelubricated sleeve bearings.
G. Enclosed Motors:  Class A (50 degrees C temperature rise) insulation, 1.0 Service Factor,

prelubricated ball bearings.
2.07 THREE PHASE POWER - SQUIRREL CAGE MOTORS

A. Starting Torque:  Between 1 and 1-1/2 times full load torque.
B. Starting Current:  Six times full load current.
C. Power Output, Locked Rotor Torque, Breakdown or Pull Out Torque:  NEMA Design B

characteristics.
D. Design, Construction, Testing, and Performance:  Conform to NEMA MG 1 for Design B

motors.
E. Insulation System:  NEMA Class B or better.
F. Testing Procedure:  In accordance with IEEE 112.  Load test motors to determine free from

electrical or mechanical defects in compliance with performance data.
G. Motor Frames:  NEMA Standard T-Frames of steel, aluminum, or cast iron with end brackets of

cast iron or aluminum with steel inserts.
H. Thermistor System (Motor Frame Sizes 254T and Larger):  Three PTC thermistors embedded

in motor windings and epoxy encapsulated solid state control relay for wiring into motor starter;
refer to Section 26 29 13.

I. Bearings:   Grease lubricated anti-friction ball bearings with housings equipped with plugged
provision for relubrication, rated for minimum ABMA STD 9, L-10 life of 20,000 hours.  Calculate
bearing load with NEMA minimum V-belt pulley with belt center line at end of NEMA standard
shaft extension.  Stamp bearing sizes on nameplate.

J. Sound Power Levels:  To NEMA MG 1.
K. Part Winding Start Above 254T Frame Size:  Use part of winding to reduce locked rotor starting

current to approximately 60 percent of full winding locked rotor current while providing
approximately 50 percent of full winding locked rotor torque.

L. Weatherproof Epoxy Sealed Motors:  Epoxy seal windings using vacuum and pressure with
rotor and starter surfaces protected with epoxy enamel; bearings double shielded with
waterproof non-washing grease.
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M. Nominal Efficiency:  As scheduled at full load and rated voltage when tested in accordance with
IEEE 112.

N. Nominal Power Factor:  As scheduled at full load and rated voltage when tested in accordance
with IEEE 112.

PART 3  EXECUTION
3.01 INSTALLATION

A. Install in accordance with manufacturer's instructions.
B. Install securely on firm foundation.  Mount ball bearing motors with shaft in any position.
C. Check line voltage and phase and ensure agreement with nameplate.
D. Provide detailed installation and purchase information for reimbursement by Utility for rebate

program.
3.02 SCHEDULE - PREMIUM EFFICIENCY

A. NEMA Open Motor Service Factors.
1. 1/6-1/3 hp:

a. 3600 rpm: 1.35.
b. 1800 rpm: 1.35.
c. 1200 rpm: 1.35.
d. 900 rpm: 1.35.

2. 1/2 hp:
a. 3600 rpm: 1.25.
b. 1800 rpm: 1.25.
c. 1200 rpm: 1.25.
d. 900 rpm: 1.15.

3. 3/4 hp:
a. 3600 rpm: 1.25.
b. 1800 rpm: 1.25.
c. 1200 rpm: 1.15.
d. 900 rpm: 1.15.

4. 1 hp:
a. 3600 rpm: 1.25.
b. 1800 rpm: 1.15.
c. 1200 rpm: 1.15.
d. 900 rpm: 1.15.

5. 1.5-150 hp:
a. 3600 rpm: 1.15.
b. 1800 rpm: 1.15.
c. 1200 rpm: 1.15.
d. 900 rpm: 1.15.

B. Three Phase - Premium Efficiency, Open Drip-Proof Performance:
1. Ratings.

a. 1 hp:
1) NEMA Frame:  145T.
2) Minimum Percent Power Factor:  72.
3) Minimum Percent Efficiency:  82.5% @ 1200 RPM, 85.5%@ 1800 RPM, 77% @

3600 RPM
b. 1-1/2 hp:

1) NEMA Frame:  182T.
2) Minimum Percent Power Factor:  73.
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3) Minimum Percent Efficiency:  86.5% @ 1200 RPM, 86.5% @ 1800 RPM, 84%
@ 3600 RPM

c. 2 hp:
1) NEMA Frame:  184T.
2) Minimum Percent Power Factor:  75.
3) Minimum Percent Efficiency:  87.5% @ 1200 RPM, 86.5% @ 1800 RPM, 85.5%

@ 3600 RPM
d. 3 hp:

1) NEMA Frame:  213T.
2) Minimum Percent Power Factor:  60.
3) Minimum Percent Efficiency:  88.5% @ 1200 RPM, 89.5% @ 1800 RPM, 85.5%

@ 3600 RPM
e. 5 hp:

1) NEMA Frame:  215T.
2) Minimum Percent Power Factor:  65.
3) Minimum Percent Efficiency:  89.5% @ 1200 RPM, 89.5% @ 1800 RPM, 86.5%

@ 3600 RPM
f. 7-1/2 hp:

1) NEMA Frame:  254T.
2) Minimum Percent Power Factor:  73.
3) Minimum Percent Efficiency:  90.2% @ 1200 RPM, 91% @ 1800 RPM, 88.5%

@ 3600 RPM
g. 10 hp:

1) NEMA Frame:  256T.
2) Minimum Percent Power Factor:  74.
3) Minimum Percent Efficiency:  91.7% @ 1200 RPM, 91.7% @ 1800 RPM, 89.5%

@ 3600 RPM
h. 15 hp:

1) NEMA Frame:  284T.
2) Minimum Percent Power Factor:  77.
3) Minimum Percent Efficiency:  91.7% @ 1200 RPM, 93% @ 1800 RPM, 90.2%

@ 3600 RPM.
i. 20 hp:

1) NEMA Frame:  286T.
2) Minimum Percent Power Factor:  78.
3) Minimum Percent Efficiency:  92.4% @ 1200 RPM, 93% @ 1800 RPM, 91% @

3600 RPM
j. 25 hp:

1) NEMA Frame:  324T.
2) Minimum Percent Power Factor:  74.
3) Minimum Percent Efficiency:  93% @ 1200 RPM, 93.6% @ 1800 RPM, 91.7%

@ 3600 RPM
k. 30 hp:

1) NEMA Frame:  326T.
2) Minimum Percent Power Factor:  78.
3) Minimum Percent Efficiency:  93.6% @ 1200 RPM, 94.1% @ 1800 RPM, 91.7%

@ 3600 RPM
l. 40 hp:

1) NEMA Frame:  364T.
2) Minimum Percent Power Factor:  77.
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3) Minimum Percent Efficiency:  94.1% @ 1200 RPM, 94.1 @ 1800 RPM, 92.4% @
3600 RPM

m. 50 hp:
1) NEMA Frame:  365T.
2) Minimum Percent Power Factor:  79.
3) Minimum Percent Efficiency:  94.1% @ 1200 RPM, 94.5% @ 1800 RPM, 93%

@ 3600 RPM
n. 60 hp:

1) NEMA Frame:  404T.
2) Minimum Percent Power Factor:  82.
3) Minimum Percent Efficiency:  93.

o. 75 hp:
1) NEMA Frame:  405T.
2) Minimum Percent Power Factor:  80.
3) Minimum Percent Efficiency:  93.

p. 100 hp:
1) NEMA Frame:  444T.
2) Minimum Percent Power Factor:  80.
3) Minimum Percent Efficiency:  93.

C. Three Phase - Premuim Efficiency, Totally Enclosed, Fan Cooled Performance:
1. 1200 rpm.

a. 1 hp:
1) NEMA Frame:  145T.
2) Minimum Percent Power Factor:  72.
3) Minimum Percent Efficiency:  82.5% @ 1200 RPM, 85.5% 2 1800 RPM, 77% @

3600 RPM
b. 1-1/2 hp:

1) NEMA Frame:  182T.
2) Minimum Percent Power Factor:  73.
3) Minimum Percent Efficiency:  87.5% @ 1200 RPM, 86.5% @ 1800 RPM, 84%

@ 3600 RPM
c. 2 hp:

1) NEMA Frame:  184T.
2) Minimum Percent Power Factor:  68.
3) Minimum Percent Efficiency:  88.5% @ 1200 RPM, 86.5% @ 1800 RPM, 85.5%

@ 3600 RPM
d. 3 hp:

1) NEMA Frame:  213T.
2) Minimum Percent Power Factor:  63.
3) Minimum Percent Efficiency:  89.5% @ 1200 RPM, 89.5% @ 1800 RPM, 86.5%

@ 3600 RPM
e. 5 hp:

1) NEMA Frame:  215T.
2) Minimum Percent Power Factor:  66.
3) Minimum Percent Efficiency:  89.5% @ 1200 RPM, 89.5% @ 1800 RPM, 88.5%

@ 3600 RPM
f. 7-1/2 hp:

1) NEMA Frame:  254T.
2) Minimum Percent Power Factor:  68.
3) Minimum Percent Efficiency:  91% @ 1200 RPM, 91.7% @ 1800 RPM, 89.5%

@ 3600 RPM
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g. 10 hp:
1) NEMA Frame:  256T.
2) Minimum Percent Power Factor:  75.
3) Minimum Percent Efficiency:  91% @ 1200 RPM, 91.7% @ 1800 RPM, 90.2%

@ 3600 RPM
h. 15 hp:

1) NEMA Frame:  284T.
2) Minimum Percent Power Factor:  72.
3) Minimum Percent Efficiency:  91.7% @ 1200 RPM, 92.4% @ 1800 RPM, 91%

@ 3600 RPM
i. 20 hp:

1) NEMA Frame:  286T.
2) Minimum Percent Power Factor:  76.
3) Minimum Percent Efficiency:  91.7% @ 1200 RPM, 93% @ 1800 RPM, 91% @

3600 RPM
j. 25 hp:

1) NEMA Frame:  324T.
2) Minimum Percent Power Factor:  71.
3) Minimum Percent Efficiency:  93% @ 1200 RPM, 93.6% @ 1800 RPM, 91.7%

@ 3600 RPM
k. 30 hp:

1) NEMA Frame:  326T.
2) Minimum Percent Power Factor:  79.
3) Minimum Percent Efficiency:  93% @ 1200 RPM, 93.6% @ 1800 RPM, 91.7%

@ 3600 RPM.
l. 40 hp:

1) NEMA Frame:  364T.
2) Minimum Percent Power Factor:  78.
3) Minimum Percent Efficiency:  94.1% @ 1200 RPM, 94.1% @ 1800 RPM, 92.4%

@ 3600 RPM
m. 50 hp:

1) NEMA Frame:  365T.
2) Minimum Percent Power Factor:  81.
3) Minimum Percent Efficiency:  94.1% @ 1200 RPM, 94.5% @ 1800 RPM, 93%

@ 3600 RPM
n. Over 50 HP - Refer to National Grid "Motor Up" Energy Efficiency requirements for

reimbursement.
END OF SECTION
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SECTION 23 05 53
IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Nameplates.
B. Tags.
C. Stencils.
D. Pipe Markers.

1.02 RELATED REQUIREMENTS
A. Section 09 90 00 - Painting and Coating:  Identification painting.

1.03 REFERENCE STANDARDS
A. ASME A13.1 - Scheme for the Identification of Piping Systems; The American Society of

Mechanical Engineers.
1.04 SUBMITTALS

A. List:  Submit list of wording, symbols, letter size, and color coding for mechanical identification.
B. Chart and Schedule:  Submit valve chart and schedule, including valve tag number, location,

function, and valve manufacturer's name and model number.
C. Product Data:  Provide manufacturers catalog literature for each product required.
D. Samples:  Submit two labels or tags 1/2 x 4 inch in size.
E. Manufacturer's Installation Instructions:  Indicate special procedures, and installation.
F. Project Record Documents:  Record actual locations of tagged valves.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Brady Corporation:  www.bradycorp.com.
B. Champion America, Inc:  www.Champion-America.com.
C. Seton Identification Products:  www.seton.com/aec.

2.02 NAMEPLATES
A. Description:  Laminated three-layer plastic with engraved letters.

1. Letter Color:  White.
2. Letter Height:  1/2 inch.
3. Background Color:  Black.

2.03 TAGS
A. Plastic Tags:  Laminated three-layer plastic with engraved black letters on light contrasting

background color.  Tag size minimum 1-1/2 inch diameter.
B. Metal Tags:  Aluminum with stamped letters; tag size minimum 1-1/2 inch diameter with smooth

edges.
C. Valve Tag Chart:  Typewritten letter size list in anodized aluminum frame.

2.04 STENCILS
A. Stencils:  With clean cut symbols and letters of following size:

1. 3/4 to 1-1/4 inch Outside Diameter of Insulation or Pipe:  8 inch long color field, 1/2 inch
high letters.
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2. 1-1/2 to 2 inch Outside Diameter of Insulation or Pipe:  8 inch long color field, 3/4 inch high
letters.

3. 2-1/2 to 6 inch Outside Diameter of Insulation or Pipe:  12 inch long color field, 1-1/4 inch
high letters.

4. 8 to 10 inch Outside Diameter of Insulation or Pipe:  24 inch long color field, 2-1/2 inch
high letters.

5. Over 10 inch Outside Diameter of Insulation or Pipe:  32 inch long color field, 3-1/2 inch
high letters.

6. Ductwork and Equipment:  2-1/2 inch high letters.
B. Stencil Paint:  As specified in Section 09 90 00, semi-gloss enamel, colors conforming to ASME

A13.1.
2.05 PIPE MARKERS

A. Color:  Conform to ASME A13.1.
B. Plastic Pipe Markers:  Factory fabricated, flexible, semi- rigid plastic, preformed to fit around

pipe or pipe covering; minimum information indicating flow direction arrow and identification of
fluid being conveyed.

C. Plastic Tape Pipe Markers:  Flexible, vinyl film tape with pressure sensitive adhesive backing
and printed markings.

D. Underground Plastic Pipe Markers:  Bright colored continuously printed plastic ribbon tape,
minimum 6 inches wide by 4 mil thick, manufactured for direct burial service.

2.06 CEILING TACKS
A. Description:  Steel with 3/4 inch diameter color coded head.
B. Color code as follows:

1. HVAC Equipment:  Yellow.
2. Fire Dampers and Smoke Dampers:  Red.
3. Heating/Cooling Valves:  Blue.

PART 3  EXECUTION
3.01 PREPARATION

A. Degrease and clean surfaces to receive adhesive for identification materials.
B. Prepare surfaces in accordance with Section 09 90 00 for stencil painting.

3.02 INSTALLATION
A. Install nameplates with corrosive-resistant mechanical fasteners, or adhesive.  Apply with

sufficient adhesive to ensure permanent adhesion and seal with clear lacquer.
B. Install tags with corrosion resistant chain.
C. Apply stencil painting in accordance with Section 09 90 00.
D. Install plastic pipe markers in accordance with manufacturer's instructions.
E. Install plastic tape pipe markers complete around pipe in accordance with manufacturer's

instructions.
F. Install underground plastic pipe markers 6 to 8 inches below finished grade, directly above

buried pipe.
G. Identify air handling units, pumps, heat transfer equipment, tanks, and water treatment devices

with plastic nameplates.  Small devices, such as in-line pumps, may be identified with tags.
H. Identify control panels and major control components outside panels with plastic nameplates.
I. Identify thermostats relating to terminal boxes or valves with nameplates.
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J. Identify valves in main and branch piping with tags.
K. Identify air terminal units and radiator valves with numbered tags.
L. Tag automatic controls, instruments, and relays.  Key to control schematic.
M. Identify piping, concealed or exposed, with plastic pipe markers, plastic tape pipe markers or

stencilled painting.  Use tags on piping 3/4 inch diameter and smaller.  Identify service, flow
direction, and pressure.  Install in clear view and align with axis of piping.  Locate identification
not to exceed 20 feet on straight runs including risers and drops, adjacent to each valve and
Tee, at each side of penetration of structure or enclosure, and at each obstruction.

N. Identify ductwork with plastic nameplates or stencilled painting.  Identify with air handling unit
identification number and area served.  Locate identification at air handling unit, at each side of
penetration of structure or enclosure, and at each obstruction.

O. Locate ceiling tacks to locate valves, units, or dampers above lay-in panel ceilings.  Locate in
corner of panel closest to equipment.

END OF SECTION
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SECTION 23 05 93
TESTING, ADJUSTING, AND BALANCING FOR HVAC

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Testing, adjustment, and balancing of air systems.
B. Testing, adjustment, and balancing of  hydronic and refrigerating systems.
C. Measurement of final operating condition of HVAC systems.
D. Sound measurement of equipment operating conditions.
E. Vibration measurement of equipment operating conditions.
F. Commissioning activities.

1.02 REFERENCE STANDARDS
A. AABC MN-1 - AABC National Standards for Total System Balance; Associated Air Balance

Council.
B. ASHRAE Std 111 - Practices for Measurement, Testing, Adjusting and Balancing of Building

Heating, Ventilation, Air-Conditioning, and Refrigeration Systems; American Society of Heating,
Refrigerating and Air-Conditioning Engineers, Inc..

C. NEBB (TAB) - Procedural Standards for Testing Adjusting Balancing of Environmental Systems;
National Environmental Balancing Bureau.

D. SMACNA (TAB) - HVAC Systems Testing, Adjusting, and Balancing; Sheet Metal and Air
Conditioning Contractors' National Association.

1.03 SUBMITTALS 
A. Qualifications:  Submit name of adjusting and balancing agency and TAB supervisor for

approval within 30 days after award of Contract.
B. TAB Plan:  Submit a written plan indicating the testing, adjusting, and balancing standard to be

followed and the specific approach for each system and component.
1. Submit to Architect.
2. Submit to the Commissioning Authority, Construction Manager, and HVAC controls

contractor.
3. Submit six weeks prior to starting the testing, adjusting, and balancing work.
4. Include certification that the plan developer has reviewed the contract documents, the

equipment and systems, and the control system with the Architect and other installers to
sufficiently understand the design intent for each system.

5. Include at least the following in the plan:
a. Preface:  An explanation of the intended use of the control system.
b. List of all air flow, water flow, sound level, system capacity and efficiency

measurements to be performed and a description of specific test procedures,
parameters, formulas to be used.

c. Copy of field checkout sheets and logs to be used, listing each piece of equipment to
be tested, adjusted and balanced with the data cells to be gathered for each.

d. Identification and types of measurement instruments to be used and their most recent
calibration date.

e. Discussion of what notations and markings will be made on the duct and piping
drawings during the process.

f. Final test report forms to be used.
g. Detailed step-by-step procedures for TAB work for each system and issue, including:

1) Terminal flow calibration (for each terminal type).
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2) Diffuser proportioning.
3) Branch/submain proportioning.
4) Total flow calculations.
5) Rechecking.
6) Diversity issues.

h. Expected problems and solutions, etc.
i. Criteria for using air flow straighteners or relocating flow stations and sensors .
j. Details of how TOTAL flow will be determined; for example:

1) Air:  Sum of terminal flows via control system calibrated readings or via hood
readings of all terminals, supply (SA) and return air (RA) pitot traverse, SA or RA
flow stations.

2) Water:  Pump curves, circuit setter, flow station, ultrasonic, etc.
k. Specific procedures that will ensure that both air and water side are operating at the

lowest possible pressures and methods to verify this.
l. Confirmation of understanding of the outside air ventilation criteria under all

conditions.
m. Method of verifying and setting minimum outside air flow rate will be verified and set

and for what level (total building, zone, etc.).
n. Method of checking building static and exhaust fan and/or relief damper capacity.
o. Proposed selection points for sound measurements and sound measurement

methods.
p. Methods for making coil or other system plant capacity measurements, if specified.
q. Time schedule for TAB work to be done in phases (by floor, etc.).
r. Description of TAB work for areas to be built out later, if any.
s. Time schedule for deferred or seasonal TAB work, if specified.
t. False loading of systems to complete TAB work, if specified.
u. Exhaust fan balancing and capacity verifications, including any required room

pressure differentials.
v. Interstitial cavity differential pressure measurements and calculations, if specified.
w. Procedures for field technician logs of discrepancies, deficient or uncompleted work

by others, contract interpretation requests and lists of completed tests (scope and
frequency).

x. Procedures for formal progress reports, including scope and frequency.
y. Procedures for formal deficiency reports, including scope, frequency and distribution.

C. Field Logs:  Submit at least once a week to Commissioning Authority and Construction
Manager.

D. Control System Coordination Reports:  Communicate in writing to the controls installer all
setpoint and parameter changes made or problems and discrepancies identified during TAB
that affect, or could affect, the control system setup and operation.

E. Progress Reports.
F. Final Report:  Indicate deficiencies in systems that would prevent proper testing, adjusting, and

balancing of systems and equipment to achieve specified performance.
1. Submit to the Commissioning Authority, Construction Manager, and HVAC controls

contractor within two weeks after completion of testing, adjusting, and balancing.
2. Revise TAB plan to reflect actual procedures and submit as part of final report.
3. Submit draft copies of report for review prior to final acceptance of Project.  Provide final

copies for Architect and for inclusion in operating and maintenance manuals.
4. Provide reports in soft cover, letter size, 3-ring binder manuals, complete with index page

and indexing tabs, with cover identification at front and side.  Include set of reduced
drawings with air outlets and equipment identified to correspond with data sheets, and
indicating thermostat locations.
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5. Include actual instrument list, with manufacturer name, serial number, and date of
calibration.

6. Form of Test Reports:  Where the TAB standard being followed recommends a report
format use that; otherwise, follow ASHRAE Std 111.

7. Units of Measure:  Report data in I-P (inch-pound) units only.
8. Include the following on the title page of each report:

a. Name of Testing, Adjusting, and Balancing Agency.
b. Address of Testing, Adjusting, and Balancing Agency.
c. Telephone number of Testing, Adjusting, and Balancing Agency.
d. Project name.
e. Project location.
f. Project Architect.
g. Project Engineer.
h. Project Contractor.
i. Project altitude.
j. Report date.

G. Project Record Documents:  Record actual locations of flow measuring stations and balancing
valves and rough setting.

1.04 QUALITY ASSURANCE (MOVED TO PART 3)
1.05 PRE-BALANCING MEETING (MOVED TO PART 3)
1.06 SEQUENCING AND SCHEDULING (MOVED TO PART 3)
1.07 WARRANTY (MOVED TO PART 3)
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 GENERAL REQUIREMENTS

A. Perform total system balance in accordance with one of the following:
1. AABC MN-1, AABC National Standards for Total System Balance.
2. ASHRAE Std 111, Practices for Measurement, Testing, Adjusting and Balancing of

Building Heating, Ventilation, Air-Conditioning, and Refrigeration Systems.
3. NEBB Procedural Standards for Testing Adjusting Balancing of Environmental Systems.
4. SMACNA HVAC Systems Testing, Adjusting, and Balancing.
5. Maintain at least one copy of the standard to be used at project site at all times.

B. Begin work after completion of systems to be tested, adjusted, or balanced and complete work
prior to Substantial Completion of the project.

C. Where HVAC systems and/or components interface with life safety systems, including fire and
smoke detection, alarm, and control, coordinate scheduling and testing and inspection
procedures with the authorities having jurisdiction.

D. TAB Agency Qualifications:
1. Company specializing in the testing, adjusting, and balancing of systems specified in this

section.
2. Having minimum of three years documented experience.
3. Certified by one of the following:

a. AABC, Associated Air Balance Council:  www.aabchq.com; upon completion submit
AABC National Performance Guaranty.

b. NEBB, National Environmental Balancing Bureau:  www.nebb.org.
c. TABB, The Testing, Adjusting, and Balancing Bureau of National Energy

Management Institute:  www.tabbcertified.org.
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E. TAB Supervisor and Technician Qualifications:  Certified by same organization as TAB agency.
F. TAB Supervisor Qualifications:  Professional Engineer licensed in the State in which the Project

is located.
3.02 EXAMINATION 

A. Verify that systems are complete and operable before commencing work.  Ensure the following
conditions:
1. Systems are started and operating in a safe and normal condition.
2. Temperature control systems are installed complete and operable.
3. Proper thermal overload protection is in place for electrical equipment.
4. Final filters are clean and in place.  If required, install temporary media in addition to final

filters.
5. Duct systems are clean of debris.
6. Fans are rotating correctly.
7. Fire and volume dampers are in place and open.
8. Air coil fins are cleaned and combed.
9. Access doors are closed and duct end caps are in place.
10. Air outlets are installed and connected.
11. Duct system leakage is minimized.
12. Hydronic systems are flushed, filled, and vented.
13. Pumps are rotating correctly.
14. Proper strainer baskets are clean and in place.
15. Service and balance valves are open.

B. Submit field reports.  Report defects and deficiencies that will or could prevent proper system
balance.

C. Beginning of work means acceptance of existing conditions.
3.03 PREPARATION 

A. Hold a pre-balancing meeting at least one week prior to starting TAB work.
1. Require attendance by all installers whose work will be tested, adjusted, or balanced.

B. Provide instruments required for testing, adjusting, and balancing operations.  Make instruments
available to Architect to facilitate spot checks during testing.

C. Provide additional balancing devices as required.
3.04 ADJUSTMENT TOLERANCES

A. Air Handling Systems:  Adjust to within plus or minus 10 percent of design for supply systems
and plus or minus 10 percent of design for return and exhaust systems.

B. Air Outlets and Inlets:  Adjust total to within plus 10 percent and minus 10 percent of design to
space.  Adjust outlets and inlets in space to within plus or minus 10 percent of design.

C. Hydronic Systems:  Adjust to within plus or minus 10 percent of design.
3.05 RECORDING AND ADJUSTING 

A. Field Logs:  Maintain written logs including:
1. Running log of events and issues.
2. Discrepancies, deficient or uncompleted work by others.
3. Contract interpretation requests.
4. Lists of completed tests.

B. Ensure recorded data represents actual measured or observed conditions.
C. Permanently mark settings of valves, dampers, and other adjustment devices allowing settings

to be restored.  Set and lock memory stops.
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D. Mark on the drawings the locations where traverse and other critical measurements were taken
and cross reference the location in the final report.

E. After adjustment, take measurements to verify balance has not been disrupted or that such
disruption has been rectified.

F. Leave systems in proper working order, replacing belt guards, closing access doors, closing
doors to electrical switch boxes, and restoring thermostats to specified settings.

G. At final inspection, recheck random selections of data recorded in report.  Recheck points or
areas as selected and witnessed by the Owner.

H. Check and adjust systems approximately six months after final acceptance and submit report.
3.06 AIR SYSTEM PROCEDURE

A. Adjust air handling and distribution systems to provide required or design supply, return, and
exhaust air quantities .

B. Make air quantity measurements in ducts by Pitot tube traverse of entire cross sectional area of
duct.

C. Measure air quantities at air inlets and outlets.
D. Adjust distribution system to obtain uniform space temperatures free from objectionable drafts

and noise.
E. Use volume control devices to regulate air quantities only to extend that adjustments do not

create objectionable air motion or sound levels.  Effect volume control by duct internal devices
such as dampers and splitters.

F. Vary total system air quantities by adjustment of fan speeds.  Provide drive and sheave
changes required.  Vary branch air quantities by damper regulation.

G. Provide system schematic with required and actual air quantities recorded at each outlet or inlet.
H. Measure static air pressure conditions on air supply units, including filter and coil pressure

drops, and total pressure across the fan.  Make allowances for 50 percent loading of filters.
I. Adjust outside air automatic dampers, outside air, return air, and exhaust dampers for design

conditions.
J. Measure temperature conditions across outside air, return air, and exhaust dampers to check

leakage.
K. Where modulating dampers are provided, take measurements and balance at extreme

conditions.  Balance variable volume systems at maximum air flow rate, full cooling, and at
minimum air flow rate, full heating.

L. Measure building static pressure and adjust supply, return, and exhaust air systems to provide
required relationship between each to maintain approximately 0.05 inches positive static
pressure near the building entries.

M. Check multi-zone units for motorized damper leakage.  Adjust air quantities with mixing
dampers set first for cooling, then heating, then modulating.

N. For variable air volume system powered units set volume controller to air flow setting indicated. 
Confirm connections properly made and confirm proper operation for automatic variable air
volume temperature control.

O. On fan powered VAV boxes, adjust air flow switches for proper operation.
P. For laboratories, lab classrooms, and prep rooms, offset CFM values (differential between

exhaust/return and supply airflows) shall be required to maintain a plus 10% minus 5% offset.
3.07 WATER SYSTEM PROCEDURE

A. Adjust water systems to provide required or design quantities.
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B. Use calibrated Venturi tubes, orifices, or other metered fittings and pressure gauges to
determine flow rates for system balance.  Where flow metering devices are not installed, base
flow balance on temperature difference across various heat transfer elements in the system.

C. Adjust systems to provide specified pressure drops and flows through heat transfer elements
prior to thermal testing.  Perform balancing by measurement of temperature differential in
conjunction with air balancing.

D. Effect system balance with automatic control valves fully open to heat transfer elements.
E. Effect adjustment of water distribution systems by means of balancing cocks, valves, and

fittings.  Do not use service or shut-off valves for balancing unless indexed for balance point.
F. Where available pump capacity is less than total flow requirements or individual system parts,

full flow in one part may be simulated by temporary restriction of flow to other parts.
3.08 COMMISSIONING

A. Perform prerequisites prior to starting commissioning activities.
B. Fill out Prefunctional Checklists for:

1. Air side systems.
2. Water side systems.
3. Refrigeration systems

C. Furnish to the Commissioning Authority, upon request, any data gathered but not shown in the
final TAB report.

D. Re-check minimum outdoor air intake flows and maximum and intermediate total airflow rates
for 10 percent of the air handlers plus a random sample equivalent to 5 percent of the final TAB
report data as directed by Commissioning Authority.
1. Original TAB agency shall execute the re-checks, witnessed by the Commissioning

Authority.  
2. Use the same test instruments as used in the original TAB work.
3. Failure of more than 10 percent of the re-checked items of a given system shall result in

the rejection of the system TAB report; rebalance the system, provide a new system TAB
report, and repeat random re-checks.

4. For purposes of re-check, failure is defined as follows:  
a. Air Flow of Supply and Return:  Deviation of more than 10 percent of instrument

reading.
b. Minimum Outside Air Flow:  Deviation of more than 20 percent of instrument reading;

for inlet vane or VFD OSA compensation system using linear proportional control,
deviation of more than 30 percent at intermediate supply flow.

c. Temperatures:  Deviation of more than one degree F.
d. Air and Water Pressures:  Deviation of more than 10 percent of full scale of test

instrument reading.
e. Sound Pressures:  Deviation of more than 3 decibels, with consideration for variations

in background noise.
5. For purposes of re-check, a whole system is defined as one in which inaccuracies will

have little or no impact on connected systems; for example, the air distribution system
served by one air handler or the hydronic chilled water supply system served by a chiller or
the condenser water system.

E. In the presence of the Commissioning Authority, verify that:
1. Final settings of all valves, splitters, dampers and other adjustment devices have been

permanently marked.
2. The air system is being controlled to the lowest possible static pressure while still meeting

design loads, less diversity; this shall include a review of TAB methods, established control
setpoints, and physical verification of at least one leg from fan to diffuser having all
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balancing dampers wide open and that during full cooling of all terminal units taking off
downstream of the static pressure sensor, the terminal unit on the critical leg has its
damper 90 percent or more open.

3. The water system is being controlled to the lowest possible pressure while still meeting
design loads, less diversity; this shall include a review of TAB methods, established control
setpoints, and physical verification of at least one leg from the pump to the coil having all
balancing valves wide open and that during full cooling the cooling coil valve of that leg is
90 percent or more open.

F. No seasonal tests are required.
G. No further monitoring is required.
H. No deferred testing is required.

3.09 SCOPE
A. Test, adjust, and balance the following:

1. Air Cooled Refrigerant Condensers
2. Terminal Heat Transfer Units
3. Air Handling Units/Rooftop Mounted Air handling units
4. Fans 
5. Air Filters
6. Energy Recovery Ventilators
7. Air Inlets and Outlets

3.10 MINIMUM DATA TO BE REPORTED
A. Electric Motors:

1. Manufacturer 
2. Model/Frame 
3. HP/BHP 
4. Phase, voltage, amperage; nameplate, actual, no load
5. RPM 
6. Service factor
7. Starter size, rating, heater elements
8. Sheave Make/Size/Bore

B. V-Belt Drives:
1. Identification/location 
2. Required driven RPM
3. Driven sheave, diameter and RPM
4. Belt, size and quantity
5. Motor sheave diameter and RPM
6. Center to center distance, maximum, minimum, and actual

C. Air Cooled Condensers:
1. Identification/number 
2. Location 
3. Manufacturer 
4. Model number
5. Serial number
6. Entering DB air temperature, design and actual
7. Leaving DB air temperature, design and actual
8. Number of compressors

D. Cooling Coils:
1. Identification/number 
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2. Location 
3. Service 
4. Manufacturer 
5. Air flow, design and actual
6. Entering air DB temperature, design and actual
7. Entering air WB temperature, design and actual
8. Leaving air DB temperature, design and actual
9. Leaving air WB temperature, design and actual
10. Saturated suction temperature, design and actual
11. Air pressure drop, design and actual

E. Heating Coils:
1. Identification/number 
2. Location 
3. Service 
4. Manufacturer 
5. Air flow, design and actual
6. Entering air temperature, design and actual
7. Leaving air temperature, design and actual
8. Air pressure drop, design and actual

F. Air Moving Equipment, ERVs:
1. Location 
2. Manufacturer 
3. Model number
4. Serial number
5. Arrangement/Class/Discharge 
6. Air flow, specified and actual
7. Return air flow, specified and actual
8. Outside air flow, specified and actual
9. Total static pressure (total external), specified and actual
10. Inlet pressure
11. Discharge pressure
12. Inlet temperatures on either side of energy recovery medium
13. Outlet temperatures on either side of energy recovery medium
14. Sheave Make/Size/Bore
15. Number of Belts/Make/Size
16. Fan RPM

G. Return Air/Outside Air:
1. Identification/location 
2. Design air flow
3. Actual air flow
4. Design return air flow
5. Actual return air flow
6. Design outside air flow
7. Actual outside air flow
8. Return air temperature
9. Outside air temperature
10. Required mixed air temperature
11. Actual mixed air temperature
12. Design outside/return air ratio
13. Actual outside/return air ratio
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H. Exhaust Fans:
1. Location 
2. Manufacturer 
3. Model number
4. Serial number
5. Air flow, specified and actual
6. Total static pressure (total external), specified and actual
7. Inlet pressure
8. Discharge pressure
9. Sheave Make/Size/Bore
10. Number of Belts/Make/Size
11. Fan RPM
12. Associated with Fume Hoods, Include:

a. Face velocity test at max/min sash position.
I. Duct Traverses:

1. System zone/branch
2. Duct size
3. Area 
4. Design velocity
5. Design air flow
6. Test velocity
7. Test air flow
8. Duct static pressure
9. Air temperature
10. Air correction factor

J. Duct Leak Tests:
1. Description of ductwork under test
2. Duct design operating pressure
3. Duct design test static pressure
4. Duct capacity, air flow
5. Maximum allowable leakage duct capacity times leak factor
6. Test apparatus

a. Blower 
b. Orifice, tube size
c. Orifice size
d. Calibrated 

7. Test static pressure
8. Test orifice differential pressure
9. Leakage 

K. Terminal Unit Data:
1. Manufacturer 
2. Type, constant, variable, single, dual duct
3. Identification/number 
4. Location 
5. Model number
6. Size 
7. Minimum static pressure
8. Minimum design air flow
9. Maximum design air flow
10. Maximum actual air flow
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11. Inlet static pressure
L. Air Distribution Tests:

1. Air terminal number
2. Room number/location
3. Terminal type
4. Terminal size
5. Area factor
6. Design velocity
7. Design air flow
8. Test (final) velocity
9. Test (final) air flow
10. Percent of design air flow

M. Sound Level Reports:
1. Location 
2. Octave bands - equipment off
3. Octave bands - equipment on

N. Vibration Tests:
1. Location of points:

a. Fan bearing, drive end
b. Fan bearing, opposite end
c. Motor bearing, center (if applicable)
d. Motor bearing, drive end
e. Motor bearing, opposite end
f. Casing (bottom or top)
g. Casing (side)
h. Duct after flexible connection (discharge)
i. Duct after flexible connection (suction)

2. Test readings:
a. Horizontal, velocity and displacement
b. Vertical, velocity and displacement
c. Axial, velocity and displacement

3. Normally acceptable readings, velocity and acceleration
4. Unusual conditions at time of test
5. Vibration source (if non-complying)

END OF SECTION
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SECTION 23 07 13
DUCT INSULATION

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Duct insulation.
B. Duct Lagging.
C. Insulation jackets.

1.02 RELATED REQUIREMENTS
A. Section 09 90 00 - Painting and Coating:  Painting insulation jackets.
B. Section 22 05 53 - Identification for Plumbing Piping and Equipment.
C. Section 23 05 53 - Identification for HVAC Piping and Equipment.
D. Section 23 31 00 - HVAC Ducts and Casings:  Glass fiber ducts.

1.03 REFERENCE STANDARDS
A. ASTM B209 - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate.
B. ASTM B209M - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate

[Metric].
C. ASTM C518 - Standard Test Method for Steady-State Thermal Transmission Properties by

Means of the Heat Flow Meter Apparatus.
D. ASTM C553 - Specification for Mineral Fiber Blanket Thermal Insulation for Commercial and

Industrial Applications.
E. ASTM C612 - Standard Specification for Mineral Fiber Block and Board Thermal Insulation.
F. ASTM C916 - Standard Specification for Adhesives for Duct Thermal Insulation.
G. ASTM C1071 - Standard Specification for Fibrous Glass Duct Lining Insulation (Thermal and

Sound Absorbing Material).
H. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials.
I. ASTM E96/E96M - Standard Test Methods for Water Vapor Transmission of Materials.
J. ASTM G21 - Standard Practice for Determining Resistance of Synthetic Polymeric Materials to

Fungi.
K. NFPA 255 - Standard Method of Test of Surface Burning Characteristics of Building Materials;

National Fire Protection Association.
L. SMACNA (DCS) - HVAC Duct Construction Standards; Sheet Metal and Air Conditioning

Contractors' National Association.
M. UL 723 - Standard for Test for Surface Burning Characteristics of Building Materials;

Underwriters Laboratories Inc..
1.04 SUBMITTALS

A. Product Data:  Provide product description, thermal characteristics, list of materials and
thickness for each service, and locations.

B. Manufacturer's Instructions:  Indicate installation procedures necessary to ensure acceptable
workmanship and that installation standards will be achieved.

1.05 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing products of the type

specified in this section with not less than three years of documented experience.
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B. Applicator Qualifications:  Company specializing in performing the type of work specified in this
section, with minimum three years of experience and approved by manufacturer.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Accept materials on site in original factory packaging, labelled with manufacturer's identification,

including product density and thickness.
B. Protect insulation from weather and construction traffic, dirt, water, chemical, and mechanical

damage, by storing in original wrapping.
1.07 FIELD CONDITIONS

A. Maintain ambient temperatures and conditions required by manufacturers of adhesives,
mastics, and insulation cements.

B. Maintain temperature during and after installation for minimum period of 24 hours.
PART 2  PRODUCTS
2.01 REQUIREMENTS FOR ALL PRODUCTS OF THIS SECTION

A. Surface Burning Characteristics:  Flame spread/Smoke developed index of 25/50, maximum,
when tested in accordance with ASTM E84, NFPA 255, or UL 723.

2.02 GLASS FIBER, FLEXIBLE
A. Manufacturer:

1. Knauf Insulation:  www.knaufusa.com.
2. Johns Manville Corporation:  www.jm.com.
3. Owens Corning Corp:  www.owenscorning.com.
4. CertainTeed Corporation:  www.certainteed.com.

B. Insulation:  ASTM C553; flexible, noncombustible blanket.
1. Minimum "R" Value: Minimum R value of (6) is required for interior installations and a

minimum R value of (8) is required for exterior installations.
2. Maximum Service Temperature:  450 degrees F.
3. Maximum Water Vapor Sorption:  5.0 percent by weight.

C. Vapor Barrier Jacket:
1. Moisture Vapor Permeability:  0.02 perm inch, when tested in accordance with ASTM

E96/E96M.
2. Secure with pressure sensitive tape.

D. Vapor Barrier Tape:
1. Kraft paper reinforced with glass fiber yarn and bonded to aluminized film, with pressure

sensitive rubber based adhesive.
E. Outdoor Vapor Barrier Mastic:

1. Vinyl emulsion type acrylic or mastic, compatible with insulation, black color.
F. Tie Wire:  Annealed steel, 16 gage.

2.03 GLASS FIBER, RIGID
A. Manufacturer:

1. Knauf Insulation:  www.knaufusa.com.
2. Johns Manville Corporation:  www.jm.com.
3. Owens Corning Corp:  www.owenscorning.com.
4. CertainTeed Corporation:  www.certainteed.com.

B. Insulation:  ASTM C612; rigid, noncombustible blanket.
1. Minimum "R" Value: Minimum R value of (6) is required for interior installations and a

minimum R value of (8) is required for exterior installations.
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2. Maximum service temperature:  450 degrees F.
3. Maximum Water Vapor Sorption:  5.0 percent.

C. Vapor Barrier Jacket:
1. Moisture Vapor Permeability:  0.02 perm inch, when tested in accordance with ASTM

E96/E96M.
2. Secure with pressure sensitive tape.

D. Vapor Barrier Tape:
1. Kraft paper reinforced with glass fiber yarn and bonded to aluminized film, with pressure

sensitive rubber based adhesive.
E. Indoor Vapor Barrier Finish:

1. Cloth:  Untreated; 9 oz/sq yd weight, glass fabric.
2. Vinyl emulsion type acrylic, compatible with insulation, black color.

2.04 JACKETS
A. Aluminum Jacket: ASTM B209 (ASTM B209M).

1. Thickness:  0.016 inch sheet.
2. Finish:  Smooth.
3. Joining:  Longitudinal slip joints and 2 inch laps.
4. Fittings:  0.016 inch thick die shaped fitting covers with factory attached protective liner.
5. Metal Jacket Bands:  3/8 inch wide; 0.015 inch thick aluminum.
6. Metal Jacket Bands:  3/8 inch wide; 0.010 inch thick stainless steel.

2.05 DUCT LAGGING
A. Manufacturers:

1. Sound Seal:  www.soundseal.com
2. Kinetics Noise Control:  www.kineticsnoise.com.
3. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Lagging:  Loaded vinyl noise barrier with a scrim reinforced aluminum foil facing on one side
with a 1" thick fiberglass decoupler.
1. Apparent Thermal Conductivity:  Maximum of.25 at 75 degrees F
2. Service Temperature:  Up to 350 degrees F.

C. Adhesive:  Waterproof, fire-retardant type, ASTM C916.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that ducts have been tested before applying insulation materials.
B. Verify that surfaces are clean, foreign material removed, and dry.

3.02 INSTALLATION
A. Install in accordance with manufacturer's instructions.
B. Install in accordance with NAIMA National Insulation Standards.
C. Insulated ducts conveying air below ambient temperature:

1. Provide insulation with vapor barrier jackets.
2. Finish with tape and vapor barrier jacket.
3. Continue insulation through walls, sleeves, hangers, and other duct penetrations.
4. Insulate entire system including fittings, joints, flanges, fire dampers, flexible connections,

and expansion joints.
D. Insulated ducts conveying air above ambient temperature:

1. Provide with or without standard vapor barrier jacket.
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2. Insulate fittings and joints.  Where service access is required, bevel and seal ends of
insulation.

E. Exterior Applications:  Provide insulation with vapor barrier jacket.  Cover with with calked
aluminum jacket with seams located on bottom side of horizontal duct section.

F. External Duct Insulation Application:
1. Secure insulation with vapor barrier with wires and seal jacket joints with vapor barrier

adhesive or tape to match jacket.
2. Secure insulation without vapor barrier with staples, tape, or wires.
3. Install without sag on underside of duct.  Use adhesive or mechanical fasteners where

necessary to prevent sagging.  Lift duct off trapeze hangers and insert spacers.
4. Seal vapor barrier penetrations by mechanical fasteners with vapor barrier adhesive.
5. Stop and point insulation around access doors and damper operators to allow operation

without disturbing wrapping.
3.03 SCHEDULES

A. INDOOR DUCT AND PLENUM APPLICATION SCHEDULE
1. NOTE: Apply duct lagging where indicated on drawings.
2. Service:  Round, supply-air ducts, concealed.

a. Material:  Mineral-fiber blanket.
b. Thickness:  2 inches.
c. Minimum "R" value: 6.
d. Jacket:  Foil and paper.
e. Vapor Retarder Required:  Yes.

3. Service:  Round, return-air ducts, concealed.
a. Material:  Mineral-fiber blanket.
b. Thickness:  2 inches.
c. Minimum "R" value: 6.
d. Jacket:  Foil and paper.
e. Vapor Retarder Required:  No.

4. Service:  Round, outside-air ducts, concealed.
a. Material:  Mineral-fiber blanket
b. Thickness:  2 inches.
c. Minimum "R" value: 6.
d. Jacket:  Foil and paper.
e. Vapor Retarder Required:  Yes.

5. Service:  Rectangular, supply-air ducts, concealed.
a. Material:  Mineral-fiber blanket
b. Thickness:  2 inches.
c. Minimum "R" value: 6.
d. Jacket:  Foil and paper.
e. Vapor Retarder Required:  Yes.

6. Service:  Rectangular, return-air ducts, concealed.
a. Material:  Mineral-fiber blanket
b. Thickness:  2 inches.
c. Minimum "R" value: 6.
d. Jacket:  Foil and paper.
e. Vapor Retarder Required:  No.

7. Service:  Rectangular, outside-air ducts, concealed.
a. Material:  Mineral-fiber blanket
b. Thickness:  2 inches.
c. Minimum "R" value: 6.
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d. Jacket:  Foil and paper.
e. Vapor Retarder Required:  Yes.

8. Service:  Round, supply-air ducts, exposed.
a. Material:  Mineral-fiber blanket
b. Thickness:  2 inches.
c. Minimum "R" value: 6.
d. Jacket:  Spiral-wound steel, paintable.
e. Vapor Retarder Required:  Yes.
f. NOTE:  Provide double-walled spiral ductwork in areas noted on drawings as defined

in specification section 15890.
9. Service:  Round, return-air ducts, exposed.

a. Material:  Mineral-fiber blanket.
b. Thickness:  2 inches.
c. Minimum "R" value: 6.
d. Jacket:  Spiral-wound steel, paintable.
e. Vapor Retarder Required:  No.
f. NOTE:  Provide double-walled spiral ductwork in areas noted on drawings as defined

in specification section 15890.
10. Service:  Round, outside-air ducts, exposed.

a. Material:  Mineral-fiber blanket.
b. Thickness:  3 inches.
c. Minimum "R" value: 8.
d. Jacket:  Spiral-wound steel, paintable.
e. Vapor Retarder Required:  Yes.
f. NOTE:  Provide double-walled spiral ductwork in areas noted on drawings as defined

in specification section 15890.
11. Service:  Rectangular, supply-air ducts, exposed.

a. Material:  Mineral-fiber board.
b. Thickness:  3 inches.
c. Minimum "R" value: 8.
d. Jacket:  Aluminum, painted to architects specifications.
e. Vapor Retarder Required:  Yes.

12. Service:  Rectangular, return-air ducts, exposed.
a. Material:  Mineral-fiber board.
b. Thickness:  2 inches.
c. Minimum "R" value: 6.
d. Jacket:  Aluminum, painted to architects specifications
e. Vapor Retarder Required:  No.

13. Service:  Rectangular, outside-air ducts, exposed.
a. Material:  Mineral-fiber board.
b. Thickness: 2 inches.
c. Minimum "R" value: 8.
d. Jacket:  Aluminum, painted to architects specifications.
e. Vapor Retarder Required:  Yes.

14. Service:  Rectangular, range-hood exhaust ducts, concealed.
a. Material:  Calcium silicate.
b. Thickness:  2 inches.
c. Field-Applied Jacket:  Glass cloth.
d. Vapor Retarder Required:  No.

15. Service:  Rectangular, range-hood exhaust ducts, exposed.
a. Material:  Calcium silicate.
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b. Thickness:  2 inches.
c. Field Applied Jacket:  Stainless steel.
d. Vapor Retarder Required:  No.

B. OUTDOOR DUCT AND PLENUM APPLICATION SCHEDULE
1. Service:  Round, supply-air ducts.

a. Material:  Mineral-fiber board.
b. Thickness:  3 inches.
c. Minimum "R" value: 8.
d. Field-Applied Jacket:  aluminum

1) Aluminum Thickness:  0.032 inch
e. Vapor Retarder Required:  Yes.

2. Service:  Round, return-air ducts.
a. Material:  Mineral-fiber board.
b. Thickness:  3 inches.
c. Minimum "R" value: 8.
d. Field-Applied Jacket:  aluminum

1) Aluminum Thickness:  0.032 inch
e. Vapor Retarder Required:  Yes.

3. Service:  Rectangular, supply-air ducts.
a. Material:  Mineral-fiber board.
b. Thickness:  3 inches.
c. Minimum "R" value: 8.
d. Field-Applied Jacket:  aluminum

1) Aluminum Thickness:  0.032 inch
e. Vapor Retarder Required:  Yes.

4. Service:  Rectangular, return-air ducts.
a. Material:  Mineral-fiber board.
b. Thickness:  3 inches.
c. Minimum "R" value: 8.
d. Field-Applied Jacket:  aluminum

1) Aluminum Thickness:  0.032 inch
e. Vapor Retarder Required:  Yes.

END OF SECTION
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SECTION 23 07 19
HVAC PIPING INSULATION

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Piping insulation.
B. Jackets and accessories.

1.02 RELATED REQUIREMENTS
A. Section 07 84 00 - Firestopping.
B. Section 09 90 00 - Painting and Coating:  Painting insulation jacket.
C. Section 22 10 05 - Plumbing Piping:  Placement of hangers and hanger inserts.
D. Section 23 21 13 - Hydronic Piping:  Placement of hangers and hanger inserts.
E. Section 23 23 00 - Refrigerant Piping:  Placement of inserts.

1.03 REFERENCE STANDARDS
A. ASTM A666 - Standard Specification for Annealed or Cold-Worked Austenitic Stainless Steel

Sheet, Strip, Plate, and Flat Bar.
B. ASTM B209 - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate.
C. ASTM B209M - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate

[Metric].
D. ASTM C177 - Standard Test Method for Steady-State Heat Flux Measurements and Thermal

Transmission Properties by Means of the Guarded Hot Plate Apparatus.
E. ASTM C195 - Standard Specification for Mineral Fiber Thermal Insulating Cement.
F. ASTM C449 - Standard Specification for Mineral Fiber Hydraulic-Setting Thermal Insulating and

Finishing Cement.
G. ASTM C518 - Standard Test Method for Steady-State Thermal Transmission Properties by

Means of the Heat Flow Meter Apparatus.
H. ASTM C533 - Standard Specification for Calcium Silicate Block and Pipe Thermal Insulation.
I. ASTM C534/C534M - Standard Specification for Preformed Flexible Elastomeric Cellular

Thermal Insulation in Sheet and Tubular Form.
J. ASTM C547 - Standard Specification for Mineral Fiber Pipe Insulation.
K. ASTM C552 - Standard Specification for Cellular Glass Thermal Insulation.
L. ASTM C578 - Standard Specification for Rigid, Cellular Polystyrene Thermal Insulation.
M. ASTM C585 - Standard Practice for Inner and Outer Diameters of Rigid Thermal Insulation for

Nominal Sizes of Pipe and Tubing (NPS System).
N. ASTM C591 - Standard Specification for Unfaced Preformed Rigid Cellular Polyisocyanurate

Thermal Insulation.
O. ASTM C610 - Standard Specification for Molded Expanded Perlite Block and Pipe Thermal

Insulation.
P. ASTM C795 - Standard Specification for Thermal Insulation for Use in Contact with Austenitic

Stainless Steel.
Q. ASTM D1056 - Standard Specification for Flexible Cellular Materials--Sponge or Expanded

Rubber.
R. ASTM D2842 - Standard Test Method for Water Absorption of Rigid Cellular Plastics.
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S. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials.
T. ASTM E96/E96M - Standard Test Methods for Water Vapor Transmission of Materials.
U. NFPA 255 - Standard Method of Test of Surface Burning Characteristics of Building Materials;

National Fire Protection Association.
V. UL 723 - Standard for Test for Surface Burning Characteristics of Building Materials;

Underwriters Laboratories Inc..
1.04 SUBMITTALS

A. Product Data:  Provide product description, thermal characteristics, list of materials and
thickness for each service, and locations.

B. Manufacturer's Instructions:  Indicate installation procedures that ensure acceptable
workmanship and installation standards will be achieved.

1.05 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing the Products specified in

this section with not less than three years of documented experience.
B. Applicator Qualifications:  Company specializing in performing the type of work specified in this

section with minimum three years of experience.
1.06 DELIVERY, STORAGE, AND HANDLING

A. Accept materials on site, labeled with manufacturer's identification, product density, and
thickness.

1.07 FIELD CONDITIONS
A. Maintain ambient conditions required by manufacturers of each product.
B. Maintain temperature before, during, and after installation for minimum of 24 hours.

PART 2  PRODUCTS
2.01 REQUIREMENTS FOR ALL PRODUCTS OF THIS SECTION

A. Surface Burning Characteristics:  Flame spread/Smoke developed index of 25/50, maximum,
when tested in accordance with ASTM E84, NFPA 255, or UL 723.

2.02 GLASS FIBER
A. Manufacturers:

1. Knauf Insulation:  www.knaufusa.com.
2. Johns Manville Corporation:  www.jm.com.
3. Owens Corning Corp:  www.owenscorning.com.
4. CertainTeed Corporation:  www.certainteed.com.

B. Insulation:  ASTM C547 and ASTM C795; rigid molded, noncombustible.
1. 'K' value:  ASTM C177, 0.24 at 75 degrees F.
2. Maximum service temperature:  850 degrees F.
3. Maximum moisture absorption:  0.2 percent by volume.

C. Insulation:  ASTM C547 and ASTM C795; semi-rigid, noncombustible, end grain adhered to
jacket.
1. 'K' value:  ASTM C177, 0.24 at 75 degrees F.
2. Maximum service temperature:  650 degrees F.
3. Maximum moisture absorption:  0.2 percent by volume.

D. Vapor Barrier Jacket:  White kraft paper with glass fiber yarn, bonded to aluminized film;
moisture vapor transmission when tested in accordance with ASTM E96/E96M of 0.02
perm-inches.
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E. Tie Wire:  0.048 inch stainless steel with twisted ends on maximum 12 inch centers.
F. Vapor Barrier Lap Adhesive:

1. Compatible with insulation.
G. Insulating Cement/Mastic:

1. ASTM C195; hydraulic setting on mineral wool.
H. Fibrous Glass Fabric:

1. Cloth:  Untreated; 9 oz/sq yd weight.
2. Blanket:  1.0 lb/cu ft density.
3. Weave:  5x5.

I. Indoor Vapor Barrier Finish:
1. Cloth:  Untreated; 9 oz/sq yd weight.
2. Vinyl emulsion type acrylic, compatible with insulation, black color.

J. Outdoor Vapor Barrier Mastic:
1. Vinyl emulsion type acrylic or mastic, compatible with insulation, black color.

K. Outdoor Breather Mastic:
1. Vinyl emulsion type acrylic or mastic, compatible with insulation, black color.

L. Insulating Cement:
1. ASTM C449/C449M.

2.03 CELLULAR GLASS
A. Manufacturers:

1. Pittsburgh Corning Corporation:  www.foamglasinsulation.com.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Insulation:  ASTM C552, Grade 1.
1. 'K' value:  0.37 at 100 degrees F.
2. Service Temperature:  Up to 900 degrees F.
3. Water Vapor Permeability:  0.005 perm inch.
4. Water Absorption:  0.2 percent by volume, maximum.

2.04 EXPANDED POLYSTYRENE
A. Insulation:  ASTM C578; rigid closed cell.

1. 'K' value:  0.23 at 75 degrees F.
2. Maximum service temperature:  165 degrees F.
3. Maximum water vapor permeance:  5.0 perms

2.05 EXPANDED PERLITE
A. Manufacturers:

1. Schundler Company:  www.schundler.com.
B. Insulation:  ASTM C610, molded.

1. Maximum service temperature:  1200 degrees F.
2. Maximum water vapor transmission:  0.1 perm.

2.06 HYDROUS CALCIUM SILICATE
A. Manufacturers:

1. Johns Manville Corporation:  www.jm.com.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Insulation:  ASTM C533 and ASTM C795; rigid molded, asbestos free, gold color.
1. 'K' value:  2 and C518; 0.40 at 300 degrees F, when tested in accordance with 2 or 1.
2. Maximum service temperature:  1200 degrees F.
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3. Density:  15 lb/cu ft.
C. Tie Wire:  0.048 inch stainless steel with twisted ends on maximum 12 inch centers.
D. Insulating Cement:

1. ASTM C449/C449M.
2.07 POLYISOCYANURATE CELLULAR PLASTIC

A. Insulation Material:  ASTM C591, rigid molded modified polyisocyanurate cellular plastic.
1. Dimension:  Comply with requirements of ASTM C585.
2. 'K' value:  0.18 at 75 degrees F, when tested in accordance with 1.
3. Minimum Service Temperature:  -70 degrees F.
4. Maximum Service Temperature:  300 degrees F.
5. Water Absorption:  0.5 percent by volume, maximum, when tested in accordance with

ASTM D2842..
6. Moisture Vapor Transmission:  4.0 perm in.
7. Connection:  Waterproof vapor barrier adhesive.

2.08 POLYETHYLENE
A. Manufacturers:

1. Armacell International:  www.armacell.com.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Insulation:  Flexible closed-cell polyethylene tubing, slit lengthwise for installation, complying
with applicable requirements of ASTM D1056.
1. 'K' value:  ASTM C177; 0.25 at 75 degrees F.
2. Maximum Service Temperature:  200 degrees F.
3. Density:  2 lb/cu ft.
4. Maximum Moisture Absorption:  1.0 percent by volume.
5. Moisture Vapor Permeability:  0.05 perm inch, when tested in accordance with ASTM

E96/E96M.
6. Connection:  Contact adhesive.

2.09 FLEXIBLE ELASTOMERIC CELLULAR INSULATION
A. Manufacturer:

1. Armacell International:  www.armacell.com.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Insulation:  Preformed flexible elastomeric cellular rubber insulation complying with ASTM C534
Grade 3; use molded tubular material wherever possible.
1. Minimum Service Temperature:  -40 degrees F.
2. Maximum Service Temperature:  220 degrees F.
3. Connection:  Waterproof vapor barrier adhesive.

C. Elastomeric Foam Adhesive:  Air dried, contact adhesive, compatible with insulation.
2.10 JACKETS

A. PVC Plastic.
1. Manufacturers:

a. Johns Manville Corporation:  www.jm.com.
b. Substitutions:  See Section 01 60 00 - Product Requirements.

2. Jacket:  One piece molded type fitting covers and sheet material, off-white color.
a. Minimum Service Temperature:  0 degrees F.
b. Maximum Service Temperature:  150 degrees F.
c. Moisture Vapor Permeability:  0.002 perm inch, maximum, when tested in accordance

with ASTM E96/E96M.

http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D2842
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M
https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20E96/E96M


Red Clay Consolidated School District  HVAC PIPING INSULATION
Lewis ES Renovations  23 07 19
StudioJAED Project No. 15051  January 20, 2017
Bid Documents

d. Thickness:  10 mil.
e. Connections:  Brush on welding adhesive.

3. Covering Adhesive Mastic:
a. Compatible with insulation.

B. ABS Plastic:
1. Jacket:  One piece molded type fitting covers and sheet material, off-white color.

a. Minimum Service Temperature:  -40 degrees F.
b. Maximum Service Temperature of 180 degrees F.
c. Moisture Vapor Permeability:  0.012 perm inch, when tested in accordance with

ASTM E96/E96M.
d. Thickness:  30 mil.
e. Connections:  Brush on welding adhesive.

C. Canvas Jacket:  UL listed 6 oz/sq yd plain weave cotton fabric treated with dilute fire retardant
lagging adhesive.
1. Lagging Adhesive:

a. Compatible with insulation.
D. Aluminum Jacket: ASTM B209 (ASTM B209M) formed aluminum sheet.

1. Thickness:  0.016 inch sheet.
2. Finish:  Smooth.
3. Joining:  Longitudinal slip joints and 2 inch laps.
4. Fittings:  0.016 inch thick die shaped fitting covers with factory attached protective liner.
5. Metal Jacket Bands:  3/8 inch wide; 0.015 inch thick aluminum.
6. Metal Jacket Bands:  3/8 inch wide; 0.010 inch thick stainless steel.

E. Stainless Steel Jacket:  ASTM A666, Type 302 stainless steel.
1. Thickness:  0.010 inch.
2. Finish:  Smooth.
3. Metal Jacket Bands:  3/8 inch wide; 0.010 inch thick stainless steel.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that piping has been tested before applying insulation materials.
B. Verify that surfaces are clean and dry, with foreign material removed.

3.02 INSTALLATION
A. Install in accordance with manufacturer's instructions.
B. Install in accordance with NAIMA National Insulation Standards.
C. Exposed Piping:  Locate insulation and cover seams in least visible locations.
D. Insulated pipes conveying fluids below ambient temperature:  Insulate entire system including

fittings, valves, unions, flanges, strainers, flexible connections, pump bodies, and expansion
joints.

E. Glass fiber insulated pipes conveying fluids below ambient temperature:
1. Provide vapor barrier jackets, factory-applied or field-applied.  Secure with self-sealing

longitudinal laps and butt strips with pressure sensitive adhesive.  Secure with outward
clinch expanding staples and vapor barrier mastic.

2. Insulate fittings, joints, and valves with molded insulation of like material and thickness as
adjacent pipe.  Finish with glass cloth and vapor barrier adhesive or PVC fitting covers.

F. For hot piping conveying fluids 140 degrees F or less, do not insulate flanges and unions at
equipment, but bevel and seal ends of insulation.
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G. For hot piping conveying fluids over 140 degrees F, insulate flanges and unions at equipment.
H. Glass fiber insulated pipes conveying fluids above ambient temperature:

1. Provide standard jackets, with or without vapor barrier, factory-applied or field-applied. 
Secure with self-sealing longitudinal laps and butt strips with pressure sensitive adhesive. 
Secure with outward clinch expanding staples.

2. Insulate fittings, joints, and valves with insulation of like material and thickness as adjoining
pipe.  Finish with glass cloth and adhesive or PVC fitting covers.

I. Inserts and Shields:
1. Application:  Piping 1-1/2 inches diameter or larger.
2. Shields:  Galvanized steel between pipe hangers or pipe hanger rolls and inserts.
3. Insert location:  Between support shield and piping and under the finish jacket.
4. Insert configuration:  Minimum 6 inches long, of same thickness and contour as adjoining

insulation; may be factory fabricated.
5. Insert material:  Hydrous calcium silicate insulation or other heavy density insulating

material suitable for the planned temperature range.
J. Continue insulation through walls, sleeves, pipe hangers, and other pipe penetrations.  Finish at

supports, protrusions, and interruptions.  At fire separations, refer to Section 07 84 00.
K. Pipe Exposed in Mechanical Equipment Rooms or Finished Spaces (less than 10 feet above

finished floor):  Finish with canvas jacket sized for finish painting.
L. Exterior Applications:  Provide vapor barrier jacket.  Insulate fittings, joints, and valves with

insulation of like material and thickness as adjoining pipe, and finish with glass mesh reinforced
vapor barrier cement.  Cover with aluminum jacket with seams located on bottom side of
horizontal piping. Provide two coats of UV resistant finish for flexible elastomeric cellular
insulation without jacketing.

M. Buried Piping:  Provide factory fabricated assembly with inner all-purpose service jacket with
self-sealing lap, and asphalt impregnated open mesh glass fabric, with one mil thick aluminum
foil sandwiched between three layers of bituminous compound; outer surface faced with a
polyester film.

N. Heat Traced Piping:  Insulate fittings, joints, and valves with insulation of like material,
thickness, and finish as adjoining pipe.  Size large enough to enclose pipe and heat tracer. 
Cover with aluminum jacket with seams located on bottom side of horizontal piping.

3.03 SCHEDULE
A. PIPING INSULATION SCHEDULES

1. General:  Abbreviations used in the following schedules include:
a. Field Applied Jackets:  P - PVC, K-Foil and Paper, A - Aluminum, SS - Stainless

Steel.
b. Piping Sizes:  NPS - Nominal Pipe Size.

B. INTERIOR PIPING APPLICATION SCHEDULE
1. Service:  Condensate drain piping.

a. Operating Temperature:  35 to 75 deg F.
b. Insulation Material:  Flexible elastomeric.
c. Insulation Thickness:  0.5 inch.
d. Jacket:  None.
e. Vapor Retarder Required:  Yes.
f. Finish:  None.

2. Service:  Refrigerant suction and hot-gas piping.
a. Operating Temperature:  35 to 140 deg F.
b. Insulation Material:  Flexible elastomeric.
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c. Insulation Thickness:  Apply the following insulation thicknesses:
1) Pipe, 1” or less:  1.0 inch.
2) Pipe, 1-1/4” and up:  1.5 inch.

d. Jacket:  None.
e. Vapor Retarder Required:  No.
f. Finish:  None.

C. EXTERIOR PIPING INSULATION APPLICATION SCHEDULE
1. Service:  Refrigerant suction.

a. Operating Temperature:  35 to 140 deg F.
b. Insulation Material:  Flexible elastomeric.
c. Insulation Thickness:  Apply the following insulation thicknesses:

1) Pipe, 1” or less:  1.0 inch.
2) Pipe, 1-1/4” to 2”:  1.5 inch.
3) Pipe, 2-1/2” and up:  1.5 inch.

d. Jacket:  Aluminum.
e. Vapor Retarder Required:  Yes.
f. Finish:  None.

END OF SECTION
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SECTION 23 09 13
INSTRUMENTATION AND CONTROL DEVICES FOR HVAC

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Thermostats, Temperature Sensors.
B. Control valves.
C. Automatic dampers.
D. Damper operators.
E. Miscellaneous accessories.

1.02 RELATED REQUIREMENTS
A. Section 23 21 13 - Hydronic Piping:  Installation of control valves, flow switches, temperature

sensor sockets, gage taps.
B. Section 23 33 00 - Air Duct Accessories:  Installation of automatic dampers.
C. Section 26 27 17 - Equipment Wiring:  Electrical characteristics and wiring connections.
D. Section 23 09 23 - Direct-Digital Control System for HVAC.
E. Section 23 09 93 - Sequence of Operations for HVAC Controls.

1.03 REFERENCE STANDARDS
A. AMCA 500-D - Laboratory Methods for Testing Dampers for Rating; Air Movement and Control

Association International, Inc..
B. ASME B16.22 - Wrought Copper and Copper Alloy Solder Joint Pressure Fittings; The

American Society of Mechanical Engineers.
C. ASTM B32 - Standard Specification for Solder Metal.
D. ASTM B88 - Standard Specification for Seamless Copper Water Tube.
E. ASTM D1693 - Standard Test Method for Environmental Stress-Cracking of Ethylene Plastics.
F. NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum); National Electrical

Manufacturers Association.
G. NFPA 90A - Standard for the Installation of Air-Conditioning and Ventilation Systems; National

Fire Protection Association.
1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide description and engineering data for each control system component. 

Include sizing as requested.  Provide data for each system component and software module.
C. Shop Drawings:  Indicate complete operating data, system drawings, wiring diagrams, and

written detailed operational description of sequences.  Submit schedule of valves indicating
size, flow, and pressure drop for each valve.  For automatic dampers indicate arrangement,
velocities, and static pressure drops for each system.

D. Manufacturer's Instructions:  Provide for all manufactured components.
E. Project Record Documents:  Record actual locations of control components, including panels,

thermostats, and sensors.  Accurately record actual location of control components, including
panels, thermostats, and sensors.
1. Revise shop drawings to reflect actual installation and operating sequences.

F. Operation and Maintenance Data:  Include inspection period, cleaning methods, recommended
cleaning materials, and calibration tolerances.
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G. Warranty:  Submit manufacturers warranty and ensure forms have been filled out in Owner s
name and registered with manufacturer.

H. Maintenance Materials:  Furnish the following for Owner's use in maintenance of project.
1. See Section 01 60 00 - Product Requirements, for additional provisions.

1.05 QUALITY ASSURANCE
A. Designer Qualifications:  Design system under direct supervision of a Professional Engineer

experienced in design of this work and licensed in the State in which the Project is located.
PART 2  PRODUCTS
2.01 EQUIPMENT - GENERAL

A. Products Requiring Electrical Connection:  Listed and classified by Underwriters Laboratories
Inc., as suitable for the purpose specified and indicated.

2.02 CONTROL VALVES
A. Globe Pattern:

1. Up to 2 inches:  Bronze body, bronze trim, rising stem, renewable composition disc,
screwed ends with backseating capacity repackable under pressure.
a. Product:

1) Substitutions:  See Section 01 60 00 - Product Requirements.
2. Over 2 inches:  Iron body, bronze trim, rising stem, plug-type disc, flanged ends,

renewable seat and disc.
a. Product:

1) Substitutions:  See Section 01 60 00 - Product Requirements.
3. Hydronic Systems:

a. Rate for service pressure of 125 psig at 250 degrees F.
b. Replaceable plugs and seats of stainless steel.
c. Size for 3 psig maximum pressure drop at design flow rate.
d. Two way valves shall have equal percentage characteristics, three way valves linear

characteristics.  Size two way valve operators to close valves against pump shut off
head.

4. Steam Systems:
a. Rate for service pressure of 125 psig at 250 degrees F.
b. Replaceable plugs and seats of stainless steel.  Pressure drop across any steam

valve at maximum flow shall be as shown on the Drawings.
c. Size for 10 psig inlet pressure and 5 psig pressure drop.
d. Valves shall have modified linear characteristics.

B. Butterfly Pattern:
1. Iron body, bronze disc, resilient replaceable seat for service to 180 degrees F wafer or lug

ends, extended neck.
2. Hydronic Systems:

a. Rate for service pressure of 125 psig at 250 degrees F.
b. Size for 1 psig maximum pressure drop at design flow rate.

C. Electronic Actuators:
1. 24 V powered, 4-20 mA proportional signal electronic actuator for valves and dampers.
2. Actuators shall spring return to normal open position as indicated on freeze, fire, or

temperature protection.
3. Select operator for full shut off at maximum pump differential pressure.

2.03 DAMPERS
A. Performance:  Test in accordance with AMCA 500-D.
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B. Frames:  Galvanized steel, welded or riveted with corner reinforcement, minimum 12 gage.
C. Blades:  Galvanized steel, maximum blade size 8 inches wide, 48 inches long, minimum 22

gage, attached to minimum 1/2 inch shafts with set screws.
D. Blade Seals:  Synthetic elastomeric inflatable mechanically attached, field replaceable.
E. Jamb Seals:  Spring stainless steel.
F. Shaft Bearings:  Oil impregnated sintered bronze.
G. Linkage Bearings:  Oil impregnated sintered bronze.
H. Leakage:  Less than one percent based on approach velocity of 2000 ft/min and 4 inches wg.
I. Maximum Pressure Differential:  6 inches wg.
J. Temperature Limits:  -40 to 200 degrees F.

2.04 DAMPER OPERATORS
A. General:  Provide smooth proportional control with sufficient power for air velocities 20 percent

greater than maximum design velocity and to provide tight seal against maximum system
pressures.  Provide spring return for two position control and for fail safe operation.
1. Provide sufficient number of operators to achieve unrestricted movement throughout

damper range.
2. Provide one operator for maximum 36 sq ft damper section.

B. Electric Operators:
1. Spring return, adjustable stroke motor having oil immersed gear train, with auxiliary end

switch.
2.05 INPUT/OUTPUT SENSORS

A. Temperature Sensors:
1. Sensor range shall provide a resolution of no worse than .4°F (unless noted otherwise).
2. Room temperature sensor shall be an element contained within a ventilated cover, suitable

for wall mounting with digital output.  Sensors located in mechanical areas, plenums,
garages, gymnasiums, or designated institutional locations shall be a flat plate sensor with
no possible adjustment or shall be provided with aestetically-pleasing lockable protective
cover.  Security screws shall be used in institutional settings as deemed necessary by the
design engineer.  ATC contractor shall coordinate requirements with the design engineer
during the submittal process.  Provide insulated base.  Following sensing elements are
acceptable:
a. Sensing element - Platinum RTD, Thermistor, or integrated circuit, +/- 0.8°F accuracy

at calibration point.
b. Units shall be capable of +/- 2 degrees (F) adjustment by the occupant, with display

showing current temperature and setpoint.
3. Single point duct temperature sensor shall consist of sensing element, junction box for

wiring connections and gasket to prevent air leakage or vibration noise.  Temperature
range as required for resolution indicated in paragraph A.  Sensor probe shall be 316
stainless steel.
a. Sensing element - Platinum RTD, Thermistor, or integrated circuit, +/- 0.8°F accuracy

at calibration point.
4. Averaging duct temperature sensor shall consist of an averaging element, junction box for

wiring connections and gasket to prevent air leakage.  Provide enough sensors to give one
lineal foot of sensing element for each square foot of cooling coil face area.  Temperature
range as required for resolution indicated in paragraph A.
a. Sensing element - Platinum RTD, Thermistor, or integrated circuit, +/- 0.8°F accuracy

at calibration point.
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5. Liquid immersion temperature sensor shall include stainless steel thermowell, sensor and
connection head for wiring connections.
a. Sensing element for chilled water applications - Platinum RTD, Thermistor, or

integrated circuit, +/- 0.8°F accuracy at calibration point. Temperature range shall be
as required for resolution indicated in paragraph A.

b. Sensing element for non-chilled water applications - Platinum RTD, +/- 0.2°F
accuracy at calibration point.  Temperature range shall be as required for resolution of
no worse than 0.1°F.

B. Equipment Operation Sensors:
1. Status Inputs for Fans:  Differential pressure switch with adjustable range of 0 to 5 inches

wg.
2. Status Inputs for Pumps:  Differential pressure switch piped across pump with adjustable

pressure differential range of 8 to 60 psi.
3. Status Inputs for Electric Motors:  Current sensing relay with current transformers,

adjustable and set to 175 percent of rated motor current.
C. Damper Position Indication:  Potentiometer mounted in enclosure with adjustable crank arm

assembly connected to damper to transmit 0 - 100 percent damper travel.
D. Carbon Dioxide Level Sensors:

1. Wall or duct-mounted as required by control sequence or plans.
2. Demand-control ventilation sensor for measuring and transmitting CO2 levels ranging from

0-2,000 ppm.
3. Single-beam, dual-wavelength design with five-year stability for calibration..
4. Proportional output, 4-20 mA signal.

2.06 THERMOSTATS
A. Line Voltage Thermostats:

1. Integral manual On/Off/Auto selector switch, single or two pole as required.
2. Dead band:  Maximum 2 degrees F.
3. Cover:  Locking with set point adjustment, with thermometer.
4. Rating:  Motor load.

B. Outdoor Reset Thermostat:
1. Remote bulb or bimetal rod and tube type, proportioning action with adjustable throttling

range, adjustable setpoint.
2. Scale range:  -10 to 70 degrees F.

C. Immersion Thermostat:
1. Remote bulb or bimetallic rod and tube type, proportional action with adjustable setpoint

and adjustable throttling range.
D. Airstream Thermostats:

1. Remote bulb or bimetallic rod and tube type, proportional action with adjustable setpoint in
middle of range and adjustable throttling range.

2. Averaging service remote bulb element:  7.5 feet.
E. Electric Low Limit Duct Thermostat:

1. Snap acting, single pole, single throw, manual reset switch that trips if temperature sensed
across any 12 inches of bulb length is equal to or below setpoint,

2. Bulb length:  Minimum 20 feet.
3. Provide one thermostat for every 20 sq ft of coil surface.

F. Electric High Limit Duct Thermostat:
1. Snap acting, single pole, single throw, manual reset switch that trips if temperature sensed

across any 12 inches of bulb length is equal to or above setpoint,
2. Bulb length:  Minimum 20 feet.
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3. Provide one thermostat for every 20 sq ft of coil surface.
G. Fire Thermostats:

1. UL labeled, factory set in accordance with NFPA 90A.
2. Normally closed contacts, manual reset.

H. Heating/Cooling Valve Top Thermostats:
1. Proportional acting for proportional flow, molded rubber diaphragm, remote bulb liquid filled

element, direct and reverse acting at differential pressure to 25 psig, cast housing with
position indicator and adjusting knob.

2.07 TRANSMITTERS
A. Pressure Transmitters:

1. One pipe direct acting indicating type for gas, liquid, or steam service, range suitable for
system, proportional electronic output.

B. Temperature Transmitters:
1. One pipe, directly proportional output signal to measured variable, linearity within plus or

minus 1/2 percent of range for 200 degree F span and plus or minus 1 percent for 50
degree F span, with 50 degrees F temperature range, compensated bulb, averaging
capillary, or rod and tube operation on 20 psig input pressure and 3 to 15 psig output.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify existing conditions before starting work.
B. Verify that systems are ready to receive work.
C. Beginning of installation means installer accepts existing conditions.
D. Sequence work to ensure installation of components is complementary to installation of similar

components in other systems.
E. Coordinate installation of system components with installation of mechanical systems

equipment such as air handling units and air terminal units.
F. Ensure installation of components is complementary to installation of similar components.
G. Coordinate installation of system components with installation of mechanical systems

equipment such as air handling units and air terminal units.
3.02 INSTALLATION

A. Install in accordance with manufacturer's instructions.
B. Check and verify location of thermostats with plans and room details before installation.  Locate

48 inches above floor.  Align with lighting switches, CO2 sensors, and humidistats.  Refer to
Section 26 27 26.

C. Mount freeze protection thermostats using flanges and element holders.
D. Mount outdoor reset thermostats and outdoor sensors indoors, with sensing elements outdoors

with sun shield.
E. Provide separable sockets for liquids and flanges for air bulb elements.
F. Provide thermostats in aspirating boxes in front entrances.
G. Provide guards on thermostats in entrances.
H. Provide valves with position indicators and with pilot positioners where sequenced with other

controls.
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I. Provide mixing dampers of opposed blade construction arranged to mix streams.  Provide
separate minimum outside air damper section adjacent to return air dampers with separate
damper motor.

J. Provide isolation (two position) dampers of parallel blade construction.
K. Install damper motors on outside of duct in warm areas.  Do not install motors in locations at

outdoor temperatures.
L. Mount control panels adjacent to associated equipment on vibration free walls or free standing

angle iron supports.  One cabinet may accommodate more than one system in same equipment
room.  Provide engraved plastic nameplates for instruments and controls inside cabinet and
engraved plastic nameplates on cabinet face.

M. Install "hand/off/auto" selector switches to override automatic interlock controls when switch is in
"hand" position.

N. Provide conduit and electrical wiring in accordance with Section 26 27 17.  Electrical material
and installation shall be in accordance with appropriate requirements of Division 26.

3.03 MAINTENANCE
A. Provide service and maintenance of control system for one year from Date of Substantial

Completion.
END OF SECTION
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SECTION 23 09 23
DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC

.01 SECTION PROVIDED FOR BIDDING OF BUILDING AUTOMATION SYSTEM/CONTROLS
PACKAGE.

PART 1  GENERAL
1.01 SECTION INCLUDES

A. System Description
B. Operator Interface
C. Controllers
D. Power Supplies and Line Filtering
E. System Software
F. Controller Software
G. HVAC Control Programs
H. Control equipment.
I. Software.

1.02 RELATED REQUIREMENTS
A. Section 23 09 13 - Instrumentation and Control Devices for HVAC.
B. Section 23 09 93 - Sequence of Operations for HVAC Controls.
C. Section 26 27 17 - Equipment Wiring:  Electrical characteristics and wiring connections.

1.03 REFERENCE STANDARDS
A. NFPA 70 - National Electrical Code; National Fire Protection Association.

1.04 SYSTEM DESCRIPTION
A. Automatic temperature control field monitoring and control system using field programmable

micro-processor based units .
1. Tridium - Java Application Control Engine (JACE)
2. All controllers to reside on a BACnet network using ISO 8802-3 (ETHERNET) Data

Link/Physical layer protocol.   Integrate ANSI/ASHRAE Standard 135-2001 BACNet
protocols in one open, interoperable system.

3. No other platforms are acceptable.
B. Base system on distributed system of fully intelligent, stand-alone controllers, operating in a

multi-tasking, multi-user environment on token passing network, with central and remote
hardware, software, and interconnecting wire and conduit.

C. Include computer software and all hardware, operator input/output devices, control units, local
area networks (LAN), sensors, control devices, actuators.

D. Controls for variable air volume terminals, radiation, reheat coils, unit heaters, fan coils, and the
like when directly connected to the control units.  Individual terminal unit control is specified in
Section 23 09 13.

E. Provide control systems consisting of thermostats, control valves, dampers and operators,
indicating devices, interface equipment, power transformers and electrical feeds, and other
apparatus and accessories required to operate mechanical systems, and to perform functions
specified.

F. Include installation and calibration, supervision, adjustments, and fine tuning necessary for
complete and fully operational system.
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1.05 SPECIAL NOTE -  PORTIONS OF THE BUILDING AUTOMATION SYSTEM/CONTROLS
PACKAGE HAS BEEN PURCHASED UNDER SEPARATE CONTRACT.  GENERAL SCOPE
BREAKDOWN IS AS FOLLOWS:
A. The integration of the head-end and automation engines into the District-Wide Tridium Building

Automation System will be provided by others.
1.06 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data for each system component and software module.
C. Shop Drawings:

1. Indicate trunk cable schematic showing programmable control unit locations, and trunk
data conductors.

2. List connected data points, including connected control unit and input device.
3. Indicate system graphics indicating monitored systems, data (connected and calculated)

point addresses, and operator notations.  Provide demonstration diskette containing
graphics.

4. Show system configuration with peripheral devices, batteries, power supplies, diagrams,
modems, and interconnections.

5. Indicate description and sequence of operation of operating, user, and application
software.

D. Manufacturer's Instructions:  Indicate manufacturer's installation instructions for all
manufactured components.

E. Project Record Documents:  Record actual locations of control components, including control
units, thermostats, and sensors.
1. Revise shop drawings to reflect actual installation and operating sequences.
2. Include submittals data in final "Record Documents" form.

F. Operation and Maintenance Data:
1. Include interconnection wiring diagrams complete field installed systems with identified and

numbered, system components and devices.
2. Include keyboard illustrations and step-by-step procedures indexed for each operator

function.
3. Include inspection period, cleaning methods, cleaning materials recommended, and

calibration tolerances.
G. Warranty:  Submit manufacturer's warranty and ensure forms have been filled out in Owner s

name and registered with manufacturer.
1.07 QUALITY ASSURANCE

A. Perform work in accordance with NFPA 70.
B. Design system software under direct supervision of a Professional Engineer experienced in

design of this Work and licensed at the State in which the Project is located.
C. Manufacturer Qualifications:  Company specializing in manufacturing the Products specified in

this section with minimum 10 years documented experience.
D. Installer Qualifications:  Company specializing in performing the work of this section 5 years

documented experience approved by manufacturer.
E. Products Requiring Electrical Connection:  Listed and classified by Underwriters Laboratories

Inc., as suitable for the purpose specified and indicated.
1.08 PRE-INSTALLATION MEETING

A. Convene one week before starting work of this Section.
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B. Require attendance of parties directly affecting the work of this Section.
1.09 WARRANTY

A. Correct defective Work within a five year period after Substantial Completion.
B. Provide five year manufacturer's warranty for field programmable micro-processor based units.

1.10 MAINTENANCE SERVICE
A. Provide service and maintenance of energy management and control systems for one years

from Date of Substantial Completion.
B. Provide four complete inspections per year, two in each season, to inspect, calibrate, and adjust

controls as required, and submit written reports.
C. Provide complete service of systems, including call backs.  Make minimum of 4 complete

normal inspections of approximately 4 hours duration in addition to normal service calls to
inspect, calibrate, and adjust controls, and submit written reports.

1.11 EXTRA MATERIALS
A. See Section 01 60 00 - Product Requirements, for additional provisions.

1.12 PROTECTION OF SOFTWARE RIGHTS
A. Prior to delivery of software, the Owner and the party providing the software will enter into a

software license agreement with provisions for the following:
1. Limiting use of software to equipment provided under these specifications.
2. Limiting copying.
3. Preserving confidentiality.
4. Prohibiting transfer to a third party.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Johnson Controls, Inc by Modern Controls 
B. BuildingLogix / Lynxspring / KMC Controls by Seiberlich Trane
C. Substitutions:  Not Permitted.

2.02 SYSTEM DESCRIPTION
A. Automatic temperature control field monitoring and control system using field programmable

micro-processor based units [with communications to the EXISTING Building Management
System].  This specification is intended to relay the need to MODIFY THE EXISTING BAS only,
not provide a complete new system.  Full integration with the existing equipment is required.

B. Base system on distributed system of fully intelligent, stand-alone controllers, operating in a
multi-tasking, multi-user environment on token passing network, with central and remote
hardware, software, and interconnecting wire and conduit.

C. Include computer software and hardware, operator input/output devices, control units, local area
networks (LAN), sensors, control devices, actuators.

D. Controls for variable air volume terminals, radiation, reheat coils, unit heaters, fan coils, and the
like when directly connected to the control units.  Individual terminal unit control is specified in
Section 23 09 13.

E. Provide control systems consisting of thermostats, control valves, dampers and operators,
indicating devices, interface equipment and other apparatus and accessories required to
operate mechanical systems, and to perform functions specified.

F. Include installation and calibration, supervision, adjustments, and fine tuning necessary for
complete and fully operational system.
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2.03 CONTROLLERS
A. BUILDING CONTROLLERS

1. General:
a. Manage global strategies by one or more, independent, standalone, microprocessor

based controllers.
b. Provide sufficient memory to support controller's operating system, database, and

programming requirements.
c. Share data between networked controllers.
d. Controller operating system manages input and output communication signals

allowing distributed controllers to share real and virtual object information and allowing
for central monitoring and alarms.

e. Utilize real-time clock for scheduling.
f. Continuously check processor status and memory circuits for abnormal operation.
g. Controller to assume predetermined failure mode and generate alarm notification

upon detection of abnormal operation.
h. Communication with other network devices to be based on assigned protocol.

2. Communication:
a. Controller to reside on a BACnet network using ISO 8802-3 (ETHERNET) Data

Link/Physical layer protocol.
b. Perform routing when connected to a network of custom application and application

specific controllers.
c. Provide required communication to District-wide Tridium - based (BACnet) BAS JACE

servers. Installation of new servers will not be acceptable for this project.
3. Anticipated Environmental Ambient Conditions:

a. Outdoors and/or in Wet Ambient Conditions:
1) Mount within waterproof enclosures.
2) Rated for operation at 40 to 150 degrees F.

b. Conditioned Space:
1) Mount within dustproof enclosures.
2) Rated for operation at 32 to 120 degrees F.

4. Provisions for Serviceability:
a. Diagnostic LEDs for power, communication, and processor.
b. Make all wiring connections to field removable, modular terminal strips, or to a

termination card connected by a ribbon cable.
5. Memory: In the event of a power loss, maintain all BIOS and programming information for

a minimum of 72 hours.
6. Power and Noise Immunity:

a. Maintain operation at 90 to 110 percent of nominal voltage rating.
b. Perform orderly shutdown below 80 percent of nominal voltage.
c. Operation protected against electrical noise of 5 to 120 Hz and from keyed radios up

to 5 W. at 3 feet.
B. INPUT/OUTPUT INTERFACE

1. Hardwired inputs and outputs tie into the DDC system through building, custom
application, or application specific controllers.

2. All Input/Output Points:
a. Protect controller from damage resulting from any point short-circuiting or grounding

and from voltage up to 24 volts of any duration.
b. Provide universal type for building and custom application controllers where input or

output is software designated as either binary or analog type with appropriate
properties.

3. Binary Inputs:



Red Clay Consolidated School District DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC
Lewis ES Renovations 23 09 23
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

a. Allow monitoring of On/Off signals from remote devices.
b. Provide wetting current of 12 mA minimum, compatible with commonly available

control devices and protected against the effects of contact bounce and noise.
c. Sense dry contact closure with power provided only by the controller.

4. Pulse Accumulation Input Objects:  Conform to all requirements of binary input objects and
accept up to 10 pulses per second.

5. Analog Inputs:
a. Allow for monitoring of low voltage 0 to 10 VDC, 4 to 20 mA current, or resistance

signals (thermistor, RTD).
b. Compatible with and field configurable to commonly available sensing devices.

6. Binary Outputs:
a. Used for On/Off operation or a pulsed low-voltage signal for pulse width modulation

control.
b. Outputs provided with three position (On/Off/Auto) override switches.
c. Status lights for building and custom application controllers to be selectable for

normally open or normally closed operation.
7. Analog Outputs:

a. Monitoring signal provides a 0 to 10 VDC or a 4 to 20 mA output signal for end device
control.

b. Provide status lights and two position (AUTO/MANUAL) switch for building and
custom application controllers with manually adjustable potentiometer for manual
override on building and custom application controllers.

c. Drift to not exceed 0.4 percent of range per year.
8. Tri State Outputs:

a. Coordinate two binary outputs to control three point, floating type, electronic actuators
without feedback.

b. Limit the use of three point, floating devices to the following zone and terminal unit
control applications:

c. Control algorithms run the zone actuator to one end of its stroke once every 24 hours
for verification of operator tracking.

9. System Object Capacity:
a. System size to be expandable to twice the number of input output objects required by

providing additional controllers, including associated devices and wiring.
b. Hardware additions or software revisions for the installed operator interfaces are not

to be required for future, system expansions.
2.04 POWER SUPPLIES AND LINE FILTERING

A. Power Supplies:
1. Provide UL listed control transformers with Class 2 current limiting type or over-current

protection in both primary and secondary circuits for Class 2 service as required by the
NEC.

2. Limit connected loads to 80 percent of rated capacity.
3. Match DC power supply to current output and voltage requirements.
4. Unit to be full wave rectifier type with output ripple of 5.0 mV maximum peak to peak.
5. Regulation to be 1 percent combined line and load with 100 microsecond response time

for 50 percent load changes.
6. Provide over-voltage and over-current protection to withstand a 150 percent current

overload for 3 seconds minimum without trip-out or failure.
7. Operational Ambient Conditions: 32 to 120 degrees F.
8. EM/RF meets FCC Class B and VDE 0871 for Class B and MIL-STD 810 for shock and

vibration.
9. Line voltage units UL recognized and CSA approved.
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B. Power Line Filtering:
1. Provide external or internal transient voltage and surge suppression component for all

workstations and controllers.
2. Minimum surge protection attributes:

a. Dielectric strength of 1000 volts minimum.
b. Response time of 10 nanoseconds or less.
c. Transverse mode noise attenuation of 65 dB or greater.
d. Common mode noise attenuation of 150 dB or greater at 40 to 100 Hz.

2.05 OPERATOR INTERFACE - DISTRICT WIDE
A. Work Station:

1. Utilize existing workstations within the District for full access to the system.
B. System Support:  Full LAN interface units (desktop, laptop, tablet, etc.) connected to multi-user,

multi-tasking environment with concurrent capability to:
1. Access DDC network.
2. Access or control same control unit.
3. Access or modify same control unit data base.
4. Archive data, alarms, and network actions to hard disk regardless of what application

programs are being currently executed.
5. Develop and edit data base.
6. Implement and tune DDC control.
7. Develop graphics.
8. Control facility.

2.06 CONTROL UNITS
A. Units:  Modular in design and consisting of processor board with programmable RAM memory,

local operator access and display panel, and integral interface equipment.
B. Battery Backup:  For minimum of 48 hours for complete system including RAM without

interruption, with automatic battery charger.
C. Control Units Functions:

1. Monitor or control each input/output point.
2. Completely independent with hardware clock/calendar and software to maintain control

independently.
3. Acquire, process, and transfer information to operator station or other control units on

network.
4. Accept, process, and execute commands from other control unit's or devices or operator

stations.
5. Access both data base and control functions simultaneously.
6. Record, evaluate, and report changes of state or value that occur among associated

points.  Continue to perform associated control functions regardless of status of network.
7. Perform in stand-alone mode:

a. Start/stop.
b. Duty cycling.
c. Automatic Temperature Control.
d. Demand control via a sliding window, predictive algorithm.
e. Event initiated control.
f. Calculated point.
g. Scanning and alarm processing.
h. Full direct digital control.
i. Trend logging.
j. Global communications.
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k. Maintenance scheduling.
D. Global Communications:

1. Broadcast point data onto network, making that information available to all other system
control units.

2. Transmit any or all input/output points onto network for use by other control units and
utilize data from other control units.

E. Input/Output Capability:
1. Discrete/digital input (contact status).
2. Discrete/digital output.
3. Analog input.
4. Analog output.
5. Pulse input (5 pulses/second).
6. Pulse output (0-655 seconds in duration with 0.01 second resolution).

F. Monitor, control, or address data points.  Mix shall include analog inputs, analog outputs, pulse
inputs, pulse outputs and discrete inputs/outputs, as required.  Install control unit's with
minimum 30 percent spare capacity.

G. Point Scanning:  Set scan or execution speed of each point to operator selected time from 1 to
250 seconds.

H. Upload/Download Capability:  Download from or upload to operator station. Upload/Download
time for entire control unit database maximum 10 seconds on hard wired LAN, or 60 seconds
over voice grade phone lines.

I. Test Mode Operation:  Place input/output points in test mode to allow testing and developing of
control algorithms on line without disrupting field hardware and controlled environment.  In test
mode:
1. Inhibit scanning and calculation of input points. Issue manual control to input points (set

analog or digital input point to operator determined test value) from work station.
2. Control output points but change only data base state or value; leave external field

hardware unchanged.
3. Enable control actions on output points but change only data base state or value.

J. Local display and adjustment panel:  Portable control unit, containing digital display, and
numerical keyboard.  Display and adjust:
1. Input/output point information and status.
2. Controller set points.
3. Controller tuning constants.
4. Program execution times.
5. High and low limit values.
6. Limit differential.
7. Set/display date and time.
8. Control outputs connected to the network.
9. Automatic control outputs.
10. Perform control unit diagnostic testing.
11. Points in "Test" mode.

2.07 LOCAL AREA NETWORK (LAN)
A. Provide communication between control units over local area network (LAN).
B. LAN Capacity:  Not less than 100 stations or nodes.
C. Break in Communication Path:  Alarm and automatically initiate LAN reconfiguration.
D. LAN Data Speed:  Minimum 19.2 Kb.
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E. Communication Techniques:  Allow interface into network by multiple operation stations and by
auto-answer/auto-dial modems.  Support communication over telephone lines utilizing modems.

F. Transmission Median:  Fiber optic or single pair of solid 24 gauge twisted, shielded copper
cable.

G. Network Support:  Time for global point to be received by any station, shall be less than 3
seconds.  Provide automatic reconfiguration if any station is added or lost.  If transmission cable
is cut, reconfigure two sections with no disruption to system's operation, without operator
intervention.

2.08 SYSTEM SOFTWARE
A. Operating System:

1. Concurrent, multi-tasking capability.
a. Common Software Applications Supported:  Microsoft Excel.

2. System Graphics:
a. Allow up to 10 graphic screens, simultaneously displayed for comparison and

monitoring of system status.
b. Animation displayed by shifting image files based on object status.
c. Provide method for operator with password to perform the following:

1) Move between, change size, and change location of graphic displays.
2) Modify on-line.
3) Add, delete, or change dynamic objects consisting of:

(a) Analog and binary values.
(b) Dynamic text.
(c) Static text.
(d) Animation files.

3. Custom Graphics Generation Package:
a. Create, modify, and save graphic files and visio format graphics in PCX formats.
b. HTML graphics to support web browser compatible formats.
c. Capture or convert graphics from AutoCAD.

4. Standard HVAC Graphics Library:
a. HVAC Equipment:
b. Ancillary Equipment:

B. Workstation System Applications:
1. Automatic System Database Save and Restore Functions:

a. Current database copy of each Building Controller is automatically stored on hard
disk.

b. Automatic update occurs upon change in any system panel.
c. In the event of database loss in any system panel, the first workstation to detect the

loss automatically restores the database for that panel unless disabled by the
operator.

2. Manual System Database Save and Restore Functions by Operator with Password
Clearance:
a. Save database from any system panel.
b. Clear a panel database.
c. Initiate a download of a specified database to any system panel.

3. Software provided allows system configuration and future changes or additions by
operators under proper password protection.

4. On-line Help:
a. Context-sensitive system assists operator in operation and editing.
b. Available for all applications.
c. Relevant screen data provided for particular screen display.
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d. Additional help available via hypertext.
5. Security:

a. Operator log-on requires user name and password to view, edit, add, or delete data.
b. System security selectable for each operator.
c. System supervisor sets passwords and security levels for all other operators.
d. Operator passwords to restrict functions accessible to viewing and/or changing

system applications, editor, and object.
e. Automatic, operator log-off results from keyboard or mouse inactivity during

user-adjustable, time period.
f. All system security data stored in encrypted format.

6. System Diagnostics:
a. Operations Automatically Monitored:

1) Workstations.
2) Printers.
3) Modems.
4) Network connections.
5) Building management panels.
6) Controllers.

b. Device failure is annunciated to the operator.
7. Alarm Processing:

a. All system objects are configurable to "alarm in" and "alarm out" of normal state.
b. Configurable Objects:

1) Alarm limits.
2) Alarm limit differentials.
3) States.
4) Reactions for each object.

8. Alarm Messages:
a. Descriptor: English language.
b. Recognizable Features:

1) Source.
2) Location.
3) Nature.

9. Configurable Alarm Reactions by Workstation and Time of Day:
a. Logging.
b. Printing.
c. Starting programs.
d. Displaying messages.
e. Dialing out to remote locations.
f. Paging.
g. Providing audible annunciation.
h. Displaying specific system graphics.

10. Custom Trend Logs:
a. Definable for any data object in the system including interval, start time, and stop

time.
b. Trend Data:

1) Sampled and stored on the building controller panel.
2) Archivable on hard disk.
3) Retrievable for use in reports, spreadsheets and standard database programs.
4) Archival on LAN accessible storage media including hard disk, tape, Raid array

drive, and virtual cloud environment.
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5) Protected and encrypted format to prevent manipulation, or editing of historical
data and event logs.

11. Alarm and Event Log:
a. View all system alarms and change of states from any system location.
b. Events listed chronologically.
c. Operator with proper security acknowledges and clears alarms.
d. Alarms not cleared by operator are archived to the workstation hard disk.

12. Object, Property Status and Control:
a. Provide a method to view, edit if applicable, the status of any object and property in

the system.
b. Status Available by the Following Methods:

1) Menu.
2) Graphics.
3) Custom Programs.

13. Reports and Logs:
a. Reporting Package:

1) Allows operator to select, modify, or create reports.
2) Definable as to data content, format, interval, and date.
3) Archivable to hard disk.

b. Real-time logs available by type or status such as alarm, lockout, normal, etc.
c. Stored on hard disk and readily accessible by standard software applications,

including spreadsheets and word processing.
d. Set to be printed on operator command or specific time(s).

14. Reports:
a. Standard:

1) Objects with current values.
2) Current alarms not locked out.
3) Disabled and overridden objects, points and SNVTs.
4) Objects in manual or automatic alarm lockout.
5) Objects in alarm lockout currently in alarm.
6) Logs:

(a) Alarm History.
(b) System messages.
(c) System events.
(d) Trends.

b. Custom:
1) Daily.
2) Weekly.
3) Monthly.
4) Annual.
5) Time and date stamped.
6) Title.
7) Facility name.

c. Tenant Override:
1) Monthly report showing total, requested, after-hours HVAC and lighting services

on a daily basis for each tenant.
2) Annual report showing override usage on a monthly basis.

d. Electrical, Fuel, and Weather:
1) Electrical Meter(s):

(a) Monthly showing daily electrical consumption and peak electrical demand
with time and date stamp for each meter.
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(b) Annual summary showing monthly electrical consumption and peak demand
with time and date stamp for each meter.

2) Fuel Meter(s):
(a) Monthly showing daily natural gas consumption for each meter.
(b) Annual summary showing monthly consumption for each meter.

3) Weather:
(a) Monthly showing minimum, maximum, average outdoor air temperature and

heating/cooling degree-days for the month.
C. Workstation Applications Editors:

1. Provide editing software for all system applications at the PC workstation.
2. Downloaded application is executed at controller panel.
3. Full screen editor for each application allows operator to view and change:

a. Configuration.
b. Name.
c. Control parameters.
d. Set-points.

4. Scheduling:
a. Monthly calendar indicates schedules, holidays, and exceptions.
b. Allows several related objects to be scheduled and copied to other objects or dates.
c. Start and stop times adjustable from master schedule.

5. Custom Application Programming:
a. Create, modify, debug, edit, compile, and download custom application programming

during operation and without disruption of all other system applications.
b. Programming Features:

1) English oriented language, based on BASIC, FORTRAN, C, or PASCAL syntax
allowing for free form programming.

2) Alternative language graphically based using appropriate function blocks suitable
for all required functions and amenable to customizing or compounding.

3) Insert, add, modify, and delete custom programming code that incorporates word
processing features such as cut/paste and find/replace.

4) Allows the development of independently, executing, program modules designed
to enable and disable other modules.

5) Debugging/simulation capability that displays intermediate values and/or results
including syntax/execution error messages.

6) Support for conditional statements (IF/THEN/ELSE/ELSE-F) using compound
Boolean (AND, OR, and NOT) and/or relations (EQUAL, LESS THAN,
GREATER THAN, NOT EQUAL) comparisons.

7) Support for floating-point arithmetic utilizing plus, minus, divide, times, square
root operators; including absolute value; minimum/maximum value from a list of
values for mathematical functions.

8) Language consisting of resettable, predefined, variables representing time of
day, day of the week, month of the year, date; and elapsed time in seconds,
minutes, hours, and days where the variable values cab be used in IF/THEN
comparisons, calculations, programming statement logic, etc.

9) Language having predefined variables representing status and results of the
system software enables, disables, and changes the set points of the controller
software.

2.09 CONTROLLER SOFTWARE
A. All applications reside and operate in the system controllers and editing of all applications

occurs at the operator workstation.
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B. System Security:
1. User access secured via user passwords and user names.
2. Passwords restrict user to the objects, applications, and system functions as assigned by

the system manager.
3. User Log On/Log Off attempts are recorded.
4. Automatic Log Off occurs following the last keystroke after a user defined delay time.

C. Object or Object Group Scheduling:
1. Weekly Schedules Based on Separate, Daily Schedules:

a. Include start, stop, optimal stop, and night economizer.
b. 10 events maximum per schedule.
c. Start/stop times adjustable for each group object.

D. Provide standard application for equipment coordination and grouping based on function and
location to be used for scheduling and other applications.

E. Alarms:
1. Binary object is set to alarm based on the operator specified state.
2. Analog object to have high/low alarm limits.
3. All alarming is capable of being automatically and manually disabled.
4. Alarm Reporting:

a. Operator determines action to be taken for alarm event.
b. Alarms to be routed to appropriate workstation.
c. Reporting Options:

F. Maintenance Management: System monitors equipment status and generates maintenance
messages based upon user-designated run-time limits.

G. Sequencing: Application software based upon specified sequences of operation in Section 23
09 93.

H. PID Control Characteristics:
1. Direct or reverse action.
2. Anti-windup.
3. Calculated, time-varying, analog value, positions an output or stages a series of outputs.
4. User selectable controlled variable, set-point, and PED gains.

I. Staggered Start Application:
1. Prevents all controlled equipment from simultaneously restarting after power outage.
2. Order of equipment startup is user selectable.

J. Energy Calculations:
1. Accumulated instantaneous power or flow rates are converted to energy use data.
2. Algorithm calculates a rolling average and allows window of time to be user specified in

minute intervals.
3. Algorithm calculates a fixed window average with a digital input signal from a utility meter

defining the start of the window period that in turn synchronizes the fixed-window average
with that used by the power company.

K. Anti-Short Cycling:
1. All binary output objects protected from short-cycling.
2. Allows minimum on-time and off-time to be selected.

L. On-Off Control with Differential:
1. Algorithm allows binary output to be cycled based on a controlled variable and set-point.
2. Algorithm to be direct-acting or reverse-acting incorporating an adjustable differential.

M. Run-Time Totalization:
1. Totalize run-times for all binary input objects.
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2. Provides operator with capability to assign high run-time alarm.
2.10 OPERATING SYSTEM SOFTWARE

A. Input/Output Capability From Operator Station:
1. Request display of current values or status in tabular or graphic format.
2. Command selected equipment to specified state.
3. Initiate logs and reports.
4. Change analog limits.
5. Add, delete, or change points within each control unit or application routine.
6. Change point input/output descriptors, status, alarm descriptors, and engineering unit

descriptors.
7. Add new control units to system.
8. Modify and set up maintenance scheduling parameters.
9. Develop, modify, delete or display full range of color graphic displays.
10. Automatically archive select data even when running third party software.
11. Provide capability to sort and extract data from archived files and to generate custom

reports.
12. Support two printer operations.

a. Alarm printer:  Print alarms, operator acknowledgements, action messages, system
alarms, operator sign-on and sign-off.

b. Data printer:  Print reports, page prints, and data base prints.
13. Select daily, weekly or monthly as scheduled frequency to synchronize time and date in

digital control units.  Accommodate daylight savings time adjustments.
14. Print selected control unit data base.

B. Operator System Access:  Via software password with minimum 30 access levels at work
station and minimum 3 access levels at each control unit.

C. Data Base Creation and Support:  Changes shall utilize standard procedures.  Control unit shall
automatically check work station data base files upon connection and verify data base match. 
Minimum capability shall include:
1. Add and delete points.
2. Modify any point parameter.
3. Change, add, or delete English language descriptors.
4. Add, modify, or delete alarm limits.
5. Add, modify, or delete points in start/stop programs, trend logs, etc.
6. Create custom relationship between points.
7. Create or modify DDC loops and parameters.
8. Create or modify override parameters.
9. Add, modify, and delete any applications program.
10. Add, delete, develop, or modify dynamic color graphic displays.

D. Dynamic Color Graphic Displays:
1. Utilizes custom symbols or system supported library of symbols.
2. Sixteen (16) colors.
3. Sixty (60) outputs of real time, live dynamic data per graphic.
4. Dynamic graphic data.
5. 1,000 separate graphic pages.
6. Modify graphic screen refresh rate between 1 and 60 seconds.

E. Operator Station:
1. Accept data from LAN as needed without scanning entire network for updated point data.
2. Interrogate LAN for updated point data when requested.
3. Allow operator command of devices.
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4. Allow operator to place specific control units in or out of service.
5. Allow parameter editing of control units.
6. Store duplicate data base for every control unit and allow down loading while system is on

line.
7. Control or modify specific programs.
8. Develop, store and modify dynamic color graphics.
9. Provide data archiving of assigned points and support overlay graphing of this data utilizing

up to four (4) variables.
F. Alarm Processing:

1. Off normal condition:  Cause alarm and appropriate message, including time, system,
point descriptor, and alarm condition.  Select alarm state/value and which alarms shall
cause automatic dial-out.

2. Critical alarm or change-of-state:  Display message, stored on disk for review and sort, or
print.

3. Print on line changeable message, up to 100 characters in length, for each alarm point
specified.

4. Display alarm reports on video.  Display multiple alarms in order of occurrence.
5. Define time delay for equipment start-up or shutdown.
6. Allow unique routing of specific alarms.
7. Operator specifies if alarm requires acknowledgement.
8. Continue to indicate unacknowledged alarms after return to normal.
9. Alarm notification:

a. Automatic print.
b. Display indicating alarm condition.
c. Selectable audible alarm indication.

G. Event Processing:  Automatically initiate commands, user defined messages, take specific
control actions or change control strategy and application programs resulting from event
condition.  Event condition may be value crossing operator defined limit, change-of-state,
specified state, or alarm occurrence or return to normal.

H. Automatic Restart:  Automatically restart field equipment on restoration of power.  Provide time
delay between individual equipment restart and time of day start/stop.

I. Messages:
1. Automatically display or print user-defined message subsequent to occurrence of selected

events.
2. Compose, change, or delete any message.
3. Display or log any message at any time.
4. Assign any message to any event.

J. Reports:
1. Manually requested with time and date.
2. Long term data archiving to hard disk.
3. Automatic directives to download to transportable media such as floppy diskettes for

storage.
4. Data selection methods to include data base search and manipulation.
5. Data extraction with mathematical manipulation.
6. Data reports shall allow development of XY curve plotting, tabular reports (both statistical

and summary), and multi-point timed based plots with not less than four (4) variables
displayed.

7. Generating reports either normally at operator direction, or automatically under work
station direction.
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8. Reports may either manually displayed or printed, or may be printed automatically on daily,
weekly, monthly, yearly or scheduled basis.

9. Include capability for statistical data manipulation and extraction.
10. Provide capability to generate four types of reports:  Statistical detail reports, summary

reports, trend graphic plots, x-y graphic plots.
K. Parameter Save/Restore:  Store most current operating system, parameter changes, and

modifications on disk or diskette.
L. Data Collection:

1. Automatically collect and store in disk files.
2. Daily electrical energy consumption, peak demand, and time of peak demand for up to

electrical meters over 2 year period.
3. Daily consumption for up to 30 meters over a 2 year period.
4. Daily billable electrical energy consumption and time for up to 1024 zones over a 10 year

period.
5. Provide archiving of stored data for use with system supplied custom reports.

M. Graphic Display:  Support graphic development on work station with software features:
1. Page linking.
2. Generate, store, and retrieve library symbols.
3. Single or double height characters.
4. Sixty (60) dynamic points of data per graphic page.
5. Pixel level resolution.
6. Animated graphics for discrete points.
7. Analog bar graphs.
8. Display real time value of each input or output line diagram fashion.

N. Maintenance Management:
1. Run time monitoring, per point.
2. Maintenance scheduling targets with automatic annunciation, scheduling and shutdown.
3. Equipment safety targets.
4. Display of maintenance material and estimated labor.
5. Target point reset, per point.

O. Advisories:
1. Summary which contains status of points in locked out condition.
2. Continuous operational or not operational report of interrogation of system hardware and

programmable control units for failure.
3. Report of power failure detection, time and date.
4. Report of communication failure with operator device, field interface unit, point,

programmable control unit.
2.11 LOAD CONTROL PROGRAMS

A. General:  Support inch-pounds and SI (metric) units of measurement.
B. Demand Limiting:

1. Monitor total power consumption per power meter and shed associated loads
automatically to reduce power consumption to an operator set maximum demand level.

2. Input:  Pulse count from incoming power meter connected to pulse accumulator in control
unit.

3. Forecast demand (kW):  Predicted by sliding window method.
4. Automatically shed loads throughout the demand interval selecting loads with

independently adjustable on and off time of between one and 255 minutes.
5. Demand Target:  Minimum of 3 per demand meter; change targets based upon (1) time,

(2) status of pre-selected points, or (3) temperature.
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6. Load:  Assign load shed priority, minimum "ON" time and maximum "OFF" time.
7. Limits:  Include control band (upper and lower limits).
8. Output advisory if loads are not available to satisfy required shed amount, advise shed

requirements and requiring operator acknowledgement.
C. Duty Cycling:

1. Periodically stop and start loads, based on space temperature, and according to various
On/Off patterns.

2. Modify off portion of cycle based on operator specified comfort parameters.  Maintain total
cycle time by increasing on portion of cycle by same amount that off portion is reduced.

3. Set and modify following parameters for each individual load.
a. Minimum and maximum Off time.
b. On/Off time in one minute increments.
c. Time period from beginning of interval until load can be cycled.
d. Manually override the DCC program and place a load in an On or Off state.
e. Cooling Target Temperature and Differential.
f. Heating Target Temperature and Differential.
g. Cycle off adjustment.

D. Automatic Time Scheduling:
1. Self-contained programs for automatic start/stop/scheduling of building loads.
2. Support up to seven (7) normal day schedules, seven (7) "special day" schedules and two

(2) temporary day schedules.
3. Special days schedule shall support up to 30 unique date/duration combinations.
4. Any number of loads assigned to any time program; each load can have individual time

program.
5. Each load assigned at least 16 control actions per day with 1 minute resolution.
6. Time schedule operations may be:

a. Start.
b. Optimized Start.
c. Stop.
d. Optimized Stop.
e. Cycle.
f. Optimized Cycle.

7. Minimum of 30 holiday periods up to 100 days in length may be specified for the year.
8. Create temporary schedules.
9. Broadcast temporary "special day" date and duration.

E. Start/Stop Time Optimization:
1. Perform optimized start/stop as function of outside conditions, inside conditions, or both.
2. Adaptive and self-tuning, adjusting to changing conditions unattended.
3. For each point under control, establish and modify:

a. Occupancy period.
b. Desired temperature at beginning of occupancy period.
c. Desired temperature at end of occupancy period.

F. Night Setback/Setup Program:  Reduce heating space temperature setpoint or raise cooling
space temperature setpoint during unoccupied hours; in conjunction with scheduled start/stop
and optimum start/stop programs.

G. Calculated Points:  Define calculations and totalization computed from monitored points
(analog/digital points), constants, or other calculated points.
1. Employ arithmetic, algebraic, Boolean, and special function operations.
2. Treat calculated values like any other analog value, use for any function that a "hard wired

point" might be used.



Red Clay Consolidated School District DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC
Lewis ES Renovations 23 09 23
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

H. Event Initiated Programming:  Event may be initiated by any data point, causing series of
controls in a sequence.
1. Define time interval between each control action between 0 to 3600 seconds.
2. Output may be analog value.
3. Provide for "skip" logic.
4. Verify completion of one action before proceeding to next.  If not verified, program shall be

able to skip to next action.
I. Direct Digital Control:  Each control unit shall provide Direct Digital Control software so that the

operator may customize control strategies and sequences of operation by defining the
appropriate control loop algorithms and choosing the optimum loop parameters.
1. Control loops:  Defined using "modules" that are analogous to standard control devices.
2. Output:  Paired or individual digital outputs for pulse-width modulation, and analog outputs,

as required.
3. Firmware:

a. PID with analog or pulse-width modulation output.
b. Floating control with pulse-width modulated outputs.
c. Two-position control.
d. Primary and secondary reset schedule selector.
e. Hi/Lo signal selector.
f. Single pole double throw relay.
g. Single pole double throw time delay relay with delay before break, delay before make

and interval time capabilities.
4. Direct Digital Control loops:  Downloaded upon creation or on operator request.  On sensor

failure, program shall execute user defined failsafe output.
5. Display:  Value or state of each of the lines which interconnect DDC modules.

J. Fine Tuning Direct Digital Control PID or floating loops:
1. Display information:

a. Control loop being tuned
b. Input (process) variable
c. Output (control) variable
d. Setpoint of loop
e. Proportional band
f. Integral (reset) Interval
g. Derivative (rate) Interval

2. Display format:  Graphic, with automatic scaling; with input and output variable
superimposed on graph of "time" vs "variable".

K. Trend logging:
1. Each control unit will store samples of control unit's data points.
2. Update file continuously at discretely assignable intervals.
3. Automatically initiate upload request and then store data on hard disk.
4. Time synchronize sampling at operator specified times and intervals with sample

resolution of one minute.
5. Co-ordinate sampling with on/off state of specified point.
6. Display trend samples on work station in graphic format.  Automatically scale trend graph

with minimum 60 samples of data in plot of time vs data.
2.12 HVAC CONTROL PROGRAMS

A. General:
1. Support Inch-pounds and SI (metric) units of measurement.
2. Identify each HVAC Control system.



Red Clay Consolidated School District DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC
Lewis ES Renovations 23 09 23
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

B. Optimal Run Time:
1. Control start-up and shutdown times of HVAC equipment for both heating and cooling.
2. Base on occupancy schedules, outside air temperature, seasonal requirements, and

interior room mass temperature.
3. Start-up systems by using outside air temperature, room mass temperatures, and adaptive

model prediction for how long building takes to warm up or cool down under different
conditions.

4. Use outside air temperature to determine early shut down with ventilation override.
5. Analyze multiple building mass sensors to determine seasonal mode and worse case

condition for each day.
6. Operator commands:

a. Define term schedule
b. Add/delete fan status point.
c. Add/delete outside air temperature point.
d. Add/delete mass temperature point.
e. Define heating/cooling parameters.
f. Define mass sensor heating/cooling parameters.
g. Lock/unlock program.
h. Request optimal run time control summary.
i. Request optimal run time mass temperature summary.
j. Request HVAC point summary.
k. Request HVAC saving profile summary.

7. Control Summary:
a. HVAC Control system begin/end status.
b. Optimal run time lock/unlock control status.
c. Heating/cooling mode status.
d. Optimal run time schedule.
e. Start/Stop times.
f. Selected mass temperature point ID.
g. Optimal run time system normal start times.
h. Occupancy and vacancy times.
i. Optimal run time system heating/cooling mode parameters.

8. Mass temperature summary:
a. Mass temperature point type and ID.
b. Desired and current mass temperature values.
c. Calculated warm-up/cool-down time for each mass temperature.
d. Heating/cooling season limits.
e. Break point temperature for cooling mode analysis.

9. HVAC point summary:
a. Control system identifier and status.
b. Point ID and status.
c. Outside air temperature point ID and status.
d. Mass temperature point ID and point.
e. Calculated optimal start and stop times.
f. Period start.

C. Supply Air Reset:
1. Monitor heating and cooling loads in building spaces, terminal reheat systems, both hot

deck and cold deck temperatures on dual duct and multizone systems, single zone unit
discharge temperatures.

2. Adjust discharge temperatures to most energy efficient levels satisfying measured load by:
a. Raising cooling temperatures to highest possible value.
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b. Reducing heating temperatures to lowest possible level.
3. Operator commands:

a. Add/delete fan status point.
b. Lock/unlock program.
c. Request HVAC point summary.
d. Add/Delete discharge controller point.
e. Define discharge controller parameters.
f. Add/delete air flow rate.
g. Define space load and load parameters.
h. Request space load summary.

4. Control summary:
a. HVAC control system status (begin/end).
b. Supply air reset system status.
c. Optimal run time system status.
d. Heating and cooling loop.
e. High/low limits.
f. Deadband.
g. Response timer.
h. Reset times.

5. Space load summary:
a. HVAC system status.
b. Optimal run time status.
c. Heating/cooling loop status.
d. Space load point ID.
e. Current space load point value.
f. Control heat/cool limited.
g. Gain factor.
h. Calculated reset values.
i. Fan status point ID and status.
j. Control discharge temperature point ID and status.
k. Space load point ID and status.
l. Air flow rate point ID and status.

D. Enthalpy Switchover:
1. Calculate outside and return air enthalpy using measured temperature and relative

humidity; determine energy expended and control outside and return air dampers.
2. Operator commands:

a. Add/delete fan status point.
b. Add/delete outside air temperature point.
c. Add/delete discharge controller point.
d. Define discharge controller parameters.
e. Add/delete return air temperature point.
f. Add/delete outside air dew point/humidity point.
g. Add/delete return air dew point/humidity point.
h. Add/delete damper switch.
i. Add/delete minimum outside air.
j. Add/delete atmospheric pressure.
k. Add/delete heating override switch.
l. Add/delete evaporative cooling switch.
m. Add/delete air flow rate.
n. Define enthalpy deadband.
o. Lock/unlock program.
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p. Request control summary.
q. Request HVAC point summary.

3. Control summary:
a. HVAC control system begin/end status.
b. Enthalpy switchover optimal system status.
c. Optimal return time system status.
d. Current outside air enthalpy.
e. Calculated mixed air enthalpy.
f. Calculated cooling cool enthalpy using outside air.
g. Calculated cooling cool enthalpy using mixed air.
h. Calculated enthalpy difference.
i. Enthalpy switchover deadband.
j. Status of damper mode switch.

2.13 PROGRAMMING APPLICATION FEATURES
A. Trend Point:

1. Sample up to 150 points, real or computed, with each point capable of collecting 100
samples at intervals specified in minutes, hours, days, or month.

2. Output trend logs as line graphs or bar graphs.  Output graphic on terminal, with each
point for line and bar graphs designated with a unique pattern, vertical scale either actual
values or percent of range, and horizontal scale time base.  Print trend logs up to 12
columns of one point/column.

B. Alarm Messages:
1. Allow definition of minimum of 100 messages, each having minimum length of 100

characters for each individual message.
2. Assign alarm messages to system messages including point's alarm condition, point's

off-normal condition, totalized point's warning limit, hardware elements advisories.
3. Output assigned alarm with "message requiring acknowledgement".
4. Operator commands include define, modify, or delete; output summary listing current

alarms and assignments; output summary defining assigned points.
C. Weekly Scheduling:

1. Automatically initiate equipment or system commands, based on preselected time
schedule for points specified.

2. Provide program times for each day of week, per point, with one minute resolution.
3. Automatically generate alarm output for points not responding to command.
4. Provide for holidays, minimum of 366 consecutive holidays.
5. Operator commands:

a. System logs and summaries.
b. Start of stop point.
c. Lock or unlock control or alarm input.
d. Add, delete, or modify analog limits and differentials.
e. Adjust point operation position.
f. Change point operational mode.
g. Open or close point.
h. Enable/disable, lock/unlock, or execute interlock sequence or computation profile.
i. Begin or end point totalization.
j. Modify totalization values and limits.
k. Access or secure point.
l. Begin or end HVAC or load control system.
m. Modify load parameter.
n. Modify demand limiting and duty cycle targets.
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6. Output summary:  Listing of programmed function points, associated program times, and
respective day of week programmed points by software groups or time of day.

D. Interlocking:
1. Permit events to occur, based on changing condition of one or more associated master

points.
2. Binary contact, high/low limit of analog point or computed point shall be capable of being

utilized as master.  Same master may monitor or command multiple slaves.
3. Operator commands:

a. Define single master/multiple master interlock process.
b. Define logic interlock process.
c. Lock/unlock program.
d. Enable/disable interlock process.
e. Execute terminate interlock process.
f. Request interlock type summary.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify existing conditions before starting work.
B. Verify that conditioned power supply is available to the control units and to the operator work

station.  Verify that field end devices, wiring, and pneumatic tubing is installed prior to
installation proceeding.

3.02 INSTALLATION
A. Install control units and other hardware in position on permanent walls where not subject to

excessive vibration.
B. Install software in control units and in operator work station.  Implement all features of programs

to specified requirements and appropriate to sequence of operation.  Refer to Section 23 09 93.
C. Provide with 120v AC, 15 amp dedicated emergency power circuit to each programmable

control unit.
D. Provide conduit and electrical wiring in accordance with Section 26 27 17.  Electrical material

and installation shall be in accordance with appropriate requirements of Division 26.
E. Ensure that all components necessary to execute the sequences of operation are coordinated

and installed by all contractors.
F. Contractor shall demolish and remove all existing control components, including but not limited

to thermostats, pneumatic tabing, compressors, panels, and devices unless otherwise noted on
the drawings.  Demolition shall be coordinated on phased projects to maintain the existing
system where needed until complete charge-over has been accomplished.

3.03 MANUFACTURER'S FIELD SERVICES
A. Start and commission systems.  Allow sufficient time for start-up and commissioning prior to

placing control systems in permanent operation.
B. Provide service engineer to instruct Owner's representative in operation of systems plant and

equipment for 2 day period.
C. Provide basic operator training for 4 persons on data display, alarm and status descriptors,

requesting data, execution of commands and request of logs.  Include a minimum of 8 hours
dedicated instructor time.  Provide training on site.

3.04 DEMONSTRATION AND INSTRUCTIONS
A. Demonstrate complete and operating system to Owner.
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3.05 SCHEDULES
A. Input/Output Schedule:

1. Point Description:
2. Digital Input:

a. Demand Meter (kW):
b. Auxiliary Contact:
c. Switches:

1) Switch Closing:
2) Flow Switch:
3) Optical:

d. Current:
e. Pressure:

3. Digital Output:
a. Control Relay:
b. Solenoid:
c. Contactor:

4. Analog Input:
a. Temperature:
b. Relative Humidity:
c. Pressure/Vacuum:
d. Filter:
e. Flow:
f. Current:
g. Liquid Level:
h. Photocell:

5. Analog Output:
a. Pneumatic Transducer:
b. 4-20 ma Module:
c. 0-16 v DC:

6. Alarm:
B. Input/Output Schedule:

1. Point Description:
2. Inputs:

a. Temperature:
b. Relative Humidity:
c. Pressure:
d. Flow:
e. Level:
f. Position:
g. Energy:
h. Power:

3. Outputs:
a. Status:
b. Alarm:
c. Pneumatic Position:
d. Electronic Position:
e. Set Point Adjust:
f. Start/Stop:
g. Off/Low/High:

4. Software Features:



Red Clay Consolidated School District DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC
Lewis ES Renovations 23 09 23
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

a. PID Control (DDC):
b. High Limit:
c. Low Limit:
d. Run Time Totalization:
e. Consumption Totalization:
f. Program Start/Stop:
g. Load Shed:
h. Duty Cycle:
i. Enthalpy Switchover:
j. Optimal Run Time:
k. Supply Air Reset:
l. O.A. Interlock:
m. O.A. Temperature Reset:
n. Free Cooling Mode:
o. Warm-up Mode:
p. Boiler Interlock:
q. Chiller Sequencing:
r. Energy Calculation:

C. Alarm Schedule:
1. High Limit:  A1.
2. Low Limit:  A2.
3. Run Time:  A3.
4. Maintenance:  A4.
5. Status:  A5.
6. Override:  A6.
7. Freeze:  A7.
8. Low Pressure:  A8.

END OF SECTION
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SECTION 23 09 93
SEQUENCE OF OPERATIONS FOR HVAC CONTROLS

THE SEQUENCES PROVIDED HEREIN WILL REQUIRE COORDINATION BETWEEN THE
EQUIPMENT VENDOR, MECHANICAL CONTRACTOR, AND BAS CONTRACTOR.  ALL MATERIAL,
LABOR, AND EQUIPMENT NECESSARY TO ACCOMPLISH THE SEQUENCES SHALL BE
PROVIDED AS PART OF THIS PROJECT UNLESS EXPLICITLY NOTED OTHERWISE.
1.01 PART 1  GENERAL
1.02 SECTION INCLUDES

A. This section defines the manner and method by which controls function.  Requirements for each
type of control system operation are specified.  Equipment, devices, and system components
required for control systems are specified in other sections.

B. Sequence of operation for:
1. Rooftop Outdoor Air Units
2. Variable Refrigerant Volume (VRF/VRV) Systems including associated Energy Recovery

Ventilators
3. Cabinet heaters / Unit Heaters

1.03 RELATED SECTIONS
A. Section 23 09 23 - Direct-Digital Control System for HVAC.
B. Section 23 09 13 - Instrumentation and Control Devices for HVAC.
C. Section 26 27 17 - Equipment Wiring:  Electrical characteristics and wiring connections.

1.04 SYSTEM DESCRIPTION
A. This Section defines the manner and method by which controls function.  Requirements for

each type of control system operation are specified.  Equipment, devices, and system
components required for control systems are specified in other Sections.

1.05 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Sequence of Operation Documentation:  Submit written sequence of operation for entire HVAC

system and each piece of equipment.
1. Preface:  1 or 2 paragraph overview narrative of the system describing its purpose,

components and function.
2. State each sequence in small segments and give each segment a unique number for

referencing in Functional Test procedures; provide a complete description regardless of
the completeness and clarity of the sequences specified in the contract documents.

3. Include at least the following sequences:
a. Start-up.
b. Warm-up mode.
c. Normal operating mode.
d. Unoccupied mode.
e. Shutdown.
f. Capacity control sequences and equipment staging.
g. Temperature and pressure control, such as setbacks, setups, resets, etc.
h. Detailed sequences for all control strategies, such as economizer control, optimum

start/stop, staging, optimization, demand limiting, etc.
i. Effects of power or equipment failure with all standby component functions.
j. Sequences for all alarms and emergency shut downs.
k. Seasonal operational differences and recommendations.
l. Interactions and interlocks with other systems.
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4. Include initial and recommended values for all adjustable settings, setpoints and
parameters that are typically set or adjusted by operating staff; and any other control
settings or fixed values, delays, etc. that will be useful during testing and operating the
equipment.

5. For packaged controlled equipment, include manufacturer's furnished sequence of
operation amplified as required to describe the relationship between the packaged controls
and the control system, indicating which points are adjustable control points and which
points are only monitored.

6. Include schedules, if known.
C. Control System Diagrams:  Submit graphic schematic of the control system showing each

control component and each component controlled, monitored, or enabled.
1. Label with settings, adjustable range of control and limits.
2. Include flow diagrams for each control system, graphically depicting control logic.
3. Include the system and component layout of all equipment that the control system

monitors, enables or controls, even if the equipment is primarily controlled by packaged or
integral controls.

4. Include draft copies of graphic displays indicating mechanical system components, control
system components, and controlled function status and value.

5. Include all monitoring, control and virtual points specified in elsewhere.
6. Include a key to all abbreviations.

D. Points List:  Submit list of all control points indicating at least the following for each point.
1. Name of controlled system.
2. Point abbreviation.
3. Point description; such as dry bulb temperature, airflow, etc.
4. Display unit.
5. Control point or setpoint (Yes / No); i.e. a point that controls equipment and can have its

setpoint changed.
6. Monitoring point (Yes / No); i.e. a point that does not control or contribute to the control of

equipment but is used for operation, maintenance, or performance verification.
7. Intermediate point (Yes / No); i.e. a point whose value is used to make a calculation which

then controls equipment, such as space temperatures that are averaged to a virtual point
to control reset.

8. Calculated point (Yes / No); i.e. a “virtual” point generated from calculations of other point
values.

E. Project Record Documents:  Record actual locations of components and setpoints of controls,
including changes to sequences made after submission of shop drawings.

1.06 QUALITY ASSURANCE
A. Design system under direct supervision of a Professional Engineer experienced in design of this

Work and licensed in the State in which the Project is located.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 GENERAL SYSTEM DESIGN AND OPERATION STANDARDS

A. Each unit shall be controlled by an individual DDC Controller and all required sensors, control
valves, and appurtenances required to complete the sequence of operation.  Units shall include
occupied/unoccupied control, night-setback, morning warm-up/cool-down, and enthalpy-based
economizer functions.
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3.02 PACKAGED ROOFTOP UNITS
A. Each unit shall be controlled by an individual DDC Controller.  The DDC Controller shall be

wired to a space temperature sensor, space-level CO2 sensor, discharge air temperature
sensor, return air temperature sensor, space differential pressure sensor, damper motors, and
the contacts to the factory-mounted unit control system controlling the compressor(s),
heat-pump reversing valve, and electric heating equipment.

B. Cooling Mode:
1. During the programmed occupied mode, the supply fan and return fan (if equipped) shall

run continuously with the outside air damper open to the minimum position (10% outdoor
air, adjustable).   The amount of outside air will be increased above the minimum setting
on a rise in the space CO2 level above the setpoint of 1000 PPM (adjustable) up to the
code required minimum O/A (see schedule).  On a return to the CO2 level setpoint the
reverse shall occur.    On a rise in temperature above the programmed cooling setpoint
(adjustable), the following shall occur, in order, and to the extent necessary:
a. The DX cooling system shall be engaged.  The compressors and hot-gas bypass

system shall modulate as necessary to meet the cooling demands of the space and
the discharge air temperature setpoint (adjustable).

b. Upon a fall in space temperature the reverse shall occur.
2. For units equipped with an outdoor air economizer:  The DDC Controller shall receive input

from the Global Enthalpy Sensor.  If the enthalpy of the outdoor air is lower than the
defined minimum level (user adjustable) the economizer sequence shall be activated upon
a call for cooling.  This sequence shall include opening the outside air damper up to 100%,
opening the outside air.  This shall be done for each unit that is in operation.  The outside
air damper shall never close past the minimum position during the occupied period.

C. Heating Mode:
1. During the programmed occupied mode, the supply fan and return fan (if equipped) shall

run continuously with the outside air damper open to the minimum position (10% outdoor
air, adjustable). The amount of outside air will be increased above the minimum setting on
a rise in the space CO2 level above the setpoint of 1000 PPM (adjustable).  On a return to
setpoint the reverse shall occur.  On a drop in temperature below the programmed heating
setpoint, the following shall occur, in order, and to the extent necessary:
a. The factory-mounted controller shall energize the compressor with the reversing valve

in the heating position.
b. Upon a continued fall in space temeprature the compressor shall be disabled and the

electric resistance heating element shall be energized.
c. Upon a rise in space temperature the reverse shall occur.

D. Unoccupied Mode:
1. During the programmed un-occupied mode, the supply fan, compressor, electric

resistance heating, and dampers for shall be cycled / modulated to maintain the
un-occupied setpoints (55 degrees in Heating mode, 80 degrees in Cooling mode, both
adjustable). Unless required for economizer cycle, the outside air damper shall remain
closed.

E. All setpoints and shall be adjustable at the BAS workstation.
F. Provide a current sensor on one phase of power feeding each supply fan, exhaust fan, heat

wheel, and compressor for status indication at the Operator's Terminal.
G. If the discharge temperature fails to rise to a programmed minimum temperature during a call

for heating; a low temperature alarm shall be activated at the Operator's Terminal.  If the
discharge temperature fails to fall to a programmed minimum temperature on a call for
mechanical cooling, a high temperature alarm shall be activated at the Operator's Terminal.

H. The following items shall be displayed at the Operator's Terminal:
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1. Space temperature.
2. Space temperature setpoint.
3. Space humidity.
4. Space humidity setpoint.
5. Low Space temperature alarm.
6. High Space temperature alarm.
7. Discharge air temperature.
8. Discharge air temperature setpoint.
9. Return air temperature.
10. Outside air temperature, humidity and enthalpy.
11. Economizer enthalpy setpoint.
12. Space CO2 level.
13. Space CO2 level setpoint.
14. Space high CO2 level:  “1500 PPM”, adjustable.
15. Supply fan operational status via current sensor.
16. Commanded status of supply fan.
17. Commanded status of compressor(s).
18. Commanded status of electric heating section.
19. Commanded position of dampers.
20. Diagram showing the layout of the unit with major components and dynamic temperatures

shown where temperature sensors exist in the system.
3.03 CABINET HEATERS / UNIT HEATERS

A. User-adjustable temperature maintained by DDC controller and local thermostat set at 70
degrees F (adjustable) maintains constant space temperature by cycling unit fan motor and
assocated electric heating element.

B. In cooling mode, the unit is de-energized and the control valve remains closed.
C. The following items shall be displayed at the Operator's Terminal:

1. Temperature Setpoint.
2. Actual space temperature.
3. Commanded status of heating element.
4. Commanded status of fan motor.

3.04 VARIABLE REFRIGERANT VOLUME HEAT PUMP SYSTEMS
A. The variable refrigerant split system shall have a BAS DDC interface wired to the manufacturer

factory central system controller to provide operation, configuration, and monitoring of the
system.  The manufacturer factory central controller shall operate in BACnet protocol, and be
connected to manufacturer factory space temperature sensors as specified.

B. Sequence of operation:
1. Cooling Mode:  Cooling mode shall be selected based on outdoor air temperatures or

manually enabled or scheduled from the workstation.  During the programmed occupied
mode, the supply fan shall run continuously.  On a rise in space temperature above the
setpoint (75 degrees, adjustable), the manufacturer central controller shall energize the
central compressor to provide cooling.  The internal capacity control valve in the
evaporator unit shall modulate to control the flow of refrigerant to maintain space
temperature.  On a fall in space temperature the refrigerant capacity control valve shall
modulate closed.

2. Heating Mode:  Heating mode shall be selected based on outdoor air temperatures or
manually enabled or scheduled from the workstation.  During the programmed occupied
mode, the supply fan shall run continuously.  On a drop in space temperature below the
setpoint (68 degrees, adjustable), the manufacturer central controller shall energize the
central compressor to with the requisite reversing valve to provide heating to the
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evaporator unit as required.  The internal capacity control valve in the evaporator unit shall
modulate to control the flow of refrigerant to maintain space temperature.  On a fall in
space temperature the refrigerant capacity control valve shall modulate closed.

3. The following items shall be accessible and displayed at the Operator's Terminal:
a. Space temperature setpoint at each fan-coil unit (user adjustable).
b. Actual space temperature of each fan-coil unit space.
c. Operational status of each fan-coil unit (heating, cooling, off, user adjustable).
d. Factory error codes from each unit.
e. Remote space temperature sensor override for each fan-coil unit (user adjustable to

limit temperature adjustment range, heat/cool selection, fan speed).
f. Compressor Status

C. Each terminal unit (fan coil) shall be controlled by the factory-provided wall-mounted controller. 
The controller shall be capable of allowing space temperature adjustment of +1 / -1 degrees
(user adjustable).

D. Where multiple units serve the same zone, a factory-supplied control twinning kit will be
provided to allow for a single temperature sensor to control both zones.

E. For all public corridors, restrooms, and vestibules, provide stainless-steel flat-plate type
temeprature sensors with no setpoint adjustment.

3.05 ENERGY RECOVERY VENTILATORS (ERV) FOR VRF SYSTEMS
A. Supply air units and ERV's  shall be scheduled for occupied and unoccupied cycles based on an

operator adjustable time schedule.  Units may also be manually enabled and disabled at the
operator workstation.  Fan status shall be monitored by the BAS via the fans current sensing
relay.

B. The variable frequency drives shall be set by the balancer to deliver the minimum outdoor air to
each associated terminal unit under fully-occupied conditions.

C. When any heat pump in the area served be the heat recovery unit is in the occupied mode the
unit shall be energized.
1. The unit exhaust and outside air isolation dampers shall open.
2. Provide proof of airflow for each fan and provide fan failure alarms.
3. Provide temperature indication of the supply and exhaust inlet and leaving air.
4. For units over 2,000 cfm a duct smoke detector shall be provided by the electrical

contractor.  Provide the interlock wiring to shut down the units upon activation.
5. The electric heating coil shall be energized when required to maintain a minimum

discharge air (supply air) temperature of 60 degrees to the units.
D. The following items shall be displayed at the operators workstation:

1. Discharge temperature.
2. Return air temperature.
3. Outside air temperature, humidity and enthalpy.
4. Fan operational status via current sensor.
5. Commanded status of fan.
6. Commanded status of heating coils (as applicable).
7. Commanded status of gas-train (as applicable).
8. Commanded position of dampers.
9. Diagram showing the layout of the unit with major components and dynamic temperatures

shown where temperature sensors exist in the system.
END OF SECTION
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SECTION 23 21 13
HYDRONIC PIPING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Pipe and pipe fittings for:
1. Equipment drains and overflows.

B. Pipe hangers and supports.
C. Unions, flanges, mechanical couplings, and dielectric connections.

1.02 RELATED REQUIREMENTS
A. Section 07 84 00 - Firestopping.
B. Section 08 31 00 - Access Doors and Panels.
C. Section 09 90 00 - Painting and Coating.
D. Section 22 05 53 - Identification for Plumbing Piping and Equipment.
E. Section 22 07 19 - Plumbing Piping Insulation.
F. Section 23 05 53 - Identification for HVAC Piping and Equipment.
G. Section 23 07 19 - HVAC Piping Insulation.
H. Section 26 27 17 - Equipment Wiring:  Electrical characteristics and wiring connections.

1.03 REFERENCE STANDARDS
A. ASME BPVC-IX - Boiler and Pressure Vessel Code, Section IX - Welding, Brazing, and Fusing

Qualifications; The American Society of Mechanical Engineers.
B. ASME B16.3 - Malleable Iron Threaded Fittings; The American Society of Mechanical

Engineers.
C. ASME B16.18 - Cast Copper Alloy Solder Joint Pressure Fittings; The American Society of

Mechanical Engineers (ANSI B16.18).
D. ASME B16.22 - Wrought Copper and Copper Alloy Solder Joint Pressure Fittings.
E. ASME B31.9 - Building Services Piping (ANSI/ASME B31.9).
F. ASME B16.22 - Wrought Copper and Copper Alloy Solder Joint Pressure Fittings; The

American Society of Mechanical Engineers.
G. ASME B31.5 - Refrigeration Piping and Heat Transfer Components; The American Society of

Mechanical Engineers.
H. ASME B31.9 - Building Services Piping; The American Society of Mechanical Engineers

(ANSI/ASME B31.9).
I. ASTM A53/A53M - Standard Specification for Pipe, Steel, Black and Hot-Dipped, Zinc-Coated,

Welded and Seamless.
J. ASTM A234/A234M - Standard Specification for Piping Fittings of Wrought Carbon Steel and

Alloy Steel for Moderate and High Temperature Service.
K. ASTM B32 - Standard Specification for Solder Metal.
L. ASTM B88 - Standard Specification for Seamless Copper Water Tube.
M. ASTM B88M - Standard Specification for Seamless Copper Water Tube (Metric).
N. ASTM D1785 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe, Schedules

40, 80, and 120.
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O. ASTM D2235 - Standard Specification for Solvent Cement for Acrylonitrile-Butadiene-Styrene
(ABS) Plastic Pipe and Fittings.

P. ASTM D2241 - Standard Specification for Poly (Vinyl Chloride) (PVC) Pressure-Rated Pipe
(SDR Series).

Q. ASTM D2310 - Standard Classification for Machine-Made "Fiberglass" (Glass-Fiber-Reinforced
Thermosetting-Resin) Pipe.

R. ASTM D2466 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe Fittings,
Schedule 40.

S. ASTM D2467 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe Fittings,
Schedule 80.

T. ASTM D2680 - Standard Specification for Acrylonitrile-Butadiene-Styrene (ABS) and Poly(Vinyl
Chloride) (PVC) Composite-Sewer Piping.

U. ASTM D2751 - Standard Specification for Acrylonitrile-Butadiene-Styrene (ABS) Sewer Pipe
and Fittings.

V. ASTM D2855 - Standard Practice for Making Solvent-Cemented Joints with Poly(Vinyl Chloride)
(PVC) Pipe and Fittings.

W. ASTM F708 - Standard Practice for Design and Installation of Rigid Pipe Hangers.
X. ASTM F876 - Standard Specification for Crosslinked Polyethylene (PEX) Tubing.
Y. ASTM F877 - Standard Specification for Crosslinked Polyethylene (PEX) Plastic Hot- and

Cold-Water Distribution Systems.
Z. AWS A5.8/A5.8M - Specification for Filler Metals for Brazing and Braze Welding; American

Welding Society.
AA. AWS D1.1/D1.1M - Structural Welding Code - Steel; American Welding Society.
AB. AWWA C105/A21.5 - Polyethylene Encasement for Ductile-Iron Pipe Systems; American Water

Works Association (ANSI/AWWA C105/A21.5).
AC. AWWA C110/A21.10 - Ductile-Iron and Gray-Iron Fittings; American Water Works Association.
AD. AWWA C151/A21.51 - Ductile-Iron Pipe, Centrifugally Cast; American Water Works Association

(ANSI/AWWA C151/A21.51).
AE. MSS SP-58 - Pipe Hangers and Supports - Materials, Design and Manufacture, Selection,

Application, and Installation; Manufacturers Standardization Society of the Valve and Fittings
Industry, Inc..

1.04 SYSTEM DESCRIPTION
A. Where more than one piping system material is specified, ensure system components are

compatible and joined to ensure the integrity of the system is not jeopardized.  Provide
necessary joining fittings.  Ensure flanges, union, and couplings for servicing are consistently
provided.

B. Use grooved mechanical couplings and fasteners in accessible locations.
C. Use unions, flanges, and couplings downstream of valves and at equipment or apparatus

connections.  Do not use direct welded or threaded connections to valves, equipment or other
apparatus.

D. Use non-conducting dielectric connections whenever jointing dissimilar metals.
E. Provide pipe hangers and supports in accordance with ASME B31.9 unless indicated otherwise.
F. Use gate or ball valves for shut-off and to isolate equipment, part of systems, or vertical risers.
G. Use globe or ball valves for throttling, bypass, or manual flow control services.
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H. Use spring loaded check valves on discharge of condenser water pumps.
I. Use plug cocks for throttling service.  Use non-lubricated plug cocks only when shut-off or

isolating valves are also provided.
J. Use only butterfly valves in chilled and condenser water systems for throttling and isolation

service.
K. Use lug end butterfly valves to isolate equipment.
L. Use 3/4 inch gate or ball valves with cap for drains at main shut-off valves, low points of piping,

bases of vertical risers, and at equipment.  Pipe to nearest floor drain.
M. GROOVED MECHANICAL COUPLINGS MAY NOT BE USED ON THIS PROJECT.

1.05 SUBMITTALS
A. Product Data:  Include data on pipe materials, pipe fittings, valves, and accessories.  Provide

manufacturers catalogue information.  Indicate valve data and ratings.
B. Welders Certificate:  Include welders certification of compliance with ASME (BPV IX).
C. Manufacturer's Installation Instructions:  Indicate hanging and support methods, joining

procedures.
D. Project Record Documents:  Record actual locations of valves.
E. Maintenance Data:  Include installation instructions, spare parts lists, exploded assembly views.

1.06 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing products of the type

specified in this section, with minimum three years of documented experience.
B. Installer Qualifications:  Company specializing in performing work of the type specified in this

section, with minimum three years of experience.
C. Welder Qualifications:  Certify in accordance with ASME (BPV IX).

1.07 REGULATORY REQUIREMENTS
A. Conform to ASME B31.9 code for installation of piping system.
B. Welding Materials and Procedures:  Conform to ASME (BPV IX) and applicable state labor

regulations.
C. Provide certificate of compliance from authority having jurisdiction, indicating approval of

welders.
1.08 DELIVERY, STORAGE, AND HANDLING

A. Accept valves on site in shipping containers with labeling in place.  Inspect for damage.
B. Provide temporary protective coating on cast iron and steel valves.
C. Provide temporary end caps and closures on piping and fittings.  Maintain in place until

installation.
D. Protect piping systems from entry of foreign materials by temporary covers, completing sections

of the work, and isolating parts of completed system.
1.09 FIELD CONDITIONS

A. Do not install underground piping when bedding is wet or frozen.
1.10 EXTRA MATERIALS

A. Provide two repacking kits for each size and valve type.
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PART 2  PRODUCTS
2.01 HYDRONIC SYSTEM REQUIREMENTS

A. Comply with ASME B31.9 and applicable federal, state, and local regulations.
B. Piping:  Provide piping, fittings, hangers and supports as required, as indicated, and as follows:

1. Where more than one piping system material is specified, provide joining fittings that are
compatible with piping materials and ensure that the integrity of the system is not
jeopardized. 

2. Use non-conducting dielectric connections whenever jointing dissimilar metals.
3. Grooved mechanical joints are not permitted in any location.
4. Provide pipe hangers and supports in accordance with ASME B31.9 or MSS SP-58 unless

indicated otherwise.
5. Provide pipe hangers and supports in accordance with ASME B31.9 unless indicated

otherwise.
C. Pipe-to-Valve and Pipe-to-Equipment Connections:  Use flanges, unions, or grooved couplings

to allow disconnection of components for servicing; do not use direct welded, soldered, or
threaded connections.

D. Valves:  Provide valves where indicated:
1. Provide drain valves where indicated, and if not indicated provide at least at main shut-off,

low points of piping, bases of vertical risers, and at equipment. Use 3/4 inch gate valves
with cap.

2. For throttling, bypass, or manual flow control services, use globe, ball, or butterfly valves.
E. Welding Materials and Procedures:  Conform to ASME (BPV IX).

2.02 EQUIPMENT DRAINS AND OVERFLOWS
A. Copper Tube:  ASTM B88 (ASTM B88M), Type K (A), drawn; using one of the following joint

types:
1. Solder Joints:  ASME B16.18 cast brass/bronze or ASME B16.22 solder wrought copper

fittings; ASTM B32 lead-free solder, HB alloy (95-5 tin-antimony) or tin and silver.
2. Joints:  Solder, lead free, ASTM B 32, HB alloy (95-5 tin-antimony), or tin and silver.

B. PVC Pipe:  ASTM D1785, Schedule 40, or ASTM D2241, SDR 21 or 26.
1. Fittings:  ASTM D2466 or D2467, PVC.
2. Joints:  Solvent welded in accordance with ASTM D2855.

2.03 PIPE HANGERS AND SUPPORTS
A. Provide hangers and supports that comply with MSS SP-58.

1. If type of hanger or support for a particular situation is not indicated, select appropriate
type using MSS SP-58 recommendations.

B. Conform to ASME B31.9.
C. Hangers for Pipe Sizes 1/2 to 1-1/2 Inch:  Malleable iron, adjustable swivel, split ring.
D. Hangers for Cold Pipe Sizes 2 Inches and Over:  Carbon steel, adjustable, clevis.
E. Hangers for Hot Pipe Sizes 2 to 4 Inches:  Carbon steel, adjustable, clevis.
F. Hangers for Hot Pipe Sizes 6 Inches and Over:  Adjustable steel yoke, cast iron roll, double

hanger.
G. Multiple or Trapeze Hangers:  Steel channels with welded spacers and hanger rods.
H. Multiple or Trapeze Hangers for Hot Pipe Sizes 6 Inches and Over:  Steel channels with welded

spacers and hanger rods, cast iron roll.
I. Wall Support for Pipe Sizes to 3 Inches:  Cast iron hook.
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J. Wall Support for Pipe Sizes 4 Inches and Over:  Welded steel bracket and wrought steel clamp.
K. Wall Support for Hot Pipe Sizes 6 Inches and Over:  Welded steel bracket and wrought steel

clamp with adjustable steel yoke and cast iron roll.
L. Vertical Support:  Steel riser clamp.
M. Floor Support for Cold Pipe:  Cast iron adjustable pipe saddle, lock nut, nipple, floor flange, and

concrete pier or steel support.
N. Floor Support for Hot Pipe Sizes to 4 Inches:  Cast iron adjustable pipe saddle, lock nut, nipple,

floor flange, and concrete pier or steel support.
O. Floor Support for Hot Pipe Sizes 6 Inches and Over:  Adjustable cast iron roll and stand, steel

screws, and concrete pier or steel support.
P. Copper Pipe Support:  Carbon steel ring, adjustable, copper plated.
Q. Hanger Rods:  Mild steel threaded both ends, threaded one end, or continuous threaded.
R. Inserts:  Malleable iron case of  steel shell and expander plug for threaded connection with

lateral adjustment, top slot for reinforcing rods, lugs for attaching to forms; size inserts to suit
threaded hanger rods.

S. In grooved installations, use rigid couplings with offsetting angle-pattern bolt pads or with wedge
shaped grooves in header piping to permit support and hanging in accordance with ASME
B31.9.

2.04 UNIONS, FLANGES, MECHANICAL COUPLINGS, AND DIELECTRIC CONNECTIONS
A. Unions for Pipe 2 Inches and Under:

1. Ferrous Piping:  150 psig malleable iron, threaded.
2. Copper Pipe:  Bronze, soldered joints.

B. Flanges for Pipe Over 2 Inches:
1. Ferrous Piping:  150 psig forged steel, slip-on.
2. Copper Piping:  Bronze.
3. Gaskets:  1/16 inch thick preformed neoprene.

C. Dielectric Connections:  Union or waterway fitting with water impervious isolation barrier and
one galvanized or plated steel end and one copper tube end, end types to match pipe joint types
used.

PART 3  EXECUTION
3.01 PREPARATION

A. Ream pipe and tube ends.  Remove burrs.  Bevel plain end ferrous pipe.
B. Remove scale and dirt on inside and outside before assembly.
C. Prepare piping connections to equipment using jointing system specified.
D. Keep open ends of pipe free from scale and dirt.  Protect open ends with temporary plugs or

caps.
E. After completion, fill, clean, and treat systems.  Refer to Section 23 25 00 for additional

requirements.
3.02 INSTALLATION

A. Install in accordance with manufacturer's instructions.
B. Install heating water, chilled water, dual-temperature, and condenser water piping to ASME

B31.9 requirements.  
C. PVC Pipe:  Make solvent-welded joints in accordance with ASTM D2855.
D. Route piping in orderly manner, parallel to building structure, and maintain gradient.
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E. Install piping to conserve building space and to avoid interfere with use of space.
F. Group piping whenever practical at common elevations.
G. Sleeve pipe passing through partitions, walls and floors.
H. Install firestopping to preserve fire resistance rating of partitions and other elements, using

materials and methods specified in Section 07 84 00.
I. Slope piping and arrange to drain at low points.
J. For buried piping, trenches shall be backfilled and hand tamped in 6" layers until a cover of at

least 24" from the top of the pipe has been achieved.  The first 12" of backfill shall be sand or
fine gravel of less than 1/2" diameter.  The remainder of the backfill shall be void of rocks,
frozen earth, and foreign material of over 4" in diameter.  The trench shall be compacted to
comply with H-20 highway loading.

K. Install piping to allow for expansion and contraction without stressing pipe, joints, or connected
equipment.
1. Flexible couplings may be used in header piping to accommodate thermal growth, thermal

contraction in lieu of expansion loops.
L. Inserts:

1. Provide inserts for placement in concrete formwork.
2. Provide inserts for suspending hangers from reinforced concrete slabs and sides of

reinforced concrete beams.
3. Provide hooked rod to concrete reinforcement section for inserts carrying pipe over 4

inches.
4. Where concrete slabs form finished ceiling, locate inserts flush with slab surface.
5. Where inserts are omitted, drill through concrete slab from below and provide through-bolt

with recessed square steel plate and nut flush with top of slab.
M. Pipe Hangers and Supports:

1. Install in accordance with ASME B31.9.
2. Support horizontal piping as scheduled.
3. Install hangers to provide minimum 1/2 inch space between finished covering and adjacent

work.
4. Place hangers within 12 inches of each horizontal elbow.
5. Use hangers with 1-1/2 inch minimum vertical adjustment.  Design hangers for pipe

movement without disengagement of supported pipe.
6. Support vertical piping at every  floor.  Support riser piping independently of connected

horizontal piping.
7. Where several pipes can be installed in parallel and at same elevation, provide multiple or

trapeze hangers.
8. Provide copper plated hangers and supports for copper piping.
9. Prime coat exposed steel hangers and supports.  Refer to Section 09 90 00.  Hangers and

supports located in crawl spaces, pipe shafts, and suspended ceiling spaces are not
considered exposed.

N. Provide clearance in hangers and from structure and other equipment for installation of
insulation and access to valves and fittings.  Refer to Section 22 07 19.

O. Provide clearance in hangers and from structure and other equipment for installation of
insulation and access to valves and fittings.  Refer to Section 23 07 19.

P. Provide access where valves and fittings are not exposed.  Coordinate size and location of
access doors with Section 08 31 00.

Q. Use eccentric reducers to maintain top of pipe level.
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R. Where pipe support members are welded to structural building framing, scrape, brush clean,
and apply one coat of zinc rich primer to welds.

S. Prepare unfinished pipe, fittings, supports, and accessories, ready for finish painting.  Refer to
Section 09 90 00.

T. Install valves with stems upright or horizontal, not inverted.
3.03 SCHEDULES

A. Hanger Spacing for Copper Tubing.
1. 1/2 inch and 3/4 inch:  Maximum span, 5 feet; minimum rod size, 1/4 inch.
2. 1 inch:  Maximum span, 6 feet; minimum rod size, 1/4 inch.
3. 1-1/2 inch and 2 inch:  Maximum span, 8 feet; minimum rod size, 3/8 inch.
4. 2-1/2 inch:  Maximum span, 9 feet; minimum rod size, 3/8 inch.
5. 3 inch:  Maximum span, 10 feet; minimum rod size, 3/8 inch.
6. 4 inch:  Maximum span, 12 feet; minimum rod size, 1/2 inch.
7. 6 inch:  Maximum span, 14 feet; minimum rod size, 1/2 inch.
8. 8 inch:  Maximum span, 16 feet; minimum rod size, 5/8 inch.
9. 10 inch:  Maximum span, 18 feet; minimum rod size, 3/4 inch.
10. 12 inch:  Maximum span, 19 feet; minimum rod size, 7/8 inch.

B. Hanger Spacing for Steel Piping.
1. 1/2 inch, 3/4 inch, and 1 inch:  Maximum span, 7 feet; minimum rod size, 1/4 inch.
2. 1-1/4 inches:  Maximum span, 8 feet; minimum rod size, 3/8 inch.
3. 1-1/2 inches:  Maximum span, 9 feet; minimum rod size, 3/8 inch.
4. 2 inches:  Maximum span, 10 feet; minimum rod size, 3/8 inch.
5. 2-1/2 inches:  Maximum span, 11 feet; minimum rod size, 3/8 inch.
6. 3 inches:  Maximum span, 12 feet; minimum rod size, 3/8 inch.
7. 4 inches:  Maximum span, 14 feet; minimum rod size, 1/2 inch.
8. 6 inches:  Maximum span, 17 feet; minimum rod size, 1/2 inch.
9. 8 inches:  Maximum span, 19 feet; minimum rod size, 5/8 inch.
10. 10 inches:  Maximum span, 20 feet; minimum rod size, 3/4 inch.
11. 12 inches:  Maximum span, 23 feet; minimum rod size, 7/8 inch.
12. 14 inches:  Maximum span, 25 feet; minimum rod size, 1 inch.
13. 16 inches:  Maximum span, 27 feet; minimum rod size, 1 inch.
14. 18 inches:  Maximum span, 28 feet; minimum rod size, 1-1/4 inch.
15. 20 inches:  Maximum span, 30 feet; minimum rod size, 1-1/4 inch.

C. Hanger Spacing for Plastic Piping.
1. 1/2 inch:  Maximum span, 42 inches; minimum rod size, 1/4 inch.
2. 3/4 inch:  Maximum span, 45 inches; minimum rod size, 1/4 inch.
3. 1 inch:  Maximum span, 51 inches; minimum rod size, 1/4 inch.
4. 1-1/4 inches:  Maximum span, 57 inches; minimum rod size, 3/8 inch.
5. 1-1/2 inches:  Maximum span, 63 inches; minimum rod size, 3/8 inch.
6. 2 inches:  Maximum span, 69 inches; minimum rod size, 3/8 inch.
7. 3 inches:  Maximum span, 7 feet; minimum rod size, 3/8 inch.
8. 4 inches:  Maximum span, 8 feet; minimum rod size, 1/2 inch.
9. 6 inches:  Maximum span, 10 feet; minimum rod size, 1/2 inch.
10. 8 inches:  Maximum span, 11 feet; minimum rod size, 5/8 inch.
11. 10 inches:  Maximum span, 13 feet; minimum rod size, 3/4 inch.
12. 12 inches:  Maximum span, 14 feet; minimum rod size, 7/8 inch.
13. 14 inches:  Maximum span, 15 feet; minimum rod size, 1 inch.
14. 16 inches:  Maximum span, 16 feet; minimum rod size, 1 inch.
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15. 18 inches:  Maximum span, 18 feet; minimum rod size, 1-1/4 inch.
END OF SECTION
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SECTION 23 23 00
REFRIGERANT PIPING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Piping.
B. Refrigerant.
C. Moisture and liquid indicators.
D. Valves.
E. Strainers.
F. Check valves.
G. Pressure relief valves.
H. Filter-driers.
I. Solenoid valves.
J. Expansion valves.
K. Receivers.
L. Flexible connections.

1.02 RELATED REQUIREMENTS
A. Section 08 31 00 - Access Doors and Panels.
B. Section 09 90 00 - Painting and Coating.
C. Section 22 07 19 - Plumbing Piping Insulation.
D. Section 23 09 93 - Sequence of Operations for HVAC Controls.
E. Section 26 27 17 - Equipment Wiring:  Electrical characteristics and wiring connections.

1.03 REFERENCE STANDARDS
A. AHRI 495 - Performance Rating of Refrigerant Liquid Receivers; Air-Conditioning, Heating, and

Refrigeration Institute.
B. AHRI 710 - Performance Rating of Liquid-Line Driers; Air-Conditioning, Heating, and

Refrigeration Institute.
C. AHRI 730 - Flow Capacity Rating and Application of Suction-Line Filters and Suction-Line Filter-

Driers; Air-Conditioning, Heating, and Refrigeration Institute.
D. AHRI 750 - Standard for Thermostatic Refrigerant Expansion Valves; Air-Conditioning, Heating,

and Refrigeration Institute.
E. AHRI 760 - Standard for Performance Rating of Solenoid Valves for Use With Volatile

Refrigerants; Air-Conditioning, Heating, and Refrigeration Institute.
F. ASHRAE Std 15 - Safety Standard for Refrigeration Systems; American Society of Heating,

Refrigerating and Air-Conditioning Engineers, Inc. (ANSI/ASHRAE Std 15).
G. ASHRAE Std 34 - Designation and Safety Classification of Refrigerants; American Society of

Heating, Refrigerating and Air-Conditioning Engineers, Inc..
H. ASME BPVC-VIII-1 - Boiler and Pressure Vessel Code, Section VIII, Division 1 - Rules for

Construction of Pressure Vessels; The American Society of Mechanical Engineers.
I. ASME BPVC-IX - Boiler and Pressure Vessel Code, Section IX - Welding, Brazing, and Fusing

Qualifications; The American Society of Mechanical Engineers.



Red Clay Consolidated School District REFRIGERANT PIPING
Lewis ES Renovations 23 23 00
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

J. ASME B16.22 - Wrought Copper and Copper Alloy Solder Joint Pressure Fittings; The
American Society of Mechanical Engineers.

K. ASME B16.26 - Cast Copper Alloy Fittings For Flared Copper Tubes; The American Society of
Mechanical Engineers.

L. ASME B31.5 -  Refrigeration Piping and Heat Transfer Components; The American Society of
Mechanical Engineers.

M. ASME B31.9 - Building Services Piping; The American Society of Mechanical Engineers
(ANSI/ASME B31.9).

N. ASTM A53/A53M - Standard Specification for Pipe, Steel, Black and Hot-Dipped, Zinc-Coated,
Welded and Seamless.

O. ASTM A234/A234M - Standard Specification for Piping Fittings of Wrought Carbon Steel and
Alloy Steel for Moderate and High Temperature Service.

P. ASTM B88 - Standard Specification for Seamless Copper Water Tube.
Q. ASTM B88M - Standard Specification for Seamless Copper Water Tube (Metric).
R. ASTM B280 - Standard Specification for Seamless Copper Tube for Air Conditioning and

Refrigeration Field Service.
S. ASTM F708 - Standard Practice for Design and Installation of Rigid Pipe Hangers.
T. AWS A5.8M/A5.8 - Specification for Filler Metals for Brazing and Braze Welding; American

Welding Society.
U. AWS D1.1/D1.1M - Structural Welding Code - Steel; American Welding Society.
V. MSS SP-58 - Pipe Hangers and Supports - Materials, Design, Manufacture, Selection,

Application, and Installation; Manufacturers Standardization Society of the Valve and Fittings
Industry, Inc..

W. MSS SP-69 - Pipe Hangers and Supports - Selection and Application; Manufacturers
Standardization Society of the Valve and Fittings Industry, Inc..

X. MSS SP-89 - Pipe Hangers and Supports - Fabrication and Installation Practices;
Manufacturers Standardization Society of the Valve and Fittings Industry, Inc..

Y. UL 429 - Electrically Operated Valves; Underwriters Laboratories Inc..
1.04 SYSTEM DESCRIPTION

A. Where more than one piping system material is specified ensure system components are
compatible and joined to ensure the integrity of the system is not jeopardized.  Provide
necessary joining fittings.  Ensure flanges, union, and couplings for servicing are consistently
provided.

B. Provide pipe hangers and supports in accordance with MSS SP-69 unless indicated otherwise.
C. Liquid Indicators:

1. Use line size liquid indicators in main liquid line leaving condenser.
2. If receiver is provided, install in liquid line leaving receiver.
3. Use line size on leaving side of liquid solenoid valves.

D. Valves:
1. Use service valves on suction and discharge of compressors.
2. Use gage taps at compressor inlet and outlet.
3. Use gage taps at hot gas bypass regulators, inlet and outlet.
4. Use check valves on compressor discharge.
5. Use check valves on condenser liquid lines on multiple condenser systems.
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E. Refrigerant Charging (Packed Angle) Valve:  Use in liquid line between receiver shut-off valve
and expansion valve.

F. Strainers:
1. Use line size strainer upstream of each automatic valve.
2. Where multiple expansion valves with integral strainers are used, use single main liquid

line strainer.
3. On steel piping systems, use strainer in suction line.
4. Use shut-off valve on each side of strainer.

G. Pressure Relief Valves:  Use on ASME receivers and pipe to outdoors.
H. Filter-Driers:

1. Use a filter-drier immediately ahead of liquid-line controls, such as thermostatic expansion
valves, solenoid valves, and moisture indicators.

2. Use a filter-drier on suction line just ahead of compressor.
3. Use sealed filter-driers in lines smaller than 1/2 inch outside diameter.
4. Use sealed filter-driers in low temperature systems.
5. Use sealed filter-driers in systems utilizing hermetic compressors.
6. Use replaceable core filter-driers in lines of 1/2 inch outside diameter or greater.
7. Use replaceable core liquid-line filter-driers in systems utilizing receivers.
8. Use filter-driers for each solenoid valve.

I. Solenoid Valves:
1. Use in liquid line of systems operating with single pump-out or pump-down compressor

control.
2. Use in liquid line of single or multiple evaporator systems.
3. Use in oil bleeder lines from flooded evaporators to stop flow of oil and refrigerant into the

suction line when system shuts down.
J. Receivers:

1. Use on systems five tons and larger, sized to accommodate pump down charge.
2. Use on systems with long piping runs.

K. Flexible Connectors:  Utilize at or near compressors where piping configuration does not absorb
vibration.

1.05 SUBMITTALS
A. Product Data:  Provide general assembly of specialties, including manufacturers catalogue

information.  Provide manufacturers catalog data including load capacity.
B. Shop Drawings:  Indicate schematic layout of system, including equipment, critical dimensions,

and sizes.
C. Design Data:  Submit design data indicating pipe sizing.  Indicate load carrying capacity of

trapeze, multiple pipe, and riser support hangers.
D. Test Reports:  Indicate results of leak test, acid test.
E. Manufacturer's Installation Instructions:  Indicate support, connection requirements, and

isolation for servicing.
F. Submit welders certification of compliance with ASME (BPV IX) or AWS D1.1.
G. Project Record Documents:  Record exact locations of equipment and refrigeration accessories

on record drawings.
H. Maintenance Data:  Include instructions for changing cartridges, assembly views, spare parts

lists.
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1.06 QUALITY ASSURANCE
A. Installer Qualifications:  Company specializing in performing the type of work specified in this

section, with minimum five years of documented experience.
B. Design piping system under direct supervision of a Professional Engineer experienced in design

of this type of work.
C. Design piping system under direct supervision of a Professional Engineer experienced in design

of this type of work and licensed in the State in which the Project is located.
1.07 REGULATORY REQUIREMENTS

A. Conform to ASME B31.9 for installation of piping system.
B. Welding Materials and Procedures:  Conform to ASME (BPV IX) and applicable state labor

regulations.
C. Welders Certification:  In accordance with ASME (BPV IX) or AWS D1.1.
D. Products Requiring Electrical Connection:  Listed and classified by UL, as suitable for the

purpose indicated.
1.08 DELIVERY, STORAGE, AND HANDLING

A. Deliver and store piping and specialties in shipping containers with labeling in place.
B. Protect piping and specialties from entry of contaminating material by leaving end caps and

plugs in place until installation.
C. Dehydrate and charge components such as piping and receivers, seal prior to shipment, until

connected into system.
1.09 MAINTENANCE PRODUCTS

A. See Section 01 60 00 - Product Requirements, for additional provisions.
B. Provide two refrigeration oil test kits each containing everything required to conduct one test.
C. Provide two filter-dryer cartridges of each type.

PART 2  PRODUCTS
2.01 PIPING

A. Copper Tube:  ASTM B280, H58 hard drawn .
1. Fittings:  ASME B16.22 wrought copper.
2. Joints:  Braze, AWS A5.8 BCuP silver/phosphorus/copper alloy.

B. Copper Tube to 7/8 inch OD:  ASTM B88 (ASTM B88M), Type K (A), annealed.
1. Fittings:  ASME B16.26 cast copper.
2. Joints:  Flared.

C. Steel Pipe:  ASTM A53/A53M, Schedule 40, black.
1. Fittings:  ASTM A234/A234M, wrought steel welding type.
2. Joints:  Welded in accordance with AWS D1.1.

D. Steel Pipe Sizes 12 Inch and Over:  ASTM A53/A53M, 0.375 inch wall, black.
1. Fittings:  ASTM A234/A234M, wrought steel welding type.
2. Joints:  Welded in accordance with AWS D1.1.

E. Pipe Supports and Anchors:
1. Conform to ASTM F 708, MSS SP-58, MSS SP-69, and MSS SP-89.
2. Hangers for Pipe Sizes 1/2 to 1-1/2 Inch:  Carbon steel adjustable swivel, split ring.
3. Hangers for Pipe Sizes 2 Inches and Over:  Carbon steel, adjustable, clevis.
4. Multiple or Trapeze Hangers:  Steel channels with welded spacers and hanger rods.
5. Wall Support for Pipe Sizes to 3 Inches:  Cast iron hook.
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6. Wall Support for Pipe Sizes 4 Inches and Over:  Welded steel bracket and wrought steel
clamp.

7. Vertical Support:  Steel riser clamp.
8. Floor Support:  Cast iron adjustable pipe saddle, lock nut, nipple, floor flange, and concrete

pier or steel support.
9. Copper Pipe Support:  Carbon steel ring, adjustable, copper plated.
10. Hanger Rods:  Mild steel threaded both ends, threaded one end, or continuous threaded.
11. Inserts:  Malleable iron case of galvanized steel shell and expander plug for threaded

connection with lateral adjustment, top slot for reinforcing rods, lugs for attaching to forms;
size inserts to suit threaded hanger rods.

2.02 REFRIGERANT
A. Unless otherwise specified, use 410A.

2.03 MOISTURE AND LIQUID INDICATORS
A. Manufacturers:

1. Henry Technologies:  www.henrytech.com.
2. Parker Hannifin/Refrigeration and Air Conditioning:  www.parker.com.
3. Sporlan Valve Company:  www.sporlan.com.

B. Indicators:  Single or Doubleport type, UL listed, with copper or brass body, flared or solder
ends, sight glass, color coded paper moisture indicator with removable element cartridge and
plastic cap; for maximum temperature of 200 degrees F and maximum working pressure of 500
psi.

2.04 VALVES
A. Manufacturers:

1. Hansen Technologies Corporation:  www.hantech.com.
2. Henry Technologies:  www.henrytech.com.
3. Danfoss Flomatic:  www.flomatic.com.

B. Diaphragm Packless Valves:
1. UL listed, globe or angle pattern, forged brass body and bonnet, phosphor bronze and

stainless steel diaphragms, rising stem and handwheel, stainless steel spring, nylon seat
disc, solder or flared ends, with positive backseating; for maximum working pressure of
500 psi and maximum temperature of 275 degrees F.

C. Packed Angle Valves:
1. Forged brass or nickel plated forged steel, forged brass seal caps with copper gasket,

rising stem and seat with backseating, molded stem packing, solder or flared ends; for
maximum working pressure of 500 psi and maximum temperature of 275 degrees F.

D. Ball Valves:
1. Two piece bolted forged brass body with teflon ball seals and copper tube extensions,

brass bonnet and seal cap, chrome plated ball, stem with neoprene ring stem seals; for
maximum working pressure of 500 psi and maximum temperature of 300 degrees F.

E. Service Valves:
1. Forged brass body with copper stubs, brass caps, removable valve core, integral ball

check valve, flared or solder ends, for maximum pressure of 500 psi.
2.05 STRAINERS

A. Straight Line or Angle Line Type:
1. Brass or steel shell, steel cap and flange, and replaceable cartridge, with screen of

stainless steel wire or monel reinforced with brass; for maximum working pressure of 430
psi.
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B. Straight Line, Non-Cleanable Type:
1. Steel shell, copper plated fittings, stainless steel wire screen, for maximum working

pressure of 500 psi.
2.06 CHECK VALVES

A. Manufacturers:
1. Hansen Technologies Corporation:  www.hantech.com.
2. Parker Hannifin/Refrigeration and Air Conditioning:  www.parker.com.
3. Sporlan Valve Company:  www.sporlan.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Globe Type:
1. Cast bronze or forged brass body, forged brass cap with neoprene seal, brass guide and

disc holder, phosphor-bronze or stainless steel spring, teflon seat disc; for maximum
temperature of 300 degrees F and maximum working pressure of 500 psi.

C. Straight Through Type:
1. Brass body and disc, phosphor-bronze or stainless steel spring, neoprene seat; for

maximum working pressure of 500 psi and maximum temperature of 200 degrees F.
2.07 PRESSURE REGULATORS

A. Manufacturers:
1. Hansen Technologies Corporation:  www.hantech.com.
2. Parker Hannifin/Refrigeration and Air Conditioning:  www.parker.com.
3. Sporlan Valve Company:  www.sporlan.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Brass body, stainless steel diaphragm, direct acting, adjustable over 0 to 80 psi range, for
maximum working pressure of 450 psi.

2.08 PRESSURE RELIEF VALVES
A. Manufacturers:

1. Hansen Technologies Corporation:  www.hantech.com.
2. Henry Technologies:  www.henrytech.com.
3. Sherwood Valve/Harsco Corporation:  www.sherwoodvalve.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Straight Through or Angle Type:  Brass body and disc, neoprene seat, factory sealed and
stamped with ASME UV and National Board Certification NB, selected to ASHRAE Std 15, with
standard setting of 425 psi, adjusted to meet system requirements.

2.09 FILTER-DRIERS
A. Manufacturers:

1. Flow Controls Division of Emerson Electric:  www.emersonflowcontrols.com.
2. Parker Hannifin/Refrigeration and Air Conditioning:  www.parker.com.
3. Sporlan Valve Company:  www.sporlan.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Performance:
1. Flow Capacity - Liquid Line:  As indicated in schedule, minimum, rated in accordance with

AHRI 710.
2. Flow Capacity - Suction Line:  As indicated in schedule, minimum, rated in accordance

with AHRI 730.
3. Water Capacity:  As indicated in schedule, rated in accordance with AHRI 710.
4. Pressure Drop:  2 psi, As indicated in schedule, maximum, when operating at full

connected evaporator capacity.
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5. Design Working Pressure:  As indicated in schedule or 350 psi, minimum.
C. Cores:  Molded or loose-fill molecular sieve desiccant compatible with refrigerant, activated

alumina, activated charcoal, and filtration to 40 microns; of construction that will not pass into
refrigerant lines.

D. Construction:  UL listed.
1. Replaceable Core Type:  Steel shell with removable cap.
2. Sealed Type:  Copper shell.
3. Connections:  As specified for applicable pipe type.

2.10 SOLENOID VALVES
A. Manufacturers:

1. Flow Controls Division of Emerson Electric:  www.emersonflowcontrols.com.
2. Parker Hannifin/Refrigeration and Air Conditioning:  www.parker.com.
3. Sporlan Valve Company:  www.sporlan.com.

B. Valve:  AHRI 760, pilot operated, copper or brass body and internal parts, synthetic seat,
stainless steel stem and plunger assembly (permitting manual operation in case of coil failure),
integral strainer, with flared, solder, or threaded ends; for maximum working pressure of 500
psi.

C. Coil Assembly:  UL 429, UL listed, replaceable with molded electromagnetic coil, moisture and
fungus proof, with surge protector and color coded lead wires, integral junction box with pilot
light.

D. Electrical Characteristics: per drawings.
2.11 EXPANSION VALVES

A. Manufacturers:
1. Flow Controls Division of Emerson Electric:  www.emersonflowcontrols.com.
2. Parker Hannifin/Refrigeration and Air Conditioning:  www.parker.com.
3. Sporlan Valve Company:  www.sporlan.com.

B. Angle or Straight Through Type:  AHRI 750; design suitable for refrigerant, brass body, internal
or external equalizer, mechanical pressure limit (maximum operating pressure MOP feature),
adjustable superheat setting, replaceable inlet strainer, with replaceable capillary tube and
remote sensing bulb and remote bulb well.

C. Selection:  Evaluate refrigerant pressure drop through system to determine available pressure
drop across valve.  Select valve for maximum load at design operating pressure and minimum
10 degrees F superheat.  Select to avoid being undersized at full load and excessively
oversized at part load.

2.12 ELECTRONIC EXPANSION VALVES
A. Manufacturers:

1. Danfoss Automatic Controls:  www.danfoss.com.
2. Parker Hannifin/Refrigeration and Air Conditioning:  www.parker.com.
3. Sporlan Valve Company:  www.sporlan.com.

B. Valve:
1. Brass body with flared or solder connection, needle valve with floating needle and

machined seat, stepper motor drive.
2. Capacity:  per drawings.
3. Electrical Characteristics: per drawings.

C. Evaporation Control System:
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1. Electronic microprocessor based unit in enclosed case, proportional integral control with
adaptive superheat, maximum operating pressure function, preselection allowance for
electrical defrost and hot gas bypass.

2. Electrical Characteristics: per drawings.
D. Refrigeration System Control:  Electronic microprocessor based unit in enclosed case, with

proportional integral control of valve, on/off thermostat, air temperature alarm (high and low),
solenoid valve control, liquid injection adaptive superheat control, maximum operating pressure
function, night setback thermostat, timer for defrost control.

2.13 RECEIVERS
A. Manufacturers:

1. Henry Technologies:  www.henrytech.com.
2. Parker Hannifin/Refrigeration and Air Conditioning:  www.parker.com.
3. Sherwood Valve/Harsco Corporation:  www.sherwoodvalve.com.

B. Internal Diameter 6 inch and Smaller:
1. AHRI 495, UL listed, steel, brazed; 400 psi maximum pressure rating, with tappings for

inlet, outlet, and pressure relief valve.
C. Internal Diameter Over 6 inch:

1. AHRI 495, welded steel, tested and stamped in accordance with ASME (BPV VIII, 1); 400
psi with tappings for liquid inlet and outlet valves, pressure relief valve, and magnetic liquid
level indicator.

2.14 FLEXIBLE CONNECTORS
A. Manufacturers:

1. Circuit Hydraulics, Ltd:  www.circuit-hydraulics.co.uk.
2. Flexicraft Industries:  www.flexicraft.com.
3. Penflex:  www.penflex.com.

B. Corrugated stainless steel or bronze hose with single layer of stainless steel exterior braiding,
minimum 9 inches long with copper tube ends; for maximum working pressure of 500 psi.

PART 3  EXECUTION
3.01 PREPARATION

A. Ream pipe and tube ends.  Remove burrs.  Bevel plain end ferrous pipe.
B. Remove scale and dirt on inside and outside before assembly.
C. Prepare piping connections to equipment with flanges or unions.

3.02 INSTALLATION
A. Install refrigeration specialties in accordance with manufacturer's instructions.
B. Route piping in orderly manner, with plumbing parallel to building structure, and maintain

gradient.
C. Install piping to conserve building space and avoid interference with use of space.
D. Group piping whenever practical at common elevations and locations.  Slope piping one percent

in direction of oil return.
E. Install piping to allow for expansion and contraction without stressing pipe, joints, or connected

equipment.
F. Inserts:

1. Provide inserts for placement in concrete formwork.
2. Provide inserts for suspending hangers from reinforced concrete slabs and sides of

reinforced concrete beams.
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3. Provide hooked rod to concrete reinforcement section for inserts carrying pipe over 4
inches.

4. Where concrete slabs form finished ceiling, locate inserts flush with slab surface.
5. Where inserts are omitted, drill through concrete slab from below and provide through-bolt

with recessed square steel plate and nut flush with top of or recessed into and grouted
flush with slab.

G. Pipe Hangers and Supports:
1. Install in accordance with ASTM F 708 and MSS SP-89.
2. Support horizontal piping as scheduled.
3. Install hangers to provide minimum 1/2 inch space between finished covering and adjacent

work.
4. Place hangers within 12 inches of each horizontal elbow.
5. Support vertical piping at every  floor.  Support riser piping independently of connected

horizontal piping.
6. Where several pipes can be installed in parallel and at same elevation, provide multiple or

trapeze hangers.
7. Provide copper plated hangers and supports for copper piping.

H. Arrange piping to return oil to compressor.  Provide traps and loops in piping, and provide
double risers as required.  Slope horizontal piping 0.40 percent in direction of flow.

I. Provide clearance for installation of insulation and access to valves and fittings.
J. Provide access to concealed valves and fittings.  Coordinate size and location of access doors

with Section 08 31 00.
K. Flood piping system with nitrogen when brazing.
L. Where pipe support members are welded to structural building frame, brush clean, and apply

one coat of zinc rich primer to welding.
M. Prepare unfinished pipe, fittings, supports, and accessories ready for finish painting.  Refer to

Section 09 90 00.
N. Insulate piping and equipment.
O. Follow ASHRAE Std 15 procedures for charging and purging of systems and for disposal of

refrigerant.
P. Provide replaceable cartridge filter-driers, with isolation valves and valved bypass.
Q. Locate expansion valve sensing bulb immediately downstream of evaporator on suction line.
R. Provide external equalizer piping on expansion valves with refrigerant distributor connected to

evaporator.
S. Install flexible connectors at right angles to axial movement of compressor, parallel to

crankshaft.
T. Fully charge completed system with refrigerant after testing.
U. Provide electrical connection to solenoid valves.  Refer to Section 26 27 17.

3.03 FIELD QUALITY CONTROL
A. Test refrigeration system in accordance with ASME B31.5.
B. Pressure test system with dry nitrogen to 200 psi.  Perform final tests at 27 inches vacuum and

200 psi using electronic leak detector.  Test to no leakage.
3.04 SCHEDULES

A. Hanger Spacing for Copper Tubing.
1. 1/2 inch, 5/8 inch, and 7/8 inch OD:  Maximum span, 5 feet; minimum rod size, 3/8 inch.
2. 1-1/8 inch OD:  Maximum span, 6 feet; minimum rod size, 3/8 inch.
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3. 1-3/8 inch OD:  Maximum span, 7 feet; minimum rod size, 3/8 inch.
4. 1-5/8 inch OD:  Maximum span, 8 feet; minimum rod size, 3/8 inch.
5. 2-1/8 inch OD:  Maximum span, 8 feet; minimum rod size, 3/8 inch.
6. 2-5/8 inch OD:  Maximum span, 9 feet; minimum rod size, 3/8 inch.
7. 3-1/8 inch OD:  Maximum span, 10 feet; minimum rod size, 3/8 inch.
8. 3-5/8 inch OD:  Maximum span, 11 feet; minimum rod size, 1/2 inch.
9. 4-1/8 inch OD:  Maximum span, 12 feet; minimum rod size, 1/2 inch.

B. Hanger Spacing for Steel Piping.
1. 1/2 inch, 3/4 inch, and 1 inch:  Maximum span, 7 feet; minimum rod size, 3/8 inch.
2. 1-1/4 inches:  Maximum span, 8 feet; minimum rod size, 3/8 inch.
3. 1-1/2 inches:  Maximum span, 9 feet; minimum rod size, 3/8 inch.
4. 2 inches:  Maximum span, 10 feet; minimum rod size, 3/8 inch.
5. 2-1/2 inches:  Maximum span, 11 feet; minimum rod size, 3/8 inch.
6. 3 inches:  Maximum span, 12 feet; minimum rod size, 3/8 inch.
7. 4 inches:  Maximum span, 12 feet; minimum rod size, 1/2 inch.

END OF SECTION
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SECTION 23 31 00
HVAC DUCTS AND CASINGS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Metal ductwork.
B. Casing and plenums.
C. Kitchen hood ductwork.

1.02 RELATED REQUIREMENTS
A. Section 09 90 00 - Painting and Coating:  Weld priming, weather resistant, paint or coating.
B. Section 23 07 13 - Duct Insulation:  External insulation and duct liner.
C. Section 23 33 00 - Air Duct Accessories.
D. Section 23 37 00 - Air Outlets and Inlets.
E. Section 23 05 93 - Testing, Adjusting, and Balancing for HVAC.

1.03 REFERENCE STANDARDS
A. ASTM A36/A36M - Standard Specification for Carbon Structural Steel.
B. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or

Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process.
C. ASTM A666 - Standard Specification for Annealed or Cold-Worked Austenitic Stainless Steel

Sheet, Strip, Plate, and Flat Bar.
D. ASTM A1008/A1008M - Standard Specification for Steel, Sheet, Cold-Rolled, Carbon,

Structural, High-Strength, Low Alloy, and High-Strength Low-Alloy with Improved Formability,
Solution Hardened, and Bake Hardenable

E. ASTM A1011/A1011M - Standard Specification for Steel, Sheet and Strip, Hot-Rolled, Carbon,
Structural, High-Strength Low Alloy, High-Strength Low-Alloy With Improved Formability, and
Ultra-High Strength

F. ASTM B209 - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate.
G. ASTM B209M - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate

[Metric].
H. ASTM C14 - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and

Culvert Pipe.
I. ASTM C14M - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and

Culvert Pipe [Metric].
J. ASTM C443 - Standard Specification for Joints for Concrete Pipe and Manholes, Using Rubber

Gaskets.
K. ASTM C443M - Standard Specification for Joints for Concrete Pipe and Manholes, Using

Rubber Gaskets (Metric).
L. NFPA 90A - Standard for the Installation of Air-Conditioning and Ventilating Systems; National

Fire Protection Association.
M. NFPA 90B - Standard for the Installation of Warm Air Heating and Air Conditioning Systems;

National Fire Protection Association.
N. NFPA 96 - Standard for Ventilation Control and Fire Protection of Commercial Cooking

Operations; National Fire Protection Association.
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O. SMACNA (LEAK) - HVAC Air Duct Leakage Test Manual; Sheet Metal and Air Conditioning
Contractors' National Association.

P. SMACNA (DCS) - HVAC Duct Construction Standards.
Q. SMACNA (FGD) - Fibrous Glass Duct Construction Standards; Sheet Metal and Air

Conditioning Contractors' National Association.
R. SMACNA (KVS) - Kitchen Ventilation Systems and Food Service Equipment Fabrication &

Installation Guidelines.
S. UL 181 - Standard for Factory-Made Air Ducts and Air Connectors; Underwriters Laboratories

Inc..
T. IECC 2012 - International Energy Conservation Code - Duct construciton standards, leakage

testing
1.04 PERFORMANCE REQUIREMENTS

A. No variation of duct configuration or sizes permitted except by written permission.  Size round
ducts installed in place of rectangular ducts in accordance with ASHRAE table of equivalent
rectangular and round ducts.

1.05 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data for duct materials and duct connections.
C. Shop Drawings:  Indicate duct fittings, particulars such as gages, sizes, welds, and configuration

prior to start of work for all systems.
D. MANDATORY Test Reports:  Pressure test all ductwork.  Indicate pressure tests performed. 

Include date, section tested, test pressure, and leakage rate, following SMACNA (LEAK) -
HVAC Air Duct Leakage Test Manual.
1. Utilize standard equation CL=FP^0.65 where F= Measured leakage rate in CFM per 100

square feet of duct surface, and P = Static Pressure of the test.
E. Manufacturer's Certificate:  Certify that installation of glass fiber ductwork meet or exceed

recommended fabrication and installation requirements.
F. Project Record Documents:  Record actual locations of ducts and duct fittings.  Record changes

in fitting location and type.  Show additional fittings used.
1.06 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the type of products
specified in this section, with minimum three years of documented experience.

B. Installer Qualifications:  Company specializing in performing the type of work specified in this
section, with minimum five years of documented experience.

1.07 REGULATORY REQUIREMENTS
A. Construct ductwork to NFPA 90A, NFPA 90B, and NFPA 96 standards.

1.08 FIELD CONDITIONS
A. Do not install duct sealants when temperatures are less than those recommended by sealant

manufacturers.
B. Maintain temperatures within acceptable range during and after installation of duct sealants.
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PART 2  PRODUCTS
2.01 DUCT ASSEMBLIES
2.02 MATERIALS

A. Galvanized Steel for Ducts:  Hot-dipped galvanized steel sheet, ASTM A653/A653M FS Type B,
with G90/Z275 coating.

B. Aluminum for Ducts:  ASTM B209 (ASTM B209M); aluminum sheet, alloy 3003-H14.  Aluminum
Connectors and Bar Stock: Alloy 6061-T651 or of equivalent strength.

C. Stainless Steel for Ducts:  ASTM A 240/A 240M, Type 304.
D. Hanger Rod:  ASTM A36/A36M; steel, galvanized; threaded both ends, threaded one end, or

continuously threaded.
E. Flexible Ducts:

1. Two ply vinyl film supported by helically wound spring steel wire.
a. Pressure Rating:  10 inches WG positive and 1.0 inches WG negative.
b. Maximum Velocity:  4000 fpm.
c. Temperature Range:  -10 degrees F to 160 degrees F.

F. Insulated Flexible Ducts:
1. Two ply vinyl film supported by helically wound spring steel wire; fiberglass insulation;

polyethylene vapor barrier film.
a. Pressure Rating:  10 inches WG positive and 1.0 inches WG negative.
b. Maximum Velocity:  4000 fpm.
c. Temperature Range:  -10 degrees F to 160 degrees F.

G. Stainless Steel Ducts:  ASTM A 666, Type 304.
H. All Ducts:  Galvanized steel, unless otherwise indicated.
I. Low Pressure Supply (Heating Systems):  1 inch w.g. pressure class, galvanized steel.
J. Low Pressure Supply (System with Cooling Coils):  1 inch w.g. pressure class, galvanized steel.
K. Medium and High Pressure Supply (All VAV Primary Supply Duct between AHU and VAV

Terminal Unit):  2 inch w.g. pressure class, galvanized steel.
L. Return and Relief:  1 inch w.g. pressure class, galvanized steel.
M. General Exhaust:  1 inch w.g. pressure class, galvanized steel.
N. Kitchen Cooking Hood Exhaust:  1/2 inch w.g. pressure class, galvanized steel.

1. Asphalt base.
2. Construct of 18 gage stainless steel using continuous external welded joints in rectangular

sections.
O. Joint Sealers and Sealants:  Non-hardening, water resistant, mildew and mold resistant.

1. Type:  Heavy mastic or liquid used alone or with tape, suitable for joint configuration and
compatible with substrates, and recommended by manufacturer for pressure class of
ducts.

2. VOC Content:  Not more than 250 g/L, excluding water.
2.03 DUCTWORK FABRICATION

A. Fabricate and support in accordance with SMACNA HVAC Duct Construction Standards and as
indicated.

B. Provide duct material, gages, reinforcing, and sealing for operating pressures indicated.
C. Construct T's, bends, and elbows with radius of not less than 1-1/2 times width of duct on

centerline.  Where not possible and where rectangular elbows must be used, provide  turning
vanes. .
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D. Increase duct sizes gradually, not exceeding 15 degrees divergence wherever possible;
maximum 30 degrees divergence upstream of equipment and 45 degrees convergence
downstream.

E. Fabricate continuously welded round and oval duct fittings in accordance with SMACNA HVAC
Duct Construction Standards.

F. Fabricate continuously welded round and oval duct fittings two gages heavier than duct gages
indicated in SMACNA Standard.  Joints shall be minimum 4 inch cemented slip joint, brazed or
electric welded.  Prime coat welded joints.

G. Provide standard 45 degree lateral wye takeoffs unless otherwise indicated where 90 degree
conical tee connections may be used.

H. Where ducts are connected to exterior wall louvers and duct outlet is smaller than louver frame,
provide blank-out panels sealing louver area around duct.  Use same material as duct, painted
black on exterior side; seal to louver frame and duct.

2.04 MANUFACTURED DUCTWORK AND FITTINGS
A. Manufacture in accordance with SMACNA HVAC Duct Construction Standards - Metal and

Flexible, and as indicated.  Provide duct material, gages,reinforcing, and sealing for operating
pressures indicated.

B. Double Wall Insulated Round Ducts:  Round spiral lockseam duct with paintable galvanized
steel outer wall, perforated galvanized steel inner wall; fitting with solid inner wall.  Provide paint
in color selected by architect.
1. Manufacture in accordance with SMACNA HVAC Duct Construction Standards.
2. Insulation:

a. Thickness:  1 inch.
b. Material:  Fiberglass, with mylar coating between insulation and perforated liner.

C. Transverse Duct Connection System:  SMACNA "J" rated rigidly class connection, interlocking
angle and duct edge connection system with sealant, gasket, cleats, and corner clips.
1. Manufacturers:

2.05 CASINGS
A. Fabricate casings in accordance with SMACNA HVAC Duct Construction Standards and

construct for operating pressures indicated.
B. Mount floor mounted casings on 4 inch high concrete curbs.  At floor, rivet panels on 8 inch

centers to angles.  Where floors are acoustically insulated, provide liner of 18 gage galvanized
expanded metal mesh supported at 12 inch centers, turned up 12 inches at sides with sheet
metal shields.

C. Mount floor mounted casings on 4 inch high concrete curbs.  At floor, rivet panels on 8 inch
centers to angles.  Where floors are acoustically insulated, provide liner of 18 gage galvanized
expanded metal mesh supported at 12 inch centers, turned up 12 inches at sides with sheet
metal shields.

D. Reinforce door frames with steel angles tied to horizontal and vertical plenum supporting
angles.  Install hinged access doors where indicated or required for access to equipment for
cleaning and inspection.
1. Provide clear wire glass observation ports, minimum 6 X 6 inch size.

2.06 KITCHEN HOOD EXHAUST DUCTWORK
A. Fabricate in accordance with SMACNA HVAC Duct Construction Standards, SMACNA Kitchen

Ventilation Systems and Food Service Equipment Fabrication & Installation Guidelines and
NFPA 96.

https://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=NFPA%2096
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PART 3  EXECUTION
3.01 INSTALLATION

A. Install, support, and seal ducts in accordance with SMACNA HVAC Duct Construction
Standards.

B. Install in accordance with manufacturer's instructions.
C. Duct sizes indicated are inside clear dimensions.  For lined ducts, maintain sizes inside lining.
D. Install and seal metal and flexible ducts in accordance with SMACNA HVAC Duct Construction

Standards - Metal and Flexible.
E. Provide openings in ductwork where required to accommodate thermometers and controllers. 

Provide pilot tube openings where required for testing of systems, complete with metal can with
spring device or screw to ensure against air leakage.  Where openings are provided in insulated
ductwork, install insulation material inside a metal ring.

F. Locate ducts with sufficient space around equipment to allow normal operating and
maintenance activities.

G. Use crimp joints with or without bead for joining round duct sizes 8 inch and smaller with crimp
in direction of air flow.

H. Use double nuts and lock washers on threaded rod supports.
I. Tape joints of PVC coated metal ductwork with PVC tape.
J. Connect terminal units to supply ducts  with one foot maximum length of flexible duct.  Do not

use flexible duct to change direction.
K. Connect diffusers or light troffer boots to low pressure ducts  with 5 feet maximum length of

flexible duct held in place with strap or clamp.
L. Connect flexible ducts to metal ducts with adhesive plus sheet metal screws.
M. Set plenum doors 6 to 12 inches above floor.  Arrange door swings so that fan static pressure

holds door in closed position.
N. Use stainless steel for ductwork exposed to view and stainless steel or carbon steel for ducts

where concealed.
O. During construction provide temporary closures of metal or taped polyethylene on open

ductwork to prevent construction dust from entering ductwork system.
P. At exterior wall louvers, seal duct to louver frame and install blank-out panels as required.

3.02 RANGE HOOD EXHAUST DUCT INSTALLATIONS
A. Install ducts to allow for thermal expasion of ductwork through 2000 deg F temperature range.
B. Provide residue traps in kitchen hood exhaust ducts at base of vertical risers with provisions for

clean out.
C. Install ducts withouth dips or traps that may collect residues, unless traps have continuous or

automatic residue removal.
D. Install access openings at each change in direction and at 50-foot intervals; locate on sides of

duct a minimum of 1-1 1/2 inches from bottom; and fit with grease-tight covers of same material
as duct.

E. Do not penetrate fire-rated assemblies.
3.03 CLEANING AND TESTING

A. Clean duct system and force air at high velocity through duct to remove accumulated dust.  To
obtain sufficient air, clean half the system at a time.  Protect equipment that could be harmed by
excessive dirt with temporary filters, or bypass during cleaning.
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B. Conduct required duct-leakage testing as defined within this specification and otherwise noted
in the contract documents.

3.04 SCHEDULES
A. Ductwork Material:

1. Low Pressure Supply (Heating Systems):  Steel, Aluminum.
2. Low Pressure Supply (System with Cooling Coils):  Steel, Aluminum.
3. Medium and High Pressure Supply:  Steel.
4. Return and Relief:  Steel, Aluminum.
5. General Exhaust:  Steel, Aluminum.
6. Kitchen Hood Exhaust:  Carbon Steel, Stainless Steel.
7. Outside Air Intake:  Steel.
8. Exposed round ductwork:  Double-walled spiral.

B. Ductwork Pressure Class:
1. Supply (Heating Systems):  1 inch
2. Supply (System with Cooling Coils):  2 inch.
3. Return and Relief:  1 inch.
4. General Exhaust:  1 inch.
5. Outside Air Intake:  1 inch.

END OF SECTION
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SECTION 23 33 00
AIR DUCT ACCESSORIES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Air turning devices/extractors.
B. Backdraft dampers - metal.
C. Backdraft dampers.
D. Combination fire and smoke dampers.
E. Duct access doors.
F. Duct test holes.
G. Fire dampers.
H. Flexible duct connections.
I. Smoke dampers.
J. Volume control dampers.

1.02 RELATED REQUIREMENTS
A. Section 23 31 00 - HVAC Ducts and Casings.
B. Section 26 27 17 - Equipment Wiring:  Electrical characteristics and wiring connections.

1.03 REFERENCE STANDARDS
A. NFPA 90A - Standard for the Installation of Air-Conditioning and Ventilating Systems; National

Fire Protection Association.
B. NFPA 92 - Standard for Smoke-Control Systems.
C. NFPA 92A - Standard for Smoke-Control Systems Utilizing Barriers and Pressure Differences.
D. SMACNA (DCS) - HVAC Duct Construction Standards.
E. UL 33 - Heat Responsive Links for Fire-Protection Service; Underwriters Laboratories Inc..
F. UL 555 - Standard for Fire Dampers; Underwriters Laboratories Inc..
G. UL 555S - Standard for Leakage Rated Dampers for Use in Smoke Control Systems;

Underwriters Laboratories Inc..
1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide for shop fabricated assemblies including volume control dampers, duct

access doors, duct test holes, and hardware used.  Include electrical characteristics and
connection requirements.

C. Shop Drawings:  Indicate for shop fabricated assemblies including volume control dampers,
duct access doors, and duct test holes.

D. Manufacturer's Installation Instructions:  Provide instructions for fire dampers and combination
fire and smoke dampers.

1.05 PROJECT RECORD DOCUMENTS
A. Record actual locations of access doors and test holes.

1.06 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing the type of products

specified in this section, with minimum five years of documented experience.
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B. Products Requiring Electrical Connection:  Listed and classified by Underwriters Laboratories
Inc. as suitable for the purpose specified and indicated.

1.07 DELIVERY, STORAGE, AND HANDLING
A. Protect dampers from damage to operating linkages and blades.

1.08 EXTRA MATERIALS
A. See Section 01 60 00 - Product Requirements, for additional provisions.
B. Provide two of each size and type of fusible link.

PART 2  PRODUCTS
2.01 AIR TURNING DEVICES/EXTRACTORS

A. Manufacturers:
1. Krueger:  www.krueger-hvac.com.
2. Ruskin Company:  www.ruskin.com.
3. Titus:  www.titus-hvac.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Multi-blade device with blades aligned in short dimension; steel construction; with individually
adjustable blades, mounting straps.

2.02 BACKDRAFT DAMPERS - METAL
2.03 BACKDRAFT DAMPERS

A. Manufacturers:
1. Louvers & Dampers, Inc:  www.louvers-dampers.com.
2. Nailor Industries Inc:  www.nailor.com.
3. Ruskin Company:  www.ruskin.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Gravity Backdraft Dampers, Size 18 x 18 inches or Smaller, Furnished with Air Moving
Equipment: Air moving equipment manufacturer's standard construction.

2.04 BACKDRAFT DAMPERS - FABRIC
A. Fabric Backdraft Dampers:  Factory-fabricated, 18 gage, galvanized steel frame.

1. Blades:  Neoprene coated fabric material.
2. Birdscreen: 1/2 inch nominal mesh of galvanized steel or aluminum.
3. Maximum Velocity:  1000 fpm (5 m/sec) face velocity.

B. Multi-Blade, Parallel Action Gravity Balanced Backdraft Dampers:  galvanized steel or extruded
aluminum, with center pivoted blades of maximum 6 inch width, with felt or flexible vinyl sealed
edges, linked together in rattle-free manner with 90 degree stop, steel ball bearings, and plated
steel pivot pin; adjustment device to permit setting for varying differential static pressure.

2.05 COMBINATION FIRE AND SMOKE DAMPERS
A. Manufacturers:

1. Louvers & Dampers, Inc:  www.louvers-dampers.com.
2. Nailor Industries Inc:  www.nailor.com.
3. Ruskin Company:  www.ruskin.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Fabricate in accordance with NFPA 90A, UL 555, UL 555S, and as indicated.
C. Provide factory sleeve and collar for each damper.
D. Multiple Blade Dampers:  Fabricate with 16 gage galvanized steel frame and blades,

oil-impregnated bronze or stainless steel sleeve bearings and plated steel axles, stainless steel
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jamb seals, 1/8 x 1/2 inch plated steel concealed linkage, stainless steel closure spring, blade
stops, and lock, and 1/2 inch actuator shaft.

E. Operators:  UL listed and labelled spring return electric type suitable for 120 volts, single phase,
60 Hz.  Provide end switches to indicate damper position.  Locate damper operator on interior of
duct and link to damper operating shaft.

F. Normally Closed Smoke Responsive Fire Dampers:  Curtain type, opening by gravity upon
actuation of electro thermal link, flexible stainless steel blade edge seals to provide constant
sealing pressure.

G. Normally Open Smoke Responsive Fire Dampers:  Curtain type, closing upon actuation of
electro thermal link, flexible stainless steel blade edge seals to provide constant sealing
pressure, stainless steel springs with locking devices to ensure positive closure for units
mounted horizontally.

H. Electro Thermal Link:  Fusible link melting at 165 degrees F; 120 volts, single phase, 60 Hz; UL
listed and labeled.

2.06 DUCT ACCESS DOORS
A. Manufacturers:

1. Nailor Industries Inc:  www.nailor.com.
2. Ruskin Company:  www.ruskin.com.
3. SEMCO Incorporated:  www.semcoinc.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Fabricate in accordance with SMACNA HVAC Duct Construction Standards and as indicated.
C. Fabrication:  Rigid and close-fitting of galvanized steel with sealing gaskets and quick fastening

locking devices.  For insulated ducts, install minimum 1 inch thick insulation with sheet metal
cover.
1. Less Than 12 inches Square:  Secure with sash locks.
2. Up to 18 inches Square:  Provide two hinges and two sash locks.
3. Up to 24 x 48 inches:  Three hinges and two compression latches with outside and inside

handles.
4. Larger Sizes: Provide an additional hinge.

D. Access doors with sheet metal screw fasteners are not acceptable.
2.07 DUCT TEST HOLES

A. Temporary Test Holes:  Cut or drill in ducts as required.  Cap with neat patches, neoprene
plugs, threaded plugs, or threaded or twist-on metal caps.

B. Permanent Test Holes:  Factory fabricated, air tight flanged fittings with screw cap.  Provide
extended neck fittings to clear insulation.

2.08 FIRE DAMPERS
A. Manufacturers:

1. Louvers & Dampers, Inc:  www.louvers-dampers.com.
2. Nailor Industries Inc:  www.nailor.com.
3. Ruskin Company:  www.ruskin.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Fabricate in accordance with NFPA 90A and UL 555, and as indicated.
C. Ceiling Dampers:  Galvanized steel, 22 gage frame and 16 gage flap, two layers 0.125 inch

ceramic fiber on top side and one layer on bottom side for round flaps, with locking clip.
D. Horizontal Dampers:  Galvanized steel, 22 gage frame, stainless steel closure spring, and

lightweight, heat retardant non-asbestos fabric blanket.



Red Clay Consolidated School District AIR DUCT ACCESSORIES
Lewis ES Renovations 23 33 00
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

E. Curtain Type Dampers:  Galvanized steel with interlocking blades.  Provide stainless steel
closure springs and latches for horizontal installations or closure under air flow conditions. 
Configure with blades out of air stream except for 1.0 inch pressure class ducts up to 12 inches
in height.

F. Multiple Blade Dampers:  16 gage galvanized steel frame and blades, oil-impregnated bronze or
stainless steel sleeve bearings and plated steel axles, 1/8 x 1/2 inch plated steel concealed
linkage, stainless steel closure spring, blade stops, and lock.

G. Fusible Links:  UL 33, separate at 160 degrees F with adjustable link straps for combination
fire/balancing dampers.

2.09 FLEXIBLE DUCT CONNECTIONS
A. Fabricate in accordance with SMACNA HVAC Duct Construction Standards and as indicated.
B. Flexible Duct Connections:  Fabric crimped into metal edging strip.

1. Fabric:  UL listed fire-retardant neoprene coated woven glass fiber fabric to NFPA 90A,
minimum density 30 oz per sq yd.
a. Net Fabric Width:  Approximately 6 inches wide.

2. Metal:  3 inches wide, 24 gage thick galvanized steel.
C. Leaded Vinyl Sheet:  Minimum 0.55 inch thick, 0.87 lbs per sq ft, 10 dB attenuation in 10 to

10,000 Hz range.
2.10 SMOKE DAMPERS

A. Manufacturers:
1. Louvers & Dampers, Inc:  www.louvers-dampers.com.
2. Nailor Industries Inc:  www.nailor.com.
3. Ruskin Company:  www.ruskin.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Fabricate in accordance with NFPA 90A and UL 555S, and as indicated.
C. Dampers:  UL Class 1 multiple blade type fire damper, normally closed automatically operated

by electric actuator.
D. Electro Thermal Link:  Fusible link melting at 165 degrees F; 120 volts, single phase, 60 Hz; UL

listed and labeled.
2.11 VOLUME CONTROL DAMPERS

A. Manufacturers:
1. Louvers & Dampers, Inc:  www.louvers-dampers.com.
2. Nailor Industries Inc:  www.nailor.com.
3. Ruskin Company:  www.ruskin.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Fabricate in accordance with SMACNA HVAC Duct Construction Standards and as indicated.
C. Splitter Dampers:

1. Material:  Same gage as duct to 24 inches size in either direction, and two gages heavier
for sizes over 24 inches.

2. Blade:  Fabricate of double thickness sheet metal to streamline shape, secured with
continuous hinge or rod.

3. Operator:  Minimum 1/4 inch diameter rod in self aligning, universal joint action, flanged
bushing with set screw .

D. Single Blade Dampers:  Fabricate for duct sizes up to 6 x 30 inch.
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E. Multi-Blade Damper:  Fabricate of opposed blade pattern with maximum blade sizes 8 x 72
inch.  Assemble center and edge crimped blades in prime coated or galvanized channel frame
with suitable hardware.

F. End Bearings:  Except in round ducts 12 inches and smaller, provide end bearings.  On multiple
blade dampers, provide oil-impregnated nylon or sintered bronze bearings.

G. Quadrants:
1. Provide locking, indicating quadrant regulators on single and multi-blade dampers.
2. On insulated ducts mount quadrant regulators on stand-off mounting brackets, bases, or

adapters.
PART 3  EXECUTION
3.01 PREPARATION

A. Verify that electric power is available and of the correct characteristics.
3.02 INSTALLATION

A. Install accessories in accordance with manufacturer's instructions, NFPA 90A, and follow
SMACNA HVAC Duct Construction Standards.  Refer to Section 23 31 00 for duct construction
and pressure class.

B. Provide backdraft dampers on exhaust fans or exhaust ducts nearest to outside and where
indicated.

C. Provide duct access doors for inspection and cleaning before and after filters, coils, fans,
automatic dampers, at fire dampers, combination fire and smoke dampers, and elsewhere as
indicated.  Provide for cleaning kitchen exhaust ducts in accordance with NFPA 96.  Provide
minimum 8 x 8 inch size for hand access, 18 x 18 inch size for shoulder access, and as
indicated.  Provide 4 x 4 inch for balancing dampers only.  Review locations prior to fabrication.

D. Provide duct test holes where indicated and required for testing and balancing purposes.
E. Provide fire dampers, combination fire and smoke dampers, and smoke dampers at locations

indicated, where ducts and outlets pass through fire rated components, and where required by
authorities having jurisdiction.  Install with required perimeter mounting angles, sleeves,
breakaway duct connections, corrosion resistant springs, bearings, bushings and hinges.

F. Install smoke dampers and combination smoke and fire dampers in accordance with NFPA 92.
1. Smoke dampers shall be integrated into the "smoke purge control system".  Dampers in

the return ductwork shall be overridden to the open position when the smoke purge is
activated.

G. Demonstrate re-setting of fire dampers to Owner's representative.
H. At fans and motorized equipment associated with ducts, provide flexible duct connections

immediately adjacent to the equipment.
I. At equipment supported by vibration isolators, provide flexible duct connections immediately

adjacent to the equipment.
J. For fans developing static pressures of 5.0 inches and over, cover flexible connections with

leaded vinyl sheet, held in place with metal straps.
K. Provide balancing dampers at points on supply, return, and exhaust systems where branches

are taken from larger ducts as required for air balancing.  Install minimum 2 duct widths from
duct take-off.

L. Use splitter dampers only where indicated.
M. Provide balancing dampers on high velocity systems where indicated.  Refer to Section 23 36

00 - Air Terminal Units.
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N. Provide balancing dampers on duct take-off to diffusers, grilles, and registers, regardless of
whether dampers are specified as part of the diffuser, grille, or register assembly.

END OF SECTION
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SECTION 23 37 00
AIR OUTLETS AND INLETS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Diffusers. 
B. Registers/grilles. 
C. Door grilles.
D. Louvers. 
E. Goosenecks. 

1.02 RELATED REQUIREMENTS
A. Section 09 90 00 - Painting and Coating:  Painting of ducts visible behind outlets and inlets.

1.03 REFERENCE STANDARDS
A. AMCA 500-L - Laboratory Methods of Testing Louvers for Rating; Air Movement and Control

Association International, Inc..
B. ARI 890 - Standard for Air Diffusers and Air Diffuser Assemblies; Air-Conditioning and

Refrigeration Institute.
C. ASHRAE Std 70 - Method of Testing the Performance of Air Outlets and Inlets; American

Society of Heating, Refrigerating and Air Conditioning Engineers, Inc..
D. SMACNA (DCS) - HVAC Duct Construction Standards.

1.04 SUBMITTALS 
A. See Section 01 30 00 - Administrative Requirements for submittal procedures.
B. Product Data:  Provide data for equipment required for this project.  Review outlets and inlets as

to size, finish, and type of mounting prior to submission.  Submit schedule of outlets and inlets
showing type, size, location, application, and noise level.

C. Samples:  Submit one of each required air outlet and inlet type.
D. Project Record Documents:  Record actual locations of air outlets and inlets.

1.05 QUALITY ASSURANCE
A. Test and rate air outlet and inlet performance in accordance with ASHRAE Std 70.
B. Test and rate louver performance in accordance with AMCA 500-L.

1.06 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing the type of products

specified in this section, with minimum five years of documented experience.
1.07 MOCK-UP 

A. Provide mock-up of typical exterior or exterior ceiling module with supply and return air outlets.
B. Locate where directed.
C. Mock-up may remain as part of the Work.

PART 2  PRODUCTS
2.01 MANUFACTURERS 

A. Carnes Company HVAC:  www.carnes.com.
B. Krueger:  www.krueger-hvac.com.
C. Price Industries:  www.price-hvac.com.
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D. Titus:  www.titus-hvac.com.
E. Tuttle and Bailey:  www.tuttleandbailey.com.
F. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 RECTANGULAR CEILING DIFFUSERS
A. Type:  Square, stamped, multi-core diffuser to discharge air in 360 degree, one way, two way,

three way or four way pattern as shown on drawings and with sectorizing baffles where
indicated.

B. Frame:  Surface mount or inverted T-bar as indicated on drawings.  In plaster ceilings, provide
plaster frame and ceiling frame.

C. Fabrication:  Aluminum with baked enamel off-white finish.
D. Accessories:  Radial opposed blade damper and multi-louvered equalizing grid with damper

adjustable from diffuser face.
2.03 PERFORATED FACE CEILING DIFFUSERS

A. Type:  Perforated face with fully adjustable pattern and removable face.
B. Frame:  Surface mount or Inverted T-bar as indicated on drawings.  In plaster ceilings, provide

plaster frame and ceiling frame.
C. Fabrication:  Steel with steel or aluminum frame and baked enamel off-white finish.
D. Accessories:  Radial opposed blade damper and multi-louvered equalizing grid with damper

adjustable from diffuser face.
2.04 CEILING SUPPLY REGISTERS/GRILLES

A. Type:  Streamlined and individually adjustable curved blades to discharge air along face of
grille, two-way deflection.

B. Frame:  1 inch margin with countersunk screw mounting and gasket.
C. Fabrication:  Aluminum extrusions with factory off-white enamel or prime coat finish as indicated

on drawings or selected by architect.
D. Damper:  Integral, gang-operated, opposed blade type with removable key operator, operable

from face.
2.05 CEILING EXHAUST AND RETURN REGISTERS/GRILLES

A. Type:  Streamlined blades, 3/4 inch minimum depth, 3/4 inch maximum spacing, with blades set
at 45 degrees, horizontal face.

B. Frame:  1 inch margin with countersunk screw mounting.
C. Fabrication:  Aluminum extrusions, with factory off-white enamel, baked enamel, or prime

coated finish as indicated on drawings or selected by architect.
D. Damper:  Integral, gang-operated, opposed blade type with removable key operator, operable

from face where not individually connected to exhaust fans.
E. Gymnasiums:  Provide front pivoted or welded in place blades, securely fastened to be

immobile.
2.06 CEILING GRID CORE EXHAUST AND RETURN REGISTERS/GRILLES

A. Type:  Fixed grilles of 1/2 x 1/2 x 1/2 inch louvers.
B. Fabrication:  Acrylic plastic with off-white finish.
C. Frame:  Channel lay-in frame for suspended grid ceilings.
D. Damper:  Integral, gang-operated, opposed blade type with removable key operator, operable

from face.
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2.07 WALL SUPPLY REGISTERS/GRILLES
A. Type:  Streamlined and individually adjustable blades, 3/4 inch minimum depth, 3/4 inch

maximum spacing with spring or other device to set blades, horizontal face, double deflection.
B. Frame:  1 inch margin with countersunk screw mounting and gasket.
C. Fabrication:  Aluminum extrusions, with factory off-white enamel, baked enamel, prime coat or

clear lacquer finish as indicated on drawings or selected by architect.
D. Damper:  Integral, gang-operated opposed blade type with removable key operator, operable

from face.
E. Gymnasiums:  Provide front pivoted or welded in place blades, securely fastened to be

immobile.
2.08 WALL EXHAUST AND RETURN REGISTERS/GRILLES

A. Type:  Streamlined blades, 3/4 inch minimum depth, 3/4 inch maximum spacing, with spring or
other device to set blades, horizontal face.

B. Frame:  1 inch margin with countersunk screw mounting.
C. Fabrication:  Aluminum extrusions, with factory off-white enamel, baked enamel, prime coated

or clear lacquer finish as indicated on drawings or selected by architect.
D. Damper:  Integral, gang-operated, opposed blade type with removable key operator, operable

from face.
E. Gymnasiums:  Provide front pivoted or welded in place blades, securely fastened to be

immobile.
2.09 WALL GRID CORE EXHAUST AND RETURN REGISTERS/GRILLES

A. Type:  Fixed grilles of 1/2 x 1/2 x 1/2 inch louvers.
B. Fabrication:  Aluminum with factory clear lacquer, off-white enamel or baked enamel finish as

indicated on drawings or selected by architect.
C. Frame:  1 inch margin with countersunk screw mounting.
D. Damper:  Integral, gang-operated, opposed blade type with removable key operator, operable

from face.
2.10 DOOR GRILLES

A. Type:  V-shaped louvers of 20 gage thick steel, 1 inch deep on 1/2 inch centers.
B. Frame:  20 gage steel with auxiliary frame to give finished appearance on both sides of door,

with factory prime coat finish.
2.11 LOUVERS 

A. Type:  4 inch or 6 inch deep as indicated on drawings with blades on 45 degree slope , heavy
channel frame, 1/2 inch square mesh screen over exhaust and 1/2 inch square mesh screen
over intake.

B. Fabrication:  12 gage thick extruded aluminum, welded assembly, with factory prime coat,
baked enamel, anodized or fluoropolymer spray finish as indicated on drawings or selected by
architect.

C. Mounting:  Furnish with exterior angle flange, screw holes in jambs or masonry strap anchors
for installation.

2.12 GOOSENECKS 
A. Fabricate in accordance with SMACNA HVAC Duct Construction Standards of minimum 18

gage galvanized steel.
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B. Mount on minimum 12 inch high curb base where size exceeds 9 x 9 inch.
PART 3  EXECUTION
3.01 INSTALLATION 

A. Install in accordance with manufacturer's instructions.
B. Check location of outlets and inlets and make necessary adjustments in position to conform

with architectural features, symmetry, and lighting arrangement.
C. Install diffusers to ductwork with air tight connection.
D. Provide balancing dampers on duct take-off to diffusers, and grilles and registers, despite

whether dampers are specified as part of the diffuser, or grille and register assembly.
E. Paint ductwork visible behind air outlets and inlets matte black.  Refer to Section 09 90 00.

3.02 AIR OUTLET AND INLET SCHEDULE
A. See Drawings

END OF SECTION
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SECTION 23 74 13
PACKAGED OUTDOOR CENTRAL-STATION AIR-HANDLING UNITS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Packaged roof top unit.
B. Unit controls.
C. Remote panel.
D. Mounting curb and base.
E. Maintenance service.

1.02 RELATED REQUIREMENTS
A. Section 07 62 00 - Sheet Metal Flashing and Trim.
B. Section 23 05 13 - Common motor requirements for HVAC Equipment.
C. Section 23 09 13 - Instrumentation and Control Devices for HVAC:  Control components, time

clocks.
D. Section 23 09 13 - Instrumentation and Control Devices for HVAC:  Installation of thermostats

and other controls components.
E. Section 26 27 17 - Equipment Wiring: Installation and wiring of thermostats and other controls

components; wiring from unit terminal strip to remote panel.
F. Section 26 27 17 - Equipment Wiring:  Electrical characteristics and wiring connections.

1.03 REFERENCE STANDARDS
A. AHRI 210/240 - Standard for Performance Rating of Unitary Air Conditioning and Air-Source

Heat Pump Equipment; Air-Conditioning, Heating, and Refrigeration Institute.
B. AHRI 270 - Sound Rating of Outdoor Unitary Equipment; Air-Conditioning, Heating, and

Refrigeration Institute.
C. NFPA 90A - Standard for the Installation of Air-Conditioning and Ventilation Systems; National

Fire Protection Association.
1.04 SUBMITTALS

A. See Section 01 33 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide capacity and dimensions of manufactured products and assemblies

required for this project.  Indicate electrical service with electrical characteristics and connection
requirements, and duct connections.

C. Shop Drawings:  Indicate capacity and dimensions of manufactured products and assemblies
required for this project.  Indicate electrical service with electrical characteristics and connection
requirements, and duct connections.

D. Manufacturer's Instructions:  Indicate assembly, support details, connection requirements, and
include start-up instructions.

E. Operation and Maintenance Data:  Include manufacturer's descriptive literature, operating
instructions, installation instructions, maintenance and repair data, and parts listing.

F. Warranty:  Submit manufacturer's warranty and ensure forms have been filled out in Owner's
name and registered with manufacturer.

1.05 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing the type of products

specified in this section, with minimum five years of documented experience.
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B. Products Requiring Electrical Connection:  Listed and classified by Underwriters Laboratories
Inc. as suitable for the purpose specified and indicated.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Protect units from physical damage by storing off site until roof mounting curbs are in place,

ready for immediate installation of units.
1.07 WARRANTY

A. Provide a five year warranty to include coverage for refrigeration compressors and heat
exchangers.

1.08 MAINTENANCE SERVICE
A. Furnish service and maintenance of packaged roof top units for one year from Date of

Substantial Completion.
B. Provide maintenance service with a two month interval as maximum time period between calls. 

Provide 24-hour emergency service on breakdowns and malfunctions.
C. Include maintenance items as outlined in manufacturer's operating and maintenance data,

including minimum of six filter replacements, minimum of one fan belt replacement, and
controls check-out, adjustments, and recalibration.

D. Submit copy of service call work order or report, and include description of work performed.
1.09 EXTRA MATERIALS

A. Provide two sets of filters.
PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Modine Corporation
B. York / JCI
C. Trane
D. Lennox

2.02 AIR CONDITIONING UNITS
A. General:  Roof or ground mounted packaged units having gas burner as scheduled and electric

refrigeration.
B. Description:  Self-contained, packaged, factory assembled and prewired, consisting of cabinet

and frame, supply fan, return fan, heat exchanger and burner, , energy recovery wheel (where
noted in the schedule), factory-mounted controls, air filters, hot water heating coil, refrigerant
cooling coil and variable-speed compressors and hot-gas reheat circuits, condenser coil and
condenser fan as scheduled.

C. Disconnect Switch:  Factory mount disconnect switch on equipment under provisions of Section
26 27 17.

2.03 FABRICATION
A. Cabinet:  Galvanized steel with baked enamel finish, including access doors with piano hinges

and locking handle.   Structural members shall be minimum 18 gage, with access doors or
panels of minimum 20 gage.

B. Insulation:  two inch thick minimum glass fiber or injected foam, double-walled unit construction.
C. Supply and Return and Exhaust Fan as scheduled:  Backward inclined or airfoil type, resiliently

mounted with V-belt drive and adjustable variable pitch motor pulley, and rubber isolated hinge
mounted high efficiency motor or direct drive as indicated.  Isolate complete fan assembly.
Provide factory-mounted variable-frequency drives for all fan motors.
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D. Air Filters:  Minimum efficiency reporting value (MERV) of at least 13.
E. Roof Mounting Curb:  Minimum 14 inches high galvanized steel, channel frame with gaskets,

nailer strips.  See drawings for any special requirements.  Provide adapter curbs where
necessary to match existing roof penetrations and duct connections.

2.04 ELECTRIC HEATING COIL
A. Finned tube heating elements or Helical nickel-chrome resistance wire coil heating elements

with refractory ceramic support bushings easily accessible with automatic reset thermal cut-out,
built-in magnetic contactors, galvanized steel frame, control circuit transformer and fuse,
manual reset thermal cut-out, >>airflow proving device,>>  load fuses.

B. Controls:  Start supply fan before electric elements are energized and continue operating until
air temperature reaches minimum setting, with switch for continuous fan operation.

2.05 EVAPORATOR OR INDOOR COILS
A. Provide copper tube aluminum fin coil assembly with galvanized drain pan and connection for

cooling coils.
B. Provide thermostatic expansion valves for units of 6 tons capacity and less, and thermostatic

expansion valves and alternate row circuiting for units 7.5 tons cooling capacity and larger.
2.06 COMPRESSOR

A. Provide hermetic compressors, 3600 rpm maximum, resiliently mounted with positive
lubrication, crankcase heater, high and low pressure safety controls, motor overload protection,
suction and discharge service valves and gage ports, and filter drier.

B. Five minute timed off circuit to delay compressor start.
C. Outdoor thermostat to energize compressor above 35 degrees F ambient.

2.07 CONDENSER OR OUTDOOR COIL
A. Provide copper tube aluminum or copper fin coil assembly with subcooling rows and coil guard.
B. Provide direct drive propeller fans, resiliently mounted with fan guard, motor overload protection,

wired to operate with compressor.  Provide high efficiency fan motors.
C. Provide refrigerant pressure switches to cycle condenser fans.

2.08 MIXED AIR CASING
A. Dampers:  Provide outside, return, and relief dampers with damper operator and control

package to automatically vary outside air quantity.  Outside air damper to fall to closed position. 

B. Gaskets:  Provide tight fitting dampers with edge gaskets.
C. Damper Operator, Units 7.5 Ton Cooling Capacity and Larger:  24 volt with gear train sealed in

oil with spring return on.
D. Outdoor airflow monitoring station:  Provided at intake of the unit.
E. Mixed Air Controls:  Maintain selected supply air temperature and return dampers to minimum

position on call for heating and above 70 degrees (F) ambient, or when ambient air enthalpy
exceeds return air enthalpy.

2.09 OPERATING CONTROLS
A. Provide BACnet interface on unit for connection of operating controls for BAS control.  Control

shall allow for modulating heating via the heat pump and heating element and two stages
cooling, fan, and damper control.  See section 23 09 93 for required data to be relayed to the
BAS for monitoring and control.
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B. Provide night control energized by central time clock to maintain lower thermostat setting, lock
out refrigeration, close outside air damper and open return air damper, stop supply air fan, for
night and unoccupied operation. Provide time delay to maintain outside air damper closed and
return air damper open after switching to day and occupied operation.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that roof is ready to receive work and opening dimensions are as indicated on shop
drawings.or illustrated by the manufacturer.

B. Verify that proper power supply is available.
3.02 INSTALLATION

A. Install in accordance with manufacturer's instructions.
B. Install in accordance with NFPA 90A.
C. Mount units on factory built roof mounting curb providing watertight enclosure to protect

ductwork and utility services.  Install roof mounting curb level.
D. Locate remote panels where identified in field coordination meeting.
E. Tie unit into BAS as specified.

3.03 SYSTEM STARTUP
A. Prepare and start equipment.  Adjust for proper operation.

3.04 CLOSEOUT ACTIVITIES
A. Demonstrate operation to Owner's maintenance personnel.

3.05 MAINTENANCE
A. Provide service and maintenance of packaged roof top units for one year year from Date of

Substantial Completion.
B. Provide routine maintenance service with a three month interval as maximum time period

between calls.
C. Include maintenance items as outlined in manufacturer's operating and maintenance data,

including minimum of six filter replacements, minimum of one fan belt replacement, and
controls check-out, adjustments, and recalibration.

D. After each service call, submit copy of service call work order or report that includes description
of work performed.

END OF SECTION
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SECTION 23 81 01
TERMINAL HEAT TRANSFER UNITS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Unit heaters.
1.02 RELATED REQUIREMENTS

A. Section 23 05 13 - Motor Requirements for HVAC and Plumbing Equip.
B. Section 23 21 13 - Hydronic Piping.
C. Section 23 09 93 - Sequence of Operations for HVAC Controls.
D. Section 26 27 17 - Equipment Wiring:  Electrical characteristics and wiring connections. 

Installation of room thermostats.  Electrical supply to units.
1.03 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide typical catalog of information including arrangements.
C. Shop Drawings:

1. Indicate cross sections of cabinets, grilles, bracing and reinforcing, and typical elevations.
2. Submit schedules of equipment and enclosures typically indicating length and number of

pieces of element and enclosure, corner pieces, end caps, cap strips, access doors,
pilaster covers, and comparison of specified heat required to actual heat output provided.

3. Indicate mechanical and electrical service locations and requirements., 
D. Manufacturer's Instructions:  Indicate installation instructions and recommendations.
E. Project Record Documents:  Record actual locations of components and locations of access

doors in radiation cabinets required for access or valving.
F. Operation and Maintenance Data:  Include manufacturers descriptive literature, operating

instructions, installation instructions, maintenance and repair data, and parts listings.
G. Warranty:  Submit manufacturer's warranty and ensure forms have been completed in Owner's

name and registered with manufacturer.
1.04 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the Products specified in
this section with minimum 5 years documented experience.

B. Products Requiring Electrical Connection:  Listed and classified by Underwriters Laboratories
Inc. as suitable for the purpose specified and indicated.

1.05 WARRANTY
A. Provide five year manufacturers warranty for all motors.
B. Provide one year parts and labor warranty for enitre unit, from substitute and completion.

1.06 EXTRA MATERIALS
A. See Section 01 60 00 - Product Requirements, for additional provisions.
B. Provide three (3) sets of filters, with a final change immediately prior to occupancy.

PART 2  PRODUCTS
2.01 UNIT HEATERS

A. Manufacturers:
1. Slant/Fin Corporation:  www.slantfin.com.
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2. Sterling Hydronics/Mestek Technology, Inc:  www.sterlingheat.com.
3. Trane Inc:  www.trane.com.
4. Rittling  www.rittling.com .
5. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Coils:  Seamless copper tubing, silver brazed to steel headers, and with evenly spaced
aluminum fins mechanically bonded to tubing.

C. Coils:  Electric resistance, high mass, steel finned, tubular heating element.
D. Casing:  0.0478 inch steel with threaded pipe connections for hanger rods.
E. Finish:  Factory applied baked enamel of color as selected.
F. Fan:  Direct drive propeller type, statically and dynamically balanced, with fan guard; horizontal

models with permanently lubricated sleeve bearings; vertical models with grease lubricated ball
bearings.

G. Air Outlet:  Adjustable pattern diffuser on projection models and two or four way louvers as
scheduled on horizontal throw models.

H. Motor:  ECM Motor.  
I. Control:  Local multi-speed or via BAS, disconnect switch.
J. Capacity:  As scheduled.

PART 3  EXECUTION
3.01 INSTALLATION

A. Install in accordance with manufacturer's instructions.
B. Install equipment exposed to finished areas after walls and ceiling are finished and painted.  Do

not damage equipment or finishes.
C. Protection:  Provide finished cabinet units with protective covers during balance of construction.
D. Finned Tube Radiation:  Locate on outside walls and run cover wall-to-wall unless otherwise

indicated.  Center elements under windows.  Install 6' AFF in group toilet rooms.  Install wall
angles where units butt against walls.

E. Fan-Coil Units and Blower Coil Units:  Install as indicated.  Coordinate to assure correct recess
size for recessed units.

F. Hydronic Units:  Provide with shut-off valve on supply and lockshield balancing valve on return
piping.  If not easily accessible, extend vent to exterior surface of cabinet for easy servicing.  For
cabinet unit heaters, fan coil units, and unit heaters, provide float operated automatic air vents
with stop valve.

G. Units with Cooling Coils:  Connect drain pan and auxilliary drain pan to condensate drain.
H. Chilled Beams:  Install active or passive beam level and plumb. Maintain sufficient clearance for

normal services, maintenance, or in accordance with construction drawings.
1. Manufacturer’s Field Service: Engage a factory-authorized service representative to

inspect, test, and adjust field- assembled components and equipment installation,
including connections, and to assist in field testing. Report any findings in writing.

2. Manufacturer or factory-authorized representative shall visit the site regularly during the
installation process to ensure proper means and methods are being employed. Bid shall
include the cost of a minimum of two (2) such visits.

3. Manufacturer or factory-authorized representative shall provide start-up and training
services to Owners staff to adjust, operate, and maintain active or passive beam. Refer to
Division 01 Section “Demonstration and Training”. A minimum of eight (8) hours of such
services shall be included in bid.
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3.02 CLEANING
A. After construction is completed, including painting, clean exposed surfaces of units.  Vacuum

clean coils and inside of cabinets.
B. Touch-up marred or scratched surfaces of factory-finished cabinets, using finish materials

furnished by manufacturer.
C. Install new filters.

END OF SECTION
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SECTION 23 81 29
VARIABLE REFRIGERANT VOLUME (VRV, VRF) HVAC SYSTEM

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Variable refrigerant volume HVAC system includes:
1. Outdoor/Condensing unit(s).
2. Indoor/Evaporator units.
3. Branch selector units.
4. Refrigerant piping.
5. Control panels.
6. Control wiring.

1.02 RELATED REQUIREMENTS
A. Section 01 23 00 - Alternates:  List of alternates relevant to this section.
B. Section 23 23 00 - Refrigerant Piping and Specialties:  Additional requirements for refrigerant

piping system.
C. Section 26 27 17 - Equipment Wiring:  Power connections to equipment.

1. Provide separate power connections for each unit of equipment.
D. Section 23 09 23 and 23 09 93:  Building automation system providing centralized control of this

system.
1.03 REFERENCE STANDARDS

A. AHRI 210/240 - Standard for Performance Rating of Unitary Air-Conditioning and Air-Source
Heat Pump Equipment; Air-Conditioning, Heating, and Refrigeration Institute.

B. ASHRAE (FUND) - ASHRAE Handbook - Fundamentals.
C. ASHRAE Std 90.1 - Energy Standard for Buildings Except Low-Rise Residential Buildings;

American Society of Heating, Refrigerating, and Air-Conditioning Engineers, Inc
(ANSI/ASHRAE/IES Std 90.1).

D. NFPA 70 - National Electrical Code; National Fire Protection Association.
E. UL 1995 - Heating and Cooling Equipment.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Preinstallation Meeting:  Conduct a preinstallation meeting one week prior to the start of the

work of this section; require attendance by all affected installers.
1.05 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Pre-Bid Submittals:  For proposed substitute systems/products, as defined in PART 2, and

alternate systems/products, as defined above, proposer shall submit all data described in this
article, under the terms given for substitutions stated in PART 2.

C. Design Data:
1. Provide design calculations showing that system will achieve performance specified.
2. Provide design data required by ASHRAE 90.1.

D. Product Data:  Submit manufacturer's standard data sheets showing the following for each item
of equipment, marked to correlate to equipment item markings shown in the contract
documents:
1. Control Panels:  Complete description of options, control points, zones/groups.

E. Specimen Warranty:  Copy of manufacturer's warranties.
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F. Shop Drawings:  Installation drawings custom-made for this project; include as-designed HVAC
layouts, locations of equipment items, refrigerant piping sizes and locations, condensate piping
sizes and locations, remote sensing devices, control components, electrical connections, control
wiring connections.  Include:
1. Detailed piping diagrams, with branch balancing devices.
2. Condensate piping routing, size, and pump connections.
3. Detailed power wiring diagrams.
4. Detailed control wiring diagrams.
5. Locations of required access through fixed construction.
6. Drawings required by manufacturer.

G. Operating and Maintenance Data:
1. Manufacturer's complete standard instructions for each unit of equipment and control

panel.
2. Custom-prepared system operation, troubleshooting, and maintenance instructions and

recommendations.
3. Identification of replaceable parts and local source of supply.

H. Project Record Documents:  Record the following:
1. As-installed routing of refrigerant piping and condensate piping.
2. Locations of access panels.
3. Locations of control panels.

I. Warranty:  Executed warranty, made out in Owner's name.
1.06 QUALITY ASSURANCE

A. Manufacturer Qualifications:
1. Company that has been manufacturing variable refrigerant volume heat pump equipment

for at least 5 years.
2. Company that provides system design software to installers.

B. Installer Qualifications:  Trained and approved by manufacturer of equipment.
1.07 DELIVERY, STORAGE AND HANDLING

A. Deliver, store, and handle equipment and refrigerant piping according to manufacturer's
recommendations.

1.08 WARRANTY
A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.
B. Compressors:  Provide manufacturer's warranty for six (6) years from date of installation. 

During the stated period, should any part fail due to defects in material and workmanship, it
shall be repaired or replaced by the manufacturer. All warranty service work shall be preformed
by a factory trained service professional.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Basis of Design:  The system design shown in the contract documents is based on equipment
and system designed by LG Industries.

B. Additional acceptable manufacturers:
1. Daikin AC:  www.daikinac.com
2. Mitsubishi:  www.mitsubishi.com
3. Samsung:  www.www.samsungaccentre.com
4. Trane Corporation:  www.trane.com
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C. For systems proposed by other manufacturers other than the basis of design, LG, all required
modifications to the design and installation shall be the responsibility of the contractor and
supplier for both costs and coordination with all other contractors and designers.  These
changes include, but are not limited to:
1. Changes in refrigerant piping sizes, legnhts, and locations.
2. Changes in branch selector quantities, locations, and accessibility.
3. Changes in electrical requirements, including all power wiring, terminations, breakers,

disconnects, and control wiring.
a. UNDER NO CIRCUMSTANCES MAY BLOWER COIL OR FAN COIL TERMINAL

UNITS BE GROUPED TOGETHER ON THE SAME ELECTRICAL CIRCUIT.  All
units must maintain a dedicated circuit to each.

4. Changes in heat-pump unit locations and quantities.
5. Changes in structural supports, vibration isolation, and hangers.
6. Changes to the drawings to reflect the new system parameters.

2.02 HVAC SYSTEM DESIGN
A. System Operation:  Heating and cooling, simultaneously.

1. Zoning:  Provide capability for temperature control for each individual indoor/evaporator
unit independently of all other units.

2. Zoning:  Provide heating/cooling selection for each individual indoor/evaporator unit
independently of all other units.

3. Provide a complete functional system that achieves the specified performance based on
the specified design conditions and that is designed and constructed according to the
equipment manufacturer's requirements.

4. Conditioned spaces are shown on the drawings.
5. Branch selector unit locations are shown on the drawings for reference only.  Final design

locations shall be corrdinated in the field to ensure optimized line lengths and maintanence
access.

6. Required equipment unit capacities are shown on the drawings.
7. Refrigerant piping sizes shown on the drawings are for general reference only.  Final line

sizing shall be the responsibility of the successful contractor and manufacturer.
8. Connect equipment to condensate piping; condensate piping is shown on the drawings.

B. Cooling Mode Interior Design Performance:
1. Daytime Setpoint:  74 degrees F, plus or minus 2 degrees F.
2. Setpoint Range:  57 degrees F to 80 degrees F.
3. Night Setback:  78 degrees F.
4. Interior Relative Humidity:  50 percent, maximum.

C. Heating Mode Interior Design Performance:
1. Daytime Setpoint:  70 degrees F, plus or minus 2 degrees F.
2. Setpoint Range:  59 degrees F to 76 degrees F.
3. Night Setback:  60 degrees F.
4. Interior Relative Humidity:  20 percent, minimum.

D. Outside Air Design Conditions:
1. Summer Outside Air Design Temperature:  0.4 percent cooling design condition listed in

ASHRAE Fundamentals Handbook.
E. Operating Temperature Ranges:

1. Simultaneous Heating and Cooling Operating Range:  minus 4 degrees F to 60 degrees F
dry bulb.

2. Cooling Mode Operating Range:  minus 4 degrees F to 110 degrees F dry bulb.
3. Heating Mode Operating Range:  0 degrees F to 77 degrees F dry bulb; minus 4 degrees

F to 60 degrees F wet bulb; without low ambient controls or auxiliary heat source.



Red Clay Consolidated School District VARIABLE REFRIGERANT VOLUME (VRV, VRF)
HVAC SYSTEM
Lewis ES Renovations 23 81 29
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

F. Refrigerant Piping Lengths:  Provide equipment capable of serving system with following piping
lengths without any oil traps:
1. Minimum Piping Length from Outdoor/Central Unit(s) to Furthest Terminal Unit:  540 feet,

actual; 620 feet, equivalent.
2. Total Combined Liquid Line Length:  3280 feet, minimum.
3. Minimum Piping Length Between Indoor Units:  49 feet.

G. Controls:  Provide the following control interfaces:
1. For Each Indoor/Evaporator Unit:  One wall-mounted wired "local" controller, with

temperature sensor; locate where directed, in each space.
a. Where two or more units are used to condition the same space, provide a splitter or

twinning kit to allow for multiple unit control from a single controller.
2. One central remote control panel for entire system; locate where indicated.
3. BACNet gateways sufficient to connect all units to building automation system by others;

include wiring to gateways.  Unit shall be BTL certified.
4. Building automation system by HVAC system manufacturer ; provide one user stations

located where indicated.
H. Local Controllers:  Mount units above ceiling for use with remote, flat-plate temerpature

sensors.  Units shall be wired, and provide local setpoint adjustment (with central control
override, maximum temperature adjustment), and temperature display for trouble-shooting.

I. Remote Temperature Sensors:  Provide wall-mounted, flush-mount flat-plate style RTD
temperatuer sensors located in the same room for all units.  For rooms with multiple units,
provide twinning kits for simlutaneous control.

2.03 EQUIPMENT
A. All Units:  Factory assembled, wired, and piped and factory tested for function and safety.

1. Refrigerant:  R-410A.
2. Performance Certification:  AHRI Certified; www.ahrinet.org.
3. Safety Certification:  Tested to UL 1995 by UL or Intertek-ETL and bearing the certification

label.
4. Provide outdoor/condensing units capable of serving indoor unit capacity up to 200 percent

of the capacity of the outdoor/condensing unit.
5. Provide units capable of serving the zones indicated.
6. Thermal Performance:  Provide heating and cooling capacity as indicated, based on the

following nominal operating conditions:
7. Energy Efficiency:  Report EER and COP based on tests conducted at “full load” in

accordance with AHRI 210/240 or alternate test method approved by U.S. Department of
Energy.

B. Electrical Characteristics:
1. See drawings.

C. System Controls:
1. Include self diagnostic, auto-check functions to detect malfunctions and display the type

and location.
D. Unit Controls:  As required to perform input functions necessary to operate system; provided by

manufacturer of units.
1. Provide interfaces to remote control and building automation systems in BACNET native

format.
E. Wiring:

1. Control Wiring:  18 AWG, 2-conductor, non-shielded, non-polarized, stranded cable.
2. Control Wiring Configuration:  Daisy chain.
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3. All control wiring for the VRF system in it's entirety is the responsbility of the installing
contractor, including, but not limited to: Wiring between the condensing unit(s) and system
controller, wiring between the branch selector boxes and system controller, wiring from the
terminal units to the system controllers, wiring from the thermostats to the terminal units. 
The BAS contractor shall only be required to provide communications wiring to the BACnet
interface from the nearest BAS controller.

F. Refrigerant Piping:
1. Refrigerant Flow Balancing:  Provide refrigerant piping joints and headers specifically

designed to ensure proper refrigerant balance and flow for optimum system capacity and
performance.

2. Insulate each refrigerant line individually between the condensing and indoor units.
2.04 OUTDOOR/CONDENSING UNITS

A. Outdoor/Condensing Units:  Air-cooled DX refrigeration units, designed specifically for use with
indoor/evaporator units; factory assembled and wired with all necessary electronic and
refrigerant controls; modular design for ganging multiple units.
1. Refrigeration Circuit:  Scroll compressors, motors, fans, condenser coil, electronic

expansion valves, solenoid valves, 4-way valve, distribution headers, capillaries, filters,
shut off valves, oil separators, service ports and refrigerant regulator.

2. Refrigerant:  Factory charged.
3. Variable Volume Control:  Modulate compressor capacity automatically to maintain

constant suction and condensing pressures while varying refrigerant volume to suit
heating/cooling loads.

4. Capable of being installed with wiring and piping to the left, right, rear or bottom.
5. Capable of heating operation at low end of operating range as specified, without additional

low ambient controls or auxiliary heat source; during heating operation, reverse cycle
(cooling mode) oil return or defrost is not permitted, due to potential reduction in space
temperature.

6. Sound Pressure Level:  As specified, measured at 3 feet from front of unit; provide night
setback sound control as a standard feature; three selectable sound level steps of 55 dB,
50 dB, and 45 dB, maximum.

7. Power Failure Mode:  Automatically restart operation after power failure without loss of
programmed settings.

8. Safety Devices:  High pressure sensor and switch, low pressure sensor/switch, control
circuit fuses, crankcase heaters, fusible plug, overload relay, inverter overload protector,
thermal protectors for compressor and fan motors, over current protection for the inverter
and anti-recycling timers.

9. Provide refrigerant sub-cooling to ensure the liquid refrigerant does not flash when
supplying to us indoor units.

10. Oil Recovery Cycle:  Automatic, occurring 2 hours after start of operation and then every 8
hours of operation; maintain continuous heating during oil return operation.

11. Controls:  Provide contacts for electrical demand shedding.
B. Unit Cabinet:  Weatherproof and corrosion resistant; rust-proofed mild steel panels coated with

baked enamel finish.
1. Designed to allow side-by-side installation with minimum spacing.

C. Fans:  One or more direct-drive propeller type, vertical discharge, with multiple speed operation
via DC (digitally commutating) inverter.
1. Provide minimum of 2 fans for each condensing unit.
2. External Static Pressure:  Factory set at 0.12 in WG, minimum.
3. Indoor Mounted Air-Cooled Units:  External static pressure field set at 0.32 in WG,

minimum; provide for mounting of field-installed ducts.
4. Fan Airflow:  As indicated for specific equipment.
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5. Fan Motors:  Factory installed; permanently lubricated bearings; inherent protection; fan
guard; output as indicated for specific equipment.

D. Condenser Coils:  Copper tubes expanded into aluminum fins to form mechanical bond; waffle
louver fin and rifled bore tube design to ensure high efficiency performance.

E. Compressors:  Scroll type, hermetically sealed, variable speed inverter-driven and fixed speed
in combination to suit total capacity; minimum of one variable speed, inverter driven compressor
per condenser unit; minimum of two compressors per condenser unit; capable of controlling
capacity within range of 6 percent to 100 percent of total capacity.
1. Multiple Condenser Modules:  Balance total operation hours of compressors by means of

duty cycling function, providing for sequential starting of each module at each start/stop
cycle, completion of oil return, and completion of defrost, or every 8 hours.  Provide
twinning kits where required.

2. Failure Mode:  In the event of compressor failure, operate remaining compressor(s) at
proportionally reduced capacity; provide microprocessor and associated controls
specifically designed to address this condition.

3. Provide each compressor with crankcase heater, high pressure safety switch, and internal
thermal overload protector.

4. Provide oil separators and intelligent oil management system.
5. Provide spring mounted vibration isolators.

2.05 BRANCH SELECTOR UNITS
A. Branch Selector Units:  Concealed boxes designed specifically for this type of system to control

heating/cooling mode selection of downstream units; consisting of electronic expansion valves,
subcooling heat exchanger, refrigerant control piping and electronics to facilitate
communications between unit and main processor and between branch unit and
indoor/evaporator units.
1. Provide one electronic expansion valve for each downstream unit served, except multiple

indoor/evaporator units may be connected, provided balancing joints are used in
downstream piping and total capacity is within capacity range of the branch selector.

2. When branch unit is simultaneously heating and cooling, energize subcooling heat
exchanger.

3. Casing:  Galvanized steel sheet; with flame and heat resistant foamed polyethylene sound
and thermal insulation.

4. Refrigerant Connections:  Braze type.
5. Condensate Drainage:  Provide condensate drain tap where required.

2.06 INDOOR/EVAPORATOR UNITS
A. All Indoor/Evaporator Units:  Factory assembled and tested DX fan-coil units, with electronic

proportional expansion valve, control circuit board, factory wiring and piping, self-diagnostics,
auto-restart function, 3-minute fused time delay, and test run switch.
1. Refrigerant:  Refrigerant circuits factory-charged with dehydrated air, for field charging.
2. Temperature Control Mechanism:  Return air thermistor and computerized

Proportional-Integral-Derivative (PID) control of superheat.
3. Dehumidification Function:  On command.
4. Coils:  Direct expansion type constructed from copper tubes expanded into aluminum fins

to form a mechanical bond; waffle louver fin and high heat exchange, rifled bore tube
design; factory tested.
a. Provide thermistor on liquid and gas lines.

5. Fans:  Direct-drive, with statically and dynamically balanced impellers; high and low
speeds unless otherwise indicated; motor thermally protected.

6. Return Air Filter: High efficiency, MERV 13
7. Condensate Drainage:  Built-in condensate drain pan with PVC drain connection.
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8. Cabinet Insulation:  Sound absorbing foamed polystyrene and polyethylene insulation.
B. Recessed Ceiling Units:  Four-way airflow cassette with central return air grille, for installation in

a fixed ceiling.
1. Cabinet Height:  Maximum of 10 inches above face of ceiling.
2. Exposed Housing:  White, impact resistant, with washable decoration panel.
3. Supply Airflow Adjustment:

a. Via motorized louvers which can be horizontally and vertically adjusted from 0 to 90
degrees.

b. Field-modifiable to 3-way and 2-way airflow.
c. Three auto-swing positions, including standard, draft prevention and ceiling stain

prevention.
4. Return Air Filter:  High efficiency,MERV 13.
5. Minimum Capacity:  As indicated on the drawings.
6. Sound Pressure Range:  Between 28 dB(A) to 33 dB(A) at low speed measured at 5 feet

below the unit.
7. Fan:  Direct-drive turbo type, with motor output range of 0.06 to 0.12 HP.
8. Condensate Pump:  Built-in, with lift of 21 inches, minimum.
9. Provide side-mounted fresh air intake duct connection.

C. Concealed-In-Ceiling Units:  Ducted horizontal discharge and return; galvanized steel cabinet.
1. Return Air Filter:  MERV 13.
2. Sound Pressure:  Measured at low speed at 5 feet below unit.
3. Provide external static pressure switch adjustable for high efficiency filter operation
4. Condensate Pump:  Built-in, with lift of 9 inches, minimum.
5. Switch box accessible from side or bottom.

D. Wall Surface-Mounted Units:  Finished white casing, with removable front grille; foamed
polystyrene and polyethylene sound insulation; wall mounting plate; polystyrene condensate
drain pan.
1. Airflow Control:  Auto-swing louver that closes automatically when unit stops; five (5) steps

of discharge angle, set using remote controller; upon restart, discharge angle defaulting to
same angle as previous operation.

2. Sound Pressure Range:  Measured at low speed at 3.3 feet below and away from unit.
3. Condensate Drain Connection:  Side (end), not concealed in wall.
4. Fan:  Direct-drive cross-flow type.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that required electrical services have been installed and are in the proper locations prior
to starting installation.

B. Verify that condensate piping has been installed and is in the proper location prior to starting
installation.

C. Notify Architect  if conditions for installation are unsatisfactory.
3.02 INSTALLATION

A. Install in accordance with manufacturer's instructions.
B. Install refrigerant piping in accordance with equipment manufacturer's instructions.
C. Perform wiring in accordance with NFPA 70, National Electric Code (NEC).
D. Coordinate with installers of systems and equipment connecting to this system.

3.03 FIELD QUALITY CONTROL
A. Provide manufacturer's field representative to inspect installation prior to startup.
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3.04 SYSTEM STARTUP
A. Provide manufacturer's field representative to perform system startup.
B. Prepare and start equipment and system in accordance with manufacturer's instructions and

recommendations.
C. Adjust equipment for proper operation within manufacturer's published tolerances.

3.05 CLEANING
A. Clean exposed components of dirt, finger marks, and other disfigurements.

3.06 CLOSEOUT ACTIVITIES
A. Demonstrate proper operation of equipment to Owner's designated representative.
B. Demonstration:  Demonstrate operation of system to Owner's personnel.

1. Use operation and maintenance data as reference during demonstration.
2. Briefly describe function, operation, and maintenance of each component.

C. Training:  Train Owner's personnel on operation and maintenance of system.
1. Use operation and maintenance manual as training reference, supplemented with

additional training materials as required.
2. Provide minimum of two hours of training.
3. Instructor:  Manufacturer's training personnel.
4. Location:  At project site.

3.07 PROTECTION
A. Protect installed components from subsequent construction operations.
B. Replace exposed components broken or otherwise damaged beyond repair.

3.08 MAINTENANCE
A. See Section 01 70 00 - Execution Requirements, for additional requirements relating to

maintenance service.
END OF SECTION
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SECTION 26 05 01
MINOR ELECTRICAL DEMOLITION

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Electrical demolition.
1.02 RELATED REQUIREMENTS

A. Section 01 70 00 - Execution and Closeout Requirements:  Additional requirements for
alterations work.

PART 2  PRODUCTS
2.01 MATERIALS AND EQUIPMENT

A. Materials and equipment for patching and extending work:  As specified in individual sections.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that abandoned wiring and equipment serve only abandoned facilities.
B. Demolition drawings are based on casual field observation and existing record documents.
C. Report discrepancies to Owner before disturbing existing installation.
D. Beginning of demolition means installer accepts existing conditions.

3.02 PREPARATION
A. Disconnect electrical systems in walls, floors, and ceilings to be removed.
B. Coordinate utility service outages with utility company.
C. Provide temporary wiring and connections to maintain existing systems in service during

construction.  When work must be performed on energized equipment or circuits, use personnel
experienced in such operations.

D. Existing Electrical Service:  Maintain existing system in service until new system is complete
and ready for service.  Disable system only to make switchovers and connections.  Minimize
outage duration.
1. Obtain permission from Owner at least 24 hours before partially or completely disabling

system.
2. Make temporary connections to maintain service in areas adjacent to work area.

E. Existing Fire Alarm System:  Maintain existing system in service until new system is accepted. 
Disable system only to make switchovers and connections.  Minimize outage duration.
1. Notify Owner before partially or completely disabling system.
2. Notify local fire service.
3. Make notifications at least 24 hours in advance.
4. Make temporary connections to maintain service in areas adjacent to work area.

F. Existing Telephone System:  Maintain existing system in service until new system is complete
and ready for service.  Disable system only to make switchovers and connections.  Minimize
outage duration.
1. Notify Owner at least 24 hours before partially or completely disabling system.
2. Notify telephone utility company at least 24 hours before partially or completely disabling

system.
3. Make temporary connections to maintain service in areas adjacent to work area.

3.03 DEMOLITION AND EXTENSION OF EXISTING ELECTRICAL WORK
A. Remove, relocate, and extend existing installations to accommodate new construction.
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B. Remove abandoned wiring to source of supply.
C. Remove exposed abandoned conduit, including abandoned conduit above accessible ceiling

finishes.  Cut conduit flush with walls and floors, and patch surfaces.
D. Disconnect abandoned outlets and remove devices.  Remove abandoned outlets if conduit

servicing them is abandoned and removed.  Provide blank cover for abandoned outlets that are
not removed.

E. Repair adjacent construction and finishes damaged during demolition and extension work.
F. Maintain access to existing electrical installations that remain active.  Modify installation or

provide access panel as appropriate.
3.04 CLEANING AND REPAIR

A. Clean and repair existing materials and equipment that remain or that are to be reused.
B. Panelboards:  Clean exposed surfaces and check tightness of electrical connections.  Replace

damaged circuit breakers and provide closure plates for vacant positions.  Provide typed circuit
directory showing revised circuiting arrangement.

C. Luminaires:  Remove existing luminaires for cleaning.  Use mild detergent to clean all exterior
and interior surfaces; rinse with clean water and wipe dry.  Replace lamps, ballasts and broken
electrical parts.

END OF SECTION
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SECTION 26 05 19
LV ELEC. POWER CONDUCTORS AND CABLES (600V&LESS)

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Single conductor building wire.
B. Underground feeder and branch-circuit cable.
C. Service entrance cable.
D. Metal-clad cable.
E. Wire and cable for 600 volts and less.
F. Wiring connectors.
G. Electrical tape.
H. Heat shrink tubing.
I. Wire pulling lubricant.

1.02 RELATED REQUIREMENTS
A. Section 26 05 01 - Minor Electrical Demolition:  Disconnection, removal, and/or extension of

existing electrical conductors and cables.
B. Section 26 05 53 - Identification for Electrical Systems:  Identification products and

requirements.
1.03 REFERENCE STANDARDS

A. ASTM B3 - Standard Specification for Soft or Annealed Copper Wire.
B. ASTM B33 - Standard Specification for Tin-Coated Soft or Annealed Copper Wire for Electrical

Purposes.
C. ASTM B787/B787M - Standard Specification for 19 Wire Combination Unilay-Stranded Copper

Conductors for Subsequent Insulation.
D. ASTM D3005 - Standard Specification for Low-Temperature Resistant Vinyl Chloride Plastic

Pressure-Sensitive Electrical Insulating Tape.
E. ASTM D4388 - Standard Specification for Nonmetallic Semi-Conducting and Electrically

Insulating Rubber Tapes.
F. NECA 1 - Standard for Good Workmanship in Electrical Construction; National Electrical

Contractors Association.
G. NECA 120 - Standard for Installing Armored Cable (AC) and Metal-Clad Cable (MC); National

Electrical Contractors Association (NECA/NACMA 102).
H. NECA 121 - Standard for Installing Nonmetallic-Sheathed Cable (Type NM-B) and Underground

Feeder and Branch-Circuit Cable (Type UF); National Electrical Contractors Association.
I. NEMA WC 70 - Power Cables Rated 2000 Volts or Less for the Distribution of Electrical Energy;

National Electrical Manufacturers Association (ANSI/NEMA WC 70/ICEA S-95-658).
J. NETA ATS - Acceptance Testing Specifications for Electrical Power Equipment and Systems;

International Electrical Testing Association (ANSI/NETA ATS).
K. NFPA 70 - National Electrical Code; National Fire Protection Association.
L. UL 44 - Thermoset-Insulated Wires and Cables.
M. UL 83 - Thermoplastic-Insulated Wires and Cables.
N. UL 486A-486B - Wire Connectors.
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O. UL 486C - Splicing Wire Connectors.
P. UL 486D - Sealed Wire Connector Systems.
Q. UL 493 - Thermoplastic-Insulated Underground Feeder and Branch-Circuit Cables.
R. UL 510 - Polyvinyl Chloride, Polyethylene, and Rubber Insulating Tape.
S. UL 1569 - Metal-Clad Cables.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordination:

1. Coordinate sizes of raceways, boxes, and equipment enclosures installed under other
sections with the actual conductors to be installed, including adjustments for conductor
sizes increased for voltage drop.

2. Coordinate the installation of direct burial cable with other trades to avoid conflicts with
piping or other potential conflicts.

3. Coordinate with electrical equipment installed under other sections to provide terminations
suitable for use with the conductors to be installed.

4. Notify Architect and Engineer of any conflicts with or deviations from the contract
documents. Obtain direction before proceeding with work.

1.05 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide manufacturer's standard catalog pages and data sheets for conductors

and cables, including detailed information on materials, construction, ratings, listings, and
available sizes, configurations, and stranding.

C. Product Data:  Provide for each cable assembly type.
D. Samples of Actual Product Delivered:  Submit one 18 inch length of cable assembly from each

reel.
1. Select each length to include complete set of manufacturer markings.
2. Attach tag indicating cable size and application information.

E. Test Reports:  Indicate procedures and values obtained.
F. Design Data:  Indicate voltage drop and ampacity calculations for aluminum conductors

substituted for copper conductors. Include proposed modifications to raceways, boxes, wiring
gutters, enclosures, etc. to accommodate substituted conductors.

G. Manufacturer's Installation Instructions:  Indicate application conditions and limitations of use
stipulated by product testing agency. Include instructions for storage, handling, protection,
examination, preparation, and installation of product.

H. Project Record Documents:  Record actual installed circuiting arrangements. Record actual
routing for underground circuits.

I. Project Record Documents:  Record actual locations of components and circuits.
1.06 QUALITY ASSURANCE

A. Conform to requirements of NFPA 70.
B. Maintain at the project site a copy of each referenced document that prescribes execution

requirements.
C. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in

this section with minimum three years documented experience.
D. Product Listing Organization Qualifications:  An organization recognized by OSHA as a

Nationally Recognized Testing Laboratory (NRTL) and acceptable to authorities having
jurisdiction.
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1.07 DELIVERY, STORAGE, AND HANDLING
A. Receive, inspect, handle, and store conductors and cables in accordance with manufacturer's

instructions.
1.08 FIELD CONDITIONS

A. Do not install or otherwise handle thermoplastic-insulated conductors at temperatures lower
than 14 degrees F, unless otherwise permitted by manufacturer's instructions. When installation
below this temperature is unavoidable, notify Architect and obtain direction before proceeding
with work.

PART 2  PRODUCTS
2.01 CONDUCTOR AND CABLE APPLICATIONS

A. Do not use conductors and cables for applications other than as permitted by NFPA 70 and
product listing.

B. Provide single conductor building wire installed in suitable raceway unless otherwise indicated,
permitted, or required.

C. Metal-clad cable is permitted only as follows:
1. Where not otherwise restricted, may be used:

a. Where concealed above accessible ceilings for final connections from junction boxes
to luminaires.
1) Maximum Length:  6 feet.

b. Where concealed in hollow stud walls, above accessible ceilings, and under raised
floors for branch circuits up to 20 A.

2. In addition to other applicable restrictions, may not be used:
a. Unless approved by Owner.
b. Where not approved for use by the authority having jurisdiction.
c. Where exposed to view.
d. Where exposed to damage.
e. For damp, wet, or corrosive locations, .
f. For isolated ground circuits, unless provided with an additional isolated/insulated

grounding conductor.
D. Concealed Dry Interior Locations:  Use only building wire in raceway or metal clad cable type

THHN/THHW.
E. Exposed Dry Interior Locations:  Use only building wire in raceway type THHN/THHW.
F. Above Accessible Ceilings:  Use only building wire in raceway or metal clad cable type THHN.
G. Wet or Damp Interior Locations:  Use only building wire in raceway type THW.
H. Exterior Locations:  Use only building wire in raceway type THHW.
I. Use solid conductor for feeders and branch circuits 10 AWG and smaller.
J. Use solid conductors for control circuits.
K. Use conductor not smaller than 12 AWG for power and lighting circuits.
L. Use conductor not smaller than 16 AWG for control circuits.
M. Use 10 AWG conductors for 20 ampere, 120 volt branch circuits longer than 75 feet.
N. Use 10 AWG conductors for 20 ampere, 277 volt branch circuits longer than 200 feet.

2.02 CONDUCTOR AND CABLE MANUFACTURERS
A. Cerro Wire LLC:  www.cerrowire.com.
B. Southwire Company:  www.southwire.com.
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C. Houston Wire and Cable co.
D. Substitutions:  See Section 01 60 00 - Product Requirements.

2.03 CONDUCTOR AND CABLE GENERAL REQUIREMENTS
A. Provide products that comply with requirements of NFPA 70.
B. Provide products listed and classified by Underwriters Laboratories Inc. as suitable for the

purpose indicated.
C. Provide new conductors and cables manufactured not more than one year prior to installation.
D. Unless specifically indicated to be excluded, provide all required conduit, boxes, wiring,

connectors, etc. as required for a complete operating system.
E. Comply with NEMA WC 70.
F. Thermoplastic-Insulated Conductors and Cables:  Listed and labeled as complying with UL 83.
G. Thermoset-Insulated Conductors and Cables:  Listed and labeled as complying with UL 44.
H. Conductors for Grounding and Bonding:  Also comply with Section 26 05 26.
I. Conductor Material:

1. Provide copper conductors only. Aluminum conductors are not acceptable for this project.
Conductor sizes indicated are based on copper.

2. Copper Conductors:  Soft drawn annealed, 98 percent conductivity, uncoated copper
conductors complying with ASTM B3, ASTM B8, or ASTM B787/B 787M unless otherwise
indicated.

3. Tinned Copper Conductors:  Comply with ASTM B33.
J. Minimum Conductor Size:

1. Branch Circuits:  12 AWG.
a. Exceptions:

1) 20 A, 120 V circuits longer than 75 feet:  10 AWG, for voltage drop.
2) 20 A, 120 V circuits longer than 150 feet:  8 AWG, for voltage drop.
3) 20 A, 277 V circuits longer than 150 feet:  10 AWG, for voltage drop.

2. Control Circuits:  14 AWG.
K. Where conductor size is not indicated, size to comply with NFPA 70 but not less than applicable

minimum size requirements specified.
L. Conductor Color Coding:

1. Color code conductors as indicated unless otherwise required by the authority having
jurisdiction. Maintain consistent color coding throughout project.

2. Color Coding Method:  Integrally colored insulation.
3. Color Code:

a. 208Y/120 V, 3 Phase, 4 Wire System:
1) Phase A:  Black.
2) Phase B:  Red.
3) Phase C:  Blue.
4) Neutral/Grounded:  White.

b. Equipment Ground, All Systems:  Green.
c. Isolated Ground, All Systems:  Green with yellow stripe.
d. For control circuits, comply with manufacturer's recommended color code.

2.04 SINGLE CONDUCTOR BUILDING WIRE
A. Manufacturers:

1. Copper Building Wire:
a. Cerro Wire LLC:  www.cerrowire.com.
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b. Encore Wire Corporation:  www.encorewire.com.
c. Southwire Company:  www.southwire.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Description:  Single conductor insulated wire.
C. Conductor Stranding:

1. Feeders and Branch Circuits:
a. Size 10 AWG and Smaller:  Solid.
b. Size 8 AWG and Larger:  Stranded.

2. Control Circuits:  Stranded.
D. Insulation Voltage Rating:  600 V.
E. Insulation:

1. Copper Building Wire:  Type THHN/THWN or THHN/THWN-2, except as indicated below.
F. Conductor:  Copper.

1. For Sizes Smaller Than 4 AWG:  Copper.
2. For Sizes 4 AWG and Larger:  Copper.

G. Insulation Voltage Rating:  600 volts.
H. Insulation: NFPA 70, Type THHW/THWN/THHN/THW.
I. Insulation:  Thermoplastic material rated 75/90 degrees C.

2.05 UNDERGROUND FEEDER AND BRANCH-CIRCUIT CABLE
A. Manufacturers:

1. Cerro Wire LLC:  www.cerrowire.com.
2. Encore Wire Corporation:  www.encorewire.com.
3. Southwire Company:  www.southwire.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Description:  NFPA 70, Type UF multiple-conductor cable listed and labeled as complying with
UL 493, Type UF-B.

C. Provide equipment grounding conductor unless otherwise indicated.
D. Conductor Stranding:

1. Size 10 AWG and Smaller:  Solid.
2. Size 8 AWG and Larger:  Stranded.

E. Insulation Voltage Rating:  600 V.
F. Cable Jacket:  Listed and labeled as sunlight resistant.

2.06 METAL-CLAD CABLE
A. Manufacturers:

1. AFC Cable Systems Inc:  www.afcweb.com.
2. Encore Wire Corporation:  www.encorewire.com.
3. Southwire Company:  www.southwire.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Description:  NFPA 70, Type MC cable listed and labeled as complying with UL 1569, and listed
for use in classified firestop systems to be used.

C. Conductor Stranding:
1. Size 10 AWG and Smaller:  Solid.
2. Size 8 AWG and Larger:  Stranded.

D. Insulation Voltage Rating:  600 V.
E. Insulation:  Type THHN, THHN/THWN, or THHN/THWN-2.

http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=UL%20493
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http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=UL%20493
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=UL%20493
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=UL%20493
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http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=UL%20493
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=UL%20493
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=UL%20493
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=UL%20493
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=UL%20493
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=UL%20493
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=UL%20493
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=UL%20493
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=UL%20493
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=UL%20493


Red Clay Consolidated School District  LV ELEC. POWER CONDUCTORS AND CABLES
(600V&LESS)
Lewis ES Renovations  26 05 19
StudioJAED Project No. 15051  January 20, 2017
Bid Documents

F. Provide dedicated neutral conductor for each phase conductor where indicated or required.
G. Grounding:  Full-size integral equipment grounding conductor.

1. Provide additional isolated/insulated grounding conductor where indicated or required.
H. Armor:  Steel, interlocked tape.
I. Insulation Temperature Rating:  75/90 degrees C.

2.07 METAL CLAD CABLE
A. Description:  NFPA 70, Type MC.
B. Conductor: Copper.

1. For Sizes Smaller Than 4 AWG:  Copper.
2. For Sizes 4 AWG and Larger:  Copper.

C. Insulation Voltage Rating:  600 volts.
D. Insulation Temperature Rating:  90 degrees C.
E. Insulation Material:  Thermoplastic.
F. Armor Material:  Steel.
G. Armor Design:  Interlocked metal tape.
H. Jacket:  PVC.

2.08 WIRING CONNECTORS
A. Description:  Wiring connectors appropriate for the application, suitable for use with the

conductors to be connected, and listed as complying with UL 486A-486B or UL 486C as
applicable.

B. Wiring Connectors for Splices and Taps:
1. Copper Conductors Size 8 AWG and Smaller:  Use twist-on insulated spring connectors.
2. Copper Conductors Size 6 AWG and Larger:  Use mechanical connectors or compression

connectors.
C. Wiring Connectors for Terminations:

1. Provide terminal lugs for connecting conductors to equipment furnished with terminations
designed for terminal lugs.

2. Copper Conductors Size 8 AWG and Larger:  Use mechanical connectors or compression
connectors where connectors are required.

3. Stranded Conductors Size 10 AWG and Smaller:  Use crimped terminals for connections
to terminal screws.

4. Conductors for Control Circuits:  Use crimped terminals for all connections.
D. Twist-on Insulated Spring Connectors:  Rated 600 V, 221 degrees F for standard applications

and 302 degrees F for high temperature applications; pre-filled with sealant and listed as
complying with UL 486D for damp and wet locations.
1. Manufacturers:

a. 3M:  www.3m.com.
b. Ideal Industries, Inc:  www.idealindustries.com.
c. NSI Industries LLC:  www.nsiindustries.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

E. Mechanical Connectors:  Provide bolted type or set-screw type.
1. Manufacturers:

a. Burndy:  www.burndy.com.
b. Ilsco:  www.ilsco.com.
c. Thomas & Betts Corporation:  www.tnb.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.
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F. Compression Connectors:  Provide circumferential type or hex type crimp configuration.
1. Manufacturers:

a. Burndy:  www.burndy.com.
b. Ilsco:  www.ilsco.com.
c. Thomas & Betts Corporation:  www.tnb.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

G. Crimped Terminals:  Nylon-insulated, with insulation grip and terminal configuration suitable for
connection to be made.
1. Manufacturers:

a. Burndy:  www.burndy.com.
b. Ilsco:  www.ilsco.com.
c. Thomas & Betts Corporation:  www.tnb.com.

2.09 WIRING ACCESSORIES
A. Electrical Tape:

1. Manufacturers:
a. 3M:  www.3m.com.
b. Plymouth Rubber Europa:  www.plymouthrubber.com.
c. Substitutions:  See Section 01 60 00 - Product Requirements.

2. Vinyl Color Coding Electrical Tape:  Integrally colored to match color code indicated; listed
as complying with UL 510; minimum thickness of 7 mil; resistant to abrasion, corrosion,
and sunlight; suitable for continuous temperature environment up to 221 degrees F.

3. Vinyl Insulating Electrical Tape:  Complying with ASTM D3005 and listed as complying with
UL 510; minimum thickness of 8.5 mil; resistant to abrasion, corrosion, and sunlight;
conformable for application down to 0 degrees F and suitable for continuous temperature
environment up to 221 degrees F.
a. Product:  3M- Scoth Vinyl Electrcial Tape Super 88.
b. Substitutions:  See Section 01 60 00 - Product Requirements.

4. Rubber Splicing Electrical Tape:  Ethylene Propylene Rubber (EPR) tape, complying with
ASTM D4388; minimum thickness of 30 mil; suitable for continuous temperature
environment up to 194 degrees F and short-term 266 degrees F overload service.

5. Electrical Filler Tape:  Rubber-based insulating moldable putty, minimum thickness of 125
mil; suitable for continuous temperature environment up to 176 degrees F.

6. Moisture Sealing Electrical Tape:  Insulating mastic compound laminated to flexible,
all-weather vinyl backing; minimum thickness of 90 mil.

B. Heat Shrink Tubing:  Heavy-wall, split-resistant, with factory-applied adhesive; rated 600 V;
suitable for direct burial applications; listed as complying with UL 486D.

C. Wire Pulling Lubricant:  Listed; suitable for use with the conductors or cables to be installed and
suitable for use at the installation temperature.
1. Manufacturers:

a. 3M:  www.3m.com.
b. American Polywater Corporation:  www.polywater.com.
c. Ideal Industries, Inc:  www.idealindustries.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

D. Split Bolt Connectors:  Description:  Connector suitable for copper to copper connection tested
and listed to UL 486A requirements.  Black burn type-H or equal.
1. Product: Thomas R Betts or equal
2. Substitutions: See Section 01 60 00 - Product Requirements.
3. Product: Thomas R Betts or equal
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E. Spring Wire Connectors:  Description:  Flame retardant thermoplastic shell with plated steel
square wire spring gated for 105 degrees C, 600 volts, Thomas and Betts fixed spring wire
connectors or equal.
1. Product: Ideal or equal

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that interior of building has been protected from weather.
B. Verify that work likely to damage wire and cable has been completed.
C. Verify that raceways, boxes, and equipment enclosures are installed and are properly sized to

accommodate conductors and cables in accordance with NFPA 70.
D. Verify that raceway installation is complete and supported.
E. Verify that field measurements are as shown on the drawings.
F. Verify that conditions are satisfactory for installation prior to starting work.

3.02 PREPARATION
A. Clean raceways thoroughly to remove foreign materials before installing conductors and cables.

3.03 INSTALLATION
A. Circuiting Requirements:

1. Unless dimensioned, circuit routing indicated is diagrammatic.
2. When circuit destination is indicated and routing is not shown, determine exact routing

required.
3. Arrange circuiting to minimize splices.

B. Install products in accordance with manufacturer's instructions.
C. Install conductors and cable in a neat and workmanlike manner in accordance with NECA 1.
D. Install underground feeder and branch-circuit cable (Type UF-B) in accordance with NECA 121.
E. Install metal-clad cable (Type MC) in accordance with NECA 120.
F. Installation in Raceway:

1. Tape ends of conductors and cables to prevent infiltration of moisture and other
contaminants.

2. Pull all conductors and cables together into raceway at same time.
3. Do not damage conductors and cables or exceed manufacturer's recommended maximum

pulling tension and sidewall pressure.
4. Use suitable wire pulling lubricant where necessary, except when lubricant is not

recommended by the manufacturer.
G. Paralleled Conductors:  Install conductors of the same length and terminate in the same

manner.
H. Secure and support conductors and cables in accordance with NFPA 70 using suitable supports

and methods approved by the authority having jurisdiction. Provide independent support from
building structure. Do not provide support from raceways, piping, ductwork, or other systems.
1. Installation Above Suspended Ceilings:  Do not provide support from ceiling support

system. Do not provide support from ceiling grid or allow conductors and cables to lay on
ceiling tiles.

I. Terminate cables using suitable fittings.
1. Metal-Clad Cable (Type MC):

a. Use listed fittings.
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b. Cut cable armor only using specialized tools to prevent damaging conductors or
insulation. Do not use hacksaw or wire cutters to cut armor.

J. Install conductors with a minimum of 12 inches of slack at each outlet.
K. Neatly train and bundle conductors inside boxes, wireways, panelboards and other equipment

enclosures.
L. Make wiring connections using specified wiring connectors.

1. Make splices and taps only in accessible boxes. Do not pull splices into raceways or make
splices in conduit bodies or wiring gutters.

2. Remove appropriate amount of conductor insulation for making connections without
cutting, nicking or damaging conductors.

3. Do not remove conductor strands to facilitate insertion into connector.
4. Clean contact surfaces on conductors and connectors to suitable remove corrosion,

oxides, and other contaminates. Do not use wire brush on plated connector surfaces.
5. Mechanical Connectors:  Secure connections according to manufacturer's recommended

torque settings.
6. Compression Connectors:  Secure connections using manufacturer's recommended tools

and dies.
M. Insulate splices and taps that are made with uninsulated connectors using methods suitable for

the application, with insulation and mechanical strength at least equivalent to unspliced
conductors.
1. Dry Locations:  Use insulating covers specifically designed for the connectors, electrical

tape, or heat shrink tubing.
a. For taped connections, first apply adequate amount of rubber splicing electrical tape

or electrical filler tape, followed by outer covering of vinyl insulating electrical tape.
2. Damp Locations:  Use insulating covers specifically designed for the connectors, electrical

tape, or heat shrink tubing.
a. For connections with insulating covers, apply outer covering of moisture sealing

electrical tape.
b. For taped connections, follow same procedure as for dry locations but apply outer

covering of moisture sealing electrical tape.
3. Wet Locations:  Use heat shrink tubing.

N. Insulate ends of spare conductors using vinyl insulating electrical tape.
O. Install firestopping to preserve fire resistance rating of partitions and other elements.
P. Unless specifically indicated to be excluded, provide final connections to all equipment and

devices, including those furnished by others, as required for a complete operating system.
Q. Install wire and cable securely, in a neat and workmanlike manner, as specified in NECA 1.
R. Route wire and cable as required to meet project conditions.

1. Wire and cable routing indicated is approximate unless dimensioned.
2. Where wire and cable destination is indicated and routing is not shown, determine exact

routing and lengths required.
3. Include wire and cable of lengths required to install connected devices within 10 ft of

location shown.
S. Use wiring methods indicated.
T. Pull all conductors into raceway at same time.
U. Use suitable wire pulling lubricant for building wire 4 AWG and larger.
V. Protect exposed cable from damage.
W. Support cables above accessible ceiling, using spring metal clips or metal cable ties to support

cables from structure or ceiling suspension system.  Do not rest cable on ceiling panels.
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X. Use suitable cable fittings and connectors.
Y. Neatly train and lace wiring inside boxes, equipment, and panelboards.
Z. Clean conductor surfaces before installing lugs and connectors.
AA. Make splices, taps, and terminations to carry full ampacity of conductors with no perceptible

temperature rise.
AB. Use suitable reducing connectors or mechanical connector adaptors for connecting aluminum

conductors to copper conductors.
AC. Use split bolt connectors for copper conductor splices and taps, 6 AWG and larger.  Tape

uninsulated conductors and connector with electrical tape to 150 percent of insulation rating of
conductor.

AD. Use solderless pressure connectors with insulating covers for copper conductor splices and
taps, 8 AWG and smaller.

AE. Use insulated spring wire connectors with plastic caps for copper conductor splices and taps, 10
AWG and smaller.

AF. Trench and backfill for direct burial cable installation as specified in Sections 31 23 16 and 31
23 23; Section 31 2316 13.  Install warning tape along entire length of direct burial cable, within
3 inches of grade.

AG. Identify and color code wire and cable under provisions of Section 26 05 53.  Identify each
conductor with its circuit number or other designation indicated.

3.04 FIELD QUALITY CONTROL
A. Perform inspection, testing, and adjusting.
B. Perform field inpsecting and testing.
C. Inspect and test in accordance with NETA STD ATS, except Section 4.
D. Perform inspections and tests listed in NETA STD ATS, Section 7.3.2. The insulation resistance

test is required for all conductors. The resistance test for parallel conductors listed as optional is
not required.
1. Disconnect surge protective devices (SPDs) prior to performing any high potential testing.

Replace SPDs damaged by performing high potential testing with SPDs connected.
E. Correct deficiencies and replace damaged or defective conductors and cables.
F. Perform inspections and tests listed in NETA STD ATS, Section 7.3.2.

END OF SECTION
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SECTION 26 05 26
GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Grounding and bonding requirements.
B. Conductors for grounding and bonding.
C. Connectors for grounding and bonding.
D. Ground bars.
E. Ground rod electrodes.

1.02 RELATED REQUIREMENTS
A. Section 26 05 19 - LV Elec. Power Conductors and Cables (600V&Less):  Additional

requirements for conductors for grounding and bonding, including conductor color coding.
B. Section 26 05 53 - Identification for Electrical Systems:  Identification products and

requirements.
1.03 REFERENCE STANDARDS

A. NECA 1 - Standard for Good Workmanship in Electrical Construction; National Electrical
Contractors Association.

B. NEMA GR 1 - Grounding Rod Electrodes and Grounding Rod Electrode Couplings; National
Electrical Manufacturers Association.

C. NETA ATS - Acceptance Testing Specifications for Electrical Power Equipment and Systems;
International Electrical Testing Association (ANSI/NETA ATS).

D. NFPA 70 - National Electrical Code; National Fire Protection Association.
E. UL 467 - Grounding and Bonding Equipment.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordination:

1. Verify exact locations of underground metal water service pipe entrances to building.
2. Coordinate the work with other trades to provide steel reinforcement complying with

specified requirements for concrete-encased electrode.
3. Notify Architect of any conflicts with or deviations from the contract documents. Obtain

direction before proceeding with work.
B. Sequencing:

1. Do not install ground rod electrodes until final backfill and compaction is complete.
1.05 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittals procedures.
B. Product Data:  Provide manufacturer's standard catalog pages and data sheets for grounding

and bonding system components.
C. Shop Drawings:

1. Indicate proposed arrangement for signal reference grids. Include locations of items to be
bonded and methods of connection.

D. Manufacturer's Instructions:  Indicate application conditions and limitations of use stipulated by
product testing agency.  Include instructions for storage, handling, protection, examination,
preparation, and installation of product.

E. Field quality control test reports.
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F. Project Record Documents:  Record actual locations of grounding electrode system
components and connections.

1.06 QUALITY ASSURANCE
A. Conform to requirements of NFPA 70.
B. Maintain at the project site a copy of each referenced document that prescribes execution

requirements.
C. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in

this section with minimum three years documented experience.
D. Installer Qualifications for Signal Reference Grids:  Company with minimum five years

documented experience with high frequency grounding systems.
E. Product Listing Organization Qualifications:  An organization recognized by OSHA as a

Nationally Recognized Testing Laboratory (NRTL) and acceptable to authorities having
jurisdiction.

1.07 DELIVERY, STORAGE, AND HANDLING
A. Receive, inspect, handle, and store products in accordance with manufacturer's instructions.

PART 2  PRODUCTS
2.01 GROUNDING AND BONDING REQUIREMENTS

A. Existing Work:  Where existing grounding and bonding system components are indicated to be
reused, they may be reused only where they are free from corrosion, integrity and continuity are
verified, and where acceptable to the authority having jurisdiction.

B. Do not use products for applications other than as permitted by NFPA 70 and product listing.
C. Unless specifically indicated to be excluded, provide all required components, conductors,

connectors, conduit, boxes, fittings, supports, accessories, etc. as necessary for a complete
grounding and bonding system.

D. Where conductor size is not indicated, size to comply with NFPA 70 but not less than applicable
minimum size requirements specified.

E. Grounding System Resistance:
1. Achieve specified grounding system resistance under normally dry conditions unless

otherwise approved by Architect. Precipitation within the previous 48 hours does not
constitute normally dry conditions.

F. Grounding Electrode System:
1. Provide connection to required and supplemental grounding electrodes indicated to form

grounding electrode system.
a. Provide continuous grounding electrode conductors without splice or joint.
b. Install grounding electrode conductors in raceway where exposed to physical

damage. Bond grounding electrode conductor to metallic raceways at each end with
bonding jumper.

2. Ground Ring:
a. Provide a ground ring encircling the building or structure consisting of bare copper

conductor not less than 2 AWG in direct contact with earth, installed at a depth of not
less than 30 inches.

3. Provide additional ground electrode(s) as required to achieve specified grounding
electrode system resistance.

4. Ground Bar:  Provide ground bar, separate from service equipment enclosure, for common
connection point of grounding electrode system bonding jumpers as permitted in NFPA 70.
Connect grounding electrode conductor provided for service-supplied system grounding to
this ground bar.
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a. Ground Bar Size:  1/4 by 2 by 12 inches unless otherwise indicated or required.
b. Ground Bar Mounting Height:  18 inches above finished floor unless otherwise

indicated.
G. Bonding and Equipment Grounding:

1. Provide bonding for equipment grounding conductors, equipment ground busses, metallic
equipment enclosures, metallic raceways and boxes, device grounding terminals, and
other normally non-current-carrying conductive materials enclosing electrical
conductors/equipment or likely to become energized as indicated and in accordance with
NFPA 70.

2. Where circuit conductor sizes are increased for voltage drop, increase size of equipment
grounding conductor proportionally in accordance with NFPA 70.

3. Unless otherwise indicated, connect wiring device grounding terminal to branch circuit
equipment grounding conductor and to outlet box with bonding jumper.

4. Terminate branch circuit equipment grounding conductors on solidly bonded equipment
ground bus only. Do not terminate on neutral (grounded) or isolated/insulated ground bus.

5. Provide bonding jumper across expansion or expansion/deflection fittings provided to
accommodate conduit movement.

2.02 GROUNDING AND BONDING COMPONENTS
A. General Requirements:

1. Provide products listed, classified, and labeled as suitable for the purpose intended.
2. Provide products listed and labeled as complying with UL 467 where applicable.

B. Conductors for Grounding and Bonding, in Addition to Requirements of Section 26 05 26:
1. Use insulated copper conductors unless otherwise indicated.

a. Exceptions:
1) Use bare copper conductors where installed underground in direct contact with

earth.
2) Use bare copper conductors where directly encased in concrete (not in

raceway).
C. Connectors for Grounding and Bonding:

1. Description:  Connectors appropriate for the application and suitable for the conductors
and items to be connected; listed and labeled as complying with UL 467.

2. Unless otherwise indicated, use exothermic welded connections for underground,
concealed and other inaccessible connections.

3. Unless otherwise indicated, use mechanical connectors, compression connectors, or
exothermic welded connections for accessible connections.

D. Ground Bars:
1. Description:  Copper rectangular ground bars with mounting brackets and insulators.
2. Size:  As indicated.
3. Holes for Connections:  As indicated or as required for connections to be made.
4. Manufacturers:

a. Advanced Lightning Technology (ALT); ______:  www.altfab.com.
b. Erico International Corporation; __________:  www.erico.com.
c. Harger Lightning & Grounding; __________:  www.harger.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

E. Ground Rod Electrodes:
1. Comply with NEMA GR 1.
2. Material:  Copper-bonded (copper-clad) steel.
3. Size:  3/4 inch diameter by 10 feet length, unless otherwise indicated.
4. Manufacturers:
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a. Advanced Lightning Technology (ALT); ______:  www.altfab.com.
b. Erico International Corporation; __________:  www.erico.com.
c. Galvan Industries, Inc; __________:  www.galvanelectrical.com.
d. Harger Lightning & Grounding; __________:  www.harger.com.
e. Substitutions:  See Section 01 60 00 - Product Requirements.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that work likely to damage grounding and bonding system components has been
completed.

B. Verify that field measurements are as shown on the drawings.
C. Verify that conditions are satisfactory for installation prior to starting work.

3.02 INSTALLATION
A. Install products in accordance with manufacturer's instructions.
B. Install grounding and bonding system components in a neat and workmanlike manner in

accordance with NECA 1.
C. Ground Rod Electrodes:  Unless otherwise indicated, install ground rod electrodes vertically.

Where encountered rock prohibits vertical installation, install at 45 degree angle or bury
horizontally in trench at least 30 inches (750 mm) deep in accordance with NFPA 70 or provide
ground plates.

D. Make grounding and bonding connections using specified connectors.
1. Remove appropriate amount of conductor insulation for making connections without

cutting, nicking or damaging conductors. Do not remove conductor strands to facilitate
insertion into connector.

2. Remove nonconductive paint, enamel, or similar coating at threads, contact points, and
contact surfaces.

3. Exothermic Welds:  Make connections using molds and weld material suitable for the
items to be connected in accordance with manufacturer's recommendations.

4. Mechanical Connectors:  Secure connections according to manufacturer's recommended
torque settings.

5. Compression Connectors:  Secure connections using manufacturer's recommended tools
and dies.

E. Identify grounding and bonding system components in accordance with Section 26 05 53.
3.03 FIELD QUALITY CONTROL

A. Inspect and test in accordance with NETA ATS except Section 4.
B. Perform inspections and tests listed in NETA ATS, Section 7.13.
C. Perform ground electrode resistance tests under normally dry conditions. Precipitation within the

previous 48 hours does not constitute normally dry conditions.
D. Investigate and correct deficiencies where measured ground resistances do not comply with

specified requirements.
E. Submit detailed reports indicating inspection and testing results and corrective actions taken.

END OF SECTION
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SECTION 26 05 29
HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Support and attachment components for equipment, conduit, cable, boxes, and other electrical
work.

1.02 RELATED REQUIREMENTS
A. Section 03 30 00 - Cast-in-Place Concrete:  Concrete equipment pads.
B. Section 26 05 34 - Conduit:  Additional support and attachment requirements for conduits.
C. Section 26 05 37 - Boxes:  Additional support and attachment requirements for boxes.
D. Section 26 51 00 - Interior Lighting:  Additional support and attachment requirements for interior

luminaires.
1.03 REFERENCE STANDARDS

A. ASTM A123/A123M - Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron and
Steel Products.

B. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel
Hardware.

C. ASTM B633 - Standard Specification for Electrodeposited Coatings of Zinc on Iron and Steel.
D. MFMA-4 - Metal Framing Standards Publication; Metal Framing Manufacturers Association.
E. NECA 1 - Standard for Good Workmanship in Electrical Construction; National Electrical

Contractors Association.
F. NFPA 70 - National Electrical Code; National Fire Protection Association.
G. UL 5B - Strut-Type Channel Raceways and Fittings.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordination:

1. Coordinate sizes and arrangement of supports and bases with the actual equipment and
components to be installed.

2. Coordinate the work with other trades to provide additional framing and materials required
for installation.

3. Coordinate compatibility of support and attachment components with mounting surfaces at
the installed locations.

4. Coordinate the arrangement of supports with ductwork, piping, equipment and other
potential conflicts installed under other sections or by others.

5. Notify Architect of any conflicts with or deviations from the contract documents. Obtain
direction before proceeding with work.

B. Sequencing:
1. Do not install products on or provide attachment to concrete surfaces until concrete has

fully cured in accordance with Section 03 30 00.
1.05 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide manufacturer's standard catalog pages and data sheets for metal

channel (strut) framing systems, non-penetrating rooftop supports, and post-installed concrete
and masonry anchors.
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C. Shop Drawings:  Include details for fabricated hangers and supports where materials or
methods other than those indicated are proposed for substitution.

D. Installer's Qualifications:  Include evidence of compliance with specified requirements.
E. Manufacturer's Instructions:  Indicate application conditions and limitations of use stipulated by

product testing agency.  Include instructions for storage, handling, protection, examination,
preparation, and installation of product.

1.06 QUALITY ASSURANCE
A. Comply with NFPA 70.
B. Comply with applicable building code.
C. Maintain at the project site a copy of each referenced document that prescribes execution

requirements.
D. Installer Qualifications for Powder-Actuated Fasteners (when specified):  Certified by fastener

system manufacturer with current operator's license.
E. Product Listing Organization Qualifications:  An organization recognized by OSHA as a

Nationally Recognized Testing Laboratory (NRTL) and acceptable to authorities having
jurisdiction.

1.07 DELIVERY, STORAGE, AND HANDLING
A. Receive, inspect, handle, and store products in accordance with manufacturer's instructions.

PART 2  PRODUCTS
2.01 SUPPORT AND ATTACHMENT COMPONENTS

A. General Requirements:
1. Provide all required hangers, supports, anchors, fasteners, fittings, accessories, and

hardware as necessary for the complete installation of electrical work.
2. Provide products listed, classified, and labeled as suitable for the purpose intended, where

applicable.
3. Where support and attachment component types and sizes are not indicated, select in

accordance with manufacturer's application criteria as required for the load to be
supported. Include consideration for vibration, equipment operation, and shock loads
where applicable.

4. Do not use products for applications other than as permitted by NFPA 70 and product
listing.

5. Steel Components:  Use corrosion resistant materials suitable for the environment where
installed.
a. Zinc-Plated Steel:  Electroplated in accordance with ASTM B633.
b. Galvanized Steel:  Hot-dip galvanized after fabrication in accordance with ASTM

A123/A123M or ASTM A153/A153M.
B. Conduit and Cable Supports:  Straps, clamps, etc. suitable for the conduit or cable to be

supported.
1. Conduit Straps:  One-hole or two-hole type; steel or malleable iron.
2. Conduit Clamps:  Bolted type unless otherwise indicated.
3. Manufacturers:

a. Cooper Crouse-Hinds, a division of Eaton Corporation:  www.cooperindustries.com.
b. Erico International Corporation:  www.erico.com.
c. O-Z/Gedney, a brand of Emerson Industrial Automation: 

www.emersonindustrial.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

C. Outlet Box Supports:  Hangers, brackets, etc. suitable for the boxes to be supported.
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1. Manufacturers:
a. Cooper Crouse-Hinds, a division of Eaton Corporation:  www.cooperindustries.com.
b. Erico International Corporation:  www.erico.com.
c. Thomas & Betts Corporation:  www.tnb.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

D. Metal Channel (Strut) Framing Systems:  Factory-fabricated continuous-slot metal channel
(strut) and associated fittings, accessories, and hardware required for field-assembly of
supports.
1. Comply with MFMA-4.
2. Channel Material:

a. Indoor Dry Locations:  Use galvanized steel.
3. Minimum Channel Thickness:  Steel sheet, 12 gage, 0.1046 inch.
4. Minimum Channel Dimensions:  1-5/8 inch width by 13/16 inch height.
5. Manufacturers:

a. Cooper B-Line, a division of Eaton Corporation:  www.cooperindustries.com.
b. Thomas & Betts Corporation:  www.tnb.com.
c. Unistrut, a brand of Atkore International Inc:  www.unistrut.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.
e. Source Limitations:  Furnish channels (struts) and associated fittings, accessories,

and hardware produced by a single manufacturer.
E. Hanger Rods:  Threaded zinc-plated steel unless otherwise indicated.

1. Minimum Size, Unless Otherwise Indicated or Required:
a. Equipment Supports:  1/2 inch diameter.
b. Busway Supports:  1/2 inch diameter.
c. Single Conduit up to 1 inch (27mm) trade size:  1/4 inch diameter.
d. Trapeze Support for Multiple Conduits:  3/8 inch diameter.
e. Outlet Boxes:  1/4 inch diameter.
f. Luminaires:  1/4 inch diameter.

F. Non-Penetrating Rooftop Supports for Low-Slope Roofs:  Steel pedestals with thermoplastic or
rubber bases that rest on top of roofing membrane, not requiring any attachment to the roof
structure and not penetrating the roofing assembly, with support fixtures as specified.
1. Base Sizes:  As required to distribute load sufficiently to prevent indentation of roofing

assembly.
2. Attachment/Support Fixtures:  As recommended by manufacturer, same type as indicated

for equivalent indoor hangers and supports.
3. Mounting Height:  Provide minimum clearance of 6 inches under supported component to

top of roofing.
4. Manufacturers:

a. Cooper B-Line, a division of Eaton Corporation:  www.cooperindustries.com.
b. Erico International Corporation:  www.erico.com.
c. Unistrut, a brand of Atkore International Inc:  www.unistrut.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

G. Anchors and Fasteners:
1. Unless otherwise indicated and where not otherwise restricted, use the anchor and

fastener types indicated for the specified applications.
2. Concrete:  Use preset concrete inserts, expansion anchors, or screw anchors.
3. Hollow Masonry:  Use toggle bolts.
4. Hollow Stud Walls:  Use toggle bolts.
5. Steel:  Use beam clamps, machine bolts, or welded threaded studs.
6. Sheet Metal:  Use sheet metal screws.
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7. Preset Concrete Inserts:  Continuous metal channel (strut) and spot inserts specifically
designed to be cast in concrete ceilings, walls, and floors.
a. Comply with MFMA-4.
b. Channel Material:  Use galvanized steel.
c. Manufacturer:  Same as manufacturer of metal channel (strut) framing system.

8. Post-Installed Concrete and Masonry Anchors:  Evaluated and recognized by ICC
Evaluation Service, LLC (ICC-ES) for compliance with applicable building code.

9. Manufacturers - Mechanical Anchors:
a. Hilti, Inc:  www.us.hilti.com.
b. Powers Fasteners, Inc:  www.powers.com.
c. Simpson Strong-Tie Company Inc:  www.strongtie.com.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that field measurements are as shown on the drawings.
B. Verify that mounting surfaces are ready to receive support and attachment components.
C. Verify that conditions are satisfactory for installation prior to starting work.

3.02 INSTALLATION
A. Install products in accordance with manufacturer's instructions.
B. Install support and attachment components in a neat and workmanlike manner in accordance

with NECA 1.
C. Install anchors and fasteners in accordance with ICC Evaluation Services, LLC (ICC-ES)

evaluation report conditions of use where applicable.
D. Provide independent support from building structure. Do not provide support from piping,

ductwork, or other systems.
E. Unless specifically indicated or approved by Architect, do not provide support from suspended

ceiling support system or ceiling grid.
F. Unless specifically indicated or approved by Architect, do not provide support from roof deck.
G. Do not penetrate or otherwise notch or cut structural members without approval of Structural

Engineer.
H. Equipment Support and Attachment:

1. Use metal fabricated supports or supports assembled from metal channel (strut) to
support equipment as required.

2. Use metal channel (strut) secured to studs to support equipment surface-mounted on
hollow stud walls when wall strength is not sufficient to resist pull-out.

3. Use metal channel (strut) to support surface-mounted equipment in wet or damp locations
to provide space between equipment and mounting surface.

4. Securely fasten floor-mounted equipment. Do not install equipment such that it relies on its
own weight for support.

I. Interior Luminaire Support and Attachment:  Also comply with Section 26 51 00.
J. Preset Concrete Inserts:  Use manufacturer provided closure strips to inhibit concrete seepage

during concrete pour.
K. Secure fasteners according to manufacturer's recommended torque settings.
L. Remove temporary supports.
M. Identify independent electrical component support wires above accessible ceilings (only where

specifically indicated or permitted) with color distinguishable from ceiling support wires in
accordance with NFPA 70.
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3.03 FIELD QUALITY CONTROL
A. See Section 01 40 00 - Quality Requirements, for additional requirements.
B. Inspect support and attachment components for damage and defects.
C. Repair cuts and abrasions in galvanized finishes using zinc-rich paint recommended by

manufacturer. Replace components that exhibit signs of corrosion.
D. Correct deficiencies and replace damaged or defective support and attachment components.

END OF SECTION
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SECTION 26 05 34
CONDUIT

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Galvanized steel rigid metal conduit (RMC).
B. Flexible metal conduit (FMC).
C. Liquidtight flexible metal conduit (LFMC).
D. Electrical metallic tubing (EMT).
E. Conduit fittings.
F. Accessories.
G. Conduit, fittings and conduit bodies.

1.02 RELATED REQUIREMENTS
A. Section 07 84 00 - Firestopping.
B. Section 26 05 19 - LV Elec. Power Conductors and Cables (600V&Less):  Metal clad cable

(Type MC), armored cable (Type AC), and manufactured wiring systems, including uses
permitted.

C. Section 26 05 53 - Identification for Electrical Systems.
D. Section 26 05 37 - Boxes.
E. Section 26 05 53 - Identification for Electrical Systems:  Identification products and

requirements.
F. Section 26 21 00 - Low-Voltage Electrical Service Entrance:  Additional requirements for

electrical service conduits.
G. Section 27 10 05 - Structured Cabling for Voice and Data - Inside-Plant:  Additional

requirements for communications systems conduits.
1.03 REFERENCE STANDARDS

A. ANSI C80.1 - American National Standard for Electrical Rigid Steel Conduit (ERSC).
B. ANSI C80.3 - American National Standard for Steel Electrical Metallic Tubing (EMT).
C. ANSI C80.5 - American National Standard for Electrical Rigid Aluminum Conduit (ERAC).
D. NECA 1 - Standard for Good Workmanship in Electrical Construction; National Electrical

Contractors Association.
E. NECA 101 - Standard for Installing Steel Conduits (Rigid, IMC, EMT); National Electrical

Contractors Association.
F. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical Metallic

Tubing, and Cable; National Electrical Manufacturers Association (ANSI/NEMA FB 1).
G. UL 1 - Flexible Metal Conduit.
H. UL 6 - Electrical Rigid Metal Conduit-Steel.
I. UL 360 - Liquid-Tight Flexible Steel Conduit.
J. UL 514B - Conduit, Tubing, and Cable Fittings.
K. UL 797 - Electrical Metallic Tubing-Steel.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordination:
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1. Coordinate minimum sizes of conduits with the actual conductors to be installed, including
adjustments for conductor sizes increased for voltage drop.

2. Coordinate the arrangement of conduits with structural members, ductwork, piping,
equipment and other potential conflicts installed under other sections or by others.

3. Verify exact conduit termination locations required for boxes, enclosures, and equipment
installed under other sections or by others.

4. Coordinate the work with other trades to provide roof penetrations that preserve the
integrity of the roofing system and do not void the roof warranty.

5. Notify Architect of any conflicts with or deviations from the contract documents. Obtain
direction before proceeding with work.

B. Sequencing:
1. Do not begin installation of conductors and cables until installation of conduit is complete

between outlet, junction and splicing points.
1.05 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittals procedures.
B. Product Data:  Provide manufacturer's standard catalog pages and data sheets for conduits and

fittings.
C. Shop Drawings:

1. Indicate proposed arrangement for conduits to be installed within structural concrete slabs,
where permitted.

2. Include proposed locations of roof penetrations and proposed methods for sealing.
D. Project Record Documents:  Record actual routing for conduits installed underground, conduits

embedded within concrete slabs, and conduits 2 inch (53 mm) trade size and larger.
E. Product Data:  Provide for metallic conduit and flexible metal conduit.
F. Samples of Materials Actually Delivered to Site:

1. Two pieces each of conduit, 2 feet long.
G. Project Record Documents:  Accurately record actual routing of conduits larger than 2 inches.

1.06 QUALITY ASSURANCE
A. Conform to requirements of NFPA 70.
B. Maintain at the project site a copy of each referenced document that prescribes execution

requirements.
C. Product Listing Organization Qualifications:  An organization recognized by OSHA as a

Nationally Recognized Testing Laboratory (NRTL) and acceptable to authorities having
jurisdiction.

D. Products:  Listed and classified by Underwriters Laboratories Inc. as suitable for purpose
specified and shown.

1.07 DELIVERY, STORAGE, AND HANDLING
A. Receive, inspect, handle, and store conduit and fittings in accordance with manufacturer's

instructions.
B. Accept conduit on site.  Inspect for damage.
C. Protect conduit from corrosion and entrance of debris by storing above grade.  Provide

appropriate covering.
D. Protect PVC conduit from sunlight.
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PART 2  PRODUCTS
2.01 CONDUIT APPLICATIONS

A. Do not use conduit and associated fittings for applications other than as permitted by NFPA 70
and product listing.

B. Unless otherwise indicated and where not otherwise restricted, use the conduit types indicated
for the specified applications. Where more than one listed application applies, comply with the
most restrictive requirements. Where conduit type for a particular application is not specified,
use galvanized steel rigid metal conduit.

C. Concealed Within Masonry Walls:  Use electrical metallic tubing (EMT).
D. Concealed Within Hollow Stud Walls:  Use electrical metallic tubing (EMT).
E. Concealed Above Accessible Ceilings:  Use galvanized steel rigid metal conduit or electrical

metallic tubing (EMT).
F. Interior, Damp or Wet Locations:  Use aluminum rigid metal conduit.
G. Exposed, Interior, Not Subject to Physical Damage:  Use galvanized steel rigid metal conduit.
H. Exposed, Interior, Subject to Physical Damage:  Use galvanized steel rigid metal conduit.

2.02 CONDUIT REQUIREMENTS
A. Existing Work:  Where existing conduits are indicated to be reused, they may be reused only

where they comply with specified requirements, are free from corrosion, and integrity is verified
by pulling a mandrel through them.

B. Electrical Service Conduits:  Also comply with Section 26 21 00.
C. Communications Systems Conduits:  Also comply with Section 27 10 05.
D. Provide all conduit, fittings, supports, and accessories required for a complete raceway system.
E. Provide products listed, classified, and labeled as suitable for the purpose intended.
F. Minimum Conduit Size, Unless Otherwise Indicated:

1. Branch Circuit Homeruns:  3/4 inch (21 mm) trade size.
2. Control Circuits:  1/2 inch (16 mm) trade size.
3. Flexible Connections to Luminaires:  1/2 inch (16 mm) trade size.

G. Where conduit size is not indicated, size to comply with NFPA 70 but not less than applicable
minimum size requirements specified.

2.03 GALVANIZED STEEL RIGID METAL CONDUIT (RMC)
A. Manufacturers:

1. Allied Tube & Conduit:  www.alliedeg.com.
2. Republic Conduit:  www.republic-conduit.com.
3. Wheatland Tube Company:  www.wheatland.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Description:  NFPA 70, Type RMC galvanized steel rigid metal conduit complying with ANSI
C80.1 and listed and labeled as complying with UL 6.

C. Fittings:
1. Manufacturers:

a. Bridgeport Fittings Inc:  www.bptfittings.com.
b. O-Z/Gedney, a brand of Emerson Industrial Automation: 

www.emersonindustrial.com.
c. Thomas & Betts Corporation:  www.tnb.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.
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2. Non-Hazardous Locations:  Use fittings complying with NEMA FB 1 and listed and labeled
as complying with UL 514B.

3. Material:  Use steel or malleable iron.
4. Connectors and Couplings:  Use threaded type fittings only. Threadless set screw and

compression (gland) type fittings are not permitted.
2.04 METAL CONDUIT

A. Manufacturers:
1. Allied Tube & Conduit:  www.alliedtube.com.
2. Beck Manufacturing, Inc:  www.beckmfg.com.
3. Wheatland Tube Company:  www.wheatland.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Rigid Steel Conduit:  ANSI C80.1.
C. Fittings and Conduit Bodies:  NEMA FB 1; material to match conduit.

2.05 FLEXIBLE METAL CONDUIT (FMC)
A. Manufacturers:

1. AFC Cable Systems, Inc:  www.afcweb.com.
2. Electri-Flex Company:  www.electriflex.com.
3. International Metal Hose:  www.metalhose.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Description:  NFPA 70, Type FMC standard wall steel flexible metal conduit listed and labeled
as complying with UL 1, and listed for use in classified firestop systems to be used.

C. Fittings:
1. Manufacturers:

a. Bridgeport Fittings Inc:  www.bptfittings.com.
b. O-Z/Gedney, a brand of Emerson Industrial Automation: 

www.emersonindustrial.com.
c. Thomas & Betts Corporation:  www.tnb.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

2. Description:  Fittings complying with NEMA FB 1 and listed and labeled as complying with
UL 514B.

3. Material:  Use steel or malleable iron.
D. Description:  Interlocked steel construction.
E. Fittings:  NEMA FB 1.

2.06 LIQUIDTIGHT FLEXIBLE METAL CONDUIT (LFMC)
A. Manufacturers:

1. AFC Cable Systems, Inc; ______:  www.afcweb.com.
2. Electri-Flex Company; ______:  www.electriflex.com.
3. International Metal Hose; ______:  www.metalhose.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Description:  NFPA 70, Type LFMC polyvinyl chloride (PVC) jacketed steel flexible metal conduit
listed and labeled as complying with UL 360.

C. Fittings:
1. Manufacturers:

a. Bridgeport Fittings Inc:  www.bptfittings.com.
b. O-Z/Gedney, a brand of Emerson Industrial Automation: 

www.emersonindustrial.com.
c. Thomas & Betts Corporation:  www.tnb.com.
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d. Substitutions:  See Section 01 60 00 - Product Requirements.
2. Description:  Fittings complying with NEMA FB 1 and listed and labeled as complying with

UL 514B.
3. Material:  Use steel or malleable iron.

2.07 ELECTRICAL METALLIC TUBING (EMT)
A. Manufacturers:

1. Allied Tube & Conduit; ______:  www.alliedeg.com.
2. Republic Conduit:  www.republic-conduit.com.
3. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Description:  NFPA 70, Type EMT steel electrical metallic tubing complying with ANSI C80.3
and listed and labeled as complying with UL 797.

C. Fittings:
1. Manufacturers:

a. Bridgeport Fittings Inc:  www.bptfittings.com.
b. O-Z/Gedney, a brand of Emerson Industrial Automation: 

www.emersonindustrial.com.
c. Thomas & Betts Corporation:  www.tnb.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

2. Description:  Fittings complying with NEMA FB 1 and listed and labeled as complying with
UL 514B.

3. Material:  Use steel or malleable iron.
4. Connectors and Couplings:  Use compression (gland) or set-screw type.

a. Do not use indenter type connectors and couplings.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that field measurements are as shown on drawings.
B. Verify that mounting surfaces are ready to receive conduits.
C. Verify that conditions are satisfactory for installation prior to starting work.
D. Verify routing and termination locations of conduit prior to rough-in.
E. Conduit routing is shown on drawings in approximate locations unless dimensioned.  Route as

required to complete wiring system.
3.02 INSTALLATION

A. Install products in accordance with manufacturer's instructions.
B. Install conduit in a neat and workmanlike manner in accordance with NECA 1.
C. Install galvanized steel rigid metal conduit (RMC) in accordance with NECA 101.
D. Conduit Routing:

1. Unless dimensioned, conduit routing indicated is diagrammatic.
2. When conduit destination is indicated and routing is not shown, determine exact routing

required.
3. Conceal all conduits unless specifically indicated to be exposed.
4. Conduits in the following areas may be exposed, unless otherwise indicated:

a. Electrical rooms.
b. Mechanical equipment rooms.
c. Within joists in areas with no ceiling.

5. Arrange conduit to maintain adequate headroom, clearances, and access.
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6. Arrange conduit to provide no more than the equivalent of four 90 degree bends between
pull points.

7. Arrange conduit to provide no more than 150 feet between pull points.
8. Route conduits above water and drain piping where possible.
9. Arrange conduit to prevent moisture traps. Provide drain fittings at low points and at

sealing fittings where moisture may collect.
10. Maintain minimum clearance of 6 inches between conduits and piping for other systems.
11. Maintain minimum clearance of 12 inches between conduits and hot surfaces. This

includes, but is not limited to:
a. Heaters.
b. Hot water piping.
c. Flues.

E. Conduit Support:
1. Secure and support conduits in accordance with NFPA 70 and Section 26 05 29 using

suitable supports and methods approved by the authority having jurisdiction.
2. Provide independent support from building structure. Do not provide support from piping,

ductwork, or other systems.
3. Installation Above Suspended Ceilings:  Do not provide support from ceiling support

system. Do not provide support from ceiling grid or allow conduits to lay on ceiling tiles.
4. Use metal channel (strut) with accessory conduit clamps to support multiple parallel

surface-mounted conduits.
F. Connections and Terminations:

1. Use approved zinc-rich paint or conduit joint compound on field-cut threads of galvanized
steel conduits prior to making connections.

2. Where two threaded conduits must be joined and neither can be rotated, use three-piece
couplings or split couplings. Do not use running threads.

3. Use suitable adapters where required to transition from one type of conduit to another.
4. Provide drip loops for liquidtight flexible conduit connections to prevent drainage of liquid

into connectors.
5. Terminate threaded conduits in boxes and enclosures using threaded hubs or double lock

nuts for dry locations and raintight hubs for wet locations.
6. Provide insulating bushings or insulated throats at all conduit terminations to protect

conductors.
7. Secure joints and connections to provide maximum mechanical strength and electrical

continuity.
G. Penetrations:

1. Do not penetrate or otherwise notch or cut structural members, including footings and
grade beams, without approval of Structural Engineer.

2. Make penetrations perpendicular to surfaces unless otherwise indicated.
3. Provide sleeves for penetrations as indicated or as required to facilitate installation. Set

sleeves flush with exposed surfaces unless otherwise indicated or required.
4. Conceal bends for conduit risers emerging above ground.
5. Seal interior of conduits entering the building from underground at first accessible point to

prevent entry of moisture and gases.
6. Where conduits penetrate waterproof membrane, seal as required to maintain integrity of

membrane.
7. Make penetrations for roof-mounted equipment within associated equipment openings and

curbs where possible to minimize roofing system penetrations. Where penetrations are
necessary, seal as indicated or as required to preserve integrity of roofing system and
maintain roof warranty. Include proposed locations of penetrations and methods for sealing
with submittals.
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8. Install firestopping to preserve fire resistance rating of partitions and other elements, using
materials and methods specified in Section 07 84 00.

H. Conduit Movement Provisions:  Where conduits are subject to movement, provide expansion
and expansion/deflection fittings to prevent damage to enclosed conductors or connected
equipment. This includes, but is not limited to:
1. Where conduits cross structural joints intended for expansion, contraction, or deflection.
2. Where conduits are subject to earth movement by settlement or frost.

I. Condensation Prevention:  Where conduits cross barriers between areas of potential substantial
temperature differential, provide sealing fitting or approved sealing compound at an accessible
point near the penetration to prevent condensation. This includes, but is not limited to:
1. Where conduits pass from outdoors into conditioned interior spaces.
2. Where conduits pass from unconditioned interior spaces into conditioned interior spaces.

3.03 FIELD QUALITY CONTROL
A. See Section 01 40 00 - Quality Requirements, for additional requirements.
B. Repair cuts and abrasions in galvanized finishes using zinc-rich paint recommended by

manufacturer. Replace components that exhibit signs of corrosion.
C. Correct deficiencies and replace damaged or defective conduits.

3.04 CLEANING
A. Clean interior of conduits to remove moisture and foreign matter.

3.05 PROTECTION
A. Immediately after installation of conduit, use suitable manufactured plugs to provide protection

from entry of moisture and foreign material and do not remove until ready for installation of
conductors.

3.06 INTERFACE WITH OTHER PRODUCTS
A. Install conduit to preserve fire resistance rating of partitions and other elements, using materials

and methods specified in Section 07 84 00.
B. Route conduit through roof openings for piping and ductwork wherever possible.  Where

separate roofing penetration is required, coordinate location and installation method with roofing
installation specified in Section roofing section.

END OF SECTION
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SECTION 26 05 35
SURFACE RACEWAYS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Surface raceway systems.
B. Wireways.

1.02 RELATED REQUIREMENTS
A. Section 26 05 34 - Conduit.
B. Section 26 05 37 - Boxes.
C. Section 26 05 53 - Identification for Electrical Systems:  Identification products and

requirements.
D. Section 26 27 26 - Wiring Devices:  Receptacles.

1.03 REFERENCE STANDARDS
A. NECA 1 - Standard for Good Workmanship in Electrical Construction; National Electrical

Contractors Association.
B. NFPA 70 - National Electrical Code; National Fire Protection Association.
C. UL 5 - Surface Metal Raceways and Fittings.
D. UL 111 - Outline of Investigation for Multioutlet Assemblies.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordination:

1. Coordinate the placement of raceways with millwork, furniture, equipment, etc. installed
under other sections or by others.

2. Coordinate rough-in locations of outlet boxes provided under Section 26 05 37 and conduit
provided under Section 26 05 34 as required for installation of raceways provided under
this section.

3. Verify minimum sizes of raceways with the actual conductors and components to be
installed.

4. Notify Architect of any conflicts with or deviations from the contract documents. Obtain
direction before proceeding with work.

B. Sequencing:
1. Do not install raceways until final surface finishes and painting are complete.
2. Do not begin installation of conductors and cables until installation of raceways is complete

between outlet, junction and splicing points.
1.05 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide manufacturer's standard catalog pages and data sheets including

dimensions, knockout sizes and locations, materials, fabrication details, finishes, service
condition requirements, and accessories.
1. Surface Raceway Systems:  Include information on fill capacities for conductors and

cables.
1.06 QUALITY ASSURANCE

A. Conform to requirements of NFPA 70.
B. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in

this section with minimum three years documented experience.
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1.07 DELIVERY, STORAGE, AND HANDLING
A. Receive, inspect, handle, and store products in accordance with manufacturer's instructions.

PART 2  PRODUCTS
2.01 RACEWAY REQUIREMENTS

A. Provide all components, fittings, supports, and accessories required for a complete raceway
system.

B. Provide products listed, classified, and labeled as suitable for the purpose intended.
C. Do not use raceways for applications other than as permitted by NFPA 70 and product listing.

2.02 SURFACE RACEWAY SYSTEMS
A. Manufacturers:

1. Hubbell Incorporated:  www.hubbell-wiring.com.
2. Wiremold, a brand of Legrand North America, Inc:  www.legrand.us.
3. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Surface Metal Raceways:  Listed and labeled as complying with UL 5.
C. Multioutlet Assemblies:  Listed and labeled as complying with UL 111.
D. Type DS-4000  - Surface Raceway System:

1. Raceway Type:  Two channel, painted steel.
2. Size:  4 3/4"_ by 1 3/4 " inches.
3. Length:  As indicated on the drawings.
4. Color:  To be selected by Architect.
5. Accessory Device Boxes:  Suitable for the devices to be installed; color to match raceway.
6. Integrated Device Provisions:

a. Receptacles:
1) Configuration:  As indicated on the drawings.
2) Color:  Match raceway.
3) Spacing:  As indicated on the drawings.

b. Communications Outlets:
1) Voice and Data Jacks:  As specified in Section 27 10 05.
2) Configuration:  As indicated on the drawings.
3) Spacing:  As indicated on the drawings.

7. Products:
a. _Pass & Seymour.
b. Wiremold_.
c. Substitutions:  See Section 01 60 00 - Product Requirements.

8. Applications:
a. Class rooms, Hallways and Labs.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that field measurements are as shown on the drawings.
B. Verify that outlet boxes and conduit terminations are installed in proper locations and are

properly sized in accordance with NFPA 70 to accommodate raceways.
C. Verify that mounting surfaces are ready to receive raceways and that final surface finishes are

complete, including painting.
D. Verify that conditions are satisfactory for installation prior to starting work.
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3.02 INSTALLATION
A. Install products in accordance with manufacturer's instructions.
B. Install raceways in a neat and workmanlike manner in accordance with NECA 1.
C. Install raceways plumb and level.
D. Secure and support raceways at intervals complying with NFPA 70 and manufacturer's

requirements.
E. Close unused raceway openings.
F. Provide grounding and bonding.
G. Identify raceways in accordance with Section 26 05 53.

3.03 FIELD QUALITY CONTROL
A. Inspect raceways for damage and defects.
B. Surface Raceway Systems with Integrated Devices:  Test each wiring device to verify operation

and proper polarity.
C. Correct wiring deficiencies and replace damaged or defective raceways.

3.04 CLEANING
A. Clean exposed surfaces to remove dirt, paint, or other foreign material and restore to match

original factory finish.
3.05 PROTECTION

A. Protect installed raceways from subsequent construction operations.
END OF SECTION
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SECTION 26 05 37
BOXES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Outlet and device boxes up to 100 cubic inches, including those used as junction and pull
boxes.

B. Cabinets and enclosures, including junction and pull boxes larger than 100 cubic inches.
C. Wall and ceiling outlet boxes.
D. Pull and junction boxes.

1.02 RELATED REQUIREMENTS
A. Section 07 84 00 - Firestopping.
B. Section 08 31 00 - Access Doors and Panels:  Panels for maintaining access to concealed

boxes.
C. Section 26 05 26 - Grounding and Bonding for Electrical Systems.
D. Section 26 05 29 - Hangers and Supports for Electrical Systems.
E. Section 26 05 53 - Identification for Electrical Systems:  Identification products and

requirements.
F. Section 26 27 26 - Wiring Devices:

1. Wall plates.
G. Section 26 28 13 - Fuses:  Spare fuse cabinets.
H. Section 26 27 26 - Wiring Devices:  Wall plates in finished areas, floor box service fittings,

fire-rated poke-through fittings, and access floor boxes.
1.03 REFERENCE STANDARDS

A. NECA 1 - Standard for Good Workmanship in Electrical Construction; National Electrical
Contractors Association.

B. NECA 130 - Standard for Installing and Maintaining Wiring Devices; National Electrical
Contractors Association.

C. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical Metallic
Tubing, and Cable; National Electrical Manufacturers Association (ANSI/NEMA FB 1).

D. NEMA OS 1 - Sheet-Steel Outlet Boxes, Device Boxes, Covers, and Box Supports; National
Electrical Manufacturers Association (ANSI/NEMA OS 1).

E. NEMA OS 2 - Nonmetallic Outlet Boxes, Device Boxes, Covers and Box Supports; National
Electrical Manufacturers Association (ANSI/NEMA OS 2).

F. NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum); National Electrical
Manufacturers Association.

G. NFPA 70 - National Electrical Code; National Fire Protection Association.
H. SCTE 77 - Specification for Underground Enclosure Integrity; Society of Cable

Telecommunications Engineers (ANSI/SCTE 77).
I. UL 50 - Enclosures for Electrical Equipment, Non-Environmental Considerations.
J. UL 50E - Enclosures for Electrical Equipment, Environmental Considerations.
K. UL 508A - Industrial Control Panels.
L. UL 514A - Metallic Outlet Boxes.
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1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordination:

1. Coordinate the work with other trades to avoid placement of ductwork, piping, equipment,
or other potential obstructions within the dedicated equipment spaces and working
clearances for electrical equipment required by NFPA 70.

2. Coordinate arrangement of electrical equipment with the dimensions and clearance
requirements of the actual equipment to be installed.

3. Coordinate minimum sizes of boxes with the actual installed arrangement of conductors,
clamps, support fittings, and devices, calculated according to NFPA 70.

4. Coordinate minimum sizes of pull boxes with the actual installed arrangement of
connected conduits, calculated according to NFPA 70.

5. Coordinate the placement of boxes with millwork, furniture, devices, equipment, etc.
installed under other sections or by others.

6. Coordinate the work with other trades to preserve insulation integrity.
7. Coordinate the work with other trades to provide walls suitable for installation of

flush-mounted boxes where indicated.
8. Notify Architect of any conflicts with or deviations from the contract documents. Obtain

direction before proceeding with work.
1.05 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide manufacturer's standard catalog pages and data sheets for cabinets and

enclosures, boxes for hazardous (classified) locations, floor boxes, and underground
boxes/enclosures.
1. Underground Boxes/Enclosures:  Include reports for load testing in accordance with SCTE

77 certified by a professional engineer or an independent testing agency upon request.
C. Manufacturer's Installation Instructions:  Indicate application conditions and limitations of use

stipulated by product testing agency.  Include instructions for storage, handling, protection,
examination, preparation, and installation of product.

D. Project Record Documents:  Record actual locations for outlet and device boxes, pull boxes,
cabinets and enclosures, floor boxes, and underground boxes/enclosures.

E. Maintenance Materials:   Furnish the following for Owner's use in maintenance of project.
1. See Section 01 60 00 - Product Requirements, for additional provisions.

F. Project Record Documents:  Record actual locations and mounting heights of outlet, pull, and
junction boxes on project record documents.

1.06 QUALITY ASSURANCE
A. Conform to requirements of NFPA 70.
B. Maintain at the project site a copy of each referenced document that prescribes execution

requirements.
C. Product Listing Organization Qualifications:  An organization recognized by OSHA as a

Nationally Recognized Testing Laboratory (NRTL) and acceptable to authorities having
jurisdiction.

PART 2  PRODUCTS
2.01 BOXES

A. General Requirements:
1. Do not use boxes and associated accessories for applications other than as permitted by

NFPA 70 and product listing.
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2. Provide all boxes, fittings, supports, and accessories required for a complete raceway
system and to accommodate devices and equipment to be installed.

3. Provide products listed, classified, and labeled as suitable for the purpose intended.
4. Where box size is not indicated, size to comply with NFPA 70 but not less than applicable

minimum size requirements specified.
5. Provide grounding terminals within boxes where equipment grounding conductors

terminate.
B. Outlet and Device Boxes Up to 100 cubic inches, Including Those Used as Junction and Pull

Boxes:
1. Use sheet-steel boxes for dry locations unless otherwise indicated or required.
2. Use cast iron boxes or cast aluminum boxes for damp or wet locations unless otherwise

indicated or required; furnish with compatible weatherproof gasketed covers.
3. Use suitable concrete type boxes where flush-mounted in concrete.
4. Use suitable masonry type boxes where flush-mounted in masonry walls.
5. Use raised covers suitable for the type of wall construction and device configuration where

required.
6. Use shallow boxes where required by the type of wall construction.
7. Do not use "through-wall" boxes designed for access from both sides of wall.
8. Sheet-Steel Boxes:  Comply with NEMA OS 1, and list and label as complying with UL

514A.
9. Cast Metal Boxes:  Comply with NEMA FB 1, and list and label as complying with UL

514A; furnish with threaded hubs.
10. Boxes for Supporting Luminaires and Ceiling Fans:  Listed as suitable for the type and

weight of load to be supported; furnished with fixture stud to accommodate mounting of
luminaire where required.

11. Boxes for Ganged Devices:  Use multigang boxes of single-piece construction. Do not use
field-connected gangable boxes.

12. Wall Plates:  Comply with Section 26 27 26.
13. Manufacturers:

a. Cooper Crouse-Hinds, a division of Eaton Corporation:  www.cooperindustries.com.
b. Hubbell Incorporated; Bell Products; ______:  www.hubbell-rtb.com.
c. O-Z/Gedney, a brand of Emerson Industrial Automation: 

www.emersonindustrial.com.
d. Thomas & Betts Corporation:  www.tnb.com.
e. Substitutions:  See Section 01 60 00 - Product Requirements.

C. Cabinets and Enclosures, Including Junction and Pull Boxes Larger Than 100 cubic inches:
1. Comply with NEMA 250, and list and label as complying with UL 50 and UL 50E, or UL

508A.
2. NEMA 250 Environment Type, Unless Otherwise Indicated:

a. Indoor Clean, Dry Locations:  Type 1, painted steel.
b. Outdoor Locations:  Type 3R, painted steel.

3. Junction and Pull Boxes Larger Than 100 cubic inches:
a. Provide screw-cover or hinged-cover enclosures unless otherwise indicated.

2.02 MANUFACTURERS
A. Appleton Electric:  www.appletonelec.com.
B. Steel City
C. Substitutions:  Reco, Inc. See Section 01 60 00 - Product Requirements.

2.03 OUTLET BOXES
A. Sheet Metal Outlet Boxes:  NEMA OS 1, galvanized steel.
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1. Luminaire and Equipment Supporting Boxes:  Rated for weight of equipment supported;
include 1/2 inch male fixture studs where required.

2. Concrete Ceiling Boxes:  Concrete type.
B. Nonmetallic Outlet Boxes:  NEMA OS 2.
C. Cast Boxes:  NEMA FB 1, Type FD, aluminum.  Provide gasketed cover by box manufacturer. 

Provide threaded hubs.
D. Wall Plates for Finished Areas:  As specified in Section 26 27 26.

2.04 FLOOR BOXES
A. Floor Boxes:  NEMA OS 1, fully adjustable, _4 inches deep.
B. Material:  Cast metal.
C. Shape:  Rectangular.
D. Service Fittings:  As specified in Section 26 27 26.

2.05 PULL AND JUNCTION BOXES
A. Sheet Metal Boxes:  NEMA OS 1, galvanized steel.
B. Surface Mounted Cast Metal Box:  NEMA 250, Type 4; flat-flanged, surface mounted junction

box:
1. Material:  Galvanized cast iron; Cast Aluminum.
2. Cover:  Furnish with ground flange, neoprene gasket, and stainless steel cover screws.

C. In-Ground Cast Metal Box:  NEMA 250, Type 6, outside flanged, recessed cover box for flush
mounting:
1. Material:  Galvanized cast iron; Cast Aluminum.
2. Cover:  Nonskid cover with neoprene gasket and stainless steel cover screws.
3. Cover Legend:  "ELECTRIC".

PART 3  EXECUTION
3.01 EXAMINATION
3.02 

A. Verify that field measurements are as shown on drawings.
B. Verify that mounting surfaces are ready to receive boxes.
C. Verify that conditions are satisfactory for installation prior to starting work.
D. Verify locations of floor boxes and outlets in offices and work areas prior to rough-in.

3.03 INSTALLATION
A. Install products in accordance with manufacturer's instructions.
B. Perform work in a neat and workmanlike manner in accordance with NECA 1 and, where

applicable, NECA 130, including mounting heights specified in those standards where mounting
heights are not indicated.

C. Arrange equipment to provide minimum clearances in accordance with manufacturer's
instructions and NFPA 70.

D. Unless otherwise indicated, provide separate boxes for line voltage and low voltage systems.
E. Box Locations:

1. Locate boxes to be accessible. Provide access panels in accordance with Section 08 31
00 as required where approved by the Architect.

2. 
3. Locate junction and pull boxes in the following areas, unless otherwise indicated or

approved by the Architect:
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a. Concealed above accessible suspended ceilings.
b. Within joists in areas with no ceiling.
c. Electrical rooms.
d. Mechanical equipment rooms.

F. Box Supports:
1. Secure and support boxes in accordance with NFPA 70 using suitable supports and

methods approved by the authority having jurisdiction.
2. Provide independent support from building structure except for cast metal boxes (other

than boxes used for fixture support) supported by threaded conduit connections in
accordance with NFPA 70. Do not provide support from piping, ductwork, or other
systems.

G. Install boxes plumb and level.
H. Flush-Mounted Boxes:

1. Install boxes in noncombustible materials such as concrete, tile, gypsum, plaster, etc. so
that front edge of box or associated raised cover is not set back from finished surface
more than 1/4 inch or does not project beyond finished surface.

2. Install boxes in combustible materials such as wood so that front edge of box or
associated raised cover is flush with finished surface.

3. Repair rough openings around boxes in noncombustible materials such as concrete, tile,
gypsum, plaster, etc. so that there are no gaps or open spaces greater than 1/8 inch at the
edge of the box.

I. Install boxes as required to preserve insulation integrity.
J. Install permanent barrier between ganged wiring devices when voltage between adjacent

devices exceeds 300 V.
K. Install firestopping to preserve fire resistance rating of partitions and other elements, using

materials and methods specified in Section 07 84 00.
L. Close unused box openings.
M. Install blank wall plates on junction boxes and on outlet boxes with no devices or equipment

installed or designated for future use.
N. Provide grounding and bonding.
O. Install boxes securely, in a neat and workmanlike manner, as specified in NECA 1.
P. Install in locations as shown on Drawings, and as required for splices, taps, wire pulling,

equipment connections, and as required by NFPA 70.
Q. Coordinate installation of outlet boxes for equipment connected under Section 26 27 17.
R. Set wall mounted boxes at elevations to accommodate mounting heights indicated.
S. Electrical boxes are shown on Drawings in approximate locations unless dimensioned.

1. Adjust box locations up to 10 feet if required to accommodate intended purpose.
T. Orient boxes to accommodate wiring devices oriented as specified in Section 26 27 26.
U. Maintain headroom and present neat mechanical appearance.
V. Install pull boxes and junction boxes above accessible ceilings and in unfinished areas only.
W. Inaccessible Ceiling Areas:  Install outlet and junction boxes no more than 6 inches from ceiling

access panel or from removable recessed luminaire.
X. Install boxes to preserve fire resistance rating of partitions and other elements, using materials

and methods specified in Section 07 84 00.
Y. Coordinate mounting heights and locations of outlets mounted above counters, benches, and

backsplashes.
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Z. Locate outlet boxes to allow luminaires positioned as shown on reflected ceiling plan.
AA. Align adjacent wall mounted outlet boxes for switches, thermostats, and similar devices.
AB. Use flush mounting outlet box in finished areas.
AC. Locate flush mounting box in masonry wall to require cutting of masonry unit corner only. 

Coordinate masonry cutting to achieve neat opening.
AD. Do not install flush mounting box back-to-back in walls; provide minimum 6 inches separation. 

Provide minimum 24 inches separation in acoustic rated walls.
AE. Secure flush mounting box to interior wall and partition studs.  Accurately position to allow for

surface finish thickness.
AF. Use stamped steel bridges to fasten flush mounting outlet box between studs.
AG. Install flush mounting box without damaging wall insulation or reducing its effectiveness.
AH. Use adjustable steel channel fasteners for hung ceiling outlet box.
AI. Do not fasten boxes to ceiling support wires.
AJ. Support boxes independently of conduit, except cast box that is connected to two rigid metal

conduits both supported within 12 inches of box.
AK. Use gang box where more than one device is mounted together.  Do not use sectional box.
AL. Use gang box with plaster ring for single device outlets.
AM. Use cast outlet box in exterior locations exposed to the weather and wet locations.
AN. Use cast floor boxes for installations in slab on grade; formed steel boxes are acceptable for

other installations.
AO. Set floor boxes level.
AP. Large Pull Boxes:  Use hinged enclosure in interior dry locations, surface-mounted cast metal

box in other locations.
3.04 ADJUSTING

A. Adjust floor boxes flush with finish flooring material.
B. Adjust flush-mounting outlets to make front flush with finished wall material.
C. Install knockout closures in unused box openings.

3.05 CLEANING
A. Clean interior of boxes to remove dirt, debris, plaster and other foreign material.

3.06 PROTECTION
A. Immediately after installation, protect boxes from entry of moisture and foreign material until

ready for installation of conductors.
END OF SECTION
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SECTION 26 05 53
IDENTIFICATION FOR ELECTRICAL SYSTEMS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Electrical identification requirements.
B. Identification nameplates and labels.
C. Wire and cable markers.
D. Voltage markers.
E. Warning signs and labels.
F. Field-painted identification of conduit.

1.02 RELATED REQUIREMENTS
A. Section 09 90 00 - Painting and Coating.

1.03 REFERENCE STANDARDS
A. ANSI Z535.2 - American National Standard for Environmental and Facility Safety Signs.
B. ANSI Z535.4 - American National Standard for Product Safety Signs and Labels.
C. NFPA 70 - National Electrical Code; National Fire Protection Association.
D. UL 969 - Marking and Labeling Systems.

1.04 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements for submittals procedures.
B. Product Data:  Provide catalog data for nameplates, labels, and markers.
C. Manufacturer's Instructions:  Indicate application conditions and limitations of use stipulated by

product testing agency.  Include instructions for storage, handling, protection, examination,
preparation and installation of product.

1.05 QUALITY ASSURANCE
A. Conform to requirements of NFPA 70.

1.06 EXTRA MATERIALS
A. See Section 01 60 00 - Product Requirements for additional requirements.

PART 2  PRODUCTS
2.01 IDENTIFICATION REQUIREMENTS

A. Identification for Equipment:
1. Use identification nameplate to identify each piece of electrical distribution and control

equipment and associated sections, compartments, and components.
B. Identification for Conductors and Cables:

1. Use identification nameplate or identification label to identify color code for ungrounded
and grounded power conductors inside door or enclosure at each piece of feeder or
branch-circuit distribution equipment when premises has feeders or branch circuits served
by more than one nominal voltage system.

2.02 MANUFACTURERS
A. Brady Corporation:  www.bradycorp.com.
B. Seton Identification Products:  www.seton.com/aec.
C. HellermannTyton:  www.hellermanntyton.com.
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D. Substitutions:  See Section 01 60 00 - Product Requirements.
2.03 IDENTIFICATION NAMEPLATES AND LABELS

A. Identification Nameplates:
1. Materials:
2. Mounting Holes for Mechanical Fasteners:  Two, centered on sides for sizes up to 1 inch

high; Four, located at corners for larger sizes.
B. Identification Labels:

1. Materials:  Use self-adhesive laminated plastic labels; UV, chemical, water, heat, and
abrasion resistant.

2. Text:  Use factory pre-printed or machine-printed text. Do not use handwritten text unless
otherwise indicated.

C. Nameplates:  Engraved three-layer laminated plastic, black letters on white background.
D. Locations:

1. Each electrical distribution and control equipment enclosure.
2. Communication cabinets.
3. Disconnect switches, and starters.

E. Letter Size:
1. Use 1/8 inch letters for identifying individual equipment and loads.
2. Use 1/4 inch letters for identifying grouped equipment and loads.

2.04 WIRE AND CABLE MARKERS
A. Manufacturers:

1. Panduit Corp.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Markers for Conductors and Cables:  Use wrap-around self-adhesive vinyl cloth, wrap-around
self-adhesive vinyl self-laminating, heat-shrink sleeve, plastic sleeve, plastic clip-on, or vinyl split
sleeve type markers suitable for the conductor or cable to be identified.

C. Markers for Conductor and Cable Bundles:  Use plastic marker tags secured by nylon cable
ties.

D. Legend:  Power source and circuit number or other designation indicated.
E. Text:  Use factory pre-printed or machine-printed text, all capitalized unless otherwise indicated.
F. Minimum Text Height:  1/8 inch.
G. Color:  Black text on white background unless otherwise indicated.
H. Description:  split sleeve type wire markers.
I. Locations:  Each conductor at panelboard gutters, pull boxes, outlet boxes, and junction boxes

each load connection.
J. Legend:

1. Power and Lighting Circuits:  Branch circuit or feeder number indicated on drawings.
2. Control Circuits:  Control wire number indicated on shop drawings.

2.05 VOLTAGE MARKERS
A. Manufacturers: Panduit Corp

1. Substitutions:  See Section 01 60 00 - Product Requirements.
B. Minimum Size:

1. Markers for Equipment:  1 1/8 by 4 1/2 inches.
2. Markers for Conduits:  As recommended by manufacturer for conduit size to be identified.
3. Markers for Pull Boxes:  1 1/8 by 4 1/2 inches.
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4. Markers for Junction Boxes:  1/2 by 2 1/4 inches.
C. Legend:

1. Markers for Voltage Identification:  Highest voltage present.
2. Markers for System Identification:

a. Emergency Power System:  Text "EMERGENCY".
b. Other Systems:  Type of service.

D. Color:  Black text on orange background unless otherwise indicated.
E. Location:  Furnish markers for each conduit longer than 6 feet.
F. Spacing:  20 feet on center.
G. Color:

1. 480 Volt System:  Brown.
2. 208 Volt System:  Yellow.
3. Fire Alarm System:  Red.

H. Legend:
1. 480 Volt System:  brown.
2. 208 Volt System:  yellow.
3. Fire Alarm System:  red.

2.06 WARNING SIGNS AND LABELS
A. Comply with ANSI Z535.2 or ANSI Z535.4 as applicable.
B. Warning Signs:

1. Materials:
2. Minimum Size:  7 by 10 inches unless otherwise indicated.

C. Warning Labels:
1. Materials:  Use factory pre-printed or machine-printed self-adhesive polyester or

self-adhesive vinyl labels; UV, chemical, water, heat, and abrasion resistant; produced
using materials recognized to UL 969.

2. Machine-Printed Labels:  Use thermal transfer process printing machines and accessories
recommended by label manufacturer.

3. Minimum Size:  2 by 4 inches unless otherwise indicated.
PART 3  EXECUTION
3.01 PREPARATION

A. Clean surfaces to receive adhesive products according to manufacturer's instructions.
B. Degrease and clean surfaces to receive nameplates and labels.

3.02 INSTALLATION
A. Install products in accordance with manufacturer's instructions.
B. Install identification products to be plainly visible for examination, adjustment, servicing, and

maintenance. Unless otherwise indicated, locate products as follows:
1. Surface-Mounted Equipment:  Enclosure front.
2. Flush-Mounted Equipment:  Inside of equipment door.
3. Free-Standing Equipment:  Enclosure front; also enclosure rear for equipment with rear

access.
4. Elevated Equipment:  Legible from the floor or working platform.
5. Interior Components:  Legible from the point of access.
6. Conductors and Cables:  Legible from the point of access.

C. Install identification products centered, level, and parallel with lines of item being identified.
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D. Secure nameplates to exterior surfaces of enclosures using stainless steel screws and to
interior surfaces using self-adhesive backing or epoxy cement.

E. Install self-adhesive labels and markers to achieve maximum adhesion, with no bubbles or
wrinkles and edges properly sealed.

END OF SECTION
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SECTION 26 24 16
PANELBOARDS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Power distribution panelboards.
B. Lighting and appliance panelboards.
C. Overcurrent protective devices for panelboards.

1.02 RELATED REQUIREMENTS
A. Section 26 05 26 - Grounding and Bonding for Electrical Systems.
B. Section 26 05 53 - Identification for Electrical Systems:  Identification products and

requirements.
C. Section 26 28 13 - Fuses:  Fuses for fusible switches and spare fuse cabinets.

1.03 REFERENCE STANDARDS
A. FS W-C-375 - Circuit Breakers, Molded Case; Branch Circuit and Service; Federal

Specification.
B. NECA 1 - Standard for Good Workmanship in Electrical Construction; National Electrical

Contractors Association.
C. NECA 407 - Standard for Installing and Maintaining Panelboards; National Electrical

Contractors Association.
D. NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum).
E. NEMA ICS 2 - Industrial Control and Systems:  Controllers, Contactors, and Overload Relays,

Rated Not More Than 2000 Volts AC or 750 Volts DC; National Electrical Manufacturers
Association.

F. NEMA KS 1 - Heavy Duty Enclosed and Dead-Front Switches (600 Volts Maximum); National
Electrical Manufacturers Association.

G. NEMA PB 1 - Panelboards; National Electrical Manufacturers Association.
H. NEMA PB 1.1 - General Instructions for Proper Installation, Operation and Maintenance of

Panelboards Rated 600 Volts or Less; National Electrical Manufacturers Association
(ANSI/NEMA PB 1.1).

I. NETA ATS - Acceptance Testing Specifications for Electrical Power Equipment and Systems;
International Electrical Testing Association (ANSI/NETA ATS).

J. NFPA 70 - National Electrical Code; National Fire Protection Association.
K. UL 50 - Enclosures for Electrical Equipment, Non-Environmental Considerations.
L. UL 50E - Enclosures for Electrical Equipment, Environmental Considerations.
M. UL 67 - Panelboards.
N. UL 489 - Molded-Case Circuit Breakers, Molded-Case Switches and Circuit Breaker

Enclosures.
O. UL 869A - Reference Standard for Service Equipment.
P. UL 943 - Ground-Fault Circuit-Interrupters.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordination:
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1. Coordinate the work with other trades to avoid placement of ductwork, piping, equipment,
or other potential obstructions within the dedicated equipment spaces and working
clearances for electrical equipment required by NFPA 70.

2. Coordinate arrangement of electrical equipment with the dimensions and clearance
requirements of the actual equipment to be installed.

3. Coordinate the work with other trades to provide walls suitable for installation of
flush-mounted panelboards where indicated.

4. Verify with manufacturer that conductor terminations are suitable for use with the
conductors to be installed.

5. Notify Architect of any conflicts with or deviations from the contract documents. Obtain
direction before proceeding with work.

1.05 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide manufacturer's standard catalog pages and data sheets for

panelboards, enclosures, overcurrent protective devices, and other installed components and
accessories.
1. Include characteristic trip curves for each type and rating of overcurrent protective device

upon request.
C. Shop Drawings:  Indicate outline and support point dimensions, voltage, main bus ampacity,

overcurrent protective device arrangement and sizes, short circuit current ratings, conduit entry
locations, conductor terminal information, and installed features and accessories.
1. Include dimensioned plan and elevation views of panelboards and adjacent equipment with

all required clearances indicated.
2. Clearly indicate whether proposed short circuit current ratings are fully rated or, where

acceptable, series rated systems.
D. Manufacturer's Installation Instructions:  Indicate application conditions and limitations of use

stipulated by product testing agency.  Include instructions for storage, handling, protection,
examination, preparation, and installation of product.

E. Project Record Documents:  Record actual installed locations of panelboards and actual
installed circuiting arrangements.

F. Maintenance Data:  Include information on replacement parts and recommended maintenance
procedures and intervals.

G. Maintenance Materials:   Furnish the following for Owner's use in maintenance of project.
1. Panelboard Keys:  Two of each different key.

1.06 QUALITY ASSURANCE
A. Conform to requirements of NFPA 70.
B. Maintain at the project site a copy of each referenced document that prescribes execution

requirements.
C. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in

this section with minimum three years documented experience.
D. Product Listing Organization Qualifications:  An organization recognized by OSHA as a

Nationally Recognized Testing Laboratory (NRTL) and acceptable to authorities having
jurisdiction.

1.07 DELIVERY, STORAGE, AND HANDLING
A. Receive, inspect, handle, and store panelboards in accordance with manufacturer's instructions

and NECA 407.
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B. Store in a clean, dry space.  Maintain factory wrapping or provide an additional heavy canvas or
heavy plastic cover to protect units from dirt, water, construction debris, and traffic.

C. Handle carefully in accordance with manufacturer's written instructions to avoid damage to
panelboard internal components, enclosure, and finish.

1.08 FIELD CONDITIONS
A. Maintain ambient temperature within the following limits during and after installation of

panelboards:
1. Panelboards Containing Circuit Breakers:  Between 23 degrees F and 104 degrees F.

1.09 MAINTENANCE MATERIALS
A. See Section 01 60 00 - Product Requirements, for additional provisions.
B. Furnish two of each panelboard key.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Eaton Corporation; Cutler-Hammer Products:  www.eaton.com.
B. General Electric Company:  www.geindustrial.com.
C. Schneider Electric; Square D Products:  www.schneider-electric.us.
D. Substitutions:  See Section 01 60 00 - Product Requirements.
E. Source Limitations:  Furnish panelboards and associated components produced by the same

manufacturer as the other electrical distribution equipment used for this project and obtained
from a single supplier.

2.02 ALL PANELBOARDS
A. Provide products listed and labeled by Underwriters Laboratories Inc. as suitable for the

purpose  indicated.
B. Unless otherwise indicated, provide products suitable for continuous operation under the

following service conditions:
1. Altitude:  Less than 6,600 feet.
2. Ambient Temperature:

a. Panelboards Containing Circuit Breakers:  Between 23 degrees F and 104 degrees F.
C. Short Circuit Current Rating:

1. Provide panelboards with listed short circuit current rating not less than the available fault
current at the installed location as indicated on the drawings.

2. Listed series ratings are acceptable, except where not permitted by motor contribution
according to NFPA 70.

3. Label equipment utilizing series ratings as required by NFPA 70.
D. Panelboards Used for Service Entrance:  Listed and labeled as suitable for use as service

equipment according to UL 869A.
E. Mains:  Configure for top or bottom incoming feed as indicated or as required for the installation.
F. Branch Overcurrent Protective Devices:  Replaceable without disturbing adjacent devices.
G. Bussing:  Sized in accordance with UL 67 temperature rise requirements.

1. Provide fully rated neutral bus unless otherwise indicated, with a suitable lug for each
feeder or branch circuit requiring a neutral connection.

2. Provide solidly bonded equipment ground bus in each panelboard, with a suitable lug for
each feeder and branch circuit equipment grounding conductor.

3. Provide separate isolated/insulated ground bus where indicated or where isolated
grounding conductors are provided.
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H. Conductor Terminations:  Suitable for use with the conductors to be installed.
I. Enclosures:  Comply with NEMA 250, and list and label as complying with UL 50 and UL 50E.

1. Environment Type per NEMA 250: Unless otherwise indicated, as specified for the
following installation locations:
a. Indoor Clean, Dry Locations:  Type 1.

2. Boxes:  Galvanized steel unless otherwise indicated.
a. Provide wiring gutters sized to accommodate the conductors to be installed.

3. Fronts:
a. Fronts for Surface-Mounted Enclosures:  Same dimensions as boxes.
b. Fronts for Flush-Mounted Enclosures:  Overlap boxes on all sides to conceal rough

opening.
c. Finish for Painted Steel Fronts:  Manufacturer's standard grey unless otherwise

indicated.
4. Lockable Doors:  All locks keyed alike unless otherwise indicated.
5. Metal frame for type written directory
6.

J. Future Provisions:  Prepare all unused spaces for future installation of devices including
bussing, connectors, mounting hardware and all other required provisions.

2.03 POWER DISTRIBUTION PANELBOARDS
A. Description:  Panelboards complying with NEMA PB 1, power and feeder distribution type,

circuit breaker type, and listed and labeled as complying with UL 67; ratings, configurations and
features as indicated on the drawings.

B. Products:
1. SQ D .
2. General Electric.
3. Eaton Cutler Hammer.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

C. Conductor Terminations:
1. Main and Neutral Lug Material:  Copper, suitable for terminating copper conductors only.
2. Main and Neutral Lug Type:  Mechanical.

D. Bussing:
1. Phase and Neutral Bus Material:  Copper.
2. Ground Bus Material:  Copper.

E. Circuit Breakers:
1. Provide bolt-on type or plug-in type secured with locking mechanical restraints.

F. Enclosures:
1. Provide surface-mounted enclosures unless otherwise indicated.
2. Fronts:  Provide door-in-door trim with hinged cover for access to load terminals and wiring

gutters, and separate lockable hinged door with concealed hinges for access to
overcurrent protective device handles without exposing live parts.

3. Provide metal circuit directory holder mounted on inside of door.
G. Manufacturers:

1. SQ.D or Equal.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

H. Description:  NEMA PB 1, circuit breaker type.
I. Service Conditions:

1. Altitude:  1000 feet.
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2. Temperature:  55 degrees F.
J. Panelboard Bus:  Copper, ratings as indicated.  Provide copper ground bus in each panelboard.
K. Minimum integrated short circuit rating:  As indicated.

1. 240 Volt Panelboards:  14,000 amperes rms symmetrical.
2. 480 Volt Panelboards:  21,000 amperes rms symmetrical.

L. Molded Case Circuit Breakers:  With integral thermal and instantaneous magnetic trip in each
pole; UL listed. For air conditioning equipment branch circuits provide circuit breakers UL listed
as Type HACR.

M. Molded Case Circuit Breakers with Current Limiters:  With replaceable current limiting elements,
in addition to integral thermal and instantaneous magnetic trip in each pole; UL listed.

N. Circuit Breaker Accessories:  Trip units and auxiliary switches as indicated.
O. Enclosure:  NEMA PB 1, Type 1, 5 34" deep, 20" wide, cabinet box.  With continued hinge and

lock.
P. Cabinet Front:  Surface type, fastened with , hinged door with flush lock,  finished in

manufacturer's standard gray enamel.
2.04 LIGHTING AND APPLIANCE PANELBOARDS

A. Description:  Panelboards complying with NEMA PB 1, lighting and appliance branch circuit
type, circuit breaker type, and listed and labeled as complying with UL 67; ratings,
configurations and features as indicated on the drawings.

B. Products:
1. SQD.
2. General Electric.
3. Eaton Cutler Hammer.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

C. Conductor Terminations:
1. Main and Neutral Lug Material:  Copper, suitable for terminating copper conductors only.
2. Main and Neutral Lug Type:  Mechanical.

D. Bussing:
1. Phase Bus Connections:  Arranged for sequential phasing of overcurrent protective

devices.
2. Phase and Neutral Bus Material:  Copper.
3. Ground Bus Material:  Copper.

E. Circuit Breakers:  Thermal magnetic bolt-on type unless otherwise indicated.
F. Enclosures:

1. Provide surface-mounted or flush-mounted enclosures as indicated.
2. Fronts:  Provide door-in-door trim with hinged cover for access to load terminals and wiring

gutters, and separate lockable hinged door with concealed hinges for access to
overcurrent protective device handles without exposing live parts.

3. Provide metal circuit directory holder mounted on inside of door.
G. Description:  NEMA PB1, circuit breaker type, lighting and appliance branch circuit panelboard.
H. Panelboard Bus:  Copper, ratings as indicated.  Provide copper ground bus in each panelboard;

provide insulated ground bus where scheduled.
I. Minimum Integrated Short Circuit Rating:  As indicated.

1. 240 Volt Panelboards:  14,000 amperes rms symmetrical.
2. 480 Volt Panelboards:  21,000 amperes rms symmetrical.
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J. Molded Case Circuit Breakers:  Thermal magnetic trip circuit breakers, bolt-on type, with
common trip handle for all poles; UL listed.
1. Type SWD for lighting circuits.
2. Type HACR for air conditioning equipment circuits.
3. Class A ground fault interrupter circuit breakers where scheduled.
4. Do not use tandem circuit breakers, or miniature circuit breakers.

K. Enclosure:  NEMA PB 1, Type 1.
L. Cabinet Box:  6 inches deep, 20 inches wide for 240 volt and less panelboards, 20 inches wide

for 480 volt panelboards.
M. Cabinet Front:  Flush or Surface cabinet front with concealed trim clamps, concealed hinge,

metal directory frame, and flush lock all keyed alike.  Finish in manufacturer's standard gray
enamel.

2.05 OVERCURRENT PROTECTIVE DEVICES
A. Molded Case Circuit Breakers:

1. Description:  Quick-make, quick-break, over center toggle, trip-free, trip-indicating circuit
breakers listed and labeled as complying with UL 489, and complying with FS W-C-375
where applicable; ratings, configurations, and features as indicated on the drawings.

2. Interrupting Capacity:
a. Provide circuit breakers with interrupting capacity as required to provide the short

circuit current rating indicated, but not less than:
1) 14000 rms symmetrical amperes at 240 VAC or 208 VAC.
2) 21000 rms symmetrical amperes at 480 VAC.

b. Fully Rated Systems:  Provide circuit breakers with interrupting capacity not less than
the short circuit current rating indicated.

c. Series Rated Systems:  Provide circuit breakers listed in combination with upstream
devices to provide interrupting rating not less than the short circuit current rating
indicated.

3. Conductor Terminations:
a. Provide mechanical lugs unless otherwise indicated.
b. Lug Material:  Copper, suitable for terminating copper conductors only.

4. Thermal Magnetic Circuit Breakers:  For each pole, furnish thermal inverse time tripping
element for overload protection and magnetic instantaneous tripping element for short
circuit protection.
a. Provide field-adjustable magnetic instantaneous trip setting for circuit breaker frame

sizes 225 amperes and larger.
b. Provide interchangeable trip units where indicated.

5. Electronic Trip Circuit Breakers:  Furnish solid state, microprocessor-based, true rms
sensing trip units.
a. Provide the following field-adjustable trip response settings:

1) Long time pickup, adjustable by replacing interchangeable trip unit or by setting
dial.

2) Long time delay.
3) Short time pickup and delay.
4) Instantaneous pickup.
5) Ground fault pickup and delay where ground fault protection is indicated.

6. Multi-Pole Circuit Breakers:  Furnish with common trip for all poles.
7. Provide the following circuit breaker types where indicated:

a. Ground Fault Circuit Interrupter (GFCI) Circuit Breakers:  Listed as complying with UL
943, class A for protection of personnel.

http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=UL%20943
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8. Provide listed switching duty rated circuit breakers with SWD marking for all branch circuits
serving fluorescent lighting.

9. Provide listed high intensity discharge lighting rated circuit breakers with HID marking for
all branch circuits serving HID lighting.

10. Do not use tandem circuit breakers.
11. Do not use handle ties in lieu of multi-pole circuit breakers.

2.06 SOURCE QUALITY CONTROL
A. Factory test panelboards according to NEMA PB 1.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that field measurements are as shown on the drawings.
B. Verify that the ratings and configurations of the panelboards and associated components are

consistent with the indicated requirements.
C. Verify that mounting surfaces are ready to receive panelboards.
D. Verify that conditions are satisfactory for installation prior to starting work.

3.02 INSTALLATION
A. Install products in accordance with manufacturer's instructions.
B. Install panelboards securely, in a neat and workmanlike manner in accordance with NECA 1

(general workmanship), NECA 407 (panelboards), and NEMA PB 1.1.
C. Arrange equipment to provide minimum clearances in accordance with manufacturer's

instructions and NFPA 70.
D. Install panelboards plumb.
E. Install flush-mounted panelboards so that trims fit completely flush to wall with no gaps and

rough opening completely covered.
F. Mount panelboards such that the highest position of any operating handle for circuit breakers or

switches does not exceed 79 inches above the floor or working platform.
G. Mount floor-mounted power distribution panelboards on properly sized 3 inch high concrete pad.
H. Provide minimum of six spare 1 inch trade size conduits out of each flush-mounted panelboard

stubbed into accessible space above ceiling and below floor.
I. Provide grounding and bonding in accordance with Section 26 05 26.
J. Provide grounding and bonding.

1. Terminate branch circuit equipment grounding conductors on solidly bonded equipment
ground bus only. Do not terminate on isolated/insulated ground bus.

2. Terminate branch circuit isolated grounding conductors on isolated/insulated ground bus
only. Do not terminate on solidly bonded equipment ground bus.

K. Install all field-installed branch devices, components, and accessories.
L. Install panelboards in accordance with NEMA PB 1.1 and NECA 1.
M. Install panelboards plumb.  Install recessed panelboards flush with wall finishes, where installed

surface mounted secure or anchor panelboard to brick or cinder block wall.
N. Height:  6 feet to top of panelboard; install panelboards taller than 6 feet with bottom no more

than 4 inches above floor.
O. Provide filler plates to cover unused spaces in panelboards.
P. Provide circuit breaker lock-on devices to prevent unauthorized personnel from de-energizing

essential loads where indicated. Also provide for the following:
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1. Emergency and night lighting circuits.
2. Fire detection and alarm circuits.
3. Communications equipment circuits.
4. Intrusion detection and access control system circuits.
5. Video surveillance system circuits.

Q. Identify panelboards in accordance with Section 26 05 53.
R. Provide computer-generated circuit directory for each lighting and appliance panelboard and

each power distribution panelboard provided with a door, clearly and specifically indicating the
loads served. Identify spares and spaces.

S. Provide typed or neatly handwritten circuit directory for each branch circuit panelboard.  Revise
directory to reflect circuiting changes required to balance phase loads.

T. Provide identification nameplate for each panelboard in accordance with Section 26 05 53.
U. Provide arc flash warning labels in accordance with NFPA 70.
V. Provide spare conduits out of each recessed panelboard to an accessible location above

ceiling.  Identify each as SPARE.
1. Minimum spare conduits:  5 empty 1 inch.

3.03 FIELD QUALITY CONTROL
A. Perform inspection, testing, and adjusting.
B. Perform field inspection and testing.
C. Inspect and test in accordance with NETA ATS, except Section 4.
D. Molded Case Circuit Breakers:  Perform inspections and tests listed in NETA ATS, Section

7.6.1.1. Tests listed as optional are not required.
E. Test GFCI circuit breakers to verify proper operation.
F. Correct deficiencies and replace damaged or defective panelboards or associated components.
G. Perform inspections and tests listed in NETA STD ATS, Section 7.5 for switches, Section 7.6 for

circuit breakers.
3.04 ADJUSTING

A. Adjust tightness of mechanical and electrical connections to manufacturer's recommended
torque settings.

B. Adjust alignment of panelboard fronts.
C. Load Balancing:  For each panelboard, rearrange circuits such that the difference between each

measured steady state phase load does not exceed 20 percent and adjust circuit directories
accordingly.  Maintain proper phasing for multi-wire branch circuits.

3.05 CLEANING
A. Clean dirt and debris from panelboard enclosures and components according to manufacturer's

instructions.
B. Repair scratched or marred exterior surfaces to match original factory finish.

END OF SECTION
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SCHOOL: LEWIS

PANEL DESIGNATION: P3A

LOCATION: 2ND FLOOR

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: RECESSED

VOLTAGE: 480/277V

AMPACITY OF BUSBARS: 225A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 36

WALL OPENING DIMENSIONS: 40 1/4" H x 20" W x 5 5/8" D

BREAKER COMBINATIONS: (6) 20A/IP + (2) 20A/3P + (6) 30 A/3P + (6) Spaces.

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: 3L2A

LOCATION: 2ND FLOOR

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: RECESSED

VOLTAGE: 480/277V

AMPACITY OF BUSBARS: 100

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 12

WALL OPENING DIMENSIONS: 22" H x 20" W x 5 5/8" D

BREAKER COMBINATIONS: (12) 20A/1P

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: 3L1A

LOCATION: 2ND FLOOR

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: RECESSED

VOLTAGE: 208/120V

AMPACITY OF BUSBARS: 100

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 36

WALL OPENING DIMENSIONS: 34" H x 20" W x 5 3/4" D

BREAKER COMBINATIONS: (34) 20A/1P + (1) 30A/2P

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: P3B

LOCATION: 2ND FLOOR

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: RECESSED

VOLTAGE: 480/277V

AMPACITY OF BUSBARS: 100A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 36

WALL OPENING DIMENSIONS: 40 1/4" H x 20" W x 5 5/8" D

BREAKER COMBINATIONS: (6) 20A/IP + (8) 30A/3P + (6) Spaces.

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

zigmondb
Text Box
No Photo Available

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: 2L2A

LOCATION: 1ST FLOOR

MFG / TYPE: CULTER HAMMER

RECESSED OR SURFACE: RECESSED

VOLTAGE: 480/277

AMPACITY OF BUSBARS: 100A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 18

WALL OPENING DIMENSIONS: 28" H x 20" W x 5 3/4" D

BREAKER COMBINATIONS: (10) 20A/1P + (8) SPACES

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: P2A

LOCATION: 1ST FLOOR

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: RECESSED

VOLTAGE: 480/277V

AMPACITY OF BUSBARS: 225A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 32

WALL OPENING DIMENSIONS: 40 1/8" H x 20" W x 5 3/4" D

BREAKER COMBINATIONS: (9) 30A/3P + (10) Spaces.

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: 2L1A

LOCATION: 1ST FLOOR

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: RECESSED

VOLTAGE: 208/120V

AMPACITY OF BUSBARS: 225A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 42

WALL OPENING DIMENSIONS: 40 1/8" H x 20" W x 5 3/4" D

BREAKER COMBINATIONS: (35) 20A/IP + (2) 30A/1P + (2) 30 A/2P

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: 2L3B

LOCATION: 1ST FLOOR

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: SURFACE

VOLTAGE: 208/120V

AMPACITY OF BUSBARS: 100A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 54

WALL OPENING DIMENSIONS: 42 1/8" H x 20" W x 5 3/4" D

BREAKER COMBINATIONS: (38) 20A/1P + (1) 100A/3P + (1) 20A/2P + (11) SPACES

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards



SCHOOL: LEWIS

PANEL DESIGNATION: 2L3A-2 (Tied to adjacent panel, same designation)

LOCATION: 1ST FLOOR

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: SURFACE

VOLTAGE: 480/277V

AMPACITY OF BUSBARS: 400A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 42

WALL OPENING DIMENSIONS: 66" H x 20" W x 5 3/4" D

BREAKER COMBINATIONS:  -(8) 20A/1P

 -(3) 30A/3P

 -(1) 20A/3P

(21) SPACES

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: 2L3A-1 (Tied to adjacent panel, same designation)

LOCATION: 1ST FLOOR

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: SURFACE

VOLTAGE: 480/277V

AMPACITY OF BUSBARS: 400A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 42

WALL OPENING DIMENSIONS: 66" H x 20" W x 5 3/4" D

BREAKER COMBINATIONS:  - (17) 20A/1P

 - (1) 20A/3P

 - (3) 30A/3P

 - (1) 50A/3P

 (1) 60A/3P

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: 2L1B-A

LOCATION: COMP LAB

MFG / TYPE: SQ D QO LOAD CENTER

RECESSED OR SURFACE: SURFACE

VOLTAGE: 208/120V

AMPACITY OF BUSBARS: 100A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 24

WALL OPENING DIMENSIONS: 20 15/16" H x 14 1/4" W x 3 3/4" D

BREAKER COMBINATIONS:  - (12) 20A/1P

 - (1) 20A/2P

 (10) SPACES

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: 2L1B

LOCATION: 1ST FLOOR

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: RECESSED

VOLTAGE: 208/120

AMPACITY OF BUSBARS: 100A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 30

WALL OPENING DIMENSIONS: 34 1/8" H x 20" W x 5 3/4" D

BREAKER COMBINATIONS: (30) 20A/1P

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: 2L2B

LOCATION: 1ST FLOOR

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: RECESSED

VOLTAGE: 480/277

AMPACITY OF BUSBARS: 100A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 18

WALL OPENING DIMENSIONS: 28" H x 20" W x 5 3/4" D

BREAKER COMBINATIONS: (10) 20A/1P

(8) SPACES

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: P2C

LOCATION: 1ST FLOOR

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: RECESSED

VOLTAGE: 480/277

AMPACITY OF BUSBARS: 400A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 42

WALL OPENING DIMENSIONS: 46" H x 20" W x 5 3/4" D

BREAKER COMBINATIONS: (1) 20A/1P

(1) 20A/3P

(4) 30A/3P

(1) 40A/3P

(23) SPACES

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: 1L1A

LOCATION: BASEMENT

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: SURFACE

VOLTAGE: 208/120V

AMPACITY OF BUSBARS: 100A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 42

WALL OPENING DIMENSIONS: 40 1/8" H x 20" W x 5 3/4" D

BREAKER COMBINATIONS: (40) 20A/1P

(1) 50A/2P

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: 1L2A

LOCATION: CAFETERIA

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: RECESSED

VOLTAGE: 480/277

AMPACITY OF BUSBARS: 100A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 18

WALL OPENING DIMENSIONS: 28" H x 20" W x 5 3/4" D

BREAKER COMBINATIONS: (8) 20A/1P

(10) SPACES

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: P1A

LOCATION: CAFETERIA

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: RECESSED

VOLTAGE: 480/277

AMPACITY OF BUSBARS: 400A

MAIN BREAKER OR MAIN LUGS: MLO

WALL OPENING DIMENSIONS: 84 1/4" H x 30 1/8" W x 8 1/2" D

BREAKER COMBINATIONS:  - (2) 100A/3P

 - (4) 70A/3P

 - (2) 40A/3P

 - (1) 50A/3P

 - (2) 30A/3P

 - (10) 20A/3P

 - (6) 20A/3P

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: KP

LOCATION: KITCHEN

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: RECESSED

VOLTAGE: 208/120

AMPACITY OF BUSBARS: 225A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 42

WALL OPENING DIMENSIONS: 40 1/8" H x 20" W x 5 3/4" D

BREAKER COMBINATIONS:  - (11) 20A/1P

 - (6) 20A/3P

 - (1) 30A/1P

 - (2) 40A/2P

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



SCHOOL: LEWIS

PANEL DESIGNATION: KP

LOCATION: KITCHEN

MFG / TYPE: CUTLER HAMMER

RECESSED OR SURFACE: RECESSED

VOLTAGE: 208/120V

AMPACITY OF BUSBARS: 225A

MAIN BREAKER OR MAIN LUGS: MLO

CIRCUIT SLOTS 42

WALL OPENING DIMENSIONS: 40 1/8" H x 20" W x 5 3/4" D

BREAKER COMBINATIONS: (15) 20A/1P

(4) 20A/3P

(1) 30A/3P

RED CLAY SCHOOL DISTRICT

Red Clay Consolidated School District
Capital Improvements
Lewis Elementary School
Bid Package A January 20, 2017

262416 Panelboards

dlyons
Text Box
25 May 2016



 

 

 



Red Clay Consolidated School District EQUIPMENT WIRING
Lewis ES Renovations 26 27 17
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

SECTION 26 27 17
EQUIPMENT WIRING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Electrical connections to equipment.
1.02 RELATED REQUIREMENTS

A. Section 26 05 34 - Conduit.
B. Section 26 05 37 - Boxes.
C. Section 26 27 26 - Wiring Devices.

1.03 REFERENCE STANDARDS
A. NEMA WD 1 - General Color Requirements for Wiring Devices; National Electrical

Manufacturers Association.
B. NEMA WD 6 - Wiring Devices - Dimensional Requirements; National Electrical Manufacturers

Association.
C. NFPA 70 - National Electrical Code; National Fire Protection Association.

1.04 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide wiring device manufacturer’s catalog information showing dimensions,

configurations, and construction.
C. Manufacturer's Instructions:  Indicate application conditions and limitations of use stipulated by

product testing agency.  Include instructions for storage, handling, protection, examination,
preparation, and installation of product.

1.05 QUALITY ASSURANCE
A. Conform to requirements of NFPA 70.
B. Products:  Listed, classified, and labeled as suitable for the purpose intended.

1.06 COORDINATION
A. Obtain and review shop drawings, product data, manufacturer's wiring diagrams, and

manufacturer's instructions for equipment furnished under other sections.
B. Determine connection locations and requirements.
C. Sequence rough-in of electrical connections to coordinate with installation of equipment.
D. Sequence electrical connections to coordinate with start-up of equipment.

PART 2  PRODUCTS
2.01 MATERIALS

A. Cords and Caps:  NEMA WD 6; match receptacle configuration at outlet provided for
equipment.
1. Colors:  Conform to NEMA WD 1.
2. Cord Construction:  NFPA 70, Type SO, multiconductor flexible cord with identified

equipment grounding conductor, suitable for use in damp locations.
3. Size:  Suitable for connected load of equipment, length of cord, and rating of branch circuit

overcurrent protection.
4. Product: 
5. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Disconnect Switches:  As specified in Section and in individual equipment sections.



Red Clay Consolidated School District EQUIPMENT WIRING
Lewis ES Renovations 26 27 17
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

C. Wiring Devices:  As specified in Section 26 27 26.
D. Flexible Conduit:  As specified in Section 26 05 34.
E. Boxes:  As specified in Section 26 05 37.

2.02 EQUIPMENT CONNECTIONS
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that equipment is ready for electrical connection, wiring, and energization.
3.02 ELECTRICAL CONNECTIONS

A. Make electrical connections in accordance with equipment manufacturer's instructions.
B. Make conduit connections to equipment using flexible conduit.  Use liquidtight flexible conduit

with watertight connectors in damp or wet locations.
C. Connect heat producing equipment using wire and cable with insulation suitable for

temperatures encountered.
D. Provide receptacle outlet to accommodate connection with attachment plug.
E. Provide cord and cap where field-supplied attachment plug is required.
F. Install suitable strain-relief clamps and fittings for cord connections at outlet boxes and

equipment connection boxes.
G. Install disconnect switches, controllers, control stations, and control devices to complete

equipment wiring requirements.
H. Install terminal block jumpers to complete equipment wiring requirements.
I. Install interconnecting conduit and wiring between devices and equipment to complete

equipment wiring requirements.
J. Coolers and Freezers:  Cut and seal conduit openings in freezer and cooler walls, floor, and

ceilings.
END OF SECTION



Red Clay Consolidated School District WIRING DEVICES
Lewis ES Renovations 26 27 26
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

SECTION 26 27 26
WIRING DEVICES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Wall switches.
B. Wall dimmers.
C. Receptacles.
D. Wall plates.
E. Floor box service fittings.

1.02 RELATED REQUIREMENTS
A. Section 26 05 19 - Low-Voltage Electrical Power Conductors and Cables :  Manufactured wiring

systems for use with access floor boxes with compatible pre-wired connectors .
B. Section 26 05 35 - Surface Raceways:  Surface raceway systems, including multioutlet

assemblies.
C. Section 26 05 37 - Boxes.
D. Section 26 05 37 - Boxes.
E. Section 26 05 53 - Identification for Electrical Systems:  Identification products and

requirements.
F. Section 26 27 17 - Equipment Wiring:  Cords and plugs for equipment.

1.03 REFERENCE STANDARDS
A. FS W-C-596 - Connector, Electrical, Power, General Specification for; Federal Specification.
B. FS W-S-896 - Switches, Toggle (Toggle and Lock), Flush-mounted (General Specification);

Federal Specification.
C. NECA 1 - Standard for Good Workmanship in Electrical Construction; National Electrical

Contractors Association.
D. NEMA WD 1 - General Color Requirements for Wiring Devices; National Electrical

Manufacturers Association.
E. NEMA WD 6 - Wiring Device -- Dimensional Specifications; National Electrical Manufacturers

Association.
F. NFPA 70 - National Electrical Code; National Fire Protection Association.
G. UL 20 - General-Use Snap Switches.
H. UL 498 - Attachment Plugs and Receptacles.
I. UL 514D - Cover Plates for Flush-Mounted Wiring Devices.
J. UL 943 - Ground-Fault Circuit-Interrupters.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordination:

1. Coordinate the placement of outlet boxes with millwork, furniture, equipment, etc. installed
under other sections or by others.

2. Coordinate wiring device ratings and configurations with the electrical requirements of
actual equipment to be installed.

3. Coordinate the placement of outlet boxes for wall switches with actual installed door
swings.



Red Clay Consolidated School District WIRING DEVICES
Lewis ES Renovations 26 27 26
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

4. Coordinate the installation and preparation of uneven surfaces, such as split face block, to
provide suitable surface for installation of wiring devices.

5. Notify Architect of any conflicts or deviations from the contract documents to obtain
direction prior to proceeding with work.

1.05 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide manufacturer's catalog information showing dimensions, colors, and

configurations.
C. Manufacturer's Installation Instructions:  Indicate application conditions and limitations of use

stipulated by product testing agency. Include instructions for storage, handling, protection,
examination, preparation, and installation of product.

1.06 QUALITY ASSURANCE
A. Conform to requirements of NFPA 70.
B. Maintain at the project site a copy of each referenced document that prescribes execution

requirements.
C. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in

this section with minimum three years documented experience.
D. Products:  Listed, classified, and labeled as suitable for the purpose intended.

1.07 DELIVERY, STORAGE, AND PROTECTION
A. Store in a clean, dry space in original manufacturer's packaging until ready for installation.

1.08 EXTRA MATERIALS
A. See Section 01 60 00 - Product Requirements, for additional provisions.
B. Furnish two of each style, size, and finish wall plate.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Hubbell Incorporated; :  www.hubbell-wiring.com.
B. Leviton Manufacturing Company, Inc; :  www.leviton.com.
C. Lutron Electronics Company, Inc: www.lutron.com.
D. Pass & Seymour, a brand of Legrand North America, Inc; :  www.legrand.us
E. Cooper Wiring Devices:  www.cooperwiringdevices.com.
F. Leviton Manufacturing, Inc:  www.leviton.com.
G. Substitutions:  See Section 01 60 00 - Product Requirements.
H. Source Limitations:  Where possible, for each type of wiring device furnish products produced

by a single manufacturer and obtained from a single supplier.
2.02 WIRING DEVICE  APPLICATIONS

A. Provide wiring devices suitable for intended use and with ratings adequate for load served.
B. For single receptacles installed on an individual branch circuit, provide receptacle with ampere

rating not less than that of the branch circuit.
C. Provide weather resistant GFI receptacles with specified weatherproof covers for all receptacles

installed outdoors or in damp or wet locations.
D. Provide GFI protection for all receptacles installed within 6 feet of sinks.
E. Unless noted otherwise, do not use combination switch/receptacle devices.



Red Clay Consolidated School District WIRING DEVICES
Lewis ES Renovations 26 27 26
StudioJAED Project No. 15051 January 20, 2017
Bid Documents

F. For flush floor service fittings, use carpet flanges for installations in carpeted floors.
2.03 WIRING DEVICE FINISHES

A. Provide wiring device finishes as described below unless otherwise indicated.
B. Wiring Devices, Unless Otherwise Indicated:  Black with staniless steel nylon wall plate.

2.04 ALL WIRING DEVICES
A. Provide products listed and classified by Underwriters Laboratories Inc. as suitable for the

purpose specified and indicated.
2.05 WALL SWITCHES

A. Manufacturers:
1. Hubbell Incorporated; :  www.hubbell-wiring.com.
2. Leviton Manufacturing Company, Inc; :  www.leviton.com.
3. Pass & Seymour, a brand of Legrand North America, Inc; :  www.legrand.us
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. All Wall Switches:  AC only, quiet operating, general-use snap switches with silver alloy
contacts, complying with NEMA WD 1 and NEMA WD 6, and listed as complying with UL 20
and where applicable, FS W-S-896; types as indicated on the drawings.
1. Wiring Provisions:  Terminal screws for side wiring and screw actuated binding clamp for

back wiring with separate ground terminal screw.
C. Standard Wall Switches: Commercial specification grade, 20 A, 120/277 V with standard toggle

type switch actuator and maintained contacts; single pole single throw, double pole single throw,
three way, or four way as indicated on the drawings.

D. Wall Switches:  Heavy Duty, AC only general-use snap switch, complying with NEMA WD 6 and
WD 1.
1. Body and Handle:  Black plastic with toggle handle.
2. Ratings:

a. Voltage:  120 - 277 volts, AC.
b. Current:  20 amperes.

3. Ratings:  Match branch circuit and load characteristics.
E. Switch Types:  Single pole, double pole, 3-way, and 4-way.

2.06 RECEPTACLES
A. Manufacturers:

1. Hubbell Incorporated; :  www.hubbell-wiring.com.
2. Leviton Manufacturing Company, Inc; :  www.leviton.com.
3. Pass & Seymour, a brand of Legrand North America, Inc; :  www.legrand.us
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. All Receptacles:  Self-grounding, complying with NEMA WD 1 and NEMA WD 6, and listed as
complying with UL 498, and where applicable, FS W-C-596; types as indicated on the drawings.
1. Wiring Provisions:  Terminal screws for side wiring or screw actuated binding clamp for

back wiring with separate ground terminal screw.
2. NEMA configurations specified are according to NEMA WD 6.

C. Convenience Receptacles:
1. Standard Convenience Receptacles:  Commercial specification grade, 20A, 125V, NEMA

5-20R; single or duplex as indicated on the drawings.
D. GFI Receptacles:

1. All GFI Receptacles:  Provide with feed-through protection, light to indicate ground fault
tripped condition and loss of protection, and list as complying with UL 943, class A.
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2. Standard GFCI Receptacles:  Commercial specification grade, duplex, 20A, 125V, NEMA
5-20R, rectangular decorator style.

E. Receptacles:  Heavy duty, complying with NEMA WD 6 and WD 1.
1. Device Body:  Black plastic.
2. Configuration:  NEMA WD 6, type as specified and indicated.

F. Convenience Receptacles:  Type 5 - 20.
G. Single Convenience Receptacles.
H. Duplex Convenience Receptacles.
I. GFCI Receptacles:  Convenience receptacle with integral ground fault circuit interrupter to meet

regulatory requirements.
2.07 TELEPHONE JACKS

A. Product: AMP manufacturing
B. Substitutions:  See Section 01 60 00 - Product Requirements.

2.08 WALL PLATES
A. Manufacturers:

1. Hubbell Incorporated; :  www.hubbell-wiring.com.
2. Leviton Manufacturing Company, Inc; :  www.leviton.com.
3. Pass & Seymour, a brand of Legrand North America, Inc; :  www.legrand.us
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. All Wall Plates:  Comply with UL 514D.
1. Configuration:  One piece cover as required for quantity and types of corresponding wiring

devices.
2. Size:  Standard; .
3. Screws:  Metal with slotted heads finished to match wall plate finish.

C. Stainless Steel Wall Plates:  Brushed satin finish, Type 302 stainless steel.
D. Decorative Cover Plates:  stainless steel. 
E. Jumbo Cover Plates:  stainless steel. 
F. Weatherproof Cover Plates:  Gasketed cast metal with hinged cover.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that field measurements are as shown on the drawings.
B. Verify that outlet boxes are installed in proper locations and at proper mounting heights and are

properly sized to accommodate devices and conductors in accordance with NFPA 70.
C. Verify that wall openings are neatly cut and will be completely covered by wall plates.
D. Verify that final surface finishes are complete, including painting.
E. Verify that floor boxes are adjusted properly.
F. Verify that branch circuit wiring installation is completed, tested, and ready for connection to

wiring devices.
G. Verify that openings in access floor are in proper locations.
H. Verify that conditions are satisfactory for installation prior to starting work.

3.02 PREPARATION
A. Provide extension rings to bring outlet boxes flush with finished surface.
B. Clean dirt, debris, plaster, and other foreign materials from outlet boxes.
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3.03 INSTALLATION
A. Perform work in a neat and workmanlike manner in accordance with NECA 1 and, where

applicable, NECA 130, including mounting heights specified in those standards unless
otherwise indicated.

B. Perform work in a neat and workmanlike manner in accordance with NECA 1, including
mounting heights specified in that standard unless otherwise indicated.

C. Coordinate locations of outlet boxes provided under Section 26 05 37 as required for installation
of wiring devices provided under this section.

D. Install wiring devices in accordance with manufacturer's instructions.
E. Install permanent barrier between ganged wiring devices when voltage between adjacent

devices exceeds 300 V.
F. Where required, connect wiring devices using pigtails not less than 6 inches long. Do not

connect more than one conductor to wiring device terminals.
G. Connect wiring devices by wrapping conductor clockwise 3/4 turn around screw terminal and

tightening to proper torque specified by the manufacturer. Where present, do not use push-in
pressure terminals that do not rely on screw-actuated binding.

H. Unless otherwise indicated, connect wiring device grounding terminal to branch circuit
equipment grounding conductor and to outlet box with bonding jumper.

I. Provide GFCI receptacles with integral GFCI protection at each location indicated. Do not use
feed-through wiring to protect downstream devices.

J. Install securely, in a neat and workmanlike manner, as specified in NECA 1.
K. Install wiring devices plumb and level with mounting yoke held rigidly in place.
L. Install wall switches with OFF position down.
M. Do not share neutral conductor on branch circuits utilizing wall dimmers.
N. Install vertically mounted receptacles with grounding pole on top and horizontally mounted

receptacles with grounding pole on left.
O. Install wall plates to fit completely flush to wall with no gaps and rough opening completely

covered without strain on wall plate. Repair or reinstall improperly installed outlet boxes or
improperly sized rough openings. Do not use oversized wall plates in lieu of meeting this
requirement.

P. Install blank wall plates on junction boxes and on outlet boxes with no wiring devices installed or
designated for future use.

Q. Install receptacles with grounding pole on top.
R. Connect wiring device grounding terminal to outlet box with bonding jumper.
S. Install decorative plates on switch, receptacle, and blank outlets in finished areas.
T. Connect wiring devices by wrapping conductor around screw terminal.
U. Use jumbo size plates for outlets installed in masonry walls.
V. Install galvanized steel plates on outlet boxes and junction boxes in unfinished areas, above

accessible ceilings, and on surface mounted outlets.
3.04 INTERFACE WITH OTHER PRODUCTS

A. Coordinate locations of outlet boxes provided under Section 26 05 37 to obtain mounting
heights.

B. Install wall switch 48 inches above finished floor.
C. Install convenience receptacle 18 inches above finished floor.
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D. Install convenience receptacle 6 inches above backsplash of counter.
E. Install telephone jack 18 inches above finished floor.
F. Install telephone jack for side-reach wall telephone to position top of telephone at 54 inches

above finished floor.
G. Install telephone jack for forward-reach wall telephone to position top of telephone at 48 inches

above finished floor.
H. Coordinate installation of access floor boxes with access floor system provided under Section

09 69 00.
I. Coordinate the installation of wiring devices with underfloor duct service fittings provided under

Section 26 05 40.
3.05 FIELD QUALITY CONTROL

A. Perform field inspection, testing, adjusting, and balancing in accordance with Section 01 40 00.
B. Inspect each wiring device for damage and defects.
C. Operate each wall switch, wall dimmer, and fan speed controller with circuit energized to verify

proper operation.
D. Operate each wall switch with circuit energized and verify proper operation.
E. Verify that each receptacle device is energized.
F. Test each receptacle to verify operation and proper polarity.
G. Test each GFCI receptacle for proper tripping operation according to manufacturer's

instructions.
H. Correct wiring deficiencies and replace damaged or defective wiring devices.
I. Verify that each telephone jack is properly connected and circuit is operational.

3.06 ADJUSTING
A. Adjust devices and wall plates to be flush and level.

3.07 CLEANING
A. Clean exposed surfaces to remove dirt, paint, or other foreign material and restore to match

original factory finish.
END OF SECTION
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SECTION 26 28 13
FUSES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Fuses.
1.02 REFERENCE STANDARDS

A. NEMA FU 1 - Low Voltage Cartridge Fuses; National Electrical Manufacturers Association.
B. NFPA 70 - National Electrical Code; National Fire Protection Association.
C. UL 248-1 - Low-Voltage Fuses - Part 1: General Requirements.

1.03 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide manufacturer's standard data sheets including voltage and current

ratings, interrupting ratings, time-current curves, and current limitation curves.
1.04 QUALITY ASSURANCE

A. Conform to requirements of NFPA 70.
B. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in

this section with minimum three years documented experience and with service facilities within
100 miles of Project.

C. Products:  Listed and classified by Underwriters Laboratories Inc. as suitable for the purpose
specified and indicated.

1.05 MAINTENANCE MATERIALS
A. See Section 01 60 00 - Product Requirements, for additional provisions.
B. Furnish two fuse pullers.
C. Furnish three of each size and type fuse installed.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Cooper Bussmann, a division of Cooper Industries:  www.cooperindustries.com.
B. Mersen (formerly Ferraz Shawmut):  ferrazshawmut.mersen.com.
C. Littelfuse, Inc:  www.littelfuse.com.
D. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 FUSES
A. Provide products listed, classified, and labeled as suitable for the purpose intended.
B. Unless specifically indicated to be excluded, provide fuses for all fusible equipment as required

for a complete operating system.
C. Provide fuses of the same type, rating, and manufacturer within the same switch.
D. Comply with UL 248-1.
E. Unless otherwise indicated, provide cartridge type fuses complying with NEMA FU 1, Class and

ratings as indicated.
F. Voltage Rating:  Suitable for circuit voltage.
G. Power Load Feeder Switches:  Class RK1 (time delay).
H. Motor Load Feeder Switches:  Class RK1 (time delay).
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I. Other Feeder Switches:  Class RK1 (time delay).
J. General Purpose Branch Circuits:  Class RK1 (time delay).
K. Motor Branch Circuits:  Class L time delay.
L. Lighting Branch Circuits:  Class G.

2.03 CLASS RK1 (TIME DELAY) FUSES
A. Manufacturers:

1. Bussman Corp.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Construction:  Current limiting, dual-element fuse, 10 seconds minimum at 500% rated amps,
with copper fuse element.

2.04 CLASS G FUSES
PART 3  EXECUTION
3.01 INSTALLATION

A. Do not install fuses until circuits are ready to be energized.
B. Install fuses with label oriented such that manufacturer, type, and size are easily read.

END OF SECTION
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SECTION 26 28 18
ENCLOSED SWITCHES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Enclosed safety switches.
1.02 RELATED REQUIREMENTS

A. Section 26 05 26 - Grounding and Bonding for Electrical Systems.
B. Section 26 05 29 - Hangers and Supports for Electrical Systems.
C. Section 26 05 53 - Identification for Electrical Systems:  Identification products and

requirements.
D. Section 26 28 13 - Fuses.

1.03 REFERENCE STANDARDS
A. NECA 1 - Standard for Good Workmanship in Electrical Construction; National Electrical

Contractors Association.
B. NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum).
C. NEMA KS 1 - Heavy Duty Enclosed and Dead-Front Switches (600 Volts Maximum); National

Electrical Manufacturers Association.
D. NETA ATS - Acceptance Testing Specifications for Electrical Power Equipment and Systems;

International Electrical Testing Association (ANSI/NETA ATS).
E. NFPA 70 - National Electrical Code; National Fire Protection Association.
F. UL 50 - Enclosures for Electrical Equipment, Non-Environmental Considerations.
G. UL 50E - Enclosures for Electrical Equipment, Environmental Considerations.
H. UL 98 - Enclosed and Dead-Front Switches.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordination:

1. Coordinate the work with other trades.  Avoid placement of ductwork, piping, equipment, or
other potential obstructions within the dedicated equipment spaces and within working
clearances for electrical equipment required by NFPA 70.

2. Coordinate arrangement of electrical equipment with the dimensions and clearance
requirements of the actual equipment to be installed.

3. Verify with manufacturer that conductor terminations are suitable for use with the
conductors to be installed.

4. Notify Architect of any conflicts with or deviations from the contract documents. Obtain
direction before proceeding with work.

1.05 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide manufacturer's standard catalog pages and data sheets for enclosed

switches and other installed components and accessories.
C. Shop Drawings:  Indicate outline and support point dimensions, voltage and current ratings,

short circuit current ratings, conduit entry locations, conductor terminal information, and installed
features and accessories.

D. Manufacturer's Installation Instructions:  Indicate application conditions and limitations of use
stipulated by product testing agency.  Include instructions for storage, handling, protection,
examination, preparation, installation, and starting of product.
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E. Project Record Documents:  Record actual locations of enclosed switches.
F. Maintenance Data:  Include information on replacement parts and recommended maintenance

procedures and intervals.
1.06 QUALITY ASSURANCE

A. Conform to requirements of NFPA 70.
B. Maintain at the project site a copy of each referenced document that prescribes execution

requirements.
C. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in

this section with minimum three years documented experience.
1.07 DELIVERY, STORAGE, AND HANDLING

A. Store in a clean, dry space.  Maintain factory wrapping or provide an additional heavy canvas or
heavy plastic cover to protect units from dirt, water, construction debris, and traffic.

B. Handle carefully in accordance with manufacturer's written instructions to avoid damage to
enclosed switch internal components, enclosure, and finish.

1.08 FIELD CONDITIONS
A. Maintain ambient temperature between -22 degrees F and 104 degrees F during and after

installation of enclosed switches.
PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Eaton Corporation; Cutler-Hammer Products:  www.eaton.com.
B. General Electric Company:  www.geindustrial.com.
C. Schneider Electric; Square D Products:  www.schneider-electric.us.
D. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 ENCLOSED SAFETY SWITCHES
A. Description:  Quick-make, quick-break enclosed safety switches listed and labeled as complying

with UL 98; heavy duty; ratings, configurations, and features as indicated on the drawings.
B. Provide products listed and labeled by Underwriters Laboratories Inc. as suitable for the

purpose specified and indicated.
C. Unless otherwise indicated, provide products suitable for continuous operation under the

following service conditions:
1. Altitude:  Less than 6,600 feet.
2. Ambient Temperature: Between -22 degrees F and 104 degrees F.

D. Horsepower Rating:  Suitable for connected load.
E. Voltage Rating:  Suitable for circuit voltage.
F. Short Circuit Current Rating:

1. Minimum Ratings:
a. Heavy Duty Single Throw Switches Protected by Class R Fuses:  200,000 rms

symmetrical amperes.
G. Provide with switch blade contact position that is visible when the cover is open.
H. Fuse Clips for Fusible Switches:  As required to accept fuses indicated.

1. Where NEMA Class R fuses are installed, provide rejection feature to prevent installation
of fuses other than Class R.

I. Conductor Terminations:  Suitable for use with the conductors to be installed.
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J. Provide solidly bonded equipment ground bus in each enclosed safety switch, with a suitable lug
for terminating each equipment grounding conductor.

K. Enclosures:  Comply with NEMA 250, and list and label as complying with UL 50 and UL 50E.
1. Environment Type per NEMA 250: Unless otherwise indicated, as specified for the

following installation locations:
a. Outdoor Locations:  Type 3R.

2. Finish for Painted Steel Enclosures:  Manufacturer's standard, factory applied grey unless
otherwise indicated.

L. Provide safety interlock to prevent opening the cover with the switch in the ON position with
capability of overriding interlock for testing purposes.

M. Heavy Duty Switches:
1. Products:

a. Eaton Corporation.
b. General Electric Company.
c. Schneider Electrci ; SQ D roducts.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

2. Comply with NEMA KS 1.
3. Conductor Terminations:

a. Lug Material:  Copper, suitable for terminating copper conductors only.
4. Provide externally operable handle with means for locking in the OFF position, capable of

accepting three padlocks.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that field measurements are as shown on the drawings.
B. Verify that the ratings of the enclosed switches are consistent with the indicated requirements.
C. Verify that mounting surfaces are ready to receive enclosed safety switches.
D. Verify that conditions are satisfactory for installation prior to starting work.

3.02 INSTALLATION
A. Install enclosed switches in accordance with manufacturer's instructions.
B. Install enclosed switches securely, in a neat and workmanlike manner in accordance with NECA

1.
C. Arrange equipment to provide minimum clearances in accordance with manufacturer's

instructions and NFPA 70.
D. Provide required supports in accordance with Section 26 05 29.
E. Install enclosed switches plumb.
F. Except where indicated to be mounted adjacent to the equipment they supply, mount enclosed

switches such that the highest position of the operating handle does not exceed 79 inches
above the floor or working platform.

G. Provide grounding and bonding in accordance with Section 26 05 26.
H. Provide fuses complying with Section 26 28 13 for fusible switches as indicated or as required

by equipment manufacturer's recommendations.
3.03 FIELD QUALITY CONTROL

A. Perform field inspection, testing, and adjusting in accordance with Section 01 40 00.
B. Inspect and test in accordance with NETA ATS, except Section 4.

http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=NECA%20NEIS%201
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=NECA%20NEIS%201
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=NECA%20NEIS%201
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=NECA%20NEIS%201
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=NECA%20NEIS%201
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=NECA%20NEIS%201
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=NECA%20NEIS%201
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=NECA%20NEIS%201
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=NECA%20NEIS%201
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=NECA%20NEIS%201
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=NECA%20NEIS%201
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=NECA%20NEIS%201
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=NECA%20NEIS%201
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=NECA%20NEIS%201
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C. Perform inspections and tests listed in NETA ATS, Section 7.5.1.1.
D. Correct deficiencies and replace damaged or defective enclosed safety switches or associated

components.
3.04 ADJUSTING

A. Adjust tightness of mechanical and electrical connections to manufacturer's recommended
torque settings.

3.05 CLEANING
A. Clean dirt and debris from switch enclosures and components according to manufacturer's

instructions.
B. Repair scratched or marred exterior surfaces to match original factory finish.

END OF SECTION
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SECTION 26 51 00
INTERIOR LIGHTING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Interior luminaires.
B. Emergency lighting units.
C. Exit signs.
D. Ballasts and drivers.
E. Lamps.
F. Luminaire accessories.

1.02 RELATED REQUIREMENTS
A. Section 26 05 37 - Boxes.
B. Section 26 05 53 - Identification for Electrical Systems:  Identification products and

requirements.
C. Section 26 27 26 - Wiring Devices:  Manual wall switches and wall dimmers.

1.03 REFERENCE STANDARDS
A. ANSI C78.379 - American National Standard for Electric Lamps -- Reflector Lamps --

Classification of Beam Patterns.
B. ANSI C82.1 - American National Standard for Lamp Ballast - Line Frequency Fluorescent Lamp

Ballast.
C. ANSI C82.4 - American National Standard for Ballasts for High-Intensity-Discharge and Low

Pressure Sodium Lamps (Multiple-Supply Type).
D. ANSI C82.11 - American National Standard for Lamp Ballasts - High Frequency Fluorescent

Lamp Ballasts - Supplements.
E. IEEE C62.41.2 - Recommended Practice on Characterization of Surges in Low-Voltage (1000 V

and less) AC Power Circuits.
F. IES LM-79 - Approved Method: Electrical and Photometric Measurements of Solid-State

Lighting Products; Illuminating Engineering Society.
G. IES LM-80 - Approved Method: Measuring Luminous Flux and Color Maintenance of LED

Packages, Arrays, and Modules; Illuminating Engineering Society.
H. NECA 1 - Standard for Good Workmanship in Electrical Construction; National Electrical

Contractors Association.
I. NECA/IESNA 500 - Standard for Installing Indoor Commercial Lighting Systems; National

Electrical Contractors Association.
J. NECA/IESNA 502 - Standard for Installing Industrial Lighting Systems; National Electrical

Contractors Association.
K. NEMA LE 4 - Recessed Luminaires, Ceiling Compatibility; National Electrical Manufacturers

Association.
L. NEMA WD 6 - Wiring Devices - Dimensional Requirements; National Electrical Manufacturers

Association.
M. NFPA 70 - National Electrical Code; National Fire Protection Association.
N. NFPA 101 - Life Safety Code; National Fire Protection Association.
O. UL 924 - Emergency Lighting and Power Equipment.
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P. UL 935 - Fluorescent-Lamp Ballasts.
Q. UL 1598 - Luminaires.
R. UL 8750 - Light Emitting Diode (LED) Equipment for Use in Lighting Products.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordination:

1. Coordinate the installation of luminaires with mounting surfaces installed under other
sections or by others. Coordinate the work with placement of supports, anchors, etc.
required for mounting. Coordinate compatibility of luminaires and associated trims with
mounting surfaces at installed locations.

2. Coordinate the placement of luminaires with structural members, ductwork, piping,
equipment, diffusers, fire suppression system components, and other potential conflicts
installed under other sections or by others.

3. Coordinate the placement of exit signs with furniture, equipment, signage or other potential
obstructions to visibility installed under other sections or by others.

4. Notify Architect of any conflicts or deviations from the contract documents to obtain
direction prior to proceeding with work.

1.05 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Shop Drawings:

1. Indicate dimensions and components for each luminaire that is not a standard product of
the manufacturer.

2. Provide photometric calculations where luminaires are proposed for substitution upon
request.

C. Shop Drawings:  Indicate dimensions and components for each luminaire that is not a standard
product of the manufacturer.

D. Product Data:  Provide manufacturer's standard catalog pages and data sheets including
detailed information on luminaire construction, dimensions, ratings, finishes, mounting
requirements, listings, service conditions, photometric performance, installed accessories, and
ceiling compatibility; include model number nomenclature clearly marked with all proposed
features.
1. LED Luminaires:

a. Include estimated useful life, calculated based on IES LM-80 test data.
b. Include IES LM-79 test report.

2. Lamps:  Include rated life, color temperature, color rendering index (CRI), and initial and
mean lumen output.

E. Field Quality Control Reports.
F. Manufacturer's Installation Instructions:  Indicate application conditions and limitations of use

stipulated by product testing agency.  Include instructions for storage, handling, protection,
examination, preparation, and installation of product.

G. Operation and Maintenance Data:  Instructions for each product including information on
replacement parts.

H. Maintenance Materials:  Furnish the following for Owner's use in maintenance of project.
1. See Section 01 60 00 - Product Requirements, for additional provisions.
2. Extra Lenses and Louvers:  Two percent of total quantity installed for each type, but not

less than one of each type.
3. Extra Lamps:  Ten percent of total quantity installed for each type, but not less than two of

each type.
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4. Extra Ballasts:  Two percent of total quantity installed for each type, but not less than one
of each type.

I. Project Record Documents:  Record actual connections and locations of luminaires and any
associated remote components.

1.06 QUALITY ASSURANCE
A. Conform to requirements of NFPA 70.
B. Maintain at the project site a copy of each referenced document that prescribes execution

requirements.
C. Conform to requirements of NFPA 70 and NFPA 101.
D. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in

this section with minimum three years documented experience.
E. Product Listing Organization Qualifications:  An organization recognized by OSHA as a

Nationally Recognized Testing Laboratory (NRTL) and acceptable to authorities having
jurisdiction.

1.07 DELIVERY, STORAGE, AND PROTECTION
A. Receive, handle, and store products according to NECA/IESNA 500 (commercial lighting),

NECA/IESNA 502 (industrial lighting), and manufacturer's written instructions.
B. Keep products in original manufacturer's packaging and protect from damage until ready for

installation.
1.08 FIELD CONDITIONS

A. Maintain field conditions within manufacturer's required service conditions during and after
installation.

1.09 WARRANTY
A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.
B. Provide two year manufacturer warranty for all linear fluorescent ballasts.

1.10 EXTRA MATERIALS
A. Furnish two of each plastic lens type.
B. Furnish one replacement lamps for each lamp type.
C. Furnish two of each ballast type.

PART 2  PRODUCTS
2.01 MANUFACTURERS - LUMINAIRES

A. Acuity Brands, Inc; :  www.acuitybrands.com.
B. Hubbell Lighting, Inc; :  www.hubbelllighting.com.
C. Lightolier:  www.lightolier.com.
D. Lithonia Lighting:  www.lithonia.com.
E. Columbia Lighting.
F. Substitutions:  See Section 01 60 00 - Product Requirements, except where individual luminaire

types are designated with substitutions not permitted.
2.02 LUMINAIRES

A. Manufacturers:
1. Acuity Brands, Inc; :  www.acuitybrands.com.
2. Cooper Lighting, a division of Cooper Industries; :  www.cooperindustries.com.
3. Hubbell Lighting, Inc; :  www.hubbelllighting.com.
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4. Substitutions:  See Section 01 60 00 - Product Requirements.
B. Provide products that comply with requirements of NFPA 70.
C. Provide products that are listed and labeled as complying with UL 1598, where applicable.
D. Provide products listed, classified, and labeled as suitable for the purpose intended.
E. Unless otherwise indicated, provide complete luminaires including lamp(s) and all sockets,

ballasts, reflectors, lenses, housings and other components required to position, energize and
protect the lamp and distribute the light.

F. Unless specifically indicated to be excluded, provide all required conduit, boxes, wiring,
connectors, hardware, supports, trims, accessories, etc. as necessary for a complete operating
system.

G. Provide products suitable to withstand normal handling, installation, and service without any
damage, distortion, corrosion, fading, discoloring, etc.

H. Recessed Luminaires:
1. Ceiling Compatibility:  Comply with NEMA LE 4.
2. Luminaires Recessed in Insulated Ceilings:  Listed and labeled as IC-rated, suitable for

direct contact with insulation and combustible materials.
I. LED Luminaires:

1. Components:  UL 8750 recognized or listed as applicable.
2. Tested in accordance with IES LM-79 and IES LM-80.
3. LED Estimated Useful Life:  Minimum of 50,000 hours at 70 percent lumen maintenance,

calculated based on IES LM-80 test data.
J. LED Luminaires:  Listed and labeled as complying with UL 8750.
K. Track Lighting Systems:  Provide track compatible with specified track heads, with all

connectors, power feed fittings, dead ends, hangers and canopies as necessary to complete
installation.

L. Luminaires Mounted in Continuous Rows:  Provide quantity of units required for length
indicated, with all accessories required for joining and aligning.

2.03 EMERGENCY LIGHTING UNITS
A. Manufacturers:

1. Acuity Brands, Inc; :  www.acuitybrands.com.
2. Cooper Lighting, a division of Cooper Industries; :  www.cooperindustries.com.
3. Hubbell Lighting, Inc; :  www.hubbelllighting.com.
4. Dual Lite.
5. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Description:  Emergency lighting units complying with NFPA 101 and all applicable state and
local codes, and listed and labeled as complying with UL 924. Emergency and Exit light
combination unit with (2) unit mounted lamps and LED exit light with battery backup. Thois
cmobination unit shall have spare capacity to power remote emergency lamp heads.

C. Operation:  Upon interruption of normal power source or brownout condition exceeding 20
percent voltage drop from nominal, solid-state control automatically switches connected lamps
to integral battery power for minimum of 90 minutes of rated emergency illumination, and
automatically recharges battery upon restoration of normal power source.

D. Battery:
1. Sealed maintenance-free nickel cadmium unless otherwise indicated.
2.
3. Size battery to supply all connected lamps, including emergency remote heads where

indicated.
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E. Diagnostics:  Provide power status indicator light and accessible integral test switch to manually
activate emergency operation.

F. Provide low-voltage disconnect to prevent battery damage from deep discharge.
G. Self-Diagnostics:  Provide units that self-monitor functionality and automatically perform testing

required by NFPA 101 where indicated; provide indicator light(s) to report test and diagnostic
status.

H. Accessories:
1. Provide compatible accessory mounting brackets where indicated or required to complete

installation.
2. Provide compatible accessory high impact polycarbonate vandal shields where indicated.
3. Provide compatible accessory wire guards where indicated.
4. Where indicated, provide emergency remote heads that are compatible with the

emergency lighting unit they are connected to and suitable for the installed location.
2.04 LUMINAIRES

A. Furnish products as indicated in Schedule attached to this section.
B. Substitutions:  See Section 01 60 00 - Product Requirements.

1. Input Voltage:  120 or 277 volts.
2.05 EXIT SIGNS

A. Manufacturers - Powered and Self-Luminous Signs:
1. Acuity Brands, Inc; :  www.acuitybrands.com.
2. Cooper Lighting, a division of Cooper Industries; :  www.cooperindustries.com.
3. Hubbell Lighting, Inc; :  www.hubbelllighting.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. All Exit Signs:  Internally illuminated with LEDs unless otherwise indicated; complying with NFPA
101 and all applicable state and local codes, and listed and labeled as complying with UL 924.
1. Number of Faces:  Single or double as indicated or as required for the installed location.
2. Directional Arrows:  As indicated or as required for the installed location.

C. Self-Powered Exit Signs:
1. Operation:  Upon interruption of normal power source or brownout condition exceeding 20

percent voltage drop from nominal, solid-state control automatically switches connected
lamps to integral battery power for minimum of 90 minutes of rated emergency
illumination, and automatically recharges battery upon restoration of normal power source.

2. Battery:  Sealed maintenance-free nickel cadmium unless otherwise indicated.
3. Diagnostics:  Provide power status indicator light and accessible integral test switch to

manually activate emergency operation.
4. Provide low-voltage disconnect to prevent battery damage from deep discharge.
5. Self-Diagnostics:  Provide units that self-monitor functionality and automatically perform

testing required by NFPA 101 where indicated; provide indicator light(s) to report test and
diagnostic status.

D. Accessories:
1. Provide compatible accessory high impact polycarbonate vandal shields where indicated.
2. Provide compatible accessory wire guards where indicated.

E. Manufacturers: As indicated on lighting fixture schedule.
1. Substitutions:  See Section 01 60 00 - Product Requirements.

F. Exit Signs:  Exit sign fixture .
1. Housing:  Plastic.
2. Face:  Translucent plastic face with red letters on white background.
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3. Face:  Aluminum stencil face with red letters.
4. Directional Arrows:  Universal type for field adjustment.
5. Mounting:  Universal, for field selection.
6. Battery:  12 volt, nickel-cadmium type, with 1.5 hour capacity.
7. Battery Charger:  Dual-rate type, with sufficient capacity to recharge discharged battery to

full charge within twelve hours.
8. Lamps:  Manufacturer's standard.
9. Input Voltage:  120/277 volts.

2.06 BALLASTS AND DRIVERS
A. Manufacturers:

1. General Electric Company/GE Lighting; :  www.gelighting.com.
2. Osram Sylvania; :  www.sylvania.com.
3. Philips Lighting Electronics/Advance; :  www.advance.philips.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.
5. Manufacturer Limitations:  Where possible, for each type of luminaire provide ballasts

produced by a single manufacturer.
B. All Ballasts:

1. Provide ballasts containing no polychlorinated biphenyls (PCBs).
2. Minimum Efficiency/Efficacy:  Provide ballasts complying with all current applicable federal

and state ballast efficiency/efficacy standards.
C. Fluorescent Ballasts:

1. All Fluorescent Ballasts:  Unless otherwise indicated, provide high frequency electronic
ballasts complying with ANSI C82.11 and listed and labeled as complying with UL 935.
a. Input Voltage:  Suitable for operation at voltage of connected source, with variation

tolerance of plus or minus 10 percent.
b. Total Harmonic Distortion:  Not greater than 10 percent.
c. Power Factor:  Not less than 0.95.
d. Thermal Protection:  Listed and labeled as UL Class P, with automatic reset for

integral thermal protectors.
e. Sound Rating:  Class A, suitable for average ambient noise level of 20 to 24 decibels.
f. Lamp Compatibility:  Specifically designed for use with the specified lamp, with no

visible flicker.
g. Lamp Operating Frequency:  Greater than 20 kHz, except as specified below.

1) Do not operate lamp(s) within the frequencies from 30 kHz through 40 kHz in
order to avoid interference with infrared devices.

h. Lamp Current Crest Factor:  Not greater than 1.7.
i. Provide automatic restart capability to restart replaced lamp(s) without requiring

resetting of power.
j. Provide end of lamp life automatic shut down circuitry for T5 and smaller diameter

lamp ballasts.
k. Surge Tolerance:  Capable of withstanding characteristic surges according to IEEE

C62.41.2, location category A.
l. Electromagnetic Interference/Radio Frequency Interference (EMI/RFI) Limits:  Comply

with FCC requirements of CFR, Title 47, Part 18, for Class A, non-consumer
application.

m. Provide high efficiency T8 lamp ballasts certified as NEMA premium where indicated.
n. Ballast Marking:  Include wiring diagrams with lamp connections.

2. Non-Dimming Fluorescent Ballasts:
a. Lamp Starting Method:

1) T8 Lamp Ballasts:  Programmed start unless otherwise indicated.
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2) T5 Lamp Ballasts:  Programmed start unless otherwise indicated.
3) Compact Fluorescent Lamp Ballasts:  Programmed start unless otherwise

indicated.
b. Lamp Starting Temperature:  Capable of starting standard lamp(s) at a minimum of 0

degrees F, and energy saving lamp(s) at a minimum of 60 degrees F unless
otherwise indicated.

2.07 LAMPS
A. Manufacturers:

1. General Electric Company/GE Lighting; :  www.gelighting.com.
2. Osram Sylvania; :  www.sylvania.com.
3. Philips Lighting Company; :  www.lighting.philips.com.
4. Philips Lighting Co of NA:  www.lighting.philips.com.
5. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Lamps - General Requirements:
1. Unless explicitly excluded, provide new, compatible, operable lamps in each luminaire.
2. Verify compatibility of specified lamps with luminaires to be installed. Where lamps are not

specified, provide lamps per luminaire manufacturer's recommendations.
3. Minimum Efficiency:  Provide lamps complying with all current applicable federal and state

lamp efficiency standards.
4. Color Temperature Consistency:  Unless otherwise indicated, for each type of lamp furnish

products which are consistent in perceived color temperature. Replace lamps that are
determined by the Architect to be inconsistent in perceived color temperature.

C. Compact Fluorescent Lamps:  Wattage and bulb type as indicated, with base type as required
for luminaire.
1. Low Mercury Content:  Provide lamps that pass the EPA Toxicity Characteristic Leaching

Procedure (TCLP) test for characteristic hazardous waste.
2. Correlated Color Temperature (CCT):  3,500 K unless otherwise indicated.
3. Color Rendering Index (CRI):  Not less than 80.
4. Average Rated Life:  Not less than 10,000 hours for an operating cycle of three hours per

start.
D. Linear Fluorescent Lamps:  Wattage and bulb type as indicated, with base type as required for

luminaire.
1. Low Mercury Content:  Provide lamps that pass the EPA Toxicity Characteristic Leaching

Procedure (TCLP) test for characteristic hazardous waste.
2. T8 Linear Fluorescent Lamps:

a. Correlated Color Temperature (CCT):  3,500 K unless otherwise indicated.
b. Color Rendering Index (CRI):  Not less than 80.
c. Average Rated Life:  Not less than 20,000 hours for an operating cycle of three hours

per start.
3. T5 Linear Fluorescent Lamps:

a. Correlated Color Temperature (CCT):  3,500 K unless otherwise indicated.
b. Color Rendering Index (CRI):  Not less than 80.
c. Average Rated Life:  Not less than 20,000 hours for an operating cycle of three hours

per start.
E. Lamp Types:  As specified for each luminaire.
F. Fluorescent Lamps:

1. Product: Phillips Lighting - Type T5 or T8.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

G. High Intensity Discharge (HID) Lamps:
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1. Product: Match Lighting Fixture Type
2. Substitutions:  See Section 01 60 00 - Product Requirements.

2.08 ACCESSORIES
A. Stems for Suspended Luminaires:  Steel tubing, minimum 1/2" size, factory finished to match

luminaire or field-painted as directed.
B. Threaded Rods for Suspended Luminaires:  Zinc-plated steel, minimum 1/4" size, field-painted

as directed.
C. Provide accessory plaster frames for luminaires recessed in plaster ceilings.
D. Tube Guards for Linear Fluorescent Lamps:  Provide clear virgin polycarbonate sleeves with

endcaps where indicated.
E. Product: As indicated in lighting fixture schedule.

1. Substitutions:  See Section 01 60 00 - Product Requirements.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that field measurements are as shown on the drawings.
B. Verify that outlet boxes are installed in proper locations and at proper mounting heights and are

properly sized to accommodate conductors in accordance with NFPA 70.
C. Verify that suitable support frames are installed where required.
D. Verify that branch circuit wiring installation is completed, tested, and ready for connection to

luminaires.
E. Verify that conditions are satisfactory for installation prior to starting work.

3.02 PREPARATION
A. Provide extension rings to bring outlet boxes flush with finished surface.
B. Clean dirt, debris, plaster, and other foreign materials from outlet boxes.

3.03 INSTALLATION
A. Coordinate locations of outlet boxes provided under Section 26 05 37 as required for installation

of luminaires provided under this section.
B. Install products according to manufacturer's instructions.
C. Install luminaires securely, in a neat and workmanlike manner, as specified in NECA 1 (general

workmanship), NECA 500 (commercial lighting), and NECA 502 (industrial lighting).
D. Install luminaires plumb and square and aligned with building lines and with adjacent luminaires.
E. Suspended Ceiling Mounted Luminaires:

1. Do not use ceiling tiles to bear weight of luminaires.
2. Do not use ceiling support system to bear weight of luminaires unless ceiling support

system is certified as suitable to do so.
3. Secure pendant-mounted luminaires to building structure.
4. Secure lay-in luminaires to ceiling support channels using listed safety clips at four

corners.
5. In addition to ceiling support wires, provide two galvanized steel safety wire(s), minimum

12 gage, connected from opposing corners of each recessed luminaire to building
structure.

6. See appropriate Division 9 section where suspended grid ceiling is specified for additional
requirements.

F. Recessed Luminaires:
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1. Install trims tight to mounting surface with no visible light leakage.
2. Non-IC Rated Luminaires:  Maintain required separation from insulation and combustible

materials according to listing.
3. Luminaires Recessed in Fire-Rated Ceilings:  Install using accessories and firestopping

materials to meet regulatory requirements for fire rating.
G. Suspended Luminaires:

1. Install using the suspension method indicated, with support lengths and accessories as
required for specified mounting height.

2. Provide minimum of two supports for each luminaire equal to or exceeding 4 feet in length,
with no more than 4 feet between supports.

3. Install canopies tight to mounting surface.
H. Wall-Mounted Luminaires:  Unless otherwise indicated, specified mounting heights are to center

of luminaire.
I. Install fixtures securely, in a neat and workmanlike manner, as specified in NECA 500

(commercial lighting).
J. Install suspended luminaires and exit signs using pendants supported from swivel hangers. 

Provide pendant length required to suspend luminaire at indicated height.
K. Support luminaires independent of ceiling framing.
L. Locate recessed ceiling luminaires as indicated on reflected ceiling plan.
M. Install surface mounted luminaires and exit signs plumb and adjust to align with building lines

and with each other.  Secure to prevent movement.
N. Exposed Grid Ceilings:  Support surface mounted luminaires in grid ceiling directly from building

structure.
O. Exposed Grid Ceilings:  Provide auxiliary members spanning ceiling grid members to support

surface mounted luminaires.
P. Exposed Grid Ceilings:  Fasten surface mounted luminaires to ceiling grid members using bolts,

screws, rivets, or suitable clips.
Q. Install recessed luminaires to permit removal from below.
R. Install recessed luminaires using accessories and firestopping materials to meet regulatory

requirements for fire rating.
S. Install clips to secure recessed grid-supported luminaires in place.
T. Install wall mounted luminaires, emergency lighting units, and exit signs at height as scheduled.
U. Install accessories furnished with each luminaire.
V. Make wiring connections to branch circuit using building wire with insulation suitable for

temperature conditions within luminaire.
W. Bond products and metal accessories to branch circuit equipment grounding conductor.
X. Install specified lamps in each emergency lighting unit, exit sign, and luminaire.
Y. Air Handling Luminaires:  Interface with air handling accessories furnished and installed under

Section 23 36 00.
Z. Emergency Lighting Units:

1. Unless otherwise indicated, connect unit to unswitched power from same circuit feeding
normal lighting in same room or area. Bypass local switches, contactors, or other lighting
controls.

AA. Exit Signs:
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1. Unless otherwise indicated, connect unit to unswitched power from same circuit feeding
normal lighting in same room or area. Bypass local switches, contactors, or other lighting
controls.

AB. Install lamps in each luminaire.
AC. Lamp Burn-In:  Operate lamps at full output for prescribed period per manufacturer's

recommendations prior to use with any dimming controls. Replace lamps that fail prematurely
due to improper lamp burn-in.

3.04 FIELD QUALITY CONTROL
A. Inspect each product for damage and defects.
B. Perform field inspection, testing, and adjusting.
C. Operate each luminaire after installation and connection to verify proper operation.
D. Test self-powered exit signs, emergency lighting units, and fluorescent emergency power supply

units to verify proper operation upon loss of normal power supply.
E. Correct wiring deficiencies and repair or replace damaged or defective products. Repair or

replace excessively noisy ballasts as determined by Architect.
3.05 ADJUSTING

A. Aim and position adjustable luminaires to achieve desired illumination as indicated or as
directed by Architect. Secure locking fittings in place.

B. Aim and position adjustable emergency lighting unit lamps to achieve optimum illumination of
egress path as required or as directed by Architect or authority having jurisdiction.

C. Exit Signs with Field-Selectable Directional Arrows:  Set as indicated or as required to properly
designate egress path as directed by Architect or authority having jurisdiction.

D. Aim and adjust luminaires as indicated.
E. Position exit sign directional arrows as indicated.

3.06 CLEANING
A. Clean surfaces according to NECA 500 (commercial lighting), NECA 502 (industrial lighting),

and manufacturer's instructions to remove dirt, fingerprints, paint, or other foreign material and
restore finishes to match original factory finish.

B. Clean electrical parts to remove conductive and deleterious materials.
C. Remove dirt and debris from enclosures.
D. Clean photometric control surfaces as recommended by manufacturer.
E. Clean finishes and touch up damage.

3.07 CLOSEOUT ACTIVITIES
A. See Section 01 78 00 - Closeout Submittals, for closeout submittals.
B. Just prior to Substantial Completion, replace all lamps that have failed.

3.08 PROTECTION
A. Protect installed luminaires from subsequent construction operations.

3.09 PROTECTION
A. Relamp luminaires that have failed lamps at Substantial Completion.

3.10 SCHEDULE - SEE DRAWINGS
END OF SECTION
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