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ISSUE 
DATE 

LATEST 
REV. 
DATE 

G-101 Cover Sheet A N/A  
A-101 Basement Plan  A N/A  
A-102 First Floor Plan A N/A  
A-103 Second Floor Plan A N/A  
A-401 Auditorium – Existing Floor Plan A N/A  
A-402 Auditorium – New Seating Layout A N/A  
A-610 Door Schedule & Details A N/A  
M-100 Basement Plan Area A Mechanical A N/A  
M-101 Basement Plan Area B Mechanical A N/A  
M-102 Basement Plan Area C & D Mechanical A N/A  
M-110 First Floor Plan Area A Mechanical A N/A  
M-111 First Floor Plan Area B Mechanical A N/A  
M-112 First Floor Plan Area C Mechanical A N/A  
M-113  First Floor Plan Area D Mechanical A N/A  
M-120 Second Floor Plan Mechanical A N/A  
M-121  Second Floor Plan Mechanical A N/A  
M-500 Schedules & Details Mechanical A N/A  
PD-101 Basement Floor Plan Area B Demolition Plumbing A N/A  
P-101 Basement Floor Plan Area B Plumbing A N/A  
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ADVERTISEMENT FOR BID  001113‐1 

PU09, Revised 4/2012 

SECTION 001113 ADVERTISEMENT FOR BID 

 

Receipt of Bids 

Public notice is hereby given that sealed bids for the following prime contract will be received for 

the  construction  of  Conrad  Schools  of  Science Door  Renovation  located  at  Conrad  School  of 

Science,  201  Jackson Avenue, Wilmington, DE  19804.    Bids will  be  received  at  the  Red Clay 

Consolidated School District Office 1798 Limestone Rd, Wilmington, Delaware   19804 until 2:00 

p.m.  local  time on March 11, 2013, at which  time  they will be publicly opened and read aloud. 

Bidder bears the risk of  late delivery.   Any bids received after the stated time will be returned 

unopened.   The  time  and  location  of  the  bid  opening may  be  extended with  a minimum  of  2 

calendar days notice to the Bidders. 

 

  Contract:  A‐01 MECHANICAL & CONTROLS 

 

Bidding Document 

Documents may be viewed  and downloaded  at EDiS’ FTP  site. Bidders  requesting  the  log on 

information may obtain user name and password permission by contacting  Jackie McKee with 

EDiS Company at jmckee@ediscompany.com or 302‐421‐2962.  Each contractor will be required to 

provide  the  following  information  prior  to  receiving  the  log  on  information:  company  name, 

contact name, email address, phone number, fax number and postal mailing address. 

 

It is the responsibility of each bidder to review and coordinate all Project Documents.  This 

includes plans, specifications and addendums. Documents may also be examined at the office of 

the Construction Manager, EDIS Company, 110 S. Poplar Street, Suite 400, Wilmington, Delaware  

19801; the Architect, ABHA Architects, 1621 North Lincoln Street, Wilmington, DE 19806; and the 

office of Delaware Contractors Association, 527 Christiana Stanton Road, Newark, Delaware  

19713. 

 

Bid Security 

A bid security in the amount of 10% of the bid including all alternates, plus a consent of surety 

must accompany each bid.  Bid Security shall specify the Owner as the obligee. Owner: Red Clay 

Consolidated School District, 1502 Spruce Avenue, Wilmington, Delaware 19805.   

 

Pre‐Bid Meeting 

A  pre‐bid  meeting  will  be  held  at  the  Conrad  Schools  of  Science,  201  Jackson  Avenue, 

Wilmington, DE 19804, on February 24, 2015 at 3:30 PM local time. A site visit will be conducted 

immediately following the pre‐bid meeting..   

 

Questions 

Please contact EDiS Company, Mark Grunza at mgrunza@ediscompany.com or 302‐421‐2956 

with questions.  

 

Conformance  to  the  Delaware  Architectural  Accessibility  Act  and  the  standards  of  the 

Architectural Accessibility Board is required on the Project. 
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ADVERTISEMENT FOR BID  001113‐2 

PU09, Revised 4/2012 

 

Prevailing Wage Rates, as described by Delaware Law, must be adhered to where applicable. 

 

The Red Clay Consolidated School District reserves the right to waive irregularities and to reject 

any and all bids. 

 

 

 

END OF SECTION 
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SECTION 002113 ‐ INSTRUCTIONS TO BIDDERS 

 

1.  DEFINITIONS 

 

  1.1  Bidding Documents include the Contract Documents, Invitation to Bid, Instructions 

to  Bidders,  the  Proposal  Forms,    Contract,  General  Conditions  of  the  Contract,  

Supplementary Conditions, Specifications, Plans, and any Addenda issued prior to 

receipt of bids.   

 

  1.2  All  definitions  set  forth  in  the  General  Conditions  and  the  other  Contract 

Documents are applicable to the Bidding Documents. 

 

  1.3  “Addenda”  are written  or  graphic  instruments  issued  by  the Architect/Engineer 

prior  to  the  receipt of bids which modify or  interpret  the Bidding Documents, by 

additions,  deletions,  clarifications  or  corrections.    Addenda  become  part  of  the 

contract documents upon execution of the agreement. 

 

  1.4  The term Work is defined in 1.1.3 of the General Conditions. 

 

  1.5  A  “Unit of Work”  includes  all Work  covered  by  the  one  or more  Sections of  the 

specifications  listed  under  that  particular  Unit  of  Work  in  Section  011100  ‐ 

SUMMARY OF WORK.   A Unit of Work  is  the smallest portion of  the Project  for 

which  a  separate  Bid will  be  accepted  by  the Construction Manager.    The word 

“Unit” means “Unit of Work” whenever the context clearly implies “Unit of Work”. 

 

  1.6  A  “Bid”  is  a  complete  and properly  signed proposal  to do  one  or more Units  of 

Work for the sum stipulated therein. 

 

  1.7  A “Bidder” is one who submits a Bid to the Bidding Agency for the Unit or Units of 

Work indicated therein. 

 

  1.8  A  substantial  amount  of  specification  language  constitutes  definitions  for  terms 

found in other Contract Documents, including drawings, which must be recognized 

as diagrammatic in nature and not completely descriptive of requirements indicated 

thereon.   Certain  terms used  in Contract Documents are defined generally  in  this 

article.    Definitions  and  explanations  to  this  section  are  not  necessarily  either 

complete or  exclusive, but  are general  for  the work  to  the  extent not  stated more 

explicitly in another provision of Contract Documents. 

 

  1.9  General Requirements (or Conditions) apply to entire work of Contract and, where 

so indicated, to other elements which are included in the project. 

 

  1.10  The  term  “indicated”  is  a  cross  reference  to  details,  notes  or  schedules  on  the 

Drawings,  to  other  similar  means  of  recording  requirements  in  the  Contract 
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Documents.  Where terms such as “shown”, “noted”, “schedule” and “specified” are 

used in lieu of “indicate,” it is for purpose of helping to locate cross reference and no 

limitation of location is intended, except as specifically noted. 

 

  1.11  Where  not  otherwise  explained,  terms  such  as  “directed”,  “requested”, 

“authorized”,  “selected”,  “approved”,  “required”,  “accepted”  and  “permitted” 

mean “directed by Construction Manager or Architect”, “requested by Construction 

Manager or Architect”, etc. 

 

  1.12  Where used in conjunction with Construction Manager’s or Architect’s response to 

submittals,  requests, applications,  inquiries,  reports and  claims by Contractor,  the 

meaning  of  the  term  “approved”  will  be  held  to  limitations  of  Construction 

Manager’s  and Architect’s  responsibilities  and duties  as  specified  in General  and 

Supplementary Conditions.  In no case will “approval” by Construction Manager or 

Architect  be  interpreted  as  a  release  of Contractor  from  responsibilities  to  fulfill 

requirements of the Contract Documents. 

 

  1.13  The “Project Site” is the space available to Contractor for performance of the Work, 

either exclusively or in conjunction with others performing other work as part of the 

Project.  The extent of project site is shown on the Drawings and may or may not be 

identical  with  description  of  the  land  upon  which  project  is  to  be  built.    The 

Contractor shall visit the site to verify contract or construction limits. 

 

  1.14  Except as otherwise defined in greater detail, term “furnish” is used to mean supply 

and deliver  to project  site,  ready  for unloading, unpacking, assembly,  installation, 

etc., as applicable in each instance. 

 

  1.15  Except  as  otherwise  defined  in  greater  detail,  term  “install”  is  used  to  describe 

operations  at  project  site  including  unloading,  unpacking,  assembly,  erection, 

placing,  anchoring,  applying, working  to dimension,  finishing,  curing, protecting, 

cleaning and similar operations as applicable in each instance. 

 

  1.16  Except  as  otherwise defined  in  greater detail,  term  “provide” means  furnish  and 

install, complete and ready for intended use, as applicable in each instance. 

 

  1.17  An  “Installer”  is  the  entity,  person  or  firm,  engaged  by  the  Contractor  or  his 

subcontractor or sub‐subcontractor for the performance of a particular unit of work 

at  the project site,  including  installation, erection, application and similar required 

operation.    It  is a general  requirement  that  such  installers be  expert  in operations 

they are engaged to perform. 

 

  1.18  The  duties  and  obligations  of  the  Contract  apply  to  this  Contractor  (as  defined 

herein)  regardless  of  similar  or  identical  duties  or  obligations  of  other  Prime 

Contractors related to the Project.   Therefore, even though other Prime Contractors 
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may have similar,  identical or overlapping duties and obligations, each and every 

duty and obligation set forth in this Contract is enforceable against this Contractor.   

 

2.  BIDDER’S REPRESENTATION 

 

  2.1  Each Bidder in submitting its bid represents that: 

 

  1.  It has  read  and understands  the Bidding Documents  and  its Bid  is made  in 

accordance therewith. 

 

  2.  Contractor has visited  the  site;  familiarized himself with  the  local  conditions 

under which  the work  is  to be performed;  compared  the  site with drawings 

and specifications; satisfied himself of the conditions of delivery, handling and 

storage of materials and all other matters  that may be  incidental  to  the Work 

before submitting his Bid. 

 

  3.  Its  Bid  is  based  upon  the  materials  and  equipment  described  within  the 

Bidding Documents without exceptions. 

 

  2.2  EVIDENCE OF REPRESENTATION 

 

  1.  Submission  of  a  Bid  will  be  considered  as  evidence  of  the  bidder’s 

representation.   No  allowance will  subsequently  be made  to  the  successful 

contractor by  reason of any error omission on his part, due  to his neglect  in 

complying with the requirements of this article. 

 

3.  BIDDING DOCUMENTS 

 

  3.1  ISSUANCE 

 

  1.  The drawings and specifications of preceding bid packages may not be issued 

with  the drawings and specifications of  this bid package but are  included by 

reference  in  the Table of Contents.   Contractors bidding on work  in  this bid 

package are responsible for knowing what work has preceded this bid package 

and how  it  affects  its work.    In  order  to  assist  contractors  in  this  effort,  the 

contract  documents  from  preceding  or  simultaneous  bid  packages  will  be 

available  for  review  at  the  Construction  Manager’s  FTP  site; 

bids.ediscompany.com.  Bidders requesting the log on information may obtain 

user name  and password permission by  contacting  Jackie McKee with EDiS 

Company  at  jmckee@ediscompany.com.  Bidding  documents  will  be  made 

available  to  qualified  bidders  only.   Contractors  are  advised  that  no  change 

orders  will  be  allowed  that  are  based  on  ignorance  of  work  assigned  in 

preceding or simultaneous bid packages. 
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  2.  Bidding Documents will not be issued to subcontractors or other individuals or 

organizations who will not be contracting directly with the Owner. 

 

  3.  The  complete  set  of  Bidding  Documents  shall  be  used  in  preparing  bids; 

neither  the Owner,  the Architect nor  the Construction Manager  assume  any 

responsibility  for  errors  or  misinterpretations  resulting  from  the  use  of 

incomplete sets of Bidding Documents. 

 

  4.  The Owner, Architect,  and  the  Construction Manager,  in making  copies  of 

Bidding Documents available on the above terms, do so only for the purpose of 

obtaining bids on the Work and do not confer a license or grant for any other 

use.   

 

  3.2  INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 

 

  1.  Bidders  shall  examine  the  Bidding Documents  carefully  and  shall  promptly 

notify  the  Construction  Manager  of  any  ambiguity,  inconsistency  or  error 

which they may discover.  No request for adjustment of Contract Time or Sum 

shall be permitted with  regard  to any purported ambiguity,  inconsistency or 

error not promptly noticed to the Construction Manager. 

 

  2.  Bidders requiring clarification or interpretation of the Bidding Documents shall 

make a written request to the Construction Manager to reach him at least seven 

days prior to the date of receipt of bids. 

 

  3.  Any  interpretation,  correction  or  change  of  the  Bidding Documents will  be 

made by Addendum.    Interpretations, corrections, or changes of  the Bidding 

Documents made  in any other manner will not be binding, and Bidders shall 

not rely upon such interpretations, corrections, and changes. 

 

  3.3  SUBSTITUTIONS 

 

    1.  Refer to Specification Section 016200 ‐ MATERIAL AND EQUIPMENT. 

 

    2.  Substitution requests must be made at least seven (7) days prior to the receipt 

of bids. 

 

  3.4  ADDENDA 

 

    1.  Addenda will be emailed to each person or firm recorded by the Construction 

Manager as having received a complete set of the Bidding Documents, and will 

be  available  for  inspection  on  the  EDiS  FTP  site  and wherever  the  Bidding 

Documents are kept available for that purpose. 
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    2.  Addenda issued during the time of bidding shall be listed on Bid form in the 

space provided.  Failure of a Bidder to receive any Addendum shall not release 

the Bidder from any obligations under his Bid, provided said addendum was 

sent by e‐mail to the address furnished by the bidder for transmittal of mail.   

    3.  No Addenda will be issued later than three (3) days prior to the date for receipt 

of Bids, except an Addendum withdrawing the request for Bids or one which 

extends the time or changes the location for the opening of Bids. 

 

4.  BIDDING PROCEDURE 

 

  4.1  FORM AND STYLE OF BIDS 

 

    1.  Bids shall be submitted in triplicate upon the proposal form included in these 

specifications, or upon an exact copy of it. 

 

    2.  The Bidder shall complete all blank spaces on the Bid form. 

 

    3.  Where indicated on the Bid form, sums shall be expressed in both words and 

figures.    In  case  of  discrepancy  between  the  two,  the written  amount  shall 

govern. 

 

    4.  Any  interlineation, alteration or erasure of an entry made  in a blank space of 

the form must be initialed by the signer of the Bid.  However, no interlineation, 

alteration  or  erasure  shall  be made  in  the wording printed  on  the  bid  form 

unless  the  Bidder  is  instructed  by  the  Bidding  Documents  to  do  so.    The 

Bidders  shall  add  no  stipulations  or  qualifications  on  the  Bid  form  or 

accompanying the bid form unless permitted by or  instructed by the Bidding 

Documents to do so. 

 

    5.  All requested quantities, unit prices and alternates shall be included as part of 

the bid. 

 

    6.  All signatures shall be in long hand. 

 

    7.  The  Bidder  shall  include  on  the  Bid  Form, within  the  Base  Bid  total  costs 

associated  with  providing  both  the  Labor  and  Material  Payment  and 

Performance Bonds. 

 

    8.  The Bidder shall affix his seal to the bid form, if organized as a corporation. 

 

  4.2  SUBMISSION OF BIDS 

 

    1.  Bids shall be deposited at the designated location prior to the time and date for 

receipt of Bids indicated in the Invitation to Bid, or any extension thereof made 
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by Addendum. The time and location of the bid opening may be extended with 

a minimum of two (2) calendar days notice to the Bidders.  Bids received after 

the time and date for receipt of Bids will be marked “LATE BID” and returned. 

 

    2.  The  Bid  Proposal  (3  copies)  shall  be  enclosed  in  a  sealed  envelope.    The 

envelope  shall  be  addressed  to  the Owner,  and  shall  be  identified with  the 

Project name, the Bidder’s name and address and the Unit of Work included in 

the Bid. 

 

    3.   If  the Bidder  submits his Bid  by mail, he  shall  enclose  the  above described 

sealed  envelope  in  a  separate  mailing  envelope  with  the  notation  “BID 

ENCLOSED’ on the face thereof. 

 

    4.  Bids shall include a fully executed Bid Bond, Power of Attorney, Non‐collusion 

Statement, Consent of Surety and Subcontractor listing.  

 

  4.3  MODIFICATION OR WITHDRAWAL OF BID 

 

    1.  A Bidder may modify his Bid in writing at any time prior to the time scheduled 

for  receiving  Bids,  provided  such  written  modification  is  received  by  the 

Construction Manager prior to said time.  

 

    2.  Unless specifically authorized, faxed bids will not be considered. 

 

    3.  No Bidder  shall modify, withdraw  or  cancel his Bid  or  any part  thereof  for 

NINETY  (90)  days  after  the  time  designed  for  the  receipt  of  Bids,  in  the 

Invitation to Bid.  Any further extension of the time will be by mutual consent 

of the Owner and the Contractor. 

 

    4.  A Bid may be withdrawn up until  the  time scheduled  for receiving  the Bids.  

Such withdrawal shall be in writing.   

 

5.  CONSIDERATIONS OF BIDS 

 

  5.1  OPENING OF BIDS 

 

    1.  Bid shall be publicly opened and read aloud. 

 

  5.2  REJECTION OF BIDS 

 

    1.  The Owner, in its sole discretion, shall have the right to reject any or all bids for 

any reason or for no reason whatsoever. 

 

  5.3  ACCEPTANCE OF BIDS 
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    1.  The Owner, in its sole discretion, shall have the right to waive any informality 

or irregularity in any Bid received. 

 

    2.  The  Owner  shall  have  the  right  to  accept  Alternates  in  any  order  or 

combination. 

 

6.  SUBCONTRACT INFORMATION 

 

  6.1  SUBMISSION OF SUBCONTRACTOR LIST 

 

    1.  Should  the Contractor  fail  to  utilize  any  or  all  of  the  Subcontractors  in  the 

Contractor’s  Bid  statement  in  the  performance  of  the Work  on  the  public 

bidding,  the Contractor  shall be penalized  in  the  amount of  (project  specific 

amount *).  The Agency may determine to deduct payment of the penalty from 

the Contractor or have the amount paid directly to the Agency.   Any penalty 

amount assessed against the Contractor may be remitted or refunded, in whole 

or in part, by the Agency awarding the Contract, only if it is established to the 

satisfaction of the Agency that the Subcontractor in question has defaulted or is 

no  longer engaged  in such business.   No claim for the remission or refund of 

any penalty shall be granted unless an application is filed within one year after 

the liability of the successful Bidder accrues.  All penalty amounts assessed and 

not refunded or remitted to the Contractor shall be reverted to the State. 

 

    * one (1) percent of the contract amount not to exceed $10,000. 

 

    2.  Upon request of  the Construction Manager,  the Bidder shall within seven  (7) 

days of the request submit a list of the other subcontractors or other persons or 

organizations  (including  those  who  are  to  furnish  materials  or  equipment 

fabricated to a special design) if any, proposed for the various portions of the 

Work not included in the subcontractors list submitted with the bid. 

 

    3.  The Bidder will be required to establish to the satisfaction of the Construction 

Manager  the  capability  and  experience  of  all  proposed  subcontractors  to 

furnish  and perform  the work described  in  the  sections of  the  specifications 

pertaining to such proposed subcontractor’s respective trades. 

 

    4.  Subcontractors and other persons and organizations proposed by  the Bidder 

and accepted by  the Owner must be used on  the work  for which  they were 

proposed  and  accepted,  and  shall  not  be  changed  except  with  the  written 

approval of the Construction Manager. 

 

 

7.  EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS 
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  During the performance of this Contract, the Contractor agrees as follows: 

 

  7.1  The  Contractor  will  not  discriminate  against  any  employee  or  applicant  for 

employment because of race, creed, color, sex or national origin.   The Contractor 

will  take  affirmative  action  to  ensure  the  applicants  are  employed,  and  that 

employees  are  treated during  employment, without  regard  to  their  race,  creed, 

color, sex or national origin.   Such action shall  include, but not be  limited to, the 

following:    Employment,  upgrading,  demotion  or  transfer;  recruitment  or 

recruitment  advertising;  layoff  or  termination;  rates  of  pay  or  other  forms  of 

compensation; and selection for training including apprenticeship.  The Contractor 

agrees  to  post  in  conspicuous  places  available  to  employees  and  applicants  for 

employment notices  to be provided by  the  contracting  agency  setting  forth  this 

nondiscrimination clause. 

 

  7.2  The Contractor will, in all solicitants or advertisements for employees placed by or 

on  behalf  of  the  Contractor,  state  that  all  qualified  applicants  will  receive 

consideration for employment without regard to race, creed, color sex, or national 

origin. 

 

  7.3  The  term  “Contract  for  public  works”  means  construction,  reconstruction, 

demolition, alteration and repair work and maintenance work paid for, in whole 

or in part, with public funds.  

 

  7.4  The  Secretary  of  the  Department  of  Labor  shall  be  responsible  for  the 

administration of this section and shall adopt such rules and regulations and issue 

such orders as he deems necessary to achieve the purpose thereof, provided that 

no requirement established herby shall be in conflict with subchapter 6904 of this 

title. 

 

8.  PREVAILING WAGE REQUIREMENT 

 

  8.1  Wage  Provisions:    In  accordance  with  Delaware  Code,  Title  29,  Section  6960, 

renovation  projects whose  total  cost  shall  exceed  $15,000  and  $100,000  for  new 

construction,  the  minimum  wage  rates  for  various  classes  of  laborers  and 

mechanics  shall  be  as  determined  by  the  Department  of  Labor,  Division  of 

Industrial Affairs of the State of Delaware. 

 

  8.2  The prevailing wage shall be the wage paid to a majority of employees performing 

similar work as reported in the Department’s annual prevailing wage survey or in 

the absence of a majority, the average paid to all employees reported. 

 

  8.3  The Contractor shall pay all mechanics and labors employed directly upon the site 

of  work,  unconditionally  and  not  less  often  than  once  a  week  and  without 
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subsequent deduction or rebate on any account the full amounts accrued at time of 

payment, computed at wage rates not less than those stated in the specifications, 

regardless of any contractual relationship which may be alleged to exist between 

the employer and such laborers and mechanics. 

 

  8.4  The scale of the wages to be paid shall be posted by the employer in a prominent 

and easily accessible place at the site of the work. 

 

  8.5  Every  contract  based  upon  these  specifications  shall  contain  a  stipulation  that 

certified  sworn  payroll  reports  be  maintained  by  every  Contractor  and 

Subcontractor performing work upon the site of construction.  The Contractor and 

Subcontractor shall keep and maintain the sworn payroll information for a period 

of 2 years from the last day of the work week covered by the payroll.  A certified 

copy of these payroll reports shall be made available:  1) Effective June 30, 2007, all 

Contractors  performing  work  on  public  work  projects  are  required  to  furnish 

sworn payroll records on a weekly basis to the Department of Labor.  Specifically, 

29 Del. C. § 6960(c) states that “(e)very contract… shall contain a stipulation that 

sworn payroll information, as required by the Department of Labor, be furnished 

weekly.”   Further,  that “(t)he Department of Labor  shall keep and maintain  the 

sworn payroll information for a period of 6 months from the last day of the work 

week covered by the payroll.”  Lastly, the failure to submit payroll reports shall be 

subject  to  a  civil penalty  of  not  less  than  $1,000  nor more  than  $5,000  for  each 

violation.  29 Del. C. § 6960(e).  Sworn payroll information shall consist of a fully 

completed  and  notarized  report  on  a  form  provided  upon  request  by  the 

Department of Labor. See Delaware Prevailing Wage Regulations VII A.2(c)”; 2) 

upon request by the public or for copies thereof.  However, a request by the public 

must be made through the Department of Labor.  The requesting party shall, prior 

to  being  provided  the  records,  reimburse  the  costs  of  preparation  by  the 

Department  of  Labor  in  accordance with  the Department’s  copying  fee  policy.  

The public  shall not be given access  to  the  records at  the principal office of  the 

Contractor or Subcontractor; and 3) the certified payroll records shall be on a form 

provided by the Department of Labor or shall contain the same information as the 

form  provided  by  the Department  and  shall  be  provided within  10  days  from 

receipt of notice requesting the records from the Department of Labor. 

 

9.  PERFORMANCE AND PAYMENT BONDS   

 

  9.1  The Contractor shall be required to furnish bonds covering the faithful performance 

of  the  contract  and  the  payment  of  all  obligations  arising  thereunder  with  such 

sureties  secured  through  the  Bidder’s  usual  sources  as may  be  agreeable  to  the 

parties.   The Owner shall be noted as  the obligee. Owner = Red Clay Consolidated 

School District. 

  9.2  The performance and payment bonds shall each be  in an amount equal  to 100% of 

the Contract Sum as adjusted  from  time  to  time.   The Owner shall be noted as  the 
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obligee. Owner = Red Clay Consolidated School District. 

 

  9.3  TIME OF DELIVERY AND FORM OF BONDS 

 

    1.  The Bidder shall deliver the required bonds within seven (7) days from receipt 

of request from the Construction Manager. 

 

    2.  The performance  and payment  bonds  shall  be written  in  the  form  found  in 

Section 00600 Bonds. 

 

    3.  The required bonds shall be by an authorized agent of the bonding company 

and  shall  be  accompanied  by  a  certified  and  current  copy  of  the  bonding 

agent’s Power of Attorney, indicating the monetary limit of such power.   The 

bonding company shall be licensed to operate in the state which the work is to 

be performed. 

 

10.  EXECUTION OF AGREEMENT 

 

  10.1  The Agreement will be written on a contract form, stipulated by the Owner, a copy of 

which is included in the Specifications. 

 

  10.2  The  Bidder  shall,  within  seven  (7)  days  following  its  presentation,  execute  the 

Agreement and return it to the Construction Manager. 

 

  10.3  The Bidder agrees  to commence work within  seven  (7) days of 1) execution of  the 

Agreement,  or  2)  receipt  of  a  Letter  of  Intent  to  execute  the Agreement,  or  other 

authorization to proceed, if furnished at an earlier date. 

 

  10.4  If the successful Bidder fails to execute the required Contract and Bond, as aforesaid, 

within twenty (20) days after the date of official Notice of the Award of the Contract, 

their Bid guaranty shall immediately be taken and become the property of the State 

for  the benefit of  the Agency as  liquidated damages, and not as a forfeiture or as a 

penalty.  Award will then be made to the next lowest qualified Bidder of the Work or 

readvertised, as the Agency may decide. 

 

11.  GENERAL COMMENTS 

     

  11.1  JOINT VENTURE AGREEMENTS 

 

    In the event of a mandatory pre‐bid meeting, representatives of both Joint Ventures 

must attend  the pre‐bid meeting and must be an officer and co‐joint venture of  the 

corporations involved. 

 

    Each Joint Venture shall be qualified and capable to complete the project with their 



Red Clay Consolidated School District  Conrad Schools of Science Door Renovation 

Capital Improvements  Project No. 1426 

Bid Pack A 

January 27, 2015 
               

 

INSTRUCTIONS TO BIDDERS    002113 ‐ 11 

 

own forces. 

 

    Included  with  the  bid  submission,  and  as  a  requirement  to  bid,  a  copy  of  the 

executed  Joint  Venture  Agreement  shall  be  submitted  and  signed  by  all  Joint 

Ventures involved. 

 

    All required bid bonds, performance bonds, material and labor payment bonds must 

be executed by both Joint Ventures and be placed in both of their names. 

 

    All required insurance certificates shall name both Joint Ventures. 

 

    Both  Joint  Ventures  shall  sign  the  bid  form  and  shall  submit  a  valid  Delaware 

Business License Number with their bid or shall state that the process of application 

for a Delaware Business License has been initiated. 

 

    Both Joint Ventures shall include their Federal E. I. Number with the bid. 

 

    Due  to exceptional circumstances and  for good cause shown, one or more of  these 

provisions may be waived at the discretion of the Owner. 

 

  11.2  LICENSE APPLICATION REQUIRED TO BID 

 

    A business  license application must be  initiated prior  to or  in conjunction with  the 

submission of a bid on competitively bid contracts exceeding $50,000; or in the case 

of a subcontractor, prior  to  the submission of a bid by  the general contractor.   The 

license application procedure may be  initiated by visiting or calling  the Division of 

Revenue. 

 

  11.3  BONDING REQUIREMENTS FOR NON‐RESIDENT CONTRACTORS 

 

    All non‐resident  contractors  are  reminded  that  they must  supply  a  surety  or  cash 

bond to the Division of Revenue equal to six percent (6%) of the total of all contracts 

exceeding  $20,000  for  construction  within  this  state.    For  Division  of  Revenue 

purposes, cash bonds and bank letters of credit issued by financial institutions will be 

accepted on all contracts. 

 

  11.4  CONTRACT AWARD TO NON‐RESIDENT CONTRACTORS 

 

    Every  architect,  or  professional  engineer  or  contractor  or  construction  manager 

engaging in the practice of such profession shall furnish the Department of Finance 

within 10 days after entering into any contract with a contractor or subcontractor not 

a  resident of  this State, a  statement of  the  total value of  such  contract or  contracts 

together with the names and addresses of the contracting parties. 
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  11.5  STATE LICENSE AND TAX REQUIREMENTS 

 

    The  Contractor  and  Subcontractor  shall  be  licensed  to  do  business  in  the  State  of 

Delaware and shall pay al fees and taxes due under State laws.   In conformance with 

Section  2503, Chapter  25, Title  30, Delaware Code,  “the Contractor  shall  furnish  the 

State Tax Department within ten (10) days after award of the Contract, a statement of 

the  total  values  of  each  contract  and  subcontract,  together  with  the  names  and 

addresses of the contracting parties.   All Contractors are required to submit a copy of 

their New Castle County business license to the Construction Manager. 

 

 

  11.6  RIGHT TO AUDIT RECORDS 

 

    The Owner (contracting agency) shall have the right to audit the books and records 

of a Contractor or any Subcontractor under any Contract or Subcontract to the extent 

that the books and records relate to the performance of the Contract or Subcontract. 

 

    Said books and records shall be maintained by the Contractor for a period of three (3) 

years  from  the  date  of  final  payment  under  the  Prime  Contract  and  by  the 

Subcontractor for a period of three (3) years from the date of final payment under the 

Subcontract. 

 

  11.7  PREQUALIFICATION 

 

    Not applicable. 

 

  11.8  LIQUIDATED DAMAGES 

 

    Contractors shall be held liable for liquidated damages if work is not completed prior 

to the completion date of each phase.   Details regarding liquidated damages can be 

found in Specification Section 011100‐6.33. 

 

  11.9  PREFERENCE FOR DELAWARE LABOR 

 

  In  the  construction  of  all  public works  for  the  State  or  any  political  subdivision 

thereof or by  firms  contracting with  the  State or  any political  subdivision  thereof, 

preference  in employment of laborers, workers or mechanics shall be given to bona 

fide  legal  citizens of  the  State who have  established  citizenship by  residence of  at 

least 90 days in the State.   Each public works contract for the construction of public 

works for the State or any political subdivision thereof shall contain a stipulation that 

any persons, company or corporation who violates this section shall pay a penalty to 

the Secretary of Finance equal to the amount of compensation paid to any person in 

violation of this section. 

END OF SECTION 
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SECTION 003132 – GEOTECHNICAL DATA 

 

1.  GENERAL  

 

  1.1  Ownerʹs Disclaimer 

 

    A.  Site Information:  Data on subsurface conditions are made available in the 

Bidding Documents as a convenience to Bidders and the Contractor.  They are 

not intended as representations or warrants of continuity of such conditions 

between soil borings.  It shall be expressly understood that the Owner will not be 

responsible for interpretations or conclusions drawn there from by the 

Contractor.  Additional test borings and other exploratory operations may be 

made by the Contractor at no additional cost to the Owner, provided such 

operations are acceptable to the Architect and Construction Manager. 

 

  1.2  SOIL BORING DATA 

 

    A.  Boring logs and location plans not required. 

 

  1.3  UTILITY LOCATION DATA 
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Contract :  A‐01 – Mechanical & Controls 

BID FORM 

 

For Bids Due:                 To:  Red Clay Consolidated School District       

                               

                               

 

Name of Bidder:                           

 

Bidder Address:                           

 

                               

 

Contact Name:              E‐Mail Address:             

 

Delaware Business License No.:            Taxpayer ID No.:             

 

(Other License Nos.):                             
(A copy of Bidder’s Delaware Business License must be attached to this form.) 
 

Phone No.:  (            )                              ‐                           Fax No.:  (             )                 ‐       

 

The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in 

accordance therewith, that he has visited the site and has familiarized himself with the local conditions under which the 

Work is to be performed, and that his bid is based upon the materials, systems and equipment described in the Bidding 

Documents without exception, hereby proposes and agrees to provide all labor, materials, plant, equipment, supplies, 

transport and other facilities required to execute the work described by the aforesaid documents for the lump sum 

itemized  below: 

 

$                     ($                                                               ) 

 

ALTERNATES    

Alternate prices conform to applicable project specification section.   Refer to specifications for a complete description of 

the following Alternates. An “ADD” or “DEDUCT” amount is indicated by the crossed out part that does not apply. 

 

Alternate No. 1:   NONE  

 

Add/Deduct                     ($      ) 

 

UNIT PRICES: NONE 

 

Unit Prices                     ($      ) 

 

NOTE:   The difference in price between Add and Deduct in the above Unit Prices should not exceed ten percent (10%).    
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I/We acknowledge Addendums numbered            and the price(s) submitted include any 

cost/schedule impact they may have. 

 

This bid shall remain valid and cannot be withdrawn for sixty (60) days (Project Manager’s Note:  Verify and coordinate 

with Section 00100 Instruction to Bidders.) from the date of opening of bids, and the undersigned shall abide by the Bid 

Security forfeiture provisions.  Bid Security is attached to this Bid (if required). 

 

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 

 

This bid is based upon work being accomplished by the Sub‐Contractors named on the list attached to this bid. 

 

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and 

national laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the 

contract to him or in the prosecution of the work required; that the bid is legal and firm; that he has not, directly or 

indirectly, entered into any agreement, participated in any collusion, or otherwise taken action in restraint of free 

competitive bidding. 

 

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the 

agreement in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract 

Documents. 
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I am / We are an Individual / a Partnership / a Corporation 

 

By                  Trading as               

           (Individual’s / General Partner’s / Corporate Name) 

                      

           (State of Corporation) 

 

 

 

Business Address:               

                   

                   

                   

 

   

Witness:               By:                

                        ( Authorized Signature ) 

 (SEAL)                                      

                        ( Title ) 

                         Date:                 

 

 

ATTACHMENTS 

  Sub‐Contractor List 

  Non‐Collusion Statement 

  Bid Bond 

  Consent of Surety 

  (Others as Required by Project Manuals) 
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SUBCONTRACTOR LIST 

 

In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub‐contractor listing must accompany 

the bid submittal. The name and address of the sub‐contractor must be listed for each category where the bidder intends 

to use a sub‐contractor to perform that category of work. In order to provide full disclosure and acceptance of the bid by 

the Owner, it is required that bidders list themselves as being the sub‐contractor for all categories where he/she is 

qualified and intends to perform such work. 

 

 

 

                          

Subcontractor Category   Subcontractor    Address (City & State)    Subcontractors tax payer ID # 
        or Delaware Business license # 
 

 

1.  Mechanical Contractor                              

                 

             

2.  Controls Contractor                                

                 

 

3.  Plumbing Contractor                               
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NON‐COLLUSION STATEMENT 

 

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated 

in any collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal 

submitted this date       . 

 

All the terms and conditions of Contract:         have been thoroughly examined and are understood. 

 

NAME OF BIDDER:                         

 

AUTHORIZED REPRESENTATIVE 

(TYPED):                           

 

AUTHORIZED REPRESENTATIVE 

(SIGNATURE):                           

 

 

TITLE:                             

 

ADDRESS OF BIDDER:                        

 

                             

 

                             

 

PHONE NUMBER:                         

 

 

 

 

Sworn to and Subscribed before me this           day of          20  . 

 

My Commission expires          .   NOTARY PUBLIC            . 

 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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BID BOND 

 

TO ACCOMPANY PROPOSAL 

(Not necessary if security is used) 

 

KNOW ALL MEN BY THESE PRESENTS That:                          of 

_____________________________in the County of ____________________________ and State of ___________________ as 

Principal, and                   of _________________________in the County of ____________________ 

          and State of        as Surety, legally authorized to do business in the State of Delaware 

(‘State”), are held and firmly unto the                 in the sum of      

     Dollars (S____________________), or percent not to exceed            

         Dollars (S______________________) of amount of bid on Contract No. ____________________ to 

be paid to the             for the use and benefit of the           for which 

payment well and truly to be made, we do bind ourselves, our and each of our heirs, executors, administrators. and 

successors, jointly and severally for and in the whole firmly by these presents. 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bounden Principal who has submitted to the    

          a certain proposal to enter into this contract for the furnishing of certain material and/or 

services within the State, shall be awarded this Contract, and if said Principal shall well and truly enter into and execute 

this Contract as may be required by the terms of this Contract and approved by             this 

Contract to be entered into within twenty days after the date of official notice of the award thereof in accordance with the 

terms of said proposal, then this obligation shall be void or else to be and remain in full force and virtue. 

 

Sealed with ____________seal and dated this  day of         in the year of our Lord two thousand 

and ______________________(20__). 

 

SEALED, AND DELIVERED IN THE  PRESENCE OF 

                   

                        Name of Bidder (Organization) 

 

                        Corporate     By:   

                           Seal                            Authorized Signature 

Attest         

      Title 

         

      Name of Surety 

Witness       

   

         

      Title 
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CONSENT OF SURETY 

 

 

DATE           

   

 

To:               

   

 

Gentlemen: 

 

We, the                               

 

 

                               

                                                     (Surety Companyʹs Address) 

 

                               

 

a Surety Company authorized to do business in the State of Delaware hereby agrees that if     

 

 

                               

            (Contractor) 

 

                               

            (Address) 

 

                               

 

 

is awarded the Contract No.                           

 

We will write the required Performance and/or Labor and Material Bond required by Paragraph 9 of the Instructions to 

Bidders. 

 

                   

                         (Surety Company) 

 

  By                   

                         (Attorney‐in‐Fact) 
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SECTION 005200 ‐ AGREEMENT 

 

1.  SUMMARY 

 

  1.1.  The  Agreement  Form  for  this  Project  is  either  the  American  Institute  of 

Architects  [Standard  Form  of Agreement  between Owner  and Contractor, 

Construction Manager as Advisor, AIA Document A132 ‐ 2009 Edition]  

 

 

  1.2  A  copy of AIA Document  [A132 – 2009 Edition]  is bound  into  this Project 

Manual following this page.   

        

    1.2.1  Under Article 5.1.4.5 add the following: 

 

  “Upon completion of the work under the Contract, the Owner may release 60% of the 

amount then retained.  The balance of the amount retained will be held until: 

 

  A.  All reports required of the Contract are received; 

  B.  All Subcontractors in trades listed on the Bid Form are paid by the Contractor, 

unless the amount owed to the Subcontractor is disputed, in which case the 

Owner may withhold 150% of the amount withheld by the Contractor in its 

dispute with the Subcontractor; and 

  C.  Final payment is authorized by the Owner.” 

     

 
 

 

END OF SECTION 
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SECTION 006113 – PERFORMANCE AND PAYMENT BONDS 

 

1.  PERFORMANCE AND PAYMENT BONDS 

 

  1.1  Bonds must be in the following form: 

 

    1.  Form of Performance Bond (attached). 

    2.  Form of Payment Bond (attached). 
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SECTION 00 61 13 ‐ FORM OF PAYMENT BOND 

 

Bond Number: 

 

KNOW  ALL  PERSONS  BY  THESE  PRESENTS,  that  we,  _________________,  as  principal 

(“Principal”),  and  _____________________,  a  _______________________  corporation,  legally 

authorized  to do  business  in  the  State  of Delaware,  as  surety  (“Surety”),  are  held  and  firmly 

bound  unto  the  State  of Delaware,  Red  Clay  Consolidated  School District  (“Owner”),  in  the 

amount of ____________________________________________________ ($      ),  to  be 

paid  to Owner,  for which payment well and  truly  to be made, we do bind ourselves, our and 

each  and  every  of  our  heirs,  executors,  administrations,  successors  and  assigns,  jointly  and 

severally, for and in the whole firmly by these presents. 

 

Sealed with our seals and dated this ___________ day of  , 20  . 

 

NOW  THE  CONDITION OF  THIS OBLIGATION  IS  SUCH,  that  if  Principal, who  has  been 

awarded by Owner that certain contract known as Contract No.         dated 

the  _______ day of  _______________,  20              (the  ʺContract”), which Contract  is  incorporated 

herein  by  reference,  shall  well  and  truly  pay  all  and  every  person  furnishing  materials  or 

performing labor or service in and about the performance of the work under the Contract, all and 

every sums of money due him. her, them or any of them, for all such materials, labor and service 

for which Principal is liable, shall make good and reimburse Owner sufficient funds to pay such 

costs in the completion of the Contract as Owner may sustain by reason of any failure or default 

on  the  part  of  Principal,  and  shall  also  indemnity  and  save  harmless Owner  from  all  costs, 

damages and expenses arising out of or by reason of the performance of the Contract and for as 

long as provided by the Contract; then this obligation shall be void, otherwise to be and remain 

in full force and effect. 

 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees 

that  the  obligation  of  Surety  and  its  bond  shall  be  in  no  way  impaired  or  affected  by  any 

extension of time, modification, omission, addition or change in or to the Contract or the work to 

be performed thereunder, or by any payment thereunder before the time required therein, or by 

any waiver of any provisions thereof, or by any assignment, subletting or other transfer thereof 

or of any work  to be performed or any monies due or  to become due  thereunder; and Surety 

hereby  waives  notice  of  any  and  all  such  extensions,  modifications,  omissions,  additions, 

changes, payments, waivers, things done and omitted to be done by and in relation to assignees, 

subcontractors, and other  transferees shall have  the same effect as  to Surety as  though done or 

omitted to be done by or in relation to Principal. 

 

Surety  hereby  stipulates  and  agrees  that  no modifications,  omission  or  additions  in  or  to  the 

terms of  the Contract shall  in any way whatsoever affect  the obligation of Surety and  its bond.  

Any proceeding,  legal or equitable, under this Bond may be brought  in any court of competent 

jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered 
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to them at their respective addresses shown below. 

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 

of them as are corporations have caused their corporate seal to be hereto affixed and these 

presents to be signed by their duly authorized officers, the day and year first above written. 

 

 

PRINCIPAL 

 

    Name:                

 

    Witness or Attest: Address:          

 

By:    (SEAL) 

Name:  Name: 

  Title: 

(Corporate Seal) 

 

 

    SURETY 

 

    Name:      

 

    Witness or Attest: Address:          

 

By:   (SEAL) 

Name:  Name: 

  Title: 

(Corporate Seal) 
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SECTION 00 61 13 ‐ FORM OF PERFORMANCE BOND 

 

Bond Number:       

 

KNOW  ALL  PERSONS  BY  THESE  PRESENTS,  that  we,  ___________________,  as  principal 

(ʺPrincipal”),  and  ______________________,  a  ______________________  corporation,  legally 

authorized  to  do  business  in  the  State  of Delaware,  as  surety  (ʺSurety”),  are  held  and  firmly 

bound  unto  the  State  of  Delaware,  Red  Clay  Consolidated  School  District  (ʺOwnerʺ),  in  the 

amount of__________________ ($    )  to be paid  to Owner,  for which payment well 

and  truly  to be made, we do bind ourselves, our  and  each  and  every of our heirs,  executors, 

administrations,  successors  and  assigns.  jointly  and  severally,  for  and  in  the whole,  firmly by 

these presents. 

 

Sealed with our seals and dated this ___________ day of ______________, 20    . 

 

NOW  THE  CONDITION OF  THIS OBLICATION  IS  SUCH,  that  if  Principal, who  has  been 

awarded  by  Owner  that  certain  contract  known  as  Contract  No.  ____________  dated  the 

___________ day of ______________, 20   (the ʺContract”), which Contract  is  incorporated herein 

by  reference,  shall well  and  truly provide  and  furnish  all materials,  appliances  and  tools  and 

perform all  the work required under and pursuant  to  the  terms and conditions of  the Contract 

and the Contract Documents (as defined in the Contract) or any changes or modifications thereto 

made  as  therein provided,  shall make good  and  reimburse Owner  sufficient  funds  to pay  the 

costs of completing the Contract that Owner may sustain by reason of any failure or default on 

the part of Principal, and shall also indemnify and save harmless Owner from all costs, damages 

and expenses arising out of or by reason of  the performance of  the Contract and  for as  long as 

provided by the Contract; then this obligation shall be void, otherwise to be and remain  in full 

force and effect. 

 

Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully 

perform  and  complete  the work  to  be  performed  under  the  Contract  pursuant  to  the  terms, 

conditions and covenants thereof, if for any cause Principal fails or neglects to so fully perform 

and complete such work 

 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees 

that  the  obligation  of  Surety  and  its  bond  shall  be  in  no  way  impaired  or  affected  by  any 

extension of time, modification, omission, addition or change in or to the Contract or the work to 

be performed thereunder, or by any payment thereunder before the time required therein, or by 

any waiver of any provisions thereof, or by any assignment, subleting or other transfer thereof or 

of any work to be performed or any monies due or to become due thereunder; and Surety hereby 

waives  notice  of  any  and  all  such  extensions,  modifications,  omissions,  additions,  changes, 

payments, waivers, assignments, subcontracts and transfers and hereby expressly stipulates and 

agrees  that  any  and  all  things  done  and  omitted  to  be  done  by  and  in  relation  to  assignees, 

subcontractors, and other  transferees shall have  the same effect as  to Surety as  though done or 
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omitted to be done by or in relation to Principal. 

Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the 

terms of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 

 

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 

jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered 

to them at their respective addresses shown below. 

 

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 

of them as are corporations have caused their corporate seal to be hereto affixed and these 

presents to be signed by their duly authorized officers, the day and year first above written. 

 

  PRINCIPAL 

 

    Name:                

 

  Witness or Attest: Address:      
 
By:  (SEAL)  

Name:  Name: 

  Title: 

(Corporate Seal) 

 

 

    SURETY 

 

    Name:      

 

    Witness or Attest: Address:      

 

By:     (SEAL) 

Name:  Name: 

  Title: 

(Corporate Seal) 

 

 

 

 

 

 

 

END OF SECTION 
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SECTION 00 61 13 ‐ FORM OF PAYMENT BOND 

 

Bond Number: 

 

KNOW  ALL  PERSONS  BY  THESE  PRESENTS,  that  we,  _________________,  as  principal 

(“Principal”),  and  _____________________,  a  _______________________  corporation,  legally 

authorized  to do  business  in  the  State  of Delaware,  as  surety  (“Surety”),  are  held  and  firmly 

bound  unto  the  State  of Delaware,  Red  Clay  Consolidated  School District  (“Owner”),  in  the 

amount of ____________________________________________________ ($      ),  to  be 

paid  to Owner,  for which payment well and  truly  to be made, we do bind ourselves, our and 

each  and  every  of  our  heirs,  executors,  administrations,  successors  and  assigns,  jointly  and 

severally, for and in the whole firmly by these presents. 

 

Sealed with our seals and dated this ___________ day of  , 20  . 

 

NOW  THE  CONDITION OF  THIS OBLIGATION  IS  SUCH,  that  if  Principal, who  has  been 

awarded by Owner that certain contract known as Contract No.         dated 

the  _______ day of  _______________,  20              (the  ʺContract”), which Contract  is  incorporated 

herein  by  reference,  shall  well  and  truly  pay  all  and  every  person  furnishing  materials  or 

performing labor or service in and about the performance of the work under the Contract, all and 

every sums of money due him. her, them or any of them, for all such materials, labor and service 

for which Principal is liable, shall make good and reimburse Owner sufficient funds to pay such 

costs in the completion of the Contract as Owner may sustain by reason of any failure or default 

on  the  part  of  Principal,  and  shall  also  indemnity  and  save  harmless Owner  from  all  costs, 

damages and expenses arising out of or by reason of the performance of the Contract and for as 

long as provided by the Contract; then this obligation shall be void, otherwise to be and remain 

in full force and effect. 

 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees 

that  the  obligation  of  Surety  and  its  bond  shall  be  in  no  way  impaired  or  affected  by  any 

extension of time, modification, omission, addition or change in or to the Contract or the work to 

be performed thereunder, or by any payment thereunder before the time required therein, or by 

any waiver of any provisions thereof, or by any assignment, subletting or other transfer thereof 

or of any work  to be performed or any monies due or  to become due  thereunder; and Surety 

hereby  waives  notice  of  any  and  all  such  extensions,  modifications,  omissions,  additions, 

changes, payments, waivers, things done and omitted to be done by and in relation to assignees, 

subcontractors, and other  transferees shall have  the same effect as  to Surety as  though done or 

omitted to be done by or in relation to Principal. 

 

Surety  hereby  stipulates  and  agrees  that  no modifications,  omission  or  additions  in  or  to  the 

terms of  the Contract shall  in any way whatsoever affect  the obligation of Surety and  its bond.  

Any proceeding,  legal or equitable, under this Bond may be brought  in any court of competent 

jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered 

to them at their respective addresses shown below. 
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IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 

of them as are corporations have caused their corporate seal to be hereto affixed and these 

presents to be signed by their duly authorized officers, the day and year first above written. 

 

 

PRINCIPAL 

 

    Name:                

 

    Witness or Attest: Address:          

 

By:    (SEAL) 

Name:  Name: 

  Title: 

(Corporate Seal) 

 

 

    SURETY 

 

    Name:      

 

    Witness or Attest: Address:          

 

By:   (SEAL) 

Name:  Name: 

  Title: 

(Corporate Seal) 
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SECTION 00 61 13 ‐ FORM OF PERFORMANCE BOND 

 

Bond Number:       

 

KNOW  ALL  PERSONS  BY  THESE  PRESENTS,  that  we,  ___________________,  as  principal 

(ʺPrincipal”),  and  ______________________,  a  ______________________  corporation,  legally 

authorized  to  do  business  in  the  State  of Delaware,  as  surety  (ʺSurety”),  are  held  and  firmly 

bound  unto  the  State  of  Delaware,  Red  Clay  Consolidated  School  District  (ʺOwnerʺ),  in  the 

amount of__________________ ($    )  to be paid  to Owner,  for which payment well 

and  truly  to be made, we do bind ourselves, our  and  each  and  every of our heirs,  executors, 

administrations,  successors  and  assigns.  jointly  and  severally,  for  and  in  the whole,  firmly by 

these presents. 

 

Sealed with our seals and dated this ___________ day of ______________, 20    . 

 

NOW  THE  CONDITION OF  THIS OBLICATION  IS  SUCH,  that  if  Principal, who  has  been 

awarded  by  Owner  that  certain  contract  known  as  Contract  No.  ____________  dated  the 

___________ day of ______________, 20   (the ʺContract”), which Contract  is  incorporated herein 

by  reference,  shall well  and  truly provide  and  furnish  all materials,  appliances  and  tools  and 

perform all  the work required under and pursuant  to  the  terms and conditions of  the Contract 

and the Contract Documents (as defined in the Contract) or any changes or modifications thereto 

made  as  therein provided,  shall make good  and  reimburse Owner  sufficient  funds  to pay  the 

costs of completing the Contract that Owner may sustain by reason of any failure or default on 

the part of Principal, and shall also indemnify and save harmless Owner from all costs, damages 

and expenses arising out of or by reason of  the performance of  the Contract and  for as  long as 

provided by the Contract; then this obligation shall be void, otherwise to be and remain  in full 

force and effect. 

 

Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully 

perform  and  complete  the work  to  be  performed  under  the  Contract  pursuant  to  the  terms, 

conditions and covenants thereof, if for any cause Principal fails or neglects to so fully perform 

and complete such work 

 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees 

that  the  obligation  of  Surety  and  its  bond  shall  be  in  no  way  impaired  or  affected  by  any 

extension of time, modification, omission, addition or change in or to the Contract or the work to 

be performed thereunder, or by any payment thereunder before the time required therein, or by 

any waiver of any provisions thereof, or by any assignment, subleting or other transfer thereof or 

of any work to be performed or any monies due or to become due thereunder; and Surety hereby 

waives  notice  of  any  and  all  such  extensions,  modifications,  omissions,  additions,  changes, 

payments, waivers, assignments, subcontracts and transfers and hereby expressly stipulates and 

agrees  that  any  and  all  things  done  and  omitted  to  be  done  by  and  in  relation  to  assignees, 

subcontractors, and other  transferees shall have  the same effect as  to Surety as  though done or 

omitted to be done by or in relation to Principal. 
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Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the 

terms of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 

 

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 

jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered 

to them at their respective addresses shown below. 

 

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 

of them as are corporations have caused their corporate seal to be hereto affixed and these 

presents to be signed by their duly authorized officers, the day and year first above written. 

 

  PRINCIPAL 

 

    Name:                

 

  Witness or Attest: Address:      
 
By:  (SEAL)  

Name:  Name: 

  Title: 

(Corporate Seal) 

 

 

    SURETY 

 

    Name:      

 

    Witness or Attest: Address:      

 

By:     (SEAL) 

Name:  Name: 

  Title: 

(Corporate Seal) 

 

 

 

 

 

 

 

END OF SECTION 
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SECTION 006216 – CERTIFICATE OF INSURANCE 

 

In  conjunction  with  Insurance  Requirements  AIA  General  Conditions,  Article  11,  the 

Contractor shall be bound by the following limits of liability insurance (for Contracts under 

this  Bid  Pac).    The Contractor  shall  use  the  standard  ʺACCORDʺ  for  titled  ʺCertificate  of 

Insuranceʺ  in submitting his  liability  insurance  limits.   The required  limits to be  inserted  in 

accordance with the sample ʺACCORDʺ form in this section: 

 

GENERAL NOTES 

 

1.  Other Insurance 

 

  1.1  Contractor shall carry any necessary insurance required to cover Owned and Rental 

equipment that may be necessary for them to use in the performance of the Work. 

 

2.  Contractor  shall  have  the  following  additional  items  added  to  his  required  ʺACCORDʺ 

form Certificate of Insurance: 

 

  1.  Name and Address of Insured (Contractor). 

  2.  Description of Operations/Locations ‐  

 

3.  Added Insured – Red Clay Consolidated School District and EDiS Company 

 

4.  Certificate Holder – Red Clay Consolidated School District 

                 

Contractors  shall  note  that  although  not  a  part  of AIA Document A232  ‐  2009  Edition,  these 

additional articles apply as noted to this Project. 

 

A sample certificate is bound into the Project Manual immediately following this Document. 

 

 

END OF SECTION 
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SECTION 007200 – GENERAL CONDITIONS 

 

1.  SUMMARY 

 

  1.1.  The  General  Conditions  for  this  Project  are  the  American  Institute  of  Architects 

General  Conditions  of  the  Contract  for  Construction,  Construction  Manager  as 

Advisor Edition, AIA Document A232 ‐ 2009 Edition. 

 

  1.2  A  copy  of AIA Document A232  ‐  2009 Edition  is  bound  into  this Project Manual 

following this page.   

 

 

 

END OF SECTION 
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SUPPLEMENTARY GENERAL CONDITIONS A232-2009 
 
 
The following supplements modify the “General Conditions of the Contract for Construction,” AIA Document A232-2009.  Where a portion 
of the General Conditions is modified or deleted by the Supplementary Conditions, the unaltered portions of the General Conditions shall 
remain in effect. 
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ARTICLE 1:  GENERAL PROVISIONS 
 
1.1  BASIC DEFINITIONS 
 
1.1.1  THE CONTRACT DOCUMENTS 
 

Delete the last sentence in its entirety and replace with the following: 
 
“The Contract Documents also include Advertisement for Bid, Instructions to Bidder, all 
documents which are part of the Bid package, including but not limited to sample forms, 
the Bid Form, the Contractor’s completed Bid and the Award Letter.” 

 
1.1.2  THE CONTRACT 
 

Add the following text at the end of subparagraph (5): 
 

“except as set forth in § 3.7.3, §5.3 and § 5.4.” 
 
  Add the following new Section:  1.10  Terms Used 
 

“The terms “knowledge”, “recognize”, and “discover”, their respective derivatives and 
similar terms in the Contract Documents, as used in reference to the Contractor, shall be 
interpreted to mean that which the Contractor knows, recognizes and discovers in 
exercising the care, skill and diligence required by the Contract Documents.  The term 
“reasonably inferable” and similar terms in the Contract Documents shall be interpreted to 
mean reasonably inferable by a contractor familiar with the Project and exercising the 
care, skill, and diligence required of the Contractor by the Contract Documents.” 

 
1.2  CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
 

 Add the following Paragraphs: 
 

1.2.4 In the case of an inconsistency, missing or conflicting information between 
the Drawings and the Specifications, Contract Documents or between the 
Contract Documents and applicable standards, codes and ordinances, or 
within any Contract Document not clarified by addendum, the Contractor 
shall (i) provide the better quality or greater quantity of Work, or (ii) comply 
with the more stringent requirements.  The Contractor shall submit its 
proposed work to Architect for review and the work shall be provided in 
accordance with the Architect’s interpretation.  The terms and conditions of 
this Section 1.2.4, however, shall not relieve the Contractor of any of the 
obligations set forth in the Contract Documents, including Sections 3.2 and 
3.7. 

 
1.2.5 The word “PROVIDE” as used in the Contract Documents shall mean 

“FURNISH AND INSTALL” and shall include, without limitation, all labor, 
materials, equipment, transportation, services and other items required to 
complete the Work. 

 
1.2.6 The word “PRODUCT” as used in the Contract Documents means all 

materials, systems and equipment. 
 
1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER 

INSTRUMENTS OF SERVICE 
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 Delete Paragraph 1.5.1 in its entirety and replace with the  following: 
 

“All pre-design studies, drawings, specifications and other documents, including those in 
electronic form, prepared by the Architect under this Agreement are, and shall remain, the 
property of the Owner whether the Project for which they are made is executed or not.  
Such documents may be used by the Owner to construct one or more like Projects without 
the approval of, or additional compensation to, the Architect.  The Contractor, 
Subcontractors, Sub-subcontractors and Material or Equipment Suppliers are authorized to 
use and reproduce applicable portions of the Drawings, Specifications and other documents 
prepared by the Architect and the Architect’s consultants appropriate to and for use in the 
execution of their Work under the Contract Documents.  They are not to be used by the 
Contractor or any Subcontractor, Sub-subcontractor or Material and Equipment Supplier on 
other Projects or for additions to this Project outside the scope of the Work without the 
specific written consent of the Owner, Architect and Architect’s consultants. 

 
The Architect shall not be liable for injury or damage resulting from the re-use of drawings 
and specifications if the Architect is not involved in the re-use Project.  .” 

 
Delete Paragraph 1.5.2 in its entirety.  

 
ARTICLE 2:  OWNER 

 
2.1  General 
 
  2.1.2   Delete Paragraph 2.1.2 in its entirety. 
 
2.2  INFORMATION AND SERVICES REQUIRED OF THE OWNER 
 
  2.2.1   Delete the last sentence in this paragraph. 
 

 2.2.3   Add the following sentence: 
 

“The Contractor shall at their expense contact all appropriate agencies or utilities to 
determine the location of all Utilities and, at their expense, shall bear the costs to 
accurately identify the location of all underground utilities in the area of their excavation 
and shall bear all cost for any repairs required, together with being solely responsible for 
any and all other claims, charges, damages, expenses, fees or liabilities arising out of 
any acts or omissions in failing to accurately identify said utilities.” 

 
 2.2.5   Delete Subparagraph 2.2.5 in its entirety and substitute the following: 
 

2.2.5 The Contractor shall be furnished free of charge up to five (5) sets of the 
Drawings and Project Manuals.  Additional sets will be furnished at the cost 
of reproduction, postage and handling. 

 
2.3  Insert the following words after “repeatedly” in the second line:  “or materially”. 
 
2.4  Delete the last sentence and substitute the following new sentence: 
 
 “If the payments then or thereafter due to the Contractor are not sufficient to cover such 

amount, at the Owner’s option, the excess shall be deducted from any payment 
thereafter due to the Contractor or shall be paid by the Contractor immediately upon 
demand of the Owner.” 
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ARTICLE 3:  CONTRACTOR 

 
 3.1.4 Insert the word “observations” after the word “test” in the last line of the sentence. 
 
3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
 

 Delete the third sentence in Paragraph 3.2.4. 
 
 3.2.1 Add the following text at the end of the existing subparagraph: 
 
 “Prior to execution of the Agreement, the Contractor and each Subcontractor has evaluated 

and satisfied themselves as to the conditions and limitations under which the Work is to be 
performed, including, without limitation: (i) the location, condition, layout and nature of the 
Project site and surrounding areas, (ii) generally prevailing climatic conditions, (iii) 
anticipated labor supply and costs, (iv) availability and cost of materials, tools and 
equipment, and (v) other similar issues.  The Owner assumes no responsibility or liability for 
the physical condition or safety of the Project site or any improvements located on the 
Project site as it relates to the Work.  Except as set forth in Section 10.3, the Contractor shall 
be solely responsible for providing a safe place for the performance of the Work.  The Owner 
shall not be required to make any adjustment in either the Contract Sum or the Contract 
Time in connection with any failure by the Contractor or any Subcontractor to have complied 
with the requirements of this Section 3.2.1.” 

 
3.3  SUPERVISION AND CONSTRUCTION PROCEDURES 
 

3.3.2 Add the following text at the end of the existing sentence:  “and for any 
damages, losses, costs, and expenses resulting from such acts or omissions.” 

 
 Add the following Paragraphs: 

 
3.3.2.1 The Contractor shall immediately remove from the Work, whenever requested 

to do so by the Owner, any person who is considered by the Owner or Architect 
to be incompetent or disposed to be disorderly, or who for any reason is not 
satisfactory to the Owner, and that person shall not again be employed on the 
Work without the consent of the Owner or the Architect. 

 
3.3.4 The Contractor must provide suitable storage facilities at the Site for the proper 

protection and safe storage of their materials.  Consult the Owner and the 
Architect before storing any materials. 

 
3.3.5 When any room is used as a shop, storeroom, office, etc., by the Contractor or 

Subcontractor(s) during the construction of the Work, the Contractor making 
use of these areas will be held responsible for any repairs, patching or cleaning 
arising from any acts or omissions with such use. 

 
3.4  LABOR AND MATERIALS 
 

Add the Following Paragraphs: 
 

3.4.4 Before starting the Work, each Contractor shall carefully examine all 
preparatory Work that has been executed to receive their Work.  Check 
carefully, by whatever means are required, to insure that its Work and adjacent, 
related Work, will finish to proper contours, planes and levels.  Promptly notify 
the General Contractor/Construction Manager of any defects or imperfections in 
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preparatory Work which will in any way affect satisfactory completion of its 
Work.  Absence of such notification will be construed as an acceptance of 
preparatory Work and later claims of defects will not be recognized and are 
expressly waived. 

 
3.4.5 Under no circumstances shall the Contractor’s Work proceed prior to 

preparatory Work proceed prior to preparatory Work having been completely 
cured, dried and/or otherwise made satisfactory to receive this Work.  
Responsibility for timely installation of all materials rests solely with the 
Contractor responsible for that Work, who shall maintain coordination at all 
times. 

 
3.4.6 The Contractor shall make reasonable efforts to only employ or use labor in 

connection with the Work capable of working harmoniously with all trades, 
crafts, and any other individuals associated with the Project.  The Contractor 
shall also use reasonable efforts to minimize the likelihood of any strike, work 
stoppage, or other labor disturbance. 

 
3.4.7 In case the progress of the Work is affected by any undue delay in furnishing or 

installing any items, materials or equipment required under the Contract 
Documents because of such conflict involving any such labor agreement or 
regulation, the Owner may require that other items, materials or equipment of 
equal kind and quality be provided pursuant to a Change Order or Construction 
Change Directive. 

 
3.5  WARRANTY 
 

 Add the following Paragraphs: 
 

3.5.1 The Contractor will warrant all materials and workmanship against original 
defects, except injury from proper and usual wear when used for the purpose 
intended, for one year after Acceptance by the Owner, and will maintain all 
items in condition that conforms with the Contract Documents during the period 
of warranty. 

 
3.5.2 Non-conforming work during the period of warranty will be corrected by the 

Contractor at its expense upon demand of the Owner, it being required that the 
Work conforms to the Contract Documents at the expiration of the warranty 
period. 

 
3.5.3 In addition to the General Warranty there are other warranties required for 

certain items for different periods of time than the one year as above, and are 
particularly so stated in that part of the specifications referring to same.  The 
said warranties will commence at the same time as the General Warranty. 

 
3.5.4 If the Contractor fails to remedy any failure, defect or damage within a 

reasonable time after receipt of notice, the Owner will have the right to replace, 
repair, or otherwise remedy the failure, defect or damage at the Contractor’s 
expense. 

 
3.5.5 The Contractor agrees to assign to the Owner at the time of final completion of 

the Work any and all manufacturers’ warranties relating to materials and labor 
used in the Work and further agrees to perform the Work in such manner so as 
to preserve any and all such manufacturers’ warranties. 
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3.7  PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS 
 

3.7.1 Delete the second sentence and substitute the following new sentence: 
 
 “The Contractor shall secure, pay for, and, as soon as practicable, furnish the 

Owner, Construction Manager and Architect with copies and/or certificates of all 
other permits, fees, licenses and inspections by government agencies 
necessary for proper execution and completion of the Work that are customarily 
secured after execution of the Contract and legally required at the time bids are 
received or negotiations concluded. 

 
3.7.3 Deleted in its entirety and replace with the following: “If the Contractor, any of its 

Subcontractors or any Sub-subcontractor performs Work knowing it to be 
contrary to applicable laws, statutes, ordinances, codes, rules and regulations, 
or lawful orders of public authorities, the Contractor, any of its Subcontractors or 
any Sub-subcontractor shall assume appropriate responsibility for such Work 
and shall bear the costs, damages, losses, expenses of every kind, including 
reasonable attorneys’ fees, attributable to correction.” 

 
Add the following Paragraph: 
 
3.7.6 No separate inspection performed or failed to be performed by the Owner, 

Construction Manager or Architect hereunder shall be a waiver of any of the 
Contractor’s obligations hereunder or be construed as an approval or 
acceptance of the Work or any part thereof. 

 
3.10  CONTRACTOR’S CONSTRUCTION SCHEDULE 
 
  Add the following Paragraphs: 
 

3.10.5 The schedule shall indicate the proposed starting and completion dates for the 
various subdivisions of the Work as well as the totality of the Work.  The 
schedule shall be updated every thirty (30) days and submitted to Architect with 
Contractor’s Applications for Payment.  Each schedule shall contain a 
comparison of actual progress with the estimated progress for such point in 
time stated in the original schedule.  If any schedule submitted sets forth a date 
for Substantial Completion for the Work or any phase of the Work beyond the 
Date(s) of Substantial Completion established in the Contract (as the same may 
be extended as provided in the Contract Document(s), the Contractor shall 
submit to Owner and Architect for their information and to the Construction 
Manager for its review and approval, a narrative description of the means and 
methods which Contractor intends to employ to expedite the progress of the 
Work to ensure timely completion of the various phases of the Work as well as 
the totality of the Work.  To ensure such timely completion, Contractor shall take 
all necessary action including, without limitation, (i) working additional shifts or 
overtime, (ii) supplying additional manpower, equipment and facilities, and (iii) 
other similar measures (hereinafter referred to collectively as “Corrective 
Measures”).  In that event, Contractor is required to implement Corrective 
Measures, then Contractor shall not be entitled to an adjustment in the Contract 
Sum, the Schedule or the Contract Time.  The date of final completion shall not 
be changed without the written consent of the Owner. 

 
3.10.6 The construction schedule shall be in a detailed precedence-style critical path 

management (“CPM”) or primavera-type format satisfactory to the Construction 
Manager and Architect that shall also (i) provide a graphic representation of all 
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activities and events that will occur during performance of the Work; (ii) identify 
each phase of construction and occupancy; and (iii) set forth dates that are 
critical in ensuring the timely and orderly completion of the Work in accordance 
with the requirements of the Contract Documents (hereinafter referred to as 
“Milestone Dates”). 

 
3.10.7 In the event the Construction Manager and/or Architect determine that the 

performance of the Work, as of a Milestone Date, has not progressed or 
reached the level of completion required by the Contract Documents, the 
Construction Manager shall have the right to order the Contractor to take 
corrective measures necessary to expedite the progress of construction, 
including, without limitation, implementing Corrective Measures.  Such 
Corrective Measures shall continue until the progress of the Work complies with 
the stage of completion required by the Contract Documents.  The Construction 
Manager’s right to require Corrective Measures is solely for the purpose of 
ensuring the Contractor’s compliance with the construction schedule. 

 
3.10.8 The Contractor shall not be entitled to an adjustment in the Contract Sum or 

Contract Time in connection with Extraordinary Measures required by the 
Construction Manager under or pursuant to this Section 3.10. 

 
3.10.9 The Construction Manager may exercise the rights furnished the Construction 

Manager under or pursuant to this Section 3.10 as frequently as the 
Construction Manager deems necessary to ensure that the Contractor’s 
performance of the Work will comply with any Milestone Date or completion 
date(s) set forth in the Contract Documents. 

 
3.11  DOCUMENTS AND SAMPLES AT THE SITE 
 

 Add the following Paragraphs: 
 

3.11.1 During the course of the Work, the Contractor shall maintain a record set of 
drawings on which the Contractor shall mark the actual physical location of all 
piping, valves, equipment, conduit, outlets, access panels, controls, actuators, 
including all appurtenances that will be concealed once construction is 
complete, etc., including all invert elevations. 

 
3.11.2 At the completion of the Project, the Contractor shall obtain a set of 

reproducible drawings from the Architect, and neatly transfer all information 
outlined in 3.11.1 to provide a complete record of the as-built conditions. 

 
3.11.3 The Contractor shall provide two (2) prints of the as-built conditions, along with 

the reproducible drawings themselves, to the Owner and one (1) set to the 
Architect.  In addition, attach one complete set to each of the Operating and 
Maintenance Instructions/Manuals. 

 
3.17  In the second sentence of the paragraph, insert “indemnify and” between “shall” and “hold”.  
 
ARTICLE 4:  ARCHITECT AND CONSTRUCTION MANAGER 

 
4.1  General 
  4.1.2  Insert “As required by law,” at the beginning of the first sentence. 
 
4.2  Administration of the Contract 
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Delete the first sentence of Paragraph 4.2.10 and replace with the following:   
 
The Architect will review and approve or take other appropriate action upon the Contractor’s 
submittals such as Shop Drawings, Product Data and Samples for the purpose of checking 
for conformance with the Contract Documents. 

 
Delete the second sentence of Paragraph 4.2.10 and replace with the following:   
 
The Architect’s action will be taken with such reasonable promptness as to cause no delay 
in the Work in the activities of the Owner, Contractor or separate Contractors, while allowing 
sufficient time in the Owner’s professional judgment to permit adequate review. 

 
 Add the following to Paragraph 4.2.16: 
 

There will be no full-time project representative provided by the Owner or Architect on this 
project. 

 
Add to Paragraph 4.2.19 “and in compliance with all applicable codes, regulations and 
ordinances.” to the end of the sentence. 

 
 
ARTICLE 5:  SUBCONTRACTORS 
 
5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE 

WORK 
 

Delete Paragraph 5.2.3 in its entirety and replace with the following:   
 
5.2.3 If the Owner, Architect or Construction Manager has reasonable objection to a 

person or entity proposed by the Contractor, the Contractor shall propose 
another to whom the Owner, Architect  or Construction Manager has no 
reasonable objection, subject to the statutory requirements of 29 Delaware 
Code § 6962(d)(10)b.3 and 4. 

 
Add the following new Paragraph: 
 
5.2.5 Upon written request, the Contractor shall provide to the Owner and 

Construction Manager an executed copy of all subcontracts, purchase orders 
and other agreements relating to the Work. 

 
5.3  SUBCONTRACTOR RELATIONS 
 
  Add the following new Paragraphs: 
 

5.3.1 All subcontracts shall be in writing and shall specifically provide that the Owner 
is an intended third-party beneficiary of such subcontract.  Each subcontract 
shall contain a contingent assignment of the subcontract to the Owner 
consistent with Section 5.4 

 
5.3.2 The Contractor shall be responsible for any and all Subcontractors working 

under it and shall carry insurance for all Subcontractors or ensure that they are 
carrying it themselves so as to relieve the Owner of any and all liability to be 
covered by insurance. 
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ARTICLE 6:  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 

CONTRACTS 
 

 Delete Paragraph 6.1.3 in its entirety and replace with the following: 
 

“When separate contracts are awarded for different portions of the Project or other 
construction or operations on the site, the term “Contractor” in the Contract Documents in 
each case shall mean the Constructor who executes each separate Owner-Contractor 
Agreement.” 

 
6.2  MUTUAL RESPONSIBILITY 
 
  6.2.3 In the second sentence, strike the word “shall” and insert the word “may”.  
 
ARTICLE 7:  CHANGES IN THE WORK 
 
(SEE ARTICLE 7: CHANGES IN WORK IN THE GENERAL REQUIREMENTS) 
 

7.1.3 Insert the following sentence at the end of the existing sentence: “Except as 
permitted in Section 7.3, a change in the Contract Sum or the Contract Time 
shall be accomplished only by Change Order.” 

 
  Add the following new Paragraphs: 
 

7.1.4 A field directive or field order shall not be recognized as having any impact upon 
the Contract Sum or the Contract Time and the Contractor shall have no claim 
therefor unless it shall, prior to complying with same and in no event later than 
ten (10) working days from the date such direction or order was given, submit to 
the Owner, Construction Manager and Architect for the Architect’s and 
Construction Manager’s evaluation and Owner’s approval of its change 
proposal. 

 
7.1.5 When submitting any proposal for Changes in the Work, the Contractor shall 

include and set forth in clear and precise detail breakdowns of labor and 
materials for all trades involved for the estimated impact on the construction 
schedule.  If request, the Contractor shall furnish spreadsheets of any 
Subcontractors. 

 
7.2  CHANGE ORDERS 
 

Add the following new Paragraph 7.2.1 – Agreement on any Change Order shall constitute a 
final settlement of all matters relating to the change in the Work that is the subject of the 
Change Order, including, but not limited to, all direct and indirect costs associated with such 
change and any and all adjustments to the Contract Sum and the construction schedule, 
including the Contract Time. 

 
ARTICLE 8:  TIME 
  
8.2  PROGRESS AND COMPLETION 
 

Add the following Paragraphs: 
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8.2.1.1 Refer to Specification Section SUMMARY OF WORK for Contract time 
requirements. 

 
8.2.4 If the Work falls behind the Progress Schedule as submitted by the Contractor, 

the Contractor shall employ additional labor and/or equipment necessary to 
bring the Work into compliance with the Progress Schedule at no additional cost 
to the Owner. 

 
8.3 DELAYS AND EXTENSION OF TIME 

 
8.3.1 Strike “arbitration” and insert “remedies at law or in equity”.  

 
 Add the following Paragraph: 
 

8.3.2.1 The Contractor shall update the status of the suspension, delay, or interruption 
of the Work with each Application for Payment.  (The Contractor shall report the 
termination of such cause immediately upon the termination thereof.)  Failure to 
comply with this procedure shall constitute a waiver for any claim for adjustment 
of time or price based upon said cause. 

 
Delete Paragraph 8.3.3 in its entirety and replace with the following: 

 
8.3.3 Except in the case of a suspension of the Work directed by the Owner, an 

extension of time under the provisions of Paragraph 8.3.1 shall be the 
Contractor’s sole remedy in the progress of the Work and there shall be no 
payment or compensation to the Contractor for any expense or damage 
resulting from the delay. 

 
 Add the following Paragraph: 
 

8.3.4 By permitting the Contractor to work after the expired time for completion of the 
project, the Owner does not waive its rights under the Contract. 

 
8.3.5 The parties agree that Paragraph 8.3.3 of the Supplementary General 

Conditions does not apply to the Construction Manager in the event of a delay 
caused by a party other than the Construction Manager. 

 
ARTICLE 9:  PAYMENTS AND COMPLETION 
 
9.2 SCHEDULE OF VALUES 
 

 Add the following Paragraphs: 
  

9.2.1 The Schedule of Values shall be submitted using AIA Document G702, 
Continuation Sheet to G703. 

 
9.3  APPLICATIONS FOR PAYMENT 
 

 Add the following Paragraph: 
  

9.3.1.3 Application for Payment shall be submitted on AIA Document G702 “Application 
and Certificate for Payment”, supported by AIA Document G703 “Continuation 
Sheet”.  Said Applications shall be fully executed and notarized. 

 
 Add the following Paragraphs: 
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9.3.4 Until Closeout Documents have been received and outstanding items 

completed the Owner will pay 95% (ninety-five percent) of the amount due the 
Contractor on account of progress payments. 

 
9.3.5 The Contractor shall provide a current and updated Progress Schedule to the 

Architect with each Application for Payment.  Failure to provide Schedule will be 
just cause for rejection of Application for Payment. 

 
9.5  DECISIONS TO WITHHOLD CERTIFICATION 
 

 Add the following to 9.5.1: 
 

.8 failure to provide a current Progress Schedule; 

.9 a lien or attachment is filed; 

.10 failure to comply with mandatory requirements for maintaining Record 
Documents. 

.11 reasonable evidence that the Work has not progressed as indicated on the 
Application for Payment; or 

.12 otherwise is responsible for a substantial and material breach of a provision 
of the Contract Documents. 

 
Add the following Paragraph: 
 
9.5.4 If the Contractor disputes any determination by the Construction Manager or the 

Architect made in accordance with the foregoing with regard to any Certificate of 
Payment, the Contractor nevertheless shall expeditiously continue to prosecute the 
Work. 

 
9.6  PROGRESS PAYMENTS 
 

Delete Paragraph 9.6.1 in its entirety and replace with the following:   
 
9.6.1 After the Architect and the Construction Manager have approved and issued a 

Certificate for Payment, payment shall be made by the Owner within 30 days 
after Owner’s receipt of the Certificate for Payment. 

 
Add the following Paragraph: 
 
9.6.2.1 Notwithstanding anything in Section 9.6.2 to the contrary, in the event the 

Construction Manager has reasonable cause to believe a Subcontractor is not 
being paid by the Contractor, the Construction Manager may elect to make any 
payment requested by the Contractor on behalf of a Subcontractor of any tier 
jointly payable to the Contractor and such Subcontractor, provided that in the 
event the Contractor disputes the sum due to the Subcontractor, Construction 
Manager shall only pay the sum not disputed by the Contractor, provided that 
the Contractor provides satisfactory assurance such as a bond to Owner with 
respect to payment of the disputed sum.  The Contractor and such 
Subcontractor shall be responsible for the allocation and disbursement of funds 
included as part of any such joint payment.  In no event shall any joint payment 
be construed to create any (i) contract between the Owner and a Subcontractor 
of any tier, (ii) obligations from the Owner to such Subcontractor, or (iii) rights in 
such Subcontractor against the Owner. 

 
9.7  FAILURE OF PAYMENT 
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 In first sentence, strike the first reference to “seven” and insert “thirty (30)”. Also strike 

“binding dispute resolution” and insert “remedies at law or in equity” and add the following at 
the end of the Paragraph:  “Notwithstanding the preceding sentence, the Contractor shall not 
stop the Work during the pendency of a bona fide dispute between the Owner and the 
Contractor, provided any sums in dispute claimed by the Contractor are placed in escrow 
and Owner agrees to pay said disputed sum in accordance with the resolution of the 
dispute. 

 
 Add the following Paragraph: 
 
 9.7.1 If the Owner is entitled to reimbursement or payment from the Contractor under or 

pursuant to the Contract Documents, such payment shall be made promptly upon demand 
by the Owner.  Notwithstanding anything contained in the Contract Documents to the 
contrary, if the Contractor fails to promptly make any payment due the Owner, or if the 
Owner incurs any costs and expenses to cure any default of the Contractor or to correct 
defective Work, the Owner shall have an absolute right to offset such amount against the 
Contract Sum and may, in the Owner’s sole discretion, elect either to (i) deduct an amount 
equal to that which the Owner is entitled from any payment then or thereafter due the 
Contractor from the Owner, or (ii) issue a written notice to the Contractor reducing the 
Contract Sum by an amount equal to that which the Owner is entitled. 

 
9.8  SUBSTANTIAL COMPLETION 
 
  9.8.5 In the second sentence, strike “shall” and insert “may”.  
 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 

Add the following Paragraphs: 
 

10.1.1 Each Contractor shall develop a safety program in accordance with the Occupational Safety 
and Health Act of 1970.  A copy of said plan shall be furnished to the Owner, Construction 
Manager and Architect prior to the commencement of that Contractor’s Work. 

 
10.1.2 Each Contractor shall appoint a Safety Representative.  Safety Representatives shall be 

someone who is on site on a full time basis.  If deemed necessary by the Owner, 
Construction Manager or Architect, Contractor Safety meetings will be scheduled.  The 
attendance of all Safety Representatives will be required.  Minutes will be recorded of said 
meetings by the Contractor and will be distributed to all parties as well as posted in all job 
offices/trailers etc. 

 
10.2  SAFETY OF PERSONS AND PROPERTY 
 

Add the following Paragraph: 
 
10.2.4.1 As required in the Hazardous Chemical Act of June 1984, all vendors supplying 

any material that may be defined as hazardous must provide Material Safety 
Data Sheets for those products.  Any chemical product should be considered 
hazardous if it has a caution warning on the label relating to a potential physical 
or health hazard, if it is known to be present in the work place, and if employees 
may be exposed under normal conditions or in foreseeable emergency 
situations.  Material Safety Data Sheets shall be provided directly to the Owner, 
along with the shipping slips that include those products. 
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10.3  HAZARDOUS MATERIALS 
 

 Delete Paragraph 10.3.3 in its entirety. 
 
  Delete Paragraphs 10.3.6 in its entirety. 
 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1  CONTRACTOR’S LIABILITY INSURANCE 
 

11.1.4 Strike “the Owner” immediately following “(1)” and strike “and (2) the Owner as 
an additional insured for claims caused in whole or in part by the Contractor’s 
negligent acts or omissions during the Contractor’s completed operations.” 

 
  Add the following Paragraph: 
 

11.1.5 If the Contractor fails to purchase or maintain or require to be purchased or 
maintained the liability insurance specified in the Contract Documents, the 
Owner may (but shall not be obligated to) purchase such insurance on the 
Contractor’s behalf and shall be entitled to be repaid for any premiums paid 
therefor by Contractor in the manner set forth in Section 2.4 and/or as provided 
in Section 9.7.2, at Owner’s election. 

 
11.2 OWNER’S LIABILITY INSURANCE 
 

 Delete Paragraph 11.2 in its entirety. 
 
11.3  PROPERTY INSURANCE 
  

Delete Paragraph 11.3 and its subparagraphs in their entirety and replace with the following:   
 

11.3 The Owner will not provide Builder’s All Risk Insurance for the Project.  The 
Contractor and all Subcontractors shall provide property coverage for their tools 
and equipment, as necessary.  Any mandatory deductible required by the 
Contractor’s Insurance shall be the responsibility of the Contractor. 

 
11.4   PERFORMANCE BOND AND PAYMENT BOND 

 
 11.4.1 Add the following sentence:  “The bonds will conform to those forms approved by  
  the Office of Management and Budget.” 
 
 Add the following new Paragraph: 
 

11.4.3 If any Surety hereunder makes any assignment for the benefit of creditors, or 
commits any act of bankruptcy, or is declared bankrupt, or files a voluntary 
petition in bankruptcy, or in the reasonable opinion of the Owner is insolvent, 
the Contractor shall immediately furnish and maintain another Surety in 
accordance with the provisions of this Section 11.4 satisfactory to the Owner. 

 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.2.2  AFTER SUBSTANTIAL COMPLETION 
 

12.2.2 Add the following sentence at the end of the existing paragraph: 
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If prior to the date of Substantial Completion, the Contractor, a subcontractor or anyone for 
whom either is responsible uses or damages any portion of the Work, including, without 
limitation, mechanical, electrical, plumbing and other building systems, machinery, 
equipment or other mechanical device, the Contractor shall cause such item to be restored 
to “like new” condition at no expense to the Owner. 
 
Add the following Paragraph: 
 
12.2.2.1.1 At any time during the progress of the Work, or in any case where the nature of 

the defects will be such that it is not expedient to have corrected, the Owner, at 
its option, will have the right to deduct such sum, or sums, of money from the 
amount of the Contract as determined by the Architect in consultation with the 
Construction Manager and adjust the difference in value between the defective 
work and that required under Contract including any damage to the structure. 

 
12.2.2.2 Strike “one” and insert “two”. 
 
12.2.2.3 Strike “one” and insert “two”. 
 
12.2.5 In second sentence, strike “one” and insert “two”. 

  
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1  GOVERNING LAW 
 
  Strike “except that, if the parties have selected arbitration as the method of binding dispute  
  resolution, the Federal Arbitration Act shall govern Section 15.4.”  
 
 Insert “except that, if the parties have selected arbitration as the method of dispute 

resolution, the Delaware Arbitration Act, 10 Del. C. §5701, shall govern Section 15.4.” 
 
13.6  INTEREST 
 
  Strike “the date payment is due at such rate as the parties may agree upon in writing or, in  
  the absence thereof, at the legal rate prevailing from time to time at the place where the  
  Project is located.”  Insert “30 days of presentment of the authorized Certificate of Payment  
  at the annual rate of 12% or 1% per month. 
 
13.7  TIME LIMITS ON CLAIMS 
 
  Strike the last sentence. 
 
Add the following Paragraph: 
 
13.8  CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS 
 
13.8.1 If any provision, specifications or requirement of the Contract Documents conflict or is 

inconsistent with any statute, law or regulation of the government of the United State of 
America, the Contractor shall notify the Architect, Construction Manager and Owner 
immediately upon discovery. 

 
Add the following Paragraph: 
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13.9 “GENERAL PROVISIONS – All personal pronouns used in this Contract, whether used in 
the masculine, feminine, or neuter gender, shall include all other genders; and the singular 
shall include the plural and vice versa.  Titles of articles, Sections and Sections are for 
convenience only and neither limit nor amplify the provisions of this Contract in itself.  The 
use herein of the word “including”, when following any general statement, term, or matter, 
shall not be construed to limit such statement, term, or matter to the specific items or matters 
set forth immediately following such word or to similar items or matters, whether or not non-
limiting language (such words as “without limitation”, or “but not limited to”, or words of 
similar import) is used with reference thereto, but rather shall be deemed to refer to all other 
items or matters that could reasonably fall within the broadest possible scope of such 
general statement, term or matter. 

 
 Wherever possible, each provision of this Agreement shall be interpreted in a manner as to 

be effective and valid under applicable law.  If, however, any provision of this Agreement, or 
portion thereof, is prohibited by law or found invalid under any law, only such provision or 
portion thereof shall be ineffective, without in any manner invalidating or affecting the 
remaining provisions of this Agreement or valid portions of such provision, which are hereby 
deemed severable. 

 
 Each party hereto agrees to do all acts and things and to make, execute and deliver such 

written instruments, as shall from time to time be reasonably required to carry out the terms 
and provisions of the Contract Documents. 

 
 Any specific requirement in this Contract that the responsibilities or obligations of the 

Contractor also apply to a Subcontractor is added for emphasis and is also hereby deemed 
to include a Subcontractor of any tier.  The omission of a reference to a Subcontractor in 
connection with any of the Contractor’s responsibilities or obligations shall not be construed 
to diminish, abrogate, or limit any responsibilities or obligations of a subcontractor of any tier 
under the Contract Documents or the applicable subcontract. 

 
 Contractor makes the following representations: 
 
 1. Contractor has familiarized itself with the nature and extent of the Contract 

Documents, Work, locality, local conditions, and with Federal, State and Local Laws, 
ordinances, rules and regulations that may in any manner effect costs, progress or 
performance of the Work. 

 
 2. Contractor has made examinations, investigations, tests and studies at the project 

site, as he deems necessary for the performance of the Work at the Contract Price and 
within the Contract Time.  Contractor has correlated the results of all such observations, 
examinations, tests, reports and data with the terms and conditions of the other Contract 
Documents. 

 
 3. Contractor has given the Architect written notice of all conflicts, errors or 

discrepancies that he has discovered in the Contract Documents and the written resolution 
thereof by the Architect is acceptable to the Contractor.” 

 
ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT  
 

 Add the following additional Paragraphs to 14.1.1: 
 

.5 disregards the instruction of the Construction Manager or Architect when 
such instructions are based on the requirements of the Contract 
Documents. 
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.6 fails to furnish the Owner and Construction Manager with assurances 
satisfactory to the Owner and Construction Manager evidencing the 
Contractor’s ability to complete the Work in compliance with the 
requirements of the Contract Documents. 

 
.7 fails or neglects to progress work in such a manner to reasonably assure 

completion of the Work within the Contract Time or in accordance with the 
Construction Schedule. 

 
.8 purposefully engages in a strike or work stoppage, or is in any way 

responsible for hindering or delaying the work of other trades, or ceases to 
work due to picketing or labor disputes of any kind. 

 
14.4 TERMINATION BY THE OWNER FOR  CONVENIENCE 
 

Delete Paragraph 14.4.3 in its entirety and replace with the following:   
 

14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall 
be entitled to receive payment for Work executed, and cost incurred by reason 
of such termination along with reasonable overhead. 

 
 
 
ARTICLE 15: CLAIMS AND DISPUTES 
 
15.1.6  CLAIMS FOR CONSEQUENTIAL DAMAGES 
 

 Delete Paragraph 15.1.6 and its subparagraphs in their entirety. 
 
15.2  INITIAL DECISION 
 

Delete Paragraph 15.2.5 in its entirety and replace with the following:   
 
15.2.5 The Architect will approve or reject Claims by written decision, which shall state 

the reasons therefore and shall notify the parties of any change in the Contract 
Sum or Contract Time or both.  The approval or rejection of a Claim by the 
Architect shall be subject to mediation and other remedies at law or in equity. 

 
Delete Paragraph 15.2.6 and its subparagraphs in their entirety.  

 
15.3  MEDIATION 
 
  15.3.1 Strike “binding dispute resolution” and insert “any or all remedies at law or in equity”.  
 
  15.3.2 In the first sentence, delete “administered by the American Arbitration Association in 
  accordance with its Construction Industry Mediation Procedure in effect on the date of the  
  Agreement,”.  Also strike “binding dispute resolution” and insert “remedies at law and in  
  equity”.  
 
15.4  ARBITRATION 
 

 Delete Paragraph 15.4 and its subparagraphs in their entirety. 
 

 
END OF SUPPLEMENTARY GENERAL CONDITIONS 
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SECTION 007343 – WAGE RATE REQUIREMENTS 
           

1.  SUMMARY 
 

  1.1.  In  accordance  with  Delaware  Code,  Title  29,  Chapter  69,  Section  6912,  all 

laborers  and mechanics  of  the Contractor  and  all  subcontractors  employed  to 

perform work directly upon  the site of  the work shall be paid unconditionally 

and not less often than once a week and without subsequent deduction or rebate 

on any account  the  full amounts accrued at  the  time of payment  computed at 

wage rates not less than those determined by the Division of Industrial Affairs, 

Department of Labor, State of Delaware, as the prevailing rates in this area. 

 

  1.2  This approved scale of wages must be posted by the Contractor in a prominent 

and easily accessible place at the site of the work. 

 

  1.3  It  is  further  stipulated  that  there may  be withheld  from  the  Contractor  such 

accrued payment as may be  considered necessary by  the  contracting officer  to 

pay  laborers and mechanics employed by  the Contractor or any subcontractors 

on the work the difference between the rates of wages required and the rate of 

wages  received  by  such  laborers  and  mechanics  and  not  refunded  to  the 

Contractor, subcontractor or their agents. 

 

  1.4  Where wage  rates  are  published  in  this Manual  they  are  issued  by  the  State 

Department of Labor on the date indicated and are included for the convenience 

of Bidders.  The Owner, the Architect, and the Construction Manager, accept no 

responsibility for the accuracy or applicability of any rates included herein.  The 

actual wage  rate determinations which will apply  to  the work will be  those  in 

effect on the first day of public advertisement for bids as determined by the State 

Department of Labor.   It will be the responsibility of each bidder to contact the 

State Department of Labor and to incorporate these rates in his bid. 

 

  1.5  ʺIn accordance with Delaware Code, Title 29, Section 6912, as amended  July 5, 

1994, contractors shall  furnish sworn payroll  information  to  the Department of 

Labor on a weekly basis for each contract which exceeds $15,000 for renovation 

work and $100,000  for new  construction.   The  construction  contract amount  is 

based on  a  cumulative  total of  all  contracts bid  for  a  specific project.   Payroll 

forms for submission may be obtained from the Department of Labor.ʺ 

 

  1.5.1    A Payroll Report, available from the Department of Labor is to be used 

to provide this information. 

 

  1.6  A copy of the Prevailing Wages for the project is attached hereto. 

     

 

END OF SECTION 
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SECTION 101100 ‐ SUMMARY OF WORK 

 

1.  RELATED DOCUMENTS 

 

  1.1  Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Sections, apply to work of this Section. 

 

2.  CONTRACTS 

 

  2.1  The work will be performed under separate prime contracts managed by the Construction 

Manager. 

 

3.  ALTERATIONS & COORDINATION 

 

  3.1  Contractor shall be responsible to coordinate their work with the work of others, 

including, but not limited to, the preparation of general coordination drawings, diagrams 

and schedules, and control of site utilization, from the beginning of activity, through 

project close‐out and warranty periods. 

 

4.  KNOWLEDGE OF CONTRACT REQUIREMENTS 

 

  4.1  The Contractor and his Subcontractors, Sub‐subcontractors and material men shall consult 

in detail the Contract Documents for instructions and requirements pertaining to the 

Work, and at his and their cost, shall provide all labor, materials, equipment and services 

necessary to furnish, install and complete the work in strict conformance with all 

provisions thereof. 

 

  4.2  The Contractor will be held to have examined the site of the Work prior to submitting his 

proposal and informed himself, his Subcontractors, Sub‐subcontractors and material men 

of all existing conditions affecting the execution of the Work. 

 

  4.3  The Contractor will be held to have examined the Contract Documents and modifications 

thereto, as they may affect subdivisions of the Work and informed himself, his 

Subcontractors, Sub‐subcontractors and material men of all conditions thereof affecting 

the execution of the Work. 

 

  4.4  The Scope of Work for the Contract is not necessarily limited to the description of each 

section of the Specifications and the illustrations shown on the Drawings.  Include all 

minor items not expressly indicated in the Contract Documents, or as might be found 

necessary as a result of field conditions, in order to complete the Work as it is intended, 

without any gaps between the various subdivisions of work. 

 

  4.5  The Contractor will be held to be thoroughly familiar with all conditions affecting labor in 

the area of the Project including, but not limited to, Unions, incentive pay, procurements, 
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living, parking and commuting conditions and to have informed his Subcontractors and 

Sub‐subcontractors thereof. 

 

 

5.  CONTRACT DOCUMENTS INFORMATION 

 

  5.1  The Contract Documents are prepared in accordance with available information as to 

existing conditions and locations.  If, during construction, conditions are revealed at 

variance with the Contract Documents, notify the Construction Manager immediately, but 

no more than three (3) days from the day the variance is first known.  Failure to give 

timely notice shall operate to waive any claim Contractor might otherwise have for an 

adjustment to Contract Time or Sum as a consequence of such variance. 

 

  5.2  The Specifications determine the kinds and methods of installation of the various 

materials, the Drawings establish the quantities, dimensions and details of materials, the 

schedules on the Drawings give the location, type and extent of the materials. 

 

  5.3  Dimensions given on the Drawings govern scale measurements and large scale drawings 

govern small scale drawings, except as to anything omitted unless such omission is 

expressly noted on the large scale drawings. 

 

  5.4  The techniques or methods of specifying to record requirements varies throughout text, 

and may include “prescriptive”, “open generic/descriptive”, “compliance with 

standards”, “performance”, “proprietary”, or a combination of these.  The methods used 

for specifying one unit of work has no bearing on requirements for another unit of work. 

 

  5.5  Whenever a material, article or piece of equipment is referred to in the singular number in 

the Contract Documents, it shall be the same as referring to it in the plural.  As many such 

materials, articles or pieces of equipment shall be provided as are required to complete 

the Work. 

 

  5.6  Whenever a material, article or piece of equipment is specified by reference to a 

governmental, trade association of similar standard, it shall comply with the requirements 

of the latest publication thereof and amendments thereto in effect on the bid date. 

 

  5.7  In addition to the requirements of the Contract Documents, Contractor’s work shall also 

comply with applicable standards of the construction industry and those industry 

standards are made a part of Contract Documents by reference, as if copied directly into 

Contract Documents, or as if published copies were bound herein. 

 

  5.8  Where compliance with two (2) or more industry standards, contract requirements, or sets 

of requirements is specified, and overlapping of those different standards or requirements 

establishes different or conflicting minimums or levels of quality, then the most stringent 

requirements, which are generally recognized to be also the most costly, is intended and 



Red Clay Consolidated School District  Conrad Schools of Science Door Renovation 

Capital Improvements  Project No. 1426 

Bid Pack A 

January 27, 2015 
               

               

SUMMARY OF WORK    011100‐ 3 

 

will be enforced, unless specifically detailed language written into the Contract 

Documents clearly indicates that a less stringent requirement is to be fulfilled.  Refer 

apparently equal but different requirements, and uncertainties as to which level of quality 

is more stringent, to Architect for decision before proceeding. 

 

  5.9  Reference standards referenced directly in Contract Documents or by governing 

regulations have precedence over non‐reference standards which are recognized in 

industry for applicability of work. 

 

  5.10  Contractor’s bid is based on the complete set of Contract Documents including documents 

not specifically issued as part of the bid pack but referenced in same. 

 

6.  SCOPE OF WORK/GENERAL INFORMATION 

 

  6.1  A Scope of Work for each contract to be awarded on the project follows in this section.  

When a Contract has been awarded to a Contractor, the successful Contractor will be 

listed after the title of the Contract.  When no Contract has yet been awarded, no 

Contractorʹs name will be listed.  Previous Scopes of Work include addendum changes. 

 

  6.2  Contractor is responsible for performing the work listed in the Summary of Work for his 

contract.  Contractor is also responsible for knowing the work that has been assigned to 

preceding contracts.  No additional compensation or extension of time will be allowed a 

Contractor due to his ignorance of the work assigned to his Contract or to other contracts 

which may affect his work.  The Contractor is responsible, however, for all items which 

are covered in the Specifications and Drawings relating to their Contract if not specifically 

mentioned in the Summary of Work. 

 

  6.3  The Construction Manager will provide on site a source for temporary electric, temporary 

water and portable sanitation facilities only.  It is each Contractorʹs responsibility to make 

the necessary connections, including all material for temporary electric and water.  Please 

note that utility charges for office trailers will be the responsibility of the individual 

Contractors. 

 

  6.4  A dumpster will be provided on site for free use by Contractors to dispose of non‐

hazardous, common, work‐related refuse.  Clean‐up is the responsibility of each 

Contractor.  Clean up shall be performed on a daily basis.  Contractors not complying will 

be advised in writing and back charged for all costs associated with the clean up of their 

work. 

 

  6.5  Contractors are reminded that there are limited storage areas available on site.  Off site 

storage will be the responsibility of each individual Contractor. 

 

  6.6  Office trailer permits off site will be the responsibility of each individual Contractor.  On 

site Contractor’s field offices, one (1) per Contractor, if required, will be located as 
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directed by the Construction Manager. 

 

  6.7  Contractor will be prepared to discuss and submit a detailed project schedule seven (7) 

days after receipt of Notice to Proceed and to begin its submittal process.  The Project 

Schedule is an integral part of this contract.  Certain construction sequences and priorities 

must take place in order to meet the target dates.  Concentrated work periods will occur 

and each Contractor is responsible to staff the project as required by the current 

Construction Schedule or as directed by the Construction Manager.  Contractor will 

cooperate with the Construction Manager in planning and meeting the required 

sequences of work and Project Schedule as periodically updated by the Construction 

Manager. 

 

  6.8  All bids must include insurance limits in accordance with Article 11 of the Section 007300 

SUPPLEMENTARY CONDITIONS. 

 

  6.9  Hoisting, scaffolding and material handling is the responsibility of each Contractor, 

unless otherwise noted. 

 

  6.10  Contractor will be responsible for layout of its own work.  The Construction Manager will 

provide benchmark and layout of the building line. 

 

  6.11  Contractor will be responsible to keep clean public roadways soiled by construction traffic 

on a daily basis.  If cleaning is not done, the Construction Manager may perform the 

cleaning on an overtime basis and backcharge the Contractor responsible. 

 

  6.12  Contractor Scopes of Work and Schedule are interrelated.  Familiarity with each is 

required. 

 

  6.13  The Construction Manager will provide testing services for soil, concrete and steel.  Other 

testing as required by the Contract Documents will be in accordance with the technical 

specifications and/or the individual scope of work.  Refer to Specification Section 004500 ‐ 

QUALITY CONTROL. 

 

  6.14  Safety is the responsibility of each individual Contractor.  The project will be governed 

under the guidelines of OSHA. 

 

  6.15  Inter‐Contractor shop drawing distribution will be performed by the Construction 

Manager.  Contractor is individually responsible for either coordinating his work with 

these distributed drawings or notifying the Construction Manager, in writing, of any 

discrepancies. 

 

  6.16  Coordination with other trades will be required.  The Contractor will be required to 

attend periodic coordination meetings with other trades where requirements, conflicts 

and coordination issues will be discussed and resolved.  Attendance when requested will 
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be mandatory.  If inter‐Contractor coordination is not satisfactorily performed, the 

conflicting Contractors shall mutually share the cost to relocate and/or reinstall their 

work. 

 

  6.17  Contractor shall submit a schedule of values to the Construction Manager prior to the 

submission of their first invoice for approval on AIA G702/CMa, Application for Payment 

and G703, Continuation Sheet. 

 

  6.18  Contractor is expected to review and coordinate its Work with the complete set of 

Contract Documents, including all items noted as by his trade whether or not shown on 

that particular set of drawings.  Documents are available at the site for review. 

 

  6.19  Contractor is responsible for obtaining all necessary permits required for his work, 

including street permits.  Unless otherwise noted, building permit shall be secured by the 

Construction Manager.  Any subcontractor who will be restricting access to street, right of 

way or adjacent property must notify the Construction Manager 48 hours in advance. 

 

  6.20  Contractor’s License:   Submit a copy of all business  licenses  required by  local and state 

agencies. 

 

  6.21  Contractor shall absorb, without additional compensation, any and all costs of working 

beyond normal hours to maintain job progress in accordance with the current 

construction schedule. 

 

  6.22  No asbestos or PCB’s in or on any material or equipment will be accepted or allowed on 

this project.  All hazardous materials will be treated in accordance with all State and 

Federal regulations. 

 

  6.23  Daily clean up of the work is the responsibility of each individual Contractor which 

includes broom cleaning of their debris as required.  Contractor will be individually back 

charged by the Construction Manager for clean up not satisfactorily performed by the 

Contractor. 

 

  6.24  In the event asbestos is uncovered, the Contractor shall notify the Construction Manager 

of the areas requiring removal of asbestos.  The Construction Manager shall then 

coordinate the removal with the Owner.   

 

  6.25  This project is to be constructed adjacent to and in existing buildings.  Contractor shall 

exercise all due precautions to minimize noise, air pollution and any other construction 

hazards which in any way would cause discomfort or danger to the occupants of the 

existing building in the area. 

 

  6.26  Existing mechanical, electrical, plumbing, sprinkler, medical gas, fire alarm, etc. systems 

will be shut off and locked out by the Owner as required by the Work.  Tie‐inʹs and 
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modifications to those systems will be performed by the specific Contractor associated 

with the work as indicated in the Contract Documents.  Re‐energizing and re‐start up of 

all systems should be performed by the Owner. 

 

  6.27  The Safety Cable System shall not be altered or removed without a written request 

submitted to the Project Manager with a copy to the Field Manager.  It shall be the 

responsibility of each and every Contractor that is removing or altering the Safety Cable 

System to maintain the fall protection safety provided by the safety cable and not leave 

the area unprotected.  Each and every Contractor shall be responsible to re‐install the 

Safety Cable System immediately after work is completed.  Each and every Contractor 

shall be responsible to re‐install the Safety Cable System in accordance to OSHA 

standards. 

 

  6.28  Normal work hours for this project are from 7:00 a.m. to 3:30 p.m.  Any work to be 

performed outside of these hours must receive prior approval from the Construction 

Manager.  Requests to work beyond normal work hours shall be submitted at least 48 

hours prior. 

 

  6.29  Contractor is responsible for having a competent project superintendent/foreman on‐site 

during all work performed under its contract. 

 

  6.30  In the event the Contractor has non‐English speaking employees or subcontractors on the 

project, they shall have a superintendent or foreman on site, at all times, who speaks 

English and can communicate with Contractor’s employees.  Should the Contractor fail to 

meet this requirement, at any time, Construction Manager may direct all Work to stop 

until the proper supervision is on site.  The Contractor will be responsible for maintaining 

the project work schedule and make up at its own expense, any delay to the Schedule 

resulting from the work stoppage. 

 

  6.31  Punch List Procedures:   Contractor shall be given a copy of the punch list with his 

appropriate work identified.  Contractor shall have nine (9) calendar work days to 

complete its punch list work.  On the 10th day or as determined by the Construction 

Manager, the Construction Manager shall employ other contractors, as required, to 

complete any incomplete punch list work and retain from the appropriate Contractors 

retainage all costs incurred. 

 

6.32  Contractor shall provide the necessary safety barricades and railings required to complete 

their work and comply with all OSHA, local code and contract specifications. 

 

6.33  Liquidated Damages: Contractors are responsible to provide sufficient manpower and 

equipment and materials to complete work as shown in the project schedule.  Any delays 

in completing a phase of work due to issues caused by a contractor will be subject to a 

penalty of $1,000 per calendar day that the work is not completed following the scheduled 

completion date of that phase of work. 
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CONTRACT NO.  A 01 – MECHANICAL & CONTROLS  

 

A.  Work  included  in  this contract consists of, but  is not necessarily  limited  to, all  labor, materials 

and equipment for: 

 

  •  Technical Specification Sections:  

 

    Division 0  Bidding and Contract Requirements 

    Division 1  General Requirements 

    Section 024100  Demolition 

    Section 062000  Joint Sealers 

      Section 230400  Heating Generation Equipment 

      Section 230500  Piping Systems & Accessories – HVAC 

      Section 230725  Terminal Heating Units 

      Section 230730  Terminal Heating and Cooling Equipment 

      Section 230760  Air Handling Equipment 

 

  This contract also includes, but is not necessarily limited to, all labor, materials and equipment 

for the following: 

 

1. Provide  the  demolition,  purchase  of  all  new  units  and  replacement  of  all mechanical 

systems as indicated on the Drawings and in the Specifications.  

 

2. Division 26 of the specifications should be reviewed as it relates to the power wiring and 

other  requirements  for HVAC equipment  including  the coordination of  furnishing and 

installing motor starters as provided in the specifications. 

 

3. This Contractor shall be responsible to designate an  individual within his organization, 

intimately  familiar with  this project and assigned on site,  to act as  the System Start‐up 

Coordinator.  This individual must be pre‐approved by the Construction Manager.  This 

individual’s responsibilities shall include, but not be limited to, coordinating the start‐up 

of  all  mechanical  equipment,  including  the  coordination  between  the  Electrical 

Contractor, the Controls Contractor, and all testing, adjusting and balancing work.  This 

individual shall report on a weekly basis, in written form, to the Construction Manager.  

These  reports  shall  include a  summary of  current  conditions  including manufacturers’ 

start‐ups, systems’ deficiencies noted to date and the remediation of same, coordination 

issues  between  trades,  system  interfacing  and  forecasting,  as  necessary  to  project  the 

completion of each individual system within the building. 

 

4. Provide all equipment bases and housekeeping pads. 

 

5. Provide permitting. 

 

6. Penetrations through wall, floors, etc. including cutting, patching and fire safing. 
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7. Coordination with Testing and balancing contractor. 

 

8. Provide daily fine cleanup of the work is the responsibility of each individual Contractor 

which includes broom cleaning of their debris as required.  Daily Fine clean up on a daily 

basis  shall  be  defined  as  those means/methods  utilized  to  perform  the  daily  cleaning 

tasks without producing dust, noise and stacking of stored materials. All debris must be 

removed from the building at the end of each work day. 

 

9. All guarantees and warranties to begin at the substantial completion of the entire project.  

Maintain equipment prior to substantial completion. 

 

10. Provide all hoisting, rigging and scaffolding. 

 

11. Provide, coordinate design, supply, and  installation of automatic  temperature controls.  

This  contractor  is  responsible  for  coordination  and  installation  of  ATC  system  as 

specified under this section. 

 

12. Provide all ductwork, flex duct, grilles and diffusers. 

 

13. Provide  adjustments  to  louvers  and  vents  related  to HVAC  operations.  Provide  new 

louvers where indicated. 

 

14. Coordinate damper size, location and type of damper with architectural drawings. 

 

15. Temporary heat and ventilation installation, maintenance and removal.  Refer to Division 

1, Specification section 015123 ‐ TEMPORARY HEAT AND VENTILATION, for specific 

scope. 

 

16. Provide roof curb and include all costs associated with roof patching and any temporary 

roof  enclosure  needed  to  perform  this  work  to  ensure  no  leaks  will  occur  while 

replacement is underway. 

 

17. Provide access panels as indicated. 

 

18. Provide as‐ built drawings. 

 

19. Provide  coordination with  the  owner’s ATC  Contractor  for  equipment  and materials 

being provided under  their  contract.   This  contractor  responsible  to  accept delivery of 

this prepurchased equipment at curb side and provide installation. 

 

20. Provide all piping  connections  from D Mark  locations where  indicated.   All acoustical 

ceilings will need to be removed, stored, protected and reinstalled by this contractor on 

an as needed basis to access the tie‐in locations as indicated.  Any tiles damaged or found 



Red Clay Consolidated School District  Conrad Schools of Science Door Renovation 

Capital Improvements  Project No. 1426 

Bid Pack A 

January 27, 2015 
               

               

SUMMARY OF WORK    011100‐ 9 

 

to be unsuitable shall be replaced by this contractor at no additional costs to the project. 

 

21. Provide all necessary design labor and quick‐ship costs to supply Unit Ventilators, Roof 

Top Units, and Finned Tube units for installation in areas for installation prior to August 

2015 as stated in the project schedule.   

 

22. Provide pricing for all alternates as described in Section 012300‐Alternates. 

 

23. Provide a $10,000 allowance to be used at the discretion of the Construction Manager. 

 

24. Perform all demolition and disposal of all existing units and associated connections to a 

dumpster  provided  by  this  firm. No  construction  dumpster will  be  provided  for  the 

removal of any demolished materials.  

 

25. Provide labeling, valve charts or tags as indicated. 

 

26. Provide all patching of walls and floors. Patching is to provide smoke/seal through walls 

and floors. 

 

27. Provide protection of adjacent  floors and  finishes during demolition of mechanical and 

plumbing fixtures, equipment, pipe, etc. Protection shall consist of 20 mill poly  layered 

under tapes Masonite for access in all areas affected.  

 

28. Provide an allowance to install two (2) 6” valves and four (4) 1 1/2” valves on the piping 

mains  to  the  classrooms  in  the  event  that  existing valves do not hold. Any  allowance 

costs not utilized will be returned to owner at end of project if not utilized. 
 

29. Provide complete testing and balancing services for the project. 

 

30. Provide signed and sealed test report by a certified engineer.  Report is due prior to New 

Castle county final inspection. 

 
31. Provide water and air testing and balancing. 

 
32. Domestic plumbing will be issued in Bid Pac “B”. No costs associated with domestic 

piping shall be included in base bid. 
 

33. All work commenced during a shift must be completed at the end of each shift. No work 

can  left  incomplete  or  unsafe  for  student  use  or  interaction.  This  includes,  but  is  not 

limited  to,   completion of  installation, removal of all debris, material and equipment  in 

each area and the removal of any unsafe conditions created by the installation each shift. 

Any additional labor or materials extending beyond normal working hours will be done 

so at own risk. No additional compensation will be provided for work not completed as 

scheduled, on a daily basis. 
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END OF SECTION 
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SECTION 012100 ‐ ALLOWANCES 

 

1.  RELATED DOCUMENTS 

 

  1.1  The  general  provisions  of  the  Contract,  including  the  Conditions  of  the  Contract 

(General, Supplementary and other Conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section. 

 

  1.2  Refer  to  provisions  in  AIA  Document  A232  –  2009  EDITION,  GENERAL 

CONDITIONS  OF  THE  CONTRACT  FOR  CONSTRUCTION,  CONSTRUCTION 

MANAGER AS ADVISOR EDITION, for requirements in addition to those specified 

in Division 1. 

 

  1.3  Refer to Scope Information Sheets for all contracts bound in the Project Manual under 

Section  011100  ‐  SUMMARY  OF WORK.    The  Scope  Information  Sheets  describe 

generally the work included in each contract, but the work is not necessarily limited 

to that described. 

 

  1.4  For work being constructed under separate prime contracts, provisions of this Section 

apply to each contract being bid. 

 

  1.5  Include  in  the Contract  Sum  all  lump  sum  and  unit  cost  allowances  stated  in  the 

Contract Documents. 

 

  1.6  Designate  in  the  construction  progress  schedule  the  delivery  dates  for  products 

specified under each allowance. 

 

  1.7  Designate  in  the Schedule of Values  the quantities of materials required under each 

unit cost allowance. 

 

2.  ALLOWANCES FOR PRODUCTS 

 

  2.1  The amount of each allowance includes: 

 

      A.  The  cost  of  the  product  or  labor  to  the Contractor  or  Subcontractor,  less  any 

applicable trade discounts. 

 

      B.  Delivery to the site. 

 

      C.  Labor required under the allowance, only when labor in specified to be included 

in the allowance.  If labor is not specified to be included in the allowance, it shall 

be included in the Contractorʹs bid and in the resulting Contract Sum. 

 

      D.  Applicable taxes. 



Red Clay Consolidated School District  Conrad Schools of Science Door Renovation 

Capital Improvements  Project No. 1426 

Bid Pack A 

January 27, 2015 
               

               

ALLOWANCES  012100‐ 2 

   

      E.  Profit and overhead. 

 

  2.2  In  addition  to  the  amount  of  each  allowance,  include  in  the  Contract  Sum  the 

Contractorʹs costs for: 

 

      A.  Handling at the site; including unloading, uncrating and storage. 

 

      B.  Protection from the elements and from damage. 

 

      C.  Labor for installation and finishing, except where labor is specified to be a part of 

the allowance. 

 

      D.  Other expenses required to complete the installation. 

 

      E.  Contractorʹs and Subcontractorʹs overhead and profit. 

 

  2.3  Refer to Scope Information Sheets under Section 011100 ‐ SUMMARY OF WORK for 

the amount of each lump sum allowance and for work specified in the specification 

sections listed below. 

 

A. Contract No A 01 – Mechanical & Controls 

a. Provide  a  $10,000  allowance  to  be  used  at  the  discretion  of  the 

Construction Manager. 

b. Provide  an  allowance  to  install  two  (2)  6”  valves  and  four  (4)  1  1/2” 

valves on  the piping mains  to  the classrooms  in  the event  that existing 

valves do not hold. Any allowance costs not utilized will be returned to 

owner at end of project if not utilized. 

 

3.  ADJUSTMENT OF COSTS 

 

  3.1  Should the net cost be more or less than the specified amount of the allowance, the 

Contract Sum will be adjusted accordingly by Change Order. 

 

      A.  For products and labor specified under a unit cost allowance, the unit cost shall 

apply  to  the  quantities  actually  used with  a  nominal  allowance  for waste,  as 

determined by receipted invoices, or by field measurement. 

 

  3.2  At Contract closeout,  reflect all approved changes  in Contract amounts  in  the  final 

statement of accounting. 

 

 

 

 

END OF SECTION 
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SECTION 012200 ‐ UNIT PRICES 

 

1.  GENERAL PROVISIONS 

 

  1.1  The  general  provision  of  the  Contract,  including  the  Conditions  of  the  Contract 

(General, Supplementary and other conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section. 

 

  1.2  Refer  to  provisions  in  AIA  Document  A232  –  2009  EDITION,  GENERAL 

CONDITIONS  OF  THE  CONTRACT  FOR  CONSTRUCTION,  CONSTRUCTION 

MANAGER AS ADVISOR EDITION, for requirements in addition to those specified 

in Division 1. 

 

  1.3  For work being constructed under separate prime contract, provisions of this Section 

apply to each contract being bid. 

 

2.  BASE BID 

 

  2.1  The Base Bid shall consist of all work shown or specified in the Contract Documents, 

exclusive of any Additive Unit Prices specified herein. 

 

  .2.2  The Base Bid shall include all work in any Subtractive Unit Prices specified herein. 

 

3.  UNIT PRICES 

 

  3.1  State in the Bid Form the amount to be added to (or subtracted from) the Base Bid per 

unit of measurement  for each Unit Price specified.   State  this amount  to  include all 

overhead  and  profit.    No  surcharge  in  addition  to  the  Unit  Price  listed  will  be 

permitted. 

 

  3.2  See Section 002113, INSTRUCTIONS TO BIDDERS for related information. 

 

  3.3  For  description  of Unit  Prices  requested,  refer  to  the  specification.  The method  of 

stating the Unit Prices is described in the Bid Form. 

 

  3.4  Where both add and deduct unit prices are requested, there shall not be more that a 

15%   variation between the two.   

 

4.  APPLICATION OF UNIT PRICES 

 

  4.1  Unit prices stated in the Bid Form will apply from the time the Bid is submitted until 

Contract completion. 

 

5.  MEASUREMENT OF QUANTITIES 
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  5.1  Quantities shall be determined by field measurement by contractor personnel and as 

verified by the Construction Manager. 

 

  5.2  At  the  Contractorʹs  option,  and  at  his  expense, measurement may  be made  by  a 

registered surveyor. 

 

6.  LIST AND DESCRIPTION OF UNIT PRICES  

 

1.  N/A 

 

 

 

END OF SECTION 
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SECTION 012300 ‐ ALTERNATES 

 

1.  GENERAL PROVISIONS 

 

  1.1  The  general  provisions  of  the  Contract,  including  the  Conditions  of  the  Contract 

(General, Supplementary and other conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section. 

 

  1.2  Refer to provisions in AIA Document A232 – 2009 Edition, GENERAL CONDITIONS 

OF  THE  CONTRACT  FOR  CONSTRUCTION,  CONSTRUCTION MANAGER  AS 

ADVISOR EDITION, for requirements in addition to those specified in Division 1. 

 

  1.3  For work being constructed under separate prime contracts, provisions of this Section 

apply to each contract being bid. 

 

2.  BASE BID 

 

  2.1  The Base Bid shall consist of all work shown or specified in the Contract Documents, 

exclusive of any Additive Alternates specified herein. 

 

  2.2  The Base Bid shall include all work in any Subtractive Alternates specified herein. 

 

3.  ALTERNATES 

 

  3.1  State  in  the  Bid  Form  the  amount  to  be  added  to  the  Base  Bid  for  each Alternate 

specified. 

 

  3.2  See Section 002113 ‐ INSTRUCTIONS TO BIDDERS for related information. 

 

  3.3  The  description  of  Alternates  contained  herein  is  in  summary  form.    Detailed 

requirements for materials and execution shall be as specified in other sections and as 

shown on drawings. 

 

 

  Alternate No. 1:   NONE 

 

   

 

   

 

END OF SECTION 
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SECTION 012600 ‐ CHANGE ORDER PROCEDURES 
 

1. GENERAL: 
 

1.1  The  general  provisions  of  the  Contract,  including  the  Conditions  of  the  Contract 

(General, Supplementary  and other Conditions,  if  any)  and Division  1  as  appropriate, 

apply to the Work specified in this Section.  

 

1.2  Refer to provisions in AIA Document A232 – 2009 EDITION, GENERAL CONDITIONS 

OF  THE  CONTRACT  FOR  CONSTRUCTION,  CONSTRUCTION  MANAGER  AS 

ADVISOR EDITION, for requirements in addition to those specified in Division 1. 

 

1.3  The Construction Manager is responsible for processing all change orders.  Each request 

will be assigned a change order request  (COR) number.   The Change Order Request & 

Execution  Form  will  be  initiated  via  the  web‐based  project  management  system 

(Building Blok) used by the CM. 

 

1.4  It  is  to be clearly understood  that no extra work shall commence without an approved 

written and executed change order from the Owner. 
 

2. INITIATING A CHANGE ORDER: 
 

2.1  Specific  changes  initiated  by  the  Owner,  Architect,  Construction  Manager  (CM)  or 

Contractor will be processed as follows: 

 

A. The Owner will authorize the Architect to prepare sufficient documents to establish 

an accurate price.   These documents  to be  forwarded  to  the Construction Manager 

and Owner  “for pricing only, not  authorized  for  construction.”   The Construction 

Manager will develop the estimate (within 2 weeks) showing a breakdown by trades 

with  all  trade  contractor  quotes.    The  Owner  will  approve  or  reject  the  change 

request within  two  (2) weeks.    If  the Owner elects  to proceed with  the change,  the 

Construction  Manager  will  prepare  formal  change  orders  to  the  various  trade 

contractors  involved  in  the  change  and  reference  in  all  formal  change  orders  the 

original change order request number. 

 

B. Field Change:   Contractor  shall  immediately notify  the Construction Manager of a 

change due to field conditions or site conditions.   If documents cannot be prepared 

for pricing due  to schedule constraints,  the Construction Manager will make every 

effort in estimating the field change.  If the Owner and Construction Manager agree 

that  certain  field  changes  should  be  handled  on  a  time  and  material  basis,  the 

Construction  Manager  will  closely  monitor  the  Contractorʹs  labor  and  material 

affecting this change.   At the completion of the work a formal change order will be 

issued. 

 

C. Contractor Change:  If a Contractor initiates a change order for work not included in 

the Contract,  the Construction Manager and Architect will  research  the validity of 
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the request, verify quantities and pricing and submit to the Owner for approval on a 

change order request. 

 

2.2  The additional cost, or credit to the Owner resulting from a change in the Work shall be 

by  mutual  agreement  of  the  Owner,  Contractor,  Construction  Manager  and  the 

Architect.   

 

3. PROCESSING A CHANGE ORDER: 

 

3.1  The Contractor will fill in the Change Order Request & Execution Form (COREF) with a 

brief description of the change, any time extension, and cost changes. 

 

3.2 The Contractor will attach to the COREF copies of the written quotations from the trade 

contractors, Contractors,  and  suppliers. The Labor Detail Sheet and  the Change Order 

Detail  forms must be added as an attachment  to  the COREF. The Contractor and each 

sub‐tier contractor (as applicable) must fill out the Labor Detail Sheet and Change Order 

Detail Sheet. Samples of these forms are attached. 

 

3.3  In  all  cases,  this  cost  or  credit  shall  be  based  on  the  “DPE” wages  required  and  the 

“invoice price” of the materials/equipment needed.  

 

3.4  “DPE”  shall  be  defined  to mean  “direct  personnel  expense”.   Direct  payroll  expense 

includes  direct  salary  plus  customary  fringe  benefits  (prevailing  wage  rates)  and 

documented  statutory  costs  such  as  workman’s  compensation  insurance,  FICA,  and 

unemployment insurance. 

   

A. “Fringe Benefit” is any medical, life or disability insurance, paid time off, etc. 

 

B. “Worker’s Compensation” is the insurance required for injuries including medical 
leave, etc.  

 
C. “FICA” is the costs association with Social Security and Medicare insurance. 
 
D. “Unemployment insurance” is the cost associated with the governmental assessment 

for employee’s unemployment benefits. 
 

3.5  “Invoice  price”  of  materials/equipment  shall  be  defined  to  mean  the  actual  cost  of 

materials  and/or  equipment  that  is  paid  by  the  Contractor  (or  Subcontractor)  to  a 

material distributor, direct factory vendor, store, material provider, or equipment leasing 

entity. 

 

3.6  In addition  to  the above,  the Contractor  is allowed markup  for overhead and profit on 

additional  work  performed  as  outlined  in  Specification  Section  012613,  Contractor 

Compensation. 
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3.7  Building  Blok  Procedures:  The  Contractor will  submit  all  change  order  requests  and 

supporting documentation via the Building Blok web‐based project management system.  

Each  Contractor  will  be  issued  a  unique  login  and  password.  Each  contractor must 

submit the information as follows: 

 

 

A.   Create a new change order, from your “To‐Do List” by clicking on the “Create Issue” 

tab in the upper right corner and select “Change Order Request”.  

B.  The Contractor will enter a brief description of the change in the “Summary” block. 

A detailed description of the change will be entered in the “Description of Change” 

block, to include any changes to documents or time extension. The cost of the change 

will be entered in the “Total Cost Change” block. 

 

C.   The Labor Detail  Sheet  and  the Change Order Detail  forms must  be  added  as  an  

attachment  to  the  request.    The  Contractor  and  each  sub‐tier  contractor  (as 

applicable) must  fill  out  the  Labor  Detail  Sheet  and  Change Order Detail  Sheet.  

Samples of these forms are included behind this section.  In addition to these forms, 

the Contractor also must attach any material and equipment rental quotations. All of 

these documents should be scanned and saved as a PDF file. Click on the “Browse” 

box  to  upload  the  file.  Be  sure  to wait  until  Building  Blok  tells  you  the  file was 

“Uploaded Successfully”. 

 

D.  Once  the  information  is  entered  on  the  form  and  the  proper  attachments  are 

uploaded, the contractor will click “Save”. The Contractor will be prompted to enter 

their password  to approve an electronic  signature. Once you  save  the  request you 

will have an opportunity to check it before submitting it to the CM. After you verify 

the COREF is correct click “Recommend Approval” to submit the change request to 

the CM. The Contractor will then be prompted to re‐enter the password to approve 

an electronic signature and complete the submission request. Click on “Home” in the 

upper left corner to make sure the change order does not appear on your To‐Do List. 

 

E.  The Change Order Request will  then be reviewed by  the CM Project Manager and 

Recommended  for Approval, Rejected, or returned  to  the Contractor  for additional 

information. Once the Construction Manager, Owner, and Architect have approved 

the request all parties will receive an email from Building Blok notifying them that a 

fully executed Change Order and Contract Recalculation Form can be downloaded 

from Building Blok. Hard copies of the executed change order and recalculation form 

will not be provided by the CM. 

 

It is to be clearly stated that no extra work shall commence without an approval from the Owner 

or Construction Manager or Owner’s representative. 

 

 

 

END OF SECTION 
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  CHANGE ORDER REQUEST & EXECUTION FORM 

110 South Poplar Street                  Tel. 302‐421‐5700 

Suite 400                        Fax 302‐421‐5715 

Wilmington, DE  19801 

DATE:                        PROJECT NAME: Conrad School of Science 

CONTRACT:                    REQUEST NUMBER:      

CONTRACTOR:                  CHANGE ORDER NUMBER: 

                          STATE PO NUMBER:      

The following is a summary of the request submitted by the contractor as described above.  All supporting 

documents  have  been  attached  and  described  herewith.    This  summary  shall  contain  a  total  amount  of 

compensation requested by the contractor as well as any request for an extension in contract time.  It shall 

be understood that the amounts described below shall remain valid for a period of sixty days from the date 

described above unless otherwise stated. 

A detailed breakdown of Labor, material, equipment, and subcontract costs must be attached to be 

considered for review. 

 
1. Summary Description(s):  
 
2. Changes to the Contract Drawings:  
 
3. Changes to the Project Manual:   
 
4. Total Cost Change:  
 
5. Total Time Change:        
     

          REVIEWED  

 This request has been reviewed and   approval        disapproval is  recommended by: 

                 

  Name        Title        Date 

           APPROVED  
This change order request is not approved until executed by all parties bound by a contractual relationship.  

Upon execution it shall represent a modification to the agreement and is subject to all terms and conditions 

of the contract documents. 

 

                                             

Contractor:                        Architect: 

Signed By:                        Signed By: 

Title:                          Title: 

Date:                          Date: 

                                             

EDiS Company                      Owner:       

Signed By:                        Signed By: 

Title:                          Title: 

Date:                          Date: 



CHANGE ORDER DETAIL FORM
(Provided by contractor, subcontractor or sub tier contractor)

DATE SUBMITTED: 

CONTRACT:

CONTRACTOR: 

PROJECT NAME: Conrad Schools of Science 

CHANGE ORDER REQUEST #:

LABOR SECTION

TRADESMAN(s): LABOR HOURS RATE (per schedule) SUBTOTAL

Subtotal

MATERIAL SECTION

MATERIAL: QUANTITY UNIT COST SUBTOTAL

Subtotal

EQUIPMENT SECTION
EQUIPMENT: QUANTITY UNIT COST SUBTOTAL

Subtotal

SUBTOTAL

SUBCONTRACTOR/ SUB TIER* 

OH & PROFIT (7.5% on sub/sub tier only))

BOND COST

OH & PROFIT (15% on own work)

3/2012 GRAND TOTAL

RCSD - Conrad School of Science



  

RCSD - Conrad School of Science



LABOR DETAIL FORM
(Provided by contractor, subcontractor, or sub-tier contractor)

DATE: 

CONTRACT:

CONTRACTOR: 

CHANGE ORDER REQUEST #:

CLASSIFICATION:

Base Wage Rate:

Health Insurance

Holidays

Sick Days

Life Insurance

Disability Insurance

Dental Insurance

Company Vehicle

401K 

Education

Other (specify below )

Subtotal

Posted Prevailing Rate

FICA  (Social Security  & Medicare)

SUTA (State Unemployment)

FUTA (Federal Unemployment)

General Liability Insurance

Workerʹs Compensation

Total Wage Rate

3/2012

PROJECT NAME: Conrad Schools of Science Door Renovation

RCSD - Conrad School of Science
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SECTION 012613 ‐ CONTRACTOR COMPENSATION 

 

1.  GENERAL 

 

  1.1  The Contractor agrees  to perform any additional Work,  for  the net cost of materials 

and labor (including wages paid, payroll taxes, and all insurance) plus the following 

percentage for all of his overhead and profit, which includes Field Supervision: 

 

    The  percentages  to  be  added  or  allowed  for  any Work  change  involving  both  added 

Work and omitted Work shall be applied only to the net difference in cost. 

 

  (a)  15% mark‐up (10% overhead and 5% profit) by the Contractor on Work performed 

by his own forces. 

 

  (b)  For work  done  by  a  Subcontractor,  10%  for  subcontractor  overhead  and  5%  for 

subcontractor profit  to which  the Contractor may  add  7.5%  for his overhead  and 

profit combined. 

 

  (c)  Contractor mark‐up  shall  include  supervision,  home  and  field  overhead,  all  self‐

owned small tools and equipment. 

 

  1.2  When  the  Contractor  is  directed  to  perform  overtime  work  at  the  CM  (Owner) 

expense  to  accelerate  contractual work,  the  cost  for  same  shall  only  be  the  actual 

premium costs incurred by the Contractor. 

 

 

 

 

END OF SECTION 
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SECTION 012900 ‐ PAYMENT PROCEDURES 

 

1.  GENERAL PROVISIONS 

 

  1.1  The  general  provisions  of  the  Contract,  including  the  Conditions  of  the  Contract 

(General, Supplementary and other conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section. 

 

  1.2  Refer to provisions in AIA Document A232 ‐ 2009 Edition, GENERAL CONDITIONS 

OF  THE  CONTRACT  FOR  CONSTRUCTION,  CONSTRUCTION MANAGER  AS 

ADVISOR EDITION, for requirements in addition to those specified in Division 1. 

 

  1.3  For work being constructed under separate prime contracts, provisions of this Section 

apply to each contract being bid. 

 

2.  REQUIREMENTS INCLUDED 

 

  2.1  Submit Applications  for Payment  to Construction Manager  in  accordance with  the 

schedule and procedures established in the Contract Documents. 

 

3.  RELATED REQUIREMENTS 

 

  3.1  Owner‐Contractor Agreement. 

 

  3.2  Conditions of the Contract:  Article 9 PAYMENTS AND COMPLETION. 

 

  3.3  Section 01 31 13:  Project Coordination Meetings 

 

  3.4  Section 01 33 00:  Submittal Procedures 

 

  3.5  Section 01 77 00:  Closeout Procedures 

 

4.  FORMAT AND DATA REQUIRED 

 

  4.1  Submit  itemized applications  typed on AIA Document G702/CMa, Application and 

Certificate  for  Payment,  and  Continuation  Sheet G703,  examples  of which will  be 

furnished to the Contractor at the Pre‐Construction meeting. 

 

  4.2  Provide itemized data on Continuation Sheet: 

 

  1.  Format, schedules, line items and values:  Duplicates of those of the schedule of 

values previously accepted by the Construction Manager. 

 

5.  PREPARATION OF APPLICATIONS FOR PROGRESS PAYMENTS 
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  5.1  Form:  AIA Document G702/CMa 

 

  1.  Fill in required information, including that for Change Orders executed prior to 

date of submittal of application. 

 

  2.  Fill  in  summary  of  dollar  values  to  agree with  respective  totals  indicated  on 

Continuation Sheets. 

 

  5.2  Continuation Sheets: 

 

  1.  Line  items  of  components  of  Work  will  be  subject  to  Owner’s  review  and 

approval  under  the  Provisions  of  Section  013300  ‐  SUBMITTALS,  and  the 

General  Conditions.    Continuation  Sheets  shall  follow  Schedule  of  Values 

submitted at the start of the job. 

 

  2.  Fill  in  total  list  of  all  scheduled  components  of Work, with  item  number  and 

scheduled dollar value  for  each  item.   Fill  in values of work  completed  in  the 

period. 

 

  3.  Fill in dollar value in each column for each scheduled line item when work has 

been performed or products stored; round off values to nearest dollar. 

 

  4.  List each Change Order executed prior  to date of submission, at  the end of  the 

Continuation Sheets;  list by Change Order Number, and description, as  for an 

original component item of work. 

 

6.  PREPARATION OF APPLICATION FOR FINAL PAYMENT 

 

  6.1  Fill in Application form as specified in progress payments. 

 

7.  SUBMITTAL PROCEDURES 

 

  7.1  Complete Invoice: 

 

  1.  Submit  completed  Application  to  the  Construction  Manager  by  the  date 

stipulated in the Project Manual. 

 

  7.2  Number:  Submit 3 copies of each invoice. 

 

   

END OF SECTION 
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SECTION 013113 ‐ PROJECT COORDINATION MEETING 

 

1.  PROJECT COORDINATION MEETING 

 

  1.1  An on‐site project coordination meeting will be held on a biweekly basis throughout 

the project construction period. 

 

2.  ATTENDANCE 

 

  2.1  Attendance at the project coordination meeting is mandatory of each Contractor or 

major supplier on the project. 

 

  2.2  The representative of the Contractor shall be the Project Manager and field 

superintendent, unless a substitute representative has been approved by the 

Construction Manager. 

 

  2.3  Contractor will begin attending the Project Coordination Meetings at least 4 weeks 

prior to mobilization on site, and will continue until the Contractor has fulfilled the 

obligations of his Contract. 

 

3.  AGENDA 

 

  3.1  The Construction Manager will set the agenda for the biweekly Project Coordination 

Meeting. 

 

  3.2  At a minimum, the Contractor shall be prepared to discuss the following: 

 

  1.  Actual vs. as planned progress for the prior two week period. 

 

  2.  Planned construction activities for the next four weeks. 

 

  3.  Contract document clarifications. 

 

  4.  Coordination items with other contractors. 

 

  5.  Quality Control. 

 

  6.  Recently issued change orders. 

 

  7.  Potential change orders. 

 

  8.  Submittals and shop drawings. 

 

  9.  Other items requiring Construction Manager’s attention. 

END OF SECTION 
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SECTION 013119 – PRE‐INSTALLATION MEETINGS 

 

1.  PRE‐INSTALLATION MEETINGS 

 

  1.1  An on‐site pre‐installation meeting will be held at least two weeks prior to 

commencement of installation of work. 

 

2.  ATTENDANCE 

 

  2.1  Attendance at the pre‐installation meeting is mandatory of each Contractor and/or 

major supplier as required for each specific meeting listed below. 

 

  2.2  The following individuals shall attend these meetings: 

 Contractors’ Project Manager 

 Contractors’ Field Superintendent 

 Contractors’ Safety Representative (as needed) 

 Key Subcontractors, Suppliers, and Vendors 

 EDiS Project Manager 

 EDiS Field Manager 

 EDiS Safety Director (as needed) 

 EDiS MEP Specialist (as needed) 

 Owner’s Representative (as needed) 

 Architect/Engineer (as needed) 

 Governmental Agency Representatives (as needed) 

 Testing/Inspection Agency Representatives (as needed) 

 Utility Company Representatives (as needed) 

 

3. SUBMITTALS 

 

  3.1  Each contractor is responsible to have all submittals and mock‐ups, as related to the 

pre‐installation meeting scope of work, submitted and approved prior to 

commencement of the pre‐installation meeting. 

 

4. LIST OF REQUIRED MEETINGS   

 Acoustical Ceilings 

 MEP Coordination 

o Phasing 

o Mechanical Piping Roughin 

o Insulation 

o Electrical Roughin 

o Automatic Temperature Controls 

o Commissioning 

o Balancing 
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5.  AGENDA 

 

  3.1  At a minimum, the Contractor shall be prepared to discuss the items as listed on the 

agenda template shown on the following page: 
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PROJECT: Renovations to the Conrad School of Science 

PRE‐INSTALLATION MEETING : (Insert Phase of Work) 

 

A. ATTENDEES: 
NAME      COMPANY         WORK ITEM      CONTRACT   

 

                         

 

                         

 

                         

 

                         

 

                         

 

                         

 

                         

 

                         

 

                         

 

B. TESTING & INSPECTION REQUIREMENTS (THESE REQUIREMENTS COME FROM 
THE PROJECT MANUAL) 

 

C. REVIEW CONTRACT DRAWINGS AND SPECIFICATIONS 
 

Drawing / Spec No.       Comments / Conflicts         

 

                         

 

                         

 

                         

 

                         

 

D. REVIEW SCOPES OF WORK (SEE SECTION 011100 IN THE PROJECT MANUAL) 
 

E. REVIEW RELEVANT RFI’S 

 
F. REVIEW SUBMITTALS (SEE THE SUBMITTAL REGISTER) 

 

G. REVIEW MATERIALS AND DELIVERIES 
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H. REVIEW SCHEDULE AND SEQUENCE OF WORK  
 

I. JOB SITE SAFETY (SEE THE CONTRACTOR’S SAFETY PROGRAM OR OSHA) 

 Safety Plans must be submitted before the start of work         

 Certificates of Insurance need to be submitted before the start of work 

 Minimum PPE – Hardhats, steel toe boots, safety glasses        

 Lock‐out, Tag, Test and Try ALL utilities is critical before the start of demolition 

 Signage & HAZCOM Requirements  

 Potential Hazards 

o Excavations >4 ft 

o Slips/trips/falls 

o Existing utilities to remain and protected 

o Overhead debris 

o Power tools 

o Heavy equipment               

       

J. COORDINATION WITH OTHER TRADES 

 
K. ACTION ITEMS AND RESPONSIBILITY 
         

 

 

 

 

 

 

 

 

 

     
               

END OF SECTION 
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SECTION 013125– WEB‐BASED PROJECT MANAGEMENT SYSTEM 

 

1. GENERAL PROVISIONS 

 

1.1  The  general  provisions  of  the  Contract,  including  the  Conditions  of  the  Contract  (General, 

Supplementary and other Conditions,  if any) and Division 1 as appropriate, apply to the Work 

specified in this Section. 

 

1.2  Refer to provisions in AIA Document A232 ‐ 2009 EDITION, GENERAL CONDITIONS OF THE 

CONTRACT FOR CONSTRUCTION, for requirements in addition to those specified in Division 

1. 

 

1.3  Refer  to Scope  Information Sheets  for all contracts bound  in  the Project Manual under Section 

011100  ‐  SUMMARY OF WORK.    The  Scope  Information  Sheets  describe  generally  the work 

included in each contract, but the work is not necessarily limited to that described. 

 

1.4  All  Contractors  shall  use  Internet/Web‐based  project  management  software  to  transmit 

documents, track, and otherwise manage this project. 

 

1.5  Use of this project management software will not change any contractual responsibilities of the 

construction team members. 

 

2.  DEFINITIONS 

 

2.1 System: A real time web‐based software that shares data, translates data, organizes data,  

facilitates communication, archives actions, and offers scheduling prompts to identified Users. 

 

2.2  Users: Authorized participants of this project furnished with a unique password and authorized 

to access the system to view/input/export data. Owner, Construction Manager, Architect, and the 

Contractors are all Users. Other Users may be added as necessary. 

 

2.3  Contacts: Entities identified to automatically receive specific transmissions or entities selected to 

receive specific information sent by the system through to an e‐mail address. 

 

2.4  Signees: Those  individuals  identified, by the Contractors, authorized to sign change orders and 

payment  applications  via  electronic  signature.  This  electronic  signature  is  as  contractually 

binding as an original signature on paper. 

 

3.  USE OF SYSTEM 

 

3.1  The  use  of  the  system  is mandatory  for  the  documentation  of  the  transmittal  of  all  non‐oral 

information, even if the actual transmission of the information is by another means. 

 

3.2  The use of  the  system will be mandatory by  the Contractors  to  send,  retrieve, and  respond  to 
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data. 

 

3.3  In addition to this web‐based project management system, the Contractors will be required to use 

electronic mail  (email)  for  day‐to‐day  communication  and  correspondence.  Email will  be  the 

primary  means  of  transmitting  written  communication  (i.e.  meeting  minutes,  draft  pay 

applications, etc.).  

   

4.  QUALITY ASSURANCE 

 

4.1  A  three hour  training  session  in  the use of  the  software  for  this project will be offered by  the 

Construction Manager at a location convenient to the project site. Attendance by one member of 

each  Contractor’s  organization  is  mandatory.  Additional  attendees  may  enroll  based  on 

availability  of  training  space.  All  attendees must  have  a  working  knowledge  of  computers. 

Training  can  not  begin  until  three working  days  after  the  receipt  of  the  submittals  indicated 

below. 

 

4.2  Technical assistance will be provided by on‐line help, email, or telephone for all Users through‐

out the life of the project.  

 

5.  SUBMITTALS 

 

5.1  Submit to the Construction Manager, within 5 days following the receipt of the letter of intent to 

award, in an electronic template, the following: 

 

a. Electronic logo of organization (as needed) 

b. Names, mailing address and electronic address of its Users and Contacts. 

c. Designation the role/responsibility for each User 

 

6.  SOFTWARE AND HARDWARE REQUIREMENTS 

 

6.1  Each User shall provide and maintain a computer with high speed internet access and an email 

address. The computer shall have a high speed internet browser (Internet Explorer 8.0 or higher, 

Firefox version 3.6.12 or higher, Google Chrome or Safari version 5.0 or higher) and a high speed 

cable Internet access, high speed DSL or T1 line. 

 

6.2 License(s) to Use System ‐ Each Contractor will be provided unlimited licenses to use the system 

for this project. Each  license will allow secure unlimited usage from the notice to proceed until 

the original contract completion date. 

 

7.  SYSTEM DESCRIPTION 

 

7.1  The  web  based  project  management  system  is  a  “secure,  real‐time,  interactive,  centralized 

database”  specifically  established  and  maintained  for  the  management  of  this  construction 

project. The product is designed to facilitate communication and improve the time management 

of its users by facilitating the sharing of information. Information will be available 24/7, from any 
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computer  meeting  the  specifications  listed  above.  The  information  is  fully  protected.  The 

electronic platform  allows  information  to  be  transmitted  across  the  internet  reducing printing 

and postage costs and the time associated with such activities. 

 

7.2  The system contains a directory of the project participants. 

 

7.3  The system  includes  templates, with the CM’s  letterhead, for each document created  inside the 

system. The  template allows  the use of “pull down” menus  to complete significant portions of 

each document. 

 

7.4  The  system  allows  the  templates  (and  attached  documents  created  outside  the  system)  to  be 

distributed to Users and Contacts. 

 

7.5  The System contains “translation software”  to permit  the viewing  (and marking) of documents 

created  outside  the  system.  The  system  can  view  documents  created  by  different  software 

programs and can deliver  images of  its  translation  to any computer meeting  the criteria  listed 

above. 

 

7.6  The  system  can  be  personalized  by  the  Construction Manager  to  automatically  send  e‐mail 

notices  upon  issuance  of  certain  documents  if  such  a  practice  facilitates  the  User’s  business 

needs. 

 

7.7  The  system  is  the  product  of  Building  Blok  LLC  (www.buildingblok.com)  and  will  be 

continuously updated. 

 

7.8  The Construction Manager will administer the Building Blok User accounts for this project. 

 

8.  DOCUMENTS CREATED INSIDE THE SYSTEM 

 

8.1  The following documents shall be created on templates inside the system. 

a.  Transmittals  for  submittals  processed  in  the  system.  The  transmittals  are  automatically 

created by the system when the submittal is uploaded. 

b.  Submittal Register  showing all of  the  submittals  required of  the contract, assigned  to each 

Contractor. 

c.  Submittal Log: The CM will maintain submittal log after it is initialized. 

d.  RFI (Requests for Information) 

e.  Change Orders 

f.  RFP (Requests for Proposal) 

g.  ASI (Architect’s Supplemental Instructions) 

h.  Tasks & Memos as determined by the CM  

i.  Payment Applications 

j.  Closeout Tracking Log 

 

8.2  The following documents may, at each Users option, be created on the system. 

a.  Morning & Afternoon Activity Reports generated by the system 
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b.  E‐mails: Contacts  that do not have access  to  the  system may be  sent  information  from  the 

system, by the system. 

c.  Reports of information on the system 

d.  Project Notices: “Broadcast” messages can be sent to other Users system entry screen. 

 

9.  DOCUMENTS CREATED OUTSIDE THE SYSTEM AND DISTRIBUTED BY THE SYSTEM 

 

9.1  The following documents are expected to be created outside the system and distributed through 

the system. The actual documents may be scanned or electronically attached to the transmittal. 

 

a.  Technical Submittals: Shop drawings, product data, testing reports, certifications, 

installation  instructions,  operation  &  maintenance  manuals,  will  be  submitted  and 

distributed through the system. The Architect will return all submissions through the system 

electronically. The Construction Manager will distribute submittals (after Architect’s action) 

electronically. Contractors may download and distribute  submittals  to  their subcontractors 

and suppliers or elect to print paper copies for distribution, or both. 

b.  Photographs: Digital photographs and scanned  images can be  loaded onto  the system and 

shared. 

d.  Schedule  of Values/  Payment Applications:  (The  “pencil”  review  of  these  documents  can 

occur inside the system). 

e.  Change Orders: (The “pencil” review of these documents can occur inside the system.) 

g.  Schedules: The schedule document(s) will be available for review on the system. 

h.  Data created in other software may be uploaded to the system electronically. 

 

10.  DOCUMENTS CREATED OUTSIDE THE SYSTEM AND DISTRIBUTED OUTSIDE THE SYSTEM 

 

10.1   The  following  documents  are  expected  to  be  created  outside  the  system  and  distributed 

outside  the  system.  The  actual  documents  may  be  scanned  or  electronically  attached  to  the 

transmittal. 

 

a.  Schedules: The Construction Manager will develop  the Master Schedule  through Microsoft 

Project  2003.  The  schedule will  be  distributed  either  through  hard  copies  at meetings  or 

through email.  

b.  Product samples, color samples, physical samples are still  required  to be provided per  the 

technical specifications, however, the transmittal documenting the distribution shall be done 

inside  the  system  and  submitted  electronically  and  printed  to  accompany  the  actual 

submission. 

 c.  Meeting minutes will be created using Microsoft Word 2003 and distributed  through hard 

copies at meetings or through email. 

d.  AIA closeout documents, which require an “original” signature, will created and distributed 

outside the system. 

 

 

END OF SECTION 



Red Clay Consolidated School District  Conrad Schools of Science Door Renovation 

Capital Improvements  Project No. 1426 

Bid Pack A 

January 27, 2015 
 

 

CONSTRUCTION SCHEDULE  013216 ‐ 1 

 

SECTION 013216 ‐ CONSTRUCTION SCHEDULE 

 

1.  PRE‐BID CONSTRUCTION SCHEDULE 

 

  1.1  Time  is a critical element of this Project.   By entering a bid, the Contractor agrees to 

adhere  to  the  intermediate  Milestone  Dates  and  Dates  of  Substantial  and  Final 

Completion established herein.   The Contractor also understands that all work must 

be performed in an orderly and closely coordinated sequence in order to achieve the 

specified Milestones  and  Completion  Dates,  and  the  Contractor  hereby  agrees  to 

perform his work in conformance with the Pre‐Bid Construction Schedule established 

herein,  or  with  the  then  current  and  approved  Project  Construction  Schedule  as 

amended from time to time by the Construction Manager. 

 

  1.2  The Pre‐Bid Construction Schedule  includes allowances  for  time  lost due  to adverse 

and abnormal weather conditions, other than floods, hurricanes, tornadoes, lightening 

and other like acts of God.  The Contractor understands and agrees that it shall not be 

entitled  to any extensions of  the Contract Time or adjustment  to  the Contract Sum, 

except as allowed  in  the General Conditions of  the Contract  for Construction.   The 

Contractor  further  acknowledges  that  the Work may  be  required  to  be  performed 

during  the winter  season,  that  conditions  during  this  season may  be  adverse  and 

abnormal,  but  that  such  conditions  will  not  be  the  basis  for  an  extension  of  the 

Contract Time or adjustment to the Contract Sum. 

 

2.  SCHEDULING OF THE WORK AFTER AWARD OF CONTRACT 

 

  2.1  After award of Contract, or issuance of a Notice to Proceed, the Contractor will meet 

with the Construction Manager to review the Pre‐Bid Construction Schedule, and the 

overall project plan for construction.  Following the above review the Contractor will 

meet with each subcontractor and supplier to view the detailed plans for performing 

his Work.  Following these meetings and within fourteen (14) days after award of the 

Contract or issuance of a Notice to Proceed, the Contractor shall prepare and submit 

for  the  Construction  Manager’s  approval  a  Work  Schedule  providing  for  the 

expeditious,  timely  and  practical  execution  of  the Work.    The  Contractor’s Work 

Schedule  shall  include  activity  descriptions  and  durations  for  shop  drawings, 

fabrication, delivery  and  installation.    If  the Construction Manager  so  requests,  the 

Contractor shall provide adequate explanation regarding crew sizes, production rates 

and similar data used to arrive at the durations and sequences. 

 

  2.2  The Construction Manager shall review the Contractor’s Work Schedule, coordinate it 

with  the  separate  work  by  other  contractors,  the  Owner  and  the  Construction 

Manager,  and  after  coordination,  shall  incorporate  it  into  the  approved  Project 

Construction Schedule.   The approved Project Construction Schedule shall be issued 

to the Contractor and the Contractor shall perform his Work in conformity therewith. 
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  2.3  The  Contractor  shall  submit  proposed  schedule  revisions  and  obtain  the  written 

approval  of  the Construction Manager  therefore  before  deviating  from  the  Project 

Construction Schedule. 

 

  2.4  The  Construction Manager  will  incorporate  approved  schedule  revisions  into  the 

Project  Construction  Schedule,  and  shall  otherwise  update  and  revise  the  Project 

Construction  Schedule  as  the  Construction Manager,  at  his  sole  discretion,  deems 

necessary. 

 

3.  ADHERENCE TO THE SCHEDULE 

 

  3.1  The Contractor shall start each part of its Work on the date designated for start in the 

approved Project Construction Schedule unless advised by the Construction Manager.  

The  Contractor  shall  carry  the Work  forward  expeditiously with  adequate  forces, 

equipment and materials, and shall complete each part of his work on or before  the 

date designated in the approved Project Construction Schedule. 

 

  3.2  If  the Construction Manager determines  that  the Contractor  is behind schedule,  the 

Construction Manager shall have the right to require that the Contractor take steps, at 

the Contractor’s expense, to accelerate its Work.  Such steps shall include increases in 

manpower, equipment and materials and/or overtime as  the Construction Manager 

may  deem  necessary.    If  the  Contractor  fails  to  comply  with  the  Construction 

Manager’s  instructions relating to  improved rate of progress, the Contractor may be 

held  in  default  under  the  appropriate  provisions  of  the General Conditions  of  the 

Contract.  

 

  3.3  Each  Contractor  shall,  if  directed  by  the  Construction  Manager,  provide  the 

Construction Manager  a  2‐week  look  ahead  of  anticipated manpower  showing  the 

number of men, classification, and anticipated work. 

 

END OF SECTION 
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SECTION 013219 - SUBMITTAL REGISTER 
 
1. SUBMITTALS/SUBMITTAL REGISTER 
 
 1.1 The Contractor shall submit all items listed or specified within the sections of the 

Specifications included in its Work.  Submittals shall include such items as:  
contractor’s, manufacturer’s or fabricator’s drawings; descriptive literature including, 
but not limited to, catalog cuts, diagrams, operation charts or curves;  test reports; 
samples, operations and maintenance manuals, including parts lists; certifications; 
warranties and other required submittals.  Submittals pertinent to materials and 
equipment which are subject to advance approval shall be scheduled and made prior 
to the acquisition or the delivery thereof. 

 
 1.2 The Contractor shall carefully control procurement operations to assure that each 

individual submittal is made on or before the dates required for timely performance 
of its Work. 

 
 1.3 Within seven (7) days after award of Contract or issuance of Notice to Proceed, the 

Contractor shall execute and submit to the Construction Manager, seven (7) copies of 
the Submittal Register, on a form to be provided by the Construction Manager, on 
which shall be listed each item of equipment and material of each type for which 
fabricator’s drawings and/or related descriptive data, test reports, samples, spare 
parts, operation and maintenance manuals, or other types of submittals required by 
the Specifications.  The Submittal Register form shall be reproduced by the 
Contractor.  The order of listing of items on the Register shall conform to the sequence 
of the items as they occur within the divisions.  Drawings of component items 
forming a system or that are interrelated shall be scheduled to be correlated and 
submitted concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time shall be allowed for review and approval and 
possible resubmittal of any item subject to approval, because no delay damages or 
time extensions will be allowed for time lost in late submittals or resubmittals. The 
Construction Manager and Architect/Engineer will review the Submittal Register for 
approval action.  The approved Register will become a part of the Contract and 
Contractor will be subject to requirements thereof.  The Contractor shall revise and/or 
update the Register monthly to take into account all changes in the Contract.  Each 
such revised edition and/or revision to the Register shall be resubmitted to the 
Construction Manager.  This Register shall be coordinated with related submittals of 
other Contractors. 

 
2. SAMPLES 
 
 2.1 Submit tagged or labeled samples in triplicate, unless another quantity is otherwise 

specified by the Construction Manager. 
 
 2.2 Tags or labels shall be securely affixed and contain as a minimum the following 

information:  Project Name, Contractor’s Name, Contract Title and Number, Date, 
Transmittal Number, Product Manufacturer’s or Fabricator’s Name and Product 
Identifier. 
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END OF SECTION 
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SECTION 013226 ‐ SUBCONTRACTOR DAILY REPORTS 

 

1.  SUBCONTRACTOR DAILY REPORTS 

 

  1.1  The  Subcontractor  shall  submit  a Daily Report  to  the Construction Manager  on  the  forms 

provided covering the following subjects: 

 

  1. Work  in  Progress,  including  areas  where  work  is  being  performed,  nature  of  the 

operations in progress, and the manpower assigned. 

 

  2. Extra Work (Time and Material) in progress. 

 

  3. Materials Received. 

 

  4. Trade labor breakdown including identification of all workers on site and the number of 

hours (or portions thereof) worked by each. 

 

  5.  Inspection Checklist (performed daily). 

 

  1.2  The Subcontractor shall submit the Daily Report to the Construction Manager by 9:00 AM on 

the next workday following the workday covered in the Daily Report. 

 

2.  DAILY EXTRA WORK REPORT 

 

  2.1  The Subcontractor shall submit on the form provided a Daily Extra Work Report on each day 

he performs authorized Extra Work on a time and material basis. 

 

  2.2  A  separate Daily Extra Work Report  shall be  submitted  for  each  separate  authorized Extra 

Work item done on a time and material basis. 

 

  2.3  The Subcontractor  shall  submit his Daily Extra Work Report  as an  attachment  to his Daily 

Report by 9:00 AM on  the next workday  following  the workday covered  in  the Daily Extra 

Work Report. 

 

3.  Sample Daily Report 

 

  3.1  A sample daily report follows this section for your reference. 

 

 

 

 

 

END OF SECTION 



 

      
CONTRACTOR'S DAILY 

REPORT

Project Name:  Conrad 

Date:               

Contractor:               

Contract No. & Description:         

Weather:             

Foreman’s Name  (Print)          

TRADE  *CLASS  MANPOWER

TOTAL 

MAN  TODAYʹS DESCRIPTION / LOCATION 

      COUNT  HOURS  OF WORK 

              

              

              

              

              

              

TOTAL       

*  INDICATE:   F = FOREMAN;  J =  JOURNEYMAN;  A = APPRENTICE 

Work Status/Work Planned:       

              

              

              

Construction Equipment:       

              

Qualified Operator(s)          

              

Deliveries or Materials:       

              

              

         

Machinery, tools, material, and equipment to be used: 

              

              

Inspection of work area, machinery, tools, material, or equipment 

              

              

The use of any machinery, tool, material, or equipment which is not in compliance with any applicable requirement  

Is prohibited.  Such machine, tool, material or equipment shall either be identified as unsafe by tagging or locking  

The controls to render them inoperable or shall be physically removed from its place of operation.          

                                                                                                                                                                 Please See Other Side 



Below is a general checklist of requirements on this project. Contractors will check off items that pertain to their 

contract and project tasks.  Notify EDiS Field Manager of any issues.  This checklist is not meant to be all inclusive. 

Please refer to additional OSHA regulations for compliance. 

 

    House Keeping                                                                                                                    

 Material Storage Area’s Orderly 

 Trash Containers Available and Emptied 

daily 

 Fire Hazards 

 Lighting and ventilation 

 Exits and Stair clear passage 

 Walkways, corridors clear passage 

 Daily debris /trash removal 

 ____________________________ 

 

Personal Protective Equipment 

 Hard Hats being worn 

 Safety Glasses with side shields being worn 

 Secondary Eye/Face protection 

 Respirators as required 

 Hand protection when needed 

 Ear protection when needed 

 Inspected & Maintained 

 ____________________________ 

 

Fire Prevention 

 Fire extinguishers inspected 

 Flammable / Combustibles properly store 

 Approved Fuel cans used and labeled 

 Oxygen / Acetylenes stored properly  

 _____________________________ 

 

Electrical 

 GFI in use 

 Three prong insulated extension cords used 

 Extension cords in good condition 

 Lockout / Tag‐out program in use 

 _____________________________ 

 

Excavations 

 Miss Utility been contacted 

 Properly Barricaded 

 Ladders in use at depths over 4’‐0”  

 Ladders every 25’‐0” distance 

 Shored, sloped, benched as required 

 Dewatering as needed 

 ___________________________ 

 

 

 

 

 

Ladders 

 Good condition 

 Correct pitch 

 Extends 3’‐0” above landing 

 Open and secured / tied off 

 _____________________ 

 

Scaffolds  

 Certified Scaffold Installer 

 Guardrails, toe boards, and planking secured 

 Appropriate signage 

 Adequate cross bracing 

 Secured to building over 25’‐0” in height 

 _________________________ 

 

Cranes 

 Rated Load Capacity available in cab 

 Swing Radius barricaded 

 Appropriate certificates / decals / hand 

signals 

 Daily safety inspection log completed 

 __________________________ 

 

Fall Protection 

 Fall protection plan on file 

 Full harness / shock absorbing lanyard used 

 Anchoring points secured 

 Perimeter barricades 

 Open sided floor protection  

 6‘‐0“ Tie‐off utilized 

 __________________________ 

 

Paperwork 

 MSDS Information 

 Contractors Safety Program  

 Hazardous Communications Training 

 Hazardous Communications Program 

 Contractor Qualified Representation 

 _____________________________ 

 

Other 

 _____________________________ 

 _____________________________ 

   

      Foreman / Competent Person: 

 

Print Name_______________________ 
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SECTION 013300 – SUBMITTAL PROCEDURES 

 

1.  GENERAL PROVISIONS 

 

  1.1  The  general  provisions  of  the  Contract,  including  the  Conditions  of  the  Contract 

(General, Supplementary and other Conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section. 

 

2.  ITEMS TO BE SUBMITTED AT START OF WORK 

 

  2.1  Performance/Labor  and  Material  Payment  Bond(s):    One  (1)  copy  of  each  bond 

simultaneously with the signed Agreement.  See General Conditions Article 11.4 and 

Supplementary Conditions. 

 

  2.2  Policies or Certificates of  Insurance:   Two  (2) copies simultaneously with  the signed 

Agreement.  See General Conditions Article 11 and Supplementary Conditions. 

 

  2.3  Contractor’s License:    Submit  a  copy  of  all  business  licenses  required  by  local  and 

state agencies. 

 

  2.4  Contractor’s Schedule of Values:  Two (2) copies for approval within 21 days after the 

Agreement  is  signed.    See  General  Conditions  Article  9.2  and  provisions  in  this 

Section. 

 

  2.5  Contractor’s Progress Schedule:   Two  (2)  copies  for  review and  reference within 21 

days  after  the  Agreement  is  signed.    See  General  Conditions  Article  3.10  and 

provisions in this Section. 

 

  2.6  Submittal Schedule:  Two (2) copies for review and reference within 21 days after the 

Agreement is signed.  See provisions in this Section. 

 

  2.7  Products List:   Two  (2)  copies  for  approval within  30 days  after  the Agreement  is 

signed.  See provisions in Section 016200 ‐ MATERIAL AND EQUIPMENT. 

 

3.  NON‐RESIDENT CONTRACTOR & SUBCONTRACTORS BONDS 

 

  3.1  Refer to requirements in Section 011100 ‐ INSTRUCTIONS TO BIDDERS for filing of 

Surety Bonds with the Division of Revenue. 

 

  3.2  If  such  bonds  are  required  on  this  project,  it  will  be  the  responsibility  of  the 

Contractor  to  produce  evidence  to  the Construction Manager  that  they  have  been 

filed, or  if not  required,  to supply a notarized statement  that  they are not  required.  

This must be done within  seven  (7) days after award of Contract and  in any event 

before construction starts. 
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4.  RELATED REQUIREMENTS 

 

  4.1  See  Section  017700  ‐  CONTRACT  CLOSE  OUT:    for  submittal  requirements  for 

Contract Close out. 

 

5.  SUBMITTALS 

 

  5.1  All submittals shall be directed to the Construction Manager in the manner directed 

by  the Construction Manager, and paragraph 9 of  this section.   Contractor shall use 

the Contractor Submittal Form appended to this section and on Buildingblok.com. 

 

  5.2  Prepare a Submittal’s Schedule for Shop Drawings, Product Data and Samples.  Show: 

 

  1.  The dates for Contractor’s submittals. 

 

  2.  The dates submittals will be required for Owner‐furnished products. 

 

  3.  The date approved submittals will be required from the Architect. 

 

  5.3  Should the Architect or Construction Manager elect to omit any items from the list of 

items  to  be  reviewed,  it  shall  not  relieve  the Contractor  from  compliance with  the 

Contract Documents with regard to that  item.   In such  instance, the Contractor may 

still elect to have submittals prepared for his own use without review by the Architect 

or Construction Manager. 

 

6.  SHOP DRAWINGS 

 

  6.1  Conform to provisions in General Conditions applying to Shop Drawings. 

 

  6.2  Present in a clear and thorough manner on Buildingblok.com. 

 

  1.  Identify details by reference to sheet and details, schedule or room numbers 

shown on Contract Drawings. 

 

  2.  Maximum sheet size:  30” x 42”. 

 

7.  PRODUCT DATA 

 

  7.1  Conform  to  provisions  in  General  Conditions  applying  to  Product  Data  on 

Buildingblok.com. 

 

  7.2  Preparation: 
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  1.  Clearly mark each copy to specifically identify products or models pertinent 

to project. 

 

  2.  Show performance characteristics and capacities. 

 

  3.  Show dimensions and clearances required. 

 

  4.  Show wiring or piping diagrams and controls. 

 

  7.3  Manufacturer’s standard schematic drawings and diagrams: 

 

  1.  Modify drawings and diagrams to delete information which is not applicable 

to the Work. 

 

  2.  Supplement  standard  information  to  provide  information  specifically 

applicable to the Work. 

 

8.  SAMPLES 

 

  8.1  Conform  to  provisions  in  General  Conditions  applying  to  Samples  and  on 

Buildingblok.com. 

 

  8.2  Provide samples of sufficient size and quantity to clearly illustrate: 

 

  1.  Functional  characteristics  of  the  project,  with  integrally  related  parts  and 

attachment devices. 

 

  2.  Full range of color, texture and pattern. 

 

  8.3  Field samples and mock‐ups; See requirements, if any, in other specification Sections. 

 

9.  SUBMITTAL REQUIREMENTS 

 

  9.1  Make  submittals  promptly  through  the  Construction Manager  in  accordance with 

published schedule, and in such sequence as to cause no delay in the Work or in the 

Work of any other contractor on Buildingblok.com. 

 

  9.2  Number of submittals required. 

 

1.  Shop  drawings:    Submit  eight  (8)  copies  for  each  submittal.    Copies will  be 

marked  up  with  corrections  and  comments,  stamped  and  returned.    Any 

additional copies required by the Contractor shall be made by him. 

 

2.  Product Data:  Submit eight (8) copies.  Four (4) will be retained by the Architect, 
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the  Construction Manager  and  the  Consultants.    Four  (4)  will  be  reviewed, 

marked  and  stamped  by  the Architect  and  returned  to  the Contractor  by  the 

Construction Manager.   Any additional copies required by  the Contractor shall 

be made by him from the stamped copy. 

 

3.  Samples:    Submit  four  (4)  each.  Submit  all  transmittal  data  and  pictures  of 

samples  through  the Building Blok Management System  for  tracking purposes. 

When approved the samples will be returned to the Construction Manager to be 

retained at the site for reference use. 

 

4.  Submit all items on Buildingblok.com. 

 

5.  All  submissions  must  allow  adequate  time  for  review  and  for  delivery  of 

required systems in order to meet the posted construction schedule. 

 

  9.3  Submittals shall contain: 

 

  1.  The date of submission and the dates of any previous submissions. 

 

  2.  The Project title and number. 

 

  3.  Contract identification. 

 

  4.  The names of the Contractor, Supplier and Manufacturer. 

 

  5.  Identification of the product, with the specification section number. 

 

  6.  Field dimensions, clearly identified as such. 

 

  7.  Relation to adjacent or critical features of the Work or materials. 

 

  8.  Applicable standards, such as ASTM or Federal Specification numbers. 

 

  9.  Identification of deviations from Contract Documents. 

 

  10.  Identification of revisions on resubmittals. 

 

  11.  An 8 inch x 3 inch blank space for Contractor and Architect’s stamps. 

 

  12.  Contractor’s  stamp,  initialed  or  signed,  certifying  review  of  submittal, 

verification  of products,  field measurements  and  field  construction  criteria, 

and coordination of  the  information within  the submittal with requirements 

of  the Work  and of Contract Documents.    Submittals which have not been 

stamped with this stamp or its approved equivalent will be returned without 
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being reviewed. 

 

  9.4  Shop Drawing coordination and interface with work of other Contracts and adjacent 

work is the responsibility of each individual Contractor. 

 

  9.5  All  submittals  shall  be  accompanied  by  the  contractor’s  submittal  form,  a  copy  of 

which is part of this section.  The contractor’s submittal form must be completed in its 

entirety by the contractor. 

 

10.  RESUBMISSION REQUIREMENTS 

 

  10.1  Make  any  corrections or  changes  in  the  submittals  required by  the Architect  and 

resubmit on Buildingblok.com until approved. 

 

  10.2  Shop drawings and Product Data: 

 

  1.  Revise  initial  drawings  or  data,  and  resubmit  as  specified  for  the  initial 

submittal. 

 

  2.  Indicate any changes which have been made other  than  those  requested by 

the Architect. 

 

  10.3  Samples:  Submit new samples as required for initial submittal. 

 

11.  FINAL DISTRIBUTION OF APPROVED SUBMITTALS 

 

  11.1  The Construction Manager will receive and log submittals and forward to Architect 

after processing and issue on Buildingblok.com. 

 

  11.2  The Construction Manager will  distribute  copies  of  Shop Drawings  and  Product 

Data which carry the Architect’s stamp to: 

 

  1.  Contractor that made submittal. 

 

  2.  Jobsite File. 

 

  3.  Record Document File. 

 

  4.  Other Contractors, as required for coordination. 

 

  11.3  The Construction Manager will distribute samples on Buildingblok.com as required. 

 

  11.4  The Contractor will distribute  copies  of  Shop Drawings  and Product Data which 

carry the Architect’s stamp to: 
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  1.  Subcontractors. 

   

  2.  Suppliers. 

 

  3.  Fabricators. 

 

12.  SCHEDULE OF VALUES 

 

  12.1  Use  AIA  Document  G703,  Continuation  Sheet  to  G702  shall  be  issued  on 

Buildingblok.com. 

 

13.  PROGRESS SCHEDULE 

 

  13.1  Prepare schedules in the form of a horizontal bar chart. 

 

  1.  Provide separate horizontal bar chart for each trade or operation. 

 

  2.  Horizontal time scale:  Identify the first work day of each week. 

 

  3.  Scale and spacing:  To allow space for notations and future revisions. 

 

  4.  Minimum sheet size 11 inches by 17 inches. 

 

  13.2  Format of listings:  The chronological order of the start of each item of work. 

 

  13.3  Show the complete sequence of construction by activity. 

 

  13.4  Show  the  dates  for  the  beginning,  and  completion  of,  each  major  element  of 

construction such as: 

 

  1.  Site clearing. 

 

  2.  Site utilities. 

 

  3.  Foundation work. 

 

  4.  Structural framing. 

 

  5.  Subcontractor work. 

 

  6.  Equipment installation. 

 

  13.5  Show projected percentage of completion  for each  item as of  the  first day of each 
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month. 

 

  13.6  Update Progress Schedule monthly and submit with Application  for Payment and 

Schedule of values. 

 

  13.7  Indicate progress of each activity to date of submission. 

 

  13.8  Show changes occurring since previous submission of schedule: 

 

  1.  Major changes in scope. 

 

  2.  Activities modified since previous submission. 

 

  3.  Revised projections of progress and completion. 

 

  4.   Other identifiable changes. 

 

  13.9  Provide a narrative report as needed to define: 

 

  1.  Problem areas, anticipated delays and the impact of the schedule. 

 

  2.  Corrective action recommended, and its effect. 

 

  3.  The effect of changes on schedules of other prime contractors. 

 

  13.10  Submit one reproducible transparency. 

 

  13.11  After review, distribute copies of the schedule to: 

 

  1.  Jobsite File. 

 

  2.  Subcontractors. 

 

  3.  Architect. 

 

  4.  Owner. 

 

  13.12  Instruct recipients to report promptly to the Contractor, in writing, any problems 

anticipated by the projections shown in the schedules. 

 

 

END OF SECTION     

 

 



 

 

EDiS COMPANY   CONTRACTOR SUBMITTAL FORM 
 
Contractor:            Contract #:_____________ 
 
Project Name: Conrad Schools of Science 
 
To: 
 
The following submittal (s) for the Architect's Review and Approval: 
 
[   ] Shop Drawings [   ] Product Data   [   ] Samples    [   ] Samples   [   ] Other (Identify)___________________ 
 
[   ] Design Data [   ] Calculations   [   ] Certificates    [   ] Coordination Drawings   [   ]  Reports 

 
[   ] Qualification Statements [   ] Other (Identify)______________________________________________________ 
 
No. of 
Copies 

Date Submittal 
Number  

Spec. 
Section # 

 
Description of Submittal Items 

Requested 
Return Date 

EDIS Submittal 
Number (by EDIS) 
 

       
       
       
       
       
       
       
       
       
 
Deviations from Contract Documents requirements are identified as follows:________________________________________________ 
______________________________________________________________________________________________________________________ 
 
Remarks:_____________________________________________________________________________________________________________ 
 
We hereby certify that          (Contractor)           has reviewed and approved submittals transmitted herewith for compliance and 
conformance with requirements of the Contract Documents. 
 
Signed:__________________________________________________________     Date:_____________________________________ 
PU09, Revised 5/11 
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SECTION 013500 – CONTRACTOR EMPLOYEE BACKGROUND CHECK 

 

1.  It is the contractor’s responsibility to perform background checks and screen all employees 

working onsite.  The background check must include checking for a previous history of:  

 

 Sexual Offenses requiring registration under Megan’s Law 

 Child Abuse or Neglect Convictions  

 Violent Felony Convictions 

 Any Outstanding Warrants 

 

   Any  employee  with  any  of  these  convictions  may  not  enter  the  job  site  or  school 

campus.  This background check must be completed and screened by the contractor prior 

submission.  Contractors will be  required  to submit a  letter  to  the Construction Manager 

stating that all background checks have been completed and reviewed prior to employees 

entering the job site.  Contractors are responsible for the cost of background checks. 

 

  A sample template of the background check certification is attached following this section. 

 

 

 

 

 

 

 

 

 

 

 

END OF SECTION 



 

Date 

 

 

 

Mr. Mark Grunza 

Project Manager 

EDiS Company 

110 South Poplar Street 

Wilmington, DE 19805 

 

RE:  Conrad Schools of Science ‐ Certification of Background Checks 

 

Dear Mr. Grunza: 

 

This letter is to certify that background checks have been completed in accordance with Section 

013500 Contractor Employee Background Check. The following individuals are certified as 

having met the requirements of the specification: 

   

  Name         Last 4 SSN 

Mr. John Smith      1234 

   

If you require any additional information you may contact INSERT POINT OF CONTACT, 

PHONE NUMBER AND EMAIL ADDRESS. 

 

Sincerely, 

 

Company 

 

 

NAME 

TITLE 

 

 



Project:  Conrad Schools of Science Door Renovation Field Manager:

Contract:

Contractor: Foreman Competent Person

(if not foreman)

Subpart C‐General Provisions

   1926‐20 General Safety

Subpart D ‐ Health and Environmental Controls

   1926‐53    Ionizing Radiation

   1926‐55   Gases, Vapors, Fumes, Dusts, Mists

   1926‐57   Ventilation

   1926.59   Hazard Communication

   1926.62   Lead

Subpart E ‐ Personal Protective Equipment

   1926.101   Hearing

   1926.103   Respirator Protection

Subpart H ‐ Materials Handling, Storage

   1926.251   Rigging Equipment for Material Handling

Subpart J ‐ Welding and Cutting   

   1926.354  Welding, Cutting and Heating

Subpart K ‐ Electrical

   1926.404  Wiring Design and Protection

Subpart L ‐ Scaffolding

   1926.451  Scaffolding

Subpart M ‐ Fall Protection

   1926.502    Fall Protection Criteria and Practices

   1926.503   Training

Subpart N ‐ Cranes, Derrick ‐Redesignated 1926.1501

Subpart O ‐ Motor Vehicles and Equipment

   1926.601   Motor Vehicles

Subpart P ‐ Excavations

    1926.651  Specific Excavation Requirements

   1926.652   Requirements to Protective Systems

Subpart S ‐ Tunnels, Shafts, Caissons

   1926.800  Tunnels, Shafts, Caissons

   1926.803   Compressed Air

Subpart T ‐ Demolition

   1926.850   Preparatory Operations

   1926.852   Chutes

   1926.859   Mechanical Demolition

Subpart V ‐ Power Transmission and Distribution

   1926.955   Overhead Lines

CONTRACTOR

COMPETENT / QUALIFIED PERSON DESIGNATION LOG

Applicable to

Subcontractor

( yes   /   no)



Contract:

Contractor: Foreman Competent Person

(if not foreman)

Applicable to

Subcontractor

( yes   /   no)

Subpart X ‐ Stairways and Ladders

   1926.1053  Ladders

   1926.1060   Training Requirements

Subpart Z ‐ Toxic and Hazardous Substances

   1926.1101 Asbestos

   1926.1101 thru 1926.1148 Toxic and Hazardous

   Substances

corrective measures to eliminate them.

Name (print)

Contractor Signature

Date

RCSD – Conrad School of Science

I certify that the listed employees are competent persons, as defined and required by specific OSHA standards. 

They are capable of identifying existing and predictable hazards in the surroundings or working conditions

 which  are unsanitary, hazardous or dangerous to employees, and who has authorization to take prompt  
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SECTION 013523 ‐ SAFETY PROGRAM 

 

1.  GENERAL 

 

  1.1  The Contractor  shall  be  responsible  for  initiating, maintaining  and  supervising  all 

safety activities and programs in connection with the Work. 

 

  1.2  Contractor shall be responsible for the safety of its personnel. 

 

  1.3  Hard hats and safety glasses must be worn by all personnel on the  jobsite, except in 

contractor’s  administrative  office/trailer.   All  equipment must  comply with OSHA 

standards.  All job site personnel shall wear long pants, shirts (no tank tops) and work 

boots.    

 

2.  SAFETY PROGRAM 

 

  2.1  Prior  to  commencing  the Work,  the  Contractor  shall  submit  to  the  Construction 

Manager  (1)  electronic  copy  and  (1) bound  copy of  its  safety program  and one  (1) 

copy of MSDS  information  in  a  2ʺ  ringed notebook.   One paper  copy of  the  safety 

program and MSDS will be retained by the Construction Manager in the field office. 

 

  2.2  The safety program shall outline those hazards peculiar to the Contractor’s Work, and 

the  steps  to  be  taken  to  eliminate or  reduce  the  risk of  injury or  loss due  to  those 

hazards.  The program shall be site specific.  Contractor shall implement and enforce 

its  safety program, which  is  in  accordance with  all OSHA, Federal, State  and  local 

laws. 

 

  2.3  Contractor  shall  designate  a  qualified  Safety  Supervisor  to  implement  their  safety 

program.    Unless  otherwise  approved  by  the  Construction  Manager,  the  Safety 

Supervisor shall be the Contractor’s Field Superintendent/Foremen. 

 

  2.4  Contractor shall furnish the names and qualifications of the competent persons and 

qualified persons who may be required for their scope of work by the Contractor’s 

safety procedures, and by federal, state and/or local regulations.  Examples include 

competent persons and/or qualified persons for steel erection, excavation, scaffold 

erection,  confined  space  entry,  crane  and  rigging  operations,  annual  crane 

inspections,  fall  protection  including  horizontal  lifeline  systems,  etc.    See  the 

attached Competent/Qualified Person Designation Log. 

 

  2.5  Contractor shall provide written certification showing that all employees have been 

trained on  the Contractor’s Safety Program. The written  certification  record  shall 

contain  the  name  or  other  identity  of  the  employee  trained,  the  date(s)  of  the 

training  and  the  signature  of  the  person  who  conducted  the  training  or  the 

signature of the employer.  If the employer relies on training conducted by another 
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employer or completed prior  to  the effective date of  this section,  the certification 

record  shall  include  the  date  the  employer  determined  the  prior  training  was 

adequate rather  than  the date of actual  training. The employer shall  instruct each 

employee  in  the  recognition  and  avoidance  of  unsafe  conditions  and  the 

regulations applicable to his work environment to control or eliminate any hazards 

or other exposure  to  illness or  injury.   Please  forward certification  (document) of 

training for each employee on an EDiS project.  The latest training certificate shall 

be maintained. 

 

  2.6  Contractor shall provide certification of training on the following programs, as they 

pertain to your contract and project tasks: Scaffold, Fall Protection, Crane Operator, 

Signal  Person,  Crane  Maintenance,  Steel  Erection  Fall  Protection,  Respiratory 

Protection, Powder‐Actuated Tools, and Motor Vehicles.   Certification of  training 

must  include: Employee’s name, date of  training, person conducting  the  training, 

topics  covered,  and  a  statement  that  the  student  has  successfully  completed  the 

course.  This list is not meant to be all inclusive; please refer to OSHA regulations 

for applicable safety requirements. 

       

  2.7  Contractor Daily Reports with Safety Inspection Checklist will be submitted daily 

to  Field Manager,  verifying  inspection  of work  area, machinery,  equipment  and 

tools. 

 

  2.8  Prior  to  starting work  on‐site,  the  Contractor  shall  arrange with  the  on‐site  Field 

Manager to have their employees complete the EDiS Company Zero Accidents Safety 

Orientation program. 

 

  2.9  Contractor  shall  hold weekly  safety  toolbox  talks with  all  of  its  employees  every 

Monday at 12:30 PM.  The Contractor shall designate a responsible, capable person to 

conduct  these  meetings.    Contractor’s  safety  supervisor  or  superintendent  must 

submit to the Construction Manager weekly toolbox talks attendance sheets and the 

topics discussed. 

 

3.  SUBSTANCE ABUSE POLICY STATEMENT 

 

  The Construction Manager is committed to providing a safe work site environment for its 

employees and Contractors’ employees.   The Construction Manager does not condone or 

permit employees and Contractors’ employees to use or be under the influence of drugs or 

alcohol while they are on any of the Construction Manager’s work sites.   The Policy  is as 

follows: 

 

  3.1  It is a violation of the Construction Manager’s policy for employees and Contractors’ 

employees to use, possess, sell, trade, or otherwise engage in the use of illegal drugs 

and alcohol. 

 



Red Clay Consolidated School District  Conrad Schools of Science Door Renovation 

Capital Improvements  Project No. 1426 

Bid Pack A 

January 27, 2015 
 

 

SAFETY PROGRAM  013523 ‐ 3 

 

  3.2  It  is  a violation  for  employees and Contractors’  employees  to  report  to work while 

influenced by illegal drugs or alcohol. 

 

  3.3.  It  is a violation for employees and Contractors’ employees to use prescription drugs 

illegally (i.e. to use prescription drugs that have not been legally obtained) and to use 

prescription drugs in a manner other than the prescribed intentions. 

  3.4  Employees  and  Contractors’  employees  who  are  taking  medication,  which  is 

prescribed by their physician, are expected to discuss potential side effects with their 

prescribing physician, as it relates to the work requirements. 

 

Violations of this policy will require disciplinary action.  If any employees or Contractors’ 

employees are observed or suspected of being influenced by drugs or alcohol, they will be 

instructed to stop work and may be required to leave the work site. 

 

4.  EXECUTION 

 

  4.1  Contractor shall comply with all applicable  federal, state and  local  laws, regulations 

and  orders  relating  to  occupational  safety  and health,  and  related procedures,  and 

shall,  to  the  extent  permitted  by  law,  indemnify  and  hold  Construction Manager, 

Owner  and  Architect,  and  their  respective  directors,  officers,  or  agents  and 

employees,  harmless  from  any  and  all  liability,  public  or  private,  penalties, 

contractual or otherwise,  losses, damages,  costs, attorneyʹs  fees, expenses,  causes of 

action, claims or judgments resulting from a claim filed by anyone in connection with 

the  aforementioned  acts,  or  any  rule,  regulation  or  order  promulgated  thereunder, 

arising out of the Contractor’s Work, this Agreement or any subcontract  executed in 

prosecution of the Work.  Contractor further agrees in the event of a claim of violation 

of  any  such  laws,  regulations,  orders  or  procedures  arising  out  of  or  in  any way 

connected  with  the  performance  of  this  agreement,  Construction  Manager  may 

immediately  take  whatever  action  is  deemed  necessary  by  Owner  and/or 

Construction  Manager  to  remedy  the  claim  or  violation.    Any  and  all  costs  or 

expenses  paid  or  incurred  by Owner  and/or Construction Manager  in  taking  such 

action  shall be borne by Contractor, and may be deducted  from any payments due 

Contractor. 

 

  4.2  The Contractor agrees to (1) take all necessary steps to promote safety and health on 

the  job  site;    (2)  cooperate  with  Owner  and/or  Construction Manager  and  other 

Contractors  in  preventing  and  eliminating  safety  and  health  hazards:    (3)  train, 

instruct and provide adequate supervision to ensure that its employees are aware of, 

and  comply with,  applicable  Federal  and  State  safety  and  health  laws,  standards, 

regulations  and  rules,  safe  healthful work practices  and  all  applicable  safety  rules, 

regulations and work practices and procedures (4) not create any hazards or expose 

any  of  its  employees,  employees  of  the  Owner  and/or  Construction Manager  or 

employees of Contractors  to any hazards;   and  (5) where  the Contractor  is aware of 

the existence of a hazard not within  its control, notify  the Construction Manager of 
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the hazard as well as warn exposed persons to avoid the hazard. 

 

  4.3  The  Contractorʹs  Superintendent  or  Safety  Supervisor  shall  immediately,  verbally 

report, and promptly thereafter confirm  in writing to the Construction Manager any 

unsafe conditions or practices that are observed, or violations of job safety which are 

not within the Contractor’s control. 

  4.4  Contractors  shall  immediately,  verbally  report,  and promptly  thereafter  confirm  in 

writing,  to  the  Construction Manager  any  unsafe  practices  or  conditions  that  are 

observed which are not under the Contractorʹs control. 

 

  4.5  The Contractorʹs Superintendent or Safety Supervisor shall insure that adequate first 

aid  supplies  are  available,  and  that  personnel  are  qualified  to  administer  first 

aid/CPR, as required by State and/or Federal regulations. 

 

  4.6  Contractor  shall  promptly  notify  Construction  Manager  of  any  personal  injury 

requiring medical treatment of any of the Contractorʹs employees at the Project site; or 

of  significant  damage  to  property  arising  in  connection  with  Contractorʹs 

performance, as promptly as possible after the occurrence of such  injury or damage.  

Within twenty‐four hours of such occurrence, Contractor shall furnish to Construction 

Manager a complete written report of such injury or damage. 

 

  4.7  Contractor  certifies  that  the  forgoing  terms  shall  be  made  applicable  to  all 

Contractors’  suppliers, materialmen or  anyone  furnishing  labor  and/or materials  to 

the site. 

 

  4.8  The Contractor shall continue to educate his job Safety Supervisor or Superintendent 

of their responsibilities, which shall include: 

 

  1.  Instructing  workers  and  subcontractors  under  its  supervision  in  safe  work 

practices and work methods at the time they are given work assignments. 

 

  2.  Ensuring that its workers and subcontractors have and use the proper protective 

equipment and suitable tools for the job. 

 

  3.  Continuously checking to see that no unsafe practices or conditions are allowed 

to exist on any part of his job. 

 

  4.  Acquainting  its  workers  and  subcontractors  with  all  applicable  safety 

requirements and seeing that they are enforced. 

 

  5.  Setting a good example for his workers. 

 

  6.  Making a complete investigation of accidents to determine facts necessary to take 

corrective action. 
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  7.  Promptly completing a “Supervisor’s Investigation Form” with his Supervisor’s 

assistance  and  distributing  as  required.    This  form  will  be  provided  by  the 

Construction Manager. 

 

 

  8.  Holding weekly “tool box” safety meetings with his men to:   

  a.  Discuss observed unsafe work practices or conditions  including a  review of 

current Construction Manager safety report. 

 

  b.  Review the accident experience of his crew and discuss correction of accident 

causes. 

 

  c.  Encourage safety suggestions from his men. 

 

  9.  Seeing that prompt medical treatment is administered to an injured employee. 

 

  10.  Correcting or reporting immediately to  job superintendent any observed unsafe 

conditions, practices or violations of job security. 

 

  11.  Making  all  reports  required  by  these Contract Documents  to  the Construction 

Manager in a full and timely fashion. 

 

5.  SAFETY MEETINGS 

 

  5.1  The Contractor’s Project Manager or Superintendent shall attend weekly or biweekly 

supervisory job meetings.  The first topic of these meetings will be job site safety.  The 

weekly safety reports will be reviewed and violations must be corrected immediately.  

Contractors will be encouraged to participate in the on‐going jobsite safety. 

 

6.  TOOL BOX SAFETY MEETINGS 

 

  6.1  The Contractor shall schedule weekly “tool box” safety sessions to be held by his job 

safety supervisor or superintendent for all of his employees. 

 

  6.2  A member of the Contractor’s management staff shall periodically attend “tool box” 

safety sessions  to evaluate  their effectiveness and offer any appropriate suggestions 

for improvement. 

 

7.  REPORTS 

 

  7.1  Contractors shall report all accidents or injuries on a timely basis in accordance with 

all applicable regulations. 

 



Red Clay Consolidated School District  Conrad Schools of Science Door Renovation 

Capital Improvements  Project No. 1426 

Bid Pack A 

January 27, 2015 
 

 

SAFETY PROGRAM  013523 ‐ 6 

 

  7.2  Contractors shall promptly complete an accident investigation report of all accidents. 

 

  7.3  A  record  of  all  “tool  box”  safety  sessions  shall  be  made  and  submitted  to  the 

Construction Manager on forms to be provided. 

 

 

8.  SAFETY REPRESENTATIVE 

 

  8.1  The Construction Manager may employ the services of a Safety Representative on the 

project. 

 

  8.2  The Safety Representative will visit the  job site on a weekly basis to determine if the 

work  is being performed  in a safe manner and  in accordance with OSHA, State and 

Local  safety  regulations.   Safety  representative  is not  responsible  for observing and 

documenting all possible safety violations. The Contractorʹs Safety Representative or 

Superintendent shall attend job site safety inspections with the Safety Representative 

on a weekly basis. 

 

  8.3  The Safety Representative will file a written report with the Construction Manager at 

the end of each inspection listing the safety violations observed during the inspection. 

 

  8.4  The Construction Manager will  distribute  the  Safety  Representative’s  report  to  all 

Contractors.  All safety violations must be corrected immediately. 

 

9.  RIGHT TO STOP THE WORK DUE TO SAFETY VIOLATIONS 

 

  9.1  The Construction Manager, in its sole discretion, may order the Contractor to stop the 

work due to safety violations under the following circumstances: 

 

    1.  If  the  Construction  Manager  observes  the  Contractor  is  violating  safety 

regulations and the Contractor takes no immediate action to correct the violation. 

 

    2.  If the Contractor has been notified by the Construction Manager in writing that 

he  is  in  violation  of  safety  regulations  and  fails  to  take  action  to  correct  the 

violation within 24 hours of the notice. 

 

  9.2  If  the Construction Manager directs  the Contractor  to  stop  the work due  to  safety 

violation, it will be done in accordance with the General Conditions of the Contract.  

Contractor shall not be permitted an adjustment of the Contract Time or Sum for the 

days lost to any suspension of work. 

 

  9.3  If the Construction Manager or Safety Representative observes Contractor’s employee 

violating this safety program or OSHA Standards in an habitual manner, or creating a 

serious  life safety violation, the Construction Manager or Safety Representative may 
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instruct  the Contractor’s superintendent or  foreman  to remove  the violator  from  the 

work site for failure to comply with the safety program and the contract. 

 

10.  EMERGENCY PROCEDURES 

 

  10.1  The Construction Manager shall establish a central meeting location for the assembly 

of all Contractors’ employees in the event of a major job site emergency. 

 

  10.2  Contractor  shall  assemble  all  of  their  personnel  and  account  for  all  employees.  

Contractor must  immediately report  to the Project Superintendent with  the status of 

their employees. 

 

11.  FALL PROTECTION PROCEDURES 

 

  11.1  Contractor is responsible, in accordance with federal, state, local laws and regulations 

including  OSHA,  to  provide  and  enforce  their  own  site  specific  fall  protection 

program and equipment.   The following fall protection procedures shall be enforced 

by all Contractors as a minimum standard. 

 

    All workers on walking/working surfaces with unprotected sides or edges six feet (6’) 

or  higher  above  the  next  lower  level must  be  protected  from  falls  by  the  use  of 

guardrail systems, net systems, fall arrest systems or control access zone programs. It 

is intended that when fall protection is required, it is required 100% of the time.   All 

contractors  are  reminded  that  relevant  industry  regulations  require  that  contractors 

comply with the following standards. 

 

    1.  Workers constructing or working near leading edges must be protected. 

 

    2.  Workers  on  the  face  of  formwork  or  reinforcing  steel must  be  protected  at  a 

height of 6 feet (6’) or greater. 

 

    3.  Scaffolds shall be guarded at 6 feet (6’) above next lower level. 

 

    4.  Brick  layers performing overhand bricklaying and  related work  six  feet  (6’) or 

higher above lower levels must be protected from falls. 

 

    5.  Roofers must comply with OSHA standards for roof work. 

 

    6.  The  Contractor’s  controlled  access  zone  plan  shall  be  included  in  their  site‐

specific  safety  program  and  shall  be  submitted  prior  to  the  start  of  work.  

Contractors are responsible for assuring programs are OSHA compliant. 

 

    7.  Guidelines  for  Residential  Construction  or  any  interpretations  will  not  be 

accepted in lieu of 1926 Standards. 
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    8.  Contractors  must  provide  certification  per  OSHA  CFR29  § 1926.503(b)  of 
employee training and retraining on fall protection upon request. 

  11.2  Contractor shall provide its own fall protection.   Fall protection may be provided by 

guardrail  systems,  net  systems,  or  personal  fall  arrest  systems.   All  fall  protection 

systems must comply with OSHA standards. 

 

  11.3  Stepladders, exposed to shafts or edges of the building, greater than six feet (6’) above 

the next lower level, must be tied off or otherwise secured.   Employee must wear fall 

protection, i.e. harness/lanyard. 

 

  11.4  The Safety Cable System shall not be altered or removed without a written request 

submitted to the Project Manager with a copy to the Field Manager.  It shall be the 

responsibility of each and every Contractor that is removing or altering the Safety 

Cable System to maintain the fall protection safety provided by the safety cable and 

not leave the area unprotected.  Each and every Contractor shall be responsible to re‐

install the Safety Cable System immediately after work is completed.  Each and every 

Contractor shall be responsible to re‐install the Safety Cable System in accordance to 

OSHA standards. 

 

  11.5  Fall protection will be enforced for Structural Steel Erectors. 

 

  1.  As  for  a  Contractor  engaged  in  structural  steel  erection,  the  Contractor  is 

specifically advised that structural steel erectors shall comply with all protection 

requirements  for  all work  at  a height of  six  feet  (6’) or greater  above  the next 

lower level, 100 percent of the time, by any of the following means. 

   

    a.   Standard guardrail system. 

 

    b.   Personal Fall Arrest System (PFAS) – full body harness with shock absorbing 

lanyard.   Maximum  free  fall distance permitted, with  lanyard and  lanyard 

attachment shall not exceed six  feet  (6’).     Anchor point must be capable of 

supporting  five  thousand  pounds.    Perimeter  guard  cables  or  alignment 

cables may not be used for anchor points.  

 

    c.   Access to work area shall be provided by  ladders.   There shall be sufficient 

number of ladders available to reduce the amount of “beam walking.”  When 

it  is  absolutely necessary  to  traverse  a beam,  100%  fall protection must be 

utilized. 

 

    d.   Steel erection Contractors must, at all times, be able to certify in writing that 

each  of  his  employees  has  been  properly  trained  in  both  OSHA  fall 

protection standards and the Contractor’s site specific project fall protection 

procedures. 
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    e.   Prior  to  the erection of  the steel,  the Contractor shall meet with  the Project 

Manager  and  Safety Representatives  to  review  and document  site  specific 

procedures. 

 

12.   AIRBORNE CONTAMINENTS PROCEDURES 

 

  12.1 .   Contractor must provide and use equipment furnished with Exhaust Purifiers / 

Scrubbers when any equipment produces airborne containments and will be used 

in an enclosed building.   

  12.2.  The Contractor shall verify air quality by the use of air monitoring equipment and 

document such verified air quality on the daily report.  The monitoring equipment 

shall, at a minimum, be designed with an auditory alarm and shall provide 

continuous monitoring of these four gases: Oxygen, Hydrogen Sulfide, Carbon 

Monoxide and Combustible gases. 

  12.3   The contractor  must provide administrative or engineering controls to protect its 

workers from exposure to occupational health , environmental or other hazards to 

be implemented whenever feasible. When such controls are not feasible to achieve 

full compliance, protective equipment or other protective measures shall be used to 

keep the exposure of employees to air contaminants within the limits prescribed by 

local, state, and federal regulations. Any equipment and technical measures used 

for this purpose must first be approved for each particular use by a competent 

industrial hygienist or other technically qualified person. Whenever respirators are 

used, their use shall comply with 1926.103. 

 

 

END OF SECTION 



RCSD – Conrad School of Science 

 

Certification of Training Documents to be Submitted with Safety Policy/Program 

 

Provide a certification of training for employees on your safety program. 

In addition, Contractor shall provide certification of training on the following programs, as they 

pertain to your contract and project tasks.  Certification of training must include:  Employee’s 

name, date of training, person conducting the training, topics covered, and a statement that the 

student has successfully completed the course.  This list is not meant to be all inclusive:  please 

refer to OSHA regulations for applicable safety requirements. 

 

a.      Scaffold:  1926.454 

b.      Fall Protection 1926.503 

c.      Crane Operator:  1926.1427 

d.    Signal person (this is for any persons connecting  material or equipment for lifting):   

1926.1428 

e.      Crane maintenance: 1926.1429 

f.       Steel erection fall protection: 1926.761 

g.      Respiratory protection (medical clearance and training records complying with 1910.134 

h.     Powder‐actuated tools:  1926.302 

i.       Motor Vehicles (are those vehicles that operate within an off‐highway jobsite, not open to     

public traffic):  1926.21 
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SECTION 014500 ‐ QUALITY CONTROL  

 

1.  DESCRIPTION 

 

  1.1  Quality  control  services  include  inspections  and  tests  performed  by  independent 

agencies  and  governing  authorities,  as well  as  by  the  Contractor.    Inspection  and 

testing services are intended to determine compliance of the work with requirements 

specified.    Specific  quality  control  requirements  are  specified  in  individual 

specification sections. 

 

2.  RESPONSIBILITIES   

 

  2.1  Contractor  Responsibilities:    Except  where  indicated  as  being  the  Owner’s 

responsibility, quality  control  services  are  the Contractor’s  responsibility,  including 

those specified to be performed by an independent agency and not by the Contractor.  

The Contractor  shall employ and pay an  independent agency,  testing  laboratory or 

other qualified firm to perform quality control services specified. 

 

  1.  The  Owner  will  engage  and  pay  for  services  of  an  independent  agency  to 

perform the inspections and tests that are specified as Owner’s responsibilities. 

 

  2.2  Retest Responsibility:  Where results of inspections or test do not indicate compliance 

with Contract Documents, retests are the Contractor’s responsibility. 

 

  2.3  Responsibility  for  Associated  Services:    The  Contractor  shall  cooperate  with 

independent agencies performing inspections or test.  Provide auxiliary services as are 

reasonable. Auxiliary services include: 

 

  1.  Provide access to the Work. 

 

  2.  Assist taking samples. 

 

  3.  Deliver samples to test laboratory. 

 

  2.4  Coordination:    The  Contractor  and  independent  test  agency  shall  coordinate  the 

sequence  of  their  activities  and  shall  avoid  removing  and  replacing  work  to 

accommodate inspections and test.  The Contractor is responsible for scheduling time 

for inspections and tests. 

 

  2.5  Qualifications for Service Agencies:  Contractor shall engage only inspection and test 

service  agencies  which  are  pre‐qualified  as  complying  with  “Recommended 

Requirements for Independent Laboratory Qualification” by the American Council of 

Independent Laboratories. 
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  2.6  Submittals:  Contractor shall submit a certified written report of each test, Inspection 

or similar service, in duplicate to the Construction Manager.  Contractor shall submit 

additional  copies of  each  report  to  any governing authority, when  the  authority  so 

directs. 

 

  2.7  Report Data:  Written inspection or test reports shall include: 

 

  1.  Name of testing agency or test laboratory. 

 

  2.  Dates and locations of samples, tests or inspections. 

 

  3.  Names of individual present. 

 

  4.  Complete inspection of test data. 

 

  5.  Test results. 

 

  6.  Interpretations. 

 

  7.  Recommendations. 

 

  2.8  Repair  and Protection:   Upon  completion  of  inspection  or  testing, Contractor  shall 

repair damaged work and  restore  substrates and  finishes.   Contractor  shall  comply 

with requirements for “Cutting and Patching.” 

 

  2.9  The 2000 IBC code the following testing is code required:  

 

    1.  Structural  tests  and  special  inspections  must  be  conducted  by  an  approved 

agency  (an agency or  firm  regularly engaged  in  conducting  tests or  furnishing 

inspection services, approved by the authority having  jurisdiction.)   This means 

that  contractors will  no  longer  be  allowed  to  cast  their  own  test  cylinders  for 

example. 

 

    2.  Continuous special inspection (the full‐time observation of work by an approved 

special inspector who is present until completion of the work) is required for any 

steel welds  and  connections.    Critical  elements may  include:    all  slip  critical 

bolted  connections,  complete  and partial groove welds, multi‐pass  fillet welds 

and single pass fillet welds greater than 5/16ʺ. 

 

    3.  Continuous  special  inspection  is  required during  the placement of all  concrete 

and shotcrete for the proper application techniques with a few exceptions. 

 

    4.  Periodic  special  inspection  (the  part‐time  observation  by  an  approved  special 

inspector) is required for any steel welds and connections.  Critical elements may 
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include:   all slip critical bolted connections, complete and partial groove welds, 

multi‐pass fillet welds and single pass fillet welds greater than 5/16ʺ. 

 

    5.  Spray applied fireproofing requires periodic special inspection for the structural 

member surface conditions, application, thickness, density and bond strength. 

 

    6.  Based  on  the  classification,  occupancy,  and  design  of  the  structure,  the  code 

requires  periodic  special  inspection  for  placement  of  masonry  units  and 

reinforcing steel and continuous special inspection of grout placement. 

 

 

END OF SECTION 
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SECTION 015113 ‐ TEMPORARY ELECTRICITY 

 

1.  GENERAL 

 

  1.1  RELATED WORK SPECIFIED ELSEWHERE 

 

    1.  Electrical Basic Materials and Methods, Division 16 or 26. 

  

  1.2  DESCRIPTION OF SYSTEM 

 

    1.  Power Source   

 

      1.  Suppliers:   

 

      2.  The  Electrical  Contractor  shall  provide  277/480  volt,  three  phase,  60  cycle 

power service to the site, utilizing existing service.   

 

      3.  The Electrical Contractor shall make all arrangements for bringing the power 

supply to all locations on the site to provide for the power supply in 1.2.1.2, 

above. 

 

      4.  The  source  will  be  adequate  to  service  temporary  electrical  needs  of  the 

proposed construction. 

 

    2.  Electrical Service 

 

      1.  Electrical Contractor will be  responsible  to pay  for all  costs associated with 

providing  electrical  service  from  the  power  source  to  their  respective  site 

office,  temporary  storage  facilities  or  temporary  construction  buildings  as 

appropriate. 

 

      2.  Prior  to  issuance  of  the  Notice  to  Proceed  for  the  electrical  contract,  the 

Construction Manager will be responsible for providing temporary electrical 

service as provided in 1.2.2.3, below.  After issuance of the Notice to Proceed 

for  the electrical contract,  the Electrical Contractor shall become  responsible 

for maintaining all electrical power supply and service  facilities  installed by 

the Construction Manager.  The Electrical Contractor shall also, from that date 

forward, be  responsible  for providing and maintaining  temporary  electrical 

service to the site as provided in 1.2.2.3, below. 

 

      3.  The  Construction Manager  or  Electrical  Contractor,  as  provided  in  1.2.2.2 

above, shall install temporary electric service for items below, throughout the 

construction period, such that power can be secured at any desired point with 

no more than a 60 foot extension: 
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        1.  Power  Centers  for  miscellaneous  tools  and  equipment  used  in  the 

construction work  shall be provided with  a minimum of  four  20‐amp, 

120  volt  grounding  type  outlets.    Each  outlet  shall  be  provided with 

ground fault detecting circuit breaker protection. 

 

        2.  Adequate  lighting  for  safe working  conditions  shall  be  provided  and 

maintained on a 24 hour per day basis throughout the building, tunnels, 

and stairways per OSHA requirements.  Each lamp must be rated at least 

100 watts.  Voltage of each socket must be at least 110 volts. 

 

        3.  Power for testing and checking equipment must be supplied. 

 

    3.  Capacity 

 

      1.  All  electrical power  supply  and  service  lines  installed  shall  be  of  adequate 

capacity  for construction use by all  trades during  the construction period at 

the locations necessary. 

 

      2.  The Electrical Contractor shall notify the Power Company if unusually heavy 

loads, such as welding units, are anticipated. 

 

    4.  Power Costs 

 

      1.  The Construction Manager will pay  all  costs  of  temporary  electrical power 

used during construction. 

 

      2.  The Owner will pay all costs of power used in the permanent wiring. 

 

  1.3  REQUIREMENTS AND REGULATORY AGENCIES 

 

    1.  The Electrical Contractor will obtain permits as required by  local governmental 

authorities. 

 

    2.  The temporary electrical service shall comply with National Electrical Code, 1990 

Edition and applicable local codes and utility regulations. 

 

  1.4  USE OF PERMANENT SYSTEM 

 

    1.  The  Electrical  Contractor  shall  regulate  any  part  of  the  permanent  electrical 

system which  is  used  for  construction  purposes  to  prevent  interference with 

safety and orderly progress of the Work. 

 

    2.  Contractors  shall  leave permanent  electrical  services  in  a  condition  as good  as 
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new and clean. 

 

2.  PRODUCTS 

 

  2.1  MATERIALS 

 

    1.  General 

 

      1.  The materials may be new or used, but must be adequate in capacity for the 

purposes  intended  and  must  not  create  unsafe  conditions  or  violate  the 

requirements of applicable codes. 

 

    2.  Conductors 

 

      1.  Use wire, cable, or busses of appropriate  type, sized  in accordance with  the 

National Electrical Code for the applied loads. 

 

      2.  Use only UL labeled wire and devices. 

 

  2.2  EQUIPMENT 

 

      1.  Provide  appropriate  enclosure  for  the  environment  in  which  used  in 

compliance with NEMA standards. 

 

3.  EXECUTION 

 

  3.1  GENERAL 

 

    1.  Install all work with a neat and orderly appearance. 

 

    2.  Make structurally sound throughout. 

 

    3.  Maintain to give continuous service and to provide safe working conditions. 

 

    4.  Modify temporary power and light installation as job progress requires. 

 

  3.2  INSTALLATION 

 

    1.  Locate so that interference with storage areas, traffic areas and work under other 

Contracts is avoided. 
 

  3.3  REMOVAL 
 

    1.  Remove all temporary equipment and materials completely upon completion of 

construction. 
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    2.  Repair all damage caused by the installation and restore to satisfactory condition. 

  END OF SECTION 
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SECTION 015123 ‐ TEMPORARY HEATING, COOLING AND VENTILATING 

 

1.  GENERAL 

 

  1.1  RELATED REQUIREMENTS SPECIFIED ELSEWHERE 

 

    1.  Temporary Electric:  Section 015113 

 

    2.  Temporary Facilities:  Section 015200 

 

    3.  Heating Requirements for Cold Weather Installation and Protection of Materials:  

Respective specification section for each item of work. 

 

  1.2  DEFINITIONS 

 

    1.  Temporary Enclosures:  Sufficient preliminary enclosures of an area of structure, 

or of an entire building, to prevent entrance or infiltration of rain water, wind or 

other  elements  and which will  prevent  undue  heat  loss  from within  enclosed 

area. 

 

    2.  Permanent Enclosure:   Stage of construction at which all moisture and weather 

protection  elements  of  construction  have  been  installed  in  accordance  with 

Contract Documents, either for a portion of structure, or for an entire building. 

 

  1.3  DESCRIPTION OF SYSTEM 

 

    1.  Prior  to  the  building  or  portion  of  building  being  permanently  enclosed,  the 

contractor shall provide temporary heat and ventilation and weather protection 

necessary  for  its  work,  as  described  below.    After  permanent  enclosure,  the 

Construction  Manager  will  arrange  for  and  coordinate  temporary  heat  and 

ventilation in enclosed areas, required to: 

 

    1.  Facilitate progress of Work. 

 

  2.  Protect Work and products against dampness and cold. 

 

  3.  Prevent moisture condensation on surfaces. 

     

  4.  Provide  suitable  ambient  temperatures  and  humidity  levels  for  installation 

and curing of materials. 

 

  5.  Provide  adequate  ventilation  to  meet  health  regulations  for  safe  working 

environment. 

 



Red Clay Consolidated School District  Conrad Schools of Science Door Renovation 

Capital Improvements  Project No. 1426 

Bid Pack A 

January 27, 2015 
 

 

TEMPORARY HEATING, COOLING AND VENTILATING  015123 ‐ 2 

 

    2.  Temperatures Required 

 

  1.  Generally, 24 hours a day:  Minimum of 40 degrees F. 

 

  2.  24 hours a day during placing, setting and curing of cementitious materials:  

As required by specification section for each product. 

 

  3.  24 hours a day, seven days prior to, and during, placing of  interior finishes:  

woodwork,  resilient  floors,  painting  and  finishing:    As  required  by 

specification section for each product. 

 

  4.  24 hours a day after application of finishes, and until Substantial Completion:  

Minimum of 50 degrees F. 

 

  3.  Ventilation Required: 

 

  1.  Contractors  shall  prevent  hazardous  accumulations  of  dusts,  fumes, mists, 

vapors or gases in areas occupied during construction. 

 

  1.  Provide  local  exhaust  ventilation  to  prevent  harmful  dispersal  of 

hazardous substances into atmosphere of occupied areas. 

 

  2.  Dispose of exhaust materials  in manner  that will not  result  in harmful 

dispersal of hazardous substances into atmosphere of occupied areas. 

 

  3.  Continuously ventilate  storage  spaces  containing hazardous or volatile 

materials. 

 

                                        4.   Contractor must provide and use equipment which  is  furnished with 

Exhaust Purifiers  / Scrubbers or  is  electrically power‐driven when  any 

such equipment produces airborne containments and will be used in an 

enclosed  building.   

 

                                        5.    The  contractor  shall  verify  air  quality  by  the  use  of  air monitoring 

equipment  and  document  the  verified  air  quality  on  the  daily  report.  

The monitoring  equipment  shall,  at  a minimum,  be  designed with  an 

auditory  alarm  and  shall provide  continuous monitoring of  these  four 

gases: Oxygen, Hydrogen  Sulfide, Carbon Monoxide  and Combustible 

gases. 

 

  4.  Contractors shall provide adequate ventilation for: 

 

    1.  Curing installed materials. 
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    2.  Dispersal of humidity. 

   

    3.  Temporary sanitary facilities. 

 

  5.  Duration of Operations: 

 

  1.  For Personnel: 

 

  1.  At  all  times  personnel  occupy  an  area  subject  to  hazardous 

accumulations of harmful elements. 

 

  2.  Continue  operation  of  ventilation  and  exhaust  system  for  time  after 

cessation of work process to assure removal of harmful elements. 

 

  2.  For  curing  installed  materials:    As  required  by  specification  section  for 

respective materials. 

 

      3.  For humidity dispersal:   Continuously ventilate  to provide suitable ambient 

conditions for work. 

 

      4.  The  Contractor  shall  maintain  supervision  and  operation  of  temporary 

heating and ventilating equipment in order to: 

 

    1.  Enforce conformance with applicable codes and standards. 

 

    2.  Enforce safe practices. 

 

    3.  Prevent abuse of services. 

 

  1.4  COSTS OF INSTALLATION AND OPERATION 

 

    1.  The Contractor shall be responsible for all installation and operating costs for any 

heat  and  ventilation  as  required  in  this  section  until  the  permanent  HVAC 

system is in operation. 

 

    2.  After the permanent HVAC system is operational, the Owner will pay the costs 

of fuel for temporary heat and ventilation.  The Contractor will pay the costs for 

maintaining the system until final acceptance by the Owner. 

 

    3.  The Contractor shall be responsible for all installation and operating costs for any 

heat  required  to  supplement  that which  is  to be  supplied by  the Construction 

Manager in 1.3, above. 

 

  1.5  REQUIREMENTS OF REGULATORY AGENCIES 
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    1.  The  Construction  Manager  will  obtain  and  pay  for  permits  as  required  by 

governing authorities for those activities required by this Section. 

 

    2.  Contractor shall comply with Federal, State and local codes, and utility company 

regulations. 

 

2.  PRODUCTS 

 

  2.1  MATERIALS 

 

    1.  General 

 

  1.  Materials may be new or used, but must be adequate for purposes  intended 

and must not create unsafe conditions nor violate requirements of applicable 

codes. 

 

  2.2  EQUIPMENT 

 

    1.  Standard products, meeting code requirements. 

 

    2.  Provide required facilities, including piping, wiring and controls. 

 

    3.  Portable Heater:  Standard Units, meeting code requirements. 

 

  1.  Safety Controls  against  explosion, overheating,  and  carbon monoxide build 

up. 

 

  2.  Vent direct‐fired units to outside. 

 

  3.  Provide adequate combustion air. 

 

    4.  Oil‐Fired heaters will not be allowed. 

 

3.  EXECUTION 

 

  3.1  GENERAL 

 

    1.  Comply with applicable sections of Division 15 ‐ Mechanical. 

 

    2.  Install work in neat and orderly manner. 

 

    3.  Make structurally, mechanically and electrically sound throughout. 
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    4.  Maintain  to give safe, continuous service at required  times and  to provide safe 

working conditions. 

 

    5.  Modify and extend system as work progress requires. 

 

  3.2  INSTALLATION 

 

    1.  Locate units to provide equitable distribution of heat and air movements. 

 

    2.  Locate to avoid interference with, or hazards to: 

 

  1.  Work or movement of personnel. 

 

  2.  Traffic areas. 

 

  3.  Materials handling. 

 

  4.  Storage areas. 

 

  5.  Work of other Contractors. 

 

  6.  Finishes. 

 

  3.3  OPERATION OF PERMANENT EQUIPMENT 

 

    1.  The Construction Manager will coordinate with Contractor. 

 

    2.  The  Contractor  will  place  permanent  HVAC  system  in  operation  only  upon 

written authorization by the Construction Manager. 

 

    3.  Before operating the permanent HVAC equipment, the Contractor shall confirm 

to the Construction Manager that: 

 

  1.  Inspection has been made by proper authorities. 

 

  2.  Systems,  equipment piping,  strainers,  filters  and associated operating  items 

are sufficiently complete, cleaned, and ready for operation. 

 

  3.  Controls and safety devices are complete and tested, or adequate temporary 

controls are provided. 

 

  4.  Before  operating  the  permanent  HVAC  equipment,  the  Contractor  shall 

install temporary filters: 
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  1.  For air handling units. 

 

  2.  For permanent ducts. 

 

  3.4  REMOVAL 

 

    1.  The  Contractor  shall  completely  remove  temporary materials  and  equipment 

when no longer required, or on completion of construction. 

 

    2.  The Contractor shall clean and repair damage caused by temporary installation, 

and restore equipment to specified or original condition. 

 

    3.  The Contractor  shall  remove  temporary  filters  and  install new  filters, or  clean 

permanent  filters,  in  the permanent HVAC system prior  to  final acceptance by 

the Owner. 

 

END OF SECTION 
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SECTION 015200 ‐ CONSTRUCTION FACILITIES & TEMPORARY CONTROLS 

 

1.  GENERAL 

 

  1.1  DESCRIPTION 

 

  1.  Construction  Manager  and  Contractors  shall  provide  all  temporary  facilities 

throughout  the  construction period unless otherwise  indicated  in  the Contract 

Documents. 

 

  2.  Construction  Manager  and  Contractors  shall  pay  all  costs  for  providing, 

maintaining and removing of all temporary facilities unless otherwise indicated 

in the Contract Documents. 

 

  1.2  RELATED WORK SPECIFIED ELSEWHERE 

 

    1.  Temporary Electric:  Section 015113. 

 

2.  FACILITIES 

 

  2.1  TEMPORARY SANITATION FACILITIES 

 

    1.  Construction  Manager  will  provide  and  maintain  sanitary  facilities  for  all 

personnel on the project. 

 

    2.  The number of sanitary facilities required shall be based on the total number or 

workers employed on the site and shall be in accordance with the provisions of 

the applicable code. 

 

    3.  Construction Manager will maintain  sanitary  facilities  in  a  sanitary  and  clean 

condition at all times. 

 

  2.2  TEMPORARY WATER 

 

    1.  Drinking Water:   Contractor shall provide potable water  for drinking purposes 

for all his personnel on  the  site.   He  shall  furnish disposable drinking  cups at 

water  stations.    Each  water  station  shall  be  equipped  with  a  suitable  trash 

container for disposal of the drinking cups. 

 

    2.  Construction  Water:    Construction  Manager  will  provide  and  maintain  tap 

locations for construction water of sufficiently pure and potable quality to avoid 

deleterious  effect  on  any materials  used.    Location  of  construction water  tap 

locations will  be  determined  by  the Construction Manager  depending  on  the 

stage  of  construction  of  the  incoming water  service.   Contractor  shall provide 
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and maintain all hoses, piping and valves as required for obtaining construction 

water from taps provided by the Construction Manager. 

 

  2.3  TEMPORARY TELEPHONES 

 

    1.  Construction Manager will NOT  provide  any  telephones  or  fax machines  for 

Contractor’s personnel.   Each Contractor  is responsible  for  its own phones and 

fax machines. 

 

  2.4  FIELD OFFICE 

 

    1.  During  the  period  of  the Work  and  until  final  acceptance  of  the  project,  the 

Construction Manager will provide a weatherproof building for the Construction 

Manager’s  Field  Project Manager(s)  and  Superintendent(s).    Contractor  shall 

make provisions for its own field office, subject to approval by the Construction 

Manager. 

 

  2.5      FIRE PROTECTION 

 

                         1.   Carpentry  &  General  Work will  provide  and  maintain  portable  fire 

extinguishers on each floor level and building area.  There is to be no less than 1 

fire  extinguisher  per  3,000  square  feet.  The Number  to  conform  to  applicable 

codes. 

 

                        2.   All contractors shall provide additional fire extinguishers as required by OSHA 

regulations for its work as required. 

 

                         3.    All  fire  extinguishers  shall  be  10lb, Multi‐Purpose  (ABC)  dry  chemical, UL 

labeled, with a rating of 3a:40bc. 

 

  2.6  ACCESS ROADS AND PARKING AREAS 

 

    1.  The Construction Manager will NOT provide and maintain access roads on the 

site. 

 

    2.  Neither  the  Construction  Manager  nor  the  Owner  will  provide  parking  for 

Contractor’s  personnel  on  or  about  the  project  site.    All  parking  provisions 

required  for Contractors will be  solely  the  responsibility of  the Contractors or 

their personnel. 

 

  2.7  STORAGE AREAS 

 

    1.  The Construction Manager will assign storage areas on the site.  Storage areas are 

extremely limited and will be assigned in a manner which will best facilitate the 
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work.  All  storage  trailers, must  be  provided  by  contractors  and  all  costs  for 

installation, rental, and removal are to be included in base bid. No trailers can be 

stored on site without prior approval from Construction Manager.  

 

    2.  Contractor shall provide all other storage space required  for  its work at off‐site 

locations. 

 

    3.  All combustible or flammable materials must be safely stored in a secured area in 

strict  accordance with  regulations,  codes  and  laws  enforced  by  local,  State  or 

Federal agencies, whichsoever is the most stringent. 

 

  2.8  FIRST AID STATION   

 

    1.  The Contractorʹs Superintendent or Safety Supervisor shall insure that adequate 

first  aid  supplies  are  available,  and  that  personnel  are  qualified  to  administer 

first aid/CPR, as required by State and/or Federal regulations. 

 

  2.9  SECURITY 

 

    1.  The Construction Manager will NOT provide security measures at the site:   All 

contractors must  secure all materials and  equipment daily, as  there will be no 

security throughout the project. 

 

    2.  All  other  safety  and  security  measures  shall  be  the  responsibility  of  each 

Contractor.  These measures shall include but are not limited to the provision of 

secured storage for tools, construction equipment, and materials and equipment 

scheduled for installation in the building. 

 

  2.10  BENCH MARKS AND BASELINE 

 

    1.  The Construction Manager will lay out and establish and maintain bench marks 

and baselines. 

 

    2.  The  Contractor  shall  lay  out  his  own  work  and  shall  be  responsible  for  the 

accuracy of same. 

 

    3.  Contractor  shall  check  grades,  lines,  levels  and  dimensions  as  shown  on  the 

drawings  and  shall  promptly  report  errors  or  inconsistencies  in  same  to  the 

Construction Manager before Work proceeds. 

 

    4.  The  Contractor  is  responsible  for  damaging  or  altering  the  bench marks  and 

baselines  established  by  the Construction Manager  and  shall  bear  the  costs  of 

replacing same. 
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  2.11  FIELD OFFICE AND STORAGE TRAILERS 

 

    1.  Contractor shall provide and maintain its own field office and storage trailers as 

required. 

 

    2.  Contractor  shall  provide  temporary  heat  and  power  for  its  field  office  and 

storage trailer. 

 

    3.  Contractor’s  field offices and storage  trailers shall be  located as directed by  the 

Construction Manager. 

 

  2.12  PROJECT SIGN 

 

    1.  The  Construction  Manager  will  provide  a  Project  Sign  naming  the  major 

participants, as determined by the Owner. 

 

  2.13  TRASH DISPOSAL 

 

    1.  Each  Contractor  shall  be  responsible  for  daily  clean  up  and  depositing  its 

common trash in the dumpsters provided by the Construction Manager. 

 

    2.  The  Construction  Manager  will  not  provide  a  trash  chute.  All  contractors 

utilizing a chute must include all costs in base bid and coordinate locations with 

Construction Manager. 

 

    3.  The  Construction  Manager  will  provide  dumpsters  only  after  demolition  is 

complete,  and  will  arrange  for  disposal  of  common,  non‐hazardous,  work‐

related trash deposited in these dumpsters. However, all demolition and removal 

of materials being demolished are to be provided by the contractor(s) performing 

this work. 

 

  2.14  HOISTING 

 

    1.  Contractor shall provide its own materials hoists and cranes.  No personnel hoist 

will be provided. 

 

  2.15  SCAFFOLDING AND WORKING PLATFORMS 

 

    1.  No scaffolding shall be provided by the Construction Manager.  Each Contractor 

shall provide all scaffolding required to perform its Work. 

 

  2.16  SAFETY BARRICADES AND RAILINGS 

 

    1.  The  Structural  Contractor  shall  provide  barricades  and  protective  barriers 
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around elevator, stair, shaft and cut openings  in  floors and roofs, and edges of 

floors  and  roofs.    The methods  and materials  used  in  barricading  shall  be  in 

accordance with OSHA  and  local  code  regulations.  Barricades  and  protective 

barriers will be  installed  immediately after  the  installation of  the  floor  slab on 

any  level  or  part  of  a  level  on  the  Building.    Until  a  level  has  been  fully 

barricaded, the Structural Contractor will be responsible for maintenance of the 

barricades.   When  a  warning  barricade  is  used  to  prohibit  employees  from 

entering  a  restricted  work  area.    The  “warning  barricade”  shall  meet  the 

requirements of CFR 1926.502 (f)(2). The supported rope, wire, or chain shall be 

flagged at not more than 6‐foot (1.8 m) intervals with high‐visibility material and 

maintain between 34 and 39 inches above the walking/working surface; Warning 

signs  and  tags  shall  be  used  in  accordance  with  Subpart  G  of  CFR  OSHA 

Construction Industry Regulations 

 

    2.  After the barricades and protective barriers are no longer needed, the Structural 

Contractor will remove the barricades from the site.  The Construction Manager 

will determine the location and scheduling of barriers to be removed. 

 

    3.  Contractor shall provide for its own barricades at all other trenches, excavations, 

and locations not specifically identified in Paragraph 1 above. 

 

    4.  Contractors who remove barricades shall be responsible  for replacing  them.   If, 

after  proper  notification,  in  writing,  from  the  Construction  Manager  the 

responsible  Contractor  does  not  correct  his  deficiencies  in  safety  barricade 

placement,  the Construction Manager reserves  the right  to undertake  this work 

and backcharge the responsible Contractor(s). 

 

    5.  During the execution of his work, Contractor will provide daily maintenance of, 

and upon completion of same,  restore all barricades  in a manner acceptable  to 

prevailing  safety  standards  enforced  by  local,  State  or  Federal  ordinance, 

whichsoever  is most  stringent.    The  intent  is  to  leave  no  floor  penetration  or 

perimeter opening in an unsafe condition. 

 

    6.  The  Construction Manager  shall  arrange  for  temporary  ladders  required  for 

access to each of the floor levels after the completion of floor slab work, and until 

the final stairs are ready for use. 

 

  2.17  PUMPING AND DRAINAGE 

 

    1.  All contractors shall provide its own pumping and drainage. 

 

    2.  When an area is released by one Contractor to another, the Contractor releasing 

an area shall be responsible for leaving it in a drained condition.  The incoming 

Contractor  shall  assume  responsibility  for  drainage  on  the  day  that  he  is 
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scheduled to start work in the area.  If the incoming Contractor is late in starting 

work,  he  shall  assume  responsibility  for  pumping  and  drainage  arising  as  a 

result. 

 

  2.18  TEMPORARY BUILDING ENCLOSURES 

 

    1.  The  Construction  Manager  will  equip  all  temporary  exterior  doors  of  the 

building with self‐closing hardware and padlocks. 

 

    2.  All  other  temporary  enclosures  and  protection  shall  be  provided  by  the 

Contractor requiring the protection. 

 

    3.  Temporary  enclosures  required  due  to  late  delivery  of materials  or  untimely 

installation of work shall be  the responsibility of  the Contractor responsible  for 

the delay. 

 

  2.19  TEMPORARY POWER AND LIGHTING 

 

    1.  Each Contractor  shall  provide  all  extension  cords  and  outlets  as  required  for 

obtaining  electric  power  from  power  centers  provided  by  the  Electrical 

Contractor.  Refer to Section 015113 ‐ TEMPORARY ELECTRIC. 

 

    2.  Each Contractor shall provide its own additional temporary lighting of sufficient 

lighting levels to properly install his work. 

 

  2.20  TEMPORARY HEAT 

 

    1.  Each  Contractor  shall  provide  temporary  heat  as  required  for  its  operations.  

Once a building has  reached  the “Permanent Enclosure” stage,  temporary heat 

will  be  provided  as  specified  in  Section  015123  ‐  TEMPORARY HEAT  AND 

VENTILATION. 

 

    2.  Equipment  and  methods  of  temporary  heating  shall  be  reported  to  the 

Construction Manager. 

 

 

  2.21  PROTECTION OF ADJACENT MATERIALS 

 

    1.  Each Contractor shall protect adjacent materials and  finishes  from damage as a 

result of its work. 

 

  2.22  CLEAN UP 

 

    1.  Contractor  shall  arrange  for  clean up and  removal of debris  resulting  from  its 



Red Clay Consolidated School District  Conrad Schools of Science Door Renovation 

Capital Improvements  Project No. 1426 

Bid Pack A 

January 27, 2015 
 

 

CONSTRUCTION FACILITIES & TEMPORARY CONTROLS  015200 ‐ 7 

 

operations,  and  shall  dispose  of  debris  in  accordance with  the  provisions  of 

Paragraph  2.13  above.   Clean  up  shall  be  on  a  continual  basis  to  ensure  that 

building, grounds and public properties are maintained free from accumulations 

of waste materials and trash. 

 

    2.  The Contractor will  limit use of and ensure  that all materials,  including waste, 

that  are  combustible  or  flammable  will  be  removed  from  the  building 

continually,  as work  progresses,  and  at  a minimum  at  the  end  of  each work 

day.  All trash which is potentially edible or may attract rodents or insects will be 

disposed of in metal containers and removed by the end of the work day. 

 

    3.  At  completion  of  its  Work,  each  Contractor  shall  remove  waste  materials, 

rubbish,  tools, equipment, and clean up all exposed surfaces  in preparation  for 

final cleaning. 

 

    4.  If,  after notification  in writing  from  the Construction Manager,  the Contractor 

does not correct  its deficiencies  in housekeeping within  twenty four (24) hours, 

the  Construction Manager  reserves  the  right  to  undertake  the Work  and  to 

backcharge the Contractor. 

 

    5.  Final  clean  up  prior  to  Owner  occupancy  shall  be  arranged  for  by  the 

Construction Manager. 

 

  2.23  DUST PROTECTION 

 

    1.  Contractor  shall  erect  and  maintain  dust  proof  protection  whenever  its 

operations will produce dust and dirt that might filter through the building into 

occupied  or  finished  areas.    Contractor  shall  be  responsible  for  all  cleaning 

required due to its failure to provide adequate dust protection. 

 

  2.24  PROTECTION OF EXISTING CONSTRUCTION 

 

    1.  Each Contractor shall be responsible for all damage that it may cause to materials 

and equipment stored or installed by other Contractors. 

 

  2.25  OTHER 

 

    1.  Each Contractor shall provide any other Temporary Facilities and services that it 

requires and which are not specifically identified above. 

 

3.  PERMITS 

 

  3.1  The Construction Manager will obtain the Building Permit.   All other permits are to 

be obtained and paid for by the Contractor requiring them. 
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4.  EXECUTION 

 

  4.1  GENERAL 

 

    1.  Contractor  shall  install  all  temporary  facilities  in  accordance  with  applicable 

codes. 

 

    2.  Contractor  shall  maintain  temporary  facilities  for  which  it  is  responsible 

throughout the construction period. 

 

    3.  Contractor shall remove all temporary facilities for which it is responsible when 

they  are  no  longer  required  or  when  the  Construction  Manager  directs  the 

removal of same. 

 

    4.  Contractor shall repair all damage to the Project Site caused by the installation of 

its temporary facilities. 

 

END OF SECTION 
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SECTION 016200 ‐ MATERIAL AND EQUIPMENT 

 

1.  GENERAL CONDITIONS 

 

  1.1  The  general  provisions  of  the  Contract,  including  the  Conditions  of  the  Contract 

(General, Supplementary and other Conditions, if any) and Division 1 as appropriate 

apply to the Work specified in this Section. 

 

  1.2  Where work is to be executed under Separate Prime Contracts, the provisions of this 

Section apply to each Contract. 

 

2.  REQUIREMENTS INCLUDED 

 

  2.1  All materials and equipment incorporated into the Work shall: 

 

  1.  be new; 

 

  2.  conform to applicable specifications and standards; and 

 

  3.  comply with size, make, type and quality specified, or as specifically approved in 

writing by the Architect. 

 

  2.2  Manufactured and Fabricated Products shall conform to the following requirements: 

 

    1.  Designed,  fabricated  and  assembled  in  accord with  the  best  engineering  and 

shop practices. 

 

    2.  Manufactured  like parts of duplicate units  to  standard  sizes and gauges,  to be 

interchangeable. 

 

    3.  Two or more items of the same kind shall be identical, by the same manufacturer. 

 

    4.  Products shall be suitable for service conditions. 

 

    5.  Equipment capacities, sizes and dimensions shown or specified shall be adhered 

to unless variations are specifically approved in writing. 

 

  2.3  Contractor shall not use materials or equipment  for any purpose other  than  that  for 

which it is designated or is specified. 

 

  2.4  Materials removed form existing structures shall not be reused in the completed work 

unless specifically indicated or specified. 

 

  2.5  For materials  and  equipment  specifically  indicated or  specified  to be  reused  in  the 
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Work: 

 

    1.  Contractor shall use special care on removal, handling storage and reinstallation, 

to assure proper function in the completed Work. 

 

    2.  Arrange for transportation, storage and handling of products which require off‐

site storage, restoration or renovation.  Pay all costs for such work. 

 

3.  MANUFACTURER’S INSTRUCTIONS 

 

  3.1  When  Contract  Documents  require  that  installation  of  work  shall  comply  with 

manufacturer’s printed  instructions, Contractor shall obtain and distribute copies of 

such  instructions  to  parties  involved  in  the  installation,  including  two  copies  to 

Construction Manager. 

 

    1.  Maintain one set of complete  instructions at  the  job site during  installation and 

until completion. 

 

  3.2  Contractor shall handle, install, connect, clean, condition and adjust products in strict 

accord with such instructions and in conformity with specified requirements. 

 

    1.  Should  job  conditions  or  specified  requirements  conflict  with manufacturer’s 

instructions,  Contractor  shall  consult  with  Construction Manager  for  further 

instructions. 

 

    2.  Contractor  shall  perform  work  in  accord  with  manufacturer’s  instructions.  

Contractor shall not omit any preparatory step or  installation procedure unless 

specifically modified or exempted by Contract Documents. 

 

4.  TRANSPORTATION AND HANDLING 

 

  4.1  Contractor shall arrange deliveries of Products in accord with construction schedules, 

coordinate to avoid conflict with work and conditions at the site. 

 

    1.  Deliver Products in undamaged condition, in manufacturer’s original containers 

or packaging, with identifying labels intact and legible. 

 

    2.  Contractor  shall  immediately  on  delivery,  inspect  shipments  to  assure 

compliance with requirements of Contract Documents and approved submittals, 

and that Products are properly protected and undamaged. 

 

  4.2  Contractor shall provide equipment and personnel to handle Products by methods to 

prevent soiling or damage to Products or packaging. 
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5.  STORAGE AND PROTECTION 

 

  5.1  Contractor shall store Products in accord with manufacturer’s instructions, with seals 

and labels intact and legible. 

 

    1.  Contractor  shall  store  Products  subject  to  damage  by  the  elements  in 

weathertight enclosures. 

 

    2.  Contractor shall maintain temperature and humidity within the ranges required 

by manufacture’s instructions. 

 

  5.2  Exterior Storage 

 

    1.  Contractor  shall  store  fabricated  Products  above  the  ground,  on  blocking  or 

skids,  to  prevent  soiling  or  staining.    Cover  Products  which  are  subject  to 

deterioration with  impervious  sheet  coverings; provide adequate ventilation  to 

avoid condensation. 

 

    2.  Contractor shall store  loose granular materials  in a well‐drained area on soiled 

surfaces to prevent mixing with foreign matter. 

 

  5.3  Contractor  shall arrange  storage  in a manner  to provide  easy access  for  inspection.  

Contractor shall make periodic inspections of stored Products to assure that Products 

are maintained under specified conditions, and free from damage or deterioration. 

 

  5.4  Contractor shall store  flammable materials so as  to prevent contact with  flames and 

fire.  Conform with manufacturer’s recommendations and local laws.   Pay particular 

attention to storage of: 

 

    1.  Roof insulation. 

 

    2.  Roofing materials, including solvents. 

 

    3.  Paint materials. 

 

    4.  Cleaning and other solvents. 

 

    5.  Fuels. 

 

  5.5  Protection after Installation: 

 

    1.  Contractor  shall provide  substantial  coverings as necessary  to protect  installed 

Products  from  damage  from  traffic  and  subsequent  construction  operations.  

Remove when no longer needed. 
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6.  SUBSTITUTIONS AND PRODUCT OPTIONS 

 

  6.1  Product List. 

 

    1.  Within  10  days  after  Contract  Date,  Contractor  shall  submit  to  Construction 

Manager a complete list of major products proposed to be used, with the name of 

the manufacturer and the installing Contractor. 

 

  6.2  Contractor’s Options. 

 

    1.  For Products  specified  only  by  reference  standard, Contractor  shall  select  any 

Product meeting that standard. 

 

    2.  For Products specified by naming several Products or manufacturers, Contractor 

shall  select  any  one  of  the  Products  or manufacturers  named which  complies 

with the specifications. 

 

    3.  For Products specified by naming one or more Products or manufacturers and 

“or  equal”,  Bidders  must,  during  the  bidding  period,  submit  a  request  for 

substitutions  for  any  Product  or  manufacturer  not  specifically  named.    See 

provisions in Paragraph 1.6.3. 

 

    4.  For Products specified by naming only one Product and manufacturer,  there  is 

no option; and Contractor shall provide the precise Product specified. 

 

  6.3  Substitutions. 

 

                        1.    Until a date no later than seven (7) days before the date Bids are due, Architect 

will  consider written  requests  from  bidders  for  substitution  of  Products.  The 

contractor will submit any substitution requests to the Construction Manager 

for  transmittal  to  the  Architect.  The  architect  will  review  requests  and  will 

notify Bidders in an Addendum if the requested substitution is acceptable. 

 

    2.  Should  the Bidder desire  a  substitution,  it  shall  submit  a  separate  request  for 

each  Product,  supported with  complete  data, with  drawings  and  samples  as 

appropriate, including: 

 

    1.  Comparison of the qualities of the proposed substitution with that specified. 

 

    2.  Changes required in other elements of the Work because of the substitution. 

 

    3.  Effect on the construction schedule. 
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    4.  Cost data comparing the proposed substitution with the Product specified. 

 

    5.  Any required license fees or royalties. 

 

    6.  Availability of maintenance service, and source of replacement materials. 

 

    3.  Architect,  in  its  sole  discretion,  shall  be  the  judge  of  the  acceptability  of  the 

proposed substitution. 

 

    4.  A request for a substitution constitutes a representation that Bidder: 

 

    1.  has  investigated  the proposed Product and determined  that  it  is equal  to or 

superior in all respects to that specified; 

 

    2.  will  provide  the  same warranties  or  bonds  for  the  substitution  as  for  the 

Product specified; 

 

    3.  will coordinate the installation of an accepted substitution into the Work, and 

make such other changes as may be required to make the Work complete in 

all respects; and 

 

    4.  waives  all  claims  for  additional  costs,  under  his  responsibility, which may 

subsequently become apparent. 

 

  6.4  Architect  will  review  requests  for  substitutions  with  reasonable  promptness,  and 

notify  Bidders,  in  writing,  through  the  Construction Manager,  of  the  decision  to 

accept or reject the requested substitution.  Any decision to accept a substitution must 

be confirmed in an Addendum issued during the bidding period in order to be valid.  

Oral approvals will not be binding. 

 

END OF SECTION 
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SECTION 017123  ‐ FIELD ENGINEERING 

 

1.  GENERAL PROVISIONS 

 

  1.1  The  general  provisions  of  the  Contract,  including  the  Conditions  of  the  Contract, 

(General, Supplementary and other Conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section. 

 

  1.2  The provisions of the section apply to all contracts. 

 

2.  SURVEY 

 

  2.1  The Owner has NOT prepared a site survey. 

 

3.  CONSTRUCTION MANAGER 

 

  3.1  The Construction Manager will  establish  a  bench mark  and  base  line  from which 

structures and grades shall be  laid out by Contractors as designated  in  this section.  

The  total extent of  this  layout  is shown on  the  site drawings.   One bench elevation 

shall be provided. 

 

  END OF SECTION 
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SECTION 017329 ‐ CUTTING AND PATCHING 

 

1.  GENERAL 

 

  1.1  Definition:    “Cutting  and  Patching”  includes  cutting  into  existing  construction  to 

provide for the installation or performance of other work and subsequent fitting and 

patching required to restore surfaces to their original condition. 

 

  1.2  Refer  to  Other  Sections  of  these  specifications  for  specific  cutting  and  patching 

requirements and limitations applicable to individual units of work. 

 

  1.3  Structural Work:   Do not  cut and patch  structural work  in a manner  resulting  in a 

reduction  of  load  carrying  capacity  or  load  deflection  ratio.    Submit  proposal  and 

request  and  obtain Architectʹs/Engineerʹs  approval  before  proceeding with  cut  and 

patch of structural work. 

 

  1.4  Operational/Safety Limitations:  Do not cut and patch operational elements and safety 

components in a manner resulting in decreased performance, shortened useful life, or 

increased  maintenance.    Submit  proposals  and  requests  and  obtain 

Architect’s/Engineerʹs approval before proceeding with cut and patches of structural 

work. 

 

  1.5  Visual/Quality Limitations:  Do not cut and patch work exposed to view (exterior and 

interior) in manner resulting in noticeable reduction of aesthetic qualities and similar 

qualities, as judged by Architect/Engineer. 

 

  1.  Engage  the  original  Installer/Fabricator,  or  (if  not  available)  an  acceptable 

equivalent entity, to cut and patch the following categories of exposed work but 

not limited to 

  2.   Exterior wall materials, ie., curtain wall 

  3.  Finish floor materials, ie., substrate, carpet, ceramic tile 

  4.  Walls 

  5.  Ceilings 

 

  1.6  Limitation  on Approvals:   Architectʹs/Engineer’s  approval  to  proceed with  cutting 

and  patching  does  not waive  right  to  later  acquire  removal/replacement  of work 

found  to  be  cut  and  patched  in  an  unsatisfactory  manner,  as  judged  by 

Architect/Engineer. 

 

2.  MATERIALS 

 

  2.1  General:    Use  materials  for  cutting  and  patching  that  are  identical  to  existing 

materials.  If identical materials are not available, or cannot be used, use materials that 

match  existing  adjacent  surfaces  to  the  fullest  extent possible with  regard  to visual 
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effect.    Use materials  for  cutting  and  patching  that will  result  in  equal  or  better 

performance characteristics. 

3.  EXECUTION 

 

  3.1  Inspection:   Before  cutting,  examine  surfaces  to be  cut  and patched  and  conditions 

under which  the work  is  to  be  performed.    If  unsafe  or  otherwise  unsatisfactory 

conditions are encountered, take corrective action before proceeding with the work. 

 

  3.2  Temporary Support:  To prevent failure provide temporary support of work to be cut. 

 

  3.3  Protection:    Protect  other  work  during  cutting  and  patching  to  prevent  damage.  

Provide protection  from adverse weather conditions  for  that part of  the project  that 

may be exposed during cutting and patching operations. 

 

  1.  Avoid interference with use of adjoining areas or interruption of free passage to 

adjoining areas. 

 

  2.  Take precautions not  to cut existing pipe, conduit or duct serving  the building 

but scheduled to be relocated until provisions have been made to bypass them. 

 

  3.4  Cutting:   Cut  the work  using methods  that  are  least  likely  to  damage work  to  be 

retained  or  adjoining work.   Where possible  review proposed procedures with  the 

original installer;  comply with original installer’s recommendations. 

 

  1.  Where cutting is required use hand or small power tools designed for sawing or 

grinding,  not  hammering  and  chopping.   Cut  through  concrete  and masonry 

using a cutting machine such as a carborundum saw or core drill.   Cut holes and 

slots neatly  to  size  required with minimum disturbance of  adjacent work.   To 

avoid  marring  existing  finished  surfaces,  cut  and  drill  from  the  exposed  or 

finished side into concealed surfaces.   Temporarily cover openings when not  in 

use. 

 

  3.5  Patching:  Patch with seams which are durable and as invisible as possible.  Comply 

with specified tolerances for the work. 

 

  1.  Restore  exposed  finishes  of  patched  areas  and where  necessary  extend  finish 

restoration  into  retained  adjoining  work  in  a  manner  which  will  eliminate 

evidence of patching and finishing. 

 

 

END OF SECTION 
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SECTION 017700 – CONTRACT CLOSEOUT 

 

1.  DESCRIPTION OF REQUIREMENTS 

 

  1.1  Provisions of this section apply to the procedural requirements for the actual close out 

of  the Work, not  to  the administrative matters such as  final payment or  the change 

over  of  insurance.    Close  out  requirements  relate  to  both  substantial  and  final 

completion of the Work; they also apply to individual portions of completed work as 

well  as  the  Total  work.    Specific  requirements  contained  in  other  sections  have 

precedence over the general requirements contained in this section. 

 

2.  PROCEDURES AT SUBSTANTIAL COMPLETION 

 

  2.1  Prerequisites:  Contractor shall comply with the General Conditions and complete the 

following before  requesting  inspection of  the Work, or  a designated portion of  the 

Work, for certification of substantial completion: 

 

    1.  submit  executed  warranties,  workmanship  bonds,  maintenance  agreements, 

inspection  certificates,  releases  of  liens,  tax  certification  and  similar  required 

documentation  for  specific  units  of  work,  and  documents  needed  to  enable 

Owner’s unrestricted occupancy and use; 

 

    2.  submit record documentation, maintenance manuals, tools, spare parts, keys and 

similar operational items; 

 

    3.  complete  instructions of Owner’s operating personnel, and start up of systems; 

and 

 

    4.  complete final cleaning and remove temporary facilities and tools. 

 

  2.2  Inspection Procedures:  Upon receipt of Contractor’s request, Architect/Engineer will 

either  proceed with  inspection  or  advise Construction Manger  of  prerequisites  not 

fulfilled.    Following  initial  inspection,  Architect/Engineer  will  either  prepare 

certificate of substantial completion, or advise Construction Manager of work which 

must be performed prior to issuance of certificate.  The Architect/Engineer will repeat 

the  inspection  when  requested  and  assure  that  the  work  has  been  substantially 

completed.   Results of the completed inspection will form the initial “punch list” for 

final acceptance. 

 

  2.3  Punch List Procedures:   Each Contractor shall be given a copy of the punch list with 

its appropriate work identified.  Each Contractor shall be given 9 (nine) calendar work 

days  to  complete  their punch  list work.   On  the  10th day or  as determined by  the 

Construction Manager  the Construction Manager shall employ other Contractors, as 

required, to complete any incomplete punch list work and retain from the appropriate 
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Contractors retainage all costs incurred. 

 

3.  PROCEDURES AT FINAL ACCEPTANCE 

 

  3.1  Reinspection Procedure:  The Architect/Engineer will reinspect the Work upon receipt 

of  the Contractor’s  notice  that,  except  for  those  items whose  completion  has  been 

delayed due to circumstances that are acceptable to the Architect/Engineer, the Work 

has  been  completed,  including  punch  list  items  from  earlier  inspections.    Upon 

completion  of  reinspection,  the  Architect/Engineer  will  either  recommend  final 

acceptance and final payment, or will advise the Contractor of work not completed or 

obligations not fulfilled as required for final acceptance.  If necessary, this procedure 

will be repeated. 

 

4.  RECORD DOCUMENTATION 

 

  4.1  Record Drawings:  Contractor shall maintain a complete set of either blue or black line 

prints  of  the  contract documents  and  shop drawings  for  record mark up purposes 

throughout the Contract Time.   Contractor shall mark up these drawings during the 

course  of  the Work  to  show  both  changes  and  the  actual  installation,  in  sufficient 

detail to form a complete record for Owner’s purposes giving particular attention to 

work  that will be concealed and difficult  to measure and record at a  later date, and 

Work which may  require  servicing  or  replacement  during  the  life  of  the  project.  

Require the entities marking prints to sign and date each mark up.   Bind prints  into 

manageable sets, with durable paper cover, appropriately labeled. 

 

  4.2  Maintenance  Manual:    Contractor  shall  provide  3‐ring  vinyl  covered  binders 

containing  required  maintenance  manuals,  properly  identified  and  indexed  and 

including  operating  and maintenance  instructions  extended  to  cover  emergencies, 

spare parts, warranties, inspection procedures, diagrams, safety, security, and similar 

appropriate data for each system of equipment item. 

 

  4.3  State  Tax  Certification:      Contractor  shall  provide  recent  Delaware  State  Tax 

Certification form as issued by State of Delaware, Department of Finance, Division of 

Revenue, Carvel State Office Building, 820 N. French Street, Wilmington, Delaware  

19801. 

 

5.  GENERAL CLOSE OUT REQUIREMENTS 

 

  5.1  Operator  Instruction:    Contractor  shall  require  each  Installer  of  systems  requiring 

continued operation and maintenance by Owner’s operating personnel, to provide on 

location  instruction  to Owner’s personnel, sufficient  to ensure safe, secure, efficient, 

non‐failing utilization and operation of systems.  Contractor shall provide instructions 

for the following categories of work: 
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    1.  Mechanical/electrical/electronic systems (not  limited to work of Division 15 and 

16). 

2.   Roofing, flashing, joint sealers. 

 

6.  FINAL CLEANING 

 

  6.1  At  the  time  of  project  close  out Contractor  shall  clean  or  reclean  the Work  to  the 

condition  expected  from  a  normal,  commercial  building  cleaning  and maintenance 

program.    Complete  the  following  cleaning  operations  before  requesting  the 

Architect/Engineer’s inspection for certification of substantial completion: 

 

    1.  Remove non‐permanent protections and labels. 

 

    2.  Polish glass. 

 

    3.  Clean exposed finishes. 

 

    4.  Touch up minor finish damage. 

 

    5.  Clean or replace mechanical systems filters. 

 

    6.  Remove debris. 

 

    7.  Broom clean unoccupied spaces. 

 

    8.  Sanitize plumbing and food service facilities. 

 

    9.  Clean light fixtures and replace burned out lamps. 

 

    10.  Sweep and wash paved areas. 

 

    11.  Police yards and grounds. 

 

 

END OF SECTION 
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SECTION 02 4100
DEMOLITION

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Refer to Scope Information Sheets for this contract bound in the Project Manual under
Section 01 1000, Summary of Work.  The Scope Information Sheets describe generally the
work included in each contract, but the work is not necessarily limited to that described.

B. Selective demolition of building elements for alteration purposes.
1.02 RELATED REQUIREMENTS

A. Section 01 1000 - Summary:  Limitations on Contractor's use of site and premises.
B. Section 01 5000 - Temporary Facilities and Controls:  Site fences, security, protective

barriers, and waste removal.
C. Section 01 6000 - Product Requirements:  Handling and storage of items removed for

salvage and relocation.
D. Section 01 7000 - Execution and Closeout Requirements:  Project conditions; protection of

bench marks, survey control points, and existing construction to remain; reinstallation of
removed products; temporary bracing and shoring.

1.03 REFERENCE STANDARDS
A. 29 CFR 1926 - U.S. Occupational Safety and Health Standards; current edition.
B. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition

Operations; 2013.
PART 2  PRODUCTS -- NOT USED
PART 3  EXECUTION
3.01 SCOPE

A. Remove portions of existing building as shown and noted on the Drawings.
B. Remove other items indicated, for salvage, relocation, and recycling.

3.02 GENERAL PROCEDURES AND PROJECT CONDITIONS
A. Comply with applicable codes and regulations for demolition operations and safety of

adjacent structures and the public.
1. Obtain required permits.
2. Comply with applicable requirements of NFPA 241.
3. Use of explosives is not permitted.
4. Take precautions to prevent catastrophic or uncontrolled collapse of structures to be

removed; do not allow worker or public access within range of potential collapse of
unstable structures.

5. Provide, erect, and maintain temporary barriers and security devices.
6. Use physical barriers to prevent access to areas that could be hazardous to workers or

the public.
7. Conduct operations to minimize effects on and interference with adjacent structures

and occupants.
8. Do not close or obstruct roadways or sidewalks without permit.
9. Conduct operations to minimize obstruction of public and private entrances and exits;

do not obstruct required exits at any time; protect persons using entrances and exits
from removal operations.

B. Do not begin removal until receipt of notification to proceed from Owner.
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C. Do not begin removal until built elements to be salvaged or relocated have been removed.
D. Protect existing structures and other elements that are not to be removed.

1. Provide bracing and shoring.
2. Prevent movement or settlement of adjacent structures.
3. Stop work immediately if adjacent structures appear to be in danger.

E. Minimize production of dust due to demolition operations; do not use water if that will
result in ice, flooding, sedimentation of public waterways or storm sewers, or other
pollution.

F. If hazardous materials are discovered during removal operations, stop work and notify
Architect and Owner; hazardous materials include regulated asbestos containing materials,
lead, PCB's, and mercury.

3.03 EXISTING UTILITIES
A. Coordinate work with utility companies; notify before starting work and comply with their

requirements; obtain required permits.
B. Protect existing utilities to remain from damage.
C. Do not disrupt public utilities without permit from authority having jurisdiction.
D. Do not close, shut off, or disrupt existing life safety systems that are in use without at least

7 days prior written notification to Owner.
E. Do not close, shut off, or disrupt existing utility branches or take-offs that are in use without

at least 3 days prior written notification to Owner.
F. Locate and mark utilities to remain; mark using highly visible tags or flags, with

identification of utility type; protect from damage due to subsequent construction, using
substantial barricades if necessary.

G. Remove exposed piping, valves, meters, equipment, supports, and foundations of
disconnected and abandoned utilities.

3.04 SELECTIVE DEMOLITION FOR ALTERATIONS
A. Drawings showing existing construction and utilities are based on casual field observation

and existing record documents only.
1. Verify that construction and utility arrangements are as shown.
2. Report discrepancies to Architect before disturbing existing installation.
3. Beginning of demolition work constitutes acceptance of existing conditions that would

be apparent upon examination prior to starting demolition.
B. Separate areas in which demolition is being conducted from other areas that are still

occupied.
1. Provide, erect, and maintain temporary dustproof partitions of construction specified

in Section 01 5000 .
C. Remove existing work as indicated and as required to accomplish new work.

1. Remove rotted wood, corroded metals, and deteriorated masonry and concrete; replace
with new construction specified.

2. Remove items indicated on drawings.
D. Services (Including but not limited to HVAC, Plumbing, Fire Protection, and Electrical):

Remove existing systems and equipment as indicated.
1. Maintain existing active systems that are to remain in operation; maintain access to

equipment and operational components.
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2. Where existing active systems serve occupied facilities but are to be replaced with new
services, maintain existing systems in service until new systems are complete and
ready for service.

3. Verify that abandoned services serve only abandoned facilities before removal.
4. Remove abandoned pipe, ducts, conduits, and equipment, including those above

accessible ceilings; remove back to source of supply where possible, otherwise cap
stub and tag with identification.

E. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.
4. Patch as specified for patching new work.

3.05 DEBRIS AND WASTE REMOVAL
A. Remove debris, junk, and trash from site.
B. Leave site in clean condition, ready for subsequent work.
C. Clean up spillage and wind-blown debris from public and private lands.

END OF SECTION
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SECTION 04 2000
UNIT MASONRY

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Refer to Scope Information Sheets for this contract bound in the Project Manual under
Section 01 10 00, Summary of Work.  The Scope Information Sheets describe generally the
work included in each contract, but the work is not necessarily limited to that described.

B. Concrete Block.
C. Ceramic Glazed Structural Clay Facing Tile.
D. Mortar and Grout.
E. Reinforcement and Anchorage.
F. Flashings.
G. Accessories.

1.02 RELATED REQUIREMENTS
A. Section 07 9005 - Joint Sealers:  Backing rod and sealant at control and expansion joints.

1.03 REFERENCE STANDARDS
A. ACI 530/530.1/ERTA - Building Code Requirements and Specification for Masonry

Structures and Related Commentaries; American Concrete Institute International; 2011.
B. ASTM A82/A82M - Standard Specification for Steel Wire, Plain, for Concrete

Reinforcement; 2007.
C. ASTM A641/A641M - Standard Specification for Zinc-Coated (Galvanized) Carbon Steel

Wire; 2009a.
D. ASTM C126 - Standard Specification for Ceramic Glazed Structural Clay Facing Tile,

Facing Brick, and Solid Masonry Units; 2012.
E. ASTM C144 - Standard Specification for Aggregate for Masonry Mortar; 2011.
F. ASTM C150/C150M - Standard Specification for Portland Cement; 2012.
G. ASTM C207 - Standard Specification for Hydrated Lime for Masonry Purposes; 2006

(Reapproved 2011).
H. ASTM C270 - Standard Specification for Mortar for Unit Masonry; 2012.
I. ASTM C404 - Standard Specification for Aggregates for Masonry Grout; 2011.
J. ASTM C476 - Standard Specification for Grout for Masonry; 2010.
K. ASTM C652 - Standard Specification for Hollow Brick (Hollow Masonry Units Made

From Clay or Shale); 2012.
1.04 SUBMITTALS

A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data for masonry units, fabricated wire reinforcement, mortar, and

masonry accessories.
C. Shop Drawings:  For the following:

1. Pre-Faced CMU's:  Show sizes, colors, coursing, and locations of special colors.
2. Embedded Masonry Flashing: showing location of each course in wall section and

plan view of each course with all details and stop ends referenced.
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1.05 QUALITY ASSURANCE
A. Comply with provisions of ACI 530/530.1/ERTA, except where exceeded by requirements

of the contract documents.
1.06 MOCK-UP

A. Construct a masonry wall as a mock-up panel sized 8 feet long by 6 feet high; include
mortar and accessories and structural backup in mock-up.

B. Locate where directed.
1.07 DELIVERY, STORAGE, AND HANDLING

A. Deliver, handle, and store masonry units by means that will prevent mechanical damage and
contamination by other materials.

PART 2  PRODUCTS
2.01 CONCRETE MASONRY UNITS

A. Concrete Block:  Comply with referenced standards and as follows:
1. Regional Materials:  Provide CMUs that have been manufactured within 500 miles of

Project site from aggregates and cement that have been extracted, harvested, or
recovered, as well as manufactured, within 500 miles of Project site.

2. Size:  Standard units with nominal face dimensions of 16 x 8 inches and nominal
depths as indicated on the drawings for specific locations.

3. Special Shapes:  Provide non-standard blocks configured for corners.
a. Provide bullnose blocks at exposed corners.
b. Provide square edge blocks for corners scheduled to receive tile or other finishes.

4. Load-Bearing Units:  ASTM C90, normal weight.
2.02 DECORATIVE CONCRETE MASONRY UNITS

A. Regional Materials:  Provide CMUs that have been manufactured within 500 miles of
Project site from aggregates and cement that have been extracted, harvested, or recovered,
as well as manufactured, within 500 miles of Project site.

B. Shapes:  Provide shapes indicated and as follows, with exposed surfaces matching exposed
faces of adjacent units unless otherwise indicated.
1. Provide special shapes for lintels, corners, jambs, sashes, movement joints, headers,

bonding, and other special conditions.
2. Provide bullnose units for exposed outside corners, including door jambs and other

openings in masonry partitions, unless otherwise indicated.
C. Ground-Face CMUs:  ASTM C 90.

1. Basis of Design Product: Subject to compliance with requirements, provide Fizzano
Brothers; ground face block or comparable product by one of the following:
a. Betco Supreme

2. Unit Compressive Strength:  Provide units with minimum average net-area
compressive strength of 2000 psi.

3. Size (Width):  Manufactured to the following dimensions:
a. 6 inches nominal; 5-5/8 inches actual.

4. Pattern and Texture:
a. Pattern, ground-face finish on opposite faces.

5. Color: To be selected
2.03 BRICK UNITS

A. Facing Brick:  ASTM C216, Type FBS, Grade SW.
1. Color and texture: Match existing with new or salvaged bricks.
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2. Actual size: Match existing.
3. Efflorescence:  Provide brick that has been tested according to ASTM C 67 and is

rated "not effloresced."
2.04 CLAY TILE UNITS

A. Manufacturers:
1. Elgin Butler Company:  www.elginbutler.com.
2. Substitutions: See section 01 6000 - Product requirements.

B. Ceramic Glazed Structural Clay Facing Tile:  ASTM C126;  Grade S (Select); Type I
(single-faced units).
1. Color and texture: Custom mottled finish to match existing.
2. Size: 6T Series, thickness as indicated.
3. Special shapes:  Molded units as required by conditions indicated, unless standard

units can be sawn without chipping to produce equivalent effect.
2.05 MORTAR AND GROUT MATERIALS

A. Masonry Cement:  ASTM C91, Not Permitted.
B. Portland Cement:  ASTM C150, Type I; color as required to produce approved color

sample.
C. Hydrated Lime:  ASTM C207, Type S.
D. Mortar Aggregate:  ASTM C144.
E. Grout Aggregate:  ASTM C404.
F. Water:  Clean and potable.

2.06 REINFORCEMENT AND ANCHORAGE
A. Single Wythe Joint Reinforcement: Truss type; ASTM A 82/A 82M steel wire, mill

galvanized to ASTM A 641/A 641M, Class 3; 0.1483 inch side rods with 0.1483 inch  cross
rods;  width as required to provide not more than 1 inch and not less than 1/2 inch of mortar
coverage on each exposure.

2.07 FLASHINGS
A. Copper/Kraft Paper Flashings: 5 oz/sq ft sheet copper bonded to fiber reinforced asphalt

treated Kraft paper.
1. Manufacturers:

a. Hohmann & Barnard, Inc; C-Kraft Duplex:  www.h-b.com.
B. Shelf Angles & Lintels:  Flashing must be carried through the wall to prevent water from

bypassing flashing.
C. Shelf Angle Soft Joints:  Flashing Membrane or Drip must be compatible with wet sealant.

Provide letter from flashing manufacturer addressing sealant compatibility.
D. Lap Sealant: Butyl type as specified in Section 07 9005.

2.08 ACCESSORIES
A. Preformed Control Joints: Neoprene material.  Provide with corner and tee accessories,

fused joints.
B. Joint Filler:  Closed cell neoprene; oversized 50 percent to joint width; self expanding; 3.5

inch wide x by maximum lengths available.
1. Manufacturers:

a. Williams Products, Inc.; Product Type NN1, 1040 Series.
b. Substitutions: See Section 01 6000 - Product Requirements.
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C. Cavity Mortar Control:  Semi-rigid polyethylene or polyester mesh panels, sized to
thickness of wall cavity, and designed to prevent mortar droppings from clogging weeps
and cavity vents and allow proper cavity drainage.
1. Mortar Diverter:  Panels designed for installation at flashing locations.

a. Manufacturers:
1) Advanced Building Products Inc:  www.advancedflashing.com.
2) Mortar Net USA, Ltd:  www.mortarnet.com.

D. Weeps: Open Head Joints.
E. Cleaning Solution:  Non-acidic, not harmful to masonry work or adjacent materials.

2.09 MORTAR AND GROUT MIXES
A. Mortar for Unit Masonry:  ASTM C270, using the Proportion Specification.
B. Colored Mortar:  Proportion selected pigments and other ingredients to match Architect's

sample, without exceeding manufacturer's recommended pigment-to-cement ratio.
C. Grout:  ASTM C476.  Consistency required to fill completely volumes indicated for

grouting; fine grout for spaces with smallest horizontal dimension of 2 inches or less;
coarse grout for spaces with smallest horizontal dimension greater than 2 inches.

PART 3  EXECUTION
3.01 COURSING

A. Maintain masonry courses to uniform dimension.  Form vertical and horizontal joints of
uniform thickness.

B. Concrete Masonry Units:
1. Bond: Running.
2. Coursing:  One unit and one mortar joint to equal 8 inches.
3. Mortar Joints: Concave, except at masonry to receive spray foam provide flush joints

fully filled with mortar and mortar droppings removed from ties.
C. Brick Units:

1. Bond: Running.
D. Clay Tile Units:

3.02 WEEPS/CAVITY VENTS
A. Install weeps in veneer and cavity walls at 24 inches on center horizontally above

through-wall flashing, above shelf angles and lintels, and at bottom of walls.
3.03 MASONRY FLASHINGS

A. Whether or not specifically indicated, install masonry flashing to divert water to exterior at
all locations where downward flow of water will be interrupted.

B. Extend metal flashings to within 1/4 inch of exterior face of masonry.
3.04 CONTROL AND EXPANSION JOINTS

A. Install preformed control joint device in continuous lengths.  Seal butt and corner joints in
accordance with manufacturer's instructions.

3.05 CUTTING AND FITTING
A. Cut and fit for chases, pipes, and conduit.  Coordinate with other sections of work to

provide correct size, shape, and location.
B. Obtain approval prior to cutting or fitting masonry work not indicated or where appearance

or strength of masonry work may be impaired.
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3.06 CLEANING
A. Remove excess mortar and mortar droppings.
B. Replace defective mortar.  Match adjacent work.
C. Clean soiled surfaces with cleaning solution.
D. Use non-metallic tools in cleaning operations.

3.07 PROTECTION
A. Without damaging completed work, provide protective boards at exposed external corners

that are subject to damage by construction activities.
END OF SECTION
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SECTION 06 1000
ROUGH CARPENTRY

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Refer to Scope Information Sheets for this contract bound in the Project Manual under
Section 01 10 00, Summary of Work.  The Scope Information Sheets describe generally the
work included in each contract, but the work is not necessarily limited to that described.

B. Fire retardant treated wood materials.
C. Concealed wood blocking, nailers, and supports.

1.02 REFERENCE STANDARDS
A. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel

Hardware; 2009.
B. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building

Materials; 2014.
C. AWPA U1 - Use Category System: User Specification for Treated Wood; American Wood

Protection Association; 2012.
D. PS 1 - Structural Plywood; 2009.
E. PS 20 - American Softwood Lumber Standard; National Institute of Standards and

Technology, Department of Commerce; 2010.
1.03 SUBMITTALS

A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide technical data on wood preservative materials and application

instructions.
1.04 DELIVERY, STORAGE, AND HANDLING

A. General: Cover wood products to protect against moisture. Support stacked products to
prevent deformation and to allow air circulation.

B. Fire Retardant Treated Wood: Prevent exposure to precipitation during shipping, storage, or
installation.

PART 2  PRODUCTS
2.01 GENERAL REQUIREMENTS

A. Dimension Lumber:  Comply with PS 20 and requirements of specified grading agencies.
1. If no species is specified, provide any species graded by the agency specified; if no

grading agency is specified, provide lumber graded by any grading agency meeting the
specified requirements.

2. Grading Agency:  Any grading agency whose rules are approved by the Board of
Review, American Lumber Standard Committee (www.alsc.org) and who provides
grading service for the species and grade specified; provide lumber stamped with
grade mark unless otherwise indicated.

B. Lumber fabricated from old growth timber is not permitted.
C. Provide sustainably harvested wood; see Section 01 6000 for requirements.
D. Provide wood harvested within a 500 mile radius of the project site.

2.02 DIMENSION LUMBER FOR CONCEALED APPLICATIONS
A. Sizes:  Nominal sizes as indicated on drawings, S4S.
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B. Moisture Content: S-dry or MC19.
C. Miscellaneous Framing, Blocking, Nailers, Grounds, and Furring:

1. Lumber:  S4S, No. 2 or Standard Grade.
2. Boards: Standard or No. 3.

2.03 CONSTRUCTION PANELS
A. Other Applications:

1. Plywood Concealed From View But Located Within Exterior Enclosure:  PS 1, C-C
Plugged or better, Exterior grade.

2. Other Locations:  PS 1, C-D Plugged or better.
2.04 ACCESSORIES

A. Fasteners and Anchors:
1. Metal and Finish: Hot-dipped galvanized steel per ASTM A 153/A 153M for high

humidity and preservative-treated wood locations, unfinished steel elsewhere.
2.05 FACTORY WOOD TREATMENT

A. Treated Lumber and Plywood:  Comply with requirements of AWPA U1 - Use Category
System for wood treatments determined by use categories, expected service conditions, and
specific applications. 
1. Fire-Retardant Treated Wood:  Mark each piece of wood with producer's stamp

indicating compliance with specified requirements.
B. Fire Retardant Treatment:

1. Interior Type A:  AWPA U1, Use Category UCFA, Commodity Specification H, low
temperature (low hygroscopic) type, chemically treated and pressure impregnated;
capable of providing a maximum flame spread rating of 25 when tested in accordance
with ASTM E84, with no evidence of significant combustion when test is extended for
an additional 20 minutes.

PART 3  EXECUTION
3.01 INSTALLATION - GENERAL

A. Select material sizes to minimize waste.
B. Reuse scrap to the greatest extent possible; clearly separate scrap for use on site as

accessory components, including: shims, bracing, and blocking.
C. Where treated wood is used on interior, provide temporary ventilation during and

immediately after installation sufficient to remove indoor air contaminants.
3.02 BLOCKING, NAILERS, AND SUPPORTS

A. Provide framing and blocking members as indicated or as required to support finishes,
fixtures, specialty items, and trim.

B. In walls, provide blocking attached to studs as backing and support for wall-mounted items,
unless item can be securely fastened to two or more studs or other method of support is
explicitly indicated.

C. Provide the following specific non-structural framing and blocking:
1. Grab bars.
2. Towel and bath accessories.

3.03 CLEANING
A. Waste Disposal:  Comply with the requirements of Section 01 7419.

1. Comply with applicable regulations.
2. Do not burn scrap on project site.
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3. Do not burn scraps that have been pressure treated.
4. Do not send materials treated with pentachlorophenol, CCA, or ACA to co-generation

facilities or “waste-to-energy” facilities.
B. Do not leave any wood, shavings, sawdust, etc. on the ground or buried in fill. 
C. Prevent sawdust and wood shavings from entering the storm drainage system.

END OF SECTION
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SECTION 06 2000
FINISH CARPENTRY

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Refer to Scope Information Sheets for this contract bound in the Project Manual under
Section 01 10 00, Summary of Work.  The Scope Information Sheets describe generally the
work included in each contract, but the work is not necessarily limited to that described.

B. Hanging doors, installing hardware.
C. Hardware and attachment accessories.

1.02 RELATED REQUIREMENTS
A. Section 06 1000 - Rough Carpentry:  Support framing, grounds, and concealed blocking.

1.03 REFERENCE STANDARDS
A. ANSI A135.4 - American National Standard for Basic Hardboard; 2012.
B. ANSI A208.1 - American National Standard for Particleboard; 2009.
C. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building

Materials; 2014.
D. HPVA HP-1 - American National Standard for Hardwood and Decorative Plywood;

Hardwood Plywood & Veneer Association; 2009.
E. NEMA LD 3 - High-Pressure Decorative Laminates; National Electrical Manufacturers

Association; 2005.
1.04 ADMINISTRATIVE REQUIREMENTS

A. Sequence installation to ensure utility connections are achieved in an orderly and
expeditious manner.

1.05 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements for submittal procedures.
B. Product Data:

1. Provide data on fire retardant treatment materials and application instructions.
2. Provide instructions for attachment hardware and finish hardware.

C. Shop Drawings:  Indicate materials, component profiles, fastening methods, jointing details,
and accessories.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Protect work from moisture damage.

PART 2  PRODUCTS
2.01 FINISH CARPENTRY ITEMS
2.02 DOORS AND HARWARE

A. Refer to Section 08 1113 Hollow Metal Doors and Frames for information.
B. Refer to Section 08 1613 Fiberglass Doors for information.
C. Refer to Section 08 7102 Hardware for information.

2.03 WOOD TREATMENT
A. Fire Retardant Treatment (FR-S Type):  Chemically treated and pressure impregnated;

capable of providing flame spread index of 25, maximum, and smoke developed index of
450, maximum, when tested in accordance with ASTM E84.
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PART 3  EXECUTION
3.01 INSTALLATION

A. Set and secure materials and components in place, plumb and level.
B. Install doors and frames as scheduled.
C. Install hardware as scheduled.

3.02 TOLERANCES
A. Maximum Variation from True Position: 1/16 inch.
B. Maximum Offset from True Alignment with Abutting Materials: 1/32 inch.

END OF SECTION



Red Clay Consolidated School District  Conrad School of Science Renovations
Capital Improvements  Project No. 1426

JOINT SEALERS 07 9005 - 1

SECTION 07 9005
JOINT SEALERS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Refer to Scope Information Sheets for this contract bound in the Project Manual under
Section 01 1000, Summary of Work.  The Scope Information Sheets describe generally the
work included in each contract, but the work is not necessarily limited to that described.

B. Sealants and joint backing.
C. Precompressed foam sealers.

1.02 REFERENCE STANDARDS
A. ASTM C834 - Standard Specification for Latex Sealants; 2010.
B. ASTM C920 - Standard Specification for Elastomeric Joint Sealants; 2014.
C. ASTM C1193 - Standard Guide for Use of Joint Sealants; 2013.
D. SCAQMD 1168 - South Coast Air Quality Management District Rule No.1168; current

edition; www.aqmd.gov.
1.03 ADMINISTRATIVE REQUIREMENTS

A. Coordinate the work with other sections referencing this section.
1.04 SUBMITTALS

A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data indicating sealant chemical characteristics, performance

criteria, substrate preparation, limitations, and color availability.
C. Manufacturer's Installation Instructions:  Indicate special procedures, surface preparation,

and perimeter conditions requiring special attention.
1.05 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the Products
specified in this section with minimum 5 years  experience.

B. Applicator Qualifications:  Company specializing in performing the work of this section
with minimum three years documented experience and approved by manufacturer.

1.06 FIELD CONDITIONS
A. Maintain temperature and humidity recommended by the sealant manufacturer during and

after installation.
1.07 COORDINATION

A. Coordinate the work with all sections referencing this section.
1.08 WARRANTY

A. See Section 01 7800 - Closeout Submittals, for additional warranty requirements.
B. Correct defective work within a five year period after Date of Substantial Completion.
C. Warranty:  Include coverage for installed sealants and accessories which fail to achieve

airtight seal, exhibit loss of adhesion or cohesion, or do not cure.
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PART 2  PRODUCTS
2.01 SEALANTS

A. Sealants and Primers - General:  Provide only products having lower volatile organic
compound (VOC) content than required by South Coast Air Quality Management District
Rule No.1168.

B. Type 1 - General Purpose Exterior Sealant:  Silicone; ASTM C 920, Grade NS, Class 25,
Uses M, G, and A; single component.
1. Color: To be selected by Architect from manufacturer's full range.
2. Joint Movement Range: +/- 50 percent. (minimum)
3. Product:

a. SilPruf NB SCS9000 manufactured by Momentive Performance Materials, Inc
(formerly GE Silicones).

b. 890FTS manufactured by Pecora Corporation.
c. 890FTS TXTR manufactured by Pecora Corporation.
d. 795 manufactured by Dow Corning.

4. Applications:  Use for:
a. Control, expansion, and soft joints in masonry.
b. Joints between metal frames and other materials.

C. Type 2 - General Purpose Interior Sealant:  Acrylic emulsion latex; ASTM C834, Type OP,
Grade NF single component, paintable.
1. Color: Colors as selected.
2. Applications:  Use for:

a. Interior wall and ceiling control joints.
b. Joints between door and window frames and wall surfaces.
c. Other interior joints for which no other type of sealant is indicated.

D. Type 3 - Coal tar extended, fuel resistant polyurethane sealant: Not Used.
E. Type 4 - Fire Resistant Foam Sealant:

1. Manufacturers:
a. Dow Corning: Product: 3-6548 RTV Foam.

F. Type 5 - NOT USED
G. Type 6 - Bathtub/Tile Sealant:  White silicone; ASTM C920, Uses I, M and A; single

component, mildew resistant.
1. Applications:  Use for:

a. Joints between plumbing fixtures and floor and wall surfaces.
b. Joints between kitchen and bath countertops and wall surfaces.

2.02 ACCESSORIES
A. Primer:  Non-staining type, recommended by sealant manufacturer to suit application.
B. Joint Cleaner:  Non-corrosive and non-staining type, recommended by sealant

manufacturer; compatible with joint forming materials.
C. Joint Backing:  Round foam rod compatible with sealant; ASTM D 1667, closed cell PVC;

oversized 30 to 50 percent larger than joint width.
D. Fire Rated Joint Filler:  Pre-engineered, patened, flexible, textile fiberglass roll material

with a fiberglass matt facing, containing approximately 30 percent by weight unexpanded
vermiculite; Ultra Block manufactured by Backer Rod Manufacturing, Inc.

E. Bond Breaker:  Pressure sensitive tape recommended by sealant manufacturer to suit
application.
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PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that substrate surfaces and joint openings are ready to receive work.
B. Verify that joint backing and release tapes are compatible with sealant.

3.02 PREPARATION
A. Remove loose materials and foreign matter that could impair adhesion of sealant.
B. Clean and prime joints in accordance with manufacturer's instructions.
C. Perform preparation in accordance with manufacturer's instructions and ASTM C1193.
D. Protect elements surrounding the work of this section from damage or disfigurement.

3.03 INSTALLATION
A. Perform work in accordance with sealant manufacturer's requirements for preparation of

surfaces and material installation instructions.
B. Perform installation in accordance with ASTM C1193.
C. Measure joint dimensions and size joint backers to achieve the following:

1. Width/depth ratio of 2:1.
a. Minumim joint depth: 3/16 inch; Maximum joint depth: 1/2 inch, unless

otherwise required by manufacturer.
2. Neck dimension no greater than 1/3 of the joint width.
3. Surface bond area on each side not less than 75 percent of joint width.

D. Install backer rod using blunt or rounded tool to a uniform (+/- 1/8 inch) depth without
puncturing the material.

E. Install bond breaker where joint backing is not used.
F. Install sealant free of air pockets, foreign embedded matter, ridges, and sags.
G. Apply sealant within recommended application temperature ranges.  Consult manufacturer

when sealant cannot be applied within these temperature ranges.
H. Tool joints concave.

3.04 CLEANING
A. Clean adjacent soiled surfaces.

3.05 PROTECTION
A. Protect sealants until cured.

3.06 SCHEDULE
A. Exterior Joints for Which No Other Sealant Type is Indicated:  Type 1; colors as selected.
B. Interior Joints for Which No Other Sealant is Indicated:  Type 2; color as selected.
C. Penetrations of Fire Rated Construction: Type 1 with Ultra Block joint filler or Type 4.
D. Joints Between Plumbing Fixtures and Walls and Floors, and Between Countertops and

Walls:  Type 6.
END OF SECTION
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SECTION 08 1113
HOLLOW METAL DOORS AND FRAMES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Refer to Scope Information Sheets for this contract bound in the Project Manual under
Section 01 10 00, Summary of Work.  The Scope Information Sheets describe generally the
work included in each contract, but the work is not necessarily limited to that described.

B. Non-fire-rated steel doors and frames.
C. Fire-rated steel doors and frames.
D. Thermally insulated steel doors.

1.02 ALTERNATES
A. Refer to Scope of Information Sheets for description of work under this Section affected by

alternates.
1.03 RELATED REQUIREMENTS

A. Section 08 7100 - Door Hardware.
B. Section 08 8000 - Glazing:  Glass for doors and borrowed lites.

1.04 REFERENCE STANDARDS
A. ADA Standards - Americans with Disabilities Act (ADA) Standards for Accessible Design;

2010.
B. ANSI/ICC A117.1 - American National Standard for Accessible and Usable Buildings and

Facilities; International Code Council; 2009.
C. ANSI A250.8 - SDI-100 Recommended Specifications for Standard Steel Doors and

Frames; 2003 (R2008).
D. ANSI A250.10 - Test Procedure and Acceptance Criteria for Prime Painted Steel Surfaces

for Steel Doors and Frames; 1998 (R2011).
E. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or

Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process; 2013.
F. ASTM C1363 - Standard Test Method for Thermal Performance of Building Assemblies by

Means of a Hot Box Apparatus; 2011.
G. BHMA A156.115 - Hardware Preparation in Steel Doors and Steel Frames; 2006.
H. ICC A117.1 - Accessible and Usable Buildings and Facilities; International Code Council;

2009 (ANSI).
I. NAAMM HMMA 840 - Guide Specifications for Installation and Storage of Hollow Metal

Doors and Frames; The National Association of Architectural Metal Manufacturers; 2007.
J. NFPA 80 - Standard for Fire Doors and Other Opening Protectives; 2013.
K. UL (BMD) - Building Materials Directory; Underwriters Laboratories Inc.; current edition.
L. UL 10C - Standard for Positive Pressure Fire Tests of Door Assemblies; Current Edition,

Including All Revisions.
1.05 SUBMITTALS

A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Product Data:  Materials and details of design and construction, hardware locations,

reinforcement type and locations, anchorage and fastening methods, and finishes; and one
copy of referenced grade standard.



Conrad School of Science Renovations  Red Clay Consolidated School District
Project No. 1426  Capital Improvements

08 1113 - 2 HOLLOW METAL DOORS AND FRAMES

C. Shop Drawings:  Details of each opening, showing elevations, glazing, frame profiles, and
identifying location of different finishes, if any.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Store in accordance with NAAMM HMMA 840.
B. Protect with resilient packaging; avoid humidity build-up under coverings; prevent

corrosion.
PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Steel Doors and Frames:
1. Assa Abloy Ceco, Curries, or Fleming:  www.assaabloydss.com.
2. De La Fontaine Inc; Hollow Metal Door Model _____:  www.delafontaine.com.
3. De La Fontaine Inc; Windstorm-Resistant Steel Door and Frame; door style ____:

www.delafontaine.com.
4. De La Fontaine Inc; Hollow Metal Frame ____ Profile:  www.delafontaine.com.
5. Republic Doors:  www.republicdoor.com.
6. Steelcraft, an Allegion brand:  www.allegion.com/us.
7. Technical Glass Products; SteelBuilt Window & Door Systems:

www.tgpamerica.com.
8. Substitutions: See Section 01 6000 - Product Requirements.

2.02 DOORS AND FRAMES
A. Requirements for All Doors and Frames:

1. Accessibility:  Comply with ICC A117.1 and ADA Standards.
2. Door Top Closures:  Flush with top of faces and edges.
3. Door Edge Profile: Beveled on both edges.
4. Door Texture: Smooth faces.
5. Glazed Lights:  Non-removable stops on non-secure side; sizes and configurations as

indicated on drawings.
6. Hardware Preparation:  In accordance with BHMA A156.115, with reinforcement

welded in place, in addition to other requirements specified in door grade standard.
7. Galvanizing for Units in Wet Areas:  Components hot-dipped zinc-iron alloy-coated

(galvannealed) in accordance with ASTM A653/A653M, with manufacturer's standard
coating thickness

8. Finish: Factory primed, for field finishing.
B. Combined Requirements:  If a particular door and frame unit is indicated to comply with

more than one type of requirement, comply with all the specified requirements for each
type; for instance, an exterior door that is also indicated as being sound-rated must comply
with the requirements specified for exterior doors and for sound-rated doors; where two
requirements conflict, comply with the most stringent.

2.03 STEEL DOORS
A. Exterior Doors:

1. Grade:  ANSI A250.8 - SDI-100; Level 3 - Extra Heavy-Duty, Physical Performance
Level A, Model 2 - Seamless.

2. Core: Polystyrene.
3. Thickness: 1-3/4 inch.
4. Top Closures for Outswinging Doors:  Flush with top of faces and edges.



Red Clay Consolidated School District  Conrad School of Science Renovations
Capital Improvements  Project No. 1426

HOLLOW METAL DOORS AND FRAMES 08 1113 - 3

5. Galvanizing:  Components hot-dipped zinc-iron alloy-coated (galvannealed) in
accordance with ASTM A653/A653M, with manufacturer's standard coating
thickness.

6. Insulating Value:  U-value of 0.50, when tested in accordance with ASTM C1363.
7. Weatherstripping: Separate, see Section 08 7100.

B. Interior Doors, Non-Fire-Rated:
1. Grade:  ANSI A250.8 - SDI-100; Level 3 - Extra Heavy-Duty, Physical Performance

Level A, Model 2 - Seamless.
2. Core: Kraftpaper honeycomb.
3. Thickness: 1-3/4 inch.

C. Interior Doors, Fire-Rated:
1. Grade:  ANSI A250.8 - SDI-100; Level 3 - Extra Heavy-Duty, Physical Performance

Level A, Model 2 - Seamless.
2. Fire Rating: As indicated on Door and Frame Schedule, tested in accordance with UL

10C ("positive pressure").
a. Rate of Temperature Rise Across Door Thickness : 250 degrees F.
b. Provide units listed and labeled by UL (Underwriters Laboratories) - UL (BMD).
c. Attach fire rating label to each fire rated unit.

3. Core: Mineral board.
4. Thickness: 1-3/4 inch.

2.04 STEEL FRAMES
A. General:

1. Comply with the requirements of grade specified for corresponding door, except:
a. ANSI A250.8 - SDI-100, Level 2 and 3 Door Frames: 14 gage, 0.067 inch,

minimum thickness.
2. Finish: Same as for door.
3. Provide mortar guard boxes for hardware cut-outs in frames to be installed in masonry

or to be grouted.
4. Frames in Masonry Walls:  Size to suit masonry coursing with head member 4 inches

high to fill opening without cutting masonry units.
5. Frames Wider than 48 Inches:  Reinforce with steel channel fitted tightly into frame

head, flush with top.
6. Provide kerfed stops for inserted weatherstripping.

B. Exterior Door Frames: Fully welded.
1. Galvanizing:  Components hot-dipped zinc-iron alloy-coated (galvannealed) in

accordance with ASTM A653/A653M, with manufacturer's standard coating
thickness.

2. Weatherstripping: Separate, see Section 08 7100.
C. Interior Door Frames, Non-Fire-Rated: Knock-down type
D. Interior Door Frames, Fire-Rated: Knockdown type.

1. Fire Rating:  Same as door, labeled.
2.05 ACCESSORY MATERIALS

A. Glazing: As specified in Section 08 8000, factory installed.
B. Removable Stops: Formed sheet steel, shape as indicated on drawings, butted corners;

prepared for countersink style tamper proof screws.
C. Astragals for Double Doors: Specified in Section 08 7100.

1. Fire-Rated Doors:  Steel, shape as required to accomplish fire rating.
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D. Grout for Frames:  Portland cement grout of maximum 4-inch slump for hand troweling;
thinner pumpable grout is prohibited.

E. Silencers:  Resilient rubber, fitted into drilled hole; 3 on strike side of single door, 3 on
center mullion of pairs, and 2 on head of pairs without center mullions.

F. Temporary Frame Spreaders:  Provide for all factory- or shop-assembled frames.
2.06 FINISH MATERIALS

A. Primer:  Rust-inhibiting, complying with ANSI A250.10, door manufacturer's standard.
B. Bituminous Coating:  Asphalt emulsion or other high-build, water-resistant, resilient

coating.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify existing conditions before starting work.
B. Verify that opening sizes and tolerances are acceptable.

3.02 PREPARATION
A. Coat inside of frames to be installed in masonry or to be grouted, with bituminous coating,

prior to installation.
3.03 INSTALLATION

A. Install in accordance with the requirements of the specified door grade standard and
NAAMM HMMA 840.

B. In addition, install fire rated units in accordance with NFPA 80.
C. Coordinate frame anchor placement with wall construction.
D. Grout frames in masonry construction, using hand trowel methods; brace frames so that

pressure of grout before setting will not deform frames.
E. Coordinate installation of hardware.
F. Coordinate installation of glazing.

3.04 TOLERANCES
A. Maximum Diagonal Distortion: 1/16 in measured with straight edge, corner to corner.

3.05 ADJUSTING
A. Adjust for smooth and balanced door movement.
B. Test sound control doors for force to close, latch, and unlatch; adjust as required to comply.

3.06 SCHEDULE
A. Refer to Door and Frame Schedule on the drawings.
B. New frames in existing openings shall be knock-down type.
C. New frames in new openings shall be fully welded type.

END OF SECTION
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SECTION 08 4313
ALUMINUM-FRAMED STOREFRONTS

PART 2  PRODUCTS
1.01 STOREFRONT

A. Aluminum-Framed Storefront:  Factory fabricated, factory finished aluminum framing
members with infill, and related flashings, anchorage and attachment devices.
1. Glazing Rabbet:  For 1 inch insulated glazing.
2. Glazing Position: Centered (front to back).
3. Vertical Mullion Dimensions: 2 x 4.5 inches.
4. Finish: Class I natural anodized.

a. Factory finish all surfaces that will be exposed in completed assemblies.
b. Coat concealed metal surfaces that will be in contact with cementitious materials

or dissimilar metals with bituminous paint.
5. Fabrication:  Joints and corners flush, hairline, and weatherproof, accurately fitted and

secured; prepared to receive anchors and hardware; fasteners and attachments
concealed from view; reinforced as required for imposed loads.

6. Construction:  Eliminate noises caused by wind and thermal movement, prevent
vibration harmonics, and prevent "stack effect" in internal spaces.

7. System Internal Drainage:  Drain to the exterior by means of a weep drainage network
any water entering joints, condensation occurring in glazing channel, and migrating
moisture occurring within system.

8. Expansion/Contraction:  Provide for expansion and contraction within system
components caused by cycling temperature range of 170 degrees F over a 12 hour
period without causing detrimental effect to system components, anchorages, and other
building elements.

9. Movement:  Allow for movement between storefront and adjacent construction,
without damage to components or deterioration of seals.

10. Perimeter Clearance:  Minimize space between framing members and adjacent
construction while allowing expected movement.

11. Basis of Design:  Subject to compliance with requirements, provide Kawneer North
America;  TRIFAB 451  or comparable product by one of the following:
a. Other Acceptable Manufacturers:

1) YKK AP America Inc.
2) United States Aluminum Corp.

1.02 FABRICATION
END OF SECTION
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SECTION 08 7102
DOOR HARDWARE

PART 1 - GENERAL
1.01 SUMMARY

A. Refer to Scope Information Sheets for this contract bound in the Project Manual under
Section 01 1000, Summary of Work.  The Scope Information Sheets describe generally the
work included in each contract, but the work is not necessarily limited to that described.

B. Section includes furnishing and installation of door hardware for doors specified in
“Hardware Sets” and required by actual conditions. Including screws, bolts, expansion
shields, electrified door hardware, and other devices for proper application of hardware.

C. Where items of hardware are not specified and are required for intended service, such
omission, error or other discrepancy shall be submitted to Architect fourteen calendar days
prior to bid date for clarification by addendum.

D. Products supplied but not installed under this Section:
1. Hardware for aluminum doors will be furnished under this Section, but installed under

Division 08 00 00 Openings
2. Final replacement of cylinder cores to be installed by Owner.

E. Refer to Division 1 for alternates that may affect work of this Section.
F. Related Divisions:

1. Division 08 00 00 Openings
2. Division 26 00 00 Electrical

1.02 REFERENCES
A. American National Standards Institute/Builders Hardware Manufacturers Association

(ANSI):
1. ANSI/BHMA A156.1 Butts & Hinges (2006)
2. ANSI/BHMA A156.2 Bored & Preassembled Locks & Latches (2003)
3. ANSI/BHMA A156.3 Exit Devices (2008)
4. ANSI/BHMA A156.4 Door Controls - Closers (2008)
5. ANSI/BHMA A156.5 Auxiliary Locks (2010)
6. ANSI/BHMA A156.6 Architectural Door Trim (2010)
7. ANSI/BHMA A156.7 Template Hinge Dimensions (2009)
8. ANSI/BHMA A156.8 Door Controls - Overhead Stops and Holders (2010)
9. ANSI/BHMA A156.15 Closer Holder Release Devices (2006)
10. ANSI/BHMA A156.16 Auxiliary Hardware (2008)
11. ANSI/BHMA A156.18 Materials & Finishes (2006)
12. ANSI/BHMA A156.21 Thresholds (2009)
13. ANSI/BHMA A156.22 Door Gasketing Systems (2005)
14. ANSI/BHMA A156.26 Continuous Hinges (2006)
15. ANSI/BHMA A156.28 Keying Systems (2007)
16. ANSI/BHMA A156.29 Exit Locks and Alarms (2007)
17. ANSI/BHMA A156.30 High Security Cylinders  (2003)
18. ANSI/BHMA A156.115 Hardware Preparation in Steel Doors and Steel Frames (2006)
19. ANSI/BHMA A156.115W Hardware Preparation in Wood Doors with Wood or Steel

Frames (2006)
B. International Code Council/American National Standards Institute (ICC/ANSI)/ADA:

1. ICC/ANSI A117.1 Standards for Accessible and Usable Buildings and Facilities
(2003)
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2. Americans with Disabilities Act Accessibility Guidelines (ADAAG).
C. Underwriters Laboratories, Inc. (UL):

1. UL 10C Positive Pressure Fire Test of Door Assemblies
2. UL 1784 Air Leakage Test of Door Assemblies
3. UL/ULC Listed

D. Door and Hardware Institute (DHI):
1. DHI Publication - Keying Systems and Nomenclature (1989)
2. DHI Publication - Abbreviations and Symbols
3. DHI Publication - Installation Guide for Doors and Hardware
4. DHI Publication - Sequence and Format of  Hardware Schedule (1996)

E. National Fire Protection Agency (NFPA)
1. NFPA 70 National Electrical Code (2008)
2. NFPA 80 Standard for Fire Doors and Other Opening Protective’s (2007)
3. NFPA 101 Life Safety Code (2012)
4. NFPA 105 Standard for the Installation of Smoke Door Assemblies (2007)

F. Building Codes
1. IBC International Building Code (2012)
2. Local Building Code

1.03 SUBMITTALS
A. Submit in accordance with Conditions of the Contract and Division 1 Administrative

Requirements.
B. Shop Drawings:

1. Hardware schedule shall be organized in vertical format illustrated in DHI
Publications Sequence and Formatting for the Hardware Schedule.  Include
abbreviations and symbols page according to DHI Publications Abbreviations and
Symbols.  Complete nomenclature of items required for each door opening as
indicated.

2. Coordinate the final Door Hardware Schedule with doors, frames, and related work to
ensure proper size, thickness, hand, function, and finish of hardware.

3. Architectural Hardware Consultant (AHC), as certified by DHI, who shall affix seal
attesting to completeness and correctness, shall review hardware schedule prior to
submittal.

C. Submit manufacturer’s catalog sheet on design, grade and function of items listed in
hardware schedule. Identify specific hardware item per sheet, provide index, and cover
sheet.

D. Coordination:
1. Distribute door hardware templates to related divisions within fourteen calendar days

of approved hardware schedule.
E. Closeout Submittals: Submit to Owner in a three ring binder or CD if requested.

1. Warranties.
2. Maintenance and operating manual.
3. Maintenance service agreement.
4. Record documents.
5. Copy of approved hardware schedule.
6. Copy of approved keying schedule with bitting list.
7. Hardware supplier name, phone number and fax number.
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1.04 QUALITY ASSURANCE
A. Hardware supplier shall employ an Architectural Hardware Consultant (AHC) as certified

by DHI and a member of the seal program who shall be available at reasonable times during
course of work for Project hardware consultation.

B. Door hardware shall conform to ICC/ANSI A117.1.
1. Handles, Pulls, Latches, Locks and operating devices: Shape that is easy to grasp with

one hand and does not require tight grasping, tight pinching, or twisting of the wrist.
C. Fire Rated Door Assemblies:  Where fire-rated door assemblies are indicated, provide door

hardware rated for use in assemblies complying with NFPA 80 that are listed and labeled by
a qualified testing agency, for fire-protection ratings indicated, based on testing at positive
pressure according to UL 10C, unless otherwise indicated.

D. Smoke and Draft Control Door Assemblies:  Where smoke and draft control door
assemblies are required, provide door hardware that meets requirements of assemblies
tested according to UL 1784 and installed in compliance with NFPA 105.

E. Door hardware shall be certified to ANSI/BHMA standards as noted, participate and be
listed in BHMA Certified Products Directory.

F. Substitution request: Refer to Division 1Substitutions for procedures to submit products
meeting the requirements in this Section.

G. Pre-installation Meeting: Comply with requirements in Division 1 Section “Project
Meetings.”
1. Convene meeting seven days before installation.  Participants required to attend:

a. Contractor, installer, material supplier, manufacturer representatives.
2. Include in conference decisions regarding proper installation methods and procedures

for receiving and handling hardware.
3. Review and finalize construction schedule and verify availability of materials,

installer’s personnel, equipment and facilities needed to make progress and avoid
delays.

H. Within fourteen days of receipt of approved door hardware submittals contact Owner with
representative from hardware supplier to establish a keying conference. Verify keyway,
visual key identification, number of master keys and keys per lock. Provide keying system
per Owners instructions.

I. Installer Qualifications: Specialized in performing installation of this Section and shall have
five years minimum documented experience.

J. Hardware listed in 3.07- Hardware Schedule is intended to establish a type and grade.
1.05 DELIVERY, STORAGE AND HANDLING

A. Provide a clean, dry and secure room for hardware delivered to Project but not yet installed.
B. Furnish hardware with each unit marked and numbered in accordance with approved finish

hardware schedule. Include door and item number for each type of hardware.
C. Pack each item complete with necessary parts and fasteners in manufacturer’s original

packaging.
D. Deliver permanent keys, cores to Owner via registered mail or overnight package service.

Instructions for delivery to Owner shall be established at “Keying Conference.”
E. Waste Management and Disposal

1. Separate waste materials for reuse or recycling in accordance with Division 1.



Conrad School of Science Renovations  Red Clay Consolidated School District
Project No. 1426  Capital Improvements

08 7102 - 4 DOOR HARDWARE

1.06 WARRANTY
A. General Warranty: Owner may have under provisions of the Contract Documents and shall

be an addition and run concurrent with other warranties made by Contractor under
requirements of the Contract documents.

B. Special Warranty: Warranties specified in this article shall not deprive Owner of other
rights. Contractor, hardware supplier, and hardware installer shall be responsible for
servicing hardware and keying related problems.
1. Ten years for manual door closers.
2. Five years for mortise, auxiliary and bored locks.
3. Five years for exit devices.
4. Two years for electromechanical door hardware.

C. Products judged defective during warranty period shall be replaced or repaired in
accordance with manufacturer’s warranty at no cost to Owner. There is no warranty against
defects due to improper installation, abuse and failure to exercise normal maintenance.

PART 2 - PRODUCTS
2.01 HINGES

A. Hinges, continuous hinges shall be of one manufacturer as listed for continuity of design
and consideration of warranty.

B. Standards: Products to be certified and listed by the following:
1. Butts and Hinges: ANSI/BHMA A156.1
2. Template Hinge Dimensions: ANSI/BHMA A156.7
3. Self-Closing Hinges: ANSI/BHMA 156.17
4. Continuous Hinges: ANSI/BHMA A156.26

C. Butt Hinges:
1. Hinge weight and size unless otherwise indicated in hardware sets:

a. Doors up to 36” wide and up to 1-3/4” thick provide hinges with a minimum
thickness of .134” and a minimum of 4-1/2” in height.

b. Doors from 36” wide up to 42” wide and up to 1-3/4” thick provide hinges with a
minimum thickness of .145” and a minimum of 4-1/2”” in height.

c. For doors from 42” wide up to 48” wide and up to 1-3/4” thick provide hinges
with a minimum thickness of .180” and a minimum of 5” in height.

d. Doors greater than 1-3/4” thick provide hinges with a minimum thickness of .180”
and a minimum of 5” in height.

e. Width of hinge is to be minimum required to clear surrounding trim.
2. Base material unless otherwise indicated in hardware sets:

a. Exterior Doors: 304 Stainless Steel, Brass or Bronze material.
b. Interior Doors: Steel material.
c. Fire Rated Doors: Steel or 304 Stainless Steel materials.
d. Stainless Steel ball bearing hinges shall have stainless steel ball bearings. Steel

ball bearings are unacceptable.
3. Quantity of hinges per door unless otherwise stated in hardware sets:

a. Doors up to 60”in height provide 2 hinges.
b. Doors 60” up to 90” in height provide 3 hinges.
c. Doors 90” up to 120” in height provide 4 hinges.
d. Doors over 120” in height add 1 additional hinge per each additional 30” in

height.
e. Dutch doors provide 4 hinges.

4. Hinge design and options unless otherwise indicated in hardware sets:
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a. Hinges are to be of a square corner five-knuckle design, flat button tips and have
ball bearings unless otherwise indicated in hardware sets.

b. Out-swinging exterior and out-swinging access controlled doors shall have           
    non-removable pins (NRP) to prevent removal of pin while door is in closed
position.

c. When full width of opening is required, use hinges that are designed to swing
door completely from opening when door is opened to 95 degrees.

d. Provide mortar boxes for frames that require any electrically modified hinges if
not an integral part of frame.

e. When shims are necessary to correct frame or door irregularities, provide metal
shims only.

5. Acceptable Manufactures:
 Standard Weight Heavy Weight
a. Hager  BB1279/BB1191 BB1168/BB1199
b. Bommer  BB5000/BB5002 BB5004/BB5006
c. McKinney  TA2714/TA2314 T4A3786/T4A3386

2.02 CONTINUOUS HINGES
A. Continuous hinges shall be of one manufacturer as listed for continuity of design and

consideration of warranty.
B. Standards: Products to be certified and listed by the following:

1. Continuous Hinges: ANSI/BHMA A156.26 Grade 1
C. Continuous Geared Hinges:

1. Determine model number by door and frame application, door thickness, frequency of
use, and fire rating requirements according to manufacturer’s recommendations.
a. Length of hinge shall be 1” less door height unless otherwise stated in hardware

sets.
D. Material and Design:

1. Base material: Anodized aluminum manufactured from 6063-T6 material, unexposed
working metal surfaces shall be coated with TFE dry lubricant

2. Bearings:
a. Vertical loads shall be carried on Lubriloy RL bearings for non Fire Rated doors.
b. Standard weight hinges shall have a minimum spacing between bearings of

5-1/8”. Typical door from 80” to 84” in height to have a minimum of 16 bearings.
c. Heavy Weight hinges shall have a minimum spacing between bearings of 2-9/16”.

Typical door from 80” to 84” in height to have a minimum of 32 bearings.
3. Options:

a. Removable Electric Through-Wire (RETW) shall have appropriate number of
wires to transfer power through door frame to door for proper connection of finish
hardware. Provide RETW in a form that can be removed for connection, servicing
without removing entire hinge from door and frame, and certified to handle an
amperage rating of 3.5AMPS/continuous duty with 16.0AMPS/intermittent duty.

b. Hinges shall have Rounded Back Cover Channel (RBCC).
c. When full width of opening is required, use hinges that are designed to swing

door completely from opening when door is opened to 95 degrees.
d. Fire rated hinges shall carry UL certification, up to and including 90-minute

applications for wood doors and up to 3-hour applications for metal doors.
E. Acceptable Manufactures:

 Heavy Duty
1. Hager Companies  780-224HD 780-210HD
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2. Bommer   FM120HD
3. Zero   914A

2.03 FLUSH BOLTS AND COORDINATORS
A. Flushbolts shall be of one manufacturer as listed for continuity of design and consideration

of warranty.
B. Standards:  Manufacturer to be listed by the following:

1. Auxiliary Hardware:  ANSI/BHMA A156.16
C. Labeled openings: Provide automatic or constant latching flush bolts per hardware schedule

for inactive leaf of pairs of doors.  Provide dust proof strikes for bottom bolt.
D. Non-Labeled openings:  Provide two flush bolts for inactive leaf of pairs of doors per

hardware schedule.  Top bolt shall not be more than 78” centerline from floor.  Provide dust
proof strike for bottom bolt.

E. Acceptable Manufactures:
 Manual Flush Bolt Auto Flush Bolt Dust Proof Strike
1. Hager Companies 282D  291D/292D/295W/295M 280X
2. Rockwood 555  1942 570
3. Trimco  3917  3815 3911

F. Coordinators:  Provide for labeled pairs of doors with automatic flush bolts or with vertical
rod exit device with a mortise-locking device per hardware schedule.  Provide filler piece to
extend full width of stop on frame.  Provide mounting brackets for closers and special
preparation for latches where applicable.

G. Acceptable Manufactures:
 Coordinator Bracket              Bracket for stops greater than 2-1/4”
1. Hager Companies 297D  297M  297N
2. Rockwood 1600 1601AB   1601C
3. Trimco 3094 3095   3096

2.04 LOCKS AND LATCHES (GRADE 1 CYLINDRICAL)
A. Locks and latches shall be of one manufacturer as listed for continuity of design and

consideration of warranty.
B. Standards: Product to be certified and listed by following:

1. ANSI/BHMA A156.2 Series 4000 Certified to Grade 1.
2. ANSI/BHMA A250.13 Certified for a minimum design load of 1150lbf (100psf) for

single out swinging doors measuring  36” in width and 84” in height and a minimum
design load of 1150lbf (70psf) for out swinging single doors measuring 48” in width
and 84” in height.

3. UL/cUL Labeled and listed for functions up to 3 hours for single doors up to 48” in
width and up to 96” in height.

4. UL10C/UBC 7-2 Positive Pressure Rated.
5. ICC/ANSI A117.1.

C. Lock and latch function numbers and descriptions of manufactures series as listed in
hardware sets.

D. Material and Design:
1. Lock and Latch chassis to be Zinc dichromate for corrosion resistance.
2. Keyed functions to be of a freewheeling design to help resists against vandalism.
3. Non-handed, field reversible.
4. Thru-bolt mounting with no exposed screws.
5. Levers shall be Zinc cast and plated to match finish designation in hardware sets.
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6. Roses shall be of solid Brass or Stainless Steel material.
E. Latch and Strike:

1. Stainless Steel latch bolt with minimum of ½” throw and deadlocking for keyed and
exterior functions. Provide ¾” latchbolt for pairs of fire rated doors. Standard backset
to be 2-3/4” and faceplate shall be adjustable to accommodate a square edge door or a
standard 1/8” beveled edge door.

2. Strike is to fit a standard ANSI A115 prep measuring 1-1/4” x 4-7/8” with proper lip
length to protect surrounding trim.

F. Acceptable Manufactures:
1. Schlage:  ND Series - Everest - no equal

2.05 DEADBOLTS (GRADE 1)
A. Deadbolts shall be of one manufacturer as listed for continuity of design and consideration

of warranty.
B. Standards:  Manufacturer to be certified by the following:

1. Auxiliary Locks:  ANSI/BHMA A156.5 Grade 1
2. UL/cUL listed for functions up to 3 hours for “A” label
3. UL10C/UBC 7-2 Positive Pressure Rated

C. Deadbolt function numbers and descriptions of manufactures series as listed in hardware
sets.

D. Material and Design:
1. Latch bolt 1”throw, material brass with concealed harden steel roller to prevent sawing

or cutting.
2. Freewheeling collar design to help resists against vandalism.
3. Non-handed, field reversible.

E. Acceptable Manufactures:
1. Hager Companies:  3830S Series.
2. Schlage:
3. Sargent:

2.06 EXIT DEVICES (GRADE 1)
A. Shall be touch pad type, finish to match balance of door hardware.  Exit Devices shall be of

one manufacturer as listed for continuity of design and consideration of warranty.
B. Standards: Manufacturer to be certified and or listed by the following:

1. BHMA Certified ANSI  A156.3 Grade 1
2. UL/cUL Listed for up to 3 hours for “A” labeled doors
3. UL10C/UBC 7-2 Positive Pressure Rated
4. UL10B Neutral Pressure Rated
5. UL 305Listed for Panic Hardware

C. Material and Design:
1. Touch pad shall extend a minimum of one half-door width.  Freewheeling lever design

shall match design of locks levers.  Exit device to mount flush with door.
2. Latchbolts:

a. Rim device - ¾” throw, Pullman type with automatic dead-latching, stainless steel
b. Surface vertical rod device - Top ½” throw, Pullman type with automatic

dead-latching, stainless steel. Bottom ½” throw, Pullman type, held retracted
during door swing, stainless steel.

3. Fasteners: Wood screws, machine screws and thru-bolts.
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D. Lock and Latch Functions:  Function numbers and descriptions of manufacturer’s series and
lever styles indicated in door hardware sets.

E. Acceptable Manufactures:
1. Hager Companies:  4500 Series
2. Von Duprin:  98 Series
3. Sargent:  80 Series

2.07 CYLINDERS AND KEYING
A. Cylinders shall be of one manufacturer as listed for continuity of design and consideration

of warranty.
B. Standards: Manufacturer shall meet the following:

1. Auxiliary Locks:  ANSI/BHMA A156.5
2. DHI Handbook “Keying systems and nomenclature” (1989)

C. Cylinders:
1. Schlage Everest cores for interior and Primus for exterior.
2. Shall be furnished with cams/tailpieces as required for locking device that is being

furnished for project.
D. Keying:

1. Contact Owner with representative from hardware supplier to establish a keying
conference. Verify keyway, visual key identification, number of master keys and keys
per lock. Provide keying system per Owners instructions.

2. Copy of Owners approved keying schedule shall be submitted to Owner and Architect
with documentation of which keying conference was held and Owners sign-off.

3. Provide a bitting list to Owner of combinations as established, and expand to twenty
five percent for future use or as directed by Owner.

4. Key into Owner’s existing keying system.
5. Keys to be shipped to Owner’s representative, individually tag per keying conference.
6. Provide visual key control identification on keys.

E. Acceptable manufactures:
1. Schlage - no equal

2.08 PUSH/PULL PLATES AND BARS
A. Push and pull plates shall be of one manufacturer as listed for continuity of design and

consideration of warranty.
B. Standards:  Manufacturer to be certified by the following:

1. Architectural Door Trim:  ANSI/BHMA A156.6
2. Americans with Disabilities Act Accessibility Guidelines (ADAAG).

C. Push plates: .050” thick, square corner and beveled edges with counter sunk screw holes. 
Width and height as stated in hardware sets.
1. Acceptable Manufactures:

a. Hager Companies:  30S
b. Rockwood
c. Trimco

D. Pull plates: .050” thick, square corner and beveled edges.  Width and height as stated in
hardware sets, ¾” diameter pull, with clearance of 2-1/2” from face of door.
1. Acceptable Manufactures:

a. Hager Companies:  H33
b. Rockwood
c. Trimco
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E. Push Pull Bar Sets:  1” round bar stock with 2 ½” clearances from face of door.  Offset to
be 3”, 90-degree standard.  Center to center size should be door width less 1 stile width.
1. Acceptable Manufacturers:

a. Hager Companies:  H160D
b. Rockwood
c. Trimco

F. Back-to-Back pulls for Pocket/Barn Doors:  3” clearance from face of door
1. Acceptable Manufactures:

a. Hager Companies:  H20L
b. Rockwood:  RM301
c. Trimco:  1195-3J

2.09 CLOSERS (CAST IRON BODY GRADE 1)
A. Shall be product of one manufacturer.  Unless otherwise indicated on hardware schedule,

comply with manufacturer’s recommendation for size of closer, depending on width of
door, frequency of use, atmospheric pressure, ADAAG requirements, and fire rating.

B. Standards:  Manufacturer to be certified and or listed by the following:
1. BHMA Certified ANSI A156.4 Grade 1
2. ADA Compliant ANSI A117.1
3. UL/cUL Listed up to 3 hours.
4. UL10C Positive Pressure Rated
5. UL10B Neutral Pressure Rated

C. Material and Design:
1. Provide cast iron non-handed bodies with full plastic covers.
2. Closers shall have separate staked adjustable valve screws for latch speed, sweep

speed, and backcheck.
3. Provide Tri-Pack arms and brackets for regular arm, top jamb, and parallel arm

mounting.
4. One-piece seamless steel spring tube sealed in hydraulic fluid.
5. Double heat-treated steel tempered springs.
6. Precision-machined heat-treated steel piston.
7. Triple heat-treated steel spindle.
8. Full rack and pinion operation.

D. Mounting:
1. Out swing doors shall have surface parallel arm mount closers except where noted on

hardware schedule.
2. In swing doors shall have surface regular arm mount closers except where noted on

hardware schedule.
3. Provide brackets and shoe supports for aluminum doors and frames to mount fifth

screw.
4. Furnish drop plates where top rail conditions on door do not allow for mounting of

closer and where backside of closer is exposed through glass.
E. Size closers in compliance with requirements for accessibility (ADDAG). Comply with

following maximum opening force requirements.
1. Interior hinged openings: 5.0 lbs.
2. Fire rated and exterior openings shall have minimum opening force allowable by

authority having jurisdiction.
F. Fasteners:  Provide self-reaming and self-tapping wood and machine screws and sex nuts

and bolts for each closer.
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G. Acceptable manufactures:
1. Hager Companies:  5100 Series
2. LCN:  4040 Series
3. Sargent:  281 Series

2.10 PROTECTIVE TRIM
A. Size of protection plate: Single doors, size two inches less door width (LDW) on push side

of door, and one inch less on pull side of door.  For pairs of doors, size one inch less door
width (LDW) on push side of door, and ½ inch on pull side of door.
1. Kickplates 10” high or sized to door bottom rail height
2. Mop Plates 4” high.

B. Standards:  Manufacturer shall meet requirements for:
1. Architectural Door Trim: ANSI/BHMA A156.6
2. UL

C. Material and Design:
1. 0.050” gage stainless steel
2. Corners shall be square. Polishing lines or dominant direction of surface pattern shall

run across the door width of plate.
3. Bevel top, bottom and sides uniformly leaving no sharp edges. Edges shall be

de-burred.
4. Countersink holes for screws. Screws holes shall be spaced equidistant eight inches

CTC, along a centerline not over ½ inch in from edge around plate. End screws shall
be a maximum of 0.53 inch from corners.

D. UL label stamp required on protection plates when top of plate is more than 16 inches
above bottom of door on fire rated openings. Verify door manufactures UL listing for
maximum height and width of protection plate to be used.

E. Acceptable Manufactures:
1. Hager Companies:  194S
2. Rockwood: K1050
3. Burns: KP50, MP50

2.11 STOPS AND HOLDERS
A. Wall Stops: Provide door stops wherever necessary to prevent door or hardware from

striking an adjacent partition or obstruction.  Provide wall stops when possible.  Door stops
and holders mounted in concrete floor or masonry walls shall have stainless steel machine
screws and lead expansion shields.

B. Standards:  Manufacturer shall meet requirements for:
1. Auxiliary Hardware: ANSI/BHMA A156.16

C. Acceptable Manufactures:
 Convex  Concave  Floor
1. Hager Companies 230W  234W  242F
2. Rockwood 402  403  441H
3. Burns  560  565  521

D. Overhead Stops and Holders:  Provide overhead stop and holders for doors that open
against equipment, casework sidelights and other objects that would make wall
stops/holders and floor stops/holders inappropriate.  Provide sex bolt attachments for
mineral core wood door applications.

E. Standards:  Manufacturer shall be certified by the following:
1. Overhead Stops and Holders: ANSI/BHMA A156.8 Grade 1
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F. Acceptable Manufactures:
 Heavy Duty Surface Heavy Duty Concealed
1. Hager Companies  7000-S  7000-C
2. Rixson   9 Series  6 Series
3. Glynn Johnson  90 Series  100 Series

2.12 DOOR GASKETING AND WEATHERSTRIP
A. Provide continuous weatherstrip gasketing on exterior doors and provide smoke, light, or

sound gasketing where indicated on hardware schedule.  Provide non-corrosive fasteners for
exterior applications.
1. Perimeter gasketing:  Apply to head and jamb, forming seal between door and frame.
2. Meeting stile gasketing:  Fasten to meeting stiles, forming seal when doors are in

closed position.
3. Door bottoms:  Apply to bottom of door, forming seal with threshold or floor when

door is in closed position.
4. Sound Gasketing:  Cutting or notching for stop mounted hardware not permitted.
5. Drip Guard:  Apply to exterior face of frame header.  Lip length to extend 4” beyond

width of door.
B. Standards:  Manufacturer shall meet requirements for:

1. Door Gasketing and Edge Seal Systems:  ANSI/BHMA A156.22
C. Smoke-Labeled Gasketing:  Comply with NFPA 105 listed, labeled, and acceptable to

authorities having jurisdiction, for smoke control indicated.
1. Provide smoke labeled gasketing on 20 minute rated doors and on smoke rated doors.

D. Fire-Rated Gasketing:  Comply with NFPA 80 listed, labeled, and acceptable to Authorities
Having Jurisdiction, for fire ratings indicated.

2.13 THRESHOLDS
A. Set thresholds for exterior and acoustical openings in full bed of sealant with lead

expansion shields and stainless steel machine screws complying with requirements
specified in Division 7 Section “Joint Sealants”.  Notched in field to fit frame by hardware
installer.  Refer to Drawings for special details.

B. Standards:  Manufacturer to be certified by the following:
1. Thresholds:  ANSI/BHMA A156.21
2. Americans with Disabilities Act Accessibility Guidelines (ADAAG).

C. Acceptable Manufactures:
1. National Guard Products: 896
2. Hager Companies:  412S and 413S
3. Zero
4. Reese

2.14 SILENCERS
A. Where smoke, light, or weather seal are not required, provide three silencers per single door

frame, two per double door frame and four per Dutch door frame.
B. Standards:  Manufacturer shall meet requirements for:

1. Auxiliary Hardware:  ANSI/BHMA A156.16
C. Acceptable Manufactures:

 Hollow Metal Frame  Wood Frame
1. Hager Companies:  307D        308D
2. Rockwood: 608        609
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3. Trimco:
2.15 FINISHES

A. Appearance of Finished Work:  Variations in appearance of abutting or adjacent pieces are
acceptable if within range of approved Samples.  Noticeable variations in the same piece
are not acceptable.  Variations in appearance of other components are acceptable if they are
within range of approved Samples.

B. Comply with base material and finish requirements indicated by ANSI/BHMA A156.18
designations in hardware schedule.

PART 3 - EXECUTION
3.01 EXAMINATION

A. Examine doors and frames, with Installer present, for compliance with requirements for
installation tolerances, labeled fire-rated door assembly construction, wall and floor
construction, and other conditions affecting performance.

B. Examine roughing-in for electrical power systems to verify actual locations of wiring
connections before electrified door hardware installation.

C. Proceed with installation only after unsatisfactory conditions have been corrected.
3.02 INSTALLATION

A. Install hardware per manufacturer’s instructions and in compliance with:
1. NFPA 80.
2. NFPA 105.
3. ICC/ANSI A117.1.
4. ANSI/BHMA A156.115 Hardware Preparation in Steel Doors and Steel Frames
5. ANSI/BHMA A156.115W Hardware Preparation in Wood Doors with Wood or Steel

Frames
6. DHI Publication - Installation Guide for Doors and Hardware
7. UL10C/UBC7-2
8. Local building code.
9. Approved shop drawings.
10. Approved finish hardware schedule.

B. Do not install surface mounted items until finishes have been completed on substrates
involved. Set unit level, plumb and true to line location. Adjust and reinforce attachment
substrate as necessary for proper installation and operation.

3.03 FIELD QUALITY CONTROL
A. Material supplier to schedule final walk through to inspect hardware installation ten

business days before final acceptance of Owner. Material supplier shall provide a written
report detailing discrepancies of each opening to General Contractor within seven calendar
days of walk through.

3.04 ADJUSTMENT, CLEANING AND DEMONSTRATING
A. Adjustment: Adjust and check each opening to ensure proper operation of each item of

finish hardware. Replace items that cannot be adjusted to operate freely and smoothly or as
intended for application at no cost to Owner.

B. Cleaning: Clean adjacent surfaces soiled by hardware installation. Clean finished hardware
per manufacturer’s instructions after final adjustments has been made. Replace items that
cannot be cleaned to manufacturer’s level of finish quality at no cost to Owner.



C. Demonstration: Conduct a training class for building maintenance personnel demonstrating
the adjustment, operation of mechanical and electrical hardware. Special tools for finished
hardware to be turned over and explained usage at this meeting.

3.05 PROTECTION
A. Leave manufacturer’s protective film intact and provide proper protection for all other

finish hardware items that do not have protective material from the manufacture until
Owner accepts Project as complete.

3.06 HARDWARE SETS
A. Guide: Door hardware items have been placed in sets which are intended to be a guide of

design, grade, quality, function, operation, performance, exposure, and like characteristics
of door hardware, and may not be complete. Provide door hardware required to make each
set complete and operational.

B. Hardware schedule does not reflect handing, backset, method of fastening and like
characteristics of door hardware and door operation.

C. Review door hardware sets with door types, frames, sizes and details on drawings. Verify
suitability and adaptability of items specified in relation to details and surrounding
conditions.

3.07 HARDWARE SCHEDULE
HEADING 1
 Door #001E, 002E
 Each opening to receive:

QTY TYPE DESCRIPTION FINISH
6 ea. Hinge 5BB1HW NRP US32D
2 ea. Exit Device 98L-NL 06 US26D
2 ea. Trim 996L US26D
2 ea. Cylinder Schlage Primus US26D
1 ea. Removable Mullion 9954 PTD
2 ea. Closer 4040 XP ALM
2 ea. Kick Plate 8400 10" x 2" LDW US32D
2 ea. Gasket 5050 Charcoal
1 ea. Threshold 896 ALM

END OF SECTION
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SECTION 08 8000
GLAZING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Refer to Scope Information Sheets for this contract bound in the Project Manual under
Section 01 10 00, Summary of Work.  The Scope Information Sheets describe generally the
work included in each contract, but the work is not necessarily limited to that described.

B. Glass.
C. Glazing compounds and accessories.

1.02 REFERENCE STANDARDS
A. ASTM C1048 - Standard Specification for Heat-Strengthened and Fully Tempered Flat

Glass; 2012.
1.03 SUBMITTALS

A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Product Data on Glass Types:  Provide structural, physical and environmental

characteristics, size limitations, special handling or installation requirements.
1.04 FIELD CONDITIONS

A. Do not install glazing when ambient temperature is less than 50 degrees F.
B. Maintain minimum ambient temperature before, during and 24 hours after installation of

glazing compounds.
PART 2  PRODUCTS
2.01 INSULATING  GLASS UNITS

A. Type IG-1 - Sealed Insulating Glass Units:  Vision glass, double glazed.
1. Application: All exterior glazing unless otherwise indicated.
2. Outboard Lite: Annealed float glass, 1/4 inch thick, minimum.

a. Tint: Clear.
b. Coating: Low-E (passive type), on #2 surface.

3. Inboard Lite: Heat-strengthened float glass, 1/4 inch thick, minimum.
a. Tint: Clear.

4. Total Thickness: 1 inch.
5. Glazing Method: Gasket glazing.

2.02 GLAZING UNITS
A. Type A - Single Vision Glazing:

1. Type: Fully tempered float glass.
2. Tint: Clear.
3. Thickness: 1/4 inch.

2.03 GLASS MATERIALS
A. Float Glass Manufacturers:

1. AGC Flat Glass North America, Inc:  www.na.agc-flatglass.com.
2. Guardian Industries Corp:  www.sunguardglass.com.
3. Pilkington North America Inc:  www.pilkington.com/na.
4. PPG Industries, Inc:  www.ppgideascapes.com.
5. Substitutions: Refer to Section 01 6000 - Product Requirements.

B. Glass Type 1:  Float Glass:  All glazing is to be float glass unless otherwise indicated.
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1. Fully Tempered Types:  ASTM C1048.
2. Thickness: 1/4 inch.

C. Glass Type 2:  Fire-Protection-Rated Glazing:
1. IBC Fire Protection Rating: D-H-45 or OH-45 or W-60, minimum.
2. Provide products listed by Underwriters Laboratories or Intertek Warnock Hersey.

a. Substitutions: Refer to Section 01 6000 - Product Requirements.
3. Products:

a. SCHOTT North America Inc; Pyran Platinum L (laminated) Fire Rated Ceramic
Glass.

b. Vetrotech Saint-Gobain North America; .
2.04 GLAZING ACCESSORIES

A. Setting Blocks:  Neoprene, 80 to 90 Shore A durometer hardness; ASTM C864 Option II.
Length of 0.1 inch for each square foot of glazing or minimum 4 inch x width of glazing
rabbet space minus 1/16 inch x height to suit glazing method and pane weight and area.

B. Glazing Tape:  Preformed butyl compound ; 10 to 15 Shore A durometer hardness; coiled
on release paper; black color.
1. Manufacturers:

a. Pecora Corporation:  www.pecora.com.
b. Tremco Global Sealants:  www.tremcosealants.com.
c. Substitutions: Refer to Section 01 6000 - Product Requirements.

C. Glazing Gaskets:  Resilient silicone extruded shape to suit glazing channel retaining slot;
ASTM C864 Option II; black color.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that openings for glazing are correctly sized and within tolerance.
B. Verify that surfaces of glazing channels or recesses are clean, free of obstructions that may

impede moisture movement, weeps are clear, and ready to receive glazing.
3.02 PREPARATION

A. Clean contact surfaces with solvent and wipe dry.
B. Seal porous glazing channels or recesses with substrate compatible primer or sealer.
C. Prime surfaces scheduled to receive sealant.
D. Install sealants in accordance with manufacturer's instructions.

3.03 GLAZING METHODS
3.04 INSTALLATION - EXTERIOR/INTERIOR DRY METHOD (GASKET GLAZING)

A. Place setting blocks at 1/4 points with edge block no more than 6 inch from corners.
B. Rest glazing on setting blocks and push against fixed stop with sufficient pressure on gasket

to attain full contact.
C. Install removable stops without displacing glazing gasket; exert pressure for full continuous

contact.
3.05 INSTALLATION - INTERIOR DRY METHOD (TAPE AND TAPE)

A. Cut glazing tape to length and set against permanent stops, projecting 1/16 inch above sight
line.

B. Place setting blocks at 1/4 points with edge block no more than 6 inch from corners.
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C. Rest glazing on setting blocks and push against tape for full contact at perimeter of pane or
unit.

D. Place glazing tape on free perimeter of glazing in same manner described above.
E. Install removable stop without displacement of tape.  Exert pressure on tape for full

continuous contact.
F. Knife trim protruding tape.

3.06 CLEANING
A. Remove glazing materials from finish surfaces.
B. Remove labels after Work is complete.
C. Clean glass and adjacent surfaces.

END OF SECTION
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SECTION 09 2116
GYPSUM BOARD ASSEMBLIES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Refer to Scope Information Sheets for this contract bound in the Project Manual under
Section 01 1000, Summary of Work.  The Scope Information Sheets describe generally the
work included in each contract, but the work is not necessarily limited to that described.

B. Performance criteria for gypsum board assemblies.
C. Metal stud wall framing.
D. Metal channel ceiling panel framing.
E. Gypsum wallboard.
F. Joint treatment and accessories.

1.02 RELATED REQUIREMENTS
A. Section 09 51 00 - Acoustical Ceilings:  Acoustically Reflective Ceiling Panels

1.03 REFERENCE STANDARDS
A. ASTM C475/C475M - Standard Specification for Joint Compound and Joint Tape for

Finishing Gypsum Board; 2012.
B. ASTM C645 - Standard Specification for Nonstructural Steel Framing Members; 2013.
C. ASTM C754 - Standard Specification for Installation of Steel Framing Members to Receive

Screw-Attached Gypsum Panel Products; 2011.
D. ASTM C840 - Standard Specification for Application and Finishing of Gypsum Board;

2013.
E. ASTM C954 - Standard Specification for Steel Drill Screws for the Application of Gypsum

Panel Products or Metal Plaster Bases to Steel Studs From 0.033 in. (0.84 mm) to 0.112 in.
(2.84 mm) in Thickness; 2011.

F. ASTM C1002 - Standard Specification for Steel Self-Piercing Tapping Screws for the
Application of Gypsum Panel Products or Metal Plaster Bases to Wood Studs or Steel
Studs; 2007 (Reapproved 2013).

G. ASTM C1047 - Standard Specification for Accessories for Gypsum Wallboard and Gypsum
Veneer Base; 2010a.

H. ASTM C1396/C1396M - Standard Specification for Gypsum Board; 2014.
I. ASTM C1629/C1629M - Standard Classification for Abuse-Resistant Nondecorated

Interior Gypsum Panel Products and Fiber-Reinforced Cement Panels; 2014.
J. ASTM D3273 - Standard Test Method for Resistance to Growth of Mold on the Surface of

Interior Coatings in an Environmental Chamber; 2012.
K. GA-216 - Application and Finishing of Gypsum Board; Gypsum Association; 2013.
L. UL (FRD) - Fire Resistance Directory; Underwriters Laboratories Inc.; current edition.

1.04 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on metal framing, gypsum board, accessories, and joint

finishing system.
C. Product Data:  Provide manufacturer's data on partition head to structure connectors,

showing compliance with requirements.
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D. Test Reports:  For all stud framing products that do not comply with ASTM C645 or C754,
provide independent laboratory reports showing maximum stud heights at required spacings
and deflections.

1.05 QUALITY ASSURANCE
A. Installer Qualifications:  Company specializing in performing gypsum board application and

finishing.
B. Copies of Documents at Site:  Maintain at the project site a copy of each referenced

document that prescribes execution requirements.
PART 2  PRODUCTS
2.01 GYPSUM BOARD ASSEMBLIES

A. Provide completed assemblies complying with ASTM C840 and GA-216.
1. See PART 3 for finishing requirements.

B. Fire Rated Assemblies:  Provide completed assemblies with the following characteristics:
1. UL Assembly Numbers:  Provide construction equivalent to that listed for the

particular assembly in the current UL Fire Resistance Directory.  Refer to Drawings
for UL Assembly Reference Numbers.

2.02 METAL FRAMING MATERIALS
A. Manufacturers - Metal Framing, Connectors, and Accessories:

1. Clarkwestern Dietrich Building Systems LLC:  www.clarkdietrich.com.
2. Marino:  www.marinoware.com.
3. Phillips Manufacturing Company:  www.phillipsmfg.com.

B. Non-Loadbearing Framing System Components:  ASTM C645; galvanized sheet steel, of
size and properties necessary to comply with ASTM C754 for the spacing indicated, with
maximum deflection of wall framing of L/360 at 7.5 psf.
1. Exception:  The minimum metal thickness and section properties requirements of

ASTM C 645 are waived provided steel of 40 ksi minimum yield strength is used, the
metal is continuously dimpled, the effective thickness is at least twice the base metal
thickness, and maximum stud heights are determined by testing in accordance with
ASTM E 72 using assemblies specified by ASTM C 754.

2. Studs:  "C" shaped with flat or formed webs 20 gage minimum.
3. Runners:  U shaped, sized to match studs.
4. Ceiling Channels:  C shaped.
5. Furring:  Hat-shaped sections, minimum depth of 7/8 inch.

C. Ceiling Hangers: Type and size as specified in ASTM C754 for spacing required.
D. Partition Head To Structure Connections:  Provide track fastened to structure with legs of

sufficient length to accommodate deflection, for friction fit of studs cut short and braced
with continuous bridging both sides.

2.03 BOARD MATERIALS
A. Manufacturers - Gypsum-Based Board:

1. CertainTeed Corporation:  www.certainteed.com.
2. Georgia-Pacific Gypsum:  www.gpgypsum.com.
3. Lafarge North America Inc:  www.lafargenorthamerica.com.
4. National Gypsum Company:  www.nationalgypsum.com.
5. USG Corporation:  www.usg.com.
6. Substitutions: See Section 01 6000 - Product Requirements.



Red Clay Consolidated School District  Conrad School of Science Renovations
Capital Improvements  Project No. 1426

GYPSUM BOARD ASSEMBLIES 09 2116 - 3

B. Gypsum Wallboard:  Paper-faced gypsum panels as defined in ASTM C1396/C1396M;
sizes to minimize joints in place; ends square cut.
1. Application:  Use for vertical surfaces and ceilings, unless otherwise indicated.
2. Mold Resistance:  Score of 10, when tested in accordance with ASTM D3273.

a. Mold-resistant board is required at all locations.
3. At Assemblies Indicated with Fire-Rating:  Use type required by indicated tested

assembly; if no tested assembly is indicated, use Type X board, UL or WH listed.
4. Thickness: 

a. Vertical Surfaces: 5/8 inch.
b. Ceilings: 5/8 inch.
c. Multi-Layer Assemblies:  Thicknesses as indicated on drawings.

C. Impact-Rated Wallboard: Tested to Level 3 soft-body and hard-body impact in accordance
with ASTM C 1629.
1. Application: High-traffic areas indicated.
2. Mold Resistance:  Score of 10, when tested in accordance with ASTM D3273.
3. Paper-Faced Type:  Gypsum wallboard as defined in ASTM C1396/C1396M.
4. Type:  Fire-resistance rated Type X, UL or WH listed.
5. Thickness: 5/8 inch
6. Edges:  Tapered.
7. Products:

a. National Gypsum Company; Gold Bond Hi-Impact Brand XP Wallboard.
b. Temple-Inland Inc; ComfortGuard IR Impact Resistant.
c. Substitutions: See Section 01 6000 - Product Requirements.

2.04 ACCESSORIES
A. Finishing Accessories: ASTM C1047, galvanized steel, rolled zinc, or rigid plastic, unless

otherwise indicated.
1. Types:  As detailed or required for finished appearance.
2. Special Shapes:  In addition to conventional cornerbead and control joints, provide

L-bead at exposed panel edges.
B. Joint Materials:  ASTM C475 and as recommended by gypsum board manufacturer for

project conditions.
1. Tape: 2 inch wide, coated glass fiber tape for joints and cornersin wet areas.
2. Tape: 2 inch wide, creased paper tape for joints and corners, except as otherwise

indicated.
3. Chemical hardening type compound.

C. High Build Drywall Surfacer: Vinyl acrylic latex-based coating for spray application,
designed to take the place of skim coating and separate paint primer in achieving Level 5
finish.

D. Screws for Attachment to Steel Members Less Than 0.03 inch In Thickness, to Wood
Members, and to Gypsum Board:  ASTM C1002; self-piercing tapping type;
cadmium-plated for exterior locations.

E. Screws for Attachment to Steel Members From 0.033 to 0.112 inch in Thickness:  ASTM
C954; steel drill screws for application of gypsum board to loadbearing steel studs.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that project conditions are appropriate for work of this section to commence.
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3.02 FRAMING INSTALLATION
A. Metal Framing:  Install in accordance with ASTM C754 and manufacturer's instructions.
B. Suspended Ceilings and Soffits:  Space framing and furring members as indicated.

1. Level ceiling system to a tolerance of 1/1200.
2. Laterally brace entire suspension system.
3. Install bracing as required at exterior locations to resist wind uplift.

C. Studs:  Space studs as indicated.
1. Extend partition framing to structure in typical conditions, 6 inches above ceiling at

perimeter wall conditions and as indicated.
2. Partitions Terminating at Structure:  Attach extended leg top runner to structure,

maintain clearance between top of studs and structure, and brace both flanges of studs
with continuous bridging.

D. Openings:  Reinforce openings as required for weight of doors or operable panels, using not
less than double studs at jambs. 

3.03 BOARD INSTALLATION
A. Comply with ASTM C 840, GA-216, and manufacturer's instructions. Install to minimize

butt end joints, especially in highly visible locations.
B. Fire-Rated Construction:  Install gypsum board in strict compliance with requirements of

assembly listing.
3.04 INSTALLATION OF TRIM AND ACCESSORIES

A. Control Joints:  Place control joints consistent with lines of building spaces and as
indicated.

B. Corner Beads:  Install at external corners, using longest practical lengths. 
C. Edge Trim:  Install at locations where gypsum board abuts dissimilar materials and as

indicated.
3.05 JOINT TREATMENT

A. Finish gypsum board in accordance with levels defined in ASTM C840, as follows:
1. Level 5:  Walls and ceilings to receive paint finish or wall coverings, unless otherwise

indicated.
2. Level 1: Fire rated wall areas above finished ceilings, whether or not accessible in the

completed construction.
B. Tape, fill, and sand exposed joints, edges, and corners to produce smooth surface ready to

receive finishes.
1. Feather coats of joint compound so that camber is maximum 1/32 inch.

C. Where Level 5 finish is indicated, spray apply high build drywall surfacer over entire
surface after joints have been properly treated; achieve a flat and tool mark-free finish.

END OF SECTION
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SECTION 09 2300
GYPSUM PLASTERING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Refer to Scope Information Sheets for this contract bound in the Project Manual under
Section 01 1000, Summary of Work.  The Scope Information Sheets describe generally the
work included in each contract, but the work is not necessarily limited to that described.

B. Gypsum plaster over gypsum lath, metal lath, concrete, and other solid surfaces.
1.02 SUBMITTALS

A. See Section 01 3000 - Administrative Requirements, for submittals procedures.
B. Product Data:  Provide data on plaster materials, characteristics, and limitations of products

specified.
1.03 QUALITY ASSURANCE

A. Installer Qualifications:  Company specializing in performing the work of this section with
minimum 5 years documented experience.

1.04 FIELD CONDITIONS
A. Do not apply plaster when substrate or ambient air temperature is under 50 degrees F or

over 80 degrees F.
B. Maintain minimum ambient temperature of 50 degrees F during and after installation of

plaster.
PART 2  PRODUCTS
2.01 PLASTER MATERIALS

A. Ready-Mixed Gypsum Plaster:  ASTM C28/C28M; mill-mixed type, requiring only the
addition of water. 

B. Bonding Agent: ASTM C631; type recommended for bonding plaster to concrete and
concrete block surfaces.

2.02 METAL LATH
A. Diamond Mesh Metal Lath:  ASTM C847, galvanized; self-furring.

2.03 PLASTER MIXES
A. Over Other Solid Bases: Two-coat application, ready-mixed plaster, mixed and

proportioned in accordance with ASTM C842 and manufacturer's instructions.
B. Over Metal Lath:  Three-coat application, ready-mixed plaster, mixed and proportioned in

accordance with ASTM C842 and manufacturer's instructions.
C. Ready-Mixed Plaster Materials:  Mix in accordance with manufacturer's instructions.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that existing conditions are satisfactory before starting work.
B. Concrete:  Verify surfaces are flat, honeycomb is filled flush, and surface is ready to receive

work of this section.  Verify no bituminous, water repellent, or form release agents exist on
concrete surface that are detrimental to plaster or plaster bond.

C. Grounds and Blocking:  Verify items within walls for other sections of work have been
installed.
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D. Gypsum Lath and Accessories:  Verify substrate is flat and surface is ready to receive work
of this section.  Verify joint and surface perimeter accessories are in place.

E. Metal Lath and Accessories:  Verify lath is flat, secured to substrate, and joint and surface
perimeter accessories are in place.

3.02 PREPARATION
A. Dampen masonry surfaces to reduce excessive suction.
B. Clean concrete surfaces of foreign matter.  Thoroughly dampen surfaces before using acid

solutions, solvent, or detergents to perform cleaning.  Wash surface with clean water.
C. Roughen smooth concrete surfaces and smooth faced masonry.
D. Apply bonding agent in accordance with manufacturer's instructions.

3.03 INSTALLATION - GYPSUM LATH AND ACCESSORIES
A. Install gypsum lath in accordance with ASTM C841.
B. Install gypsum lath perpendicular to framing members, with lath face exposed.  Stagger end

joint of alternate courses.  Butt joints tight.  Maximum gap allowed: 1/8 inch.
C. Place corner reinforcement diagonally over gypsum lath and across corner immediately

above and below openings.  Secure to gypsum lath only.
D. Continuously reinforce internal angles with corner mesh, return 3 inches from corner to

form the angle reinforcement; fasten at perimeter edges only.
E. Place corner bead at external wall corners; fasten at outer edges of lath only.
F. Place strip mesh diagonally at corners of lathed openings.  Secure rigidly in place.
G. Place 4 inch wide strips of strip mesh centered over junctions of dissimilar backing

materials.  Secure rigidly in place.
H. Place casing beads at terminations of plaster finish.  Butt and align ends.  Secure rigidly in

place.
3.04 PLASTERING

A. Apply gypsum plaster in accordance with ASTM C842 and manufacturer's instructions.
B. Thickness of Plaster including Finish Coat:

1. Match existing adjacent plaster thickness.
2. Over gypsum lath: 1/2 inch.
3. Finish coat applied direct to concrete: 3/16 inch, maximum.

C. Finish Texture: Float to a consistent  finish.
1. Match adjacent plaster finish.

3.05 TOLERANCES
A. Maximum Variation from True Flatness: 1/8 inch in 10 feet.

END OF SECTION
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SECTION 09 3000
TILING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Refer to Scope Information Sheets for this contract bound in the Project Manual under
Section 01 10 00, Summary of Work.  The Scope Information Sheets describe generally the
work included in each contract, but the work is not necessarily limited to that described.

B. Tile for floor applications.
C. Tile for wall applications.
D. Solid surface thresholds.
E. Trim.

1.02 RELATED REQUIREMENTS
A. Section 07 9005 - Joint Sealers.
B. Section 09 05 61 - Common Work Results for Flooring Preparation
C. Section 09 2116 - Gypsum Board Assemblies:  Installation of tile backer board.

1.03 REFERENCE STANDARDS
A. ANSI A108/A118/A136.1 - American National Standard Specifications for the Installation

of Ceramic Tile - Version; 2013.1.
B. ANSI A108.1A - American National Standard Specifications for Installation of Ceramic

Tile in the Wet-Set Method, with Portland Cement Mortar; 2013.1.
C. ANSI A108.1B - American National Standard Specifications for Installation of Ceramic

Tile on a Cured Portland Cement Mortar Setting Bed with Dry-Set or Latex-Portland
Cement Mortar; 2013.1.

D. ANSI A108.1C - Specifications for Contractors Option:  Installation of Ceramic Tile in the
Wet-Set Method with Portland Cement Mortar or Installation of Ceramic Tile on a Cured
Portland Cement Mortar Bed with Dry-Set or Latex-Portland Cement Mortar; 2013.1.

E. ANSI A108.4 - American National Standard Specifications for Installation of Ceramic Tile
with Organic Adhesives or Water Cleanable Tile-Setting Epoxy Adhesive; 2013.1.

F. ANSI A108.5 - American National Standard Specifications for Installation of Ceramic Tile
with Dry-Set Portland Cement Mortar or Latex-Portland Cement Mortar; 2013.1.

G. ANSI A108.6 - American National Standard Specifications for Installation of Ceramic Tile
with Chemical Resistant, Water Cleanable Tile-Setting and -Grouting Epoxy; 2013.1.

H. ANSI A108.8 - American National Standard Specifications for Installation of Ceramic Tile
with Chemical Resistant Furan Resin Mortar and Grout; 2013.1.

I. ANSI A108.9 - American National Standard Specifications for Installation of Ceramic Tile
with Modified Epoxy Emulsion Mortar/Grout; 2013.1.

J. ANSI A108.10 - American National Standard Specifications for Installation of Grout in
Tilework; 2013.1.

K. ANSI A108.11 - American National Standard Specifications for Interior Installation of
Cementitious Backer Units; 2013.1.

L. ANSI A108.12 - American National Standard Specifications for Installation of Ceramic
Tile with EGP (Exterior Glue Plywood) Latex-Portland Cement Mortar; 2013.1.
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M. ANSI A108.13 - American National Standard Specifications for Installation of Load
Bearing, Bonded, Waterproof Membranes for Thin-Set Ceramic Tile and Dimension Stone;
2013.1.

N. ANSI A118.4 - American National Standard Specifications for Modified Dry-Set Cement
Mortar; 2013.1.

O. ANSI A118.7 - American National Standard Specifications for High Performance Cement
Grouts for Tile Installation; 2013.1.

P. ANSI A137.1 - American National Standard Specifications for Ceramic Tile - Version;
2013.1.

Q. TCNA (HB) - Handbook for Ceramic, Glass, and Stone Tile Installation - Version; 2013.1.
1.04 SUBMITTALS

A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Product Data: Provide manufacturers' data sheets on tile, mortar, grout, and accessories.

Include instructions for using grouts and adhesives.
C. Shop Drawings:  Indicate tile layout, patterns, color arrangement, perimeter conditions,

junctions with dissimilar materials, control and expansion joints, thresholds, and setting
details.

D. Samples:  Mount tile and apply grout on two plywood panels, minimum 24 x24 inches in
size illustrating pattern, color variations, and grout joint size variations.

E. Maintenance Data:  Include recommended cleaning methods, cleaning materials, stain
removal methods, and polishes and waxes.

F. LEED Submittal: Documentation of recycled content and location of manufacture.
1.05 QUALITY ASSURANCE

A. Maintain one copy of and ANSI A108/A118/A136.1 and TCNA (HB) on site.
B. Installer Qualifications:  Company specializing in performing tile installation, with

minimum of 5 years of documented experience.
1.06 DELIVERY, STORAGE, AND HANDLING

A. Protect adhesives from freezing or overheating in accordance with manufacturer's
instructions.

1.07 FIELD CONDITIONS
A. Do not install solvent-based products in an unventilated environment.
B. Maintain ambient and substrate temperature of 50 degrees F during installation of mortar

materials.
PART 2  PRODUCTS
2.01 TILE

A. Manufacturers: All products by the same manufacturer.
1. Dal-Tile Corporation:  www.daltile.com.
2. Substitutions: See Section 01 6000 - Product Requirements.

B. Paver and Wall Tile : ANSI A137.1, and as follows:
1. Continental Slate manufactured by Daltile or approved equivalent product.
2. Size and Shape: 18 x 18 inch  for floor installation.
3. Thickness: 5/16 inch
4. Face: Plain.
5. Surface Finish: Unglazed.
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6. Floor Pattern: As shown.
7. Color(s): As scheduled.
8. Trim Units:  Matching bullnose and cove base shapes in sizes coordinated with field

tile.
2.02 TRIM AND ACCESSORIES

A.  Trim: Porcelian, style and dimensions to match field tile, for setting using tile mortar or
adhesive.
1. Applications:  Use in the following locations:

a. Open edges of wall tile: Bullnose
b. Wall corners, inside: Jointed.
c. Floor to wall joints: Cove base.

2. Manufacturer:  Same as field tile.
B. Thresholds:  Solid surface material, color as scheduled, honed finish; 4 inches wide by full

width of wall or frame opening; 3/4 inch thick; profile as detailed with radiused corners on
top side; without holes, cracks, or open seams
1. Material: So;lid surface:  Grade B or C.
2. Applications:  Provide at the following locations:

a. At doorways where tile terminates.
b. At open edges of floor tile where adjacent finish is a different height.

2.03 SETTING MATERIALS
A. Latex-Portland Cement Mortar Bond Coat:  ANSI A118.4.

1. Application(s):  Use this type of bond coat where indicated and where no other type of
bond coat is indicated.

2. Products:
a. Custom Building Products; MegaLite:  www.custombuildingproducts.com.
b. LATICRETE International, Inc; LATICRETE 254 Platinum:  www.laticrete.com.
c. Merkrete, by Parex USA, Inc; Merkrete 720 Marble Pro:  www.merkrete.com.
d. ProSpec, an Oldcastle brand; Permalastic System:  www.prospec.com.
e. Substitutions: See Section 01 6000 - Product Requirements.

2.04 MORTAR MATERIALS
A. Mortar Bond Coat Materials for Thin-Set Installations:

1. Latex-Portland Cement type:  ANSI A118.4.
2.05 GROUTS

A. Polymer Modified Grout:  ANSI A118.7 polymer modified cement grout.
1. Applications:  Use this type of grout where indicated and where no other type of grout

is indicated.
2. Use sanded grout for joints 1/8 inch wide and larger; use unsanded grout for joints less

than 1/8 inch wide.
3. Color(s):  As selected by Architect from manufacturer's full line.

B. Grout Sealant:  Manufacturer's standard product for sealing grout joints that does not
change color or appearance of grout.
1. Products:

a. Bonsal, W. R., Company; Grout Sealer.
b. Bostik; CeramaSeal Grout Sealer.
c. C-Cure; Penetrating Sealer 978.
d. MAPEI Corporation; KER 003, Silicone Spray Sealer for Cementitious Tile

Grout.
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e. Summitville Tiles, Inc.; SL-15, Invisible Seal Penetrating Grout and Tile Sealer.
f. TEC Specialty Products Inc.; TA-256 Penetrating Silicone Grout Sealer.”

2.06 MEDIUM-BED MATERIALS
A. Cementitious self-leveling underlayment:

1. Polymer-modified, self-leveling Portland cement-based underlayment.
2. Product: Ardex TL 1000 manufactured by ARDEX Americas, 400 Ardex Park Drive,

Aliquippa, Pennsylvania 15001
3. Primer: Ardex P51.
4. Cementitious bond coat: ANSI A118.6 or better.
5. Concrete Floor Slab Crack Isolation Membrane:  Material complying with ANSI

A118.12; not intended as waterproofing.
a. Thickness:  20 mils, maximum.
b. Crack Resistance:  No failure at 1/16 inch gap, minimum.
c. Providing compliance with performance requirements and manufacturer's

installation requirements, the following trowel applied crack prevention
membrane is approved:
1) RedGard Waterproofing and Crack Prevention Membrane manufactured by

Custom Building Products.
2) LATICRETE International, Inc; LATICRETE Blue 92 Anti-Fracture

Membrane:  www.laticrete.com.
3) Merkrete, by Parex USA, Inc.; Merkrete Fracture Guard 5000:

www.merkrete.com.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that sub-floor surfaces are smooth and flat within the tolerances specified for that
type of work and are ready to receive tile.

B. Verify that wall surfaces are smooth and flat within the tolerances specified for that type of
work, are dust-free, and are ready to receive tile.

C. Verify that sub-floor surfaces are dust-free and free of substances that could impair bonding
of setting materials to sub-floor surfaces.

D. Verify that concrete sub-floor surfaces are ready for tile installation by testing for moisture
emission rate and alkalinity; obtain instructions if test results are not within limits
recommended by tile manufacturer and setting materials manufacturer.

E. Verify that required floor-mounted utilities are in correct location.
3.02 PREPARATION

A. Protect surrounding work from damage.
B. Vacuum clean surfaces and damp clean.
C. Seal substrate surface cracks with filler. 

3.03 INSTALLATION - GENERAL
A. Install tile, thresholds, and stair treads and grout in accordance with applicable requirements

of ANSI A108.1A thru A108.13, manufacturer's instructions, and TCNA (HB)
recommendations.

B. Lay tile to pattern indicated.  Do not interrupt tile pattern through openings.
C. Cut and fit tile to penetrations through tile, leaving sealant joint space.  Form corners and

bases neatly. Align floor joints.
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D. Place tile joints uniform in width, subject to variance in tolerance allowed in tile size.
Make grout joints without voids, cracks, excess mortar or excess grout, or too little grout.

E. Form internal angles square and external angles bullnosed.
F. Install non-ceramic trim in accordance with manufacturer's instructions.
G. Sound tile after setting.  Replace hollow sounding units.
H. Keep expansion joints free of adhesive or grout. Apply sealant to joints.
I. Prior to grouting, allow installation to completely cure; minimum of 48 hours.
J. Grout tile joints. 
K. Apply sealant to junction of tile and dissimilar materials and junction of dissimilar planes.

3.04 INSTALLATION - FLOORS - THIN-SET METHODS
A. Over interior concrete substrates, install in accordance with The Tile Council of North

America Handbook Method F205A, Above-ground Concrete with cementitious
Self-leveling underlayment and Ceramic Tile grout, unless otherwise indicated.
1. Use uncoupling membrane under all tile unless other underlayment is indicated.

3.05 INSTALLATION - WALL TILE
A. Over cementitious backer units on studs, install in accordance with TCNA (HB) Method

W244, using membrane at toilet rooms.
B. Over interior concrete and masonry install in accordance with TCNA (HB) Method W202,

thin-set with dry-set or latex-Portland cement bond coat.
3.06 GROUTING

A. Follow grout manufacturer's recommendations as to grouting procedures and precautions.
B. Remove all grout haze, observing both tile and grout manufacturer's recommendations as to

use of acid and chemical cleaners.
C. Rinse tile work thoroughly with clean water before and after chemical cleaners.
D. Polish surface of tile work with soft cloth.

3.07 PROTECTION, CLEANING AND GROUT SEALING
A. Do not permit traffic over finished floor surface for 4 days after installation.
B. Apply to clean, completed tile walls and floors a protective coat of neutral cleaner solution,

1 part cleaner to 1 part water.
C. Cover tile floors with heavy-duty, non-staining construction paper, masked in place.
D. Prior to final acceptance of tile work, remove paper and rinse protective coat of neutral

cleaner from all the surfaces.
E. Clean tile and grout surfaces.
F. Apply grout sealant according to manufacturer's directions.

END OF SECTION
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SECTION 09 5100
ACOUSTICAL CEILINGS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Refer to Scope Information Sheets for this contract bound in the Project Manual under
Section 01 10 00, Summary of Work.  The Scope Information Sheets describe generally the
work included in each contract, but the work is not necessarily limited to that described.

B. Suspended metal grid ceiling system.
C. Acoustical units.

1.02 REFERENCE STANDARDS
A. ASTM C635/C635M - Standard Specification for the Manufacture, Performance, and

Testing of Metal Suspension Systems for Acoustical Tile and Lay-in Panel Ceilings; 2013a.
B. ASTM C636/C636M - Standard Practice for Installation of Metal Ceiling Suspension

Systems for Acoustical Tile and Lay-in Panels; 2013.
C. ASTM E580/E580M - Standard Practice for Installation of Ceiling Suspension Systems for

Acoustical Tile and Lay-in Panels in Areas Subject to Earthquake Ground Motions; 2014.
D. ASTM E1264 - Standard Classification for Acoustical Ceiling Products; 2008e1.

1.03 ADMINISTRATIVE REQUIREMENTS
A. Sequence work to ensure acoustical ceilings are not installed until building is enclosed,

sufficient heat is provided, dust generating activities have terminated, and overhead work is
completed, tested, and approved.

B. Do not install acoustical units until after interior wet work is dry.
1.04 SUBMITTALS

A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Shop Drawings:  Indicate grid layout and related dimensioning, junctions with other ceiling

finishes, and mechanical and electrical items installed in the ceiling.
C. Product Data:  Provide data on suspension system components and acoustical units.
D. Samples:  Submit two samples 6 x 6 inch in size illustrating material and finish of

acoustical units.
E. Samples:  Submit two samples each, 6 inches long, of suspension system main runner, cross

runner, and perimeter molding.
F. Manufacturer's Installation Instructions:  Indicate special procedures and perimeter

conditions requiring special attention.
1.05 FIELD CONDITIONS

A. Maintain uniform temperature of minimum 60 degrees F, and maximum humidity of 40
percent prior to, during, and after acoustical unit installation.

PART 2  PRODUCTS
2.01 ACOUSTICAL UNITS

A. Manufacturers:
1. Armstrong World Industries, Inc:  www.armstrong.com.
2. CertainTeed Corporation:  www.certainteed.com.
3. USG:  www.usg.com.
4. Substitutions: See Section 01 6000 - Product Requirements.



Conrad School of Science Renovations  Red Clay Consolidated School District
Project No. 1426  Capital Improvements

09 5100 - 2 ACOUSTICAL CEILINGS

B. Acoustical Panels Type ACP-1:  Painted mineral fiber,  ASTM E1264, Type IV with the
following characteristics:
1. Size: 24 x 24 inches.
2. Thickness: 3/4 inches.
3. Composition: Wet felted.
4. NRC Range: 0.70 as specified in ASTM E1264.
5. Ceiling Attenuation Class (CAC): ____, determined in accordance with ASTM E1264.
6. Edge: Square.
7. Surface Color: White.
8. Surface Pattern: Non-directional fissured.
9. Products:
10. Suspension System: Exposed grid Type 1 (White).

2.02 SUSPENSION SYSTEM(S)
A. Manufacturers:

1. Armstrong World Industries, Inc:  www.armstrong.com.
2. USG:  www.usg.com.
3. Substitutions: See Section 01 6000 - Product Requirements.

B. Suspension Systems - General:  Complying with ASTM C635/C635M; die cut and
interlocking components, with stabilizer bars, clips, splices, perimeter moldings, and hold
down clips as required.

C. Exposed Steel Suspension System Type 2:  Formed G90 hot-dipped galvanized steel,
commercial quality cold rolled; intermediate-duty.
1. Profile: Tee; 15/16 inch wide face.
2. Construction: Double web.
3. Finish: White painted.
4. Product: Prelude Plus XL by Armstrong.

2.03 ACCESSORIES
A. Support Channels and Hangers: Galvanized steel; size and type to suit application, seismic

requirements, and ceiling system flatness requirement specified.
B. Perimeter Moldings:  Same material and finish as grid.

1. At Exposed Grid:  Provide L-shaped molding for mounting at same elevation as face
of grid.

C. Acoustical Sealant For Perimeter Moldings:  Specified in Section 07 9005.
D. Touch-up Paint:  Type and color to match acoustical and grid units.

PART 3  EXECUTION
3.01 INSTALLATION - SUSPENSION SYSTEM

A. Install suspension system in accordance with ASTM C636/C636M, ASTM E580/E580M,
and manufacturer's instructions and as supplemented in this section.

B. Rigidly secure system, including integral mechanical and electrical components, for
maximum deflection of 1:360.

C. Install after major above-ceiling work is complete.  Coordinate the location of hangers with
other work.

D. Hang suspension system independent of walls, columns, ducts, pipes and conduit.  Where
carrying members are spliced, avoid visible displacement of face plane of adjacent
members.
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E. Where ducts or other equipment prevent the regular spacing of hangers, reinforce the
nearest affected hangers and related carrying channels to span the extra distance.

F. Do not support components on main runners or cross runners if weight causes total dead
load to exceed deflection capability.

G. Support fixture loads using supplementary hangers located within 6 inches of each corner,
or support components independently.

H. Do not eccentrically load system or induce rotation of runners.
I. Perimeter Molding:  Install at intersection of ceiling and vertical surfaces and at junctions

with other interruptions.
1. Use longest practical lengths.
2. Overlap and rivet corners.

3.02 INSTALLATION - ACOUSTICAL UNITS
A. Install acoustical units in accordance with manufacturer's instructions.
B. Fit acoustical units in place, free from damaged edges or other defects detrimental to

appearance and function.
C. Fit border trim neatly against abutting surfaces.
D. Install units after above-ceiling work is complete.
E. Install acoustical units level, in uniform plane, and free from twist, warp, and dents.
F. Cutting Acoustical Units:

1. Make field cut edges of same profile as factory edges.
G. Where round obstructions occur, provide preformed closures to match perimeter molding.

3.03 TOLERANCES
A. Maximum Variation from Flat and Level Surface: 1/8 inch in 10 feet.
B. Maximum Variation from Plumb of Grid Members Caused by Eccentric Loads: 2 degrees.

END OF SECTION
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SECTION 09 6500
RESILIENT FLOORING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Refer to Scope Information Sheets for this contract bound in the Project Manual under
Section 01 1000, Summary of Work.  The Scope Information Sheets describe generally the
work included in each contract, but the work is not necessarily limited to that described.

B. Resilient tile flooring.
C. Resilient base.
D. Installation accessories.

1.02 RELATED REQUIREMENTS
A. Section 09 0561 - Common Work Results for Flooring Preparation:   Independent agency

testing of concrete slabs, cleaning, and preparation.
1.03 REFERENCE STANDARDS

A. ASTM E648 - Standard Test Method for Critical Radiant Flux of Floor-Covering Systems
Using a Radiant Heat Energy Source; 2014c.

B. ASTM F710 - Standard Practice for Preparing Concrete Floors to Receive Resilient
Flooring; 2011.

C. ASTM F1066 - Standard Specification for Vinyl Composition Floor Tile; 2004
(Reapproved 2010)e1.

D. ASTM F1861 - Standard Specification for Resilient Wall Base; 2008 (Reapproved 2012)e1.
E. BAAQMD 8-51 - Bay Area Air Quality Management District Regulation 8, Rule 51,

Adhesive and Sealant Products; www.baaqmd.gov; 2002.
F. RFCI (RWP) - Recommended Work Practices for Removal of Resilient Floor Coverings;

Resilient Floor Covering Institute; October 2011.
G. SCAQMD 1168 - South Coast Air Quality Management District Rule No.1168; current

edition; www.aqmd.gov.
H. SCS (CPD) - SCS Certified Products; Scientific Certification Systems; current listings at

www.scscertified.com.
1.04 SUBMITTALS

A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on specified products, describing physical and performance

characteristics; including sizes, patterns and colors available; and installation instructions.
C. Selection Samples:  Submit manufacturer's complete set of color samples for Architect's

initial selection.
D. Verification Samples:  Submit two samples, 12 x 12 inch in size illustrating color and

pattern for each resilient flooring product specified.
E. Certification:  Prior to installation of flooring, submit written certification by flooring

manufacturer and adhesive manufacturer that condition of sub-floor is acceptable.
1.05 FIELD CONDITIONS

A. Maintain temperature in storage area between 55 degrees F and 90 degrees F.
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B. Store materials for not less than 48 hours prior to installation in area of installation at a
temperature of 70 degrees F to achieve temperature stability.  Thereafter, maintain
conditions above 55 degrees F.

PART 2  PRODUCTS
2.01 TILE FLOORING

A. Vinyl Composition Tile: Homogeneous, with color extending throughout thickness, and:
1. Minimum Requirements:  Comply with ASTM F1066, of Class corresponding to type

specified.
2. Critical Radiant Flux (CRF):  Minimum 0.45 watt per square centimeter, when tested

in accordance with ASTM E 648.
3. Size: 12 x 12 inch.
4. VOC Content:  Certified as Low Emission by one of the following :

a. SCS Floorscore; www.scscertified.com.
5. Thickness: 0.125 inch.
6. Pattern: Mottled.
7. Manufacturers:

a. Armstrong World Industries, Inc; Product Standard Excelon:
www.armstrong.com.

b. Substitutions: See Section 01 6000 - Product Requirements.
2.02 RESILIENT BASE

A. Resilient Base:  ASTM F1861, Type TS rubber, vulcanized thermoset; top set Style B,
Cove, and as follows:
1. Critical Radiant Flux (CRF):  Minimum 0.45 watt per square centimeter, when tested

in accordance with ASTM E 648.
2. Height: 4 inch.
3. Thickness: 0.125 inch thick.
4. Finish: Satin.
5. Length:  Roll.
6. Color: Color as selected from manufacturer's standards.
7. Manufacturers:

a. Johnsonite, a Tarkett Company:  www.johnsonite.com.
b. Substitutions: See Section 01 6000 - Product Requirements.

2.03 ACCESSORIES
A. Subfloor Filler: White premix latex; type recommended by adhesive material manufacturer.
B. Primers, Adhesives, and Seaming Materials:  Waterproof; types recommended by flooring

manufacturer.
1. Provide only products having lower volatile organic compound (VOC) content than

required by the more stringent of the South Coast Air Quality Management District
Rule No.1168 and the Bay Area Air Quality Management District Regulation 8, Rule
51.

C. Moldings, Transition and Edge Strips: manufactured by Johnsonite, Inc.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that surfaces are flat to tolerances acceptable to flooring manufacturer, free of cracks
that might telegraph through flooring, clean, dry, and free of curing compounds, surface
hardeners, and other chemicals that might interfere with bonding of flooring to substrate.
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B. Cementitious Sub-floor Surfaces:  Verify that substrates are dry enough and ready for
resilient flooring installation by testing for moisture and pH.
1. Test in accordance with Section 09 0561.
2. Obtain instructions if test results are not within limits recommended by resilient

flooring manufacturer and adhesive materials manufacturer.
3.02 PREPARATION

A. Remove existing resilient flooring and flooring adhesives; follow the recommendations of
RFCI Recommended Work Practices for Removal of Resilient Floor Coverings.

B. Prepare floor substrates as recommended by flooring and adhesive manufacturers.
C. Remove sub-floor ridges and bumps.  Fill minor low spots, cracks, joints, holes, and other

defects with sub-floor filler to achieve smooth, flat, hard surface.
D. Prohibit traffic until filler is cured.
E. Apply primer as required to prevent "bleed-through" or interference with adhesion by

substances that cannot be removed. 
3.03 INSTALLATION

A. Starting installation constitutes acceptance of sub-floor conditions.
B. Install in accordance with manufacturer's instructions.
C. Spread only enough adhesive to permit installation of materials before initial set.
D. Fit joints tightly.
E. Set flooring in place, press with heavy roller to attain full adhesion.
F. Where type of floor finish, pattern, or color are different on opposite sides of door,

terminate flooring under centerline of door.
G. Install edge strips at unprotected or exposed edges, where flooring terminates, and where

indicated.
H. Scribe flooring to walls, columns, cabinets, floor outlets, and other appurtenances to

produce tight joints.
3.04 TILE FLOORING

A. Mix tile from container to ensure shade variations are consistent when tile is placed, unless
manufacturer's instructions say otherwise.

B. Lay flooring with joints and seams parallel to building lines to produce symmetrical tile
pattern.

C. Install tile to monolithic pattern.  Allow minimum 1/2 full size tile width at room or area
perimeter.

3.05 RESILIENT BASE
A. Fit joints tightly and make vertical.  Maintain minimum dimension of 18 inches between

joints.
B. Miter internal corners.  At external corners, 'V' cut back of base strip to 2/3 of its thickness

and fold.
C. Install base on solid backing.  Bond tightly to wall and floor surfaces.
D. Scribe and fit to door frames and other interruptions.

3.06 CLEANING
A. Remove excess adhesive from floor, base, and wall surfaces without damage.
B. Clean in accordance with manufacturer's instructions.
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3.07 PROTECTION
A. Prohibit traffic on resilient flooring for 48 hours after installation.

END OF SECTION
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SECTION 09 9001
PAINTS AND COATINGS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Surface preparation.
B. Field application of paints.
C. Surfaces to be finished are indicated in this section and on the Drawings.

1.02 RELATED REQUIREMENTS
A. Section 01 6116 - Volatile Organic Compound (VOC) Content Restrictions.
B. Section 05 5000 - Metal Fabrications:  Shop-primed items.

1.03 REFERENCE STANDARDS
A. 40 CFR 59, Subpart D - National Volatile Organic Compound Emission Standards for

Architectural Coatings; U.S. Environmental Protection Agency; current edition.
B. MPI (APL) - Master Painters Institute Approved Products List; Master Painters and

Decorators Association; current edition, www.paintinfo.com.
C. MPI (APSM) - Master Painters Institute Architectural Painting Specification Manual;

Master Painters and Decorators Association; 2004.
1.04 SUBMITTALS

A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide complete list of all products to be used, with the following

information for each:
1. Manufacturer's name, product name and/or catalog number, and general product

category (e.g. "alkyd enamel").
2. MPI product number (e.g. MPI #47).
3. Cross-reference to specified paint system(s) product is to be used in; include

description of each system (copy of relevant MPI Manual page is acceptable).
C. Certification:  By manufacturer that all paints and coatings comply with VOC limits

specified.
D. Samples:  Submit one paper "drop" samples, 8-1/2 by 11 inches in size, illustrating colors

selected for each finishing product specified.
1. Where sheen is specified, submit samples in only that sheen.

1.05 QUALITY ASSURANCE
A. Applicator Qualifications:  Company specializing in performing the work of this section

with minimum 5 years experience.
B. Material Safety Data Sheets:  At project site maintain file of MSDS sheets for each product

used; become familiar with and follow manufacturer's stated application and safety
requirements.

1.06 MOCK-UP
A. See Section 01 4000 - Quality Requirements, for general requirements for mock-up.
B. Provide wall panel, 8 feet long by 10 feet wide, illustrating coating color, texture, and

finish.
C. Locate where directed.
D. Mock-up may remain as part of the Work.
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1.07 DELIVERY, STORAGE, AND HANDLING
A. Deliver products to site in sealed and labeled containers; inspect to verify acceptability.
B. Container Label:  Include manufacturer's name, type of paint, brand name, lot number,

brand code, coverage, surface preparation, drying time, cleanup requirements, color
designation, and instructions for mixing and reducing.

C. Paint Materials:  Store at minimum ambient temperature of 45 degrees F and a maximum of
90 degrees F, in ventilated area, and as required by manufacturer's instructions.

1.08 FIELD CONDITIONS
A. Do not apply materials when surface and ambient temperatures are outside the temperature

ranges required by the paint product manufacturer.
B. Follow manufacturer's recommended procedures for producing best results, including

testing of substrates, moisture in substrates, and humidity and temperature limitations.
C. Do not apply exterior coatings during rain or snow, or when relative humidity is outside the

humidity ranges required by the paint product manufacturer.
D. Minimum Application Temperatures for Latex Paints: 45 degrees F for interiors; 50

degrees F for exterior; unless required otherwise by manufacturer's instructions.
E. Provide lighting level of 80 ft candles measured mid-height at substrate surface.

1.09 EXTRA MATERIALS
A. See Section 01 6000 - Product Requirements, for additional provisions.
B. Supply 1 gallon of each color; store where directed.
C. Label each container with color in addition to the manufacturer's label.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Provide all paint and coating products from the same manufacturer to the greatest extent
possible.

B. In the event that a single manufacturer cannot provide all specified products, minor
exceptions will be permitted provided approval by Architect is obtained using the specified
procedures for substitutions.

C. Paints:  Acceptable manufacturers are limited to the following:
1. Benjamin Moore & Co:  www.benjaminmoore.com.
2. Sherwin-Williams: www.sherwin-williams.com.
3. Glidden Professional: www.gliddenprofessional.com.

D. Substitutions: See Section 01 6000 - Product Requirements.
2.02 MATERIALS - GENERAL

A. Volatile Organic Compound (VOC) Content:
1. Provide coatings that comply with the most stringent requirements specified in the

following:
a. 40 CFR 59, Subpart D--National Volatile Organic Compound Emission Standards

for Architectural Coatings.
b. Ozone Transport Commission (OTC) Model Rule, Architectural, Industrial, and

Maintenance Coatings; www.otcair.org; specifically:
1) Opaque, Flat: 50 g/L, maximum.
2) Opaque, Nonflat: 150 g/L, maximum.
3) Opaque, High Gloss: 250 g/L, maximum.
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4) Varnishes: 350 g/L, maximum.
c. Architectural coatings VOC limits of State in which the project is located.

2. Determination of VOC Content:  Testing and calculation in accordance with 40 CFR
59, Subpart D (EPA Method 24), exclusive of colorants added to a tint base and water
added at project site; or other method acceptable to authorities having jurisdiction.

B. Paints and Coatings: Provide products listed in Master Painters Institute Approved Product
List, current edition available at www.paintinfo.com, for specified MPI Categories, except
as otherwise indicated.
1. Provide ready mixed paints and coatings .
2. Provide materials that are compatible with one another and the substrates indicated

under conditions of service and application, as demonstrated by manufacturer based on
testing and field experience.

2.03 PAINT SYSTEMS
A. Provide Premium Grade systems (2 top coats) as defined in MPI Architectural Painting

Specification Manual, except as otherwise indicated.
B. Provide colors as directed by Architect.

1. Allow for minimum of five colors for each system, unless otherwise indicated, without
additional cost to Owner.

2. Extend colors to surface edges; colors may change at any edge as directed by
Architect.

2.04 EXTERIOR PAINT SYSTEMS
A. SYSTEM E-1:

1. Substrate: Structural Steel and Metal Fabrications:
2. Applications include but are not limited to miscellaneous metal boxes and covers.
3. Manufacturers and products:

a. Sherwin Williams:
1) 1st Coat:   S-W Pro Industrial Pro-Cryl Universal Primer, B66-310 Series
2) 2nd Coat:  S-W A-100 Exterior Latex Gloss, A8 Series
3) 3rd Coat:  S-W A-100 Exterior Latex Gloss, A8 Series

b. Benjamin Moore:
1) 1st Coat:   Moore PO6  Super Spec HP Alkyd Metal Primer
2) 2nd Coat:  096 MoorGlo Acrylic Semi-Gloss House Paint
3) 3rd Coat:  096 MoorGlo Acrylic Semi-Gloss House Paint

c. Glidden Professional:
1) 1st Coat:  Devoe Coatings DEVFLEX Direct-to-Metal 4020 primer
2) 2nd Coat: Glidden Professional Fortis 450 6407 topcoat
3) 3rd Coat: Glidden Professional Fortis 450 6407 topcoat

B. SYSTEM E-2:
1. Substrate: Galvanized Metal, Not Chromate Passivated:
2. Applications include but are not limited to doors and frames, lintels and bollards.
3. Manufacturers and Products:

a. Sherwin Williams:
1) 1st Coat:S-W Pro Industrial Pro-Cryl® Primer, B66-310 Series
2) 2nd Coat:S-W DTM Acrylic Coating, Semi-Gloss, B66-200 Series
3) 3rd Coat:S-W DTM Acrylic Coating, Semi-Gloss, B66-200 Series

b. Benjamin Moore:
1) 1st Coat: Moore P04 Super Spec HP Acrylic Metal Primer
2) 2nd Coat:Moore N096 MoorGlo Acrylic Semi-Gloss House Paint
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3) 3rd Coat:Moore N096 MoorGlo Acrylic Semi-Gloss House Paint
c. Glidden Professional:

1) 1st Coat: Devoe Coatings DEVFLEX Direct-to-Metal 4020 primer
2) 2nd Coat: Glidden Professional Fortis 450 6407 topcoat
3) 3rd Coat: Glidden Professional Fortis 450 6407 topcoat

2.05 INTERIOR PAINT SYSTEMS
A. SYSTEM I-1:

1. Substrate: Concrete Masonry Units
2. Manufacturers and Products:

a. Sherwin Williams:
1) 1st Coat:S-W PrepRite® Block Filler, B25W25
2) 2nd Coat:S-W ProMar® 200 Latex Flat
3) 3rd Coat:S-W ProMar® 200 Latex Flat

b. Benjamin Moore:
1) 1st Coat:Moore 160 Super Spec Latex Block Filler
2) 2nd Coat:333 Regal AquaGlo Acrylic Flat Enamel
3) 3rd Coat:333 Regal AquaGlo Acrylic Flat Enamel

c. Glidden Professional:
1) 1st Coat:Glidden Professional Block Filler 3010 primer
2) 2nd Coat:Glidden Professional Diamond 450 Flat
3) 3rd Coat:Glidden Professional Diamond 450 Flat

B. SYSTEM I-2
1. Substrate:  Concrete Masonry Units (Epoxy paint, Semi-gloss finish)
2. Manufacturers and Products:

a. Sherwin Williams:
1) 1st Coat:S-W Heavy Duty Block Filler, B42W46
2) 2nd Coat:S-W Pro Industrial HB/ Waterbased Epoxy, B71W111/B71W100

Series
3) 3rd Coat:S-W Pro Industrial HB/ Waterbased Epoxy, B71W111/B71W100

Series
b. Benjamin Moore:

1) 1st Coat: Super Spec HP Waterborne Epoxy Block Filler P31
2) 2nd Coat:Super Spec HP Acrylic Epoxy Coating P43
3) 3rd Coat:Super Spec HP Acrylic Epoxy Coating P43

c. Glidden Professional:
1) 1st Coat:Tru-Glaze 4015 Block Filler
2) 2nd Coat:Tru-Glaze WB 4426 Water-Based Epoxy
3) 3rd Coat:Tru-Glaze WB 4426 Water-Based Epoxy

C. SYSTEM I-3
1. Substrate:  Structural Steel and Metal Fabrications:
2. FInish: Semi-Gloss.
3. Manufacturers and Products:

a. Sherwin Williams:
1) 1st Coat:S-W Pro Industrial Pro-Cryl® Primer, B66-310 Series
2) 2nd Coat:   S-W ProMar® 200 Latex Flat
3) 3rd Coat:S-W ProMar® 200 Latex Flat

b. Benjamin Moore:
1) 1st Coat: Moore P04 Super Spec HP Acrylic Metal Primer
2) 2nd Coat:N333 Regal AquaGlo Acrylic Flat Enamel
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3) 3rd Coat: N333 Regal AquaGlo Acrylic Flat Enamel
c. Glidden Professional:

1) 1st Coat: Devoe Coatings DEVFLEX Direct-to-Metal 4020 primer
2) 2nd Coat:Glidden Professional Diamond 450 Flat
3) 3rd Coat:Glidden Professional Diamond 450 Flat

D. SYSTEM I-4
1. Substrate: Hollow metal door frames:
2. Finish:  Gloss.
3. Manufacturers and Products:

a. Sherwin Williams:
1) 1st Coat: DTM Acrylic Primer/Finish, B66W1
2) 2nd Coat:DTM Acrylic Gloss Coating, B66W100
3) 3rd Coat: DTM Acrylic Gloss Coating, B66W100

b. Benjamin Moore:
1) 1st Coat: Moorcraft Super Spec DTM Alkyd Satin, Z163
2) 2nd Coat:Moorcraft Super Spec Urethane Gloss Enamel, Z22
3) 3rd Coat: Moorcraft Super Spec Urethane Gloss Enamel, Z22

c. Glidden Professional:
1) 1st Coat: DEVGUARD 4360 Low VOC Universal Primer
2) 2nd Coat:DEVGUARD 4309 Rust Preventative Gloss Enamel
3) 3rd Coat: DEVGUARD 4309 Rust Preventative Gloss Enamel

E. SYSTEM I-5
1. Substrate:  Galvanized Metal, Not Chromate Passivated:
2. Applications include but are not limited to doors, frames, railings, and exposed

ductwork.
3. Manufacturers and Products:

a. Sherwin WIlliams:
1) 1st Coat:S-W Pro Industrial Pro-Cryl® Primer, B66-310 Series
2) 2nd Coat:S-W ProMar® 200 Latex Flat
3) 3rd Coat:S-W ProMar® 200 Latex Flat

b. Benjamin Moore:
1) 1st Coat: Moore P04 Super Spec HP Acrylic Metal Primer
2) 2nd Coat:N333 Regal AquaGlo Acrylic Flat Enamel
3) 3rd Coat:N333 Regal AquaGlo Acrylic Flat Enamel

c. Glidden Professional:
1) 1st Coat: Devoe Coatings DEVFLEX Direct-to-Metal 4020 primer
2) 2nd Coat:Glidden Professional Diamond 450 Flat
3) 3rd Coat:Glidden Professional Diamond 450 Flat

F. SYSTEM I-7 - NOT  USED
G. SYSTEM I-8 - NOT USED
H. SYSTEM I-9

1. Substrate: Gypsum Board (Satin Finish):
2. Applications include but are not limited to walls, ceilings, soffits, and bulkheads.
3. Manufacturers and Products:

a. Sherwin Williams:
1) 1st Coat:S-W PrepRite 200 Int. Latex Primer, B28 Series
2) 2nd Coat:S-W ProMar® 200 Latex Eggshell, B20Series
3) 3rd Coat:S-W ProMar® 200 Latex Semi-Gloss, B31Series
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b. Benjamin Moore:
1) 1st Coat: Moore P04 Super Spec HP Acrylic Metal Primer
2) 2nd Coat:N319 Regal Acrylic Latex Eggshell Finish Enamel
3) 3rd Coat:N319 Regal Acrylic Latex Eggshell Finish Enamel

c. Glidden Professional:
1) 1st Coat:  Glidden Professional High Hide 1000 primer
2) 2nd Coat:Glidden Professional Diamond 450 7300 topcoat
3) 3rd Coat:Glidden Professional Diamond 450 7300 topcoat

I. SYSTEM I-11
1. Substrate: Concrete Floor (Sealed):
2. Manufacturers and Products:

a. W. R. Meadows:
1) 1st Coat:CS-309/30 Concrete Curing and Sealing Compound

PART 3  EXECUTION
3.01 SCOPE -- SURFACES TO BE FINISHED

A. Paint all exposed surfaces except where indicated not to be painted or to remain natural; the
term "exposed" includes areas visible through permanent and built-in fixtures when they are
in place.

B. Paint the surfaces described in PART 2, indicated on the Drawings, and as follows:
1. If a surface, material, or item is not specifically mentioned, paint in the same manner

as similar surfaces, materials, or items, regardless of whether colors are indicated or
not.

2. Paint surfaces behind movable equipment and furnishings the same as similar exposed
surfaces.

3. Paint surfaces to be concealed behind permanently installed fixtures, equipment, and
furnishings, using primer only, prior to installation of the permanent item.

4. Paint back sides of access panels and removable and hinged covers to match exposed
surfaces.

5. Finish top, bottom, and side edges of exterior doors the same as exposed faces.
6. Paint all insulated and exposed pipes, conduit, boxes, insulated and exposed ducts,

hangers, brackets, collars and supports, mechanical equipment, and electrical
equipment occurring in finished areas to match background surfaces, unless otherwise
indicated.

7. Paint shop-primed mechanical and electrical items occurring in finished areas.
8. Remove unfinished louvers, grilles, covers, and access panels on mechanical and

electrical components and paint separately.
9. Paint interior surfaces of air ducts and convector and baseboard heating cabinets with

flat, nonspecular black paint where visible through registers, grilles, or louvers.
10. Paint dampers exposed behind louvers, grilles,  to match face panels.
11. Paint both sides and edges of plywood backboards for electrical and telephone

equipment before installing equipment.
C. Do Not Paint or Finish the Following Items:

1. Items fully factory-finished unless specifically noted; factory-primed items are not
considered factory-finished.

2. Items indicated to receive other finish.
3. Items indicated to remain naturally finished.
4. Fire rating labels, equipment serial number and capacity labels, and operating parts of

equipment.
5. Anodized aluminum.
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6. Polished and brushed stainless steel items.
7. Brick, precast concrete, integrally colored plaster.
8. Polished and brushed stainless steel, anodized aluminum, bronze, terne, and lead.
9. Acoustical materials.
10. Concealed piping, ductwork, and conduit.

3.02 EXAMINATION
A. Verify that surfaces are ready to receive Work as instructed by the product manufacturer.
B. Examine surfaces scheduled to be finished prior to commencement of work.  Report any

condition that may potentially affect proper application.
C. Test shop-applied primer for compatibility with subsequent cover materials; report

incompatible primer conditions and submit recommended changes for Architect's approval.
D. Measure moisture content of surfaces using an electronic moisture meter.  Do not apply

finishes unless moisture content of surfaces are below the following maximums:
1. Plaster and Gypsum Board: 12 percent.
2. Masonry, Concrete, and Concrete Unit Masonry: 12 percent.
3. Exterior Wood: 15 percent, measured in accordance with ASTM D4442.

E. Measure the ph factor of concrete, masonry, and mortar before starting any finishing
process, using the method specified in MPI Architectural Painting Manual.
1. Report results in writing to Architect before starting work.
2. If results of test indicates need for remedial action, provide written description of

remedial action.  If a different primer or paint systems is required, state the total cost
of the change.  Do not proceed with remedial action or change without receiving
written authorization from Architect.

3.03 PREPARATION
A. Prepare surfaces as specified in MPI Architectural Painting Specification Manual and as

follows for the applicable surface and coating; if multiple preparation treatments are
specified, use as many as necessary for best results; where the Manual references external
standards for preparation (e.g. SSPC standards), prepare as specified in those standards;
comply with coating manufacturer's specific preparation methods or treatments, if any.

B. Coordinate painting work with cleaning and preparation work so that dust and other
contaminants do not fall on newly painted, wet surfaces.

C. Surface Appurtenances:  Prior to preparing surfaces or finishing, remove electrical plates,
hardware, light fixtures, light fixture trim, escutcheons, machined surfaces, fittings, and
similar items already installed that are not to be painted.
1. If removal is impractical or impossible because of the size or weight of the item,

provide surface-applied protection before preparation and finishing.
2. After completing painting in each space or area, reinstall items removed using workers

skilled in the trades involved.
D. Surfaces:  Correct defects and clean surfaces which affect work of this section. 
E. Marks:  Seal with shellac those which may bleed through surface finishes.
F. Impervious Surfaces:  Remove mildew by scrubbing with solution of tetra-sodium

phosphate and bleach.  Rinse with clean water and allow surface to dry.
G. Concrete, Cement Plaster and Unit Masonry Surfaces to be Painted:  Remove dirt, loose

mortar, scale, salt or alkali powder, and other foreign matter.  Remove oil and grease with a
solution of tri-sodium phosphate; rinse well and allow to dry.  Remove stains caused by
weathering of corroding metals with a solution of sodium metasilicate after thoroughly
wetting with water.  Allow to dry.
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H. Gypsum Board Surfaces to be Painted:  Fill minor defects with filler compound.  Spot
prime defects after repair.

I. Galvanized Surfaces to be Painted:  Remove surface contamination and oils and wash with
solvent.  Apply coat of etching primer.

J. Uncoated Steel and Iron Surfaces to be Painted:  Remove grease, mill scale, weld splatter,
dirt, and rust.  Where heavy coatings of scale are evident, remove by hand wire brushing or
sandblasting; clean by washing with solvent.  Apply a treatment of phosphoric acid
solution, ensuring weld joints, bolts, and nuts are similarly cleaned.  Prime paint entire
surface; spot prime after repairs.

K. Shop-Primed Steel Surfaces to be Finish Painted:  Sand and scrape to remove loose primer
and rust.  Feather edges to make touch-up patches inconspicuous.  Clean surfaces with
solvent.  Prime bare steel surfaces.  Re-prime entire shop-primed item.

L. Interior Wood Items to Receive Transparent Finish:  Sand wood to obtain a uniform
appearance before immediately starting work.  Wipe off dust and grit prior to sealing, seal
knots, pitch streaks, and sappy sections with sealer.  Fill nail holes and cracks after sealer
has dried; sand lightly between coats.  Prime concealed surfaces with gloss varnish reduced
25 percent with thinner.

M. Metal Doors to be Painted:  Prime metal door top and bottom edge surfaces.
3.04 APPLICATION

A. Apply products in accordance with manufacturer's instructions and as specified or
recommended by MPI Manual, using the preparation, products, sheens, textures, and colors
as indicated.
1. Remove, refinish, or repaint work not complying with requirements.

B. Do not apply finishes over dirt, rust, scale, grease, moisture, scuffed surfaces, or other
conditions detrimental to formation of a durable coating film; do not apply finishes to
surfaces that are not dry.

C. Use applicators and methods best suited for substrate and type of material being applied and
according to manufacturer's instructions.

D. Minimum Coating Thickness:  Apply paint materials no thinner than manufacturer's
recommended spreading rate; provide total dry film thickness of entire system as
recommended by manufacturer.
1. Number of coats and film thickness required are the same regardless of application

method.
2. If undercoats, stains, or other conditions show through final coat of paint, apply

additional coats until paint film is of uniform finish, color, and appearance.
3. Give special attention to ensure edges, corners, crevices, welds, and exposed fasteners

receive dry film thickness equivalent to that of flat surfaces.
E. Apply finish to completely cover surfaces with uniform appearance without brush marks,

runs, sags, laps, ropiness, holidays, spotting, cloudiness, or other surface imperfections.
1. Before applying finish coats, apply a prime coat of material recommended by

manufacturer, unless the surface has been prime coated by others; where evidence of
suction spots or unsealed areas in first coat appear, recoat primed and sealed surfaces
to ensure finish coat with no burn through or other defects due to insufficient sealing.

2. Apply first coat to surface that has been cleaned, pretreated, or otherwise prepared as
soon as practical after preparation and before subsequent surface deterioration.

3. Do not apply succeeding coats until the previous coat has cured as recommended by
manufacturer.
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4. Do not recoat until paint has dried to where it feels firm, does not deform or feel sticky
under moderate thumb pressure, and application of another coat will not cause the
undercoat to lift or lose adhesion.

5. If manufacturer's instructions recommend sanding to produce a smooth, even surface,
sand between coats.

6. Before applying next coat vacuum clean surfaces of loose particles.  Use tack cloth to
remove dust and particles just prior to applying next coat.

7. Pigmented (Opaque) Finishes:  Provide smooth, opaque surface of uniform finish,
color, appearance, and coverage.

3.05 FIELD QUALITY CONTROL
A. See Section 01 4000 - Quality Requirements, for general requirements for field inspection.
B. Owner will provide field inspection.

3.06 CLEANING AND PROTECTION
A. Collect waste material which may constitute a fire hazard, place in closed metal containers,

and remove daily from site.
B. At the end of each workday, remove empty cans, rags, rubbish, and other discarded paint

materials from site.
C. Protect other work, whether being painted or not, against damage by painting.  Correct

damage by cleaning, repairing or replacing, and repainting as approved by Architect.
D. Provide "Wet Paint" signs to protect newly painted finishes.  Remove temporary protective

wrappings provided by others to protect their work after completing painting operations.
E. At completion of construction activities of other trades, touch up and restore damaged or

defaced painted surfaces.  Comply with procedures specified in MPI Manual.
END OF SECTION
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SECTION 10 2800
TOILET ACCESSORIES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Refer to Scope Information Sheets for this contract bound in the Project Manual under
Section 01 10 00, Summary of Work.  The Scope Information Sheets describe generally the
work included in each contract, but the work is not necessarily limited to that described.

B. Accessories for toilet rooms.
C. Grab bars.

1.02 RELATED REQUIREMENTS
A. Section 10 2113.19 - Solid Composite Toilet Compartments.

1.03 REFERENCE STANDARDS
A. ASTM A123/A123M - Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on

Iron and Steel Products; 2013.
B. ASTM A269/A269M - Standard Specification for Seamless and Welded Austenitic

Stainless Steel Tubing for General Service; 2014e1.
C. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or

Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process; 2013.
D. ASTM A666 - Standard Specification for Annealed or Cold-Worked Austenitic Stainless

Steel Sheet, Strip, Plate, and Flat Bar; 2010.
E. ASTM C1036 - Standard Specification for Flat Glass; 2011e1.
F. ASTM C1503 - Standard Specification for Silvered Flat Glass Mirror; 2008 (Reapproved

2013).
1.04 SUBMITTALS

A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on accessories describing size, finish, details of function,

attachment methods.
C. Manufacturer's Installation Instructions:  Indicate special procedures and conditions

requiring special attention.
PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Products listed are made by Bobrick and Bradley Corporation.
B. Other Acceptable Manufacturers:

1. A & J Washroom Accessories Inc:  www.ajwashroom.com.
2. American Specialties, Inc:  www.americanspecialties.com.
3. Substitutions: Section 01 6000 - Product Requirements.

C. All items of each type to be made by the same manufacturer.
2.02 MATERIALS

A. Accessories - General:  Shop assembled, free of dents and scratches and packaged complete
with anchors and fittings, steel anchor plates, adapters, and anchor components for
installation.
1. Grind welded joints smooth.
2. Fabricate units made of metal sheet of seamless sheets, with flat surfaces.
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B. Stainless Steel Sheet:  ASTM A666, Type 304.
C. Stainless Steel Tubing:  ASTM A269/A269M, Type 304 or 316.
D. Galvanized Sheet Steel:  Hot-dipped galvanized steel sheet, ASTM A653/A653M, with

G90/Z275 coating.
E. Mirror Glass:  Float glass, ASTM C1036 Type I, Class 1, Quality Q2, with silvering,

protective and physical characteristics complying with ASTM C1503.
F. Adhesive: Two component epoxy type, waterproof.
G. Fasteners, Screws, and Bolts:  Hot dip galvanized, tamper-proof, security type.
H. Expansion Shields:  Fiber, lead, or rubber as recommended by accessory manufacturer for

component and substrate.
2.03 FINISHES

A. Stainless Steel: No. 4 satin brushed finish, unless otherwise noted.
B. Baked Enamel:  Pretreat to clean condition, apply one coat primer and minimum two coats

epoxy baked enamel.
C. Galvanizing for Items Other than Sheet:  Comply with ASTM A123/A123M; galvanize

ferrous metal and fastening devices.
2.04 TOILET ROOM ACCESSORIES

A. Toilet Paper Dispenser: Jumbo Roll Dispenser
1. Product: San-Jamar Model No. R4000TBK.

B. Not Used
C. Paper Towel Dispenser: Folded paper type, Black Pearl ABS cover, surface-mounted, .

1. Product: T1490TBK manufactured by San-Jamar.
D. Not Used
E. Waste Receptacle:

1. Product:  Floor Type, Model # 3546 manufactured by Rubbermaid.
F. Soap Dispenser: Soap dispenser, wall-mounted, surface, with black ABS cover .

1. Product: #S890TBK manufactured by San-Jamar.
G. Mirrors:  Stainless steel framed, 6 mm thick laminated glass mirror.

1. Series B- 290 manufactured by Bobrick.
2. Size: 18 x 30 inches and 24 x 60 inches, as shown.
3. Frame: 0.05 inch angle shapes, with mitered and welded and ground corners, and

tamperproof hanging system; No.4 finish.
4. Backing:  Full-mirror sized, minimum 0.03 inch galvanized steel sheet and

nonabsorptive filler material.
H. Grab Bars:  Stainless steel, 1-1/2 inches outside diameter, minimum 0.05 inch wall

thickness, nonslip grasping surface finish, concealed flange mounting; 1-1/2 inches
clearance between wall and inside of grab bar.
1. Length and configuration:  As indicated on drawings.
2. Product: B-6806 Series manufactured by Bobrick.

I. Not Used
J. Sanitary Napkin Disposal Unit: Stainless steel, surface-mounted, self-closing door, locking

bottom panel with full-length stainless steel piano-type hinge, removable receptacle.
1. Product: B-254 manufactured by Bobrick.
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PART 3  EXECUTION
3.01 EXAMINATION

A. Verify existing conditions before starting work.
B. Verify exact location of accessories for installation.
C. Verify that field measurements are as indicated on drawings.

3.02 PREPARATION
A. Deliver inserts and rough-in frames to site for timely installation.
B. Provide templates and rough-in measurements as required.

3.03 INSTALLATION
A. Install accessories in accordance with manufacturers' instructions in locations indicated on

the drawings.
B. Install plumb and level, securely and rigidly anchored to substrate.
C. Mounting Heights:  As required by accessibility regulations, unless otherwise indicated.
D. Mounting Heights and Locations: As required by accessibility regulations and as indicated

on drawings
END OF SECTION
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SECTION 12 6116
FIXED AUDIENCE SEATING

PART 1   GENERAL
1.01 RELATED DOCUMENTS

A. Refer to Scope Information Sheets for this contract bound in the Project Manual under
Section 01 10 00, Summary of Work.  The scope Information Sheets describe generally the
work included in each contract, but the work is not necessarily limited to that described.

B. Provide all material, labor, equipment and services and perform all operations necessary or
required for the work of the section, in accordance with Drawings and Specifications, and
including fabrication and installation of fixed audience seating.

1.02 SUMMARY
A. Deliver and install fixed padded and upholstered chairs as specified, floor mounted, with

self-lifting seat which rises to a uniform full safety fold position.
1.03 COORDINATION

A. Do not deliver or install seating until space is free of lifts and/or scaffolding used by other
trades which may interfere with installation and/or damage seating.

B. Coordinate concrete requirements needed for proper installation.
1.04 ACTION SUBMITTALS

A. Product data for each chair model specified to include construction details, material
descriptions and finish options

B. Seating layout (shop drawings) developed from the contract drawings which show aisle
widths, chair spacing for each row, row-lettering and chair-numbering scheme, chair
dimensions and back pitch. Layout drawings to also include locations for accessories,
electrical devices, accessibility provisions and attachments to other work.

C. Samples for verification & finish selection to include:
1. Finish selections to be made from manufacturer's standard color and fabric guides.

D. Maintenance instructions and inspection guidelines furnished for each chair model
specified.

E. Manufacturer's standard warranty.
1.05 INFORMATIONAL SUBMITTALS

A. Welding certificates.
1.06 QUALITY ASSURANCE

A. Source Limitations:
1. Obtain each type of fixed seating required, including accessories and mounting

components, from a single manufacturer.
2. Obtain fabric of a single dye lot for each color and pattern of fabric required except

when yardage requirement exceeds maximum dye lot. Multiple dye lots shall be color
matched for quality assurance.

B. Fire Performance Characteristics of Upholstered Seating:
1. Fabric shall be Class 1 according to DOC CS 191 and 16 CFR 1610.61, tested

according to California Technical Bulletin 117.
2. Padding shall comply with California Technical Bulletin 117.

1.07 PROJECT CONDITIONS
A. Environmental Limitations:
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1. Do not deliver or install seating until spaces are enclosed and weather tight, wet work
in spaces is complete and dry, work above ceilings is complete, and temporary or
permanent HVAC system is operating and maintaining ambient temperature and
humidity at occupancy levels during the remainder of the construction period.

B. Field Measurements:
1. Take field measurements to verify or supplement dimensions indicated on contract

drawings prior to manufacturing.
1.08 WARRANTY

A. Provide a manufacturer's warranty covering the material and workmanship for the specified
warranty period from date of final acceptance.

B. Warranty Periods:
1. Structural Components: five years.
2. Operating Mechanisms: five years.
3. Plastic, Wood and Painted Components: five years.
4. Upholstery Fabric: one year.
5. Electrical components:  one year.

PART 2   PRODUCTS
2.01 MATERIALS AND FINISHES

A. Steel shall meet requirements for ASTM A 36/A 36M plates, shapes, and bars; ASTM A
513 mechanical tubing; ASTM A 1008/A 1008M cold-rolled sheet; and ASTM A 1011
hot-rolled sheet and strip.

B. All exposed metal parts shall be powder coated.  The powder coat finish shall be applied by
electrostatic means to a thickness of 2 - 5 mils.  Manufacturer's standard color range shall
be used.

C. Exposed plywood shall meet requirements for HPVA HP-1, Face Grade A, hardwood
veneer core with color-matched hardwood-veneer faces, made with adhesive containing no
urea formaldehyde.
1. Hardwood lumber and veneer faces shall be maple selected to be free of visible

defects. Exposed wood shall be sanded smooth and stained to color selected with
low-VOC water-based stain and top coat to provide with a high quality finish. Color to
be chosen from manufacturer's standard offering.

D. Plastic Laminate shall meet requirements NEMA LD 3, Grade VGS for vertical surfaces
and  Grade HGS.  Color and pattern to be chosen from manufacturer's standard  offering.

E. Fabric:  Shall meet Class 1 flammability requirements of the U.S. Department of  
Commerce  Commercial  Standard  191-53  per Bulletin #117 (California Code).

F. Upholstery padding shall be molded or slab polyurethane foam.
G. Molded Plastics:

1. Structural components shall be mar and dent resistant high density glass-filled
polypropylene with UV stabilizers

2. Decorative components shall be mar and dent resistant high density polyethylene
(HDPE) with UV stabilizers.

3. Plastic components shall be chosen from manufacturer's standard offering.
2.02 MANUFACTURERS

A. Manufacturers:
1. Approved Manufacturer shall furnish list of at least 5 similar school projects with

chairs installed for a minimum of 5 years.
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2. Manufacturer shall have been in business for a minimum of 15 years with at least 10
years of experience in manufacturing auditorium type seating similar to specifications.

2.03 FIXED AUDITORIUM SEATING
A. Basis-of-Design: Seating Concepts LLC; Product: BW-220, Contour.

1. Subject to compliance with requirements, the following are approved.
a. Irwin Seating Company No. 90.12.10.4 Citation.

B. Chair Mounting Minimum Standards
1. Center standards:  Pedestal design with a 1” x 3” rectangular 16 gauge steel tube

attached by concealed weld to a 3-1/4” x 8” 14 gauge deep formed steel foot with four
holes for attachment of the standard to a concrete floor with lead shielded expansion
bolts.

2. Seat pan attachment: ¼” steel bracket integrated into the standard at mid point.
3. Anchor for seat pan to standard:  5/16” hexagon fusion nut and hexagon bolt of 5/16”

x ¾” through a threaded insert on the steel seat bracket.
4. Back attachment: 14 gauge sheet metal lug support.
5. Armrest attachment:  16 gauge plate welded to the top of the column.
6. Aisle standards: Oval, fabricated same as the center standards with 20 gauge steel

frame welded to the column to accept a end panel.
7. End Panel:  laminated plastic, upholstery or with the finish to be selected by architect.
8. End panels to be furnished as shown on seating plan.

C. End Aisle Panels:
1. Oval design.
2. LED asile light.

D. Armrests:
1. Armrests: solid hardwood, stained to a finish, all as specified fastened with four lag

screws of cold-rolled galvanized steel 1/8” x 19/32".
2. The armrest for the center standards shall be substantially similar in size to the aisle

standard armrests.
E. Chair Backs

1. Chair back padding:  cold molded polyurethane foam of 2” thickness at the top
increasing to 3” at the bottom of the back.

2. The foam shall be cemented to 5 ply 7/16” plywood base with four ¼” threaded inserts
for the attachment of two die formed metal supports (back wings), 14 gauge, with four
cold-rolled galvanized flat head steel screws ¼” by ¾”.

3. All attachment screws shall be fully concealed.
4. Back wings shall have provision for 16 degree, 20 degree or 24 degree pitch.
5. Overall height of the chair from floor to top of the back is a minimum 34” as measured

in the 20 degree back pitch.
F. Seats:

1. Seat cushion:  Arch-spring type.
2. Frame:  One piece reinforced injection molded polypropylene.
3. Serpentine springs:  normalized 10 gauge steel epoxy painted, covered by a chafing

barrier inter-liner
4. Seat cushion: Cold molded to the contour of the springs to provide raised outer edge
5. foam density: 3.4 +/- 0.2
6. Seat frame hinge: 14 gauge 7/8”  diameter cold rolled steel hinge rod.
7. Flanges for attachment to the standards:  7 gauge steel.
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8. Stops: stamped-died from 9 gauge steel and are filled with high impact resistance
neoprene rubber.

9. High resistant nylon bushings are used at the pivot points to prevent metal to metal
contact.

10. The specified fabric: panel side construction and manufactured as a slip cover with a
draw string application.

11. The slip cover fits over the entire assembly in order to allow ease in replacement.
12. Self lifting mechanism: counter balance system integrated within the seat frame and

which utilizes a weight inserted into the interior of the seat frame which allows the
seat pan to return to a 90 degree vertical position by means of gravity or spring.

13. Stops: two ½” square tube stops, two counter-stops and two 1” cold rolled steel
bushings, all reinforced.

14. Enclose seat frame and return mechanism with injection molded polypropylene cover
with a decorative embossment and attaches to the frame without screws or other
fasteners but which can be removed with the use of a specially supplied tool.

15. The rear of the seat pan shall be vented to allow the foam to breathe.
G. Chair width shall vary to accommodate row lengths.
H. Back height and pitch shall be fixed as shown on seating layout drawings.
I. Fabric

1. Basis-of-Design:  Guilford of Maine
J. Accessories

1. Number and letter plates (Manufacturer Standard Rectangular Size: 11/16” X 1 5/8”,
Brass or Silver)

2. Swing away ADA aisle standard
3. Aisle lights (concealed or external mounted, incandescent or LED)
4. Perforated seat pan

K. Accessible Seating:
1. Shall be designated on the seating layout drawings and designed to allow an individual

to transfer from a wheelchair to the theatre chair.
2. The aisle standard shall be equipped with an armrest capable of lifting to a position

parallel with the support column, opening sideways access to the seat.
3. Aisle standards so equipped shall be provided with a label, displaying an easily

recognizable "handicapped" symbol.
4. Decorative requirements of aisle standards are waived for the handicapped access

standards.
L. Extra Materials:

1. Furnish extra materials from the same production run that match products installed and
that are packaged with protective covering for storage and identified with labels
describing contents.

2. Provide 10 yards of additional fabric ( 5 yards of each color).
3. Replacement Seat and Back Covers:  A quantity of cut and sewn seat and back

upholstery covers shall be provided. Covers shall be pro-rated according to sizes &
colors of chairs in the seating  layout. Quantity of covers to be provided shall be
sufficient to re-upholster  5% of the chairs.

M. Fabrication:
1. Manufacture fabric-covered cushions with molded padding beneath fabric and with

fabric covering free of welts, creases, stretch lines, and wrinkles.  For each upholstered
component, install pile and pattern run in a consistent direction.

2. Fabricate floor attachment plates to conform to floor slope.
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PART 3   EXECUTION
3.01 EXAMINATION

A. Prior to layout and installation examine floors, risers, and other adjacent work and
conditions, with Installer present, for compliance with requirements and other conditions
affecting performance of the work including, but not limited to, plumb of riser faces and
concrete conditions.

B. Examine locations of electrical connections.
C. Examine locations of HVAC supply ducts.
D. Proceed with installation only after unsatisfactory conditions have been corrected.

3.02 INSTALLATION
A. Install seating in locations indicated and fastened securely to substrates according to

manufacturer's written installation instructions.
B. Use installation methods and fasteners that produce fixed audience seating assemblies with

individual chairs capable of supporting an evenly distributed 600-lb static load applied 3”
from front edge of the seat without failure or other conditions that might impair the chair's
usefulness.

C. Install seating with chair end standards aligned from first to last row and with backs and
seats varied in width and spacing to optimize sightlines.

D. Install chairs in curved rows at a smooth radius.
E. Install seating so moving components operate smoothly and quietly.

3.03 ADJUSTING
A. Adjust chair backs so that they are properly aligned with each other.
B. Adjust self-rising seat mechanisms so seats in each row are aligned when in upright

position.
C. Verify that all components and devices are operating properly.
D. Repair minor abrasions and imperfections in finishes with coating that matches

factory-applied finish.
E. Replace upholstery fabric damaged during installation.

3.04 CLEANING
A. All debris caused by this work shall be removed from the auditorium and other work areas,

and the areas left clean and free of debris.  Cardboard from cartons shall be broken down
into manageable piles and stacked neatly in the designated trash collection area on site.

END OF SECTION
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