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SUPPLEMENTARY GENERAL CONDITIONS A201-2007 
 
 
 
The following supplements modify the “General Conditions of the Contract for Construction,” AIA Document A201-2007.  Where a portion 
of the General Conditions is modified or deleted by the Supplementary Conditions, the unaltered portions of the General Conditions shall 
remain in effect. 
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ARTICLE 1:  GENERAL PROVISIONS 
 
1.1  BASIC DEFINITIONS 
 
1.1.1 THE CONTRACT DOCUMENTS 
 

Delete the last sentence in its entirety and replace with the following: 
 
“The Contract Documents also include Advertisement for Bid, Instructions to Bidder, 
sample forms, the Bid Form, the Contractor’s completed Bid and the Award Letter.” 

 
 Add the following Paragraph: 

 
1.1.1.1  In the event of conflict or discrepancies among the Contract Documents, the 

Documents prepared by the State of Delaware, Division of Facilities 
Management shall take precedence over all other documents.  

 
1.2  CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
 

 Add the following Paragraphs: 
 

1.2.4 In the case of an inconsistency between the Drawings and the Specifications, 
or within either document not clarified by addendum, the better quality or 
greater quantity of work shall be provided in accordance with the Architect’s 
interpretation. 

 
1.2.5 The word “PROVIDE” as used in the Contract Documents shall mean 

“FURNISH AND INSTALL” and shall include, without limitation, all labor, 
materials, equipment, transportation, services and other items required to 
complete the Work. 

 
1.2.6 The word “PRODUCT” as used in the Contract Documents means all 

materials, systems and equipment. 
 
1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER 

INSTRUMENTS OF SERVICE 
 

 Delete Paragraph 1.5.1 in its entirety and replace with the following: 
 

“All pre-design studies, drawings, specifications and other documents, including those in 
electronic form, prepared by the Architect under this Agreement are, and shall remain, the 
property of the Owner whether the Project for which they are made is executed or not.  
Such documents may be used by the Owner to construct one or more like Projects without 
the approval of, or additional compensation to, the Architect.  The Contractor, 
Subcontractors, Sub-subcontractors and Material or Equipment Suppliers are authorized to 
use and reproduce applicable portions of the Drawings, Specifications and other documents 
prepared by the Architect and the Architect’s consultants appropriate to and for use in the 
execution of their Work under the Contract Documents.  They are not to be used by the 
Contractor or any Subcontractor, Sub-subcontractor or Material and Equipment Supplier on 
other Projects or for additions to this Project outside the scope of the Work without the 
specific written consent of the Owner, Architect and Architect’s consultants. 
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The Architect shall not be liable for injury or damage resulting from the re-use of drawings 
and specifications if the Architect is not involved in the re-use Project.  Prior to re-use of 
construction documents for a Project in which the Architect is not also involved, the Owner 
will remove from such documents all identification of the original Architect, including name, 
address and professional seal or stamp.” 

 
Delete Paragraph 1.5.2 in its entirety.  

 
ARTICLE 2:  OWNER 
 
2.2  INFORMATION AND SERVICES REQUIRED OF THE OWNER 
 

 To Subparagraph 2.2.3 – Add the following sentence: 
 

“The Contractor, at their expense shall bear the costs to accurately identify the location of 
all underground utilities in the area of their excavation and shall bear all cost for any 
repairs required, out of failure to accurately identify said utilities.” 

 
 Delete Subparagraph 2.2.5 in its entirety and substitute the following: 
 

2.2.5 The Contractor shall be furnished free of charge up to five (5) sets of the 
Drawings and Project Manuals.  Additional sets will be furnished at the cost 
of reproduction, postage and handling. 

 
ARTICLE 3:  CONTRACTOR 
 
3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
 

Amend Paragraph 3.2.2 to state that any errors, inconsistencies or omissions discovered 
shall be reported to the Architect and Owner immediately. 

  
 Delete the third sentence in Paragraph 3.2.3. 

 
3.3  SUPERVISION AND CONSTRUCTION PROCEDURES 
 

 Add the following Paragraphs: 
 

3.3.2.1 The Contractor shall immediately remove from the Work, whenever requested 
to do so by the Owner, any person who is considered by the Owner or Architect 
to be incompetent or disposed to be so disorderly, or who for any reason is not 
satisfactory to the Owner, and that person shall not again be employed on the 
Work without the consent of the Owner or the Architect. 

 
3.3.4 The Contractor must provide suitable storage facilities at the Site for the proper 

protection and safe storage of their materials.  Consult the Owner and the 
Architect before storing any materials. 

 
3.3.5 When any room is used as a shop, storeroom, office, etc., by the Contractor or 

Subcontractor(s) during the construction of the Work, the Contractor making 
use of these areas will be held responsible for any repairs, patching or cleaning 
arising from such use. 
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3.4  LABOR AND MATERIALS 
 

Add the Following Paragraphs: 
 

3.4.4 Before starting the Work, each Contractor shall carefully examine all 
preparatory Work that has been executed to receive their Work.  Check 
carefully, by whatever means are required, to insure that its Work and adjacent, 
related Work, will finish to proper contours, planes and levels.  Promptly notify 
the General Contractor/Construction Manager of any defects or imperfections in 
preparatory Work which will in any way affect satisfactory completion of its 
Work.  Absence of such notification will be construed as an acceptance of 
preparatory Work and later claims of defects will not be recognized. 

 
3.4.5 Under no circumstances shall the Contractor’s Work proceed prior to 

preparatory Work proceed prior to preparatory Work having been completely 
cured, dried and/or otherwise made satisfactory to receive this Work.  
Responsibility for timely installation of all materials rests solely with the 
Contractor responsible for that Work, who shall maintain coordination at all 
times. 

 
3.5  WARRANTY 
 

 Add the following Paragraphs: 
  

3.5.1 The Contractor will guarantee all materials and workmanship against original 
defects, except injury from proper and usual wear when used for the purpose 
intended, for two years after Acceptance by the Owner, and will maintain all 
items in perfect condition during the period of guarantee. 

 
3.5.2 Defects appearing during the period of guarantee will be made good by the 

Contractor at his expense upon demand of the Owner, it being required that all 
work will be in perfect condition when the period of guarantee will have elapsed. 

 
3.5.3 In addition to the General Guarantee there are other guarantees required for 

certain items for different periods of time than the two years as above, and are 
particularly so stated in that part of the specifications referring to same.  The 
said guarantees will commence at the same time as the General Guarantee. 

 
3.5.4 If the Contractor fails to remedy any failure, defect or damage within a 

reasonable time after receipt of notice, the Owner will have the right to replace, 
repair, or otherwise remedy the failure, defect or damage at the Contractor’s 
expense. 

 
3.11  DOCUMENTS AND SAMPLES AT THE SITE 
 

 Add the following Paragraphs: 
 

3.11.1 During the course of the Work, the Contractor shall maintain a record set of 
drawings on which the Contractor shall mark the actual physical location of all 
piping, valves, equipment, conduit, outlets, access panels, controls, actuators, 
including all appurtenances that will be concealed once construction is 
complete, etc., including all invert elevations. 
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3.11.2 At the completion of the project, the Contractor shall obtain a set of reproducible 
drawings from the Architect, and neatly transfer all information outlined in 3.11.1 
to provide a complete record of the as-built conditions. 

 
3.11.3 The Contractor shall provide two (2) prints of the as-built conditions, along with 

the reproducible drawings themselves, to the Owner and one (1) set to the 
Architect.  In addition, attach one complete set to each of the Operating and 
Maintenance Instructions/Manuals. 

 
3.17 In the second sentence of the paragraph, insert “indemnify” between “shall” and “hold”.  
 
ARTICLE 4:  ADMINISTRATION OF THE CONTRACT 
 
4.2  ADMINISTRATION OF THE CONTRACT 

 
Delete the first sentence of Paragraph 4.2.7 and replace with the following:   
 
The Architect will review and approve or take other appropriate action upon the Contractor’s 
submittals such as Shop Drawings, Product Data and Samples for the purpose of checking 
for conformance with the Contract Documents. 

 
Delete the second sentence of Paragraph 4.2.7 and replace with the following:   
 
The Architect’s action will be taken with such reasonable promptness as to cause no delay 
in the Work in the activities of the Owner, Contractor or separate Contractors, while allowing 
sufficient time in the Owner’s professional judgment to permit adequate review. 

 
 Add the following Paragraph: 
  

4.2.10.1 There will be no full-time project representative provided by the Owner or 
Architect on this project. 

 
Add to Paragraph 4.2.13 “and in compliance with all local requirements.” to the end of the 
sentence 

 
ARTICLE 5:  SUBCONTRACTORS 
 
5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE 

WORK 
 

Delete Paragraph 5.2.3 in its entirety and replace with the following:   
 
5.2.3 If the Owner or Architect has reasonable objection to a person or entity 

proposed by the Contractor, the Contractor shall propose another to whom the 
Owner or Architect has no reasonable objection, subject to the statutory 
requirements of 29 Delaware Code § 6962(d)(10)b.3 and 4. 

 
ARTICLE 6:  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 

CONTRACTS 
 

 Delete Paragraph 6.1.4 in its entirety. 
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6.2  MUTUAL RESPONSIBILITY 
 
  6.2.3 In the second sentence, strike the word “shall” and insert the word “may”.  
 
ARTICLE 7:  CHANGES IN THE WORK 
  

(SEE ARTICLE 7: CHANGES IN WORK IN THE GENERAL REQUIREMENTS) 
 
ARTICLE 8:  TIME 
  
8.2  PROGRESS AND COMPLETION 
 

Add the following Paragraphs: 
 

8.2.1.1 Refer to Specification Section SUMMARY OF WORK for Contract time 
requirements. 

 
8.2.4 If the Work falls behind the Progress Schedule as submitted by the Contractor, 

the Contractor shall employ additional labor and/or equipment necessary to 
bring the Work into compliance with the Progress Schedule at no additional cost 
to the Owner. 

 
8.3 DELAYS AND EXTENSION OF TIME 

 
8.3.1 Strike “arbitration” and insert “remedies at law or in equity”.  

 
 Add the following Paragraph: 

 
8.3.2.1 The Contractor shall update the status of the suspension, delay, or interruption 

of the Work with each Application for Payment.  (The Contractor shall report the 
termination of such cause immediately upon the termination thereof.)  Failure to 
comply with this procedure shall constitute a waiver for any claim for adjustment 
of time or price based upon said cause. 

 
Delete Paragraph 8.3.3 in its entirety and replace with the following: 

 
8.3.3 Except in the case of a suspension of the Work directed by the Owner, an 

extension of time under the provisions of Paragraph 8.3.1 shall be the 
Contractor’s sole remedy in the progress of the Work and there shall be no 
payment or compensation to the Contractor for any expense or damage 
resulting from the delay. 

 
 Add the following Paragraph: 
 

8.3.4 By permitting the Contractor to work after the expired time for completion of the 
project, the Owner does not waive their rights under the Contract. 

 
ARTICLE 9:  PAYMENTS AND COMPLETION 
 
9.2 SCHEDULE OF VALUES 
 

 Add the following Paragraphs: 
  



Smyrna School District  

Clayton Elementary School – Renovations  April 2016 

Clayton, Delaware  Fearn-Clendaniel Architects, Inc. 

 

 
SUPPLEMENTARY GENERAL CONDITIONS    SG-7 

 

9.2.1 The Schedule of Values shall be submitted using AIA Document G702, 
Continuation Sheet to G703. 

 
9.2.2  The Schedule of Values is to include a line item for Project Closeout Document 

Submittal.  The value of this item is to be no less than 1% of the initial contract 
amount. 

 
9.3  APPLICATIONS FOR PAYMENT 
 

 Add the following Paragraph: 
  

9.3.1.3 Application for Payment shall be submitted on AIA Document G702 “Application 
and Certificate for Payment”, supported by AIA Document G703 “Continuation 
Sheet”.  Said Applications shall be fully executed and notarized. 

 
 Add the following Paragraphs: 
 

9.3.4 Until Closeout Documents have been received and outstanding items 
completed the Owner will pay 95% (ninety-five percent) of the amount due the 
Contractor on account of progress payments. 

 
9.3.5 The Contractor shall provide a current and updated Progress Schedule to the 

Architect with each Application for Payment.  Failure to provide Schedule will be 
just cause for rejection of Application for Payment. 

 
9.5  DECISIONS TO WITHHOLD CERTIFICATION 
 

 Add the following to 9.5.1: 
 

.8 failure to provide a current Progress Schedule; 

.9 a lien or attachment is filed; 

.10 failure to comply with mandatory requirements for maintaining Record 
Documents. 

 
9.6  PROGRESS PAYMENTS 
 

Delete Paragraph 9.6.1 in its entirety and replace with the following:   
 
9.6.1 After the Architect has approved and issued a Certificate for Payment, payment 

shall be made by the Owner within 30 days after Owner’s receipt of the 
Certificate for Payment. 

 
9.7  FAILURE OF PAYMENT 
 
  In first sentence, strike “seven” and insert “thirty (30)”. Also strike “binding dispute resolution” 
  and insert “remedies at law or in equity”.  
 
9.8  SUBSTANTIAL COMPLETION 
 
  To Subparagraph 9.8.3 - Add the following sentence: 
 

“If the Architect is required to make more than 2 inspections of the same portion of work, the 
Contractor shall be responsible for all costs associated with subsequent inspections 
including but not limited to any Architect’s fees.” 
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9.8.5 In the second sentence, strike “shall” and insert “may”.  

 
 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 

Add the following Paragraphs: 
 
10.1.1.1.1 Each Contractor shall develop a safety program in accordance with the 

Occupational Safety and Health Act of 1970.  A copy of said plan shall be 
furnished to the Owner and Architect prior to the commencement of that 
Contractor’s Work. 

 
10.1.2 Each Contractor shall appoint a Safety Representative.  Safety Representatives 

shall be someone who is on site on a full time basis.  If deemed necessary by 
the Owner or Architect, Contractor Safety meetings will be scheduled.  The 
attendance of all Safety Representatives will be required.  Minutes will be 
recorded of said meetings by the Contractor and will be distributed to all parties 
as well as posted in all job offices/trailers etc. 

 
10.2  SAFETY OF PERSONS AND PROPERTY 
 

Add the following Paragraph: 
 
10.2.4.1 As required in the Hazardous Chemical Act of June 1984, all vendors supplying 

any material that may be defined as hazardous must provide Material Safety 
Data Sheets for those products.  Any chemical product should be considered 
hazardous if it has a caution warning on the label relating to a potential physical 
or health hazard, if it is known to be present in the work place, and if employees 
may be exposed under normal conditions or in foreseeable emergency 
situations.  Material Safety Data Sheets shall be provided directly to the Owner, 
along with the shipping slips that include those products. 

 
10.3  HAZARDOUS MATERIALS 
 

 Delete Paragraph 10.3.3 in its entirety. 
 
  Delete Paragraph 10.3.6 in its entirety. 
 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1  CONTRACTOR’S LIABILITY INSURANCE 
 

11.1.4 Strike “the Owner” immediately following “(1)” and strike “and (2) the Owner as 
an additional insured for claims caused in whole or in part by the Contractor’s 
negligent acts or omissions during the Contractor’s completed operations.” 

 
11.2 OWNER’S LIABILITY INSURANCE 
 

 Delete Paragraph 11.2 in its entirety. 
 
11.3  PROPERTY INSURANCE 



Smyrna School District  

Clayton Elementary School – Renovations  April 2016 

Clayton, Delaware  Fearn-Clendaniel Architects, Inc. 

 

 
SUPPLEMENTARY GENERAL CONDITIONS    SG-9 

 

  
Delete Paragraph 11.3 in its entirety and replace with the following:   

 
11.3 The State will not provide Builder’s All Risk Insurance for the Project.  The 

Contractor and all Subcontractors shall provide property coverage for their tools 
and equipment, as necessary.  Any mandatory deductible required by the 
Contractor’s Insurance shall be the responsibility of the Contractor. 

 
11.4  PERFORMANCE BOND AND PAYMENT BOND 
 

11.4.1 Add the following sentence:  “The bonds will conform to those forms approved 
by the Office of Management and Budget.” 

 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.2.2  AFTER SUBSTANTIAL COMPLETION 
 

Add the following Paragraph: 
 
12.2.2.1.1 At any time during the progress of the Work, or in any case where the nature of 

the defects will be such that it is not expedient to have corrected, the Owner, at 
its option, will have the right to deduct such sum, or sums, of money from the 
amount of the Contract as it considers justified to adjust the difference in value 
between the defective work and that required under contract including any 
damage to the structure. 

 
12.2.2.1 Strike “one” and insert “two”. 
 
12.2.2.2 Strike “one” and insert “two”. 
 
12.2.2.3 Strike “one” and insert “two”. 
 
12.2.5 In second sentence, strike “one” and insert “two”. 

  
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1  GOVERNING LAW 
 
  Strike “except that, if the parties have selected arbitration as the method of binding dispute  
  resolution, the Federal Arbitration Act shall govern Section 15.4.”  
 
13.6  INTEREST 
 
  Strike “the date payment is due at such rate as the parties may agree upon in writing or, in  
  the absence thereof, at the legal rate prevailing from time to time at the place where the  
  Project is located.”  Insert “30 days of presentment of the authorized Certificate of Payment  
  at the annual rate of 12% or 1% per month. 
 
13.7  TIME LIMITS ON CLAIMS 
 
  Strike the last sentence. 
  
Add the following Paragraph: 
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13.8 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS 
 
13.8.1 If any provision, specifications or requirement of the Contract Documents conflict or is 

inconsistent with any statute, law or regulation of the government of the United State of 
America, the Contractor shall notify the Architect and Owner immediately upon discovery. 

 
ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT  
 
14.4 TERMINATION BY THE OWNER FOR  CONVENIENCE 
 

Delete Paragraph 14.4.3 in its entirety and replace with the following:   
 

14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall 
be entitled to receive payment for Work executed, and cost incurred by reason 
of such termination along with reasonable overhead. 

 
ARTICLE 15: CLAIMS AND DISPUTES 
 
15.1.2  Throughout the Paragraph strike “21” and insert “45”. 
 
15.1.6  CLAIMS FOR CONSEQUENTIAL DAMAGES 
 

 Delete Paragraph 15.1.6 in its entirety. 
 
15.2  INITIAL DECISION 
 

Delete Paragraph 15.2.5 in its entirety and replace with the following:   
 
15.2.5 The Architect will approve or reject Claims by written decision, which shall state 

the reasons therefore and shall notify the parties of any change in the Contract 
Sum or Contract Time or both.  The approval or rejection of a Claim by the 
Architect shall be subject to mediation and other remedies at law or in equity. 

 
Delete Paragraph 15.2.6 and its subparagraphs in their entirety.  

 
15.3  MEDIATION 
 

15.3.1 Strike “binding dispute resolution” and insert “any or all remedies at law or in 
equity”.  

 
15.3.2 In the first sentence, delete “administered by the American Arbitration 

Association in accordance with its Construction Industry Mediation Procedure in 
effect on the date of the Agreement,” Strike “binding dispute resolution” and 
insert “remedies at law and in equity”.  

 
15.4  ARBITRATION 
 

 Delete Paragraph 15.4 and its sub-sections in its entirety. 
 

END OF SUPPLEMENTARY GENERAL CONDITIONS 
 
 


