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PROJECT TEAM 
 

 
RED CLAY CONSOLIDATED SCHOOL DISTRICT OWNER 
1502 SPRUCE AVENUE  
WILMIINGTON, DELAWARE 19805 
 
ABHA ARCHITECTS 
1621 N. LINCOLN STREET (302) 658-6426 
WILMINGTON, DELAWARE 19806 FAX (302) 658-8431 
 
DCI STRUCTURAL ENGINEERS 
2 MILL ROAD, SUITE 100  302-252-9200 
WILMINGTON, DELAWARE 19806  
 
FURLOW ASSOCIATES MEP ENGINEERS 
1206 SOCIETY DRIVE  302-798-3515 
CLAYMONT, DELAWARE 19703  
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1.1 DESIGN PROFESSIONALS OF RECORD 
 
 
 

Architect 
ABHA | BSA+A 
1621 N. Lincoln St 
Wilmington, DE 19806 
302-658-6426 
 
 
 
 
 
 
 
 
 
MEP – FP Engineers 
Furlow Associates 
650 Naamans Road, Suite 211 
Claymont, DE 19703 
302-798-3515 
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GENERAL  
G-101 COVER SHEET 
G-102 CODE REVIEW 
G-103 PHASING PLAN - ROOF 
 
STRUCTURAL  
S-001 COVER SHEET 
S-002 GENERAL NOTES 
S-500 FOUNDATION AND FRAMING DETAILS & SECTIONS 
 
ARCHITECTURAL  
A-001 GENERAL NOTES, SYMBOLS AND ABBREVIATIONS 
A-103 DEMOLITION - OVERALL ROOF PLAN 
A-103A DEMOLITION - ROOF PLAN - AREA A 
A-103B DEMOLITION - ROOF PLAN - AREA B 
A-103C DEMOLITION - ROOF PLAN - AREA C 
A-103D DEMOLITION - ROOF PLAN - AREA D 
A-103E DEMOLITION - ROOF PLAN - AREA E 
A-113 NEW CONSTRUCTION - OVERALL ROOF PLAN 
A-113A NEW CONSTRUCTION - ROOF PLAN - AREA A 
A-113B NEW CONSTRUCTION - ROOF PLAN - AREA B 
A-113C NEW CONSTRUCTION - ROOF PLAN - AREA C 
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A-520 ROOF DETAILS 
A-521 ROOF DETAILS 
A-522 ROOF DETAILS 
A-701 AERIAL IMAGE - EXISTING ROOF PLAN 
 
 
PLUMBING  
P-131 ROOF PLAN - AREA A - NEW CONSTRUCTION – PLUMBING 
 
 
MECHANICAL  
M-131* ROOF PLAN - AREA A - NEW CONSTRUCTION - MECHANICAL 
M-132* ROOF PLAN - AREA B - NEW CONSTRUCTION - MECHANICAL 
M-133* ROOF PLAN - AREA C - NEW CONSTRUCTION - MECHANICAL 
M-134* ROOF PLAN - AREA D - NEW CONSTRUCTION - MECHANICAL 
M-135* ROOF PLAN - AREA E - NEW CONSTRUCTION - MECHANICAL 
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ELECTRICAL  
E-131* ROOF PLAN - AREA A - NEW CONSTRUCTION - ELECTRICAL 
E-132* ROOF PLAN - AREA B - NEW CONSTRUCTION - ELECTRICAL 
E-133* ROOF PLAN - AREA C - NEW CONSTRUCTION - ELECTRICAL 
E-134* ROOF PLAN - AREA D - NEW CONSTRUCTION - ELECTRICAL 
E-135* ROOF PLAN - AREA E - NEW CONSTRUCTION - ELECTRICAL 
E-501* DETAILS - ELECTRICAL 
E-601* LEGENDS & SCHEDULES – ELECTRICAL 
 
*  =  FOR REFERENCE ONLY 
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SECTION 00 11 16 
 

INVITATION TO BID 
 
 
 
Sealed bids for OMB/DFM Contract No. 2-26-53, will be received by the Red Clay Consolidated School 
District on April 6, 2026 at 11:00am at Red Clay Facilities Office, 1798 Limestone Road, Wilmington, 
DE 19804, in the Conference Room, at which time they will be publicly opened and read aloud.  Bidder 
bears the risk of late delivery.  Any bids received after the stated time will be returned unopened. 
 
Project includes but is not limited to the complete removal and replacement of existing roof and insulation 
across entire school building. Existing mechanical, electrical, and plumbing and other rooftop equipment 
has been identified through the roof areas. Equipment and curbs are to be removed and reinstalled as 
indicated throughout the drawings. Structural drawings have been included for existing roof deck repair. 
Roof access ladders to be installed and replaced as indicated on drawings.  
 
A MANDATORY Pre-Bid Meeting will be held on Tuesday, March 20, 2026 at 2:00pm at Stanton 
Middle School, 1800 Limestone Road, Wilmington, DE 19804 for the purpose of establishing the listing 
of subcontractors and to answer questions.  Representatives of each party to any Joint Venture are 
encouraged to attend this meeting.  ATTENDANCE OF THIS MEETING IS A PREREQUISITE FOR 
BIDDING ON THIS CONTRACT. 
 
Sealed bids shall be addressed to Marcin Michalski, Director of Facilities, 1798 Limestone Road, 
Wilmington, DE 19804.  
The outer envelope should clearly indicate: "OMB/DFM CONTRACT NO. 2-26-53 – BRANDYWINE 
SPRINGS SCHOOL ROOF REPLACEMENT - SEALED BID - DO NOT OPEN." 
 
Bid documents will be made available beginning March 12, 2026, at http://bids.delaware.gov 
 
Bid documents may be viewed and downloaded at ABHA Architects weblink on or after March 12, 
2026. Bidders may request weblink by emailing their company name, contact name, email address, 
phone number, and mailing address to ssweetman@abha.com. 
 
Pursuant to the Office of Management and Budget (OMB) “4104 Regulations for the Drug Testing of 
Contractor and Subcontractor Employees Working on Large Public Works Projects” requires that 
Contractors and subcontractors who work on Large Public Works Contracts funded all or in part with 
public funds implement and Mandatory Drug Testing Program. The regulation can be downloaded from the 
following website.  
http://regulations.delaware.gov/AdminCode/title19/4000/4104/index.shtml 
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Bidders will not be subject to discrimination on the basis of race, creed, color, sex, sexual orientation, 
gender identity or national origin in consideration of this award, and Minority Business Enterprises, 
Disadvantaged Business Enterprises, Women-Owned Business Enterprises and Veteran-Owned Business 
Enterprises will be afforded full opportunity to submit bids on this contract.  Each bid must be accompanied 
by a bid security equivalent to ten percent (10%) of the bid amount and all additive alternates.  The 
successful bidder must post a performance bond and payment bond in a sum equal to 100 percent (100%) of 
the contract price upon execution of the contract.  The Owner reserves the right to reject any or all bids and 
to waive any informalities therein.  The Owner may extend the time and place for the opening of the bids 
from that described in the advertisement, with not less than two calendar days notice by certified delivery, 
facsimile machine or other electronic means to those bidders receiving plans. 
 

END OF SECTION 
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INSTRUCTIONS TO BIDDERS 
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ARTICLE 1: GENERAL 
 
1.1  DEFINITIONS 
 
1.1.1 Whenever the following terms are used, their intent and meaning shall be interpreted as  

follows: 
 
1.2   STATE:  The State of Delaware. 
 
1.3  AGENCY:  Contracting State Agency as noted on cover sheet. 
 
1.4  DESIGNATED OFFICIAL:  The agent authorized to act for the Agency. 
 
1.4.1  ARCHITECT: ABHA Architects, Inc., 1621 N. Lincoln St., Wilmington DE 19806 
 
1.5 BIDDING DOCUMENTS:  Bidding Documents include the Bidding Requirements and the 

proposed Contract Documents.  The Bidding Requirements consist of the Advertisement for 
Bid, Invitation to Bid, Instructions to Bidders, Supplementary Instructions to Bidders (if any), 
General Conditions, Supplementary General Conditions, General Requirements, Special 
Provisions (if any), the Bid Form (including the Non-collusion Statement), and other sample 
bidding and contract forms.  The proposed Contract Documents consist of the form of 
Agreement between the Owner and Contractor, as well as the Drawings, Specifications 
(Project Manual) and all Addenda issued prior to execution of the Contract. 

 
1.6 CONTRACT DOCUMENTS:  The Contract Documents consist of the, Instructions to 

Bidders, Supplementary Instructions to Bidders (if any), General Conditions, Supplementary 
General Conditions, General Requirements, Special Provisions (if any), the form of agreement 
between the Owner and the Contractor, Drawings (if any), Specifications (Project Manual), 
and all addenda. 

 
1.7 AGREEMENT:  The form of the Agreement shall be AIA Document A101, Standard Form 

of Agreement between Owner and Contractor where the basis of payment is a STIPULATED 
SUM.  In the case of conflict between the instructions contained therein and the General 
Requirements herein, these General Requirements shall prevail. 

 
1.8 GENERAL REQUIREMENTS (or CONDITIONS):  General Requirements (or conditions) 

are instructions pertaining to the Bidding Documents and to contracts in general.  They 
contain, in summary, requirements of laws of the State; policies of the Agency and instructions 
to bidders. 

 
1.9 SPECIAL PROVISIONS:  Special Provisions are specific conditions or requirements peculiar 

to the bidding documents and to the contract under consideration and are supplemental to the 
General Requirements.  Should the Special Provisions conflict with the General 
Requirements, the Special Provisions shall prevail. 
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1.10 ADDENDA:  Written or graphic instruments issued by the Owner/Architect prior to the 
execution of the contract which modify or interpret the Bidding Documents by additions, 
deletions, clarifications or corrections. 

 
1.11 BIDDER OR VENDOR:  A person or entity who formally submits a Bid for the material or 

Work contemplated, acting directly or through a duly authorized representative who meets the 
requirements set forth in the Bidding Documents. 

 
1.12 SUB-BIDDER:  A person or entity who submits a Bid to a Bidder for materials or labor, or 

both for a portion of the Work. 
 
1.13 BID:  A complete and properly executed proposal to do the Work for the sums stipulated 

therein, submitted in accordance with the Bidding Documents. 
 
1.14 BASE BID:  The sum stated in the Bid for which the Bidder offers to perform the Work 

described in the Bidding Documents as the base, to which Work may be added or from which 
Work may be deleted for sums stated in Alternate Bids (if any are required to be stated in the 
bid). 

 
1.15 ALTERNATE BID (or ALTERNATE):  An amount stated in the Bid, where applicable, to 

be added to or deducted from the amount of the Base Bid if the corresponding change in the 
Work, as described in the Bidding Documents is accepted. 

 
1.16 UNIT PRICE:  An amount stated in the Bid, where applicable, as a price per unit of 

measurement for materials, equipment or services or a portion of the Work as described in the 
Bidding Documents. 

 
1.17 SURETY:  The corporate body which is bound with and for the Contract, or which is liable, 

and which engages to be responsible for the Contractor's payments of all debts pertaining to 
and for his acceptable performance of the Work for which he has contracted. 

 
1.18 BIDDER'S DEPOSIT:  The security designated in the Bid to be furnished by the Bidder as a 

guaranty of good faith to enter into a contract with the Agency if the Work to be performed or 
the material or equipment to be furnished is awarded to him. 

 
1.19 CONTRACT:  The written agreement covering the furnishing and delivery of material or 

work to be performed. 
 
1.20 CONTRACTOR:  Any individual, firm or corporation with whom a contract is made by the 

Agency. 
 
1.21 SUBCONTRACTOR:  An individual, partnership or corporation which has a direct contract 

with a contractor to furnish labor and materials at the job site, or to perform construction labor 
and furnish material in connection with such labor at the job site. 

 
1.22 CONTRACT BOND:  The approved form of security furnished by the contractor and his 

surety as a guaranty of good faith on the part of the contractor to execute the work in 
accordance with the terms of the contract. 

 
1.23 CUSTOM FABRICATION: As defined in 29 Del. C. § 6902, the term “custom 

fabrication” means the offsite fabrication, assembly, or other production of non-standard 
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goods or materials, including components, fixtures or parts thereof, specifically for a public 
works project.  Such goods and materials shall include those used in the following trades or 
systems: (1) Plumbing or pipe fitting systems, including heating, ventilating, air-conditioning, 
refrigeration systems, sheet metal or other duct systems; (2) Electrical systems; (3) Mechanical 
insulation work; (4) Ornamental iron work; and (5) Commercial signage that does not attempt 
or appear to direct the movement of traffic on highways or roadways or interfere with, imitate, 
or resemble any official traffic sign, signal or device. 

 
ARTICLE 2: BIDDER'S REPRESENTATION 
 
2.1  PRE-BID MEETING 
 
2.1.1 A pre-bid meeting for this project will be held at the time and place designated.  Attendance 

at this meeting is a pre-requisite for submitting a Bid, unless this requirement is specifically 
waived elsewhere in the Bid Documents. 

 
2.2  By submitting a Bid, the Bidder represents that: 
 
2.2.1  The Bidder has read and understands the Bidding Documents and that the Bid is made in 

accordance therewith. 
 
2.2.2 The Bidder has visited the site, become familiar with existing conditions under which the 

Work is to be performed, and has correlated the Bidder’s personal observations with the 
requirements of the proposed Contract Documents. 

 
2.2.3 The Bid is based upon the materials, equipment, and systems required by the Bidding 

Documents without exception. 
 
2.2.4 Bidder has accounted for the possibility of price increases due to the direct and indirect effect 

of tariffs, other international events, inflation, and supply chain interruptions.  Change Orders 
will be denied if they are based upon any of these events.  Bidder is expected to account for 
these possibilities and include them in the bid. 

 
2.3  JOINT VENTURE REQUIREMENTS 
 
2.3.1 For Public Works Contracts, each Joint Venturer shall be qualified and capable to complete 

the Work with their own forces. 
 
2.3.2 Included with the Bid submission, and as a requirement to bid, a copy of the executed Joint 

Venture Agreement shall be submitted and signed by all Joint Venturers involved. 
 
2.3.3 All required Bid Bonds, Performance Bonds, Material and Labor Payment Bonds must be 

executed by both Joint Venturers and be placed in both of their names.  
 
2.3.4  All required insurance certificates shall name both Joint Venturers. 
 
2.3.5 Both Joint Venturers shall sign the Bid Form. 
 
2.3.6  Both Joint Venturers shall include their Federal E.I. Number with the Bid. 
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2.3.7 In the event of a mandatory Pre-bid Meeting, each Joint Venturer shall have a representative 
in attendance. 

  
2.3.8 Due to exceptional circumstances and for good cause shown, one or more of these provisions 

may be waived at the discretion of the State. 
 
2.4  ASSIGNMENT OF ANTITRUST CLAIMS 
 
2.4.1 As consideration for the award and execution by the Owner of this contract, the Contractor 

hereby grants, conveys, sells, assigns and transfers to the State of Delaware all of its right, title 
and interests in and to all known or unknown causes of action it presently has or may now or 
hereafter acquire under the antitrust laws of the United States and the State of Delaware, 
relating to the particular goods or services purchased or acquired by the Owner pursuant to 
this contract. 

 
ARTICLE 3: BIDDING DOCUMENTS 
 
3.1  COPIES OF BID DOCUMENTS 
 
3.1.1 Bidders may obtain complete sets of the Bidding Documents from the 

Architectural/Engineering firm designated in the Advertisement or Invitation to Bid in the 
number and for the deposit sum, if any, stated therein. 

 
3.1.2 Bidders shall use complete sets of Bidding Documents for preparation of Bids.  The issuing 

Agency nor the Architect assumes no responsibility for errors or misinterpretations resulting 
from the use of incomplete sets of Bidding Documents. 

 
3.1.3 Any errors, inconsistencies or omissions discovered shall be reported to the Architect 

immediately. 
 
3.1.4 The Agency and Architect may make copies of the Bidding Documents available on the above 

terms for the purpose of obtaining Bids on the Work.  No license or grant of use is conferred 
by issuance of copies of the Bidding Documents. 

 
3.2  INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 
 
3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and 

with other work being bid concurrently or presently under construction to the extent that it 
relates to the Work for which the Bid is submitted, shall examine the site and local conditions, 
and shall report any errors, inconsistencies, or ambiguities discovered to the Architect. 

 
3.2.2 Bidders or Sub-bidders requiring clarification or interpretation of the Bidding Documents 

shall make a written request to the Architect at least seven days prior to the date for receipt of 
Bids.  Interpretations, corrections and changes to the Bidding Documents will be made by 
written Addendum.  Interpretations, corrections, or changes to the Bidding Documents made 
in any other manner shall not be binding. 

 
3.2.3 The apparent silence of the specifications as to any detail, or the apparent omission from it of 

detailed description concerning any point, shall be regarded as meaning that only the best 
commercial practice is to prevail and only material and workmanship of the first quality are 
to be used.  Proof of specification compliance will be the responsibility of the Bidder. 
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3.2.4 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay 

for all permits, labor, materials, equipment, tools, construction equipment and machinery, 
water, heat, utilities, transportation, and other facilities and services necessary for the proper 
execution and completion of the Work. 

 
3.2.5 The Owner will bear the costs for all impact and user fees associated with the project. 
 
3.3  SUBSTITUTIONS  
 
3.3.1 The materials, products and equipment described in the Bidding Documents establish a 

standard of quality, required function, dimension, and appearance to be met by any proposed 
substitution.  The specification of a particular manufacturer or model number is not intended 
to be proprietary in any way.  Substitutions of products for those named will be considered, 
providing that the Vendor certifies that the function, quality, and performance characteristics 
of the material offered is equal or superior to that specified.  It shall be the Bidder's 
responsibility to assure that the proposed substitution will not affect the intent of the design, 
and to make any installation modifications required to accommodate the substitution. 

 
3.3.2 Requests for substitutions shall be made in writing to the Architect at least ten days prior to 

the date of the Bid Opening.  Such requests shall include a complete description of the 
proposed substitution, drawings, performance and test data, explanation of required 
installation modifications due the substitution, and any other information necessary for an 
evaluation.  The burden of proof of the merit of the proposed substitution is upon the proposer.  
The Architect’s decision of approval or disapproval shall be final.  The Architect is to notify 
Owner prior to any approvals. 

 
3.3.3 If the Architect approves a substitution prior to the receipt of Bids, such approval shall be set 

forth in an Addendum.  Approvals made in any other manner shall not be binding. 
 
3.3.4 The Architect shall have no obligation to consider any substitutions after the Contract award. 
 
3.4   ADDENDA 
 
3.4.1 Addenda will be mailed or delivered to all who are known by the Architect to have received 

a complete set of the Bidding Documents. 
 
3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are 

on file for that purpose. 
 
3.4.3 No Addenda will be issued later than 2 calendar days prior to the date for receipt of Bids 

except an Addendum withdrawing the request for Bids or one which extends the time or 
changes the location for the opening of bids. 

 
3.4.4 Each bidder shall ascertain prior to submitting his Bid that they have received all Addenda 

issued, and shall acknowledge their receipt in their Bid in the appropriate space.  Not 
acknowledging an issued Addenda could be grounds for determining a bid to be non-
responsive. 

 
ARTICLE 4: BIDDING PROCEDURES 
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4.1  PREPARATION OF BIDS 
 
4.1.1 Submit the bids on the Bid Forms included with the Bidding Documents. 
 
4.1.2 Submit the original Bid Form for each bid.  Bid Forms may be removed from the project 

manual for this purpose. 
 
4.1.3  Execute all blanks on the Bid Form. 
 
4.1.4 Where so indicated by the makeup on the Bid Form, express sums in both words and figures, 

in case of discrepancy between the two, the written amount shall govern. 
 
  
 
4.1.5 BID ALL REQUESTED ALTERNATES AND UNIT PRICES, IF ANY.  If there is no 

change in the Base Bid for an Alternate, enter “No Change”.  The Contractor is responsible 
for verifying that they have received all addenda issued during the bidding period.  Work 
required by Addenda shall automatically become part of the Contract. 

 
4.1.6 Make no additional stipulations on the Bid Form and do not qualify the Bid in any other 

manner. 
4.1.7 Each copy of the Bid shall include the legal name of the Bidder and a statement whether the 

Bidder is a sole proprietor, a partnership, a corporation, or any legal entity, and each copy shall 
be signed by the person or persons legally authorized to bind the Bidder to a contract.  A Bid 
by a corporation shall further give the state of incorporation and have the corporate seal 
affixed.  A Bid submitted by an agent shall have a current Power of Attorney attached, 
certifying agent's authority to bind the Bidder. 

 
4.1.8 Bidder shall complete the Non-Collusion Statement form included with the Bid Forms and 

include it with their Bid.  
 
4.1.9 In the construction of all Public Works projects for the State of Delaware or any agency 

thereof, preference in employment of laborers, workers or mechanics shall be given to bona 
fide legal citizens of the State who have established citizenship by residence of at least 90 days 
in the State. 

 
4.1.10 Each bidder shall include a signed Affidavit for the Bidder certifying compliance with OMB 

Regulation 4104 - “Regulations for the Drug Testing of Contractor and Subcontractor 
Employees Working on “Large Public Works Projects.”  “Large Public Works” is based upon 
the current threshold required for bidding Public Works as set by the Purchasing and 
Contracting Advisory Council. 

 
4.2  BID SECURITY 
 
4.2.1 All bids shall be accompanied by a deposit of either a good and sufficient bond to the agency 

for the benefit of the agency, with corporate surety authorized to do business in this State, the 
form of the bond and the surety to be approved by the agency, or a security of the bidder 
assigned to the agency, for a sum equal to at least 10% of the bid plus all add alternates, or in 
lieu of the bid bond a security deposit in the form of a certified check, bank treasurer’s check, 
cashier’s check, money order, or other prior approved secured deposit assigned to the State.  
The bid bond need not be for a specific sum, but may be stated to be for a sum equal to 10% 
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of the bid plus all add alternates to which it relates and not to exceed a certain stated sum, if 
said sum is equal to at least 10% of the bid.  The Bid Bond form used shall be the standard 
OMB form (attached).  The bid bond may be an electronic bond and need not be transmitted 
as a paper document. 

 
4.2.2 The Agency has the right to retain the bid security of Bidders to whom an award is being 

considered until either a formal contract has been executed and bonds have been furnished or 
the specified time has elapsed so the Bids may be withdrawn or all Bids have been rejected. 

 
4.2.3 In the event of any successful Bidder refusing or neglecting to execute a formal contract and 

bond within 20 days of the awarding of the contract, the bid bond or security deposited by the 
successful bidder shall be forfeited. 

 
4.3  SUBCONTRACTOR LIST 
 
4.3.1 In accordance with Title 29, Chapter 69, Section 6962(d)(10)b of the Delaware Code, 

each Bidder shall submit with their Bid a completed List of Sub-Contractors included with 
the Bid Form.  NAME ONLY ONE SUBCONTRACTOR FOR EACH TRADE. The 
bidder must list in each category the full name and address (City & State) of the sub-
contractor that the Bidder will be using to perform the work and provide material for that 
subcontractor category.  Should the Bidder’s listed subcontractor intend to provide any of 
their subcontractor category of work through a third-tier contractor, the Bidder shall list 
that third-tier contractor’s full name and address (City & State).  If the Bidder intends to 
perform any category of work itself, it must list its full name and address.  For 
clarification, if the Bidder intends to perform the work themselves, the Bidder may not 
insert “not applicable”, “N/A”, “self” or anything other than its own full name and 
address (City & State).  To do so shall cause the bid to be rejected.  In addition, the 
failure to produce a completed subcontractor list with the bid submittal shall cause the bid 
to be rejected. If you have more than three (3) third-tier contractors to report in any 
subcontractor category, print out additional page(s) containing the appropriate category, 
complete the rest of your list of third-tier contractors for that category, notate the addition 
in parentheses as (CONTINUATION) next to the subcontractor category and an asterisk 
(*) next to any additional third-tier contractors, and submit it with your bid.  

 
4.3.2 It is the responsibility of the Contractor to ensure that their Subcontractors are in compliance 

with the provisions of this law.  Also, if a Contractor elects to list themselves as a 
Subcontractor for any category, they must specifically name themselves on the Bid Form and 
be able to document their capability to act as Subcontractor in that category in accordance 
with this law. 

 
4.4  AFFIDAVIT OF CONTRACTOR QUALIFICATIONS 
 
4.4.1 In accordance with Title 29, Chapter 69, Section 6962(d)(10)b.3 of the Delaware Code, 

each Bidder shall submit with their Bid the Affidavit of Contractor Qualifications 
certifying that the Bidder will abide by the contractor’s qualifications outlined in the 
construction bid specifications for the duration of the contract term. After a contract has 
been awarded the successful bidder shall not substitute another subcontractor whose 
name was submitted on the Subcontractor Form except for the reasons in the statute and 
not without written consent from the awarding agency. Failure to utilize the 
subcontractors on the list will subject the successful bidder to penalties as outlined in the 
General Requirements Section 5.2 of the contract.    
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4.5  AFFIDAVIT OF CRAFT TRAINING COMPLIANCE 
 
4.5.1 In accordance with Title 29, Chapter 69, Section 6962(c)(13) of the Delaware Code, 

contractors and subcontractors must provide craft training for journeyman and apprentice 
levels if all of the following apply: 

 
A. A project meets the prevailing wage requirement under Title 29, Chapter 69, 

Section 6960 of the Delaware Code. 
B. The contractor employs 10 or more total employees. 
C. The project is not a federal highway project 

 
Failure to provide required craft training on the project may subject the successful 
contractor and/or subcontractor(s) to penalties as outlined in Title 29, Chapter 69, Section 
6962(c)(13) of the Delaware Code. 

    
 Bidders shall submit the Affidavit of Craft Training Compliance prior to contract 

execution. 
  
4.6  EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS   
 
4.6.1  During the performance of this contract, the contractor agrees as follows: 
 

A. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity or 
national origin.  The Contractor will take affirmative action to ensure the applicants 
are employed, and that employees are treated during employment, without regard to 
their race, creed, sex, color, sexual orientation, gender identity or national origin.  
Such action shall include, but not be limited to, the following:  Employment, 
upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship.  The Contractor agrees to post in conspicuous places 
available to employees and applicants for employment notices to be provided by the 
contracting agency setting forth this nondiscrimination clause. 

 
B. The Contractor will, in all solicitations or advertisements for employees placed by or 

on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin."  

 
4.7   PREVAILING WAGE REQUIREMENT 
  
4.7.1 Wage Provisions: For renovation and new construction projects whose costs exceed the 

thresholds contained in Delaware Code, Title 29, Section 6960, the minimum wage rates for 
various classes of laborers and mechanics shall be as determined by the Department of Labor, 
Division of Industrial Affairs of the State of Delaware. 

 
4.7.2 The employer shall pay all mechanics and labors employed directly upon the site of work, or 

engaged in custom fabrication work, as that term is defined in Article 1.23 herein and as also 
as defined in 29 Del. C § 6902 and described in 29 Del. C. § 6960(b), regardless of where the 
work is performed, unconditionally and not less often than once a week and without 
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subsequent deduction or rebate on any account, the full amounts accrued at time of payment, 
computed at wage rates not less than those stated in the specifications, regardless of any 
contractual relationship which may be alleged to exist between the employer and such laborers 
and mechanics. 

 
4.7.3 As per 29 Del. C. § 6960(b), the scale of the wages to be paid must be posted by the employer 

in a prominent and easily accessible place at the site of the work.  There may be withheld from 
the employer so much of accrued payments as may be considered necessary by the 
Department of Labor to pay laborers and mechanics employed by the employer the difference 
between the rates of wages required by the contract to be paid laborers and mechanics on the 
work and rates of wages received by such laborers and mechanics to be remitted to the 
Department of Labor for distribution upon resolution of any claims. 

 
4.7.4 Every contract based upon these specifications shall contain a stipulation that sworn payroll 

information, as required by the Department of Labor, be furnished weekly.  The Department 
of Labor shall keep and maintain the sworn payroll information for a period of 6 months from 
the last day of the work week covered by the payroll. 

 
4.8  SUBMISSION OF BIDS 
 
4.8.1 Enclose the Bid, the Bid Security, and any other documents required to be submitted with the 

Bid.   
 
4.8.2 Deposit Bids at the designated location prior to the time and date for receipt of bids indicated 

in the Advertisement for Bids.  Bids received after the time and date for receipt of bids will be 
marked “LATE BID” and returned. 

 
4.8.3 Bidder assumes full responsibility for timely delivery at location designated for receipt of bids. 
 
4.8.4 Oral, telephonic, paper or telegraphic bids are invalid and will not receive consideration. 
 
4.8.5 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids, 

provided that they are then fully in compliance with these Instructions to Bidders. 
 
4.8.6 Compliance with Federal Bureau of Investigation rules mandates training for Contractors, 

Subcontractors, their employees, and custodial workers with access to locations that have 
access to Criminal Justice Information Services (CJIS).  The contract awardee must have 
fingerprinting and background checks done for all Subcontractors and employees. 

 
4.9  MODIFICATION OR WITHDRAW OF BIDS 
 
4.9.1 Prior to the closing date for receipt of Bids, a Bidder may withdraw a Bid by personal request 

and by showing proper identification to the Architect.  A request for withdraw by letter or fax, 
if the Architect is notified in writing prior to receipt of fax, is acceptable.  A fax directing a 
modification in the bid price will render the Bid informal, causing it to be ineligible for 
consideration of award.  Telephone directives for modification of the bid price shall not be 
permitted and will have no bearing on the submitted proposal in any manner. 

 
4.9.2 Bidders submitting Bids that are late shall be notified as soon as practicable and the bid shall 

be returned. 
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4.9.3   A Bid may not be modified, withdrawn or canceled by the Bidder during a thirty (30) day 
period following the time and date designated for the receipt and opening of Bids, and Bidder 
so agrees in submitting their Bid.  Bids shall be binding for 30 days after the date of the Bid 
opening.   

 
ARTICLE 5: CONSIDERATION OF BIDS 
 
5.1  OPENING/REJECTION OF BIDS 
 
5.1.1 Unless otherwise stated, Bids received on time will be publicly opened and will be read aloud.  

An abstract of the Bids will be made available to Bidders. 
 
5.1.2 The Agency shall have the right to reject any and all Bids.  A Bid not accompanied by a 

required Bid Security or by other data required by the Bidding Documents, or a Bid which is 
in any way incomplete or irregular is subject to rejection. 

 
5.1.3 If the Bids are rejected, it will be done within thirty (30) calendar days of the Bid opening.  
 
5.2  COMPARISON OF BIDS 
 
5.2.1 After the Bids have been opened and read, the bid prices will be compared and the result of 

such comparisons will be made available to the public.  Comparisons of the Bids may be based 
on the Base Bid plus desired Alternates.  The Agency shall have the right to accept Alternates 
in any order or combination.   

 
5.2.2 The Agency reserves the right to waive technicalities, to reject any or all Bids, or any portion 

thereof, to advertise for new Bids, to proceed to do the Work otherwise, or to abandon the 
Work, if in the judgment of the Agency or its agent(s), it is in the best interest of the State. 

 
5.2.3 An increase or decrease in the quantity for any item is not sufficient grounds for an increase 

or decrease in the Unit Price. 
 
5.2.4 The prices quoted are to be those for which the material will be furnished F.O.B. Job Site and 

include all charges that may be imposed during the period of the Contract. 
 
5.2.5 No qualifying letter or statements in or attached to the Bid, or separate discounts will be 

considered in determining the low Bid except as may be otherwise herein noted.  Cash or 
separate discounts should be computed and incorporated into Unit Bid Price(s). 

 
5.2.6 Bidder must account for the possibility of price increases due to the direct and indirect effect 

of tariffs or other international events, inflation, and supply chain interruptions.  Change 
Orders will be denied if they are based upon any of these events.  Bidder is expected to account 
for these possibilities and include them in the bid. 

 
5.3 DISQUALIFICATION OF BIDDERS 
 
5.3.1 An agency shall determine that each Bidder on any Public Works Contract is responsible 

before awarding the Contract.  Factors to be considered in determining the responsibility 
of a Bidder include: 
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A. The Bidder’s financial, physical, personnel or other resources including 
Subcontracts; 

 
B. The Bidder’s record of performance on past public or private construction projects, 

including, but not limited to, defaults and/or final adjudication or admission of 
violations of the Prevailing Wage Laws in Delaware or any other state; 

 
C. The Bidder’s written safety plan; 

 
D. Whether the Bidder is qualified legally to contract with the State; 

 
E. Whether the Bidder supplied all necessary information concerning its 

responsibility; and, 
 

F. Any other specific criteria for a particular procurement, which an agency may 
establish; provided however, that, the criteria be set forth in the Invitation to Bid 
and is otherwise in conformity with State and/or Federal law. 

 
G. Any Bidder who is debarred in another State and/or by the United States 

Government is also debarred in Delaware. 
 
5.3.2 If an agency determines that a Bidder is nonresponsive and/or nonresponsible, the 

determination shall be in writing and set forth the basis for the determination.  A copy of 
the determination shall be sent to the affected Bidder within five (5) working days of said 
determination. 

 
5.3.3 In addition, any one or more of the following causes may be considered as sufficient for the 

disqualification of a Bidder and the rejection of their Bid or Bids. 
 
5.3.3.1 More than one Bid for the same Contract from an individual, firm or corporation under the 

same or different names.  
  
5.3.3.2  Evidence of collusion among Bidders. 
 
5.3.3.3  Unsatisfactory performance record as evidenced by past experience. 
 
5.3.3.4 If the Unit Prices are obviously unbalanced either in excess or below reasonable cost analysis 

values. 
 
5.3.3.5 If there are any unauthorized additions, interlineation, conditional or alternate bids or 

irregularities of any kind which may tend to make the Bid incomplete, indefinite or ambiguous 
as to its meaning. 

 
5.3.3.6 If the Bid is not accompanied by the required Bid Security and other data required by the 

Bidding Documents. 
 
5.3.3.7  If any exceptions or qualifications of the Bid are noted on the Bid Form. 
 
5.4  ACCEPTANCE OF BID AND AWARD OF CONTRACT 
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5.4.1 A formal Contract shall be executed with the successful Bidder within twenty (20) calendar 
days after the award of the Contract. 

 
5.4.2 Per Section 6962(d)(13)a., Title 29, Delaware Code, “The contracting agency shall award 

any public works contract within thirty (30) days of the bid opening to the lowest 
responsive and responsible Bidder, unless the Agency elects to award on the basis of best 
value, in which case the election to award on the basis of best value shall be stated in the 
Invitation To Bid. Any public school district and its board shall award public works 
contracts in accordance with this section’s requirements except it shall award the 
contract within 60 days of the bid opening.” 

 
5.4.3 Each Bid on any Public Works Contract must be deemed responsive by the Agency to be 

considered for award.  A responsive Bid shall conform in all material respects to the 
requirements and criteria set forth in the Contract Documents and specifications. 

 
5.4.4 The Agency shall have the right to accept Alternates in any order or combination, and to 

determine the low Bidder on the basis of the sum of the Base Bid, plus accepted Alternates. 
 
5.4.5 The successful Bidder shall execute a formal contract, submit the required Insurance 

Certificate, and furnish good and sufficient bonds, unless specifically waived in the General 
Requirements, in accordance with the General Requirement, within twenty (20) days of 
official notice of contract award.  The successful Bidder shall provide, at least two business 
days prior to contract execution, copies of the Employee Drug Testing Program for the Bidder 
and all listed Subcontractors.  Bonds shall be for the benefit of the Agency with surety in the 
amount of 100% of the total contract award.  Said Bonds shall be conditioned upon the faithful 
performance of the contract.  Bonds shall remain in affect for period of two (2) years after the 
date of the Certificate of Final Payment. 

 
5.4.6 If the successful Bidder fails to execute the required Contract, Bond and all required 

information, as aforesaid, within twenty (20) calendar days after the date of official Notice of 
the Award of the Contract, their Bid guaranty shall immediately be taken and become the 
property of the State for the benefit of the Agency as liquidated damages, and not as a 
forfeiture or as a penalty.  Award will then be made to the next lowest qualified Bidder of the 
Work or readvertised, as the Agency may decide. 

 
5.4.7 Each bidder shall supply with its bid its taxpayer identification number (i.e., federal employer 

identification number or social security number) and should the vendor be awarded a contract, 
such vendor shall provide to the agency the taxpayer identification license numbers of such 
subcontractors.  Such numbers shall be provided on the later of the date on which such 
subcontractor is required to be identified or the time the contract is executed.  The successful 
Bidder shall provide to the agency to which it is contracting, within 30 days of entering into 
such public works contract, copies of all Delaware Business licenses of subcontractors and/or 
independent contractors that will perform work for such public works contract.  However, if 
a subcontractor or independent contractor is hired or contracted more than 20 days after the 
Bidder entered the public works contract the Delaware Business license of such subcontractor 
or independent contractor shall be provided to the agency within 10 days of being contracted 
or hired. 

 
5.4.8 The Bid Security shall be returned to the successful Bidder upon the execution of the formal 

contract.  The Bid Securities of unsuccessful bidders shall be returned within thirty (30) 
calendar days after the opening of the Bids. 
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ARTICLE 6:  POST-BID INFORMATION 
 
6.1 CONTRACTOR’S QUALIFICATION STATEMENT 
 
6.1.1 Bidders to whom an award of a Contract is under consideration shall, if requested by the 

Agency, submit a properly executed AIA Document A305, Contractor’s Qualification 
Statement, unless such a statement has been previously required and submitted. 

 
6.2 Bidders to whom an award of a Contract has been made must produce their Delaware Business 

License before the Contract can be executed.  
 
ARTICLE 7:  PERFORMANCE BOND AND PAYMENT BOND 
 
7.1 BOND REQUIREMENTS 
 
7.1.1 The cost of furnishing the required Bonds, that are stipulated in the Bidding Documents, shall 

be included in the Bid. 
 
7.1.2 If the Bidder is required by the Agency to secure a bond from other than the Bidder’s usual 

sources, changes in cost will be adjusted as provide in the Contract Documents. 
 
7.1.3 The Performance and Payment Bond forms used shall be the standard OMB forms (attached). 
 
7.2 TIME OF DELIVERY AND FORM OF BONDS 
 
7.2.1 The bonds shall be dated on or after the date of the Contract. 
 
7.2.2 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the 

surety to affix a certified and current copy of the power of attorney. 
 

7.2.3 The Performance Bond and/or the Payment Bond may be electronic bonds and need not be 
transmitted as paper documents.  

 
ARTICLE 8:  FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 
 
8.1 Unless otherwise required in the Bidding Documents, the Agreement for the Work will be 

written on AIA Document A101, Standard Form of Agreement Between Owner and 
Contractor Where the Basis of Payment is a Stipulated Sum. 
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RED CLAY CONSOLIDATED SCHOOL DISTRICT 
BRANDYWINE SPRINGS SCHOOL ROOF REPLACEMENT 

2916 DUNCAN ROAD, WILMINGTON DE 19808 
CONTRACT NO. 2-26-53 

 

BID FORM 
 
For Bids Due:  April 6, 2026   To: Marcin Michalski    
        Director of Facilities    
        Red Clay Consolidated School District  
        1798 Limestone Road    
        Wilmington, DE 19804    
 
 
Name of Bidder:            
 
Delaware Business License No.:       Taxpayer ID No.:       
 

(Other License Nos.):              

 
Phone No.:  (            )                    -                                 Fax No.:  (             )       -     
  
 
The undersigned, representing that he has read and understands the Bidding Documents and that this bid is 
made in accordance therewith, that he has visited the site and has familiarized himself with the local 
conditions under which the Work is to be performed, and that his bid is based upon the materials, systems 
and equipment described in the Bidding Documents without exception, hereby proposes and agrees to 
provide all labor, materials, plant, equipment, supplies, transport and other facilities required to execute the 
work described by the aforesaid documents for the lump sum itemized  below: 
 
BASE BID: 
 
$              

($                                                               )  
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RED CLAY CONSOLIDATED SCHOOL DISTRICT 
BRANDYWINE SPRINGS SCHOOL ROOF REPLACEMENT 

2916 DUNCAN ROAD, WILMINGTON DE 19808 
CONTRACT NO. 2-26-53 

 
BID FORM 

 

ALTERNATES 
 
Alternate prices conform to applicable project specification section.  Refer to specifications for a complete 
description of the following Alternates. An “ADD” or “DEDUCT” amount is indicated by the crossed out 
part that does not apply. 
 
ALTERNATE No. 1:  (NOT USED)          
 
Add/Deduct:               

($                                                               ) 
 
 
ALTERNATE No. 2: (NOT USED)          
 
Add/Deduct:               

($                                                               ) 
 
 
ALTERNATE No. 3: METAL PANEL FASCIA         
 
Add/Deduct:               

($                                                               ) 
 
 

ALTERNATE No. 4: (NOT USED)          
 
Add/Deduct:               

($                                                               ) 
 

 
ALTERNATE No. 5: (NOT USED)          
 
Add/Deduct:               

($                                                               ) 
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RED CLAY CONSOLIDATED SCHOOL DISTRICT 
BRANDYWINE SPRINGS SCHOOL ROOF REPLACEMENT 

2916 DUNCAN ROAD, WILMINGTON DE 19808 
CONTRACT NO. 2-26-53 

 
BID FORM 

 

UNIT PRICES 
 
Unit prices conform to applicable project specification section. Refer to the specifications for a complete 
description of the following Unit Prices: 

 
       

ADD   DEDUCT 
             

UNIT PRICE No. 1:   (NOT USED)      $    $                    
 
 
UNIT PRICE No. 2:   (NOT USED)      $    $                    
 
 
UNIT PRICE No. 3:   (NOT USED)      $    $                    
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RED CLAY CONSOLIDATED SCHOOL DISTRICT 
BRANDYWINE SPRINGS SCHOOL ROOF REPLACEMENT 

2916 DUNCAN ROAD, WILMINGTON DE 19808 
CONTRACT NO. 2-26-53 

 
 

BID FORM 
 
 
I/We acknowledge Addendums numbered    and the price(s) submitted include any cost/schedule impact they may 
have. 
 
This bid shall remain valid and cannot be withdrawn for thirty (30) days from the date of opening of bids (60 days for School 
Districts and Department of Education), and the undersigned shall abide by the Bid Security forfeiture provisions.  Bid Security is 
attached to this Bid. 
 
The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 
 
This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid. 
 
Should I/We be awarded this contract, I/We pledge to achieve substantial completion of all the work within   calendar days of 
the Notice to Proceed. 
 
The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and national 
laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the contract to him or in 
the prosecution of the work required; that the bid is legal and firm; that he has not, directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken action in restraint of free competitive bidding. 
 
Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the 
agreement in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract Documents. 
 
I am / We are an Individual / a Partnership / a Corporation 
 
By           Trading as       
           (Individual’s / General Partner’s / Corporate Name) 
               
           (State of Corporation) 
 
Business Address:        
          
          
          
 
  
Witness:         By:        
                 ( Authorized Signature ) 
 (SEAL)                        
                 ( Title ) 
                   Date:         
 
ATTACHMENTS 
 Sub-Contractor List 
 Non-Collusion Statement 
 Affidavit of Employee Drug Testing Program 
 Affidavit of Contractor Qualifications 
 Bid Security 
 (Others as Required by Project Manuals) 
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RED CLAY CONSOLIDATED SCHOOL DISTRICT 
BRANDYWINE SPRINGS SCHOOL ROOF REPLACEMENT 

2916 DUNCAN ROAD, WILMINGTON DE 19808 
CONTRACT NO. 2-26-53 

 
BID FORM 

SUBCONTRACTOR LIST 
 
In accordance with Title 29, Chapter 69, Section 6962(d)(10)b of the Delaware Code, the following subcontractor listing must accompany any bid submittal.  The bidder must list 
in each category the full name and address (City & State) of the sub-contractor that the bidder will be using to perform the work and provide material for that subcontractor 
category.  Should the bidder’s listed subcontractor intend to provide any of their subcontractor category of work through a third-tier contractor, the bidder shall list that third-tier 
contractor’s full name and address (City & State).  If the bidder intends to perform any category of work itself, it must list its full name and address.  For clarification, if the 
bidder intends to perform the work themselves, the bidder may not insert “not applicable”, “N/A”, “self” or anything other than its own full name and address (City & State).  To 
do so shall cause the bid to be rejected.  In addition, the failure to produce a completed subcontractor list with the bid submittal shall cause the bid to be rejected. If you have more 
than three (3) third-tier contractors to report in any subcontractor category, print out additional page(s) containing the appropriate category, complete the rest of your list of third-
tier contractors for that category, notate the addition in parentheses as (CONTINUATION) next to the subcontractor category and an asterisk (*) next to any additional third-tier 
contractors, and submit it with your bid. 
 
Subcontractor Category  Subcontractor         Address (City & State)    Subcontractors tax-payer ID # 
               or Delaware Business license # 
 
1.                         
 
 A.                        
  
 B.                        
 
 C.                        
 
 
2.                         
  

A.                        
  
 B.                        
 
 C.                        
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Red Clay Consolidated School District 
Brandywine Springs School Roof Replacement 
 

BID FORM 
00 41 13 - 10  2/26/2026 

         
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 
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  Red Clay Consolidated School District 
  Brandywine Springs School Roof Replacement 
 

BID FORM 
2/26/2026  00 41 13 - 11 

RED CLAY CONSOLIDATED SCHOOL DISTRICT 
BRANDYWINE SPRINGS SCHOOL ROOF REPLACEMENT 

2916 DUNCAN ROAD, WILMINGTON DE 19808 
CONTRACT NO. 2-26-53 

 
BID FORM (Continued) 

 
3.                         
         
 A.                        
  
 B.                        
 
 
 
 C.                        
 
 
 
4.                         
 
 A.                        
  
 B.                        
 
 C.                        
 
 
         
 
5.                         
  

A.                        
  
 B.                        
 
 C.                        
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Red Clay Consolidated School District 
Brandywine Springs School Roof Replacement 
 

BID FORM 
00 41 13 - 12  2/26/2026 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

THIS PAGE INTENTIONALLY LEFT BLANK 
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  Red Clay Consolidated School District 
  Brandywine Springs School Roof Replacement 
 

BID FORM 
2/26/2026  00 41 13 - 13 

 
RED CLAY CONSOLIDATED SCHOOL DISTRICT 

BRANDYWINE SPRINGS SCHOOL ROOF REPLACEMENT 
2916 DUNCAN ROAD, WILMINGTON DE 19808 

CONTRACT NO. 2-26-53 

 
BID FORM 

NON-COLLUSION STATEMENT 
 

 
This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, 
participated in any collusion or otherwise taken any action in restraint of free competitive bidding in 
connection with this proposal submitted this date (to the Office of Management and Budget, Division of 
Facilities Management). 
 
All the terms and conditions of (Project or Contract Number) have been thoroughly examined and are 
understood. 
 
NAME OF BIDDER:            
 
AUTHORIZED REPRESENTATIVE 
(TYPED):             
 
AUTHORIZED REPRESENTATIVE 
(SIGNATURE):             
 
 
TITLE:              
  
ADDRESS OF BIDDER:            
 
              
 
              
 
E-MAIL:    ____________________________________________________  
 
PHONE NUMBER:            
 
 
 
Sworn to and Subscribed before me this     day of      20 . 
 
My Commission expires     .NOTARY PUBLIC                 . 
 
 
 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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Red Clay Consolidated School District 
Brandywine Springs School Roof Replacement 
 

BID FORM 
00 41 13 - 14  2/26/2026 
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  Red Clay Consolidated School District 
  Brandywine Springs School Roof Replacement 
 

BID FORM 
2/26/2026  00 41 13 - 15 

RED CLAY CONSOLIDATED SCHOOL DISTRICT 
BRANDYWINE SPRINGS SCHOOL ROOF REPLACEMENT 

2916 DUNCAN ROAD, WILMINGTON DE 19808 
CONTRACT NO. 2-26-53 

 
AFFIDAVIT 

OF 
EMPLOYEE DRUG TESTING PROGRAM 

 
4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large 
Public Works Projects requires that Contractors and Subcontractors implement a program of mandatory 
drug testing for Employees who work on Large Public Works Contracts funded all or in part with public 
funds. 
 
 
 
We hereby certify that we have in place or will implement during the entire term of the contract a 
Mandatory Drug Testing Program for our employees on the jobsite, including subcontractors, that 
complies with this regulation: 
 
 
Contractor/Subcontractor Name:           
 
Contractor/Subcontractor Address:          
 
              
 
              
 
Authorized Representative (typed or printed):         
 
Authorized Representative (signature):          
 
Title:              
 
 
 
 
Sworn to and Subscribed before me this    day of       20 . 
 
My Commission expires        .    NOTARY PUBLIC                . 
 

 
 
 
 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED.  
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Red Clay Consolidated School District 
Brandywine Springs School Roof Replacement 
 

BID FORM 
00 41 13 - 16  2/26/2026 
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  Red Clay Consolidated School District 
  Brandywine Springs School Roof Replacement 
 

BID FORM 
2/26/2026  00 41 13 - 17 

RED CLAY CONSOLIDATED SCHOOL DISTRICT 
BRANDYWINE SPRINGS SCHOOL ROOF REPLACEMENT 

2916 DUNCAN ROAD, WILMINGTON DE 19808 
CONTRACT NO. 2-26-53 

 
AFFIDAVIT 

OF 
CONTRACTOR QUALIFICATIONS 

 
 
We hereby certify that we will abide by the contractor’s qualifications outlined in the construction bid 
specifications for the duration of the contract term. 
 
In accordance with Title 29, Chapter 69, Section 6962(d)(10)b.3 of the Delaware Code, after a contract 
has been awarded the successful bidder shall not substitute another subcontractor whose name was 
submitted on the Subcontractor Form except for the reasons in the statute and not without written consent 
from the awarding agency. Failure to utilize the subcontractors on the list will subject the successful 
bidder to penalties as outlined in the General Requirements Section 5.2 of the contract.    
 
 
 
Contractor Name:                    
 
Contractor Address:            
 
              
 
              
 
Authorized Representative (typed or printed):         
 
Authorized Representative (signature):          
 
Title:              
 
 
 
 
Sworn to and Subscribed before me this    day of      20 . 
 
My Commission expires        .   NOTARY PUBLIC     . 
 
 
 
 
 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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Red Clay Consolidated School District 
Brandywine Springs School Roof Replacement 
 

BID FORM 
00 41 13 - 18  2/26/2026 
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  Red Clay Consolidated School District 
  Brandywine Springs School Roof Replacement 
 

   
  BID BOND 
2/26/2026  00 43 13 - 1 

STATE OF DELAWARE 
 

BID BOND 
 

TO ACCOMPANY PROPOSAL 
(Not necessary if security is used) 

 
 

KNOW ALL MEN BY THESE PRESENTS That:        
     of       in the County of   
   and State of       as Principal, and    
     of      in the County of     
and State of     as Surety, legally authorized to do business in the State of Delaware 
(“State”), are held and firmly unto the State in the sum of       
    Dollars ($   ), or    percent not to exceed   
          Dollars ($   ) 
of amount of bid on Contract No. 2-26-53, to be paid to the State for the use and benefit of Red Clay 
Consolidated School District for which payment well and truly to be made, we do bind ourselves, our and 
each of our heirs, executors, administrators, and successors, jointly and severally for and in the whole firmly 
by these presents. 
 
 NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bonded Principal 
who has submitted to the Red Clay Consolidated School District a certain proposal to enter into this 
contract for the furnishing of certain material and/or services within the State, shall be awarded this 
Contract, and if said Principal shall well and truly enter into and execute this Contract as may be required by 
the terms of this Contract and approved by the Red Clay Consolidated School District this Contract to be 
entered into within twenty days after the date of official notice of the award thereof in accordance with the 
terms of said proposal, then this obligation shall be void or else to be and remain in full force and virtue.  
 
Sealed with    seal and dated this   day of     in the year of our Lord two 
thousand and      (20 ). 
 
SEALED, AND DELIVERED IN THE 
   Presence of 
              

       Name of Bidder (Organization) 
 
 
 Corporate  By:         

      Seal             Authorized Signature 
 
Attest               
                 Title 
 
              
         Name of Surety 
 
Witness:    By:         
 
              
                 Title 
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  Red Clay Consolidated School District 
  Brandywine Springs School Roof Replacement 
 

 
STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR A101 – 2017 

2/26/2026  00 52 13 - 1 

SECTION 00 52 13 
 

STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 
A101-2017 

 
 
 
The contract to be utilized on this project shall be the “Standard Form of Agreement Between Owner and 
Contractor” AIA Document A101-2017, including AIA Document A101 – 2017 Exhibit A, as well as 
Supplements to A101-2017 and Exhibit A and the State of Delaware’s General Requirements.    
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Insurance and Bonds 
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ADDITIONS AND DELETIONS:  

The author of this document may 

have revised the text of the original 

AIA standard form. An Additions and 

Deletions Report that notes 

revisions to the standard form text is 

available from the author and should 

be reviewed. A vertical line in the left 

margin of this document indicates 

where the author has added to or 

deleted from the original AIA text. 

This document has important legal 

consequences. Consultation with an 

attorney is encouraged with respect 

to its completion or modification. 

This document is intended to be 

used in conjunction with AIA 

Document A201®–2017, General 

Conditions of the Contract for 

Construction. Article 11 of A201®–

2017 contains additional insurance 

provisions. 

ELECTRONIC COPYING of any 

portion of this AIA®  Document to 

another electronic file is prohibited 

and constitutes a violation of 

copyright laws as set forth in the 

footer of this document. 

 

This Insurance and Bonds Exhibit is part of the Agreement, between the Owner and the 
Contractor, dated the             day of             in the year             

(In words, indicate day, month and year.) 

 

for the following PROJECT: 

(Name and location or address) 

 

            

            

 

THE OWNER: 

(Name, legal status and address) 

 

            

            

 

THE CONTRACTOR: 

(Name, legal status and address) 

 

            

            

 

TABLE OF ARTICLES 

 

A.1      GENERAL 

 

A.2      OWNER’S INSURANCE 

 

A.3      CONTRACTOR’S INSURANCE AND BONDS 

 

A.4      SPECIAL TERMS AND CONDITIONS 

 

ARTICLE A.1   GENERAL 

The Owner and Contractor shall purchase and maintain insurance, and provide bonds, as 
set forth in this Exhibit. As used in this Exhibit, the term General Conditions refers to 
AIA Document A201™–2017, General Conditions of the Contract for Construction. 

 

ARTICLE A.2   OWNER’S INSURANCE 

§ A.2.1 General 

Prior to commencement of the Work, the Owner shall secure the insurance, and provide 
evidence of the coverage, required under this Article A.2 and, upon the Contractor’s 
request, provide a copy of the property insurance policy or policies required by Section 
A.2.3. The copy of the policy or policies provided shall contain all applicable conditions, 
definitions, exclusions, and endorsements. 

 

§ A.2.2 Liability Insurance 
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The Owner shall be responsible for purchasing and maintaining the Owner’s usual general liability insurance. 

 

§ A.2.3 Required Property Insurance 

§ A.2.3.1 Unless this obligation is placed on the Contractor pursuant to Section A.3.3.2.1, the Owner shall purchase and 
maintain, from an insurance company or insurance companies lawfully authorized to issue insurance in the jurisdiction where 
the Project is located, property insurance written on a builder's risk “all-risks” completed value or equivalent policy form and 
sufficient to cover the total value of the entire Project on a replacement cost basis. The Owner’s property insurance coverage 
shall be no less than the amount of the initial Contract Sum, plus the value of subsequent Modifications and labor performed 
and materials or equipment supplied by others. The property insurance shall be maintained until Substantial Completion and 
thereafter as provided in Section A.2.3.1.3, unless otherwise provided in the Contract Documents or otherwise agreed in 
writing by the parties to this Agreement. This insurance shall include the interests of the Owner, Contractor, Subcontractors, 
and Sub-subcontractors in the Project as insureds. This insurance shall include the interests of mortgagees as loss payees. 

 

§ A.2.3.1.1 Causes of Loss. The insurance required by this Section A.2.3.1 shall provide coverage for direct physical loss or 
damage, and shall not exclude the risks of fire, explosion, theft, vandalism, malicious mischief, collapse, earthquake, flood, or 
windstorm. The insurance shall also provide coverage for ensuing loss or resulting damage from error, omission, or deficiency 
in construction methods, design, specifications, workmanship, or materials. Sub-limits, if any, are as follows: 

(Indicate below the cause of loss and any applicable sub-limit.) 

 

Causes of Loss Sub-Limit 
             

 

§ A.2.3.1.2 Specific Required Coverages. The insurance required by this Section A.2.3.1 shall provide coverage for loss or 
damage to falsework and other temporary structures, and to building systems from testing and startup. The insurance shall also 
cover debris removal, including demolition occasioned by enforcement of any applicable legal requirements, and reasonable 
compensation for the Architect’s and Contractor’s services and expenses required as a result of such insured loss, including 
claim preparation expenses. Sub-limits, if any, are as follows: 

(Indicate below type of coverage and any applicable sub-limit for specific required coverages.) 

 

Coverage Sub-Limit 
             

 

§ A.2.3.1.3 Unless the parties agree otherwise, upon Substantial Completion, the Owner shall continue the insurance required 
by Section A.2.3.1 or, if necessary, replace the insurance policy required under Section A.2.3.1 with property insurance 
written for the total value of the Project that shall remain in effect until expiration of the period for correction of the Work set 
forth in Section 12.2.2 of the General Conditions. 

 

§ A.2.3.1.4 Deductibles and Self-Insured Retentions. If the insurance required by this Section A.2.3 is subject to deductibles or 
self-insured retentions, the Owner shall be responsible for all loss not covered because of such deductibles or retentions. 

 

§ A.2.3.2 Occupancy or Use Prior to Substantial Completion. The Owner’s occupancy or use of any completed or partially 
completed portion of the Work prior to Substantial Completion shall not commence until the insurance company or companies 
providing the insurance under Section A.2.3.1 have consented in writing to the continuance of coverage. The Owner and the 
Contractor shall take no action with respect to partial occupancy or use that would cause cancellation, lapse, or reduction of 
insurance, unless they agree otherwise in writing. 

 

§ A.2.3.3 Insurance for Existing Structures 

If the Work involves remodeling an existing structure or constructing an addition to an existing structure, the Owner shall 
purchase and maintain, until the expiration of the period for correction of Work as set forth in Section 12.2.2 of the General 
Conditions, “all-risks” property insurance, on a replacement cost basis, protecting the existing structure against direct physical 
loss or damage from the causes of loss identified in Section A.2.3.1, notwithstanding the undertaking of the Work. The Owner 
shall be responsible for all co-insurance penalties. 

 

§ A.2.4 Optional Extended Property Insurance. 

The Owner shall purchase and maintain the insurance selected and described below. 
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(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to the 

description(s) of selected insurance. For each type of insurance selected, indicate applicable limits of coverage or other 

conditions in the fill point below the selected item.) 

 

[             ]       § A.2.4.1 Loss of Use, Business Interruption, and Delay in Completion Insurance, to reimburse the Owner for 
loss of use of the Owner’s property, or the inability to conduct normal operations due to a covered cause of 
loss. 

 

            

 

[             ]       § A.2.4.2 Ordinance or Law Insurance, for the reasonable and necessary costs to satisfy the minimum 
requirements of the enforcement of any law or ordinance regulating the demolition, construction, repair, 
replacement or use of the Project. 

 

            

 

[             ]       § A.2.4.3 Expediting Cost Insurance, for the reasonable and necessary costs for the temporary repair of 
damage to insured property, and to expedite the permanent repair or replacement of the damaged property. 

 

            

 

[             ]       § A.2.4.4 Extra Expense Insurance, to provide reimbursement of the reasonable and necessary excess costs 
incurred during the period of restoration or repair of the damaged property that are over and above the total 
costs that would normally have been incurred during the same period of time had no loss or damage occurred. 

 

            

 

[             ]       § A.2.4.5 Civil Authority Insurance, for losses or costs arising from an order of a civil authority prohibiting 
access to the Project, provided such order is the direct result of physical damage covered under the required 
property insurance. 

 

            

 

[             ]       § A.2.4.6 Ingress/Egress Insurance, for loss due to the necessary interruption of the insured’s business due 
to physical prevention of ingress to, or egress from, the Project as a direct result of physical damage. 

 

            

 

[             ]       § A.2.4.7 Soft Costs Insurance, to reimburse the Owner for costs due to the delay of completion of the 
Work, arising out of physical loss or damage covered by the required property insurance: including 
construction loan fees; leasing and marketing expenses; additional fees, including those of architects, 
engineers, consultants, attorneys and accountants, needed for the completion of the construction, repairs, or 
reconstruction; and carrying costs such as property taxes, building permits, additional interest on loans, realty 
taxes, and insurance premiums over and above normal expenses. 

 

            

 

§ A.2.5 Other Optional Insurance. 

The Owner shall purchase and maintain the insurance selected below. 

(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to the 

description(s) of selected insurance.) 

 

[             ]       § A.2.5.1 Cyber Security Insurance for loss to the Owner due to data security and privacy breach, including 
costs of investigating a potential or actual breach of confidential or private information. 
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(Indicate applicable limits of coverage or other conditions in the fill point below.) 

 

            

 

[             ]       § A.2.5.2 Other Insurance 

(List below any other insurance coverage to be provided by the Owner and any applicable limits.) 

 

Coverage Limits 
             

 

ARTICLE A.3   CONTRACTOR’S INSURANCE AND BONDS 
§ A.3.1 General 

§ A.3.1.1 Certificates of Insurance. The Contractor shall provide certificates of insurance acceptable to the Owner evidencing 
compliance with the requirements in this Article A.3 at the following times: (1) prior to commencement of the Work; (2) upon 
renewal or replacement of each required policy of insurance; and (3) upon the Owner’s written request. An additional 
certificate evidencing continuation of commercial liability coverage, including coverage for completed operations, shall be 
submitted with the final Application for Payment and thereafter upon renewal or replacement of such coverage until the 
expiration of the periods required by Section A.3.2.1 and Section A.3.3.1. The certificates will show the Owner as an 
additional insured on the Contractor’s Commercial General Liability and excess or umbrella liability policy or policies. 

 

§ A.3.1.2 Deductibles and Self-Insured Retentions. The Contractor shall disclose to the Owner any deductible or self- insured 
retentions applicable to any insurance required to be provided by the Contractor. 

 

§ A.3.1.3 Additional Insured Obligations. To the fullest extent permitted by law, the Contractor shall cause the commercial 
general liability coverage to include (1) the Owner, the Architect, and the Architect’s consultants as additional insureds for 
claims caused in whole or in part by the Contractor’s negligent acts or omissions during the Contractor’s operations; and (2) 
the Owner as an additional insured for claims caused in whole or in part by the Contractor’s negligent acts or omissions for 
which loss occurs during completed operations. The additional insured coverage shall be primary and non-contributory to any 
of the Owner’s general liability insurance policies and shall apply to both ongoing and completed operations. To the extent 
commercially available, the additional insured coverage shall be no less than that provided by Insurance Services Office, Inc. 
(ISO) forms CG 20 10 07 04, CG 20 37 07 04, and, with respect to the Architect and the Architect’s consultants, CG 20 32 07 
04. 

 

§ A.3.2 Contractor’s Required Insurance Coverage 

§ A.3.2.1 The Contractor shall purchase and maintain the following types and limits of insurance from an insurance company 
or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The Contractor 
shall maintain the required insurance until the expiration of the period for correction of Work as set forth in Section 12.2.2 of 
the General Conditions, unless a different duration is stated below: 

(If the Contractor is required to maintain insurance for a duration other than the expiration of the period for correction of 

Work, state the duration.) 

 

            

 

§ A.3.2.2 Commercial General Liability 

§ A.3.2.2.1 Commercial General Liability insurance for the Project written on an occurrence form with policy limits of not less 
than             ($             ) each occurrence,             ($             ) general aggregate, and             ($             ) aggregate for products-
completed operations hazard, providing coverage for claims including 

.1      damages because of bodily injury, sickness or disease, including occupational sickness or disease, and death of 
any person; 

.2      personal injury and advertising injury; 

.3      damages because of physical damage to or destruction of tangible property, including the loss of use of such 
property; 

.4      bodily injury or property damage arising out of completed operations; and 

.5      the Contractor’s indemnity obligations under Section 3.18 of the General Conditions. 
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§ A.3.2.2.2 The Contractor’s Commercial General Liability policy under this Section A.3.2.2 shall not contain an exclusion or 
restriction of coverage for the following: 

.1      Claims by one insured against another insured, if the exclusion or restriction is based solely on the fact that the 
claimant is an insured, and there would otherwise be coverage for the claim. 

.2      Claims for property damage to the Contractor’s Work arising out of the products-completed operations hazard 

where the damaged Work or the Work out of which the damage arises was performed by a Subcontractor. 

.3      Claims for bodily injury other than to employees of the insured. 

.4      Claims for indemnity under Section 3.18 of the General Conditions arising out of injury to employees of the 
insured. 

.5      Claims or loss excluded under a prior work endorsement or other similar exclusionary language. 

.6      Claims or loss due to physical damage under a prior injury endorsement or similar exclusionary language. 

.7      Claims related to residential, multi-family, or other habitational projects, if the Work is to be performed on such 
a project. 

.8      Claims related to roofing, if the Work involves roofing. 

.9      Claims related to exterior insulation finish systems (EIFS), synthetic stucco or similar exterior coatings or 
surfaces, if the Work involves such coatings or surfaces. 

.10    Claims related to earth subsidence or movement, where the Work involves such hazards. 

.11    Claims related to explosion, collapse and underground hazards, where the Work involves such hazards. 

 

§ A.3.2.3 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Contractor, with policy limits of 
not less than             ($             ) per accident, for bodily injury, death of any person, and property damage arising out of the 
ownership, maintenance and use of those motor vehicles along with any other statutorily required automobile coverage. 

 

§ A.3.2.4 The Contractor may achieve the required limits and coverage for Commercial General Liability and Automobile 
Liability through a combination of primary and excess or umbrella liability insurance, provided such primary and excess or 
umbrella insurance policies result in the same or greater coverage as the coverages required under Section A.3.2.2 and 
A.3.2.3, and in no event shall any excess or umbrella liability insurance provide narrower coverage than the primary policy. 
The excess policy shall not require the exhaustion of the underlying limits only through the actual payment by the underlying 
insurers. 

 

§ A.3.2.5 Workers’ Compensation at statutory limits. 

 

§ A.3.2.6 Employers’ Liability with policy limits not less than             ($             ) each accident,             ($             ) each 
employee, and             ($             ) policy limit. 

 

§ A.3.2.7 Jones Act, and the Longshore & Harbor Workers’ Compensation Act, as required, if the Work involves hazards 
arising from work on or near navigable waterways, including vessels and docks  

 

§ A.3.2.8 If the Contractor is required to furnish professional services as part of the Work, the Contractor shall procure 
Professional Liability insurance covering performance of the professional services, with policy limits of not less 
than             ($             ) per claim and             ($             ) in the aggregate. 

 

§ A.3.2.9 If the Work involves the transport, dissemination, use, or release of pollutants, the Contractor shall procure Pollution 
Liability insurance, with policy limits of not less than             ($             ) per claim and             ($             ) in the aggregate. 

 

§ A.3.2.10 Coverage under Sections A.3.2.8 and A.3.2.9 may be procured through a Combined Professional Liability and 
Pollution Liability insurance policy, with combined policy limits of not less than             ($             ) per claim 
and             ($             ) in the aggregate. 

 

§ A.3.2.11 Insurance for maritime liability risks associated with the operation of a vessel, if the Work requires such activities, 
with policy limits of not less than             ($             ) per claim and             ($             ) in the aggregate. 

 

§ A.3.2.12 Insurance for the use or operation of manned or unmanned aircraft, if the Work requires such activities, with policy 
limits of not less than             ($             ) per claim and             ($             ) in the aggregate. 
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§ A.3.3 Contractor’s Other Insurance Coverage 

§ A.3.3.1 Insurance selected and described in this Section A.3.3 shall be purchased from an insurance company or insurance 
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The Contractor shall 
maintain the required insurance until the expiration of the period for correction of Work as set forth in Section 12.2.2 of the 
General Conditions, unless a different duration is stated below: 

(If the Contractor is required to maintain any of the types of insurance selected below for a duration other than the expiration 

of the period for correction of Work, state the duration.) 

 

            

 

§ A.3.3.2 The Contractor shall purchase and maintain the following types and limits of insurance in accordance with Section 

A.3.3.1. 

(Select the types of insurance the Contractor is required to purchase and maintain by placing an X in the box(es) next to the 

description(s) of selected insurance. Where policy limits are provided, include the policy limit in the appropriate fill point.) 

 

[             ]       § A.3.3.2.1 Property insurance of the same type and scope satisfying the requirements identified in Section 
A.2.3, which, if selected in this section A.3.3.2.1, relieves the Owner of the responsibility to purchase and 
maintain such insurance except insurance required by Section A.2.3.1.3 and Section A.2.3.3. The Contractor 
shall comply with all obligations of the Owner under Section A.2.3 except to the extent provided below. The 
Contractor shall disclose to the Owner the amount of any deductible, and the Owner shall be responsible for 
losses within the deductible. Upon request, the Contractor shall provide the Owner with a copy of the property 
insurance policy or policies required. The Owner shall adjust and settle the loss with the insurer and be the 
trustee of the proceeds of the property insurance in accordance with Article 11 of the General Conditions unless 
otherwise set forth below: 

(Where the Contractor’s obligation to provide property insurance differs from the Owner’s obligations as 

described under Section A.2.3, indicate such differences in the space below. Additionally, if a party other than 

the Owner will be responsible for adjusting and settling a loss with the insurer and acting as the trustee of the 

proceeds of property insurance in accordance with Article 11 of the General Conditions, indicate the 

responsible party below.) 

 

            

 

[             ]       § A.3.3.2.2 Railroad Protective Liability Insurance, with policy limits of not less than             ($             ) per 
claim and             ($             ) in the aggregate, for Work within fifty (50) feet of railroad property. 

 

[             ]       § A.3.3.2.3 Asbestos Abatement Liability Insurance, with policy limits of not less than             ($             ) 
per claim and             ($             ) in the aggregate, for liability arising from the encapsulation, removal, 
handling, storage, transportation, and disposal of asbestos-containing materials. 

 

[             ]       § A.3.3.2.4 Insurance for physical damage to property while it is in storage and in transit to the construction 
site on an “all-risks” completed value form. 

 

[             ]       § A.3.3.2.5 Property insurance on an “all-risks” completed value form, covering property owned by the 
Contractor and used on the Project, including scaffolding and other equipment. 

 

[             ]       § A.3.3.2.6 Other Insurance 

(List below any other insurance coverage to be provided by the Contractor and any applicable limits.) 

 

Coverage Limits 
             

 

§ A.3.4 Performance Bond and Payment Bond 

The Contractor shall provide surety bonds, from a company or companies lawfully authorized to issue surety bonds in the 
jurisdiction where the Project is located, as follows: 
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(Specify type and penal sum of bonds.) 

 

Type Penal Sum ($0.00) 

Payment Bond             

Performance Bond  

 

Payment and Performance Bonds shall be AIA Document A312™, Payment Bond and Performance Bond, or contain 
provisions identical to AIA Document A312™, current as of the date of this Agreement. 

 

ARTICLE A.4   SPECIAL TERMS AND CONDITIONS 
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follows: 
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  Red Clay Consolidated School District 
  Brandywine Springs School Roof Replacement 
 

 
  SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-2017 
2/26/2026 00 54 13 - 1 

SECTION 00 54 13 
 

SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-2017 
 
 
The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA 
Document A101-2017.  Where a portion of the Standard Form of Agreement is modified or deleted by the 
following, the unaltered portions of the Standard Form of Agreement shall remain in effect. 
 
 
ARTICLE 3:  DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
 
3.1  Delete paragraph 3.1 in its entirety and replace with the following: 
 

“The date of Commencement of the Work shall be a date set forth in a notice to proceed 
issued by the Owner.” 

 
ARTICLE 5:  PAYMENTS 
 
5.1  PROGRESS PAYMENTS 
 
5.1.3  Delete paragraph 5.1.3 in its entirety and replace with the following: 
 

“Provided that a valid Application for Payment is received by the Architect that meets all 
requirements of the Contract, payment shall be made by the Owner not later than 30 days 
after the Owner receives the valid Application for Payment.” 

 
5.3  Insert the interest rate of “1% per month not to exceed 12% per annum.” 
 
 
ARTICLE 6:  DISPUTE RESOLUTION 
 
6.2  BINDING DISPUTE RESOLUTION 
 

 Check the box “Other” – and add the following sentence: 
 

"Any remedies available in law or in equity." 
 
ARTICLE 7:  TERMINATION or SUSPENSION 
 
7.1.1.1  Delete paragraph 7.1.1.1 in its entirety. 

 
 

ARTICLE 8:  MISCELLANEOUS PROVISIONS 
 
8.4  Delete paragraph 8.4 in its entirety and replace with the following: 
 

“The Contractor’s representative shall not be changed without ten days written notice to the 
Owner.” 

 
END OF SECTION 
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  Red Clay Consolidated School District 
  Brandywine Springs School Roof Replacement 
 

  SUPPLEMENT TO A101-2017 – EXHIBIT A – INSURANCE & BONDS 
  00 54 14-1 

SECTION 00 54 14 
 

SUPPLEMENT TO A101-2017 – EXHIBIT A - INSURANCE & BONDS 
 

 
The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA 
Document A101-2017 Exhibit A Insurance and Bonds.  Where a portion of the Standard Form of Agreement 
is modified or deleted by the following, the unaltered portions of the Standard Form of Agreement shall remain 
in effect. 
 

 
 
ARTICLE A.2 OWNER’S INSURANCE 
 
A.2.1 General    
 
 Delete paragraph A.2.1 in its entirety.  
 
A.2.2 Liability Insurance 
  
 Delete paragraph A.2.2 in its entirety, except in the case of school projects this paragraph shall 

remain. 
   
A.2.3 Required Property Insurance 
 
 Delete paragraph A.2.3 in its entirety. 
 
A.2.4 Optional Extended Property Insurance 
 
 Delete paragraph A.2.4 in its entirety. 
 
A.2.5 Other Optional Insurance 
 
 Delete paragraph A.2.5 in its entirety. 
 
ARTICLE A.3 CONTRACTORS INSURANCE AND BONDS 
 
A.3.1.1 Strike the last sentence of the paragraph.  
 
A.3.1.3 Additional Insured Obligations 
 
 In the first sentence after “coverage to include (1)” delete “(1) the Owner,”. 
 
 Strike the remainder of the first sentence beginning at the semicolon “; and (2) the Owner” through 

the end of the sentence. 
 
 Delete the second sentence in its entirety. 
 
A.3.2.2.1 Insert “$1,000,000.00” in the blank for each occurrence. 
 Insert “$3,000,000.00” in the blank for general aggregate. 
 Insert “$3,000,000.00” in the blank for aggregate for products-completed operations hazard. 
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SUPPLEMENT TO A101-2017 – EXHIBIT A – INSURANCE & BONDS 
00 54 14-2 

 
A.3.2.3 Insert “$1,000,000.00” in the blank for per accident.  
 
A.3.2.6 Insert “$500,000.00” in the blank for each accident. 
 Insert “$500,000.00” in the blank for each employee. 
 Insert “$500,000.00” in the blank for policy limit. 
 
A.3.2.8 Insert “$1,000,000.00” in the blank for per claim. 
 Insert “$3,000,000.00” in the blank for in the aggregate. 
 
A.3.2.9 Insert “$1,000,000.00” in the blank for per claim. 
 Insert “$3,000,000.00” in the blank for in the aggregate. 
 
A.3.2.10 Insert “$2,000,000.00” in the blank for per claim. 
 Insert “$4,000,000.00” in the blank for in the aggregate. 
 
A.3.2.11 Strike in its entirety. 
 
A.3.2.12 Strike in its entirety. 
 
 
A.3.3.2.1 Delete paragraph 3.3.2.1 in its entirety  
 
A.3.3.2.2 Strike in its entirety. 
 
A.3.3.2.3 Insert “$1,000,000.00” in the blanks for per claim. 
 Insert “$3,000,000.00” in the blanks for in the aggregate. 
 
A.3.4 Insert the actual contract price in both the Payment Bond and the Performance Bond Penal Sum 

blanks. It must be 100% of the contract price.   
 
 Strike the last sentence in this section and replace with “Payment and Performance Bonds shall be 

in the standard form issued by the Delaware Office of Management and Budget.” 
 
 
 

END OF SECTION 
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  Red Clay Consolidated School District 
  Brandywine Springs School Roof Replacement 
 

  PERFORMANCE BOND 
2/26/2026  00 61 13.13- 1 

STATE OF DELAWARE 
OFFICE OF MANAGEMENT AND BUDGET 

 
 

PERFORMANCE BOND 
 
        Bond Number:  ___________________ 
 
KNOW ALL PERSONS BY THESE PRESENTS, that we, ______________________, as principal 
(“Principal”), and ______________________, a ______________________ corporation, legally 
authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound 
unto the  ____________________________________________ (“Owner”) (insert State agency 
name), in the amount of _________________ ($___________), to be paid to Owner, for which 
payment well and truly to be made, we do bind ourselves, our and each and every of our heirs, 
executors, administrations, successors and assigns, jointly and severally, for and in the whole, 
firmly by these presents. 
 
Sealed with our seals and dated this __________ day of ____________, 20__. 
 
NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 
awarded by Owner that certain contract known as Contract No. 2-26-53 dated the __________ day 
of ____________, 20__ (the “Contract”), which Contract is incorporated herein by reference, shall 
well and truly provide and furnish all materials, appliances and tools and perform all the work 
required under and pursuant to the terms and conditions of the Contract and the Contract 
Documents (as defined in the Contract) or any changes or modifications thereto made as therein 
provided, shall make good and reimburse Owner sufficient funds to pay the costs of completing the 
Contract that Owner may sustain by reason of any failure or default on the part of Principal, and 
shall also indemnify and save harmless Owner from all costs, damages and expenses arising out of 
or by reason of the performance of the Contract and for as long as provided by the Contract; then 
this obligation shall be void, otherwise to be and remain in full force and effect. 
 
Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully 
perform and complete the work to be performed under the Contract pursuant to the terms, 
conditions and covenants thereof, if for any cause Principal fails or neglects to so fully perform and 
complete such work. 
 
Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that 
the obligation of Surety and its bond shall be in no way impaired or affected by any extension of 
time, modification, omission, addition or change in or to the Contract or the work to be performed 
thereunder, or by any payment thereunder before the time required therein, or by any waiver of any 
provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be 
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any 
and all such extensions, modifications, omissions, additions, changes, payments, waivers, 
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all 
things done and omitted to be done by and in relation to assignees, subcontractors, and other 
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PERFORMANCE BOND 
00 61 13.13 - 2  2/26/2026 

transferees shall have the same effect as to Surety as though done or omitted to be done by or in 
relation to Principal. 
 
Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the terms 
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 
 
Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 
jurisdiction in the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered 
to them at their respective addresses shown below. 
 
IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 
of them as are corporations have caused their corporate seal to be hereto affixed and these presents 
to be signed by their duly authorized officers, the day and year first above written. 
 

PRINCIPAL 
 

     Name:         
 
Witness or Attest:  Address:         
 
      By:         (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
 
 

SURETY 
 
      Name:         
 
Witness or Attest:  Address:         
 
      By:         (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
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  Red Clay Consolidated School District 
  Brandywine Springs School Roof Replacement 
 

  
  PAYMENT BOND 
2/26/2026  00 61 13.16 - 1 

 

STATE OF DELAWARE 
 
 

PAYMENT BOND 
 
 
        Bond Number:  ___________________ 
 
 
KNOW ALL PERSONS BY THESE PRESENTS, that we, ____________________, as principal 
(“Principal”), and __________________, a ____________________ corporation, legally authorized to do 
business in the State of Delaware, as surety (“Surety”), are held and firmly bound unto the Red Clay 
Consolidated School District (“Owner”), in the amount of _________________ ($___________), to be 
paid to Owner, for which payment well and truly to be made, we do bind ourselves, our and each and every 
of our heirs, executors, administrations, successors and assigns, jointly and severally, for and in the whole 
firmly by these presents. 
 
Sealed with our seals and dated this _______________ day of______________, 20____. 
 
NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been awarded by 
Owner that certain contract known as Contract No. 2-26-53 dated the _________ day of _____________, 
20____ (the “Contract”), which Contract is incorporated herein by reference, shall well and truly pay all and 
every person furnishing materials or performing labor or service in and about the performance of the work 
under the Contract, all and every sums of money due him, her, them or any of them, for all such materials, 
labor and service for which Principal is liable, shall make good and reimburse Owner sufficient funds to 
pay such costs in the completion of the Contract as Owner may sustain by reason of any failure or default on 
the part of Principal, and shall also indemnify and save harmless Owner from all costs, damages and 
expenses arising out of or by reason of the performance of the Contract and for as long as provided by the 
Contract; then this obligation shall be void, otherwise to be and remain in full force and effect. 
 
Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that the 
obligation of Surety and its bond shall be in no way impaired or affected by any extension of time, 
modification, omission, addition or change in or to the Contract or the work to be performed thereunder, or 
by any payment thereunder before the time required therein, or by any waiver of any provisions thereof, or 
by any assignment, subletting or other transfer thereof or of any work to be performed or any monies due or 
to become due thereunder; and Surety hereby waives notice of any and all such extensions, modifications, 
omissions, additions, changes, payments, waivers, assignments, subcontracts and transfers and hereby 
expressly stipulates and agrees that any and all things done and omitted to be done by and in relation to 
assignees, subcontractors, and other transferees shall have the same effect as to Surety as though done or 
omitted to be done by or in relation to Principal. 
 
Surety hereby stipulates and agrees that no modifications, omission or additions in or to the terms of the 
Contract shall in any way whatsoever affect the obligation of Surety and its bond. 
 
Any proceeding, legal or equitable, under this Bond may be brought in any court of competent jurisdiction in 
the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered to them at their 
respective addresses shown below. 
 
IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such of them as 
are corporations have caused their corporate seal to be hereto affixed and these presents to be signed by their 
duly authorized officers, the day and year first above written. 
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PRINCIPAL 
 
      Name:         
 
Witness or Attest:  Address:         
 
 
      By:        (SEAL) 
Name:       Name: 
      Title: 
 (Corporate Seal) 
 
 

SURETY 
 
 

      Name:         
 
Witness or Attest:  Address:         
 
 
      By:        (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
 
 
 
 
 
 
 
 

END OF SECTION 
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  APPLICATION FOR PAYMENT 
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00 62 76 
APPLICATION FOR PAYMENT (G702 & G703) 

 
 
 
 
 
 
 

 
  END OF SECTION 
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GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION A201-2017 
2/26/2026 00 72 13 - 1 

 
 
 
 
 
 

SECTION 00 72 13 
 
 GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 

A201 - 2017 
 
 
 
 
 
 
The General Conditions of this Contract are as stated in the American Institute of Architects Document AIA 
A201 (2017 Edition) entitled General Conditions of the Contract for Construction as revised by the 
Supplementary General Conditions and is part of this project manual as if herein written in full. 
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ADDITIONS AND DELETIONS:  

The author of this document may 

have revised the text of the original 

AIA standard form. An Additions and 

Deletions Report that notes 

revisions to the standard form text is 

available from the author and should 

be reviewed. A vertical line in the left 

margin of this document indicates 

where the author has added to or 

deleted from the original AIA text. 

This document has important legal 

consequences. Consultation with an 

attorney is encouraged with respect 

to its completion or modification. 

For guidance in modifying this 

document to include supplementary 

conditions, see AIA Document 

A503™–2017, Guide for 

Supplementary Conditions. 

ELECTRONIC COPYING of any 

portion of this AIA®  Document to 

another electronic file is prohibited 

and constitutes a violation of 

copyright laws as set forth in the 

footer of this document. 

 

for the following PROJECT: 

(Name and location or address) 

 

            

            

 

THE OWNER: 

(Name, legal status and address) 

 

            

            

 

THE ARCHITECT: 

(Name, legal status and address) 
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14.2.2, 14.2.4, 15.1.4, 15.2.1 

Architect, Limitations of Authority and Responsibility 

2.1.1, 3.12.4, 3.12.8, 3.12.10, 4.1.2, 4.2.1, 4.2.2, 4.2.3, 4.2.6, 4.2.7, 4.2.10, 4.2.12, 4.2.13, 5.2.1, 7.4, 9.4.2, 9.5.4, 9.6.4, 15.1.4, 

15.2 

Architect’s Additional Services and Expenses 

2.5, 12.2.1, 13.4.2, 13.4.3, 14.2.4 

Architect’s Administration of the Contract 

3.1.3, 3.7.4, 15.2, 9.4.1, 9.5 

Architect’s Approvals 

2.5, 3.1.3, 3.5, 3.10.2, 4.2.7 
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Architect’s Authority to Reject Work 

3.5, 4.2.6, 12.1.2, 12.2.1 

Architect’s Copyright 

1.1.7, 1.5 

Architect’s Decisions 

3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.2.14, 6.3, 7.3.4, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4.1, 9.5, 9.8.4, 9.9.1, 13.4.2, 15.2 

Architect’s Inspections 

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.4 

Architect’s Instructions 

3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.4.2 

Architect’s Interpretations 

4.2.11, 4.2.12 

Architect’s Project Representative 

4.2.10 

Architect’s Relationship with Contractor 

1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5, 3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 3.18, 4.1.2, 4.2, 5.2, 

6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.3.2, 13.4, 15.2 

Architect’s Relationship with Subcontractors 

1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3 

Architect’s Representations 

9.4.2, 9.5.1, 9.10.1 

Architect’s Site Visits 

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 

Asbestos 

10.3.1 

Attorneys’ Fees 

3.18.1, 9.6.8, 9.10.2, 10.3.3 

Award of Separate Contracts 

6.1.1, 6.1.2 

Award of Subcontracts and Other Contracts for Portions of the Work 

5.2 

Basic Definitions 

1.1 

Bidding Requirements 

1.1.1 

Binding Dispute Resolution 

8.3.1, 9.7, 11.5, 13.1, 15.1.2, 15.1.3, 15.2.1, 15.2.5, 15.2.6.1, 15.3.1, 15.3.2, 15.3.3, 15.4.1 

Bonds, Lien 

7.3.4.4, 9.6.8, 9.10.2, 9.10.3 

Bonds, Performance, and Payment 

7.3.4.4, 9.6.7, 9.10.3, 11.1.2, 11.1.3, 11.5 

Building Information Models Use and Reliance 

1.8 

Building Permit 

3.7.1 

Capitalization 

1.3 

Certificate of Substantial Completion 

9.8.3, 9.8.4, 9.8.5 

Certificates for Payment 

4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.4 

Certificates of Inspection, Testing or Approval 

13.4.4 
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Certificates of Insurance 

9.10.2 

Change Orders 

1.1.1, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 5.2.3, 7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.7, 7.3.9, 7.3.10, 8.3.1, 9.3.1.1, 9.10.3, 10.3.2, 

11.2, 11.5, 12.1.2 

Change Orders, Definition of 

7.2.1 

CHANGES IN THE WORK 

2.2.2, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 11.5 

Claims, Definition of 

15.1.1 

Claims, Notice of 

1.6.2, 15.1.3 

CLAIMS AND DISPUTES 

3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4 

Claims and Timely Assertion of Claims 

15.4.1 

Claims for Additional Cost 

3.2.4, 3.3.1, 3.7.4, 7.3.9, 9.5.2, 10.2.5, 10.3.2, 15.1.5 

Claims for Additional Time 

3.2.4, 3.3.1, 3.7.4, 6.1.1, 8.3.2, 9.5.2, 10.3.2, 15.1.6 

Concealed or Unknown Conditions, Claims for 

3.7.4 

Claims for Damages 

3.2.4, 3.18, 8.3.3, 9.5.1, 9.6.7, 10.2.5, 10.3.3, 11.3, 11.3.2, 14.2.4, 15.1.7 

Claims Subject to Arbitration 

15.4.1 

Cleaning Up 

3.15, 6.3 

Commencement of the Work, Conditions Relating to 

2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.2, 15.1.5 

Commencement of the Work, Definition of 

8.1.2 

Communications 

3.9.1, 4.2.4 

Completion, Conditions Relating to 

3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 9.10, 12.2, 14.1.2, 15.1.2 

COMPLETION, PAYMENTS AND 

9 

Completion, Substantial 

3.10.1, 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 15.1.2 

Compliance with Laws 

2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14.1.1, 14.2.1.3, 15.2.8, 15.4.2, 15.4.3 

Concealed or Unknown Conditions 

3.7.4, 4.2.8, 8.3.1, 10.3 

Conditions of the Contract 

1.1.1, 6.1.1, 6.1.4 

Consent, Written 

3.4.2, 3.14.2, 4.1.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 13.2, 15.4.4.2 

Consolidation or Joinder 

15.4.4 

CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 

1.1.4, 6 
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Construction Change Directive, Definition of 

7.3.1 

Construction Change Directives 

1.1.1, 3.4.2, 3.11, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 7.3, 9.3.1.1 

Construction Schedules, Contractor’s 

3.10, 3.11, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 

Contingent Assignment of Subcontracts 

5.4, 14.2.2.2 

Continuing Contract Performance 

15.1.4 

Contract, Definition of 

1.1.2 

CONTRACT, TERMINATION OR SUSPENSION OF THE 

5.4.1.1, 5.4.2, 11.5, 14 

Contract Administration 

3.1.3, 4, 9.4, 9.5 

Contract Award and Execution, Conditions Relating to 

3.7.1, 3.10, 5.2, 6.1 

Contract Documents, Copies Furnished and Use of 

1.5.2, 2.3.6, 5.3 

Contract Documents, Definition of 

1.1.1 

Contract Sum 

2.2.2, 2.2.4, 3.7.4, 3.7.5, 3.8, 3.10.2, 5.2.3, 7.3, 7.4, 9.1, 9.2, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.5, 12.1.2, 12.3, 14.2.4, 14.3.2, 

15.1.4.2, 15.1.5, 15.2.5 

Contract Sum, Definition of 

9.1 

Contract Time 

1.1.4, 2.2.1, 2.2.2, 3.7.4, 3.7.5, 3.10.2, 5.2.3, 6.1.5, 7.2.1.3, 7.3.1, 7.3.5, 7.3.6, 7, 7, 7.3.10, 7.4, 8.1.1, 8.2.1, 8.2.3, 8.3.1, 9.5.1, 

9.7, 10.3.2, 12.1.1, 12.1.2, 14.3.2, 15.1.4.2, 15.1.6.1, 15.2.5 

Contract Time, Definition of 

8.1.1 

CONTRACTOR 

3 

Contractor, Definition of 

3.1, 6.1.2 

Contractor’s Construction and Submittal Schedules 

3.10, 3.12.1, 3.12.2, 4.2.3, 6.1.3, 15.1.6.2 

Contractor’s Employees 

2.2.4, 3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3, 11.3, 14.1, 14.2.1.1 

Contractor’s Liability Insurance 

11.1 

Contractor’s Relationship with Separate Contractors and Owner’s Forces 

3.12.5, 3.14.2, 4.2.4, 6, 11.3, 12.2.4 

Contractor’s Relationship with Subcontractors 

1.2.2, 2.2.4, 3.3.2, 3.18.1, 3.18.2, 4.2.4, 5, 9.6.2, 9.6.7, 9.10.2, 11.2, 11.3, 11.4 

Contractor’s Relationship with the Architect 

1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5.1, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 

9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.4, 15.1.3, 15.2.1 

Contractor’s Representations 

3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 

Contractor’s Responsibility for Those Performing the Work 

3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 
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Contractor’s Review of Contract Documents 

3.2 

Contractor’s Right to Stop the Work 

2.2.2, 9.7 

Contractor’s Right to Terminate the Contract 

14.1 

Contractor’s Submittals 

3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 9.8.3, 9.9.1, 9.10.2, 9.10.3 

Contractor’s Superintendent 

3.9, 10.2.6 

Contractor’s Supervision and Construction Procedures 

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 7.3.4, 7.3.6, 8.2, 10, 12, 14, 15.1.4 

Coordination and Correlation 

1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 

Copies Furnished of Drawings and Specifications 

1.5, 2.3.6, 3.11 

Copyrights 

1.5, 3.17 

Correction of Work 

2.5, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2, 12.3, 15.1.3.1, 15.1.3.2, 15.2.1 

Correlation and Intent of the Contract Documents 

1.2 

Cost, Definition of 

7.3.4 

Costs 

2.5, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 7.3.3.3, 7.3.4, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 11.2, 12.1.2, 12.2.1, 12.2.4, 

13.4, 14 

Cutting and Patching 

3.14, 6.2.5 

Damage to Construction of Owner or Separate Contractors 

3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 12.2.4 

Damage to the Work 

3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 12.2.4 

Damages, Claims for 

3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.3.2, 11.3, 14.2.4, 15.1.7 

Damages for Delay 

6.2.3, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 14.3.2 

Date of Commencement of the Work, Definition of 

8.1.2 

Date of Substantial Completion, Definition of 

8.1.3 

Day, Definition of 

8.1.4 

Decisions of the Architect 

3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 6.3, 7.3.4, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.4.2, 14.2.2, 14.2.4, 15.1, 

15.2 

Decisions to Withhold Certification 

9.4.1, 9.5, 9.7, 14.1.1.3 

Defective or Nonconforming Work, Acceptance, Rejection and Correction of 

2.5, 3.5, 4.2.6, 6.2.3, 9.5.1, 9.5.3, 9.6.6, 9.8.2, 9.9.3, 9.10.4, 12.2.1 

Definitions 

1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1, 6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1 
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Delays and Extensions of Time 

3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 

Digital Data Use and Transmission 

1.7 

Disputes 

6.3, 7.3.9, 15.1, 15.2 

Documents and Samples at the Site 

3.11 

Drawings, Definition of 

1.1.5 

Drawings and Specifications, Use and Ownership of 

3.11 

Effective Date of Insurance 

8.2.2 

Emergencies 

10.4, 14.1.1.2, 15.1.5 

Employees, Contractor’s 

3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3.3, 11.3, 14.1, 14.2.1.1 

Equipment, Labor, or Materials 

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 10.2.4, 

14.2.1.1, 14.2.1.2 

Execution and Progress of the Work 

1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1, 3.7.1, 3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2, 9.5.1, 9.9.1, 10.2, 10.3, 

12.1, 12.2, 14.2, 14.3.1, 15.1.4 

Extensions of Time 

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 10.4, 14.3, 15.1.6, 15.2.5 

Failure of Payment 

9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 

Faulty Work 

(See Defective or Nonconforming Work) 

Final Completion and Final Payment 

4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3 

Financial Arrangements, Owner’s 

2.2.1, 13.2.2, 14.1.1.4 

GENERAL PROVISIONS 

1 

Governing Law 

13.1 

Guarantees (See Warranty) 

Hazardous Materials and Substances 

10.2.4, 10.3 

Identification of Subcontractors and Suppliers 

5.2.1 

Indemnification 

3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3 

Information and Services Required of the Owner 

2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5, 9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 14.1.1.4, 14.1.4, 15.1.4 

Initial Decision 

15.2 

Initial Decision Maker, Definition of 

1.1.8 

Initial Decision Maker, Decisions 

14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
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Initial Decision Maker, Extent of Authority 

14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 

Injury or Damage to Person or Property 

10.2.8, 10.4 

Inspections 

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 12.2.1, 13.4 

Instructions to Bidders 

1.1.1 

Instructions to the Contractor 

3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2 

Instruments of Service, Definition of 

1.1.7 

Insurance 

6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 11 

Insurance, Notice of Cancellation or Expiration 

11.1.4, 11.2.3 

Insurance, Contractor’s Liability 

11.1 

Insurance, Effective Date of 

8.2.2, 14.4.2 

Insurance, Owner’s Liability 

11.2 

Insurance, Property 

10.2.5, 11.2, 11.4, 11.5 

Insurance, Stored Materials 

9.3.2 

INSURANCE AND BONDS 

11 

Insurance Companies, Consent to Partial Occupancy 

9.9.1 

Insured loss, Adjustment and Settlement of 

11.5 

Intent of the Contract Documents 

1.2.1, 4.2.7, 4.2.12, 4.2.13 

Interest 

13.5 

Interpretation 

1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 

Interpretations, Written 

4.2.11, 4.2.12 

Judgment on Final Award 

15.4.2 

Labor and Materials, Equipment 

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 

14.2.1.2 

Labor Disputes 

8.3.1 

Laws and Regulations 

1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 15.4 

Liens 

2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 

Limitations, Statutes of 

12.2.5, 15.1.2, 15.4.1.1 
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Limitations of Liability 

3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 11.3, 12.2.5, 13.3.1 

Limitations of Time 

2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 9.5, 9.6, 9.7, 

9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 15.1.2, 15.1.3, 15.1.5 

Materials, Hazardous 

10.2.4, 10.3 

Materials, Labor, Equipment and 

1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1.2, 10.2.4, 

14.2.1.1, 14.2.1.2 

Means, Methods, Techniques, Sequences and Procedures of Construction 

3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 

Mechanic’s Lien 

2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 

Mediation 

8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 15.4.1.1 

Minor Changes in the Work 

1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4 

MISCELLANEOUS PROVISIONS 

13 

Modifications, Definition of 

1.1.1 

Modifications to the Contract 

1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 10.3.2 

Mutual Responsibility 

6.2 

Nonconforming Work, Acceptance of 

9.6.6, 9.9.3, 12.3 

Nonconforming Work, Rejection and Correction of 

2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 12.2 

Notice 

1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 8.2.2 9.6.8, 9.7, 

9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 15.1.6, 15.4.1 

Notice of Cancellation or Expiration of Insurance 

11.1.4, 11.2.3 

Notice of Claims 

1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 15.1.6, 15.2.8, 15.3.2, 15.4.1 

Notice of Testing and Inspections 

13.4.1, 13.4.2 

Observations, Contractor’s 

3.2, 3.7.4 

Occupancy 

2.3.1, 9.6.6, 9.8 

Orders, Written 

1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 14.3.1 

OWNER 

2 

Owner, Definition of 

2.1.1 

Owner, Evidence of Financial Arrangements 

2.2, 13.2.2, 14.1.1.4 

Owner, Information and Services Required of the 

2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 14.1.1.4, 14.1.4, 
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15.1.4 

Owner’s Authority 

1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 7.3.1, 8.2.2, 8.3.1, 

9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 15.2.7 

Owner’s Insurance 

11.2 

Owner’s Relationship with Subcontractors 

1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 

Owner’s Right to Carry Out the Work 

2.5, 14.2.2 

Owner’s Right to Clean Up 

6.3 

Owner’s Right to Perform Construction and to Award Separate Contracts 

6.1 

Owner’s Right to Stop the Work 

2.4 

Owner’s Right to Suspend the Work 

14.3 

Owner’s Right to Terminate the Contract 

14.2, 14.4 

Ownership and Use of Drawings, Specifications and Other Instruments of Service 

1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 5.3 

Partial Occupancy or Use 

9.6.6, 9.9 

Patching, Cutting and 

3.14, 6.2.5 

Patents 

3.17 

Payment, Applications for 

4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 14.2.3, 14.2.4, 14.4.3 

Payment, Certificates for 

4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 9.10.3, 14.1.1.3, 14.2.4 

Payment, Failure of 

9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 

Payment, Final 

4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3 

Payment Bond, Performance Bond and 

7.3.4.4, 9.6.7, 9.10.3, 11.1.2 

Payments, Progress 

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 

PAYMENTS AND COMPLETION 

9 

Payments to Subcontractors 

5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 

PCB 

10.3.1 

Performance Bond and Payment Bond 

7.3.4.4, 9.6.7, 9.10.3, 11.1.2 

Permits, Fees, Notices and Compliance with Laws 

2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2 

PERSONS AND PROPERTY, PROTECTION OF 

10 
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Polychlorinated Biphenyl 

10.3.1 

Product Data, Definition of 

3.12.2 

Product Data and Samples, Shop Drawings 

3.11, 3.12, 4.2.7 

Progress and Completion 

4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4 

Progress Payments 

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 

Project, Definition of 

1.1.4 

Project Representatives 

4.2.10 

Property Insurance 

10.2.5, 11.2 

Proposal Requirements 

1.1.1 

PROTECTION OF PERSONS AND PROPERTY 

10 

Regulations and Laws 

1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 15.4 

Rejection of Work 

4.2.6, 12.2.1 

Releases and Waivers of Liens 

9.3.1, 9.10.2 

Representations 

3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1 

Representatives 

2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1 

Responsibility for Those Performing the Work 

3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 

Retainage 

9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 

Review of Contract Documents and Field Conditions by Contractor 

3.2, 3.12.7, 6.1.3 

Review of Contractor’s Submittals by Owner and Architect 

3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 

Review of Shop Drawings, Product Data and Samples by Contractor 

3.12 

Rights and Remedies 

1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 12.2.4, 13.3, 14, 

15.4 

Royalties, Patents and Copyrights 

3.17 

Rules and Notices for Arbitration 

15.4.1 

Safety of Persons and Property 

10.2, 10.4 

Safety Precautions and Programs 

3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 

Samples, Definition of 

3.12.3 
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Samples, Shop Drawings, Product Data and 

3.11, 3.12, 4.2.7 

Samples at the Site, Documents and 

3.11 

Schedule of Values 

9.2, 9.3.1 

Schedules, Construction 

3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 

Separate Contracts and Contractors 

1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 

Separate Contractors, Definition of 

6.1.1 

Shop Drawings, Definition of 

3.12.1 

Shop Drawings, Product Data and Samples 

3.11, 3.12, 4.2.7 

Site, Use of 

3.13, 6.1.1, 6.2.1 

Site Inspections 

3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4 

Site Visits, Architect’s 

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 

Special Inspections and Testing 

4.2.6, 12.2.1, 13.4 

Specifications, Definition of 

1.1.6 

Specifications 

1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14 

Statute of Limitations 

15.1.2, 15.4.1.1 

Stopping the Work 

2.2.2, 2.4, 9.7, 10.3, 14.1 

Stored Materials 

6.2.1, 9.3.2, 10.2.1.2, 10.2.4 

Subcontractor, Definition of 

5.1.1 

SUBCONTRACTORS 

5 

Subcontractors, Work by 

1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 9.6.7 

Subcontractual Relations 

5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 

Submittals 

3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 9.8, 9.9.1, 9.10.2, 9.10.3 

Submittal Schedule 

3.10.2, 3.12.5, 4.2.7 

Subrogation, Waivers of 

6.1.1, 11.3 

Substances, Hazardous 

10.3 

Substantial Completion 

4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 15.1.2 
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Substantial Completion, Definition of 

9.8.1 

Substitution of Subcontractors 

5.2.3, 5.2.4 

Substitution of Architect 

2.3.3 

Substitutions of Materials 

3.4.2, 3.5, 7.3.8 

Sub-subcontractor, Definition of 

5.1.2 

Subsurface Conditions 

3.7.4 

Successors and Assigns 

13.2 

Superintendent 

3.9, 10.2.6 

Supervision and Construction Procedures 

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4 

Suppliers 

1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 9.10.5, 14.2.1 

Surety 

5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 15.2.7 

Surety, Consent of 

9.8.5, 9.10.2, 9.10.3 

Surveys 

1.1.7, 2.3.4 

Suspension by the Owner for Convenience 

14.3 

Suspension of the Work 

3.7.5, 5.4.2, 14.3 

Suspension or Termination of the Contract 

5.4.1.1, 14 

Taxes 

3.6, 3.8.2.1, 7.3.4.4 

Termination by the Contractor 

14.1, 15.1.7 

Termination by the Owner for Cause 

5.4.1.1, 14.2, 15.1.7 

Termination by the Owner for Convenience 

14.4 

Termination of the Architect 

2.3.3 

Termination of the Contractor Employment 

14.2.2 

 

TERMINATION OR SUSPENSION OF THE CONTRACT 

14 

Tests and Inspections 

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4 

TIME 

8 

Time, Delays and Extensions of 

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 
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Time Limits 

2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 9.5, 9.6, 9.7, 9.8, 

9.9, 9.10, 12.2, 13.4, 14, 15.1.2, 15.1.3, 15.4 

Time Limits on Claims 

3.7.4, 10.2.8, 15.1.2, 15.1.3 

Title to Work 

9.3.2, 9.3.3 

UNCOVERING AND CORRECTION OF WORK 

12 

Uncovering of Work 

12.1 

Unforeseen Conditions, Concealed or Unknown 

3.7.4, 8.3.1, 10.3 

Unit Prices 

7.3.3.2, 9.1.2 

Use of Documents 

1.1.1, 1.5, 2.3.6, 3.12.6, 5.3 

Use of Site 

3.13, 6.1.1, 6.2.1 

Values, Schedule of 

9.2, 9.3.1 

Waiver of Claims by the Architect 

13.3.2 

Waiver of Claims by the Contractor 

9.10.5, 13.3.2, 15.1.7 

Waiver of Claims by the Owner 

9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7 

Waiver of Consequential Damages 

14.2.4, 15.1.7 

Waiver of Liens 

9.3, 9.10.2, 9.10.4 

Waivers of Subrogation 

6.1.1, 11.3 

Warranty 

3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 15.1.2 

Weather Delays 

8.3, 15.1.6.2 

Work, Definition of 

1.1.3 

Written Consent 

1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 13.2, 13.3.2, 15.4.4.2 

Written Interpretations 

4.2.11, 4.2.12 

Written Orders 

1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1 
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 Basic Definitions 

§ 1.1.1 The Contract Documents 

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the Agreement) 

and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, 

Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement, and Modifications 

issued after execution of the Contract. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a 

Change Order, (3) a Construction Change Directive, or (4) a written order for a minor change in the Work issued by the 

Architect. Unless specifically enumerated in the Agreement, the Contract Documents do not include the advertisement or 

invitation to bid, Instructions to Bidders, sample forms, other information furnished by the Owner in anticipation of receiving 

bids or proposals, the Contractor’s bid or proposal, or portions of Addenda relating to bidding or proposal requirements. 

 

§ 1.1.2 The Contract 

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated agreement 

between the parties hereto and supersedes prior negotiations, representations, or agreements, either written or oral. The 

Contract may be amended or modified only by a Modification. The Contract Documents shall not be construed to create a 

contractual relationship of any kind (1) between the Contractor and the Architect or the Architect’s consultants, (2) between 

the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner and the Architect or the Architect’s 

consultants, or (4) between any persons or entities other than the Owner and the Contractor. The Architect shall, however, be 

entitled to performance and enforcement of obligations under the Contract intended to facilitate performance of the 

Architect’s duties. 

 

§ 1.1.3 The Work 

The term “Work” means the construction and services required by the Contract Documents, whether completed or partially 

completed, and includes all other labor, materials, equipment, and services provided or to be provided by the Contractor to 

fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 

 

§ 1.1.4 The Project 

The Project is the total construction of which the Work performed under the Contract Documents may be the whole or a part 

and which may include construction by the Owner and by Separate Contractors. 

 

§ 1.1.5 The Drawings 

The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and dimensions 

of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 

 

§ 1.1.6 The Specifications 

The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, equipment, 

systems, standards and workmanship for the Work, and performance of related services. 

 

§ 1.1.7 Instruments of Service 

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible and 

intangible creative work performed by the Architect and the Architect’s consultants under their respective professional 

services agreements. Instruments of Service may include, without limitation, studies, surveys, models, sketches, drawings, 

specifications, and other similar materials. 

 

§ 1.1.8 Initial Decision Maker 

The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in accordance with 

Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and shall not be liable for results 

of interpretations or decisions rendered in good faith. 

 

§ 1.2 Correlation and Intent of the Contract Documents 

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the 

Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as binding as if 

required by all; performance by the Contractor shall be required only to the extent consistent with the Contract Documents 

and reasonably inferable from them as being necessary to produce the indicated results. 
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§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 

provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or 

unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and enforceable. In 

such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give effect to the parties’ 

intentions and purposes in executing the Contract. 

 

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not control 

the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be performed by any trade. 

 

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction industry 

meanings are used in the Contract Documents in accordance with such recognized meanings. 

 

§ 1.3 Capitalization 

Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered 

articles, or (3) the titles of other documents published by the American Institute of Architects. 

 

§ 1.4 Interpretation 

In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and articles such 

as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in another is not intended 

to affect the interpretation of either statement. 

 

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service 

§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective Instruments of 

Service, including the Drawings and Specifications, and retain all common law, statutory, and other reserved rights in their 

Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and suppliers shall not own 

or claim a copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for 

other purposes in connection with the Project is not to be construed as publication in derogation of the Architect’s or 

Architect’s consultants’ reserved rights. 

 

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the Instruments 

of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely and exclusively for 

execution of the Work. All copies made under this authorization shall bear the copyright notice, if any, shown on the 

Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not use the Instruments of 

Service on other projects or for additions to the Project outside the scope of the Work without the specific written consent of 

the Owner, Architect, and the Architect’s consultants. 

 

§ 1.6 Notice 

§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or give notice 

to the other party, such notice shall be provided in writing to the designated representative of the party to whom the notice is 

addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier, or by electronic 

transmission if a method for electronic transmission is set forth in the Agreement. 

 

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been duly 

served only if delivered to the designated representative of the party to whom the notice is addressed by certified or registered 

mail, or by courier providing proof of delivery. 

 

§ 1.7 Digital Data Use and Transmission 

The parties shall agree upon written protocols governing the transmission and use of, and reliance on, Instruments of Service 

or any other information or documentation in digital form. 

 

§ 1.8 Building Information Models Use and Reliance 

Any use of, or reliance on, all or a portion of a building information model without agreement to written protocols governing 

the use of, and reliance on, the information contained in the model shall be at the using or relying party’s sole risk and without 

liability to the other party and its contractors or consultants, the authors of, or contributors to, the building information model, 
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and each of their agents and employees. 

 

ARTICLE 2   OWNER 
§ 2.1 General 

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract 

Documents as if singular in number. The Owner shall designate in writing a representative who shall have express authority to 

bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as otherwise provided in 

Section 4.2.1, the Architect does not have such authority. The term “Owner” means the Owner or the Owner’s authorized 

representative. 

 

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information necessary 

and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such information shall include a 

correct statement of the record legal title to the property on which the Project is located, usually referred to as the site, and the 

Owner’s interest therein. 

 

§ 2.2 Evidence of the Owner’s Financial Arrangements 

§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the 

Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the 

Contract. The Contractor shall have no obligation to commence the Work until the Owner provides such evidence. If 

commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall be extended appropriately. 

 

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the 

Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the 

Contract only if (1) the Owner fails to make payments to the Contractor as the Contract Documents require; (2) the Contractor 

identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due; or (3) a change in the 

Work materially changes the Contract Sum. If the Owner fails to provide such evidence, as required, within fourteen days of 

the Contractor’s request, the Contractor may immediately stop the Work and, in that event, shall notify the Owner that the 

Work has stopped. However, if the request is made because a change in the Work materially changes the Contract Sum under 

(3) above, the Contractor may immediately stop only that portion of the Work affected by the change until reasonable 

evidence is provided. If the Work is stopped under this Section 2.2.2, the Contract Time shall be extended appropriately and 

the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-up, plus 

interest as provided in the Contract Documents. 

 

§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not materially 

vary such financial arrangements without prior notice to the Contractor. 

 

§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the Contractor shall 

keep the information confidential and shall not disclose it to any other person. However, the Contractor may disclose 

“confidential” information, after seven (7) days’ notice to the Owner, where disclosure is required by law, including a 

subpoena or other form of compulsory legal process issued by a court or governmental entity, or by court or arbitrator(s) 

order. The Contractor may also disclose “confidential” information to its employees, consultants, sureties, Subcontractors and 

their employees, Sub-subcontractors, and others who need to know the content of such information solely and exclusively for 

the Project and who agree to maintain the confidentiality of such information. 

 

§ 2.3 Information and Services Required of the Owner 

§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, including those 

required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, assessments and charges 

required for construction, use or occupancy of permanent structures or for permanent changes in existing facilities. 

 

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing 

architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 

Agreement and is referred to throughout the Contract Documents as if singular in number. 

 

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor has no 

reasonable objection and whose status under the Contract Documents shall be that of the Architect. 
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§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the site of 

the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of information furnished 

by the Owner but shall exercise proper precautions relating to the safe performance of the Work. 

 

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with reasonable 

promptness. The Owner shall also furnish any other information or services under the Owner’s control and relevant to the 

Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s written request for such 

information or services. 

 

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of the 

Contract Documents for purposes of making reproductions pursuant to Section 1.5.2. 

 

§ 2.4 Owner’s Right to Stop the Work 

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as required 

by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner may issue a 

written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; 

however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner to exercise this right for 

the benefit of the Contractor or any other person or entity, except to the extent required by Section 6.1.3. 

 

§ 2.5 Owner’s Right to Carry Out the Work 

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails within a ten-

day period after receipt of notice from the Owner to commence and continue correction of such default or neglect with 

diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, correct such default or 

neglect. Such action by the Owner and amounts charged to the Contractor are both subject to prior approval of the Architect 

and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for Payment in whole or in part, to the 

extent reasonably necessary to reimburse the Owner for the reasonable cost of correcting such deficiencies, including Owner’s 

expenses and compensation for the Architect’s additional services made necessary by such default, neglect, or failure. If 

current and future payments are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. If 

the Contractor disagrees with the actions of the Owner or the Architect, or the amounts claimed as costs to the Owner, the 

Contractor may file a Claim pursuant to Article 15. 

 

ARTICLE 3   CONTRACTOR 
§ 3.1 General 

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the Contract 

Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction where the Project 

is located. The Contractor shall designate in writing a representative who shall have express authority to bind the Contractor 

with respect to all matters under this Contract. The term “Contractor” means the Contractor or the Contractor’s authorized 

representative. 

 

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 

 

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract Documents 

either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, inspections or 

approvals required or performed by persons or entities other than the Contractor. 

 

§ 3.2 Review of Contract Documents and Field Conditions by Contractor 

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become 

generally familiar with local conditions under which the Work is to be performed, and correlated personal observations with 

requirements of the Contract Documents. 

 

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the Work, 

carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the information 

furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing conditions related to that 

portion of the Work, and shall observe any conditions at the site affecting it. These obligations are for the purpose of 
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facilitating coordination and construction by the Contractor and are not for the purpose of discovering errors, omissions, or 

inconsistencies in the Contract Documents; however, the Contractor shall promptly report to the Architect any errors, 

inconsistencies or omissions discovered by or made known to the Contractor as a request for information in such form as the 

Architect may require. It is recognized that the Contractor’s review is made in the Contractor’s capacity as a contractor and 

not as a licensed design professional, unless otherwise specifically provided in the Contract Documents. 

 

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, 

statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall promptly 

report to the Architect any nonconformity discovered by or made known to the Contractor as a request for information in such 

form as the Architect may require. 

 

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the Architect 

issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3, the Contractor 

shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of Sections 3.2.2 or 3.2.3, the 

Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as would have been avoided if the 

Contractor had performed such obligations. If the Contractor performs those obligations, the Contractor shall not be liable to 

the Owner or Architect for damages resulting from errors, inconsistencies or omissions in the Contract Documents, for 

differences between field measurements or conditions and the Contract Documents, or for nonconformities of the Contract 

Documents to applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities. 

 

§ 3.3 Supervision and Construction Procedures 

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The Contractor shall 

be solely responsible for, and have control over, construction means, methods, techniques, sequences, and procedures, and for 

coordinating all portions of the Work under the Contract. If the Contract Documents give specific instructions concerning 

construction means, methods, techniques, sequences, or procedures, the Contractor shall evaluate the jobsite safety thereof and 

shall be solely responsible for the jobsite safety of such means, methods, techniques, sequences, or procedures. If the 

Contractor determines that such means, methods, techniques, sequences or procedures may not be safe, the Contractor shall 

give timely notice to the Owner and Architect, and shall propose alternative means, methods, techniques, sequences, or 

procedures. The Architect shall evaluate the proposed alternative solely for conformance with the design intent for the 

completed construction. Unless the Architect objects to the Contractor’s proposed alternative, the Contractor shall perform the 

Work using its alternative means, methods, techniques, sequences, or procedures.  

 

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, Subcontractors 

and their agents and employees, and other persons or entities performing portions of the Work for, or on behalf of, the 

Contractor or any of its Subcontractors. 

 

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that such 

portions are in proper condition to receive subsequent Work. 

 

§ 3.4 Labor and Materials 

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials, 

equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and services 

necessary for proper execution and completion of the Work, whether temporary or permanent and whether or not incorporated 

or to be incorporated in the Work. 

 

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8 or 

ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the consent of the 

Owner, after evaluation by the Architect and in accordance with a Change Order or Construction Change Directive. 

 

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other persons 

carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly skilled in tasks 

assigned to them. 

 

§ 3.5 Warranty 

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will be 
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of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further warrants that the 

Work will conform to the requirements of the Contract Documents and will be free from defects, except for those inherent in 

the quality of the Work the Contract Documents require or permit. Work, materials, or equipment not conforming to these 

requirements may be considered defective. The Contractor’s warranty excludes remedy for damage or defect caused by abuse, 

alterations to the Work not executed by the Contractor, improper or insufficient maintenance, improper operation, or normal 

wear and tear and normal usage. If required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind 

and quality of materials and equipment. 

 

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the name of 

the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4. 

 

§ 3.6 Taxes 

The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are legally 

enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to go into effect. 

 

§ 3.7 Permits, Fees, Notices and Compliance with Laws 

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building permit as 

well as for other permits, fees, licenses, and inspections by government agencies necessary for proper execution and 

completion of the Work that are customarily secured after execution of the Contract and legally required at the time bids are 

received or negotiations concluded. 

 

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, rules and 

regulations, and lawful orders of public authorities applicable to performance of the Work. 

 

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules and 

regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such Work and 

shall bear the costs attributable to correction. 

 

§ 3.7.4 Concealed or Unknown Conditions 

If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions that differ 

materially from those indicated in the Contract Documents or (2) unknown physical conditions of an unusual nature that differ 

materially from those ordinarily found to exist and generally recognized as inherent in construction activities of the character 

provided for in the Contract Documents, the Contractor shall promptly provide notice to the Owner and the Architect before 

conditions are disturbed and in no event later than 14 days after first observance of the conditions. The Architect will 

promptly investigate such conditions and, if the Architect determines that they differ materially and cause an increase or 

decrease in the Contractor’s cost of, or time required for, performance of any part of the Work, will recommend that an 

equitable adjustment be made in the Contract Sum or Contract Time, or both. If the Architect determines that the conditions at 

the site are not materially different from those indicated in the Contract Documents and that no change in the terms of the 

Contract is justified, the Architect shall promptly notify the Owner and Contractor, stating the reasons. If either party disputes 

the Architect’s determination or recommendation, that party may submit a Claim as provided in Article 15. 

 

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial markers, 

archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately suspend any 

operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice, the Owner shall 

promptly take any action necessary to obtain governmental authorization required to resume the operations. The Contractor 

shall continue to suspend such operations until otherwise instructed by the Owner but shall continue with all other operations 

that do not affect those remains or features. Requests for adjustments in the Contract Sum and Contract Time arising from the 

existence of such remains or features may be made as provided in Article 15. 

 

§ 3.8 Allowances 

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items covered by 

allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but the Contractor 

shall not be required to employ persons or entities to whom the Contractor has reasonable objection. 

 

§ 3.8.2 Unless otherwise provided in the Contract Documents, 
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.1      allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all 

required taxes, less applicable trade discounts; 

.2      Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and other 

expenses contemplated for stated allowance amounts shall be included in the Contract Sum but not in the 

allowances; and 

.3      whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly by 

Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs and the 

allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2. 

 

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 

 

§ 3.9 Superintendent 

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at the 

Project site during performance of the Work. The superintendent shall represent the Contractor, and communications given to 

the superintendent shall be as binding as if given to the Contractor. 

 

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the name 

and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect may notify the 

Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed superintendent or (2) 

requires additional time for review. Failure of the Architect to provide notice within the 14-day period shall constitute notice 

of no reasonable objection. 

 

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made reasonable and 

timely objection. The Contractor shall not change the superintendent without the Owner’s consent, which shall not 

unreasonably be withheld or delayed. 

 

§ 3.10 Contractor’s Construction and Submittal Schedules 

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s information 

a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the Project, including (1) 

the date of commencement of the Work, interim schedule milestone dates, and the date of Substantial Completion; (2) an 

apportionment of the Work by construction activity; and (3) the time required for completion of each portion of the Work. The 

schedule shall provide for the orderly progression of the Work to completion and shall not exceed time limits current under 

the Contract Documents. The schedule shall be revised at appropriate intervals as required by the conditions of the Work and 

Project. 

 

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current submittal 

schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not be unreasonably 

delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s construction schedule, and (2) 

allow the Architect reasonable time to review submittals. If the Contractor fails to submit a submittal schedule, or fails to 

provide submittals in accordance with the approved submittal schedule, the Contractor shall not be entitled to any increase in 

Contract Sum or extension of Contract Time based on the time required for review of submittals. 

 

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the Owner 

and Architect. 

 

§ 3.11 Documents and Samples at the Site 

The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders, Construction 

Change Directives, and other Modifications, in good order and marked currently to indicate field changes and selections made 

during construction, and the approved Shop Drawings, Product Data, Samples, and similar required submittals. These shall be 

in electronic form or paper copy, available to the Architect and Owner, and delivered to the Architect for submittal to the 

Owner upon completion of the Work as a record of the Work as constructed. 

 

§ 3.12 Shop Drawings, Product Data and Samples 

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the Contractor 

or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of the Work. 
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§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other 

information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 

 

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards by which 

the Work will be judged. 

 

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is to 

demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in the 

Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review by the 

Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not expected to 

take responsive action may be so identified in the Contract Documents. Submittals that are not required by the Contract 

Documents may be returned by the Architect without action. 

 

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the Architect, Shop 

Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in accordance with the 

submittal schedule approved by the Architect or, in the absence of an approved submittal schedule, with reasonable 

promptness and in such sequence as to cause no delay in the Work or in the activities of the Owner or of Separate Contractors. 

 

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to the Owner 

and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified materials, field 

measurements and field construction criteria related thereto, or will do so, and (3) checked and coordinated the information 

contained within such submittals with the requirements of the Work and of the Contract Documents. 

 

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and review 

of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been approved by the 

Architect. 

 

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 

responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop Drawings, 

Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect of such deviation at 

the time of submittal and (1) the Architect has given written approval to the specific deviation as a minor change in the Work, 

or (2) a Change Order or Construction Change Directive has been issued authorizing the deviation. The Contractor shall not 

be relieved of responsibility for errors or omissions in Shop Drawings, Product Data, Samples, or similar submittals, by the 

Architect’s approval thereof. 

 

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, Samples, or 

similar submittals, to revisions other than those requested by the Architect on previous submittals. In the absence of such 

notice, the Architect’s approval of a resubmission shall not apply to such revisions. 

 

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of architecture or 

engineering unless such services are specifically required by the Contract Documents for a portion of the Work or unless the 

Contractor needs to provide such services in order to carry out the Contractor’s responsibilities for construction means, 

methods, techniques, sequences, and procedures. The Contractor shall not be required to provide professional services in 

violation of applicable law. 

 

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or equipment 

are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will specify all 

performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely upon the adequacy and 

accuracy of the performance and design criteria provided in the Contract Documents. The Contractor shall cause such services 

or certifications to be provided by an appropriately licensed design professional, whose signature and seal shall appear on all 

drawings, calculations, specifications, certifications, Shop Drawings, and other submittals prepared by such professional. 

Shop Drawings, and other submittals related to the Work, designed or certified by such professional, if prepared by others, 

shall bear such professional’s written approval when submitted to the Architect. The Owner and the Architect shall be entitled 

to rely upon the adequacy and accuracy of the services, certifications, and approvals performed or provided by such design 

professionals, provided the Owner and Architect have specified to the Contractor the performance and design criteria that such 
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services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other appropriate action 

on submittals only for the limited purpose of checking for conformance with information given and the design concept 

expressed in the Contract Documents. 

 

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been performed 

in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at the time and in the 

form specified by the Architect. 

 

§ 3.13 Use of Site 

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, rules and 

regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably encumber the site 

with materials or equipment. 

 

§ 3.14 Cutting and Patching 

§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make its parts 

fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing prior to the 

cutting, fitting, or patching, unless otherwise required by the Contract Documents. 

 

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed construction of the 

Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by excavation. The Contractor 

shall not cut or otherwise alter construction by the Owner or a Separate Contractor except with written consent of the Owner 

and of the Separate Contractor. Consent shall not be unreasonably withheld. The Contractor shall not unreasonably withhold, 

from the Owner or a Separate Contractor, its consent to cutting or otherwise altering the Work. 

 

§ 3.15 Cleaning Up 

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and rubbish 

caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste materials, rubbish, the 

Contractor’s tools, construction equipment, machinery, and surplus materials from and about the Project. 

 

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner shall 

be entitled to reimbursement from the Contractor. 

 

§ 3.16 Access to Work 

The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever located. 

 

§ 3.17 Royalties, Patents and Copyrights 

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of 

copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall not be 

responsible for defense or loss when a particular design, process, or product of a particular manufacturer or manufacturers is 

required by the Contract Documents, or where the copyright violations are contained in Drawings, Specifications, or other 

documents prepared by the Owner or Architect. However, if an infringement of a copyright or patent is discovered by, or 

made known to, the Contractor, the Contractor shall be responsible for the loss unless the information is promptly furnished to 

the Architect. 

 

§ 3.18 Indemnification 

§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, Architect, 

Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses, and expenses, 

including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work, provided that such 

claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of 

tangible property (other than the Work itself), but only to the extent caused by the negligent acts or omissions of the 

Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, 

regardless of whether or not such claim, damage, loss, or expense is caused in part by a party indemnified hereunder. Such 

obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity that would otherwise 

exist as to a party or person described in this Section 3.18. 
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§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, a 

Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the 

indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 

compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, disability 

benefit acts, or other employee benefit acts. 

 

ARTICLE 4   ARCHITECT 
§ 4.1 General 

§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in the 

Agreement. 

 

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents shall not be 

restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent shall not be 

unreasonably withheld. 

 

§ 4.2 Administration of the Contract 

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be an 

Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. The Architect 

will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents. 

 

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with the 

Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to determine in 

general if the Work observed is being performed in a manner indicating that the Work, when fully completed, will be in 

accordance with the Contract Documents. However, the Architect will not be required to make exhaustive or continuous on-

site inspections to check the quality or quantity of the Work. The Architect will not have control over, charge of, or 

responsibility for the construction means, methods, techniques, sequences or procedures, or for the safety precautions and 

programs in connection with the Work, since these are solely the Contractor’s rights and responsibilities under the Contract 

Documents. 

 

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and quality of 

the portion of the Work completed, and promptly report to the Owner (1) known deviations from the Contract Documents, (2) 

known deviations from the most recent construction schedule submitted by the Contractor, and (3) defects and deficiencies 

observed in the Work. The Architect will not be responsible for the Contractor’s failure to perform the Work in accordance 

with the requirements of the Contract Documents. The Architect will not have control over or charge of, and will not be 

responsible for acts or omissions of, the Contractor, Subcontractors, or their agents or employees, or any other persons or 

entities performing portions of the Work. 

 

§ 4.2.4 Communications  

The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s services or 

professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct communications 

between the Owner and the Contractor otherwise relating to the Project. Communications by and with the Architect’s 

consultants shall be through the Architect. Communications by and with Subcontractors and suppliers shall be through the 

Contractor. Communications by and with Separate Contractors shall be through the Owner. The Contract Documents may 

specify other communication protocols. 

 

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review and 

certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 

 

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the Architect 

considers it necessary or advisable, the Architect will have authority to require inspection or testing of the Work in accordance 

with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed. However, neither this authority 

of the Architect nor a decision made in good faith either to exercise or not to exercise such authority shall give rise to a duty 

or responsibility of the Architect to the Contractor, Subcontractors, suppliers, their agents or employees, or other persons or 

entities performing portions of the Work. 
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§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such as Shop 

Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with information given 

and the design concept expressed in the Contract Documents. The Architect’s action will be taken in accordance with the 

submittal schedule approved by the Architect or, in the absence of an approved submittal schedule, with reasonable 

promptness while allowing sufficient time in the Architect’s professional judgment to permit adequate review. Review of such 

submittals is not conducted for the purpose of determining the accuracy and completeness of other details such as dimensions 

and quantities, or for substantiating instructions for installation or performance of equipment or systems, all of which remain 

the responsibility of the Contractor as required by the Contract Documents. The Architect’s review of the Contractor’s 

submittals shall not relieve the Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall 

not constitute approval of safety precautions or of any construction means, methods, techniques, sequences, or procedures. 

The Architect’s approval of a specific item shall not indicate approval of an assembly of which the item is a component. 

 

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes in the 

Work as provided in Section 7.4. The Architect will investigate and make determinations and recommendations regarding 

concealed and unknown conditions as provided in Section 3.7.4. 

 

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of final 

completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the Owner, for the 

Owner’s review and records, written warranties and related documents required by the Contract and assembled by the 

Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section 9.10. 

 

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in carrying 

out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the duties, 

responsibilities and limitations of authority of the Project representatives. 

 

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the Contract 

Documents on written request of either the Owner or Contractor. The Architect’s response to such requests will be made in 

writing within any time limits agreed upon or otherwise with reasonable promptness. 

 

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable from, the 

Contract Documents and will be in writing or in the form of drawings. When making such interpretations and decisions, the 

Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show partiality to either, and 

will not be liable for results of interpretations or decisions rendered in good faith. 

 

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent expressed in 

the Contract Documents. 

 

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The Architect’s 

response to such requests will be made in writing within any time limits agreed upon or otherwise with reasonable 

promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications in response to the 

requests for information. 

 

ARTICLE 5   SUBCONTRACTORS 
§ 5.1 Definitions 

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the Work at 

the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number and means a 

Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” does not include a Separate 

Contractor or the subcontractors of a Separate Contractor. 

 

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform a 

portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract Documents as if singular 

in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor. 

 

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work 

§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the Contract, 
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shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the Work, including 

those who are to furnish materials or equipment fabricated to a special design. Within 14 days of receipt of the information, 

the Architect may notify the Contractor whether the Owner or the Architect (1) has reasonable objection to any such proposed 

person or entity or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day period 

shall constitute notice of no reasonable objection. 

 

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 

reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor has 

made reasonable objection. 

 

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the Contractor 

shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but rejected Subcontractor 

was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be increased or decreased by the 

difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before commencement of the 

substitute Subcontractor’s Work. However, no increase in the Contract Sum or Contract Time shall be allowed for such 

change unless the Contractor has acted promptly and responsively in submitting names as required. 

 

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner or 

Architect makes reasonable objection to such substitution. 

 

§ 5.3 Subcontractual Relations 

By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be performed 

by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume toward the Contractor 

all the obligations and responsibilities, including the responsibility for safety of the Subcontractor’s Work that the Contractor, 

by these Contract Documents, assumes toward the Owner and Architect. Each subcontract agreement shall preserve and 

protect the rights of the Owner and Architect under the Contract Documents with respect to the Work to be performed by the 

Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless 

specifically provided otherwise in the subcontract agreement, the benefit of all rights, remedies, and redress against the 

Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the Contractor shall 

require each Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to 

each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which 

the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and 

conditions of the proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will 

similarly make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors. 

 

§ 5.4 Contingent Assignment of Subcontracts 

§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that 

.1      assignment is effective only after termination of the Contract by the Owner for cause pursuant to Section 14.2 

and only for those subcontract agreements that the Owner accepts by notifying the Subcontractor and 

Contractor; and 

.2      assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the Contract. 

 

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 

obligations under the subcontract. 

 

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s compensation shall 

be equitably adjusted for increases in cost resulting from the suspension. 

 

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a successor 

contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the Owner shall 

nevertheless remain legally responsible for all of the successor contractor’s obligations under the subcontract. 

 

ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts 

§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate agreements. The 
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Owner reserves the right to perform construction or operations related to the Project with the Owner’s own forces, and with 

Separate Contractors retained under Conditions of the Contract substantially similar to those of this Contract, including those 

provisions of the Conditions of the Contract related to insurance and waiver of subrogation. 

 

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on the site, 

the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes each separate Owner-

Contractor Agreement. 

 

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate Contractor 

with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with any Separate 

Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any revisions to its 

construction schedule deemed necessary after a joint review and mutual agreement. The construction schedules shall then 

constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until subsequently revised. 

 

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations related to 

the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate Contractors shall have the 

same obligations and rights that the Contractor has under the Conditions of the Contract, including, without excluding others, 

those stated in Article 3, this Article 6, and Articles 10, 11, and 12. 

 

§ 6.2 Mutual Responsibility 

§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and storage of 

their materials and equipment and performance of their activities, and shall connect and coordinate the Contractor’s 

construction and operations with theirs as required by the Contract Documents. 

 

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the Owner 

or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly notify the Architect 

of apparent discrepancies or defects in the construction or operations by the Owner or Separate Contractor that would render it 

unsuitable for proper execution and results of the Contractor’s Work. Failure of the Contractor to notify the Architect of 

apparent discrepancies or defects prior to proceeding with the Work shall constitute an acknowledgment that the Owner’s or 

Separate Contractor’s completed or partially completed construction is fit and proper to receive the Contractor’s Work. The 

Contractor shall not be responsible for discrepancies or defects in the construction or operations by the Owner or Separate 

Contractor that are not apparent. 

 

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor because 

of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be responsible to the 

Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, improperly timed activities, damage to 

the Work or defective construction. 

 

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially 

completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5. 

 

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are described 

for the Contractor in Section 3.14. 

 

§ 6.3 Owner’s Right to Clean Up 

If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their respective 

contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the Owner may clean up 

and the Architect will allocate the cost among those responsible. 

 

ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 General 

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the Contract, by 

Change Order, Construction Change Directive or order for a minor change in the Work, subject to the limitations stated in this 

Article 7 and elsewhere in the Contract Documents. 
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§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction Change 

Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor. An order for a 

minor change in the Work may be issued by the Architect alone. 

 

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The Contractor shall 

proceed promptly with changes in the Work, unless otherwise provided in the Change Order, Construction Change Directive, 

or order for a minor change in the Work. 

 

§ 7.2 Change Orders 

§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and Architect 

stating their agreement upon all of the following: 

.1      The change in the Work; 

.2      The amount of the adjustment, if any, in the Contract Sum; and 

.3      The extent of the adjustment, if any, in the Contract Time. 

 

§ 7.3 Construction Change Directives 

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and Architect, 

directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract Time, or both. The 

Owner may by Construction Change Directive, without invalidating the Contract, order changes in the Work within the 

general scope of the Contract consisting of additions, deletions, or other revisions, the Contract Sum and Contract Time being 

adjusted accordingly. 

 

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change Order. 

 

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be based on 

one of the following methods: 

.1      Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit 

evaluation; 

.2      Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3      Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or percentage fee; 

or 

.4      As provided in Section 7.3.4. 

 

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, the 

Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing the Work 

attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead and profit as set forth 

in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such case, and also under 

Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may prescribe, an itemized accounting 

together with appropriate supporting data. Unless otherwise provided in the Contract Documents, costs for the purposes of this 

Section 7.3.4 shall be limited to the following: 

.1      Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, workers’ 

compensation insurance, and other employee costs approved by the Architect; 

.2      Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 

consumed; 

.3      Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor or 

others; 

.4      Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly related to 

the change; and 

.5      Costs of supervision and field office personnel directly attributable to the change. 

 

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in accordance 

with applicable provisions of Article 15. 

 

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the Work 

involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, provided in the 
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Construction Change Directive for determining the proposed adjustment in the Contract Sum or Contract Time. 

 

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, including 

adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall be effective 

immediately and shall be recorded as a Change Order. 

 

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net 

decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits covering 

related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured on the basis of 

net increase, if any, with respect to that change. 

 

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor may 

request payment for Work completed under the Construction Change Directive in Applications for Payment. The Architect 

will make an interim determination for purposes of monthly certification for payment for those costs and certify for payment 

the amount that the Architect determines, in the Architect’s professional judgment, to be reasonably justified. The Architect’s 

interim determination of cost shall adjust the Contract Sum on the same basis as a Change Order, subject to the right of either 

party to disagree and assert a Claim in accordance with Article 15. 

 

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the adjustments in the 

Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be effective 

immediately and the Architect will prepare a Change Order. Change Orders may be issued for all or any part of a Construction 

Change Directive. 

 

§ 7.4 Minor Changes in the Work 

The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and do not 

involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order for minor changes 

shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect the Contract Sum or 

Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the change in the Work. If the 

Contractor performs the Work set forth in the Architect’s order for a minor change without prior notice to the Architect that 

such change will affect the Contract Sum or Contract Time, the Contractor waives any adjustment to the Contract Sum or 

extension of the Contract Time. 

 

ARTICLE 8   TIME 
§ 8.1 Definitions 

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in the 

Contract Documents for Substantial Completion of the Work. 

 

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 

 

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 

 

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically defined. 

 

§ 8.2 Progress and Completion 

§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, the 

Contractor confirms that the Contract Time is a reasonable period for performing the Work. 

 

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence the Work 

prior to the effective date of insurance required to be furnished by the Contractor and Owner. 

 

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion within the 

Contract Time. 
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§ 8.3 Delays and Extensions of Time 

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect of the 

Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the Work; (3) by labor 

disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions documented in accordance with 

Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay authorized by the Owner pending mediation 

and binding dispute resolution; or (5) by other causes that the Contractor asserts, and the Architect determines, justify delay, 

then the Contract Time shall be extended for such reasonable time as the Architect may determine. 

 

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15. 

 

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the Contract 

Documents. 

 

ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 Contract Sum 

§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by the 

Owner to the Contractor for performance of the Work under the Contract Documents. 

 

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 

contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial inequity 

to the Owner or Contractor, the applicable unit prices shall be equitably adjusted. 

 

§ 9.2 Schedule of Values 

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a schedule of 

values to the Architect before the first Application for Payment, allocating the entire Contract Sum to the various portions of 

the Work. The schedule of values shall be prepared in the form, and supported by the data to substantiate its accuracy, 

required by the Architect. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing the 

Contractor’s Applications for Payment. Any changes to the schedule of values shall be submitted to the Architect and 

supported by such data to substantiate its accuracy as the Architect may require, and unless objected to by the Architect, shall 

be used as a basis for reviewing the Contractor’s subsequent Applications for Payment. 

 

§ 9.3 Applications for Payment 

§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the Architect an 

itemized Application for Payment prepared in accordance with the schedule of values, if required under Section 9.2, for 

completed portions of the Work. The application shall be notarized, if required, and supported by all data substantiating the 

Contractor’s right to payment that the Owner or Architect require, such as copies of requisitions, and releases and waivers of 

liens from Subcontractors and suppliers, and shall reflect retainage if provided for in the Contract Documents. 

 

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in the Work 

that have been properly authorized by Construction Change Directives, or by interim determinations of the Architect, but not 

yet included in Change Orders. 

 

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the Contractor 

does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom the Contractor 

intends to pay. 

 

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and equipment 

delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance by the Owner, 

payment may similarly be made for materials and equipment suitably stored off the site at a location agreed upon in writing. 

Payment for materials and equipment stored on or off the site shall be conditioned upon compliance by the Contractor with 

procedures satisfactory to the Owner to establish the Owner’s title to such materials and equipment or otherwise protect the 

Owner’s interest, and shall include the costs of applicable insurance, storage, and transportation to the site, for such materials 

and equipment stored off the site. 

 

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no later 
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than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all Work for 

which Certificates for Payment have been previously issued and payments received from the Owner shall, to the best of the 

Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests, or encumbrances, in 

favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor, materials, and equipment 

relating to the Work. 

 

§ 9.4 Certificates for Payment 

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue to the 

Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the Contractor; or (2) issue 

to the Owner a Certificate for Payment for such amount as the Architect determines is properly due, and notify the Contractor 

and Owner of the Architect’s reasons for withholding certification in part as provided in Section 9.5.1; or (3) withhold 

certification of the entire Application for Payment, and notify the Contractor and Owner of the Architect’s reason for 

withholding certification in whole as provided in Section 9.5.1. 

 

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based on the 

Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the Architect’s knowledge, 

information, and belief, the Work has progressed to the point indicated, the quality of the Work is in accordance with the 

Contract Documents, and that the Contractor is entitled to payment in the amount certified. The foregoing representations are 

subject to an evaluation of the Work for conformance with the Contract Documents upon Substantial Completion, to results of 

subsequent tests and inspections, to correction of minor deviations from the Contract Documents prior to completion, and to 

specific qualifications expressed by the Architect. However, the issuance of a Certificate for Payment will not be a 

representation that the Architect has (1) made exhaustive or continuous on-site inspections to check the quality or quantity of 

the Work; (2) reviewed construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of 

requisitions received from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s 

right to payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously 

paid on account of the Contract Sum. 

 

§ 9.5 Decisions to Withhold Certification 

§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to protect 

the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be made. If the 

Architect is unable to certify payment in the amount of the Application, the Architect will notify the Contractor and Owner as 

provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount, the Architect will promptly issue 

a Certificate for Payment for the amount for which the Architect is able to make such representations to the Owner. The 

Architect may also withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole 

or a part of a Certificate for Payment previously issued, to such extent as may be necessary in the Architect’s opinion to 

protect the Owner from loss for which the Contractor is responsible, including loss resulting from acts and omissions 

described in Section 3.3.2, because of 

.1      defective Work not remedied; 

.2      third party claims filed or reasonable evidence indicating probable filing of such claims, unless security 

acceptable to the Owner is provided by the Contractor; 

.3      failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials or 

equipment; 

.4      reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5      damage to the Owner or a Separate Contractor; 

.6      reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid balance 

would not be adequate to cover actual or liquidated damages for the anticipated delay; or 

.7      repeated failure to carry out the Work in accordance with the Contract Documents.  

 

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, in whole 

or in part, that party may submit a Claim in accordance with Article 15. 

 

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously 

withheld. 

 

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, issue joint 
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checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make payment for Work 

properly performed or material or equipment suitably delivered. If the Owner makes payments by joint check, the Owner shall 

notify the Architect and the Contractor shall reflect such payment on its next Application for Payment. 

 

§ 9.6 Progress Payments 

§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and within the 

time provided in the Contract Documents, and shall so notify the Architect. 

 

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the Owner, the 

amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the Contractor on 

account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement with each Subcontractor, 

require each Subcontractor to make payments to Sub-subcontractors in a similar manner. 

 

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of 

completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account of 

portions of the Work done by such Subcontractor. 

 

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 

Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor fails to 

furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and suppliers to ascertain 

whether they have been properly paid. Neither the Owner nor Architect shall have an obligation to pay, or to see to the 

payment of money to, a Subcontractor or supplier, except as may otherwise be required by law. 

 

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 9.6.3 and 

9.6.4. 

 

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the Owner shall 

not constitute acceptance of Work not in accordance with the Contract Documents. 

 

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, payments 

received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be held by the 

Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under contract with the 

Contractor for which payment was made by the Owner. Nothing contained herein shall require money to be placed in a 

separate account and not commingled with money of the Contractor, create any fiduciary liability or tort liability on the part of 

the Contractor for breach of trust, or entitle any person or entity to an award of punitive damages against the Contractor for 

breach of the requirements of this provision. 

 

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall defend 

and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and litigation 

expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any tier. Upon receipt 

of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If approved by the applicable 

court, when required, the Contractor may substitute a surety bond for the property against which the lien or other claim for 

payment has been asserted. 

 

§ 9.7 Failure of Payment 

If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after receipt of 

the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days after the date 

established in the Contract Documents, the amount certified by the Architect or awarded by binding dispute resolution, then 

the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the Work until payment of the 

amount owing has been received. The Contract Time shall be extended appropriately and the Contract Sum shall be increased 

by the amount of the Contractor’s reasonable costs of shutdown, delay and start-up, plus interest as provided for in the 

Contract Documents. 

 

§ 9.8 Substantial Completion 

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is 
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sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its 

intended use. 

 

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept separately, is 

substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of items to be completed 

or corrected prior to final payment. Failure to include an item on such list does not alter the responsibility of the Contractor to 

complete all Work in accordance with the Contract Documents. 

 

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 

designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not included 

on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so that the Owner can 

occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall, before issuance of the 

Certificate of Substantial Completion, complete or correct such item upon notification by the Architect. In such case, the 

Contractor shall then submit a request for another inspection by the Architect to determine Substantial Completion. 

 

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate of 

Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the Owner and 

Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time within which the 

Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the Contract Documents shall 

commence on the date of Substantial Completion of the Work or designated portion thereof unless otherwise provided in the 

Certificate of Substantial Completion. 

 

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written acceptance 

of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if any, the Owner shall 

make payment of retainage applying to the Work or designated portion thereof. Such payment shall be adjusted for Work that 

is incomplete or not in accordance with the requirements of the Contract Documents. 

 

§ 9.9 Partial Occupancy or Use 

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when such 

portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to by the 

insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use may 

commence whether or not the portion is substantially complete, provided the Owner and Contractor have accepted in writing 

the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance, heat, utilities, damage to 

the Work and insurance, and have agreed in writing concerning the period for correction of the Work and commencement of 

warranties required by the Contract Documents. When the Contractor considers a portion substantially complete, the 

Contractor shall prepare and submit a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial 

occupancy or use shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written 

agreement between the Owner and Contractor or, if no agreement is reached, by decision of the Architect. 

 

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect the area 

to be occupied or portion of the Work to be used in order to determine and record the condition of the Work. 

 

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute 

acceptance of Work not complying with the requirements of the Contract Documents. 

 

§ 9.10 Final Completion and Final Payment 

§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon receipt of 

a final Application for Payment, the Architect will promptly make such inspection. When the Architect finds the Work 

acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly issue a final 

Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and on the basis of the 

Architect’s on-site visits and inspections, the Work has been completed in accordance with the Contract Documents and that 

the entire balance found to be due the Contractor and noted in the final Certificate is due and payable. The Architect’s final 

Certificate for Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to the 

Contractor’s being entitled to final payment have been fulfilled. 
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§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the 

Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with the Work for 

which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld by Owner) have been 

paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract Documents to remain in force 

after final payment is currently in effect, (3) a written statement that the Contractor knows of no reason that the insurance will 

not be renewable to cover the period required by the Contract Documents, (4) consent of surety, if any, to final payment, (5) 

documentation of any special warranties, such as manufacturers’ warranties or specific Subcontractor warranties, and (6) if 

required by the Owner, other data establishing payment or satisfaction of obligations, such as receipts and releases and 

waivers of liens, claims, security interests, or encumbrances arising out of the Contract, to the extent and in such form as may 

be designated by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor 

may furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or 

encumbrance. If a lien, claim, security interest, or encumbrance remains unsatisfied after payments are made, the Contractor 

shall refund to the Owner all money that the Owner may be compelled to pay in discharging the lien, claim, security interest, 

or encumbrance, including all costs and reasonable attorneys’ fees. 

 

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault of the 

Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner shall, upon 

application by the Contractor and certification by the Architect, and without terminating the Contract, make payment of the 

balance due for that portion of the Work fully completed, corrected, and accepted. If the remaining balance for Work not fully 

completed or corrected is less than retainage stipulated in the Contract Documents, and if bonds have been furnished, the 

written consent of the surety to payment of the balance due for that portion of the Work fully completed and accepted shall be 

submitted by the Contractor to the Architect prior to certification of such payment. Such payment shall be made under terms 

and conditions governing final payment, except that it shall not constitute a waiver of Claims. 

 

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 

.1      liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled; 

.2      failure of the Work to comply with the requirements of the Contract Documents;  

.3      terms of special warranties required by the Contract Documents; or 

.4      audits performed by the Owner, if permitted by the Contract Documents, after final payment. 

 

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of claims by 

that payee except those previously made in writing and identified by that payee as unsettled at the time of final Application for 

Payment. 

 

ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 Safety Precautions and Programs 

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in 

connection with the performance of the Contract. 

 

§ 10.2 Safety of Persons and Property 

§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to prevent 

damage, injury, or loss to 

.1      employees on the Work and other persons who may be affected thereby; 

.2      the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, under 

care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and 

.3      other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 

structures, and utilities not designated for removal, relocation, or replacement in the course of construction. 

 

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, rules and 

regulations, and lawful orders of public authorities, bearing on safety of persons or property or their protection from damage, 

injury, or loss. 

 

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of the 

Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards; 

promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of the safeguards. 
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§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are necessary for 

execution of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of properly 

qualified personnel. 

 

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property insurance 

required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in whole or in part by the 

Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by any of them, or by anyone for 

whose acts they may be liable and for which the Contractor is responsible under Sections 10.2.1.2 and 10.2.1.3. The 

Contractor may make a Claim for the cost to remedy the damage or loss to the extent such damage or loss is attributable to 

acts or omissions of the Owner or Architect or anyone directly or indirectly employed by either of them, or by anyone for 

whose acts either of them may be liable, and not attributable to the fault or negligence of the Contractor. The foregoing 

obligations of the Contractor are in addition to the Contractor’s obligations under Section 3.18. 

 

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty shall be 

the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated by the 

Contractor in writing to the Owner and Architect. 

 

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or create an 

unsafe condition. 

 

§ 10.2.8 Injury or Damage to Person or Property 

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of others for 

whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be given to the other 

party within a reasonable time not exceeding 21 days after discovery. The notice shall provide sufficient detail to enable the 

other party to investigate the matter. 

 

§ 10.3 Hazardous Materials and Substances 

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents regarding 

hazardous materials or substances. If the Contractor encounters a hazardous material or substance not addressed in the 

Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to persons 

resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl (PCB), encountered 

on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately stop Work in the affected area 

and notify the Owner and Architect of the condition. 

 

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify the 

presence or absence of the material or substance reported by the Contractor and, in the event such material or substance is 

found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract Documents, the Owner 

shall furnish in writing to the Contractor and Architect the names and qualifications of persons or entities who are to perform 

tests verifying the presence or absence of the material or substance or who are to perform the task of removal or safe 

containment of the material or substance. The Contractor and the Architect will promptly reply to the Owner in writing stating 

whether or not either has reasonable objection to the persons or entities proposed by the Owner. If either the Contractor or 

Architect has an objection to a person or entity proposed by the Owner, the Owner shall propose another to whom the 

Contractor and the Architect have no reasonable objection. When the material or substance has been rendered harmless, Work 

in the affected area shall resume upon written agreement of the Owner and Contractor. By Change Order, the Contract Time 

shall be extended appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable 

additional costs of shutdown, delay, and start-up. 

 

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, Subcontractors, 

Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses, and 

expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work in the affected 

area if in fact the material or substance presents the risk of bodily injury or death as described in Section 10.3.1 and has not 

been rendered harmless, provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease 

or death, or to injury to or destruction of tangible property (other than the Work itself), except to the extent that such damage, 

loss, or expense is due to the fault or negligence of the party seeking indemnity. 
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§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the Contractor 

brings to the site unless such materials or substances are required by the Contract Documents. The Owner shall be responsible 

for hazardous materials or substances required by the Contract Documents, except to the extent of the Contractor’s fault or 

negligence in the use and handling of such materials or substances. 

 

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of hazardous 

materials or substances the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to perform 

its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s fault or negligence. 

 

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for the cost 

of remediation of a hazardous material or substance solely by reason of performing Work as required by the Contract 

Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred. 

 

§ 10.4 Emergencies 

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to prevent 

threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on account of an 

emergency shall be determined as provided in Article 15 and Article 7. 

 

ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 Contractor’s Insurance and Bonds 

§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the endorsements, 

and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract Documents. The 

Contractor shall purchase and maintain the required insurance from an insurance company or insurance companies lawfully 

authorized to issue insurance in the jurisdiction where the Project is located. The Owner, Architect, and Architect’s 

consultants shall be named as additional insureds under the Contractor’s commercial general liability policy or as otherwise 

described in the Contract Documents. 

 

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and conditions 

as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds from a company or 

companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located. 

 

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of 

obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a copy to 

be furnished. 

 

§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the date the 

Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by the Contract 

Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation or expiration. Upon 

receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from an act or omission of the 

Owner, have the right to stop the Work until the lapse in coverage has been cured by the procurement of replacement coverage 

by the Contractor. The furnishing of notice by the Contractor shall not relieve the Contractor of any contractual obligation to 

provide any required coverage. 

 

§ 11.2 Owner’s Insurance 

§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the endorsements, and 

subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract Documents. The Owner shall 

purchase and maintain the required insurance from an insurance company or insurance companies lawfully authorized to issue 

insurance in the jurisdiction where the Project is located.  

 

§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required property 

insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the Contract Documents, 

the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon receipt of notice from the Owner, 

the Contractor may delay commencement of the Work and may obtain insurance that will protect the interests of the 

Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the failure to provide coverage has been cured or 

resolved, the Contract Sum and Contract Time shall be equitably adjusted. In the event the Owner fails to procure coverage, 
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the Owner waives all rights against the Contractor, Subcontractors, and Sub-subcontractors to the extent the loss to the Owner 

would have been covered by the insurance to have been procured by the Owner. The cost of the insurance shall be charged to 

the Owner by a Change Order. If the Owner does not provide written notice, and the Contractor is damaged by the failure or 

neglect of the Owner to purchase or maintain the required insurance, the Owner shall reimburse the Contractor for all 

reasonable costs and damages attributable thereto. 

 

§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days of the date 

the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance required by the 

Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual cancellation or expiration. 

Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the Contractor, upon receipt of notice from 

the Owner, shall have the right to stop the Work until the lapse in coverage has been cured by the procurement of replacement 

coverage by either the Owner or the Contractor; (2) the Contract Time and Contract Sum shall be equitably adjusted; and (3) 

the Owner waives all rights against the Contractor, Subcontractors, and Sub-subcontractors to the extent any loss to the Owner 

would have been covered by the insurance had it not expired or been cancelled. If the Contractor purchases replacement 

coverage, the cost of the insurance shall be charged to the Owner by an appropriate Change Order. The furnishing of notice by 

the Owner shall not relieve the Owner of any contractual obligation to provide required insurance. 

 

§ 11.3 Waivers of Subrogation 

§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-subcontractors, 

agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3) Separate Contractors, if any, 

and any of their subcontractors, sub-subcontractors, agents, and employees, for damages caused by fire, or other causes of 

loss, to the extent those losses are covered by property insurance required by the Agreement or other property insurance 

applicable to the Project, except such rights as they have to proceeds of such insurance. The Owner or Contractor, as 

appropriate, shall require similar written waivers in favor of the individuals and entities identified above from the Architect, 

Architect’s consultants, Separate Contractors, subcontractors, and sub-subcontractors. The policies of insurance purchased and 

maintained by each person or entity agreeing to waive claims pursuant to this section 11.3.1 shall not prohibit this waiver of 

subrogation. This waiver of subrogation shall be effective as to a person or entity (1) even though that person or entity would 

otherwise have a duty of indemnification, contractual or otherwise, (2) even though that person or entity did not pay the 

insurance premium directly or indirectly, or (3) whether or not the person or entity had an insurable interest in the damaged 

property. 

 

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent to the 

site by property insurance under policies separate from those insuring the Project, or if after final payment property insurance 

is to be provided on the completed Project through a policy or policies other than those insuring the Project during the 

construction period, to the extent permissible by such policies, the Owner waives all rights in accordance with the terms of 

Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate property insurance. 

 

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance 

The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of use of the 

Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The Owner waives all 

rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to fire or other hazards 

however caused. 

 

§11.5 Adjustment and Settlement of Insured Loss 

§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as fiduciary 

and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any 

applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and Contractor their just shares of 

insurance proceeds received by the Owner, and by appropriate agreements the Architect and Contractor shall make payments 

to their consultants and Subcontractors in similar manner. 

 

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed settlement as 

well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from receipt of notice to object to 

the proposed settlement or allocation of the proceeds. If the Contractor does not object, the Owner shall settle the loss and the 

Contractor shall be bound by the settlement and allocation. Upon receipt, the Owner shall deposit the insurance proceeds in a 

separate account and make the appropriate distributions. Thereafter, if no other agreement is made or the Owner does not 

terminate the Contract for convenience, the Owner and Contractor shall execute a Change Order for reconstruction of the 
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damaged or destroyed Work in the amount allocated for that purpose. If the Contractor timely objects to either the terms of the 

proposed settlement or the allocation of the proceeds, the Owner may proceed to settle the insured loss, and any dispute 

between the Owner and Contractor arising out of the settlement or allocation of the proceeds shall be resolved pursuant to 

Article 15. Pending resolution of any dispute, the Owner may issue a Construction Change Directive for the reconstruction of 

the damaged or destroyed Work. 

 

ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 Uncovering of Work 

§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically expressed in the 

Contract Documents, it must, if requested in writing by the Architect, be uncovered for the Architect’s examination and be 

replaced at the Contractor’s expense without change in the Contract Time. 

 

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to its 

being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such Work is in 

accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the Contract Sum and 

Contract Time as may be appropriate. If such Work is not in accordance with the Contract Documents, the costs of uncovering 

the Work, and the cost of correction, shall be at the Contractor’s expense. 

 

§ 12.2 Correction of Work 

§ 12.2.1 Before Substantial Completion 

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the Contract 

Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed. Costs of 

correcting such rejected Work, including additional testing and inspections, the cost of uncovering and replacement, and 

compensation for the Architect’s services and expenses made necessary thereby, shall be at the Contractor’s expense. 

 

§ 12.2.2 After Substantial Completion 

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial 

Completion of the Work or designated portion thereof or after the date for commencement of warranties established under 

Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the Work is found to 

be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it promptly after receipt of 

notice from the Owner to do so, unless the Owner has previously given the Contractor a written acceptance of such condition. 

The Owner shall give such notice promptly after discovery of the condition. During the one-year period for correction of 

Work, if the Owner fails to notify the Contractor and give the Contractor an opportunity to make the correction, the Owner 

waives the rights to require correction by the Contractor and to make a claim for breach of warranty. If the Contractor fails to 

correct nonconforming Work within a reasonable time during that period after receipt of notice from the Owner or Architect, 

the Owner may correct it in accordance with Section 2.5. 

 

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first performed after 

Substantial Completion by the period of time between Substantial Completion and the actual completion of that portion of the 

Work. 

 

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the Contractor 

pursuant to this Section 12.2. 

 

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the requirements of the 

Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 

 

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate 

Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that is not 

in accordance with the requirements of the Contract Documents. 

 

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to other 

obligations the Contractor has under the Contract Documents. Establishment of the one-year period for correction of Work as 

described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the Work, and has no 

relationship to the time within which the obligation to comply with the Contract Documents may be sought to be enforced, nor 
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to the time within which proceedings may be commenced to establish the Contractor’s liability with respect to the 

Contractor’s obligations other than specifically to correct the Work. 

 

§ 12.3 Acceptance of Nonconforming Work 

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the Owner 

may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as appropriate and 

equitable. Such adjustment shall be effected whether or not final payment has been made. 

 

ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 Governing Law 

The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s choice of law 

rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall 

govern Section 15.4. 

 

§ 13.2 Successors and Assigns 

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal representatives 

to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in Section 13.2.2, neither 

party to the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make 

an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the 

Contract. 

 

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction financing 

for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The Contractor shall 

execute all consents reasonably required to facilitate the assignment. 

 

§ 13.3 Rights and Remedies 

§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall be in 

addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by law. 

 

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty afforded 

them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a breach thereunder, 

except as may be specifically agreed upon in writing. 

 

§ 13.4 Tests and Inspections 

§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract Documents and by 

applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public authorities. Unless otherwise 

provided, the Contractor shall make arrangements for such tests, inspections, and approvals with an independent testing 

laboratory or entity acceptable to the Owner, or with the appropriate public authority, and shall bear all related costs of tests, 

inspections, and approvals. The Contractor shall give the Architect timely notice of when and where tests and inspections are 

to be made so that the Architect may be present for such procedures. The Owner shall bear costs of tests, inspections, or 

approvals that do not become requirements until after bids are received or negotiations concluded. The Owner shall directly 

arrange and pay for tests, inspections, or approvals where building codes or applicable laws or regulations so require. 

 

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require 

additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written authorization 

from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or approval, by an entity 

acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when and where tests and inspections 

are to be made so that the Architect may be present for such procedures. Such costs, except as provided in Section 13.4.3, 

shall be at the Owner’s expense. 

 

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the portions of the 

Work to comply with requirements established by the Contract Documents, all costs made necessary by such failure, 

including those of repeated procedures and compensation for the Architect’s services and expenses, shall be at the 

Contractor’s expense. 
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§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract Documents, 

be secured by the Contractor and promptly delivered to the Architect. 

 

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the Architect will do 

so promptly and, where practicable, at the normal place of testing. 

 

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid unreasonable 

delay in the Work. 

 

§ 13.5 Interest 

Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate the parties 

agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is 

located. 

 

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 Termination by the Contractor 

§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through no act 

or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons or entities 

performing portions of the Work, for any of the following reasons: 

.1      Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be stopped; 

.2      An act of government, such as a declaration of national emergency, that requires all Work to be stopped; 

.3      Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the reason 

for withholding certification as provided in Section 9.4.1, or because the Owner has not made payment on a 

Certificate for Payment within the time stated in the Contract Documents; or 

.4      The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2. 

 

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a Sub-

subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, repeated 

suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute in the aggregate 

more than 100 percent of the total number of days scheduled for completion, or 120 days in any 365-day period, whichever is 

less. 

 

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ notice to the 

Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as well as reasonable 

overhead and profit on Work not executed, and costs incurred by reason of such termination.  

 

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a Subcontractor, a 

Sub-subcontractor, or their agents or employees or any other persons or entities performing portions of the Work because the 

Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract Documents with respect to matters important 

to the progress of the Work, the Contractor may, upon seven additional days’ notice to the Owner and the Architect, terminate 

the Contract and recover from the Owner as provided in Section 14.1.3. 

 

§ 14.2 Termination by the Owner for Cause 

§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1      repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2      fails to make payment to Subcontractors or suppliers in accordance with the respective agreements between the 

Contractor and the Subcontractors or suppliers; 

.3      repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of a 

public authority; or 

.4      otherwise is guilty of substantial breach of a provision of the Contract Documents. 

 

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that sufficient cause 

exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the Owner and after giving 

the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment of the Contractor and may, 

subject to any prior rights of the surety: 
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.1      Exclude the Contractor from the site and take possession of all materials, equipment, tools, and construction 

equipment and machinery thereon owned by the Contractor; 

.2      Accept assignment of subcontracts pursuant to Section 5.4; and 

.3      Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request of the 

Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred by the Owner 

in finishing the Work. 

 

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall not be 

entitled to receive further payment until the Work is finished. 

 

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for the 

Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not expressly 

waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, the Contractor shall 

pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case may be, shall be certified by 

the Initial Decision Maker, upon application, and this obligation for payment shall survive termination of the Contract. 

 

§ 14.3 Suspension by the Owner for Convenience 

§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in whole or in 

part for such period of time as the Owner may determine. 

 

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by suspension, delay, 

or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No adjustment shall be made to the 

extent 

.1      that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause for which 

the Contractor is responsible; or 

.2      that an equitable adjustment is made or denied under another provision of the Contract. 

 

§ 14.4 Termination by the Owner for Convenience 

§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 

 

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor shall 

.1      cease operations as directed by the Owner in the notice; 

.2      take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; and 

.3      except for Work directed to be performed prior to the effective date of termination stated in the notice, 

terminate all existing subcontracts and purchase orders and enter into no further subcontracts and purchase 

orders. 

 

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work properly 

executed; costs incurred by reason of the termination, including costs attributable to termination of Subcontracts; and the 

termination fee, if any, set forth in the Agreement. 

 

ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 Claims  

§ 15.1.1 Definition 

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the 

Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other disputes and 

matters in question between the Owner and Contractor arising out of or relating to the Contract. The responsibility to 

substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require the Owner to file a Claim 

in order to impose liquidated damages in accordance with the Contract Documents. 

 

§ 15.1.2 Time Limits on Claims 

The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or related to 

the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the requirements of the binding 

dispute resolution method selected in the Agreement and within the period specified by applicable law, but in any case not 

NOT  F
OR  B

ID
DIN

G



 

AIA Document A201 – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017. All rights 
reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The 
American Institute of Architects. This draft was produced at 13:21:27 EST on 01/19/2026 under Subscription No.20250128346 which expires on , is not for 
resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright 
violations, e-mail docinfo@aiacontracts.com. 
User Notes:  (640e2aedf442e4498d0967fa) 

 

43 

 

more than 10 years after the date of Substantial Completion of the Work. The Owner and Contractor waive all Claims and 

causes of action not commenced in accordance with this Section 15.1.2. 

 

§ 15.1.3 Notice of Claims 

§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered prior to 

expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the other party and 

to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as the Initial Decision Maker. 

Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after occurrence of the event giving rise to 

such Claim or within 21 days after the claimant first recognizes the condition giving rise to the Claim, whichever is later. 

 

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered after 

expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the other party. In 

such event, no decision by the Initial Decision Maker is required. 

 

§ 15.1.4 Continuing Contract Performance 

§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 

14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make payments 

in accordance with the Contract Documents.  

 

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s decision, 

subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue Certificates for 

Payment in accordance with the decision of the Initial Decision Maker. 

 

§ 15.1.5 Claims for Additional Cost 

If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 shall be 

given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not required for 

Claims relating to an emergency endangering life or property arising under Section 10.4. 

 

§ 15.1.6 Claims for Additional Time 

§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section 15.1.3 

shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on progress of the 

Work. In the case of a continuing delay, only one Claim is necessary. 

 

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented by data 

substantiating that weather conditions were abnormal for the period of time, could not have been reasonably anticipated, and 

had an adverse effect on the scheduled construction. 

 

§ 15.1.7 Waiver of Claims for Consequential Damages 

The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this 

Contract. This mutual waiver includes 

.1      damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, business and 

reputation, and for loss of management or employee productivity or of the services of such persons; and 

.2      damages incurred by the Contractor for principal office expenses including the compensation of personnel 

stationed there, for losses of financing, business and reputation, and for loss of profit, except anticipated profit 

arising directly from the Work. 

 

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in 

accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of liquidated 

damages, when applicable, in accordance with the requirements of the Contract Documents. 

 

§ 15.2 Initial Decision 

§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of the period 

for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall be referred to the 

Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless otherwise indicated 

in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision shall be required as a condition 
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precedent to mediation of any Claim. If an initial decision has not been rendered within 30 days after the Claim has been 

referred to the Initial Decision Maker, the party asserting the Claim may demand mediation and binding dispute resolution 

without a decision having been rendered. Unless the Initial Decision Maker and all affected parties agree, the Initial Decision 

Maker will not decide disputes between the Contractor and persons or entities other than the Owner. 

 

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or more of the 

following actions: (1) request additional supporting data from the claimant or a response with supporting data from the other 

party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5) advise the parties that 

the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks sufficient information to evaluate 

the merits of the Claim or if the Initial Decision Maker concludes that, in the Initial Decision Maker’s sole discretion, it would 

be inappropriate for the Initial Decision Maker to resolve the Claim. 

 

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek information 

from either party or from persons with special knowledge or expertise who may assist the Initial Decision Maker in rendering 

a decision. The Initial Decision Maker may request the Owner to authorize retention of such persons at the Owner’s expense. 

 

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional supporting data, 

such party shall respond, within ten days after receipt of the request, and shall either (1) provide a response on the requested 

supporting data, (2) advise the Initial Decision Maker when the response or supporting data will be furnished, or (3) advise the 

Initial Decision Maker that no supporting data will be furnished. Upon receipt of the response or supporting data, if any, the 

Initial Decision Maker will either reject or approve the Claim in whole or in part. 

 

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that the 

Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the reasons 

therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision Maker, of any 

change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on the parties but subject 

to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute resolution. 

 

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1. 

 

§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the other 

party file for mediation. If such a demand is made and the party receiving the demand fails to file for mediation within 30 days 

after receipt thereof, then both parties waive their rights to mediate or pursue binding dispute resolution proceedings with 

respect to the initial decision. 

 

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any, of the 

nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may, but is not 

obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 

 

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in accordance 

with applicable law to comply with the lien notice or filing deadlines. 

 

§ 15.3 Mediation 

§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived as 

provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent to binding dispute 

resolution. 

 

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree otherwise, 

shall be administered by the American Arbitration Association in accordance with its Construction Industry Mediation 

Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing, delivered to the other 

party to the Contract, and filed with the person or entity administering the mediation. The request may be made concurrently 

with the filing of binding dispute resolution proceedings but, in such event, mediation shall proceed in advance of binding 

dispute resolution proceedings, which shall be stayed pending mediation for a period of 60 days from the date of filing, unless 

stayed for a longer period by agreement of the parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, 

the parties may nonetheless proceed to the selection of the arbitrator(s) and agree upon a schedule for later proceedings. 
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§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the dispute or 

60 days after mediation has been demanded without resolution of the dispute, demand in writing that the other party file for 

binding dispute resolution.  If such a demand is made and the party receiving the demand fails to file for binding dispute 

resolution within 60 days after receipt thereof, then both parties waive their rights to binding dispute resolution proceedings 

with respect to the initial decision. 

 

§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place where 

the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall be enforceable 

as settlement agreements in any court having jurisdiction thereof. 

 

§ 15.4 Arbitration 

§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any Claim 

subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree otherwise, 

shall be administered by the American Arbitration Association in accordance with its Construction Industry Arbitration Rules 

in effect on the date of the Agreement. The Arbitration shall be conducted in the place where the Project is located, unless 

another location is mutually agreed upon. A demand for arbitration shall be made in writing, delivered to the other party to the 

Contract, and filed with the person or entity administering the arbitration. The party filing a notice of demand for arbitration 

must assert in the demand all Claims then known to that party on which arbitration is permitted to be demanded. 

 

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for mediation, but in 

no event shall it be made after the date when the institution of legal or equitable proceedings based on the Claim would be 

barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a written demand for arbitration 

by the person or entity administering the arbitration shall constitute the institution of legal or equitable proceedings based on 

the Claim. 

 

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in accordance 

with applicable law in any court having jurisdiction thereof. 

 

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly 

consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court having 

jurisdiction thereof. 

 

§ 15.4.4 Consolidation or Joinder  

§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party may 

consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party provided that (1) 

the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations to be consolidated 

substantially involve common questions of law or fact, and (3) the arbitrations employ materially similar procedural rules and 

methods for selecting arbitrator(s). 

 

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party may 

include by joinder persons or entities substantially involved in a common question of law or fact whose presence is required if 

complete relief is to be accorded in arbitration, provided that the party sought to be joined consents in writing to such joinder. 

Consent to arbitration involving an additional person or entity shall not constitute consent to arbitration of any claim, dispute 

or other matter in question not described in the written consent. 

 

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this 

Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the Owner and 

Contractor under this Agreement. 
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SECTION 00 73 13 
 

SUPPLEMENTARY GENERAL CONDITIONS A201-2017 
 
 

 
The following supplements modify the “General Conditions of the Contract for Construction,” AIA 
Document A201-2017.  Where a portion of the General Conditions is modified or deleted by the 
Supplementary Conditions, the unaltered portions of the General Conditions shall remain in effect. 
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ARTICLE 1:  GENERAL PROVISIONS 
 
1.1 BASIC DEFINITIONS 
 
1.1.1 THE CONTRACT DOCUMENTS 
 
 Strike the last sentence of Section 1.1.1 in its entirety and replace with the following: 
 
 “The Contract Documents also include Advertisement for Bid, Instructions to Bidder, sample 

forms, the Bid Form, the Contractor’s completed Bid and the Award Letter.” 
 
 
 Add the following Section: 
 
 “1.1.1.1  In the event of conflict or discrepancies among the Contract Documents, the 

Documents prepared by the State of Delaware, Division of Facilities Management shall take 
precedence over all other documents.” 

 
1.1.8 INITIAL DECISION MAKER 
 
 Strike the last sentence of Section 1.1.8 in its entirety and add the following to the end of the 

remaining sentence: 
 
 “ and certify termination of the Agreement under Section14.2.2.”  
 
1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
 
1.2.1.1 Insert “if possible” at the end of  the second sentence. 
 
 Add the following Sections: 
 
 “1.2.4  In the case of an inconsistency between the Drawings and the Specifications, or 

within either document not clarified by addendum, the better quality or greater quantity of 
work shall be provided in accordance with the Architect’s interpretation.” 

 
 “1.2.5 The word “PROVIDE” as used in the Contract Documents shall mean “FURNISH 

AND INSTALL” and shall include, without limitation, all labor, materials, equipment, 
transportation, services and other items required to complete the Work.” 

 
 “1.2.6 The word “PRODUCT” as used in the Contract Documents means all materials, 

systems and equipment.” 
 
1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER 

INSTRUMENTS OF SERVICE 
 
 Strike Section 1.5.1 in its entirety and replace with the following: 
 
 “All pre-design studies, drawings, specifications and other documents, including those in 

electronic form, prepared by the Architect under this Agreement are, and shall remain, the 
property of the Owner whether the Project for which they are made is executed or not.  
Such documents may be used by the Owner to construct one or more like Projects without the 
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approval of, or additional compensation to, the Architect.  The Contractor, Subcontractors, Sub-
subcontractors, and Material or Equipment Suppliers are authorized to use and reproduce 
applicable portions of the Drawings, Specifications and other documents prepared by the 
Architect and the Architect’s consultants appropriate to and for use in the execution of their 
Work under the Contract Documents.  They are not to be used by the Contractor or any 
Subcontractor, Sub-subcontractor or Material and Equipment Supplier on other Projects or for 
additions to this Project outside the scope of the Work without the specific written consent of the 
Owner, Architect and Architect’s consultants. 

 
 The Architect shall not be liable for injury or damage resulting from the re-use of drawings and 

specifications if the Architect is not involved in the re-use Project.  Prior to re-use of construction 
documents for a Project in which the Architect is not also involved, the Owner will remove from 
such documents all identification of the original Architect, including name, address and 
professional seal or stamp.” 

 
 Strike Section 1.5.2 in its entirety.  
 
1.7  DIGITAL DATA USE AND TRANSMISSION 
 

Strike Section 1.7 in its entirety and replace with the following: 
 
“The parties shall agree upon protocols governing transmission and use of Instruments of 
Service or any other information or documentation in digital form.” 
 

 
1.8  BUILDING INFORMATION MODELS USE AND RELIANCE 
 
 Strike Section 1.8 in its entirety. 
 
ARTICLE 2:  OWNER 
 
2.2 EVIDENCE OF THE OWNERS FINANCIAL ARRANGEMENTS 
 
 Strike Section 2.2 in its entirety. 
 
2.3 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
 
2.3.3 Strike 2.3.3 in its entirety. 
 
2.3.4 Add the following sentence at the end of the paragraph: 
 
 “The Contractor, at their expense shall bear the costs to accurately identify the location of all 

underground utilities in the area of their excavation and shall bear all cost for any repairs 
required, out of failure to accurately identify said utilities.” 

 
 Strike Section 2.3.6 in its entirety and replace with the following: 
 
 “2.3.6 The Contractor shall be furnished free of charge (1) electronic set of the Drawings and 

Project Manuals.  Additional sets will be furnished at the cost of reproduction, postage and 
handling.” 

 

NOT  F
OR  B

ID
DIN

G



Red Clay Consolidated School District 
Brandywine Springs School Roof Replacement 

SUPPLEMENTARY GENERAL CONDITIONS 
00 73 13-4 2/26/2026 

2.5 OWNER’S RIGHT TO CARRY OUT THE WORK 
 
 Add “, except as outlined in Section 3.15” after the reference to “Article 15” at the end of the 

last sentence of the Section.  
 
 
 
ARTICLE 3:  CONTRACTOR 
 
3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY 

CONTRACTOR 
  
3.2.2  Add “and Owner” after “report to the Architect” in the second sentence. 
  
 
3.2.4  Strike “subject to Section 15.1.7” in the second sentence. 
 
3.2.4 Strike the third sentence. 
 
3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
 
 Add the following Sections: 
 
 “3.3.2.1 The Contractor shall immediately remove from the Work, whenever requested to 

do so by the Owner, any person who is considered by the Owner or Architect to be incompetent 
or disposed to be so disorderly, or who for any reason is not satisfactory to the Owner, and that 
person shall not again be employed on the Work without the consent of the Owner or the 
Architect.” 

  
 “3.3.4 The Contractor must provide suitable storage facilities at the Site for the proper protection 

and safe storage of their materials, or as otherwise identified by the specifications.  Consult the 
Owner and the Architect before storing any materials.” 

 
 “3.3.5 When any room is used as a shop, storeroom, office, etc., by the Contractor or 

Subcontractor(s) during the construction of the Work, the Contractor making use of these areas 
will be held responsible for any repairs, patching or cleaning arising from such use.” 

 
3.4 LABOR AND MATERIALS 
 
Add the Following Sections: 
 
 “3.4.4 Before starting the Work, each Contractor shall carefully examine all preparatory Work 

that has been executed to receive their Work.  Check carefully, by whatever means are required, 
to insure that its Work and adjacent, related Work, will finish to proper contours, planes and 
levels.  Promptly notify the Architect & Owner of any defects or imperfections in preparatory 
Work which will in any way affect satisfactory completion of its Work.  Absence of such 
notification will be construed as an acceptance of preparatory Work and later claims of defects 
will not be recognized.” 

 
 “3.4.5 Under no circumstances shall the Contractor’s Work proceed prior to preparatory Work 

having been completely cured, dried and/or otherwise made satisfactory to receive this Work.  
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Responsibility for timely installation of all materials rests solely with the Contractor responsible 
for that Work, who shall maintain coordination at all times.” 

 
3.5 WARRANTY 
 
 Add the following Sections: 
  
 “3.5.3 The Contractor will guarantee all materials and workmanship against original defects, 

except injury from proper and usual wear when used for the purpose intended, for two years after 
Acceptance by the Owner, and will maintain all items in perfect condition during the period of 
warranty.” 

 
 “3.5.4 Defects appearing during the period of warranty will be made good by the Contractor at 

his expense upon demand of the Owner, it being required that all work will be in perfect 
condition when the period of warranty will have elapsed.” 

 
 “3.5.5 Upon notification by the Owner of a defect covered by the Contractor’s warranty, the 

Contractor shall respond within 4 hours of the notification.” 
 
 “3.5.6 In addition to the General Warranty there are other warranties required for certain items 

for different periods of time than the two years as above, and are particularly so stated in that part 
of the specifications referring to same.  The said warranties will commence at the same time as 
the General Warranty.” 

 
 “3.5.7 If the Contractor fails to remedy any failure, defect or damage within a reasonable time 

after receipt of notice, the Owner will have the right to replace, repair, or otherwise remedy the 
failure, defect or damage at the Contractor’s expense.” 

 
3.8  ALLOWANCES 
 
 Add the following Section: 
 
 “3.8.1.1 For costs to be covered under a project allowance, (included in the schedule of 

values) the Contractor shall submit a summary of those costs anticipated and an Allowance 
Access Authorization Form to the Architect and Owner, reflecting the projected costs.  The 
Allowance Access Authorization Form must be signed by the Owner prior to initiating any work 
associated with the allowance.” 

 
3.10   CONTRACTOR’S CONSTRUCTION AND SUBMITTAL SCHEDULES 
 
3.10.1 Add “estimated” after “and the” and before “date of” in the second sentence.  
 
3.10.2 Strike “and thereafter as necessary to maintain a current submittal schedule” in the first sentence. 
 
3.11 DOCUMENTS AND SAMPLES AT THE SITE 
 
 Add the following Sections: 
 
 “3.11.1 During the course of the Work, the Contractor shall maintain a record set of 

drawings on which the Contractor shall mark the actual physical location of all piping, valves, 
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equipment, conduit, outlets, access panels, controls, actuators, including all appurtenances that 
will be concealed once construction is complete, etc., including all invert elevations.” 

 
 “3.11.2 At the completion of the project, the Contractor shall obtain a set of the 

conformed contract drawings from the Architect, and neatly transfer all information outlined in 
3.11.1 to provide a complete record of the as-built conditions.”  

 
 “3.11.3 Upon completion of the work noted in 3.11.2 the contractor shall schedule a 

meeting with the Architect/Engineer and Owner to review the final record drawings and closeout 
documents prior to submission.  After this meeting the Contractor shall make adjustments per the 
review, and submit one (1) original markup and (2) copies of the red line drawings (as-built 
conditions, to the Owner and one (1) print to the Architect. In addition, attach one complete set 
of the as-built documents to each of the Operating and Maintenance Instructions/Manuals.  The 
Contractor will include (2) USB drives, each containing all “red line drawings (as-built) and 
Closeout Documents properly tabbed in accordance with closeout requirements as defined 
elsewhere in the contract documents.” 

 
3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
 
3.12.10.2 Strike “If the Contract Documents require” from the beginning of the sentence. 
 
3.12.10.2 Strike “to” between “professional” and certify” and replace with “shall”. 
 
3.17 Insert “indemnify and” between “shall” and “hold” in the second sentence.  
 
 
ARTICLE 4:  ADMINISTRATION OF THE CONTRACT 
 
4.2 ADMINISTRATION OF THE CONTRACT 
 
4.2.7  Strike the first sentence and replace with the following:   
 
 “The Architect will review and approve or take other appropriate action upon the Contractor’s 

submittals such as Shop Drawings, Product Data and Samples for the purpose of checking for 
conformance with the Contract Documents.” 

 
4.2.7 Strike the second sentence and replace with the following:   
 
 “The Architect’s action will be taken with such reasonable promptness as to cause no delay in 

the Work in the activities of the Owner, Contractor or separate Contractors, while allowing 
sufficient time in the Owner’s professional judgment to permit adequate review.” 

 
 Add the following Section: 
  
 “4.2.10.1 There will be no full-time Project Representative provided by the Owner or 

Architect on this project.” 
 
 “4.2.13 Add “and in compliance with all local requirements.” to the end of the sentence.” 
 
ARTICLE 5:  SUBCONTRACTORS 
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5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE 
WORK 

 
5.2.3 Strike Section 5.2.3 in its entirety and replace with the following:   
 
 “If the Owner or Architect has reasonable objection to a person or entity proposed by the 

Contractor, the Contractor shall propose another to whom the Owner or Architect has no 
reasonable objection, subject to the statutory requirements of 29 Delaware Code § 
6962(d)(10)b.3 and 4.” 

 
5.2.4 Strike Section 5.2.4 in its entirety and replace with the following: 
 
 ”The Contractor may not substitute any Subcontractor listed in its Bid unless the Contractor 

complies with the requirements of 29 Delaware Code § 6962(d)(10)b.3 and 4. Failure to comply 
with this requirement shall subject the Contractor to a penalty as outlined in Section 5.2 of the 
Owner’s General Requirements.” 

 
 Add the following Section: 
 
 “5.2.5  The Contractor shall comply and shall ensure all Subcontractors comply with all 

requirements for drug testing as set forth in TITLE 19 LABOR 
DELAWARE ADMINISTRATIVE CODE 4000 Office of Management and Budget 4100 
Division of Facilities Management 4104 Regulations for the Drug Testing of Contractor and 
Subcontractor Employees Working on Large Public Works Projects.” 

 
 
ARTICLE 6:  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 

CONTRACTS 
 
6.1.1 Strike “and waiver of subrogation” from the end of the second sentence.  
 
6.1.4 Strike Section 6.1.4 in its entirety. 
 
6.2 MUTUAL RESPONSIBILITY 
 
6.2.3 Strike “shall” and replace with  “may” in the second sentence.  
 
 
ARTICLE 7:  CHANGES IN THE WORK 
  
 (SEE ARTICLE 7: CHANGES IN WORK IN THE STATE OF DELAWARE DIVISION OF 

FACILITIES MANAGEMENT GENERAL REQUIREMENTS) 
 
7.2  CHANGE ORDERS 
 
            Add the following Sections:  
 

“7.2.2   In addition to the above: 
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7.2.2.1  The General Contractor is allowed a fifteen percent (15%) markup for overhead and 
profit for additional work performed by the General Contractor’s own forces. 

  
7.2.2.2   For additional subcontractor work, the Subcontractor is allowed a fifteen (15) 
percent overhead and profit on change order work above and beyond the direct costs stated 
previously.  To this amount, the General Contractor will be allowed a mark-up not exceeding 
seven- and one-half percent (7.5%) on the subcontractor’s work. 

 
7.2.2.3    Where the Third Tier Contractor is going to be completing the additional work, the 
Third-Tier contractor will be allowed a markup of fifteen percent (15%) overhead and profit 
on changes order work above and beyond the direct costs stated previously.  To this amount, 
the Subcontractor will be allowed a markup not to exceed seven and one-half percent (7.5%) 
on the Third-Tier Contractor’s work and the General Contractor will be allowed a markup not 
to exceed seven and one-half percent (7.5%) of the amount of the Subcontractor’s markup.  

 
7.2.2.4   No additional costs shall be allowed for changes related to the Contractor’s onsite 
superintendent/staff, or project manager, unless a change in the work changes the project 
duration and is identified by the CPM schedule.  There will be no other costs associated with 
the change order. 

 
7.2.2.5   These markups shall include all costs including, but not limited to: overhead, profit, 
bonds, insurance, supervision, etc.” 

 
7.3.4.1 Strike “and other employee costs approved by the Architect” after “worker’s compensation 

insurance,” 
 
7.3.4.4        Add “work attributable to the” before “change” at the end of the sentence. 
 
7.4        MINOR CHANGES IN THE WORK 
        Add “unless such changes are approved” at the end of the third sentence. 
 
 
ARTICLE 8:  TIME 
  
8.2 PROGRESS AND COMPLETION 
 
8.2.1 Add the following Section: 
 
 “8.2.1.1 Refer to Project Specifications Section SUMMARY OF WORK for Contract time 

requirements.” 
 
8.2.2 After “by the Contractor” strike “and” and insert “to”. 
 
8.2.4 Add the following Section: 
 
 “8.2.4 If the Work falls behind the Progress Schedule as submitted by the Contractor, the 

Contractor shall employ additional labor and/or equipment necessary to bring the Work into 
compliance with the Progress Schedule at no additional cost to the Owner.” 

 
8.3 DELAYS AND EXTENSION OF TIME 
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8.3.1 Strike “binding dispute resolution” and insert “any and all remedies at law or in equity”.  
 
 Add the following Section: 
 
 “8.3.2.1 The Contractor shall update the status of the suspension, delay, or interruption of 

the Work with each Application for Payment.  (The Contractor shall report the termination of 
such cause immediately upon the termination thereof.)  Failure to comply with this procedure 
shall constitute a waiver for any claim for adjustment of time or price based upon said cause.” 

 
Strike Section 8.3.3 in its entirety and replace with the following: 
 
8.3.3 “Except in the case of a suspension of the Work directed by the Owner, an extension of time 

under the provisions of Section 8.3.1 shall be the Contractor’s sole remedy in the progress of the 
Work and there shall be no payment or compensation to the Contractor for any expense or 
damage resulting from the delay.” 

 
 Add the following Section: 
 
 “8.3.4 By permitting the Contractor to work after the expired time for completion of the project, 

the Owner does not waive their rights under the Contract.” 
 
 
ARTICLE 9:  PAYMENTS AND COMPLETION 
 
9.2 SCHEDULE OF VALUES 
 
 Add the following Sections: 
  
 “9.2.1 The Schedule of Values shall be submitted using AIA Document G703, Continuation 

Sheet to G702.” 
 
 “9.2.2  The Schedule of Values is to include a line item for Project Closeout Document 

Submittal.  The value of this item is to be no less than 1.5% of the initial contract amount.” 
 
 
9.3 APPLICATIONS FOR PAYMENT 
 
9.3.1 Strike Section 9.3.1 in its entirety and replace with the following: 
 
 “At least ten days before the date established for each progress payment, the Contractor shall 

submit to the Architect an itemized Application for Payment prepared in accordance with the 
schedule of values for completed portions of the Work.  The application shall be notarized, and 
supported by all data substantiating the Contractor’s right to payment that the Owner or 
Architect require, such as copies of requisitions, and releases and waivers of liens from 
Subcontractors and suppliers, and shall reflect retainage.”  

 
 Add the following Sections: 
  
 “9.3.1.3 Application for Payment shall be submitted on AIA Document G702 

“Application and Certificate for Payment”, supported by AIA Document G703 “Continuation 
Sheet”.  Said Applications shall be fully executed and notarized.” 
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 “9.3.4 Until Closeout Documents have been received and outstanding items completed the 

Owner will pay 95% (ninety-five percent) of the amount due the Contractor on account of 
progress payments.” 

  
 “9.3.5 The Contractor shall provide a current and updated Progress Schedule to the Architect 

with each Application for Payment.  Failure to provide Schedule will be just cause for rejection 
of Application for Payment.” 

 
9.5 DECISIONS TO WITHHOLD CERTIFICATION 
 
 Add the following Subsections to 9.5.1: 
 
 .8 failure to provide a current Progress Schedule; 
 .9 a lien or attachment is filed; 
 .10 failure to comply with mandatory requirements for maintaining Record Documents. 
 
9.6 PROGRESS PAYMENTS 
 
9.6.1 Strike Section 9.6.1 in its entirety and replace with the following:   
 
 “9.6.1 After the Architect has approved and issued a Certificate for Payment, payment shall be 

made by the Owner within 30 days after Owner’s receipt of the Certificate for Payment.” 
 
9.6.8 Strike “Provided the Owner has fulfilled its payment obligations under the Contract 

Documents,” in the first sentence.  
 
9.7 FAILURE OF PAYMENT 
 
 Strike Section 9.7 in its entirety and replace with the following: 
 
 “If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, 

within fourteen days after receipt of the Contractor’s Application for Payment, or if the Owner 
does not pay the Contractor within thirty days after the date established in the Contract 
Documents, the amount certified by the Architect, then the Contractor may, upon thirty 
additional days’ notice to the Owner and Architect, stop the Work until payment of the amount 
owing has been received. The Contract Time shall be extended appropriately and the Contract 
Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay 
and start-up, plus interest as provided for in the Contract Documents.” 

 
9.8 SUBSTANTIAL COMPLETION 
 
9.8.3 At the end of Section 9.8.3, add the following sentence: 
 
 “If the Architect is required to make more than 2 inspections of the same portion of work, the 

Contractor shall be responsible for all costs associated with subsequent inspections including but 
not limited to any Architect’s fees.” 

 
9.8.5 Strike “shall” and insert “may” in the second sentence.  
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9.8.5 Insert “1/2 of the” after “make payment of” in the second sentence. 
 
9.9 PARTIAL OCCUPANCY OR USE 
 
9.9.1 Strike the the first sentence  and replace with the following (the remainder of the Section remains 

as written): 
 “The Owner may occupy or use any completed or partially completed portion of the Work at any 

stage when such portion is designated by separate agreement with the Contractor, provided such 
occupancy or use authorized by public authorities having jurisdiction over the Project.” 

9.10.2 Strike “to remain in force after final payment is currently in effect” after “required by the 
Contract Documents” and replace with  “shall remain in force until final payment is completed” 
in the first sentence. 

 
9.10.4.4 Strike “if permitted by the Contract Documents,”  
 
 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 
 Add the following Sections: 
 
10.1.1 Each Contractor shall develop a safety program in accordance with the Occupational Safety and 

Health Act of 1970.  A copy of said plan shall be furnished to the Owner and Architect prior to 
the commencement of that Contractor’s Work. 

 
10.1.2 Each Contractor shall appoint a Safety Representative.  Safety Representatives shall be someone 

who is on site on a full time basis.  If deemed necessary by the Owner or Architect, Contractor 
Safety meetings will be scheduled.  The attendance of all Safety Representatives will be 
required.  Minutes will be recorded of said meetings by the Contractor and will be distributed to 
all parties as well as posted in all job offices/trailers etc. 

 
10.2 SAFETY OF PERSONS AND PROPERTY 
 
 Add the following Section: 
 
10.2.4.1 As required in the Hazardous Chemical Act of June 1984, all vendors supplying any material 

that may be defined as hazardous must provide Material Safety Data Sheets for those products.  
Any chemical product should be considered hazardous if it has a caution warning on the label 
relating to a potential physical or health hazard, if it is known to be present in the work place, 
and if employees may be exposed under normal conditions or in foreseeable emergency 
situations.  Material Safety Data Sheets shall be provided directly to the Owner, along with the 
shipping slips that include those products. 

 
10.2.5 Strike the second sentence in its entirety. 
 
10.3 HAZARDOUS MATERIALS AND SUBSTANCES 
 
10.3.3 Strike Section 10.3.3 in its entirety. 
 
10.3.4 Insert “hazardous” in the last sentence after “handling of such” . 
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10.3.6 Strike Section 10.3.6 in its entirety. 
 
 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1 CONTRACTOR’S INSURANCE AND BONDS 
 
11.1.1 Strike “Owner” from the third sentence. 
 
11.2  OWNER’S LIABILITY INSURANCE 
 
 Strike 11.2 in its entirety, except that in the case of school projects in which case Section 11.2 

shall remain.  
 
11.3 WAIVERS OF SUBROGATION 
  
 Delete Section 11.3 in its entirety 
 
11.4  LOSS OF USE, BUSINESS INTERRUPTION, AND DELAY IN COMPLETION 

INSURANCE 
 
 Delete Section 11.4 in its entirety 
 
 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.2.2 AFTER SUBSTANTIAL COMPLETION 
 
Add the following Section: 
 
 “12.2.2.1.1 At any time during the progress of the Work, or in any case where the nature of 

the defects will be such that it is not expedient to have corrected, the Owner, at its option, will 
have the right to deduct such sum, or sums, of money from the amount of the Contract as it 
considers justified to adjust the difference in value between the non-conforming work and that 
required under contract including any damage to the structure.” 

 
12.2.2.1 Strike all references to “one year” or “one-year” and replace with “two years”. 
 
12.2.2.2 Strike “one-year” and replace with  “two years”. 
 
12.2.2.3 Strike “one-year” and replace with “two years”. 
 
12.2.5 Strike “one-year” and replaced with “two years”. 
  
 
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1 GOVERNING LAW 
 
 Strike the last sentence.  
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13.4 TESTS AND INSPECTIONS 
 
13.4.1 Strike the last sentence and replace with the following: 
 
 “The Owner shall pay for tests, inspections, or approvals where building codes or applicable 

laws or regulations prohibit the Owner from delegating their cost to the Contractor.” 
 
13.5 INTEREST 
 
 Strike “the date payment is due at such rate as the parties may agree upon in writing or, in the 

absence thereof, at the legal rate prevailing from time to time at the place where the Project is 
located” and replace with “30 days of presentment of the authorized Certificate of Payment at the 
annual rate of 12% or 1% per month.” 

 
Insert the following Section: 
 
 “13.6 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS 
 
 13.6.1  If any provision, specifications or requirement of the Contract Documents conflict 

or is inconsistent with any statute, law or regulation of the government of the United State of 
America, the Contractor shall notify the Architect and Owner immediately upon discovery.” 

 
 
ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT  
 
14.1       TERMINATION BY THE CONTRACTOR 
 
14.1.1.4 Insert “, upon the Contractors’ request,” after “furnish to the Contractor”. 
 
14.1.3 Strike “and profit on Work not executed, and” after “as well as reasonable overhead” and 

replace with “, profit, and reasonable” 
  
14.3 SUSPENSION BY OWNER FOR CONVENIENCE 
 
14.3.2 Strike “Adjustment of the Contract Sum shall include profit”. 
 
14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
 
14.4.3 Strike Section 14.4.3 in its entirety and replace with the following:   
 
 “In case of such termination for the Owner’s convenience, the Contractor shall be entitled to 

receive payment for Work executed, and reasonable costs incurred by reason of such termination 
along with reasonable overhead.” 

 
  
ARTICLE 15: CLAIMS AND DISPUTES 
 
15.1 CLAIMS 
 
15.1.2 TIME LIMITS ON CLAIMS 
 

NOT  F
OR  B

ID
DIN

G



Red Clay Consolidated School District 
Brandywine Springs School Roof Replacement 

SUPPLEMENTARY GENERAL CONDITIONS 
00 73 13-14 2/26/2026 

 Strike the last sentence. 
 
15.1.3 NOTICE OF CLAIM 
 
 Strike all references to “21” and replace with “45”.  
 
15.1.5 CLAIMS FOR ADDITIONAL COSTS 
 
 Strike the first sentence and replace with the following: 
 
 “Contractor shall not proceed to execute any portion of the Work that is subject to the Claim 

without prior approval of the costs or method of payment for the costs associated with the 
Claim as determined by the Architect and approved by the Owner.” 

 
15.1.7 WAIVER OF CLAIMS FOR CONSEQUENTIAL DAMAGES 
 
 Strike Section 15.1.7 in its entirety. 
 
15.2 INITIAL DECISION 
 
15.2.1 Strike “and binding dispute resolution” in the fourth sentence and replace with “or any and all 

remedies at law or in equity”. 
 
15.2.5 Strike Section 15.2.5 in its entirety and replace with the following:   
 
 “The Architect will approve or reject Claims by written decision, which shall state the reasons 

therefore and shall notify the parties of any change in the Contract Sum or Contract Time or 
both.  The approval or rejection of a Claim by the Architect shall be subject to mediation and any 
or all remedies at law or in equity.” 

 
15.2.6 Strike Section 15.2.6 and its sub-Sections in their entirety.  
 
15.3 MEDIATION 
 
15.3.1 Strike “binding dispute resolution” and replace with “any or all remedies at law or in equity”.  
 
15.3.2 Strike “, shall be administered by the American Arbitration Association in accordance with its 

Construction Industry Mediation Procedure in effect on the date of the Agreement,” in the first 
sentence. 

 
15.3.2 Strike all references to “binding dispute resolution” and replace with “any or all remedies at law 

and in equity”.  
 
15.3.3 Strike Section 15.3.3 in its entirety. 
 
15.4 ARBITRATION 
 
 Strike Section 15.4 and its Subsections in their entirety. 
 
 

END OF SECTION 
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ARTICLE 1: GENERAL 
 
1.1     CONTRACT DOCUMENTS 
 
1.1.1 The intent of the Contract Documents is to include all items necessary for the proper 

execution and completion of the Work by the Contractor.  The Contract Documents are 
complementary and what is required by one shall be as binding as if required by all.  
Performance by the Contractor shall be required to an extent consistent with the Contract 
Documents and reasonably inferable from them as being necessary to produce the intended 
results. 

 
1.1.2 Work including material purchases shall not begin until the Contractor is in receipt of a 

bonafide State of Delaware Purchase Order.  Any work performed or material purchases 
prior to the issuance of the Purchase Order is done at the Contractor’s own risk and cost. 

 
1.2    EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS 
 
1.2.1 For Public Works Projects financed in whole or in part by state appropriation the Contractor 

agrees that during the performance of this contract: 
 

1. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity 
or national origin.  The Contractor will take positive steps to ensure that 
applicants are employed and that employees are treated during employment 
without regard to their race, creed, sex, color, sexual orientation, gender identity or 
national origin.  Such action shall include, but not be limited to, the following: 
employment, upgrading, demotion or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of compensation; 
and selection for training, including apprenticeship.  The Contractor agrees to 
post in conspicuous places available to employees and applicants for employment 
notices to be provided by the contracting agency setting forth this 
nondiscrimination clause. 

 
2. The Contractor will, in all solicitations or advertisements for employees placed 

by or on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin.” 

 
ARTICLE 2: OWNER 

 
(NO ADDITIONAL GENERAL REQUIREMENTS – SEE SUPPLEMENTARY 
GENERAL CONDITIONS) 
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ARTICLE 3: CONTRACTOR 
 
3.1 Schedule of Values:  The successful Bidder shall within twenty (20) days after receiving 

notice to proceed with the work, furnish to the Owner a complete schedule of values on the 
various items comprising the work. 

 
3.2 Subcontracts:  Upon approval of Subcontractors, the Contractor shall award their 

Subcontracts as soon as possible after the signing of their own contract and see that all 
material, their own and those of their Subcontractors, are promptly ordered so that the work 
will not be delayed by failure of materials to arrive on time. 

 
3.3 Before commencing any work or construction, the General Contractor is to consult with the 

Owner as to matters in connection with access to the site and the allocation of Ground Areas 
for the various features of hauling, storage, etc. 

 
3.4 The Contractor shall supervise and direct the Work, using the Contractor's best skill and 

attention.  The Contractor shall be solely responsible for and have control over construction 
means, methods, techniques, sequences and procedures and for coordinating all portions of 
the Work under the Contract, unless the Contract Documents give other specific instructions. 

 
3.5 The Contractor shall enforce strict discipline and good order among the Contractor's 

employees and other persons carrying out the Contract.  The Contractor shall not permit 
employment of unfit persons or persons not skilled in tasks assigned to them. 

 
3.6 The Contractor warrants to the Owner that materials and equipment furnished will be new 

and of good quality, unless otherwise permitted, and that the work will be free from defects 
and in conformance with the Contract Documents.  Work not conforming to these 
requirements, including substitutions not properly approved, may be considered defective.  
If required by the Owner, the Contractor shall furnish evidence as to the kind and quality of 
materials and equipment provided. 

 
3.7 Unless otherwise provided, the Contractor shall pay all sales, consumer, use and other 

similar taxes, and shall secure and pay for required permits, fees, licenses, and inspections 
necessary for proper execution of the Work. 

 
3.8 The Contractor shall comply with and give notices required by laws, ordinances, rules, 

regulations, and lawful orders of public authorities bearing on performance of the Work.  
The Contractor shall promptly notify the Owner if the Drawings and Specifications are 
observed to be at variance therewith. 

 
3.9 The Contractor shall be responsible to the Owner for the acts and omissions of the 

Contractor's employees, Subcontractors and their agents and employees, and other persons 
performing portions of the Work under contract with the Contractor. 

 
3.10 The Contractor shall keep the premises and surrounding area free from accumulation of 

waste materials or rubbish caused by operations under the Contract.  At completion of the 
Work the Contractor shall remove from and about the Project all waste materials, rubbish, 
the Contractor's tools, construction equipment, machinery and surplus materials.  The 
Contractor shall be responsible for returning all damaged areas to their original conditions. 

 
3.11  STATE LICENSE AND TAX REQUIREMENTS   
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3.11.1 Each Contractor and Subcontractor shall be licensed to do business in the State of 

Delaware and shall pay all fees and taxes due under State laws.  In conformance with 
Section 2503, Chapter 25, Title 30, Delaware Code, "the Contractor shall furnish the 
Delaware Department of Finance within ten (10) days after entering into any contract 
with a contractor or subcontractor not a resident of this State, a statement of total value of 
such contract or contracts together with the names and addresses of the contracting 
parties.” 

 
3.12 The Contractor shall comply with all requirements set forth in Section 6962, Chapter 69, 

Title 29 of the Delaware Code. 
 
3.13 During the contract Work, the Contractor and each Subcontractor, shall implement an 

Employee Drug Testing Program in accordance with OMB Regulation 4104 - 
“Regulations for the Drug Testing of Contractor and Subcontractor Employees Working 
on “Large Public Works Projects”.  “Large Public Works” is based upon the current 
threshold required for bidding Public Works as set by the Purchasing and Contracting 
Advisory Council.   

 
 
ARTICLE 4: ADMINISTRATION OF THE CONTRACT 
 
4.1  CONTRACT SURETY 
 
4.1.1  PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND 
 
4.1.2 All bonds will be required as follows unless specifically waived elsewhere in the Bidding 

Documents. 
 
4.1.3 Contents of Performance Bonds – The bond shall be in the form approved by the Office 

of Management and Budget.  The bond shall be conditioned upon the faithful compliance 
and performance by the successful bidder of each and every term and condition of the 
contract and the proposal, plans, specifications, and bid documents thereof.  Each term 
and condition shall be met at the time and in the manner prescribed by the Contract, Bid 
documents and the specifications, including the payment in full to every person 
furnishing materiel or performing labor in the performance of the Contract, of all sums of 
money due the person for such labor and materiel.  (The bond shall also contain the 
successful bidder’s guarantee to indemnify and save harmless the State and the agency 
from all costs, damages and expenses growing out of or by reason of the Contract in 
accordance with the Contract.) 

 
4.1.4 Invoking a Performance Bond – The agency may, when it considers that the interest of 

the State so requires, cause judgement to be confessed upon the bond.  
 
4.1.5 Within twenty (20) days after the date of notice of award of contract, the Bidder to whom the 

award is made shall furnish a Performance Bond and Labor and Material Payment Bond, 
each equal to the full amount of the Contract price to guarantee the faithful performance of 
all terms, covenants and conditions of the same.  The bonds are to be issued by an acceptable 
Bonding Company licensed to do business in the State of Delaware and shall be issued in 
duplicate. 
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4.1.6 Performance and Payment Bonds shall be maintained in full force (warranty bond) for a 
period of two (2) years after the date of the Certificate for Final Payment.  The Performance 
Bond shall guarantee the satisfactory completion of the Project and that the Contractor will 
make good any faults or defects in his work which may develop during the period of said 
guarantees as a result of improper or defective workmanship, material or apparatus, whether 
furnished by themselves or their Sub-Contractors.  The Payment Bond shall guarantee that 
the Contractor shall pay in full all persons, firms or corporations who furnish labor or 
material or both labor and material for, or on account of, the work included herein.  The 
bonds shall be paid for by this Contractor.  The Owner shall have the right to demand that 
the proof parties signing the bonds are duly authorized to do so. 

 
4.2  FAILURE TO COMPLY WITH CONTRACT 
 
4.2.1 If any firm entering into a contract with the State, or Agency that neglects or refuses to 

perform or fails to comply with the terms thereof, the Agency which signed the Contract 
may terminate the Contract and proceed to award a new contract in accordance with this 
Chapter 69, Title 29 of the Delaware Code or may require the Surety on the Performance 
Bond to complete the Contract in accordance with the terms of the Performance Bond.  
Nothing herein shall preclude the Agency from pursing additional remedies as otherwise 
provided by law. 

 
4.3  CONTRACT INSURANCE AND CONTRACT LIABILITY 
 
4.3.1 In addition to the bond requirements stated in the Bid Documents, each successful Bidder 

shall purchase adequate insurance for the performance of the Contract and, by submission 
of a Bid, agrees to indemnify and save harmless and to defend all legal or equitable 
actions brought against the State, any Agency, officer and/or employee of the State, for 
and from all claims of liability which is or may be the result of the successful Bidder’s 
actions during the performance of the Contract.   

 
4.3.2 The purchase or nonpurchase of such insurance or the involvement of the successful 

Bidder in any legal or equitable defense of any action brought against the successful 
Bidder based upon work performed pursuant to the Contract will not waive any defense 
which the State, its agencies and their respective officers, employees and agents might 
otherwise have against such claims, specifically including the defense of sovereign 
immunity, where applicable, and by the terms of this section, the State and all agencies, 
officers and employees thereof shall not be financially responsible for the consequences 
of work performed, pursuant to said contract. 

 
4.4  RIGHT TO AUDIT RECORDS 
 
4.4.1 The Owner shall have the right to audit the books and records of a Contractor or any 

Subcontractor under any Contract or Subcontract to the extent that the books and records 
relate to the performance of the Contract or Subcontract. 

   
4.4.2 Said books and records shall be maintained by the Contractor for a period of seven (7) 

years from the date of final payment under the Prime Contract and by the Subcontractor 
for a period of seven (7) years from the date of final payment under the Subcontract. 
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ARTICLE 5: SUBCONTRACTORS 
 
5.1  SUBCONTRACTING REQUIREMENTS 
 
5.1.1 All contracts for the construction, reconstruction, alteration or repair of any public 

building (not a road, street or highway) shall be subject to the following provisions: 
 

1. A contract shall be awarded only to a Bidder whose Bid is accompanied by a 
statement containing, for each Subcontractor category, the name and address 
(city or town and State only – street number and P.O. Box addresses not 
required) of the subcontractor whose services the Bidder intends to use in 
performing the Work and providing the material for such Subcontractor category. 

 
2. A Bid will not be accepted nor will an award of any Contract be made to any 

Bidder which, as the Prime Contractor, has listed itself as the Subcontractor for 
any Subcontractor unless: 

 
A. It has been established to the satisfaction of the awarding Agency that the 

Bidder has customarily performed the specialty work of such 
Subcontractor category by artisans regularly employed by the Bidder’s 
firm; 

 
B. That the Bidder is duly licensed by the State to engage in such specialty 

work, if the State requires licenses; and 
 

C. That the Bidder is recognized in the industry as a bona fide 
Subcontractor or Contractor in such specialty work and Subcontractor 
category. 

 
5.1.2 The decision of the awarding Agency as to whether a Bidder who list itself as the 

Subcontractor for a Subcontractor category shall be final and binding upon all Bidders, 
and no action of any nature shall lie against any awarding agency or its employees or 
officers because of its decision in this regard. 

 
5.1.3 After such a Contract has been awarded, the successful Bidder shall not substitute another 

Subcontractor for any Subcontractor whose name was set forth in the statement which 
accompanied the Bid without the written consent of the awarding Agency.   

 
5.1.4 No Agency shall consent to any substitution of Subcontractors unless the Agency is 

satisfied that the Subcontractor whose name is on the Bidders accompanying statement: 
 

A. Is unqualified to perform the work required; 
 
B. Has failed to execute a timely reasonable Subcontract; 

 
C. Has defaulted in the performance on the portion of the work covered by the 

Subcontract; or 
 

D. Is no longer engaged in such business. 
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5.1.5 Should a Bidder be awarded a contract, such successful Bidder shall provide to the agency 
the taxpayer identification license numbers of such subcontractors.  Such numbers shall be 
provided on the later of the date on which such subcontractor is required to be identified or 
the time the contract is executed.    The successful Bidder shall provide to the agency to 
which it is contracting, within 30 days of entering into such public works contract, copies of 
all Delaware Business licenses of subcontractors and/or independent contractors that will 
perform work for such public works contract.  However, if a subcontractor or independent 
contractor is hired or contracted more than 20 days after the Bidder entered the public works 
contract the Delaware Business license of such subcontractor or independent contractor shall 
be provided to the agency within 10 days of being contracted or hired. 

 
5.1.6 The Contractor may employ additional Subcontractors on the jobsite only after 

submitting a copy of the Subcontractor’s Employee Drug Testing Program to the Owner 
for approval.  A Contractor or Subcontractor shall not commence work until the Owner 
has concluded its review and determined that the submitted Employee Drug Testing 
Program complies with OMB Regulation 4104. 

 
5.2  PENALTY FOR SUBSTITUTION OF SUBCONTRACTORS 
 
5.2.1 Should the Contractor fail to utilize any or all of the Subcontractors in the Contractor’s Bid 

statement in the performance of the Work on the public bidding, the Contractor shall be 
penalized in the amount of (project specific amount*).  The Agency may determine to 
deduct payments of the penalty from the Contractor or have the amount paid directly to the 
Agency.  Any penalty amount assessed against the Contractor may be remitted or refunded, 
in whole or in part, by the Agency awarding the Contract, only if it is established to the 
satisfaction of the Agency that the Subcontractor in question has defaulted or is no longer 
engaged in such business.  No claim for the remission or refund of any penalty shall be 
granted unless an application is filed within one year after the liability of the successful 
Bidder accrues. All penalty amounts assessed and not refunded or remitted to the contractor 
shall be reverted to the State. 

 
 *one (1) percent of contract amount not to exceed $10,000 

 
5.3  ASBESTOS ABATEMENT 
 
5.3.1 The selection of any Contractor to perform asbestos abatement for State-funded projects 

shall be approved by the Office of Management and Budget, Division of Facilities 
Management pursuant to Chapter 78 of Title 16. 

 
5.4 STANDARDS OF CONSTRUCTION FOR THE PROTECTION OF THE 

PHYSICALLY HANDICAPPED 
 
5.4.1 All Contracts shall conform with the standard established by the Delaware Architectural 

Accessibility Board unless otherwise exempted by the Board. 
 
5.5  CONTRACT PERFORMANCE 
 
5.5.1 Any firm entering into a Public Works Contract that neglects or refuses to perform or 

fails to comply with its terms, the Agency may terminate the Contract and proceed to 
award a new Contract or may require the Surety on the Performance Bond to complete 
the Contract in accordance with the terms of the Performance Bond. 
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ARTICLE 6:  CONSTRUCTION BY OWNER OR SEPARATE CONTRACTORS 
 
6.1 The Owner reserves the right to simultaneously perform other construction or operations 

related to the Project with the Owner's own forces, and to award separate contracts in 
connection with other portions of the Project or other Projects at the same site. 

 
6.2 The Contractor shall afford the Owner and other Contractors reasonable opportunity for 

access and storage of materials and equipment, and for the performance of their activities, 
and shall connect and coordinate their activities with other forces as required by the Contract 
Documents. 

 
 
ARTICLE 7: CHANGES IN THE WORK 
 
7.1 The Owner, without invalidating the Contract, may order changes in the Work consisting of 

Additions, Deletions, Modifications or Substitutions, with the Contract Sum and Contract 
completion date being adjusted accordingly.   Such changes in the Work shall be authorized 
by written Change Order signed by the Professional, as the duly authorized agent, the 
Contractor and the Owner. 

 
7.2 The Contract Sum and Contract Completion Date shall be adjusted only by a fully executed 

Change Order. 
 
7.3 The additional cost, or credit to the Owner resulting from a change in the Work shall be by 

mutual agreement of the Owner, Contractor and the Architect.  In all cases, this cost or credit 
shall be based on the ‘DPE’ wages required and the “invoice price” of the 
materials/equipment needed. 

 
7.3.1 “DPE” shall be defined to mean “direct personnel expense”.  Direct payroll expense includes 

prevailing wage rates plus a maximum multiplier of 1.35 times DPE.   For example, if the 
prevailing wage rate is $50/hour, the DPE would be $67.50/hour (50 x 1.35). 

 
7.3.2 “Invoice price” of materials/equipment shall be defined to mean the actual cost of materials 

and/or equipment that is paid by the Contractor, (or subcontractor), to a material distributor, 
direct factory vendor, store, material provider, or equipment leasing entity.  Rates for 
equipment that is leased and/or owned by the Contractor or subcontractor(s) shall not exceed 
those listed in the latest version of the “Means Building Construction Cost Data” 
publication. 

 
7.3.3                  In addition to the above: 
 
7.3.3.1              The General Contractor is allowed a fifteen percent (15%) markup for overhead and profit 

for additional work performed by the General Contractor’s own forces. 
 
7.3.3.2         For additional subcontractor work, the Subcontractor is allowed a fifteen (15) percent 

overhead and profit on change order work above and beyond the direct costs stated 
previously. To this amount, the General Contractor will be allowed a mark-up not 
exceeding seven- and one-half percent (7.5%) on the subcontractor’s work. 
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7.3.3.3             Where the Third Tier Contractor is going to be completing the additional work, the Third-
Tier contractor will be allowed a markup of fifteen percent (15%) overhead and profit on 
changes order work above and beyond the direct costs stated previously.  To this amount, 
the Subcontractor will be allowed a markup not to exceed seven and one-half percent 
(7.5%) on the Third-Tier Contractor’s work and the General Contractor will be allowed a 
markup not to exceed seven and one-half percent (7.5%) of the amount of the 
Subcontractor’s markup.  

 
7.3.3.4       No additional costs shall be allowed for changes related to the Contractor’s onsite 

superintendent/staff, or project manager, unless a change in the work changes the project 
duration and is identified by the CPM schedule.  There will be no other costs associated 
with the change order. 

 
7.3.3.5              These markups shall include all costs including, but not limited to: overhead, profit, 

bonds, insurance, supervision, etc. 
 
 
ARTICLE 8: TIME 
 
8.1 Time limits, if any, are as stated in the Project Manual.  By executing the Agreement, the 

Contractor confirms that the stipulated limits are reasonable, and that the Work will be 
completed within the anticipated time frame. 

 
8.2 If progress of the Work is delayed at any time by changes ordered by the Owner, by labor 

disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions, unavoidable 
casualties or other causes beyond the Contractor's control, the Contract Time shall be 
extended for such reasonable time as the Owner may determine. 

 
8.3 Any extension of time beyond the date fixed for completion of the construction and 

acceptance of any part of the Work called for by the Contract, or the occupancy of the 
building by the Owner, in whole or in part, previous to the completion shall not be deemed a 
waiver by the Owner of his right to annul or terminate the Contract for abandonment or 
delay in the matter provided for, nor relieve the Contractor of full responsibility 

 
8.4  SUSPENSION AND DEBARMENT  
 
8.4.1 Per Section 6962(d)(14), Title 29, Delaware Code, “Any Contractor who fails to perform a 

public works contract or complete a public works project within the time schedule 
established by the Agency in the Invitation To Bid, may be subject to Suspension or 
Debarment for one or more of the following reasons:  a) failure to supply the adequate labor 
supply ratio for the project; b) inadequate financial resources; or, c) poor performance on the 
Project.” 

 
8.4.2 “Upon such failure for any of the above stated reasons, the Agency that contracted for the 

public works project may petition the Director of the Office of Management and Budget 
for Suspension or Debarment of the Contractor.  The Agency shall send a copy of the 
petition to the Contractor within three (3) working days of filing with the Director.  If the 
Director concludes that the petition has merit, the Director shall schedule and hold a 
hearing to determine whether to suspend the Contractor, debar the Contractor or deny the 
petition.  The Agency shall have the burden of proving, by a preponderance of the 
evidence, that the Contractor failed to perform or complete the public works project 
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within the time schedule established by the Agency and failed to do so for one or more of 
the following reasons:  a) failure to supply the adequate labor supply ratio for the project; 
b) inadequate financial resources; or, c) poor performance on the project.  Upon a finding 
in favor of the Agency, the Director may suspend a Contractor from Bidding on any 
project funded, in whole or in part, with public funds for up to 1 year for a first offense, 
up to 3 years for a second offense and permanently debar the Contractor for a third 
offense.  The Director shall issue a written decision and shall send a copy to the 
Contractor and the Agency.  Such decision may be appealed to the Superior Court within 
thirty (30) days for a review on the record.”  

 
8.5  RETAINAGE 
 
8.5.1 Per Section 6962(d)(5) a.3, Title 29, Delaware Code: The Agency may at the beginning 

of each public works project establish a time schedule for the completion of the project.  
If the project is delayed beyond the completion date due to the Contractor’s failure to 
meet their responsibilities, the Agency may forfeit, at its discretion, all or part of the 
Contractor’s retainage. 

 
8.5.2 This forfeiture of retainage also applies to the timely completion of the punchlist.  A 

punchlist will only be prepared upon the mutual agreement of the Owner, Architect and 
Contractor.  Once the punchlist is prepared, all three parties will by mutual agreement, 
establish a schedule for its completion.  Should completion of the punchlist be delayed 
beyond the established date due to the Contractor’s failure to meet their responsibilities, 
the Agency may hold permanently, at its discretion, all or part of the Contractor’s 
retainage. 

 
 
ARTICLE 9: PAYMENTS AND COMPLETION 
 
9.1  APPLICATION FOR PAYMENT 
 
9.1.1 Applications for payment shall be made upon AIA Document G702.  There will be a five 

percent (5%) retainage on all Contractor's monthly invoices until completion of the project.  
This retainage may become payable upon receipt of all required closeout documentation, 
provided all other requirements of the Contract Documents have been met. 

 
9.1.2 A date will be fixed for the taking of the monthly account of work done.  Upon receipt of 

Contractor's itemized application for payment, such application will be audited, modified, if 
found necessary, and approved for the amount.  Statement shall be submitted to the Owner. 

 
9.1.3 Section 6516, Title 29 of the Delaware Code annualized interest is not to exceed 12% per 

annum beginning thirty (30) days after the “presentment” (as opposed to the date) of the 
invoice.  

 
9.2 PARTIAL PAYMENTS  
 
9.2.1 Any public works Contract executed by any Agency may provide for partial payments at 

the option of the Owner with respect to materials placed along or upon the sites or stored 
at secured locations, which are suitable for use in the performance of the contract. 
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9.2.2 When approved by the agency, partial payment may include the values of tested and 
acceptable materials of a nonperishable or noncontaminative nature which have been 
produced or furnished for incorporation as a permanent part of the work yet to be 
completed, provided acceptable provisions have been made for storage.   

 
9.2.2.1  Any allowance made for materials on hand will not exceed the delivered cost of the 

materials as verified by invoices furnished by the Contractor, nor will it exceed the 
contract bid price for the material complete in place. 

 
9.2.3 If requested by the Agency, receipted bills from all Contractors, Subcontractors, and 

material, men, etc., for the previous payment must accompany each application for payment.  
Following such a request, no payment will be made until these receipted bills have been 
received by the Owner. 

 
9.3  SUBSTANTIAL COMPLETION 
 
9.3.1 When the building has been made suitable for occupancy, but still requires small items of 

miscellaneous work, the Owner will determine the date when the project has been 
substantially completed. 

 
9.3.2 If, after the Work has been substantially completed, full completion thereof is materially 

delayed through no fault of the Contractor, and without terminating the Contract, the Owner 
may make payment of the balance due for the portion of the Work fully completed and 
accepted.  Such payment shall be made under the terms and conditions governing final 
payment that it shall not constitute a waiver of claims. 

 
9.3.3 On projects where commissioning is included, the commissioning work as defined in the 

specifications must be complete prior to the issuance of substantial completion. 
 
9.4  FINAL PAYMENT 
 
9.4.1 Final payment, including the five percent (5%) retainage if determined appropriate, shall be 

made within thirty (30) days after the Work is fully completed and the Contract fully 
performed and provided that the Contractor has submitted the following closeout 
documentation (in addition to any other documentation required elsewhere in the Contract 
Documents): 

 
9.4.1.1 Evidence satisfactory to the Owner that all payrolls, material bills, and other indebtedness 

connected with the work have been paid, 
 
9.4.1.2  An acceptable RELEASE OF LIENS, 
 
9.4.1.3  Copies of all applicable warranties, 
 
9.4.1.4  As-built drawings, 
 
9.4.1.5  Operations and Maintenance Manuals, 
 
9.4.1.6  Instruction Manuals, 
 
9.4.1.7  Consent of Surety to final payment. 
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9.4.1.8 The Owner reserves the right to retain payments, or parts thereof, for its protection until the 

foregoing conditions have been complied with, defective work corrected and all 
unsatisfactory conditions remedied. 

 
 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 The Contractor shall be responsible for initiating, maintaining, and supervising all safety 

precautions and programs in connection with the performance of the Contract.  The 
Contractor shall take all reasonable precautions to prevent damage, injury or loss to: 
workers, persons nearby who may be affected, the Work, materials and equipment to be 
incorporated, and existing property at the site or adjacent thereto.  The Contractor shall give 
notices and comply with applicable laws ordinances, rules regulations, and lawful orders of 
public authorities bearing on the safety of persons and property and their protection from 
injury, damage, or loss.  The Contractor shall promptly remedy damage and loss to property 
at the site caused in whole or in part by the Contractor, a Subcontractor, or anyone directly 
or indirectly employed by any of them, or by anyone for whose acts they may be liable. 

 
10.2 The Contractor shall notify the Owner in the event any previously unknown hazardous 

material such as PCBs, asbestos, etc. is encountered on the project.  The Owner will arrange 
with a qualified specialist for the identification, testing, removal, handling and protection 
against exposure or environmental pollution, to comply with applicable regulation laws and 
ordinances.  The Contractor and Architect will not be required to participate in or to perform 
this operation.  Upon completion of this work, the Owner will notify the Contractor and 
Architect in writing the area has been cleared and approved by the authorities in order for the 
work to proceed.  The Contractor shall attach documentation from the authorities of said 
approval to the closeout documents to be submitted at the end of the project.  

 
10.2.1   Any activities with the potential to disturb lead‐based materials should be performed by the 

Contractor in accordance with OSHA regulations pertaining to Lead in Construction, 29 
CFR 1926.62, Lead.  

 
10.2.1.1   The Contractor shall notify the Owner in the event they encounter previously unknown 

material that they suspect may contain “lead”.  The Owner will arrange with a qualified 
specialist for identification and testing and advise the Contractor of the results.  In the case 
that testing identifies potential lead based materials, the contractor shall continue 
performance of the work that has the potential to disturb associated in accordance with 
OSHA regulations pertaining to Lead in Construction, 29 CFR 1926.62, Lead. 

 
10.3 As required in the Hazardous Chemical Information Act of June 1984, all vendors supplying 

any materials that may be defined as hazardous, must provide Material Safety Data Sheets 
for those products.  Any chemical product should be considered hazardous if it has a 
warning caution on the label relating to a potential physical or health hazard, if it is known to 
be present in the work place, and if employees may be exposed under normal conditions or 
in any foreseeable emergency situation.  Material Safety Data Sheets must be provided 
directly to the Owner along with the shipping slips that include those products. 

 
10.4 The Contractor shall certify to the Owner that materials incorporated into the Work are free 

of all asbestos.  This certification may be in the form of Material Safety Data Sheet (MSDS) 
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provided by the product manufacturer for the materials used in construction, as specified or 
as provided by the Contractor. 

 
 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1 The Contractor shall carry all insurance required by law, such as Unemployment Insurance, 

etc.  The Contractor shall carry such insurance coverage as they desire on their own property 
such as a field office, storage sheds or other structures erected upon the project site that 
belong to them and for their own use.  The Subcontractors involved with this project shall 
carry whatever insurance protection they consider necessary to cover the loss of any of their 
personal property, etc. 

 
11.2 Upon being awarded the Contract, the Contractor shall obtain a minimum of two (2) copies 

of all required insurance certificates called for herein, and submit one (1) copy of each 
certificate, to the Owner, within 20 days of contract award. 

 
11.3 Bodily Injury Liability and Property Damage Liability Insurance shall, in addition to the 

coverage included herein, include coverage for injury to or destruction of any property 
arising out of the collapse of or structural injury to any building or structure due to 
demolition work and evidence of these coverages shall be filed with and approved by the 
Owner. 

 
11.4 The Contractor's Property Damage Liability Insurance shall, in addition to the coverage 

noted herein, include coverage on all real and personal property in their care, custody and 
control damaged in any way by the Contractor or their Subcontractors during the entire 
construction period on this project. 

 
11.5 Builders Risk (including Standard Extended Coverage Insurance) on the existing building 

during the entire construction period, may be provided by the Contractor under this contract.  
The Owner shall insure the existing building and all of its contents and all this new alteration 
work under this contract during entire construction period for the full insurable value of the 
entire work at the site.  Note, however, that the Contractor and their Subcontractors shall be 
responsible for insuring building materials (installed and stored) and their tools and 
equipment whenever in use on the project, against fire damage, theft, vandalism, etc. 

 
11.6 Certificates of the insurance company or companies stating the amount and type of 

coverage, terms of policies, etc., shall be furnished to the Owner, within 20 days of contract 
award. 

 
11.7 The Contractor shall, at their own expense, (in addition to the above) carry the following 

forms of insurance: 
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11.7.1  Contractor's Contractual Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury    
 $1,000,000  for each occurrence 
 $3,000,000  aggregate 

 
Property Damage $1,000,000  for each occurrence 
 $3,000,000  aggregate 

  
 
11.7.2  Contractor's Protective Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury    
 $1,000,000  for each occurrence 
 $3,000,000  aggregate 

 
Property Damage $1,000,000  for each occurrence 
 $3,000,000  aggregate 

 
11.7.3  Automobile Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $1,000,000  for each person 
 $1,000,000  for each occurrence 
Property Damage $500,000  per accident 

  
11.7.4 Prime Contractor's and Subcontractors' policies shall include contingent and contractual 

liability coverage in the same minimum amounts as 11.7.1 above. 
 
11.7.5  Workmen's Compensation (including Employer's Liability): 
 
11.7.5.1  Minimum Limit on employer's liability to be as required by law. 
 
11.7.5.2  Minimum Limit for all employees working at one site. 
 
11.7.6  Certificates of Insurance must be filed with the Owner guaranteeing fifteen (15) days prior 

notice of cancellation, non-renewal, or any change in coverages and limits of liability shown 
as included on certificates. 

 
11.7.7    Social Security Liability 
 
11.7.7.1 With respect to all persons at any time employed by or on the payroll of the Contractor or 

performing any work for or on their behalf, or in connection  with or arising out of the 
Contractor’s business, the Contractor shall accept full and exclusive liability for the payment 
of any and all contributions or taxes or unemployment insurance, or old age retirement 
benefits, pensions or annuities now or hereafter imposed by the Government of the United 
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States and the State or political subdivision thereof, whether the same be measured by 
wages, salaries or other remuneration paid to such persons or otherwise. 

 
11.7.7.2 Upon request, the Contractor shall furnish Owner such information on payrolls or 

employment records as may be necessary to enable it to fully comply with the law imposing 
the aforesaid contributions or taxes. 

 
11.7.7.3 If the Owner is required by law to and does pay any and/or all of the aforesaid contributions 

or taxes, the Contractor shall forthwith reimburse the Owner for the entire amount so paid by 
the Owner. 

 
 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.1 The Contractor shall promptly correct Work rejected by the Owner or failing to conform to 

the requirements of the Contract Documents, whether observed before or after Substantial 
Completion and whether or not fabricated, installed or completed, and shall correct any 
Work found to be not in accordance with the requirements of the Contract Documents within 
a period of two years from the date of Substantial Completion, or by terms of an applicable 
special warranty required by the Contract Documents.  The provisions of this Article apply 
to work done by Subcontractors as well as to Work done by direct employees of the 
Contractor. 

 
12.2 At any time during the progress of the work, or in any case where the nature of the defects 

shall be such that it is not expedient to have them corrected, the Owner, at their option, shall 
have the right to deduct such sum, or sums, of money from the amount of the contract as 
they consider justified to adjust the difference in value between the defective work and that 
required under contract including any damage to the structure. 

 
 
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1  CUTTING AND PATCHING 
 
13.1.1 The Contractor shall be responsible for all cutting and patching.  The Contractor shall 

coordinate the work of the various trades involved. 
 
13.2  DIMENSIONS 
 
13.2.1 All dimensions shown shall be verified by the Contractor by actual measurements at the 

project site.  Any discrepancies between the drawings and specifications and the existing 
conditions shall be referred to the Owner for adjustment before any work affected thereby 
has been performed. 

 
13.3  LABORATORY TESTS   
 
13.3.1 Any specified laboratory tests of material and finished articles to be incorporated in the work 

shall be made by bureaus, laboratories or agencies approved by the Owner and reports of 
such tests shall be submitted to the Owner.  The cost of the testing shall be paid for by the 
Contractor. 
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13.3.2 The Contractor shall furnish all sample materials required for these tests and shall deliver 
same without charge to the testing laboratory or other designated agency when and where 
directed by the Owner. 

 
13.4  ARCHAEOLOGICAL EVIDENCE 
 
13.4.1 Whenever, in the course of construction, any archaeological evidence is encountered on the 

surface or below the surface of the ground, the Contractor shall notify the authorities of the 
State Historic Preservation Office and suspend work in the immediate area for a reasonable 
time to permit those authorities, or persons designated by them, to examine the area and 
ensure the proper removal of the archaeological evidence for suitable preservation by the 
Division of Historical and Cultural Affairs. 

 
13.5  GLASS REPLACEMENT AND CLEANING  
 
13.5.1 The General Contractor shall replace without expense to the Owner all glass broken during 

the construction of the project.  If job conditions warrant, at completion of the job the 
General Contractor shall have all glass cleaned and polished. 

 
13.6  WARRANTY  
 
13.6.1 For a period of two (2) years from the date of substantial completion, as evidenced by the 

date of final acceptance of the work, the contractor warrants that work performed under this 
contract conforms to the contract requirements and is free of any defect of equipment, 
material or workmanship performed by the contractor or any of his subcontractors or 
suppliers.  However, manufacturer's warranties and guarantees, if for a period longer than 
two (2) years, shall take precedence over the above warranties.  The contractor shall remedy, 
at his own expense, any such failure to conform or any such defect.  The protection of this 
warranty shall be included in the Contractor's Performance Bond. 

 
 
ARTICLE 14:  TERMINATION OR SUSPENSION OF THE CONTRACT 
 
14.1 If the Contractor defaults or persistently fails or neglects to carry out the Work in accordance 

with the Contract Documents or fails to perform a provision of the Contract, the Owner, 
after seven days written notice to the Contractor, may make good such deficiencies and may 
deduct the cost thereof from the payment then or thereafter due the Contractor.  
Alternatively, at the Owner's option, and the Owner may terminate the Contract and take 
possession of the site and of all materials, equipment, tools, and machinery thereon owned 
by the Contractor and may finish the Work by whatever method the Owner may deem 
expedient.  If the costs of finishing the Work exceed any unpaid compensation due the 
Contractor, the Contractor shall pay the difference to the Owner. 

 
14.2 “If the continuation of this Agreement is contingent upon the appropriation of adequate 

state, or federal funds, this Agreement may be terminated on the date beginning on the 
first fiscal year for which funds are not appropriated or at the exhaustion of the 
appropriation.  The Owner may terminate this Agreement by providing written notice to 
the parties of such non-appropriation.  All payment obligations of the Owner will cease 
upon the date of termination.  Notwithstanding the foregoing, the Owner agrees that it 
will use its best efforts to obtain approval of necessary funds to continue the Agreement 
by taking appropriate action to request adequate funds to continue the Agreement.” 
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 END OF SECTION 
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EMPLOYEE DRUG TESTING REPORT FORM 
 

 Period Ending:     
 
4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large 
Public Works Projects requires that Contractors and Subcontractors who work on Large Public Works 
Contracts funded all or in part with public funds maintain testing data that includes but is not limited to 
the data elements below. 
 
 
Project Number:           
 
Project Name:            
 
Contractor/Subcontractor Name:         
 
Contractor/Subcontractor Address:         
             
             
 
Number of employees who worked on the jobsite during the report period:    
 
Number of employees subject to random testing during the report period:    
 
Number of Negative Results       Number of Positive Results    
 
Action taken on employee(s) in response to a failed or positive random test: 
              
              
              
 
Date: _______________ 
 
 
 
 
This form is not required to be submitted to the Owner.  Included as a reference to show information 
required to be maintained by the Contractor.  The Owner shall have the right to periodically audit all 
Contractor and Subcontractor test results at the Contractor’s or Subcontractor’s offices (or by other means 
to make the data available for inspection by the Owner). 
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EMPLOYEE DRUG TESTING 
REPORT OF POSITIVE RESULTS 

 
4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large 
Public Works Projects requires that Contractors and Subcontractors who work on Large Public Works 
Contracts funded all or in part with public funds to notify the Owner in writing of a positive random drug 
test. 
 
 
Project Number:           
 
Project Name:            
 
Contractor/Subcontractor Name:         
 
Contractor/Subcontractor Address:         
             
             
 
Name of employee with positive test result:       
 
Last 4 digits of employee SSN:    
 
Date test results received:     
 
Action taken on employee in response to a positive test result: 
              
              
              
 
 
Authorized Representative of Contractor/Subcontractor:        

(typed or printed) 
 
Authorized Representative of Contractor/Subcontractor:        

     (signature) 
 
Date: _______________ 
 
 
This form shall be sent by mail to the Owner within 24 hours of receipt of test results.    
 
Enclose this test results form in a sealed envelope with the notation "Drug Testing Form – DO NOT 
OPEN" on the face thereof and place in a separate mailing envelope. 
 
 

END OF SECTION 
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RED CLAY CONSOLIDATED SCHOOL DISTRICT 
BRANDYWINE SPRINGS SCHOOL ROOF REPLACEMENT 

2916 DUNCAN ROAD, WILMINGTON DE 19808 
CONTRACT NO. 2-26-53 

 
 

AFFIDAVIT OF 
CRAFT TRAINING COMPLIANCE 

 
We, the contractor, hereby certify that we and all applicable subcontractors will abide by the contractor 
and subcontractor craft training requirements outlined below for the duration of the contract.  Craft 
training must be provided by a contractor and/or subcontractor for each craft on a project for which there 
are Delaware Department of Labor approved and registered training programs or, if the contractor and/or 
subcontractor meets the requirements under Title 29, Chapter 69, Section 6960A.(b)(1)c.1.-3., payment 
may be made in accordance with Title 29, Chapter 69, Section 6960A.(b)(1)d. A list of crafts for which 
there are approved and registered training programs is maintained by the Delaware Department of Labor 
and can be found at:
https://laborfiles.delaware.gov/main/det/apprenticeship/DE%20Craft%20Training%20Occupation%20Lis
t%20Effective%20March%201%202022.pdf. If you have questions regarding craft training programs, 
please submit all questions in writing to the Delaware Department of Labor at:  
apprenticeship@delaware.gov.  This Affidavit of Craft Training Compliance must be submitted prior to 
contract execution.  
 
In accordance with Title 29, Chapter 69, Section 6960A.(a)(1), a contract relating to a public works 
project under § 6962 of Title 29 must include a craft training program for each craft in the project if at the 
time the contractor executes a public works contract, all of the following apply: 

a.  A project meets the prevailing wage requirement under Section 6960 of Title 29. 
b.  The contractor employs 10 or more total employees. 
c.  The project is not a federal highway project, except for the project under Section 6962(c)(11) 

of Title 29. 
d.  There is an apprenticeship program for a craft in the project on the list of crafts under Section 

204(b)(2) of Title 19. 
 
Pursuant to Title 29, Chapter 69, Section 6960A.(a)(2), a contractor must commit that all subcontractors 
provide craft training if paragraph (a)(1) of this section applies to the subcontractor.  Failure to provide 
required craft training or payment on the project may subject the successful contractor and/or 
subcontractor(s) to penalties as outlined in Title 29, Chapter 69, Section 6960A.(d)(1)-(3).    
 
Craft(s):                __________________________________________ 
 
Contractor Name:     __________________________________________ 
 
Contractor Address:    __________________________________________ 
 
      __________________________________________ 
 
      __________________________________________ 
 
Contractor Program  
Registration Number(s)               __________________________________________ 
On this line also indicate whether DE, Other State (identify) or US Registration Number 
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Or 

 
  A payment has been made in the amount established under Section 204(b)(2)b.2. of Title 19, for 
the craft into the Delaware Department of Labor’s Apprenticeship and Training Fund.   

 
Or 

 
  Craft Training requirements are not applicable because:  

______________________________________________________________________________ 
 

Authorized Representative (typed or printed): ____________________________________ 
 
Authorized Representative (signature):  ____________________________________ 

 
Title:                  ____________________________________ 
 
 
 
 
State of Delaware   ) 
     )         ss: 
County of _______________ ) 
 

Before me, a notary public, in and for said county and state, personally appeared, 

____________________,  who acknowledged to me that she/he did execute the foregoing instrument on 

behalf of _______________________. 

 
IN TESTIMONY WHEREOF, I have subscribed my name and affixed my official  

seal this ____ day of ____________ 20___. 

 

      
 _____________________________________ 
 Notary Public 

 Commission Expires ____________________ 
 
 

 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED TO BE CONSIDERED. 
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SECTION 01 13 00
SUMMARY - CONSTRUCTION PHASING AND OCCUPANCY REQUIREMENTS

PART 1  GENERAL

1.01 GENERAL
A. Work under this Contract shall be coordinated with Red Clay Consolidated School District

(RCCSD) to accommodate building occupancy, custodial operations, and school calendar
constraints.

B. The Contractor shall sequence and schedule the Work to maintain safe, clean, and orderly
conditions at all times.

C. All work activities shall be subject to approval by the District’s Facilities Director.
1.02 SUMMER WORK PERIOD

A. Building Occupancy
1. Only RCCSD custodial and administrative staff shall occupy the building during this

period.
B. Access and Work Areas

1. The Contractor shall have access to all spaces within the building unless otherwise
restricted by the District.

C. Furniture and Contents
1. RCCSD custodial staff shall relocate furniture and contents as required to support the

Contractor’s work schedule.
2. The Contractor shall coordinate work sequencing to allow custodial staff access for

cleaning and furniture replacement as areas are completed.
3. It is also unreasonable to expect the custodial crew to clean an entire school building

within a single week. Cleaning and turnover shall be phased, and accommodations shall
be mutually agreed upon.

D. Work Hours
1. Flexible work hours are permitted Monday through Friday.
2. RCCSD custodial staff will support approved overtime work as required.
3. Weekend and holiday work shall be permitted only with prior approval by RCCSD staff

and will be evaluated on a case-by-case basis.
1.03 SUMMER WORK CLOSE-OUT PERIOD (AUGUST 10, 2026 – AUGUST 14, 2026)

A. Demobilization
1. The Contractor shall remove all materials, equipment, debris, and temporary installations

from spaces scheduled for occupancy.
B. Agency Approvals

1. The Contractor shall obtain all required inspections, approvals, and sign-offs from
applicable agencies necessary for student and staff occupancy.

C. Final Cleaning and Restoration
1. RCCSD custodial staff shall complete final cleaning and replace furniture in remaining

occupied spaces following Contractor demobilization.
1.04 SCHOOL YEAR WORK

A. Subject to approval by the Facilities Director, the Contractor may perform work in unoccupied
and support spaces without interruption to normal school operations.
1. Unoccupied and support spaces are defined as mechanical, electrical and storage spaces

that can be accessed from the building exterior and all exterior work.
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B. Work may be performed during weekends, holidays, and scheduled school vacations, subject to
District approval.

C. Any work proposed to occur in occupied spaces during the school year shall be fully
coordinated and approved by the District no later than August 10, 2026.

D. All heating systems must be operational from October 31,2026 to May 1, 2026. Cooling
systems must remain operation from May 1, 2026 to until they last day teacher occupy the
building in June 2026 and from first day teachers occupy the building in August 2026 to
October 31, 2026.

1.05 SUMMER WORK 2027 (IF REQUIRED)
A. If additional summer work is required, the Contractor shall assume a construction schedule

similar to Summer 2026.
B. Specific dates and constraints for Summer 2027 work will be established by the District in Fall

2026.
C. All work is to be substantially complete, with beneficial occupancy provided, on or before

August 9, 2027. Punch list, close-out and final completion to be within 60 calendar days of
substantial completion.

1.06 TEMPORARY TOILET FACILITIES
A. Contractors for both renovation projects and roofing projects shall provide temporary toilet

facilities for their employees and their subcontractors’ employees.
1.07 TEMPORARY WATER AND ELECTRICAL UTILITIES

A. Contractors will be permitted to use existing on-site water and electrical utilities within the
project area.

B. The Contractor shall be responsible for providing all equipment, connections, and extensions
necessary to distribute water and electrical service from the existing source locations to the
locations required for their work.

1.08 COMMUNICATIONS
A. Contractors shall provide their own communication equipment (phone, fax, computer,

etc.).  The District will provide the Contractor with internet service.
1.09 TEMPORARY FIRE PROTECTION

A. Contractors shall provide and maintain temporary fire protection in accordance with applicable
OSHA requirements for the duration of construction.

1.10 STORAGE AREAS AND SECURITY
A. The Owner will designate on-site storage areas.
B. The Contractor shall provide all temporary storage facilities required for materials and

equipment.
C. Storage of materials and equipment within the building and outside of the designated

construction area is prohibited.
D. The Contractor shall be fully responsible for security of all on-site materials and equipment.

1.11 FIELD OFFICE AND MEETING SPACE
A. The Contractor will be provided use of an area within the building for their field office and

meeting purposes.
B. The Contractor shall provide all furniture and furnishings required for their field office.
C. The Owner will provide furniture for designated meeting spaces only.
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1.12 PERMITS, FEES, AND INSPECTIONS
A. In accordance with AIA A201, the Contractor shall obtain all permits, licenses, approvals, and

inspections required for the Work.  The Contractor shall include all labor costs associated with
permit procurement, coordination, and closeout in their Contracts.  The Owner will reimburse
the Contractor for any Agency building permit and use fees only.  Reimbursement for these fees
shall be made from the Project Allowance, in accordance with the requirements of the Contract
Documents.  The Contractor shall obtain, procure, and pay for all required trade permits and
associated fees.

END OF SECTION
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SECTION 01 20 00
PRICE AND PAYMENT PROCEDURES

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Procedures for preparation and submittal of applications for progress payments.
B. Documentation of changes in Contract Sum and Contract Time.
C. Change procedures.
D. Correlation of Contractor submittals based on changes.
E. Procedures for preparation and submittal of application for final payment.

1.02 RELATED REQUIREMENTS
A. Document 00 73 14 - Supplementary Conditions: Percentage allowances for Contractor's

overhead and profit.
1.03 SCHEDULE OF VALUES

A. Electronic media printout including equivalent information will be considered in lieu of
standard form specified; submit draft to Architect for approval.

B. Forms filled out by hand will not be accepted.
C. Submit Schedule of Values in duplicate within 15 days after date of Owner-Contractor

Agreement.
D. Include in each line item, the amount of Allowances specified in Section 01 21 00.  For unit

cost Allowances, identify quantities taken from Contract Documents multiplied by the unit cost
to achieve the total for the item.

1.04 APPLICATIONS FOR PROGRESS PAYMENTS
A. Payment Period:  Submit at intervals stipulated in the Agreement.
B. Electronic media printout including equivalent information will be considered in lieu of

standard form specified; submit sample to Architect for approval.
C. Forms filled out by hand will not be accepted.
D. Execute certification by signature of authorized officer.
E. Use data from approved Schedule of Values.  Provide dollar value in each column for each line

item for portion of work performed and for stored products.
F. List each executed Change Order as a separate line item, listing Change Order number and

dollar amount as for an original item of Work.
G. Submit one electronic and three hard-copies of each Application for Payment.
H. Include the following with the application:

1. Transmittal letter as specified for submittals in Section 01 30 00.
2. Insurance certificates for off-site stored products.

1.05 MODIFICATION PROCEDURES
A. Submit name of the individual authorized to receive change documents and who will be

responsible for informing others in Contractor's employ or subcontractors of changes to
 Contract Documents.

B. For minor changes not involving an adjustment to the Contract Sum or Contract Time,
Architect will issue instructions directly to Contractor.
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C. For other required changes, Architect will issue a document signed by Owner instructing
Contractor to proceed with the change, for subsequent inclusion in a Change Order.
1. The document will describe the required changes and will designate method of

determining any change in Contract Sum or Contract Time.
2. Promptly execute the change.

D. For changes for which advance pricing is desired, Architect will issue a Contract Modification
Request (CMR) that includes a detailed description of a proposed change with supplementary
or revised drawings and specifications, a change in Contract Time for executing the change,
with a stipulation of any overtime work required and the period of time during which the
requested price will be considered valid.  Contractor shall prepare and submit a fixed price
quotation, including changes in Contract Time, if necessary, .
1. Such request is for information only, and is not an instruction to execute the changes, nor

to stop work in progress.
2. Format for Contract Modification Requests shall be as issued by the Architect at the Pre-

Construction meeting.
E. Contractor may propose a change by submitting a change order request for change to Architect,

describing the proposed change and its full effect on the Work, with a statement describing the
reason for the change, and the effect on the Contract Sum and Contract Time with full
documentation and a statement describing the effect on Work by separate or other contractors.  

F. Computation of Change in Contract Amount:  As specified in the Agreement and Conditions of
the Contract.

G. Substantiation of Costs:  Provide full information required for evaluation.
1. Provide following data:

a. Quantities of products, labor, and equipment.
b. Taxes, insurance, and bonds.
c. Overhead and profit.
d. Justification for any change in Contract Time.
e. Credit for deletions from Contract, similarly documented.

2. Support each claim for additional costs, including time and material work, with additional
information:
a. Origin and date of claim.
b. Dates and times work was performed, and by whom.
c. Time records and wage rates paid.
d. Invoices and receipts for products, equipment, and subcontracts, similarly

documented.
3. For Time and Material work, submit itemized account and supporting data after

completion of change, within time limits indicated in the Conditions of the Contract.
H. When the information in the Contract Modification Request and Change Order Request is

complete, it will be submitted to the Architect for review and forwarded to the Owner.  If the
change is agreed to by the Owner, the Architect will prepare a Change Order and forward it to
the Contractor for signature.

I. Execution of Change Orders:  Architect will issue Change Orders for signatures of parties as
provided in the Conditions of the Contract.

J. After execution of Change Order by all parties, promptly revise Schedule of Values and
Application for Payment forms to record each authorized Change Order as a separate line item
and adjust the Contract Sum.
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K. Promptly revise progress schedules to reflect any change in Contract Time, revise sub-
schedules to adjust times for other items of work affected by the change, and resubmit.

L. Promptly enter changes in Project Record Documents.
1.06 APPLICATION FOR FINAL PAYMENT

A. Prepare Application for Final Payment as specified for progress payments, identifying total
adjusted Contract Sum, previous payments, and sum remaining due.

B. Application for Final Payment will not be considered until the following have been
accomplished:
1. All closeout procedures specified in Section 01 70 00.
2. All Closeout submittals as specified in Section 01 78 00.
3. Submit Affidavit of Payment of Indebtedness:  See General Conditions.
4. Submit Consent of Surety to Final Payment:  See General Conditions.
5. Submit Releases of Liens:  See General Conditions.  Release forms shall conform to State

law governing mechanics Liens and shall be transmitted with AIA Document G706A.
 Note that Document G706A is not a release of liens and must be accompanied by actual
releases.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 21 00
ALLOWANCES

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Cash, Unit Cost, or Quantity allowances.
B. Payment and modification procedures relating to allowances.

1.02 RELATED REQUIREMENTS
A. Section 01 20 00 - Price and Payment Procedures:  Additional payment and modification

procedures.
B. Section 01 22 00 - Unit Prices:  Unit costs descriptions for adjustment of quantity allowances.

1.03 CASH, UNIT-COST, AND QUANTITY ALLOWANCES
A. Costs Included in Allowances:  Cost of product to Contractor or subcontractor, less applicable

trade discounts, less cost of delivery to site , less applicable taxes .
B. Costs Not Included in Allowances:  Product ​​ handling at the site, including unloading,

uncrating, and storage; protection of products from elements and from damage; and labor for
installation and finishing. ​​

C. Architect Responsibilities:
1. Consult with Contractor for consideration and selection of products, suppliers , and

installers.
2. Select products in consultation with Owner and transmit decision to Contractor.

D. Contractor Responsibilities:
1. Assist Architect in selection of products, suppliers , and installers.
2. Obtain proposals from suppliers and installers and offer recommendations.
3. On notification of which products have been selected, execute purchase agreement with

designated supplier and installer.
4. Arrange for and process shop drawings, product data, and samples.  Arrange for delivery.
5. Promptly inspect products upon delivery for completeness, damage, and defects.  Submit

claims for transportation damage.
E. Differences in costs will be adjusted by Change Order.

1. For work specified under Quantity Allowances, pre-determined unit prices will be used to
adjust the Contract Sum.

2. For products specified under a Unit Cost allowance, the unit cost shall apply to the
quantities actually used with a nominal allowance for waste, as determined by receipted
invoices, or by field measurement.

1.04 ALLOWANCES SCHEDULE
A. Allowance No. 1: Include the stipulated sum of $20,000 to be utilized at the discretion of the

Owner. Any allowance costs not utilized to be returned to the owner at the end of the project.
PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED

END OF SECTION
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  Red Clay Consolidated School District 
  Brandywine Springs School Roof Replacement 
 

  ALLOWANCE AUTHORIZATION 
2/26/2026  01 21 16 - 1 

ALLOWANCE AUTHORIZATION 
 
Project:              

     
 
Architect:    Project No.     
 
Contractor:        
 
AAA No.:    Initiation Date:           
 
The Allowance is allocated as follows:              
           
           
           
      
 
 
Total original Contract Allowance was: $   
Amount of Contract Allowance Access previously authorized: $   
Adjusted Contract Allowance prior to this authorization is: $  
The amount of available Allowance will Decrease by this Access Authorization: $  
The remaining Contract Allowance, after this Access Authorization will be: $      
 
 
 
Recommended by: 
Architect 
     
By (Signature):    
Date:   
     
Accepted by: Approved by: 
Contractor Owner 
 
By (Signature):    By (Signature):    
Date:   Date:    

 
 
 
 
 

END OF SECTION 
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SECTION 01 23 00
ALTERNATES

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Description of Alternates.
B. Procedures for pricing Alternates.
C. Documentation of changes to Contract Sum and Contract Time.

1.02 RELATED REQUIREMENTS
A. Document 00 21 13 - Instructions to Bidders:  Instructions for preparation of pricing for

Alternates.
1.03 BASE BID

A. The Base Bid shall consist of all work shown or specified in the Contract Documents, exclusive
of any Additive Alternates specified herein.

B. The Base Bid shall include all work in any Subtractive Alternates specified herein.
1.04 ACCEPTANCE OF ALTERNATES

A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at Owner's option.
 Accepted Alternates will be identified in the Owner-Contractor Agreement.

B. Coordinate related work and modify surrounding work to integrate the Work of each Alternate.
1.05 SCHEDULE OF ALTERNATES

A. The description of Alternates contained herein is in summary form.  Detailed requirements for
materials and execution shall be as specified in other Sections and as shown on Drawings.

B. Alternate No. ​​3​​ - ​​Metal Panel Fascia​​:
1. State in the Bid Form the amount to be ​added to​ the Base Bid amount for providing

​replacing existing metal panel fascia and soffit with new at exterior facade.​.
2. Description:

a. Base Bid: Existing fascia and soffit to remain.
b. Alternate: Remove existing fascia and soffit, replace with new metal panel and soffit..

3. Refer to drawings for more information.
4. See Section ​07 42 13​ for more information.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 25 00
SUBSTITUTION PROCEDURES

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Procedural requirements for proposed substitutions.

1.02 RELATED REQUIREMENTS
A. Section 00 21 13 - Instructions to Bidders:  Restrictions on timing of substitution requests.
B. Section 01 30 00 - Administrative Requirements:  Submittal procedures, coordination.
C. Section 01 60 00 - Product Requirements:  Fundamental product requirements, product options,

delivery, storage, and handling.
1.03 DEFINITIONS

A. Substitutions:  Changes from Contract Documents requirements proposed by Contractor to
materials, products, assemblies, and equipment.
1. Substitutions for Cause:  Proposed due to changed Project circumstances beyond

Contractor's control.
a. Unavailability.
b. Regulatory changes.

2. Substitutions for Convenience:  Proposed due to possibility of offering substantial
advantage to the Project.
a. Substitution requests offering advantages solely to the Contractor will not be

considered.
1.04 REFERENCE STANDARDS

A. CSI/CSC Form 1.5C - Substitution Request (During the Bidding/Negotiating Stage); Current
Edition.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.01 GENERAL REQUIREMENTS
A. A Substitution Request for products, assemblies, materials, and equipment constitutes a

representation that the submitter:
1. Has investigated proposed product and determined that it meets or exceeds the quality

level of the specified product, equipment, assembly, or system.
2. Agrees to provide the same warranty for the substitution as for the specified product.
3. Agrees to coordinate installation and make changes to other work that may be required for

the work to be complete, with no additional cost to Owner.
4. Waives claims for additional costs or time extension that may subsequently become

apparent.
B. Document each request with complete data substantiating compliance of proposed substitution

with Contract Documents.  Burden of proof is on proposer.
1. Note explicitly any non-compliant characteristics.

C. Content:  Include information necessary for tracking the status of each Substitution Request,
and information necessary to provide an actionable response.
1. No specific form is required.  Contractor's Substitution Request documentation must

include the following:
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a. Project Information:
1) Official project name and number, and any additional required identifiers

established in Contract Documents.
2) Owner's, Architect's, and Contractor's names.

b. Substitution Request Information:
1) Discrete and consecutive Substitution Request number, and descriptive

subject/title.
2) Indication of whether the substitution is for cause or convenience.
3) Issue date.
4) Reference to particular Contract Document(s) specification section number, title,

and article/paragraph(s).
5) Description of Substitution.
6) Reason why the specified item cannot be provided.
7) Differences between proposed substitution and specified item.

c. Attached Comparative Data:  Provide point-by-point, side-by-side comparison
addressing essential attributes specified, as appropriate and relevant for the item:
1) Physical characteristics.
2) Warranties.
3) Include, as appropriate or requested, the following types of documentation:

(a) Product Data:
(b) Certificates, test, reports or similar qualification data.

d. Impact of Substitution:
1) Savings to Owner for accepting substitution.
2) Change to Contract Time due to accepting substitution.

D. Limit each request to a single proposed substitution item.
1. Submit an electronic document, combining the request form with supporting data into

single document.
3.02 SUBSTITUTION PROCEDURES DURING PROCUREMENT

A. Submittal Time Restrictions:
1. Owner will consider requests for substitutions only if submitted at least 10 days prior to

the date for receipt of bids.
3.03 RESOLUTION

A. Architect may request additional information and documentation prior to rendering a decision.
 Provide this data in an expeditious manner.

B. Architect will notify Contractor in writing of decision to accept or reject request.
1. Architect's decision following review of proposed substitution will be noted on the

submitted form.
3.04 ACCEPTANCE

A. Accepted substitutions change the work of the Project.  They will be documented and
incorporated into work of the project by Change Order, Construction Change Directive,
Architectural Supplementary Instructions, or similar instruments provided for in the Conditions
of the Contract.

END OF SECTION
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SECTION 01 30 00
ADMINISTRATIVE REQUIREMENTS

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Preconstruction meeting.
B. Progress meetings.
C. Special meetings
D. Submittals for review, information, and project closeout.
E. Number of copies of submittals.
F. Submittal procedures.

1.02 RELATED REQUIREMENTS
A. Section 01 32 16 - Construction Progress Schedule:  Form, content, and administration of

schedules.
B. Section 01 70 00 - Execution and Closeout Requirements:  Additional coordination

requirements.
C. Section 01 78 00 - Closeout Submittals:  Project record documents; operation and maintenance

data; warranties and bonds.
PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.01 PRECONSTRUCTION MEETING
A. Architect will schedule a meeting after Notice of Award.
B. Attendance Required:

1. Owner.
2. Architect.
3. Contractor.
4. Contractor to have in attendance representatives of his subcontractors and the person who

will be the Contractor's superintendent on the project.
5. The Architect will have in attendance representatives of his consultants.

C. Agenda:
1. Execution of Owner-Contractor Agreement.
2. Submission of executed bonds and insurance certificates.
3. Distribution of Contract Documents.
4. Submission of list of subcontractors, list of products, schedule of values, and progress

schedule.
5. Designation of personnel representing the parties to Contract​​ and ​Architect​.
6. Procedures and processing of field decisions, submittals, substitutions, applications for

payments, proposal request, Change Orders, and Contract closeout procedures.
7. Scheduling.
8. Schedule for construction progress meetings.

D. Architect will record minutes and distribute copies to participants.
3.02 PROGRESS MEETINGS

A. Meetings throughout progress of the Work will be held at maximum monthly intervals.
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B. Architect will make arrangements for meetings, prepare agenda with copies for participants,
preside at meetings.

C. Attendance Required:
1. Contractor.
2. Owner.
3. Architect.
4. Contractor's superintendent.
5. Major subcontractors.

D. Agenda:
1. Review minutes of previous meetings.
2. Review of work progress.
3. Field observations, problems, and decisions.
4. Identification of problems that impede, or will impede, planned progress.
5. Review of submittals schedule and status of submittals.
6. Maintenance of progress schedule.
7. Corrective measures to regain projected schedules.
8. Planned progress during succeeding work period.
9. Maintenance of quality and work standards.
10. Effect of proposed changes on progress schedule and coordination.
11. Other business relating to work.

E. Architect will record minutes and distribute copies  to participants.
3.03 SPECIAL MEETINGS

A. Refer to other Sections of the Project Manual for requirements for other meetings, such as pre-
roofing meeting and pre-caulking meeting.

B. It is the responsibility of the Contractor to organize and call these meetings as specified.
3.04 SUBMITTALS FOR REVIEW

A. When the following are specified in individual sections, submit them for review:
1. Product data.
2. Shop drawings.
3. Samples for selection.
4. Samples for verification.

B. Submit to Architect for review for the limited purpose of checking for compliance with
information given and the design concept expressed in Contract Documents.

C. Samples will be reviewed for aesthetic, color, or finish selection.
D. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES

article below and for record documents purposes described in Section 01 78 00 - Closeout
Submittals.

3.05 SUBMITTALS FOR INFORMATION
A. When the following are specified in individual sections, submit them for information:

1. Design data.
2. Certificates.
3. Test reports.
4. Inspection reports.
5. Manufacturer's instructions.
6. Manufacturer's field reports.
7. MSDS sheets.
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8. Other types indicated.
B. Submit for Architect's knowledge as contract administrator or for Owner.

3.06 SUBMITTALS FOR PROJECT CLOSEOUT
A. Submit Correction Punch List for Substantial Completion.
B. Submit Final Correction Punch List for Substantial Completion.
C. When the following are specified in individual sections, submit them at project closeout in

compliance with requirements of Section 01 78 00 - Closeout Submittals:
1. Project record documents.
2. Operation and maintenance data.
3. Warranties.
4. Bonds.
5. Other types as indicated.

D. Submit for Owner's benefit during and after project completion.
3.07 NUMBER OF COPIES OF SUBMITTALS

A. Submittals for Review and Information:
1. Submittals will be reviewed and distributed electronically.
2. Architect will provide access to FTP site for distribution of submittals.
3. File format for electronic submittals shall be Adobe .PDF, unless otherwise agreed upon.

 Coordinate electronic submittal distribution protocol at pre-construction meeting.
B. Documents for Project Closeout:  Make one reproduction of submittal originally reviewed.

  ___
C. Samples:  Submit two (2) each; one of which will be retained by Architect.

1. After review, retain one at the job site for reference.
2. Retained samples will not be returned to Contractor unless specifically stated.

3.08 SUBMITTAL PROCEDURES
A. General Requirements:
B. Shop Drawing Procedures:

1. Prepare accurate, drawn-to-scale, original shop drawing documentation by  interpreting
the Contract Documents and coordinating related Work.

2. Generic, non-project specific information submitted as shop drawings do not meet the
requirements for shop drawings.

C. Transmit each submittal with a copy of approved submittal form.
D. Transmit each submittal with approved form or transmittal.
E. Sequentially number the transmittal form.  Revise submittals with original number and a

sequential alphabetic suffix.
F. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number,

and specification section number, as appropriate on each copy.
G. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of

Products required, field dimensions, adjacent construction Work, and coordination of
information is in accordance with the requirements of the Work and Contract Documents.
1. Submittals not reviewed and approved by Contractor will be returned without review.

H. Schedule submittals to expedite the Project, and coordinate submission of related items.
I. Identify product(s) to be used. Clearly mark submittal to specifically identify products or

models pertinent to project.
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J. Modify drawings and diagrams to delete information which is not applicable to the Work.
 Supplement standard information to provide information specifically applicable to the Work.

K. Indicate field dimensions, clearly identified as such.
L. Show relationship to adjacent or critical features of the Work.  Show dimensions and clearances

required.
M. Identify variations from Contract Documents and Product or system limitations that may be

detrimental to successful performance of the completed Work.
N. Provide space for Contractor and Architect review stamps.
O. When revised for resubmission, identify all changes made since previous submission.
P. Distribute reviewed submittals as appropriate.  Instruct parties to promptly report any inability

to comply with requirements.
Q. Submittals not requested will not be recognized or processed.

END OF SECTION
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SECTION 01 32 16
CONSTRUCTION PROGRESS SCHEDULE

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Preliminary schedule.
B. Construction progress schedule, with network analysis diagrams and reports.

1.02 RELATED SECTIONS
A. Section 01 10 00 - Summary:  Work sequence.

1.03 SUBMITTALS
A. Within 10 days after date of Agreement, submit preliminary schedule.
B. If preliminary schedule requires revision after review, submit revised schedule within 10 days.
C. Within 20 days after review of preliminary schedule, submit draft of proposed complete

schedule for review.
D. Within 10 days after joint review, submit complete schedule.
E. Submit updated schedule with each Application for Payment.

1.04 SCHEDULE FORMAT
A. Listings:  In chronological order according to the start date for each activity.  Identify each

activity with the applicable specification section number.
B. Diagram Sheet Size:  Maximum 22 x 17 inches.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.01 PRELIMINARY SCHEDULE
A. Prepare preliminary schedule in the form of a horizontal bar chart.

3.02 CONTENT
A. Show complete sequence of construction by activity, with dates for beginning and completion

of each element of construction.
B. Identify each item by specification section number.
C. Identify work of separate phases and other logically grouped activities.
D. Provide sub-schedules for each stage of Work identified in Section 01 10 00 - Summary.
E. Provide sub-schedules to define critical portions of the entire schedule.
F. Show accumulated percentage of completion of each item, and total percentage of Work

completed, as of the first day of each month.
G. Provide separate schedule of submittal dates for shop drawings, product data, and samples,

owner-furnished products, products identified under Allowances, and dates reviewed submittals
will be required from Architect.  Indicate decision dates for selection of finishes.

H. Indicate delivery dates for owner-furnished products.
I. Provide legend for symbols and abbreviations used.

3.03 BAR CHARTS
A. Include a separate bar for each major portion of Work or operation.
B. Identify the first work day of each week.
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3.04 NETWORK ANALYSIS
A. Prepare network analysis diagrams and supporting mathematical analyses using the Critical

Path Method.
B. Illustrate order and interdependence of activities and sequence of work; how start of a given

activity depends on completion of preceding activities, and how completion of the activity may
restrain start of subsequent activities.

C. Mathematical Analysis:  Tabulate each activity of detailed network diagrams, using calendar
dates, and identify for each activity:
1. Preceding and following event numbers.
2. Activity description.
3. Estimated duration of activity, in maximum 15 day intervals.
4. Earliest start date.
5. Earliest finish date.
6. Actual start date.
7. Actual finish date.
8. Latest start date.
9. Latest finish date.
10. Total and free float; float time shall accrue to Owner and to Owner's benefit.
11. Responsibility.

D. Analysis Program:  Capable of compiling monetary value of completed and partially completed
activities, accepting revised completion dates, and recomputation of all dates and float.

E. Required Reports:  List activities in sorts or groups:
1. By preceding work item or event number from lowest to highest.
2. Listing of activities on the critical path.

3.05 REVIEW AND EVALUATION OF SCHEDULE
A. Participate in joint review and evaluation of schedule with Architect at each submittal.
B. Evaluate project status to determine work behind schedule and work ahead of schedule.
C. After review, revise as necessary as result of review, and resubmit within 10 days.

3.06 UPDATING SCHEDULE
A. Maintain schedules to record actual start and finish dates of completed activities.
B. Indicate progress of each activity to date of revision, with projected completion date of each

activity.
C. Annotate diagrams to graphically depict current status of Work.
D. Identify activities modified since previous submittal, major changes in Work, and other

identifiable changes.
E. Indicate changes required to maintain Date of Substantial Completion.
F. Submit reports required to support recommended changes.

3.07 DISTRIBUTION OF SCHEDULE
A. Distribute copies of updated schedules to Contractor's project site file, to subcontractors,

suppliers, Architect, Owner, and other concerned parties.
B. Instruct recipients to promptly report, in writing, problems anticipated by projections indicated

in schedules.
END OF SECTION
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SECTION 01 40 00
QUALITY REQUIREMENTS

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

2.01 CONTROL OF INSTALLATION
A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and

workmanship, to produce work of specified quality.
B. Comply with manufacturers' instructions, including each step in sequence.
C. Should manufacturers' instructions conflict with Contract Documents, request clarification from

Architect before proceeding.
D. Comply with specified standards as minimum quality for the work except where more stringent

tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

E. Have work performed by persons qualified to produce required and specified quality.
F. Verify that field measurements are as indicated on shop drawings or as instructed by the

manufacturer.
G. Secure products in place with positive anchorage devices designed and sized to withstand

stresses, vibration, physical distortion, and disfigurement.
2.02 DEFECT ASSESSMENT

A. Replace Work or portions of the Work not complying with specified requirements.
END OF SECTION
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SECTION 01 42 19
REFERENCE STANDARDS

PART 1  GENERAL

1.01 SECTION INCLUDES
1.02 QUALITY ASSURANCE                                   

A. For products or workmanship specified by reference to a document or documents not included
 in the Project Manual, also referred to as reference standards, comply with requirements of the
standard, except when more rigid requirements are specified or are required by applicable
codes.

B. Should specified reference standards conflict with Contract Documents, request clarification
from the Architect before proceeding.

C. Neither the contractual relationships, duties, or responsibilities of the parties in Contract nor
those of the Architect shall be altered by Contract Documents by mention or inference
otherwise in any reference document.

END OF SECTION
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SECTION 01 70 00
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Examination, preparation, and general installation procedures.
B. Requirements for alterations work, including selective demolition​​.
C. Pre-installation meetings.
D. Cutting and patching.
E. Cleaning and protection.
F. Starting of systems and equipment.
G. Demonstration and instruction of Owner personnel.
H. Closeout procedures, including Contractor's Correction Punch List, except payment procedures.

1.02 RELATED REQUIREMENTS
A. Section 01 10 00 - Summary:  Limitations on working in existing building; continued

occupancy; work sequence; identification of salvaged and relocated materials.
B. Section 01 30 00 - Administrative Requirements:  Submittals procedures, Electronic document

submittal service.
C. Section 01 50 00 - Temporary Facilities and Controls:   Temporary exterior enclosures.
D. Section 01 50 00 - Temporary Facilities and Controls:  Temporary interior partitions.
E. Section 01 51 00 - Temporary Utilities:  Temporary heating, cooling, and ventilating facilities.
F. Section 01 74 19 - Construction Waste Management and Disposal:  Additional procedures for

trash/waste removal, recycling, salvage, and reuse.
G. Section 01 78 00 - Closeout Submittals:  Project record documents, operation and maintenance

data, warranties, and bonds.
H. Section 01 79 00 - Demonstration and Training:  Demonstration of products and systems to be

commissioned and where indicated in specific specification sections
I. Section 02 41 00 - Demolition:  Demolition of whole structures and parts thereof; site utility

demolition.
1.03 REFERENCE STANDARDS

A. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations;
2022, with Errata (2021).

1.04 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Demolition Plan:  Submit demolition plan as specified by OSHA and local authorities.

1. Indicate extent of demolition, removal sequence, bracing and shoring, and location and
construction of barricades and fences.  Include design drawings and calculations for
bracing and shoring.

C. Cutting and Patching:  Submit written request in advance of cutting or alteration that affects:
1. Structural integrity of any element of Project.
2. Integrity of weather exposed or moisture resistant element.
3. Efficiency, maintenance, or safety of any operational element.
4. Visual qualities of sight exposed elements.
5. Work of Owner or separate Contractor.
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D. Project Record Documents:  Accurately record actual locations of capped and active utilities.
1.05 COORDINATION

A. See Section 01 10 00 for occupancy-related requirements.
B. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to

ensure efficient and orderly sequence of installation of interdependent construction elements,
with provisions for accommodating items installed later.

C. Notify affected utility companies and comply with their requirements.
D. Verify that utility requirements and characteristics of new operating equipment are compatible

with building utilities.  Coordinate work of various sections having interdependent
responsibilities for installing, connecting to, and placing in service, such equipment.

E. Coordinate space requirements, supports, and installation of mechanical and electrical work that
are indicated diagrammatically on drawings.  Follow routing indicated for pipes, ducts, and
conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces
efficiently to maximize accessibility for other installations, for maintenance, and for repairs.

F. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the
construction.  Coordinate locations of fixtures and outlets with finish elements.

G. Coordinate completion and clean-up of work of separate sections.
H. After Owner occupancy of premises, coordinate access to site for correction of defective work

and work not in accordance with Contract Documents, to minimize disruption of Owner's
activities.

PART 2  PRODUCTS

2.01 PATCHING MATERIALS
A. New Materials:  As specified in product sections; match existing products and work for

patching and extending work.
B. Type and Quality of Existing Products:  Determine by inspecting and testing products where

necessary, referring to existing work as a standard.
C. Product Substitution:  For any proposed change in materials, submit request for substitution

described in Section 01 60 00 - Product Requirements.
PART 3  EXECUTION

3.01 EXAMINATION
A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.

 Start of work means acceptance of existing conditions.
B. Verify that existing substrate is capable of structural support or attachment of new work being

applied or attached.
C. Examine and verify specific conditions described in individual specification sections.
D. Take field measurements before confirming product orders or beginning fabrication, to

minimize waste due to over-ordering or misfabrication.
E. Verify that utility services are available, of the correct characteristics, and in the correct

locations.
F. Prior to Cutting:  Examine existing conditions prior to commencing work, including elements

subject to damage or movement during cutting and patching.  After uncovering existing work,
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assess conditions affecting performance of work.  Beginning of cutting or patching means
acceptance of existing conditions.

3.02 PREPARATION
A. Clean substrate surfaces prior to applying next material or substance.
B. Seal cracks or openings of substrate prior to applying next material or substance.
C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to

applying any new material or substance in contact or bond.
3.03 PREINSTALLATION MEETINGS

A. When required in individual specification sections, convene a preinstallation meeting at the site
prior to commencing work of the section.

B. Require attendance of parties directly affecting, or affected by, work of the specific section.
C. Notify Architect seven days in advance of meeting date.
D. Prepare agenda and preside at meeting:

1. Review conditions of examination, preparation and installation procedures.
2. Review coordination with related work.

3.04 GENERAL INSTALLATION REQUIREMENTS
A. In addition to compliance with regulatory requirements, conduct construction operations in

compliance with NFPA 241, including applicable recommendations in Appendix A.
B. Install products as specified in individual sections, in accordance with manufacturer's

instructions and recommendations, and so as to avoid waste due to necessity for replacement.
C. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.
D. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and

horizontal lines, unless otherwise indicated.
E. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
F. Make neat transitions between different surfaces, maintaining texture and appearance.  

3.05 ALTERATIONS
A. Drawings showing existing construction and utilities are based on casual field observation and

existing record documents only.
1. Verify that construction and utility arrangements are as indicated.
2. Report discrepancies to Architect before disturbing existing installation.
3. Beginning of alterations work constitutes acceptance of existing conditions.

B. Keep areas in which alterations are being conducted separated from other areas that are still
occupied.
1. Provide, erect, and maintain temporary dustproof partitions of construction specified in

Section 01 50 00 in locations indicated on drawings.
C. Maintain weatherproof exterior building enclosure except for interruptions required for

replacement or modifications; take care to prevent water and humidity damage.
1. Where openings in exterior enclosure exist, provide construction to make exterior

enclosure weatherproof.
2. Insulate existing ducts or pipes that are exposed to outdoor ambient temperatures by

alterations work.
D. Remove existing work as indicated and as required to accomplish new work.

1. Remove rotted wood, corroded metals, and deteriorated masonry and concrete; replace
with new construction specified.

2. Remove items indicated on drawings.
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3. Relocate items indicated on drawings.
4. Where new surface finishes are to be applied to existing work, perform removals, patch,

and prepare existing surfaces as required to receive new finish; remove existing finish if
necessary for successful application of new finish.

5. Where new surface finishes are not specified or indicated, patch holes and damaged
surfaces to match adjacent finished surfaces as closely as possible.

E. Services (Including but not limited to HVAC, Plumbing, Fire Protection, Electrical, and
Telecommunications):  Remove, relocate, and extend existing systems to accommodate new
construction.
1. Maintain existing active systems that are to remain in operation; maintain access to

equipment and operational components; if necessary, modify installation to allow access
or provide access panel.

2. Where existing systems or equipment are not active and Contract Documents require
reactivation, put back into operational condition; repair supply, distribution, and
equipment as required.

3. Where existing active systems serve occupied facilities but are to be replaced with new
services, maintain existing systems in service until new systems are complete and ready
for service.
a. Disable existing systems only to make switchovers and connections; minimize

duration of outages.
b. See Section 01 10 00 for other limitations on outages and required notifications.
c. Provide temporary connections as required to maintain existing systems in service.

4. Verify that abandoned services serve only abandoned facilities.
5. Remove abandoned pipe, ducts, conduits, wiring, and equipment , including those above

accessible ceilings; remove back to source of supply where possible, otherwise cap stub
and tag with identification; patch holes left by removal using materials specified for new
construction.

F. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.

G. Adapt existing work to fit new work:  Make as neat and smooth transition as possible.
H. Patching:  Where the existing surface is not indicated to be refinished, patch to match the

surface finish that existed prior to cutting.  Where the surface is indicated to be refinished, patch
so that the substrate is ready for the new finish.

I. Refinish existing surfaces as indicated:
1. Where rooms or spaces are indicated to be refinished, refinish all visible existing surfaces

to remain to the specified condition for each material, with a neat transition to adjacent
finishes.

2. If mechanical or electrical work is exposed accidentally during the work, re-cover and
refinish to match.

J. Clean existing systems and equipment.
K. Remove demolition debris and abandoned items from alterations areas and dispose of off-site;

do not burn or bury.
L. Do not begin new construction in alterations areas before demolition is complete.
M. Comply with all other applicable requirements of this section.
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3.06 CUTTING AND PATCHING
A. Whenever possible, execute the work by methods that avoid cutting or patching.
B. See Alterations article above for additional requirements.
C. Perform whatever cutting and patching is necessary to:

1. Complete the work.
2. Fit products together to integrate with other work.
3. Provide openings for penetration of mechanical, electrical, and other services.
4. Match work that has been cut to adjacent work.
5. Repair areas adjacent to cuts to required condition.
6. Repair new work damaged by subsequent work.
7. Remove samples of installed work for testing when requested.
8. Remove and replace defective and non-complying work.

D. Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing.  In existing work, minimize damage and restore to
original condition.

E. Employ skilled and experienced installer to perform cutting for weather exposed and moisture
resistant elements, and sight exposed surfaces.

F. Cut rigid materials using masonry saw or core drill.  Pneumatic tools not allowed without prior
approval.

G. Restore work with new products in accordance with requirements of Contract Documents.
H. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.
I. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal

voids with fire rated material in accordance with Section 07 84 00, to full thickness of the
penetrated element.

J. Patching:
1. Finish patched surfaces to match finish that existed prior to patching.  On continuous

surfaces, refinish to nearest intersection or natural break.  For an assembly, refinish entire
unit.

2. Match color, texture, and appearance.
3. Repair patched surfaces that are damaged, lifted, discolored, or showing other

imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.

3.07 PROGRESS CLEANING
A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and orderly

condition.
B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed or

remote spaces, prior to enclosing the space.
C. Broom and vacuum clean interior areas prior to start of surface finishing, and continue cleaning

to eliminate dust.
D. Collect and remove waste materials, debris, and trash/rubbish from site periodically and dispose

off-site; do not burn or bury.
3.08 PROTECTION OF INSTALLED WORK

A. Protect installed work from damage by construction operations.
B. Provide special protection where specified in individual specification sections.
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C. Provide temporary and removable protection for installed products. Control activity in
immediate work area to prevent damage.

D. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.
E. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or movement

of heavy objects, by protecting with durable sheet materials.
F. Prohibit traffic or storage upon waterproofed or roofed surfaces.  If traffic or activity is

necessary, obtain recommendations for protection from waterproofing or roofing material
manufacturer.

G. Remove protective coverings when no longer needed; reuse or recycle coverings if possible.
3.09 SYSTEM STARTUP

A. Coordinate schedule for start-up of various equipment and systems.
B. Notify Architect and Owner seven days prior to start-up of each item.
C. Verify that each piece of equipment or system has been checked for proper lubrication, drive

rotation, belt tension, control sequence, and for conditions that may cause damage.
D. Verify tests, meter readings, and specified electrical characteristics agree with those required by

the equipment or system manufacturer.
E. Verify that wiring and support components for equipment are complete and tested.
F. Execute start-up under supervision of applicable Contractor personnel and manufacturer's

representative in accordance with manufacturers' instructions.
G. When specified in individual specification Sections, require manufacturer to provide authorized

representative to be present at site to inspect, check, and approve equipment or system
installation prior to start-up, and to supervise placing equipment or system in operation.

H. Submit a written report that equipment or system has been properly installed and is functioning
correctly.

3.10 DEMONSTRATION AND INSTRUCTION
A. See Section 01 79 00 - Demonstration and Training.

3.11 ADJUSTING
A. Adjust operating products and equipment to ensure smooth and unhindered operation.

3.12 FINAL CLEANING
A. Execute final cleaning prior to final project assessment.

1. Clean areas to be occupied by Owner prior to final completion before Owner occupancy.
B. Use cleaning materials that are nonhazardous.
C. Clean interior and exterior glass, surfaces exposed to view; remove temporary labels, stains and

foreign substances, polish transparent and glossy surfaces,  vacuum carpeted and soft surfaces.
D. Remove all labels that are not permanent.  Do not paint or otherwise cover fire test labels or

nameplates on mechanical and electrical  equipment.
E. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the

surface and material being cleaned.
F. Replace filters of operating equipment.
G. Clean debris from ​roofs, gutters, downspouts, scuppers, overflow drains, area drains, and

drainage systems​.
H. Clean site; sweep paved areas, rake clean landscaped surfaces.
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I. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;
dispose of in legal manner; do not burn or bury.

3.13 CLOSEOUT PROCEDURES
A. Make submittals that are required by governing or other authorities.

1. Provide copies to Architect and Owner.
B. Accompany Project Coordinator on preliminary inspection to determine items to be listed for

completion or correction in the Contractor's Correction Punch List for Contractor's Notice of
Substantial Completion.

C. Notify Architect when work is considered ready for Architect's Substantial Completion
inspection.

D. Submit written certification containing Contractor's Correction Punch List, that Contract
Documents have been reviewed, work has been inspected, and that work is complete in
accordance with Contract Documents and ready for Architect's Substantial Completion
inspection.

E. Conduct Substantial Completion inspection and create Final Correction Punch List containing
Architect's and Contractor's comprehensive list of items identified to be completed or corrected
and submit to Architect.

F. Correct items of work listed in Final Correction Punch List and comply with requirements for
access to Owner-occupied areas.

G. Notify Architect when work is considered finally complete and ready for Architect's Substantial
Completion final inspection.

H. Complete items of work determined by Architect listed in executed Certificate of Substantial
Completion.

END OF SECTION
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SECTION  01 74 19 

 
CONSTRUCTION WASTE MANAGEMENT 

 
PART 1 – GENERAL 
 
1.1 SUMMARY 

 
A. Section includes: Administrative and procedural requirements for construction waste 

management activities. 
 
1.2 DEFINITIONS 

 
A. Construction, Demolition, and Land clearing (CDL) Waste: Includes all non-hazardous solid 

wastes resulting from construction, remodeling, alterations, repair, demolition and land 
clearing. Includes material that is recycled, reused, salvaged or disposed as garbage. 
 

B. Salvage: Recovery of materials for on-site reuse, sale or donation to a third party. 
 
C. Reuse: Making use of a material without altering its form. Materials can be reused on-site or 

reused on other projects off-site. Examples include, but are not limited to the following: 
Crushing or grinding of concrete for use as sub-base material. Chipping of land clearing 
debris for use as mulch. 

 
D. Recycling: The process of sorting, cleaning, treating, and reconstituting materials for the 

purpose of using the material in the manufacture of a new product. 
 
E. Source-Separated CDL Recycling: The process of separating recyclable materials in separate 

containers as they are generated on the job-site. The separated materials are hauled directly to 
a recycling facility or transfer station. 

 
F. Co-mingled CDL Recycling: The process of collecting mixed recyclable materials in one 

container on-site. The container is taken to a material recovery facility where materials are 
separated for recycling. 

 
G. Approved Recycling Facility: Any of the following: 

 
1.  A facility that can legally accept CDL waste materials for the purpose of processing the 

materials into an altered form for the manufacture of a new product. 
 

2.  Material Recovery Facility: A general term used to describe a waste-sorting facility. 
Mechanical, hand-separation, or a combination of both procedures, are used to recover 
recyclable materials.  
 

H. Universal waste components (UWC) are as follows: electric motors, PCB ballasts, non PCB 
ballasts, capacitors, contactors, circuit breakers, elemental and liquid mercury containing 
articles, transformers, lead acid batteries, fluorescent light bulbs, and all HID light bulbs. 

 
1.3 SUBMITTALS 
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A. Contractor shall develop a Waste Management Plan: Submit 3 copies of plan within 14 days 
of date established for the Notice to Proceed. 

 
B. Contractor shall provide Waste Management Report: Concurrent with each Application for 

Payment, submit 3 copies of report.  
 
1.4 PERFORMANCE REQUIREMENTS 

 
A. General: Divert a minimum of  75% CDL waste, by weight, from the landfill by one, or a 

combination of the following activities: 
 

1. Salvage 
2. Reuse 
3. Source-Separated CDL Recycling 
4. Co-mingled CDL Recycling 

 
B. CDL waste materials that can be salvaged, reused or recycled include, but are not limited to, 

the following: 
 

1. Acoustical ceiling tiles 
2. Asphalt 
3. Asphalt shingles 
4. Cardboard packaging 
5. Carpet and carpet pad 
6. Concrete 
7. Drywall 
8. Fluorescent lights and ballasts 
9. Land clearing debris (vegetation, stumpage, dirt) 
10. Metals 
11. Paint (through hazardous waste outlets) 
12. Wood 
13. Plastic film (sheeting, shrink wrap, packaging) 
14. Window glass 
15. Wood 
16. Field office waste, including office paper, aluminum cans, glass, plastic, and office 

cardboard. 
 

1.5 QUALITY ASSURANCE 
 

A. Waste Management Coordinator Qualifications:  Experienced firm, with a record of 
successful waste management coordination of projects with similar requirements, that 
employs a LEED Accredited Professional, certified by the USGBC as waste management 
coordinator. 

 
B. Refrigerant Recovery Technician Qualifications: Certified by EPA-approved certification 

program. 
 

C. Regulatory Requirements: Conduct construction waste management activities in accordance 
with hauling and disposal regulations of all authorities having jurisdiction and all other 
applicable laws and ordinances. 

 

NOT  F
OR  B

ID
DIN

G



  Red Clay Consolidated School District 
  Brandywine Springs School Roof Replacement 

 CONSTRUCTION WASTE MANAGEMENT 
2/26/2026 01 74 19- 3 

D. Preconstruction Conference: Schedule and conduct meeting at Project site prior to 
construction activities. 

 
1. Attendees: Inform the following individuals, whose presence is required, of date and time 

of meeting. 
 

a. Owner 
b. Architect 
c. Contractor's superintendent 
d. Major subcontractors 
e. Waste Management Coordinator 
f. Other concerned parties. 

 
2. Agenda Items: Review methods and procedures related to waste management including, 

but not limited to, the following: 
 

a. Review and discuss waste management plan including responsibilities of Waste 
Management Coordinator. 

b. Review requirements for documenting quantities of each type of waste and its 
disposition. 

c. Review and finalize procedures for materials separation and verify availability of 
containers and bins needed to avoid delays. 

d. Review procedures for periodic waste collection and transportation to recycling and 
disposal facilities. 

e. Review waste management requirements for each trade. 
 

3. Minutes: Record discussion. Distribute meeting minutes to all participants. 
Note: If there is a Project Architect, they will perform this role. 

 
1.6 WASTE MANAGEMENT PLAN – Contactor shall develop and document the following: 

 
A. Develop a plan to meet the requirements listed in this section at a minimum. Plan shall 

consist of waste identification, waste reduction plan and cost/revenue analysis. Distinguish 
between demolition and construction waste. Indicate quantities by weight throughout the 
plan. 

 
B. Indicate anticipated types and quantities of demolition, site-cleaning and construction waste 

generated by the project. List all assumptions made for the quantities estimates. 
 

C. List each type of waste and whether it will be salvaged, recycled, or disposed of in an landfill. 
The plan should included the following information: 

 
1. Types and estimated quantities, by weight, of CDL waste expected to be generated during 

demolition and construction. 
 

2. Proposed methods for CDL waste salvage, reuse, recycling and disposal during 
demolition including, but not limited to, one or more of the following: 

 
a. Contracting with a deconstruction specialist to salvage materials generated, 
b. Selective salvage as part of demolition contractor’s work, 
c. Reuse of materials on-site or sale or donation to a third party. 
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3. Proposed methods for salvage, reuse, recycling and disposal during construction 

including, but not limited to, one or more of the following: 
 

a. Requiring subcontractors to take their CDL waste to a recycling facility; 
b. Contracting with a recycling hauler to haul recyclable CDL waste to an approved 

recycling or material recovery facility; 
c. Processing and reusing materials on-site; 
d. Self-hauling to a recycling or material recovery facility. 
 

4. Name of recycling or material recovery facility receiving the CDL wastes. 
 
5. Handling and Transportation Procedures: Include method that will be used for  separating 

recyclable waste including sizes of containers, container labeling, and  designated 
location on project site where materials separation will be located. 

 
D. Cost/Revenue Analysis:  Indicate total cost of waste disposal as if there was no waste 

management plan and net additional cost or net savings resulting from implementing waste 
management plan. Include the following: 

 
1. Total quantity of waste. 
2. Estimated cost of disposal (cost per unit).  Include hauling and tipping fees and cost of 

collection containers for each type of waste. 
3. Total cost of disposal (with no waste management). 
4. Revenue from salvaged materials. 
5. Revenue from recycled materials. 
6. Savings in hauling and tipping fees by donating materials. 
7. Savings in hauling and tipping fees that are avoided. 
8. Handling and transportation costs. Including cost of collection containers for each type of 

waste. 
9. Net additional cost or net savings from waste management plan. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 – EXECUTION 
 
3.1 CONSTRUCTION WASTE MANAGEMENT, GENERAL 
 

A. Provide containers for CDL waste that is to be recycled clearly labeled as such with a list of 
acceptable and unacceptable materials. The list of acceptable materials must be the same as 
the materials recycled at the receiving material recovery facility or recycling processor. 

 
B. The collection containers for recyclable CDL waste must contain no more than 10% non-

recyclable material, by volume. 
 

C. Provide containers for CDL waste that is disposed in a landfill clearly labeled as such. 
 

D. Use detailed material estimates to reduce risk of unplanned and potentially wasteful cuts. 
 

E. To the greatest extent possible, include in material purchasing agreements a waste reduction 
provision requesting that materials and equipment be delivered in packaging made of 
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recyclable material, that they reduce the amount of packaging, that packaging be taken back 
for reuse or recycling, and to take back all unused product. Insure that subcontractors require 
the same provisions in their purchase agreements. 

 
F. Conduct regular visual inspections of dumpsters and recycling bins to remove contaminants.  

 
3.2 SOURCE SEPARATION 
 

A. General: Contractor shall separate recyclable materials from CDL waste to the maximum 
extent possible. 

 
Separate recyclable materials by type. 

 
1. Provide containers, clearly labeled, by type of separated materials or provide other 

storage method for managing recyclable materials until they are removed from Project 
site. 

2. Stockpile processed materials on-site without intermixing with other materials. Place, 
grade, and shape stockpiles to drain surface water and to minimize pest attraction. Cover 
to prevent windblown dust. 

3. Stockpile materials away from demolition area. Do not store within drip line of remaining 
trees. 

4. Store components off the ground and protect from weather. 
 
3.3 CO-MINGLED RECYCLING 
 

A. General: Do not put CDL waste that will be disposed in a landfill into a co-mingled CDL 
waste recycling container. 
 

3.4 REMOVAL OF CONSTRUCTION WASTE MATERIALS 
 

A. Remove CDL waste materials from project site on a regular basis. Do not allow CDL waste 
to accumulate on-site. 

 
B. Transport CDL waste materials off Owner's property and legally dispose of them. 

 
C. Burning of CDL waste is not permitted. 
 

3.5 UNIVERSAL WASTE DIVERSION  
 

A. Remove all universal waste from fixtures, panels, and related devices for proper diversion 
and reclamation.  
 

B. Store all universal waste in containers provided by contact person within facilities operations. 
 

C. Store all universal waste in a secured location and request periodic removal from assigned  
contact person. 

 
D. Exemption:  electric motors, circuit breakers, transformers and lighting contactors are exempt  

from this provision provided the contractor chooses to salvage or reuse the components.  
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E. No identified universal waste will be discarded into the waste stream. 
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WASTE MANAGEMENT PROGRESS REPORT 
 
 
 
 
 
 
 
MATERIAL CATEGORY 

 
DISPOSED IN 
MUNICIPAL 
SOLID WASTE 
LANDFILL 

 
DIVERTED FROM LANDFILL BY 
RECYCLING, SALVAGE OR REUSE 

 Recycled Salvaged Reused 
1. Acoustical Ceiling Tiles     

2. Asphalt     

3. Asphalt Shingles     
4. Cardboard Packaging     
5. Carpet and Carpet Pad     
6. Concrete     
7. Drywall     
8. Fluorescent Lights and 

Ballasts 
    

9. Land Clearing Debris 
(vegetation, stumpage, dirt) 

    

10. Metals     
11. Paint (through hazardous 

waste outlets) 
    

12. Wood     

13. Plastic Film (sheeting, shrink 
wrap, packaging) 

    

14. Window Glass     
15. Field Office Waste (office 

paper, aluminum cans, glass, 
plastic, and coffee 
cardboard) 

    

16. Other (insert description)     
17. Other (insert description)     

 
Total (In Weight) 

  
(TOTAL OF ALL ABOVE VALUES – IN 
WEIGHT) 
 

 
Percentage of  

Waste Diverted 

 
(TOTAL WASTE DIVIDED 
BY TOTAL DIVERTED) 
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END OF SECTION 
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SECTION 01 78 00
CLOSEOUT SUBMITTALS

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Project Record Documents.
B. Warranties and bonds.

1.02 RELATED REQUIREMENTS
A. Section 00 72 00 - General Conditions:  Performance bond and labor and material payment

bonds, warranty, and correction of work.
B. Section 01 30 00 - Administrative Requirements:  Submittals procedures, shop drawings,

product data, and samples.
C. Section 01 70 00 - Execution and Closeout Requirements:  Contract closeout procedures.
D. Individual Product Sections:  Warranties required for specific products or Work.

1.03 SUBMITTALS
A. Project Record Documents:  Submit documents to Architect with claim for final Application for

Payment.
B. Operation and Maintenance Data:

1. Submit two copies of preliminary draft or proposed formats and outlines of contents
before start of Work.  Architect will review draft and return one copy with comments.

2. For equipment, or component parts of equipment put into service during construction and
operated by Owner, submit completed documents within ten days after acceptance.

3. Submit one copy of completed documents 15 days prior to final inspection.  This copy
will be reviewed and returned after final inspection, with Architect comments.  Revise
content of all document sets as required prior to final submission.

4. Submit two sets of revised final documents in final form within 10 days after final
inspection.

C. Warranties and Bonds:
1. For equipment or component parts of equipment put into service during construction with

Owner's permission, submit documents within 10 days after acceptance.
2. Make other submittals within 10 days after Date of Substantial Completion, prior to final

Application for Payment.
3. For items of Work for which acceptance is delayed beyond Date of Substantial

Completion, submit within 10 days after acceptance, listing the date of acceptance as the
beginning of the warranty period.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

A. Maintain on site one set of the following record documents; record actual revisions to the
Work:
1. Drawings.
2. Addenda.
3. Change Orders and other modifications to the Contract.

B. Ensure entries are complete and accurate, enabling future reference by Owner.
C. Store record documents separate from documents used for construction.
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D. Record information concurrent with construction progress.
E. Record Drawings:  Legibly mark each item to record actual construction including:

1. Measured horizontal and vertical locations of underground utilities and appurtenances,
referenced to permanent surface improvements.

2. Measured locations of internal utilities and appurtenances concealed in construction,
referenced to visible and accessible features of the Work.

3. Field changes of dimension and detail.
4. Details not on original Contract drawings.

F. Source Data:  For each product or system, list names, addresses and telephone numbers of
Subcontractors and suppliers, including local source of supplies and replacement parts.

G. Drawings:  Supplement product data to illustrate relations of component parts of equipment and
systems, to show control and flow diagrams.  Do not use Project Record Documents as
maintenance drawings.

3.02 OPERATION AND MAINTENANCE DATA FOR MATERIALS AND FINISHES
A. For Each Product, Applied Material, and Finish:

1. Product data, with catalog number, size, composition, and color and texture designations.
B. Instructions for Care and Maintenance:  Manufacturer's recommendations for cleaning agents

and methods, precautions against detrimental cleaning agents and methods, and recommended
schedule for cleaning and maintenance.

C. Moisture protection and weather-exposed products:  Include product data listing applicable
reference standards, chemical composition, and details of installation.  Provide
recommendations for inspections, maintenance, and repair.

D. Additional information as specified in individual product specification sections.
E. Where additional instructions are required, beyond the manufacturer's standard printed

instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

3.03 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS
A. For Each Item of Equipment and Each System:

1. Description of unit or system, and component parts.
2. Identify function, normal operating characteristics, and limiting conditions.
3. Include performance curves, with engineering data and tests.
4. Complete nomenclature and model number of replaceable parts.

B. Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

C. Panelboard Circuit Directories:  Provide electrical service characteristics, controls, and
communications; typed.

D. Include color coded wiring diagrams as installed.
E. Operating Procedures:  Include start-up, break-in, and routine normal operating instructions and

sequences.  Include regulation, control, stopping, shut-down, and emergency instructions.
 Include summer, winter, and any special operating instructions.

F. Maintenance Requirements:  Include routine procedures and guide for preventative
maintenance and trouble shooting; disassembly, repair, and reassembly instructions; and
alignment, adjusting, balancing, and checking instructions.
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G. Provide servicing and lubrication schedule, and list of lubricants required.
H. Include manufacturer's printed operation and maintenance instructions.
I. Include sequence of operation by controls manufacturer.
J. Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams

required for maintenance.
K. Provide control diagrams by controls manufacturer as installed.
L. Provide charts of valve tag numbers, with location and function of each valve, keyed to flow

and control diagrams.
M. Provide list of original manufacturer's spare parts, current prices, and recommended quantities

to be maintained in storage.
N. Additional Requirements:  As specified in individual product specification sections.

3.04 ASSEMBLY OF  OPERATION AND MAINTENANCE MANUALS
A. Prepare instructions and data by personnel experienced in maintenance and operation of

described products.
B. Prepare data in the form of an instructional manual.
C. Binders:  Commercial quality, 8-1/2 by 11 inch three D side ring binders with durable plastic

covers; 3 inch maximum ring size.  When multiple binders are used, correlate data into related
consistent groupings.

D. Cover:  Identify each binder with typed or printed title OPERATION AND MAINTENANCE
INSTRUCTIONS; identify title of Project; identify subject matter of contents.

E. Dividers:  Provide tabbed dividers for each separate product and system; identify the contents
on the divider tab; immediately following the divider tab include a description of product and
major component parts of equipment.

F. Arrange content by products and systems under section numbers and sequence of Table of
Contents of this Project Manual.
1. Operating instructions.
2. Maintenance instructions for equipment and systems.
3. Maintenance instructions for special finishes, including recommended cleaning methods

and materials, and special precautions identifying detrimental agents.
G. Table of Contents:  Provide title of Project; names, addresses, and telephone numbers of

Architect , Consultants, and Contractor with name of responsible parties; schedule of products
and systems, indexed to content of the volume.

3.05 WARRANTIES AND BONDS
A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers,

and manufacturers, within 10 days after completion of the applicable item of work.  Except for
items put into use with Owner's permission, leave date of beginning of time of warranty until
Date of Substantial completion is determined.

B. Verify that documents are in proper form, contain full information, and are notarized.
C. Co-execute submittals when required.
D. Retain warranties and bonds until time specified for submittal.
E. Include originals of each in operation and maintenance manuals, indexed separately on Table of

Contents.
END OF SECTION
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SECTION 01 79 00
DEMONSTRATION AND TRAINING

PART 1  GENERAL

1.01 SUMMARY
A. Demonstration of products and systems  where indicated in specific specification sections.
B. Training of Owner personnel in operation and maintenance is required for:

1. All software-operated systems.
2. HVAC systems and equipment.
3. Plumbing equipment.
4. Electrical systems and equipment.
5. Items specified in individual product Sections.

C. Training of Owner personnel in care, cleaning, maintenance, and repair is required for:
1. Items specified in individual product Sections.

1.02 RELATED REQUIREMENTS
A. Section 01 78 00 - Closeout Submittals:  Operation and maintenance manuals.
B. Other Specification Sections:  Additional requirements for demonstration and training.

1.03 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Training Plan:  Owner will designate personnel to be trained; tailor training to needs and skill-

level of attendees.
1. Submit to Architect for transmittal to Owner.
2. Submit not less than two weeks prior to start of training.
3. Revise and resubmit until acceptable.
4. Provide an overall schedule showing all training sessions.
5. Include at least the following for each training session:

a. Identification, date, time, and duration.
b. Description of products and/or systems to be covered.
c. Name of firm and person conducting training; include qualifications.
d. Intended audience, such as job description.
e. Objectives of training and suggested methods of ensuring adequate training.
f. Methods to be used, such as classroom lecture, live demonstrations, hands-on, etc.
g. Media to be used, such a slides, hand-outs, etc.
h. Training equipment required, such as projector, projection screen, etc., to be provided

by Contractor.
C. Training Manuals:  Provide training manual for each attendee; allow for minimum of two

attendees per training session.
1. Include applicable portion of O&M manuals.
2. Include copies of all hand-outs, slides, overheads, video presentations, etc., that are not

included in O&M manuals.
3. Provide one extra copy of each training manual to be included with operation and

maintenance data.
D. Video Recordings:  Submit digital video recording of each demonstration and training session

for Owner's subsequent use.
1. Format:  DVD Disc.
2. Label each disc and container with session identification and date.
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1.04 QUALITY ASSURANCE
A. Instructor Qualifications:  Familiar with design, operation, maintenance and troubleshooting of

the relevant products and systems.  
1. Provide as instructors the most qualified trainer of those contractors and/or installers who

actually supplied and installed the systems and equipment.
2. Where a single person is not familiar with all aspects, provide specialists with necessary

qualifications.
PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.01 DEMONSTRATION - GENERAL
A. Demonstrations conducted during system start-up do not qualify as demonstrations for the

purposes of this section, unless approved in advance by Owner.
B. Demonstration may be combined with Owner personnel training if applicable.
C. Operating Equipment and Systems:  Demonstrate operation in all modes, including start-up,

shut-down, seasonal changeover, emergency conditions, and troubleshooting, and maintenance
procedures, including scheduled and preventive maintenance.
1. Perform demonstrations not less than two weeks prior to Substantial Completion.
2. For equipment or systems requiring seasonal operation, perform demonstration for other

season within six months.
D. Non-Operating Products:  Demonstrate cleaning, scheduled and preventive maintenance, and

repair procedures.
1. Perform demonstrations not less than two weeks prior to Substantial Completion.

3.02 TRAINING - GENERAL
A. Conduct training on-site unless otherwise indicated.
B. Owner will provide classroom and seating at no cost to Contractor.
C. Provide training in minimum two hour segments.
D. Training schedule will be subject to availability of Owner's personnel to be trained; re-schedule

training sessions as required by Owner; once schedule has been approved by Owner failure to
conduct sessions according to schedule will be cause for Owner to charge Contractor for
personnel "show-up" time.

E. Review of Facility Policy on Operation and Maintenance Data:  During training discuss:
1. The location of the O&M manuals and procedures for use and preservation; backup

copies.
2. Typical contents and organization of all manuals, including explanatory information,

system narratives, and product specific information.
3. Typical uses of the O&M manuals.

F. Product- and System-Specific Training:
1. Review the applicable O&M manuals.
2. For systems, provide an overview of system operation, design parameters and constraints,

and operational strategies.
3. Review instructions for proper operation in all modes, including start-up, shut-down,

seasonal changeover and emergency procedures, and for maintenance, including
preventative maintenance.

4. Provide hands-on training on all operational modes possible and preventive maintenance.
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5. Emphasize safe and proper operating requirements; discuss relevant health and safety
issues and emergency procedures.

6. Discuss common troubleshooting problems and solutions.
7. Discuss any peculiarities of equipment installation or operation.
8. Discuss warranties and guarantees, including procedures necessary to avoid voiding

coverage.
9. Review recommended tools and spare parts inventory suggestions of manufacturers.
10. Review spare parts and tools required to be furnished by Contractor.
11. Review spare parts suppliers and sources and procurement procedures.

G. Be prepared to answer questions raised by training attendees; if unable to answer during
training session, provide written response within three days.

END OF SECTION
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SECTION 02 41 00
DEMOLITION

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Selective demolition of building elements for alteration purposes.

1.02 REFERENCE STANDARDS
A. 29 CFR 1926 - Safety and Health Regulations for Construction; Current Edition.
B. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations;

2022, with Errata (2021).
1.03 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Permits and notices authorizing demolition.
C. Certificates of severance of utility services.
D. Permit for transport and disposal of debris.
E. Project Record Documents:  Accurately record actual locations of capped and active utilities

and subsurface construction.
1.04 QUALITY ASSURANCE

A. Demolition Firm Qualifications:  Company specializing in the type of work required.
PART 2  PRODUCTS

2.01 MATERIALS
A. Relics and antiques (i.e. cornerstones and their contents, commemorative plaques, and tablets)

and similar objects remain the property of the Owner.  Notify Architect prior to removal and
obtain acceptance regarding method of removal.

PART 3  EXECUTION

3.01 PREPARATION
A. Erect weatherproof closures for exterior openings.  Maintain exit requirements.
B. Erect and maintain dustproof partitions as required to prevent spread of dust, fumes and smoke

to other parts of the building.  On completion, remove partitions and repair damaged surfaces to
match adjacent surfaces.

C. Provide proper protection from falling objects over entrances which are to be kept open during
normal working hours.

D. Locate guard rails in stairwells and around open shafts to protect workers.  Post clearly visible
warning signs.

E. Carry out demolition work to cause as little inconvenience to adjacent occupied building areas
as possible.

3.02 SCOPE
A. Demolish in an orderly and careful manner as required to accommodate new work.  Protect

existing foundations and supporting structural members.
B. Repair all demolition performed in excess of that required, at no cost to the Owner.
C. Burning of in-place or demolished materials on site is not permitted.
D. Remove other items indicated, for salvage, relocation, and recycling.
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E. Fill excavations, open pits, and holes in ground areas generated as result of removals, using
specified fill; compact fill as specified in Section 31 22 00.

3.03 GENERAL PROCEDURES AND PROJECT CONDITIONS
A. Comply with applicable codes and regulations for demolition operations and safety of adjacent

structures and the public.
1. Obtain required permits.
2. Take precautions to prevent catastrophic or uncontrolled collapse of structures to be

removed; do not allow worker or public access within range of potential collapse of
unstable structures.

3. Provide, erect, and maintain temporary barriers and security devices.
4. Conduct operations to minimize effects on and interference with adjacent structures and

occupants.
5. Do not close or obstruct roadways or sidewalks without permit.
6. Conduct operations to minimize obstruction of public and private entrances and exits; do

not obstruct required exits at any time; protect persons using entrances and exits from
removal operations.

7. Obtain written permission from owners of adjacent properties when demolition equipment
will traverse, infringe upon or limit access to their property.

B. Do not begin removal until receipt of notification to proceed from Owner.
C. Protect existing structures and other elements that are not to be removed.

1. Provide bracing and shoring.
2. Prevent movement or settlement of adjacent structures.
3. Stop work immediately if adjacent structures appear to be in danger.

3.04 SELECTIVE DEMOLITION FOR ALTERATIONS
A. Drawings showing existing construction and utilities are based on casual field observation and

existing record documents only.
1. Verify that construction and utility arrangements are as indicated.
2. Report discrepancies to Architect before disturbing existing installation.
3. Beginning of demolition work constitutes acceptance of existing conditions that would be

apparent upon examination prior to starting demolition.
B. Separate areas in which demolition is being conducted from other areas that are still occupied.

1. Provide, erect, and maintain temporary dustproof partitions of construction specified in
Section 01 50 00 in locations indicated on drawings.

C. Maintain weatherproof exterior building enclosure except for interruptions required for
replacement or modifications; take care to prevent water and humidity damage.

D. Remove existing work as indicated and as required to accomplish new work.
1. Remove rotted wood, corroded metals, and deteriorated masonry and concrete; replace

with new construction specified.
2. Remove items indicated on drawings.

E. Services (Including but not limited to HVAC, Plumbing, Fire Protection, Electrical, and
Telecommunications):  Remove existing systems and equipment as indicated.
1. Maintain existing active systems that are to remain in operation; maintain access to

equipment and operational components.
2. Where existing active systems serve occupied facilities but are to be replaced with new

services, maintain existing systems in service until new systems are complete and ready
for service.

3. Verify that abandoned services serve only abandoned facilities before removal.
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4. Remove abandoned pipe, ducts, conduits, and equipment, including those above
accessible ceilings; remove back to source of supply where possible, otherwise cap stub
and tag with identification.

F. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.
4. Patch as specified for patching new work.

3.05 DEBRIS AND WASTE REMOVAL
A. Remove debris, junk, and trash from site.
B. Leave site in clean condition, ready for subsequent work.
C. Clean up spillage and wind-blown debris from public and private lands.

END OF SECTION
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SECTION 05 51 33
METAL LADDERS

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Prefabricated ladders.

1.02 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Shop Drawings:

1. Indicate profiles, sizes, connection attachments, reinforcing, anchorage, size and type of
fasteners, and accessories.  Include erection drawings, elevations, and details where
applicable.

C. Designer's Qualification Statement.
D. Fabricator's Qualification Statement:  Provide documentation showing steel fabricator is

accredited under IAS AC172.
1.03 WARRANTY

A. See Section 01 78 00 - Closeout Submittals for additional warranty requirements.
PART 2  PRODUCTS

2.01 PREFABRICATED LADDERS
A. Prefabricated Ladder:  Welded metal unit complying with ANSI A14.3; factory fabricated to

greatest degree practical and in the largest components possible.
1. Components:  Manufacturer's standard rails, rungs, treads, handrails. returns, platforms

and safety devices complying with the requirements of the MATERIALS article of this
section.

2. Materials:  ​Aluminum; 6063 alloy, T52 temper​.
3. Finish:  Manufacturer's standard clear anodized coating, comply with AAMA 611, Class

1.
4. Manufacturers:

a. Alaco Ladder Company​​:  www.alacoladder.com/#sle.
b. O'Keeffe's Inc; Model 503 & 503A:  www.okeeffes.com/#sle.
c. Precision Ladders, LLC​​:  www.precisionladders.com/#sle.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

PART 3  EXECUTION

3.01 EXAMINATION
A. Verify that field conditions are acceptable and are ready to receive work.

3.02 INSTALLATION
A. Install items plumb and level, accurately fitted, free from distortion or defects.
B. Provide for erection loads, and for sufficient temporary bracing to maintain true alignment until

completion of erection and installation of permanent attachments.
C. Obtain approval prior to site cutting or making adjustments not scheduled.

END OF SECTION
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SECTION 06 10 00
ROUGH CARPENTRY

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Rough opening framing for doors, windows, and roof openings.
B. Roofing nailers.
C. Preservative treated wood materials.
D. Fire retardant treated wood materials.
E. Communications and electrical room mounting boards.
F. Concealed wood blocking, nailers, and supports.

1.02 REFERENCE STANDARDS
A. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel

Hardware; 2023.
B. ASTM D2898 - Standard Practice for Accelerated Weathering of Fire-Retardant-Treated Wood

for Fire Testing; 2010 (Reapproved 2024).
C. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials;

2024.
D. AWPA U1 - Use Category System:  User Specification for Treated Wood; 2025.
E. PS 1 - Structural Plywood; 2023.
F. PS 2 - Performance Standard for Wood Structural Panels; 2019.
G. PS 20 - American Softwood Lumber Standard; 2025.

1.03 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements for submittal procedures.
B. Product Data:  Provide technical data on ​wood preservative materials and rough carpentry

products​.
C. Manufacturer's Certificate:  Certify that wood products supplied for rough carpentry meet or

exceed specified requirements.
D. Warranty:  Submit manufacturer warranty and ensure that forms have been completed in

Owner's name and registered with manufacturer.  
1.04 DELIVERY, STORAGE, AND HANDLING

A. General:  Cover wood products to protect against moisture. Support stacked products to prevent
deformation and to allow air circulation.

B. Fire Retardant Treated Wood:  Prevent exposure to precipitation during shipping, storage, and
installation.

1.05 WARRANTY
A. See Section 01 78 00 - Closeout Submittals for additional warranty requirements.
B. Extended Correction Period:  Correct defective work within 2-year period commencing on Date

of Substantial Completion.
PART 2  PRODUCTS

2.01 GENERAL REQUIREMENTS
A. Dimension Lumber:  Comply with PS 20 and requirements of specified grading agencies.
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1. If no species is specified, provide species graded by the agency specified; if no grading
agency is specified, provide lumber graded by grading agency meeting the specified
requirements.

2. Grading Agency:  Grading agency whose rules are approved by the Board of Review,
American Lumber Standard Committee at www.alsc.org,  and who provides grading
service for the species and grade specified; provide lumber stamped with grade mark
unless otherwise indicated.

B. Lumber fabricated from old growth timber is not permitted.
2.02 DIMENSION LUMBER FOR CONCEALED APPLICATIONS

A. Sizes:  Nominal sizes as indicated on drawings, S4S.
B. Moisture Content:  ​Kiln-dry or MC15​.
C. Miscellaneous Framing, Blocking, Nailers, Grounds, and Furring:

1. Lumber:  S4S, No. 2 or Standard Grade.
2. Boards:  Standard or No. 3.

2.03 CONSTRUCTION PANELS
A. Wall Sheathing​​:  PS 1 type.

1. Bond Classification:  Exterior.
2. Grade:  Structural I Sheathing.
3. Span Rating:  24.
4. Performance Category:  ​3/4 PERF CAT​.
5. Edge Profile: Square edge.

B. Communications and Electrical Room Mounting Boards:  PS 1 A-D plywood, or medium
density fiberboard; 3/4 inch thick; flame spread index of 25 or less, smoke developed index of
450 or less, when tested in accordance with ASTM E84.

C. Other Applications:
1. Plywood Concealed From View But Located Within Exterior Enclosure:  PS 1, C-C

Plugged or better, Exterior grade.
2. Other Locations:  PS 1, C-D Plugged or better.

2.04 ACCESSORIES
A. Fasteners and Anchors:

1. Metal and Finish:  Hot-dipped galvanized steel  complying with ASTM A153/A153M for
high humidity and preservative-treated wood locations, unfinished steel elsewhere.

2. Anchors:  ​Expansion shield and lag bolt type for anchorage to solid masonry or concrete​.
2.05 FACTORY WOOD TREATMENT

A. Treated Lumber and Plywood:  Comply with requirements of AWPA U1 - Use Category
System for wood treatments determined by use categories, expected service conditions, and
specific applications.  
1. Fire-Retardant Treated Wood:  Mark each piece of wood with producer's stamp indicating

compliance with specified requirements.
2. Preservative-Treated Wood:  Provide lumber and plywood marked or stamped by an

ALSC-accredited testing agency, certifying level and type of treatment in accordance with
AWPA standards.

B. Fire Retardant Treatment:
1. Products:

a. Arxada: www.arxada.com.
b. Hoover Treated Wood Products, Inc​​​​​​:  www.frtw.com.
c. Koppers, Inc​​​​:  www.koppers.com.
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d. Viance, LLC​​: www.treatedwood.com/#sle.
e. Substitutions:  See Section 01 60 00 - Product Requirements.

2. Exterior Type:  AWPA U1, Category UCFB, Commodity Specification H, chemically
treated and pressure impregnated; capable of providing a maximum flame spread index of
25 when tested in accordance with ASTM E84, with no evidence of significant
combustion when test is extended for an additional 20 minutes both before and after
accelerated weathering test performed in accordance with ASTM D2898.
a. Kiln dry wood after treatment to a maximum moisture content of 19 percent for

lumber and 15 percent for plywood.
b. Treat other rough carpentry items as indicated.
c. Do not use treated wood in direct contact with the ground.

3. Interior Type A:  AWPA U1, Use Category UCFA, Commodity Specification H, low
temperature (low hygroscopic) type, chemically treated and pressure impregnated; capable
of providing a maximum flame spread index of 25 when tested in accordance with ASTM
E84, with no evidence of significant combustion when test is extended for an additional
20 minutes.
a. Kiln dry wood after treatment to a maximum moisture content of 19 percent for

lumber and 15 percent for plywood.
b. Treat rough carpentry items as indicated .
c. Treat communications and electrical room mounting boards.
d. Do not use treated wood in applications exposed to weather or where the wood may

become wet.
C. Preservative Treatment:

1. Products:
a. Arxada; Wolman AG: www.arxada.com.
b. Koppers Performance Chemicals, Inc; MicroPro :

 www.koppersperformancechemicals.com.
c. Viance, LLC​; Ecolife​: www.treatedwood.com/#sle.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

2. Preservative Pressure Treatment of Lumber Above Grade:  AWPA U1, Use Category
UC3B, Commodity Specification A using waterborne preservative.
a. Kiln dry lumber after treatment to maximum moisture content of 19 percent.
b. Treat lumber exposed to weather.
c. Treat lumber in contact with ​flashing or waterproofing​.
d. Treat lumber in contact with masonry or concrete.
e. Treat lumber less than 18 inches above grade.
f. Treat lumber in other locations as indicated.
g. Treat lumber ​ used for wood blocking within cavity wall construction.​.

3. Preservative Pressure Treatment of Plywood Above Grade:  AWPA U1, Use Category
UC2 and UC3B, Commodity Specification F using waterborne preservative.
a. Kiln dry plywood after treatment to maximum moisture content of 19 percent.
b. Treat plywood in contact with ​flashing or waterproofing​.
c. Treat plywood in contact with masonry or concrete.
d. Treat plywood less than 18 inches above grade.
e. Treat plywood in other locations as indicated.
f. Treat plywood ​ used for wood blocking within cavity wall construction.​.
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PART 3  EXECUTION

3.01 INSTALLATION - GENERAL
A. Select material sizes to minimize waste.
B. Reuse scrap to the greatest extent possible; clearly separate scrap for use on site as accessory

components, including: shims, bracing, and blocking.
C. Where treated wood is used on interior, provide temporary ventilation during and immediately

after installation sufficient to remove indoor air contaminants.
3.02 BLOCKING, NAILERS, AND SUPPORTS

A. Provide framing and blocking members as indicated or as required to support finishes, fixtures,
specialty items, and trim.

B. In metal stud walls, provide continuous blocking around door and window openings for
anchorage of frames, securely attached to stud framing.

C. Separate preservative-treated wood from metal framing and aluminum with felt paper, 10-mil
polyethylene sheet, or self-adhered transition membrane products (See Section 07 25 00).

D. In walls, provide blocking attached to studs as backing and support for wall-mounted items,
unless item can be securely fastened to two or more studs or other method of support is
explicitly indicated.

E. Where ceiling-mounting is indicated, provide blocking and supplementary supports above
ceiling, unless other method of support is explicitly indicated.

F. Provide the following specific nonstructural framing and blocking:
1. Cabinets and shelf supports.
2. Wall brackets.
3. Handrails.
4. Grab bars.
5. Towel and bath accessories.
6. Wall-mounted door stops.
7. Chalkboards and marker boards.
8. Wall paneling and trim.
9. Joints of rigid wall coverings that occur between studs.
10. ​Smartboard and monitor mounts​.

3.03 ROOF-RELATED CARPENTRY
A. Coordinate installation of roofing carpentry with deck construction, framing of roof openings,

and roofing assembly installation.
3.04 INSTALLATION OF CONSTRUCTION PANELS

A. Wall Sheathing:  Secure with long dimension ​perpendicular​ to wall studs, with ends over firm
bearing​ and staggered​, using ​screws​.

B. Communications and Electrical Room Mounting Boards:  Secure with screws to studs with
edges over firm bearing; space fasteners at maximum 24 inches on center on all edges and into
studs in field of board.
1. At fire-rated walls, install board over wall board indicated as part of the fire-rated

assembly.
2. Where boards are indicated as full floor-to-ceiling height, install with long edge of board

parallel to studs.
3. Install adjacent boards without gaps.
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3.05 SITE APPLIED WOOD TREATMENT
A. Apply preservative treatment compatible with factory applied treatment at site-sawn cuts,

complying with manufacturer's instructions.
B. Allow preservative to dry prior to erecting members.

3.06 TOLERANCES
A. Framing Members:  1/4 inch from true position, maximum.
B. Variation from Plane, Other than Floors:  1/4 inch in 10 feet maximum, and 1/4 inch in 30 feet

maximum.
3.07 CLEANING

A. Do not leave wood, shavings, sawdust, etc. on the ground or buried in fill.
B. Prevent sawdust and wood shavings from entering the storm drainage system.

END OF SECTION
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SECTION 07 01 50.19
PREPARATION FOR RE-ROOFING

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Replacement of existing roofing system in preparation for entire new roofing system.
B. Temporary roofing protection.

1.02 REFERENCE STANDARDS
1.03 FIELD CONDITIONS

A. Existing Roofing System:  ​EPDM single-ply​ roofing.
B. Do not remove existing roofing membrane when weather conditions threaten the integrity of

building contents or intended continued occupancy.
C. Maintain continuous temporary protection prior to and during installation of new roofing

system.
D. Verify that occupants have been evacuated from building areas when work on structurally

impaired roof decking is scheduled to begin.
PART 2  PRODUCTS

2.01 COMPONENTS
A. See the following sections for additional information on components relating to this work:

1. Replacement and removal of existing roofing system in preparation for ​entire new roofing
system​, see Section ​07 53 00​.

2.02 MATERIALS
A. Patching Materials:  Provide necessary materials in accordance with requirements of existing

roofing system.
B. Temporary Roofing Protection Materials:

PART 3  EXECUTION

3.01 EXAMINATION
A. Verify that existing roof surface has been cleared of materials being removed from existing

roofing system and ready for next phase of work as required.
3.02 PREPARATION

A. Sweep roof surface clean of loose matter.
B. Remove loose refuse and dispose of properly off-site.

3.03 MATERIAL REMOVAL
A. Remove only existing roofing materials that can be replaced with new materials the same day.
B. Repair existing wood deck surface to provide smooth working surface for new roof system.

3.04 INSTALLATION
3.05 FIELD QUALITY CONTROL

A. Testing will identify the condition of existing materials and their reuse, repair or removal.
3.06 PROTECTION

A. Provide protection of existing roofing system that is not having work performed on it.
B. Provide temporary protective sheeting over uncovered deck surfaces.

END OF SECTION
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SECTION 07 42 13
METAL WALL PANELS

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Manufactured metal panels for ​exterior wall panels, soffit panels, and subgirt framing assembly​,

with ​related flashings and accessory components​.
1.02 REFERENCE STANDARDS

A. ASTM A792/A792M - Standard Specification for Steel Sheet, 55% Aluminum-Zinc Alloy-
Coated by the Hot-Dip Process; 2025a.

1.03 SUBMITTALS
A. Product Data - Wall System:  Manufacturer's data sheets on each product to be used, including:

1. Physical characteristics of components shown on shop drawings.
2. Storage and handling requirements and recommendations.
3. Installation instructions and recommendations.

B. Shop Drawings: Indicate dimensions, layout, joints, construction details, support clips​​, and
methods of anchorage.

C. Samples:  Submit two samples of wall panel and soffit panel, 12 inches by 12 inches in size
illustrating finish color, sheen, and texture.

D. Manufacturer's qualification statement.
E. Installer's qualification statement.

1.04 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing products specified in this

section with minimum ​10​ years of​ documented​ experience​​.
B. Installer Qualifications:  Company specializing in installing products specified in this section

with minimum ​5​ years of​ documented​ experience​ and approved by manufacturer​.
1.05 DELIVERY, STORAGE, AND HANDLING

A. Protect panels from accelerated weathering by removing or venting sheet plastic shipping wrap.
B. Store prefinished material off the ground and protected from weather; prevent twisting,

bending, or abrasion; provide ventilation; slope metal sheets to ensure proper drainage.
C. Prevent contact with materials that may cause discoloration or staining of products.

1.06 FIELD CONDITIONS
A. Do not install wall panels when air temperature or relative humidity are outside manufacturer's

limits.
1.07 WARRANTY

A. See Section 01 78 00 - Closeout Submittals for additional warranty requirements.
B. Finish Warranty: Provide ​25-year​ manufacturer warranty against excessive degradation of

exterior finish. Include provision for replacement of units with excessive fading, chalking, or
flaking. Complete forms in ​Owner​'s name and register with warrantor.

C. Special Warranty:  Provide 2-year warranty covering water tightness and integrity of seals of
metal wall panels.  Complete forms in Owner's name and register with warrantor.
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PART 2  PRODUCTS

2.01 MANUFACTURERS
A. Metal Wall Panels - Exposed Fasteners:

1. Basis of Design: MBCI; Ameri-Drain: www.mbci.com
2. ATAS International, Inc:  www.atas.com/#sle.
3. MBCI, a Cornerstone Building Brands Company​​:  www.mbci.com/#sle.
4. Petersen Aluminum Corporation​​:  www.pac-clad.com/#sle.
5. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Metal Soffit Panels:
1. MBCI; www.mbci.com
2. ATAS International, Inc​​:  www.atas.com/#sle.
3. Petersen Aluminum Corporation​​:  www.pac-clad.com/#sle.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 METAL WALL PANEL SYSTEM
A. Wall Panel System:  Factory fabricated prefinished metal panel system, site assembled.

1. Provide ​exterior wall panels, soffit panels, retrofit wall panels, and subgirt framing
assembly​.

2. Design and size components to support assembly dead loads, and to withstand live loads
caused by positive and negative wind pressure acting normal to plane of wall.

3. Maximum Allowable Deflection of Panel:  L/180 for length(L) of span.
4. Movement:  Accommodate movement within system without damage to components or

deterioration of seals, movement between system and perimeter components when subject
to seasonal temperature cycling; dynamic loading and release of loads; and deflection of
structural support framing.

5. Drainage:  Provide positive drainage to exterior for moisture entering or condensation
occurring within panel system.

6. Fabrication:  Formed true to shape, accurate in size, square, and free from distortion or
defects; pieces of longest practical lengths.

7. Corners:  Factory-fabricated in one continuous piece with minimum 2-inch returns.
B. Exterior Wall Panels:

1. Profile:  Vertical; style as indicated.
2. Side Seams:  Double-interlocked, tight-fitting, sealed with continuous gaskets.
3. Panel Width:  ​36 inches​.
4. Color:  As selected by Architect from manufacturer's full line. Metal panel provided

should have a color line that is close to existing metal panel colors for architects selection.
C. Soffit Panels:

1. Profile:  ​Style as indicated​, with ​venting and non venting to match existing conditions.​.
2. Color:  As selected by ​Architect​ from manufacturer's ​full​ line.

D. Retrofit Wall Panels:
1. Profile:  Vertical; style as indicated.
2. Side Seams:  ​Interlocking​.
3. Condensation Control:  Factory-applied membrane to reduce drips resulting from backside

condensation.
4. Panel Width:  ​36 inches​.
5. Color:  As selected by ​Architect​ from manufacturer's ​full​ line.

E. Subgirt Framing Assembly:
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F. Internal and External Corners:  Same material, thickness, and finish as exterior sheets; profile to
suit system; shop cut and factory mitered to required angles.

G. Expansion Joints: Same material, thickness and finish as exterior sheets; ​16 gauge, 1 inch​ thick;
​manufacturer's standard brake formed​ type, of profile ​to suit system​.

H. Trim:  Same material, thickness and finish as exterior sheets; brake formed to required profiles.
I. Anchors:  ​Stainless steel​.

2.03 MATERIALS
A. Precoated Steel Sheet:  Aluminum-zinc alloy-coated steel sheet, ASTM A792/A792M,

Commercial Steel (CS)) or Forming Steel (FS), with AZ50/AZM150 coating; continuous-coil-
coated on exposed surfaces with specified finish coating and on panel back with specified panel
back coating.

2.04 FINISHES
A. Finishes, General:  Prepare, pretreat, and apply coating to exposed metal surfaces to comply

with coating and resin manufacturers' written instructions.
B. Fluoropolymer Two-Coat System:  0.2 – 0.3 mil primer with 0.7 - 0.8 mil 70 percent PVDF

fluoropolymer color coat, AAMA 621[, meeting solar reflectance index requirements].
1. Basis of Design:  MBCI, Signature 300.

C. Interior Finish:  0.5 mil total dry film thickness consisting of primer coat and wash coat of
manufacturer's standard light-colored acrylic or polyester backer finish.

2.05 ACCESSORIES
A. Fasteners:  Manufacturer's standard type to suit application;​​ with soft neoprene washers,​​

​​stainless steel​​.​​ Exposed fasteners same finish as panel system.​​
1. Metal-to-Metal Fasteners:  Self-drilling, self-tapping screws.

B. Field Touch-up Paint:  As recommended by panel manufacturer.
PART 3  EXECUTION

3.01 EXAMINATION
A. Verify that building framing members are ready to receive panels.

3.02 PREPARATION
A. Protect surrounding areas and adjacent surfaces from damage during execution of this work.

3.03 INSTALLATION
A. Install panels on walls and soffits in accordance with manufacturer's instructions.

3.04 ACCESSORY INSTALLATION
A. General:  Install metal panel trim, flashing, and accessories using recommended fasteners and

joint sealers, with positive anchorage to building, and with weather tight mounting.  Coordinate
installation with flashings and other components.
1. Install components required for a complete metal panel assembly, including trim, copings,

flashings, sealants, closure strips, and similar items.
2. Comply with details of assemblies utilized to establish compliance with performance

requirements and manufacturer's written installation instructions.
3. Set units true to line and level as indicated.  Install work with laps, joints, and seams that

will be permanently weather resistant.
B. Joint Sealers:  Install joint sealers where indicated and where required for weathertight

performance of metal panel assemblies, in accordance with manufacturer's written instructions.
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3.05 CLEANING
A. Remove site cuttings from finish surfaces.
B. Remove protective material from wall panel surfaces.

3.06 PROTECTION
A. Protect metal wall panels until completion of project.
B. Touch-up, repair, or replace damaged wall panels or accessories before Date of Substantial

Completion.
END OF SECTION
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SECTION 07 53 00
ELASTOMERIC MEMBRANE ROOFING

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Elastomeric roofing membrane, ​​adhered conventional​​ application.
B. Insulation, ​​flat and tapered​​.
C. Deck sheathing.
D. Flashings.
E. Roofing cant strips, stack boots, roofing expansion joints, and walkway pads.

1.02 RELATED REQUIREMENTS
A. Section 05 31 00 - Steel Decking:  Product requirements for acoustical insulation for deck

flutes,  for placement by this section.
B. Section 06 10 00 - Rough Carpentry:  Wood nailers and curbs.
C. Section ​07 62 00 - Sheet Metal Flashing and Trim​:  Counterflashings​, reglets​​​.
D. Section ​07 71 00 - Roof Specialties​:  Prefabricated roofing expansion joint flashing, copings,

fascia; to be included in roofing system warranty.
E. Section 07 72 00 - Roof Accessories:  Roof-mounted units; prefabricated curbs.

1.03 REFERENCE STANDARDS
A. ASTM C518 - Standard Test Method for Steady-State Thermal Transmission Properties by

Means of the Heat Flow Meter Apparatus; 2021.
B. ASTM C726 - Standard Specification for Mineral Wool Roof Insulation Board; 2024.
C. ASTM C1289 - Standard Specification for Faced Rigid Cellular Polyisocyanurate Thermal

Insulation Board; 2025.
D. ASTM D4637/D4637M - Standard Specification for EPDM Sheet Used in Single-Ply Roof

Membrane; 2015, with Editorial Revision (2022).
E. FM DS 1-28 - Wind Design; 2015, with Editorial Revision (2025).
F. NRCA (RM) - The NRCA Roofing Manual; 2017.
G. NRCA (WM) - The NRCA Waterproofing Manual; 2005.
H. UL (DIR) - Online Certifications Directory; current listings at database.ul.com.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Preinstallation Meeting:  Convene a preinstallation meeting one week before starting work of

this section; require attendance by all affected installers; review preparation and installation
procedures and coordination and scheduling necessary for related work.

1.05 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data indicating membrane materials, ​flashing materials, insulation, and

and fasteners​.
C. Shop Drawings:  Indicate ​joint or termination detail conditions, conditions of interface with

other materials, setting plan for tapered insulation, and mechanical fastener layout​.
D. Manufacturer's Installation Instructions:  Indicate membrane seaming precautions and perimeter

conditions requiring special attention.

NOT  F
OR  B

ID
DIN

G



Red Clay Consolidated School District  
Brandywine Springs School Roof Replacement

ELASTOMERIC MEMBRANE ROOFING
07 53 00 - 2   2/26/2026

E. Manufacturer's Field Reports:  Indicate ​procedures followed, ambient temperatures, humidity,
and supplementary instructions given​.

F. Warranty:  Submit manufacturer warranty and ensure forms have been completed in Owner's
name and registered with manufacturer.

1.06 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in

this section with minimum ​10​ years of​ documented​ experience.
B. Installer Qualifications:  Company specializing in performing the work of this section with

minimum ​5​ years​ documented​ experience​, and approved by manufacturer​.
1.07 DELIVERY, STORAGE, AND HANDLING

A. Deliver products in manufacturer's original containers, dry, undamaged, with seals and labels
intact.

B. Store products in weather protected environment, clear of ground and moisture.
C. Ensure storage and staging of materials does not exceed static and dynamic load-bearing

capacities of roof decking.
D. Protect foam insulation from direct exposure to sunlight.

1.08 FIELD CONDITIONS
A. Do not apply roofing membrane during unsuitable weather.
B. Do not apply roofing membrane when ambient temperature is below ​40 degrees F​ or above ​90

degrees F​.
C. Do not apply roofing membrane to damp or frozen deck surface or when precipitation is

expected or occurring.
D. Do not expose materials vulnerable to water or sun damage in quantities greater than can be

weatherproofed the same day.
E. Schedule applications so that no partially completed sections of roof are left exposed at end of

workday.
1.09 WARRANTY

A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.
B. Correct defective Work within a two year period after Date of Substantial Completion.
C. Provide ​25​ year manufacturer's material and labor warranty to cover failure to prevent

penetration of water.
D. Provide Owner with written warranty stating that roofing system will remain weathertight for

minimum period two (2) years from date of Substantial Completion of project (as certified by
Architect) and that any and all damage resulting from failure to provide above stated
performance shall be repaired to satisfaction of Owner and Architect.  Pay for all costs incurred.

E. Submit executed copy of roofing manufacturer's Total System Warranty agreement including
flashing endorsement, signed by an authorized representative of modified bitumen sheet roofing
system manufacturer, on form that was published with product literature as of date of Contract
Documents.
1. Warranty Period: 25 years, beginning on date of Substantial Completion.
2. Scope of coverage: Materials and workmanship.
3. Monetary limitations: No dollar limit.  Non pro-rated.  Warranty shall include labor and

materials of repairs.
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4. Pay for all costs incurred in obtaining warranty.
PART 2  PRODUCTS

2.01 MANUFACTURERS
A. EPDM Membrane Materials:

1. Carlisle Roofing Systems, Inc; Sure-Seal EPDM:  www.carlisle-syntec.com/#sle.
2. Firestone Building Products, LLC​​:  www.firestonebpco.com.
3. Versico, a division of  Carlisle Construction Materials Inc; VersiGard EPDM:

 www.versico.com/#sle.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 ROOFING ​​
A. Elastomeric Membrane Roofing:  One ply membrane, ​fully adhered​​, over vapor retarder and

insulation​.
B. Roofing Assembly Requirements:

1. Roof Covering External Fire Resistance Classification:  UL (DIR) certified Class A.
2. Factory Mutual Classification:  Class 1 and windstorm resistance of ​1-90​, in accordance

with FM DS 1-28.
C. Acceptable Insulation Types​ - Constant Thickness Application​:  ​​

1. Minimum 2 layers of polyisocyanurate board.
D. Acceptable Insulation Types​ - Tapered Application​:  ​​

1. Uniform thickness ​polyisocyanurate​ board covered with tapered ​polyisocyanurate​ board.
2.03 ROOFING MEMBRANE AND ASSOCIATED MATERIALS

A. Membrane:  ​Ethylene-propylene-diene-terpolymer (EPDM)​; ​non-reinforced​​; complying with
minimum properties of ASTM D4637/D4637M​.
1. Thickness:   ​0.060 inch (60 mil)​.
2. Sheet Width:  ​120 inch​​, minimum; factory-fabricate into largest sheets possible​.
3. Solar Reflectance:  0.75, minimum, initial, and 0.64, minimum, 3-year, certified by Cool

Roof Rating Council.
4. Thermal Emittance:  0.84, minimum, initial, and 0.87, minimum, 3-year, certified by Cool

Roof Rating Council.
5. Color:  ​White​.

B. Seaming Materials:  ​Standard synthetic-rubber polymer primer and 6-inch wide minimum,
butyl splice tape with release film​.

C. Membrane Fasteners:  As recommended by and approved by membrane manufacturer.
D. Flexible Flashing Material: Same material as membrane; conforming to the following:

1. Thickness:  ​60 mil​.
2. Tensile Strength:  1,200 psi.
3. Elasticity:  50 percent with full recovery without set.
4. Color:  ​White​.

2.04 COVER BOARD
A. Fiberglass Mat Faced Gypsum Roof Board:

1. Thickness: 5/8 inch.
2. Width: 4 feet.
3. Length: 8 feet.
4. Weight: 2.5 lb/sq. ft.
5. Surfacing: Fiberglass mat with non-asphaltic coating.
6. Flexural Strength, Parallel (ASTM C473): 100 lbf, minimum.
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7. Flute Span (ASTM E661): 8 inches.
8. Permeance (ASTM E96): greater than 17 perms.
9. R-Value (ASTM C518): 0.67.
10. Water Absorption (ASTM C1177): Less than 10 percent of weight.
11. Compressive Strength (Applicable Sections of ASTM C472): 900 pounds per square inch.
12. Surface Water Absorption (ASTM C473): Not more than 2 grams.
13. Acceptable Products:

a. DensDeck Prime, Georgia-Pacific Gypsum.
2.05 INSULATION

A. Polyisocyanurate (ISO) Board Insulation:  Rigid cellular foam, complying with ASTM C1289.
1. Classifications:

a. Type II:
1) Class 1 - Faced with glass fiber reinforced cellulistic felt facers on both major

surfaces of core foam.
2) Compressive Strength:  Classes 1-2-3, Grade 2 - 20 psi (138 kPa), minimum.
3) Thermal Resistance, ​R-value​:  At ​2-1/2 inch​ thick (UNO); ​Class 1, Grades 1-2-3

- 8.4 (1.48)​ at ​75 degrees F​.
2. Board Size:  48 by 96 inch.
3. Board Thickness:  2.0 inch minimum.
4. Flat Roof Insulation Thicknesss: 5 inch total thickness, two layers.
5. Tapered Board:  Slope as indicated; minimum thickness 5 inch; fabricate of fewest layers

possible.
a. Minimum slope: 1/4 inch per foot
b. Sumps at drains: 4'-0" square; 1/2" per foot slope.

6. Board Edges:  Square.
2.06 ACCESSORIES

A. Prefabricated Roofing Expansion Joint Flashing:  ​Sheet butyl​ over closed-cell foam backing
seamed to ​stainless steel​ flanges.

B. Stack Boots:  Prefabricated flexible boot and collar for pipe stacks through membrane; same
material as membrane.

C. Insulation Joint Tape:  Glass fiber reinforced type as recommended by insulation manufacturer,
compatible with roofing materials; 6 inches wide; self adhering.

D. Insulation Fasteners:  Appropriate for purpose intended​ and approved by roofing manufacturer​.
E. Membrane Adhesive: As recommended by membrane manufacturer, and:

1.  Provide low-VOC, solvent-based EPDM bonding adhesive that complies with Ozone
Transport Commission (OTCModel Rule, Single Ply  Roofing Adhesives;
www.otcair.org.

F. Membrane Adhesive Primer: As recommending by membrane manufacturer, and:
1. Provide low-VOC, solvent-based EPDM bonding adhesive that complies with Ozone

Transport Commission (OTCModel Rule, Single Ply Roofing Adhesive Primers;
www.otcair.org.

G. Thinners and Cleaners:  As recommended by adhesive manufacturer, compatible with
membrane.

H. Insulation Adhesive:  As recommended by insulation manufacturer.
I. Walkway Pads:  Suitable for maintenance traffic, contrasting color or otherwise visually

distinctive from roof membrane.
1. Composition: ​Roofing membrane manufacturer's standard​.
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2. Size: ​Manufacturer's standard size(s)​.
3. Surface Color:  White.

PART 3  EXECUTION

3.01 EXAMINATION
A. Verify that surfaces and site conditions are ready to receive work.
B. Verify deck is supported and secure.
C. Verify deck is clean and smooth, flat, free of depressions, waves, or projections, properly

sloped and suitable for installation of roof system.
D. Verify deck surfaces are dry and free of snow or ice.
E. Verify that roof openings, curbs, and penetrations through roof are solidly set, and cant strips

are in place.
3.02 METAL DECK PREPARATION

A. Clean surface and flutes of dust, debris, moisture, and other substances detrimental to roofing
installation.  Follow roofing system manufacturer's written instructions for additional
procedures.  Remove sharp projections.

B. Prevent materials from entering and clogging roof drains and conductors and from spilling or
migrating onto surfaces of other construction.
1. Remove roof-drain plugs when no work is taking place or when rain is forecast.

3.03 ​​INSULATION - UNDER MEMBRANE
A. Attachment of Insulation:

1. Mechanically fasten first layer of insulation to deck in accordance with roofing
manufacturer's instructions and Factory Mutual requirements.
a. At areas with exposed structure below, size fasterners for a maximum 3/4 inch

penetration below deck, and lcoate in top flute of deck.
2. Embed second layer of insulation into full bed of adhesive in accordance with roofing and

insulation manufacturers' instructions.
a. At contractors option, second layer of insulation may be mechanically fastened in

areas
B. Lay subsequent layers of insulation with joints staggered minimum 6 inch from joints of

preceding layer.
C. Place tapered insulation to the required slope pattern in accordance with manufacturer's

instructions.
D. On metal deck, place boards parallel to flutes with insulation board edges bearing on deck

flutes.
E. Lay boards with edges in moderate contact without forcing.  Cut insulation to fit neatly to

perimeter blocking and around penetrations through roof.
F. Tape joints of insulation in accordance with roofing and insulation manufacturers' instructions.
G. At roof drains, use factory-tapered boards to slope down to roof drains over a distance of 24

inches.
1. Trim surface of insulation where necessary at roof drains so completed surface is flush

and does not restrict flow of water.
H. Install cover board over insulation with long joints in continuous straight lines with end joints

staggered between rows.  Adhesive attach cover board, following manufacturer
recommendations.
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1. For multilayer locations, lay subsequent coverboard layers with joints staggered minimum
6 inch from joints of preceding layer.

I. Do not apply more insulation than can be covered with membrane in same day.
3.04 MEMBRANE APPLICATION

A. Apply elastomeric membrane roofing system in accordance with manufacturer's
recommendations and NRCA (WM) applicable requirements.

B. Roll out membrane, free from wrinkles or tears.  Place sheet into place without stretching.
C. Shingle joints on sloped substrate in direction of drainage.
D. Fully Adhered Application:  Apply adhesive to substrate at rate required by manufacturer. Fully

embed membrane in adhesive except in areas directly over or within 3 inches of expansion
joints. Fully adhere one roll before proceeding to adjacent rolls.

E. Fully Adhered Application:  Apply adhesive to substrate and membrane at rate required by
manufacturer.  Fully embed membrane in adhesive except in areas directly over or within 3
inches of expansion joints.  Fully adhere one roll before proceeding to adjacent rolls.
1. Protect surface from discoloration from bonding adhesive.
2. Do not place bonding adhesive containers or lids on membrane surface.

F. Overlap edges and ends and seal seams by ​contact tape​, minimum ​6 inches​.  Seal permanently
waterproof.  ​Apply uniform bead of sealant to joint edge.​

G. At intersections with vertical surfaces:
1. Extend membrane over cant strips and up a minimum of ​8 inches​ onto vertical surfaces.
2. Fully adhere flexible flashing over membrane and up to ​termination bar​.

H. Around roof penetrations, seal flanges and flashings with flexible flashing.
I. Install roofing expansion joints where indicated.  Make joints watertight.

1. Install prefabricated joint components in accordance with manufacturer's instructions.
J. Coordinate installation of roof ​drains​ and related flashings.
K. Coordinate installation of associated counterflashings installed under other sections.

3.05 ROOF WALKWAY INSTALLATION
A. Flexible Walkways:  Install walkway products in locations indicated.  Adhere walkway

products to substrate with compatible adhesive according to roofing system manufacturer's
written instructions.

3.06 FIELD QUALITY CONTROL
A. See Section 01 40 00 - Quality Requirements, for general requirements for field quality control

and inspection.
B. Require site attendance of roofing​ and insulation​ material manufacturers ​weekly​ during

installation of the Work.
3.07 CLEANING

A. See Section ​01 74 19 - Construction Waste Management and Disposal​, for additional
requirements.

B. Remove bituminous markings from finished surfaces.
C. In areas where finished surfaces are soiled by work of this section, consult manufacturer of

surfaces for cleaning advice and conform to their documented instructions.
D. Repair or replace defaced or damaged finishes caused by work of this section.

3.08 PROTECTION
A. Protect installed roofing and flashings from construction operations.
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B. Where traffic must continue over finished roof membrane, protect surfaces using durable
materials.

END OF SECTION
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SECTION 07 62 00
SHEET METAL FLASHING AND TRIM

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Fabricated sheet metal items, including flashings, counterflashings, gutters, and downspouts.
B. Sealants for joints within sheet metal fabrications.
C. Precast concrete splash pads.

1.02 RELATED REQUIREMENTS
A. Section 04 20 00 - Unit Masonry:  Metal flashings embedded in masonry.
B. Section 06 10 00 - Rough Carpentry:  Wood nailers for sheet metal work.
C. Section 07 71 00 - Roof Specialties:  Manufactured copings, flashings, and expansion joint

covers.
D. Section 07 71 23 - Manufactured Gutters and Downspouts.
E. Section 07 72 00 - Roof Accessories:  Manufactured metal roof curbs.
F. Section 07 92 00 - Joint Sealants:  Sealing non-lap joints between sheet metal fabrications and

adjacent construction.
1.03 REFERENCE STANDARDS

A. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or
Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process; 2025a.

B. ASTM A666/A666M - Standard Specification for Annealed or Cold-Worked Austenitic
Stainless Steel Sheet, Strip, Plate, and Flat Bar; 2024.

C. ASTM B32 - Standard Specification for Solder Metal; 2020.
D. ASTM C920 - Standard Specification for Elastomeric Joint Sealants; 2014.
E. ASTM D4586/D4586M - Standard Specification for Asphalt Roof Cement; 2025.
F. SMACNA (ASMM) - Architectural Sheet Metal Manual; 2012.

1.04 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Shop Drawings:  Indicate material profile, jointing pattern, jointing details, fastening methods,

flashings, terminations, and installation details.
C. Samples: Submit two samples 6 by 6 inch in size illustrating metal finish color.

1.05 QUALITY ASSURANCE
A. Perform work in accordance with SMACNA (ASMM) requirements and standard details,

except as otherwise indicated.
B. Fabricator and Installer Qualifications:  Company specializing in sheet metal work with 5 years

of documented experience.
1.06 DELIVERY, STORAGE, AND HANDLING

A. Stack material to prevent twisting, bending, and abrasion, and to provide ventilation.  Slope
metal sheets to ensure drainage.

B. Prevent contact with materials that could cause discoloration or staining.
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PART 2  PRODUCTS

2.01 SHEET MATERIALS
A. Stainless Steel:  ASTM A666/A666M, Type 304 alloy, soft temper, 28 gage, (0.0156 inch)

thick; smooth No. 4 - Brushed finish.
2.02 FLASHING TYPES

A. Flashing Type 1: 2-piece interlocking type:
1. Material: Stainless steel.
2. Configurations shall be as shown on drawings.
3. Where cap flashings or counter flashings occur, they shall be of two-piece construction

with a receiver having a special vertical locking slot that requires no malleting or bending
to hold the insert member in place.

4. Keyed or corrugated flashings are unacceptable.
5. Fasteners, solder for sealing and attachment, etc., shall be as recommended by the

manufacturer.
6. Where flashings do not turn up behind walls, terminate with a 1/4" hook dam.
7. Thru-wall flashings at parapets shall be hemmed flush with the exposed face of face brick.
8. Fasteners, mastic for sealing and attachment, etc., shall be as recommended by the

manufacturer.
B. Flashing Type 2: Masonry thru-wall type:

1. Stainless steel core flexible flashing with drainage fabric:
a. a. Product standard of quality:  York Manufacturing, Inc.; York Flash-Vent SS,
b. b. Accepted products:

1) York Manufacturing, Inc.; York Flash-Vent SS, (www.yorkmfg.com)
2) STS Coatings, Inc.; Wall Guardian TWF Stainless Steel (www.stscoatings.com)
3) Building Materials West Company, Inc.; Evacu-Flash SS (www.evacu-

flash.com)
2. Configurations shall be as shown on drawings.
3. Installation: Refer to Section 04 2000 - Unit Masonry.

C. Flashing Type 3:  Membrane roofing base flashing material as specified in Section 07 53 00 -
Elastomeric Membrane Roofing.

D. Flashing Type 4: Formed metal flashing (Other than Type 1):
1. Material:  Stainless steel.
2. Configurations shall be as shown on drawings.

2.03 ACCESSORIES
A. Fasteners:  Stainless steel, with soft neoprene washers.
B. Outside corner and inside corner  material; manufacturer’s standard available units using:

1. Stainless steel: 26 gauge stainless steel.
C. End dam:  Product may be folded in line with the flashing material or utilize preformed end

dams by manufacturer using:
1. Stainless steel: 26 gauge stainless steel

D. Protective Backing Paint:  Asphaltic mastic, ASTM D4479 Type I.
E. Sealant to be Concealed in Completed Work:  Type 3 as specified in Section 07 9200.
F. Sealant to be Exposed in Completed Work:  Type 1 as specified in Section 07 9200.
G. Reglets:  Surface mounted type, galvanized steel; face and ends covered with plastic tape.
H. Termination Bars: 1 inch wide x 1/8 inch thick; stainless steel.
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2.04 FABRICATION
A. Form sections true to shape, accurate in size, square, and free from distortion or defects.
B. Form pieces in longest possible lengths.
C. Hem exposed edges on underside 1/2 inch; miter and seam corners.
D. Form material with flat lock seams, except where otherwise indicated; at moving joints, use

sealed lapped, bayonet-type or interlocking hooked seams.
E. Fabricate corners from one piece with minimum 18 inch long legs; seam for rigidity, seal with

sealant.
F. Fabricate vertical faces with bottom edge formed outward 3/4 inch and hemmed to form drip.
G. Fabricate flashings to allow toe to extend 2 inches over roofing gravel.  Return and brake edges.

2.05 GUTTER AND DOWNSPOUT FABRICATION
A. Downspouts:  Rectangular profile.
B. Gutters and Downspouts:  Size for rainfall intensity determined by a storm occurrence of 1 in

10 years in accordance with SMACNA (ASMM).
C. Accessories:  Profiled to suit gutters and downspouts.

1. Anchorage Devices:  In accordance with SMACNA (ASMM) requirements.
2. Gutter Supports:  Brackets.
3. Downspout Supports:  Brackets.

D. Splash Pads:  Precast concrete type, of size and profiles indicated; minimum 3,000 psi at 28
days, with minimum 5 percent air entrainment.

2.06 ACCESSORIES
A. Fasteners:  Stainless steel, with soft neoprene washers.
B. Concealed Sealants:  Non-curing butyl sealant.
C. Exposed Sealants:  ASTM C920; elastomeric sealant, with minimum movement capability as

recommended by manufacturer for substrates to be sealed; color to match adjacent material.
D. Asphalt Roof Cement:  ASTM D4586/D4586M, Type I, asbestos-free.

PART 3  EXECUTION

3.01 EXAMINATION
A. Verify roof openings, curbs, pipes, sleeves, ducts, and vents through roof are solidly set, reglets

in place, and nailing strips located.
B. Verify roofing termination and base flashings are in place, sealed, and secure.

3.02 PREPARATION
A. Install starter and edge strips, and cleats before starting installation.
B. Install surface mounted reglets true to lines and levels, and seal top of reglets with sealant.
C. Back paint concealed metal surfaces with protective backing paint to a minimum dry film

thickness of 15 mil.
3.03 INSTALLATION

A. Conform to drawing details, and SMACNA Architectural Sheet Metal Manual.
B. Insert flashings into reglets to form tight fit; secure in place with plastic wedges; seal flashings

into reglets with sealant.
C. Secure flashings in place using concealed fasteners, and use exposed fasteners only where

permitted..
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D. Apply plastic cement compound between metal flashings and felt flashings.
E. Fit flashings tight in place; make corners square, surfaces true and straight in planes, and lines

accurate to profiles.
F. Seal metal joints watertight.
G. Set splash pads under downspouts, and set in place with _____.

3.04 FIELD QUALITY CONTROL
A. See Section 01 40 00 - Quality Requirements, for field inspection requirements.
B. Inspection will involve surveillance of work during installation to ascertain compliance with

specified requirements.
END OF SECTION
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SECTION 07 71 00
ROOF SPECIALTIES

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Manufactured roof specialties, including copings, fascias, and drip edges.
B. Roof expansion joint covers.

1.02 RELATED REQUIREMENTS
A. Section 07 72 00 - Roof Accessories:  Manufactured curbs.

1.03 REFERENCE STANDARDS
A. AAMA 2605 - Voluntary Specification, Performance Requirements and Test Procedures for

Superior Performing Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating
Appendix); 2022.

B. ANSI/SPRI/FM 4435/ES-1 - Test Standard for Edge Systems Used with Low Slope Roofing
Systems; 2017.

C. NRCA (RM) - The NRCA Roofing Manual; 2017.
1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on shape of components, materials and finishes, anchor types and

locations.
C. Shop Drawings:  Indicate configuration and dimension of components, adjacent construction,

required clearances and tolerances, and other affected work.
D. Samples:  Submit two appropriately sized samples of coping and expansion joint cover.
E. Manufacturer's Installation Instructions:  Indicate special procedures, fasteners, supporting

members, and perimeter conditions requiring special attention.
PART 2  PRODUCTS

2.01 MANUFACTURERS
A. Roof Edge Flashings and Copings:

1. W.P. Hickman Company:  www.wph.com.
2. Metal-Era Inc:  www.metalera.com.
3. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Expansion Joint Covers:
1. GAF:  www.gaf.com/#sle.
2. Johns Manville:  www.jm.com.
3. MM Systems Corp:  www.mmsystemscorp.com.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

C. Pipe and Penetration Flashings:
1. Portals Plus:  www.portalsplus.com.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 COMPONENTS
A. Roof Edge Flashings:  Factory fabricated to sizes required; mitered, welded corners; concealed

fasteners.
1. Configuration:  Fascia, cant, and edge securement for roof membrane.
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2. Pull-Off Resistance:  Tested in accordance with ANSI/SPRI/FM 4435/ES-1 using test
methods RE-1 and RE-2 to positive and negative design wind pressure as defined by
applicable local building code.

3. Material:  Formed aluminum sheet, 0.050 inch thick, minimum.
4. Finish:  70 percent polyvinylidene fluoride.
5. Color:  To be selected by Architect from manufacturer's full range.
6. Manufacturers:

a. W.P. Hickman Company; Extruded TerminEdge:  www.wph.com.
b. Metal-Era Inc.: Anchor-Tite Extended Fascia.
c. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Copings:  Factory fabricated to sizes required; mitered, welded corners; concealed fasteners.
1. Configuration:  Concealed hold down cleat at both legs; internal splice piece at joints of

same material, thickness and finish as cap; concealed stainless steel fasteners.
2. Pull-Off Resistance:  Tested in accordance with ANSI/SPRI/FM 4435/ES-1 using test

method RE-3 to positive and negative design wind pressure as defined by applicable local
building code.

3. Material:  Formed aluminum sheet, 0.050 inch thick, minimum.
4. Finish:  70 percent polyvinylidene fluoride.
5. Color:  To be selected by Architect from manufacturer's standard range.
6. Manufacturers:

a. W.P. Hickman Company; PermaSnap 2 Coping:  www.wph.com.
b. Metal-Era Inc.: Anchor-Tite Extended Fascia.
c. Substitutions:  See Section 01 60 00 - Product Requirements.

C. Expansion Joint Covers:  Composite construction of 6 inch wide flexible EPDM flashing of
white color with closed cell urethane foam backing, each edge seamed to aluminum sheet metal
flanges, designed for nominal joint width of 1 inch.  Include special formed corners, tees,
intersections, each sealed watertight.

2.03 ACCESSORIES
A. Sealant for Joints in Linear Components:  As recommended by component manufacturer.
B. Adhesive for Anchoring to Roof Membrane:  Compatible with roof membrane and approved by

roof membrane manufacturer.
2.04 FINISHES

A. PVDF (Polyvinylidene Fluoride) Coating:  Superior Performance Organic Finish, AAMA 2605;
multiple coat, thermally cured fluoropolymer finish system; color as indicated.

PART 3  EXECUTION

3.01 EXAMINATION
A. Verify that deck, curbs, roof membrane, base flashing, and other items affecting work of this

Section are in place and positioned correctly.
3.02 INSTALLATION

A. Install components in accordance with manufacturer's instructions and NRCA (RM) applicable
requirements.

B. Seal joints within components when required by component manufacturer.
C. Anchor components securely.
D. Coordinate installation of components of this section with installation of roofing membrane and

base flashings.
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E. Coordinate installation of sealants and roofing cement with work of this section to ensure water
tightness.

END OF SECTION
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SECTION 07 72 00
ROOF ACCESSORIES

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Curbs.
B. Equipment rails.
C. Roof penetrations mounting curbs.

1.02 RELATED REQUIREMENTS
A. Section 07 71 00 - Roof Specialties:  Other manufactured roof items.

1.03 REFERENCE STANDARDS
A. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel

Hardware; 2023.
B. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or

Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process; 2025a.
C. UL (DIR) - Online Certifications Directory; current listings at database.ul.com.

1.04 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Manufacturer's data sheets on each product to be used.

1. Preparation instructions and recommendations.
2. Storage and handling requirements and recommendations.
3. Installation methods.
4. Maintenance requirements.

C. Shop Drawings:  Submit detailed layout developed for this project and provide dimensioned
location and number for each type of roof accessory.

D. Warranty Documentation:
1. Submit manufacturer warranty.
2. Ensure that forms have been completed in Owner's name and registered with

manufacturer.
1.05 DELIVERY, STORAGE, AND HANDLING

A. Store products in manufacturer's unopened packaging until ready for installation.
B. Store products under cover and elevated above grade.

1.06 WARRANTY
A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.
B. Correct defective Work within a one year period after Date of Substantial Completion.

PART 2  PRODUCTS

2.01 ROOF CURBS
A. Manufactured curbs, equipment rails, and other roof mounting assemblies: Factory-assembled

hollow sheet metal construction with fully mitered and welded corners, integral
counterflashing, internal reinforcing, and top side and edges formed to shed water.
1. Sheet Metal: Hot-dip zinc coated stell sheet complying with ASTM A653 / A653M, SS

Grade 33; G90 coating designation; 18 gauge, 0.048 inch thick.
2. Manufacture curb bottom and mounting flanges for installation directly on roof deck, not

on insulation; match slope and configuration of roof deck.
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3. Provide the layouts and configurations indicated on the drawings.
B. Equipment Rail Curbs:  Straight curbs on each side of equipment, with top of curbs horizontal

and level with each other for equipment mounting.
1. Height Above Finished Roof Surface:  8 inches, minimum.
2. Height Above Roof Deck:  16 inches, minimum.

C. Pipe, Duct, or Conduit Mounting Curbs:  Vertical posts, minimum 8 inches square unless
otherwise indicated.
1. Height Above Finished Roof Surface:  8 inches, minimum.
2. Height Above Roof Deck:  16 inches, minimum.

PART 3  EXECUTION

3.01 EXAMINATION
A. Do not begin installation until substrates have been properly prepared.
B. If substrate preparation is the responsibility of another installer, notify Architect of

unsatisfactory preparation before proceeding.
3.02 PREPARATION

A. Clean surfaces thoroughly prior to installation.
B. Prepare surfaces using methods recommended by manufacturer for achieving acceptable results

for applicable substrate under project conditions.
3.03 INSTALLATION

A. Install in accordance with manufacturer's instructions, in manner that maintains roofing system
weather-tight integrity.

3.04 CLEANING
A. Clean installed work to like-new condition.

3.05 PROTECTION
A. Protect installed products until completion of project.
B. Touch-up, repair or replace damaged products before Date of Substantial Completion.

END OF SECTION
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SECTION 07 92 00
JOINT SEALANTS

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Nonsag gunnable joint sealants.
B. Self-leveling pourable joint sealants.
C. Joint backings and accessories.

1.02 RELATED REQUIREMENTS
A. Section 07 13 00 - Sheet Waterproofing:  Sealing cracks and joints in waterproofing substrate

surfaces using materials specified in this section.
B. Section 07 25 00 - Weather Barriers:  Sealants required in conjunction with air barriers and

vapor retarders.
C. Section 07 84 00 - Firestopping:  Firestopping sealants.
D. Section 07 95 13 - Expansion Joint Cover Assemblies:  Sealants forming part of expansion joint

cover assemblies.
E. Section 08 71 00 - Door Hardware:  Setting exterior door thresholds in sealant.
F. Section 08 80 00 - Glazing:  Glazing sealants and accessories.
G. Section 09 21 16 - Gypsum Board Assemblies:  Sealing acoustical and sound-rated walls and

ceilings.
H. Section 09 30 00 - Tiling:  Sealant between tile and plumbing fixtures and at junctions with

other materials and changes in plane.
1.03 REFERENCE STANDARDS

A. ASTM C661 - Standard Test Method for Indentation Hardness of Elastomeric-Type Sealants by
Means of a Durometer; 2006 (Reapproved 2011).

B. ASTM C834 - Standard Specification for Latex Sealants; 2014.
C. ASTM C919 - Standard Practice for Use of Sealants in Acoustical Applications; 2012.
D. ASTM C920 - Standard Specification for Elastomeric Joint Sealants; 2014.
E. ASTM C1193 - Standard Guide for Use of Joint Sealants; 2025.
F. ASTM C1248 - Standard Test Method for Staining of Porous Substrate by Joint Sealants; 2008

(Reapproved 2012).
G. ASTM C1311 - Standard Specification for Solvent Release Sealants; 2014.
H. ASTM C1330 - Standard Specification for Cylindrical Sealant Backing for Use with Cold

Liquid-Applied Sealants; 2002 (Reapproved 2013).
I. ASTM C1521 - Standard Practice for Evaluating Adhesion of Installed Weatherproofing

Sealant Joints; 2013.
J. ASTM D2240 - Standard Test Method for Rubber Property--Durometer Hardness; 2015

(Reapproved 2021).
1.04 SUBMITTALS

A. Product Data for Sealants:  Submit manufacturer's technical data sheets for each product to be
used, that includes the following.
1. Physical characteristics, including movement capability, VOC content, hardness, cure

time, and color availability.
2. List of backing materials approved for use with the specific product.
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3. Substrates that product is known to satisfactorily adhere to and with which it is
compatible.

4. Substrates the product should not be used on.
B. Product Data for Accessory Products:  Submit manufacturer's technical data sheet for each

product to be used, including physical characteristics, installation instructions, and
recommended tools.

C. Color Cards for Selection:  Where sealant color is not specified, submit manufacturer's color
cards showing standard colors available for selection.

D. Samples for Verification:  Where custom sealant color is specified, obtain directions from
Architect and submit at least two physical samples for verification of color of each required
sealant.

E. Preinstallation Field Adhesion Test Plan:  Submit at least two weeks prior to start of
installation.

F. Field Quality Control Plan:  Submit at least two weeks prior to start of installation.
G. Preinstallation Field Adhesion Test Reports:  Submit filled out Preinstallation Field Adhesion

Test Reports log within 10 days after completion of tests; include bagged test samples and
photographic records.

H. Field Quality Control Log:  Submit filled out log for each length or instance of sealant installed,
within 10 days after completion of inspections/tests; include bagged test samples and
photographic records, if any.

1.05 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in

this section with minimum three years documented experience.
B. Installer Qualifications:  Company specializing in performing the work of this section and with

at least three years of documented experience.
C. Testing Agency Qualifications:  Independent firm specializing in performing testing and

inspections of the type specified in this section.
D. Preinstallation Field Adhesion Test Plan:  Include destructive field adhesion testing of one

sample of each combination of sealant type and substrate, except interior acrylic latex sealants,
and include the following for each tested sample.
1. Identification of testing agency.
2. Preinstallation Field Adhesion Test Log Form:  Include the following data fields, with

known information filled out.
a. Test date.
b. Copy of test method documents.
c. Age of sealant upon date of testing.
d. Test results, modeled after the sample form in the test method document.
e. Indicate use of photographic record of test.

E. Field Quality Control Plan:
1. Visual inspection of entire length of sealant joints.
2. Non-destructive field adhesion testing of sealant joints, except interior acrylic latex

sealants.
3. Destructive field adhesion testing of sealant joints, except interior acrylic latex sealant.
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a. For each different sealant and substrate combination, allow for one test every 100 feet
in the first 1000 linear feet, and one test per 1000 linear feet thereafter, or once per
floor on each elevation.

b. If any failures occur in the first 1000 linear feet, continue testing at  frequency of one
test per 500 linear feet at no extra cost to Owner.

4. Field testing agency's qualifications.
5. Field Quality Control Log Form:  Show same data fields as on Preinstallation Field

Adhesion Test Log, with known information filled out and lines for multiple tests per
sealant/substrate combinations; include visual inspection and specified field testing; allow
for possibility that more tests than minimum specified may be necessary.

F. Field Adhesion Test Procedures:
1. Allow sealants to fully cure as recommended by manufacturer before testing.
2. Have a copy of the test method document available during tests.
3. Record the type of failure that occurred, other information required by test method, and

the information required on the Field Quality Control Log.
4. When performing destructive tests, also inspect the opened joint for proper installation

characteristics recommended by manufacturer, and report any deficiencies.
5. Deliver the samples removed during destructive tests in separate sealed plastic bags,

identified with project, location, test date, and test results, to Owner.
6. If any combination of sealant type and substrate does not show evidence of minimum

adhesion or shows cohesion failure before minimum adhesion, report results to Architect.
G. Non-Destructive Field Adhesion Test:  Test for adhesion in accordance with ASTM C1521,

using Nondestructive Spot Method.
H. Destructive Field Adhesion Test:  Test for adhesion in accordance with ASTM C1521, using

Destructive Tail Procedure.
1. Sample:  At least 18 inch long.
2. Minimum Elongation Without Adhesive Failure:  Consider the tail at rest, not under any

elongation stress; multiply the stated movement capability of the sealant in percent by
two; then multiply 1 inch by that percentage; if adhesion failure occurs before the "1 inch
mark" is that distance from the substrate, the test has failed.

3. If either adhesive or cohesive failure occurs prior to minimum elongation, take necessary
measures to correct conditions and re-test; record each modification to products or
installation procedures.

1.06 WARRANTY
A. Correct defective work within a five year period after Date of Substantial Completion.
B. Warranty:  Include coverage for installed sealants and accessories that fail to achieve

 watertight seal , exhibit loss of adhesion or cohesion, or do not cure.
PART 2  PRODUCTS

2.01 JOINT SEALANT APPLICATIONS
A. Scope:

1. Exterior Joints:  Seal open joints, whether or not the joint is indicated on drawings, unless
specifically indicated not to be sealed. Exterior joints to be sealed include, but are not
limited to, the following items.
a. Wall expansion and control joints.
b. Joints between door, window, and other frames and adjacent construction.
c. Joints between different exposed materials.
d. Openings below ledge angles in masonry.
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e. Other joints indicated below.
2. Interior Joints:  Do not seal interior joints unless specifically indicated to be sealed.

Interior joints to be sealed include, but are not limited to, the following items.
a. Joints between door, window, and other frames and adjacent construction.
b. Joints between plumbing fixtures and adjacent construction.

3. In sound-rated wall and ceiling assemblies, gaps at electrical outlets, wiring devices,
piping, and other openings; between wall/ceiling and other construction; and other
flanking sound paths.

4. Do not seal the following types of joints.
a. Intentional weepholes in masonry.
b. Joints indicated to be treated with manufactured expansion joint cover or some other

type of sealing device.
c. Joints where sealant is specified to be provided by manufacturer of product to be

sealed.
d. Joints where installation of sealant is specified in another section.
e. Joints between suspended panel ceilings/grid and walls.

B. Exterior Joints:  Use non-sag non-staining silicone sealant, Type 1, unless otherwise indicated.
1. Type 3 - Lap Joints in Sheet Metal Fabrications:  Butyl rubber, non-curing.

C. Interior Joints:  Use non-sag acrylic latex sealant, Type 2, unless otherwise indicated.
1. Interior Expansion and Control Joints: Polyurethane sealant; Type 1A.
2. Interior Joints at windows, storefront and curtainwall:  Polyurethane sealant; Type 1A.
3. Fire-rated Construction:  ASTM C 834, UL Listed.
4. In Sound-Rated Assemblies:  Acoustical sealant; Type 5.
5. Type 7 - Narrow Control Joints in Interior Concrete Slabs Exposed to View:  Self-leveling

polyurea sealant.
6. Interior Wet Areas:  Type 6 - Mildew-Resistant Silicone Sealant: not expected to

withstand continuous water immersion or traffic. Bathrooms, restrooms, kitchens, food
service areas, and food processing areas; fixtures in wet areas include plumbing fixtures,
food service equipment, countertops, cabinets, and other similar items.

2.02 JOINT SEALANTS - GENERAL
A. Sealant Types Summary:

1. Type 1:  Non-Staining Silicone.
2. Type 1A: Polyurethane.
3. Type 2:  Acrylic Emulsion Latex
4. Type 3:  Non-Curing Butyl Sealant
5. Type 4:  Fire resistant foam sealant: Refer to Section 078400 - Firestopping.
6. Type 5:  Acoustical Sealant
7. Type 6:  Mildew-Resistant Silicone Sealant
8. Type 7:  Self-Leveling Polurea Sealant

2.03 NONSAG JOINT SEALANTS
A. Type 1 - Non-Staining Silicone Sealant:  ASTM C920, Grade NS, Uses M and A; not expected

to withstand continuous water immersion or traffic.
1. Movement Capability:  Plus 100 percent, minus 50 percent, minimum.
2. Non-Staining To Porous Stone:  Non-staining to light-colored natural stone when tested in

accordance with ASTM C1248.
3. Dirt Pick-Up:  Reduced dirt pick-up compared to other silicone sealants.
4. Color:  To be selected by Architect from manufacturer's standard range.
5. Cure Type:  Single-component, neutral moisture curing.
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6. Service Temperature Range:  Minus 65 to 180 degrees F.
7. Manufacturers:

a. Dow Chemical Company; 795 Silicone Building Sealant:  consumer.dow.com/en-
us/industry/ind-building-construction.html/#sle.

b. Sika Corporation; Sikasil WS-295:  www.usa-sika.com/#sle.
c. Pecora Corporation; 890NST: www.pecora.com.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Type 1A - Polyurethane Sealant:  ASTM C920, Grade NS, Uses M and A; single component;
not expected to withstand continuous water immersion or traffic.
1. Movement Capability:  Plus and minus 25 percent, minimum.
2. Hardness Range:  20 to 35, Shore A, when tested in accordance with ASTM C661.
3. Color:  To be selected by Architect from manufacturer's standard range.
4. Service Temperature Range:   Minus 40 to 180 degrees F.
5. Manufacturers:

a. Pecora Corporation; DynaTrol 1-XL:  www.pecora.com.
b. Sika Corporation; Sikaflex-15 LM:  www.usa-sika.com/#sle.
c. Tremco Commercial Sealants & Waterproofing; Dymonic 100:

 www.tremcosealants.com/#sle.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

C. Type 2 - Acrylic Emulsion Latex:  Water-based; ASTM C834, single component, non-staining,
non-bleeding, non-sagging; not intended for exterior use.

D. Type 3 - Non-Curing Butyl Sealant:  Solvent-based; ASTM C1311; single component, non-sag,
non-skinning, non-hardening, non-bleeding; vapor-impermeable; intended for fully concealed
applications.

E. Type 4:  Fire resistant foam sealant: Refer to Section 078400 - Firestopping.
F. Type 5 -  Acoustical Sealant for Concealed Locations: ASTM C 834, UL Listed.

1. Composition:  Acrylic latex emulsion sealant.
2. Applications:  Use for concealed locations only:

a. Acoustical application:  Sealant bead between top stud runner and structure and
between bottom stud track and floor.

3. Products:
a. Pecora Corporation; AC-20 FTR Acoustical and Insulation Sealant:

 www.pecora.com.
b. Hilti, Inc.; CP 506 Smoke and Acoustical Sealant:  www.us.hilti.com.
c. USG Company; Sheetrock Brand Acoustical Sealant; www.usg.com.

G. Type 6 - Mildew-Resistant Silicone Sealant:  ASTM C920, Grade NS, Uses M and A; single
component, mildew resistant; not expected to withstand continuous water immersion or traffic.
1. Color:  White.
2. Manufacturers:

a. Pecora Corporation:  www.pecora.com.
b. Sika Corporation; Sikasil GP:  www.usa-sika.com.

2.04 SELF-LEVELING SEALANTS
A. Type 7 - Semi-Rigid Self-Leveling Polyurea Joint Filler:  Two-component, 100 percent solids;

intended for filling cracks and control joints not subject to significant movement; rigid enough
to support concrete edges under traffic.
1. Durometer Hardness, Type A:  75, minimum, after seven days when tested in accordance

with ASTM D2240.
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2. Color:  To be selected by Architect from manufacturer's standard colors.
3. Joint Width, Minimum:  1/8 inch.
4. Joint Width, Maximum:  3/4 inch.
5. Joint Depth:  Provide product suitable for joints from 1/8 inch to 1 inch in depth excluding

space for backer rod.
6. Manufacturers:

a. Adhesives Technology Corporation; Crackbond JF-311:  www.atcepoxy.com/#sle.
b. ARDEX Engineered Cements; ARDEX ARDISEAL RAPID PLUS:

 www.ardexamericas.com/#sle.
c. Euclid Chemical Company; EUCO QWIKjoint UVR:

 www.euclidchemical.com/#sle.
d. Substitutions:  See Section 01 60 00 - Product Requirements.

2.05 ACCESSORIES
A. Backer Rod:  Cylindrical cellular foam rod with surface that sealant will not adhere to,

compatible with specific sealant used, and recommended by backing and sealant manufacturers
for specific application.
1. Type for Joints Not Subject to Pedestrian or Vehicular Traffic:  ASTM C1330; Type B -

Bi-Cellular Polyethylene.
2. Closed Cell and Bi-Cellular:  25 to 33 percent larger in diameter than joint width.
3. Manufacturers:

a. Nomaco, Inc; SOF Rod:  www.nomaco.com.
B. Backing Tape:  Self-adhesive polyethylene tape with surface that sealant will not adhere to and

recommended by tape and sealant manufacturers for specific application.
C. Masking Tape:  Self-adhesive, nonabsorbent, non-staining, removable without adhesive

residue, and compatible with surfaces adjacent to joints and sealants.
D. Joint Cleaner:  Non-corrosive and non-staining type, type recommended by sealant

manufacturer; compatible with joint forming materials.
E. Primers:  Type recommended by sealant manufacturer to suit application; non-staining.

PART 3  EXECUTION

3.01 EXAMINATION
A. Verify that  joints  are ready to receive work.
B. Verify that backing materials are compatible with sealants.
C. Verify that backer rods are of the correct size.
D. Preinstallation Adhesion Testing:  Install a sample for each test location indicated in the test

plan.
1. Test each sample as specified in PART 1 under QUALITY ASSURANCE article.
2. Notify Architect of date and time that tests will be performed, at least 7 days in advance.
3. Record each test on Preinstallation Adhesion Test Log as indicated.
4. If any sample fails, review products and installation procedures, consult manufacturer, or

take whatever other measures are necessary to ensure adhesion; re-test in a different
location; if unable to obtain satisfactory adhesion, report to Architect.

5. After completion of tests, remove remaining sample material and prepare joint for new
sealant installation.

3.02 PREPARATION
A. Remove loose materials and foreign matter that could impair adhesion of sealant.
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B. Clean joints, and prime as necessary, in accordance with manufacturer's instructions.
C. Perform preparation in accordance with manufacturer's instructions and ASTM C1193.
D. Mask elements and surfaces adjacent to joints from damage and disfigurement due to sealant

work; be aware that sealant drips and smears may not be completely removable.
3.03 INSTALLATION

A. Perform work in accordance with sealant manufacturer's requirements for preparation of
surfaces and material installation instructions.

B. Perform installation in accordance with ASTM C1193.
C. Perform acoustical sealant application work in accordance with ASTM C919.
D. Measure joint dimensions and size joint backers to achieve the following, unless otherwise

indicated:
1. Width/depth ratio of 2:1.
2. Neck dimension no greater than 1/3 of the joint width.
3. Surface bond area on each side not less than 75 percent of joint width.

E. Install bond breaker backing tape where backer rod cannot be used.
F. Install sealant free of air pockets, foreign embedded matter, ridges, and sags, and without

getting sealant on adjacent surfaces.
G. Do not install sealant when ambient temperature is outside manufacturer's recommended

temperature range, or will be outside that range during the entire curing period, unless
manufacturer's approval is obtained and instructions are followed.

H. Nonsag Sealants:  Tool surface concave, unless otherwise indicated; remove masking tape
immediately after tooling sealant surface.

I. Concrete Floor Joint Filler:  After full cure, shave joint filler flush with top of concrete slab.
3.04 FIELD QUALITY CONTROL

A. Perform field quality control inspection/testing as specified in PART 1 under QUALITY
ASSURANCE article.

B. Non-Destructive Adhesion Testing:  If there are any failures in first 100 linear feet, notify
Architect immediately.

C. Destructive Adhesion Testing:  If there are any failures in first 1000 linear feet, notify Architect
immediately.

D. Remove and replace failed portions of sealants using same materials and procedures as
indicated for original installation.

E. Repair destructive test location damage immediately after evaluation and recording of results.
3.05 POST-OCCUPANCY

A. Post-Occupancy Inspection:  Perform visual inspection of entire length of project sealant joints
at a time that joints have opened to their greatest width; i.e. at low temperature in thermal cycle.
 Report failures immediately and repair.

END OF SECTION
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SECTION 10 73 16.13
METAL CANOPIES

PART 1  GENERAL

1.01 SECTION INCLUDES
A. Attached metal canopies.

1.02 REFERENCE STANDARDS
A. ASCE 7 - Minimum Design Loads for Buildings and Other Structures; 2010, with 2013

Supplements and Errata.
B. ASTM A36/A36M - Standard Specification for Carbon Structural Steel; 2019.
C. ASTM A307 - Standard Specification for Carbon Steel Bolts, Studs, and Threaded Rod 60 000

PSI Tensile Strength; 2021.
D. ASTM A500/A500M - Standard Specification for Cold-Formed Welded and Seamless Carbon

Steel Structural Tubing in Rounds and Shapes; 2023.
E. ASTM A572/A572M - Standard Specification for High-Strength Low-Alloy Columbium-

Vanadium Structural Steel; 2015.
F. ASTM B221 - Standard Specification for Aluminum and Aluminum-Alloy Extruded Bars,

Rods, Wire, Profiles, and Tubes; 2021.
G. ASTM B221M - Standard Specification for Aluminum and Aluminum-Alloy Extruded Bars,

Rods, Wire, Profiles, and Tubes (Metric); 2021.
H. ASTM F593 - Standard Specification for Stainless Steel Bolts, Hex Cap Screws, and Studs;

2024.
I. AWS D1.1/D1.1M - Structural Welding Code - Steel; 2025.

PART 2  PRODUCTS

2.01 MANUFACTURERS
A. Metal Canopies:

1. Austin Mohawk and Company, LLC:  www.austinmohawk.com/#sle.
2. Duo-Gard​​:  www.duo-gard.com.
3. Basis of Design: Mapes Industries; Super Lumideck:  https://mapes.com/#sle.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 METAL CANOPIES
A. ​Shop​ Fabricated Aluminum Canopy​​
B. Configuration:  Layout and dimensions, column layout, canopy clearance, fascia profile, and

roof covering design as indicated on drawings.
1. Installation:  ​​Cantilever-mounted to building structure with tension members​​.
2. Structural Framing System:  ​Aluminum​.
3. Covering Material: ​Aluminum​.
4. Drainage Concept:  Water collected in decking conducted into perimeter ​drain beams​ and

discharged through ​downspouts​.
C. Performance Requirements:

1. Design and fabricate metal canopy system to resist wind, snow, live, and seismic loads
without failure, damage, or permanent deflection in accordance with ASCE 7:
a. Loads:  ​In compliance with local building codes​.
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2. Thermal Movement:  Design canopy system to accommodate thermal movement caused
by ambient temperature range of 120 degrees F and surface temperature range of 180
degrees F without buckling, failure of joint seals, undue stress on fasteners or other
detrimental effects on assembly components.

2.03 COMPONENTS
A. Structural Steel Framing:

1. Columns:  ASTM A500/A500M, Grade B, round or rectangular tubing, sized to suit
project design load requirements.

2. Base and Top Plates: ASTM A36/A36M, with pre-drilled bolt holes.
3. Beams:  Wide flange, ASTM A572/A572M Grade 50.
4. Other Structural Steel Members:  ASTM A36/A36M.

B. Structural Aluminum Framing:  Alloy and temper 6063-T5, 6063-T6, or 6061-T6.
C. Covering:

1. Aluminum Decking:
a. Interlocking extruded aluminum decking modules.

1) Extruded Decking:  ASTM B221 (ASTM B221M), Alloy and temper 6005-T5,
6061-T6, or 6063-T6.

D. Fascia:  Same material as structural framework, ​8 inches​ high.
E. Anchor Bolts:   ASTM A307 or ASTM A572/A572M, formed with bent shank, assembled with

template for casting into concrete.
1. Minimum exposed thread of 7 inches above footing and 23 inch minimum embedment.
2. Provide nuts and washers as required for column leveling and plumbing.

2.04 SHOP FABRICATION
A. Provide a complete system ready for erection at project site.
B. Shop fabricate to the greatest extent possible; disassemble if necessary for shipping.
C. Weld steel members in accordance with AWS D1.1/D1.1M.
D. Fabricate connections for bolt, nut, and washer connectors.

2.05 FINISHES
A. Structural Steel Framing:

1. Shop Primer:  Rust-inhibitive red oxide.
B. Aluminum Framing and Decking:

1. ​Color: Bronze Baked Enamel or standard two-coat kynar colors to be selected by
architect.

2.06 ACCESSORIES
A. Trim, Closure Pieces, and Flashings:  Same material, thickness and finish as sheet metal

decking; factory-fabricated to required profiles.
B. Fasteners, Non-Structural:  ASTM F593 stainless steel or ASTM A307 carbon steel.

PART 3  EXECUTION

3.01 EXAMINATION
A. Examine substrates and site area for conditions that might prevent satisfactory installation.
B. Verify that foundation, electrical utilities, and placed anchors are in correct position.
C. Verify that bearing surfaces are ready to receive this work.
D. Do not proceed with installation until all conditions are satisfactory.
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3.02 INSTALLATION - FRAMING
A. Provide for erection and wind loads.  Provide temporary bracing to maintain structure plumb

and in alignment until completion of erection and installation.
B. Set column base plates with non-shrink grout to achieve full plate bearing.
C. Fasten columns to anchor bolts.
D. Do not field cut or alter structural members without approval.
E. After erection, prime welds, abrasions, and surfaces not shop primed.

3.03 INSTALLATION - CANOPY COVERING
A. Install in accordance with manufacturer's instructions.
B. Fasten metal decking to metal support members, aligned level and plumb.
C. Install fascia panels, trim, and flashing.
D. Separate dissimilar metals using concealed bituminous paint.
E. Touch-up damaged finish coating using material provided by manufacturer to match original

coating.
3.04 PROTECTION

A. Protect canopy after installation to prevent damage due to other work until Date of Substantial
Completion.

END OF SECTION

NOT  F
OR  B

ID
DIN

G


	00 01 01-ABHA-Spec Cover
	00 01 01-DFM-Project Title Sheet-2012_abha
	00 01 02-ABHA-Project Team
	00 01 07-ABHA-Seals Page-Template
	1.1 DESIGN PROFESSIONALS OF RECORD

	00 01 10-ABHA-Table of Contents
	00 01 15-ABHA-Drawing List_BPA
	00 11 16-DFM-INVITATION TO BID (2023)_abha
	SECTION 00 11 16
	INVITATION TO BID

	00 21 13-DFM-INSTRUCTIONS TO BIDDERS (2025)_abha
	TABLE OF ARTICLES
	ARTICLE 6:  POST-BID INFORMATION
	ARTICLE 7:  PERFORMANCE BOND AND PAYMENT BOND
	ARTICLE 8:  FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR

	00 41 13-DFM-Bid Forms (2022)_abha
	BID FORM
	BID FORM
	ALTERNATES

	BID FORM
	UNIT PRICES

	BID FORM
	SUBCONTRACTOR LIST

	BID FORM
	NON-COLLUSION STATEMENT

	00 43 13-DFM-Bid Bond (2022)_abha
	STATE OF DELAWARE
	BID BOND
	TO ACCOMPANY PROPOSAL
	SEALED, AND DELIVERED IN THE
	Seal             Authorized Signature



	00 52 13-0-DFM-STANDARD FORM OF AGREEMENT A101 (2022)_abha
	00 52 13-1-ABHA-A101 AIA Contract Documents powered by Catina
	00 52 13-2-ABHA-A101 2017 Exhibit A-Working draft- Offline editing
	00 54 13-DFM-SUPPLEMENT TO AGREEMENT-A101-2017 (Rev 9 23 22)_abha
	ARTICLE 5:  PAYMENTS
	ARTICLE 6:  DISPUTE RESOLUTION
	ARTICLE 8:  MISCELLANEOUS PROVISIONS


	00 54 14-DFM-SUPPLEMENT TO A101 - 2017 EXHIBIT A INSURANCE AND BONDS (Rev 2022)_abha
	ARTICLE A.2 OWNER’S INSURANCE
	ARTICLE A.3 CONTRACTORS INSURANCE AND BONDS

	00 61 13.13-DFM-Performance Bond (2022)_abha
	PERFORMANCE BOND
	PRINCIPAL
	SURETY


	00 61 13.16-DFM-Payment Bond (2022)_abha
	PAYMENT BOND
	PRINCIPAL
	SURETY


	00 62 76-0-ABHA-Application For Payment
	00 62 76-1-ABHA-G702 AIA Contract Documents powered by Catina
	00 62 76-2-ABHA-G703 AIA Contract Documents powered by Catina
	00 72 13-0-DFM-GENERAL CONDITIONS-A201-2017 (2022)_abha
	00 72 13-1-ABHA-A201 AIA Contract Documents powered by Catina
	00 73 13-DFM-SUPPLEMENTARY GENERAL CONDITIONS-2017_(Rev 2024)_abha
	ARTICLE 1:  GENERAL PROVISIONS
	ARTICLE 2:  OWNER
	ARTICLE 3:  CONTRACTOR

	ARTICLE 4:  ADMINISTRATION OF THE CONTRACT
	ARTICLE 5:  SUBCONTRACTORS
	ARTICLE 6:  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
	ARTICLE 7:  CHANGES IN THE WORK
	7.2  CHANGE ORDERS
	Add the following Sections:
	7.3.4.1 Strike “and other employee costs approved by the Architect” after “worker’s compensation insurance,”
	ARTICLE 8:  TIME
	ARTICLE 9:  PAYMENTS AND COMPLETION
	9.10.4.4 Strike “if permitted by the Contract Documents,”
	ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY
	ARTICLE 11:  INSURANCE AND BONDS
	ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK
	ARTICLE 13:  MISCELLANEOUS PROVISIONS
	ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT

	00 73 46-0-ABHA-Wage Determination Requirements
	00 73 46-1-ABHA-Wage Rates-Roof
	00 81 13-DFM-GENERAL REQUIREMENTS- A101 2017(Rev 5.8.24)_abha
	SECTION 00 81 13
	GENERAL REQUIREMENTS
	TABLE OF ARTICLES
	ARTICLE 2: OWNER
	ARTICLE 4: ADMINISTRATION OF THE CONTRACT
	4.2  FAILURE TO COMPLY WITH CONTRACT
	4.4  RIGHT TO AUDIT RECORDS

	8.5  RETAINAGE
	Bodily Injury
	Property Damage
	Bodily Injury
	Property Damage
	Bodily Injury
	Property Damage

	00 81 14-DFM-DRUG TESTING REPORT FORMS (2022)_abha
	00 81 15-DFM-Affidavit of Craft Training (081022-2022)_abha
	01 13 00-RCCSD-Summary - Construction Phasing and Occupancy Requirements-02-25-2026
	01 20 00-RIB-Price and Payment Procedures-02-25-2026
	01 21 00-RIB-Allowances-02-25-2026
	01 21 16-DFM-Allowance Authorization (2022)_abha
	Architect:    Project No.

	01 23 00-RIB-Alternates-02-25-2026
	01 25 00-RIB-Substitution Procedures-02-25-2026
	01 30 00-RIB-Administrative Requirements-02-25-2026
	01 32 16-RIB-Construction Progress Schedule-02-25-2026
	01 40 00-RIB-Quality Requirements-02-25-2026
	01 42 19-RIB-Reference Standards-02-25-2026
	01 70 00-RIB-Execution and Closeout Requirements-02-25-2026
	01 74 19-DFM-Construction Waste Management (Rev 2023)_abha
	01 78 00-RIB-Closeout Submittals-02-25-2026
	01 79 00-RIB-Demonstration and Training-02-25-2026
	02 41 00-RIB-Demolition-02-25-2026
	05 51 33-RIB-Metal Ladders-02-25-2026
	06 10 00-RIB-Rough Carpentry-02-25-2026
	07 01 50.19-RIB-Preparation for Re-Roofing-02-25-2026
	07 42 13-RIB-Metal Wall Panels-02-25-2026
	07 53 00-RIB-Elastomeric Membrane Roofing-02-25-2026
	07 62 00-RIB-Sheet Metal Flashing and Trim-02-25-2026
	07 71 00-RIB-Roof Specialties-02-25-2026
	07 72 00-RIB-Roof Accessories-02-25-2026
	07 92 00-RIB-Joint Sealants-02-25-2026
	10 73 16.13-RIB-Metal Canopies-02-25-2026



