

 **AIA**® Document A101™ – 2007

Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum

AGREEMENT made as of the Eighth day of June in the year Two Thousand and Eighteen
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

Brandywine School District
3305 Green Street
Claymont, DE 19703

and the Contractor:
(Name, legal status, address and other information)

Brandywine Contractors, Inc.
34 Industrial Boulevard
New Castle, DE 19720

for the following Project:
(Name, location and detailed description)

Brandywine School District

General Trades Package:
Brandywine High School
1400 Foulk Road
Wilmington, DE 19803

The Architect:
(Name, legal status, address and other information)

ABHA Architects, Inc.
1621 N. Lincoln Street
Wilmington, DE 19806

The Owner and Contractor agree as follows.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201™–2007, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

TABLE OF ARTICLES

- 1 THE CONTRACT DOCUMENTS
- 2 THE WORK OF THIS CONTRACT
- 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
- 4 CONTRACT SUM
- 5 PAYMENTS
- 6 DISPUTE RESOLUTION
- 7 TERMINATION OR SUSPENSION
- 8 MISCELLANEOUS PROVISIONS
- 9 ENUMERATION OF CONTRACT DOCUMENTS
- 10 INSURANCE AND BONDS

ARTICLE 1 THE CONTRACT DOCUMENTS

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in this Agreement and Modifications issued after execution of this Agreement, all of which form the Contract, and are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9.

ARTICLE 2 THE WORK OF THIS CONTRACT

The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in the Contract Documents to be the responsibility of others.

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

§ 3.1 ~~The~~ the date of commencement of the Work shall be the date of this Agreement unless a different date is stated below or provision is made for the date to be fixed in a notice to proceed issued by the Owner.

(Insert the date of commencement if it differs from the date of this Agreement or, if applicable, state that the date will be fixed in a notice to proceed.)

Work is to commence on or after June 12, 2018.

If, prior to the commencement of the Work, the Owner requires time to file mortgages and other security interests, the Owner's time requirement shall be as follows:

N/A

§ 3.2 The Contract Time shall be measured from the date of commencement.

§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than ~~()~~ days from the date of commencement, or as follows: August 15, 2018. August 27, 2018 per addendum #2

(Insert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of commencement. If appropriate, insert requirements for earlier Substantial Completion of certain portions of the Work.)

MWP

Init.

Portion of Work
All Contract Work.

Substantial Completion Date
August 15, 2018.

, subject to adjustments of this Contract Time as provided in the Contract Documents.
(Insert provisions, if any, for liquidated damages relating to failure to achieve Substantial Completion on time or for bonus payments for early completion of the Work.)

N/A

ARTICLE 4 CONTRACT SUM

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor's performance of the Contract. The Contract Sum shall be ~~(\$—)~~, One Million Five Hundred and Seventy-Four Thousand Four Hundred Dollars and Zero Cents. (\$1,574,400.00) subject to additions and deductions as provided in the Contract Documents.

§ 4.2 The Contract Sum is based upon the following alternates, if any, which are described in the Contract Documents and are hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If the bidding or proposal documents permit the Owner to accept other alternates subsequent to the execution of this Agreement, attach a schedule of such other alternates showing the amount for each and the date when that amount expires.)

<u>Base Bid:</u>	<u>\$729,000.00</u>
<u>Alternate No. 2- 2nd Fl. Corridor Doors:</u>	<u>\$82,200.00</u>
<u>Alternate No 4 - New Courtyard Pavers:</u>	<u>\$763,200.00</u>

Total Contract Award: \$1,574,400.00

§ 4.3 Unit prices, if any:

(Identify and state the unit price; state quantity limitations, if any, to which the unit price will be applicable.)

<u>Item</u>	<u>Units and Limitations</u>	<u>Price Per Unit (\$0.00)(<u>\$ 0.00</u>)</u>
<u>No. 1: Exterior Stucco Soffit Repair</u>	<u>Per Square Foot</u>	<u>Add: \$55.00</u>
<u>No. 2: Interior Gypsum Plaster Repair</u>	<u>Per Square Foot</u>	<u>Add: \$60.00</u>
<u>No. 3: Gypsum Wall Board Repair</u>	<u>Per Square Foot</u>	<u>Add: \$20.00</u>

§ 4.4 Allowances included in the Contract Sum, if any:

(Identify allowance and state exclusions, if any, from the allowance price.)

<u>Item</u>	<u>Price</u>
<u>N/A</u>	

ARTICLE 5 PAYMENTS

§ 5.1 PROGRESS PAYMENTS

§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Contractor as provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the month, or as follows:

Provided that a valid Application for Payment is received by the Architect that meets all requirements of the Contract, payment shall be made by the Owner not later than 30 days after the Owner receives the valid Application for Payment.

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the — day of a month, the Owner shall make payment of the certified amount to the Contractor not later than the — day of the — month. If an

Init.

AIA Document A101™ – 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American Institute of Architects. All rights reserved. **WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.** This document was produced by AIA software at 15:12:02 on 06/07/2018 under Order No.6096643928 which expires on 04/28/2019, and is not for resale.

User Notes:

(1867012465)

Application for Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not later than () days after the Architect receives the Application for Payment.
(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the various portions of the Work. The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing the Contractor's Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of the period covered by the Application for Payment.

§ 5.1.6 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

- .1 Take that portion of the Contract Sum properly allocable to completed Work as determined by multiplying the percentage completion of each portion of the Work by the share of the Contract Sum allocated to that portion of the Work in the schedule of values, less retainage of percent () ~~five percent (5%)~~. Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as provided in Section 7.3.9 of AIA Document A201™-2007, General Conditions of the Contract for Construction;
- .2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and suitably stored at the site for subsequent incorporation in the completed construction (or, if approved in advance by the Owner, suitably stored off the site at a location agreed upon in writing), less retainage of five percent (); 5%);
- .3 Subtract the aggregate of previous payments made by the Owner; and
- .4 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as provided in Section 9.5 of AIA Document A201-2007.

§ 5.1.7 The progress payment amount determined in accordance with Section 5.1.6 shall be further modified under the following circumstances:

- .1 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to the full amount of the Contract Sum, less such amounts as the Architect shall determine for incomplete Work, retainage applicable to such work and unsettled claims; and
(Section 9.8.5 of AIA Document A201-2007 requires release of applicable retainage upon Substantial Completion of Work with consent of surety, if any.)
- .2 Add, if final completion of the Work is thereafter materially delayed through no fault of the Contractor, any additional amounts payable in accordance with Section 9.10.3 of AIA Document A201-2007.

§ 5.1.8 Reduction or limitation of retainage, if any, shall be as follows:

(If it is intended, prior to Substantial Completion of the entire Work, to reduce or limit the retainage resulting from the percentages inserted in Sections 5.1.6.1 and 5.1.6.2 above, and this is not explained elsewhere in the Contract Documents, insert here provisions for such reduction or limitation.)

N/A

§ 5.1.9 Except with the Owner's prior approval, the Contractor shall not make advance payments to suppliers for materials or equipment which have not been delivered and stored at the site.

§ 5.2 FINAL PAYMENT

§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the Contractor when

- .1 the Contractor has fully performed the Contract except for the Contractor's responsibility to correct Work as provided in Section 12.2.2 of AIA Document A201-2007, and to satisfy other requirements, if any, which extend beyond final payment; and
- .2 a final Certificate for Payment has been issued by the Architect.

§ 5.2.2 The Owner's final payment to the Contractor shall be made no later than 30 days after the issuance of the Architect's final Certificate for Payment, or as follows:

After the Architect has approved and issued a Certificate for Payment, Payment shall be made by the Owner within 30 days after Owner's receipt of the Certificate for Payment.

ARTICLE 6 DISPUTE RESOLUTION

§ 6.1 INITIAL DECISION MAKER

The Architect will serve as Initial Decision Maker pursuant to Section 15.2 of AIA Document A201-2007, unless the parties appoint below another individual, not a party to this Agreement, to serve as Initial Decision Maker.

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if other than the Architect.)

§ 6.2 BINDING DISPUTE RESOLUTION

For any Claim subject to, but not resolved by, mediation pursuant to Section 15.3 of AIA Document A201-2007, the method of binding dispute resolution shall be as follows:

(Check the appropriate box. If the Owner and Contractor do not select a method of binding dispute resolution below, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of competent jurisdiction.)

Arbitration pursuant to Section 15.4 of AIA Document A201-2007

Litigation in a court of competent jurisdiction

Other *(Specify)* Other: Any remedies available in law or in equity.

ARTICLE 7 TERMINATION OR SUSPENSION

§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document A201-2007.

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2007.

ARTICLE 8 MISCELLANEOUS PROVISIONS

§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201-2007 or another Contract Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract Documents.

§ 8.2 Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.
(Insert rate of interest agreed upon, if any.)

~~%~~ Payments are due 30 days after receipt of a valid Application for Payment. After that 30 day period, interest may be charged at a rate of 1% per month not to exceed 12% per annum.

§ 8.3 The Owner's representative:
(Name, address and other information)

Mr. James Conlon (Primary)

Mr. John Read or Mr. Woody Scott

Brandywine School District

3305 Green Street

Claymont, DE 19703

Email: james.conlon@bsd.k12.de.us/john.read@bsd.k12.de.us/elwood.scott@bsd.k12.de.us

Init.

AIA Document A101™ – 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American Institute of Architects. All rights reserved. **WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.** This document was produced by AIA software at 15:12:02 on 06/07/2018 under Order No.8096643928 which expires on 04/28/2019, and is not for resale.

User Notes:

(1867012465)

§ 8.4 The Contractor's representative:
(Name, address and other information)

Mr. Kenneth L. Coldiron, Jr.
34 Industrial Boulevard
New Castle, DE 19720
Phone: (302) 325-2700
Email: kcoldiron@bci-online.com

The Contractor's representative shall not be changed without ten days written notice to the Owner.

~~§ 8.5 Neither the Owner's nor the Contractor's representative shall be changed without ten days written notice to the other party.~~

§ 8.6 Other provisions:

None

ARTICLE 9 ENUMERATION OF CONTRACT DOCUMENTS

§ 9.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are enumerated in the sections below.

§ 9.1.1 The Agreement is this executed AIA Document A101-2007, Standard Form of Agreement Between Owner and Contractor.

§ 9.1.2 The General Conditions are AIA Document A201-2007, General Conditions of the Contract for Construction.

§ 9.1.3 The Supplementary and other Conditions of the Contract:

Document	Title	Date	Pages
<u>007313</u>	<u>Supplementary Conditions</u>	<u>May 10, 2018</u>	<u>007313-1 -8</u>

§ 9.1.4 The Specifications:
(Either list the Specifications here or refer to an exhibit attached to this Agreement.)

Title of Specifications Exhibit: A attached.

Section	Title	Date	Pages
---------	-------	------	-------

§ 9.1.5 The Drawings:
(Either list the Drawings here or refer to an exhibit attached to this Agreement.)

Title of Drawings Exhibit: B attached.

Number	Title	Date
--------	-------	------

§ 9.1.6 The Addenda, if any:

Number	Date	Pages
<u>Addendum No. 1</u>	<u>May 21, 2018</u>	<u>Pages 1 - 2 + attachments</u>
<u>Addendum No. 2</u>	<u>May 24, 2018</u>	<u>Pages 1 - 3 + attachments</u>
<u>Addendum No. 3</u>	<u>May 31, 2018</u>	<u>Pages 1 - 2 + attachments</u>

Init.

Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding requirements are also enumerated in this Article 9.

§ 9.1.7 Additional documents, if any, forming part of the Contract Documents:

- .1 AIA Document E201™-2007, Digital Data Protocol Exhibit, if completed by the parties, or the following:

- .2 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA Document A201-2007 provides that bidding requirements such as advertisement or invitation to bid, Instructions to Bidders, sample forms and the Contractor's bid are not part of the Contract Documents unless enumerated in this Agreement. They should be listed here only if intended to be part of the Contract Documents.)

Exhibit B: Bid submitted by Brandywine Contractors, Inc. dated 06/06/2018.

Note: The State of Delaware requires drug testing for public works projects over \$100,000. See detailed requirements, by accessing link below.

<http://regulations.delaware.gov/register/june2017/proposed/20%20DE%20Reg%20964%2006-01-17.htm>

ARTICLE 10 INSURANCE AND BONDS

The Contractor shall purchase and maintain insurance and provide bonds as set forth in Article 11 of AIA Document A201-2007, A201-2007 and as required by Section 009000 - General Requirements.

(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA Document A201-2007.)

Type of Insurance or bond	Limit of liability or bond amount (\$0.00)(\$ 0.00)
<u>Refer to Project Manual, Section 009000 – State of Delaware General Requirements</u>	

This Agreement entered into as of the day and year first written above.

BRANDYWINE SCHOOL DISTRICT

BRANDYWINE CONTRACTORS, INC.

Signature on File

Signature on File

OWNER (Signature)

CONTRACTOR (Signature)

Dr. Mark Holodick, Superintendent
(Printed name and title)

Michael W. Pergorehis, Vice President
(Printed name and title)

"EXHIBIT A"

DRAWING LIST

G-001	COVER SHEET
G-002	CODE ANALYSIS
A-101	FLOOR KEY PLANS
A-110	MAIN ENTRANCE PLANS – FIRST FLOOR
A-111	MAIN ENTRANCE – REFLECTED CEILING PLANS
A-112	MAIN ENTRANCE PLANS – SECOND FLOOR / ROOF
A-120	BREEZEWAY PLANS – FIRST FLOOR
A-121	BREEZEWAY PLANS – SECOND FLOOR / ROOF
A-130	COURTYARD PLAN - ALTERNATE NO. 3 & 4
A-131	COURTYARD PLAN – SECOND FLOOR / ROOF
A-140	SECOND FLOOR CLASSROOM CORRIDOR ALTERNATE NO. 2
A-150	CHILLER ACOUSTICAL WALL AND FENCING ALTERNATE NO. 1
A-160	ROOF PLAN – DEMOLITION ALTERNATE NO. 5
A-161	ROOF PLAN – NEW CONSTRUCTION – ALTERNATE NO. 5
A-201	EXTERIOR ELEVATIONS
A-301	WALL SECTIONS – MAIN ENTRANCE & FRONT ELEVATION
A-302	WALL SECTIONS – MAIN ENTRANCE & FRONT ELEVATIONS
A-320	WALL SECTIONS – COURTYARD
A-501	MAIN ENTRANCE PLAN DETAILS
A-502	MAIN ENTRANCE PLAN DETAILS
A-503	MAIN ENTRANCE SECTION DETAILS
A-504	FRONT ELEVATION WINDOW DETAILS
A-510	BREEZEWAY PLAN DETAILS
A-511	BREEZEWAY SECTION DETAILS
A-520	COURTYARD PLAN DETAILS
A-521	COURTYARD SECTION DETAILS
A-522	COURTYARD DETAILS AT LIBRARY WINDOWS
A-601	DOOR SCHEDULE, DOOR TYPES & FRAME TYPES (Note:Glass Types added – To Doors D & DD – Per Sketch A-704 in Addendum 3)
A-602	WINDOW TYPES
A-701	SITE ACCESS & FIRST FLOOR DUST PROTECTION
A-702	SECOND FLOOR DUST PROTECTION
FP-121	BREEZEWAY PLANS FIRST FLOOR FIRE PROTECTION
P-112	MAIN ENTRANCE PLANS SECOND FLOOR/ROOF PLUMBING
P-130	COURTYARD PLAN PLUMBING
M-111	MAIN ENTRANCE FIRST FLOOR MECHANICAL
M-112	MAIN ENTRANCE PLANS SECOND FLOOR /ROOF MECHANICAL
E-111	MAIN ENTRANCE FIRST FLOOR ELECTRICAL
E-112	MAIN ENTRANCE PLANS SECOND FLOOR/ROOF ELECTRICAL
E-121	FIRST FLOOR BREEZEWAY AND SECOND FLOOR CORRIDOR PLANS ELECTRICAL
E-130	COURTYARD PLANS DEMOLITION AND NEW CONSTRUCTION ELECTRICAL

TABLE OF CONTENTS

DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS

00 1150	ADVERTISEMENT FOR BIDS
00 2110	INSTRUCTIONS TO BIDDERS
00 4113	BID FORM
00 5000	CONTRACTING FORMS AND SUPPLEMENTS
00 7310	SUPPLEMENTARY GENERAL CONDITIONS A201-2007
00 7313	SUPPLEMENTARY CONDITIONS
00 9000	DE STATE GENERAL REQUIREMENTS
00 9500	GENERAL AND SPECIAL INSTRUCTIONS

DIVISION 01 - GENERAL REQUIREMENTS

01 1000	SUMMARY
01 2000	PRICE AND PAYMENT PROCEDURES
01 2200	UNIT PRICES
01 2300	ALTERNATES
01 2500	SUBSTITUTION PROCEDURES
01 3000	ADMINISTRATIVE REQUIREMENTS
01 5000	TEMPORARY FACILITIES AND CONTROLS
01 5500	VEHICULAR ACCESS AND PARKING
01 6000	PRODUCT REQUIREMENTS
01 7000	EXECUTION AND CLOSEOUT REQUIREMENTS
01 7800	CLOSEOUT SUBMITTALS

DIVISION 02 - EXISTING CONDITIONS

02 4100	DEMOLITION
---------	------------

DIVISION 03 - CONCRETE

03 3000	CAST-IN-PLACE CONCRETE
---------	------------------------

DIVISION 04 - MASONRY

04 2000	UNIT MASONRY
04 7200	CAST STONE MASONRY

DIVISION 05 - METALS

05 5000	METAL FABRICATIONS
---------	--------------------

DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES

06 1000	ROUGH CARPENTRY
06 2000	FINISH CARPENTRY

"EXHIBIT A"

DIVISION 07 - THERMAL AND MOISTURE PROTECTION

07 2100	THERMAL INSULATION
07 4233	EXTERIOR SOLID PHENOLIC RAINSCREEN PANELS
07 5300	ELASTOMERIC MEMBRANE ROOFING
07 7100	ROOF SPECIALTIES
07 7200	ROOF ACCESSORIES
07 9005	JOINT SEALERS
07 9200	JOINT SEALANTS

DIVISION 08 - OPENINGS

08 1114	PREFINISHED STEEL DOORS FRAMES
08 1416	FLUSH WOOD DOORS
08 7100	DOOR HARDWARE
08 8000	GLAZING

DIVISION 09 - FINISHES

09 2116	GYPSUM BOARD ASSEMBLIES
09 9000	PAINTING AND COATING
09 9000	PAINTING AND COATING - COMMERCIAL GUIDE SPEC

DIVISION 32 - EXTERIOR IMPROVEMENTS

32 1413	SAND-SET PRECAST CONCRETE PAVING UNITS
---------	--