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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project including, 
but not limited to, the following: 

1. General coordination procedures. 
2. Requests for Information (RFIs). 
3. Project Web site. 

B. Related Requirements: 

1. Division 01 Section "Construction Progress Documentation" for preparing and submitting 
Contractor's construction schedule. 

2. Division 01 Section "Execution" for procedures for coordinating general installation and field-
engineering services, including establishment of benchmarks and control points. 

3. Division 01 Section "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. RFI:  Request from Owner, Architect, or Contractor seeking information required by or clarifications of 
the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each portion 
of the Work, including those who are to furnish products or equipment fabricated to a special design. 
Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying products. 
2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

B. Key Personnel Names:  Within 15 days of starting construction operations, submit a list of key personnel 
assignments, including superintendent and other personnel in attendance at Project site.  Identify 
individuals and their duties and responsibilities; list addresses and telephone numbers, including home, 
office, and cellular telephone numbers and e-mail addresses.  Provide names, addresses, and telephone 
numbers of individuals assigned as alternates in the absence of individuals assigned to Project. 

1. Post copies of list in project meeting room, in temporary field office, and by each temporary 
telephone.  Keep list current at all times. 
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1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination:  Coordinate construction operations included in different Sections of the Specifications to 
ensure efficient and orderly installation of each part of the Work.  Coordinate construction operations, 
included in different Sections, that depend on each other for proper installation, connection, and 
operation. 

1. Schedule construction operations in sequence required to obtain the best results where installation 
of one part of the Work depends on installation of other components, before or after its own 
installation. 

2. Coordinate installation of different components to ensure maximum performance and accessibility 
for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 
4. Where availability of space is limited, coordinate installation of components to ensure maximum 

performance and access required for maintenance, service, and repair of all components, including 
but not limited to mechanical, electrical, and fire protection components. 

B. Prepare memoranda for distribution to each party involved, outlining special procedures required for 
coordination.  Include such items as required notices, reports, and list of attendees at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of their Work is 
required. 

C. Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with 
other construction activities to avoid conflicts and to ensure orderly progress of the Work.  Such 
administrative activities include, but are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

D. Conservation:  Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials.  Coordinate use of temporary utilities 
to minimize waste. 

1. Salvage materials and equipment involved in performance of, but not actually incorporated into, 
the Work.  See other Sections for disposition of salvaged materials that are designated as Owner's 
property. 

1.6 REQUESTS FOR INFORMATION (RFIs) 

A. General:  Immediately on discovery of the need for additional information or interpretation of the 
Contract Documents, Contractor shall prepare and submit an RFI in the form specified. 

1. Architect will return RFIs submitted to Architect by other entities controlled by Contractor with 
no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work or 
work of subcontractors. 
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B. Content of the RFI:  Include a detailed, legible description of item needing information or interpretation 
and the following: 
1. RFI number, numbered sequentially. 
2. RFI subject. 
3. Specification Section number and title and related paragraphs, as appropriate. 
4. Drawing number and detail references, as appropriate. 
5. Field dimensions and conditions, as appropriate. 
6. Contractor's suggested resolution.  If Contractor's suggested resolution impacts the Contract Time 

or the Contract Sum, Contractor shall state impact in the RFI. 
7. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items needing 
interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 
materials, assemblies, and attachments on attached sketches. 

C. RFI Forms:  Software-generated form with substantially the same content as indicated above, acceptable 
to Architect. 

1. Attachments shall be electronic files in Adobe Acrobat PDF format. 

D. Architect's Action:  Architect will review each RFI, determine action required, and respond.  Allow seven 
working days for Architect's response for each RFI.  RFIs received by Architect after 1:00 p.m. will be 
considered as received the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Architect's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case Architect's time 
for response will date from time of receipt of additional information. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the Contract Sum 
may be eligible for Contractor to submit Change Proposal according to Division 01 Section 
"Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or the 
Contract Sum, notify Architect in writing within 10 days of receipt of the RFI response. 

1.7 PROJECT WEB SITE 

A. Use Architect's Project Web site for purposes of hosting and managing project communication and 
documentation until Final Completion.  Project Web site shall include the following functions: 

1. Distribution of Project correspondence. 
2. RFI forms and logs. 
3. Submittals forms and logs. 
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1.8 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site unless otherwise indicated. 

1. Attendees:  Inform participants and others involved, and individuals whose presence is required, 
of date and time of each meeting.  Notify Owner and Architect of scheduled meeting dates and 
times. 

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees. 
3. Minutes:  Entity responsible for conducting meeting will record significant discussions and 

agreements achieved.  Distribute the meeting minutes to everyone concerned, including Owner 
and Architect, within three days of the meeting. 

B. Preinstallation Conferences:  Conduct a preinstallation conference at Project site before each construction 
activity that requires coordination with other construction. 

1. Attendees:  Installer and representatives of manufacturers and fabricators involved in or affected 
by the installation and its coordination or integration with other materials and installations that 
have preceded or will follow, shall attend the meeting.  Advise Architect of scheduled meeting 
dates. 

2. Agenda:  Review progress of other construction activities and preparations for the particular 
activity under consideration, including requirements for the following: 

a. Contract Documents. 
b. Options. 
c. Related RFIs. 
d. Related Change Orders. 
e. Purchases. 
f. Deliveries. 
g. Submittals. 
h. Review of mockups. 
i. Possible conflicts. 
j. Compatibility requirements. 
k. Time schedules. 
l. Weather limitations. 
m. Manufacturer's written instructions. 
n. Warranty requirements. 
o. Compatibility of materials. 
p. Acceptability of substrates. 
q. Temporary facilities and controls. 
r. Space and access limitations. 
s. Regulations of authorities having jurisdiction. 
t. Testing and inspecting requirements. 
u. Installation procedures. 
v. Coordination with other work. 
w. Required performance results. 
x. Protection of adjacent work. 
y. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including required 
corrective measures and actions. 

4. Reporting:  Distribute minutes of the meeting to each party present and to other parties requiring 
information. 

5. Do not proceed with installation if the conference cannot be successfully concluded.  Initiate 
whatever actions are necessary to resolve impediments to performance of the Work and reconvene 
the conference at earliest feasible date. 
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C. Coordination Meetings:  Conduct Project coordination meetings at biweekly intervals.  Project 
coordination meetings are in addition to specific meetings held for other purposes, such as progress 
meetings and preinstallation conferences. 

1. Attendees:  Representatives of each contractor, subcontractor, supplier, and other entity concerned 
with current progress or involved in planning, coordination, or performance of future activities 
shall be represented at these meetings.  All participants at the meetings shall be familiar with 
Project and authorized to conclude matters relating to the Work. 

a. Representatives of Owner and Architect may be requested to attend if such attendance is 
necessary to resolve conflicts. Request for attendance shall be made not less than three 
days prior to the meeting and shall include specific information regarding agenda items for 
Owner’s and/or Architect’s attention.   

2. Agenda:  Review and correct or approve minutes of the previous coordination meeting.  Review 
other items of significance that could affect progress.  Include topics for discussion as appropriate 
to status of Project. 

a. Combined Contractor's Construction Schedule:  Review progress since the last 
coordination meeting.  Determine whether each contract is on time, ahead of schedule, or 
behind schedule, in relation to combined Contractor's construction schedule.  Determine 
how construction behind schedule will be expedited; secure commitments from parties 
involved to do so.  Discuss whether schedule revisions are required to ensure that current 
and subsequent activities will be completed within the Contract Time. 

b. Schedule Updating:  Revise combined Contractor's construction schedule after each 
coordination meeting where revisions to the schedule have been made or recognized.  Issue 
revised schedule concurrently with report of each meeting. 

c. Review present and future needs of each contractor present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site utilization. 
8) Temporary facilities and controls. 
9) Work hours. 
10) Hazards and risks. 
11) Progress cleaning. 
12) Quality and work standards. 
13) Change Orders. 

3. Reporting:  Record meeting results and distribute copies to everyone in attendance, to Owner, and 
to others affected by decisions or actions resulting from each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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