STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

SECTION 00 73 13

SUPPLEMENTARY GENERAL CONDITIONS A201-2007

The following supplements modify the “General Conditions of the Contract for Construction,” AIA Document Az31-
2007. Where a portion of the General Conditions is modified or deleted by the Supplementary Conditions, the ua!tarac
portions of the General Conditions shall remain in effect. ‘
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STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

ARTICLE 1: GENERAL PROVISIONS

11

111

1.2

15

BASIC DEFINITIONS
THE CONTRACT DOCUMENTS
Delete the last sentence in its entirety and replace with the following:

“The Contract Documents also include Advertisement for Bid, Instructions tcyBidder,
sample forms, the Bid Form, the Contractor’s completed Bid and the Award/Zctear.”

Add the following Paragraph:

1111 In the event of conflict or discrepancies among the Coriaca/zocuments, the
Documents prepared by the State of Delawate, /2ivicion of Facilities
Management shall take precedence over all other dctuments.

CORRELATION AND INTENT OF THE CONTRACT P 22JMENTS
Add the following Paragraphs:

124 In the case of an inconsistency wativeen the Drawings and the Specifications,
or within either document_not clanified by addendum, the better quality or
greater quantity of work‘shalitae provided in accordance with the Architect’s
interpretation.

1.25 The word “PR@VILE"#as used in the Contract Documents shall mean
“FURNISH ANRSSTALL” and shall include, without limitation, all labor,
materials, equipmest, transportation, services and other items required to
completythe Wwork.

1.2.6 Tie word “PRODUCT” as used in the Contract Documents means all
me‘erials, systems and equipment.

OWNERZHIPS AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER
INMSTRUMENTS OF SERVICE

Lylete Paragraph 1.5.1 in its entirety and replace with the following:

“All pre-design studies, drawings, specifications and other documents, including those in
electronic form, prepared by the Architect under this Agreement are, and shall remain, the
property of the Owner whether the Project for which they are made is executed or not.
Such documents may be used by the Owner to construct one or more like Projects without
the approval of, or additional compensation to, the Architect. The Contractor,
Subcontractors, Sub-subcontractors and Material or Equipment Suppliers are authorized to
use and reproduce applicable portions of the Drawings, Specifications and other documents
prepared by the Architect and the Architect’s consultants appropriate to and for use in the
execution of their Work under the Contract Documents. They are not to be used by the
Contractor or any Subcontractor, Sub-subcontractor or Material and Equipment Supplier on
other Projects or for additions to this Project outside the scope of the Work without the
specific written consent of the Owner, Architect and Architect’s consultants.
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STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

The Architect shall not be liable for injury or damage resulting from the re-use of drawings
and specifications if the Architect is not involved in the re-use Project. Prior to re-use of
construction documents for a Project in which the Architect is not also involved, the Owner
will remove from such documents all identification of the original Architect, including
name, address and professional seal or stamp.”

Delete Paragraph 1.5.2 in its entirety.

ARTICLE 2: OWNER

2.2

INFORMATION AND SERVICES REQUIRED OF THE OWNER

To Subparagraph 2.2.3 — Add the following sentence:

“The Contractor, at their expense shall bear the costs to accurateiy i¢entify the location of
all underground utilities in the area of their excavatigfi axd shall bear all cost for any
repairs required, out of failure to accurately identify saw sunces.”

Delete Subparagraph 2.2.5 in its entirety and subctitute 1he following:

2.2.5 The Contractor shall be furnisheg free of charge up to five (5) sets of the

Drawings and Project Maruals. Acdditional sets will be furnished at the cost
of reproduction, postage.and hendling.

ARTICLE 3: CONTRACTOR

3.2 REVIEW OF CONTRAZ1T JDOCUMENTS AND FIELD CONDITIONS BY
CONTRACTOR
Amend Paragraph 3.2.2%0 state that any errors, inconsistencies or omissions discovered
shall be repcited 0 the Architect and Owner immediately.
Delete ti:e thiicisentence in Paragraph 3.2.3.
3.3 S'CRPERVISION AND CONSTRUCTION PROCEDURES
Ald the following Paragraphs:
3.3.2.1 The Contractor shall immediately remove from the Work, whenever requested
to do so by the Owner, any person who is considered by the Owner or Architect
to be incompetent or disposed to be so disorderly, or who for any reason is not
satisfactory to the Owner, and that person shall not again be employed on the
Work without the consent of the Owner or the Architect.
3.34 The Contractor must provide suitable storage facilities at the Site for the proper
protection and safe storage of their materials. Consult the Owner and the
Architect before storing any materials.
3.35 When any room is used as a shop, storeroom, office, etc., by the Contractor or
Subcontractor(s) during the construction of the Work, the Contractor making
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STATE OF DELAWARE

3.4

3.5

311

DIVISION OF FACILITIES MANAGEMENT

use of these areas will be held responsible for any repairs, patching or cleaning
arising from such use.

LABOR AND MATERIALS

Add the Following Paragraphs:

3.4.4

3.4.5

Before starting the Work, each Contractor shall carefully examina..an
preparatory Work that has been executed to receive their Workis, Check
carefully, by whatever means are required, to insure that its WorksGiichaayacent,
related Work, will finish to proper contours, planes and levels. Fromptir notify
the General Contractor/Construction Manager of any defectsOr imparfictions in
preparatory Work which will in any way affect satisfactGas con pletion of its
Work. Absence of such notification will be constriieaas wgfacceptance of
preparatory Work and later claims of defects will ngt besacognized.

Under no circumstances shall the Contralwar’s Work proceed prior to
preparatory Work proceed prior to preparéonsitfark having been completely
cured, dried and/or otherwise mads™atisiactory to receive this Work.
Responsibility for timely installatiol. of ai! materials rests solely with the
Contractor responsible for that Vv ork,wahae”shall maintain coordination at all
times.

WARRANTY

Add the following Paragraphs:

351

3.5.2

3.54

The Contractc: wiiipuarantee all materials and workmanship against original
defects, except inivry from proper and usual wear when used for the purpose
intendeGy,for tvio years after Acceptance by the Owner, and will maintain all
items in perfast condition during the period of guarantee.

Du’ectsdppearing during the period of guarantee will be made good by the
2anuGctor at his expense upon demand of the Owner, it being required that all
werk will be in perfect condition when the period of guarantee will have
elapsed.

In addition to the General Guarantee there are other guarantees required for
certain items for different periods of time than the two years as above, and are
particularly so stated in that part of the specifications referring to same. The
said guarantees will commence at the same time as the General Guarantee.

If the Contractor fails to remedy any failure, defect or damage within a
reasonable time after receipt of notice, the Owner will have the right to replace,
repair, or otherwise remedy the failure, defect or damage at the Contractor’s
expense.

DOCUMENTS AND SAMPLES AT THE SITE

Add the following Paragraphs:
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STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

3.17

3111 During the course of the Work, the Contractor shall maintain a record set of
drawings on which the Contractor shall mark the actual physical location of all
piping, valves, equipment, conduit, outlets, access panels, controls, actuators,
including all appurtenances that will be concealed once construction is
complete, etc., including all invert elevations.

3.11.2 At the completion of the project, the Contractor shall obtain a setaf
reproducible drawings from the Architect, and neatly transfer all infoi fadan
outlined in 3.11.1 to provide a complete record of the as-built conditions

3.11.3 The Contractor shall provide two (2) prints of the as-built conditices, al¢ ng with
the reproducible drawings themselves, to the Owner ané”one(1,y6et to the
Architect. In addition, attach one complete set to each, owthe (Jperating and
Maintenance Instructions/Manuals.

In the second sentence of the paragraph, insert “indemnify” betweea “ghiall” and “hold”.

ARTICLE 4: ADMINISTRATION OF THE CONTRACT

4.2

ADMINISTRATION OF THE CONTRACT

Delete the first sentence of Paragraph 4.2.7 anc¢eplace with the following:

The Architect will review and approw or tar2 other appropriate action upon the Contractor’s
submittals such as Shop Drawings, Product Data and Samples for the purpose of checking
for conformance with the Contrest 2ocurmients.

Delete the second sentence af4-ari graph 4.2.7 and replace with the following:

The Architect’s actiormwill £ 2 taken with such reasonable promptness as to cause no delay in
the Work in thesactivities"0f the Owner, Contractor or separate Contractors, while allowing
sufficient tim¢ in #ie Owner’s professional judgment to permit adequate review.

Add thetrol!swing Paragraph:

44:10.1 There will be no full-time project representative provided by the Owner or
Architect on this project.

Acd to Paragraph 4.2.13 “and in compliance with all local requirements.” to the end of the
sentence

ARTIELLE5: SUBCONTRACTORS

9 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE
WORK
Delete Paragraph 5.2.3 in its entirety and replace with the following:
523 If the Owner or Architect has reasonable objection to a person or entity
proposed by the Contractor, the Contractor shall propose another to whom the
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STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

Owner or Architect has no reasonable objection, subject to the statutory
requirements of 29 Delaware Code § 6962(d)(10)b.3 and 4.

ARTICLE 6: CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

6.1

6.2

OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE
CONTRACTS

Delete Paragraph 6.1.4 in its entirety.
MUTUAL RESPONSIBILITY

6.2.3 In the second sentence, strike the word “shall” and insert the woid “ma y”.

ARTICLE 7: CHANGES IN THE WORK

(SEE ARTICLE 7: CHANGES IN WORK IN THE GENZRAL REQUIREMENTS)

ARTICLE 8: TIME

8.2 PROGRESS AND COMPLETION

Add the following Paragraphs:

8.2.11 Refer to Specification Sectior’ SUMMARY OF WORK for Contract time
requirements.

824 If the Work fellstscivina the Progress Schedule as submitted by the Contractor,
the Contracwyr shal”employ additional labor and/or equipment necessary to
bring thia, Work) into compliance with the Progress Schedule at no additional
coshto the Qwier.

8.3 DELAYS AN =XTENSION OF TIME

8.3.1 Strike “arbitration” and insert “remedies at law or in equity”.
Add the following Paragraph:

8.:.2.1 The Contractor shall update the status of the suspension, delay, or interruption
of the Work with each Application for Payment. (The Contractor shall report
the termination of such cause immediately upon the termination thereof.)
Failure to comply with this procedure shall constitute a waiver for any claim for
adjustment of time or price based upon said cause.

Delete Paragraph 8.3.3 in its entirety and replace with the following:

8.3.3 Except in the case of a suspension of the Work directed by the Owner, an
extension of time under the provisions of Paragraph 8.3.1 shall be the
Contractor’s sole remedy in the progress of the Work and there shall be no
payment or compensation to the Contractor for any expense or damage resulting
from the delay.
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STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

Add the following Paragraph:

8.34 By permitting the Contractor to work after the expired time for completion of
the project, the Owner does not waive their rights under the Contract.

ARTICLE 9: PAYMENTS AND COMPLETION
9.2 SCHEDULE OF VALUES

Add the following Paragraphs:

921 The Schedule of Values shall be submitted using AlAyDocliment G702,
Continuation Sheet to G703.
9.2.2 The Schedule of Values is to include a line item for Fiajesc Closeout Document
Submittal. The value of this item is to be nefies) than 1% of the initial contract
amount.
9.3 APPLICATIONS FOR PAYMENT

Add the following Paragraph:

9.3.13 Application for Paymd¢at shell be submitted on AIA Document G702
“Application and Ceruficaw fol Payment”, supported by AIA Document G703
“Continuation She€:”. 4/5aid, Applications shall be fully executed and notarized.

Add the following Paragrap24

934 Until Clcseout j)ocuments have been received and outstanding items completed
thesOwner viiii pay 95% (ninety-five percent) of the amount due the Contractor
@) actount of progress payments.

9.35 12 Contractor shall provide a current and updated Progress Schedule to the
Adchitect with each Application for Payment. Failure to provide Schedule will
be just cause for rejection of Application for Payment.

9.5 DECISIONS TO WITHHOLD CERTIFICATION

Add the following to 9.5.1:

8 failure to provide a current Progress Schedule;
9 a lien or attachment is filed;
10 failure to comply with mandatory requirements for maintaining Record
Documents.
9.6 PROGRESS PAYMENTS

Delete Paragraph 9.6.1 in its entirety and replace with the following:
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STATE OF DELAWARE DIVISION OF FACILITIES MANAGEMENT

9.6.1 After the Architect has approved and issued a Certificate for Payment, payment
shall be made by the Owner within 30 days after Owner’s receipt of the
Certificate for Payment.

9.7 FAILURE OF PAYMENT
In first sentence, strike “seven” and insert “thirty (30)”. Also strike “binding dispute
resolution” and insert “remedies at law or in equity”.
9.8 SUBSTANTIAL COMPLETION
To Subparagraph 9.8.3 - Add the following sentence:
“If the Architect is required to make more than 2 inspections of the sameiadértion of work,
the Contractor shall be responsible for all costs associated ¥@ith/sxhseguent inspections
including but not limited to any Architect’s fees.”
9.85 In the second sentence, strike “shall” and iricart maay”.
ARTICLE 10: PROTECTION OF PERSONS AND PROPERTY
10.1 SAFETY PRECAUTIONS AND PROGRANS
Add the following Paragraphs:
10.1.1.1.1 Each Contractor «aallsdeveiop a safety program in accordance with the
Occupational Safety ndsi-ealth Act of 1970. A copy of said plan shall be
furnished to esCviner and Architect prior to the commencement of that
Contractor’s®ork
10.1.2 Each Contiastér shall appoint a Safety Representative. Safety Representatives
stiall ke someone who is on site on a full time basis. If deemed necessary by the
Owdier 4r Architect, Contractor Safety meetings will be scheduled. The
wtendance of all Safety Representatives will be required. Minutes will be
rezorded of said meetings by the Contractor and will be distributed to all parties
as well as posted in all job offices/trailers etc.
10.2 SAFETY OF PERSONS AND PROPERTY
Add the following Paragraph:
10.2.4.1  Asrequired in the Hazardous Chemical Act of June 1984, all vendors supplying
any material that may be defined as hazardous must provide Material Safety
Data Sheets for those products. Any chemical product should be considered
hazardous if it has a caution warning on the label relating to a potential physical
or health hazard, if it is known to be present in the work place, and if employees
may be exposed under normal conditions or in foreseeable emergency
situations. Material Safety Data Sheets shall be provided directly to the Owner,
along with the shipping slips that include those products.
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10.3

ARTICLE 11:

111

11.2

11.3

DIVISION OF FACILITIES MANAGEMENT

HAZARDOUS MATERIALS

Delete Paragraph 10.3.3 in its entirety.

Delete Paragraph 10.3.6 in its entirety.

INSURANCE AND BONDS

CONTRACTOR’S LIABILITY INSURANCE

1114

Strike “the Owner” immediately following *“(1)” and strike “and{?) the Owner
as an additional insured for claims caused in whole4or 1%, pafc by the
Contractor’s negligent acts or omissions during the @oriracto)'s completed
operations.”

OWNER’S LIABILITY INSURANCE

Delete Paragraph 11.2 in its entirety.

PROPERTY INSURANCE

Delete Paragraph 11.3 in its entirety and replacatwith the following:

11.3

The State will not provile Bui'der’s All Risk Insurance for the Project. The
Contractor and all Sisconwactsi's shall provide property coverage for their tools
and equipment, asynelessary. Any mandatory deductible required by the
Contractor’s Insurancesshdll be the responsibility of the Contractor.

114 PERFORMANCE BOND AND FAY®ZINT BOND

1141

Adz> the foligiving sentence: “The bonds will conform to those forms approved
kv the"Office of Management and Budget.”

ARTICLE 12: UNCO\EE N5 AND CORRECTION OF WORK

12.2.2 AVTER SUBSTANTIAL COMPLETION
Ald the following Paragraph:
12.2.2.1.1 At any time during the progress of the Work, or in any case where the nature of
the defects will be such that it is not expedient to have corrected, the Owner, at
its option, will have the right to deduct such sum, or sums, of money from the
amount of the Contract as it considers justified to adjust the difference in value
between the defective work and that required under contract including any
damage to the structure.
12.2.2.1  Strike “one” and insert “two”.
12.2.2.2  Strike “one” and insert “two”.
12.2.2.3  Strike “one” and insert “two”.
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12.25 In second sentence, strike “one” and insert “two”.

ARTICLE 13: MISCELLANEOUS PROVISIONS

13.1

13.6

13.7

GOVERNING LAW

Strike “except that, if the parties have selected arbitration as the method of binding digauta
resolution, the Federal Arbitration Act shall govern Section 15.4.”

INTEREST

Strike “the date payment is due at such rate as the parties may agree unoin wr ting or, in
the absence thereof, at the legal rate prevailing from time to time at the‘placsvhere the
Project is located.” Insert “30 days of presentment of the authorized, =artivicate of Payment
at the annual rate of 12% or 1% per month.

TIME LIMITS ON CLAIMS

Strike the last sentence.

Add the following Paragraph:

13.8

13.8.1

CONFLICTS WITH FEDERAL STA{TUTLES OR REGULATIONS

If any provision, specificationg’or #equivement of the Contract Documents conflict or is
inconsistent with any statutsmlaw.or segulation of the government of the United State of
America, the Contractor shill=Gafy the Architect and Owner immediately upon discovery.

ARTICLE 14: TERMINATION Oi?,SUSHENSION OF THE CONTRACT

14.4

TERMINATMON BY THE OWNER FOR CONVENIENCE
Delete Rarac -anh'4.4.3 in its entirety and replace with the following:
14(4.3 in case of such termination for the Owner’s convenience, the Contractor shall

be entitled to receive payment for Work executed, and cost incurred by reason
of such termination along with reasonable overhead.

ARTICLENMS*CLAIMS AND DISPUTES

15.1.2 Throughout the Paragraph strike “21” and insert “45”.
15.16 CLAIMS FOR CONSEQUENTIAL DAMAGES
Delete Paragraph 15.1.6 in its entirety.
15.2 INITIAL DECISION
Delete Paragraph 15.2.5 in its entirety and replace with the following:
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15.25

DIVISION OF FACILITIES MANAGEMENT

The Architect will approve or reject Claims by written decision, which shall
state the reasons therefore and shall notify the parties of any change in the
Contract Sum or Contract Time or both. The approval or rejection of a Claim
by the Architect shall be subject to mediation and other remedies at law or in

equity.

Delete Paragraph 15.2.6 and its subparagraphs in their entirety.

15.3 MEDIATION
153.1 Strike “binding dispute resolution” and insert “any or all r#ineaiss a¥1aw or in
equity”.
15.3.2 In the first sentence, delete “administered by<the “Zymerican Arbitration
Association in accordance with its Construction InduatryMediation Procedure
in effect on the date of the Agreement,” Stril& *Hinding dispute resolution” and
insert “remedies at law and in equity”.
15.4 ARBITRATION
Delete Paragraph 15.4 and its sub-sections in 1aentirety.
END OF SUPPLEMENTAKY G=ENERAL CONDITIONS
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