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ALLOWANCES 012100 - 1 

SECTION 012100 - ALLOWANCES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements governing allowances. 

B. Types of allowances include the following: 

1. Lump-sum allowances. 
2. Unit-cost allowances. 
3. Quantity allowances. 
4. Contingency allowances. 

1.2 SELECTION AND PURCHASE 

A. At the earliest practical date after award of the Contract, advise Architect of the date when final 
selection, or purchase and delivery, of each product or system described by an allowance must 
be completed by the Owner to avoid delaying the Work. 

B. At Architect's request, obtain proposals for each allowance for use in making final selections. 
Include recommendations that are relevant to performing the Work. 

C. Purchase products and systems selected by Architect from the designated supplier. 

1.3 ACTION SUBMITTALS 

A. Submit proposals for purchase of products or systems included in allowances in the form 
specified for Change Orders. 

1.4 INFORMATIONAL SUBMITTALS 

A. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for 
use in fulfillment of each allowance. 

B. Submit time sheets and other documentation to show labor time and cost for installation of 
allowance items that include installation as part of the allowance. 

C. Coordinate and process submittals for allowance items in same manner as for other portions of 
the Work. 
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1.5 LUMP-SUM ALLOWANCES 

A. Allowance shall include cost to Contractor of specific products and materials ordered by Owner 
or selected by Architect under allowance and shall include [taxes, ]freight[,] and delivery to 
Project site. 

B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, 
installation, overhead and profit, and similar costs related to products and materials ordered by 
Owner or selected by Architect under allowance shall be included as part of the Contract Sum 
and not part of the allowance. 

1.6 UNIT-COST ALLOWANCES 

A. Allowance shall include cost to Contractor of specific products and materials ordered by Owner 
or selected by Architect under allowance and shall include [taxes, ]freight[,] and delivery to 
Project site. 

B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, 
installation, overhead and profit, and similar costs related to products and materials ordered by 
Owner or selected by Architect under allowance shall be included as part of the Contract Sum 
and not part of the allowance. 

1.7 QUANTITY ALLOWANCES 

A. Allowance shall include cost to Contractor of specific products and materials ordered by Owner 
or selected by Architect under allowance and shall include [taxes, ]freight[,] and delivery to 
Project site. 

B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, 
installation, overhead and profit, and similar costs related to products and materials ordered by 
Owner or selected by Architect under allowance shall be included as part of the Contract Sum 
and not part of the allowance. 

1.8 CONTINGENCY ALLOWANCES 

A. Use the contingency allowance only as directed by Architect for Owner's purposes and only by 
Change Orders that indicate amounts to be charged to the allowance. 

B. Contractor's overhead, profit, and related costs for products and equipment ordered by Owner 
under the contingency allowance are included in the allowance and are not part of the Contract 
Sum. These costs include delivery, installation, taxes, insurance, equipment rental, and similar 
costs. 

C. Change Orders authorizing use of funds from the contingency allowance will include 
Contractor's related costs and reasonable overhead and profit. 

D. At Project closeout, credit unused amounts remaining in the contingency allowance to Owner 
by Change Order. 
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1.9 ADJUSTMENT OF ALLOWANCES 

A. Allowance Adjustment: To adjust allowance amounts, prepare a Change Order proposal based 
on the difference between purchase amount and the allowance, multiplied by final measurement 
of work-in-place where applicable. If applicable, include reasonable allowances for cutting 
losses, tolerances, mixing wastes, normal product imperfections, and similar margins. 

1. Include installation costs in purchase amount only where indicated as part of the 
allowance. 

2. If requested, prepare explanation and documentation to substantiate distribution of 
overhead costs and other markups. 

B. Submit claims for increased costs because of a change in scope or nature of the allowance 
described in the Contract Documents, whether for the purchase order amount or Contractor's 
handling, labor, installation, overhead, and profit. 

1. Do not include Contractor's or subcontractor's indirect expense in the Change Order cost 
amount unless it is clearly shown that the nature or extent of Work has changed from 
what could have been foreseen from information in the Contract Documents. 

2. No change to Contractor's indirect expense is permitted for selection of higher- or lower-
priced materials or systems of the same scope and nature as originally indicated. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects. Return 
damaged or defective products to manufacturer for replacement. 

3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 
installations to ensure that each allowance item is completely integrated and interfaced with 
related work. 

3.3 SCHEDULE OF ALLOWANCES 

A. Allowance No. 001: Contingency Allowance: Include the sum of twenty thousand dollars 
($20,000.00): This is to cover unforeseen conditions uncovered during selective demolition or 
during the course of construction not included in the specifications or indicated on the drawings. 

B. Allowance No. 002: Lump Sum Allowance: Include the sum of sixty-five thousand dollars 
($65,000.00): This is to cover costs of Owner’s contracts to furnish and install IT, data, and 
security systems. 
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1. This allowance includes material cost, receiving, handling, and installation, and 
Contractor overhead and profit. 

C. Allowance No. 003: Miscellaneous Testing:  Include the sum of five thousand dollars 
($5,000.00) to cover the cost of testing of concrete, soils, etc. as called out in the specifications. 

END OF SECTION 012100 


