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SECTION 011000 - SUMMARY
PART 1 - GENERAL

11 RELATED DOCUMENTS

A Drawings and general provisions of the Contract, including General and Supplementary Conditions and
other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY
A. Section Includes:

Project information.

Work covered by Contract Documents.
Phased construction.

Work by Owner.

Work under separate contracts.

Future work.

Purchase contracts.

Owner-furnished products.

9. Contractor-furnished, Owner-installed products.
10.  Access to site.

11.  Coordination with occupants.

12.  Work restrictions.

13.  Specification and drawing conventions.
14.  Miscellaneous provisions.
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B. Related Requirements:
1. Division 01 Section "Temporary Facilities and Controls" for limitations and procedures governing
temporary use of Owner's facilities.
1.3 PROJECT INFORMATION
A Project Identification: Classroom Annex Buildings.
1. Project Location: North Georgetown Elementary, 664 North Bedford Street, Georgetown,
Delaware 19947.
2. Project Location: Phillip C. Showell Elementary, 41 Bethany Road, Selbyville, Delaware 19975.
3. Project Location: Long Neck Elementary, 26064 School Lane, Millshoro, Delaware 19966.
4. Project Location: East Millsboro Elementary, 29346 Iron Branch Road, Millsboro, Delaware
19966.
B. Owner: Indian River School District, 31 Hoosier Street, Selbyville, Delaware 19975.
1. Owner's Representative: John Eckrich, Supervisor, Buildings and Grounds, 302-436-1000.

C. Architect: Becker Morgan Group, Inc., 312 West Main Street, Suite 300, Salisbury, Maryland 21801.
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1.6

1. Architect’s Representative: Jon Lipka, AlA.
Civil Engineer: Becker Morgan Group, Inc. 309 South Governors Avenue, Dover, Delaware 19904.
1. Civil Engineer’s Representative: Jonathan Street.

Architect's Consultants: The Architect has retained the following design professionals who have prepared
designated portions of the Contract Documents:

Mechanical and Electrical Engineer: Allen & Shariff Engineering, LLC. 205 East Market Street,
Salisbury, Maryland 21801.

1. Engineer’s Representative: Don Hocking, PE.

Project Web Site: A project Web site administered by Architect will be used for purposes of managing
communication and documents during the construction stage.

1. See Division 01 Section "Project Management and Coordination" for requirements for using the
Project Web site.

WORK COVERED BY CONTRACT DOCUMENTS

The Work of Project is defined by the Contract Documents and consists of the following:

1. Construct new pole barn structures and fit out interior for classroom use, including associated site,
mechanical, and electrical work.
2. Other work as indicated in the documents.

Type of Contract:

1. Project will be constructed under a single prime contract.

PHASED CONSTRUCTION

The Work shall be conducted in one phase.

1. Date of Substantial Completion for the Work: One hundred (100) days following notice to
proceed.

WORK BY OWNER

General: Cooperate fully with Owner so work may be carried out smoothly, without interfering with or

delaying work under this Contract or work by Owner. Coordinate the Work of this Contract with work

performed by Owner.

Concurrent Work: Owner will perform the following construction operations at Project site. Those
operations will be conducted simultaneously with work under this Contract.

1. Technology.
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1.7

1.8

1.9

ACCESS TO SITE

General: Contractor shall have limited use of Project site for construction operations as indicated on
Drawings by the Contract limits and as indicated by requirements of this Section.

Use of Site: Limit use of Project site to work in areas indicated. Do not disturb portions of Project site
beyond areas in which the Work is indicated.

1. Limits: Confine construction operations to project area, and other areas agreed to by Owner.

2. Driveways, Walkways and Entrances: Keep driveways and entrances serving premises clear and
available to Owner, Owner's employees, and emergency vehicles at all times. Do not use these
areas for parking or storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances by construction operations,
except upon prior notification and written approval of Owner.

Condition of Existing Building: Maintain portions of existing building affected by construction
operations in a weathertight condition throughout construction period. Repair damage caused by
construction operations.

COORDINATION WITH OCCUPANTS

Full Owner Occupancy: Owner will occupy site and existing and adjacent buildings during entire
construction period. Cooperate with Owner during construction operations to minimize conflicts and
facilitate Owner usage. Perform the Work so as not to interfere with Owner's day-to-day operations.
Maintain existing exits unless otherwise indicated.

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.
Do not close or obstruct walkways, corridors, or other occupied or used facilities without written
permission from Owner and approval of authorities having jurisdiction.

2. Notify Owner not less than 72 hours in advance of activities that will affect Owner's operations.

Owner Limited Occupancy of Completed Areas of Construction: Owner reserves the right to occupy and
to place and install equipment in completed portions of the Work, prior to Substantial Completion of the
Work, provided such occupancy does not interfere with completion of the Work. Such placement of
equipment and limited occupancy shall not constitute acceptance of the total Work.

1. Architect will prepare a Certificate of Substantial Completion for each specific portion of the
Work to be occupied prior to Owner acceptance of the completed Work.

2. Obtain a Certificate of Occupancy from authorities having jurisdiction before limited Owner
occupancy.

3. Before limited Owner occupancy, mechanical and electrical systems shall be fully operational, and

required tests and inspections shall be successfully completed. On occupancy, Owner will operate
and maintain mechanical and electrical systems serving occupied portions of Work.

4, On occupancy, Owner will assume responsibility for maintenance and custodial service for
occupied portions of Work.

WORK RESTRICTIONS
Work Restrictions, General: Comply with restrictions on construction operations.

1. Comply with limitations on use of public streets and with other requirements of authorities having
jurisdiction.
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B. On-Site Work Hours: Limit work in the existing building to normal business working hours of 7:00 a.m.
to 5:00 p.m., Monday through Friday, unless otherwise indicated or modified by local jurisdictions.

1. Weekend, Early Morning, Night Hours: Subject to compliance with jurisdictional requirements,
work may be performed outside of normal business working hours. Notify Owner not less than 48
hours in advance of work hours earlier than 7:00 a.m or later than 5:00 p.m.

2. Hours for Utility Shutdowns: No utility shutdowns will be permitted during normal school day.

3. Hours for Core Drilling: Perform core drilling and similarly loud operations outside of normal
school day to the maximum extent possible.

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or others
unless permitted under the following conditions and then only after providing temporary utility services
according to requirements indicated:

1. Notify Owner not less than two days in advance of proposed utility interruptions.
2. Obtain Owner's written permission before proceeding with utility interruptions.

D. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and vibration,
odors, or other disruption to Owner occupancy with Owner.

1. Notify Owner not less than two days in advance of proposed disruptive operations.
2. Obtain Owner's written permission before proceeding with disruptive operations.

E. Nonsmoking Building: Smoking is not permitted within the building or anywhere on the site.

F. Controlled Substances: Use of tobacco products and other controlled substances on Project site is not
permitted.
G. Employee ldentification: Provide identification tags for Contractor personnel working on Project site.

Require personnel to use identification tags at all times.

H. Employee Screening: Comply with Owner's requirements for drug and background screening of
Contractor personnel working on Project site.

1. Maintain list of approved screened personnel with Owner's representative.

1.10 SPECIFICATION AND DRAWING CONVENTIONS

A Specification Content: The Specifications use certain conventions for the style of language and the
intended meaning of certain terms, words, and phrases when used in particular situations. These
conventions are as follows:

1. Imperative mood and streamlined language are generally used in the Specifications. The words
"shall," "shall be," or "shall comply with," depending on the context, are implied where a colon (:)
is used within a sentence or phrase.

2. Specification requirements are to be performed by Contractor unless specifically stated otherwise.

B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work of all
Sections in the Specifications.

C. Drawing Coordination: Requirements for materials and products identified on Drawings are described in

detail in the Specifications. One or more of the following are used on Drawings to identify materials and
products:
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Terminology: Materials and products are identified by the typical generic terms used in the
individual Specifications Sections.

Abbreviations: Materials and products are identified by abbreviations published as part of the
U.S. National CAD Standard and scheduled on Drawings.

Keynoting: Materials and products are identified by reference keynotes referencing Specification
Section numbers found in this Project Manual.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 011000

SUMMARY
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