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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 
construction during performance of the Work, including the following: 

1. Startup construction schedule. 
2. Contractor's construction schedule. 
3. Construction schedule updating reports. 
4. Daily construction reports. 
5. Material location reports. 
6. Site condition reports. 
7. Special reports. 

B. Related Requirements: 

1. Section 013300 "Submittal Procedures" for submitting schedules and reports. 
2. Section 014000 "Quality Requirements" for submitting a schedule of tests and 

inspections. 

1.3 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction project.  Activities included in a construction schedule consume 
time and resources. 

1. Critical Activity:  An activity on the critical path that must start and finish on the planned 
early start and finish times. 

2. Predecessor Activity:  An activity that precedes another activity in the network. 
3. Successor Activity:  An activity that follows another activity in the network. 

B. Cost Loading:  The allocation of the schedule of values for the completion of an activity as 
scheduled.  The sum of costs for all activities must equal the total Contract Sum unless 
otherwise approved by Architect. 

C. Critical Path:  The longest connected chain of interdependent activities through the network 
schedule that establishes the minimum overall Project duration and contains no float. 

D. Event:  The starting or ending point of an activity. 
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E. Float:  The measure of leeway in starting and completing an activity. 

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 
jointly owned, expiring Project resource available to both parties as needed to meet 
schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 
early start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without 
adversely affecting the planned Project completion date. 

F. Resource Loading:  The allocation of manpower and equipment necessary for the completion of 
an activity as scheduled. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals:  Submit required submittals in the following format: 

1. PDF electronic file 
2. Working electronic copy of schedule file, as requested by Architect 
3. Two paper copies as requested by Architect 

B. Startup construction schedule. 

1. Approval of cost-loaded, startup construction schedule will not constitute approval of 
schedule of values for cost-loaded activities. 

C. Contractor's Construction Schedule:  Initial schedule, of size required to display entire schedule 
for entire construction period. 

D. Construction Schedule Updating Reports:  Submit with Applications for Payment. 

E. Daily Construction Reports:  Submit at weekly intervals. 

F. Material Location Reports:  Submit at weekly intervals. 

G. Site Condition Reports:  Submit at time of discovery of differing conditions. 

H. Special Reports:  Submit at time of unusual event. 

1.5 COORDINATION 

A. Coordinate Contractor's construction schedule with the schedule of values, list of subcontracts, 
submittal schedule, progress reports, payment requests, and other required schedules and 
reports. 

1. Secure time commitments for performing critical elements of the Work from entities 
involved. 

2. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence. 
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PART 2 - PRODUCTS 

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame:  Extend schedule from date established for the Notice to Proceed to date of final 
completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 
early completion date, unless specifically authorized by Change Order. 

B. Activities:  Treat each story or separate area as a separate numbered activity for each main 
element of the Work.  Comply with the following: 

1. Activity Duration:  Define activities so no activity is longer than 20 days, unless 
specifically allowed by Architect. 

2. Procurement Activities:  Include procurement process activities for the following long 
lead items and major items, requiring a cycle of more than 60 days, as separate activities 
in schedule.  Procurement cycle activities include, but are not limited to, submittals, 
approvals, purchasing, fabrication, and delivery. 

3. Submittal Review Time:  Include review and resubmittal times indicated in 
Section 013300 "Submittal Procedures" in schedule.  Coordinate submittal review times 
in Contractor's construction schedule with submittal schedule. 

4. Startup and Testing Time:  Include no fewer than 15 days for startup and testing. 
5. Substantial Completion:  Indicate completion in advance of date established for 

Substantial Completion, and allow time for Architect's administrative procedures 
necessary for certification of Substantial Completion. 

6. Punch List and Final Completion:  Include not more than 30 days for completion of 
punch list items and final completion. 

C. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and 
as follows in schedule, and show how the sequence of the Work is affected. 
 
1. Work by Owner:  Include a separate activity for each portion of the Work performed by 

Owner. 
2. Products Ordered in Advance:  Include a separate activity for each product.  Include 

delivery date indicated in Section 011000 "Summary." Delivery dates indicated stipulate 
the earliest possible delivery date. 

3. Owner-Furnished Products:  Include a separate activity for each product.  Include 
delivery date indicated in Section 011000 "Summary." Delivery dates indicated stipulate 
the earliest possible delivery date. 

4. Work Restrictions:  Show the effect of the following items on the schedule: 
 
a. Use of premises restrictions. 
b. Seasonal variations. 
c. Environmental control. 

5. Work Stages:  Indicate important stages of construction for each major portion of the 
Work, including, but not limited to, the following: 

a. Subcontract awards. 
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b. Submittals. 
c. Mockups. 
d. Fabrication. 
e. Deliveries. 
f. Installation. 
g. Tests and inspections. 
h. Adjusting. 
i. Startup and placement into final use and operation. 

6. Construction Areas:  Identify each major area of construction for each major portion of 
the Work.  Indicate where each construction activity within a major area must be 
sequenced or integrated with other construction activities to provide for the following: 

a. Structural completion. 
b. Temporary enclosure and space conditioning. 
c. Permanent space enclosure. 
d. Completion of mechanical installation. 
e. Completion of electrical installation. 
f. Substantial Completion. 

D. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but 
not limited to, the Notice to Proceed, Substantial Completion, and final completion. 

E. Cost Correlation:  Superimpose a cost correlation timeline, indicating planned and actual costs.  
On the line, show planned and actual dollar volume of the Work performed as of planned and 
actual dates used for preparation of payment requests. 

1. See Section 012900 "Payment Procedures" for cost reporting and payment procedures. 

F. Upcoming Work Summary:  Prepare summary report indicating activities scheduled to occur or 
commence prior to submittal of next schedule update.  Summarize the following issues: 

1. Unresolved issues. 
2. Unanswered Requests for Information. 
3. Rejected or unreturned submittals. 
4. Notations on returned submittals. 
5. Pending modifications affecting the Work and Contract Time. 

G. Recovery Schedule:  When periodic update indicates the Work is 14 or more calendar days 
behind the current approved schedule, submit a separate recovery schedule indicating means by 
which Contractor intends to regain compliance with the schedule.  Indicate changes to working 
hours, working days, crew sizes, and equipment required to achieve compliance, and date by 
which recovery will be accomplished. 

2.2 STARTUP CONSTRUCTION SCHEDULE 

A. Bar-Chart Schedule:  Submit startup, horizontal, bar-chart-type construction schedule within 
seven days of date established for the Notice to Proceed. 
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B. Preparation:  Indicate each significant construction activity separately.  Identify first workday of 
each week with a continuous vertical line.  Outline significant construction activities for first 90 
days of construction.  Include skeleton diagram for the remainder of the Work and a cash 
requirement prediction based on indicated activities. 

2.3 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 

A. Gantt-Chart Schedule:  Submit a comprehensive, fully developed, horizontal, Gantt-chart-type, 
Contractor's construction schedule within 30 days of date established for the Notice to Proceed.  
Base schedule on the startup construction schedule and additional information received since 
the start of Project. 

B. Preparation:  Indicate each significant construction activity separately.  Identify first workday of 
each week with a continuous vertical line. 

1. For construction activities that require three months or longer to complete, indicate an 
estimated completion percentage in 10 percent increments within time bar. 

2.4 REPORTS 

A. Daily Construction Reports:  Prepare a daily construction report recording the following 
information concerning events at Project site: 

1. List of subcontractors at Project site. 
2. Approximate count of personnel at Project site. 
3. Equipment at Project site. 
4. Material deliveries. 
5. High and low temperatures and general weather conditions, including presence of rain or 

snow. 
6. Accidents. 
7. Meetings and significant decisions. 
8. Unusual events (see special reports). 
9. Stoppages, delays, shortages, and losses. 
10. Meter readings and similar recordings. 
11. Emergency procedures. 
12. Orders and requests of authorities having jurisdiction. 
13. Change Orders received and implemented. 
14. Construction Change Directives received and implemented. 
15. Services connected and disconnected. 
16. Equipment or system tests and startups. 
17. Partial completions and occupancies. 
18. Substantial Completions authorized. 

B. Material Location Reports:  At weekly intervals, prepare and submit a comprehensive list of 
materials delivered to and stored at Project site.  List shall be cumulative, showing materials 
previously reported plus items recently delivered.  Include with list a statement of progress on 
and delivery dates for materials or items of equipment fabricated or stored away from Project 
site.  Indicate the following categories for stored materials: 
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1. Material stored prior to previous report and remaining in storage. 
2. Material stored prior to previous report and since removed from storage and installed. 
3. Material stored following previous report and remaining in storage. 

C. Site Condition Reports:  Immediately on discovery of a difference between site conditions and 
the Contract Documents, prepare and submit a detailed report.  Submit with a Request for 
Information.  Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents. 

2.5 SPECIAL REPORTS 

A. General:  Submit special reports directly to Owner within one day(s) of an occurrence.  
Distribute copies of report to parties affected by the occurrence. 

B. Reporting Unusual Events:  When an event of an unusual and significant nature occurs at 
Project site, whether or not related directly to the Work, prepare and submit a special report.  
List chain of events, persons participating, response by Contractor's personnel, evaluation of 
results or effects, and similar pertinent information.  Advise Owner in advance when these 
events are known or predictable. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to reflect 
actual construction progress and activities.  Issue schedule one week before each regularly 
scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 
been recognized or made.  Issue updated schedule concurrently with the report of each 
such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 
limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 

B. Distribution:  Distribute copies of approved schedule to Architect Owner, separate contractors, 
testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 
schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post in the 

same locations.  Delete parties from distribution when they have completed their assigned 
portion of the Work and are no longer involved in performance of construction activities. 

END OF SECTION 013200 
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