DELAWARE STATE POLICE TROOP 3 — BID PACK Il - BUILDINGS 2011116.00

SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

O PART 1 - GENERAL

A1 RELATED DOCUMENTS

awings and general provisions of the Contract, including General and Supplementary
onglitions and other Division 01 Specification Sections, apply to this Section.

Y-
A.  Section jludes administrative and procedural requirements for handling and processing

1. Section 0125 ubsggution Procedures" for administrative procedures for handling
requests for substituti#ns made after the Contract award.

1.3 MINOR CHANGES IN THE W
A.  Architect will issue supplemental @ authorizing minor changes in the Work, not
involving adjustment to the Contrac the Contract Time, on AIA Document G710,
"Architect's Supplemental Instructions."

1.4 PROPOSAL REQUESTS
A.  Owner-Initiated Proposal Requests: Architect will ftailed description of proposed
changes in the Work that may require adjustment to the g8 %' Sum or the Contract Time. |If
necessary, the description will include supplemental or revisefl Drawipgs and Specifications.
1. Work Change Proposal Requests issued by Architect ar@t ctions either to stop
work in progress or to execute the proposed change.

2. Within 15 days after receipt of Proposal Request, submit a
adjustments to the Contract Sum and the Contract Time necessa

estimating cost
e the change.

a. Include a list of quantities of products required or eliminated a ﬂs, with
u

total amount of purchases and credits to be made. If requested, f y data
to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amount [
discounts.

C. Include costs of labor and supervision directly attributable to the change.

d. Include an updated Contractor's construction schedule that indicates the effeCt™®f

the change, including, but not limited to, changes in activity duration, start and
finish times, and activity relationship. Use available total float before requesting
an extension of the Contract Time.
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B.

e,

1.6

1.7

Contractor-Initiated Proposals: If latent or changed conditions require modifications to the
Contract, Contractor may initiate a claim by submitting a request for a change to Architect.

1. Include a statement outlining reasons for the change and the effect of the change on the
Work. Provide a complete description of the proposed change. Indicate the effect of the
proposed change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with total
amount of purchases and credits to be made. If requested, furnish survey data to
substantiate quantities.

Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.
ude costs of labor and supervision directly attributable to the change.
de an updated Contractor's construction schedule that indicates the effect of the
n including, but not limited to, changes in activity duration, start and finish times,
and g€ty relationship. Use available total float before requesting an extension of the
Coffitract Tirge.

6. Comply Q quirements in Section 012500 "Substitution Procedures" if the proposed
change @ |bstitution of one product or system for product or system specified.

Agrm: Use AIA Document G709 for Proposal Requests.

ADMINISTRATIVE CHANZE OB®PERS
Allowance Adjustment: See x&mzleo "Allowances" for administrative procedures for
S

preparation of Change Order adjusting the Contract Sum to reflect actual costs of
allowances.

Unit-Price Adjustment: See Section @ nit Prices" for administrative procedures for
preparation of Change Order Proposal foNe@fistinggthe Contract Sum to reflect measured scope
of unit-price work.

CHANGE ORDER PROCEDURES O

On Owner's approval of a Work Changes Proposal RequdSt, itect will issue a Change Order
for signatures of Owner and Contractor on AIA Document GP1.

CONSTRUCTION CHANGE DIRECTIVE /

irective on

Construction Change Directive: Architect may issue a Construction

AlA Document G714. Construction Change Directive instructs Contractor ped with a
change in the Work, for subsequent inclusion in a Change Order.
1. Construction Change Directive contains a complete description of change in oyl It

also designates method to be followed to determine change in the Contract S
Contract Time.

Documentation: Maintain detailed records on a time and material basis of work required by the
Construction Change Directive.
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1.  After completion of change, submit an itemized account and supporting data necessary to
substantiate cost and time adjustments to the Contract.

< ) PART 2 - PRODUCTS (Not Used)
‘ 9¢ EXECUTION (Not Used)
E

N gﬁvlw 012600

&
“O

7
00/4/
G

CONTRACT MODIFICATION PROCEDURE 01260(- 3





