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SECTION 019113
GENERAL COMMISSIONING REQUIREMENTS

PART 1  GENERAL
1.01 SUMMARY

A. Commissioning is intended to achieve the following specific objectives; this section specifies the
Contractor's responsibilities for commissioning:
1. Verify that the work is installed in accordance with the Contract Documents, the

manufacturer’s recommendations and instructions, and that it receives adequate
operational checkout prior to startup:  Startup reports are utilized to achieve this.

2. Verify and document that functional performance is in accordance with the Contract
Documents:  Functional Tests such as manufacturers startup reports, balancing, and site
demonstrations executed by the contractor and witnessed by the Commissioning Authority
are utilized to achieve this.

3. Verify that operation and maintenance manuals submitted to State of Delaware OMB-
Department of Facilities Management are complete:  Detailed operation and maintenance
(O&M) data submittals by Contractor are utilized to achieve this.

4. Verify that the State of Delaware OMB- Department of Facilities Management’s operating
personnel are adequately trained:  Formal training conducted by Contractor is utilized to
achieve this.

B. The Commissioning Authority is the State of Delaware OMB- Department of Facilities
Management

1.02 SCOPE OF COMMISSIONING
A. The following are to be commissioned:
B. HVAC System, including:

1. Major and minor equipment items.
2. Piping systems and equipment.
3. Ductwork and accessories.
4. Control system.
5. Variable frequency drives.

C. Other equipment and systems explicitly identified elsewhere in Contract Documents as requiring
commissioning.

1.03 RELATED REQUIREMENTS
A. Section 017000 - Execution and Closeout Requirements:  General startup requirements.
B. Section 017800 - Closeout Submittals:  Scope and procedures for operation and maintenance

manuals and project record documents.
C. Section 017900 - Demonstration and Training:  Scope and procedures for State of Delaware

OMB- Department of Facilities Management personnel training.
D. Section 230800 - Commissioning of HVAC:  HVAC control system testing; other requirements.
E. Section 23 09 59 - BAS System Commissioning

1.04 SUBMITTALS
A. See Section 013000 - Administrative Requirements, for submittal procedures, General

Requirements:
B. Make all submittals specified in this section, and elsewhere where indicated for commissioning

purposes, directly to the Commissioning Authority, unless they require review by DEDC, LLC; in
that case, submit to DEDC, LLC first.

C. Manufacturers' Instructions:  Submit copies of all manufacturer-provided instructions that are
shipped with the equipment as soon as the equipment is delivered.

D. Product Data:  If submittals to DEDC, LLC do not include the following, submit copies as soon
as possible:
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E. Product Data:  Submit to DEDC, LLC:
1. Manufacturer's product data, cut sheets, and shop drawings.
2. Manufacturer's installation instructions.
3. Startup, operating, and troubleshooting procedures.
4. Fan and pump curves.
5. Factory test reports.
6. Warranty information, including details of State of Delaware OMB- Department of Facilities

Management's responsibilities in regard to keeping warranties in force.
F. Startup Plans and Reports.

PART 2  PRODUCTS
2.01 TEST EQUIPMENT

A. Provide all standard testing equipment required to perform startup and initial checkout and
required Functional Testing; unless otherwise noted such testing equipment will NOT become
the property of State of Delaware OMB- Department of Facilities Management.

B. Calibration Tolerances:  Provide testing equipment of sufficient quality and accuracy to test
and/or measure system performance with the tolerances specified.  If not otherwise noted, the
following minimum requirements apply: 
1. Temperature Sensors and Digital Thermometers:  Certified calibration within past year to

accuracy of 0.5 degree F and resolution of plus/minus 0.1 degree F.
2. Pressure Sensors:  Accuracy of plus/minus 2.0 percent of the value range being measured

(not full range of meter), calibrated within the last year.
3. Calibration:  According to the manufacturer’s recommended intervals and when dropped or

damaged; affix calibration tags or keep certificates readily available for inspection.
C. Equipment-Specific Tools:  Where special testing equipment, tools and instruments are specific

to a piece of equipment, are only available from the vendor, and are required in order to
accomplish startup or Functional Testing, provide such equipment, tools, and instruments as
part of the work at no extra cost to State of Delaware OMB- Department of Facilities
Management; such equipment, tools, and instruments are to become the property of State of
Delaware OMB- Department of Facilities Management.

PART 3  EXECUTION
3.01 STARTUP PLANS AND REPORTS

A. Startup Plans:  For each item of equipment and system for which the manufacturer provides a
startup plan, submit the plan not less than 2 weeks prior to startup.

B. Startup Reports:  For each item of equipment and system for which the manufacturer provides a
startup checklist (or startup plan or field checkout sheet), document compliance by submitting
the completed startup checklist prior to startup, signed and dated by responsible entity.

C. Submit directly to the Commissioning Authority and Delaware Engineering and Design
Corporation.

3.02 FUNCTIONAL TESTS
A. A Functional Test is required for each item of equipment, system, or other assembly specified to

be commissioned, unless sampling of multiple identical or near-identical units is allowed by the
final test procedures.

B. Commissioning Authority is responsible for witnessing results of Functional Tests.
C. Contractor is responsible for correction of deficiencies and re-testing at no extra cost to State of

Delaware OMB- Department of Facilities Management; if a deficiency is not corrected and
re-tested immediately, the Commissioning Authority will document the deficiency and the
Contractor's stated intentions regarding correction.
1. Deficiencies are any condition in the installation or function of a component, piece of

equipment or system that is not in compliance with the Contract Documents or does not
perform properly.
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2. When the deficiency has been corrected, the Contractor completes the form certifying that
the item is ready to be re-tested and returns the form to the Commissioning Authority; the
Commissioning Authority will reschedule the test and the Contractor shall re-test.

3. Identical or Near-Identical Items:  If 10 percent, or three, whichever is greater, of identical
or near-identical items fail to perform due to material or manufacturing defect, all items will
be considered defective; provide a proposal for correction within 2 weeks after notification
of defect, including provision for testing sample installations prior to replacement of all
items.

4. Contractor shall bear the cost of State of Delaware OMB- Department of Facilities
Management and Commissioning Authority personnel time witnessing re-testing.

D. Functional Test Procedures:
1. Some test procedures are included in the Contract Documents; where Functional Test

procedures are not included in the Contract Documents, test procedures will be
determined by the Commissioning Authority with input by and coordination with Contractor.

2. Examples of Functional Testing:
a. Test the dynamic function and operation of equipment and systems (rather than just

components) using manual (direct observation) or monitoring methods under full
operation (e.g., the chiller pump is tested interactively with the chiller functions to see
if the pump ramps up and down to maintain the differential pressure setpoint). 

b. Systems are tested under various modes, such as during low cooling or heating
loads, high loads, component failures, unoccupied, varying outside air temperatures,
fire alarm, power failure, etc. 

c. Systems are run through all the HVAC control system’s sequences of operation and
components are verified to be responding as the sequence's state.

d. Traditional air or water test and balancing (TAB) is not Functional Testing; spot
checking of TAB by demonstration to the Commissioning Authority is Functional
Testing.

E. Deferred Functional Tests:  Some tests may need to be performed later, after substantial
completion, due to partial occupancy, equipment, seasonal requirements, design or other site
conditions; performance of these tests remains the Contractor's responsibility regardless of
timing.

3.03 TEST PROCEDURES - GENERAL
A. Provide skilled technicians to execute starting of equipment and to execute the Functional

Tests.  Ensure that they are available and present during the agreed upon schedules and for
sufficient duration to complete the necessary tests, adjustments and problem-solving.

B. Provide all necessary materials and system modifications required to produce the flows,
pressures, temperatures, and conditions necessary to execute the test according to the
specified conditions.  At completion of the test, return all affected equipment and systems to
their pre-test condition.

C. Simulating Signals:  Disconnect the sensor and use a signal generator to send an amperage,
resistance or pressure to the transducer and control system to simulate the sensor value.

3.04 OPERATION AND MAINTENANCE MANUALS
A. See Section 017800 for additional requirements.
B. Add design intent documentation furnished by DEDC, LLC to manuals prior to submission to

State of Delaware OMB- Department of Facilities Management.
END OF SECTION
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