SECTION 013119
PROJECT MEETINGS

PART 1 GENERAL

1.1 DESCRIPTION Q
A. Work Included: \
1. To enable orderly review during progress of the work; Q
2. To provide for systematic discussion of problems; \Q
3. Project meetings shall be held, in addition to the pre- ion meeting, twice
during the construction period.
B. Related Work Described Elsewhere:
1. The Contractor's relations with hi and material suppliers, and
discussions relative thereto, are the @Ontyact®¥S responsibility and are not part of
project meetings content.

1.2 QUALITY ASSURANCE Q
r
m

A. Persons designated by the Co attend and participate in the project meetings
shall have all required au mit Contractor to solutions agreed upon in the
project meetings.

1.3 SUBMITTALS Q

A. Agenda Item
1. imum extent practicable, advise the Architect at least 24 hours in
ad of project meetings regarding all items to be added to the agenda.

The Architect will keep minutes of project meetings and will distribute copies to
all parties present at meeting or listed on a permanent list of concerned parties.

The Contractor shall reproduce and distribute additional copies to other parties as
needed to expedite the work.

MEETING SCHEDULE

2.
< , EART 2 - PRODUCTS
2.1

A. Except as noted below for preconstruction meeting, progress meetings will be scheduled
by the Architect.
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B. The Contractor shall schedule the presence of active and critical suppliers, and
management personnel at these meetings.

C. Representatives of the Contractor's suppliers shall be persons familiar with the details of
the work. They shall be persons authorized to make commitments on matters of work
progress, delivery dates, size of labor force, cost and other matters as necessary,to
expedite the work.

2.2 MEETING LOCATION

A. To the maximum extent practicable, meetings will be held at the job site, Q
2.3 PRECONSTRUCTION MEETING \Q

A. This meeting will be scheduled by the Contractor within ten s after the Owner
has issued the notice to proceed order.

B. Provide attendance by authorized representatives of the r.

C. Minimum agenda shall consist of distribution @ on of the following data:

1. Organizational arrangement of Contré€tor's forces and personnel, and those of
materials suppliers and the Archtgct.

2. Channels and procedure rcgnications.

3. Construction schedufie,’i g sequence of critical work.

4, Contract Dqcuments®sincluding distribution of required copies of original

Documents artrevifions.

5. Proce€singf” of Shop Drawings and other data submitted to the Architect for
r

6. Pr ng of field decisions and Change Orders.
&Qules and regulations governing performance of the work.
Procedures for security, quality control, housekeeping, and other related matters.

24 OJECT MEETINGS

. To the maximum extent practicable, assign the same persons or persons to represent the
Contractor at the project meetings throughout progress of the work. Materials suppliers,
and others may be invited to attend those project meetings in which their aspects of work
are involved.
B.

Minimum Agenda Shall Consist of the Following:

1. Review, revise as necessary, and approve minutes of previous meetings.
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2. Review progress of the work since last meeting, including status of submittals for

approval.
3. Identify problems which impede planned progress.
4, Develop corrective measures and procedures to regain planned schedule. 0
5. Complete other current business.
C Project meetings shall be held in addition to the preconstruction meetig
during construction. Two project meetings, as a minimum, shall be allo
resolution.

END OF SECTION
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