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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Project information. 

2. Work covered by Contract Documents. 

3. Phased construction. 

4. Work by Owner. 

5. Work under separate contracts. 

6. Access to site. 

7. Coordination with occupants. 

8. Work restrictions. 

9. Specification and drawing conventions. 

B. Related Sections include the following: 

1. Division 01 Section "Temporary Facilities and Controls" for limitations and procedures 

governing temporary use of Owner's facilities. 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. Project Identification:  Thomas D. Clayton Building Renovations 

1. Project Location: Thomas D. Clayton Building, 80 Monrovia Avenue, Smyrna, 

Delaware 19977 

B. Owner:  Smyrna School District 

1. Owner's Representative:  Mrs. Deborah D. Wicks, Superintendant 

C. Architect:  Fearn-Clendaniel Architects, Inc. 

D. The Work consists of the following: 

E. Architectural Statement:  
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1. Fearn-Clendaniel Architects, Inc. has been retained to provide professional design 

services for Renovations to the 10,200 s.f. Thomas D. Clayton Building in Smyrna 

Delaware. The building has historical significance in the Town of Smyrna and therefore 

existing exterior walls will remain and will have selective demolition of existing in-

filled windows to re-create their original size. The intent is to restore the original 

exterior aesthetic of the building. The new building use will accommodate an 

administrative occupancy.  

 

F. Scope of Work by Discipline: 

1. SITE: 

 

a. Parking and Drives:  Provide new ADA accessible parking spaces as applicable on 

the site. 

b. Grading and Drainage: Provide grading drainage and improvements as necessary. 

c. Site Features:  Walkways, aprons, utility / HVAC pads, and site lighting will be 

constructed as required for the building design. 

 

2. ARCHITECTURAL: 

 

a. Exterior (general):  This building has incurred numerous renovation projects and 

tenant changes throughout it's history. The intent is to recreate it's original 

appearance.  The aged replacement windows and infilled construction will be 

removed and replaced with modern, energy-efficient windows. Roofing will be 

completely replaced with a new membrane roofing system. 

b. Interior (general):  The building interior has had numerous renovations and is not 

suited to new plans.  Several layers of existing ceilings, abandoned utilities, and 

other aged construction are in place.  All partitions, floors, ceilings, finishes, and 

utilities will be demolished throughout the building. 

c. The existing concrete and wood flooring will be demolished and replaced with a 

new level concrete floor installed one foot below the existing flooring systems. 

Renovations will include infill of an existing crawlspace for the installation of the 

new concrete floor, new steel columns and roof framing, new light gauge interior 

walls, new exterior windows, and a new low-slope roofing system.   

d. Toilet Rooms:  The new layout will include one gang toilet room with additional 

single toilet rooms strategically placed adjacent to offices.  The gang toilet room 

will include one accessible stall, adjacent toilets, urinals, sinks / lavatories, and 

adjacent drinking fountains.  New plumbing will be run to accommodate the new 

fixture locations.  New wall and floor finishes will also be required. 

e. Offices:  New offices will be laid out along a central corridor.  Each office will 

have a computer workstation and a closet for personal/secure storage. 

Admin Office:  There are two located at the main entry to the building. Support 

spaces:  In the existing building reconfiguration, space will be provided for support 

functions such as sprinkler riser, custodial closet, and related services. 
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3. Mechanical / Plumbing / Fire Protection Work – General 

 

1. The 10,200 square foot, Thomas D. Clayton School has been used as an office building 

for several years.  The scope of the project is to completely renovate the facility and 

maintain its historical exterior appearance.  The entire mechanical systems will be re-

moved.  The pumping will be removed back to the incoming service. 

 
2. This project will be designed from a mechanical, plumbing and fire protection perspective 

to comply with the following codes: 

 
a. International Mechanical Code 2009 Edition  

b. International Plumbing Code 2009 Edition 

c. International Energy Conservation Code 2009 Edition 
 

d. State of Delaware Fire Protection Code including Addendums 

 e. ASHRAE 62 – Ventilation for Acceptable Indoor Air Quali-

ty 

3 .  The building shall be designed to be fully protected with a wet pipe automatic fire sup-

pression system.  

 

4. The building’s automatic temperature controls system shall be brought up to date.  

 

4. Mechanical Scope (HVAC): 

 

1. The entire HVAC system for the building will be new.  Based upon the proposed layout, 

the building requires approximately 40-tons of cooling.  Cooling will be provided by a 

minimum of two (2) packaged rooftop units which will provide both cooling and venti-

lation to each of the spaces (zones). 

2. Variable air volume boxes (VAV) will be provided with hot water heating coils to pro-

vide individualized zone control.  

3. A high efficiency gas-fired hot water boiler system will be located in the mechanical 

room.  The boiler system will be capable of delivering a minimum of 365 MBH of hot 

water.  The hot water will be circulated throughout the building for the hot water coils in 

the VAV boxes as well as some perimeter radiation which will be located in entrance 

ways and vestibules. 
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4. The toilet rooms will require a new exhaust fan.  The larger gang toilet room will be 

provided with a single fan that operates continuously during building occupancy.  The 

individual toilet rooms will be provided with their own independent exhaust systems 

which will operate intermittently based upon usage.  

5. The custodial closet will have an individual exhaust that will operate continuously. 

6. The mechanical room will have an exhaust fan to provide ventilation within the space 

and a unit shall be provided to maintain a minimum space temperature during the heat-

ing season.  

7. IDF closet(s) will be individually served by a split system air conditioning unit shall be 

installed to condition the space year round. 

8. As part of the project, the building’s automation system will be completely upgraded to 

meet the current Smyrna standards.   

 

5. Electrical Scope 

 

Interior Lighting 

1. New lighting and lighting branch circuits will be provided throughout the building.  

 

2. New lighting throughout offices, corridors, toilet rooms and support areas will be 

fluorescent. Use of compact or linear fluorescent lamps will be determined by the 

space served. 

 

Interior Lighting Control 

1. Lighting control throughout the building will be provided with local manual switch-

ing and occupancy or vacancy based switching depending upon the location and area 

served.  

 

2. To comply with Energy Codes, the entire building lighting distribution system will be 

interconnected to the Security System to shutoff all lighting fixtures during  unoccu-

pied periods of the day.. 

 

Exterior Lighting 

1. Building mounted lighting will use LED style fixtures. 

 

Exterior Lighting Control 

1. Building mounted lighting will use integral photocells to control illumination from 

dusk to dawn 
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Electric Service and Main Distribution 

1. A new pad mounted transformer and 208Y/120VAC service entrance distribution 

panel will be provided. 

2. Local panelboards will be provided throughout the building as needed to provide ad-

equate distribution for current needs and room for 30% expansion for future growth. 

 

HVAC Services Distribution 

1. All new HVAC equipment including Boilers, air handling units, VAV Boxes, Unit 

Ventilators, exhaust fans and energy recovery units where used will be provided with 

new electrical services from the new distribution system. New panels and feeders will 

be provided as required. 

 

General Distribution 

1. All new 120 or 208VAC branch circuits will be provided as needed. 

 

Fire Alarm 

1. A new Fire Alarm system will be installed throughout the building using an analog, 

addressable style system with pullstations and smoke detectors as required by code.  

2. The new fire suppression system will be monitored by the fire alarm system using 

flow switches, tamper switches and pressure switches in dry system areas. 

3. In the event that a new fire pump will be required, this too will be monitored by the 

fire alarm system. The following conditions will be monitored with Supervisory 

Trouble conditions reporting for Phase Reversal, Pump Running and Loss of Power 

conditions. 

 

Telecommunication System Raceway 

1. A new telecommunication raceway system will be provided for all new telecom ser-

vices. The raceway system will include conduits, cable trays, wall mounted outlet 

boxes to serve all data and phone services. 

2. A new MDF room will be created and all telecommunication services will be brought 

to the new room.  

3. All telecommunication system wiring shall be done by one of the approved State 

Contract Vendors. Actual vendor to be determined by the School District. 

 

Security System Raceway 

1. A new security system raceway will be provided for all new security system services. 

The raceway system will include conduits, outlet boxes and shared cable tray services 

to serve all new security devices. Devices to include CCTV Cameras, Card Readers 

and arming readers for access control, motion sensors and door position switches for 

intrusion detection. 

2. The school district will manage the security system vendor selection and services as a 

separate contract 
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6. Plumbing Scope: 

 

1. The entire plumbing system for the building will be new. Due to the corrosive nature 

of the domestic water in the Town of Smyrna, the new domestic water piping shall be 

PEX in lieu of copper. 

 

2. A high efficiency domestic hot water heater will be provided to serve the new toilet 

rooms and custodial areas. 

 

7. Fire Protection Scope: 

 

1. The building currently does not have a sprinkler system and based upon the building 

size, a wet sprinkler system should be installed throughout the facility.   The system 

is able to provide the flow and not pressure a booster pump will be required. 

1.4 TYPE OF CONTRACT 

A. Project will be constructed under a single prime contract. 

1.5 WORK PHASES/SEQUENCING 

A. Construction is expected to commence February 29, 2016 and continue through completion by 

June 30, 2017. The general contractor shall take all appropriate precautions to protect the 

property and occupants of the adjacent buildings during construction operations when the 

adjacent buildings are occupied.   

1.6 WORK UNDER OTHER CONTRACTS 

A. General:  Cooperate fully with separate contractors so work on those contracts may be carried 

out smoothly, without interfering with or delaying work under this Contract.  Coordinate the 

Work of this Contract with work performed under separate contracts. 

B. Future/Concurrent Work:  Owner will award separate contract(s) for the following additional 

work to be performed at site during completion of this scope of work.  Completion of that work 

will depend on successful completion or coordination of preparatory work under this Contract. 

1. Balancing:  A separate contract will be awarded for balancing of the HVAC system. 

2. Integrated Security Management System. 

3. Network (Data and Telephone) Cabling 
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1.7 USE OF PREMISES 

A. General:  Each Contractor shall have limited use of premises for construction operations as 

indicated on Drawings or determined after award of contract. 

B. Use of Site:  Limit use of premises to work in areas indicated.  Do not disturb portions of 

Project site beyond areas in which the Work is indicated. 

1. Limits:  Confine constructions operations to those areas as needed to complete the 

work. 

a. Limit site disturbance, including earthwork and clearing of vegetation, to 20 feet 

(6.1 m) beyond building perimeter; 10 feet (3 m) beyond surface walkways, patios, 

surface parking, and utilities less than 12 inches (300 mm) in diameter; 15 feet (4.5 

m) beyond primary roadway curbs and main utility branch trenches; and 25 feet 

(7.6 m) beyond constructed areas with permeable surfaces (such as pervious 

paving areas, stormwater detention facilities, and playing fields) that require 

additional staging areas in order to limit compaction in the constructed area. 

2. Owner Occupancy: Allow for Owner occupancy of Project site and use by the public 

3. Driveways and Entrances:  Keep driveways loading areas, and entrances serving 

premises clear and available to Owner, Owner's employees, and emergency vehicles at 

all times.  Do not use these areas for parking or storage of materials. 

 

a. Schedule deliveries to minimize use of driveways and entrances. 

b. Schedule deliveries to minimize space and time requirements for storage of 

materials and equipment on-site. 

C. Use of Existing Building:  Maintain existing building in a weathertight condition throughout 

construction period.  Repair damage caused by construction operations.  Protect building and its 

occupants during construction period. 

  

1.8 OWNER'S OCCUPANCY REQUIREMENTS 

A. Owner Limited Occupancy of Completed Areas of Construction:  Owner reserves the right to 

occupy and to place and install equipment in completed areas of building, before Substantial 

Completion, provided such occupancy does not interfere with completion of the Work.  Such 

placement of equipment and partial occupancy shall not constitute acceptance of the total Work. 

1. Architect will prepare a Certificate of Substantial Completion for each specific portion 

of the Work to be occupied before Owner occupancy. 

2. Obtain a Certificate of Occupancy from authorities having jurisdiction before Owner 

occupancy. 

3. Before Owner occupancy, mechanical and electrical systems shall be fully operational, 

and required tests and inspections shall be successfully completed.  On occupancy, 
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Owner will operate and maintain mechanical and electrical systems serving occupied 

portions of building. 

4. On occupancy, Owner will assume responsibility for maintenance and custodial service 

for occupied portions of building. 

1.9 WORK RESTRICTIONS 

A. On-Site Work Hours:  Work shall be generally performed inside the existing building during 

normal business working hours of 7:00 a.m. to 4:00 p.m., Monday through Friday, except as 

otherwise indicated or negotiated with the Owner. 

1. Hours for Utility Shutdowns:  To be coordinated with Owner on an incident by incident 

basis. 

2. Hours for Core Drilling and other noise producing activities that could be disruptive to 

the Owners continued operation within and around the building shall be cooridinated with 

Owner on an incident by incident basis. 

B. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or 

others unless permitted under the following conditions and then only after arranging to provide 

temporary utility services according to requirements indicated: 

1. Notify Owner not less than five business days in advance of proposed utility 

interruptions. 

2. Do not proceed with utility interruptions without Owner's written permission. 

C. Nonsmoking Building:  Smoking is not permitted within the building or within the building site. 

1.10 SPECIFICATION FORMATS AND CONVENTIONS 

A. Specification Format:  The Specifications are organized into Divisions and Sections using the 

50-division format and CSI/CSC's "MasterFormat" numbering system. 

1. Section Identification:  The Specifications use Section numbers and titles to help cross-

referencing in the Contract Documents.  Sections in the Project Manual are in numeric 

sequence; however, the sequence is incomplete because all available Section numbers 

are not used.  Consult the table of contents at the beginning of the Project Manual to 

determine numbers and names of Sections in the Contract Documents. 

2. Division 01:  Sections in Division 01 govern the execution of the Work of all Sections 

in the Specifications. 

B. Specification Content:  The Specifications use certain conventions for the style of language and 

the intended meaning of certain terms, words, and phrases when used in particular situations.  

These conventions are as follows: 

1. Abbreviated Language:  Language used in the Specifications and other Contract 

Documents is abbreviated.  Words and meanings shall be interpreted as appropriate.  

Words implied, but not stated, shall be inferred as the sense requires.  Singular words 
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shall be interpreted as plural, and plural words shall be interpreted as singular where 

applicable as the context of the Contract Documents indicates. 

2. Imperative mood and streamlined language are generally used in the Specifications.  

Requirements expressed in the imperative mood are to be performed by Contractor.  

Occasionally, the indicative or subjunctive mood may be used in the Section Text for 

clarity to describe responsibilities that must be fulfilled indirectly by Contractor or by 

others when so noted. 

a. The words "shall," "shall be," or "shall comply with," depending on the context, 

are implied where a colon (:) is used within a sentence or phrase. 

1.11 MISCELLANEOUS PROVISIONS 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 


